

Statewide Summary Report as of June 30, 2022

Program	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Pavements	\$87,507,339.05	\$1,778,473,732.67	\$1,865,981,071.72	5,903.863	
Rural Road Safety	\$37,532,747.56	\$182,000,454.92	\$219,533,202.48	1,307.103	
Interstate Upgrade	\$0.00	\$271,989,122.15	\$271,989,122.15	32.400	
Bridges	\$13,493,115.25	\$4,733,039.61	\$18,226,154.86	4.410	16
Grand Total	\$138,533,201.86	\$2,237,196,349.35	\$2,375,729,551.21	7,247.776	16

New Gas Tax Trust Fund

County Summary Report as of June 30, 2022

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Abbeville	\$0	\$25,340,327	\$25,340,327	91.240	
Pavements	\$0	\$25,340,327	\$25,340,327	91.240	
Aiken	\$8,139,148	\$58,498,245	\$66,637,393	315.265	2
Pavements	\$5,890,049	\$50,865,814	\$56,755,863	261.202	
Rural Road Safety	\$339,100	\$7,632,431	\$7,971,530	53.933	
Bridges	\$1,910,000	\$0	\$1,910,000	0.130	2
Allendale	\$0	\$15,177,367	\$15,177,367	77.620	
Pavements	\$0	\$15,177,367	\$15,177,367	77.620	
Anderson	\$1,899,006	\$81,453,681	\$83,352,687	254.785	2
Pavements	\$0	\$73,506,608	\$73,506,608	227.215	
Rural Road Safety	\$809,006	\$6,163,117	\$6,972,123	27.570	
Bridges	\$1,090,000	\$1,783,956	\$2,873,956	0.000	2
Bamberg	\$0	\$19,459,353	\$19,459,353	113.795	
Pavements	\$0	\$19,459,353	\$19,459,353	113.795	
Barnwell	\$0	\$25,133,066	\$25,133,066	121.690	
Pavements	\$0	\$22,425,632	\$22,425,632	119.290	
Rural Road Safety	\$0	\$2,707,434	\$2,707,434	2.400	
Beaufort	\$263,649	\$28,779,131	\$29,042,780	65.077	
Pavements	\$263,649	\$28,779,131	\$29,042,780	65.077	
Berkeley	\$11,861,367	\$40,209,939	\$52,071,306	145.550	
Pavements	\$9,101,219	\$40,209,939	\$49,311,158	115.420	
Rural Road Safety	\$2,760,148	\$0	\$2,760,148	30.130	
Calhoun	\$235,376	\$15,033,991	\$15,269,366	109.870	
Pavements	\$0	\$14,992,819	\$14,992,819	102.050	
Rural Road Safety	\$235,376	\$41,172	\$276,547	7.820	
Charleston	\$22,967,858	\$62,100,163	\$85,068,020	213.170	1
Pavements	\$22,967,858	\$45,956,204	\$68,924,062	183.914	
Rural Road Safety	\$0	\$15,267,338	\$15,267,338	29.240	
Bridges	\$0	\$876,620	\$876,620	0.016	1
Cherokee	\$919,621	\$140,954,212	\$141,873,833	93.528	
Pavements	\$0	\$27,196,142	\$27,196,142	65.472	
Rural Road Safety	\$919,621	\$0	\$919,621	13.836	
Interstate Upgrade	\$0	\$113,758,070	\$113,758,070	14.220	
Chester	\$450,000	\$38,055,942	\$38,505,942	97.027	
Pavements	\$0	\$33,083,405	\$33,083,405	75.440	
Rural Road Safety	\$450,000	\$4,972,537	\$5,422,537	21.587	
Chesterfield	\$0	\$45,631,897	\$45,631,897	121.385	
Pavements	\$0	\$41,665,989	\$41,665,989	117.585	
Rural Road Safety	\$0	\$3,965,908	\$3,965,908	3.800	
Clarendon	\$235,376	\$20,700,834	\$20,936,209	125.540	
Pavements	\$0	\$20,700,834	\$20,700,834	121.240	
Rural Road Safety	\$235,376	\$0	\$235,376	4.300	

New Gas Tax Trust Fund

County Summary Report as of June 30, 2022

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Colleton	\$6,290,253	\$66,215,661	\$72,505,913	262.640	2
Pavements	\$1,297,229	\$61,275,037	\$62,572,266	184.533	
Rural Road Safety	\$3,548,094	\$4,940,624	\$8,488,718	78.027	
Bridges	\$1,444,930	\$0	\$1,444,930	0.080	2
Darlington	\$357,583	\$28,282,547	\$28,640,131	150.874	
Pavements	\$357,583	\$28,282,547	\$28,640,131	150.874	
Dillon	\$6,311,235	\$49,422,769	\$55,734,004	118.475	
Pavements	\$5,817,964	\$49,422,769	\$55,240,733	114.075	
Rural Road Safety	\$493,270	\$0	\$493,270	4.400	
Dorchester	\$9,647,360	\$30,255,249	\$39,902,610	131.529	
Pavements	\$8,006,370	\$24,866,433	\$32,872,803	94.442	
Rural Road Safety	\$1,640,990	\$5,388,816	\$7,029,807	37.087	
Edgefield	\$118,132	\$34,129,088	\$34,247,220	162.990	
Pavements	\$0	\$27,690,724	\$27,690,724	111.235	
Rural Road Safety	\$118,132	\$6,438,364	\$6,556,496	51.755	
Fairfield	\$376,702	\$25,940,445	\$26,317,146	87.560	
Pavements	\$0	\$25,659,727	\$25,659,727	61.860	
Rural Road Safety	\$376,702	\$280,717	\$657,419	25.700	
Florence	\$5,817,964	\$78,871,054	\$84,689,018	196.598	
Pavements	\$5,817,964	\$78,871,054	\$84,689,018	196.598	
Georgetown	\$0	\$54,342,660	\$54,342,660	178.155	
Pavements	\$0	\$38,483,818	\$38,483,818	114.708	
Rural Road Safety	\$0	\$15,858,842	\$15,858,842	63.447	
Greenville	\$1,857,639	\$77,612,130	\$79,469,770	212.898	
Pavements	\$0	\$73,755,422	\$73,755,422	182.970	
Rural Road Safety	\$1,857,639	\$3,856,708	\$5,714,347	29.928	
Greenwood	\$2,157,669	\$35,538,089	\$37,695,758	167.598	1
Pavements	\$0	\$32,715,839	\$32,715,839	144.348	
Rural Road Safety	\$566,283	\$2,822,250	\$3,388,534	23.250	
Bridges	\$1,591,386	\$0	\$1,591,386	0.000	1
Hampton	\$299,411	\$46,730,413	\$47,029,823	133.574	
Pavements	\$0	\$45,015,317	\$45,015,317	110.754	
Rural Road Safety	\$299,411	\$1,715,096	\$2,014,507	22.820	
Horry	\$1,363,735	\$122,914,785	\$124,278,520	288.582	
Pavements	\$0	\$101,516,123	\$101,516,123	217.475	
Rural Road Safety	\$1,363,735	\$21,398,662	\$22,762,397	71.107	
Jasper	\$10,790,250	\$64,154,116	\$74,944,366	142.880	3
Pavements	\$3,759,650	\$55,802,511	\$59,562,161	94.890	
Rural Road Safety	\$3,505,600	\$8,351,605	\$11,857,205	44.240	
Bridges	\$3,525,000	\$0	\$3,525,000	3.750	3
Kershaw	\$1,636,514	\$26,449,355	\$28,085,869	155.540	
Pavements	\$0	\$26,449,355	\$26,449,355	129.560	
Rural Road Safety	\$1,636,514	\$0	\$1,636,514	25.980	

New Gas Tax Trust Fund

County Summary Report as of June 30, 2022

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Lancaster	\$1,254,202	\$53,660,665	\$54,914,866	172.618	1
Pavements	\$0	\$40,343,571	\$40,343,571	103.857	
Rural Road Safety	\$414,202	\$13,317,093	\$13,731,295	68.757	
Bridges	\$840,000	\$0	\$840,000	0.004	1
Laurens	\$1,183,671	\$39,305,616	\$40,489,287	189.320	
Pavements	\$0	\$37,325,050	\$37,325,050	151.320	
Rural Road Safety	\$1,183,671	\$1,980,566	\$3,164,237	38.000	
Lee	\$380,681	\$15,369,835	\$15,750,517	75.640	
Pavements	\$0	\$15,369,835	\$15,369,835	70.390	
Rural Road Safety	\$380,681	\$0	\$380,681	5.250	
Lexington	\$6,099,138	\$102,871,603	\$108,970,741	309.143	
Pavements	\$5,718,457	\$56,390,400	\$62,108,857	243.893	
Rural Road Safety	\$380,681	\$11,436,847	\$11,817,528	54.150	
Interstate Upgrade	\$0	\$35,044,355	\$35,044,355	11.100	
Marion	\$0	\$21,015,037	\$21,015,037	77.299	
Pavements	\$0	\$21,015,037	\$21,015,037	77.299	
Marlboro	\$0	\$21,306,044	\$21,306,044	82.320	
Pavements	\$0	\$21,306,044	\$21,306,044	82.320	
Mccormick	\$0	\$13,673,682	\$13,673,682	60.812	
Pavements	\$0	\$13,673,682	\$13,673,682	60.812	
Newberry	\$354,036	\$39,835,086	\$40,189,122	177.080	
Pavements	\$0	\$34,461,729	\$34,461,729	127.550	
Rural Road Safety	\$354,036	\$5,373,357	\$5,727,393	49.530	
Oconee	\$1,345,864	\$37,302,652	\$38,648,516	184.185	
Pavements	\$0	\$36,995,708	\$36,995,708	110.390	
Rural Road Safety	\$1,345,864	\$306,944	\$1,652,808	73.795	
Orangeburg	\$11,838,013	\$71,840,386	\$83,678,398	329.620	
Pavements	\$11,602,637	\$54,344,123	\$65,946,760	238.440	
Rural Road Safety	\$235,376	\$17,496,262	\$17,731,638	91.180	
Pickens	\$90,023	\$37,847,836	\$37,937,858	114.570	
Pavements	\$0	\$37,847,836	\$37,847,836	103.914	
Rural Road Safety	\$90,023	\$0	\$90,023	10.656	
Richland	\$1,840,495	\$59,774,294	\$61,614,789	257.520	
Pavements	\$0	\$59,774,294	\$59,774,294	228.110	
Rural Road Safety	\$1,840,495	\$0	\$1,840,495	29.410	
Saluda	\$78,675	\$29,364,743	\$29,443,418	91.190	
Pavements	\$0	\$26,307,399	\$26,307,399	74.480	
Rural Road Safety	\$78,675	\$3,057,344	\$3,136,019	16.710	
Spartanburg	\$456,519	\$179,813,092	\$180,269,611	226.503	
Pavements	\$0	\$56,626,396	\$56,626,396	191.193	
Rural Road Safety	\$456,519	\$0	\$456,519	28.230	
Interstate Upgrade	\$0	\$123,186,697	\$123,186,697	7.080	

New Gas Tax Trust Fund

County Summary Report as of June 30, 2022

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Sumter	\$4,418,625	\$40,592,855	\$45,011,480	161.850	3
Pavements	\$0	\$31,701,795	\$31,701,795	118.326	
Rural Road Safety	\$1,326,825	\$8,891,060	\$10,217,885	43.094	
Bridges	\$3,091,800	\$0	\$3,091,800	0.430	3
Union	0	23643377.64	23643377.64	\$57	
Pavements	0	23643377.64	23643377.64	\$57	
Williamsburg	256260	33687110.11	33943370.11	\$161	
Pavements	\$0	\$32,047,334	\$32,047,334	112.545	
Rural Road Safety	\$256,260	\$1,639,776	\$1,896,036	48.490	
York	\$1,356,477	\$58,905,928	\$60,262,405	122.461	1
Pavements	\$780,176	\$50,133,882	\$50,914,058	107.347	
Rural Road Safety	\$576,300	\$6,699,583	\$7,275,883	15.114	
Bridges	\$0	\$2,072,463	\$2,072,463	0.000	1
Multi-County	\$13,584,676	\$0	\$13,584,676	62.380	
Pavements	\$6,126,533	\$0	\$6,126,533	0.000	
Rural Road Safety	\$7,458,143	\$0	\$7,458,143	62.380	
Grand Total	\$138,533,202	\$2,237,196,349	\$2,375,729,551	7,247.776	16

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Abbeville			91.240		\$0	\$25,340,327	80%
Pavements			91.240		\$0	\$25,340,327	80%
			0.910			\$517,549	
	SC 185	185 S	0.910				
			2.270		\$0	\$1,076,904	100%
	SC 185	185 S	1.400				
	SC 20 CON	Hill Rd	0.870				
			0.400		\$0	\$196,120	100%
	S- 120	Secession Ave	0.400				
			1.570		\$0	\$659,429	100%
	S- 271	Carwellyn Rd	0.655				
	S- 271	No Name	0.915				
			0.570		\$0	\$279,683	100%
	SC 72	W 72 Blvd W	0.140				
	SC 72	W 72 W	0.430				
			0.420		\$0	\$152,241	100%
	SC 28 CO2	28 St N	0.019				
	SC 28 CO2	Main St N	0.401				
			5.000		\$0	\$821,527	100%
	SC 72	72 E	3.280				
	SC 72	72 W	0.650				
	SC 72	Hwy 72 E	0.330				
	SC 72	Hwy 72 W	0.740				
			6.250		\$0	\$19,616	100%
	SC 185	185 N	2.580		\$0	\$19,616	100%
	SC 20		0.100		\$0	\$0	100%
	SC 20	Hwy 20	1.410		\$0	\$0	100%
	SC 28		2.160		\$0	\$0	100%
			0.980		\$0	\$126,570	100%
	S- 114	Ellis Rd	0.980		\$0	\$126,570	100%
			4.670		\$0	\$22,596	100%
	S- 905	Hillcrest Dr	0.200		\$0	\$0	100%
	S- 126	Branch St	0.940		\$0	\$22,596	100%
	S- 215	Sunset Dr	0.610		\$0	\$0	100%
	S- 215	Miller St	0.040		\$0	\$0	100%
	S- 215	Elizabeth St	0.200		\$0	\$0	100%
	S- 370	Rosemont Ter	0.200		\$0	\$0	100%
	S- 371	Millwood Rd	0.500		\$0	\$0	100%
	S- 382	Shannon Ln	0.080		\$0	\$0	100%
	S- 383	Brookview Dr	0.050		\$0	\$0	100%
	S- 392	Adams Dr	0.240		\$0	\$0	100%
	S- 393	Virginia Dr	0.190		\$0	\$0	100%
	S- 418	Adams Dr	0.290		\$0	\$0	100%
	S- 433	Wilewood Rd	0.630		\$0	\$0	100%
	S- 903	Miller St	0.500		\$0	\$0	100%
			2.600		\$0	\$157,116	100%
	S- 51	Stevenson Rd	2.600		\$0	\$157,116	100%
			0.160		\$0	\$76,091	100%
	S- 131	Chestnut St	0.160		\$0	\$76,091	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 72	72 W	2.030		\$0	\$367,323	100%
			2.030		\$0	\$367,323	100%
			3.150		\$0	\$480,227	100%
	SC 20	Hwy 20	3.050		\$0	\$0	100%
	SC 20	Greenville St	0.100		\$0	\$480,227	100%
			2.950		\$0	\$396,259	89%
	S- 70	Horseshoe Rd	2.950		\$0	\$396,259	89%
			3.120		\$0	\$1,914,719	89%
	SC 28		3.120		\$0	\$1,914,719	89%
			3.300		\$0	\$433,247	100%
	SC 72	72 W	3.300		\$0	\$433,247	100%
			5.830		\$0	\$315,247	100%
	S- 130	Bell Rd	2.700		\$0	\$315,247	100%
	S- 220	George Alewine Rd	2.280		\$0	\$0	100%
	S- 220	Black Hill Rd	0.850		\$0	\$0	100%
			2.640		\$0	\$1,023,744	100%
	S- 32	Old Calhoun Falls Rd	2.640		\$0	\$1,023,744	100%
			5.800		\$0	\$2,848,102	100%
	SC 201		5.800		\$0	\$2,848,102	100%
			2.840		\$0	\$1,056,966	100%
	S- 61	Mill Rd N	1.300				
	S- 61	Klugh Rd	1.540				
			4.270		\$0	\$1,156,726	98%
	S- 70	Horseshoe Rd	4.270				
			7.320		\$0	\$2,754,501	98%
	SC 28		1.320		\$0	\$0	98%
	SC 201		6.000				
			0.350		\$0	\$253,197	98%
	SC 28		0.350		\$0	\$253,197	98%
			2.470		\$0	\$261,317	100%
	SC 72	72 W	2.470				
			0.230		\$0	\$58,179	100%
	S- 313	Dundas Rd	0.160				
	S- 313	Rosenberg St	0.070				
			0.830		\$0	\$114,539	100%
	S- 72	Flat Rock Rd	0.830				
			0.180		\$0	\$210,662	7%
	S- 575	Quail Ridge Rd	0.180				
			0.380		\$0	\$130,126	100%
	S- 61	Klugh Rd	0.380				
			5.610		\$0	\$1,864,366	0%
	S- 100	Central Shiloh Rd	1.350				
	S- 24	Keowee Rd	1.540				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 44	Abbeville St	0.530				
	S- 44	Bethlehem Church Rd	2.190				
			4.580		\$0	\$1,551,295	0%
	S- 38		4.580		\$0	\$1,551,295	0%
			7.560		\$0	\$4,044,145	0%
	SC 20	Main St N	0.180				
	SC 20	Greenville St	1.580				
	SC 28		4.200		\$0	\$0	0%
	SC 71	Main St N	1.200				
	SC 71		0.360				
	SC 71	N Main St	0.040				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Aiken			315.265	2	\$8,139,148	\$58,498,245	75%
	Pavements		261.202		\$5,890,049	\$50,865,814	76%
			13.390		\$0	\$3,741,432	100%
	SC 19	Edgefield Hwy	4.050		\$0	\$3,741,432	100%
	US 1	Jefferson Davis Hwy	7.220		\$0	\$0	100%
	US 1	Richland Ave W	2.120		\$0	\$0	100%
			9.612		\$0	\$1,941,906	100%
	S- 120	W Buena Vista Ave	0.515		\$0	\$1,941,906	100%
	S- 1230	Coral Way	0.129		\$0	\$0	100%
	S- 1506	Lorraine Dr	0.300		\$0	\$0	100%
	S- 177	Barnwell Ave Ne	1.344		\$0	\$0	100%
	S- 177	Barnwell Ave Nw	1.518		\$0	\$0	100%
	S- 182	Laurens St Sw	0.246		\$0	\$0	100%
	S- 197	Old Edgefield Rd	1.170		\$0	\$0	100%
	S- 3	Park Ave Se	1.880		\$0	\$0	100%
	S- 406	Belair Rd	0.620		\$0	\$0	100%
	S- 511	Hampton Ave Ne	0.260		\$0	\$0	100%
	S- 567	Valley Rd	0.060		\$0	\$0	100%
	S- 79	Banks Mill Rd Se	1.570		\$0	\$0	100%
			3.109		\$0	\$501,086	100%
	S- 281	West Ave	0.769		\$0	\$501,086	100%
	S- 29	Wire Rd	2.180		\$0	\$0	100%
	S- 36	Sweetwater Rd	0.160		\$0	\$0	100%
			1.420		\$0	\$562,357	100%
	US 78	Charleston Hwy	0.400		\$0	\$0	100%
	US 78	Richland Ave E	0.020		\$0	\$0	100%
	US 78	Wagener Rd	0.230		\$0	\$0	100%
	US 25 BUS	Georgia Ave	0.770		\$0	\$562,357	100%
			0.760		\$0	\$353,316	100%
	SC 230	W Martintown Rd	0.760		\$0	\$353,316	100%
			11.000		\$0	\$35,926	100%
	US 1	Columbia Hwy N	11.000		\$0	\$35,926	100%
			6.379		\$0	\$1,668,913	100%
	S- 1303	Croft Mill Rd	2.360		\$0	\$0	100%
	S- 49	Wire Rd	3.160		\$0	\$0	100%
	R- 8026	Wire Rd	0.190		\$0	\$0	100%
	R- 8024	Wire Rd	0.265		\$0	\$0	100%
	R- 8025	Interstate 20	0.204		\$0	\$0	100%
	R- 8023	Interstate 20	0.200		\$0	\$0	100%
			11.872		\$0	\$562,634	100%
	S- 52	Pine St Ne	0.160		\$0	\$0	100%
	S- 133	Cedar St Se	0.060		\$0	\$0	100%
	S- 133	Cedar St Sw	0.070		\$0	\$0	100%
	S- 132	Magnolia St Ne	0.160		\$0	\$0	100%
	S- 132	Magnolia St Nw	0.220		\$0	\$0	100%
	S- 221	Linden St Sw	0.130		\$0	\$0	100%
	S- 221	Linden St Nw	0.090		\$0	\$0	100%
	S- 14	Ernest Johnson Rd	3.937		\$0	\$0	100%
	S- 14	Center St W	0.053		\$0	\$0	100%
	S- 1248	Briggs St	0.110		\$0	\$562,634	100%
	S- 1251	Aldrich St Ne	0.110		\$0	\$0	100%
	S- 1251	Aldrich St Se	0.120		\$0	\$0	100%
	S- 1268	Highland Forest Dr	0.420		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 1268	Lakeside Dr Sw	1.280		\$0	\$0	100%
	S- 135	Porter St Nw	0.220		\$0	\$0	100%
	S- 138	Pine St	0.120		\$0	\$0	100%
	S- 138	South Busbee Dr	0.400		\$0	\$0	100%
	S- 1428	Osbon Dr	0.750		\$0	\$0	100%
	S- 169	Colleton Ave Sw	0.146		\$0	\$0	100%
	S- 1703	Crosland Dr Ne	0.146		\$0	\$0	100%
	S- 1988	Thornridge Rd	0.440		\$0	\$0	100%
	S- 236	Henderson St Nw	0.120		\$0	\$0	100%
	S- 464	Jordan St Nw	0.130		\$0	\$0	100%
	S- 732	Depot Ave Se	0.230		\$0	\$0	100%
	S- 732	Depot Ave Ne	0.733		\$0	\$0	100%
	S- 732	Cooper Pond Rd	1.177		\$0	\$0	100%
	S- 88	Duncan St Ne	0.110		\$0	\$0	100%
	S- 88	Duncan St Se	0.230		\$0	\$0	100%
			8.070		\$0	\$2,279,280	100%
	US 278	Williston Rd	5.970		\$0	\$0	100%
	SC 125	Atomic Rd	2.100		\$0	\$2,279,280	100%
			13.700		\$0	\$4,339,569	100%
	SC 19	S Main St	1.850		\$0	\$4,339,569	100%
	SC 19	N Main St	1.130		\$0	\$0	100%
	SC 19	Whiskey Rd	2.500		\$0	\$0	100%
	US 78	Charleston Hwy	6.988		\$0	\$0	100%
	US 78	Middleton Dr N	1.232		\$0	\$0	100%
			2.680		\$0	\$306,802	100%
	S- 2183	Bergen Rd	1.000		\$0	\$306,802	100%
	S- 380	Teague St Nw	0.620		\$0	\$0	100%
	S- 716	Wells Rd	0.280		\$0	\$0	100%
	S- 734	Urquhart Dr	0.780		\$0	\$0	100%
			1.520		\$0	\$339,001	100%
	SC 113	Main St S	0.860		\$0	\$0	100%
	SC 113	South Dixie Rd	0.020		\$0	\$339,001	100%
	SC 421	Augusta Rd	0.640		\$0	\$0	100%
			1.070		\$0	\$461,033	100%
	SC 19	S Main St	0.409		\$0	\$0	100%
	SC 19	No Name	0.091		\$0	\$0	100%
	US 1	Richland Ave W	0.390		\$0	\$0	100%
	SC 118	Rudy Mason Pkwy	0.180		\$0	\$461,033	100%
			5.290		\$0	\$2,314,875	100%
	US 278	Atomic Rd	5.090		\$0	\$0	100%
	NULL		0.000		\$0	\$2,314,875	100%
	SC 125	Atomic Rd	0.200		\$0	\$0	100%
			6.650		\$0	\$468,125	100%
	S- 176	Abbeville Ave Nw	0.680		\$0	\$0	100%
	S- 176	Abbeville Ave Ne	0.930		\$0	\$0	100%
	S- 339	St James St	0.350		\$0	\$0	100%
	S- 756	B Ave	0.177		\$0	\$0	100%
	S- 756	No Name	0.023		\$0	\$0	100%
	S- 559	Sumter St Se	0.150		\$0	\$0	100%
	S- 559	Sumter St Ne	0.090		\$0	\$0	100%
	S- 418	Assembly St Nw	0.190		\$0	\$0	100%
	S- 220	Columbia Ave Nw	0.630		\$0	\$0	100%
	S- 220	Columbia Ave Ne	0.200		\$0	\$0	100%
	S- 1005	Lehigh Ave	0.340		\$0	\$468,125	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 1686	Smallridge St	0.120		\$0	\$0	100%
	S- 1686	Williams Dr	0.960		\$0	\$0	100%
	S- 1712	Congress Dr Nw	0.230		\$0	\$0	100%
	S- 1946	Webley St	0.170		\$0	\$0	100%
	S- 2048	Haskell Rd	0.180		\$0	\$0	100%
	S- 2111	Piedmont Ave	0.130		\$0	\$0	100%
	S- 2325	Pineview Ave	0.140		\$0	\$0	100%
	S- 565	Catawba St Nw	0.210		\$0	\$0	100%
	S- 566	Mohawk Dr	0.200		\$0	\$0	100%
	S- 757	C Ave	0.180		\$0	\$0	100%
	S- 758	D Ave	0.170		\$0	\$0	100%
	S- 759	E Ave	0.130		\$0	\$0	100%
	S- 962	No Name	0.070				
			7.170		\$0	\$1,735,362	100%
	S- 29	Cooks Bridge Rd	4.060		\$0	\$0	100%
	S- 65	Pine Log Rd	1.800		\$0	\$0	100%
	S- 2323	Beaufort St Ne	1.310		\$0	\$1,735,362	100%
			0.780		\$0	\$484,331	100%
	US 25	Edgefield Rd	0.780		\$0	\$484,331	100%
			3.900		\$0	\$901,116	100%
	US 278	Williston Rd	3.900		\$0	\$901,116	100%
			2.470		\$0	\$15,120	100%
	S- 87	Pine Log Rd	2.470		\$0	\$15,120	100%
			24.480		\$0	\$91,330	100%
	SC 28		1.530		\$0	\$0	100%
	SC 4	Wagener Rd	5.520		\$0	\$0	100%
	SC 125	Atomic Rd	1.980		\$0	\$91,330	100%
	SC 39	Festival Trail Rd	2.200		\$0	\$0	100%
	SC 39	Railroad Ave W	0.080		\$0	\$0	100%
	SC 39	Old 96 Indian Trl	7.120		\$0	\$0	100%
	SC 191	Old Graniteville Hwy	3.590		\$0	\$0	100%
	SC 389	Walker Rd	1.110		\$0	\$0	100%
	SC 389	John Nunn Hwy	1.350		\$0	\$0	100%
			6.840		\$0	\$25,289	100%
	US 78	Charleston Hwy	6.840		\$0	\$25,289	100%
			0.530		\$0	\$236,983	100%
	S- 87	Pine Log Rd	0.530		\$0	\$236,983	100%
			0.660		\$0	\$267,022	100%
	SC 302	Silver Bluff Rd	0.660		\$0	\$267,022	100%
			9.880		\$0	\$2,418,719	100%
	S- 5	Main St	2.196				
	S- 5	Old Jackson Hwy	7.684				
			4.850		\$0	\$2,000,000	39%
	SC 118	Hitchcock Pkwy	4.850		\$0	\$2,000,000	39%
			9.300		\$0	\$1,715,826	100%
	S- 120	W Buena Vista Ave	0.170				
	S- 947	Saratoga St	0.100				
	S- 948	Belmont St	0.140				
	NULL		0.000				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 63	Mcelmurray Farm Rd	0.530				
	S- 559	Sumter St Ne	0.040				
	S- 2034	Tennessee Ave Nw	0.090				
	S- 980	Gregory Rd	1.110				
	S- 839	Holliday Dr	0.090				
	S- 302	Greenville St Sw	0.150				
	S- 302	Greenville St Nw	0.540				
	S- 1847	Regional Ct	0.050				
	S- 583	Wall St	0.240				
	S- 375	Posey St	0.210				
	S- 5	Main St	0.510				
	S- 1071	Pipeline Rd	0.850				
	S- 1071	Horseshoe Bend Rd	0.130				
	S- 1110	Knowles Ter	0.080				
	S- 1132	Wildwood Dr	0.310				
	S- 1200	Landon Ln	0.080				
	S- 1212	Hillcrest Dr	0.240				
	S- 1326	Bamberg Ave Ne	0.200				
	S- 1471	Dyches St	0.100				
	S- 1471	Retreat Pl	0.090				
	S- 1472	Summerhill Ave	0.480				
	S- 1592	Lucy Ave	0.190				
	S- 1698	Gwinnett St Ne	0.100				
	S- 1845	Campanile Ct	0.050				
	S- 1846	Lake Shore Ct	0.130				
	S- 1865	Corneilson Dr Nw	0.220				
	S- 1866	Foreman Dr Nw	0.170				
	S- 1915	Bunche Ter Ne	0.220				
	S- 2093	Verdery St	0.280				
	S- 2204	Lombardy St	0.090				
	S- 2210	Robbe St	0.180				
	S- 351	Cherokee Ave	0.360				
	S- 596	Shore Dr	0.210				
	S- 806	Spring Dr	0.300				
	S- 949	Belmont St	0.100				
	S- 953	Elder St	0.170				
			2.030		\$0	\$772,476	100%
	S- 45	W Five Notch Rd	2.030				
			9.420		\$0	\$2,840,215	100%
	SC 230	W Martintown Rd	1.170				
	SC 125	Atomic Rd	8.250				
			0.200		\$0	\$233,117	100%
	US 78	Charleston Hwy	0.200				
			3.290		\$0	\$271,136	100%
	S- 146	Gray Mare Hollow Rd	3.290				
			3.240		\$0	\$281,129	100%
	S- 85	South Boundary Ave Se	0.242				
	S- 85	Jehossee Dr Se	0.118				
	S- 85	Monetta St Se	0.440				
	S- 828	Gunter St	0.290				
	S- 200	Daley Dr	0.620				
	S- 1460	Carolina Springs Spur	0.470				
	S- 1619	Henson St	0.100				
	S- 1619	Charles St	0.180				
	S- 1619	Finley St	0.100				
	S- 1620	Farrell St	0.100				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 2318	Washboard Rd	0.230				
	S- 849	Glynn Dr	0.240				
	S- 957	Monterey Ave	0.110				
			2.660		\$0	\$471,272	100%
	SC 113	Sand Dam Rd	2.660				
			14.340		\$5,890,049	\$0	0%
	I- 20	Interstate 20	14.340				
			8.580		\$0	\$34,526	100%
	S- 77	Montmorenci Rd	3.570				
	S- 260	Wrights Mill Rd	5.003				
	S- 260	No Name	0.007				
			0.770		\$0	\$5,629	100%
	S- 48	Leitner St	0.520				
	S- 82	Powell St	0.250				
			1.690		\$0	\$19,374	100%
	SC 126	Belvedere Clearwater Rd	1.690				
			0.090		\$0	\$118,058	16%
	S- 2134	Sweetwater Ct	0.090				
			10.380		\$0	\$2,060,487	1%
	S- 418	Shady Ln Nw	0.240				
	S- 954	Sycamore St	0.180				
	S- 602	Summit Dr	0.510				
	S- 923	Dupont Dr Nw	0.250				
	S- 957	Monterey Ave	0.580				
	S- 500	Loop Dr	0.110				
	S- 500	No Name	0.020				
	S- 676	Sundy Ave Ne	0.610				
	S- 1029	Ridgecrest Ave Sw	0.340				
	S- 1128	Horry St Ne	0.140				
	S- 1426	Alfred St Ne	0.480				
	S- 1513	No Name	0.150				
	S- 1532	Mealing Ave	0.090				
	S- 1708	Chatfield St Ne	0.200				
	S- 1828	Washington Cir	0.440				
	S- 1878	Cablevision Rd	0.220				
	S- 1881	Palmetto Farms Rd	0.800				
	S- 2201	Rhoden St	0.250				
	S- 2202	Wattle St	0.150				
	S- 2211	Aiken Blvd	0.120				
	S- 2303	Glenwood Dr	0.870				
	S- 232	Timmerman St	0.280				
	S- 301	Highland Park Ter Sw	0.130				
	S- 301	Florence St Sw	0.100				
	S- 301	Florence St Nw	0.470				
	S- 446	Jewel St N	0.700				
	S- 446	Jewel St S	0.310				
	S- 457	Pine St	0.150				
	S- 573	Pine St	0.100				
	S- 614	Gentry Hill Rd	0.160				
	S- 769	Seminole Dr	0.370				
	S- 769	Thompson Ave	0.290				
	S- 800	Hillsboro St	0.160				
	S- 801	Oakwood Dr	0.230				
	S- 887	April Ave	0.100				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 902	Hamburg Rd	0.080				
			19.650		\$0	\$5,495,949	1%
	S- 197	Old Edgefield Rd	0.280				
	S- 21	New Holland Rd	9.660				
	S- 57	Green Pond Rd	4.960				
	S- 85	South Boundary Ave Se	1.430				
	S- 85	South Boundary Ave Sw	0.180				
	S- 109	Chinquapin Church Rd	3.140				
			12.090		\$0	\$6,925,897	6%
	SC 19	Edgefield Hwy	0.978				
	SC 19	Laurens St Nw	1.532				
	US 1	Columbia Hwy N	1.460				
	US 1	Jefferson Davis Hwy	3.300				
	US 1	Richland Ave W	0.350				
	US 1	Richland Ave E	0.090				
	US 1	York St Se	0.020				
	US 1	York St Ne	1.830				
	NULL		0.000		\$0	\$6,925,897	6%
	SC 118	Rudy Mason Pkwy	2.520				
	SC 118	(blank)	0.010				
			0.640		\$0	\$622,969	6%
	SC 126	Belvedere Rd	0.640				
			4.750		\$0	\$946,230	1%
	S- 466	Sanders Dr	0.220		\$0	\$0	1%
	S- 277	Old School Rd	0.250		\$0	\$0	1%
	S- 1305	Loren St	0.140		\$0	\$0	1%
	S- 741	Hillcrest Dr Sw	0.190		\$0	\$0	1%
	S- 1129	Dundee Dr	0.170		\$0	\$946,230	1%
	S- 1785	Crossthorn Rd	0.250		\$0	\$0	1%
	S- 795	Hillvale St	0.130		\$0	\$0	1%
	S- 228	Perrin St Nw	0.080		\$0	\$0	1%
	S- 1130	Glenmore Ave	0.090		\$0	\$0	1%
	S- 1823	Shefrin St	0.150		\$0	\$0	1%
	S- 1227	Ayr Dr	0.180		\$0	\$0	1%
	S- 1264	Whatley Dr	0.210		\$0	\$0	1%
	S- 1281	Belview Dr	0.230		\$0	\$0	1%
	S- 1334	Valley Ave Se	0.330		\$0	\$0	1%
	S- 1555 SD1	No Name	0.090		\$0	\$0	1%
	S- 1707	Cornish St Ne	0.260		\$0	\$0	1%
	S- 1720	Rhomboid Pl	0.220		\$0	\$0	1%
	S- 1909	Cumberland Ln Se	0.070		\$0	\$0	1%
	S- 1940	Hawthorne St	0.150		\$0	\$0	1%
	S- 2100	Burgundy Rd Sw	0.530		\$0	\$0	1%
	S- 2152	Lott St	0.210		\$0	\$0	1%
	S- 2203	Polatty St	0.090		\$0	\$0	1%
	S- 273	White Pond Rd	0.510		\$0	\$0	1%
			53.933		\$339,100	\$7,632,431	57%
	Rural Road Safety		11.000		\$0	\$2,547,053	100%
	US 1	Columbia Hwy N	11.000		\$0	\$2,547,053	100%
			2.690		\$136,965	\$0	0%
	I- 20	Interstate 20	2.690		\$136,965	\$0	0%
			11.000		\$0	\$2,343,938	100%
	US 1	Columbia Hwy N	11.000		\$0	\$2,343,938	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			11.603		\$103,724	\$0	0%
	US 278	Williston Rd	11.603		\$103,724	\$0	0%
			0.790		\$98,411	\$0	0%
	I- 20	Interstate 20	0.790				
			3.900		\$0	\$34,006	100%
	US 278	Williston Rd	3.900		\$0	\$34,006	100%
			12.950		\$0	\$2,707,434	39%
	US 278	Williston Rd	12.950				
Bridges			0.130	2	\$1,910,000	\$0	0%
			0.130	2	\$1,910,000	\$0	0%
	S- 22	Veterans Rd	0.130	2	\$1,910,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Allendale			77.620		\$0	\$15,177,367	77%
Pavements			77.620		\$0	\$15,177,367	77%
			1.660		\$0	\$1,180,530	100%
	US 278	Allendale-Fairfax Hwy	1.660		\$0	\$1,180,530	100%
			1.280		\$0	\$396,559	100%
	S- 22	Bluff Rd	0.670		\$0	\$0	100%
	S- 18	Mixons Corner Rd	0.610		\$0	\$396,559	100%
			3.860		\$0	\$205,795	100%
	SC 3	River Rd	3.860		\$0	\$205,795	100%
			3.870		\$0	\$411,071	100%
	US 301	Burtons Ferry Hwy	3.870		\$0	\$411,071	100%
			0.860		\$0	\$84,624	100%
	S- 22	Bluff Rd	0.860		\$0	\$84,624	100%
			19.300		\$0	\$83,241	100%
	SC 125	Augusta Hwy	19.300		\$0	\$83,241	100%
			1.070		\$0	\$190,798	100%
	S- 18	7Th St W	0.510		\$0	\$190,798	100%
	S- 8	Memorial Ave S	0.250		\$0	\$0	100%
	S- 8	Memorial Ave N	0.310		\$0	\$0	100%
			2.020		\$0	\$506,412	100%
	S- 22	Bluff Rd	2.020		\$0	\$506,412	100%
			0.830		\$0	\$476,449	100%
	US 278	Allendale-Fairfax Hwy	0.830		\$0	\$476,449	100%
			0.890		\$0	\$571,372	100%
	US 301	Main St S	0.890		\$0	\$571,372	100%
			2.400		\$0	\$282,091	100%
	US 301	Burtons Ferry Hwy	2.400		\$0	\$282,091	100%
			1.150		\$0	\$73,960	100%
	S- 47	Revolutionary Trl	1.150		\$0	\$73,960	100%
			0.240		\$0	\$78,480	100%
	SC 641	Main St W	0.240		\$0	\$78,480	100%
			0.890		\$0	\$404,761	100%
	S- 102	Chert Quarry Rd	0.630		\$0	\$404,761	100%
	S- 19	Flat St E	0.260		\$0	\$0	100%
			2.540		\$0	\$201,339	100%
	S- 244	Stoney St	0.050		\$0	\$0	100%
	S- 141	Mill St S	0.610		\$0	\$0	100%
	S- 70	Razor Rd	0.740		\$0	\$0	100%
	S- 132	Mill St N	0.240		\$0	\$0	100%
	S- 124	Albecon St	0.170		\$0	\$201,339	100%
	S- 327	Pickrum St	0.310		\$0	\$0	100%
	S- 245	Drayton St	0.070		\$0	\$0	100%
	S- 226	Ellis St	0.350		\$0	\$0	100%
			1.110		\$0	\$1,336,356	100%
	US 278	Allendale-Fairfax Hwy	1.110		\$0	\$1,336,356	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.340		\$0	\$355,303	100%
	S- 136	Allen St	0.370		\$0	\$0	100%
	S- 119	Carlton St	0.180		\$0	\$355,303	100%
	S- 200	College St	0.240		\$0	\$0	100%
	S- 275	Hill St	0.340		\$0	\$0	100%
	S- 276	Susan St	0.210		\$0	\$0	100%
			0.700		\$0	\$139,931	100%
	S- 22	Bluff Rd	0.650				
	S- 22	(Name)	0.050				
			0.910		\$0	\$423,921	100%
	US 278	Barnwell Hwy	0.910				
			2.540		\$0	\$536,657	100%
	S- 22	Bluff Rd	2.540				
			3.560		\$0	\$779,999	25%
	S- 197	Byrnes St	0.250				
	S- 122	Academy St	0.110				
	S- 122	Edenfield St	0.090				
	S- 131	Ozzie St	0.190				
	S- 160	Dunbar St	0.070				
	S- 81	Pine St	0.100				
	S- 81	Hickory St N	0.060				
	S- 33	Gum St W	0.200				
	S- 33	Gum St E	0.350				
	S- 413	Dump Ln	0.170				
	S- 198	Hammond Dr	0.290				
	S- 118	Bryan St	0.190				
	S- 242	Perry St	0.310				
	S- 389	Brookwood St	0.190				
	S- 394	Andrew Harter Rd	0.350				
	S- 394 CE1	Andrew Harter Rd	0.130				
	S- 473	Davis St	0.060				
	S- 489 CH1	No Name	0.070				
	S- 535	Calvin C Mcteer St	0.190				
	S- 537	Greg St	0.150				
	S- 81 SPR	Hickory St N	0.040				
			5.220		\$0	\$1,798,479	25%
	SC 3	River Rd	5.220				
			0.800		\$0	\$445,321	25%
	US 278	Allendale-Fairfax Hwy	0.800				
			0.900		\$0	\$78,028	100%
	S- 107	Ashe Rd	0.900				
			0.540		\$0	\$86,613	100%
	S- 48	Ulmer Rd	0.540				
			2.270		\$0	\$246,664	100%
	SC 125	Augusta Hwy	2.270				
			3.370		\$0	\$825,679	92%
	S- 22	Bluff Rd	1.970				
	S- 106	Bethel Church Rd	1.400				
			3.980		\$0	\$1,011,842	92%
	S- 176	Davidson St	0.170				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 42	Spruce St	0.399				
	S- 42	Court Cir	0.141				
	S- 76	14Th St W	0.830				
	S- 98	Bay St W	0.730				
	S- 98	Bay St E	0.300				
	S- 505	Kst Dr	0.200				
	S- 376	Scotsman Dr	0.600				
	S- 447	Bayshore Dr	0.610				
			4.340		\$0	\$18,838	100%
	S- 129	Maner Dr	0.550				
	S- 129	Oswald Dr	1.110				
	S- 270	Warren St	0.370				
	S- 61	Old Orangeburg Rd	0.840				
	S- 389	Erwin St	0.160				
	S- 324	Allen St	0.190				
	S- 173	Googe St	0.370				
	S- 479	Erwin St	0.460				
	S- 504	Hammond Dr	0.290				
			1.820		\$0	\$1,653,269	8%
	US 301	Main St N	0.060				
	US 301	Burtons Ferry Hwy	0.990				
	US 301	Main St S	0.770				
			1.360		\$0	\$292,987	92%
	S- 186	Oneal Rd	0.120				
	S- 186	Samuel St	0.090				
	S- 116	8Th St W	0.360				
	S- 314	Carl Dr	0.670				
	S- 174	Lyons St	0.120				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Anderson			254.785	2	\$1,899,006	\$81,453,681	83%
Pavements			227.215		\$0	\$73,506,608	85%
			6.580		\$0	\$3,932,268	100%
	US 76	Belton Hwy	4.185		\$0	\$3,932,268	100%
	US 76	Anderson St	2.395		\$0	\$0	100%
			3.410		\$0	\$2,802,598	100%
	SC 81	Highway 81 S	1.210		\$0	\$2,802,598	100%
	SC 81	S Murray Av	1.570		\$0	\$0	100%
	US 178	Liberty Hwy	0.630		\$0	\$0	100%
			1.320		\$0	\$924,123	100%
	US 76	E River St	1.320		\$0	\$924,123	100%
			2.150		\$0	\$21,659	100%
	SC 28		2.150		\$0	\$21,659	100%
			1.530		\$0	\$15,228	100%
	S- 65	Masters Blvd	1.530		\$0	\$15,228	100%
			4.260		\$0	\$804,151	100%
	US 76	Belton Honea Path Hwy	3.703		\$0	\$0	100%
	US 76	S Main St	0.557		\$0	\$804,151	100%
			3.180		\$0	\$404,523	100%
	S- 34	Whitehall Rd	3.180		\$0	\$404,523	100%
			5.158		\$0	\$1,972,259	100%
	S- 29	Lebanon Rd	2.180		\$0	\$0	100%
	S- 29	Concord Rd	0.159		\$0	\$1,972,259	100%
	S- 29	Harris Bridge Rd	2.819		\$0	\$0	100%
			27.600		\$0	\$2,375,071	60%
	US 29	Highway 29 N	27.222				
	US 29	No Name	0.378				
			27.484		\$0	\$120,274	100%
	S- 103	Old Asbury Rd	0.390		\$0	\$120,274	100%
	S- 34	Whitehall Rd	1.070		\$0	\$0	100%
	S- 485	Three And Twenty Rd	4.474		\$0	\$0	100%
	S- 485	St Paul Rd	1.770		\$0	\$0	100%
	S- 62	Mcgee Rd	1.380		\$0	\$0	100%
	S- 54	Big Creek Rd	1.550		\$0	\$0	100%
	S- 54	N Hamilton St	0.760		\$0	\$0	100%
	S- 54	Palmetto Rd	1.180		\$0	\$0	100%
	S- 74	Three Bridges Rd	3.020		\$0	\$0	100%
	S- 143	River Rd	2.970		\$0	\$0	100%
	S- 143	Old Anderson Rd	0.810		\$0	\$0	100%
	S- 81	Shady Grove Rd	7.250		\$0	\$0	100%
	S- 520	Standridge Rd	0.860		\$0	\$0	100%
			2.955		\$0	\$30,426	100%
	S- 1164	East West Pkwy	2.955		\$0	\$30,426	100%
			6.220		\$0	\$29,861	100%
	S- 52	Piedmont Rd	1.540		\$0	\$0	100%
	S- 52	Powdersville Main	0.860		\$0	\$29,861	100%
	S- 81	Broadmouth Church Rd	1.380		\$0	\$0	100%
	S- 67	Earl Shirley Rd	2.440		\$0	\$0	100%
			4.650		\$0	\$42,988	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 153	Highway 153	4.650		\$0	\$468,153	100%
			1.330		\$0	\$246,119	100%
	S- 839	Reed Rd	1.330		\$0	\$246,119	100%
			1.470		\$0	\$468,153	100%
	SC 81	E Greenville St	0.780		\$0	\$468,153	100%
	SC 81	Highway 81 N	0.690		\$0	\$0	100%
			2.320		\$0	\$473,571	100%
	US 76	Belton Honea Path Hwy	1.990		\$0	\$473,571	100%
	US 76	N Main St	0.330		\$0	\$0	100%
			2.520		\$0	\$2,067,577	89%
	S- 159	Harbin Dr	0.720		\$0	\$2,067,577	89%
	S- 71	Jackson St	0.800		\$0	\$0	89%
	S- 71	Rogers St	0.090		\$0	\$0	89%
	S- 71	Bleckley St	0.910		\$0	\$0	89%
			2.820		\$0	\$497,869	89%
	S- 220	Daniels St	0.220		\$0	\$497,869	89%
	S- 348	Sanders St	0.340		\$0	\$0	89%
	S- 353	Wilson St	0.320		\$0	\$0	89%
	S- 412	Kennedy St	0.250		\$0	\$0	89%
	S- 643	Boundary St	0.330		\$0	\$0	89%
	S- 682	Osborne Av	0.430		\$0	\$0	89%
	S- 822	Collingwood Dr	0.310		\$0	\$0	89%
	S- 828	Dooley Av	0.270		\$0	\$0	89%
	S- 847	Shannon Way	0.350		\$0	\$0	89%
			13.192		\$0	\$11,895,467	89%
	SC 24	Highway 24	2.500		\$0	\$11,895,467	89%
	US 29	Highway 29 N	7.791		\$0	\$0	89%
	US 29	Highway 29 Byp N	0.992		\$0	\$0	89%
	US 29	No Name	0.189		\$0	\$0	89%
	US 76	E River St	0.270		\$0	\$0	89%
	US 76	Clemson Blvd	1.350		\$0	\$0	89%
	US 76	W River St	0.100		\$0	\$0	89%
			4.840		\$0	\$4,022,909	89%
	SC 8	Easley Hwy	4.840		\$0	\$4,022,909	89%
			3.620		\$0	\$33,280	100%
	SC 81	Highway 81 S	2.860		\$0	\$33,280	100%
	SC 81	W Front St	0.760		\$0	\$0	100%
			3.810		\$0	\$425,516	100%
	S- 637	Lakeview Dr	0.650		\$0	\$425,516	100%
	S- 76	E Calhoun St	0.430		\$0	\$0	100%
	S- 76	Midway Rd	2.540		\$0	\$0	100%
	S- 848	Fenwick Way	0.100		\$0	\$0	100%
	S- 896	Sandlewood Dr	0.090		\$0	\$0	100%
			0.910		\$0	\$463,229	100%
	S- 76	E Calhoun St	0.910		\$0	\$463,229	100%
			9.090		\$0	\$2,441,189	100%
	S- 76	Midway Rd	9.090		\$0	\$2,441,189	100%
			12.510		\$0	\$7,010,672	100%
	SC 81	Highway 81 N	2.921		\$0	\$7,010,672	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 81	Anderson Rd	2.129		\$0	\$0	100%
	SC 88	Greenville St	1.320		\$0	\$0	100%
	SC 88	Old Greenville Hwy	6.140		\$0	\$0	100%
			4.800		\$0	\$622,203	100%
	US 29	Highway 29 S	3.570		\$0	\$622,203	100%
	US 29	W Shockley Ferry Rd	1.230		\$0	\$0	100%
			5.340		\$0	\$2,937,243	100%
	S- 274	N Fant St	1.170				
	S- 274	S Fant St	0.260				
	S- 71	Jackson St	0.790				
	S- 352	S Towers St	0.700				
	S- 352	N Towers St	0.150				
	S- 256	Phil Watson Rd	1.020				
	S- 377	Clinkscales Rd	1.250				
			2.810		\$0	\$1,343,644	98%
	S- 507	Hunt St	0.230				
	S- 352	S Towers St	0.240				
	S- 1006	Hawthorne Ln	0.120				
	S- 424	Marshall Av	0.580				
	S- 645	Washington St	0.370				
	S- 683	Broad St	0.200				
	S- 684	Tanglewood Dr	0.610				
	S- 804	Creswell Av	0.190				
	S- 846	Ravenal Rd	0.130				
	S- 907	Duncan St	0.140				
			9.920		\$0	\$4,956,782	98%
	US 76	Princeton Hwy	1.350				
	SC 8	Highway 81 N	1.970				
	SC 8	Easley Hwy	0.260				
	SC 88	Old Greenville Hwy	6.340				
			0.820		\$0	\$534,602	98%
	US 76	Princeton Hwy	0.820				
			2.570		\$0	\$233,779	100%
	S- 1045	New Prospect Church Rd	2.570				
			9.180		\$0	\$1,351,777	60%
	SC 24	Highway 24	9.180				
			1.467		\$0	\$159,633	100%
	S- 191	Eastview Dr	1.467				
			2.630		\$0	\$704,409	100%
	SC 28		2.630		\$0	\$704,409	100%
			1.070		\$0	\$353,885	100%
	S- 274	S Fant St	1.070				
			0.410		\$0	\$290,138	7%
	S- 734	Arizona Rd	0.410				
			9.750		\$0	\$5,025,658	7%
	S- 34	Whitehall Rd	1.940				
	S- 34	Concord Rd	0.090				
	S- 143	River Rd	3.990				
	S- 269	Osteen Hill Rd	1.733				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 269	Iler St	0.917				
	S- 1100	Civic Center Blvd	1.080				
			3.629		\$0	\$1,455,565	7%
	S- 181	Oneal St	1.400				
	S- 349	King St	0.410				
	S- 515	Harris St	0.370				
	S- 248	T C Bannister Rd	1.290				
	S- 811	W Church St	0.159				
			0.990		\$0	\$444,481	7%
	S- 264	Murphy Ln	0.990				
			16.900		\$0	\$9,571,830	0%
	SC 184	Elberton Hwy	5.050				
	SC 243	Highway 243	6.900				
	SC 247	River St	1.330				
	SC 247	Highway 247	3.620				
			27.570		\$809,006	\$6,163,117	48%
			4.590		\$730,331	\$0	0%
	SC 24	Highway 24	4.590		\$730,331	\$0	0%
			13.800		\$0	\$4,235,125	60%
	US 29	Highway 29 N	13.611				
	US 29	No Name	0.189				
			4.590		\$78,675	\$0	0%
	SC 24	Highway 24	4.590		\$78,675	\$0	0%
			4.590		\$0	\$1,927,992	60%
	SC 24	Highway 24	4.590		\$0	\$1,927,992	60%
			0.000	2	\$1,090,000	\$1,783,956	50%
			0.000	1	\$1,090,000	\$0	0%
	SC 412	Rainey Rd	0.000	1	\$1,090,000	\$0	0%
			0.000	1	\$0	\$1,783,956	100%
	S- 174	Timms Mill Road	0.000	1	\$0	\$1,783,956	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Bamberg			113.795		\$0	\$19,459,353	71%
Pavements			113.795		\$0	\$19,459,353	71%
			0.640		\$0	\$290,157	100%
	US 78	Heritage Hwy	0.640		\$0	\$290,157	100%
			0.750		\$0	\$553,015	100%
	US 301	Main Hwy	0.450		\$0	\$553,015	100%
	US 78	Heritage Hwy	0.300		\$0	\$0	100%
			4.390		\$0	\$1,192,115	100%
	US 78	Heritage Hwy	4.390		\$0	\$1,192,115	100%
			1.960		\$0	\$594,461	100%
	S- 18	Farrells Rd	1.960		\$0	\$594,461	100%
			2.350		\$0	\$278,119	100%
	US 301	Main Hwy	2.350		\$0	\$278,119	100%
			8.500		\$0	\$441,003	100%
	SC 64	Low Country Hwy	2.430		\$0	\$0	100%
	SC 362	Hunters Chapel Rd	6.070		\$0	\$441,003	100%
			3.060		\$0	\$191,839	100%
	S- 86	Char-Augusta Rd	3.060		\$0	\$191,839	100%
			16.200		\$0	\$72,809	100%
	SC 362	Hunters Chapel Rd	12.110		\$0	\$72,809	100%
	SC 70	Barnwell Hwy	3.950				
	US 78 CON	No Name	0.140				
			17.660		\$0	\$98,025	100%
	US 301	Main Hwy	1.610		\$0	\$98,025	100%
	US 321	Carolina Hwy	2.800		\$0	\$0	100%
	US 78	Heritage Hwy	13.250		\$0	\$0	100%
			3.190		\$0	\$286,002	100%
	S- 317	Arbor St	0.180		\$0	\$0	100%
	S- 68	Hemlock Ave	0.170		\$0	\$0	100%
	S- 223	Rome Ave	0.490		\$0	\$0	100%
	S- 153	Mimosa St	0.412		\$0	\$286,002	100%
	S- 153	Acacia St	0.088		\$0	\$0	100%
	S- 180	Fredrick St	0.630		\$0	\$0	100%
	S- 239	Presbyterian St	0.320		\$0	\$0	100%
	S- 261	Hayne St	0.230		\$0	\$0	100%
	S- 352	Sato Ave	0.510		\$0	\$0	100%
	S- 636	Lilly St	0.160		\$0	\$0	100%
			2.230		\$0	\$663,670	100%
	S- 62	Second St	0.060		\$0	\$0	100%
	S- 18	Farrells Rd	1.370		\$0	\$0	100%
	S- 167	Bridge St	0.800		\$0	\$663,670	100%
			1.490		\$0	\$783,545	100%
	US 321	Carolina Hwy	1.490		\$0	\$783,545	100%
			1.470		\$0	\$126,862	100%
	S- 26	Voorhees Rd	1.470		\$0	\$126,862	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.350		\$0	\$127,083	100%
	US 301	Main Hwy	1.350		\$0	\$127,083	100%
			2.799		\$0	\$206,066	100%
	S- 103	Coker St	0.410		\$0	\$206,066	100%
	S- 186	Dogwood Ave	0.430		\$0	\$0	100%
	S- 51	Railroad Ave	0.689		\$0	\$0	100%
	S- 545	Willow St	0.160		\$0	\$0	100%
	S- 139	Baruch St	0.250		\$0	\$0	100%
	S- 168	Beech Ave	0.090		\$0	\$0	100%
	S- 227	Legare St	0.250		\$0	\$0	100%
	S- 253	Lucius St	0.140		\$0	\$0	100%
	S- 225	Leda St	0.180		\$0	\$0	100%
	S- 264	City Hall St	0.200		\$0	\$0	100%
			1.560		\$0	\$611,757	100%
	S- 42	Cannon Bridge Rd	0.410		\$0	\$611,757	100%
	S- 49	Char-Augusta Rd	1.150		\$0	\$0	100%
			5.150		\$0	\$1,705,902	100%
	US 321	Carolina Hwy	5.150		\$0	\$1,705,902	100%
			0.730		\$0	\$183,825	100%
	S- 20	Faust St	0.730				
			1.450		\$0	\$241,716	100%
	US 301	Main Hwy	1.450				
			2.470		\$0	\$847,263	100%
	S- 49	Char-Augusta Rd	2.470				
			3.766		\$0	\$771,816	45%
	S- 130	Izlar St	0.020				
	S- 600	Peterkin St	0.100				
	S- 64	Weed Ave	0.500				
	S- 194	Mcmillan St	0.290				
	S- 63	Hull St	0.330				
	S- 270	Izlar St	0.040				
	S- 101	Coker St	0.100				
	S- 97	Azalea Ave	0.356				
	S- 154	Baptist St	0.140				
	S- 138	Mozelle St	0.070				
	S- 201	Barker St	0.190				
	S- 179	Cecele St	0.060				
	S- 522	Wood Duck Rd	0.070				
	S- 289	First St	0.130				
	S- 246	Bell St	0.140				
	S- 143 OTH	Courthouse Loop	0.100				
	S- 254	Anderson St	0.080				
	S- 335	Anderson St	0.070				
	S- 335	Elizabeth St	0.160				
	S- 415	Lee St	0.200				
	S- 621	Sol Blatt Blvd	0.620				
			7.010		\$0	\$2,825,518	45%
	US 601	Broxton Bridge Rd	7.010				
			1.710		\$0	\$171,311	100%
	S- 37	Dally Rd	1.710				
			1.030		\$0	\$89,096	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 86	Char-Augusta Rd	1.030				
			2.680		\$0	\$322,530	100%
	SC 61	Edisto River Rd	2.150				
	SC 64	Low Country Hwy	0.530				
			4.920		\$0	\$997,331	5%
	S- 127	Butler St	0.600				
	S- 271	Pitt Rd	0.160				
	S- 215	Stokes St	0.330				
	S- 578	No Name	0.070				
	S- 37	Dally Rd	0.850				
	S- 146	Smoak St	0.550				
	S- 268	Cherry St	0.140				
	S- 245	Walnut St	0.140				
	S- 193	Pine St	0.580				
	S- 362	Wild Flower Rd	0.590				
	S- 230	Green St	0.090				
	S- 296	Holly Ave	0.400				
	S- 612	Borderline Dr	0.420				
			5.870		\$0	\$1,150,760	5%
	S- 23	Ehrhardt Rd	5.870				
			7.410		\$0	\$3,635,760	0%
	US 601	Broxton Bridge Rd	2.330				
	SC 70	Country Club Rd	4.670				
	SC 70	Hagood Ave	0.410				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Barnwell			121.690		\$0	\$25,133,066	74%
Pavements			119.290		\$0	\$22,425,632	74%
			0.200		\$0	\$95,291	100%
	US 78	Dexter St	0.200		\$0	\$95,291	100%
			1.320		\$0	\$612,634	100%
	SC 3	Solomon Blatt Ave	1.320		\$0	\$612,634	100%
			0.250		\$0	\$198,086	100%
	US 78	Dexter St	0.250		\$0	\$198,086	100%
			2.920		\$0	\$790,865	100%
	US 78	Main St	1.412		\$0	\$790,865	100%
	US 78	Hwy 78	1.508		\$0	\$0	100%
			3.680		\$0	\$901,449	100%
	S- 20	Patterson Mill Rd	3.680		\$0	\$901,449	100%
			1.750		\$0	\$808,635	100%
	US 278	Dunbarton Blvd	0.200		\$0	\$808,635	100%
	US 278	Jackson St	1.550		\$0	\$0	100%
			6.290		\$0	\$319,651	100%
	US 78	Hwy 78	4.859		\$0	\$319,651	100%
	US 78	Dexter St	1.431		\$0	\$0	100%
			1.030		\$0	\$138,343	100%
	S- 156	Calhoun St	1.030		\$0	\$138,343	100%
			16.710		\$0	\$107,271	100%
	SC 64	Dunbarton Blvd	3.650		\$0	\$107,271	100%
	SC 64	Hwy 64	2.330		\$0	\$0	100%
	US 278	Jackson St	0.120		\$0	\$0	100%
	US 278	Marlboro Ave	1.140		\$0	\$0	100%
	US 278	Hwy 278	0.050		\$0	\$0	100%
	SC 70	Main St	0.800		\$0	\$0	100%
	SC 70	Allen St	1.060		\$0	\$0	100%
	SC 70	Hwy 70	6.056		\$0	\$0	100%
	SC 70	Barnwell Rd	0.694		\$0	\$0	100%
	SC 70	Denmark Rd	0.810		\$0	\$0	100%
			2.099		\$0	\$217,317	100%
	S- 1	Burr St	0.230		\$0	\$217,317	100%
	S- 41	Reynolds Rd	0.090		\$0	\$0	100%
	S- 154	Main St	0.090		\$0	\$0	100%
	S- 154	Perry St	0.099		\$0	\$0	100%
	S- 221	Cemetary Rd	0.110		\$0	\$0	100%
	S- 26	Franklin St	0.350		\$0	\$0	100%
	S- 27	Academy St	0.510		\$0	\$0	100%
	S- 321	Ingle St	0.150		\$0	\$0	100%
	S- 651	Caro Kee Ln	0.220		\$0	\$0	100%
	S- 651	Hiott St	0.250		\$0	\$0	100%
			1.990		\$0	\$687,362	100%
	S- 113	Barnwell Rd	0.230		\$0	\$0	100%
	S- 113	West St	0.240		\$0	\$687,362	100%
	S- 157	Hagood Ave	1.520		\$0	\$0	100%
			3.880		\$0	\$1,197,633	100%
	US 278	Hwy 278	3.880		\$0	\$1,197,633	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 159	Wellington Rd	0.150		\$0	\$43,087	100%
			0.150		\$0	\$43,087	100%
			3.490		\$0	\$597,431	100%
	US 278	Hwy 278	0.550		\$0	\$0	100%
	US 278	Ellenton St	0.610		\$0	\$0	100%
	SC 39	Hwy 39	0.273		\$0	\$597,431	100%
	SC 39	Dunbarton Rd	1.787		\$0	\$0	100%
	SC 39	Rosemary St	0.270		\$0	\$0	100%
			6.150		\$0	\$1,774,552	100%
	S- 21	Seven Pines Rd	6.150		\$0	\$1,774,552	100%
			4.971		\$0	\$1,955,416	100%
	US 278	Kings Ave	1.420		\$0	\$0	100%
	SC 3	Marlboro Ave	1.580		\$0	\$1,955,416	100%
	SC 39	Springfield Rd	1.347		\$0	\$0	100%
	SC 39	Hwy 39	0.424		\$0	\$0	100%
	SC 39	Elko St	0.200		\$0	\$0	100%
			0.480		\$0	\$120,560	100%
	S- 163	Lake Dr	0.480		\$0	\$120,560	100%
			3.430		\$0	\$339,840	100%
	US 278	Ellenton St	1.170		\$0	\$0	100%
	SC 39	Hwy 39	2.260		\$0	\$339,840	100%
			3.880		\$0	\$969,811	100%
	S- 159	Wellington Rd	0.630				
	S- 169	Ashleigh Rd	2.460				
	S- 163	Lake Dr	0.790				
			4.190		\$0	\$931,317	45%
	S- 194	Lebanon Rd	1.290				
	S- 87	Jones Bridge Rd	2.900				
			7.960		\$0	\$3,157,840	45%
	SC 64	Hwy 64	0.650				
	SC 64	Patterson St	0.850				
	US 278	Hwy 278	6.330				
	SC 3	Solomon Blatt Ave	0.130		\$0	\$3,157,840	45%
			0.730		\$0	\$111,205	100%
	S- 412	Kingfisher Rd	0.730				
			1.560		\$0	\$140,038	100%
	S- 61	Legion Rd	1.560				
			2.660		\$0	\$241,213	100%
	SC 39	Hwy 39	2.660				
			2.860		\$0	\$13,362	100%
	S- 105	Brown St	0.300				
	S- 312	Georgia Ave	0.190				
	S- 312	Virginia Ave	0.040				
	S- 312	Corley Ave	0.200				
	S- 235	Jackson St	0.250				
	S- 507	Lemon Park Dr	0.110				
	S- 158	Park St	0.230				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 390	Bignon St	0.170				
	S- 426	Lemon Rd	0.170				
	S- 242	Wren St	0.210				
	S- 89	Washington St	0.400				
	S- 89	Vaughn St	0.210				
	S- 423	Virginia Ave	0.330				
	S- 508	Park St	0.050				
			4.430		\$0	\$19,171	100%
	S- 21	Moonlight Rd	3.345				
	S- 21	Allendale Ave	1.085				
			7.510		\$0	\$30,567	100%
	SC 3	Hwy 3	4.370				
	SC 37	Bay St	0.860				
	SC 37	Hwy 37	2.280				
			4.630		\$0	\$854,029	5%
	S- 107	Dicks St	0.610				
	S- 291	Johnny George Ln	0.020				
	S- 791	Louise St	0.090				
	S- 332	Fairway Ln	0.700				
	S- 332	Tiger Trl	0.210				
	S- 583	Pansy Ln	0.080				
	S- 805	Live Oak Ln	0.250				
	S- 249	Carel Dr	0.110				
	S- 686	Summer Dr	0.270				
	S- 726	Lebby St	0.140				
	S- 291 OTH	Johnny George Ln	0.540				
	S- 291 OTH	Club House Ln	0.030				
	S- 294	Marion St	0.050				
	S- 333	Sweetwater Ln	0.110				
	S- 467	Byrd St	0.200				
	S- 492	Buck St	0.180				
	S- 492	Short Ln	0.110				
	S- 656	Ramblewood 1	0.340				
	S- 686 SPR	Winter Ln	0.060				
	S- 760	Fairway Ln	0.280				
	S- 858	C St	0.160				
	S- 859	Pinehurst Dr	0.090				
			6.930		\$0	\$1,726,108	5%
	S- 21	Hill St	0.160				
	S- 21	Seven Pines Rd	0.080				
	S- 169	Ashleigh Rd	1.500				
	S- 168	Freedom Rd	2.080				
	S- 69	River Rd	0.010				
	S- 69	Red Oak Rd	1.480				
	S- 61	Legion Rd	0.250				
	S- 185	Thompson St	0.210				
	S- 185	Rosemary Rd	0.610				
	S- 185	Deering Rd	0.550				
			11.160		\$0	\$3,325,549	0%
	SC 125	Hwy 125	11.160				
Rural Road Safety			2.400		\$0	\$2,707,434	39%
			2.400		\$0	\$2,707,434	39%
	US 278	Hwy 278	2.400				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Beaufort			65.077		\$263,649	\$28,779,131	78%
Pavements			65.077		\$263,649	\$28,779,131	78%
			2.810		\$0	\$1,337,475	100%
	SC 46	May River Rd	2.810		\$0	\$1,337,475	100%
			1.080		\$0	\$899,653	100%
	S- 29	Buck Island Rd	1.080		\$0	\$899,653	100%
			1.740		\$0	\$617,119	100%
	US 278	Fording Island Rd	1.740		\$0	\$617,119	100%
			1.320		\$0	\$283,875	100%
	US 21	Sea Island Pkwy	1.320		\$0	\$283,875	100%
			2.400		\$0	\$184,281	100%
	S- 141	Squire Pope Rd	1.300		\$0	\$184,281	100%
	S- 482	Gum Tree Rd	1.100		\$0	\$0	100%
			2.670		\$0	\$246,846	100%
	S- 62	Craven St	0.100		\$0	\$0	100%
	S- 610	Arrow Rd	0.252		\$0	\$0	100%
	S- 610	Archer Rd	0.158		\$0	\$0	100%
	S- 107	Pigeon Point Rd	0.410		\$0	\$246,846	100%
	S- 594	Bay Pines Rd	1.640		\$0	\$0	100%
	S- 625	Office Way	0.110		\$0	\$0	100%
			1.210		\$0	\$584,531	100%
	S- 71	Clarendon Rd	0.860		\$0	\$0	100%
	S- 524	Arrow Rd	0.190		\$0	\$584,531	100%
	S- 524	Target Rd	0.160		\$0	\$0	100%
			0.940		\$0	\$610,116	100%
	US 21	Trask Pkwy	0.940		\$0	\$610,116	100%
			0.730		\$0	\$218,741	100%
	S- 6	Bay St	0.730		\$0	\$218,741	100%
			4.160		\$0	\$773,670	100%
	US 17	Trask Pkwy	4.160		\$0	\$773,670	100%
			2.920		\$0	\$1,182,549	100%
	US 21	Ribaut Rd	1.650		\$0	\$1,182,549	100%
	US 21 BUS	Carteret St	0.009		\$0	\$0	100%
	US 21 BUS	Sea Island Pkwy	1.261		\$0	\$0	100%
			2.080		\$0	\$262,093	100%
	S- 50	Pinckney Colony Rd	0.710		\$0	\$0	100%
	S- 6	Depot Rd	0.400		\$0	\$0	100%
	S- 107	West St	0.470		\$0	\$262,093	100%
	S- 234	Neil Rd	0.180		\$0	\$0	100%
	S- 158	Pinckney Blvd	0.190		\$0	\$0	100%
	S- 158 CON	Pinckney Blvd	0.050		\$0	\$0	100%
	S- 451	Stuart Towne Ln	0.080		\$0	\$0	100%
			2.080		\$0	\$1,167,468	100%
	S- 71	Clarendon Rd	1.640		\$0	\$0	100%
	S- 107	Pigeon Point Rd	0.440		\$0	\$1,167,468	100%
			1.980		\$0	\$1,329,863	100%
	SC 46	Okatie Hwy	1.980		\$0	\$1,329,863	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 163	Burnt Church Rd	0.790		\$0	\$6,940	100%
			0.790		\$0	\$6,940	100%
			1.470		\$0	\$659,000	100%
	US 278	Palmetto Bay Rd	1.350				
	US 278	No Name	0.120				
			0.610		\$0	\$81,675	100%
	S- 211	Lafayette St	0.610		\$0	\$81,675	100%
			2.850		\$0	\$771,225	100%
	US 17	Trask Pkwy	1.810				
	NULL		0.000		\$0	\$771,225	100%
	SC 170	Okatie Hwy	1.040				
			3.857		\$0	\$2,425,847	100%
	SC 46	May River Rd	3.699		\$0	\$0	100%
	SC 46	Okatie Hwy	0.121		\$0	\$0	100%
	SC 170	Okatie Hwy	0.037		\$0	\$2,425,847	100%
			2.400		\$0	\$1,182,723	99%
	S- 406	Sea Island Pkwy	2.400				
			4.740		\$0	\$3,036,256	85%
	US 17 ALT	Castle Hall Rd	1.230				
	US 17 ALT	Frampton Rd	1.320				
	US 21 BUS	Boundary St	0.460				
	NULL		0.000		\$0	\$3,036,256	85%
	SC 116	Laurel Bay Rd	1.730				
			2.370		\$0	\$937,973	85%
	S- 54	Duke St	0.110				
	S- 151	Mossy Oaks Rd	0.003				
	S- 151	Johnny Morrall Cir	0.187				
	S- 191	Wilson Dr	0.430				
	S- 350	Drayton Dr	0.370				
	S- 790	Callawassie Dr	1.270				
			0.160		\$0	\$317,594	85%
	US 278	No Name	0.050				
	US 278 BUS	No Name	0.110				
			2.330		\$0	\$298,615	100%
	S- 70	Stuart Point Rd	1.540				
	S- 163	Burnt Church Rd	0.790				
			2.340		\$0	\$1,484,763	0%
	S- 406	Sea Island Pkwy	0.490				
	S- 406	Tarpon Blvd	0.020				
	S- 69	N Hermitage Rd	0.670				
	S- 69	Hermitage Rd	0.410				
	S- 112	Holly Hall Rd	0.750				
			2.300		\$0	\$936,573	0%
	S- 136	East St	0.360				
	S- 176	Laudonniere St	0.490				
	S- 132	Scott St	0.460				
	S- 98	New St	0.430				
	S- 314	Laudonniere St	0.060				
	S- 255	Palmetto St	0.200				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 255	Darby Dr	0.190				
	S- 561	Spectable St	0.110				
			0.370		\$0	\$478,365	0%
	US 21 BUS	Boundary St	0.370				
			2.670		\$0	\$6,463,301	0%
	NULL		0.000		\$0	\$6,463,301	0%
	US 278 BUS	William Hilton Pkwy	2.670				
			3.187		\$98,726	\$0	0%
	S- 72	Brickyard Point Rd S	2.567				
	S- 162	Lenora Dr	0.350				
	S- 162	Westvine Dr	0.270				
			4.513		\$164,922	\$0	0%
	S- 72	Brickyard Point Rd S	0.173				
	S- 79	Spanish Wells Rd	1.590				
	S- 470	Ball Park Rd	1.400				
	S- 342	Cordillo Pkwy	1.350				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Berkeley			145.550		\$11,861,367	\$40,209,939	67%
	Pavements		115.420		\$9,101,219	\$40,209,939	75%
			7.500		\$0	\$2,824,148	100%
	S- 317	Forest Lawn Av	0.070		\$0	\$2,824,148	100%
	S- 317	Giles Dr	0.566		\$0	\$0	100%
	S- 317	Matheny Dr	0.474		\$0	\$0	100%
	S- 317	Price St	0.400		\$0	\$0	100%
	S- 339	Parish Rd	0.210		\$0	\$0	100%
	S- 403	Henderson Dr	0.330		\$0	\$0	100%
	S- 485	Cranford Rd	0.440		\$0	\$0	100%
	S- 495	Garwood Rd	0.340		\$0	\$0	100%
	S- 50	Oakley Rd	3.010		\$0	\$0	100%
	S- 748	Harbour Lake Dr	0.910		\$0	\$0	100%
	S- 810	Summit Av	0.750		\$0	\$0	100%
			1.690		\$0	\$1,053,070	100%
	S- 59	Poplar Hill Dr	0.660				
	S- 59	No Name	1.030				
			3.180		\$0	\$2,033,947	100%
	SC 402	Hwy 402	3.180		\$0	\$2,033,947	100%
			3.510		\$0	\$929,565	100%
	US 52	N Hwy 52	2.100		\$0	\$0	100%
	US 52	S Goose Creek Blvd	0.791		\$0	\$0	100%
	US 52	N Goose Creek Blvd	0.591		\$0	\$0	100%
	US 52	No Name	0.028		\$0	\$0	100%
			12.230		\$0	\$1,030,724	100%
	SC 6	Old Highway 6	6.391		\$0	\$1,030,724	100%
	SC 6	Ranger Dr	5.100		\$0	\$0	100%
	SC 6	Trojan Rd	0.079		\$0	\$0	100%
	SC 6	Hwy 6	0.660		\$0	\$0	100%
			3.450		\$0	\$337,090	100%
	S- 16	Jedburg Rd	3.450		\$0	\$337,090	100%
			4.460		\$37,859	\$0	0%
	US 52	N Hwy 52	4.460		\$37,859	\$0	0%
			2.640		\$0	\$285,574	100%
	S- 1041	Roma Rd	0.060		\$0	\$285,574	100%
	S- 1098	General Moultrie Dr	0.900		\$0	\$0	100%
	S- 1098	Canal St	0.290		\$0	\$0	100%
	S- 291	Longridge Rd	1.200		\$0	\$0	100%
	S- 648	Otranto Blvd	0.150		\$0	\$0	100%
	S- 653	Andrea Ct	0.040		\$0	\$0	100%
			0.600		\$0	\$731,009	100%
	S- 1093	Crowfield Blvd	0.600		\$0	\$731,009	100%
			2.560		\$0	\$2,286,018	100%
	US 52	Hwy 52	2.560		\$0	\$2,286,018	100%
			3.380		\$0	\$154,016	100%
	S- 1103	Arabian Dr	0.420		\$0	\$154,016	100%
	S- 1161	New Hope Dr	0.780		\$0	\$0	100%
	S- 1162	Hope Ln	0.130		\$0	\$0	100%
	S- 1165	Carroll Ln	0.120		\$0	\$0	100%
	S- 1258	Farmington Rd	1.930		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 16	Jedburg Rd	1.140		\$0	\$190,160	100%
			1.140		\$0	\$190,160	100%
	SC 6	Hwy 6	8.580		\$0	\$1,097,417	100%
			8.580		\$0	\$1,097,417	100%
	US 17 ALT	S Live Oak Dr	1.810		\$0	\$596,922	100%
			1.810		\$0	\$596,922	100%
	NULL		0.000		\$0	\$2,138,352	100%
			0.000				
			4.340		\$0	\$478,981	100%
	S- 203	Wildgame Rd	2.790		\$0	\$0	100%
	S- 1078	W Dike Rd	0.214				
	S- 1078	No Name	0.016				
	S- 1121	Summer Ln	0.790				
	S- 277	Pitts St	0.150				
	S- 930	Summer Ln	0.141				
	S- 930	Oak Crest Dr	0.220				
	S- 930	No Name	0.019				
			3.800		\$0	\$1,569,395	100%
	S- 59	Poplar Hill Dr	3.800		\$0	\$1,569,395	100%
			0.970		\$0	\$220,929	100%
	S- 1258	Treeland Dr	0.970				
			2.770		\$0	\$421,622	100%
	SC 45	Trojan Rd	2.699		\$0	\$421,622	100%
	SC 45	Hwy 45	0.071		\$0	\$0	100%
			0.000		\$0	\$1,130,123	100%
	NULL		0.000				
			3.420		\$0	\$1,538,944	100%
	S- 88	Murray Dr	0.820				
	S- 46	Old Dairy Rd	2.165				
	S- 46	No Name	0.435		\$0	\$1,538,944	100%
			0.370		\$0	\$258,006	70%
	S- 1072	Main St Ext	0.370				
			6.230		\$0	\$2,222,875	70%
	S- 48	Bethera Rd	2.920				
	S- 881	Bristlecone Dr	0.110				
	S- 654	Halfway Creek Rd	2.530				
	S- 880	Ponderosa Dr	0.360				
	S- 882	Torrey Dr	0.080				
	S- 883	Whitebark Dr	0.080				
	S- 884	Lodgepole Rd	0.150				
			3.900		\$0	\$3,223,345	70%
	US 52	Hwy 52	3.900				
			0.340		\$0	\$934,974	56%
	SC 165	Berlin G Myers Pkwy	0.340				
			1.060		\$0	\$185,301	100%
	S- 132	Ranger Dr	1.060				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.260		\$0	\$246,815	100%
S- 88		Murray Dr	1.260				
			3.270		\$0	\$500,558	100%
SC 45		Hwy 45	3.270				
			5.100		\$8,910,000	\$0	61%
I- 26		Interstate 26	5.100				
			3.940		\$0	\$5,928,080	0%
US 52		Hwy 52	3.940				
NULL			0.000		\$0	\$5,928,080	0%
			5.180		\$0	\$2,268,152	0%
S- 41		Forty-One Rd	1.460				
S- 667		Medway Rd	0.340				
S- 767		Craven Rd	0.260				
S- 964		Universal Cir	2.000				
S- 971		Longpoint Rd	1.120				
			5.290		\$0	\$2,552,648	0%
S- 98		Cainhoy Rd	5.290				
			1.790		\$0	\$841,180	86%
US 17 ALT		N Main St	0.214				
US 17 ALT		S Live Oak Dr	1.576				
			5.660		\$153,360	\$0	0%
S- 29		Red Bank Rd	3.520				
S- 529		Liberty Hall Rd	2.140				
Rural Road Safety			30.130		\$2,760,148	\$0	0%
			10.000		\$954,320	\$0	0%
US 17 ALT		N Hwy 17A	9.445		\$0	\$0	0%
US 17 ALT		N Hwy 52	0.555		\$954,320	\$0	0%
			10.000		\$1,730,828	\$0	0%
SC 6		Old Highway 6	6.391		\$1,730,828	\$0	0%
SC 6		Ranger Dr	3.530		\$0	\$0	0%
SC 6		Trojan Rd	0.079		\$0	\$0	0%
			10.130		\$75,000	\$0	0%
US 17 ALT		N Hwy 17A	8.470		\$75,000	\$0	0%
US 17 ALT		Hwy 41	1.660		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Calhoun			109.870		\$235,376	\$15,033,991	88%
	Pavements		102.050		\$0	\$14,992,819	90%
			5.450		\$0	\$1,136,006	100%
	SC 267	Mccords Ferry Rd	5.450		\$0	\$1,136,006	100%
			1.780		\$0	\$605,914	100%
	S- 31	Old Sandy Run Rd	1.780		\$0	\$605,914	100%
			1.970		\$0	\$468,565	100%
	US 601	Colonel Thomson Hwy	1.970		\$0	\$468,565	100%
			1.300		\$0	\$120,683	100%
	US 601	Colonel Thomson Hwy	0.384		\$0	\$0	100%
	US 601	Saint Matthews Rd	0.280		\$0	\$120,683	100%
	US 601	Harry C Raysor Dr	0.636		\$0	\$0	100%
			4.200		\$0	\$254,318	100%
	US 176	Old State Rd	3.120		\$0	\$0	100%
	SC 419	Fort Motte Rd	1.080		\$0	\$254,318	100%
			1.440		\$0	\$89,486	100%
	S- 122	Riley Rd	1.440		\$0	\$89,486	100%
			1.000		\$0	\$85,986	100%
	S- 31	Old Sandy Run Rd	1.000		\$0	\$85,986	100%
			2.120		\$0	\$177,658	100%
	US 601	Colonel Thomson Hwy	2.120		\$0	\$177,658	100%
			1.380		\$0	\$541,128	100%
	S- 203	Old River Rd	1.380		\$0	\$541,128	100%
			3.260		\$0	\$208,257	100%
	S- 47	Dantzler St	0.750		\$0	\$208,257	100%
	S- 94	Cemetery Rd	0.700		\$0	\$0	100%
	S- 57	Richland Ave	0.490		\$0	\$0	100%
	S- 58	Butler St	0.920		\$0	\$0	100%
	S- 93	First St	0.400		\$0	\$0	100%
			3.130		\$0	\$900,074	100%
	US 176	Old State Rd	0.830		\$0	\$900,074	100%
	US 21	Columbia Rd	2.300		\$0	\$0	100%
			4.740		\$0	\$14,618	100%
	S- 102	New Bethany Rd	2.900		\$0	\$14,618	100%
	S- 19	Four Holes Rd	1.380		\$0	\$0	100%
	S- 45	Belleville Rd	0.460		\$0	\$0	100%
			19.020		\$0	\$47,637	100%
	US 176	Old State Rd	7.590		\$0	\$0	100%
	US 21	Old State Rd	6.180		\$0	\$0	100%
	SC 33	Cameron Rd	5.250		\$0	\$47,637	100%
			0.370		\$0	\$5,685	100%
	US 601	Colonel Thomson Hwy	0.370		\$0	\$5,685	100%
			2.650		\$0	\$200,937	100%
	S- 108	S Boyce Lawton Dr	0.412		\$0	\$200,937	100%
	S- 108	Boyce Lawton Dr	0.068		\$0	\$0	100%
	S- 271	Keitt St	0.090		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 64	Second St	0.140		\$0	\$0	100%
	S- 77	Schoolhouse Rd	0.140		\$0	\$0	100%
	S- 51	Second St	0.140		\$0	\$0	100%
	S- 321	Third St	0.070		\$0	\$0	100%
	S- 148	Hall St	0.110		\$0	\$0	100%
	S- 237	Fifth St	0.090		\$0	\$0	100%
	S- 185	Ott Sisters Rd	1.100		\$0	\$0	100%
	S- 251	Summers Alley	0.140		\$0	\$0	100%
	S- 295	Ashby St	0.150		\$0	\$0	100%
			2.250		\$0	\$608,023	100%
	S- 24	Old Belleville Rd	2.250		\$0	\$608,023	100%
			3.450		\$0	\$1,171,346	100%
	SC 267	Mccords Ferry Rd	3.450		\$0	\$1,171,346	100%
			2.210		\$0	\$738,070	100%
	US 601	Colonel Thomson Hwy	1.350		\$0	\$0	100%
	US 601	Harry C Raysor Dr	0.860		\$0	\$738,070	100%
			1.580		\$0	\$714,385	100%
	S- 22	Chestnut St	1.580				
			3.910		\$0	\$769,451	100%
	S- 48	Dudley St	0.090				
	S- 62	Preston St	0.070				
	S- 203	Old River Rd	3.080				
	S- 227	Rucker Dr	0.480				
	S- 219	Pine Hill Rd	0.190				
			4.230		\$0	\$1,721,741	100%
	SC 6	Old Number Six Hwy	4.230				
			0.500		\$0	\$107,060	100%
	S- 35	Big Beaver Creek Rd	0.500				
			1.140		\$0	\$124,097	100%
	S- 41	Valley Ridge Rd	0.250				
	S- 460	Sonntag Dr	0.890				
			2.640		\$0	\$248,319	100%
	US 176	Old State Rd	2.640				
			5.640		\$0	\$1,062,784	53%
	S- 176	Harvest Dr	1.560				
	S- 52	Dogwood St	0.250				
	S- 190	Jessamine Rd	0.310				
	S- 449	Red Bud Ln	0.600				
	S- 67	Catawba St	0.130				
	S- 451	Hoffman Ct	0.300				
	S- 326	Blind Pond Rd	0.550				
	S- 191	Jessamine Rd	0.810				
	S- 191	Cadbury Ln	0.450				
	S- 229	Azalea Dr	0.170				
	S- 280	Bonfire Dr	0.080				
	S- 402	Blind Pond Rd	0.430				
			4.920		\$0	\$823,762	53%
	S- 29	Kennerly Rd	4.920				
			5.060		\$0	\$1,816,787	53%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 267	Mccords Ferry Rd	4.290				
	SC 172	Bull Swamp Rd	0.770				
			5.140		\$0	\$21,798	100%
	S- 21	Calhoun Rd	5.140				
			4.770		\$0	\$20,429	100%
	US 176	Old State Rd	4.770				
			0.800		\$0	\$187,814	53%
	S- 408	Saints Ave	0.400				
	S- 407	No Name	0.050				
	S- 407	Saints Ave	0.350				
	Rural Road Safety		7.820		\$235,376	\$41,172	25%
			1.000		\$136,965	\$0	0%
	I- 26	Interstate 26	1.000		\$136,965	\$0	0%
			2.590		\$98,411	\$0	0%
	I- 26	Interstate 26	2.590				
			4.230		\$0	\$41,172	100%
	SC 6	Old Number Six Hwy	4.230				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Charleston			213.170	1	\$22,967,858	\$62,100,163	78%
Pavements			183.914		\$22,967,858	\$45,956,204	77%
			9.984		\$0	\$3,077,857	100%
	S- 1187	Midland Park Rd	0.090				
	S- 1485	Waites Dr	0.130				
	S- 1518	Kinglet Dr	0.320				
	S- 1682	Saul White Blvd	0.150				
	S- 1687	Minnie St	0.190				
	S- 176	Chesterfield Rd	0.280				
	S- 1882	Langston St	0.240				
	S- 1949	Paulette Dr	0.150				
	S- 1972	Scott Hill Rd	0.446				
	S- 216	Moultrie St	0.120				
	S- 216	Fairmont Ave	0.480				
	S- 2268	Nassau St	0.293				
	S- 244	W Hudson Av	0.150				
	S- 244	E Hudson Ave	0.790				
	S- 281	Dobson St	0.250				
	S- 282	Sumner Av	1.120				
	S- 306	Briarcliff Dr	0.230				
	S- 311	Pearlott St	0.470				
	S- 312	Pinckney Park Dr	0.530				
	S- 604	Kruger Ave	0.229				
	S- 62	W Montague Ave	0.830				
	S- 662	Charlotte St	0.150				
	S- 664	Market St	0.100				
	S- 696	Stafford Rd	0.295				
	S- 696	No Name	0.075				
	S- 733	Evergreen St	0.150				
	S- 798	Shelton St	0.130				
	S- 877	Limehouse St	0.100				
	S- 888	Peachtree St	0.136				
	S- 936	Burlington Ave	0.127				
	S- 936	No Name	0.013				
	S- 940	Hillsboro Dr	0.130				
	S- 947	William Kennerty Dr	0.510				
	S- 948	Bur Clare Dr	0.390				
	L- 51	Reynolds Av	0.190				
			5.420		\$0	\$3,356,378	100%
	US 17	N Highway 17	5.420		\$0	\$3,356,378	100%
			1.790		\$0	\$1,018,365	100%
	S- 13	Remount Rd	1.790		\$0	\$1,018,365	100%
			14.670		\$0	\$1,198,436	100%
	SC 61	Ashley River Rd	0.810		\$0	\$1,198,436	100%
	SC 700	Maybank Hwy	13.590		\$0	\$0	100%
	SC 700	Folly Road Blvd	0.260		\$0	\$0	100%
	SC 700		0.010		\$0	\$0	100%
			3.830		\$0	\$721,256	100%
	SC 61	Ashley River Rd	1.570		\$0	\$0	100%
	SC 61	Paul Cantrell Blvd	0.090		\$0	\$721,256	100%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	100%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	100%
			3.830		\$23,855	\$0	0%
	SC 61	Ashley River Rd	1.570		\$0	\$0	0%
	SC 61	Paul Cantrell Blvd	0.090		\$23,855	\$0	0%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0%
			5.730		\$0	\$524,103	100%
	S- 72	Whipple Rd	1.200		\$0	\$0	0%
	S- 1032	Steed Creek Rd	4.530		\$0	\$524,103	100%
			20.920		\$0	\$2,355,906	100%
	US 17	N Highway 17	20.920		\$0	\$2,355,906	100%
			0.870		\$500,000	\$0	0%
	SC 703	Coleman Blvd	0.870		\$500,000	\$0	0%
			1.776		\$0	\$783,257	100%
	S- 104	King St	0.846		\$0	\$783,257	100%
	S- 107	Meeting St	0.930		\$0	\$0	100%
			3.700		\$0	\$462,236	100%
	S- 636	Storage Rd	1.410		\$0	\$0	100%
	S- 636	Parishville Rd	1.340		\$0	\$0	100%
	S- 1159	Quigley Rd	0.950		\$0	\$462,236	100%
			3.160		\$0	\$1,649,901	100%
	SC 165	Highway 165	3.160		\$0	\$1,649,901	100%
			1.730		\$0	\$1,201,161	100%
	US 17	Savannah Hwy	1.730		\$0	\$1,201,161	100%
			0.390		\$0	\$593,349	100%
	S- 1022	Washington St	0.290		\$0	\$593,349	100%
	S- 2387	Washington St	0.100		\$0	\$0	100%
			2.945		\$0	\$151,082	100%
	S- 99	Huger St	0.455		\$0	\$0	100%
	S- 1022	Washington St	0.130		\$0	\$151,082	100%
	S- 1777	Jackson St	0.080		\$0	\$0	100%
	S- 2000	Cain Dr	0.550		\$0	\$0	100%
	S- 2127	Woolfe St	0.180		\$0	\$0	100%
	S- 2127	Amherst St	0.240		\$0	\$0	100%
	S- 2130	Society St	0.320		\$0	\$0	100%
	S- 219	Conroy St	0.220		\$0	\$0	100%
	S- 240	Isabella St	0.190		\$0	\$0	100%
	S- 240	Indian St	0.080		\$0	\$0	100%
	S- 46	Heriot St	0.200		\$0	\$0	100%
	S- 46	Rutledge Av	0.070		\$0	\$0	100%
	S- 871	Smith St	0.230		\$0	\$0	100%
			1.330		\$0	\$439,361	100%
	S- 475	Leeds Av	1.330		\$0	\$439,361	100%
			3.130		\$0	\$999,636	100%
	SC 7	Sam Rittenberg Blvd	1.250		\$0	\$0	100%
	SC 526 SPR	Chuck Dawley Blvd	1.110		\$0	\$999,636	100%
	SC 526 SPR	Mark Clark Expwy	0.770		\$0	\$0	100%
			2.900		\$0	\$932,801	100%
	SC 61	Ashley River Rd	2.900		\$0	\$932,801	100%
			4.720		\$0	\$51,843	100%
	SC 171	Folly Rd	4.720		\$0	\$51,843	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.280		\$0	\$26,008	100%
	SC 171	Folly Road Blvd	0.970		\$0	\$0	100%
	SC 171	Folly Rd	1.050		\$0	\$26,008	100%
	SC 171	Wesley Dr	0.260		\$0	\$0	100%
			3.350		\$0	\$323,938	100%
	S- 282	Sumner Av	0.300				
	S- 52	E Ashley Ave	1.530				
	NULL		0.000				
	S- 128	Ethel Post Office Rd	1.000				
	S- 2473	Fain St	0.520				
			3.965		\$0	\$1,729,342	100%
	S- 1113	Ward Av	1.070		\$0	\$1,729,342	100%
	S- 1156	Plow Ground Rd	2.895		\$0	\$0	100%
			4.230		\$0	\$1,776,837	100%
	SC 162	Highway 162	4.230		\$0	\$1,776,837	100%
			2.950		\$0	\$2,758,813	75%
	US 17	Savannah Hwy	2.110		\$0	\$2,758,813	75%
	US 52	Rivers Av	0.840		\$0	\$0	75%
			2.450		\$0	\$1,319,368	90%
	US 78	Highway 78	2.450		\$0	\$1,319,368	90%
			6.472		\$0	\$869,316	100%
	US 17	N Highway 17	6.472				
			4.520		\$0	\$2,077,510	100%
	S- 85	North Murray Av	0.090				
	S- 1632	Old Pond Rd	2.500				
	S- 894	Azalea Dr	1.930				
			3.000		\$1,679,437	\$0	0%
	S- 98	Halfway Creek Rd	3.000				
			2.370		\$0	\$684,853	100%
	US 17	N Highway 17	2.370				
	NULL		0.000				
			2.186		\$0	\$247,594	100%
	S- 197	Station 19Th St	0.310				
	S- 992	Pennsylvania Dr	0.200				
	S- 285	Aster Dr	0.140				
	S- 285	Polar Dr	0.060				
	S- 923	Jervey Ave	0.250				
	S- 461	Garrett Av	0.250				
	S- 260	22Nd Ave	0.330				
	S- 385	Woodward Rd	0.376				
	S- 606	Woodward Rd	0.090				
	S- 795	April Ave	0.100				
	S- 795	Flora Dr	0.080				
			0.090		\$0	\$49,165	75%
	S- 668	Halsey St	0.090				
			4.850		\$0	\$1,769,454	100%
	S- 94	Grimball Rd	1.280				
	S- 128	Ethel Post Office Rd	2.830				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 771	Paramount Dr	0.740				
			10.420		\$0	\$5,567,492	100%
	SC 165	Highway 165	0.920				
	SC 162	Highway 162	7.000				
	SC 164	Highway 164	2.320				
	SC 164	Willtown Rd	0.180				
			1.120		\$0	\$1,097,193	100%
	SC 703	Coleman Blvd	0.180				
	SC 703	W Coleman Blvd	0.780				
	SC 703	Ben Sawyer Blvd	0.160				
			5.840		\$8,910,000	\$0	61%
	I- 26	Interstate 26	5.840				
			7.960		\$5,556,234	\$0	0%
	I- 526	Interstate 526	7.960				
			8.060		\$6,298,333	\$0	0%
	US 17	Savannah Hwy	8.060				
			4.270		\$0	\$1,079,837	86%
	US 17	N Highway 17	4.270				
			4.136		\$0	\$1,963,663	0%
	S- 210	W Arctic Ave	0.290				
	S- 443	Ramsay St	0.060				
	S- 443	Golfview Dr	0.320				
	S- 1132	Tripe St	0.190				
	S- 508	Camellia Dr	0.340				
	S- 446	W 3Rd St	0.080				
	S- 1115	Hayne St	0.290				
	S- 1215	Woodland Rd	0.480				
	S- 1335	Old Georgetown Rd	0.926				
	S- 388	Grimball Rd Ext	0.460				
	S- 388	S Grimball Rd	0.570				
	S- 900	Armsway St	0.130				
			6.570		\$0	\$3,098,892	0%
	S- 53	Riverland Dr	3.580				
	S- 894	Azalea Dr	0.980				
	S- 405	Hanahan Rd	0.260				
	S- 405	Highland Park Ave	0.150				
	S- 887	Columbus St	0.380				
	S- 1335	Tibwin Rd	1.220				
	Rural Road Safety		29.240		\$0	\$15,267,338	100%
			5.420		\$0	\$633,404	100%
	US 17	N Highway 17	5.420		\$0	\$633,404	100%
			20.920		\$0	\$13,144,328	100%
	US 17	N Highway 17	20.920		\$0	\$13,144,328	100%
			2.900		\$0	\$1,489,606	100%
	SC 61	Ashley River Rd	2.900				
	Bridges		0.016	1	\$0	\$876,620	100%
			0.016	1	\$0	\$876,620	100%
	SC 165	Highway 165	0.016	1	\$0	\$876,620	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Cherokee			93.528		\$919,621	\$140,954,212	78%
Pavements			65.472		\$0	\$27,196,142	81%
			1.050		\$0	\$313,790	100%
	S- 39	S Green River Rd	1.050		\$0	\$313,790	100%
			5.700		\$0	\$565,776	100%
	SC 198	N Mountain St	2.660		\$0	\$565,776	100%
	US 221 ALT	Cliffside Hwy	3.040		\$0	\$0	100%
			1.610		\$0	\$198,726	100%
	S- 83	Blacksburg Hwy	1.169		\$0	\$198,726	100%
	S- 83	W Carolina St	0.441		\$0	\$0	100%
			1.940		\$0	\$491,180	100%
	US 29	E Cherokee St	1.940		\$0	\$491,180	100%
			2.620		\$0	\$840,402	100%
	US 29	E Cherokee St	2.620		\$0	\$840,402	100%
			2.450		\$0	\$1,041,540	100%
	S- 223	Possum Trot Rd	2.450		\$0	\$1,041,540	100%
			1.430		\$0	\$616,612	100%
	SC 150	Holland St	0.170		\$0	\$616,612	100%
	SC 150	Providence Rd	1.260		\$0	\$0	100%
			3.290		\$0	\$433,239	100%
	S- 133	Twin Lake Rd	1.960		\$0	\$433,239	100%
	S- 238		1.330		\$0	\$0	100%
			2.770		\$0	\$1,237,614	100%
	S- 223	Possum Trot Rd	1.310		\$0	\$1,237,614	100%
	S- 57	Piedmont Rd	1.460		\$0	\$0	100%
			1.780		\$0	\$217,163	100%
	S- 83	Blacksburg Hwy	1.780		\$0	\$217,163	100%
			3.170		\$0	\$1,221,018	100%
	SC 5	York Rd	3.170		\$0	\$1,221,018	100%
			0.730		\$0	\$1,722,650	100%
	SC 18 CON	S Logan St	0.310		\$0	\$1,722,650	100%
	SC 18 CON	N Logan St	0.420		\$0	\$0	100%
			0.500		\$0	\$96,993	100%
	S- 41	Draytonville Rd	0.500		\$0	\$96,993	100%
			0.590		\$0	\$203,894	100%
	US 221	Rutherfordton Hwy	0.180		\$0	\$0	100%
	SC 11	Chesnee Hwy	0.410		\$0	\$203,894	100%
			2.470		\$0	\$1,677,750	100%
	S- 99	Ed'S Rd	0.790		\$0	\$0	100%
	S- 144	Dillon St	1.680		\$0	\$1,677,750	100%
			2.562		\$0	\$370,073	100%
	S- 282	Mill St	0.226		\$0	\$0	100%
	S- 190	S Rutherford St	0.430		\$0	\$370,073	100%
	S- 190	N Rutherford St	0.140		\$0	\$0	100%
	S- 251	W Fairview Ave	0.086		\$0	\$0	100%
	S- 198	Colony Rd	0.720		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 472	Hampton Ave	0.320		\$0	\$0	100%
	S- 794	W Church St	0.300		\$0	\$0	100%
	S- 794	E Church St	0.340		\$0	\$0	100%
			2.850		\$0	\$2,518,014	100%
	US 221 ALT	Highway 11 East	1.600				
	SC 18 CON	N Logan St	1.200				
	SC 18 CON	No Name	0.050				
			1.740		\$0	\$811,841	100%
	US 29	W Cherokee St	1.740				
			2.540		\$0	\$1,106,131	100%
	S- 65	Holly Ridge Rd	1.900				
	S- 81	Hyatt St	0.640				
			3.150		\$0	\$1,121,970	100%
	S- 65	Holly Ridge Rd	1.130				
	S- 227	Mulberry Rd	1.030				
	S- 319	Craton Rd	0.820				
	S- 796	Hardin St	0.170				
			2.700		\$0	\$1,976,612	100%
	SC 105	Wilkinsville Hwy	2.700				
			0.710		\$0	\$130,470	100%
	S- 178	W Montgomery St	0.710				
			0.760		\$0	\$80,701	100%
	S- 41	Draytonville Rd	0.760				
			3.970		\$0	\$162,616	100%
	SC 5	York Rd	2.220				
	SC 5	Kings Creek Dr	1.750				
			0.170		\$0	\$87,911	100%
	S- 81	Hyatt St	0.170				
			2.560		\$0	\$1,856,970	0%
	S- 31	Overbrook Dr	2.560				
			4.660		\$0	\$2,054,346	0%
	S- 72	Goucher School Rd	0.390				
	S- 72	Burnt Gin Rd	4.270				
			4.350		\$0	\$3,624,468	0%
	US 221	Hampton St	0.430				
	US 221	Rutherfordton Hwy	2.080				
	SC 105	Wilkinsville Hwy	1.580				
	SC 105	Mckown'S Mountain Rd	0.260				
			0.650		\$0	\$415,672	0%
	S- 276	Bostic Rd	0.360		\$0	\$415,672	0%
	S- 293	Silica Springs Rd	0.290		\$0	\$0	0%
			13.836		\$919,621	\$0	0%
			6.916		\$793,321	\$0	0%
	US 29	Old Georgia Hwy	6.916		\$793,321	\$0	0%
			6.920		\$126,300	\$0	0%
	US 29	Old Georgia Hwy	6.920		\$126,300	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Interstate Upgrade			14.220		\$0	\$113,758,070	82%
			14.220		\$0	\$113,758,070	82%
	I- 85	Interstate 85	14.220		\$0	\$113,758,070	82%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Chester			97.027		\$450,000	\$38,055,942	57%
Pavements			75.440		\$0	\$33,083,405	57%
			1.570		\$0	\$2,116,480	100%
	US 21	Catawba River Rd	1.570		\$0	\$2,116,480	100%
			2.050		\$0	\$1,086,076	100%
	S- 70	Westbrook Rd	2.050		\$0	\$1,086,076	100%
			0.660		\$0	\$233,006	100%
	SC 9	Lancaster Hwy	0.660		\$0	\$233,006	100%
			1.630		\$0	\$214,159	100%
	S- 194	Hillbright Rd	1.000		\$0	\$214,159	100%
	S- 329	Mccandless Rd	0.630		\$0	\$0	100%
			1.990		\$0	\$1,341,970	100%
	SC 9	Lancaster Hwy	1.990		\$0	\$1,341,970	100%
			5.640		\$0	\$1,974,957	100%
	SC 72	West End Rd	5.640		\$0	\$1,974,957	100%
			2.290		\$0	\$895,294	100%
	S- 171	Mtn Lakes Rd	2.290		\$0	\$895,294	100%
			0.770		\$0	\$243,808	100%
	SC 9	Lancaster Hwy	0.770		\$0	\$243,808	100%
			8.300		\$0	\$3,128,695	0%
	SC 97	Great Falls Hwy	6.900				
	SC 97	Francis Ave	1.400				
			2.490		\$0	\$347,209	100%
	S- 186	Cedarhurst Rd	2.480				
	S- 186	No Name	0.010				
			1.410		\$0	\$739,738	100%
	S- 1	Old York Rd	0.426		\$0	\$0	100%
	S- 1	York St	0.984		\$0	\$739,738	100%
			4.960		\$0	\$1,942,235	100%
	SC 72	West End Rd	4.960		\$0	\$1,942,235	100%
			0.700		\$0	\$254,641	100%
	SC 9	Lancaster Hwy	0.700		\$0	\$254,641	100%
			0.590		\$0	\$285,638	100%
	SC 9	Lancaster Hwy	0.590		\$0	\$285,638	100%
			4.790		\$0	\$482,267	100%
	S- 302	Beechwood Dr	1.100		\$0	\$482,267	100%
	S- 316	Hawthorne Rd	1.310		\$0	\$0	100%
	S- 69	Liberty Rd	2.380		\$0	\$0	100%
			1.150		\$0	\$124,532	100%
	S- 44	Peden Bridge Rd	1.150		\$0	\$124,532	100%
			2.350		\$0	\$2,308,717	100%
	US 21	Catawba River Rd	2.350		\$0	\$2,308,717	100%
			0.750		\$0	\$177,737	100%
	SC 9	Lancaster Hwy	0.750		\$0	\$177,737	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.740		\$0	\$414,235	76%
	S- 94	Loomis St	0.530		\$0	\$0	76%
	S- 110	Carr St	0.160		\$0	\$414,235	76%
	S- 95	Oak St	0.290		\$0	\$0	76%
	S- 313	Crosby St	0.130		\$0	\$0	76%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 577	Campbell Rd	0.090		\$0	\$0	76%
	S- 315	Collins St	0.060		\$0	\$0	76%
	S- 290	Bailey St	0.260		\$0	\$0	76%
	S- 289	Marquis St	0.170		\$0	\$0	76%
	S- 314	Caldwell St	0.160		\$0	\$0	76%
	S- 426	Ernandez Rd	2.600		\$0	\$0	76%
	S- 635 SD1	Lincoln St	0.060		\$0	\$0	76%
	S- 805	Arrow Wood Rd	0.230		\$0	\$0	
			2.150		\$0	\$704,280	76%
	S- 330	Canal Rd	2.150				
			0.680		\$0	\$441,257	100%
	S- 1	Old York Rd	0.680				
			0.420		\$0	\$52,781	100%
	S- 329	Mccandless Rd	0.420				
			0.940		\$0	\$82,290	100%
	S- 936	Village Dr	0.940				
			1.840		\$0	\$240,547	100%
	US 321	Lowrys Hwy	1.840				
			4.140		\$0	\$1,529,053	67%
	S- 54	Mt Pleasant Ch Rd	3.730				
	S- 819	Sourwood Dr	0.410				
			3.900		\$0	\$2,759,001	67%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				
			0.420		\$0	\$253,280	67%
	SC 72	West End Rd	0.420				
			0.050		\$0	\$48,637	100%
	S- 1	Old York Rd	0.050				
			2.490		\$0	\$1,227,922	0%
	S- 1	Old York Rd	2.490				
			4.610		\$0	\$1,811,599	0%
	S- 756	Washington St	0.220				
	S- 625	Sylvia Hicklin Dr	0.110				
	S- 794	Maple St	0.060				
	S- 792	Poplar St	0.180				
	S- 489	Crestwood Dr	0.140				
	S- 735	Carter St	0.080				
	S- 323	Stringfellow Rd	1.000				
	S- 323 CON	Stringfellow Rd	0.090				
	S- 630	Sitton Rd	0.500				
	S- 736	Cousar St	0.040				
	S- 736	No Name	0.010				
	S- 744	Thomas E Davis Ln	0.340				
	S- 745	Eadie Dr	0.210				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 773	Ebony Grove Ln	0.250				
	S- 793	Unique St	0.100				
	S- 808	Forestbrook Dr	0.640				
	S- 809	Timberridge Rd	0.290				
	S- 809 SPR	Bentwood Rd	0.350				
			1.060		\$0	\$395,468	0%
	SC 9	Lancaster Hwy	1.060				
			2.210		\$0	\$1,781,826	0%
	SC 97	Dawson Dr	1.440				
	SC 97	J A Cochran Byp	0.770				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.020		\$0	\$3,131,005	0%
	SC 72	J A Cochran Byp	1.020				
			0.680		\$0	\$313,067	0%
	S- 323	Stringfellow Rd	0.003		\$0	\$0	0%
	S- 323	Wylie Rd	0.677		\$0	\$313,067	0%
Rural Road Safety			21.587		\$450,000	\$4,972,537	55%
			8.787		\$450,000	\$0	0%
	SC 72	Saluda Rd	8.787		\$450,000	\$0	0%
			8.300		\$0	\$4,907,389	0%
	SC 97	Great Falls Hwy	6.900		\$0	\$4,907,389	0%
	SC 97	Francis Ave	1.400		\$0	\$0	0%
			0.600		\$0	\$53,996	100%
	SC 72	Saluda Rd	0.400		\$0	\$0	100%
	S- 329	Mccandless Rd	0.200		\$0	\$53,996	100%
			3.900		\$0	\$11,152	67%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Chesterfield			121.385		\$0	\$45,631,897	81%
Pavements			117.585		\$0	\$41,665,989	82%
			1.630		\$0	\$3,836,510	100%
	SC 9	Mcgregor St	0.540		\$0	\$3,836,510	100%
	US 601	Highway 9	0.110		\$0	\$0	100%
	US 601	Mcgregor St	0.980		\$0	\$0	100%
			0.430		\$0	\$215,937	100%
	S- 341	Windsor Dr	0.430		\$0	\$215,937	100%
			9.760		\$0	\$2,070,772	100%
	S- 103	Austin Rd	1.820		\$0	\$2,070,772	100%
	S- 105	Dudley Rd	3.710		\$0	\$0	100%
	S- 136	Buddy Sellers Rd	0.590		\$0	\$0	100%
	S- 274	Brewer Cir	0.188		\$0	\$0	100%
	S- 274	Joseph St	0.002		\$0	\$0	100%
	S- 601	Bay Springs Church Rd	1.970		\$0	\$0	100%
	S- 68	Will Evans Rd	1.480		\$0	\$0	100%
			1.110		\$0	\$510,670	100%
	SC 151	Highway 151	1.110		\$0	\$510,670	100%
			1.460		\$0	\$311,814	100%
	SC 151	Highway 151	1.460		\$0	\$311,814	100%
			2.240		\$0	\$115,545	100%
	S- 600	Shiloh Acres Rd	2.240		\$0	\$115,545	100%
			2.770		\$0	\$1,329,939	100%
	SC 9	Market St	0.140		\$0	\$1,329,939	100%
	US 1	Market St	0.730		\$0	\$0	100%
	US 1	Seventh St	0.470		\$0	\$0	100%
	US 1	Highway 1	1.430		\$0	\$0	100%
			3.390		\$0	\$2,033,358	100%
	SC 9	Highway 9	0.140		\$0	\$2,033,358	100%
	SC 9	Chesterfield Hwy	2.360		\$0	\$0	100%
	US 1	Highway 1	0.890		\$0	\$0	100%
			4.870		\$0	\$1,514,336	100%
	S- 71	Airport Rd	4.870		\$0	\$1,514,336	100%
			1.717		\$0	\$128,796	100%
	S- 159	Woodward Mill Rd	1.717		\$0	\$128,796	100%
			4.830		\$0	\$1,712,391	100%
	US 1	Highway 1	4.130		\$0	\$0	100%
	SC 151	Highway 151	0.700		\$0	\$1,712,391	100%
			7.570		\$0	\$4,709,893	100%
	SC 9	Highway 9	1.350		\$0	\$0	100%
	SC 9	Mcgregor St	0.500		\$0	\$0	100%
	SC 151	Highway 151	5.720		\$0	\$0	100%
			1.520		\$0	\$715,135	100%
	S- 155	Marion St	0.200		\$0	\$715,135	100%
	S- 205	Church St	0.120		\$0	\$0	100%
	S- 205	Front St	0.530		\$0	\$0	100%
	S- 86	Church St	0.670		\$0	\$0	100%
			3.870		\$0	\$341,439	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 56	Hough Rd	3.870		\$0	\$97,126	100%
			0.820		\$0	\$97,126	100%
	S- 147	State Rd	0.520		\$0	\$0	100%
	S- 147	Murray Dr	0.300		\$0	\$0	100%
			3.120		\$0	\$275,690	100%
	SC 265	Highway 265	3.120		\$0	\$275,690	100%
			2.600		\$0	\$276,743	100%
	US 52	Highway 52 S	2.600		\$0	\$276,743	100%
			0.900		\$0	\$150,048	100%
	S- 22	Market St	0.900		\$0	\$150,048	100%
			4.500		\$0	\$1,885,800	100%
	S- 1	Main St	2.042				
	S- 1	(blank)	0.058				
	S- 51	Four Mile Loop Rd	2.400				
			1.388		\$0	\$223,964	100%
	S- 197	Depot St	0.120		\$0	\$0	100%
	S- 227	Powe St	0.240		\$0	\$0	100%
	S- 116	Maynard St	0.568		\$0	\$223,964	100%
	S- 178	Chatham Dr	0.260		\$0	\$0	100%
	S- 179	Chapman St	0.200		\$0	\$0	100%
			9.220		\$0	\$3,272,784	100%
	SC 9	Highway 9	2.800		\$0	\$3,272,784	100%
	US 1	Highway 1	6.420		\$0	\$0	100%
			3.840		\$0	\$400,978	100%
	US 52	Highway 52 S	3.840		\$0	\$400,978	100%
			2.300		\$0	\$1,113,829	100%
	S- 83	Third St	1.040				
	S- 326	Manor Rd	1.260				
			3.930		\$0	\$1,130,193	100%
	S- 155	Marion St	0.220				
	S- 94	Pigg St	0.930				
	S- 94	Clark St	1.010				
	S- 44	Godfrey St	0.880				
	S- 116	Maynard St	0.520				
	S- 915	Pigg St	0.160				
	S- 915	Pigg St Ext	0.180				
	S- 915 SPR	Pigg St	0.030				
			6.960		\$0	\$2,499,592	100%
	SC 9	Highway 9	4.159				
	SC 9	Main St	0.481				
	US 1	Seventh St	0.980				
	US 1	Highway 1	1.340				
			1.250		\$0	\$107,402	100%
	S- 113	Midway Rd	1.250		\$0	\$107,402	100%
			1.110		\$0	\$122,055	100%
	S- 22	Market St	0.410				
	S- 22	Market St Ext	0.700				
			3.840		\$0	\$388,136	100%
	US 52	Highway 52 S	3.840		\$0	\$388,136	100%
			0.520		\$0	\$171,642	100%
	S- 326	Covington Blvd	0.520		\$0	\$171,642	100%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.780		\$0	\$1,910,348	1%
	S- 177	Oak St	0.740				
	S- 30	Hornsboro Rd	2.950				
	S- 202	Claremont St	0.200				
	S- 200	Jersey St	0.610				
	S- 589	Market St	0.100				
	S- 697	Warden St	0.180				
			8.280		\$0	\$2,775,114	1%
	S- 22	Market St Ext	1.990				
	S- 22	Hunts Mill Rd	4.040				
	S- 326	Second St	0.436				
	S- 326	Covington Blvd	0.443				
	S- 326	Old Cash Rd	0.517				
	S- 326	Cash Rd	0.854				
			9.700		\$0	\$4,823,032	1%
	US 1	Seventh St	0.173				
	US 1	Highway 1	3.827				
	US 52	Highway 52 N	5.700				
			1.360		\$0	\$494,975	1%
	S- 30	Hornsboro Rd	1.360		\$0	\$494,975	1%
	Rural Road Safety		3.800		\$0	\$3,965,908	31%
			3.800				
	SC 9	Highway 9	3.690				
	SC 9	No Name	0.110				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Clarendon			125.540		\$235,376	\$20,700,834	82%
	Pavements		121.240		\$0	\$20,700,834	84%
			4.090		\$0	\$979,072	100%
	S- 102	Buff Blvd	0.750		\$0	\$979,072	100%
	S- 127	Bill Davis Rd	3.340		\$0	\$0	100%
			4.100		\$0	\$1,387,678	100%
	US 15	Bethel Hwy	1.340		\$0	\$0	100%
	US 15	Scott Ave	0.180		\$0	\$0	100%
	US 15	Summerton Hwy	2.580		\$0	\$1,387,678	100%
			7.020		\$0	\$892,753	100%
	US 301	Sumter Hwy	1.170		\$0	\$0	100%
	US 301	N Brooks St	0.150		\$0	\$892,753	100%
	US 521	Sumter Hwy	5.700		\$0	\$0	100%
			2.410		\$0	\$150,441	100%
	S- 345	White Oak Dr	2.410		\$0	\$150,441	100%
			3.210		\$0	\$201,758	100%
	S- 132	Sandhill Rd	3.210		\$0	\$201,758	100%
			3.880		\$0	\$760,360	100%
	S- 62	Loss Brook Rd	3.880		\$0	\$760,360	100%
			3.590		\$0	\$928,116	100%
	US 15	Summerton Hwy	3.590		\$0	\$928,116	100%
			2.720		\$0	\$304,620	100%
	US 378	Clarence Coker Hwy	2.720		\$0	\$304,620	100%
			8.080		\$0	\$477,957	100%
	US 521	Greeleyville Hwy	8.080		\$0	\$477,957	100%
			0.450		\$0	\$107,603	100%
	S- 25	Moses Dingle Rd	0.250		\$0	\$107,603	100%
	S- 62	Loss Brook Rd	0.200		\$0	\$0	100%
			0.910		\$0	\$494,492	100%
	S- 36	Old Manning Rd	0.910		\$0	\$494,492	100%
			10.780		\$0	\$36,739	100%
	S- 49	Plowden Mill Rd	7.290		\$0	\$0	100%
	S- 37	Salem Rd	3.490		\$0	\$36,739	100%
			10.970		\$0	\$43,946	100%
	US 301	Sunset Dr	0.040		\$0	\$0	100%
	US 301	Alex Harvin Hwy	4.710		\$0	\$0	100%
	SC 260	Hwy 260	6.220		\$0	\$43,946	100%
			0.970		\$0	\$209,896	100%
	US 521	Sumter Hwy	0.970		\$0	\$209,896	100%
			2.930		\$0	\$196,256	100%
	S- 103	Nesbit Rd	1.640		\$0	\$196,256	100%
	S- 329	Bradham Ave	0.160		\$0	\$0	100%
	S- 84	Bell St	0.060		\$0	\$0	100%
	S- 97	Boundary St	0.360		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 109	Pecan St	0.100		\$0	\$0	100%
	S- 349	Walker St	0.200		\$0	\$0	100%
	S- 425	New St	0.100		\$0	\$0	100%
	S- 603	Walnut St	0.100		\$0	\$0	100%
	S- 663	Meadow Brook Dr	0.210		\$0	\$0	100%
			1.860		\$0	\$658,670	100%
	S- 79	Huggins St	0.180		\$0	\$0	100%
	S- 126	Crossroads Church Rd	1.680		\$0	\$658,670	100%
			3.080		\$0	\$1,403,001	100%
	US 521	Greeleyville Hwy	2.690		\$0	\$1,403,001	100%
	US 521	Boyce St	0.390		\$0	\$0	100%
			5.320		\$0	\$1,306,456	100%
	S- 18	Barrineau Rd	2.530				
	S- 422	Horse Branch Rd	2.790				
			5.750		\$0	\$993,633	100%
	S- 18	Barrineau Rd	2.080				
	S- 486	Free Will Baptist	0.290				
	S- 147	Major Dr	0.640				
	S- 209	Hampton St	0.090				
	S- 675	Kirby Rd	0.330				
	S- 515	Haynesworth Mill Cir	0.330				
	S- 424	Reardon St	0.330				
	S- 300	Hartwell St	0.060				
	S- 629	Russell Dr	0.005				
	S- 629	Community Dr	0.885				
	S- 658	Brantley Ave	0.710				
			3.750		\$0	\$1,384,920	100%
	SC 261	Pinewood Hwy	1.450				
	SC 261	Lewis Rd	0.830				
	US 301	N Brooks St	0.740				
	SC 260	Mill St	0.730				
			0.710		\$0	\$529,191	100%
	US 521	N Church St	0.710				
			5.290		\$0	\$247,033	100%
	S- 101	Lucien Brailsford Rd	2.715				
	S- 101	Hamilton Rd	2.575				
			0.940		\$0	\$142,519	100%
	S- 672	Garvey Rd	0.940				
			3.000		\$0	\$237,407	100%
	US 15	Saint Paul Rd	3.000				
			5.990		\$0	\$1,280,523	0%
	S- 122	Newman Branch Rd	1.520				
	S- 104	Cecil Mcfaddin Rd	2.580				
	S- 314	Jackson Rd	1.670				
	S- 672 CON	Garvey Rd	0.220				
			8.810		\$0	\$2,285,430	0%
	S- 127	Bill Davis Rd	1.780				
	S- 25	Moses Dingle Rd	2.845				
	S- 25	Edwards Dr	0.905				
	S- 36	Hickory Hill Rd	0.380				
	S- 36	Old Manning Rd	2.900				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 261	Paxville Hwy	6.640		\$0	\$3,042,562	0%
	SC 527	Black River Rd	3.200				
			3.990		\$0	\$17,802	100%
	US 15	N Church St	0.300				
	US 15	S Church St	1.025				
	US 15	Summerton Hwy	0.310				
	US 15	Saint Paul Rd	2.355				
			4.300		\$235,376	\$0	0%
			1.500		\$136,965	\$0	0%
	I- 95	Interstate 95	1.500		\$136,965	\$0	0%
			2.800		\$98,411	\$0	0%
	I- 95	Interstate 95	2.800				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Colleton			262.640	2	\$6,290,253	\$66,215,661	58%
Pavements			184.533		\$1,297,229	\$61,275,037	65%
			2.920		\$0	\$1,288,165	100%
	SC 64	Charleston Hwy	2.153		\$0	\$0	100%
	SC 64	Hampton St	0.767		\$0	\$1,288,165	100%
			2.230		\$0	\$906,483	100%
	SC 303	Green Pond Hwy	2.230		\$0	\$906,483	100%
			1.680		\$0	\$1,058,067	100%
	SC 64	Hampton St	0.510		\$0	\$0	100%
	SC 64	Bells Hwy	0.320		\$0	\$1,058,067	100%
	SC 64	Robertson Blvd	0.850		\$0	\$0	100%
			3.230		\$0	\$998,845	100%
	S- 65	Coolers Dairy Rd	3.230		\$0	\$998,845	100%
			1.200		\$0	\$448,209	100%
	SC 303	Green Pond Hwy	1.200		\$0	\$448,209	100%
			13.251		\$0	\$1,019,690	13%
	SC 64	Charleston Hwy	13.203				
	SC 64	Hampton St	0.048				
			4.960		\$0	\$447,118	100%
	US 17 ALT	Cottageville Hwy	4.200		\$0	\$0	100%
	SC 64 BUS	Bells Hwy	0.760		\$0	\$447,118	100%
			1.770		\$0	\$270,694	100%
	S- 754	Tuskegee Airmen Dr	1.770		\$0	\$270,694	100%
			8.120		\$0	\$1,363,301	100%
	SC 63	Sniders Hwy	8.120		\$0	\$1,363,301	100%
			6.000		\$0	\$361,236	100%
	S- 78	Francis St	0.930		\$0	\$0	100%
	S- 371	Saint Peters Rd	3.510		\$0	\$0	100%
	S- 263	Pineland Rd	0.330		\$0	\$0	100%
	S- 253	Hickory St	0.200		\$0	\$361,236	100%
	S- 313	Rhett Dr	0.180		\$0	\$0	100%
	S- 591	Hickory St	0.320		\$0	\$0	100%
	S- 670	S Woodland Terrace Dr	0.130		\$0	\$0	100%
	S- 698	Windwood Rd	0.289		\$0	\$0	100%
	S- 698	Cumberland St	0.111		\$0	\$0	100%
			2.100		\$21,654	\$0	0%
	S- 28	Black Creek Rd	2.100		\$21,654	\$0	0%
			2.410		\$0	\$1,021,915	100%
	S- 41	Ritter Rd	2.410		\$0	\$1,021,915	100%
			2.820		\$0	\$1,312,857	100%
	SC 303	Green Pond Hwy	2.480		\$0	\$1,312,857	100%
	SC 64	Bells Hwy	0.340		\$0	\$0	100%
			4.100		\$153,990	\$0	0%
	S- 233	Peniel Rd	4.100		\$153,990	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 45	Round O Rd	1.217		\$0	\$193,989	100%
			1.217				
			2.030		\$0	\$478,868	100%
	SC 174		0.011		\$0	\$0	100%
	SC 174	Palmetto Blvd	2.019		\$0	\$478,868	100%
			6.430		\$0	\$550,506	91%
	S- 564	Griffin St	0.640		\$0	\$0	91%
	S- 341	Carver St	0.090		\$0	\$0	91%
	S- 636	Widgeon Rd	0.270		\$0	\$0	91%
	S- 169	Carter St	0.110		\$0	\$550,506	91%
	S- 256	Live Oak St	0.830		\$0	\$0	91%
	S- 565	Julia St	0.130		\$0	\$0	91%
	S- 286	Lewis St	0.160		\$0	\$0	91%
	S- 359	Collins St	0.090		\$0	\$0	91%
	S- 416	Supply Rd	0.200		\$0	\$0	91%
	S- 448	Herndon St	0.570		\$0	\$0	91%
	S- 494	Delrey Dr	0.380		\$0	\$0	91%
	S- 515	Brien St	0.120		\$0	\$0	91%
	S- 527	Lemon Rd	0.330		\$0	\$0	91%
	S- 531	Bancroft St	0.070		\$0	\$0	91%
	S- 558	Bodison Memorial Dr	1.150		\$0	\$0	91%
	S- 574	David St	0.350		\$0	\$0	91%
	S- 742	Railroad St	0.491		\$0	\$0	91%
	S- 742	Ann Ct	0.059		\$0	\$0	91%
	S- 803	Fishburne St	0.220		\$0	\$0	91%
	S- 909	Hayes Rd	0.170		\$0	\$0	91%
			2.900		\$0	\$1,171,223	91%
	S- 65	Coolers Dairy Rd	1.900		\$0	\$0	91%
	S- 193	Cane Branch Rd	1.000		\$0	\$1,171,223	91%
			9.010		\$0	\$3,852,926	91%
	SC 64	Bells Hwy	3.740		\$0	\$0	91%
	SC 217	Lodge Hwy	5.270		\$0	\$3,852,926	91%
			2.990		\$0	\$1,379,883	100%
	S- 193	Cane Branch Rd	2.990				
			6.110		\$0	\$2,069,710	56%
	S- 756	Public Landing Ln	0.580				
	S- 156	Pool St	0.100				
	S- 156	No Name	0.100				
	S- 272	Hydrick Rd	1.950				
	S- 370	Grove St	0.100				
	S- 418	Emily St	0.110				
	S- 321	Mckenzie St	0.090				
	S- 138	Double Churches Rd	0.150				
	S- 138	Brookie St	0.160				
	S- 203	Spruce St	0.580				
	S- 578	Quarters Dr	0.410				
	S- 466	Ireland Creek Dr	0.220				
	S- 466	Dowling Ave	0.160				
	S- 805	Whittle St	0.200				
	S- 417	Kinsey Dr	0.080				
	S- 417	Rutledge St	0.110				
	S- 229	Sweat St	0.800				
	S- 229	Ireland Creek Dr	0.060				
	S- 320	Mcdaniel St	0.150				
			0.830		\$0	\$333,840	56%
	S- 152	N Lemacks St	0.830				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			9.140		\$0	\$4,424,329	56%
	SC 64	Bells Hwy	3.330				
	SC 641	Confederate Hwy	4.080				
	SC 217	Lodge Hwy	1.730				
			1.520		\$0	\$212,145	100%
	S- 824	Marion St	0.080				
	S- 387	Shamrock Dr	0.090				
	S- 509	James St	0.160				
	S- 226	Lakeside Dr	0.290				
	S- 226	Ravenwood Rd	0.120				
	S- 583	Salley St	0.080				
	S- 584	Eckert St	0.080				
	S- 225	Ridgecrest Rd	0.140				
	S- 634	Fairview Ave	0.120				
	S- 276	Honeysuckle Ln	0.080				
	S- 469	Mystic Ln	0.280				
			0.930		\$0	\$169,523	100%
	S- 45	Round O Rd	0.930				
			1.890		\$0	\$477,788	100%
	SC 174	Palmetto Blvd	1.887				
	SC 174	Hwy 174	0.003				
			27.490		\$0	\$26,245,124	13%
	I- 95	Interstate 95	27.490				
			5.160		\$0	\$2,099,266	0%
	S- 24	Mount Carmel Rd	0.820				
	S- 45	Round O Rd	4.340				
			5.540		\$0	\$2,072,106	0%
	S- 662	Seventh St	0.170				
	S- 91	Mcdanieltown Rd	3.350				
	S- 253	Third St	0.240				
	S- 436	Clover Hill Rd	0.007				
	S- 436	Catholic Hill Cir	0.953				
	S- 439	Jasmine Dr	0.150				
	S- 489	Fifth St	0.120				
	S- 331	Bay St	0.370				
	S- 331	Furlong Dr	0.070				
	S- 751	Pulis St	0.110				
			11.040		\$0	\$4,849,804	0%
	SC 61	Augusta Hwy	9.090				
	SC 641	Confederate Hwy	1.950				
			1.500		\$293,000	\$0	0%
	SC 61	Augusta Hwy	1.500				
			1.240		\$0	\$197,427	100%
	SC 174	Hwy 174	1.240				
			5.970		\$216,512	\$0	0%
	S- 199	Maybank Ln	3.750				
	S- 199	Prices Bridge Ln	2.220				
			5.953		\$232,994	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 45	Round O Rd	5.953				
			18.852		\$379,080	\$0	0%
	SC 64	Bells Hwy	9.785		\$379,080	\$0	0%
	US 15	Jefferies Hwy	8.338				
	US 17	Ace Basin Pkwy	0.729		\$0	\$0	0%
	Rural Road Safety		78.027		\$3,548,094	\$4,940,624	2%
			13.251		\$0	\$3,955,351	13%
	SC 64	Charleston Hwy	13.203		\$0	\$0	13%
	SC 64	Hampton St	0.048		\$0	\$3,955,351	13%
	P037081		9.746		\$1,144,635	\$0	0%
	SC 303	Green Pond Hwy	9.746		\$1,144,635	\$0	0%
			18.850		\$500,001	\$0	0%
	SC 303	Green Pond Hwy	11.520		\$500,001	\$0	0%
	SC 64	Charleston Hwy	7.273		\$0	\$0	0%
	SC 64	Hampton St	0.057		\$0	\$0	0%
			7.710		\$921,250	\$0	0%
	SC 61	Augusta Hwy	7.710		\$921,250	\$0	0%
			5.930		\$394,567	\$0	0%
	SC 64	Charleston Hwy	5.930		\$394,567	\$0	0%
			11.040		\$0	\$985,273	0%
	SC 61	Augusta Hwy	9.090				
	SC 641	Confederate Hwy	1.950				
			10.000		\$10,000	\$0	0%
	SC 61	Augusta Hwy	10.000		\$10,000	\$0	0%
			1.500		\$577,642	\$0	0%
	SC 61	Augusta Hwy	1.500		\$577,642	\$0	0%
	Bridges		0.080	2	\$1,444,930	\$0	0%
			0.040	1	\$728,812	\$0	0%
	S- 74	Mill Pond Rd	0.040	1	\$728,812	\$0	0%
			0.040	1	\$716,118	\$0	0%
	S- 74	Mill Pond Rd	0.040	1	\$716,118	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Darlington			150.874		\$357,583	\$28,282,547	68%
Pavements			150.874		\$357,583	\$28,282,547	68%
			1.910		\$0	\$1,209,801	100%
	SC 34	E Bobo Newsom Hwy	0.500		\$0	\$1,209,801	100%
	SC 34	Harry Byrd Hwy	1.410		\$0	\$0	100%
			3.420		\$0	\$1,041,113	100%
	S- 23	W Old Camden Rd	3.420		\$0	\$1,041,113	100%
			1.660		\$0	\$246,940	100%
	US 52	S Main St	1.660		\$0	\$246,940	100%
			2.060		\$0	\$732,603	100%
	US 15 BUS	S Fifth St	2.060		\$0	\$732,603	100%
			24.919		\$0	\$398,820	100%
	S- 102	Fourteenth St	3.019		\$0	\$398,820	100%
	S- 13	S Center Rd	1.230		\$0	\$0	100%
	S- 13	N Center Rd	13.280		\$0	\$0	100%
	S- 35	S Charleston Rd	2.600		\$0	\$0	100%
	S- 65	High Point Rd	1.110		\$0	\$0	100%
	S- 16	Kelleybridge Rd	2.400		\$0	\$0	100%
	S- 54	Southborough Rd	1.280		\$0	\$0	100%
			1.565		\$0	\$1,205,192	100%
	S- 10	W Home Av	1.565		\$0	\$1,205,192	100%
			4.100		\$0	\$436,828	100%
	S- 39	New Market Rd	2.080		\$0	\$436,828	100%
	S- 824	Whippoorwill Rd	2.020		\$0	\$0	100%
			3.350		\$0	\$2,687,802	100%
	SC 34	Harry Byrd Hwy	3.350		\$0	\$2,687,802	100%
			2.850		\$0	\$1,291,277	100%
	US 401	Davis St	2.850		\$0	\$1,291,277	100%
			2.140		\$0	\$347,565	100%
	S- 41	Dovesville Hwy	2.140		\$0	\$347,565	100%
			2.370		\$0	\$360,963	100%
	SC 403	Oates Hwy	2.340		\$0	\$0	100%
	SC 403	No Name	0.030		\$0	\$0	100%
			0.900		\$0	\$304,851	100%
	US 52	N Governor Williams Hwy	0.900		\$0	\$304,851	100%
			5.630		\$0	\$454,527	100%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	100%
	S- 932	Forest Hills Dr	0.840		\$0	\$0	100%
	S- 1075	Birdsnest Rd	1.270		\$0	\$454,527	100%
	S- 1249	Anderson Farm Rd	1.710		\$0	\$0	100%
	S- 201	Brookwood Dr	1.080		\$0	\$0	100%
			3.730		\$0	\$723,950	100%
	S- 13	S Center Rd	1.750		\$0	\$723,950	100%
	S- 24	Floyds Rd	1.980		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 340	Timmonsville Hwy	4.680		\$0	\$2,332,839	100%
			4.680		\$0	\$2,332,839	100%
	S- 19	Hoffmeyer Rd	0.860		\$0	\$151,358	100%
			0.860				
	US 15	N Main St	1.270		\$0	\$225,247	100%
			1.270				
	S- 13	S Center Rd	1.190		\$357,583	\$0	0%
			1.190				
	S- 13	S Center Rd	5.930		\$0	\$1,514,247	70%
	S- 19	E Seven Pines St	1.940				
	S- 87	Sonoco Rd	3.670				
			0.320				
	S- 495	Georgetown Rd	8.830		\$0	\$168,228	100%
	S- 524	Greenfield Rd	5.220				
	S- 354	Rogers Rd	1.770				
			1.840				
	S- 699	Faith Rd	2.050		\$0	\$158,287	100%
	S- 918	Fox Hollow Dr	1.030				
			1.020				
	SC 34	Cashua Ferry Rd	2.060		\$0	\$217,005	100%
			2.060				
	S- 383	Blanding Dr	5.010		\$0	\$1,648,388	34%
	S- 84	S Railroad Av	0.930				
	S- 14	N Buchanan St	0.890				
	S- 76	Darlington Av	0.080				
	S- 76	Chesterfield Av	0.150				
	S- 185	Wells St	0.030				
	S- 179	W Mciver Rd	0.590				
	S- 289	Davis St	0.300				
	S- 408	Palmetto Rd	0.160				
	S- 255	Brockington Rd	1.440				
	S- 408 CON	Palmetto Rd	0.270				
			0.170				
	S- 35	S Charleston Rd	0.520		\$0	\$193,798	34%
			0.520				
	SC 34	Harry Byrd Hwy	1.400		\$0	\$1,276,303	34%
	SC 34	Pearl St	0.030				
			1.370				
	US 52	S Main St	1.940		\$0	\$938,450	34%
	US 52	N Governor Williams Hwy	0.660				
	US 52	S Governor Williams Hwy	0.554				
			0.726				
	S- 209	Weaver St	5.280		\$0	\$224,330	51%
	S- 512	River Bend Dr	4.330				
			0.950				
	SC 34	Cashua Ferry Rd	20.880		\$0	\$321,679	51%
	SC 403	Oates Hwy	7.340				
			13.510				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 403	No Name	0.030				
			11.670		\$0	\$2,882,639	14%
	S- 19	E Seven Pines St	2.350				
	S- 35	S Charleston Rd	3.980				
	S- 493	Bay Rd	1.880				
	S- 112	Swift Creek Rd	3.460				
			8.200		\$0	\$1,470,476	14%
	S- 39	New Market Rd	4.730				
	S- 63	Hummingbird St	1.960				
	S- 351	Russell Rd	1.370				
	S- 1180	Meadow Ln	0.140				
			8.500		\$0	\$3,117,039	14%
	US 15	S Fifth St	0.670				
	US 401	E Main St	0.140				
	US 401	W Main St	0.110				
	US 401	Davis St	2.040				
	US 401	Lamar Hwy	5.540				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Dillon			118.475		\$6,311,235	\$49,422,769	75%
Pavements			114.075		\$5,817,964	\$49,422,769	78%
			1.090		\$0	\$1,220,089	100%
	SC 38	Hwy 38 W	1.090		\$0	\$1,220,089	100%
			2.610		\$0	\$734,194	100%
	S- 130	S 4Th Ave	0.430		\$0	\$734,194	100%
	S- 39	W Main St	1.310		\$0	\$0	100%
	S- 78	E Calhoun St	0.870		\$0	\$0	100%
			0.920		\$0	\$394,849	100%
	SC 38	Hwy 38 E	0.920		\$0	\$394,849	100%
			3.380		\$0	\$536,256	100%
	SC 41	Hwy 41 S	3.380		\$0	\$536,256	100%
			1.740		\$0	\$226,053	100%
	S- 48	Bethel Rd	1.740		\$0	\$226,053	100%
			1.900		\$0	\$567,427	100%
	S- 23	Harlees Bridge Rd	1.900		\$0	\$567,427	100%
			2.579		\$0	\$216,617	100%
	S- 482	Homelight Rd	0.590		\$0	\$0	100%
	S- 481	S Longstreet Rd	1.829		\$0	\$216,617	100%
	S- 481	Homelight Rd	0.160		\$0	\$0	100%
			0.920		\$0	\$1,003,180	100%
	SC 38	Hwy 38 W	0.920		\$0	\$1,003,180	100%
			4.240		\$0	\$171,425	100%
	S- 45	Friendship Rd	2.790		\$0	\$0	100%
	S- 45	Lester Rd	0.270		\$0	\$171,425	100%
	S- 499	Pyerian Rd	1.180		\$0	\$0	100%
			0.500		\$0	\$131,847	100%
	S- 674	Enterprise Rd	0.500		\$0	\$131,847	100%
			1.050		\$0	\$210,424	100%
	SC 57	Hwy 57 S	1.050		\$0	\$210,424	100%
			0.550		\$0	\$182,055	100%
	US 301	Hwy 301 S	0.550		\$0	\$182,055	100%
			3.140		\$0	\$311,548	100%
	S- 102	E Washington St	0.103		\$0	\$311,548	100%
	S- 102	W Washington St	0.157		\$0	\$0	100%
	S- 216	S Macarthur Ave	0.480		\$0	\$0	100%
	S- 151	Bethea Ext	2.400		\$0	\$0	100%
			1.580		\$0	\$569,152	100%
	S- 25	Old Latta Hwy	1.580		\$0	\$569,152	100%
			1.340		\$0	\$1,418,875	100%
	SC 38	Hwy 38 W	1.340		\$0	\$1,418,875	100%
			1.090		\$0	\$197,835	100%
	SC 57	Hwy 57 S	0.800		\$0	\$197,835	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 57	Lockemy Hwy	0.290		\$0	\$0	100%
			1.006		\$0	\$243,508	100%
	S- 877	E Roosevelt St	0.066		\$0	\$0	100%
	S- 104	E Jefferson St	0.140		\$0	\$243,508	100%
	S- 203	E Roosevelt St	0.490		\$0	\$0	100%
	S- 536	John St	0.240		\$0	\$0	100%
	S- 731	N 20Th Ave	0.070		\$0	\$0	100%
			0.460		\$0	\$420,480	100%
	SC 917	E Main St	0.460				
			2.490		\$0	\$596,389	70%
	S- 23	Dothan Rd	0.006				
	S- 23	Judge Rd	1.434				
	S- 23	Haymount Rd	1.050				
			4.930		\$0	\$1,111,742	97%
	S- 136	Henry Ext	1.105				
	S- 136	Henry St	0.015				
	S- 857	Southwind Rd	0.280				
	S- 857	Pecan Grove	0.160				
	S- 740	Grady Rd	0.960				
	S- 174	Kemper Church Rd	1.770				
	S- 707	Camp Rd	0.560				
	S- 856	Christmas Rd	0.080				
			0.750		\$0	\$261,872	97%
	S- 292	E Countryside Rd	0.750				
			5.060		\$0	\$1,572,926	97%
	SC 34	W Main St	0.070				
	SC 34	Hwy 34 W	1.850				
	SC 57	Hwy 57 N	3.140				
			0.760		\$0	\$61,311	100%
	S- 175	Black Branch Rd	0.760				
			4.440		\$0	\$101,672	100%
	S- 286	Red Rd	2.490				
	S- 192	Judson Rd	1.950				
			1.590		\$0	\$166,737	100%
	SC 57	Hwy 57 S	1.590				
			18.010		\$0	\$30,941,419	0%
	I- 95	Interstate 95	18.010				
			18.010		\$5,817,964	\$0	0%
	I- 95	Interstate 95	18.010				
			4.680		\$0	\$131,840	51%
	S- 23	Dothan Rd	4.676				
	S- 23	Judge Rd	0.004				
			2.110		\$0	\$264,258	51%
	SC 57	Hwy 57 S	2.110				
			5.820		\$0	\$367,244	100%
	US 301	Hwy 301 S	4.072				
	US 301	S Richardson St	0.352				
	US 301	N Richardson St	0.458				
	US 301	Hwy 301 N	0.938				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.630		\$0	\$1,376,627	0%
	S- 102	E Washington St	0.260				
	S- 564	Old Depot Rd	0.060				
	S- 38		4.040		\$0	\$0	0%
	S- 551	Bonsal Ct	0.270				
			4.050		\$0	\$1,256,726	0%
	S- 23	Haymount Rd	3.050				
	S- 292	E Countryside Rd	1.000				
			1.070		\$0	\$666,107	0%
	SC 38	Hwy 38 W	1.070				
			5.580		\$0	\$1,790,084	0%
	SC 57	Hwy 57 N	5.580				
Rural Road Safety			4.400		\$493,270	\$0	0%
			2.700		\$493,270	\$0	0%
	I- 95	Interstate 95	2.700		\$493,270	\$0	0%
			1.700		\$0	\$0	0%
	I- 95	Interstate 95	1.700				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Dorchester			131.529		\$9,647,360	\$30,255,249	76%
	Pavements		94.442		\$8,006,370	\$24,866,433	86%
			1.570		\$0	\$954,395	100%
	SC 173	School St	1.570		\$0	\$954,395	100%
			4.770		\$0	\$1,168,752	100%
	S- 155	E 2Nd St N	0.300		\$0	\$1,168,752	100%
	S- 155	W 2Nd St N	0.640		\$0	\$0	100%
	S- 186	E 4Th St N	0.200		\$0	\$0	100%
	S- 186	W 4Th St N	0.730		\$0	\$0	100%
	S- 188	E 1St St N	0.310		\$0	\$0	100%
	S- 188	W 1St St N	0.620		\$0	\$0	100%
	S- 197	E 3Rd St S	0.200		\$0	\$0	100%
	S- 197	W 3Rd St S	0.200		\$0	\$0	100%
	S- 208	N Magnolia St	0.890		\$0	\$0	100%
	S- 208	S Magnolia St	0.090		\$0	\$0	100%
	S- 357	W 1St St N	0.590		\$0	\$0	100%
			2.140		\$0	\$975,974	100%
	US 78	Johnston Ave	0.524		\$0	\$975,974	100%
	US 78	Badham Dr	1.616		\$0	\$0	100%
			1.960		\$0	\$752,259	100%
	S- 19	Wire Rd	1.960		\$0	\$752,259	100%
			4.410		\$0	\$496,176	100%
	US 17 ALT	S Main St	0.980		\$0	\$0	100%
	US 17 ALT	Boone Hill Rd	1.550		\$0	\$496,176	100%
	US 17 ALT		0.010		\$0	\$0	100%
	US 78	W 5Th St N	1.870		\$0	\$0	100%
			3.280		\$0	\$351,538	100%
	US 178	W Main St	3.280		\$0	\$351,538	100%
			0.400		\$0	\$81,608	100%
	S- 22	Orangeburg Rd	0.400		\$0	\$81,608	100%
			1.870		\$0	\$817,089	100%
	S- 19	Wire Rd	1.870		\$0	\$817,089	100%
			1.630		\$0	\$846,057	100%
	SC 27	Church St	0.542		\$0	\$0	100%
	SC 27	Givhans Rd	0.010		\$0	\$846,057	100%
	SC 27	Ridgeville Rd	1.078		\$0	\$0	100%
			4.080		\$0	\$1,583,260	100%
	US 78	Dorange Rd	3.565		\$0	\$1,583,260	100%
	US 78	Johnston Ave	0.515		\$0	\$0	100%
			0.450		\$0	\$114,729	100%
	S- 22	Orangeburg Rd	0.450		\$0	\$114,729	100%
			4.510		\$0	\$721,408	100%
	US 15	Us 15 Hwy S	2.710		\$0	\$0	100%
	SC 165	Deleamar Hwy	1.800		\$0	\$721,408	100%
			6.500		\$0	\$932,801	100%
	SC 61	Ashley River Rd	6.500		\$0	\$932,801	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.960		\$0	\$383,668	100%
	SC 642	Dorchester Rd	1.960		\$0	\$383,668	100%
			1.620		\$0	\$216,599	100%
	S- 74	S Hampton St	0.240		\$0	\$0	100%
	S- 215	S Pine St	0.310		\$0	\$0	100%
	S- 121	S Hickory St	0.180		\$0	\$216,599	100%
	S- 367	Clifton St	0.220		\$0	\$0	100%
	S- 678	Greenwave Blvd	0.320		\$0	\$0	100%
	S- 789	Deming Way	0.350		\$0	\$0	100%
			8.394		\$0	\$700,000	100%
	SC 61	Sc 61 Hwy	8.394				
			1.840		\$0	\$886,524	90%
	S- 19	Wire Rd	1.260		\$0	\$886,524	90%
	S- 19	Ridge Rd	0.580		\$0	\$0	90%
			3.668		\$0	\$363,438	90%
	S- 22	Dawson Branch Rd	1.028		\$0	\$363,438	90%
	S- 326	Twin Lake Dr	1.130		\$0	\$0	90%
	S- 390	Roberts Rd	0.490		\$0	\$0	90%
	S- 436	Rose Ln	0.480		\$0	\$0	90%
	S- 502	Rose Ln	0.070		\$0	\$0	90%
	S- 503	Arbor Rd	0.470		\$0	\$0	90%
			1.876		\$0	\$2,392,949	90%
	US 78	E 5Th St N	0.076		\$0	\$0	90%
	SC 642	Dorchester Rd	1.800		\$0	\$2,392,949	90%
			1.100		\$0	\$186,628	100%
	S- 22	Orangeburg Rd	1.100				
			1.600		\$0	\$302,325	100%
	US 78	Us 78 Hwy	1.600				
			2.680		\$0	\$1,253,062	100%
	S- 19	Ridge Rd	2.680				
			0.970		\$0	\$1,524,089	56%
	NULL		0.000				
	SC 642	Dorchester Rd	0.970				
			3.100		\$0	\$1,225,734	56%
	S- 50	Seven Mile Rd	2.820				
	S- 412	Parniece St	0.100				
	S- 416	Celebrity Dr	0.120				
	S- 408	Elizabeth St	0.060				
			0.764		\$0	\$1,427,799	56%
	SC 165	Berlin G Myers Pkwy	0.764				
			1.050		\$0	\$184,236	100%
	S- 700	Tupalo Dr	0.110				
	S- 391	Tupalo Dr	0.300				
	S- 701	Tupalo Dr	0.300				
	S- 702	Oak Dr	0.340				
			0.610		\$0	\$129,523	100%
	S- 58	Mallard Rd	0.610				
			1.500		\$0	\$253,176	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 78	Us 78 Hwy	1.500				
			6.290		\$4,961,916	\$0	0%
	US 15	Us 15 Hwy N	6.290				
			2.200		\$0	\$417,270	86%
	SC 453	Judge St	2.200				
			9.710		\$3,044,454	\$0	0%
	I- 26	Interstate 26	9.710				
			2.810		\$0	\$1,458,836	0%
	S- 161	Gum Branch Rd	2.810				
			3.130		\$0	\$1,764,533	0%
	S- 19	S Main St	0.270				
	S- 19	Ridge Rd	2.090				
	S- 167	Academy Rd	0.770				
	Rural Road Safety		37.087		\$1,640,990	\$5,388,816	37%
			9.107		\$766,310	\$0	0%
	US 17 ALT	Us 17-A Hwy S	9.107		\$766,310	\$0	0%
			6.500		\$0	\$1,489,606	100%
	SC 61	Ashley River Rd	6.500		\$0	\$1,489,606	100%
			8.517		\$411,480	\$0	0%
	SC 165	Delemar Hwy	8.517		\$411,480	\$0	0%
			8.394		\$0	\$3,899,210	100%
	SC 61	Sc 61 Hwy	8.394		\$0	\$3,899,210	100%
			4.569		\$463,200	\$0	0%
	SC 61	Beech Hill Rd	4.569		\$463,200	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Edgefield			162.990		\$118,132	\$34,129,088	72%
Pavements			111.235		\$0	\$27,690,724	83%
			4.300		\$0	\$2,406,595	100%
	SC 19	Hwy 19	4.300		\$0	\$2,406,595	100%
			4.670		\$0	\$1,441,413	100%
	US 25	Hwy 25 N	4.670		\$0	\$1,441,413	100%
			3.120		\$0	\$972,276	100%
	S- 39	Old Chappell Ferry Rd	3.120		\$0	\$972,276	100%
			2.450		\$0	\$798,346	100%
	US 25	Hwy 25 N	2.450		\$0	\$798,346	100%
			3.000		\$0	\$1,144,656	100%
	S- 143	Garrett Rd	3.000		\$0	\$1,144,656	100%
			2.320		\$0	\$866,985	100%
	SC 430	Crest Rd	2.140		\$0	\$866,985	100%
	SC 430 CON	Crest Rd	0.070		\$0	\$0	100%
	SC 430 CON	Meeting St Rd	0.110		\$0	\$0	100%
			3.790		\$0	\$377,089	100%
	SC 230	W Martintown Rd	3.790		\$0	\$377,089	100%
			2.830		\$0	\$211,169	100%
	S- 35	Walker Rd	2.830		\$0	\$211,169	100%
			4.920		\$0	\$19,329	100%
	S- 21	Long Cane Rd	2.470		\$0	\$19,329	100%
	S- 40	Country Club Rd	2.060		\$0	\$0	100%
	S- 40	Star Rd	0.390		\$0	\$0	100%
			3.080		\$0	\$138,520	100%
	US 25	Augusta Rd	3.080		\$0	\$138,520	100%
			16.180		\$0	\$62,192	100%
	US 378	Hill St	0.400		\$0	\$0	100%
	US 378	Hwy 378 W	6.320		\$0	\$62,192	100%
	US 378	Hwy 378 E	9.460		\$0	\$0	100%
			2.900		\$0	\$198,301	100%
	S- 35	Walker Rd	2.900		\$0	\$198,301	100%
			2.180		\$0	\$695,452	100%
	S- 143	Garrett Rd	2.180		\$0	\$695,452	100%
			2.480		\$0	\$894,575	100%
	SC 230	Martintown Rd	2.480		\$0	\$894,575	100%
			2.850		\$0	\$289,364	100%
	S- 74	Roland Ave	1.280		\$0	\$0	100%
	S- 292	Lakeview Dr	0.560		\$0	\$289,364	100%
	S- 41	Sunset Dr	0.110		\$0	\$0	100%
	S- 41	Lakeview Dr	0.390		\$0	\$0	100%
	S- 41	Edisto St	0.510		\$0	\$0	100%
			1.600		\$0	\$186,416	100%
	SC 230	W Martintown Rd	1.540		\$0	\$186,416	100%
	SC 230	Martintown Rd	0.060		\$0	\$0	100%
			3.980		\$0	\$331,460	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 10	Bauskett St	3.980				
			2.090		\$0	\$895,208	100%
	S- 34	Sweetwater Rd	2.090				
			2.015		\$0	\$744,531	100%
	S- 61	Gilgal Rd	1.955		\$0	\$744,531	100%
	S- 61 CON	Gilgal Rd	0.060		\$0	\$0	100%
			5.070		\$0	\$2,161,606	100%
	SC 230	Martintown Rd	5.070				
			4.540		\$0	\$1,522,851	60%
	S- 75	Airport Rd	4.540				
			0.780		\$0	\$284,665	100%
	S- 368	Cedar Creek Rd	0.780				
			1.450		\$0	\$141,978	100%
	S- 225	W Five Notch Rd	1.450				
			0.270		\$0	\$48,763	100%
	S- 484	Maple Dr	0.270				
			3.330		\$0	\$326,800	100%
	SC 191	Hwy 191	3.330				
			2.610		\$0	\$1,058,323	7%
	S- 61	Gilgal Rd	2.610				
			4.570		\$0	\$2,263,337	7%
	SC 230	Martintown Rd	3.830				
	SC 23	Hwy 23 W	0.740				
			0.480		\$0	\$307,594	7%
	SC 23	Hwy 23 W	0.480				
			0.330		\$0	\$249,662	0%
	S- 143	Garrett Rd	0.330				
			0.200		\$0	\$187,959	0%
	S- 494	Trailside Dr	0.200				
			6.240		\$0	\$2,289,934	16%
	S- 34	Sweetwater Rd	6.240				
			3.310		\$0	\$1,029,355	16%
	S- 507	Sweetwater Ct	0.470				
	S- 404	Morgan-Bussey Rd	2.740				
	S- 362	Cedar Ln	0.100				
			5.520		\$0	\$3,048,092	16%
	SC 23	Hwy 23 W	5.300				
	SC 23	Jeter St	0.220				
			1.780		\$0	\$95,930	100%
	SC 230	W Martintown Rd	1.780				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			51.755		\$118,132	\$6,438,364	43%
			4.670		\$0	\$320,618	100%
	US 25	Hwy 25 N	4.670		\$0	\$320,618	100%
			1.760		\$0	\$80,272	100%
	US 25	Hwy 25 N	1.760		\$0	\$80,272	100%
			2.450		\$0	\$169,016	100%
	US 25	Hwy 25 N	2.450		\$0	\$169,016	100%
			12.425		\$0	\$995,646	100%
	US 25	Hwy 25 N	10.700				
	US 25	No Name	1.725				
			3.080		\$39,457	\$0	0%
	US 25	Augusta Rd	3.080		\$39,457	\$0	0%
			13.390		\$78,675	\$0	0%
	US 25	Buncombe St	0.310		\$0	\$0	0%
	US 25	Hwy 25 N	11.240		\$0	\$0	0%
	US 25	No Name	1.840		\$78,675	\$0	0%
			5.660		\$0	\$133,845	100%
	US 25	Edgefield Rd	5.660		\$0	\$0	100%
	NULL		0.000		\$0	\$133,845	100%
			2.730		\$0	\$2,277,109	0%
	US 25	Edgefield Rd	2.730				
			5.590		\$0	\$2,461,857	0%
	US 25	Augusta Rd	4.310				
	US 25	Edgefield Rd	1.280				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Fairfield			87.560		\$376,702	\$25,940,445	62%
Pavements			61.860		\$0	\$25,659,727	68%
			2.360		\$0	\$1,838,392	100%
	SC 215	State Highway 215 S	2.360		\$0	\$1,838,392	100%
			2.030		\$0	\$921,096	100%
	S- 159	Longleaf Rd	1.250		\$0	\$921,096	100%
	S- 82	W Calhoun St	0.780		\$0	\$0	100%
			3.210		\$0	\$465,150	100%
	SC 200	State Highway 200	2.770		\$0	\$465,150	100%
	SC 200	Hwy 200	0.440		\$0	\$0	100%
			0.960		\$0	\$118,324	100%
	S- 30	E Peach Rd	0.960		\$0	\$118,324	100%
			2.590		\$0	\$2,102,404	100%
	SC 215	State Highway 215 S	2.590		\$0	\$2,102,404	100%
			2.750		\$0	\$897,623	100%
	S- 70	Reservoir Rd	2.750		\$0	\$897,623	100%
			1.930		\$0	\$228,040	100%
	S- 30	W Peach Rd	1.930		\$0	\$228,040	100%
			1.490		\$0	\$320,711	100%
	S- 216	Hillcrest Dr	0.090		\$0	\$0	100%
	S- 217	W Woodward St	0.100		\$0	\$0	100%
	S- 57	E High St	0.100		\$0	\$0	100%
	S- 58	S Zion St	0.270		\$0	\$0	100%
	S- 58	N Zion St	0.710		\$0	\$0	100%
	S- 88	E Moultrie St	0.110		\$0	\$0	100%
	S- 117	Winn St	0.110		\$0	\$320,711	100%
			2.630		\$0	\$457,210	100%
	SC 200	State Highway 200	2.620		\$0	\$457,210	100%
	SC 200	Miles Rd	0.010		\$0	\$0	100%
			2.170		\$0	\$839,640	100%
	S- 93	Devils Race Track Rd	2.170		\$0	\$839,640	100%
			2.620		\$0	\$2,302,961	100%
	SC 215	State Highway 215 S	2.620		\$0	\$2,302,961	100%
			0.850		\$0	\$105,634	100%
	S- 47	Grover Wilson Rd	0.850		\$0	\$105,634	100%
			1.100		\$0	\$189,676	100%
	SC 200	State Highway 200	1.100		\$0	\$189,676	100%
			1.710		\$0	\$277,171	76%
	S- 25	School Rd	0.350		\$0	\$0	76%
	S- 25	No Name	0.070		\$0	\$0	76%
	S- 80	W Liberty St	0.480		\$0	\$0	76%
	S- 80	E Liberty St	0.110		\$0	\$0	76%
	S- 387	Tanglewood Ln	0.280		\$0	\$0	76%
	S- 387	Tanglewood Ct	0.160		\$0	\$0	76%
	S- 249	Tanglewood Ln	0.260		\$0	\$277,171	76%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.700		\$0	\$1,155,085	76%
	S- 41	Old River Rd	2.440		\$0	\$1,155,085	76%
	S- 82	W Calhoun St	0.260		\$0	\$0	76%
			4.270		\$0	\$2,571,058	76%
	SC 34	Newberry Rd	1.570		\$0	\$0	76%
	SC 213	State Highway 215 S	2.700		\$0	\$2,571,058	76%
			3.310		\$0	\$1,040,543	100%
	S- 151	Old Windmill Rd	3.310				
			1.080		\$0	\$121,753	100%
	S- 362	Cowhorn Rd	1.080				
			2.590		\$0	\$117,207	100%
	S- 46	Smallwood Rd	2.590				
			2.280		\$0	\$873,599	67%
	S- 102	Doty Rd	0.260				
	S- 197	Sims St	0.070				
	S- 282	Douglas 1 Rd	0.080				
	S- 195	Fagan Rd	0.910				
	S- 118	W Eleventh St	0.420				
	S- 118	E Eleventh St	0.320				
	S- 319	Maple St	0.130				
	S- 320	Chestnut St	0.090				
			3.350		\$0	\$2,044,784	67%
	SC 215	State Highway 215 S	2.780				
	SC 215	Hwy 215 S	0.400				
	SC 215	No Name	0.170				
			0.400		\$0	\$149,904	100%
	S- 151	Park Rd	0.400				
			6.510		\$0	\$2,724,142	98%
	US 321	Us Highway 321 S	6.510				
			3.830		\$0	\$1,958,207	0%
	S- 41	Old River Rd	1.330				
	S- 151	Park Rd	2.500				
			1.430		\$0	\$1,162,126	0%
	S- 56	E College St	0.120				
	S- 56	W College St	0.829				
	S- 56	W College St Ext	0.121				
	S- 56	Greene St	0.050				
	S- 193	Elm St	0.160				
	S- 319	Maple St	0.050				
	S- 320	Chestnut St	0.100				
			1.150		\$0	\$327,647	0%
	SC 200	State Highway 200	1.150				
			0.560		\$0	\$349,639	0%
	S- 166	Crane St	0.080		\$0	\$349,639	0%
	S- 316	Sandifer Rd	0.360		\$0	\$0	0%
	S- 308	Winter St	0.120		\$0	\$0	0%
			25.700		\$376,702	\$280,717	36%
	Rural Road Safety		17.630		\$250,401	\$0	0%
	SC 215	State Highway 215 S	1.450		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 215	Hwy 215 N	0.160		\$0	\$0	0%
	SC 215	State Highway 215 N	11.760		\$0	\$0	0%
	I- 77	Interstate 77	1.570		\$250,801	\$0	0%
	SC 213	State Highway 215 S	2.690		\$0	\$0	0%
			0.450		\$126,300	\$0	0%
	I- 77	Interstate 77	0.450		\$126,300	\$0	0%
			4.270		\$0	\$32,254	76%
	SC 34	Newberry Rd	1.570		\$0	\$0	76%
	SC 213	State Highway 215 S	2.700		\$0	\$32,254	76%
			3.350		\$0	\$248,464	67%
	SC 215	State Highway 215 S	2.780				
	SC 215	Hwy 215 S	0.400				
	SC 215	No Name	0.170				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Florence			196.598		\$5,817,964	\$78,871,054	71%
Pavements			196.598		\$5,817,964	\$78,871,054	71%
			4.090		\$0	\$861,981	100%
	S- 360	Hyman Road	4.090		\$0	\$861,981	100%
			3.180		\$0	\$2,042,347	100%
	US 52	N Ron Mcnair Blvd	0.238		\$0	\$0	100%
	US 52	S Ron Mcnair Blvd	2.792		\$0	\$2,042,347	100%
	US 52	Us Hwy 52	0.150		\$0	\$0	100%
			2.367		\$0	\$2,276,140	100%
	SC 327	N Williston Road	2.367		\$0	\$2,276,140	100%
			1.420		\$0	\$2,127,064	100%
	S- 12	S Church St	1.420		\$0	\$2,127,064	100%
			30.110		\$0	\$386,884	100%
	US 378	W Highway 378 Bypass	2.880		\$0	\$0	100%
	US 378	W Turbeville Hwy	6.684		\$0	\$386,884	100%
	US 378	Turbeville Hwy	0.196		\$0	\$0	100%
	US 378	E Highway 378 Bypass	0.740		\$0	\$0	100%
	US 76	E Palmetto St	12.520		\$0	\$0	100%
	US 76	W Palmetto St	6.870		\$0	\$0	100%
	US 76	Pisgah Road	0.220		\$0	\$0	100%
			5.120		\$0	\$1,146,594	100%
	US 301	Freedom Blvd	3.420		\$0	\$1,146,594	100%
	US 301	No Name	1.700				
			4.050		\$0	\$704,244	100%
	S- 358	E Ashby Road	1.800		\$0	\$704,244	100%
	S- 588	Third Loop Road	2.250		\$0	\$0	100%
			1.520		\$0	\$128,389	100%
	US 76	E Palmetto St	1.520		\$0	\$128,389	100%
			5.220		\$0	\$623,861	100%
	S- 147	W Old No 4 Hwy	5.220		\$0	\$623,861	100%
			4.730		\$0	\$147,923	100%
	S- 1799	Lebanon Road	2.980		\$0	\$147,923	100%
	S- 889	Dennis Road	1.750		\$0	\$0	100%
			7.680		\$0	\$936,423	100%
	SC 541	W Old No 4 Hwy	0.620		\$0	\$936,423	100%
	SC 541	Salem Road	6.456		\$0	\$0	100%
	SC 541	Salem Rd	0.604		\$0	\$0	100%
			3.000		\$0	\$911,644	100%
	US 52	S Irby St	3.000		\$0	\$911,644	100%
			0.900		\$0	\$1,148,977	100%
	S- 12	S Church St	0.490		\$0	\$1,148,977	100%
	S- 12	E Lucas St	0.210		\$0	\$0	100%
	S- 12	W Lucas St	0.200		\$0	\$0	100%
			5.357		\$0	\$448,055	100%
	S- 84	Old Creek Road	3.410		\$0	\$448,055	100%
	S- 881	Borkowitz Road	1.947		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.270		\$0	\$658,219	100%
	SC 341	N Lynchburg Hwy	1.270		\$0	\$658,219	100%
			1.220		\$0	\$867,635	100%
	SC 41	N Geogetown Hwy	0.700		\$0	\$867,635	100%
	SC 41	Kingsburg Hwy	0.520		\$0	\$0	100%
			5.060		\$0	\$2,968,384	100%
	US 378	E Myrtle Beach Hwy	1.470		\$0	\$2,968,384	100%
	US 52	W Lucas St	3.040		\$0	\$0	100%
	US 52	N Irby St	0.550		\$0	\$0	100%
			5.318		\$0	\$504,632	100%
	S- 1007	Cox Road	2.040		\$0	\$504,632	100%
	S- 1064	W Shirley Road	1.418		\$0	\$0	100%
	S- 634	Whispering Pines Road	1.860		\$0	\$0	100%
			6.780		\$0	\$2,458,905	100%
	S- 13	Hoffmeyer Road	0.770		\$0	\$2,458,905	100%
	S- 57	S Old River Road	2.320		\$0	\$0	100%
	S- 57	Old River Road	1.680		\$0	\$0	100%
	S- 56	W Camp Branch Road	2.010		\$0	\$0	100%
			9.850		\$0	\$3,873,647	100%
	US 76	W Smith St	0.630		\$0	\$0	100%
	US 76	E Smith St	0.100		\$0	\$0	100%
	SC 403	S Brockington St	0.210		\$0	\$0	100%
	SC 403	N Brockington St	1.800		\$0	\$0	100%
	SC 341	E Main St	2.390		\$0	\$3,873,647	100%
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	100%
			4.360		\$0	\$206,975	100%
	S- 136	Stagecoach Road	4.360				
			1.740		\$0	\$252,852	100%
	US 301	Freedom Blvd	0.640		\$0	\$252,852	100%
	US 378 BUS	E Myrtle Beach Hwy	1.100		\$0	\$0	100%
			7.810		\$0	\$2,223,619	70%
	S- 35	W John Paul Jones Road	3.310				
	S- 57	S Old River Road	4.500				
			3.306		\$0	\$1,991,458	100%
	S- 86	Bass Road	0.796				
	S- 10	E Loop Road	0.310				
	S- 10	W Loop Road	0.480				
	S- 1000	Turner Road	0.730				
	S- 498	Frontage Road Way	0.167				
	S- 498	Frontage Road	0.483				
	S- 925	Gilbert Dr	0.340				
			0.880		\$0	\$407,735	100%
	S- 29	N Cashua Dr	0.880				
			2.400		\$0	\$1,149,589	100%
	US 378 BUS	W Main St	2.080				
	US 378 BUS	Pamplico Hwy	0.320				
			3.680		\$0	\$2,491,379	100%
	US 76	E Palmetto St	3.560				
	US 76	W Palmetto St	0.120				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.210		\$0	\$242,480	100%
	S- 26	N Williston Road	0.970				
	S- 112	S Ebenezer Road	0.240				
			1.750		\$0	\$185,127	100%
	S- 722	Bannockburn Road	1.750				
			1.880		\$0	\$481,548	100%
	US 52	S Irby St	1.880				
			3.990		\$0	\$30,941,419	0%
	I- 95	Interstate 95	3.990				
			3.910		\$5,817,964	\$0	0%
	I- 95	Interstate 95	3.910				
			1.930		\$0	\$233,363	51%
	S- 1574	Heyward Ct	0.090				
	S- 560	S Eaddy Ford Road	1.840				
			2.520		\$0	\$417,835	51%
	S- 473	S Parker Dr	0.720				
	S- 576	Old Ebenezer Road	1.130				
	S- 587	Bellevue Dr	0.670				
			3.330		\$0	\$200,024	51%
	SC 41	Kingsburg Hwy	3.330				
			11.910		\$0	\$293,059	51%
	US 52	Us Hwy 52	10.543				
	US 52	S Irby St	1.360				
	US 52	No Name	0.007				
			7.450		\$0	\$2,463,243	9%
	S- 179	N Orange St	0.580				
	S- 179	S Orange St	0.080				
	S- 326	Bozy Road	0.030				
	S- 289	Charles St	0.190				
	S- 1418	Chisolm Trl	0.190				
	S- 537	Bozy Road	0.450				
	S- 537	Old Charleston Road	0.190				
	S- 112	Pisgah Road	0.600				
	S- 1179	W Market St	0.444				
	S- 1179	E Market St	0.056				
	S- 1235	S Stadium Road	0.510				
	S- 1456	Dalton Rd	0.490				
	S- 1457	Cecil Rd	0.320				
	S- 1510	Sand Pit Road	1.510				
	S- 1752	Kight Road	0.200				
	S- 579	Garland St	0.260				
	S- 615	Brockwood Dr	0.120				
	S- 813	Dansing St	0.150				
	S- 1416	N Laredo Trl	0.330				
	S- 1417	N Laredo Trl	0.030				
	S- 1417	W Laredo Trl	0.140				
	S- 1419	Pancho Lane	0.070				
	S- 1631	S Whitestone Dr	0.003				
	S- 1631	S Cascade Ave	0.287				
	S- 1765	S Mexicali Trl	0.220				
			11.670		\$0	\$4,152,276	9%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 12	S Church St	0.660				
	S- 35	W John Paul Jones Road	3.380				
	S- 63	Mechanicsville Road	0.820				
	S- 58	Vox Hwy	2.790				
	S- 925	S Mccurdy Road	2.700				
	S- 12 MLC	Barringer St	0.960				
	S- 1491	S Knollwood Road	0.360				
			8.530		\$0	\$3,276,178	9%
	US 301	Freedom Blvd	1.540				
	SC 341	Lake City Hwy	4.650				
	SC 341	W Broadway St	0.540				
	SC 341	E Broadway St	0.810				
	US 378 BUS	E Main St	0.150				
	US 378 BUS	N Church St	0.660				
	US 378 BUS	S Irby St	0.130				
	US 378 BUS	No Name	0.050				
			4.100		\$0	\$2,038,945	9%
	US 378	W Highway 378 Bypass	2.880				
	US 378	W Turbeville Hwy	0.150				
	US 378	E Highway 378 Bypass	0.740				
	US 378	No Name	0.190				
	US 76 CON	David H Mcleod Blvd	0.140				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Georgetown			178.155		\$0	\$54,342,660	79%
Pavements			114.708		\$0	\$38,483,818	83%
			1.410		\$0	\$414,727	100%
	US 521 BUS	E Main St	0.400		\$0	\$414,727	100%
	US 521 BUS	W Main St	1.010		\$0	\$0	100%
			3.440		\$0	\$734,431	100%
	SC 41 BUS	S Morgan Ave	1.930		\$0	\$734,431	100%
	SC 41 BUS	N Morgan Ave	1.510		\$0	\$0	100%
			0.980		\$0	\$153,517	100%
	S- 35	Schoolhouse Dr	0.980		\$0	\$153,517	100%
			7.237		\$0	\$314,071	100%
	US 17	Ocean Hwy S	7.237		\$0	\$0	100%
			10.000		\$0	\$790,174	100%
	US 701	N Fraser St	10.000		\$0	\$0	100%
			2.563		\$0	\$1,174,288	100%
	S- 20	E Main St	0.093		\$0	\$0	100%
	S- 161	W Church St	0.790		\$0	\$1,174,288	100%
	S- 449	Martin Luther King Rd	1.480		\$0	\$0	100%
	S- 717	Reservoir St	0.200		\$0	\$0	100%
			3.510		\$0	\$2,107,972	100%
	US 17 ALT	Saints Delight Rd	3.510		\$0	\$2,107,972	100%
			3.820		\$0	\$2,355,221	100%
	US 17 ALT	Saints Delight Rd	3.820		\$0	\$2,355,221	100%
			2.250		\$0	\$1,028,456	100%
	S- 124	Greentown Rd	0.330		\$0	\$1,028,456	100%
	S- 387	Walker Rd	1.920		\$0	\$0	100%
			2.880		\$0	\$362,050	100%
	S- 52	Plantersville Rd	2.880		\$0	\$362,050	100%
			2.630		\$0	\$1,647,377	100%
	SC 41	County Line Rd	2.630		\$0	\$1,647,377	100%
			9.780		\$0	\$9,406,580	100%
	US 17	Ocean Hwy S	4.727		\$0	\$0	100%
	US 17	Church St	1.000		\$0	\$9,406,580	100%
	US 17	Ocean Hwy	0.433		\$0	\$0	100%
	US 17 ALT	Highmarket St	3.470		\$0	\$0	100%
	US 17 ALT	Exchange St	0.150		\$0	\$0	100%
			0.910		\$0	\$613,825	100%
	US 521	County Line Rd	0.910		\$0	\$613,825	100%
			0.478		\$0	\$126,883	100%
	S- 392	Wesley Rd	0.478		\$0	\$126,883	100%
			2.270		\$0	\$425,222	100%
	SC 41	County Line Rd	0.330		\$0	\$425,222	100%
	SC 513	Pleasant Hill Dr	1.940		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 521	County Line Rd	0.890		\$0	\$354,958	100%
	US 521	Hwy 521 Byp	0.290		\$0	\$0	100%
			0.600		\$0	\$354,958	100%
	S- 62	Wachesaw Rd	1.950		\$0	\$830,438	100%
	S- 161	W Church St	0.490		\$0	\$0	100%
	S- 106	N Merriman Rd	0.300		\$0	\$0	100%
	S- 106	N Merriman Rd	1.060		\$0	\$830,438	100%
	S- 106	S Merriman Rd	0.100		\$0	\$0	100%
	S- 58	N Farr Ave	2.590		\$0	\$268,348	100%
	S- 450	Petigru Dr	0.800		\$0	\$0	100%
	S- 454	Tom Cribb Rd	0.650		\$0	\$268,348	100%
	S- 557	Murrells Inlet Rd	0.250		\$0	\$0	100%
	S- 557	Murrells Inlet Rd	0.890		\$0	\$0	100%
	SC 261	Pleasant Hill Dr	6.410		\$0	\$2,851,903	100%
	US 17 ALT	Saints Delight Rd	5.510		\$0	\$2,851,903	100%
	US 17	Ocean Hwy S	0.900		\$0	\$0	100%
			0.920		\$0	\$289,098	100%
	S- 387	Walker Rd	1.970		\$0	\$974,400	100%
	S- 106	S Merriman Rd	1.000				
	S- 106	Bourne St	0.501				
	S- 106	Bourne St	0.469				
	S- 42	Pennyroyal Rd	10.330		\$0	\$99,981	100%
	S- 325	Wedgefield Rd	9.110				
	S- 325	Wedgefield Rd	1.220				
	S- 359	West St	0.480		\$0	\$78,707	100%
	S- 359	Ridge St	0.210				
	S- 359	Ridge St	0.270				
	US 521 BUS	E Main St	2.010		\$0	\$262,720	100%
	US 521 BUS	Georgetown Hwy	0.340				
	US 521 BUS	Georgetown Hwy	1.670				
	S- 114	Little Tony Ave	3.340		\$0	\$966,598	76%
	S- 20	Gapway Rd	0.280				
	S- 81	E Ashland St	2.080				
	S- 46	Waverly Rd	0.490				
	S- 444	Waverly Rd	0.380				
	S- 444	Basswood St	0.110				
	S- 302	Litchfield Dr	0.450		\$0	\$241,384	76%
	S- 302	Norris Dr	0.400				
	S- 302	Norris Dr	0.050				
	SC 261	Pleasant Hill Dr	8.470		\$0	\$2,549,312	76%
	SC 261	Choppee Rd	3.530				
	US 17 ALT	County Line Rd	1.150				
	US 17 ALT	County Line Rd	3.790				
	S- 103	Fraser St	7.370		\$0	\$1,801,511	24%
	S- 103	Dock St	0.010				
	S- 103	No Name	0.129				
	S- 103	No Name	0.261				
	S- 62	Wachesaw Rd	2.170				
	S- 10	Myrtle Ave	1.740				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 478	Columbus Rd	1.540				
	S- 878	Old Kings Hwy	1.220				
	S- 391	Old Kings Hwy	0.300				
			5.450		\$0	\$1,381,742	24%
	S- 514	Summit Ave	0.710				
	S- 10	Myrtle Ave	0.150				
	S- 10	1St St	0.090				
	S- 10	Atlantic Ave	0.600				
	S- 264	Exodus Dr	3.230				
	S- 765	Mention Ave	0.670				
			6.490		\$0	\$3,375,266	24%
	SC 261	Choppee Rd	3.620				
	US 701	N Fraser St	2.870				
			1.430		\$0	\$502,658	0%
	US 17	Ocean Hwy	1.430				
Rural Road Safety			63.447		\$0	\$15,858,842	67%
			7.237		\$0	\$5,355,161	100%
	US 17	Ocean Hwy S	7.237		\$0	\$5,355,161	100%
			10.000		\$0	\$3,376,438	100%
	US 701	N Fraser St	10.000		\$0	\$3,376,438	100%
			1.000		\$0	\$22,548	100%
	US 701	N Fraser St	1.000		\$0	\$22,548	100%
			6.140		\$0	\$2,774,160	100%
	US 17 ALT	Highmarket St	6.140		\$0	\$2,774,160	100%
			17.700		\$0	\$4,019,658	45%
	US 17 ALT	Saints Delight Rd	13.900		\$0	\$4,019,658	45%
	US 17 ALT	Highmarket St	0.010				
	US 17 ALT	County Line Rd	3.790		\$0	\$4,019,658	45%
			6.410		\$0	\$43,304	100%
	SC 261	Pleasant Hill Dr	5.510				
	US 17 ALT	Saints Delight Rd	0.900				
			8.470		\$0	\$254,662	76%
	SC 261	Pleasant Hill Dr	3.530				
	SC 261	Choppee Rd	1.150				
	US 17 ALT	County Line Rd	3.790				
			6.490		\$0	\$12,911	24%
	SC 261	Choppee Rd	3.620				
	US 701	N Fraser St	2.870				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Greenville			212.898		\$1,857,639	\$77,612,130	75%
	Pavements		182.970		\$0	\$73,755,422	75%
			4.190		\$0	\$553,599	100%
	S- 21	Rutherford Rd	4.190		\$0	\$553,599	100%
			8.670		\$0	\$8,421,089	100%
	SC 183	Buncombe St	0.440		\$0	\$8,421,089	100%
	SC 183	E North St	0.218		\$0	\$0	100%
	SC 183	W North St	0.112		\$0	\$0	100%
	US 123	Easley Bridge Rd	0.630		\$0	\$0	100%
	US 123	New Easley Hwy	2.070		\$0	\$0	100%
	US 25	White Horse Rd	2.570		\$0	\$0	100%
	US 29	Mills Ave	0.950		\$0	\$0	100%
	US 29	N Church St	1.130		\$0	\$0	100%
	US 29	S Church St	0.550		\$0	\$0	100%
			5.680		\$0	\$4,480,390	100%
	US 25	N 25 Hwy	5.680		\$0	\$4,480,390	100%
			2.760		\$0	\$2,309,575	100%
	S- 149	E Faris Rd	1.500		\$0	\$0	100%
	S- 149	W Faris Rd	1.260		\$0	\$2,309,575	100%
			1.080		\$0	\$295,374	100%
	US 29	Wade Hampton Blvd	1.080		\$0	\$295,374	100%
			3.690		\$0	\$520,518	100%
	SC 146	Woodruff Rd	1.760		\$0	\$520,518	100%
	SC 418	418 Hwy	1.930		\$0	\$0	100%
			7.400		\$0	\$1,677,264	100%
	SC 14	N 14 Hwy	7.400		\$0	\$1,677,264	100%
			8.520		\$0	\$227,779	100%
	S- 541	W Georgia Rd	3.290		\$0	\$227,779	100%
	S- 55	Fairview Rd	1.610		\$0	\$0	100%
	S- 84	Standing Springs Rd	3.322		\$0	\$0	100%
	S- 84	Holcombe Rd	0.298		\$0	\$0	100%
			3.830		\$0	\$204,974	100%
	SC 14	14 Hwy	0.560		\$0	\$204,974	100%
	SC 14	S 14 Hwy	0.690		\$0	\$0	100%
	US 29	Wade Hampton Blvd	0.250		\$0	\$0	100%
	US 29	W Wade Hampton Blvd	2.330		\$0	\$0	100%
			7.370		\$0	\$337,893	100%
	SC 418	418 Hwy	1.270		\$0	\$0	100%
	SC 414	414 Hwy	3.350		\$0	\$337,893	100%
	SC 8	8 Hwy	2.750		\$0	\$0	100%
			5.350		\$0	\$3,196,270	100%
	S- 146	Fork Shoals Rd	5.350		\$0	\$3,196,270	100%
			2.890		\$0	\$442,129	100%
	S- 59	White Horse Rd Ext	2.890		\$0	\$442,129	100%
			2.660		\$0	\$0	100%
	US 25	N 25 Hwy	1.700		\$0	\$0	100%
	US 25	N 25 Hwy Byp	0.120		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 25	N Poinsett Hwy	0.230				
	US 25	No Name	0.610				
			3.910		\$0	\$4,154,786	100%
	US 276	S Main St	0.150		\$0	\$4,154,786	100%
	US 276	Poinsett Hwy	3.760		\$0	\$0	100%
			7.790		\$0	\$225,903	100%
	S- 347	Hudson Rd	3.730		\$0	\$225,903	100%
	S- 569	Camp Creek Rd Ext	0.231		\$0	\$0	100%
	S- 569	Camp Creek Rd	3.829		\$0	\$0	100%
			5.890		\$0	\$387,226	100%
	US 76	Princeton Hwy	1.950		\$0	\$0	100%
	SC 296	Five Forks Rd	1.740		\$0	\$387,226	100%
	SC 296	S Bennetts Bridge Rd	2.200		\$0	\$0	100%
			6.130		\$0	\$186,620	100%
	US 25	White Horse Rd	5.920		\$0	\$186,620	100%
	US 25	N 25 Hwy Byp	0.210		\$0	\$0	100%
			4.110		\$0	\$3,060,570	100%
	S- 87	Sulphur Springs Rd	1.770		\$0	\$0	100%
	S- 87	N Franklin Rd	0.440		\$0	\$0	100%
	S- 510	Congaree Rd	0.270		\$0	\$0	100%
	S- 510	Woods Lake Rd	1.080		\$0	\$0	100%
	S- 1046	Neely Ferry Rd	0.550		\$0	\$3,060,570	100%
			1.860		\$0	\$468,395	100%
	S- 59	White Horse Rd Ext	1.200		\$0	\$0	100%
	S- 1155	E Standing Springs Rd	0.390		\$0	\$468,395	100%
	S- 1155	I-385 Interstate Exit #30 Ramp	0.070		\$0	\$0	100%
	S- 510 CON	Woods Lake Rd	0.200		\$0	\$0	100%
			3.300		\$0	\$2,799,054	100%
	US 276	W Stone Ave	0.580		\$0	\$0	100%
	US 276	E Stone Ave	0.320		\$0	\$0	100%
	SC 253	W Blue Ridge Dr	2.400		\$0	\$2,799,054	100%
			2.010		\$0	\$2,297,934	100%
	US 276	Poinsett Hwy	1.040		\$0	\$0	100%
	US 276	276 Hwy	0.750		\$0	\$0	100%
	SC 253	State Park Rd	0.150		\$0	\$0	100%
	SC 253	E Blue Ridge Dr	0.070		\$0	\$2,297,934	100%
			2.100		\$0	\$1,559,324	100%
	US 25	Augusta Rd	2.100				
			7.000		\$0	\$4,124,216	100%
	S- 571	Scuffletown Rd	0.960				
	S- 107	E Butler Rd	0.730				
	S- 221	Conestee Rd	1.220				
	S- 145	Scuffletown Rd	3.130				
	S- 162	Bryson Dr	0.960				
			1.950		\$0	\$124,538	100%
	S- 1046	Neely Ferry Rd	1.950				
			14.610		\$0	\$369,693	100%
	S- 52	Eastview Rd	1.707				
	S- 52	Old Pelzer Rd	5.733				
	S- 52	Holland Ford Rd	3.420				
	S- 548	Roper Mountain Rd	3.750				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			10.060		\$0	\$591,850	100%
	SC 418	Milacron Dr	0.190				
	SC 418	Mccarter Rd	1.090				
	SC 414	Bates Crossing Rd	4.760				
	SC 253	State Park Rd	0.470				
	SC 253	Sandy Flat Rd	3.550				
			2.140		\$0	\$1,289,396	100%
	S- 522	Hammett Rd	1.330				
	S- 928	Murray Dr	0.810				
			0.960		\$0	\$553,988	100%
	S- 540	N Suber Rd	0.853				
	S- 540	S Suber Rd	0.107				
			1.010		\$0	\$498,718	100%
	SC 8	8 Hwy	1.010				
			9.320		\$0	\$5,119,256	100%
	US 25	Augusta Rd	9.320				
			1.590		\$0	\$1,870,812	1%
	SC 14	S 14 Hwy	1.590				
			15.400		\$0	\$9,155,536	1%
	US 276	Geer Hwy	4.790				
	SC 290	Locust Hill Rd	10.610				
			13.380		\$0	\$7,529,660	2%
	S- 171	N Rutherford Rd	2.610				
	S- 96		1.510		\$0	\$0	2%
	S- 166	Brushy Creek Rd	0.960				
	S- 191	Jones Mill Rd	2.110				
	S- 164	Gibbs Shoals Rd	0.900				
	S- 920	Stallings Rd	3.890				
	S- 920	Old Rutherford Rd	1.284				
	S- 920	W Mcelhanev Rd	0.116				
			4.360		\$0	\$1,979,647	2%
	S- 992	Mays Bridge Rd	0.590				
	S- 1046	Neely Ferry Rd	0.750		\$0	\$1,979,647	2%
	S- 506	Montague Rd	0.810				
	S- 869	Tubbs Mountain Rd	1.990				
	S- 938	Bright Rd	0.220				
			29.928		\$1,857,639	\$3,856,708	60%
			5.680		\$0	\$406,589	100%
	US 25	N 25 Hwy	5.680		\$0	\$406,589	100%
			13.388		\$1,390,607	\$0	0%
	US 25	N 25 Hwy	13.388		\$1,390,607	\$0	0%
			7.400		\$0	\$3,450,119	100%
	SC 14	N 14 Hwy	7.400		\$0	\$3,450,119	100%
			1.910		\$307,375	\$0	0%
	SC 14	N 14 Hwy	1.910		\$307,375	\$0	0%
			1.550		\$159,658	\$0	0%
	SC 14	N 14 Hwy	1.550		\$159,658	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Greenwood			167.598	1	\$2,157,669	\$35,538,089	77%
	Pavements		144.348		\$0	\$32,715,839	78%
			1.840		\$0	\$681,247	100%
	S- 131	Scotch Cross Rd E	1.840		\$0	\$681,247	100%
			4.860		\$0	\$2,345,521	100%
	US 221	Hwy 72/221 E	4.860		\$0	\$2,345,521	100%
			3.770		\$0	\$1,370,369	100%
	S- 187	Marshall Rd	2.390		\$0	\$1,370,369	100%
	S- 29	Cambridge Av E	1.380		\$0	\$0	100%
			1.340		\$0	\$13,851	100%
	US 25	Byp 25 Ne	0.520		\$0	\$13,851	100%
	US 25	Byp 72 Ne	0.820		\$0	\$0	100%
			0.480		\$0	\$120,181	100%
	SC 254	Grace St	0.480		\$0	\$120,181	100%
			3.110		\$0	\$11,109	100%
	S- 1	Old Abbeville Hwy	3.110		\$0	\$11,109	100%
			1.498		\$0	\$213,390	100%
	S- 108	Mathis Rd	0.728		\$0	\$0	100%
	S- 108	Mathis St N	0.770		\$0	\$213,390	100%
			6.110		\$0	\$612,588	100%
	US 178	Hwy 178 N	6.050		\$0	\$612,588	100%
	US 178	Moorefield St	0.060		\$0	\$0	100%
			20.520		\$0	\$63,300	100%
	S- 188	Chinquapin Rd	1.350		\$0	\$0	100%
	S- 271	Bucklelevel Rd	1.860		\$0	\$0	100%
	S- 495	Woodlawn Rd	4.530		\$0	\$0	100%
	S- 50	New Market St	1.040		\$0	\$0	100%
	S- 50	Blyth Rd	0.810		\$0	\$0	100%
	S- 50	Florida Av	0.590		\$0	\$0	100%
	S- 131	Main St E	0.117		\$0	\$0	100%
	S- 131	Main St W	0.770		\$0	\$0	100%
	S- 131	Golf Course Rd	1.103		\$0	\$0	100%
	S- 101	Sweetwater Rd	1.640		\$0	\$63,300	100%
	S- 101	Siloam Church Rd	4.740		\$0	\$0	100%
	S- 58	Northside Dr E	1.420		\$0	\$0	100%
	S- 97	Deadfall Rd E	0.550		\$0	\$0	100%
			3.510		\$0	\$70,675	100%
	S- 166	Louden Rd	0.410		\$0	\$70,675	100%
	S- 166	Tillman Territory Rd	3.100		\$0	\$0	100%
			5.390		\$0	\$17,859	100%
	SC 248	Hwy 248	4.678		\$0	\$17,859	100%
	SC 248	Cambridge St S	0.712		\$0	\$0	100%
			24.560		\$0	\$79,134	100%
	US 178	Hwy 178 S	11.430		\$0	\$79,134	100%
	US 25	Hwy 25 S	13.130		\$0	\$0	100%
			2.230		\$0	\$202,039	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 86	Old Ninety Six Hwy	0.060		\$0	\$0	100%
	S- 588	Hillside Dr	0.170		\$0	\$0	100%
	S- 207	Lindsey Av	0.250		\$0	\$202,039	100%
	S- 545	Phillips Cir	0.160		\$0	\$0	100%
	S- 546	Trestle Rd	0.890				
	S- 597	Spinnaker Pt	0.190				
	S- 750	Harbor Cove Rd	0.330				
	S- 750	No Name	0.070				
	S- 750 SPR	Harbor Cove Rd	0.110				
			1.560		\$0	\$748,332	100%
	S- 39	Durst Av E	1.560		\$0	\$748,332	100%
			2.850		\$0	\$1,611,842	100%
	SC 185	Hwy 185	2.850		\$0	\$1,611,842	100%
			0.920		\$0	\$718,720	100%
	US 221	Hwy 72/221 E	0.920		\$0	\$718,720	100%
			0.400		\$0	\$146,127	100%
	S- 58	Northside Dr W	0.400		\$0	\$146,127	100%
			3.100		\$0	\$840,983	100%
	US 25 BUS	Main St	0.270		\$0	\$0	100%
	US 25 BUS	Hwy 25 S	0.390		\$0	\$840,983	100%
	US 25 BUS	Main St S	2.440		\$0	\$0	100%
			2.830		\$0	\$13,634	100%
	S- 72	Johnston Rd	0.950		\$0	\$0	100%
	S- 148	Alexander Rd W	1.880		\$0	\$13,634	100%
			1.570		\$0	\$1,114,499	100%
	S- 73	Laurel Av W	0.570		\$0	\$0	100%
	S- 73	Laurel Av E	0.640		\$0	\$0	100%
	S- 219	Walker Av	0.360		\$0	\$1,114,499	100%
			2.970		\$0	\$311,670	100%
	S- 352	Jefferson St	0.360		\$0	\$0	100%
	S- 284	Johns Creek Rd	1.620		\$0	\$311,670	100%
	S- 582	Greene Av	0.180		\$0	\$0	100%
	S- 695	State 695 Rd	0.250		\$0	\$0	100%
	S- 740	Taggart Av	0.290		\$0	\$0	100%
	S- 741	Russell St	0.270		\$0	\$0	100%
			1.330		\$0	\$855,591	100%
	SC 185	Main St	1.077		\$0	\$0	100%
	SC 185	Hwy 185	0.253		\$0	\$855,591	100%
			1.810		\$0	\$2,132,399	100%
	US 25	Hwy 25 N	0.296		\$0	\$0	100%
	US 25	Montague Avenue Ext	1.514		\$0	\$2,132,399	100%
			3.470		\$0	\$228,038	100%
	S- 166	Tillman Territory Rd	3.470		\$0	\$228,038	100%
			3.010		\$0	\$217,099	100%
	S- 1	Old Abbeville Hwy	3.010		\$0	\$217,099	100%
			1.670		\$0	\$220,864	100%
	SC 254	Cokesbury Rd	1.670		\$0	\$220,864	100%
			0.340		\$0	\$227,709	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 25 BUS	Hampton St	0.320		\$0	\$0	100%
	US 25 BUS	Main St	0.020		\$0	\$227,709	100%
			0.650		\$0	\$678,815	100%
	US 25 BUS	Montague Av	0.650				
			2.470		\$0	\$1,349,659	60%
	S- 129	Scotch Cross Rd W	1.420				
	S- 29	Cambridge Av E	0.980				
	S- 481	Mill Rd N	0.070				
			0.750		\$0	\$54,020	100%
	S- 640	Cobb Rd	0.750				
			1.860		\$0	\$202,711	100%
	S- 228	Oregon Farm Rd	1.860				
			2.390		\$0	\$389,083	100%
	SC 254	Cokesbury Rd	2.390				
			3.230		\$0	\$1,351,132	7%
	S- 62	Mount Vernon Rd	0.130				
	S- 316	Mount Vernon Rd	2.290				
	S- 314	Quarry Rd	0.810				
			0.420		\$0	\$379,339	7%
	SC 72 BUS	Grace St	0.240				
	SC 72 BUS	Cambridge Av W	0.180				
			4.220		\$0	\$2,762,887	7%
	US 221	Hwy 221 S	4.220				
			1.470		\$0	\$1,322,639	7%
	US 25	Hwy 25 N	0.720				
	US 25 BUS	Montague Av	0.440				
	US 25 BUS	Calhoun Av	0.310				
			0.250		\$0	\$299,498	4%
	S- 205	Gilliam Av	0.250				
			0.240		\$0	\$216,642	60%
	S- 29	Cambridge Av E	0.240				
			3.160		\$0	\$1,255,896	0%
	S- 511	Woodbine Ct	0.100				
	S- 730	Norwood Av	0.060				
	S- 510	Partridge Rd	0.511				
	S- 510	Amherst Dr	0.039				
	S- 509	Partridge Rd	0.078				
	S- 509	Amherst Dr	0.752				
	S- 44	Callison Rd	0.560				
	S- 179	Vines Rd	0.790				
	S- 174	Summit Cir	0.160				
	S- 519	Foxmeadow Ct	0.110				
			6.920		\$0	\$3,077,082	0%
	S- 29	Cambridge Av E	0.290				
	S- 39	Old Laurens Rd	1.770				
	S- 97	Deadfall Rd E	1.680				
	S- 97	Deadfall Rd W	1.820				
	S- 517	Airport Rd	0.300				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 285	Airport Rd	1.060				
			9.270		\$0	\$4,187,668	0%
	SC 72 BUS	Grace St	0.070				
	SC 702	Hwy 702	9.200				
	Rural Road Safety		23.250		\$566,283	\$2,822,250	75%
			4.030		\$0	\$332,133	100%
	US 221	Hwy 72/221 E	4.030		\$0	\$332,133	100%
			4.860		\$0	\$342,794	100%
	US 221	Hwy 72/221 E	4.860		\$0	\$342,794	100%
			2.400		\$566,283	\$0	0%
	US 221	Hwy 72/221 E	2.400		\$566,283	\$0	0%
			10.490		\$0	\$1,980,566	100%
	US 25	Hwy 25 N	10.490		\$0	\$1,980,566	100%
			1.470		\$0	\$166,758	7%
	US 25	Hwy 25 N	0.720				
	US 25 BUS	Montague Av	0.440				
	US 25 BUS	Calhoun Av	0.310				
	Bridges		0.000	1	\$1,591,386	\$0	0%
			0.000	1	\$1,591,386	\$0	0%
	S- 285	Airport Rd	0.000	1	\$1,591,386	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Hampton			133.574		\$299,411	\$46,730,413	85%
	Pavements		110.754		\$0	\$45,015,317	86%
			6.770		\$0	\$1,388,261	100%
	US 321	Columbia Hwy	6.720		\$0	\$1,388,261	100%
	US 321	Columbia Hwy N	0.050		\$0	\$0	100%
			2.150		\$0	\$766,682	100%
	S- 1	Yemassee Hwy	0.050		\$0	\$766,682	100%
	S- 13	Railroad Ave	0.060		\$0	\$0	100%
	S- 13	Salkahatchie Rd	0.300		\$0	\$0	100%
	S- 13	Old Salkehatchie Hwy	1.740		\$0	\$0	100%
			1.910		\$0	\$450,122	100%
	US 321	Columbia Hwy	0.499		\$0	\$0	100%
	US 321	Railroad Ave	1.411		\$0	\$450,122	100%
			4.680		\$0	\$310,141	100%
	SC 3	Browning Gate Rd	2.150		\$0	\$310,141	100%
	SC 63	Main St	0.890		\$0	\$0	100%
	SC 63	Walterboro Hwy	1.640		\$0	\$0	100%
			0.840		\$0	\$85,645	100%
	S- 83	Magnolia St	0.840		\$0	\$85,645	100%
			4.680		\$0	\$45,211	100%
	US 278	Augusta Hwy	0.010		\$0	\$45,211	100%
	US 278	Elm St	2.670		\$0	\$0	100%
	US 278	Carolina Ave	2.000		\$0	\$0	100%
			3.280		\$0	\$333,797	100%
	S- 39	Third St	0.751		\$0	\$0	100%
	S- 39	Harper Rd	0.949		\$0	\$0	100%
	S- 79	Sycamore St	0.140		\$0	\$0	100%
	S- 30	Fifth St	0.550		\$0	\$0	100%
	S- 107	Clarke Ave	0.280		\$0	\$333,797	100%
	S- 110	Middle St	0.470		\$0	\$0	100%
	S- 110	Wood St	0.140		\$0	\$0	100%
			2.020		\$0	\$712,836	100%
	S- 50	Hickory Hill Rd	2.020		\$0	\$712,836	100%
			3.840		\$0	\$893,639	100%
	US 321	Columbia Hwy	3.840		\$0	\$893,639	100%
			1.190		\$0	\$104,622	100%
	S- 510	Lake Warren Rd	1.190		\$0	\$104,622	100%
			4.590		\$0	\$522,093	100%
	SC 119	Clyo Rd	2.240		\$0	\$522,093	100%
	SC 68	Yemassee Hwy	2.350		\$0	\$0	100%
			4.068		\$0	\$298,746	100%
	S- 571	Oliver St	0.040		\$0	\$0	100%
	S- 798	Kennedy St	0.090		\$0	\$0	100%
	S- 41	Phyllis St	0.080		\$0	\$0	100%
	S- 341	Liberty St	0.180		\$0	\$0	100%
	S- 365	Edward Maude St	0.050		\$0	\$0	100%
	S- 365	Wesley St	0.205		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 365	Murdaugh St	0.085		\$0	\$0	100%
	S- 214	Oak St	0.250		\$0	\$0	100%
	S- 636	Kennedy St	0.070		\$0	\$0	100%
	S- 219	Lin St	0.058		\$0	\$0	100%
	S- 682	Jumper St	0.070		\$0	\$0	100%
	S- 577	Jumper Ave	0.300		\$0	\$0	100%
	S- 106	Maple St	0.350		\$0	\$298,746	100%
	S- 490	Wood St	0.150		\$0	\$0	100%
	S- 569	Mark St	0.040		\$0	\$0	100%
	S- 128	Florence Ave	0.480		\$0	\$0	100%
	S- 195	First St	0.180		\$0	\$0	100%
	S- 269	Walnut St	0.130		\$0	\$0	100%
	S- 332	Reynold St	0.080		\$0	\$0	100%
	S- 34 SPR	Annie Ave	0.080		\$0	\$0	100%
	S- 364	Best Ginn St	0.127		\$0	\$0	100%
	S- 441	Middle St	0.340		\$0	\$0	100%
	S- 468	Risher St	0.316		\$0	\$0	100%
	S- 570	Hanna St	0.127		\$0	\$0	100%
	S- 635	Martin Ave	0.090		\$0	\$0	100%
	S- 675	Bennett St	0.100		\$0	\$0	100%
			2.180		\$0	\$1,003,086	100%
	S- 50	Hickory Hill Rd	1.954		\$0	\$0	100%
	S- 50	Pocotaligo Rd	0.226		\$0	\$1,003,086	100%
			4.370		\$0	\$1,369,317	100%
	US 278	Railroad Ave	0.580		\$0	\$1,369,317	100%
	US 278	Augusta Hwy	3.790		\$0	\$0	100%
			3.930		\$0	\$391,221	100%
	SC 68	Yemassee Hwy	3.930				
			0.260		\$0	\$86,577	100%
	S- 84	First St	0.180		\$0	\$0	100%
	S- 740	Short St	0.080		\$0	\$86,577	100%
			0.820		\$0	\$281,572	100%
	S- 35	Steep Bottom Rd	0.820				
			1.800		\$0	\$634,808	100%
	S- 50	Two Sisters Ferry Rd	1.800				
			4.306		\$0	\$989,108	25%
	S- 1	Yemassee Hwy	0.370				
	S- 103	Lightsey St	0.390				
	S- 108	Lawton Ave	0.140				
	S- 82	Baggett St	0.390				
	S- 82	Loadholt St	0.090				
	S- 73	Railroad Ave	0.110				
	S- 133	Johnston Ave	0.590				
	S- 132	Ellis Ave	0.350				
	S- 426	Richardson St	0.120				
	S- 246	Mill St	0.330				
	S- 247	Nix St	0.050				
	S- 252	Grayson Dr	0.160				
	S- 478	Gooding St	0.106				
	S- 480	Gooding St	0.350				
	S- 505	Water St	0.090				
	S- 533	Riley St	0.370				
	S- 533	Willis St	0.200				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 652	Bowers St	0.100				
			3.730		\$0	\$1,823,901	25%
	SC 63	Walterboro Hwy	3.730				
			0.980		\$0	\$91,632	100%
	S- 17	Pocotaligo Rd	0.980				
			0.920		\$0	\$86,661	100%
	S- 724	Marion St	0.090				
	S- 724	No Name	0.130				
	S- 475	Orchard Rd	0.440				
	S- 649	Appleby Ave	0.260				
			2.490		\$0	\$283,501	100%
	US 17 ALT	Hwy 17A & 21	1.360				
	SC 68	Yemassee Hwy	0.910				
	SC 68	Connelly St	0.220				
			6.610		\$0	\$26,245,124	13%
	NULL		0.000		\$0	\$26,245,124	13%
	I- 95	Interstate 95	6.610				
			5.830		\$0	\$1,164,791	92%
	S- 103	Lightsey St	0.140				
	S- 511	Thames Cemetary Rd	0.290				
	S- 810	Tiger St	0.150				
	S- 194	Collie Rd	0.290				
	S- 754	Mill St	0.160				
	S- 91	Gin St	0.090				
	S- 365	Wesley St	0.050				
	S- 56	Nixville Rd	0.170				
	S- 167	Morrison Ave	0.090				
	S- 824	Powell St	0.060				
	S- 303	Long St	0.227				
	S- 303	Anderson Taylor Dr	0.243				
	S- 413	Zeigler St	0.160				
	S- 499	Postal St	0.040				
	S- 268	Locust St	0.340				
	S- 565	Kinard St	0.130				
	S- 410	Bee St	0.060				
	S- 330	Inez St	0.140				
	S- 629	Pepper St	0.050				
	S- 668	Pinedale Ave	0.100				
	S- 702	Dixon St	0.090				
	S- 516	Adams St	0.160				
	S- 308	Hendrixmill Rd	0.240				
	S- 373 CE1	Second St	0.160				
	S- 407	Brewton St	0.230				
	S- 411	Lawton Ave	0.070				
	S- 411	Tison St	0.120				
	S- 423	Taylor St	0.360				
	S- 511 CE1	Thames Cemetary Rd	0.050				
	S- 551	Ruth St	0.210				
	S- 657	Connelly Rd	0.040				
	S- 661	Aiken St	0.100				
	S- 671	Harrison St	0.220				
	S- 702 SD1	Dixon St	0.070				
	S- 752	J And O Dr	0.020				
	S- 752	Jerusalem Church Rd	0.070				
	S- 772	Jerman St	0.070				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 783	Johnstone St	0.060				
	S- 784	Brooks Blvd	0.090				
	S- 788	Housey St	0.148				
	S- 788	Campbell St	0.082				
	S- 833	Gladys Rd	0.190				
			4.490		\$0	\$1,427,664	92%
	S- 50	Two Sisters Ferry Rd	2.960				
	S- 17	Pocotaligo Rd	1.250				
	S- 26	Stafford Rd	0.026				
	S- 26	Town Hall Ave	0.254				
			15.460		\$0	\$59,982	100%
	S- 13	Old Salkehatchie Hwy	5.340				
	S- 50	Two Sisters Ferry Rd	1.700				
	S- 17	Pocotaligo Rd	8.420				
			3.930		\$0	\$17,321	100%
	S- 136	Brabham St	0.170				
	S- 187	Dogwood Dr	0.290				
	S- 32	Matthews St	0.050				
	S- 578	Live Oak St	0.280				
	S- 669	School St	0.250				
	S- 575	Ginn St	0.270				
	S- 349	Cone St	0.130				
	S- 574	Maple St	0.280				
	S- 722	Crapse St	0.140				
	S- 335	Tillman Ave	0.550				
	S- 677	Deloach St	0.130				
	S- 336	Hampton Rd	0.430				
	S- 453	Cemetery Rd	0.490				
	S- 676	Kennedy St	0.110				
	S- 721	Crews St	0.230				
	S- 726	Lucious St	0.080				
	S- 726	Robinson Ln	0.050				
			3.460		\$0	\$15,582	100%
	SC 3	Browning Gate Rd	3.458				
	SC 3	Third St	0.002				
			4.600		\$0	\$3,010,861	8%
	US 601	Hoover St	1.070				
	US 601	Bamberg Hwy	3.000				
	SC 363	Luray Hwy	0.100				
	SC 363	Shaw Dr	0.430				
			0.570		\$0	\$120,812	92%
	S- 44	Ficken Rd	0.080				
	S- 402	Park Ave	0.070				
	S- 402	Victory Ave	0.050				
	S- 402	Hilltop Ave	0.230				
	S- 333	Deep Branch Rd	0.080				
	S- 333 CH1	Deep Branch Rd	0.060				
			22.820		\$299,411	\$1,715,096	68%
	Rural Road Safety		6.770		\$0	\$1,117,402	100%
	US 321	Columbia Hwy	6.720		\$0	\$1,117,402	100%
	US 321	Columbia Hwy N	0.050		\$0	\$0	100%
			1.910		\$0	\$322,821	100%
	US 321	Columbia Hwy	0.499		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 321	Railroad Ave	1.411		\$0	\$274,873	100%
			3.840		\$0	\$274,873	100%
	US 321	Columbia Hwy	3.840		\$0	\$274,873	100%
			10.000		\$201,000	\$0	0%
	US 321	Columbia Hwy	9.831		\$201,000	\$0	0%
	US 321	Columbia Hwy S	0.169		\$0	\$0	0%
			0.300		\$98,411	\$0	0%
	I- 95	Interstate 95	0.300				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Horry			288.582		\$1,363,735	\$122,914,785	68%
Pavements			217.475		\$0	\$101,516,123	67%
			6.110		\$0	\$988,901	100%
	SC 9	Hwy 9	6.110		\$0	\$988,901	100%
			9.090		\$0	\$1,449,334	100%
	US 701	N Hwy 701	4.718		\$0	\$0	100%
	US 701	Hwy 701 Byp	0.132		\$0	\$0	100%
	SC 905	N Hwy 905	4.120		\$0	\$1,449,334	100%
	US 701 BYP	Hwy 701 Byp	0.120		\$0	\$0	100%
			5.550		\$0	\$815,168	100%
	S- 102	Daisy Rd	1.620		\$0	\$815,168	100%
	S- 32	Vaught Rd	0.790		\$0	\$0	100%
	S- 548	Four Mile Rd	3.130		\$0	\$0	100%
	S- 548	Hwy 548	0.010		\$0	\$0	100%
			6.180		\$0	\$2,534,926	100%
	S- 196	N Oak St	1.270		\$0	\$2,534,926	100%
	S- 559	Kings Rd	1.890		\$0	\$0	100%
	S- 96		0.290		\$0	\$0	100%
	S- 99	Lake Swamp Rd	2.730		\$0	\$0	100%
			6.320		\$0	\$1,973,103	100%
	SC 905	Hwy 905	4.270		\$0	\$0	100%
	SC 410	S Green Sea Rd	0.610		\$0	\$1,973,103	100%
	SC 9 BUS	N Green Sea Rd	1.440		\$0	\$0	100%
			4.700		\$0	\$5,346,856	100%
	SC 9	E Hwy 9	4.700		\$0	\$5,346,856	100%
			10.229		\$0	\$13,983,086	100%
	US 17	N Hwy 17	1.447		\$0	\$13,983,086	100%
	US 17	Hwy 17	5.062		\$0	\$0	100%
	US 501	W Hwy 501	3.720		\$0	\$0	100%
			13.860		\$0	\$12,005,647	100%
	US 17	N Hwy 17 Byp	7.560		\$0	\$12,005,647	100%
	US 501	Church St	1.335		\$0	\$0	100%
	US 501	E Hwy 501	4.965		\$0	\$0	100%
			2.430		\$0	\$240,061	100%
	S- 393	Edgewood Dr	0.010		\$0	\$0	100%
	S- 393	Watson Ave	0.400		\$0	\$0	100%
	S- 393	Baldwin Ave	0.340		\$0	\$0	100%
	S- 1250	Nelson Rd	0.510		\$0	\$240,061	100%
	S- 992	Burcale Rd	1.170		\$0	\$0	100%
			6.930		\$0	\$2,134,346	100%
	S- 1338	Mccormick Rd	1.410		\$0	\$2,134,346	100%
	S- 140	West Dogwood Rd	4.720		\$0	\$0	100%
	S- 263	38Th Ave N	0.800		\$0	\$0	100%
			2.230		\$0	\$311,448	100%
	S- 420	Log Cabin Rd	2.230		\$0	\$311,448	100%
			1.660		\$0	\$1,685,210	100%
	US 17	N Hwy 17	1.314		\$0	\$0	100%
	US 17	S Hwy 17	0.346		\$0	\$1,685,210	100%
			4.170		\$0	\$158,218	100%
	S- 548	Hwy 548	2.280		\$0	\$158,218	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 669	Louisville Rd	1.890		\$0	\$0	100%
			2.890		\$0	\$620,647	100%
	S- 57	S Hwy 57	2.890		\$0	\$620,647	100%
			7.830		\$0	\$2,153,201	100%
	SC 31	Carolina Bays Pky	7.830		\$0	\$2,153,201	100%
			2.840		\$0	\$4,743,627	100%
	SC 544	Hwy 544	2.840		\$0	\$4,743,627	100%
			1.260		\$0	\$147,635	100%
	SC 9	E Hwy 9	1.260		\$0	\$147,635	100%
			10.000		\$0	\$1,433,636	100%
	SC 22	Hwy 22	10.000		\$0	\$1,433,636	100%
			3.800		\$0	\$377,196	100%
	S- 911	Dows Rd	2.650		\$0	\$0	100%
	S- 1012	Garner Rd	1.150		\$0	\$377,196	100%
			6.100		\$0	\$1,758,167	100%
	S- 62	Dog Bluff Rd	4.160		\$0	\$0	100%
	S- 348	Hwy 348	1.940		\$0	\$1,758,167	100%
			6.690		\$0	\$4,124,820	100%
	SC 544	Hwy 544	3.820		\$0	\$0	100%
	SC 22	Hwy 22	2.870		\$0	\$4,124,820	100%
			6.900		\$0	\$2,525,900	100%
	SC 22	Hwy 22	6.900		\$0	\$2,525,900	100%
			4.780		\$0	\$1,621,705	100%
	SC 905	Hwy 905	4.710		\$0	\$0	100%
	SC 905	Fourth Ave	0.070		\$0	\$1,621,705	100%
			1.420		\$0	\$170,931	100%
	S- 111	Hwy 111	1.420		\$0	\$170,931	100%
			1.520		\$0	\$685,089	100%
	SC 9	Sea Mountain Hwy	1.520		\$0	\$685,089	100%
			3.000		\$0	\$1,050,591	100%
	SC 31	Carolina Bays Pky	3.000		\$0	\$1,050,591	100%
			2.520		\$0	\$2,409,769	100%
	S- 67	Hwy 67	0.900		\$0	\$0	100%
	S- 1240	Holmestown Rd	1.620		\$0	\$0	100%
			1.260		\$0	\$140,433	100%
	S- 110	Pitch Landing Rd	1.260		\$0	\$140,433	100%
			5.170		\$0	\$240,299	100%
	S- 45	Joyner Swamp Rd	3.748		\$0	\$0	100%
	S- 45	Barnhill Rd	0.002		\$0	\$0	100%
	S- 137	Forestbrook Rd	1.420		\$0	\$0	100%
			2.640		\$0	\$666,176	100%
	SC 544	Dick Pond Rd	2.640		\$0	\$666,176	100%
			5.020		\$0	\$1,452,900	42%
	S- 992	Burcale Rd	1.320		\$0	\$0	100%
	S- 954	University Dr	0.725		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 954	Clemson Rd	0.195				
	S- 1171	Second St	0.292				
	S- 1171	Pond View Rd	0.258				
	S- 1171	Pine Level Dr	0.355				
	S- 1171	Rabon Rd	0.105				
	S- 461	Zion Rd	1.470				
	S- 619	13Th Ave S	0.300				
			0.280		\$0	\$424,339	42%
	S- 616	Dick Pond Rd	0.280				
			11.340		\$0	\$4,500,656	42%
	SC 90	Hwy 90	8.100				
	US 701	Main St	1.750				
	US 701	N Hwy 701	1.040				
	SC 544 CO1	Hwy 544	0.450				
			15.359		\$0	\$4,109,607	28%
	S- 155	N Waccamaw Dr	1.450				
	S- 155	S Waccamaw Dr	0.459				
	S- 78	Juniper Bay Rd	3.900				
	S- 548	Hwy 548	0.750				
	S- 63	Antioch Rd	3.960				
	S- 107	Oak St	0.550				
	S- 67	Hwy 67	1.591				
	S- 67	Gurley Rd	0.079				
	S- 1017	48Th Ave N	0.720				
	S- 1244	River Oaks Dr	0.083				
	S- 1244	George Bishop Pky	1.231				
	S- 1244	Harrelson Blvd	0.066				
	S- 616	Dick Pond Rd	0.520				
			7.190		\$0	\$1,960,734	28%
	S- 79	Pauley Swamp Rd	1.550				
	S- 548	Hwy 548	1.240				
	S- 847	Knotty Branch Rd	3.200				
	S- 1129	Carolina Rd	0.250				
	S- 1348	Jason Blvd	0.950				
			1.890		\$0	\$2,509,115	28%
	SC 544	Hwy 544	1.190				
	SC 544	Hwy 544 Overpass	0.700				
			1.200		\$0	\$514,057	0%
	SC 544	Dick Pond Rd	1.200				
			21.097		\$0	\$13,016,877	0%
	US 17	Hwy 17 Byp	3.290				
	US 501	Church St	3.920				
	US 501	W Hwy 501	0.288				
	US 501	E Hwy 501	0.580				
	US 501	Hwy 501	1.152				
	SC 31	Carolina Bays Pky	11.867				
			4.020		\$0	\$4,531,712	0%
	US 17	S Hwy 17	4.020				
	Rural Road Safety		71.107		\$1,363,735	\$21,398,662	74%
			10.206		\$1,363,735	\$0	0%
	US 701	S Hwy 701	10.206		\$1,363,735	\$0	0%
			7.271		\$0	\$3,517,364	100%
	SC 90	Hwy 90	7.271		\$0	\$3,517,364	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			10.000		\$0	\$5,259,648	100%
	SC 9	E Hwy 9 Bus	2.070		\$0	\$0	100%
	SC 9	E Hwy 9 Byp	5.190		\$0	\$5,259,648	100%
	SC 9	W Hwy 9	2.740		\$0	\$0	100%
			4.700		\$0	\$1,311,996	100%
	SC 9	E Hwy 9	4.700		\$0	\$1,311,996	100%
0030584X			1.120		\$0	\$22,548	100%
	US 701	S Hwy 701	1.120		\$0	\$22,548	100%
			10.000		\$0	\$4,867,658	100%
	SC 22	Hwy 22	10.000		\$0	\$4,867,658	100%
			6.690		\$0	\$969,969	100%
	SC 544	Hwy 544	3.820				
	SC 22	Hwy 22	2.870				
			6.900		\$0	\$3,026,366	100%
	SC 22	Hwy 22	6.900		\$0	\$3,026,366	100%
			2.880		\$0	\$2,407,131	100%
	SC 9	W Hwy 9	2.880		\$0	\$2,407,131	100%
			11.340		\$0	\$15,982	42%
	SC 90	Hwy 90	8.100				
	US 701	Main St	1.750				
	US 701	N Hwy 701	1.040				
	SC 544 CO1	Hwy 544	0.450				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Jasper			142.880	3	\$10,790,250	\$64,154,116	67%
Pavements			94.890		\$3,759,650	\$55,802,511	66%
			6.760		\$0	\$3,561,976	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$3,561,976	100%
			2.550		\$0	\$1,905,504	100%
	US 278	Independence Blvd	2.550		\$0	\$1,905,504	100%
			0.850		\$0	\$466,881	100%
	S- 119	Sand Hills Rd	0.850		\$0	\$466,881	100%
			5.780		\$0	\$666,759	100%
	US 17	Jacob Smart Blvd	2.326		\$0	\$0	100%
	US 17	Kato Bay Rd	0.314		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.140		\$0	\$666,759	100%
			2.080		\$0	\$239,848	100%
	US 17	Kings Hwy	1.480		\$0	\$239,848	100%
	US 321	Deerfield Rd	0.600		\$0	\$0	100%
			1.140		\$0	\$93,870	100%
	S- 13	Bees Creek Rd	1.140		\$0	\$93,870	100%
			4.260		\$50,838	\$0	0%
	US 17	Jacob Smart Blvd	4.260		\$50,838	\$0	0%
			8.900		\$0	\$4,153,229	100%
	US 17	Speedway Blvd	8.369		\$0	\$4,153,229	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			0.600		\$0	\$298,854	100%
	S- 119	Sand Hills Rd	0.600		\$0	\$298,854	100%
			1.630		\$0	\$163,715	100%
	S- 32	Green St	1.190		\$0	\$0	100%
	S- 45	Malphrus St	0.090		\$0	\$0	100%
	S- 279	Forrest Dr	0.350		\$0	\$163,715	100%
			0.690		\$0	\$208,257	100%
	S- 442	Argent Blvd	0.685		\$0	\$0	100%
	S- 442	No Name	0.005		\$0	\$208,257	100%
			5.040		\$0	\$786,945	100%
	US 17	Kato Bay Rd	1.640		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.400		\$0	\$786,945	100%
			1.940		\$0	\$1,660,319	100%
	SC 315	Okatie Hwy	1.940		\$0	\$1,660,319	100%
			1.100		\$0	\$479,202	100%
	S- 119	Sand Hills Rd	1.100		\$0	\$479,202	100%
			1.360		\$0	\$207,688	100%
	S- 22	Tarboro Rd	1.360		\$0	\$207,688	100%
			4.060		\$0	\$2,893,759	100%
	SC 315	Okatie Hwy	4.060		\$0	\$2,893,759	100%
			0.880		\$0	\$146,339	100%
	S- 141	John Smith Rd	0.880		\$0	\$146,339	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.290		\$0	\$319,517	100%
	US 17	Kato Bay Rd	0.700		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	1.590		\$0	\$319,517	100%
			1.190		\$0	\$179,671	100%
	S- 47	Church St	0.130		\$0	\$179,671	100%
	S- 61	Adams St	0.870		\$0	\$0	100%
	S- 98	Ulmer St	0.190		\$0	\$0	100%
			1.270		\$0	\$585,823	99%
	S- 31	Church Rd	1.270				
			2.520		\$0	\$858,751	85%
	S- 224	Franklin Cir	0.230				
	S- 223	Lucas Dr	0.220				
	S- 110	Preschool Rd	1.280				
	S- 214	Foskey St	0.090				
	S- 134	Mcteer St	0.300				
	S- 417	Ferebeeville Rd	0.400				
			5.620		\$0	\$2,899,330	85%
	SC 46	Main St	1.760				
	SC 46	Church Rd	0.250				
	SC 46	Plantation Dr	2.910				
	SC 336	W Main St	0.700				
			1.550		\$0	\$178,682	100%
	S- 425	Nuna Rock Rd	1.550				
			1.630		\$0	\$240,525	100%
	SC 462	Coosaw Scenic Dr	1.621				
	SC 462	No Name	0.009				
			5.330		\$0	\$26,245,124	13%
	NULL		0.000		\$0	\$26,245,124	13%
	I- 95	Interstate 95	5.330				
			3.680		\$3,122,332	\$0	0%
	I- 95	Interstate 95	3.680				
			2.780		\$0	\$1,407,098	0%
	S- 39	Malphrus Rd	1.680				
	S- 119	Sand Hills Rd	1.100				
			1.780		\$0	\$877,556	0%
	S- 39	Malphrus Rd	0.350				
	S- 59	W Wilson St	0.002				
	S- 59	E Wilson St	0.318				
	S- 78	Owens St	0.190				
	S- 79	Jasper St	0.080				
	S- 70	Miller St	0.120				
	S- 70	Fifth Ave	0.170				
	S- 157	Wilson St	0.140				
	S- 348	Live Oak Rd	0.270				
	S- 128	Henry St	0.050				
	S- 276	Yemassee Rd	0.090				
			5.530		\$0	\$4,077,287	0%
	SC 46	Okatie Hwy	0.460				
	SC 46	Plantation Dr	0.710				
	SC 170	Okatie Hwy	0.220				
	SC 170	Freedom Pkwy	3.930				
	SC 336 CON	Russell St	0.210				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.860		\$92,383	\$0	0%
	S- 116	Great Swamp Rd	0.860				
			1.190		\$87,104	\$0	0%
	S- 77	Captain Bill Rd	1.190				
			8.050		\$406,993	\$0	0%
	SC 462	Gillison Branch Rd	8.050				
Rural Road Safety			44.240		\$3,505,600	\$8,351,605	74%
			6.760		\$0	\$939,191	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$939,191	100%
			10.630		\$2,419,600	\$0	0%
	US 321	Deerfield Rd	10.630		\$2,419,600	\$0	0%
			8.900		\$0	\$6,648,142	100%
	US 17	Speedway Blvd	8.369		\$0	\$6,648,142	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			13.850		\$1,086,000	\$0	0%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	0%
	US 321	Deerfield Rd	1.930		\$1,086,000	\$0	0%
ROAD IMPROV			4.100		\$0	\$764,273	43%
	US 17	Speedway Blvd	4.100				
Bridges			3.750	3	\$3,525,000	\$0	0%
			0.750	1	\$1,375,000	\$0	0%
	I- 95 S	Interstate 95	0.750	1	\$1,375,000	\$0	0%
			3.000	2	\$2,150,000	\$0	0%
	I- 95 S	Interstate 95	1.500	1	\$2,150,000	\$0	0%
	I- 95	Interstate 95	1.500	1			

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Kershaw			155.540		\$1,636,514	\$26,449,355	50%
Pavements			129.560		\$0	\$26,449,355	52%
			3.900		\$0	\$1,431,876	100%
	SC 261	Boykin Rd	3.820		\$0	\$0	100%
	SC 261	No Name	0.080		\$0	\$1,431,876	100%
			2.730		\$0	\$1,171,446	100%
	S- 15	Old Stagecoach Rd	1.840		\$0	\$1,171,446	100%
	S- 217	Bull St	0.350		\$0	\$0	100%
	S- 542	Roberts St	0.540		\$0	\$0	100%
			4.500		\$0	\$346,842	100%
	US 1	Jefferson Davis Hwy	0.831		\$0	\$0	100%
	US 1	Highway 1 N	3.669		\$0	\$346,842	100%
			4.780		\$0	\$623,947	100%
	SC 97	John G Richards Rd	4.780		\$0	\$623,947	100%
			2.790		\$0	\$130,352	100%
	S- 87	Mill Creek Rd	2.790		\$0	\$130,352	100%
			3.560		\$0	\$266,557	100%
	S- 187	King St	0.700		\$0	\$266,557	100%
	S- 235	Church St	0.960		\$0	\$0	100%
	S- 328	Holland Rd	1.900		\$0	\$0	100%
			4.220		\$0	\$986,054	100%
	S- 20	Lockhart Rd	4.220		\$0	\$986,054	100%
			2.280		\$0	\$855,977	100%
	SC 903	Mcbee Hwy	2.280		\$0	\$855,977	100%
			3.420		\$0	\$1,507,912	100%
	US 601	Highway 601 South	3.420		\$0	\$1,507,912	100%
			5.380		\$0	\$343,791	100%
	S- 55	Springvale Rd	5.380		\$0	\$343,791	100%
			4.020		\$0	\$273,646	100%
	SC 34	Bishopville Hwy	1.480		\$0	\$0	100%
	SC 157	Jones Rd	2.540		\$0	\$273,646	100%
			3.060		\$0	\$865,097	100%
	US 1	Highway 1 South	2.769		\$0	\$865,097	100%
	US 1	West Dekalb St	0.291		\$0	\$0	100%
			4.770		\$0	\$851,833	100%
	S- 15	Old Stagecoach Rd	4.770		\$0	\$851,833	100%
			4.960		\$0	\$318,424	100%
	S- 48	Bowen St	3.460		\$0	\$318,424	100%
	S- 700	Leslie Branham Rd	1.500		\$0	\$0	100%
			5.000		\$0	\$1,974,945	100%
	US 1	Highway 1 South	5.000		\$0	\$1,974,945	100%
			2.420		\$0	\$152,762	100%
	S- 5	Longtown Rd	2.420		\$0	\$152,762	100%
			1.200		\$0	\$427,830	100%
	S- 12	Black River Rd	1.200		\$0	\$427,830	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 15	Old Stagecoach Rd	6.130		\$0	\$942,347	100%
			6.130				
			2.160		\$0	\$60,693	100%
	S- 1010	Dry Branch Rd	2.160				
			2.450		\$0	\$61,144	100%
	S- 88	Old Georgetown Rd W	2.450				
			1.580		\$0	\$163,196	56%
	S- 628	Jordan Rd	1.580				
			10.150		\$0	\$2,126,299	73%
	S- 13	River Rd	5.130				
	S- 13	Hilton Rd	2.120				
	S- 89	Etters Ln	2.900				
			0.900		\$0	\$225,106	73%
	S- 131	Mcrae Rd	0.900				
			3.480		\$0	\$1,818,189	73%
	US 1	Jefferson Davis Hwy	2.634				
	US 1	Highway 1 N	0.730				
	US 1	East Dekalb St	0.116				
			1.160		\$0	\$97,334	100%
	S- 15	Haile St Ext	1.160				
			3.150		\$0	\$226,794	100%
	SC 34	Bishopville Hwy	3.150				
			8.870		\$0	\$2,372,489	5%
	S- 18	Red Hill Rd	0.950				
	S- 131	Mcrae Rd	6.390				
	S- 131	Mt Zion Rd	1.530				
			9.430		\$0	\$1,862,673	5%
	S- 177	Dubose Ct	0.370				
	S- 39	Lakeshore Dr	0.020				
	S- 39	Gardner St S	0.350				
	S- 291	West End St	0.140				
	S- 279	Church St	0.090				
	S- 527	Cantey Hill Rd	0.440				
	S- 952	Oak Hills Rd	0.170				
	S- 953	Elgin Dr	0.320				
	S- 498	Sawmill Rd	1.750				
	S- 175	Sinclair St	0.130				
	S- 743	Roy Truesdell Rd	0.660				
	S- 343	Medfield Rd	1.490				
	S- 372	Lovett Rd	1.090				
	S- 867	Elm St	0.120				
	S- 910	Boulevard Rd	1.130				
	S- 779	Nelson St	0.090				
	S- 779	Mccartha St	0.240				
	S- 870	Oak Ridge Dr	0.300				
	S- 870	Pepper Ridge Dr	0.430				
	S- 991	Shipboard Rd	0.100				
			4.640		\$0	\$933,674	5%
	SC 341	Main St S	0.490				
	SC 341	Bethune Rd	4.150				
			2.000		\$0	\$1,615,690	5%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 1	West Dekalb St	0.990				
	US 1	East Dekalb St	1.010				
			3.080		\$0	\$341,061	0%
	S- 217	Fair St	0.190				
	S- 194	Battleship Rd	1.450				
	S- 132	Dicey Creek Rd	0.774				
	S- 132	Dicey Ford Rd	0.666				
			2.120		\$0	\$328,414	0%
	S- 173	Davis St	0.350				
	S- 945	Joy Rd	1.770				
			5.270		\$0	\$744,962	0%
	SC 12	Fort Jackson Rd	5.270				
	Rural Road Safety		25.980		\$1,636,514	\$0	0%
			4.790		\$1,218,333	\$0	0%
	US 521	Sumter Hwy	4.790		\$1,218,333	\$0	0%
			4.790		\$152,265	\$0	0%
	US 521	Sumter Hwy	4.790		\$152,265	\$0	0%
			2.950		\$37,500	\$0	0%
	SC 903	Mcbee Hwy	2.950		\$37,500	\$0	0%
			7.320		\$108,493	\$0	0%
	US 601	Highway 601 South	7.320		\$108,493	\$0	0%
			6.130		\$119,924	\$0	0%
	I- 20	Interstate 20	6.130		\$119,924	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lancaster			172.618	1	\$1,254,202	\$53,660,665	67%
	Pavements		103.857		\$0	\$40,343,571	75%
			2.280		\$0	\$1,049,089	100%
	S- 218	N Plantation Rd	0.530		\$0	\$1,049,089	100%
	S- 292	N Plantation Rd	0.690		\$0	\$0	100%
	S- 41	Dobys Bridge Rd	0.830		\$0	\$0	100%
	S- 45	S Wylie St	0.230		\$0	\$0	100%
			1.710		\$0	\$848,146	100%
	US 601	Gold Mine Hwy	1.710		\$0	\$848,146	100%
			0.540		\$0	\$170,969	100%
	US 521	Charlotte Hwy	0.540		\$0	\$170,969	100%
			1.320		\$0	\$53,053	100%
	S- 755	W North Corner Rd	1.320		\$0	\$53,053	100%
			2.100		\$0	\$3,450,819	100%
	SC 9	Chester Hwy	0.324		\$0	\$3,450,819	100%
	SC 9	Hwy 9 Byp W Byp	1.776		\$0	\$0	100%
			5.290		\$0	\$2,396,429	100%
	SC 903	Flat Creek Rd	5.290		\$0	\$2,396,429	100%
			0.490		\$0	\$308,625	100%
	S- 2	S Main St	0.315		\$0	\$308,625	100%
	S- 2	N Main St	0.175		\$0	\$0	100%
			5.130		\$0	\$1,533,313	100%
	S- 42	Barberville Rd	2.700		\$0	\$1,533,313	100%
	S- 420	Colony Rd	1.130		\$0	\$0	100%
	S- 836	Burke Duncan Rd	1.300		\$0	\$0	100%
			0.770		\$0	\$109,142	100%
	US 521	Charlotte Hwy	0.770		\$0	\$109,142	100%
			1.060		\$0	\$99,994	100%
	S- 64	Harrisburg Rd	1.060		\$0	\$99,994	100%
			11.300		\$0	\$2,792,443	100%
	US 521	Charlotte Hwy	11.300		\$0	\$2,792,443	100%
			5.310		\$0	\$446,140	100%
	S- 284	Old Camden Hwy	5.310		\$0	\$446,140	100%
			2.120		\$0	\$208,846	100%
	S- 36	Potter Rd	2.120		\$0	\$208,846	100%
			2.860		\$0	\$459,914	100%
	SC 5	Rock Hill Hwy	2.858		\$0	\$459,914	100%
	SC 5	Ramp Ramp	0.002		\$0	\$0	100%
			9.930		\$0	\$2,091,480	0%
	SC 97	Cedar Creek Rd	9.930		\$0	\$2,091,480	0%
			1.887		\$0	\$953,063	100%
	S- 218	Forest Dr	0.620		\$0	\$0	100%
	S- 45	Wylie St	0.150		\$0	\$0	100%
	S- 135	W Springs St	0.550		\$0	\$953,063	100%
	S- 135	E Springs St	0.300		\$0	\$0	100%
	S- 268	W Barr St	0.267		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 903	Flat Creek Rd	5.860		\$0	\$1,955,830	100%
			5.860		\$0	\$1,955,830	100%
	S- 13	Kershaw Country Club Rd	2.470		\$0	\$187,616	100%
			2.470		\$0	\$187,616	100%
	SC 200	Great Falls Hwy	1.150		\$0	\$285,377	100%
			1.150				
	S- 111	Pine St	0.340		\$0	\$285,749	100%
	S- 16	Old Woodlawn Av	0.130		\$0	\$0	100%
	S- 16	Brooklyn Av	0.480		\$0	\$0	100%
	S- 45	Wylie St	0.530		\$0	\$0	100%
	S- 238		0.180		\$0	\$0	100%
	S- 239	Belk St	0.150		\$0	\$0	100%
	S- 240	Threatt St	0.090		\$0	\$0	100%
	S- 515	Blackwell Dr	0.820		\$0	\$0	100%
	S- 210	Memorial Dr	0.130		\$0	\$0	100%
	S- 318	Washington St	0.160		\$0	\$0	100%
	S- 541	Douglas Rd	3.000		\$0	\$0	100%
	S- 541	Suttle Rd	1.300		\$0	\$0	100%
	S- 410	Dahlia Rd	0.890		\$0	\$2,012,998	100%
	US 601	Gold Mine Hwy	1.460		\$0	\$0	100%
	SC 522	Rocky River Rd	3.880		\$0	\$2,959,059	100%
	S- 66	Jim Wilson Rd	2.150		\$0	\$1,999,884	100%
			2.150				
	S- 488	Confederate Av	0.850		\$0	\$1,003,751	93%
	S- 490	Old Thompson Av	0.650				
	S- 494	Confederate Av	0.120				
	S- 489	Hampton Grace Av	0.900				
	S- 491	Franklin St	0.320				
	S- 493	Old Thompson Av	0.180				
	S- 493	No Name	0.120				
	SC 200	Monroe Hwy	3.010		\$0	\$2,581,737	93%
	SC 522	Rocky River Rd	1.360				
	S- 189	Deerwood Rd	1.030		\$0	\$85,495	100%
			1.030				
	S- 36	Potter Rd	0.930		\$0	\$123,321	100%
			0.930				
	SC 200	Great Falls Hwy	1.370		\$0	\$291,427	100%
			1.370				
	S- 12	Springdale Rd	0.340		\$0	\$188,668	93%
			0.340				
	S- 16	Brooklyn Av	1.250		\$0	\$1,382,439	0%
	S- 207	Pageland Hwy	0.028				
	S- 207	Kelly Dr	0.382				
	S- 324	St Paul St	0.490				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 299	S Gregory St	0.180				
	S- 299	N Gregory St	0.160				
	S- 458	Blackmon Pond Rd	0.410				
			5.320		\$0	\$3,436,481	0%
	S- 65	Shelley Mullis Rd	2.560				
	S- 330	Cimmeron Rd	2.760				
			4.430		\$0	\$4,155,585	0%
	SC 200	Monroe Hwy	3.630				
	SC 97	Cedar Creek Rd	0.800				
			0.760		\$0	\$436,688	0%
	S- 236	Terrace Rd	0.210		\$0	\$0	0%
	S- 117	Penny St	0.260		\$0	\$436,688	0%
	S- 233	Roberts Dr	0.290		\$0	\$0	0%
Rural Road Safety			68.757		\$414,202	\$13,317,093	39%
			10.767		\$0	\$3,965,908	31%
	SC 9	Pageland Hwy	10.767		\$0	\$3,965,908	31%
			11.300		\$0	\$5,570,358	100%
	US 521	Charlotte Hwy	11.300		\$0	\$5,570,358	100%
			7.050		\$250,401	\$0	0%
	SC 97	Cedar Creek Rd	7.050		\$250,401	\$0	0%
			8.590		\$37,500	\$0	0%
	SC 903	Flat Creek Rd	8.590		\$37,500	\$0	0%
			9.930		\$0	\$3,616,259	0%
	SC 97	Cedar Creek Rd	9.930		\$0	\$3,616,259	0%
			15.690		\$126,300	\$0	0%
	SC 9	Pageland Hwy	5.520		\$126,300	\$0	0%
	SC 97	Great Falls Hwy	0.240		\$0	\$0	0%
	SC 97	Cedar Creek Rd	9.930		\$0	\$0	0%
			1.000		\$0	\$113,491	68%
	US 521	Charlotte Hwy	1.000		\$0	\$113,491	68%
			4.430		\$0	\$51,077	0%
	SC 200	Monroe Hwy	3.630				
	SC 97	Cedar Creek Rd	0.800				
Bridges			0.004	1	\$840,000	\$0	0%
			0.004	1	\$840,000	\$0	0%
	S- 47	Baskins Hill Rd	0.004	1	\$840,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Laurens			189.320		\$1,183,671	\$39,305,616	66%
Pavements			151.320		\$0	\$37,325,050	74%
			6.150		\$0	\$3,090,022	100%
	SC 56	Hwy 56 S	5.890		\$0	\$3,090,022	100%
	SC 56	Jacobs Hwy	0.260		\$0	\$0	100%
			2.700		\$0	\$1,055,423	100%
	S- 53	Fleming St Ext	1.330		\$0	\$1,055,423	100%
	S- 53	Torrington Rd	1.370		\$0	\$0	100%
			5.510		\$0	\$54,519	100%
	US 76	E Main St	0.407		\$0	\$0	100%
	US 76	Hwy 76 E	2.483		\$0	\$0	100%
	US 76	Hwy 76 W	2.620		\$0	\$54,519	100%
			3.030		\$0	\$615,900	100%
	SC 72	Hwy 72 W	3.030		\$0	\$615,900	100%
			4.220		\$0	\$355,178	100%
	S- 47	Power House Rd	1.260		\$0	\$355,178	100%
	S- 6	Indian Mound Rd	2.960		\$0	\$0	100%
			5.940		\$0	\$487,681	100%
	S- 110	Sawmill Rd	4.540		\$0	\$487,681	100%
	S- 730	Abercrombie Rd	1.400		\$0	\$0	100%
			0.610		\$0	\$384,791	100%
	S- 365	Torrington Rd	0.610		\$0	\$384,791	100%
			0.930		\$0	\$646,931	100%
	SC 56 BUS	S Broad St	0.930		\$0	\$646,931	100%
			2.440		\$0	\$1,558,674	100%
	US 221	N Harper St	1.350		\$0	\$1,558,674	100%
	US 221	Lucas Ave	0.630		\$0	\$0	100%
	US 221	Hwy 221 N	0.460		\$0	\$0	100%
			7.100		\$0	\$42,295	100%
	S- 114	Stagecoach Rd	3.000		\$0	\$42,295	100%
	S- 161	Mills St	0.770		\$0	\$0	100%
	S- 115	Pamela Ln	0.290		\$0	\$0	100%
	S- 115	Longview Dr	0.520		\$0	\$0	100%
	S- 60	E Farley Av	1.670		\$0	\$0	100%
	S- 705	Scuffletown Rd	0.850		\$0	\$0	100%
			12.200		\$0	\$56,325	100%
	SC 49	Hwy 49	8.510		\$0	\$56,325	100%
	SC 66	Whitmire Hwy	3.690		\$0	\$0	100%
			1.210		\$0	\$507,498	100%
	S- 33	Old Laurens/Greenwood Hwy	1.210		\$0	\$507,498	100%
			1.850		\$0	\$140,419	100%
	S- 704	Pennington Rd	1.850		\$0	\$140,419	100%
			4.050		\$0	\$1,003,862	100%
	US 25	Hwy 25	4.050		\$0	\$1,003,862	100%
			14.420		\$0	\$42,759	100%
	S- 71	E Maple St	1.010		\$0	\$0	100%
	S- 54	Neely Ferry Rd	8.060		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 307	Todd Quarter Rd	5.350		\$0	\$337,731	100%
			2.190		\$0	\$337,731	100%
	SC 72	Hwy 72 W	2.190		\$0	\$337,731	100%
			3.350		\$0	\$1,263,163	100%
	S- 282	N Sloan St	0.440		\$0	\$0	100%
	S- 24	Ranch Rd	2.252		\$0	\$1,263,163	100%
	S- 24	Lynn Av	0.488		\$0	\$0	100%
	S- 581	5Th Av	0.170		\$0	\$0	100%
			5.510		\$0	\$386,135	100%
	S- 32	Hellams Rd	2.650		\$0	\$386,135	100%
	S- 95	Stewart Dairy Rd	2.860		\$0	\$0	100%
			9.650		\$0	\$3,914,523	100%
	SC 72	Hwy 72 E	9.650				
			6.240		\$0	\$2,056,683	100%
	S- 98	Barrel Stave Rd	6.240				
			0.570		\$0	\$123,548	100%
	SC 72	Hwy 72 W	0.234				
	SC 72	S Broad St	0.336				
			6.190		\$0	\$1,794,587	44%
	S- 32	Hellams Rd	1.200				
	S- 313	Poole Town Rd	2.520				
	S- 368	Pine St	0.460				
	S- 266	Cattle Dr	1.370				
	S- 965	Cattle Dr	0.640				
			7.510		\$0	\$3,343,697	44%
	SC 101	Hwy 101 S	7.495				
	SC 101	101 S	0.015				
			0.830		\$0	\$424,852	44%
	SC 101	Hwy 101 S	0.830				
			2.090		\$0	\$878,480	44%
	SC 72	Hwy 72 E	2.090				
			2.990		\$0	\$455,055	100%
	S- 250	Mountville Rd	2.990				
			1.340		\$0	\$177,289	100%
	S- 398	Ft Lindley Rd	1.340				
			0.490		\$0	\$149,225	100%
	US 25	Hwy 25	0.490				
			0.360		\$0	\$360,133	4%
	S- 282	N Sloan St	0.360				
			0.630		\$0	\$418,721	4%
	S- 34	Golden Acres Rd	0.370				
	S- 622	Teakwood Dr	0.260				
			6.710		\$0	\$2,137,719	4%
	S- 34	Hurricane Church Rd	2.840				
	S- 26	Renno Rd	3.870				
			7.690		\$0	\$3,088,930	4%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 42	S Harper St Ext	3.010				
	S- 53	Bellview Church Rd	0.880				
	S- 53	Bethany Church Rd	2.490				
	S- 701	Dials Church Rd	1.310				
			14.620		\$0	\$5,972,305	4%
	SC 101	W Main St	0.440				
	SC 101	Hwy 101 S	1.330				
	SC 252	Hwy 252	2.480				
	SC 308	Hwy 308	9.847				
	SC 308	N Broad St	0.523				
Rural Road Safety			38.000		\$1,183,671	\$1,980,566	12%
			10.000		\$566,283	\$0	0%
	US 221	221 S	0.383		\$0	\$0	0%
	US 221	Hwy 221 S	8.657		\$0	\$0	0%
	US 221	Hwy 72 W	0.960		\$566,283	\$0	0%
			2.400		\$0	\$1,980,566	100%
	US 25	Hwy 25	2.400		\$0	\$1,980,566	100%
			3.460		\$275,361	\$0	0%
	I- 26	Interstate 26	3.460		\$275,361	\$0	0%
			5.067		\$117,000	\$0	0%
	US 221	Hwy 221 S	5.067		\$117,000	\$0	0%
			13.943		\$146,352	\$0	0%
	US 76	Hwy 76 W	13.943		\$146,352	\$0	0%
			3.130		\$78,675	\$0	0%
	I- 385	Interstate 385	3.130		\$78,675	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lee			75.640		\$380,681	\$15,369,835	52%
	Pavements		70.390		\$0	\$15,369,835	55%
			1.780		\$0	\$920,503	100%
	SC 441	Woodrow Rd	0.780		\$0	\$920,503	100%
	SC 527	Elliott Hwy	1.000		\$0	\$0	100%
			3.400		\$0	\$744,107	100%
	S- 28	Manville_St Charles Rd	3.400		\$0	\$744,107	100%
			2.530		\$0	\$422,670	100%
	US 76	Hwy 76 W	2.530		\$0	\$422,670	100%
			0.700		\$0	\$117,084	100%
	S- 111	Dixon Dr	0.320		\$0	\$0	100%
	S- 111	Dixon Rd	0.380		\$0	\$117,084	100%
			2.820		\$0	\$204,455	100%
	S- 13	Ashland-Stokes Bridge Rd	1.740		\$0	\$204,455	100%
	S- 257	Scarborough St	0.160		\$0	\$0	100%
	S- 378	Mcguirt Rd	0.864				
	S- 378	No Name	0.056				
			4.440		\$0	\$797,588	100%
	S- 21	Lucknow Rd	4.440		\$0	\$797,588	100%
			2.260		\$0	\$945,986	100%
	SC 527	Elliott Hwy	2.260		\$0	\$945,986	100%
			2.550		\$0	\$169,969	100%
	S- 109	Swimming Pen Rd	2.550		\$0	\$169,969	100%
			3.840		\$0	\$754,963	100%
	S- 21	Lucknow Rd	0.420		\$0	\$0	100%
	S- 21	Old Camden Rd	2.920		\$0	\$0	100%
	S- 14	Kelly Bridge Rd E	0.500		\$0	\$754,963	100%
			2.050		\$0	\$857,546	100%
	SC 341	Lynchburg Hwy	2.050		\$0	\$857,546	100%
			3.050		\$0	\$297,225	100%
	US 76	Hwy 76 W	3.050				
			0.650		\$0	\$159,559	100%
	S- 13	Ashland-Stokes Bridge Rd	0.650				
			5.080		\$0	\$842,129	100%
	S- 31	Jamestown Rd	5.080				
			3.990		\$0	\$183,253	56%
	S- 44	Wells Rd	2.390				
	S- 44	Vista Ln	1.600				
			3.440		\$0	\$734,380	73%
	S- 94	E Cedar Ln	0.270				
	S- 26	Stokes Bridge W Rd	3.170				
			1.180		\$0	\$86,690	100%
	S- 340	Freedom Ave	0.530				
	S- 428	Hopkins Rd	0.230				
	S- 455	Thurman Rd	0.420				
			1.150		\$0	\$156,652	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 76	Hwy 76 W	1.150				
			0.700		\$0	\$178,961	73%
	S- 13	Ashland-Stokes Bridge Rd	0.700				
			0.320		\$0	\$114,194	73%
	S- 461	Fairview Ave	0.320				
			0.300		\$0	\$153,579	73%
	SC 341	Lynchburg Hwy	0.300				
			3.180		\$0	\$950,663	73%
	SC 58	Pleasant Grove Rd	3.180				
			8.160		\$0	\$1,877,697	6%
	S- 13	Ashland-Stokes Bridge Rd	4.000				
	S- 21	Old Camden Rd	4.160				
			4.370		\$0	\$914,316	6%
	S- 600	Joe Johnson Rd	0.640				
	S- 26	Stokes Bridge W Rd	2.640				
	S- 475	Mcleod Rd	0.130		\$0	\$0	6%
	S- 423	W Evans Dr	0.230		\$0	\$0	6%
	S- 423	Fleming St	0.030		\$0	\$0	6%
	S- 401	Herrington Rd	0.470				
	S- 342	No Name	0.090		\$0	\$0	6%
	S- 342	Levy St	0.140		\$0	\$0	6%
			4.060		\$0	\$2,153,688	6%
	US 15	Sumter Hwy	0.185				
	US 15	Main Hwy	1.265				
	US 15	Hwy 15 N	0.890				
	SC 341	Lynchburg Hwy	1.720				
			2.600		\$0	\$317,730	0%
	S- 101	Mcknight Rd	2.120				
	S- 331	Academy Rd	0.480				
			0.450		\$0	\$64,319	0%
	S- 317	Cassatt Rd	0.450				
			1.340		\$0	\$249,928	0%
	US 76	Hwy 76 E	0.396				
	US 76	Hwy 76 W	0.255				
	US 76	W Willow Grove Hwy	0.545				
	US 76	E Willow Grove Hwy	0.144				
			5.250		\$380,681	\$0	0%
			1.500		\$152,265	\$0	0%
	I- 20	Interstate 20	1.500				
			0.500		\$108,493	\$0	0%
	I- 20	Interstate 20	0.500				
			3.250		\$119,924	\$0	0%
	I- 20	Interstate 20	3.250				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lexington			309.143		\$6,099,138	\$102,871,603	74%
Pavements			243.893		\$5,718,457	\$56,390,400	73%
			1.920		\$0	\$824,892	100%
	S- 486	Beechwoods Dr	1.920		\$0	\$824,892	100%
			0.250		\$0	\$198,156	100%
	US 1	W Main St	0.250		\$0	\$198,156	100%
			6.280		\$0	\$2,382,416	100%
	S- 77	Two Notch Rd	2.490		\$0	\$0	100%
	S- 113	Counts Ferry Rd	1.990		\$0	\$2,382,416	100%
	S- 73	Fish Hatchery Rd	1.800		\$0	\$0	100%
			0.430		\$0	\$387,297	100%
	US 21	Charleston Hwy	0.430		\$0	\$387,297	100%
			2.570		\$0	\$1,272,966	100%
	SC 113	Wagner Hwy	2.570		\$0	\$1,272,966	100%
			3.380		\$0	\$150,864	100%
	US 1	E Main St	0.943		\$0	\$150,864	100%
	US 1	Augusta Rd	1.557		\$0	\$0	100%
	US 321	S Church St	0.500		\$0	\$0	100%
	US 321	Savannah Hwy	0.380		\$0	\$0	100%
			3.660		\$0	\$214,295	100%
	SC 692	E 5Th St	0.295		\$0	\$214,295	100%
	SC 692	Redmond Mill Rd	3.365		\$0	\$0	100%
			15.340		\$0	\$414,724	100%
	S- 70	Two Notch Rd	2.840		\$0	\$0	100%
	S- 243	Nazareth Rd	2.990		\$0	\$414,724	100%
	S- 278	Calks Ferry Rd	6.740		\$0	\$0	100%
	S- 77	Two Notch Rd	2.770		\$0	\$0	100%
			4.120		\$0	\$1,538,605	100%
	US 1	W Columbia Ave	2.140		\$0	\$1,538,605	100%
	US 1	E Columbia Ave	1.980		\$0	\$0	100%
			20.000		\$0	\$5,206,124	100%
	US 178	Fairview Rd	19.810		\$0	\$5,206,124	100%
	US 178	Main St	0.190		\$0	\$0	100%
			13.400		\$0	\$1,426,365	100%
	SC 302	Edmund Hwy	7.910		\$0	\$0	100%
	SC 302	Pine St	5.490		\$0	\$1,426,365	100%
			14.150		\$0	\$340,741	100%
	S- 77	Two Notch Rd	3.870		\$0	\$0	100%
	S- 24	Main St	1.139		\$0	\$0	100%
	S- 24	Peach Festival Rd	0.721		\$0	\$0	100%
	S- 165	Memorial Dr	0.020		\$0	\$340,741	100%
	S- 165	Sox St	0.580		\$0	\$0	100%
	S- 204	Saint Peters Rd	0.760		\$0	\$0	100%
	S- 204	Charter Oak Rd	0.920		\$0	\$0	100%
	S- 204	Pisgah Church Rd	2.650		\$0	\$0	100%
	S- 204	Longs Pond Rd	0.530		\$0	\$0	100%
	S- 56	Alexander Rd	0.547		\$0	\$0	100%
	S- 56	Axtell Dr	0.013		\$0	\$0	100%
	S- 626	Industrial Dr	2.397		\$0	\$0	100%
	S- 626	Glassmaster Rd	0.003		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.580		\$0	\$116,028	100%
	S- 28	Andrew Corley Rd	0.300		\$0	\$0	100%
	S- 28	Midway Rd	1.470		\$0	\$0	100%
	S- 28	Hope Ferry Rd	0.060		\$0	\$0	100%
	S- 17	Mitchell St	0.710		\$0	\$116,028	100%
	S- 1764	Woodberry Rd	1.090		\$0	\$0	100%
	S- 738	Andrew Corley Rd	0.950		\$0	\$0	100%
			3.000		\$0	\$35,345	100%
	SC 6	S Lake Dr	2.800		\$0	\$0	100%
	SC 35	12Th St Ext	0.200		\$0	\$35,345	100%
			1.520		\$0	\$221,397	100%
	S- 34	Platt Springs Rd	1.520		\$0	\$221,397	100%
			3.420		\$0	\$121,938	100%
	S- 624	James Dunbar Rd	3.420		\$0	\$121,938	100%
			0.800		\$0	\$136,869	100%
	SC 6	N Lake Dr	0.800		\$0	\$136,869	100%
			3.400		\$0	\$218,683	100%
	US 321	S Main St	0.113		\$0	\$0	100%
	US 321	Southbound Rd	3.180		\$0	\$218,683	100%
	US 321		0.107		\$0	\$0	100%
			7.460		\$0	\$818,218	100%
	S- 120	W 1St St	0.200		\$0	\$0	100%
	S- 1172	Amick St	0.180		\$0	\$0	100%
	S- 1105	Terrace View Dr	0.430		\$0	\$818,218	100%
	S- 1163	Hudson Ave	0.250		\$0	\$0	100%
	S- 1190	Fiddler Branch Rd	0.630		\$0	\$0	100%
	S- 1190 SPR	Lost Spring Rd	0.270		\$0	\$0	100%
	S- 132 SPR	Railroad Ave	0.810		\$0	\$0	100%
	S- 1561	Challedon Dr	0.280		\$0	\$0	100%
	S- 1648	Shadowbrook Dr	0.590		\$0	\$0	100%
	S- 460	Aiken St	0.091		\$0	\$0	100%
	S- 460	Chinquapin St	0.339		\$0	\$0	100%
	S- 577	Smith St	0.130		\$0	\$0	100%
	S- 61	Harmon St	0.630		\$0	\$0	100%
	S- 739	Chicorana Rd	0.230		\$0	\$0	100%
	S- 774	Neely Wingard Rd	2.400		\$0	\$0	100%
			5.500		\$0	\$1,207,946	100%
	S- 24	Peach Festival Rd	1.990		\$0	\$0	100%
	S- 73	Fish Hatchery Rd	0.940		\$0	\$0	100%
	S- 233	Wessinger Rd	2.570		\$0	\$1,207,946	100%
			3.680		\$0	\$2,787,230	100%
	SC 6	S Lake Dr	0.870		\$0	\$2,787,230	100%
	US 1	Augusta Hwy	2.810		\$0	\$0	100%
			0.420		\$0	\$484,254	100%
	US 21	Charleston Hwy	0.420		\$0	\$484,254	100%
			3.210		\$0	\$2,875,037	100%
	US 378	Highway 378	3.160		\$0	\$0	100%
	US 378	No Name	0.050		\$0	\$0	100%
			3.360		\$0	\$209,854	100%
	S- 157	Old Lexington Rd	1.960		\$0	\$209,854	100%
	S- 157	Cedar Grove Rd	1.400		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 6	N Lake Dr	2.220		\$0	\$564,695	100%
			2.220		\$0	\$564,695	100%
	S- 387	Cromer Rd	0.910		\$0	\$214,551	100%
			0.910				
	S- 664	Boy Scout Rd	1.430		\$0	\$0	83%
	S- 115	Shull Ave	0.510		\$0	\$0	83%
	S- 268	Westwoods Dr	2.480		\$0	\$0	83%
	S- 1020	Doily Rd	0.090		\$0	\$702,112	83%
	S- 115 CON	Shull Ave	0.280		\$0	\$0	83%
	S- 1222	Wessinger Dr	0.210		\$0	\$0	83%
	S- 1432	Shelton Rd	1.170		\$0	\$0	83%
	S- 1654	Mcmillan Cir	0.410		\$0	\$0	83%
	S- 792	Bombing Range Rd	0.120		\$0	\$0	83%
			6.340		\$0	\$2,541,807	83%
	S- 115	Shull Island Rd	0.111		\$0	\$2,541,807	83%
	S- 115	Shull Ave	0.759		\$0	\$0	83%
	S- 115	Amick Dr	0.290		\$0	\$0	83%
	S- 37	Juniper Springs Rd	1.480		\$0	\$0	83%
	S- 663	Woodtrail Dr	3.700		\$0	\$0	83%
	SC 23	W Church St	1.752		\$0	\$1,542,754	83%
	SC 23	E Church St	2.258		\$0	\$0	83%
	US 378	Highway 378	3.850		\$0	\$1,744,649	83%
			3.850				
	SC 6	N Lake Dr	0.300		\$50,000	\$0	0%
			0.300				
	S- 100	W E Jeffcoat Rd	1.560		\$0	\$2,954,050	97%
	S- 100	Blackville Rd	1.540				
	S- 73	Fish Hatchery Rd	2.720				
	S- 663	Woodtrail Dr	0.910				
	S- 685	Jessamine Rd	1.710				
	S- 108	Press Lindler Rd	0.390		\$0	\$165,187	100%
	S- 131	W Butler St	0.340				
	S- 1239	Brady Porth Rd	0.860				
	S- 1078	Point View Rd	0.840				
	S- 185	Michaelmas Ave	1.050				
	S- 359	Vine St	0.510				
	S- 435	Leaphart St	0.510				
	S- 719	Busbee Rd	2.650				
	S- 594	Long Pine Rd	1.480		\$0	\$107,348	100%
			1.480				
	S- 443	Shore Rd	0.660		\$0	\$143,330	100%
	S- 952	Creekside Rd	0.250				
	SC 60	Lake Murray Blvd	2.620		\$0	\$613,229	100%
			2.620				
	US 21	Charleston Hwy	0.710		\$0	\$1,870,665	43%
			4.310				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 321	N Main St	0.550				
	US 321	Highway 321	2.610				
	US 378	Columbia Ave	0.440				
	NULL		0.000				
			8.620		\$0	\$2,340,930	43%
	S- 810	Graham St	0.130				
	S- 383	Delree St	1.160				
	S- 88	Lewie Rd	0.240				
	S- 1165	Partridge Ln	0.230				
	S- 1165	Collumwood Cir	0.140				
	S- 1046	Crosson St	0.470				
	S- 1082	Kitti Wake Dr	3.090				
	S- 1579	Sease Hill Rd	1.160				
	S- 1746	Tara Ln	0.050				
	S- 1747	Tara Ct	0.040				
	S- 1748	Tara Cir	0.030				
	S- 878	Indian Fork Rd	1.650				
	S- 878	Hiller Rd	0.130				
	S- 958	Brady Taylor Rd	0.100				
			0.630		\$0	\$264,548	43%
	S- 106	Mineral Springs Rd	0.630				
			1.140		\$0	\$395,183	43%
	S- 334	Batchelor St	0.350				
	S- 1244	No Name	0.110				
	S- 1240	Pine Point Dr	0.680				
			3.030		\$0	\$1,162,379	43%
	US 76	Chapin Rd	3.030				
			4.230		\$0	\$50,360	100%
	S- 31	Old Field Rd	2.120				
	S- 31	W Hampton St	2.110				
			9.435		\$0	\$2,451,467	3%
	S- 947	Beulah Church Rd	1.060				
	S- 153	N Lucas St	0.670				
	S- 423	Baxter St	0.220				
	S- 1189	Lake Village Dr	0.940				
	S- 1497	Lake Village Dr	0.430				
	S- 1507	Faith Church Rd	0.230				
	S- 1623	Davega Dr	1.290				
	S- 1848	Kyzer Rd	0.970				
	S- 1917	Bluefield Rd	1.590				
	S- 642	Redbird Ln	0.167				
	S- 642	Cardinal Dr	0.793				
	S- 743	Campground Rd	1.075				
			13.220		\$0	\$5,324,470	3%
	S- 73	Fish Hatchery Rd	2.490				
	S- 625	Old Charleston Rd	6.080				
	S- 408	Old Cherokee Rd	3.370				
	S- 408	Pilgrim Church Rd	1.280				
			0.000		\$5,668,457	\$0	0%
	NULL		0.000				
			4.280		\$0	\$132,614	100%
	S- 239	Weed Dr	1.370				
	S- 239	Innsbruck Dr	0.350				
	S- 759	Nature Ln	0.600				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 759	Misty Ln	0.610				
	S- 935	R B Baker Dr	1.090				
	S- 935	Resting Place Pt	0.260				
			1.380		\$0	\$86,868	100%
	SC 302	Edmund Hwy	1.000				
	US 1	W Main St	0.200				
	US 378	Columbia Ave	0.180				
			10.560		\$0	\$4,182,914	0%
	SC 391	Willis St	5.550				
	SC 6	Highway 6	3.080				
	US 76	Chapin Rd	1.930				
			1.960		\$0	\$1,259,413	0%
	US 321	Highway 321	1.960				
			3.040		\$0	\$486,772	0%
	S- 954	Lincoln St	0.470				
	S- 954	Sunbright Dr	0.260				
	S- 874	Hope Ferry Rd	1.920				
	S- 950	Freedom Dr	0.390				
			1.558		\$0	\$345,804	0%
	S- 940	Murray Lindler Rd	1.228				
	S- 940	Sylvan St	0.330				
			5.720		\$0	\$1,152,057	0%
	S- 34	S East Ave	0.779				
	S- 34	Pond Branch Rd	4.941				
			54.150		\$380,681	\$11,436,847	76%
	Rural Road Safety		20.000		\$0	\$6,515,898	100%
	US 178	Fairview Rd	19.810		\$0	\$6,515,898	100%
	US 178	Main St	0.190		\$0	\$0	100%
			13.400		\$0	\$4,920,949	100%
	SC 302	Edmund Hwy	7.910		\$0	\$0	100%
	SC 302	Pine St	5.490		\$0	\$4,920,949	100%
			5.000		\$152,265	\$0	0%
	I- 20	Interstate 20	5.000		\$152,265	\$0	0%
			6.500		\$108,493	\$0	0%
	I- 20	Interstate 20	6.500				
			9.250		\$119,924	\$0	0%
	US 178	Main St	0.990				
	US 178	Highway 178	8.260				
			11.100		\$0	\$35,044,355	100%
	Interstate Upgrade		11.100		\$0	\$35,044,355	100%
	I- 20	Interstate 20	11.100		\$0	\$35,044,355	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Marion			77.299		\$0	\$21,015,037	82%
Pavements			77.299		\$0	\$21,015,037	82%
			1.850		\$0	\$2,095,920	100%
	US 501	S Highway 501	1.848		\$0	\$0	100%
	US 501	N Hwy 501	0.002		\$0	\$2,095,920	100%
			2.740		\$0	\$771,256	100%
	S- 19	Bluff Rd	2.740		\$0	\$771,256	100%
			1.450		\$0	\$323,622	100%
	US 76	E Hwy 76	1.450		\$0	\$323,622	100%
			3.080		\$0	\$666,708	100%
	SC 41	S Hwy 41	1.430		\$0	\$666,708	100%
	US 501 BUS	N Hwy 501 Bus	1.650		\$0	\$0	100%
			1.349		\$0	\$218,823	100%
	S- 25	Wahee Rd	1.349		\$0	\$218,823	100%
			0.340		\$0	\$163,083	100%
	S- 19	Bluff St	0.340		\$0	\$163,083	100%
			1.210		\$0	\$356,544	100%
	S- 31	Old Stage Rd	1.210		\$0	\$356,544	100%
			2.550		\$0	\$197,694	100%
	S- 40	Terrell'S Bay Rd	2.550		\$0	\$197,694	100%
			1.330		\$0	\$1,194,736	100%
	US 501	S Highway 501	1.330		\$0	\$1,194,736	100%
			1.080		\$0	\$141,056	100%
	S- 45	Maiden Down Rd	1.080		\$0	\$141,056	100%
			2.360		\$0	\$831,539	100%
	US 76	E Hwy 76	2.360		\$0	\$831,539	100%
			2.450		\$0	\$777,440	100%
	S- 202	Drew Rd	2.450		\$0	\$777,440	100%
			2.420		\$0	\$225,655	100%
	S- 40	Terrell'S Bay Rd	2.420		\$0	\$225,655	100%
			2.530		\$0	\$2,131,213	100%
	US 501	S Highway 501	0.900		\$0	\$0	100%
	SC 576	Hwy 576	1.630		\$0	\$2,131,213	100%
			1.210		\$0	\$148,071	100%
	S- 45	Maiden Down Rd	1.210		\$0	\$148,071	100%
			5.400		\$0	\$61,064	100%
	SC 41 ALT	N Hwy 41A	5.400		\$0	\$61,064	100%
			12.480		\$0	\$210,443	100%
	US 378	E Hwy 378	5.100		\$0	\$210,443	100%
	US 76	W Hwy 76	7.380		\$0	\$0	100%
			1.820		\$0	\$959,986	100%
	S- 48	Gapway Rd	0.330		\$0	\$0	100%
	S- 48	Gapway St	0.500		\$0	\$0	100%
	S- 2	W Godbold St	0.120		\$0	\$0	100%
	S- 2	E Godbold St	0.870		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.360		\$0	\$736,705	97%
	S- 77	Montgomery St	0.250				
	S- 326	Sawyer Rd	2.110				
			0.750		\$0	\$347,661	97%
	S- 48	Gapway St	0.750				
			4.180		\$0	\$1,282,973	97%
	US 501 BUS	S Highway 501	0.030				
	US 501 BUS	S Hwy 501 Bus	0.280				
	SC 576	Hwy 576	3.870				
			0.720		\$0	\$543,626	97%
	US 501 BUS	N Main St	0.720				
			0.580		\$0	\$93,801	100%
	S- 41	Front St	0.580				
			0.480		\$0	\$74,402	100%
	S- 88	Kemper Rd	0.480				
			2.040		\$0	\$226,352	100%
	SC 41 ALT	N Hwy 41A	2.040				
			5.640		\$0	\$1,688,791	0%
	S- 39	Penderboro Rd	0.970				
	S- 159	Strawberry St	0.100				
	S- 32	Grady Rd	1.510				
	S- 514	Pee Dee Island Rd	2.370				
	S- 316	Green St	0.690				
			2.920		\$0	\$949,460	0%
	S- 515	Eulonia Rd	2.920				
			9.980		\$0	\$3,596,414	0%
	SC 41	S Hwy 41	1.050				
	SC 41 ALT	S Hwy 41A	8.930				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Marlboro			82.320		\$0	\$21,306,044	67%
Pavements			82.320		\$0	\$21,306,044	67%
			2.460		\$0	\$1,930,297	100%
	SC 38	Hwy 38 Byp S	0.210		\$0	\$0	100%
	SC 38	Hwy 38 S	2.250		\$0	\$1,930,297	100%
			1.840		\$0	\$590,862	100%
	S- 50	Zion Rd	1.840		\$0	\$590,862	100%
			1.100		\$0	\$391,721	100%
	US 1	Hwy 9 W	1.100		\$0	\$391,721	100%
			5.780		\$0	\$686,991	100%
	US 15	Hwy 15-401 W	5.780		\$0	\$686,991	100%
			0.640		\$0	\$115,599	100%
	S- 564	Polston Rd	0.640		\$0	\$115,599	100%
			4.110		\$0	\$406,228	100%
	S- 339	Palmetto Chase Rd	1.340		\$0	\$0	100%
	S- 202	Mcqueen Ln	1.460		\$0	\$406,228	100%
	S- 627	Carroway St	0.350		\$0	\$0	100%
	S- 704	Arthur Smith St	0.290		\$0	\$0	100%
	S- 819	Sulgrave Rd	0.670		\$0	\$0	100%
			2.440		\$0	\$602,291	100%
	S- 55	Hickory Grove Rd	2.440		\$0	\$602,291	100%
			1.230		\$0	\$1,295,359	100%
	SC 9	Hwy 9 W	1.230		\$0	\$1,295,359	100%
			2.840		\$0	\$448,464	100%
	SC 9	Hwy 9 E	2.840		\$0	\$448,464	100%
			2.420		\$0	\$380,599	100%
	US 1	Hwy 1	2.420		\$0	\$380,599	100%
			6.400		\$0	\$1,077,655	100%
	S- 257	Aaron Temple Ch Rd	2.490		\$0	\$1,077,655	100%
	S- 263	Step Rd	2.010		\$0	\$0	100%
	S- 262	Delta Height Rd	1.900		\$0	\$0	100%
			1.970		\$0	\$620,375	100%
	S- 57	W High St	0.358		\$0	\$0	100%
	S- 57	Hunts Bluff Rd	0.152		\$0	\$0	100%
	S- 55	Hickory Grove Rd	1.460		\$0	\$620,375	100%
			1.940		\$0	\$2,306,422	100%
	SC 9	Hwy 9 W	1.480		\$0	\$2,306,422	100%
	SC 9	Cottingham Blvd S	0.460		\$0	\$0	100%
			2.260		\$0	\$257,845	100%
	SC 79	Hwy 79 E	2.260		\$0	\$257,845	100%
			2.580		\$0	\$518,499	70%
	S- 36	Brickyard Rd	2.580		\$0	\$518,499	70%
			6.460		\$0	\$49,621	100%
	S- 47	Beauty Spot Rd E	3.860		\$0	\$49,621	100%
	S- 47	Beauty Spot Rd W	1.340		\$0	\$0	100%
	S- 314	Jefferson St	1.260		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 53	Red Hill Rd	5.610		\$0	\$145,860	100%
	S- 97	Billy Wallace Rd	2.570				
			0.880		\$0	\$227,859	100%
	SC 9	Hwy 9 W	0.130				
	US 1	Hwy 1	0.746				
	US 1	Brickyard Rd	0.004				
			7.450		\$0	\$1,420,448	34%
	S- 306	Pine St	0.114				
	S- 306	Roosevelt St	0.176				
	S- 250	Stokes St	0.080				
	S- 250	Fletcher St	0.090				
	S- 433	Donaldson Rd W	1.830				
	S- 109	S Weatherly St	0.090				
	S- 109	N Weatherly St	0.350				
	S- 285	Fletcher St	0.260				
	S- 61	W Railroad Ave	0.520				
	S- 307	Clark St	0.110				
	S- 307	Jones St	0.110				
	S- 178	Breeden St	0.400				
	S- 144	Boundary St	0.170				
	S- 144	Gordon St	0.290				
	S- 304	Delano St	0.170				
	S- 305	Polston St	0.170				
	S- 309	Ranson St	0.100				
	S- 324	Pine St	0.060				
	S- 430	Stubbs Ave	0.810				
	S- 434	Carrollton Ave	0.730				
	S- 516	Mcleod St	0.520				
	S- 677	Gilchrest Ave	0.300				
			5.830		\$0	\$2,186,370	34%
	SC 9	Hwy 9 W	5.830				
			5.200		\$0	\$1,439,345	23%
	S- 272	Spears Cemetary Rd	0.780				
	S- 272	Hinson Farm Rd	1.760				
	S- 465	Gray Rd	2.660				
			4.310		\$0	\$1,093,527	23%
	S- 30	Ebenezer Rd	1.230				
	S- 53	State St	0.550				
	S- 53	State St Ext	0.430				
	S- 299	Drake Rd	2.100				
			6.570		\$0	\$3,113,809	23%
	SC 9	Hwy 9 W	6.570				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Mccormick			60.812		\$0	\$13,673,682	69%
Pavements			60.812		\$0	\$13,673,682	69%
			1.530		\$0	\$128,557	100%
	US 221	Clarks Hii Hwy	0.456		\$0	\$128,557	100%
	US 221	Clarks Hill Hwy	1.074		\$0	\$0	100%
			1.500		\$0	\$765,413	100%
	SC 28		1.500		\$0	\$765,413	100%
			0.970		\$0	\$374,495	100%
	S- 11	S Main St	0.970		\$0	\$374,495	100%
			3.920		\$0	\$410,444	100%
	SC 28		3.920		\$0	\$410,444	100%
			0.820		\$0	\$125,335	100%
	S- 22	Whitetown Rd	0.820		\$0	\$125,335	100%
			2.340		\$0	\$9,184	100%
	S- 7	Hwy 7	2.340		\$0	\$9,184	100%
			3.730		\$0	\$13,521	100%
	US 378	Hwy 378 E	3.730		\$0	\$13,521	100%
			2.740		\$0	\$241,349	100%
	SC 28		2.740		\$0	\$241,349	100%
			0.280		\$0	\$129,451	100%
	US 221	Hwy 28 S	0.280		\$0	\$129,451	100%
			7.140		\$0	\$241,806	100%
	S- 122	Mccormick Ave	0.210				
	S- 91	Fort Charlotte Rd	4.470				
	S- 95	Depot St	0.070				
	S- 95	No Name	0.030				
	S- 145	Hammond St	0.210				
	S- 168	Hester Bottoms Rd	1.900				
	S- 259	Self St	0.064				
	S- 259	No Name	0.026				
	S- 303	Depot St	0.160				
			1.330		\$0	\$400,417	100%
	US 221	Hwy 28 S	1.330		\$0	\$400,417	100%
			2.700		\$0	\$289,070	100%
	SC 81	Hwy 81	2.700		\$0	\$289,070	100%
			2.730		\$0	\$743,767	100%
	S- 129	Ellison St	0.256		\$0	\$0	100%
	S- 129	Minot Dr	0.014		\$0	\$0	100%
	S- 115	Overbrook Dr	0.780		\$0	\$743,767	100%
	S- 33	Chestnut Ridge Rd	0.030		\$0	\$0	100%
	S- 33	Virginia St	0.340		\$0	\$0	100%
	S- 354	Bryant St	0.190		\$0	\$0	100%
	S- 201	Bussey White Rd	0.300		\$0	\$0	100%
	S- 212	Johnny Kelley Rd	0.130		\$0	\$0	100%
	S- 248	Mears Ln	0.690		\$0	\$0	100%
			5.160		\$0	\$1,897,295	100%
	US 221	Hwy 28 S	5.160		\$0	\$1,897,295	100%
			1.070		\$0	\$500,835	60%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 11	S Main St	0.070				
	S- 11	N Main St	0.010				
	S- 11	Virginia St	0.020				
	S- 11	No Name	0.270		\$0	\$500,835	60%
	S- 138	Price'S Mill Rd	0.700				
			0.514		\$0	\$193,901	100%
	S- 40	Calhoun Mill Rd	0.514				
			2.360		\$0	\$120,906	100%
	SC 81	Hwy 81	2.360				
			0.500		\$0	\$67,681	100%
	S- 445	Redemption Way	0.500				
			0.240		\$0	\$82,020	100%
	S- 88	Garrett Rd	0.240				
			2.190		\$0	\$1,032,429	7%
	S- 117	West Charleston Rd	0.760				
	S- 466	Coleman Hill Rd	0.110				
	S- 260	Pecan Orchard Rd	1.320				
			3.280		\$0	\$1,401,096	7%
	SC 67	Callison Hwy	3.280				
			0.300		\$0	\$104,242	100%
	US 221	Hwy 28 S	0.300				
			3.200		\$0	\$814,726	16%
	S- 19	Mars Bridge Rd	3.200				
			0.680		\$0	\$215,477	16%
	S- 208	Cavalier Dr	0.550				
	S- 74	Church St	0.130				
			4.208		\$0	\$1,074,753	16%
	S- 40	Calhoun Mill Rd	2.600				
	S- 40	Mars Rd	1.608				
			5.380		\$0	\$2,295,512	16%
	SC 28		1.650		\$0	\$2,295,512	16%
	SC 81	Hwy 81	1.480				
	US 221	Hwy 28 S	0.594				
	US 221	Greenwood Hwy	0.040				
	US 221	S Mine St	1.046				
	US 221	W Gold St	0.090				
	US 221	E Gold St	0.480				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Newberry			177.080		\$354,036	\$39,835,086	75%
Pavements			127.550		\$0	\$34,461,729	85%
			3.700		\$0	\$1,672,333	100%
	US 176	Us176	3.700		\$0	\$1,672,333	100%
			3.100		\$0	\$1,096,815	100%
	S- 38		3.100		\$0	\$1,096,815	100%
			8.310		\$0	\$24,275	100%
	SC 34	Sc34	3.740		\$0	\$24,275	100%
	SC 391	Sc391	4.570		\$0	\$0	100%
			3.170		\$0	\$11,645	100%
	S- 15	Dreher Island Rd	1.160		\$0	\$11,645	100%
	S- 571	Amicks Landing Rd	0.110		\$0	\$0	100%
	S- 571	State Park Rd	1.900		\$0	\$0	100%
			2.150		\$0	\$194,762	100%
	S- 28	Broad River Rd	2.150		\$0	\$194,762	100%
			1.130		\$0	\$237,122	100%
	SC 34	Dixie Dr	1.130		\$0	\$237,122	100%
			10.000		\$0	\$544,268	100%
	SC 34	Sc34	10.000		\$0	\$544,268	100%
			4.410		\$0	\$182,727	100%
	S- 28	Broad River Rd	2.860		\$0	\$0	100%
	S- 28	Church St	0.540		\$0	\$0	100%
	S- 28	R Stoudemayer Rd	0.320		\$0	\$182,727	100%
	S- 28	Mulberry St	0.120		\$0	\$0	100%
	S- 28	River St	0.540		\$0	\$0	100%
	S- 28		0.030		\$0	\$0	100%
			0.440		\$0	\$127,361	100%
	US 176	Sc121	0.440		\$0	\$127,361	100%
			3.150		\$0	\$343,643	100%
	S- 354	Beagle Run Rd	1.170		\$0	\$343,643	100%
	S- 575	Nursery Rd	1.980		\$0	\$0	100%
			2.500		\$0	\$1,097,887	100%
	S- 38		2.500		\$0	\$1,097,887	100%
			3.140		\$0	\$2,997,053	100%
	SC 72	Church St	0.960		\$0	\$0	100%
	SC 72	Sc72	1.820		\$0	\$2,997,053	100%
	SC 72	Union St	0.360		\$0	\$0	100%
			3.420		\$0	\$2,041,026	100%
	US 176	Us176	2.051		\$0	\$0	100%
	US 176	Sc121	1.369		\$0	\$2,041,026	100%
			9.760		\$0	\$31,090	100%
	US 76	Main St	0.646		\$0	\$0	100%
	US 76	Us76	6.394		\$0	\$0	100%
	SC 213	Parr Rd	2.720		\$0	\$31,090	100%
			3.920		\$0	\$391,495	100%
	S- 375	Kinard St	0.900		\$0	\$391,495	100%
	S- 439	Riser Rd	3.020		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 38		2.850		\$0	\$1,203,087	100%
			2.850		\$0	\$1,203,087	100%
	SC 219	Sc219	5.330		\$0	\$3,330,726	100%
			5.330		\$0	\$3,330,726	100%
	US 176	Us176	2.160		\$0	\$869,884	100%
			2.160		\$0	\$869,884	100%
	S- 33	Folk St	0.350		\$0	\$81,228	100%
			0.350				
	SC 66	Sc66	1.670		\$0	\$238,527	100%
			1.670				
	S- 741	Pettus Ln	1.190		\$0	\$638,081	100%
			1.190				
	S- 32	Jalapa Rd	5.300		\$0	\$1,729,624	60%
			5.300				
	S- 328	Rocky Creek Rd	4.050		\$0	\$1,010,557	100%
			4.050				
	US 176	Us176	7.610		\$0	\$2,592,719	44%
	SC 56	Sc56	5.940				
			1.670				
	SC 56	Sc56	0.460		\$0	\$282,741	44%
			0.460				
	S- 172	Mayer Rd	1.000		\$0	\$162,493	100%
			1.000				
	S- 41	Mt Pilgrim Church Rd	1.820		\$0	\$184,858	100%
			1.820				
	SC 395	Sc395	1.570		\$0	\$325,734	100%
			1.570				
	S- 143	Slayton St	0.300		\$0	\$307,575	0%
			0.300				
	S- 32	Jalapa Rd	0.670		\$0	\$198,797	60%
			0.670				
	I- 26	Interstate 26	10.000		\$0	\$1,132,786	100%
			10.000				
	S- 32	Jalapa Rd	5.510		\$0	\$2,752,317	0%
	S- 60	Main St	3.940				
			1.570				
	S- 63	Indian Creek Rd	6.370		\$0	\$2,101,163	0%
	S- 410	Walker Rd	5.350				
	S- 381	Pender Ridge Rd	0.290				
			0.730				
	SC 56	Sc56	7.040		\$0	\$4,325,330	0%
			7.040				
Rural Road Safety			49.530		\$354,036	\$5,373,357	7%
			8.280		\$275,361	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	I- 26	Interstate 26	8.280		\$0	\$0	0%
			10.000		\$0	\$5,373,357	100%
	SC 34	Sc34	10.000		\$0	\$5,373,357	100%
			31.250		\$78,675	\$0	0%
	SC 34	Main St	2.090		\$0	\$0	0%
	SC 34	Sc34	11.960		\$0	\$0	0%
	SC 34	Sc34-121	4.530		\$0	\$0	0%
	I- 26	Interstate 26	12.670		\$78,675	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Oconee			184.185		\$1,345,864	\$37,302,652	81%
Pavements			110.390		\$0	\$36,995,708	92%
			1.030		\$0	\$556,517	100%
	S- 155	E South 2Nd St	0.580		\$0	\$556,517	100%
	S- 610	Daniel Ave	0.450		\$0	\$0	100%
			8.440		\$0	\$496,155	100%
	SC 182	Oakway Rd	3.730		\$0	\$496,155	100%
	SC 59	Tokeena Rd	4.571		\$0	\$0	100%
	SC 59	S Oak St	0.139		\$0	\$0	100%
			1.710		\$0	\$1,339,609	100%
	US 76	Byp 123	1.710		\$0	\$1,339,609	100%
			3.470		\$0	\$1,903,700	100%
	US 123	Toccoa Hwy	3.470		\$0	\$1,903,700	100%
			0.950		\$0	\$1,219,638	100%
	S- 63	W South 4Th St	0.950		\$0	\$1,219,638	100%
			4.660		\$0	\$266,025	100%
	S- 65	J P Stevens Rd	0.080		\$0	\$0	100%
	S- 65	Martin Creek Rd	3.040		\$0	\$0	100%
	S- 21	Friendship Rd	1.540		\$0	\$266,025	100%
			1.460		\$0	\$359,741	100%
	US 76	Clemson Blvd	1.460		\$0	\$359,741	100%
			1.110		\$0	\$920,150	100%
	S- 488	Wells Hwy	1.110		\$0	\$920,150	100%
			3.330		\$0	\$390,860	100%
	S- 66	W Pine Grove Rd	1.620		\$0	\$390,860	100%
	S- 85	Greer Rd	0.400		\$0	\$0	100%
	S- 85	S South Union Rd	1.230		\$0	\$0	100%
	S- 85 CON	Boat Ramp Rd	0.080		\$0	\$0	100%
			2.030		\$0	\$1,694,420	100%
	SC 11	Sc 11	2.030		\$0	\$1,694,420	100%
			6.760		\$0	\$4,836,874	100%
	US 76	E Main St	1.670		\$0	\$0	100%
	US 76	Toccoa Hwy	0.060		\$0	\$4,836,874	100%
	US 76	W Windsor St	0.440		\$0	\$0	100%
	US 76	E Windsor St	0.280		\$0	\$0	100%
	US 76	Sandifer Blvd	4.310		\$0	\$0	100%
			9.200		\$0	\$350,389	100%
	SC 130	E Main St	0.820		\$0	\$0	100%
	SC 130	W Main St	1.090		\$0	\$0	100%
	SC 130	Stamp Creek Rd	7.290		\$0	\$350,389	100%
			3.790		\$0	\$266,535	100%
	S- 181	Pickett Post Rd	3.790		\$0	\$266,535	100%
			2.020		\$0	\$346,168	100%
	US 76	Clemson Blvd	2.020		\$0	\$346,168	100%
			4.350		\$0	\$94,970	100%
	S- 39	Sam Brown Rd	1.980		\$0	\$94,970	100%
	S- 39	Return Church Rd	2.370		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 28		8.570		\$0	\$246,610	100%
			8.570		\$0	\$246,610	100%
	S- 488	Wells Hwy	1.530		\$0	\$1,191,281	100%
			1.530		\$0	\$1,191,281	100%
	S- 66	W Pine Grove Rd	2.230		\$0	\$262,739	100%
			2.230		\$0	\$262,739	100%
	SC 11	Sc 11	4.020		\$0	\$3,172,672	100%
			4.020		\$0	\$3,172,672	100%
	S- 6	Keowee River Rd	2.810		\$0	\$1,403,485	100%
	S- 63	W South 4Th St	1.250				
	S- 222	Mountain View Dr	0.730				
			0.830				
	S- 20	Dr Johns Rd	2.860		\$0	\$130,898	100%
			2.860				
	S- 413	Wigington Rd	2.260		\$0	\$109,489	100%
			2.260				
	SC 28		6.330		\$0	\$254,929	100%
			6.330		\$0	\$254,929	100%
	S- 47	E South Broad St	2.260		\$0	\$1,228,037	100%
	S- 47	W South Broad St	0.640				
	S- 63	W South 4Th St	1.150				
	S- 63	E South 4Th St	0.100				
			0.370				
	SC 11	Sc 11	4.560		\$0	\$3,405,399	100%
			4.560				
	S- 24	Country Junction Rd	6.130		\$0	\$2,878,920	0%
	S- 24	Burnt Tanyard Rd	2.230				
			3.900				
	S- 51	Dave Nix Rd	4.280		\$0	\$1,925,434	0%
	S- 88	Welcome Church Rd	0.750				
			3.530				
	S- 88	Welcome Church Rd	1.840		\$0	\$278,232	0%
			1.840				
	SC 11	Sc 11	6.400		\$0	\$5,465,835	0%
			6.400				
Rural Road Safety			73.795		\$1,345,864	\$306,944	37%
	SC 24	West Oak Hwy	14.200		\$730,331	\$0	0%
			14.200		\$730,331	\$0	0%
	US 76	E Main St	6.760		\$0	\$306,944	100%
	US 76	Toccoa Hwy	1.670		\$0	\$0	100%
	US 76	W Windsor St	0.060		\$0	\$306,944	100%
	US 76	E Windsor St	0.440		\$0	\$0	100%
	US 76	Sandifer Blvd	0.280		\$0	\$0	100%
	US 76		4.310		\$0	\$0	100%
	SC 24	West Oak Hwy	14.200		\$149,144	\$0	0%
			14.200		\$149,144	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 183	E Pickens Hwy	1.200		\$90,023	\$0	0%
			1.200		\$90,023	\$0	0%
			17.435		\$216,709	\$0	0%
	US 76	Long Creek Hwy	17.435		\$216,709	\$0	0%
			17.435		\$216,709	\$0	0%
			20.000		\$159,658	\$0	0%
	US 76	E Main St	1.120		\$0	\$0	0%
			1.120		\$0	\$0	0%
	US 76	Toccoa Hwy	0.070		\$0	\$0	0%
			0.070		\$0	\$0	0%
	US 76	W Windsor St	0.440		\$0	\$0	0%
			0.440		\$0	\$0	0%
	US 76	E Windsor St	0.280		\$0	\$0	0%
			0.280		\$0	\$0	0%
	US 76	Long Creek Hwy	18.090		\$159,658	\$0	0%
			18.090		\$159,658	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Orangeburg			329.620		\$11,838,013	\$71,840,386	61%
Pavements			238.440		\$11,602,637	\$54,344,123	60%
			4.390		\$0	\$1,683	100%
	US 78	Dorange Rd	4.390				
			1.260		\$0	\$207,134	100%
	SC 6	Old Number Six Hwy	1.260		\$0	\$207,134	100%
			4.060		\$0	\$989,510	100%
	SC 4	Neeses Hwy	4.060		\$0	\$989,510	100%
			4.750		\$0	\$2,149,712	100%
	US 301	Five Chop Rd	4.750		\$0	\$2,149,712	100%
			10.470		\$0	\$2,140,356	100%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$2,140,356	100%
	SC 4	Neeses Hwy	5.740		\$0	\$0	100%
	SC 4	Springfield Rd	0.120		\$0	\$0	100%
	SC 4	Surrey Race Rd	4.330		\$0	\$0	100%
			3.120		\$0	\$1,081,242	100%
	S- 205	Bennett St	0.460		\$0	\$1,081,242	100%
	S- 224	Ellis Ave	1.180		\$0	\$0	100%
	S- 224	Gibson St	0.210		\$0	\$0	100%
	S- 25	Boulevard St	1.270		\$0	\$0	100%
			1.650		\$0	\$118,036	100%
	SC 6	Old Number Six Hwy	1.650		\$0	\$118,036	100%
			2.330		\$0	\$306,063	100%
	US 321	Savannah Hwy	2.330		\$0	\$306,063	100%
			4.660		\$0	\$331,545	100%
	S- 104	Dawson St	3.770		\$0	\$331,545	100%
	S- 1091	Brookside Dr	0.350		\$0	\$0	100%
	S- 904	Pinehill Rd	0.170		\$0	\$0	100%
	S- 905	Brookside Dr	0.370		\$0	\$0	100%
			8.400		\$0	\$939,536	100%
	US 301	Five Chop Rd	8.400		\$0	\$939,536	100%
			0.910		\$0	\$154,768	100%
	US 321	Savannah Hwy	0.910		\$0	\$154,768	100%
			6.540		\$0	\$2,933,813	100%
	US 301	Five Chop Rd	5.460				
	R- 7832	Five Chop Rd	0.160				
	R- 7834	Five Chop Rd	0.200				
	R- 7837	Five Chop Rd	0.150				
	R- 7835	Five Chop Rd	0.220				
	R- 7839	Five Chop Rd	0.220				
	R- 7833	Five Chop Rd	0.130				
			11.069		\$0	\$647,030	100%
	S- 103	Gardner Blvd	0.090				
	S- 103	No Name	0.040				
	S- 111	Stafford Ave	1.108				
	S- 22	Whitman St	0.180		\$0	\$0	100%
	S- 78	Sprinkle Ave	0.090		\$0	\$0	100%
	S- 51	Peake St	1.280		\$0	\$0	100%
	S- 153	Buckley St	0.280		\$0	\$0	100%
	S- 1006	Medford St	0.200		\$0	\$647,030	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 1017	Hesseman Ave	0.610		\$0	\$0	100%
	S- 1059	Gardner Blvd	0.170		\$0	\$0	100%
	S- 109	Cromer Ave	0.770		\$0	\$0	100%
	S- 1113	Pou St	0.170		\$0	\$0	100%
	S- 1239	Wheeler St	0.150		\$0	\$0	100%
	S- 1556	Alma Dr	0.510		\$0	\$0	100%
	S- 1637	Dr To Orbg Prep Up	0.210		\$0	\$0	100%
	S- 1771	Heatherwood St	0.070		\$0	\$0	100%
	S- 1809	Shannon St	0.060		\$0	\$0	100%
	S- 1868	Mcmichael St	0.320		\$0	\$0	100%
	S- 2034	Glenzell Rd	1.750		\$0	\$0	100%
	S- 209	Salley Rd	1.180		\$0	\$0	100%
	S- 256	Toshiba Ct	0.070		\$0	\$0	100%
	S- 256	Derrick St	0.070		\$0	\$0	100%
	S- 256 SPR	Derrick St	0.090		\$0	\$0	100%
	S- 413	Partridge Ln	0.096		\$0	\$0	100%
	S- 578	No Name	0.050		\$0	\$0	100%
	S- 791	Sycamore Dr	0.110		\$0	\$0	100%
	S- 826	Marshall St	0.070		\$0	\$0	100%
	S- 932	Myers Rd	0.060		\$0	\$0	100%
	S- 941	Bedford Ave	1.125		\$0	\$0	100%
	S- 980	Bedford Ave	0.090		\$0	\$0	100%
			4.010		\$0	\$966,261	100%
	S- 470	Old Ellore Rd	4.010		\$0	\$966,261	100%
			6.060		\$0	\$1,902,547	100%
	SC 6	Old Number Six Hwy	5.760		\$0	\$1,902,547	100%
	US 21	Freedom Rd	0.300		\$0	\$0	100%
			2.060		\$0	\$1,049,827	100%
	US 601	Saint Matthews Rd	2.060		\$0	\$1,049,827	100%
			0.960		\$0	\$227,142	100%
	S- 1148	Riverbank Dr	0.960		\$0	\$227,142	100%
			1.320		\$0	\$328,994	100%
	SC 4	Neeses Hwy	1.320		\$0	\$328,994	100%
			0.390		\$0	\$143,098	100%
	US 21 BUS	Magnolia St	0.390		\$0	\$143,098	100%
			12.720		\$0	\$45,471	100%
	S- 1	Five Chop Rd	0.484		\$0	\$45,471	100%
	S- 1	Dorchester St	0.456		\$0	\$0	100%
	S- 105	State Park Rd	2.260		\$0	\$0	100%
	S- 105	Cleveland St	4.970		\$0	\$0	100%
	S- 1258	Weatherford Rd	2.250		\$0	\$0	100%
	S- 189	Woodhaven St	1.440		\$0	\$0	100%
	S- 689	Woodhaven St	0.860		\$0	\$0	100%
			3.180		\$0	\$1,041,151	100%
	S- 145	Whaley St	0.570		\$0	\$0	100%
	S- 90	Cordova Rd	2.130		\$0	\$0	100%
	S- 1009	Maple St	0.260		\$0	\$1,041,151	100%
	S- 211	Middleton St	0.220		\$0	\$0	100%
			9.520		\$0	\$678,557	100%
	S- 1687	Luke St	0.240		\$0	\$0	100%
	S- 217	Langston St	0.240		\$0	\$0	100%
	S- 217	Elmwood St	0.060		\$0	\$0	100%
	S- 194	Glen Gloria St	0.210		\$0	\$0	100%
	S- 610	Browdy St	0.050		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 157	Buckley St	0.050		\$0	\$0	100%
	S- 33	Hickory Hill Rd	3.000		\$0	\$0	100%
	S- 839	Bowler St	0.040		\$0	\$0	100%
	S- 774	Washington St	0.220		\$0	\$0	100%
	S- 1066	Riggs St	0.200		\$0	\$678,557	100%
	S- 1077	Frederick St	0.160		\$0	\$0	100%
	S- 1129	Judson St	0.050		\$0	\$0	100%
	S- 1150	Drexel St	0.100		\$0	\$0	100%
	S- 1150	Grizzly Grove Rd	0.036		\$0	\$0	100%
	S- 1150	Donovan St	0.104		\$0	\$0	100%
	S- 1182	Baxter St	0.470		\$0	\$0	100%
	S- 1244	Andrew Dibble St	0.350		\$0	\$0	100%
	S- 1275	Southwest Cir	0.330		\$0	\$0	100%
	S- 1289	Iris Ln	0.240		\$0	\$0	100%
	S- 1289 CH1	Iris Ln	0.070		\$0	\$0	100%
	S- 1361	Saint Paul St	0.050		\$0	\$0	100%
	S- 1398	Harmon St	0.200		\$0	\$0	100%
	S- 1651	Drexel St	0.080		\$0	\$0	100%
	S- 1653	Atkinson St	0.110		\$0	\$0	100%
	S- 1700	Mclaime Dr	0.100		\$0	\$0	100%
	S- 1717	Brickle St	0.110		\$0	\$0	100%
	S- 1745	Dukes St	0.021		\$0	\$0	100%
	S- 1745	Carrie St	0.079		\$0	\$0	100%
	S- 1749	Solomon Ter	0.230		\$0	\$0	100%
	S- 1785	Jennifer St	0.160		\$0	\$0	100%
	S- 1847	Staley St	0.180		\$0	\$0	100%
	S- 1847	New Wilkinson Ave	0.090		\$0	\$0	100%
	S- 1953	Felder St	0.130		\$0	\$0	100%
	S- 2006	Elmwood St	0.050		\$0	\$0	100%
	S- 2057	Wingfield St	0.150		\$0	\$0	100%
	S- 2066	Threson St	0.140		\$0	\$0	100%
	S- 237	Dukes St	0.230		\$0	\$0	100%
	S- 237	Barton St	0.270		\$0	\$0	100%
	S- 583	Teal St	0.210		\$0	\$0	100%
	S- 583	Cuttino St	0.020		\$0	\$0	100%
	S- 583	Fischer St	0.170		\$0	\$0	100%
	S- 584	Cuttino St	0.100		\$0	\$0	100%
	S- 586	Oliver St	0.050		\$0	\$0	100%
	S- 602	Albert St	0.100		\$0	\$0	100%
	S- 762	Gibson St	0.120		\$0	\$0	100%
	S- 929	Church St	0.050		\$0	\$0	100%
	S- 973	Jennings St	0.100		\$0	\$0	100%
			14.020		\$0	\$4,405,973	100%
	SC 267	Mccords Ferry Rd	1.290		\$0	\$4,405,973	100%
	US 178	Charleston Hwy	12.730		\$0	\$0	100%
			1.000		\$0	\$756,793	100%
	US 21	Freedom Rd	0.200		\$0	\$756,793	100%
	US 601	Saint Matthews Rd	0.800		\$0	\$0	100%
			0.990		\$0	\$325,941	100%
	S- 1777	Williams Rd	0.160		\$0	\$0	100%
	S- 219	Highland St	0.150		\$0	\$0	100%
	S- 1010	Latimore St	0.120		\$0	\$325,941	100%
	S- 1655	Devine Ct	0.220		\$0	\$0	100%
	S- 1735	Nix St	0.150		\$0	\$0	100%
	S- 1819	Mccants Dr	0.190		\$0	\$0	100%
			2.650		\$0	\$710,544	100%
	SC 4	Neeses Hwy	2.650		\$0	\$710,544	100%
			4.880		\$0	\$1,278,492	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 70	Amelia St	0.990				
	S- 145	Whaley St	0.190				
	S- 1174	Lakeside Dr	0.130				
	S- 1174	Hillcrest Ave	0.630				
	S- 1174	Old Riley St	0.200				
	S- 686	Cut Off Rd	1.830				
	S- 892	Summers Ave	0.430				
	S- 923	Sellers Ave	0.480				
			10.570		\$0	\$5,108,527	14%
	US 176	Old State Rd	6.910				
	NULL		0.000		\$0	\$5,108,527	14%
	SC 33	Cameron Rd	3.660				
			11.771		\$0	\$2,263,556	14%
	S- 888	Brewton St	0.070				
	S- 888	Pike St	0.440				
	S- 70	Amelia St	0.050				
	S- 107	Railroad Ave	0.120				
	S- 1098	Nature Ln	0.130				
	S- 1103	Brewton St	0.440				
	S- 268	Legrand Smoak St	0.080				
	S- 1009	Maple St	0.281				
	S- 1010	Stanley St	0.370				
	S- 1240	Webster St	0.290				
	S- 1174	Old Riley St	0.660				
	S- 1174	Plantation Dr	0.030				
	S- 1174	Northridge St	0.180				
	S- 915	Centre St	0.150				
	S- 1071	Edisto Ave	0.570				
	S- 1747	Charles St	0.110				
	S- 1016	Winchester Ave	0.710				
	S- 1048	Moore Rd	1.300				
	S- 1090 CH1	Providence Cir	0.069				
	S- 1090 CH1	No Name	0.101				
	S- 1108	Lexington St	0.090				
	S- 1134	Haddock Rd	0.140				
	S- 1175	Hydrick Ave	0.360				
	S- 1224	Highland Park Cir	0.430				
	S- 1312	Premier St	0.580				
	S- 1474	Berlin Dr	0.040				
	S- 1508	Terry St	0.190				
	S- 1600	Moncks Corner Rd	0.130				
	S- 1601	Boatswain Ct	0.820				
	S- 1825	Raysor St	0.440				
	S- 1844	Lockett St	0.130				
	S- 1894	Steadman Ave	0.080				
	S- 2032	Citadel Rd	0.580				
	S- 620	Harrison Ave	0.180				
	S- 735	Bowman Branch Hwy	0.180				
	S- 814	Boltin Ave	0.170				
	S- 821	Tyler Rd	0.430				
	S- 899	Dogwood Dr	0.650				
			1.320		\$0	\$712,197	14%
	US 21	Joe S Jeffords Hwy	1.320				
			5.160		\$0	\$2,207,448	14%
	US 321	Savannah Hwy	5.160				
			1.950		\$0	\$415,000	35%
	US 78	Dorange Rd	1.950				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 904	Pinehill Rd	3.100		\$0	\$287,767	100%
	S- 932	Myers Rd	0.260				
	S- 932	Corona Dr	0.470				
	S- 702	Sims St	0.340				
	S- 1104	Pinewood Dr	0.180				
	S- 1614	Southwest Cir	0.560				
	S- 1614	Williams St	0.250				
	S- 1616	Bobby St	0.100				
	S- 1692	Second St	0.160				
	S- 1693	Fourth St	0.090				
	S- 1694	Third St	0.130				
			2.610		\$0	\$223,485	100%
	S- 1343	Shillings Bridge Rd	2.610				
			5.440		\$0	\$506,990	100%
	SC 692	Redmond Mill Rd	5.440				
			13.820		\$11,602,637	\$0	0%
	I- 95	Interstate 95	13.820				
			1.030		\$0	\$6,590	100%
	US 178	Charleston Hwy	1.030				
			14.140		\$0	\$3,477,640	8%
	S- 103	Gardner Blvd	0.100				
	S- 108	Dogwood Dr	0.270				
	S- 120	Pine St	0.240				
	S- 187	Southland Rd	0.280				
	S- 243	Adden St	0.530				
	S- 704	Vine St	0.110				
	S- 704	Lyons Rd	0.190				
	S- 1159	Loblolly Ln	0.140				
	S- 1162	No Name	0.260				
	S- 353	Orange St	0.180				
	S- 759	Brantleywood Ln	0.160				
	S- 76	Providence Rd	1.080				
	S- 116	Barton St	0.090				
	S- 248	Waring St	0.240				
	S- 1915	Harvest Ln	0.150				
	S- 252	Oak St	0.180				
	S- 1082	Crawford St	0.210				
	S- 1746	Ellis St	0.120				
	S- 260	Whisperwood Rd	1.070				
	S- 2032	Citadel Rd	1.720				
	S- 964	Dennis Ave	0.030				
	S- 1189	Zeigler St	0.150				
	S- 1828	Freeland St	0.140				
	S- 1081	Ashley St	0.200				
	S- 1114	Driftwood Ln	0.210				
	S- 1120	Chicago St	0.170				
	S- 1147	Evergreen St	0.090				
	S- 1147	Garden St	0.070				
	S- 1186	Jensen St	0.120				
	S- 1336	State A&M Rd	0.610				
	S- 1480	Northview Dr	0.120				
	S- 1489	Baugh St	0.230				
	S- 1526	Jeshua Ln	0.120				
	S- 1772	Ward Ln	0.270				
	S- 1823	Roper Ct	0.450				
	S- 1863	Gin Bay Rd	0.280				
	S- 1869	Poplar Dr	0.170				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 1913	Countryside Dr	0.440				
	S- 2011	Oakland St	0.030				
	S- 2145	Progressive Ln	0.300				
	S- 673	Gin Bay Rd	1.440				
	S- 713	Main Ave	0.240				
	S- 786	Heatherbrook Cir	0.060				
	S- 786	Kensington Rd	0.150				
	S- 864	Lexington St	0.090				
	S- 868	Maple St	0.060				
	S- 895	Horger St	0.160				
	S- 943	Evergreen St	0.270				
	S- 943	Oriley Dr	0.070				
	S- 974	Westchester St	0.080				
			11.170		\$0	\$3,283,794	8%
	S- 74	Shillings Bridge Rd	4.060				
	S- 166	Waterspring Rd	3.320				
	S- 95	Bleakley St	0.510				
	S- 154	Till Rd	2.740				
	S- 125	Riverside Dr	0.540				
			13.340		\$0	\$1,600,000	0%
	SC 4	Neeses Hwy	13.340				
			13.850		\$0	\$7,138,134	0%
	SC 4	Stonewall Jackson Blvd	1.910				
	US 15	Bass Dr	3.680				
	US 176	Old State Rd	3.100				
	US 21	Columbia Rd	1.210				
	US 21 CON	Columbia Rd	0.660				
	US 21 CON	Park St	0.040				
	NULL		0.000		\$0	\$7,138,134	0%
	SC 332	Norway Rd	0.750				
	SC 47	Cleveland St	0.140				
	US 178 BUS	Broughton St	2.360				
			1.800		\$0	\$1,251,776	0%
	US 321	Savannah Hwy	1.800				
	Rural Road Safety		91.180		\$235,376	\$17,496,262	71%
			4.390		\$0	\$425,566	100%
	US 78	Dorange Rd	4.390		\$0	\$425,566	100%
			1.260		\$0	\$99,628	100%
	SC 6	Old Number Six Hwy	1.260		\$0	\$99,628	100%
			4.060		\$0	\$277,645	100%
	SC 4	Neeses Hwy	4.060		\$0	\$277,645	100%
			4.750		\$0	\$379,369	100%
	US 301	Five Chop Rd	4.750		\$0	\$379,369	100%
			10.470		\$0	\$802,015	100%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$802,015	100%
	SC 4	Neeses Hwy	5.740		\$0	\$0	100%
	SC 4	Springfield Rd	0.120		\$0	\$0	100%
	SC 4	Surrey Race Rd	4.330		\$0	\$0	100%
			8.400		\$0	\$6,946,450	100%
	US 301	Five Chop Rd	8.400		\$0	\$6,946,450	100%
			14.690		\$136,965	\$0	0%
	I- 95	Interstate 95	14.690		\$136,965	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.460		\$0	\$824,631	100%
	US 301	Five Chop Rd	5.460		\$0	\$824,631	100%
			6.020		\$0	\$2,463,456	100%
	SC 6	Old Number Six Hwy	6.020		\$0	\$2,463,456	100%
			15.690		\$98,411	\$0	0%
	I- 26	Interstate 26	1.000		\$98,411	\$0	0%
	I- 95	Interstate 95	14.690		\$0	\$0	0%
			2.650		\$0	\$280,684	100%
	SC 4	Neeses Hwy	2.650		\$0	\$280,684	100%
			13.340		\$0	\$4,996,818	0%
	SC 4	Neeses Hwy	13.340		\$0	\$4,996,818	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Pickens			114.570		\$90,023	\$37,847,836	85%
Pavements			103.914		\$0	\$37,847,836	86%
			2.000		\$0	\$2,530,529	100%
	US 123	Calhoun Mem Hwy	2.000		\$0	\$2,530,529	100%
			2.130		\$0	\$1,051,771	100%
	S- 160	Jones Mill Rd	2.130		\$0	\$1,051,771	100%
			2.600		\$0	\$169,914	100%
	US 123	Calhoun Mem Hwy	2.600		\$0	\$169,914	100%
			0.740		\$0	\$211,460	100%
	SC 135	N A St	0.670		\$0	\$211,460	100%
	SC 135	Dacusville Hwy	0.070		\$0	\$0	100%
			11.950		\$0	\$95,251	100%
	SC 133	Mt Olivet Rd	2.170		\$0	\$95,251	100%
	SC 133	Crowe Creek Rd	9.780		\$0	\$0	100%
			2.630		\$0	\$277,421	100%
	S- 18	Eighteen Mile Rd	0.266		\$0	\$277,421	100%
	S- 18	Church St	1.344		\$0	\$0	100%
	S- 91	White Oak Rd	1.020		\$0	\$0	100%
			4.310		\$0	\$142,486	100%
	S- 29	Russell St	0.350		\$0	\$142,486	100%
	S- 29	E 2Nd Ave	0.168		\$0	\$0	100%
	S- 29	E 3Rd Ave	0.262		\$0	\$0	100%
	S- 29	S B St	0.340		\$0	\$0	100%
	S- 29	Brushy Creek Rd	3.190		\$0	\$0	100%
			1.720		\$0	\$1,061,176	100%
	S- 160	Jones Mill Rd	1.720		\$0	\$1,061,176	100%
			1.940		\$0	\$302,339	100%
	S- 35	Cannery Rd	0.580		\$0	\$302,339	100%
	S- 35	Yeoman Dr	0.030		\$0	\$0	100%
	S- 35 CON	Cannery Rd	0.050		\$0	\$0	100%
	S- 80	Tabor Woods Rd	1.280		\$0	\$0	100%
			1.720		\$0	\$1,054,010	100%
	SC 93	Greenville Hwy	1.554		\$0	\$1,054,010	100%
	SC 93	Liberty Dr	0.166		\$0	\$0	100%
			7.930		\$0	\$8,962,052	100%
	US 123	Calhoun Mem Hwy	6.323		\$0	\$0	100%
	US 123	Tiger Blvd	1.607		\$0	\$8,962,052	100%
			1.130		\$0	\$970,450	100%
	US 76	Tiger Blvd	1.130		\$0	\$970,450	100%
			3.510		\$0	\$388,176	100%
	US 178	Moorefield Mem Hwy	0.850		\$0	\$0	100%
	US 178	Ann St	0.450		\$0	\$0	100%
	SC 8	Pelzer Hwy	1.741		\$0	\$388,176	100%
	SC 8	S Pendleton St	0.219		\$0	\$0	100%
	SC 8	City Ct	0.160		\$0	\$0	100%
	SC 8	S 5Th St	0.090		\$0	\$0	100%
			0.370		\$0	\$94,931	100%
	US 123	Tiger Blvd	0.370		\$0	\$94,931	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 40	Sheriff Mill Rd	1.210		\$0	\$85,701	100%
			1.210		\$0	\$85,701	100%
	US 178	Moorefield Mem Hwy	10.460		\$0	\$258,337	100%
			10.460		\$0	\$258,337	100%
	S- 135	Rock Springs Rd	1.390		\$0	\$981,524	100%
			1.390		\$0	\$981,524	100%
	S- 64		1.680		\$0	\$234,808	100%
	S- 64	Five Forks Rd	0.214		\$0	\$0	100%
	S- 64	Five Forks Rd	1.316		\$0	\$0	100%
	S- 64	S Peachtree St	0.150		\$0	\$234,808	100%
	SC 93	E Main St	3.810		\$0	\$2,750,449	100%
	SC 93	W Main St	0.703		\$0	\$0	100%
	SC 93	W Main St	0.980		\$0	\$2,750,449	100%
	SC 93	Greenville Hwy	2.127		\$0	\$0	100%
	SC 93	W Main St	1.190		\$0	\$850,425	100%
	SC 93	W Main St	0.136		\$0	\$0	100%
	SC 93	Greenville Hwy	1.054		\$0	\$850,425	100%
	S- 30	Issaqueena Trl	3.200		\$0	\$1,092,175	100%
			3.200				
	S- 270	Winding Creek Rd	2.280		\$0	\$122,024	100%
			2.280				
	S- 52	Johnson Rd	1.470		\$0	\$80,728	100%
			1.470				
	SC 288	Table Rock Rd	5.830		\$0	\$240,881	100%
			5.830				
	S- 67	Mt Tabor Church Rd	2.420		\$0	\$884,917	100%
	S- 138	Wolf Creek School Rd	0.890				
			1.530				
	US 123	Calhoun Mem Hwy	0.960		\$0	\$1,229,017	100%
			0.960				
	US 123	Calhoun Mem Hwy	2.070		\$0	\$1,677,801	100%
			2.070				
	US 123 CON	Ramp	0.740		\$0	\$392,270	100%
	US 123 CON	Ross Ave	0.250				
			0.490				
	S- 64	Five Forks Rd	2.770		\$0	\$1,273,348	9%
	S- 325	Lenhardt Rd	0.870				
	S- 395	Chastain Rd	1.370				
			0.530				
	S- 94	Holly Bush Rd	2.130		\$0	\$955,503	9%
	S- 325	Lenhardt Rd	0.970				
			1.160				
	S- 95	Jameson Rd	6.800		\$0	\$1,968,968	9%
			6.800				
			6.514		\$0	\$3,581,381	9%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 153	Highway 153	1.344				
	SC 8	Pelzer Hwy	0.480				
	SC 93	E Main St	0.820				
	SC 93	W Main St	0.770				
	SC 186	Earls Bridge Rd	3.100				
			2.310		\$0	\$1,875,611	9%
	US 123	Calhoun Mem Hwy	2.310				
			10.656		\$90,023	\$0	0%
			10.656		\$90,023	\$0	0%
	SC 183	Walhalla Hwy	10.656		\$90,023	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Richland			257.520		\$1,840,495	\$59,774,294	60%
Pavements			228.110		\$0	\$59,774,294	63%
			4.800		\$0	\$1,869,051	100%
	S- 32	R Stoudemayer Rd	1.500		\$0	\$0	100%
	S- 234	Freshly Mill Rd	3.300		\$0	\$1,869,051	100%
			0.860		\$0	\$216,835	100%
	S- 3017	Mount View Rd	0.860		\$0	\$216,835	100%
			2.841		\$0	\$1,086,827	100%
	US 321	Clarendon St	0.040		\$0	\$0	100%
	US 321	Fairfield Rd	2.332		\$0	\$0	100%
	SC 12 SPR	Forest Dr	0.387		\$0	\$1,086,827	100%
	SC 12 SPR	Strom Thurmond Blvd	0.082		\$0	\$0	100%
			3.413		\$0	\$1,561,918	100%
	S- 31	Bush River Rd	1.200		\$0	\$0	100%
	S- 54	Heins Rd	0.830		\$0	\$0	100%
	S- 73	Colonial Dr	0.343		\$0	\$0	100%
	S- 3048	Columbiana Dr	1.040		\$0	\$1,561,918	100%
			2.060		\$0	\$1,457,722	100%
	US 76	Garners Ferry Rd	2.060		\$0	\$1,457,722	100%
			0.860		\$0	\$591,496	100%
	US 1	Two Notch Rd	0.380		\$0	\$591,496	100%
	US 21 CON	Blossom St	0.480		\$0	\$0	100%
			5.170		\$0	\$965,051	100%
	SC 12	Percival Rd	5.170		\$0	\$965,051	100%
			3.590		\$0	\$716,355	100%
	S- 129	Kennerly Rd	2.600		\$0	\$716,355	100%
	S- 217	Kennerly Rd	0.990		\$0	\$0	100%
			1.690		\$0	\$983,426	100%
	US 321	Fairfield Rd	1.690		\$0	\$983,426	100%
			7.330		\$0	\$680,046	100%
	S- 197	Monroe St	0.220		\$0	\$0	100%
	S- 271	Cedarwood Ln	0.300		\$0	\$0	100%
	S- 94	Victory St	0.500		\$0	\$0	100%
	S- 110	Shandon St	0.260		\$0	\$0	100%
	S- 1023	Timberlane Dr	0.100		\$0	\$680,046	100%
	S- 1586	Omega Dr	1.000		\$0	\$0	100%
	S- 1586	Woodfield Dr	0.050		\$0	\$0	100%
	S- 1957	Easter St	1.170		\$0	\$0	100%
	S- 214	Betsy Dr	0.710		\$0	\$0	100%
	S- 235	Elizabeth Ave	0.110		\$0	\$0	100%
	S- 2475	Hopewell Church Rd	1.010		\$0	\$0	100%
	S- 2491	Gibbs Rd	0.710		\$0	\$0	100%
	S- 250	Devonshire Dr	0.250		\$0	\$0	100%
	S- 270	Parkman Dr	0.130		\$0	\$0	100%
	S- 272	Camellia St	0.230		\$0	\$0	100%
	S- 2907	Winhill Rd	0.580		\$0	\$0	100%
			6.940		\$0	\$2,027,082	100%
	S- 334	Peeples St	0.920		\$0	\$0	100%
	S- 334	Blue Ridge Ter	2.870		\$0	\$0	100%
	S- 1593	Humphrey Dr	0.450		\$0	\$2,027,082	100%
	S- 2200	Blythewood Rd	2.700		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 48	Bluff Rd	6.240		\$0	\$2,572,972	100%
			6.240		\$0	\$2,572,972	100%
	US 76	Garners Ferry Rd	3.250		\$0	\$1,799,492	100%
			3.250		\$0	\$1,799,492	100%
	SC 16	Rosewood Dr	2.370		\$0	\$409,069	100%
			2.370		\$0	\$409,069	100%
	S- 66	Cabin Creek Rd	3.490		\$0	\$646,853	100%
	S- 58	Kennerly Rd	3.160		\$0	\$0	100%
			0.330		\$0	\$646,853	100%
	SC 12	Percival Rd	3.550		\$0	\$530,108	100%
			3.550		\$0	\$530,108	100%
	US 601	Mccords Ferry Rd	5.410		\$0	\$804,339	100%
			5.410		\$0	\$804,339	100%
	S- 405	Wessinger Rd	0.138		\$0	\$1,207,946	100%
			0.138		\$0	\$1,207,946	100%
			7.331		\$0	\$612,019	92%
	S- 1131	Delilah St	0.100		\$0	\$612,019	92%
	S- 1131	Christian St	0.320		\$0	\$0	92%
	S- 1263	David St	0.590		\$0	\$0	92%
	S- 1362	McNulty St	0.399		\$0	\$0	92%
	S- 1754	Susan Rd	0.140		\$0	\$0	92%
	S- 1854	Bancroft Rd	0.190		\$0	\$0	92%
	S- 2021	Sunview Cir	1.420		\$0	\$0	92%
	S- 2041	Mill Field Rd	0.430		\$0	\$0	92%
	S- 2041 SPR	Mill Field Rd	0.060		\$0	\$0	92%
	S- 2187	Childs St	0.390		\$0	\$0	92%
	S- 2348	Sandwood Dr	0.400		\$0	\$0	92%
	S- 241	S Edisto Ave	0.575		\$0	\$0	92%
	S- 241	Commerce Dr	0.437		\$0	\$0	92%
	S- 708	Patricia Dr	0.380		\$0	\$0	92%
	S- 708	Woodford Rd	0.310		\$0	\$0	92%
	S- 857	Brookwood Ct	0.210		\$0	\$0	92%
	S- 935	Mount Elon Church Rd	0.590		\$0	\$0	92%
	S- 977	Spring Branch Rd	0.200		\$0	\$0	92%
	S- 977	Pinestraw Rd	0.190		\$0	\$0	92%
			5.337		\$0	\$2,055,809	92%
	S- 42	I26	0.020		\$0	\$0	92%
	S- 42	Saint Andrews Rd	0.680		\$0	\$0	92%
	S- 757	Harbison Blvd	0.820		\$0	\$0	92%
	S- 1560	Powell Rd	1.580		\$0	\$2,055,809	92%
	S- 2890	Gracern Rd	0.607		\$0	\$0	92%
	S- 490	Ulmer Rd	1.630		\$0	\$0	92%
	SC 262	Leesburg Rd	2.680		\$0	\$1,311,980	92%
	SC 555	Farrow Rd	1.870		\$0	\$1,311,980	92%
			0.810		\$0	\$0	92%
	US 601	Mccords Ferry Rd	4.990		\$0	\$2,758,768	92%
			4.990		\$0	\$2,758,768	92%
	US 21	Blossom St	2.370		\$0	\$226,394	100%
	US 21	Huger St	0.430		\$0	\$226,394	100%
	US 76	Bull St	1.340		\$0	\$0	100%
			0.600		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.400		\$0	\$62,934	100%
	US 76	Broad River Rd	2.480		\$0	\$0	100%
	US 76	Dutch Fork Rd	0.920		\$0	\$62,934	100%
			4.330		\$0	\$229,242	100%
	S- 1051	Round Top Church Rd	0.910		\$0	\$229,242	100%
	S- 2206	Goodwin Way	1.480		\$0	\$0	100%
	S- 2206	Goodwin Rd	0.890		\$0	\$0	100%
	S- 2237	Goodwin Rd	1.050		\$0	\$0	100%
			2.710		\$0	\$263,163	100%
	S- 1280	Piney Grove Rd	0.920		\$0	\$263,163	100%
	S- 1795	Mallet Hill Rd	1.790		\$0	\$0	100%
			2.110		\$0	\$578,725	100%
	S- 60	Grover Wilson Rd	1.480		\$0	\$578,725	100%
	S- 88	Fairmont Rd	0.630		\$0	\$0	100%
			3.310		\$0	\$1,061,855	100%
	SC 48	Bluff Rd	3.310				
			10.970		\$0	\$3,001,655	97%
	S- 1682	Cedar Creek Rd	5.180				
	S- 82	Smyrna Church Rd	4.270				
	S- 404	Fairmont Rd	0.040				
	S- 404	Caughman Rd	1.480				
			9.980		\$0	\$144,752	100%
	S- 41	Bookman Loop	4.030				
	S- 1333	Reformation Rd	0.300				
	S- 1333	Richard Franklin Rd	0.950				
	S- 1333	Old Rd	0.210				
	S- 1333	Wonder Dr	0.850				
	S- 1418	Paschal Rd	1.200				
	S- 2059	Pineview Church Rd	1.370				
	S- 2790	Canterfield Rd	1.070				
			3.590		\$0	\$457,779	100%
	US 1	Two Notch Rd	0.790				
	US 1	Gervais St	2.400				
	US 1	N Millwood Ave	0.400				
			1.970		\$0	\$548,257	43%
	S- 1151	Twin Gates Rd	0.580				
	S- 1688	Will Richardson Cir	0.690				
	S- 1775	Forrest Shealy Rd	0.630				
	S- 2697 CH1	Mount Olivet Church Rd	0.070				
			0.950		\$0	\$98,168	100%
	S- 217	Kennerly Rd	0.950				
			1.690		\$0	\$248,347	100%
	S- 2894	Western Ln	1.690				
			7.890		\$0	\$2,164,940	27%
	S- 1949	W Campanella Dr	0.320				
	S- 1949	Gavilan Ave	0.080				
	S- 1949	E Campanella Dr	0.350				
	S- 434	Willingham Dr	0.570				
	S- 434	Daniel Dr	0.190				
	S- 1130	Benedict St	0.380				
	S- 1130	Samson Cir	0.450				
	S- 1157	Gabriel St	0.800				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 1760	Winthrop Ave	0.400				
	S- 1783	Willingham Dr	0.140				
	S- 1958	Juniper St	0.620				
	S- 1958	Rosebud St	0.150				
	S- 2038	W Campanella Dr	0.200				
	S- 2038	N Campanella Dr Ex	0.090				
	S- 2038	Dual Dr	0.260				
	S- 2279	Cindy Dr	0.450				
	S- 2280	Gavilan Ave	0.240				
	S- 2282	Dell Dr	0.280				
	S- 2514	Woodcrest Dr	0.590				
	S- 2521	Eastway Dr	0.230				
	S- 2557	Bluebird Ln	0.420				
	S- 3982	Corbett St	0.230				
	S- 434 SPR	Willingham Dr	0.220				
	S- 855	Willingham Dr	0.070				
	S- 855	Seay Ct	0.160				
			13.830		\$0	\$5,199,715	27%
	US 21	Main St	0.613				
	US 21	Wilson Blvd	8.017				
	SC 262	Leesburg Rd	5.200				
			0.440		\$0	\$193,652	3%
	S- 2371	Montclair Rd	0.440				
			1.280		\$0	\$323,355	3%
	S- 80	Freshly Mill Rd	1.280				
			2.060		\$0	\$84,700	100%
	S- 61	Koon Store Rd	2.060				
			7.690		\$0	\$124,752	100%
	SC 48	Bluff Rd	7.690				
			10.490		\$0	\$426,178	100%
	US 1	Two Notch Rd	1.490				
	US 601	Mccords Ferry Rd	9.000				
			12.820		\$0	\$2,514,234	0%
	S- 102	Huger St	0.100				
	S- 798	Mountain Dr	0.630				
	S- 1451	Laurens St	0.090				
	S- 382	Heathwood Cir	0.480				
	S- 980	Budon Ct	0.180		\$0	\$0	0%
	S- 90	Brennen Rd	0.060		\$0	\$0	0%
	S- 90	Devereaux Rd	0.600		\$0	\$0	0%
	S- 128	Kentucky St	0.380		\$0	\$0	0%
	S- 699	Dover St	0.340		\$0	\$0	0%
	S- 489	Griffins Creek Rd	0.100		\$0	\$0	0%
	S- 489	Kingville Rd	1.430		\$0	\$0	0%
	S- 401	Linwood Rd	0.210		\$0	\$0	0%
	S- 1051 SPR	Longtown Rd W	0.660		\$0	\$0	0%
	S- 1507 SPR	Eastwood Dr	0.060		\$0	\$0	0%
	S- 1973	Hazel St	0.180		\$0	\$0	0%
	S- 2311	Rolling Hills Rd	0.670		\$0	\$0	0%
	S- 2412	Gay Rd	0.610		\$0	\$0	0%
	S- 2454	Lockman Rd	0.480		\$0	\$0	0%
	S- 2689	Scrubby Oaks Ln	0.070		\$0	\$0	0%
	S- 2914	Springtree Rd	0.120		\$0	\$0	0%
	S- 2980	Longtown Rd W	1.640		\$0	\$0	0%
	S- 768	Texas St	0.490		\$0	\$0	0%
	S- 913	Weston Ave	0.730		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 944	Little River Rd	0.480				
	S- 1419	Sandy Haven Dr	0.450				
	S- 2568	Highbee Rd	0.700				
	S- 2765	Walnut Ln	0.110				
	S- 2801	Davis Rd	0.350				
	S- 90 CON	Devereaux Rd	0.420				
			16.600		\$0	\$4,945,358	0%
	S- 59	Wildflower Rd	5.210				
	S- 56	Poultry Ln	3.890				
	S- 219	Mason Rd	1.020				
	S- 268	Screaming Eagle Rd	5.440				
	S- 977	Pinestraw Rd	0.430				
	S- 1507	Brentwood Dr	0.610				
			3.970		\$0	\$651,848	0%
	S- 58	Coogler Rd	1.040				
	S- 405	Wessinger Rd	0.004				
	S- 405	Old Hilton Rd	2.926				
			17.520		\$0	\$7,570,719	0%
	SC 215	Monticello Rd	4.180				
	SC 48	Bluff Rd	2.100				
	SC 262	Leesburg Rd	2.290				
	SC 764	Main St	1.041				
	SC 764	Old Eastover Rd	7.909				
			1.800		\$0	\$1,788,410	0%
	SC 215	Monticello Rd	1.800				
Rural Road Safety			29.410		\$1,840,495	\$0	0%
			13.620		\$1,351,969	\$0	0%
	US 76	Garners Ferry Rd	13.191				
	US 76	No Name	0.429				
			2.600		\$152,265	\$0	0%
	US 601	Mccords Ferry Rd	2.600		\$152,265	\$0	0%
			10.000		\$107,845	\$0	0%
	US 601	Mccords Ferry Rd	10.000		\$107,845	\$0	0%
			1.190		\$108,493	\$0	0%
	US 601	Mccords Ferry Rd	1.190		\$108,493	\$0	0%
			2.000		\$119,924	\$0	0%
	I- 77	Interstate 77	2.000		\$119,924	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Saluda			91.190		\$78,675	\$29,364,743	69%
Pavements			74.480		\$0	\$26,307,399	67%
			3.470		\$0	\$1,442,681	100%
	S- 25	Spann Rd	1.300		\$0	\$0	100%
	S- 107	Pen creek Rd	2.170		\$0	\$1,442,681	100%
			2.910		\$0	\$1,134,002	100%
	SC 121	Newberry Hwy	2.910		\$0	\$1,134,002	100%
			4.690		\$0	\$1,770,843	100%
	SC 121	Newberry Hwy	4.690		\$0	\$1,770,843	100%
			2.030		\$0	\$785,004	100%
	S- 25	Spann Rd	2.030		\$0	\$785,004	100%
			2.600		\$0	\$400,425	100%
	US 378	Columbia Hwy	1.460		\$0	\$0	100%
	US 378	Travis Ave	1.140		\$0	\$400,425	100%
			1.260		\$0	\$66,055	100%
	S- 136	Ivory Key Rd	1.260		\$0	\$66,055	100%
			2.200		\$0	\$35,926	100%
	US 1	Highway 1	2.200				
			1.260		\$0	\$160,989	100%
	S- 136	Ivory Key Rd	1.260		\$0	\$160,989	100%
			1.240		\$0	\$229,455	100%
	US 378	Columbia Hwy	1.240		\$0	\$229,455	100%
			2.970		\$0	\$1,313,246	100%
	S- 25	Spann Rd	2.970		\$0	\$1,313,246	100%
			3.240		\$0	\$355,935	100%
	S- 90	Corinth Rd	3.240		\$0	\$355,935	100%
			1.480		\$0	\$1,282,451	100%
	SC 121	N Main Hwy	0.590		\$0	\$1,282,451	100%
	US 178	S Main St	0.200		\$0	\$0	100%
	US 178	N Main St	0.350		\$0	\$0	100%
	US 178	Batesburg Hwy	0.340		\$0	\$0	100%
			3.130		\$0	\$378,160	100%
	SC 194	Denny Hwy	3.130				
			2.480		\$0	\$909,544	100%
	S- 29	Duncan Rd	0.920		\$0	\$909,544	100%
	S- 42	Bonham Rd	1.560		\$0	\$0	100%
			3.500		\$0	\$1,094,474	100%
	S- 83	Chapman Rd	2.280				
	S- 481	Old Charleston Rd	1.220				
			4.530		\$0	\$2,210,520	100%
	US 178	Batesburg Hwy	3.890				
	US 178	Saluda Ave	0.640				
			2.680		\$0	\$1,118,096	60%
	S- 59	Mt Willing Rd	2.680				
			3.110		\$0	\$861,682	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 364	Philippi Church Rd	0.183				
	S- 364	Bark Ave	1.026				
	S- 364	Clear Lake Rd	0.271				
	S- 152	Rock Hill Rd	1.630				
			1.290		\$0	\$106,071	100%
	S- 189	Beulah Rd	1.290				
			3.410		\$0	\$184,163	100%
	US 178	Greenwood Hwy	3.410				
			0.910		\$0	\$493,727	7%
	S- 500	Corley Bridge Rd	0.910				
			4.230		\$0	\$2,463,304	7%
	US 178	Batesburg Hwy	4.230				
			0.320		\$0	\$290,618	7%
	US 178	Batesburg Hwy	0.320				
			0.430		\$0	\$190,150	0%
	S- 37	Rocky Creek Rd	0.430				
			0.350		\$0	\$132,788	60%
	S- 59	Mt Willing Rd	0.350				
			1.870		\$0	\$888,307	0%
	S- 176	E Butler Ave	0.530				
	S- 439	Elm St	0.070				
	S- 439	Maple St	0.150				
	S- 112	E Eutaw St	0.080				
	S- 112	W Eutaw St	0.820				
	S- 414	Pine St	0.160				
	S- 414	Elm St	0.060				
			4.270		\$0	\$1,776,422	0%
	S- 59	Mt Willing Rd	2.580				
	S- 21	Fruit Hill Rd	1.690				
			1.600		\$0	\$585,634	0%
	S- 33	Barr Woods Rd	1.600				
			7.020		\$0	\$3,646,726	0%
	US 178	Batesburg Hwy	1.220				
	SC 193	Daniel Ave	5.800				
	Rural Road Safety		16.710		\$78,675	\$3,057,344	86%
			2.910		\$0	\$261,021	100%
	SC 121	Newberry Hwy	2.910		\$0	\$261,021	100%
			4.690		\$0	\$442,896	100%
	SC 121	Newberry Hwy	4.690		\$0	\$442,896	100%
			1.400		\$0	\$9,489	100%
	SC 121	Newberry Hwy	1.400		\$0	\$9,489	100%
			2.200		\$0	\$2,343,938	100%
	US 1	Highway 1	2.200		\$0	\$2,343,938	100%
			5.510		\$78,675	\$0	0%
	SC 121	Newberry Hwy	5.510				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Spartanburg			226.503		\$456,519	\$179,813,092	83%
Pavements			191.193		\$0	\$56,626,396	86%
			2.150		\$0	\$1,949,906	100%
	US 176	S Pine St	2.150		\$0	\$1,949,906	100%
			4.550		\$0	\$4,266,880	100%
	SC 101	Highway 101 S	0.840		\$0	\$4,266,880	100%
	SC 9	Boiling Springs Rd	1.110		\$0	\$0	100%
	US 176 CO2	N Church St	0.210		\$0	\$0	100%
	US 221	Chesnee Hwy	2.390		\$0	\$0	100%
			3.880		\$0	\$1,974,058	100%
	S- 45	Old Pacolet Rd	1.821		\$0	\$0	100%
	S- 45	White Plains Rd	0.079		\$0	\$0	100%
	S- 222	Howell Rd	1.980		\$0	\$1,974,058	100%
			3.850		\$0	\$257,562	100%
	SC 295	Southport Rd	3.850		\$0	\$257,562	100%
			7.750		\$0	\$474,336	100%
	SC 11	Highway 11	1.110		\$0	\$474,336	100%
	SC 11	Highway 11 W	6.479		\$0	\$0	100%
	SC 11	W Cherokee St	0.161		\$0	\$0	100%
			2.500		\$0	\$135,739	100%
	SC 295	W Blackstock Rd	1.500		\$0	\$135,739	100%
	SC 295	E Blackstock Rd	1.000		\$0	\$0	100%
			8.950		\$0	\$531,833	100%
	S- 65	New Cut Rd	2.950		\$0	\$0	100%
	S- 190	Mountain View Rd	1.550		\$0	\$531,833	100%
	S- 74	Riveroak Rd	4.450		\$0	\$0	100%
			10.660		\$0	\$182,076	100%
	S- 91	Tucker Rd	1.220		\$0	\$0	100%
	S- 56	Old Furnace Rd	4.910		\$0	\$182,076	100%
	S- 681	Whitestone Rd	4.530		\$0	\$0	100%
			5.120		\$0	\$408,505	100%
	SC 14	S Highway 14	1.270		\$0	\$408,505	100%
	SC 295	Southport Rd	3.850		\$0	\$0	100%
			16.180		\$0	\$217,755	100%
	SC 56	Highway 56	10.150		\$0	\$0	100%
	SC 215	E Blackstock Rd	3.390		\$0	\$0	100%
	SC 215	Stone Station Rd	2.640		\$0	\$217,755	100%
			1.680		\$0	\$254,893	100%
	US 221	N Main St	0.300		\$0	\$254,893	100%
	US 221	Highway 221	1.380		\$0	\$0	100%
			3.490		\$0	\$460,183	100%
	S- 60	John Dodd Rd	1.990		\$0	\$0	100%
	S- 227	E Main St	1.500		\$0	\$460,183	100%
			3.720		\$0	\$1,654,724	100%
	S- 37	Compton Bridge Rd	3.720		\$0	\$1,654,724	100%
			4.000		\$0	\$3,573,117	100%
	US 221	Chesnee Hwy	2.188		\$0	\$3,573,117	100%
	US 221	S Alabama Ave	1.812		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.600		\$0	\$2,726,958	100%
	S- 37	Compton Bridge Rd	2.100		\$0	\$0	100%
	S- 1078	Rogers Bridge Rd	1.110		\$0	\$0	100%
	S- 1049	E Daniel Morgan Ave	0.680		\$0	\$2,726,958	100%
	S- 2049	S Daniel Morgan Ave	0.710		\$0	\$0	100%
			2.560		\$0	\$487,456	100%
	S- 187	Fairfield Rd	1.927		\$0	\$487,456	100%
	S- 187	Martin Camp Rd	0.003		\$0	\$0	100%
	S- 334	Hames Rd	0.140		\$0	\$0	100%
	S- 931	Double Bridge Rd	0.490		\$0	\$0	100%
			3.640		\$0	\$176,442	100%
	S- 227	W Main St	2.170		\$0	\$176,442	100%
	S- 525	Fairforest Rd	1.470		\$0	\$0	100%
			8.800		\$0	\$6,082,554	100%
	SC 129	Charlotte Hwy	0.283		\$0	\$6,082,554	100%
	SC 129	Fort Prince Blvd	4.357		\$0	\$0	100%
	SC 357	Arlington Rd	1.100		\$0	\$0	100%
	SC 357	Highway 357	3.060		\$0	\$0	100%
			6.450		\$0	\$465,059	100%
	SC 296	Reidville Rd	6.450		\$0	\$465,059	100%
			3.290		\$0	\$1,600,222	100%
	SC 358	Holly Springs Rd	3.290		\$0	\$1,600,222	100%
			3.480		\$0	\$1,023,753	100%
	S- 60	John Dodd Rd	2.330				
	S- 191	Bryant Rd	1.150				
			4.376		\$0	\$2,241,281	100%
	S- 594	Southgate Dr	0.359				
	S- 594	Brice Rd	0.991				
	S- 590	Old Georgia Rd	3.026				
			2.010		\$0	\$127,206	100%
	S- 62	Lawson Rd	1.680				
	S- 133	Freeman Farm Rd	0.330				
			5.227		\$0	\$301,459	100%
	S- 50	Walnut Grove Rd	1.690				
	S- 62	Greenpond Road	0.076				
	S- 62	Greenpond Rd	3.461				
			15.630		\$0	\$694,342	100%
	SC 101	Highway 101 S	3.788				
	SC 101	Highway 101	7.542				
	SC 14	E Rutherford St	1.454				
	SC 14	Highway 14 E	0.546				
	SC 417	Highway 417	2.300				
			3.250		\$0	\$1,189,094	100%
	S- 120	Waddell Rd	1.830				
	S- 187	Fairfield Rd	0.900				
	S- 187	Ohio St	0.003				
	S- 187	Fairfield St	0.517				
			8.800		\$0	\$3,860,092	100%
	SC 101	W Georgia Rd	2.694				
	SC 101	W Georgia St	0.896				
	SC 292	Inman Rd	2.592				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 292	Lyman Rd	2.618				
			3.570		\$0	\$2,321,214	100%
	US 176	S Pine St	0.520				
	US 176	Highway 176 Bypass	2.934				
	US 176	No Name	0.116				
			5.080		\$0	\$2,192,269	35%
	S- 120	Plantation Dr	0.860				
	S- 120	Waddell Rd	1.736				
	S- 120	No Name	0.014				
	S- 13	N Main St	1.360				
	S- 37	S Howard St	0.370				
	S- 964	Oak Forest Rd	0.740				
			3.650		\$0	\$1,631,049	35%
	S- 41	N Blackstock Rd	2.460				
	S- 128	Highway 14 E	1.190				
			6.870		\$0	\$3,329,540	35%
	S- 242	S Danzler Rd	2.833				
	S- 242	N Danzler Rd	0.301				
	S- 242	Groce Rd	1.086				
	S- 43	Parris Bridge Rd	2.650				
			21.430		\$0	\$9,834,837	35%
	US 221	S Main St	0.300				
	US 221	N Main St	0.740				
	US 221	Highway 221	4.120				
	US 221	Laurens Rd	0.520				
	US 221	No Name	0.030				
	SC 146	Highway 146 N	0.330				
	SC 295	Simuel Rd	0.270				
	SC 295	Spring St	1.210				
	SC 296	Reidville Rd	1.300				
	SC 417	Highway 417	2.270				
	SC 292	S Main St	0.450				
	SC 292	N Main St	0.040				
	SC 292	Prospect St	0.408				
	SC 292	Highway 292	3.792				
	SC 290	E Main St	0.714				
	SC 290	W Main St	0.950				
	SC 290	E Poinsett St	3.986				
	Rural Road Safety		28.230		\$456,519	\$0	0%
			25.330		\$149,144	\$0	0%
	SC 14	Highway 14 W	1.740		\$149,144	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
	SC 56	Highway 56	22.730		\$0	\$0	0%
			2.900		\$307,375	\$0	0%
	SC 14	Highway 14 W	2.040		\$307,375	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
	Interstate Upgrade		7.080		\$0	\$123,186,697	82%
			3.680		\$0	\$113,758,070	82%
	I- 85	Interstate 85	3.680		\$0	\$113,758,070	82%
			3.400		\$0	\$9,428,627	82%
	I- 85	Interstate 85	3.400		\$0	\$9,428,627	82%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Sumter			161.850	3	\$4,418,625	\$40,592,855	67%
Pavements			118.326		\$0	\$31,701,795	71%
			4.300		\$0	\$1,711,997	100%
	US 76	Broad St	4.300		\$0	\$1,711,997	100%
			2.950		\$0	\$1,158,709	100%
	S- 514	Edgehill Rd	1.290		\$0	\$1,158,709	100%
	S- 81	W Brewington Rd	1.650		\$0	\$0	100%
	S- 94	Britton Rd	0.010		\$0	\$0	100%
			4.340		\$0	\$634,319	100%
	US 76	Broad St	4.340		\$0	\$634,319	100%
			1.990		\$0	\$380,328	100%
	US 378	Myrtle Beach Hwy	1.990		\$0	\$380,328	100%
			0.970		\$0	\$266,332	100%
	S- 1074	E Wesmark Blvd	0.400		\$0	\$266,332	100%
	S- 1074	W Wesmark Blvd	0.570		\$0	\$0	100%
			7.800		\$0	\$1,500,000	35%
	US 76	Broad St	7.800				
			6.640		\$0	\$1,054,115	100%
	US 521	S Us 521 Hwy	6.640		\$0	\$1,054,115	100%
			5.260		\$0	\$416,580	100%
	S- 114	Hauser St	0.390		\$0	\$416,580	100%
	S- 94	Britton Rd	3.110		\$0	\$0	100%
	S- 517	Beulah Cuttino Rd	1.760		\$0	\$0	100%
			3.420		\$0	\$989,240	100%
	S- 12	Martinville Church Rd	0.250		\$0	\$989,240	100%
	S- 12	Leonard Brown Rd	1.990		\$0	\$0	100%
	S- 41	Eastern School Rd	1.170		\$0	\$0	100%
	S- 41	Crossover	0.010		\$0	\$0	100%
			4.240		\$0	\$1,394,302	100%
	SC 53	Narrow Paved Rd	4.240		\$0	\$1,394,302	100%
			1.440		\$0	\$351,505	100%
	S- 1074	W Wesmark Blvd	0.810		\$0	\$351,505	100%
	S- 380	Wise Dr	0.630		\$0	\$0	100%
			7.930		\$0	\$304,436	100%
	US 15	N Main St	3.440		\$0	\$304,436	100%
	US 15	N Us 15 Hwy	4.490		\$0	\$0	100%
			5.880		\$0	\$380,162	100%
	SC 120	West Ave S	0.120		\$0	\$380,162	100%
	SC 120	West Ave N	0.516		\$0	\$0	100%
	SC 120	Pinewood Rd	5.244		\$0	\$0	100%
			1.760		\$0	\$150,908	100%
	S- 50	Boots Branch Rd	1.760				
			4.170		\$0	\$1,439,400	100%
	S- 41	Eastern School Rd	2.610		\$0	\$0	100%
	S- 118	W Bartlette St	0.160		\$0	\$1,439,400	100%
	S- 1342	Camden Hwy	1.400		\$0	\$0	100%
			3.138		\$0	\$353,305	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 475	Myrtle Beach Hwy	0.010		\$0	\$0	100%
	S- 475	Concord Church Rd	0.800		\$0	\$0	100%
	S- 1430	Crossover	0.020		\$0	\$0	100%
	S- 1430	N Pike E	1.650		\$0	\$353,305	100%
	S- 400	Acton Rd	0.658		\$0	\$0	100%
			6.450		\$0	\$3,132,396	100%
	SC 53	Narrow Paved Rd	5.500		\$0	\$0	100%
	SC 120	Pinewood Rd	0.130		\$0	\$3,132,396	100%
	SC 120	W Liberty St	0.750		\$0	\$0	100%
	SC 120	Alice Dr	0.070		\$0	\$0	100%
			4.770		\$0	\$1,405,881	100%
	S- 81	W Brewington Rd	3.070				
	S- 81	E Brewington Rd	0.340				
	S- 364	Frierson Rd	0.530				
	S- 1410	Farmers Telephone Rd	0.002				
	S- 1410	N Wise Dr	0.828				
			1.480		\$0	\$67,680	56%
	S- 263	New Hope Church Rd	1.480				
			1.430		\$0	\$229,499	100%
	US 521	S Us 521 Hwy	0.019				
	US 521	Manning Rd	0.521				
	US 521	S Guignard Pkwy	0.890				
			1.120		\$0	\$67,111	100%
	S- 1046	Brogdon Cir	0.820				
	S- 825	Eydie St	0.300				
			2.200		\$0	\$242,941	100%
	S- 380	Wise Dr	2.200				
			3.260		\$0	\$211,287	100%
	SC 403	Lynches River Rd	3.260				
			4.668		\$0	\$1,379,841	73%
	S- 481	Woodside Rd	0.470				
	S- 531	Cox Rd	2.680				
	S- 1410	Farmers Telephone Rd	0.258				
	S- 621	Clark St	0.030				
	S- 621	E Clark St	0.190				
	S- 1130	Curtiswood Ave	0.490				
	S- 1062	Lynette Dr	0.550				
			0.240		\$0	\$175,248	73%
	S- 118	W Bartlette St	0.240				
			0.940		\$0	\$290,612	73%
	S- 81	E Brewington Rd	0.940				
			0.450		\$0	\$291,579	73%
	SC 120	Pinewood Rd	0.450				
			2.160		\$0	\$905,285	73%
	SC 53	Narrow Paved Rd	2.160				
			2.080		\$0	\$1,566,829	73%
	US 76	Broad St	0.020				
	US 76	Robert E Graham Frwy	2.060				
			8.120		\$0	\$2,847,720	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 41	Mayes Open Rd	2.680				
	S- 40	N Saint Pauls Church Rd	0.490				
	S- 40	S Saint Pauls Church Rd	3.640				
	S- 55	Miller Rd	0.650				
	S- 517	Beulah Cuttino Rd	0.660				
			5.770		\$0	\$1,870,347	0%
	S- 517	Beulah Cuttino Rd	0.480				
	S- 517	Barkley Rd	0.990				
	S- 51 SPR	Packs Landing Rd	1.060				
	S- 543	Poole Rd	3.240				
			6.960		\$0	\$4,531,900	0%
	US 378	Myrtle Beach Hwy	5.800				
	US 76	Robert E Graham Frwy	1.160				
			43.094		\$1,326,825	\$8,891,060	52%
Rural Road Safety			4.300		\$0	\$206,947	100%
	US 76	Broad St	4.300		\$0	\$206,947	100%
			4.340		\$0	\$427,975	100%
	US 76	Broad St	4.340		\$0	\$427,975	100%
			7.800		\$0	\$4,777,533	35%
	US 76	Broad St	7.800		\$0	\$4,777,533	35%
			9.362		\$1,218,333	\$0	0%
	US 521	Camden Hwy	6.260		\$0	\$0	0%
	US 521	Thomas Sumter Hwy	3.102		\$1,218,333	\$0	0%
			7.930		\$0	\$3,478,605	100%
	US 15	N Main St	3.440		\$0	\$3,478,605	100%
	US 15	N Us 15 Hwy	4.490		\$0	\$0	100%
			9.362		\$108,493	\$0	0%
	US 521	Camden Hwy	6.260		\$0	\$0	0%
	US 521	Thomas Sumter Hwy	3.102		\$108,493	\$0	0%
Bridges			0.430	3	\$3,091,800	\$0	0%
			0.400	1	\$965,200	\$0	0%
	S- 40	N Saint Pauls Church Rd	0.400	1	\$965,200	\$0	0%
			0.010	1	\$1,112,000	\$0	0%
	S- 466	E Red Bay Rd	0.010	1	\$1,112,000	\$0	0%
			0.020	1	\$1,014,600	\$0	0%
	S- 528	Kolb Rd	0.020	1	\$1,014,600	\$0	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Union			56.795		\$0	\$23,643,378	79%
Pavements			56.795		\$0	\$23,643,378	79%
			1.420		\$0	\$820,345	100%
	S- 137	Rice Av Ex	1.420		\$0	\$820,345	100%
			1.560		\$0	\$239,458	100%
	SC 9	Jonesville Lockhart Hwy	1.560		\$0	\$239,458	100%
			1.850		\$0	\$191,057	100%
	S- 39	Linersville Rd	1.850		\$0	\$191,057	100%
			1.310		\$0	\$233,445	100%
	SC 9	Jonesville Lockhart Hwy	1.310		\$0	\$233,445	100%
			2.940		\$0	\$1,024,964	100%
	US 176	Furman L Fendley Hwy	2.940		\$0	\$1,024,964	100%
			2.720		\$0	\$874,153	100%
	S- 13	Pea Ridge Hwy	2.720		\$0	\$874,153	100%
			1.500		\$0	\$615,125	100%
	US 176	Furman L Fendley Hwy	1.500		\$0	\$615,125	100%
			3.920		\$0	\$383,341	100%
	S- 274	Police Club Rd	1.560		\$0	\$0	100%
	S- 223	Bogan Rd	1.938		\$0	\$383,341	100%
	S- 223	Morris Rd	0.022		\$0	\$0	100%
	S- 507	S Evans St	0.100		\$0	\$0	100%
	S- 507	E Hillcrest Av	0.090		\$0	\$0	100%
	S- 507	W Hillcrest Av	0.210		\$0	\$0	100%
			0.850		\$0	\$88,552	100%
	S- 139	Seigler Rd	0.850		\$0	\$88,552	100%
			2.640		\$0	\$370,882	100%
	SC 9	Jonesville Lockhart Hwy	2.640		\$0	\$370,882	100%
			2.930		\$0	\$1,166,257	100%
	S- 13	Pea Ridge Hwy	2.930		\$0	\$1,166,257	100%
			1.940		\$0	\$1,135,088	100%
	SC 72	Carlisle Whitmire Hwy	1.940		\$0	\$1,135,088	100%
			0.270		\$0	\$85,294	100%
	S- 383	Lakeside Dr	0.270		\$0	\$85,294	100%
			0.880		\$0	\$360,685	100%
	SC 496	Union Blvd	0.880		\$0	\$360,685	100%
			2.820		\$0	\$1,305,978	100%
	S- 16	Sardis Rd	2.820		\$0	\$1,305,978	100%
			1.959		\$0	\$325,810	100%
	S- 317	S 5Th St	0.130		\$0	\$325,810	100%
	S- 511	Highland Dr	0.140		\$0	\$0	100%
	S- 510	Wilbur St	0.130		\$0	\$0	100%
	S- 46	Hillcrest Dr Ex	0.048		\$0	\$0	100%
	S- 46	S 7Th St	0.022		\$0	\$0	100%
	S- 318	S 6Th St	0.139		\$0	\$0	100%
	S- 444	Harris St	0.210		\$0	\$0	100%
	S- 506	Gage Av	0.360		\$0	\$0	100%
	S- 522	Hawkins Rd	0.780		\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.220		\$0	\$2,912,368	100%
	SC 72	Carlisle Whitmire Hwy	5.220				
			0.150		\$0	\$211,968	100%
	SC 72 CON	No Name	0.150				
			2.000		\$0	\$1,100,668	100%
	S- 69	Peach Orchard Rd	2.000				
			2.026		\$0	\$670,227	100%
	S- 393	Austin St	0.140				
	S- 253	Eubanks St	0.120				
	S- 285	Baber St	0.130				
	S- 90	Old English Rd	0.770				
	S- 315	Maple St	0.160				
	S- 394	Old Shetley Pl	0.280				
	S- 396	Terry Dr	0.306				
	S- 397	Mark St	0.120				
			2.420		\$0	\$1,533,410	100%
	US 176	Furman L Fendley Hwy	2.420				
			0.500		\$0	\$49,413	100%
	S- 158	Center Rd	0.500				
			0.780		\$0	\$78,802	100%
	S- 383	Lakeside Dr	0.780				
			1.850		\$0	\$155,325	100%
	SC 105	Mt Tabor Church Rd	1.850				
			0.360		\$0	\$255,597	67%
	SC 72	Carlisle Chester Hwy	0.360				
			0.230		\$0	\$146,384	100%
	S- 90	Peach Orchard Rd	0.230				
			2.260		\$0	\$1,969,326	0%
	S- 12	Forest St	0.600				
	S- 69	Bates Av	0.140				
	S- 69	Osborne St	0.250				
	S- 391	Happy Valley Rd	1.270				
			2.710		\$0	\$1,314,375	0%
	S- 315	Dogwood St	0.080				
	S- 451	Davis St	0.240				
	S- 522	Hawkins Rd	0.890				
	S- 391	Carem Rd	0.850				
	S- 414	Pineneedle Rd	0.650				
			4.420		\$0	\$3,763,917	0%
	US 176	Whitmire Hwy	4.420				
			0.360		\$0	\$261,163	0%
	S- 266	Stutts Av	0.360		\$0	\$261,163	0%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Williamsburg			161.035		\$256,260	\$33,687,110	64%
Pavements			112.545		\$0	\$32,047,334	69%
			3.720		\$0	\$1,567,180	100%
	US 521	Us 521 Hwy	3.720		\$0	\$1,567,180	100%
			1.620		\$0	\$919,837	100%
	US 521	Us 521 Hwy	1.620		\$0	\$919,837	100%
			4.240		\$0	\$2,207,047	100%
	US 521	Us 521 Hwy	4.240		\$0	\$2,207,047	100%
			3.020		\$0	\$1,049,506	100%
	S- 52	Roper Woods Rd	3.020		\$0	\$1,049,506	100%
			2.950		\$0	\$327,008	100%
	US 378	Turbeville Hwy	1.421				
	US 378	No Name	0.459				
	US 52	Williamsburg County Hwy N	1.070				
			3.840		\$0	\$482,176	100%
	SC 261	Hemingway Hwy	3.840		\$0	\$482,176	100%
			2.350		\$0	\$274,802	100%
	S- 24	Nesmith Rd	2.350		\$0	\$274,802	100%
			1.620		\$0	\$249,599	100%
	S- 24	Nesmith Rd	1.620		\$0	\$249,599	100%
			3.700		\$0	\$487,552	100%
	SC 527	Thurgood Marshall Hwy	3.700		\$0	\$487,552	100%
			2.290		\$0	\$678,555	100%
	US 52	Williamsburg County Hwy N	2.290		\$0	\$678,555	100%
			5.250		\$0	\$430,374	100%
	S- 716	Blindman Rd	0.750		\$0	\$0	100%
	S- 315	Ditch Bank Rd	1.030		\$0	\$430,374	100%
	S- 327	Golf Rd	0.530		\$0	\$0	100%
	S- 361	Whispering Pines Rd	0.560		\$0	\$0	100%
	S- 509	Benton Rd	0.500		\$0	\$0	100%
	S- 549	Ditch Bank Rd	1.880		\$0	\$0	100%
			4.050		\$0	\$1,206,558	100%
	S- 52	Roper Woods Rd	4.050		\$0	\$1,206,558	100%
			2.310		\$0	\$974,646	100%
	US 521	Us 521 Hwy	2.310		\$0	\$974,646	100%
			3.650		\$0	\$1,469,457	100%
	S- 113	Green Rd	1.520		\$0	\$1,469,457	100%
	S- 84	Midway Rd	2.130		\$0	\$0	100%
			3.810		\$0	\$374,921	100%
	S- 559	Steadfast Rd	3.810		\$0	\$374,921	100%
			4.500		\$0	\$2,234,598	100%
	SC 261	Hemingway Hwy	1.130		\$0	\$2,234,598	100%
	SC 261	W Broad St	0.370		\$0	\$0	100%
	SC 377	Martin Luther King Jr Hwy	2.303		\$0	\$0	100%
	SC 377	S Lane Rd	0.697		\$0	\$0	100%
			2.600		\$0	\$1,331,131	100%

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 521	Us 521 Hwy	1.920		\$0	\$1,531,191	100%
	US 521	Society St	0.680		\$0	\$0	100%
			2.900		\$0	\$274,890	100%
	SC 377	Martin Luther King Jr Hwy	1.850		\$0	\$0	100%
	SC 377	N Lane Rd	1.050		\$0	\$274,890	100%
			4.270		\$0	\$1,459,080	100%
	S- 35	Mt Vernon Rd	2.400				
	S- 54	W Brooks St	0.190				
	S- 476	Kindale Park Rd	1.680				
			1.280		\$0	\$147,129	100%
	S- 24	Nesmith Rd	1.280				
			1.400		\$0	\$155,241	100%
	S- 292	Patty Rd	1.400				
			1.210		\$0	\$299,327	100%
	US 521	Us 521 Hwy	0.530				
	US 521	Society St	0.680				
			1.030		\$0	\$361,084	76%
	S- 40	Davis Rd	1.030				
			5.480		\$0	\$1,471,432	76%
	S- 80	Holliman Rd	2.290				
	S- 575	Hedge Rd	0.540				
	S- 575	Rough Island Rd	0.760				
	S- 639	Pepper Hill Rd	1.420				
	S- 718	Pepper Hill Rd	0.470				
			10.580		\$0	\$2,854,095	76%
	SC 41	N Main St	1.920				
	SC 41	'State Highway 41/51 Hwy S	2.840				
	SC 527	Sumter Hwy	0.936				
	SC 527	Thurgood Marshall Hwy	3.920				
	SC 527	W Academy St	0.964				
			7.680		\$0	\$2,434,799	24%
	S- 186	Eastland Ave	0.340				
	S- 48	River Rd	0.040				
	S- 48	Burgess Rd	3.260				
	S- 42	Morrisville Rd	1.750				
	S- 40	Davis Rd	1.040				
	S- 109	Thorne Ave	1.250				
			7.405		\$0	\$2,112,635	24%
	S- 155	E Society St	0.100				
	S- 34	S Mcalister St	0.420				
	S- 578	Segres Rd	0.265				
	S- 578	Hollywoods Rd	0.250				
	S- 456	Wilson Chapel Rd	3.110				
	S- 471	Sleepy Prong Rd	3.010				
	S- 323	E Johnson St	0.250				
			13.790		\$0	\$4,212,670	24%
	SC 261	Hemingway Hwy	0.040				
	SC 261	E Broad St	0.730				
	SC 41	County Line Rd	1.972				
	SC 41	No Name	7.308				
	SC 377	Martin Luther King Jr Hwy	3.740				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			48.490		\$256,260	\$1,639,776	49%
			10.000		\$75,000	\$0	0%
	US 521	Us 521 Hwy	10.000		\$75,000	\$0	0%
			10.000		\$181,260	\$0	0%
	US 521	Us 521 Hwy	10.000		\$181,260	\$0	0%
			2.310		\$0	\$628,608	100%
	US 521	Us 521 Hwy	2.310		\$0	\$628,608	100%
			4.500		\$0	\$155,195	100%
	SC 261	Hemingway Hwy	1.130				
	SC 261	W Broad St	0.370				
	SC 377	Martin Luther King Jr Hwy	2.303				
	SC 377	S Lane Rd	0.697				
			2.600		\$0	\$171,213	100%
	US 521	Us 521 Hwy	1.920		\$0	\$171,213	100%
	US 521	Society St	0.680		\$0	\$0	100%
			5.290		\$0	\$24,085	76%
	SC 41	N Main St	0.960				
	SC 41	'State Highway 41/51 Hwy S	1.420				
	SC 527	Sumter Hwy	0.468				
	SC 527	Thurgood Marshall Hwy	1.960				
	SC 527	W Academy St	0.482				
			13.790		\$0	\$660,675	24%
	SC 261	Hemingway Hwy	0.040				
	SC 261	E Broad St	0.730				
	SC 41	County Line Rd	1.972				
	SC 41	No Name	7.308				
	SC 377	Martin Luther King Jr Hwy	3.740				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
York			122.461	1	\$1,356,477	\$58,905,928	87%
Pavements			107.347		\$780,176	\$50,133,882	88%
			0.970		\$0	\$692,434	100%
	SC 324	Mcfarland Rd	0.970		\$0	\$692,434	100%
			2.620		\$0	\$1,261,263	100%
	S- 32	Cameron Rd	0.710		\$0	\$1,261,263	100%
	S- 724	Marshall Rd	1.910		\$0	\$0	100%
			3.400		\$0	\$1,132,214	100%
	SC 161	Old York Rd	3.400		\$0	\$1,132,214	100%
			4.010		\$0	\$1,174,619	100%
	SC 161	Old York Rd	3.960		\$0	\$1,174,619	100%
	SC 322	Mconnells Hwy	0.050		\$0	\$0	100%
			3.420		\$0	\$841,857	100%
	S- 100	Harris St	0.590		\$0	\$841,857	100%
	S- 64	Lincoln Rd	2.830		\$0	\$0	100%
			3.790		\$0	\$2,522,247	100%
	US 21	Anderson Rd S	3.790		\$0	\$2,522,247	100%
			0.640		\$0	\$652,622	100%
	US 21	Anderson Rd S	0.640		\$0	\$652,622	100%
			3.310		\$0	\$1,179,461	100%
	S- 1172	Park Place Rd	1.030		\$0	\$1,179,461	100%
	S- 1451	Billy Wilson Rd	1.190		\$0	\$0	100%
	S- 334	Carson Rd	1.090		\$0	\$0	100%
			6.680		\$0	\$635,752	100%
	S- 1050	Crossland Rd	1.890		\$0	\$635,752	100%
	S- 1050	Greenleaf Rd	1.300		\$0	\$0	100%
	S- 1052	Ce Stewart Rd	3.490		\$0	\$0	100%
			1.690		\$0	\$1,202,466	100%
	S- 22	Pleasant Rd	1.690		\$0	\$1,202,466	100%
			2.730		\$0	\$2,185,034	100%
	SC 49	Congress St N	0.310		\$0	\$0	100%
	SC 160	Highway 160 W	0.250		\$0	\$2,185,034	100%
	SC 160	White St N	0.210		\$0	\$0	100%
	SC 5	Heckle Blvd	0.590		\$0	\$0	100%
	US 321 BUS	Congress St N	0.190		\$0	\$0	100%
	US 321 BUS	Kings Mountain St	1.180		\$0	\$0	100%
			2.850		\$0	\$481,225	100%
	S- 102	Eastview Rd	2.850		\$0	\$481,225	100%
			5.230		\$0	\$798,844	100%
	SC 49	York St	0.090		\$0	\$798,844	100%
	SC 49	Sharon Rd	5.140		\$0	\$0	100%
			4.460		\$0	\$1,074,890	100%
	US 21	Anderson Rd N	1.535				
	US 21	Anderson Rd	0.135				
	SC 5	Black Hwy	2.790				
			1.730		\$0	\$1,999,367	100%
	NULL		0.000		\$0	\$1,999,367	100%
	S- 49	S Sutton Rd	0.440				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 49	N Sutton Rd	0.460				
	S- 245	Porter Rd	0.830				
			3.159		\$0	\$606,358	100%
	S- 756	Rosewood Dr	0.539				
	S- 756	Aldersgate Rd	0.080				
	S- 159	Montana Dr	0.350				
	S- 1155	Allison Cir	1.360				
	S- 1158	Flint Street Ext	0.480				
	S- 1304	Poag St	0.100				
	S- 1305	Fudge St	0.050				
	S- 1305	Cornelius Dr	0.200				
			3.180		\$0	\$2,289,283	100%
	US 21	Highway 21 Byp S	1.080		\$0	\$0	100%
	US 21	Highway 21 Byp N	0.760				
	SC 322	(blank)	0.160				
	SC 322	Cherry Rd	1.180		\$0	\$2,289,283	100%
			1.440		\$0	\$1,207,441	100%
	US 321	Congress St S	0.070		\$0	\$1,207,441	100%
	US 321	Highway 321 Byp S	0.180		\$0	\$0	100%
	US 321	Highway 321 Byp	1.190		\$0	\$0	100%
			2.600		\$0	\$413,576	100%
	S- 81	Adnah Church Rd	2.600				
			1.730		\$0	\$511,686	100%
	US 21	Anderson Rd S	1.247				
	US 21	Anderson Rd N	0.007				
	US 21	Anderson Rd	0.476				
			1.780		\$0	\$2,012,454	100%
	SC 5	Alexander Love Hwy E	1.780				
			1.240		\$0	\$2,459,146	100%
	S- 49	N Sutton Rd	0.832				
	S- 49	Sutton Rd	0.408				
			3.070		\$0	\$2,050,203	100%
	S- 137	Abernathy St	0.050				
	S- 133	Bose Av	0.730				
	S- 135	Ellen Av	0.380				
	S- 138	Joyce Ct	0.080				
	S- 316	Washington St	0.260				
	S- 134	Oconee Av	0.250				
	S- 134	Amelia Av	0.440				
	S- 123	Chandler Dr	0.340				
	S- 125	Dorchester St	0.230				
	S- 125	Patton St	0.190				
	S- 1545	Richmond Dr	0.120				
			4.637		\$0	\$3,030,957	100%
	US 321	Chester Hwy	0.740				
	US 321	Highway 321 Byp	0.900				
	SC 274	Highway 274	1.537				
	SC 55	Highway 55 E	1.460				
			0.990		\$0	\$891,481	100%
	SC 5	Alexander Love Hwy E	0.990				
			1.950		\$0	\$257,780	100%
	S- 195	Mt Gallant Rd	1.950				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.845		\$0	\$274,437	100%
	S- 740	Devinney Rd	1.310				
	S- 518	Devinney Rd	0.535				
			6.800		\$0	\$349,344	100%
	SC 5	Black Hwy	6.800				
			1.010		\$0	\$390,805	100%
	S- 165	Brattonsville Rd	1.010				
			4.116		\$0	\$2,509,671	17%
	S- 54	Paraham Rd N	1.630				
	S- 152	Riddle Mill Rd	2.486				
			8.350		\$0	\$4,182,244	17%
	S- 64	Lincoln Rd	3.550				
	S- 75	Sutton Spring Rd	2.640				
	S- 172	Old Limestone Rd W	2.160				
			0.140		\$0	\$289,309	82%
	S- 37	Highway 5	0.140				
			2.820		\$0	\$1,184,561	82%
	SC 274	Hands Mill Hwy	2.820				
			1.480		\$0	\$1,603,843	82%
	US 21	Anderson Rd S	0.990				
	SC 5	Highway 5	0.291				
	SC 5	Highway 5 Sb Off Ramp	0.199				
			5.800		\$0	\$3,355,867	82%
	US 321	Filbert Hwy	5.800				
			0.450		\$0	\$2,429,144	0%
	SC 5	Main St E	0.206				
	SC 5	Albright Rd	0.244				
			1.230		\$780,176	\$0	0%
	S- 311	New St	0.440		\$0	\$0	0%
	S- 311	Galilean Rd	0.060		\$780,176	\$0	0%
	S- 35	Galilean Rd	0.510		\$0	\$0	0%
	S- 35	Travora Cir	0.220		\$0	\$0	0%
	Rural Road Safety		15.114		\$576,300	\$6,699,583	28%
			3.040		\$450,000	\$0	0%
	SC 72	Saluda Rd	3.040		\$126,300	\$0	0%
			3.040		\$126,300	\$0	0%
	SC 72	Saluda Rd	3.040		\$126,300	\$0	0%
			9.034		\$0	\$6,699,583	85%
	SC 5	Black Hwy	9.034				
	Bridges		0.000	1	\$0	\$2,072,463	100%
			0.000	1	\$0	\$2,072,463	100%
	S- 816	Smith Ford Road	0.000				

New Gas Tax Trust Fund

Project List Report as of June 30, 2022
Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Multi-County			62.380		\$13,584,676	\$0	0%
Grand Total			7,247.776	16	\$138,533,202	\$2,237,196,349	72%