

NON-CONFIDENTIAL DESIGN-BUILD QUESTIONS
Carolina Crossroads Phase 3 – I-20/26/126 System Interchanges Design-Build Project - Project ID P039720 - Richland and Lexington Counties

REQUEST FOR QUALIFICATIONS

Date Posted: 10/7/2022

| Question No. | Category | Section | Page / Doc No. | Question/Comment | Discipline | SCDOT | |
|--------------|----------|-----------|-----------------|---|---------------|-------------|--|
| | | | | | | Response | Explanation |
| 1 | RFQ | 2 | 7 | Will the Department consider allowing additional time in the schedule between final ATC approval and submittal of Technical Proposals (currently estimated to be 3 months)? | PM | Revision | RFQ Addendum 1 contains a revised Milestone Schedule in Section 2.7. The date between SCDOT's Final Determination of Formal ATCs and submittal of Technical Proposals is now approximately 4 months. |
| 2 | Attach_B | Utilities | Document 1 | Under the Technical Provisions Attachments, the file under Utilities (Underground and above ground utility map November 15 2018) only contains Phase 2 information. Will Phase 3 information be provided? | Utilities | No_Revision | SCDOT will provide Phase 3 information. |
| 3 | RFP | 2 | 5 | Is SCDOT still planning to obtain a NOI for preliminary clearing and grubbing? If so, what is the status? | Environmental | No_Revision | SCDOT still intends to obtain an NOI for preliminary clearing and grubbing. The NOI package is scheduled to be submitted to SCDHEC Q4 2022. NOI package approval is expected Q2 2023. The submitted package will be posted to the PIP. The approved NOI will be posted as a Technical Provision Attachment through an Addendum to the RFP. |
| 4 | RFQ | 3.5.2 | 19 | Should the third sub-bullet under the second bullet read: "Have any projects, involving the Lead Contractor or Lead Designer, been delayed more than 30 days such that liquidated damages were assessed?" | Other | Revision | That bullet has been revised in RFQ Addendum 1. |
| 5 | PIP | Roadway | NA | When can we expect updated design files for Phase 1 and 2? Our ATC development and MOT configurations will be dependent upon those design file updates with the newest lane configurations. | Roadway | No_Revision | SCDOT intends to provide these files in the Project Information Package portion of the Carolina Crossroads Phase 3 project website by close of business 10/12/22. Files will be updated throughout procurement to ensure the latest information is supplied. |
| 6 | RFQ | 6 | Page 26, line 3 | "If a weighted criteria method is used" - Is this applicable given the weighted criteria provided in Section 6.7 on page 28? | Other | Revision | This statement has been revised in RFQ Addendum 1. |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |