

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Half 1, 2020				Half 2, 2020				Half 1, 2021				Half 2, 2021				Half 1, 2022				Half 2, 2022								
								J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
1		NTP	0 wks	Thu 2/6/20	Thu 2/6/20																															◆ 2/6
2		Task 1 - Project Management	125.2 wks	Thu 2/6/20	Thu 6/30/22			[Task bar from Thu 2/6/20 to Thu 6/30/22]																												
110		Task 2 - Documentation Organization	125.2 wks	Thu 2/6/20	Thu 6/30/22			[Task bar from Thu 2/6/20 to Thu 6/30/22]																												
125		Task 3 - Prioritization	99 wks	Mon 7/6/20	Fri 5/27/22			[Task bar from Mon 7/6/20 to Fri 5/27/22]																												
138		Task 4 - Analysis	90.2 wks	Fri 10/9/20	Fri 7/1/22			[Task bar from Fri 10/9/20 to Fri 7/1/22]																												
144		Task 5 - Monitoring	70.4 wks	Mon 11/30/20	Tue 4/5/22			[Task bar from Mon 11/30/20 to Tue 4/5/22]																												
151		Task 6 - Training	34.8 wks	Mon 11/1/21	Thu 6/30/22			[Task bar from Mon 11/1/21 to Thu 6/30/22]																												
153		Task 7 - QA/QC Final Delivery	83 wks	Mon 11/30/20	Fri 7/1/22			[Task bar from Mon 11/30/20 to Fri 7/1/22]																												
155		Project End Date	0 wks	Fri 7/1/22	Fri 7/1/22	2,144,151		[Milestone diamond at Fri 7/1/22]																												



Project: Scour Schedule 202009 Date: Fri 9/11/20	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			