

SCDOT TENTATIVE LETTINGS
Operational & Safety November 2025 - October 2026
Subject To Change Without Notice

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
!	11/2025	2056600	P044319	CMCOG Signal System Retiming / Rebuild Improvement Package 1	Signal	Fairfield	SC 34	Signal Installation		0.070	(31.900)	(31.970)
						Fairfield	US 21	Signal Installation		0.050	(4.000)	(4.050)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING								
!	11/2025	2160650	P040901	Intersection Improvement - S-21-13 (E National Cemetery Rd) & Paper Mill Rd (S-21-24)	Intersection Improvement	Florence	S- 13	Intersection Improvement		0.000	(19.670)	(19.670)
						Florence	S- 24	Intersection Improvement		0.000	(12.820)	(12.820)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING								
!	11/2025	3460940	P040994	Intersection Improvement - SC 41A (Jones Ave), S-34-42 (Jones Ave Ext), S-34-238 (Walnut St), & S-34	Intersection Improvement	Marion	S- 238	Intersection Improvement		0.050	(0.000)	(0.050)
						Marion	S- 42	Intersection Improvement		0.100	(0.000)	(0.100)
						Marion	S- 697	Intersection Improvement		0.070	(0.270)	(0.340)
						Marion	S- 846	Intersection Improvement		0.103	(0.500)	(0.603)
						Marion	SC 41 ALT	Intersection Improvement		0.150	(12.800)	(12.950)
				NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2025 LETTING								
!	11/2025	4068500	P039967	Richland CTC - sidewalk Rosedale Arch S-921	Safety Improvement	Richland	S- 921	Enhancement		0.420	Randall Ave. (S-40-1079) (0.080)	Fairfield Rd. (US-321) (0.500)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING								
!	11/2025	4372140	P041054	Intersection Improvement US 378 (Myrtle Beach Hwy) / SC 527 (S Brick Church Rd)	Intersection Improvement	Sumter	SC 527	2 Lane Shoulder		0.570	(3.285)	(3.855)
						Sumter	US 378	2 Lane Shoulder		0.570	(29.635)	(30.205)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
+	11/2025	4373280	P039631	US-378 @ North Saint Paul's Church Rd and US-378 @ Oleander Dr. Intersection Improvements	Intersection Improvement	Sumter	S- 40	Intersection Improvement		0.000	(0.000)	(0.000)
						Sumter	US 76	Intersection Improvement		0.000	(11.050)	(11.050)
				NOTE: NEW CONTRACT								
!	11/2025	4562140	P041001	Intersection Improvement US-52 & S-186 (Eastland Avenue)	Interchange Improvement	Williamsburg	S- 186	Intersection Improvement		0.150	US 52 (0.000)	0.15 MI East of US 52 (0.150)
						Williamsburg	US 52	Intersection Improvement		1.000	0.5 MI South of S-186 (20.000)	S-541 Ferm Pro Road (21.000)

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
+	11/2025	5175020	P044784	2025 Pavement Markings - District 1	Pavement Markings	District 1				0.000		
				NOTE: NEW CONTRACT								
+	11/2025	5275030	P044785	2025 Pavement Markings - District 2	Pavement Markings	District 2				0.000		
				NOTE: NEW CONTRACT								
+	11/2025	5375040	P044786	2025 Pavement Markings - District 3	Pavement Markings	District 3				0.000		
				NOTE: NEW CONTRACT								
+	11/2025	5475050	P044787	2025 Pavement Markings - District 4	Pavement Markings	District 4				0.000		
				NOTE: NEW CONTRACT								
!	11/2025	5562110	P039573	Big Dam Swamp / Georgetown Co	Intersection Improvement	Georgetown	S- 38	Intersection Improvement		0.100	(0.000)	(0.100)
						Williamsburg	SC 41	Intersection Improvement		0.200	(16.970)	(17.170)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
!	12/2025	0864370	P037072	SC 6 Safety Improvements in Berkeley County	Safety Improvement	Berkeley	SC 6	2 Lane Shoulder		10.000	near S-59 (County Line Rd.) (0.000)	near L-2901 (Mikey Rd.) (10.000)
				NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2025 LETTING								
+	12/2025	2669121	P039385	Intersection Improvement - US 501/L-8968/S-905	Intersection Improvement	Horry	L- 8968	2 Lane Shoulder		0.090	(0.000)	(0.090)
						Horry	S- 905	2 Lane Shoulder		0.090	(0.560)	(0.650)
						Horry	US 501	2 Lane Shoulder		0.200	(32.490)	(32.690)
				NOTE: NEW CONTRACT								
+	12/2025	2675870	P045165	SC 31 Pavement Markings - SC 544 to SC 707	Pavement Markings	Horry				0.000		
				NOTE: NEW CONTRACT								
!	12/2025	3265530	P041051	Intersection Improvement SC 6 (Highway 6) / S-65 Meadowfield Rd)/L-65 (Jim Spence Rd)	Intersection Improvement	Lexington	L- 65	2 Lane Shoulder		0.285	(1.205)	(1.490)
						Lexington	S- 65	2 Lane Shoulder		0.570	(1.205)	(1.775)
						Lexington	SC 6	2 Lane Shoulder		0.570	(20.745)	(21.315)
				NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2025 LETTING								
+	12/2025	3774210	P044738	SC 28 Road Departure Project	Safety Improvement	Oconee	SC 28	2 Lane Shoulder		3.750	(18.250)	(22.000)
				NOTE: NEW CONTRACT								
+	12/2025	5375290	P044849	2025 Center Line Milled in Rumble Strip District 3	Safety Improvement	District 3				0.000		
				NOTE: NEW CONTRACT								
+	12/2025	5575060	P044788	2025 Pavement Markings - District 5	Pavement Markings	District 5				0.000		
				NOTE: NEW CONTRACT								
+	12/2025	5675070	P044789	2025 Pavement Markings - District 6	Pavement Markings	District 6				0.000		

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
				NOTE: NEW CONTRACT								
	12/2025	5775080	P044790	2025 Pavement Markings - District 7	Pavement Markings	District 7				0.000		
				NOTE: NEW CONTRACT								
	12/2025	8875490	P045077	Statewide Cable Barrier Repair	Guardrail	Statewide				0.000		
				NOTE: NEW CONTRACT								
	12/2025	8875840	P044847	2025 Center Line Milled in Rumble Strip District 1 & 4	Safety Improvement	District 1				0.000		
		8875840				District 4				0.000		
				NOTE: NEW CONTRACT								
	12/2025	8875890	P045169	2026 Upper State On-Call Signing	Signing	Statewide				0.000		
				NOTE: NEW CONTRACT								
	12/2025	8875900	P044850	2025 Center Line Milled in Rumble Strip District 7	Safety Improvement	District 6				0.000		
		8875900				District 7				0.000		
				NOTE: NEW CONTRACT								
	1/2026	0874120	P043266	S-250 (Howe/Hall Road) Berkeley County	Safety Improvement	Berkeley	S- 250	2 Lane Shoulder		1.010	(0.090)	(1.100)
				NOTE: NEW CONTRACT								
	1/2026	1057262	P037896	S-107 (Meeting St.) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	S- 107	Bicycle & Pedestrian		1.420	(0.000)	(1.420)
	1/2026	1057262	P037897	S-104 (King St.) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	L- 200	Bicycle & Pedestrian		0.186	(0.570)	(0.756)
						Charleston	L- 200	Bicycle & Pedestrian		0.570	(0.000)	(0.570)
						Charleston	S- 104	Bicycle & Pedestrian		1.130	(0.004)	(1.134)
	1/2026	1057262	P037901	S-404 (Calhoun Street) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	S- 404	Bicycle & Pedestrian		1.480	(0.000)	(1.480)
	1/2026	1057262	P037906	S-106 (St. Philip St) - Bike/Ped Safety Improvements/RSA	Corridor Improvement	Charleston	L- 106	Bicycle & Pedestrian		0.020	(0.080)	(0.100)
						Charleston	L- 106	Bicycle & Pedestrian		0.077	(0.340)	(0.417)
						Charleston	S- 106	Bicycle & Pedestrian		0.050	(0.000)	(0.050)
						Charleston	S- 106	Bicycle & Pedestrian		0.140	(0.930)	(1.070)
						Charleston	S- 106	Bicycle & Pedestrian		0.220	(0.120)	(0.340)
						Charleston	S- 106	Bicycle & Pedestrian		0.510	(0.420)	(0.930)
				NOTE: NEW CONTRACT								
	1/2026	2762180	P039113	US 321 Safety Improvements in Jasper County	Safety Improvement	Jasper	US 321	2 Lane Shoulder		13.850	near S-34 (Purrysburg Road) (10.630)	Jasper/Hampton County Line (24.480)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2022 LETTING								
	1/2026	4373180	P039636	Broad St. @ Robert Dinkins Rd. Intersection Improvement	Intersection Improvement	Sumter	S- 490	Intersection Improvement		0.000	(0.230)	(0.230)
						Sumter	US 76	Intersection Improvement		0.000	(14.710)	(14.710)
				NOTE: CONTRACT HAS BEEN MOVED FROM 2/1/2026 LETTING								

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
	1/2026	5275280	P044848	2025 Center Line Milled in Rumble Strip District 2	Safety Improvement	District 2				0.000		
				NOTE: NEW CONTRACT								
	1/2026	8873290	P041546	I-77 Safety Improvements MM 0 - MM 30	Safety Improvement	Fairfield	I- 77	Clearing & Grubbing		0.570	(29.430)	(30.000)
						Lexington	I- 77	Clearing & Grubbing		3.160	(0.000)	(3.160)
						Richland	I- 77	Clearing & Grubbing		26.270	(3.160)	(29.430)
				NOTE: NEW CONTRACT								
	1/2026	8875980	P045198	2026 Lower State On-Call Signing	Signing	Statewide				0.000		
				NOTE: NEW CONTRACT								
	2/2026	2657411	P037887	Safety Improvements/RSA US 17	Corridor Improvement	Horry	US 17	6 Lane Divided Highway		2.540	(23.500)	(26.040)
				NOTE: NEW CONTRACT								
	2/2026	2666530	P041056	Intersection Improvement US 501 (E Hwy 501) / S-132 (WM Nobles Rd)/Ridge Rd	Intersection Improvement	Horry	S- 132	2 Lane Shoulder		0.570	(2.525)	(3.095)
						Horry	US 501	2 Lane Shoulder		0.570	(7.525)	(8.095)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING								
	2/2026	2973030	P042284	Intersection Improvement - SC 5 at S- 358 (Steel Hill Road)	Interchange Improvement	Lancaster	S- 358	Intersection Improvement		0.200	(0.000)	(0.200)
						Lancaster	SC 5	Intersection Improvement		0.400	(0.400)	(0.800)
				NOTE: NEW CONTRACT								
	2/2026	3260750	P040933	Type II Traffic Signal Rebuilds in District 1 FY2022	Signal	Lexington	S- 36	Signal Installation		0.100	TS1439 S-36 (5.700)	@ Thames Valley/S-42 (5.800)
						Lexington	S- 73	Signal Installation		0.100	TS1322 S-73 (12.923)	@ Pine Ridge (13.023)
						Lexington	US 21	Signal Installation		0.100	TS1271 US 21/176/321 (19.100)	@ SC 302 (19.200)
				NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2025 LETTING								
	2/2026	3272520	P044343	COATS Signal System Retiming / Rebuild Improvement Package 1	Signal	Lexington	S- 36	Signal Installation		0.050	(3.800)	(3.850)
						Lexington	S- 757	Signal Installation		0.050	(0.650)	(0.700)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
	2/2026	3973100	P044026	SC 183 (Walhalla Highway) Pickens County	Safety Improvement	Pickens	SC 183	2 Lane Shoulder		5.990	Pickens County line (0.000)	MP 5.99 (5.990)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
	3/2026	1362870	P041521	Intersection Improvement - SC 145 at S- 13-77 (Center Point Rd/Oakland Church Rd)	Intersection Improvement	Chesterfield	S- 77	Intersection Improvement		0.020	(2.510)	(2.530)
						Chesterfield	SC 145	Intersection Improvement		0.040	(17.700)	(17.740)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
3/2026	1362880	P041522	Intersection Improvement - S-13-20 (Society Hill Rd) & Bob Byrd Ln & Cooper Black Recreational Rd	Intersection Improvement	Chesterfield	S- 20	Intersection Improvement		0.040	(14.870)	(14.910)
3/2026	1663790	P041510	Intersection Improvement - S-16-102 (14th Street) & S-16-155 (Washington St)	Intersection Improvement	Darlington	S- 102	Intersection Improvement		0.115	(0.685)	(0.800)
					Darlington	S- 155	Intersection Improvement		0.160	(0.000)	(0.160)
3/2026	2657420	P037883	RSA US 17 Bus (MP 9.56 - 13.4)	Corridor Improvement	Horry	US 17 BUS	Enhancement		4.333	(8.952)	(13.285)
			NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2025 LETTING								
3/2026	2664350	P037075	US 701 Safety Improvements in Horry County	Safety Improvement	Horry	US 701	2 Lane Shoulder		10.206	Georgetown/Horry County Line (0.000)	near L-435 (Copperhead Rd.) (10.206)
			NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2025 LETTING								
3/2026	4052640	P037535	Caughman Rd. (S-404) at Hallbrook Dr./Trailwood Ln. (S-40-1660) Turn Lanes	Intersection Improvement	Richland	S- 1660	Add Turn Lane		0.100	(0.800)	(0.900)
					Richland	S- 404	Add Turn Lane		0.080	(0.220)	(0.300)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
3/2026	4466030	P037614	Union CTC - Sidewalk	Shoulder Improvement	Union	SC 49	Sidewalk Improvements		0.050	(18.490)	(18.540)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING								
3/2026	8872120	P041050	Intersection Improvement US 178 (Liberty Hwy) / S-73 (Baugh Rd) / S-27 (Ruhmah Rd)	Intersection Improvement	Anderson	S- 73	2 Lane Shoulder		0.365	(4.705)	(5.070)
					Anderson	US 178	2 Lane Shoulder		0.455	(0.000)	(0.455)
					Pickens	S- 27	2 Lane Shoulder		0.207	(0.000)	(0.207)
					Pickens	US 178	2 Lane Shoulder		0.115	(31.365)	(31.480)
4/2026	0260470	P040848	Type II Traffic Signal Upgrade for District 7 FY22	Signal	Aiken	S- 33	Signal Installation		0.100	TS7643 S-33 (0.600)	Ergle St (0.700)
					Aiken	SC 302	Signal Installation		0.100	TS7739 SC 302 (11.600)	Dougherty Rd (11.700)
					Aiken	US 78	Signal Installation		0.100	TS7723 US 78 (14.500)	Hayne Ave (14.600)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2025 LETTING								
4/2026	0275810	0042755	Aiken CTC - state S- 29 IMPROVEMENT INTERSEC.	Intersection Improvement	Aiken	S- 29	Intersection Improvement		0.350	(3.685)	(4.035)
					Aiken	S- 49	Intersection Improvement		0.350	(0.000)	(0.350)
			NOTE: NEW CONTRACT								
4/2026	2372300	P041423	Intersection Improvements S-540 with L-1969	Intersection Improvement	Greenville	L- 1969	Signal Retiming		0.001	(1.178)	(1.179)
					Greenville	S- 540	Signal Retiming		0.001	(1.033)	(1.034)

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
				NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2025 LETTING								
!	4/2026	3872110	P041026	Intersection Improvement SC 389 (John Nunn Hwy) / SC 394 (Salley Rd)	Intersection Improvement	Orangeburg	SC 389	2 Lane Shoulder		0.570	(0.205)	(0.775)
						Orangeburg	SC 394	2 Lane Shoulder		0.570	(3.325)	(3.895)
				NOTE: CONTRACT HAS BEEN MOVED FROM 1/1/2026 LETTING								
+	4/2026	8875380	P044592	Buck Hall Landing Intersection (SC FLAP 23)	Intersection Improvement	Statewide				0.000		
				NOTE: NEW CONTRACT								
!	5/2026	2354270	P030553	Corridor Improvement - Butler Road (S-107) (Bridges Road to US 276)	Corridor Improvement	Greenville	S- 107	3 Lane Curb & Gutter		1.510	S-941 Bridges Rd (2.260)	S-928 Murray Drive (3.770)
						Greenville	S- 107	5 Lane Curb & Gutter		0.190	S-928 Murray Drive (3.770)	US 276 Main Street (3.960)
				NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2025 LETTING								
!	6/2026	0452120	P038292	Intersection Improvement - Midway Road, Harriett Circle and Crestview Road	Intersection Improvement	Anderson	L- 616	Intersection Improvement		0.200	(0.700)	(0.900)
						Anderson	L- 617	Intersection Improvement		0.290	(1.800)	(2.090)
						Anderson	S- 76	Intersection Improvement		0.500	(9.000)	(9.500)
				NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2025 LETTING								
!	6/2026	0965790	P041025	Intersection Improvement US 21 (Columbia Rd) / SC 172 (Bull Swamp Rd)/SC 6 (Caw Caw Hwy)	Intersection Improvement	Calhoun	SC 172	2 Lane Shoulder		0.375	(4.615)	(4.990)
						Calhoun	SC 6	2 Lane Shoulder		0.445	(6.350)	(6.795)
						Calhoun	US 21	2 Lane Shoulder		0.570	(4.315)	(4.885)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING								
+	6/2026	2163100	P041578	Intersection Improvement - SC 403 (N Bethel RD), SC 341 (Olanta Hwy). & S-24-56 (Camp Branch Rd)	Intersection Improvement	Florence	S- 56	Intersection Improvement		0.100	(0.000)	(0.100)
						Florence	SC 341	Intersection Improvement		0.200	(9.450)	(9.650)
						Florence	SC 403	Intersection Improvement		0.180	(0.000)	(0.180)
				NOTE: NEW CONTRACT								
+	7/2026	0772100	P041048	Intersection Improvement SC 116 (Laurel Bay Rd) / S-597 (Stanley Farm Rd)	Intersection Improvement	Beaufort	S- 597	2 Lane Shoulder		0.495	(0.000)	(0.495)
						Beaufort	SC 116	2 Lane Shoulder		0.570	(2.465)	(3.035)
				NOTE: NEW CONTRACT								
+	7/2026	2175250	P041417	Intersection Improvements S-29 with S-167	Intersection Improvement	Florence	S- 167	Signal Retiming		0.001	(0.710)	(0.711)
						Florence	S- 29	Signal Retiming		0.001	(2.770)	(2.771)
				NOTE: NEW CONTRACT								

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
	7/2026	2675200	P044291	Intersection Improvement - US 17/S-263 (38th Ave)/L-236	Intersection Improvement	Horry	L- 263	Signal Retiming		0.200	(1.330)	(1.530)
						Horry	S- 263	Signal Retiming		0.200	(1.100)	(1.300)
						Horry	US 17	Signal Retiming		0.400	(14.700)	(15.100)
				NOTE: NEW CONTRACT								
	8/2026	0775180	P044290	Intersection Improvements - US 21 (Ladys Island Dr/SC 802 (Sams Point Rd)/US 21 Bus (Sea Island PKWY	Intersection Improvement	Beaufort	SC 802	Signal Retiming		0.200	(0.000)	(0.200)
						Beaufort	US 21	Signal Retiming		0.400	(14.300)	(14.700)
						Beaufort	US 21 BUS	Signal Retiming		0.200	(0.000)	(0.200)
				NOTE: NEW CONTRACT								
	8/2026	2375160	P041882	Section/Corridor Improvements - S-664 (River Street/Richardson St) MP 0.23 - MP 1.07	Corridor Improvement	Greenville	S- 664	Bicycle & Pedestrian		0.840	W. Elford St. (0.000)	S. Main St. (0.840)
				NOTE: NEW CONTRACT								
	8/2026	2375170	P041887	Section/Corridor Improvement - US 276 (Poinsett Hwy.) MP 32.38 - MP 33.24	Corridor Improvement	Greenville	US 276	Corridor Study		0.865	Hammett St. Ext. (32.375)	Stone Ave. (33.240)
				NOTE: NEW CONTRACT								
	8/2026	3984110	037728C	Intersection Improvements - SC 183 at Jameson Road	Intersection Improvement	Pickens	S- 95	Intersection Improvement		0.297	(4.714)	(5.011)
						Pickens	SC 183	Intersection Improvement		0.300	(19.982)	(20.282)
				NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2025 LETTING								
	9/2026	1072360	P041908	Section/Corridor Improvement - US 17 (Septima Clark Pkwy) MP 30 - MP 31	Corridor Improvement	Charleston	US 17	Corridor Study		1.000	(30.000)	(31.000)
				NOTE: NEW CONTRACT								
	9/2026	4068490	P040115	Richland CTC - sidewalk construction on one-side on Colleton Street	Safety Improvement	Richland	S- 458	Sidewalk Improvements		0.520	Fairfield Rd. (US-321) (0.000)	N. Main St. (US-21) (0.520)
				NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2025 LETTING								
	10/2026	2072680	P044342	CMCOG Signal System Retiming / Rebuild Improvement Package 1	Signal	Fairfield	S- 61	Signal Installation		0.100	(6.000)	(6.100)
						Fairfield	US 321 BUS	Signal Installation		0.070	(2.400)	(2.470)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
	10/2026	2653820	P038947	US 17 and 27th Avenue S. - North Myrtle Beach	Intersection Improvement	Horry	S- 82	Intersection Improvement		0.050	(0.000)	(0.050)
						Horry	SC 65	Intersection Improvement		0.050	(0.000)	(0.050)
						Horry	US 17	Intersection Improvement		0.100	(25.565)	(25.665)
				NOTE: NEW CONTRACT								
	10/2026	3672690	P044292	CMCOG Signal System Retiming/Rebuild Improvement Package 1	Signal	Newberry	S- 30	Signal Installation		0.020	TS2368 - Johnstone St. (0.860)	Glenn St. (0.880)
						Newberry	S- 37	Signal Installation		0.011	TS2366 - Calhoun St. (0.099)	Main St. (0.110)

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
	10/2026	4075240	P044288	Intersection Improvements - SC 16 (Beltline Blvd)/SC 16 MLC (Academy St)/SC 555 (Farrow Rd)	Intersection Improvement	Richland	SC 16	Signal Retiming		0.400	(1.700)	(2.100)
						Richland	SC 16 MLC	Signal Retiming		0.200	(0.000)	(0.200)
						Richland	SC 555	Signal Retiming		0.400	(1.400)	(1.800)
				NOTE: NEW CONTRACT								
	10/2026	4075530	P041420	Intersection Improvements S-33 with S-1677	Intersection Improvement	Richland	S- 1677	Signal Retiming		0.001	(0.620)	(0.621)
						Richland	S- 33	Signal Retiming		0.001	(1.370)	(1.371)
				NOTE: NEW CONTRACT								
	10/2026	4257640	P037116	Intersection Improvements - SC 9 (Boiling Springs Rd.) and Parris Bridge Rd	Intersection Improvement	Spartanburg	S- 43	Intersection Improvement		0.229	(0.000)	(0.229)
						Spartanburg	SC 9	Intersection Improvement		0.842	(14.606)	(15.448)
	10/2026	4257640	P041278	Intersection Improvement SC 9 and Sloane Garden Road Extension	Intersection Improvement	Spartanburg	L- 8400	Intersection Improvement		0.010	(0.000)	(0.010)
						Spartanburg	SC 9	Intersection Improvement		0.041	(15.115)	(15.156)
				NOTE: NEW CONTRACT								
	10/2026	4675510	P041411	Intersection Improvements US 21 with S-195	Intersection Improvement	York	S- 195	Signal Retiming		0.001	(13.430)	(13.431)
						York	US 21	Signal Retiming		0.001	(11.268)	(11.269)
				NOTE: NEW CONTRACT								
	10/2026	5172670	P044318	CMCOG Signal System Retiming / Rebuild Improvement Package 1	Signal	Lexington	S- 58	Signal Installation		0.030	TS1305 (0.600)	(0.630)
						Lexington	S- 73	Signal Installation		0.100	TS1355 (0.000)	(0.100)
						Lexington	SC 302	Signal Installation		0.050	TS1355 (6.250)	(6.300)
						Lexington	US 1	Signal Installation		0.100	TS1305 (1.600)	(1.700)
	10/2026	5172670	P044347	COATS Signal System Retiming / Rebuild Improvement Package 1	Signal	Richland	S- 2214	Signal Installation		0.100	TS1743 (0.000)	(0.100)
						Richland	US 1	Signal Installation		0.020	TS1743 (12.530)	(12.550)
	10/2026	5172670	P044348	COATS Signal System Retiming / Rebuild Improvement Package 1	Signal	Lexington	I- 26	Signal Installation		0.033	TS1451 (109.700)	(109.733)
						Lexington	S- 104	Signal Installation		0.030	TS1375 (3.200)	(3.230)
						Lexington	S- 168	Signal Installation		0.030	TS1375 (4.300)	(4.330)
						Lexington	S- 36	Signal Installation		0.020	TS1431 - The Shoppes at St. Andrews (1.990)	(2.010)
						Lexington	US 378	Signal Installation		0.011	TS1451 (23.590)	(23.601)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2025 LETTING								
	10/2026	5460460	P040847	Type II Traffic Signal Upgrades in District 4 FY22	Signal	York	SC 5	Signal Installation		0.100	ID#60 SC 5 (22.800)	Main Street (22.900)
				NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2025 LETTING								