

SCDOT TENTATIVE LETTINGS
Operational & Safety October 2021 - September 2022
Subject To Change Without Notice

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
10/2021	0304820	P029449	Intersection Improvements - US 278 at US 321	Intersection Improvement	Allendale	US 278	Intersection Improvement		0.100	(12.700)	(12.800)
					Allendale	US 321	Intersection Improvement		0.100	(1.100)	(1.200)
10/2021	4285740	P027379	I-85 (US 25 to SC 129) - SC 290 I/C Improvements (Diverging Diamond Interchange, 2-Lane Exits)	Interchange Improvement	Spartanburg	I- 85	Interchange Improvement		0.000	SC 290 Entrance Ramp (MM 9.040) (63.270)	SC 290 Exit Ramp (63.270)
					Spartanburg	I- 85	Interchange Improvement		0.000	SC 290 Entrance Ramp (MM 9.040) (63.270)	SC 290 Exit Ramp (63.270)
					Spartanburg	SC 290	Interchange Improvement		0.370	Spartangreen Blvd (9.040)	S Main St (9.410)
10/2021	5159970	P040712	2021 Pavement Markings - District 1	Pavement Markings	District 1				0.000		
10/2021	5259980	P040715	2021 Pavement Markings - District 2	Pavement Markings	District 2				0.000		
10/2021	5359990	P040717	2021 Pavement Markings - District 3	Pavement Markings	District 3				0.000		
10/2021	5460000	P040718	2021 Pavement Markings - District 4	Pavement Markings	District 4				0.000		
10/2021	5659890	P040401	Flashing Yellow Arrow District 6 Construction	Safety Improvement	District 6				0.000		
10/2021	5760090	P040403	Flashing Yellow Arrow District 7 Construction	Safety Improvement	District 7				0.000		
11/2021	0260430	P039805	Aiken/North Augusta Bike Route Signage	Signing	Aiken	S- 145	Signing		0.439	Garrett Rd. - Local (9.747)	S-256 (Pine View Dr.) (10.186)
					Aiken	S- 2131	Signing		0.950	US 1 (Richland Ave.) (0.000)	S-80 (Trolley Line Rd.) (0.950)
					Aiken	S- 223	Signing		0.160	S-259 (Highland Park Dr.) (0.470)	S-168 (Lancaster St.) (0.630)
					Aiken	S- 225	Signing		2.800	S-259 (Highland Park Dr.) (0.830)	SC 421 (Augusta Rd.) (3.630)
					Aiken	S- 256	Signing		0.150	SC 421 (Augusta Rd.) (0.285)	S-145 (Storm Branch Rd.) (0.435)
					Aiken	S- 259	Signing		0.870	S-225 (Dibble Rd.) (1.150)	S-223 (Highland Park Dr.) (2.020)
					Aiken	S- 365	Signing		1.910	S-68 (Carolina Springs Rd.) (0.000)	Teapot Rd. - Local (1.910)
					Aiken	S- 68	Signing		2.490	S-365 (Old Aiken Rd.) (0.000)	(E. Buena Vista Rd.) (2.490)
					Aiken	SC 125	Signing		1.522	S-643 (Riverside Blvd.) (0.350)	S-68 (Carolina Springs Rd.) (1.872)
					Aiken	SC 421	Signing		8.349	Garrett Rd. - Local (0.951)	S-225 (Dibble Rd.) (9.300)
11/2021	2355050	P037190	Section/Corridor Improvements - US 25 - I-85 to S-782 (Lily St)	Safety Improvement	Greenville	US 25	Intersection Improvement		6.500	(23.500)	(30.000)
11/2021	3849600	P030267	Operational/Shoulder Improvement - US 21/US 178 BP (Chestnut St)	Corridor Improvement	Orangeburg	US 178	Bicycle & Pedestrian		0.850	US 601 (MAGNOLIA ST) (23.530)	SC 33 (RUSSELL ST) (24.380)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
12/2021	4251520	P030724	Intersection Improvements - US 176 (Main St) @ SC 357 (Depot St/Holly Springs Rd)	Intersection Improvement	Spartanburg	SC 357	Intersection Improvement		0.080	(14.960)	US 176 (15.040)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2021 LETTING								
12/2021	5559880	P040404	Flashing Yellow Arrow District 5 Construction	Safety Improvement	District 5				0.000		
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2021 LETTING								
1/2022	1755080	P039285	Dillon CTC - Scott St (S-55)	Safety Improvement	Dillon	S- 55	Add Turn Lane		0.110	(0.140)	(0.250)
			NOTE: NEW CONTRACT								
1/2022	2959560	P038107	Tabernacle Road Improvements near Buford High School	Corridor Improvement	Lancaster	S- 83	3 Lane Shoulder		0.263	(3.903)	(4.166)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2021 LETTING								
1/2022	4556560	P039807	Main St. & MLK	Safety Improvement	Williamsburg	SC 261	Intersection Improvement		0.180	0.09 MI W of MLK Jr. Ave. (11.640)	0.09 MI E of MLK Jr. Ave (11.820)
					Williamsburg	SC 377	Intersection Improvement		0.150	0.15 MI S of E. Main St. (14.410)	E. Main Street (14.560)
1/2022	4646750	P027981	Intersection Improvements - India Hook at Celanese Road	Intersection Improvement	York	S- 30	Intersection Improvement		0.250	(3.130)	(3.380)
					York	SC 161	Intersection Improvement		0.400	(26.290)	(26.690)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2021 LETTING								
1/2022	5157120	P039926	Type II Signal Upgrades D1	Signal	Lexington	SC 35	Signal Installation		0.100	(4.000)	(4.100)
					Richland	S- 151	Signal Installation		0.100	(1.400)	(1.500)
					Richland	S- 218	Signal Installation		0.100	(0.900)	(1.000)
					Richland	SC 16	Signal Installation		0.100	(4.900)	(5.000)
					Richland	SC 60	Signal Installation		0.100	(0.100)	(0.200)
					Sumter	S- 107	Signal Installation		0.100	(0.100)	(0.200)
					Sumter	SC 120	Signal Installation		0.100	(15.500)	(15.600)
					Sumter	US 15	Signal Installation		0.100	(11.000)	(11.100)
					Sumter	US 15	Signal Installation		0.100	(3.600)	(3.700)
					Sumter	US 15	Signal Installation		0.100	(9.300)	(9.400)
1/2022	5158480	P040293	FY21 District 1 Traffic Signal Rebuilds	Signal	Kershaw	SC 341	Signal Installation		0.100	TS1148 SC 341 (12.600)	@ S-87 (12.700)
					Lexington	S- 36	Signal Installation		0.100	TS1434 S-36 (3.800)	@ S-757 (3.900)
					Lexington	US 378	Signal Installation		0.100	S-644 (24.600)	S-794 (24.700)
					Richland	US 1	Signal Installation		0.100	TS1741 US 1 (11.100)	@ Columbia NW Shopping Center (11.200)
1/2022	5257760	P039709	Type 2 Signal Upgrades District 2	Signal	Anderson	SC 20	Signal Installation		0.100	(16.900)	(17.000)
					Anderson	SC 81	Signal Installation		0.100	(42.600)	(42.700)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Anderson	US 29	Signal Installation		0.100	(15.000)	(15.100)
					Greenwood	S- 167	Signal Installation		0.100	(1.100)	(1.200)
					Greenwood	S- 29	Signal Installation		0.100	(0.800)	(0.900)
					McCormick	US 221	Signal Installation		0.100	(20.500)	(20.600)
					Newberry	US 76	Signal Installation		0.100	(13.100)	(13.200)
1/2022	5456600	P039690	Type II Signal Upgrades D4 & D7	Signal	Chester	S- 3	Signal Installation		0.000	(0.580)	(0.580)
					Chester	US 321 BUS	Signal Installation		0.100	(1.100)	(1.200)
					Fairfield	SC 34	Signal Installation		0.000	(31.950)	(31.950)
					Fairfield	US 21	Signal Installation		0.010	(4.020)	(4.030)
					York	S- 50	Signal Installation		0.000	(0.700)	(0.700)
					York	S- 6	Signal Installation		0.090	(3.710)	(3.800)
					York	US 321	Signal Installation		0.100	(1.200)	(1.300)
1/2022	5657830	P039820	Type II Signal Upgrades D6	Signal	Beaufort	SC 281	Signal Installation		0.000	(1.410)	(1.410)
					Berkeley	US 17 ALT	Signal Installation		0.000	(16.120)	(16.120)
					Berkeley	US 176	Signal Installation		0.000	(24.140)	(24.140)
					Berkeley	US 176	Signal Installation		0.000	(24.370)	(24.370)
1/2022	8857170	P039980	Type II Signal Rebuilds D3 & D4	Signal	Chesterfield	SC 9	Signal Installation		0.100	(36.700)	(36.800)
					Chesterfield	US 1	Signal Installation		0.100	(32.800)	(32.900)
					Chesterfield	US 1	Signal Installation		0.100	(33.200)	(33.300)
					Lancaster	S- 136	Signal Installation		0.100	(0.100)	(0.200)
					Lancaster	S- 136	Signal Installation		0.100	(0.400)	(0.500)
					Lancaster	US 521	Signal Installation		0.100	(2.600)	(2.700)
					Spartanburg	US 221	Signal Installation		0.100	(23.700)	(23.800)
					Spartanburg	US 221	Signal Installation		0.100	(24.100)	(24.200)
					Spartanburg	US 221	Signal Installation		0.100	(24.400)	(24.500)
					Union	SC 18	Signal Installation		0.100	(0.500)	(0.600)
					Union	SC 18	Signal Installation		0.100	(1.300)	(1.400)
2/2022	1060380	P040534	Type II Mast Arm Installation for SC 703 @ I-526 in Mount Pleasant	Signal	Charleston	SC 703	Signal Installation		0.100	SC 703 (2.700)	I-526 (2.800)
3/2022	2958320	P027277	Intersection Improvements - US 521 at Marvin Road Intersection	Intersection Improvement	Lancaster	S- 54	Intersection Improvement		0.200	(0.000)	(0.200)
					Lancaster	US 521	Intersection Improvement		0.400	(42.820)	(43.220)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2021 LETTING								
3/2022	4250100	P037181	Intersection Improvements - SC 358 and Pine Ridge Rd	Intersection Improvement	Spartanburg	S- 77	Intersection Improvement		0.000	(0.000)	(0.000)
					Spartanburg	SC 358	Intersection Improvement		0.000	(2.450)	(2.450)



Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
3/2022	4250100	P037182	Intersection Improvements - US 29 and Pine Ridge Rd	Intersection Improvement	Spartanburg	US 29	Intersection Improvement		0.000	(4.530)	(4.530)
3/2022	4250100	P037184	Intersection Improvements - SC 129 and Holly Springs Rd	Intersection Improvement	Spartanburg	SC 129	Intersection Improvement		0.000	(0.060)	(0.060)
					Spartanburg	SC 358	Intersection Improvement		0.000	(3.330)	(3.330)
4/2022	4052610	P030763	Richland CTC - Piney Woods Rd. (S-40-674) Sidewalk	Safety Improvement	Richland	S- 674	Sidewalk Improvements		0.270	Woodcross Dr. (Local) (2.656)	Start of Costco Sidewalk (2.926)
4/2022	4052610	P030764	Richland CTC - Christie Road (S-40-1802) Sidewalk	Safety Improvement	Richland	S- 1802	Sidewalk Improvements		0.070	Byron Rd. (S-40-1337) (0.000)	Galway Ln. (S-40-1800) (0.070)
4/2022	4052610	P030765	Richland CTC - Brickyard Rd.(S-40-43) Sidewalk	Safety Improvement	Richland	S- 43	Sidewalk Improvements		0.038	Styron Ct. (S-40-2166) (2.442)	(2.480)
5/2022	0857130	P039388	Intersection Improvement US 176 (State Rd)/S-135 (Mudville Rd)	Safety Improvement	Berkeley	S- 135	2 Lane Shoulder		0.560	(7.000)	(7.560)
					Berkeley	US 176	2 Lane Shoulder		0.560	(7.030)	(7.590)
			NOTE: NEW CONTRACT								
5/2022	1558510	P039382	Intersection Improvement US 15 (Jefferies Hwy)/SC 61 (Augusta Hwy)	Safety Improvement	Colleton	SC 61	2 Lane Shoulder		0.560	(13.370)	(13.930)
					Colleton	US 15	2 Lane Shoulder		0.560	(10.880)	(11.440)
5/2022	3254870	P037186	Section/Corridor Improvements - US 1 - S-1508 (Ermine Rd) to S-741 (Alexandrea St)	Safety Improvement	Lexington	US 1	Intersection Improvement		2.360	Wren Rd (26.330)	SC 12 (28.690)
6/2022	0452120	P038292	Midway Road, Harriett Circle and Crestview Road Intersection Improvement	Intersection Improvement	Anderson	L- 616	Intersection Improvement		0.029	(0.821)	(0.850)
					Anderson	L- 617	Intersection Improvement		0.100	(1.900)	(2.000)
					Anderson	S- 76	Intersection Improvement		0.100	(9.230)	(9.330)
7/2022	0456380	P030232	Intersection Improvements - US 76 and S-1125/Destination Blvd	Intersection Improvement	Anderson	L- 9655	Intersection Improvement		0.150	Destination Blvd (0.000)	(0.150)
					Anderson	S- 1125	Intersection Improvement		0.200	(1.050)	(1.250)
					Anderson	US 76	Intersection Improvement		0.550	(8.000)	(8.550)
7/2022	0460340	P040812	Type II Traffic Signal Upgrades City of Anderson FY22	Signal	Anderson	S- 274	Signal Installation		1.000	S-22 (2.000)	US76/178 (3.000)
					Anderson	S- 350	Signal Installation		0.100	TS2909 US 76/178 (0.400)	S-350 (0.500)
					Anderson	S- 472	Signal Installation		0.600	North Point Drive (0.000)	S-1100 (0.600)
7/2022	4052640	P037535	Caughman Rd. (S-404) at Hallbrook Dr./Trailwood Ln. (S-40-1660) Turn Lanes	Intersection Improvement	Richland	S- 1660	Add Turn Lane		0.100	(0.800)	(0.900)
					Richland	S- 404	Add Turn Lane		0.080	(0.220)	(0.300)
7/2022	5260330	P040810	Type II Traffic Signal Upgrades for District 2	Signal	Greenwood	S- 206	Signal Installation		0.100	TS2164 S-206 (0.500)	S-244 (0.600)
					Greenwood	S- 73	Signal Installation		0.100	TS2161 S-73 (0.400)	Glenwood (0.500)



Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Greenwood	SC 72 BUS	Signal Installation		0.100	TS2120 SC 72 Bus (2.900)	S-29/S-107 (3.000)
					Greenwood	US 221	Signal Installation		0.100	TS2169 US 221 (18.000)	Sprott Street (18.100)
					Laurens	US 76	Signal Installation		0.100	TS 2239 US 76 (19.300)	S-290 (19.400)
					Newberry	S- 642	Signal Installation		0.100	TS2361 S-160 (0.700)	S-642 (0.800)
8/2022	0852230	P037188	Section/Corridor Improvements - S-29 - Eagle Rd (S-251) to S-585 (Near Garwood Rd)	Safety Improvement	Berkeley	S- 29	Intersection Improvement		1.300	(3.900)	(5.200)
8/2022	0852230	P039868	Henry Brown Blvd. and Red Bank Road Intersection Improvements	Intersection Improvement	Berkeley	S- 136	Intersection Improvement		0.100	0.1 miles N of S-29 (1.900)	0.1 miles S of S-29 (2.000)
					Berkeley	S- 29	Intersection Improvement		0.170	S-251 Eagle Road (2.200)	Just W of S Cranford Road (2.370)
8/2022	2360480	P040851	Type II Traffic Signal Upgrades on SC 291 in Greenville	Signal	Greenville	SC 291	Signal Installation		0.100	118 SC 291 (5.600)	Antrim (5.700)
					Greenville	SC 291	Signal Installation		0.100	TS0155 SC 291 (9.400)	Rutherford Rd (9.500)
8/2022	3157110	P039377	Intersection Improvement US 401 (N Darlington Hwy)/SC 341	Safety Improvement	Lee	SC 341	2 Lane Shoulder		0.560	(20.480)	(21.040)
					Lee	US 401	2 Lane Shoulder		0.560	(8.860)	(9.420)
8/2022	3260750	P040933	Type II Traffic Signal Rebuilds in District 1 FY2022	Signal	Lexington	S- 204	Signal Installation		0.100	TS1350 S-204 (6.400)	@ I-20 WB Ramp (6.500)
					Lexington	S- 36	Signal Installation		0.100	TS1439 S-36 (5.700)	@ Thames Valley/S-42 (5.800)
					Lexington	S- 70	Signal Installation		0.100	TS1387 S-70 (1.800)	@ S-168 (1.900)
					Lexington	S- 73	Signal Installation		0.100	TS1322 S-73 (12.900)	@ Pine Ridge (13.000)
					Lexington	SC 302	Signal Installation		0.200	I26 WB Ramp (21.700)	I26 EB Ramp (21.900)
					Lexington	SC 35	Signal Installation		0.100	TS1477 SC 35 (4.700)	@ US 21 (4.800)
					Lexington	SC 6	Signal Installation		0.100	TS1419 SC 6 (10.800)	@ Old Two Notch Road (10.900)
					Lexington	SC 6	Signal Installation		0.100	TS1422 SC 6 (14.200)	@ SC 602 (14.300)
					Lexington	US 21	Signal Installation		0.100	TS1271 US 21/176/321 (19.100)	@ SC 302 (19.200)
			NOTE: NEW CONTRACT								
8/2022	3953370	P038350	Resurfacing - US 178 (GPATS Boundary to Anderson County Line)	Corridor Improvement	Pickens	US 178	Rehabilitation		3.769	(27.711)	(31.480)
8/2022	4257210	P039381	Intersection improvements at SC 292/L-851 (Miller Farm Rd)	Safety Improvement	Spartanburg	L- 851	2 Lane Shoulder		0.560	(0.000)	(0.560)
					Spartanburg	SC 292	2 Lane Shoulder		0.560	(11.940)	(12.500)
8/2022	5260450	P040845	Type II Traffic Signal Rebuilds in District 2 FY22	Signal	Anderson	SC 24	Signal Installation		0.100	TS2646 SC 24 (10.000)	Old Greenpond Road (10.100)
					Anderson	SC 81	Signal Installation		0.100	TS2675 SC 81 (28.200)	Alliance Pkwy (28.300)
					Anderson	US 29	Signal Installation		0.100	TS2600 US 29 (2.500)	Beaver Dam Rd (2.600)



Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Greenwood	US 221	Signal Installation		0.100	TS2177 US 221 (19.500)	SC 72 (19.600)
					Greenwood	US 25	Signal Installation		0.100	TS2126 US 25 (21.300)	Piedmont Plz (21.400)
					Laurens	US 76	Signal Installation		0.100	TS2232 US 76 (1.000)	Pinehaven St (1.100)
8/2022	5460460	P040847	Type II Traffic Signal Upgrades in District 4 FY22	Signal	Cherokee	US 29	Signal Installation		0.100	TS4086 US 29 (18.200)	S-43 (18.300)
					Lancaster	S- 12	Signal Installation		0.100	TS4465 S-12 (1.700)	S-57 (1.800)
					Lancaster	SC 9 BUS	Signal Installation		0.100	TS4441 SC 9 (2.200)	S-292 (2.300)
					Lancaster	US 521	Signal Installation		0.100	TS4457 US 521 (23.200)	SC9 (23.300)
					Lancaster	US 521 BUS	Signal Installation		0.100	TS4490 US 521 (0.700)	US 601 (0.800)
					Lancaster	US 521 BUS	Signal Installation		0.100	TS4491 US 521 (0.500)	S-48 (0.600)
					Union	SC 18	Signal Installation		0.100	TS4619 SC 18 (1.000)	S-50 (1.100)
					Union	SC 9	Signal Installation		0.100	TS4651 SC 9 (4.900)	S-38 (5.000)
					York	S- 31	Signal Installation		0.100	TS4699 S-31 (6.600)	S-6 (6.700)
					York	SC 274	Signal Installation		0.100	ID#54 SC 274 (0.400)	S-53 (0.500)
					York	SC 5	Signal Installation		0.100	ID#60 SC 5 (22.800)	Main Street (22.900)
					York	SC 901	Signal Installation		0.100	ID#115 SC 901 (11.700)	S-491 (11.800)
8/2022	5760470	P040848	Type II Traffic Signal Upgrade for District 7 FY22	Signal	Aiken	S- 33	Signal Installation		0.100	TS7643 S-33 (0.600)	Ergle St (0.700)
					Aiken	SC 125	Signal Installation		0.100	TS7619 SC 125 (16.600)	Burroughs (16.700)
					Aiken	SC 19	Signal Installation		0.100	TS7789 SC 19 (7.300)	Chukker Creek (7.400)
					Aiken	SC 191	Signal Installation		0.100	TS7633 SC 191 (1.300)	S-33 (1.400)
					Aiken	SC 302	Signal Installation		0.100	TS7739 SC 302 (11.600)	Dougherty Rd (11.700)
					Aiken	SC 421	Signal Installation		0.100	TS7608 SC 421 (8.100)	Howlandville St (8.200)
					Aiken	US 1	Signal Installation		0.100	TS7607 US 1 (7.300)	Sudlow (7.400)
					Aiken	US 1	Signal Installation		0.100	TS7735 US 1 (10.400)	SC 118 (10.500)
					Aiken	US 78	Signal Installation		0.100	TS7723 US 78 (14.500)	Hayne Ave (14.600)
					Aiken	US 78	Signal Installation		0.100	TS7724 US 78 (14.000)	Valley Road (14.100)
					Allendale	US 278	Signal Installation		0.100	TS7000 US 278 (7.300)	US 301 (7.400)
					Orangeburg	US 178 BUS	Signal Installation		0.100	TS7255 US 178 (4.100)	US 21 (4.200)
9/2022	0253880	P030229	Intersection Improvements - SC 118 (University Parkway) and S-1303 (Croft Mill Rd/Hudson Rd)	Intersection Improvement	Aiken	S- 1303	Intersection Improvement		0.100	(0.950)	(1.050)



Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Aiken	S- 1303	Intersection Improvement		0.100	(1.050)	(1.150)
					Aiken	SC 118	Intersection Improvement		0.276	(6.744)	(7.020)
			NOTE: NEW CONTRACT								
9/2022	3751540	P031964	Intersection Improvements - SC 24 @ SC 182 (Oakway Rd)/S-116 (Oak Creek Rd)	Intersection Improvement	Oconee	S- 116	Intersection Improvement		0.000	(4.460)	(4.460)
					Oconee	SC 182	Intersection Improvement		0.000	(9.580)	(9.580)
					Oconee	SC 24	Intersection Improvement		0.000	(5.710)	(5.710)
					Oconee	SC 24	Intersection Improvement		0.000	(5.790)	(5.790)
			NOTE: NEW CONTRACT								

