

CAROLINAS AGC/SCDOT JOINT COOPERATIVE COMMITTEE January 9, 2019 ROOM 306 11:00 AM

AGENDA

I. CALL TO ORDER

A. <u>Introductions</u> See attached list

II. OLD BUSINESS

A. Thermo specification update

The supplemental specification that has gone to FHWA for approval reduced the temperatures from 60 degrees to 50 degrees, but seasonal restrictions remained in District 2, 3, and 4. Seasonal restrictions were lifted in Districts 1, 5, 6, and 7. There is a caveat in the specification for if Districts 2, 3, or 4 thinks it is in DOT's best interest to apply thermo inside those windows but that would be at the district's discretion. This will be effective with the July 2019 letting.

B. <u>New specification book</u>

Claude has resubmitted the RFP to Procurement scaling back the scope of it. Unfortunately, the specification book is so out of date that in order to do it right the scope far exceeded any budget DOT thought they had for it. It was scaled back to just work on the specification book. The construction manual will be addressed at a later date.

C. Tentative letting list update (see attachment)

Julie Barker spoke on the tentative letting list. There are 465 bridges identified on the 10 year plan to be rehabilitated or replaced in some way. The majority will be replaced. Currently, there are 165 of the 465 in some form of development with scheduled letting dates. About 15% of those are NHS Interstate routes. On the DOT website, you can see all the projects beyond the 2 year tentative letting list on the 10 year plan. This can be found under Programs/Projects. There is the ability to sort by region and categories on this list. Thirty to forty bridges are being added each year along with design build. Right now, the first design build bridge package includes 16 bridges all in District 2. The plan is to let a design build package each year but to keep it district based. The first bridge package looked more at the easier bridges (no FEMA issues, available mitigation, etc.) but also keeping it regionally and limiting the number of bridges per package.

April's letting will be repopulated and firmed up after they meet today.

D. Law enforcement/Work Zone Safety update

The special provision showed up in two projects in the January letting. Both of these projects are in the eastern region, US 17 in Horry County and I 95 in Jasper County. The contractors asked what the criteria are for having the special provision put into a project. Claude stated the criteria are high volume, night work, and risk associated with the project. There is nothing that prohibits the addition of the provision to a project if the contractor is experiencing issues.

III. NEW BUSINESS

A. Safety Topic (See attachment)

Leslie Clark presented information on Work Zone Safety. She stated that WorkZoneSafety.org is a really good resource for work zone safety information. There is also a link on the website for meetings and conferences that might be helpful.

B. Contractor status report (See attachment)

LD's have gone down. Right now, we are at 19% as opposed to 23% the last time the Joint Committee met. Claude stated that in comparison with other states in the region, SCDOT's numbers are a little high but Georgia and North Carolina are above 10% as well. The contractors questioned how other states access LDs. Is their substantial work complete date also like SCDOT (when thermo is down)? This could have some bearing on how the numbers look. The contractors suggested that the substantial work complete date be when the road is opened to traffic. Thermo is a big issue for the contractors. Several projects have changed the thermo to the hybridized polymer on secondary roads. This is helping some but on the primary thermo still has to be used.

C. Quantities in Proposals

The quantities will no longer be included in the proposals. There have been issues with these quantities being off due to late changes and such and the proposal quantities are not updated. The quantities sheet, BidX, and plans will still remain. The proposal quantities are the most outdated.

D. Prequalification process

Cory Pope will now be handling the prequalification for contractors. Contracts Administration has morphed into a contractor support team. Their goal is to make sure the contractors have what they need to move forward. The most recent change was to allow contractors to only submit the short form as long as they have active projects with DOT. The issue comes from question 51 on the long form that asks who the contractor has done business or gotten quotes from within the last two years. This is used to help set the DBE goals for DOT. Based on the feedback that has been received, the overall goal is sitting at 13.2%. DOT is asking the contractors be accurate and up to date in their reporting of the businesses they receive quotes from or work with. This information reported on the prequalification forms is directly related to what the DBE goals are for the state. Contracts Administration office would like to set up a small committee to get ideas on how to get this information accurately either within the prequalification process or not. It was decided to do an adhoc committee to discuss ideas. Brian Parnell let the contractors know that several things will be going to email versions such as certificates, renewal notifications, etc. The contractors suggested making the emails go to two or maybe three people instead of just one.

E. Items being sent to Subcommittee

Claude asked that issues be addressed in the appropriate subcommittees instead of starting them in the AGC-SCDOT Joint Committee meeting. The goal is to try and resolve the issues on the subcommittee level. If it cannot, then it should be brought before the joint committee. Richard Nichols also stated that attendance at the subcommittee meetings should be a priority.

IV. SUBCOMMITTEE REPORTS

- A. Roadway Subcommittee: Did not meet
- **B. Bridge Subcommittee:** Bridge subcommittee is trying to set up a side meeting to discuss PDA frequency. They discussed paying for rebar when it is tied instead of when it is incorporated. They have been discussing some of the specs that they would like to revisit when the specification book is rewritten.
- C. Pre-Construction Subcommittee: Did not meet
- D. Supplier Subcommittee: Did not meet
- E. Design Build Subcommittee: Met

FYI – DOT is looking at doing clearing projects ahead of the bridge replacement projects coming. Hopefully, this will help with utility relocations some as well.

V. OTHER BUSINESS

- A. Next Meeting Date March 13, 2019
- VI. Adjourn

SCDOT/CAGC Joint Committee Attendees								
January 9, 2019								
nitial	Name	Company	Email					
	Mark Ashmore	Ashmore Brothers	mark@ashmorebros.com					
	Ken Atkinson	Palmetto Corp.	katkinson@palmettocorp.net					
	Reid Banks	Banks Construction Company	reid.banks@banksconstruction.com					
TLB	Lee Barrack	Lane Construction Blothe	Ibarrack@laneconstruction.com					
	Gary Brewer	Banks Construction Company	garybrewer@banksconstruction.com					
TO	Daniel Burton	SCDOT	burtond@scdot.org					
<u>(E)</u>	Eric Carroll	SCDOT	<u>carrolle@scdot.org</u>					
	Troy Carter	Lane Construction	tmcarter@laneconstruct.com					
HV.	Leslie Clark	CAGC	LClark@carolinasagc.org					
	Leland Colvin	SCDOT	<u>colvinId@scdot.org</u>					
duro Juro	Chris Davis	Sanders Brothers	chris@sandersbrothers.com					
	John Davis	UIG	john.davis@uig.net					
	Lyle Davis	SCDOT	davislw@scdot.org					
	Chris Dicks	SCDOT	dickscw@scdot.org					
	Scott Dominguez	Rogers Group	scott.dominguez@rogersgroupinc.co					
	Jordan Doolittle	Lane Construction	imdoolittle@laneconstruct.com					
JOE	Jeff Elliott	SCDOT	elliottjo@scdot.org					
m	Brent Evans	Banks Construction Company	brentevans@banksconstruction.com					
UN4	Scott Fant	Sloan Construction Co.	fants@sloancc.net					
11/2	Jim Feda	SCDOT	fedajj@scdot.org					
MUT	David Fletcher	KCI Technologies	hdfletcher50@gmail.com					
TMG	Tom Gaines	SCDOT	gainestm@scdot.org					
	Dennis Garber	SCDOT	garberdj@scdot.org					
	Ladd Gibson	SCDOT	gibsonls@scdot.org					
	Christy Hall	SCDOT	hallca@scdot.org					
	Lindy Hallman	UIG	lindy.hallman@uig.net					
MTH	Mike Hannah	SCDOT	hannahmt@scdot.org					
BH	Benjy Hardee	A. O. Hardee	benjyhardee@aohardee-son.com					
IC12	Kevin Harrington	SCDOT	harringtkg@scdot.org					
	Jay Hawkins	SCDOT	hawkinswj@scdot.org					
	Brian Heape	SCDOT	heapebw@scdot.org					
	David Hebert	SCDOT	hebertdl@scdot.org					
	Bill Hedgpath*		Bill Hedgesth@UIG.net					
	Al Hill	Lane Construction	mahill@laneconstruction.com					
	Adam Holcomb	Dane Construction	adam@daneconstruction.com					
	Jim Hughes	Lane Construction	johughes@laneconstruction.com					
	Steve Ikerd	FHWA	stephen.ikerd@dot.gov					
Cit	Claude Ipock	SCDOT	ipockcr@scdot.org					


SCDOT/CAGC Joint Committee Attendees							
	January 9, 2019						
nitial	Name	Company	Email				
BEL	Robbie Isgett	SCDOT	isgettre@scdot.org				
<u>O</u>	Teresa Jackson	SCDOT	jacksont@scdot.org				
Dy	David Johnson	SCDOT	johnsondav@scdot.org				
1-1-1	Wei Johnson	SCDOT	johnsonwh@scdot.org				
_	John Jordan	Cherokee, Inc.	jjordan@cherokee-sc.com				
	Laura Kilne	SCDOT	klinela@scdot.org				
hor	Drew McCaffrey	SCDOT	mccaffrega@scdot.org				
	Doug McClure	SCDOT	mcclurede@scdot.org				
math	Michael McGee	SCDOT	mcgeemt@scdot.org				
m	Marty Mckee	King Asphalt	Mmckee@thriftdev.com				
PM	Patrick McKenzie	SCDOT	mckenziepk@scdot.org				
DUR	Tom Meador DAVID RANKIN Lane Construction		tcmeader@laneconstruction.com				
мм	Sarah Miller	Lane Construction	samiller@laneconstruct.com				
	Melanie Mobley	SCDOT	mobleymf@scdot.org				
	Steve Nanney	SCDOT	nanneysa@scdot.org				
	Richard Nichols	Carolina Bridge	richard@carolinabridgeinc.com				
00-	Ben Olson	SCDOT	olsonbg@scdot.org				
(II)	Brian Parnell	SCDOT	parnelljb@scdot.org				
	Travis Patrick	SCDOT	patricktm@scdot.org				
	Sally Paul	SPC, Inc.	swpal@bellsouth.net				
	John Payne	Rogers Group	John.Payne@ Rogersgroupinc.com				
	James Poston	SCDOT	postonje@scdot.org				
	Josh Quattlebaum	SCDOT	guattlebb@scdot.org				
	Clay Richter	SCDOT	Richtercw@scdot.org				
DLR	David Rogers	SCDOT	rogersdl@scdot.org				
AGS	Ashleigh Sandel	SCDOT	sandelag@scdot.org				
CPS P	Casey Schwager	Sloan Construction Co.	schwagerc@sloancc.net				
	Kit Scott	SCDOT	scottkd@scdot.org				
	Cliff Slekinghaus	SCDOT	selkinghcb@scdot.org				
	Ron Shaw	Lee Const. Co. of the Carolinas	rpshaw@leecarolinas.com				
N	Temple Short	SCDOT	shorttk@scdot.org				
	Allen Thompson	SCDOT	thompsonja@scdot.org				
	Jay Thompson	SCDOT	thompsonju@scdot.org				
	Bill Tomlinson	C. R. Jackson	btomlinson@crjackson.com				
121	Jim Triplett	United Infrastructure Group	jet@uig.net				
1.1	Kevin Turner	SCDOT	turnermk@scdot.org				
MAN	Merritt Vann	SCDOT	vannma@scdot.org				
	Benji Vinson	C. R. Jackson	bvinson@crjackson.com				

177							
January 9, 2019							
Name	Company	Email					
lick Waites	SCDOT	waitesnt@scdot.org					
Bruce Wells	SCDOT	wellsbs@scdot.org					
Ben Whetstone	C. R. Jackson	bhwhetstone@crjackson.com					
Grady Wicker	Eagle Construction Co, Inc.	gwicker@eagleconstruction.com					
landall Young	SCDOT	voungrl@scdot.org					
/lerrill Zwanka	SCDOT	zwankame@scdot.org					
Mark Anthony	SCOOT	anthony mhe scolot.org					
reorgeEllis	Crowder Const. Co.	gellis @ crowdarusa. com					
Samuel Toby "Wickenhoufer	SCDOT	wickenhost@scdot.org					
cong pope	SCOUT	POPECK & SCOUT. ory ADOUGLASO WASHGROUP. COM					
	lick Waites ruce Wells ren Whetstone irady Wicker andall Young Mark Antichy reorge Ellis Semme Toby "Wickenhorfor Cony pope	Jame Company Jick Waites SCDOT Gruce Wells SCDOT en Whetstone C. R. Jackson Grady Wicker Eagle Construction Co, Inc. andall Young SCDOT Merrill Zwanka SCDOT Mark Anthony SCDOT Mark Anthony SCOOT reorge Ellis Crowder Const. Co. Semme Toby "Wickenberth SCDOT					

County	Prin	ary	nt Improvement	and Freservatio	on Program	
Kershaw	Rehab/Reconst.	Preservation	FA Seco Rehab/Reconst.	Indary	NEA Se	condary
Lee	\$2,313,000	\$693,984		Preservation	Rehab/Reconst.	Preservation
	\$1,566,000	\$344,204	\$1,403,900	\$365,240	\$1,626,741	\$28
Lexington Richland	\$4,115,000	\$1,225,459	\$1,256,400	\$81,946	\$731,934	
Sumter	\$4,812,000	\$1,712,985	\$2,420,500	\$784,823	\$2,283,494	\$171
	\$3,710.000	\$1,103,100	\$2,145,400	\$1,178,936	\$2,272,801	\$267
District One	16:516:000	5,079,731	\$1,624,500	\$320,921	\$1,532,469	\$461
Abbeville	\$2,527,000	\$775,151	8,860,700	2,731,866	8,447,439	\$221
Anderson	\$5,981,000	\$870,003	\$893,500	\$47,215	\$943,804	1,406,
Edgefield	\$1,794,000	50,0,02	\$2,580,600	\$401,278	\$1,189,632	\$169
Greenwood	\$2,890,000	\$503,235	\$890,600	\$314,847	\$1,159,632	\$348
Laurens	\$3,621,000	\$1,026,465	\$1,090,000	\$430,073	\$738,488	\$236
McCormick	\$1,144,000	\$1,171,659	\$1,327,200	\$435,006	\$916,695	\$145
Newberry	\$2,297,000	\$480,793	\$329,600	\$149,026	\$1,434,319	\$239
Saluda	\$1,927,000	\$813,255	\$1,213,800	\$343,117	\$711,931	\$211
District Two		\$519,845	\$854,700	\$77,240	\$1,169,983	\$230
Greanvil'a	22,181,000	6,260,407	9,180,000		\$973,393	\$183
Oconee	\$5,665,000	\$1,915,965	\$3,445,500	2,197,803	8,078,246	1,763,7
Pickens	\$3,427,000	\$508,951	\$1,255,000	\$1,032,930	\$1,290,930	\$274,
Spartanburg	\$3,351,000	\$951,244		\$217,035	\$1,232,877	
	\$5,672,000	52,247,558	\$1,158,700	\$431,915	\$532,955	\$115,
District Three	20,125,000	5,623,718	\$2,627,100	\$345,643	\$1,422,903	\$142,
Charokee	\$2,095,000	5,623,718	8,487,300	2,027,624	4,599,716	\$222,
hester	\$3,437,000	\$544,891	\$800,700	\$238,417	4,535,716	755,2
hesterfield	\$3,320,000	\$251,142	\$579,200	\$165,332	\$1,219,958	\$157,7
airfield	\$2,629,000	\$1,128,005	\$1,575,700	\$224,624	\$1,532,715	\$77,9
ancaster	\$2,907,000	\$265,334	\$1,114,900	\$131,880	\$1,607,464	\$206,0
nion	52,907,000	\$710,270	\$1,842,400	\$366,073	\$1,015,784	\$112,3
ork	\$1,975,000	\$732,721	\$953,900		\$1,170,868	\$122,3
istrict Four	\$4,087,000	\$2,296,520	\$1,962,400	\$118,970 \$547,460	\$880,528	C1E1 E
adington		6.028,882	8730 200	2347,460	\$1,603,696 9,031,012 9,556	\$536,7
llon	\$2,058,000	\$1,062,066	\$1,563,000		9,031,012	1.364.91
orence	\$1,682,000	2392,372	\$670,400	the second design of the secon		\$317.50
eorgetown	\$2,833,000	\$2,519,033	\$2,235,000	\$165,656	\$978,766	\$343,6
ory	\$2,557,000	\$863,827	\$928,700	\$778,139	\$1,740,385	\$490,7
arion	\$5,516,000	\$3,428,943	\$2,021,200	\$235,753	\$968,660	\$134,89
ribora	\$2,208,000	\$837,481		\$954,353	\$1,383,944	\$355,68
liamsburg	\$2,184,000	\$998,891	\$873,000	\$178,621	\$786,941	\$133,17
ansourg	\$2,840,000		\$662,000	\$48,744		\$135,17
strict Five	22,878,000	11 200 400	51,236,600	\$430,347	\$1,599,747	\$1/0,4/
aufort	\$2,840,000 22,878,000 \$1,436,000 \$2,877,000	\$2,357,700 C	10,189,900 年代	3,232,260	10 204 420	\$153,59
rkeley	\$2,877,000	\$2,257,785	\$834,200	\$112,307	C204 2 44	2,099,66
arleston	\$3,481,000	\$1,901,724	\$1,057,900	\$506,983	\$794,341	\$71,06
leton	\$2,998,000	\$3,023,274	\$1,580,500	\$416,219	51,464,486	\$300,47.
chester	\$1,366,000	\$1,491,128	\$1,217,000	\$118,419	\$1,391,896	\$652,506
ber	E2 400	\$1,405,695	\$966,000		\$1,775,838	\$122,882
trict Six	14/595/000	\$738,326	\$403,300	\$126 357	\$998,348	\$166,249
1	\$2,428,000 14,586;000 \$4,551,000 \$1,295,000	10,817,930	6,058,900	1270:520	5603,395	\$161,703
ida'e	54,351,000	\$1,813,961	\$2,275,900	6600 000	0207;028;303	1:474:876
berg		2010,1/1	\$483,200		22,041,033	\$437,466
well	\$2,082,000	\$433,870	\$673,800	\$132,152	\$754,150	\$210,765
cun	\$1,720,000	\$729,860	\$890,000	\$147,862	\$743,105	\$239,261
endon	\$1,603,000	\$421,141	\$429,600	\$164,183	\$455,225	\$516,284
pton	\$1,724,000	\$645,237	\$1,329,200	\$144,302	\$724,107	\$280,325
eeburg	\$1,797,000	\$373,817		\$221,549	\$707,484	The other designs and
	\$5,488,000	\$1,558,166	\$742,800	\$101,534	\$930,977	\$585,481
rict Seven	21,260,000	6,793,223	\$1,421,000	\$294,035	\$2,474,953	\$116,630
	137,997,000			1,885,654		\$437,574
e Total	\$190,000,00	52,003,000	59,752,500	15,247,500	8;831;655 56,310,800	
	2190 UOD 00	11.1	\$75,000,00		56 710 00AI	11,689,200

ŀ

12 Month Construction On-Time by Number of Contracts Substantial Work Completed: January 1, 2018 to December 28, 2018



\$1,700.00 100% Contracts in Place 11116 \$3,000.00 Actual Work Performed 95% \$2,800.00 -Completed on Time ** \$2,600.00 90% \$2,400.00 \$2,200.00 Ē 85% 2 \$2,000.00 **TITLE** 80% \$1,800.00 50 leted \$1,600.00 75% \$1,400.00 acts Co 70% 51,200 00 \$1,000.00 74 of Cont 65% \$800.00 \$600.00 60% \$400.00 55% \$200.00 \$0.00 50% Oct-09 Feb-10 Jun-10 Oct-10 Jun-11 Oct-08 Feb-09 iun-09 Feb-11 061-11 Feb-12 Jun-12 Oct-12 Feb-13 EL-nut Oct-13 Feb-14 Jun-14 Oct-14 Feb-15 Jun-15 Oct-15 Cot-15 Jun-16 Oct-16 Feb-17 1un-17 Oct-17 Oct-18 feb-18 BI-mut

SCDOT Construction Contract Trendlines*

*County and Emergency Projects are not included

Notes:

** Work Performed trendline data are based on 12-month rolling data

As of: 1/8/18 DOC

National Work Zone Safety Information Clearinghouse WorkZoneSafety.org

Training

- FHWA Work Zone Safety Grant Products
- Roadway Safety Training Program
- Online Learning Management System
- Training Courses and Programs
- Training Videos
- ARTBA
- MORE

Hot Topics

- Smarter Work Zones
- Accommodating Pedestrians
- Rear End Crashes
- Minimizing Construction Interferences with Traffic
- Managing Speeds
- MORE

Crash Information

- Work Zone Fatal Crashes and Fatalities
- National Estimates of Total and Injury Work Zone Crashes
- Work Zone Fatal Crash Facts
- Other Work Zone Crash Related Resources
- Crashworthy Work Zone Traffic Control Devices

Flagger Information

- Flagger Training and Certification Requirements by State
- Flagging Resources Developed Under FHWA Work Zone Safety Grant Program
- Classes
- Videos
- Job Resources

Data Resources

- Searchable Databases
- Public Awareness
- Laws, Regulations, and Standards
- Manual on Uniform Traffic Control Devices (MUTCD)