

**UPDATE EVERYTHING IN YELLOW**

**NON-CONFIDENTIAL DESIGN-BUILD QUESTIONS  
I-85 at I-385 Wall Improvement - Project ID P042302 - Greenville County**

FINAL RFP - ROUND 2							
Date Received:		7/11/2024			Meeting Date:		
							SCDOT
Question No.	Category	Section	Page / Doc No.	Question/Comment	Discipline	Response	Explanation
1	Attach_A	Agreement	27	Coordination with several precasters have resulted in their request for additional time to generate/review/approve shop drawings and initiate fabrication of the substantial number of precast elements. In order to utilize a single precaster and avoid the inevitable aesthetic variability of products from different sources, would SCDOT consider a 47 day extension to the project schedule (for a total contract duration of 595days) that includes a 160day (pre-con) period for design/shop drawings/fabrication and 435 day period for construction activity?	Construction	Revision	This is reasonable. The contract time will be revised in Addendum 2.

