

Statewide Summary Report as of May 31, 2025

Program	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Pavements	\$17,115,700.42	\$4,272,817,897.80	\$4,289,933,598.22	9587.357499	
Rural Road Safety	\$90,166,940.53	\$314,994,680.01	\$405,161,620.54	1877.997	
Interstate Upgrade	\$0.00	\$293,162,744.09	\$293,162,744.09	35.8	
Bridges	\$15,144,877.28	\$92,043,425.22	\$107,188,302.50	149.274	66
Hurricane Helene	\$119,501,415.00	\$7,974,909.31	\$127,476,324.31	5.301	
Grand Total	\$241,928,933.23	\$4,980,993,656.43	\$5,222,922,589.66	11655.73	66

New Gas Tax Trust Fund

County Summary Report as of May 31, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Abbeville	\$0	\$60,140,198	\$60,140,198	151.005	
Pavements	\$0	\$60,111,054	\$60,111,054	151.005	
Hurricane Helene	\$0	\$29,144	\$29,144	0.000	
Aiken	\$2,727,674	\$127,026,218	\$129,753,892	469.520	2
Pavements	\$0	\$119,393,787	\$119,393,787	389.397	
Rural Road Safety	\$784,274	\$7,632,431	\$8,416,705	79.993	
Bridges	\$1,943,400	\$0	\$1,943,400	0.130	2
Allendale	\$191,785	\$39,527,874	\$39,719,659	141.190	
Pavements	\$0	\$39,526,319	\$39,526,319	140.020	
Rural Road Safety	\$191,785	\$0	\$191,785	1.170	
Hurricane Helene	\$0	\$1,555	\$1,555	0.000	
Anderson	\$1,037,056	\$186,252,520	\$187,289,575	369.017	3
Pavements	\$0	\$173,578,562	\$173,578,562	331.580	
Rural Road Safety	\$1,004,500	\$6,391,567	\$7,396,067	36.610	
Bridges	\$32,555	\$5,635,735	\$5,668,290	0.030	3
Hurricane Helene	\$0	\$646,657	\$646,657	0.797	
Bamberg	\$0	\$53,049,721	\$53,049,721	172.505	1
Pavements	\$0	\$48,915,098	\$48,915,098	172.255	
Bridges	\$0	\$4,133,020	\$4,133,020	0.250	1
Hurricane Helene	\$0	\$1,603	\$1,603	0.000	
Barnwell	\$0	\$51,591,207	\$51,591,207	178.691	
Pavements	\$0	\$48,879,253	\$48,879,253	176.291	
Rural Road Safety	\$0	\$2,707,434	\$2,707,434	2.400	
Hurricane Helene	\$0	\$4,520	\$4,520	0.000	
Beaufort	\$3,240,112	\$58,968,953	\$62,209,065	96.967	2
Pavements	\$2,816,112	\$58,968,953	\$61,785,065	96.917	
Bridges	\$424,000	\$0	\$424,000	0.050	2
Berkeley	\$18,999,647	\$94,963,526	\$113,963,173	213.510	1
Pavements	\$177,572	\$94,963,526	\$95,141,098	163.720	
Rural Road Safety	\$17,172,076	\$0	\$17,172,076	49.690	
Bridges	\$1,650,000	\$0	\$1,650,000	0.100	1
Calhoun	\$872,335	\$33,412,493	\$34,284,828	191.330	
Pavements	\$0	\$33,371,322	\$33,371,322	174.680	
Rural Road Safety	\$872,335	\$41,172	\$913,507	16.650	
Charleston	\$10,158,157	\$151,211,645	\$161,369,802	306.702	1
Pavements	\$877,396	\$136,342,734	\$137,220,130	257.896	
Rural Road Safety	\$9,280,761	\$13,992,291	\$23,273,052	48.790	
Bridges	\$0	\$876,620	\$876,620	0.016	1
Cherokee	\$919,621	\$193,027,383	\$193,947,004	128.918	1
Pavements	\$0	\$63,560,059	\$63,560,059	100.272	
Rural Road Safety	\$919,621	\$0	\$919,621	13.836	
Interstate Upgrade	\$0	\$125,508,070	\$125,508,070	14.220	
Bridges	\$0	\$3,434,771	\$3,434,771	0.250	1
Hurricane Helene	\$0	\$524,483	\$524,483	0.340	
Chester	\$3,287,356	\$93,671,337	\$96,958,693	151.581	
Pavements	\$0	\$87,799,927	\$87,799,927	130.000	
Rural Road Safety	\$3,287,356	\$5,837,898	\$9,125,254	21.581	
Hurricane Helene	\$0	\$33,512	\$33,512	0.000	
Chesterfield	\$0	\$86,168,985	\$86,168,985	175.285	
Pavements	\$0	\$81,775,748	\$81,775,748	171.485	
Rural Road Safety	\$0	\$4,393,236	\$4,393,236	3.800	

New Gas Tax Trust Fund

County Summary Report as of May 31, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Clarendon	\$552,048	\$51,728,977	\$52,281,025	220.080	
Pavements	\$0	\$51,723,632	\$51,723,632	205.380	
Rural Road Safety	\$552,048	\$0	\$552,048	14.700	
Hurricane Helene	\$0	\$5,345	\$5,345	0.000	
Colleton	\$5,954,883	\$152,725,546	\$158,680,429	434.690	2
Pavements	\$942,697	\$116,699,735	\$117,642,433	285.933	
Rural Road Safety	\$3,567,256	\$36,025,811	\$39,593,067	148.677	
Bridges	\$1,444,930	\$0	\$1,444,930	0.080	2
Darlington	\$357,583	\$71,874,271	\$72,231,855	248.354	
Pavements	\$357,583	\$71,874,271	\$72,231,855	248.354	
Dillon	\$1,237,632	\$84,170,481	\$85,408,112	188.693	
Pavements	\$0	\$84,170,481	\$84,170,481	179.543	
Rural Road Safety	\$1,237,632	\$0	\$1,237,632	9.150	
Dorchester	\$6,890,191	\$159,497,970	\$166,388,160	236.288	1
Pavements	\$212,008	\$135,118,804	\$135,330,812	172.881	
Rural Road Safety	\$6,655,884	\$24,379,166	\$31,035,050	63.407	
Bridges	\$22,298	\$0	\$22,298	0.000	1
Edgefield	\$118,132	\$62,766,930	\$62,885,062	253.550	
Pavements	\$0	\$55,773,568	\$55,773,568	195.935	
Rural Road Safety	\$118,132	\$6,592,479	\$6,710,611	57.415	
Hurricane Helene	\$0	\$400,883	\$400,883	0.200	
Fairfield	\$376,702	\$56,775,288	\$57,151,990	143.845	2
Pavements	\$0	\$55,868,376	\$55,868,376	101.110	
Rural Road Safety	\$376,702	\$360,779	\$737,480	34.930	
Bridges	\$0	\$531,233	\$531,233	7.805	2
Hurricane Helene	\$0	\$14,901	\$14,901	0.000	
Florence	\$245,562	\$146,566,826	\$146,812,388	353.314	1
Pavements	\$0	\$145,583,301	\$145,583,301	351.534	
Rural Road Safety	\$245,562	\$0	\$245,562	1.700	
Bridges	\$0	\$983,525	\$983,525	0.080	1
Georgetown	\$1,235,399	\$95,091,919	\$96,327,318	334.380	1
Pavements	\$578,228	\$72,343,391	\$72,921,619	208.543	
Rural Road Safety	\$657,171	\$15,857,259	\$16,514,430	108.347	
Bridges	\$0	\$6,891,270	\$6,891,270	17.490	1
Greenville	\$219,895	\$254,721,982	\$254,941,877	335.388	
Pavements	\$0	\$209,835,783	\$209,835,783	301.086	
Rural Road Safety	\$159,658	\$34,526,542	\$34,686,199	32.347	
Bridges	\$60,238	\$9,223,823	\$9,284,060	0.535	2
Hurricane Helene	\$0	\$1,135,835	\$1,135,835	1.420	
Greenwood	\$566,283	\$85,580,923	\$86,147,207	234.969	2
Pavements	\$0	\$71,158,413	\$71,158,413	211.065	
Rural Road Safety	\$566,283	\$2,822,250	\$3,388,534	23.250	
Bridges	\$0	\$10,189,431	\$10,189,431	0.000	2
Hurricane Helene	\$0	\$1,410,829	\$1,410,829	0.654	
Hampton	\$491,195	\$77,466,597	\$77,957,793	247.962	
Pavements	\$0	\$75,724,612	\$75,724,612	201.412	
Rural Road Safety	\$491,195	\$1,725,096	\$2,216,292	46.550	
Hurricane Helene	\$0	\$16,889	\$16,889	0.000	

New Gas Tax Trust Fund

County Summary Report as of May 31, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Horry	\$13,299,961	\$198,718,356	\$212,018,317	529.039	3
Pavements	\$610,062	\$177,175,069	\$177,785,131	380.890	
Rural Road Safety	\$12,265,899	\$19,978,146	\$32,244,045	136.597	
Bridges	\$424,000	\$1,565,140	\$1,989,140	11.552	3
Jasper	\$5,965,465	\$127,739,772	\$133,705,237	234.320	3
Pavements	\$1,024,245	\$87,464,624	\$88,488,869	172.480	
Rural Road Safety	\$2,966,220	\$38,125,148	\$41,091,368	58.090	
Bridges	\$1,975,000	\$2,150,000	\$4,125,000	3.750	3
Kershaw	\$2,328,367	\$97,681,206	\$100,009,572	253.892	4
Pavements	\$0	\$94,076,893	\$94,076,893	210.478	
Rural Road Safety	\$2,328,367	\$0	\$2,328,367	31.250	
Bridges	\$0	\$3,602,632	\$3,602,632	12.164	4
Hurricane Helene	\$0	\$1,681	\$1,681	0.000	
Lancaster	\$11,173,664	\$99,600,640	\$110,774,304	238.058	2
Pavements	\$0	\$85,498,069	\$85,498,069	149.027	
Rural Road Safety	\$10,301,664	\$13,744,421	\$24,046,085	88.987	
Bridges	\$872,000	\$358,150	\$1,230,150	0.044	2
Laurens	\$1,183,671	\$101,793,548	\$102,977,219	318.708	1
Pavements	\$0	\$96,263,624	\$96,263,624	272.487	
Rural Road Safety	\$1,183,671	\$1,979,566	\$3,163,237	41.749	
Bridges	\$0	\$1,997,959	\$1,997,959	3.532	1
Hurricane Helene	\$0	\$1,552,399	\$1,552,399	0.940	
Lee	\$564,611	\$37,419,451	\$37,984,062	131.516	
Pavements	\$0	\$37,419,451	\$37,419,451	121.226	
Rural Road Safety	\$564,611	\$0	\$564,611	10.290	
Lexington	\$402,905	\$199,826,142	\$200,229,047	441.700	
Pavements	\$22,223	\$152,621,811	\$152,644,034	376.450	
Rural Road Safety	\$380,681	\$10,893,050	\$11,273,731	54.150	
Interstate Upgrade	\$0	\$36,275,355	\$36,275,355	11.100	
Hurricane Helene	\$0	\$35,926	\$35,926	0.000	
Marion	\$0	\$51,705,742	\$51,705,742	131.549	1
Pavements	\$0	\$51,415,292	\$51,415,292	131.449	
Bridges	\$0	\$290,450	\$290,450	0.100	1
Marlboro	\$0	\$50,790,739	\$50,790,739	146.238	
Pavements	\$0	\$50,790,739	\$50,790,739	146.238	
Mccormick	\$25,000	\$31,943,458	\$31,968,458	95.554	1
Pavements	\$0	\$31,930,556	\$31,930,556	95.552	
Bridges	\$25,000	\$0	\$25,000	0.002	1
Hurricane Helene	\$0	\$12,902	\$12,902	0.000	
Newberry	\$354,036	\$75,079,164	\$75,433,200	234.830	
Pavements	\$0	\$69,654,560	\$69,654,560	185.300	
Rural Road Safety	\$354,036	\$5,373,357	\$5,727,393	49.530	
Hurricane Helene	\$0	\$51,247	\$51,247	0.000	
Oconee	\$1,626,706	\$109,904,832	\$111,531,538	247.825	3
Pavements	\$0	\$106,485,676	\$106,485,676	172.420	
Rural Road Safety	\$1,626,706	\$1,767,607	\$3,394,313	74.995	
Bridges	\$0	\$1,630,939	\$1,630,939	0.410	3
Hurricane Helene	\$0	\$20,610	\$20,610	0.000	

New Gas Tax Trust Fund

County Summary Report as of May 31, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Orangeburg	\$1,351,474	\$192,249,009	\$193,600,483	536.856	3
Pavements	\$0	\$159,932,381	\$159,932,381	382.106	
Rural Road Safety	\$1,351,474	\$19,977,817	\$21,329,291	154.050	
Bridges	\$0	\$12,336,021	\$12,336,021	0.700	3
Hurricane Helene	\$0	\$2,790	\$2,790	0.000	
Pickens	\$842,772	\$90,493,598	\$91,336,370	187.838	7
Pavements	\$0	\$83,527,514	\$83,527,514	165.302	
Rural Road Safety	\$342,772	\$261,667	\$604,439	21.286	
Bridges	\$500,000	\$5,685,945	\$6,185,945	0.410	7
Hurricane Helene	\$0	\$1,018,472	\$1,018,472	0.840	
Richland	\$1,130,580	\$176,593,656	\$177,724,236	390.023	1
Pavements	\$0	\$158,555,181	\$158,555,181	343.861	
Rural Road Safety	\$1,118,748	\$18,036,794	\$19,155,542	46.162	
Bridges	\$11,832	\$0	\$11,832	0.000	1
Hurricane Helene	\$0	\$1,681	\$1,681	0.000	
Saluda	\$78,675	\$59,433,038	\$59,511,713	167.650	
Pavements	\$0	\$55,957,946	\$55,957,946	128.200	
Rural Road Safety	\$78,675	\$3,077,344	\$3,156,019	39.400	
Hurricane Helene	\$0	\$397,749	\$397,749	0.050	
Spartanburg	\$2,801,893	\$356,173,102	\$358,974,995	408.476	
Pavements	\$0	\$220,697,134	\$220,697,134	332.113	
Rural Road Safety	\$401,893	\$1,033,619	\$1,435,512	55.680	
Interstate Upgrade	\$0	\$131,379,319	\$131,379,319	10.480	
Bridges	\$2,400,000	\$2,453,425	\$4,853,425	10.143	8
Hurricane Helene	\$0	\$609,605	\$609,605	0.060	
Sumter	\$3,971,572	\$115,725,816	\$119,697,389	242.537	3
Pavements	\$0	\$100,734,113	\$100,734,113	198.832	
Rural Road Safety	\$1,760,948	\$9,513,216	\$11,274,164	43.094	
Bridges	\$2,210,624	\$5,478,487	\$7,689,111	0.611	3
Union	\$61,566	\$53,700,313	\$53,761,879	109.938	
Pavements	\$0	\$53,656,619	\$53,656,619	109.868	
Rural Road Safety	\$61,566	\$0	\$61,566	0.070	
Hurricane Helene	\$0	\$43,694	\$43,694	0.000	
Williamsburg	\$2,099,010	\$77,633,369	\$79,732,379	352.539	
Pavements	\$772,929	\$75,420,643	\$76,193,572	210.029	
Rural Road Safety	\$1,326,081	\$2,212,726	\$3,538,807	142.510	
York	\$3,413,657	\$136,039,931	\$139,453,587	267.910	4
Pavements	\$0	\$117,710,289	\$117,710,289	173.756	
Rural Road Safety	\$3,413,657	\$5,734,792	\$9,148,449	15.114	
Bridges	\$0	\$12,594,849	\$12,594,849	79.040	4
Multi-County	\$129,574,099	\$12,769,006	\$142,343,105	11.000	
Pavements	\$8,724,644	\$12,769,006	\$21,493,650	11.000	
Rural Road Safety	\$199,040	\$0	\$199,040	0.000	
Bridges	\$1,149,000	\$0	\$1,149,000	0.000	
Hurricane Helene	\$119,501,415	\$0	\$119,501,415	0.000	
Grand Total	\$241,928,933	\$4,980,993,656	\$5,222,922,590	11,655.729	66

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Abbeville			151.005		\$0	\$60,140,198	49.01%
Pavements			151.005		\$0	\$60,111,054	49.33%
			0.910		\$0	\$517,549	100.00%
	SC 185	185 S	0.910				
			2.270		\$0	\$1,076,904	100.00%
	SC 185	185 S	1.400				
	SC 20 CON	Hill Rd	0.870				
			0.400		\$0	\$196,120	100.00%
	S- 120	Secession Ave	0.400				
			1.570		\$0	\$659,429	100.00%
	S- 271	Carwellyn Rd	0.655				
	S- 271	No Name	0.915				
			0.570		\$0	\$279,683	100.00%
	SC 72	W 72 Blvd W	0.140				
	SC 72	W 72 W	0.430				
			0.420		\$0	\$152,241	100.00%
	SC 28 CO2	28 St N	0.019				
	SC 28 CO2	Main St N	0.401				
			5.000		\$0	\$821,527	100.00%
	SC 72	72 E	3.280				
	SC 72	72 W	0.650				
	SC 72	Hwy 72 E	0.330				
	SC 72	Hwy 72 W	0.740				
			6.250		\$0	\$19,616	100.00%
	SC 185	185 N	2.580		\$0	\$19,616	
	SC 20	Hwy 20	1.510		\$0	\$0	
	SC 28	28 S	1.790		\$0	\$0	
	SC 28	Hwy 28 S	0.370		\$0	\$0	
			0.980		\$0	\$126,570	100.00%
	S- 114	Ellis Rd	0.980				
			4.670		\$0	\$22,596	100.00%
	S- 905	Hillcrest Dr	0.200				
	S- 126	Branch St	0.940				
	S- 215	Sunset Dr	0.610				
	S- 215	Miller St	0.040				
	S- 215	Elizabeth St	0.200				
	S- 370	Rosemont Ter	0.200				
	S- 371	Millwood Rd	0.500				
	S- 382	Shannon Ln	0.080				
	S- 383	Brookview Dr	0.050				
	S- 392	Adams Dr	0.240				
	S- 393	Virginia Dr	0.190				
	S- 418	Adams Dr	0.290				
	S- 433	Wilewood Rd	0.630				
	S- 903	Miller St	0.500				
			2.600		\$0	\$157,116	100.00%
	S- 51	Stevenson Rd	2.600				
			0.160		\$0	\$76,091	100.00%
	S- 131	Chestnut St	0.160				
			2.030		\$0	\$367,323	100.00%
	SC 72	72 W	2.030				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.150		\$0	\$480,227	100.00%
	SC 20	Hwy 20	3.050				
	SC 20	Greenville St	0.100				
			2.950		\$0	\$396,259	100.00%
	S- 70	Horseshoe Rd	2.950				
			3.120		\$0	\$1,914,719	100.00%
	SC 28	Hwy 28 N	0.390				
	SC 28	28 N	2.730				
			3.300		\$0	\$433,247	100.00%
	SC 72	72 W	3.300				
			5.830		\$0	\$304,089	100.00%
	S- 130	Bell Rd	2.700				
	S- 220	George Alewine Rd	2.280				
	S- 220	Black Hill Rd	0.850				
			2.640		\$0	\$806,942	100.00%
	S- 32	Old Calhoun Falls Rd	2.640				
			5.800		\$0	\$2,465,338	100.00%
	SC 201	Hwy 201	5.800				
			2.840		\$0	\$1,224,797	100.00%
	S- 61	Mill Rd N	1.300				
	S- 61	Klugh Rd	1.540				
			4.270		\$0	\$1,156,726	100.00%
	S- 70	Horseshoe Rd	4.270				
			7.320		\$0	\$2,754,501	100.00%
	SC 28	Hwy 28 N	0.940				
	SC 28	28 N	0.380				
	SC 201	Hwy 201	6.000				
			0.350		\$0	\$377,742	100.00%
	SC 28	28 N	0.350				
			2.470		\$0	\$261,317	100.00%
	SC 72	72 W	2.470				
			0.230		\$0	\$58,179	100.00%
	S- 313	Dundas Rd	0.160				
	S- 313	Rosenberg St	0.070				
			0.830		\$0	\$114,539	100.00%
	S- 72	Flat Rock Rd	0.830				
			0.180		\$0	\$210,662	100.00%
	S- 575	Quail Ridge Rd	0.180				
			0.380		\$0	\$150,646	100.00%
	S- 61	Klugh Rd	0.380				
			5.610		\$0	\$1,864,366	0.00%
	S- 100	Central Shiloh Rd	1.350				
	S- 24	Keowee Rd	1.540				
	S- 44	Abbeville St	0.530				
	S- 44	Bethlehem Church Rd	2.190				
			4.580		\$0	\$1,551,295	0.00%
	S- 38	Mt Lebanon Rd	4.580				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.560		\$0	\$4,044,145	0.00%
	SC 20	Main St N	0.180				
	SC 20	Greenville St	1.580				
	SC 28	28 N	4.200				
	SC 71	Main St N	1.200				
	SC 71	N Main St	0.040				
	SC 71	Hwy 71	0.360				
			0.740		\$0	\$359,239	0.00%
	S- 40	Island Ford Rd	0.740				
			13.320		\$0	\$5,987,150	0.00%
	SC 20	Main St N	0.120				
	SC 20	S Main St	0.130				
	SC 20	Main St S	0.120				
	SC 20	Hwy 20	7.310				
	SC 20	College St	0.510				
	SC 20	Anderson Dr	0.180				
	SC 28	Hwy 28 N	2.010				
	SC 28	28 N	2.940				
			0.850		\$0	\$566,455	0.00%
	S- 69	Maddox Bridge Rd	0.100				
	S- 43	Mcgowan Ave	0.750				
			4.280		\$0	\$1,324,480	0.00%
	S- 120	Secession St Ext	3.210				
	S- 126	Branch St	0.100				
	S- 255	Suttles Landing Rd	0.720				
	S- 255 SPR	No Name	0.050				
	S- 547 SD1	Westwood Rd	0.200				
			3.620		\$0	\$2,279,289	0.00%
	S- 61	Klugh Rd	1.900				
	S- 61	Pickens Creek Rd	1.720				
			1.390		\$0	\$843,314	0.00%
	S- 72	Mt Vernon Church Rd	1.390				
			9.160		\$0	\$5,677,088	0.00%
	SC 28	28 Byp	0.480				
	SC 81	Main St	1.211				
	SC 81	81 N	3.779				
	SC 184	Main St N	0.670				
	SC 184	184 E	1.390				
	SC 284	Hwy 284	1.630				
			0.520		\$0	\$692,269	0.00%
	SC 72	72 Blvd W	0.520				
			3.350		\$0	\$2,053,186	0.00%
	S- 24	Keowee Rd	1.680				
	S- 270	Wall St	1.670				
			4.790		\$0	\$3,455,130	0.00%
	SC 28	28 Byp	0.390				
	SC 71	Hwy 71	4.400				
			0.300		\$0	\$477,734	0.00%
	S- 255	Suttles Landing Rd	0.300				
			2.060		\$0	\$1,127,870	0.00%
	S- 147	Church St	0.465		\$0	\$0	
	S- 147	Church St Ext	0.945		\$0	\$1,127,870	
	S- 326	Uldrick Cir	0.650		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.390		\$0	\$493,582	0.00%
	S- 520	Stokes Hollow Rd	0.390		\$0	\$493,582	
			9.990		\$0	\$7,084,678	0.00%
	SC 184	184 N	2.610		\$0	\$7,084,678	0.00%
	SC 284	Mitchel Place Rd	2.430		\$0	\$0	0.00%
	SC 284	Hwy 284	4.950				
			2.750		\$0	\$1,451,811	0.00%
	S- 24	Keowee Rd	0.960		\$0	\$1,451,811	0.00%
	S- 37	Tribble Rd	0.720		\$0	\$0	0.00%
	S- 69	Maddox Bridge Rd	1.070		\$0	\$0	0.00%
			2.255		\$0	\$1,195,279	0.00%
	S- 99	Campfield Church Rd	1.175		\$0	\$0	0.00%
	S- 324	Whipowill Rd	1.080		\$0	\$1,195,279	0.00%
	Hurricane Helene		0.000		\$0	\$29,144	0.00%
			0.000		\$0	\$29,144	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Aiken			469.520	2	\$2,727,674	\$127,026,218	61.39%
Pavements			389.397		\$0	\$119,393,787	62.22%
			13.720		\$0	\$3,741,432	100.00%
	SC 19	Edgefield Hwy	4.050		\$0	\$3,741,432	
	US 1	Jefferson Davis Hwy	7.550		\$0	\$0	
	US 1	Richland Ave W	2.120		\$0	\$0	
			9.612		\$0	\$1,941,906	100.00%
	S- 120	W Buena Vista Ave	0.515				
	S- 1230	Coral Way	0.129				
	S- 1506	Lorraine Dr	0.300				
	S- 177	Barnwell Ave Ne	1.344				
	S- 177	Barnwell Ave Nw	1.518				
	S- 182	Laurens St Sw	0.246				
	S- 197	Old Edgefield Rd	1.170				
	S- 3	Park Ave Se	1.880				
	S- 406	Belair Rd	0.620				
	S- 511	Hampton Ave Ne	0.260				
	S- 567	Valley Rd	0.060				
	S- 79	Banks Mill Rd Se	1.570				
			3.109		\$0	\$501,086	100.00%
	S- 281	West Ave	0.769				
	S- 29	Wire Rd	2.180				
	S- 36	Sweetwater Rd	0.160				
			1.420		\$0	\$562,357	100.00%
	US 78	Charleston Hwy	0.400				
	US 78	Richland Ave E	0.020				
	US 78	Wagener Rd	0.230				
	US 25 BUS	Georgia Ave	0.770				
			0.760		\$0	\$353,316	100.00%
	SC 230	W Martintown Rd	0.760				
			11.000		\$0	\$35,926	100.00%
	US 1	Columbia Hwy N	11.000				
			6.110		\$0	\$1,346,315	100.00%
	S- 1303	Croft Mill Rd	2.360				
	S- 49	Wire Rd	3.160				
	R- 8024		0.190		\$0	\$1,346,315	
	R- 8025		0.200		\$0	\$0	
	R- 8023		0.200		\$0	\$0	
			11.872		\$0	\$455,842	100.00%
	S- 52	Pine St Ne	0.160				
	S- 133	Cedar St Se	0.060				
	S- 133	Cedar St Sw	0.070				
	S- 132	Magnolia St Ne	0.160				
	S- 132	Magnolia St Nw	0.220				
	S- 221	Linden St Sw	0.130				
	S- 221	Linden St Nw	0.090				
	S- 14	Ernest Johnson Rd	3.937				
	S- 14	Center St W	0.053				
	S- 1248	Briggs St	0.110				
	S- 1251	Aldrich St Ne	0.110				
	S- 1251	Aldrich St Se	0.120				
	S- 1268	Highland Forest Dr	0.420				
	S- 1268	Lakeside Dr Sw	1.280				
	S- 135	Porter St Nw	0.220				
	S- 138	Pine St	0.120				
	S- 138	South Busbee Dr	0.400				
	S- 1428	Osbon Dr	0.750				
	S- 169	Colleton Ave Sw	0.146				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1703	Crosland Dr Ne	0.146				
	S- 1988	Thornridge Rd	0.440				
	S- 236	Henderson St Nw	0.120				
	S- 464	Jordan St Nw	0.130				
	S- 732	Depot Ave Se	0.230				
	S- 732	Depot Ave Ne	0.733				
	S- 732	Cooper Pond Rd	1.177				
	S- 88	Duncan St Ne	0.110				
	S- 88	Duncan St Se	0.230				
			8.070		\$0	\$2,057,227	100.00%
	US 278	Williston Rd	5.970				
	SC 125	Atomic Rd	2.100				
			13.700		\$0	\$4,055,068	100.00%
	SC 19	S Main St	1.850				
	SC 19	N Main St	1.130				
	SC 19	Whiskey Rd	2.500				
	US 78	Charleston Hwy	6.988				
	US 78	Middleton Dr N	1.232				
			2.680		\$0	\$306,802	100.00%
	S- 2183	Bergen Rd	1.000				
	S- 380	Teague St Nw	0.620				
	S- 716	Wells Rd	0.280				
	S- 734	Urquhart Dr	0.780				
			1.520		\$0	\$339,001	100.00%
	SC 113	Main St S	0.860				
	SC 113	South Dixie Rd	0.020				
	SC 421	Augusta Rd	0.640				
			1.070		\$0	\$461,033	100.00%
	SC 19	S Main St	0.409				
	SC 19	No Name	0.091				
	US 1	Richland Ave W	0.390				
	SC 118	Rudy Mason Pkwy	0.180				
			6.220		\$0	\$2,314,875	100.00%
	US 278	Atomic Rd	5.090				
	SC 125	Atomic Rd	0.200				
	R- 5107		0.180				
	R- 5106		0.220				
	R- 5108		0.260				
	R- 5105		0.270				
			6.650		\$0	\$468,125	100.00%
	S- 176	Abbeville Ave Nw	0.360				
	S- 176	Abbeville Ave Ne	0.930				
	S- 339	St James St	0.350				
	S- 756	B Ave	0.177				
	S- 756	No Name	0.023				
	S- 171	Abbeville Ave Nw	0.320		\$0	\$0	100.00%
	S- 418	Assembly St Nw	0.190				
	S- 220	Columbia Ave Nw	0.630				
	S- 220	Columbia Ave Ne	0.200				
	S- 1005	Lehigh Ave	0.340				
	S- 1686	Smallridge St	0.120				
	S- 1686	Williams Dr	0.960				
	S- 1712	Congress Dr Nw	0.230				
	S- 1946	Webley St	0.170				
	S- 2048	Haskell Rd	0.180				
	S- 2111	Piedmont Ave	0.130				
	S- 2325	Pineview Ave	0.140				
	S- 565	Catawba St Nw	0.210				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 566	Mohawk Dr	0.200				
	S- 757	C Ave	0.180				
	S- 758	D Ave	0.170				
	S- 759	E Ave	0.130				
	S- 962	No Name	0.070				
	S- 552	Sumter St Se	0.150				
	S- 552	Sumter St Ne	0.090				
			7.170		\$0	\$1,735,362	100.00%
	S- 29	Cooks Bridge Rd	4.060				
	S- 65	Pine Log Rd	1.800				
	S- 2323		1.310				
			0.780		\$0	\$484,331	100.00%
	US 25	Edgefield Rd	0.780		\$0	\$484,331	
			3.900		\$0	\$901,116	100.00%
	US 278	Williston Rd	3.900		\$0	\$901,116	
			2.470		\$0	\$15,120	100.00%
	S- 87	Pine Log Rd	2.470		\$0	\$15,120	
			24.480		\$0	\$91,330	100.00%
	SC 28	Sand Bar Ferry Rd	1.530				
	SC 4	Wagener Rd	5.520				
	SC 125	Atomic Rd	1.980				
	SC 39	Festival Trail Rd	2.200				
	SC 39	Railroad Ave W	0.080				
	SC 39	Old 96 Indian Trl	7.120				
	SC 191	Old Graniteville Hwy	3.590				
	SC 389	Walker Rd	1.110				
	SC 389	John Nunn Hwy	1.350				
			6.840		\$0	\$25,289	100.00%
	US 78	Charleston Hwy	6.840				
			0.530		\$0	\$236,983	100.00%
	S- 87	Pine Log Rd	0.530				
			0.660		\$0	\$267,022	100.00%
	SC 302	Silver Bluff Rd	0.660				
			9.880		\$0	\$2,425,210	100.00%
	S- 5	Main St	2.196				
	S- 5	Old Jackson Hwy	7.684				
			4.850		\$0	\$2,000,000	100.00%
	SC 118	Hitchcock Pkwy	4.850				
			9.450		\$0	\$1,561,152	100.00%
	S- 120	W Buena Vista Ave	0.170				
	S- 947	Saratoga St	0.100				
	S- 948	Belmont St	0.140				
	S- 63	Mcelmurray Farm Rd	0.530				
	S- 2034	Tennessee Ave Nw	0.090				
	S- 980	Gregory Rd	1.110				
	S- 839	Holliday Dr	0.090				
	S- 302	Greenville St Sw	0.150				
	S- 302	Greenville St Nw	0.540				
	S- 1847	Regional Ct	0.050				
	S- 583	Wall St	0.240				
	S- 375	Posey St	0.210				
	S- 5	Main St	0.510				
	S- 1071	Pipeline Rd	0.850				
	S- 1071	Horseshoe Bend Rd	0.130		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1110	Knowles Ter	0.080		\$0	\$0	
	S- 1132	Wildwood Dr	0.310		\$0	\$0	
	S- 1200	Landon Ln	0.080		\$0	\$0	
	S- 1212	Hillcrest Dr	0.240		\$0	\$0	
	S- 1326	Bamberg Ave Ne	0.200		\$0	\$0	
	S- 1471	Dyches St	0.100		\$0	\$0	
	S- 1471	Retreat Pl	0.090		\$0	\$0	
	S- 1472	Summerhill Ave	0.480		\$0	\$0	
	S- 1592	Lucy Ave	0.190		\$0	\$0	
	S- 1698	Gwinnett St Ne	0.100		\$0	\$0	
	S- 1845	Campanile Ct	0.050		\$0	\$0	
	S- 1846	Lake Shore Ct	0.130		\$0	\$0	
	S- 1865	Corneilson Dr Nw	0.220		\$0	\$0	
	S- 1866	Foreman Dr Nw	0.170		\$0	\$0	
	S- 1915	Bunche Ter Ne	0.220		\$0	\$0	
	S- 2093	Verdery St	0.280		\$0	\$0	
	S- 2204	Lombardy St	0.090		\$0	\$0	
	S- 2210	Robbe St	0.180		\$0	\$0	
	S- 351	Cherokee Ave	0.360		\$0	\$0	
	S- 596	Shore Dr	0.210		\$0	\$0	
	S- 806	Spring Dr	0.300		\$0	\$0	
	S- 949	Belmont St	0.100		\$0	\$0	
	S- 953	Elder St	0.170		\$0	\$0	
	S- 85		0.150				
	S- 559		0.040				
			2.030		\$0	\$743,029	100.00%
	S- 45	W Five Notch Rd	2.030				
			9.420		\$0	\$2,848,549	100.00%
	SC 230	W Martintown Rd	1.170				
	SC 125	Atomic Rd	8.250				
			0.200		\$0	\$220,636	100.00%
	US 78	Charleston Hwy	0.200				
			3.290		\$0	\$241,360	100.00%
	S- 146	Gray Mare Hollow Rd	3.290				
			3.240		\$0	\$250,340	100.00%
	S- 85	South Boundary Ave Se	0.242				
	S- 85	Jehossee Dr Se	0.118				
	S- 85	Monetta St Se	0.440				
	S- 828	Gunter St	0.290				
	S- 200	Daley Dr	0.620				
	S- 1460	Carolina Springs Spur	0.470				
	S- 1619	Henson St	0.100				
	S- 1619	Charles St	0.180				
	S- 1619	Finley St	0.100				
	S- 1620	Farrell St	0.100				
	S- 2318	Washboard Rd	0.230				
	S- 849	Glynn Dr	0.240				
	S- 957	Monterey Ave	0.110				
			2.660		\$0	\$457,154	100.00%
	SC 113	Sand Dam Rd	2.660				
			14.340		\$0	\$9,762,022	0.00%
	I- 20	Interstate 20	14.340				
			8.580		\$0	\$37,403	100.00%
	S- 77	Montmorenci Rd	3.570				
	S- 260	Wrights Mill Rd	5.003				
	S- 260	No Name	0.007				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.770		\$0	\$5,996	100.00%
	S- 48	Leitner St	0.520				
	S- 82	Powell St	0.250				
			1.690		\$0	\$18,149	100.00%
	SC 126	Belvedere Clearwater Rd	1.690				
			0.090		\$0	\$138,284	96.62%
	S- 2134	Sweetwater Ct	0.090				
			10.380		\$0	\$2,060,487	100.00%
	S- 418	Shady Ln Nw	0.240				
	S- 954	Sycamore St	0.180				
	S- 602	Summit Dr	0.510				
	S- 923	Dupont Dr Nw	0.250				
	S- 957	Monterey Ave	0.580				
	S- 500	Loop Dr	0.110				
	S- 500	No Name	0.020				
	S- 676	Sundy Ave Ne	0.610				
	S- 1029	Ridgecrest Ave Sw	0.340				
	S- 1128	Horry St Ne	0.140				
	S- 1426	Alfred St Ne	0.480				
	S- 1513	No Name	0.150				
	S- 1532	Mealing Ave	0.090				
	S- 1708	Chatfield St Ne	0.200				
	S- 1828	Washington Cir	0.440				
	S- 1878	Cablevision Rd	0.220				
	S- 1881	Palmetto Farms Rd	0.800				
	S- 2201	Rhoden St	0.250				
	S- 2202	Wattle St	0.150				
	S- 2211	Aiken Blvd	0.120				
	S- 2303	Glenwood Dr	0.870				
	S- 232	Timmerman St	0.280				
	S- 301	Highland Park Ter Sw	0.130				
	S- 301	Florence St Sw	0.100				
	S- 301	Florence St Nw	0.470				
	S- 446	Jewel St N	0.700				
	S- 446	Jewel St S	0.310				
	S- 457	Pine St	0.150				
	S- 573	Pine St	0.100				
	S- 614	Gentry Hill Rd	0.160				
	S- 769	Seminole Dr	0.370				
	S- 769	Thompson Ave	0.290				
	S- 800	Hillsboro St	0.160				
	S- 801	Oakwood Dr	0.230				
	S- 887	April Ave	0.100				
	S- 902	Hamburg Rd	0.080				
			19.650		\$0	\$5,770,438	100.00%
	S- 197	Old Edgefield Rd	0.280				
	S- 21	New Holland Rd	9.660				
	S- 57	Green Pond Rd	4.960				
	S- 85	South Boundary Ave Se	1.430				
	S- 85	South Boundary Ave Sw	0.180				
	S- 109	Chinquapin Church Rd	3.140				
			14.390		\$0	\$7,191,883	100.00%
	SC 19	Edgefield Hwy	0.978				
	SC 19	Laurens St Nw	1.532				
	US 1	Columbia Hwy N	1.460				
	US 1	Jefferson Davis Hwy	3.300				
	US 1	Richland Ave W	0.350				
	US 1	Richland Ave E	0.090				
	US 1	York St Se	0.020				
	US 1	York St Ne	1.830				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	SC 118	Rudy Mason Pkwy	2.530				
	RS- 7021		0.020				
	RS- 5102		0.050				
	R- 5177		0.100				
	R- 5176		0.120				
	R- 5101		0.150				
	R- 5406		0.180				
	R- 5103		0.200				
	R- 5102		0.220				
	R- 7019		0.240				
	R- 7020		0.250				
	R- 7023		0.340				
	R- 7022		0.430				
			0.640		\$0	\$622,969	100.00%
	SC 126	Belvedere Rd	0.640				
			4.750		\$0	\$946,230	100.00%
	S- 466	Sanders Dr	0.220				
	S- 277	Old School Rd	0.250				
	S- 1305	Loren St	0.140				
	S- 741	Hillcrest Dr Sw	0.190				
	S- 1129	Dundee Dr	0.170				
	S- 1785	Crossthorn Rd	0.250				
	S- 795	Hillvale St	0.130				
	S- 228	Perrin St Nw	0.080				
	S- 1130	Glenmore Ave	0.090				
	S- 1823	Shefrin St	0.150				
	S- 1227	Ayr Dr	0.180				
	S- 1264	Whatley Dr	0.210				
	S- 1281	Belview Dr	0.230				
	S- 1334	Valley Ave Se	0.330				
	S- 1555 SD1	No Name	0.090				
	S- 1707	Cornish St Ne	0.260				
	S- 1720	Rhomboid Pl	0.220				
	S- 1909	Cumberland Ln Se	0.070				
	S- 1940	Hawthorne St	0.150				
	S- 2100	Burgundy Rd Sw	0.530				
	S- 2152	Lott St	0.210				
	S- 2203	Polatty St	0.090				
	S- 273	White Pond Rd	0.510				
			19.560		\$0	\$7,539,887	0.00%
	S- 182	Laurens St Sw	0.120				
	S- 45	Bradleyville Rd	0.250				
	S- 45	E Five Notch Rd	0.020				
	S- 113	Old Barnwell Rd	0.320				
	S- 66	Huber Clay Rd	2.520				
	S- 80	Hampton Ave Ne	0.080				
	S- 80	Hampton Ave Nw	1.800				
	S- 739	Sizemore Ave	0.630				
	S- 327	Two Notch Rd Se	1.190				
	S- 2187	Woodward Dr	0.100				
	S- 494	Timberlane Rd	0.300				
	S- 576	Mackey Scott Rd	1.100				
	S- 895	Gregg Hwy Nw	2.410				
	S- 779	Rainbow Falls Rd	4.840				
	S- 1425	Aldrich St Ne	0.310				
	S- 1859	Desoto Dr	1.620				
	S- 737	Woodland Dr	1.950				
			11.180		\$0	\$3,472,000	0.00%
	S- 1187	No Name	0.020				
	S- 1187	Carpenter Ln Se	0.040				
	S- 70	Greenville Rd	0.005				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 70	Aiken Rd	0.625				
	S- 45	Bradleyville Rd	0.120				
	S- 160	Governor St	0.130				
	S- 871	Boylan St	0.190				
	S- 549	Oak Ave W	0.220				
	S- 930	Shapiro St	0.050				
	S- 883	Toole Ave Nw	0.110				
	S- 1151	Pecan St	0.170				
	S- 484	Alley St	0.090				
	S- 398	Tutt St	0.250				
	S- 671	Beaufort St Se	0.260				
	S- 1623	Janet Rd	0.070				
	S- 1623	Rosemary Dr Sw	0.400				
	S- 456	Henderson St N	0.080				
	S- 793	Leonard St	0.170				
	S- 753	Gregg St	0.780				
	S- 659	Coker Springs Rd Sw	0.130				
	S- 1087	Duffie St	0.180				
	S- 1139	Spann Hammond Rd	0.670				
	S- 1218	Kneece St	0.090				
	S- 1252	Locke Ln Se	0.160				
	S- 1286	Abner St	0.140				
	S- 1291	Turner St	0.180				
	S- 1292	Swallowtail Ln	0.170				
	S- 1340	Swamp Rd	0.510				
	S- 1463	Sheraton Dr	0.650				
	S- 1544	Hickory Ave W	0.050				
	S- 1582 SPR	Broadcast Dr	0.150				
	S- 1629	Georgann Ln	0.090				
	S- 1969	Westside Dr	0.090				
	S- 1976	Parsons Ln Sw	0.200				
	S- 1976 SPR	Parsons Cir Sw	0.080				
	S- 2017	Cornhusk Ct	0.150				
	S- 2045	No Name	0.020				
	S- 2045	Stevenson Ct	0.080				
	S- 2051	Grace Cir Sw	0.060				
	S- 2259	Fairway Dr	0.300				
	S- 2260	Laurel Cir	0.100				
	S- 2334	No Name	0.023				
	S- 2334	Unnamed Rd	0.227				
	S- 483	Pine St	0.100				
	S- 555	Jesse Dee St	0.270				
	S- 585	Cherry St	0.450				
	S- 607	East Rollingwood Rd Sw	0.420				
	S- 70 DR1	Aiken Rd	0.030				
	S- 797	Harrison Rd	0.390				
	S- 797	Jay Pl	0.130				
	S- 823	Hitchcock Dr Sw	0.310				
	S- 890	Pine St Sw	0.090				
	S- 890	Pine St Nw	0.220				
	S- 946	Derby Ln	0.250				
	S- 975	Langley St	0.090				
	S- 978	Coffee St Sw	0.150				
			10.710		\$0	\$8,301,663	0.00%
	SC 19	Park Ave Se	0.015				
	SC 19	Whiskey Rd	3.310				
	SC 19	Chesterfield St S	0.165				
	SC 302	East Pine Log Rd	0.110				
	US 25	Edgefield Rd	1.080				
	US 25	E Martintown Rd	1.110				
	US 25	Knox Ave	1.770				
	US 78	Richland Ave E	1.190				
	US 25 BUS	Georgia Ave	1.960				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.200		\$0	\$3,318,779	0.00%
	SC 230	W Martintown Rd	0.160				
	SC 230	E Martintown Rd	0.540				
	SC 302	Pine Log Rd	0.400				
	SC 302	East Pine Log Rd	2.910				
	SC 125 CON	E Buena Vista Ave	0.190				
			2.330		\$0	\$2,302,886	0.00%
	US 25	Edgefield Rd	2.330				
			2.360		\$0	\$1,757,355	0.00%
	SC 125	Atomic Rd	1.430				
	SC 125 CON	E Buena Vista Ave	0.300				
	SC 125 CON	Floyd Ave	0.080				
	US 25 CON	Us 25 Connector	0.550				
			3.100		\$0	\$978,394	0.00%
	S- 1682	Smith Ln	0.329				
	S- 1682	Westo Rd	0.391				
	S- 482	School St	0.120				
	S- 482	Carolina St	0.070				
	S- 482	Mcdonald St	0.050				
	S- 1498	No Name	0.093				
	S- 1498	E Clifton Ave	0.057				
	S- 484	Alley St	0.070				
	S- 639	Ponce De Leon Ave	0.250				
	S- 1215	Arabian Ct	0.100				
	S- 1219	Elm St	0.260				
	S- 1682 SPR	Westo Rd	0.080				
	S- 1753	Revco Rd	0.450				
	S- 1753	Dittman Ct	0.350				
	S- 1753 SPR	Dittman Ct	0.190				
	S- 2117	Cottage St	0.090				
	S- 777	Maypop Lane	0.150				
			7.590		\$0	\$2,672,575	0.00%
	S- 105	Bettis Academy Rd	0.280				
	S- 67	Anthony Dr	0.220				
	S- 144	Bettis Academy Rd	3.940				
	S- 579	Crystal Springs Rd	1.870				
	S- 1272	Breezy Hill Rd	0.740				
	S- 1905	Knobcone Ave	0.540				
			3.920		\$0	\$852,788	0.00%
	S- 1527	Snipes Pond Rd	3.920				
			10.120		\$0	\$4,460,726	0.00%
	SC 302	Silver Bluff Rd	8.970				
	SC 39	Festival Trail Rd	0.001				
	SC 39	Railroad Ave W	0.590				
	SC 39	Railroad Ave E	0.559				
			1.280		\$0	\$1,097,306	0.00%
	SC 118	University Pkwy	0.280				
	SC 118	Rutland Dr	1.000				
			0.570		\$0	\$516,504	0.00%
	S- 175	Morgan St Nw	0.570				
			2.240		\$0	\$898,845	0.00%
	S- 137	Waterwheel Rd	0.880				
	S- 698	Fourth St Ext	0.220				
	S- 685	Pineland Ter Sw	0.110				
	S- 170	Chesterfield St S	0.090				
	S- 1119	Marion St Ne	0.180				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 2056	Gaston Rd Ne	0.060				
	S- 2065	Kismet Dr	0.490				
	S- 694	Meyers St	0.030				
	S- 694	Fifth St Ext	0.180				
			5.000		\$0	\$3,453,239	0.00%
	SC 39	Festival Trail Rd	3.759		\$0	\$3,453,239	
	SC 39	Railroad Ave N	0.021		\$0	\$0	
	SC 39	W Railroad Ave S	0.870		\$0	\$0	
	SC 39	W Railroad Ave N	0.350		\$0	\$0	
			11.820		\$0	\$5,446,909	0.00%
	SC 113	Main St N	0.230		\$0	\$5,446,909	0.00%
	SC 39	Main St	0.320		\$0	\$0	0.00%
	SC 39	Old 96 Indian Trl	7.700		\$0	\$0	0.00%
	SC 389	John Nunn Hwy	2.260		\$0	\$0	0.00%
	SC 392	Engineer Rd	1.310		\$0	\$0	0.00%
			5.160		\$0	\$2,057,785	0.00%
	S- 25	Whispering Pine Rd	3.120		\$0	\$2,057,785	0.00%
	S- 266	Farm View Rd	2.040		\$0	\$0	0.00%
			0.220		\$0	\$349,057	0.00%
	S- 1024	Murray St	0.220		\$0	\$349,057	0.00%
			9.060		\$0	\$2,222,073	0.00%
	S- 114	Colbert Bridge Rd	5.730				
	S- 262	Shaws Fork Rd	3.330				
			0.320		\$0	\$329,378	0.00%
	S- 1170	Edisto Church Rd	0.320				
			4.324		\$0	\$3,234,626	0.00%
	US 278	Williston Rd	0.012				
	US 278	Sand Bar Ferry Rd	0.228				
	US 278	Beech Island Ave	0.150				
	SC 421	Augusta Rd	3.610				
	R- 5162		0.135				
	R- 5163		0.189				
			4.090		\$0	\$1,891,605	0.00%
	S- 81		0.570				
	S- 255	Connector Rd	2.340				
	S- 879	Seymour Dr	1.180				
			5.600		\$0	\$2,241,257	0.00%
	S- 104	Chalk Bed Rd	0.100				
	S- 1586	Marvin Dr	0.300				
	S- 284	W Spring Grove Ave	0.060				
	S- 2000	Evans Rd Sw	0.070				
	S- 2000	Vivion Dr	0.390				
	S- 454	Crossover Rd	0.070				
	S- 1222	Edisto Ave	0.310				
	S- 404	Teresa Ave	0.310				
	S- 645	Hillview Dr	1.120				
	S- 767	Hillside Dr	0.490				
	S- 767	Pineview Dr	0.350				
	S- 1128	Horry St Ne	0.320				
	S- 1585	Collier St	0.220				
	S- 1587	Clifton St	0.160				
	S- 1588	Bonner St Se	0.080				
	S- 1599	Seminole Ave	0.270				
	S- 2054	Legare Rd Sw	0.470				
	S- 2096	Lynwood Dr	0.070				
	S- 2096	Glenn Pl	0.140				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 2251	Hammond Rd Sw	0.100				
	S- 379	Urquhart Dr	0.080				
	S- 599	Tennessee Ln	0.120				
Rural Road Safety			79.993		\$784,274	\$7,632,431	45.16%
			11.000		\$0	\$2,547,053	100.00%
	US 1	Columbia Hwy N	11.000		\$0	\$2,547,053	
			2.690		\$136,965	\$0	0.00%
	I- 20	Interstate 20	2.690				
			11.000		\$0	\$2,343,938	100.00%
	US 1	Columbia Hwy N	11.000		\$0	\$2,343,938	
			11.603		\$103,724	\$0	0.00%
	US 278	Williston Rd	11.603		\$103,724	\$0	
			0.790		\$98,411	\$0	0.00%
	I- 20	Interstate 20	0.790				
			3.900		\$0	\$34,006	100.00%
	US 278	Williston Rd	3.900		\$0	\$34,006	
			4.200		\$124,887	\$0	0.00%
	US 278	Williston Rd	4.200				
			12.950		\$0	\$2,707,434	100.00%
	US 278	Williston Rd	12.950				
			21.860		\$320,287	\$0	0.00%
	SC 302	Wagener Rd	5.563				
	SC 302	Columbia Rd	0.387				
	SC 4	Surrey Race Rd	8.040				
	US 278	Williston Rd	7.870				
Bridges			0.130	2	\$1,943,400	\$0	0.00%
			0.130	2	\$1,943,400	\$0	0.00%
	S- 22	Veterans Rd	0.130	2	\$1,943,400	\$0	

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Allendale			141.190		\$191,785	\$39,527,874	54.27%
Pavements			140.020		\$0	\$39,526,319	55.10%
			1.660		\$0	\$1,180,530	100.00%
	US 278	Allendale-Fairfax Hwy	1.660		\$0	\$1,180,530	
			1.280		\$0	\$396,559	100.00%
	S- 22	Bluff Rd	0.670		\$0	\$0	
	S- 18	Mixons Corner Rd	0.610		\$0	\$396,559	
			3.860		\$0	\$205,795	100.00%
	SC 3	River Rd	3.860		\$0	\$205,795	
			3.870		\$0	\$411,071	100.00%
	US 301	Burtens Ferry Hwy	3.870		\$0	\$411,071	
			0.860		\$0	\$84,624	100.00%
	S- 22	Bluff Rd	0.860		\$0	\$84,624	
			19.300		\$0	\$83,241	100.00%
	SC 125	Augusta Hwy	19.300		\$0	\$83,241	
			1.070		\$0	\$124,446	100.00%
	S- 18	7Th St W	0.510		\$0	\$124,446	
	S- 8	Memorial Ave S	0.250		\$0	\$0	
	S- 8	Memorial Ave N	0.310		\$0	\$0	
			2.020		\$0	\$398,555	100.00%
	S- 22	Bluff Rd	2.020			\$398,555	
			0.830		\$0	\$313,751	100.00%
	US 278	Allendale-Fairfax Hwy	0.830			\$313,751	
			0.890		\$0	\$466,028	100.00%
	US 301	Main St S	0.890			\$466,028	
			2.400		\$0	\$282,091	100.00%
	US 301	Burtens Ferry Hwy	2.400			\$282,091	
			1.150		\$0	\$73,960	100.00%
	S- 47	Revolutionary Trl	1.150			\$73,960	
			0.240		\$0	\$78,480	100.00%
	SC 641	Main St W	0.240			\$78,480	
			0.890		\$0	\$404,761	100.00%
	S- 102	Chert Quarry Rd	0.630		\$0	\$404,761	
	S- 19	Flat St E	0.260		\$0	\$0	
			2.540		\$0	\$201,339	100.00%
	S- 244	Stoney St	0.050		\$0	\$0	
	S- 141	Mill St S	0.610		\$0	\$0	
	S- 70	Razor Rd	0.740		\$0	\$0	
	S- 132	Mill St N	0.240		\$0	\$0	
	S- 124	Albecon St	0.170		\$0	\$201,339	
	S- 327	Pickrum St	0.310		\$0	\$0	
	S- 245	Drayton St	0.070		\$0	\$0	
	S- 226	Ellis St	0.350		\$0	\$0	
			1.110		\$0	\$1,336,356	100.00%
	US 278	Allendale-Fairfax Hwy	1.110		\$0	\$1,336,356	
			1.340		\$0	\$355,303	100.00%
	S- 136	Allen St	0.370				
	S- 119	Carlton St	0.180				
	S- 200	College St	0.240				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 275	Hill St	0.340				
	S- 276		0.210				
			0.700		\$0	\$139,931	100.00%
	S- 22	Bluff Rd	0.650				
	S- 22		0.050				
			0.910		\$0	\$423,921	100.00%
	US 278	Barnwell Hwy	0.910				
			2.540		\$0	\$536,657	100.00%
	S- 22	Bluff Rd	2.540				
			3.560		\$0	\$779,999	100.00%
	S- 197	Byrnes St	0.250				
	S- 122	Academy St	0.110				
	S- 122	Edenfield St	0.090				
	S- 131	Ozzie St	0.190				
	S- 160	Dunbar St	0.070				
	S- 81		0.160				
	S- 33	Gum St W	0.200				
	S- 33	Gum St E	0.350				
	S- 413	Dump Ln	0.170				
	S- 198	Hammond Dr	0.290				
	S- 118	Bryan St	0.190				
	S- 242	Perry St	0.310				
	S- 389	Brookwood St	0.190				
	S- 394	Andrew Harter Rd	0.350				
	S- 394 CE1	Andrew Harter Rd	0.130				
	S- 473	Davis St	0.060				
	S- 489 CH1	No Name	0.070				
	S- 535	Calvin C Mcteer St	0.190				
	S- 537	Greg St	0.150				
	S- 81 SPR	Hickory St N	0.040				
			5.220		\$0	\$1,798,479	100.00%
	SC 3	River Rd	5.220				
			0.800		\$0	\$445,321	100.00%
	US 278	Allendale-Fairfax Hwy	0.800				
			0.900		\$0	\$86,506	100.00%
	S- 107	Ashe Rd	0.900				
			0.540		\$0	\$95,446	100.00%
	S- 48	Ulmer Rd	0.540				
			2.270		\$0	\$246,664	100.00%
	SC 125	Augusta Hwy	2.270				
			3.370		\$0	\$895,310	100.00%
	S- 22	Bluff Rd	1.970				
	S- 106	Bethel Church Rd	1.400				
			3.980		\$0	\$1,016,932	100.00%
	S- 176	Davidson St	0.170				
	S- 42	Spruce St	0.399				
	S- 42	Court Cir	0.141				
	S- 76	14Th St W	0.830				
	S- 98	Bay St W	0.730				
	S- 98	Bay St E	0.300				
	S- 505	Kst Dr	0.200				
	S- 376	Scotsman Dr	0.600				
	S- 447	Bayshore Dr	0.610				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.340		\$0	\$19,216	100.00%
	S- 129	Maner Dr	0.550				
	S- 129	Oswald Dr	1.110				
	S- 270	Warren St	0.370				
	S- 61	Old Orangeburg Rd	0.840				
	S- 389	Erwin St	0.160				
	S- 324	Allen St	0.190				
	S- 173	Googe St	0.370				
	S- 479	Erwin St	0.460				
	S- 504	Hammond Dr	0.290				
			1.820		\$0	\$1,653,269	100.00%
	US 301	Main St N	0.060				
	US 301	Burtons Ferry Hwy	0.990				
	US 301	Main St S	0.770				
			1.360		\$0	\$320,370	100.00%
	S- 186	Oneal Rd	0.120				
	S- 186	Samuel St	0.090				
	S- 116	8Th St W	0.360				
	S- 314	Carl Dr	0.670				
	S- 174	Lyons St	0.120				
			0.930		\$0	\$1,616,691	0.00%
	US 301	Bufords Bridge Hwy	0.930				
			2.130		\$0	\$3,969,284	0.00%
	US 301	Burtons Ferry Hwy	2.130		\$0	\$3,969,284	
			0.730		\$0	\$1,060,648	0.00%
	US 278	Allendale-Hampton Hwy	0.730		\$0	\$1,060,648	
			4.340		\$0	\$1,783,603	0.00%
	S- 102	Chert Quarry Rd	1.600		\$0	\$1,783,603	
	S- 47	Revolutionary Trl	2.740		\$0	\$0	
			5.200		\$0	\$1,913,081	0.00%
	S- 114	9Th St W	0.450				
	S- 114	9Th St E	0.100				
	S- 177	Pine St	0.170				
	S- 281	12Th St	0.150				
	S- 306	John St	0.180				
	S- 72	Sumter Ave S	0.640				
	S- 358	Cook St	0.070				
	S- 243	Georgia Ave	0.110				
	S- 292	Brunson Dr	0.270				
	S- 113	6Th St W	0.150				
	S- 109	6Th St W	0.080				
	S- 209	11Th St E	0.100				
	S- 209	11Th St W	0.050				
	S- 219	Walker St	0.100				
	S- 316	13Th St W	0.110				
	S- 285	Allen St W	0.140				
	S- 210	13Th St W	0.050				
	S- 210	13Th St E	0.100				
	S- 506	Partridge Ln	0.300				
	S- 134	Harmony Church Rd	1.140				
	S- 305	Bradley St	0.180				
	S- 267	Walker-Smith St	0.050				
	S- 432	Warner Rd	0.260				
	S- 287	Barnwell St W	0.110				
	S- 429	16Th St W	0.050				
	S- 429	16Th St E	0.050				
	S- 521	Mulberry St	0.040				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	SC 300	Wells Branch Rd	1.700		\$0	\$1,009,443	0.00%
			1.700				
			2.830		\$0	\$2,787,221	0.00%
	US 301	Burtons Ferry Hwy	2.150				
	US 301	Bufords Bridge Hwy	0.680				
			3.920		\$0	\$1,811,409	0.00%
	SC 3	River Rd	3.920				
			2.050		\$0	\$892,016	0.00%
	S- 53	Concord Church Rd	2.050				
			1.060		\$0	\$609,246	0.00%
	S- 418	Priester St	0.100				
	S- 251	Railroad Ave S	0.050				
	S- 193	Florida St	0.060				
	S- 319	Byrd St	0.400				
	S- 192	Bazzle Rd	0.300				
	S- 304	12Th St E	0.050				
	S- 456	15Th St W	0.050				
	S- 456	15Th St E	0.050				
			1.500		\$0	\$6,467	0.00%
	US 321	Hampton Ave S	1.500		\$0	\$6,467	0.00%
			6.780		\$0	\$48,301	0.00%
	US 278	Allendale-Fairfax Hwy	0.660		\$0	\$0	0.00%
	US 278	Barnwell Hwy	6.120		\$0	\$48,301	0.00%
			8.800		\$0	\$56,805	0.00%
	S- 47	Revolutionary Trl	2.630		\$0	\$0	0.00%
	S- 48	Ulmer Rd	2.890		\$0	\$0	0.00%
	S- 40	Jennys Rd	3.280		\$0	\$56,805	0.00%
			11.860		\$0	\$76,846	0.00%
	S- 111	Beaufort Ave N	0.200		\$0	\$0	0.00%
	S- 19	Flat St W	0.190		\$0	\$0	0.00%
	S- 79	Pickens Ave N	0.410		\$0	\$0	0.00%
	S- 79	Pickens Ave S	0.520		\$0	\$0	0.00%
	S- 16	Saluda Ave N	0.490		\$0	\$0	0.00%
	S- 16	Saluda Ave S	0.180		\$0	\$0	0.00%
	S- 71	Myers St	0.220		\$0	\$0	0.00%
	S- 110	Sumter Ave N	0.420		\$0	\$76,846	0.00%
	S- 40	Jennys Rd	5.730		\$0	\$0	0.00%
	S- 154	2Nd St E	0.170		\$0	\$0	0.00%
	S- 154	2Nd St W	0.050		\$0	\$0	0.00%
	S- 27	Water St	0.590		\$0	\$0	0.00%
	S- 211	Beaufort Ave S	0.180		\$0	\$0	0.00%
	S- 76	14Th St W	0.320		\$0	\$0	0.00%
	S- 76	14Th St E	0.520		\$0	\$0	0.00%
	S- 175	Williamson St	0.390		\$0	\$0	0.00%
	S- 43	Charleston Ave S	1.230		\$0	\$0	0.00%
	S- 142	Hickory St S	0.050		\$0	\$0	0.00%
			3.010		\$0	\$3,955,831	0.00%
	US 301	Burtons Ferry Hwy	3.010				
			0.980		\$0	\$742,738	0.00%
	S- 52	Appleton Rd	0.980				
			2.890		\$0	\$1,487,407	0.00%
	S- 103	Feed Lot Rd	0.980				
	S- 129	Oswald Dr	1.910				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.690		\$0	\$844,371	0.00%
	S- 45	Patterson Mill Dr	1.690				
Rural Road Safety			1.170		\$191,785	\$0	0.00%
			1.170		\$191,785	\$0	0.00%
	US 321	Hampton Ave S	1.170		\$191,785	\$0	0.00%
Hurricane Helene			0.000		\$0	\$1,555	0.00%
			0.000		\$0	\$1,555	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Anderson			369.017	3	\$1,037,056	\$186,252,520	58.88%
Pavements			331.580		\$0	\$173,578,562	60.38%
			6.330		\$0	\$3,932,268	100.00%
	US 76	Belton Hwy	3.935				
	US 76	Anderson St	2.395				
			3.410		\$0	\$2,802,598	100.00%
	SC 81	Highway 81 S	1.210				
	SC 81	S Murray Av	1.570				
	US 178		0.630				
			1.320		\$0	\$924,123	100.00%
	US 76	E River St	1.320				
			2.150		\$0	\$21,659	100.00%
	SC 28	Pearman Dairy Rd	2.150				
			1.530		\$0	\$15,228	100.00%
	S- 65	Masters Blvd	1.530				
			4.260		\$0	\$804,151	100.00%
	US 76	Belton Honea Path Hwy	3.703				
	US 76	S Main St	0.557				
			3.180		\$0	\$404,523	100.00%
	S- 34	Whitehall Rd	3.180				
			5.158		\$0	\$1,972,259	100.00%
	S- 29	Lebanon Rd	2.180				
	S- 29	Concord Rd	0.159				
	S- 29	Harris Bridge Rd	2.819				
			13.800		\$0	\$2,375,071	100.00%
	US 29	Highway 29 N	13.611				
	US 29	No Name	0.189				
			27.484		\$0	\$120,274	100.00%
	S- 103	Old Asbury Rd	0.390				
	S- 34	Whitehall Rd	1.070				
	S- 485	Three And Twenty Rd	4.474				
	S- 485	St Paul Rd	1.770				
	S- 62	Mcgee Rd	1.380				
	S- 54	Big Creek Rd	1.550				
	S- 54	N Hamilton St	0.760				
	S- 54	Palmetto Rd	1.180				
	S- 74	Three Bridges Rd	3.020				
	S- 143	River Rd	2.970				
	S- 143	Old Anderson Rd	0.810				
	S- 81		7.250				
	S- 520	Standridge Rd	0.860				
			2.955		\$0	\$30,426	100.00%
	S- 1164	East West Pkwy	2.955		\$0	\$30,426	
			6.220		\$0	\$29,861	100.00%
	S- 52	Piedmont Rd	1.540		\$0	\$0	
	S- 52	Powdersville Main	0.860		\$0	\$29,861	
	S- 81		1.380				
	S- 67	Earl Shirley Rd	2.440		\$0	\$0	
			4.650		\$0	\$42,988	100.00%
	SC 153	Highway 153	4.650		\$0	\$42,988	
			1.330		\$0	\$246,119	100.00%
	S- 839	Reed Rd	1.330		\$0	\$246,119	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.470		\$0	\$468,153	100.00%
	SC 81	E Greenville St	0.780		\$0	\$468,153	
	SC 81	Highway 81 N	0.690		\$0	\$0	
			2.320		\$0	\$473,571	100.00%
	US 76	Belton Honea Path Hwy	1.990				
	US 76	N Main St	0.330				
			2.520		\$0	\$2,067,577	100.00%
	S- 159	Harbin Dr	0.720				
	S- 71	Jackson St	0.800				
	S- 71	Rogers St	0.090				
	S- 71	Bleckley St	0.910				
			2.820		\$0	\$497,869	100.00%
	S- 220	Daniels St	0.220				
	S- 348	Sanders St	0.340				
	S- 353	Wilson St	0.320				
	S- 412	Kennedy St	0.250				
	S- 643	Boundary St	0.330				
	S- 682	Osborne Av	0.430				
	S- 822	Collingwood Dr	0.310				
	S- 828	Dooley Av	0.270				
	S- 847	Shannon Way	0.350				
			13.192		\$0	\$11,895,467	100.00%
	SC 24	Highway 24	2.500				
	US 29	Highway 29 N	7.791				
	US 29	Highway 29 Byp N	0.992				
	US 29	No Name	0.189				
	US 76	E River St	0.270				
	US 76	Clemson Blvd	1.350				
	US 76	W River St	0.100				
			4.840		\$0	\$4,322,909	100.00%
	SC 8	Easley Hwy	4.840				
			3.620		\$0	\$33,280	100.00%
	SC 81	Highway 81 S	2.860				
	SC 81	W Front St	0.760				
			3.810		\$0	\$425,516	100.00%
	S- 637	Lakeview Dr	0.650				
	S- 76	E Calhoun St	0.430				
	S- 76	Midway Rd	2.540				
	S- 848	Fenwick Way	0.100				
	S- 896	Sandlewood Dr	0.090				
			0.910		\$0	\$463,229	100.00%
	S- 76	E Calhoun St	0.910				
			9.090		\$0	\$2,441,189	100.00%
	S- 76	Midway Rd	9.090				
			12.510		\$0	\$5,949,848	100.00%
	SC 81	Highway 81 N	2.921				
	SC 81	Anderson Rd	2.129				
	SC 88	Greenville St	1.320				
	SC 88	Old Greenville Hwy	6.140				
			4.800		\$0	\$622,203	100.00%
	US 29	Highway 29 S	3.570		\$0	\$622,203	
	US 29	W Shockley Ferry Rd	1.230		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.340		\$0	\$2,937,243	100.00%
	S- 274	N Fant St	1.170				
	S- 274	S Fant St	0.260				
	S- 71	Jackson St	0.790				
	S- 352	S Towers St	0.700				
	S- 352	N Towers St	0.150				
	S- 256	Phil Watson Rd	1.020				
	S- 377	Clinkscates Rd	1.250				
			2.810		\$0	\$1,443,843	100.00%
	S- 507	Hunt St	0.230				
	S- 352	S Towers St	0.240				
	S- 1006	Hawthorne Ln	0.120				
	S- 424	Marshall Av	0.580				
	S- 645	Washington St	0.370				
	S- 683	Broad St	0.200				
	S- 684	Tanglewood Dr	0.610				
	S- 804	Creswell Av	0.190				
	S- 846	Ravenal Rd	0.130				
	S- 907	Duncan St	0.140				
			9.920		\$0	\$5,763,875	100.00%
	US 76	Princeton Hwy	1.350				
	SC 8	Highway 81 N	1.970				
	SC 8	Easley Hwy	0.260				
	SC 88	Old Greenville Hwy	6.340				
			0.820		\$0	\$577,993	100.00%
	US 76	Princeton Hwy	0.820				
			2.570		\$0	\$233,779	100.00%
	S- 1045	New Prospect Church Rd	2.570				
			4.590		\$0	\$1,351,777	100.00%
	SC 24	Highway 24	4.590				
			1.467		\$0	\$159,633	100.00%
	S- 191	Eastview Dr	1.467				
			2.630		\$0	\$704,409	100.00%
	SC 28	Highway 28 Byp	2.630				
			1.070		\$0	\$353,885	100.00%
	S- 274	S Fant St	1.070				
			0.410		\$0	\$290,138	100.00%
	S- 734	Arizona Rd	0.410				
			9.750		\$0	\$5,025,658	100.00%
	S- 34	Whitehall Rd	1.940				
	S- 34	Concord Rd	0.090				
	S- 143	River Rd	3.990				
	S- 269	Osteen Hill Rd	1.733				
	S- 269	Iler St	0.917				
	S- 1100	Civic Center Blvd	1.080				
			3.629		\$0	\$1,455,565	100.00%
	S- 181	Oneal St	1.400				
	S- 349	King St	0.410				
	S- 515	Harris St	0.370				
	S- 248	T C Bannister Rd	1.290				
	S- 811	W Church St	0.159				
			0.990		\$0	\$444,481	100.00%
	S- 264	Murphy Ln	0.990				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			16.900		\$0	\$9,850,400	0.00%
	SC 184	Elberton Hwy	5.050				
	SC 243	Highway 243	6.900				
	SC 247	River St	1.330				
	SC 247	Highway 247	3.620				
			17.270		\$0	\$7,798,148	0.00%
	S- 54	N Hamilton St	0.240				
	S- 54	S Hamilton St	1.430				
	S- 58	Millwee Creek Rd	2.550				
	S- 58	Levis Smith Rd	2.180				
	S- 17	Highway 17	3.400				
	S- 49	Flat Rock Rd	7.470				
			4.827		\$0	\$2,440,765	0.00%
	S- 235	Prater Gin Rd	0.980				
	S- 290	Roper Rd	0.430				
	S- 375	Woodburn Rd	0.100				
	S- 1175	Cherokee Rd	0.330				
	S- 280	Watkins Rd	1.900				
	S- 944	Cherokee Rd	0.197				
	S- 1097	Denver Rd	0.250				
	S- 1177	Joe Black Rd	0.100				
	S- 632	Linley St	0.150				
	S- 727	Burdine Rd	0.390				
			0.050		\$0	\$316,079	0.00%
	S- 54	Big Creek Rd	0.050				
			9.528		\$0	\$55,205	0.00%
	S- 29	E Main St	0.198		\$0	\$0	
	S- 29	Lebanon Rd	6.492		\$0	\$0	
	S- 29	Concord Rd	0.019		\$0	\$55,205	
	S- 29	Harris Bridge Rd	2.819		\$0	\$0	
			10.280		\$0	\$50,205	0.00%
	S- 205	Pinson Farm Rd	2.580				
	S- 205	Simpson Rd	0.300				
	S- 159	Harbin Dr	0.720				
	S- 159	Mcclure Rd	1.280				
	S- 159	Busby Rd	2.270				
	S- 161	Moorehead Dr	0.321				
	S- 161	Martin Ln	1.299				
	S- 267	Mattison Rd	1.510				
			16.570		\$0	\$13,590,259	0.00%
	SC 20	N Main St	0.150				
	SC 20	Highway 20	0.850				
	SC 187	Highway 187 S	7.750				
	SC 187	Highway 187	7.130				
	SC 86	Anderson St	0.690				
			0.880		\$0	\$346,714	100.00%
	S- 432	Dobbins Rd	0.880				
			14.670		\$0	\$25,963,130	0.00%
	I- 85	Interstate 85	14.670				
			7.230		\$0	\$5,348,426	0.00%
	S- 281	Bellview Rd	1.040				
	S- 62	Mcgee Rd	1.380				
	S- 62	Old Pearman Dairy Rd	0.750				
	S- 116	Cannon Bottom Rd	3.550				
	S- 971	Old Pearman Dairy Rd	0.510				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.150		\$0	\$1,423,604	0.00%
	US 76	N Main St	1.090				
	US 76	E Greer St	0.060				
			7.800		\$0	\$4,791,873	0.00%
	US 76	Princeton Hwy	0.590				
	US 76	E Greer St	0.520				
	SC 252		0.024				
	SC 252	Highway 252	6.666				
			3.890		\$0	\$7,656,863	0.00%
	SC 81	S Murray Av	1.220		\$0	\$7,656,863	
	SC 81	E Greenville St	0.920				
	US 29 BUS	S Murray Av	0.740				
	US 29 BUS	E Greenville St	0.520				
	US 29 BUS	N Murray Av	0.380				
	US 29 BUS	W Greenville St	0.110				
			5.410		\$0	\$5,890,358	0.00%
	SC 20	E Main St	0.370				
	SC 20	W Main St	0.590				
	SC 20	Belton Hwy	1.330				
	SC 20	Belton Dr	1.030				
	SC 20	Greenville Dr	0.110				
	US 76	Princeton Hwy	1.980				
			3.020		\$0	\$2,601,973	0.00%
	S- 167	Cartee Rd	0.640				
	S- 434	Chris De Ln	1.470				
	S- 1101	Fisher Rd	0.450				
	S- 183	Mcneely Rd	0.460				
			8.150		\$0	\$6,377,146	0.00%
	S- 263	White Street Ext	2.040		\$0	\$0	0.00%
	S- 263	White St	0.920		\$0	\$0	0.00%
	S- 116	Cannon Bottom Rd	1.160		\$0	\$6,377,146	0.00%
	S- 300	Danenhower Rd	2.334		\$0	\$0	0.00%
	S- 300	E Queen St	1.696		\$0	\$0	0.00%
			4.070		\$0	\$2,039,541	0.00%
	S- 676	Winfield Dr	0.590		\$0	\$2,039,541	0.00%
	S- 751	Abercrombie Rd	0.415		\$0	\$0	0.00%
	S- 751	Brick Mill Rd	1.358		\$0	\$0	0.00%
	S- 751	Billy Gambrell Rd	0.312		\$0	\$0	0.00%
	S- 751	Friendship Church Rd	1.395		\$0	\$0	0.00%
			1.310		\$0	\$1,054,868	0.00%
	SC 184	River St	0.295				
	SC 184	Elberton Hwy	0.835				
	SC 184	Hamilton St	0.180				
			1.140		\$0	\$1,786,563	0.00%
	SC 20	Highway 20	1.140				
			5.760		\$0	\$10,071,804	0.00%
	SC 24	W Whitner St	0.340				
	US 76	S Main St	0.510				
	US 76	N Main St	0.479				
	US 76	Clemson Blvd	2.151				
	US 76	N Murray Av	0.740				
	US 76	E North Av	0.690				
	US 76	W Fredericks St	0.160				
	US 76	W North Av	0.340				
	US 76	North Av	0.030				
	US 76	Club Dr	0.320				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Rural Road Safety			36.610		\$1,004,500	\$6,391,567	56.25%
			13.800		\$0	\$4,235,125	100.00%
	US 29	Highway 29 N	13.611				
	US 29	No Name	0.189				
			4.590		\$78,675	\$0	0.00%
	SC 24	Highway 24	4.590				
			4.590		\$0	\$2,156,441	100.00%
	SC 24	Highway 24	4.590				
			6.630		\$500,000	\$0	0.00%
	I- 85	Interstate 85	6.630				
			7.000		\$425,825	\$0	0.00%
	I- 85	Interstate 85	7.000				
Bridges			0.030	3	\$32,555	\$5,635,735	33.33%
			0.000	1	\$0	\$3,851,779	0.00%
	SC 412	Rainey Rd	0.000	1			
			0.000	1	\$0	\$1,783,956	100.00%
	S-174	Timms Mill Rd	0.000	1			
			0.030	1	\$32,555	\$0	0.00%
	S- 1098	Fants Grove Rd	0.030				
Hurricane Helene			0.797		\$0	\$646,657	0.00%
			0.597				
	S- 238	Roberts Church Rd	0.030				
	S- 261	Country Meadows	0.200				
	S- 466	Webb Rd	0.327				
	S- 118	N Major Rd	0.040				
			0.200		\$0	\$132,000	0.00%
	S- 668	Sexton Gin Rd	0.200				
			0.000		\$0	\$34,657	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Bamberg			172.505	1	\$0	\$53,049,721	62.11%
Pavements			172.255		\$0	\$48,915,098	62.77%
			0.640		\$0	\$290,157	100.00%
	US 78	Heritage Hwy	0.640		\$0	\$290,157	
			0.750		\$0	\$553,015	100.00%
	US 301	Main Hwy	0.450		\$0	\$553,015	
	US 78	Heritage Hwy	0.300		\$0	\$0	
			4.390		\$0	\$1,192,115	100.00%
	US 78	Heritage Hwy	4.390		\$0	\$1,192,115	
			1.960		\$0	\$594,461	100.00%
	S- 18	Farrells Rd	1.960		\$0	\$594,461	
			2.350		\$0	\$278,119	100.00%
	US 301	Main Hwy	2.350		\$0	\$278,119	
			8.500		\$0	\$441,003	100.00%
	SC 64	Low Country Hwy	2.430		\$0	\$0	
	SC 362	Hunters Chapel Rd	6.070		\$0	\$441,003	
			3.060		\$0	\$191,839	100.00%
	S- 86	Char-Augusta Rd	3.060		\$0	\$191,839	
			16.200		\$0	\$72,809	100.00%
	SC 362	Hunters Chapel Rd	12.110		\$0	\$72,809	
	SC 70	Barnwell Hwy	3.950				
	US 78 CON	No Name	0.140				
			17.660		\$0	\$98,025	100.00%
	US 301	Main Hwy	1.610		\$0	\$98,025	
	US 321	Carolina Hwy	2.800		\$0	\$0	
	US 78	Heritage Hwy	13.250		\$0	\$0	
			3.190		\$0	\$200,960	100.00%
	S- 317	Arbor St	0.180		\$0	\$0	
	S- 68	Hemlock Ave	0.170		\$0	\$0	
	S- 223	Rome Ave	0.490		\$0	\$0	
	S- 153	Mimosa St	0.412		\$0	\$0	
	S- 153	Acacia St	0.088		\$0	\$0	
	S- 180	Fredrick St	0.630		\$0	\$0	
	S- 239		0.320				
	S- 261	Hayne St	0.230		\$0	\$0	
	S- 352	Sato Ave	0.510		\$0	\$0	
	S- 636	Lilly St	0.160		\$0	\$0	
			2.230		\$0	\$505,461	100.00%
	S- 62	Second St	0.060		\$0	\$0	
	S- 18	Farrells Rd	1.370		\$0	\$0	
	S- 167	Bridge St	0.800		\$0	\$505,461	
			1.490		\$0	\$540,550	100.00%
	US 321	Carolina Hwy	1.490		\$0	\$540,550	
			1.470		\$0	\$126,862	100.00%
	S- 26	Voorhees Rd	1.470		\$0	\$126,862	
			1.350		\$0	\$127,083	100.00%
	US 301	Main Hwy	1.350		\$0	\$127,083	
			2.799		\$0	\$206,066	100.00%
	S- 103	Coker St	0.410		\$0	\$206,066	
	S- 186	Dogwood Ave	0.430		\$0	\$0	
	S- 51	Railroad Ave	0.689		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 545	Willow St	0.160		\$0	\$0	
	S- 139	Baruch St	0.250		\$0	\$0	
	S- 168	Beech Ave	0.090		\$0	\$0	
	S- 227	Legare St	0.250		\$0	\$0	
	S- 253	Lucius St	0.140		\$0	\$0	
	S- 225	Leda St	0.180		\$0	\$0	
	S- 264	City Hall St	0.200		\$0	\$0	
			1.560		\$0	\$611,757	100.00%
	S- 42	Cannon Bridge Rd	0.410		\$0	\$611,757	
	S- 49	Char-Augusta Rd	1.150		\$0	\$0	
			5.150		\$0	\$1,705,902	100.00%
	US 321	Carolina Hwy	5.150		\$0	\$1,705,902	
			0.730		\$0	\$183,825	100.00%
	S- 20	Faust St	0.730				
			1.450		\$0	\$241,716	100.00%
	US 301	Main Hwy	1.450				
			2.470		\$0	\$911,412	100.00%
	S- 49	Char-Augusta Rd	2.470				
			3.766		\$0	\$808,846	100.00%
	S- 130	Izlar St	0.020				
	S- 600	Peterkin St	0.100				
	S- 64	Weed Ave	0.500				
	S- 194	Mcmillan St	0.290				
	S- 63	Hull St	0.330				
	S- 270	Izlar St	0.040				
	S- 101	Coker St	0.100				
	S- 97	Azalea Ave	0.356				
	S- 154	Baptist St	0.140				
	S- 138	Mozelle St	0.070				
	S- 201	Barker St	0.190				
	S- 179	Cecele St	0.060				
	S- 522	Wood Duck Rd	0.070				
	S- 289	First St	0.130				
	S- 246	Bell St	0.140				
	S- 143 OTH	Courthouse Loop	0.100				
	S- 254	Anderson St	0.080				
	S- 335	Anderson St	0.070				
	S- 335	Elizabeth St	0.160				
	S- 415	Lee St	0.200				
	S- 621	Sol Blatt Blvd	0.620				
			7.010		\$0	\$3,050,518	100.00%
	US 601	Broxton Bridge Rd	7.010				
			1.710		\$0	\$171,311	100.00%
	S- 37	Dally Rd	1.710				
			1.030		\$0	\$89,096	100.00%
	S- 86	Char-Augusta Rd	1.030				
			2.680		\$0	\$322,530	100.00%
	SC 61	Edisto River Rd	2.150				
	SC 64	Low Country Hwy	0.530				
			4.920		\$0	\$997,331	100.00%
	S- 127	Butler St	0.600				
	S- 271	Pitt Rd	0.160				
	S- 215	Stokes St	0.330				
	S- 578	No Name	0.070				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 37	Dally Rd	0.850				
	S- 146	Smoak St	0.550				
	S- 268	Cherry St	0.140				
	S- 245	Walnut St	0.140				
	S- 193	Pine St	0.580				
	S- 362	Wild Flower Rd	0.590				
	S- 230	Green St	0.090				
	S- 296	Holly Ave	0.400				
	S- 612	Borderline Dr	0.420				
			5.870		\$0	\$1,150,760	100.00%
	S- 23	Ehrhardt Rd	5.870				
			7.410		\$0	\$3,635,760	100.00%
	US 601	Broxton Bridge Rd	2.330				
	SC 70	Country Club Rd	4.670				
	SC 70	Hagood Ave	0.410				
			1.100		\$0	\$290,288	100.00%
	S- 115	Cannon St	0.630		\$0	\$290,288	
	S- 117	New Market St	0.150		\$0	\$0	
	S- 117	Bairefoot Rd	0.320		\$0	\$0	
			7.880		\$0	\$6,754,454	0.00%
	US 301	Main Hwy	6.770		\$0	\$6,754,454	
	US 321	Carolina Hwy	1.110		\$0	\$0	
			4.160		\$0	\$2,045,943	0.00%
	S- 12	Voorhees Rd	3.050		\$0	\$2,045,943	
	S- 26	Voorhees Rd	1.110		\$0	\$0	
			5.390		\$0	\$1,740,366	0.00%
	S- 482	Flynn St	0.090		\$0	\$0	
	S- 250	Franklin St	0.400		\$0	\$0	
	S- 109	Washington St	0.190		\$0	\$0	
	S- 575	Dundalk Rd	0.160		\$0	\$0	
	S- 106	Fourth St	0.930		\$0	\$1,740,366	
	S- 390	Spider Rd	0.590		\$0	\$0	
	S- 502	Beefmaster Dr	1.010		\$0	\$0	
	S- 498	Carrol St	0.090		\$0	\$0	
	S- 469	Bishop Rd	0.990		\$0	\$0	
	S- 288	S Bloom Ave	0.080		\$0	\$0	
	S- 459	Partridge Rd	0.860		\$0	\$0	
			0.420		\$0	\$1,524,332	0.00%
	US 21	Freedom Rd	0.420		\$0	\$1,524,332	
			12.790		\$0	\$7,262,717	0.00%
	SC 61	Edisto River Rd	4.350				
	SC 64	Low Country Hwy	8.440				
			1.550		\$0	\$973,671	0.00%
	S- 22	Ehrhardt Rd	1.550				
			2.380		\$0	\$1,091,116	0.00%
	S- 311	Starbrook Rd	0.130				
	S- 365	Claudes Landing Rd	0.440				
	S- 145	Society St	0.220				
	S- 237	Rutland St	0.220				
	S- 436		0.360				
	S- 590	Fir St	0.100				
	S- 645	Grasshopper Rd	0.150				
	S- 299	Ott St	0.100				
	S- 384	Boundry St	0.090				
	S- 611	Friendly St	0.060				
	S- 611	Broxton St	0.120				
	S- 641	Raysor Rd	0.390				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.780		\$0	\$20,755	0.00%
	US 321	Carolina Hwy	0.980		\$0	\$20,755	0.00%
	US 78	Heritage Hwy	0.800		\$0	\$0	0.00%
			0.800		\$0	\$6,936	0.00%
	S- 167	Bridge St	0.800		\$0	\$6,936	0.00%
			6.280		\$0	\$41,047	0.00%
	S- 77	Carlisle St	1.810		\$0	\$0	0.00%
	S- 113	Pharmacy St	0.140		\$0	\$41,047	0.00%
	S- 96	Elm St	0.550		\$0	\$0	0.00%
	S- 96	Middle St	0.020		\$0	\$0	0.00%
	S- 132	Felder St	0.200		\$0	\$0	0.00%
	S- 51	Railroad Ave	0.530		\$0	\$0	0.00%
	S- 165	North St	0.650		\$0	\$0	0.00%
	S- 313	Short St	0.110		\$0	\$0	0.00%
	S- 61	Weimer St	0.790		\$0	\$0	0.00%
	S- 148	Brickle St	0.300		\$0	\$0	0.00%
	S- 195	Zeigler St	0.530		\$0	\$0	0.00%
	S- 116	Red Raider Dr	0.400		\$0	\$0	0.00%
	S- 98	Middle St	0.130		\$0	\$0	0.00%
	S- 213	Presbyterian St	0.120				
			8.940		\$0	\$5,401,986	0.00%
	US 321	Carolina Hwy	8.940				
			4.040		\$0	\$1,787,255	0.00%
	S- 27	Thunder Rd	4.040				
			0.950		\$0	\$674,946	0.00%
	S- 292	Sixth St	0.950				
	Bridges		0.250	1	\$0	\$4,133,020	0.00%
			0.250	1	\$0	\$4,133,020	0.00%
	S- 458	Indian Camp Rd	0.250				
	Hurricane Helene		0.000		\$0	\$1,603	0.00%
			0.000		\$0	\$1,603	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Barnwell			178.691		\$0	\$51,591,207	82.26%
Pavements			176.291		\$0	\$48,879,253	82.61%
			0.200		\$0	\$95,291	100.00%
	US 78	Dexter St	0.200		\$0	\$95,291	
			1.320		\$0	\$612,634	100.00%
	SC 3	Solomon Blatt Ave	1.320		\$0	\$612,634	
			0.250		\$0	\$198,086	100.00%
	US 78	Dexter St	0.250		\$0	\$198,086	
			2.920		\$0	\$790,865	100.00%
	US 78	Main St	1.412		\$0	\$790,865	
	US 78	Hwy 78	1.508		\$0	\$0	
			3.680		\$0	\$901,449	100.00%
	S- 20	Patterson Mill Rd	3.680		\$0	\$901,449	
			1.750		\$0	\$808,635	100.00%
	US 278	Dunbarton Blvd	0.200		\$0	\$808,635	
	US 278	Jackson St	1.550		\$0	\$0	
			6.290		\$0	\$319,651	100.00%
	US 78	Hwy 78	4.859		\$0	\$319,651	
	US 78	Dexter St	1.431		\$0	\$0	
			1.030		\$0	\$138,343	100.00%
	S- 156	Calhoun St	1.030		\$0	\$138,343	
			16.710		\$0	\$107,271	100.00%
	SC 64	Dunbarton Blvd	3.650				
	SC 64	Hwy 64	2.330				
	US 278	Jackson St	0.120				
	US 278	Marlboro Ave	1.140				
	US 278	Hwy 278	0.050				
	SC 70	Main St	0.800				
	SC 70	Allen St	1.060				
	SC 70	Hwy 70	6.056				
	SC 70	Barnwell Rd	0.694				
	SC 70	Denmark Rd	0.810				
			2.100		\$0	\$157,080	100.00%
	S- 1	Burr St	0.230				
	S- 41	Reynolds Rd	0.090				
	S- 154	Main St	0.040				
	S- 154	Perry St	0.150				
	S- 221	Cemetary Rd	0.110				
	S- 26	Franklin St	0.350				
	S- 27	Academy St	0.510				
	S- 321	Ingle St	0.150				
	S- 651	Caro Kee Ln	0.220				
	S- 651	Hiott St	0.250				
			1.990		\$0	\$476,593	100.00%
	S- 113	Barnwell Rd	0.230		\$0	\$0	
	S- 113	West St	0.240		\$0	\$476,593	
	S- 157	Hagood Ave	1.520		\$0	\$0	
			3.880		\$0	\$1,123,525	100.00%
	US 278	Hwy 278	3.880		\$0	\$1,123,525	
			0.150		\$0	\$43,087	100.00%
	S- 159	Wellington Rd	0.150		\$0	\$43,087	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.490		\$0	\$597,431	100.00%
	US 278	Hwy 278	0.550		\$0	\$0	
	US 278	Ellenton St	0.610		\$0	\$0	
	SC 39	Hwy 39	0.273		\$0	\$597,431	
	SC 39	Dunbarton Rd	1.787		\$0	\$0	
	SC 39	Rosemary St	0.270		\$0	\$0	
			6.150		\$0	\$1,774,552	100.00%
	S- 21	Seven Pines Rd	6.150		\$0	\$1,774,552	
			4.971		\$0	\$1,955,416	100.00%
	US 278	Kings Ave	1.420		\$0	\$0	
	SC 3	Marlboro Ave	1.580		\$0	\$1,955,416	
	SC 39	Springfield Rd	1.347		\$0	\$0	
	SC 39	Hwy 39	0.424		\$0	\$0	
	SC 39	Elko St	0.200		\$0	\$0	
			0.480		\$0	\$120,560	100.00%
	S- 163	Lake Dr	0.480				
			3.430		\$0	\$339,840	100.00%
	US 278	Ellenton St	1.170			\$0	
	SC 39	Hwy 39	2.260		\$0	\$339,840	
			3.880		\$0	\$969,811	100.00%
	S- 159	Wellington Rd	0.630				
	S- 169	Ashleigh Rd	2.460				
	S- 163	Lake Dr	0.790				
			4.190		\$0	\$987,676	100.00%
	S- 194	Lebanon Rd	1.290				
	S- 87	Jones Bridge Rd	2.900				
			7.960		\$0	\$3,753,181	100.00%
	SC 64	Hwy 64	0.650				
	SC 64	Patterson St	0.850				
	US 278	Hwy 278	6.330				
	SC 3	Solomon Blatt Ave	0.130				
			0.730		\$0	\$127,460	100.00%
	S- 412	Kingfisher Rd	0.730				
			1.560		\$0	\$152,071	100.00%
	S- 61	Legion Rd	1.560				
			2.660		\$0	\$273,053	100.00%
	SC 39	Hwy 39	2.660				
			2.860		\$0	\$15,613	100.00%
	S- 105	Brown St	0.300				
	S- 312	Georgia Ave	0.190				
	S- 312	Virginia Ave	0.040				
	S- 312	Corley Ave	0.200				
	S- 235	Jackson St	0.250				
	S- 507	Lemon Park Dr	0.110				
	S- 158	Park St	0.230				
	S- 390	Bignon St	0.170				
	S- 426		0.170				
	S- 242	Wren St	0.210				
	S- 89	Washington St	0.400				
	S- 89	Vaughn St	0.210				
	S- 423	Virginia Ave	0.330				
	S- 508	Park St	0.050				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.430		\$0	\$20,790	100.00%
	S- 21	Moonlight Rd	3.345				
	S- 21	Allendale Ave	1.085				
			7.510		\$0	\$33,546	100.00%
	SC 3	Hwy 3	4.370				
	SC 37	Bay St	0.860				
	SC 37	Hwy 37	2.280				
			4.630		\$0	\$854,029	100.00%
	S- 107	Dicks St	0.610				
	S- 291	Johnny George Ln	0.020				
	S- 791	Louise St	0.090				
	S- 332	Fairway Ln	0.700				
	S- 332	Tiger Trl	0.210				
	S- 583	Pansy Ln	0.080				
	S- 805	Live Oak Ln	0.250				
	S- 249	Carel Dr	0.110				
	S- 686	Summer Dr	0.270				
	S- 726	Lebby St	0.140				
	S- 291 OTH	Johnny George Ln	0.540				
	S- 291 OTH	Club House Ln	0.030				
	S- 294	Marion St	0.050				
	S- 333	Sweetwater Ln	0.110				
	S- 467	Byrd St	0.200				
	S- 492	Buck St	0.180				
	S- 492	Short Ln	0.110				
	S- 656	Ramblewood 1	0.340				
	S- 686 SPR	Winter Ln	0.060				
	S- 760	Fairway Ln	0.280				
	S- 858	C St	0.160				
	S- 859	Pinehurst Dr	0.090				
			6.930		\$0	\$1,726,108	100.00%
	S- 21	Hill St	0.160				
	S- 21	Seven Pines Rd	0.080				
	S- 169	Ashleigh Rd	1.500				
	S- 168	Freedom Rd	2.080				
	S- 69	River Rd	0.010				
	S- 69	Red Oak Rd	1.480				
	S- 61	Legion Rd	0.250				
	S- 185	Thompson St	0.210				
	S- 185	Rosemary Rd	0.610				
	S- 185	Deering Rd	0.550				
			11.160		\$0	\$3,325,549	100.00%
	SC 125	Hwy 125	11.160				
			1.770		\$0	\$1,282,983	0.00%
	US 78	Hwy 78	0.764				
	US 78	Church St	1.006				
			10.650		\$0	\$6,409,157	0.00%
	SC 3	Solomon Blatt Ave	2.000				
	SC 3	Hwy 3	8.650				
			4.600		\$0	\$2,351,571	0.00%
	S- 41	Reynolds Rd	4.600				
			4.320		\$0	\$1,458,073	0.00%
	S- 80	Poplar Rd	4.040				
	S- 698	Cedar Pl	0.110				
	S- 502	Davis St	0.100				
	S- 689 SPR	Meg Ln	0.070				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.740		\$0	\$359,061	100.00%
	S- 108	Main St	0.780		\$0	\$359,061	
	S- 156	Calhoun St	0.120		\$0	\$0	
	S- 341	1St St	0.060		\$0	\$0	
	S- 238	Mallard Dr	0.470		\$0	\$0	
	S- 591	Edward St	0.150		\$0	\$0	
	S- 591	Mims St	0.070		\$0	\$0	
	S- 676	Irving St	0.090		\$0	\$0	
			13.350		\$0	\$5,702,758	0.00%
	SC 37	Hwy 37	3.590				
	SC 300	Hwy 300	9.760				
			3.840		\$0	\$1,267,497	0.00%
	S- 38	Gardenia Rd	1.940				
	S- 85	Old Salem Rd	1.900				
			1.180		\$0	\$501,851	0.00%
	S- 38	Gardenia Rd	0.620				
	S- 724	No Name	0.040				
	S- 719	Goss Ln	0.520				
			7.030		\$0	\$3,221,713	0.00%
	SC 37	Bay St	0.860				
	SC 37	Hwy 37	6.170				
			5.290		\$0	\$2,297,937	0.00%
	S- 20	Patterson Mill Rd	5.290				
			3.230		\$0	\$1,227,457	0.00%
	S- 188	Edisto Church Rd	2.830				
	S- 421	Sherwood Dr	0.340				
	S- 414 CH1	No Name	0.060				
	Rural Road Safety		2.400		\$0	\$2,707,434	100.00%
			2.400		\$0	\$2,707,434	100.00%
	US 278	Hwy 278	2.400				
	Hurricane Helene		0.000		\$0	\$4,520	0.00%
			0.000		\$0	\$4,520	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Beaufort			96.967	2	\$3,240,112	\$58,968,953	66.45%
Pavements			96.917		\$2,816,112	\$58,968,953	66.88%
			2.810		\$0	\$1,337,475	100.00%
	SC 46	May River Rd	2.810		\$0	\$1,337,475	
			1.080		\$0	\$899,653	100.00%
	S- 29	Buck Island Rd	1.080		\$0	\$899,653	
			1.740		\$0	\$617,119	100.00%
	US 278	Fording Island Rd	1.740		\$0	\$617,119	
			1.320		\$0	\$283,875	100.00%
	US 21	Sea Island Pkwy	1.320		\$0	\$283,875	
			2.400		\$0	\$184,281	100.00%
	S- 141	Squire Pope Rd	1.300		\$0	\$184,281	
	S- 482	Gum Tree Rd	1.100		\$0	\$0	
			2.670		\$0	\$246,846	100.00%
	S- 62	Craven St	0.100		\$0	\$0	
	S- 610	Arrow Rd	0.252		\$0	\$0	
	S- 610	Archer Rd	0.158		\$0	\$0	
	S- 107	Pigeon Point Rd	0.410		\$0	\$246,846	
	S- 594	Bay Pines Rd	1.640		\$0	\$0	
	S- 625	Office Way	0.110		\$0	\$0	
			1.210		\$0	\$584,531	100.00%
	S- 71	Clarendon Rd	0.860		\$0	\$0	
	S- 524	Arrow Rd	0.190		\$0	\$584,531	
	S- 524	Target Rd	0.160		\$0	\$0	
			0.940		\$0	\$610,116	100.00%
	US 21	Trask Pkwy	0.940		\$0	\$610,116	
			0.730		\$0	\$218,741	100.00%
	S- 6	Bay St	0.730		\$0	\$218,741	
			4.160		\$0	\$773,670	100.00%
	US 17	Trask Pkwy	4.160		\$0	\$773,670	
			2.920		\$0	\$1,182,549	100.00%
	US 21	Ribaut Rd	1.650		\$0	\$1,182,549	
	US 21 BUS	Carteret St	0.009		\$0	\$0	
	US 21 BUS	Sea Island Pkwy	1.261		\$0	\$0	
			2.080		\$0	\$262,093	100.00%
	S- 50	Pinckney Colony Rd	0.710		\$0	\$0	
	S- 6	Depot Rd	0.400		\$0	\$0	
	S- 107	West St	0.470		\$0	\$262,093	
	S- 234	Neil Rd	0.180		\$0	\$0	
	S- 158	Pinckney Blvd	0.190		\$0	\$0	
	S- 158 CON	Pinckney Blvd	0.050		\$0	\$0	
	S- 451	Stuart Towne Ln	0.080		\$0	\$0	
			2.080		\$0	\$1,167,468	100.00%
	S- 71	Clarendon Rd	1.640		\$0	\$0	
	S- 107	Pigeon Point Rd	0.440		\$0	\$1,167,468	
			1.980		\$0	\$1,329,863	100.00%
	SC 46	Okatie Hwy	1.980		\$0	\$1,329,863	
			0.790		\$0	\$6,940	100.00%
	S- 163	Burnt Church Rd	0.790		\$0	\$6,940	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.470		\$0	\$659,000	100.00%
	US 278	Palmetto Bay Rd	1.350				
	US 278	No Name	0.120				
			0.610		\$0	\$81,675	100.00%
	S- 211	Lafayette St	0.610		\$0	\$81,675	
			4.080		\$0	\$674,156	100.00%
	US 17	Trask Pkwy	1.810				
	SC 170	Okatie Hwy	1.040				
	SC 270	Okatie Hwy	1.230				
			3.857		\$0	\$2,234,954	100.00%
	SC 46	May River Rd	3.699		\$0	\$0	
	SC 46	Okatie Hwy	0.121		\$0	\$0	
	SC 170	Okatie Hwy	0.037		\$0	\$2,234,954	
			2.400		\$0	\$1,182,723	100.00%
	S- 406	Sea Island Pkwy	2.400				
			5.130		\$0	\$3,298,157	100.00%
	US 17 ALT	Castle Hall Rd	1.230				
	US 17 ALT	Frampton Rd	1.320				
	US 21 BUS	Boundary St	0.460				
	SC 116	Laurel Bay Rd	1.730				
	R- 5214		0.170				
	R- 5193		0.220				
			2.370		\$0	\$937,973	100.00%
	S- 54	Duke St	0.110				
	S- 151	Mossy Oaks Rd	0.003				
	S- 151	Johnny Morrall Cir	0.187				
	S- 191	Wilson Dr	0.430				
	S- 350	Drayton Dr	0.370				
	S- 790	Callawassie Dr	1.270				
			0.160		\$0	\$368,727	100.00%
	US 278	No Name	0.050				
	US 278 BUS	No Name	0.110				
			2.330		\$0	\$282,813	100.00%
	S- 70	Stuart Point Rd	1.540				
	S- 163	Burnt Church Rd	0.790				
			2.340		\$0	\$1,484,763	0.00%
	S- 406	Sea Island Pkwy	0.474				
	S- 406	Tarpon Blvd	0.036				
	S- 69	N Hermitage Rd	0.670				
	S- 69	Hermitage Rd	0.410				
	S- 112	Holly Hall Rd	0.750				
			3.100		\$0	\$1,240,298	0.00%
	S- 136	East St	0.360				
	S- 176	Laudonniere St	0.490				
	S- 132	Scott St	0.460				
	S- 101	Church St	0.800				
	S- 98	New St	0.430				
	S- 314	Laudonniere St	0.060				
	S- 255	Palmetto St	0.200				
	S- 255	Darby Dr	0.190				
	S- 561	Spectable St	0.110				
			0.370		\$0	\$478,365	0.00%
	US 21 BUS	Boundary St	0.370				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	US 278 BUS	William Hilton Pkwy	5.340		\$0	\$6,463,301	0.00%
			5.340				
			3.187		\$91,411	\$0	0.00%
	S- 72	Brickyard Point Rd S	2.567				
	S- 162	Lenora Dr	0.350				
	S- 162	Westvine Dr	0.270				
			3.333		\$151,867	\$0	0.00%
	S- 72	Brickyard Point Rd S	0.173				
	S- 470	Ball Park Rd	1.400				
	S- 602	Polowana Rd	1.760				
			4.110		\$0	\$6,371,838	0.00%
	US 278 BUS	William Hilton Pkwy	4.018		\$0	\$6,371,838	
	US 278 BUS	No Name	0.092		\$0	\$0	
			0.540		\$0	\$958,355	0.00%
	US 17	Charleston Hwy	0.540		\$0	\$958,355	
			3.350		\$0	\$2,074,767	0.00%
	S- 45	Lands End Rd	3.350		\$0	\$2,074,767	
			1.950		\$0	\$1,454,256	0.00%
	S- 129	Islands Cswy	1.950		\$0	\$1,454,256	
			5.610		\$0	\$5,878,164	0.00%
	US 17	Charleston Hwy	5.100				
	US 17	Trask Pkwy	0.510				
			1.990		\$0	\$1,571,473	0.00%
	S- 45	Lands End Rd	1.990				
			1.050		\$0	\$1,154,982	0.00%
	S- 129	Islands Cswy	1.050				
			1.760		\$2,572,834	\$0	0.00%
	US 278	Fording Island Rd	0.154				
	US 278	W Fording Island Rd	0.726				
	US 278	Fording Island Rd	0.880				
			3.630		\$0	\$7,169,378	0.00%
	US 278	Fording Island Rd	3.630		\$0	\$7,169,378	0.00%
			2.410		\$0	\$2,077,730	0.00%
	S- 3	Castle Hall Rd	1.400		\$0	\$2,077,730	0.00%
	S- 549	Detour Rd	1.010		\$0	\$0	0.00%
			1.530		\$0	\$1,165,883	0.00%
	S- 324	First Blvd	0.560		\$0	\$1,165,883	0.00%
	S- 324	Spanish Point Dr	0.970		\$0	\$0	0.00%
Bridges			0.050	2	\$424,000	\$0	0.00%
			0.050	2	\$424,000	\$0	0.00%
	US 21 BUS	Carteret St	0.050				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Berkeley			213.510	1	\$18,999,647	\$94,963,526	56.73%
Pavements			163.720		\$177,572	\$94,963,526	66.90%
			6.820		\$0	\$2,824,148	100.00%
	S- 317	Forest Lawn Av	0.070		\$0	\$2,824,148	
	S- 317	Giles Dr	0.566		\$0	\$0	
	S- 317	Matheny Dr	0.474		\$0	\$0	
	S- 317	Price St	0.400		\$0	\$0	
	S- 339	Parish Rd	0.210		\$0	\$0	
	S- 403	Henderson Dr	0.330		\$0	\$0	
	S- 485	Cranford Rd	0.440		\$0	\$0	
	S- 495	Garwood Rd	0.340		\$0	\$0	
	S- 50	Oakley Rd	2.330		\$0	\$0	
	S- 748	Harbour Lake Dr	0.910		\$0	\$0	
	S- 810	Summit Av	0.750		\$0	\$0	
			1.690		\$0	\$1,053,070	100.00%
	S- 59	Poplar Hill Dr	0.660				
	S- 59	No Name	1.030				
			3.180		\$0	\$2,033,947	100.00%
	SC 402	Hwy 402	3.180		\$0	\$2,033,947	
			3.510		\$0	\$918,934	100.00%
	US 52	N Hwy 52	2.100		\$0	\$0	
	US 52	S Goose Creek Blvd	0.791		\$0	\$0	
	US 52	N Goose Creek Blvd	0.591		\$0	\$0	
	US 52	No Name	0.028				
			12.230		\$0	\$914,238	100.00%
	SC 6	Old Highway 6	6.391		\$0	\$914,238	
	SC 6	Ranger Dr	5.100		\$0	\$0	
	SC 6	Trojan Rd	0.079		\$0	\$0	
	SC 6	Hwy 6	0.660		\$0	\$0	
			3.450		\$0	\$284,867	100.00%
	S- 16	Jedburg Rd	3.450		\$0	\$284,867	
			4.460		\$37,859	\$0	0.00%
	US 52	N Hwy 52	4.460		\$37,859	\$0	
			2.640		\$0	\$285,574	100.00%
	S- 1041	Roma Rd	0.060		\$0	\$285,574	
	S- 1098	General Moultrie Dr	0.900		\$0	\$0	
	S- 1098	Canal St	0.290		\$0	\$0	
	S- 291	Longridge Rd	1.200		\$0	\$0	
	S- 648	Otranto Blvd	0.150		\$0	\$0	
	S- 653	Andrea Ct	0.040		\$0	\$0	
			0.600		\$0	\$731,009	100.00%
	S- 1093	Crowfield Blvd	0.600		\$0	\$731,009	
			2.560		\$0	\$1,940,732	100.00%
	US 52	Hwy 52	2.560		\$0	\$1,940,732	
			3.380		\$0	\$154,016	100.00%
	S- 1103	Arabian Dr	0.420		\$0	\$154,016	
	S- 1161	New Hope Dr	0.780		\$0	\$0	
	S- 1162	Hope Ln	0.130		\$0	\$0	
	S- 1165	Carroll Ln	0.120		\$0	\$0	
	S- 1258	Farmington Rd	1.930		\$0	\$0	
			1.140		\$0	\$190,160	100.00%
	S- 16	Jedburg Rd	1.140		\$0	\$190,160	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.580		\$0	\$1,097,417	100.00%
	SC 6	Hwy 6	8.580		\$0	\$1,097,417	
			1.810		\$0	\$596,922	100.00%
	US 17 ALT	S Live Oak Dr	1.810		\$0	\$596,922	
			2.650		\$0	\$1,761,709	100.00%
	US 52	Hwy 52	2.650				
			4.340		\$0	\$452,910	100.00%
	S- 203	Wildgame Rd	2.790		\$0	\$0	
	S- 1078	W Dike Rd	0.214				
	S- 1078	No Name	0.016				
	S- 1121	Summer Ln	0.790				
	S- 277	Pitts St	0.150				
	S- 930	Summer Ln	0.141				
	S- 930	Oak Crest Dr	0.220				
	S- 930	No Name	0.019				
			3.800		\$0	\$1,509,925	100.00%
	S- 59	Poplar Hill Dr	3.800		\$0	\$1,509,925	
			0.970		\$0	\$196,345	100.00%
	S- 1258	Treeland Dr	0.970				
			2.770		\$0	\$428,321	100.00%
	SC 45	Trojan Rd	2.699		\$0	\$428,321	
	SC 45	Hwy 45	0.071		\$0	\$0	
			1.510		\$0	\$1,130,123	100.00%
	US 52	Hwy 52	1.510				
			3.420		\$0	\$1,538,944	100.00%
	S- 88	Murray Dr	0.820				
	S- 46	Old Dairy Rd	2.165				
	S- 46	No Name	0.435				
			0.370		\$0	\$258,006	100.00%
	S- 1072	Main St Ext	0.370				
			6.230		\$0	\$2,222,875	100.00%
	S- 48	Bethera Rd	2.920				
	S- 881	Bristlecone Dr	0.110				
	S- 654	Halfway Creek Rd	2.530				
	S- 880	Ponderosa Dr	0.360				
	S- 882	Torrey Dr	0.080				
	S- 883	Whitebark Dr	0.080				
	S- 884	Lodgepole Rd	0.150				
			3.900		\$0	\$3,223,345	100.00%
	US 52	Hwy 52	3.900				
			0.340		\$0	\$949,528	100.00%
	SC 165	Berlin G Myers Pkwy	0.340				
			1.060		\$0	\$176,644	100.00%
	S- 132	Ranger Dr	1.060				
			1.260		\$0	\$194,926	100.00%
	S- 88	Murray Dr	1.260				
			3.270		\$0	\$415,800	100.00%
	SC 45	Hwy 45	3.270				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	I- 26	Interstate 26	5.100		\$0	\$8,910,000	100.00%
			5.100				
			6.680		\$0	\$6,790,106	100.00%
	US 52	Hwy 52	6.680				
			5.180		\$0	\$2,589,932	100.00%
	S- 41	Forty-One Rd	1.460				
	S- 667	Medway Rd	0.340				
	S- 767	Craven Rd	0.260				
	S- 964	Universal Cir	2.000				
	S- 971	Longpoint Rd	1.120				
			5.290		\$0	\$4,753,205	100.00%
	S- 98	Cainhoy Rd	5.290				
			1.790		\$0	\$841,180	100.00%
	US 17 ALT	N Main St	0.214				
	US 17 ALT	S Live Oak Dr	1.576				
			5.660		\$139,712	\$0	0.00%
	S- 29	Red Bank Rd	3.520				
	S- 529	Liberty Hall Rd	2.140				
			1.650		\$0	\$1,820,246	0.00%
	US 52	Hwy 52	1.650				
			2.630		\$0	\$5,970,504	0.00%
	US 176	St James Av	2.630				
			8.210		\$0	\$2,574,327	0.00%
	S- 98	Cainhoy Rd	8.210				
			4.640		\$0	\$2,386,493	0.00%
	S- 31	Wilson Landing Rd	0.008				
	S- 31	Edgewater Rd	1.842				
	S- 97	Cane Gully Rd	2.110				
	S- 770	Baldwin Corner Rd	0.680				
			0.550		\$0	\$3,804,992	0.00%
	I- 26	Interstate 26	0.550				
			2.900		\$0	\$3,931,320	0.00%
	US 52	N Hwy 52	2.900				
			1.810		\$0	\$3,883,507	0.00%
	US 176	St James Av	1.810				
			2.270		\$0	\$2,345,344	0.00%
	S- 34	Old Whitesville Rd	1.846				
	S- 34	Whitesville Rd	0.424				
			2.410		\$0	\$1,767,894	0.00%
	S- 63	Schurlknight Rd	1.940				
	S- 546	Amy Dr	0.470				
			2.120		\$0	\$2,286,324	0.00%
	SC 6	W Main St	0.130				
	SC 6	Hwy 6	0.330				
	US 17 ALT	Hwy 41	1.660				
			4.780		\$0	\$7,183,330	0.00%
	US 52	N Hwy 52	2.940				
	US 52	Hwy 52	1.834				
	US 52	S Hwy 52	0.006				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.370		\$0	\$3,203,150	0.00%
	S- 34	Whitesville Rd	1.426				
	S- 34	Bonnoitt St	0.004				
	S- 1258	Treeland Dr	0.550				
	S- 315	Old Whitesville Rd	1.440				
	S- 315	Sugar Hill Dr	0.650				
	S- 535	Royle Rd	0.300				
			3.740		\$0	\$2,437,233	0.00%
	S- 449	Alexander Cir	1.510				
	S- 400	Stephanie Dr	0.390				
	S- 305	No Name	1.232				
	S- 305	Sabb Dr	0.108				
	S- 231	No Name	0.120				
	S- 1259	Holiday Dr	0.380				
Rural Road Safety			49.690		\$17,172,076	\$0	0.00%
			10.000		\$14,728,614	\$0	0.00%
	US 17 ALT	N Hwy 17A	9.445		\$0	\$0	
	US 17 ALT	N Hwy 52	0.555		\$14,728,614	\$0	
			10.000		\$1,730,828	\$0	0.00%
	SC 6	Old Highway 6	6.391		\$1,730,828	\$0	
	SC 6	Ranger Dr	3.530		\$0	\$0	
	SC 6	Trojan Rd	0.079		\$0	\$0	
			10.130		\$75,000	\$0	0.00%
	US 17 ALT	N Hwy 17A	8.470		\$75,000	\$0	
	US 17 ALT	Hwy 41	1.660		\$0	\$0	
			12.560		\$283,333	\$0	0.00%
	SC 6	Old Highway 6	4.041		\$283,333	\$0	
	SC 6	Ranger Dr	3.290		\$0	\$0	
	SC 6	Trojan Rd	0.079		\$0	\$0	
	SC 6	W Main St	0.740		\$0	\$0	
	SC 6	Hwy 6	4.410		\$0	\$0	
			7.000		\$354,301	\$0	0.00%
	SC 6	Ranger Dr	1.570				
	SC 6	Hwy 6	5.430				
Bridges			0.100	1	\$1,650,000	\$0	0.00%
			0.100	1	\$1,650,000	\$0	0.00%
	S- 62	College Park Rd	0.100				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Calhoun			191.330		\$872,335	\$33,412,493	44.28%
Pavements			174.680		\$0	\$33,371,322	45.60%
			5.450		\$0	\$1,136,006	100.00%
	SC 267	Mccords Ferry Rd	5.450		\$0	\$1,136,006	
			1.780		\$0	\$605,914	100.00%
	S- 31	Old Sandy Run Rd	1.780		\$0	\$605,914	
			1.970		\$0	\$468,565	100.00%
	US 601	Colonel Thomson Hwy	1.970		\$0	\$468,565	
			1.300		\$0	\$120,683	100.00%
	US 601	Colonel Thomson Hwy	0.384		\$0	\$0	
	US 601	Saint Matthews Rd	0.280		\$0	\$120,683	
	US 601	Harry C Raysor Dr	0.636		\$0	\$0	
			4.200		\$0	\$254,318	100.00%
	US 176	Old State Rd	3.120		\$0	\$0	
	SC 419	Fort Motte Rd	1.080		\$0	\$254,318	
			1.440		\$0	\$89,486	100.00%
	S- 122	Riley Rd	1.440		\$0	\$89,486	
			1.000		\$0	\$85,986	100.00%
	S- 31	Old Sandy Run Rd	1.000		\$0	\$85,986	
			2.120		\$0	\$177,658	100.00%
	US 601	Colonel Thomson Hwy	2.120		\$0	\$177,658	
			1.380		\$0	\$541,128	100.00%
	S- 203	Old River Rd	1.380		\$0	\$541,128	
			3.260		\$0	\$208,257	100.00%
	S- 47	Dantzler St	0.750		\$0	\$208,257	
	S- 94	Cemetery Rd	0.700		\$0	\$0	
	S- 57	Richland Ave	0.490		\$0	\$0	
	S- 58	Butler St	0.920		\$0	\$0	
	S- 93	First St	0.400		\$0	\$0	
			3.130		\$0	\$900,074	100.00%
	US 176	Old State Rd	0.830		\$0	\$900,074	
	US 21	Columbia Rd	2.300		\$0	\$0	
			4.740		\$0	\$14,618	100.00%
	S- 102	New Bethany Rd	2.900		\$0	\$14,618	
	S- 19	Four Holes Rd	1.380		\$0	\$0	
	S- 45	Belleville Rd	0.460		\$0	\$0	
			19.020		\$0	\$47,637	100.00%
	US 176	Old State Rd	7.590		\$0	\$0	
	US 21	Old State Rd	6.180		\$0	\$0	
	SC 33	Cameron Rd	5.250		\$0	\$47,637	
			0.370		\$0	\$5,685	100.00%
	US 601	Colonel Thomson Hwy	0.370		\$0	\$5,685	
			2.650		\$0	\$143,107	100.00%
	S- 108	S Boyce Lawton Dr	0.412		\$0	\$143,107	
	S- 108	Boyce Lawton Dr	0.068		\$0	\$0	
	S- 271	Keitt St	0.090		\$0	\$0	
	S- 64	Second St	0.140		\$0	\$0	
	S- 77	Schoolhouse Rd	0.140		\$0	\$0	
	S- 51	Second St	0.140		\$0	\$0	
	S- 321	Third St	0.070		\$0	\$0	
	S- 148	Hall St	0.110		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 237	Fifth St	0.090		\$0	\$0	
	S- 185	Ott Sisters Rd	1.100		\$0	\$0	
	S- 251	Summers Alley	0.140		\$0	\$0	
	S- 295	Ashby St	0.150		\$0	\$0	
			2.250		\$0	\$574,310	100.00%
	S- 24	Old Belleville Rd	2.250		\$0	\$574,310	
			3.450		\$0	\$968,927	100.00%
	SC 267	Mccords Ferry Rd	3.450		\$0	\$968,927	
			2.210		\$0	\$565,932	100.00%
	US 601	Colonel Thomson Hwy	1.350		\$0	\$0	
	US 601	Harry C Raysor Dr	0.860		\$0	\$565,932	
			1.580		\$0	\$714,385	100.00%
	S- 22	Chestnut St	1.580				
			3.910		\$0	\$769,451	100.00%
	S- 48	Dudley St	0.090				
	S- 62	Preston St	0.070				
	S- 203	Old River Rd	3.080				
	S- 227	Rucker Dr	0.480				
	S- 219	Pine Hill Rd	0.190				
			4.230		\$0	\$1,721,741	100.00%
	SC 6	Old Number Six Hwy	4.230				
			0.500		\$0	\$107,060	100.00%
	S- 35	Big Beaver Creek Rd	0.500				
			1.140		\$0	\$124,097	100.00%
	S- 41	Valley Ridge Rd	0.250				
	S- 460	Sonntag Dr	0.890				
			2.640		\$0	\$248,319	100.00%
	US 176	Old State Rd	2.640				
			5.640		\$0	\$1,229,618	100.00%
	S- 176	Harvest Dr	1.560				
	S- 52	Dogwood St	0.250				
	S- 190	Jessamine Rd	0.310				
	S- 449	Red Bud Ln	0.600				
	S- 67	Catawba St	0.130				
	S- 451	Hoffman Ct	0.300				
	S- 326	Blind Pond Rd	0.550				
	S- 191	Jessamine Rd	0.810				
	S- 191	Cadbury Ln	0.450				
	S- 229	Azalea Dr	0.170				
	S- 280	Bonfire Dr	0.080				
	S- 402	Blind Pond Rd	0.430				
			4.920		\$0	\$902,261	100.00%
	S- 29	Kennerly Rd	4.920				
			5.060		\$0	\$1,342,276	100.00%
	SC 267	Mccords Ferry Rd	4.290				
	SC 172	Bull Swamp Rd	0.770				
			5.140		\$0	\$24,292	100.00%
	S- 21	Calhoun Rd	5.140				
			4.770		\$0	\$24,134	100.00%
	US 176	Old State Rd	4.770				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.800		\$0	\$187,678	100.00%
	S- 408	Saints Ave	0.400				
	S- 407	No Name	0.050				
	S- 407	Saints Ave	0.350				
			7.790		\$0	\$4,006,551	0.00%
	SC 6	Caw Caw Hwy	4.600				
	US 176	Old State Rd	1.500				
	RS 7813		0.060				
	RS 7812		0.070				
	R- 7815		0.340				
	R- 7813		0.350				
	R- 7814		0.430				
	R- 7812		0.440				
			2.320		\$0	\$1,279,612	0.00%
	S- 15	Midway Rd	2.320		\$0	\$1,279,612	
			6.350		\$0	\$2,053,757	0.00%
	S- 129	No Name	0.097		\$0	\$0	
	S- 129	Weeks Landing Rd	1.663		\$0	\$0	
	S- 66	Oak St	0.210		\$0	\$0	
	S- 126	Sleepy Hollow Rd	0.520		\$0	\$0	
	S- 101	Mourning Dove Rd	1.570		\$0	\$2,053,757	
	S- 165	Reid St	0.120		\$0	\$0	
	S- 233	Camp Daniels Rd	0.580		\$0	\$0	
	S- 90	Mount Lebanon Rd	0.850		\$0	\$0	
	S- 90	Sleepy Hollow Rd	0.190		\$0	\$0	
	S- 245	Pine St	0.210		\$0	\$0	
	S- 210	Beech Tree Ct	0.100		\$0	\$0	
	S- 206	Hemlock Rd	0.240		\$0	\$0	
			3.020		\$0	\$1,688,127	0.00%
	S- 15	Midway Rd	1.800				
	S- 215	Tee Vee Rd	1.220				
			1.710		\$0	\$886,399	0.00%
	S- 115	Orange St	0.200				
	S- 8	N Boyce Lawton Dr	0.520				
	S- 175	Elbow Bend Rd	0.990				
			9.470		\$0	\$3,506,481	0.00%
	SC 6	Old Number Six Hwy	7.938				
	SC 6	Bridge St	1.532				
			2.080		\$0	\$14,909	0.00%
	US 176	Old State Rd	1.000		\$0	\$0	0.00%
	SC 419	Fort Motte Rd	1.080		\$0	\$14,909	0.00%
			10.960		\$0	\$75,127	0.00%
	S- 29	Kennerly Rd	0.290		\$0	\$0	0.00%
	S- 31	Old Sandy Run Rd	4.280		\$0	\$0	0.00%
	S- 122	Riley Rd	3.470		\$0	\$75,127	0.00%
	S- 21	Calhoun Rd	0.410		\$0	\$0	0.00%
	S- 24	Old Belleville Rd	2.510		\$0	\$0	0.00%
			20.420		\$0	\$129,936	0.00%
	S- 59	Old Calhoun Ave	0.190		\$0	\$0	0.00%
	S- 600	Mountain Laurel Ln	0.070		\$0	\$0	0.00%
	S- 21	Calhoun Rd	0.450		\$0	\$0	0.00%
	S- 104	Milligan Cir	0.890		\$0	\$129,936	0.00%
	S- 218	Lexington Ave	0.150		\$0	\$0	0.00%
	S- 41	Valley Ridge Rd	1.570		\$0	\$0	0.00%
	S- 63	Amaker St	0.190		\$0	\$0	0.00%
	S- 63	Bynum St	0.465		\$0	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 63	Mack Hill St	0.305		\$0	\$0	0.00%
	S- 81		1.290		\$0	\$0	0.00%
	S- 94	Cemetery Rd	0.700		\$0	\$0	0.00%
	S- 137	Sentoowan Rd	0.470		\$0	\$0	0.00%
	S- 272	Taylor St	0.210		\$0	\$0	0.00%
	S- 418	Access Rd	1.660		\$0	\$0	0.00%
	S- 58	Butler St	1.240		\$0	\$0	0.00%
	S- 58	Academy Rd	0.310		\$0	\$0	0.00%
	S- 204	Stumphole Rd	1.650		\$0	\$0	0.00%
	S- 56	Church St	0.490		\$0	\$0	0.00%
	S- 56	Smith Ln	0.070		\$0	\$0	0.00%
	S- 261	Lakewood Rd	0.360		\$0	\$0	0.00%
	S- 139	Park St	0.260		\$0	\$0	0.00%
	S- 93	First St	0.400		\$0	\$0	0.00%
	S- 124	Home Farm Rd	1.150		\$0	\$0	0.00%
	S- 227	Academy Rd	0.830		\$0	\$0	0.00%
	S- 237	Fifth St	0.090		\$0	\$0	0.00%
	S- 448	Tecklenburg Ln	0.500		\$0	\$0	0.00%
	S- 210	Ellis Ave	0.383		\$0	\$0	0.00%
	S- 210	No Name	0.017		\$0	\$0	0.00%
	S- 444	Basswood Ln	0.070		\$0	\$0	0.00%
	S- 162	Pou St	0.200		\$0	\$0	0.00%
	S- 162	Clarendon Ave	0.110		\$0	\$0	0.00%
	S- 461	Zeus Ln	0.430		\$0	\$0	0.00%
	S- 471	Lands End Ln	0.180		\$0	\$0	0.00%
	S- 230	Mack St	0.210		\$0	\$0	0.00%
	S- 294	Elizabeth St	0.150		\$0	\$0	0.00%
	S- 301	Cherry St	0.110		\$0	\$0	0.00%
	S- 301	Flower St	0.150		\$0	\$0	0.00%
	S- 446	Cherry Laurel Ln	0.680		\$0	\$0	0.00%
	S- 310	Pintail Ln	0.430		\$0	\$0	0.00%
	S- 369	No Name	0.022		\$0	\$0	0.00%
	S- 369	Silverberry Ln	0.708		\$0	\$0	0.00%
	S- 421	Boone Ln	0.610		\$0	\$0	0.00%
			2.210		\$0	\$2,702,242	0.00%
	US 601	Saint Matthews Rd	2.210				
			0.360		\$0	\$619,027	0.00%
	US 176	Old State Rd	0.360				
			2.340		\$0	\$1,204,520	0.00%
	S- 24	Old Belleville Rd	2.340				
			3.600		\$0	\$901,032	0.00%
	S- 371	Phillips Ct	0.140				
	S- 383	Hill St	0.180				
	S- 76	Church Camp Rd	2.900				
	S- 213	Lamplighter Dr	0.380				
	Rural Road Safety		16.650		\$872,335	\$41,172	12.50%
			1.000		\$136,965	\$0	
	I- 26	Interstate 26	1.000		\$136,965	\$0	
			2.590		\$98,411	\$0	0.00%
	I- 26	Interstate 26	2.590				
			4.230		\$0	\$41,172	100.00%
	SC 6	Old Number Six Hwy	4.230				
			2.590		\$124,887	\$0	0.00%
	I- 26	Interstate 26	2.590				
			2.010		\$320,287	\$0	0.00%
	US 601	Colonel Thomson Hwy	2.010				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number		Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.230		\$191,785	\$0	0.00%
SC 6		Old Number Six Hwy	4.230		\$191,785	\$0	0.00%

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Charleston			306.702	1	\$10,158,157	\$151,211,645	61.74%
Pavements			257.896		\$877,396	\$136,342,734	61.37%
			9.984		\$0	\$3,077,857	100.00%
	S- 1187	Midland Park Rd	0.090				
	S- 1485	Waites Dr	0.130				
	S- 1518	Kinglet Dr	0.320				
	S- 1682	Saul White Blvd	0.150				
	S- 1687	Minnie St	0.190				
	S- 176	Chesterfield Rd	0.280				
	S- 1882	Langston St	0.240				
	S- 1949	Paulette Dr	0.150				
	S- 1972	Scott Hill Rd	0.446				
	S- 216	Moultrie St	0.120				
	S- 216	Fairmont Ave	0.480				
	S- 2268	Nassau St	0.293				
	S- 244	W Hudson Av	0.150				
	S- 244	E Hudson Ave	0.790				
	S- 281	Dobson St	0.250				
	S- 282	Sumner Av	1.120				
	S- 306	Briarcliff Dr	0.230				
	S- 311	Pearlott St	0.470				
	S- 312	Pinckney Park Dr	0.530				
	S- 604	Kruger Ave	0.229				
	S- 62	W Montague Ave	0.830				
	S- 662	Charlotte St	0.150				
	S- 664		0.100				
	S- 696	Stafford Rd	0.295				
	S- 696	No Name	0.075				
	S- 733	Evergreen St	0.150				
	S- 798	Shelton St	0.130				
	S- 877	Limehouse St	0.100				
	S- 888	Peachtree St	0.136				
	S- 936	Burlington Ave	0.127				
	S- 936	No Name	0.013				
	S- 940	Hillsboro Dr	0.130				
	S- 947	William Kennerty Dr	0.510				
	S- 948	Bur Clare Dr	0.390				
	L- 51	Reynolds Av	0.190				
			10.840		\$0	\$3,241,224	100.00%
	US 17	N Highway 17	10.840		\$0	\$3,241,224	
			1.790		\$0	\$1,018,365	100.00%
	S- 13	Remount Rd	1.790		\$0	\$1,018,365	
			14.670		\$0	\$1,132,568	100.00%
	SC 61	Ashley River Rd	0.810		\$0	\$1,132,568	
	SC 700	Maybank Hwy	13.600		\$0	\$0	
	SC 700	Folly Road Blvd	0.260		\$0	\$0	
			3.830		\$0	\$592,484	100.00%
	SC 61	Ashley River Rd	1.570		\$0	\$0	
	SC 61	Paul Cantrell Blvd	0.090		\$0	\$592,484	
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	
			3.830		\$23,855	\$0	0.00%
	SC 61	Ashley River Rd	1.570		\$0	\$0	
	SC 61	Paul Cantrell Blvd	0.090		\$23,855	\$0	
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	
			5.730		\$0	\$495,643	100.00%
	S- 72	Whipple Rd	1.200		\$0	\$0	
	S- 1032	Steed Creek Rd	4.530		\$0	\$495,643	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			20.920		\$0	\$531,051	100.00%
	US 17	N Highway 17	20.920		\$0	\$531,051	
			0.870		\$500,000	\$0	0.00%
	SC 703	Coleman Blvd	0.870		\$500,000	\$0	
			1.776		\$0	\$539,165	100.00%
	S- 104	King St	0.846		\$0	\$539,165	
	S- 107	Meeting St	0.930		\$0	\$0	
			3.700		\$0	\$417,423	100.00%
	S- 636	Storage Rd	1.410		\$0	\$0	
	S- 636	Parishville Rd	1.340		\$0	\$0	
	S- 1159	Quigley Rd	0.950		\$0	\$417,423	
			3.160		\$0	\$1,290,545	100.00%
	SC 165	Highway 165	3.160		\$0	\$1,290,545	
			1.730		\$0	\$810,409	100.00%
	US 17	Savannah Hwy	1.730		\$0	\$810,409	
			1.855		\$0	\$593,349	100.00%
	US 17	N Highway 17	1.465				
	S- 1022	Washington St	0.290				
	S- 2387	Washington St	0.100				
			2.965		\$0	\$151,082	100.00%
	S-114		0.100				
	S- 99	Huger St	0.455				
	S- 1022	Washington St	0.130				
	S- 2000	Cain Dr	0.550				
	S- 2127	Woolfe St	0.180				
	S- 2127	Amherst St	0.240				
	S- 2130	Society St	0.320				
	S- 219	Conroy St	0.220				
	S- 240	Isabella St	0.190				
	S- 240	Indian St	0.080				
	S- 46	Heriot St	0.200				
	S- 46	Rutledge Av	0.070				
	S- 871	Smith St	0.230				
			1.330		\$0	\$439,361	100.00%
	S- 475	Leeds Av	1.330		\$0	\$439,361	
			3.130		\$0	\$999,636	100.00%
	SC 7	Sam Rittenberg Blvd	1.250		\$0	\$0	
	SC 526 SPR	Chuck Dawley Blvd	1.110		\$0	\$999,636	
	SC 526 SPR	Mark Clark Expwy	0.770		\$0	\$0	
			2.900		\$0	\$932,801	100.00%
	SC 61	Ashley River Rd	2.900				
			4.720		\$0	\$51,843	100.00%
	SC 171	Folly Rd	4.720		\$0	\$51,843	
			2.280		\$0	\$26,008	100.00%
	SC 171	Folly Road Blvd	0.970		\$0	\$0	
	SC 171	Folly Rd	1.050		\$0	\$26,008	
	SC 171	Wesley Dr	0.260		\$0	\$0	
			3.730		\$0	\$323,938	100.00%
	S- 282	Sumner Av	0.300				
	S- 52	E Ashley Ave	1.530				
	S- 128	Ethel Post Office Rd	1.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 2473	Fain St	0.520				
	S- 114		0.380				
			3.965		\$0	\$1,729,342	100.00%
	S- 1113	Ward Av	1.070		\$0	\$1,729,342	
	S- 1156	Plow Ground Rd	2.895		\$0	\$0	
			4.230		\$0	\$1,776,837	100.00%
	SC 162	Highway 162	4.230		\$0	\$1,776,837	
			2.950		\$0	\$2,758,813	100.00%
	US 17	Savannah Hwy	2.110		\$0	\$2,758,813	
	US 52	Rivers Av	0.840		\$0	\$0	
			2.450		\$0	\$1,065,637	100.00%
	US 78	Highway 78	2.450		\$0	\$1,065,637	
			7.327		\$0	\$801,260	100.00%
	US 17	N Highway 17	7.327				
			4.520		\$0	\$2,077,510	100.00%
	S- 85	North Murray Av	0.090				
	S- 1632	Old Pond Rd	2.500				
	S- 894	Azalea Dr	1.930				
			3.000		\$0	\$2,669,194	0.00%
	S- 98	Halfway Creek Rd	3.000				
			4.430		\$0	\$573,995	100.00%
	US 17	N Highway 17	2.370				
	US 17	N Highway 17	1.020				
	US 17	N Highway 17	1.040				
			2.186		\$0	\$232,757	100.00%
	S- 197	Station 19Th St	0.310				
	S- 992	Pennsylvania Dr	0.200				
	S- 285	Aster Dr	0.140				
	S- 285	Polar Dr	0.060				
	S- 923	Jervey Ave	0.250				
	S- 461	Garrett Av	0.250				
	S- 260	22Nd Ave	0.330				
	S- 385	Woodward Rd	0.376				
	S- 606	Woodward Rd	0.090				
	S- 795	April Ave	0.100				
	S- 795	Flora Dr	0.080				
			0.090		\$0	\$49,165	100.00%
	S- 668	Halsey St	0.090				
			4.850		\$0	\$1,769,454	100.00%
	S- 94	Grimball Rd	1.280				
	S- 128	Ethel Post Office Rd	2.830				
	S- 771	Paramount Dr	0.740				
			10.420		\$0	\$5,567,492	100.00%
	SC 165	Highway 165	0.920				
	SC 162	Highway 162	7.000				
	SC 164	Highway 164	2.320				
	SC 164	Willtown Rd	0.180				
			1.120		\$0	\$1,097,193	100.00%
	SC 703	Coleman Blvd	0.180				
	SC 703	W Coleman Blvd	0.780				
	SC 703	Ben Sawyer Blvd	0.160				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	I- 26	Interstate 26	5.840		\$0	\$8,910,000	100.00%
			5.840				
			7.960		\$0	\$11,692,534	0.00%
	I- 526	Interstate 526	7.960				
			7.440		\$0	\$11,490,943	0.00%
	US 17	Savannah Hwy	7.440				
			4.270		\$0	\$1,079,837	100.00%
	US 17	N Highway 17	4.270				
			5.816		\$0	\$2,560,937	0.00%
	S- 717	Keats Rd	0.150				
	S- 210	W Arctic Ave	0.290				
	S- 443	Ramsay St	0.060				
	S- 443	Golfview Dr	0.320				
	S- 1132	Tripe St	0.190				
	S- 434	Oak Forest Dr	0.460				
	S- 508	Camellia Dr	0.340				
	S- 446	W 3Rd St	0.080				
	S- 1115	Hayne St	0.290				
	S- 1215	Woodland Rd	0.480				
	S- 1335	Old Georgetown Rd	0.926				
	S- 388	Grimball Rd Ext	0.460				
	S- 388	S Grimball Rd	0.570				
	S- 900	Armsway St	0.130				
	S- 1213	Main St	0.500				
	S- 1371	Diana St	0.300				
	S- 715	Coosaw Dr	0.270				
			6.545		\$0	\$3,098,892	0.00%
	S- 53	Riverland Dr	3.580				
	S- 894	Azalea Dr	0.980				
	S-405	Hanahan Rd	0.233				
	S-405	Highland Park Ave	0.152				
	S- 887	Columbus St	0.380				
	S- 1335	Tibwin Rd	1.220				
			2.060		\$131,971	\$0	0.00%
	S- 54	Chisolm Rd	2.060		\$131,971	\$0	
			8.070		\$221,570	\$0	0.00%
	S- 54	Chisolm Rd	8.070		\$221,570	\$0	
			1.640		\$0	\$1,530,500	0.00%
	SC 171	Saint Andrews Blvd	0.100		\$0	\$1,530,500	
	SC 171	Old Towne Rd	1.540		\$0	\$0	
			1.490		\$0	\$1,983,262	0.00%
	S- 62	W Montague Ave	1.490		\$0	\$1,983,262	
			1.017		\$0	\$420,201	0.00%
	S- 2248	Cherry Hill Rd	0.807		\$0	\$420,201	
	S- 2249	Cherry Hill Rd	0.210		\$0	\$0	
			3.510		\$0	\$2,424,379	0.00%
	S- 390	Toogoodoo Rd	3.510		\$0	\$2,424,379	
			1.890		\$0	\$1,079,699	0.00%
	S- 387	Secessionville Rd	1.890		\$0	\$1,079,699	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.140		\$0	\$3,144,260	0.00%
	S- 103	Ashley Blvd	0.100				
	S- 103	Ashley Ave	1.400				
	S- 20	Main Rd	1.640				
			2.810		\$0	\$1,770,050	0.00%
	S- 564	Morris St	0.270				
	S- 134	Kingsworth Av	0.100				
	S- 765	Boy Scout Rd	1.420				
	S- 864	Race St	0.420				
	S- 1395	Chatham Ave	0.100				
	S- 2094	Fellowship Rd	0.360				
	S- 2481	Allison Av	0.050				
	S- 865	Maranda Homles St	0.090				
			7.200		\$0	\$10,690,983	0.00%
	SC 61	Saint Andrews Blvd	0.050				
	SC 61	Highway 61 Con	0.780				
	US 17	Savannah Hwy	5.350				
	US 17	Cannon St	0.150				
	US 17	Septima P Clark Pkwy	0.340				
	US 17	Us 17	0.530				
			7.970		\$0	\$12,239,777	0.00%
	US 17	Savannah Hwy	7.970				
			3.140		\$0	\$4,424,829	0.00%
	US 52	Meeting St	2.410				
	US 52	Carner Av	0.730				
			3.450		\$0	\$6,387,385	0.00%
	US 17	Savannah Hwy	2.150				
	SC 30	James Island Expwy	1.300				
			8.560		\$0	\$6,275,277	0.00%
	SC 165	Highway 165	8.560				
			2.170		\$0	\$3,369,794	0.00%
	S- 32	Spruill Av	2.170				
			4.630		\$0	\$2,935,793	0.00%
	S- 89	White Point Rd	3.030				
	S- 516	Mill St	0.060				
	S- 726	Orange Grove Rd	0.630				
	S- 1146	Bradford Av	0.865				
	S- 1146	Chandler St	0.045				
	Rural Road Safety		48.790		\$9,280,761	\$13,992,291	66.67%
			10.840		\$0	\$633,404	100.00%
	US 17	N Highway 17	10.840		\$0	\$633,404	
			20.920		\$0	\$12,141,087	100.00%
	US 17	N Highway 17	20.920		\$0	\$12,141,087	
			2.900		\$0	\$1,217,800	100.00%
	SC 61	Ashley River Rd	2.900				
			5.390		\$354,301	\$0	0.00%
	SC 165	Highway 165	5.390				
			8.740		\$8,926,460	\$0	0.00%
	US 17	N Highway 17	8.740				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

				% of			
Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	Construction Complete
Bridges			0.016	1	\$0	\$876,620	100.00%
			0.016	1	\$0	\$876,620	100.00%
	SC 165	Highway 165	0.016	1	\$0	\$876,620	

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Cherokee			128.918	1	\$919,621	\$193,027,383	57.05%
Pavements			100.272		\$0	\$63,560,059	57.41%
			1.050		\$0	\$313,790	100.00%
	S- 39	S Green River Rd	1.050		\$0	\$313,790	
			5.700		\$0	\$565,776	100.00%
	SC 198	N Mountain St	2.660		\$0	\$565,776	
	US 221 ALT	Cliffside Hwy	3.040		\$0	\$0	
			1.610		\$0	\$198,726	100.00%
	S- 83	Blacksburg Hwy	1.169		\$0	\$198,726	
	S- 83	W Carolina St	0.441		\$0	\$0	
			1.940		\$0	\$491,180	100.00%
	US 29	E Cherokee St	1.940		\$0	\$491,180	
			2.620		\$0	\$840,402	100.00%
	US 29	E Cherokee St	2.620		\$0	\$840,402	
			2.450		\$0	\$1,041,540	100.00%
	S- 223	Possum Trot Rd	2.450		\$0	\$1,041,540	
			1.430		\$0	\$616,612	100.00%
	SC 150	Holland St	0.170		\$0	\$616,612	
	SC 150	Providence Rd	1.260		\$0	\$0	
			3.290		\$0	\$433,239	100.00%
	S- 133	Twin Lake Rd	1.960		\$0	\$433,239	
	S- 238	Edgewater Dr	1.330		\$0	\$0	
			2.770		\$0	\$1,237,614	100.00%
	S- 223	Possum Trot Rd	1.310		\$0	\$1,237,614	
	S- 57	Piedmont Rd	1.460		\$0	\$0	
			1.780		\$0	\$217,163	100.00%
	S- 83	Blacksburg Hwy	1.780		\$0	\$217,163	
			3.170		\$0	\$1,221,018	100.00%
	SC 5	York Rd	3.170		\$0	\$1,221,018	
			0.730		\$0	\$1,544,760	100.00%
	SC 18 CON	S Logan St	0.310		\$0	\$1,544,760	
	SC 18 CON	N Logan St	0.420		\$0	\$0	
			0.500		\$0	\$85,987	100.00%
	S- 41	Draytonville Rd	0.500				
			0.590		\$0	\$169,184	100.00%
	US 221	Rutherfordton Hwy	0.180		\$0	\$0	
	SC 11	Chesnee Hwy	0.410		\$0	\$169,184	
			2.470		\$0	\$1,677,750	100.00%
	S- 99	Ed'S Rd	0.790		\$0	\$0	
	S- 144	Dillon St	1.680		\$0	\$1,677,750	
			2.562		\$0	\$370,073	100.00%
	S- 282	Mill St	0.226		\$0	\$0	
	S- 190	S Rutherford St	0.430		\$0	\$370,073	
	S- 190	N Rutherford St	0.140		\$0	\$0	
	S- 251	W Fairview Ave	0.086		\$0	\$0	
	S- 198	Colony Rd	0.720		\$0	\$0	
	S- 472	Hampton Ave	0.320		\$0	\$0	
	S- 794	W Church St	0.300		\$0	\$0	
	S- 794	E Church St	0.340		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.850		\$0	\$2,518,014	100.00%
	US 221 ALT	Highway 11 East	1.600				
	SC 18 CON	N Logan St	1.200				
	SC 18 CON	No Name	0.050				
			1.740		\$0	\$906,402	100.00%
	US 29	W Cherokee St	1.740				
			2.540		\$0	\$1,115,989	100.00%
	S- 65	Holly Ridge Rd	1.900				
	S- 81		0.640				
			3.150		\$0	\$1,121,970	100.00%
	S- 65	Holly Ridge Rd	1.130				
	S- 227	Mulberry Rd	1.030				
	S- 319	Craton Rd	0.820				
	S- 796	Hardin St	0.170				
			2.700		\$0	\$1,976,612	100.00%
	SC 105	Wilkinsville Hwy	2.700				
			0.710		\$0	\$95,014	100.00%
	S- 178	W Montgomery St	0.710				
			0.760		\$0	\$75,515	100.00%
	S- 41	Draytonville Rd	0.760				
			3.970		\$0	\$116,756	100.00%
	SC 5	York Rd	2.220				
	SC 5	Kings Creek Dr	1.750				
			0.170		\$0	\$77,382	100.00%
	S- 81		0.170				
			2.560		\$0	\$1,856,970	0.00%
	S- 31	Overbrook Dr	2.560				
			4.660		\$0	\$2,054,346	0.00%
	S- 72	Goucher School Rd	0.390				
	S- 72	Burnt Gin Rd	4.270				
			4.350		\$0	\$3,624,468	0.00%
	US 221	Hampton St	0.430				
	US 221	Rutherfordton Hwy	2.080				
	SC 105	Wilkinsville Hwy	1.580				
	SC 105	Mckown'S Mountain Rd	0.260				
			0.650		\$0	\$415,672	0.00%
	S- 276		0.360				
	S- 293	Silica Springs Rd	0.290				
			6.080		\$0	\$6,893,158	0.00%
	SC 18	N Limestone St	0.490		\$0	\$6,893,158	
	SC 18	Shelby Hwy	5.590		\$0	\$0	
			2.890		\$0	\$2,819,580	0.00%
	S- 42	Love Springs Rd	2.890				
			3.620		\$0	\$2,837,427	0.00%
	S- 111	E Jr High Rd	1.470		\$0	\$2,837,427	
	S- 111	E O'Neal St	0.330		\$0	\$0	
	S- 203	Colonial Ave	0.380		\$0	\$0	
	S- 90	Colonial Ave	0.400		\$0	\$0	
	S- 90	Madison Ave	0.230		\$0	\$0	
	S- 90	6Th St	0.810		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.070		\$0	\$11,428,077	0.00%
	SC 150	Pacolet Hwy	7.070				
			2.240		\$0	\$2,052,423	0.00%
	S- 42	Love Springs Rd	2.240				
			2.840		\$0	\$2,127,959	0.00%
	S- 44	Mcgill Hwy	2.160				
	S- 44	Canaan Church Rd	0.680				
			3.290		\$0	\$4,043,757	0.00%
	SC 150	Pacolet Hwy	3.290		\$0	\$4,043,757	0.00%
			3.820		\$0	\$2,258,343	0.00%
	S- 42	Love Springs Rd	1.670		\$0	\$0	0.00%
	S- 138	Goucher School Rd	2.150		\$0	\$2,258,343	0.00%
			2.950		\$0	\$2,119,413	0.00%
	S- 44	Mcgill Hwy	2.950		\$0	\$2,119,413	0.00%
	Rural Road Safety		13.836		\$919,621	\$0	0.00%
			6.916		\$793,321	\$0	0.00%
	US 29	Old Georgia Hwy	6.916		\$793,321	\$0	
			6.920		\$126,300	\$0	0.00%
	US 29	Old Georgia Hwy	6.920				
	Interstate Upgrade		14.220		\$0	\$125,508,070	97.96%
			14.220		\$0	\$125,508,070	97.96%
	I- 85	Interstate 85	14.220				
	Bridges		0.250	1	\$0	\$3,434,771	0.00%
			0.250	1	\$0	\$3,434,771	0.00%
	S- 195	North Gate Rd	0.250				
	Hurricane Helene		0.340		\$0	\$524,483	0.00%
			0.340		\$0	\$478,200	0.00%
	S- 158	Bonner Lake Rd	0.340				
			0.000		\$0	\$46,283	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Chester			151.581		\$3,287,356	\$93,671,337	65.75%
Pavements			130.000		\$0	\$87,799,927	66.41%
			1.570		\$0	\$2,116,480	100.00%
	US 21	Catawba River Rd	1.570		\$0	\$2,116,480	
			2.050		\$0	\$1,086,076	100.00%
	S- 70	Westbrook Rd	2.050		\$0	\$1,086,076	
			0.660		\$0	\$233,006	100.00%
	SC 9	Lancaster Hwy	0.660		\$0	\$233,006	
			1.630		\$0	\$214,159	100.00%
	S- 194	Hillbright Rd	1.000		\$0	\$214,159	
	S- 329	Mccandless Rd	0.630		\$0	\$0	
			1.990		\$0	\$1,341,970	100.00%
	SC 9	Lancaster Hwy	1.990		\$0	\$1,341,970	
			5.640		\$0	\$1,974,957	100.00%
	SC 72	West End Rd	5.640		\$0	\$1,974,957	
			2.290		\$0	\$895,294	100.00%
	S- 171	Mtn Lakes Rd	2.290		\$0	\$895,294	
			0.770		\$0	\$243,808	100.00%
	SC 9	Lancaster Hwy	0.770		\$0	\$243,808	
			8.300		\$0	\$3,128,695	0.00%
	SC 97	Great Falls Hwy	6.900				
	SC 97	Francis Ave	1.400				
			2.490		\$0	\$347,209	100.00%
	S- 186	Cedarhurst Rd	2.480				
	S- 186	No Name	0.010				
			1.410		\$0	\$739,738	100.00%
	S- 1	Old York Rd	0.426		\$0	\$0	
	S- 1	York St	0.984		\$0	\$739,738	
			4.960		\$0	\$1,942,235	100.00%
	SC 72	West End Rd	4.960		\$0	\$1,942,235	
			0.700		\$0	\$254,641	100.00%
	SC 9	Lancaster Hwy	0.700		\$0	\$254,641	
			0.590		\$0	\$285,638	100.00%
	SC 9	Lancaster Hwy	0.590		\$0	\$285,638	
			4.790		\$0	\$426,660	100.00%
	S- 302	Beechwood Dr	1.100		\$0	\$426,660	
	S- 316	Hawthorne Rd	1.310		\$0	\$0	
	S- 69	Liberty Rd	2.380		\$0	\$0	
			1.150		\$0	\$124,532	100.00%
	S- 44	Peden Bridge Rd	1.150		\$0	\$124,532	
			2.350		\$0	\$2,308,717	100.00%
	US 21	Catawba River Rd	2.350		\$0	\$2,308,717	
			0.750		\$0	\$177,737	100.00%
	SC 9	Lancaster Hwy	0.750				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.740		\$0	\$414,235	100.00%
	S- 94	Loomis St	0.530		\$0	\$0	
	S- 110	Carr St	0.160		\$0	\$414,235	
	S- 95	Oak St	0.290		\$0	\$0	
	S- 313	Crosby St	0.130		\$0	\$0	
	S- 577	Campbell Rd	0.090		\$0	\$0	
	S- 315	Collins St	0.060		\$0	\$0	
	S- 290	Bailey St	0.260		\$0	\$0	
	S- 289	Marquis St	0.170		\$0	\$0	
	S- 314	Caldwell St	0.160		\$0	\$0	
	S- 426		2.600		\$0	\$0	
	S- 635 SD1	Lincoln St	0.060		\$0	\$0	
	S- 805	Arrow Wood Rd	0.230		\$0	\$0	
			2.150		\$0	\$704,280	100.00%
	S- 330	Canal Rd	2.150				
			0.680		\$0	\$422,996	100.00%
	S- 1	Old York Rd	0.680				
			0.420		\$0	\$43,743	100.00%
	S- 329	Mccandless Rd	0.420				
			0.940		\$0	\$73,667	100.00%
	S- 936	Village Dr	0.940				
			1.840		\$0	\$208,250	100.00%
	US 321	Lowrys Hwy	1.840				
			4.140		\$0	\$1,602,921	100.00%
	S- 54	Mt Pleasant Ch Rd	3.730				
	S- 819	Sourwood Dr	0.410				
			3.900		\$0	\$3,041,407	100.00%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				
			0.420		\$0	\$253,280	100.00%
	SC 72	West End Rd	0.420				
			0.050		\$0	\$43,137	100.00%
	S- 1	Old York Rd	0.050				
			2.490		\$0	\$1,367,730	100.00%
	S- 1	Old York Rd	2.490				
			4.610		\$0	\$1,811,599	100.00%
	S- 756	Washington St	0.220				
	S- 625	Sylvia Hicklin Dr	0.110				
	S- 794	Maple St	0.060				
	S- 792	Poplar St	0.180				
	S- 489	Crestwood Dr	0.140				
	S- 735	Carter St	0.080				
	S- 323	Stringfellow Rd	1.000				
	S- 323 CON	Stringfellow Rd	0.090				
	S- 630	Sitton Rd	0.500				
	S- 736	Cousar St	0.040				
	S- 736	No Name	0.010				
	S- 744	Thomas E Davis Ln	0.340				
	S- 745	Eadie Dr	0.210				
	S- 773	Ebony Grove Ln	0.250				
	S- 793	Unique St	0.100				
	S- 808	Forestbrook Dr	0.640				
	S- 809	Timberridge Rd	0.290				
	S- 809 SPR	Bentwood Rd	0.350				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.060		\$0	\$443,647	100.00%
	SC 9	Lancaster Hwy	1.060				
			2.210		\$0	\$1,864,538	100.00%
	SC 97	Dawson Dr	1.440				
	SC 97	J A Cochran Byp	0.770				
			1.020		\$0	\$3,131,005	0.00%
	SC 72	J A Cochran Byp	1.020				
			0.680		\$0	\$313,067	100.00%
	S- 323	Stringfellow Rd	0.003		\$0	\$0	
	S- 323	Wylie Rd	0.677		\$0	\$313,067	
			9.390		\$0	\$9,239,197	0.00%
	SC 901	S Main St	0.604				
	SC 901	N Main St	0.610				
	SC 901	Mtn Gap Rd	2.416				
	SC 901	Edgeland Rd	5.760				
			2.430		\$0	\$2,176,313	0.00%
	S- 335	Beltline Rd	2.430				
			5.880		\$0	\$3,282,760	0.00%
	S- 34	Starnes Rd	2.910				
	S- 295	Wellridge Rd	1.360				
	S- 323	Stringfellow Rd	1.610				
			0.020		\$0	\$158,654	0.00%
	I- 77	Interstate 77	0.020				
			1.480		\$0	\$1,390,011	0.00%
	S- 335	Beltline Rd	1.480				
			10.040		\$0	\$11,768,661	0.00%
	SC 901	Mtn Gap Rd	10.040				
			3.400		\$0	\$1,914,696	0.00%
	S- 754	Clyde Fudge Rd	0.350				
	S- 499	Theodore Rd	0.390				
	S- 75	Old Winnsboro Rd	1.950				
	S- 526	Jordan Rd	0.710				
			6.740		\$0	\$6,311,617	0.00%
	SC 223	No Name	0.010				
	SC 223	Wylies Mill Rd	6.730				
			4.980		\$0	\$8,966,012	0.00%
	I- 77	Interstate 77	4.980		\$0	\$8,966,012	0.00%
			3.630		\$0	\$3,495,325	0.00%
	US 21	Francis Ave	0.130				
	US 21	Pendergrass Blvd	1.220				
	US 321 BUS	Center Rd	1.350				
	US 321 BUS	Center St	0.930				
			1.830		\$0	\$1,347,389	0.00%
	S- 53	Ross Dye Rd	1.830				
			2.900		\$0	\$1,950,707	0.00%
	S- 462	Connor Rd	0.003				
	S- 462	Hardin Strait Rd	2.897				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.840		\$0	\$2,217,531	0.00%
	US 321	J A Cochran Byp	1.840				
Rural Road Safety			21.581		\$3,287,356	\$5,837,898	64.29%
			8.787		\$3,287,356	\$0	0.00%
	SC 72	Saluda Rd	8.787		\$3,287,356	\$0	
			8.300		\$0	\$5,772,750	0.00%
	SC 97	Great Falls Hwy	6.900		\$0	\$5,772,750	
	SC 97	Francis Ave	1.400		\$0	\$0	
			0.594		\$0	\$53,996	100.00%
	SC 72	Saluda Rd	0.400		\$0	\$0	
	S- 329	Mccandless Rd	0.194		\$0	\$53,996	
			3.900		\$0	\$11,152	100.00%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				
Hurricane Helene			0.000		\$0	\$33,512	0.00%
			0.000		\$0	\$33,512	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Chesterfield			175.285		\$0	\$86,168,985	69.62%
Pavements			171.485		\$0	\$81,775,748	69.23%
			1.630		\$0	\$3,192,294	100.00%
	SC 9	Mcgregor St	0.540		\$0	\$3,192,294	
	US 601	Highway 9	0.110		\$0	\$0	
	US 601	Mcgregor St	0.980		\$0	\$0	
			0.430		\$0	\$215,937	100.00%
	S- 341	Windsor Dr	0.430		\$0	\$215,937	
			9.760		\$0	\$2,070,772	100.00%
	S- 103	Austin Rd	1.820		\$0	\$2,070,772	
	S- 105	Dudley Rd	3.710		\$0	\$0	
	S- 136	Buddy Sellers Rd	0.590		\$0	\$0	
	S- 274	Brewer Cir	0.188		\$0	\$0	
	S- 274	Joseph St	0.002		\$0	\$0	
	S- 601	Bay Springs Church Rd	1.970		\$0	\$0	
	S- 68	Will Evans Rd	1.480		\$0	\$0	
			1.110		\$0	\$510,670	100.00%
	SC 151	Highway 151	1.110		\$0	\$510,670	
			1.460		\$0	\$311,814	100.00%
	SC 151	Highway 151	1.460		\$0	\$311,814	
			2.240		\$0	\$115,545	100.00%
	S- 600	Shiloh Acres Rd	2.240		\$0	\$115,545	
			2.770		\$0	\$1,329,939	100.00%
	SC 9	Market St	0.140		\$0	\$1,329,939	
	US 1	Market St	0.730		\$0	\$0	
	US 1	Seventh St	0.470		\$0	\$0	
	US 1	Highway 1	1.430		\$0	\$0	
			3.390		\$0	\$2,033,358	100.00%
	SC 9	Highway 9	0.140		\$0	\$2,033,358	
	SC 9	Chesterfield Hwy	2.360		\$0	\$0	
	US 1	Highway 1	0.890		\$0	\$0	
			4.870		\$0	\$1,514,336	100.00%
	S- 71	Airport Rd	4.870		\$0	\$1,514,336	
			1.717		\$0	\$128,796	100.00%
	S- 159	Woodward Mill Rd	1.717		\$0	\$128,796	
			4.830		\$0	\$1,712,391	100.00%
	US 1	Highway 1	4.130		\$0	\$0	
	SC 151	Highway 151	0.700		\$0	\$1,712,391	
			7.570		\$0	\$4,709,893	100.00%
	SC 9	Highway 9	1.350		\$0	\$0	
	SC 9	Mcgregor St	0.500		\$0	\$0	
	SC 151	Highway 151	5.720				
			1.520		\$0	\$715,135	100.00%
	S- 155	Marion St	0.200		\$0	\$715,135	
	S- 205	Church St	0.120		\$0	\$0	
	S- 205	Front St	0.530		\$0	\$0	
	S- 86	Church St	0.670		\$0	\$0	
			3.870		\$0	\$341,439	100.00%
	S- 56	Hough Rd	3.870		\$0	\$341,439	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.820		\$0	\$97,126	100.00%
	S- 147	State Rd	0.520		\$0	\$97,126	
	S- 147	Murray Dr	0.300		\$0	\$0	
			3.120		\$0	\$275,690	100.00%
	SC 265	Highway 265	3.120		\$0	\$275,690	
			2.600		\$0	\$276,743	100.00%
	US 52	Highway 52 S	2.600		\$0	\$276,743	
			0.900		\$0	\$150,048	100.00%
	S- 22	Market St	0.900		\$0	\$150,048	
			4.442		\$0	\$1,451,379	100.00%
	S- 1	Main St	2.042				
	S- 51	Four Mile Loop Rd	2.400				
			1.388		\$0	\$189,882	100.00%
	S- 197	Depot St	0.120		\$0	\$0	
	S- 227	Powe St	0.240		\$0	\$0	
	S- 116	Maynard St	0.568		\$0	\$189,882	
	S- 178	Chatham Dr	0.260		\$0	\$0	
	S- 179	Chapman St	0.200		\$0	\$0	
			9.220		\$0	\$2,542,090	100.00%
	SC 9	Highway 9	2.800		\$0	\$2,542,090	
	US 1	Highway 1	6.420		\$0	\$0	
			3.840		\$0	\$400,978	100.00%
	US 52	Highway 52 S	3.840				
			2.300		\$0	\$1,113,829	100.00%
	S- 83	Third St	1.040				
	S- 326	Manor Rd	1.260				
			3.930		\$0	\$1,125,432	100.00%
	S- 155	Marion St	0.220				
	S- 94	Pigg St	0.930				
	S- 94	Clark St	1.010				
	S- 44	Godfrey St	0.880				
	S- 116	Maynard St	0.520				
	S- 915	Pigg St	0.160				
	S- 915	Pigg St Ext	0.180				
	S- 915 SPR	Pigg St	0.030				
			6.960		\$0	\$2,412,211	100.00%
	SC 9	Highway 9	4.159				
	SC 9	Main St	0.481				
	US 1	Seventh St	0.980				
	US 1	Highway 1	1.340				
			1.250		\$0	\$101,366	100.00%
	S- 113	Midway Rd	1.250				
			1.110		\$0	\$106,289	100.00%
	S- 22	Market St	0.410				
	S- 22	Market St Ext	0.700				
			3.840		\$0	\$341,261	100.00%
	US 52	Highway 52 S	3.840				
			0.520		\$0	\$171,642	100.00%
	S- 326	Covington Blvd	0.520				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.780		\$0	\$1,910,348	100.00%
	S- 177	Oak St	0.740				
	S- 30	Hornsboro Rd	2.950				
	S- 202	Claremont St	0.200				
	S- 200	Jersey St	0.610				
	S- 589	Market St	0.100				
	S- 697	Warden St	0.180				
			8.280		\$0	\$2,775,114	100.00%
	S- 22	Market St Ext	1.990				
	S- 22	Hunts Mill Rd	4.040				
	S- 326	Second St	0.436				
	S- 326	Covington Blvd	0.443				
	S- 326	Old Cash Rd	0.517				
	S- 326	Cash Rd	0.854				
			9.700		\$0	\$5,213,970	100.00%
	US 1	Seventh St	0.173				
	US 1	Highway 1	3.827				
	US 52	Highway 52 N	5.700				
			1.360		\$0	\$494,975	100.00%
	S- 30	Hornsboro Rd	1.360		\$0	\$494,975	
			7.810		\$0	\$4,012,513	0.00%
	S- 22	Hunts Mill Rd	1.680				
	S- 22	St John Church Rd	1.890				
	S- 45	Angelus Rd	2.410				
	S- 168	Tec Rd	1.830				
			6.440		\$0	\$3,005,072	0.00%
	S- 30	Hornsboro Rd	2.720				
	S- 836	Dizzy Gillespie Dr	0.300				
	S- 135	Zion Church Rd	1.170				
	S- 198	Robbins St	0.160				
	S- 484	No Name	0.037				
	S- 484	Horace Price Rd	0.713				
	S- 753	Hatchery Rd	1.340				
			4.690		\$0	\$5,007,991	0.00%
	SC 151	Highway 151	4.690				
			2.950		\$0	\$3,038,373	0.00%
	SC 207	Highway 207	2.950				
			2.670		\$0	\$3,742,573	0.00%
	SC 151	Highway 151	2.670				
			3.930		\$0	\$3,066,669	0.00%
	S- 45	Angelus Rd	2.500				
	S- 33	Angelus Rd	1.430				
			3.150		\$0	\$1,741,208	0.00%
	S- 406	Service St	0.120				
	S- 420	Elizabeth Dr	0.240				
	S- 871	Clark St	0.150				
	S- 871	Crowley Ln	0.050				
	S- 575	Airport Ln	0.450				
	S- 425	Wilson Dr	0.530				
	S- 484	State Line Rd	1.360				
	S- 530	Oak St	0.120				
	S- 831	John Motley Dr	0.100				
	S- 871 SPR	Crowley Ln	0.030				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.218		\$0	\$7,490,119	0.00%
	SC 207	Elm St	0.894				
	SC 207	Highway 207	5.324				
			5.140		\$0	\$2,425,681	0.00%
	S- 33	Angelus Rd	2.420				
	S- 61	Hinson Hill Rd	2.720				
			2.310		\$0	\$881,899	0.00%
	S- 758	Gopher Hill Rd	0.730				
	S- 758	Mcdougal Cir	0.330				
	S- 848	Saddlebrook Rd	1.250				
			2.040		\$0	\$2,526,046	0.00%
	SC 151	Highway 151	2.040				
			5.950		\$0	\$4,094,595	0.00%
	US 601	Highway 601 South	2.460				
	US 601	Pearl St	1.090				
	US 601	Highway 601 North	2.400				
			0.660		\$0	\$690,317	0.00%
	S- 703	Laney Rd	0.660				
	Rural Road Safety		3.800		\$0	\$4,393,236	100.00%
			3.800		\$0	\$4,393,236	100.00%
	SC 9	Highway 9	3.690				
	SC 9	No Name	0.110				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Clarendon			220.080		\$552,048	\$51,728,977	41.95%
Pavements			205.380		\$0	\$51,723,632	43.20%
			4.090		\$0	\$979,072	100.00%
	S- 102	Buff Blvd	0.750		\$0	\$979,072	
	S- 127	Bill Davis Rd	3.340		\$0	\$0	
			4.100		\$0	\$1,387,678	100.00%
	US 15	Bethel Hwy	1.340		\$0	\$0	
	US 15	Scott Ave	0.180		\$0	\$0	
	US 15	Summerton Hwy	2.580		\$0	\$1,387,678	
			7.020		\$0	\$892,753	100.00%
	US 301	Sumter Hwy	1.170		\$0	\$0	
	US 301	N Brooks St	0.150		\$0	\$892,753	
	US 521	Sumter Hwy	5.700		\$0	\$0	
			2.410		\$0	\$150,441	100.00%
	S- 345	White Oak Dr	2.410		\$0	\$150,441	
			3.210		\$0	\$201,758	100.00%
	S- 132	Sandhill Rd	3.210		\$0	\$201,758	
			3.880		\$0	\$760,360	100.00%
	S- 62	Loss Brook Rd	3.880		\$0	\$760,360	
			3.590		\$0	\$928,116	100.00%
	US 15	Summerton Hwy	3.590		\$0	\$928,116	
			2.720		\$0	\$304,620	100.00%
	US 378	Clarence Coker Hwy	2.720		\$0	\$304,620	
			8.080		\$0	\$477,957	100.00%
	US 521	Greeleyville Hwy	8.080		\$0	\$477,957	
			0.450		\$0	\$107,603	100.00%
	S- 25	Moses Dingle Rd	0.250		\$0	\$107,603	
	S- 62	Loss Brook Rd	0.200		\$0	\$0	
			0.910		\$0	\$402,568	100.00%
	S- 36	Old Manning Rd	0.910		\$0	\$402,568	
			10.780		\$0	\$36,739	100.00%
	S- 49	Plowden Mill Rd	7.290		\$0	\$0	
	S- 37	Salem Rd	3.490		\$0	\$36,739	
			10.970		\$0	\$43,946	100.00%
	US 301	Sunset Dr	0.040		\$0	\$0	
	US 301	Alex Harvin Hwy	4.710		\$0	\$0	
	SC 260	Hwy 260	6.220		\$0	\$43,946	
			0.970		\$0	\$209,896	100.00%
	US 521	Sumter Hwy	0.970		\$0	\$209,896	
			2.930		\$0	\$163,340	100.00%
	S- 103	Nesbit Rd	1.640		\$0	\$163,340	
	S- 329	Bradham Ave	0.160		\$0	\$0	
	S- 84	Bell St	0.060		\$0	\$0	
	S- 97	Boundary St	0.360		\$0	\$0	
	S- 109	Pecan St	0.100		\$0	\$0	
	S- 349	Walker St	0.200		\$0	\$0	
	S- 425	New St	0.100		\$0	\$0	
	S- 603	Walnut St	0.100		\$0	\$0	
	S- 663	Meadow Brook Dr	0.210		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.860		\$0	\$515,592	100.00%
	S- 79	Huggins St	0.180		\$0	\$0	
	S- 126	Crossroads Church Rd	1.680		\$0	\$515,592	
			3.080		\$0	\$1,258,757	100.00%
	US 521	Greeleyville Hwy	2.690		\$0	\$1,258,757	
	US 521	Boyce St	0.390		\$0	\$0	
			5.320		\$0	\$1,540,751	100.00%
	S- 18	Barrineau Rd	2.530				
	S- 422	Horse Branch Rd	2.790				
			5.750		\$0	\$951,198	100.00%
	S- 18	Barrineau Rd	2.080				
	S- 147	Major Dr	0.640				
	S- 209	Hampton St	0.090				
	S- 675	Kirby Rd	0.330				
	S- 515	Haynesworth Mill Cir	0.330				
	S- 424	Reardon St	0.330				
	S- 300	Hartwell St	0.060				
	S- 629	Russell Dr	0.005				
	S- 629	Community Dr	0.885				
	S- 658	Brantley Ave	0.710				
	S- 486		0.290				
			3.750		\$0	\$1,331,334	100.00%
	SC 261	Pinewood Hwy	1.450				
	SC 261	Lewis Rd	0.830				
	US 301	N Brooks St	0.740				
	SC 260	Mill St	0.730				
			0.710		\$0	\$502,907	100.00%
	US 521	N Church St	0.710				
			5.290		\$0	\$235,252	100.00%
	S- 101	Lucien Brailsford Rd	2.715				
	S- 101	Hamilton Rd	2.575				
			0.940		\$0	\$128,848	100.00%
	S- 672	Garvey Rd	0.940				
			3.000		\$0	\$203,967	100.00%
	US 15	Saint Paul Rd	3.000				
			5.990		\$0	\$1,280,523	0.00%
	S- 122	Newman Branch Rd	1.520				
	S- 104	Cecil Mcfaddin Rd	2.580				
	S- 314	Jackson Rd	1.670				
	S- 672 CON	Garvey Rd	0.220				
			8.810		\$0	\$2,285,430	0.00%
	S- 127	Bill Davis Rd	1.780				
	S- 25	Moses Dingle Rd	2.845				
	S- 25	Edwards Dr	0.905				
	S- 36	Hickory Hill Rd	0.380				
	S- 36	Old Manning Rd	2.900				
			6.640		\$0	\$3,042,562	0.00%
	SC 261	Paxville Hwy	3.440				
	SC 527	Black River Rd	3.200				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.990		\$0	\$19,096	100.00%
	US 15	N Church St	0.300				
	US 15	S Church St	1.025				
	US 15	Summerton Hwy	0.310				
	US 15	Saint Paul Rd	2.355				
			1.930		\$0	\$1,575,137	0.00%
	US 378	Turbeville Hwy	1.250				
	US 378	Clarence Coker Hwy	0.680				
			7.680		\$0	\$3,591,284	0.00%
	SC 261	Boyce St	0.210				
	US 301	Winifield Dr	0.080				
	US 301	S Brooks St	0.270				
	SC 527	Black River Rd	7.120				
			7.740		\$0	\$3,744,954	0.00%
	S- 23	Old Georgetown Rd	2.130				
	S- 25	Moses Dingle Rd	0.005				
	S- 25	Bonanza Crossing Rd	3.485				
	S- 48	Bloomville Rd	2.120				
			5.390		\$0	\$1,709,270	0.00%
	S- 35	Hicks Rd	2.230				
	S- 83	Rural St	0.150				
	S- 588	Coard Rd	0.350				
	S- 588	Fullerton Rd	0.450				
	S- 137	Lee St	0.080				
	S- 96	Maple St	0.120				
	S- 69	Rigby St	0.090				
	S- 634	Fullerton Rd	0.270				
	S- 536	Railroad Ave	0.030				
	S- 75	Pine St	0.130				
	S- 417	Memorial St	0.660				
	S- 500	Blossom St	0.310				
	S- 479	Sassafras Ln	0.350				
	S- 479 SPR	Hutchins St	0.050				
	S- 500 SPR	Hutchins St	0.050				
	S- 526	Hutchins St	0.070				
			1.350		\$0	\$431,248	0.00%
	S- 511	Head Start St	0.130				
	S- 750	Ram Bay Rd	0.710				
	S- 577	Jr And Fa Richburg Rd	0.140				
	S- 92	Sumter St	0.370				
			3.470		\$0	\$1,552,120	0.00%
	S- 48	Bloomville Rd	2.070				
	S- 56	Luke Godwin Rd	1.400				
			2.730		\$0	\$1,284,137	0.00%
	S- 68	Mazyck St	0.260				
	S- 57	Furse Rd	0.760				
	S- 596	Maxcey Rd	1.220				
	S- 673	Dina Montgomery Rd	0.250				
	S- 779	Olympic Dr	0.240				
			8.730		\$0	\$5,742,724	0.00%
	SC 261	Lewis Rd	0.481				
	SC 261	Paxville Hwy	2.919				
	US 15	Summerton Hwy	2.310				
	US 301	Main St	0.700				
	US 301	Hwy 301	2.320				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.050		\$0	\$2,861,476	0.00%
	US 378	Turbeville Hwy	2.050				
			5.750		\$0	\$3,038,741	0.00%
	US 301	Main St	0.600		\$0	\$0	0.00%
	US 301	Turbeville Hwy	0.150		\$0	\$0	0.00%
	US 301	Hwy 301	2.870		\$0	\$3,038,741	0.00%
	US 301 CO1	Trinity Church Rd	1.720		\$0	\$0	0.00%
	US 301 CO2	Main St	0.410		\$0	\$0	0.00%
			5.540		\$0	\$3,337,885	0.00%
	S- 23	Old Georgetown Rd	3.860		\$0	\$3,337,885	0.00%
	S- 37	Salem Rd	0.450		\$0	\$0	0.00%
	S- 242	Spigner Rd	1.230		\$0	\$0	0.00%
			2.410		\$0	\$1,201,212	0.00%
	S- 35	American Ave	1.570		\$0	\$1,201,212	0.00%
	S- 53	Burnt Branch Rd	0.220		\$0	\$0	0.00%
	S- 401	Alcolu St	0.420		\$0	\$0	0.00%
	S- 562	Ridge Dr	0.200		\$0	\$0	0.00%
			0.520		\$0	\$825,355	0.00%
	US 378	Turbeville Hwy	0.520		\$0	\$825,355	0.00%
			15.980		\$0	\$130,593	0.00%
	US 301	Sumter Hwy	2.340		\$0	\$0	0.00%
	US 301	N Brooks St	0.300		\$0	\$130,593	0.00%
	US 521	Sumter Hwy	13.340		\$0	\$0	0.00%
			10.870		\$0	\$71,813	0.00%
	US 15	Saint Paul Rd	3.550		\$0	\$71,813	0.00%
	US 301	Olanta Hwy	3.300		\$0	\$0	0.00%
	US 301	Hwy 301	3.230		\$0	\$0	0.00%
	US 301	June Burn Rd	0.070		\$0	\$0	0.00%
	US 301 CO1	Main St	0.720		\$0	\$0	0.00%
			2.000		\$0	\$282,622	0.00%
	I- 95	Interstate 95	2.000				
Rural Road Safety			14.700		\$552,048	\$0	0.00%
			1.500		\$136,965	\$0	0.00%
	I- 95	Interstate 95	1.500		\$136,965	\$0	0.00%
			2.800		\$98,411	\$0	0.00%
	I- 95	Interstate 95	2.800				
			2.000		\$124,887	\$0	0.00%
	I- 95	Interstate 95	2.000				
			8.400		\$191,785	\$0	0.00%
	US 521	Greeleyville Hwy	8.400		\$191,785	\$0	0.00%
Hurricane Helene			0.000		\$0	\$5,345	0.00%
			0.000		\$0	\$5,345	0.00%
	S-114		0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Colleton			434.690	2	\$5,954,883	\$152,725,546	57.37%
Pavements			285.933		\$942,697	\$116,699,735	62.12%
			2.920		\$0	\$1,288,165	100.00%
	SC 64	Charleston Hwy	2.153		\$0	\$0	
	SC 64	Hampton St	0.767		\$0	\$1,288,165	
			2.230		\$0	\$906,483	100.00%
	SC 303	Green Pond Hwy	2.230		\$0	\$906,483	
			1.680		\$0	\$1,058,067	100.00%
	SC 64	Hampton St	0.510		\$0	\$0	
	SC 64	Bells Hwy	0.320		\$0	\$1,058,067	
	SC 64	Robertson Blvd	0.850		\$0	\$0	
			3.230		\$0	\$998,845	100.00%
	S- 65	Coolers Dairy Rd	3.230		\$0	\$998,845	
			1.200		\$0	\$448,209	100.00%
	SC 303	Green Pond Hwy	1.200		\$0	\$448,209	
			26.502		\$0	\$1,085,505	100.00%
	SC 64	Charleston Hwy	26.406				
	SC 64	Hampton St	0.096				
			4.960		\$0	\$447,118	100.00%
	US 17 ALT	Cottageville Hwy	4.200		\$0	\$0	
	SC 64 BUS	Bells Hwy	0.760		\$0	\$447,118	
			1.770		\$0	\$270,694	100.00%
	S- 754	Tuskegee Airmen Dr	1.770		\$0	\$270,694	
			8.120		\$0	\$1,363,301	100.00%
	SC 63	Sniders Hwy	8.120		\$0	\$1,363,301	
			6.000		\$0	\$361,236	100.00%
	S- 78	Francis St	0.930		\$0	\$0	
	S- 371	Saint Peters Rd	3.510		\$0	\$0	
	S- 263	Pineland Rd	0.330		\$0	\$0	
	S- 253	Hickory St	0.200		\$0	\$361,236	
	S- 313	Rhett Dr	0.180		\$0	\$0	
	S- 591	Hickory St	0.320		\$0	\$0	
	S- 670	S Woodland Terrace Dr	0.130		\$0	\$0	
	S- 698	Windwood Rd	0.289		\$0	\$0	
	S- 698	Cumberland St	0.111		\$0	\$0	
			2.100		\$21,654	\$0	0.00%
	S- 28	Black Creek Rd	2.100		\$21,654	\$0	
			2.410		\$0	\$1,021,915	100.00%
	S- 41	Ritter Rd	2.410		\$0	\$1,021,915	
			2.820		\$0	\$1,312,857	100.00%
	SC 303	Green Pond Hwy	2.480		\$0	\$1,312,857	
	SC 64	Bells Hwy	0.340		\$0	\$0	
			7.710		\$0	\$800,000	0.00%
	SC 61	Augusta Hwy	7.710				
			4.100		\$153,990	\$0	0.00%
	S- 233	Peniel Rd	4.100		\$153,990	\$0	
			1.217		\$0	\$165,817	100.00%
	S- 45	Round O Rd	1.217				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.030		\$0	\$347,665	100.00%
	SC 174		0.011		\$0	\$0	
	SC 174	Palmetto Blvd	2.019		\$0	\$347,665	
			6.430		\$0	\$550,506	100.00%
	S- 564	Griffin St	0.640		\$0	\$0	
	S- 341	Carver St	0.090		\$0	\$0	
	S- 636	Widgeon Rd	0.270		\$0	\$0	
	S- 169	Carter St	0.110		\$0	\$550,506	
	S- 256	Live Oak St	0.830		\$0	\$0	
	S- 565	Julia St	0.130		\$0	\$0	
	S- 286	Lewis St	0.160		\$0	\$0	
	S- 359	Collins St	0.090		\$0	\$0	
	S- 416	Supply Rd	0.200		\$0	\$0	
	S- 448	Herndon St	0.570		\$0	\$0	
	S- 494	Delrey Dr	0.380		\$0	\$0	
	S- 515	Brien St	0.120		\$0	\$0	
	S- 527	Lemon Rd	0.330		\$0	\$0	
	S- 531	Bancroft St	0.070		\$0	\$0	
	S- 558	Bodison Memorial Dr	1.150		\$0	\$0	
	S- 574	David St	0.350		\$0	\$0	
	S- 742	Railroad St	0.491		\$0	\$0	
	S- 742	Ann Ct	0.059		\$0	\$0	
	S- 803	Fishburne St	0.220		\$0	\$0	
	S- 909	Hayes Rd	0.170		\$0	\$0	
			2.900		\$0	\$1,171,223	100.00%
	S- 65	Coolers Dairy Rd	1.900		\$0	\$0	
	S- 193	Cane Branch Rd	1.000		\$0	\$1,171,223	
			9.010		\$0	\$3,852,926	100.00%
	SC 64	Bells Hwy	3.740		\$0	\$0	
	SC 217	Lodge Hwy	5.270		\$0	\$3,852,926	
			2.990		\$0	\$1,379,883	100.00%
	S- 193	Cane Branch Rd	2.990				
			6.110		\$0	\$2,125,034	100.00%
	S- 756	Public Landing Ln	0.580				
	S- 156	Pool St	0.100				
	S- 156	No Name	0.100				
	S- 272	Hydrick Rd	1.950				
	S- 370	Grove St	0.100				
	S- 418	Emily St	0.110				
	S- 321	Mckenzie St	0.090				
	S- 138	Double Churches Rd	0.150				
	S- 138	Brookie St	0.160				
	S- 203	Spruce St	0.580				
	S- 578	Quarters Dr	0.410				
	S- 466	Ireland Creek Dr	0.220				
	S- 466	Dowling Ave	0.160				
	S- 805	Whittle St	0.200				
	S- 417	Kinsey Dr	0.080				
	S- 417	Rutledge St	0.110				
	S- 229	Sweat St	0.800				
	S- 229	Ireland Creek Dr	0.060				
	S- 320	Mcdaniel St	0.150				
			0.830		\$0	\$334,838	100.00%
	S- 152	N Lemacks St	0.830				
			9.140		\$0	\$4,580,362	100.00%
	SC 64	Bells Hwy	3.330				
	SC 641	Confederate Hwy	4.080				
	SC 217	Lodge Hwy	1.730				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.520		\$0	\$228,155	100.00%
	S- 824	Marion St	0.080				
	S- 387	Shamrock Dr	0.090				
	S- 509	James St	0.160				
	S- 226	Lakeside Dr	0.290				
	S- 226	Ravenwood Rd	0.120				
	S- 583	Salley St	0.080				
	S- 584	Eckert St	0.080				
	S- 225	Ridgecrest Rd	0.140				
	S- 634	Fairview Ave	0.120				
	S- 276		0.080		\$0	\$0	
	S- 469	Mystic Ln	0.280				
			0.930		\$0	\$174,915	100.00%
	S- 45	Round O Rd	0.930				
			1.890		\$0	\$509,583	100.00%
	SC 174	Palmetto Blvd	1.887				
	SC 174	Hwy 174	0.003				
			35.949		\$0	\$29,943,690	0.00%
	I- 95	Interstate 95	35.949				
			5.160		\$0	\$2,099,266	91.82%
	S- 24	Mount Carmel Rd	0.820				
	S- 45	Round O Rd	4.340				
			6.400		\$0	\$2,651,434	91.82%
	S- 155	Gerideau St	0.200				
	S- 662	Seventh St	0.170				
	S- 91	Mcdanieltown Rd	3.350				
	S- 383	Park Av	0.080				
	S- 55	E Washington St	0.150				
	S- 168	Black St	0.180				
	S- 253	Third St	0.240				
	S- 436		0.960				
	S- 439	Jasmine Dr	0.150				
	S- 489	Fifth St	0.120				
	S- 331	Bay St	0.370				
	S- 331	Furlong Dr	0.070				
	S- 751	Pulis St	0.110				
	S- 258	Black St	0.250				
			11.040		\$0	\$4,849,804	91.82%
	SC 61	Augusta Hwy	9.090				
	SC 641	Confederate Hwy	1.950				
			1.500		\$0	\$434,904	91.82%
	SC 61	Augusta Hwy	1.500				
			1.240		\$0	\$184,395	100.00%
	SC 174	Hwy 174	1.240				
			5.970		\$200,437	\$0	0.00%
	S- 199	Maybank Ln	3.750				
	S- 199	Prices Bridge Ln	2.220				
			5.953		\$215,690	\$0	0.00%
	S- 45	Round O Rd	5.953				
			18.852		\$350,927	\$0	0.00%
	SC 64	Bells Hwy	9.785				
	US 15	Jefferies Hwy	8.338				
	US 17	Ace Basin Pkwy	0.729				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			15.060		\$0	\$10,015,493	0.00%
	US 17 ALT	Hendersonville Hwy	15.060				
			5.180		\$0	\$3,271,360	0.00%
	S- 36	Mill St	0.203		\$0	\$0	
	S- 36	N Memorial Ave	0.110		\$0	\$0	
	S- 36	S Memorial Ave	0.357		\$0	\$0	
	S- 159	Robertson Blvd	0.880		\$0	\$3,271,360	
	S- 54	Beachwood Rd	0.230		\$0	\$0	
	S- 54	Proctor St	0.570		\$0	\$0	
	S- 436		2.630				
	S- 926	Eddie Chasteen Dr	0.200		\$0	\$0	
			4.210		\$0	\$2,447,586	0.00%
	S- 132	Barracada Rd	0.110		\$0	\$2,447,586	
	S- 66	Combahee Rd	3.480		\$0	\$0	
	S- 659	Lyons St	0.311		\$0	\$0	
	S- 659	Peters St	0.069		\$0	\$0	
	S- 660	Fourth St	0.240		\$0	\$0	
			0.810		\$0	\$2,479,599	0.00%
	I- 95	Interstate 95	0.810				
			5.290		\$0	\$3,294,227	0.00%
	S- 44	Stokes Rd	1.450		\$0	\$3,294,227	
	S- 44	Ruffin Rd	3.840		\$0	\$0	
			4.970		\$0	\$3,259,549	0.00%
	S- 114	Cane Branch Rd	4.970		\$0	\$3,259,549	
			13.550		\$0	\$10,560,209	0.00%
	US 17 ALT	Hendersonville Hwy	1.760		\$0	\$0	
	SC 212	Williams Rd	3.677		\$0	\$10,560,209	
	SC 212	Joel Padgett St	0.133		\$0	\$0	
	SC 212	George Warren Dr	1.860		\$0	\$0	
	SC 212 CON	Sykes Dr	0.130		\$0	\$0	
	SC 651	Rehoboth Rd	5.990		\$0	\$0	
			1.670		\$0	\$3,689,351	0.00%
	US 17	Ace Basin Pkwy	1.670		\$0	\$3,689,351	0.00%
			12.620		\$0	\$5,325,021	0.00%
	US 21	Lowcountry Hwy	8.060		\$0	\$0	0.00%
	SC 651	Rehoboth Rd	4.560		\$0	\$5,325,021	0.00%
			4.250		\$0	\$2,831,507	0.00%
	S- 44	Ruffin Rd	2.340		\$0	\$2,831,507	0.00%
	S- 683	Jungle Rd	0.610		\$0	\$0	0.00%
	S- 683	Lybrand St	0.204		\$0	\$0	0.00%
	S- 683	Dock Site Rd	0.876		\$0	\$0	0.00%
	S- 933	Palmetto Blvd	0.220		\$0	\$0	0.00%
			3.510		\$0	\$2,579,039	0.00%
	S- 18	Lodge Hwy	1.640		\$0	\$2,579,039	0.00%
	S- 18	Ashton Rd	1.870		\$0	\$0	0.00%
Rural Road Safety			148.677		\$3,567,256	\$36,025,811	20.55%
			13.251		\$0	\$4,528,193	100.00%
	SC 64	Charleston Hwy	13.203		\$0	\$0	
	SC 64	Hampton St	0.048		\$0	\$4,528,193	
			9.746		\$1,144,635	\$0	0.00%
	SC 303	Green Pond Hwy	9.746		\$1,144,635	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			18.850		\$500,001	\$0	0.00%
	SC 303	Green Pond Hwy	11.520		\$500,001	\$0	
	SC 64	Charleston Hwy	7.273		\$0	\$0	
	SC 64	Hampton St	0.057		\$0	\$0	
			7.710		\$0	\$1,299,966	0.00%
	SC 61	Augusta Hwy	7.710		\$0	\$1,299,966	
			5.930		\$394,567	\$0	0.00%
	SC 64	Charleston Hwy	5.930				
			16.000		\$283,333	\$0	0.00%
	SC 61	Augusta Hwy	16.000				
			4.000		\$354,301	\$0	0.00%
	SC 61	Augusta Hwy	4.000				
			11.040		\$0	\$985,273	91.82%
	SC 61	Augusta Hwy	9.090				
	SC 641	Confederate Hwy	1.950				
			10.000		\$0	\$9,493,945	0.00%
	SC 61	Augusta Hwy	10.000				
			1.500		\$0	\$1,031,450	91.82%
	SC 61	Augusta Hwy	1.500				
			16.550		\$0	\$18,686,983	0.00%
	SC 63	Sniders Hwy	16.550				
			16.550		\$591,834	\$0	0.00%
	SC 63	Sniders Hwy	16.550				
			17.550		\$298,586	\$0	0.00%
	US 21	Lowcountry Hwy	17.550		\$298,586	\$0	0.00%
Bridges			0.080	2	\$1,444,930	\$0	0.00%
			0.040	1	\$728,812	\$0	0.00%
	S- 74	Mill Pond Rd	0.040	1	\$728,812	\$0	
			0.040	1	\$716,118	\$0	0.00%
	S- 74	Mill Pond Rd	0.040	1	\$716,118	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Darlington			248.354		\$357,583	\$71,874,271	59.11%
Pavements			248.354		\$357,583	\$71,874,271	59.11%
			1.910		\$0	\$1,209,801	100.00%
	SC 34	E Bobo Newsom Hwy	0.500		\$0	\$1,209,801	
	SC 34	Harry Byrd Hwy	1.410		\$0	\$0	
			3.420		\$0	\$1,041,113	100.00%
	S- 23	W Old Camden Rd	3.420		\$0	\$1,041,113	
			1.660		\$0	\$246,940	100.00%
	US 52	S Main St	1.660		\$0	\$246,940	
			2.060		\$0	\$732,603	100.00%
	US 15 BUS	S Fifth St	2.060		\$0	\$732,603	
			24.919		\$0	\$398,820	100.00%
	S- 102	Fourteenth St	3.019		\$0	\$398,820	
	S- 13	S Center Rd	1.230		\$0	\$0	
	S- 13	N Center Rd	13.280		\$0	\$0	
	S- 35	S Charleston Rd	2.600		\$0	\$0	
	S- 65	High Point Rd	1.110		\$0	\$0	
	S- 16	Kelleybridge Rd	2.400		\$0	\$0	
	S- 54	Southborough Rd	1.280		\$0	\$0	
			1.565		\$0	\$1,205,192	100.00%
	S- 10	W Home Av	1.565				
			4.100		\$0	\$436,828	100.00%
	S- 39	New Market Rd	2.080		\$0	\$436,828	
	S- 824	Whippoorwill Rd	2.020		\$0	\$0	
			3.350		\$0	\$2,687,802	100.00%
	SC 34	Harry Byrd Hwy	3.350		\$0	\$2,687,802	
			2.850		\$0	\$1,291,277	100.00%
	US 401	Davis St	2.850		\$0	\$1,291,277	
			2.140		\$0	\$347,565	100.00%
	S- 41	Dovesville Hwy	2.140		\$0	\$347,565	
			2.370		\$0	\$360,963	100.00%
	SC 403	Oates Hwy	2.340		\$0	\$0	
	SC 403	No Name	0.030				
			0.900		\$0	\$304,851	100.00%
	US 52	N Governor Williams Hwy	0.900		\$0	\$304,851	
			5.630		\$0	\$454,527	100.00%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	
	S- 932	Forest Hills Dr	0.840		\$0	\$0	
	S- 1075	Birdsnest Rd	1.270		\$0	\$454,527	
	S- 1249	Anderson Farm Rd	1.710		\$0	\$0	
	S- 201	Brookwood Dr	1.080		\$0	\$0	
			3.730		\$0	\$723,950	100.00%
	S- 13	S Center Rd	1.750		\$0	\$723,950	
	S- 24	Floyds Rd	1.980		\$0	\$0	
			4.680		\$0	\$2,332,839	100.00%
	SC 340	Timmons ville Hwy	4.680		\$0	\$2,332,839	
			0.860		\$0	\$151,358	100.00%
	S- 19	Hoffmeyer Rd	0.860				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.270		\$0	\$225,247	100.00%
	US 15	N Main St	1.270				
			1.190		\$357,583	\$0	0.00%
	S- 13	S Center Rd	1.190				
			5.930		\$0	\$2,200,693	100.00%
	S- 13	S Center Rd	1.940				
	S- 19	E Seven Pines St	3.670				
	S- 87	Sonoco Rd	0.320				
			8.830		\$0	\$162,497	100.00%
	S- 495	Georgetown Rd	5.220				
	S- 524	Greenfield Rd	1.770				
	S- 354	Rogers Rd	1.840				
			2.050		\$0	\$141,144	100.00%
	S- 699	Faith Rd	1.030				
	S- 918	Fox Hollow Dr	1.020				
			2.060		\$0	\$231,062	100.00%
	SC 34	Cashua Ferry Rd	2.060				
			5.010		\$0	\$1,679,336	100.00%
	S- 383	Blanding Dr	0.930				
	S- 84	S Railroad Av	0.890				
	S- 14	N Buchanan St	0.080				
	S- 76	Darlington Av	0.150				
	S- 76	Chesterfield Av	0.030				
	S- 185	Wells St	0.590				
	S- 179	W Mciver Rd	0.300				
	S- 289	Davis St	0.160				
	S- 408	Palmetto Rd	1.440				
	S- 255	Brockington Rd	0.270				
	S- 408 CON	Palmetto Rd	0.170				
			0.520		\$0	\$195,981	100.00%
	S- 35	S Charleston Rd	0.520				
			1.400		\$0	\$1,281,644	100.00%
	SC 34	Harry Byrd Hwy	0.030				
	SC 34	Pearl St	1.370				
			1.940		\$0	\$955,820	100.00%
	US 52	S Main St	0.660				
	US 52	N Governor Williams Hwy	0.554				
	US 52	S Governor Williams Hwy	0.726				
			5.280		\$0	\$224,330	100.00%
	S- 209	Weaver St	4.330				
	S- 512	River Bend Dr	0.950				
			20.880		\$0	\$321,679	100.00%
	SC 34	Cashua Ferry Rd	7.340				
	SC 403	Oates Hwy	13.510				
	SC 403	No Name	0.030				
			11.670		\$0	\$3,103,056	100.00%
	S- 19	E Seven Pines St	2.350				
	S- 35	S Charleston Rd	3.980				
	`	Bay Rd	1.880				
	S- 112	Swift Creek Rd	3.460				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			9.530		\$0	\$2,033,850	100.00%
	S- 39	New Market Rd	4.730				
	S- 63	Hummingbird St	1.960				
	S- 144	Bee St	0.170				
	S- 144	E Pearl St	0.350				
	S- 144	W Pearl St	0.600				
	S- 351	Russell Rd	1.370				
	S- 1180	Meadow Ln	0.140				
	S- 1063	N Damascus Church Rd	0.210				
			8.500		\$0	\$3,273,937	100.00%
	US 15	S Fifth St	0.670				
	US 401	E Main St	0.140				
	US 401	W Main St	0.110				
	US 401	Davis St	2.040				
	US 401	Lamar Hwy	5.540				
			1.210		\$0	\$1,276,512	0.00%
	US 52	N Governor Williams Hwy	1.210		\$0	\$1,276,512	
			2.930		\$0	\$2,466,675	0.00%
	SC 151 BUS	W Carolina Av	2.930		\$0	\$2,466,675	
			2.620		\$0	\$1,443,273	0.00%
	S- 19	E Seven Pines St	1.480		\$0	\$0	
	S- 154	Cartersville Hwy	1.140		\$0	\$1,443,273	
			3.570		\$0	\$1,884,563	0.00%
	S- 68	Lawson Rd	1.330		\$0	\$0	
	S- 68	Spring St	0.160		\$0	\$0	
	S- 42	W Smith Av	0.970		\$0	\$1,884,563	
	S- 890	Northcutt Rd	1.110		\$0	\$0	
			6.860		\$0	\$4,239,685	0.00%
	US 401	Lamar Hwy	6.832		\$0	\$0	
	US 401	Warren Av	0.028		\$0	\$4,239,685	
			6.450		\$0	\$3,995,050	0.00%
	S- 179	E Mciver Rd	6.450				
			2.190		\$0	\$1,865,667	0.00%
	S- 179 CON	S Governor Williams Hwy	0.410		\$0	\$1,865,667	
	S- 572	Friendship St	0.260		\$0	\$0	
	S- 580	Pinedale Dr	1.520		\$0	\$0	
			9.720		\$0	\$8,588,186	0.00%
	US 15 BUS	N Fifth St	4.070				
	SC 151 BUS	S Fourth St	2.470				
	SC 102	Patrick Hwy	2.570				
	US 52 BUS	S Main St	0.610				
			7.780		\$0	\$3,775,687	0.00%
	S- 12	Kelleytown Rd	1.900				
	S- 28	Indian Branch Rd	3.730				
	S- 154	Cartersville Hwy	2.150				
			5.410		\$0	\$2,244,673	0.00%
	S- 155	W Washington St	0.920				
	S- 197	Byrdtown Rd	1.960				
	S- 152	Lawson Grove Rd	2.530				
			6.160		\$0	\$100,269	0.00%
	SC 340	Timmons ville Hwy	6.160		\$0	\$100,269	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.530		\$0	\$196,466	0.00%
	S- 19	E Seven Pines St	3.940		\$0	\$196,466	0.00%
	S- 25	Flinns Rd	2.000		\$0	\$0	0.00%
	S- 35	S Charleston Rd	2.610		\$0	\$0	0.00%
	S- 24	Floyds Rd	1.980		\$0	\$0	0.00%
			10.760		\$0	\$159,658	0.00%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	0.00%
	S- 39	New Market Rd	2.080		\$0	\$0	0.00%
	S- 824	Whippoorwill Rd	2.020		\$0	\$0	0.00%
	S- 1075	Birdsnest Rd	1.270		\$0	\$159,658	0.00%
	S- 1249	Anderson Farm Rd	1.710		\$0	\$0	0.00%
	S- 389	Oleander Dr	0.640		\$0	\$0	0.00%
	S- 408	Palmetto Rd	1.440		\$0	\$0	0.00%
	S- 408 CON	Palmetto Rd	0.170		\$0	\$0	0.00%
	S- 786	Auburn School Rd	0.700		\$0	\$0	0.00%
			8.450		\$0	\$4,559,864	0.00%
	US 15	S Marquis Hwy	2.670				
	US 15	N Marquis Hwy	2.450				
	SC 102	Patrick Hwy	3.330				
			6.580		\$0	\$3,120,412	0.00%
	S- 52	Indian Branch Rd	2.040				
	S- 52	Tema Rd	0.120				
	S- 24	Floyds Rd	2.500				
	S- 24	E Carolina Av	1.740				
	S- 326	Hill Creek Rd	0.180				
			4.930		\$0	\$2,000,924	0.00%
	S- 231	Family Rd	1.680				
	S- 1118	Hill Creek Rd	1.440				
	S- 1127	Kingston Dr	1.810				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Dillon			188.693		\$1,237,632	\$84,170,481	50.00%
Pavements			179.543		\$0	\$84,170,481	51.95%
			1.090		\$0	\$1,220,089	100.00%
	SC 38	Hwy 38 W	1.090		\$0	\$1,220,089	
			2.610		\$0	\$734,194	100.00%
	S- 130	S 4Th Ave	0.430		\$0	\$734,194	
	S- 39	W Main St	1.310		\$0	\$0	
	S- 78	E Calhoun St	0.870		\$0	\$0	
			0.920		\$0	\$394,849	100.00%
	SC 38	Hwy 38 E	0.920		\$0	\$394,849	
			3.380		\$0	\$536,256	100.00%
	SC 41	Hwy 41 S	3.380		\$0	\$536,256	
			1.740		\$0	\$226,053	100.00%
	S- 48	Bethel Rd	1.740		\$0	\$226,053	
			1.900		\$0	\$567,427	100.00%
	S- 23	Harllees Bridge Rd	1.900		\$0	\$567,427	
			2.579		\$0	\$216,617	100.00%
	S- 482	Homelight Rd	0.590		\$0	\$0	
	S- 481	S Longstreet Rd	1.829		\$0	\$216,617	
	S- 481	Homelight Rd	0.160		\$0	\$0	
			0.920		\$0	\$1,003,180	100.00%
	SC 38	Hwy 38 W	0.920		\$0	\$1,003,180	
			4.240		\$0	\$171,425	100.00%
	S- 45	Friendship Rd	2.790		\$0	\$0	
	S- 45	Lester Rd	0.270		\$0	\$171,425	
	S- 499	Pyerian Rd	1.180		\$0	\$0	
			0.500		\$0	\$131,847	100.00%
	S- 674	Enterprise Rd	0.500		\$0	\$131,847	
			1.050		\$0	\$210,424	100.00%
	SC 57	Hwy 57 S	1.050		\$0	\$210,424	
			0.550		\$0	\$182,055	100.00%
	US 301	Hwy 301 S	0.550		\$0	\$182,055	
			3.140		\$0	\$311,548	100.00%
	S- 102	E Washington St	0.103		\$0	\$311,548	
	S- 102	W Washington St	0.157		\$0	\$0	
	S- 216	S Macarthur Ave	0.480		\$0	\$0	
	S- 151	Bethea Ext	2.400		\$0	\$0	
			1.580		\$0	\$569,152	100.00%
	S- 25	Old Latta Hwy	1.580		\$0	\$569,152	
			1.340		\$0	\$1,418,875	100.00%
	SC 38	Hwy 38 W	1.340		\$0	\$1,418,875	
			1.090		\$0	\$191,531	100.00%
	SC 57	Hwy 57 S	0.800		\$0	\$191,531	
	SC 57	Lockemy Hwy	0.290		\$0	\$0	
			1.006		\$0	\$243,508	100.00%
	S- 877	E Roosevelt St	0.066		\$0	\$0	
	S- 104	E Jefferson St	0.140		\$0	\$243,508	
	S- 203	E Roosevelt St	0.490		\$0	\$0	
	S- 536	John St	0.240		\$0	\$0	
	S- 731	N 20Th Ave	0.070		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.460		\$0	\$420,480	100.00%
	SC 917	E Main St	0.460				
			2.490		\$0	\$1,079,991	100.00%
	S- 23	Dothan Rd	0.006				
	S- 23	Judge Rd	1.434				
	S- 23	Haymount Rd	1.050				
			4.930		\$0	\$1,111,742	100.00%
	S- 136	Henry Ext	1.105				
	S- 136	Henry St	0.015				
	S- 857	Southwind Rd	0.280				
	S- 857	Pecan Grove	0.160				
	S- 740	Grady Rd	0.960				
	S- 174	Kemper Church Rd	1.770				
	S- 707	Camp Rd	0.560				
	S- 856	Christmas Rd	0.080				
			0.750		\$0	\$261,872	100.00%
	S- 217	E Countryside Rd	0.750				
			5.060		\$0	\$1,572,926	100.00%
	SC 34	W Main St	0.070				
	SC 34	Hwy 34 W	1.850				
	SC 57	Hwy 57 N	3.140				
			0.760		\$0	\$54,050	100.00%
	S- 175	Black Branch Rd	0.760				
			4.440		\$0	\$77,966	100.00%
	S- 286	Red Rd	2.490				
	S- 192	Judson Rd	1.950				
			1.590		\$0	\$191,586	100.00%
	SC 57	Hwy 57 S	1.590				
			18.010		\$0	\$30,941,419	0.00%
	I- 95	Interstate 95	18.010				
			18.010		\$0	\$9,009,100	0.00%
	I- 95	Interstate 95	18.010				
			4.680		\$0	\$131,840	100.00%
	S- 23	Dothan Rd	4.676				
	S- 23	Judge Rd	0.004				
			2.110		\$0	\$264,258	100.00%
	SC 57	Hwy 57 S	2.110				
			5.820		\$0	\$359,697	100.00%
	US 301	Hwy 301 S	4.072				
	US 301	S Richardson St	0.352				
	US 301	N Richardson St	0.458				
	US 301	Hwy 301 N	0.938				
			6.170		\$0	\$1,657,900	0.00%
	S- 102	E Washington St	0.260				
	S- 564	Old Depot Rd	0.060				
	S- 38	Centerville Rd	4.040				
	S- 75	E 3Rd Ave	0.630				
	S- 75	Oven Bottom Rd	0.910				
	S- 551	Bonsal Ct	0.270				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.050		\$0	\$1,256,726	0.00%
	S- 217	E Countryside Rd	1.000				
	S- 23	Haymount Rd	3.050				
			1.070		\$0	\$667,207	0.00%
	SC 38	Hwy 38 W	1.070				
			5.580		\$0	\$1,790,084	0.00%
	SC 57	Hwy 57 N	5.580				
			6.120		\$0	\$4,402,533	0.00%
	SC 34	E Main St	0.070		\$0	\$0	
	SC 34	W Main St	0.300		\$0	\$4,402,533	
	US 301	Hwy 301 N	4.720		\$0	\$0	
	SC 57	Hwy 57 N	0.460		\$0	\$0	
	SC 917	E Main St	0.060		\$0	\$0	
	SC 917	W Main St	0.510		\$0	\$0	
			5.610		\$0	\$2,232,680	0.00%
	S- 217	E Countryside Rd	0.500				
	S- 22	State Park Rd	3.910		\$0	\$0	
	S- 44	Mt Calvary Rd	1.200		\$0	\$0	
			5.210		\$0	\$2,160,922	0.00%
	S- 119	Little Rock Ave	0.260				
	S- 195	Wix Rd	2.610		\$0	\$0	
	S- 75	Oven Bottom Rd	1.190		\$0	\$0	
	S- 513	Arrie Rd	1.150		\$0	\$0	
			1.140		\$0	\$792,088	0.00%
	S- 28	Cashua Ferry Rd	1.140		\$0	\$792,088	
			2.990		\$0	\$1,678,770	0.00%
	S- 46	Burke Rd	1.760		\$0	\$0	
	S- 198	E Country Club Rd	1.220		\$0	\$1,678,770	
	S- 198	W Country Club Rd	0.010		\$0	\$0	
			2.210		\$0	\$1,217,870	0.00%
	S- 171	Hayestown Rd	2.210		\$0	\$1,217,870	
			9.640		\$0	\$4,976,397	0.00%
	SC 34	Hwy 34 W	3.170		\$0	\$4,976,397	
	SC 41	N Main St	0.280		\$0	\$0	
	SC 41	Hwy 41 N	1.530		\$0	\$0	
	SC 917	W Main St	0.320		\$0	\$0	
	SC 917	Hwy 917 W	4.340		\$0	\$0	
			2.040		\$0	\$77,031	0.00%
	SC 38	Hwy 38 W	2.040		\$0	\$77,031	0.00%
			5.610		\$0	\$92,990	0.00%
	S- 23	Harllees Bridge Rd	1.930		\$0	\$92,990	0.00%
	S- 23	Dothan Rd	3.676		\$0	\$0	0.00%
	S- 23	Judge Rd	0.004		\$0	\$0	0.00%
			10.200		\$0	\$147,000	0.00%
	S- 155	Joann Branch Rd	3.390		\$0	\$147,000	0.00%
	S- 24	Sinclair Rd	6.810		\$0	\$0	0.00%
			2.140		\$0	\$43,771	0.00%
	SC 57	Hwy 57 S	1.850		\$0	\$43,771	0.00%
	SC 57	Lockemy Hwy	0.290		\$0	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.600		\$0	\$4,119,299	0.00%
	SC 41	Hwy 41 S	2.501				
	SC 41	Richard Temple Blvd	0.759				
	SC 9	E Main St	0.760				
	SC 9	S Main St	0.580				
			2.990		\$0	\$1,562,876	0.00%
	S- 48	Bethel Rd	1.280				
	S- 51	E Academy Ext	1.339				
	S- 51	E Academy St	0.371				
			3.428		\$0	\$1,488,380	0.00%
	S- 28	Cashua Ferry Rd	1.960				
	S- 41	Dalcho Rd	1.468				
			9.150		\$1,237,632	\$0	0.00%
			2.700		\$493,270	\$0	0.00%
	I- 95	Interstate 95	2.700		\$493,270	\$0	
			3.400		\$498,799	\$0	0.00%
	I- 95	Interstate 95	3.400				
			3.050		\$245,562	\$0	0.00%
	I- 95	Interstate 95	3.050				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Dorchester			236.288	1	\$6,890,191	\$159,497,970	55.79%
Pavements			172.881		\$212,008	\$135,118,804	65.26%
			1.570		\$0	\$954,395	100.00%
	SC 173	School St	1.570		\$0	\$954,395	
			4.770		\$0	\$1,168,752	100.00%
	S- 155	E 2Nd St N	0.300		\$0	\$1,168,752	
	S- 155	W 2Nd St N	0.640		\$0	\$0	
	S- 186	E 4Th St N	0.200		\$0	\$0	
	S- 186	W 4Th St N	0.730		\$0	\$0	
	S- 188	E 1St St N	0.310		\$0	\$0	
	S- 188	W 1St St N	0.620		\$0	\$0	
	S- 197	E 3Rd St S	0.200		\$0	\$0	
	S- 197	W 3Rd St S	0.200		\$0	\$0	
	S- 208	N Magnolia St	0.890		\$0	\$0	
	S- 208	S Magnolia St	0.090		\$0	\$0	
	S- 357	W 1St St N	0.590		\$0	\$0	
			2.140		\$0	\$975,974	100.00%
	US 78	Johnston Ave	0.524		\$0	\$975,974	
	US 78	Badham Dr	1.616		\$0	\$0	
			1.960		\$0	\$752,259	100.00%
	S- 19	Wire Rd	1.960		\$0	\$752,259	
			4.410		\$0	\$496,176	100.00%
	US 17 ALT	S Main St	0.980		\$0	\$0	
	US 17 ALT	Boone Hill Rd	1.560		\$0	\$496,176	
	US 78	W 5Th St N	1.870		\$0	\$0	
			3.280		\$0	\$351,538	100.00%
	US 178		3.280				
			0.400		\$0	\$81,608	100.00%
	S- 22	Orangeburg Rd	0.400		\$0	\$81,608	
			1.870		\$0	\$817,089	100.00%
	S- 19	Wire Rd	1.870		\$0	\$817,089	
			1.630		\$0	\$846,057	100.00%
	SC 27	Church St	0.542		\$0	\$0	
	SC 27	Givhans Rd	0.010		\$0	\$846,057	
	SC 27	Ridgeville Rd	1.078		\$0	\$0	
			4.080		\$0	\$1,583,260	100.00%
	US 78	Dorange Rd	3.565		\$0	\$1,583,260	
	US 78	Johnston Ave	0.515		\$0	\$0	
			0.450		\$0	\$114,729	100.00%
	S- 22	Orangeburg Rd	0.450		\$0	\$114,729	
			4.510		\$0	\$721,408	100.00%
	US 15	Us 15 Hwy S	2.710		\$0	\$0	
	SC 165	Delemar Hwy	1.800		\$0	\$721,408	
			6.500		\$0	\$932,801	100.00%
	SC 61	Ashley River Rd	6.500				
			1.960		\$0	\$383,668	100.00%
	SC 642	Dorchester Rd	1.960		\$0	\$383,668	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.620		\$0	\$216,758	100.00%
	S- 74	S Hampton St	0.240		\$0	\$0	
	S- 215	S Pine St	0.310		\$0	\$0	
	S- 121	S Hickory St	0.180		\$0	\$216,758	
	S- 367	Clifton St	0.220		\$0	\$0	
	S- 678	Greenwave Blvd	0.320		\$0	\$0	
	S- 789	Deming Way	0.350		\$0	\$0	
			8.394		\$0	\$700,000	100.00%
	SC 61	Sc 61 Hwy	8.394				
			1.840		\$0	\$670,144	100.00%
	S- 19	Wire Rd	1.260		\$0	\$670,144	
	S- 19	Ridge Rd	0.580		\$0	\$0	
			3.668		\$0	\$305,846	100.00%
	S- 22	Dawson Branch Rd	1.028		\$0	\$305,846	
	S- 326	Twin Lake Dr	1.130		\$0	\$0	
	S- 390	Roberts Rd	0.490		\$0	\$0	
	S- 436		0.480				
	S- 502	Rose Ln	0.070		\$0	\$0	
	S- 503	Arbor Rd	0.470		\$0	\$0	
			1.876		\$0	\$2,020,317	100.00%
	US 78	E 5Th St N	0.076		\$0	\$0	
	SC 642	Dorchester Rd	1.800		\$0	\$2,020,317	
			1.100		\$0	\$190,463	100.00%
	S- 22	Orangeburg Rd	1.100				
			1.600		\$0	\$256,298	100.00%
	US 78	Us 78 Hwy	1.600				
			2.680		\$0	\$1,253,062	100.00%
	S- 19	Ridge Rd	2.680				
			1.940		\$0	\$1,531,283	100.00%
	SC 642	Dorchester Rd	1.940				
			3.100		\$0	\$1,270,658	100.00%
	S- 50	Seven Mile Rd	2.820				
	S- 412	Parniece St	0.100				
	S- 416	Celebrity Dr	0.120				
	S- 408	Elizabeth St	0.060				
			0.764		\$0	\$1,737,941	100.00%
	SC 165	Berlin G Myers Pkwy	0.764				
			1.050		\$0	\$158,629	100.00%
	S- 700	Tupalo Dr	0.110				
	S- 391	Tupalo Dr	0.300				
	S- 701	Tupalo Dr	0.300				
	S- 702	Oak Dr	0.340				
			0.610		\$0	\$130,433	100.00%
	S- 58	Mallard Rd	0.610				
			1.500		\$0	\$260,944	100.00%
	US 78	Us 78 Hwy	1.500				
			6.030		\$0	\$5,594,117	0.00%
	US 15	Us 15 Hwy N	6.030				
			2.200		\$0	\$417,270	100.00%
	SC 453	Judge St	2.200				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			9.710		\$0	\$5,081,045	0.00%
	I- 26	Interstate 26	9.710				
			3.590		\$0	\$2,736,568	0.00%
	S- 161	Gum Branch Rd	2.810				
	S- 191	Tupper Ln	0.280				
	S- 172	Marion Ave	0.500				
			3.130		\$0	\$1,764,533	0.00%
	S- 19	S Main St	0.270				
	S- 19	Ridge Rd	2.090				
	S- 167	Academy Rd	0.770				
			3.990		\$0	\$3,804,992	0.00%
	I- 26	Interstate 26	3.990				
			16.040		\$0	\$2,479,599	0.00%
	I- 95	Interstate 95	16.040				
			0.800		\$143,000	\$0	0.00%
	S- 517	Midland Pkwy	0.800		\$143,000	\$0	
			1.966		\$69,008	\$0	0.00%
	S- 58	E Butternut Rd	1.201		\$0	\$0	
	S- 58	W Butternut Rd	0.575		\$0	\$0	
	S- 517	Monroe Rd	0.190		\$69,008	\$0	
			3.410		\$0	\$2,016,665	0.00%
	S- 25	Zion Rd	3.380		\$0	\$2,016,665	
	S- 25	School House Rd	0.030		\$0	\$0	
			0.936		\$0	\$556,970	0.00%
	S- 211	Pine Grove Ave	0.160		\$0	\$556,970	
	S- 251	W 9Th St N	0.130		\$0	\$0	
	S- 251	E 9Th St N	0.336		\$0	\$0	
	S- 293	E 6Th St N	0.090		\$0	\$0	
	S- 293	W 6Th St N	0.220		\$0	\$0	
			2.107		\$0	\$1,218,719	0.00%
	S- 244	Hill Branch Rd	0.957		\$0	\$1,218,719	
	S- 245	Campbell Rd	1.150		\$0	\$0	
			15.380		\$0	\$58,241,558	0.00%
	I- 95	Interstate 95	15.380				
			2.300		\$0	\$5,217,967	0.00%
	SC 642	Dorchester Rd	2.300				
			2.000		\$0	\$3,959,924	0.00%
	SC 165	Berlin G Myers Pkwy	1.290				
	SC 165	Bacons Bridge Rd	0.621				
	SC 165	Old Trolley Rd	0.089				
			2.250		\$0	\$1,877,961	0.00%
	S- 377	Miles-Jamison Rd	2.003				
	S- 377	Jamison Rd	0.247				
			2.700		\$0	\$1,352,484	0.00%
	S- 827	Honeysuckle Rd	2.700				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.040		\$0	\$8,791,753	0.00%
	US 15	Us 15 Hwy S	5.364				
	US 15	Us 15 Hwy N	3.221				
	US 15	S Parler Ave	0.706				
	US 15	N Parler Ave	0.749				
			2.200		\$0	\$4,169,619	0.00%
	US 17 ALT	S Main St	1.222				
	US 17 ALT	N Main St	0.978				
			1.100		\$0	\$1,333,834	0.00%
	SC 453	Judge St	1.100				
			7.410		\$0	\$2,080,243	0.00%
	S- 19	Wire Rd	7.410				
			2.320		\$0	\$1,540,494	0.00%
	S- 28	First Bend Rd	2.320				
Rural Road Safety			63.407		\$6,655,884	\$24,379,166	21.57%
			9.107		\$0	\$19,345,426	0.00%
	US 17 ALT	Us 17-A Hwy S	9.107		\$0	\$19,345,426	0.00%
			6.500		\$0	\$1,217,800	100.00%
	SC 61	Ashley River Rd	6.500		\$0	\$1,217,800	
			8.517		\$411,480	\$0	0.00%
	SC 165	Deleamar Hwy	8.517		\$411,480	\$0	
			8.394		\$0	\$3,815,940	100.00%
	SC 61	Sc 61 Hwy	8.394		\$0	\$3,815,940	
			4.569		\$5,662,484	\$0	0.00%
	SC 61	Beech Hill Rd	4.569		\$5,662,484	\$0	
			6.320		\$283,333	\$0	0.00%
	SC 165	Deleamar Hwy	6.320				
			20.000		\$298,586	\$0	0.00%
	US 78	Dorange Rd	3.565		\$298,586	\$0	0.00%
	US 78	Johnston Ave	1.039		\$0	\$0	0.00%
	US 78	Badham Dr	1.804		\$0	\$0	0.00%
	US 78	Us 78 Hwy	10.250		\$0	\$0	0.00%
	US 78	W Jim Bilton Blvd	1.098		\$0	\$0	0.00%
	US 78	Memorial Blvd	1.544		\$0	\$0	0.00%
	US 78	E Jim Bilton Blvd	0.700		\$0	\$0	0.00%
Bridges			0.000	1	\$22,298	\$0	0.00%
			0.000	1	\$22,298	\$0	0.00%
	I- 26	Interstate 26	0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Edgefield			253.550		\$118,132	\$62,766,930	50.33%
Pavements			195.935		\$0	\$55,773,568	48.32%
			4.300		\$0	\$2,406,595	100.00%
	SC 19	Hwy 19	4.300		\$0	\$2,406,595	
			4.670		\$0	\$1,441,413	100.00%
	US 25	Hwy 25 N	4.670		\$0	\$1,441,413	
			3.120		\$0	\$972,276	100.00%
	S- 39	Old Chappell Ferry Rd	3.120		\$0	\$972,276	
			2.450		\$0	\$798,346	100.00%
	US 25	Hwy 25 N	2.450		\$0	\$798,346	
			3.000		\$0	\$1,144,656	100.00%
	S- 143	Garrett Rd	3.000		\$0	\$1,144,656	
			2.320		\$0	\$866,985	100.00%
	SC 430	Crest Rd	2.140		\$0	\$866,985	
	SC 430 CON	Crest Rd	0.070		\$0	\$0	
	SC 430 CON	Meeting St Rd	0.110		\$0	\$0	
			3.790		\$0	\$377,089	100.00%
	SC 230	W Martintown Rd	3.790		\$0	\$377,089	
			2.830		\$0	\$211,169	100.00%
	S- 35	Walker Rd	2.830		\$0	\$211,169	
			4.920		\$0	\$19,329	100.00%
	S- 21	Long Cane Rd	2.470		\$0	\$19,329	
	S- 40	Country Club Rd	2.060		\$0	\$0	
	S- 40	Star Rd	0.390		\$0	\$0	
			3.080		\$0	\$138,520	100.00%
	US 25	Augusta Rd	3.080		\$0	\$138,520	
			16.180		\$0	\$62,192	100.00%
	US 378	Hill St	0.400		\$0	\$0	
	US 378	Hwy 378 W	6.320		\$0	\$62,192	
	US 378	Hwy 378 E	9.460		\$0	\$0	
			2.900		\$0	\$198,301	100.00%
	S- 35	Walker Rd	2.900		\$0	\$198,301	
			2.180		\$0	\$695,452	100.00%
	S- 143	Garrett Rd	2.180		\$0	\$695,452	
			2.480		\$0	\$894,575	100.00%
	SC 230	Martintown Rd	2.480		\$0	\$894,575	
			2.850		\$0	\$289,364	100.00%
	S- 74	Roland Ave	1.280		\$0	\$0	
	S- 292	Lakeview Dr	0.560		\$0	\$289,364	
	S- 41	Sunset Dr	0.110		\$0	\$0	
	S- 41	Lakeview Dr	0.390		\$0	\$0	
	S- 41	Edisto St	0.510		\$0	\$0	
			1.600		\$0	\$186,416	100.00%
	SC 230	W Martintown Rd	1.540		\$0	\$186,416	
	SC 230	Martintown Rd	0.060		\$0	\$0	
			3.980		\$0	\$331,460	100.00%
	S- 10	Bauskett St	3.980				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.090		\$0	\$1,064,127	100.00%
	S- 34	Sweetwater Rd	2.090				
			2.015		\$0	\$744,531	100.00%
	S- 61	Gilgal Rd	1.955		\$0	\$744,531	
	S- 61 CON	Gilgal Rd	0.060		\$0	\$0	
			5.070		\$0	\$2,161,606	100.00%
	SC 230	Martintown Rd	5.070				
			4.540		\$0	\$1,728,669	100.00%
	S- 75	Airport Rd	4.540				
			0.780		\$0	\$284,665	100.00%
	S- 368	Cedar Creek Rd	0.780				
			1.450		\$0	\$141,978	100.00%
	S- 225	W Five Notch Rd	1.450				
			0.270		\$0	\$48,763	100.00%
	S- 484	Maple Dr	0.270				
			3.330		\$0	\$326,800	100.00%
	SC 191	Hwy 191	3.330				
			2.610		\$0	\$1,058,323	100.00%
	S- 61	Gilgal Rd	2.610				
			4.570		\$0	\$2,642,148	100.00%
	SC 230	Martintown Rd	3.830				
	SC 23	Hwy 23 W	0.740				
			0.480		\$0	\$307,594	100.00%
	SC 23	Hwy 23 W	0.480				
			0.330		\$0	\$249,662	100.00%
	S- 143	Garrett Rd	0.330				
			0.200		\$0	\$187,959	100.00%
	S- 494	Trailside Dr	0.200				
			6.240		\$0	\$2,508,349	96.62%
	S- 34	Sweetwater Rd	6.240				
			3.310		\$0	\$1,029,355	96.62%
	S- 507	Sweetwater Ct	0.470				
	S- 404	Morgan-Bussey Rd	2.740				
	S- 362	Cedar Ln	0.100				
			5.520		\$0	\$3,048,092	96.62%
	SC 23	Hwy 23 W	5.300				
	SC 23	Jeter St	0.220				
			2.730		\$0	\$156,000	100.00%
	US 25	Edgefield Rd	2.730		\$0	\$156,000	
			1.780		\$0	\$109,734	100.00%
	SC 230	W Martintown Rd	1.780				
			7.180		\$0	\$4,555,041	0.00%
	SC 23	Hwy 23 W	7.180				
			5.760		\$0	\$2,848,039	0.00%
	S- 34	Sweetwater Rd	5.760				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.620		\$0	\$1,471,237	0.00%
	S- 149	Patriot Ln	0.290				
	S- 312	Marigold St	0.450				
	S- 357	Catalpa St	0.180				
	S- 345	Locust Dr	0.120				
	S- 353	Pine Ridge Rd	1.110				
	S- 144	Woodland Dr	0.110				
	S- 344	Maple Dr	0.600				
	S- 346	Hickory Hill Dr	0.140				
	S- 431	Cardinal Dr	0.612				
	S- 431	Whipporwill Ln	0.008				
			1.920		\$0	\$299,087	96.62%
	S- 139	Red Oak Grove Rd	1.920				
			14.720		\$0	\$81,843	0.00%
	S- 29	Greenhouse Rd	1.130		\$0	\$0	
	S- 143	Garrett Rd	5.570		\$0	\$0	
	S- 10	Bauskett St	3.980		\$0	\$81,843	
	S- 174	Currytown Rd	4.040		\$0	\$0	
			8.610		\$0	\$48,518	0.00%
	S- 79	Park Ave	0.460		\$0	\$0	
	S- 74	Roland Ave	1.280		\$0	\$0	
	S- 73	W D Herlong Rd	1.250		\$0	\$0	
	S- 449	Murrah Forest Dr	0.500		\$0	\$0	
	S- 58	Aiken Ave	0.740		\$0	\$0	
	S- 49	Bland Ave	0.630		\$0	\$0	
	S- 237	Lanier Rd	2.760		\$0	\$48,518	
	S- 237	Warren Rd	0.990		\$0	\$0	
			13.400		\$0	\$3,702,082	0.00%
	SC 121	Lee St	5.714				
	SC 121	Hwy 121	3.140				
	SC 121	Hwy 121 N	0.986				
	SC 23	Hwy 23 W	2.160				
	SC 23	Jeter St	1.400				
			2.480		\$0	\$1,392,164	0.00%
	S- 34	Sweetwater Rd	1.020				
	S- 34	Courthouse Sq	0.030				
	S- 34	Penn St	0.900				
	S- 257	Star Rd	0.530				
			0.140		\$0	\$205,438	0.00%
	S- 251	No Name	0.140				
			5.210		\$0	\$2,438,395	0.00%
	SC 121	Hwy 121	3.840				
	SC 121	Pine House Rd	1.370				
			1.100		\$0	\$807,395	0.00%
	S- 491	Stephens Rd	1.100				
			2.560		\$0	\$1,219,766	0.00%
	S- 63	Bartley Rd	2.260				
	S- 488	Piney Grove Rd	0.300				
			2.010		\$0	\$529,560	0.00%
	SC 230	W Martintown Rd	2.010				
			1.780		\$0	\$23,113	0.00%
	SC 230	W Martintown Rd	1.780				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 257	Star Rd	1.330		\$0	\$1,042,408	0.00%
			1.330				
			6.300		\$0	\$3,366,823	0.00%
	SC 191	Hwy 191	3.050				
	SC 23	Calhoun St	3.250				
			1.520		\$0	\$1,614,932	0.00%
	S- 37	Bettis Academy Rd	1.520				
			2.330		\$0	\$1,295,236	0.00%
	S- 43	Slide Hill Rd	2.330				
Rural Road Safety			57.415		\$118,132	\$6,592,479	67.86%
			4.670		\$0	\$320,618	100.00%
	US 25	Hwy 25 N	4.670		\$0	\$320,618	
			1.760		\$0	\$80,272	100.00%
	US 25	Hwy 25 N	1.760		\$0	\$80,272	
			2.450		\$0	\$169,016	100.00%
	US 25	Hwy 25 N	2.450		\$0	\$169,016	
			12.425		\$0	\$995,646	100.00%
	US 25	Hwy 25 N	10.700				
	US 25	No Name	1.725				
			3.080		\$39,457	\$0	0.00%
	US 25	Augusta Rd	3.080		\$39,457	\$0	
			13.390		\$78,675	\$0	0.00%
	US 25	Buncombe St	0.310				
	US 25	Hwy 25 N	11.240				
	US 25	No Name	1.840				
			11.320		\$0	\$133,845	100.00%
	SC 121						
	US 25	Edgefield Rd	5.660				100.00%
	US 26	Edgefield Rd	5.660				
			2.730		\$0	\$2,431,225	100.00%
	US 25	Edgefield Rd	2.730				
			5.590		\$0	\$2,461,857	100.00%
	US 25	Augusta Rd	4.310				
	US 25	Edgefield Rd	1.280				
Hurricane Helene			0.200		\$0	\$400,883	0.00%
			0.200		\$0	\$324,000	0.00%
	S- 324	Sandrocks Rd	0.200				
			0.000		\$0	\$76,883	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Fairfield			143.845	2	\$376,702	\$56,775,288	69.75%
Pavements			101.110		\$0	\$55,868,376	78.13%
			2.360		\$0	\$1,736,213	100.00%
	SC 215	State Highway 215 S	2.360		\$0	\$1,736,213	
			2.030		\$0	\$849,900	100.00%
	S- 159	Longleaf Rd	1.250		\$0	\$849,900	
	S- 82	W Calhoun St	0.780		\$0	\$0	
			3.210		\$0	\$465,150	100.00%
	SC 200	State Highway 200	2.770		\$0	\$465,150	
	SC 200	Hwy 200	0.440		\$0	\$0	
			0.960		\$0	\$118,324	100.00%
	S- 30	E Peach Rd	0.960		\$0	\$118,324	
			2.590		\$0	\$1,726,008	100.00%
	SC 215	State Highway 215 S	2.590		\$0	\$1,726,008	
			2.750		\$0	\$897,623	100.00%
	S- 70	Reservoir Rd	2.750		\$0	\$897,623	
			1.930		\$0	\$228,040	100.00%
	S- 30	W Peach Rd	1.930		\$0	\$228,040	
			1.490		\$0	\$320,711	100.00%
	S- 216	Hillcrest Dr	0.090		\$0	\$0	
	S- 217	W Woodward St	0.100		\$0	\$0	
	S- 57	E High St	0.100		\$0	\$0	
	S- 58	S Zion St	0.270		\$0	\$0	
	S- 58	N Zion St	0.710		\$0	\$0	
	S- 88	E Moultrie St	0.110		\$0	\$0	
	S- 117	Winn St	0.110		\$0	\$320,711	
			2.630		\$0	\$457,210	100.00%
	SC 200	State Highway 200	2.620		\$0	\$457,210	
	SC 200	Miles Rd	0.010		\$0	\$0	
			2.170		\$0	\$825,398	100.00%
	S- 93	Devils Race Track Rd	2.170		\$0	\$825,398	
			2.620		\$0	\$2,008,902	100.00%
	SC 215	State Highway 215 S	2.620		\$0	\$2,008,902	
			0.850		\$0	\$105,634	100.00%
	S- 47	Grover Wilson Rd	0.850				
			1.100		\$0	\$189,676	100.00%
	SC 200	State Highway 200	1.100				
			1.710		\$0	\$277,171	100.00%
	S- 25	School Rd	0.350				
	S- 25	No Name	0.070				
	S- 80	W Liberty St	0.480		\$0	\$0	
	S- 80	E Liberty St	0.110		\$0	\$0	
	S- 387	Tanglewood Ln	0.280		\$0	\$0	
	S- 387	Tanglewood Ct	0.160		\$0	\$0	
	S- 249	Tanglewood Ln	0.260		\$0	\$277,171	
			2.700		\$0	\$1,155,085	100.00%
	S- 41	Old River Rd	2.440		\$0	\$1,155,085	
	S- 82	W Calhoun St	0.260		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.270		\$0	\$2,830,320	100.00%
	SC 34	Newberry Rd	1.570		\$0	\$0	
	SC 213	State Highway 215 S	2.700		\$0	\$2,830,320	
			3.310		\$0	\$1,045,516	100.00%
	S- 151	Old Windmill Rd	3.310				
			1.080		\$0	\$118,056	100.00%
	S- 362	Cowhorn Rd	1.080				
			2.590		\$0	\$88,344	100.00%
	S- 46	Smallwood Rd	2.590				
			2.280		\$0	\$873,599	100.00%
	S- 102	Doty Rd	0.260				
	S- 197	Sims St	0.070				
	S- 282	Douglas 1 Rd	0.080				
	S- 195	Fagan Rd	0.910				
	S- 118	W Eleventh St	0.420				
	S- 118	E Eleventh St	0.320				
	S- 319	Maple St	0.130				
	S- 320	Chestnut St	0.090				
			3.350		\$0	\$2,704,101	100.00%
	SC 215	State Highway 215 S	2.780				
	SC 215	Hwy 215 S	0.400				
	SC 215	No Name	0.170				
			0.400		\$0	\$130,719	100.00%
	S- 151	Park Rd	0.400				
			6.510		\$0	\$2,725,249	100.00%
	US 321	Us Highway 321 S	6.510				
			3.830		\$0	\$2,018,492	100.00%
	S- 41	Old River Rd	1.330				
	S- 151	Park Rd	2.500				
			1.430		\$0	\$1,162,126	100.00%
	S- 56	E College St	0.120				
	S- 56	W College St	0.829				
	S- 56	W College St Ext	0.121				
	S- 56	Greene St	0.050				
	S- 193	Elm St	0.160				
	S- 319	Maple St	0.050				
	S- 320	Chestnut St	0.100				
			1.150		\$0	\$342,288	100.00%
	SC 200	State Highway 200	1.150				
			0.560		\$0	\$349,639	100.00%
	S- 166	Crane St	0.080				
	S- 316	Sandifer Rd	0.360				
	S- 308	Winter St	0.120				
			4.860		\$0	\$5,123,221	0.00%
	SC 215	State Highway 215 N	4.860		\$0	\$5,123,221	
			6.440		\$0	\$3,949,463	0.00%
	S- 41	Old River Rd	2.800				
	S- 222	Smallstown Rd	3.640				
	S- 222	Old Chester Rd	0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.360		\$0	\$1,730,425	0.00%
	S- 26	White Oak Rd	0.360		\$0	\$1,730,425	
	S- 44	Patrick Rd	3.000		\$0	\$0	
			0.770		\$0	\$358,507	0.00%
	SC 200	State Highway 200	0.720		\$0	\$358,507	
	SC 200	Hwy 200	0.050		\$0	\$0	
			10.820		\$0	\$7,458,573	0.00%
	SC 215	State Highway 215 N	10.820				
			2.250		\$0	\$1,940,654	0.00%
	S- 222	Old Chester Rd	1.970				
	S- 394	Smallstown Rd	0.280				
			1.450		\$0	\$1,157,327	0.00%
	S- 314	Old Chester Rd	1.450				
			4.370		\$0	\$4,776,015	0.00%
	SC 215	Hwy 215 N	0.150		\$0	\$4,776,015	0.00%
	SC 215	State Highway 215 N	1.620		\$0	\$0	0.00%
	SC 269	State Highway 269	2.600		\$0	\$0	0.00%
			3.440		\$0	\$2,316,497	0.00%
	S- 62	Greenbrier Mossydale Rd	0.260		\$0	\$0	0.00%
	S- 63	Greenbrier Mossydale Rd	2.430		\$0	\$0	0.00%
	S- 441	Smallstown Rd	0.750		\$0	\$2,316,497	0.00%
			1.490		\$0	\$1,308,200	0.00%
	S- 18	Ashford Ferry Rd	1.490		\$0	\$1,308,200	0.00%
Rural Road Safety			34.930		\$376,702	\$360,779	40.00%
			17.630		\$250,401	\$0	0.00%
	SC 215	State Highway 215 S	1.450		\$0	\$0	
	SC 215	Hwy 215 N	0.160		\$0	\$0	
	SC 215	State Highway 215 N	11.760		\$0	\$0	
	I- 77	Interstate 77	1.570		\$250,401	\$0	
	SC 213	State Highway 215 S	2.690		\$0	\$0	
			0.450		\$126,300	\$0	0.00%
	I- 77	Interstate 77	0.450				
			4.270		\$0	\$32,254	100.00%
	SC 34	Newberry Rd	1.570		\$0	\$0	
	SC 213	State Highway 215 S	2.700		\$0	\$32,254	
			3.350		\$0	\$248,464	100.00%
	SC 215	State Highway 215 S	2.780				
	SC 215	Hwy 215 S	0.400				
	SC 215	No Name	0.170				
			4.860		\$0	\$54,210	0.00%
	SC 215	State Highway 215 N	4.860				
			4.370		\$0	\$25,851	0.00%
	SC 215	Hwy 215 N	0.150				
	SC 215	State Highway 215 N	1.620				
	SC 269	State Highway 269	2.600				
Bridges			7.805	2	\$0	\$531,233	0.00%
			0.040	1	\$0	\$251,233	0.00%
	US 21	Us Highway 21 N	0.040				
			7.765	1	\$0	\$280,000	0.00%
	S- 20	Camp Welfare Rd	7.765				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number		Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Hurricane Helene			0.000		\$0	\$14,901	0.00%
			0.000		\$0	\$14,901	0.00%
S-114			0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Florence			353.314	1	\$245,562	\$146,566,826	62.37%
Pavements			351.534		\$0	\$145,583,301	62.64%
			4.090		\$0	\$861,981	100.00%
	S- 360	Hyman Road	4.090		\$0	\$861,981	
			3.180		\$0	\$2,042,347	100.00%
	US 52	N Ron McNair Blvd	0.238		\$0	\$0	
	US 52	S Ron McNair Blvd	2.792		\$0	\$2,042,347	
	US 52	Us Hwy 52	0.150		\$0	\$0	
			2.367		\$0	\$2,276,140	100.00%
	SC 327	N Williston Road	2.367		\$0	\$2,276,140	
			1.420		\$0	\$2,127,064	100.00%
	S- 12	S Church St	1.420		\$0	\$2,127,064	
			30.110		\$0	\$386,884	100.00%
	US 378	W Highway 378 Bypass	2.880		\$0	\$0	
	US 378	W Turbeville Hwy	6.684		\$0	\$386,884	
	US 378	Turbeville Hwy	0.196		\$0	\$0	
	US 378	E Highway 378 Bypass	0.740		\$0	\$0	
	US 76	E Palmetto St	12.520		\$0	\$0	
	US 76	W Palmetto St	6.870		\$0	\$0	
	US 76	Pisgah Road	0.220		\$0	\$0	
			5.120		\$0	\$1,146,594	100.00%
	US 301	Freedom Blvd	3.420		\$0	\$1,146,594	
	US 301	No Name	1.700				
			4.050		\$0	\$704,244	100.00%
	S- 358	E Ashby Road	1.800		\$0	\$704,244	
	S- 588	Third Loop Road	2.250		\$0	\$0	
			1.520		\$0	\$128,389	100.00%
	US 76	E Palmetto St	1.520		\$0	\$128,389	
			5.220		\$0	\$623,861	100.00%
	S- 147	W Old No 4 Hwy	5.220		\$0	\$623,861	
			4.730		\$0	\$147,923	100.00%
	S- 1799	Lebanon Road	2.980		\$0	\$147,923	
	S- 889	Dennis Road	1.750		\$0	\$0	
			7.680		\$0	\$936,423	100.00%
	SC 541	W Old No 4 Hwy	0.620		\$0	\$936,423	
	SC 541	Salem Road	6.456		\$0	\$0	
	SC 541	Salem Rd	0.604		\$0	\$0	
			3.000		\$0	\$911,644	100.00%
	US 52	S Irby St	3.000		\$0	\$911,644	
			0.900		\$0	\$1,148,977	100.00%
	S- 12	S Church St	0.490		\$0	\$1,148,977	
	S- 12	E Lucas St	0.210		\$0	\$0	
	S- 12	W Lucas St	0.200		\$0	\$0	
			5.357		\$0	\$448,055	100.00%
	S- 84	Old Creek Road	3.410		\$0	\$448,055	
	S- 881	Borkowitz Road	1.947		\$0	\$0	
			1.270		\$0	\$658,219	100.00%
	SC 341	N Lynchburg Hwy	1.270		\$0	\$658,219	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.220		\$0	\$867,635	100.00%
	SC 41	N Geogetown Hwy	0.700		\$0	\$867,635	
	SC 41	Kingsburg Hwy	0.520		\$0	\$0	
			5.060		\$0	\$2,968,384	100.00%
	US 378	E Myrtle Beach Hwy	1.470		\$0	\$2,968,384	
	US 52	W Lucas St	3.040		\$0	\$0	
	US 52	N Irby St	0.550		\$0	\$0	
			5.318		\$0	\$478,657	100.00%
	S- 1007	Cox Road	2.040		\$0	\$478,657	
	S- 1064	W Shirley Road	1.418		\$0	\$0	
	S- 634	Whispering Pines Road	1.860		\$0	\$0	
			6.780		\$0	\$2,190,918	100.00%
	S- 13	Hoffmeyer Road	0.770		\$0	\$2,190,918	
	S- 57	S Old River Road	2.320		\$0	\$0	
	S- 57	Old River Road	1.680		\$0	\$0	
	S- 56	W Camp Branch Road	2.010		\$0	\$0	
			9.850		\$0	\$3,240,885	100.00%
	US 76	W Smith St	0.630		\$0	\$0	
	US 76	E Smith St	0.100		\$0	\$0	
	SC 403	S Brockington St	0.210		\$0	\$0	
	SC 403	N Brockington St	1.800		\$0	\$0	
	SC 341	E Main St	2.390		\$0	\$3,240,885	
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	
			4.360		\$0	\$206,975	100.00%
	S- 136	Stagecoach Road	4.360				
			1.740		\$0	\$252,852	100.00%
	US 301	Freedom Blvd	0.640		\$0	\$252,852	
	US 378 BUS	E Myrtle Beach Hwy	1.100		\$0	\$0	
			7.810		\$0	\$2,351,866	100.00%
	S- 35	W John Paul Jones Road	3.310				
	S- 57	S Old River Road	4.500				
			3.306		\$0	\$1,991,458	100.00%
	S- 86	Bass Road	0.796				
	S- 10	E Loop Road	0.310				
	S- 10	W Loop Road	0.480				
	S- 1000	Turner Road	0.730				
	S- 498	Frontage Road Way	0.167				
	S- 498	Frontage Road	0.483				
	S- 925	Gilbert Dr	0.340				
			0.880		\$0	\$407,735	100.00%
	S- 29	N Cashua Dr	0.880				
			2.400		\$0	\$1,149,589	100.00%
	US 378 BUS	W Main St	2.080				
	US 378 BUS	Pamplico Hwy	0.320				
			3.680		\$0	\$2,491,379	100.00%
	US 76	E Palmetto St	3.560				
	US 76	W Palmetto St	0.120				
			1.210		\$0	\$242,480	100.00%
	S- 26	N Williston Road	0.970				
	S- 112	S Ebenezer Road	0.240				
			1.750		\$0	\$185,127	100.00%
	S- 722	Bannockburn Road	1.750				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.880		\$0	\$481,548	100.00%
	US 52	S Irby St	1.880				
			3.990		\$0	\$30,941,419	0.00%
	I- 95	Interstate 95	3.990				
			3.910		\$0	\$9,009,100	0.00%
	I- 95	Interstate 95	3.910				
			1.930		\$0	\$233,363	100.00%
	S- 1574	Heyward Ct	0.090				
	S- 560	S Eaddy Ford Road	1.840				
			2.520		\$0	\$417,835	100.00%
	S- 473	S Parker Dr	0.720				
	S- 576	Old Ebenezer Road	1.130				
	S- 587	Bellevue Dr	0.670				
			3.330		\$0	\$200,024	100.00%
	SC 41	Kingsburg Hwy	3.330				
			11.910		\$0	\$293,059	100.00%
	US 52	Us Hwy 52	10.543				
	US 52	S Irby St	1.360				
	US 52	No Name	0.007				
			7.450		\$0	\$2,463,243	97.66%
	S- 179	N Orange St	0.580				
	S- 179	S Orange St	0.080				
	S- 326	Bozy Road	0.030				
	S- 289	Charles St	0.190				
	S- 1418	Chisolm Trl	0.190				
	S- 537	Bozy Road	0.450				
	S- 537	Old Charleston Road	0.190				
	S- 112	Pisgah Road	0.600				
	S- 1179	W Market St	0.444				
	S- 1179	E Market St	0.056				
	S- 1235	S Stadium Road	0.510				
	S- 1456	Dalton Rd	0.490				
	S- 1457	Cecil Rd	0.320				
	S- 1510	Sand Pit Road	1.510				
	S- 1752	Kight Road	0.200				
	S- 579	Garland St	0.260				
	S- 615	Brockwood Dr	0.120				
	S- 813	Dansing St	0.150				
	S- 1416	N Laredo Trl	0.330				
	S- 1417	N Laredo Trl	0.030				
	S- 1417	W Laredo Trl	0.140				
	S- 1419	Pancho Lane	0.070				
	S- 1631	S Whitestone Dr	0.003				
	S- 1631	S Cascade Ave	0.287				
	S- 1765	S Mexicali Trl	0.220				
			11.670		\$0	\$4,152,276	97.66%
	S- 12	S Church St	0.660				
	S- 35	W John Paul Jones Road	3.380				
	S- 63	Mechanicsville Road	0.820				
	S- 58	Vox Hwy	2.790				
	S- 925	S Mccurdy Road	2.700				
	S- 12 MLC	Barringer St	0.960				
	S- 1491	S Knollwood Road	0.360				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.530		\$0	\$3,276,178	97.66%
	US 301	Freedom Blvd	1.540				
	SC 341	Lake City Hwy	4.650				
	SC 341	W Broadway St	0.540				
	SC 341	E Broadway St	0.810				
	US 378 BUS	E Main St	0.150				
	US 378 BUS	N Church St	0.660				
	US 378 BUS	S Irby St	0.130				
	US 378 BUS	No Name	0.050				
			4.100		\$0	\$2,038,945	97.66%
	US 378	W Highway 378 Bypass	2.880				
	US 378	W Turbeville Hwy	0.150				
	US 378	E Highway 378 Bypass	0.740				
	US 378	No Name	0.190				
	US 76 CON	David H Mcleod Blvd	0.140				
			23.330		\$0	\$9,836,904	0.00%
	S- 29	S Cashua Dr	0.860		\$0	\$9,836,904	
	S- 34	Friendfield Road	7.210		\$0	\$0	
	S- 34	N Friendfield Road	0.510		\$0	\$0	
	S- 34	S Friendfield Road	4.250		\$0	\$0	
	S- 53	S Cartersville Hwy	5.950		\$0	\$0	
	S- 55	Meadow Prong Rd	0.260		\$0	\$0	
	S- 46	Francis Marion Road	4.290		\$0	\$0	
			10.670		\$0	\$3,993,155	0.00%
	S- 21	E Third Ave	0.230		\$0	\$0	
	S- 21	W Third Ave	0.120		\$0	\$0	
	S- 99	E Trinity Road	0.990		\$0	\$0	
	S- 66	E Bazen Road	0.440		\$0	\$0	
	S- 1251	E Glendale Dr	0.650		\$0	\$0	
	S- 93	S Hickory St	0.630		\$0	\$0	
	S- 93	N Hickory St	0.090		\$0	\$0	
	S- 168	Welsh St	0.290		\$0	\$0	
	S- 1258	E King George Dr	0.200		\$0	\$0	
	S- 909	E Trinity Road	0.770		\$0	\$0	
	S- 1157	Kemper St	0.500		\$0	\$0	
	S- 1623	S Rosemary Ave	0.477		\$0	\$0	
	S- 1623	S Robeson Ave	0.233		\$0	\$0	
	S- 1107	Cato Road	1.870		\$0	\$3,993,155	
	S- 1253	E Winlark Dr	0.500		\$0	\$0	
	S- 1254	Newport Dr	0.200		\$0	\$0	
	S- 1255	E Winlark Dr	0.200		\$0	\$0	
	S- 1255	E King Henry Dr	0.400		\$0	\$0	
	S- 1256	N King David Dr	0.200		\$0	\$0	
	S- 1257	Carroll Dr	0.250		\$0	\$0	
	S- 1259	N Fenwick Cir	0.050		\$0	\$0	
	S- 1313	E Second Ave	0.380		\$0	\$0	
	S- 1744	W Freight Road	1.000		\$0	\$0	
			4.680		\$0	\$3,547,257	0.00%
	US 378	W Turbeville Hwy	4.484		\$0	\$3,547,257	
	US 378	Turbeville Hwy	0.196		\$0	\$0	
			4.030		\$0	\$4,762,297	0.00%
	SC 341	Olanta Hwy	0.300				
	SC 51	Pamplico Hwy	2.970				
	SC 51	Second Loop Road	0.760				
			5.160		\$0	\$3,501,153	0.00%
	S- 664	Miller St	0.080				
	S- 334	Gregg Ave	0.610				
	S- 352	S Kemp St	0.230				
	S- 348	E Evans St	0.360				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1009	W Jody Road	0.690				
	S- 304	W Second Ave	0.220				
	S- 900	S Ballard St	0.010				
	S- 900	Cox St	0.180				
	S- 1025	S Ballard St	0.220				
	S- 1798	Two Notch Road	0.250				
	S- 646	New Coward Road	2.310				
			11.630		\$0	\$8,121,030	0.00%
	S- 13	E National Cemetery Road	3.900				
	S- 40	E Third Ave	0.020				
	S- 40	River Road	2.530				
	S- 167	W Darlington St	2.590				
	S- 484	Hicks Road	2.590				
			7.110		\$0	\$3,200,875	0.00%
	SC 403	Cale Yarborough Hwy	7.110				
			4.430		\$0	\$4,587,262	0.00%
	US 52	Us Hwy 52	2.370				
	US 76	W Palmetto St	2.060				
			14.010		\$0	\$5,576,077	0.00%
	SC 403	N Bethel Road	5.150		\$0	\$0	0.00%
	SC 341	Olanta Hwy	7.900		\$0	\$0	0.00%
	SC 341	E Hampton St	0.960		\$0	\$5,576,077	0.00%
			5.540		\$0	\$2,652,585	0.00%
	S- 794	Gause Canal Road	3.020		\$0	\$0	0.00%
	S- 794	N Railroad Ave	0.410		\$0	\$0	0.00%
	S- 899	N Jeffords St	0.080		\$0	\$0	0.00%
	S- 899	S Jeffords St	0.240		\$0	\$0	0.00%
	S- 793	Factory St	0.260		\$0	\$0	0.00%
	S- 793	E St Paul Road	0.320		\$0	\$0	0.00%
	S- 1116	Fowler Road	0.530		\$0	\$2,652,585	0.00%
	S- 720	Mcgee Road	0.680		\$0	\$0	0.00%
			16.610		\$0	\$229,525	0.00%
	SC 327	Planer Road	1.770		\$0	\$229,525	0.00%
	SC 327	Ingram Byp	0.840		\$0	\$0	0.00%
	SC 403	S Brockington St	0.210		\$0	\$0	0.00%
	SC 403	N Brockington St	1.800		\$0	\$0	0.00%
	SC 341	E Main St	1.720		\$0	\$0	0.00%
	SC 341	N Lynchburg Hwy	1.270		\$0	\$0	0.00%
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	0.00%
	SC 341	Lake City Hwy	4.280		\$0	\$0	0.00%
			24.330		\$0	\$407,881	0.00%
	S- 86	Big Swamp Road	1.330		\$0	\$0	0.00%
	S- 86	Bay Road	3.080		\$0	\$0	0.00%
	S- 278	N Matthews Road	2.990		\$0	\$0	0.00%
	S- 610	Bethel Road	1.790		\$0	\$0	0.00%
	S- 724	Liberty Chapel Road	4.930		\$0	\$0	0.00%
	S- 56	W Camp Branch Road	4.160		\$0	\$0	0.00%
	S- 49	Half Moon Road	1.179		\$0	\$0	0.00%
	S- 49	N Half Moon Road	0.001		\$0	\$0	0.00%
	S- 400	N Old Georgetown Road	2.450		\$0	\$0	0.00%
	S- 164	Big Swamp Road	2.420		\$0	\$407,881	0.00%
			10.706		\$0	\$195,250	0.00%
	S- 86	Bass Road	0.796		\$0	\$0	0.00%
	S- 85	Mccutcheon Road	5.160		\$0	\$0	0.00%
	S- 58	Old Georgetown Rd	1.031		\$0	\$0	0.00%
	S- 58	S Old Georgetown Road	0.709		\$0	\$0	0.00%
	S- 58	S Old Georgetown Rd	0.060		\$0	\$0	0.00%
	S- 1414	Davis St	0.540		\$0	\$195,250	0.00%
	S- 972	S Scurry Road	2.410		\$0	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			12.700		\$0	\$7,890,372	0.00%
	S- 57	S Old River Road	0.990				
	S- 57	Old River Road	2.756				
	S- 57	Claussen Road	0.008				
	S- 57	N Old River Road	8.946				
Rural Road Safety			1.700		\$245,562	\$0	0.00%
			1.700		\$245,562	\$0	0.00%
	I- 95	Interstate 95	1.700				
Bridges			0.080	1	\$0	\$983,525	0.00%
			0.080	1	\$0	\$983,525	0.00%
	US 52	S Irby Street	0.080				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Georgetown			334.380	1	\$1,235,399	\$95,091,919	63.26%
Pavements			208.543		\$578,228	\$72,343,391	66.15%
			1.410		\$0	\$414,727	100.00%
	US 521 BUS	E Main St	0.400		\$0	\$414,727	
	US 521 BUS	W Main St	1.010		\$0	\$0	
			3.440		\$0	\$734,431	100.00%
	SC 41 BUS	S Morgan Ave	1.930		\$0	\$734,431	
	SC 41 BUS	N Morgan Ave	1.510		\$0	\$0	
			0.980		\$0	\$153,517	100.00%
	S- 35	Schoolhouse Dr	0.980		\$0	\$153,517	
			7.237		\$0	\$314,071	100.00%
	US 17	Ocean Hwy S	7.237				
			10.000		\$0	\$790,174	100.00%
	US 701	N Fraser St	10.000				
			2.563		\$0	\$973,432	100.00%
	S- 20	E Main St	0.093		\$0	\$0	
	S- 161	W Church St	0.790		\$0	\$973,432	
	S- 449	Martin Luther King Rd	1.480		\$0	\$0	
	S- 717	Reservoir St	0.200		\$0	\$0	
			3.510		\$0	\$2,004,382	100.00%
	US 17 ALT	Saints Delight Rd	3.510		\$0	\$2,004,382	
			3.820		\$0	\$2,107,707	100.00%
	US 17 ALT	Saints Delight Rd	3.820		\$0	\$2,107,707	
			2.250		\$0	\$799,692	100.00%
	S- 124	Greentown Rd	0.330		\$0	\$799,692	
	S- 387	Walker Rd	1.920		\$0	\$0	
			2.880		\$0	\$294,130	100.00%
	S- 52	Plantersville Rd	2.880		\$0	\$294,130	
			2.630		\$0	\$1,369,416	100.00%
	SC 41	County Line Rd	2.630		\$0	\$1,369,416	
			9.780		\$0	\$8,785,500	100.00%
	US 17	Ocean Hwy S	4.727		\$0	\$0	
	US 17	Church St	1.000		\$0	\$8,785,500	
	US 17	Ocean Hwy	0.433		\$0	\$0	
	US 17 ALT	Highmarket St	3.470		\$0	\$0	
	US 17 ALT	Exchange St	0.150		\$0	\$0	
			0.910		\$0	\$477,788	100.00%
	US 521	County Line Rd	0.910		\$0	\$477,788	
			0.478		\$0	\$126,883	100.00%
	S- 392	Wesley Rd	0.478		\$0	\$126,883	
			2.270		\$0	\$425,222	100.00%
	SC 41	County Line Rd	0.330		\$0	\$425,222	
	SC 513	Pleasant Hill Dr	1.940		\$0	\$0	
			0.890		\$0	\$354,958	100.00%
	US 521	County Line Rd	0.290		\$0	\$0	
	US 521	Hwy 521 Byp	0.600		\$0	\$354,958	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.950		\$0	\$830,438	100.00%
	S- 62	Wachesaw Rd	0.490		\$0	\$0	
	S- 161	W Church St	0.300		\$0	\$0	
	S- 106	N Merriman Rd	1.060		\$0	\$830,438	
	S- 106	S Merriman Rd	0.100		\$0	\$0	
			2.590		\$0	\$268,348	100.00%
	S- 58	N Farr Ave	0.800		\$0	\$0	
	S- 450	Petigru Dr	0.650		\$0	\$268,348	
	S- 454	Tom Cribb Rd	0.250		\$0	\$0	
	S- 557	Murrells Inlet Rd	0.890		\$0	\$0	
			6.410		\$0	\$2,851,903	100.00%
	SC 261	Pleasant Hill Dr	5.510		\$0	\$2,851,903	
	US 17 ALT	Saints Delight Rd	0.900		\$0	\$0	
			0.920		\$0	\$308,084	100.00%
	US 17	Ocean Hwy S	0.920				
			1.970		\$0	\$735,633	100.00%
	S- 387	Walker Rd	1.000				
	S- 106	S Merriman Rd	0.501				
	S- 106	Bourne St	0.469				
			10.330		\$0	\$120,906	100.00%
	S- 42	Pennyroyal Rd	9.110				
	S- 325	Wedgfield Rd	1.220				
			0.480		\$0	\$61,144	100.00%
	S- 359	West St	0.210				
	S- 359	Ridge St	0.270				
			2.010		\$0	\$281,626	100.00%
	US 521 BUS	E Main St	0.340				
	US 521 BUS	Georgetown Hwy	1.670				
			3.340		\$0	\$1,138,822	100.00%
	S- 114	Little Tony Ave	0.280				
	S- 20	Gapway Rd	2.080				
	S- 81		0.490				
	S- 46	Waverly Rd	0.380				
	S- 444	Basswood St	0.110				
			0.450		\$0	\$263,478	100.00%
	S- 302	Litchfield Dr	0.400				
	S- 302	Norris Dr	0.050				
			8.470		\$0	\$2,941,969	100.00%
	SC 261	Pleasant Hill Dr	3.530				
	SC 261	Choppee Rd	1.150				
	US 17 ALT	County Line Rd	3.790				
			7.370		\$0	\$1,401,662	100.00%
	S- 103	Fraser St	0.010				
	S- 103	Dock St	0.129				
	S- 103	No Name	0.261				
	S- 62	Wachesaw Rd	2.170				
	S- 10	Myrtle Ave	1.740				
	S- 478	Columbus Rd	1.540				
	S- 878	Old Kings Hwy	1.220				
	S- 391	Old Kings Hwy	0.300				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.450		\$0	\$1,685,210	100.00%
	S- 514	Summit Ave	0.710				
	S- 10	Myrtle Ave	0.150				
	S- 10	1St St	0.090				
	S- 10	Atlantic Ave	0.600				
	S- 264	Exodus Dr	3.230				
	S- 765	Mention Ave	0.670				
			6.490		\$0	\$3,375,266	100.00%
	SC 261	Choppee Rd	3.620				
	US 701	N Fraser St	2.870				
			1.430		\$0	\$502,658	100.00%
	US 17	Ocean Hwy	1.430				
			0.810		\$0	\$1,370,884	0.00%
	US 17	N Fraser St	0.150		\$0	\$0	
	US 17	S Fraser St	0.660		\$0	\$1,370,884	
			12.370		\$0	\$6,388,005	0.00%
	SC 261	Choppee Rd	0.460		\$0	\$6,388,005	
	SC 51	Browns Ferry Rd	11.910		\$0	\$0	
			6.180		\$0	\$3,100,748	0.00%
	S- 86	Ten Acre Rd	0.300		\$0	\$0	
	S- 86	Eltaw St	0.180		\$0	\$0	
	S- 86	Olive St	0.500		\$0	\$0	
	S- 387	Walker Rd	1.000		\$0	\$0	
	S- 318	Johnson Rd	4.200		\$0	\$3,100,748	
			3.267		\$0	\$1,971,589	0.00%
	S- 28	S Rosemary Ave	0.857				
	S- 16	W Martin Luther King Dr	1.140				
	S- 132	E Cherry St	0.170				
	S- 132	W Cherry St	0.270				
	S- 444	Short St	0.100				
	S- 444	Butternut St	0.140				
	S- 629	Buckthorn St	0.120				
	S- 628	Butternut St	0.060				
	S- 389	Windum Dr	0.410				
			9.160		\$0	\$1,000,000	0.00%
	US 701	N Fraser St	9.160				
			1.158		\$0	\$2,120,555	0.00%
	S- 62	Wachesaw Rd	0.438				
	S- 878	Old Kings Hwy	0.420				
	S- 391	Old Kings Hwy	0.300				
			4.170		\$0	\$1,945,982	0.00%
	S- 31	Mount Zion Ave	1.530				
	S- 318	Johnson Rd	2.640				
			2.220		\$0	\$1,288,666	0.00%
	S- 245	Gibson Ave	0.130				
	S- 790	Cohen Dr	1.570				
	S- 391	Bellamy Ave	0.520				
			8.650		\$0	\$7,889,219	0.00%
	US 17	Ocean Hwy S	1.450				
	US 521	Hwy 521 Byp	1.079				
	US 521	Georgetown Hwy	6.121				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.460		\$0	\$2,249,352	0.00%
	S- 31	Mount Zion Ave	0.750		\$0	\$0	0.00%
	S- 82	Black River Rd	0.750		\$0	\$0	0.00%
	S- 308	Tallowtree Dr	2.090		\$0	\$2,249,352	0.00%
	S- 727	Aspen Loop	0.870		\$0	\$0	0.00%
			2.000		\$0	\$1,620,351	0.00%
	SC 513	County Line Rd	2.000		\$0	\$1,620,351	0.00%
			2.860		\$0	\$2,608,820	0.00%
	US 521	Hwy 521 Byp	2.860		\$0	\$2,608,820	0.00%
			4.610		\$0	\$1,896,041	0.00%
	S- 306	Squirrel Run Rd	1.950		\$0	\$1,896,041	0.00%
	S- 65	Waccamaw Dr	2.660		\$0	\$0	0.00%
			9.040		\$151,104	\$0	0.00%
	SC 261	Pleasant Hill Dr	9.040		\$151,104	\$0	0.00%
			14.880		\$299,623	\$0	0.00%
	S- 4	Choppee Rd	14.880		\$299,623	\$0	0.00%
			8.000		\$127,501	\$0	0.00%
	S- 127	Carvers Bay Rd	4.920		\$127,501	\$0	0.00%
	S- 20	Gapway Rd	3.080		\$0	\$0	0.00%
Rural Road Safety			108.347		\$657,171	\$15,857,259	55.88%
			7.237		\$0	\$4,324,997	100.00%
	US 17	Ocean Hwy S	7.237		\$0	\$4,324,997	
			10.000		\$0	\$4,799,733	100.00%
	US 701	N Fraser St	10.000		\$0	\$4,799,733	
			1.000		\$0	\$22,548	100.00%
	US 701	N Fraser St	1.000		\$0	\$22,548	
			6.140		\$0	\$2,357,213	100.00%
	US 17 ALT	Highmarket St	6.140		\$0	\$2,357,213	
			17.700		\$0	\$4,019,658	100.00%
	US 17 ALT	Saints Delight Rd	13.900		\$0	\$0	
	US 17 ALT	Highmarket St	0.010				
	US 17 ALT	County Line Rd	3.790		\$0	\$4,019,658	
			6.410		\$0	\$43,304	100.00%
	SC 261	Pleasant Hill Dr	5.510				
	US 17 ALT	Saints Delight Rd	0.900				
			8.470		\$0	\$254,662	100.00%
	SC 261	Pleasant Hill Dr	3.530				
	SC 261	Choppee Rd	1.150				
	US 17 ALT	County Line Rd	3.790				
			6.490		\$0	\$12,911	100.00%
	SC 261	Choppee Rd	3.620				
	US 701	N Fraser St	2.870				
			12.370		\$0	\$12,232	0.00%
	SC 261	Choppee Rd	0.460		\$0	\$12,232	
	SC 51	Browns Ferry Rd	11.910		\$0	\$0	
			8.980		\$352,180	\$0	0.00%
	SC 41	County Line Rd	4.400				
	US 701	N Fraser St	4.580				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

							% of
Road Number	Road Number	Road Name	Mileage	# of	Preliminary	Advanced to	Construction
				Bridges	Engineering	Construction	Complete
			9.160		\$0	\$10,000	0.00%
	US 701	N Fraser St	9.160				
			14.390		\$304,991	\$0	0.00%
	SC 261	Choppee Rd	5.230		\$304,991	\$0	0.00%
	US 701	N Fraser St	9.160		\$0	\$0	0.00%
			17.490	1	\$0	\$6,891,270	0.00%
			17.490	1	\$0	\$6,891,270	0.00%
	US 17	Ocean Hwy S	17.490				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Greenville			335.388		\$219,895	\$254,721,982	57.69%
Pavements			301.086		\$0	\$209,835,783	59.99%
			4.190		\$0	\$553,599	100.00%
	S- 21	Rutherford Rd	4.190		\$0	\$553,599	
			8.670		\$0	\$8,421,089	100.00%
	SC 183	Buncombe St	0.440		\$0	\$8,421,089	
	SC 183	E North St	0.218		\$0	\$0	
	SC 183	W North St	0.112		\$0	\$0	
	US 123	Easley Bridge Rd	0.630		\$0	\$0	
	US 123	New Easley Hwy	2.070		\$0	\$0	
	US 25	White Horse Rd	2.570		\$0	\$0	
	US 29	Mills Ave	0.950		\$0	\$0	
	US 29	N Church St	1.130		\$0	\$0	
	US 29	S Church St	0.550		\$0	\$0	
			5.680		\$0	\$4,480,390	100.00%
	US 25	N 25 Hwy	5.680		\$0	\$4,480,390	
			2.760		\$0	\$2,309,575	100.00%
	S- 149	E Faris Rd	1.500		\$0	\$0	
	S- 149	W Faris Rd	1.260		\$0	\$2,309,575	
			1.080		\$0	\$295,374	100.00%
	US 29	Wade Hampton Blvd	1.080		\$0	\$295,374	
			3.690		\$0	\$520,518	100.00%
	SC 146	Woodruff Rd	1.760		\$0	\$520,518	
	SC 418	418 Hwy	1.930		\$0	\$0	
			7.400		\$0	\$1,677,264	100.00%
	SC 14	N 14 Hwy	7.400		\$0	\$1,677,264	
			8.520		\$0	\$227,779	100.00%
	S- 541	W Georgia Rd	3.290		\$0	\$227,779	
	S- 55	Fairview Rd	1.610		\$0	\$0	
	S- 84	Standing Springs Rd	3.322		\$0	\$0	
	S- 84	Holcombe Rd	0.298		\$0	\$0	
			3.830		\$0	\$204,974	100.00%
	SC 14	14 Hwy	0.560		\$0	\$204,974	
	SC 14	S 14 Hwy	0.690		\$0	\$0	
	US 29	Wade Hampton Blvd	0.250		\$0	\$0	
	US 29	W Wade Hampton Blvd	2.330		\$0	\$0	
			7.370		\$0	\$337,893	100.00%
	SC 418	418 Hwy	1.270		\$0	\$0	
	SC 414	414 Hwy	3.350		\$0	\$337,893	
	SC 8	8 Hwy	2.750		\$0	\$0	
			5.350		\$0	\$3,196,270	100.00%
	S- 146	Fork Shoals Rd	5.350		\$0	\$3,196,270	
			2.890		\$0	\$442,129	100.00%
	S- 59	White Horse Rd Ext	2.890		\$0	\$442,129	
			1.910		\$0	\$1,000,000	0.00%
	SC 14	N 14 Hwy	1.910				
			2.660		\$0	\$2,741,445	100.00%
	US 25	N 25 Hwy	1.700		\$0	\$0	
	US 25	N 25 Hwy Byp	0.120				
	US 25	N Poinsett Hwy	0.230				
	US 25	No Name	0.610				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.910		\$0	\$4,154,786	100.00%
	US 276	S Main St	0.150		\$0	\$4,154,786	
	US 276	Poinsett Hwy	3.760		\$0	\$0	
			7.790		\$0	\$225,903	100.00%
	S- 347	Hudson Rd	3.730		\$0	\$225,903	
	S- 569	Camp Creek Rd Ext	0.231		\$0	\$0	
	S- 569	Camp Creek Rd	3.829		\$0	\$0	
			5.890		\$0	\$387,226	100.00%
	US 76	Princeton Hwy	1.950		\$0	\$0	
	SC 296	Five Forks Rd	1.740		\$0	\$387,226	
	SC 296	S Bennetts Bridge Rd	2.200		\$0	\$0	
			6.130		\$0	\$186,620	100.00%
	US 25	White Horse Rd	5.920		\$0	\$186,620	
	US 25	N 25 Hwy Byp	0.210		\$0	\$0	
			4.110		\$0	\$2,628,564	100.00%
	S- 87	Sulphur Springs Rd	1.770		\$0	\$0	
	S- 87	N Franklin Rd	0.440		\$0	\$0	
	S- 510	Congaree Rd	0.270		\$0	\$0	
	S- 510	Woods Lake Rd	1.080		\$0	\$0	
	S- 1046	Neely Ferry Rd	0.550		\$0	\$2,628,564	
			1.860		\$0	\$405,367	100.00%
	S- 59	White Horse Rd Ext	1.200		\$0	\$0	
	S- 1155	E Standing Springs Rd	0.390		\$0	\$405,367	
	S- 1155	I-385 Interstate Exit #30 Ramp	0.070		\$0	\$0	
	S- 510 CON	Woods Lake Rd	0.200		\$0	\$0	
			3.300		\$0	\$2,854,372	100.00%
	US 276	W Stone Ave	0.580		\$0	\$0	
	US 276	E Stone Ave	0.320		\$0	\$0	
	SC 253	W Blue Ridge Dr	2.400		\$0	\$2,854,372	
			2.010		\$0	\$1,989,876	100.00%
	US 276	Poinsett Hwy	1.040		\$0	\$0	
	US 276	276 Hwy	0.750		\$0	\$0	
	SC 253	State Park Rd	0.150		\$0	\$0	
	SC 253	E Blue Ridge Dr	0.070		\$0	\$1,989,876	
			2.100		\$0	\$1,394,215	100.00%
	US 25	Augusta Rd	2.100				
			7.000		\$0	\$4,124,216	100.00%
	S- 571	Scuffletown Rd	0.960				
	S- 107	E Butler Rd	0.730				
	S- 221	Conestee Rd	1.220				
	S- 145	Scuffletown Rd	3.130				
	S- 162	Bryson Dr	0.960				
			1.950		\$0	\$143,233	100.00%
	S- 1046	Neely Ferry Rd	1.950				
			14.610		\$0	\$360,134	100.00%
	S- 52	Eastview Rd	1.707				
	S- 52	Old Pelzer Rd	5.733				
	S- 52	Holland Ford Rd	3.420				
	S- 548	Roper Mountain Rd	3.750				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.060		\$0	\$523,366	100.00%
	SC 418	Milacron Dr	0.190				
	SC 418	Mccarter Rd	1.090				
	SC 414	Bates Crossing Rd	4.760				
	SC 253	State Park Rd	0.470				
	SC 253	Sandy Flat Rd	3.550				
			2.140		\$0	\$1,289,396	100.00%
	S- 522	Hammett Rd	1.330				
	S- 928	Murray Dr	0.810				
			0.960		\$0	\$553,988	100.00%
	S- 540	N Suber Rd	0.853				
	S- 540	S Suber Rd	0.107				
			1.010		\$0	\$498,718	100.00%
	SC 8	8 Hwy	1.010				
			9.320		\$0	\$5,119,256	100.00%
	US 25	Augusta Rd	9.320				
			1.590		\$0	\$1,870,812	99.78%
	SC 14	S 14 Hwy	1.590				
			15.400		\$0	\$9,155,536	99.78%
	US 276	Geer Hwy	4.790				
	SC 290	Locust Hill Rd	10.610				
			13.380		\$0	\$7,529,660	100.00%
	S- 171	N Rutherford Rd	2.610				
	S- 96	E Gap Creek Rd	1.483				
	S- 96	No Name	0.027				
	S- 166	Brushy Creek Rd	0.960				
	S- 191	Jones Mill Rd	2.110				
	S- 164	Gibbs Shoals Rd	0.900				
	S- 920	Stallings Rd	3.890				
	S- 920	Old Rutherford Rd	1.284				
	S- 920	W Mcelhaney Rd	0.116				
			4.360		\$0	\$2,369,303	100.00%
	S- 992	Mays Bridge Rd	0.590		\$0	\$0	
	S- 1046	Neely Ferry Rd	0.750		\$0	\$2,369,303	
	S- 506	Montague Rd	0.810		\$0	\$0	
	S- 869	Tubbs Mountain Rd	1.990		\$0	\$0	
	S- 938	Bright Rd	0.220		\$0	\$0	
			16.870		\$0	\$11,066,426	0.00%
	S- 113	Fews Chapel Rd	2.840		\$0	\$0	
	S- 113	Fews Bridge Rd	2.330		\$0	\$0	
	S- 94	Hammett Bridge Rd	1.490		\$0	\$0	
	S- 541	W Georgia Rd	2.600		\$0	\$0	
	S- 109	Fairview Rd	1.094		\$0	\$11,066,426	
	S- 109	Fairview Rd Ext	0.150		\$0	\$0	
	S- 109	S Mountain View Rd	0.346		\$0	\$0	
	S- 540	S Suber Rd	0.790		\$0	\$0	
	S- 540	E Suber Rd	1.371		\$0	\$0	
	S- 540	Suber Rd	0.493		\$0	\$0	
	S- 540	Pleasant Dr	0.616		\$0	\$0	
	S- 266	Furman Hall Rd	0.680		\$0	\$0	
	S- 164	Batesville Rd	1.020		\$0	\$0	
	S- 543	Fairview St	1.050		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.570		\$0	\$3,018,642	0.00%
	S- 1046	Neely Ferry Rd	1.940		\$0	\$3,018,642	
	S- 134	W Gap Creek Rd	1.850		\$0	\$0	
	S- 134	Bomar Rd	0.780		\$0	\$0	
			1.620		\$0	\$1,545,455	0.00%
	SC 418	Knight St	0.380		\$0	\$1,545,455	
	SC 418	Gulliver St	0.490		\$0	\$0	
	SC 86	Main St	0.340		\$0	\$0	
	SC 86	86 Hwy	0.230		\$0	\$0	
	SC 86	Bessie Rd	0.180		\$0	\$0	
			8.420		\$0	\$27,233,592	0.00%
	I- 385	Interstate 385	8.420				
			13.090		\$0	\$16,355,962	0.00%
	I- 85	Interstate 85	13.090				
			7.500		\$0	\$5,411,077	0.00%
	SC 101	E Poinsett St	0.090				
	SC 101	W Poinsett St	1.660				
	SC 247	Cooley Bridge Rd	5.750				
			3.410		\$0	\$5,055,025	0.00%
	SC 14	S 14 Hwy	1.680				
	SC 291	N Pleasantburg Dr	1.730				
			5.016		\$0	\$4,627,527	0.00%
	SC 253	Mountain View Rd	5.016				
			4.000		\$0	\$4,104,222	99.78%
	SC 414	414 Hwy	4.000				
			8.240		\$0	\$11,756,712	0.00%
	SC 14	S Main St	0.400				
	SC 14	S 14 Hwy	0.420				
	US 276	S Main St	0.390				
	US 276	N Main St	1.604				
	US 276	276 Hwy	1.393				
	US 276	Laurens Rd	4.033				
			2.650		\$0	\$3,173,019	0.00%
	SC 14	N 14 Hwy	2.650				
			6.500		\$0	\$8,966,717	0.00%
	S- 272	W Georgia Rd	1.470				
	S- 272	N Maple St	0.200				
	S- 492	Pelham Rd	0.390				
	S- 273	Howell Rd	0.430				
	S- 273	Haywood Rd	3.190				
	S- 1025	The Parkway	0.820				
			2.870		\$0	\$3,218,998	0.00%
	S- 1046	Neely Ferry Rd	1.940				
	S- 1973	Gibbs Shoals Rd	0.060				
	S- 1973	Parkway East	0.315				
	S- 1973	Dry Pocket Rd	0.555				
			4.200		\$0	\$4,822,180	0.00%
	SC 183	Farrs Bridge Rd	1.600				
	SC 417	E Georgia Rd	1.202				
	SC 417	Lee Vaughn Rd	1.398				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.210		\$0	\$10,581,149	0.00%
	US 25	White Horse Rd	3.610		\$0	\$0	0.00%
	SC 291	Augusta Rd	1.540		\$0	\$10,581,149	0.00%
	SC 291	S Pleasantburg Dr	1.060		\$0	\$0	0.00%
			6.450		\$0	\$631,485	0.00%
	US 25	Augusta Rd	6.423		\$0	\$631,485	0.00%
	US 25	Ne I-185 Exit 7 Off Ramp	0.027		\$0	\$0	0.00%
			1.890		\$0	\$2,146,149	0.00%
	SC 417	No Name	0.146		\$0	\$0	0.00%
	SC 417	Lee Vaughn Rd	1.744		\$0	\$2,146,149	0.00%
			2.610		\$0	\$2,332,524	0.00%
	SC 86	Bessie Rd	2.610				
			7.900		\$0	\$7,430,205	0.00%
	S- 564	Miller Rd	1.210				
	S- 94	E North St	3.080				
	S- 94	Old Spartanburg Rd	1.180				
	S- 85	Old Easley Bridge Rd	2.430				
			1.900		\$0	\$2,063,725	0.00%
	S- 883	Jones Ave	0.660				
	S- 1966	Hood Rd	1.240				
			0.290		\$0	\$122,141	0.00%
	S- 229	Prospect Bridge Rd	0.290				
Rural Road Safety			32.347		\$159,658	\$34,526,542	33.33%
			5.680		\$0	\$406,589	100.00%
	US 25	N 25 Hwy	5.680		\$0	\$406,589	
			13.388		\$0	\$27,918,792	0.00%
	US 25	N 25 Hwy	13.388		\$0	\$27,918,792	
			7.400		\$0	\$3,450,119	100.00%
	SC 14	N 14 Hwy	7.400		\$0	\$3,450,119	
			1.910		\$0	\$307,375	0.00%
	SC 14	N 14 Hwy	1.910		\$0	\$307,375	
			1.550		\$159,658	\$0	0.00%
	SC 14	N 14 Hwy	1.550				
			0.279		\$0	\$261,667	0.00%
	S- 101	Moody Bridge Rd	0.039				
	S- 318	E Lakeshore Dr	0.100				
	S- 978	Tugaloo Rd	0.140				
			2.140		\$0	\$2,182,000	0.00%
	S- 17	Saluda Rd	1.250				
	S- 969	Old Hwy 25	0.890				
Bridges			0.535	2	\$60,238	\$9,223,823	0.00%
			0.015	1	\$60,238	\$0	0.00%
	US 123	S Academy St	0.015	1	\$60,238	\$0	0.00%
			0.520		\$0	\$2,880,919	0.00%
	US 29	S Church St	0.520				
			0.000	1	\$0	\$6,342,904	0.00%
	S- 115	Dill Road	0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

							% of
Road Number	Road Number	Road Name	Mileage	# of	Preliminary	Advanced to	Construction
				Bridges	Engineering	Construction	Complete
Hurricane Helene			1.420		\$0	\$1,135,835	0.00%
			0.830		\$0	\$370,000	0.00%
	S- 131	Tugaloo Rd	0.830				
			0.210		\$0	\$352,500	0.00%
	S- 191	Jones Mill Rd	0.210				
			0.380		\$0	\$287,500	0.00%
	S- 125	Freeman Bridge Rd	0.380				
			0.000		\$0	\$125,835	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Greenwood			234.969	2	\$566,283	\$85,580,923	58.85%
Pavements			211.065		\$0	\$71,158,413	61.22%
			1.840		\$0	\$681,247	100.00%
	S- 131	Scotch Cross Rd E	1.840		\$0	\$681,247	
			4.860		\$0	\$2,345,521	100.00%
	US 221	Hwy 72/221 E	4.860		\$0	\$2,345,521	
			3.770		\$0	\$1,370,369	100.00%
	S- 187	Marshall Rd	2.390		\$0	\$1,370,369	
	S- 29	Cambridge Av E	1.380		\$0	\$0	
			1.340		\$0	\$13,851	100.00%
	US 25	Byp 25 Ne	0.520		\$0	\$13,851	
	US 25	Byp 72 Ne	0.820		\$0	\$0	
			0.480		\$0	\$120,181	100.00%
	SC 254	Grace St	0.480		\$0	\$120,181	
			3.110		\$0	\$11,109	100.00%
	S- 1	Old Abbeville Hwy	3.110		\$0	\$11,109	
			1.498		\$0	\$213,390	100.00%
	S- 108	Mathis Rd	0.728		\$0	\$0	
	S- 108	Mathis St N	0.770		\$0	\$213,390	
			6.110		\$0	\$612,588	100.00%
	US 178		6.110				
			20.520		\$0	\$63,300	100.00%
	S- 188	Chinquapin Rd	1.350		\$0	\$0	
	S- 271	Bucklelevel Rd	1.860		\$0	\$0	
	S- 495	Woodlawn Rd	4.530		\$0	\$0	
	S- 50	New Market St	1.040		\$0	\$0	
	S- 50	Blyth Rd	0.810		\$0	\$0	
	S- 50	Florida Av	0.590		\$0	\$0	
	S- 131	Main St E	0.117		\$0	\$0	
	S- 131	Main St W	0.770		\$0	\$0	
	S- 131	Golf Course Rd	1.103		\$0	\$0	
	S- 101	Sweetwater Rd	1.640		\$0	\$63,300	
	S- 101	Siloam Church Rd	4.740		\$0	\$0	
	S- 58	Northside Dr E	1.420		\$0	\$0	
	S- 97	Deadfall Rd E	0.550		\$0	\$0	
			3.510		\$0	\$70,675	100.00%
	S- 166	Louden Rd	0.410		\$0	\$70,675	
	S- 166	Tillman Territory Rd	3.100		\$0	\$0	
			5.390		\$0	\$17,859	100.00%
	SC 248	Hwy 248	4.678		\$0	\$17,859	
	SC 248	Cambridge St S	0.712		\$0	\$0	
			24.560		\$0	\$79,134	100.00%
	US 178		11.430				
	US 25	Hwy 25 S	13.130		\$0	\$0	
			2.230		\$0	\$202,039	100.00%
	S- 86	Old Ninety Six Hwy	0.060		\$0	\$0	
	S- 588	Hillside Dr	0.170		\$0	\$0	
	S- 207	Lindsey Av	0.250		\$0	\$202,039	
	S- 545	Phillips Cir	0.160		\$0	\$0	
	S- 546	Trestle Rd	0.890				
	S- 597	Spinnaker Pt	0.190				
	S- 750	Harbor Cove Rd	0.330				
	S- 750	No Name	0.070				
	S- 750 SPR	Harbor Cove Rd	0.110				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.560		\$0	\$748,332	100.00%
	S- 39	Durst Av E	1.560		\$0	\$748,332	
			2.850		\$0	\$1,611,842	100.00%
	SC 185	Hwy 185	2.850		\$0	\$1,611,842	
			0.920		\$0	\$718,720	100.00%
	US 221	Hwy 72/221 E	0.920		\$0	\$718,720	
			0.400		\$0	\$146,127	100.00%
	S- 58	Northside Dr W	0.400		\$0	\$146,127	
			3.100		\$0	\$840,983	100.00%
	US 25 BUS	Main St	0.270		\$0	\$0	
	US 25 BUS	Hwy 25 S	0.390		\$0	\$840,983	
	US 25 BUS	Main St S	2.440		\$0	\$0	
			2.830		\$0	\$13,634	100.00%
	S- 72	Johnston Rd	0.950		\$0	\$0	
	S- 148	Alexander Rd W	1.880		\$0	\$13,634	
			1.570		\$0	\$1,114,499	100.00%
	S- 73	Laurel Av W	0.570		\$0	\$0	
	S- 73	Laurel Av E	0.640		\$0	\$0	
	S- 219	Walker Av	0.360		\$0	\$1,114,499	
			2.970		\$0	\$311,670	100.00%
	S- 352	Jefferson St	0.360		\$0	\$0	
	S- 284	Johns Creek Rd	1.620		\$0	\$311,670	
	S- 582	Greene Av	0.180		\$0	\$0	
	S- 695	State 695 Rd	0.250		\$0	\$0	
	S- 740	Taggart Av	0.290		\$0	\$0	
	S- 741	Russell St	0.270		\$0	\$0	
			1.330		\$0	\$855,591	100.00%
	SC 185	Main St	1.077		\$0	\$0	
	SC 185	Hwy 185	0.253		\$0	\$855,591	
			1.810		\$0	\$2,132,399	100.00%
	US 25	Hwy 25 N	0.296		\$0	\$0	
	US 25	Montague Avenue Ext	1.514		\$0	\$2,132,399	
			3.470		\$0	\$228,038	100.00%
	S- 166	Tillman Territory Rd	3.470		\$0	\$228,038	
			3.010		\$0	\$217,099	100.00%
	S- 1	Old Abbeville Hwy	3.010				
			1.670		\$0	\$220,864	100.00%
	SC 254	Cokesbury Rd	1.670				
			0.340		\$0	\$227,709	100.00%
	US 25 BUS	Hampton St	0.320		\$0	\$0	
	US 25 BUS	Main St	0.020		\$0	\$227,709	
			0.650		\$0	\$678,815	100.00%
	US 25 BUS	Montague Av	0.650				
			2.470		\$0	\$1,349,659	100.00%
	S- 129	Scotch Cross Rd W	1.420				
	S- 29	Cambridge Av E	0.980				
	S- 481	Mill Rd N	0.070				
			0.750		\$0	\$54,020	100.00%
	S- 640	Cobb Rd	0.750				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.860		\$0	\$202,711	100.00%
	S- 228	Oregon Farm Rd	1.860				
			2.390		\$0	\$389,083	100.00%
	SC 254	Cokesbury Rd	2.390				
			3.230		\$0	\$1,351,132	100.00%
	S- 62	Mount Vernon Rd	0.130				
	S- 316	Mount Vernon Rd	2.290				
	S- 314	Quarry Rd	0.810				
			0.420		\$0	\$379,339	100.00%
	SC 72 BUS	Grace St	0.240				
	SC 72 BUS	Cambridge Av W	0.180				
			4.220		\$0	\$2,762,887	100.00%
	US 221	Hwy 221 S	4.220				
			1.470		\$0	\$2,003,818	100.00%
	US 25	Hwy 25 N	0.720				
	US 25 BUS	Montague Av	0.440				
	US 25 BUS	Calhoun Av	0.310				
			0.250		\$0	\$299,498	100.00%
	S- 205	Gilliam Av	0.250				
			0.240		\$0	\$216,642	100.00%
	S- 29	Cambridge Av E	0.240				
			3.160		\$0	\$1,255,896	0.00%
	S- 511	Woodbine Ct	0.100				
	S- 730	Norwood Av	0.060				
	S- 510	Partridge Rd	0.511				
	S- 510	Amherst Dr	0.039				
	S- 509	Partridge Rd	0.078				
	S- 509	Amherst Dr	0.752				
	S- 44	Callison Rd	0.560				
	S- 179	Vines Rd	0.790				
	S- 174	Summit Cir	0.160				
	S- 519	Foxmeadow Ct	0.110				
			6.920		\$0	\$3,077,082	0.00%
	S- 29	Cambridge Av E	0.290				
	S- 39	Old Laurens Rd	1.770				
	S- 97	Deadfall Rd E	1.680				
	S- 97	Deadfall Rd W	1.820				
	S- 517	Airport Rd	0.300				
	S- 285	Airport Rd	1.060				
			9.270		\$0	\$4,187,668	0.00%
	SC 72 BUS	Grace St	0.070				
	SC 702	Hwy 702	9.200				
			0.500		\$0	\$327,743	0.00%
	S- 462	Sample Rd	0.500				
			14.580		\$0	\$7,680,089	0.00%
	SC 67	Callison Hwy	11.020		\$0	\$0	
	SC 702	Hwy 702	2.910		\$0	\$0	
	SC 246	Hwy 246 S	0.650		\$0	\$7,680,089	
			4.730		\$0	\$3,475,282	0.00%
	S- 39	Old Laurens Rd	4.730		\$0	\$3,475,282	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.500		\$0	\$2,035,593	0.00%
	S- 38	Main St E	0.510		\$0	\$0	
	S- 624	Brooks St	0.180		\$0	\$0	
	S- 347	White Oak Ln	0.200		\$0	\$0	
	S- 583	Dogwood Dr	0.240		\$0	\$0	
	S- 185	University St N	0.180		\$0	\$0	
	S- 144	Bluejay Rd	1.750		\$0	\$2,035,593	
	S- 752	Montague Av	0.060		\$0	\$0	
	S- 462	Sample Rd	0.380		\$0	\$0	
			2.460		\$0	\$2,490,420	0.00%
	S- 167	Edgefield St	2.460				
			1.670		\$0	\$1,478,654	0.00%
	SC 10	Mccormick Hwy	0.642				
	SC 10	Twigg St S	0.488				
	SC 10	Twigg St N	0.540				
			12.320		\$0	\$6,334,472	0.00%
	US 221	Hwy 221 S	2.750		\$0	\$0	
	SC 246	Hwy 246 S	9.570		\$0	\$6,334,472	
			2.840		\$0	\$1,410,221	0.00%
	S- 55	Timms Rd	1.070		\$0	\$0	
	S- 336	Hollingsworth Rd	1.770		\$0	\$1,410,221	
			2.870		\$0	\$851,481	0.00%
	SC 225	Scotch Cross Rd W	0.490				
	SC 225	Byp 225 S	2.380				
			2.510		\$0	\$2,794,359	0.00%
	S- 108	Mathis Rd	0.094		\$0	\$2,794,359	0.00%
	S- 108	Center St	1.236		\$0	\$0	0.00%
	S- 39	Durst Av E	0.960		\$0	\$0	0.00%
	S- 148	Alexander Rd W	0.220		\$0	\$0	0.00%
			2.110		\$0	\$1,129,974	0.00%
	S- 51	Old Brickyard Rd	0.530		\$0	\$0	0.00%
	S- 351	Jefferson St	0.062		\$0	\$0	0.00%
	S- 351	Pine Forest Dr	0.138		\$0	\$0	0.00%
	S- 229	Old Shoals Junction Rd	1.380		\$0	\$1,129,974	0.00%
			2.260		\$0	\$2,398,777	0.00%
	US 25	Byp 25 Se	2.260		\$0	\$2,398,777	0.00%
			8.340		\$0	\$3,799,953	0.00%
	US 221	Hwy 221 S	2.280				
	SC 10	Mccormick Hwy	6.060				
			6.027		\$0	\$1,554,378	0.00%
	US 178		6.027				
Rural Road Safety			23.250		\$566,283	\$2,822,250	86.67%
			4.030		\$0	\$332,133	100.00%
	US 221	Hwy 72/221 E	4.030		\$0	\$332,133	
			4.860		\$0	\$342,794	100.00%
	US 221	Hwy 72/221 E	4.860		\$0	\$342,794	
			2.400		\$566,283	\$0	0.00%
	US 221	Hwy 72/221 E	2.400		\$566,283	\$0	
			10.490		\$0	\$1,980,566	100.00%
	US 25	Hwy 25 N	10.490		\$0	\$1,980,566	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.470		\$0	\$166,758	100.00%
	US 25	Hwy 25 N	0.720				
	US 25 BUS	Montague Av	0.440				
	US 25 BUS	Calhoun Av	0.310				
Bridges			0.000	2	\$0	\$10,189,431	0.00%
			0.000	1	\$0	\$5,732,870	0.00%
	S- 285	Airport Rd	0.000	1	\$0	\$5,732,870	
			0.000	1	\$0	\$4,456,561	0.00%
	S- 230	Townsend Rd E	0.000				
Hurricane Helene			0.654		\$0	\$1,410,829	0.00%
			0.514		\$0	\$279,500	0.00%
	S- 62	Bethel Rd	0.040				
	S- 62	Bowie Rd	0.160				
	S- 104	Kirksey Pittsburg Rd	0.100				
	S- 81		0.014				
	S- 387	Indian Branch Rd	0.200				
			0.040		\$0	\$388,800	0.00%
	S- 175	Old Edgefield Rd	0.040				
			0.000		\$0	\$16,529	0.00%
	S-114		0.000				
			0.100		\$0	\$726,000	0.00%
	S- 462	Sample Rd	0.100				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Hampton			247.962		\$491,195	\$77,466,597	63.48%
Pavements			201.412		\$0	\$75,724,612	65.54%
			6.770		\$0	\$1,388,261	100.00%
	US 321	Columbia Hwy	6.720		\$0	\$1,388,261	
	US 321	Columbia Hwy N	0.050		\$0	\$0	
			2.150		\$0	\$766,682	100.00%
	S- 1	Yemassee Hwy	0.050		\$0	\$766,682	
	S- 13	Railroad Ave	0.060		\$0	\$0	
	S- 13	Salkahatchie Rd	0.300		\$0	\$0	
	S- 13	Old Salkehatchie Hwy	1.740		\$0	\$0	
			1.910		\$0	\$450,122	100.00%
	US 321	Columbia Hwy	0.499		\$0	\$0	
	US 321	Railroad Ave	1.411		\$0	\$450,122	
			4.680		\$0	\$310,141	100.00%
	SC 3	Browning Gate Rd	2.150		\$0	\$310,141	
	SC 63	Main St	0.890		\$0	\$0	
	SC 63	Walterboro Hwy	1.640		\$0	\$0	
			0.840		\$0	\$85,645	100.00%
	S- 83	Magnolia St	0.840		\$0	\$85,645	
			4.680		\$0	\$45,211	100.00%
	US 278	Augusta Hwy	0.010		\$0	\$45,211	
	US 278	Elm St	2.670		\$0	\$0	
	US 278	Carolina Ave	2.000		\$0	\$0	
			3.280		\$0	\$255,295	100.00%
	S- 39	Third St	0.751		\$0	\$0	
	S- 39	Harper Rd	0.949		\$0	\$0	
	S- 79	Sycamore St	0.140		\$0	\$0	
	S- 30	Fifth St	0.550		\$0	\$0	
	S- 107	Clarke Ave	0.280		\$0	\$255,295	
	S- 110	Middle St	0.470		\$0	\$0	
	S- 110	Wood St	0.140		\$0	\$0	
			2.020		\$0	\$557,988	100.00%
	S- 50	Hickory Hill Rd	2.020		\$0	\$557,988	
			3.840		\$0	\$661,603	100.00%
	US 321	Columbia Hwy	3.840		\$0	\$661,603	
			1.190		\$0	\$104,622	100.00%
	S- 510	Lake Warren Rd	1.190		\$0	\$104,622	
			4.590		\$0	\$522,093	100.00%
	SC 119	Clyo Rd	2.240		\$0	\$522,093	
	SC 68	Yemassee Hwy	2.350		\$0	\$0	
			4.068		\$0	\$298,746	100.00%
	S- 571	Oliver St	0.040				
	S- 798	Kennedy St	0.090				
	S- 41	Phyllis St	0.080				
	S- 341	Liberty St	0.180				
	S- 365	Edward Maude St	0.050				
	S- 365	Wesley St	0.205				
	S- 365	Murdaugh St	0.085				
	S- 214	Oak St	0.250				
	S- 636	Kennedy St	0.070				
	S- 219	Lin St	0.058				
	S- 682	Jumper St	0.070				
	S- 577	Jumper Ave	0.300				
	S- 106	Maple St	0.350				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 490	Wood St	0.150				
	S- 569	Mark St	0.040				
	S- 128	Florence Ave	0.480				
	S- 195	First St	0.180				
	S- 269	Walnut St	0.130				
	S- 332	Reynold St	0.080				
	S- 34 SPR	Annie Ave	0.080				
	S- 364	Best Ginn St	0.127				
	S- 441	Middle St	0.340				
	S- 468	Risher St	0.316				
	S- 570	Hanna St	0.127				
	S- 635	Martin Ave	0.090				
	S- 675	Bennett St	0.100				
			2.180		\$0	\$1,003,086	100.00%
	S- 50	Hickory Hill Rd	1.954		\$0	\$0	
	S- 50	Pocotaligo Rd	0.226		\$0	\$1,003,086	
			4.370		\$0	\$1,369,317	100.00%
	US 278	Railroad Ave	0.580		\$0	\$1,369,317	
	US 278	Augusta Hwy	3.790		\$0	\$0	
			3.930		\$0	\$391,221	100.00%
	SC 68	Yemassee Hwy	3.930				
			0.260		\$0	\$86,577	100.00%
	S- 84	First St	0.180		\$0	\$0	
	S- 740	Short St	0.080		\$0	\$86,577	
			0.820		\$0	\$281,572	100.00%
	S- 35	Steep Bottom Rd	0.820				
			1.800		\$0	\$634,808	100.00%
	S- 50	Two Sisters Ferry Rd	1.800				
			4.306		\$0	\$989,108	100.00%
	S- 1	Yemassee Hwy	0.370				
	S- 103	Lightsey St	0.390				
	S- 108	Lawton Ave	0.140				
	S- 82	Baggett St	0.390				
	S- 82	Loadholt St	0.090				
	S- 73	Railroad Ave	0.110				
	S- 133	Johnston Ave	0.590				
	S- 132	Ellis Ave	0.350		\$0	\$0	
	S- 426		0.120		\$0	\$0	
	S- 246	Mill St	0.330				
	S- 247	Nix St	0.050				
	S- 252	Grayson Dr	0.160				
	S- 478	Gooding St	0.106				
	S- 480	Gooding St	0.350				
	S- 505	Water St	0.090				
	S- 533	Riley St	0.370				
	S- 533	Willis St	0.200				
	S- 652	Bowers St	0.100				
			3.730		\$0	\$1,823,901	100.00%
	SC 63	Walterboro Hwy	3.730				
			0.980		\$0	\$102,654	100.00%
	S- 17	Pocotaligo Rd	0.980				
			0.920		\$0	\$86,661	100.00%
	S- 724	Marion St	0.090				
	S- 724	No Name	0.130				
	S- 475	Orchard Rd	0.440				
	S- 649	Appleby Ave	0.260				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.980		\$0	\$291,041	100.00%
	US 17 ALT	Hwy 17A & 21	2.720				
	SC 68	Yemassee Hwy	1.820				
	SC 68	Connelly St	0.440				
			7.988		\$0	\$29,943,690	0.00%
	I- 95	Interstate 95	7.988				
			5.830		\$0	\$1,212,092	100.00%
	S- 103	Lightsey St	0.140				
	S- 511	Thames Cemetary Rd	0.290				
	S- 810	Tiger St	0.150				
	S- 194	Collie Rd	0.290				
	S- 754	Mill St	0.160				
	S- 91	Gin St	0.090				
	S- 365	Wesley St	0.050				
	S- 56	Nixville Rd	0.170				
	S- 167	Morrison Ave	0.090				
	S- 824	Powell St	0.060				
	S- 303	Long St	0.227				
	S- 303	Anderson Taylor Dr	0.243				
	S- 413	Zeigler St	0.160				
	S- 499	Postal St	0.040				
	S- 268	Locust St	0.340				
	S- 565	Kinard St	0.130				
	S- 410	Bee St	0.060				
	S- 330	Inez St	0.140				
	S- 629	Pepper St	0.050				
	S- 668	Pinedale Ave	0.100				
	S- 702	Dixon St	0.090				
	S- 516	Adams St	0.160				
	S- 308	Hendrixmill Rd	0.240				
	S- 373 CE1	Second St	0.160				
	S- 407	Brewton St	0.230				
	S- 411	Lawton Ave	0.070				
	S- 411	Tison St	0.120				
	S- 423	Taylor St	0.360				
	S- 511 CE1	Thames Cemetary Rd	0.050				
	S- 551	Ruth St	0.210				
	S- 657	Connelly Rd	0.040				
	S- 661	Aiken St	0.100				
	S- 671	Harrison St	0.220				
	S- 702 SD1	Dixon St	0.070				
	S- 752	J And O Dr	0.020				
	S- 752	Jerusalem Church Rd	0.070				
	S- 772	Jerman St	0.070				
	S- 783	Johnstone St	0.060				
	S- 784	Brooks Blvd	0.090				
	S- 788	Housey St	0.148				
	S- 788	Campbell St	0.082				
	S- 833	Gladys Rd	0.190				
			8.980		\$0	\$1,516,421	100.00%
	S- 50	Two Sisters Ferry Rd	5.920				
	S- 17	Pocotaligo Rd	2.500				
	S- 26	Stafford Rd	0.052				
	S- 26	Town Hall Ave	0.508				
			15.460		\$0	\$66,017	100.00%
	S- 13	Old Salkehatchie Hwy	5.340				
	S- 50	Two Sisters Ferry Rd	1.700				
	S- 17	Pocotaligo Rd	8.420				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.930		\$0	\$18,028	100.00%
	S- 136	Brabham St	0.170				
	S- 187	Dogwood Dr	0.290				
	S- 32	Matthews St	0.050				
	S- 578	Live Oak St	0.280				
	S- 669	School St	0.250				
	S- 575	Ginn St	0.270				
	S- 349	Cone St	0.130				
	S- 574	Maple St	0.280				
	S- 722	Crapse St	0.140				
	S- 335	Tillman Ave	0.550				
	S- 677	Deloach St	0.130				
	S- 336	Hampton Rd	0.430				
	S- 453	Cemetery Rd	0.490				
	S- 676	Kennedy St	0.110				
	S- 721	Crews St	0.230				
	S- 726	Lucious St	0.080				
	S- 726	Robinson Ln	0.050				
			3.460		\$0	\$17,377	100.00%
	SC 3	Browning Gate Rd	3.458				
	SC 3	Third St	0.002				
			4.600		\$0	\$3,010,861	100.00%
	US 601	Hoover St	1.070				
	US 601	Bamberg Hwy	3.000				
	SC 363	Luray Hwy	0.100				
	SC 363	Shaw Dr	0.430				
			0.570		\$0	\$135,953	100.00%
	S- 44	Ficken Rd	0.080				
	S- 402	Park Ave	0.070				
	S- 402	Victory Ave	0.050				
	S- 402	Hilltop Ave	0.230				
	S- 333	Deep Branch Rd	0.080				
	S- 333 CH1	Deep Branch Rd	0.060				
			1.070		\$0	\$457,595	0.00%
	US 278	Augusta Hwy	0.350		\$0	\$0	
	SC 68	Yemassee Hwy	0.450		\$0	\$457,595	
	US 17 CON	Flowers St	0.270		\$0	\$0	
			5.530		\$0	\$1,766,624	0.00%
	S- 19	Old Orangeburg Rd	1.420		\$0	\$0	
	S- 39	Branch Rd	0.300		\$0	\$0	
	S- 107	Tyson St	0.170		\$0	\$1,766,624	
	S- 132	Ellis Ave	0.280		\$0	\$0	
	S- 132	Rhodes Dr	0.220		\$0	\$0	
	S- 167	Morrison Ave	1.140		\$0	\$0	
	S- 527	Jackson St	0.300		\$0	\$0	
	S- 527	Lane St	0.270		\$0	\$0	
	S- 719	Live Oak Cemetary Rd	0.330		\$0	\$0	
	S- 821	Ashley Cir	0.200		\$0	\$0	
	S- 376	Tuten Blvd	0.160		\$0	\$0	
	S- 751	Dunbar Ln	0.320		\$0	\$0	
	S- 487	Church St	0.280		\$0	\$0	
	S- 815	Busby Rd	0.140		\$0	\$0	
			10.000		\$0	\$1,600,000	0.00%
	US 321	Columbia Hwy	9.831				
	US 321	Columbia Hwy S	0.169				
			4.290		\$0	\$3,121,001	0.00%
	S- 13	Old Salkehatchie Hwy	0.610				
	S- 35	Steep Bottom Rd	3.678				
	S- 35	Irving St	0.002				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.260		\$0	\$4,920,037	0.00%
	SC 3	Nixville Rd	1.530				
	SC 3	Old Orangeburg Rd	0.730				
	SC 3	Matthews Bluff	3.340				
	SC 363	Luray Hwy	1.660				
			0.720		\$0	\$1,118,420	0.00%
	SC 68	Yemassee Hwy	0.450				
	US 17 CON	Flowers St	0.270				
			1.560		\$0	\$614,825	0.00%
	S- 527	Jackson St	0.300				
	S- 527	Lane St	0.270				
	S- 719	Live Oak Cemetary Rd	0.330				
	S- 821	Ashley Cir	0.200				
	S- 751	Dunbar Ln	0.320				
	S- 815	Busby Rd	0.140				
			2.210		\$0	\$1,208,167	0.00%
	S- 95	Mckenzie Trl	0.970				
	S- 168	Mckenzie Trl	1.240				
			7.170		\$0	\$4,330,712	0.00%
	US 601	Savannah Hwy	1.913				
	US 601	First St	1.447				
	US 601	Bamberg Hwy	3.810				
			2.510		\$0	\$1,491,786	0.00%
	S- 68	Pocotaligo Rd	0.910				
	S- 70	Pocotaligo Rd	0.970				
	S- 387	Small St	0.070				
	S- 299	Railroad Ave	0.560				
			1.030		\$0	\$12,782	0.00%
	US 321	Railroad Ave	0.950		\$0	\$12,782	0.00%
	US 321	Railroad Ave Ne	0.080		\$0	\$0	0.00%
			18.220		\$0	\$141,598	0.00%
	US 17 ALT	Hwy 17A & 21	1.830		\$0	\$0	0.00%
	US 278	Railroad Ave	0.540		\$0	\$0	0.00%
	US 278	Augusta Hwy	2.390		\$0	\$0	0.00%
	US 278	Elm St	2.660		\$0	\$0	0.00%
	US 278	Carolina Ave	1.730		\$0	\$0	0.00%
	SC 3	Browning Gate Rd	5.200		\$0	\$141,598	0.00%
	SC 3	Third St	0.890		\$0	\$0	0.00%
	SC 68	Yemassee Hwy	1.140		\$0	\$0	0.00%
	SC 363	Charleston Hwy	0.490		\$0	\$0	0.00%
	SC 363	Third St	1.350		\$0	\$0	0.00%
			8.810		\$0	\$57,149	0.00%
	S- 1	Yemassee Hwy	0.080		\$0	\$57,149	0.00%
	S- 13	Railroad Ave	0.070		\$0	\$0	0.00%
	S- 13	Salkahatchie Rd	1.410		\$0	\$0	0.00%
	S- 13	Old Salkehatchie Hwy	0.610		\$0	\$0	0.00%
	S- 42	Ram Horn Rd	2.130		\$0	\$0	0.00%
	S- 27	Lowndes Lake Rd	4.510		\$0	\$0	0.00%
			6.270		\$0	\$3,579,659	0.00%
	US 601	Savannah Hwy	6.270				
			2.750		\$0	\$1,238,618	0.00%
	S- 36	Possum Corner Rd	2.420				
	S- 83	Magnolia St	0.330				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.900		\$0	\$1,638,846	0.00%
	S- 28	Broad St	0.647				
	S- 28	N Broad St	0.043				
	S- 28	Broad Rd	0.220				
	S- 35	Irving St	0.280				
	S- 91	College St	0.090				
	S- 32	Matthews St	0.170				
	S- 545	Good Hope Rd	0.180				
	S- 348	Fourth St	0.040				
	S- 348	Fourth St E	0.040				
	S- 268	Locust St	0.070				
	S- 494	David Dr	0.040				
	S- 742	New Castle Church Rd	0.240				
	S- 400	Early St	0.080				
	S- 350	Mill St	0.050				
	S- 795	Hey Babe Rd	0.280				
	S- 415	Mccrary St	0.070				
	S- 742 CH1	New Castle Church Rd	0.030				
	S- 845	Willies Rd	0.240				
	S- 853	Shaw Dr	0.090				
Rural Road Safety			46.550		\$491,195	\$1,725,096	43.33%
			6.770		\$0	\$1,117,402	100.00%
	US 321	Columbia Hwy	6.720		\$0	\$1,117,402	
	US 321	Columbia Hwy N	0.050		\$0	\$0	
			1.910		\$0	\$322,821	100.00%
	US 321	Columbia Hwy	0.499		\$0	\$0	
	US 321	Railroad Ave	1.411		\$0	\$322,821	
			3.840		\$0	\$274,873	100.00%
	US 321	Columbia Hwy	3.840		\$0	\$274,873	
			10.000		\$201,000	\$0	0.00%
	US 321	Columbia Hwy	9.831				
	US 321	Columbia Hwy S	0.169				
			0.300		\$98,411	\$0	0.00%
	I- 95	Interstate 95	0.300				
			10.000		\$0	\$10,000	0.00%
	US 321	Columbia Hwy	9.831				
	US 321	Columbia Hwy S	0.169				
			13.730		\$191,785	\$0	0.00%
	US 321	Columbia Hwy	9.831		\$0	\$0	0.00%
	US 321	Columbia Hwy S	0.169		\$0	\$0	0.00%
	SC 63	Walterboro Hwy	3.730		\$191,785	\$0	0.00%
Hurricane Helene			0.000		\$0	\$16,889	0.00%
			0.000		\$0	\$16,889	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Horry			529.039		\$13,299,961	\$198,718,356	48.02%
Pavements			380.890		\$610,062	\$177,175,069	48.04%
			6.110		\$0	\$988,901	100.00%
	SC 9	Hwy 9	6.110		\$0	\$988,901	
			9.090		\$0	\$1,449,334	100.00%
	US 701	N Hwy 701	4.718		\$0	\$0	
	US 701	Hwy 701 Byp	0.132		\$0	\$0	
	SC 905	N Hwy 905	4.120		\$0	\$1,449,334	
	US 701 BYP	Hwy 701 Byp	0.120		\$0	\$0	
			5.550		\$0	\$815,168	100.00%
	S- 102	Daisy Rd	1.620		\$0	\$815,168	
	S- 32	Vaught Rd	0.790		\$0	\$0	
	S- 548	Four Mile Rd	3.130		\$0	\$0	
	S- 548	Hwy 548	0.010		\$0	\$0	
			6.180		\$0	\$2,309,249	100.00%
	S- 196	N Oak St	1.270		\$0	\$2,309,249	
	S- 559	Kings Rd	1.890		\$0	\$0	
	S- 96	Palmetto St	0.290		\$0	\$0	
	S- 99	Lake Swamp Rd	2.730		\$0	\$0	
			6.320		\$0	\$1,762,465	100.00%
	SC 905	Hwy 905	4.270		\$0	\$0	
	SC 410	S Green Sea Rd	0.610		\$0	\$1,762,465	
	SC 9 BUS	N Green Sea Rd	1.440		\$0	\$0	
			9.400		\$0	\$3,653,500	100.00%
	SC 9	E Hwy 9	9.400		\$0	\$3,653,500	
			10.229		\$0	\$13,983,086	100.00%
	US 17	N Hwy 17	1.447		\$0	\$13,983,086	
	US 17	Hwy 17	5.062		\$0	\$0	
	US 501	W Hwy 501	3.720		\$0	\$0	
			13.860		\$0	\$12,005,647	100.00%
	US 17	N Hwy 17 Byp	7.560		\$0	\$12,005,647	
	US 501	Church St	1.335		\$0	\$0	
	US 501	E Hwy 501	4.965		\$0	\$0	
			2.430		\$0	\$140,528	100.00%
	S- 393	Edgewood Dr	0.010		\$0	\$0	
	S- 393	Watson Ave	0.400		\$0	\$0	
	S- 393	Baldwin Ave	0.340		\$0	\$0	
	S- 1250	Nelson Rd	0.510		\$0	\$140,528	
	S- 992	Burcale Rd	1.170		\$0	\$0	
			6.930		\$0	\$2,333,636	100.00%
	S- 1338	Mccormick Rd	1.410		\$0	\$2,333,636	
	S- 140	West Dogwood Rd	4.720		\$0	\$0	
	S- 263	38Th Ave N	0.800		\$0	\$0	
			2.230		\$0	\$254,057	100.00%
	S- 420	Log Cabin Rd	2.230		\$0	\$254,057	
			1.660		\$0	\$1,440,618	100.00%
	US 17	N Hwy 17	1.314		\$0	\$0	
	US 17	S Hwy 17	0.346		\$0	\$1,440,618	
			4.170		\$0	\$158,218	100.00%
	S- 548	Hwy 548	2.280		\$0	\$158,218	
	S- 669	Louisville Rd	1.890		\$0	\$0	
			2.890		\$0	\$620,647	100.00%
	S- 57	S Hwy 57	2.890		\$0	\$620,647	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.830		\$0	\$2,153,201	100.00%
	SC 31	Carolina Bays Pky	7.830		\$0	\$2,153,201	
			2.840		\$0	\$4,743,627	100.00%
	SC 544	Hwy 544	2.840		\$0	\$4,743,627	
			1.260		\$0	\$147,635	100.00%
	SC 9	E Hwy 9	1.260		\$0	\$147,635	
			10.000		\$0	\$1,433,636	100.00%
	SC 22	Hwy 22	10.000				
			3.800		\$0	\$363,778	100.00%
	S- 911	Dows Rd	2.650		\$0	\$0	
	S- 1012	Garner Rd	1.150		\$0	\$363,778	
			6.100		\$0	\$1,762,429	100.00%
	S- 62	Dog Bluff Rd	4.160		\$0	\$0	
	S- 348	Hwy 348	1.940		\$0	\$1,762,429	
			6.690		\$0	\$3,944,162	100.00%
	SC 544	Hwy 544	3.820		\$0	\$0	
	SC 22	Hwy 22	2.870		\$0	\$3,944,162	
			6.900		\$0	\$2,525,900	100.00%
	SC 22	Hwy 22	6.900				
			4.780		\$0	\$1,419,408	100.00%
	SC 905	Hwy 905	4.710		\$0	\$0	
	SC 905	Fourth Ave	0.070		\$0	\$1,419,408	
			1.420		\$0	\$130,538	100.00%
	S- 111	Hwy 111	1.420				
			1.520		\$0	\$533,943	100.00%
	SC 9	Sea Mountain Hwy	1.520				
			3.000		\$0	\$1,050,591	100.00%
	SC 31	Carolina Bays Pky	3.000				
			2.520		\$0	\$2,480,776	100.00%
	S- 67	Hwy 67	0.900				
	S- 1240	Holmestown Rd	1.620				
			1.260		\$0	\$130,152	100.00%
	S- 110	Pitch Landing Rd	1.260				
			5.170		\$0	\$272,338	100.00%
	S- 45	Joyner Swamp Rd	3.748				
	S- 45	Barnhill Rd	0.002				
	S- 137	Forestbrook Rd	1.420				
			2.640		\$0	\$802,764	100.00%
	SC 544	Dick Pond Rd	2.640				
			5.020		\$0	\$1,488,240	100.00%
	S- 992	Burcale Rd	1.320				
	S- 954	University Dr	0.725				
	S- 954	Clemson Rd	0.195				
	S- 1171	Second St	0.292				
	S- 1171	Pond View Rd	0.258				
	S- 1171	Pine Level Dr	0.355				
	S- 1171	Rabon Rd	0.105				
	S- 461	Zion Rd	1.470				
	S- 619	13Th Ave S	0.300				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 616	Dick Pond Rd	0.280		\$0	\$434,452	100.00%
			0.280				
			11.340		\$0	\$4,549,786	100.00%
	SC 90	Hwy 90	8.100				
	US 701	Main St	1.750				
	US 701	N Hwy 701	1.040				
	SC 544 CO1	Hwy 544	0.450				
			13.451		\$0	\$4,109,607	100.00%
	S- 155		0.001				
	S- 78	Juniper Bay Rd	3.900				
	S- 548	Hwy 548	0.750				
	S- 63	Antioch Rd	3.960				
	S- 107	Oak St	0.550				
	S- 67	Hwy 67	1.591				
	S- 67	Gurley Rd	0.079				
	S- 1017	48Th Ave N	0.720				
	S- 1244	River Oaks Dr	0.083				
	S- 1244	George Bishop Pky	1.231				
	S- 1244	Harrelson Blvd	0.066				
	S- 616	Dick Pond Rd	0.520				
			7.190		\$0	\$2,118,684	100.00%
	S- 79	Pauley Swamp Rd	1.550				
	S- 548	Hwy 548	1.240				
	S- 847	Knotty Branch Rd	3.200				
	S- 1129	Carolina Rd	0.250				
	S- 1348	Jason Blvd	0.950				
			1.890		\$0	\$2,509,115	100.00%
	SC 544	Hwy 544	1.190				
	SC 544	Hwy 544 Overpass	0.700				
			1.200		\$0	\$514,057	100.00%
	SC 544	Dick Pond Rd	1.200				
			22.810		\$0	\$13,588,249	0.00%
	US 17	Hwy 17 Byp	3.290				
	US 501	Church St	3.920				
	US 501	W Hwy 501	0.288				
	US 501	E Hwy 501	0.580				
	US 501	Hwy 501	1.152				
	SC 31	Carolina Bays Pky	13.580				
			4.020		\$0	\$4,869,330	0.00%
	US 17	S Hwy 17	4.020				
			14.060		\$0	\$6,744,224	0.00%
	S- 31	Hwy 31	3.840				
	S- 107	Oak St	0.870				
	S- 66	Hwy 66	4.030				
	S- 134	Hwy 134	2.490				
	S- 667	Long Ave Ext	0.560				
	S- 1315	Robert M Grissom Pky	2.270				
			6.650		\$0	\$2,988,795	0.00%
	S- 905	Cannon Rd	0.650				
	S- 610	Loop Cir	1.230				
	S- 468	Freemont Rd	1.160				
	S- 468	St Johns Cir	0.300				
	S- 667	Rush Rd	0.920				
	S- 1018	Tidewater Rd	0.570				
	S- 933	Live Oak Church Rd	1.820				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			15.170		\$0	\$12,398,240	0.00%
	US 501	Hwy 501	0.790		\$0	\$0	
	SC 31	Carolina Bays Pky	5.490		\$0	\$0	
	SC 22	Hwy 22	7.900		\$0	\$12,398,240	
	US 17 BUS	S Hwy 17 Bus	0.990		\$0	\$0	
			11.850		\$0	\$9,298,707	0.00%
	SC 90	Hwy 90	6.340				
	SC 90	E Hwy 90	1.030				
	US 501 BUS	Sixteenth Ave	0.520				
	US 701	Broad St	1.120				
	US 701	S Hwy 701	2.840				
			5.190		\$0	\$2,056,800	0.00%
	S- 591	No Name	0.010				
	S- 591	Enoch Rd	5.180				
			6.970		\$0	\$3,049,094	0.00%
	US 378	Wright Blvd	0.360				
	US 378	Third Ave	0.510				
	SC 410	Green Sea Rd	6.100				
			4.000		\$0	\$3,347,202	0.00%
	S- 31	Red Bluff Rd	4.000				
			3.680		\$0	\$2,205,589	0.00%
	S- 643	Hwy 643	0.317				
	S- 643	Waterside Dr	0.613				
	S- 1353	Frontage Rd	0.630				
	S- 563	Hulls Island Rd	1.720				
	S- 563	Springfield Church Rd	0.400				
			10.740		\$0	\$11,951,214	0.00%
	US 378	Wright Blvd	0.940				
	US 378	Hwy 378	1.380				
	SC 31	Carolina Bays Pky	5.510				
	US 17 BUS	S Kings Hwy	2.910				
			18.780		\$406,830	\$0	0.00%
	S- 29	Dongola Hwy	3.960		\$0	\$0	0.00%
	S- 29	Cates Bay Hwy	4.000		\$0	\$0	0.00%
	S- 34	Mt Olive Rd	2.850		\$0	\$0	0.00%
	S- 51	Atlantic Ave	0.850		\$0	\$0	0.00%
	S- 165	Cultra Rd	2.630		\$406,830	\$0	0.00%
	S- 568		0.002		\$0	\$0	0.00%
	S- 568	Cherry Hill Rd	2.028		\$0	\$0	0.00%
	S- 665	Airport Rd	2.460		\$0	\$0	0.00%
			12.180		\$203,233	\$0	0.00%
	S- 65	Hwy 65	3.290		\$0	\$0	0.00%
	S- 420	Log Cabin Rd	2.230		\$203,233	\$0	0.00%
	S- 548	Hwy 548	2.280		\$0	\$0	0.00%
	S- 911	Dows Rd	2.650		\$0	\$0	0.00%
	S- 570	Fox Bay Rd	1.730		\$0	\$0	0.00%
			20.340		\$0	\$6,080,124	0.00%
	US 701	S Hwy 701	9.320				
	US 701	N Hwy 701	6.260				
	SC 9 BUS	Main St	2.420				
	SC 9 BUS	Green Sea Rd	0.880				
	SC 9 BUS	Olive Dr	0.040				
	SC 9 BUS	Mitchell Sea Rd	1.420				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.150		\$0	\$2,145,681	0.00%
	S- 1131	Columbia St	0.170				
	S- 1132	Salem St	0.090				
	S- 1130	Presbyterian Dr	0.330				
	S- 772	Old Buck Creek Rd	1.980				
	S- 1281	Bush Dr	0.460				
	S- 1133	Wake Forest Rd	0.240				
	S- 761	Suggs St	0.370				
	S- 787	South Branch Rd	0.510				
			23.720		\$0	\$12,558,975	0.00%
	S- 102	Daisy Rd	3.470				
	S- 50	Water Front Ave	0.047				
	S- 50	Mineola Ave	1.051				
	S- 50	Hwy 50	2.292				
	S- 571	31St Ave S	0.550				
	S- 32	9Th Ave Ext	0.300				
	S- 45	Hwy 45	4.038				
	S- 45	Joyner Swamp Rd	0.002				
	S- 165	El Bethel Rd	1.270				
	S- 106	Long Ave Ext	5.250				
	S- 1315	Robert M Grissom Pky	2.160				
	S- 926	Enterprise Rd	3.290				
			1.150		\$0	\$1,643,221	0.00%
	S- 1315	Robert M Grissom Pky	1.150				
			0.280		\$0	\$715,751	0.00%
	S- 1315	Robert M Grissom Pky	0.097				
	S- 1315	International Dr	0.183				
Rural Road Safety			136.597		\$12,265,899	\$19,978,146	49.28%
			10.206		\$1,391,335	\$0	0.00%
	US 701	S Hwy 701	10.206		\$1,391,335	\$0	
			7.271		\$0	\$3,906,496	100.00%
	SC 90	Hwy 90	7.271		\$0	\$3,906,496	
			10.000		\$0	\$5,259,648	100.00%
	SC 9	E Hwy 9 Bus	2.070		\$0	\$0	
	SC 9	E Hwy 9 Byp	5.190		\$0	\$5,259,648	
	SC 9	W Hwy 9	2.740		\$0	\$0	
			4.700		\$0	\$1,311,996	100.00%
	SC 9	E Hwy 9	4.700		\$0	\$1,311,996	
0030684X			1.120		\$0	\$22,548	100.00%
	US 701	S Hwy 701	1.120		\$0	\$22,548	
			10.000		\$0	\$4,087,375	100.00%
	SC 22	Hwy 22	10.000		\$0	\$4,087,375	
			6.690		\$0	\$19,182	100.00%
	SC 544	Hwy 544	3.820				
	SC 22	Hwy 22	2.870				
			6.900		\$0	\$2,079,707	100.00%
	SC 22	Hwy 22	6.900		\$0	\$2,079,707	
			2.880		\$0	\$1,595,267	100.00%
	SC 9	W Hwy 9	2.880		\$0	\$1,595,267	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			11.340		\$0	\$15,982	100.00%
	SC 90	Hwy 90	8.100				
	US 701	Main St	1.750				
	US 701	N Hwy 701	1.040				
	SC 544 CO1	Hwy 544	0.450				
			15.170		\$0	\$1,350,065	0.00%
	US 501	Hwy 501	0.790		\$0	\$0	
	SC 31	Carolina Bays Pky	5.490		\$0	\$0	
	SC 22	Hwy 22	7.900		\$0	\$1,350,065	
	US 17 BUS	S Hwy 17 Bus	0.990		\$0	\$0	
			11.850		\$0	\$329,880	0.00%
	SC 90	Hwy 90	6.340				
	SC 90	E Hwy 90	1.030				
	US 501 BUS	Sixteenth Ave	0.520				
	US 701	Broad St	1.120				
	US 701	S Hwy 701	2.840				
			25.790		\$304,991	\$0	0.00%
	SC 9	E Hwy 9 Byp	0.840		\$0	\$0	0.00%
	SC 9	W Hwy 9	2.880		\$0	\$0	0.00%
	SC 9	Hwy 9	10.510		\$304,991	\$0	0.00%
	SC 9	E Hwy 9	4.120		\$0	\$0	0.00%
	SC 9	W Hwy 9 Byp	7.440		\$0	\$0	0.00%
			8.550		\$8,241,335	\$0	0.00%
	SC 9	E Hwy 9 Byp	0.840				
	SC 9	Hwy 9	0.270				
	SC 9	W Hwy 9 Byp	7.440				
			4.130		\$2,328,237	\$0	0.00%
	SC 9	Hwy 9	4.130				
Bridges			11.552	3	\$424,000	\$1,565,140	0.00%
			11.452	3	\$0	\$1,565,140	0.00%
	SC 9 & SC 31	Iron Spring Swamp	11.452				
			0.100		\$424,000	\$0	0.00%
	S- 616	Dick Pond Rd	0.100				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Jasper			234.320	3	\$5,965,465	\$127,739,772	52.00%
Pavements			172.480		\$1,024,245	\$87,464,624	49.42%
			6.760		\$0	\$3,561,976	100.00%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	
	US 321	Deerfield Rd	0.100		\$0	\$3,561,976	
			2.550		\$0	\$1,905,504	100.00%
	US 278	Independence Blvd	2.550		\$0	\$1,905,504	
			0.850		\$0	\$466,881	100.00%
	S- 119	Sand Hills Rd	0.850		\$0	\$466,881	
			5.780		\$0	\$666,759	100.00%
	US 17	Jacob Smart Blvd	2.326		\$0	\$0	
	US 17	Kato Bay Rd	0.314		\$0	\$0	
	SC 462	Coosaw Scenic Dr	3.140		\$0	\$666,759	
			2.080		\$0	\$239,848	100.00%
	US 17	Kings Hwy	1.480		\$0	\$239,848	
	US 321	Deerfield Rd	0.600		\$0	\$0	
			1.140		\$0	\$93,870	100.00%
	S- 13	Bees Creek Rd	1.140		\$0	\$93,870	
			10.630		\$0	\$600,000	0.00%
	US 321	Deerfield Rd	10.630				
			4.260		\$50,838	\$0	0.00%
	US 17	Jacob Smart Blvd	4.260		\$50,838	\$0	
			8.900		\$0	\$4,153,229	100.00%
	US 17	Speedway Blvd	8.369		\$0	\$4,153,229	
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	
			0.600		\$0	\$298,854	100.00%
	S- 119	Sand Hills Rd	0.600		\$0	\$298,854	
			1.630		\$0	\$163,715	100.00%
	S- 32	Green St	1.190		\$0	\$0	
	S- 45	Malphrus St	0.090		\$0	\$0	
	S- 279	Forrest Dr	0.350		\$0	\$163,715	
			0.690		\$0	\$208,257	100.00%
	S- 442	Argent Blvd	0.685		\$0	\$0	
	S- 442	No Name	0.005				
			5.040		\$0	\$786,945	100.00%
	US 17	Kato Bay Rd	1.640		\$0	\$0	
	SC 462	Coosaw Scenic Dr	3.400		\$0	\$786,945	
			1.940		\$0	\$1,660,319	100.00%
	SC 315	Okatie Hwy	1.940		\$0	\$1,660,319	
			1.100		\$0	\$479,202	100.00%
	S- 119	Sand Hills Rd	1.100		\$0	\$479,202	
			1.360		\$0	\$207,688	100.00%
	S- 22	Tarboro Rd	1.360		\$0	\$207,688	
			4.060		\$0	\$3,376,787	100.00%
	SC 315	Okatie Hwy	4.060		\$0	\$3,376,787	
			0.880		\$0	\$146,339	100.00%
	S- 141	John Smith Rd	0.880		\$0	\$146,339	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.290		\$0	\$267,590	100.00%
	US 17	Kato Bay Rd	0.700		\$0	\$0	
	SC 462	Coosaw Scenic Dr	1.590		\$0	\$267,590	
			1.190		\$0	\$161,694	100.00%
	S- 47	Church St	0.130		\$0	\$161,694	
	S- 61	Adams St	0.870		\$0	\$0	
	S- 98	Ulmer St	0.190		\$0	\$0	
			1.270		\$0	\$657,182	100.00%
	S- 31	Church Rd	1.270				
			2.520		\$0	\$858,751	100.00%
	S- 224	Franklin Cir	0.230				
	S- 223	Lucas Dr	0.220				
	S- 110	Preschool Rd	1.280				
	S- 214	Foskey St	0.090				
	S- 134	Mcteer St	0.300				
	S- 417	Ferebeeveville Rd	0.400				
			5.620		\$0	\$3,398,421	100.00%
	SC 46	Main St	1.760				
	SC 46	Church Rd	0.250				
	SC 46	Plantation Dr	2.910				
	SC 336	W Main St	0.700				
			1.550		\$0	\$172,127	100.00%
	S- 425	Nuna Rock Rd	1.550				
			1.630		\$0	\$210,993	100.00%
	SC 462	Coosaw Scenic Dr	1.621				
	SC 462	No Name	0.009				
			10.660		\$0	\$29,943,690	0.00%
	I- 95	Interstate 95	6.660				
	I- 95	Interstate 95	4.000				
			2.780		\$0	\$1,407,098	0.00%
	S- 39	Malphrus Rd	1.680				
	S- 119	Sand Hills Rd	1.100				
			2.300		\$0	\$1,066,989	0.00%
	S- 39	Malphrus Rd	0.350				
	S- 59	W Wilson St	0.002				
	S- 59	E Wilson St	0.318				
	S- 78	Owens St	0.190				
	S- 79	Jasper St	0.080				
	S- 70	Miller St	0.120				
	S- 70	Fifth Ave	0.170				
	S- 292	Sanders Rd	0.460				
	S- 157	Wilson St	0.140				
	S- 348	Live Oak Rd	0.270				
	S- 128	Henry St	0.050				
	S- 276		0.090				
	S- 292 SPR	No Name	0.060				
			5.530		\$0	\$4,077,287	0.00%
	SC 46	Okatie Hwy	0.460				
	SC 46	Plantation Dr	0.710				
	SC 170	Okatie Hwy	0.220				
	SC 170	Freedom Pkwy	3.930				
	SC 336 CON	Russell St	0.210				
			0.860		\$82,974	\$0	0.00%
	S- 116	Great Swamp Rd	0.860				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.190		\$82,974	\$0	0.00%
	S- 77	Captain Bill Rd	1.190				
			8.050		\$376,959	\$0	0.00%
	SC 462	Gillison Branch Rd	8.050				
			1.460		\$0	\$1,669,050	0.00%
	US 278	Independence Blvd	1.460		\$0	\$1,669,050	
			6.100		\$0	\$4,643,624	0.00%
	US 17	Jacob Smart Blvd	0.910		\$0	\$0	
	US 278	Independence Blvd	0.290		\$0	\$0	
	SC 462	Lowcountry Dr	4.160		\$0	\$0	
	US 17	Jacob Smart Blvd	0.740				
			1.860		\$0	\$1,340,008	0.00%
	S- 34	Levy Rd	1.860		\$0	\$1,340,008	
			1.570		\$0	\$1,307,734	0.00%
	S- 96	Boyd St	0.270		\$0	\$0	
	S- 49	Black Swamp Dr	1.300		\$0	\$1,307,734	
			18.510		\$430,500	\$0	0.00%
	I- 95	Interstate 95	18.510				
			5.930		\$0	\$5,408,762	0.00%
	US 601	Cypress Branch Rd	5.930				
			0.550		\$0	\$918,234	0.00%
	US 278	Independence Blvd	0.550				
			1.030		\$0	\$795,598	0.00%
	S- 119	Sand Hills Rd	1.030				
			0.850		\$0	\$785,834	0.00%
	S- 413	Hardeeville Industrial Park Rd	0.800				
	S- 413 SPR	Phillips Rd	0.050				
			6.350		\$0	\$5,373,230	0.00%
	US 278	Grays Hwy	6.350		\$0	\$5,373,230	0.00%
			1.410		\$0	\$1,398,277	0.00%
	S- 34		0.030		\$0	\$0	0.00%
	S- 34	Levy Rd	0.922		\$0	\$0	0.00%
	S- 34	Lime House Rd	0.458		\$0	\$1,398,277	0.00%
			1.170		\$0	\$1,112,274	0.00%
	S- 425	Frontage Rd	0.850		\$0	\$0	0.00%
	S- 206	Dawson Landing Rd	0.320		\$0	\$1,112,274	0.00%
			18.000		\$0	\$1,474,000	0.00%
	I- 95	Interstate 95	18.000		\$0	\$1,474,000	0.00%
	Rural Road Safety		58.090		\$2,966,220	\$38,125,148	68.24%
			6.760		\$0	\$939,191	100.00%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	
	US 321	Deerfield Rd	0.100		\$0	\$939,191	
			10.630		\$0	\$29,773,542	0.00%
	US 321	Deerfield Rd	10.630		\$0	\$29,773,542	
			8.900		\$0	\$6,648,142	100.00%
	US 17	Speedway Blvd	8.369		\$0	\$6,648,142	
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			13.850		\$2,075,800	\$0	0.00%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	
	US 321	Deerfield Rd	1.930		\$2,075,800	\$0	
0039168RD01			4.100		\$0	\$764,273	74.90%
	US 17	Speedway Blvd	4.100				
			7.260		\$591,834	\$0	0.00%
	US 321	Cotton Hill Rd	7.260				
			6.590		\$298,586	\$0	0.00%
	US 321	Cotton Hill Rd	4.660		\$0	\$0	0.00%
	US 321	Deerfield Rd	1.930		\$298,586	\$0	0.00%
Bridges			3.750	3	\$1,975,000	\$2,150,000	0.00%
			0.750	1	\$1,975,000	\$0	0.00%
	I- 95	Interstate 95	0.750				
			3.000	2	\$0	\$2,150,000	0.00%
	I- 95	Interstate 95	3.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Kershaw			253.892	4	\$2,328,367	\$97,681,206	52.08%
Pavements			210.478		\$0	\$94,076,893	55.93%
			3.900		\$0	\$1,431,876	100.00%
	SC 261	Boykin Rd	3.820				
	SC 261	No Name	0.080				
			2.730		\$0	\$1,171,446	100.00%
	S- 15	Old Stagecoach Rd	1.840		\$0	\$1,171,446	
	S- 217	Bull St	0.350		\$0	\$0	
	S- 542	Roberts St	0.540		\$0	\$0	
			4.500		\$0	\$346,842	100.00%
	US 1	Jefferson Davis Hwy	0.831		\$0	\$0	
	US 1	Highway 1 N	3.669		\$0	\$346,842	
			4.780		\$0	\$623,947	100.00%
	SC 97	John G Richards Rd	4.780		\$0	\$623,947	
			2.790		\$0	\$130,352	100.00%
	S- 87	Mill Creek Rd	2.790		\$0	\$130,352	
			3.560		\$0	\$266,557	100.00%
	S- 187	King St	0.700		\$0	\$266,557	
	S- 235	Church St	0.960		\$0	\$0	
	S- 328	Holland Rd	1.900		\$0	\$0	
			4.220		\$0	\$986,054	100.00%
	S- 20	Lockhart Rd	4.220		\$0	\$986,054	
			2.280		\$0	\$855,977	100.00%
	SC 903	Mcbee Hwy	2.280		\$0	\$855,977	
			3.420		\$0	\$1,507,912	100.00%
	US 601	Highway 601 South	3.420		\$0	\$1,507,912	
			5.380		\$0	\$343,791	100.00%
	S- 55	Springvale Rd	5.380		\$0	\$343,791	
			4.020		\$0	\$273,646	100.00%
	SC 34	Bishopville Hwy	1.480		\$0	\$0	
	SC 157	Jones Rd	2.540		\$0	\$273,646	
			3.060		\$0	\$865,097	100.00%
	US 1	Highway 1 South	2.769		\$0	\$865,097	
	US 1	West Dekalb St	0.291		\$0	\$0	
			4.770		\$0	\$851,833	100.00%
	S- 15	Old Stagecoach Rd	4.770		\$0	\$851,833	
			4.960		\$0	\$318,424	100.00%
	S- 48	Bowen St	3.460		\$0	\$318,424	
	S- 700	Leslie Branham Rd	1.500		\$0	\$0	
			5.000		\$0	\$1,974,945	100.00%
	US 1	Highway 1 South	5.000		\$0	\$1,974,945	
			2.420		\$0	\$152,762	100.00%
	S- 5	Longtown Rd	2.420				
			1.200		\$0	\$392,101	100.00%
	S- 12	Black River Rd	1.200				
			6.130		\$0	\$1,099,345	100.00%
	S- 15	Old Stagecoach Rd	6.130				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.160		\$0	\$60,693	100.00%
	S- 1010	Dry Branch Rd	2.160				
			2.450		\$0	\$61,144	100.00%
	S- 88	Old Georgetown Rd W	2.450				
			1.580		\$0	\$163,196	100.00%
	S- 628	Jordan Rd	1.580				
			10.150		\$0	\$2,559,400	100.00%
	S- 13	River Rd	5.130				
	S- 13	Hilton Rd	2.120				
	S- 89	Etters Ln	2.900				
			0.900		\$0	\$261,946	100.00%
	S- 131	Mcrae Rd	0.900				
			3.480		\$0	\$2,266,643	100.00%
	US 1	Jefferson Davis Hwy	2.634				
	US 1	Highway 1 N	0.730				
	US 1	East Dekalb St	0.116				
			1.160		\$0	\$97,334	100.00%
	S- 15	Haile St Ext	1.160				
			3.150		\$0	\$226,794	100.00%
	SC 34	Bishopville Hwy	3.150				
			8.870		\$0	\$2,576,236	100.00%
	S- 18	Red Hill Rd	0.950				
	S- 131	Mcrae Rd	6.390				
	S- 131	Mt Zion Rd	1.530				
			9.430		\$0	\$2,011,046	100.00%
	S- 177	Dubose Ct	0.370				
	S- 39	Lakeshore Dr	0.020				
	S- 39	Gardner St S	0.350				
	S- 291	West End St	0.140				
	S- 279	Church St	0.090				
	S- 527	Cantey Hill Rd	0.440				
	S- 952	Oak Hills Rd	0.170				
	S- 953	Elgin Dr	0.320				
	S- 498	Sawmill Rd	1.750				
	S- 175	Sinclair St	0.130				
	S- 743	Roy Truesdell Rd	0.660				
	S- 343	Medfield Rd	1.490				
	S- 372	Lovett Rd	1.090				
	S- 867	Elm St	0.120				
	S- 910	Boulevard Rd	1.130				
	S- 779	Nelson St	0.090				
	S- 779	Mccartha St	0.240				
	S- 870	Oak Ridge Dr	0.300				
	S- 870	Pepper Ridge Dr	0.430				
	S- 991	Shipboard Rd	0.100				
			4.640		\$0	\$1,102,928	100.00%
	SC 341	Main St S	0.490				
	SC 341	Bethune Rd	4.150				
			2.000		\$0	\$1,667,161	100.00%
	US 1	West Dekalb St	0.990				
	US 1	East Dekalb St	1.010				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.080		\$0	\$341,061	100.00%
	S- 217	Fair St	0.190				
	S- 194	Battleship Rd	1.450				
	S- 132	Dicey Creek Rd	0.774				
	S- 132	Dicey Ford Rd	0.666				
			2.120		\$0	\$328,414	100.00%
	S- 173	Davis St	0.350				
	S- 945	Joy Rd	1.770				
			5.270		\$0	\$744,962	100.00%
	SC 12	Fort Jackson Rd	5.270				
			9.400		\$0	\$4,297,662	0.00%
	US 1	Highway 1 N	9.400		\$0	\$4,297,662	0.00%
			7.690		\$0	\$3,863,003	0.00%
	S- 130	Springdale Dr	2.290		\$0	\$3,863,003	0.00%
	S- 21	Church St	0.120		\$0	\$0	0.00%
	S- 21	Smyrna Rd	5.280		\$0	\$0	0.00%
			8.190		\$0	\$2,498,056	0.00%
	S- 94	Tombfield Rd	2.800		\$0	\$0	0.00%
	S- 40	Baron Dekalb Rd	0.910		\$0	\$0	0.00%
	S- 37	Wateree Dam Rd	0.670		\$0	\$0	0.00%
	S- 305	Buffalo Creek Rd	2.180		\$0	\$2,498,056	0.00%
	S- 620	Lake Rd	1.550		\$0	\$0	0.00%
	S- 40 SPR	No Name	0.080		\$0	\$0	0.00%
			10.420		\$0	\$19,316,711	0.00%
	I- 20	Interstate 20	10.420				
			2.430		\$0	\$1,589,737	0.00%
	SC 261	Boykin Rd	2.430				
			3.280		\$0	\$1,837,278	0.00%
	US 1	Jefferson Davis Hwy	2.099				
	US 1	King St W	0.631				
	US 1	King St E	0.550				
			5.390		\$0	\$3,188,940	0.00%
	S- 88	Old Georgetown Rd W	5.390				
			5.600		\$0	\$2,095,897	0.00%
	S- 171	Trimnal Ave	0.170				
	S- 70	Truesdell St	0.110				
	S- 730	Windsor Dr	0.110				
	S- 575	Burns Ln	0.150				
	S- 116	Rutledge St	0.110				
	S- 603	Pine Ridge Rd	0.310				
	S- 531	Mecklenburg Rd	2.070				
	S- 531	Mckinnon Rd	0.270				
	S- 318	Baldwin Ave	0.430				
	S- 735	Tulip Ln	0.120				
	S- 513	Thompson St	0.240				
	S- 660	Warwick St	0.140				
	S- 1039	Russell Rd	0.890				
	S- 131 CON	Pine Creek Ave	0.040				
	S- 531 SPR	Mckinnon Rd	0.200				
	S- 617	Watoga Tr	0.140				
	S- 981 SPR	Ponderosa Dr	0.100				
			9.670		\$0	\$17,163,363	0.00%
	I- 20	Interstate 20	9.670		\$0	\$17,163,363	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.060		\$0	\$2,288,692	0.00%
	US 1	Main St	0.610				
	US 601	Highway 601 South	1.450				
			3.300		\$0	\$2,072,577	0.00%
	SC 903	Mcbee Hwy	2.400				
	SC 157	Jones Rd	0.900				
			8.110		\$0	\$3,673,199	0.00%
	S- 31	Mt Pisgah Rd	4.220				
	S- 47	Church St	0.080				
	S- 47	White Pond Rd	1.970				
	S- 79	Mill St	0.360				
	S- 45	York St	0.661				
	S- 45	York St E	0.819				
			5.378		\$0	\$2,129,913	0.00%
	S- 312	Dunn Ave	0.080				
	S- 888	Eubanks Rd	0.900				
	S- 278	Dogwood Ave	0.470				
	S- 449	Pickett Thomas Rd	1.010				
	S- 196	Kennedy Dr	0.320				
	S- 932	Catclaw Ln	0.710				
	S- 316	Pine St	0.080				
	S- 591	Leonard Cir	0.638				
	S- 783	Hudson St	0.150				
	S- 784	Beech Ln	0.160				
	S- 630	Rich Hill Rd	0.200				
	S- 388	Elizabeth St	0.130				
	S- 598	Christmas Rd	0.180				
	S- 807	Washington Ln	0.200				
	S- 888 CON	Hidden Ln	0.030				
	S- 932 SPR	Catclaw Ln	0.120				
Rural Road Safety			31.250		\$2,328,367	\$0	0.00%
			4.790		\$1,652,455	\$0	0.00%
	US 521	Sumter Hwy	4.790		\$1,652,455	\$0	
			4.790		\$152,265	\$0	0.00%
	US 521	Sumter Hwy	4.790		\$152,265	\$0	
			2.950		\$37,500	\$0	0.00%
	SC 903	Mcbee Hwy	2.950		\$37,500	\$0	
			7.320		\$108,493	\$0	0.00%
	US 601	Highway 601 South	7.320				
			6.130		\$119,924	\$0	0.00%
	I- 20	Interstate 20	6.130				
			1.200		\$183,930	\$0	0.00%
	I- 20	Interstate 20	1.200				
			4.070		\$73,800	\$0	0.00%
	SC 97	John G Richards Rd	1.170		\$0	\$0	0.00%
	SC 903	Mcbee Hwy	2.900		\$73,800	\$0	0.00%
Bridges			12.164	4	\$0	\$3,602,632	33.33%
			0.158	1	\$0	\$128,920	0.00%
	I- 20	Interstate 20	0.158				
			11.848	1	\$0	\$2,748,712	100.00%
	US 1	Highway 1 South	11.848				
			0.158	2	\$0	\$725,000	0.00%
	I- 20	Interstate 20	0.158				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number		Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Hurricane Helene			0.000		\$0	\$1,681	0.00%
			0.000		\$0	\$1,681	0.00%
S-114			0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Lancaster			238.058	2	\$11,173,664	\$99,600,640	45.06%
Pavements			149.027		\$0	\$85,498,069	48.39%
			2.280		\$0	\$1,049,089	100.00%
	S- 218	N Plantation Rd	0.530		\$0	\$1,049,089	
	S- 292	N Plantation Rd	0.690		\$0	\$0	
	S- 41	Dobys Bridge Rd	0.830		\$0	\$0	
	S- 45	S Wylie St	0.230		\$0	\$0	
			1.710		\$0	\$848,146	100.00%
	US 601	Gold Mine Hwy	1.710		\$0	\$848,146	
			0.540		\$0	\$170,969	100.00%
	US 521	Charlotte Hwy	0.540		\$0	\$170,969	
			1.320		\$0	\$53,053	100.00%
	S- 755	W North Corner Rd	1.320		\$0	\$53,053	
			2.100		\$0	\$2,805,831	100.00%
	SC 9	Chester Hwy	0.324		\$0	\$2,805,831	
	SC 9	Hwy 9 Byp W Byp	1.776		\$0	\$0	
			5.290		\$0	\$2,396,429	100.00%
	SC 903	Flat Creek Rd	5.290		\$0	\$2,396,429	
			0.490		\$0	\$308,625	100.00%
	S- 2	S Main St	0.315		\$0	\$308,625	
	S- 2	N Main St	0.175		\$0	\$0	
			5.130		\$0	\$1,533,313	100.00%
	S- 42	Barberville Rd	2.700		\$0	\$1,533,313	
	S- 420	Colony Rd	1.130		\$0	\$0	
	S- 836	Burke Duncan Rd	1.300		\$0	\$0	
			0.770		\$0	\$109,142	100.00%
	US 521	Charlotte Hwy	0.770		\$0	\$109,142	
			1.060		\$0	\$99,994	100.00%
	S- 64	Harrisburg Rd	1.060		\$0	\$99,994	
			11.300		\$0	\$2,792,443	100.00%
	US 521	Charlotte Hwy	11.300		\$0	\$2,792,443	
			5.310		\$0	\$446,140	100.00%
	S- 284	Old Camden Hwy	5.310		\$0	\$446,140	
			2.120		\$0	\$208,846	100.00%
	S- 36	Potter Rd	2.120		\$0	\$208,846	
			2.860		\$0	\$459,914	100.00%
	SC 5	Rock Hill Hwy	2.858		\$0	\$459,914	
	SC 5	Ramp Ramp	0.002		\$0	\$0	
			9.930		\$0	\$2,091,480	0.00%
	SC 97	Cedar Creek Rd	9.930				
			1.887		\$0	\$953,063	100.00%
	S- 218	Forest Dr	0.620		\$0	\$0	
	S- 45	Wylie St	0.150		\$0	\$0	
	S- 135	W Springs St	0.550		\$0	\$953,063	
	S- 135	E Springs St	0.300		\$0	\$0	
	S- 268	W Barr St	0.267		\$0	\$0	
			5.860		\$0	\$1,955,830	100.00%
	SC 903	Flat Creek Rd	5.860		\$0	\$1,955,830	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.470		\$0	\$187,616	100.00%
	S- 13	Kershaw Country Club Rd	2.470		\$0	\$187,616	
			1.150		\$0	\$285,377	100.00%
	SC 200	Great Falls Hwy	1.150				
			3.010		\$0	\$285,749	100.00%
	S- 111	Pine St	0.340		\$0	\$285,749	
	S- 16	Old Woodlawn Av	0.130		\$0	\$0	
	S- 16	Brooklyn Av	0.480		\$0	\$0	
	S- 45	Wylie St	0.530		\$0	\$0	
	S- 238	Faile St	0.180		\$0	\$0	
	S- 239	Belk St	0.150		\$0	\$0	
	S- 240	Threatt St	0.090		\$0	\$0	
	S- 515	Blackwell Dr	0.820		\$0	\$0	
	S- 210	Memorial Dr	0.130		\$0	\$0	
	S- 318	Washington St	0.160		\$0	\$0	
			5.190		\$0	\$2,012,998	100.00%
	S- 541	Douglas Rd	3.000		\$0	\$0	
	S- 541	Suttle Rd	1.300		\$0	\$0	
	S- 410	Dahlia Rd	0.890		\$0	\$2,012,998	
			5.340		\$0	\$2,959,059	100.00%
	US 601	Gold Mine Hwy	1.460		\$0	\$0	
	SC 522	Rocky River Rd	3.880		\$0	\$2,959,059	
			2.150		\$0	\$1,820,425	100.00%
	S- 66	Jim Wilson Rd	2.150				
			3.140		\$0	\$1,003,751	100.00%
	S- 488	Confederate Av	0.850				
	S- 490	Old Thompson Av	0.650				
	S- 494	Confederate Av	0.120				
	S- 489	Hampton Grace Av	0.900				
	S- 491	Franklin St	0.320				
	`	Old Thompson Av	0.180				
	`	No Name	0.120				
			4.370		\$0	\$2,661,529	100.00%
	SC 200	Monroe Hwy	3.010				
	SC 522	Rocky River Rd	1.360				
			1.030		\$0	\$73,790	100.00%
	S- 189	Deerwood Rd	1.030				
			0.930		\$0	\$92,713	100.00%
	S- 36	Potter Rd	0.930				
			1.370		\$0	\$272,300	100.00%
	SC 200	Great Falls Hwy	1.370				
			0.340		\$0	\$188,668	100.00%
	S- 12	Springdale Rd	0.340				
			2.900		\$0	\$1,382,439	0.00%
	S- 16	Brooklyn Av	1.250				
	S- 207	Pageland Hwy	0.028				
	S- 207	Kelly Dr	0.382				
	S- 324	St Paul St	0.490				
	S- 299	S Gregory St	0.180				
	S- 299	N Gregory St	0.160				
	S- 458	Blackmon Pond Rd	0.410				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.320		\$0	\$3,436,481	0.00%
	S- 65	Shelley Mullis Rd	2.560				
	S- 330	Cimмерon Rd	2.760				
			4.430		\$0	\$4,155,585	0.00%
	SC 200	Monroe Hwy	3.630				
	SC 97	Cedar Creek Rd	0.800				
			0.760		\$0	\$436,688	0.00%
	S- 236	Terrace Rd	0.210				
	S- 117	Penny St	0.260				
	S- 233	Roberts Dr	0.290				
			2.070		\$0	\$2,633,200	0.00%
	SC 9	Chester Hwy	2.070		\$0	\$2,633,200	
			5.570		\$0	\$4,168,143	0.00%
	SC 522	Rocky River Rd	4.560		\$0	\$4,168,143	
	SC 522	N Rocky River Rd	1.010		\$0	\$0	
			7.880		\$0	\$5,242,946	0.00%
	S- 67	Gillsbrook Rd	1.300		\$0	\$0	
	S- 26	Fork Hill Rd	5.590		\$0	\$5,242,946	
	S- 330	Cimмерon Rd	0.990		\$0	\$0	
			4.830		\$0	\$2,376,912	0.00%
	S- 371	Williams Cir	0.260		\$0	\$0	
	S- 80	Hunter St	0.240		\$0	\$0	
	S- 80	Central Av	0.400		\$0	\$0	
	S- 80	Wylie Park Rd	0.080		\$0	\$0	
	S- 116	N Jackson Rd	0.090		\$0	\$2,376,912	
	S- 116	S Jackson Rd	0.340		\$0	\$0	
	S- 417	Williams Cir	0.150		\$0	\$0	
	S- 417	Oakdale Dr	0.200		\$0	\$0	
	S- 417	Kaywood Dr	0.200		\$0	\$0	
	S- 489	Hampton Grace Av	0.250		\$0	\$0	
	S- 385	Maplewood Av	0.360		\$0	\$0	
	S- 492	Patton St	0.320		\$0	\$0	
	S- 372	Pink Dogwood Av	0.440		\$0	\$0	
	S- 373	Pinewood Av	0.420		\$0	\$0	
	S- 386	Oakwood Av	0.320		\$0	\$0	
	S- 386	Drywood Cir	0.500		\$0	\$0	
	S- 496	Mason St	0.150		\$0	\$0	
	S- 854	Abbey Ct	0.110		\$0	\$0	
			4.240		\$0	\$7,521,087	0.00%
	SC 522	N Rocky River Rd	4.240				
			2.680		\$0	\$6,825,364	0.00%
	SC 9	Hwy 9 Byp W Byp	1.200				
	US 521	Hwy 9 Byp E Byp	1.480				
			3.840		\$0	\$4,482,278	0.00%
	S- 26	Fork Hill Rd	2.440				
	S- 183	Old Lancaster Hwy	1.400				
			2.390		\$0	\$1,857,140	0.00%
	S- 48	Edwards Av	0.100				
	S- 62	W Hilton St	0.340				
	S- 78	W Pine St	0.080				
	S- 648	Douglas Heights Ln	0.820				
	S- 648	Douglas Way Ln	0.210				
	S- 587	Oakhaven Dr	0.230				
	S- 615	Edwards Av	0.300				
	S- 585	Howle St	0.250				
	S- 648 SPR	Douglas Way Ln	0.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.880		\$0	\$4,226,276	0.00%
	US 521	Hwy 9 Byp E Byp	0.301				
	US 521	Kershaw Camden Hwy	0.290				
	US 521	Hwy 521 Byp S Byp	2.289				
			1.480		\$0	\$1,425,217	0.00%
	SC 914	Memorial Park Rd	1.480				
			2.530		\$0	\$1,331,096	0.00%
	S- 106	N Floyd St	0.270				
	S- 557	Williams Cir	0.200				
	S- 586	Mountain Laurel Rd	0.250				
	S- 558	Williams Cir	0.300				
	S- 642	Mountain Laurel Rd	0.550				
	S- 560	Continental Dr	0.220				
	S- 150	S Johnson St	0.090				
	S- 150	N Johnson St	0.260				
	S- 487	Erwin St	0.300				
	S- 556	Oakdale Dr	0.090				
			1.690		\$0	\$1,654,025	0.00%
	S- 19	Lynwood Dr	1.690				
			3.090		\$0	\$2,216,910	0.00%
	S- 64	Harrisburg Rd	3.090				
Rural Road Safety			88.987		\$10,301,664	\$13,744,421	33.33%
			10.767		\$0	\$4,393,236	100.00%
	SC 9	Pageland Hwy	10.767		\$0	\$4,393,236	
			11.300		\$0	\$5,570,358	100.00%
	US 521	Charlotte Hwy	11.300		\$0	\$5,570,358	
			7.050		\$250,401	\$0	0.00%
	SC 97	Cedar Creek Rd	7.050		\$250,401	\$0	
			8.590		\$37,500	\$0	0.00%
	SC 903	Flat Creek Rd	8.590		\$37,500	\$0	
			9.930		\$0	\$3,616,259	0.00%
	SC 97	Cedar Creek Rd	9.930		\$0	\$3,616,259	
			15.690		\$126,300	\$0	0.00%
	SC 9	Pageland Hwy	5.520				
	SC 97	Great Falls Hwy	0.240				
	SC 97	Cedar Creek Rd	9.930				
			1.000		\$0	\$113,491	100.00%
	US 521	Charlotte Hwy	1.000				
			5.180		\$73,553	\$0	0.00%
	US 521	Charlotte Hwy	5.180		\$73,553	\$0	
			11.480		\$160,487	\$0	0.00%
	US 521	Charlotte Hwy	6.090				
	SC 903	Flat Creek Rd	5.390				
			4.430		\$0	\$51,077	0.00%
	SC 200	Monroe Hwy	3.630				
	SC 97	Cedar Creek Rd	0.800				
			3.570		\$9,653,423	\$0	0.00%
	SC 903	Flat Creek Rd	3.570				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number		Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Bridges			0.044	2	\$872,000	\$358,150	0.00%
			0.004	1	\$872,000	\$0	0.00%
S- 47		Baskins Hill Rd	0.004	1	\$872,000	\$0	
			0.040	1	\$0	\$358,150	0.00%
S- 19		Lynwood Dr	0.040				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Laurens			318.708	1	\$1,183,671	\$101,793,548	47.94%
Pavements			272.487		\$0	\$96,263,624	54.09%
			6.150		\$0	\$3,090,022	100.00%
	SC 56	Hwy 56 S	5.890		\$0	\$3,090,022	
	SC 56	Jacobs Hwy	0.260		\$0	\$0	
			2.700		\$0	\$1,055,423	100.00%
	S- 53	Fleming St Ext	1.330		\$0	\$1,055,423	
	S- 53	Torrington Rd	1.370		\$0	\$0	
			5.510		\$0	\$54,519	100.00%
	US 76	E Main St	0.407		\$0	\$0	
	US 76	Hwy 76 E	2.483		\$0	\$0	
	US 76	Hwy 76 W	2.620		\$0	\$54,519	
			3.030		\$0	\$615,900	100.00%
	SC 72	Hwy 72 W	3.030		\$0	\$615,900	
			4.220		\$0	\$355,178	100.00%
	S- 47	Power House Rd	1.260		\$0	\$355,178	
	S- 6	Indian Mound Rd	2.960		\$0	\$0	
			5.940		\$0	\$487,681	100.00%
	S- 110	Sawmill Rd	4.540		\$0	\$487,681	
	S- 730	Abercrombie Rd	1.400		\$0	\$0	
			0.610		\$0	\$384,791	100.00%
	S- 365	Torrington Rd	0.610		\$0	\$384,791	
			0.930		\$0	\$646,931	100.00%
	SC 56 BUS	S Broad St	0.930		\$0	\$646,931	
			2.440		\$0	\$1,558,674	100.00%
	US 221	N Harper St	1.350		\$0	\$1,558,674	
	US 221	Lucas Ave	0.630		\$0	\$0	
	US 221	Hwy 221 N	0.460		\$0	\$0	
			7.100		\$0	\$42,295	100.00%
	S- 114	Stagecoach Rd	3.000		\$0	\$42,295	
	S- 161	Mills St	0.770		\$0	\$0	
	S- 115	Pamela Ln	0.290		\$0	\$0	
	S- 115	Longview Dr	0.520		\$0	\$0	
	S- 60	E Farley Av	1.670		\$0	\$0	
	S- 705	Scuffletown Rd	0.850		\$0	\$0	
			12.200		\$0	\$56,325	100.00%
	SC 49	Hwy 49	8.510		\$0	\$56,325	
	SC 66	Whitmire Hwy	3.690		\$0	\$0	
			1.210		\$0	\$507,498	100.00%
	S- 33	Old Laurens/Greenwood Hwy	1.170		\$0	\$507,498	
	S- 33		0.040				
			1.850		\$0	\$140,419	100.00%
	S- 704	Pennington Rd	1.850		\$0	\$140,419	
			4.050		\$0	\$1,003,862	100.00%
	US 25	Hwy 25	4.050		\$0	\$1,003,862	
			14.420		\$0	\$42,759	100.00%
	S- 71	E Maple St	1.010		\$0	\$0	
	S- 54	Neely Ferry Rd	8.060		\$0	\$0	
	S- 307	Todd Quarter Rd	5.350		\$0	\$42,759	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.190		\$0	\$337,731	100.00%
	SC 72	Hwy 72 W	2.190		\$0	\$337,731	
			3.350		\$0	\$1,263,163	100.00%
	S- 282	N Sloan St	0.440		\$0	\$0	
	S- 24	Ranch Rd	2.252		\$0	\$1,263,163	
	S- 24	Lynn Av	0.488		\$0	\$0	
	S- 581	5Th Av	0.170		\$0	\$0	
			5.510		\$0	\$386,135	100.00%
	S- 32	Hellams Rd	2.650		\$0	\$386,135	
	S- 95	Stewart Dairy Rd	2.860		\$0	\$0	
			9.650		\$0	\$3,432,536	100.00%
	SC 72	Hwy 72 E	9.650				
			6.240		\$0	\$2,349,367	100.00%
	S- 98	Barrel Stave Rd	6.240				
			0.570		\$0	\$123,548	100.00%
	SC 72	Hwy 72 W	0.234				
	SC 72	S Broad St	0.336				
			6.190		\$0	\$1,794,587	100.00%
	S- 32	Hellams Rd	1.200				
	S- 313	Poole Town Rd	2.520				
	S- 368	Pine St	0.460				
	S- 266	Cattle Dr	1.370				
	S- 965	Cattle Dr	0.640				
			15.020		\$0	\$3,847,528	100.00%
	SC 101	Hwy 101 S	14.990				
	SC 101	101 S	0.030				
			0.830		\$0	\$449,679	100.00%
	SC 101	Hwy 101 S	0.830				
			2.090		\$0	\$1,035,189	100.00%
	SC 72	Hwy 72 E	2.090				
			2.990		\$0	\$455,055	100.00%
	S- 250	Mountville Rd	2.990				
			1.340		\$0	\$177,289	100.00%
	S- 398	Ft Lindley Rd	1.340				
			0.490		\$0	\$258,295	100.00%
	US 25	Hwy 25	0.490				
			0.360		\$0	\$360,133	100.00%
	S- 282	N Sloan St	0.360				
			0.630		\$0	\$418,721	100.00%
	S- 34	Golden Acres Rd	0.370				
	S- 622	Teakwood Dr	0.260				
			6.710		\$0	\$2,137,719	100.00%
	S- 34	Hurricane Church Rd	2.840				
	S- 26	Renno Rd	3.870				
			7.690		\$0	\$3,088,930	100.00%
	S- 42	S Harper St Ext	3.010				
	S- 53	Bellview Church Rd	0.880				
	S- 53	Bethany Church Rd	2.490				
	S- 701	Dials Church Rd	1.310				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			14.620		\$0	\$5,972,305	100.00%
	SC 101	W Main St	0.440				
	SC 101	Hwy 101 S	1.330				
	SC 252	Hwy 252	2.480				
	SC 308	Hwy 308	9.847				
	SC 308	N Broad St	0.523				
			9.280		\$0	\$4,422,603	0.00%
	SC 252	Hwy 252	9.280		\$0	\$4,422,603	
			9.080		\$0	\$3,729,527	0.00%
	S- 120	Greenpond Rd	0.830				
	S- 29	Riverfork Rd	1.640				
	S- 20	Cowens Bridge Rd	1.560				
	S- 63	Maddox Bridge Rd	1.110				
	S- 93	Georgia Rd	1.850				
	S- 701	Dials Church Rd	2.090				
			6.238		\$0	\$2,426,179	0.00%
	S- 100	No Name	0.672				
	S- 100	Prospect Church Rd	1.548				
	S- 72	Trinity Ch Rd	2.960				
	S- 171	Jones St	0.220				
	S- 226	Pridmore St	0.320				
	S- 465	Sanders St	0.170				
	S- 465	Park Pl	0.170				
	S- 231	Downs St	0.178				
			5.350		\$0	\$4,731,274	0.00%
	US 76	Hwy 76 W	0.518				
	US 76	W Main St	0.742				
	US 76	Church St	0.200				
	US 76	Hillcrest Dr	0.770				
	US 76	Fleming St	0.870				
	US 76	Anderson Dr	1.300				
	US 76	Exchange Dr	0.950				
			1.270		\$0	\$407,353	96.62%
	S- 72	Dial Pl	1.270				
			12.540		\$0	\$67,686	0.00%
	SC 101	Hwy 101 N	7.200		\$0	\$67,686	
	SC 418	Hwy 418	5.340		\$0	\$0	
			6.430		\$0	\$34,549	0.00%
	S- 31	Fleming Mill Rd	3.140		\$0	\$34,549	
	S- 54	Fairview Rd	3.290		\$0	\$0	
			8.080		\$0	\$49,055	0.00%
	S- 47	Power House Rd	1.054		\$0	\$49,055	
	S- 47	No Name	0.056		\$0	\$0	
	S- 6	Indian Mound Rd	2.600		\$0	\$0	
	S- 81		1.510				
	S- 95	Stewart Dairy Rd	2.860		\$0	\$0	
			7.370		\$0	\$5,395,132	0.00%
	SC 56	Springdale Dr	3.750				
	SC 127	Bypass 127	3.540				
	SC 127	Off Ramp To E Main St	0.080				
			6.820		\$0	\$2,828,722	0.00%
	S- 29	Riverfork Rd	6.820				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.940		\$0	\$2,325,389	0.00%
	SC 56	Hwy 56 N	5.928				
	SC 56	56 N	0.012				
			4.080		\$0	\$2,021,048	0.00%
	S- 108	Deck Rd	0.840		\$0	\$2,021,048	
	S- 343	Ora Rd	3.240		\$0	\$0	
			14.520		\$0	\$18,638,856	0.00%
	I- 26	Interstate 26	14.520		\$0	\$18,638,856	0.00%
			1.850		\$0	\$1,189,024	0.00%
	S- 473	Fieldcrest Dr	1.400				
	S- 384	League Rd	0.450				
			4.340		\$0	\$2,710,614	0.00%
	S- 29	Riverfork Rd	0.800				
	S- 6	Indian Mound Rd	3.540				
			1.600		\$0	\$1,008,328	0.00%
	S- 482	Sunset Blvd	1.230				
	S- 385	Sunset Blvd	0.370				
			5.120		\$0	\$3,319,647	0.00%
	SC 72	Springdale Dr	0.330				
	SC 56	Jacobs Hwy	0.220				
	SC 56	Hwy 56 N	4.570				
			3.749		\$0	\$3,028,453	0.00%
	US 25	Hwy 25	0.710				
	US 76	Hwy 76 W	2.049				
	SC 72 BUS	Willard Rd	0.990				
Rural Road Safety			41.749		\$1,183,671	\$1,979,566	8.33%
			10.000		\$566,283	\$0	0.00%
	US 221	221 S	0.383				
	US 221	Hwy 221 S	8.657				
	US 221	Hwy 72 W	0.960				
			2.400		\$0	\$1,980,566	100.00%
	US 25	Hwy 25	2.400				
			3.460		\$275,361	\$0	0.00%
	I- 26	Interstate 26	3.460		\$275,361	\$0	
			5.067		\$117,000	\$0	0.00%
	US 221	Hwy 221 S	5.067				
			13.943		\$146,352	\$0	0.00%
	US 76	Hwy 76 W	13.943		\$146,352	\$0	
			3.130		\$78,675	\$0	0.00%
	I- 385	Interstate 385	3.130				
			3.749		\$0	(\$1,000)	0.00%
	US 25	Hwy 25	0.710				
	US 76	Hwy 76 W	2.049				
	SC 72 BUS	Willard Rd	0.990				
Bridges			3.532	1	\$0	\$1,997,959	100.00%
			3.532	1	\$0	\$1,997,959	100.00%
	S-112	Beaverdam Ch Rd	3.532				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Hurricane Helene			0.940		\$0	\$1,552,399	16.67%
			0.400		\$0	\$324,000	0.00%
	S- 113	Lakeview Dr	0.400				
			0.400		\$0	\$279,500	0.00%
	S- 103	Apple Orchard Rd	0.200				
	S- 95	Stewart Dairy Rd	0.200				
			0.100		\$0	\$388,800	0.00%
	S- 314	Langston Rd	0.100				
			0.000		\$0	\$20,599	0.00%
	S-114		0.000				
			0.040		\$0	\$539,500	100.00%
	S- 112	Beaverdam Ch Rd	0.040				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Lee			131.516		\$564,611	\$37,419,451	61.76%
Pavements			121.226		\$0	\$37,419,451	64.29%
			1.780		\$0	\$920,503	100.00%
	SC 441	Woodrow Rd	0.780		\$0	\$920,503	
	SC 527	Elliott Hwy	1.000		\$0	\$0	
			3.400		\$0	\$744,107	100.00%
	S- 28	Manville_St Charles Rd	3.400		\$0	\$744,107	
			2.530		\$0	\$422,670	100.00%
	US 76	Hwy 76 W	2.530		\$0	\$422,670	
			0.700		\$0	\$117,084	100.00%
	S- 111	Dixon Dr	0.320		\$0	\$0	
	S- 111	Dixon Rd	0.380		\$0	\$117,084	
			2.820		\$0	\$204,455	100.00%
	S- 13	Ashland-Stokes Bridge Rd	1.740		\$0	\$204,455	
	S- 257	Scarborough St	0.160		\$0	\$0	
	S- 378	Mcguirt Rd	0.864				
	S- 378	No Name	0.056				
			4.440		\$0	\$797,588	100.00%
	S- 21	Lucknow Rd	4.440		\$0	\$797,588	
			2.260		\$0	\$945,986	100.00%
	SC 527	Elliott Hwy	2.260		\$0	\$945,986	
			2.550		\$0	\$169,969	100.00%
	S- 109	Swimming Pen Rd	2.550		\$0	\$169,969	
			3.840		\$0	\$754,963	100.00%
	S- 21	Lucknow Rd	0.420		\$0	\$0	
	S- 21	Old Camden Rd	2.920		\$0	\$0	
	S- 14	Kelly Bridge Rd E	0.500		\$0	\$754,963	
			2.050		\$0	\$857,546	100.00%
	SC 341	Lynchburg Hwy	2.050		\$0	\$857,546	
			3.050		\$0	\$297,225	100.00%
	US 76	Hwy 76 W	3.050				
			0.650		\$0	\$157,571	100.00%
	S- 13	Ashland-Stokes Bridge Rd	0.650				
			5.080		\$0	\$1,012,530	100.00%
	S- 31	Jamestown Rd	5.080				
			3.990		\$0	\$183,253	100.00%
	S- 44	Wells Rd	2.390				
	S- 44	Vista Ln	1.600				
			3.440		\$0	\$926,470	100.00%
	S- 94	E Cedar Ln	0.270				
	S- 26	Stokes Bridge W Rd	3.170				
			1.180		\$0	\$86,690	100.00%
	S- 340	Freedom Ave	0.530				
	S- 428	Hopkins Rd	0.230				
	S- 455	Thurman Rd	0.420				
			1.150		\$0	\$156,652	100.00%
	US 76	Hwy 76 W	1.150				
			0.700		\$0	\$191,989	100.00%
	S- 13	Ashland-Stokes Bridge Rd	0.700				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.320		\$0	\$114,194	100.00%
	S- 461	Fairview Ave	0.320				
			0.300		\$0	\$163,546	100.00%
	SC 341	Lynchburg Hwy	0.300				
			3.180		\$0	\$950,663	100.00%
	SC 58	Pleasant Grove Rd	3.180				
			8.160		\$0	\$2,150,269	100.00%
	S- 13	Ashland-Stokes Bridge Rd	4.000				
	S- 21	Old Camden Rd	4.160				
			4.370		\$0	\$1,253,403	100.00%
	S- 600	Joe Johnson Rd	0.640				
	S- 26	Stokes Bridge W Rd	2.640				
	S- 475	Mcleod Rd	0.130				
	S- 423	W Evans Dr	0.230				
	S- 423	Fleming St	0.030				
	S- 401	Herrington Rd	0.470				
	S- 342	No Name	0.090				
	S- 342	Levy St	0.140				
			4.060		\$0	\$1,646,893	100.00%
	US 15	Sumter Hwy	0.185				
	US 15	Main Hwy	1.265				
	US 15	Hwy 15 N	0.890				
	SC 341	Lynchburg Hwy	1.720				
			2.600		\$0	\$317,730	100.00%
	S- 101	Mcknight Rd	2.120				
	S- 331	Academy Rd	0.480				
			0.450		\$0	\$64,319	100.00%
	S- 317	Cassatt Rd	0.450				
			1.340		\$0	\$249,928	100.00%
	US 76	Hwy 76 E	0.396				
	US 76	Hwy 76 W	0.255				
	US 76	W Willow Grove Hwy	0.545				
	US 76	E Willow Grove Hwy	0.144				
			5.330		\$0	\$3,149,600	0.00%
	SC 341	Church St	0.816				
	SC 341	Lynchburg Hwy	4.510				
	SC 341	Hwy 341 S	0.004				
			8.180		\$0	\$2,999,133	0.00%
	S- 34	Manville_Wisaky Rd	3.040				
	S- 36	Calvary Church Rd	2.680				
	S- 17	Kelly Bridge Rd W	2.460				
			3.610		\$0	\$1,436,859	0.00%
	S- 507	Log Rd	0.520				
	S- 93	Lewis St	0.340				
	S- 185	Elmore Rd	2.330				
	S- 289	Windham Rd	0.420				
			8.940		\$0	\$2,133,472	0.00%
	S- 28	Manville_St Charles Rd	1.440				
	S- 72	Lake Ashwood Rd	2.640				
	S- 44	Dog Island Rd	4.860				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.230		\$0	\$59,074	0.00%
	S- 241	No Name	0.017				
	S- 241	St Phillips Rd	3.213				
			6.340		\$0	\$4,589,889	0.00%
	US 401	S Darlington Hwy	3.570				
	US 401	N Darlington Hwy	1.980				
	SC 341	E Church St	0.701				
	SC 341	Wisacky Hwy	0.089				
			3.040		\$0	\$700,584	0.00%
	S- 101	Mcknight Rd	3.040				
			4.350		\$0	\$2,893,535	0.00%
	SC 34	Camden Hwy	0.020		\$0	\$0	0.00%
	SC 34	W Church St	1.180		\$0	\$2,893,535	0.00%
	SC 341	Bethune Hwy	3.150		\$0	\$0	0.00%
			5.380		\$0	\$2,401,350	0.00%
	S- 39	Sandy Grove Church Rd	2.160		\$0	\$2,401,350	0.00%
	S- 52	Raccoon Rd	3.220		\$0	\$0	0.00%
			2.436		\$0	\$1,197,758	0.00%
	S- 15	Pinchum Sly Rd	1.296		\$0	\$1,197,758	0.00%
	S- 59	Cousar St	0.410		\$0	\$0	0.00%
	S- 83	N Nettles St	0.610		\$0	\$0	0.00%
	S- 83	S Nettles St	0.120		\$0	\$0	0.00%
	Rural Road Safety		10.290		\$564,611	\$0	0.00%
			1.500		\$152,265	\$0	0.00%
	I- 20	Interstate 20	1.500				
			0.500		\$108,493	\$0	0.00%
	I- 20	Interstate 20	0.500				
			3.250		\$119,924	\$0	0.00%
	I- 20	Interstate 20	3.250				
			5.040		\$183,930	\$0	0.00%
	US 15	Sumter Hwy	5.040				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Lexington			441.700		\$402,905	\$199,826,142	66.52%
Pavements			376.450		\$22,223	\$152,621,811	65.37%
			1.920		\$0	\$649,622	100.00%
	S- 486	Beechwoods Dr	1.920		\$0	\$649,622	
			0.250		\$0	\$198,156	100.00%
	US 1	W Main St	0.250		\$0	\$198,156	
			6.280		\$0	\$1,924,893	100.00%
	S- 77	Two Notch Rd	2.490		\$0	\$0	
	S- 113	Counts Ferry Rd	1.990		\$0	\$1,924,893	
	S- 73	Fish Hatchery Rd	1.800		\$0	\$0	
			0.430		\$0	\$387,297	100.00%
	US 21	Charleston Hwy	0.430		\$0	\$387,297	
			2.570		\$0	\$1,048,236	100.00%
	SC 113	Wagner Hwy	2.570		\$0	\$1,048,236	
			3.380		\$0	\$150,864	100.00%
	US 1	E Main St	0.943		\$0	\$150,864	
	US 1	Augusta Rd	1.557		\$0	\$0	
	US 321	S Church St	0.500		\$0	\$0	
	US 321	Savannah Hwy	0.380		\$0	\$0	
			3.660		\$0	\$214,295	100.00%
	SC 692	E 5Th St	0.295		\$0	\$214,295	
	SC 692	Redmond Mill Rd	3.365		\$0	\$0	
			15.340		\$0	\$414,724	100.00%
	S- 70	Two Notch Rd	2.840		\$0	\$0	
	S- 243	Nazareth Rd	2.990		\$0	\$414,724	
	S- 278	Calks Ferry Rd	6.740		\$0	\$0	
	S- 77	Two Notch Rd	2.770		\$0	\$0	
			4.120		\$0	\$1,538,605	100.00%
	US 1	W Columbia Ave	2.140		\$0	\$1,538,605	
	US 1	E Columbia Ave	1.980		\$0	\$0	
			20.000		\$0	\$5,206,124	100.00%
	US 178		20.000				
			13.400		\$0	\$1,426,365	100.00%
	SC 302	Edmund Hwy	7.910		\$0	\$0	
	SC 302	Pine St	5.490		\$0	\$1,426,365	
			14.150		\$0	\$340,741	100.00%
	S- 77	Two Notch Rd	3.870		\$0	\$0	
	S- 24	Main St	1.139		\$0	\$0	
	S- 24	Peach Festival Rd	0.721		\$0	\$0	
	S- 165	Memorial Dr	0.020		\$0	\$340,741	
	S- 165	Sox St	0.580		\$0	\$0	
	S- 204	Saint Peters Rd	0.760		\$0	\$0	
	S- 204	Charter Oak Rd	0.920		\$0	\$0	
	S- 204	Pisgah Church Rd	2.650		\$0	\$0	
	S- 204	Longs Pond Rd	0.530		\$0	\$0	
	S- 56	Alexander Rd	0.547		\$0	\$0	
	S- 56	Axtell Dr	0.013		\$0	\$0	
	S- 626	Industrial Dr	2.397		\$0	\$0	
	S- 626	Glassmaster Rd	0.003		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.580		\$0	\$116,028	100.00%
	S- 28	Andrew Corley Rd	0.300		\$0	\$0	
	S- 28	Midway Rd	1.470		\$0	\$0	
	S- 28	Hope Ferry Rd	0.060		\$0	\$0	
	S- 17	Mitchell St	0.710		\$0	\$116,028	
	S- 1764	Woodberry Rd	1.090		\$0	\$0	
	S- 738	Andrew Corley Rd	0.950		\$0	\$0	
			3.000		\$0	\$35,345	100.00%
	SC 6	S Lake Dr	2.800		\$0	\$0	
	SC 35	12Th St Ext	0.200		\$0	\$35,345	
			1.520		\$0	\$221,397	100.00%
	S- 34	Platt Springs Rd	1.520		\$0	\$221,397	
			3.420		\$0	\$121,938	100.00%
	S- 624	James Dunbar Rd	3.420		\$0	\$121,938	
			0.800		\$0	\$136,869	100.00%
	SC 6	N Lake Dr	0.800		\$0	\$136,869	
			3.400		\$0	\$218,683	100.00%
	US 321	S Main St	0.113		\$0	\$0	
	US 321	Southbound Rd	3.287		\$0	\$218,683	
			7.460		\$0	\$716,952	100.00%
	S- 120	W 1St St	0.200		\$0	\$0	
	S- 1172	Amick St	0.180		\$0	\$0	
	S- 1105	Terrace View Dr	0.430		\$0	\$716,952	
	S- 1163	Hudson Ave	0.250		\$0	\$0	
	S- 1190	Fiddler Branch Rd	0.630		\$0	\$0	
	S- 1190 SPR	Lost Spring Rd	0.270		\$0	\$0	
	S- 132 SPR	Railroad Ave	0.810		\$0	\$0	
	S- 1561	Challedon Dr	0.280		\$0	\$0	
	S- 1648	Shadowbrook Dr	0.590		\$0	\$0	
	S- 460	Aiken St	0.091		\$0	\$0	
	S- 460	Chinquapin St	0.339		\$0	\$0	
	S- 577	Smith St	0.130		\$0	\$0	
	S- 61	Harmon St	0.630		\$0	\$0	
	S- 739	Chicorana Rd	0.230		\$0	\$0	
	S- 774	Neely Wingard Rd	2.400		\$0	\$0	
			5.500		\$0	\$1,085,564	100.00%
	S- 24	Peach Festival Rd	1.990		\$0	\$0	
	S- 73	Fish Hatchery Rd	0.940		\$0	\$0	
	S- 233	Wessinger Rd	2.570		\$0	\$1,085,564	
			3.680		\$0	\$2,540,408	100.00%
	SC 6	S Lake Dr	0.870		\$0	\$2,540,408	
	US 1	Augusta Hwy	2.810		\$0	\$0	
			0.420		\$0	\$455,695	100.00%
	US 21	Charleston Hwy	0.420		\$0	\$455,695	
			3.210		\$0	\$2,812,331	100.00%
	US 378	Highway 378	3.160				
	US 378	No Name	0.050				
			3.360		\$0	\$175,739	100.00%
	S- 157	Old Lexington Rd	1.960		\$0	\$175,739	
	S- 157	Cedar Grove Rd	1.400		\$0	\$0	
			2.220		\$0	\$439,886	100.00%
	SC 6	N Lake Dr	2.220		\$0	\$439,886	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 387	Cromer Rd	0.910		\$0	\$214,551	100.00%
			0.910				
			6.700		\$0	\$702,112	100.00%
	S- 664	Boy Scout Rd	1.430		\$0	\$0	
	S- 115	Shull Ave	0.510		\$0	\$0	
	S- 268	Westwoods Dr	2.480		\$0	\$0	
	S- 1020	Doily Rd	0.090		\$0	\$702,112	
	S- 115 CON	Shull Ave	0.280		\$0	\$0	
	S- 1222	Wessinger Dr	0.210		\$0	\$0	
	S- 1432	Shelton Rd	1.170		\$0	\$0	
	S- 1654	Mcmillan Cir	0.410		\$0	\$0	
	S- 792	Bombing Range Rd	0.120		\$0	\$0	
			6.340		\$0	\$2,541,807	100.00%
	S- 115	Shull Island Rd	0.111		\$0	\$2,541,807	
	S- 115	Shull Ave	0.759		\$0	\$0	
	S- 115	Amick Dr	0.290		\$0	\$0	
	S- 37	Juniper Springs Rd	1.480		\$0	\$0	
	S- 663	Woodtrail Dr	3.700		\$0	\$0	
			4.010		\$0	\$1,542,754	100.00%
	SC 23	W Church St	1.752		\$0	\$1,542,754	
	SC 23	E Church St	2.258		\$0	\$0	
			3.850		\$0	\$1,744,649	100.00%
	US 378	Highway 378	3.850				
			0.300		\$22,223	\$0	0.00%
	SC 6	N Lake Dr	0.300				
			8.440		\$0	\$2,954,050	100.00%
	S- 100	W E Jeffcoat Rd	1.560				
	S- 100	Blackville Rd	1.540				
	S- 73	Fish Hatchery Rd	2.720				
	S- 663	Woodtrail Dr	0.910				
	S- 685	Jessamine Rd	1.710				
			7.150		\$0	\$165,187	100.00%
	S- 108	Press Lindler Rd	0.390				
	S- 131	W Butler St	0.340				
	S- 1239	Brady Porth Rd	0.860				
	S- 1078	Point View Rd	0.840				
	S- 185	Michaelmas Ave	1.050				
	S- 359	Vine St	0.510				
	S- 435	Leaphart St	0.510				
	S- 719	Busbee Rd	2.650				
			1.480		\$0	\$107,348	100.00%
	S- 594	Long Pine Rd	1.480				
			0.910		\$0	\$141,612	100.00%
	S- 443	Shore Rd	0.660				
	S- 952	Creekside Rd	0.250				
			2.620		\$0	\$536,816	100.00%
	SC 60	Lake Murray Blvd	2.620				
			5.020		\$0	\$2,314,462	100.00%
	US 21	Charleston Hwy	0.710				
	US 321	N Main St	0.550				
	US 321	Highway 321	2.610				
	US 378	Columbia Ave	0.440				
	US 21	Charleston Hwy	0.710				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.620		\$0	\$2,710,158	100.00%
	S- 810	Graham St	0.130				
	S- 383	Delree St	1.160				
	S- 88	Lewie Rd	0.240				
	S- 1165	Partridge Ln	0.230				
	S- 1165	Collumwood Cir	0.140				
	S- 1046	Crosson St	0.470				
	S- 1082	Kitti Wake Dr	3.090				
	S- 1579	Sease Hill Rd	1.160				
	S- 1746	Tara Ln	0.050				
	S- 1747	Tara Ct	0.040				
	S- 1748	Tara Cir	0.030				
	S- 878	Indian Fork Rd	1.650				
	S- 878	Hiller Rd	0.130				
	S- 958	Brady Taylor Rd	0.100				
			0.630		\$0	\$292,880	100.00%
	S- 106	Mineral Springs Rd	0.630				
			1.140		\$0	\$405,851	100.00%
	S- 334	Batchelor St	0.350				
	S- 1244	No Name	0.110				
	S- 1240	Pine Point Dr	0.680				
			3.030		\$0	\$1,427,945	100.00%
	US 76	Chapin Rd	3.030				
			4.230		\$0	\$50,360	100.00%
	S- 31	Old Field Rd	2.120				
	S- 31	W Hampton St	2.110				
			9.435		\$0	\$2,407,296	100.00%
	S- 947	Beulah Church Rd	1.060				
	S- 153	N Lucas St	0.670				
	S- 423	Baxter St	0.220				
	S- 1189	Lake Village Dr	0.940				
	S- 1497	Lake Village Dr	0.430				
	S- 1507	Faith Church Rd	0.230				
	S- 1623	Davega Dr	1.290				
	S- 1848	Kyzer Rd	0.970				
	S- 1917	Bluefield Rd	1.590				
	S- 642	Redbird Ln	0.167				
	S- 642	Cardinal Dr	0.793				
	S- 743	Campground Rd	1.075				
			13.220		\$0	\$5,228,533	100.00%
	S- 73	Fish Hatchery Rd	2.490				
	S- 625	Old Charleston Rd	6.080				
	S- 408	Old Cherokee Rd	3.370				
	S- 408	Pilgrim Church Rd	1.280				
			12.330		\$0	\$8,199,754	0.00%
	I- 20	Interstate 20	12.330				
			4.280		\$0	\$132,614	100.00%
	S- 239	Weed Dr	1.370				
	S- 239	Innsbruck Dr	0.350				
	S- 759	Nature Ln	0.600				
	S- 759	Misty Ln	0.610				
	S- 935	R B Baker Dr	1.090				
	S- 935	Resting Place Pt	0.260				
			1.380		\$0	\$86,868	100.00%
	SC 302	Edmund Hwy	1.000				
	US 1	W Main St	0.200				
	US 378	Columbia Ave	0.180				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.560		\$0	\$4,182,914	100.00%
	SC 391	Willis St	5.550				
	SC 6	Highway 6	3.080				
	US 76	Chapin Rd	1.930				
			1.960		\$0	\$1,259,413	100.00%
	US 321	Highway 321	1.960				
			3.040		\$0	\$486,772	100.00%
	S- 954	Lincoln St	0.470				
	S- 954	Sunbright Dr	0.260				
	S- 874	Hope Ferry Rd	1.920				
	S- 950	Freedom Dr	0.390				
			1.558		\$0	\$345,804	100.00%
	S- 940	Murray Lindler Rd	1.228				
	S- 940	Sylvan St	0.330				
			5.720		\$0	\$1,152,057	0.00%
	S- 34	S East Ave	0.779				
	S- 34	Pond Branch Rd	4.941				
			10.800		\$0	\$8,516,406	0.00%
	SC 6	Highway 6	5.450				
	US 1	W Main St	0.340				
	US 1	Augusta Hwy	5.010				
			6.010		\$0	\$835,601	0.00%
	US 1	Augusta Rd	1.560				
	US 1	Meeting St	1.150				
	SC 35	12Th St Ext	3.300				
			7.470		\$0	\$82,194	0.00%
	S- 278	Calks Ferry Rd	2.430				
	S- 113	Spring Hill Rd	2.150				
	S- 169	Calks Ferry Rd	2.890				
			2.390		\$0	\$155,371	0.00%
	S- 945	Old Shealy Rd	0.720				
	S- 1183	Indian Creek Cir	0.680				
	S- 1928	Cannon Rd	0.990				
			2.000		\$0	\$9,348,786	0.00%
	I- 26	Interstate 26	2.000				
			2.567		\$0	\$872,927	0.00%
	S- 1164	Collumwood Cir	0.130				
	S- 685	Jessamine Rd	0.850				
	S- 1018	Dickert Dr	0.587				
	S- 1392	Collumwood Cir	0.250				
	S- 1778	Indian Fork Rd	0.750				
			11.870		\$0	\$7,220,348	0.00%
	S- 103	Pine Ridge Dr	2.350		\$0	\$7,220,348	
	S- 103	Ramblin Rd	2.420		\$0	\$0	
	S- 115	Spool Wheel Rd	3.160		\$0	\$0	
	S- 330	Sandpit Rd	2.020		\$0	\$0	
	S- 1262	Sherwood Dr	1.920		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.000		\$0	\$4,354,498	0.00%
	S- 1920	Fallow Rd	1.450		\$0	\$0	
	S- 689		0.004				
	S- 689	Dan Comalander Dr	1.036		\$0	\$0	
	S- 1171	Cherokee Trl	1.310		\$0	\$4,354,498	
	S- 232	Crooked Creek Rd	2.870		\$0	\$0	
	S- 900	Windy Wood Rd	1.330		\$0	\$0	
			1.110		\$0	\$850,185	0.00%
	S- 173	Beatty Rd	0.260				
	S- 173	Tram Rd	0.210				
	S- 173	Sidney Rd	0.640				
			2.110		\$0	\$1,242,154	0.00%
	S- 48	Columbia Ave	0.500				
	S- 91	Gibson Rd	0.670				
	S- 1115	Castle Dr	0.230				
	S- 1225	Klapman Rd	0.710				
			1.940		\$0	\$1,820,587	0.00%
	SC 6	Saint Matthews Rd	0.318				
	SC 6	Highway 6	0.650				
	SC 6	W 2Nd St	0.670				
	SC 6	E 1St St	0.302				
			13.720		\$0	\$11,372,820	0.00%
	US 1	Augusta Rd	4.220				
	US 21	Charleston Hwy	0.510				
	US 321	N Main St	0.550				
	US 321	Highway 321	3.850				
	US 378	Sunset Blvd	4.590				
			5.030		\$0	\$4,473,067	0.00%
	S- 65	Meadowfield Rd	2.390				
	S- 83	Old Lexington Hwy	2.640				
			7.540		\$0	\$3,612,598	0.00%
	S- 312	Wade St	0.240				
	S- 101	Fallow Rd	2.400				
	S- 248	Iw Hutto Rd	1.980				
	S- 1209	Fairlane Dr	0.250				
	S- 1209	Pine Lake Dr	0.260				
	S- 690	Yachting Rd	1.429				
	S- 690	Yachting Cir	0.201				
	S- 921	Laurel Rd	0.780				
			4.090		\$0	\$2,636,725	0.00%
	S- 24	Priceville Rd	4.090				
			11.400		\$0	\$5,767,668	0.00%
	S- 65	Meadowfield Rd	2.300		\$0	\$0	0.00%
	S- 54	Cedar Grove Rd	3.280		\$0	\$0	0.00%
	S- 113	Spring Hill Rd	1.000		\$0	\$5,767,668	0.00%
	S- 624	Crystal Springs Dr	3.520		\$0	\$0	0.00%
	S- 602	Berkeley Rd	1.300		\$0	\$0	0.00%
			5.470		\$0	\$3,276,640	0.00%
	S- 172	Wise Ferry Rd	2.880		\$0	\$0	0.00%
	S- 1065	Cedar Rd	0.850		\$0	\$3,276,640	0.00%
	S- 1464	Tom Drafts Cir	1.740		\$0	\$0	0.00%
			5.130		\$0	\$11,292,927	0.00%
	I- 26	Interstate 26	5.130		\$0	\$11,292,927	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.870		\$0	\$10,978,987	0.00%
	SC 12	Jarvis Klapman Blvd	2.540				
	US 321	N Church St	0.430				
	US 321	S Church St	1.130				
	US 321	S Main St	1.033				
	US 321	N Main St	0.400				
	US 321	Savannah Hwy	2.800				
	US 321	Southbound Rd	2.537				
Rural Road Safety			54.150		\$380,681	\$10,893,050	70.83%
			20.000		\$0	\$6,515,898	100.00%
	US 178		20.000				
			13.400		\$0	\$4,377,151	100.00%
	SC 302	Edmund Hwy	7.910		\$0	\$0	
	SC 302	Pine St	5.490		\$0	\$4,377,151	
			5.000		\$152,265	\$0	0.00%
	I- 20	Interstate 20	5.000		\$152,265	\$0	
			6.500		\$108,493	\$0	0.00%
	I- 20	Interstate 20	6.500				
			9.250		\$119,924	\$0	0.00%
	US 178		9.250				
Interstate Upgrade			11.100		\$0	\$36,275,355	100.00%
			11.100		\$0	\$36,275,355	100.00%
	I- 20	Interstate 20	11.100		\$0	\$36,275,355	
Hurricane Helene			0.000		\$0	\$35,926	0.00%
			0.000		\$0	\$35,926	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Marion			131.549	1	\$0	\$51,705,742	47.00%
Pavements			131.449		\$0	\$51,415,292	47.47%
			1.850		\$0	\$2,095,920	100.00%
	US 501	S Highway 501	1.848		\$0	\$0	
	US 501	N Hwy 501	0.002		\$0	\$2,095,920	
			2.740		\$0	\$771,256	100.00%
	S- 19	Bluff Rd	2.740		\$0	\$771,256	
			1.450		\$0	\$323,622	100.00%
	US 76	E Hwy 76	1.450		\$0	\$323,622	
			3.080		\$0	\$666,708	100.00%
	SC 41	S Hwy 41	1.430		\$0	\$666,708	
	US 501 BUS	N Hwy 501 Bus	1.650		\$0	\$0	
			1.349		\$0	\$218,823	100.00%
	S- 25	Wahee Rd	1.349		\$0	\$218,823	
			0.340		\$0	\$163,083	100.00%
	S- 19	Bluff St	0.340		\$0	\$163,083	
			1.210		\$0	\$356,544	100.00%
	S- 31	Old Stage Rd	1.210		\$0	\$356,544	
			2.550		\$0	\$197,694	100.00%
	S- 40	Terrell'S Bay Rd	2.550		\$0	\$197,694	
			1.330		\$0	\$1,194,736	100.00%
	US 501	S Highway 501	1.330		\$0	\$1,194,736	
			1.080		\$0	\$141,056	100.00%
	S- 45	Maiden Down Rd	1.080		\$0	\$141,056	
			2.360		\$0	\$831,539	100.00%
	US 76	E Hwy 76	2.360		\$0	\$831,539	
			2.450		\$0	\$777,440	100.00%
	S- 202	Drew Rd	2.450		\$0	\$777,440	
			2.420		\$0	\$225,655	100.00%
	S- 40	Terrell'S Bay Rd	2.420		\$0	\$225,655	
			2.530		\$0	\$2,131,213	100.00%
	US 501	S Highway 501	0.900		\$0	\$0	
	SC 576	Hwy 576	1.630		\$0	\$2,131,213	
			1.210		\$0	\$119,821	100.00%
	S- 45	Maiden Down Rd	1.210		\$0	\$119,821	
			5.400		\$0	\$58,153	100.00%
	SC 41 ALT	N Hwy 41A	5.400		\$0	\$58,153	
			12.480		\$0	\$191,156	100.00%
	US 378	E Hwy 378	5.100		\$0	\$191,156	
	US 76	W Hwy 76	7.380		\$0	\$0	
			1.820		\$0	\$898,209	100.00%
	S- 48	Gapway Rd	0.330		\$0	\$898,209	
	S- 48	Gapway St	0.500		\$0	\$898,209	
	S- 2	W Godbold St	0.120		\$0	\$898,209	
	S- 2	E Godbold St	0.870		\$0	\$898,209	
			2.360		\$0	\$736,705	100.00%
	S- 77	Montgomery St	0.250		\$0	\$736,705	
	S- 326	Sawyer Rd	2.110		\$0	\$736,705	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.750		\$0	\$347,661	100.00%
	S- 48	Gapway St	0.750				
			4.180		\$0	\$1,282,973	100.00%
	US 501 BUS	S Highway 501	0.030				
	US 501 BUS	S Hwy 501 Bus	0.280				
	SC 576	Hwy 576	3.870				
			0.720		\$0	\$543,626	100.00%
	US 501 BUS	N Main St	0.720				
			0.580		\$0	\$65,056	100.00%
	S- 41	Front St	0.580				
			0.480		\$0	\$65,236	100.00%
	S- 88	Kemper Rd	0.480				
			2.040		\$0	\$239,041	100.00%
	SC 41 ALT	N Hwy 41A	2.040				
			5.640		\$0	\$1,688,791	0.00%
	S- 39	Penderboro Rd	0.970				
	S- 159	Strawberry St	0.100				
	S- 32	Grady Rd	1.510				
	S- 514	Pee Dee Island Rd	2.370				
	S- 316	Green St	0.690				
			3.540		\$0	\$1,312,814	0.00%
	S- 515	Eulonia Rd	3.540				
			9.980		\$0	\$3,596,414	0.00%
	SC 41	S Hwy 41	1.050				
	SC 41 ALT	S Hwy 41A	8.930				
			1.420		\$0	\$904,413	0.00%
	US 76	E Hwy 76	1.420				
			7.160		\$0	\$4,291,283	0.00%
	US 301	Hwy 301	7.160				
			0.690		\$0	\$574,957	0.00%
	S- 50	Manning St	0.690				
			3.290		\$0	\$1,742,761	0.00%
	S- 39	Hubert Baxley Rd	1.560				
	S- 515	Eulonia Rd	1.730				
			0.840		\$0	\$635,002	0.00%
	SC 917	S Hwy 917	0.840				
			4.730		\$0	\$2,398,092	0.00%
	S- 39	Hubert Baxley Rd	0.580				
	S- 60	Old Nichols Hwy	2.460				
	S- 90	Hubert Baxley Rd	1.690				
			3.750		\$0	\$2,123,695	0.00%
	S- 60	Old Nichols Hwy	1.050				
	S- 263	E Sellers Rd	2.700				
			5.050		\$0	\$4,447,132	0.00%
	US 76	E Hwy 76	3.553				
	US 76	Mullins St	0.687				
	US 76	S Nichols St	0.810				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.890		\$0	\$1,301,010	0.00%
	S- 35	S Nichols St	0.150				
	S- 139	Arch St	0.250				
	S- 397	Avon Cir	0.060				
	S- 516	Martin L King Jr Dr	1.430				
			4.610		\$0	\$2,926,705	0.00%
	SC 41	S Hwy 41	4.610				
			3.190		\$0	\$3,135,836	0.00%
	US 501	S Highway 501	1.390		\$0	\$0	0.00%
	US 501	N Hwy 501	1.800		\$0	\$3,135,836	0.00%
			4.190		\$0	\$1,904,791	0.00%
	S- 60	Old Nichols Hwy	2.770		\$0	\$0	0.00%
	S- 309	Gilchrist Rd	1.420		\$0	\$1,904,791	0.00%
			1.990		\$0	\$1,249,825	0.00%
	S- 481	Henry Alford Rd	1.470		\$0	\$0	0.00%
	S- 139	Arch St	0.160		\$0	\$0	0.00%
	S- 112	Avon Cir	0.120		\$0	\$0	0.00%
	S- 112	Green Acres Dr	0.120		\$0	\$1,249,825	0.00%
	S- 561	Cedar St	0.120		\$0	\$0	0.00%
			2.120		\$0	\$2,277,856	0.00%
	SC 41	S Main St	1.023		\$0	\$2,277,856	0.00%
	SC 41	N Main St	1.097		\$0	\$0	0.00%
			3.660		\$0	\$64,363	0.00%
	S- 31	Old Stage Rd	1.210		\$0	\$0	0.00%
	S- 202	Drew Rd	2.450		\$0	\$64,363	0.00%
			4.950		\$0	\$196,627	0.00%
	S- 403	Ponderosa Rd	0.530		\$0	\$0	0.00%
	S- 482	Cattle Farm Rd	2.310		\$0	\$0	0.00%
	S- 326	Sawyer Rd	2.110		\$0	\$196,627	0.00%
Bridges			0.100	1	\$0	\$290,450	0.00%
			0.100	1	\$0	\$290,450	0.00%
	US 76	E Hwy 76	0.100				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Marlboro			146.238		\$0	\$50,790,739	56.58%
Pavements			146.238		\$0	\$50,790,739	56.58%
			2.460		\$0	\$1,930,297	100.00%
	SC 38	Hwy 38 Byp S	0.210		\$0	\$0	
	SC 38	Hwy 38 S	2.250		\$0	\$1,930,297	
			1.840		\$0	\$590,862	100.00%
	S- 50	Zion Rd	1.840		\$0	\$590,862	
			1.100		\$0	\$391,721	100.00%
	US 1	Hwy 9 W	1.100		\$0	\$391,721	
			5.780		\$0	\$686,991	100.00%
	US 15	Hwy 15-401 W	5.780		\$0	\$686,991	
			0.640		\$0	\$115,599	100.00%
	S- 564	Polston Rd	0.640		\$0	\$115,599	
			4.110		\$0	\$406,228	100.00%
	S- 339	Palmetto Chase Rd	1.340		\$0	\$0	
	S- 202	Mcqueen Ln	1.460		\$0	\$406,228	
	S- 627	Carroway St	0.350		\$0	\$0	
	S- 704	Arthur Smith St	0.290		\$0	\$0	
	S- 819	Sulgrave Rd	0.670		\$0	\$0	
			2.440		\$0	\$602,291	100.00%
	S- 55	Hickory Grove Rd	2.440		\$0	\$602,291	
			1.230		\$0	\$1,295,359	100.00%
	SC 9	Hwy 9 W	1.230		\$0	\$1,295,359	
			2.840		\$0	\$448,464	100.00%
	SC 9	Hwy 9 E	2.840		\$0	\$448,464	
			2.420		\$0	\$380,599	100.00%
	US 1	Hwy 1	2.420		\$0	\$380,599	
			6.400		\$0	\$1,077,655	100.00%
	S- 257	Aaron Temple Ch Rd	2.490		\$0	\$1,077,655	
	S- 263	Step Rd	2.010		\$0	\$0	
	S- 262	Delta Height Rd	1.900		\$0	\$0	
			1.970		\$0	\$620,375	100.00%
	S- 57	W High St	0.358		\$0	\$0	
	S- 57	Hunts Bluff Rd	0.152		\$0	\$0	
	S- 55	Hickory Grove Rd	1.460		\$0	\$620,375	
			1.940		\$0	\$2,306,422	100.00%
	SC 9	Hwy 9 W	1.480		\$0	\$2,306,422	
	SC 9	Cottingham Blvd S	0.460		\$0	\$0	
			2.260		\$0	\$257,845	100.00%
	SC 79	Hwy 79 E	2.260				
			2.580		\$0	\$523,739	100.00%
	S- 36	Brickyard Rd	2.580				
			6.439		\$0	\$43,459	100.00%
	S- 47	Beauty Spot Rd E	3.860				
	S- 47	Beauty Spot Rd W	1.319				
	S- 314	Jefferson St	1.260				
			5.610		\$0	\$121,449	100.00%
	S- 53	Red Hill Rd	3.040				
	S- 97	Billy Wallace Rd	2.570				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.880		\$0	\$231,320	100.00%
	SC 9	Hwy 9 W	0.130				
	US 1	Hwy 1	0.746				
	US 1	Brickyard Rd	0.004				
			7.450		\$0	\$1,430,349	100.00%
	S- 306	Pine St	0.114				
	S- 306	Roosevelt St	0.176				
	S- 250	Stokes St	0.080				
	S- 250	Fletcher St	0.090				
	S- 433	Donaldson Rd W	1.830				
	S- 109	S Weatherly St	0.090				
	S- 109	N Weatherly St	0.350				
	S- 285	Fletcher St	0.260				
	S- 61	W Railroad Ave	0.520				
	S- 307	Clark St	0.110				
	S- 307	Jones St	0.110				
	S- 178	Breeden St	0.400				
	S- 144	Boundary St	0.170				
	S- 144	Gordon St	0.290				
	S- 304	Delano St	0.170				
	S- 305	Polston St	0.170				
	S- 309	Ranson St	0.100				
	S- 324	Pine St	0.060				
	S- 430	Stubbs Ave	0.810				
	S- 434	Carrollton Ave	0.730				
	S- 516	Mcleod St	0.520				
	S- 677	Gilchrest Ave	0.300				
			5.830		\$0	\$2,206,688	100.00%
	SC 9	Hwy 9 W	5.830				
			5.200		\$0	\$1,439,345	100.00%
	S- 272	Spears Cemetary Rd	0.780				
	S- 272	Hinson Farm Rd	1.760				
	S- 465	Gray Rd	2.660				
			4.310		\$0	\$1,093,527	100.00%
	S- 30	Ebenezer Rd	1.230				
	S- 53	State St	0.550				
	S- 53	State St Ext	0.430				
	S- 299	Drake Rd	2.100				
			6.570		\$0	\$3,595,554	100.00%
	SC 9	Hwy 9 W	6.570				
			10.090		\$0	\$5,959,419	0.00%
	US 15	E Main St	0.557				
	US 15	W Main St	0.545				
	US 15	Hwy 15-401 E	4.382				
	US 15	W Tatum Ave	0.107				
	US 15	E Tatum Ave	0.039				
	SC 9 BUS	Cheraw St	1.080				
	SC 912	Williamette Rd	3.380				
			3.470		\$0	\$1,829,218	0.00%
	S- 74	King St	0.530				
	S- 26	N Marlboro St	0.710				
	S- 381	Hwy 38 S	0.490				
	S- 438	Oak Hill Rd	1.740				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.580		\$0	\$2,495,040	0.00%
	S- 29	Coxe Rd W	1.410				
	S- 107	Wells St	0.590				
	S- 99	Allen Ridge Rd	2.820				
	S- 528	Scenic View Rd	0.530				
	S- 751	Gurney Rd	0.330				
	S- 381	Hwy 38 S	0.390				
	S- 381	Attadale Rd	0.070				
	S- 381 SPR	Hwy 38 S	0.130				
	S- 844	Gurney Rd	0.310				
			1.270		\$0	\$396,936	0.00%
	S- 99	Allen Ridge Rd	1.270				
			3.700		\$0	\$3,509,533	0.00%
	SC 38	Broad St	0.080				
	SC 38	Hwy 38 S	3.620				
			4.970		\$0	\$2,593,584	0.00%
	SC 912	Williamette Rd	4.970				
			3.780		\$0	\$1,427,309	0.00%
	S- 30	Ebenezer Rd	2.190				
	S- 32	Dunbar Hwy	1.590				
			5.610		\$0	\$2,033,323	0.00%
	S- 39	Oscar Fletcher Rd	2.010				
	S- 57	Marlboro Rd	1.360				
	S- 51	Bounty Acres Rd E	2.240				
			3.920		\$0	\$125,396	0.00%
	S- 32	Allen Ridge Rd	0.010		\$0	\$0	0.00%
	S- 32	Dunbar Hwy	2.450		\$0	\$125,396	0.00%
	S- 55	Hickory Grove Rd	1.460		\$0	\$0	0.00%
			3.470		\$0	\$145,457	0.00%
	S- 339	Palmetto Chase Rd	1.340		\$0	\$0	0.00%
	S- 202	Mcqueen Ln	1.460		\$0	\$145,457	0.00%
	S- 819	Sulgrave Rd	0.670		\$0	\$0	0.00%
			9.980		\$0	\$5,624,210	0.00%
	SC 34	Hwy 34 W	2.740				
	SC 34	Highway 34 E Ext	0.519				
	SC 34	Hwy 34 E	1.481				
	US 15	Hwy 15-401 W	1.200				
	US 15	Hwy 15-401 E	2.589				
	US 15	15 401 Byp W	1.230				
	US 15	15 401 Byp E	0.221				
			2.929		\$0	\$1,318,434	0.00%
	S- 136	Marshall St	1.400				
	S- 47	Beauty Spot Rd W	1.329				
	S- 48	E Main St	0.200				
			4.170		\$0	\$1,536,745	0.00%
	S- 51	Bounty Acres Rd W	3.480				
	S- 377	Dundee Dr	0.690				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Mccormick			95.554	1	\$25,000	\$31,943,458	63.26%
Pavements			95.552		\$0	\$31,930,556	64.46%
			1.530		\$0	\$128,557	100.00%
	US 221	Clarks Hill Hwy	0.456		\$0		
	US 221	Clarks Hill Hwy	1.074		\$0	\$0	
			1.500		\$0	\$765,413	100.00%
	SC 28	Hwy 28 N	1.500		\$0	\$765,413	
			0.970		\$0	\$374,495	100.00%
	S- 11	S Main St	0.970		\$0	\$374,495	
			3.920		\$0	\$410,444	100.00%
	SC 28	Hwy 28 S	3.920		\$0	\$410,444	
			0.820		\$0	\$125,335	100.00%
	S- 22	Whitetown Rd	0.820		\$0	\$125,335	
			2.340		\$0	\$9,184	100.00%
	S- 7	Hwy 7	2.340		\$0	\$9,184	
			3.730		\$0	\$13,521	100.00%
	US 378	Hwy 378 E	3.730		\$0	\$13,521	
			2.740		\$0	\$241,349	100.00%
	SC 28	Hwy 28 S	2.740		\$0	\$241,349	
			0.280		\$0	\$129,451	100.00%
	US 221	Hwy 28 S	0.280		\$0	\$129,451	
			7.140		\$0	\$241,806	100.00%
	S- 122	Mccormick Ave	0.210				
	S- 91	Fort Charlotte Rd	4.470				
	S- 95	Depot St	0.070				
	S- 95	No Name	0.030				
	S- 145	Hammond St	0.210				
	S- 168	Hester Bottoms Rd	1.900				
	S- 259	Self St	0.064				
	S- 259	No Name	0.026				
	S- 303	Depot St	0.160				
			1.330		\$0	\$400,417	100.00%
	US 221	Hwy 28 S	1.330		\$0	\$400,417	
			2.700		\$0	\$289,070	100.00%
	SC 81	Hwy 81	2.700		\$0	\$289,070	
			2.730		\$0	\$743,767	100.00%
	S- 129	Ellison St	0.256		\$0	\$0	
	S- 129	Minot Dr	0.014		\$0	\$0	
	S- 115	Overbrook Dr	0.780		\$0	\$743,767	
	S- 33	Chestnut Ridge Rd	0.030		\$0	\$0	
	S- 33	Virginia St	0.340		\$0	\$0	
	S- 354	Bryant St	0.190		\$0	\$0	
	S- 201	Bussey White Rd	0.300		\$0	\$0	
	S- 212	Johnny Kelley Rd	0.130		\$0	\$0	
	S- 248	Mears Ln	0.690		\$0	\$0	
			5.160		\$0	\$1,897,295	100.00%
	US 221	Hwy 28 S	5.160				
			1.070		\$0	\$500,835	100.00%
	S- 11	S Main St	0.070				
	S- 11	N Main St	0.010				
	S- 11	Virginia St	0.020				
	S- 11	No Name	0.270				
	S- 138	Price'S Mill Rd	0.700				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.514		\$0	\$193,901	100.00%
	S- 40	Calhoun Mill Rd	0.514				
			2.360		\$0	\$120,906	100.00%
	SC 81	Hwy 81	2.360				
			0.500		\$0	\$67,681	100.00%
	S- 445	Redemption Way	0.500				
			0.240		\$0	\$82,020	100.00%
	S- 88	Garrett Rd	0.240				
			2.190		\$0	\$1,032,429	100.00%
	S- 117	West Charleston Rd	0.760				
	S- 466	Coleman Hill Rd	0.110				
	S- 260	Pecan Orchard Rd	1.320				
			3.280		\$0	\$1,893,822	100.00%
	SC 67	Callison Hwy	3.280				
			0.300		\$0	\$104,242	100.00%
	US 221	Hwy 28 S	0.300				
			3.200		\$0	\$814,726	96.62%
	S- 19	Mars Bridge Rd	3.200				
			0.680		\$0	\$215,477	96.62%
	S- 208	Cavalier Dr	0.550				
	S- 74	Church St	0.130				
			4.208		\$0	\$1,074,753	96.62%
	S- 40	Calhoun Mill Rd	2.600				
	S- 40	Mars Rd	1.608				
			5.380		\$0	\$2,295,512	96.62%
	SC 28	Hwy 28 N	0.721				
	SC 28	N Main St	0.003				
	SC 28	N Mine St	0.926				
	SC 81	Hwy 81	1.480				
	US 221	Hwy 28 S	0.594				
	US 221	Greenwood Hwy	0.040				
	US 221	S Mine St	1.046				
	US 221	W Gold St	0.090				
	US 221	E Gold St	0.480				
			7.690		\$0	\$3,206,894	0.00%
	SC 81	Hwy 81	0.970				
	US 221	Hwy 28 S	6.578				
	US 221	S Main St	0.142				
			3.150		\$0	\$1,356,342	0.00%
	S- 19	Mars Bridge Rd	3.150				
			4.890		\$0	\$1,589,647	0.00%
	S- 11	S Main St	1.100				
	S- 190	Melrose St	0.100				
	S- 218	Winn Dr	0.180				
	S- 370	Brown Rd	0.370				
	S- 49	Old Vienna Rd	0.800				
	S- 121	Williams St	0.050				
	S- 269	Collier St	0.070				
	S- 264	Osborne Rd	0.090				
	S- 305	St Marys Ch Rd	0.280				
	S- 346	Mcdaniel Rd	0.210				
	S- 150	Taylor Creek Rd	1.580				
	S- 402 SPR	Dordon Creek Rd	0.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.660		\$0	\$259,837	96.62%
	S- 187	Garrison St	0.120				
	S- 107	Deason St	0.220				
	S- 148	Drennon St	0.320				
			5.680		\$0	\$2,805,829	0.00%
	SC 81	Hwy 81	1.380				
	SC 23	Hwy 23	1.360				
	SC 823	Hwy 823	2.940				
			2.700		\$0	\$1,028,516	0.00%
	S- 21	Upper Mill Rd	0.860				
	S- 204	Woodlawn Rd	1.840				
			2.020		\$0	\$1,252,292	0.00%
	S- 79	Old Vienna Rd	0.190				
	S- 70	Pine Grove Ch Rd	1.450				
	S- 236	Old Vienna Rd	0.380				
			2.310		\$0	\$1,537,114	0.00%
	US 378	Hwy 378 W	0.710				
	US 378	Hwy 378 E	1.024				
	US 378	E Gold St	0.576				
			1.300		\$0	\$975,241	0.00%
	S- 227	Key Rd	1.300				
			2.500		\$0	\$2,613,512	0.00%
	US 221	Hwy 28 S	2.390				
	US 221	N Main St	0.110				
			1.840		\$0	\$1,138,925	0.00%
	S- 34	Rocky Creek Rd	1.840				
	Bridges		0.002	1	\$25,000	\$0	0.00%
			0.002	1	\$25,000	\$0	0.00%
	S- 42	Iron Bridge Rd	0.002				
	Hurricane Helene		0.000		\$0	\$12,902	0.00%
			0.000		\$0	\$12,902	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Newberry			234.830		\$354,036	\$75,079,164	52.86%
Pavements			185.300		\$0	\$69,654,560	57.81%
			3.700		\$0	\$1,672,333	100.00%
	US 176	Us176	3.700		\$0	\$1,672,333	
			3.100		\$0	\$1,096,815	100.00%
	S- 38	Jollystreet Rd	3.100		\$0	\$1,096,815	
			8.310		\$0	\$24,275	100.00%
	SC 34	Sc34	3.740		\$0	\$24,275	
	SC 391	Sc391	4.570		\$0	\$0	
			3.170		\$0	\$11,645	100.00%
	S- 15	Dreher Island Rd	1.160		\$0	\$11,645	
	S- 571	Amicks Landing Rd	0.110		\$0	\$0	
	S- 571	State Park Rd	1.900		\$0	\$0	
			2.150		\$0	\$194,762	100.00%
	S- 28	Broad River Rd	2.150		\$0	\$194,762	
			1.130		\$0	\$237,122	100.00%
	SC 34	Dixie Dr	1.130		\$0	\$237,122	
			10.000		\$0	\$544,268	100.00%
	SC 34	Sc34	10.000				
			4.410		\$0	\$182,727	100.00%
	S- 28	Broad River Rd	2.860		\$0	\$0	
	S- 28	Church St	0.540		\$0	\$0	
	S- 28	R Stoudemayer Rd	0.320		\$0	\$182,727	
	S- 28	Mulberry St	0.120		\$0	\$0	
	S- 28	River St	0.540		\$0	\$0	
	S- 28		0.030		\$0	\$0	
			0.440		\$0	\$127,361	100.00%
	US 176	Sc121	0.440		\$0	\$127,361	
			3.150		\$0	\$343,643	100.00%
	S- 354	Beagle Run Rd	1.170		\$0	\$343,643	
	S- 575	Nursery Rd	1.980		\$0	\$0	
			2.500		\$0	\$1,097,887	100.00%
	S- 38	Jollystreet Rd	2.500		\$0	\$1,097,887	
			3.140		\$0	\$2,997,053	100.00%
	SC 72	Church St	0.960		\$0	\$0	
	SC 72	Sc72	1.820		\$0	\$2,997,053	
	SC 72	Union St	0.360		\$0	\$0	
			3.420		\$0	\$2,041,026	100.00%
	US 176	Us176	2.051		\$0	\$0	
	US 176	Sc121	1.369		\$0	\$2,041,026	
			9.760		\$0	\$31,090	100.00%
	US 76	Main St	0.646		\$0	\$0	
	US 76	Us76	6.394		\$0	\$0	
	SC 213	Parr Rd	2.720		\$0	\$31,090	
			3.920		\$0	\$314,041	100.00%
	S- 375	Kinard St	0.900		\$0	\$314,041	
	S- 439	Riser Rd	3.020		\$0	\$0	
			2.850		\$0	\$916,271	100.00%
	S- 38	Jollystreet Rd	2.850		\$0	\$916,271	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.330		\$0	\$2,995,695	100.00%
	SC 219	Sc219	5.330		\$0	\$2,995,695	
			2.160		\$0	\$873,785	100.00%
	US 176	Us176	2.160		\$0	\$873,785	
			0.350		\$0	\$81,228	100.00%
	S- 33	Folk St	0.350				
			1.670		\$0	\$238,527	100.00%
	SC 66	Sc66	1.670				
			1.190		\$0	\$493,708	100.00%
	S- 741	Pettus Ln	1.190				
			5.300		\$0	\$1,897,082	100.00%
	S- 32	Jalapa Rd	5.300				
			4.050		\$0	\$1,010,557	100.00%
	S- 328	Rocky Creek Rd	4.050				
			7.610		\$0	\$3,053,508	100.00%
	US 176	Us176	5.940				
	SC 56	Sc56	1.670				
			0.460		\$0	\$292,482	100.00%
	SC 56	Sc56	0.460				
			1.000		\$0	\$162,493	100.00%
	S- 172	Mayer Rd	1.000				
			1.820		\$0	\$184,858	100.00%
	S- 41	Mt Pilgrim Church Rd	1.820				
			1.570		\$0	\$325,734	100.00%
	SC 395	Sc395	1.570				
			0.300		\$0	\$307,575	0.00%
	S- 143	Slayton St	0.300				
			0.670		\$0	\$198,797	100.00%
	S- 32	Jalapa Rd	0.670				
			10.000		\$0	\$1,217,412	100.00%
	I- 26	Interstate 26	10.000				
			5.510		\$0	\$2,752,317	0.00%
	S- 32	Jalapa Rd	3.940				
	S- 60	Main St	1.570				
			6.370		\$0	\$2,101,163	0.00%
	S- 63	Indian Creek Rd	5.350				
	S- 410	Walker Rd	0.290				
	S- 381	Pender Ridge Rd	0.730				
			7.040		\$0	\$4,325,330	0.00%
	SC 56	Sc56	7.040				
			0.790		\$0	\$378,473	96.62%
	S- 97	New Hope Rd	0.790		\$0	\$378,473	
			2.850		\$0	\$1,553,949	0.00%
	S- 97	New Hope Rd	2.850		\$0	\$1,553,949	
			5.740		\$0	\$4,582,760	0.00%
	SC 66	Sc66	5.740		\$0	\$4,582,760	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.790		\$0	\$2,692,966	0.00%
	S- 187	Seibert Rd	2.780		\$0	\$2,692,966	
	S- 43	Clara Brown Rd	2.010		\$0	\$0	
			5.330		\$0	\$2,330,795	0.00%
	SC 773	Sc773	4.108				
	SC 773	St Paul'S Rd	1.222				
			4.010		\$0	\$1,580,859	0.00%
	S- 71	Bethel Church Rd	4.010				
			1.210		\$0	\$564,498	0.00%
	S- 71	Bethel Church Rd	1.210				
			3.790		\$0	\$2,880,339	0.00%
	SC 34	Dixie Dr	1.210				
	SC 39	Sc39	2.580				
			0.410		\$0	\$562,924	0.00%
	SC 34	Dixie Dr	0.410				
			3.170		\$0	\$1,727,329	0.00%
	S- 42	Brown St	1.108				
	S- 42	No Name	0.010				
	S- 42	Clara Brown Rd	2.042				
	S- 42	Fire Tower Rd	0.010				
			0.900		\$0	\$864,858	0.00%
	SC 66	Sc66	0.900				
			1.790		\$0	\$1,246,126	0.00%
	S- 48	Island Ford Rd	1.790				
			3.340		\$0	\$1,881,118	0.00%
	S- 97	New Hope Rd	2.080				
	S- 44	Mt Bethel Garmany Rd	1.260				
			6.020		\$0	\$3,345,094	0.00%
	SC 121	Sc121	6.020				
			0.580		\$0	\$274,096	0.00%
	SC 395	Sc395	0.580				
			2.850		\$0	\$2,027,641	0.00%
	S- 41	Stoney Hill Rd	1.400				
	S- 370	Four Oaks Rd	0.530				
	S- 386	Smith St	0.920				
			1.330		\$0	\$1,014,625	0.00%
	SC 39	Sc39	1.330				
			2.450		\$0	\$1,796,505	0.00%
	S- 271	Mill St	0.524				
	S- 271	Mill Rd	0.176				
	S- 83	Deadfall Rd	0.900				
	S- 60	Main St	0.540				
	S- 90	Boundary St	0.310				
			3.080		\$0	\$2,057,272	0.00%
	SC 34	Main St	1.530				
	SC 39	Sc39	1.550				
			1.060		\$0	\$998,986	0.00%
	S- 383	Adelaide St	1.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.260		\$0	\$948,780	0.00%
	SC 395	Sc395	1.857				
	SC 395	Nance St	0.403				
Rural Road Safety			49.530		\$354,036	\$5,373,357	7.14%
			8.280		\$275,361	\$0	0.00%
	I- 26	Interstate 26	8.280		\$275,361	\$0	
			10.000		\$0	\$5,373,357	100.00%
	SC 34	Sc34	10.000		\$0	\$5,373,357	
			31.250		\$78,675	\$0	0.00%
	SC 34	Main St	2.090				
	SC 34	Sc34	11.960				
	SC 34	Sc34-121	4.530				
	I- 26	Interstate 26	12.670				
Hurricane Helene			0.000		\$0	\$51,247	0.00%
			0.000		\$0	\$51,247	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Oconee			247.825	3	\$1,626,706	\$109,904,832	54.97%
Pavements			172.420		\$0	\$106,485,676	60.16%
			1.030		\$0	\$556,517	100.00%
	S- 155	E South 2Nd St	0.580		\$0	\$556,517	
	S- 610	Daniel Ave	0.450		\$0	\$0	
			8.440		\$0	\$496,155	100.00%
	SC 182	Oakway Rd	3.730				
	SC 59	Tokeena Rd	4.571				
	SC 59	S Oak St	0.139				
			1.710		\$0	\$1,339,609	100.00%
	US 76	Byp 123	1.710		\$0	\$1,339,609	
			3.470		\$0	\$1,903,700	100.00%
	US 123	Toccoa Hwy	3.470		\$0	\$1,903,700	
			0.950		\$0	\$1,219,638	100.00%
	S- 63	W South 4Th St	0.950		\$0	\$1,219,638	
			4.660		\$0	\$266,025	100.00%
	S- 65	J P Stevens Rd	0.080				
	S- 65	Martin Creek Rd	3.040				
	S- 21	Friendship Rd	1.540				
			1.460		\$0	\$359,741	100.00%
	US 76	Clemson Blvd	1.460				
			14.200		\$0	\$120,943	0.00%
	SC 24	West Oak Hwy	14.200				
			1.110		\$0	\$920,150	100.00%
	S- 488	Wells Hwy	1.110		\$0	\$920,150	
			3.330		\$0	\$390,860	100.00%
	S- 66	W Pine Grove Rd	1.620				
	S- 85	Greer Rd	0.400				
	S- 85	S South Union Rd	1.230				
	S- 85 CON	Boat Ramp Rd	0.080				
			2.030		\$0	\$1,694,420	100.00%
	SC 11	Sc 11	2.030		\$0	\$1,694,420	
			6.760		\$0	\$4,836,874	100.00%
	US 76	E Main St	1.670				
	US 76	Toccoa Hwy	0.060				
	US 76	W Windsor St	0.440				
	US 76	E Windsor St	0.280				
	US 76	Sandifer Blvd	4.310				
			9.200		\$0	\$350,389	100.00%
	SC 130	E Main St	0.820				
	SC 130	W Main St	1.090				
	SC 130	Stamp Creek Rd	7.290				
			3.790		\$0	\$266,535	100.00%
	S- 181	Pickett Post Rd	3.790		\$0	\$266,535	
			2.020		\$0	\$346,168	100.00%
	US 76	Clemson Blvd	2.020		\$0	\$346,168	
			4.350		\$0	\$94,970	100.00%
	S- 39	Sam Brown Rd	1.980		\$0	\$94,970	
	S- 39	Return Church Rd	2.370		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.570		\$0	\$246,610	100.00%
	SC 28	Highlands Hwy	8.570		\$0	\$246,610	
			1.530		\$0	\$1,191,281	100.00%
	S- 488	Wells Hwy	1.530		\$0	\$1,191,281	
			2.230		\$0	\$262,739	100.00%
	S- 66	W Pine Grove Rd	2.230		\$0	\$262,739	
			4.020		\$0	\$3,172,672	100.00%
	SC 11	Sc 11	4.020		\$0	\$3,172,672	
			2.810		\$0	\$1,255,057	100.00%
	S- 6	Keowee River Rd	1.250				
	S- 63	W South 4Th St	0.730				
	S- 222	Mountain View Dr	0.830				
			2.860		\$0	\$130,898	100.00%
	S- 20	Dr Johns Rd	2.860				
			2.260		\$0	\$109,489	100.00%
	S- 413	Wigington Rd	2.260				
			6.330		\$0	\$254,929	100.00%
	SC 28	Highlands Hwy	6.330				
			2.260		\$0	\$1,005,277	100.00%
	S- 47	E South Broad St	0.640				
	S- 47	W South Broad St	1.150				
	S- 63	W South 4Th St	0.100				
	S- 63	E South 4Th St	0.370				
			4.560		\$0	\$3,346,272	100.00%
	SC 11	Sc 11	4.560				
			6.130		\$0	\$2,878,920	0.00%
	S- 24	Country Junction Rd	2.230				
	S- 24	Burnt Tanyard Rd	3.900				
			4.280		\$0	\$1,925,434	0.00%
	S- 51	Dave Nix Rd	0.750				
	S- 88	Welcome Church Rd	3.530				
			1.840		\$0	\$278,232	0.00%
	S- 88	Welcome Church Rd	1.840				
			6.400		\$0	\$5,465,835	0.00%
	SC 11	Sc 11	6.400				
			3.820		\$0	\$5,703,963	0.00%
	SC 11	Sc 11	3.820				
			3.540		\$0	\$2,341,857	0.00%
	S- 63	Return Church Rd	3.540				
			4.290		\$0	\$2,515,229	0.00%
	S- 129	Oconee Creek Rd	3.857				
	S- 129	Flat Shoals Rd	0.433				
			1.390		\$0	\$856,942	0.00%
	S- 24	Burnt Tanyard Rd	1.390				
			4.030		\$0	\$25,963,130	0.00%
	I- 85	Interstate 85	4.030				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.410		\$0	\$6,552,952	0.00%
	SC 183	Pickens Hwy	4.800				
	SC 130	Rochester Hwy	1.610				
			1.540		\$0	\$1,776,299	0.00%
	S- 10	N Oak St	0.190				
	S- 457	S Fairplay St	0.850				
	S- 457	N Fairplay St	0.500				
			1.820		\$0	\$1,984,535	0.00%
	SC 11	Sc 11	1.820				
			4.350		\$0	\$3,074,427	0.00%
	S- 39	Sam Brown Rd	1.980				
	S- 39	Return Church Rd	2.370				
			1.220		\$0	\$1,398,549	0.00%
	S- 37	J P Stevens Rd	0.254				
	S- 37	W Cherry Rd	0.966				
			3.940		\$0	\$5,053,448	0.00%
	SC 11	Sc 11	3.940				
			2.320		\$0	\$2,091,316	0.00%
	S- 128	Nimmons Bridge Rd	2.320				
			6.180		\$0	\$7,366,773	0.00%
	SC 183	Pickens Hwy	2.420				
	SC 59	S Oak St	0.549				
	SC 59	N Oak St	0.077				
	SC 59	W North 1St St	1.504				
	SC 130	W North 1St St	0.090				
	SC 130	E North 1St St	1.540				
			2.980		\$0	\$3,119,919	0.00%
	S- 155	E South 2Nd St	0.290				
	S- 50	N Radio Station Rd	0.890				
	S- 439	Davis Creek Rd	1.800				
	Rural Road Safety		74.995		\$1,626,706	\$1,767,607	37.50%
			14.200		\$0	\$1,460,663	0.00%
	SC 24	West Oak Hwy	14.200		\$0	\$1,460,663	
			6.760		\$0	\$306,944	100.00%
	US 76	E Main St	1.670		\$0	\$0	
	US 76	Toccoa Hwy	0.060		\$0	\$306,944	
	US 76	W Windsor St	0.440		\$0	\$0	
	US 76	E Windsor St	0.280		\$0	\$0	
	US 76	Sandifer Blvd	4.310		\$0	\$0	
			14.200		\$149,144	\$0	0.00%
	SC 24	West Oak Hwy	14.200		\$149,144	\$0	
			1.200		\$90,023	\$0	0.00%
	SC 183	E Pickens Hwy	1.200		\$90,023	\$0	
			17.435		\$216,709	\$0	0.00%
	US 76	Long Creek Hwy	17.435		\$216,709	\$0	
			20.000		\$159,658	\$0	0.00%
	US 76	E Main St	1.120		\$0	\$0	
	US 76	Toccoa Hwy	0.070		\$0	\$0	
	US 76	W Windsor St	0.440		\$0	\$0	
	US 76	E Windsor St	0.280		\$0	\$0	
	US 76	Long Creek Hwy	18.090		\$159,658	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.200		\$1,011,173	\$0	0.00%
	SC 183	E Pickens Hwy	1.200				
Bridges			0.410	3	\$0	\$1,630,939	0.00%
			0.210	2	\$0	\$564,999	0.00%
	S- 168	Little Choestoea Rd	0.210	2	\$0	\$564,999	
			0.200	1	\$0	\$1,065,940	0.00%
	S- 24	Burnt Tanyard Rd	0.200	1	\$0	\$1,065,940	
Hurricane Helene			0.000		\$0	\$20,610	0.00%
			0.000		\$0	\$20,610	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Orangeburg			536.856		\$1,351,474	\$192,249,009	65.54%
Pavements			382.106		\$0	\$159,932,381	68.70%
			4.390		\$0	\$1,683	100.00%
	US 78	Dorange Rd	4.390				
			1.260		\$0	\$207,134	100.00%
	SC 6	Old Number Six Hwy	1.260		\$0	\$207,134	
			4.060		\$0	\$989,510	100.00%
	SC 4	Neeses Hwy	4.060		\$0	\$989,510	
			4.750		\$0	\$2,149,712	100.00%
	US 301	Five Chop Rd	4.750		\$0	\$2,149,712	
			10.470		\$0	\$2,140,356	100.00%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$2,140,356	
	SC 4	Neeses Hwy	5.740		\$0	\$0	
	SC 4	Springfield Rd	0.120		\$0	\$0	
	SC 4	Surrey Race Rd	4.330		\$0	\$0	
			3.120		\$0	\$1,081,242	100.00%
	S- 205	Bennett St	0.460		\$0	\$1,081,242	
	S- 224	Ellis Ave	1.180		\$0	\$0	
	S- 224	Gibson St	0.210		\$0	\$0	
	S- 25	Boulevard St	1.270		\$0	\$0	
			1.650		\$0	\$118,036	100.00%
	SC 6	Old Number Six Hwy	1.650		\$0	\$118,036	
			2.330		\$0	\$306,063	100.00%
	US 321	Savannah Hwy	2.330		\$0	\$306,063	
			4.660		\$0	\$331,545	100.00%
	S- 104	Dawson St	3.770		\$0	\$331,545	
	S- 1091	Brookside Dr	0.350		\$0	\$0	
	S- 904	Pinehill Rd	0.170		\$0	\$0	
	S- 905	Brookside Dr	0.370		\$0	\$0	
			8.400		\$0	\$939,536	100.00%
	US 301	Five Chop Rd	8.400		\$0	\$939,536	
			0.910		\$0	\$154,768	100.00%
	US 321	Savannah Hwy	0.910		\$0	\$154,768	
			6.540		\$0	\$2,933,813	100.00%
	US 301	Five Chop Rd	5.460				
	R- 7837		0.150				
	R- 7835		0.220				
	R- 7839		0.220				
	R- 7833		0.130				
	R- 7836		0.160				
	R- 7838		0.200				
			11.069		\$0	\$647,030	100.00%
	S- 103	Gardner Blvd	0.090				
	S- 103	No Name	0.040				
	S- 111	Stafford Ave	1.108				
	S- 22	Whitman St	0.180		\$0	\$0	
	S- 78	Sprinkle Ave	0.090		\$0	\$0	
	S- 51	Peake St	1.280		\$0	\$0	
	S- 153	Buckley St	0.280		\$0	\$0	
	S- 1006	Medford St	0.200		\$0	\$647,030	
	S- 1017	Hesseman Ave	0.610		\$0	\$0	
	S- 1059	Gardner Blvd	0.170		\$0	\$0	
	S- 109	Cromer Ave	0.770		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1113	Pou St	0.170		\$0	\$0	
	S- 1239	Wheeler St	0.150		\$0	\$0	
	S- 1556	Alma Dr	0.510		\$0	\$0	
	S- 1637	Dr To Orbg Prep Up	0.210		\$0	\$0	
	S- 1771	Heatherwood St	0.070		\$0	\$0	
	S- 1809	Shannon St	0.060		\$0	\$0	
	S- 1868	Mcmichael St	0.320		\$0	\$0	
	S- 2034	Glenzell Rd	1.750		\$0	\$0	
	S- 209	Salley Rd	1.180		\$0	\$0	
	S- 256	Toshiba Ct	0.070		\$0	\$0	
	S- 256	Derrick St	0.070				
	S- 256 SPR	Derrick St	0.090				
	S- 413	Partridge Ln	0.096				
	S- 578	No Name	0.050				
	S- 791	Sycamore Dr	0.110				
	S- 826	Marshall St	0.070		\$0	\$0	
	S- 932	Myers Rd	0.060		\$0	\$0	
	S- 941	Bedford Ave	1.125		\$0	\$0	
	S- 980	Bedford Ave	0.090		\$0	\$0	
			4.010		\$0	\$966,261	100.00%
	S- 470	Old Elloree Rd	4.010		\$0	\$966,261	
			6.060		\$0	\$1,902,547	100.00%
	SC 6	Old Number Six Hwy	5.760		\$0	\$1,902,547	
	US 21	Freedom Rd	0.300		\$0	\$0	
			2.060		\$0	\$1,049,827	100.00%
	US 601	Saint Matthews Rd	2.060		\$0	\$1,049,827	
			0.960		\$0	\$227,142	100.00%
	S- 1148	Riverbank Dr	0.960		\$0	\$227,142	
			1.320		\$0	\$328,994	100.00%
	SC 4	Neeses Hwy	1.320		\$0	\$328,994	
			0.390		\$0	\$143,098	100.00%
	US 21 BUS	Magnolia St	0.390		\$0	\$143,098	
			12.720		\$0	\$45,471	100.00%
	S- 1	Five Chop Rd	0.484		\$0	\$45,471	
	S- 1	Dorchester St	0.456		\$0	\$0	
	S- 105	State Park Rd	2.260		\$0	\$0	
	S- 105	Cleveland St	4.970		\$0	\$0	
	S- 1258	Weatherford Rd	2.250		\$0	\$0	
	S- 189	Woodhaven St	1.440		\$0	\$0	
	S- 689	Woodhaven St	0.860		\$0	\$0	
			3.180		\$0	\$1,041,151	100.00%
	S- 145	Whaley St	0.570		\$0	\$0	
	S- 90	Cordova Rd	2.130		\$0	\$0	
	S- 1009	Maple St	0.260		\$0	\$1,041,151	
	S- 211	Middleton St	0.220		\$0	\$0	
			9.520		\$0	\$678,557	100.00%
	S- 1687	Luke St	0.240		\$0	\$0	
	S- 217	Langston St	0.240		\$0	\$0	
	S- 217	Elmwood St	0.060		\$0	\$0	
	S- 194	Glen Gloria St	0.210		\$0	\$0	
	S- 610	Browdy St	0.050		\$0	\$0	
	S- 157	Buckley St	0.050		\$0	\$0	
	S- 33	Hickory Hill Rd	3.000		\$0	\$0	
	S- 839	Bowler St	0.040		\$0	\$0	
	S- 774	Washington St	0.220		\$0	\$0	
	S- 1066	Riggs St	0.200		\$0	\$678,557	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1077	Frederick St	0.160		\$0	\$0	
	S- 1129	Judson St	0.050		\$0	\$0	
	S- 1150	Drexel St	0.100		\$0	\$0	
	S- 1150	Grizzly Grove Rd	0.036		\$0	\$0	
	S- 1150	Donovan St	0.104		\$0	\$0	
	S- 1182	Baxter St	0.470		\$0	\$0	
	S- 1244	Andrew Dibble St	0.350		\$0	\$0	
	S- 1275	Southwest Cir	0.330		\$0	\$0	
	S- 1289	Iris Ln	0.240		\$0	\$0	
	S- 1289 CH1	Iris Ln	0.070		\$0	\$0	
	S- 1361	Saint Paul St	0.050		\$0	\$0	
	S- 1398	Harmon St	0.200		\$0	\$0	
	S- 1651	Drexel St	0.080		\$0	\$0	
	S- 1653	Atkinson St	0.110		\$0	\$0	
	S- 1700	Mclaine Dr	0.100		\$0	\$0	
	S- 1717	Brickle St	0.110		\$0	\$0	
	S- 1745	Dukes St	0.021		\$0	\$0	
	S- 1745	Carrie St	0.079		\$0	\$0	
	S- 1749	Solomon Ter	0.230		\$0	\$0	
	S- 1785	Jennifer St	0.160		\$0	\$0	
	S- 1847	Staley St	0.180		\$0	\$0	
	S- 1847	New Wilkinson Ave	0.090		\$0	\$0	
	S- 1953	Felder St	0.130		\$0	\$0	
	S- 2006	Elmwood St	0.050		\$0	\$0	
	S- 2057	Wingfield St	0.150		\$0	\$0	
	S- 2066	Threson St	0.140		\$0	\$0	
	S- 237	Dukes St	0.230		\$0	\$0	
	S- 237	Barton St	0.270		\$0	\$0	
	S- 583	Teal St	0.210		\$0	\$0	
	S- 583	Cuttino St	0.020		\$0	\$0	
	S- 583	Fischer St	0.170		\$0	\$0	
	S- 584	Cuttino St	0.100		\$0	\$0	
	S- 586	Oliver St	0.050		\$0	\$0	
	S- 602	Albert St	0.100		\$0	\$0	
	S- 762	Gibson St	0.120		\$0	\$0	
	S- 929	Church St	0.050		\$0	\$0	
	S- 973	Jennings St	0.100		\$0	\$0	
			14.020		\$0	\$4,405,973	100.00%
	SC 267	Mccords Ferry Rd	1.290		\$0	\$4,405,973	
	US 178		12.730				
			1.000		\$0	\$756,793	100.00%
	US 21	Freedom Rd	0.200		\$0	\$756,793	
	US 601	Saint Matthews Rd	0.800		\$0	\$0	
			0.990		\$0	\$325,941	100.00%
	S- 1777	Williams Rd	0.160		\$0	\$0	
	S- 219	Highland St	0.150		\$0	\$0	
	S- 1010	Latimore St	0.120		\$0	\$325,941	
	S- 1655	Devine Ct	0.220		\$0	\$0	
	S- 1735	Nix St	0.150		\$0	\$0	
	S- 1819	Mccants Dr	0.190		\$0	\$0	
			2.650		\$0	\$710,544	100.00%
	SC 4	Neeses Hwy	2.650				
			4.880		\$0	\$1,278,492	100.00%
	S- 70	Amelia St	0.990				
	S- 145	Whaley St	0.190				
	S- 1174	Lakeside Dr	0.130				
	S- 1174	Hillcrest Ave	0.630				
	S- 1174	Old Riley St	0.200				
	S- 686	Cut Off Rd	1.830				
	S- 892	Summers Ave	0.430				
	S- 923	Sellers Ave	0.480				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			11.750		\$0	\$5,108,527	100.00%
	US 176	Old State Rd	6.910				
	SC 33	Cameron Rd	3.660				
	R- 8721		0.260				
	R- 8719		0.270				
	R- 8720		0.340				
	R- 8718		0.310				
			11.771		\$0	\$2,263,556	100.00%
	S- 888	Brewton St	0.070				
	S- 888	Pike St	0.440				
	S- 70	Amelia St	0.050				
	S- 107	Railroad Ave	0.120				
	S- 1098	Nature Ln	0.130				
	S- 1103	Brewton St	0.440				
	S- 268	Legrand Smoak St	0.080				
	S- 1009	Maple St	0.281				
	S- 1010	Stanley St	0.370				
	S- 1240	Webster St	0.290				
	S- 1174	Old Riley St	0.660				
	S- 1174	Plantation Dr	0.030				
	S- 1174	Northridge St	0.180				
	S- 915	Centre St	0.150				
	S- 1071	Edisto Ave	0.570				
	S- 1747	Charles St	0.110				
	S- 1016	Winchester Ave	0.710				
	S- 1048	Moore Rd	1.300				
	S- 1090 CH1	Providence Cir	0.069				
	S- 1090 CH1	No Name	0.101				
	S- 1108	Lexington St	0.090				
	S- 1134	Haddock Rd	0.140				
	S- 1175	Hydrick Ave	0.360				
	S- 1224	Highland Park Cir	0.430				
	S- 1312	Premier St	0.580				
	S- 1474	Berlin Dr	0.040				
	S- 1508	Terry St	0.190				
	S- 1600	Moncks Corner Rd	0.130				
	S- 1601	Boatswain Ct	0.820				
	S- 1825	Raysor St	0.440				
	S- 1844	Lockett St	0.130				
	S- 1894	Steadman Ave	0.080				
	S- 2032	Citadel Rd	0.580				
	S- 620	Harrison Ave	0.180				
	S- 735	Bowman Branch Hwy	0.180				
	S- 814	Boltin Ave	0.170				
	S- 821	Tyler Rd	0.430				
	S- 899	Dogwood Dr	0.650				
			1.320		\$0	\$742,488	100.00%
	US 21	Joe S Jeffords Hwy	1.320				
			5.160		\$0	\$2,207,448	100.00%
	US 321	Savannah Hwy	5.160				
			1.950		\$0	\$415,000	100.00%
	US 78	Dorange Rd	1.950				
			3.100		\$0	\$287,767	100.00%
	S- 904	Pinehill Rd	0.260				
	S- 932	Myers Rd	0.560				
	S- 932	Corona Dr	0.470				
	S- 702	Sims St	0.340				
	S- 1104	Pinewood Dr	0.180				
	S- 1614	Southwest Cir	0.560				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1614	Williams St	0.250				
	S- 1616	Bobby St	0.100				
	S- 1692	Second St	0.160				
	S- 1693	Fourth St	0.090				
	S- 1694	Third St	0.130				
			2.610		\$0	\$223,485	100.00%
	S- 1343	Shillings Bridge Rd	2.610				
			5.440		\$0	\$506,990	100.00%
	SC 692	Redmond Mill Rd	5.440				
			13.820		\$0	\$20,215,886	0.00%
	I- 95	Interstate 95	13.820				
			1.030		\$0	\$8,105	100.00%
	US 178		1.030				
			14.140		\$0	\$3,477,640	100.00%
	S- 103	Gardner Blvd	0.100				
	S- 108	Dogwood Dr	0.270				
	S- 120	Pine St	0.240				
	S- 187	Southland Rd	0.280				
	S- 243	Adden St	0.530				
	S- 704	Vine St	0.110				
	S- 704	Lyons Rd	0.190				
	S- 1159	Loblolly Ln	0.140				
	S- 1162	No Name	0.260				
	S- 353	Orange St	0.180				
	S- 759	Brantleywood Ln	0.160				
	S- 76	Providence Rd	1.080				
	S- 116	Barton St	0.090				
	S- 248	Waring St	0.240				
	S- 1915	Harvest Ln	0.150				
	S- 252	Oak St	0.180				
	S- 1082	Crawford St	0.210				
	S- 1746	Ellis St	0.120				
	S- 260	Whisperwood Rd	1.070				
	S- 2032	Citadel Rd	1.720				
	S- 964	Dennis Ave	0.030				
	S- 1189	Zeigler St	0.150				
	S- 1828	Freeland St	0.140				
	S- 1081	Ashley St	0.200				
	S- 1114	Driftwood Ln	0.210				
	S- 1120	Chicago St	0.170				
	S- 1147	Evergreen St	0.090				
	S- 1147	Garden St	0.070				
	S- 1186	Jensen St	0.120				
	S- 1336	State A&M Rd	0.610				
	S- 1480	Northview Dr	0.120				
	S- 1489	Baugh St	0.230				
	S- 1526	Jeshua Ln	0.120				
	S- 1772	Ward Ln	0.270				
	S- 1823	Roper Ct	0.450				
	S- 1863	Gin Bay Rd	0.280				
	S- 1869	Poplar Dr	0.170				
	S- 1913	Countryside Dr	0.440				
	S- 2011	Oakland St	0.030				
	S- 2145	Progressive Ln	0.300				
	S- 673	Gin Bay Rd	1.440				
	S- 713	Main Ave	0.240				
	S- 786	Heatherbrook Cir	0.060				
	S- 786	Kensington Rd	0.150				
	S- 864	Lexington St	0.090				
	S- 868	Maple St	0.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 895	Horger St	0.160				
	S- 943	Evergreen St	0.270				
	S- 943	Oriley Dr	0.070				
	S- 974	Westchester St	0.080				
			11.170		\$0	\$3,283,794	100.00%
	S- 74	Shillings Bridge Rd	4.060				
	S- 166	Waterspring Rd	3.320				
	S- 95	Bleakley St	0.510				
	S- 154	Till Rd	2.740				
	S- 125	Riverside Dr	0.540				
			13.340		\$0	\$1,600,000	0.00%
	SC 4	Neeses Hwy	13.340				
			15.050		\$0	\$7,138,134	0.00%
	SC 4	Stonewall Jackson Blvd	1.910				
	US 15	Bass Dr	3.680				
	US 176	Old State Rd	3.100				
	US 21	Columbia Rd	1.210				
	US 21 CON	Columbia Rd	0.660				
	US 21 CON	Park St	0.040				
	SC 332	Norway Rd	0.750				
	SC 47	Cleveland St	0.140				
	US 178 BUS	Broughton St	2.360				
	R- 8725		0.290				
	R- 8723		0.320				
	R- 8722		0.280				
	R- 8724		0.310				
			1.800		\$0	\$1,251,776	0.00%
	US 321	Savannah Hwy	1.800				
			2.960		\$0	\$928,155	0.00%
	S- 468	Sleepy Hollow Rd	2.750				
	S- 467	Mt Lebanon Rd	0.210				
			0.380		\$0	\$423,674	0.00%
	SC 3	Capital Way	0.380				
			1.340		\$0	\$501,332	100.00%
	S- 992	Dufford Ct	0.110		\$0	\$0	
	S- 783	Fifth St	0.050		\$0	\$0	
	S- 1030	Shiloh St	0.090		\$0	\$501,332	
	S- 213	Saxton Ave	0.510		\$0	\$0	
	S- 893	Pendarvis St	0.170		\$0	\$0	
	S- 898	Austin St	0.100		\$0	\$0	
	S- 898	Brandon St	0.090		\$0	\$0	
	S- 986	Center Rd	0.090		\$0	\$0	
	S- 993	Turner Ct	0.130		\$0	\$0	
			0.890		\$0	\$2,479,599	0.00%
	I- 95	Interstate 95	0.890				
			3.720		\$0	\$3,307,276	0.00%
	US 301	Five Chop Rd	0.660		\$0	\$0	
	US 301	John C Calhoun Dr	0.560		\$0	\$3,307,276	
	US 321	Savannah Hwy	2.500		\$0	\$0	
			3.780		\$0	\$1,975,854	0.00%
	US 21	Freedom Rd	0.450		\$0	\$0	
	SC 453	Eutaw Rd	0.560		\$0	\$0	
	SC 332	Norway Rd	1.970		\$0	\$1,975,854	
	SC 332	Slab Landing Rd	0.800		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.590		\$0	\$4,037,971	0.00%
	S- 113	Carolina Ave	0.530		\$0	\$4,037,971	
	S- 49	Cannon Bridge Rd	4.460		\$0	\$0	
	S- 890	Berry St	0.920		\$0	\$0	
	S- 906	Cook Rd	1.680		\$0	\$0	
			6.540		\$0	\$2,245,988	0.00%
	S- 182	Hampton Ave	0.090		\$0	\$0	
	S- 406	Dogwood St	0.140		\$0	\$0	
	S- 141	Waterspring Rd	1.890		\$0	\$0	
	S- 165	Sheik St	0.070		\$0	\$0	
	S- 1161	Peach St	0.170		\$0	\$2,245,988	
	S- 121	Hampton St	1.210		\$0	\$0	
	S- 179	Edward St	0.250		\$0	\$0	
	S- 1472	Hillcrest Ave	0.400		\$0	\$0	
	S- 596	Decatur St	0.400		\$0	\$0	
	S- 702	Wells Dr	0.620		\$0	\$0	
	S- 230	Gilway St	0.860		\$0	\$0	
	S- 1461	Lakeside Dr	0.150		\$0	\$0	
	S- 1679	Hutto St	0.290		\$0	\$0	
			23.450		\$0	\$17,067,408	0.00%
	US 21	Columbia Rd	6.080		\$0	\$0	
	US 21	Freedom Rd	4.990		\$0	\$0	
	SC 210	Vance Rd	4.040		\$0	\$17,067,408	
	SC 310	Camden Rd	8.340		\$0	\$0	
			2.930		\$0	\$1,952,782	0.00%
	S- 376	Carver School Rd	1.300		\$0	\$0	
	S- 1606	Cherry Hill Rd	1.630		\$0	\$1,952,782	
			4.420		\$0	\$2,740,500	0.00%
	S- 90	Cordova Rd	4.420		\$0	\$2,740,500	
			4.740		\$0	\$2,328,738	0.00%
	S- 35	Midway Rd	1.320				
	S- 35	Cleveland St	0.100				
	S- 199	Tee Vee Rd	3.320				
			4.070		\$0	\$2,026,080	0.00%
	S- 126	Seaboard St	0.300				
	S- 117	Calhoun St	2.520				
	S- 1866	Donna St	0.210				
	S- 1029	Oil Mill St	0.400				
	S- 1004	Broad St	0.220				
	S- 1061	Bull St	0.260				
	S- 1069	Shuler St	0.160				
			9.200		\$0	\$8,594,408	0.00%
	US 301	Bamberg Rd	9.200				
			5.250		\$0	\$4,613,102	0.00%
	SC 210	Vance Rd	5.250				
			0.640		\$0	\$538,371	0.00%
	S- 1697	Asia Fulmer Ct	0.640				
			13.870		\$0	\$5,560,239	0.00%
	SC 39	Festival Trail Rd	0.750				
	SC 394	Salley Rd	7.850				
	SC 400	Norway Rd	5.270				
			1.246		\$0	\$635,532	0.00%
	SC 394	Salley Rd	1.246		\$0	\$635,532	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.430		\$0	\$3,407,223	0.00%
	S- 80	Cattle Creek Rd	6.430				
			16.500		\$0	\$13,035,523	0.00%
	US 178		6.430				
	SC 210	Bowman Branch Hwy	10.070				
			6.180		\$0	\$3,897,612	0.00%
	US 176	Old State Rd	5.400				
	US 178		0.780				
			15.160		\$0	\$3,043,201	0.00%
	S- 188	Fanning Rd	4.180				
	S- 696	Walker Ave	0.500				
	S- 475	Bozard Rd	3.240				
	S- 1712	Ferris St	0.160				
	S- 1404	Swinton Rd	0.320				
	S- 1699	Dacosta Ln	0.200				
	S- 1711	Sawaga St	0.480				
	S- 1821	Medway Dr	1.360				
	S- 2168	Scisa Dr	0.280				
	S- 860	Clinton St	0.120				
	S- 985	Cleckley Blvd	1.880				
	S- 985	Kellog Ave	0.140				
	S- 988	Kellog Ave	0.180				
	S- 988	Seif St	0.560				
	S- 988	Sheppard Ln	1.560				
	Rural Road Safety		154.050		\$1,351,474	\$19,977,817	46.27%
			4.390		\$0	\$425,566	100.00%
	US 78	Dorange Rd	4.390		\$0	\$425,566	
			1.260		\$0	\$99,628	100.00%
	SC 6	Old Number Six Hwy	1.260		\$0	\$99,628	
			4.060		\$0	\$277,645	100.00%
	SC 4	Neeses Hwy	4.060		\$0	\$277,645	
			4.750		\$0	\$379,369	100.00%
	US 301	Five Chop Rd	4.750		\$0	\$379,369	
			10.470		\$0	\$802,015	100.00%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$802,015	
	SC 4	Neeses Hwy	5.740		\$0	\$0	
	SC 4	Springfield Rd	0.120		\$0	\$0	
	SC 4	Surrey Race Rd	4.330		\$0	\$0	
			8.400		\$0	\$6,946,450	100.00%
	US 301	Five Chop Rd	8.400		\$0	\$6,946,450	
			14.690		\$136,965	\$0	0.00%
	I- 95	Interstate 95	14.690		\$136,965	\$0	
			6.540		\$0	\$824,631	100.00%
	US 301	Five Chop Rd	5.460				
	R- 7832		0.160				
	R- 7834		0.200				
	R- 7837		0.150				
	R- 7835		0.220				
	R- 7839		0.220				
	R- 7833		0.130				
			6.020		\$0	\$2,463,456	100.00%
	SC 6	Old Number Six Hwy	6.020		\$0	\$2,463,456	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			15.690		\$98,411	\$0	0.00%
	I- 26	Interstate 26	1.000				
	I- 95	Interstate 95	14.690		\$0	\$0	
			2.650		\$0	\$280,684	100.00%
	SC 4	Neeses Hwy	2.650				
			1.950		\$0	\$113,000	100.00%
	US 78	Dorange Rd	1.950		\$0	\$113,000	
			7.330		\$124,887	\$0	0.00%
	US 78	Dorange Rd	6.330				
	I- 95	Interstate 95	1.000				
			14.900		\$479,139	\$0	0.00%
	SC 4	Neeses Hwy	14.900				
			13.340		\$0	\$7,365,373	0.00%
	SC 4	Neeses Hwy	13.340				
			17.610		\$320,287	\$0	0.00%
	SC 4	Neeses Hwy	8.440				
	SC 4	Springfield Rd	0.120				
	SC 4	Surrey Race Rd	4.330				
	US 178		4.720				
			20.000		\$191,785	\$0	0.00%
	SC 6	Old Number Six Hwy	20.000		\$191,785	\$0	0.00%
Bridges			0.700	3	\$0	\$12,336,021	0.00%
			0.200	1	\$0	\$4,197,374	0.00%
	S- 191	Middle Willow Rd	0.200				
			0.300	1	\$0	\$4,205,254	0.00%
	S- 634	Deer Trail Rd	0.300				
			0.200	1	\$0	\$3,933,393	0.00%
	S- 1210	Buffalo Pond Rd	0.200				
Hurricane Helene			0.000		\$0	\$2,790	0.00%
			0.000		\$0	\$2,790	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Pickens			187.838	7	\$842,772	\$90,493,598	50.77%
Pavements			165.302		\$0	\$83,527,514	54.10%
			2.000		\$0	\$2,530,529	100.00%
	US 123	Calhoun Mem Hwy	2.000		\$0	\$2,530,529	
			2.130		\$0	\$1,051,771	100.00%
	S- 160	Jones Mill Rd	2.130		\$0	\$1,051,771	
			2.600		\$0	\$169,914	100.00%
	US 123	Calhoun Mem Hwy	2.600		\$0	\$169,914	
			0.740		\$0	\$211,460	100.00%
	SC 135	N A St	0.670		\$0	\$211,460	
	SC 135	Dacusville Hwy	0.070		\$0	\$0	
			11.950		\$0	\$95,251	100.00%
	SC 133	Mt Olivet Rd	2.170		\$0	\$95,251	
	SC 133	Crowe Creek Rd	9.780		\$0	\$0	
			2.630		\$0	\$277,421	100.00%
	S- 18	Eighteen Mile Rd	0.266		\$0	\$277,421	
	S- 18	Church St	1.344		\$0	\$0	
	S- 91	White Oak Rd	1.020		\$0	\$0	
			4.310		\$0	\$142,486	100.00%
	S- 29	Russell St	0.350		\$0	\$142,486	
	S- 29	E 2Nd Ave	0.168		\$0	\$0	
	S- 29	E 3Rd Ave	0.262		\$0	\$0	
	S- 29	S B St	0.340		\$0	\$0	
	S- 29	Brushy Creek Rd	3.190		\$0	\$0	
			1.720		\$0	\$1,061,176	100.00%
	S- 160	Jones Mill Rd	1.720		\$0	\$1,061,176	
			1.940		\$0	\$302,339	100.00%
	S- 35	Cannery Rd	0.580		\$0	\$302,339	
	S- 35	Yeoman Dr	0.030		\$0	\$0	
	S- 35 CON	Cannery Rd	0.050		\$0	\$0	
	S- 80	Tabor Woods Rd	1.280		\$0	\$0	
			1.720		\$0	\$1,054,010	100.00%
	SC 93	Greenville Hwy	1.554		\$0	\$1,054,010	
	SC 93	Liberty Dr	0.166		\$0	\$0	
			7.930		\$0	\$8,962,052	100.00%
	US 123	Calhoun Mem Hwy	6.323		\$0	\$0	
	US 123	Tiger Blvd	1.607		\$0	\$8,962,052	
			1.130		\$0	\$970,450	100.00%
	US 76	Tiger Blvd	1.130		\$0	\$970,450	
			3.510		\$0	\$388,176	100.00%
	US 178		1.300				
	SC 8	Pelzer Hwy	1.741		\$0	\$388,176	
	SC 8	S Pendleton St	0.219		\$0	\$0	
	SC 8	City Ct	0.160		\$0	\$0	
	SC 8	S 5Th St	0.090		\$0	\$0	
			0.370		\$0	\$94,931	100.00%
	US 123	Tiger Blvd	0.370		\$0	\$94,931	
			1.210		\$0	\$85,701	100.00%
	S- 40	Sheriff Mill Rd	1.210		\$0	\$85,701	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.460		\$0	\$258,337	100.00%
	US 178		10.460				
			1.390		\$0	\$780,250	100.00%
	S- 135	Rock Springs Rd	1.390		\$0	\$780,250	
			1.680		\$0	\$194,705	100.00%
	S- 64	Five Forks Rd	1.530		\$0	\$0	
	S- 64	S Peachtree St	0.150		\$0	\$194,705	
			3.810		\$0	\$3,231,142	100.00%
	SC 93	E Main St	0.703		\$0	\$0	
	SC 93	W Main St	0.980		\$0	\$3,231,142	
	SC 93	Greenville Hwy	2.127		\$0	\$0	
			3.200		\$0	\$1,092,175	100.00%
	S- 30	Issaqueena Trl	3.200				
			2.280		\$0	\$122,024	100.00%
	S- 270	Winding Creek Rd	2.280				
			1.470		\$0	\$80,728	100.00%
	S- 52	Johnson Rd	1.470				
			5.830		\$0	\$240,881	100.00%
	SC 288	Table Rock Rd	5.830				
			2.420		\$0	\$919,681	100.00%
	S- 67	Mt Tabor Church Rd	0.890				
	S- 138	Wolf Creek School Rd	1.530				
			0.960		\$0	\$1,443,689	100.00%
	US 123	Calhoun Mem Hwy	0.960				
			2.070		\$0	\$1,868,400	100.00%
	US 123	Calhoun Mem Hwy	2.070				
			0.740		\$0	\$388,989	100.00%
	US 123 CON	Ramp	0.250				
	US 123 CON	Ross Ave	0.490				
			2.770		\$0	\$1,273,348	100.00%
	S- 64	Five Forks Rd	0.870				
	S- 325	Lenhardt Rd	1.370				
	S- 395	Chastain Rd	0.530				
			2.130		\$0	\$955,503	100.00%
	S- 94	Holly Bush Rd	0.970				
	S- 325	Lenhardt Rd	1.160				
			6.800		\$0	\$2,036,720	100.00%
	S- 95	Jameson Rd	6.800				
			6.514		\$0	\$3,581,381	100.00%
	SC 153	Highway 153	1.344				
	SC 8	Pelzer Hwy	0.480				
	SC 93	E Main St	0.820				
	SC 93	W Main St	0.770				
	SC 186	Earls Bridge Rd	3.100				
			2.310		\$0	\$1,875,611	100.00%
	US 123	Calhoun Mem Hwy	2.310				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			14.100		\$0	\$11,699,688	0.00%
	SC 133	S Main St	0.796				
	SC 133	N Main St	0.200				
	SC 133	Six Mile Hwy	5.604				
	SC 186	Earls Bridge Rd	7.500				
			3.230		\$0	\$2,191,033	0.00%
	S- 15	Madden Bridge Rd	2.790				
	S- 145	S Crosswell Dr	0.440				
			1.700		\$0	\$1,078,867	0.00%
	S- 62	Old Shirley Rd	1.700				
			9.100		\$0	\$8,244,781	0.00%
	SC 183	Farrs Bridge Rd	2.780				
	SC 135	Dacusville Hwy	6.320				
			0.950		\$0	\$1,112,536	0.00%
	S- 21	Fleetwood Dr	0.950				
			1.190		\$0	\$1,102,400	0.00%
	S- 86	W Cedar Rock St	0.410				
	S- 86	E Cedar Rock St	0.210				
	S- 246	Monroe St	0.250				
	S- 246	Hampton Ave	0.320				
			2.870		\$0	\$1,944,195	0.00%
	S- 395	Chastain Rd	2.870				
			2.758		\$0	\$2,639,342	0.00%
	S- 149	Old Cherry Rd	0.738				
	S- 134	Crestview Rd	0.950				
	S- 192	Grant Valley Rd	1.070				
			1.110		\$0	\$878,481	0.00%
	S- 104	Piney Trail Rd	1.110				
			1.840		\$0	\$2,338,144	0.00%
	SC 133	Six Mile Hwy	0.832		\$0	\$0	
	SC 133	College Ave	1.008		\$0	\$2,338,144	
			15.840		\$0	\$7,344,535	0.00%
	US 178		5.260				
	SC 8	W Main St	1.260				
	SC 8	S 5Th St	1.880				
	SC 8	Gentry Mem Hwy	2.120				
	SC 93	E Main St	4.370				
	SC 93	W Main St	0.944				
	SC 93	Liberty Dr	0.006				
			3.510		\$0	\$3,228,803	0.00%
	S- 271	Berkeley Dr	2.150				
	S- 36	Saluda Dam Rd	1.360				
			1.240		\$0	\$1,479,094	0.00%
	S- 215	Johnson St	0.390				
	S- 184	Couch Ln	0.850				
			3.140		\$0	\$504,382	0.00%
	S- 133	Sheffield Rd	1.580				
	S- 134	Crestview Rd	1.560				
Rural Road Safety			21.286		\$342,772	\$261,667	0.00%
			10.656		\$90,023	\$0	0.00%
	SC 183	Walhalla Hwy	10.656		\$90,023	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.600		\$252,750	\$0	0.00%
	SC 183	Walhalla Hwy	10.600				
			0.030		\$0	\$261,667	0.00%
	S- 223	N Mcallister Rd	0.010				
	S- 199	F Van Clayton Mem Hwy	0.020				
	Bridges		0.410	7	\$500,000	\$5,685,945	0.00%
			0.200	1	\$0	\$1,408,337	0.00%
	S- 250	Hester Store Rd	0.200	1	\$0	\$1,408,337	
			0.010	4	\$0	\$4,277,609	0.00%
	SC 135	Dacusville Hwy	0.010				
			0.200	2	\$500,000	\$0	
	S- 39	Powdersville Rd	0.200				
	Hurricane Helene		0.840		\$0	\$1,018,472	0.00%
			0.200		\$0	\$370,000	0.00%
	S- 419	Old Stagecoach Rd	0.200				
			0.460		\$0	\$352,500	0.00%
	S- 53	Cartee Rd	0.460				
			0.180		\$0	\$287,500	0.00%
	S- 100	Cleo Chapman Hwy	0.180				
			0.000		\$0	\$8,472	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Richland			390.023		\$1,130,580	\$176,593,656	45.22%
Pavements			343.861		\$0	\$158,555,181	47.45%
			4.800		\$0	\$1,495,702	100.00%
	S- 32	R Stoudemayer Rd	1.500		\$0	\$0	
	S- 234	Freshly Mill Rd	3.300		\$0	\$1,495,702	
			0.860		\$0	\$216,835	100.00%
	S- 3017	Mount View Rd	0.860		\$0	\$216,835	
			2.835		\$0	\$1,086,827	100.00%
	US 321	Clarendon St	0.040		\$0	\$0	
	US 321	Fairfield Rd	2.326		\$0	\$0	
	SC 12 SPR	Forest Dr	0.387		\$0	\$1,086,827	
	SC 12 SPR	Strom Thurmond Blvd	0.082		\$0	\$0	
			3.413		\$0	\$1,561,918	100.00%
	S- 31	Bush River Rd	1.200		\$0	\$0	
	S- 54	Heins Rd	0.830		\$0	\$0	
	S- 73	Colonial Dr	0.343		\$0	\$0	
	S- 3048	Columbiana Dr	1.040		\$0	\$1,561,918	
			2.060		\$0	\$1,457,722	100.00%
	US 76	Garners Ferry Rd	2.060		\$0	\$1,457,722	
			0.860		\$0	\$591,496	100.00%
	US 1	Two Notch Rd	0.380		\$0	\$591,496	
	US 21 CON	Blossom St	0.480		\$0	\$0	
			5.170		\$0	\$965,051	100.00%
	SC 12	Percival Rd	5.170		\$0	\$965,051	
			3.590		\$0	\$716,355	100.00%
	S- 129	Kennerly Rd	2.600		\$0	\$716,355	
	S- 217	Kennerly Rd	0.990		\$0	\$0	
			13.620		\$0	\$3,500,000	0.00%
	US 76	Garners Ferry Rd	13.191				
	US 76	No Name	0.429				
			1.690		\$0	\$983,426	100.00%
	US 321	Fairfield Rd	1.690		\$0	\$983,426	
			7.330		\$0	\$577,200	100.00%
	S- 197	Monroe St	0.220		\$0	\$0	
	S- 271	Cedarwood Ln	0.300		\$0	\$0	
	S- 94	Victory St	0.500		\$0	\$0	
	S- 110	Shandon St	0.260		\$0	\$0	
	S- 1023	Timberlane Dr	0.100		\$0	\$577,200	
	S- 1586	Omega Dr	1.000		\$0	\$0	
	S- 1586	Woodfield Dr	0.050		\$0	\$0	
	S- 1957	Easter St	1.170		\$0	\$0	
	S- 214	Betsy Dr	0.710		\$0	\$0	
	S- 235	Elizabeth Ave	0.110		\$0	\$0	
	S- 2475	Hopewell Church Rd	1.010		\$0	\$0	
	S- 2491	Gibbs Rd	0.710		\$0	\$0	
	S- 250	Devonshire Dr	0.250		\$0	\$0	
	S- 270	Parkman Dr	0.130		\$0	\$0	
	S- 272	Camellia St	0.230		\$0	\$0	
	S- 2907	Winhill Rd	0.580		\$0	\$0	
			6.940		\$0	\$1,820,510	100.00%
	S- 334	Peeples St	0.920		\$0	\$0	
	S- 334	Blue Ridge Ter	2.870		\$0	\$0	
	S- 1593	Humphrey Dr	0.450		\$0	\$1,820,510	
	S- 2200	Blythewood Rd	2.700		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.240		\$0	\$2,971,561	100.00%
	SC 48	Bluff Rd	6.240		\$0	\$2,971,561	
			3.250		\$0	\$1,505,774	100.00%
	US 76	Garners Ferry Rd	3.250		\$0	\$1,505,774	
			2.370		\$0	\$409,069	100.00%
	SC 16	Rosewood Dr	2.370		\$0	\$409,069	
			3.490		\$0	\$646,853	100.00%
	S- 66	Cabin Creek Rd	3.160		\$0	\$0	
	S- 58	Kennerly Rd	0.330		\$0	\$646,853	
			3.550		\$0	\$530,108	100.00%
	SC 12	Percival Rd	3.550		\$0	\$530,108	
			5.410		\$0	\$804,339	100.00%
	US 601	Mccords Ferry Rd	5.410		\$0	\$804,339	
			0.138		\$0	\$1,085,564	100.00%
	S-405	Wessinger Rd	0.138				
			7.213		\$0	\$612,019	100.00%
	S- 1131	Delilah St	0.100		\$0	\$0	
	S- 1131	Christian St	0.320		\$0	\$0	
	S- 1263	David St	0.590		\$0	\$0	
	S- 1754	Susan Rd	0.140		\$0	\$0	
	S- 1854	Bancroff Rd	0.190		\$0	\$0	
	S- 2021	Sunview Cir	1.420		\$0	\$0	
	S- 2041	Mill Field Rd	0.430		\$0	\$0	
	S- 2041 SPR	Mill Field Rd	0.060		\$0	\$0	
	S- 2187	Childs St	0.390		\$0	\$0	
	S- 2348	Sandwood Dr	0.400		\$0	\$0	
	S- 241	S Edisto Ave	0.575		\$0	\$0	
	S- 241	Commerce Dr	0.437		\$0	\$0	
	S- 708	Patricia Dr	0.380		\$0	\$0	
	S- 708	Woodford Rd	0.310		\$0	\$0	
	S- 857	Brookwood Ct	0.210		\$0	\$0	
	S- 935	Mount Elon Church Rd	0.590		\$0	\$0	
	S- 977	Spring Branch Rd	0.200		\$0	\$0	
	S- 977	Pinestraw Rd	0.190		\$0	\$0	
	L- 1362	Mculty St	0.280		\$0	\$0	100.00%
	S- 1362		0.001				
			5.337		\$0	\$2,055,809	100.00%
	S- 42	I26	0.020		\$0	\$0	
	S- 42	Saint Andrews Rd	0.680		\$0	\$0	
	S- 757	Harbison Blvd	0.820		\$0	\$0	
	S- 1560	Powell Rd	1.580		\$0	\$2,055,809	
	S- 2890	Gracern Rd	0.607		\$0	\$0	
	S- 490	Ulmer Rd	1.630		\$0	\$0	
			2.680		\$0	\$1,311,980	100.00%
	SC 262	Leesburg Rd	1.870		\$0	\$1,311,980	
	SC 555	Farrow Rd	0.810		\$0	\$0	
			4.990		\$0	\$2,758,768	100.00%
	US 601	Mccords Ferry Rd	4.990		\$0	\$2,758,768	
			2.370		\$0	\$226,394	100.00%
	US 21	Blossom St	0.430		\$0	\$226,394	
	US 21	Huger St	1.340		\$0	\$0	
	US 76	Bull St	0.600		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.400		\$0	\$62,934	100.00%
	US 76	Broad River Rd	2.480		\$0	\$0	
	US 76	Dutch Fork Rd	0.920		\$0	\$62,934	
			4.330		\$0	\$229,435	100.00%
	S- 1051	Round Top Church Rd	0.910		\$0	\$229,435	
	S- 2206	Goodwin Way	1.480		\$0	\$0	
	S- 2206	Goodwin Rd	0.890		\$0	\$0	
	S- 2237	Goodwin Rd	1.050		\$0	\$0	
			2.710		\$0	\$263,163	100.00%
	S- 1280	Piney Grove Rd	0.920		\$0	\$263,163	
	S- 1795	Mallet Hill Rd	1.790		\$0	\$0	
			2.110		\$0	\$578,725	100.00%
	S- 60	Grover Wilson Rd	1.480		\$0	\$578,725	
	S- 88	Fairmont Rd	0.630		\$0	\$0	
			3.310		\$0	\$1,061,855	100.00%
	SC 48	Bluff Rd	3.310				
			10.970		\$0	\$3,464,372	100.00%
	S- 1682	Cedar Creek Rd	5.180				
	S- 82	Smyrna Church Rd	4.270				
	S- 404	Fairmont Rd	0.040				
	S- 404	Caughman Rd	1.480				
			9.980		\$0	\$144,752	100.00%
	S- 41	Bookman Loop	4.030				
	S- 1333	Reformation Rd	0.300				
	S- 1333	Richard Franklin Rd	0.950				
	S- 1333	Old Rd	0.210				
	S- 1333	Wonder Dr	0.850				
	S- 1418	Paschal Rd	1.200				
	S- 2059	Pineview Church Rd	1.370				
	S- 2790	Canterfield Rd	1.070				
			3.590		\$0	\$457,779	100.00%
	US 1	Gervais St	2.400				
	US 1	Two Notch Rd	0.790				
	US 1	N Millwood Ave	0.400				
			1.970		\$0	\$637,355	100.00%
	S- 1151	Twin Gates Rd	0.580				
	S- 1688	Will Richardson Cir	0.690				
	S- 1775	Forrest Shealy Rd	0.630				
	S- 2697 CH1	Mount Olivet Church Rd	0.070				
			0.950		\$0	\$98,168	100.00%
	S- 217	Kennerly Rd	0.950				
			1.690		\$0	\$248,347	100.00%
	S- 2894	Western Ln	1.690				
			7.890		\$0	\$2,051,803	100.00%
	S- 1949	W Campanella Dr	0.320				
	S- 1949	Gavilan Ave	0.080				
	S- 1949	E Campanella Dr	0.350				
	S- 434	Willingham Dr	0.570				
	S- 434	Daniel Dr	0.190				
	S- 1130	Benedict St	0.380				
	S- 1130	Samson Cir	0.450				
	S- 1157	Gabriel St	0.800				
	S- 1760	Winthrop Ave	0.400				
	S- 1783	Willingham Dr	0.140				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1958	Juniper St	0.620				
	S- 1958	Rosebud St	0.150				
	S- 2038	W Campanella Dr	0.200				
	S- 2038	N Campanella Dr Ex	0.090				
	S- 2038	Dual Dr	0.260				
	S- 2279	Cindy Dr	0.450				
	S- 2280	Gavilan Ave	0.240				
	S- 2282	Dell Dr	0.280				
	S- 2514	Woodcrest Dr	0.590				
	S- 2521	Eastway Dr	0.230				
	S- 2557	Bluebird Ln	0.420				
	S- 3982	Corbett St	0.230				
	S- 434 SPR	Willingham Dr	0.220				
	S- 855	Willingham Dr	0.070				
	S- 855	Seay Ct	0.160				
			13.830		\$0	\$4,776,503	100.00%
	US 21	Main St	0.613				
	US 21	Wilson Blvd	8.017				
	SC 262	Leesburg Rd	5.200				
			0.440		\$0	\$190,163	100.00%
	S- 2371	Montclair Rd	0.440				
			1.280		\$0	\$317,529	100.00%
	S- 80	Freshly Mill Rd	1.280				
			2.060		\$0	\$84,700	100.00%
	S- 61	Koon Store Rd	2.060				
			7.690		\$0	\$124,752	100.00%
	SC 48	Bluff Rd	7.690				
			10.490		\$0	\$426,178	100.00%
	US 1	Two Notch Rd	1.490				
	US 601	Mccords Ferry Rd	9.000				
			11.260		\$0	\$3,079,756	0.00%
	S- 102	Huger St	0.100				
	S- 798	Mountain Dr	0.630				
	S- 1451	Laurens St	0.090				
	S- 382	Heathwood Cir	0.480				
	S- 980	Budon Ct	0.180		\$0	\$0	
	S- 90	Brennen Rd	0.060		\$0	\$0	
	S- 90	Devereaux Rd	0.600		\$0	\$0	
	S- 489	Griffins Creek Rd	0.100		\$0	\$0	
	S- 489	Kingville Rd	1.430		\$0	\$0	
	S- 401	Linwood Rd	0.210		\$0	\$0	
	S- 1051 SPR	Longtown Rd W	0.660		\$0	\$0	
	S- 1507 SPR	Eastwood Dr	0.060		\$0	\$0	
	S- 1973	Hazel St	0.180		\$0	\$0	
	S- 2311	Rolling Hills Rd	0.670		\$0	\$0	
	S- 2412	Gay Rd	0.610		\$0	\$0	
	S- 2454	Lockman Rd	0.480		\$0	\$0	
	S- 2689	Scrubby Oaks Ln	0.070		\$0	\$0	
	S- 2914	Springtree Rd	0.120		\$0	\$0	
	S- 2980	Longtown Rd W	1.640		\$0	\$0	
	S- 913	Weston Ave	0.730		\$0	\$0	
	S- 944	Little River Rd	0.480		\$0	\$0	
	S- 1419	Sandy Haven Dr	0.450		\$0	\$0	
	S- 2568	Highbee Rd	0.700		\$0	\$0	
	S- 2765	Walnut Ln	0.110		\$0	\$0	
	S- 90 CON	Devereaux Rd	0.420		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			16.600		\$0	\$4,988,376	0.00%
	S- 59	Wildflower Rd	5.210				
	S- 56	Poultry Ln	3.890				
	S- 219	Mason Rd	1.020				
	S- 268	Screaming Eagle Rd	5.440				
	S- 977	Pinestraw Rd	0.430				
	S- 1507	Brentwood Dr	0.610				
			3.970		\$0	\$651,848	100.00%
	S- 58	Coogler Rd	1.040				
	S-405	Wessinger Rd	0.004				
	S-405	Old Hilton Rd	2.926				
			17.520		\$0	\$7,570,719	0.00%
	SC 215	Monticello Rd	4.180				
	SC 48	Bluff Rd	2.100				
	SC 262	Leesburg Rd	2.290				
	SC 764	Main St	1.041				
	SC 764	Old Eastover Rd	7.909				
			1.800		\$0	\$1,788,410	0.00%
	SC 215	Monticello Rd	1.800				
			5.750		\$0	\$4,924,119	0.00%
	SC 16	Sunset Dr	1.100		\$0	\$4,924,119	
	SC 768	Pineview Dr	1.810		\$0	\$0	
	SC 768	Shop Rd	2.280		\$0	\$0	
	SC 768	S Beltline Blvd	0.560		\$0	\$0	
			10.600		\$0	\$9,654,415	0.00%
	US 1	Two Notch Rd	3.840		\$0	\$9,654,415	
	US 176	Broad River Rd	1.076		\$0	\$0	
	US 176	River Dr	1.934		\$0	\$0	
	US 76	Garners Ferry Rd	1.740		\$0	\$0	
	US 76	Millwood Ave	0.670		\$0	\$0	
	US 76	Devine St	1.340		\$0	\$0	
			1.900		\$0	\$741,418	0.00%
	S- 1295	Peake Rd	1.900				
			6.240		\$0	\$9,348,786	0.00%
	I- 20	Interstate 20	6.240				
			7.870		\$0	\$5,244,705	0.00%
	S- 111	Ott Rd	0.311				
	S- 111	S Ott Rd	0.759				
	S- 49	Greenlawn Dr	0.560				
	S- 90	Brennen Rd	0.660				
	S- 151	Decker Blvd	0.980				
	S- 1036	Parklane Rd	2.170				
	S- 1149	Garners Ferry Rd	0.011				
	S- 1149	Hallbrook Dr	0.619				
	S- 1583	Rockbridge Rd	0.540				
	S- 1583	Northshore Rd	0.380				
	S- 1660	Hallbrook Dr	0.350				
	S- 1660	Leitner Rd	0.530				
			7.916		\$0	\$3,130,657	0.00%
	S- 111	S Ott Rd	0.606				
	S- 109	S Maple St	0.460				
	S- 189	Canterbury Rd	0.500				
	S- 1275	Knightner St	0.590				
	S- 301	E Buchanan Dr	0.480				
	S- 301	W Buchanan Dr	0.430				
	S- 1316	Cardinal Rd	2.020				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1453	Laurens St	0.290				
	S- 1757	Cornwall Rd	0.242				
	S- 1757	Hanson Ave	0.598				
	S- 2776	Carotech Blvd	0.310				
	S- 2776	Technology Cir	0.220				
	S- 2776 SPR	Technology Cir	0.070				
	S- 463	Abingdon Rd	1.000				
	S- 990	Concord Dr	0.100				
			2.980		\$0	\$1,233,924	0.00%
	S- 1330	Winding Rd	0.310				
	S- 1912	Mike Stuck Rd	2.530				
	S- 2025	Rideoutte Point Rd	0.140				
			6.420		\$0	\$5,442,067	0.00%
	SC 12	Percival Rd	2.790				
	US 76	Broad River Rd	0.390				
	SC 555	Farrow Rd	2.050				
	SC 760	No Name	0.020				
	SC 760	Fort Jackson Blvd	1.170				
			5.600		\$0	\$5,501,702	0.00%
	US 176	Broad River Rd	1.990				
	SC 277	No Name	3.610				
			9.630		\$0	\$7,190,136	0.00%
	S- 48	S Beltline Blvd	2.270		\$0	\$0	
	S- 96	Columbia College Dr	1.420		\$0	\$0	
	S- 97	Northwood St	0.463		\$0	\$0	
	S- 209	Atascadero Dr	0.720		\$0	\$0	
	S- 260	Clemson Ave	0.950		\$0	\$0	
	S- 172	Barnwell St	0.769		\$0	\$0	
	S- 1048	Sloan Rd	1.640		\$0	\$7,190,136	
	S- 1196	Windsor Lake Blvd	0.210		\$0	\$0	
	S- 1196	E Boundary Rd	0.810		\$0	\$0	
	S- 2027	Pickens St	0.378		\$0	\$0	
			5.877		\$0	\$3,302,844	0.00%
	S- 140	Heidt St	0.086		\$0	\$0	
	S- 1637	Brady St	0.190		\$0	\$0	
	S- 517	Wildwood Ave	0.310		\$0	\$0	
	S- 881	Boone St	0.220		\$0	\$0	
	S- 435	Bethel Church Rd	0.760		\$0	\$0	
	S- 2204	Thurmond St	0.280		\$0	\$0	
	S- 1480	School House Rd	0.476		\$0	\$0	
	S- 1480	Margurette St	0.070		\$0	\$0	
	S- 344	Saramont Rd	0.220		\$0	\$0	
	S- 1048 CON	Old Sloan Rd	0.320		\$0	\$3,302,844	
	S- 1109	Valley Rd	0.070		\$0	\$0	
	S- 1109	Troy Rd	0.180		\$0	\$0	
	S- 1350	School House Rd	0.020		\$0	\$0	
	S- 1490	Dubard St	0.630		\$0	\$0	
	S- 1729	Meadow St	0.095		\$0	\$0	
	S- 1734	Pruitt Dr	0.340		\$0	\$0	
	S- 1964	Mayer St	0.490		\$0	\$0	
	S- 2453	Mann Rd	0.380		\$0	\$0	
	S- 2453 SPR	Whitaker Rd	0.120		\$0	\$0	
	S- 2661	S Chelsea Rd	0.270		\$0	\$0	
	S- 2662	Aintree Dr	0.350		\$0	\$0	
			0.830		\$0	\$775,121	0.00%
	S- 699	Dover St	0.340		\$0	\$775,121	
	S- 768	Texas St	0.490		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	I- 77	Interstate 77	5.000		\$0	\$12,600,000	0.00%
			5.000				
			2.650		\$0	\$4,656,314	0.00%
	US 1	Two Notch Rd	2.060				
	US 21	Elmwood Ave	0.380				
	US 76	Elmwood Ave	0.210				
			7.530		\$0	\$7,077,808	0.00%
	SC 12	Percival Rd	0.510				
	US 76	Dutch Fork Rd	6.013				
	US 76	Chapin Rd	0.017				
	SC 48	Assembly St	0.484				
	SC 48	S Assembly St	0.506				
			0.860		\$0	\$2,054,439	0.00%
	S- 15	S Assembly St	0.379				
	S- 15	George Rogers Blvd	0.481				
			2.220		\$0	\$1,088,782	0.00%
	S- 80	John Chapman Rd	2.220				
			4.309		\$0	\$2,977,060	0.00%
	S- 83	Hard Scrabble Rd	2.340				
	S- 424	Rabon Rd	1.969				
			5.064		\$0	\$3,219,082	0.00%
	S- 470	Johnson Ave	0.230				
	S- 471	Marsteller St	0.230				
	S- 1317	Bitternut Dr	1.000				
	S- 1486	Chestnut St	0.003				
	S- 1486	Slighs Ave	0.347				
	S- 1862	Royal Tower Dr	0.470				
	S- 1862	N Royal Tower Dr	0.820				
	S- 2312	Cunningham Rd	0.180				
	S- 2312	Nunamaker Dr	0.354				
	S- 2536	N Kings St	0.260				
	S- 2916	Berkshire Dr	0.761				
	S- 2916	Windsor Cv	0.039				
	S- 2983	Gray St	0.208				
	S- 2983	Tuxedo Rd	0.162				
			3.240		\$0	\$3,172,856	0.00%
	S- 33	N Trenholm Rd	3.240				
			1.329		\$0	\$2,030,047	0.00%
	S- 52	Clemson Rd	0.070				
	S- 52	Killian Rd	0.970				
	S- 454	Whaley St	0.289				
	Rural Road Safety		46.162		\$1,118,748	\$18,036,794	0.00%
			13.620		\$0	\$18,036,794	0.00%
	US 76	Garners Ferry Rd	13.191				
	US 76	No Name	0.429				
			2.600		\$152,265	\$0	0.00%
	US 601	Mccords Ferry Rd	2.600		\$152,265	\$0	
			10.036		\$107,845	\$0	0.00%
	US 601	Mccords Ferry Rd	10.036		\$107,845	\$0	
			1.190		\$108,493	\$0	0.00%
	US 601	Mccords Ferry Rd	1.190				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.000		\$119,924	\$0	0.00%
	I- 77	Interstate 77	2.000				
			4.950		\$183,930	\$0	0.00%
	US 601	Mccords Ferry Rd	4.950				
			11.766		\$446,291	\$0	0.00%
	US 601	Mccords Ferry Rd	9.686				
	SC 215	Monticello Rd	2.080				
			0.000	1	\$11,832	\$0	0.00%
			0.000	1	\$11,832	\$0	0.00%
	US 76	Dutch Fork Rd	0.000				
			0.000		\$0	\$1,681	0.00%
			0.000		\$0	\$1,681	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Saluda			167.650		\$78,675	\$59,433,038	62.85%
Pavements			128.200		\$0	\$55,957,946	66.63%
			3.470		\$0	\$1,442,681	100.00%
	S- 25	Spann Rd	1.300		\$0	\$0	
	S- 107	Pencreek Rd	2.170		\$0	\$1,442,681	
			2.910		\$0	\$1,134,002	100.00%
	SC 121	Newberry Hwy	2.910		\$0	\$1,134,002	
			4.690		\$0	\$1,770,843	100.00%
	SC 121	Newberry Hwy	4.690		\$0	\$1,770,843	
			2.030		\$0	\$785,004	100.00%
	S- 25	Spann Rd	2.030		\$0	\$785,004	
			2.600		\$0	\$400,425	100.00%
	US 378	Columbia Hwy	1.460		\$0	\$0	
	US 378	Travis Ave	1.140		\$0	\$400,425	
			1.260		\$0	\$66,055	100.00%
	S- 136	Ivory Key Rd	1.260		\$0	\$66,055	
			2.200		\$0	\$35,926	100.00%
	US 1	Highway 1	2.200				
			1.260		\$0	\$160,989	100.00%
	S- 136	Ivory Key Rd	1.260		\$0	\$160,989	
			1.240		\$0	\$229,455	100.00%
	US 378	Columbia Hwy	1.240		\$0	\$229,455	
			2.970		\$0	\$1,313,246	100.00%
	S- 25	Spann Rd	2.970		\$0	\$1,313,246	
			3.240		\$0	\$355,935	100.00%
	S- 90	Corinth Rd	3.240		\$0	\$355,935	
			1.480		\$0	\$1,382,322	100.00%
	SC 121	N Main Hwy	0.590		\$0	\$1,382,322	
	US 178		0.890				
			3.130		\$0	\$378,160	100.00%
	SC 194	Denny Hwy	3.130				
			2.480		\$0	\$839,527	100.00%
	S- 29	Duncan Rd	0.920		\$0	\$839,527	
	S- 42	Bonham Rd	1.560		\$0	\$0	
			3.500		\$0	\$952,726	100.00%
	S- 83	Chapman Rd	2.280				
	S- 481	Old Charleston Rd	1.220				
			4.530		\$0	\$2,142,886	100.00%
	US 178		4.530				
			2.680		\$0	\$1,178,784	100.00%
	S- 59	Mt Willing Rd	2.680				
			3.110		\$0	\$861,682	100.00%
	S- 364	Philippi Church Rd	0.183				
	S- 364	Bark Ave	1.026				
	S- 364	Clear Lake Rd	0.271				
	S- 152	Rock Hill Rd	1.630				
			1.290		\$0	\$106,071	100.00%
	S- 189	Beulah Rd	1.290				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.410		\$0	\$184,163	100.00%
	US 178		3.410				
			0.910		\$0	\$493,727	100.00%
	S- 500	Corley Bridge Rd	0.910				
			4.230		\$0	\$2,829,681	100.00%
	US 178		4.230				
			0.320		\$0	\$290,618	100.00%
	US 178		0.320				
			0.430		\$0	\$190,150	100.00%
	S- 37	Rocky Creek Rd	0.430				
			0.350		\$0	\$132,788	100.00%
	S- 59	Mt Willing Rd	0.350				
			1.870		\$0	\$888,307	100.00%
	S- 176	E Butler Ave	0.530				
	S- 439	Elm St	0.070				
	S- 439	Maple St	0.150				
	S- 112	E Eutaw St	0.080				
	S- 112	W Eutaw St	0.820				
	S- 414	Pine St	0.160				
	S- 414	Elm St	0.060				
			4.270		\$0	\$1,788,019	100.00%
	S- 59	Mt Willing Rd	2.580				
	S- 21	Fruit Hill Rd	1.690				
			1.600		\$0	\$585,634	100.00%
	S- 33	Barr Woods Rd	1.600				
			7.020		\$0	\$3,694,598	100.00%
	US 178		1.220				
	SC 193	Daniel Ave	5.800				
			0.890		\$0	\$349,096	96.62%
	S- 255	Andrew Coleman Rd	0.890				
			6.080		\$0	\$37,179	0.00%
	SC 39	N Jefferson Hwy	0.310				
	SC 39	Chappells Hwy	5.770				
			6.800		\$0	\$3,076,556	0.00%
	SC 194	Denny Hwy	5.890				
	SC 702	Hwy 702	0.910				
			4.990		\$0	\$2,705,115	0.00%
	S- 44		0.012				
	S- 44	Hollywood Rd	4.978				
			1.690		\$0	\$1,109,661	0.00%
	S- 400	Shealy Rd	1.690				
			3.360		\$0	\$2,500,400	0.00%
	SC 395	Kempson Bridge Rd	3.360				
			5.260		\$0	\$3,521,054	0.00%
	SC 39	Chappells Hwy	2.370				
	SC 702	Hwy 702	2.890				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.400		\$0	\$3,394,175	0.00%
	SC 39	Chappells Hwy	4.400				
			3.070		\$0	\$1,878,051	0.00%
	S- 44	Hollywood Rd	3.070				
			1.970		\$0	\$1,263,839	0.00%
	S- 49	Firetower Rd	1.080				
	S- 400	Riverbend Pt	0.890				
			2.210		\$0	\$1,186,768	0.00%
	S- 165	Forrest Hills Rd	2.210				
			0.470		\$0	\$516,470	0.00%
	S- 222	Bethel Rd	0.470				
			7.450		\$0	\$4,170,439	0.00%
	US 178		3.850				
	SC 23	Hwy 23	0.710				
	SC 702	Hwy 702	2.890				
			2.190		\$0	\$1,479,064	0.00%
	S- 149	Long Ave	0.460				
	S- 21	Fruit Hill Rd	1.730				
			1.450		\$0	\$1,515,863	0.00%
	S- 140	W Wheeler Cir	1.450				
			1.440		\$0	\$639,808	0.00%
	US 178		1.440				
	Rural Road Safety		39.400		\$78,675	\$3,077,344	45.45%
			2.910		\$0	\$261,021	100.00%
	SC 121	Newberry Hwy	2.910		\$0	\$261,021	
			4.690		\$0	\$442,896	100.00%
	SC 121	Newberry Hwy	4.690		\$0	\$442,896	
			1.400		\$0	\$9,489	100.00%
	SC 121	Newberry Hwy	1.400		\$0	\$9,489	
			2.200		\$0	\$2,343,938	100.00%
	US 1	Highway 1	2.200		\$0	\$2,343,938	
			5.510		\$78,675	\$0	0.00%
	SC 121	Newberry Hwy	5.510				
			10.000		\$0	\$10,000	0.00%
	SC 121	Johnston Hwy	10.000				
			12.690		\$0	\$10,000	0.00%
	SC 121	Newberry Hwy	12.048		\$0	\$0	
	SC 121	N Main Hwy	0.642		\$0	\$10,000	
	Hurricane Helene		0.050		\$0	\$397,749	0.00%
			0.050		\$0	\$388,800	0.00%
	S- 247	Faulkner Mountain Rd	0.050				
			0.000		\$0	\$8,949	0.00%
	S-114		0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Spartanburg Pavements			408.476		\$2,801,893	\$356,173,102	61.59%
			332.113		\$0	\$220,697,134	65.91%
			2.150		\$0	\$1,949,906	100.00%
	US 176	S Pine St	2.150		\$0	\$1,949,906	
			4.550		\$0	\$4,266,880	100.00%
	SC 101	Highway 101 S	0.840		\$0	\$4,266,880	
	SC 9	Boiling Springs Rd	1.110		\$0	\$0	
	US 176 CO2	N Church St	0.210		\$0	\$0	
	US 221	Chesnee Hwy	2.390		\$0	\$0	
			3.880		\$0	\$1,974,058	100.00%
	S- 45	Old Pacolet Rd	1.821		\$0	\$0	
	S- 45	White Plains Rd	0.079		\$0	\$0	
	S- 222	Howell Rd	1.980		\$0	\$1,974,058	
			3.850		\$0	\$257,562	100.00%
	SC 295	Southport Rd	3.850		\$0	\$257,562	
			7.750		\$0	\$474,336	100.00%
	SC 11	Highway 11	1.110		\$0	\$474,336	
	SC 11	Highway 11 W	6.479		\$0	\$0	
	SC 11	W Cherokee St	0.161		\$0	\$0	
			2.500		\$0	\$135,739	100.00%
	SC 295	W Blackstock Rd	1.500		\$0	\$135,739	
	SC 295	E Blackstock Rd	1.000		\$0	\$0	
			8.950		\$0	\$531,833	100.00%
	S- 65	New Cut Rd	2.950		\$0	\$0	
	S- 190	Mountain View Rd	1.550		\$0	\$531,833	
	S- 74	Riveroak Rd	4.450		\$0	\$0	
			10.660		\$0	\$182,076	100.00%
	S- 91	Tucker Rd	1.220		\$0	\$0	
	S- 56	Old Furnace Rd	4.910		\$0	\$182,076	
	S- 681	Whitestone Rd	4.530		\$0	\$0	
			5.120		\$0	\$408,505	100.00%
	SC 14	S Highway 14	1.270		\$0	\$408,505	
	SC 295	Southport Rd	3.850		\$0	\$0	
			16.180		\$0	\$217,755	100.00%
	SC 56	Highway 56	10.150		\$0	\$0	
	SC 215	E Blackstock Rd	3.390		\$0	\$0	
	SC 215	Stone Station Rd	2.640		\$0	\$217,755	
			1.680		\$0	\$254,893	100.00%
	US 221	N Main St	0.300		\$0	\$254,893	
	US 221	Highway 221	1.380		\$0	\$0	
			3.490		\$0	\$460,183	100.00%
	S- 60	John Dodd Rd	1.990		\$0	\$460,183	
	S- 227	E Main St	1.500		\$0	\$0	
			3.720		\$0	\$1,654,724	100.00%
	S- 37	Compton Bridge Rd	3.720		\$0	\$1,654,724	
			4.000		\$0	\$3,573,117	100.00%
	US 221	Chesnee Hwy	2.188		\$0	\$3,573,117	
	US 221	S Alabama Ave	1.812		\$0	\$0	
			2.900		\$0	\$1,000,000	0.00%
	SC 14	Highway 14 W	2.040				
	SC 14	W Rutherford St	0.860				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.600		\$0	\$2,726,958	100.00%
	S- 37	Compton Bridge Rd	2.100		\$0	\$0	
	S- 1078	Rogers Bridge Rd	1.110		\$0	\$0	
	S- 1049	E Daniel Morgan Ave	0.680		\$0	\$2,726,958	
	S- 2049	S Daniel Morgan Ave	0.710		\$0	\$0	
			2.560		\$0	\$487,456	100.00%
	S- 187	Fairfield Rd	1.927		\$0	\$487,456	
	S- 187	Martin Camp Rd	0.003		\$0	\$0	
	S- 334	Hames Rd	0.140		\$0	\$0	
	S- 931	Double Bridge Rd	0.490		\$0	\$0	
			3.640		\$0	\$176,442	100.00%
	S- 227	W Main St	2.170		\$0	\$176,442	
	S- 525	Fairforest Rd	1.470		\$0	\$0	
			8.800		\$0	\$6,082,554	100.00%
	SC 129	Charlotte Hwy	0.283		\$0	\$6,082,554	
	SC 129	Fort Prince Blvd	4.357		\$0	\$0	
	SC 357	Arlington Rd	1.100		\$0	\$0	
	SC 357	Highway 357	3.060		\$0	\$0	
			6.450		\$0	\$465,059	100.00%
	SC 296	Reidville Rd	6.450		\$0	\$465,059	
			3.290		\$0	\$1,600,222	100.00%
	SC 358	Holly Springs Rd	3.290		\$0	\$1,600,222	
			3.480		\$0	\$1,023,753	100.00%
	S- 60	John Dodd Rd	2.330				
	S- 191	Bryant Rd	1.150				
			4.376		\$0	\$2,241,281	100.00%
	S- 594	Southgate Dr	0.359				
	S- 594	Brice Rd	0.991				
	S- 590	Old Georgia Rd	3.026				
			2.010		\$0	\$36,624	100.00%
	S- 62	Lawson Rd	1.680				
	S- 133	Freeman Farm Rd	0.330				
			5.227		\$0	\$589,558	100.00%
	S- 50	Walnut Grove Rd	1.690				
	S- 62	Greenpond Road	0.076				
	S- 62	Greenpond Rd	3.461				
			15.630		\$0	\$405,118	100.00%
	SC 101	Highway 101 S	3.788				
	SC 101	Highway 101	7.542				
	SC 14	W Rutherford St	0.172				
	SC 14	E Rutherford St	1.454				
	SC 14	Highway 14 E	0.374				
	SC 417	Highway 417	2.300				
			3.250		\$0	\$1,189,094	100.00%
	S- 120	Waddell Rd	1.830				
	S- 187	Fairfield Rd	0.900				
	S- 187	Ohio St	0.003				
	S- 187	Fairfield St	0.517				
			8.800		\$0	\$3,860,092	100.00%
	SC 101	W Georgia Rd	2.694				
	SC 101	W Georgia St	0.896				
	SC 292	Inman Rd	2.592				
	SC 292	Lyman Rd	2.618				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.570		\$0	\$2,321,214	100.00%
	US 176	S Pine St	0.520				
	US 176	Highway 176 Bypass	2.934				
	US 176	No Name	0.116				
			5.080		\$0	\$2,192,269	100.00%
	S- 120	Plantation Dr	0.860				
	S- 120	Waddell Rd	1.736				
	S- 120	No Name	0.014				
	S- 13	N Main St	1.360				
	S- 37	S Howard St	0.370				
	S- 964	Oak Forest Rd	0.740				
			3.650		\$0	\$1,631,049	100.00%
	S- 41	N Blackstock Rd	2.460				
	S- 128	Highway 14 E	1.190				
			6.870		\$0	\$3,329,540	100.00%
	S- 242	S Danzler Rd	2.833				
	S- 242	N Danzler Rd	0.301				
	S- 242	Groce Rd	1.086				
	S- 43	Parris Bridge Rd	2.650				
			21.430		\$0	\$9,834,837	100.00%
	US 221	S Main St	0.300				
	US 221	N Main St	0.740				
	US 221	Highway 221	4.120				
	US 221	Laurens Rd	0.520				
	US 221	No Name	0.030				
	SC 146	Highway 146 N	0.330				
	SC 295	Simuel Rd	0.270				
	SC 295	Spring St	1.210				
	SC 296	Reidville Rd	1.300				
	SC 417	Highway 417	2.270				
	SC 292	S Main St	0.450				
	SC 292	N Main St	0.040				
	SC 292	Prospect St	0.408				
	SC 292	Highway 292	3.792				
	SC 290	E Main St	0.714				
	SC 290	W Main St	0.950				
	SC 290	E Poinsett St	3.986				
			10.120		\$0	\$7,509,391	0.00%
	S- 30	Clifton Glendale Rd	1.720				
	S- 57	Gossett Rd	2.690				
	S- 659	Gossett Rd	0.630				
	S- 908	Gap Creek Rd	5.080				
			5.460		\$0	\$3,146,247	0.00%
	S- 122	No Name	0.040				
	S- 122	Cedar Crest Rd	1.890				
	S- 83	Victor Hill Rd	0.640				
	S- 92	Mount Lebanon Rd	2.890				
			9.840		\$0	\$5,610,463	0.00%
	SC 357	Highway 357	9.840				
			18.390		\$0	\$30,570,447	0.00%
	I- 26	Interstate 26	18.390				
			3.390		\$0	\$4,049,309	0.00%
	SC 11	Pine St	0.879				
	SC 11	Highway 11	2.511		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.150		\$0	\$3,018,747	0.00%
	US 176	S Pine St	3.150		\$0	\$3,018,747	
			11.430		\$0	\$7,477,178	0.00%
	SC 56	Highway 56	11.430		\$0	\$7,477,178	
			2.810		\$0	\$1,974,845	0.00%
	US 221	Highway 221	2.810		\$0	\$1,974,845	
			1.710		\$0	\$16,355,962	0.00%
	I- 85	Interstate 85	1.710				
			6.800		\$0	\$8,441,343	97.96%
	I- 85	Interstate 85	6.800				
			8.240		\$0	\$8,514,986	0.00%
	US 176	Asheville Hwy	2.980				
	US 221	Chesnee Hwy	3.590				
	US 221	Hampton St	0.190				
	US 221	N Alabama Ave	0.150				
	US 221 ALT	E Cherokee St	0.280				
	SC 11	W Cherokee St	1.050				
			7.660		\$0	\$5,581,037	0.00%
	S- 78	Hayne St	2.420				
	S- 43	Parris Bridge Rd	2.460				
	S- 1083	Hayne St	0.800				
	S- 1083	No Name	0.010				
	S- 1083	Reeves St	0.020				
	S- 1083	Fairforest Clevedale Rd	1.950				
			0.430		\$0	\$880,083	0.00%
	S- 260	N Alabama Ave	0.430				
			2.560		\$0	\$2,171,136	0.00%
	S- 101	W Oconee St	0.830				
	S- 349	E Prince Rd	1.680				
	L- 2655	N Bomar Ave	0.050				
			7.610		\$0	\$9,572,503	0.00%
	US 29	Greenville Hwy	2.780				
	US 29	Spartanburg Hwy	0.773				
	US 29	Spartanburg Hwy S	0.467				
	US 29	Warren H Abernathy Hwy	3.590				
			4.340		\$0	\$4,900,672	0.00%
	SC 56	Union St	2.410				
	SC 56	Cedar Springs Rd	1.480				
	SC 56	E Henry St	0.450				
			4.950		\$0	\$7,543,388	0.00%
	US 176	Asheville Hwy	2.900		\$0	\$7,543,388	0.00%
	US 176	N Pine St	2.050		\$0	\$0	0.00%
			7.390		\$0	\$6,073,338	0.00%
	US 176	S Main St	0.470		\$0	\$0	0.00%
	US 176	N Main St	0.450		\$0	\$6,073,338	0.00%
	US 176	Asheville Hwy	6.470		\$0	\$0	0.00%
			8.160		\$0	\$779,788	0.00%
	US 221	Highway 221	8.160		\$0	\$779,788	0.00%
			1.950		\$0	\$18,638,856	0.00%
	I- 26	Interstate 26	1.950		\$0	\$18,638,856	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.850		\$0	\$5,436,253	0.00%
	S- 58	Parris Bridge Rd	5.180				
	S- 189	Casey Creek Rd	2.670				
			2.130		\$0	\$2,266,045	0.00%
	S- 58	Parris Bridge Rd	0.610				
	S- 819	No Name	0.011				
	S- 819	Westgate Mall Dr	0.359				
	S- 987	W Frontage Rd	1.150				
			1.650		\$0	\$2,650,428	0.00%
	US 176	N Pine St	1.650				
Rural Road Safety			55.680		\$401,893	\$1,033,619	0.00%
			25.330		\$149,144	\$0	0.00%
	SC 14	Highway 14 W	1.912		\$149,144	\$0	
	SC 14	W Rutherford St	0.688		\$0	\$0	
	SC 56	Highway 56	22.730		\$0	\$0	
			2.900		\$0	\$307,375	0.00%
	SC 14	Highway 14 W	2.040		\$0	\$307,375	
	SC 14	W Rutherford St	0.860		\$0	\$0	
			16.000		\$252,750	\$0	0.00%
	I- 26	Interstate 26	16.000				
			11.430		\$0	\$464,577	0.00%
	SC 56	Highway 56	11.430		\$0	\$464,577	
			0.020		\$0	\$261,667	0.00%
	S- 183	S Blackstock Rd	0.020				
Interstate Upgrade			10.480		\$0	\$131,379,319	97.96%
			3.680		\$0	\$125,508,070	97.96%
	I- 85	Interstate 85	3.680		\$0	\$125,508,070	
			6.800		\$0	\$5,871,249	97.96%
	I- 85	Interstate 85	6.800				
Bridges			10.143	8	\$2,400,000	\$2,453,425	16.67%
			2.173	1	\$200,000	\$0	0.00%
	SC 49	Union Hwy	2.173	1	\$200,000	\$0	0.00%
			7.760	3	\$0	\$963,970	0.00%
	I- 26	Interstate 26	7.760				
			0.100	2	\$0	\$495,000	100.00%
	I- 26	Interstate 26	0.100				
			0.010	1	\$2,200,000	\$0	0.00%
	S- 525	Fairforest Rd	0.010	1	\$2,200,000	\$0	0.00%
			0.100	1	\$0	\$994,455	0.00%
	SC 11	Highway 11	0.100				
Hurricane Helene			0.060		\$0	\$609,605	66.67%
			0.000		\$0	\$70,105	0.00%
	S-114		0.000				
			0.060		\$0	\$539,500	100.00%
	S- 116	Kilgore Bridge Rd	0.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Sumter			242.537	3	\$3,971,572	\$115,725,816	44.04%
Pavements			198.832		\$0	\$100,734,113	43.08%
			4.300		\$0	\$1,711,997	100.00%
	US 76	Broad St	4.300		\$0	\$1,711,997	
			2.950		\$0	\$1,158,709	100.00%
	S- 514	Edgehill Rd	1.290		\$0	\$1,158,709	
	S- 81		1.650				
	S- 94	Britton Rd	0.010		\$0	\$0	
			4.340		\$0	\$634,319	100.00%
	US 76	Broad St	4.340		\$0	\$634,319	
			1.990		\$0	\$380,328	100.00%
	US 378	Myrtle Beach Hwy	1.990		\$0	\$380,328	
			0.970		\$0	\$266,332	100.00%
	S- 1074	E Wesmark Blvd	0.400		\$0	\$266,332	
	S- 1074	W Wesmark Blvd	0.570		\$0	\$0	
			7.800		\$0	\$1,500,000	100.00%
	US 76	Broad St	7.800				
			6.640		\$0	\$1,054,115	100.00%
	US 521	S Us 521 Hwy	6.640		\$0	\$1,054,115	
			5.260		\$0	\$416,580	100.00%
	S- 114	Hauser St	0.390		\$0	\$416,580	
	S- 94	Britton Rd	3.110		\$0	\$0	
	S- 517	Beulah Cuttino Rd	1.760		\$0	\$0	
			3.420		\$0	\$989,240	100.00%
	S- 12	Martinville Church Rd	0.250		\$0	\$989,240	
	S- 12	Leonard Brown Rd	1.990		\$0	\$0	
	S- 41	Eastern School Rd	1.170		\$0	\$0	
	S- 41	Crossover	0.010		\$0	\$0	
			4.240		\$0	\$1,394,302	100.00%
	SC 53	Narrow Paved Rd	4.240		\$0	\$1,394,302	
			1.440		\$0	\$301,222	100.00%
	S- 1074	W Wesmark Blvd	0.810		\$0	\$301,222	
	S- 380	Wise Dr	0.630		\$0	\$0	
			7.930		\$0	\$304,436	100.00%
	US 15	N Main St	3.440		\$0	\$304,436	
	US 15	N Us 15 Hwy	4.490		\$0	\$0	
			5.880		\$0	\$339,835	100.00%
	SC 120	West Ave S	0.120		\$0	\$339,835	
	SC 120	West Ave N	0.516		\$0	\$0	
	SC 120	Pinewood Rd	5.244		\$0	\$0	
			1.760		\$0	\$150,908	100.00%
	S- 50	Boots Branch Rd	1.760				
			4.170		\$0	\$1,382,256	100.00%
	S- 41	Eastern School Rd	2.610		\$0	\$0	
	S- 118	W Bartlette St	0.160		\$0	\$1,382,256	
	S- 1342	Camden Hwy	1.400		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.138		\$0	\$302,609	100.00%
	S- 475	Myrtle Beach Hwy	0.010		\$0	\$0	
	S- 475	Concord Church Rd	0.800		\$0	\$0	
	S- 1430	Crossover	0.020		\$0	\$0	
	S- 1430	N Pike E	1.650		\$0	\$302,609	
	S- 400	Acton Rd	0.658		\$0	\$0	
			6.450		\$0	\$2,849,447	100.00%
	SC 53	Narrow Paved Rd	5.500		\$0	\$0	
	SC 120	Pinewood Rd	0.130		\$0	\$2,849,447	
	SC 120	W Liberty St	0.750		\$0	\$0	
	SC 120	Alice Dr	0.070		\$0	\$0	
			4.770		\$0	\$1,695,083	100.00%
	S- 81		3.410				
	S- 364	Frierson Rd	0.530				
	S- 1410	Farmers Telephone Rd	0.002				
	S- 1410	N Wise Dr	0.828				
			1.480		\$0	\$67,680	100.00%
	S- 263	New Hope Church Rd	1.480				
			1.430		\$0	\$229,499	100.00%
	US 521	S Us 521 Hwy	0.019				
	US 521	Manning Rd	0.521				
	US 521	S Guignard Pkwy	0.890				
			1.120		\$0	\$67,111	100.00%
	S- 1046	Brogdon Cir	0.820				
	S- 825	Eydie St	0.300				
			2.200		\$0	\$242,941	100.00%
	S- 380	Wise Dr	2.200				
			3.260		\$0	\$211,287	100.00%
	SC 403	Lynches River Rd	3.260				
			4.668		\$0	\$1,379,841	100.00%
	S- 481	Woodside Rd	0.470				
	S- 531	Cox Rd	2.680				
	S- 1410	Farmers Telephone Rd	0.258				
	S- 621	Clark St	0.030				
	S- 621	E Clark St	0.190				
	S- 1130	Curtiswood Ave	0.490				
	S- 1062	Lynette Dr	0.550				
			0.240		\$0	\$175,248	100.00%
	S- 118	W Bartlette St	0.240				
			0.940		\$0	\$290,612	100.00%
	S- 81		0.940				
			0.450		\$0	\$291,579	100.00%
	SC 120	Pinewood Rd	0.450				
			2.160		\$0	\$1,032,982	100.00%
	SC 53	Narrow Paved Rd	2.160				
			2.080		\$0	\$1,836,219	100.00%
	US 76	Broad St	0.020				
	US 76	Robert E Graham Frwy	2.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.120		\$0	\$2,847,720	0.00%
	S- 41	Mayes Open Rd	2.680				
	S- 40	N Saint Pauls Church Rd	0.490				
	S- 40	S Saint Pauls Church Rd	3.640				
	S- 55	Miller Rd	0.650				
	S- 517	Beulah Cuttino Rd	0.660				
			7.040		\$0	\$2,274,839	0.00%
	S- 517	Beulah Cuttino Rd	0.480				
	S- 517	Barkley Rd	0.990				
	S- 51 SPR	Packs Landing Rd	1.060				
	S- 543	Poole Rd	3.240				
	S- 660	Dennis Rd	1.000				
	S- 1184	Nixon St	0.270				
			6.960		\$0	\$4,531,900	0.00%
	US 378	Myrtle Beach Hwy	5.800				
	US 76	Robert E Graham Frwy	1.160				
			12.860		\$0	\$20,992,154	0.00%
	I- 95	Interstate 95	12.860				
			6.280		\$0	\$5,195,111	0.00%
	US 76	Broad St	4.760				
	US 76 BUS	E Liberty St	1.520				
			1.070		\$0	\$952,455	0.00%
	US 76	E Liberty St	0.020				
	US 76	No Name	0.050				
	US 76	Florence Hwy	1.000				
			7.860		\$0	\$3,792,502	0.00%
	S- 329	Shaw St	0.560				
	S- 507	Pitts Rd	0.990				
	S- 55	Miller Rd	1.440				
	S- 596	Cotton Acres Rd	1.460				
	S- 727	N Bultman Dr	0.620				
	S- 1435	W Williams St	0.250				
	S- 539	Cane Savannah Rd	2.540				
			1.900		\$0	\$791,784	0.00%
	S- 1506	Melvin Ave	0.110				
	S- 704	Herbert Cir	0.110				
	S- 1017	Chinaberry Rd	1.130				
	S- 731	Bracey Ct	0.060				
	S- 800	Neighborhood Rd	0.380				
	S- 1107	Bass St	0.110				
			4.140		\$0	\$2,681,932	0.00%
	SC 261	E Clark St	0.400				
	SC 261	W Fulton Manning Rd	0.230				
	SC 261	Fulton Manning Rd	0.040				
	SC 261	E Fulton Manning Rd	0.180				
	SC 261	Highway 261 S	3.290				
			1.320		\$0	\$1,052,689	0.00%
	S- 1268	N Guignard Dr	0.270				
	S- 644	N Guignard Dr	1.050				
			4.369		\$0	\$2,077,077	0.00%
	S- 759	London Rd	2.830				
	S- 444	Salterstown Rd	1.249				
	S- 276		0.290				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			13.300		\$0	\$9,960,756	0.00%
	SC 261	Highway 261 S	0.370				
	SC 261	N Kings Hwy	0.650				
	SC 261	S Highway 261	12.280				
			8.200		\$0	\$3,649,227	0.00%
	S- 269	N Wise Dr	1.110				
	S- 76	Dinkins Mill Rd	2.480				
	S- 1342	Camden Hwy	3.360				
	S- 1496	Manning Rd	1.250				
			4.350		\$0	\$2,121,913	0.00%
	S- 1157	Deveaux Rd	0.410				
	S- 986	Brookland Dr	1.360				
	S- 926	Gordonia Dr	0.500				
	S- 1221	Spencer Rd	2.080				
			3.170		\$0	\$8,681,421	0.00%
	US 521	N Guignard Dr	1.230				
	US 521	S Guignard Dr	1.260				
	US 521	Bultman Dr	0.680				
			6.920		\$0	\$3,875,387	0.00%
	S- 37	Horatio Hagood Rd	4.670				
	S- 537	Seymour Rd	1.590				
	S- 537	Sargent Rd	0.660				
			3.497		\$0	\$2,598,528	0.00%
	S- 806	Sumters Landing Rd	1.160				
	S- 445		0.001				
	S- 445	E Moore St	0.369				
	S- 1019	Goodson Rd	1.350				
	S- 1241	Creekfield Rd	0.140				
	S- 1441	Hugh Ryan Rd	0.477				
Rural Road Safety			43.094		\$1,760,948	\$9,513,216	60.00%
			4.300		\$0	\$206,947	100.00%
	US 76	Broad St	4.300		\$0	\$206,947	
			4.340		\$0	\$427,975	100.00%
	US 76	Broad St	4.340		\$0	\$427,975	
			7.800		\$0	\$5,399,690	100.00%
	US 76	Broad St	7.800		\$0	\$5,399,690	
			9.362		\$1,652,455	\$0	0.00%
	US 521	Camden Hwy	6.260		\$0	\$0	
	US 521	Thomas Sumter Hwy	3.102		\$1,652,455	\$0	
			7.930		\$0	\$3,478,605	100.00%
	US 15	N Main St	3.440		\$0	\$3,478,605	
	US 15	N Us 15 Hwy	4.490		\$0	\$0	
			9.362		\$108,493	\$0	0.00%
	US 521	Camden Hwy	6.260				
	US 521	Thomas Sumter Hwy	3.102				
Bridges			0.611	3	\$2,210,624	\$5,478,487	0.00%
			0.400	1	\$1,127,647	\$0	0.00%
	S- 40	N Saint Pauls Church Rd	0.400	1	\$1,127,647	\$0	
			0.010	1	\$0	\$5,478,487	0.00%
	S- 466	E Red Bay Rd	0.010	1	\$0	\$5,478,487	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number		Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.201	1	\$1,082,978	\$0	0.00%
S- 528		Kolb Rd	0.201	1	\$1,082,978	\$0	

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Union			109.938		\$61,566	\$53,700,313	54.08%
Pavements			109.868		\$0	\$53,656,619	55.79%
			1.420		\$0	\$820,345	100.00%
	S- 137	Rice Av Ex	1.420		\$0	\$820,345	
			1.560		\$0	\$239,458	100.00%
	SC 9	Jonesville Lockhart Hwy	1.560		\$0	\$239,458	
			1.850		\$0	\$191,057	100.00%
	S- 39	Linersville Rd	1.850		\$0	\$191,057	
			1.310		\$0	\$233,445	100.00%
	SC 9	Jonesville Lockhart Hwy	1.310		\$0	\$233,445	
			2.940		\$0	\$1,024,964	100.00%
	US 176	Furman L Fendley Hwy	2.940		\$0	\$1,024,964	
			2.720		\$0	\$874,153	100.00%
	S- 13	Pea Ridge Hwy	2.720		\$0	\$874,153	
			1.500		\$0	\$615,125	100.00%
	US 176	Furman L Fendley Hwy	1.500		\$0	\$615,125	
			3.920		\$0	\$383,341	100.00%
	S- 274	Police Club Rd	1.560		\$0	\$0	
	S- 223	Bogan Rd	1.938		\$0	\$383,341	
	S- 223	Morris Rd	0.022		\$0	\$0	
	S- 507	S Evans St	0.100		\$0	\$0	
	S- 507	E Hillcrest Av	0.090		\$0	\$0	
	S- 507	W Hillcrest Av	0.210		\$0	\$0	
			0.850		\$0	\$88,552	100.00%
	S- 139	Seigler Rd	0.850		\$0	\$88,552	
			2.640		\$0	\$370,882	100.00%
	SC 9	Jonesville Lockhart Hwy	2.640		\$0	\$370,882	
			2.930		\$0	\$1,079,342	100.00%
	S- 13	Pea Ridge Hwy	2.930		\$0	\$1,079,342	
			1.940		\$0	\$1,000,743	100.00%
	SC 72	Carlisle Whitmire Hwy	1.940		\$0	\$1,000,743	
			0.270		\$0	\$85,294	100.00%
	S- 383	Lakeside Dr	0.270		\$0	\$85,294	
			0.880		\$0	\$268,889	100.00%
	SC 496	Union Blvd	0.880		\$0	\$268,889	
			2.820		\$0	\$1,305,978	100.00%
	S- 16	Sardis Rd	2.820		\$0	\$1,305,978	
			1.959		\$0	\$325,810	100.00%
	S- 317	S 5Th St	0.130		\$0	\$325,810	
	S- 511	Highland Dr	0.140		\$0	\$0	
	S- 510	Wilbur St	0.130		\$0	\$0	
	S- 46	Hillcrest Dr Ex	0.048		\$0	\$0	
	S- 46	S 7Th St	0.022		\$0	\$0	
	S- 318	S 6Th St	0.139		\$0	\$0	
	S- 444	Harris St	0.210		\$0	\$0	
	S- 506	Gage Av	0.360		\$0	\$0	
	S- 522	Hawkins Rd	0.780		\$0	\$0	
			5.220		\$0	\$3,046,602	100.00%
	SC 72	Carlisle Whitmire Hwy	5.220		\$0	\$3,046,602	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.150		\$0	\$211,968	100.00%
	SC 72 CON	No Name	0.150				
			2.000		\$0	\$891,667	100.00%
	S- 69	Peach Orchard Rd	2.000				
			2.026		\$0	\$670,227	100.00%
	S- 393	Austin St	0.140				
	S- 253	Eubanks St	0.120				
	S- 285	Baber St	0.130				
	S- 90	Old English Rd	0.770				
	S- 315	Maple St	0.160				
	S- 394	Old Shetley Pl	0.280				
	S- 396	Terry Dr	0.306				
	S- 397	Mark St	0.120				
			2.420		\$0	\$1,558,868	100.00%
	US 176	Furman L Fendley Hwy	2.420				100.00%
			0.500		\$0	\$47,909	100.00%
	S- 158	Center Rd	0.500				
			0.780		\$0	\$76,178	100.00%
	S- 383	Lakeside Dr	0.780				
			1.850		\$0	\$154,827	100.00%
	SC 105	Mt Tabor Church Rd	1.850				
			0.360		\$0	\$255,597	100.00%
	SC 72	Carlisle Chester Hwy	0.360				
			0.230		\$0	\$124,268	100.00%
	S- 90	Peach Orchard Rd	0.230				
			2.260		\$0	\$1,969,326	0.00%
	S- 12	Forest St	0.600				
	S- 69	Bates Av	0.140				
	S- 69	Osborne St	0.250				
	S- 391	Happy Valley Rd	1.270				
			2.710		\$0	\$1,314,375	0.00%
	S- 315	Dogwood St	0.080				
	S- 451	Davis St	0.240				
	S- 522	Hawkins Rd	0.890				
	S- 391	Carem Rd	0.850				
	S- 414	Pineneedle Rd	0.650				
			4.420		\$0	\$3,763,917	0.00%
	US 176	Whitmire Hwy	4.420				
			0.360		\$0	\$261,163	0.00%
	S- 266	Stutts Av	0.360				
			1.670		\$0	\$1,204,887	0.00%
	US 176	Furman L Fendley Hwy	1.670				
			4.800		\$0	\$937,256	0.00%
	SC 105	Mt Tabor Church Rd	4.800				
			3.300		\$0	\$4,008,829	0.00%
	US 176	Whitmire Hwy	3.300				
			4.160		\$0	\$3,785,304	0.00%
	S- 12	West Springs Hwy	3.450				
	S- 391	Happy Valley Rd	0.710				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.030		\$0	\$2,241,220	0.00%
	S- 53	Sulphur Springs Rd	3.030				
			6.750		\$0	\$5,331,040	0.00%
	US 176	Whitmire Hwy	4.250				
	SC 49	Lockhart Hwy	2.500				
			1.870		\$0	\$1,776,270	0.00%
	S- 4	Kelly Rd	1.870				
			2.130		\$0	\$1,249,342	0.00%
	S- 282	Sims Dr	0.750				
	S- 56	Ponderosa Dr	1.380				
			17.360		\$0	\$546,330	0.00%
	US 176	Whitmire Hwy	2.720				
	SC 49	W Main St	0.680				
	SC 49	Cross Keys Hwy	13.960				
			4.370		\$0	\$5,166,851	0.00%
	SC 114	Bobby Faucette Rd	4.370				
			2.050		\$0	\$2,355,312	0.00%
	S- 57	Old Pump Station Rd	1.000				
	S- 4	Kelly Rd	1.050				
			1.583		\$0	\$1,799,708	0.00%
	S- 36	Tinker Creek Rd	1.333				
	S- 138	Blassingame St	0.190				
	S- 138 SPR	Blassingame St	0.060				
Rural Road Safety			0.070		\$61,566	\$0	0.00%
			0.070		\$61,566	\$0	0.00%
	S- 93	Summit Dr	0.070				
Hurricane Helene			0.000		\$0	\$43,694	0.00%
			0.000		\$0	\$43,694	0.00%
	S-114		0.000				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Williamsburg Pavements			352.539		\$2,099,010	\$77,633,369	53.53%
			210.029		\$772,929	\$75,420,643	70.95%
			3.720		\$0	\$1,567,180	100.00%
	US 521	Us 521 Hwy	3.720		\$0	\$1,567,180	
			1.620		\$0	\$919,837	100.00%
	US 521	Us 521 Hwy	1.620		\$0	\$919,837	
			4.240		\$0	\$2,207,047	100.00%
	US 521	Us 521 Hwy	4.240		\$0	\$2,207,047	
			3.020		\$0	\$1,049,506	100.00%
	S- 52	Roper Woods Rd	3.020		\$0	\$1,049,506	
			2.950		\$0	\$327,008	100.00%
	US 378	Turbeville Hwy	1.421				
	US 378	No Name	0.459				
	US 52	Williamsburg County Hwy N	1.070				
			3.840		\$0	\$482,176	100.00%
	SC 261	Hemingway Hwy	3.840		\$0	\$482,176	
			2.350		\$0	\$274,802	100.00%
	S- 24	Nesmith Rd	2.350		\$0	\$274,802	
			1.620		\$0	\$249,599	100.00%
	S- 24	Nesmith Rd	1.620		\$0	\$249,599	
			3.700		\$0	\$487,552	100.00%
	SC 527	Thurgood Marshall Hwy	3.700		\$0	\$487,552	
			2.290		\$0	\$678,555	100.00%
	US 52	Williamsburg County Hwy N	2.290		\$0	\$678,555	
			5.204		\$0	\$430,374	100.00%
	S- 716	Blindman Rd	0.750		\$0	\$0	
	S- 315	Ditch Bank Rd	1.030		\$0	\$430,374	
	S- 327	Golf Rd	0.484		\$0	\$0	
	S- 361	Whispering Pines Rd	0.560		\$0	\$0	
	S- 509	Benton Rd	0.500		\$0	\$0	
	S- 549	Ditch Bank Rd	1.880		\$0	\$0	
			4.050		\$0	\$1,206,558	100.00%
	S- 52	Roper Woods Rd	4.050		\$0	\$1,206,558	
			2.310		\$0	\$974,646	100.00%
	US 521	Us 521 Hwy	2.310		\$0	\$974,646	
			3.650		\$0	\$1,469,457	100.00%
	S- 113	Green Rd	1.520		\$0	\$1,469,457	
	S- 84	Midway Rd	2.130		\$0	\$0	
			3.810		\$0	\$374,921	100.00%
	S- 559	Steadfast Rd	3.810		\$0	\$374,921	
			4.500		\$0	\$2,234,598	100.00%
	SC 261	Hemingway Hwy	1.130		\$0	\$2,234,598	
	SC 261	W Broad St	0.370		\$0	\$0	
	SC 377	Martin Luther King Jr Hwy	2.303		\$0	\$0	
	SC 377	S Lane Rd	0.697		\$0	\$0	
			2.600		\$0	\$1,331,131	100.00%
	US 521	Us 521 Hwy	1.920		\$0	\$1,331,131	
	US 521	Society St	0.680		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.900		\$0	\$274,890	100.00%
	SC 377	Martin Luther King Jr Hwy	1.850		\$0	\$0	
	SC 377	N Lane Rd	1.050		\$0	\$274,890	
			4.270		\$0	\$1,321,671	100.00%
	S- 35	Mt Vernon Rd	2.400				
	S- 54	W Brooks St	0.190				
	S- 476	Kindale Park Rd	1.680				
			1.280		\$0	\$147,129	100.00%
	S- 24	Nesmith Rd	1.280				
			1.400		\$0	\$155,241	100.00%
	S- 292	Patty Rd	1.400				
			1.210		\$0	\$299,327	100.00%
	US 521	Us 521 Hwy	0.540				
	US 521	Society St	0.670				
			1.030		\$0	\$437,111	100.00%
	S- 40	Davis Rd	1.030				
			5.480		\$0	\$2,014,802	100.00%
	S- 80	Holliman Rd	2.290				
	S- 575	Hedge Rd	0.540				
	S- 575	Rough Island Rd	0.760				
	S- 639	Pepper Hill Rd	1.420				
	S- 718	Pepper Hill Rd	0.470				
			5.290		\$0	\$3,951,597	100.00%
	SC 41	N Main St	0.960				
	SC 41	'State Highway 41/51 Hwy S	1.420				
	SC 527	Sumter Hwy	0.468				
	SC 527	Thurgood Marshall Hwy	1.960				
	SC 527	W Academy St	0.482				
			7.680		\$0	\$2,434,799	100.00%
	S- 186	Eastland Ave	0.340				
	S- 48	River Rd	0.040				
	S- 48	Burgess Rd	3.260				
	S- 42	Morrisville Rd	1.750				
	S- 40	Davis Rd	1.040				
	S- 109	Thorne Ave	1.250				
			6.985		\$0	\$2,025,705	100.00%
	S- 155	E Society St	0.100				
	S- 578	Segres Rd	0.265				
	S- 578	Hollywoods Rd	0.250				
	S- 456	Wilson Chapel Rd	3.110				
	S- 471	Sleepy Prong Rd	3.010				
	S- 323	E Johnson St	0.250				
			13.020		\$0	\$3,670,131	100.00%
	SC 41	County Line Rd	1.972				
	SC 41	No Name	7.308				
	SC 377	Martin Luther King Jr Hwy	3.740				
			7.740		\$0	\$4,785,035	0.00%
	US 52	Williamsburg County Hwy S	7.740		\$0	\$4,785,035	
			6.790		\$0	\$2,661,647	0.00%
	SC 41	County Line Rd	0.078		\$0	\$0	
	SC 41	'State Highway 41/51 Hwy S	6.457		\$0	\$0	
	SC 41	No Name	0.200		\$0	\$2,661,647	
	SC 41	State Highway 41/51 Hwy S	0.055		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.070		\$0	\$1,697,016	0.00%
	S- 48	River Rd	2.580		\$0	\$0	
	S- 113	Green Rd	2.490		\$0	\$1,697,016	
			7.210		\$0	\$3,531,976	0.00%
	S- 454	Twin Lakes Rd	2.850				
	S- 590	Pinckney Rd	1.890				
	S- 504	Bradley Bay Rd	2.470				
			6.050		\$0	\$2,676,680	0.00%
	S- 45	Santee Rd	2.590				
	S- 44	Sandy Bay Rd	3.460				
			10.010		\$0	\$9,092,164	0.00%
	US 52	W Main St	0.204				
	US 52	Williamsburg County Hwy N	1.550				
	US 52	Williamsburg County Hwy S	6.526				
	US 52	N Longstreet St	1.730				
			3.540		\$0	\$1,813,741	0.00%
	SC 261	Hemingway Hwy	3.540				
			6.890		\$0	\$3,196,002	0.00%
	S- 38	Cedar Swamp Rd	6.890		\$0	\$3,196,002	
			4.380		\$0	\$2,113,989	0.00%
	S- 574	Oakridge Rd	4.380		\$0	\$2,113,989	
			5.880		\$211,735	\$0	0.00%
	SC 512	Henry Rd	5.880				
			14.730		\$293,184	\$0	0.00%
	S- 39	Old Georgetown Rd	3.860		\$0	\$0	0.00%
	S- 159	Dewey Cox Rd	3.790		\$0	\$0	0.00%
	S- 116	White Oak Rd	7.080		\$293,184	\$0	0.00%
			11.020		\$268,010	\$0	0.00%
	S- 47	Hebron Rd	2.010		\$0	\$0	0.00%
	S- 50	Rowell Rd	2.540		\$0	\$0	0.00%
	S- 223	Country Club Rd	3.080		\$268,010	\$0	0.00%
	S- 292	Patty Rd	2.940		\$0	\$0	0.00%
	S- 445	S Persimmon Ford Rd	0.450		\$0	\$0	0.00%
			5.210		\$0	\$2,651,084	0.00%
	S- 45	Santee Rd	5.210				
			6.140		\$0	\$6,404,276	0.00%
	US 52	Williamsburg County Hwy N	6.140				
			3.350		\$0	\$1,799,679	0.00%
	S- 34	Muddy Creek Rd	3.350				
Rural Road Safety			142.510		\$1,326,081	\$2,212,726	32.23%
			10.000		\$0	\$75,000	0.00%
	US 521	Us 521 Hwy	10.000		\$0	\$75,000	
			10.000		\$181,260	\$0	0.00%
	US 521	Us 521 Hwy	10.000		\$181,260	\$0	
			2.310		\$0	\$628,608	100.00%
	US 521	Us 521 Hwy	2.310		\$0	\$628,608	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.500		\$0	\$155,195	100.00%
	SC 261	Hemingway Hwy	1.130				
	SC 261	W Broad St	0.370				
	SC 377	Martin Luther King Jr Hwy	2.303				
	SC 377	S Lane Rd	0.697				
			2.600		\$0	\$171,213	100.00%
	US 521	Us 521 Hwy	1.920		\$0	\$171,213	
	US 521	Society St	0.680		\$0	\$0	
			5.290		\$0	\$24,085	100.00%
	SC 41	N Main St	0.960				
	SC 41	'State Highway 41/51 Hwy S	1.420				
	SC 527	Sumter Hwy	0.468				
	SC 527	Thurgood Marshall Hwy	1.960				
	SC 527	W Academy St	0.482				
			13.020		\$0	\$660,675	100.00%
	SC 41	County Line Rd	1.972				
	SC 41	No Name	7.308				
	SC 377	Martin Luther King Jr Hwy	3.740				
			27.090		\$487,650	\$0	0.00%
	SC 41	County Line Rd	5.162				
	SC 41	'State Highway 41/51 Hwy S	2.240				
	SC 41	No Name	7.508				
	US 521	Us 521 Hwy	12.180				
			26.950		\$352,180	\$0	0.00%
	SC 41	County Line Rd	0.256				
	SC 41	'State Highway 41/51 Hwy S	4.077				
	SC 41	No Name	3.592				
	SC 41	State Highway 41/51 Hwy S	0.055				
	US 521	Us 521 Hwy	17.492				
	US 521	Society St	1.350				
	US 521	No Name	0.128				
			6.790		\$0	\$487,950	0.00%
	SC 41	County Line Rd	0.078		\$0	\$0	
	SC 41	'State Highway 41/51 Hwy S	6.457		\$0	\$0	
	SC 41	No Name	0.200		\$0	\$487,950	
	SC 41	State Highway 41/51 Hwy S	0.055		\$0	\$0	
			6.980		\$0	\$10,000	0.00%
	SC 261	Hemingway Hwy	5.760				
	SC 261	W Broad St	0.490				
	SC 261	E Broad St	0.730				
			26.980		\$304,991	\$0	0.00%
	SC 261	Hemingway Hwy	25.760		\$304,991	\$0	0.00%
	SC 261	W Broad St	0.490		\$0	\$0	0.00%
	SC 261	E Broad St	0.730		\$0	\$0	0.00%

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
York			267.910	4	\$3,413,657	\$136,039,931	64.21%
Pavements			173.756		\$0	\$117,710,289	65.74%
			0.970		\$0	\$692,434	100.00%
	SC 324	Mcfarland Rd	0.970		\$0	\$692,434	
			2.620		\$0	\$1,261,263	100.00%
	S- 32	Cameron Rd	0.710		\$0	\$1,261,263	
	S- 724	Marshall Rd	1.910		\$0	\$0	
			3.400		\$0	\$1,132,214	100.00%
	SC 161	Old York Rd	3.400		\$0	\$1,132,214	
			4.010		\$0	\$1,174,619	100.00%
	SC 161	Old York Rd	3.960		\$0	\$1,174,619	
	SC 322	Mcconnells Hwy	0.050		\$0	\$0	
			3.420		\$0	\$841,857	100.00%
	S- 100	Harris St	0.590		\$0	\$841,857	
	S- 64	Lincoln Rd	2.830		\$0	\$0	
			3.790		\$0	\$2,522,247	100.00%
	US 21	Anderson Rd S	3.790		\$0	\$2,522,247	
			0.640		\$0	\$652,622	100.00%
	US 21	Anderson Rd S	0.640		\$0	\$652,622	
			3.310		\$0	\$1,179,461	100.00%
	S- 1172	Park Place Rd	1.030		\$0	\$1,179,461	
	S- 1451	Billy Wilson Rd	1.190		\$0	\$0	
	S- 334	Carson Rd	1.090		\$0	\$0	
			6.680		\$0	\$635,752	100.00%
	S- 1050	Crossland Rd	1.890		\$0	\$635,752	
	S- 1050	Greenleaf Rd	1.300		\$0	\$0	
	S- 1052	Ce Stewart Rd	3.490		\$0	\$0	
			1.690		\$0	\$1,202,466	100.00%
	S- 22	Pleasant Rd	1.690		\$0	\$1,202,466	
			2.730		\$0	\$2,185,034	100.00%
	SC 49	Congress St N	0.310		\$0	\$0	
	SC 160	Highway 160 W	0.250		\$0	\$2,185,034	
	SC 160	White St N	0.210		\$0	\$0	
	SC 5	Heckle Blvd	0.590		\$0	\$0	
	US 321 BUS	Congress St N	0.190		\$0	\$0	
	US 321 BUS	Kings Mountain St	1.180		\$0	\$0	
			2.850		\$0	\$481,225	100.00%
	S- 102	Eastview Rd	2.850		\$0	\$481,225	
			5.230		\$0	\$798,844	100.00%
	SC 49	York St	0.090		\$0	\$798,844	
	SC 49	Sharon Rd	5.140		\$0	\$0	
			4.460		\$0	\$1,074,890	100.00%
	US 21	Anderson Rd N	1.535				
	US 21	Anderson Rd	0.135				
	SC 5	Black Hwy	2.790				
			0.180		\$0	\$1,999,367	100.00%
	S- 49	S Sutton Rd	0.440				
	S- 49	N Sutton Rd	0.460				
	S- 245	Porter Rd	0.830				
	R- 8277		0.210				
	R- 8278		0.360				
	S- 245	Porter Rd	-2.120				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.159		\$0	\$606,358	100.00%
	S- 756	Rosewood Dr	0.539				
	S- 756	Aldersgate Rd	0.080				
	S- 159	Montana Dr	0.350				
	S- 1155	Allison Cir	1.360				
	S- 1158	Flint Street Ext	0.480				
	S- 1304	Poag St	0.100				
	S- 1305	Fudge St	0.050				
	S- 1305	Cornelius Dr	0.200				
			3.180		\$0	\$2,289,283	100.00%
	US 21	Highway 21 Byp S	1.080		\$0	\$0	
	US 21	Highway 21 Byp N	0.760				
	SC 322	Cherry Rd	1.340		\$0	\$2,289,283	
			1.440		\$0	\$1,207,441	100.00%
	US 321	Congress St S	0.070		\$0	\$1,207,441	
	US 321	Highway 321 Byp S	0.180		\$0	\$0	
	US 321	Highway 321 Byp	1.190		\$0	\$0	
			2.600		\$0	\$413,576	100.00%
	S- 81		2.600				
			1.730		\$0	\$511,686	100.00%
	US 21	Anderson Rd S	1.247				
	US 21	Anderson Rd N	0.007				
	US 21	Anderson Rd	0.476				
			1.780		\$0	\$2,012,454	100.00%
	SC 5	Alexander Love Hwy E	1.780				
			1.240		\$0	\$2,396,412	100.00%
	S- 49	N Sutton Rd	0.832				
	S- 49	Sutton Rd	0.408				
			3.070		\$0	\$1,735,809	100.00%
	S- 137	Abernathy St	0.050				
	S- 133	Bose Av	0.730				
	S- 135	Ellen Av	0.380				
	S- 138	Joyce Ct	0.080				
	S- 316	Washington St	0.260				
	S- 134	Oconee Av	0.250				
	S- 134	Amelia Av	0.440				
	S- 123	Chandler Dr	0.340				
	S- 125	Dorchester St	0.230				
	S- 125	Patton St	0.190				
	S- 1545	Richmond Dr	0.120				
			4.637		\$0	\$2,824,147	100.00%
	US 321	Chester Hwy	0.740				
	US 321	Highway 321 Byp	0.900				
	SC 274	Highway 274	1.537				
	SC 55	Highway 55 E	1.460				
			0.990		\$0	\$905,449	100.00%
	SC 5	Alexander Love Hwy E	0.990				
			1.950		\$0	\$232,255	100.00%
	S- 195	Mt Gallant Rd	1.950				
			1.845		\$0	\$229,319	100.00%
	S- 740	Devinney Rd	1.310				
	S- 518	Devinney Rd	0.535				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.800		\$0	\$303,517	100.00%
	SC 5	Black Hwy	6.800				
			1.010		\$0	\$361,030	100.00%
	S- 165	Brattonsville Rd	1.010				
			4.116		\$0	\$2,509,671	92.18%
	S- 54	Paraham Rd N	1.630				
	S- 152	Riddle Mill Rd	2.486				
			8.350		\$0	\$4,182,244	92.18%
	S- 64	Lincoln Rd	3.550				
	S- 75	Sutton Spring Rd	2.640				
	S- 172	Old Limestone Rd W	2.160				
			0.140		\$0	\$283,946	100.00%
	S- 37	Highway 5	0.140				
			2.820		\$0	\$1,335,261	100.00%
	SC 274	Hands Mill Hwy	2.820				
			1.480		\$0	\$1,762,669	100.00%
	US 21	Anderson Rd S	0.990				
	SC 5	Highway 5	0.291				
	SC 5	Highway 5 Sb Off Ramp	0.199				
			5.800		\$0	\$3,651,220	100.00%
	US 321	Filbert Hwy	5.800				
			0.450		\$0	\$2,429,144	0.00%
	SC 5	Main St E	0.206				
	SC 5	Albright Rd	0.244				
			1.230		\$0	\$780,176	92.18%
	S- 311	New St	0.440				
	S- 311	Galilean Rd	0.060				
	S- 35	Galilean Rd	0.510				
	S- 35	Travora Cir	0.220				
			1.620		\$0	\$1,203,279	0.00%
	SC 274	Hands Mill Hwy	1.290				
	US 21 BU2	Spratt St	0.330				
			9.950		\$0	\$6,840,710	0.00%
	S- 155	Zoar Rd	0.110				
	S- 347	Gordon Rd	4.480				
	S- 195	Mt Gallant Rd	2.510				
	S- 75	Sutton Spring Rd	2.850				
			5.590		\$0	\$3,774,424	0.00%
	S- 235	Maynard Grayson Rd	1.020				
	S- 235	Beamguard Rd	1.640				
	S- 251	Sam Smith Rd	0.780				
	S- 43	Faulkner Rd	1.130				
	S- 773	Altura Rd	1.020				
			0.960		\$0	\$488,504	0.00%
	S- 962	Aragon Beach Rd	0.960				
			5.380		\$0	\$9,650,272	0.00%
	SC 122	Dave Lyle Blvd S	0.200		\$0	\$9,650,272	
	SC 122	Dave Lyle Blvd	5.180		\$0	\$0	
			4.000		\$0	\$4,662,270	0.00%
	SC 322	Mcconnells Hwy	4.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.710		\$0	\$8,521,864	0.00%
	SC 322	Church St	0.994				
	SC 322	Mcconnells Hwy	3.936				
	SC 5 BUS	Black Hwy	0.731				
	SC 5 BUS	Liberty St W	1.029				
	SC 5 BUS	Liberty St E	1.020				
			7.280		\$0	\$4,512,957	0.00%
	S- 65	Banks Rd	0.580				
	S- 40	Ramah Church Rd	2.400				
	S- 237	Rhyne Rd	2.140				
	S- 170	Turkey Creek Rd	2.160				
			4.260		\$0	\$2,207,574	0.00%
	S- 104	Springlake Rd	1.310				
	S- 971	Mathis Rd	0.850				
	S- 170	Turkey Creek Rd	2.100				
			0.490		\$0	\$621,406	0.00%
	S- 187	Canaan Church Rd	0.490				
			6.150		\$0	\$8,966,012	0.00%
	I- 77	Interstate 77	6.150		\$0	\$8,966,012	0.00%
			1.460		\$0	\$1,316,919	0.00%
	SC 5	Alexander Love Hwy W	1.460				
			1.640		\$0	\$976,638	0.00%
	S- 323	California Rd	0.965				
	S- 323	California St	0.385				
	S- 1117	California Cir	0.290				
			2.270		\$0	\$1,812,719	0.00%
	S- 156	Shiloh Rd S	2.270				
			3.000		\$0	\$3,664,162	0.00%
	US 21 BU2	White St N	0.100				
	US 21 BU2	Old Nation Rd	2.900				
			0.789		\$0	\$926,750	0.00%
	US 21	Highway 21	0.099				
	US 21	I-77 Nb On 90 Ramp	0.290				
	SC 160	Tom Hall St	0.400				
			0.630		\$0	\$1,652,750	0.00%
	S- 1441	Carowinds Blvd	0.630				
			3.000		\$0	\$3,883,978	0.00%
	SC 5	Heckle Blvd	1.500				
	SC 5	Heckle Blvd S	1.330				
	SC 274	Oakland Av	0.170				
			1.780		\$0	\$1,229,740	0.00%
	S- 675	Sturgis Rd	1.780				
Rural Road Safety			15.114		\$3,413,657	\$5,734,792	50.00%
			3.040		\$3,287,356	\$0	0.00%
	SC 72	Saluda Rd	3.040		\$3,287,356	\$0	
			3.040		\$126,300	\$0	0.00%
	SC 72	Saluda Rd	3.040		\$126,300	\$0	
			9.034		\$0	\$5,734,792	100.00%
	SC 5	Black Hwy	9.034				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Bridges			79.040	4	\$0	\$12,594,849	16.67%
			0.000	1	\$0	\$2,072,463	100.00%
	S-816	Smith Ford Road	0.000				
			78.890	1	\$0	\$2,297,600	0.00%
	I- 77	Interstate 77	78.890				
			0.000	1	\$0	\$7,596,896	0.00%
	S- 59	Burris Rd N	0.000				
			0.150	1	\$0	\$627,890	0.00%
	SC 460	Fort Mill Pkwy	0.150				

New Gas Tax Trust Fund

Project List Report as of May 31, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Multi-County Pavements			11.000		\$129,574,099	\$12,769,006	0.00%
			11.000		\$8,724,644	\$12,769,006	0.00%
			0.000		\$583,766	\$0	0.00%
	S-114		0.000				
			0.000		\$904,271	\$0	0.00%
	S-114		0.000				
			0.000		\$876,890	\$0	0.00%
	S-114		0.000				
			0.000		\$567,056	\$0	0.00%
	S-114		0.000				
			0.000		\$350,000	\$0	0.00%
	S-114		0.000				
			0.000		\$1,038,198	\$0	0.00%
	S-114		0.000				
	I- 26	Interstate 26	11.000		\$0	\$12,769,006	0.00%
			11.000				
			0.000		\$578,136	\$0	0.00%
	S-114		0.000				
			0.000		\$1,829,328	\$0	0.00%
	S-114		0.000				
			0.000		\$1,997,000	\$0	0.00%
	S-114		0.000				
Rural Road Safety			0.000		\$199,040	\$0	0.00%
			0.000		\$199,040	\$0	0.00%
	S-114		0.000				
Bridges			0.000		\$1,149,000	\$0	0.00%
			0.000		\$160,000	\$0	0.00%
	S-114		0.000				
			0.000		\$989,000	\$0	0.00%
	S-114		0.000				
Hurricane Helene			0.000		\$119,501,415	\$0	0.00%
			0.000		\$95,500,000	\$0	0.00%
	S-114		0.000				
			0.000		\$21,501,415	\$0	0.00%
	S-114		0.000				
			0.000		\$2,500,000	\$0	0.00%
	S-114		0.000				
Grand Total			11,655.729	66	\$241,928,933	\$4,980,993,656	57.22%

Project List to be updated on a monthly basis as additional Projects are committed.