

Statewide Summary Report as of November 30, 2025

Program	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Pavements	\$220,834,018.00	\$4,626,917,338.06	\$4,847,751,356.06	11595.4725	
Rural Road Safety	\$66,791,916.90	\$357,465,616.05	\$424,257,532.95	1870.44	
Interstate Upgrade	\$0.00	\$293,162,744.09	\$293,162,744.09	35.8	
Bridges	\$15,361,650.05	\$116,536,230.06	\$131,897,880.11	127.756	76
Hurricane Helene	\$152,720,584.19	\$11,215,569.31	\$163,936,153.50	7.77	
Grand Total	\$455,708,169.14	\$5,405,297,497.57	\$5,861,005,666.71	13637.24	76

New Gas Tax Trust Fund

County Summary Report as of November 30, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Abbeville	\$3,613,930	\$65,352,434	\$68,966,365	215.350	
Pavements	\$3,613,930	\$65,323,291	\$68,937,221	215.350	
Hurricane Helene	\$0	\$29,144	\$29,144	0.000	
Aiken	\$12,032,200	\$146,771,383	\$158,803,583	605.913	2
Pavements	\$11,247,925	\$131,470,055	\$142,717,981	525.790	
Rural Road Safety	\$784,274	\$7,632,431	\$8,416,705	79.993	
Bridges	\$0	\$7,668,897	\$7,668,897	0.130	2
Allendale	\$191,785	\$44,396,556	\$44,588,341	165.780	
Pavements	\$0	\$44,395,001	\$44,395,001	164.610	
Rural Road Safety	\$191,785	\$0	\$191,785	1.170	
Hurricane Helene	\$0	\$1,555	\$1,555	0.000	
Anderson	\$31,724,239	\$208,331,123	\$240,055,362	439.048	3
Pavements	\$30,719,739	\$194,510,084	\$225,229,824	401.611	
Rural Road Safety	\$1,004,500	\$6,391,567	\$7,396,067	36.610	
Bridges	\$0	\$6,782,815	\$6,782,815	0.030	3
Hurricane Helene	\$0	\$646,657	\$646,657	0.797	
Bamberg	\$5,770,955	\$52,002,897	\$57,773,852	209.115	1
Pavements	\$5,770,955	\$49,120,395	\$54,891,350	208.865	
Bridges	\$0	\$2,880,900	\$2,880,900	0.250	1
Hurricane Helene	\$0	\$1,603	\$1,603	0.000	
Barnwell	\$0	\$51,845,956	\$51,845,956	213.752	
Pavements	\$0	\$49,134,001	\$49,134,001	211.352	
Rural Road Safety	\$0	\$2,707,434	\$2,707,434	2.400	
Hurricane Helene	\$0	\$4,520	\$4,520	0.000	
Beaufort	\$4,715,112	\$69,216,014	\$73,931,126	119.297	3
Pavements	\$2,816,112	\$69,216,014	\$72,032,126	119.097	
Bridges	\$1,899,000	\$0	\$1,899,000	0.200	3
Berkeley	\$39,597,031	\$105,939,423	\$145,536,454	293.640	2
Pavements	\$14,392,244	\$98,475,231	\$112,867,474	243.750	
Rural Road Safety	\$23,554,787	\$7,283,455	\$30,838,242	49.690	
Bridges	\$1,650,000	\$180,738	\$1,830,738	0.200	2
Calhoun	\$872,335	\$38,266,171	\$39,138,506	224.870	
Pavements	\$0	\$38,224,999	\$38,224,999	208.220	
Rural Road Safety	\$872,335	\$41,172	\$913,507	16.650	
Charleston	\$3,356,697	\$156,002,370	\$159,359,067	364.664	3
Pavements	\$877,396	\$141,133,459	\$142,010,855	324.398	
Rural Road Safety	\$354,301	\$13,992,291	\$14,346,592	40.050	
Bridges	\$2,125,000	\$876,620	\$3,001,620	0.216	3
Cherokee	\$919,621	\$197,316,185	\$198,235,807	137.483	2
Pavements	\$0	\$67,051,337	\$67,051,337	108.832	
Rural Road Safety	\$919,621	\$0	\$919,621	13.836	
Interstate Upgrade	\$0	\$125,508,070	\$125,508,070	14.220	
Bridges	\$0	\$3,957,591	\$3,957,591	0.255	2
Hurricane Helene	\$0	\$799,188	\$799,188	0.340	
Chester	\$0	\$121,299,151	\$121,299,151	176.291	
Pavements	\$0	\$112,374,446	\$112,374,446	154.710	
Rural Road Safety	\$0	\$8,891,193	\$8,891,193	21.581	
Hurricane Helene	\$0	\$33,512	\$33,512	0.000	
Chesterfield	\$0	\$91,025,447	\$91,025,447	193.654	
Pavements	\$0	\$86,632,211	\$86,632,211	189.854	
Rural Road Safety	\$0	\$4,393,236	\$4,393,236	3.800	

New Gas Tax Trust Fund

County Summary Report as of November 30, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Clarendon	\$17,211,881	\$60,382,365	\$77,594,246	254.269	
Pavements	\$16,659,834	\$60,378,065	\$77,037,899	239.569	
Rural Road Safety	\$552,048	\$0	\$552,048	14.700	
Hurricane Helene	\$0	\$4,300	\$4,300	0.000	
Colleton	\$4,810,248	\$175,012,640	\$179,822,888	472.400	2
Pavements	\$942,697	\$129,542,839	\$130,485,536	323.643	
Rural Road Safety	\$2,422,622	\$45,469,800	\$47,892,422	148.677	
Bridges	\$1,444,930	\$0	\$1,444,930	0.080	2
Darlington	\$357,583	\$72,304,477	\$72,662,061	280.494	
Pavements	\$357,583	\$72,304,477	\$72,662,061	280.494	
Dillon	\$1,237,632	\$90,517,718	\$91,755,349	227.083	
Pavements	\$0	\$90,517,718	\$90,517,718	217.933	
Rural Road Safety	\$1,237,632	\$0	\$1,237,632	9.150	
Dorchester	\$1,205,408	\$178,526,789	\$179,732,196	261.318	1
Pavements	\$212,008	\$144,126,804	\$144,338,813	197.911	
Rural Road Safety	\$993,400	\$34,377,686	\$35,371,085	63.407	
Bridges	\$0	\$22,298	\$22,298	0.000	1
Edgefield	\$7,620,898	\$63,300,929	\$70,921,828	280.406	
Pavements	\$7,502,767	\$56,307,567	\$63,810,334	222.791	
Rural Road Safety	\$118,132	\$6,592,479	\$6,710,611	57.415	
Hurricane Helene	\$0	\$400,883	\$400,883	0.200	
Fairfield	\$376,702	\$78,590,592	\$78,967,293	169.725	4
Pavements	\$0	\$77,099,526	\$77,099,526	126.790	
Rural Road Safety	\$376,702	\$360,779	\$737,480	34.930	
Bridges	\$0	\$1,115,387	\$1,115,387	8.005	4
Hurricane Helene	\$0	\$14,901	\$14,901	0.000	
Florence	\$245,562	\$159,310,685	\$159,556,247	413.311	1
Pavements	\$0	\$158,327,160	\$158,327,160	411.531	
Rural Road Safety	\$245,562	\$0	\$245,562	1.700	
Bridges	\$0	\$983,525	\$983,525	0.080	1
Georgetown	\$9,927,488	\$100,884,236	\$110,811,724	360.045	3
Pavements	\$9,270,317	\$72,720,966	\$81,991,283	234.043	
Rural Road Safety	\$657,171	\$15,662,000	\$16,319,171	108.347	
Bridges	\$0	\$12,501,270	\$12,501,270	17.655	3
Greenville	\$219,895	\$309,310,097	\$309,529,992	393.413	
Pavements	\$0	\$264,423,897	\$264,423,897	360.897	
Rural Road Safety	\$159,658	\$32,082,875	\$32,242,532	27.942	
Bridges	\$60,238	\$9,223,823	\$9,284,060	0.735	2
Hurricane Helene	\$0	\$3,579,502	\$3,579,502	3.839	
Greenwood	\$10,494,293	\$85,600,412	\$96,094,705	283.580	2
Pavements	\$9,928,009	\$71,158,413	\$81,086,422	259.676	
Rural Road Safety	\$566,283	\$2,822,250	\$3,388,534	23.250	
Bridges	\$0	\$10,208,920	\$10,208,920	0.000	2
Hurricane Helene	\$0	\$1,410,829	\$1,410,829	0.654	
Hampton	\$491,195	\$84,345,239	\$84,836,434	281.702	1
Pavements	\$0	\$81,953,379	\$81,953,379	235.052	
Rural Road Safety	\$491,195	\$1,725,096	\$2,216,292	46.550	
Bridges	\$0	\$649,875	\$649,875	0.100	1
Hurricane Helene	\$0	\$16,889	\$16,889	0.000	

New Gas Tax Trust Fund

County Summary Report as of November 30, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Horry	\$13,449,996	\$204,842,324	\$218,292,320	586.337	3
Pavements	\$11,329,670	\$183,299,037	\$194,628,707	450.868	
Rural Road Safety	\$1,696,326	\$19,978,146	\$21,674,473	123.917	
Bridges	\$424,000	\$1,565,140	\$1,989,140	11.552	3
Jasper	\$22,525,498	\$138,523,858	\$161,049,356	271.450	1
Pavements	\$1,024,245	\$98,248,710	\$99,272,955	209.610	
Rural Road Safety	\$19,526,253	\$38,125,148	\$57,651,401	58.090	
Bridges	\$1,975,000	\$2,150,000	\$4,125,000	3.750	1
Kershaw	\$11,236,008	\$102,699,294	\$113,935,303	286.437	3
Pavements	\$10,560,097	\$94,231,481	\$104,791,578	255.029	
Rural Road Safety	\$675,911	\$4,992,420	\$5,668,332	31.250	
Bridges	\$0	\$3,473,712	\$3,473,712	0.158	3
Hurricane Helene	\$0	\$1,681	\$1,681	0.000	
Lancaster	\$648,241	\$109,396,910	\$110,045,151	264.388	2
Pavements	\$0	\$88,926,322	\$88,926,322	175.357	
Rural Road Safety	\$648,241	\$16,981,123	\$17,629,363	88.987	
Bridges	\$0	\$3,489,466	\$3,489,466	0.044	2
Laurens	\$1,808,045	\$114,878,253	\$116,686,298	409.061	1
Pavements	\$624,374	\$109,333,107	\$109,957,481	363.052	
Rural Road Safety	\$1,183,671	\$1,994,788	\$3,178,459	45.069	
Bridges	\$0	\$1,997,959	\$1,997,959	0.000	1
Hurricane Helene	\$0	\$1,552,399	\$1,552,399	0.940	
Lee	\$564,611	\$43,078,135	\$43,642,747	156.756	
Pavements	\$0	\$43,078,135	\$43,078,135	146.466	
Rural Road Safety	\$564,611	\$0	\$564,611	10.290	
Lexington	\$9,334,863	\$208,451,367	\$217,786,230	508.413	
Pavements	\$8,954,181	\$161,241,338	\$170,195,520	443.103	
Rural Road Safety	\$380,681	\$10,893,050	\$11,273,731	54.150	
Interstate Upgrade	\$0	\$36,275,355	\$36,275,355	11.100	
Bridges	\$0	\$5,698	\$5,698	0.060	
Hurricane Helene	\$0	\$35,926	\$35,926	0.000	
Marion	\$7,984,105	\$51,882,236	\$59,866,340	151.729	1
Pavements	\$7,984,105	\$51,591,786	\$59,575,890	151.629	
Bridges	\$0	\$290,450	\$290,450	0.100	1
Marlboro	\$8,377,412	\$50,908,316	\$59,285,728	168.843	
Pavements	\$8,377,412	\$50,908,316	\$59,285,728	168.843	
Mccormick	\$5,513,385	\$31,943,458	\$37,456,843	132.250	
Pavements	\$5,488,385	\$31,930,556	\$37,418,941	132.248	
Bridges	\$25,000	\$0	\$25,000	0.002	
Hurricane Helene	\$0	\$12,902	\$12,902	0.000	
Newberry	\$970,640	\$74,491,629	\$75,462,269	321.350	
Pavements	\$616,604	\$69,536,002	\$70,152,606	271.820	
Rural Road Safety	\$354,036	\$4,904,379	\$5,258,415	49.530	
Hurricane Helene	\$0	\$51,247	\$51,247	0.000	
Oconee	\$615,533	\$122,058,226	\$122,673,759	271.445	3
Pavements	\$0	\$118,639,070	\$118,639,070	197.240	
Rural Road Safety	\$615,533	\$1,767,607	\$2,383,140	73.795	
Bridges	\$0	\$1,630,939	\$1,630,939	0.410	3
Hurricane Helene	\$0	\$20,610	\$20,610	0.000	

New Gas Tax Trust Fund

County Summary Report as of November 30, 2025

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Orangeburg	\$10,285,913	\$194,982,395	\$205,268,308	643.340	4
Pavements	\$8,404,837	\$167,107,115	\$175,511,952	482.010	
Rural Road Safety	\$1,881,077	\$19,977,817	\$21,858,893	160.560	
Bridges	\$0	\$7,894,673	\$7,894,673	0.770	4
Hurricane Helene	\$0	\$2,790	\$2,790	0.000	
Pickens	\$1,710,955	\$91,191,846	\$92,902,801	206.968	8
Pavements	\$0	\$83,933,582	\$83,933,582	184.422	
Rural Road Safety	\$342,772	\$0	\$342,772	21.256	
Bridges	\$1,368,183	\$5,978,125	\$7,346,308	0.420	8
Hurricane Helene	\$0	\$1,280,139	\$1,280,139	0.870	
Richland	\$1,960,048	\$188,655,628	\$190,615,676	440.981	1
Pavements	\$0	\$170,599,623	\$170,599,623	394.371	
Rural Road Safety	\$1,118,748	\$18,036,794	\$19,155,542	46.090	
Bridges	\$841,300	\$17,530	\$858,830	0.520	1
Hurricane Helene	\$0	\$1,681	\$1,681	0.000	
Saluda	\$3,289,765	\$59,760,396	\$63,050,160	219.765	
Pavements	\$3,211,090	\$56,285,303	\$59,496,393	180.315	
Rural Road Safety	\$78,675	\$3,077,344	\$3,156,019	39.400	
Hurricane Helene	\$0	\$397,749	\$397,749	0.050	
Spartanburg	\$15,317,061	\$367,004,981	\$382,322,041	460.330	
Pavements	\$12,515,167	\$231,466,417	\$243,981,585	391.727	
Rural Road Safety	\$401,893	\$771,952	\$1,173,846	55.660	
Interstate Upgrade	\$0	\$131,379,319	\$131,379,319	10.480	
Bridges	\$2,400,000	\$2,516,021	\$4,916,021	2.383	8
Hurricane Helene	\$0	\$871,272	\$871,272	0.080	
Sumter	\$108,493	\$144,624,546	\$144,733,039	284.016	3
Pavements	\$0	\$114,740,204	\$114,740,204	240.311	
Rural Road Safety	\$108,493	\$14,505,636	\$14,614,129	43.094	
Bridges	\$0	\$15,378,706	\$15,378,706	0.611	3
Union	\$61,566	\$58,488,579	\$58,550,145	118.228	1
Pavements	\$0	\$58,315,965	\$58,315,965	118.158	
Rural Road Safety	\$61,566	\$0	\$61,566	0.070	
Bridges	\$0	\$128,920	\$128,920	0.000	1
Hurricane Helene	\$0	\$43,694	\$43,694	0.000	
Williamsburg	\$2,904,180	\$88,057,530	\$90,961,710	391.059	
Pavements	\$1,578,099	\$85,811,949	\$87,390,048	238.789	
Rural Road Safety	\$1,326,081	\$2,245,581	\$3,571,662	152.270	
York	\$11,422,268	\$140,757,296	\$152,179,564	296.490	5
Pavements	\$11,295,968	\$119,002,978	\$130,298,946	202.336	
Rural Road Safety	\$126,300	\$8,788,087	\$8,914,388	15.114	
Bridges	\$0	\$12,966,231	\$12,966,231	79.040	5
Multi-County	\$168,626,893	\$12,769,006	\$181,395,899	11.000	
Pavements	\$14,558,269	\$12,769,006	\$27,327,275	11.000	
Rural Road Safety	\$199,040	\$0	\$199,040	0.000	
Bridges	\$1,149,000	\$0	\$1,149,000	0.000	
Hurricane Helene	\$152,720,584	\$0	\$152,720,584	0.000	
Grand Total	\$455,708,169	\$5,405,297,498	\$5,861,005,667	13,637.238	76

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Abbeville			215.350		\$3,613,930	\$65,352,434	62.67%
Pavements			215.350		\$3,613,930	\$65,323,291	62.48%
			0.910		\$0	\$517,549	100.00%
	SC 185	185 S	0.910				
			2.270		\$0	\$1,076,904	100.00%
	SC 185	185 S	1.400				
	SC 20 CON	Hill Rd	0.870				
			0.400		\$0	\$196,120	100.00%
	S- 120	Secession Ave	0.400				
			1.570		\$0	\$659,429	100.00%
	S- 271	Carwellyn Rd	0.655				
	S- 271	No Name	0.915				
			0.570		\$0	\$279,683	100.00%
	SC 72	W 72 Blvd W	0.140				
	SC 72	W 72 W	0.430				
			0.420		\$0	\$152,241	100.00%
	SC 28 CO2	28 St N	0.019				
	SC 28 CO2	Main St N	0.401				
			5.000		\$0	\$821,527	100.00%
	SC 72	72 E	3.280				
	SC 72	72 W	0.650				
	SC 72	Hwy 72 E	0.330				
	SC 72	Hwy 72 W	0.740				
			6.250		\$0	\$19,616	100.00%
	SC 185	185 N	2.580		\$0	\$19,616	
	SC 20	Hwy 20	1.510		\$0	\$0	
	SC 28	28 S	1.790		\$0	\$0	
	SC 28	Hwy 28 S	0.370		\$0	\$0	
			0.980		\$0	\$126,570	100.00%
	S- 114	Ellis Rd	0.980				
			4.670		\$0	\$22,596	100.00%
	S- 905	Hillcrest Dr	0.200				
	S- 126	Branch St	0.940				
	S- 215	Sunset Dr	0.610				
	S- 215	Miller St	0.040				
	S- 215	Elizabeth St	0.200				
	S- 370	Rosemont Ter	0.200				
	S- 371	Millwood Rd	0.500				
	S- 382	Shannon Ln	0.080				
	S- 383	Brookview Dr	0.050				
	S- 392	Adams Dr	0.240				
	S- 393	Virginia Dr	0.190				
	S- 418	Adams Dr	0.290				
	S- 433	Wilewood Rd	0.630				
	S- 903	Miller St	0.500				
			2.600		\$0	\$157,116	100.00%
	S- 51	Stevenson Rd	2.600				
			0.160		\$0	\$76,091	100.00%
	S- 131	Chestnut St	0.160				
			2.030		\$0	\$367,323	100.00%
	SC 72	72 W	2.030				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.150		\$0	\$480,227	100.00%
	SC 20	Hwy 20	3.050				
	SC 20	Greenville St	0.100				
			2.950		\$0	\$396,259	100.00%
	S- 70	Horseshoe Rd	2.950				
			3.120		\$0	\$1,914,719	100.00%
	SC 28	Hwy 28 N	0.390				
	SC 28	28 N	2.730				
			3.300		\$0	\$433,247	100.00%
	SC 72	72 W	3.300				
			5.830		\$0	\$304,089	100.00%
	S- 130	Bell Rd	2.700				
	S- 220	George Alewine Rd	2.280				
	S- 220	Black Hill Rd	0.850				
			2.640		\$0	\$806,942	100.00%
	S- 32	Old Calhoun Falls Rd	2.640				
			5.800		\$0	\$2,465,338	100.00%
	SC 201	Hwy 201	5.800				
			2.840		\$0	\$1,224,797	100.00%
	S- 61	Mill Rd N	1.300				
	S- 61	Klugh Rd	1.540				
			4.270		\$0	\$1,156,726	100.00%
	S- 70	Horseshoe Rd	4.270				
			7.320		\$0	\$2,754,501	100.00%
	SC 28	Hwy 28 N	0.940				
	SC 28	28 N	0.380				
	SC 201	Hwy 201	6.000				
			0.350		\$0	\$377,742	100.00%
	SC 28	28 N	0.350				
			2.470		\$0	\$261,317	100.00%
	SC 72	72 W	2.470				
			0.230		\$0	\$58,179	100.00%
	S- 313	Dundas Rd	0.160				
	S- 313	Rosenberg St	0.070				
			0.830		\$0	\$114,539	100.00%
	S- 72	Flat Rock Rd	0.830				
			0.180		\$0	\$210,662	100.00%
	S- 575	Quail Ridge Rd	0.180				
			0.380		\$0	\$150,646	100.00%
	S- 61	Klugh Rd	0.380				
			5.610		\$0	\$1,864,366	90.02%
	S- 100	Central Shiloh Rd	1.350				
	S- 24	Keowee Rd	1.540				
	S- 44	Abbeville St	0.530				
	S- 44	Bethlehem Church Rd	2.190				
			4.580		\$0	\$1,551,295	90.02%
	S- 38	Mt Lebanon Rd	4.580				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.560		\$0	\$4,044,145	90.02%
	SC 20	Main St N	0.180				
	SC 20	Greenville St	1.580				
	SC 28	28 N	4.200				
	SC 71	Main St N	1.200				
	SC 71	N Main St	0.040				
	SC 71	Hwy 71	0.360				
			0.740		\$0	\$359,239	90.02%
	S- 40	Island Ford Rd	0.740				
			13.320		\$0	\$5,987,150	90.85%
	SC 20	Main St N	0.120				
	SC 20	S Main St	0.130				
	SC 20	Main St S	0.120				
	SC 20	Hwy 20	7.310				
	SC 20	College St	0.510				
	SC 20	Anderson Dr	0.180				
	SC 28	Hwy 28 N	2.010				
	SC 28	28 N	2.940				
			0.850		\$0	\$566,455	90.85%
	S- 69	Maddox Bridge Rd	0.100				
	S- 43	Mcgowan Ave	0.750				
			4.280		\$0	\$1,324,480	90.85%
	S- 120	Secession St Ext	3.210				
	S- 126	Branch St	0.100				
	S- 255	Suttles Landing Rd	0.720				
	S- 255 SPR	No Name	0.050				
	S- 547 SD1	Westwood Rd	0.200				
			3.620		\$0	\$2,279,289	17.49%
	S- 61	Klugh Rd	1.900				
	S- 61	Pickens Creek Rd	1.720				
			1.390		\$0	\$843,314	9.20%
	S- 72	Mt Vernon Church Rd	1.390				
			9.160		\$0	\$5,677,088	71.87%
	SC 28	28 Byp	0.480				
	SC 81	Main St	1.211				
	SC 81	81 N	3.779				
	SC 184	Main St N	0.670				
	SC 184	184 E	1.390				
	SC 284	Hwy 284	1.630				
			0.520		\$0	\$692,269	23.59%
	SC 72	72 Blvd W	0.520				
			3.350		\$0	\$2,053,186	71.87%
	S- 24	Keowee Rd	1.680				
	S- 270	Wall St	1.670				
			4.790		\$0	\$3,455,130	23.59%
	SC 28	28 Byp	0.390				
	SC 71	Hwy 71	4.400				
			0.300		\$0	\$477,734	71.87%
	S- 255	Suttles Landing Rd	0.300				
			2.060		\$0	\$1,127,870	9.20%
	S- 147	Church St	0.465		\$0	\$0	
	S- 147	Church St Ext	0.945		\$0	\$1,127,870	
	S- 326	Uldrick Cir	0.650		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.390		\$0	\$493,582	9.20%
	S- 520	Stokes Hollow Rd	0.390		\$0	\$493,582	
			9.990		\$0	\$7,084,678	0.00%
	SC 184	184 N	2.610		\$0	\$0	0.00%
	SC 284	Mitchel Place Rd	2.430		\$0	\$7,084,678	0.00%
	SC 284	Hwy 284	4.950				
			2.765		\$0	\$1,451,811	15.72%
	S- 24	Keowee Rd	0.960		\$0	\$0	15.72%
	S- 37	Tribble Rd	0.720		\$0	\$1,451,811	15.72%
	S- 69	Maddox Bridge Rd	1.085		\$0	\$0	15.72%
			2.255		\$0	\$1,195,279	15.72%
	S- 99	Campfield Church Rd	1.175		\$0	\$1,195,279	15.72%
	S- 324	Whipowill Rd	1.080		\$0	\$0	15.72%
			5.230		\$0	\$3,104,420	0.00%
	SC 20	Hwy 20	1.950				
	SC 81	81 N	1.380				
	SC 184	W Main St	0.030				
	SC 184	Main St W	1.095				
	SC 184	184 E	0.775				
			1.650		\$0	\$2,107,817	0.00%
	SC 72	72 W	0.220				
	SC 72	Hwy 72 W	0.790				
	SC 72	Greenwood St	0.190				
	SC 72	Greenwood St W	0.450				
			26.350		\$195,492	\$0	0.00%
	SC 185	185 S	3.320				
	SC 185	Hwy 185 S	1.260				
	SC 20	Hwy 20	4.550				
	SC 20	Greenville St	0.060				
	SC 28	28 S	4.590				
	SC 20 CON	Hill Rd	0.770				
	SC 201	Hwy 201	11.800				
			10.490		\$185,897	\$0	0.00%
	SC 72	72 W	6.950				
	SC 72	Hwy 72 W	0.630				
	SC 72	W 72 Blvd W	0.140				
	SC 72	W 72 W	0.430				
	SC 72	E Greenwood St	0.190				
	SC 72	Greenwood St E	2.150				
			5.020		\$45,393	\$0	0.00%
	S- 24	Keowee Rd	2.980				
	S- 51	Stevenson Rd	2.040				
			11.180		\$86,971	\$0	0.00%
	S- 130	Bell Rd	2.700				
	S- 70	Horseshoe Rd	7.220				
	S- 579	Hwy 72 W	0.130				
	S- 579	Savannah St E	0.650				
	S- 579	Savannah St	0.010				
	S- 579	Savannah St Ext	0.470				
			1.870		\$1,310,172	\$0	0.00%
	S- 87	Turkey Creek Rd	1.750		\$1,310,172	\$0	0.00%
	S- 87	S-1-138 Rd	0.120		\$0	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.540		\$1,790,005	\$0	0.00%
	S- 37	Hook Rd	2.540		\$1,790,005	\$0	0.00%
Hurricane Helene			0.000		\$0	\$29,144	100.00%
			0.000		\$0	\$29,144	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Aiken			605.913	2	\$12,032,200	\$146,771,383	72.90%
Pavements			525.790		\$11,247,925	\$131,470,055	74.01%
			13.720		\$0	\$3,741,432	100.00%
	SC 19	Edgefield Hwy	4.050		\$0	\$3,741,432	
	US 1	Jefferson Davis Hwy	7.550		\$0	\$0	
	US 1	Richland Ave W	2.120		\$0	\$0	
			9.612		\$0	\$1,941,906	100.00%
	S- 120	W Buena Vista Ave	0.515				
	S- 1230	Coral Way	0.129				
	S- 1506	Lorraine Dr	0.300				
	S- 177	Barnwell Ave Ne	1.344				
	S- 177	Barnwell Ave Nw	1.518				
	S- 182	Laurens St Sw	0.246				
	S- 197	Old Edgefield Rd	1.170				
	S- 3	Park Ave Se	1.880				
	S- 406	Belair Rd	0.620				
	S- 511	Hampton Ave Ne	0.260				
	S- 567	Valley Rd	0.060				
	S- 79	Banks Mill Rd Se	1.570				
			3.109		\$0	\$501,086	100.00%
	S- 281	West Ave	0.769				
	S- 29	Wire Rd	2.180				
	S- 36	Sweetwater Rd	0.160				
			1.420		\$0	\$562,357	100.00%
	US 78	Charleston Hwy	0.400				
	US 78	Richland Ave E	0.020				
	US 78	Wagener Rd	0.230				
	US 25 BUS	Georgia Ave	0.770				
			0.760		\$0	\$353,316	100.00%
	SC 230	W Martintown Rd	0.760				
			11.000		\$0	\$35,926	100.00%
	US 1	Columbia Hwy N	11.000				
			6.110		\$0	\$1,346,315	100.00%
	S- 1303		2.360				
	S- 49	Wire Rd	3.160				
	R- 8024		0.190		\$0	\$0	
	R- 8025		0.200		\$0	\$1,346,315	
	R- 8023		0.200		\$0	\$0	
			11.872		\$0	\$455,842	100.00%
	S- 52	Pine St Ne	0.160				
	S- 133	Cedar St Se	0.060				
	S- 133	Cedar St Sw	0.070				
	S- 132	Magnolia St Ne	0.160				
	S- 132	Magnolia St Nw	0.220				
	S- 221	Linden St Sw	0.130				
	S- 221	Linden St Nw	0.090				
	S- 14	Ernest Johnson Rd	3.937				
	S- 14	Center St W	0.053				
	S- 1248	Briggs St	0.110				
	S- 1251	Aldrich St Ne	0.110				
	S- 1251	Aldrich St Se	0.120				
	S- 1268	Highland Forest Dr	0.420				
	S- 1268	Lakeside Dr Sw	1.280				
	S- 135	Porter St Nw	0.220				
	S- 138	Pine St	0.120				
	S- 138	South Busbee Dr	0.400				
	S- 1428	Osbon Dr	0.750				
	S- 169	Colleton Ave Sw	0.146				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1703	Crosland Dr Ne	0.146				
	S- 1988	Thornridge Rd	0.440				
	S- 236	Henderson St Nw	0.120				
	S- 464	Jordan St Nw	0.130				
	S- 732	Depot Ave Se	0.230				
	S- 732	Depot Ave Ne	0.733				
	S- 732	Cooper Pond Rd	1.177				
	S- 88	Duncan St Ne	0.110				
	S- 88	Duncan St Se	0.230				
			8.070		\$0	\$2,057,227	100.00%
	US 278	Williston Rd	5.970				
	SC 125	Atomic Rd	2.100				
			13.700		\$0	\$4,055,068	100.00%
	SC 19	S Main St	1.850				
	SC 19	N Main St	1.130				
	SC 19	Whiskey Rd	2.500				
	US 78	Charleston Hwy	6.988				
	US 78	Middleton Dr N	1.232				
			2.680		\$0	\$306,802	100.00%
	S- 2183	Bergen Rd	1.000				
	S- 380	Teague St Nw	0.620				
	S- 716	Wells Rd	0.280				
	S- 734	Urquhart Dr	0.780				
			1.520		\$0	\$339,001	100.00%
	SC 113	Main St S	0.860				
	SC 113	South Dixie Rd	0.020				
	SC 421	Augusta Rd	0.640				
			1.070		\$0	\$461,033	100.00%
	SC 19	S Main St	0.409				
	SC 19	No Name	0.091				
	US 1	Richland Ave W	0.390				
	SC 118	Rudy Mason Pkwy	0.180				
			6.220		\$0	\$2,234,088	100.00%
	US 278	Atomic Rd	5.090				
	SC 125	Atomic Rd	0.200				
	R-5107		0.180				
	R- 5106		0.220				
	R- 5108		0.260				
	R- 5105		0.270				
			6.650		\$0	\$363,761	100.00%
	S- 176	Abbeville Ave Nw	0.360				
	S- 176	Abbeville Ave Ne	0.930				
	S- 339	St James St	0.350				
	S- 756	B Ave	0.177				
	S- 756	No Name	0.023				
	S- 171	Abbeville Ave Nw	0.320		\$0	\$0	100.00%
	S- 418	Assembly St Nw	0.190				
	S- 220	Columbia Ave Nw	0.630				
	S- 220	Columbia Ave Ne	0.200				
	S- 1005	Lehigh Ave	0.340				
	S- 1686	Smallridge St	0.120				
	S- 1686	Williams Dr	0.960				
	S- 1712	Congress Dr Nw	0.230				
	S- 1946	Webley St	0.170				
	S- 2048	Haskell Rd	0.180				
	S- 2111	Piedmont Ave	0.130				
	S- 2325	Pineview Ave	0.140				
	S- 565	Catawba St Nw	0.210				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 566	Mohawk Dr	0.200				
	S- 757	C Ave	0.180				
	S- 758	D Ave	0.170				
	S- 759	E Ave	0.130				
	S- 962	No Name	0.070				
	S- 552	Sumter St Se	0.150				
	S- 552	Sumter St Ne	0.090				
			7.170		\$0	\$1,568,994	100.00%
	S- 29	Cooks Bridge Rd	4.060				
	S- 65	Pine Log Rd	1.800				
	S- 2323		1.310				
			0.780		\$0	\$424,169	100.00%
	US 25	Edgefield Rd	0.780		\$0	\$424,169	
			3.900		\$0	\$771,903	100.00%
	US 278	Williston Rd	3.900		\$0	\$771,903	
			2.470		\$0	\$15,120	100.00%
	S- 87	Pine Log Rd	2.470		\$0	\$15,120	
			24.480		\$0	\$91,330	100.00%
	SC 28	Sand Bar Ferry Rd	1.530				
	SC 4	Wagener Rd	5.520				
	SC 125	Atomic Rd	1.980				
	SC 39	Festival Trail Rd	2.200				
	SC 39	Railroad Ave W	0.080				
	SC 39	Old 96 Indian Trl	7.120				
	SC 191	Old Graniteville Hwy	3.590				
	SC 389	Walker Rd	1.110				
	SC 389	John Nunn Hwy	1.350				
			6.840		\$0	\$25,289	100.00%
	US 78	Charleston Hwy	6.840				
			0.530		\$0	\$236,983	100.00%
	S- 87	Pine Log Rd	0.530				
			0.660		\$0	\$267,022	100.00%
	SC 302	Silver Bluff Rd	0.660				
			9.880		\$0	\$2,425,210	100.00%
	S- 5	Main St	2.196				
	S- 5	Old Jackson Hwy	7.684				
			4.850		\$0	\$2,000,000	100.00%
	SC 118	Hitchcock Pkwy	4.850				
			8.810		\$0	\$1,561,152	100.00%
	S- 120	W Buena Vista Ave	0.170				
	S- 947	Saratoga St	0.100				
	S- 948	Belmont St	0.140				
	S- 63	Mcelmurray Farm Rd	0.530				
	S- 2034	Tennessee Ave Nw	0.090				
	S- 980	Gregory Rd	1.110				
	S- 839	Holliday Dr	0.090				
	S- 302	Greenville St Sw	0.150				
	S- 302	Greenville St Nw	0.540				
	S- 1847	Regional Ct	0.050				
	S- 583	Wall St	0.240				
	S- 375	Posey St	0.210				
	S- 5	Main St	0.510				
	S- 1071	Pipeline Rd	0.850				
	S- 1071	Horseshoe Bend Rd	0.130		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1110	Knowles Ter	0.080		\$0	\$0	
	S- 1132	Wildwood Dr	0.310		\$0	\$0	
	S- 1200	Landon Ln	0.080		\$0	\$0	
	S- 1212	Hillcrest Dr	0.240		\$0	\$0	
	S- 1326	Bamberg Ave Ne	0.200		\$0	\$0	
	S- 1471	Dyches St	0.100		\$0	\$0	
	S- 1471	Retreat Pl	0.090		\$0	\$0	
	S- 1472	Summerhill Ave	0.480		\$0	\$0	
	S- 1592	Lucy Ave	0.190		\$0	\$0	
	S- 1698	Gwinnett St Ne	0.100		\$0	\$0	
	S- 1845	Campanile Ct	0.050		\$0	\$0	
	S- 1846	Lake Shore Ct	0.130		\$0	\$0	
	S- 1865	Corneilson Dr Nw	0.220		\$0	\$0	
	S- 1866	Foreman Dr Nw	0.170		\$0	\$0	
	S- 1915	Bunche Ter Ne	0.220		\$0	\$0	
	S- 2093	Verdery St	0.280		\$0	\$0	
	S- 2204	Lombardy St	0.090		\$0	\$0	
	S- 2210	Robbe St	0.180		\$0	\$0	
	S- 351	Cherokee Ave	0.360		\$0	\$0	
	S- 596	Shore Dr	0.210		\$0	\$0	
	S- 806	Spring Dr	0.300		\$0	\$0	
	S- 949	Belmont St	0.100		\$0	\$0	
	S- 953	Elder St	0.170		\$0	\$0	
	S-5	Main St	-0.490		\$0	\$0	100.00%
	S- 559		0.040				
			0.833		\$0	\$743,029	100.00%
	S- 45	W Five Notch Rd	0.833				
			9.420		\$0	\$2,848,549	100.00%
	SC 230	W Martintown Rd	1.170				
	SC 125	Atomic Rd	8.250				
			0.200		\$0	\$220,636	100.00%
	US 78	Charleston Hwy	0.200				
			3.290		\$0	\$241,360	100.00%
	S- 146	Gray Mare Hollow Rd	3.290				
			3.240		\$0	\$250,340	100.00%
	S- 85	South Boundary Ave Se	0.242				
	S- 85	Jehossee Dr Se	0.118				
	S- 85	Monetta St Se	0.440				
	S- 828	Gunter St	0.290				
	S- 200	Daley Dr	0.620				
	S- 1460	Carolina Springs Spur	0.470				
	S- 1619	Henson St	0.100				
	S- 1619	Charles St	0.180				
	S- 1619	Finley St	0.100				
	S- 1620	Farrell St	0.100				
	S- 2318	Washboard Rd	0.230				
	S- 849	Glynn Dr	0.240				
	S- 957	Monterey Ave	0.110				
			2.660		\$0	\$457,154	100.00%
	SC 113	Sand Dam Rd	2.660				
			14.340		\$0	\$9,762,022	100.00%
	I- 20	Interstate 20	14.340				
			8.580		\$0	\$37,403	100.00%
	S- 77	Montmorenci Rd	3.570				
	S- 260	Wrights Mill Rd	5.010				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.770		\$0	\$5,996	100.00%
	S- 48	Leitner St	0.520				
	S- 82	Powell St	0.250				
			1.690		\$0	\$18,149	100.00%
	SC 126	Belvedere Clearwater Rd	1.690				
			0.090		\$0	\$138,284	100.00%
	S- 2134	Sweetwater Ct	0.090				
			10.380		\$0	\$2,060,487	100.00%
	S- 418	Shady Ln Nw	0.240				
	S- 954	Sycamore St	0.180				
	S- 602	Summit Dr	0.510				
	S- 923	Dupont Dr Nw	0.250				
	S- 957	Monterey Ave	0.580				
	S- 500	Loop Dr	0.110				
	S- 500	No Name	0.020				
	S- 676	Sundy Ave Ne	0.610				
	S- 1029	Ridgecrest Ave Sw	0.340				
	S- 1128	Horry St Ne	0.140				
	S- 1426	Alfred St Ne	0.480				
	S- 1513	No Name	0.080				
	S- 1513	Seymour Dr	0.070				
	S- 1532	Mealing Ave	0.090				
	S- 1708	Chatfield St Ne	0.200				
	S- 1828	Washington Cir	0.440				
	S- 1878	Cablevision Rd	0.220				
	S- 1881	Palmetto Farms Rd	0.800				
	S- 2201	Rhoden St	0.250				
	S- 2202	Wattle St	0.150				
	S- 2211	Aiken Blvd	0.120				
	S- 2303	Glenwood Dr	0.870				
	S- 232	Timmerman St	0.280				
	S- 301	Highland Park Ter Sw	0.130				
	S- 301	Florence St Sw	0.100				
	S- 301	Florence St Nw	0.470				
	S- 446	Jewel St N	0.700				
	S- 446	Jewel St S	0.310				
	S- 457	Pine St	0.150				
	S- 573	Pine St	0.100				
	S- 614	Gentry Hill Rd	0.160				
	S- 769	Seminole Dr	0.370				
	S- 769	Thompson Ave	0.290				
	S- 800	Hillsboro St	0.160				
	S- 801	Oakwood Dr	0.230				
	S- 887	April Ave	0.100				
	S- 902	Hamburg Rd	0.080				
			19.650		\$0	\$5,770,438	100.00%
	S- 197	Old Edgefield Rd	0.280				
	S- 21	New Holland Rd	9.660				
	S- 57	Green Pond Rd	4.960				
	S- 85	South Boundary Ave Se	1.430				
	S- 85	South Boundary Ave Sw	0.180				
	S- 109	Chinquapin Church Rd	3.140				
			14.390		\$0	\$6,797,336	100.00%
	SC 19	Edgefield Hwy	0.978				
	SC 19	Laurens St Nw	1.532				
	US 1	Columbia Hwy N	1.460				
	US 1	Jefferson Davis Hwy	3.300				
	US 1	Richland Ave W	0.350				
	US 1	Richland Ave E	0.090				
	US 1	York St Se	0.020				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	US 1	York St Ne	1.830				
	SC 118	Rudy Mason Pkwy	2.530				
	RS 7021		0.020				100.00%
	RS- 5102		0.050				
	R- 5177		0.100				
	R- 5176		0.120				
	R- 5101		0.150				
	R- 5406		0.180				
	R- 5103		0.200				
	R- 5102		0.220				
	R- 7019		0.240				
	R- 7020		0.250				
	R- 7023		0.340				
	R- 7022		0.430				
			0.640		\$0	\$563,324	100.00%
	SC 126	Belvedere Rd	0.640				
			4.750		\$0	\$946,230	100.00%
	S- 466	Sanders Dr	0.220				
	S- 277	Old School Rd	0.250				
	S- 1305	Loren St	0.140				
	S- 741	Hillcrest Dr Sw	0.190				
	S- 1129	Dundee Dr	0.170				
	S- 1785	Crossthorn Rd	0.250				
	S- 795	Hillvale St	0.130				
	S- 228	Perrin St Nw	0.080				
	S- 1130	Glenmore Ave	0.090				
	S- 1823	Shefrin St	0.150				
	S- 1227	Ayr Dr	0.180				
	S- 1264	Whatley Dr	0.210				
	S- 1281	Belview Dr	0.230				
	S- 1334	Valley Ave Se	0.330				
	S- 1555 SD1	No Name	0.090				
	S- 1707	Cornish St Ne	0.260				
	S- 1720	Rhomboid Pl	0.220				
	S- 1909	Cumberland Ln Se	0.070				
	S- 1940	Hawthorne St	0.150				
	S- 2100	Burgundy Rd Sw	0.530				
	S- 2152	Lott St	0.210				
	S- 2203	Polatty St	0.090				
	S- 273	White Pond Rd	0.510				
			19.560		\$0	\$7,539,887	100.00%
	S- 182	Laurens St Sw	0.120				
	S- 45	Bradleyville Rd	0.250				
	S- 45	E Five Notch Rd	0.020				
	S- 113	Old Barnwell Rd	0.320				
	S- 66	Huber Clay Rd	2.520				
	S- 80	Hampton Ave Ne	0.080				
	S- 80	Hampton Ave Nw	1.800				
	S- 739	Sizemore Ave	0.630				
	S- 327	Two Notch Rd Se	1.190				
	S- 2187	Woodward Dr	0.100				
	S- 494	Timberlane Rd	0.300				
	S- 576	Mackey Scott Rd	1.100				
	S- 895	Gregg Hwy Nw	2.410				
	S- 779	Rainbow Falls Rd	4.840				
	S- 1425	Aldrich St Ne	0.310				
	S- 1859	Desoto Dr	1.620				
	S- 737	Woodland Dr	1.950				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			11.180		\$0	\$3,472,000	100.00%
	S- 1187	No Name	0.020				
	S- 1187	Carpenter Ln Se	0.040				
	S- 70	Aiken Rd	0.630				
	S- 45	Bradleyville Rd	0.120				
	S- 160	Governor St	0.130				
	S- 871	Boylan St	0.190				
	S- 549	Oak Ave W	0.220				
	S- 930	Shapiro St	0.050				
	S- 883	Toole Ave Nw	0.110				
	S- 1151	Pecan St	0.170				
	S- 484	Alley St	0.090				
	S- 398	Tutt St	0.250				
	S- 671	Beaufort St Se	0.260				
	S- 1623	Janet Rd	0.070				
	S- 1623	Rosemary Dr Sw	0.400				
	S- 456	Henderson St N	0.080				
	S- 793	Leonard St	0.170				
	S- 753	Gregg St	0.780				
	S- 659	Coker Springs Rd Sw	0.130				
	S- 1087	Duffie St	0.180				
	S- 1139	Spann Hammond Rd	0.670				
	S- 1218	Kneece St	0.090				
	S- 1252	Locke Ln Se	0.160				
	S- 1286	Abner St	0.140				
	S- 1291	Turner St	0.180				
	S- 1292	Swallowtail Ln	0.170				
	S- 1340	Swamp Rd	0.510				
	S- 1463	Sheraton Dr	0.650				
	S- 1544	Hickory Ave W	0.050				
	S- 1582 SPR	Broadcast Dr	0.150				
	S- 1629	Georgann Ln	0.090				
	S- 1969	Westside Dr	0.090				
	S- 1976	Parsons Ln Sw	0.200				
	S- 1976 SPR	Parsons Cir Sw	0.080				
	S- 2017	Cornhusk Ct	0.150				
	S- 2045	No Name	0.020				
	S- 2045	Stevenson Ct	0.080				
	S- 2051	Grace Cir Sw	0.060				
	S- 2259	Fairway Dr	0.300				
	S- 2260	Laurel Cir	0.100				
	S- 2334	No Name	0.023				
	S- 2334	Hakone Grass Lane	0.227				
	S- 483	Pine St	0.100				
	S- 555	Jesse Dee St	0.270				
	S- 585	Cherry St	0.450				
	S- 607	East Rollingwood Rd Sw	0.420				
	S- 70 DR1	Aiken Rd	0.030				
	S- 797	Harrison Rd	0.390				
	S- 797	Jay Pl	0.130				
	S- 823	Hitchcock Dr Sw	0.310				
	S- 890	Pine St Sw	0.090				
	S- 890	Pine St Nw	0.220				
	S- 946	Derby Ln	0.250				
	S- 975	Langley St	0.090				
	S- 978	Coffee St Sw	0.150				
			10.710		\$0	\$8,301,663	100.00%
	SC 19	Whiskey Rd	3.310				
	SC 19		0.030				
	SC 19	Chesterfield St S	0.150				
	SC 302	East Pine Log Rd	0.110				
	US 25	Edgefield Rd	1.080				
	US 25	E Martintown Rd	1.110				
	US 25	Knox Ave	1.770				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	US 78	Richland Ave E	1.190				
	US 25 BUS	Georgia Ave	1.960				
			4.200		\$0	\$3,318,779	100.00%
	SC 230	W Martintown Rd	0.160				
	SC 230	E Martintown Rd	0.540				
	SC 302	Pine Log Rd	0.400				
	SC 302	East Pine Log Rd	2.910				
	SC 125 CON	E Buena Vista Ave	0.190				
			2.330		\$0	\$2,302,886	100.00%
	US 25	Edgefield Rd	2.330				
			2.360		\$0	\$1,757,355	100.00%
	SC 125	Atomic Rd	1.430				
	SC 125 CON	E Buena Vista Ave	0.300				
	SC 125 CON	Floyd Ave	0.080				
	US 25 CON	Us 25 Connector	0.550				
			3.100		\$0	\$978,394	100.00%
	S- 1682	Smith Ln	0.329				
	S- 1682	Westo Rd	0.391				
	S- 482	School St	0.120				
	S- 482	Carolina St	0.070				
	S- 482	Mcdonald St	0.050				
	S- 1498	No Name	0.093				
	S- 1498	E Clifton Ave	0.057				
	S- 484	Alley St	0.070				
	S- 639	Ponce De Leon Ave	0.250				
	S- 1215	Arabian Ct	0.100				
	S- 1219	Elm St	0.260				
	S- 1682 SPR	Westo Rd	0.080				
	S- 1753	Revco Rd	0.450				
	S- 1753	Dittman Ct	0.350				
	S- 1753 SPR	Dittman Ct	0.190				
	S- 2117	Cottage St	0.090				
	S- 777	Maypop Lane	0.150				
			7.590		\$0	\$2,672,575	100.00%
	S- 105	Bettis Academy Rd	0.280				
	S- 67	Anthony Dr	0.220				
	S- 144	Bettis Academy Rd	3.940				
	S- 579	Crystal Springs Rd	1.870				
	S- 1272	Breezy Hill Rd	0.740				
	S- 1905	Knobcone Ave	0.540				
			3.920		\$0	\$852,788	100.00%
	S- 1527	Snipes Pond Rd	3.920				
			10.120		\$0	\$4,460,726	100.00%
	SC 302	Silver Bluff Rd	8.970				
	SC 39	Festival Trail Rd	0.001				
	SC 39	Railroad Ave W	0.590				
	SC 39	Railroad Ave E	0.559				
			1.280		\$0	\$1,097,306	100.00%
	SC 118	University Pkwy	0.280				
	SC 118	Rutland Dr	1.000				
			0.570		\$0	\$516,504	100.00%
	S- 175	Morgan St Nw	0.570				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.240		\$0	\$898,845	100.00%
	S- 137	Waterwheel Rd	0.880				
	S- 698	Fourth St Ext	0.220				
	S- 685	Pineland Ter Sw	0.110				
	S- 170	Chesterfield St S	0.090				
	S- 1119	Marion St Ne	0.180				
	S- 2056	Gaston Rd Ne	0.060				
	S- 2065	Kismet Dr	0.490				
	S- 694	Meyers St	0.030				
	S- 694	Fifth St Ext	0.180				
			5.000		\$0	\$3,453,239	100.00%
	SC 39	Festival Trail Rd	3.759		\$0	\$3,453,239	
	SC 39	Railroad Ave N	0.021		\$0	\$0	
	SC 39	W Railroad Ave S	0.870		\$0	\$0	
	SC 39	W Railroad Ave N	0.350		\$0	\$0	
			11.820		\$0	\$5,446,909	29.65%
	SC 113	Main St N	0.230		\$0	\$0	29.65%
	SC 39	Main St	0.320		\$0	\$0	29.65%
	SC 39	Old 96 Indian Trl	7.700		\$0	\$0	29.65%
	SC 389	John Nunn Hwy	2.260		\$0	\$5,446,909	29.65%
	SC 392	Engineer Rd	1.310		\$0	\$0	29.65%
			5.160		\$0	\$2,057,785	29.65%
	S- 25	Whispering Pine Rd	3.120		\$0	\$2,057,785	29.65%
	S- 266	Farm View Rd	2.040		\$0	\$0	29.65%
			0.220		\$0	\$349,057	29.65%
	S- 1024	Murray St	0.220		\$0	\$349,057	29.65%
			9.060		\$0	\$2,222,073	100.00%
	S- 114	Colbert Bridge Rd	5.730				
	S- 262	Shaws Fork Rd	3.330				
			0.320		\$0	\$329,378	10.89%
	S- 1170	Edisto Church Rd	0.320				
			4.324		\$0	\$3,234,626	0.00%
	US 278	Williston Rd	0.012				
	US 278	Sand Bar Ferry Rd	0.228				
	US 278	Beech Island Ave	0.150				
	SC 421	Augusta Rd	3.610				
	R- 5162		0.135				
	R- 5163		0.189				
			4.090		\$0	\$1,891,605	0.00%
	S- 81		0.570				
	S- 255	Connector Rd	2.340				
	S- 879	Seymour Dr	1.180				
			5.602		\$0	\$2,241,257	0.00%
	S- 104	Chalk Bed Rd	0.100				
	S- 1586	Marvin Dr	0.300				
	S- 284	W Spring Grove Ave	0.060				
	S- 2000	Evans Rd Sw	0.070				
	S- 2000	Vivion Dr	0.390				
	S- 454	Crossover Rd	0.070				
	S- 1222	Edisto Ave	0.310				
	S- 404	Teresa Ave	0.310				
	S- 645	Hillview Dr	1.120				
	S- 767	Hillside Dr	0.490				
	S- 767	Pineview Dr	0.350				
	S- 1128	Horry St Ne	0.320				
	S- 1585	Collier St	0.220				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1587	Clifton St	0.160				
	S- 1588	Bonner St Se	0.080				
	S- 1599	Seminole Ave	0.272				
	S- 2054	Legare Rd Sw	0.470				
	S- 2096	Lynwood Dr	0.070				
	S- 2096	Glenn Pl	0.140				
	S- 2251	Hammond Rd Sw	0.100				
	S- 379	Urquhart Dr	0.080				
	S- 599	Tennessee Ln	0.120				
			19.010		\$0	\$199,606	0.00%
	S- 105	Vaucluse Rd	5.560				
	S- 3	Park Ave Se	2.190				
	S- 567	Valley Rd	0.060				
	S- 54	Mt Beulah Rd	0.032				
	S- 54	Middleton Dr	0.018				
	S- 113	Old Barnwell Rd	0.180				
	S- 738	Washington Dr	0.850				
	S- 734	Urquhart Dr	0.780				
	S- 225	Dibble Rd	3.290				
	S- 447	Old Whiskey Rd N	1.220				
	S- 447	Old Whiskey Rd S	1.130				
	S- 346	Edisto Ave	0.680				
	S- 1409	Dragstrip Rd	3.020				
			6.700		\$0	\$80,935	0.00%
	S- 216	Hull Ln	0.170				
	S- 567	West Rollingwood Rd Sw	0.030				
	S- 223	Greenwood St Sw	0.120				
	S- 564	Eutaw St	0.220				
	S- 365	Old Aiken Rd	1.960				
	S- 256	Old Aiken Rd Ext	0.140				
	S- 565	Catawba St Nw	0.210				
	S- 566	Mohawk Dr	0.200				
	S- 226	Holly Ln Sw	0.120				
	S- 226	Trafalgar St Sw	0.070				
	S- 350	Yemassee Ave	0.220				
	S- 351	Cherokee Ave	0.360				
	S- 964	Middleton Dr	0.520				
	S- 1067	Cary Dr	0.370				
	S- 1068	Old Trail Rd	0.260				
	S- 1388	Oak Dr	0.340				
	S- 1543	Cherryvale Ave	0.340				
	S- 1690	Green Rd	0.810				
	S- 1895	Todd St Sw	0.180				
	S- 365 CON	Old Aiken Rd	0.060				
			3.480		\$0	\$11,804,448	0.00%
	I- 20	Interstate 20	3.480				
			35.450		\$0	\$630,760	0.00%
	SC 19	Edgefield Hwy	3.470				
	SC 19	S Main St	2.259				
	SC 19	N Main St	1.130				
	SC 19	Whiskey Rd	5.520				
	SC 19	No Name	0.091				
	US 1	Jefferson Davis Hwy	8.890				
	US 1	Richland Ave W	3.150				
	US 25	Edgefield Rd	0.780				
	US 78	Charleston Hwy	7.388				
	US 78	Middleton Dr N	1.232				
	SC 19 CON	Chesterfield St S	0.130				
	R-8016		0.320		\$0	\$630,760	0.00%
	R-8018		0.330		\$0	\$0	0.00%
	R-8015		0.350		\$0	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	R-8017		0.400		\$0	\$0	0.00%
	RS 8015		0.010		\$0	\$0	0.00%
			58.388		\$0	\$355,604	0.00%
	US 278	Atomic Rd	9.480		\$0	\$0	0.00%
	US 278	Williston Rd	19.720		\$0	\$0	0.00%
	SC 125	Atomic Rd	23.048		\$0	\$0	0.00%
	SC 421	Augusta Rd	1.280		\$0	\$0	0.00%
	SC 191	Canal St	0.700		\$0	\$0	0.00%
	SC 191	Old Graniteville Hwy	0.140		\$0	\$0	0.00%
	R-5106		0.440		\$0	\$0	0.00%
	R-5108		0.520		\$0	\$0	0.00%
	R- 5105		0.540		\$0	\$0	0.00%
	R- 5165		0.040		\$0	\$355,604	0.00%
	R-5104		0.200		\$0	\$0	0.00%
	R-5162		0.260		\$0	\$0	0.00%
	R-5164		0.280		\$0	\$0	0.00%
	R-5163		0.360		\$0	\$0	0.00%
	R-5110		0.380		\$0	\$0	0.00%
	R-5111		0.480		\$0	\$0	0.00%
	R-5109		0.500		\$0	\$0	0.00%
	RS-5105		0.020		\$0	\$0	0.00%
			3.120		\$2,512,534	\$0	0.00%
	SC 191	Old Graniteville Hwy	2.260		\$2,512,534	\$0	0.00%
	SC 191	Senn St	0.860		\$0	\$0	0.00%
			8.200		\$3,489,319	\$0	0.00%
	S- 62	N Silverton St	5.810		\$0	\$0	0.00%
	S- 54	Mt Beulah Rd	0.740		\$3,489,319	\$0	0.00%
	S- 816	Chime Bell Church Rd	1.650		\$0	\$0	0.00%
			0.690		\$567,361	\$0	0.00%
	S- 32	Silver Bluff Rd	0.570		\$0	\$0	0.00%
	S- 702	Royal St	0.120		\$567,361	\$0	0.00%
			2.090		\$4,110,793	\$0	0.00%
	SC 230	W Martintown Rd	2.090		\$4,110,793	\$0	0.00%
			1.100		\$567,918	\$0	0.00%
	S- 32	Silver Bluff Rd	1.100		\$567,918	\$0	0.00%
	Rural Road Safety		79.993		\$784,274	\$7,632,431	45.16%
	US 1	Columbia Hwy N	11.000		\$0	\$2,547,053	100.00%
			11.000		\$0	\$2,547,053	
			2.690		\$136,965	\$0	0.00%
	I- 20	Interstate 20	2.690				
			11.000		\$0	\$2,343,938	100.00%
	US 1	Columbia Hwy N	11.000		\$0	\$2,343,938	
			11.603		\$103,724	\$0	0.00%
	US 278	Williston Rd	11.603		\$103,724	\$0	
			0.790		\$98,411	\$0	0.00%
	I- 20	Interstate 20	0.790				
			3.900		\$0	\$34,006	100.00%
	US 278	Williston Rd	3.900		\$0	\$34,006	
			4.200		\$124,887	\$0	0.00%
	US 278	Williston Rd	4.200				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			12.950		\$0	\$2,707,434	100.00%
	US 278	Williston Rd	12.950				
			21.860		\$320,287	\$0	0.00%
	SC 302	Wagener Rd	5.563				
	SC 302	Columbia Rd	0.387				
	SC 4	Surrey Race Rd	8.040				
	US 278	Williston Rd	7.870				
	Bridges		0.130	2	\$0	\$7,668,897	0.00%
			0.130	2	\$0	\$7,668,897	0.00%
	S- 22	Veterans Rd	0.130	2	\$0	\$7,668,897	0.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Allendale			165.780		\$191,785	\$44,396,556	89.08%
Pavements			164.610		\$0	\$44,395,001	89.89%
			1.660		\$0	\$1,180,530	100.00%
	US 278	Allendale-Fairfax Hwy	1.660		\$0	\$1,180,530	
			1.280		\$0	\$396,559	100.00%
	S- 22	Bluff Rd	0.670		\$0	\$396,559	
	S- 18	Mixons Corner Rd	0.610		\$0	\$0	
			3.860		\$0	\$205,795	100.00%
	SC 3	River Rd	3.860		\$0	\$205,795	
			3.870		\$0	\$411,071	100.00%
	US 301	Burtons Ferry Hwy	3.870		\$0	\$411,071	
			0.860		\$0	\$84,624	100.00%
	S- 22	Bluff Rd	0.860		\$0	\$84,624	
			19.300		\$0	\$83,241	100.00%
	SC 125	Augusta Hwy	19.300		\$0	\$83,241	
			1.070		\$0	\$124,446	100.00%
	S- 18	7Th St W	0.510		\$0	\$0	
	S- 8	Memorial Ave S	0.250		\$0	\$124,446	
	S- 8	Memorial Ave N	0.310		\$0	\$0	
			2.020		\$0	\$398,555	100.00%
	S- 22	Bluff Rd	2.020		\$0	\$398,555	
			0.830		\$0	\$313,751	100.00%
	US 278	Allendale-Fairfax Hwy	0.830		\$0	\$313,751	
			0.890		\$0	\$466,028	100.00%
	US 301	Main St S	0.890		\$0	\$466,028	
			2.400		\$0	\$282,091	100.00%
	US 301	Burtons Ferry Hwy	2.400		\$0	\$282,091	
			1.150		\$0	\$73,960	100.00%
	S- 47	Revolutionary Trl	1.150		\$0	\$73,960	
			0.240		\$0	\$78,480	100.00%
	SC 641	Main St W	0.240		\$0	\$78,480	
			0.890		\$0	\$404,761	100.00%
	S- 102	Chert Quarry Rd	0.630		\$0	\$0	
	S- 19	Flat St E	0.260		\$0	\$404,761	
			2.540		\$0	\$201,339	100.00%
	S- 244	Stoney St	0.050		\$0	\$0	
	S- 141	Mill St S	0.610		\$0	\$0	
	S- 70	Razor Rd	0.740		\$0	\$0	
	S- 132	Mill St N	0.240		\$0	\$201,339	
	S- 124	Albecon St	0.170		\$0	\$0	
	S- 327	Pickrum St	0.310		\$0	\$0	
	S- 245	Drayton St	0.070		\$0	\$0	
	S- 226	Ellis St	0.350		\$0	\$0	
			1.110		\$0	\$1,336,356	100.00%
	US 278	Allendale-Fairfax Hwy	1.110		\$0	\$1,336,356	
			1.340		\$0	\$355,303	100.00%
	S- 136	Allen St	0.370		\$0	\$0	
	S- 119	Carlton St	0.180		\$0	\$0	
	S- 200	College St	0.240		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 275	Hill St	0.340				
	S- 276		0.210				
			0.700		\$0	\$139,931	100.00%
	S- 22	Bluff Rd	0.700				
			0.910		\$0	\$423,921	100.00%
	US 278	Barnwell Hwy	0.910				
			2.540		\$0	\$536,657	100.00%
	S- 22	Bluff Rd	2.540				
			3.560		\$0	\$779,999	100.00%
	S- 197	Byrnes St	0.250				
	S- 122	Academy St	0.110				
	S- 122	Edenfield St	0.090				
	S- 131	Ozzie St	0.190				
	S- 160	Dunbar St	0.070				
	S- 81		0.160				
	S- 33	Gum St W	0.200				
	S- 33	Gum St E	0.350				
	S- 413	Dump Ln	0.170				
	S- 198	Hammond Dr	0.290				
	S- 118	Bryan St	0.190				
	S- 242	Perry St	0.310				
	S- 389	Brookwood St	0.190				
	S- 394	Andrew Harter Rd	0.350				
	S- 394 CE1	Andrew Harter Rd	0.130				
	S- 473	Davis St	0.060				
	S- 489 CH1	No Name	0.070				
	S- 535	Calvin C Mcteer St	0.190				
	S- 537	Greg St	0.150				
	S- 81 SPR	Hickory St N	0.040				
			5.220		\$0	\$1,798,479	100.00%
	SC 3	River Rd	5.220				
			0.800		\$0	\$445,321	100.00%
	US 278	Allendale-Fairfax Hwy	0.800				
			0.900		\$0	\$86,506	100.00%
	S- 107	Ashe Rd	0.900				
			0.540		\$0	\$95,446	100.00%
	S- 48	Ulmer Rd	0.540				
			2.270		\$0	\$246,664	100.00%
	SC 125	Augusta Hwy	2.270				
			3.370		\$0	\$895,310	100.00%
	S- 22	Bluff Rd	1.970				
	S- 106	Bethel Church Rd	1.400				
			3.980		\$0	\$1,016,932	100.00%
	S- 176	Davidson St	0.170				
	S- 42	Spruce St	0.399				
	S- 42	Court Cir	0.141				
	S- 76	14Th St W	0.830				
	S- 98	Bay St W	0.730				
	S- 98	Bay St E	0.300				
	S- 505	Kst Dr	0.200				
	S- 376	Scotsman Dr	0.600				
	S- 447	Bayshore Dr	0.610				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.340		\$0	\$19,216	100.00%
	S- 129	Maner Dr	0.550				
	S- 129	Oswald Dr	1.110				
	S- 270	Warren St	0.370				
	S- 61	Old Orangeburg Rd	0.840				
	S- 389	Erwin St	0.160				
	S- 324	Allen St	0.190				
	S- 173	Googe St	0.370				
	S- 479	Erwin St	0.460				
	S- 504	Hammond Dr	0.290				
			1.820		\$0	\$1,653,269	100.00%
	US 301	Main St N	0.060				
	US 301	Burtons Ferry Hwy	0.990				
	US 301	Main St S	0.770				
			1.360		\$0	\$320,370	100.00%
	S- 186	Oneal Rd	0.120				
	S- 186	Samuel St	0.090				
	S- 116	8Th St W	0.360				
	S- 314	Carl Dr	0.670				
	S- 174	Lyons St	0.120				
			0.930		\$0	\$1,616,691	100.00%
	US 301	Bufords Bridge Hwy	0.930				
			2.130		\$0	\$3,969,284	100.00%
	US 301	Burtons Ferry Hwy	2.130		\$0	\$3,969,284	
			0.730		\$0	\$1,060,648	100.00%
	US 278	Allendale-Hampton Hwy	0.730		\$0	\$1,060,648	
			4.340		\$0	\$1,783,603	100.00%
	S- 102	Chert Quarry Rd	1.600		\$0	\$0	
	S- 47	Revolutionary Trl	2.740		\$0	\$1,783,603	
			5.200		\$0	\$1,913,081	100.00%
	S- 114	9Th St W	0.450				
	S- 114	9Th St E	0.100				
	S- 177	Pine St	0.170				
	S- 281	12Th St	0.150				
	S- 306	John St	0.180				
	S- 72	Sumter Ave S	0.640				
	S- 358	Cook St	0.070				
	S- 243	Georgia Ave	0.110				
	S- 292	Brunson Dr	0.270				
	S- 113	6Th St W	0.150				
	S- 109	6Th St W	0.080				
	S- 209	11Th St E	0.100				
	S- 209	11Th St W	0.050				
	S- 219	Walker St	0.100				
	S- 316	13Th St W	0.110				
	S- 285	Allen St W	0.140				
	S- 210	13Th St W	0.050				
	S- 210	13Th St E	0.100				
	S- 506	Partridge Ln	0.300				
	S- 134	Harmony Church Rd	1.140				
	S- 305	Bradley St	0.180				
	S- 267	Walker-Smith St	0.050				
	S- 432	Warner Rd	0.260				
	S- 287	Barnwell St W	0.110				
	S- 429	16Th St W	0.050				
	S- 429	16Th St E	0.050				
	S- 521	Mulberry St	0.040				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.700		\$0	\$1,009,443	100.00%
	SC 300	Wells Branch Rd	1.700				
			2.830		\$0	\$2,787,221	91.07%
	US 301	Burtons Ferry Hwy	2.150				
	US 301	Bufords Bridge Hwy	0.680				
			3.920		\$0	\$1,811,409	91.07%
	SC 3	River Rd	3.920				
			2.050		\$0	\$892,016	91.07%
	S- 53	Concord Church Rd	2.050				
			1.060		\$0	\$609,246	91.07%
	S- 418	Priester St	0.100				
	S- 251	Railroad Ave S	0.050				
	S- 193	Florida St	0.060				
	S- 319	Byrd St	0.400				
	S- 192	Bazzle Rd	0.300				
	S- 304	12Th St E	0.050				
	S- 456	15Th St W	0.050				
	S- 456	15Th St E	0.050				
			0.750		\$0	\$6,467	100.00%
	US 321	Hampton Ave S	0.750		\$0	\$6,467	100.00%
			6.780		\$0	\$48,301	100.00%
	US 278	Allendale-Fairfax Hwy	0.660		\$0	\$0	100.00%
	US 278	Barnwell Hwy	6.120		\$0	\$48,301	100.00%
			8.800		\$0	\$56,805	100.00%
	S- 47	Revolutionary Trl	2.630		\$0	\$56,805	100.00%
	S- 48	Ulmer Rd	2.890		\$0	\$0	100.00%
	S- 40	Jennys Rd	3.280		\$0	\$0	100.00%
			11.860		\$0	\$76,846	100.00%
	S- 111	Beaufort Ave N	0.200		\$0	\$76,846	100.00%
	S- 19	Flat St W	0.190		\$0	\$0	100.00%
	S- 79	Pickens Ave N	0.410		\$0	\$0	100.00%
	S- 79	Pickens Ave S	0.520		\$0	\$0	100.00%
	S- 16	Saluda Ave N	0.490		\$0	\$0	100.00%
	S- 16	Saluda Ave S	0.180		\$0	\$0	100.00%
	S- 71	Myers St	0.220		\$0	\$0	100.00%
	S- 110	Sumter Ave N	0.420		\$0	\$0	100.00%
	S- 40	Jennys Rd	5.730		\$0	\$0	100.00%
	S- 154	2Nd St E	0.170		\$0	\$0	100.00%
	S- 154	2Nd St W	0.050		\$0	\$0	100.00%
	S- 27	Water St	0.590		\$0	\$0	100.00%
	S- 211	Beaufort Ave S	0.180		\$0	\$0	100.00%
	S- 76	14Th St W	0.320		\$0	\$0	100.00%
	S- 76	14Th St E	0.520		\$0	\$0	100.00%
	S- 175	Williamson St	0.390		\$0	\$0	100.00%
	S- 43	Charleston Ave S	1.230		\$0	\$0	100.00%
	S- 142	Hickory St S	0.050		\$0	\$0	100.00%
			3.010		\$0	\$3,955,831	0.00%
	US 301	Burtons Ferry Hwy	3.010				
			0.980		\$0	\$742,738	0.00%
	S- 52	Appleton Rd	0.980				
			2.890		\$0	\$1,487,407	0.00%
	S- 103	Feed Lot Rd	0.980				
	S- 129	Oswald Dr	1.910				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.690		\$0	\$844,371	10.89%
	S- 45	Patterson Mill Dr	1.690				
			3.000		\$0	\$32,745	0.00%
	US 301	Main St S	0.890				
	US 321	Bufords Bridge Hwy	1.120				
	US 321	Hampton Ave N	0.990				
			13.370		\$0	\$118,212	0.00%
	US 278	Allendale-Fairfax Hwy	3.560				
	US 278	Barnwell Hwy	0.890				
	SC 3	River Rd	8.920				
			4.140		\$0	\$2,840,672	0.00%
	US 301	Burtons Ferry Hwy	4.140				
			2.250		\$0	\$822,664	0.00%
	S- 47	Revolutionary Trl	2.250				
			2.580		\$0	\$1,054,388	0.00%
	S- 23	Terry Rd	1.720		\$0	\$0	0.00%
	S- 47	Boundry St W	0.730		\$0	\$0	0.00%
	S- 462	Unity Dr	0.130		\$0	\$1,054,388	0.00%
			1.170		\$191,785	\$0	0.00%
			1.170		\$191,785	\$0	0.00%
	US 321	Hampton Ave S	1.170		\$191,785	\$0	0.00%
			0.000		\$0	\$1,555	100.00%
			0.000		\$0	\$1,555	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Anderson			439.048	3	\$31,724,239	\$208,331,123	68.19%
Pavements			401.611		\$30,719,739	\$194,510,084	68.19%
			6.330		\$0	\$3,932,268	100.00%
	US 76	Belton Hwy	3.935				
	US 76	Anderson St	2.395				
			3.410		\$0	\$2,802,598	100.00%
	SC 81	Highway 81 S	1.210				
	SC 81	S Murray Av	1.570				
	US 178		0.630				
			1.320		\$0	\$924,123	100.00%
	US 76	E River St	1.320				
			2.150		\$0	\$21,659	100.00%
	SC 28	Pearman Dairy Rd	2.150				
			1.530		\$0	\$15,228	100.00%
	S- 65	Masters Blvd	1.530				
			4.260		\$0	\$804,151	100.00%
	US 76	Belton Honea Path Hwy	3.703				
	US 76	S Main St	0.557				
			3.180		\$0	\$404,523	100.00%
	S- 34	Whitehall Rd	3.180				
			5.158		\$0	\$1,972,259	100.00%
	S- 29	Lebanon Rd	2.180				
	S- 29	Concord Rd	0.159				
	S- 29	Harris Bridge Rd	2.819				
			17.141		\$0	\$2,375,071	100.00%
	US 29	Highway 29 N	16.952				
	US 29	No Name	0.189				
			27.484		\$0	\$120,274	100.00%
	S- 103	Old Asbury Rd	0.390				
	S- 34	Whitehall Rd	1.070				
	S- 485	Three And Twenty Rd	4.474				
	S- 485	St Paul Rd	1.770				
	S- 62	Mcgee Rd	1.380				
	S- 54	Big Creek Rd	1.550				
	S- 54	N Hamilton St	0.760				
	S- 54	Palmetto Rd	1.180				
	S- 74	Three Bridges Rd	3.020				
	S- 143	River Rd	2.970				
	S- 143	Old Anderson Rd	0.810				
	S- 81		7.250				
	S- 520	Standridge Rd	0.860				
			2.955		\$0	\$30,426	100.00%
	S- 1164	East West Pkwy	2.955		\$0	\$30,426	100.00%
			6.220		\$0	\$29,861	100.00%
	S- 52	Piedmont Rd	1.540		\$0	\$29,861	100.00%
	S- 52	Powersville Main	0.860		\$0	\$0	100.00%
	S- 81		1.380		\$0	\$0	100.00%
	S- 67	Earl Shirley Rd	2.440		\$0	\$0	100.00%
			4.650		\$0	\$42,988	100.00%
	SC 153	Highway 153	4.650		\$0	\$42,988	100.00%
			1.330		\$0	\$246,119	100.00%
	S- 839	Reed Rd	1.330		\$0	\$246,119	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.470		\$0	\$468,153	100.00%
	SC 81	E Greenville St	0.780		\$0	\$0	
	SC 81	Highway 81 N	0.690		\$0	\$468,153	
			2.320		\$0	\$473,571	100.00%
	US 76	Belton Honea Path Hwy	1.990				
	US 76	N Main St	0.330				
			2.520		\$0	\$2,067,577	100.00%
	S- 159	Harbin Dr	0.720				
	S- 71	Jackson St	0.800				
	S- 71	Rogers St	0.090				
	S- 71	Bleckley St	0.910				
			2.820		\$0	\$497,869	100.00%
	S- 220	Daniels St	0.220				
	S- 348	Sanders St	0.340				
	S- 353	Wilson St	0.320				
	S- 412	Kennedy St	0.250				
	S- 643	Boundary St	0.330				
	S- 682	Osborne Av	0.430				
	S- 822	Collingwood Dr	0.310				
	S- 828	Dooley Av	0.270				
	S- 847	Shannon Way	0.350				
			13.192		\$0	\$11,895,467	100.00%
	SC 24	Highway 24	2.500				
	US 29	Highway 29 N	7.791				
	US 29	Highway 29 Byp N	0.992				
	US 29	No Name	0.189				
	US 76	E River St	0.270				
	US 76	Clemson Blvd	1.350				
	US 76	W River St	0.100				
			4.840		\$0	\$4,322,909	100.00%
	SC 8	Easley Hwy	4.840				
			3.620		\$0	\$33,280	100.00%
	SC 81	Highway 81 S	2.860				
	SC 81	W Front St	0.760				
			3.810		\$0	\$425,516	100.00%
	S- 637	Lakeview Dr	0.650				
	S- 76	E Calhoun St	0.430				
	S- 76	Midway Rd	2.540				
	S- 848	Fenwick Way	0.100				
	S- 896	Sandlewood Dr	0.090				
			0.910		\$0	\$463,229	100.00%
	S- 76	E Calhoun St	0.910				
			9.090		\$0	\$2,441,189	100.00%
	S- 76	Midway Rd	9.090				
			12.510		\$0	\$5,949,848	100.00%
	SC 81	Highway 81 N	2.921				
	SC 81	Anderson Rd	2.129				
	SC 88	Greenville St	1.320				
	SC 88	Old Greenville Hwy	6.140				
			4.800		\$0	\$622,203	100.00%
	US 29	Highway 29 S	3.570		\$0	\$622,203	
	US 29	W Shockley Ferry Rd	1.230		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.340		\$0	\$2,937,243	100.00%
	S- 274	N Fant St	1.170				
	S- 274	S Fant St	0.260				
	S- 71	Jackson St	0.790				
	S- 352	S Towers St	0.700				
	S- 352	N Towers St	0.150				
	S- 256	Phil Watson Rd	1.020				
	S- 377	Clinkscapes Rd	1.250				
			2.810		\$0	\$1,443,843	100.00%
	S- 507	Hunt St	0.230				
	S- 352	S Towers St	0.240				
	S- 1006	Hawthorne Ln	0.120				
	S- 424	Marshall Av	0.580				
	S- 645	Washington St	0.370				
	S- 683	Broad St	0.200				
	S- 684	Tanglewood Dr	0.610				
	S- 804	Creswell Av	0.190				
	S- 846	Ravenal Rd	0.130				
	S- 907	Duncan St	0.140				
			9.920		\$0	\$5,763,875	100.00%
	US 76	Princeton Hwy	1.350				
	SC 8	Highway 81 N	1.970				
	SC 8	Easley Hwy	0.260				
	SC 88	Old Greenville Hwy	6.340				
			0.820		\$0	\$577,993	100.00%
	US 76	Princeton Hwy	0.820				
			2.570		\$0	\$233,779	100.00%
	S- 1045	New Prospect Church Rd	2.570				
			4.749		\$0	\$1,351,777	100.00%
	SC 24	Highway 24	4.749				
			1.440		\$0	\$159,633	100.00%
	S- 191	Eastview Dr	1.440				
			2.630		\$0	\$704,409	100.00%
	SC 28	Highway 28 Byp	2.630				
			1.070		\$0	\$353,885	100.00%
	S- 274	S Fant St	1.070				
			0.410		\$0	\$290,138	100.00%
	S- 734	Arizona Rd	0.410				
			9.750		\$0	\$5,025,658	100.00%
	S- 34	Whitehall Rd	1.940				
	S- 34	Concord Rd	0.090				
	S- 143	River Rd	3.990				
	S- 269	Osteen Hill Rd	1.733				
	S- 269	Iler St	0.917				
	S- 1100	Civic Center Blvd	1.080				
			3.629		\$0	\$1,455,565	100.00%
	S- 181	Oneal St	1.400				
	S- 349	King St	0.410				
	S- 515	Harris St	0.370				
	S- 248	T C Bannister Rd	1.290				
	S- 811	W Church St	0.159				
			0.990		\$0	\$444,481	100.00%
	S- 264	Murphy Ln	0.990				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			16.900		\$0	\$9,906,872	100.00%
	SC 184	Elberton Hwy	5.050				
	SC 243	Highway 243	6.900				
	SC 247	River St	1.330				
	SC 247	Highway 247	3.620				
			17.270		\$0	\$7,798,148	100.00%
	S- 54	N Hamilton St	0.240				
	S- 54	S Hamilton St	1.430				
	S- 58	Millwee Creek Rd	2.550				
	S- 58	Levis Smith Rd	2.180				
	S- 17	Highway 17	3.400				
	S- 49	Flat Rock Rd	7.470				
			4.827		\$0	\$2,440,765	100.00%
	S- 235	Prater Gin Rd	0.980				
	S- 290	Roper Rd	0.430				
	S- 375	Woodburn Rd	0.100				
	S- 1175	Cherokee Rd	0.330				
	S- 280	Watkins Rd	1.900				
	S- 944	Cherokee Rd	0.197				
	S- 1097	Denver Rd	0.250				
	S- 1177	Joe Black Rd	0.100				
	S- 632	Linley St	0.150				
	S- 727	Burdine Rd	0.390				
			0.050		\$0	\$316,079	100.00%
	S- 54	Big Creek Rd	0.050				
			9.528		\$0	\$40,275	100.00%
	S- 29	E Main St	0.198		\$0	\$0	
	S- 29	Lebanon Rd	6.492		\$0	\$0	
	S- 29	Concord Rd	0.019		\$0	\$0	
	S- 29	Harris Bridge Rd	2.819		\$0	\$40,275	
			10.280		\$0	\$40,994	100.00%
	S- 205	Pinson Farm Rd	2.580				
	S- 205	Simpson Rd	0.300				
	S- 159	Harbin Dr	0.720				
	S- 159	Mcclure Rd	1.280				
	S- 159	Busby Rd	2.270				
	S- 161	Moorehead Dr	0.321				
	S- 161	Martin Ln	1.299				
	S- 267	Mattison Rd	1.510				
			16.570		\$0	\$13,590,259	92.18%
	SC 20	N Main St	0.150				
	SC 20	Highway 20	0.850				
	SC 187	Highway 187 S	7.750				
	SC 187	Highway 187	7.130				
	SC 86	Anderson St	0.690				
			0.880		\$0	\$346,714	100.00%
	S- 432	Dobbins Rd	0.880				
			14.670		\$0	\$25,963,130	52.29%
	I- 85	Interstate 85	14.670				
			7.230		\$0	\$5,348,426	71.87%
	S- 281	Bellview Rd	1.040				
	S- 62	Mcgee Rd	1.380				
	S- 62	Old Pearman Dairy Rd	0.750				
	S- 116	Cannon Bottom Rd	3.550				
	S- 971	Old Pearman Dairy Rd	0.510				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.150		\$0	\$1,423,604	23.59%
	US 76	N Main St	1.090				
	US 76	E Greer St	0.060				
			7.800		\$0	\$4,791,873	23.59%
	US 76	Princeton Hwy	0.590				
	US 76	E Greer St	0.520				
	SC 252	Highway 252	6.690				
			3.890		\$0	\$7,656,863	45.39%
	SC 81	S Murray Av	1.220		\$0	\$7,656,863	
	SC 81	E Greenville St	0.920				
	US 29 BUS	S Murray Av	0.740				
	US 29 BUS	E Greenville St	0.520				
	US 29 BUS	N Murray Av	0.380				
	US 29 BUS	W Greenville St	0.110				
			5.410		\$0	\$5,890,358	45.39%
	SC 20	E Main St	0.370				
	SC 20	W Main St	0.590				
	SC 20	Belton Hwy	1.330				
	SC 20	Belton Dr	1.030				
	SC 20	Greenville Dr	0.110				
	US 76	Princeton Hwy	1.980				
			3.020		\$0	\$2,601,973	45.39%
	S- 167	Cartee Rd	0.640				
	S- 434	Chris De Ln	1.470				
	S- 1101	Fisher Rd	0.450				
	S- 183	Mcneely Rd	0.460				
			8.150		\$0	\$6,377,146	0.00%
	S- 263	White Street Ext	2.040		\$0	\$6,377,146	0.00%
	S- 263	White St	0.920		\$0	\$0	0.00%
	S- 116	Cannon Bottom Rd	1.160		\$0	\$0	0.00%
	S- 300	Danenhower Rd	2.334		\$0	\$0	0.00%
	S- 300	E Queen St	1.696		\$0	\$0	0.00%
			4.070		\$0	\$2,039,541	15.72%
	S- 676	Winfield Dr	0.590		\$0	\$0	15.72%
	S- 751	Abercrombie Rd	0.415		\$0	\$0	15.72%
	S- 751	Brick Mill Rd	1.358		\$0	\$2,039,541	15.72%
	S- 751	Billy Gambrell Rd	0.312		\$0	\$0	15.72%
	S- 751	Friendship Church Rd	1.395		\$0	\$0	15.72%
			1.310		\$0	\$1,054,868	1.67%
	SC 184	River St	0.295				
	SC 184	Elberton Hwy	0.835				
	SC 184	Hamilton St	0.180				
			1.140		\$0	\$1,786,563	5.82%
	SC 20	Highway 20	1.140				
			5.760		\$0	\$10,071,804	5.82%
	SC 24	W Whitner St	0.340				
	US 76	S Main St	0.510				
	US 76	N Main St	0.479				
	US 76	Clemson Blvd	2.151				
	US 76	N Murray Av	0.740				
	US 76	E North Av	0.690				
	US 76	W Fredericks St	0.160				
	US 76	W North Av	0.340				
	US 76	North Av	0.030				
	US 76	Club Dr	0.320				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.320		\$0	\$7,524,051	0.00%
	SC 20	Due West Rd	0.470				
	SC 28	Pearman Dairy Rd	2.150				
	US 178		0.700				
			5.920		\$0	\$5,316,009	0.00%
	S- 472	Bleckley St	1.190				
	S- 75	Cherokee Rd	4.730				
			1.540		\$0	\$7,776,564	0.00%
	SC 24	W Whitner St	1.540				
			15.198		\$151,853	\$0	0.00%
	SC 81	Highway 81 S	1.210				
	SC 81	S Murray Av	1.570				
	SC 8	Easley Hwy	4.960				
	SC 88	Greenville St	1.320				
	SC 88	Old Greenville Hwy	6.138				
			24.370		\$264,739	\$0	0.00%
	SC 24	Highway 24	2.230				
	US 29	Highway 29 N	7.779				
	US 29	Highway 29 Byp N	0.992				
	US 29	No Name	0.189				
	US 76	Belton Honea Path Hwy	1.990				
	US 76	E River St	2.350				
	US 76	N Main St	0.330				
	US 76	Clemson Blvd	1.350				
	US 76	Belton Hwy	4.760				
	US 76	Anderson St	2.300				
	US 76	W River St	0.100				
			3.850		\$38,725	\$0	0.00%
	S- 71	Jackson St	1.600				
	S- 71	Rogers St	0.090				
	S- 71	Bleckley St	0.910				
	S- 377	Clinkscales Rd	1.250				
			2.480		\$28,124	\$0	0.00%
	S- 734	Arizona Rd	0.410				
	S- 348	Sanders St	0.340				
	S- 353	Wilson St	0.320				
	S- 828	Dooley Av	0.270				
	S- 847	Shannon Way	0.350				
	S- 637	Lakeview Dr	0.650				
	S- 907	Duncan St	0.140				
			6.780		\$28,197,642	\$0	0.00%
	I- 85	Interstate 85	6.780				
			0.300		\$0	\$282,567	5.82%
	R-8385		0.300		\$0	\$282,567	5.82%
			2.800		\$2,038,657	\$0	0.00%
	S- 100	Lawson Rd	0.330		\$2,038,657	\$0	0.00%
	S- 387	Queen Dr	0.230		\$0	\$0	0.00%
	S- 211	Garren Rd	2.060		\$0	\$0	0.00%
	S- 386	Queen Dr	0.180		\$0	\$0	0.00%
	Rural Road Safety		36.610		\$1,004,500	\$6,391,567	56.25%
			13.800		\$0	\$4,235,125	100.00%
	US 29	Highway 29 N	13.611				
	US 29	No Name	0.189				
			4.590		\$78,675	\$0	0.00%
	SC 24	Highway 24	4.590				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.590		\$0	\$2,156,441	100.00%
	SC 24	Highway 24	4.590				
			6.630		\$500,000	\$0	0.00%
	I- 85	Interstate 85	6.630				
			7.000		\$425,825	\$0	0.00%
	I- 85	Interstate 85	7.000				
Bridges			0.030	3	\$0	\$6,782,815	67.80%
			0.000	1	\$0	\$3,851,779	3.41%
	SC 412	Rainey Rd	0.000	1			
			0.000	1	\$0	\$1,783,956	100.00%
	S-174	Timms Mill Rd	0.000	1			
			0.030	1	\$0	\$1,147,081	100.00%
	S- 1098	Fants Grove Rd	0.030				
Hurricane Helene			0.797		\$0	\$646,657	100.00%
			0.597				
	S- 238	Roberts Church Rd	0.030				
	S- 261	Country Meadows	0.200				
	S- 466	Webb Rd	0.327				
	S- 118	N Major Rd	0.040				
			0.200		\$0	\$132,000	100.00%
	S- 668	Sexton Gin Rd	0.200				
			0.000		\$0	\$34,657	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Bamberg			209.115	1	\$5,770,955	\$52,002,897	79.11%
Pavements			208.865		\$5,770,955	\$49,120,395	79.10%
			0.640		\$0	\$290,157	100.00%
	US 78	Heritage Hwy	0.640		\$0	\$290,157	
			0.750		\$0	\$553,015	100.00%
	US 301	Main Hwy	0.450		\$0	\$553,015	
	US 78	Heritage Hwy	0.300		\$0	\$0	
			4.390		\$0	\$1,192,115	100.00%
	US 78	Heritage Hwy	4.390		\$0	\$1,192,115	
			1.960		\$0	\$594,461	100.00%
	S- 18	Farrells Rd	1.960		\$0	\$594,461	
			2.350		\$0	\$278,119	100.00%
	US 301	Main Hwy	2.350		\$0	\$278,119	
			8.500		\$0	\$441,003	100.00%
	SC 64	Low Country Hwy	2.430		\$0	\$0	
	SC 362	Hunters Chapel Rd	6.070		\$0	\$441,003	
			3.060		\$0	\$191,839	100.00%
	S- 86	Char-Augusta Rd	3.060		\$0	\$191,839	
			16.200		\$0	\$72,809	100.00%
	SC 362	Hunters Chapel Rd	12.110		\$0	\$0	
	SC 70	Barnwell Hwy	3.950		\$0	\$0	
	US 78 CON	No Name	0.140		\$0	\$0	
			17.660		\$0	\$98,025	100.00%
	US 301	Main Hwy	1.610		\$0	\$0	
	US 321	Carolina Hwy	2.800		\$0	\$98,025	
	US 78	Heritage Hwy	13.250		\$0	\$0	
			3.190		\$0	\$200,960	100.00%
	S- 317	Arbor St	0.180		\$0	\$0	
	S- 68	Hemlock Ave	0.170		\$0	\$0	
	S- 223	Rome Ave	0.490		\$0	\$0	
	S- 153	Mimosa St	0.412		\$0	\$200,960	
	S- 153	Acacia St	0.088		\$0	\$0	
	S- 180	Fredrick St	0.630		\$0	\$0	
	S- 239		0.320		\$0	\$0	
	S- 261	Hayne St	0.230		\$0	\$0	
	S- 352	Sato Ave	0.510		\$0	\$0	
	S- 636	Lilly St	0.160		\$0	\$0	
			2.230		\$0	\$505,461	100.00%
	S- 62	Second St	0.060		\$0	\$0	
	S- 18	Farrells Rd	1.370		\$0	\$505,461	
	S- 167	Bridge St	0.800		\$0	\$0	
			1.490		\$0	\$540,550	100.00%
	US 321	Carolina Hwy	1.490		\$0	\$540,550	
			1.470		\$0	\$126,862	100.00%
	S- 26	Voorhees Rd	1.470		\$0	\$126,862	
			1.350		\$0	\$127,083	100.00%
	US 301	Main Hwy	1.350		\$0	\$127,083	
			2.799		\$0	\$206,066	100.00%
	S- 103	Coker St	0.410		\$0	\$0	
	S- 186	Dogwood Ave	0.430		\$0	\$0	
	S- 51	Railroad Ave	0.689		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 545	Willow St	0.160		\$0	\$0	
	S- 139	Baruch St	0.250		\$0	\$206,066	
	S- 168	Beech Ave	0.090		\$0	\$0	
	S- 227	Legare St	0.250		\$0	\$0	
	S- 253	Lucius St	0.140		\$0	\$0	
	S- 225	Leda St	0.180		\$0	\$0	
	S- 264	City Hall St	0.200		\$0	\$0	
			1.560		\$0	\$611,757	100.00%
	S- 42	Cannon Bridge Rd	0.410		\$0	\$0	
	S- 49	Char-Augusta Rd	1.150		\$0	\$611,757	
			5.150		\$0	\$1,705,902	100.00%
	US 321	Carolina Hwy	5.150		\$0	\$1,705,902	
			0.730		\$0	\$183,825	100.00%
	S- 20	Faust St	0.730				
			1.450		\$0	\$241,716	100.00%
	US 301	Main Hwy	1.450				
			2.470		\$0	\$911,412	100.00%
	S- 49	Char-Augusta Rd	2.470				
			3.766		\$0	\$808,846	100.00%
	S- 130	Izlar St	0.020				
	S- 600	Peterkin St	0.100				
	S- 64	Weed Ave	0.500				
	S- 194	Mcmillan St	0.290				
	S- 63	Hull St	0.330				
	S- 270	Izlar St	0.040				
	S- 101	Coker St	0.100				
	S- 97	Azalea Ave	0.356				
	S- 154	Baptist St	0.140				
	S- 138	Mozelle St	0.070				
	S- 201	Barker St	0.190				
	S- 179	Ceceile St	0.060				
	S- 522	Wood Duck Rd	0.070				
	S- 289	First St	0.130				
	S- 246	Bell St	0.140				
	S- 143 OTH	Courthouse Loop	0.100				
	S- 254	Anderson St	0.080				
	S- 335	Anderson St	0.070				
	S- 335	Elizabeth St	0.160				
	S- 415	Lee St	0.200				
	S- 621	Sol Blatt Blvd	0.620				
			7.010		\$0	\$3,050,518	100.00%
	US 601	Broxton Bridge Rd	7.010				
			1.710		\$0	\$171,311	100.00%
	S- 37	Dally Rd	1.710				
			1.030		\$0	\$89,096	100.00%
	S- 86	Char-Augusta Rd	1.030				
			2.680		\$0	\$322,530	100.00%
	SC 61	Edisto River Rd	2.150				
	SC 64	Low Country Hwy	0.530				
			4.920		\$0	\$997,331	100.00%
	S- 127	Butler St	0.600				
	S- 271	Pitt Rd	0.160				
	S- 215	Stokes St	0.330				
	S- 578	No Name	0.070				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 37	Dally Rd	0.850				
	S- 146	Smoak St	0.550				
	S- 268	Cherry St	0.140				
	S- 245	Walnut St	0.140				
	S- 193	Pine St	0.580				
	S- 362	Wild Flower Rd	0.590				
	S- 230	Green St	0.090				
	S- 296	Holly Ave	0.400				
	S- 612	Borderline Dr	0.420				
			5.870		\$0	\$1,150,760	100.00%
	S- 23	Ehrhardt Rd	5.870				
			7.410		\$0	\$3,635,760	100.00%
	US 601	Broxton Bridge Rd	2.330				
	SC 70	Country Club Rd	4.670				
	SC 70	Hagood Ave	0.410				
			1.100		\$0	\$290,288	100.00%
	S- 115	Cannon St	0.630		\$0	\$0	
	S- 117	New Market St	0.150		\$0	\$290,288	
	S- 117	Bairefoot Rd	0.320		\$0	\$0	
			7.880		\$0	\$6,754,454	100.00%
	US 301	Main Hwy	6.770		\$0	\$6,754,454	
	US 321	Carolina Hwy	1.110		\$0	\$0	
			4.160		\$0	\$2,045,943	100.00%
	S- 12	Voorhees Rd	3.050		\$0	\$2,045,943	
	S- 26	Voorhees Rd	1.110		\$0	\$0	
			5.390		\$0	\$1,740,366	100.00%
	S- 482	Flynn St	0.090		\$0	\$0	
	S- 250	Franklin St	0.400		\$0	\$0	
	S- 109	Washington St	0.190		\$0	\$1,740,366	
	S- 575	Dundalk Rd	0.160		\$0	\$0	
	S- 106	Fourth St	0.930		\$0	\$0	
	S- 390	Spider Rd	0.590		\$0	\$0	
	S- 502	Beefmaster Dr	1.010		\$0	\$0	
	S- 498	Carrol St	0.090		\$0	\$0	
	S- 469	Bishop Rd	0.990		\$0	\$0	
	S- 288	S Bloom Ave	0.080		\$0	\$0	
	S- 459	Partridge Rd	0.860		\$0	\$0	
			0.420		\$0	\$1,524,332	0.00%
	US 21	Freedom Rd	0.420		\$0	\$1,524,332	
			12.790		\$0	\$7,262,717	87.13%
	SC 61	Edisto River Rd	4.350				
	SC 64	Low Country Hwy	8.440				
			1.550		\$0	\$973,671	87.13%
	S- 22	Ehrhardt Rd	1.550				
			2.380		\$0	\$1,091,116	87.13%
	S- 311	Starbrook Rd	0.130				
	S- 365	Claudes Landing Rd	0.440				
	S- 145	Society St	0.220				
	S- 237	Rutland St	0.220				
	S- 436		0.360				
	S- 590	Fir St	0.100				
	S- 645	Grasshopper Rd	0.150				
	S- 299	Ott St	0.100				
	S- 384	Boundry St	0.090				
	S- 611	Friendly St	0.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 611	Broxton St	0.120				
	S- 641	Raysor Rd	0.390				
			1.780		\$0	\$20,755	100.00%
	US 321	Carolina Hwy	0.980		\$0	\$20,755	100.00%
	US 78	Heritage Hwy	0.800		\$0	\$0	100.00%
			0.800		\$0	\$6,936	100.00%
	S- 167	Bridge St	0.800		\$0	\$6,936	100.00%
			6.280		\$0	\$41,047	100.00%
	S- 77	Carlisle St	1.810		\$0	\$0	100.00%
	S- 113	Pharmacy St	0.140		\$0	\$0	100.00%
	S- 96	Elm St	0.550		\$0	\$0	100.00%
	S- 96	Middle St	0.020		\$0	\$0	100.00%
	S- 132	Felder St	0.200		\$0	\$0	100.00%
	S- 51	Railroad Ave	0.530		\$0	\$0	100.00%
	S- 165	North St	0.650		\$0	\$0	100.00%
	S- 313	Short St	0.110		\$0	\$0	100.00%
	S- 61	Weimer St	0.790		\$0	\$0	100.00%
	S- 148	Brickle St	0.300		\$0	\$0	100.00%
	S- 195	Zeigler St	0.530		\$0	\$0	100.00%
	S- 116	Red Raider Dr	0.400		\$0	\$41,047	100.00%
	S- 98	Middle St	0.130		\$0	\$0	100.00%
	S- 213	Presbyterian St	0.120				
			8.940		\$0	\$5,401,986	0.00%
	US 321	Carolina Hwy	8.940				
			4.040		\$0	\$1,787,255	0.00%
	S- 27	Thunder Rd	4.040				
			0.950		\$0	\$674,946	0.00%
	S- 292	Sixth St	0.950				
			10.670		\$0	\$82,290	0.00%
	US 321	Carolina Hwy	5.840				
	US 78	Heritage Hwy	4.830				
			9.490		\$0	\$70,428	0.00%
	SC 64	Low Country Hwy	1.780				
	US 601	Broxton Bridge Rd	7.710				
			0.360		\$0	\$10,938	0.00%
	S- 21	Ehrhardt Rd	0.360				
			5.330		\$0	\$41,641	0.00%
	S- 274	Granville Rd	0.270				
	S- 65	Madison St	0.730				
	S- 57	Lodge Rd	1.940				
	S- 110	Jackson St	0.180				
	S- 466	Morningstar Ln	0.340				
	S- 112	College St	0.150				
	S- 172	Salkehatchie Rd	1.720				
			3.080		\$3,065,367	\$0	0.00%
	US 301	Main Hwy	3.080		\$3,065,367	\$0	0.00%
			1.900		\$478,919	\$0	0.00%
	US 301	Main Hwy	1.900		\$478,919	\$0	0.00%
			3.900		\$1,521,184	\$0	0.00%
	S- 23	Ehrhardt Rd	1.990		\$1,521,184	\$0	0.00%
	S- 18	Farrells Rd	1.910		\$0	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.880		\$705,484	\$0	0.00%
	S- 327	Bird Dog Rd	0.840		\$705,484	\$0	0.00%
	S- 557	Starling Ct	0.200		\$0	\$0	0.00%
	S- 326	Jones St	0.090		\$0	\$0	0.00%
	S- 404	Ducker St	0.070		\$0	\$0	0.00%
	S- 644	Volkswagon Rd	0.500		\$0	\$0	0.00%
	S- 556	Mckenna Ln	0.180		\$0	\$0	0.00%
	Bridges		0.250	1	\$0	\$2,880,900	61.23%
			0.250	1	\$0	\$2,880,900	61.23%
	S- 458		0.250				
	Hurricane Helene		0.000		\$0	\$1,603	100.00%
			0.000		\$0	\$1,603	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Barnwell			213.752		\$0	\$51,845,956	75.42%
Pavements			211.352		\$0	\$49,134,001	75.21%
			0.200		\$0	\$95,291	100.00%
	US 78	Dexter St	0.200		\$0	\$95,291	
			1.320		\$0	\$612,634	100.00%
	SC 3	Solomon Blatt Ave	1.320		\$0	\$612,634	
			0.250		\$0	\$198,086	100.00%
	US 78	Dexter St	0.250		\$0	\$198,086	
			2.920		\$0	\$790,865	100.00%
	US 78	Main St	1.412		\$0	\$0	
	US 78	Hwy 78	1.508		\$0	\$790,865	
			3.680		\$0	\$901,449	100.00%
	S- 20	Patterson Mill Rd	3.680		\$0	\$901,449	
			1.750		\$0	\$808,635	100.00%
	US 278	Dunbarton Blvd	0.200		\$0	\$0	
	US 278	Jackson St	1.550		\$0	\$808,635	
			6.290		\$0	\$319,651	100.00%
	US 78	Hwy 78	4.859		\$0	\$319,651	
	US 78	Dexter St	1.431		\$0	\$0	
			1.030		\$0	\$138,343	100.00%
	S- 156	Calhoun St	1.030		\$0	\$138,343	
			16.710		\$0	\$107,271	100.00%
	SC 64	Dunbarton Blvd	3.650				
	SC 64	Hwy 64	2.330				
	US 278	Jackson St	0.120				
	US 278	Marlboro Ave	1.140				
	US 278	Hwy 278	0.050				
	SC 70	Main St	0.800				
	SC 70	Allen St	1.060				
	SC 70	Hwy 70	6.056				
	SC 70	Barnwell Rd	0.694				
	SC 70	Denmark Rd	0.810				
			2.100		\$0	\$157,080	100.00%
	S- 1	Burr St	0.230				
	S- 41	Reynolds Rd	0.090				
	S- 154	Main St	0.040				
	S- 154	Perry St	0.150				
	S- 221	Cemetary Rd	0.110				
	S- 26	Franklin St	0.350				
	S- 27	Academy St	0.510				
	S- 321	Ingle St	0.150				
	S- 651	Caro Kee Ln	0.220				
	S- 651	Hiott St	0.250				
			1.990		\$0	\$476,593	100.00%
	S- 113	Barnwell Rd	0.230		\$0	\$476,593	
	S- 113	West St	0.240		\$0	\$0	
	S- 157	Hagood Ave	1.520		\$0	\$0	
			3.880		\$0	\$1,123,525	100.00%
	US 278	Hwy 278	3.880		\$0	\$1,123,525	
			0.150		\$0	\$43,087	100.00%
	S- 159	Wellington Rd	0.150		\$0	\$43,087	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.490		\$0	\$597,431	100.00%
	US 278	Hwy 278	0.550		\$0	\$0	
	US 278	Ellenton St	0.610		\$0	\$0	
	SC 39	Hwy 39	0.273		\$0	\$0	
	SC 39	Dunbarton Rd	1.787		\$0	\$597,431	
	SC 39	Rosemary St	0.270		\$0	\$0	
			6.150		\$0	\$1,774,552	100.00%
	S- 21	Seven Pines Rd	6.150		\$0	\$1,774,552	
			4.971		\$0	\$1,955,416	100.00%
	US 278	Kings Ave	1.420		\$0	\$0	
	SC 3	Marlboro Ave	1.580		\$0	\$0	
	SC 39	Springfield Rd	1.347		\$0	\$0	
	SC 39	Hwy 39	0.424		\$0	\$0	
	SC 39	Elko St	0.200		\$0	\$1,955,416	
			0.480		\$0	\$120,560	100.00%
	S- 163	Lake Dr	0.480		\$0	\$120,560	
			3.430		\$0	\$339,840	100.00%
	US 278	Ellenton St	1.170		\$0	\$339,840	
	SC 39	Hwy 39	2.260		\$0	\$0	
			3.880		\$0	\$969,811	100.00%
	S- 159	Wellington Rd	0.630		\$0	\$0	
	S- 169	Ashleigh Rd	2.460		\$0	\$0	
	S- 163	Lake Dr	0.790		\$0	\$0	
			4.190		\$0	\$987,676	100.00%
	S- 194	Lebanon Rd	1.290		\$0	\$0	
	S- 87	Jones Bridge Rd	2.900		\$0	\$0	
			7.960		\$0	\$3,753,181	100.00%
	SC 64	Hwy 64	0.650		\$0	\$0	
	SC 64	Patterson St	0.850		\$0	\$0	
	US 278	Hwy 278	6.330		\$0	\$0	
	SC 3	Solomon Blatt Ave	0.130		\$0	\$0	
			0.730		\$0	\$127,460	100.00%
	S- 412	Kingfisher Rd	0.730		\$0	\$127,460	
			1.560		\$0	\$152,071	100.00%
	S- 61	Legion Rd	1.560		\$0	\$152,071	
			2.660		\$0	\$273,053	100.00%
	SC 39	Hwy 39	2.660		\$0	\$273,053	
			2.860		\$0	\$15,613	100.00%
	S- 105	Brown St	0.300		\$0	\$0	
	S- 312	Georgia Ave	0.190		\$0	\$0	
	S- 312	Virginia Ave	0.040		\$0	\$0	
	S- 312	Corley Ave	0.200		\$0	\$0	
	S- 235	Jackson St	0.250		\$0	\$0	
	S- 507	Lemon Park Dr	0.110		\$0	\$0	
	S- 158	Park St	0.230		\$0	\$0	
	S- 390	Bignon St	0.170		\$0	\$0	
	S- 426		0.170		\$0	\$0	
	S- 242	Wren St	0.210		\$0	\$0	
	S- 89	Washington St	0.400		\$0	\$0	
	S- 89	Vaughn St	0.210		\$0	\$0	
	S- 423	Virginia Ave	0.330		\$0	\$0	
	S- 508	Park St	0.050		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.430		\$0	\$20,790	100.00%
	S- 21	Moonlight Rd	3.345				
	S- 21	Allendale Ave	1.085				
			7.510		\$0	\$33,546	100.00%
	SC 3	Hwy 3	4.370				
	SC 37	Bay St	0.860				
	SC 37	Hwy 37	2.280				
			4.630		\$0	\$854,029	100.00%
	S- 107	Dicks St	0.610				
	S- 291	Johnny George Ln	0.020				
	S- 791	Louise St	0.090				
	S- 332	Fairway Ln	0.700				
	S- 332	Tiger Trl	0.210				
	S- 583	Pansy Ln	0.080				
	S- 805	Live Oak Ln	0.250				
	S- 249	Carel Dr	0.110				
	S- 686	Summer Dr	0.270				
	S- 726	Lebby St	0.140				
	S- 291 OTH	Johnny George Ln	0.540				
	S- 291 OTH	Club House Ln	0.030				
	S- 294	Marion St	0.050				
	S- 333	Sweetwater Ln	0.110				
	S- 467	Byrd St	0.200				
	S- 492	Buck St	0.180				
	S- 492	Short Ln	0.110				
	S- 656	Ramblewood 1	0.340				
	S- 686 SPR	Winter Ln	0.060				
	S- 760	Fairway Ln	0.280				
	S- 858	C St	0.160				
	S- 859	Pinehurst Dr	0.090				
			6.930		\$0	\$1,726,108	100.00%
	S- 21	Hill St	0.160				
	S- 21	Seven Pines Rd	0.080				
	S- 169	Ashleigh Rd	1.500				
	S- 168	Freedom Rd	2.080				
	S- 69	River Rd	0.010				
	S- 69	Red Oak Rd	1.480				
	S- 61	Legion Rd	0.250				
	S- 185	Thompson St	0.210				
	S- 185	Rosemary Rd	0.610				
	S- 185	Deering Rd	0.550				
			11.160		\$0	\$3,325,549	100.00%
	SC 125	Hwy 125	11.160				
			1.770		\$0	\$1,282,983	100.00%
	US 78	Hwy 78	0.764				
	US 78	Church St	1.006				
			10.650		\$0	\$6,409,157	100.00%
	SC 3	Solomon Blatt Ave	2.000				
	SC 3	Hwy 3	8.650				
			4.600		\$0	\$2,351,571	100.00%
	S- 41	Reynolds Rd	4.600				
			4.320		\$0	\$1,458,073	100.00%
	S- 80	Poplar Rd	4.040				
	S- 698	Cedar Pl	0.110				
	S- 502	Davis St	0.100				
	S- 689 SPR	Meg Ln	0.070				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.740		\$0	\$359,061	100.00%
	S- 108	Main St	0.780		\$0	\$0	
	S- 156	Calhoun St	0.120		\$0	\$359,061	
	S- 341	1St St	0.060		\$0	\$0	
	S- 238	Mallard Dr	0.470		\$0	\$0	
	S- 591	Edward St	0.150		\$0	\$0	
	S- 591	Mims St	0.070		\$0	\$0	
	S- 676	Irving St	0.090		\$0	\$0	
			13.350		\$0	\$5,702,758	100.00%
	SC 37	Hwy 37	3.590				
	SC 300	Hwy 300	9.760				
			3.840		\$0	\$1,267,497	100.00%
	S- 38	Gardenia Rd	1.940				
	S- 85	Old Salem Rd	1.900				
			1.180		\$0	\$501,851	100.00%
	S- 38	Gardenia Rd	0.620				
	S- 724	No Name	0.040				
	S- 719	Goss Ln	0.520				
			7.030		\$0	\$3,221,713	10.89%
	SC 37	Bay St	0.860				
	SC 37	Hwy 37	6.170				
			5.290		\$0	\$2,297,937	10.89%
	S- 20	Patterson Mill Rd	5.290				
			3.230		\$0	\$1,227,457	10.89%
	S- 188	Edisto Church Rd	2.830				
	S- 421	Sherwood Dr	0.340				
	S- 414 CH1	No Name	0.060				
			6.920		\$0	\$51,865	0.00%
	US 78	Main St	1.602				
	US 78	Hwy 78	3.718				
	US 78	Dexter St	1.530				
	US 78	Church St	0.070				
			13.111		\$0	\$92,328	0.00%
	SC 64	Hagood Ave	0.110				
	SC 64	Patterson St	0.390				
	US 278	Dunbarton Blvd	0.200				
	US 278	Jackson St	1.550				
	US 278	Hwy 278	3.880				
	US 278	Kings Ave	1.420				
	SC 3	Solomon Blatt Ave	1.320				
	SC 3	Marlboro Ave	1.580				
	SC 70	Main St	0.690				
	SC 39	Springfield Rd	1.347				
	SC 39	Hwy 39	0.424				
	SC 39	Elko St	0.200				
			5.180		\$0	\$40,992	0.00%
	S- 224	Clinton St	1.920				
	S- 157	Hagood Ave	1.520				
	S- 61	Legion Rd	1.740				
			9.850		\$0	\$69,564	0.00%
	S- 11	Main St	0.990				
	S- 197	Amerotron Rd	0.400				
	S- 271	Dewitt Rd	0.160				
	S- 571	Furman St	0.130				
	S- 604	Dewitt Rd	0.290				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 87	Jones Bridge Rd	2.900				
	S- 26	Franklin St	0.350				
	S- 27	Academy St	0.510				
	S- 570	Rice St	0.120				
	S- 248	Rose St	0.150				
	S- 75	Jefferson St	0.230				
	S- 246	Camelia St	0.440				
	S- 247	Begonia St	0.280				
	S- 652	Forest Dr	0.405				
	S- 652	Solomon Price Rd	0.555				
	S- 445	Furman St	0.290				
	S- 230	Azalea St	0.110				
	S- 786	Deerwood Rd	0.310				
	S- 231	Canna St	0.350				
	S- 419	Oak Ave	0.820				
	S- 650	Deerwood Rd	0.060				
Rural Road Safety			2.400		\$0	\$2,707,434	100.00%
			2.400		\$0	\$2,707,434	100.00%
	US 278	Hwy 278	2.400				
Hurricane Helene			0.000		\$0	\$4,520	100.00%
			0.000		\$0	\$4,520	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Beaufort			119.297	3	\$4,715,112	\$69,216,014	75.44%
Pavements			119.097		\$2,816,112	\$69,216,014	77.09%
			2.810		\$0	\$1,337,475	100.00%
	SC 46	May River Rd	2.810		\$0	\$1,337,475	
			1.080		\$0	\$899,653	100.00%
	S- 29	Buck Island Rd	1.080		\$0	\$899,653	
			1.740		\$0	\$617,119	100.00%
	US 278	Fording Island Rd	1.740		\$0	\$617,119	
			1.320		\$0	\$283,875	100.00%
	US 21	Sea Island Pkwy	1.320		\$0	\$283,875	
			2.400		\$0	\$184,281	100.00%
	S- 141	Squire Pope Rd	1.300		\$0	\$0	
	S- 482	Gum Tree Rd	1.100		\$0	\$184,281	
			2.670		\$0	\$246,846	100.00%
	S- 62	Craven St	0.100		\$0	\$0	
	S- 610	Arrow Rd	0.252		\$0	\$0	
	S- 610	Archer Rd	0.158		\$0	\$0	
	S- 107	Pigeon Point Rd	0.410		\$0	\$0	
	S- 594	Bay Pines Rd	1.640		\$0	\$246,846	
	S- 625	Office Way	0.110		\$0	\$0	
			1.210		\$0	\$584,531	100.00%
	S- 71	Clarendon Rd	0.860		\$0	\$0	
	S- 524	Arrow Rd	0.190		\$0	\$0	
	S- 524	Target Rd	0.160		\$0	\$584,531	
			0.940		\$0	\$610,116	100.00%
	US 21	Trask Pkwy	0.940		\$0	\$610,116	
			0.730		\$0	\$218,741	100.00%
	S- 6	Bay St	0.730		\$0	\$218,741	
			4.160		\$0	\$773,670	100.00%
	US 17	Trask Pkwy	4.160		\$0	\$773,670	
			2.920		\$0	\$1,182,549	100.00%
	US 21	Ribaut Rd	1.650		\$0	\$0	
	US 21 BUS	Carteret St	0.009		\$0	\$0	
	US 21 BUS	Sea Island Pkwy	1.261		\$0	\$1,182,549	
			2.080		\$0	\$262,093	100.00%
	S- 50	Pinckney Colony Rd	0.710		\$0	\$0	
	S- 6	Depot Rd	0.400		\$0	\$0	
	S- 107	West St	0.470		\$0	\$0	
	S- 234	Neil Rd	0.180		\$0	\$0	
	S- 158	Pinckney Blvd	0.190		\$0	\$262,093	
	S- 158 CON	Pinckney Blvd	0.050		\$0	\$0	
	S- 451	Stuart Towne Ln	0.080		\$0	\$0	
			2.080		\$0	\$1,167,468	100.00%
	S- 71	Clarendon Rd	1.640		\$0	\$1,167,468	
	S- 107	Pigeon Point Rd	0.440		\$0	\$0	
			1.980		\$0	\$1,329,863	100.00%
	SC 46	Okatie Hwy	1.980		\$0	\$1,329,863	
			0.790		\$0	\$6,940	100.00%
	S- 163	Burnt Church Rd	0.790		\$0	\$6,940	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.470		\$0	\$659,000	100.00%
	US 278	Palmetto Bay Rd	1.350				
	US 278	No Name	0.120				
			0.610		\$0	\$81,675	100.00%
	S- 211	Lafayette St	0.610		\$0	\$81,675	
			4.080		\$0	\$674,156	100.00%
	US 17	Trask Pkwy	1.810				
	SC 170	Okatie Hwy	1.230				
	SC 270		1.040				
			3.857		\$0	\$2,234,954	100.00%
	SC 46	May River Rd	3.699		\$0	\$0	
	SC 46	Okatie Hwy	0.121		\$0	\$2,234,954	
	SC 170	Okatie Hwy	0.037		\$0	\$0	
			2.400		\$0	\$1,182,723	100.00%
	S- 406	Sea Island Pkwy	2.400				
			5.130		\$0	\$3,298,157	100.00%
	US 17 ALT	Castle Hall Rd	1.230				
	US 17 ALT	Frampton Rd	1.320				
	US 21 BUS	Boundary St	0.460				
	SC 116	Laurel Bay Rd	1.730				
	R- 5193		0.220				
	R-5214		0.170				
			2.370		\$0	\$937,973	100.00%
	S- 54	Duke St	0.110				
	S- 151	Mossy Oaks Rd	0.003				
	S- 151	Johnny Morrall Cir	0.187				
	S- 191	Wilson Dr	0.430				
	S- 350	Drayton Dr	0.370				
	S- 790	Callawassie Dr	1.270				
			0.160		\$0	\$368,727	100.00%
	US 278	No Name	0.050				
	US 278 BUS	No Name	0.110				
			2.330		\$0	\$282,813	100.00%
	S- 70	Stuart Point Rd	1.540				
	S- 163	Burnt Church Rd	0.790				
			2.340		\$0	\$1,484,763	100.00%
	S- 406	Sea Island Pkwy	0.474				
	S- 406	Tarpon Blvd	0.036				
	S- 69	N Hermitage Rd	0.670				
	S- 69	Hermitage Rd	0.410				
	S- 112	Holly Hall Rd	0.750				
			3.100		\$0	\$1,240,298	100.00%
	S- 136	East St	0.360				
	S- 176	Laudonniere St	0.490				
	S- 132	Scott St	0.460				
	S- 101	Church St	0.800				
	S- 98	New St	0.430				
	S- 314	Laudonniere St	0.060				
	S- 255	Palmetto St	0.200				
	S- 255	Darby Dr	0.190				
	S- 561	Spectable St	0.110				
			0.370		\$0	\$478,365	100.00%
	US 21 BUS	Boundary St	0.370				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.340		\$0	\$6,463,301	100.00%
	US 278 BUS	William Hilton Pkwy	4.200				
	US 278	William Hilton Pkwy	1.140		\$0	\$0	100.00%
			3.187		\$91,411	\$0	0.00%
	S- 72	Brickyard Point Rd S	2.567				
	S- 162	Lenora Dr	0.350				
	S- 162	Westvine Dr	0.270				
			3.333		\$151,867	\$0	0.00%
	S- 72	Brickyard Point Rd S	0.173				
	S- 470	Ball Park Rd	1.400				
	S- 602	Polowana Rd	1.760				
			4.110		\$0	\$6,371,838	100.00%
	US 278 BUS	William Hilton Pkwy	4.018		\$0	\$6,371,838	
	US 278 BUS	No Name	0.092		\$0	\$0	
			0.540		\$0	\$958,355	100.00%
	US 17	Charleston Hwy	0.540		\$0	\$958,355	
			3.350		\$0	\$2,074,767	100.00%
	S- 45	Lands End Rd	3.350		\$0	\$2,074,767	
			1.950		\$0	\$1,454,256	100.00%
	S- 129	Islands Cswy	1.950		\$0	\$1,454,256	
			5.610		\$0	\$5,878,164	97.20%
	US 17	Charleston Hwy	5.100				
	US 17	Trask Pkwy	0.510				
			1.990		\$0	\$1,571,473	97.20%
	S- 45	Lands End Rd	1.990				
			1.050		\$0	\$1,154,982	97.20%
	S- 129	Islands Cswy	1.050				
			1.760		\$2,572,834	\$0	0.00%
	US 278	Fording Island Rd	0.154				
	US 278	W Fording Island Rd	0.726				
	US 278	W Fording Island Rd	0.880		\$0	\$0	0.00%
			3.630		\$0	\$7,169,378	45.87%
	US 278	Fording Island Rd	3.630		\$0	\$7,169,378	45.87%
			2.410		\$0	\$2,077,730	45.87%
	S- 3	Castle Hall Rd	1.400		\$0	\$0	45.87%
	S- 549	Detour Rd	1.010		\$0	\$2,077,730	45.87%
			1.530		\$0	\$1,165,883	45.87%
	S- 324	First Blvd	0.560		\$0	\$0	45.87%
	S- 324	Spanish Point Dr	0.970		\$0	\$1,165,883	45.87%
			2.860		\$0	\$51,726	0.00%
	US 21 BUS	Carteret St	0.680				
	US 21 BUS	Boundary St	2.180				
			10.730		\$0	\$182,798	0.00%
	US 21	Trask Pkwy	8.480				
	US 21	Ribaut Rd	0.130				
	US 21	Parris Island Gtwy	0.610				
	US 278	Palmetto Bay Rd	1.350				
	US 278	No Name	0.160				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.690		\$0	\$1,387,720	0.00%
	S- 47	Cuthbert Farm Rd	0.980				
	S- 59	Agnes Major Rd	0.270				
	S- 334	Fish Haul Rd	0.440				
			1.440		\$0	\$2,090,076	0.00%
	S- 54	Duke St	0.180				
	S- 243	S Forest Beach Dr	1.000				
	S- 80	Coligny Cir	0.260				
			5.460		\$0	\$6,534,741	0.00%
	SC 170	Okatie Hwy	4.068				
	SC 170	Robert Smalls Pkwy	1.392				
Bridges			0.200	3	\$1,899,000	\$0	0.00%
			0.050	1	\$424,000	\$0	0.00%
	US 21 BUS	Carteret St	0.050				
			0.050	1	\$1,000,000	\$0	0.00%
	US 21 BUS	Carteret St	0.050				
			0.100	1	\$475,000	\$0	0.00%
	US 278	Fording Island Rd	0.007		\$0	\$0	0.00%
	US 278	William Hilton Pkwy	0.093	1	\$475,000	\$0	0.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Berkeley			293.640	2	\$39,597,031	\$105,939,423	48.38%
Pavements			243.750		\$14,392,244	\$98,475,231	54.20%
			6.820		\$0	\$2,824,148	100.00%
	S- 317	Forest Lawn Av	0.070		\$0	\$2,824,148	
	S- 317	Giles Dr	0.566		\$0	\$0	
	S- 317	Matheny Dr	0.474		\$0	\$0	
	S- 317	Price St	0.400		\$0	\$0	
	S- 339	Parish Rd	0.210		\$0	\$0	
	S- 403	Henderson Dr	0.330		\$0	\$0	
	S- 485	Cranford Rd	0.440		\$0	\$0	
	S- 495	Garwood Rd	0.340		\$0	\$0	
	S- 50	Oakley Rd	2.330		\$0	\$0	
	S- 748	Harbour Lake Dr	0.910		\$0	\$0	
	S- 810	Summit Av	0.750		\$0	\$0	
			1.690		\$0	\$1,053,070	100.00%
	S- 59	Poplar Hill Dr	0.660				
	S- 59	No Name	1.030				
			3.180		\$0	\$2,033,947	100.00%
	SC 402	Hwy 402	3.180		\$0	\$2,033,947	
			3.510		\$0	\$918,934	100.00%
	US 52	N Hwy 52	2.100		\$0	\$0	
	US 52	S Goose Creek Blvd	0.791		\$0	\$918,934	
	US 52	N Goose Creek Blvd	0.591		\$0	\$0	
	US 52	No Name	0.028				
			12.230		\$0	\$914,238	100.00%
	SC 6	Old Highway 6	6.391		\$0	\$914,238	
	SC 6	Ranger Dr	5.100		\$0	\$0	
	SC 6	Trojan Rd	0.079		\$0	\$0	
	SC 6	Hwy 6	0.660		\$0	\$0	
			3.450		\$0	\$284,867	100.00%
	S- 16	Jedburg Rd	3.450		\$0	\$284,867	
			4.460		\$37,859	\$0	0.00%
	US 52	N Hwy 52	4.460		\$37,859	\$0	
			2.640		\$0	\$285,574	100.00%
	S- 1041	Roma Rd	0.060		\$0	\$0	
	S- 1098	General Moultrie Dr	0.900		\$0	\$285,574	
	S- 1098	Canal St	0.290		\$0	\$0	
	S- 291	Longridge Rd	1.200		\$0	\$0	
	S- 648	Otranto Blvd	0.150		\$0	\$0	
	S- 653	Andrea Ct	0.040		\$0	\$0	
			0.600		\$0	\$731,009	100.00%
	S- 1093	Crowfield Blvd	0.600		\$0	\$731,009	
			2.560		\$0	\$1,940,732	100.00%
	US 52	Hwy 52	2.560		\$0	\$1,940,732	
			3.380		\$0	\$154,016	100.00%
	S- 1103	Arabian Dr	0.420		\$0	\$0	
	S- 1161	New Hope Dr	0.780		\$0	\$154,016	
	S- 1162	Hope Ln	0.130		\$0	\$0	
	S- 1165	Carroll Ln	0.120		\$0	\$0	
	S- 1258	Farmington Rd	1.930		\$0	\$0	
			1.140		\$0	\$190,160	100.00%
	S- 16	Jedburg Rd	1.140		\$0	\$190,160	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.580		\$0	\$1,097,417	100.00%
	SC 6	Hwy 6	8.580		\$0	\$1,097,417	
			1.810		\$0	\$596,922	100.00%
	US 17 ALT	S Live Oak Dr	1.810		\$0	\$596,922	
			2.650		\$0	\$1,761,709	100.00%
	US 52	Hwy 52	2.650				
			4.340		\$0	\$452,910	100.00%
	S- 203	Wildgame Rd	2.790		\$0	\$0	
	S- 1078	W Dike Rd	0.214				
	S- 1078	No Name	0.016				
	S- 1121	Summer Ln	0.790				
	S- 277	Pitts St	0.150				
	S- 930	Summer Ln	0.141				
	S- 930	Oak Crest Dr	0.220				
	S- 930	No Name	0.019				
			3.800		\$0	\$1,509,925	100.00%
	S- 59	Poplar Hill Dr	3.800		\$0	\$1,509,925	
			0.970		\$0	\$196,345	100.00%
	S- 1258	Treeland Dr	0.970				
			2.770		\$0	\$428,321	100.00%
	SC 45	Trojan Rd	2.699		\$0	\$0	
	SC 45	Hwy 45	0.071		\$0	\$428,321	
			1.510		\$0	\$1,130,123	100.00%
	US 52	Hwy 52	1.510				
			3.420		\$0	\$1,538,944	100.00%
	S- 88	Murray Dr	0.820				
	S- 46	Old Dairy Rd	2.165				
	S- 46	No Name	0.435				
			0.370		\$0	\$258,006	100.00%
	S- 1072	Main St Ext	0.370				
			6.230		\$0	\$2,222,875	100.00%
	S- 48	Bethera Rd	2.920				
	S- 881	Bristlecone Dr	0.110				
	S- 654	Halfway Creek Rd	2.530				
	S- 880	Ponderosa Dr	0.360				
	S- 882	Torrey Dr	0.080				
	S- 883	Whitebark Dr	0.080				
	S- 884	Lodgepole Rd	0.150				
			3.900		\$0	\$3,223,345	100.00%
	US 52	Hwy 52	3.900				
			0.340		\$0	\$949,528	100.00%
	SC 165	Berlin G Myers Pkwy	0.340				
			1.060		\$0	\$176,644	100.00%
	S- 132	Ranger Dr	1.060				
			1.260		\$0	\$194,926	100.00%
	S- 88	Murray Dr	1.260				
			3.270		\$0	\$415,800	100.00%
	SC 45	Hwy 45	3.270				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.100		\$0	\$8,910,000	100.00%
	I- 26	Interstate 26	5.100				
			6.680		\$0	\$6,790,106	100.00%
	US 52	Hwy 52	6.680				
			5.180		\$0	\$2,589,932	100.00%
	S- 41	Forty-One Rd	1.460				
	S- 667	Medway Rd	0.340				
	S- 767	Craven Rd	0.260				
	S- 964	Universal Cir	2.000				
	S- 971	Longpoint Rd	1.120				
			5.290		\$0	\$4,753,205	100.00%
	S- 98	Cainhoy Rd	5.290				
			1.790		\$0	\$841,180	100.00%
	US 17 ALT	N Main St	0.214				
	US 17 ALT	S Live Oak Dr	1.576				
			5.660		\$139,712	\$0	0.00%
	S- 29	Red Bank Rd	3.520				
	S- 529	Liberty Hall Rd	2.140				
			1.650		\$0	\$1,820,246	100.00%
	US 52	Hwy 52	1.650				
			2.630		\$0	\$5,970,504	100.00%
	US 176	St James Av	2.630				
			8.210		\$0	\$2,574,327	100.00%
	S- 98	Cainhoy Rd	8.210				
			4.640		\$0	\$2,386,493	100.00%
	S- 31	Wilson Landing Rd	0.008				
	S- 31	Edgewater Rd	1.842				
	S- 97	Cane Gully Rd	2.110				
	S- 770	Baldwin Corner Rd	0.680				
			0.550		\$0	\$3,804,992	100.00%
	I- 26	Interstate 26	0.550				
			2.900		\$0	\$3,931,320	100.00%
	US 52	N Hwy 52	2.900				
			1.810		\$0	\$3,883,507	100.00%
	US 176	St James Av	1.810				
			2.270		\$0	\$2,345,344	100.00%
	S- 34	Old Whitesville Rd	1.846				
	S- 34	Whitesville Rd	0.424				
			2.410		\$0	\$1,767,894	100.00%
	S- 63	Schurlknight Rd	1.940				
	S- 546	Amy Dr	0.470				
			2.120		\$0	\$2,286,324	8.99%
	SC 6	W Main St	0.130				
	SC 6	Hwy 6	0.330				
	US 17 ALT	Hwy 41	1.660				
			4.780		\$0	\$7,183,330	8.99%
	US 52	N Hwy 52	2.940				
	US 52	Hwy 52	1.834				
	US 52	S Hwy 52	0.006				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.370		\$0	\$3,203,150	8.99%
	S- 34	Whitesville Rd	1.426				
	S- 34	Bonnoitt St	0.004				
	S- 1258	Treeland Dr	0.550				
	S- 315	Old Whitesville Rd	1.440				
	S- 315	Sugar Hill Dr	0.650				
	S- 535	Royle Rd	0.300				
			3.740		\$0	\$2,437,233	8.99%
	S- 449	Alexander Cir	1.510				
	S- 400	Stephanie Dr	0.390				
	S- 305	No Name	1.232				
	S- 305	Sabb Dr	0.108				
	S- 231	No Name	0.120				
	S- 1259	Holiday Dr	0.380				
			4.590		\$0	\$3,065,505	0.00%
	I- 526	Interstate 526	4.590				
			24.810		\$0	\$183,078	0.00%
	SC 402	Hwy 402	15.680				
	SC 27	Old Gilliard Rd	9.130				
			5.100		\$0	\$82,391	0.00%
	US 17 ALT	N Hwy 52	1.340				
	US 52	N Hwy 52	0.807				
	US 52	Hwy 52	2.560				
	US 52	S Hwy 52	0.393				
			23.300		\$0	\$180,730	0.00%
	S- 357	Gaillard Rd	1.730				
	S- 59	Poplar Hill Dr	4.460				
	S- 59	County Line Rd	1.068				
	S- 59	No Name	6.482				
	S- 791	Old Highway 52	9.560				
			1.710		\$2,749,568	\$0	0.00%
	US 52	N Hwy 52	0.290		\$2,749,568	\$0	0.00%
	US 52	Byrnes Dr	1.420		\$0	\$0	0.00%
			1.450		\$1,915,338	\$0	0.00%
	US 52	S Goose Creek Blvd	0.791		\$1,915,338	\$0	0.00%
	US 52	N Goose Creek Blvd	0.631		\$0	\$0	0.00%
	US 52	No Name	0.028		\$0	\$0	0.00%
			2.970		\$2,296,301	\$0	0.00%
	S- 32	Cypress Campground Rd	2.330		\$2,296,301	\$0	0.00%
	S- 157	Royle Rd	0.640		\$0	\$0	0.00%
			3.700		\$2,319,000	\$0	0.00%
	S- 376	Alligator Rd	2.670		\$0	\$0	0.00%
	S- 736	Marshall Acres Dr	1.030		\$2,319,000	\$0	0.00%
			10.600		\$3,932,846	\$0	0.00%
	US 176	State Rd	10.600		\$3,932,846	\$0	0.00%
			1.800		\$1,001,619	\$0	0.00%
	S- 9	Cypress Gardens Rd	1.800		\$1,001,619	\$0	0.00%
	Rural Road Safety		49.690		\$23,554,787	\$7,283,455	0.00%
			10.000		\$0	\$7,283,455	0.00%
	US 17 ALT	N Hwy 17A	9.445		\$0	\$0	
	US 17 ALT	N Hwy 52	0.555		\$0	\$7,283,455	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.000		\$22,842,153	\$0	0.00%
	SC 6	Old Highway 6	6.391		\$22,842,153	\$0	
	SC 6	Ranger Dr	3.530		\$0	\$0	
	SC 6	Trojan Rd	0.079		\$0	\$0	
			10.130		\$75,000	\$0	0.00%
	US 17 ALT	N Hwy 17A	8.470		\$75,000	\$0	
	US 17 ALT	Hwy 41	1.660		\$0	\$0	
			12.560		\$283,333	\$0	0.00%
	SC 6	Old Highway 6	4.041		\$0	\$0	
	SC 6	Ranger Dr	3.290		\$0	\$0	
	SC 6	Trojan Rd	0.079		\$283,333	\$0	
	SC 6	W Main St	0.740		\$0	\$0	
	SC 6	Hwy 6	4.410		\$0	\$0	
			7.000		\$354,301	\$0	0.00%
	SC 6	Ranger Dr	1.570				
	SC 6	Hwy 6	5.430				
Bridges			0.200	2	\$1,650,000	\$180,738	24.28%
			0.100	1	\$1,650,000	\$0	0.00%
	S- 62	College Park Rd	0.100				
			0.100	1	\$0	\$180,738	48.56%
	US 52	N Hwy 52	0.100				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Calhoun			224.870		\$872,335	\$38,266,171	90.62%
Pavements			208.220		\$0	\$38,224,999	93.75%
			5.450		\$0	\$1,136,006	100.00%
	SC 267	Mccords Ferry Rd	5.450		\$0	\$1,136,006	
			1.780		\$0	\$605,914	100.00%
	S- 31	Old Sandy Run Rd	1.780		\$0	\$605,914	
			1.970		\$0	\$468,565	100.00%
	US 601	Colonel Thomson Hwy	1.970		\$0	\$468,565	
			1.300		\$0	\$120,683	100.00%
	US 601	Colonel Thomson Hwy	0.384		\$0	\$0	
	US 601	Saint Matthews Rd	0.280		\$0	\$120,683	
	US 601	Harry C Raysor Dr	0.636		\$0	\$0	
			4.200		\$0	\$254,318	100.00%
	US 176	Old State Rd	3.120		\$0	\$254,318	
	SC 419	Fort Motte Rd	1.080		\$0	\$0	
			1.440		\$0	\$89,486	100.00%
	S- 122	Riley Rd	1.440		\$0	\$89,486	
			1.000		\$0	\$85,986	100.00%
	S- 31	Old Sandy Run Rd	1.000		\$0	\$85,986	
			2.120		\$0	\$177,658	100.00%
	US 601	Colonel Thomson Hwy	2.120		\$0	\$177,658	
			1.380		\$0	\$541,128	100.00%
	S- 203	Old River Rd	1.380		\$0	\$541,128	
			3.260		\$0	\$208,257	100.00%
	S- 47	Dantzler St	0.750		\$0	\$208,257	
	S- 94	Cemetery Rd	0.700		\$0	\$0	
	S- 57	Richland Ave	0.490		\$0	\$0	
	S- 58	Butler St	0.920		\$0	\$0	
	S- 93	First St	0.400		\$0	\$0	
			3.130		\$0	\$900,074	100.00%
	US 176	Old State Rd	0.830		\$0	\$0	
	US 21	Columbia Rd	2.300		\$0	\$900,074	
			4.740		\$0	\$14,618	100.00%
	S- 102	New Bethany Rd	2.900		\$0	\$0	
	S- 19	Four Holes Rd	1.380		\$0	\$14,618	
	S- 45	Belleville Rd	0.460		\$0	\$0	
			19.020		\$0	\$47,637	100.00%
	US 176	Old State Rd	7.590		\$0	\$0	
	US 21	Old State Rd	6.180		\$0	\$0	
	SC 33	Cameron Rd	5.250		\$0	\$47,637	
			0.370		\$0	\$5,685	100.00%
	US 601	Colonel Thomson Hwy	0.370		\$0	\$5,685	
			2.650		\$0	\$143,107	100.00%
	S- 108	S Boyce Lawton Dr	0.412		\$0	\$0	
	S- 108	Boyce Lawton Dr	0.068		\$0	\$143,107	
	S- 271	Keitt St	0.090		\$0	\$0	
	S- 64	Second St	0.140		\$0	\$0	
	S- 77	Schoolhouse Rd	0.140		\$0	\$0	
	S- 51	Second St	0.140		\$0	\$0	
	S- 321	Third St	0.070		\$0	\$0	
	S- 148	Hall St	0.110		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 237	Fifth St	0.090		\$0	\$0	
	S- 185	Ott Sisters Rd	1.100		\$0	\$0	
	S- 251	Summers Alley	0.140		\$0	\$0	
	S- 295	Ashby St	0.150		\$0	\$0	
			2.250		\$0	\$574,310	100.00%
	S- 24	Old Belleville Rd	2.250		\$0	\$574,310	
			3.450		\$0	\$968,927	100.00%
	SC 267	Mccords Ferry Rd	3.450		\$0	\$968,927	
			2.210		\$0	\$565,932	100.00%
	US 601	Colonel Thomson Hwy	1.350		\$0	\$565,932	
	US 601	Harry C Raysor Dr	0.860		\$0	\$0	
			1.580		\$0	\$714,385	100.00%
	S- 22	Chestnut St	1.580				
			3.910		\$0	\$769,451	100.00%
	S- 48	Dudley St	0.090				
	S- 62	Preston St	0.070				
	S- 203	Old River Rd	3.080				
	S- 227	Rucker Dr	0.480				
	S- 219	Pine Hill Rd	0.190				
			4.230		\$0	\$1,721,741	100.00%
	SC 6	Old Number Six Hwy	4.230				
			0.500		\$0	\$107,060	100.00%
	S- 35	Big Beaver Creek Rd	0.500				
			1.140		\$0	\$124,097	100.00%
	S- 41	Valley Ridge Rd	0.250				
	S- 460	Sonntag Dr	0.890				
			2.640		\$0	\$248,319	100.00%
	US 176	Old State Rd	2.640				
			5.640		\$0	\$1,229,618	100.00%
	S- 176	Harvest Dr	1.560				
	S- 52	Dogwood St	0.250				
	S- 190	Jessamine Rd	0.310				
	S- 449	Red Bud Ln	0.600				
	S- 67	Catawba St	0.130				
	S- 451	Hoffman Ct	0.300				
	S- 326	Blind Pond Rd	0.550				
	S- 191	Jessamine Rd	0.810				
	S- 191	Cadbury Ln	0.450				
	S- 229	Azalea Dr	0.170				
	S- 280	Bonfire Dr	0.080				
	S- 402	Blind Pond Rd	0.430				
			4.920		\$0	\$902,261	100.00%
	S- 29	Kennerly Rd	4.920				
			5.060		\$0	\$1,342,276	100.00%
	SC 267	Mccords Ferry Rd	4.290				
	SC 172	Bull Swamp Rd	0.770				
			5.140		\$0	\$24,292	100.00%
	S- 21	Calhoun Rd	5.140				
			4.770		\$0	\$24,134	100.00%
	US 176	Old State Rd	4.770				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.800		\$0	\$187,678	100.00%
	S- 408	Saints Ave	0.400				
	S- 407	No Name	0.050				
	S- 407	Saints Ave	0.350				
			7.790		\$0	\$4,006,551	100.00%
	SC 6	Caw Caw Hwy	4.600				
	US 176	Old State Rd	1.500				
	RS 7813		0.060				
	R-7815		0.340				
	R-7813		0.350				
	R-7814		0.430				
	R-7812		0.440				
	RS 7812		0.070				
			2.320		\$0	\$1,279,612	100.00%
	S- 15	Midway Rd	2.320				
			6.350		\$0	\$2,053,757	100.00%
	S- 129	No Name	0.097		\$0	\$0	
	S- 129	Weeks Landing Rd	1.663		\$0	\$0	
	S- 66	Oak St	0.210		\$0	\$0	
	S- 126	Sleepy Hollow Rd	0.520		\$0	\$2,053,757	
	S- 101	Mourning Dove Rd	1.570		\$0	\$0	
	S- 165	Reid St	0.120		\$0	\$0	
	S- 233	Camp Daniels Rd	0.580		\$0	\$0	
	S- 90	Mount Lebanon Rd	0.850		\$0	\$0	
	S- 90	Sleepy Hollow Rd	0.190		\$0	\$0	
	S- 245	Pine St	0.210		\$0	\$0	
	S- 210	Beech Tree Ct	0.100		\$0	\$0	
	S- 206	Hemlock Rd	0.240		\$0	\$0	
			3.020		\$0	\$1,688,127	100.00%
	S- 15	Midway Rd	1.800				
	S- 215	Tee Vee Rd	1.220				
			1.710		\$0	\$886,399	100.00%
	S- 115	Orange St	0.200				
	S- 8	N Boyce Lawton Dr	0.520				
	S- 175	Elbow Bend Rd	0.990				
			9.470		\$0	\$3,506,481	100.00%
	SC 6	Old Number Six Hwy	7.938				
	SC 6	Bridge St	1.532				
			2.080		\$0	\$14,909	100.00%
	US 176	Old State Rd	1.000		\$0	\$14,909	100.00%
	SC 419	Fort Motte Rd	1.080		\$0	\$0	100.00%
			10.960		\$0	\$75,127	100.00%
	S- 29	Kennerly Rd	0.290		\$0	\$0	100.00%
	S- 31	Old Sandy Run Rd	4.280		\$0	\$0	100.00%
	S- 122	Riley Rd	3.470		\$0	\$0	100.00%
	S- 21	Calhoun Rd	0.410		\$0	\$75,127	100.00%
	S- 24	Old Belleville Rd	2.510		\$0	\$0	100.00%
			20.420		\$0	\$129,936	100.00%
	S- 59	Old Calhoun Ave	0.190		\$0	\$0	100.00%
	S- 600	Mountain Laurel Ln	0.070		\$0	\$0	100.00%
	S- 21	Calhoun Rd	0.450		\$0	\$0	100.00%
	S- 104	Milligan Cir	0.890		\$0	\$0	100.00%
	S- 218	Lexington Ave	0.150		\$0	\$0	100.00%
	S- 41	Valley Ridge Rd	1.570		\$0	\$0	100.00%
	S- 63	Amaker St	0.190		\$0	\$0	100.00%
	S- 63	Bynum St	0.465		\$0	\$0	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 63	Mack Hill St	0.305		\$0	\$0	100.00%
	S- 81		1.290		\$0	\$0	100.00%
	S- 94	Cemetery Rd	0.700		\$0	\$0	100.00%
	S- 137	Sentoowan Rd	0.470		\$0	\$0	100.00%
	S- 272	Taylor St	0.210		\$0	\$0	100.00%
	S- 418	Access Rd	1.660		\$0	\$0	100.00%
	S- 58	Butler St	1.240		\$0	\$0	100.00%
	S- 58	Academy Rd	0.310		\$0	\$0	100.00%
	S- 204	Stumphole Rd	1.650		\$0	\$0	100.00%
	S- 56	Church St	0.490		\$0	\$0	100.00%
	S- 56	Smith Ln	0.070		\$0	\$0	100.00%
	S- 261	Lakewood Rd	0.360		\$0	\$0	100.00%
	S- 139	Park St	0.260		\$0	\$0	100.00%
	S- 93	First St	0.400		\$0	\$0	100.00%
	S- 124	Home Farm Rd	1.150		\$0	\$129,936	100.00%
	S- 227	Academy Rd	0.830		\$0	\$0	100.00%
	S- 237	Fifth St	0.090		\$0	\$0	100.00%
	S- 448	Tecklenburg Ln	0.500		\$0	\$0	100.00%
	S- 210	Ellis Ave	0.383		\$0	\$0	100.00%
	S- 210	No Name	0.017		\$0	\$0	100.00%
	S- 444	Basswood Ln	0.070		\$0	\$0	100.00%
	S- 162	Pou St	0.200		\$0	\$0	100.00%
	S- 162	Clarendon Ave	0.110		\$0	\$0	100.00%
	S- 461	Zeus Ln	0.430		\$0	\$0	100.00%
	S- 471	Lands End Ln	0.180		\$0	\$0	100.00%
	S- 230	Mack St	0.210		\$0	\$0	100.00%
	S- 294	Elizabeth St	0.150		\$0	\$0	100.00%
	S- 301	Cherry St	0.110		\$0	\$0	100.00%
	S- 301	Flower St	0.150		\$0	\$0	100.00%
	S- 446	Cherry Laurel Ln	0.680		\$0	\$0	100.00%
	S- 310	Pintail Ln	0.430		\$0	\$0	100.00%
	S- 369	No Name	0.022		\$0	\$0	100.00%
	S- 369	Silverberry Ln	0.708		\$0	\$0	100.00%
	S- 421	Boone Ln	0.610		\$0	\$0	100.00%
			2.210		\$0	\$2,702,242	93.73%
	US 601	Saint Matthews Rd	2.210				
			0.360		\$0	\$619,027	93.73%
	US 176	Old State Rd	0.360				
			2.340		\$0	\$1,204,520	93.73%
	S- 24	Old Belleville Rd	2.340				
			1.800		\$0	\$901,032	93.73%
	S- 371	Phillips Ct	0.070				
	S- 383	Hill St	0.090				
	S- 76	Church Camp Rd	1.450				
	S- 213	Lamplighter Dr	0.190				
			1.530		\$0	\$673,918	0.00%
	S- 253	Dearborn Rd	0.950				
	S- 264	Murray Dr	0.580				
			3.330		\$0	\$1,293,438	0.00%
	S- 24	Old Belleville Rd	3.330				
			2.270		\$0	\$1,332,656	0.00%
	US 176	Old State Rd	2.270				
			1.550		\$0	\$1,376,296	0.00%
	US 601	Saint Matthews Rd	1.550				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.560		\$0	\$47,188	0.00%
	US 601	Colonel Thomson Hwy	5.700				
	US 601	Harry C Raysor Dr	0.860				
			20.100		\$0	\$130,182	0.00%
	SC 267	Mccords Ferry Rd	8.900				
	SC 6	Old Number Six Hwy	4.230				
	US 176	Old State Rd	0.830				
	US 21	Columbia Rd	2.300				
	SC 172	Bull Swamp Rd	3.840				
	Rural Road Safety		16.650		\$872,335	\$41,172	12.50%
			1.000		\$136,965	\$0	
	I- 26	Interstate 26	1.000		\$136,965	\$0	
			2.590		\$98,411	\$0	0.00%
	I- 26	Interstate 26	2.590				
			4.230		\$0	\$41,172	100.00%
	SC 6	Old Number Six Hwy	4.230				
			2.590		\$124,887	\$0	0.00%
	I- 26	Interstate 26	2.590				
			2.010		\$320,287	\$0	0.00%
	US 601	Colonel Thomson Hwy	2.010				
			4.230		\$191,785	\$0	0.00%
	SC 6	Old Number Six Hwy	4.230		\$191,785	\$0	0.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Charleston			364.664	3	\$3,356,697	\$156,002,370	74.40%
Pavements			324.398		\$877,396	\$141,133,459	74.11%
			9.984		\$0	\$3,077,857	100.00%
	S- 1187	Midland Park Rd	0.090				
	S- 1485	Waites Dr	0.130				
	S- 1518	Kinglet Dr	0.320				
	S- 1682	Saul White Blvd	0.150				
	S- 1687	Minnie St	0.190				
	S- 176	Chesterfield Rd	0.280				
	S- 1882	Langston St	0.240				
	S- 1949	Paulette Dr	0.150				
	S- 1972	Scott Hill Rd	0.446				
	S- 216	Moultrie St	0.120				
	S- 216	Fairmont Ave	0.480				
	S- 2268	Nassau St	0.293				
	S- 244	W Hudson Av	0.150				
	S- 244	E Hudson Ave	0.790				
	S- 281	Dobson St	0.250				
	S- 282	Sumner Av	1.120				
	S- 306	Briarcliff Dr	0.230				
	S- 311	Pearlott St	0.470				
	S- 312	Pinckney Park Dr	0.530				
	S- 604	Kruger Ave	0.229				
	S- 62	W Montague Ave	0.830				
	S- 662	Charlotte St	0.150				
	S- 664		0.100				
	S- 696	Stafford Rd	0.295				
	S- 696	No Name	0.075				
	S- 733	Evergreen St	0.150				
	S- 798	Shelton St	0.130				
	S- 877	Limehouse St	0.100				
	S- 888	Peachtree St	0.136				
	S- 936	Burlington Ave	0.127				
	S- 936	No Name	0.013				
	S- 940	Hillsboro Dr	0.130				
	S- 947	William Kennerty Dr	0.510				
	S- 948	Bur Clare Dr	0.390				
	L- 51	Reynolds Av	0.190				
			10.840		\$0	\$3,241,224	100.00%
	US 17	N Highway 17	10.840		\$0	\$3,241,224	100.00%
			1.790		\$0	\$1,018,365	100.00%
	S- 13	Remount Rd	1.790		\$0	\$1,018,365	100.00%
			14.670		\$0	\$1,132,568	100.00%
	SC 61	Ashley River Rd	0.810		\$0	\$1,132,568	100.00%
	SC 700	Maybank Hwy	13.600		\$0	\$0	0.00%
	SC 700	Folly Road Blvd	0.260		\$0	\$0	0.00%
			3.830		\$0	\$592,484	100.00%
	SC 61	Ashley River Rd	1.570		\$0	\$592,484	100.00%
	SC 61	Paul Cantrell Blvd	0.090		\$0	\$0	0.00%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0.00%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0.00%
			3.830		\$23,855	\$0	0.00%
	SC 61	Ashley River Rd	1.570		\$23,855	\$0	0.00%
	SC 61	Paul Cantrell Blvd	0.090		\$0	\$0	0.00%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0.00%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0.00%
			5.730		\$0	\$495,643	100.00%
	S- 72	Whipple Rd	1.200		\$0	\$0	0.00%
	S- 1032	Steed Creek Rd	4.530		\$0	\$495,643	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			20.920		\$0	\$531,051	100.00%
	US 17	N Highway 17	20.920		\$0	\$531,051	
			0.870		\$500,000	\$0	0.00%
	SC 703	Coleman Blvd	0.870		\$500,000	\$0	
			1.020		\$0	\$539,165	100.00%
	S- 104	King St	0.090		\$0	\$0	
	S- 107	Meeting St	0.930		\$0	\$539,165	
			3.700		\$0	\$417,423	100.00%
	S- 636	Storage Rd	1.410		\$0	\$417,423	
	S- 636	Parishville Rd	1.340		\$0	\$0	
	S- 1159	Quigley Rd	0.950		\$0	\$0	
			3.160		\$0	\$1,290,545	100.00%
	SC 165	Highway 165	3.160		\$0	\$1,290,545	
			1.730		\$0	\$810,409	100.00%
	US 17	Savannah Hwy	1.730		\$0	\$810,409	
			2.510		\$0	\$593,349	100.00%
	US 17	N Highway 17	1.060				
	S- 1022	Washington St	0.290				
	S- 2387	Washington St	0.100				
	US 17	N Highway 17	1.060		\$0	\$0	100.00%
			2.965		\$0	\$151,082	100.00%
	S- 99	Huger St	0.455				
	S- 1022	Washington St	0.130				
	S- 2000	Cain Dr	0.550				
	S- 2127	Woolfe St	0.180				
	S- 2127	Amherst St	0.240				
	S- 2130	Society St	0.320				
	S- 219	Conroy St	0.220				
	S- 240	Isabella St	0.190				
	S- 240	Indian St	0.080				
	S- 46	Heriot St	0.200				
	S- 46	Rutledge Av	0.070				
	S- 871	Smith St	0.230				
	S-1777		0.100				
			1.330		\$0	\$439,361	100.00%
	S- 475	Leeds Av	1.330		\$0	\$439,361	
			3.130		\$0	\$999,636	100.00%
	SC 7	Sam Rittenberg Blvd	1.250		\$0	\$0	
	SC 526 SPR	Chuck Dawley Blvd	1.110		\$0	\$0	
	SC 526 SPR	Mark Clark Expwy	0.770		\$0	\$999,636	
			2.900		\$0	\$932,801	100.00%
	SC 61	Ashley River Rd	2.900				
			4.720		\$0	\$51,843	100.00%
	SC 171	Folly Rd	4.720		\$0	\$51,843	
			2.280		\$0	\$26,008	100.00%
	SC 171	Folly Road Blvd	0.970		\$0	\$0	
	SC 171	Folly Rd	1.050		\$0	\$26,008	
	SC 171	Wesley Dr	0.260		\$0	\$0	
			3.730		\$0	\$323,938	100.00%
	S- 282	Sumner Av	0.300				
	S- 52	E Ashley Ave	1.530				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 128	Ethel Post Office Rd	1.000				
	S- 2473	Fain St	0.520				
	S-114		0.380				
			3.965		\$0	\$1,729,342	100.00%
	S- 1113	Ward Av	1.070		\$0	\$1,729,342	
	S- 1156	Plow Ground Rd	2.895		\$0	\$0	
			4.230		\$0	\$1,776,837	100.00%
	SC 162	Highway 162	4.230		\$0	\$1,776,837	
			2.950		\$0	\$2,035,306	100.00%
	US 17	Savannah Hwy	2.110		\$0	\$2,035,306	
	US 52	Rivers Av	0.840		\$0	\$0	
			2.450		\$0	\$1,065,637	100.00%
	US 78	Highway 78	2.450		\$0	\$1,065,637	
			7.327		\$0	\$801,260	100.00%
	US 17	N Highway 17	7.327				
			4.520		\$0	\$2,077,510	100.00%
	S- 85	North Murray Av	0.090				
	S- 1632	Old Pond Rd	2.500				
	S- 894	Azalea Dr	1.930				
			3.000		\$0	\$2,669,194	100.00%
	S- 98	Halfway Creek Rd	3.000				
			4.430		\$0	\$573,995	100.00%
	US 17	N Highway 17	3.410				
	US 17	N Highway 17	1.020				
			2.186		\$0	\$232,757	100.00%
	S- 197	Station 19Th St	0.310				
	S- 992	Pennsylvania Dr	0.200				
	S- 285	Aster Dr	0.140				
	S- 285	Polar Dr	0.060				
	S- 923	Jervey Ave	0.250				
	S- 461	Garrett Av	0.250				
	S- 260	22Nd Ave	0.330				
	S- 385	Woodward Rd	0.376				
	S- 606	Woodward Rd	0.090				
	S- 795	April Ave	0.100				
	S- 795	Flora Dr	0.080				
			0.090		\$0	\$49,165	100.00%
	S- 668	Halsey St	0.090				
			4.850		\$0	\$1,647,683	100.00%
	S- 94	Grimball Rd	1.280				
	S- 128	Ethel Post Office Rd	2.830				
	S- 771	Paramount Dr	0.740				
			10.420		\$0	\$5,733,237	100.00%
	SC 165	Highway 165	0.920				
	SC 162	Highway 162	7.000				
	SC 164	Highway 164	2.320				
	SC 164	Willtown Rd	0.180				
			1.120		\$0	\$1,050,866	100.00%
	SC 703	Coleman Blvd	0.180				
	SC 703	W Coleman Blvd	0.780				
	SC 703	Ben Sawyer Blvd	0.160				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.840		\$0	\$8,910,000	100.00%
	I- 26	Interstate 26	5.840				
			7.960		\$0	\$13,512,988	100.00%
	I- 526		0.325				
	I- 526	Interstate 526	7.635				
			7.440		\$0	\$11,490,943	37.13%
	US 17	Savannah Hwy	7.440				
			4.270		\$0	\$1,079,837	100.00%
	US 17	N Highway 17	4.270				
			5.816		\$0	\$2,560,937	100.00%
	S- 717	Keats Rd	0.150				
	S- 210	W Arctic Ave	0.290				
	S- 443	Ramsay St	0.060				
	S- 443	Golfview Dr	0.320				
	S- 1132	Tripe St	0.190				
	S- 434	Oak Forest Dr	0.460				
	S- 508	Camellia Dr	0.340				
	S- 446	W 3Rd St	0.080				
	S- 1115	Hayne St	0.290				
	S- 1215	Woodland Rd	0.480				
	S- 1335	Old Georgetown Rd	0.926				
	S- 388	Grimball Rd Ext	0.460				
	S- 388	S Grimball Rd	0.570				
	S- 900	Armsway St	0.130				
	S- 1213	Main St	0.500				
	S- 1371	Diana St	0.300				
	S- 715	Coosaw Dr	0.270				
			6.545		\$0	\$3,098,892	100.00%
	S- 53	Riverland Dr	3.580				
	S- 894	Azalea Dr	0.980				
	S-405	Hanahan Rd	0.233				
	S-405	Highland Park Ave	0.152				
	S- 887	Columbus St	0.380				
	S- 1335	Tibwin Rd	1.220				
			2.060		\$131,971	\$0	0.00%
	S- 54	Chisolm Rd	2.060		\$131,971	\$0	
			8.070		\$221,570	\$0	0.00%
	S- 54	Chisolm Rd	8.070		\$221,570	\$0	
			1.640		\$0	\$1,530,500	100.00%
	SC 171	Saint Andrews Blvd	0.100		\$0	\$0	
	SC 171	Old Towne Rd	1.540		\$0	\$1,530,500	
			1.490		\$0	\$1,983,262	100.00%
	S- 62	W Montague Ave	1.490		\$0	\$1,983,262	
			1.017		\$0	\$420,201	100.00%
	S- 2248	Cherry Hill Rd	0.807		\$0	\$0	
	S- 2249	Cherry Hill Rd	0.210		\$0	\$420,201	
			3.510		\$0	\$2,424,379	96.20%
	S- 390	Toogoodoo Rd	3.510		\$0	\$2,424,379	
			1.890		\$0	\$1,079,699	96.20%
	S- 387	Secessionville Rd	1.890		\$0	\$1,079,699	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.140		\$0	\$3,144,260	100.00%
	S- 103	Ashley Blvd	0.100				
	S- 103	Ashley Ave	1.400				
	S- 20	Main Rd	1.640				
			2.810		\$0	\$1,770,050	100.00%
	S- 564	Morris St	0.270				
	S- 134	Kingsworth Av	0.100				
	S- 765	Boy Scout Rd	1.420				
	S- 864	Race St	0.420				
	S- 1395	Chatham Ave	0.100				
	S- 2094	Fellowship Rd	0.360				
	S- 2481	Allison Av	0.050				
	S- 865	Maranda Homles St	0.090				
			7.200		\$0	\$10,690,983	96.10%
	SC 61	Saint Andrews Blvd	0.050				
	SC 61	Highway 61 Con	0.780				
	US 17	Savannah Hwy	5.350				
	US 17	Cannon St	0.150				
	US 17	Septima P Clark Pkwy	0.340				
	US 17	Us 17	0.530				
			7.970		\$0	\$12,239,777	37.13%
	US 17	Savannah Hwy	7.970				
			3.140		\$0	\$4,424,829	80.14%
	US 52	Meeting St	2.410				
	US 52	Carner Av	0.730				
			3.450		\$0	\$6,387,385	0.00%
	US 17	Savannah Hwy	2.150				
	SC 30	James Island Expwy	1.300				
			8.560		\$0	\$6,275,277	0.00%
	SC 165	Highway 165	8.560				
			2.170		\$0	\$3,369,794	0.00%
	S- 32	Spruill Av	2.170				
			4.630		\$0	\$2,935,793	0.00%
	S- 89	White Point Rd	3.030				
	S- 516	Mill St	0.060				
	S- 726	Orange Grove Rd	0.630				
	S- 1146	Bradford Av	0.865				
	S- 1146	Chandler St	0.045				
			15.696		\$0	\$3,065,505	0.00%
	I- 26	Interstate 26	8.266				
	I- 526	Interstate 526	7.430				
			26.840		\$0	\$405,305	0.00%
	US 17	N Highway 17	24.400				
	US 78	Highway 78	2.440				
			4.290		\$0	\$46,995	0.00%
	SC 703	Ben Sawyer Blvd	0.471				
	SC 703	Station 22 1/2 St	0.149				
	SC 703	Jasper Blvd	1.900				
	SC 703	Palm Blvd	1.770				
			19.777		\$0	\$178,326	0.00%
	S- 317	Davison Rd	2.170				
	S- 1032	Steed Creek Rd	4.530				
	S- 1113	Ward Av	1.070				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 475	Leeds Av	1.370				
	S- 857	South Santee Rd	3.150				
	S- 1845	Old Jacksonboro Rd	2.797				
	S- 823	Stoney Rd	0.920				
	S- 1028	Harbor View Rd	3.770				
Rural Road Safety			40.050		\$354,301	\$13,992,291	90.91%
			10.840		\$0	\$633,404	100.00%
	US 17	N Highway 17	10.840		\$0	\$633,404	
			20.920		\$0	\$12,141,087	100.00%
	US 17	N Highway 17	20.920		\$0	\$12,141,087	
			2.900		\$0	\$1,217,800	100.00%
	SC 61	Ashley River Rd	2.900				
			5.390		\$354,301	\$0	0.00%
	SC 165	Highway 165	5.390				
Bridges			0.216	3	\$2,125,000	\$876,620	25.00%
			0.016	1	\$0	\$876,620	100.00%
	SC 165	Highway 165	0.016		\$0	\$876,620	
			0.100	1	\$1,650,000	\$0	0.00%
	S- 195	Eagle Dr	0.100				
			0.100	1	\$475,000	\$0	0.00%
	SC 703	Ben Sawyer Blvd	0.100		\$475,000	\$0	0.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Cherokee			137.483	2	\$919,621	\$197,316,185	86.89%
Pavements			108.832		\$0	\$67,051,337	87.67%
			1.050		\$0	\$313,790	100.00%
	S- 39	S Green River Rd	1.050		\$0	\$313,790	100.00%
			5.700		\$0	\$565,776	100.00%
	SC 198	N Mountain St	2.660		\$0	\$565,776	100.00%
	US 221 ALT	Cliffside Hwy	3.040		\$0	\$0	100.00%
			1.610		\$0	\$198,726	100.00%
	S- 83	Blacksburg Hwy	1.169		\$0	\$0	100.00%
	S- 83	W Carolina St	0.441		\$0	\$198,726	100.00%
			1.940		\$0	\$491,180	100.00%
	US 29	E Cherokee St	1.940		\$0	\$491,180	100.00%
			2.620		\$0	\$840,402	100.00%
	US 29	E Cherokee St	2.620		\$0	\$840,402	100.00%
			2.450		\$0	\$1,041,540	100.00%
	S- 223	Possum Trot Rd	2.450		\$0	\$1,041,540	100.00%
			1.430		\$0	\$616,612	100.00%
	SC 150	Holland St	0.170		\$0	\$0	100.00%
	SC 150	Providence Rd	1.260		\$0	\$616,612	100.00%
			3.290		\$0	\$433,239	100.00%
	S- 133	Twin Lake Rd	1.960		\$0	\$433,239	100.00%
	S- 238	Edgewater Dr	1.330		\$0	\$0	100.00%
			2.770		\$0	\$1,237,614	100.00%
	S- 223	Possum Trot Rd	1.310		\$0	\$0	100.00%
	S- 57	Piedmont Rd	1.460		\$0	\$1,237,614	100.00%
			1.780		\$0	\$217,163	100.00%
	S- 83	Blacksburg Hwy	1.780		\$0	\$217,163	100.00%
			3.170		\$0	\$1,221,018	100.00%
	SC 5	York Rd	3.170		\$0	\$1,221,018	100.00%
			0.730		\$0	\$1,544,760	100.00%
	SC 18 CON	S Logan St	0.310		\$0	\$0	100.00%
	SC 18 CON	N Logan St	0.420		\$0	\$1,544,760	100.00%
			0.500		\$0	\$85,987	100.00%
	S- 41	Draytonville Rd	0.500		\$0	\$85,987	100.00%
			0.590		\$0	\$169,184	100.00%
	US 221	Rutherfordton Hwy	0.180		\$0	\$169,184	100.00%
	SC 11	Chesnee Hwy	0.410		\$0	\$0	100.00%
			2.470		\$0	\$1,677,750	100.00%
	S- 99	Ed'S Rd	0.790		\$0	\$1,677,750	100.00%
	S- 144	Dillon St	1.680		\$0	\$0	100.00%
			2.562		\$0	\$370,073	100.00%
	S- 282	Mill St	0.226		\$0	\$0	100.00%
	S- 190	S Rutherford St	0.430		\$0	\$370,073	100.00%
	S- 190	N Rutherford St	0.140		\$0	\$0	100.00%
	S- 251	W Fairview Ave	0.086		\$0	\$0	100.00%
	S- 198	Colony Rd	0.720		\$0	\$0	100.00%
	S- 472	Hampton Ave	0.320		\$0	\$0	100.00%
	S- 794	W Church St	0.300		\$0	\$0	100.00%
	S- 794	E Church St	0.340		\$0	\$0	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.850		\$0	\$2,518,014	100.00%
	US 221 ALT	Highway 11 East	1.600				
	SC 18 CON	N Logan St	1.200				
	SC 18 CON	No Name	0.050				
			1.740		\$0	\$906,402	100.00%
	US 29	W Cherokee St	1.740				
			2.540		\$0	\$1,115,989	100.00%
	S- 65	Holly Ridge Rd	1.900				
	S- 81		0.640				
			3.150		\$0	\$1,121,970	100.00%
	S- 65	Holly Ridge Rd	1.130				
	S- 227	Mulberry Rd	1.030				
	S- 319	Craton Rd	0.820				
	S- 796	Hardin St	0.170				
			2.700		\$0	\$1,976,612	100.00%
	SC 105	Wilkinsville Hwy	2.700				
			0.710		\$0	\$95,014	100.00%
	S- 178	W Montgomery St	0.710				
			0.760		\$0	\$75,515	100.00%
	S- 41	Draytonville Rd	0.760				
			3.970		\$0	\$116,756	100.00%
	SC 5	York Rd	2.220				
	SC 5	Kings Creek Dr	1.750				
			0.170		\$0	\$77,382	100.00%
	S- 81		0.170				
			2.560		\$0	\$1,856,970	100.00%
	S- 31	Overbrook Dr	2.560				
			4.660		\$0	\$2,054,346	100.00%
	S- 72	Goucher School Rd	0.390				
	S- 72	Burnt Gin Rd	4.270				
			4.350		\$0	\$3,624,468	100.00%
	US 221	Hampton St	0.430				
	US 221	Rutherfordton Hwy	2.080				
	SC 105	Wilkinsville Hwy	1.580				
	SC 105	Mckown'S Mountain Rd	0.260				
			0.650		\$0	\$415,672	100.00%
	S- 276		0.360				
	S- 293	Silica Springs Rd	0.290				
			6.080		\$0	\$6,893,158	100.00%
	SC 18	N Limestone St	0.490		\$0	\$0	
	SC 18	Shelby Hwy	5.590		\$0	\$6,893,158	
			2.890		\$0	\$2,819,580	100.00%
	S- 42	Love Springs Rd	2.890				
			3.620		\$0	\$2,837,427	100.00%
	S- 111	E Jr High Rd	1.470		\$0	\$2,837,427	
	S- 111	E O'Neal St	0.330		\$0	\$0	
	S- 203	Colonial Ave	0.380		\$0	\$0	
	S- 90	Colonial Ave	0.400		\$0	\$0	
	S- 90	Madison Ave	0.230		\$0	\$0	
	S- 90	6Th St	0.810		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.070		\$0	\$11,428,077	100.00%
	SC 150	Pacolet Hwy	7.070				
			2.240		\$0	\$2,052,423	100.00%
	S- 42	Love Springs Rd	2.240				
			2.840		\$0	\$2,127,959	100.00%
	S- 44	Mcgill Hwy	2.160				
	S- 44	Canaan Church Rd	0.680				
			3.290		\$0	\$4,043,757	19.86%
	SC 150	Pacolet Hwy	3.290		\$0	\$4,043,757	19.86%
			3.820		\$0	\$2,258,343	19.86%
	S- 42	Love Springs Rd	1.670		\$0	\$2,258,343	19.86%
	S- 138	Goucher School Rd	2.150		\$0	\$0	19.86%
			2.950		\$0	\$2,119,413	19.86%
	S- 44	Mcgill Hwy	2.950		\$0	\$2,119,413	19.86%
			4.120		\$0	\$40,565	0.00%
	SC 150	Boiling Springs Hwy	1.490				
	SC 18 CON	S Logan St	0.310				
	SC 18 CON	N Logan St	1.140				
	SC 18	N Limestone St	1.180				
			1.900		\$0	\$1,799,099	0.00%
	S- 40	White Plains Rd	1.900				
			2.340		\$0	\$1,498,785	0.00%
	S- 137	Swofford Dr	2.340				
			0.200		\$0	\$152,828	26.14%
	I- 85	Interstate 85	0.200				
	Rural Road Safety		13.836		\$919,621	\$0	0.00%
			6.916		\$793,321	\$0	0.00%
	US 29	Old Georgia Hwy	6.916		\$793,321	\$0	0.00%
			6.920		\$126,300	\$0	0.00%
	US 29	Old Georgia Hwy	6.920				
	Interstate Upgrade		14.220		\$0	\$125,508,070	99.52%
			14.220		\$0	\$125,508,070	99.52%
	I- 85	Interstate 85	14.220				
	Bridges		0.255	2	\$0	\$3,957,591	100.00%
			0.250	1	\$0	\$3,915,291	100.00%
	S- 195	North Gate Rd	0.250				
			0.005	1	\$0	\$42,300	100.00%
	S- 133	Twin Lake Rd	0.005				
	Hurricane Helene		0.340		\$0	\$799,188	100.00%
			0.340		\$0	\$752,905	100.00%
	S- 158	Bonner Lake Rd	0.340				
			0.000		\$0	\$46,283	100.00%
			0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Chester			176.291		\$0	\$121,299,151	79.01%
Pavements			154.710		\$0	\$112,374,446	78.73%
			1.570		\$0	\$2,116,480	100.00%
	US 21	Catawba River Rd	1.570		\$0	\$2,116,480	
			2.050		\$0	\$1,086,076	100.00%
	S- 70	Westbrook Rd	2.050		\$0	\$1,086,076	
			0.660		\$0	\$233,006	100.00%
	SC 9	Lancaster Hwy	0.660		\$0	\$233,006	
			1.630		\$0	\$214,159	100.00%
	S- 194	Hillbright Rd	1.000		\$0	\$0	
	S- 329	Mccandless Rd	0.630		\$0	\$214,159	
			1.990		\$0	\$1,341,970	100.00%
	SC 9	Lancaster Hwy	1.990		\$0	\$1,341,970	
			5.640		\$0	\$1,974,957	100.00%
	SC 72	West End Rd	5.640		\$0	\$1,974,957	
			2.290		\$0	\$895,294	100.00%
	S- 171	Mtn Lakes Rd	2.290		\$0	\$895,294	
			0.770		\$0	\$243,808	100.00%
	SC 9	Lancaster Hwy	0.770		\$0	\$243,808	
			8.300		\$0	\$3,128,695	100.00%
	SC 97	Great Falls Hwy	6.900				
	SC 97	Francis Ave	1.400				
			2.490		\$0	\$347,209	100.00%
	S- 186	Cedarhurst Rd	2.480				
	S- 186	No Name	0.010				
			1.410		\$0	\$739,738	100.00%
	S- 1	Old York Rd	0.426		\$0	\$739,738	
	S- 1	York St	0.984		\$0	\$0	
			4.960		\$0	\$1,942,235	100.00%
	SC 72	West End Rd	4.960		\$0	\$1,942,235	
			0.700		\$0	\$254,641	100.00%
	SC 9	Lancaster Hwy	0.700		\$0	\$254,641	
			0.590		\$0	\$285,638	100.00%
	SC 9	Lancaster Hwy	0.590		\$0	\$285,638	
			4.790		\$0	\$426,660	100.00%
	S- 302	Beechwood Dr	1.100		\$0	\$0	
	S- 316	Hawthorne Rd	1.310		\$0	\$426,660	
	S- 69	Liberty Rd	2.380		\$0	\$0	
			1.150		\$0	\$124,532	100.00%
	S- 44	Peden Bridge Rd	1.150		\$0	\$124,532	
			2.350		\$0	\$2,308,717	100.00%
	US 21	Catawba River Rd	2.350		\$0	\$2,308,717	
			0.750		\$0	\$177,737	100.00%
	SC 9	Lancaster Hwy	0.750		\$0	\$177,737	
			4.740		\$0	\$414,235	100.00%
	S- 94	Loomis St	0.530		\$0	\$0	
	S- 110	Carr St	0.160		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 95	Oak St	0.290		\$0	\$0	
	S- 313	Crosby St	0.130		\$0	\$0	
	S- 577	Campbell Rd	0.090		\$0	\$0	
	S- 315	Collins St	0.060		\$0	\$0	
	S- 290	Bailey St	0.260		\$0	\$0	
	S- 289	Marquis St	0.170		\$0	\$414,235	
	S- 314	Caldwell St	0.160		\$0	\$0	
	S- 426		2.600		\$0	\$0	
	S- 635 SD1	Lincoln St	0.060		\$0	\$0	
	S- 805	Arrow Wood Rd	0.230		\$0	\$0	
			2.150		\$0	\$704,280	100.00%
	S- 330	Canal Rd	2.150				
			0.680		\$0	\$422,996	100.00%
	S- 1	Old York Rd	0.680				
			0.420		\$0	\$43,743	100.00%
	S- 329	Mccandless Rd	0.420				
			0.940		\$0	\$73,667	100.00%
	S- 936	Village Dr	0.940				
			1.840		\$0	\$208,250	100.00%
	US 321	Lowrys Hwy	1.840				
			4.140		\$0	\$1,602,921	100.00%
	S- 54	Mt Pleasant Ch Rd	3.730				
	S- 819	Sourwood Dr	0.410				
			3.900		\$0	\$3,041,407	100.00%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				
			0.420		\$0	\$253,280	100.00%
	SC 72	West End Rd	0.420				
			0.050		\$0	\$43,137	100.00%
	S- 1	Old York Rd	0.050				
			2.490		\$0	\$1,367,730	100.00%
	S- 1	Old York Rd	2.490				
			4.610		\$0	\$1,811,599	100.00%
	S- 756	Washington St	0.220				
	S- 625	Sylvia Hicklin Dr	0.110				
	S- 794	Maple St	0.060				
	S- 792	Poplar St	0.180				
	S- 489	Crestwood Dr	0.140				
	S- 735	Carter St	0.080				
	S- 323	Stringfellow Rd	1.000				
	S- 323 CON	Stringfellow Rd	0.090				
	S- 630	Sitton Rd	0.500				
	S- 736	Cousar St	0.040				
	S- 736	No Name	0.010				
	S- 744	Thomas E Davis Ln	0.340				
	S- 745	Eadie Dr	0.210				
	S- 773	Ebony Grove Ln	0.250				
	S- 793	Unique St	0.100				
	S- 808	Forestbrook Dr	0.640				
	S- 809	Timberidge Rd	0.290				
	S- 809 SPR	Bentwood Rd	0.350				
			1.060		\$0	\$443,647	100.00%
	SC 9	Lancaster Hwy	1.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.210		\$0	\$1,864,538	100.00%
	SC 97	Dawson Dr	1.440				
	SC 97	J A Cochran Byp	0.770				
			1.020		\$0	\$3,131,005	100.00%
	SC 72	J A Cochran Byp	1.020				
			0.680		\$0	\$313,067	100.00%
	S- 323	Stringfellow Rd	0.003		\$0	\$313,067	
	S- 323	Wylie Rd	0.677		\$0	\$0	
			9.390		\$0	\$9,239,197	58.09%
	SC 901	S Main St	0.604				
	SC 901	N Main St	0.610				
	SC 901	Mtn Gap Rd	2.416				
	SC 901	Edgeland Rd	5.760				
			2.430		\$0	\$2,176,313	58.09%
	S- 335	Beltline Rd	2.430				
			5.880		\$0	\$3,282,760	58.09%
	S- 34	Starnes Rd	2.910				
	S- 295	Wellridge Rd	1.360				
	S- 323	Stringfellow Rd	1.610				
			0.020		\$0	\$158,654	100.00%
	I- 77	Interstate 77	0.020				
			1.480		\$0	\$1,390,011	58.09%
	S- 335	Beltline Rd	1.480				
			10.040		\$0	\$11,768,661	100.00%
	SC 901	Mtn Gap Rd	10.040				
			3.400		\$0	\$1,914,696	87.85%
	S- 754	Clyde Fudge Rd	0.350				
	S- 499	Theodore Rd	0.390				
	S- 75	Old Winnsboro Rd	1.950				
	S- 526	Jordan Rd	0.710				
			6.740		\$0	\$6,311,617	100.00%
	SC 223	No Name	0.010				
	SC 223	Wylies Mill Rd	6.730				
			4.980		\$0	\$8,966,012	4.47%
	I- 77	Interstate 77	4.980		\$0	\$8,966,012	4.47%
			3.630		\$0	\$3,495,325	14.45%
	US 21	Francis Ave	0.130				
	US 21	Pendergrass Blvd	1.220				
	US 321 BUS	Center Rd	1.350				
	US 321 BUS	Center St	0.930				
			1.830		\$0	\$1,347,389	14.45%
	S- 53	Ross Dye Rd	1.830				
			2.900		\$0	\$1,950,707	14.45%
	S- 462	Connor Rd	0.003				
	S- 462	Hardin Strait Rd	2.897				
			1.840		\$0	\$2,217,531	14.45%
	US 321	J A Cochran Byp	1.840				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.520		\$0	\$5,643,659	0.00%
	SC 9	Pinckney Rd	5.440				
	US 321	Lowrys Hwy	0.060				
	US 321	J A Cochran Byp	0.750				
	US 321	Pinckney Rd	0.060				
	US 321	Pinckney St	0.210				
			1.550		\$0	\$1,443,963	0.00%
	S- 56	Old Richburg Rd	1.550				
			2.800		\$0	\$1,664,255	0.00%
	S- 295	Wellridge Rd	2.600				
	S- 915	Albert Rd	0.200				
			13.840		\$0	\$13,559,658	0.00%
	I- 77	Interstate 77	13.840				
			0.000		\$0	\$2,262,983	0.00%
	I-77	Interstate 77	0.000				
Rural Road Safety			21.581		\$0	\$8,891,193	80.39%
			8.787		\$0	\$3,053,295	8.47%
	SC 72	Saluda Rd	8.787		\$0	\$3,053,295	
			8.300		\$0	\$5,772,750	100.00%
	SC 97	Great Falls Hwy	6.900		\$0	\$0	
	SC 97	Francis Ave	1.400		\$0	\$5,772,750	
			0.594		\$0	\$53,996	100.00%
	SC 72	Saluda Rd	0.400		\$0	\$53,996	
	S- 329	Mccandless Rd	0.194		\$0	\$0	
			3.900		\$0	\$11,152	100.00%
	US 21	Catawba River Rd	1.370				
	SC 215	Fairfield Rd	2.530				
Hurricane Helene			0.000		\$0	\$33,512	100.00%
			0.000		\$0	\$33,512	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Chesterfield Pavements			193.654		\$0	\$91,025,447	88.63%
			189.854		\$0	\$86,632,211	88.50%
			1.630		\$0	\$3,192,294	100.00%
	SC 9	Mcgregor St	0.540		\$0	\$0	
	US 601	Highway 9	0.110		\$0	\$3,192,294	
	US 601	Mcgregor St	0.980		\$0	\$0	
			0.430		\$0	\$215,937	100.00%
	S- 341	Windsor Dr	0.430		\$0	\$215,937	
			9.760		\$0	\$2,070,772	100.00%
	S- 103	Austin Rd	1.820		\$0	\$0	
	S- 105	Dudley Rd	3.710		\$0	\$2,070,772	
	S- 136	Buddy Sellers Rd	0.590		\$0	\$0	
	S- 274	Brewer Cir	0.188		\$0	\$0	
	S- 274	Joseph St	0.002		\$0	\$0	
	S- 601	Bay Springs Church Rd	1.970		\$0	\$0	
	S- 68	Will Evans Rd	1.480		\$0	\$0	
			1.110		\$0	\$510,670	100.00%
	SC 151	Highway 151	1.110		\$0	\$510,670	
			1.460		\$0	\$311,814	100.00%
	SC 151	Highway 151	1.460		\$0	\$311,814	
			2.240		\$0	\$115,545	100.00%
	S- 600	Shiloh Acres Rd	2.240		\$0	\$115,545	
			2.770		\$0	\$1,329,939	100.00%
	SC 9	Market St	0.140		\$0	\$0	
	US 1	Market St	0.730		\$0	\$0	
	US 1	Seventh St	0.470		\$0	\$1,329,939	
	US 1	Highway 1	1.430		\$0	\$0	
			3.390		\$0	\$2,033,358	100.00%
	SC 9	Highway 9	0.140		\$0	\$0	
	SC 9	Chesterfield Hwy	2.360		\$0	\$2,033,358	
	US 1	Highway 1	0.890		\$0	\$0	
			4.870		\$0	\$1,514,336	100.00%
	S- 71	Airport Rd	4.870		\$0	\$1,514,336	
			1.717		\$0	\$128,796	100.00%
	S- 159	Woodward Mill Rd	1.717		\$0	\$128,796	
			4.830		\$0	\$1,712,391	100.00%
	US 1	Highway 1	4.130		\$0	\$0	
	SC 151	Highway 151	0.700		\$0	\$1,712,391	
			7.570		\$0	\$4,709,893	100.00%
	SC 9	Highway 9	1.350		\$0	\$0	
	SC 9	Mcgregor St	0.500		\$0	\$0	
	SC 151	Highway 151	5.720		\$0	\$0	
			1.520		\$0	\$715,135	100.00%
	S- 155	Marion St	0.200		\$0	\$0	
	S- 205	Church St	0.120		\$0	\$0	
	S- 205	Front St	0.530		\$0	\$715,135	
	S- 86	Church St	0.670		\$0	\$0	
			3.870		\$0	\$341,439	100.00%
	S- 56	Hough Rd	3.870		\$0	\$341,439	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.820		\$0	\$97,126	100.00%
	S- 147	State Rd	0.520		\$0	\$0	
	S- 147	Murray Dr	0.300		\$0	\$97,126	
			3.120		\$0	\$275,690	100.00%
	SC 265	Highway 265	3.120		\$0	\$275,690	
			2.600		\$0	\$276,743	100.00%
	US 52	Highway 52 S	2.600		\$0	\$276,743	
			0.900		\$0	\$150,048	100.00%
	S- 22	Market St	0.900		\$0	\$150,048	
			4.442		\$0	\$1,451,379	100.00%
	S- 1	Main St	2.042				
	S- 51	Four Mile Loop Rd	2.400				
			1.388		\$0	\$189,882	100.00%
	S- 197	Depot St	0.120		\$0	\$0	
	S- 227	Powe St	0.240		\$0	\$0	
	S- 116	Maynard St	0.568		\$0	\$0	
	S- 178	Chatham Dr	0.260		\$0	\$189,882	
	S- 179	Chapman St	0.200		\$0	\$0	
			9.220		\$0	\$2,542,090	100.00%
	SC 9	Highway 9	2.800		\$0	\$0	
	US 1	Highway 1	6.420		\$0	\$2,542,090	
			3.840		\$0	\$400,978	100.00%
	US 52	Highway 52 S	3.840				
			2.300		\$0	\$1,113,829	100.00%
	S- 83	Third St	1.040				
	S- 326	Manor Rd	1.260				
			3.930		\$0	\$1,125,432	100.00%
	S- 155	Marion St	0.220				
	S- 94	Pigg St	0.930				
	S- 94	Clark St	1.010				
	S- 44	Godfrey St	0.880				
	S- 116	Maynard St	0.520				
	S- 915	Pigg St	0.160				
	S- 915	Pigg St Ext	0.180				
	S- 915 SPR	Pigg St	0.030				
			6.960		\$0	\$2,412,211	100.00%
	SC 9	Highway 9	4.159				
	SC 9	Main St	0.481				
	US 1	Seventh St	0.980				
	US 1	Highway 1	1.340				
			1.250		\$0	\$101,366	100.00%
	S- 113	Midway Rd	1.250				
			1.110		\$0	\$106,289	100.00%
	S- 22	Market St	0.410				
	S- 22	Market St Ext	0.700				
			3.840		\$0	\$341,261	100.00%
	US 52	Highway 52 S	3.840				
			0.520		\$0	\$171,642	100.00%
	S- 326	Covington Blvd	0.520				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.780		\$0	\$1,910,348	100.00%
	S- 177	Oak St	0.740				
	S- 30	Hornsboro Rd	2.950				
	S- 202	Claremont St	0.200				
	S- 200	Jersey St	0.610				
	S- 589	Market St	0.100				
	S- 697	Warden St	0.180				
			8.280		\$0	\$2,775,114	100.00%
	S- 22	Market St Ext	1.990				
	S- 22	Hunts Mill Rd	4.040				
	S- 326	Second St	0.436				
	S- 326	Covington Blvd	0.443				
	S- 326	Old Cash Rd	0.517				
	S- 326	Cash Rd	0.854				
			9.700		\$0	\$5,213,970	100.00%
	US 1	Seventh St	0.173				
	US 1	Highway 1	3.827				
	US 52	Highway 52 N	5.700				
			1.360		\$0	\$494,975	100.00%
	S- 30	Hornsboro Rd	1.360		\$0	\$494,975	
			7.810		\$0	\$4,012,513	100.00%
	S- 22	Hunts Mill Rd	1.680				
	S- 22	St John Church Rd	1.890				
	S- 45	Angelus Rd	2.410				
	S- 168	Tec Rd	1.830				
			6.440		\$0	\$3,005,072	100.00%
	S- 30	Hornsboro Rd	2.720				
	S- 836	Dizzy Gillespie Dr	0.300				
	S- 135	Zion Church Rd	1.170				
	S- 198	Robbins St	0.160				
	S- 484	No Name	0.037				
	S- 484	Horace Price Rd	0.713				
	S- 753	Hatchery Rd	1.340				
			4.690		\$0	\$5,007,991	100.00%
	SC 151	Highway 151	4.690				
			2.950		\$0	\$3,038,373	82.21%
	SC 207	Highway 207	2.950				
			2.670		\$0	\$3,742,573	100.00%
	SC 151	Highway 151	2.670				
			3.930		\$0	\$3,066,669	100.00%
	S- 45	Angelus Rd	2.500				
	S- 33	Angelus Rd	1.430				
			3.150		\$0	\$1,741,208	100.00%
	S- 406	Service St	0.120				
	S- 420	Elizabeth Dr	0.240				
	S- 871	Clark St	0.150				
	S- 871	Crowley Ln	0.050				
	S- 575	Airport Ln	0.450				
	S- 425	Wilson Dr	0.530				
	S- 484	State Line Rd	1.360				
	S- 530	Oak St	0.120				
	S- 831	John Motley Dr	0.100				
	S- 871 SPR	Crowley Ln	0.030				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.218		\$0	\$7,490,119	100.00%
	SC 207	Elm St	0.894				
	SC 207	Highway 207	5.324				
			5.140		\$0	\$2,425,681	71.89%
	S- 33	Angelus Rd	2.420				
	S- 61	Hinson Hill Rd	2.720				
			2.310		\$0	\$881,899	71.89%
	S- 758	Gopher Hill Rd	0.730				
	S- 758	Mcdougal Cir	0.330				
	S- 848	Saddlebrook Rd	1.250				
			2.040		\$0	\$2,526,046	61.50%
	SC 151	Highway 151	2.040				
			5.950		\$0	\$4,094,595	61.50%
	US 601	Highway 601 South	2.460				
	US 601	Pearl St	1.090				
	US 601	Highway 601 North	2.400				
			0.660		\$0	\$690,317	61.50%
	S- 703	Laney Rd	0.660				
			9.660		\$0	\$82,534	0.00%
	SC 9	Highway 9	0.950				
	SC 9	Mcgregor St	0.540				
	US 1	Highway 1	7.080				
	US 601	Highway 9	0.110				
	US 601	Mcgregor St	0.980				
			5.209		\$0	\$2,865,016	0.00%
	S- 33	Angelus Rd	1.050				
	S- 49	Snow Hill Rd	0.009				
	S- 49	Brocks Mill Rd	4.150				
			3.500		\$0	\$1,908,912	0.00%
	S- 826	Evergreen Rd	1.520				
	S- 37	Maple St	0.600				
	S- 898	Doss Evans Ln	0.360				
	S- 580	Philadelphia Church Rd	1.020				
	Rural Road Safety		3.800		\$0	\$4,393,236	100.00%
			3.800		\$0	\$4,393,236	100.00%
	SC 9	Highway 9	3.690				
	SC 9	No Name	0.110				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Clarendon			254.269		\$17,211,881	\$60,382,365	74.53%
Pavements			239.569		\$16,659,834	\$60,378,065	75.86%
			4.090		\$0	\$979,072	100.00%
	S- 102	Buff Blvd	0.750		\$0	\$0	
	S- 127	Bill Davis Rd	3.340		\$0	\$979,072	
			4.100		\$0	\$1,387,678	100.00%
	US 15	Bethel Hwy	1.340		\$0	\$0	
	US 15	Scott Ave	0.180		\$0	\$0	
	US 15	Summerton Hwy	2.580		\$0	\$1,387,678	
			7.020		\$0	\$892,753	100.00%
	US 301	Sumter Hwy	1.170		\$0	\$892,753	
	US 301	N Brooks St	0.150		\$0	\$0	
	US 521	Sumter Hwy	5.700		\$0	\$0	
			2.410		\$0	\$150,441	100.00%
	S- 345	White Oak Dr	2.410		\$0	\$150,441	
			3.210		\$0	\$201,758	100.00%
	S- 132	Sandhill Rd	3.210		\$0	\$201,758	
			3.880		\$0	\$760,360	100.00%
	S- 62	Loss Brook Rd	3.880		\$0	\$760,360	
			3.590		\$0	\$928,116	100.00%
	US 15	Summerton Hwy	3.590		\$0	\$928,116	
			2.720		\$0	\$304,620	100.00%
	US 378	Clarence Coker Hwy	2.720		\$0	\$304,620	
			8.080		\$0	\$477,957	100.00%
	US 521	Greeleyville Hwy	8.080		\$0	\$477,957	
			0.450		\$0	\$107,603	100.00%
	S- 25	Moses Dingle Rd	0.250		\$0	\$0	
	S- 62	Loss Brook Rd	0.200		\$0	\$107,603	
			0.910		\$0	\$402,568	100.00%
	S- 36	Old Manning Rd	0.910		\$0	\$402,568	
			10.780		\$0	\$36,739	100.00%
	S- 49	Plowden Mill Rd	7.290		\$0	\$36,739	
	S- 37	Salem Rd	3.490		\$0	\$0	
			10.970		\$0	\$43,946	100.00%
	US 301	Sunset Dr	0.040		\$0	\$0	
	US 301	Alex Harvin Hwy	4.710		\$0	\$43,946	
	SC 260	Hwy 260	6.220		\$0	\$0	
			0.970		\$0	\$209,896	100.00%
	US 521	Sumter Hwy	0.970		\$0	\$209,896	
			2.930		\$0	\$163,340	100.00%
	S- 103	Nesbit Rd	1.640		\$0	\$0	
	S- 329	Bradham Ave	0.160		\$0	\$0	
	S- 84	Bell St	0.060		\$0	\$0	
	S- 97	Boundary St	0.360		\$0	\$0	
	S- 109	Pecan St	0.100		\$0	\$163,340	
	S- 349	Walker St	0.200		\$0	\$0	
	S- 425	New St	0.100		\$0	\$0	
	S- 603	Walnut St	0.100		\$0	\$0	
	S- 663	Meadow Brook Dr	0.210		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.860		\$0	\$515,592	100.00%
	S- 79	Huggins St	0.180		\$0	\$515,592	
	S- 126	Crossroads Church Rd	1.680		\$0	\$0	
			3.080		\$0	\$1,258,757	100.00%
	US 521	Greeleyville Hwy	2.690		\$0	\$1,258,757	
	US 521	Boyce St	0.390		\$0	\$0	
			5.320		\$0	\$1,540,751	100.00%
	S- 18	Barrineau Rd	2.530				
	S- 422	Horse Branch Rd	2.790				
			5.750		\$0	\$951,198	100.00%
	S- 18	Barrineau Rd	2.080				
	S- 147	Major Dr	0.640				
	S- 209	Hampton St	0.090				
	S- 675	Kirby Rd	0.330				
	S- 515	Haynesworth Mill Cir	0.330				
	S- 424	Reardon St	0.330				
	S- 300	Hartwell St	0.060				
	S- 629	Russell Dr	0.005				
	S- 629	Community Dr	0.885				
	S- 658	Brantley Ave	0.710				
	S-486		0.290				
			3.750		\$0	\$1,331,334	100.00%
	SC 261	Pinewood Hwy	1.450				
	SC 261	Lewis Rd	0.830				
	US 301	N Brooks St	0.740				
	SC 260	Mill St	0.730				
			0.710		\$0	\$502,907	100.00%
	US 521	N Church St	0.710				
			5.290		\$0	\$235,252	100.00%
	S- 101	Lucien Brailsford Rd	2.715				
	S- 101	Hamilton Rd	2.575				
			0.940		\$0	\$128,848	100.00%
	S- 672	Garvey Rd	0.940				
			3.000		\$0	\$203,967	100.00%
	US 15	Saint Paul Rd	3.000				
			5.990		\$0	\$1,280,523	100.00%
	S- 122	Newman Branch Rd	1.520				
	S- 104	Cecil Mcfaddin Rd	2.580				
	S- 314	Jackson Rd	1.670				
	S- 672 CON	Garvey Rd	0.220				
			8.810		\$0	\$2,285,430	100.00%
	S- 127	Bill Davis Rd	1.780				
	S- 25	Moses Dingle Rd	2.845				
	S- 25	Edwards Dr	0.905				
	S- 36	Hickory Hill Rd	0.380				
	S- 36	Old Manning Rd	2.900				
			6.640		\$0	\$3,042,562	100.00%
	SC 261	Paxville Hwy	3.440				
	SC 527	Black River Rd	3.200				
			3.990		\$0	\$19,096	100.00%
	US 15	N Church St	0.300				
	US 15	S Church St	1.025				
	US 15	Summertown Hwy	0.310				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	US 15	Saint Paul Rd	2.355				
			1.930		\$0	\$1,575,137	100.00%
	US 378	Turbeville Hwy	1.250				
	US 378	Clarence Coker Hwy	0.680				
			7.680		\$0	\$3,591,284	100.00%
	SC 261	Boyce St	0.210				
	US 301	Winifield Dr	0.080				
	US 301	S Brooks St	0.270				
	SC 527	Black River Rd	7.120				
			7.740		\$0	\$3,744,954	100.00%
	S- 23	Old Georgetown Rd	2.130				
	S- 25	Moses Dingle Rd	0.005				
	S- 25	Bonanza Crossing Rd	3.485				
	S- 48	Bloomville Rd	2.120				
			5.390		\$0	\$1,709,270	100.00%
	S- 35	Hicks Rd	2.230				
	S- 83	Rural St	0.150				
	S- 588	Coard Rd	0.350				
	S- 588	Fullerton Rd	0.450				
	S- 137	Lee St	0.080				
	S- 96	Maple St	0.120				
	S- 69	Rigby St	0.090				
	S- 634	Fullerton Rd	0.270				
	S- 536	Railroad Ave	0.030				
	S- 75	Pine St	0.130				
	S- 417	Memorial St	0.660				
	S- 500	Blossom St	0.310				
	S- 479	Sassafras Ln	0.350				
	S- 479 SPR	Hutchins St	0.050				
	S- 500 SPR	Hutchins St	0.050				
	S- 526	Hutchins St	0.070				
			1.350		\$0	\$431,248	100.00%
	S- 511	Head Start St	0.130				
	S- 750	Ram Bay Rd	0.710				
	S- 577	Jr And Fa Richburg Rd	0.140				
	S- 92	Sumter St	0.370				
			3.470		\$0	\$1,552,120	87.56%
	S- 48	Bloomville Rd	2.070				
	S- 56	Luke Godwin Rd	1.400				
			2.730		\$0	\$1,284,137	87.56%
	S- 68	Mazyck St	0.260				
	S- 57	Furse Rd	0.760				
	S- 596	Maxcey Rd	1.220				
	S- 673	Dina Montgomery Rd	0.250				
	S- 779	Olympic Dr	0.240				
			8.730		\$0	\$5,742,724	87.56%
	SC 261	Lewis Rd	0.481				
	SC 261	Paxville Hwy	2.919				
	US 15	Summertown Hwy	2.310				
	US 301	Main St	0.700				
	US 301	Hwy 301	2.320				
			2.050		\$0	\$2,861,476	87.56%
	US 378	Turbeville Hwy	2.050				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.750		\$0	\$3,038,741	61.08%
	US 301	Main St	0.600		\$0	\$0	61.08%
	US 301	Turbeville Hwy	0.150		\$0	\$0	61.08%
	US 301	Hwy 301	2.870		\$0	\$3,038,741	61.08%
	US 301 CO1	Trinity Church Rd	1.720		\$0	\$0	61.08%
	US 301 CO2	Main St	0.410		\$0	\$0	61.08%
			5.540		\$0	\$3,337,885	61.08%
	S- 23	Old Georgetown Rd	3.860		\$0	\$3,337,885	61.08%
	S- 37	Salem Rd	0.450		\$0	\$0	61.08%
	S- 242	Spigner Rd	1.230		\$0	\$0	61.08%
			2.410		\$0	\$1,201,212	61.08%
	S- 35	American Ave	1.570		\$0	\$0	61.08%
	S- 53	Burnt Branch Rd	0.220		\$0	\$0	61.08%
	S- 401	Alcolu St	0.420		\$0	\$1,201,212	61.08%
	S- 562	Ridge Dr	0.200		\$0	\$0	61.08%
			0.520		\$0	\$825,355	61.08%
	US 378	Turbeville Hwy	0.520		\$0	\$825,355	61.08%
			7.990		\$0	\$130,593	100.00%
	US 301	Sumter Hwy	1.170		\$0	\$130,593	100.00%
	US 301	N Brooks St	0.150		\$0	\$0	100.00%
	US 521	Sumter Hwy	6.670		\$0	\$0	100.00%
			10.870		\$0	\$71,813	100.00%
	US 15	Saint Paul Rd	3.550		\$0	\$0	100.00%
	US 301	Olanta Hwy	3.300		\$0	\$0	100.00%
	US 301	Hwy 301	3.230		\$0	\$0	100.00%
	US 301	June Burn Rd	0.070		\$0	\$71,813	100.00%
	US 301 CO1	Main St	0.720		\$0	\$0	100.00%
			2.000		\$0	\$282,622	100.00%
	I- 95	Interstate 95	2.000		\$0	\$282,622	100.00%
			3.080		\$0	\$28,366	0.00%
	US 521	Greeleyville Hwy	2.690		\$0	\$28,366	0.00%
	US 521	Boyce St	0.390		\$0	\$0	0.00%
			11.379		\$0	\$86,090	0.00%
	SC 261	Boyce St	0.624		\$0	\$0	0.00%
	SC 261	Paxville Hwy	0.636		\$0	\$0	0.00%
	US 15	Bethel Hwy	1.960		\$0	\$0	0.00%
	US 15	Scott Ave	0.800		\$0	\$0	0.00%
	US 15	Summertown Hwy	6.170		\$0	\$0	0.00%
	RS 8734		0.020		\$0	\$0	0.00%
	RS 8735		0.035		\$0	\$0	0.00%
	R- 8732		0.127		\$0	\$0	0.00%
	R- 8734		0.284		\$0	\$0	0.00%
	R- 8735		0.288		\$0	\$0	0.00%
	R- 8733		0.435		\$0	\$0	0.00%
			4.190		\$0	\$1,555,047	0.00%
	S- 122	Newman Branch Rd	3.030		\$0	\$1,555,047	0.00%
	S- 433	Maple St	0.220		\$0	\$0	0.00%
	S- 433	Dogwood St	0.220		\$0	\$0	0.00%
	S- 433	Holly St	0.040		\$0	\$0	0.00%
	S- 506	Annie Tindal Rd	0.390		\$0	\$0	0.00%
	S- 606	Maple St	0.130		\$0	\$0	0.00%
	S- 606	Dogwood St	0.110		\$0	\$0	0.00%
	S- 606	Oak Ln	0.050		\$0	\$0	0.00%
			7.600		\$0	\$3,991,282	0.00%
	S- 41	Panola Rd	7.600		\$0	\$3,991,282	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.640		\$0	\$1,944,209	0.00%
	US 15	N Church St	0.300				
	US 15	Summerton Hwy	0.310				
	US 15	Ramp	0.150				
	US 15	Saint Paul Rd	0.320				
	SC 260	Hwy 260	1.560				
			1.130		\$0	\$800,168	0.00%
	US 15	S Church St	1.025				
	US 15	Saint Paul Rd	0.105				
			0.180		\$0	\$249,270	0.00%
	S- 400	Ramp	0.180				
			11.980		\$16,659,834	\$0	0.00%
	I-95	Interstate 95	11.980		\$16,659,834	\$0	0.00%
Rural Road Safety			14.700		\$552,048	\$0	0.00%
			1.500		\$136,965	\$0	0.00%
	I- 95	Interstate 95	1.500		\$136,965	\$0	0.00%
			2.800		\$98,411	\$0	0.00%
	I- 95	Interstate 95	2.800		\$98,411	\$0	0.00%
			2.000		\$124,887	\$0	0.00%
	I- 95	Interstate 95	2.000		\$124,887	\$0	0.00%
			8.400		\$191,785	\$0	0.00%
	US 521	Greeleyville Hwy	8.400		\$191,785	\$0	0.00%
Hurricane Helene			0.000		\$0	\$4,300	100.00%
			0.000		\$0	\$4,300	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Colleton			472.400	2	\$4,810,248	\$175,012,640	70.23%
Pavements			323.643		\$942,697	\$129,542,839	74.50%
			2.920		\$0	\$1,288,165	100.00%
	SC 64	Charleston Hwy	2.153		\$0	\$1,288,165	
	SC 64	Hampton St	0.767		\$0	\$0	
			2.230		\$0	\$906,483	100.00%
	SC 303	Green Pond Hwy	2.230		\$0	\$906,483	
			1.680		\$0	\$1,058,067	100.00%
	SC 64	Hampton St	0.510		\$0	\$0	
	SC 64	Bells Hwy	0.320		\$0	\$0	
	SC 64	Robertson Blvd	0.850		\$0	\$1,058,067	
			3.230		\$0	\$998,845	100.00%
	S- 65	Coolers Dairy Rd	3.230		\$0	\$998,845	
			1.200		\$0	\$448,209	100.00%
	SC 303	Green Pond Hwy	1.200		\$0	\$448,209	
			26.502		\$0	\$1,085,505	100.00%
	SC 64	Charleston Hwy	26.406				
	SC 64	Hampton St	0.096				
			4.960		\$0	\$447,118	100.00%
	US 17 ALT	Cottageville Hwy	4.200		\$0	\$447,118	
	SC 64 BUS	Bells Hwy	0.760		\$0	\$0	
			1.770		\$0	\$270,694	100.00%
	S- 754	Tuskegee Airmen Dr	1.770		\$0	\$270,694	
			8.120		\$0	\$1,363,301	100.00%
	SC 63	Sniders Hwy	8.120		\$0	\$1,363,301	
			6.000		\$0	\$361,236	100.00%
	S- 78	Francis St	0.930		\$0	\$0	
	S- 371	Saint Peters Rd	3.510		\$0	\$0	
	S- 263	Pineland Rd	0.330		\$0	\$361,236	
	S- 253	Hickory St	0.200		\$0	\$0	
	S- 313	Rhett Dr	0.180		\$0	\$0	
	S- 591	Hickory St	0.320		\$0	\$0	
	S- 670	S Woodland Terrace Dr	0.130		\$0	\$0	
	S- 698	Windwood Rd	0.289		\$0	\$0	
	S- 698	Cumberland St	0.111		\$0	\$0	
			2.100		\$21,654	\$0	0.00%
	S- 28	Black Creek Rd	2.100		\$21,654	\$0	
			2.410		\$0	\$1,021,915	100.00%
	S- 41	Ritter Rd	2.410		\$0	\$1,021,915	
			2.820		\$0	\$1,312,857	100.00%
	SC 303	Green Pond Hwy	2.480		\$0	\$1,312,857	
	SC 64	Bells Hwy	0.340		\$0	\$0	
			7.710		\$0	\$800,000	45.36%
	SC 61	Augusta Hwy	7.710				
			4.100		\$153,990	\$0	0.00%
	S- 233	Peniel Rd	4.100		\$153,990	\$0	
			1.217		\$0	\$165,817	100.00%
	S- 45	Round O Rd	1.217				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.030		\$0	\$347,665	100.00%
	SC 174	Palmetto Blvd	2.030		\$0	\$347,665	
			6.430		\$0	\$550,506	100.00%
	S- 564	Griffin St	0.640		\$0	\$0	
	S- 341	Carver St	0.090		\$0	\$0	
	S- 636	Widgeon Rd	0.270		\$0	\$0	
	S- 169	Carter St	0.110		\$0	\$0	
	S- 256	Live Oak St	0.830		\$0	\$550,506	
	S- 565	Julia St	0.130		\$0	\$0	
	S- 286	Lewis St	0.160		\$0	\$0	
	S- 359	Collins St	0.090		\$0	\$0	
	S- 416	Supply Rd	0.200		\$0	\$0	
	S- 448	Herndon St	0.570		\$0	\$0	
	S- 494	Delrey Dr	0.380		\$0	\$0	
	S- 515	Brien St	0.120		\$0	\$0	
	S- 527	Lemon Rd	0.330		\$0	\$0	
	S- 531	Bancroft St	0.070		\$0	\$0	
	S- 558	Bodison Memorial Dr	1.150		\$0	\$0	
	S- 574	David St	0.350		\$0	\$0	
	S- 742	Railroad St	0.491		\$0	\$0	
	S- 742	Ann Ct	0.059		\$0	\$0	
	S- 803	Fishburne St	0.220		\$0	\$0	
	S- 909	Hayes Rd	0.170		\$0	\$0	
			2.900		\$0	\$1,171,223	100.00%
	S- 65	Coolers Dairy Rd	1.900		\$0	\$0	
	S- 193	Cane Branch Rd	1.000		\$0	\$1,171,223	
			9.010		\$0	\$3,889,063	100.00%
	SC 64	Bells Hwy	3.740		\$0	\$0	
	SC 217	Lodge Hwy	5.270		\$0	\$3,889,063	
			2.990		\$0	\$1,379,883	100.00%
	S- 193	Cane Branch Rd	2.990		\$0	\$1,379,883	
			6.110		\$0	\$2,125,034	100.00%
	S- 756	Public Landing Ln	0.580		\$0	\$0	
	S- 156	Pool St	0.100		\$0	\$0	
	S- 156	No Name	0.100		\$0	\$0	
	S- 272	Hydrick Rd	1.950		\$0	\$0	
	S- 370	Grove St	0.100		\$0	\$0	
	S- 418	Emily St	0.110		\$0	\$0	
	S- 321	Mckenzie St	0.090		\$0	\$0	
	S- 138	Double Churches Rd	0.150		\$0	\$0	
	S- 138	Brookie St	0.160		\$0	\$0	
	S- 203	Spruce St	0.580		\$0	\$0	
	S- 578	Quarters Dr	0.410		\$0	\$0	
	S- 466	Ireland Creek Dr	0.220		\$0	\$0	
	S- 466	Dowling Ave	0.160		\$0	\$0	
	S- 805	Whittle St	0.200		\$0	\$0	
	S- 417	Kinsey Dr	0.080		\$0	\$0	
	S- 417	Rutledge St	0.110		\$0	\$0	
	S- 229	Sweat St	0.800		\$0	\$0	
	S- 229	Ireland Creek Dr	0.060		\$0	\$0	
	S- 320	Mcdaniel St	0.150		\$0	\$0	
			0.830		\$0	\$334,838	100.00%
	S- 152	N Lemacks St	0.830		\$0	\$334,838	
			9.140		\$0	\$4,580,362	100.00%
	SC 64	Bells Hwy	3.330		\$0	\$0	
	SC 641	Confederate Hwy	4.080		\$0	\$0	
	SC 217	Lodge Hwy	1.730		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.520		\$0	\$228,155	100.00%
	S- 824	Marion St	0.080				
	S- 387	Shamrock Dr	0.090				
	S- 509	James St	0.160				
	S- 226	Lakeside Dr	0.290				
	S- 226	Ravenwood Rd	0.120				
	S- 583	Salley St	0.080				
	S- 584	Eckert St	0.080				
	S- 225	Ridgecrest Rd	0.140				
	S- 634	Fairview Ave	0.120				
	S- 276		0.080		\$0	\$0	
	S- 469	Mystic Ln	0.280				
			0.930		\$0	\$174,915	100.00%
	S- 45	Round O Rd	0.930				
			1.890		\$0	\$509,583	100.00%
	SC 174	Palmetto Blvd	1.887				
	SC 174	Hwy 174	0.003				
			39.949		\$0	\$29,943,690	54.68%
	I- 95	Interstate 95	35.949				
	I- 95	Interstate 95	4.000		\$0	\$0	54.68%
			5.160		\$0	\$2,099,266	91.94%
	S- 24	Mount Carmel Rd	0.820				
	S- 45	Round O Rd	4.340				
			6.400		\$0	\$2,651,434	91.94%
	S- 155	Gerideau St	0.200				
	S- 662	Seventh St	0.170				
	S- 91	Mcdanieltown Rd	3.350				
	S- 383	Park Av	0.080				
	S- 55	E Washington St	0.150				
	S- 168	Black St	0.180				
	S- 253	Third St	0.240				
	S- 436		0.960				
	S- 439	Jasmine Dr	0.150				
	S- 489	Fifth St	0.120				
	S- 331	Bay St	0.370				
	S- 331	Furlong Dr	0.070				
	S- 751	Pulis St	0.110				
	S- 258	Black St	0.250				
			11.040		\$0	\$4,849,804	91.94%
	SC 61	Augusta Hwy	9.090				
	SC 641	Confederate Hwy	1.950				
			1.500		\$0	\$434,904	91.94%
	SC 61	Augusta Hwy	1.500				
			1.240		\$0	\$184,395	100.00%
	SC 174	Hwy 174	1.240				
			5.970		\$200,437	\$0	0.00%
	S- 199	Maybank Ln	3.750				
	S- 199	Prices Bridge Ln	2.220				
			5.953		\$215,690	\$0	0.00%
	S- 45	Round O Rd	5.953				
			18.852		\$350,927	\$0	0.00%
	SC 64	Bells Hwy	9.785				
	US 15	Jefferies Hwy	8.338				
	US 17	Ace Basin Pkwy	0.729				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			15.060		\$0	\$10,015,493	100.00%
	US 17 ALT	Hendersonville Hwy	15.060				
			5.180		\$0	\$3,271,360	100.00%
	S- 36	Mill St	0.203		\$0	\$0	
	S- 36	N Memorial Ave	0.110		\$0	\$0	
	S- 36	S Memorial Ave	0.357		\$0	\$0	
	S- 159	Robertson Blvd	0.880		\$0	\$3,271,360	
	S- 54	Beachwood Rd	0.230		\$0	\$0	
	S- 54	Proctor St	0.570		\$0	\$0	
	S- 436		2.630				
	S- 926	Eddie Chasteen Dr	0.200		\$0	\$0	
			4.210		\$0	\$2,447,586	100.00%
	S- 132	Barracada Rd	0.110		\$0	\$0	
	S- 66	Combahee Rd	3.480		\$0	\$0	
	S- 659	Lyons St	0.311		\$0	\$2,447,586	
	S- 659	Peters St	0.069		\$0	\$0	
	S- 660	Fourth St	0.240		\$0	\$0	
			0.810		\$0	\$2,479,599	54.68%
	I- 95	Interstate 95	0.810				
			5.290		\$0	\$3,294,227	66.43%
	S- 44	Stokes Rd	1.450		\$0	\$0	
	S- 44	Ruffin Rd	3.840		\$0	\$3,294,227	
			4.970		\$0	\$3,259,549	66.43%
	S- 114	Cane Branch Rd	4.970		\$0	\$3,259,549	
			13.550		\$0	\$10,560,209	66.43%
	US 17 ALT	Hendersonville Hwy	1.760		\$0	\$0	
	SC 212	Williams Rd	3.677		\$0	\$10,560,209	
	SC 212	Joel Padgett St	0.133		\$0	\$0	
	SC 212	George Warren Dr	1.860		\$0	\$0	
	SC 212 CON	Sykes Dr	0.130		\$0	\$0	
	SC 651	Rehoboth Rd	5.990		\$0	\$0	
			1.670		\$0	\$3,689,351	27.89%
	US 17	Ace Basin Pkwy	1.670		\$0	\$3,689,351	27.89%
			12.620		\$0	\$5,325,021	27.89%
	US 21	Lowcountry Hwy	8.060		\$0	\$5,325,021	27.89%
	SC 651	Rehoboth Rd	4.560		\$0	\$0	27.89%
			4.250		\$0	\$2,831,507	27.89%
	S- 44	Ruffin Rd	2.340		\$0	\$0	27.89%
	S- 683	Jungle Rd	0.610		\$0	\$2,831,507	27.89%
	S- 683	Lybrand St	0.204		\$0	\$0	27.89%
	S- 683	Dock Site Rd	0.876		\$0	\$0	27.89%
	S- 933	Palmetto Blvd	0.220		\$0	\$0	27.89%
			3.510		\$0	\$2,579,039	27.89%
	S- 18	Lodge Hwy	1.640		\$0	\$2,579,039	27.89%
	S- 18	Ashton Rd	1.870		\$0	\$0	27.89%
			17.450		\$0	\$160,263	0.00%
	SC 64	Charleston Hwy	0.003				
	SC 64	Hampton St	1.277				
	SC 64	Bells Hwy	1.880				
	SC 64	Robertson Blvd	3.350				
	US 17 ALT	Cottageville Hwy	3.940				
	SC 217	Lodge Hwy	7.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.370		\$0	\$5,647,206	0.00%
	US 21	Lowcountry Hwy	7.370				
			3.530		\$0	\$2,681,342	0.00%
	S- 24	Mount Carmel Rd	2.160				
	S- 683	Jungle Rd	1.370				
			3.510		\$0	\$2,400,811	0.00%
	S- 63	Community Ave	2.065				
	S- 63	Strawberry Farm Rd	0.345				
	S- 537	Sizemore Rd	1.100				
			1.850		\$0	\$1,917,345	0.00%
	US 17	Ace Basin Pkwy	1.850				
	Rural Road Safety		148.677		\$2,422,622	\$45,469,800	34.52%
			13.251		\$0	\$4,528,193	100.00%
	SC 64	Charleston Hwy	13.203		\$0	\$4,528,193	
	SC 64	Hampton St	0.048		\$0	\$0	
			9.746		\$0	\$9,443,990	0.00%
	SC 303	Green Pond Hwy	9.746		\$0	\$9,443,990	
			18.850		\$500,001	\$0	0.00%
	SC 303	Green Pond Hwy	11.520		\$500,001	\$0	
	SC 64	Charleston Hwy	7.273		\$0	\$0	
	SC 64	Hampton St	0.057		\$0	\$0	
			7.710		\$0	\$1,299,966	45.36%
	SC 61	Augusta Hwy	7.710		\$0	\$1,299,966	
			5.930		\$394,567	\$0	0.00%
	SC 64	Charleston Hwy	5.930				
			16.000		\$283,333	\$0	0.00%
	SC 61	Augusta Hwy	16.000				
			4.000		\$354,301	\$0	0.00%
	SC 61	Augusta Hwy	4.000				
			11.040		\$0	\$985,273	91.94%
	SC 61	Augusta Hwy	9.090				
	SC 641	Confederate Hwy	1.950				
			10.000		\$0	\$9,493,945	100.00%
	SC 61	Augusta Hwy	10.000				
			1.500		\$0	\$1,031,450	91.94%
	SC 61	Augusta Hwy	1.500				
			16.550		\$0	\$18,686,983	100.00%
	SC 63	Sniders Hwy	16.550				
			16.550		\$591,834	\$0	0.00%
	SC 63	Sniders Hwy	16.550				
			17.550		\$298,586	\$0	0.00%
	US 21	Lowcountry Hwy	17.550		\$298,586	\$0	0.00%
	Bridges		0.080	2	\$1,444,930	\$0	0.00%
			0.040	1	\$728,812	\$0	0.00%
	S- 74	Mill Pond Rd	0.040	1	\$728,812	\$0	
			0.040	1	\$716,118	\$0	0.00%
	S- 74	Mill Pond Rd	0.040	1	\$716,118	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Darlington			280.494		\$357,583	\$72,304,477	82.10%
Pavements			280.494		\$357,583	\$72,304,477	82.10%
			1.910		\$0	\$1,209,801	100.00%
	SC 34	E Bobo Newsom Hwy	0.500		\$0	\$0	
	SC 34	Harry Byrd Hwy	1.410		\$0	\$1,209,801	
			3.420		\$0	\$1,041,113	100.00%
	S- 23	W Old Camden Rd	3.420		\$0	\$1,041,113	
			1.660		\$0	\$246,940	100.00%
	US 52	S Main St	1.660		\$0	\$246,940	
			2.060		\$0	\$732,603	100.00%
	US 15 BUS	S Fifth St	2.060		\$0	\$732,603	
			24.919		\$0	\$398,820	100.00%
	S- 102	Fourteenth St	3.019		\$0	\$398,820	
	S- 13	S Center Rd	1.230		\$0	\$0	
	S- 13	N Center Rd	13.280		\$0	\$0	
	S- 35	S Charleston Rd	2.600		\$0	\$0	
	S- 65	High Point Rd	1.110		\$0	\$0	
	S- 16	Kelleybridge Rd	2.400		\$0	\$0	
	S- 54	Southborough Rd	1.280		\$0	\$0	
			1.565		\$0	\$1,205,192	100.00%
	S- 10	W Home Av	1.565		\$0	\$1,205,192	
			4.100		\$0	\$436,828	100.00%
	S- 39	New Market Rd	2.080		\$0	\$0	
	S- 824	Whippoorwill Rd	2.020		\$0	\$436,828	
			3.350		\$0	\$2,687,802	100.00%
	SC 34	Harry Byrd Hwy	3.350		\$0	\$2,687,802	
			2.850		\$0	\$1,291,277	100.00%
	US 401	Davis St	2.850		\$0	\$1,291,277	
			2.140		\$0	\$347,565	100.00%
	S- 41	Dovesville Hwy	2.140		\$0	\$347,565	
			2.370		\$0	\$360,963	100.00%
	SC 403	Oates Hwy	2.340		\$0	\$360,963	
	SC 403	No Name	0.030		\$0	\$0	
			0.900		\$0	\$304,851	100.00%
	US 52	N Governor Williams Hwy	0.900		\$0	\$304,851	
			5.630		\$0	\$454,527	100.00%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	
	S- 932	Forest Hills Dr	0.840		\$0	\$0	
	S- 1075	Birdsnest Rd	1.270		\$0	\$0	
	S- 1249	Anderson Farm Rd	1.710		\$0	\$454,527	
	S- 201	Brookwood Dr	1.080		\$0	\$0	
			3.730		\$0	\$723,950	100.00%
	S- 13	S Center Rd	1.750		\$0	\$723,950	
	S- 24	Floyds Rd	1.980		\$0	\$0	
			4.680		\$0	\$2,332,839	100.00%
	SC 340	Timmons ville Hwy	4.680		\$0	\$2,332,839	
			0.860		\$0	\$151,358	100.00%
	S- 19	Hoffmeyer Rd	0.860		\$0	\$151,358	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.270		\$0	\$225,247	100.00%
	US 15	N Main St	1.270				
			1.190		\$357,583	\$0	0.00%
	S- 13	S Center Rd	1.190				
			5.930		\$0	\$2,200,693	100.00%
	S- 13	S Center Rd	1.940				
	S- 19	E Seven Pines St	3.670				
	S- 87	Sonoco Rd	0.320				
			8.830		\$0	\$162,497	100.00%
	S- 495	Georgetown Rd	5.220				
	S- 524	Greenfield Rd	1.770				
	S- 354	Rogers Rd	1.840				
			2.050		\$0	\$141,144	100.00%
	S- 699	Faith Rd	1.030				
	S- 918	Fox Hollow Dr	1.020				
			2.060		\$0	\$231,062	100.00%
	SC 34	Cashua Ferry Rd	2.060				
			5.010		\$0	\$1,679,336	100.00%
	S- 383	Blanding Dr	0.930				
	S- 84	S Railroad Av	0.890				
	S- 14	N Buchanan St	0.080				
	S- 76	Darlington Av	0.150				
	S- 76	Chesterfield Av	0.030				
	S- 185	Wells St	0.590				
	S- 179	W Mciver Rd	0.300				
	S- 289	Davis St	0.160				
	S- 408	Palmetto Rd	1.440				
	S- 255	Brockington Rd	0.270				
	S- 408 CON	Palmetto Rd	0.170				
			0.520		\$0	\$195,981	100.00%
	S- 35	S Charleston Rd	0.520				
			1.400		\$0	\$1,281,644	100.00%
	SC 34	Harry Byrd Hwy	0.030				
	SC 34	Pearl St	1.370				
			1.940		\$0	\$955,820	100.00%
	US 52	S Main St	0.660				
	US 52	N Governor Williams Hwy	0.554				
	US 52	S Governor Williams Hwy	0.726				
			5.280		\$0	\$224,330	100.00%
	S- 209	Weaver St	4.330				
	S- 512	River Bend Dr	0.950				
			20.880		\$0	\$321,679	100.00%
	SC 34	Cashua Ferry Rd	7.340				
	SC 403	Oates Hwy	13.510				
	SC 403	No Name	0.030				
			11.670		\$0	\$3,103,056	100.00%
	S- 19	E Seven Pines St	2.350				
	S- 35	S Charleston Rd	3.980				
		Bay Rd	1.880				
	S- 112	Swift Creek Rd	3.460				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			9.530		\$0	\$2,033,850	100.00%
	S- 39	New Market Rd	4.730				
	S- 63	Hummingbird St	1.960				
	S- 144	Bee St	0.170				
	S- 144	E Pearl St	0.350				
	S- 144	W Pearl St	0.600				
	S- 351	Russell Rd	1.370				
	S- 1180	Meadow Ln	0.140				
	S- 1063	N Damascus Church Rd	0.210				
			8.500		\$0	\$3,273,937	100.00%
	US 15	S Fifth St	0.670				
	US 401	E Main St	0.140				
	US 401	W Main St	0.110				
	US 401	Davis St	2.040				
	US 401	Lamar Hwy	5.540				
			1.210		\$0	\$1,276,512	100.00%
	US 52	N Governor Williams Hwy	1.210		\$0	\$1,276,512	
			2.930		\$0	\$2,466,675	100.00%
	SC 151 BUS	W Carolina Av	2.930		\$0	\$2,466,675	
			2.620		\$0	\$1,443,273	100.00%
	S- 19	E Seven Pines St	1.480		\$0	\$1,443,273	
	S- 154	Cartersville Hwy	1.140		\$0	\$0	
			3.570		\$0	\$1,884,563	100.00%
	S- 68	Lawson Rd	1.330		\$0	\$0	
	S- 68	Spring St	0.160		\$0	\$0	
	S- 42	W Smith Av	0.970		\$0	\$1,884,563	
	S- 890	Northcutt Rd	1.110		\$0	\$0	
			6.860		\$0	\$4,239,685	100.00%
	US 401	Lamar Hwy	6.832		\$0	\$4,239,685	
	US 401	Warren Av	0.028		\$0	\$0	
			6.450		\$0	\$3,995,050	100.00%
	S- 179	E Mciver Rd	6.450				
			2.190		\$0	\$1,865,667	100.00%
	S- 179 CON	S Governor Williams Hwy	0.410		\$0	\$0	
	S- 572	Friendship St	0.260		\$0	\$1,865,667	
	S- 580	Pinedale Dr	1.520		\$0	\$0	
			9.720		\$0	\$8,588,186	100.00%
	US 15 BUS	N Fifth St	4.070				
	SC 151 BUS	S Fourth St	2.470				
	SC 102	Patrick Hwy	2.570				
	US 52 BUS	S Main St	0.610				
			7.780		\$0	\$3,775,687	100.00%
	S- 12	Kelleytown Rd	1.900				
	S- 28	Indian Branch Rd	3.730				
	S- 154	Cartersville Hwy	2.150				
			5.410		\$0	\$2,244,673	100.00%
	S- 155	W Washington St	0.920				
	S- 197	Byrdtown Rd	1.960				
	S- 152	Lawson Grove Rd	2.530				
			6.160		\$0	\$100,269	100.00%
	SC 340	Timmons ville Hwy	6.160		\$0	\$100,269	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.530		\$0	\$196,466	100.00%
	S- 19	E Seven Pines St	3.940		\$0	\$196,466	100.00%
	S- 25	Flinns Rd	2.000		\$0	\$0	100.00%
	S- 35	S Charleston Rd	2.610		\$0	\$0	100.00%
	S- 24	Floyds Rd	1.980		\$0	\$0	100.00%
			10.760		\$0	\$159,658	100.00%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	100.00%
	S- 39	New Market Rd	2.080		\$0	\$0	100.00%
	S- 824	Whippoorwill Rd	2.020		\$0	\$0	100.00%
	S- 1075	Birdsnest Rd	1.270		\$0	\$0	100.00%
	S- 1249	Anderson Farm Rd	1.710		\$0	\$159,658	100.00%
	S- 389	Oleander Dr	0.640		\$0	\$0	100.00%
	S- 408	Palmetto Rd	1.440		\$0	\$0	100.00%
	S- 408 CON	Palmetto Rd	0.170		\$0	\$0	100.00%
	S- 786	Auburn School Rd	0.700		\$0	\$0	100.00%
			8.450		\$0	\$4,559,864	7.88%
	US 15	S Marquis Hwy	2.670				
	US 15	N Marquis Hwy	2.450				
	SC 102	Patrick Hwy	3.330				
			6.580		\$0	\$3,120,412	7.88%
	S- 52	Indian Branch Rd	2.040				
	S- 52	Tema Rd	0.120				
	S- 24	Floyds Rd	2.500				
	S- 24	E Carolina Av	1.740				
	S- 326	Hill Creek Rd	0.180				
			4.930		\$0	\$2,000,924	7.88%
	S- 231	Family Rd	1.680				
	S- 1118	Hill Creek Rd	1.440				
	S- 1127	Kingston Dr	1.810				
			10.980		\$0	\$88,867	0.00%
	SC 34	Cashua Ferry Rd	3.030				
	SC 34	Cashua St	0.930				
	US 15	W Lydia Hwy	3.560				
	US 401	Davis St	2.830				
	SC 102	Patrick Hwy	0.630				
			21.160		\$0	\$341,340	0.00%
	SC 34	E Bobo Newsom Hwy	0.500				
	SC 34	Harry Byrd Hwy	4.760				
	US 52	S Governor Williams Hwy	1.400				
	SC 151	E Bobo Newsom Hwy	5.750				
	SC 151	W Bobo Newsom Hwy	8.750				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Dillon			227.083		\$1,237,632	\$90,517,718	73.77%
Pavements			217.933		\$0	\$90,517,718	76.18%
			1.090		\$0	\$1,220,089	100.00%
	SC 38	Hwy 38 W	1.090		\$0	\$1,220,089	100.00%
			2.610		\$0	\$734,194	100.00%
	S- 130	S 4Th Ave	0.430		\$0	\$0	
	S- 39	W Main St	1.310		\$0	\$734,194	
	S- 78	E Calhoun St	0.870		\$0	\$0	
			0.920		\$0	\$394,849	100.00%
	SC 38	Hwy 38 E	0.920		\$0	\$394,849	100.00%
			3.380		\$0	\$536,256	100.00%
	SC 41	Hwy 41 S	3.380		\$0	\$536,256	100.00%
			1.740		\$0	\$226,053	100.00%
	S- 48	Bethel Rd	1.740		\$0	\$226,053	100.00%
			1.900		\$0	\$567,427	100.00%
	S- 23	Harllees Bridge Rd	1.900		\$0	\$567,427	100.00%
			2.579		\$0	\$216,617	100.00%
	S- 482	Homelight Rd	0.590		\$0	\$0	
	S- 481	S Longstreet Rd	1.829		\$0	\$216,617	
	S- 481	Homelight Rd	0.160		\$0	\$0	
			0.920		\$0	\$1,003,180	100.00%
	SC 38	Hwy 38 W	0.920		\$0	\$1,003,180	100.00%
			4.240		\$0	\$171,425	100.00%
	S- 45	Friendship Rd	2.790		\$0	\$171,425	
	S- 45	Lester Rd	0.270		\$0	\$0	
	S- 499	Pyerian Rd	1.180		\$0	\$0	
			0.500		\$0	\$131,847	100.00%
	S- 674	Enterprise Rd	0.500		\$0	\$131,847	100.00%
			1.050		\$0	\$210,424	100.00%
	SC 57	Hwy 57 S	1.050		\$0	\$210,424	100.00%
			0.550		\$0	\$182,055	100.00%
	US 301	Hwy 301 S	0.550		\$0	\$182,055	100.00%
			3.140		\$0	\$311,548	100.00%
	S- 102	E Washington St	0.103		\$0	\$0	
	S- 102	W Washington St	0.157		\$0	\$311,548	
	S- 216	S Macarthur Ave	0.480		\$0	\$0	
	S- 151	Bethea Ext	2.400		\$0	\$0	
			1.580		\$0	\$569,152	100.00%
	S- 25	Old Latta Hwy	1.580		\$0	\$569,152	100.00%
			1.340		\$0	\$1,418,875	100.00%
	SC 38	Hwy 38 W	1.340		\$0	\$1,418,875	100.00%
			1.090		\$0	\$191,531	100.00%
	SC 57	Hwy 57 S	0.800		\$0	\$0	
	SC 57	Lockemy Hwy	0.290		\$0	\$191,531	
			1.006		\$0	\$243,508	100.00%
	S- 877	E Roosevelt St	0.066		\$0	\$0	
	S- 104	E Jefferson St	0.140		\$0	\$0	
	S- 203	E Roosevelt St	0.490		\$0	\$243,508	
	S- 536	John St	0.240		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 731	N 20Th Ave	0.070		\$0	\$0	
			0.460		\$0	\$420,480	100.00%
	SC 917	E Main St	0.460				
			2.490		\$0	\$1,079,991	100.00%
	S- 23	Dothan Rd	0.006				
	S- 23	Judge Rd	1.434				
	S- 23	Haymount Rd	1.050				
			4.930		\$0	\$1,111,742	100.00%
	S- 136	Henry Ext	1.105				
	S- 136	Henry St	0.015				
	S- 857	Southwind Rd	0.280				
	S- 857	Pecan Grove	0.160				
	S- 740	Grady Rd	0.960				
	S- 174	Kemper Church Rd	1.770				
	S- 707	Camp Rd	0.560				
	S- 856	Christmas Rd	0.080				
			0.750		\$0	\$261,872	100.00%
	S- 217	E Countryside Rd	0.750				
			5.060		\$0	\$1,572,926	100.00%
	SC 34	W Main St	0.070				
	SC 34	Hwy 34 W	1.850				
	SC 57	Hwy 57 N	3.140				
			0.760		\$0	\$54,050	100.00%
	S- 175	Black Branch Rd	0.760				
			4.440		\$0	\$77,966	100.00%
	S- 286	Red Rd	2.490				
	S- 192	Judson Rd	1.950				
			1.590		\$0	\$191,586	100.00%
	SC 57	Hwy 57 S	1.590				
			18.010		\$0	\$30,941,419	95.36%
	I- 95	Interstate 95	18.010				
			18.010		\$0	\$9,009,100	100.00%
	I- 95	Interstate 95	18.010				
			4.680		\$0	\$131,840	100.00%
	S- 23	Dothan Rd	4.676				
	S- 23	Judge Rd	0.004				
			2.110		\$0	\$264,258	100.00%
	SC 57	Hwy 57 S	2.110				
			5.820		\$0	\$359,697	100.00%
	US 301	Hwy 301 S	4.072				
	US 301	S Richardson St	0.352				
	US 301	N Richardson St	0.458				
	US 301	Hwy 301 N	0.938				
			6.170		\$0	\$1,657,900	100.00%
	S- 102	E Washington St	0.260				
	S- 564	Old Depot Rd	0.060				
	S- 38	Centerville Rd	4.040				
	S- 75	E 3Rd Ave	0.630				
	S- 75	Oven Bottom Rd	0.910				
	S- 551	Bonsal Ct	0.270				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.050		\$0	\$1,256,726	100.00%
	S- 217	E Countryside Rd	1.000				
	S- 23	Haymount Rd	3.050				
			1.070		\$0	\$667,207	100.00%
	SC 38	Hwy 38 W	1.070				
			5.580		\$0	\$1,790,084	100.00%
	SC 57	Hwy 57 N	5.580				
			6.120		\$0	\$4,402,533	87.85%
	SC 34	E Main St	0.070		\$0	\$4,402,533	
	SC 34	W Main St	0.300		\$0	\$0	
	US 301	Hwy 301 N	4.720		\$0	\$0	
	SC 57	Hwy 57 N	0.460		\$0	\$0	
	SC 917	E Main St	0.060		\$0	\$0	
	SC 917	W Main St	0.510		\$0	\$0	
			5.610		\$0	\$2,232,680	87.85%
	S- 217	E Countryside Rd	0.500				
	S- 22	State Park Rd	3.910		\$0	\$2,232,680	
	S- 44	Mt Calvary Rd	1.200		\$0	\$0	
			5.210		\$0	\$2,160,922	87.85%
	S- 119	Little Rock Ave	0.260				
	S- 195	Wix Rd	2.610		\$0	\$2,160,922	
	S- 75	Oven Bottom Rd	1.190		\$0	\$0	
	S- 513	Arrie Rd	1.150		\$0	\$0	
			1.140		\$0	\$792,088	88.37%
	S- 28	Cashua Ferry Rd	1.140		\$0	\$792,088	
			2.990		\$0	\$1,678,770	88.37%
	S- 46	Burke Rd	1.760		\$0	\$0	
	S- 198	E Country Club Rd	1.220		\$0	\$0	
	S- 198	W Country Club Rd	0.010		\$0	\$1,678,770	
			2.210		\$0	\$1,217,870	88.37%
	S- 171	Hayestown Rd	2.210		\$0	\$1,217,870	
			9.640		\$0	\$4,976,397	88.37%
	SC 34	Hwy 34 W	3.170		\$0	\$0	
	SC 41	N Main St	0.280		\$0	\$4,976,397	
	SC 41	Hwy 41 N	1.530		\$0	\$0	
	SC 917	W Main St	0.320		\$0	\$0	
	SC 917	Hwy 917 W	4.340		\$0	\$0	
			2.040		\$0	\$77,031	100.00%
	SC 38	Hwy 38 W	2.040		\$0	\$77,031	100.00%
			5.610		\$0	\$92,990	100.00%
	S- 23	Harllees Bridge Rd	1.930		\$0	\$0	100.00%
	S- 23	Dothan Rd	3.676		\$0	\$92,990	100.00%
	S- 23	Judge Rd	0.004		\$0	\$0	100.00%
			10.200		\$0	\$147,000	100.00%
	S- 155	Joann Branch Rd	3.390		\$0	\$0	100.00%
	S- 24	Sinclair Rd	6.810		\$0	\$147,000	100.00%
			2.140		\$0	\$43,771	100.00%
	SC 57	Hwy 57 S	1.850		\$0	\$0	100.00%
	SC 57	Lockemy Hwy	0.290		\$0	\$43,771	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.600		\$0	\$4,119,299	21.09%
	SC 41	Hwy 41 S	2.501				
	SC 41	Richard Temple Blvd	0.759				
	SC 9	E Main St	0.760				
	SC 9	S Main St	0.580				
			2.990		\$0	\$1,562,876	21.09%
	S- 48	Bethel Rd	1.280				
	S- 51	E Academy Ext	1.339				
	S- 51	E Academy St	0.371				
			3.428		\$0	\$1,488,380	21.09%
	S- 28	Cashua Ferry Rd	1.960				
	S- 41	Dalcho Rd	1.468				
			1.840		\$0	\$1,310,111	0.00%
	SC 38	Hwy 38 E	0.015				
	SC 38	Hwy 38 W	1.825				
			4.210		\$0	\$2,030,621	0.00%
	SC 9	S Main St	0.381				
	SC 9	Nichols Hwy	1.109				
	SC 57	Hwy 57 S	2.550				
	SC 9 CON	N Main St	0.170				
			2.250		\$0	\$1,190,406	0.00%
	S- 23	Harllees Bridge Rd	1.409				
	S- 23	Dothan Rd	0.001				
	S- 44	Mt Calvary Rd	0.840				
			3.450		\$0	\$1,540,628	0.00%
	S- 278	Cooktown Rd	0.530				
	S- 60	State Line Rd	2.920				
			17.490		\$0	\$124,353	0.00%
	SC 9	Hwy 9 E	2.370				
	SC 9	Dillon Hwy	5.437				
	SC 9	W 3Rd Ave	0.993				
	SC 917	Hwy 917 E	8.690				
			9.150		\$0	\$151,117	0.00%
	SC 38	Hwy 38 W	1.310				
	US 301	Hwy 301 S	6.092				
	US 301	S Richardson St	0.352				
	US 301	N Richardson St	0.458				
	US 301	Hwy 301 N	0.938				
	Rural Road Safety		9.150		\$1,237,632	\$0	0.00%
			2.700		\$493,270	\$0	0.00%
	I- 95	Interstate 95	2.700		\$493,270	\$0	0.00%
			3.400		\$498,799	\$0	0.00%
	I- 95	Interstate 95	3.400		\$498,799	\$0	0.00%
			3.050		\$245,562	\$0	0.00%
	I- 95	Interstate 95	3.050		\$245,562	\$0	0.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Dorchester			261.318	1	\$1,205,408	\$178,526,789	69.48%
Pavements			197.911		\$212,008	\$144,126,804	77.83%
			1.570		\$0	\$954,395	100.00%
	SC 173	School St	1.570		\$0	\$954,395	
			4.650		\$0	\$1,168,752	100.00%
	S- 155	E 2Nd St N	0.300		\$0	\$0	
	S- 155	W 2Nd St N	0.640		\$0	\$1,168,752	
	S- 186	E 4Th St N	0.200		\$0	\$0	
	S- 186	W 4Th St N	0.610		\$0	\$0	
	S- 188	E 1St St N	0.310		\$0	\$0	
	S- 188	W 1St St N	0.620		\$0	\$0	
	S- 197	E 3Rd St S	0.200		\$0	\$0	
	S- 197	W 3Rd St S	0.200		\$0	\$0	
	S- 208	N Magnolia St	0.890		\$0	\$0	
	S- 208	S Magnolia St	0.090		\$0	\$0	
	S- 357	W 1St St N	0.590		\$0	\$0	
			2.140		\$0	\$975,974	100.00%
	US 78	Johnston Ave	0.524		\$0	\$0	
	US 78	Badham Dr	1.616		\$0	\$975,974	
			1.960		\$0	\$752,259	100.00%
	S- 19	Wire Rd	1.960		\$0	\$752,259	
			4.410		\$0	\$496,176	100.00%
	US 17 ALT	S Main St	0.980		\$0	\$0	
	US 17 ALT	Boone Hill Rd	1.560		\$0	\$496,176	
	US 78	W 5Th St N	1.870		\$0	\$0	
			3.280		\$0	\$351,538	100.00%
	US 178		3.280		\$0	\$351,538	
			0.400		\$0	\$81,608	100.00%
	S- 22	Orangeburg Rd	0.400		\$0	\$81,608	
			1.870		\$0	\$817,089	100.00%
	S- 19	Wire Rd	1.870		\$0	\$817,089	
			1.630		\$0	\$846,057	100.00%
	SC 27	Church St	0.542		\$0	\$846,057	
	SC 27	Givhans Rd	0.010		\$0	\$0	
	SC 27	Ridgeville Rd	1.078		\$0	\$0	
			4.080		\$0	\$1,583,260	100.00%
	US 78	Dorange Rd	3.565		\$0	\$0	
	US 78	Johnston Ave	0.515		\$0	\$1,583,260	
			0.450		\$0	\$114,729	100.00%
	S- 22	Orangeburg Rd	0.450		\$0	\$114,729	
			4.510		\$0	\$721,408	100.00%
	US 15	Us 15 Hwy S	2.710		\$0	\$721,408	
	SC 165	Delemar Hwy	1.800		\$0	\$0	
			6.500		\$0	\$932,801	100.00%
	SC 61	Ashley River Rd	6.500		\$0	\$932,801	
			1.960		\$0	\$383,668	100.00%
	SC 642	Dorchester Rd	1.960		\$0	\$383,668	
			1.620		\$0	\$216,758	100.00%
	S- 74	S Hampton St	0.240		\$0	\$0	
	S- 215	S Pine St	0.310		\$0	\$0	
	S- 121	S Hickory St	0.180		\$0	\$216,758	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 367	Clifton St	0.220		\$0	\$0	
	S- 678	Greenwave Blvd	0.320		\$0	\$0	
	S- 789	Deming Way	0.350		\$0	\$0	
			8.394		\$0	\$700,000	100.00%
	SC 61	Sc 61 Hwy	8.394				
			1.840		\$0	\$670,144	100.00%
	S- 19	Wire Rd	1.260		\$0	\$670,144	
	S- 19	Ridge Rd	0.580		\$0	\$0	
			3.668		\$0	\$305,846	100.00%
	S- 22	Dawson Branch Rd	1.028		\$0	\$305,846	
	S- 326	Twin Lake Dr	1.130		\$0	\$0	
	S- 390	Roberts Rd	0.490		\$0	\$0	
	S- 436		0.480				
	S- 502	Rose Ln	0.070		\$0	\$0	
	S- 503	Arbor Rd	0.470		\$0	\$0	
			1.876		\$0	\$2,020,317	100.00%
	US 78	E 5Th St N	0.076		\$0	\$2,020,317	
	SC 642	Dorchester Rd	1.800		\$0	\$0	
			1.100		\$0	\$190,463	100.00%
	S- 22	Orangeburg Rd	1.100				
			1.600		\$0	\$256,298	100.00%
	US 78	Us 78 Hwy	1.600				
			2.680		\$0	\$1,253,062	100.00%
	S- 19	Ridge Rd	2.680				
			1.940		\$0	\$1,531,283	100.00%
	SC 642	Dorchester Rd	0.970				
	SC 642	Dorchester Rd	0.970				100.00%
			3.100		\$0	\$1,270,658	100.00%
	S- 50	Seven Mile Rd	2.820				
	S- 412	Parniece St	0.100				
	S- 416	Celebrity Dr	0.120				
	S- 408	Elizabeth St	0.060				
			0.764		\$0	\$1,737,941	100.00%
	SC 165	Berlin G Myers Pkwy	0.764				
			1.050		\$0	\$158,629	100.00%
	S- 700	Tupalo Dr	0.110				
	S- 391	Tupalo Dr	0.300				
	S- 701	Tupalo Dr	0.300				
	S- 702	Oak Dr	0.340				
			0.610		\$0	\$130,433	100.00%
	S- 58	Mallard Rd	0.610				
			1.500		\$0	\$260,944	100.00%
	US 78	Us 78 Hwy	1.500				
			6.030		\$0	\$5,594,117	37.13%
	US 15	Us 15 Hwy N	6.030				
			2.200		\$0	\$417,270	100.00%
	SC 453	Judge St	2.200				
			9.710		\$0	\$5,081,045	100.00%
	I- 26	Interstate 26	9.710				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.590		\$0	\$2,736,568	100.00%
	S- 161	Gum Branch Rd	2.810				
	S- 191	Tupper Ln	0.280				
	S- 172	Marion Ave	0.500				
			3.130		\$0	\$1,764,533	100.00%
	S- 19	S Main St	0.270				
	S- 19	Ridge Rd	2.090				
	S- 167	Academy Rd	0.770				
			3.990		\$0	\$3,804,992	100.00%
	I- 26	Interstate 26	3.990				
			16.040		\$0	\$2,479,599	54.68%
	I- 95	Interstate 95	16.040				
			0.800		\$143,000	\$0	0.00%
	S- 517	Midland Pkwy	0.800		\$143,000	\$0	
			1.966		\$69,008	\$0	0.00%
	S- 58	E Butternut Rd	1.201		\$69,008	\$0	
	S- 58	W Butternut Rd	0.575		\$0	\$0	
	S- 517	Monroe Rd	0.190		\$0	\$0	
			3.410		\$0	\$2,016,665	96.20%
	S- 25	Zion Rd	3.380		\$0	\$0	
	S- 25	School House Rd	0.030		\$0	\$2,016,665	
			0.936		\$0	\$556,970	100.00%
	S- 211	Pine Grove Ave	0.160		\$0	\$0	
	S- 251	W 9Th St N	0.130		\$0	\$556,970	
	S- 251	E 9Th St N	0.336		\$0	\$0	
	S- 293	E 6Th St N	0.090		\$0	\$0	
	S- 293	W 6Th St N	0.220		\$0	\$0	
			2.107		\$0	\$1,218,719	96.20%
	S- 244	Hill Branch Rd	0.957		\$0	\$0	
	S- 245	Campbell Rd	1.150		\$0	\$1,218,719	
			15.380		\$0	\$58,241,558	72.15%
	I- 95	Interstate 95	15.380				
			2.300		\$0	\$5,217,967	83.84%
	SC 642	Dorchester Rd	2.300				
			2.000		\$0	\$3,959,924	83.84%
	SC 165	Berlin G Myers Pkwy	1.290				
	SC 165	Bacons Bridge Rd	0.621				
	SC 165	Old Trolley Rd	0.089				
			2.250		\$0	\$1,877,961	83.84%
	S- 377	Miles-Jamison Rd	2.003				
	S- 377	Jamison Rd	0.247				
			2.700		\$0	\$1,352,484	83.84%
	S- 827	Honeysuckle Rd	2.700				
			10.040		\$0	\$8,791,753	37.13%
	US 15	Us 15 Hwy S	5.364				
	US 15	Us 15 Hwy N	3.221				
	US 15	S Parler Ave	0.706				
	US 15	N Parler Ave	0.749				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.200		\$0	\$4,169,619	51.83%
	US 17 ALT	S Main St	1.222				
	US 17 ALT	N Main St	0.978				
			1.100		\$0	\$1,333,834	51.83%
	SC 453	Judge St	1.100				
			7.410		\$0	\$2,080,243	51.83%
	S- 19	Wire Rd	7.410				
			2.320		\$0	\$1,540,494	51.83%
	S- 28	First Bend Rd	2.320				
			4.650		\$0	\$3,138,889	0.00%
	US 178		4.650				
			3.280		\$0	\$2,347,933	0.00%
	S- 83	Second Texas Rd	3.280				
			2.830		\$0	\$1,675,148	0.00%
	S- 28	First Bend Rd	2.830				
			2.620		\$0	\$1,709,075	0.00%
	US 17 ALT	S Main St	1.010				
	US 17 ALT	Boone Hill Rd	1.610				
			5.670		\$0	\$85,020	0.00%
	US 78	Johnston Ave	0.524				
	US 78	Badham Dr	1.804				
	US 78	W Jim Bilton Blvd	1.098				
	US 78	Memorial Blvd	1.544				
	US 78	E Jim Bilton Blvd	0.700				
			6.100		\$0	\$51,936	0.00%
	SC 27	Givhans Rd	6.100				
	Rural Road Safety		63.407		\$993,400	\$34,377,686	33.33%
			9.107		\$0	\$23,101,133	100.00%
	US 17 ALT	Us 17-A Hwy S	9.107		\$0	\$23,101,133	100.00%
			6.500		\$0	\$1,217,800	100.00%
	SC 61	Ashley River Rd	6.500		\$0	\$1,217,800	100.00%
			8.517		\$411,480	\$0	0.00%
	SC 165	Deleamar Hwy	8.517		\$411,480	\$0	0.00%
			8.394		\$0	\$3,815,940	100.00%
	SC 61	Sc 61 Hwy	8.394		\$0	\$3,815,940	100.00%
			4.569		\$0	\$6,242,812	0.00%
	SC 61	Beech Hill Rd	4.569		\$0	\$6,242,812	0.00%
			6.320		\$283,333	\$0	0.00%
	SC 165	Deleamar Hwy	6.320		\$283,333	\$0	0.00%
			20.000		\$298,586	\$0	0.00%
	US 78	Dorange Rd	3.565		\$298,586	\$0	0.00%
	US 78	Johnston Ave	1.039		\$0	\$0	0.00%
	US 78	Badham Dr	1.804		\$0	\$0	0.00%
	US 78	Us 78 Hwy	10.250		\$0	\$0	0.00%
	US 78	W Jim Bilton Blvd	1.098		\$0	\$0	0.00%
	US 78	Memorial Blvd	1.544		\$0	\$0	0.00%
	US 78	E Jim Bilton Blvd	0.700		\$0	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Bridges			0.000	1	\$0	\$22,298	74.67%
			0.000	1	\$0	\$22,298	74.67%
	I- 26		0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Edgefield			280.406		\$7,620,898	\$63,300,929	62.48%
Pavements			222.791		\$7,502,767	\$56,307,567	61.21%
			4.300		\$0	\$2,406,595	100.00%
	SC 19	Hwy 19	4.300		\$0	\$2,406,595	
			4.670		\$0	\$1,441,413	100.00%
	US 25	Hwy 25 N	4.670		\$0	\$1,441,413	
			3.120		\$0	\$972,276	100.00%
	S- 39	Old Chappell Ferry Rd	3.120		\$0	\$972,276	
			2.450		\$0	\$798,346	100.00%
	US 25	Hwy 25 N	2.450		\$0	\$798,346	
			3.000		\$0	\$1,144,656	100.00%
	S- 143	Garrett Rd	3.000		\$0	\$1,144,656	
			2.320		\$0	\$866,985	100.00%
	SC 430	Crest Rd	2.140		\$0	\$866,985	
	SC 430 CON	Crest Rd	0.070		\$0	\$0	
	SC 430 CON	Meeting St Rd	0.110		\$0	\$0	
			3.790		\$0	\$377,089	100.00%
	SC 230	W Martintown Rd	3.790		\$0	\$377,089	
			2.830		\$0	\$211,169	100.00%
	S- 35	Walker Rd	2.830		\$0	\$211,169	
			4.920		\$0	\$19,329	100.00%
	S- 21	Long Cane Rd	2.470		\$0	\$0	
	S- 40	Country Club Rd	2.060		\$0	\$19,329	
	S- 40	Star Rd	0.390		\$0	\$0	
			3.080		\$0	\$138,520	100.00%
	US 25	Augusta Rd	3.080		\$0	\$138,520	
			16.180		\$0	\$62,192	100.00%
	US 378	Hill St	0.400		\$0	\$0	
	US 378	Hwy 378 W	6.320		\$0	\$0	
	US 378	Hwy 378 E	9.460		\$0	\$62,192	
			2.900		\$0	\$198,301	100.00%
	S- 35	Walker Rd	2.900		\$0	\$198,301	
			2.180		\$0	\$695,452	100.00%
	S- 143	Garrett Rd	2.180		\$0	\$695,452	
			2.480		\$0	\$894,575	100.00%
	SC 230	Martintown Rd	2.480		\$0	\$894,575	
			2.850		\$0	\$289,364	100.00%
	S- 74	Roland Ave	1.280		\$0	\$0	
	S- 292	Lakeview Dr	0.560		\$0	\$0	
	S- 41	Sunset Dr	0.110		\$0	\$0	
	S- 41	Lakeview Dr	0.390		\$0	\$0	
	S- 41	Edisto St	0.510		\$0	\$289,364	
			1.600		\$0	\$186,416	100.00%
	SC 230	W Martintown Rd	1.540		\$0	\$0	
	SC 230	Martintown Rd	0.060		\$0	\$186,416	
			3.980		\$0	\$331,460	100.00%
	S- 10	Bauskett St	3.980		\$0	\$331,460	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 34	Sweetwater Rd	2.090		\$0	\$1,064,127	100.00%
			2.015		\$0	\$744,531	100.00%
	S- 61	Gilgal Rd	1.955		\$0	\$0	
	S- 61 CON	Gilgal Rd	0.060		\$0	\$744,531	
	SC 230	Martintown Rd	5.070		\$0	\$2,161,606	100.00%
			5.070				
	S- 75	Airport Rd	4.540		\$0	\$1,728,669	100.00%
			4.540				
	S- 368	Cedar Creek Rd	0.780		\$0	\$284,665	100.00%
			0.780				
	S- 225	W Five Notch Rd	1.450		\$0	\$141,978	100.00%
			1.450				
	S- 484	Maple Dr	0.270		\$0	\$48,763	100.00%
			0.270				
	SC 191	Hwy 191	3.330		\$0	\$326,800	100.00%
			3.330				
	S- 61	Gilgal Rd	2.610		\$0	\$1,058,323	100.00%
			2.610				
	SC 230	Martintown Rd	4.570		\$0	\$2,642,148	100.00%
	SC 23	Hwy 23 W	3.830				
			0.740				
	SC 23	Hwy 23 W	0.480		\$0	\$307,594	100.00%
			0.480				
	S- 143	Garrett Rd	0.330		\$0	\$249,662	100.00%
			0.330				
	S- 494	Trailside Dr	0.200		\$0	\$187,959	100.00%
			0.200				
	S- 34	Sweetwater Rd	6.240		\$0	\$2,508,349	100.00%
			6.240				
	S- 507	Sweetwater Ct	3.310		\$0	\$1,029,355	100.00%
	S- 404	Morgan-Bussey Rd	0.470				
	S- 362	Cedar Ln	2.740				
			0.100				
	SC 23	Hwy 23 W	5.520		\$0	\$3,128,092	100.00%
	SC 23	Jeter St	5.300				
			0.220				
	US 25	Edgefield Rd	2.730		\$0	\$156,000	100.00%
			2.730		\$0	\$156,000	
	SC 230	W Martintown Rd	1.780		\$0	\$109,734	100.00%
			1.780				
	SC 23	Hwy 23 W	7.180		\$0	\$4,555,041	61.39%
			7.180				
	S- 34	Sweetwater Rd	5.760		\$0	\$2,848,039	61.39%
			5.760				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.620		\$0	\$1,471,237	61.39%
	S- 149	Patriot Ln	0.290				
	S- 312	Marigold St	0.450				
	S- 357	Catalpa St	0.180				
	S- 345	Locust Dr	0.120				
	S- 353	Pine Ridge Rd	1.110				
	S- 144	Woodland Dr	0.110				
	S- 344	Maple Dr	0.600				
	S- 346	Hickory Hill Dr	0.140				
	S- 431	Cardinal Dr	0.612				
	S- 431	Whipporwill Ln	0.008				
			1.920		\$0	\$299,087	100.00%
	S- 139	Red Oak Grove Rd	1.920				
			14.720		\$0	\$60,564	100.00%
	S- 29	Greenhouse Rd	1.130		\$0	\$0	
	S- 143	Garrett Rd	5.570		\$0	\$0	
	S- 10	Bauskett St	3.980		\$0	\$60,564	
	S- 174	Currytown Rd	4.040		\$0	\$0	
			8.610		\$0	\$36,172	100.00%
	S- 79	Park Ave	0.460		\$0	\$0	
	S- 74	Roland Ave	1.280		\$0	\$0	
	S- 73	W D Herlong Rd	1.250		\$0	\$0	
	S- 449	Murrah Forest Dr	0.500		\$0	\$0	
	S- 58	Aiken Ave	0.740		\$0	\$0	
	S- 49	Bland Ave	0.630		\$0	\$0	
	S- 237	Lanier Rd	2.760		\$0	\$36,172	
	S- 237	Warren Rd	0.990		\$0	\$0	
			13.400		\$0	\$3,702,082	17.07%
	SC 121	Lee St	5.714				
	SC 121	Hwy 121	3.140				
	SC 121	Hwy 121 N	0.986				
	SC 23	Hwy 23 W	2.160				
	SC 23	Jeter St	1.400				
			2.480		\$0	\$1,392,164	40.29%
	S- 34	Sweetwater Rd	1.020				
	S- 34	Courthouse Sq	0.030				
	S- 34	Penn St	0.900				
	S- 257	Star Rd	0.530				
			0.140		\$0	\$205,438	40.29%
	S- 251	No Name	0.140				
			5.210		\$0	\$2,438,395	18.95%
	SC 121	Hwy 121	3.840				
	SC 121	Pine House Rd	1.370				
			1.100		\$0	\$807,395	40.29%
	S- 491	Stephens Rd	1.100				
			2.560		\$0	\$1,219,766	40.29%
	S- 63	Bartley Rd	2.260				
	S- 488	Piney Grove Rd	0.300				
			2.010		\$0	\$529,560	90.85%
	SC 230	W Martintown Rd	2.010				
			1.780		\$0	\$23,113	90.85%
	SC 230	W Martintown Rd	1.780				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.330		\$0	\$1,042,408	1.67%
	S- 257	Star Rd	1.330				
			6.300		\$0	\$3,366,823	1.88%
	SC 191	Hwy 191	3.050				
	SC 23	Calhoun St	3.250				
			1.520		\$0	\$1,614,932	1.88%
	S- 37	Bettis Academy Rd	1.520				
			2.330		\$0	\$1,295,236	1.88%
	S- 43	Slide Hill Rd	2.330				
			9.705		\$76,063	\$0	0.00%
	S- 127	Thurmond St	0.440				
	S- 278	Linda Dr	0.370				
	S- 334	Flintlock Dr	0.350				
	S- 107	Miller St	0.160				
	S- 196	Adams St	0.070				
	S- 66	Harrison St	0.070				
	S- 66	Bank St	0.160				
	S- 126	Pine St	0.310				
	S- 382	No Name	0.006				
	S- 382	Tranter Dr	0.144				
	S- 499	Parker St	0.120				
	S- 61	Gilgal Rd	4.605				
	S- 450	Murrah Forest Ct	0.120				
	S- 128	Maple St	0.130				
	S- 332	Huntington Dr	0.280				
	S- 425	Woodridge Rd	0.920				
	S- 359	Silverbell St	0.180				
	S- 61 CON	Gilgal Rd	0.060				
	S- 377	Cynthia Dr	0.160				
	S- 229	Hill Dr	0.300				
	S- 304	Highland Ave	0.230				
	S- 280	E Hill Dr	0.200				
	S- 333	Browning Dr	0.320				
			1.540		\$0	\$487,623	60.51%
	SC 230	W Martintown Rd	1.540				
			2.000		\$26,105	\$0	0.00%
	US 25	Hwy 25 N	0.160				
	US 25	No Name	1.840				
			4.820		\$46,494	\$0	0.00%
	SC 430	Crest Rd	2.140				
	SC 23	Columbia Rd	2.680				
			2.570		\$3,971,942	\$0	0.00%
	US 25	Main St	0.420		\$0	\$0	0.00%
	US 25	Edgefield Rd	2.120		\$3,971,942	\$0	0.00%
	US 25	Courthouse Sq	0.030		\$0	\$0	0.00%
			4.530		\$2,283,954	\$0	0.00%
	S- 249	Old Chappell Ferry Rd	2.010		\$0	\$0	0.00%
	S- 75	Old Plank Rd	2.520		\$2,283,954	\$0	0.00%
			1.691		\$1,098,208	\$0	0.00%
	S- 339	Springhaven Dr	0.341		\$0	\$0	0.00%
	S- 106	Cantelou Rd	1.350		\$1,098,208	\$0	0.00%
			57.415		\$118,132	\$6,592,479	67.86%
	Rural Road Safety		4.670		\$0	\$320,618	100.00%
	US 25	Hwy 25 N	4.670		\$0	\$320,618	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.760		\$0	\$80,272	100.00%
	US 25	Hwy 25 N	1.760		\$0	\$80,272	
			2.450		\$0	\$169,016	100.00%
	US 25	Hwy 25 N	2.450		\$0	\$169,016	
			12.425		\$0	\$995,646	100.00%
	US 25	Hwy 25 N	10.700				
	US 25	No Name	1.725				
			3.080		\$39,457	\$0	0.00%
	US 25	Augusta Rd	3.080		\$39,457	\$0	
			13.390		\$78,675	\$0	0.00%
	US 25	Buncombe St	0.310				
	US 25	Hwy 25 N	11.240				
	US 25	No Name	1.840				
			11.320		\$0	\$133,845	100.00%
	SC 121		0.000				
	US 25	Edgefield Rd	5.660		\$0	\$0	
	US 25	Edgefield Rd	5.660				100.00%
			2.730		\$0	\$2,431,225	100.00%
	US 25	Edgefield Rd	2.730				
			5.590		\$0	\$2,461,857	100.00%
	US 25	Augusta Rd	4.310				
	US 25	Edgefield Rd	1.280				
	Hurricane Helene		0.200		\$0	\$400,883	100.00%
			0.200		\$0	\$324,000	100.00%
	S- 324	Sandrock Rd	0.200				
			0.000		\$0	\$76,883	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Fairfield			169.725	4	\$376,702	\$78,590,592	78.40%
Pavements			126.790		\$0	\$77,099,526	81.28%
			2.360		\$0	\$1,736,213	100.00%
	SC 215	State Highway 215 S	2.360		\$0	\$1,736,213	
			2.030		\$0	\$849,900	100.00%
	S- 159	Longleaf Rd	1.250		\$0	\$0	
	S- 82	W Calhoun St	0.780		\$0	\$849,900	
			3.210		\$0	\$465,150	100.00%
	SC 200	State Highway 200	2.770		\$0	\$0	
	SC 200	Hwy 200	0.440		\$0	\$465,150	
			0.960		\$0	\$118,324	100.00%
	S- 30	E Peach Rd	0.960		\$0	\$118,324	
			2.590		\$0	\$1,726,008	100.00%
	SC 215	State Highway 215 S	2.590		\$0	\$1,726,008	
			2.750		\$0	\$897,623	100.00%
	S- 70	Reservoir Rd	2.750		\$0	\$897,623	
			1.930		\$0	\$228,040	100.00%
	S- 30	W Peach Rd	1.930		\$0	\$228,040	
			1.490		\$0	\$320,711	100.00%
	S- 216	Hillcrest Dr	0.090		\$0	\$320,711	
	S- 217	W Woodward St	0.100		\$0	\$0	
	S- 57	E High St	0.100		\$0	\$0	
	S- 58	S Zion St	0.270		\$0	\$0	
	S- 58	N Zion St	0.710		\$0	\$0	
	S- 88	E Moultrie St	0.110		\$0	\$0	
	S- 117	Winn St	0.110		\$0	\$0	
			2.630		\$0	\$457,210	100.00%
	SC 200	State Highway 200	2.620		\$0	\$0	
	SC 200	Miles Rd	0.010		\$0	\$457,210	
			2.170		\$0	\$825,398	100.00%
	S- 93	Devils Race Track Rd	2.170		\$0	\$825,398	
			2.620		\$0	\$2,008,902	100.00%
	SC 215	State Highway 215 S	2.620		\$0	\$2,008,902	
			0.850		\$0	\$105,634	100.00%
	S- 47	Grover Wilson Rd	0.850		\$0	\$105,634	
			1.100		\$0	\$189,676	100.00%
	SC 200	State Highway 200	1.100		\$0	\$189,676	
			1.710		\$0	\$277,171	100.00%
	S- 25	School Rd	0.350		\$0	\$0	
	S- 25	No Name	0.070		\$0	\$0	
	S- 80	W Liberty St	0.480		\$0	\$0	
	S- 80	E Liberty St	0.110		\$0	\$0	
	S- 387	Tanglewood Ln	0.280		\$0	\$0	
	S- 387	Tanglewood Ct	0.160		\$0	\$0	
	S- 249	Tanglewood Ln	0.260		\$0	\$0	
			2.700		\$0	\$1,155,085	100.00%
	S- 41	Old River Rd	2.440		\$0	\$0	
	S- 82	W Calhoun St	0.260		\$0	\$1,155,085	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.270		\$0	\$2,830,320	100.00%
	SC 34	Newberry Rd	1.570		\$0	\$0	
	SC 213	State Highway 215 S	2.700		\$0	\$2,830,320	
			3.310		\$0	\$1,045,516	100.00%
	S- 151	Old Windmill Rd	3.310				
			1.080		\$0	\$118,056	100.00%
	S- 362	Cowhorn Rd	1.080				
			2.590		\$0	\$88,344	100.00%
	S- 46	Smallwood Rd	2.590				
			2.280		\$0	\$873,599	100.00%
	S- 102	Doty Rd	0.260				
	S- 197	Sims St	0.070				
	S- 282	Douglas 1 Rd	0.080				
	S- 195	Fagan Rd	0.910				
	S- 118	W Eleventh St	0.420				
	S- 118	E Eleventh St	0.320				
	S- 319	Maple St	0.130				
	S- 320	Chestnut St	0.090				
			3.350		\$0	\$2,704,101	100.00%
	SC 215	State Highway 215 S	2.780				
	SC 215	Hwy 215 S	0.400				
	SC 215	No Name	0.170				
			0.400		\$0	\$130,719	100.00%
	S- 151	Park Rd	0.400				
			6.510		\$0	\$2,725,249	100.00%
	US 321	Us Highway 321 S	6.510				
			3.830		\$0	\$2,018,492	100.00%
	S- 41	Old River Rd	1.330				
	S- 151	Park Rd	2.500				
			1.430		\$0	\$1,162,126	100.00%
	S- 56	E College St	0.120				
	S- 56	W College St	0.829				
	S- 56	W College St Ext	0.121				
	S- 56	Greene St	0.050				
	S- 193	Elm St	0.160				
	S- 319	Maple St	0.050				
	S- 320	Chestnut St	0.100				
			1.150		\$0	\$342,288	100.00%
	SC 200	State Highway 200	1.150				
			0.560		\$0	\$349,639	100.00%
	S- 166	Crane St	0.080				
	S- 316	Sandifer Rd	0.360				
	S- 308	Winter St	0.120				
			4.860		\$0	\$5,123,221	91.20%
	SC 215	State Highway 215 N	4.860		\$0	\$5,123,221	
			6.440		\$0	\$3,949,463	91.20%
	S- 41	Old River Rd	2.800				
	S- 222	Smallstown Rd	3.640				
	S- 222	Old Chester Rd	0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.360		\$0	\$1,730,425	91.20%
	S- 26	White Oak Rd	0.360		\$0	\$0	
	S- 44	Patrick Rd	3.000		\$0	\$1,730,425	
			0.770		\$0	\$358,507	91.20%
	SC 200	State Highway 200	0.720		\$0	\$0	
	SC 200	Hwy 200	0.050		\$0	\$358,507	
			10.820		\$0	\$7,458,573	100.00%
	SC 215	State Highway 215 N	10.820				
			2.250		\$0	\$1,940,654	100.00%
	S- 222	Old Chester Rd	1.970				
	S- 394	Smallstown Rd	0.280				
			1.450		\$0	\$1,157,327	100.00%
	S- 314	Old Chester Rd	1.450				
			4.370		\$0	\$4,776,015	86.76%
	SC 215	Hwy 215 N	0.150		\$0	\$0	86.76%
	SC 215	State Highway 215 N	1.620		\$0	\$4,776,015	86.76%
	SC 269	State Highway 269	2.600		\$0	\$0	86.76%
			3.440		\$0	\$2,316,497	86.76%
	S- 62	Greenbrier Mossydale Rd	0.260		\$0	\$2,316,497	86.76%
	S- 63	Greenbrier Mossydale Rd	2.430		\$0	\$0	86.76%
	S- 441	Smallstown Rd	0.750		\$0	\$0	86.76%
			1.490		\$0	\$1,308,200	86.76%
	S- 18	Ashford Ferry Rd	1.490		\$0	\$1,308,200	86.76%
			5.190		\$0	\$4,370,447	0.00%
	US 321	Us Highway 321 S	1.686				
	US 321	Us Highway 321 Byp S	0.494				
	SC 269	State Highway 269	3.010				
			3.090		\$0	\$1,916,075	0.00%
	S- 63	Greenbrier Mossydale Rd	3.090				
			2.010		\$0	\$1,291,354	0.00%
	S- 18	Ashford Ferry Rd	2.010				
			2.710		\$0	\$13,559,658	0.00%
	I- 77	Interstate 77	2.710				
			12.680		\$0	\$93,615	0.00%
	SC 215	State Highway 215 S	12.030				
	SC 215	Hwy 215 S	0.400				
	SC 215	No Name	0.250				
	Rural Road Safety		34.930		\$376,702	\$360,779	57.57%
			17.630		\$250,401	\$0	0.00%
	SC 215	State Highway 215 S	1.450		\$0	\$0	
	SC 215	Hwy 215 N	0.160		\$0	\$0	
	SC 215	State Highway 215 N	11.760		\$0	\$0	
	I- 77	Interstate 77	1.570		\$250,401	\$0	
	SC 213	State Highway 215 S	2.690		\$0	\$0	
			0.450		\$126,300	\$0	0.00%
	I- 77	Interstate 77	0.450				
			4.270		\$0	\$32,254	100.00%
	SC 34	Newberry Rd	1.570		\$0	\$0	
	SC 213	State Highway 215 S	2.700		\$0	\$32,254	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.350		\$0	\$248,464	100.00%
	SC 215	State Highway 215 S	2.780				
	SC 215	Hwy 215 S	0.400				
	SC 215	No Name	0.170				
			4.860		\$0	\$54,210	91.20%
	SC 215	State Highway 215 N	4.860				
			4.370		\$0	\$25,851	86.76%
	SC 215	Hwy 215 N	0.150				
	SC 215	State Highway 215 N	1.620				
	SC 269	State Highway 269	2.600				
	Bridges		8.005	4	\$0	\$1,115,387	93.74%
			0.040	1	\$0	\$258,477	100.00%
	US 21	Us Highway 21 N	0.040				
			7.765	1	\$0	\$280,000	74.96%
	S- 20		7.765				
			0.200	2	\$0	\$576,910	100.00%
	I- 77	Interstate 77	0.200				
	Hurricane Helene		0.000		\$0	\$14,901	100.00%
			0.000		\$0	\$14,901	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Florence			413.311	1	\$245,562	\$159,310,685	83.75%
Pavements			411.531		\$0	\$158,327,160	83.88%
			4.090		\$0	\$861,981	100.00%
	S- 360	Hyman Road	4.090		\$0	\$861,981	
			3.180		\$0	\$2,042,347	100.00%
	US 52	N Ron McNair Blvd	0.238		\$0	\$0	
	US 52	S Ron McNair Blvd	2.792		\$0	\$2,042,347	
	US 52	Us Hwy 52	0.150		\$0	\$0	
			2.367		\$0	\$2,276,140	100.00%
	SC 327	N Williston Road	2.367		\$0	\$2,276,140	
			1.420		\$0	\$2,127,064	100.00%
	S- 12	S Church St	1.420		\$0	\$2,127,064	
			30.110		\$0	\$386,884	100.00%
	US 378	W Highway 378 Bypass	2.880		\$0	\$0	
	US 378	W Turbeville Hwy	6.684		\$0	\$386,884	
	US 378	Turbeville Hwy	0.196		\$0	\$0	
	US 378	E Highway 378 Bypass	0.740		\$0	\$0	
	US 76	E Palmetto St	12.520		\$0	\$0	
	US 76	W Palmetto St	6.870		\$0	\$0	
	US 76	Pisgah Road	0.220		\$0	\$0	
			5.120		\$0	\$1,146,594	100.00%
	US 301	Freedom Blvd	3.420		\$0	\$1,146,594	
	US 301	No Name	1.700				
			4.050		\$0	\$704,244	100.00%
	S- 358	E Ashby Road	1.800		\$0	\$704,244	
	S- 588	Third Loop Road	2.250		\$0	\$0	
			1.520		\$0	\$128,389	100.00%
	US 76	E Palmetto St	1.520		\$0	\$128,389	
			5.220		\$0	\$623,861	100.00%
	S- 147	W Old No 4 Hwy	5.220		\$0	\$623,861	
			4.730		\$0	\$147,923	100.00%
	S- 1799	Lebanon Road	2.980		\$0	\$0	
	S- 889	Dennis Road	1.750		\$0	\$147,923	
			7.680		\$0	\$936,423	100.00%
	SC 541	W Old No 4 Hwy	0.620		\$0	\$0	
	SC 541	Salem Road	6.456		\$0	\$936,423	
	SC 541	Salem Rd	0.604		\$0	\$0	
			3.000		\$0	\$911,644	100.00%
	US 52	S Irby St	3.000		\$0	\$911,644	
			0.900		\$0	\$1,148,977	100.00%
	S- 12	S Church St	0.490		\$0	\$0	
	S- 12	E Lucas St	0.210		\$0	\$1,148,977	
	S- 12	W Lucas St	0.200		\$0	\$0	
			5.357		\$0	\$448,055	100.00%
	S- 84	Old Creek Road	3.410		\$0	\$0	
	S- 881	Borkowitz Road	1.947		\$0	\$448,055	
			1.270		\$0	\$658,219	100.00%
	SC 341	N Lynchburg Hwy	1.270		\$0	\$658,219	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.220		\$0	\$867,635	100.00%
	SC 41	N Geogetown Hwy	0.700		\$0	\$867,635	
	SC 41	Kingsburg Hwy	0.520		\$0	\$0	
			5.060		\$0	\$2,968,384	100.00%
	US 378	E Myrtle Beach Hwy	1.470		\$0	\$0	
	US 52	W Lucas St	3.040		\$0	\$0	
	US 52	N Irby St	0.550		\$0	\$2,968,384	
			5.318		\$0	\$478,657	100.00%
	S- 1007	Cox Road	2.040		\$0	\$0	
	S- 1064	W Shirley Road	1.418		\$0	\$478,657	
	S- 634	Whispering Pines Road	1.860		\$0	\$0	
			6.780		\$0	\$2,190,918	100.00%
	S- 13	Hoffmeyer Road	0.770		\$0	\$2,190,918	
	S- 57	S Old River Road	2.320		\$0	\$0	
	S- 57	Old River Road	1.680		\$0	\$0	
	S- 56	W Camp Branch Road	2.010		\$0	\$0	
			9.850		\$0	\$3,240,885	100.00%
	US 76	W Smith St	0.630		\$0	\$0	
	US 76	E Smith St	0.100		\$0	\$0	
	SC 403	S Brockington St	0.210		\$0	\$0	
	SC 403	N Brockington St	1.800		\$0	\$0	
	SC 341	E Main St	2.390		\$0	\$3,240,885	
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	
			4.360		\$0	\$206,975	100.00%
	S- 136	Stagecoach Road	4.360				
			1.740		\$0	\$252,852	100.00%
	US 301	Freedom Blvd	0.640		\$0	\$0	
	US 378 BUS	E Myrtle Beach Hwy	1.100		\$0	\$252,852	
			7.810		\$0	\$2,351,866	100.00%
	S- 35	W John Paul Jones Road	3.310				
	S- 57	S Old River Road	4.500				
			3.306		\$0	\$2,031,700	100.00%
	S- 86	Bass Road	0.796				
	S- 10	E Loop Road	0.310				
	S- 10	W Loop Road	0.480				
	S- 1000	Turner Road	0.730				
	S- 498	Frontage Road Way	0.167				
	S- 498	Frontage Road	0.483				
	S- 925	Gilbert Dr	0.340				
			0.880		\$0	\$422,600	100.00%
	S- 29	N Cashua Dr	0.880				
			2.400		\$0	\$1,149,630	100.00%
	US 378 BUS	W Main St	2.080				
	US 378 BUS	Pamplico Hwy	0.320				
			3.680		\$0	\$2,757,889	100.00%
	US 76	E Palmetto St	3.560				
	US 76	W Palmetto St	0.120				
			1.210		\$0	\$242,480	100.00%
	S- 26	N Williston Road	0.970				
	S- 112	S Ebenezer Road	0.240				
			1.750		\$0	\$185,127	100.00%
	S- 722	Bannockburn Road	1.750				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.880		\$0	\$481,548	100.00%
	US 52	S Irby St	1.880				
			3.990		\$0	\$30,941,419	95.36%
	I- 95	Interstate 95	3.990				
			3.910		\$0	\$9,009,100	100.00%
	I- 95	Interstate 95	3.910				
			1.930		\$0	\$233,363	100.00%
	S- 1574	Heyward Ct	0.090				
	S- 560	S Eaddy Ford Road	1.840				
			2.520		\$0	\$417,835	100.00%
	S- 473	S Parker Dr	0.720				
	S- 576	Old Ebenezer Road	1.130				
	S- 587	Bellevue Dr	0.670				
			3.330		\$0	\$200,024	100.00%
	SC 41	Kingsburg Hwy	3.330				
			11.910		\$0	\$293,059	100.00%
	US 52	Us Hwy 52	10.543				
	US 52	S Irby St	1.360				
	US 52	No Name	0.007				
			7.450		\$0	\$2,463,243	100.00%
	S- 179	N Orange St	0.580				
	S- 179	S Orange St	0.080				
	S- 326	Bozy Road	0.030				
	S- 289	Charles St	0.190				
	S- 1418	Chisolm Trl	0.190				
	S- 537	Bozy Road	0.450				
	S- 537	Old Charleston Road	0.190				
	S- 112	Pisgah Road	0.600				
	S- 1179	W Market St	0.444				
	S- 1179	E Market St	0.056				
	S- 1235	S Stadium Road	0.510				
	S- 1456	Dalton Rd	0.490				
	S- 1457	Cecil Rd	0.320				
	S- 1510	Sand Pit Road	1.510				
	S- 1752	Kight Road	0.200				
	S- 579	Garland St	0.260				
	S- 615	Brockwood Dr	0.120				
	S- 813	Dansing St	0.150				
	S- 1416	N Laredo Trl	0.330				
	S- 1417	N Laredo Trl	0.030				
	S- 1417	W Laredo Trl	0.140				
	S- 1419	Pancho Lane	0.070				
	S- 1631	S Whitestone Dr	0.003				
	S- 1631	S Cascade Ave	0.287				
	S- 1765	S Mexicali Trl	0.220				
			11.670		\$0	\$4,152,276	100.00%
	S- 12	S Church St	0.660				
	S- 35	W John Paul Jones Road	3.380				
	S- 63	Mechanicsville Road	0.820				
	S- 58	Vox Hwy	2.790				
	S- 925	S Mccurdy Road	2.700				
	S- 12 MLC	Barringer St	0.960				
	S- 1491	S Knollwood Road	0.360				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.530		\$0	\$3,276,178	100.00%
	US 301	Freedom Blvd	1.540				
	SC 341	Lake City Hwy	4.650				
	SC 341	W Broadway St	0.540				
	SC 341	E Broadway St	0.810				
	US 378 BUS	E Main St	0.150				
	US 378 BUS	N Church St	0.660				
	US 378 BUS	S Irby St	0.130				
	US 378 BUS	No Name	0.050				
			4.100		\$0	\$2,038,945	100.00%
	US 378	W Highway 378 Bypass	2.880				
	US 378	W Turbeville Hwy	0.150				
	US 378	E Highway 378 Bypass	0.740				
	US 378	No Name	0.190				
	US 76 CON	David H Mcleod Blvd	0.140				
			23.330		\$0	\$9,836,904	100.00%
	S- 29	S Cashua Dr	0.860		\$0	\$0	
	S- 34	Friendfield Road	7.210		\$0	\$9,836,904	
	S- 34	N Friendfield Road	0.510		\$0	\$0	
	S- 34	S Friendfield Road	4.250		\$0	\$0	
	S- 53	S Cartersville Hwy	5.950		\$0	\$0	
	S- 55	Meadow Prong Rd	0.260		\$0	\$0	
	S- 46	Francis Marion Road	4.290		\$0	\$0	
			10.670		\$0	\$3,993,155	100.00%
	S- 21	E Third Ave	0.230		\$0	\$0	
	S- 21	W Third Ave	0.120		\$0	\$0	
	S- 99	E Trinity Road	0.990		\$0	\$0	
	S- 66	E Bazen Road	0.440		\$0	\$0	
	S- 1251	E Glendale Dr	0.650		\$0	\$0	
	S- 93	S Hickory St	0.630		\$0	\$0	
	S- 93	N Hickory St	0.090		\$0	\$0	
	S- 168	Welsh St	0.290		\$0	\$0	
	S- 1258	E King George Dr	0.200		\$0	\$0	
	S- 909	E Trinity Road	0.770		\$0	\$0	
	S- 1157	Kemper St	0.500		\$0	\$3,993,155	
	S- 1623	S Rosemary Ave	0.477		\$0	\$0	
	S- 1623	S Robeson Ave	0.233		\$0	\$0	
	S- 1107	Cato Road	1.870		\$0	\$0	
	S- 1253	E Winlark Dr	0.500		\$0	\$0	
	S- 1254	Newport Dr	0.200		\$0	\$0	
	S- 1255	E Winlark Dr	0.200		\$0	\$0	
	S- 1255	E King Henry Dr	0.400		\$0	\$0	
	S- 1256	N King David Dr	0.200		\$0	\$0	
	S- 1257	Carroll Dr	0.250		\$0	\$0	
	S- 1259	N Fenwick Cir	0.050		\$0	\$0	
	S- 1313	E Second Ave	0.380		\$0	\$0	
	S- 1744	W Freight Road	1.000		\$0	\$0	
			4.680		\$0	\$3,547,257	100.00%
	US 378	W Turbeville Hwy	4.484		\$0	\$3,547,257	
	US 378	Turbeville Hwy	0.196		\$0	\$0	
			4.030		\$0	\$4,762,297	100.00%
	SC 341	Olanta Hwy	0.300				
	SC 51	Pamplico Hwy	2.970				
	SC 51	Second Loop Road	0.760				
			5.160		\$0	\$3,501,153	100.00%
	S- 664	Miller St	0.080				
	S- 334	Gregg Ave	0.610				
	S- 352	S Kemp St	0.230				
	S- 348	E Evans St	0.360				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1009	W Jody Road	0.690				
	S- 304	W Second Ave	0.220				
	S- 900	S Ballard St	0.010				
	S- 900	Cox St	0.180				
	S- 1025	S Ballard St	0.220				
	S- 1798	Two Notch Road	0.250				
	S- 646	New Coward Road	2.310				
			11.630		\$0	\$8,121,030	100.00%
	S- 13	E National Cemetery Road	3.900				
	S- 40	E Third Ave	0.020				
	S- 40	River Road	2.530				
	S- 167	W Darlington St	2.590				
	S- 484	Hicks Road	2.590				
			7.110		\$0	\$3,200,875	77.33%
	SC 403	Cale Yarborough Hwy	7.110				
			4.430		\$0	\$4,587,262	77.33%
	US 52	Us Hwy 52	2.370				
	US 76	W Palmetto St	2.060				
			14.010		\$0	\$5,576,077	88.37%
	SC 403	N Bethel Road	5.150		\$0	\$0	88.37%
	SC 341	Olanta Hwy	7.900		\$0	\$0	88.37%
	SC 341	E Hampton St	0.960		\$0	\$5,576,077	88.37%
			5.540		\$0	\$2,652,585	88.37%
	S- 794	Gause Canal Road	3.020		\$0	\$0	88.37%
	S- 794	N Railroad Ave	0.410		\$0	\$0	88.37%
	S- 899	N Jeffords St	0.080		\$0	\$0	88.37%
	S- 899	S Jeffords St	0.240		\$0	\$0	88.37%
	S- 793	Factory St	0.260		\$0	\$0	88.37%
	S- 793	E St Paul Road	0.320		\$0	\$0	88.37%
	S- 1116	Fowler Road	0.530		\$0	\$0	88.37%
	S- 720	Mcgee Road	0.680		\$0	\$2,652,585	88.37%
			16.610		\$0	\$229,525	100.00%
	SC 327	Planer Road	1.770		\$0	\$0	100.00%
	SC 327	Ingram Byp	0.840		\$0	\$229,525	100.00%
	SC 403	S Brockington St	0.210		\$0	\$0	100.00%
	SC 403	N Brockington St	1.800		\$0	\$0	100.00%
	SC 341	E Main St	1.720		\$0	\$0	100.00%
	SC 341	N Lynchburg Hwy	1.270		\$0	\$0	100.00%
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	100.00%
	SC 341	Lake City Hwy	4.280		\$0	\$0	100.00%
			24.330		\$0	\$407,881	100.00%
	S- 86	Big Swamp Road	1.330		\$0	\$0	100.00%
	S- 86	Bay Road	3.080		\$0	\$0	100.00%
	S- 278	N Matthews Road	2.990		\$0	\$407,881	100.00%
	S- 610	Bethel Road	1.790		\$0	\$0	100.00%
	S- 724	Liberty Chapel Road	4.930		\$0	\$0	100.00%
	S- 56	W Camp Branch Road	4.160		\$0	\$0	100.00%
	S- 49	Half Moon Road	1.179		\$0	\$0	100.00%
	S- 49	N Half Moon Road	0.001		\$0	\$0	100.00%
	S- 400	N Old Georgetown Road	2.450		\$0	\$0	100.00%
	S- 164	Big Swamp Road	2.420		\$0	\$0	100.00%
			10.706		\$0	\$195,250	100.00%
	S- 86	Bass Road	0.796		\$0	\$0	100.00%
	S- 85	Mccutcheon Road	5.160		\$0	\$0	100.00%
	S- 58	Old Georgetown Rd	1.031		\$0	\$0	100.00%
	S- 58	S Old Georgetown Road	0.709		\$0	\$0	100.00%
	S- 58	S Old Georgetown Rd	0.060		\$0	\$0	100.00%
	S- 1414	Davis St	0.540		\$0	\$195,250	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 972	S Scurry Road	2.410		\$0	\$0	100.00%
			12.700		\$0	\$7,890,372	96.60%
	S- 57	S Old River Road	0.990				
	S- 57	Old River Road	2.756				
	S- 57	Claussen Road	0.008				
	S- 57	N Old River Road	8.946				
			13.557		\$0	\$200,267	0.00%
	SC 327	N Williston Road	4.807				
	SC 41	N Georgetown Hwy	0.700				
	SC 41	Kingsburg Hwy	0.520				
	SC 41	S Georgetown Hwy	2.420				
	US 76	W Palmetto St	1.759				
	US 76	W Smith St	0.630				
	US 76	E Smith St	2.051				
	SC 341	E Main St	0.670				
			27.660		\$0	\$435,075	0.00%
	US 378	E Highway 378 Bypass	0.096				
	US 378	E Myrtle Beach Hwy	5.963				
	US 378	Pamplico Hwy	0.727				
	US 378	No Name	0.356				
	US 378	Sam Lee Road	0.047				
	US 378	W Hwy 378-Hannah	9.200				
	US 378	Hanna Lake Road	0.314				
	US 378	W Hwy 378-Hannah Hwy	0.034				
	US 378	E Hwy 378-Hannah	1.242				
	US 378	W Myrtle Beach Hwy	1.941				
	US 52	N Ron McNair Blvd	0.348				
	US 52	S Ron McNair Blvd	3.722				
	US 52	Us Hwy 52	0.150				
	US 52	W Lucas St	2.970				
	US 52	N Irby St	0.550				
			18.780		\$0	\$11,786,860	0.00%
	S- 13	Hoffmeyer Road	3.100				
	S- 35	W John Paul Jones Road	1.100				
	S- 83	Center Road	4.220				
	S- 45	Twin Church Road	0.150				
	S- 45	Peniel Road	1.990				
	S- 57	Claussen Road	5.980				
	S- 57	E Howe Springs Road	2.240				
	Rural Road Safety		1.700		\$245,562	\$0	0.00%
			1.700		\$245,562	\$0	0.00%
	I- 95	Interstate 95	1.700				
	Bridges		0.080	1	\$0	\$983,525	97.64%
			0.080	1	\$0	\$983,525	97.64%
	US 52		0.080				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Georgetown			360.045	3	\$9,927,488	\$100,884,236	70.45%
Pavements			234.043		\$9,270,317	\$72,720,966	73.31%
			1.410		\$0	\$414,727	100.00%
	US 521 BUS	E Main St	0.400		\$0	\$0	
	US 521 BUS	W Main St	1.010		\$0	\$414,727	
			3.440		\$0	\$734,431	100.00%
	SC 41 BUS	S Morgan Ave	1.930		\$0	\$734,431	
	SC 41 BUS	N Morgan Ave	1.510		\$0	\$0	
			0.980		\$0	\$153,517	100.00%
	S- 35	Schoolhouse Dr	0.980		\$0	\$153,517	
			7.237		\$0	\$314,071	100.00%
	US 17	Ocean Hwy S	7.237		\$0	\$314,071	
			10.000		\$0	\$790,174	100.00%
	US 701	N Fraser St	10.000		\$0	\$790,174	
			2.563		\$0	\$973,432	100.00%
	S- 20	E Main St	0.093		\$0	\$973,432	
	S- 161	W Church St	0.790		\$0	\$0	
	S- 449	Martin Luther King Rd	1.480		\$0	\$0	
	S- 717	Reservoir St	0.200		\$0	\$0	
			3.510		\$0	\$2,004,382	100.00%
	US 17 ALT	Saints Delight Rd	3.510		\$0	\$2,004,382	
			3.820		\$0	\$2,107,707	100.00%
	US 17 ALT	Saints Delight Rd	3.820		\$0	\$2,107,707	
			2.250		\$0	\$799,692	100.00%
	S- 124	Greentown Rd	0.330		\$0	\$0	
	S- 387	Walker Rd	1.920		\$0	\$799,692	
			2.880		\$0	\$294,130	100.00%
	S- 52	Plantersville Rd	2.880		\$0	\$294,130	
			2.630		\$0	\$1,369,416	100.00%
	SC 41	County Line Rd	2.630		\$0	\$1,369,416	
			9.780		\$0	\$8,785,500	100.00%
	US 17	Ocean Hwy S	4.727		\$0	\$8,785,500	
	US 17	Church St	1.000		\$0	\$0	
	US 17	Ocean Hwy	0.433		\$0	\$0	
	US 17 ALT	Highmarket St	3.470		\$0	\$0	
	US 17 ALT	Exchange St	0.150		\$0	\$0	
			0.910		\$0	\$477,788	100.00%
	US 521	County Line Rd	0.910		\$0	\$477,788	
			0.478		\$0	\$126,883	100.00%
	S- 392	Wesley Rd	0.478		\$0	\$126,883	
			2.270		\$0	\$425,222	100.00%
	SC 41	County Line Rd	0.330		\$0	\$425,222	
	SC 513	Pleasant Hill Dr	1.940		\$0	\$0	
			0.890		\$0	\$354,958	100.00%
	US 521	County Line Rd	0.290		\$0	\$0	
	US 521	Hwy 521 Byp	0.600		\$0	\$354,958	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.950		\$0	\$830,438	100.00%
	S- 62	Wachesaw Rd	0.490		\$0	\$0	
	S- 161	W Church St	0.300		\$0	\$0	
	S- 106	N Merriman Rd	1.060		\$0	\$0	
	S- 106	S Merriman Rd	0.100		\$0	\$830,438	
			2.590		\$0	\$268,348	100.00%
	S- 58	N Farr Ave	0.800		\$0	\$0	
	S- 450	Petigru Dr	0.650		\$0	\$0	
	S- 454	Tom Cribb Rd	0.250		\$0	\$268,348	
	S- 557	Murrells Inlet Rd	0.890		\$0	\$0	
			6.410		\$0	\$2,851,903	100.00%
	SC 261	Pleasant Hill Dr	5.510		\$0	\$2,851,903	
	US 17 ALT	Saints Delight Rd	0.900		\$0	\$0	
			0.920		\$0	\$308,084	100.00%
	US 17	Ocean Hwy S	0.920				
			1.970		\$0	\$735,633	100.00%
	S- 387	Walker Rd	1.000				
	S- 106	S Merriman Rd	0.501				
	S- 106	Bourne St	0.469				
			10.330		\$0	\$120,906	100.00%
	S- 42	Pennyroyal Rd	9.110				
	S- 325	Wedgfield Rd	1.220				
			0.480		\$0	\$61,144	100.00%
	S- 359	West St	0.210				
	S- 359	Ridge St	0.270				
			2.010		\$0	\$281,626	100.00%
	US 521 BUS	E Main St	0.340				
	US 521 BUS	Georgetown Hwy	1.670				
			3.340		\$0	\$1,138,822	100.00%
	S- 114	Little Tony Ave	0.280				
	S- 20	Gapway Rd	2.080				
	S- 81		0.490				
	S- 46	Waverly Rd	0.380				
	S- 444	Basswood St	0.110				
			0.450		\$0	\$263,478	100.00%
	S- 302	Litchfield Dr	0.400				
	S- 302	Norris Dr	0.050				
			8.470		\$0	\$2,941,969	100.00%
	SC 261	Pleasant Hill Dr	3.530				
	SC 261	Choppee Rd	1.150				
	US 17 ALT	County Line Rd	3.790				
			7.370		\$0	\$1,401,662	100.00%
	S- 103	Fraser St	0.010				
	S- 103	Dock St	0.129				
	S- 103	No Name	0.261				
	S- 62	Wachesaw Rd	2.170				
	S- 10	Myrtle Ave	1.740				
	S- 478	Columbus Rd	1.540				
	S- 878	Old Kings Hwy	1.220				
	S- 391	Old Kings Hwy	0.300				
			5.450		\$0	\$1,685,210	100.00%
	S- 514	Summit Ave	0.710				
	S- 10	Myrtle Ave	0.150				
	S- 10	1St St	0.090				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 10	Atlantic Ave	0.600				
	S- 264	Exodus Dr	3.230				
	S- 765	Mention Ave	0.670				
			6.490		\$0	\$3,375,266	100.00%
	SC 261	Choppee Rd	3.620				
	US 701	N Fraser St	2.870				
			1.430		\$0	\$502,658	100.00%
	US 17	Ocean Hwy	1.430				
			0.810		\$0	\$1,370,884	100.00%
	US 17	N Fraser St	0.150		\$0	\$1,370,884	
	US 17	S Fraser St	0.660		\$0	\$0	
			12.370		\$0	\$6,388,005	100.00%
	SC 261	Choppee Rd	0.460		\$0	\$0	
	SC 51	Browns Ferry Rd	11.910		\$0	\$6,388,005	
			6.180		\$0	\$3,100,748	100.00%
	S- 86	Ten Acre Rd	0.300		\$0	\$0	
	S- 86	Eltaw St	0.180		\$0	\$0	
	S- 86	Olive St	0.500		\$0	\$0	
	S- 387	Walker Rd	1.000		\$0	\$3,100,748	
	S- 318	Johnson Rd	4.200		\$0	\$0	
			3.267		\$0	\$1,971,589	100.00%
	S- 28	S Rosemary Ave	0.857				
	S- 16	W Martin Luther King Dr	1.140				
	S- 132	E Cherry St	0.170				
	S- 132	W Cherry St	0.270				
	S- 444	Short St	0.100				
	S- 444	Butternut St	0.140				
	S- 629	Buckthorn St	0.120				
	S- 628	Butternut St	0.060				
	S- 389	Windum Dr	0.410				
			9.160		\$0	\$1,000,000	96.90%
	US 701	N Fraser St	9.160				
			1.158		\$0	\$2,120,555	100.00%
	S- 62	Wachesaw Rd	0.438				
	S- 878	Old Kings Hwy	0.420				
	S- 391	Old Kings Hwy	0.300				
			4.170		\$0	\$1,945,982	92.67%
	S- 31	Mount Zion Ave	1.530				
	S- 318	Johnson Rd	2.640				
			2.220		\$0	\$1,288,666	92.67%
	S- 245	Gibson Ave	0.130				
	S- 790	Cohen Dr	1.570				
	S- 391	Bellamy Ave	0.520				
			8.650		\$0	\$7,889,219	90.04%
	US 17	Ocean Hwy S	1.450				
	US 521	Hwy 521 Byp	1.079				
	US 521	Georgetown Hwy	6.121				
			4.460		\$0	\$2,249,352	3.97%
	S- 31	Mount Zion Ave	0.750		\$0	\$2,249,352	3.97%
	S- 82	Black River Rd	0.750		\$0	\$0	3.97%
	S- 308	Tallowtree Dr	2.090		\$0	\$0	3.97%
	S- 727	Aspen Loop	0.870		\$0	\$0	3.97%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.000		\$0	\$1,620,351	3.97%
	SC 513	County Line Rd	2.000		\$0	\$1,620,351	3.97%
			2.860		\$0	\$2,608,820	3.97%
	US 521	Hwy 521 Byp	2.860		\$0	\$2,608,820	3.97%
			4.610		\$0	\$1,896,041	3.97%
	S- 306	Squirrel Run Rd	1.950		\$0	\$0	3.97%
	S- 65	Waccamaw Dr	2.660		\$0	\$1,896,041	3.97%
			9.040		\$0	\$128,353	29.94%
	SC 261	Pleasant Hill Dr	9.040		\$0	\$128,353	29.94%
			14.880		\$299,623	\$0	0.00%
	S- 4	Choppee Rd	14.880		\$299,623	\$0	0.00%
			8.000		\$0	\$107,913	29.94%
	S- 127	Carvers Bay Rd	4.920		\$0	\$0	29.94%
	S- 20	Gapway Rd	3.080		\$0	\$107,913	29.94%
			2.960		\$0	\$33,269	0.00%
	SC 41	County Line Rd	2.960		\$0	\$33,269	0.00%
			6.770		\$0	\$108,040	0.00%
	US 17	Ocean Hwy S	0.515		\$0	\$0	0.00%
	US 17	Church St	1.415		\$0	\$0	0.00%
	US 17 ALT	Highmarket St	3.470		\$0	\$0	0.00%
	US 17 ALT	Exchange St	0.150		\$0	\$0	0.00%
	US 521	County Line Rd	1.220		\$0	\$0	0.00%
			1.760		\$1,337,130	\$0	0.00%
	SC 513	County Line Rd	0.330		\$0	\$0	0.00%
	SC 513	Pleasant Hill Dr	1.430		\$1,337,130	\$0	0.00%
			7.090		\$4,023,577	\$0	0.00%
	S- 22	Kent Rd	2.200		\$0	\$0	0.00%
	S- 6	Rose Hill Rd	4.890		\$4,023,577	\$0	0.00%
			6.920		\$3,609,987	\$0	0.00%
	S- 306	Squirrel Run Rd	1.910		\$0	\$0	0.00%
	S- 52	Plantersville Rd	0.900		\$0	\$0	0.00%
	S- 903	Andrew Dr	0.400		\$0	\$0	0.00%
	S- 388	Dawhoo Lake Rd	1.500		\$3,609,987	\$0	0.00%
	S- 458	Postfoot Cir	2.210		\$0	\$0	0.00%
	Rural Road Safety		108.347		\$657,171	\$15,662,000	61.72%
			7.237		\$0	\$4,324,997	100.00%
	US 17	Ocean Hwy S	7.237		\$0	\$4,324,997	100.00%
			10.000		\$0	\$4,799,733	100.00%
	US 701	N Fraser St	10.000		\$0	\$4,799,733	100.00%
			1.000		\$0	\$22,548	100.00%
	US 701	N Fraser St	1.000		\$0	\$22,548	100.00%
			6.140		\$0	\$2,357,213	100.00%
	US 17 ALT	Highmarket St	6.140		\$0	\$2,357,213	100.00%
			17.700		\$0	\$3,824,400	100.00%
	US 17 ALT	Saints Delight Rd	13.900		\$0	\$0	100.00%
	US 17 ALT	Highmarket St	0.010		\$0	\$0	100.00%
	US 17 ALT	County Line Rd	3.790		\$0	\$3,824,400	100.00%
			6.410		\$0	\$43,304	100.00%
	SC 261	Pleasant Hill Dr	5.510		\$0	\$43,304	100.00%
	US 17 ALT	Saints Delight Rd	0.900		\$0	\$0	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.470		\$0	\$254,662	100.00%
	SC 261	Pleasant Hill Dr	3.530				
	SC 261	Choppee Rd	1.150				
	US 17 ALT	County Line Rd	3.790				
			6.490		\$0	\$12,911	100.00%
	SC 261	Choppee Rd	3.620				
	US 701	N Fraser St	2.870				
			12.370		\$0	\$12,232	100.00%
	SC 261	Choppee Rd	0.460		\$0	\$0	
	SC 51	Browns Ferry Rd	11.910		\$0	\$12,232	
			8.980		\$352,180	\$0	0.00%
	SC 41	County Line Rd	4.400				
	US 701	N Fraser St	4.580				
			9.160		\$0	\$10,000	96.90%
	US 701	N Fraser St	9.160				
			14.390		\$304,991	\$0	0.00%
	SC 261	Choppee Rd	5.230		\$0	\$0	0.00%
	US 701	N Fraser St	9.160		\$304,991	\$0	0.00%
Bridges			17.655	3	\$0	\$12,501,270	48.70%
			17.490	1	\$0	\$6,891,270	97.91%
	US 17		17.490				
			0.165	2	\$0	\$5,610,000	24.10%
	US 17	Us 17	0.165	2	\$0	\$5,610,000	24.10%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Greenville			393.413		\$219,895	\$309,310,097	71.79%
Pavements			360.897		\$0	\$264,423,897	71.53%
			4.190		\$0	\$553,599	100.00%
	S- 21	Rutherford Rd	4.190		\$0	\$553,599	100.00%
			8.670		\$0	\$8,421,089	100.00%
	SC 183	Buncombe St	0.440		\$0	\$0	
	SC 183	E North St	0.218		\$0	\$0	
	SC 183	W North St	0.112		\$0	\$8,421,089	
	US 123	Easley Bridge Rd	0.630		\$0	\$0	
	US 123	New Easley Hwy	2.070		\$0	\$0	
	US 25	White Horse Rd	2.570		\$0	\$0	
	US 29	Mills Ave	0.950		\$0	\$0	
	US 29	N Church St	1.130		\$0	\$0	
	US 29	S Church St	0.550		\$0	\$0	
			5.680		\$0	\$4,480,390	100.00%
	US 25	N 25 Hwy	5.680		\$0	\$4,480,390	100.00%
			2.760		\$0	\$2,309,575	100.00%
	S- 149	E Faris Rd	1.500		\$0	\$0	
	S- 149	W Faris Rd	1.260		\$0	\$2,309,575	
			1.080		\$0	\$295,374	100.00%
	US 29	Wade Hampton Blvd	1.080		\$0	\$295,374	100.00%
			3.690		\$0	\$520,518	100.00%
	SC 146	Woodruff Rd	1.760		\$0	\$0	
	SC 418	418 Hwy	1.930		\$0	\$520,518	
			5.414		\$0	\$1,677,264	100.00%
	SC 14	N 14 Hwy	5.414		\$0	\$1,677,264	100.00%
			8.520		\$0	\$227,779	100.00%
	S- 541	W Georgia Rd	3.290		\$0	\$227,779	
	S- 55	Fairview Rd	1.610		\$0	\$0	
	S- 84	Standing Springs Rd	3.322		\$0	\$0	
	S- 84	Holcombe Rd	0.298		\$0	\$0	
			3.830		\$0	\$204,974	100.00%
	SC 14	14 Hwy	0.560		\$0	\$0	
	SC 14	S 14 Hwy	0.690		\$0	\$204,974	
	US 29	Wade Hampton Blvd	0.250		\$0	\$0	
	US 29	W Wade Hampton Blvd	2.330		\$0	\$0	
			7.370		\$0	\$337,893	100.00%
	SC 418	418 Hwy	1.270		\$0	\$0	
	SC 414	414 Hwy	3.350		\$0	\$337,893	
	SC 8	8 Hwy	2.750		\$0	\$0	
			5.350		\$0	\$3,196,270	100.00%
	S- 146	Fork Shoals Rd	5.350		\$0	\$3,196,270	100.00%
			2.890		\$0	\$442,129	100.00%
	S- 59	White Horse Rd Ext	2.890		\$0	\$442,129	100.00%
			1.910		\$0	\$1,000,000	0.00%
	SC 14	N 14 Hwy	1.910		\$0	\$1,000,000	0.00%
			2.660		\$0	\$2,741,445	100.00%
	US 25	N 25 Hwy	1.700		\$0	\$0	
	US 25	N 25 Hwy Byp	0.120		\$0	\$0	
	US 25	N Poinsett Hwy	0.230		\$0	\$0	
	US 25	No Name	0.610		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.910		\$0	\$4,154,786	100.00%
	US 276	S Main St	0.150		\$0	\$0	
	US 276	Poinsett Hwy	3.760		\$0	\$4,154,786	
			7.790		\$0	\$225,903	100.00%
	S- 347	Hudson Rd	3.730		\$0	\$225,903	
	S- 569	Camp Creek Rd Ext	0.231		\$0	\$0	
	S- 569	Camp Creek Rd	3.829		\$0	\$0	
			5.890		\$0	\$387,226	100.00%
	US 76	Princeton Hwy	1.950		\$0	\$0	
	SC 296	Five Forks Rd	1.740		\$0	\$0	
	SC 296	S Bennetts Bridge Rd	2.200		\$0	\$387,226	
			6.130		\$0	\$186,620	100.00%
	US 25	White Horse Rd	5.920		\$0	\$186,620	
	US 25	N 25 Hwy Byp	0.210		\$0	\$0	
			4.110		\$0	\$2,628,564	100.00%
	S- 87	Sulphur Springs Rd	1.770		\$0	\$0	
	S- 87	N Franklin Rd	0.440		\$0	\$0	
	S- 510	Congaree Rd	0.270		\$0	\$2,628,564	
	S- 510	Woods Lake Rd	1.080		\$0	\$0	
	S- 1046	Neely Ferry Rd	0.550		\$0	\$0	
			1.860		\$0	\$405,367	100.00%
	S- 59	White Horse Rd Ext	1.200		\$0	\$0	
	S- 1155	E Standing Springs Rd	0.390		\$0	\$405,367	
	S- 1155	I-385 Interstate Exit #30 Ramp	0.070		\$0	\$0	
	S- 510 CON	Woods Lake Rd	0.200		\$0	\$0	
			3.300		\$0	\$2,854,372	100.00%
	US 276	W Stone Ave	0.580		\$0	\$2,854,372	
	US 276	E Stone Ave	0.320		\$0	\$0	
	SC 253	W Blue Ridge Dr	2.400		\$0	\$0	
			2.010		\$0	\$1,989,876	100.00%
	US 276	Poinsett Hwy	1.040		\$0	\$0	
	US 276	276 Hwy	0.750		\$0	\$0	
	SC 253	State Park Rd	0.150		\$0	\$0	
	SC 253	E Blue Ridge Dr	0.070		\$0	\$1,989,876	
			2.100		\$0	\$1,394,215	100.00%
	US 25	Augusta Rd	2.100		\$0	\$1,394,215	
			7.000		\$0	\$4,124,216	100.00%
	S- 571	Scuffletown Rd	0.960		\$0	\$0	
	S- 107	E Butler Rd	0.730		\$0	\$0	
	S- 221	Conestee Rd	1.220		\$0	\$0	
	S- 145	Scuffletown Rd	3.130		\$0	\$0	
	S- 162	Bryson Dr	0.960		\$0	\$0	
			1.950		\$0	\$143,233	100.00%
	S- 1046	Neely Ferry Rd	1.950		\$0	\$143,233	
			14.610		\$0	\$360,134	100.00%
	S- 52	Eastview Rd	1.707		\$0	\$0	
	S- 52	Old Pelzer Rd	5.733		\$0	\$0	
	S- 52	Holland Ford Rd	3.420		\$0	\$0	
	S- 548	Roper Mountain Rd	3.750		\$0	\$0	
			10.060		\$0	\$523,366	100.00%
	SC 418	Milacron Dr	0.190		\$0	\$0	
	SC 418	Mccarter Rd	1.090		\$0	\$0	
	SC 414	Bates Crossing Rd	4.760		\$0	\$0	
	SC 253	State Park Rd	0.470		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	SC 253	Sandy Flat Rd	3.550				
			2.140		\$0	\$1,289,396	100.00%
	S- 522	Hammett Rd	1.330				
	S- 928	Murray Dr	0.810				
			0.960		\$0	\$553,988	100.00%
	S- 540	N Suber Rd	0.853				
	S- 540	S Suber Rd	0.107				
			1.010		\$0	\$498,718	100.00%
	SC 8	8 Hwy	1.010				
			9.320		\$0	\$5,119,256	100.00%
	US 25	Augusta Rd	9.320				
			1.590		\$0	\$1,870,812	100.00%
	SC 14	S 14 Hwy	1.590				
			15.400		\$0	\$9,155,536	100.00%
	US 276	Geer Hwy	4.790				
	SC 290	Locust Hill Rd	10.610				
			13.380		\$0	\$7,529,660	100.00%
	S- 171	N Rutherford Rd	2.610				
	S- 96	E Gap Creek Rd	1.483				
	S- 96	No Name	0.027				
	S- 166	Brushy Creek Rd	0.960				
	S- 191	Jones Mill Rd	2.110				
	S- 164	Gibbs Shoals Rd	0.900				
	S- 920	Stallings Rd	3.890				
	S- 920	Old Rutherford Rd	1.284				
	S- 920	W Mcelhaney Rd	0.116				
			4.360		\$0	\$2,369,303	100.00%
	S- 992	Mays Bridge Rd	0.590		\$0	\$0	
	S- 1046	Neely Ferry Rd	0.750		\$0	\$2,369,303	
	S- 506	Montague Rd	0.810		\$0	\$0	
	S- 869	Tubbs Mountain Rd	1.990		\$0	\$0	
	S- 938	Bright Rd	0.220		\$0	\$0	
			16.870		\$0	\$11,066,426	100.00%
	S- 113	Fews Chapel Rd	2.840		\$0	\$0	
	S- 113	Fews Bridge Rd	2.330		\$0	\$0	
	S- 94	Hammett Bridge Rd	1.490		\$0	\$0	
	S- 541	W Georgia Rd	2.600		\$0	\$0	
	S- 109	Fairview Rd	1.094		\$0	\$11,066,426	
	S- 109	Fairview Rd Ext	0.150		\$0	\$0	
	S- 109	S Mountain View Rd	0.346		\$0	\$0	
	S- 540	S Suber Rd	0.790		\$0	\$0	
	S- 540	E Suber Rd	1.371		\$0	\$0	
	S- 540	Suber Rd	0.493		\$0	\$0	
	S- 540	Pleasant Dr	0.616		\$0	\$0	
	S- 266	Furman Hall Rd	0.680		\$0	\$0	
	S- 164	Batesville Rd	1.020		\$0	\$0	
	S- 543	Fairview St	1.050		\$0	\$0	
			4.570		\$0	\$3,018,642	100.00%
	S- 1046	Neely Ferry Rd	1.940		\$0	\$3,018,642	
	S- 134	W Gap Creek Rd	1.850		\$0	\$0	
	S- 134	Bomar Rd	0.780		\$0	\$0	
			1.620		\$0	\$1,545,455	100.00%
	SC 418	Knight St	0.380		\$0	\$0	
	SC 418	Gulliver St	0.490		\$0	\$1,545,455	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	SC 86	Main St	0.340		\$0	\$0	
	SC 86	86 Hwy	0.230		\$0	\$0	
	SC 86	Bessie Rd	0.180		\$0	\$0	
			8.420		\$0	\$27,233,592	100.00%
	I- 385	Interstate 385	8.420				
			13.090		\$0	\$16,355,962	100.00%
	I- 85		2.150				
	I- 85	Interstate 85	4.140				
	I-85	Interstate 85	6.800		\$0	\$0	100.00%
			7.500		\$0	\$5,411,077	100.00%
	SC 101	E Poinsett St	0.090				
	SC 101	W Poinsett St	1.660				
	SC 247	Cooley Bridge Rd	5.750				
			3.410		\$0	\$5,055,025	100.00%
	SC 14	S 14 Hwy	1.680				
	SC 291	N Pleasantburg Dr	1.730				
			5.016		\$0	\$4,627,527	100.00%
	SC 253	Mountain View Rd	5.016				
			4.000		\$0	\$4,104,222	100.00%
	SC 414	414 Hwy	4.000				
			8.240		\$0	\$11,756,712	84.37%
	SC 14	S Main St	0.400				
	SC 14	S 14 Hwy	0.420				
	US 276	S Main St	0.390				
	US 276	N Main St	1.604				
	US 276	276 Hwy	1.393				
	US 276	Laurens Rd	4.033				
			2.650		\$0	\$3,173,019	84.37%
	SC 14	N 14 Hwy	2.650				
			6.500		\$0	\$8,966,717	33.16%
	S- 272	W Georgia Rd	1.470				
	S- 272	N Maple St	0.200				
	S- 492	Pelham Rd	0.390				
	S- 273	Howell Rd	0.430				
	S- 273	Haywood Rd	3.190				
	S- 1025	The Parkway	0.820				
			2.870		\$0	\$3,218,998	33.16%
	S- 1046	Neely Ferry Rd	1.940				
	S- 1973	Gibbs Shoals Rd	0.060				
	S- 1973	Parkway East	0.315				
	S- 1973	Dry Pocket Rd	0.555				
			4.200		\$0	\$4,822,180	33.16%
	SC 183	Farrs Bridge Rd	1.600				
	SC 417	E Georgia Rd	1.202				
	SC 417	Lee Vaughn Rd	1.398				
			6.210		\$0	\$10,581,149	8.47%
	US 25	White Horse Rd	3.610		\$0	\$0	8.47%
	SC 291	Augusta Rd	1.540		\$0	\$0	8.47%
	SC 291	S Pleasantburg Dr	1.060		\$0	\$10,581,149	8.47%
			6.450		\$0	\$631,485	8.47%
	US 25	Augusta Rd	6.423		\$0	\$631,485	8.47%
	US 25	Ne I-185 Exit 7 Off Ramp	0.027		\$0	\$0	8.47%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.890		\$0	\$2,146,149	8.47%
	SC 417	No Name	0.146		\$0	\$2,146,149	8.47%
	SC 417	Lee Vaughn Rd	1.744		\$0	\$0	8.47%
			2.610		\$0	\$2,332,524	0.00%
	SC 86	Bessie Rd	2.610				
			7.900		\$0	\$7,430,205	0.00%
	S- 564	Miller Rd	1.210				
	S- 94	E North St	3.080				
	S- 94	Old Spartanburg Rd	1.180				
	S- 85	Old Easley Bridge Rd	2.430				
			1.900		\$0	\$2,063,725	0.00%
	S- 883	Jones Ave	0.660				
	S- 1966	Hood Rd	1.240				
			0.290		\$0	\$122,141	51.48%
	S- 229	Prospect Bridge Rd	0.290				
			5.950		\$0	\$9,204,614	0.00%
	US 123	Easley Bridge Rd	1.450				
	US 123	S Academy St	1.230				
	US 123	N Academy St	1.130				
	US 29	W Wade Hampton Blvd	1.600				
	US 29	E Wade Hampton Blvd	0.160				
	SC 183 MLC	Beattie Pl	0.380				
			3.720		\$0	\$4,156,250	0.00%
	SC 124	Pendleton St	0.906				
	SC 124	Old Easley Hwy	2.814				
			0.300		\$0	\$704,435	0.00%
	SC 14	S 14 Hwy	0.300				
			0.148		\$0	\$273,663	8.47%
	S- 453	Rocky Creek Rd	0.148				
			14.380		\$0	\$27,844,288	0.00%
	I- 185	Interstate 185	14.380				
			24.320		\$0	\$429,916	0.00%
	SC 183	Buncombe St	0.450				
	SC 183	E North St	0.218				
	SC 183	W North St	0.112				
	US 123	Easley Bridge Rd	0.630				
	US 123	New Easley Hwy	2.070				
	US 25	N 25 Hwy	3.630				
	US 25	White Horse Rd	2.570				
	US 25	N 25 Hwy Byp	2.500				
	US 25	N Poinsett Hwy	0.230				
	US 25	No Name	0.610				
	US 29	Mills Ave	0.950				
	US 29	N Church St	0.990				
	US 29	S Church St	0.620				
	US 29	Wade Hampton Blvd	5.740				
	US 276	W Stone Ave	0.580				
	US 276	E Stone Ave	0.898				
	US 276	Laurens Rd	1.522				
			1.070		\$0	\$23,762	0.00%
	SC 20	Augusta St	1.070				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.420		\$0	\$2,347,839	0.00%
	US 276	S Main St	0.180				
	US 276	N Main St	1.070				
	US 276	Geer Hwy	1.170				
			7.230		\$0	\$7,314,468	0.00%
	S- 160	Howard Dr	0.980				
	S- 245	S Old Piedmont Hwy	2.240				
	S- 492	Pelham Rd	2.090				
	S- 273	Howell Rd	0.577				
	S- 273	Edwards Rd	1.343				
			1.469		\$0	\$1,506,260	0.00%
	S- 245	S Old Piedmont Hwy	0.800				
	S- 727	Rushmore Dr	0.329				
	S- 993	St Francis Dr	0.340				
			0.790		\$0	\$782,619	0.00%
	US 276	S Main St	0.790				
	Rural Road Safety		27.942		\$159,658	\$32,082,875	58.63%
			5.680		\$0	\$406,589	100.00%
	US 25	N 25 Hwy	5.680		\$0	\$406,589	
			13.388		\$0	\$27,918,792	55.19%
	US 25	N 25 Hwy	13.388		\$0	\$27,918,792	
			5.414		\$0	\$3,450,119	100.00%
	SC 14	N 14 Hwy	5.414		\$0	\$3,450,119	
			1.910		\$0	\$307,375	0.00%
	SC 14	N 14 Hwy	1.910		\$0	\$307,375	
			1.550		\$159,658	\$0	0.00%
	SC 14	N 14 Hwy	1.550		\$159,658	\$0	
	Bridges		0.735	2	\$60,238	\$9,223,823	52.07%
			0.015	1	\$60,238	\$0	0.00%
	US 123	S Academy St	0.015	1	\$60,238	\$0	0.00%
			0.520		\$0	\$2,880,919	54.14%
	US 29	S Church St	0.260				
	US 29		0.260				
			0.200	1	\$0	\$6,342,904	100.00%
	S- 115	Dill Rd	0.200	1	\$0	\$6,342,904	
	Hurricane Helene		3.839		\$0	\$3,579,502	100.00%
			0.830		\$0	\$370,000	100.00%
	S- 131	Tugaloo Rd	0.830		\$0	\$370,000	
			0.210		\$0	\$352,500	100.00%
	S- 191	Jones Mill Rd	0.210		\$0	\$352,500	
			0.380		\$0	\$287,500	100.00%
	S- 125	Freeman Bridge Rd	0.380		\$0	\$287,500	
			0.279		\$0	\$261,667	100.00%
	S- 101	Us 17	0.039		\$0	\$0	100.00%
	S- 318	Us 17	0.100		\$0	\$261,667	100.00%
	S- 978	Tugaloo Rd	0.140		\$0	\$261,667	
			2.140		\$0	\$2,182,000	100.00%
	S- 17	Saluda Rd	1.250		\$0	\$2,182,000	
	S- 969	Old Hwy 25	0.890		\$0	\$2,182,000	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.000		\$0	\$125,835	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Greenwood			283.580	2	\$10,494,293	\$85,600,412	68.74%
Pavements			259.676		\$9,928,009	\$71,158,413	65.82%
			1.840		\$0	\$681,247	100.00%
	S- 131	Scotch Cross Rd E	1.840		\$0	\$681,247	
			4.860		\$0	\$2,345,521	100.00%
	US 221	Hwy 72/221 E	4.860		\$0	\$2,345,521	
			3.770		\$0	\$1,370,369	100.00%
	S- 187	Marshall Rd	2.390		\$0	\$1,370,369	
	S- 29	Cambridge Av E	1.380		\$0	\$0	
			1.340		\$0	\$13,851	100.00%
	US 25	Byp 25 Ne	0.520		\$0	\$13,851	
	US 25	Byp 72 Ne	0.820		\$0	\$0	
			0.480		\$0	\$120,181	100.00%
	SC 254	Grace St	0.480		\$0	\$120,181	
			3.110		\$0	\$11,109	100.00%
	S- 1	Old Abbeville Hwy	3.110		\$0	\$11,109	
			1.498		\$0	\$213,390	100.00%
	S- 108	Mathis Rd	0.728		\$0	\$0	
	S- 108	Mathis St N	0.770		\$0	\$213,390	
			6.110		\$0	\$612,588	100.00%
	US 178		6.110		\$0	\$612,588	
			20.520		\$0	\$63,300	100.00%
	S- 188	Chinquapin Rd	1.350		\$0	\$0	
	S- 271	Bucklelevel Rd	1.860		\$0	\$0	
	S- 495	Woodlawn Rd	4.530		\$0	\$0	
	S- 50	New Market St	1.040		\$0	\$0	
	S- 50	Blyth Rd	0.810		\$0	\$0	
	S- 50	Florida Av	0.590		\$0	\$0	
	S- 131	Main St E	0.117		\$0	\$0	
	S- 131	Main St W	0.770		\$0	\$0	
	S- 131	Golf Course Rd	1.103		\$0	\$0	
	S- 101	Sweetwater Rd	1.640		\$0	\$63,300	
	S- 101	Siloam Church Rd	4.740		\$0	\$0	
	S- 58	Northside Dr E	1.420		\$0	\$0	
	S- 97	Deadfall Rd E	0.550		\$0	\$0	
			3.510		\$0	\$70,675	100.00%
	S- 166	Louden Rd	0.410		\$0	\$0	
	S- 166	Tillman Territory Rd	3.100		\$0	\$70,675	
			5.390		\$0	\$17,859	100.00%
	SC 248	Hwy 248	4.678		\$0	\$0	
	SC 248	Cambridge St S	0.712		\$0	\$17,859	
			24.560		\$0	\$79,134	100.00%
	US 178		11.430		\$0	\$79,134	
	US 25	Hwy 25 S	13.130		\$0	\$79,134	
			2.230		\$0	\$202,039	100.00%
	S- 86	Old Ninety Six Hwy	0.060		\$0	\$0	
	S- 588	Hillside Dr	0.170		\$0	\$0	
	S- 207	Lindsey Av	0.250		\$0	\$0	
	S- 545	Phillips Cir	0.160		\$0	\$202,039	
	S- 546	Trestle Rd	0.890		\$0	\$0	
	S- 597	Spinnaker Pt	0.190		\$0	\$0	
	S- 750	Harbor Cove Rd	0.330		\$0	\$0	
	S- 750	No Name	0.070		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 750 SPR	Harbor Cove Rd	0.110				
			1.560		\$0	\$748,332	100.00%
	S- 39	Durst Av E	1.560		\$0	\$748,332	
			2.850		\$0	\$1,611,842	100.00%
	SC 185	Hwy 185	2.850		\$0	\$1,611,842	
			0.920		\$0	\$718,720	100.00%
	US 221	Hwy 72/221 E	0.920		\$0	\$718,720	
			0.400		\$0	\$146,127	100.00%
	S- 58	Northside Dr W	0.400		\$0	\$146,127	
			3.100		\$0	\$840,983	100.00%
	US 25 BUS	Main St	0.270		\$0	\$0	
	US 25 BUS	Hwy 25 S	0.390		\$0	\$840,983	
	US 25 BUS	Main St S	2.440		\$0	\$0	
			2.830		\$0	\$13,634	100.00%
	S- 72	Johnston Rd	0.950		\$0	\$0	
	S- 148	Alexander Rd W	1.880		\$0	\$13,634	
			1.570		\$0	\$1,114,499	100.00%
	S- 73	Laurel Av W	0.570		\$0	\$0	
	S- 73	Laurel Av E	0.640		\$0	\$0	
	S- 219	Walker Av	0.360		\$0	\$1,114,499	
			2.970		\$0	\$311,670	100.00%
	S- 352	Jefferson St	0.360		\$0	\$311,670	
	S- 284	Johns Creek Rd	1.620		\$0	\$0	
	S- 582	Greene Av	0.180		\$0	\$0	
	S- 695	State 695 Rd	0.250		\$0	\$0	
	S- 740	Taggart Av	0.290		\$0	\$0	
	S- 741	Russell St	0.270		\$0	\$0	
			1.330		\$0	\$855,591	100.00%
	SC 185	Main St	1.077		\$0	\$855,591	
	SC 185	Hwy 185	0.253		\$0	\$0	
			1.810		\$0	\$2,132,399	100.00%
	US 25	Hwy 25 N	0.296		\$0	\$2,132,399	
	US 25	Montague Avenue Ext	1.514		\$0	\$0	
			3.470		\$0	\$228,038	100.00%
	S- 166	Tillman Territory Rd	3.470		\$0	\$228,038	
			3.010		\$0	\$217,099	100.00%
	S- 1	Old Abbeville Hwy	3.010		\$0	\$217,099	
			1.670		\$0	\$220,864	100.00%
	SC 254	Cokesbury Rd	1.670		\$0	\$220,864	
			0.340		\$0	\$227,709	100.00%
	US 25 BUS	Hampton St	0.320		\$0	\$227,709	
	US 25 BUS	Main St	0.020		\$0	\$0	
			0.650		\$0	\$678,815	100.00%
	US 25 BUS	Montague Av	0.650		\$0	\$678,815	
			2.470		\$0	\$1,349,659	100.00%
	S- 129	Scotch Cross Rd W	1.420		\$0	\$1,349,659	
	S- 29	Cambridge Av E	0.980		\$0	\$0	
	S- 481	Mill Rd N	0.070		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 640	Cobb Rd	0.750		\$0	\$54,020	100.00%
			0.750				
	S- 228	Oregon Farm Rd	1.860		\$0	\$202,711	100.00%
			1.860				
	SC 254	Cokesbury Rd	2.390		\$0	\$389,083	100.00%
			2.390				
	S- 62	Mount Vernon Rd	3.230		\$0	\$1,351,132	100.00%
	S- 316	Mount Vernon Rd	0.130				
	S- 314	Quarry Rd	2.290				
			0.810				
	SC 72 BUS	Grace St	0.420		\$0	\$379,339	100.00%
	SC 72 BUS	Cambridge Av W	0.240				
			0.180				
	US 221	Hwy 221 S	4.220		\$0	\$2,762,887	100.00%
			4.220				
	US 25	Hwy 25 N	1.470		\$0	\$2,003,818	100.00%
	US 25 BUS	Montague Av	0.720				
	US 25 BUS	Calhoun Av	0.440				
			0.310				
	S- 205	Gilliam Av	0.250		\$0	\$299,498	100.00%
			0.250				
	S- 29	Cambridge Av E	0.240		\$0	\$216,642	100.00%
			0.240				
	S- 511	Woodbine Ct	3.160		\$0	\$1,255,896	90.02%
	S- 730	Norwood Av	0.100				
	S- 510	Partridge Rd	0.060				
	S- 510	Amherst Dr	0.511				
	S- 509	Partridge Rd	0.039				
	S- 509	Amherst Dr	0.078				
	S- 509	Amherst Dr	0.752				
	S- 44	Callison Rd	0.560				
	S- 179	Vines Rd	0.560				
	S- 174	Summit Cir	0.790				
	S- 174	Summit Cir	0.160				
	S- 519	Foxmeadow Ct	0.110				
	S- 29	Cambridge Av E	6.920		\$0	\$3,077,082	90.02%
	S- 39	Old Laurens Rd	0.290				
	S- 97	Deadfall Rd E	1.770				
	S- 97	Deadfall Rd W	1.680				
	S- 517	Airport Rd	1.820				
	S- 285	Airport Rd	0.300				
			1.060				
	SC 72 BUS	Grace St	9.270		\$0	\$4,187,668	90.02%
	SC 702	Hwy 702	0.070				
			9.200				
	S- 462	Sample Rd	0.500		\$0	\$327,743	90.02%
			0.500				
	SC 67	Callison Hwy	14.580		\$0	\$7,680,089	88.35%
	SC 702	Hwy 702	11.020		\$0	\$0	
	SC 246	Hwy 246 S	2.910		\$0	\$0	
			0.650		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.730		\$0	\$3,475,282	88.35%
	S- 39	Old Laurens Rd	4.730		\$0	\$3,475,282	
			3.500		\$0	\$2,035,593	88.35%
	S- 38	Main St E	0.510		\$0	\$0	
	S- 624	Brooks St	0.180		\$0	\$0	
	S- 347	White Oak Ln	0.200		\$0	\$0	
	S- 583	Dogwood Dr	0.240		\$0	\$0	
	S- 185	University St N	0.180		\$0	\$2,035,593	
	S- 144	Bluejay Rd	1.750		\$0	\$0	
	S- 752	Montague Av	0.060		\$0	\$0	
	S- 462	Sample Rd	0.380		\$0	\$0	
			2.460		\$0	\$2,490,420	17.07%
	S- 167	Edgefield St	2.460				
			1.670		\$0	\$1,478,654	18.95%
	SC 10	Mccormick Hwy	0.642				
	SC 10	Twigg St S	0.488				
	SC 10	Twigg St N	0.540				
			12.320		\$0	\$6,334,472	9.20%
	US 221	Hwy 221 S	2.750		\$0	\$6,334,472	
	SC 246	Hwy 246 S	9.570		\$0	\$0	
			2.840		\$0	\$1,410,221	9.20%
	S- 55	Timms Rd	1.070		\$0	\$1,410,221	
	S- 336	Hollingsworth Rd	1.770		\$0	\$0	
			2.870		\$0	\$851,481	90.85%
	SC 225	Scotch Cross Rd W	0.490				
	SC 225	Byp 225 S	2.380				
			2.510		\$0	\$2,794,359	15.72%
	S- 108	Mathis Rd	0.094		\$0	\$2,794,359	15.72%
	S- 108	Center St	1.236		\$0	\$0	15.72%
	S- 39	Durst Av E	0.960		\$0	\$0	15.72%
	S- 148	Alexander Rd W	0.220		\$0	\$0	15.72%
			2.110		\$0	\$1,129,974	15.72%
	S- 51	Old Brickyard Rd	0.530		\$0	\$0	15.72%
	S- 351	Jefferson St	0.062		\$0	\$0	15.72%
	S- 351	Pine Forest Dr	0.138		\$0	\$1,129,974	15.72%
	S- 229	Old Shoals Junction Rd	1.380		\$0	\$0	15.72%
			2.260		\$0	\$2,398,777	15.72%
	US 25	Byp 25 Se	2.260		\$0	\$2,398,777	15.72%
			4.170		\$0	\$3,799,953	1.67%
	US 221	Hwy 221 S	1.140				
	SC 10	Mccormick Hwy	3.030				
			6.027		\$0	\$1,554,378	51.48%
	US 178		6.027				
			4.180		\$38,521	\$0	0.00%
	SC 185	Main St	1.077				
	SC 185	Hwy 185	3.103				
			22.190		\$371,652	\$0	0.00%
	US 221	Hwy 72/221 E	6.310				
	US 25	Byp 72 Ne	0.700				
	US 25	Hwy 25 N	6.356				
	US 25	Montague Avenue Ext	3.344				
	US 25	Byp 72 Nw	0.640				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	US 25 BUS	Hampton St	0.320				
	US 25 BUS	Main St	0.290				
	US 25 BUS	Hwy 25 S	0.390				
	US 25 BUS	Main St S	2.440				
	US 25 BUS	Montague Av	1.090				
	US 25 BUS	Calhoun Av	0.310				
			15.337		\$142,684	\$0	0.00%
	S- 187	Marshall Rd	1.360				
	S- 271	Bucklelevel Rd	1.910				
	S- 29	Cambridge Av E	1.510				
	S- 39	Durst Av E	1.560				
	S- 131	Scotch Cross Rd E	3.930				
	S- 131	Golf Course Rd	2.527				
	S- 98	Willard Rd	1.220				
	S- 98	Stoney Point Rd	1.320				
			2.440		\$28,337	\$0	0.00%
	S- 201	Wells Av	0.180				
	S- 163	Flatwood Rd	2.260				
			2.780		\$3,465,317	\$0	0.00%
	SC 72 BUS	Hwy 72 W	1.380		\$0	\$0	0.00%
	SC 72 BUS	Cambridge Av W	1.400		\$3,465,317	\$0	0.00%
			2.594		\$2,813,068	\$0	0.00%
	S- 1	Old Abbeville Hwy	0.744		\$0	\$0	0.00%
	S- 168	Epting Av	0.760		\$0	\$0	0.00%
	S- 148	Alexander Rd W	0.750		\$2,813,068	\$0	0.00%
	S- 148	Alexander Av W	0.340		\$0	\$0	0.00%
			2.050		\$1,648,538	\$0	0.00%
	S- 51	Old Brickyard Rd	0.490		\$0	\$0	0.00%
	S- 138	State 138 Rd	0.100		\$0	\$0	0.00%
	S- 428	Joe Oulla Rd	1.460		\$1,648,538	\$0	0.00%
			1.210		\$1,419,892	\$0	0.00%
	US 25	Byp 25 Se	1.210		\$1,419,892	\$0	0.00%
	Rural Road Safety		23.250		\$566,283	\$2,822,250	86.67%
			4.030		\$0	\$332,133	100.00%
	US 221	Hwy 72/221 E	4.030		\$0	\$332,133	
			4.860		\$0	\$342,794	100.00%
	US 221	Hwy 72/221 E	4.860		\$0	\$342,794	
			2.400		\$566,283	\$0	0.00%
	US 221	Hwy 72/221 E	2.400		\$566,283	\$0	
			10.490		\$0	\$1,980,566	100.00%
	US 25	Hwy 25 N	10.490		\$0	\$1,980,566	
			1.470		\$0	\$166,758	100.00%
	US 25	Hwy 25 N	0.720				
	US 25 BUS	Montague Av	0.440				
	US 25 BUS	Calhoun Av	0.310				
	Bridges		0.000	2	\$0	\$10,208,920	100.00%
			0.000	1	\$0	\$5,752,359	100.00%
	S- 285	Airport Rd	0.000	1	\$0	\$5,752,359	
			0.000	1	\$0	\$4,456,561	100.00%
	S-230		0.000	1	\$0	\$4,456,561	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Hurricane Helene			0.654		\$0	\$1,410,829	99.23%
			0.514		\$0	\$279,500	100.00%
	S- 62	Bethel Rd	0.040				
	S- 62	Bowie Rd	0.160				
	S- 104	Kirksey Pittsburg Rd	0.100				
	S- 81		0.014				
	S- 387	Indian Branch Rd	0.200				
			0.040		\$0	\$388,800	100.00%
	S- 175	Old Edgefield Rd	0.040				
			0.000		\$0	\$16,529	100.00%
			0.000				
			0.100		\$0	\$726,000	90.02%
	S- 462	Sample Rd	0.100				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Hampton			281.702	1	\$491,195	\$84,345,239	82.94%
Pavements			235.052		\$0	\$81,953,379	85.41%
			6.770		\$0	\$1,388,261	100.00%
	US 321	Columbia Hwy	6.720		\$0	\$1,388,261	
	US 321	Columbia Hwy N	0.050		\$0	\$0	
			2.150		\$0	\$766,682	100.00%
	S- 1	Yemassee Hwy	0.050		\$0	\$0	
	S- 13	Railroad Ave	0.060		\$0	\$766,682	
	S- 13	Salkahatchie Rd	0.300		\$0	\$0	
	S- 13	Old Salkehatchie Hwy	1.740		\$0	\$0	
			1.910		\$0	\$450,122	100.00%
	US 321	Columbia Hwy	0.499		\$0	\$0	
	US 321	Railroad Ave	1.411		\$0	\$450,122	
			4.680		\$0	\$310,141	100.00%
	SC 3	Browning Gate Rd	2.150		\$0	\$0	
	SC 63	Main St	0.890		\$0	\$310,141	
	SC 63	Walterboro Hwy	1.640		\$0	\$0	
			0.840		\$0	\$85,645	100.00%
	S- 83	Magnolia St	0.840		\$0	\$85,645	
			4.680		\$0	\$45,211	100.00%
	US 278	Augusta Hwy	0.010		\$0	\$0	
	US 278	Elm St	2.670		\$0	\$45,211	
	US 278	Carolina Ave	2.000		\$0	\$0	
			3.280		\$0	\$255,295	100.00%
	S- 39	Third St	0.751		\$0	\$0	
	S- 39	Harper Rd	0.949		\$0	\$0	
	S- 79	Sycamore St	0.140		\$0	\$0	
	S- 30	Fifth St	0.550		\$0	\$0	
	S- 107	Clarke Ave	0.280		\$0	\$0	
	S- 110	Middle St	0.470		\$0	\$255,295	
	S- 110	Wood St	0.140		\$0	\$0	
			2.020		\$0	\$557,988	100.00%
	S- 50	Hickory Hill Rd	2.020		\$0	\$557,988	
			3.840		\$0	\$661,603	100.00%
	US 321	Columbia Hwy	3.840		\$0	\$661,603	
			1.190		\$0	\$104,622	100.00%
	S- 510	Lake Warren Rd	1.190		\$0	\$104,622	
			4.590		\$0	\$522,093	100.00%
	SC 119	Clyo Rd	2.240		\$0	\$0	
	SC 68	Yemassee Hwy	2.350		\$0	\$522,093	
			4.068		\$0	\$298,746	100.00%
	S- 571	Oliver St	0.040				
	S- 798	Kennedy St	0.090				
	S- 41	Phyllis St	0.080				
	S- 341	Liberty St	0.180				
	S- 365	Edward Maude St	0.050				
	S- 365	Wesley St	0.205				
	S- 365	Murdaugh St	0.085				
	S- 214	Oak St	0.250				
	S- 636	Kennedy St	0.070				
	S- 219	Lin St	0.058				
	S- 682	Jumper St	0.070				
	S- 577	Jumper Ave	0.300				
	S- 106	Maple St	0.350				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 490	Wood St	0.150				
	S- 569	Mark St	0.040				
	S- 128	Florence Ave	0.480				
	S- 195	First St	0.180				
	S- 269	Walnut St	0.130				
	S- 332	Reynold St	0.080				
	S- 34 SPR	Annie Ave	0.080				
	S- 364	Best Ginn St	0.127				
	S- 441	Middle St	0.340				
	S- 468	Risher St	0.316				
	S- 570	Hanna St	0.127				
	S- 635	Martin Ave	0.090				
	S- 675	Bennett St	0.100				
			2.180		\$0	\$1,003,086	100.00%
	S- 50	Hickory Hill Rd	1.954		\$0	\$1,003,086	
	S- 50	Pocotaligo Rd	0.226		\$0	\$0	
			4.370		\$0	\$1,369,317	100.00%
	US 278	Railroad Ave	0.580		\$0	\$1,369,317	
	US 278	Augusta Hwy	3.790		\$0	\$0	
			3.930		\$0	\$391,221	100.00%
	SC 68	Yemassee Hwy	3.930				
			0.260		\$0	\$86,577	100.00%
	S- 84	First St	0.180		\$0	\$86,577	
	S- 740	Short St	0.080		\$0	\$0	
			0.820		\$0	\$281,572	100.00%
	S- 35	Steep Bottom Rd	0.820				
			1.800		\$0	\$634,808	100.00%
	S- 50	Two Sisters Ferry Rd	1.800				
			4.306		\$0	\$989,108	100.00%
	S- 1	Yemassee Hwy	0.370				
	S- 103	Lightsey St	0.390				
	S- 108	Lawton Ave	0.140				
	S- 82	Baggett St	0.390				
	S- 82	Loadholt St	0.090				
	S- 73	Railroad Ave	0.110				
	S- 133	Johnston Ave	0.590				
	S- 132	Ellis Ave	0.350		\$0	\$0	
	S- 426		0.120		\$0	\$0	
	S- 246	Mill St	0.330				
	S- 247	Nix St	0.050				
	S- 252	Grayson Dr	0.160				
	S- 478	Gooding St	0.106				
	S- 480	Gooding St	0.350				
	S- 505	Water St	0.090				
	S- 533	Riley St	0.370				
	S- 533	Willis St	0.200				
	S- 652	Bowers St	0.100				
			3.730		\$0	\$1,823,901	100.00%
	SC 63	Walterboro Hwy	3.730				
			0.980		\$0	\$102,654	100.00%
	S- 17	Pocotaligo Rd	0.980				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.920		\$0	\$86,661	100.00%
	S- 724	Marion St	0.090				
	S- 724	No Name	0.130				
	S- 475	Orchard Rd	0.440				
	S- 649	Appleby Ave	0.260				
			4.980		\$0	\$291,041	100.00%
	US 17 ALT	Hwy 17A & 21	2.720				
	SC 68	Yemassee Hwy	1.820				
	SC 68	Connelly St	0.440				
			7.988		\$0	\$29,943,690	54.68%
	I- 95	Interstate 95	7.988				
			5.830		\$0	\$1,212,092	100.00%
	S- 103	Lightsey St	0.140				
	S- 511	Thames Cemetary Rd	0.290				
	S- 810	Tiger St	0.150				
	S- 194	Collie Rd	0.290				
	S- 754	Mill St	0.160				
	S- 91	Gin St	0.090				
	S- 365	Wesley St	0.050				
	S- 56	Nixville Rd	0.170				
	S- 167	Morrison Ave	0.090				
	S- 824	Powell St	0.060				
	S- 303	Long St	0.227				
	S- 303	Anderson Taylor Dr	0.243				
	S- 413	Zeigler St	0.160				
	S- 499	Postal St	0.040				
	S- 268	Locust St	0.340				
	S- 565	Kinard St	0.130				
	S- 410	Bee St	0.060				
	S- 330	Inez St	0.140				
	S- 629	Pepper St	0.050				
	S- 668	Pinedale Ave	0.100				
	S- 702	Dixon St	0.090				
	S- 516	Adams St	0.160				
	S- 308	Hendrixmill Rd	0.240				
	S- 373 CE1	Second St	0.160				
	S- 407	Brewton St	0.230				
	S- 411	Lawton Ave	0.070				
	S- 411	Tison St	0.120				
	S- 423	Taylor St	0.360				
	S- 511 CE1	Thames Cemetary Rd	0.050				
	S- 551	Ruth St	0.210				
	S- 657	Connelly Rd	0.040				
	S- 661	Aiken St	0.100				
	S- 671	Harrison St	0.220				
	S- 702 SD1	Dixon St	0.070				
	S- 752	J And O Dr	0.020				
	S- 752	Jerusalem Church Rd	0.070				
	S- 772	Jerman St	0.070				
	S- 783	Johnstone St	0.060				
	S- 784	Brooks Blvd	0.090				
	S- 788	Housey St	0.148				
	S- 788	Campbell St	0.082				
	S- 833	Gladys Rd	0.190				
			8.980		\$0	\$1,516,421	100.00%
	S- 50	Two Sisters Ferry Rd	5.920				
	S- 17	Pocotaligo Rd	2.500				
	S- 26	Stafford Rd	0.052				
	S- 26	Town Hall Ave	0.508				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			15.460		\$0	\$66,017	100.00%
	S- 13	Old Salkehatchie Hwy	5.340				
	S- 50	Two Sisters Ferry Rd	1.700				
	S- 17	Pocotaligo Rd	8.420				
			3.930		\$0	\$18,028	100.00%
	S- 136	Brabham St	0.170				
	S- 187	Dogwood Dr	0.290				
	S- 32	Matthews St	0.050				
	S- 578	Live Oak St	0.280				
	S- 669	School St	0.250				
	S- 575	Ginn St	0.270				
	S- 349	Cone St	0.130				
	S- 574	Maple St	0.280				
	S- 722	Crapse St	0.140				
	S- 335	Tillman Ave	0.550				
	S- 677	Deloach St	0.130				
	S- 336	Hampton Rd	0.430				
	S- 453	Cemetery Rd	0.490				
	S- 676	Kennedy St	0.110				
	S- 721	Crews St	0.230				
	S- 726	Lucious St	0.080				
	S- 726	Robinson Ln	0.050				
			3.460		\$0	\$17,377	100.00%
	SC 3	Browning Gate Rd	3.458				
	SC 3	Third St	0.002				
			4.600		\$0	\$3,010,861	100.00%
	US 601	Hoover St	1.070				
	US 601	Bamberg Hwy	3.000				
	SC 363	Luray Hwy	0.100				
	SC 363	Shaw Dr	0.430				
			0.570		\$0	\$135,953	100.00%
	S- 44	Ficken Rd	0.080				
	S- 402	Park Ave	0.070				
	S- 402	Victory Ave	0.050				
	S- 402	Hilltop Ave	0.230				
	S- 333	Deep Branch Rd	0.080				
	S- 333 CH1	Deep Branch Rd	0.060				
			1.070		\$0	\$457,595	100.00%
	US 278	Augusta Hwy	0.350		\$0	\$0	
	SC 68	Yemassee Hwy	0.450		\$0	\$0	
	US 17 CON	Flowers St	0.270		\$0	\$457,595	
			5.530		\$0	\$1,766,624	100.00%
	S- 19	Old Orangeburg Rd	1.420		\$0	\$0	
	S- 39	Branch Rd	0.300		\$0	\$0	
	S- 107	Tyson St	0.170		\$0	\$0	
	S- 132	Ellis Ave	0.280		\$0	\$1,766,624	
	S- 132	Rhodes Dr	0.220		\$0	\$0	
	S- 167	Morrison Ave	1.140		\$0	\$0	
	S- 527	Jackson St	0.300		\$0	\$0	
	S- 527	Lane St	0.270		\$0	\$0	
	S- 719	Live Oak Cemetary Rd	0.330		\$0	\$0	
	S- 821	Ashley Cir	0.200		\$0	\$0	
	S- 376	Tuten Blvd	0.160		\$0	\$0	
	S- 751	Dunbar Ln	0.320		\$0	\$0	
	S- 487	Church St	0.280		\$0	\$0	
	S- 815	Busby Rd	0.140		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.000		\$0	\$1,600,000	60.10%
	US 321	Columbia Hwy	9.831				
	US 321	Columbia Hwy S	0.169				
			4.290		\$0	\$3,121,001	92.96%
	S- 13	Old Salkehatchie Hwy	0.610				
	S- 35	Steep Bottom Rd	3.678				
	S- 35	Irving St	0.002				
			7.260		\$0	\$4,920,037	92.96%
	SC 3	Nixville Rd	1.530				
	SC 3	Old Orangeburg Rd	0.730				
	SC 3	Matthews Bluff	3.340				
	SC 363	Luray Hwy	1.660				
			0.720		\$0	\$1,118,420	100.00%
	SC 68	Yemassee Hwy	0.450				
	US 17 CON	Flowers St	0.270				
			1.560		\$0	\$614,825	100.00%
	S- 527	Jackson St	0.300				
	S- 527	Lane St	0.270				
	S- 719	Live Oak Cemetary Rd	0.330				
	S- 821	Ashley Cir	0.200				
	S- 751	Dunbar Ln	0.320				
	S- 815	Busby Rd	0.140				
			2.210		\$0	\$1,208,167	91.07%
	S- 95	Mckenzie Trl	0.970				
	S- 168	Mckenzie Trl	1.240				
			7.170		\$0	\$4,330,712	91.07%
	US 601	Savannah Hwy	1.913				
	US 601	First St	1.447				
	US 601	Bamberg Hwy	3.810				
			2.510		\$0	\$1,491,786	91.07%
	S- 68	Pocotaligo Rd	0.910				
	S- 70	Pocotaligo Rd	0.970				
	S- 387	Small St	0.070				
	S- 299	Railroad Ave	0.560				
			1.030		\$0	\$12,782	100.00%
	US 321	Railroad Ave	0.950		\$0	\$0	100.00%
	US 321	Railroad Ave Ne	0.080		\$0	\$12,782	100.00%
			18.220		\$0	\$141,598	100.00%
	US 17 ALT	Hwy 17A & 21	1.830		\$0	\$0	100.00%
	US 278	Railroad Ave	0.540		\$0	\$0	100.00%
	US 278	Augusta Hwy	2.390		\$0	\$0	100.00%
	US 278	Elm St	2.660		\$0	\$0	100.00%
	US 278	Carolina Ave	1.730		\$0	\$0	100.00%
	SC 3	Browning Gate Rd	5.200		\$0	\$0	100.00%
	SC 3	Third St	0.890		\$0	\$141,598	100.00%
	SC 68	Yemassee Hwy	1.140		\$0	\$0	100.00%
	SC 363	Charleston Hwy	0.490		\$0	\$0	100.00%
	SC 363	Third St	1.350		\$0	\$0	100.00%
			8.810		\$0	\$57,149	100.00%
	S- 1	Yemassee Hwy	0.080		\$0	\$57,149	100.00%
	S- 13	Railroad Ave	0.070		\$0	\$0	100.00%
	S- 13	Salkahatchie Rd	1.410		\$0	\$0	100.00%
	S- 13	Old Salkehatchie Hwy	0.610		\$0	\$0	100.00%
	S- 42	Ram Horn Rd	2.130		\$0	\$0	100.00%
	S- 27	Lowndes Lake Rd	4.510		\$0	\$0	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.270		\$0	\$3,579,659	0.00%
	US 601	Savannah Hwy	6.270				
			2.750		\$0	\$1,238,618	0.00%
	S- 36	Possum Corner Rd	2.420				
	S- 83	Magnolia St	0.330				
			2.900		\$0	\$1,638,846	0.00%
	S- 28	Broad St	0.647				
	S- 28	N Broad St	0.043				
	S- 28	Broad Rd	0.220				
	S- 35	Irving St	0.280				
	S- 91	College St	0.090				
	S- 32	Matthews St	0.170				
	S- 545	Good Hope Rd	0.180				
	S- 348	Fourth St	0.040				
	S- 348	Fourth St E	0.040				
	S- 268	Locust St	0.070				
	S- 494	David Dr	0.040				
	S- 742	New Castle Church Rd	0.240				
	S- 400	Early St	0.080				
	S- 350	Mill St	0.050				
	S- 795	Hey Babe Rd	0.280				
	S- 415	Mccrary St	0.070				
	S- 742 CH1	New Castle Church Rd	0.030				
	S- 845	Willies Rd	0.240				
	S- 853	Shaw Dr	0.090				
			6.230		\$0	\$3,245,595	0.00%
	US 278	Yemassee Hwy	1.020				
	US 278	Carolina Ave	0.380				
	US 278	Grays Hwy	4.830				
			3.510		\$0	\$1,292,749	0.00%
	S- 38	Joe Miley Rd	3.510				
			3.260		\$0	\$1,540,238	0.00%
	S- 95	Turner Expwy	3.260				
			12.520		\$0	\$91,309	0.00%
	US 321	Columbia Hwy	11.059				
	US 321	Columbia Hwy N	0.050				
	US 321	Railroad Ave	1.411				
			8.120		\$0	\$58,876	0.00%
	US 278	Railroad Ave	0.580				
	US 278	Augusta Hwy	3.800				
	US 278	Elm St	0.010				
	SC 63	Walterboro Hwy	3.730				
	Rural Road Safety		46.550		\$491,195	\$1,725,096	53.35%
			6.770		\$0	\$1,117,402	100.00%
	US 321	Columbia Hwy	6.720		\$0	\$1,117,402	
	US 321	Columbia Hwy N	0.050		\$0	\$0	
			1.910		\$0	\$322,821	100.00%
	US 321	Columbia Hwy	0.499		\$0	\$0	
	US 321	Railroad Ave	1.411		\$0	\$322,821	
			3.840		\$0	\$274,873	100.00%
	US 321	Columbia Hwy	3.840		\$0	\$274,873	
			10.000		\$201,000	\$0	0.00%
	US 321	Columbia Hwy	9.831				
	US 321	Columbia Hwy S	0.169				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.300		\$98,411	\$0	0.00%
	I- 95	Interstate 95	0.300				
			10.000		\$0	\$10,000	60.10%
	US 321	Columbia Hwy	9.831				
	US 321	Columbia Hwy S	0.169				
			13.730		\$191,785	\$0	0.00%
	US 321	Columbia Hwy	9.831		\$0	\$0	0.00%
	US 321	Columbia Hwy S	0.169		\$0	\$0	0.00%
	SC 63	Walterboro Hwy	3.730		\$191,785	\$0	0.00%
	Bridges		0.100	1	\$0	\$649,875	100.00%
			0.100	1	\$0	\$649,875	100.00%
	US 17 ALT	Hwy 17A & 21	0.100				
	Hurricane Helene		0.000		\$0	\$16,889	100.00%
			0.000		\$0	\$16,889	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Horry			586.337		\$13,449,996	\$204,842,324	72.58%
Pavements			450.868		\$11,329,670	\$183,299,037	70.78%
			6.110		\$0	\$988,901	100.00%
	SC 9	Hwy 9	6.110		\$0	\$988,901	
			9.090		\$0	\$1,449,334	100.00%
	US 701	N Hwy 701	4.718		\$0	\$0	
	US 701	Hwy 701 Byp	0.132		\$0	\$0	
	SC 905	N Hwy 905	4.120		\$0	\$1,449,334	
	US 701 BYP	Hwy 701 Byp	0.120		\$0	\$0	
			5.550		\$0	\$815,168	100.00%
	S- 102	Daisy Rd	1.620		\$0	\$815,168	
	S- 32	Vaught Rd	0.790		\$0	\$0	
	S- 548	Four Mile Rd	3.130		\$0	\$0	
	S- 548	Hwy 548	0.010		\$0	\$0	
			6.180		\$0	\$2,309,249	100.00%
	S- 196	N Oak St	1.270		\$0	\$0	
	S- 559	Kings Rd	1.890		\$0	\$2,309,249	
	S- 96	Palmetto St	0.290		\$0	\$0	
	S- 99	Lake Swamp Rd	2.730		\$0	\$0	
			6.320		\$0	\$1,762,465	100.00%
	SC 905	Hwy 905	4.270		\$0	\$0	
	SC 410	S Green Sea Rd	0.610		\$0	\$0	
	SC 9 BUS	N Green Sea Rd	1.440		\$0	\$1,762,465	
			9.400		\$0	\$3,653,500	100.00%
	SC 9	E Hwy 9	9.400		\$0	\$3,653,500	
			10.229		\$0	\$13,983,086	100.00%
	US 17	N Hwy 17	1.447		\$0	\$13,983,086	
	US 17	Hwy 17	5.062		\$0	\$0	
	US 501	W Hwy 501	3.720		\$0	\$0	
			13.860		\$0	\$12,005,647	100.00%
	US 17	N Hwy 17 Byp	7.560		\$0	\$12,005,647	
	US 501	Church St	1.335		\$0	\$0	
	US 501	E Hwy 501	4.965		\$0	\$0	
			2.430		\$0	\$140,528	100.00%
	S- 393	Edgewood Dr	0.010		\$0	\$140,528	
	S- 393	Watson Ave	0.400		\$0	\$0	
	S- 393	Baldwin Ave	0.340		\$0	\$0	
	S- 1250	Nelson Rd	0.510		\$0	\$0	
	S- 992	Burcale Rd	1.170		\$0	\$0	
			6.930		\$0	\$2,333,636	100.00%
	S- 1338	Mccormick Rd	1.410		\$0	\$0	
	S- 140	West Dogwood Rd	4.720		\$0	\$2,333,636	
	S- 263	38Th Ave N	0.800		\$0	\$0	
			2.230		\$0	\$254,057	100.00%
	S- 420	Log Cabin Rd	2.230		\$0	\$254,057	
			1.660		\$0	\$1,440,618	100.00%
	US 17	N Hwy 17	1.314		\$0	\$1,440,618	
	US 17	S Hwy 17	0.346		\$0	\$0	
			4.170		\$0	\$158,218	100.00%
	S- 548	Hwy 548	2.280		\$0	\$0	
	S- 669	Louisville Rd	1.890		\$0	\$158,218	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.890		\$0	\$620,647	100.00%
	S- 57	S Hwy 57	2.890		\$0	\$620,647	
			7.830		\$0	\$2,153,201	100.00%
	SC 31	Carolina Bays Pky	7.830		\$0	\$2,153,201	
			2.840		\$0	\$4,743,627	100.00%
	SC 544	Hwy 544	2.840		\$0	\$4,743,627	
			10.000		\$0	\$1,433,636	100.00%
	SC 22	Hwy 22	10.000		\$0	\$1,433,636	
			3.800		\$0	\$363,778	100.00%
	S- 911	Dows Rd	2.650		\$0	\$363,778	
	S- 1012	Garner Rd	1.150		\$0	\$0	
			6.100		\$0	\$1,762,429	100.00%
	S- 62	Dog Bluff Rd	4.160		\$0	\$1,762,429	
	S- 348	Hwy 348	1.940		\$0	\$0	
			6.690		\$0	\$3,944,162	100.00%
	SC 544	Hwy 544	3.820		\$0	\$0	
	SC 22	Hwy 22	2.870		\$0	\$3,944,162	
			6.900		\$0	\$2,525,900	100.00%
	SC 22	Hwy 22	6.900		\$0	\$2,525,900	
			4.780		\$0	\$1,419,408	100.00%
	SC 905	Hwy 905	4.710		\$0	\$1,419,408	
	SC 905	Fourth Ave	0.070		\$0	\$0	
			1.420		\$0	\$130,538	100.00%
	S- 111	Hwy 111	1.420		\$0	\$130,538	
			1.520		\$0	\$533,943	100.00%
	SC 9	Sea Mountain Hwy	1.520		\$0	\$533,943	
			3.000		\$0	\$1,050,591	100.00%
	SC 31	Carolina Bays Pky	3.000		\$0	\$1,050,591	
			2.520		\$0	\$2,480,776	100.00%
	S- 67	Hwy 67	0.900		\$0	\$2,480,776	
	S- 1240	Holmestown Rd	1.620		\$0	\$0	
			1.260		\$0	\$130,152	100.00%
	S- 110	Pitch Landing Rd	1.260		\$0	\$130,152	
			5.170		\$0	\$272,338	100.00%
	S- 45	Joyner Swamp Rd	3.748		\$0	\$272,338	
	S- 45	Barnhill Rd	0.002		\$0	\$0	
	S- 137	Forestbrook Rd	1.420		\$0	\$0	
			2.640		\$0	\$802,764	100.00%
	SC 544	Dick Pond Rd	2.640		\$0	\$802,764	
			5.020		\$0	\$1,488,240	100.00%
	S- 992	Burcale Rd	1.320		\$0	\$1,488,240	
	S- 954	University Dr	0.725		\$0	\$0	
	S- 954	Clemson Rd	0.195		\$0	\$0	
	S- 1171	Second St	0.292		\$0	\$0	
	S- 1171	Pond View Rd	0.258		\$0	\$0	
	S- 1171	Pine Level Dr	0.355		\$0	\$0	
	S- 1171	Rabon Rd	0.105		\$0	\$0	
	S- 461	Zion Rd	1.470		\$0	\$0	
	S- 619	13Th Ave S	0.300		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.280		\$0	\$434,452	100.00%
	S- 616	Dick Pond Rd	0.280				
			11.340		\$0	\$4,549,786	100.00%
	SC 90	Hwy 90	8.100				
	US 701	Main St	1.750				
	US 701	N Hwy 701	1.040				
	SC 544 CO1	Hwy 544	0.450				
			13.451		\$0	\$4,109,607	100.00%
	S- 78	Juniper Bay Rd	3.900				
	S- 548	Hwy 548	0.750				
	S- 63	Antioch Rd	3.960				
	S- 107	Oak St	0.550				
	S- 67	Hwy 67	1.591				
	S- 67	Gurley Rd	0.079				
	S- 1017	48Th Ave N	0.720				
	S- 1244	River Oaks Dr	0.083				
	S- 1244	George Bishop Pky	1.231				
	S- 1244	Harrelson Blvd	0.066				
	S- 616	Dick Pond Rd	0.520				
	S-155		0.001				
			7.190		\$0	\$2,118,684	100.00%
	S- 79	Pauley Swamp Rd	1.550				
	S- 548	Hwy 548	1.240				
	S- 847	Knotty Branch Rd	3.200				
	S- 1129	Carolina Rd	0.250				
	S- 1348	Jason Blvd	0.950				
			1.890		\$0	\$2,509,115	100.00%
	SC 544	Hwy 544	1.190				
	SC 544	Hwy 544 Overpass	0.700				
			1.200		\$0	\$514,057	100.00%
	SC 544	Dick Pond Rd	1.200				
			22.810		\$0	\$13,588,249	100.00%
	US 17	Hwy 17 Byp	3.290				
	US 501	Church St	3.920				
	US 501	W Hwy 501	0.288				
	US 501	E Hwy 501	0.580				
	US 501	Hwy 501	1.152				
	SC 31	Carolina Bays Pky	13.580				
			4.020		\$0	\$4,869,330	100.00%
	US 17	S Hwy 17	4.020				
			14.060		\$0	\$6,744,224	100.00%
	S- 31	Hwy 31	3.840				
	S- 107	Oak St	0.870				
	S- 66	Hwy 66	4.030				
	S- 134	Hwy 134	2.490				
	S- 667	Long Ave Ext	0.560				
	S- 1315	Robert M Grissom Pky	2.270				
			6.650		\$0	\$2,988,795	100.00%
	S- 905	Cannon Rd	0.650				
	S- 610	Loop Cir	1.230				
	S- 468	Freemont Rd	1.160				
	S- 468	St Johns Cir	0.300				
	S- 667	Rush Rd	0.920				
	S- 1018	Tidewater Rd	0.570				
	S- 933	Live Oak Church Rd	1.820				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			15.170		\$0	\$12,398,240	100.00%
	US 501	Hwy 501	0.790		\$0	\$0	
	SC 31	Carolina Bays Pky	5.490		\$0	\$0	
	SC 22	Hwy 22	7.900		\$0	\$12,398,240	
	US 17 BUS	S Hwy 17 Bus	0.990		\$0	\$0	
			11.850		\$0	\$9,298,707	100.00%
	SC 90	Hwy 90	6.340				
	SC 90	E Hwy 90	1.030				
	US 501 BUS	Sixteenth Ave	0.520				
	US 701	Broad St	1.120				
	US 701	S Hwy 701	2.840				
			5.190		\$0	\$2,056,800	100.00%
	S- 591	No Name	0.010				
	S- 591	Enoch Rd	5.180				
			6.970		\$0	\$3,049,094	100.00%
	US 378	Wright Blvd	0.360				
	US 378	Third Ave	0.510				
	SC 410	Green Sea Rd	6.100				
			4.000		\$0	\$3,347,202	100.00%
	S- 31	Red Bluff Rd	4.000				
			3.680		\$0	\$2,205,589	100.00%
	S- 643	Hwy 643	0.317				
	S- 643	Waterside Dr	0.613				
	S- 1353	Frontage Rd	0.630				
	S- 563	Hulls Island Rd	1.720				
	S- 563	Springfield Church Rd	0.400				
			10.740		\$0	\$11,951,214	100.00%
	US 378	Wright Blvd	0.940				
	US 378	Hwy 378	1.380				
	SC 31	Carolina Bays Pky	5.510				
	US 17 BUS	S Kings Hwy	2.910				
			18.780		\$0	\$345,394	29.94%
	S- 29	Dongola Hwy	3.960		\$0	\$0	29.94%
	S- 29	Cates Bay Hwy	4.000		\$0	\$0	29.94%
	S- 34	Mt Olive Rd	2.850		\$0	\$0	29.94%
	S- 51	Atlantic Ave	0.850		\$0	\$0	29.94%
	S- 165	Cultra Rd	2.630		\$0	\$345,394	29.94%
	S- 568	Cherry Hill Rd	2.030		\$0	\$0	29.94%
	S- 665	Airport Rd	2.460		\$0	\$0	29.94%
			12.180		\$0	\$184,106	29.94%
	S- 65	Hwy 65	3.290		\$0	\$0	29.94%
	S- 420	Log Cabin Rd	2.230		\$0	\$0	29.94%
	S- 548	Hwy 548	2.280		\$0	\$184,106	29.94%
	S- 911	Dows Rd	2.650		\$0	\$0	29.94%
	S- 570	Fox Bay Rd	1.730		\$0	\$0	29.94%
			10.170		\$0	\$6,080,124	10.90%
	US 701	S Hwy 701	4.660				
	US 701	N Hwy 701	3.130				
	SC 9 BUS	Main St	1.210				
	SC 9 BUS	Green Sea Rd	0.440				
	SC 9 BUS	Olive Dr	0.020				
	SC 9 BUS	Mitchell Sea Rd	0.710				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.150		\$0	\$2,145,681	10.90%
	S- 1131	Columbia St	0.170				
	S- 1132	Salem St	0.090				
	S- 1130	Presbyterian Dr	0.330				
	S- 772	Old Buck Creek Rd	1.980				
	S- 1281	Bush Dr	0.460				
	S- 1133	Wake Forest Rd	0.240				
	S- 761	Suggs St	0.370				
	S- 787	South Branch Rd	0.510				
			23.720		\$0	\$12,558,975	0.00%
	S- 102	Daisy Rd	3.470				
	S- 50	Water Front Ave	0.047				
	S- 50	Mineola Ave	1.051				
	S- 50	Hwy 50	2.292				
	S- 571	31St Ave S	0.550				
	S- 32	9Th Ave Ext	0.300				
	S- 45	Hwy 45	4.038				
	S- 45	Joyner Swamp Rd	0.002				
	S- 165	El Bethel Rd	1.270				
	S- 106	Long Ave Ext	5.250				
	S- 1315	Robert M Grissom Pky	2.160				
	S- 926	Enterprise Rd	3.290				
			1.150		\$0	\$1,643,221	0.00%
	S- 1315	Robert M Grissom Pky	1.150				
			0.280		\$0	\$715,751	0.00%
	S- 1315	Robert M Grissom Pky	0.097				
	S- 1315	International Dr	0.183				
			24.578		\$0	\$303,747	0.00%
	US 501 BUS	Main St	1.290				
	SC 410	S Green Sea Rd	5.465				
	SC 9 BUS	E Hwy 9 Bus	4.233				
	SC 9 BUS	N Green Sea Rd	1.440				
	SC 179	Hwy 179	0.670				
	SC 707	Hwy 707	9.388				
	SC 707	Socastee Blvd	2.092				
			21.110		\$0	\$388,122	0.00%
	SC 9	E Hwy 9	5.960				
	US 17	N Hwy 17	2.716				
	US 17	Hwy 17	5.058				
	US 17	S Hwy 17	0.346				
	SC 544	Hwy 544	5.650				
	US 17 BUS	N Kings Hwy	1.380				
			17.580		\$0	\$5,050,234	0.00%
	S- 24	Pee Dee Hwy	4.230				
	S- 24	Jordanville Rd	6.330				
	S- 99	Pee Dee Rd S	3.340				
	S- 237	Pee Dee Hwy	3.540				
	S- 1377	707 Connector	0.140				
			0.000		\$2,628,537	\$0	0.00%
	SC 31	Carolina Bays Pkwy	0.000				
			17.140		\$7,745,475	\$0	0.00%
	SC 410	S Green Sea Rd	3.930				
	SC 319	Elm St	1.050				
	SC 319	Hwy 319	12.160				
			1.000		\$955,658	\$0	0.00%
	US 378	Hwy 378	1.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Rural Road Safety			123.917		\$1,696,326	\$19,978,146	84.13%
			10.206		\$1,391,335	\$0	0.00%
	US 701	S Hwy 701	10.206		\$1,391,335	\$0	0.00%
			7.271		\$0	\$3,906,496	100.00%
	SC 90	Hwy 90	7.271		\$0	\$3,906,496	100.00%
			10.000		\$0	\$5,259,648	100.00%
	SC 9	E Hwy 9 Bus	2.070		\$0	\$5,259,648	100.00%
	SC 9	E Hwy 9 Byp	5.190		\$0	\$0	0.00%
	SC 9	W Hwy 9	2.740		\$0	\$0	0.00%
			4.700		\$0	\$1,311,996	100.00%
	SC 9	E Hwy 9	4.700		\$0	\$1,311,996	100.00%
0030684X			1.120		\$0	\$22,548	100.00%
	US 701	S Hwy 701	1.120		\$0	\$22,548	100.00%
			10.000		\$0	\$4,087,375	100.00%
	SC 22	Hwy 22	10.000		\$0	\$4,087,375	100.00%
			6.690		\$0	\$19,182	100.00%
	SC 544	Hwy 544	3.820		\$0	\$19,182	100.00%
	SC 22	Hwy 22	2.870		\$0	\$0	0.00%
			6.900		\$0	\$2,079,707	100.00%
	SC 22	Hwy 22	6.900		\$0	\$2,079,707	100.00%
			2.880		\$0	\$1,595,267	100.00%
	SC 9	W Hwy 9	2.880		\$0	\$1,595,267	100.00%
			11.340		\$0	\$15,982	100.00%
	SC 90	Hwy 90	8.100		\$0	\$15,982	100.00%
	US 701	Main St	1.750		\$0	\$0	0.00%
	US 701	N Hwy 701	1.040		\$0	\$0	0.00%
	SC 544 CO1	Hwy 544	0.450		\$0	\$0	0.00%
			15.170		\$0	\$1,350,065	100.00%
	US 501	Hwy 501	0.790		\$0	\$0	0.00%
	SC 31	Carolina Bays Pky	5.490		\$0	\$0	0.00%
	SC 22	Hwy 22	7.900		\$0	\$1,350,065	100.00%
	US 17 BUS	S Hwy 17 Bus	0.990		\$0	\$0	0.00%
			11.850		\$0	\$329,880	100.00%
	SC 90	Hwy 90	6.340		\$0	\$329,880	100.00%
	SC 90	E Hwy 90	1.030		\$0	\$0	0.00%
	US 501 BUS	Sixteenth Ave	0.520		\$0	\$0	0.00%
	US 701	Broad St	1.120		\$0	\$0	0.00%
	US 701	S Hwy 701	2.840		\$0	\$0	0.00%
			25.790		\$304,991	\$0	0.00%
	SC 9	E Hwy 9 Byp	0.840		\$0	\$0	0.00%
	SC 9	W Hwy 9	2.880		\$0	\$0	0.00%
	SC 9	Hwy 9	10.510		\$304,991	\$0	0.00%
	SC 9	E Hwy 9	4.120		\$0	\$0	0.00%
	SC 9	W Hwy 9 Byp	7.440		\$0	\$0	0.00%
Bridges			11.552	3	\$424,000	\$1,565,140	50.00%
			11.452	3	\$0	\$1,565,140	100.00%
	SC 9 & SC 31		11.452		\$0	\$1,565,140	100.00%
			0.100		\$424,000	\$0	0.00%
	S- 616	Dick Pond Rd	0.100		\$424,000	\$0	0.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Jasper			271.450	1	\$22,525,498	\$138,523,858	75.61%
Pavements			209.610		\$1,024,245	\$98,248,710	74.87%
			6.760		\$0	\$3,561,976	100.00%
	US 321	Cotton Hill Rd	6.660		\$0	\$3,561,976	
	US 321	Deerfield Rd	0.100		\$0	\$0	
			2.550		\$0	\$1,905,504	100.00%
	US 278	Independence Blvd	2.550		\$0	\$1,905,504	
			0.850		\$0	\$466,881	100.00%
	S- 119	Sand Hills Rd	0.850		\$0	\$466,881	
			5.780		\$0	\$666,759	100.00%
	US 17	Jacob Smart Blvd	2.326		\$0	\$0	
	US 17	Kato Bay Rd	0.314		\$0	\$0	
	SC 462	Coosaw Scenic Dr	3.140		\$0	\$666,759	
			2.080		\$0	\$239,848	100.00%
	US 17	Kings Hwy	1.480		\$0	\$0	
	US 321	Deerfield Rd	0.600		\$0	\$239,848	
			1.140		\$0	\$93,870	100.00%
	S- 13	Bees Creek Rd	1.140		\$0	\$93,870	
			10.630		\$0	\$600,000	100.00%
	US 321	Deerfield Rd	10.630		\$0	\$600,000	
			4.260		\$50,838	\$0	0.00%
	US 17	Jacob Smart Blvd	4.260		\$50,838	\$0	
			8.900		\$0	\$4,153,229	100.00%
	US 17	Speedway Blvd	8.369		\$0	\$4,153,229	
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	
			0.600		\$0	\$298,854	100.00%
	S- 119	Sand Hills Rd	0.600		\$0	\$298,854	
			1.630		\$0	\$163,715	100.00%
	S- 32	Green St	1.190		\$0	\$163,715	
	S- 45	Malphrus St	0.090		\$0	\$0	
	S- 279	Forrest Dr	0.350		\$0	\$0	
			0.690		\$0	\$208,257	100.00%
	S- 442	Argent Blvd	0.685		\$0	\$208,257	
	S- 442	No Name	0.005		\$0	\$0	
			5.040		\$0	\$786,945	100.00%
	US 17	Kato Bay Rd	1.640		\$0	\$0	
	SC 462	Coosaw Scenic Dr	3.400		\$0	\$786,945	
			1.940		\$0	\$1,660,319	100.00%
	SC 315	Okatie Hwy	1.940		\$0	\$1,660,319	
			1.100		\$0	\$479,202	100.00%
	S- 119	Sand Hills Rd	1.100		\$0	\$479,202	
			1.360		\$0	\$207,688	100.00%
	S- 22	Tarboro Rd	1.360		\$0	\$207,688	
			4.060		\$0	\$3,376,787	100.00%
	SC 315	Okatie Hwy	4.060		\$0	\$3,376,787	
			0.880		\$0	\$146,339	100.00%
	S- 141	John Smith Rd	0.880		\$0	\$146,339	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.290		\$0	\$267,590	100.00%
	US 17	Kato Bay Rd	0.700		\$0	\$267,590	
	SC 462	Coosaw Scenic Dr	1.590		\$0	\$0	
			1.190		\$0	\$161,694	100.00%
	S- 47	Church St	0.130		\$0	\$0	
	S- 61	Adams St	0.870		\$0	\$161,694	
	S- 98	Ulmer St	0.190		\$0	\$0	
			1.270		\$0	\$657,182	100.00%
	S- 31	Church Rd	1.270				
			2.520		\$0	\$858,751	100.00%
	S- 224	Franklin Cir	0.230				
	S- 223	Lucas Dr	0.220				
	S- 110	Preschool Rd	1.280				
	S- 214	Foskey St	0.090				
	S- 134	Mcteer St	0.300				
	S- 417	Ferebeeville Rd	0.400				
			5.620		\$0	\$3,398,421	100.00%
	SC 46	Main St	1.760				
	SC 46	Church Rd	0.250				
	SC 46	Plantation Dr	2.910				
	SC 336	W Main St	0.700				
			1.550		\$0	\$172,127	100.00%
	S- 425	Nuna Rock Rd	1.550				
			1.630		\$0	\$210,993	100.00%
	SC 462	Coosaw Scenic Dr	1.621				
	SC 462	No Name	0.009				
			6.660		\$0	\$29,943,690	54.68%
	I- 95	Interstate 95	6.660				
			2.780		\$0	\$1,407,098	100.00%
	S- 39	Malphrus Rd	1.680				
	S- 119	Sand Hills Rd	1.100				
			2.300		\$0	\$1,066,989	100.00%
	S- 39	Malphrus Rd	0.350				
	S- 59	W Wilson St	0.002				
	S- 59	E Wilson St	0.318				
	S- 78	Owens St	0.190				
	S- 79	Jasper St	0.080				
	S- 70	Miller St	0.120				
	S- 70	Fifth Ave	0.170				
	S- 292	Sanders Rd	0.460				
	S- 157	Wilson St	0.140				
	S- 348	Live Oak Rd	0.270				
	S- 128	Henry St	0.050				
	S- 276		0.090				
	S- 292 SPR	No Name	0.060				
			5.530		\$0	\$4,077,287	100.00%
	SC 46	Okatie Hwy	0.460				
	SC 46	Plantation Dr	0.710				
	SC 170	Okatie Hwy	0.220				
	SC 170	Freedom Pkwy	3.930				
	SC 336 CON	Russell St	0.210				
			0.860		\$82,974	\$0	0.00%
	S- 116	Great Swamp Rd	0.860				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.190		\$82,974	\$0	0.00%
	S- 77	Captain Bill Rd	1.190				
			8.050		\$376,959	\$0	0.00%
	SC 462	Gillison Branch Rd	8.050				
			1.460		\$0	\$1,669,050	100.00%
	US 278	Independence Blvd	1.460				
			6.100		\$0	\$4,643,624	100.00%
	US 17	Jacob Smart Blvd	0.910				
	US 278	Independence Blvd	0.290				
	SC 462	Lowcountry Dr	4.160			\$4,643,624	
	US 17	Jacob Smart Blvd	0.740				
			1.860		\$0	\$1,340,008	100.00%
	S- 34	Levy Rd	1.860				
			1.570		\$0	\$1,307,734	100.00%
	S- 96	Boyd St	0.270				
	S- 49	Black Swamp Dr	1.300				
			18.510		\$430,500	\$0	0.00%
	I- 95	Interstate 95	18.510				
			5.930		\$0	\$5,408,762	100.00%
	US 601	Cypress Branch Rd	5.930				
			0.550		\$0	\$918,234	100.00%
	US 278	Independence Blvd	0.550				
			1.030		\$0	\$795,598	100.00%
	S- 119	Sand Hills Rd	1.030				
			0.850		\$0	\$785,834	100.00%
	S- 413	Hardeeville Industrial Park Rd	0.800				
	S- 413 SPR	Phillips Rd	0.050				
			6.350		\$0	\$5,373,230	45.87%
	US 278	Grays Hwy	6.350				
			1.410		\$0	\$1,398,277	45.87%
	S- 34		0.030				
	S- 34	Levy Rd	0.922			\$1,398,277	45.87%
	S- 34	Lime House Rd	0.458				45.87%
			1.170		\$0	\$1,112,274	45.87%
	S- 425	Frontage Rd	0.850				
	S- 206	Dawson Landing Rd	0.320				45.87%
			18.000		\$0	\$1,474,000	72.15%
	I- 95	Interstate 95	18.000				
			6.650		\$0	\$5,124,147	0.00%
	US 278	Grays Hwy	6.650				
			1.240		\$0	\$953,127	0.00%
	S- 119	Sand Hills Rd	1.240				
			1.870		\$0	\$1,485,134	0.00%
	S- 425	Nuna Rock Rd	0.522				
	S- 425	Frontage Rd	1.348				
			13.840		\$0	\$3,065,505	0.00%
	I- 95	Interstate 95	13.840				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.150		\$0	\$66,305	0.00%
	SC 3	Heritage Rd	4.530				
	SC 119	Clyo Rd	3.620				
			4.270		\$0	\$39,109	0.00%
	S- 13	Bees Creek Rd	1.300				
	S- 29	Smiths Xing	1.200				
	S- 29	Old House Rd	0.320				
	S- 119	Sand Hills Rd	1.450				
			5.110		\$0	\$50,759	0.00%
	US 278	Independence Blvd	5.110				
	Rural Road Safety		58.090		\$19,526,253	\$38,125,148	84.95%
			6.760		\$0	\$939,191	100.00%
	US 321	Cotton Hill Rd	6.660		\$0	\$939,191	
	US 321	Deerfield Rd	0.100		\$0	\$0	
			10.630		\$0	\$29,773,542	100.00%
	US 321	Deerfield Rd	10.630		\$0	\$29,773,542	
			8.900		\$0	\$6,648,142	100.00%
	US 17	Speedway Blvd	8.369		\$0	\$6,648,142	
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	
			13.850		\$18,635,833	\$0	0.00%
	US 321	Cotton Hill Rd	11.920		\$18,635,833	\$0	
	US 321	Deerfield Rd	1.930		\$0	\$0	
	0039168RD01		4.100		\$0	\$764,273	80.99%
	US 17	Speedway Blvd	4.100				
			7.260		\$591,834	\$0	0.00%
	US 321	Cotton Hill Rd	7.260				
			6.590		\$298,586	\$0	0.00%
	US 321	Cotton Hill Rd	4.660		\$0	\$0	0.00%
	US 321	Deerfield Rd	1.930		\$298,586	\$0	0.00%
	Bridges		3.750	1	\$1,975,000	\$2,150,000	9.43%
			0.750	1	\$1,975,000	\$0	0.00%
	I- 95		0.750				
			3.000		\$0	\$2,150,000	14.14%
	I- 95	Interstate 95	3.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Kershaw Pavements			286.437	3	\$11,236,008	\$102,699,294	58.03%
			255.029		\$10,560,097	\$94,231,481	60.57%
			3.900		\$0	\$1,431,876	100.00%
	SC 261	Boykin Rd	3.820				
	SC 261	No Name	0.080				
			2.730		\$0	\$1,171,446	100.00%
	S- 15	Old Stagecoach Rd	1.840		\$0	\$0	
	S- 217	Bull St	0.350		\$0	\$1,171,446	
	S- 542	Roberts St	0.540		\$0	\$0	
			4.500		\$0	\$346,842	100.00%
	US 1	Jefferson Davis Hwy	0.831		\$0	\$346,842	
	US 1	Highway 1 N	3.669		\$0	\$0	
			4.780		\$0	\$623,947	100.00%
	SC 97	John G Richards Rd	4.780		\$0	\$623,947	
			2.790		\$0	\$130,352	100.00%
	S- 87	Mill Creek Rd	2.790		\$0	\$130,352	
			3.560		\$0	\$266,557	100.00%
	S- 187	King St	0.700		\$0	\$266,557	
	S- 235	Church St	0.960		\$0	\$0	
	S- 328	Holland Rd	1.900		\$0	\$0	
			4.220		\$0	\$986,054	100.00%
	S- 20	Lockhart Rd	4.220		\$0	\$986,054	
			2.280		\$0	\$855,977	100.00%
	SC 903	Mcbee Hwy	2.280		\$0	\$855,977	
			3.420		\$0	\$1,507,912	100.00%
	US 601	Highway 601 South	3.420		\$0	\$1,507,912	
			5.380		\$0	\$343,791	100.00%
	S- 55	Springvale Rd	5.380		\$0	\$343,791	
			4.020		\$0	\$273,646	100.00%
	SC 34	Bishopville Hwy	1.480		\$0	\$273,646	
	SC 157	Jones Rd	2.540		\$0	\$0	
			3.060		\$0	\$865,097	100.00%
	US 1	Highway 1 South	2.769		\$0	\$865,097	
	US 1	West Dekalb St	0.291		\$0	\$0	
			4.770		\$0	\$851,833	100.00%
	S- 15	Old Stagecoach Rd	4.770		\$0	\$851,833	
			4.960		\$0	\$318,424	100.00%
	S- 48	Bowen St	3.460		\$0	\$318,424	
	S- 700	Leslie Branham Rd	1.500		\$0	\$0	
			5.000		\$0	\$1,974,945	100.00%
	US 1	Highway 1 South	5.000		\$0	\$1,974,945	
			2.420		\$0	\$152,762	100.00%
	S- 5	Longtown Rd	2.420		\$0	\$152,762	
			1.200		\$0	\$392,101	100.00%
	S- 12	Black River Rd	1.200		\$0	\$392,101	
			6.130		\$0	\$1,099,345	100.00%
	S- 15	Old Stagecoach Rd	6.130		\$0	\$1,099,345	
			2.160		\$0	\$60,693	100.00%
	S- 1010	Dry Branch Rd	2.160		\$0	\$60,693	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.450		\$0	\$61,144	100.00%
	S- 88	Old Georgetown Rd W	2.450				
			1.580		\$0	\$163,196	100.00%
	S- 628	Jordan Rd	1.580				
			10.150		\$0	\$2,559,400	100.00%
	S- 13	River Rd	5.130				
	S- 13	Hilton Rd	2.120				
	S- 89	Etters Ln	2.900				
			0.900		\$0	\$261,946	100.00%
	S- 131	Mcrae Rd	0.900				
			3.480		\$0	\$2,266,643	100.00%
	US 1	Jefferson Davis Hwy	2.634				
	US 1	Highway 1 N	0.730				
	US 1	East Dekalb St	0.116				
			1.160		\$0	\$97,334	100.00%
	S- 15	Haile St Ext	1.160				
			3.150		\$0	\$226,794	100.00%
	SC 34	Bishopville Hwy	3.150				
			8.870		\$0	\$2,576,236	100.00%
	S- 18	Red Hill Rd	0.950				
	S- 131	Mcrae Rd	6.390				
	S- 131	Mt Zion Rd	1.530				
			9.430		\$0	\$2,011,046	100.00%
	S- 177	Dubose Ct	0.370				
	S- 39	Lakeshore Dr	0.020				
	S- 39	Gardner St S	0.350				
	S- 291	West End St	0.140				
	S- 279	Church St	0.090				
	S- 527	Cantey Hill Rd	0.440				
	S- 952	Oak Hills Rd	0.170				
	S- 953	Elgin Dr	0.320				
	S- 498	Sawmill Rd	1.750				
	S- 175	Sinclair St	0.130				
	S- 743	Roy Truesdell Rd	0.660				
	S- 343	Medfield Rd	1.490				
	S- 372	Lovett Rd	1.090				
	S- 867	Elm St	0.120				
	S- 910	Boulware Rd	1.130				
	S- 779	Nelson St	0.090				
	S- 779	Mccartha St	0.240				
	S- 870	Oak Ridge Dr	0.300				
	S- 870	Pepper Ridge Dr	0.430				
	S- 991	Shipboard Rd	0.100				
			4.640		\$0	\$1,102,928	100.00%
	SC 341	Main St S	0.490				
	SC 341	Bethune Rd	4.150				
			2.000		\$0	\$1,667,161	100.00%
	US 1	West Dekalb St	0.990				
	US 1	East Dekalb St	1.010				
			3.080		\$0	\$341,061	100.00%
	S- 217	Fair St	0.190				
	S- 194	Battleship Rd	1.450				
	S- 132	Dicey Creek Rd	0.774				
	S- 132	Dicey Ford Rd	0.666				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.120		\$0	\$328,414	100.00%
	S- 173	Davis St	0.350				
	S- 945	Joy Rd	1.770				
			5.270		\$0	\$744,962	100.00%
	SC 12	Fort Jackson Rd	5.270				
			9.400		\$0	\$4,297,662	100.00%
	US 1	Highway 1 N	9.400		\$0	\$4,297,662	100.00%
			7.690		\$0	\$3,863,003	100.00%
	S- 130	Springdale Dr	2.290		\$0	\$3,863,003	100.00%
	S- 21	Church St	0.120		\$0	\$0	
	S- 21	Smyrna Rd	5.280		\$0	\$0	
			8.190		\$0	\$2,498,056	100.00%
	S- 94	Tombfield Rd	2.800		\$0	\$0	
	S- 40	Baron Dekalb Rd	0.910		\$0	\$0	
	S- 37	Wateree Dam Rd	0.670		\$0	\$2,498,056	100.00%
	S- 305	Buffalo Creek Rd	2.180		\$0	\$0	
	S- 620	Lake Rd	1.550		\$0	\$0	
	S- 40 SPR	No Name	0.080		\$0	\$0	
			10.420		\$0	\$19,316,711	100.00%
	I- 20	Interstate 20	10.420				
			2.430		\$0	\$1,589,737	39.34%
	SC 261	Boykin Rd	2.430				
			3.280		\$0	\$1,837,278	39.34%
	US 1	Jefferson Davis Hwy	2.099				
	US 1	King St W	0.631				
	US 1	King St E	0.550				
			5.390		\$0	\$3,188,940	39.34%
	S- 88	Old Georgetown Rd W	5.390				
			5.600		\$0	\$2,095,897	39.34%
	S- 171	Trimnal Ave	0.170				
	S- 70	Truesdell St	0.110				
	S- 730	Windsor Dr	0.110				
	S- 575	Burns Ln	0.150				
	S- 116	Rutledge St	0.110				
	S- 603	Pine Ridge Rd	0.310				
	S- 531	Mecklenburg Rd	2.070				
	S- 531	Mckinnon Rd	0.270				
	S- 318	Baldwin Ave	0.430				
	S- 735	Tulip Ln	0.120				
	S- 513	Thompson St	0.240				
	S- 660	Warwick St	0.140				
	S- 1039	Russell Rd	0.890				
	S- 131 CON	Pine Creek Ave	0.040				
	S- 531 SPR	Mckinnon Rd	0.200				
	S- 617	Watoga Tr	0.140				
	S- 981 SPR	Ponderosa Dr	0.100				
			9.670		\$0	\$17,163,363	51.74%
	I- 20	Interstate 20	9.670		\$0	\$17,163,363	51.74%
			2.060		\$0	\$2,288,692	5.29%
	US 1	Main St	0.610				
	US 601	Highway 601 South	1.450				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.300		\$0	\$2,072,577	5.29%
	SC 903	Mcbee Hwy	2.400				
	SC 157	Jones Rd	0.900				
			8.110		\$0	\$3,673,199	5.29%
	S- 31	Mt Pisgah Rd	4.220				
	S- 47	Church St	0.080				
	S- 47	White Pond Rd	1.970				
	S- 79	Mill St	0.360				
	S- 45	York St	0.661				
	S- 45	York St E	0.819				
			5.378		\$0	\$2,129,913	5.29%
	S- 312	Dunn Ave	0.080				
	S- 888	Eubanks Rd	0.900				
	S- 278	Dogwood Ave	0.470				
	S- 449	Pickett Thomas Rd	1.010				
	S- 196	Kennedy Dr	0.320				
	S- 932	Catclaw Ln	0.710				
	S- 316	Pine St	0.080				
	S- 591	Leonard Cir	0.638				
	S- 783	Hudson St	0.150				
	S- 784	Beech Ln	0.160				
	S- 630	Rich Hill Rd	0.200				
	S- 388	Elizabeth St	0.130				
	S- 598	Christmas Rd	0.180				
	S- 807	Washington Ln	0.200				
	S- 888 CON	Hidden Ln	0.030				
	S- 932 SPR	Catclaw Ln	0.120				
			14.540		\$0	\$110,989	0.00%
	US 1	Highway 1 South	5.000				
	US 521	Broad St	1.450				
	US 521	Sumter Hwy	0.770				
	US 601	Highway 601 South	7.320				
			6.180		\$0	\$43,599	0.00%
	SC 261	Boykin Rd	3.820				
	SC 261	No Name	0.080				
	SC 903	Mcbee Hwy	2.280				
			3.500		\$2,861,075	\$0	0.00%
	US 521	Kershaw Hwy	2.820				
	US 601	Highway 601 South	0.680				
			12.640		\$3,387,437	\$0	0.00%
	S- 36	Pine Grove Rd	3.360				
	S- 20	Lockhart Rd	5.280				
	S- 21	Smyrna Rd	2.940				
	S- 522	John Munn Rd	1.060				
			4.901		\$2,466,460	\$0	0.00%
	S- 311	Barfield St	0.190				
	S- 948	Pierce Ln	0.420				
	S- 204	Brazell Rd	0.240				
	S- 871	Robin Heights Rd	0.211				
	S- 348	Chestnut Rd	0.800				
	S- 973	Blalock Rd	0.160				
	S- 506	Best Rd	1.720				
	S- 152	Branham Ave	0.420				
	S- 164	Hilton St	0.480				
	S- 746	Roberts Ave	0.260				
			1.510		\$979,776	\$0	0.00%
	SC 97	John G Richards Rd	1.510				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.280		\$865,349	\$0	0.00%
	SC 346	Raleys Mill Rd	1.280				
Rural Road Safety			31.250		\$675,911	\$4,992,420	0.00%
			4.790		\$0	\$4,992,420	0.00%
	US 521	Sumter Hwy	4.790		\$0	\$4,992,420	
			4.790		\$152,265	\$0	0.00%
	US 521	Sumter Hwy	4.790		\$152,265	\$0	
			2.950		\$37,500	\$0	0.00%
	SC 903	Mcbee Hwy	2.950		\$37,500	\$0	
			7.320		\$108,493	\$0	0.00%
	US 601	Highway 601 South	7.320				
			6.130		\$119,924	\$0	0.00%
	I- 20	Interstate 20	6.130				
			1.200		\$183,930	\$0	0.00%
	I- 20	Interstate 20	1.200				
			4.070		\$73,800	\$0	0.00%
	SC 97	John G Richards Rd	1.170		\$73,800	\$0	0.00%
	SC 903	Mcbee Hwy	2.900		\$0	\$0	0.00%
Bridges			0.158	3	\$0	\$3,473,712	85.95%
			0.000	1	\$0	\$2,748,712	100.00%
	US 1	Highway 1 South	0.000				
			0.158	2	\$0	\$725,000	71.89%
	I- 20		0.158				
Hurricane Helene			0.000		\$0	\$1,681	100.00%
			0.000		\$0	\$1,681	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Lancaster			264.388	2	\$648,241	\$109,396,910	70.46%
Pavements			175.357		\$0	\$88,926,322	74.39%
			2.280		\$0	\$1,049,089	100.00%
	S- 218	N Plantation Rd	0.530		\$0	\$0	
	S- 292	N Plantation Rd	0.690		\$0	\$1,049,089	
	S- 41	Dobys Bridge Rd	0.830		\$0	\$0	
	S- 45	S Wylie St	0.230		\$0	\$0	
			1.710		\$0	\$848,146	100.00%
	US 601	Gold Mine Hwy	1.710		\$0	\$848,146	
			0.540		\$0	\$170,969	100.00%
	US 521	Charlotte Hwy	0.540		\$0	\$170,969	
			1.320		\$0	\$53,053	100.00%
	S- 755	W North Corner Rd	1.320		\$0	\$53,053	
			2.100		\$0	\$2,805,831	100.00%
	SC 9	Chester Hwy	0.324		\$0	\$0	
	SC 9	Hwy 9 Byp W Byp	1.776		\$0	\$2,805,831	
			5.290		\$0	\$2,396,429	100.00%
	SC 903	Flat Creek Rd	5.290		\$0	\$2,396,429	
			0.490		\$0	\$308,625	100.00%
	S- 2	S Main St	0.315		\$0	\$0	
	S- 2	N Main St	0.175		\$0	\$308,625	
			5.130		\$0	\$1,533,313	100.00%
	S- 42	Barberville Rd	2.700		\$0	\$0	
	S- 420	Colony Rd	1.130		\$0	\$1,533,313	
	S- 836	Burke Duncan Rd	1.300		\$0	\$0	
			0.770		\$0	\$109,142	100.00%
	US 521	Charlotte Hwy	0.770		\$0	\$109,142	
			1.060		\$0	\$99,994	100.00%
	S- 64	Harrisburg Rd	1.060		\$0	\$99,994	
			11.300		\$0	\$2,792,443	100.00%
	US 521	Charlotte Hwy	11.300		\$0	\$2,792,443	
			5.310		\$0	\$446,140	100.00%
	S- 284	Old Camden Hwy	5.310		\$0	\$446,140	
			2.120		\$0	\$208,846	100.00%
	S- 36	Potter Rd	2.120		\$0	\$208,846	
			2.860		\$0	\$459,914	100.00%
	SC 5	Rock Hill Hwy	2.858		\$0	\$459,914	
	SC 5	Ramp Ramp	0.002		\$0	\$0	
			9.930		\$0	\$2,091,480	100.00%
	SC 97	Cedar Creek Rd	9.930		\$0	\$2,091,480	
			1.887		\$0	\$953,063	100.00%
	S- 218	Forest Dr	0.620		\$0	\$0	
	S- 45	Wylie St	0.150		\$0	\$0	
	S- 135	W Springs St	0.550		\$0	\$0	
	S- 135	E Springs St	0.300		\$0	\$953,063	
	S- 268	W Barr St	0.267		\$0	\$0	
			5.860		\$0	\$1,955,830	100.00%
	SC 903	Flat Creek Rd	5.860		\$0	\$1,955,830	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 13	Kershaw Country Club Rd	2.470		\$0	\$187,616	100.00%
			2.470		\$0	\$187,616	
	SC 200	Great Falls Hwy	1.150		\$0	\$285,377	100.00%
			1.150				
			3.010		\$0	\$285,749	100.00%
	S- 111	Pine St	0.340		\$0	\$0	
	S- 16	Old Woodlawn Av	0.130		\$0	\$285,749	
	S- 16	Brooklyn Av	0.480		\$0	\$0	
	S- 45	Wylie St	0.530		\$0	\$0	
	S- 238	Faile St	0.180		\$0	\$0	
	S- 239	Belk St	0.150		\$0	\$0	
	S- 240	Threatt St	0.090		\$0	\$0	
	S- 515	Blackwell Dr	0.820		\$0	\$0	
	S- 210	Memorial Dr	0.130		\$0	\$0	
	S- 318	Washington St	0.160		\$0	\$0	
			5.190		\$0	\$2,012,998	100.00%
	S- 541	Douglas Rd	3.000		\$0	\$2,012,998	
	S- 541	Suttle Rd	1.300		\$0	\$0	
	S- 410	Dahlia Rd	0.890		\$0	\$0	
			5.340		\$0	\$2,959,059	100.00%
	US 601	Gold Mine Hwy	1.460		\$0	\$2,959,059	
	SC 522	Rocky River Rd	3.880		\$0	\$0	
			2.150		\$0	\$1,820,425	100.00%
	S- 66	Jim Wilson Rd	2.150				
			3.140		\$0	\$1,003,751	100.00%
	S- 488	Confederate Av	0.850				
	S- 490	Old Thompson Av	0.650				
	S- 494	Confederate Av	0.120				
	S- 489	Hampton Grace Av	0.900				
	S- 491	Franklin St	0.320				
		Old Thompson Av	0.180				
		No Name	0.120				
			4.370		\$0	\$2,661,529	100.00%
	SC 200	Monroe Hwy	3.010				
	SC 522	Rocky River Rd	1.360				
			1.030		\$0	\$73,790	100.00%
	S- 189	Deerwood Rd	1.030				
			0.930		\$0	\$92,713	100.00%
	S- 36	Potter Rd	0.930				
			1.370		\$0	\$272,300	100.00%
	SC 200	Great Falls Hwy	1.370				
			0.340		\$0	\$188,668	100.00%
	S- 12	Springdale Rd	0.340				
			2.900		\$0	\$1,382,439	100.00%
	S- 16	Brooklyn Av	1.250				
	S- 207	Pageland Hwy	0.028				
	S- 207	Kelly Dr	0.382				
	S- 324	St Paul St	0.490				
	S- 299	S Gregory St	0.180				
	S- 299	N Gregory St	0.160				
	S- 458	Blackmon Pond Rd	0.410				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.320		\$0	\$3,436,481	100.00%
	S- 65	Shelley Mullis Rd	2.560				
	S- 330	Cimмерon Rd	2.760				
			4.430		\$0	\$4,155,585	100.00%
	SC 200	Monroe Hwy	3.630				
	SC 97	Cedar Creek Rd	0.800				
			0.760		\$0	\$436,688	100.00%
	S- 236	Terrace Rd	0.210				
	S- 117	Penny St	0.260				
	S- 233	Roberts Dr	0.290				
			2.070		\$0	\$2,633,200	100.00%
	SC 9	Chester Hwy	2.070		\$0	\$2,633,200	
			5.570		\$0	\$4,168,143	100.00%
	SC 522	Rocky River Rd	4.560		\$0	\$4,168,143	
	SC 522	N Rocky River Rd	1.010		\$0	\$0	
			7.880		\$0	\$5,242,946	82.21%
	S- 67	Gillsbrook Rd	1.300		\$0	\$0	
	S- 26	Fork Hill Rd	5.590		\$0	\$5,242,946	
	S- 330	Cimмерon Rd	0.990		\$0	\$0	
			4.830		\$0	\$2,376,912	82.21%
	S- 371	Williams Cir	0.260		\$0	\$0	
	S- 80	Hunter St	0.240		\$0	\$0	
	S- 80	Central Av	0.400		\$0	\$0	
	S- 80	Wylie Park Rd	0.080		\$0	\$0	
	S- 116	N Jackson Rd	0.090		\$0	\$0	
	S- 116	S Jackson Rd	0.340		\$0	\$2,376,912	
	S- 417	Williams Cir	0.150		\$0	\$0	
	S- 417	Oakdale Dr	0.200		\$0	\$0	
	S- 417	Kaywood Dr	0.200		\$0	\$0	
	S- 489	Hampton Grace Av	0.250		\$0	\$0	
	S- 385	Maplewood Av	0.360		\$0	\$0	
	S- 492	Patton St	0.320		\$0	\$0	
	S- 372	Pink Dogwood Av	0.440		\$0	\$0	
	S- 373	Pinewood Av	0.420		\$0	\$0	
	S- 386	Oakwood Av	0.320		\$0	\$0	
	S- 386	Drywood Cir	0.500		\$0	\$0	
	S- 496	Mason St	0.150		\$0	\$0	
	S- 854	Abbey Ct	0.110		\$0	\$0	
			4.240		\$0	\$7,521,087	72.67%
	SC 522	N Rocky River Rd	4.240				
			2.680		\$0	\$6,825,364	72.67%
	SC 9	Hwy 9 Byp W Byp	1.200				
	US 521	Hwy 9 Byp E Byp	1.480				
			3.840		\$0	\$4,482,278	67.82%
	S- 26	Fork Hill Rd	2.440				
	S- 183	Old Lancaster Hwy	1.400				
			2.390		\$0	\$1,857,140	67.82%
	S- 48	Edwards Av	0.100				
	S- 62	W Hilton St	0.340				
	S- 78	W Pine St	0.080				
	S- 648	Douglas Heights Ln	0.820				
	S- 648	Douglas Way Ln	0.210				
	S- 587	Oakhaven Dr	0.230				
	S- 615	Edwards Av	0.300				
	S- 585	Howle St	0.250				
	S- 648 SPR	Douglas Way Ln	0.060				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.880		\$0	\$4,226,276	2.36%
	US 521	Hwy 9 Byp E Byp	0.301				
	US 521	Kershaw Camden Hwy	0.290				
	US 521	Hwy 521 Byp S Byp	2.289				
			1.480		\$0	\$1,425,217	2.36%
	SC 914	Memorial Park Rd	1.480				
			2.530		\$0	\$1,331,096	2.36%
	S- 106	N Floyd St	0.270				
	S- 557	Williams Cir	0.200				
	S- 586	Mountain Laurel Rd	0.250				
	S- 558	Williams Cir	0.300				
	S- 642	Mountain Laurel Rd	0.550				
	S- 560	Continental Dr	0.220				
	S- 150	S Johnson St	0.090				
	S- 150	N Johnson St	0.260				
	S- 487	Erwin St	0.300				
	S- 556	Oakdale Dr	0.090				
			1.690		\$0	\$1,654,025	2.36%
	S- 19	Lynwood Dr	1.690				
			3.090		\$0	\$2,216,910	26.45%
	S- 64	Harrisburg Rd	3.090				
			22.270		\$0	\$172,959	0.00%
	US 601	Gold Mine Hwy	3.170				
	SC 903	Flat Creek Rd	13.860				
	SC 522	Rocky River Rd	5.240				
			2.100		\$0	\$1,586,060	0.00%
	US 521	S Hampton St	0.274				
	US 521	No Name	0.030				
	US 521	Kershaw Camden Hwy	0.326				
	US 521	S Matson St	0.430				
	US 521	N Matson St	1.040				
			1.500		\$0	\$1,269,814	0.00%
	US 521 BU2	S Hampton St	0.480				
	US 521 BU2	Kershaw Camden Hwy	0.496				
	US 521 BU2	N Hampton St	0.524				
			0.460		\$0	\$399,419	0.00%
	S- 871	Kamala Rd	0.310				
	S- 871 SPR	No Name	0.040				
	S- 872	Hard Pine Rd	0.110				
	Rural Road Safety		88.987		\$648,241	\$16,981,123	53.33%
			10.767		\$0	\$4,393,236	100.00%
	SC 9	Pageland Hwy	10.767		\$0	\$4,393,236	
			11.300		\$0	\$5,570,358	100.00%
	US 521	Charlotte Hwy	11.300		\$0	\$5,570,358	
			7.050		\$250,401	\$0	0.00%
	SC 97	Cedar Creek Rd	7.050		\$250,401	\$0	
			8.590		\$37,500	\$0	0.00%
	SC 903	Flat Creek Rd	8.590		\$37,500	\$0	
			9.930		\$0	\$3,616,259	100.00%
	SC 97	Cedar Creek Rd	9.930		\$0	\$3,616,259	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			15.690		\$126,300	\$0	0.00%
	SC 9	Pageland Hwy	5.520				
	SC 97	Great Falls Hwy	0.240				
	SC 97	Cedar Creek Rd	9.930				
			1.000		\$0	\$113,491	100.00%
	US 521	Charlotte Hwy	1.000				
			5.180		\$73,553	\$0	0.00%
	US 521	Charlotte Hwy	5.180		\$73,553	\$0	0.00%
			11.480		\$160,487	\$0	0.00%
	US 521	Charlotte Hwy	6.090				
	SC 903	Flat Creek Rd	5.390				
			4.430		\$0	\$51,077	100.00%
	SC 200	Monroe Hwy	3.630				
	SC 97	Cedar Creek Rd	0.800				
			3.570		\$0	\$3,236,702	0.00%
	SC 903	Flat Creek Rd	3.570				
Bridges			0.044	2	\$0	\$3,489,466	50.00%
			0.004	1	\$0	\$3,131,316	0.00%
	S- 47	Baskins Hill Rd	0.004	1	\$0	\$3,131,316	0.00%
			0.040	1	\$0	\$358,150	100.00%
	S- 19	Lynwood Dr	0.040				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Laurens			409.061	1	\$1,808,045	\$114,878,253	54.22%
Pavements			363.052		\$624,374	\$109,333,107	57.63%
			6.150		\$0	\$3,090,022	100.00%
	SC 56	Hwy 56 S	5.890		\$0	\$3,090,022	
	SC 56	Jacobs Hwy	0.260		\$0	\$0	
			2.700		\$0	\$1,055,423	100.00%
	S- 53	Fleming St Ext	1.330		\$0	\$1,055,423	
	S- 53	Torrington Rd	1.370		\$0	\$0	
			5.510		\$0	\$54,519	100.00%
	US 76	E Main St	0.407		\$0	\$54,519	
	US 76	Hwy 76 E	2.483		\$0	\$0	
	US 76	Hwy 76 W	2.620		\$0	\$0	
			3.030		\$0	\$615,900	100.00%
	SC 72	Hwy 72 W	3.030		\$0	\$615,900	
			4.220		\$0	\$355,178	100.00%
	S- 47		0.008				
	S- 47	Old Buncombe Rd	1.252				
	S- 6	Indian Mound Rd	2.960		\$0	\$0	
			5.940		\$0	\$487,681	100.00%
	S- 110	Sawmill Rd	4.540		\$0	\$0	
	S- 730	Abercrombie Rd	1.400		\$0	\$487,681	
			0.610		\$0	\$384,791	100.00%
	S- 365	Torrington Rd	0.610		\$0	\$384,791	
			0.930		\$0	\$646,931	100.00%
	SC 56 BUS	S Broad St	0.930		\$0	\$646,931	
			2.440		\$0	\$1,558,674	100.00%
	US 221	N Harper St	1.350		\$0	\$0	
	US 221	Lucas Ave	0.630		\$0	\$1,558,674	
	US 221	Hwy 221 N	0.460		\$0	\$0	
			7.100		\$0	\$42,295	100.00%
	S- 114	Stagecoach Rd	3.000		\$0	\$42,295	
	S- 161	Mills St	0.770		\$0	\$0	
	S- 115	Pamela Ln	0.290		\$0	\$0	
	S- 115	Longview Dr	0.520		\$0	\$0	
	S- 60	E Farley Av	1.670		\$0	\$0	
	S- 705	Scuffletown Rd	0.850		\$0	\$0	
			12.200		\$0	\$56,325	100.00%
	SC 49	Hwy 49	8.510		\$0	\$56,325	
	SC 66	Whitmire Hwy	3.690		\$0	\$0	
			1.210		\$0	\$507,498	100.00%
	S- 33	Old Laurens/Greenwood Hwy	1.170		\$0	\$0	
	S- 33		0.040				
			1.850		\$0	\$140,419	100.00%
	S- 704	Pennington Rd	1.850		\$0	\$140,419	
			4.050		\$0	\$1,003,862	100.00%
	US 25	Hwy 25	4.050		\$0	\$1,003,862	
			14.420		\$0	\$42,759	100.00%
	S- 71	E Maple St	1.010		\$0	\$0	
	S- 54	Neely Ferry Rd	8.060		\$0	\$0	
	S- 307	Todd Quarter Rd	5.350		\$0	\$42,759	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.190		\$0	\$337,731	100.00%
	SC 72	Hwy 72 W	2.190		\$0	\$337,731	
			3.350		\$0	\$1,263,163	100.00%
	S- 282	N Sloan St	0.440		\$0	\$0	
	S- 24	Ranch Rd	2.252		\$0	\$1,263,163	
	S- 24	Lynn Av	0.488		\$0	\$0	
	S- 581	5Th Av	0.170		\$0	\$0	
			5.510		\$0	\$386,135	100.00%
	S- 32	Hellams Rd	2.650		\$0	\$0	
	S- 95	Stewart Dairy Rd	2.860		\$0	\$386,135	
			9.650		\$0	\$3,432,536	100.00%
	SC 72	Hwy 72 E	9.650				
			6.240		\$0	\$2,349,367	100.00%
	S- 98	Barrel Stave Rd	6.240				
			0.570		\$0	\$123,548	100.00%
	SC 72	Hwy 72 W	0.234				
	SC 72	S Broad St	0.336				
			6.190		\$0	\$1,794,587	100.00%
	S- 32	Hellams Rd	1.200				
	S- 313	Poole Town Rd	2.520				
	S- 368	Pine St	0.460				
	S- 266	Cattle Dr	1.370				
	S- 965	Cattle Dr	0.640				
			15.020		\$0	\$3,847,528	100.00%
	SC 101	Hwy 101 S	14.990				
	SC 101	101 S	0.030				
			0.830		\$0	\$449,679	100.00%
	SC 101	Hwy 101 S	0.830				
			2.090		\$0	\$1,035,189	100.00%
	SC 72	Hwy 72 E	2.090				
			2.990		\$0	\$455,055	100.00%
	S- 250	Mountville Rd	2.990				
			1.340		\$0	\$177,289	100.00%
	S- 398	Ft Lindley Rd	1.340				
			0.490		\$0	\$258,295	100.00%
	US 25	Hwy 25	0.490				
			0.360		\$0	\$360,133	100.00%
	S- 282	N Sloan St	0.360				
			0.630		\$0	\$418,721	100.00%
	S- 34	Golden Acres Rd	0.370				
	S- 622	Teakwood Dr	0.260				
			6.710		\$0	\$2,137,719	100.00%
	S- 34	Hurricane Church Rd	2.840				
	S- 26	Renno Rd	3.870				
			7.690		\$0	\$3,088,930	100.00%
	S- 42	S Harper St Ext	3.010				
	S- 53	Bellview Church Rd	0.880				
	S- 53	Bethany Church Rd	2.490				
	S- 701	Dials Church Rd	1.310				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			14.620		\$0	\$5,972,305	100.00%
	SC 101	W Main St	0.440				
	SC 101	Hwy 101 S	1.330				
	SC 252	Hwy 252	2.480				
	SC 308	Hwy 308	9.847				
	SC 308	N Broad St	0.523				
			9.280		\$0	\$4,422,603	51.48%
	SC 252	Hwy 252	9.280		\$0	\$4,422,603	
			9.080		\$0	\$3,729,527	51.48%
	S- 120	Greenpond Rd	0.830				
	S- 29	Riverfork Rd	1.640				
	S- 20	Cowens Bridge Rd	1.560				
	S- 63	Maddox Bridge Rd	1.110				
	S- 93	Georgia Rd	1.850				
	S- 701	Dials Church Rd	2.090				
			6.238		\$0	\$2,426,179	51.48%
	S- 100	No Name	0.672				
	S- 100	Prospect Church Rd	1.548				
	S- 72	Trinity Ch Rd	2.960				
	S- 171	Jones St	0.220				
	S- 226	Pridmore St	0.320				
	S- 465	Sanders St	0.170				
	S- 465	Park Pl	0.170				
	S- 231	Downs St	0.178				
			5.350		\$0	\$4,731,274	51.48%
	US 76	Hwy 76 W	0.518				
	US 76	W Main St	0.742				
	US 76	Church St	0.200				
	US 76	Hillcrest Dr	0.770				
	US 76	Fleming St	0.870				
	US 76	Anderson Dr	1.300				
	US 76	Exchange Dr	0.950				
			1.270		\$0	\$407,353	100.00%
	S- 72	Dial Pl	1.270				
			12.540		\$0	\$58,658	100.00%
	SC 101	Hwy 101 N	7.200		\$0	\$58,658	
	SC 418	Hwy 418	5.340		\$0	\$0	
			6.430		\$0	\$26,450	100.00%
	S- 31	Fleming Mill Rd	3.140		\$0	\$26,450	
	S- 54	Fairview Rd	3.290		\$0	\$0	
			8.080		\$0	\$38,463	100.00%
	S- 47	Old Buncombe Rd	1.110				
	S- 6	Indian Mound Rd	2.600		\$0	\$38,463	
	S- 81		1.510				
	S- 95	Stewart Dairy Rd	2.860		\$0	\$0	
			7.370		\$0	\$5,395,132	91.00%
	SC 56	Springdale Dr	3.750				
	SC 127	Bypass 127	3.540				
	SC 127	Off Ramp To E Main St	0.080				
			6.820		\$0	\$2,828,722	91.00%
	S- 29	Riverfork Rd	6.820				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.940		\$0	\$2,325,389	23.59%
	SC 56	Hwy 56 N	5.928				
	SC 56	56 N	0.012				
			4.080		\$0	\$2,021,048	9.20%
	S- 108	Deck Rd	0.840		\$0	\$0	
	S- 343	Ora Rd	3.240		\$0	\$2,021,048	
			14.520		\$0	\$18,638,856	5.11%
	I- 26	Interstate 26	14.520		\$0	\$18,638,856	5.11%
			1.850		\$0	\$1,189,024	1.67%
	S- 473	Fieldcrest Dr	1.400				
	S- 384	League Rd	0.450				
			4.340		\$0	\$2,710,614	9.21%
	S- 29	Riverfork Rd	0.800				
	S- 6	Indian Mound Rd	3.540				
			1.600		\$0	\$1,008,328	9.21%
	S- 482	Sunset Blvd	1.230				
	S- 385	Sunset Blvd	0.370				
			9.690		\$0	\$3,319,647	9.21%
	SC 72	Springdale Dr	0.330				
	SC 56	Jacobs Hwy	0.220				
	SC 56	Hwy 56 N	9.140				
			3.749		\$0	\$3,028,453	9.21%
	US 25	Hwy 25	0.710				
	US 76	Hwy 76 W	2.049				
	SC 72 BUS	Willard Rd	0.990				
			29.005		\$255,819	\$0	0.00%
	SC 101	Hwy 101 S	8.400				
	SC 101	101 S	0.015				
	SC 14	Church St	1.720				
	SC 14	Hwy 14	3.780				
	US 221	N Harper St	1.350				
	US 221	Lucas Ave	0.630				
	US 221	Hwy 221 N	0.620				
	US 76	Hwy 76 E	2.150				
	US 76	W Carolina Av	0.010				
	US 76	E Carolina Av	0.850				
	SC 56	Hwy 56 S	9.140				
	SC 56	Jacobs Hwy	0.340				
			12.870		\$141,942	\$0	0.00%
	SC 72	Hwy 72 E	9.650				
	US 25	Hwy 25	3.220				
			23.460		\$177,223	\$0	0.00%
	S- 50	Green Plain Rd	2.780				
	S- 54	Neely Ferry Rd	4.380				
	S- 24	Ranch Rd	2.252				
	S- 24	Lynn Av	0.488				
	S- 53	Fleming St Ext	1.330				
	S- 53	Torrington Rd	1.370				
	S- 365	Torrington Rd	0.610				
	S- 284	Barnett Rd	1.640				
	S- 98	Barrel Stave Rd	6.440				
	S- 314	Bethany Church Rd	2.170				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.450		\$49,390	\$0	0.00%
	S- 34	Golden Acres Rd	0.960				
	S- 75	Coopers Bridge Rd	1.810				
	S- 231	W Hampton St	0.340				
	S- 355	Leesville Church Rd	2.340				
			4.580		\$0	\$3,500,280	0.00%
	SC 66	Milton Rd	1.030				
	SC 39	Hwy 39	3.550				
			4.630		\$0	\$3,324,437	0.00%
	S- 6	Indian Mound Rd	1.450				
	S- 42	S Harper St Ext	2.840				
	S- 93	Georgia Rd	0.340				
			2.680		\$0	\$1,983,487	0.00%
	S- 263	Harris Bridge Rd	2.260				
	S- 359	Caroline St	0.200				
	S- 377 SPR	Tractor Dr	0.220				
			3.320		\$0	\$4,288,998	0.00%
	SC 72	Hwy 72 E	1.390				
	US 76	Hwy 76 W	1.530				
	SC 56 BUS	Willard Rd	0.400				
	Rural Road Safety		45.069		\$1,183,671	\$1,994,788	8.01%
			10.000		\$566,283	\$0	0.00%
	US 221	221 S	0.383				
	US 221	Hwy 221 S	8.657				
	US 221	Hwy 72 W	0.960				
			2.400		\$0	\$1,980,566	100.00%
	US 25	Hwy 25	2.400				
			3.460		\$275,361	\$0	0.00%
	I- 26	Interstate 26	3.460		\$275,361	\$0	0.00%
			5.067		\$117,000	\$0	0.00%
	US 221	Hwy 221 S	5.067				
			13.943		\$146,352	\$0	0.00%
	US 76	Hwy 76 W	13.943		\$146,352	\$0	0.00%
			3.130		\$78,675	\$0	0.00%
	I- 385	Interstate 385	3.130				
			3.749		\$0	(\$1,000)	9.21%
	US 25	Hwy 25	0.710				
	US 76	Hwy 76 W	2.049				
	SC 72 BUS	Willard Rd	0.990				
			3.320		\$0	\$15,222	0.00%
	SC 72	Hwy 72 E	1.390				
	US 76	Hwy 76 W	1.530				
	SC 56 BUS	Willard Rd	0.400				
	Bridges		0.000	1	\$0	\$1,997,959	100.00%
			0.000	1	\$0	\$1,997,959	100.00%
	S-112	Beaverdam Ch Rd	0.000				
	Hurricane Helene		0.940		\$0	\$1,552,399	100.00%
			0.400		\$0	\$324,000	100.00%
	S- 113	Lakeview Dr	0.400				
			0.400		\$0	\$279,500	100.00%
	S- 103	Apple Orchard Rd	0.200				
	S- 95	Stewart Dairy Rd	0.200				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.100		\$0	\$388,800	100.00%
	S- 314	Langston Rd	0.100				
			0.000		\$0	\$20,599	100.00%
			0.040		\$0	\$539,500	100.00%
	S- 112	Beaverdam Ch Rd	0.040				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Lee			156.756		\$564,611	\$43,078,135	83.91%
Pavements			146.466		\$0	\$43,078,135	86.99%
			1.780		\$0	\$920,503	100.00%
	SC 441	Woodrow Rd	0.780		\$0	\$0	
	SC 527	Elliott Hwy	1.000		\$0	\$920,503	
			3.400		\$0	\$744,107	100.00%
	S- 28	Manville_St Charles Rd	3.400		\$0	\$744,107	
			2.530		\$0	\$422,670	100.00%
	US 76	Hwy 76 W	2.530		\$0	\$422,670	
			0.700		\$0	\$117,084	100.00%
	S- 111	Dixon Dr	0.320		\$0	\$117,084	
	S- 111	Dixon Rd	0.380		\$0	\$0	
			2.820		\$0	\$204,455	100.00%
	S- 13	Ashland-Stokes Bridge Rd	1.740		\$0	\$204,455	
	S- 257	Scarborough St	0.160		\$0	\$0	
	S- 378	Mcguirt Rd	0.864				
	S- 378	No Name	0.056				
			4.440		\$0	\$797,588	100.00%
	S- 21	Lucknow Rd	4.440		\$0	\$797,588	
			2.260		\$0	\$945,986	100.00%
	SC 527	Elliott Hwy	2.260		\$0	\$945,986	
			2.550		\$0	\$169,969	100.00%
	S- 109	Swimming Pen Rd	2.550		\$0	\$169,969	
			3.840		\$0	\$754,963	100.00%
	S- 21	Lucknow Rd	0.420		\$0	\$0	
	S- 21	Old Camden Rd	2.920		\$0	\$0	
	S- 14	Kelly Bridge Rd E	0.500		\$0	\$754,963	
			2.050		\$0	\$857,546	100.00%
	SC 341	Lynchburg Hwy	2.050		\$0	\$857,546	
			3.050		\$0	\$297,225	100.00%
	US 76	Hwy 76 W	3.050		\$0	\$297,225	
			0.650		\$0	\$157,571	100.00%
	S- 13	Ashland-Stokes Bridge Rd	0.650		\$0	\$157,571	
			5.080		\$0	\$1,012,530	100.00%
	S- 31	Jamestown Rd	5.080		\$0	\$1,012,530	
			3.990		\$0	\$183,253	100.00%
	S- 44	Wells Rd	2.390		\$0	\$183,253	
	S- 44	Vista Ln	1.600		\$0	\$0	
			3.440		\$0	\$926,470	100.00%
	S- 94	E Cedar Ln	0.270		\$0	\$926,470	
	S- 26	Stokes Bridge W Rd	3.170		\$0	\$0	
			1.180		\$0	\$86,690	100.00%
	S- 340	Freedom Ave	0.530		\$0	\$86,690	
	S- 428	Hopkins Rd	0.230		\$0	\$0	
	S- 455	Thurman Rd	0.420		\$0	\$0	
			1.150		\$0	\$156,652	100.00%
	US 76	Hwy 76 W	1.150		\$0	\$156,652	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.700		\$0	\$191,989	100.00%
	S- 13	Ashland-Stokes Bridge Rd	0.700				
			0.320		\$0	\$114,194	100.00%
	S- 461	Fairview Ave	0.320				
			0.300		\$0	\$163,546	100.00%
	SC 341	Lynchburg Hwy	0.300				
			3.180		\$0	\$950,663	100.00%
	SC 58	Pleasant Grove Rd	3.180				
			8.160		\$0	\$2,150,269	100.00%
	S- 13	Ashland-Stokes Bridge Rd	4.000				
	S- 21	Old Camden Rd	4.160				
			4.370		\$0	\$1,253,403	100.00%
	S- 600	Joe Johnson Rd	0.640				
	S- 26	Stokes Bridge W Rd	2.640				
	S- 475	Mcleod Rd	0.130				
	S- 423	W Evans Dr	0.230				
	S- 423	Fleming St	0.030				
	S- 401	Herrington Rd	0.470				
	S- 342	No Name	0.090				
	S- 342	Levy St	0.140				
			4.060		\$0	\$1,646,893	100.00%
	US 15	Sumter Hwy	0.185				
	US 15	Main Hwy	1.265				
	US 15	Hwy 15 N	0.890				
	SC 341	Lynchburg Hwy	1.720				
			2.600		\$0	\$317,730	100.00%
	S- 101	Mcknight Rd	2.120				
	S- 331	Academy Rd	0.480				
			0.450		\$0	\$64,319	100.00%
	S- 317	Cassatt Rd	0.450				
			1.340		\$0	\$249,928	100.00%
	US 76	Hwy 76 E	0.396				
	US 76	Hwy 76 W	0.255				
	US 76	W Willow Grove Hwy	0.545				
	US 76	E Willow Grove Hwy	0.144				
			5.330		\$0	\$3,149,600	100.00%
	SC 341	Church St	0.816				
	SC 341	Lynchburg Hwy	4.510				
	SC 341	Hwy 341 S	0.004				
			8.180		\$0	\$2,999,133	100.00%
	S- 34	Manville_Wisaky Rd	3.040				
	S- 36	Calvary Church Rd	2.680				
	S- 17	Kelly Bridge Rd W	2.460				
			3.610		\$0	\$1,436,859	100.00%
	S- 507	Log Rd	0.520				
	S- 93	Lewis St	0.340				
	S- 185	Elmore Rd	2.330				
	S- 289	Windham Rd	0.420				
			8.940		\$0	\$2,133,472	100.00%
	S- 28	Manville_St Charles Rd	1.440				
	S- 72	Lake Ashwood Rd	2.640				
	S- 44	Dog Island Rd	4.860				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.230		\$0	\$59,074	100.00%
	S- 241	No Name	0.017				
	S- 241	St Phillips Rd	3.213				
			6.340		\$0	\$4,589,889	100.00%
	US 401	S Darlington Hwy	3.570				
	US 401	N Darlington Hwy	1.980				
	SC 341	E Church St	0.701				
	SC 341	Wisacky Hwy	0.089				
			3.040		\$0	\$700,584	100.00%
	S- 101	Mcknight Rd	3.040				
			4.350		\$0	\$2,893,535	58.14%
	SC 34	Camden Hwy	0.020		\$0	\$2,893,535	58.14%
	SC 34	W Church St	1.180		\$0	\$0	58.14%
	SC 341	Bethune Hwy	3.150		\$0	\$0	58.14%
			5.380		\$0	\$2,401,350	58.14%
	S- 39	Sandy Grove Church Rd	2.160		\$0	\$0	58.14%
	S- 52	Raccoon Rd	3.220		\$0	\$2,401,350	58.14%
			2.436		\$0	\$1,197,758	58.14%
	S- 15	Pinchum Sly Rd	1.296		\$0	\$0	58.14%
	S- 59	Cousar St	0.410		\$0	\$1,197,758	58.14%
	S- 83	N Nettles St	0.610		\$0	\$0	58.14%
	S- 83	S Nettles St	0.120		\$0	\$0	58.14%
			5.100		\$0	\$2,689,090	0.00%
	SC 341	Bethune Hwy	5.100				
			4.920		\$0	\$1,945,684	0.00%
	S- 39	Sandy Grove Church Rd	2.210				
	S- 52	Raccoon Rd	2.710				
			2.330		\$0	\$942,069	0.00%
	S- 30	Cypress Rd	2.020				
	S- 458	Hugh Rd	0.310				
			12.890		\$0	\$81,841	0.00%
	SC 441	Woodrow Rd	1.960				
	SC 527	Elliott Hwy	5.700				
	SC 341	Lynchburg Hwy	2.050				
	SC 58	Pleasant Grove Rd	3.180				
	Rural Road Safety		10.290		\$564,611	\$0	0.00%
			1.500		\$152,265	\$0	0.00%
	I- 20	Interstate 20	1.500				
			0.500		\$108,493	\$0	0.00%
	I- 20	Interstate 20	0.500				
			3.250		\$119,924	\$0	0.00%
	I- 20	Interstate 20	3.250				
			5.040		\$183,930	\$0	0.00%
	US 15	Sumter Hwy	5.040				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Lexington			508.413		\$9,334,863	\$208,451,367	81.74%
Pavements			443.103		\$8,954,181	\$161,241,338	81.67%
			1.920		\$0	\$649,622	100.00%
	S- 486	Beechwoods Dr	1.920		\$0	\$649,622	
			0.250		\$0	\$198,156	100.00%
	US 1	W Main St	0.250		\$0	\$198,156	
			6.280		\$0	\$1,924,893	100.00%
	S- 77	Two Notch Rd	2.490		\$0	\$0	
	S- 113	Counts Ferry Rd	1.990		\$0	\$0	
	S- 73	Fish Hatchery Rd	1.800		\$0	\$1,924,893	
			0.430		\$0	\$387,297	100.00%
	US 21	Charleston Hwy	0.430		\$0	\$387,297	
			2.570		\$0	\$1,048,236	100.00%
	SC 113	Wagner Hwy	2.570		\$0	\$1,048,236	
			3.380		\$0	\$150,864	100.00%
	US 1	E Main St	0.943		\$0	\$150,864	
	US 1	Augusta Rd	1.557		\$0	\$0	
	US 321	S Church St	0.500		\$0	\$0	
	US 321	Savannah Hwy	0.380		\$0	\$0	
			3.660		\$0	\$214,295	100.00%
	SC 692	E 5Th St	0.295		\$0	\$0	
	SC 692	Redmond Mill Rd	3.365		\$0	\$214,295	
			15.340		\$0	\$414,724	100.00%
	S- 70	Two Notch Rd	2.840		\$0	\$0	
	S- 243	Nazareth Rd	2.990		\$0	\$0	
	S- 278	Calks Ferry Rd	6.740		\$0	\$414,724	
	S- 77	Two Notch Rd	2.770		\$0	\$0	
			4.120		\$0	\$1,538,605	100.00%
	US 1	W Columbia Ave	2.140		\$0	\$1,538,605	
	US 1	E Columbia Ave	1.980		\$0	\$0	
			20.000		\$0	\$5,206,124	100.00%
	US 178		20.000		\$0	\$5,206,124	
			13.400		\$0	\$1,426,365	100.00%
	SC 302	Edmund Hwy	7.910		\$0	\$0	
	SC 302	Pine St	5.490		\$0	\$1,426,365	
			14.150		\$0	\$340,741	100.00%
	S- 77	Two Notch Rd	3.870		\$0	\$0	
	S- 24	Main St	1.139		\$0	\$0	
	S- 24	Peach Festival Rd	0.721		\$0	\$0	
	S- 165	Memorial Dr	0.020		\$0	\$0	
	S- 165	Sox St	0.580		\$0	\$340,741	
	S- 204	Saint Peters Rd	0.760		\$0	\$0	
	S- 204	Charter Oak Rd	0.920		\$0	\$0	
	S- 204	Pisgah Church Rd	2.650		\$0	\$0	
	S- 204	Longs Pond Rd	0.530		\$0	\$0	
	S- 56	Alexander Rd	0.547		\$0	\$0	
	S- 56	Axtell Dr	0.013		\$0	\$0	
	S- 626	Industrial Dr	2.397		\$0	\$0	
	S- 626	Glassmaster Rd	0.003		\$0	\$0	
			4.580		\$0	\$116,028	100.00%
	S- 28	Andrew Corley Rd	0.300		\$0	\$0	
	S- 28	Midway Rd	1.470		\$0	\$0	
	S- 28	Hope Ferry Rd	0.060		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 17	Mitchell St	0.710		\$0	\$116,028	
	S- 1764	Woodberry Rd	1.090		\$0	\$0	
	S- 738	Andrew Corley Rd	0.950		\$0	\$0	
			3.000		\$0	\$35,345	100.00%
	SC 6	S Lake Dr	2.800		\$0	\$35,345	
	SC 35	12Th St Ext	0.200		\$0	\$0	
			1.520		\$0	\$221,397	100.00%
	S- 34	Platt Springs Rd	1.520		\$0	\$221,397	
			3.420		\$0	\$121,938	100.00%
	S- 624	James Dunbar Rd	3.420		\$0	\$121,938	
			0.800		\$0	\$136,869	100.00%
	SC 6	N Lake Dr	0.800		\$0	\$136,869	
			3.400		\$0	\$218,683	100.00%
	US 321	S Main St	0.113		\$0	\$0	
	US 321	Southbound Rd	3.287		\$0	\$218,683	
			7.460		\$0	\$716,952	100.00%
	S- 120	W 1St St	0.200		\$0	\$0	
	S- 1172	Amick St	0.180		\$0	\$0	
	S- 1105	Terrace View Dr	0.430		\$0	\$0	
	S- 1163	Hudson Ave	0.250		\$0	\$716,952	
	S- 1190	Fiddler Branch Rd	0.630		\$0	\$0	
	S- 1190 SPR	Lost Spring Rd	0.270		\$0	\$0	
	S- 132 SPR	Railroad Ave	0.810		\$0	\$0	
	S- 1561	Challedon Dr	0.280		\$0	\$0	
	S- 1648	Shadowbrook Dr	0.590		\$0	\$0	
	S- 460	Aiken St	0.091		\$0	\$0	
	S- 460	Chinquapin St	0.339		\$0	\$0	
	S- 577	Smith St	0.130		\$0	\$0	
	S- 61	Harmon St	0.630		\$0	\$0	
	S- 739	Chicorana Rd	0.230		\$0	\$0	
	S- 774	Neely Wingard Rd	2.400		\$0	\$0	
			5.500		\$0	\$1,085,564	100.00%
	S- 24	Peach Festival Rd	1.990		\$0	\$1,085,564	
	S- 73	Fish Hatchery Rd	0.940		\$0	\$0	
	S- 233	Wessinger Rd	2.570		\$0	\$0	
			3.680		\$0	\$2,540,408	100.00%
	SC 6	S Lake Dr	0.870		\$0	\$0	
	US 1	Augusta Hwy	2.810		\$0	\$2,540,408	
			0.420		\$0	\$455,695	100.00%
	US 21	Charleston Hwy	0.420		\$0	\$455,695	
			3.210		\$0	\$2,812,331	100.00%
	US 378	Highway 378	3.160		\$0	\$0	
	US 378	No Name	0.050		\$0	\$0	
			3.360		\$0	\$175,739	100.00%
	S- 157	Old Lexington Rd	1.960		\$0	\$0	
	S- 157	Cedar Grove Rd	1.400		\$0	\$175,739	
			2.220		\$0	\$439,886	100.00%
	SC 6	N Lake Dr	2.220		\$0	\$439,886	
			0.910		\$0	\$214,551	100.00%
	S- 387	Cromer Rd	0.910		\$0	\$214,551	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.700		\$0	\$702,112	100.00%
	S- 664	Boy Scout Rd	1.430		\$0	\$0	
	S- 115	Shull Ave	0.510		\$0	\$702,112	
	S- 268	Westwoods Dr	2.480		\$0	\$0	
	S- 1020	Doily Rd	0.090		\$0	\$0	
	S- 115 CON	Shull Ave	0.280		\$0	\$0	
	S- 1222	Wessinger Dr	0.210		\$0	\$0	
	S- 1432	Shelton Rd	1.170		\$0	\$0	
	S- 1654	Mcmillan Cir	0.410		\$0	\$0	
	S- 792	Bombing Range Rd	0.120		\$0	\$0	
			6.340		\$0	\$2,541,807	100.00%
	S- 115	Shull Island Rd	0.111		\$0	\$0	
	S- 115	Shull Ave	0.759		\$0	\$2,541,807	
	S- 115	Amick Dr	0.290		\$0	\$0	
	S- 37	Juniper Springs Rd	1.480		\$0	\$0	
	S- 663	Woodtrail Dr	3.700		\$0	\$0	
			4.010		\$0	\$1,542,754	100.00%
	SC 23	W Church St	1.752		\$0	\$1,542,754	
	SC 23	E Church St	2.258		\$0	\$0	
			3.850		\$0	\$1,744,649	100.00%
	US 378	Highway 378	3.850				
			0.300		\$22,223	\$0	0.00%
	SC 6	N Lake Dr	0.300				
			8.440		\$0	\$2,954,050	100.00%
	S- 100	W E Jeffcoat Rd	1.560				
	S- 100	Blackville Rd	1.540				
	S- 73	Fish Hatchery Rd	2.720				
	S- 663	Woodtrail Dr	0.910				
	S- 685	Jessamine Rd	1.710				
			7.150		\$0	\$165,187	100.00%
	S- 108	Press Lindler Rd	0.390				
	S- 131	W Butler St	0.340				
	S- 1239	Brady Porth Rd	0.860				
	S- 1078	Point View Rd	0.840				
	S- 185	Michaelmas Ave	1.050				
	S- 359	Vine St	0.510				
	S- 435	Leaphart St	0.510				
	S- 719	Busbee Rd	2.650				
			1.480		\$0	\$107,348	100.00%
	S- 594	Long Pine Rd	1.480				
			0.910		\$0	\$141,612	100.00%
	S- 443	Shore Rd	0.660				
	S- 952	Creekside Rd	0.250				
			2.620		\$0	\$536,816	100.00%
	SC 60	Lake Murray Blvd	2.620				
			5.020		\$0	\$2,314,462	100.00%
	US 21	Charleston Hwy	0.710				
	US 321	N Main St	0.550				
	US 321	Highway 321	2.610				
	US 378	Columbia Ave	0.440				
	US 21	Charleston Hwy	0.710				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.620		\$0	\$2,710,158	100.00%
	S- 810	Graham St	0.130				
	S- 383	Delree St	1.160				
	S- 88	Lewie Rd	0.240				
	S- 1165	Partridge Ln	0.230				
	S- 1165	Collumwood Cir	0.140				
	S- 1046	Crosson St	0.470				
	S- 1082	Kitti Wake Dr	3.090				
	S- 1579	Sease Hill Rd	1.160				
	S- 1746	Tara Ln	0.050				
	S- 1747	Tara Ct	0.040				
	S- 1748	Tara Cir	0.030				
	S- 878	Indian Fork Rd	1.650				
	S- 878	Hiller Rd	0.130				
	S- 958	Brady Taylor Rd	0.100				
			0.630		\$0	\$292,880	100.00%
	S- 106	Mineral Springs Rd	0.630				
			1.140		\$0	\$405,851	100.00%
	S- 334	Batchelor St	0.350				
	S- 1244	No Name	0.110				
	S- 1240	Pine Point Dr	0.680				
			3.030		\$0	\$1,427,945	100.00%
	US 76	Chapin Rd	3.030				
			4.230		\$0	\$50,360	100.00%
	S- 31	Old Field Rd	2.120				
	S- 31	W Hampton St	2.110				
			9.435		\$0	\$2,407,296	100.00%
	S- 947	Beulah Church Rd	1.060				
	S- 153	N Lucas St	0.670				
	S- 423	Baxter St	0.220				
	S- 1189	Lake Village Dr	0.940				
	S- 1497	Lake Village Dr	0.430				
	S- 1507	Faith Church Rd	0.230				
	S- 1623	Davega Dr	1.290				
	S- 1848	Kyzer Rd	0.970				
	S- 1917	Bluefield Rd	1.590				
	S- 642	Redbird Ln	0.167				
	S- 642	Cardinal Dr	0.793				
	S- 743	Campground Rd	1.075				
			13.220		\$0	\$5,228,533	100.00%
	S- 73	Fish Hatchery Rd	2.490				
	S- 625	Old Charleston Rd	6.080				
	S- 408	Old Cherokee Rd	3.370				
	S- 408	Pilgrim Church Rd	1.280				
			12.330		\$0	\$8,199,754	100.00%
	I-20	Interstate 210	12.330				
			4.280		\$0	\$132,614	100.00%
	S- 239	Weed Dr	1.370				
	S- 239	Innsbruck Dr	0.350				
	S- 759	Nature Ln	0.600				
	S- 759	Misty Ln	0.610				
	S- 935	R B Baker Dr	1.090				
	S- 935	Resting Place Pt	0.260				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.380		\$0	\$86,868	100.00%
	SC 302	Edmund Hwy	1.000				
	US 1	W Main St	0.200				
	US 378	Columbia Ave	0.180				
			10.560		\$0	\$4,182,914	100.00%
	SC 391	Willis St	5.550				
	SC 6	Highway 6	3.080				
	US 76	Chapin Rd	1.930				
			1.960		\$0	\$1,259,413	100.00%
	US 321	Highway 321	1.960				
			3.040		\$0	\$486,772	100.00%
	S- 954	Lincoln St	0.470				
	S- 954	Sunbright Dr	0.260				
	S- 874	Hope Ferry Rd	1.920				
	S- 950	Freedom Dr	0.390				
			1.558		\$0	\$345,804	100.00%
	S- 940	Murray Lindler Rd	1.228				
	S- 940	Sylvan St	0.330				
			5.720		\$0	\$1,152,057	100.00%
	S- 34	S East Ave	0.779				
	S- 34	Pond Branch Rd	4.941				
			10.800		\$0	\$8,516,406	100.00%
	SC 6	Highway 6	5.450				
	US 1	W Main St	0.340				
	US 1	Augusta Hwy	5.010				
			6.010		\$0	\$835,601	100.00%
	US 1	Augusta Rd	1.560				
	US 1	Meeting St	1.150				
	SC 35	12Th St Ext	3.300				
			7.470		\$0	\$82,194	100.00%
	S- 278	Calks Ferry Rd	2.430				
	S- 113	Spring Hill Rd	2.150				
	S- 169	Calks Ferry Rd	2.890				
			2.390		\$0	\$155,371	100.00%
	S- 945	Old Shealy Rd	0.720				
	S- 1183	Indian Creek Cir	0.680				
	S- 1928	Cannon Rd	0.990				
			2.000		\$0	\$9,348,786	36.63%
	I- 26	Interstate 26	2.000				
			2.567		\$0	\$872,927	100.00%
	S- 1164	Collumwood Cir	0.130				
	S- 685	Jessamine Rd	0.850				
	S- 1018	Dickert Dr	0.587				
	S- 1392	Collumwood Cir	0.250				
	S- 1778	Indian Fork Rd	0.750				
			11.870		\$0	\$7,220,348	100.00%
	S- 103	Pine Ridge Dr	2.350		\$0	\$7,220,348	
	S- 103	Ramblin Rd	2.420		\$0	\$0	
	S- 115	Spool Wheel Rd	3.160		\$0	\$0	
	S- 330	Sandpit Rd	2.020		\$0	\$0	
	S- 1262	Sherwood Dr	1.920		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.000		\$0	\$4,354,498	100.00%
	S- 1920	Fallow Rd	1.450		\$0	\$0	
	S- 689		0.004				
	S- 689	Dan Comalander Dr	1.036		\$0	\$0	
	S- 1171	Cherokee Trl	1.310		\$0	\$4,354,498	
	S- 232	Crooked Creek Rd	2.870		\$0	\$0	
	S- 900	Windy Wood Rd	1.330		\$0	\$0	
			1.110		\$0	\$850,185	100.00%
	S- 173	Beatty Rd	0.260				
	S- 173	Tram Rd	0.210				
	S- 173	Sidney Rd	0.640				
			2.110		\$0	\$1,242,154	100.00%
	S- 48	Columbia Ave	0.500				
	S- 91	Gibson Rd	0.670				
	S- 1115	Castle Dr	0.230				
	S- 1225	Klapman Rd	0.710				
			1.940		\$0	\$1,820,587	100.00%
	SC 6	Saint Matthews Rd	0.318				
	SC 6	Highway 6	0.650				
	SC 6	W 2Nd St	0.670				
	SC 6	E 1St St	0.302				
			13.720		\$0	\$11,372,820	100.00%
	US 1	Augusta Rd	4.220				
	US 21	Charleston Hwy	0.510				
	US 321	N Main St	0.550				
	US 321	Highway 321	3.850				
	US 378	Sunset Blvd	4.590				
			5.030		\$0	\$4,473,067	100.00%
	S- 65	Meadowfield Rd	2.390				
	S- 83	Old Lexington Hwy	2.640				
			7.540		\$0	\$3,612,598	100.00%
	S- 312	Wade St	0.240				
	S- 101	Fallow Rd	2.400				
	S- 248	Iw Hutto Rd	1.980				
	S- 1209	Fairlane Dr	0.250				
	S- 1209	Pine Lake Dr	0.260				
	S- 690	Yachting Rd	1.429				
	S- 690	Yachting Cir	0.201				
	S- 921	Laurel Rd	0.780				
			4.090		\$0	\$2,636,725	100.00%
	S- 24	Priceville Rd	4.090				
			11.400		\$0	\$5,767,668	56.22%
	S- 65	Meadowfield Rd	2.300		\$0	\$0	56.22%
	S- 54	Cedar Grove Rd	3.280		\$0	\$5,767,668	56.22%
	S- 113	Spring Hill Rd	1.000		\$0	\$0	56.22%
	S- 624	Crystal Springs Dr	3.520		\$0	\$0	56.22%
	S- 602	Berkeley Rd	1.300		\$0	\$0	56.22%
			5.470		\$0	\$3,276,640	56.22%
	S- 172	Wise Ferry Rd	2.880		\$0	\$0	56.22%
	S- 1065	Cedar Rd	0.850		\$0	\$0	56.22%
	S- 1464	Tom Drafts Cir	1.740		\$0	\$3,276,640	56.22%
			5.130		\$0	\$11,292,927	5.78%
	I- 26	Interstate 26	5.130		\$0	\$11,292,927	5.78%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			10.870		\$0	\$10,978,987	68.11%
	SC 12	Jarvis Klapman Blvd	2.540				
	US 321	N Church St	0.430				
	US 321	S Church St	1.130				
	US 321	S Main St	1.033				
	US 321	N Main St	0.400				
	US 321	Savannah Hwy	2.800				
	US 321	Southbound Rd	2.537				
			8.140		\$0	\$4,294,518	0.00%
	S- 100	W E Jeffcoat Rd	2.150				
	S- 52	Old Chapin Rd	1.820				
	S- 73	Fish Hatchery Rd	2.130				
	S- 883	Neely Wingard Rd	2.040				
			6.250		\$0	\$2,840,380	0.00%
	S- 46	Ridge Rd	3.340				
	S- 324	Roberts St	0.850				
	S- 870	Wren Rd	0.930				
	S- 1525	Riverview Dr	0.330				
	S- 1642	Driftwood Dr	0.300				
	S- 1797	Super Dr	0.500				
			1.543		\$0	\$955,600	0.00%
	S- 624	James Dunbar Rd	1.543				
			2.340		\$0	\$190,730	0.00%
	S- 231	Dreher Island Rd	2.340				
			11.700		\$0	\$167,710	0.00%
	US 1	W Main St	0.250				
	US 21	Charleston Hwy	3.310				
	US 378	Highway 378	8.090				
	US 378	No Name	0.050				
			14.380		\$0	\$170,588	0.00%
	SC 6	S Lake Dr	0.870				
	US 1	W Columbia Ave	2.140				
	US 1	E Columbia Ave	1.980				
	US 1	Augusta Hwy	2.810				
	SC 113	Wagner Hwy	2.570				
	SC 23	W Church St	1.752				
	SC 23	E Church St	2.258				
			18.840		\$5,531,068	\$0	0.00%
	SC 302	Edmund Hwy	1.040				
	SC 302	Main St	2.080				
	SC 391	Line St	0.440				
	SC 391	Summerland Ave	2.260				
	SC 6	Saint Matthews Rd	11.140				
	US 178		0.840				
	SC 35	N 12Th St	1.040				
			3.460		\$3,400,890	\$0	0.00%
	SC 302	Airport Blvd	2.360				
	US 1	W Main St	0.680				
	US 21	Charleston Hwy	0.420				
Rural Road Safety			54.150		\$380,681	\$10,893,050	70.83%
			20.000		\$0	\$6,515,898	100.00%
	US 178		20.000				
			13.400		\$0	\$4,377,151	100.00%
	SC 302	Edmund Hwy	7.910		\$0	\$0	
	SC 302	Pine St	5.490		\$0	\$4,377,151	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.000		\$152,265	\$0	0.00%
	I- 20	Interstate 20	5.000		\$152,265	\$0	0.00%
			6.500		\$108,493	\$0	0.00%
	I- 20	Interstate 20	6.500		\$108,493	\$0	0.00%
			9.250		\$119,924	\$0	0.00%
	US 178		9.250		\$119,924	\$0	0.00%
	Interstate Upgrade		11.100		\$0	\$36,275,355	100.00%
			11.100		\$0	\$36,275,355	100.00%
	I- 20	Interstate 20	11.100		\$0	\$36,275,355	100.00%
	Bridges		0.060		\$0	\$5,698	100.00%
			0.060		\$0	\$5,698	100.00%
	US 21	Knox Abbott Dr	0.060		\$0	\$5,698	100.00%
	Hurricane Helene		0.000		\$0	\$35,926	100.00%
			0.000		\$0	\$35,926	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Marion			151.729	1	\$7,984,105	\$51,882,236	82.27%
Pavements			151.629		\$7,984,105	\$51,591,786	82.13%
			1.850		\$0	\$2,095,920	100.00%
	US 501	S Highway 501	1.848		\$0	\$2,095,920	
	US 501	N Hwy 501	0.002		\$0	\$0	
			2.740		\$0	\$771,256	100.00%
	S- 19	Bluff Rd	2.740		\$0	\$771,256	
			1.450		\$0	\$323,622	100.00%
	US 76	E Hwy 76	1.450		\$0	\$323,622	
			3.080		\$0	\$666,708	100.00%
	SC 41	S Hwy 41	1.430		\$0	\$0	
	US 501 BUS	N Hwy 501 Bus	1.650		\$0	\$666,708	
			1.349		\$0	\$218,823	100.00%
	S- 25	Wahee Rd	1.349		\$0	\$218,823	
			0.340		\$0	\$163,083	100.00%
	S- 19	Bluff St	0.340		\$0	\$163,083	
			1.210		\$0	\$356,544	100.00%
	S- 31	Old Stage Rd	1.210		\$0	\$356,544	
			2.550		\$0	\$197,694	100.00%
	S- 40	Terrell'S Bay Rd	2.550		\$0	\$197,694	
			1.330		\$0	\$1,194,736	100.00%
	US 501	S Highway 501	1.330		\$0	\$1,194,736	
			1.080		\$0	\$141,056	100.00%
	S- 45	Maiden Down Rd	1.080		\$0	\$141,056	
			2.360		\$0	\$831,539	100.00%
	US 76	E Hwy 76	2.360		\$0	\$831,539	
			2.450		\$0	\$777,440	100.00%
	S- 202	Drew Rd	2.450		\$0	\$777,440	
			2.420		\$0	\$225,655	100.00%
	S- 40	Terrell'S Bay Rd	2.420		\$0	\$225,655	
			2.530		\$0	\$2,131,213	100.00%
	US 501	S Highway 501	0.900		\$0	\$0	
	SC 576	Hwy 576	1.630		\$0	\$2,131,213	
			1.210		\$0	\$119,821	100.00%
	S- 45	Maiden Down Rd	1.210		\$0	\$119,821	
			5.400		\$0	\$58,153	100.00%
	SC 41 ALT	N Hwy 41A	5.400		\$0	\$58,153	
			12.480		\$0	\$191,156	100.00%
	US 378	E Hwy 378	5.100		\$0	\$0	
	US 76	W Hwy 76	7.380		\$0	\$191,156	
			1.820		\$0	\$898,209	100.00%
	S- 48	Gapway Rd	0.330				
	S- 48	Gapway St	0.500				
	S- 2	W Godbold St	0.120				
	S- 2	E Godbold St	0.870				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.360		\$0	\$736,705	100.00%
	S- 77	Montgomery St	0.250				
	S- 326	Sawyer Rd	2.110				
			0.750		\$0	\$347,661	100.00%
	S- 48	Gapway St	0.750				
			4.180		\$0	\$1,282,973	100.00%
	US 501 BUS	S Highway 501	0.030				
	US 501 BUS	S Hwy 501 Bus	0.280				
	SC 576	Hwy 576	3.870				
			0.720		\$0	\$543,626	100.00%
	US 501 BUS	N Main St	0.720				
			0.580		\$0	\$65,056	100.00%
	S- 41	Front St	0.580				
			0.480		\$0	\$65,236	100.00%
	S- 88	Kemper Rd	0.480				
			2.040		\$0	\$239,041	100.00%
	SC 41 ALT	N Hwy 41A	2.040				
			5.640		\$0	\$1,688,791	100.00%
	S- 39	Penderboro Rd	0.970				
	S- 159	Strawberry St	0.100				
	S- 32	Grady Rd	1.510				
	S- 514	Pee Dee Island Rd	2.370				
	S- 316	Green St	0.690				
			3.540		\$0	\$1,312,814	100.00%
	S- 515	Eulonia Rd	3.540				
			9.980		\$0	\$3,596,414	100.00%
	SC 41	S Hwy 41	1.050				
	SC 41 ALT	S Hwy 41A	8.930				
			1.420		\$0	\$904,413	100.00%
	US 76	E Hwy 76	1.420				
			7.160		\$0	\$4,291,283	100.00%
	US 301	Hwy 301	7.160				
			0.690		\$0	\$574,957	100.00%
	S- 50	Manning St	0.690				
			3.290		\$0	\$1,822,761	96.85%
	S- 39	Hubert Baxley Rd	1.560				
	S- 515	Eulonia Rd	1.730				
			0.840		\$0	\$635,002	96.85%
	SC 917	S Hwy 917	0.840				
			4.730		\$0	\$2,398,092	96.85%
	S- 39	Hubert Baxley Rd	0.580				
	S- 60	Old Nichols Hwy	2.460				
	S- 90	Hubert Baxley Rd	1.690				
			3.750		\$0	\$2,123,695	100.00%
	S- 60	Old Nichols Hwy	1.050				
	S- 263	E Sellers Rd	2.700				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.050		\$0	\$4,447,132	100.00%
	US 76	E Hwy 76	3.553				
	US 76	Mullins St	0.687				
	US 76	S Nichols St	0.810				
			1.890		\$0	\$1,301,010	100.00%
	S- 35	S Nichols St	0.150				
	S- 139	Arch St	0.250				
	S- 397	Avon Cir	0.060				
	S- 516	Martin L King Jr Dr	1.430				
			4.610		\$0	\$2,926,705	100.00%
	SC 41	S Hwy 41	4.610				
			3.190		\$0	\$3,135,836	43.16%
	US 501	S Highway 501	1.390		\$0	\$0	43.16%
	US 501	N Hwy 501	1.800		\$0	\$3,135,836	43.16%
			4.190		\$0	\$1,904,791	43.16%
	S- 60	Old Nichols Hwy	2.770		\$0	\$1,904,791	43.16%
	S- 309	Gilchrist Rd	1.420		\$0	\$0	43.16%
			1.990		\$0	\$1,249,825	43.16%
	S- 481	Henry Alford Rd	1.470		\$0	\$0	43.16%
	S- 139	Arch St	0.160		\$0	\$0	43.16%
	S- 112	Avon Cir	0.120		\$0	\$1,249,825	43.16%
	S- 112	Green Acres Dr	0.120		\$0	\$0	43.16%
	S- 561	Cedar St	0.120		\$0	\$0	43.16%
			2.120		\$0	\$2,277,856	43.16%
	SC 41	S Main St	1.023		\$0	\$0	43.16%
	SC 41	N Main St	1.097		\$0	\$2,277,856	43.16%
			3.660		\$0	\$64,363	100.00%
	S- 31	Old Stage Rd	1.210		\$0	\$64,363	100.00%
	S- 202	Drew Rd	2.450		\$0	\$0	100.00%
			4.950		\$0	\$196,627	100.00%
	S- 403	Ponderosa Rd	0.530		\$0	\$0	100.00%
	S- 482	Cattle Farm Rd	2.310		\$0	\$0	100.00%
	S- 326	Sawyer Rd	2.110		\$0	\$196,627	100.00%
			6.830		\$0	\$56,890	0.00%
	SC 41	S Hwy 41	6.830				
			1.760		\$0	\$39,604	0.00%
	US 76	E Hwy 76	0.920				
	US 76	W Mcintyre St	0.270				
	US 76	E Mcintyre St	0.570				
			5.230		\$5,080,392	\$0	0.00%
	SC 38	Hwy 38	1.060				
	US 501	N Hwy 501	4.170				
			2.650		\$1,194,000	\$0	0.00%
	S- 28	Smithboro Rd	1.160				
	S- 44	Three Bridge Rd	1.490				
			3.710		\$1,709,712	\$0	0.00%
	S- 309	Gilchrist Rd	3.710				
Bridges			0.100	1	\$0	\$290,450	97.64%
			0.100	1	\$0	\$290,450	97.64%
	US 76	E Hwy 76	0.100				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Marlboro			168.843		\$8,377,412	\$50,908,316	69.36%
Pavements			168.843		\$8,377,412	\$50,908,316	69.36%
			2.460		\$0	\$1,930,297	100.00%
	SC 38	Hwy 38 Byp S	0.210		\$0	\$1,930,297	
	SC 38	Hwy 38 S	2.250		\$0	\$0	
			1.840		\$0	\$590,862	100.00%
	S- 50	Zion Rd	1.840		\$0	\$590,862	
			1.100		\$0	\$391,721	100.00%
	US 1	Hwy 9 W	1.100		\$0	\$391,721	
			5.780		\$0	\$686,991	100.00%
	US 15	Hwy 15-401 W	5.780		\$0	\$686,991	
			0.640		\$0	\$115,599	100.00%
	S- 564	Polston Rd	0.640		\$0	\$115,599	
			4.110		\$0	\$406,228	100.00%
	S- 339	Palmetto Chase Rd	1.340		\$0	\$406,228	
	S- 202	Mcqueen Ln	1.460		\$0	\$0	
	S- 627	Carroway St	0.350		\$0	\$0	
	S- 704	Arthur Smith St	0.290		\$0	\$0	
	S- 819	Sulgrave Rd	0.670		\$0	\$0	
			2.440		\$0	\$602,291	100.00%
	S- 55	Hickory Grove Rd	2.440		\$0	\$602,291	
			1.230		\$0	\$1,295,359	100.00%
	SC 9	Hwy 9 W	1.230		\$0	\$1,295,359	
			2.840		\$0	\$448,464	100.00%
	SC 9	Hwy 9 E	2.840		\$0	\$448,464	
			2.420		\$0	\$380,599	100.00%
	US 1	Hwy 1	2.420		\$0	\$380,599	
			6.400		\$0	\$1,077,655	100.00%
	S- 257	Aaron Temple Ch Rd	2.490		\$0	\$0	
	S- 263	Step Rd	2.010		\$0	\$0	
	S- 262	Delta Height Rd	1.900		\$0	\$1,077,655	
			1.970		\$0	\$620,375	100.00%
	S- 57	W High St	0.358		\$0	\$620,375	
	S- 57	Hunts Bluff Rd	0.152		\$0	\$0	
	S- 55	Hickory Grove Rd	1.460		\$0	\$0	
			1.940		\$0	\$2,306,422	100.00%
	SC 9	Hwy 9 W	1.480		\$0	\$2,306,422	
	SC 9	Cottingham Blvd S	0.460		\$0	\$0	
			2.260		\$0	\$257,845	100.00%
	SC 79	Hwy 79 E	2.260		\$0	\$257,845	
			2.580		\$0	\$523,739	100.00%
	S- 36	Brickyard Rd	2.580		\$0	\$523,739	
			6.439		\$0	\$43,459	100.00%
	S- 47	Beauty Spot Rd E	3.860		\$0	\$0	
	S- 47	Beauty Spot Rd W	1.319		\$0	\$0	
	S- 314	Jefferson St	1.260		\$0	\$0	
			5.610		\$0	\$121,449	100.00%
	S- 53	Red Hill Rd	3.040		\$0	\$121,449	
	S- 97	Billy Wallace Rd	2.570		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.880		\$0	\$231,320	100.00%
	SC 9	Hwy 9 W	0.130				
	US 1	Hwy 1	0.746				
	US 1	Brickyard Rd	0.004				
			7.450		\$0	\$1,430,349	100.00%
	S- 306	Pine St	0.114				
	S- 306	Roosevelt St	0.176				
	S- 250	Stokes St	0.080				
	S- 250	Fletcher St	0.090				
	S- 433	Donaldson Rd W	1.830				
	S- 109	S Weatherly St	0.090				
	S- 109	N Weatherly St	0.350				
	S- 285	Fletcher St	0.260				
	S- 61	W Railroad Ave	0.520				
	S- 307	Clark St	0.110				
	S- 307	Jones St	0.110				
	S- 178	Breeden St	0.400				
	S- 144	Boundary St	0.170				
	S- 144	Gordon St	0.290				
	S- 304	Delano St	0.170				
	S- 305	Polston St	0.170				
	S- 309	Ranson St	0.100				
	S- 324	Pine St	0.060				
	S- 430	Stubbs Ave	0.810				
	S- 434	Carrollton Ave	0.730				
	S- 516	Mcleod St	0.520				
	S- 677	Gilcrest Ave	0.300				
			5.830		\$0	\$2,206,688	100.00%
	SC 9	Hwy 9 W	5.830				
			5.200		\$0	\$1,439,345	100.00%
	S- 272	Spears Cemetary Rd	0.780				
	S- 272	Hinson Farm Rd	1.760				
	S- 465	Gray Rd	2.660				
			4.310		\$0	\$1,093,527	100.00%
	S- 30	Ebenezer Rd	1.230				
	S- 53	State St	0.550				
	S- 53	State St Ext	0.430				
	S- 299	Drake Rd	2.100				
			6.570		\$0	\$3,595,554	100.00%
	SC 9	Hwy 9 W	6.570				
			10.090		\$0	\$5,959,419	100.00%
	US 15	E Main St	0.557				
	US 15	W Main St	0.545				
	US 15	Hwy 15-401 E	4.382				
	US 15	W Tatum Ave	0.107				
	US 15	E Tatum Ave	0.039				
	SC 9 BUS	Cheraw St	1.080				
	SC 912	Williamette Rd	3.380				
			3.470		\$0	\$1,829,218	100.00%
	S- 74	King St	0.530				
	S- 26	N Marlboro St	0.710				
	S- 381	Hwy 38 S	0.490				
	S- 438	Oak Hill Rd	1.740				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.580		\$0	\$2,495,040	100.00%
	S- 29	Coxe Rd W	1.410				
	S- 107	Wells St	0.590				
	S- 99	Allen Ridge Rd	2.820				
	S- 528	Scenic View Rd	0.530				
	S- 751	Gurney Rd	0.330				
	S- 381	Hwy 38 S	0.390				
	S- 381	Attadale Rd	0.070				
	S- 381 SPR	Hwy 38 S	0.130				
	S- 844	Gurney Rd	0.310				
			1.270		\$0	\$396,936	100.00%
	S- 99	Allen Ridge Rd	1.270				
			3.700		\$0	\$3,509,533	96.15%
	SC 38	Broad St	0.080				
	SC 38	Hwy 38 S	3.620				
			4.970		\$0	\$2,593,584	96.15%
	SC 912	Williamette Rd	4.970				
			3.780		\$0	\$1,427,309	96.15%
	S- 30	Ebenezer Rd	2.190				
	S- 32	Dunbar Hwy	1.590				
			5.610		\$0	\$2,033,323	96.15%
	S- 39	Oscar Fletcher Rd	2.010				
	S- 57	Marlboro Rd	1.360				
	S- 51	Bounty Acres Rd E	2.240				
			3.920		\$0	\$125,396	100.00%
	S- 32	Allen Ridge Rd	0.010		\$0	\$125,396	100.00%
	S- 32	Dunbar Hwy	2.450		\$0	\$0	100.00%
	S- 55	Hickory Grove Rd	1.460		\$0	\$0	100.00%
			3.470		\$0	\$145,457	100.00%
	S- 339	Palmetto Chase Rd	1.340		\$0	\$145,457	100.00%
	S- 202	Mcqueen Ln	1.460		\$0	\$0	100.00%
	S- 819	Sulgrave Rd	0.670		\$0	\$0	100.00%
			9.980		\$0	\$5,624,210	0.00%
	SC 34	Hwy 34 W	2.740				
	SC 34	Highway 34 E Ext	0.519				
	SC 34	Hwy 34 E	1.481				
	US 15	Hwy 15-401 W	1.200				
	US 15	Hwy 15-401 E	2.589				
	US 15	15 401 Byp W	1.230				
	US 15	15 401 Byp E	0.221				
			2.929		\$0	\$1,318,434	0.00%
	S- 136	Marshall St	1.400				
	S- 47	Beauty Spot Rd W	1.329				
	S- 48	E Main St	0.200				
			4.170		\$0	\$1,536,745	0.00%
	S- 51	Bounty Acres Rd W	3.480				
	S- 377	Dundee Dr	0.690				
			1.545		\$0	\$24,740	0.00%
	SC 38 BUS	Hamlet Hwy	1.545				
			5.640		\$0	\$92,837	0.00%
	SC 38	Hwy 38 Byp S	0.210				
	SC 38	Hwy 38 S	4.970				
	SC 9	Cottingham Blvd S	0.460				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.190		\$4,181,812	\$0	0.00%
	SC 9	Cottingham Blvd N	1.830				
	US 1	Hwy 1	3.430				
	US 15	15 401 Byp W	0.930				
			3.540		\$1,930,928	\$0	0.00%
	SC 34	Hwy 34 W	3.010				
	SC 9 BUS	Cheraw St	0.530				
			5.690		\$2,264,672	\$0	0.00%
	S- 22	N Stanton St	0.538				
	S- 22	S Stanton St	0.293				
	S- 22	Tatum Hwy	1.967				
	S- 22	Bennettsville Fire Tower Rd	2.892				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Mccormick			132.250		\$5,513,385	\$31,943,458	66.78%
Pavements			132.248		\$5,488,385	\$31,930,556	67.05%
			1.530		\$0	\$128,557	100.00%
	US 221	Clarks Hii Hwy	0.456		\$0	\$0	
	US 221	Clarks Hill Hwy	1.074		\$0	\$128,557	
			1.500		\$0	\$765,413	100.00%
	SC 28	Hwy 28 N	1.500		\$0	\$765,413	
			0.970		\$0	\$374,495	100.00%
	S- 11	S Main St	0.970		\$0	\$374,495	
			3.920		\$0	\$410,444	100.00%
	SC 28	Hwy 28 S	3.920		\$0	\$410,444	
			0.820		\$0	\$125,335	100.00%
	S- 22	Whitetown Rd	0.820		\$0	\$125,335	
			2.340		\$0	\$9,184	100.00%
	S- 7	Hwy 7	2.340		\$0	\$9,184	
			3.730		\$0	\$13,521	100.00%
	US 378	Hwy 378 E	3.730		\$0	\$13,521	
			2.740		\$0	\$241,349	100.00%
	SC 28	Hwy 28 S	2.740		\$0	\$241,349	
			0.280		\$0	\$129,451	100.00%
	US 221	Hwy 28 S	0.280		\$0	\$129,451	
			7.140		\$0	\$241,806	100.00%
	S- 122	Mccormick Ave	0.210				
	S- 91	Fort Charlotte Rd	4.470				
	S- 95	Depot St	0.070				
	S- 95	No Name	0.030				
	S- 145	Hammond St	0.210				
	S- 168	Hester Bottoms Rd	1.900				
	S- 259	Self St	0.064				
	S- 259	No Name	0.026				
	S- 303	Depot St	0.160				
			1.330		\$0	\$400,417	100.00%
	US 221	Hwy 28 S	1.330		\$0	\$400,417	
			2.700		\$0	\$289,070	100.00%
	SC 81	Hwy 81	2.700		\$0	\$289,070	
			2.730		\$0	\$743,767	100.00%
	S- 129	Ellison St	0.256		\$0	\$0	
	S- 129	Minot Dr	0.014		\$0	\$0	
	S- 115	Overbrook Dr	0.780		\$0	\$743,767	
	S- 33	Chestnut Ridge Rd	0.030		\$0	\$0	
	S- 33	Virginia St	0.340		\$0	\$0	
	S- 354	Bryant St	0.190		\$0	\$0	
	S- 201	Bussey White Rd	0.300		\$0	\$0	
	S- 212	Johnny Kelley Rd	0.130		\$0	\$0	
	S- 248	Mears Ln	0.690		\$0	\$0	
			5.160		\$0	\$1,897,295	100.00%
	US 221	Hwy 28 S	5.160		\$0	\$1,897,295	

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.070		\$0	\$500,835	100.00%
	S- 11	S Main St	0.070				
	S- 11	N Main St	0.010				
	S- 11	Virginia St	0.020				
	S- 11	No Name	0.270				
	S- 138	Price'S Mill Rd	0.700				
			0.514		\$0	\$193,901	100.00%
	S- 40	Calhoun Mill Rd	0.514				
			2.360		\$0	\$120,906	100.00%
	SC 81	Hwy 81	2.360				
			0.500		\$0	\$67,681	100.00%
	S- 445	Redemption Way	0.500				
			0.240		\$0	\$82,020	100.00%
	S- 88	Garrett Rd	0.240				
			2.190		\$0	\$1,032,429	100.00%
	S- 117	West Charleston Rd	0.760				
	S- 466	Coleman Hill Rd	0.110				
	S- 260	Pecan Orchard Rd	1.320				
			3.280		\$0	\$1,893,822	100.00%
	SC 67	Callison Hwy	3.280				
			0.300		\$0	\$104,242	100.00%
	US 221	Hwy 28 S	0.300				
			3.200		\$0	\$814,726	100.00%
	S- 19	Mars Bridge Rd	3.200				
			0.680		\$0	\$215,477	100.00%
	S- 208	Cavalier Dr	0.550				
	S- 74	Church St	0.130				
			4.208		\$0	\$1,074,753	100.00%
	S- 40	Calhoun Mill Rd	2.600				
	S- 40	Mars Rd	1.608				
			5.380		\$0	\$2,295,512	100.00%
	SC 28	Hwy 28 N	0.721				
	SC 28	N Main St	0.003				
	SC 28	N Mine St	0.926				
	SC 81	Hwy 81	1.480				
	US 221	Hwy 28 S	0.594				
	US 221	Greenwood Hwy	0.040				
	US 221	S Mine St	1.046				
	US 221	W Gold St	0.090				
	US 221	E Gold St	0.480				
			7.690		\$0	\$3,206,894	61.39%
	SC 81	Hwy 81	0.970				
	US 221	Hwy 28 S	6.578				
	US 221	S Main St	0.142				
			3.150		\$0	\$1,356,342	61.39%
	S- 19	Mars Bridge Rd	3.150				
			4.890		\$0	\$1,589,647	61.39%
	S- 11	S Main St	1.100				
	S- 190	Melrose St	0.100				
	S- 218	Winn Dr	0.180				
	S- 370	Brown Rd	0.370				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 49	Old Vienna Rd	0.800				
	S- 121	Williams St	0.050				
	S- 269	Collier St	0.070				
	S- 264	Osborne Rd	0.090				
	S- 305	St Marys Ch Rd	0.280				
	S- 346	Mcdaniel Rd	0.210				
	S- 150	Taylor Creek Rd	1.580				
	S- 402 SPR	Dordon Creek Rd	0.060				
			0.660		\$0	\$259,837	100.00%
	S- 187	Garrison St	0.120				
	S- 107	Deason St	0.220				
	S- 148	Drennon St	0.320				
			5.680		\$0	\$2,805,829	17.07%
	SC 81	Hwy 81	1.380				
	SC 23	Hwy 23	1.360				
	SC 823	Hwy 823	2.940				
			2.700		\$0	\$1,028,516	17.07%
	S- 21	Upper Mill Rd	0.860				
	S- 204	Woodlawn Rd	1.840				
			2.020		\$0	\$1,252,292	17.07%
	S- 79	Old Vienna Rd	0.190				
	S- 70	Pine Grove Ch Rd	1.450				
	S- 236	Old Vienna Rd	0.380				
			2.310		\$0	\$1,537,114	18.95%
	US 378	Hwy 378 W	0.710				
	US 378	Hwy 378 E	1.024				
	US 378	E Gold St	0.576				
			1.300		\$0	\$975,241	1.67%
	S- 227	Key Rd	1.300				
			2.500		\$0	\$2,613,512	1.88%
	US 221	Hwy 28 S	2.390				
	US 221	N Main St	0.110				
			1.840		\$0	\$1,138,925	1.88%
	S- 34	Rocky Creek Rd	1.840				
			17.950		\$135,814	\$0	0.00%
	SC 28	Hwy 28 N	5.270				
	US 221	Hwy 28 S	6.490				
	US 378	Hwy 378 E	6.190				
			5.880		\$54,829	\$0	0.00%
	S- 21	Upper Mill Rd	5.880				
			5.700		\$52,559	\$0	0.00%
	S- 54	Augusta Street Ext	0.900				
	S- 87	New Hope Rd	0.650				
	S- 53	Airport Rd	1.500				
	S- 139	Old Plum Branch Rd	2.650				
			3.410		\$2,821,808	\$0	0.00%
	US 378	Hwy 378 W	3.410				
			1.366		\$954,656	\$0	0.00%
	S- 160	Pierce Rd	1.366				
			2.390		\$1,468,719	\$0	0.00%
	S- 51	Kennedy Rd	2.390				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Bridges			0.002		\$25,000	\$0	0.00%
			0.002		\$25,000	\$0	0.00%
	S- 42	Iron Bridge Rd	0.002				
Hurricane Helene			0.000		\$0	\$12,902	100.00%
			0.000		\$0	\$12,902	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Newberry			321.350		\$970,640	\$74,491,629	55.47%
Pavements			271.820		\$616,604	\$69,536,002	58.92%
			3.700		\$0	\$1,672,333	100.00%
	US 176	Us176	3.700		\$0	\$1,672,333	
			3.100		\$0	\$1,096,815	100.00%
	S- 38	Jollystreet Rd	3.100		\$0	\$1,096,815	
			8.310		\$0	\$24,275	100.00%
	SC 34	Sc34	3.740		\$0	\$24,275	
	SC 391	Sc391	4.570		\$0	\$0	
			3.170		\$0	\$11,645	100.00%
	S- 15	Dreher Island Rd	1.160		\$0	\$11,645	
	S- 571	Amicks Landing Rd	0.110		\$0	\$0	
	S- 571	State Park Rd	1.900		\$0	\$0	
			2.150		\$0	\$194,762	100.00%
	S- 28	Broad River Rd	2.150		\$0	\$194,762	
			1.130		\$0	\$237,122	100.00%
	SC 34	Dixie Dr	1.130		\$0	\$237,122	
			10.000		\$0	\$544,268	100.00%
	SC 34	Sc34	10.000		\$0	\$544,268	
			4.410		\$0	\$182,727	100.00%
	S- 28	Broad River Rd	2.860		\$0	\$0	
	S- 28	Church St	0.540		\$0	\$0	
	S- 28	R Stoudemayer Rd	0.320		\$0	\$182,727	
	S- 28	Mulberry St	0.150		\$0	\$0	
	S- 28	River St	0.540		\$0	\$0	
			0.440		\$0	\$127,361	100.00%
	US 176	Sc121	0.440		\$0	\$127,361	
			3.150		\$0	\$343,643	100.00%
	S- 354	Beagle Run Rd	1.170		\$0	\$0	
	S- 575	Nursery Rd	1.980		\$0	\$343,643	
			2.500		\$0	\$1,097,887	100.00%
	S- 38	Jollystreet Rd	2.500		\$0	\$1,097,887	
			3.140		\$0	\$2,997,053	100.00%
	SC 72	Church St	0.960		\$0	\$2,997,053	
	SC 72	Sc72	1.820		\$0	\$0	
	SC 72	Union St	0.360		\$0	\$0	
			3.420		\$0	\$2,041,026	100.00%
	US 176	Us176	2.051		\$0	\$0	
	US 176	Sc121	1.369		\$0	\$2,041,026	
			9.760		\$0	\$31,090	100.00%
	US 76	Main St	0.646		\$0	\$0	
	US 76	Us76	6.394		\$0	\$0	
	SC 213	Parr Rd	2.720		\$0	\$31,090	
			3.920		\$0	\$314,041	100.00%
	S- 375	Kinard St	0.900		\$0	\$314,041	
	S- 439	Riser Rd	3.020		\$0	\$0	
			2.850		\$0	\$916,271	100.00%
	S- 38	Jollystreet Rd	2.850		\$0	\$916,271	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.330		\$0	\$2,995,695	100.00%
	SC 219	Sc219	5.330		\$0	\$2,995,695	
			2.160		\$0	\$873,785	100.00%
	US 176	Us176	2.160		\$0	\$873,785	
			0.350		\$0	\$81,228	100.00%
	S- 33	Folk St	0.350				
			1.670		\$0	\$238,527	100.00%
	SC 66	Sc66	1.670				
			1.190		\$0	\$493,708	100.00%
	S- 741	Pettus Ln	1.190				
			5.300		\$0	\$1,897,082	100.00%
	S- 32	Jalapa Rd	5.300				
			4.050		\$0	\$1,010,557	100.00%
	S- 328	Rocky Creek Rd	4.050				
			7.610		\$0	\$3,053,508	100.00%
	US 176	Us176	5.940				
	SC 56	Sc56	1.670				
			0.460		\$0	\$292,482	100.00%
	SC 56	Sc56	0.460				
			1.000		\$0	\$162,493	100.00%
	S- 172	Mayer Rd	1.000				
			1.820		\$0	\$184,858	100.00%
	S- 41	Mt Pilgrim Church Rd	1.820				
			1.570		\$0	\$325,734	100.00%
	SC 395	Sc395	1.570				
			0.300		\$0	\$307,575	100.00%
	S- 143	Slayton St	0.300				
			0.670		\$0	\$198,797	100.00%
	S- 32	Jalapa Rd	0.670				
			10.000		\$0	\$1,098,855	100.00%
	I- 26	Interstate 26	10.000				
			5.510		\$0	\$2,752,317	100.00%
	S- 32	Jalapa Rd	3.940				
	S- 60	Main St	1.570				
			6.370		\$0	\$2,101,163	100.00%
	S- 63	Indian Creek Rd	5.350				
	S- 410	Walker Rd	0.290				
	S- 381	Pender Ridge Rd	0.730				
			7.040		\$0	\$4,325,330	100.00%
	SC 56	Sc56	7.040				
			0.790		\$0	\$378,473	100.00%
	S- 97	New Hope Rd	0.790		\$0	\$378,473	
			2.850		\$0	\$1,553,949	40.29%
	S- 97	New Hope Rd	2.850		\$0	\$1,553,949	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.740		\$0	\$4,582,760	17.49%
	SC 66	Sc66	5.740		\$0	\$4,582,760	
			4.790		\$0	\$2,692,966	17.49%
	S- 187	Seibert Rd	2.780		\$0	\$0	
	S- 43	Clara Brown Rd	2.010		\$0	\$2,692,966	
			5.330		\$0	\$2,330,795	100.00%
	SC 773	Sc773	4.108				
	SC 773	St Paul'S Rd	1.222				
			4.010		\$0	\$1,580,859	100.00%
	S- 71	Bethel Church Rd	4.010				
			1.210		\$0	\$564,498	100.00%
	S- 71	Bethel Church Rd	1.210				
			3.790		\$0	\$2,880,339	60.51%
	SC 34	Dixie Dr	1.210				
	SC 39	Sc39	2.580				
			0.410		\$0	\$562,924	60.51%
	SC 34	Dixie Dr	0.410				
			3.170		\$0	\$1,727,329	40.29%
	S- 42	Brown St	1.108				
	S- 42	No Name	0.010				
	S- 42	Clara Brown Rd	2.042				
	S- 42	Fire Tower Rd	0.010				
			0.900		\$0	\$864,858	40.29%
	SC 66	Sc66	0.900				
			1.790		\$0	\$1,246,126	40.29%
	S- 48	Island Ford Rd	1.790				
			3.340		\$0	\$1,881,118	40.29%
	S- 97	New Hope Rd	2.080				
	S- 44	Mt Bethel Garmany Rd	1.260				
			6.020		\$0	\$3,345,094	18.95%
	SC 121	Sc121	6.020				
			0.580		\$0	\$274,096	90.85%
	SC 395	Sc395	0.580				
			2.850		\$0	\$2,027,641	1.67%
	S- 41	Stoney Hill Rd	1.400				
	S- 370	Four Oaks Rd	0.530				
	S- 386	Smith St	0.920				
			1.330		\$0	\$1,014,625	1.67%
	SC 39	Sc39	1.330				
			2.450		\$0	\$1,796,505	1.74%
	S- 271	Mill St	0.524				
	S- 271	Mill Rd	0.176				
	S- 83	Deadfall Rd	0.900				
	S- 60	Main St	0.540				
	L- 232	Boundary St	0.310				
			3.080		\$0	\$2,057,272	1.74%
	SC 34	Main St	1.530				
	SC 39	Sc39	1.550				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.060		\$0	\$998,986	1.74%
	S- 383	Adelaide St	1.060				
			2.260		\$0	\$948,780	51.48%
	SC 395	Sc395	1.857				
	SC 395	Nance St	0.403				
			41.760		\$259,632	\$0	0.00%
	SC 121	Sc121	2.480				
	SC 34	Sc34	5.330				
	SC 34	Boundary St	0.210				
	SC 34	Sc34-121	5.140				
	US 176	Us176	18.961				
	US 176	Sc121	0.129				
	SC 56	Sc56	9.170				
	US 176 CON	Church St	0.340				
			4.460		\$49,970	\$0	0.00%
	SC 72	Church St	0.960				
	SC 72	Sc72	1.820				
	US 176	Sc121	1.680				
			29.090		\$214,404	\$0	0.00%
	S- 32	Jalapa Rd	5.300				
	S- 38	Jollystreet Rd	8.410				
	S- 56	Bush River Rd	12.520				
	S- 348	Brown Chapel Rd	1.620				
	S- 44	Mt Bethel Garmany Rd	1.240				
			11.210		\$92,598	\$0	0.00%
	S- 738	Brown Chapel Cir	0.550				
	S- 739	Brown Chapel Dr	0.500				
	S- 740	Brown Chapel Ln	0.240				
	S- 741	Pettus Ln	1.190				
	S- 439	Riser Rd	3.020				
	S- 276		3.010				
	S- 342	Beaver Dam Creek Rd	2.700				
	Rural Road Safety		49.530		\$354,036	\$4,904,379	7.14%
			8.280		\$275,361	\$0	0.00%
	I- 26	Interstate 26	8.280		\$275,361	\$0	0.00%
			10.000		\$0	\$4,904,379	100.00%
	SC 34	Sc34	10.000		\$0	\$4,904,379	100.00%
			31.250		\$78,675	\$0	0.00%
	SC 34	Main St	2.090				
	SC 34	Sc34	11.960				
	SC 34	Sc34-121	4.530				
	I- 26	Interstate 26	12.670				
	Hurricane Helene		0.000		\$0	\$51,247	100.00%
			0.000		\$0	\$51,247	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Oconee			271.445	3	\$615,533	\$122,058,226	67.72%
Pavements			197.240		\$0	\$118,639,070	71.36%
			1.030		\$0	\$556,517	100.00%
	S- 155	E South 2Nd St	0.580		\$0	\$0	
	S- 610	Daniel Ave	0.450		\$0	\$556,517	
			8.440		\$0	\$496,155	100.00%
	SC 182	Oakway Rd	3.730				
	SC 59	Tokeena Rd	4.571				
	SC 59	S Oak St	0.139				
			1.710		\$0	\$1,339,609	100.00%
	US 76	Byp 123	1.710		\$0	\$1,339,609	
			3.470		\$0	\$1,903,700	100.00%
	US 123	Toccoa Hwy	3.470		\$0	\$1,903,700	
			0.950		\$0	\$1,219,638	100.00%
	S- 63	W South 4Th St	0.950		\$0	\$1,219,638	
			4.660		\$0	\$266,025	100.00%
	S- 65	J P Stevens Rd	0.080				
	S- 65	Martin Creek Rd	3.040				
	S- 21	Friendship Rd	1.540				
			1.460		\$0	\$359,741	100.00%
	US 76	Clemson Blvd	1.460				
			14.200		\$0	\$120,943	0.00%
	SC 24	West Oak Hwy	14.200				
			1.110		\$0	\$920,150	100.00%
	S- 488	Wells Hwy	1.110		\$0	\$920,150	
			3.330		\$0	\$390,860	100.00%
	S- 66	W Pine Grove Rd	1.620				
	S- 85	Greer Rd	0.400				
	S- 85	S South Union Rd	1.230				
	S- 85 CON	Boat Ramp Rd	0.080				
			2.030		\$0	\$1,694,420	100.00%
	SC 11	Sc 11	2.030		\$0	\$1,694,420	
			6.760		\$0	\$4,836,874	100.00%
	US 76	E Main St	1.670				
	US 76	Toccoa Hwy	0.060				
	US 76	W Windsor St	0.440				
	US 76	E Windsor St	0.280				
	US 76	Sandifer Blvd	4.310				
			9.200		\$0	\$350,389	100.00%
	SC 130	E Main St	0.820				
	SC 130	W Main St	1.090				
	SC 130	Stamp Creek Rd	7.290				
			3.790		\$0	\$266,535	100.00%
	S- 181	Pickett Post Rd	3.790		\$0	\$266,535	
			2.020		\$0	\$346,168	100.00%
	US 76	Clemson Blvd	2.020		\$0	\$346,168	
			4.350		\$0	\$94,970	100.00%
	S- 39	Sam Brown Rd	1.980		\$0	\$0	
	S- 39	Return Church Rd	2.370		\$0	\$94,970	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.570		\$0	\$246,610	100.00%
	SC 28	Highlands Hwy	8.570		\$0	\$246,610	
			1.530		\$0	\$1,191,281	100.00%
	S- 488	Wells Hwy	1.530		\$0	\$1,191,281	
			2.230		\$0	\$262,739	100.00%
	S- 66	W Pine Grove Rd	2.230		\$0	\$262,739	
			4.020		\$0	\$3,172,672	100.00%
	SC 11	Sc 11	4.020		\$0	\$3,172,672	
			2.810		\$0	\$1,255,057	100.00%
	S- 6	Keowee River Rd	1.250				
	S- 63	W South 4Th St	0.730				
	S- 222	Mountain View Dr	0.830				
			2.860		\$0	\$130,898	100.00%
	S- 20	Dr Johns Rd	2.860				
			2.260		\$0	\$109,489	100.00%
	S- 413	Wigington Rd	2.260				
			6.330		\$0	\$254,929	100.00%
	SC 28	Highlands Hwy	6.330				
			2.260		\$0	\$1,005,277	100.00%
	S- 47	E South Broad St	0.640				
	S- 47	W South Broad St	1.150				
	S- 63	W South 4Th St	0.100				
	S- 63	E South 4Th St	0.370				
			4.560		\$0	\$3,346,272	100.00%
	SC 11	Sc 11	4.560				
			6.130		\$0	\$2,878,920	100.00%
	S- 24	Country Junction Rd	2.230				
	S- 24	Burnt Tanyard Rd	3.900				
			4.280		\$0	\$1,925,434	100.00%
	S- 51	Dave Nix Rd	0.750				
	S- 88	Welcome Church Rd	3.530				
			1.840		\$0	\$278,232	100.00%
	S- 88	Welcome Church Rd	1.840				
			6.400		\$0	\$5,465,835	100.00%
	SC 11	Sc 11	6.400				
			3.820		\$0	\$5,703,963	100.00%
	SC 11	Sc 11	3.820				
			3.540		\$0	\$2,341,857	100.00%
	S- 63	Return Church Rd	3.540				
			4.290		\$0	\$2,515,229	100.00%
	S- 129	Oconee Creek Rd	3.857				
	S- 129	Flat Shoals Rd	0.433				
			1.390		\$0	\$856,942	100.00%
	S- 24	Burnt Tanyard Rd	1.390				
			4.030		\$0	\$25,963,130	52.29%
	I- 85	Interstate 85	4.030				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.410		\$0	\$6,552,952	100.00%
	SC 183	Pickens Hwy	4.800				
	SC 130	Rochester Hwy	1.610				
			1.540		\$0	\$1,776,299	100.00%
	S- 10	N Oak St	0.190				
	S- 457	S Fairplay St	0.850				
	S- 457	N Fairplay St	0.500				
			1.820		\$0	\$1,984,535	88.40%
	SC 11	Sc 11	1.820				
			4.350		\$0	\$3,074,427	88.40%
	S- 39	Sam Brown Rd	1.980				
	S- 39	Return Church Rd	2.370				
			1.220		\$0	\$1,398,549	88.40%
	S- 37	J P Stevens Rd	0.254				
	S- 37	W Cherry Rd	0.966				
			3.940		\$0	\$5,053,448	88.40%
	SC 11	Sc 11	3.940				
			2.320		\$0	\$2,091,316	0.00%
	S- 128	Nimmons Bridge Rd	2.320				
			6.180		\$0	\$7,366,773	0.00%
	SC 183	Pickens Hwy	2.420				
	SC 59	S Oak St	0.549				
	SC 59	N Oak St	0.077				
	SC 59	W North 1St St	1.504				
	SC 130	W North 1St St	0.090				
	SC 130	E North 1St St	1.540				
			2.980		\$0	\$3,119,919	0.00%
	S- 155	E South 2Nd St	0.290				
	S- 50	N Radio Station Rd	0.890				
	S- 439	Davis Creek Rd	1.800				
			7.110		\$0	\$77,140	0.00%
	US 123	Toccoa Hwy	5.400				
	US 76	By 123	1.710				
			6.330		\$0	\$61,340	0.00%
	SC 11	Sc 11	6.330				
			6.090		\$0	\$7,064,703	0.00%
	SC 183	Pickens Hwy	1.640				
	SC 130	Whitewater Falls Rd	4.450				
			2.780		\$0	\$2,993,323	0.00%
	S- 62	Lindsay Rd	1.060				
	S- 156	W South 6Th St	0.270				
	S- 156	E South 6Th St	1.450				
			2.510		\$0	\$1,956,889	0.00%
	S- 128	Nimmons Bridge Rd	2.510				
Rural Road Safety			73.795		\$615,533	\$1,767,607	39.13%
			14.200		\$0	\$1,460,663	0.00%
	SC 24	West Oak Hwy	14.200		\$0	\$1,460,663	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.760		\$0	\$306,944	100.00%
	US 76	E Main St	1.670		\$0	\$0	
	US 76	Toccoa Hwy	0.060		\$0	\$0	
	US 76	W Windsor St	0.440		\$0	\$306,944	
	US 76	E Windsor St	0.280		\$0	\$0	
	US 76	Sandifer Blvd	4.310		\$0	\$0	
			14.200		\$149,144	\$0	0.00%
	SC 24	West Oak Hwy	14.200		\$149,144	\$0	
			1.200		\$90,023	\$0	0.00%
	SC 183	E Pickens Hwy	1.200		\$90,023	\$0	
			17.435		\$216,709	\$0	0.00%
	US 76	Long Creek Hwy	17.435		\$216,709	\$0	
			20.000		\$159,658	\$0	0.00%
	US 76	E Main St	1.120		\$0	\$0	
	US 76	Toccoa Hwy	0.070		\$0	\$0	
	US 76	W Windsor St	0.440		\$0	\$0	
	US 76	E Windsor St	0.280		\$0	\$0	
	US 76	Long Creek Hwy	18.090		\$159,658	\$0	
Bridges			0.410	3	\$0	\$1,630,939	100.00%
			0.210	2	\$0	\$564,999	100.00%
	S- 168	Little Choestoea Rd	0.210	2	\$0	\$564,999	
			0.200	1	\$0	\$1,065,940	100.00%
	S- 24	Burnt Tanyard Rd	0.200	1	\$0	\$1,065,940	
Hurricane Helene			0.000		\$0	\$20,610	100.00%
			0.000		\$0	\$20,610	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Orangeburg Pavements			643.340		\$10,285,913	\$194,982,395	75.33%
			482.010		\$8,404,837	\$167,107,115	79.34%
			4.390		\$0	\$1,683	100.00%
	US 78	Dorange Rd	4.390				
			1.260		\$0	\$207,134	100.00%
	SC 6	Old Number Six Hwy	1.260		\$0	\$207,134	
			4.060		\$0	\$989,510	100.00%
	SC 4	Neeses Hwy	4.060		\$0	\$989,510	
			4.750		\$0	\$2,149,712	100.00%
	US 301	Five Chop Rd	4.750		\$0	\$2,149,712	
			10.470		\$0	\$2,140,356	100.00%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$0	
	SC 4	Neeses Hwy	5.740		\$0	\$0	
	SC 4	Springfield Rd	0.120		\$0	\$0	
	SC 4	Surrey Race Rd	4.330		\$0	\$2,140,356	
			3.120		\$0	\$1,081,242	100.00%
	S- 205	Bennett St	0.460		\$0	\$0	
	S- 224	Ellis Ave	1.180		\$0	\$0	
	S- 224	Gibson St	0.210		\$0	\$1,081,242	
	S- 25	Boulevard St	1.270		\$0	\$0	
			1.650		\$0	\$118,036	100.00%
	SC 6	Old Number Six Hwy	1.650		\$0	\$118,036	
			2.330		\$0	\$306,063	100.00%
	US 321	Savannah Hwy	2.330		\$0	\$306,063	
			4.660		\$0	\$331,545	100.00%
	S- 104	Dawson St	3.770		\$0	\$0	
	S- 1091	Brookside Dr	0.350		\$0	\$331,545	
	S- 904	Pinehill Rd	0.170		\$0	\$0	
	S- 905	Brookside Dr	0.370		\$0	\$0	
			8.400		\$0	\$939,536	100.00%
	US 301	Five Chop Rd	8.400		\$0	\$939,536	
			0.910		\$0	\$154,768	100.00%
	US 321	Savannah Hwy	0.910		\$0	\$154,768	
			6.540		\$0	\$2,933,813	100.00%
	US 301	Five Chop Rd	5.460				
	R- 7837		0.150				
	R- 7835		0.220				
	R- 7839		0.220				
	R- 7833		0.130				
	R- 7838		0.200				
			11.069		\$0	\$647,030	100.00%
	S- 103	Gardner Blvd	0.090				
	S- 103	No Name	0.040				
	S- 111	Stafford Ave	1.108				
	S- 22	Whitman St	0.180		\$0	\$0	
	S- 78	Sprinkle Ave	0.090		\$0	\$0	
	S- 51	Peake St	1.280		\$0	\$0	
	S- 153	Buckley St	0.280		\$0	\$0	
	S- 1006	Medford St	0.200		\$0	\$0	
	S- 1017	Hesseman Ave	0.610		\$0	\$647,030	
	S- 1059	Gardner Blvd	0.170		\$0	\$0	
	S- 109	Cromer Ave	0.770		\$0	\$0	
	S- 1113	Pou St	0.170		\$0	\$0	
	S- 1239	Wheeler St	0.150		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1556	Alma Dr	0.510		\$0	\$0	
	S- 1637	Dr To Orbg Prep Up	0.210		\$0	\$0	
	S- 1771	Heatherwood St	0.070		\$0	\$0	
	S- 1809	Shannon St	0.060		\$0	\$0	
	S- 1868	Mcmichael St	0.320		\$0	\$0	
	S- 2034	Glenzell Rd	1.750		\$0	\$0	
	S- 209	Salley Rd	1.180		\$0	\$0	
	S- 256	Toshiba Ct	0.070		\$0	\$0	
	S- 256	Derrick St	0.070		\$0	\$0	
	S- 256 SPR	Derrick St	0.090		\$0	\$0	
	S- 413	Partridge Ln	0.096		\$0	\$0	
	S- 578	No Name	0.050		\$0	\$0	
	S- 791	Sycamore Dr	0.110		\$0	\$0	
	S- 826	Marshall St	0.070		\$0	\$0	
	S- 932	Myers Rd	0.060		\$0	\$0	
	S- 941	Bedford Ave	1.125		\$0	\$0	
	S- 980	Bedford Ave	0.090		\$0	\$0	
			4.010		\$0	\$966,261	100.00%
	S- 470	Old Ellore Rd	4.010		\$0	\$966,261	
			6.060		\$0	\$1,902,547	100.00%
	SC 6	Old Number Six Hwy	5.760		\$0	\$1,902,547	
	US 21	Freedom Rd	0.300		\$0	\$0	
			2.060		\$0	\$1,049,827	100.00%
	US 601	Saint Matthews Rd	2.060		\$0	\$1,049,827	
			0.960		\$0	\$227,142	100.00%
	S- 1148	Riverbank Dr	0.960		\$0	\$227,142	
			1.320		\$0	\$328,994	100.00%
	SC 4	Neeses Hwy	1.320		\$0	\$328,994	
			0.390		\$0	\$143,098	100.00%
	US 21 BUS	Magnolia St	0.390		\$0	\$143,098	
			12.720		\$0	\$45,471	100.00%
	S- 1	Five Chop Rd	0.484		\$0	\$45,471	
	S- 1	Dorchester St	0.456		\$0	\$0	
	S- 105	State Park Rd	2.260		\$0	\$0	
	S- 105	Cleveland St	4.970		\$0	\$0	
	S- 1258	Weatherford Rd	2.250		\$0	\$0	
	S- 189	Woodhaven St	1.440		\$0	\$0	
	S- 689	Woodhaven St	0.860		\$0	\$0	
			3.180		\$0	\$1,041,151	100.00%
	S- 145	Whaley St	0.570		\$0	\$0	
	S- 90	Cordova Rd	2.130		\$0	\$0	
	S- 1009	Maple St	0.260		\$0	\$1,041,151	
	S- 211	Middleton St	0.220		\$0	\$0	
			9.520		\$0	\$678,557	100.00%
	S- 1687	Luke St	0.240		\$0	\$0	
	S- 217	Langston St	0.240		\$0	\$0	
	S- 217	Elmwood St	0.060		\$0	\$0	
	S- 194	Glen Gloria St	0.210		\$0	\$0	
	S- 610	Browdy St	0.050		\$0	\$0	
	S- 157	Buckley St	0.050		\$0	\$0	
	S- 33	Hickory Hill Rd	3.000		\$0	\$0	
	S- 839	Bowler St	0.040		\$0	\$0	
	S- 774	Washington St	0.220		\$0	\$0	
	S- 1066	Riggs St	0.200		\$0	\$0	
	S- 1077	Frederick St	0.160		\$0	\$678,557	
	S- 1129	Judson St	0.050		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1150	Drexel St	0.100		\$0	\$0	
	S- 1150	Grizzly Grove Rd	0.036		\$0	\$0	
	S- 1150	Donovan St	0.104		\$0	\$0	
	S- 1182	Baxter St	0.470		\$0	\$0	
	S- 1244	Andrew Dibble St	0.350		\$0	\$0	
	S- 1275	Southwest Cir	0.330		\$0	\$0	
	S- 1289	Iris Ln	0.240		\$0	\$0	
	S- 1289 CH1	Iris Ln	0.070		\$0	\$0	
	S- 1361	Saint Paul St	0.050		\$0	\$0	
	S- 1398	Harmon St	0.200		\$0	\$0	
	S- 1651	Drexel St	0.080		\$0	\$0	
	S- 1653	Atkinson St	0.110		\$0	\$0	
	S- 1700	Mclaine Dr	0.100		\$0	\$0	
	S- 1717	Brickle St	0.110		\$0	\$0	
	S- 1745	Dukes St	0.021		\$0	\$0	
	S- 1745	Carrie St	0.079		\$0	\$0	
	S- 1749	Solomon Ter	0.230		\$0	\$0	
	S- 1785	Jennifer St	0.160		\$0	\$0	
	S- 1847	Staley St	0.180		\$0	\$0	
	S- 1847	New Wilkinson Ave	0.090		\$0	\$0	
	S- 1953	Felder St	0.130		\$0	\$0	
	S- 2006	Elmwood St	0.050		\$0	\$0	
	S- 2057	Wingfield St	0.150		\$0	\$0	
	S- 2066	Threson St	0.140		\$0	\$0	
	S- 237	Dukes St	0.230		\$0	\$0	
	S- 237	Barton St	0.270		\$0	\$0	
	S- 583	Teal St	0.210		\$0	\$0	
	S- 583	Cuttino St	0.020		\$0	\$0	
	S- 583	Fischer St	0.170		\$0	\$0	
	S- 584	Cuttino St	0.100		\$0	\$0	
	S- 586	Oliver St	0.050		\$0	\$0	
	S- 602	Albert St	0.100		\$0	\$0	
	S- 762	Gibson St	0.120		\$0	\$0	
	S- 929	Church St	0.050		\$0	\$0	
	S- 973	Jennings St	0.100		\$0	\$0	
			14.020		\$0	\$4,405,973	100.00%
	SC 267	Mccords Ferry Rd	1.290		\$0	\$0	
	US 178		12.730				
			1.000		\$0	\$756,793	100.00%
	US 21	Freedom Rd	0.200		\$0	\$0	
	US 601	Saint Matthews Rd	0.800		\$0	\$756,793	
			0.990		\$0	\$325,941	100.00%
	S- 1777	Williams Rd	0.160		\$0	\$0	
	S- 219	Highland St	0.150		\$0	\$0	
	S- 1010	Latimore St	0.120		\$0	\$0	
	S- 1655	Devine Ct	0.220		\$0	\$325,941	
	S- 1735	Nix St	0.150		\$0	\$0	
	S- 1819	Mccants Dr	0.190		\$0	\$0	
			2.650		\$0	\$710,544	100.00%
	SC 4	Neeses Hwy	2.650				
			4.880		\$0	\$1,278,492	100.00%
	S- 70	Amelia St	0.990				
	S- 145	Whaley St	0.190				
	S- 1174	Lakeside Dr	0.130				
	S- 1174	Hillcrest Ave	0.630				
	S- 1174	Old Riley St	0.200				
	S- 686	Cut Off Rd	1.830				
	S- 892	Summers Ave	0.430				
	S- 923	Sellers Ave	0.480				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			11.750		\$0	\$5,108,527	100.00%
	US 176	Old State Rd	6.910				
	SC 33	Cameron Rd	3.660				
	R- 8719		0.270				
	R- 8720		0.340				
	R- 8718		0.310				
	R-8721		0.260				
			11.771		\$0	\$2,263,556	100.00%
	S- 888	Brewton St	0.070				
	S- 888	Pike St	0.440				
	S- 70	Amelia St	0.050				
	S- 107	Railroad Ave	0.120				
	S- 1098	Nature Ln	0.130				
	S- 1103	Brewton St	0.440				
	S- 268	Legrand Smoak St	0.080				
	S- 1009	Maple St	0.281				
	S- 1010	Stanley St	0.370				
	S- 1240	Webster St	0.290				
	S- 1174	Old Riley St	0.660				
	S- 1174	Plantation Dr	0.030				
	S- 1174	Northridge St	0.180				
	S- 915	Centre St	0.150				
	S- 1071	Edisto Ave	0.570				
	S- 1747	Charles St	0.110				
	S- 1016	Winchester Ave	0.710				
	S- 1048	Moore Rd	1.300				
	S- 1090 CH1	Providence Cir	0.069				
	S- 1090 CH1	No Name	0.101				
	S- 1108	Lexington St	0.090				
	S- 1134	Haddock Rd	0.140				
	S- 1175	Hydrick Ave	0.360				
	S- 1224	Highland Park Cir	0.430				
	S- 1312	Premier St	0.580				
	S- 1474	Berlin Dr	0.040				
	S- 1508	Terry St	0.190				
	S- 1600	Moncks Corner Rd	0.130				
	S- 1601	Boatswain Ct	0.820				
	S- 1825	Raysor St	0.440				
	S- 1844	Lockett St	0.130				
	S- 1894	Steadman Ave	0.080				
	S- 2032	Citadel Rd	0.580				
	S- 620	Harrison Ave	0.180				
	S- 735	Bowman Branch Hwy	0.180				
	S- 814	Boltin Ave	0.170				
	S- 821	Tyler Rd	0.430				
	S- 899	Dogwood Dr	0.650				
			1.320		\$0	\$742,488	100.00%
	US 21	Joe S Jeffords Hwy	1.320				
			5.160		\$0	\$2,207,448	100.00%
	US 321	Savannah Hwy	5.160				
			1.950		\$0	\$415,000	100.00%
	US 78	Dorange Rd	1.950				
			3.100		\$0	\$287,767	100.00%
	S- 904	Pinehill Rd	0.260				
	S- 932	Myers Rd	0.560				
	S- 932	Corona Dr	0.470				
	S- 702	Sims St	0.340				
	S- 1104	Pinewood Dr	0.180				
	S- 1614	Southwest Cir	0.560				
	S- 1614	Williams St	0.250				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1616	Bobby St	0.100				
	S- 1692	Second St	0.160				
	S- 1693	Fourth St	0.090				
	S- 1694	Third St	0.130				
			2.610		\$0	\$223,485	100.00%
	S- 1343	Shillings Bridge Rd	2.610				
			5.440		\$0	\$506,990	100.00%
	SC 692	Redmond Mill Rd	5.440				
			13.820		\$0	\$20,215,886	100.00%
	I- 95	Interstate 95	13.820				
			1.030		\$0	\$8,105	100.00%
	US 178		1.030				
			14.140		\$0	\$3,477,640	100.00%
	S- 103	Gardner Blvd	0.100				
	S- 108	Dogwood Dr	0.270				
	S- 120	Pine St	0.240				
	S- 187	Southland Rd	0.280				
	S- 243	Adden St	0.530				
	S- 704	Vine St	0.110				
	S- 704	Lyons Rd	0.190				
	S- 1159	Loblolly Ln	0.140				
	S- 1162	No Name	0.260				
	S- 353	Orange St	0.180				
	S- 759	Brantleywood Ln	0.160				
	S- 76	Providence Rd	1.080				
	S- 116	Barton St	0.090				
	S- 248	Waring St	0.240				
	S- 1915	Harvest Ln	0.150				
	S- 252	Oak St	0.180				
	S- 1082	Crawford St	0.210				
	S- 1746	Ellis St	0.120				
	S- 260	Whisperwood Rd	1.070				
	S- 2032	Citadel Rd	1.720				
	S- 964	Dennis Ave	0.030				
	S- 1189	Zeigler St	0.150				
	S- 1828	Freeland St	0.140				
	S- 1081	Ashley St	0.200				
	S- 1114	Driftwood Ln	0.210				
	S- 1120	Chicago St	0.170				
	S- 1147	Evergreen St	0.090				
	S- 1147	Garden St	0.070				
	S- 1186	Jensen St	0.120				
	S- 1336	State A&M Rd	0.610				
	S- 1480	Northview Dr	0.120				
	S- 1489	Baugh St	0.230				
	S- 1526	Jeshua Ln	0.120				
	S- 1772	Ward Ln	0.270				
	S- 1823	Roper Ct	0.450				
	S- 1863	Gin Bay Rd	0.280				
	S- 1869	Poplar Dr	0.170				
	S- 1913	Countryside Dr	0.440				
	S- 2011	Oakland St	0.030				
	S- 2145	Progressive Ln	0.300				
	S- 673	Gin Bay Rd	1.440				
	S- 713	Main Ave	0.240				
	S- 786	Heatherbrook Cir	0.060				
	S- 786	Kensington Rd	0.150				
	S- 864	Lexington St	0.090				
	S- 868	Maple St	0.060				
	S- 895	Horger St	0.160				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 943	Evergreen St	0.270				
	S- 943	Oriley Dr	0.070				
	S- 974	Westchester St	0.080				
			11.170		\$0	\$3,283,794	100.00%
	S- 74	Shillings Bridge Rd	4.060				
	S- 166	Waterspring Rd	3.320				
	S- 95	Bleakley St	0.510				
	S- 154	Till Rd	2.740				
	S- 125	Riverside Dr	0.540				
			13.340		\$0	\$1,600,000	100.00%
	SC 4	Neeses Hwy	13.340				
			15.050		\$0	\$7,138,134	100.00%
	SC 4	Stonewall Jackson Blvd	1.910				
	US 15	Bass Dr	3.680				
	US 176	Old State Rd	3.100				
	US 21	Columbia Rd	1.210				
	US 21 CON	Columbia Rd	0.660				
	US 21 CON	Park St	0.040				
	SC 332	Norway Rd	0.750				
	SC 47	Cleveland St	0.140				
	US 178 BUS	Broughton St	2.360				
	R-8725		0.290				
	R-8724		0.310				
	R- 8723		0.320				
	R- 8722		0.280				
			1.800		\$0	\$1,251,776	100.00%
	US 321	Savannah Hwy	1.800				
			2.960		\$0	\$928,155	100.00%
	S- 468	Sleepy Hollow Rd	2.750				
	S- 467	Mt Lebanon Rd	0.210				
			0.380		\$0	\$423,674	100.00%
	SC 3	Capital Way	0.380				
			1.340		\$0	\$501,332	100.00%
	S- 992	Dufford Ct	0.110		\$0	\$0	
	S- 783	Fifth St	0.050		\$0	\$0	
	S- 1030	Shiloh St	0.090		\$0	\$0	
	S- 213	Saxton Ave	0.510		\$0	\$501,332	
	S- 893	Pendarvis St	0.170		\$0	\$0	
	S- 898	Austin St	0.100		\$0	\$0	
	S- 898	Brandon St	0.090		\$0	\$0	
	S- 986	Center Rd	0.090		\$0	\$0	
	S- 993	Turner Ct	0.130		\$0	\$0	
			0.890		\$0	\$2,479,599	54.68%
	I- 95	Interstate 95	0.890				
			3.720		\$0	\$3,307,276	100.00%
	US 301	Five Chop Rd	0.660		\$0	\$3,307,276	
	US 301	John C Calhoun Dr	0.560		\$0	\$0	
	US 321	Savannah Hwy	2.500		\$0	\$0	
			3.780		\$0	\$1,975,854	100.00%
	US 21	Freedom Rd	0.450		\$0	\$0	
	SC 453	Eutaw Rd	0.560		\$0	\$0	
	SC 332	Norway Rd	1.970		\$0	\$0	
	SC 332	Slab Landing Rd	0.800		\$0	\$1,975,854	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.590		\$0	\$4,037,971	100.00%
	S- 113	Carolina Ave	0.530		\$0	\$0	
	S- 49	Cannon Bridge Rd	4.460		\$0	\$4,037,971	
	S- 890	Berry St	0.920		\$0	\$0	
	S- 906	Cook Rd	1.680		\$0	\$0	
			6.540		\$0	\$2,245,988	100.00%
	S- 182	Hampton Ave	0.090		\$0	\$0	
	S- 406	Dogwood St	0.140		\$0	\$0	
	S- 141	Waterspring Rd	1.890		\$0	\$0	
	S- 165	Sheik St	0.070		\$0	\$0	
	S- 1161	Peach St	0.170		\$0	\$0	
	S- 121	Hampton St	1.210		\$0	\$2,245,988	
	S- 179	Edward St	0.250		\$0	\$0	
	S- 1472	Hillcrest Ave	0.400		\$0	\$0	
	S- 596	Decatur St	0.400		\$0	\$0	
	S- 702	Wells Dr	0.620		\$0	\$0	
	S- 230	Gilway St	0.860		\$0	\$0	
	S- 1461	Lakeside Dr	0.150		\$0	\$0	
	S- 1679	Hutto St	0.290		\$0	\$0	
			23.450		\$0	\$17,067,408	0.00%
	US 21	Columbia Rd	6.080		\$0	\$0	
	US 21	Freedom Rd	4.990		\$0	\$0	
	SC 210	Vance Rd	4.040		\$0	\$0	
	SC 310	Camden Rd	8.340		\$0	\$17,067,408	
			2.930		\$0	\$1,952,782	100.00%
	S- 376	Carver School Rd	1.300		\$0	\$0	
	S- 1606	Cherry Hill Rd	1.630		\$0	\$1,952,782	
			4.420		\$0	\$2,740,500	100.00%
	S- 90	Cordova Rd	4.420		\$0	\$2,740,500	
			4.740		\$0	\$2,328,738	100.00%
	S- 35	Midway Rd	1.320				
	S- 35	Cleveland St	0.100				
	S- 199	Tee Vee Rd	3.320				
			4.070		\$0	\$2,026,080	100.00%
	S- 126	Seaboard St	0.300				
	S- 117	Calhoun St	2.520				
	S- 1866	Donna St	0.210				
	S- 1029	Oil Mill St	0.400				
	S- 1004	Broad St	0.220				
	S- 1061	Bull St	0.260				
	S- 1069	Shuler St	0.160				
			9.200		\$0	\$8,594,408	100.00%
	US 301	Bamberg Rd	9.200				
			5.250		\$0	\$4,613,102	73.94%
	SC 210	Vance Rd	5.250				
			0.640		\$0	\$538,371	73.94%
	S- 1697	Asia Fulmer Ct	0.640				
			13.140		\$0	\$5,560,239	73.94%
	SC 39	Festival Trail Rd	0.750				
	SC 394	Salley Rd	7.120				
	SC 400	Norway Rd	5.270				
			1.000		\$0	\$635,532	100.00%
	SC 394	Salley Rd	1.000		\$0	\$635,532	100.00%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.430		\$0	\$3,407,223	5.87%
	S- 80	Cattle Creek Rd	6.430				
			16.500		\$0	\$13,035,523	5.87%
	US 178		6.430				
	SC 210	Bowman Branch Hwy	10.070				
			6.180		\$0	\$3,897,612	31.91%
	US 176	Old State Rd	5.400				
	US 178		0.780				
			7.580		\$0	\$3,043,201	31.91%
	S- 188	Fanning Rd	2.090				
	S- 696	Walker Ave	0.250				
	S- 475	Bozard Rd	1.620				
	S- 1712	Ferris St	0.080				
	S- 1404	Swinton Rd	0.160				
	S- 1699	Dacosta Ln	0.100				
	S- 1711	Sawaga St	0.240				
	S- 1821	Medway Dr	0.680				
	S- 2168	Scisa Dr	0.140				
	S- 860	Clinton St	0.060				
	S- 985	Cleckley Blvd	0.940				
	S- 985	Kellog Ave	0.070				
	S- 988	Kellog Ave	0.090				
	S- 988	Seif St	0.280				
	S- 988	Sheppard Ln	0.780				
			0.320		\$0	\$8,715	0.00%
	S- 259	Hollow Creek Rd	0.320				
			4.620		\$0	\$35,274	0.00%
	S- 263	Bridge St	0.530				
	S- 954	Fairey Rd	0.370				
	S- 116	Barton St	0.190				
	S- 1072	Rivelon Rd	0.350				
	S- 884	Cleveland Ct	0.190				
	S- 125	Riverside Dr	0.830				
	S- 430	Bass Dr	1.400				
	S- 991	Gunter Ct	0.200				
	S- 1168	Buttes Rd	0.560				
			46.220		\$0	\$303,784	0.00%
	SC 267	Mccords Ferry Rd	1.290				
	SC 3 BUS	Springfield Rd	0.280				
	SC 4	Neeses Hwy	13.770				
	SC 4	Springfield Rd	0.120				
	SC 4	Surrey Race Rd	4.330				
	SC 6	Old Number Six Hwy	7.320				
	US 176	Old State Rd	1.640				
	US 178		12.730				
	US 21	Freedom Rd	0.410				
	SC 3	Whetstone Rd	2.700				
	SC 453	Gardner Blvd	1.630				
			31.650		\$0	\$395,591	0.00%
	US 15	Five Chop Rd	0.710				
	US 21	Freedom Rd	0.220				
	US 301	Five Chop Rd	17.940				
	US 301	John C Calhoun Dr	0.660				
	US 301	Bamberg Rd	0.660				
	US 301	Old Edisto Dr	1.760				
	US 601	Saint Matthews Rd	2.860				
	US 78	Dorange Rd	4.390				
	US 78	Edward St	2.450				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.900		\$0	\$3,263,075	0.00%
	S- 61	Kennerly Rd	0.600				
	S- 174	Coach Rd	5.300				
			1.260		\$0	\$843,712	0.00%
	S- 92	Landsdowne Rd	1.260				
			4.930		\$0	\$2,324,583	0.00%
	S- 92	Landsdowne Rd	4.930				
			6.960		\$4,527,219	\$0	0.00%
	US 321	Savannah Hwy	1.470				
	US 601	Saint Matthews Rd	1.920				
	US 601	Magnolia St	2.330				
	RS 7825		0.060				
	R-7822		0.180				
	R-7824		0.200				
	R-7826		0.230				
	R-7825		0.240				
	R-7821		0.280				
	RS 7821		0.050				
			6.510		\$3,462,685	\$0	0.00%
	US 178		6.070				
	US 21	Stonewall Jackson Blvd	0.070				
	US 21 BUS	Charleston Hwy	0.190				
	US 21 BUS	Rowesville Rd	0.180				
			0.090		\$414,932	\$0	0.00%
	US 178 BUS	Charleston Hwy	0.090				
Rural Road Safety			160.560		\$1,881,077	\$19,977,817	46.05%
			4.390		\$0	\$425,566	100.00%
	US 78	Dorange Rd	4.390		\$0	\$425,566	
			1.260		\$0	\$99,628	100.00%
	SC 6	Old Number Six Hwy	1.260		\$0	\$99,628	
			4.060		\$0	\$277,645	100.00%
	SC 4	Neeses Hwy	4.060		\$0	\$277,645	
			4.750		\$0	\$379,369	100.00%
	US 301	Five Chop Rd	4.750		\$0	\$379,369	
			10.470		\$0	\$802,015	100.00%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$0	
	SC 4	Neeses Hwy	5.740		\$0	\$0	
	SC 4	Springfield Rd	0.120		\$0	\$0	
	SC 4	Surrey Race Rd	4.330		\$0	\$802,015	
			8.400		\$0	\$6,946,450	100.00%
	US 301	Five Chop Rd	8.400		\$0	\$6,946,450	
			14.690		\$136,965	\$0	0.00%
	I- 95	Interstate 95	14.690		\$136,965	\$0	
			6.540		\$0	\$824,631	100.00%
	US 301	Five Chop Rd	5.460				
	R- 7837		0.150				
	R- 7835		0.220				
	R- 7839		0.220				
	R- 7833		0.130				
	R- 7838		0.200				
	S-636	Lilly St	0.160				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	SC 6	Old Number Six Hwy	6.020		\$0	\$2,463,456	100.00%
			6.020		\$0	\$2,463,456	
			15.690		\$98,411	\$0	0.00%
	I- 26	Interstate 26	1.000				
	I- 95	Interstate 95	14.690		\$0	\$0	
			2.650		\$0	\$280,684	100.00%
	SC 4	Neeses Hwy	2.650				
			1.950		\$0	\$113,000	100.00%
	US 78	Dorange Rd	1.950		\$0	\$113,000	
			7.330		\$124,887	\$0	0.00%
	US 78	Dorange Rd	6.330				
	I- 95	Interstate 95	1.000				
			14.900		\$479,139	\$0	0.00%
	SC 4	Neeses Hwy	14.900				
			13.340		\$0	\$7,365,373	100.00%
	SC 4	Neeses Hwy	13.340				
			17.610		\$320,287	\$0	0.00%
	SC 4	Neeses Hwy	8.440				
	SC 4	Springfield Rd	0.120				
	SC 4	Surrey Race Rd	4.330				
	US 178		4.720				
			20.000		\$191,785	\$0	0.00%
	SC 6	Old Number Six Hwy	20.000		\$191,785	\$0	0.00%
			6.510		\$529,603	\$0	0.00%
	US 178		6.070				
	US 21	Stonewall Jackson Blvd	0.070				
	US 21 BUS	Charleston Hwy	0.190				
	US 21 BUS	Rowesville Rd	0.180				
Bridges			0.770	4	\$0	\$7,894,673	70.92%
			0.200	1	\$0	\$2,898,980	61.23%
	S- 191	Middle Willow Rd	0.200				
			0.300	1	\$0	\$2,272,960	61.23%
	S- 634	Deer Trail Rd	0.300				
			0.200	1	\$0	\$2,309,120	61.23%
	S- 1210	Buffalo Pond Rd	0.200				
			0.070	1	\$0	\$413,613	100.00%
	S- 74	Bonnette Rd	0.070				
Hurricane Helene			0.000		\$0	\$2,790	100.00%
			0.000		\$0	\$2,790	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Pickens			206.968	8	\$1,710,955	\$91,191,846	72.47%
Pavements			184.422		\$0	\$83,933,582	73.24%
			2.000		\$0	\$2,530,529	100.00%
	US 123	Calhoun Mem Hwy	2.000		\$0	\$2,530,529	
			2.130		\$0	\$1,051,771	100.00%
	S- 160	Jones Mill Rd	2.130		\$0	\$1,051,771	
			2.600		\$0	\$169,914	100.00%
	US 123	Calhoun Mem Hwy	2.600		\$0	\$169,914	
			0.740		\$0	\$211,460	100.00%
	SC 135	N A St	0.670		\$0	\$0	
	SC 135	Dacusville Hwy	0.070		\$0	\$211,460	
			11.950		\$0	\$95,251	100.00%
	SC 133	Mt Olivet Rd	2.170		\$0	\$95,251	
	SC 133	Crowe Creek Rd	9.780		\$0	\$0	
			2.630		\$0	\$277,421	100.00%
	S- 18	Eighteen Mile Rd	0.266		\$0	\$0	
	S- 18	Church St	1.344		\$0	\$277,421	
	S- 91	White Oak Rd	1.020		\$0	\$0	
			4.310		\$0	\$142,486	100.00%
	S- 29	Russell St	0.350		\$0	\$0	
	S- 29	E 2Nd Ave	0.168		\$0	\$142,486	
	S- 29	E 3Rd Ave	0.262		\$0	\$0	
	S- 29	S B St	0.340		\$0	\$0	
	S- 29	Brushy Creek Rd	3.190		\$0	\$0	
			1.720		\$0	\$1,061,176	100.00%
	S- 160	Jones Mill Rd	1.720		\$0	\$1,061,176	
			1.940		\$0	\$302,339	100.00%
	S- 35	Cannery Rd	0.580		\$0	\$0	
	S- 35	Yeoman Dr	0.030		\$0	\$302,339	
	S- 35 CON	Cannery Rd	0.050		\$0	\$0	
	S- 80	Tabor Woods Rd	1.280		\$0	\$0	
			1.720		\$0	\$1,054,010	100.00%
	SC 93	Greenville Hwy	1.554		\$0	\$1,054,010	
	SC 93	Liberty Dr	0.166		\$0	\$0	
			7.930		\$0	\$8,962,052	100.00%
	US 123	Calhoun Mem Hwy	6.323		\$0	\$0	
	US 123	Tiger Blvd	1.607		\$0	\$8,962,052	
			1.130		\$0	\$970,450	100.00%
	US 76	Tiger Blvd	1.130		\$0	\$970,450	
			3.510		\$0	\$388,176	100.00%
	US 178		1.300		\$0	\$0	
	SC 8	Pelzer Hwy	1.741		\$0	\$388,176	
	SC 8	S Pendleton St	0.219		\$0	\$0	
	SC 8	City Ct	0.160		\$0	\$0	
	SC 8	S 5Th St	0.090		\$0	\$0	
			0.370		\$0	\$94,931	100.00%
	US 123	Tiger Blvd	0.370		\$0	\$94,931	
			1.210		\$0	\$85,701	100.00%
	S- 40	Sheriff Mill Rd	1.210		\$0	\$85,701	
			10.460		\$0	\$258,337	100.00%
	US 178		10.460		\$0	\$258,337	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.390		\$0	\$780,250	100.00%
	S- 135	Rock Springs Rd	1.390		\$0	\$780,250	
			1.680		\$0	\$194,705	100.00%
	S- 64	Five Forks Rd	1.530		\$0	\$194,705	
	S- 64	S Peachtree St	0.150		\$0	\$0	
			3.810		\$0	\$3,231,142	100.00%
	SC 93	E Main St	0.703		\$0	\$3,231,142	
	SC 93	W Main St	0.980		\$0	\$0	
	SC 93	Greenville Hwy	2.127		\$0	\$0	
			3.200		\$0	\$1,092,175	100.00%
	S- 30	Issaqueena Trl	3.200				
			2.280		\$0	\$122,024	100.00%
	S- 270	Winding Creek Rd	2.280				
			1.470		\$0	\$80,728	100.00%
	S- 52	Johnson Rd	1.470				
			5.830		\$0	\$240,881	100.00%
	SC 288	Table Rock Rd	5.830				
			2.420		\$0	\$919,681	100.00%
	S- 67	Mt Tabor Church Rd	0.890				
	S- 138	Wolf Creek School Rd	1.530				
			0.960		\$0	\$1,443,689	100.00%
	US 123	Calhoun Mem Hwy	0.960				
			2.070		\$0	\$1,868,400	100.00%
	US 123	Calhoun Mem Hwy	2.070				
			0.740		\$0	\$388,989	100.00%
	US 123 CON	Ramp	0.250				
	US 123 CON	Ross Ave	0.490				
			2.770		\$0	\$1,273,348	100.00%
	S- 64	Five Forks Rd	0.870				
	S- 325	Lenhardt Rd	1.370				
	S- 395	Chastain Rd	0.530				
			2.130		\$0	\$955,503	100.00%
	S- 94	Holly Bush Rd	0.970				
	S- 325	Lenhardt Rd	1.160				
			6.800		\$0	\$2,036,720	100.00%
	S- 95	Jameson Rd	6.800				
			6.514		\$0	\$3,581,381	100.00%
	SC 153	Highway 153	1.344				
	SC 8	Pelzer Hwy	0.480				
	SC 93	E Main St	0.820				
	SC 93	W Main St	0.770				
	SC 186	Earls Bridge Rd	3.100				
			2.310		\$0	\$1,875,611	100.00%
	US 123	Calhoun Mem Hwy	2.310				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			14.100		\$0	\$11,699,688	98.05%
	SC 133	S Main St	0.796				
	SC 133	N Main St	0.200				
	SC 133	Six Mile Hwy	5.604				
	SC 186	Earls Bridge Rd	7.500				
			3.230		\$0	\$2,191,033	83.79%
	S- 15	Madden Bridge Rd	2.790				
	S- 145	S Crosswell Dr	0.440				
			1.700		\$0	\$1,078,867	83.79%
	S- 62	Old Shirley Rd	1.700				
			9.100		\$0	\$8,244,781	83.79%
	SC 183	Farrs Bridge Rd	2.780				
	SC 135	Dacusville Hwy	6.320				
			0.950		\$0	\$1,112,536	83.79%
	S- 21	Fleetwood Dr	0.950				
			1.190		\$0	\$1,102,400	83.79%
	S- 86	W Cedar Rock St	0.410				
	S- 86	E Cedar Rock St	0.210				
	S- 246	Monroe St	0.250				
	S- 246	Hampton Ave	0.320				
			2.870		\$0	\$1,944,195	100.00%
	S- 395	Chastain Rd	2.870				
			2.758		\$0	\$2,639,342	100.00%
	S- 149	Old Cherry Rd	0.738				
	S- 134	Crestview Rd	0.950				
	S- 192	Grant Valley Rd	1.070				
			1.110		\$0	\$878,481	100.00%
	S- 104	Piney Trail Rd	1.110				
			1.840		\$0	\$2,338,144	98.05%
	SC 133	Six Mile Hwy	0.832		\$0	\$2,338,144	
	SC 133	College Ave	1.008		\$0	\$0	
			7.920		\$0	\$7,344,535	0.00%
	US 178		2.630				
	SC 8	W Main St	0.630				
	SC 8	S 5Th St	0.940				
	SC 8	Gentry Mem Hwy	1.060				
	SC 93	E Main St	2.185				
	SC 93	W Main St	0.472				
	SC 93	Liberty Dr	0.003				
			3.510		\$0	\$3,228,803	0.00%
	S- 271	Berkeley Dr	2.150				
	S- 36	Saluda Dam Rd	1.360				
			1.240		\$0	\$1,479,094	0.00%
	S- 215	Johnson St	0.390				
	S- 184	Couch Ln	0.850				
			3.140		\$0	\$529,601	83.79%
	S- 133	Sheffield Rd	1.580				
	S- 134	Crestview Rd	1.560				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			14.880		\$0	\$228,523	0.00%
	US 123	Calhoun Mem Hwy	9.183				
	US 123	Tiger Blvd	2.327				
	US 76	Tiger Blvd	1.350				
	US 76	Anderson Hwy	2.020				
			12.160		\$0	\$152,325	0.00%
	SC 8	Hampton Ave	0.470				
	SC 8	Gentry Mem Hwy	4.750				
	SC 93	E Main St	0.862				
	SC 93	W Main St	1.177				
	SC 93	Greenville Hwy	4.735				
	SC 93	Liberty Dr	0.166				
	Rural Road Safety		21.256		\$342,772	\$0	0.00%
			10.656		\$90,023	\$0	0.00%
	SC 183	Walhalla Hwy	10.656		\$90,023	\$0	
			10.600		\$252,750	\$0	0.00%
	SC 183	Walhalla Hwy	10.600				
	Bridges		0.420	8	\$1,368,183	\$5,978,125	40.68%
			0.200	1	\$0	\$1,408,337	100.00%
	S- 250	Hester Store Rd	0.200	1	\$0	\$1,408,337	
			0.010	4	\$0	\$4,569,789	62.70%
	SC 135	Dacusville Hwy	0.010				
			0.200	2	\$1,018,183	\$0	0.00%
	S- 39	Powersville Rd	0.200				
			0.010	1	\$350,000	\$0	0.00%
	S- 230	Laurel Rd	0.010				
	Hurricane Helene		0.870		\$0	\$1,280,139	100.00%
			0.200		\$0	\$370,000	100.00%
	S- 419	Old Stagecoach Rd	0.200				
			0.460		\$0	\$352,500	100.00%
	S- 53	Cartee Rd	0.460				
			0.180		\$0	\$287,500	100.00%
	S- 100	Cleo Chapman Hwy	0.180				
			0.030		\$0	\$261,667	100.00%
	S- 223	N Mcallister Rd	0.010				
	S- 199	F Van Clayton Mem Hwy	0.020				
			0.000		\$0	\$8,472	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Richland			440.981		\$1,960,048	\$188,655,628	75.39%
Pavements			394.371		\$0	\$170,599,623	78.08%
			4.800		\$0	\$1,495,702	100.00%
	S- 32	R Stoudemayer Rd	1.500		\$0	\$0	
	S- 234	Freshly Mill Rd	3.300		\$0	\$1,495,702	
			0.860		\$0	\$216,835	100.00%
	S- 3017	Mount View Rd	0.860		\$0	\$216,835	
			2.835		\$0	\$1,086,827	100.00%
	US 321	Clarendon St	0.040		\$0	\$0	
	US 321	Fairfield Rd	2.326		\$0	\$0	
	SC 12 SPR	Forest Dr	0.387		\$0	\$0	
	SC 12 SPR	Strom Thurmond Blvd	0.082		\$0	\$1,086,827	
			3.413		\$0	\$1,561,918	100.00%
	S- 31	Bush River Rd	1.200		\$0	\$0	
	S- 54	Heins Rd	0.830		\$0	\$0	
	S- 73	Colonial Dr	0.343		\$0	\$0	
	S- 3048	Columbiana Dr	1.040		\$0	\$1,561,918	
			2.060		\$0	\$1,457,722	100.00%
	US 76	Garners Ferry Rd	2.060		\$0	\$1,457,722	
			0.860		\$0	\$591,496	100.00%
	US 1	Two Notch Rd	0.380		\$0	\$591,496	
	US 21 CON	Blossom St	0.480		\$0	\$0	
			5.170		\$0	\$965,051	100.00%
	SC 12	Percival Rd	5.170		\$0	\$965,051	
			3.590		\$0	\$716,355	100.00%
	S- 129	Kennerly Rd	2.600		\$0	\$716,355	
	S- 217	Kennerly Rd	0.990		\$0	\$0	
			13.620		\$0	\$3,500,000	40.25%
	US 76	Garners Ferry Rd	13.191		\$0	\$3,500,000	
	US 76	No Name	0.429		\$0	\$0	
			1.690		\$0	\$983,426	100.00%
	US 321	Fairfield Rd	1.690		\$0	\$983,426	
			7.330		\$0	\$577,200	100.00%
	S- 197	Monroe St	0.220		\$0	\$0	
	S- 271	Cedarwood Ln	0.300		\$0	\$0	
	S- 94	Victory St	0.500		\$0	\$0	
	S- 110	Shandon St	0.260		\$0	\$577,200	
	S- 1023	Timberlane Dr	0.100		\$0	\$0	
	S- 1586	Omega Dr	1.000		\$0	\$0	
	S- 1586	Woodfield Dr	0.050		\$0	\$0	
	S- 1957	Easter St	1.170		\$0	\$0	
	S- 214	Betsy Dr	0.710		\$0	\$0	
	S- 235	Elizabeth Ave	0.110		\$0	\$0	
	S- 2475	Hopewell Church Rd	1.010		\$0	\$0	
	S- 2491	Gibbs Rd	0.710		\$0	\$0	
	S- 250	Devonshire Dr	0.250		\$0	\$0	
	S- 270	Parkman Dr	0.130		\$0	\$0	
	S- 272	Camellia St	0.230		\$0	\$0	
	S- 2907	Winhill Rd	0.580		\$0	\$0	
			6.940		\$0	\$1,820,510	100.00%
	S- 334	Peeples St	0.920		\$0	\$0	
	S- 334	Blue Ridge Ter	2.870		\$0	\$0	
	S- 1593	Humphrey Dr	0.450		\$0	\$0	
	S- 2200	Blythewood Rd	2.700		\$0	\$1,820,510	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.240		\$0	\$2,971,561	100.00%
	SC 48	Bluff Rd	6.240		\$0	\$2,971,561	
			3.250		\$0	\$1,505,774	100.00%
	US 76	Garners Ferry Rd	3.250		\$0	\$1,505,774	
			2.370		\$0	\$409,069	100.00%
	SC 16	Rosewood Dr	2.370		\$0	\$409,069	
			3.490		\$0	\$646,853	100.00%
	S- 66	Cabin Creek Rd	3.160		\$0	\$646,853	
	S- 58	Kennerly Rd	0.330		\$0	\$0	
			3.550		\$0	\$530,108	100.00%
	SC 12	Percival Rd	3.550		\$0	\$530,108	
			5.410		\$0	\$804,339	100.00%
	US 601	Mccords Ferry Rd	5.410		\$0	\$804,339	
			0.138		\$0	\$1,085,564	100.00%
	S-405	Wessinger Rd	0.138		\$0	\$1,085,564	
			7.213		\$0	\$612,019	100.00%
	S- 1131	Delilah St	0.100		\$0	\$0	
	S- 1131	Christian St	0.320		\$0	\$0	
	S- 1263	David St	0.590		\$0	\$0	
	S- 1754	Susan Rd	0.140		\$0	\$0	
	S- 1854	Bancroff Rd	0.190		\$0	\$0	
	S- 2021	Sunview Cir	1.420		\$0	\$0	
	S- 2041	Mill Field Rd	0.430		\$0	\$0	
	S- 2041 SPR	Mill Field Rd	0.060		\$0	\$0	
	S- 2187	Childs St	0.390		\$0	\$0	
	S- 2348	Sandwood Dr	0.400		\$0	\$0	
	S- 241	S Edisto Ave	0.575		\$0	\$0	
	S- 241	Commerce Dr	0.437		\$0	\$0	
	S- 708	Patricia Dr	0.380		\$0	\$0	
	S- 708	Woodford Rd	0.310		\$0	\$0	
	S- 857	Brookwood Ct	0.210		\$0	\$0	
	S- 935	Mount Elon Church Rd	0.590		\$0	\$0	
	S- 977	Spring Branch Rd	0.200		\$0	\$0	
	S- 977	Pinestraw Rd	0.190		\$0	\$0	
	L- 1362	Mculty St	0.280		\$0	\$612,019	100.00%
	S- 1362		0.001		\$0	\$0	
			5.337		\$0	\$2,055,809	100.00%
	S- 42	I26	0.020		\$0	\$0	
	S- 42	Saint Andrews Rd	0.680		\$0	\$0	
	S- 757	Harbison Blvd	0.820		\$0	\$0	
	S- 1560	Powell Rd	1.580		\$0	\$2,055,809	
	S- 2890	Gracern Rd	0.607		\$0	\$0	
	S- 490	Ulmer Rd	1.630		\$0	\$0	
			2.680		\$0	\$1,311,980	100.00%
	SC 262	Leesburg Rd	1.870		\$0	\$1,311,980	
	SC 555	Farrow Rd	0.810		\$0	\$0	
			4.990		\$0	\$2,758,768	100.00%
	US 601	Mccords Ferry Rd	4.990		\$0	\$2,758,768	
			2.370		\$0	\$226,394	100.00%
	US 21	Blossom St	0.430		\$0	\$226,394	
	US 21	Huger St	1.340		\$0	\$0	
	US 76	Bull St	0.600		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.400		\$0	\$62,934	100.00%
	US 76	Broad River Rd	2.480		\$0	\$0	
	US 76	Dutch Fork Rd	0.920		\$0	\$62,934	
			4.330		\$0	\$229,435	100.00%
	S- 1051	Round Top Church Rd	0.910		\$0	\$0	
	S- 2206	Goodwin Way	1.480		\$0	\$229,435	
	S- 2206	Goodwin Rd	0.890		\$0	\$0	
	S- 2237	Goodwin Rd	1.050		\$0	\$0	
			2.710		\$0	\$263,163	100.00%
	S- 1280	Piney Grove Rd	0.920		\$0	\$263,163	
	S- 1795	Mallet Hill Rd	1.790		\$0	\$0	
			2.110		\$0	\$578,725	100.00%
	S- 60	Grover Wilson Rd	1.480		\$0	\$578,725	
	S- 88	Fairmont Rd	0.630		\$0	\$0	
			3.310		\$0	\$1,061,855	100.00%
	SC 48	Bluff Rd	3.310				
			10.970		\$0	\$3,464,372	100.00%
	S- 1682	Cedar Creek Rd	5.180				
	S- 82	Smyrna Church Rd	4.270				
	S- 404	Fairmont Rd	0.040				
	S- 404	Caughman Rd	1.480				
			9.980		\$0	\$144,752	100.00%
	S- 41	Bookman Loop	4.030				
	S- 1333	Reformation Rd	0.300				
	S- 1333	Richard Franklin Rd	0.950				
	S- 1333	Old Rd	0.210				
	S- 1333	Wonder Dr	0.850				
	S- 1418	Paschal Rd	1.200				
	S- 2059	Pineview Church Rd	1.370				
	S- 2790	Canterfield Rd	1.070				
			3.590		\$0	\$457,779	100.00%
	US 1	Gervais St	2.400				
	US 1	Two Notch Rd	0.790				
	US 1	N Millwood Ave	0.400				
			1.970		\$0	\$637,355	100.00%
	S- 1151	Twin Gates Rd	0.580				
	S- 1688	Will Richardson Cir	0.690				
	S- 1775	Forrest Shealy Rd	0.630				
	S- 2697 CH1	Mount Olivet Church Rd	0.070				
			0.950		\$0	\$98,168	100.00%
	S- 217	Kennerly Rd	0.950				
			1.690		\$0	\$248,347	100.00%
	S- 2894	Western Ln	1.690				
			7.890		\$0	\$2,051,803	100.00%
	S- 1949	W Campanella Dr	0.320				
	S- 1949	Gavilan Ave	0.080				
	S- 1949	E Campanella Dr	0.350				
	S- 434	Willingham Dr	0.570				
	S- 434	Daniel Dr	0.190				
	S- 1130	Benedict St	0.380				
	S- 1130	Samson Cir	0.450				
	S- 1157	Gabriel St	0.800				
	S- 1760	Winthrop Ave	0.400				
	S- 1783	Willingham Dr	0.140				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1958	Juniper St	0.620				
	S- 1958	Rosebud St	0.150				
	S- 2038	W Campanella Dr	0.200				
	S- 2038	N Campanella Dr Ex	0.090				
	S- 2038	Dual Dr	0.260				
	S- 2279	Cindy Dr	0.450				
	S- 2280	Gavilan Ave	0.240				
	S- 2282	Dell Dr	0.280				
	S- 2514	Woodcrest Dr	0.590				
	S- 2521	Eastway Dr	0.230				
	S- 2557	Bluebird Ln	0.420				
	S- 3982	Corbett St	0.230				
	S- 434 SPR	Willingham Dr	0.220				
	S- 855	Willingham Dr	0.070				
	S- 855	Seay Ct	0.160				
			13.830		\$0	\$4,776,503	100.00%
	US 21	Main St	0.613				
	US 21	Wilson Blvd	8.017				
	SC 262	Leesburg Rd	5.200				
			0.440		\$0	\$190,163	100.00%
	S- 2371	Montclair Rd	0.440				
			1.280		\$0	\$317,529	100.00%
	S- 80	Freshly Mill Rd	1.280				
			2.060		\$0	\$84,700	100.00%
	S- 61	Koon Store Rd	2.060				
			7.690		\$0	\$124,752	100.00%
	SC 48	Bluff Rd	7.690				
			10.490		\$0	\$426,178	100.00%
	US 1	Two Notch Rd	1.490				
	US 601	Mccords Ferry Rd	9.000				
			11.260		\$0	\$3,079,756	100.00%
	S- 102	Huger St	0.100				
	S- 798	Mountain Dr	0.630				
	S- 1451	Laurens St	0.090				
	S- 382	Heathwood Cir	0.480				
	S- 980	Budon Ct	0.180				
	S- 90	Brennen Rd	0.060				
	S- 90	Devereaux Rd	0.600				
	S- 489	Griffins Creek Rd	0.100				
	S- 489	Kingville Rd	1.430				
	S- 401	Linwood Rd	0.210				
	S- 1051 SPR	Longtown Rd W	0.660				
	S- 1507 SPR	Eastwood Dr	0.060				
	S- 1973	Hazel St	0.180				
	S- 2311	Rolling Hills Rd	0.670				
	S- 2412	Gay Rd	0.610				
	S- 2454	Lockman Rd	0.480				
	S- 2689	Scrubby Oaks Ln	0.070				
	S- 2914	Springtree Rd	0.120				
	S- 2980	Longtown Rd W	1.640				
	S- 913	Weston Ave	0.730				
	S- 944	Little River Rd	0.480				
	S- 1419	Sandy Haven Dr	0.450				
	S- 2568	Highbee Rd	0.700				
	S- 2765	Walnut Ln	0.110				
	S- 90 CON	Devereaux Rd	0.420				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			16.600		\$0	\$4,988,376	100.00%
	S- 59	Wildflower Rd	5.210				
	S- 56	Poultry Ln	3.890				
	S- 219	Mason Rd	1.020				
	S- 268	Screaming Eagle Rd	5.440				
	S- 977	Pinestraw Rd	0.430				
	S- 1507	Brentwood Dr	0.610				
			3.970		\$0	\$651,848	100.00%
	S- 58	Coogler Rd	1.040				
	S-405	Wessinger Rd	0.004				
	S-405	Old Hilton Rd	2.926				
			17.520		\$0	\$7,570,719	100.00%
	SC 215	Monticello Rd	4.180				
	SC 48	Bluff Rd	2.100				
	SC 262	Leesburg Rd	2.290				
	SC 764	Main St	1.041				
	SC 764	Old Eastover Rd	7.909				
			1.800		\$0	\$1,788,410	100.00%
	SC 215	Monticello Rd	1.800				
			5.750		\$0	\$4,924,119	100.00%
	SC 16	Sunset Dr	1.100		\$0	\$4,924,119	
	SC 768	Pineview Dr	1.810		\$0	\$0	
	SC 768	Shop Rd	2.280		\$0	\$0	
	SC 768	S Beltline Blvd	0.560		\$0	\$0	
			10.600		\$0	\$9,654,415	100.00%
	US 1	Two Notch Rd	3.840		\$0	\$9,654,415	
	US 176	Broad River Rd	1.076		\$0	\$0	
	US 176	River Dr	1.934		\$0	\$0	
	US 76	Garners Ferry Rd	1.740		\$0	\$0	
	US 76	Millwood Ave	0.670		\$0	\$0	
	US 76	Devine St	1.340		\$0	\$0	
			1.900		\$0	\$741,418	100.00%
	S- 1295	Peake Rd	1.900				
			6.240		\$0	\$9,348,786	36.63%
	I- 20	Interstate 20	6.240				
			7.870		\$0	\$5,244,705	100.00%
	S- 111	Ott Rd	0.311				
	S- 111	S Ott Rd	0.759				
	S- 49	Greenlawn Dr	0.560				
	S- 90	Brennen Rd	0.660				
	S- 151	Decker Blvd	0.980				
	S- 1036	Parklane Rd	2.170				
	S- 1149	Garners Ferry Rd	0.011				
	S- 1149	Hallbrook Dr	0.619				
	S- 1583	Rockbridge Rd	0.540				
	S- 1583	Northshore Rd	0.380				
	S- 1660	Hallbrook Dr	0.350				
	S- 1660	Leitner Rd	0.530				
			7.916		\$0	\$3,130,657	100.00%
	S- 111	S Ott Rd	0.606				
	S- 109	S Maple St	0.460				
	S- 189	Canterbury Rd	0.500				
	S- 1275	Knightner St	0.590				
	S- 301	E Buchanan Dr	0.480				
	S- 301	W Buchanan Dr	0.430				
	S- 1316	Cardinal Rd	2.020				
	S- 1453	Laurens St	0.290				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1757	Cornwall Rd	0.242				
	S- 1757	Hanson Ave	0.598				
	S- 2776	Carotech Blvd	0.310				
	S- 2776	Technology Cir	0.220				
	S- 2776 SPR	Technology Cir	0.070				
	S- 463	Abingdon Rd	1.000				
	S- 990	Concord Dr	0.100				
			2.980		\$0	\$1,233,924	100.00%
	S- 1330	Winding Rd	0.310				
	S- 1912	Mike Stuck Rd	2.530				
	S- 2025	Rideoutte Point Rd	0.140				
			6.420		\$0	\$5,442,067	72.71%
	SC 12	Percival Rd	2.790				
	US 76	Broad River Rd	0.390				
	SC 555	Farrow Rd	2.050				
	SC 760	No Name	0.020				
	SC 760	Fort Jackson Blvd	1.170				
			5.600		\$0	\$5,501,702	72.71%
	US 176	Broad River Rd	1.990				
	SC 277	No Name	3.610				
			9.630		\$0	\$7,190,136	59.23%
	S- 48	S Beltline Blvd	2.270		\$0	\$0	
	S- 96	Columbia College Dr	1.420		\$0	\$0	
	S- 97	Northwood St	0.463		\$0	\$0	
	S- 209	Atascadero Dr	0.720		\$0	\$0	
	S- 260	Clemson Ave	0.950		\$0	\$0	
	S- 172	Barnwell St	0.769		\$0	\$0	
	S- 1048	Sloan Rd	1.640		\$0	\$7,190,136	
	S- 1196	Windsor Lake Blvd	0.210		\$0	\$0	
	S- 1196	E Boundary Rd	0.810		\$0	\$0	
	S- 2027	Pickens St	0.378		\$0	\$0	
			5.877		\$0	\$3,302,844	59.23%
	S- 140	Heidt St	0.086		\$0	\$0	
	S- 1637	Brady St	0.190		\$0	\$0	
	S- 517	Wildwood Ave	0.310		\$0	\$0	
	S- 881	Boone St	0.220		\$0	\$0	
	S- 435	Bethel Church Rd	0.760		\$0	\$0	
	S- 2204	Thurmond St	0.280		\$0	\$0	
	S- 1480	School House Rd	0.476		\$0	\$0	
	S- 1480	Margurette St	0.070		\$0	\$0	
	S- 344	Saramont Rd	0.220		\$0	\$0	
	S- 1048 CON	Old Sloan Rd	0.320		\$0	\$0	
	S- 1109	Valley Rd	0.070		\$0	\$0	
	S- 1109	Troy Rd	0.180		\$0	\$3,302,844	
	S- 1350	School House Rd	0.020		\$0	\$0	
	S- 1490	Dubard St	0.630		\$0	\$0	
	S- 1729	Meadow St	0.095		\$0	\$0	
	S- 1734	Pruitt Dr	0.340		\$0	\$0	
	S- 1964	Mayer St	0.490		\$0	\$0	
	S- 2453	Mann Rd	0.380		\$0	\$0	
	S- 2453 SPR	Whitaker Rd	0.120		\$0	\$0	
	S- 2661	S Chelsea Rd	0.270		\$0	\$0	
	S- 2662	Aintree Dr	0.350		\$0	\$0	
			0.830		\$0	\$775,121	59.23%
	S- 699	Dover St	0.340		\$0	\$0	
	S- 768	Texas St	0.490		\$0	\$775,121	
			5.000		\$0	\$12,600,000	45.51%
	I- 77	Interstate 77	5.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.650		\$0	\$4,656,314	39.20%
	US 1	Two Notch Rd	2.060				
	US 21	Elmwood Ave	0.380				
	US 76	Elmwood Ave	0.210				
			7.530		\$0	\$7,077,808	39.20%
	SC 12	Percival Rd	0.510				
	US 76	Dutch Fork Rd	6.013				
	US 76	Chapin Rd	0.017				
	SC 48	Assembly St	0.484				
	SC 48	S Assembly St	0.506				
			0.860		\$0	\$2,054,439	39.20%
	S- 15	S Assembly St	0.379				
	S- 15	George Rogers Blvd	0.481				
			2.220		\$0	\$1,088,782	100.00%
	S- 80	John Chapman Rd	2.220				
			4.309		\$0	\$2,977,060	27.44%
	S- 83	Hard Scrabble Rd	2.340				
	S- 424	Rabon Rd	1.969				
			5.064		\$0	\$3,219,082	27.44%
	S- 470	Johnson Ave	0.230				
	S- 471	Marsteller St	0.230				
	S- 1317	Bitternut Dr	1.000				
	S- 1486	Chestnut St	0.003				
	S- 1486	Slighs Ave	0.347				
	S- 1862	Royal Tower Dr	0.470				
	S- 1862	N Royal Tower Dr	0.820				
	S- 2312	Cunningham Rd	0.180				
	S- 2312	Nunamaker Dr	0.354				
	S- 2536	N Kings St	0.260				
	S- 2916	Berkshire Dr	0.761				
	S- 2916	Windsor Cv	0.039				
	S- 2983	Gray St	0.208				
	S- 2983	Tuxedo Rd	0.162				
			3.240		\$0	\$3,172,856	27.44%
	S- 33	N Trenholm Rd	3.240				
			1.329		\$0	\$2,030,047	27.44%
	S- 52	Clemson Rd	0.070				
	S- 52	Killian Rd	0.970				
	S- 454	Whaley St	0.289				
			11.969		\$0	\$207,280	0.00%
	US 1	Two Notch Rd	1.200				
	US 601	Mccords Ferry Rd	4.990				
	US 76	Garners Ferry Rd	5.310				
	SC 12 SPR	Forest Dr	0.387				
	SC 12 SPR	Strom Thurmond Blvd	0.082				
			28.421		\$0	\$277,688	0.00%
	US 176	Broad River Rd	4.140				
	US 321	Clarendon St	0.040				
	US 321	Fairfield Rd	3.170				
	SC 48	Bluff Rd	9.550				
	SC 262	Leesburg Rd	1.870				
	SC 555	Farrow Rd	1.530				
	SC 60	Lake Murray Blvd	1.850				
	SC 263	Vanboklen St	0.440				
	SC 263	Vanboklen Rd	4.791				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	US 76 CO1	Rosewood Dr	0.590				
	US 76 CO1	Wildcat Rd	0.450				
			5.980		\$0	\$8,388,353	0.00%
	SC 12	Forest Dr	1.640				
	US 1	Two Notch Rd	2.860				
	SC 48	Assembly St	1.480				
			4.140		\$0	\$3,171,120	0.00%
	US 321	Fairfield Rd	2.280				
	US 321	Winnsboro Rd	1.860				
			46.090		\$1,118,748	\$18,036,794	7.45%
			13.620		\$0	\$18,036,794	40.25%
	US 76	Garners Ferry Rd	13.191				
	US 76	No Name	0.429				
			2.600		\$152,265	\$0	0.00%
	US 601	Mccords Ferry Rd	2.600		\$152,265	\$0	0.00%
			10.000		\$107,845	\$0	0.00%
	US 601	Mccords Ferry Rd	10.000		\$107,845	\$0	0.00%
			1.190		\$108,493	\$0	0.00%
	US 601	Mccords Ferry Rd	1.190		\$108,493	\$0	0.00%
			2.000		\$119,924	\$0	0.00%
	I- 77	Interstate 77	2.000		\$119,924	\$0	0.00%
			4.950		\$183,930	\$0	0.00%
	US 601	Mccords Ferry Rd	4.950		\$183,930	\$0	0.00%
			11.730		\$446,291	\$0	0.00%
	US 601	Mccords Ferry Rd	9.650		\$446,291	\$0	0.00%
	SC 215	Monticello Rd	2.080		\$446,291	\$0	0.00%
			0.520	1	\$841,300	\$17,530	50.00%
			0.020	1	\$0	\$11,832	0.00%
	US 76	Dutch Fork Rd	0.020		\$0	\$11,832	0.00%
			0.100		\$0	\$5,698	100.00%
	US 21	Blossom St	0.100		\$0	\$5,698	100.00%
			0.400		\$841,300	\$0	0.00%
	S- 1575	Arcadia Lakes Dr E	0.400		\$841,300	\$0	0.00%
			0.000		\$0	\$1,681	100.00%
			0.000		\$0	\$1,681	100.00%

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Saluda			219.765		\$3,289,765	\$59,760,396	61.56%
Pavements			180.315		\$3,211,090	\$56,285,303	62.30%
			3.470		\$0	\$1,442,681	100.00%
	S- 25	Spann Rd	1.300		\$0	\$0	
	S- 107	Pencreek Rd	2.170		\$0	\$1,442,681	
			2.910		\$0	\$1,134,002	100.00%
	SC 121	Newberry Hwy	2.910		\$0	\$1,134,002	
			4.690		\$0	\$1,770,843	100.00%
	SC 121	Newberry Hwy	4.690		\$0	\$1,770,843	
			2.030		\$0	\$785,004	100.00%
	S- 25	Spann Rd	2.030		\$0	\$785,004	
			2.600		\$0	\$400,425	100.00%
	US 378	Columbia Hwy	1.460		\$0	\$0	
	US 378	Travis Ave	1.140		\$0	\$400,425	
			1.260		\$0	\$66,055	100.00%
	S- 136	Ivory Key Rd	1.260		\$0	\$66,055	
			2.200		\$0	\$35,926	100.00%
	US 1	Highway 1	2.200		\$0	\$35,926	
			1.260		\$0	\$160,989	100.00%
	S- 136	Ivory Key Rd	1.260		\$0	\$160,989	
			1.240		\$0	\$229,455	100.00%
	US 378	Columbia Hwy	1.240		\$0	\$229,455	
			2.970		\$0	\$1,313,246	100.00%
	S- 25	Spann Rd	2.970		\$0	\$1,313,246	
			3.240		\$0	\$355,935	100.00%
	S- 90	Corinth Rd	3.240		\$0	\$355,935	
			1.480		\$0	\$1,382,322	100.00%
	SC 121	N Main Hwy	0.590		\$0	\$0	
	US 178		0.890				
			3.130		\$0	\$378,160	100.00%
	SC 194	Denny Hwy	3.130		\$0	\$378,160	
			2.480		\$0	\$839,527	100.00%
	S- 29	Duncan Rd	0.920		\$0	\$0	
	S- 42	Bonham Rd	1.560		\$0	\$839,527	
			3.500		\$0	\$952,726	100.00%
	S- 83	Chapman Rd	2.280				
	S- 481	Old Charleston Rd	1.220				
			4.530		\$0	\$2,142,886	100.00%
	US 178		4.530		\$0	\$2,142,886	
			2.680		\$0	\$1,178,784	100.00%
	S- 59	Mt Willing Rd	2.680		\$0	\$1,178,784	
			3.110		\$0	\$861,682	100.00%
	S- 364	Philippi Church Rd	0.183				
	S- 364	Bark Ave	1.026				
	S- 364	Clear Lake Rd	0.271				
	S- 152	Rock Hill Rd	1.630				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			1.290		\$0	\$106,071	100.00%
	S- 189	Beulah Rd	1.290				
			3.410		\$0	\$184,163	100.00%
	US 178		3.410				
			0.910		\$0	\$493,727	100.00%
	S- 500	Corley Bridge Rd	0.910				
			4.230		\$0	\$2,829,681	100.00%
	US 178		4.230				
			0.320		\$0	\$290,618	100.00%
	US 178		0.320				
			0.430		\$0	\$190,150	100.00%
	S- 37	Rocky Creek Rd	0.430				
			0.350		\$0	\$132,788	100.00%
	S- 59	Mt Willing Rd	0.350				
			1.870		\$0	\$888,307	100.00%
	S- 176	E Butler Ave	0.530				
	S- 439	Elm St	0.070				
	S- 439	Maple St	0.150				
	S- 112	E Eutaw St	0.080				
	S- 112	W Eutaw St	0.820				
	S- 414	Pine St	0.160				
	S- 414	Elm St	0.060				
			4.270		\$0	\$1,788,019	100.00%
	S- 59	Mt Willing Rd	2.580				
	S- 21	Fruit Hill Rd	1.690				
			1.600		\$0	\$585,634	100.00%
	S- 33	Barr Woods Rd	1.600				
			7.020		\$0	\$3,694,598	100.00%
	US 178		1.220				
	SC 193	Daniel Ave	5.800				
			0.890		\$0	\$349,096	100.00%
	S- 255	Andrew Coleman Rd	0.890				
			6.080		\$0	\$29,154	100.00%
	SC 39	N Jefferson Hwy	0.310				
	SC 39	Chappells Hwy	5.770				
			6.800		\$0	\$3,076,556	100.00%
	SC 194	Denny Hwy	5.890				
	SC 702	Hwy 702	0.910				
			4.990		\$0	\$2,705,115	17.49%
	S- 44	Hollywood Rd	4.990				
			1.690		\$0	\$1,109,661	17.49%
	S- 400	Shealy Rd	1.690				
			3.360		\$0	\$2,500,400	17.49%
	SC 395	Kempson Bridge Rd	3.360				
			5.260		\$0	\$3,521,054	60.51%
	SC 39	Chappells Hwy	2.370				
	SC 702	Hwy 702	2.890				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.400		\$0	\$3,394,175	60.51%
	SC 39	Chappells Hwy	4.400				
			3.600		\$0	\$2,213,433	40.29%
	S- 44	Hollywood Rd	3.600				
			1.970		\$0	\$1,263,839	40.29%
	S- 49	Firetower Rd	1.080				
	S- 400	Riverbend Pt	0.890				
			2.210		\$0	\$1,186,768	40.29%
	S- 165	Forrest Hills Rd	2.210				
			0.470		\$0	\$516,470	1.67%
	S- 222	Bethel Rd	0.470				
			7.450		\$0	\$4,170,439	1.74%
	US 178		3.850				
	SC 23	Hwy 23	0.710				
	SC 702	Hwy 702	2.890				
			2.190		\$0	\$1,479,064	1.74%
	S- 149	Long Ave	0.460				
	S- 21	Fruit Hill Rd	1.730				
			1.450		\$0	\$1,515,863	1.74%
	S- 140	W Wheeler Cir	1.450				
			1.440		\$0	\$639,808	51.48%
	US 178		1.440				
			16.715		\$122,086	\$0	0.00%
	SC 121	Newberry Hwy	9.000				
	SC 391	Summerland Hwy	0.075				
	SC 391	Prosperity Hwy	4.430				
	US 1	Highway 1	2.320				
	US 178		0.890				
			15.360		\$118,257	\$0	0.00%
	US 378	Columbia Hwy	14.220				
	US 378	Travis Ave	1.140				
			10.230		\$89,371	\$0	0.00%
	S- 25	Spann Rd	8.790				
	S- 44	Hollywood Rd	1.440				
			4.640		\$43,480	\$0	0.00%
	S- 25	Spann Rd	0.910				
	S- 29	Duncan Rd	1.140				
	S- 54	Old Town Rd	0.800				
	S- 44	Hollywood Rd	1.790				
			2.020		\$1,352,528	\$0	0.00%
	S- 25	Spann Rd	0.580				
	S- 67	John J Rushton Rd	0.850				
	S- 140	E Wheeler Cir	0.590				
			2.620		\$1,485,368	\$0	0.00%
	S- 65	Old Chappells Ferry Rd	2.620				
			39.400		\$78,675	\$3,077,344	47.39%
	Rural Road Safety		2.910		\$0	\$261,021	100.00%
	SC 121	Newberry Hwy	2.910		\$0	\$261,021	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.690		\$0	\$442,896	100.00%
	SC 121	Newberry Hwy	4.690		\$0	\$442,896	
			1.400		\$0	\$9,489	100.00%
	SC 121	Newberry Hwy	1.400		\$0	\$9,489	
			2.200		\$0	\$2,343,938	100.00%
	US 1	Highway 1	2.200		\$0	\$2,343,938	
			5.510		\$78,675	\$0	0.00%
	SC 121	Newberry Hwy	5.510		\$78,675	\$0	
			10.000		\$0	\$10,000	1.60%
	SC 121	Johnston Hwy	10.000		\$0	\$10,000	
			12.690		\$0	\$10,000	6.03%
	SC 121	Newberry Hwy	12.048		\$0	\$10,000	
	SC 121	N Main Hwy	0.642		\$0	\$0	
	Hurricane Helene		0.050		\$0	\$397,749	100.00%
			0.050		\$0	\$388,800	100.00%
	S- 247	Faulkner Mountain Rd	0.050				
			0.000		\$0	\$8,949	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Spartanburg Pavements			460.330		\$15,317,061	\$367,004,981	73.70%
			391.727		\$12,515,167	\$231,466,417	77.06%
			2.150		\$0	\$1,949,906	100.00%
	US 176	S Pine St	2.150		\$0	\$1,949,906	
			4.550		\$0	\$4,266,880	100.00%
	SC 101	Highway 101 S	0.840		\$0	\$4,266,880	
	SC 9	Boiling Springs Rd	1.110		\$0	\$0	
	US 176 CO2	N Church St	0.210		\$0	\$0	
	US 221	Chesnee Hwy	2.390		\$0	\$0	
			3.880		\$0	\$1,974,058	100.00%
	S- 45	Old Pacolet Rd	1.821		\$0	\$0	
	S- 45	White Plains Rd	0.079		\$0	\$0	
	S- 222	Howell Rd	1.980		\$0	\$1,974,058	
			3.850		\$0	\$257,562	100.00%
	SC 295	Southport Rd	3.850		\$0	\$257,562	
			7.750		\$0	\$474,336	100.00%
	SC 11	Highway 11	1.110		\$0	\$0	
	SC 11	Highway 11 W	6.479		\$0	\$474,336	
	SC 11	W Cherokee St	0.161		\$0	\$0	
			2.500		\$0	\$135,739	100.00%
	SC 295	W Blackstock Rd	1.500		\$0	\$135,739	
	SC 295	E Blackstock Rd	1.000		\$0	\$0	
			8.950		\$0	\$531,833	100.00%
	S- 65	New Cut Rd	2.950		\$0	\$531,833	
	S- 190	Mountain View Rd	1.550		\$0	\$0	
	S- 74	Riveroak Rd	4.450		\$0	\$0	
			10.660		\$0	\$182,076	100.00%
	S- 91	Tucker Rd	1.220		\$0	\$0	
	S- 56	Old Furnace Rd	4.910		\$0	\$182,076	
	S- 681	Whitestone Rd	4.530		\$0	\$0	
			5.120		\$0	\$408,505	100.00%
	SC 14	S Highway 14	1.270		\$0	\$408,505	
	SC 295	Southport Rd	3.850		\$0	\$0	
			16.180		\$0	\$217,755	100.00%
	SC 56	Highway 56	10.150		\$0	\$0	
	SC 215	E Blackstock Rd	3.390		\$0	\$217,755	
	SC 215	Stone Station Rd	2.640		\$0	\$0	
			1.680		\$0	\$254,893	100.00%
	US 221	N Main St	0.300		\$0	\$0	
	US 221	Highway 221	1.380		\$0	\$254,893	
			3.490		\$0	\$460,183	100.00%
	S- 60	John Dodd Rd	1.990		\$0	\$460,183	
	S- 227	E Main St	1.500		\$0	\$0	
			3.720		\$0	\$1,654,724	100.00%
	S- 37	Compton Bridge Rd	3.720		\$0	\$1,654,724	
			4.000		\$0	\$3,573,117	100.00%
	US 221	Chesnee Hwy	2.188		\$0	\$0	
	US 221	S Alabama Ave	1.812		\$0	\$3,573,117	
			2.900		\$0	\$1,000,000	0.00%
	SC 14	Highway 14 W	2.040		\$0	\$0	
	SC 14	W Rutherford St	0.860		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.600		\$0	\$2,726,958	100.00%
	S- 37	Compton Bridge Rd	2.100		\$0	\$0	
	S- 1078	Rogers Bridge Rd	1.110		\$0	\$2,726,958	
	S- 1049	E Daniel Morgan Ave	0.680		\$0	\$0	
	S- 2049	S Daniel Morgan Ave	0.710		\$0	\$0	
			2.560		\$0	\$487,456	100.00%
	S- 187	Fairfield Rd	1.927		\$0	\$0	
	S- 187	Martin Camp Rd	0.003		\$0	\$487,456	
	S- 334	Hames Rd	0.140		\$0	\$0	
	S- 931	Double Bridge Rd	0.490		\$0	\$0	
			3.640		\$0	\$176,442	100.00%
	S- 227	W Main St	2.170		\$0	\$176,442	
	S- 525	Fairforest Rd	1.470		\$0	\$0	
			8.800		\$0	\$6,082,554	100.00%
	SC 129	Charlotte Hwy	0.283		\$0	\$0	
	SC 129	Fort Prince Blvd	4.357		\$0	\$6,082,554	
	SC 357	Arlington Rd	1.100		\$0	\$0	
	SC 357	Highway 357	3.060		\$0	\$0	
			6.450		\$0	\$465,059	100.00%
	SC 296	Reidville Rd	6.450		\$0	\$465,059	
			3.290		\$0	\$1,600,222	100.00%
	SC 358	Holly Springs Rd	3.290		\$0	\$1,600,222	
			3.480		\$0	\$1,023,753	100.00%
	S- 60	John Dodd Rd	2.330				
	S- 191	Bryant Rd	1.150				
			4.376		\$0	\$2,241,281	100.00%
	S- 594	Southgate Dr	0.359				
	S- 594	Brice Rd	0.991				
	S- 590	Old Georgia Rd	3.026				
			2.010		\$0	\$36,624	100.00%
	S- 62	Lawson Rd	1.680				
	S- 133	Freeman Farm Rd	0.330				
			5.227		\$0	\$589,558	100.00%
	S- 50	Walnut Grove Rd	1.690				
	S- 62	Greenpond Road	0.076				
	S- 62	Greenpond Rd	3.461				
			15.630		\$0	\$405,118	100.00%
	SC 101	Highway 101 S	3.788				
	SC 101	Highway 101	7.542				
	SC 14	W Rutherford St	0.172				
	SC 14	E Rutherford St	1.454				
	SC 14	Highway 14 E	0.374				
	SC 417	Highway 417	2.300				
			3.250		\$0	\$1,189,094	100.00%
	S- 120	Waddell Rd	1.830				
	S- 187	Fairfield Rd	0.900				
	S- 187	Ohio St	0.003				
	S- 187	Fairfield St	0.517				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.800		\$0	\$3,860,092	100.00%
	SC 101	W Georgia Rd	2.694				
	SC 101	W Georgia St	0.896				
	SC 292	Inman Rd	2.592				
	SC 292	Lyman Rd	2.618				
			3.570		\$0	\$2,321,214	100.00%
	US 176	S Pine St	0.520				
	US 176	Highway 176 Bypass	2.934				
	US 176	No Name	0.116				
			5.080		\$0	\$2,192,269	100.00%
	S- 120	Plantation Dr	0.860				
	S- 120	Waddell Rd	1.736				
	S- 120	No Name	0.014				
	S- 13	N Main St	1.360				
	S- 37	S Howard St	0.370				
	S- 964	Oak Forest Rd	0.740				
			3.650		\$0	\$1,631,049	100.00%
	S- 41	N Blackstock Rd	2.460				
	S- 128	Highway 14 E	1.190				
			6.870		\$0	\$3,329,540	100.00%
	S- 242	S Danzler Rd	2.833				
	S- 242	N Danzler Rd	0.301				
	S- 242	Groce Rd	1.086				
	S- 43	Parris Bridge Rd	2.650				
			21.430		\$0	\$9,834,837	100.00%
	US 221	S Main St	0.300				
	US 221	N Main St	0.740				
	US 221	Highway 221	4.120				
	US 221	Laurens Rd	0.520				
	US 221	No Name	0.030				
	SC 146	Highway 146 N	0.330				
	SC 295	Simuel Rd	0.270				
	SC 295	Spring St	1.210				
	SC 296	Reidville Rd	1.300				
	SC 417	Highway 417	2.270				
	SC 292	S Main St	0.450				
	SC 292	N Main St	0.040				
	SC 292	Prospect St	0.408				
	SC 292	Highway 292	3.792				
	SC 290	E Main St	0.714				
	SC 290	W Main St	0.950				
	SC 290	E Poinsett St	3.986				
			10.120		\$0	\$7,509,391	100.00%
	S- 30	Clifton Glendale Rd	1.720				
	S- 57	Gossett Rd	2.690				
	S- 659	Gossett Rd	0.630				
	S- 908	Gap Creek Rd	5.080				
			5.460		\$0	\$3,146,247	100.00%
	S- 122	No Name	0.040				
	S- 122	Cedar Crest Rd	1.890				
	S- 83	Victor Hill Rd	0.640				
	S- 92	Mount Lebanon Rd	2.890				
			9.840		\$0	\$5,610,463	100.00%
	SC 357	Highway 357	9.840				
			18.390		\$0	\$30,570,447	100.00%
	I- 26	Interstate 26	18.390				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			3.390		\$0	\$4,049,309	89.22%
	SC 11	Pine St	0.879				
	SC 11	Highway 11	2.511		\$0	\$4,049,309	
			3.150		\$0	\$3,018,747	100.00%
	US 176	S Pine St	3.150		\$0	\$3,018,747	
			11.430		\$0	\$7,477,178	89.22%
	SC 56	Highway 56	11.430		\$0	\$7,477,178	
			2.810		\$0	\$1,974,845	100.00%
	US 221	Highway 221	2.810		\$0	\$1,974,845	
			1.710		\$0	\$16,355,962	100.00%
	I- 85		0.150				
	I- 85	Interstate 85	1.560				
			6.800		\$0	\$8,441,343	99.52%
	I- 85	Interstate 85	6.800				
			8.240		\$0	\$8,514,986	100.00%
	US 176	Asheville Hwy	2.980				
	US 221	Chesnee Hwy	3.590				
	US 221	Hampton St	0.190				
	US 221	N Alabama Ave	0.150				
	US 221 ALT	E Cherokee St	0.280				
	SC 11	W Cherokee St	1.050				
			7.660		\$0	\$5,581,037	100.00%
	S- 78	Hayne St	2.420				
	S- 43	Parris Bridge Rd	2.460				
	S- 1083	Hayne St	0.800				
	S- 1083	No Name	0.010				
	S- 1083	Reeves St	0.020				
	S- 1083	Fairforest Clevedale Rd	1.950				
			0.430		\$0	\$880,083	100.00%
	S- 260	N Alabama Ave	0.430				
			2.560		\$0	\$2,171,136	89.22%
	S- 101	W Oconee St	0.830				
	S- 349	E Prince Rd	1.680				
	L- 2655	N Bomar Ave	0.050				
			7.610		\$0	\$9,572,503	70.64%
	US 29	Greenville Hwy	2.780				
	US 29	Spartanburg Hwy	0.773				
	US 29	Spartanburg Hwy S	0.467				
	US 29	Warren H Abernathy Hwy	3.590				
			4.340		\$0	\$4,900,672	70.64%
	SC 56	Union St	2.410				
	SC 56	Cedar Springs Rd	1.480				
	SC 56	E Henry St	0.450				
			4.950		\$0	\$7,543,388	44.25%
	US 176	Asheville Hwy	2.900		\$0	\$0	44.25%
	US 176	N Pine St	2.050		\$0	\$7,543,388	44.25%
			7.390		\$0	\$6,073,338	44.25%
	US 176	S Main St	0.470		\$0	\$6,073,338	44.25%
	US 176	N Main St	0.450		\$0	\$0	44.25%
	US 176	Asheville Hwy	6.470		\$0	\$0	44.25%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.160		\$0	\$779,788	44.25%
	US 221	Highway 221	8.160		\$0	\$779,788	44.25%
			1.950		\$0	\$18,638,856	5.11%
	I- 26	Interstate 26	1.950		\$0	\$18,638,856	5.11%
			7.850		\$0	\$5,436,253	28.44%
	S- 58	Parris Bridge Rd	5.180				
	S- 189	Casey Creek Rd	2.670				
			2.130		\$0	\$2,266,045	28.44%
	S- 58	Parris Bridge Rd	0.610				
	S- 819	No Name	0.011				
	S- 819	Westgate Mall Dr	0.359				
	S- 987	W Frontage Rd	1.150				
			1.650		\$0	\$2,650,428	28.44%
	US 176	N Pine St	1.650				
			4.040		\$0	\$4,639,411	0.00%
	SC 14	S Highway 14	1.440				
	US 176	S Pine St	2.600				
			4.500		\$0	\$3,568,405	0.00%
	SC 9	S Pine St	3.437				
	SC 9	No Name	0.013				
	US 176	Asheville Hwy	0.108				
	US 176	N Howard Ave	0.060				
	US 176	S Howard Ave	0.882				
			3.550		\$0	\$2,194,156	0.00%
	US 176	N Main St	0.031				
	US 176	Asheville Hwy	3.519				
			7.730		\$0	\$135,529	0.00%
	US 176	S Pine St	2.150				
	US 221	S Church St	1.270				
	US 29	W Main St	0.530				
	US 29	Warren H Abernathy Hwy	1.400				
	US 29	W O Ezell Blvd	2.380				
			22.010		\$0	\$231,783	0.00%
	SC 101	W Georgia Rd	2.694				
	SC 101	W Georgia St	0.896				
	SC 9	Boiling Springs Rd	2.830				
	US 176 CO2	N Church St	0.360				
	US 221	Chesnee Hwy	4.578				
	US 221	S Alabama Ave	1.812				
	SC 129	Charlotte Hwy	0.283				
	SC 129	Fort Prince Blvd	4.397				
	SC 357	Arlington Rd	1.100				
	SC 357	Highway 357	3.060				
			5.570		\$3,819,992	\$0	0.00%
	SC 215	Highway 215	5.570				
			7.285		\$4,881,440	\$0	0.00%
	S- 118		0.001				
	S- 118	Allen Bridge Rd	1.409				
	S- 191	Fosters Grove Rd	1.915				
	S- 192	Archer Rd	2.020				
	S- 572	Jerusalem Rd	1.940				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.929		\$3,813,735	\$0	0.00%
	S- 1009	Dewberry Rd	2.450				
	S- 737	Bud Arthur Bridge Rd	2.479				
Rural Road Safety			55.660		\$401,893	\$771,952	6.86%
			25.330		\$149,144	\$0	0.00%
	SC 14	Highway 14 W	1.912		\$149,144	\$0	
	SC 14	W Rutherford St	0.688		\$0	\$0	
	SC 56	Highway 56	22.730		\$0	\$0	
			2.900		\$0	\$307,375	0.00%
	SC 14	Highway 14 W	2.040		\$0	\$307,375	
	SC 14	W Rutherford St	0.860		\$0	\$0	
			16.000		\$252,750	\$0	0.00%
	I- 26	Interstate 26	16.000				
			11.430		\$0	\$464,577	89.22%
	SC 56	Highway 56	11.430		\$0	\$464,577	
Interstate Upgrade			10.480		\$0	\$131,379,319	99.52%
			3.680				
	I- 85	Interstate 85	3.680		\$0	\$125,508,070	
			6.800		\$0	\$5,871,249	99.52%
	I- 85	Interstate 85	6.800				
Bridges			2.383	8	\$2,400,000	\$2,516,021	51.38%
			2.173	1	\$200,000	\$0	0.00%
	SC 49		2.173				
			0.000	3	\$0	\$963,970	100.00%
	I-26	Interstate 26	0.000				
			0.100	2	\$0	\$557,595	100.00%
	I-26	Interstate 26	0.100				
			0.010	1	\$2,200,000	\$0	0.00%
	S- 525	Fairforest Rd	0.010	1	\$2,200,000	\$0	0.00%
			0.100	1	\$0	\$994,455	54.14%
	SC 11	Highway 11	0.100				
Hurricane Helene			0.080		\$0	\$871,272	100.00%
			0.020		\$0	\$261,667	100.00%
	S- 183	S Blackstock Rd	0.020				
			0.000		\$0	\$70,105	100.00%
			0.060		\$0	\$539,500	100.00%
	S- 116	Kilgore Bridge Rd	0.060				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Sumter			284.016	3	\$108,493	\$144,624,546	73.14%
Pavements			240.311		\$0	\$114,740,204	74.71%
			4.300		\$0	\$1,711,997	100.00%
	US 76	Broad St	4.300		\$0	\$1,711,997	
			2.950		\$0	\$1,158,709	100.00%
	S- 514	Edgehill Rd	1.290		\$0	\$0	
	S- 81		1.650				
	S- 94	Britton Rd	0.010		\$0	\$0	
			4.340		\$0	\$634,319	100.00%
	US 76	Broad St	4.340		\$0	\$634,319	
			1.990		\$0	\$380,328	100.00%
	US 378	Myrtle Beach Hwy	1.990		\$0	\$380,328	
			0.970		\$0	\$266,332	100.00%
	S- 1074	E Wesmark Blvd	0.400		\$0	\$0	
	S- 1074	W Wesmark Blvd	0.570		\$0	\$266,332	
			7.800		\$0	\$1,500,000	100.00%
	US 76	Broad St	7.800				
			6.640		\$0	\$1,054,115	100.00%
	US 521	S Us 521 Hwy	6.640		\$0	\$1,054,115	
			5.260		\$0	\$416,580	100.00%
	S- 114	Hauser St	0.390		\$0	\$0	
	S- 94	Britton Rd	3.110		\$0	\$0	
	S- 517	Beulah Cuttino Rd	1.760		\$0	\$416,580	
			3.420		\$0	\$989,240	100.00%
	S- 12	Martinville Church Rd	0.250		\$0	\$0	
	S- 12	Leonard Brown Rd	1.990		\$0	\$989,240	
	S- 41	Eastern School Rd	1.170		\$0	\$0	
	S- 41	Crossover	0.010		\$0	\$0	
			4.240		\$0	\$1,394,302	100.00%
	SC 53	Narrow Paved Rd	4.240		\$0	\$1,394,302	
			1.440		\$0	\$301,222	100.00%
	S- 1074	W Wesmark Blvd	0.810		\$0	\$0	
	S- 380	Wise Dr	0.630		\$0	\$301,222	
			7.930		\$0	\$304,436	100.00%
	US 15	N Main St	3.440		\$0	\$304,436	
	US 15	N Us 15 Hwy	4.490		\$0	\$0	
			5.880		\$0	\$339,835	100.00%
	SC 120	West Ave S	0.120		\$0	\$0	
	SC 120	West Ave N	0.516		\$0	\$339,835	
	SC 120	Pinewood Rd	5.244		\$0	\$0	
			1.760		\$0	\$150,908	100.00%
	S- 50	Boots Branch Rd	1.760				
			4.170		\$0	\$1,382,256	100.00%
	S- 41	Eastern School Rd	2.610		\$0	\$0	
	S- 118	W Bartlette St	0.160		\$0	\$0	
	S- 1342	Camden Hwy	1.400		\$0	\$1,382,256	
			3.138		\$0	\$302,609	100.00%
	S- 475	Myrtle Beach Hwy	0.010		\$0	\$0	
	S- 475	Concord Church Rd	0.800		\$0	\$0	
	S- 1430	Crossover	0.020		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	S- 1430	N Pike E	1.650		\$0	\$302,608	
	S- 400	Acton Rd	0.658		\$0	\$0	
			6.450		\$0	\$2,849,447	100.00%
	SC 53	Narrow Paved Rd	5.500		\$0	\$0	
	SC 120	Pinewood Rd	0.120		\$0	\$0	
	SC 120	W Liberty St	0.760		\$0	\$2,849,447	
	SC 120	Alice Dr	0.070		\$0	\$0	
			4.770		\$0	\$1,695,083	100.00%
	S- 81		3.410				
	S- 364	Frierson Rd	0.530				
	S- 1410	Farmers Telephone Rd	0.002				
	S- 1410	N Wise Dr	0.828				
			1.480		\$0	\$67,680	100.00%
	S- 263	New Hope Church Rd	1.480				
			1.430		\$0	\$229,499	100.00%
	US 521	S Us 521 Hwy	0.019				
	US 521	Manning Rd	0.521				
	US 521	S Guignard Pkwy	0.890				
			1.120		\$0	\$67,111	100.00%
	S- 1046	Brogdon Cir	0.820				
	S- 825	Eydie St	0.300				
			2.200		\$0	\$242,941	100.00%
	S- 380	Wise Dr	2.200				
			3.260		\$0	\$211,287	100.00%
	SC 403	Lynches River Rd	3.260				
			4.668		\$0	\$1,379,841	100.00%
	S- 481	Woodside Rd	0.470				
	S- 531	Cox Rd	2.680				
	S- 1410	Farmers Telephone Rd	0.258				
	S- 621	Clark St	0.030				
	S- 621	E Clark St	0.190				
	S- 1130	Curtiswood Ave	0.490				
	S- 1062	Lynette Dr	0.550				
			0.240		\$0	\$175,248	100.00%
	S- 118	W Bartlette St	0.240				
			0.940		\$0	\$290,612	100.00%
	S- 81		0.940				
			0.450		\$0	\$291,579	100.00%
	SC 120	Pinewood Rd	0.450				
			2.160		\$0	\$1,032,982	100.00%
	SC 53	Narrow Paved Rd	2.160				
			2.080		\$0	\$1,836,219	100.00%
	US 76	Broad St	0.020				
	US 76	Robert E Graham Frwy	2.060				
			8.120		\$0	\$2,847,720	100.00%
	S- 41	Mayes Open Rd	2.680				
	S- 40	N Saint Pauls Church Rd	0.490				
	S- 40	S Saint Pauls Church Rd	3.640				
	S- 55	Miller Rd	0.650				
	S- 517	Beulah Cuttino Rd	0.660				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.040		\$0	\$2,274,839	100.00%
	S- 517	Beulah Cuttino Rd	0.480				
	S- 517	Barkley Rd	0.990				
	S- 51 SPR	Packs Landing Rd	1.060				
	S- 543	Poole Rd	3.240				
	S- 660	Dennis Rd	1.000				
	S- 1184	Nixon St	0.270				
			6.960		\$0	\$4,531,900	100.00%
	US 378	Myrtle Beach Hwy	5.800				
	US 76	Robert E Graham Frwy	1.160				
			12.860		\$0	\$20,992,154	69.36%
	I- 95	Interstate 95	12.860				
			6.280		\$0	\$5,195,111	100.00%
	US 76	Broad St	4.760				
	US 76 BUS	E Liberty St	1.520				
			1.070		\$0	\$952,455	100.00%
	US 76	E Liberty St	0.020				
	US 76	No Name	0.050				
	US 76	Florence Hwy	1.000				
			7.860		\$0	\$3,792,502	100.00%
	S- 329	Shaw St	0.560				
	S- 507	Pitts Rd	0.990				
	S- 55	Miller Rd	1.440				
	S- 596	Cotton Acres Rd	1.460				
	S- 727	N Bultman Dr	0.620				
	S- 1435	W Williams St	0.250				
	S- 539	Cane Savannah Rd	2.540				
			1.900		\$0	\$791,784	100.00%
	S- 1506	Melvin Ave	0.110				
	S- 704	Herbert Cir	0.110				
	S- 1017	Chinaberry Rd	1.130				
	S- 731	Bracey Ct	0.060				
	S- 800	Neighborhood Rd	0.380				
	S- 1107	Bass St	0.110				
			4.140		\$0	\$2,681,932	100.00%
	SC 261	E Clark St	0.400				
	SC 261	W Fulton Manning Rd	0.230				
	SC 261	Fulton Manning Rd	0.040				
	SC 261	E Fulton Manning Rd	0.180				
	SC 261	Highway 261 S	3.290				
			1.320		\$0	\$1,052,689	100.00%
	S- 1268	N Guignard Dr	0.270				
	S- 644	N Guignard Dr	1.050				
			4.369		\$0	\$2,077,077	100.00%
	S- 759	London Rd	2.830				
	S- 444	Salterstown Rd	1.249				
	S- 276		0.290				
			13.300		\$0	\$9,960,756	98.04%
	SC 261	Highway 261 S	0.370				
	SC 261	N Kings Hwy	0.650				
	SC 261	S Highway 261	12.280				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			8.200		\$0	\$3,649,227	98.04%
	S- 269	N Wise Dr	1.110				
	S- 76	Dinkins Mill Rd	2.480				
	S- 1342	Camden Hwy	3.360				
	S- 1496	Manning Rd	1.250				
			4.350		\$0	\$2,121,913	98.04%
	S- 1157	Deveaux Rd	0.410				
	S- 986	Brookland Dr	1.360				
	S- 926	Gordonia Dr	0.500				
	S- 1221	Spencer Rd	2.080				
			3.170		\$0	\$8,681,421	36.94%
	US 521	N Guignard Dr	1.230				
	US 521	S Guignard Dr	1.260				
	US 521	Bultman Dr	0.680				
			6.920		\$0	\$3,875,387	36.94%
	S- 37	Horatio Hagood Rd	4.670				
	S- 537	Seymour Rd	1.590				
	S- 537	Sargent Rd	0.660				
			3.496		\$0	\$2,598,528	36.94%
	S- 806	Sumters Landing Rd	1.160				
	S- 445	E Moore St	0.369				
	S- 1019	Goodson Rd	1.350				
	S- 1241	Creekfield Rd	0.140				
	S- 1441	Hugh Ryan Rd	0.477				
			5.640		\$0	\$82,567	0.00%
	US 521	S Guignard Pkwy	0.120				
	US 521	S Guignard Dr	0.240				
	US 76	Broad St	4.300				
	US 76	Robert E Graham Frwy	0.980				
			16.020		\$0	\$108,709	0.00%
	US 15	S Us 15 Hwy	1.180				
	US 15	Pocalla Rd	0.120				
	US 76	Florence Hwy	3.080				
	SC 53	Narrow Paved Rd	9.740				
	SC 120	Pinewood Rd	0.120				
	SC 120	W Liberty St	0.760				
	SC 120	Alice Dr	0.070				
	SC 763	Myrtle Beach Hwy	0.870				
	SC 763	No Name	0.080				
			3.800		\$0	\$4,790,352	0.00%
	US 521	Camden Hwy	1.933				
	US 521	Thomas Sumter Hwy	1.867				
			4.320		\$0	\$3,680,593	0.00%
	US 401	Oswego Hwy	4.320				
			7.540		\$0	\$3,341,355	0.00%
	S- 77	Bethel Church Rd	3.460				
	S- 457	Ebenezer Rd	1.550				
	S- 458	Cains Mill Rd	2.530				
			4.160		\$0	\$2,002,515	0.00%
	S- 947	Beckwood Rd	1.800				
	S- 1018	Ardis Pond Rd	1.510				
	S- 1247	Longbranch Dr	0.560				
	S- 1266	Ainsworth Dr	0.290				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Rural Road Safety			43.094		\$108,493	\$14,505,636	60.00%
			4.300		\$0	\$206,947	100.00%
	US 76	Broad St	4.300		\$0	\$206,947	
			4.340		\$0	\$427,975	100.00%
	US 76	Broad St	4.340		\$0	\$427,975	
			7.800		\$0	\$5,399,690	100.00%
	US 76	Broad St	7.800		\$0	\$5,399,690	
			9.362		\$0	\$4,992,420	0.00%
	US 521	Camden Hwy	6.260		\$0	\$0	
	US 521	Thomas Sumter Hwy	3.102		\$0	\$4,992,420	
			7.930		\$0	\$3,478,605	100.00%
	US 15	N Main St	3.440		\$0	\$3,478,605	
	US 15	N Us 15 Hwy	4.490		\$0	\$0	
			9.362		\$108,493	\$0	0.00%
	US 521	Camden Hwy	6.260				
	US 521	Thomas Sumter Hwy	3.102				
Bridges			0.611	3	\$0	\$15,378,706	33.33%
			0.400	1	\$0	\$4,138,859	0.00%
	S- 40	N Saint Pauls Church Rd	0.400	1	\$0	\$4,138,859	
			0.010	1	\$0	\$5,698,487	100.00%
	S- 466	E Red Bay Rd	0.010	1	\$0	\$5,698,487	
			0.201	1	\$0	\$5,541,361	0.00%
	S- 528	Kolb Rd	0.201	1	\$0	\$5,541,361	

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Union			118.228	1	\$61,566	\$58,488,579	80.74%
Pavements			118.158		\$0	\$58,315,965	81.97%
			1.420		\$0	\$820,345	100.00%
	S- 137	Rice Av Ex	1.420		\$0	\$820,345	
			1.560		\$0	\$239,458	100.00%
	SC 9	Jonesville Lockhart Hwy	1.560		\$0	\$239,458	
			1.850		\$0	\$191,057	100.00%
	S- 39	Linersville Rd	1.850		\$0	\$191,057	
			1.310		\$0	\$233,445	100.00%
	SC 9	Jonesville Lockhart Hwy	1.310		\$0	\$233,445	
			2.940		\$0	\$1,024,964	100.00%
	US 176	Furman L Fendley Hwy	2.940		\$0	\$1,024,964	
			2.720		\$0	\$874,153	100.00%
	S- 13	Pea Ridge Hwy	2.720		\$0	\$874,153	
			1.500		\$0	\$615,125	100.00%
	US 176	Furman L Fendley Hwy	1.500		\$0	\$615,125	
			3.920		\$0	\$383,341	100.00%
	S- 274	Police Club Rd	1.560		\$0	\$0	
	S- 223	Bogan Rd	1.938		\$0	\$383,341	
	S- 223	Morris Rd	0.022		\$0	\$0	
	S- 507	S Evans St	0.100		\$0	\$0	
	S- 507	E Hillcrest Av	0.090		\$0	\$0	
	S- 507	W Hillcrest Av	0.210		\$0	\$0	
			0.850		\$0	\$88,552	100.00%
	S- 139	Seigler Rd	0.850		\$0	\$88,552	
			2.640		\$0	\$370,882	100.00%
	SC 9	Jonesville Lockhart Hwy	2.640		\$0	\$370,882	
			2.930		\$0	\$1,079,342	100.00%
	S- 13	Pea Ridge Hwy	2.930		\$0	\$1,079,342	
			1.940		\$0	\$1,000,743	100.00%
	SC 72	Carlisle Whitmire Hwy	1.940		\$0	\$1,000,743	
			0.270		\$0	\$85,294	100.00%
	S- 383	Lakeside Dr	0.270		\$0	\$85,294	
			0.880		\$0	\$268,889	100.00%
	SC 496	Union Blvd	0.880		\$0	\$268,889	
			2.820		\$0	\$1,305,978	100.00%
	S- 16	Sardis Rd	2.820		\$0	\$1,305,978	
			1.959		\$0	\$325,810	100.00%
	S- 317	S 5Th St	0.130		\$0	\$0	
	S- 511	Highland Dr	0.140		\$0	\$0	
	S- 510	Wilbur St	0.130		\$0	\$0	
	S- 46	Hillcrest Dr Ex	0.048		\$0	\$0	
	S- 46	S 7Th St	0.022		\$0	\$0	
	S- 318	S 6Th St	0.139		\$0	\$325,810	
	S- 444	Harris St	0.210		\$0	\$0	
	S- 506	Gage Av	0.360		\$0	\$0	
	S- 522	Hawkins Rd	0.780		\$0	\$0	
			5.220		\$0	\$3,046,602	100.00%
	SC 72	Carlisle Whitmire Hwy	5.220		\$0	\$3,046,602	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.150		\$0	\$211,968	100.00%
	SC 72 CON	No Name	0.150				
			2.000		\$0	\$891,667	100.00%
	S- 69	Peach Orchard Rd	2.000				
			2.026		\$0	\$670,227	100.00%
	S- 393	Austin St	0.140				
	S- 253	Eubanks St	0.120				
	S- 285	Baber St	0.130				
	S- 90	Old English Rd	0.770				
	S- 315	Maple St	0.160				
	S- 394	Old Shetley Pl	0.280				
	S- 396	Terry Dr	0.306				
	S- 397	Mark St	0.120				
			2.420		\$0	\$1,558,868	100.00%
	US 176	Furman L Fendley Hwy	2.420				100.00%
			0.500		\$0	\$47,909	100.00%
	S- 158	Center Rd	0.500				
			0.780		\$0	\$76,178	100.00%
	S- 383	Lakeside Dr	0.780				
			1.850		\$0	\$154,827	100.00%
	SC 105	Mt Tabor Church Rd	1.850				
			0.360		\$0	\$255,597	100.00%
	SC 72	Carlisle Chester Hwy	0.360				
			0.230		\$0	\$124,268	100.00%
	S- 90	Peach Orchard Rd	0.230				
			2.260		\$0	\$1,969,326	100.00%
	S- 12	Forest St	0.600				
	S- 69	Bates Av	0.140				
	S- 69	Osborne St	0.250				
	S- 391	Happy Valley Rd	1.270				
			2.710		\$0	\$1,314,375	100.00%
	S- 315	Dogwood St	0.080				
	S- 451	Davis St	0.240				
	S- 522	Hawkins Rd	0.890				
	S- 391	Carem Rd	0.850				
	S- 414	Pineneedle Rd	0.650				
			4.420		\$0	\$3,763,917	100.00%
	US 176	Whitmire Hwy	4.420				
			0.360		\$0	\$261,163	100.00%
	S- 266	Stutts Av	0.360				
			1.670		\$0	\$1,204,887	100.00%
	US 176	Furman L Fendley Hwy	1.670				
			4.800		\$0	\$937,256	100.00%
	SC 105	Mt Tabor Church Rd	4.800				
			3.300		\$0	\$4,008,829	82.49%
	US 176	Whitmire Hwy	3.300				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.160		\$0	\$3,785,304	82.49%
	S- 12	West Springs Hwy	3.450				
	S- 391	Happy Valley Rd	0.710				
			3.030		\$0	\$2,241,220	82.49%
	S- 53	Sulphur Springs Rd	3.030				
			6.750		\$0	\$5,331,040	97.22%
	US 176	Whitmire Hwy	4.250				
	SC 49	Lockhart Hwy	2.500				
			1.870		\$0	\$1,776,270	97.22%
	S- 4	Kelly Rd	1.870				
			2.130		\$0	\$1,249,342	97.22%
	S- 282	Sims Dr	0.750				
	S- 56	Ponderosa Dr	1.380				
			17.360		\$0	\$546,330	7.07%
	US 176	Whitmire Hwy	2.720				
	SC 49	W Main St	0.680				
	SC 49	Cross Keys Hwy	13.960				
			4.370		\$0	\$5,166,851	7.07%
	SC 114	Bobby Faucette Rd	4.370				
			2.050		\$0	\$2,355,312	7.07%
	S- 57	Old Pump Station Rd	1.000				
	S- 4	Kelly Rd	1.050				
			1.583		\$0	\$1,799,708	7.07%
	S- 36	Tinker Creek Rd	1.333				
	S- 138	Blassingame St	0.190				
	S- 138 SPR	Blassingame St	0.060				
			2.680		\$0	\$23,341	0.00%
	SC 72	Carlisle Whitmire Hwy	2.680				
			1.720		\$0	\$1,609,733	0.00%
	SC 9	Jonesville Lockhart Hwy	1.720				
			2.400		\$0	\$1,813,753	0.00%
	S- 57	Old Pump Station Rd	2.400				
			1.490		\$0	\$1,212,518	0.00%
	S- 36	Tinker Creek Rd	1.180				
	S- 515	Blassingame St	0.310				
	Rural Road Safety		0.070		\$61,566	\$0	0.00%
			0.070		\$61,566	\$0	0.00%
	S- 93	Summit Dr	0.070				
	Bridges		0.000	1	\$0	\$128,920	100.00%
			0.000	1	\$0	\$128,920	100.00%
	S-105	Mt Tabor Chruch Rd	0.000				
	Hurricane Helene		0.000		\$0	\$43,694	100.00%
			0.000		\$0	\$43,694	100.00%
			0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Williamsburg Pavements			391.059		\$2,904,180	\$88,057,530	58.89%
			238.789		\$1,578,099	\$85,811,949	75.70%
			3.720		\$0	\$1,567,180	100.00%
	US 521	Us 521 Hwy	3.720		\$0	\$1,567,180	
			1.620		\$0	\$919,837	100.00%
	US 521	Us 521 Hwy	1.620		\$0	\$919,837	
			4.240		\$0	\$2,207,047	100.00%
	US 521	Us 521 Hwy	4.240		\$0	\$2,207,047	
			3.020		\$0	\$1,049,506	100.00%
	S- 52	Roper Woods Rd	3.020		\$0	\$1,049,506	
			2.950		\$0	\$327,008	100.00%
	US 378	Turbeville Hwy	1.421				
	US 378	No Name	0.459				
	US 52	Williamsburg County Hwy N	1.070				
			3.840		\$0	\$482,176	100.00%
	SC 261	Hemingway Hwy	3.840		\$0	\$482,176	
			2.350		\$0	\$274,802	100.00%
	S- 24	Nesmith Rd	2.350		\$0	\$274,802	
			1.620		\$0	\$249,599	100.00%
	S- 24	Nesmith Rd	1.620		\$0	\$249,599	
			3.700		\$0	\$487,552	100.00%
	SC 527	Thurgood Marshall Hwy	3.700		\$0	\$487,552	
			2.290		\$0	\$678,555	100.00%
	US 52	Williamsburg County Hwy N	2.290		\$0	\$678,555	
			5.204		\$0	\$430,374	100.00%
	S- 716	Blindman Rd	0.750		\$0	\$0	
	S- 315	Ditch Bank Rd	1.030		\$0	\$0	
	S- 327	Golf Rd	0.484		\$0	\$430,374	
	S- 361	Whispering Pines Rd	0.560		\$0	\$0	
	S- 509	Benton Rd	0.500		\$0	\$0	
	S- 549	Ditch Bank Rd	1.880		\$0	\$0	
			4.050		\$0	\$1,206,558	100.00%
	S- 52	Roper Woods Rd	4.050		\$0	\$1,206,558	
			2.310		\$0	\$974,646	100.00%
	US 521	Us 521 Hwy	2.310		\$0	\$974,646	
			3.650		\$0	\$1,469,457	100.00%
	S- 113	Green Rd	1.520		\$0	\$0	
	S- 84	Midway Rd	2.130		\$0	\$1,469,457	
			3.810		\$0	\$374,921	100.00%
	S- 559	Steadfast Rd	3.810		\$0	\$374,921	
			4.500		\$0	\$2,234,598	100.00%
	SC 261	Hemingway Hwy	1.130		\$0	\$2,234,598	
	SC 261	W Broad St	0.370		\$0	\$0	
	SC 377	Martin Luther King Jr Hwy	2.303		\$0	\$0	
	SC 377	S Lane Rd	0.697		\$0	\$0	
			2.600		\$0	\$1,331,131	100.00%
	US 521	Us 521 Hwy	1.920		\$0	\$1,331,131	
	US 521	Society St	0.680		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			2.900		\$0	\$274,890	100.00%
	SC 377	Martin Luther King Jr Hwy	1.850		\$0	\$0	
	SC 377	N Lane Rd	1.050		\$0	\$274,890	
			4.270		\$0	\$1,321,671	100.00%
	S- 35	Mt Vernon Rd	2.400				
	S- 54	W Brooks St	0.190				
	S- 476	Kindale Park Rd	1.680				
			1.280		\$0	\$147,129	100.00%
	S- 24	Nesmith Rd	1.280				
			1.400		\$0	\$155,241	100.00%
	S- 292	Patty Rd	1.400				
			1.210		\$0	\$299,327	100.00%
	US 521	Us 521 Hwy	0.540				
	US 521	Society St	0.670				
			1.030		\$0	\$437,111	100.00%
	S- 40	Davis Rd	1.030				
			5.480		\$0	\$2,014,802	100.00%
	S- 80	Holliman Rd	2.290				
	S- 575	Hedge Rd	0.540				
	S- 575	Rough Island Rd	0.760				
	S- 639	Pepper Hill Rd	1.420				
	S- 718	Pepper Hill Rd	0.470				
			5.290		\$0	\$3,951,597	100.00%
	SC 41	N Main St	0.960				
	SC 41	'State Highway 41/51 Hwy S	1.420				
	SC 527	Sumter Hwy	0.468				
	SC 527	Thurgood Marshall Hwy	1.960				
	SC 527	W Academy St	0.482				
			7.680		\$0	\$2,434,799	100.00%
	S- 186	Eastland Ave	0.340				
	S- 48	River Rd	0.040				
	S- 48	Burgess Rd	3.260				
	S- 42	Morrisville Rd	1.750				
	S- 40	Davis Rd	1.040				
	S- 109	Thorne Ave	1.250				
			6.985		\$0	\$2,025,705	100.00%
	S- 155	E Society St	0.100				
	S- 578	Segres Rd	0.265				
	S- 578	Hollywoods Rd	0.250				
	S- 456	Wilson Chapel Rd	3.110				
	S- 471	Sleepy Prong Rd	3.010				
	S- 323	E Johnson St	0.250				
			13.020		\$0	\$3,670,131	100.00%
	SC 41	County Line Rd	1.972				
	SC 41	No Name	7.308				
	SC 377	Martin Luther King Jr Hwy	3.740				
			7.740		\$0	\$4,785,035	100.00%
	US 52	Williamsburg County Hwy S	7.740		\$0	\$4,785,035	
			6.790		\$0	\$2,661,647	100.00%
	SC 41	County Line Rd	0.078		\$0	\$2,661,647	
	SC 41	'State Highway 41/51 Hwy S	6.457		\$0	\$0	
	SC 41	No Name	0.200		\$0	\$0	
	SC 41	State Highway 41/51 Hwy S	0.055		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			5.070		\$0	\$1,697,016	100.00%
	S- 48	River Rd	2.580		\$0	\$1,697,016	
	S- 113	Green Rd	2.490		\$0	\$0	
			7.210		\$0	\$3,531,976	96.85%
	S- 454	Twin Lakes Rd	2.850				
	S- 590	Pinckney Rd	1.890				
	S- 504	Bradley Bay Rd	2.470				
			6.050		\$0	\$2,676,680	96.85%
	S- 45	Santee Rd	2.590				
	S- 44	Sandy Bay Rd	3.460				
			10.010		\$0	\$9,092,164	100.00%
	US 52	W Main St	0.204				
	US 52	Williamsburg County Hwy N	1.550				
	US 52	Williamsburg County Hwy S	6.526				
	US 52	N Longstreet St	1.730				
			3.540		\$0	\$1,813,741	100.00%
	SC 261	Hemingway Hwy	3.540				
			6.890		\$0	\$3,196,002	99.80%
	S- 38	Cedar Swamp Rd	6.890		\$0	\$3,196,002	
			4.380		\$0	\$2,113,989	99.80%
	S- 574	Oakridge Rd	4.380		\$0	\$2,113,989	
			5.880		\$211,735	\$0	0.00%
	SC 512	Henry Rd	5.880				
			14.730		\$0	\$265,471	29.94%
	S- 39	Old Georgetown Rd	3.860		\$0	\$0	29.94%
	S- 159	Dewey Cox Rd	3.790		\$0	\$265,471	29.94%
	S- 116	White Oak Rd	7.080		\$0	\$0	29.94%
			11.020		\$0	\$106,965	29.94%
	S- 47	Hebron Rd	2.010		\$0	\$0	29.94%
	S- 50	Rowell Rd	2.540		\$0	\$0	29.94%
	S- 223	Country Club Rd	3.080		\$0	\$0	29.94%
	S- 292	Patty Rd	2.940		\$0	\$106,965	29.94%
	S- 445	S Persimmon Ford Rd	0.450		\$0	\$0	29.94%
			5.210		\$0	\$2,651,084	0.00%
	S- 45	Santee Rd	5.210				
			6.140		\$0	\$6,404,276	0.00%
	US 52	Williamsburg County Hwy N	6.140				
			3.350		\$0	\$1,799,679	0.00%
	S- 34	Muddy Creek Rd	3.350				
			9.760		\$0	\$5,657,634	0.00%
	SC 41	No Name	3.950				
	SC 527	Sumter Hwy	5.810				
			4.860		\$0	\$2,475,909	0.00%
	S- 45	Santee Rd	4.860				
			4.780		\$0	\$1,820,889	0.00%
	S- 114	Springbank Rd	1.500				
	S- 34	Muddy Creek Rd	3.230				
	S- 34	N Mcalister St	0.050				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.420		\$229,823	\$0	0.00%
	S- 34	S Mcalister St	0.420				
			8.060		\$0	\$64,438	0.00%
	SC 261	Hemingway Hwy	2.730				
	SC 261	W Broad St	0.370				
	SC 527	Thurgood Marshall Hwy	1.960				
	SC 377	Martin Luther King Jr Hwy	2.303				
	SC 377	S Lane Rd	0.697				
			0.880		\$1,136,541	\$0	0.00%
	SC 261	Hemingway Hwy	0.040				
	SC 261	W Broad St	0.110				
	SC 261	E Broad St	0.730				
	Rural Road Safety		152.270		\$1,326,081	\$2,245,581	36.44%
			10.000		\$0	\$75,000	3.77%
	US 521	Us 521 Hwy	10.000		\$0	\$75,000	
			10.000		\$181,260	\$0	0.00%
	US 521	Us 521 Hwy	10.000		\$181,260	\$0	
			2.310		\$0	\$628,608	100.00%
	US 521	Us 521 Hwy	2.310		\$0	\$628,608	
			4.500		\$0	\$155,195	100.00%
	SC 261	Hemingway Hwy	1.130				
	SC 261	W Broad St	0.370				
	SC 377	Martin Luther King Jr Hwy	2.303				
	SC 377	S Lane Rd	0.697				
			2.600		\$0	\$171,213	100.00%
	US 521	Us 521 Hwy	1.920		\$0	\$171,213	
	US 521	Society St	0.680		\$0	\$0	
			5.290		\$0	\$24,085	100.00%
	SC 41	N Main St	0.960				
	SC 41	'State Highway 41/51 Hwy S	1.420				
	SC 527	Sumter Hwy	0.468				
	SC 527	Thurgood Marshall Hwy	1.960				
	SC 527	W Academy St	0.482				
			13.020		\$0	\$660,675	100.00%
	SC 41	County Line Rd	1.972				
	SC 41	No Name	7.308				
	SC 377	Martin Luther King Jr Hwy	3.740				
			27.090		\$487,650	\$0	0.00%
	SC 41	County Line Rd	5.162				
	SC 41	'State Highway 41/51 Hwy S	2.240				
	SC 41	No Name	7.508				
	US 521	Us 521 Hwy	12.180				
			26.950		\$352,180	\$0	0.00%
	SC 41	County Line Rd	0.256				
	SC 41	'State Highway 41/51 Hwy S	4.077				
	SC 41	No Name	3.592				
	SC 41	State Highway 41/51 Hwy S	0.055				
	US 521	Us 521 Hwy	17.492				
	US 521	Society St	1.350				
	US 521	No Name	0.128				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.790		\$0	\$487,950	100.00%
	SC 41	County Line Rd	0.078		\$0	\$487,950	
	SC 41	'State Highway 41/51 Hwy S	6.457		\$0	\$0	
	SC 41	No Name	0.200		\$0	\$0	
	SC 41	State Highway 41/51 Hwy S	0.055		\$0	\$0	
			6.980		\$0	\$10,000	79.82%
	SC 261	Hemingway Hwy	5.760				
	SC 261	W Broad St	0.490				
	SC 261	E Broad St	0.730				
			26.980		\$304,991	\$0	0.00%
	SC 261	Hemingway Hwy	25.760		\$304,991	\$0	0.00%
	SC 261	W Broad St	0.490		\$0	\$0	0.00%
	SC 261	E Broad St	0.730		\$0	\$0	0.00%
			9.760		\$0	\$32,855	0.00%
	SC 41	No Name	3.950				
	SC 527	Sumter Hwy	5.810				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
York			296.490	5	\$11,422,268	\$140,757,296	79.55%
Pavements			202.336		\$11,295,968	\$119,002,978	79.58%
			0.970		\$0	\$692,434	100.00%
	SC 324	Mcfarland Rd	0.970		\$0	\$692,434	
			2.620		\$0	\$1,261,263	100.00%
	S- 32	Cameron Rd	0.710		\$0	\$0	
	S- 724	Marshall Rd	1.910		\$0	\$1,261,263	
			3.400		\$0	\$1,132,214	100.00%
	SC 161	Old York Rd	3.400		\$0	\$1,132,214	
			4.010		\$0	\$1,174,619	100.00%
	SC 161	Old York Rd	3.960		\$0	\$1,174,619	
	SC 322	Mcconnells Hwy	0.050		\$0	\$0	
			3.420		\$0	\$841,857	100.00%
	S- 100	Harris Rd	0.590		\$0	\$0	
	S- 64	Lincoln Rd	2.830		\$0	\$841,857	
			3.790		\$0	\$2,522,247	100.00%
	US 21	Anderson Rd S	3.790		\$0	\$2,522,247	
			0.640		\$0	\$652,622	100.00%
	US 21	Anderson Rd S	0.640		\$0	\$652,622	
			3.310		\$0	\$1,179,461	100.00%
	S- 1172	Park Place Rd	1.030		\$0	\$0	
	S- 1451	Billy Wilson Rd	1.190		\$0	\$1,179,461	
	S- 334	Carson Rd	1.090		\$0	\$0	
			6.680		\$0	\$635,752	100.00%
	S- 1050	Crossland Rd	1.890		\$0	\$0	
	S- 1050	Greenleaf Rd	1.300		\$0	\$635,752	
	S- 1052	Ce Stewart Rd	3.490		\$0	\$0	
			1.690		\$0	\$1,202,466	100.00%
	S- 22	Pleasant Rd	1.690		\$0	\$1,202,466	
			2.730		\$0	\$2,185,034	100.00%
	SC 49	Congress St N	0.310		\$0	\$0	
	SC 160	Highway 160 W	0.250		\$0	\$2,185,034	
	SC 160	White St N	0.210		\$0	\$0	
	SC 5	Heckle Blvd	0.590		\$0	\$0	
	US 321 BUS	Congress St N	0.190		\$0	\$0	
	US 321 BUS	Kings Mountain St	1.180		\$0	\$0	
			2.850		\$0	\$481,225	100.00%
	S- 102	Eastview Rd	2.850		\$0	\$481,225	
			5.230		\$0	\$798,844	100.00%
	SC 49	York St	0.090		\$0	\$798,844	
	SC 49	Sharon Rd	5.140		\$0	\$0	
			4.460		\$0	\$1,074,890	100.00%
	US 21	Anderson Rd N	1.535		\$0	\$0	
	US 21	Anderson Rd	0.135		\$0	\$0	
	SC 5	Black Hwy	2.790		\$0	\$0	
			2.540		\$0	\$1,999,367	100.00%
	S- 49	S Sutton Rd	0.440		\$0	\$0	
	S- 49	N Sutton Rd	0.460		\$0	\$0	
	S- 245	Porter Rd	0.830		\$0	\$0	
	R- 8277		0.210		\$0	\$0	
	R- 8278		0.360		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
	R-8279		0.240				
			3.159		\$0	\$606,358	100.00%
	S- 756	Rosewood Dr	0.539				
	S- 756	Aldersgate Rd	0.080				
	S- 159	Montana Dr	0.350				
	S- 1155	Allison Cir	1.360				
	S- 1158	Flint Street Ext	0.480				
	S- 1304	Poag St	0.100				
	S- 1305	Fudge St	0.050				
	S- 1305	Cornelius Dr	0.200				
			3.180		\$0	\$2,289,283	100.00%
	US 21	Highway 21 Byp S	1.080		\$0	\$2,289,283	
	US 21	Highway 21 Byp N	0.760				
	SC 322	Cherry Rd	1.340		\$0	\$0	
			1.440		\$0	\$1,207,441	100.00%
	US 321	Congress St S	0.070		\$0	\$0	
	US 321	Highway 321 Byp S	0.180		\$0	\$1,207,441	
	US 321	Highway 321 Byp	1.190		\$0	\$0	
			2.600		\$0	\$413,576	100.00%
	S- 81		2.600				
			1.730		\$0	\$511,686	100.00%
	US 21	Anderson Rd S	1.247				
	US 21	Anderson Rd N	0.007				
	US 21	Anderson Rd	0.476				
			1.780		\$0	\$2,012,454	100.00%
	SC 5	Alexander Love Hwy E	1.780				
			1.240		\$0	\$2,396,412	100.00%
	S- 49	N Sutton Rd	0.832				
	S- 49	Sutton Rd	0.408				
			3.070		\$0	\$1,735,809	100.00%
	S- 137	Abernathy St	0.050				
	S- 133	Bose Av	0.730				
	S- 135	Ellen Av	0.380				
	S- 138	Joyce Ct	0.080				
	S- 316	Washington St	0.260				
	S- 134	Oconee Av	0.250				
	S- 134	Amelia Av	0.440				
	S- 123	Chandler Dr	0.340				
	S- 125	Dorchester St	0.230				
	S- 125	Patton St	0.190				
	S- 1545	Richmond Dr	0.120				
			4.637		\$0	\$2,824,147	100.00%
	US 321	Chester Hwy	0.740				
	US 321	Highway 321 Byp	0.900				
	SC 274	Highway 274	1.537				
	SC 55	Highway 55 E	1.460				
			0.990		\$0	\$905,449	100.00%
	SC 5	Alexander Love Hwy E	0.990				
			1.950		\$0	\$232,255	100.00%
	S- 195	Mt Gallant Rd	1.950				
			1.845		\$0	\$229,319	100.00%
	S- 740	Devinney Rd	1.310				
	S- 518	Devinney Rd	0.535				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			6.800		\$0	\$303,517	100.00%
	SC 5	Black Hwy	6.800				
			1.010		\$0	\$361,030	100.00%
	S- 165	Brattonsville Rd	1.010				
			4.116		\$0	\$2,509,671	100.00%
	S- 54	Paraham Rd N	1.630				
	S- 152	Riddle Mill Rd	2.486				
			8.350		\$0	\$4,182,244	100.00%
	S- 64	Lincoln Rd	3.550				
	S- 75	Sutton Spring Rd	2.640				
	S- 172	Old Limestone Rd W	2.160				
			0.140		\$0	\$283,946	100.00%
	S- 37	Highway 5	0.140				
			2.820		\$0	\$1,335,261	100.00%
	SC 274	Hands Mill Hwy	2.820				
			1.480		\$0	\$1,762,669	100.00%
	US 21	Anderson Rd S	0.990				
	SC 5	Highway 5	0.291				
	SC 5	Highway 5 Sb Off Ramp	0.199				
			5.800		\$0	\$3,651,220	100.00%
	US 321	Filbert Hwy	5.800				
			0.450		\$0	\$2,429,144	100.00%
	SC 5	Main St E	0.206				
	SC 5	Albright Rd	0.244				
			1.230		\$0	\$780,176	100.00%
	S- 311	New St	0.440				
	S- 311	Galilean Rd	0.060				
	S- 35	Galilean Rd	0.510				
	S- 35	Travora Cir	0.220				
			1.620		\$0	\$1,203,279	100.00%
	SC 274	Hands Mill Hwy	1.290				
	US 21 BU2	Spratt St	0.330				
			9.950		\$0	\$6,840,710	100.00%
	S- 155	Zoar Rd	0.110				
	S- 347	Gordon Rd	4.480				
	S- 195	Mt Gallant Rd	2.510				
	S- 75	Sutton Spring Rd	2.850				
			5.590		\$0	\$3,774,424	100.00%
	S- 235	Maynard Grayson Rd	1.020				
	S- 235	Beamguard Rd	1.640				
	S- 251	Sam Smith Rd	0.780				
	S- 43	Faulkner Rd	1.130				
	S- 773	Altura Rd	1.020				
			0.960		\$0	\$488,504	100.00%
	S- 962	Aragon Beach Rd	0.960				
			5.380		\$0	\$9,650,272	100.00%
	SC 122	Dave Lyle Blvd S	0.200		\$0	\$9,650,272	
	SC 122	Dave Lyle Blvd	5.180		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			4.000		\$0	\$4,662,270	58.09%
	SC 322	Mcconnells Hwy	4.000				
			7.710		\$0	\$8,521,864	63.94%
	SC 322	Church St	0.994				
	SC 322	Mcconnells Hwy	3.936				
	SC 5 BUS	Black Hwy	0.731				
	SC 5 BUS	Liberty St W	1.029				
	SC 5 BUS	Liberty St E	1.020				
			7.280		\$0	\$4,512,957	87.85%
	S- 65	Banks Rd	0.580				
	S- 40	Ramah Church Rd	2.400				
	S- 237	Rhyne Rd	2.140				
	S- 170	Turkey Creek Rd	2.160				
			4.260		\$0	\$2,207,574	87.85%
	S- 104	Springlake Rd	1.310				
	S- 971	Mathis Rd	0.850				
	S- 170	Turkey Creek Rd	2.100				
			0.490		\$0	\$621,406	100.00%
	S- 187	Canaan Church Rd	0.490				
			6.150		\$0	\$8,966,012	4.47%
	I- 77	Interstate 77	6.150		\$0	\$8,966,012	4.47%
			1.460		\$0	\$1,316,919	87.48%
	SC 5	Alexander Love Hwy W	1.460				
			1.640		\$0	\$976,638	87.48%
	S- 323	California Rd	0.965				
	S- 323	California St	0.385				
	S- 1117	California Cir	0.290				
			2.270		\$0	\$1,812,719	87.48%
	S- 156	Shiloh Rd S	2.270				
			3.000		\$0	\$3,664,162	26.45%
	US 21 BU2	White St N	0.100				
	US 21 BU2	Old Nation Rd	2.900				
			0.789		\$0	\$926,750	26.45%
	US 21	Highway 21	0.099				
	US 21	I-77 Nb On 90 Ramp	0.290				
	SC 160	Tom Hall St	0.400				
			0.630		\$0	\$1,652,750	26.45%
	S- 1441	Carowinds Blvd	0.630				
			3.000		\$0	\$3,883,978	24.39%
	SC 5	Heckle Blvd	1.500				
	SC 5	Heckle Blvd S	1.330				
	SC 274	Oakland Av	0.170				
			1.780		\$0	\$1,229,740	24.39%
	S- 675	Sturgis Rd	1.780				
			2.040		\$0	\$392,079	24.39%
	S- 691	Indian Tr	2.040				
			0.460		\$0	\$8,328	0.00%
	SC 160	Highway 160 W	0.250				
	SC 160	White St N	0.210				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			7.910		\$0	\$55,866	0.00%
	US 321	Congress St S	0.070				
	US 321	Highway 321 Byp S	0.180				
	US 321	Highway 321 Byp	1.190				
	SC 324	Mcfarland Rd	0.970				
	SC 49	Lockhart Rd	2.820				
	US 321 BUS	Congress St N	0.190				
	US 321 BUS	Kings Mountain St	1.160				
	SC 55	Highway 55 E	1.330				
			1.360		\$0	\$836,416	87.48%
	SC 49	Sharon Rd	0.480				
	US 321 BUS	Congress St S	0.880				
			6.160		\$2,034,736	\$0	0.00%
	I-77	Interstate 77	6.160				
			2.560		\$4,454,100	\$0	0.00%
	US 21	Cherry Rd	0.500				
	SC 5	Alexander Love Hwy W	0.870				
	SC 901	Heckle Blvd	1.190				
			3.850		\$3,330,161	\$0	0.00%
	S- 41	Old Pinckney Rd	0.290				
	S- 724	Marshall Rd	1.500				
	S- 99	Dam Rd	0.350				
	S- 813	Bechtler Rd	1.120				
	S- 728	Herlong Av S	0.590				
			1.880		\$1,476,971	\$0	0.00%
	S- 1098	Davis Farm Rd	1.290				
	S- 1385	Montgomery Rd	0.590				
	Rural Road Safety		15.114		\$126,300	\$8,788,087	52.12%
			3.040		\$0	\$3,053,295	8.47%
	SC 72	Saluda Rd	3.040		\$0	\$3,053,295	
			3.040		\$126,300	\$0	0.00%
	SC 72	Saluda Rd	3.040		\$126,300	\$0	
			9.034		\$0	\$5,734,792	100.00%
	SC 5	Black Hwy	9.034				
	Bridges		79.040	5	\$0	\$12,966,231	94.05%
			0.000	1	\$0	\$2,072,463	100.00%
	S-816	Smith Ford Rd	0.000				
			78.890	1	\$0	\$2,297,600	58.36%
	I- 77		78.890				
			0.000	1	\$0	\$7,596,896	100.00%
	S-59		0.000				
			0.150	1	\$0	\$627,890	100.00%
	SC 460	Fort Mill Pkwy	0.150				
			0.000	1	\$0	\$371,382	100.00%
	SC 274		0.000				

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
Multi-County Pavements			11.000		\$168,626,893	\$12,769,006	2.22%
			11.000		\$14,558,269	\$12,769,006	2.56%
			0.000		\$583,766	\$0	0.00%
			0.000		\$904,271	\$0	0.00%
			0.000		\$876,890	\$0	0.00%
			0.000		\$567,056	\$0	0.00%
			0.000		\$350,000	\$0	0.00%
			0.000		\$1,038,198	\$0	0.00%
			11.000		\$0	\$12,769,006	100.00%
	I-26		11.000				
			0.000		\$578,136	\$0	0.00%
			0.000		\$1,829,328	\$0	0.00%
			0.000		\$1,997,000	\$0	0.00%
			0.000		\$400,000	\$0	0.00%
			0.000		\$320,000	\$0	0.00%
			0.000		\$270,000	\$0	0.00%
			0.000		\$2,405,628	\$0	0.00%
	I-95, I-20		0.000				
			0.000		\$2,437,997	\$0	0.00%
	I-20 & I-95	Interstate I-20 & Interstate I-95	0.000				
Rural Road Safety			0.000		\$199,040	\$0	0.00%
			0.000		\$199,040	\$0	0.00%
Bridges			0.000		\$1,149,000	\$0	0.00%
			0.000		\$160,000	\$0	0.00%
			0.000		\$989,000	\$0	0.00%
Hurricane Helene			0.000		\$152,720,584	\$0	0.00%
			0.000		\$121,443,090	\$0	0.00%
			0.000		\$28,777,495	\$0	0.00%
			0.000				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of November 30, 2025

Road Committed Values are Grouped by Project

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Complete
			0.000		\$2,500,000	\$0	0.00%
			0.000				
Grand Total			13,637.238	76	\$455,708,169	\$5,405,297,498	73.04%