

New Gas Tax Trust Fund

County Summary Report as of April 30, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Abbeville	\$0	\$12,632,704	\$12,632,704	54.620	
Pavements	\$0	\$12,632,704	\$12,632,704	54.620	
Aiken	\$2,138,724	\$29,835,987	\$31,974,711	183.675	2
Pavements	\$0	\$24,173,843	\$24,173,843	143.352	
Rural Road Safety	\$228,724	\$5,662,144	\$5,890,868	40.193	
Bridges	\$1,910,000	\$0	\$1,910,000	0.130	2
Allendale	\$918,278	\$6,754,161	\$7,672,439	46.920	
Pavements	\$918,278	\$6,754,161	\$7,672,439	46.920	
Anderson	\$1,700,231	\$45,996,621	\$47,696,852	150.507	2
Pavements	\$0	\$44,134,951	\$44,134,951	132.117	
Rural Road Safety	\$610,231	\$0	\$610,231	18.390	
Bridges	\$1,090,000	\$1,861,670	\$2,951,670	0.000	2
Bamberg	\$0	\$8,902,983	\$8,902,983	76.929	
Pavements	\$0	\$8,902,983	\$8,902,983	76.929	
Barnwell	\$0	\$11,310,359	\$11,310,359	60.790	
Pavements	\$0	\$11,310,359	\$11,310,359	60.790	
Beaufort	\$0	\$14,786,860	\$14,786,860	36.657	
Pavements	\$0	\$14,786,860	\$14,786,860	36.657	
Berkeley	\$1,973,707	\$19,651,669	\$21,625,376	98.740	
Pavements	\$37,859	\$19,651,669	\$19,689,528	68.610	
Rural Road Safety	\$1,935,848	\$0	\$1,935,848	30.130	
Calhoun	\$125,000	\$7,680,515	\$7,805,515	62.720	
Pavements	\$0	\$7,680,515	\$7,680,515	61.720	
Rural Road Safety	\$125,000	\$0	\$125,000	1.000	
Charleston	\$523,855	\$44,241,454	\$44,765,308	140.985	1
Pavements	\$523,855	\$29,531,954	\$30,055,809	115.699	
Rural Road Safety	\$0	\$13,777,732	\$13,777,732	25.270	
Bridges	\$0	\$931,767	\$931,767	0.016	1
Cherokee	\$793,321	\$123,686,896	\$124,480,217	60.388	
Pavements	\$0	\$16,105,293	\$16,105,293	39.252	
Rural Road Safety	\$793,321	\$0	\$793,321	6.916	
Interstate Upgrade	\$0	\$107,581,603	\$107,581,603	14.220	
Chester	\$558,393	\$17,075,211	\$17,633,604	62.957	
Pavements	\$0	\$17,021,215	\$17,021,215	42.680	
Rural Road Safety	\$558,393	\$53,996	\$612,389	20.277	
Chesterfield	\$50,000	\$28,692,339	\$28,742,339	77.355	
Pavements	\$0	\$28,692,339	\$28,692,339	73.555	
Rural Road Safety	\$50,000	\$0	\$50,000	3.800	
Clarendon	\$125,000	\$10,233,967	\$10,358,967	72.550	
Pavements	\$0	\$10,233,967	\$10,233,967	71.050	
Rural Road Safety	\$125,000	\$0	\$125,000	1.500	

New Gas Tax Trust Fund

County Summary Report as of April 30, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Colleton	\$4,364,648	\$16,977,830	\$21,342,478	109.624	2
Pavements	\$272,327	\$16,977,830	\$17,250,157	65.127	
Rural Road Safety	\$2,665,885	\$0	\$2,665,885	44.417	
Bridges	\$1,426,436	\$0	\$1,426,436	0.080	2
Darlington	\$0	\$14,278,469	\$14,278,469	67.410	
Pavements	\$0	\$14,278,469	\$14,278,469	67.410	
Dillon	\$1,413,387	\$8,598,807	\$10,012,195	34.495	
Pavements	\$663,988	\$8,598,807	\$9,262,795	30.095	
Rural Road Safety	\$749,399	\$0	\$749,399	4.400	
Dorchester	\$11,330,046	\$15,714,446	\$27,044,492	96.715	
Pavements	\$2,000,000	\$15,714,446	\$17,714,446	59.628	
Rural Road Safety	\$9,330,046	\$0	\$9,330,046	37.087	
Edgefield	\$39,457	\$17,447,329	\$17,486,786	100.210	
Pavements	\$0	\$15,881,777	\$15,881,777	75.825	
Rural Road Safety	\$39,457	\$1,565,552	\$1,605,009	24.385	
Fairfield	\$250,000	\$15,757,401	\$16,007,401	57.720	
Pavements	\$0	\$15,725,147	\$15,725,147	35.370	
Rural Road Safety	\$250,000	\$32,254	\$282,254	22.350	
Florence	\$0	\$28,435,164	\$28,435,164	114.345	
Pavements	\$0	\$28,435,164	\$28,435,164	114.345	
Georgetown	\$191,815	\$35,315,953	\$35,507,768	90.855	
Pavements	\$0	\$25,956,837	\$25,956,837	56.918	
Rural Road Safety	\$191,815	\$9,359,116	\$9,550,931	33.937	
Greenville	\$1,697,982	\$47,677,107	\$49,375,089	129.566	
Pavements	\$0	\$42,968,133	\$42,968,133	101.188	
Rural Road Safety	\$1,697,982	\$4,708,974	\$6,406,956	28.378	
Greenwood	\$1,106,283	\$21,315,664	\$22,421,947	129.478	1
Pavements	\$0	\$18,159,257	\$18,159,257	107.698	
Rural Road Safety	\$566,283	\$3,156,407	\$3,722,690	21.780	
Bridges	\$540,000	\$0	\$540,000	0.000	1
Hampton	\$287,577	\$10,802,849	\$11,090,426	73.278	
Pavements	\$86,577	\$9,087,753	\$9,174,330	50.758	
Rural Road Safety	\$201,000	\$1,715,096	\$1,916,096	22.520	
Horry	\$994,948	\$87,735,584	\$88,730,532	192.386	
Pavements	\$0	\$68,534,638	\$68,534,638	139.309	
Rural Road Safety	\$994,948	\$19,200,947	\$20,195,894	53.077	
Jasper	\$5,153,101	\$27,285,970	\$32,439,071	108.940	3
Pavements	\$42,101	\$18,789,072	\$18,831,173	52.700	
Rural Road Safety	\$2,086,000	\$8,496,898	\$10,582,898	53.990	
Bridges	\$3,025,000	\$0	\$3,025,000	2.250	3
Kershaw	\$913,726	\$13,296,113	\$14,209,838	73.980	
Pavements	\$0	\$13,296,113	\$13,296,113	62.990	
Rural Road Safety	\$913,726	\$0	\$913,726	10.990	

New Gas Tax Trust Fund

County Summary Report as of April 30, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Lancaster	\$1,210,893	\$31,826,007	\$33,036,900	116.068	1
Pavements	\$0	\$25,102,823	\$25,102,823	67.187	
Rural Road Safety	\$370,893	\$6,723,185	\$7,094,078	48.877	
Bridges	\$840,000	\$0	\$840,000	0.004	1
Laurens	\$1,154,635	\$20,496,269	\$21,650,904	127.930	
Pavements	\$0	\$18,014,789	\$18,014,789	93.060	
Rural Road Safety	\$1,154,635	\$2,481,480	\$3,636,115	34.870	
Lee	\$0	\$7,378,180	\$7,378,180	30.070	
Pavements	\$0	\$7,378,180	\$7,378,180	30.070	
Lexington	\$245,000	\$80,761,622	\$81,006,622	199.680	
Pavements	\$50,000	\$32,757,395	\$32,807,395	150.180	
Rural Road Safety	\$195,000	\$12,959,871	\$13,154,871	38.400	
Interstate Upgrade	\$0	\$35,044,355	\$35,044,355	11.100	
Marion	\$0	\$11,129,728	\$11,129,728	45.829	
Pavements	\$0	\$11,129,728	\$11,129,728	45.829	
Marlboro	\$0	\$10,852,325	\$10,852,325	37.430	
Pavements	\$0	\$10,852,325	\$10,852,325	37.430	
Mccormick	\$0	\$5,539,263	\$5,539,263	36.890	
Pavements	\$0	\$5,539,263	\$5,539,263	36.890	
Newberry	\$1,063,081	\$16,576,147	\$17,639,228	84.130	
Pavements	\$638,081	\$16,576,147	\$17,214,228	65.850	
Rural Road Safety	\$425,000	\$0	\$425,000	18.280	
Oconee	\$1,039,463	\$23,435,285	\$24,474,748	124.455	
Pavements	\$0	\$23,128,341	\$23,128,341	70.660	
Rural Road Safety	\$1,039,463	\$306,944	\$1,346,407	53.795	
Orangeburg	\$125,000	\$41,631,620	\$41,756,620	174.369	
Pavements	\$0	\$26,765,337	\$26,765,337	114.869	
Rural Road Safety	\$125,000	\$14,866,283	\$14,991,283	59.500	
Pickens	\$940,448	\$22,807,066	\$23,747,514	75.076	
Pavements	\$850,425	\$22,807,066	\$23,657,491	64.420	
Rural Road Safety	\$90,023	\$0	\$90,023	10.656	
Richland	\$1,604,014	\$32,010,212	\$33,614,226	140.418	
Pavements	\$0	\$32,010,212	\$32,010,212	114.198	
Rural Road Safety	\$1,604,014	\$0	\$1,604,014	26.220	
Saluda	\$0	\$17,406,396	\$17,406,396	54.190	
Pavements	\$0	\$14,349,052	\$14,349,052	42.990	
Rural Road Safety	\$0	\$3,057,344	\$3,057,344	11.200	
Spartanburg	\$439,875	\$146,381,633	\$146,821,508	142.910	
Pavements	\$0	\$30,409,030	\$30,409,030	107.600	
Rural Road Safety	\$439,875	\$0	\$439,875	28.230	
Interstate Upgrade	\$0	\$115,972,603	\$115,972,603	7.080	

New Gas Tax Trust Fund

County Summary Report as of April 30, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
Sumter	\$4,232,871	\$20,164,604	\$24,397,475	101.410	3
Pavements	\$20,000	\$15,840,461	\$15,860,461	67.248	
Rural Road Safety	\$1,302,871	\$4,324,144	\$5,627,014	33.732	
Bridges	\$2,910,000	\$0	\$2,910,000	0.430	3
Union	\$0	\$12,926,871	\$12,926,871	36.879	
Pavements	\$0	\$12,926,871	\$12,926,871	36.879	
Williamsburg	\$256,260	\$18,666,884	\$18,923,144	83.330	
Pavements	\$0	\$17,867,063	\$17,867,063	58.420	
Rural Road Safety	\$256,260	\$799,821	\$1,056,081	24.910	
York	\$450,000	\$29,098,535	\$29,548,535	64.459	1
Pavements	\$0	\$27,557,728	\$27,557,728	61.419	
Rural Road Safety	\$450,000	\$0	\$450,000	3.040	
Bridges	\$0	\$1,540,807	\$1,540,807	0.000	1
Multi-County	\$8,164,649	\$0	\$8,164,649	0.000	
Pavements	\$4,710,000	\$0	\$4,710,000	0.000	
Rural Road Safety	\$3,454,649	\$0	\$3,454,649	0.000	
Grand Total	\$57,575,667	\$1,291,209,059	\$1,348,784,727	4,240.318	16

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Abbeville			54.620		\$0	\$12,632,704	83%
Pavements			54.620		\$0	\$12,632,704	83%
	SC 185	185 S	0.910			\$569,761	
			2.270		\$0	\$1,358,047	100%
	SC 185	185 S	1.400				
	SC 20 CON	Hill Rd	0.870				
			0.400		\$0	\$322,404	100%
	S- 120	Secession Ave	0.400				
			1.570		\$0	\$659,429	100%
	S- 271	Carwellyn Rd	0.655				
	S- 271		0.915				
			0.570		\$0	\$279,683	100%
	SC 72	W 72 Blvd W	0.140				
	SC 72	W 72 W	0.430				
			0.420		\$0	\$152,241	100%
	SC 28 CO2	28 St N	0.019				
	SC 28 CO2	Main St N	0.401				
			5.000		\$0	\$821,527	100%
	SC 72	72 E	3.280				
	SC 72	72 W	0.650				
	SC 72	Hwy 72 E	0.330				
	SC 72	Hwy 72 W	0.740				
			6.250		\$0	\$21,537	100%
	SC 185	185 N	2.580		\$0	\$21,537	100%
	SC 20		0.100		\$0	\$0	100%
	SC 20	Hwy 20	1.410		\$0	\$0	100%
	SC 28	28 S	1.790		\$0	\$0	100%
	SC 28	Hwy 28 S	0.370		\$0	\$0	100%
			0.980		\$0	\$149,818	100%
	S- 114	Ellis Rd	0.980		\$0	\$149,818	100%
			4.670		\$0	\$24,331	100%
	S- 905	Hillcrest Dr	0.200		\$0	\$0	100%
	S- 126	Branch St	0.940		\$0	\$24,331	100%
	S- 215	Sunset Dr	0.610		\$0	\$0	100%
	S- 215	Miller St	0.040		\$0	\$0	100%
	S- 215	Elizabeth St	0.200		\$0	\$0	100%
	S- 370	Rosemont Ter	0.200		\$0	\$0	100%
	S- 371	Millwood Rd	0.500		\$0	\$0	100%
	S- 382	Shannon Ln	0.080		\$0	\$0	100%
	S- 383	Brookview Dr	0.050		\$0	\$0	100%
	S- 392	Adams Dr	0.240		\$0	\$0	100%
	S- 393	Virginia Dr	0.190		\$0	\$0	100%
	S- 418	Adams Dr	0.290		\$0	\$0	100%
	S- 433	Wilewood Rd	0.630		\$0	\$0	100%
	S- 903	Miller St	0.500		\$0	\$0	100%
			2.600		\$0	\$165,726	100%
	S- 51	Stevenson Rd	2.600		\$0	\$165,726	100%
			0.160		\$0	\$145,801	100%
	S- 131	Chestnut St	0.160		\$0	\$145,801	100%
			2.030		\$0	\$457,714	100%
	SC 72	72 W	2.030		\$0	\$457,714	100%
			3.150		\$0	\$526,920	100%
	SC 20	Hwy 20	3.050		\$0	\$0	100%
	SC 20	Greenville St	0.100		\$0	\$526,920	100%
			2.950		\$0	\$396,259	19%
	S- 70	Horseshoe Rd	2.950		\$0	\$396,259	19%
			3.120		\$0	\$1,914,719	19%
	SC 28	Hwy 28 N	0.390		\$0	\$0	19%
	SC 28	28 N	2.730		\$0	\$1,914,719	19%
			3.300		\$0	\$479,694	37%
	SC 72	72 W	3.300		\$0	\$479,694	37%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.830		\$0	\$315,247	0%
S- 130		Bell Rd	2.700		\$0	\$315,247	0%
S- 220		George Alewine Rd	2.280		\$0	\$0	0%
S- 220		Black Hill Rd	0.850		\$0	\$0	0%
			2.640		\$0	\$1,023,744	0%
S- 32		Old Calhoun Falls Rd	2.640		\$0	\$1,023,744	0%
			5.800		\$0	\$2,848,102	0%
SC 201			5.800		\$0	\$2,848,102	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Aiken			183.675	2	\$2,138,724	\$29,835,987	47%
Pavements			143.352		\$0	\$24,173,843	48%
			13.390		\$0	\$3,798,777	100%
	SC 19	Edgefield Hwy	4.050		\$0	\$3,798,777	100%
	US 1	Jefferson Davis Hwy	7.220		\$0	\$0	100%
	US 1	Richland Ave W	2.120		\$0	\$0	100%
			9.612		\$0	\$1,978,845	100%
	S- 120	W Buena Vista Ave	0.515		\$0	\$1,978,845	100%
	S- 1230	Coral Way	0.129		\$0	\$0	100%
	S- 1506	Lorraine Dr	0.300		\$0	\$0	100%
	S- 177	Barnwell Ave Ne	1.344		\$0	\$0	100%
	S- 177	Barnwell Ave Nw	1.518		\$0	\$0	100%
	S- 182	Laurens St Sw	0.246		\$0	\$0	100%
	S- 197	Old Edgefield Rd	1.170		\$0	\$0	100%
	S- 3	Park Ave Se	1.880		\$0	\$0	100%
	S- 406	Belair Rd	0.620		\$0	\$0	100%
	S- 511	Hampton Ave Ne	0.260		\$0	\$0	100%
	S- 567	Valley Rd	0.060		\$0	\$0	100%
	S- 79	Banks Mill Rd Se	1.570		\$0	\$0	100%
			3.109		\$0	\$602,177	100%
	S- 281	West Ave	0.769		\$0	\$602,177	100%
	S- 29	Wire Rd	2.180		\$0	\$0	100%
	S- 36	Sweetwater Rd	0.160		\$0	\$0	100%
			1.420		\$0	\$549,196	100%
	US 78	Charleston Hwy	0.400		\$0	\$549,196	100%
	US 78	Richland Ave E	0.020		\$0	\$0	100%
	US 78	Wagener Rd	0.230		\$0	\$0	100%
	US 25 BUS	Georgia Ave	0.770		\$0	\$549,196	100%
			0.760		\$0	\$387,462	100%
	SC 230	W Martintown Rd	0.760		\$0	\$387,462	100%
			11.000		\$0	\$35,926	20%
	US 1	Columbia Hwy N	11.000		\$0	\$35,926	20%
			6.379		\$0	\$1,668,913	5%
	S- 1303	Croft Mill Rd	2.360		\$0	\$1,668,913	5%
	S- 49	Wire Rd	3.160		\$0	\$0	5%
	R- 8026		0.190		\$0	\$1,668,913	5%
	R- 8024		0.265		\$0	\$0	5%
	R- 8025		0.204		\$0	\$0	5%
	R- 8023		0.200		\$0	\$0	5%
			11.872		\$0	\$562,634	5%
	S- 52	Pine St Ne	0.160		\$0	\$0	5%
	S- 133	Cedar St Se	0.060		\$0	\$0	5%
	S- 133	Cedar St Sw	0.070		\$0	\$0	5%
	S- 132	Magnolia St Ne	0.160		\$0	\$0	5%
	S- 132	Magnolia St Nw	0.220		\$0	\$0	5%
	S- 221	Linden St Sw	0.130		\$0	\$0	5%
	S- 221	Linden St Nw	0.090		\$0	\$0	5%
	S- 14	Ernest Johnson Rd	3.937		\$0	\$0	5%
	S- 14	Center St W	0.053		\$0	\$0	5%
	S- 1248	Briggs St	0.110		\$0	\$562,634	5%
	S- 1251	Aldrich St Ne	0.110		\$0	\$0	5%
	S- 1251	Aldrich St Se	0.120		\$0	\$0	5%
	S- 1268	Highland Forest Dr	0.420		\$0	\$0	5%
	S- 1268	Lakeside Dr Sw	1.280		\$0	\$0	5%
	S- 135	Porter St Nw	0.220		\$0	\$0	5%
	S- 138	Pine St	0.120		\$0	\$0	5%
	S- 138	South Busbee Dr	0.400		\$0	\$0	5%
	S- 1428	Osbon Dr	0.750		\$0	\$0	5%
	S- 169	Colleton Ave Sw	0.146		\$0	\$0	5%
	S- 1703	Crosland Dr Ne	0.146		\$0	\$0	5%
	S- 1988	Thornridge Rd	0.440		\$0	\$0	5%
	S- 236	Henderson St Nw	0.120		\$0	\$0	5%
	S- 464	Jordan St Nw	0.130		\$0	\$0	5%
	S- 732	Depot Ave Se	0.230		\$0	\$0	5%
	S- 732	Depot Ave Ne	0.733		\$0	\$0	5%
	S- 732	Cooper Pond Rd	1.177		\$0	\$0	5%
	S- 88	Duncan St Ne	0.110		\$0	\$0	5%
	S- 88	Duncan St Se	0.230		\$0	\$0	5%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			8.070		\$0	\$2,279,280	5%
	US 278	Williston Rd	5.970		\$0	\$0	5%
	SC 125	Atomic Rd	2.100		\$0	\$2,279,280	5%
			13.700		\$0	\$4,339,569	5%
	SC 19	S Main St	1.850		\$0	\$0	5%
	SC 19	N Main St	1.130		\$0	\$0	5%
	SC 19	Whiskey Rd	2.500		\$0	\$0	5%
	US 78	Charleston Hwy	6.988		\$0	\$0	5%
	US 78	Middleton Dr N	1.232		\$0	\$0	5%
			2.680		\$0	\$358,053	100%
	S- 2183	Bergen Rd	1.000		\$0	\$358,053	100%
	S- 380	Teague St Nw	0.620		\$0	\$0	100%
	S- 716	Wells Rd	0.280		\$0	\$0	100%
	S- 734	Urquhart Dr	0.780		\$0	\$0	100%
			1.520		\$0	\$508,579	100%
	SC 113	Main St S	0.860		\$0	\$0	100%
	SC 113	South Dixie Rd	0.020		\$0	\$508,579	100%
	SC 421	Augusta Rd	0.640		\$0	\$0	100%
			1.070		\$0	\$464,358	100%
	SC 19	S Main St	0.409		\$0	\$0	100%
	SC 19		0.091		\$0	\$0	100%
	US 1	Richland Ave W	0.390		\$0	\$0	100%
	SC 118	Rudy Mason Pkwy	0.180		\$0	\$464,358	100%
			5.290		\$0	\$2,314,875	15%
	US 278	Atomic Rd	5.090		\$0	\$0	15%
	SC 125	Atomic Rd	0.200		\$0	\$2,314,875	15%
			6.650		\$0	\$468,125	15%
	S- 176	Abbeville Ave Nw	0.680		\$0	\$0	15%
	S- 176	Abbeville Ave Ne	0.930		\$0	\$0	15%
	S- 339	St James St	0.350		\$0	\$0	15%
	S- 756		0.023		\$0	\$0	15%
	S- 756	B Ave	0.177		\$0	\$0	15%
	S- 559	Sumter St Se	0.150		\$0	\$0	15%
	S- 559	Sumter St Ne	0.090		\$0	\$0	15%
	S- 418	Assembly St Nw	0.190		\$0	\$0	15%
	S- 220	Columbia Ave Nw	0.630		\$0	\$0	15%
	S- 220	Columbia Ave Ne	0.200		\$0	\$0	15%
	S- 1005	Lehigh Ave	0.340		\$0	\$468,125	15%
	S- 1686	Smallridge St	0.120		\$0	\$0	15%
	S- 1686	Williams Dr	0.960		\$0	\$0	15%
	S- 1712	Congress Dr Nw	0.230		\$0	\$0	15%
	S- 1946	Webley St	0.170		\$0	\$0	15%
	S- 2048	Haskell Rd	0.180		\$0	\$0	15%
	S- 2111	Piedmont Ave	0.130		\$0	\$0	15%
	S- 2325	Pineview Ave	0.140		\$0	\$0	15%
	S- 565	Catawba St Nw	0.210		\$0	\$0	15%
	S- 566	Mohawk Dr	0.200		\$0	\$0	15%
	S- 757	C Ave	0.180		\$0	\$0	15%
	S- 758	D Ave	0.170		\$0	\$0	15%
	S- 759	E Ave	0.130		\$0	\$0	15%
	S- 962		0.070		\$0	\$0	15%
			7.170		\$0	\$1,735,362	15%
	S- 29	Cooks Bridge Rd	4.060		\$0	\$0	15%
	S- 65	Pine Log Rd	1.800		\$0	\$0	15%
	S- 2323	Beaufort St Ne	1.310		\$0	\$1,735,362	15%
			0.780		\$0	\$484,331	15%
	US 25	Edgefield Rd	0.780		\$0	\$0	15%
			3.900		\$0	\$901,116	15%
	US 278	Williston Rd	3.900		\$0	\$0	15%
			2.470		\$0	\$12,940	100%
	S- 87	Pine Log Rd	2.470		\$0	\$12,940	100%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			24.480		\$0	\$98,487	100%
	SC 28	Sand Bar Ferry Rd	1.530		\$0	\$0	100%
	SC 4	Wagener Rd	5.520		\$0	\$0	100%
	SC 125	Atomic Rd	1.980		\$0	\$98,487	100%
	SC 39	Festival Trail Rd	2.200		\$0	\$0	100%
	SC 39	Railroad Ave W	0.080		\$0	\$0	100%
	SC 39	Old 96 Indian Trl	7.120		\$0	\$0	100%
	SC 191	Old Graniteville Hwy	3.590		\$0	\$0	100%
	SC 389	Walker Rd	1.110		\$0	\$0	100%
	SC 389	John Nunn Hwy	1.350		\$0	\$0	100%
			6.840		\$0	\$25,282	100%
	US 78	Charleston Hwy	6.840		\$0	\$0	100%
			0.530		\$0	\$246,965	0%
	S- 87	Pine Log Rd	0.530		\$0	\$0	0%
			0.660		\$0	\$352,592	0%
	SC 302	Silver Bluff Rd	0.660		\$0	\$0	0%
	Rural Road Safety		40.193		\$228,724	\$5,662,144	39%
			11.000		\$0	\$3,284,200	100%
	US 1	Columbia Hwy N	11.000		\$0	\$0	100%
			2.690		\$125,000	\$0	0%
	I- 20	Interstate 20	2.690		\$0	\$0	0%
			11.000		\$0	\$2,343,938	20%
	US 1	Columbia Hwy N	11.000		\$0	\$0	20%
			11.603		\$103,724	\$0	0%
	US 278	Williston Rd	11.603		\$103,724	\$0	0%
			3.900		\$0	\$34,006	15%
	US 278	Williston Rd	3.900		\$0	\$0	15%
	Bridges		0.130	2	\$1,910,000	\$0	0%
			0.130	2	\$1,910,000	\$0	0%
	S- 22	Veterans Rd	0.130	2	\$1,910,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Allendale			46.920		\$918,278	\$6,754,161	47%
Pavements			46.920		\$918,278	\$6,754,161	47%
	US 278	Allendale-Fairfax Hwy	1.660		\$0	\$1,180,530	100%
			1.280		\$0	\$396,559	100%
	S- 22	Bluff Rd	0.670		\$0	\$0	100%
	S- 18	Mixons Corner Rd	0.610		\$0	\$396,559	100%
			3.860		\$0	\$265,601	100%
	SC 3	River Rd	3.860		\$0	\$265,601	100%
			3.870		\$0	\$440,956	100%
	US 301	Burtons Ferry Hwy	3.870		\$0	\$440,956	100%
			0.860		\$0	\$83,562	100%
	S- 22	Bluff Rd	0.860		\$0	\$83,562	100%
			19.300		\$0	\$90,835	100%
	SC 125	Augusta Hwy	19.300		\$0	\$90,835	100%
			1.070		\$0	\$190,798	60%
	S- 18	7Th St W	0.510		\$0	\$190,798	60%
	S- 8	Memorial Ave S	0.250		\$0	\$0	60%
	S- 8	Memorial Ave N	0.310		\$0	\$0	60%
			2.020		\$0	\$506,412	60%
	S- 22	Bluff Rd	2.020		\$0	\$506,412	60%
			0.830		\$0	\$476,449	60%
	US 278	Allendale-Fairfax Hwy	0.830		\$0	\$476,449	60%
			0.890		\$0	\$571,372	60%
	US 301	Main St S	0.890		\$0	\$571,372	60%
			2.400		\$0	\$311,777	80%
	US 301	Burtons Ferry Hwy	2.400		\$0	\$311,777	80%
			1.150		\$0	\$189,176	100%
	S- 47	Revolutionary Trl	1.150		\$0	\$189,176	100%
			0.240		\$0	\$107,680	100%
	SC 641	Main St W	0.240		\$0	\$107,680	100%
			0.890		\$0	\$404,761	11%
	S- 102	Chert Quarry Rd	0.630		\$0	\$404,761	11%
	S- 19	Flat St E	0.260		\$0	\$0	11%
			2.540		\$0	\$201,339	11%
	S- 244	Stoney St	0.050		\$0	\$0	11%
	S- 141	Mill St S	0.610		\$0	\$0	11%
	S- 70	Razor Rd	0.740		\$0	\$0	11%
	S- 132	Mill St N	0.240		\$0	\$0	11%
	S- 124	Albecon St	0.170		\$0	\$201,339	11%
	S- 327	Pickrum St	0.310		\$0	\$0	11%
	S- 245	Drayton St	0.070		\$0	\$0	11%
	S- 226	Ellis St	0.350		\$0	\$0	11%
			1.110		\$0	\$1,336,356	11%
	US 278	Allendale-Fairfax Hwy	1.110		\$0	\$1,336,356	11%
			1.340		\$355,303	\$0	0%
	S- 136	Allen St	0.370		\$0	\$0	0%
	S- 119	Carlton St	0.180		\$355,303	\$0	0%
	S- 200	College St	0.240		\$0	\$0	0%
	S- 275	Hill St	0.340		\$0	\$0	0%
	S- 276	Susan St	0.210		\$0	\$0	0%
			0.700		\$139,054	\$0	0%
	S- 22	Bluff Rd	0.650		\$0	\$0	0%
	S- 22	(blank)	0.050		\$0	\$0	0%
			0.910		\$423,921	\$0	0%
	US 278	Barnwell Hwy	0.910		\$423,921	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Anderson			150.507	2	\$1,700,231	\$45,996,621	51%
Pavements			132.117		\$0	\$44,134,951	55%
			6.580		\$0	\$4,922,603	100%
	US 76	Belton Hwy	4.185		\$0	\$4,922,603	100%
	US 76	Anderson St	2.395		\$0	\$0	100%
			3.410		\$0	\$2,821,994	100%
	SC 81	Highway 81 S	1.210		\$0	\$2,821,994	100%
	SC 81	S Murray Av	1.570		\$0	\$0	100%
	US 178	Liberty Hwy	0.630		\$0	\$0	100%
			1.320		\$0	\$971,713	100%
	US 76	E River St	1.320		\$0	\$971,713	100%
			2.150		\$0	\$43,042	100%
	SC 28	Pearman Dairy Rd	2.150		\$0	\$43,042	100%
			1.530		\$0	\$14,599	100%
	S- 65	Highway 81 S	0.020		\$0	\$14,599	100%
	S- 65	Masters Blvd	1.510		\$0	\$0	100%
			4.260		\$0	\$932,188	100%
	US 76	Belton Honea Path Hwy	3.703		\$0	\$932,188	100%
	US 76	S Main St	0.557		\$0	\$932,188	100%
			3.180		\$0	\$521,035	100%
	S- 34	Whitehall Rd	3.180		\$0	\$521,035	100%
			5.158		\$0	\$2,520,536	100%
	S- 29	Lebanon Rd	2.180		\$0	\$2,520,536	100%
	S- 29	Concord Rd	0.159		\$0	\$2,520,536	100%
	S- 29	Harris Bridge Rd	2.819		\$0	\$0	100%
			27.484		\$0	\$131,618	100%
	S- 103	Old Asbury Rd	0.390		\$0	\$131,618	100%
	S- 34	Whitehall Rd	1.070		\$0	\$0	100%
	S- 485	Three And Twenty Rd	4.474		\$0	\$0	100%
	S- 485	St Paul Rd	1.770		\$0	\$0	100%
	S- 62	Mcgee Rd	1.380		\$0	\$0	100%
	S- 54	Big Creek Rd	1.550		\$0	\$0	100%
	S- 54	N Hamilton St	0.760		\$0	\$0	100%
	S- 54	Palmetto Rd	1.180		\$0	\$0	100%
	S- 74	Three Bridges Rd	3.020		\$0	\$0	100%
	S- 143	River Rd	2.970		\$0	\$0	100%
	S- 143	Old Anderson Rd	0.810		\$0	\$0	100%
	S- 81	Shady Grove Rd	7.250		\$0	\$0	100%
	S- 520	Standridge Rd	0.860		\$0	\$0	100%
			2.955		\$0	\$33,064	100%
	S- 1164	East West Pkwy	2.955		\$0	\$33,064	100%
			6.220		\$0	\$30,976	100%
	S- 52	Piedmont Rd	1.540		\$0	\$30,976	100%
	S- 52	Powersville Main	0.720		\$0	\$30,976	100%
	S- 52	Powersville Main	0.140		\$0	\$0	100%
	S- 81	Broadmouth Church Rd	1.380		\$0	\$0	100%
	S- 67	Earl Shirley Rd	2.440		\$0	\$0	100%
			4.650		\$0	\$58,674	100%
	SC 153	Highway 153	3.385		\$0	\$58,674	100%
	SC 153	Highway 153	1.265		\$0	\$0	100%
			1.330		\$0	\$328,056	100%
	S- 839	Reed Rd	1.330		\$0	\$328,056	100%
			1.470		\$0	\$536,667	100%
	SC 81	E Greenville St	0.780		\$0	\$536,667	100%
	SC 81	Highway 81 N	0.690		\$0	\$0	100%
			2.320		\$0	\$489,822	100%
	US 76	Belton Honea Path Hwy	1.990		\$0	\$489,822	100%
	US 76	N Main St	0.330		\$0	\$0	100%
			2.520		\$0	\$2,067,577	19%
	S- 159	Harbin Dr	0.720		\$0	\$2,067,577	19%
	S- 71	Jackson St	0.800		\$0	\$0	19%
	S- 71	Rogers St	0.090		\$0	\$0	19%
	S- 71	Bleckley St	0.910		\$0	\$0	19%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.820		\$0	\$497,869	19%
	S- 220	Daniels St	0.220		\$0	\$497,869	19%
	S- 348	Sanders St	0.340		\$0	\$0	19%
	S- 353	Wilson St	0.320		\$0	\$0	19%
	S- 412	Kennedy St	0.250		\$0	\$0	19%
	S- 643	Boundary St	0.330		\$0	\$0	19%
	S- 682	Osborne Av	0.430		\$0	\$0	19%
	S- 822	Collingwood Dr	0.310		\$0	\$0	19%
	S- 828	Dooley Av	0.270		\$0	\$0	19%
	S- 847	Shannon Way	0.350		\$0	\$0	19%
			13.180		\$0	\$11,895,467	19%
	SC 24	Highway 24	1.124		\$0	\$0	19%
	SC 24	Highway 24	1.376		\$0	\$11,895,467	19%
	US 29	Highway 29 N	7.801		\$0	\$0	19%
	US 29	Highway 29 Byp N	0.970		\$0	\$0	19%
	US 29		0.189		\$0	\$0	19%
	US 76	E River St	0.270		\$0	\$0	19%
	US 76	Clemson Blvd	1.350		\$0	\$0	19%
	US 76	W River St	0.100		\$0	\$0	19%
			4.840		\$0	\$4,022,909	19%
	SC 8	Easley Hwy	4.840		\$0	\$4,022,909	19%
			3.620		\$0	\$33,518	0%
	SC 81	Highway 81 S	2.860		\$0	\$33,518	0%
	SC 81	W Front St	0.760		\$0	\$0	0%
			3.810		\$0	\$406,987	3%
	S- 637	Lakeview Dr	0.650		\$0	\$406,987	3%
	S- 76	E Calhoun St	0.430		\$0	\$0	3%
	S- 76	Midway Rd	2.540		\$0	\$0	3%
	S- 848	Fenwick Way	0.100		\$0	\$0	3%
	S- 896	Sandlewood Dr	0.090		\$0	\$0	3%
			0.910		\$0	\$391,560	3%
	S- 76	E Calhoun St	0.910		\$0	\$391,560	3%
			9.090		\$0	\$2,715,794	3%
	S- 76	Midway Rd	9.090		\$0	\$2,715,794	3%
			12.510		\$0	\$7,010,672	2%
	SC 81	Highway 81 N	2.921		\$0	\$7,010,672	2%
	SC 81	Anderson Rd	2.129		\$0	\$0	2%
	SC 88	Greenville St	1.320		\$0	\$0	2%
	SC 88	Old Greenville Hwy	6.140		\$0	\$0	2%
			4.800		\$0	\$736,013	6%
	US 29	Highway 29 S	3.570				
	US 29	W Shockley Ferry Rd	1.230				
	Rural Road Safety		18.390		\$610,231	\$0	0%
			4.590		\$600,231	\$0	0%
	SC 24	Highway 24	1.040		\$0	\$0	0%
	SC 24	Highway 24	3.550		\$600,231	\$0	0%
			13.800		\$10,000	\$0	0%
	US 29	Highway 29 N	13.611		\$10,000	\$0	0%
	US 29		0.189		\$0	\$0	0%
	Bridges		0.000	2	\$1,090,000	\$1,861,670	0%
			0.000	1	\$1,090,000	\$0	0%
	SC 412	Rainey Rd	0.000	1	\$1,090,000	\$0	0%
			0.000	1	\$0	\$1,861,670	0%
			0.000				0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Bamberg			76.929		\$0	\$8,902,983	61%
Pavements			76.929		\$0	\$8,902,983	61%
	US 78	Heritage Hwy	0.640		\$0	\$345,490	100%
			0.750		\$0	\$553,015	100%
	US 301	Main Hwy	0.450		\$0	\$229,113	100%
	US 78	Heritage Hwy	0.300		\$0	\$80,000	100%
			4.390		\$0	\$1,192,115	100%
	US 78	Heritage Hwy	4.390		\$0	\$1,192,115	100%
			1.960		\$0	\$594,461	100%
	S- 18	Farrells Rd	1.960		\$0	\$594,461	100%
			2.350		\$0	\$279,579	100%
	US 301	Main Hwy	2.350		\$0	\$279,579	100%
			8.500		\$0	\$531,087	100%
	SC 64	Low Country Hwy	2.430		\$0	\$229,113	100%
	SC 362	Hunters Chapel Rd	6.070		\$0	\$301,974	100%
			3.060		\$0	\$197,712	100%
	S- 86	Char-Augusta Rd	3.060		\$0	\$197,712	100%
			16.200		\$0	\$78,750	100%
	SC 362	Hunters Chapel Rd	12.110		\$0	\$46,640	100%
	SC 70	Barnwell Hwy	3.950		\$0	\$32,110	100%
	US 78 CON		0.140		\$0	\$0	100%
			17.660		\$0	\$98,846	100%
	US 301	Main Hwy	1.610		\$0	\$80,000	100%
	US 321	Carolina Hwy	2.800		\$0	\$18,846	100%
	US 78	Heritage Hwy	13.250		\$0	\$0	100%
			3.190		\$0	\$286,002	60%
	S- 317	Arbor St	0.180		\$0	\$0	60%
	S- 68	Hemlock Ave	0.170		\$0	\$0	60%
	S- 223	Rome Ave	0.490		\$0	\$0	60%
	S- 153	Mimosa St	0.412		\$0	\$286,002	60%
	S- 153	Acacia St	0.088		\$0	\$0	60%
	S- 180	Fredrick St	0.630		\$0	\$0	60%
	S- 239	Presbyterian St	0.320		\$0	\$0	60%
	S- 261	Hayne St	0.230		\$0	\$0	60%
	S- 352	Sato Ave	0.510		\$0	\$0	60%
	S- 636	Lilly St	0.160		\$0	\$0	60%
			2.230		\$0	\$663,670	60%
	S- 62	Second St	0.060		\$0	\$0	60%
	S- 18	Farrells Rd	1.370		\$0	\$0	60%
	S- 167	Bridge St	0.800		\$0	\$663,670	60%
			1.490		\$0	\$783,545	60%
	US 321	Carolina Hwy	1.490		\$0	\$783,545	60%
			1.470		\$0	\$137,828	80%
	S- 26	Voorhees Rd	1.470		\$0	\$137,828	80%
			1.350		\$0	\$155,075	80%
	US 301	Main Hwy	1.350		\$0	\$155,075	80%
			2.799		\$0	\$206,066	0%
	S- 103	Coker St	0.410		\$0	\$206,066	0%
	S- 186	Dogwood Ave	0.430		\$0	\$0	0%
	S- 51	Railroad Ave	0.689		\$0	\$0	0%
	S- 545	Willow St	0.160		\$0	\$0	0%
	S- 139	Baruch St	0.250		\$0	\$0	0%
	S- 168	Beech Ave	0.090		\$0	\$0	0%
	S- 227	Legare St	0.250		\$0	\$0	0%
	S- 253	Lucius St	0.140		\$0	\$0	0%
	S- 225	Leda St	0.180		\$0	\$0	0%
	S- 264	City Hall St	0.200		\$0	\$0	0%
			1.560		\$0	\$611,757	0%
	S- 42	Cannon Bridge Rd	0.410		\$0	\$611,757	0%
	S- 49	Char-Augusta Rd	1.150		\$0	\$0	0%
			5.150		\$0	\$1,705,902	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 321	Carolina Hwy	5.150		\$0	\$1,275,902	0%
	S- 20	Faust St	0.730		\$0	\$208,434	0%
	US 301	Main Hwy	1.450		\$0	\$273,649	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Barnwell			60.790		\$0	\$11,310,359	73%
Pavements			60.790		\$0	\$11,310,359	73%
	US 78	Dexter St	0.200		\$0	\$160,076	100%
			1.320		\$0	\$693,855	100%
	SC 3	Solomon Blatt Ave	1.320				
			0.250		\$0	\$233,286	100%
	US 78	Dexter St	0.250				
			2.920		\$0	\$790,865	100%
	US 78	Main St	1.412				
	US 78	Hwy 78	1.508		\$0	\$0	100%
			3.680		\$0	\$901,449	100%
	S- 20	Patterson Mill Rd	3.680				
			1.750		\$0	\$808,635	100%
	US 278	Dunbarton Blvd	0.200				
	US 278	Jackson St	1.550		\$0	\$0	100%
			6.290		\$0	\$387,164	100%
	US 78	Hwy 78	4.859		\$0	\$387,164	100%
	US 78	Dexter St	1.431		\$0	\$0	100%
			1.030		\$0	\$126,742	100%
	S- 156	Calhoun St	1.030				
			16.710		\$0	\$114,051	100%
	SC 64	Dunbarton Blvd	3.650		\$0	\$114,051	100%
	SC 64	Hwy 64	2.330		\$0	\$0	100%
	US 278	Jackson St	0.120		\$0	\$0	100%
	US 278	Marlboro Ave	1.150		\$0	\$0	100%
	US 278	Hwy 278	0.040		\$0	\$0	100%
	SC 70	Main St	0.800		\$0	\$0	100%
	SC 70	Allen St	1.060		\$0	\$0	100%
	SC 70	Hwy 70	6.056		\$0	\$0	100%
	SC 70	Barnwell Rd	0.694		\$0	\$0	100%
	SC 70	Denmark Rd	0.810		\$0	\$0	100%
			2.099		\$0	\$217,317	60%
	S- 1	Burr St	0.230		\$0	\$217,317	60%
	S- 41	Reynolds Rd	0.090		\$0	\$0	60%
	S- 154	Main St	0.090		\$0	\$0	60%
	S- 154	Perry St	0.099		\$0	\$0	60%
	S- 221	Cemetery Rd	0.110		\$0	\$0	60%
	S- 26	Franklin St	0.350		\$0	\$0	60%
	S- 27	Academy St	0.510		\$0	\$0	60%
	S- 321	Ingle St	0.150		\$0	\$0	60%
	S- 651	Caro Kee Ln	0.220		\$0	\$0	60%
	S- 651	Hiott St	0.250		\$0	\$0	60%
			1.990		\$0	\$687,362	60%
	S- 113	Barnwell Rd	0.230		\$0	\$0	60%
	S- 113	West St	0.240		\$0	\$687,362	60%
	S- 157	Hagood Ave	1.520		\$0	\$0	60%
			3.880		\$0	\$1,197,633	60%
	US 278	Hwy 278	3.880				
			0.150		\$0	\$47,703	100%
	S- 159	Wellington Rd	0.150				
			3.490		\$0	\$669,803	100%
	US 278	Hwy 278	0.550		\$0	\$0	100%
	US 278	Ellenton St	0.610		\$0	\$0	100%
	SC 39	Hwy 39	0.273		\$0	\$669,803	100%
	SC 39	Dunbarton Rd	1.787		\$0	\$0	100%
	SC 39	Rosemary St	0.270		\$0	\$0	100%
			6.150		\$0	\$1,774,552	0%
	S- 21	Seven Pines Rd	6.150				
			4.971		\$0	\$1,955,416	0%
	US 278	Kings Ave	1.420		\$0	\$0	0%
	SC 3	Marlboro Ave	1.580		\$0	\$1,955,416	0%
	SC 39	Springfield Rd	1.347		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 39	Hwy 39	0.424		\$0	\$0	0%
	SC 39	Elko St	0.200		\$0	\$0	0%
			0.480		\$0	\$162,977	0%
	S- 163	Lake Dr	0.480				
			3.430		\$0	\$381,472	0%
	US 278	Ellenton St	1.170		\$0	\$0	0%
	SC 39	Hwy 39	2.260		\$0	\$381,472	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
Beaufort			36.657			\$0	\$14,786,860	65%
Pavements			36.657			\$0	\$14,786,860	65%
	SC 46	May River Rd	2.810			\$0	\$1,732,956	100%
	S- 29	Buck Island Rd	1.080			\$0	\$1,010,792	100%
	US 278	Fording Island Rd	1.740			\$0	\$817,090	100%
	US 21	Sea Island Pkwy	1.320			\$0	\$423,805	100%
	S- 141	Squire Pope Rd	2.400			\$0	\$244,109	100%
	S- 482	Gum Tree Rd	1.300			\$0	\$0	100%
	S- 62	Craven St	2.670			\$0	\$275,108	100%
	S- 610	Arrow Rd	0.100			\$0	\$0	100%
	S- 610	Archer Rd	0.252			\$0	\$0	100%
	S- 107	Pigeon Point Rd	0.158			\$0	\$0	100%
	S- 107	Pigeon Point Rd	0.410			\$0	\$275,108	100%
	S- 594	Bay Pines Rd	1.640			\$0	\$0	100%
	S- 625	Office Way	1.640			\$0	\$0	100%
	S- 625	Office Way	0.110			\$0	\$0	100%
	S- 71	Clarendon Rd	1.210			\$0	\$672,022	100%
	S- 524	Arrow Rd	0.860			\$0	\$0	100%
	S- 524	Arrow Rd	0.190			\$0	\$672,022	100%
	S- 524	Target Rd	0.160			\$0	\$0	100%
	US 21	Trask Pkwy	0.940			\$0	\$695,514	100%
	US 21	Trask Pkwy	0.940			\$0	\$0	100%
	S- 6	Bay St	0.730			\$0	\$287,613	100%
	S- 6	Bay St	0.730			\$0	\$0	100%
	US 17	Trask Pkwy	4.160			\$0	\$854,411	100%
	US 17	Trask Pkwy	4.160			\$0	\$0	100%
	US 21	Ribaut Rd	2.920			\$0	\$1,356,074	100%
	US 21 BUS	Carteret St	1.650			\$0	\$0	100%
	US 21 BUS	Carteret St	0.009			\$0	\$0	100%
	US 21 BUS	Sea Island Pkwy	1.261			\$0	\$0	100%
	S- 50	Pinckney Colony Rd	2.080			\$0	\$262,093	0%
	S- 50	Pinckney Colony Rd	0.710			\$0	\$0	0%
	S- 6	Depot Rd	0.400			\$0	\$0	0%
	S- 107	West St	0.470			\$0	\$262,093	0%
	S- 234	Neil Rd	0.180			\$0	\$0	0%
	S- 158	Pinckney Blvd	0.180			\$0	\$0	0%
	S- 158 CON	Pinckney Blvd	0.190			\$0	\$0	0%
	S- 158 CON	Pinckney Blvd	0.050			\$0	\$0	0%
	S- 451	Stuart Towne Ln	0.080			\$0	\$0	0%
	S- 71	Clarendon Rd	2.080			\$0	\$1,167,468	0%
	S- 71	Clarendon Rd	1.640			\$0	\$0	0%
	S- 107	Pigeon Point Rd	1.640			\$0	\$1,167,468	0%
	S- 107	Pigeon Point Rd	0.440			\$0	\$0	0%
	SC 46	Okatie Hwy	1.980			\$0	\$1,329,863	0%
	SC 46	Okatie Hwy	1.980			\$0	\$0	0%
	S- 163	Burnt Church Rd	0.790			\$0	\$7,530	100%
	S- 163	Burnt Church Rd	0.790			\$0	\$0	100%
	US 278	Palmetto Bay Rd	1.470			\$0	\$659,000	95%
	US 278	Palmetto Bay Rd	1.470			\$0	\$0	95%
	S- 211	Lafayette St	0.610			\$0	\$81,674	63%
	S- 211	Lafayette St	0.610			\$0	\$0	63%
	US 17	Trask Pkwy	1.810			\$0	\$483,892	16%
	US 17	Trask Pkwy	1.810			\$0	\$0	16%
	SC 46	May River Rd	3.857			\$0	\$2,425,847	0%
	SC 46	May River Rd	3.699			\$0	\$0	0%
	SC 46	Okatie Hwy	0.121			\$0	\$0	0%
	SC 170	Okatie Hwy	0.037			\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Berkeley			98.740		\$1,973,707	\$19,651,669	67%
Pavements			68.610		\$37,859	\$19,651,669	80%
			7.500		\$0	\$2,741,840	100%
	S- 317	Forest Lawn Av	0.070		\$0	\$2,741,840	100%
	S- 317	Giles Dr	0.566		\$0	\$0	100%
	S- 317	Matheny Dr	0.474		\$0	\$0	100%
	S- 317	Price St	0.400		\$0	\$0	100%
	S- 339	Parish Rd	0.210		\$0	\$0	100%
	S- 403	Henderson Dr	0.330		\$0	\$0	100%
	S- 485	Cranford Rd	0.440		\$0	\$0	100%
	S- 495	Garwood Rd	0.340		\$0	\$0	100%
	S- 50	Oakley Rd	3.010		\$0	\$0	100%
	S- 748	Harbour Lake Dr	0.910		\$0	\$0	100%
	S- 810	Summit Av	0.750		\$0	\$0	100%
			1.690		\$0	\$991,849	100%
	S- 59	Poplar Hill Dr	0.660		\$0	\$991,849	100%
	S- 59		1.030		\$0	\$0	100%
			3.180		\$0	\$1,848,189	100%
	SC 402	Hwy 402	3.180		\$0	\$1,848,189	100%
			3.510		\$0	\$929,565	99%
	US 52	N Hwy 52	2.100		\$0	\$0	99%
	US 52	S Goose Creek Blvd	0.774		\$0	\$0	99%
	US 52	N Goose Creek Blvd	0.600		\$0	\$0	99%
	US 52		0.036		\$0	\$929,565	99%
			12.230		\$0	\$1,030,724	99%
	SC 6	Old Highway 6	6.391		\$0	\$1,030,724	99%
	SC 6	Ranger Dr	5.100		\$0	\$0	99%
	SC 6	Trojan Rd	0.079		\$0	\$0	99%
	SC 6	Hwy 6	0.660		\$0	\$0	99%
			3.450		\$0	\$337,090	99%
	S- 16	Jedburg Rd	3.450		\$0	\$337,090	99%
			4.460		\$37,859	\$0	0%
	US 52	N Hwy 52	4.460		\$37,859	\$0	0%
			2.640		\$0	\$309,797	92%
	S- 1041	Roma Rd	0.060		\$0	\$309,797	92%
	S- 1098	General Moultrie Dr	0.900		\$0	\$0	92%
	S- 1098	Canal St	0.290		\$0	\$0	92%
	S- 291	Longridge Rd	1.200		\$0	\$0	92%
	S- 648	Otranto Blvd	0.150		\$0	\$0	92%
	S- 653	Andrea Ct	0.040		\$0	\$0	92%
			0.600		\$0	\$811,255	92%
	S- 1093	Crowfield Blvd	0.600		\$0	\$811,255	92%
			2.560		\$0	\$2,286,018	100%
	US 52	Hwy 52	2.560		\$0	\$2,286,018	100%
			3.380		\$0	\$167,515	100%
	S- 1103	Arabian Dr	0.420		\$0	\$167,515	100%
	S- 1161	New Hope Dr	0.780		\$0	\$0	100%
	S- 1162	Hope Ln	0.130		\$0	\$0	100%
	S- 1165	Carroll Ln	0.120		\$0	\$0	100%
	S- 1258	Farmington Rd	1.930		\$0	\$0	100%
			1.140		\$0	\$230,350	100%
	S- 16	Jedburg Rd	1.140		\$0	\$230,350	100%
			8.580		\$0	\$1,172,957	100%
	SC 6	Hwy 6	8.580		\$0	\$1,172,957	100%
			1.810		\$0	\$633,829	100%
	US 17 ALT	S Live Oak Dr	1.810		\$0	\$633,829	100%
			0.000		\$0	\$2,138,352	21%
	US 52	Hwy 52	0.000		\$0	\$2,138,352	21%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.340			\$0	21%
	S- 203	Wildgame Rd	2.790		\$0	\$478,981	21%
	S- 1078		0.016		\$0	\$0	21%
	S- 1078	W Dike Rd	0.214		\$0	\$478,981	21%
	S- 1121	Summer Ln	0.790		\$0	\$0	21%
	S- 277	Pitts St	0.150		\$0	\$0	21%
	S- 930		0.019		\$0	\$0	21%
	S- 930	Summer Ln	0.141		\$0	\$0	21%
	S- 930	Oak Crest Dr	0.220		\$0	\$0	21%
			3.800		\$0	\$1,569,395	21%
	S- 59	Poplar Hill Dr	3.800		\$0	\$1,569,395	21%
			0.970		\$0	\$220,929	0%
	S- 1258	Treeland Dr	0.970		\$0	\$220,929	0%
			2.770		\$0	\$421,622	0%
	SC 45	Trojan Rd	2.699		\$0	\$421,622	0%
	SC 45	Hwy 45	0.071		\$0	\$0	0%
			0.000		\$0	\$1,331,414	0%
	US 52	Hwy 52	0.000		\$0	\$1,331,414	0%
	Rural Road Safety		30.130		\$1,935,848	\$0	0%
			10.000		\$954,320	\$0	0%
	US 17 ALT	N Hwy 17A	9.445		\$0	\$0	0%
	US 17 ALT	N Hwy 52	0.555		\$954,320	\$0	0%
			10.000		\$906,528	\$0	0%
	SC 6	Old Highway 6	6.391		\$906,528	\$0	0%
	SC 6	Ranger Dr	3.530		\$0	\$0	0%
	SC 6	Trojan Rd	0.079		\$0	\$0	0%
			10.130		\$75,000	\$0	0%
	US 17 ALT	N Hwy 17A	8.470		\$75,000	\$0	0%
	US 17 ALT	Hwy 41	1.660		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Calhoun			62.720		\$125,000	\$7,680,515	56%
Pavements			61.720		\$0	\$7,680,515	57%
	SC 267	Mccords Ferry Rd	5.450		\$0	\$992,363	92%
			5.450		\$0	\$992,363	92%
	S- 31	Old Sandy Run Rd	1.780		\$0	\$635,345	92%
			1.780		\$0	\$635,345	92%
	US 601	Colonel Thomson Hwy	1.970		\$0	\$497,562	92%
			1.970		\$0	\$497,562	92%
	US 601	Colonel Thomson Hwy	1.300		\$0	\$134,676	100%
	US 601	Saint Matthews Rd	0.384		\$0	\$0	100%
	US 601	Harry C Raysor Dr	0.280		\$0	\$134,676	100%
	US 601	Harry C Raysor Dr	0.636		\$0	\$0	100%
	US 176	Old State Rd	4.200		\$0	\$304,399	100%
	SC 419	Fort Motte Rd	3.120		\$0	\$0	100%
	SC 419	Fort Motte Rd	1.080		\$0	\$304,399	100%
	S- 122	Riley Rd	1.440		\$0	\$114,506	100%
			1.440		\$0	\$114,506	100%
	S- 31	Old Sandy Run Rd	1.000		\$0	\$94,467	90%
			1.000		\$0	\$94,467	90%
	US 601	Colonel Thomson Hwy	2.120		\$0	\$221,606	90%
			2.120		\$0	\$221,606	90%
	S- 203	Old River Rd	1.380		\$0	\$519,236	37%
			1.380		\$0	\$519,236	37%
	S- 47	Dantzler St	3.260		\$0	\$284,129	37%
	S- 94	Cemetery Rd	0.750		\$0	\$0	37%
	S- 57	Richland Ave	0.700		\$0	\$0	37%
	S- 58	Butler St	0.490		\$0	\$0	37%
	S- 58	Butler St	0.920		\$0	\$0	37%
	S- 93	First St	0.400		\$0	\$0	37%
	US 176	Old State Rd	3.130		\$0	\$1,088,629	37%
	US 21	Columbia Rd	0.830		\$0	\$0	37%
	US 21	Columbia Rd	2.300		\$0	\$0	37%
	S- 102	New Bethany Rd	4.740		\$0	\$16,471	100%
			2.900		\$0	\$16,471	100%
	S- 19	Four Holes Rd	1.380		\$0	\$0	100%
	S- 45	Belleville Rd	0.460		\$0	\$0	100%
	US 176	Old State Rd	19.020		\$0	\$53,558	100%
	US 21	Old State Rd	7.590		\$0	\$0	100%
	US 21	Old State Rd	6.180		\$0	\$0	100%
	SC 33	Cameron Rd	5.250		\$0	\$53,558	100%
	US 601	Colonel Thomson Hwy	0.370		\$0	\$5,192	100%
			0.370		\$0	\$5,192	100%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
			2.650			\$0	\$200,937	0%
	S- 108	S Boyce Lawton Dr	0.412		\$0	\$200,937	0%	
	S- 108	Boyce Lawton Dr	0.068		\$0	\$0	0%	
	S- 271	Keitt St	0.090		\$0	\$0	0%	
	S- 64	Second St	0.140		\$0	\$0	0%	
	S- 77	Schoolhouse Rd	0.140		\$0	\$0	0%	
	S- 51	Second St	0.140		\$0	\$0	0%	
	S- 321	Third St	0.070		\$0	\$0	0%	
	S- 148	Hall St	0.110		\$0	\$0	0%	
	S- 237	Fifth St	0.090		\$0	\$0	0%	
	S- 185	Ott Sisters Rd	1.100		\$0	\$0	0%	
	S- 251	Summers Alley	0.140		\$0	\$0	0%	
	S- 295	Ashby St	0.150		\$0	\$0	0%	
			2.250		\$0	\$608,023	0%	
	S- 24	Old Belleville Rd	2.250		\$0	\$608,023	0%	
			3.450		\$0	\$1,171,346	0%	
	SC 267	Mccords Ferry Rd	3.450		\$0	\$1,171,346	0%	
			2.210		\$0	\$738,070	0%	
	US 601	Colonel Thomson Hwy	1.350		\$0	\$0	0%	
	US 601	Harry C Raysor Dr	0.860		\$0	\$738,070	0%	
	Rural Road Safety		1.000		\$125,000	\$0	0%	
			1.000		\$125,000	\$0	0%	
	I- 26	Interstate 26	1.000		\$125,000	\$0	0%	

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Charleston			140.985	1	\$523,855	\$44,241,454	71%
Pavements			115.699		\$523,855	\$29,531,954	73%
			10.071		\$0	\$3,695,438	90%
	S- 1187	Midland Park Rd	0.090		\$0	\$3,695,438	100%
	S- 1485	Waites Dr	0.130		\$0	\$0	0%
	S- 1518	Kinglet Dr	0.320		\$0	\$0	0%
	S- 1682	Saul White Blvd	0.150		\$0	\$0	0%
	S- 1687	Minnie St	0.190		\$0	\$0	0%
	S- 176	Chesterfield Rd	0.280		\$0	\$0	0%
	S- 1882	Langston St	0.240		\$0	\$0	0%
	S- 1949	Paulette Dr	0.150		\$0	\$0	0%
	S- 1972	Scott Hill Rd	0.446		\$0	\$0	0%
	S- 216	Moultrie St	0.120		\$0	\$0	0%
	S- 216	Fairmont Ave	0.480		\$0	\$0	0%
	S- 2268	Nassau St	0.380		\$0	\$0	0%
	S- 244	W Hudson Av	0.150		\$0	\$0	0%
	S- 244	E Hudson Ave	0.790		\$0	\$0	0%
	S- 281	Dobson St	0.250		\$0	\$0	0%
	S- 282	Sumner Av	1.120		\$0	\$0	0%
	S- 306	Briarcliff Dr	0.230		\$0	\$0	0%
	S- 31	Reynolds Av	0.190		\$0	\$0	0%
	S- 311	Pearlott St	0.470		\$0	\$0	0%
	S- 312	Pinckney Park Dr	0.530		\$0	\$0	0%
	S- 604	Kruger Ave	0.229		\$0	\$0	0%
	S- 62	W Montague Ave	0.830		\$0	\$0	0%
	S- 662	Charlotte St	0.150		\$0	\$0	0%
	S- 664	Market St	0.100		\$0	\$0	0%
	S- 696	Stafford Rd	0.295		\$0	\$0	0%
	S- 696		0.075		\$0	\$0	0%
	S- 733	Evergreen St	0.150		\$0	\$0	0%
	S- 798	Shelton St	0.130		\$0	\$0	0%
	S- 877	Limehouse St	0.100		\$0	\$0	0%
	S- 888	Peachtree St	0.136		\$0	\$0	0%
	S- 936	Burlington Ave	0.127		\$0	\$0	0%
	S- 936	(blank)	0.013		\$0	\$0	0%
	S- 940	Hillsboro Dr	0.130		\$0	\$0	0%
	S- 947	William Kennerty Dr	0.510		\$0	\$0	0%
	S- 948	Bur Clare Dr	0.390		\$0	\$0	0%
			5.420		\$0	\$3,356,378	100%
	US 17	N Highway 17	5.420		\$0	\$3,356,378	100%
			1.790		\$0	\$1,227,320	100%
	S- 13	Remount Rd	1.790		\$0	\$1,227,320	100%
			14.670		\$0	\$1,198,436	99%
	SC 61	Ashley River Rd	0.810		\$0	\$1,198,436	99%
	SC 700	Maybank Hwy	13.590		\$0	\$0	0%
	SC 700	Folly Road Blvd	0.260		\$0	\$0	0%
	SC 700		0.010		\$0	\$0	0%
			3.830		\$0	\$721,256	99%
	SC 61	Ashley River Rd	1.570		\$0	\$721,256	99%
	SC 61	Paul Cantrell Blvd	0.090		\$0	\$721,256	99%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0%
			3.830		\$23,855	\$0	0%
	SC 61	Ashley River Rd	1.570		\$0	\$0	0%
	SC 61	Paul Cantrell Blvd	0.090		\$23,855	\$0	0%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0%
			5.730		\$0	\$524,103	99%
	S- 72	Whipple Rd	1.200		\$0	\$524,103	99%
	S- 1032	Steed Creek Rd	4.530		\$0	\$524,103	99%
			19.850		\$0	\$2,355,906	30%
	US 17	N Highway 17	19.850		\$0	\$2,355,906	30%
			0.870		\$500,000	\$0	0%
	SC 703	Coleman Blvd	0.870		\$500,000	\$0	0%
			1.776		\$0	\$783,257	100%
	S- 104	King St	0.846		\$0	\$783,257	100%
	S- 107	Meeting St	0.930		\$0	\$783,257	100%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.700		\$0	\$462,236	100%
	S- 636	Storage Rd	1.410		\$0	\$0	100%
	S- 636	Parishville Rd	1.340		\$0	\$0	100%
	S- 1159	Quigley Rd	0.950		\$0	\$462,236	100%
			3.160		\$0	\$1,649,901	100%
	SC 165	Highway 165	3.160		\$0	\$1,649,901	100%
			1.730		\$0	\$1,201,161	100%
	US 17	Savannah Hwy	1.730		\$0	\$1,201,161	100%
			1.450		\$0	\$641,056	85%
	US 17	N Highway 17	1.060		\$0	\$0	85%
	S- 1022	Washington St	0.290		\$0	\$641,056	85%
	S- 2387	Washington St	0.100		\$0	\$0	85%
			2.945		\$0	\$200,596	85%
	S- 99	Huger St	0.455		\$0	\$0	85%
	S- 1022	Washington St	0.130		\$0	\$200,596	85%
	S- 1777	Jackson St	0.080		\$0	\$0	85%
	S- 2000	Cain Dr	0.550		\$0	\$0	85%
	S- 2127	Woolfe St	0.180		\$0	\$0	85%
	S- 2127	Amherst St	0.240		\$0	\$0	85%
	S- 2130	Society St	0.320		\$0	\$0	85%
	S- 219	Conroy St	0.220		\$0	\$0	85%
	S- 240	Isabella St	0.190		\$0	\$0	85%
	S- 240	Indian St	0.080		\$0	\$0	85%
	S- 46	Heriot St	0.200		\$0	\$0	85%
	S- 46	Rutledge Av	0.070		\$0	\$0	85%
	S- 871	Smith St	0.230		\$0	\$0	85%
			1.330		\$0	\$609,394	85%
	S- 475	Leeds Av	1.330		\$0	\$609,394	85%
			3.130		\$0	\$1,331,109	85%
	SC 7	Sam Rittenberg Blvd	1.250		\$0	\$0	85%
	SC 526 SPR	Chuck Dawley Blvd	1.110		\$0	\$1,331,109	85%
	SC 526 SPR	Mark Clark Expwy	0.770		\$0	\$0	85%
			4.720		\$0	\$58,412	100%
	SC 171	Folly Rd	4.720		\$0	\$58,412	100%
			2.280		\$0	\$34,034	100%
	SC 171	Folly Road Blvd	0.970		\$0	\$0	100%
	SC 171	Folly Rd	1.050		\$0	\$34,034	100%
	SC 171	Wesley Dr	0.260		\$0	\$0	100%
			3.350		\$0	\$420,994	84%
	S- 282	Sumner Av	0.300		\$0	\$0	84%
	S- 52	E Ashley Ave	1.530		\$0	\$0	84%
	S- 128	Ethel Post Office Rd	1.000		\$0	\$420,994	84%
	S- 2473	Fain St	0.520		\$0	\$0	84%
			3.965		\$0	\$1,937,357	84%
	S- 1113	Ward Av	1.070		\$0	\$0	84%
	S- 1156	Plow Ground Rd	2.895		\$0	\$0	84%
			4.230		\$0	\$2,126,948	84%
	SC 162	Highway 162	4.230		\$0	\$2,126,948	84%
			2.950		\$0	\$2,807,978	0%
	US 17	Savannah Hwy	2.110		\$0	\$0	0%
	US 52	Rivers Av	0.840		\$0	\$0	0%
			2.450		\$0	\$1,319,368	23%
	US 78	Highway 78	2.450		\$0	\$1,319,368	23%
			6.472		\$0	\$869,316	0%
	US 17	N Highway 17	6.472		\$0	\$869,316	0%
	Rural Road Safety		25.270		\$0	\$13,777,732	35%
			5.420		\$0	\$0	100%
	US 17	N Highway 17	5.420		\$0	\$5,533,008	100%
			19.850		\$0	\$13,144,328	30%
	US 17	N Highway 17	19.850		\$0	\$13,144,328	30%
Bridges			0.016	1	\$0	\$931,767	97%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.016	1	\$0	\$931,767	97%
	SC 165	Highway 165	0.016	1	\$0	\$931,767	97%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Cherokee			60.388		\$793,321	\$123,686,896	47%
Pavements			39.252		\$0	\$16,105,293	46%
	S- 39	S Green River Rd	1.050		\$0	\$617,736	100%
			5.700		\$0	\$781,055	100%
	SC 198	N Mountain St	2.660		\$0	\$781,055	100%
	US 221 ALT	Cliffside Hwy	3.040		\$0	\$0	100%
			1.610		\$0	\$226,019	100%
	S- 83	Blacksburg Hwy	1.169		\$0	\$226,019	100%
	S- 83	W Carolina St	0.441		\$0	\$0	100%
			1.940		\$0	\$774,113	100%
	US 29	E Cherokee St	1.940		\$0	\$774,113	100%
			2.620		\$0	\$1,003,484	100%
	US 29	E Cherokee St	2.620		\$0	\$1,003,484	100%
			2.450		\$0	\$1,114,247	100%
	S- 223	Possum Trot Rd	2.450		\$0	\$1,114,247	100%
			1.430		\$0	\$755,129	100%
	SC 150	Holland St	0.170		\$0	\$755,129	100%
	SC 150	Providence Rd	1.260		\$0	\$0	100%
			3.290		\$0	\$496,881	100%
	S- 133	Twin Lake Rd	1.960		\$0	\$496,881	100%
	S- 238	Edgewater Dr	1.330		\$0	\$0	100%
			2.770		\$0	\$1,508,234	100%
	S- 223	Possum Trot Rd	1.310		\$0	\$1,508,234	100%
	S- 57	Piedmont Rd	1.460		\$0	\$0	100%
			1.780		\$0	\$276,035	76%
	S- 83	Blacksburg Hwy	1.780		\$0	\$276,035	76%
			3.170		\$0	\$1,282,446	100%
	SC 5	York Rd	3.170		\$0	\$1,282,446	100%
			0.730		\$0	\$1,722,650	10%
	SC 18 CON	S Logan St	0.310		\$0	\$1,722,650	10%
	SC 18 CON	N Logan St	0.420		\$0	\$0	10%
			0.500		\$0	\$96,993	0%
	S- 41	Draytonville Rd	0.500		\$0	\$96,993	0%
			0.590		\$0	\$203,894	0%
	US 221	Rutherfordton Hwy	0.180		\$0	\$203,894	0%
	SC 11	Chesnee Hwy	0.410		\$0	\$0	0%
			2.470		\$0	\$1,550,629	0%
	S- 99	Ed'S Rd	0.790		\$0	\$1,550,629	0%
	S- 144	Dillon St	1.680		\$0	\$1,550,629	0%
			2.562		\$0	\$370,073	0%
	S- 282	Mill St	0.226		\$0	\$370,073	0%
	S- 190	S Rutherford St	0.430		\$0	\$370,073	0%
	S- 190	N Rutherford St	0.140		\$0	\$0	0%
	S- 251	W Fairview Ave	0.086		\$0	\$0	0%
	S- 198	Colony Rd	0.720		\$0	\$0	0%
	S- 472	Hampton Ave	0.320		\$0	\$0	0%
	S- 794	W Church St	0.300		\$0	\$0	0%
	S- 794	E Church St	0.340		\$0	\$0	0%
			2.850		\$0	\$2,518,014	0%
	US 221 ALT	Highway 11 East	1.600		\$0	\$2,518,014	0%
	SC 18 CON	N Logan St	1.200		\$0	\$2,518,014	0%
	SC 18 CON	(blank)	0.050		\$0	\$0	0%
			1.740		\$0	\$807,661	0%
	US 29	W Cherokee St	1.740		\$0	\$807,661	0%
Rural Road Safety			6.916		\$793,321	\$0	0%
			6.916		\$793,321	\$0	0%
	US 29	Old Georgia Hwy	6.916		\$0	\$0	0%
Interstate Upgrade			14.220		\$0	\$107,581,603	52%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			14.220		\$0	\$107,581,603	52%
	I- 85	Interstate 85	14.220		\$0	\$107,581,603	52%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Chester			62.957		\$558,393	\$17,075,211	42%
Pavements			42.680		\$0	\$17,021,215	49%
	US 21	Catawba River Rd	1.570		\$0	\$2,382,348	100%
			1.570		\$0	\$2,382,348	100%
	S- 70	Westbrook Rd	2.050		\$0	\$1,116,965	100%
			2.050		\$0	\$1,116,965	100%
	SC 9	Lancaster Hwy	0.660		\$0	\$231,719	100%
			0.660		\$0	\$231,719	100%
	S- 194	Hillbright Rd	1.630		\$0	\$212,224	100%
	S- 329	Mccandless Rd	1.000		\$0	\$0	100%
			0.630		\$0	\$0	100%
	SC 9	Lancaster Hwy	1.990		\$0	\$1,499,938	100%
			1.990		\$0	\$1,499,938	100%
	SC 72	West End Rd	5.640		\$0	\$2,294,067	100%
			5.640		\$0	\$2,294,067	100%
	S- 171	Mtn Lakes Rd	2.290		\$0	\$860,563	100%
			2.290		\$0	\$860,563	100%
	SC 9	Lancaster Hwy	0.770		\$0	\$287,393	100%
			0.770		\$0	\$287,393	100%
	S- 186	Cedarhurst Rd	2.490		\$0	\$373,255	88%
	S- 186		2.480		\$0	\$373,255	88%
			0.010		\$0	\$0	88%
	S- 1	Old York Rd	1.410		\$0	\$739,738	100%
	S- 1	York St	0.426		\$0	\$739,738	100%
			0.984		\$0	\$739,738	100%
	SC 72	West End Rd	4.960		\$0	\$1,942,235	100%
			4.960		\$0	\$1,942,235	100%
	SC 9	Lancaster Hwy	0.700		\$0	\$283,580	100%
			0.700		\$0	\$283,580	100%
	SC 9	Lancaster Hwy	0.590		\$0	\$223,903	100%
			0.590		\$0	\$223,903	100%
	S- 302	Beechwood Dr	4.790		\$0	\$482,267	30%
	S- 316	Hawthorne Rd	1.100		\$0	\$0	0%
	S- 69	Liberty Rd	1.310		\$0	\$0	0%
			2.380		\$0	\$0	0%
	S- 44	Peden Bridge Rd	1.150		\$0	\$128,369	0%
			1.150		\$0	\$128,369	0%
	US 21	Catawba River Rd	2.350		\$0	\$2,592,753	0%
			2.350		\$0	\$2,592,753	0%
	SC 9	Lancaster Hwy	0.750		\$0	\$177,737	0%
			0.750		\$0	\$177,737	0%
	S- 94	Loomis St	4.740		\$0	\$436,959	0%
	S- 110	Carr St	0.530		\$0	\$0	0%
	S- 95	Oak St	0.160		\$0	\$0	0%
	S- 95	Oak St	0.290		\$0	\$0	0%
	S- 313	Crosby St	0.130		\$0	\$0	0%
	S- 577	Campbell Rd	0.090		\$0	\$0	0%
	S- 315	Collins St	0.060		\$0	\$0	0%
	S- 290	Bailey St	0.260		\$0	\$0	0%
	S- 289	Marquis St	0.170		\$0	\$0	0%
	S- 314	Caldwell St	0.160		\$0	\$0	0%
	S- 426	Ernandez Rd	2.600		\$0	\$0	0%
	S- 635 SD1	Lincoln St	0.060		\$0	\$0	0%
	S- 805	Arrow Wood Rd	0.230		\$0	\$0	0%
			0.230		\$0	\$0	0%
	S- 330	Canal Rd	2.150		\$0	\$755,200	0%
			2.150		\$0	\$755,200	0%
Rural Road Safety			20.277		\$558,393	\$53,996	4%
	SC 72	Saluda Rd	8.787		\$450,000	\$0	0%
			8.787		\$450,000	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			9.100		\$75,000	\$0	0%
	SC 97	Great Falls Hwy	7.700		\$75,000	\$0	0%
	SC 97	Francis Ave	1.400		\$0	\$0	0%
			1.790		\$33,393	\$0	0%
	US 21	Francis Ave	0.140		\$0	\$0	0%
	SC 97	Francis Ave	1.650		\$33,393	\$0	0%
			0.600		\$0	\$53,996	15%
	SC 72	Saluda Rd	0.400		\$0	\$0	15%
	S- 329	Mccandless Rd	0.200		\$0	\$53,996	15%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Chesterfield			77.355		\$50,000	\$28,692,339	66%
Pavements			73.555		\$0	\$28,692,339	68%
			1.630		\$0	\$3,836,510	7%
	SC 9	Mcgregor St	0.540		\$0	\$3,836,510	7%
	US 601	Highway 9	0.110		\$0	\$0	0%
	US 601	Mcgregor St	0.980		\$0	\$0	0%
			0.430		\$0	\$267,106	100%
	S- 341	Windsor Dr	0.430		\$0	\$267,106	100%
			9.760		\$0	\$2,190,961	96%
	S- 103	Austin Rd	1.820		\$0	\$2,190,961	96%
	S- 105	Dudley Rd	3.710		\$0	\$0	0%
	S- 136	Buddy Sellers Rd	0.590		\$0	\$0	0%
	S- 274	Brewer Cir	0.188		\$0	\$0	0%
	S- 274	Joseph St	0.002		\$0	\$0	0%
	S- 601	Bay Springs Church Rd	1.970		\$0	\$0	0%
	S- 68	Will Evans Rd	1.480		\$0	\$0	0%
			1.110		\$0	\$388,253	100%
	SC 151	Highway 151	1.110		\$0	\$388,253	100%
			1.460		\$0	\$398,891	100%
	SC 151	Highway 151	1.460		\$0	\$398,891	100%
			2.240		\$0	\$115,545	100%
	S- 600	Shiloh Acres Rd	2.240		\$0	\$115,545	100%
			2.770		\$0	\$1,588,032	100%
	SC 9	Market St	0.140		\$0	\$1,588,032	100%
	US 1	Market St	0.730		\$0	\$0	0%
	US 1	Seventh St	0.470		\$0	\$0	0%
	US 1	Highway 1	1.430		\$0	\$0	0%
			3.390		\$0	\$2,291,807	100%
	SC 9	Highway 9	0.140		\$0	\$2,291,807	100%
	SC 9	Chesterfield Hwy	2.360		\$0	\$0	0%
	US 1	Highway 1	0.890		\$0	\$0	0%
			4.870		\$0	\$1,500,889	100%
	S- 71	Airport Rd	4.870		\$0	\$1,500,889	100%
			1.717		\$0	\$157,001	100%
	S- 159	Woodward Mill Rd	1.717		\$0	\$157,001	100%
			4.830		\$0	\$2,026,504	90%
	US 1	Highway 1	4.130		\$0	\$2,026,504	90%
	SC 151	Highway 151	0.700		\$0	\$0	0%
			7.570		\$0	\$5,904,402	90%
	SC 9	Highway 9	1.350		\$0	\$0	0%
	SC 9	Mcgregor St	0.500		\$0	\$0	0%
	SC 151	Highway 151	5.720		\$0	\$5,904,402	90%
			1.520		\$0	\$884,421	90%
	S- 155	Marion St	0.200		\$0	\$884,421	90%
	S- 205	Church St	0.120		\$0	\$0	0%
	S- 205	Front St	0.530		\$0	\$0	0%
	S- 86	Church St	0.670		\$0	\$0	0%
			3.870		\$0	\$411,859	90%
	S- 56	Hough Rd	3.870		\$0	\$411,859	90%
			0.820		\$0	\$124,315	85%
	S- 147	State Rd	0.520		\$0	\$124,315	85%
	S- 147	Murray Dr	0.300		\$0	\$0	0%
			3.120		\$0	\$335,201	100%
	SC 265	Highway 265	3.120		\$0	\$335,201	100%
			2.600		\$0	\$317,587	100%
	US 52	Highway 52 S	2.600		\$0	\$317,587	100%
			0.900		\$0	\$169,529	90%
	S- 22	Market St	0.900		\$0	\$169,529	90%
			4.500		\$0	\$1,885,800	4%
	S- 1	Main St	2.100		\$0	\$1,885,800	4%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 51	Four Mile Loop Rd	2.400		\$0	\$0	0%
			1.388		\$0	\$223,964	4%
	S- 197	Depot St	0.120		\$0	\$0	0%
	S- 227	Powe St	0.240		\$0	\$0	0%
	S- 116	Maynard St	0.568		\$0	\$223,964	4%
	S- 178	Chatham Dr	0.260		\$0	\$0	0%
	S- 179	Chapman St	0.200		\$0	\$0	0%
			9.220		\$0	\$3,272,784	4%
	SC 9	Highway 9	2.800		\$0	\$3,272,784	4%
	US 1	Highway 1	6.420		\$0	\$0	0%
			3.840		\$0	\$400,978	0%
	US 52	Highway 52 S	3.840				
	Rural Road Safety		3.800		\$50,000	\$0	0%
			3.800		\$50,000	\$0	0%
	SC 9	Highway 9	3.690		\$50,000	\$0	0%
	SC 9		0.110		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Clarendon			72.550		\$125,000	\$10,233,967	59%
Pavements			71.050		\$0	\$10,233,967	61%
	S- 102	Buff Blvd	4.090		\$0	\$1,285,270	92%
	S- 127	Bill Davis Rd	0.750		\$0	\$0	0%
			3.340		\$0	\$0	0%
			4.100		\$0	\$1,173,014	92%
	US 15	Bethel Hwy	1.340		\$0	\$0	0%
	US 15	Scott Ave	0.180		\$0	\$0	0%
	US 15	Summerton Hwy	2.580		\$0	\$1,173,014	92%
			7.020		\$0	\$1,090,774	100%
	US 301	Sumter Hwy	1.170		\$0	\$0	0%
	US 301	N Brooks St	0.150		\$0	\$1,090,774	100%
	US 521	Sumter Hwy	5.700		\$0	\$0	0%
			2.410		\$0	\$165,291	100%
	S- 345	White Oak Dr	2.410		\$0	\$0	0%
			3.210		\$0	\$274,079	100%
	S- 132	Sandhill Rd	3.210		\$0	\$0	0%
			3.880		\$0	\$970,365	100%
	S- 62	Loss Brook Rd	3.880		\$0	\$0	0%
			3.590		\$0	\$1,003,199	100%
	US 15	Summerton Hwy	3.590		\$0	\$0	0%
			2.720		\$0	\$399,417	100%
	US 378	Clarence Coker Hwy	2.720		\$0	\$0	0%
			8.080		\$0	\$619,014	100%
	US 521	Greeleyville Hwy	8.080		\$0	\$0	0%
			0.450		\$0	\$140,752	100%
	S- 25	Moses Dingle Rd	0.250		\$0	\$0	0%
	S- 62	Loss Brook Rd	0.200		\$0	\$0	0%
			0.910		\$0	\$494,492	39%
	S- 36	Old Manning Rd	0.910		\$0	\$0	0%
			10.780		\$0	\$37,318	100%
	S- 49	Plowden Mill Rd	7.290		\$0	\$0	0%
	S- 37	Salem Rd	3.490		\$0	\$37,318	100%
			10.970		\$0	\$45,635	100%
	US 301	Sunset Dr	0.040		\$0	\$0	0%
	US 301	Alex Harvin Hwy	4.710		\$0	\$0	0%
	SC 260	Hwy 260	6.220		\$0	\$45,635	100%
			0.970		\$0	\$277,420	0%
	US 521	Sumter Hwy	0.970		\$0	\$0	0%
			2.930		\$0	\$196,256	0%
	S- 103	Nesbit Rd	1.640		\$0	\$0	0%
	S- 329	Bradham Ave	0.160		\$0	\$0	0%
	S- 84	Bell St	0.060		\$0	\$0	0%
	S- 97	Boundary St	0.360		\$0	\$0	0%
	S- 109	Pecan St	0.100		\$0	\$0	0%
	S- 349	Walker St	0.200		\$0	\$0	0%
	S- 425	New St	0.100		\$0	\$0	0%
	S- 603	Walnut St	0.100		\$0	\$0	0%
	S- 663	Meadow Brook Dr	0.210		\$0	\$0	0%
			1.860		\$0	\$658,670	0%
	S- 79	Huggins St	0.180		\$0	\$0	0%
	S- 126	Crossroads Church Rd	1.680		\$0	\$658,670	0%
			3.080		\$0	\$1,403,001	0%
	US 521	Greeleyville Hwy	2.690		\$0	\$0	0%
	US 521	Boyce St	0.390		\$0	\$0	0%
Rural Road Safety			1.500		\$125,000	\$0	0%
			1.500		\$125,000	\$0	0%
	I- 95	Interstate 95	1.500		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Colleton			109.624	2	\$4,364,648	\$16,977,830	42%
Pavements			65.127		\$272,327	\$16,977,830	47%
			2.920		\$0	\$1,407,010	100%
	SC 64	Charleston Hwy	2.153		\$0	\$0	100%
	SC 64	Hampton St	0.767		\$0	\$1,407,010	100%
			2.230		\$0	\$1,019,691	100%
	SC 303	Green Pond Hwy	2.230		\$0	\$1,019,691	100%
			1.680		\$0	\$1,261,378	100%
	SC 64	Hampton St	0.510		\$0	\$0	100%
	SC 64	Bells Hwy	0.320		\$0	\$1,261,378	100%
	SC 64	Robertson Blvd	0.850		\$0	\$0	100%
			3.230		\$0	\$1,119,249	100%
	S- 65	Coolers Dairy Rd	3.230		\$0	\$1,119,249	100%
			1.200		\$0	\$604,568	100%
	SC 303	Green Pond Hwy	1.200		\$0	\$604,568	100%
			4.960		\$0	\$557,214	100%
	US 17 ALT	Cottageville Hwy	4.200		\$0	\$0	100%
	SC 64 BUS	Bells Hwy	0.760		\$0	\$557,214	100%
			1.770		\$0	\$305,679	100%
	S- 754	Tuskegee Airmen Dr	1.770		\$0	\$305,679	100%
			8.120		\$0	\$1,377,034	100%
	SC 63	Sniders Hwy	8.120		\$0	\$1,377,034	100%
			6.000		\$0	\$395,665	100%
	S- 78	Francis St	0.930		\$0	\$0	100%
	S- 371	Saint Peters Rd	3.510		\$0	\$0	100%
	S- 263	Pineland Rd	0.330		\$0	\$0	100%
	S- 253	Hickory St	0.200		\$0	\$395,665	100%
	S- 313	Rhett Dr	0.180		\$0	\$0	100%
	S- 591	Hickory St	0.320		\$0	\$0	100%
	S- 670	S Woodland Terrace Dr	0.130		\$0	\$0	100%
	S- 698	Windwood Rd	0.289		\$0	\$0	100%
	S- 698	Cumberland St	0.111		\$0	\$0	100%
			2.100		\$102,938	\$0	0%
	S- 28	Black Creek Rd	2.100		\$102,938	\$0	0%
			2.410		\$0	\$1,123,935	100%
	S- 41	Ritter Rd	2.410		\$0	\$1,123,935	100%
			2.820		\$0	\$1,558,898	100%
	SC 303	Green Pond Hwy	2.480		\$0	\$1,558,898	100%
	SC 64	Bells Hwy	0.340		\$0	\$0	100%
			4.100		\$169,389	\$0	0%
	S- 233	Peniel Rd	4.100		\$169,389	\$0	0%
			1.217		\$0	\$193,989	0%
	S- 45	Round O Rd	1.217		\$0	\$193,989	0%
			2.030		\$0	\$478,868	0%
	SC 174	(blank)	0.011		\$0	\$0	0%
	SC 174	Palmetto Blvd	2.019		\$0	\$478,868	0%
			6.430		\$0	\$550,506	0%
	S- 564	Griffin St	0.640		\$0	\$550,506	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 341	Carver St	0.090		\$0	\$0	0%
	S- 636	Widgeon Rd	0.270		\$0	\$0	0%
	S- 169	Carter St	0.110		\$0	\$550,000	0%
	S- 256	Live Oak St	0.830		\$0	\$0	0%
	S- 565	Julia St	0.130		\$0	\$0	0%
	S- 286	Lewis St	0.160		\$0	\$0	0%
	S- 359	Collins St	0.090		\$0	\$0	0%
	S- 416	Supply Rd	0.200		\$0	\$0	0%
	S- 448	Herndon St	0.570		\$0	\$0	0%
	S- 494	Delrey Dr	0.380		\$0	\$0	0%
	S- 515	Brien St	0.120		\$0	\$0	0%
	S- 527	Lemon Rd	0.330		\$0	\$0	0%
	S- 531	Bancroft St	0.070		\$0	\$0	0%
	S- 558	Bodison Memorial Dr	1.150		\$0	\$0	0%
	S- 574	David St	0.350		\$0	\$0	0%
	S- 742	Railroad St	0.491		\$0	\$0	0%
	S- 742	Ann Ct	0.059		\$0	\$0	0%
	S- 803	Fishburne St	0.220		\$0	\$0	0%
	S- 909	Hayes Rd	0.170		\$0	\$0	0%
			2.900		\$0	\$1,171,223	0%
	S- 65	Coolers Dairy Rd	1.900		\$0	\$0	0%
	S- 193	Cane Branch Rd	1.000		\$0	\$1,171,223	0%
			9.010		\$0	\$3,852,926	0%
	SC 64	Bells Hwy	3.740		\$0	\$0	0%
	SC 217	Lodge Hwy	5.270		\$0	\$3,852,926	0%
	Rural Road Safety		44.417		\$2,665,885	\$0	0%
			13.251		\$100,000	\$0	0%
	SC 64	Charleston Hwy	13.203		\$0	\$0	0%
	SC 64	Hampton St	0.048		\$100,000	\$0	0%
			9.746		\$1,144,635	\$0	0%
	SC 303	Green Pond Hwy	9.746		\$1,144,635	\$0	0%
			13.710		\$500,000	\$0	0%
	SC 303	Green Pond Hwy	11.520		\$500,000	\$0	0%
	SC 64	Charleston Hwy	2.190		\$0	\$0	0%
			7.710		\$921,250	\$0	0%
	SC 61	Augusta Hwy	7.710		\$921,250	\$0	0%
	Bridges		0.080	2	\$1,426,436	\$0	0%
			0.040	1	\$715,915	\$0	0%
	S- 74	Mill Pond Rd	0.040	1	\$715,915	\$0	0%
			0.040	1	\$710,521	\$0	0%
	S- 74	Mill Pond Rd	0.040	1	\$710,521	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Darlington			67.410		\$0	\$14,278,469	63%
Pavements			67.410		\$0	\$14,278,469	63%
	SC 34	E Bobo Newsom Hwy	1.910		\$0	\$1,162,142	100%
	SC 34	Harry Byrd Hwy	0.500		\$0	\$1,162,142	100%
			1.410		\$0	\$0	100%
			3.420		\$0	\$1,218,226	100%
	S- 23	W Old Camden Rd	3.420		\$0	\$1,218,226	100%
			1.660		\$0	\$270,071	100%
	US 52	S Main St	1.660		\$0	\$270,071	100%
			2.060		\$0	\$804,035	100%
	US 15 BUS	S Fifth St	2.060		\$0	\$804,035	100%
			24.920		\$0	\$392,039	100%
	S- 102	Fourteenth St	3.020		\$0	\$392,039	100%
	S- 13	S Center Rd	1.230		\$0	\$0	100%
	S- 13	N Center Rd	13.280		\$0	\$0	100%
	S- 35	S Charleston Rd	2.600		\$0	\$0	100%
	S- 65	High Point Rd	1.110		\$0	\$0	100%
	S- 16	Kelleybridge Rd	2.400		\$0	\$0	100%
	S- 54	Southborough Rd	1.280		\$0	\$0	100%
			1.560		\$0	\$1,205,192	68%
	S- 10	W Home Av	1.560		\$0	\$1,205,192	68%
			4.100		\$0	\$436,828	68%
	S- 39	New Market Rd	2.080		\$0	\$436,828	68%
	S- 824	Whippoorwill Rd	2.020		\$0	\$0	68%
			3.350		\$0	\$2,687,802	68%
	SC 34	Harry Byrd Hwy	3.350		\$0	\$2,687,802	68%
			2.850		\$0	\$1,291,277	68%
	US 401	Davis St	2.850		\$0	\$1,291,277	68%
			2.140		\$0	\$347,565	93%
	S- 41	Dovesville Hwy	2.140		\$0	\$347,565	93%
			2.370		\$0	\$360,963	93%
	SC 403	Oates Hwy	2.340		\$0	\$0	93%
	SC 403		0.030		\$0	\$360,963	93%
			0.900		\$0	\$304,851	93%
	US 52	N Governor Williams Hwy	0.900		\$0	\$304,851	93%
			5.630		\$0	\$454,527	0%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	0%
	S- 932	Forest Hills Dr	0.840		\$0	\$0	0%
	S- 1075	Birdsnest Rd	1.270		\$0	\$454,527	0%
	S- 1249	Anderson Farm Rd	1.710		\$0	\$0	0%
	S- 201	Brookwood Dr	1.080		\$0	\$0	0%
			3.730		\$0	\$1,186,696	0%
	S- 13	S Center Rd	1.750		\$0	\$1,186,696	0%
	S- 24	Floyds Rd	1.980		\$0	\$0	0%
			4.680		\$0	\$1,779,647	0%
	SC 340	Timmons ville Hwy	4.680		\$0	\$1,779,647	0%
			0.860		\$0	\$151,358	0%
	S- 19	Hoffmeyer Rd	0.860		\$0	\$151,358	0%
			1.270		\$0	\$225,247	0%
	US 15	N Main St	1.270		\$0	\$225,247	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Dillon			34.495		\$1,413,387	\$8,598,807	51%
Pavements			30.095		\$663,988	\$8,598,807	56%
	SC 38	Hwy 38 W	1.090		\$0	\$1,269,565	100%
			2.610		\$0	\$791,905	100%
	S- 130	S 4Th Ave	0.430		\$0	\$0	100%
	S- 39	W Main St	1.310		\$0	\$0	100%
	S- 78	E Calhoun St	0.870		\$0	\$0	100%
			0.920		\$0	\$389,898	100%
	SC 38	Hwy 38 E	0.920		\$0	\$0	100%
			3.380		\$0	\$559,661	100%
	SC 41	Hwy 41 S	3.380		\$0	\$0	100%
			1.740		\$0	\$282,763	100%
	S- 48	Bethel Rd	1.740		\$0	\$0	100%
			1.900		\$0	\$646,624	100%
	S- 23	Harlees Bridge Rd	1.900		\$0	\$0	100%
			2.579		\$0	\$267,056	100%
	S- 482	Homelight Rd	0.590		\$0	\$0	100%
	S- 481	S Longstreet Rd	1.829		\$0	\$267,056	100%
	S- 481	Homelight Rd	0.160		\$0	\$0	100%
			0.920		\$0	\$1,033,586	100%
	SC 38	Hwy 38 W	0.920		\$0	\$1,033,586	100%
			4.240		\$0	\$200,230	100%
	S- 45	Friendship Rd	2.790		\$0	\$0	100%
	S- 45	Lester Rd	0.270		\$0	\$200,230	100%
	S- 499	Pyerian Rd	1.180		\$0	\$0	100%
			0.500		\$0	\$162,543	100%
	S- 674	Enterprise Rd	0.500		\$0	\$162,543	100%
			1.050		\$0	\$290,131	100%
	SC 57	Hwy 57 S	1.050		\$0	\$290,131	100%
			0.550		\$0	\$214,251	100%
	US 301	Hwy 301 S	0.550		\$0	\$214,251	100%
			3.140		\$0	\$304,730	5%
	S- 102	E Washington St	0.103		\$0	\$304,730	5%
	S- 102	W Washington St	0.157		\$0	\$0	5%
	S- 216	S Macarthur Ave	0.480		\$0	\$0	5%
	S- 151	Bethea Ext	2.400		\$0	\$0	5%
			1.580		\$0	\$569,152	5%
	S- 25	Old Latta Hwy	1.580		\$0	\$569,152	5%
			1.340		\$0	\$1,418,875	5%
	SC 38	Hwy 38 W	1.340		\$0	\$1,418,875	5%
			1.090		\$0	\$197,835	0%
	SC 57	Hwy 57 S	0.800		\$0	\$197,835	0%
	SC 57	Lockemy Hwy	0.290		\$0	\$0	0%
			1.006		\$243,508	\$0	0%
	S- 877	E Roosevelt St	0.066		\$0	\$0	0%
	S- 104	E Jefferson St	0.140		\$243,508	\$0	0%
	S- 203	E Roosevelt St	0.490		\$0	\$0	0%
	S- 536	John St	0.240		\$0	\$0	0%
	S- 731	N 20Th Ave	0.070		\$0	\$0	0%
			0.460		\$420,480	\$0	0%
	SC 917	E Main St	0.460		\$420,480	\$0	0%
Rural Road Safety			4.400		\$749,399	\$0	0%
	I- 95	Interstate 95	2.700		\$500,000	\$0	0%
	I- 95	Interstate 95	2.700		\$249,399	\$0	0%
	I- 95	Interstate 95	1.700		\$249,399	\$0	0%
	I- 95	Interstate 95	1.700		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Dorchester			96.715		\$11,330,046	\$15,714,446	50%
Pavements			59.628		\$2,000,000	\$15,714,446	72%
	SC 173	School St	1.570		\$0	\$1,121,045	100%
			1.570		\$0	\$1,121,045	100%
			4.770		\$0	\$2,035,996	100%
	S- 155	E 2Nd St N	0.300		\$0	\$2,035,996	100%
	S- 155	W 2Nd St N	0.640		\$0	\$0	100%
	S- 186	E 4Th St N	0.200		\$0	\$0	100%
	S- 186	W 4Th St N	0.730		\$0	\$0	100%
	S- 188	E 1St St N	0.310		\$0	\$0	100%
	S- 188	W 1St St N	0.620		\$0	\$0	100%
	S- 197	E 3Rd St S	0.200		\$0	\$0	100%
	S- 197	W 3Rd St S	0.200		\$0	\$0	100%
	S- 208	N Magnolia St	0.890		\$0	\$0	100%
	S- 208	S Magnolia St	0.090		\$0	\$0	100%
	S- 357	W 1St St N	0.590		\$0	\$0	100%
			2.140		\$0	\$1,158,677	100%
	US 78	Johnston Ave	0.524		\$0	\$1,158,677	100%
	US 78	Badham Dr	1.616		\$0	\$0	100%
			1.960		\$0	\$822,572	100%
	S- 19	Wire Rd	1.960		\$0	\$822,572	100%
			4.410		\$0	\$534,016	100%
	US 17 ALT	S Main St	0.980		\$0	\$0	100%
	US 17 ALT	Boone Hill Rd	1.550		\$0	\$534,016	100%
	US 17 ALT		0.010		\$0	\$0	100%
	US 78	W 5Th St N	1.870		\$0	\$0	100%
			3.280		\$0	\$434,945	100%
	US 178	W Main St	3.280		\$0	\$434,945	100%
			0.400		\$0	\$96,467	100%
	S- 22	Orangeburg Rd	0.400		\$0	\$96,467	100%
			1.870		\$0	\$799,489	100%
	S- 19	Wire Rd	1.870		\$0	\$799,489	100%
			1.630		\$0	\$956,987	100%
	SC 27	Church St	0.542		\$0	\$0	100%
	SC 27	Givhans Rd	0.010		\$0	\$956,987	100%
	SC 27	Ridgeville Rd	1.078		\$0	\$0	100%
			4.080		\$0	\$1,897,458	100%
	US 78	Dorange Rd	3.565		\$0	\$1,897,458	100%
	US 78	Johnston Ave	0.515		\$0	\$0	100%
			0.450		\$0	\$147,391	100%
	S- 22	Orangeburg Rd	0.450		\$0	\$147,391	100%
			4.510		\$0	\$789,207	100%
	US 15	Us 15 Hwy S	2.710		\$0	\$0	100%
	SC 165	Deleamar Hwy	1.800		\$0	\$789,207	100%
			6.500		\$1,300,000	\$0	0%
	SC 61	Ashley River Rd	6.500		\$1,300,000	\$0	0%
			1.960		\$0	\$496,570	100%
	SC 642	Dorchester Rd	1.960		\$0	\$496,570	100%
			1.620		\$0	\$291,760	100%
	S- 74	S Hampton St	0.240		\$0	\$0	100%
	S- 215	S Pine St	0.310		\$0	\$0	100%
	S- 121	S Hickory St	0.180		\$0	\$291,760	100%
	S- 367	Clifton St	0.220		\$0	\$0	100%
	S- 678	Greenwave Blvd	0.320		\$0	\$0	100%
	S- 789	Deming Way	0.350		\$0	\$0	100%
			8.394		\$700,000	\$0	0%
	SC 61	Sc 61 Hwy	8.394		\$700,000	\$0	0%
			1.840		\$0	\$886,524	23%
	S- 19	Wire Rd	1.260		\$0	\$886,524	23%
	S- 19	Ridge Rd	0.580		\$0	\$0	23%
			3.668		\$0	\$363,438	23%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 22	Dawson Branch Rd	1.028		\$0	\$363,488	23%
	S- 326	Twin Lake Dr	1.130		\$0	\$0	23%
	S- 390	Roberts Rd	0.490		\$0	\$0	23%
	S- 436	Rose Ln	0.480		\$0	\$0	23%
	S- 502	Rose Ln	0.070		\$0	\$0	23%
	S- 503	Arbor Rd	0.470		\$0	\$0	23%
			1.876		\$0	\$2,392,949	23%
	US 78	E 5Th St N	0.076		\$0	\$0	23%
	SC 642	Dorchester Rd	1.800		\$0	\$2,392,949	23%
			1.100		\$0	\$186,628	0%
	S- 22	Orangeburg Rd	1.100				
			1.600		\$0	\$302,325	0%
	US 78	Us 78 Hwy	1.600				
	Rural Road Safety		37.087		\$9,330,046	\$0	0%
			9.107		\$766,310	\$0	0%
	US 17 ALT	Us 17-A Hwy S	9.107		\$766,310	\$0	0%
			6.500		\$3,263,590	\$0	0%
	SC 61	Ashley River Rd	6.500		\$3,263,590	\$0	0%
			8.517		\$411,480	\$0	0%
	SC 165	Deleamar Hwy	8.517		\$411,480	\$0	0%
			8.394		\$4,425,465	\$0	0%
	SC 61	Sc 61 Hwy	8.394		\$4,425,465	\$0	0%
			4.569		\$463,200	\$0	0%
	SC 61	Beech Hill Rd	4.569		\$463,200	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Edgefield			100.210		\$39,457	\$17,447,329	68%
Pavements			75.825		\$0	\$15,881,777	66%
	SC 19	Hwy 19	4.300		\$0	\$2,576,407	100%
			4.300		\$0	\$2,576,407	100%
	US 25	Hwy 25 N	4.670		\$0	\$1,441,413	100%
			4.670		\$0	\$1,441,413	100%
	S- 39	Old Chappell Ferry Rd	3.120		\$0	\$1,155,495	100%
			3.120		\$0	\$1,155,495	100%
	US 25	Hwy 25 N	2.450		\$0	\$798,346	100%
			2.450		\$0	\$798,346	100%
	S- 143	Garrett Rd	3.000		\$0	\$1,394,423	100%
			3.000		\$0	\$1,394,423	100%
	SC 430	Crest Rd	2.320		\$0	\$866,985	100%
	SC 430 CON	Crest Rd	2.140		\$0	\$866,985	100%
	SC 430 CON	Meeting St Rd	0.070		\$0	\$0	100%
	SC 430 CON	Meeting St Rd	0.110		\$0	\$0	100%
	SC 230	W Martintown Rd	3.790		\$0	\$377,089	100%
			3.790		\$0	\$377,089	100%
	S- 35	Walker Rd	2.830		\$0	\$269,339	100%
			2.830		\$0	\$269,339	100%
	S- 21	Long Cane Rd	4.920		\$0	\$34,616	100%
	S- 40	Country Club Rd	2.470		\$0	\$0	100%
	S- 40	Star Rd	2.060		\$0	\$0	100%
	S- 40	Star Rd	0.390		\$0	\$0	100%
	US 25	Augusta Rd	3.080		\$0	\$167,816	100%
			3.080		\$0	\$167,816	100%
	US 378	Hill St	16.180		\$0	\$71,363	100%
	US 378	Hwy 378 W	0.400		\$0	\$0	100%
	US 378	Hwy 378 W	6.320		\$0	\$71,363	100%
	US 378	Hwy 378 E	9.460		\$0	\$0	100%
	S- 35	Walker Rd	2.900		\$0	\$254,539	100%
			2.900		\$0	\$254,539	100%
	S- 143	Garrett Rd	2.180		\$0	\$814,489	82%
			2.180		\$0	\$814,489	82%
	SC 230	Martintown Rd	2.480		\$0	\$1,122,275	82%
			2.480		\$0	\$1,122,275	82%
	S- 74	Roland Ave	2.850		\$0	\$289,364	27%
	S- 292	Lakeview Dr	1.280		\$0	\$0	27%
	S- 41	Sunset Dr	0.560		\$0	\$0	27%
	S- 41	Sunset Dr	0.110		\$0	\$0	27%
	S- 41	Lakeview Dr	0.390		\$0	\$0	27%
	S- 41	Edisto St	0.510		\$0	\$0	27%
	SC 230	W Martintown Rd	1.600		\$0	\$225,684	37%
	SC 230	W Martintown Rd	1.540		\$0	\$225,684	37%
	SC 230	Martintown Rd	0.060		\$0	\$0	37%
	S- 10	Bauskett St	3.980		\$0	\$442,956	6%
			3.980		\$0	\$442,956	6%
	S- 34	Sweetwater Rd	2.090		\$0	\$1,038,254	0%
			2.090		\$0	\$1,038,254	0%
	S- 61	Gilgal Rd	2.015		\$0	\$238,053	0%
	S- 61 CON	Gilgal Rd	1.955		\$0	\$0	0%
	S- 61 CON	Gilgal Rd	0.060		\$0	\$0	0%
	SC 230	Martintown Rd	5.070		\$0	\$2,302,871	0%
			5.070		\$0	\$2,302,871	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			24.385		\$39,457	\$1,565,552	79%
			4.670		\$0	\$320,618	100%
	US 25	Hwy 25 N	4.670		\$0	\$320,618	100%
			1.760		\$0	\$80,272	100%
	US 25	Hwy 25 N	1.760		\$0	\$80,272	100%
			2.450		\$0	\$169,016	100%
	US 25	Hwy 25 N	2.450		\$0	\$169,016	100%
			12.425		\$0	\$995,646	66%
	US 25	Hwy 25 N	10.700		\$0	\$995,646	66%
	US 25		1.725		\$0	\$0	0%
			3.080		\$39,457	\$0	0%
	US 25	Augusta Rd	3.080		\$39,457	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Fairfield			57.720		\$250,000	\$15,757,401	43%
Pavements			35.370		\$0	\$15,725,147	57%
	SC 215	State Highway 215 S	2.360		\$0	\$2,090,968	100%
			2.030		\$0	\$921,096	100%
	S- 159	Longleaf Rd	1.250		\$0	\$0	100%
	S- 82	W Calhoun St	0.780		\$0	\$0	100%
			3.210		\$0	\$511,190	100%
	SC 200	State Highway 200	2.770		\$0	\$0	100%
	SC 200	Hwy 200	0.440		\$0	\$0	100%
			0.960		\$0	\$114,533	100%
	S- 30	E Peach Rd	0.960		\$0	\$0	100%
			2.590		\$0	\$2,102,404	100%
	SC 215	State Highway 215 S	2.590		\$0	\$0	100%
			2.750		\$0	\$1,020,583	100%
	S- 70	Reservoir Rd	2.750		\$0	\$0	100%
			1.930		\$0	\$234,624	88%
	S- 30	W Peach Rd	1.930		\$0	\$0	88%
			1.490		\$0	\$320,711	100%
	S- 216	Hillcrest Dr	0.090		\$0	\$0	100%
	S- 217	W Woodward St	0.100		\$0	\$0	100%
	S- 57	E High St	0.100		\$0	\$0	100%
	S- 58	S Zion St	0.270		\$0	\$0	100%
	S- 58	N Zion St	0.710		\$0	\$0	100%
	S- 88	E Moultrie St	0.110		\$0	\$0	100%
	S- 117	Winn St	0.110		\$0	\$320,711	100%
			2.630		\$0	\$519,258	100%
	SC 200	State Highway 200	2.620		\$0	\$0	100%
	SC 200	Miles Rd	0.010		\$0	\$0	100%
			2.170		\$0	\$839,640	30%
	S- 93	Devils Race Track Rd	2.170		\$0	\$0	30%
			2.620		\$0	\$2,302,961	30%
	SC 215	State Highway 215 S	2.620		\$0	\$0	30%
			0.850		\$0	\$105,634	0%
	S- 47	Grover Wilson Rd	0.850		\$0	\$0	0%
			1.100		\$0	\$189,676	0%
	SC 200	State Highway 200	1.100		\$0	\$0	0%
			1.710		\$0	\$296,197	0%
	S- 25	(blank)	0.070		\$0	\$0	0%
	S- 25	School Rd	0.350		\$0	\$0	0%
	S- 80	W Liberty St	0.480		\$0	\$0	0%
	S- 80	E Liberty St	0.110		\$0	\$0	0%
	S- 387	Tanglewood Ln	0.280		\$0	\$0	0%
	S- 387	Tanglewood Ct	0.160		\$0	\$0	0%
	S- 249	Tanglewood Ln	0.260		\$0	\$0	0%
			2.700		\$0	\$1,271,576	0%
	S- 41	Old River Rd	2.440		\$0	\$0	0%
	S- 82	W Calhoun St	0.260		\$0	\$0	0%
			4.270		\$0	\$2,884,096	0%
	SC 34	Newberry Rd	1.570		\$0	\$0	0%
	SC 213	State Highway 215 S	2.700		\$0	\$2,884,096	0%
Rural Road Safety			22.350		\$250,000	\$32,254	0%
			18.080		\$250,000	\$0	0%
	SC 215	State Highway 215 S	1.450		\$0	\$0	0%
	SC 215	Hwy 215 N	0.160		\$0	\$0	0%
	SC 215	State Highway 215 N	11.760		\$0	\$0	0%
	I- 77	Interstate 77	2.020		\$250,000	\$0	0%
	SC 213	State Highway 215 S	2.690		\$0	\$0	0%
			4.270		\$0	\$32,254	0%
	SC 34	Newberry Rd	1.570		\$0	\$0	0%
	SC 213	State Highway 215 S	2.700		\$0	\$32,254	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Florence			114.345		\$0	\$28,435,164	62%
Pavements			114.345		\$0	\$28,435,164	62%
	S- 360	Hyman Road	4.090		\$0	\$1,209,720	100%
			3.180		\$0	\$2,314,449	100%
	US 52	N Ron McNair Blvd	0.238		\$0	\$0	100%
	US 52	S Ron McNair Blvd	2.792		\$0	\$2,314,449	100%
	US 52	Us Hwy 52	0.150		\$0	\$0	100%
			2.370		\$0	\$2,199,053	100%
	SC 327	N Williston Road	2.370		\$0	\$2,199,053	100%
			1.420		\$0	\$2,306,379	100%
	S- 12	S Church St	1.420		\$0	\$2,306,379	100%
			30.110		\$0	\$557,471	100%
	US 378	W Highway 378 Bypass	2.880		\$0	\$0	100%
	US 378	W Turbeville Hwy	6.684		\$0	\$557,471	100%
	US 378	Turbeville Hwy	0.196		\$0	\$0	100%
	US 378	E Highway 378 Bypass	0.740		\$0	\$0	100%
	US 76	E Palmetto St	12.520		\$0	\$0	100%
	US 76	W Palmetto St	6.870		\$0	\$0	100%
	US 76	Pisgah Road	0.220		\$0	\$0	100%
			5.120		\$0	\$1,263,054	100%
	US 301	Freedom Blvd	3.420		\$0	\$1,263,054	100%
	US 301		1.700		\$0	\$0	100%
			4.050		\$0	\$848,433	100%
	S- 358	E Ashby Road	1.800		\$0	\$848,433	100%
	S- 588	Third Loop Road	2.250		\$0	\$0	100%
			1.520		\$0	\$91,539	100%
	US 76	E Palmetto St	1.520		\$0	\$91,539	100%
			5.220		\$0	\$698,656	100%
	S- 147	W Old No 4 Hwy	5.220		\$0	\$698,656	100%
			4.730		\$0	\$202,276	100%
	S- 1799	Lebanon Road	2.980		\$0	\$202,276	100%
	S- 889	Dennis Road	1.750		\$0	\$0	100%
			7.680		\$0	\$1,018,308	100%
	SC 541	W Old No 4 Hwy	0.620		\$0	\$1,018,308	100%
	SC 541	Salem Road	6.456		\$0	\$0	100%
	SC 541	Salem Rd	0.604		\$0	\$0	100%
			3.000		\$0	\$993,164	100%
	US 52	S Irby St	3.000		\$0	\$993,164	100%
			0.900		\$0	\$1,543,317	13%
	S- 12	S Church St	0.220		\$0	\$1,543,317	13%
	S- 12	E Lucas St	0.480		\$0	\$0	13%
	S- 12	W Lucas St	0.200		\$0	\$0	13%
			5.357		\$0	\$544,473	13%
	S- 84	Old Creek Road	3.410		\$0	\$544,473	13%
	S- 881	Borkowitz Road	1.947		\$0	\$0	13%
			1.270		\$0	\$582,110	13%
	SC 341	N Lynchburg Hwy	1.270		\$0	\$582,110	13%
			1.220		\$0	\$1,068,519	13%
	SC 41	N Geogotown Hwy	0.700		\$0	\$1,068,519	13%
	SC 41	Kingsburg Hwy	0.520		\$0	\$0	13%
			5.060		\$0	\$3,616,383	13%
	US 378	E Myrtle Beach Hwy	1.470		\$0	\$3,616,383	13%
	US 52	W Lucas St	3.040		\$0	\$0	13%
	US 52	N Irby St	0.550		\$0	\$0	13%
			5.318		\$0	\$504,632	0%
	S- 1007	Cox Road	2.040		\$0	\$504,632	0%
	S- 1064	W Shirley Road	1.418		\$0	\$0	0%
	S- 634	Whispering Pines Road	1.860		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			6.780		\$0	\$2,458,905	0%
	S- 13	Hoffmeyer Road	0.770		\$0	\$2,458,905	0%
	S- 57	S Old River Road	2.320		\$0	\$0	0%
	S- 57	Old River Road	1.680		\$0	\$0	0%
	S- 56	W Camp Branch Road	2.010		\$0	\$0	0%
			9.850		\$0	\$3,873,647	0%
	US 76	W Smith St	0.630		\$0	\$0	0%
	US 76	E Smith St	0.100		\$0	\$0	0%
	SC 403	S Brockington St	0.210		\$0	\$0	0%
	SC 403	N Brockington St	1.800		\$0	\$0	0%
	SC 341	E Main St	2.390		\$0	\$3,873,647	0%
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	0%
			4.360		\$0	\$180,139	0%
	S- 136	Stagecoach Road	4.360				
			1.740		\$0	\$360,536	0%
	US 301	Freedom Blvd	0.640				
	US 378 BUS	E Myrtle Beach Hwy	1.100				

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Georgetown			90.855		\$191,815	\$35,315,953	39%
Pavements			56.918		\$0	\$25,956,837	44%
			1.410		\$0	\$511,184	100%
	US 521 BUS	E Main St	0.400		\$0	\$511,184	100%
	US 521 BUS	W Main St	1.010		\$0	\$0	100%
			3.440		\$0	\$895,145	100%
	SC 41 BUS	S Morgan Ave	1.930		\$0	\$0	100%
	SC 41 BUS	N Morgan Ave	1.510		\$0	\$0	100%
			0.980		\$0	\$214,090	100%
	S- 35	Schoolhouse Dr	0.980		\$0	\$0	100%
			7.237		\$0	\$314,071	0%
	US 17	Ocean Hwy S	7.237		\$0	\$314,071	0%
			2.563		\$0	\$1,174,288	56%
	S- 20	E Main St	0.093		\$0	\$0	56%
	S- 161	W Church St	0.790		\$0	\$1,174,288	56%
	S- 449	Martin Luther King Rd	1.480		\$0	\$0	56%
	S- 717	Reservoir St	0.200		\$0	\$0	56%
			3.510		\$0	\$2,107,972	56%
	US 17 ALT	Saints Delight Rd	3.510		\$0	\$2,107,972	56%
			3.820		\$0	\$2,355,221	56%
	US 17 ALT	Saints Delight Rd	3.820		\$0	\$2,355,221	56%
			2.250		\$0	\$1,028,456	24%
	S- 124	Greentown Rd	0.330		\$0	\$0	24%
	S- 387	Walker Rd	1.920		\$0	\$0	24%
			2.880		\$0	\$362,050	24%
	S- 52	Plantersville Rd	2.880		\$0	\$362,050	24%
			2.630		\$0	\$1,647,377	24%
	SC 41	County Line Rd	2.630		\$0	\$1,647,377	24%
			9.780		\$0	\$9,406,580	24%
	US 17	Ocean Hwy S	4.727		\$0	\$0	24%
	US 17	Church St	1.000		\$0	\$9,406,580	24%
	US 17	Ocean Hwy	0.433		\$0	\$0	24%
	US 17 ALT	Highmarket St	3.470		\$0	\$0	24%
	US 17 ALT	Exchange St	0.150		\$0	\$0	24%
			0.910		\$0	\$613,825	24%
	US 521	County Line Rd	0.910		\$0	\$613,825	24%
			0.478		\$0	\$154,565	100%
	S- 392	Wesley Rd	0.478		\$0	\$154,565	100%
			2.270		\$0	\$513,484	100%
	SC 41	County Line Rd	0.330		\$0	\$513,484	100%
	SC 513	Pleasant Hill Dr	1.940		\$0	\$0	100%
			0.890		\$0	\$418,741	100%
	US 521	County Line Rd	0.290		\$0	\$418,741	100%
	US 521	Hwy 521 Byp	0.600		\$0	\$0	100%
			1.950		\$0	\$830,438	8%
	S- 62	Wachesaw Rd	0.490		\$0	\$0	8%
	S- 161	W Church St	0.300		\$0	\$0	8%
	S- 106	N Merriman Rd	1.060		\$0	\$830,438	8%
	S- 106	S Merriman Rd	0.100		\$0	\$0	8%
			2.590		\$0	\$268,348	8%
	S- 58	N Farr Ave	0.800		\$0	\$0	8%
	S- 450	Petigru Dr	0.650		\$0	\$268,348	8%
	S- 454	Tom Cribb Rd	0.250		\$0	\$0	8%
	S- 557	Murrells Inlet Rd	0.890		\$0	\$0	8%
			6.410		\$0	\$2,851,903	8%
	SC 261	Pleasant Hill Dr	5.510		\$0	\$2,851,903	8%
	US 17 ALT	Saints Delight Rd	0.900		\$0	\$0	8%
			0.920		\$0	\$289,098	0%
	US 17	Ocean Hwy S	0.920		\$0	\$289,098	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			33.937		\$191,815	\$9,359,116	12%
			7.237		\$0	\$6,562,408	0%
	US 17	Ocean Hwy S	7.237		\$0	\$6,562,408	0%
			10.000		\$116,815	\$0	0%
	US 701	N Fraser St	10.000		\$0	\$0	0%
			1.000		\$0	\$22,548	100%
	US 701	N Fraser St	1.000		\$0	\$22,548	100%
			5.700		\$0	\$2,774,160	65%
	US 17 ALT	Highmarket St	5.700		\$0	\$2,774,160	65%
			10.000		\$75,000	\$0	0%
	US 17 ALT	Saints Delight Rd	6.210		\$0	\$0	0%
	US 17 ALT	County Line Rd	3.790		\$75,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Greenville			129.566		\$1,697,982	\$47,677,107	66%
Pavements			101.188		\$0	\$42,968,133	66%
	S- 21	Rutherford Rd	4.190		\$0	\$610,499	100%
			8.670		\$0	\$9,523,081	100%
	SC 183	Buncombe St	0.440		\$0	\$9,523,081	100%
	SC 183	E North St	0.218		\$0	\$0	100%
	SC 183	W North St	0.112		\$0	\$0	100%
	US 123	Easley Bridge Rd	0.630		\$0	\$0	100%
	US 123	New Easley Hwy	2.070		\$0	\$0	100%
	US 25	White Horse Rd	2.570		\$0	\$0	100%
	US 29	Mills Ave	0.950		\$0	\$0	100%
	US 29	N Church St	1.130		\$0	\$0	100%
	US 29	S Church St	0.550		\$0	\$0	100%
			5.680		\$0	\$4,955,894	100%
	US 25	N 25 Hwy	5.680		\$0	\$4,955,894	100%
			2.760		\$0	\$2,854,939	100%
	S- 149	E Faris Rd	1.500		\$0	\$0	100%
	S- 149	W Faris Rd	1.260		\$0	\$2,854,939	100%
			1.080		\$0	\$337,003	100%
	US 29	Wade Hampton Blvd	1.080		\$0	\$337,003	100%
			3.690		\$0	\$565,060	100%
	SC 146	Woodruff Rd	1.760		\$0	\$565,060	100%
	SC 418	418 Hwy	1.930		\$0	\$0	100%
			7.400		\$0	\$1,677,264	100%
	SC 14	N 14 Hwy	7.400		\$0	\$1,677,264	100%
			8.520		\$0	\$283,388	100%
	S- 541	W Georgia Rd	3.290		\$0	\$283,388	100%
	S- 55	Fairview Rd	1.610		\$0	\$0	100%
	S- 84	Standing Springs Rd	3.322		\$0	\$0	100%
	S- 84	Holcombe Rd	0.298		\$0	\$0	100%
			3.830		\$0	\$269,821	100%
	SC 14	14 Hwy	0.560		\$0	\$269,821	100%
	SC 14	S 14 Hwy	0.690		\$0	\$0	100%
	US 29	Wade Hampton Blvd	0.250		\$0	\$0	100%
	US 29	W Wade Hampton Blvd	2.330		\$0	\$0	100%
			7.370		\$0	\$319,199	100%
	SC 418	418 Hwy	1.270		\$0	\$319,199	100%
	SC 414	414 Hwy	3.350		\$0	\$0	100%
	SC 8	8 Hwy	2.750		\$0	\$0	100%
			5.350		\$0	\$3,196,270	32%
	S- 146	Fork Shoals Rd	5.350		\$0	\$3,196,270	32%
			2.890		\$0	\$442,129	32%
	S- 59	White Horse Rd Ext	2.890		\$0	\$442,129	32%
			2.660		\$0	\$2,741,445	32%
	US 25	N 25 Hwy	1.700		\$0	\$0	32%
	US 25	N 25 Hwy Byp	0.120		\$0	\$2,741,445	32%
	US 25	N Poinsett Hwy	0.230		\$0	\$0	32%
	US 25		0.610		\$0	\$0	32%
			3.910		\$0	\$4,154,786	32%
	US 276	S Main St	0.150		\$0	\$4,154,786	32%
	US 276	Poinsett Hwy	3.760		\$0	\$0	32%
			7.790		\$0	\$281,133	88%
	S- 347	Hudson Rd	3.730		\$0	\$281,133	88%
	S- 569	Camp Creek Rd Ext	0.231		\$0	\$0	88%
	S- 569	Camp Creek Rd	3.829		\$0	\$0	88%
			5.890		\$0	\$441,996	88%
	US 76	Princeton Hwy	1.950		\$0	\$0	88%
	SC 296	Five Forks Rd	1.740		\$0	\$441,996	88%
	SC 296	S Bennetts Bridge Rd	2.200		\$0	\$0	88%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			6.130			\$0	88%
	US 25	White Horse Rd	5.920			\$128,951	88%
	US 25	N 25 Hwy Byp	0.210			\$0	88%
			4.110		\$0	\$3,060,570	0%
	S- 87	Sulphur Springs Rd	1.770		\$0	\$0	0%
	S- 87	N Franklin Rd	0.440		\$0	\$0	0%
	S- 510	Congaree Rd	0.270		\$0	\$0	0%
	S- 510	Woods Lake Rd	1.080		\$0	\$0	0%
	S- 1046	Neely Ferry Rd	0.550		\$0	\$3,060,570	0%
			1.858		\$0	\$468,395	0%
	S- 59	White Horse Rd Ext	1.200		\$0	\$0	0%
	S- 1155	E Standing Springs Rd	0.388		\$0	\$468,395	0%
	S- 1155	I-385 Interstate Exit #30 Ramp	0.070		\$0	\$0	0%
	S- 510 CON	Woods Lake Rd	0.200		\$0	\$0	0%
			3.300		\$0	\$2,799,054	0%
	US 276	W Stone Ave	0.580		\$0	\$0	0%
	US 276	E Stone Ave	0.320		\$0	\$0	0%
	SC 253	W Blue Ridge Dr	2.400		\$0	\$2,799,054	0%
			2.010		\$0	\$2,297,934	0%
	US 276	Poinsett Hwy	1.040		\$0	\$0	0%
	US 276	276 Hwy	0.750		\$0	\$0	0%
	SC 253	State Park Rd	0.150		\$0	\$0	0%
	SC 253	E Blue Ridge Dr	0.070		\$0	\$2,297,934	0%
			2.100		\$0	\$1,559,324	0%
	US 25	Augusta Rd	2.100				
Rural Road Safety			28.378		\$1,697,982	\$4,708,974	67%
	US 25	N 25 Hwy	5.680		\$0	\$406,589	100%
			13.388		\$1,390,607	\$0	0%
	US 25	N 25 Hwy	13.388		\$1,390,607	\$0	0%
			7.400		\$0	\$4,302,385	100%
	SC 14	N 14 Hwy	7.400		\$0	\$4,302,385	100%
			1.910		\$307,375	\$0	0%
	SC 14	N 14 Hwy	1.910		\$307,375	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Greenwood			129.478	1	\$1,106,283	\$21,315,664	69%
Pavements			107.698		\$0	\$18,159,257	68%
	S- 131	Scotch Cross Rd E	1.840		\$0	\$812,493	100%
			4.860		\$0	\$2,895,674	100%
	US 221	Hwy 72/221 E	4.860		\$0	\$2,895,674	100%
			3.770		\$0	\$1,532,697	100%
	S- 187	Marshall Rd	2.390		\$0	\$1,532,697	100%
	S- 29	Cambridge Av E	1.380		\$0	\$0	100%
			1.340		\$0	\$18,873	100%
	US 25	Byp 25 Ne	0.520		\$0	\$18,873	100%
	US 25	Byp 72 Ne	0.820		\$0	\$0	100%
			0.480		\$0	\$120,181	100%
	SC 254	Grace St	0.480		\$0	\$120,181	100%
			3.110		\$0	\$12,553	100%
	S- 1	Old Abbeville Hwy	3.110		\$0	\$12,553	100%
			1.498		\$0	\$296,827	100%
	S- 108	Mathis Rd	0.728		\$0	\$0	100%
	S- 108	Mathis St N	0.770		\$0	\$296,827	100%
			6.110		\$0	\$612,588	100%
	US 178	Hwy 178 N	6.050		\$0	\$612,588	100%
	US 178	Moorefield St	0.060		\$0	\$0	100%
			20.520		\$0	\$102,036	100%
	S- 188	Chinquapin Rd	1.350		\$0	\$0	100%
	S- 271	Bucklevel Rd	1.860		\$0	\$0	100%
	S- 495	Woodlawn Rd	4.530		\$0	\$0	100%
	S- 50	New Market St	1.040		\$0	\$0	100%
	S- 50	Blyth Rd	0.810		\$0	\$0	100%
	S- 50	Florida Av	0.590		\$0	\$0	100%
	S- 131	Main St E	0.117		\$0	\$0	100%
	S- 131	Main St W	0.770		\$0	\$0	100%
	S- 131	Golf Course Rd	1.103		\$0	\$0	100%
	S- 101	Sweetwater Rd	1.640		\$0	\$102,036	100%
	S- 101	Siloam Church Rd	4.740		\$0	\$0	100%
	S- 58	Northside Dr E	1.420		\$0	\$0	100%
	S- 97	Deadfall Rd E	0.550		\$0	\$0	100%
			3.510		\$0	\$73,122	100%
	S- 166	Louden Rd	0.410		\$0	\$0	100%
	S- 166	Tillman Territory Rd	3.100		\$0	\$73,122	100%
			5.390		\$0	\$21,915	100%
	SC 248	Hwy 248	4.678		\$0	\$21,915	100%
	SC 248	Cambridge St S	0.712		\$0	\$0	100%
			24.560		\$0	\$96,674	100%
	US 178	Hwy 178 S	11.430		\$0	\$96,674	100%
	US 25	Hwy 25 S	13.130		\$0	\$0	100%
			2.230		\$0	\$275,245	100%
	S- 86	Old Ninety Six Hwy	0.060		\$0	\$0	100%
	S- 588	Hillside Dr	0.170		\$0	\$0	100%
	S- 207	Lindsey Av	0.250		\$0	\$275,245	100%
	S- 545	Phillips Cir	0.160		\$0	\$0	100%
	S- 546	Trestle Rd	0.890		\$0	\$0	100%
	S- 597	Spinnaker Pt	0.190		\$0	\$0	100%
	S- 750	Harbor Cove Rd	0.330		\$0	\$0	100%
	S- 750		0.070		\$0	\$0	100%
	S- 750 SPR	Harbor Cove Rd	0.110		\$0	\$0	100%
			1.560		\$0	\$886,099	100%
	S- 39	Durst Av E	1.560		\$0	\$886,099	100%
			2.850		\$0	\$2,001,066	100%
	SC 185	Hwy 185	2.850		\$0	\$2,001,066	100%
			0.920		\$0	\$865,537	100%
	US 221	Hwy 72/221 E	0.920		\$0	\$865,537	100%
			0.400		\$0	\$167,635	100%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 58	Northside Dr W	0.400		\$0	\$107,659	100%
			3.100		\$0	\$1,103,659	100%
	US 25 BUS	Main St	0.270		\$0	\$0	100%
	US 25 BUS	Hwy 25 S	0.390		\$0	\$1,103,659	100%
	US 25 BUS	Main St S	2.440		\$0	\$0	100%
			2.830		\$0	\$17,574	0%
	S- 72	Johnston Rd	0.950		\$0	\$0	0%
	S- 148	Alexander Rd W	1.880		\$0	\$17,574	0%
			1.570		\$0	\$1,114,499	6%
	S- 73	Laurel Av W	0.570		\$0	\$0	6%
	S- 73	Laurel Av E	0.640		\$0	\$0	6%
	S- 219	Walker Av	0.360		\$0	\$1,114,499	6%
			2.970		\$0	\$311,670	6%
	S- 352	Jefferson St	0.360		\$0	\$0	6%
	S- 284	Johns Creek Rd	1.620		\$0	\$311,670	6%
	S- 582	Greene Av	0.180		\$0	\$0	6%
	S- 695	State 695 Rd	0.250		\$0	\$0	6%
	S- 740	Taggart Av	0.290		\$0	\$0	6%
	S- 741	Russell St	0.270		\$0	\$0	6%
			1.330		\$0	\$855,591	6%
	SC 185	Main St	1.077		\$0	\$0	6%
	SC 185	Hwy 185	0.253		\$0	\$855,591	6%
			1.810		\$0	\$2,132,399	6%
	US 25	Hwy 25 N	0.296		\$0	\$0	6%
	US 25	Montague Avenue Ext	1.514		\$0	\$2,132,399	6%
			3.470		\$0	\$228,038	41%
	S- 166	Tillman Territory Rd	3.470		\$0	\$228,038	41%
			3.010		\$0	\$303,073	6%
	S- 1	Old Abbeville Hwy	3.010		\$0	\$303,073	6%
			1.670		\$0	\$356,936	6%
	SC 254	Cokesbury Rd	1.670		\$0	\$356,936	6%
			0.340		\$0	\$265,787	6%
	US 25 BUS	Hampton St	0.320		\$0	\$0	6%
	US 25 BUS	Main St	0.020		\$0	\$0	6%
			0.650		\$0	\$678,815	9%
	US 25 BUS	Montague Av	0.650		\$0	\$678,815	9%
	Rural Road Safety		21.780		\$566,283	\$3,156,407	86%
			4.030		\$0	\$332,133	100%
	US 221	Hwy 72/221 E	4.030		\$0	\$332,133	100%
			4.860		\$0	\$342,794	100%
	US 221	Hwy 72/221 E	4.860		\$0	\$342,794	100%
			2.400		\$566,283	\$0	0%
	US 221	Hwy 72/221 E	2.400		\$566,283	\$0	0%
			10.490		\$0	\$2,481,480	87%
	US 25	Hwy 25 N	10.490		\$0	\$2,481,480	87%
	Bridges		0.000	1	\$540,000	\$0	0%
			0.000	1	\$540,000	\$0	0%
	S- 285	Airport Rd	0.000	1	\$540,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Hampton			73.278		\$287,577	\$10,802,849	55%
Pavements			50.758		\$86,577	\$9,087,753	55%
			6.770		\$0	\$1,388,261	100%
	US 321	Columbia Hwy	6.720		\$0	\$1,388,261	100%
	US 321	Columbia Hwy N	0.050		\$0	\$0	100%
			2.150		\$0	\$766,682	100%
	S- 1	Yemassee Hwy	0.050		\$0	\$766,682	100%
	S- 13	Railroad Ave	0.060		\$0	\$0	100%
	S- 13	Salkahatchie Rd	0.300		\$0	\$0	100%
	S- 13	Old Salkehatchie Hwy	1.740		\$0	\$0	100%
			1.910		\$0	\$450,122	100%
	US 321	Columbia Hwy	0.499		\$0	\$0	100%
	US 321	Railroad Ave	1.411		\$0	\$450,122	100%
			4.680		\$0	\$428,103	100%
	SC 3	Browning Gate Rd	2.150		\$0	\$428,103	100%
	SC 63	Main St	0.890		\$0	\$0	100%
	SC 63	Walterboro Hwy	1.640		\$0	\$0	100%
			0.840		\$0	\$110,181	100%
	S- 83	Magnolia St	0.840		\$0	\$110,181	100%
			4.680		\$0	\$47,757	100%
	US 278	Augusta Hwy	0.010		\$0	\$47,757	100%
	US 278	Elm St	2.670		\$0	\$0	100%
	US 278	Carolina Ave	2.000		\$0	\$0	100%
			3.280		\$0	\$333,797	60%
	S- 39	Third St	0.751		\$0	\$0	60%
	S- 39	Harper Rd	0.949		\$0	\$0	60%
	S- 79	Sycamore St	0.140		\$0	\$0	60%
	S- 30	Fifth St	0.550		\$0	\$0	60%
	S- 107	Clarke Ave	0.280		\$0	\$333,797	60%
	S- 110	Middle St	0.470		\$0	\$0	60%
	S- 110	Wood St	0.140		\$0	\$0	60%
			2.020		\$0	\$712,836	60%
	S- 50	Hickory Hill Rd	2.020		\$0	\$712,836	60%
			3.840		\$0	\$893,639	60%
	US 321	Columbia Hwy	3.840		\$0	\$893,639	60%
			1.190		\$0	\$116,390	80%
	S- 510	Lake Warren Rd	1.190		\$0	\$116,390	80%
			4.590		\$0	\$677,429	80%
	SC 119	Clyo Rd	2.240		\$0	\$677,429	80%
	SC 68	Yemassee Hwy	2.350		\$0	\$0	80%
			4.068		\$0	\$298,746	11%
	S- 571	Oliver St	0.040		\$0	\$0	11%
	S- 798	Kennedy St	0.090		\$0	\$0	11%
	S- 41	Phyllis St	0.080		\$0	\$0	11%
	S- 341	Liberty St	0.180		\$0	\$0	11%
	S- 365	Edward Maude St	0.050		\$0	\$0	11%
	S- 365	Wesley St	0.205		\$0	\$0	11%
	S- 365	Murdaugh St	0.085		\$0	\$0	11%
	S- 214	Oak St	0.250		\$0	\$0	11%
	S- 636	Kennedy St	0.070		\$0	\$0	11%
	S- 219	Lin St	0.058		\$0	\$0	11%
	S- 682	Jumper St	0.070		\$0	\$0	11%
	S- 577	Jumper Ave	0.300		\$0	\$0	11%
	S- 106	Maple St	0.350		\$0	\$298,746	11%
	S- 490	Wood St	0.150		\$0	\$0	11%
	S- 569	Mark St	0.040		\$0	\$0	11%
	S- 128	Florence Ave	0.480		\$0	\$0	11%
	S- 195	First St	0.180		\$0	\$0	11%
	S- 269	Walnut St	0.130		\$0	\$0	11%
	S- 332	Reynold St	0.080		\$0	\$0	11%
	S- 34 SPR	Annie Ave	0.080		\$0	\$0	11%
	S- 364	Best Ginn St	0.127		\$0	\$0	11%
	S- 441	Middle St	0.340		\$0	\$0	11%
	S- 468	Risher St	0.316		\$0	\$0	11%
	S- 570	Hanna St	0.127		\$0	\$0	11%
	S- 635	Martin Ave	0.090		\$0	\$0	11%
	S- 675	Bennett St	0.100		\$0	\$0	11%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.180		\$0	\$1,003,086	11%
	S- 50	Hickory Hill Rd	1.954		\$0	\$0	11%
	S- 50	Pocotaligo Rd	0.226		\$0	\$1,003,086	11%
			4.370		\$0	\$1,369,317	11%
	US 278	Railroad Ave	0.580		\$0	\$1,369,317	11%
	US 278	Augusta Hwy	3.790		\$0	\$0	11%
			3.930		\$0	\$491,407	0%
	SC 68	Yemassee Hwy	3.930				
			0.260		\$86,577	\$0	0%
	S- 84	First St	0.180				
	S- 740	Short St	0.080				
	Rural Road Safety		22.520		\$201,000	\$1,715,096	59%
			6.770		\$0	\$1,117,402	100%
	US 321	Columbia Hwy	6.720		\$0	\$1,117,402	100%
	US 321	Columbia Hwy N	0.050		\$0	\$0	100%
			1.910		\$0	\$322,821	100%
	US 321	Columbia Hwy	0.499		\$0	\$0	100%
	US 321	Railroad Ave	1.411		\$0	\$322,821	100%
			3.840		\$0	\$274,873	60%
	US 321	Columbia Hwy	3.840		\$0	\$274,873	60%
			10.000		\$201,000	\$0	0%
	US 321	Columbia Hwy	9.831		\$201,000	\$0	0%
	US 321	Columbia Hwy S	0.169		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Horry			192.386		\$994,948	\$87,735,584	54%
Pavements			139.309		\$0	\$68,534,638	55%
	SC 9	Hwy 9	6.110		\$0	\$1,074,350	100%
			9.090		\$0	\$1,526,584	100%
	US 701	N Hwy 701	4.718		\$0	\$0	100%
	US 701	Hwy 701 Byp	0.132		\$0	\$0	100%
	SC 905	N Hwy 905	4.120		\$0	\$1,526,584	100%
	US 701 BYP	Hwy 701 Byp	0.120		\$0	\$0	100%
			5.550		\$0	\$818,216	100%
	S- 102	Daisy Rd	1.620		\$0	\$818,216	100%
	S- 32	Vaught Rd	0.790		\$0	\$0	100%
	S- 548	Four Mile Rd	3.130		\$0	\$0	100%
	S- 548	Hwy 548	0.010		\$0	\$0	100%
			6.180		\$0	\$2,534,926	56%
	S- 196	N Oak St	1.270		\$0	\$2,534,926	56%
	S- 559	Kings Rd	1.890		\$0	\$0	56%
	S- 96	Palmetto St	0.290		\$0	\$0	56%
	S- 99	Lake Swamp Rd	2.730		\$0	\$0	56%
			6.320		\$0	\$1,973,103	56%
	SC 905	Hwy 905	4.270		\$0	\$0	56%
	SC 410	S Green Sea Rd	0.610		\$0	\$1,973,103	56%
	SC 9 BUS	N Green Sea Rd	1.440		\$0	\$0	56%
			4.700		\$0	\$5,346,856	56%
	SC 9	E Hwy 9	4.700		\$0	\$5,346,856	56%
			10.229		\$0	\$13,983,086	100%
	US 17	N Hwy 17	1.447		\$0	\$13,983,086	100%
	US 17	Hwy 17	5.062		\$0	\$0	100%
	US 501	W Hwy 501	3.720		\$0	\$0	100%
			13.860		\$0	\$14,714,803	56%
	US 17	N Hwy 17 Byp	7.560		\$0	\$14,714,803	56%
	US 501	Church St	1.335		\$0	\$0	56%
	US 501	E Hwy 501	4.965		\$0	\$0	56%
			2.430		\$0	\$240,061	24%
	S- 393	Edgewood Dr	0.010		\$0	\$0	24%
	S- 393	Watson Ave	0.400		\$0	\$0	24%
	S- 393	Baldwin Ave	0.340		\$0	\$0	24%
	S- 1250	Nelson Rd	0.510		\$0	\$240,061	24%
	S- 992	Burcale Rd	1.170		\$0	\$0	24%
			6.930		\$0	\$2,134,346	24%
	S- 1338	Mccormick Rd	1.410		\$0	\$2,134,346	24%
	S- 140	West Dogwood Rd	4.720		\$0	\$0	24%
	S- 263	38Th Ave N	0.800		\$0	\$0	24%
			2.230		\$0	\$311,448	24%
	S- 420	Log Cabin Rd	2.230		\$0	\$311,448	24%
			1.660		\$0	\$1,685,210	24%
	US 17	N Hwy 17	1.314		\$0	\$0	24%
	US 17	S Hwy 17	0.346		\$0	\$1,685,210	24%
			4.170		\$0	\$190,979	100%
	S- 548	Hwy 548	2.280		\$0	\$190,979	100%
	S- 669	Louisville Rd	1.890		\$0	\$0	100%
			2.890		\$0	\$616,424	100%
	S- 57	S Hwy 57	2.890		\$0	\$616,424	100%
			7.830		\$0	\$2,270,995	100%
	SC 31	Carolina Bays Pky	7.830		\$0	\$2,270,995	100%
			2.840		\$0	\$5,142,171	92%
	SC 544	Hwy 544	2.840		\$0	\$5,142,171	92%
			1.260		\$0	\$147,635	96%
	SC 9	E Hwy 9	1.260		\$0	\$147,635	96%
			10.000		\$0	\$1,433,636	0%
	SC 22	Hwy 22	10.000		\$0	\$1,433,636	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.800		\$0	\$377,196	0%
	S- 911	Dows Rd	2.650		\$0	\$0	0%
	S- 1012	Garner Rd	1.150		\$0	\$377,196	0%
			6.100		\$0	\$1,758,167	0%
	S- 62	Dog Bluff Rd	4.160		\$0	\$0	0%
	S- 348	Hwy 348	1.940		\$0	\$1,758,167	0%
			7.510		\$0	\$3,951,605	0%
	SC 544	Hwy 544	3.820		\$0	\$0	0%
	SC 22	Hwy 22	3.690		\$0	\$3,951,605	0%
			6.900		\$0	\$2,525,900	0%
	SC 22	Hwy 22	6.900				
			4.780		\$0	\$1,621,705	0%
	SC 905	Hwy 905	4.710		\$0	\$0	0%
	SC 905	Fourth Ave	0.070		\$0	\$1,621,705	0%
			1.420		\$0	\$170,931	0%
	S- 111	Hwy 111	1.420				
			1.520		\$0	\$685,089	0%
	SC 9	Sea Mountain Hwy	1.520				
			3.000		\$0	\$1,299,215	0%
	SC 31	Carolina Bays Pky	3.000				
	Rural Road Safety		53.077		\$994,948	\$19,200,947	45%
			10.206		\$889,035	\$0	0%
	US 701	S Hwy 701	10.206		\$889,035	\$0	0%
			7.271		\$105,913	\$0	0%
	SC 90	Hwy 90	7.271		\$105,913	\$0	0%
			10.000		\$0	\$7,565,247	100%
	SC 9	E Hwy 9 Bus	2.070		\$0	\$0	100%
	SC 9	E Hwy 9 Byp	5.190		\$0	\$7,565,247	100%
	SC 9	W Hwy 9	2.740		\$0	\$0	100%
			4.700		\$0	\$1,311,996	56%
	SC 9	E Hwy 9	4.700		\$0	\$1,311,996	56%
			1.120		\$0	\$22,548	100%
	US 701	S Hwy 701	1.120		\$0	\$22,548	100%
			10.000		\$0	\$4,867,658	0%
	SC 22	Hwy 22	10.000		\$0	\$4,867,658	0%
			6.900		\$0	\$3,026,366	0%
	SC 22	Hwy 22	6.900		\$0	\$3,026,366	0%
			2.880		\$0	\$2,407,131	56%
	SC 9	W Hwy 9	2.880		\$0	\$2,407,131	56%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Jasper			108.940	3	\$5,153,101	\$27,285,970	76%
	Pavements		52.700		\$42,101	\$18,789,072	81%
			6.760		\$0	\$3,561,976	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$3,561,976	100%
			2.550		\$0	\$1,861,825	100%
	US 278	Independence Blvd	2.550		\$0	\$0	100%
			0.850		\$0	\$486,891	100%
	S- 119	Sand Hills Rd	0.850		\$0	\$0	100%
			5.780		\$0	\$746,966	100%
	US 17	Jacob Smart Blvd	2.326		\$0	\$0	100%
	US 17	Kato Bay Rd	0.314		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.140		\$0	\$746,966	100%
			2.080		\$0	\$258,712	100%
	US 17	Kings Hwy	1.480		\$0	\$258,712	100%
	US 321	Deerfield Rd	0.600		\$0	\$0	100%
			1.140		\$0	\$134,372	100%
	S- 13	Bees Creek Rd	1.140		\$0	\$0	100%
			4.260		\$42,101	\$0	0%
	US 17	Jacob Smart Blvd	4.260		\$0	\$0	0%
			8.900		\$0	\$4,153,229	100%
	US 17	Speedway Blvd	8.369		\$0	\$4,153,229	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			0.600		\$0	\$377,881	100%
	S- 119	Sand Hills Rd	0.600		\$0	\$377,881	100%
			1.630		\$0	\$195,543	100%
	S- 32	Green St	1.190		\$0	\$0	100%
	S- 45	Malphrus St	0.090		\$0	\$0	100%
	S- 279	Forrest Dr	0.350		\$0	\$195,543	100%
			0.690		\$0	\$207,610	100%
	S- 442	Argent Blvd	0.685		\$0	\$0	100%
	S- 442		0.005		\$0	\$207,610	100%
			5.040		\$0	\$881,609	100%
	US 17	Kato Bay Rd	1.640		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.400		\$0	\$881,609	100%
			1.940		\$0	\$1,671,277	100%
	SC 315	Okatie Hwy	1.940		\$0	\$1,671,277	100%
			0.700		\$0	\$479,202	0%
	S- 119	Sand Hills Rd	0.700		\$0	\$479,202	0%
			1.360		\$0	\$207,688	0%
	S- 22	Tarboro Rd	1.360		\$0	\$0	0%
			4.060		\$0	\$2,893,759	0%
	SC 315	Okatie Hwy	4.060		\$0	\$0	0%
			0.880		\$0	\$171,345	63%
	S- 141	John Smith Rd	0.880		\$0	\$171,345	63%
			2.290		\$0	\$319,517	16%
	US 17	Kato Bay Rd	0.700		\$0	\$0	16%
	SC 462	Coosaw Scenic Dr	1.590		\$0	\$319,517	16%
			1.190		\$0	\$179,671	0%
	S- 47	Church St	0.130		\$0	\$179,671	0%
	S- 61	Adams St	0.870		\$0	\$0	0%
	S- 98	Ulmer St	0.190		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			53.990		\$2,086,000	\$8,496,898	72%
			6.760		\$0	\$939,191	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$939,191	100%
			24.480		\$1,000,000	\$0	0%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	0%
	US 321	Deerfield Rd	12.560		\$1,000,000	\$0	0%
			8.900		\$0	\$7,557,708	100%
	US 17	Speedway Blvd	8.369		\$0	\$7,557,708	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			13.850		\$1,086,000	\$0	0%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	0%
	US 321	Deerfield Rd	1.930		\$1,086,000	\$0	0%
Bridges			2.250	3	\$3,025,000	\$0	0%
			0.750	1	\$1,375,000	\$0	0%
	I- 95 S	Interstate 95	0.750	1	\$1,375,000	\$0	0%
			1.500	2	\$1,650,000	\$0	0%
	I- 95 S	Interstate 95	1.500	2	\$1,650,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Kershaw			73.980		\$913,726	\$13,296,113	56%
Pavements			62.990		\$0	\$13,296,113	65%
			3.900		\$0	\$1,452,437	100%
	SC 261	Boykin Rd	3.820		\$0	\$0	100%
	SC 261		0.080		\$0	\$1,452,437	100%
			2.730		\$0	\$1,182,456	100%
	S- 15	Old Stagecoach Rd	1.840		\$0	\$0	100%
	S- 217	Bull St	0.350		\$0	\$0	100%
	S- 542	Roberts St	0.540		\$0	\$0	100%
			4.500		\$0	\$378,395	100%
	US 1	Jefferson Davis Hwy	0.831		\$0	\$0	100%
	US 1	Highway 1 N	3.669		\$0	\$378,395	100%
			4.780		\$0	\$633,263	100%
	SC 97	John G Richards Rd	4.780		\$0	\$0	100%
			2.790		\$0	\$130,352	100%
	S- 87	Mill Creek Rd	2.790		\$0	\$0	100%
			3.560		\$0	\$324,936	52%
	S- 187	King St	0.700		\$0	\$0	52%
	S- 235	Church St	0.960		\$0	\$0	52%
	S- 328	Holland Rd	1.900		\$0	\$0	52%
			4.220		\$0	\$1,207,764	52%
	S- 20	Lockhart Rd	4.220		\$0	\$0	52%
			2.280		\$0	\$832,496	52%
	SC 903	Mcbee Hwy	2.280		\$0	\$0	52%
			3.420		\$0	\$1,824,559	52%
	US 601	Highway 601 South	3.420		\$0	\$0	52%
			5.380		\$0	\$406,452	100%
	S- 55	Springvale Rd	5.380		\$0	\$0	100%
			4.020		\$0	\$475,447	100%
	SC 34	Bishopville Hwy	1.480		\$0	\$0	100%
	SC 157	Jones Rd	2.540		\$0	\$475,447	100%
			3.060		\$0	\$605,514	100%
	US 1	Highway 1 South	2.769		\$0	\$605,514	100%
	US 1	West Dekalb St	0.291		\$0	\$0	100%
			4.770		\$0	\$1,003,022	9%
	S- 15	Old Stagecoach Rd	4.770		\$0	\$0	9%
			4.960		\$0	\$378,273	9%
	S- 48	Bowen St	3.460		\$0	\$0	9%
	S- 700	Leslie Branham Rd	1.500		\$0	\$0	9%
			5.000		\$0	\$1,835,063	9%
	US 1	Highway 1 South	5.000		\$0	\$0	9%
			2.420		\$0	\$197,855	0%
	S- 5	Longtown Rd	2.420		\$0	\$0	0%
			1.200		\$0	\$427,830	0%
	S- 12	Black River Rd	1.200		\$0	\$0	0%
Rural Road Safety			10.990		\$913,726	\$0	0%
			4.790		\$647,833	\$0	0%
	US 521	Sumter Hwy	4.790		\$0	\$0	0%
			1.740		\$195,000	\$0	0%
	US 521	Sumter Hwy	0.760		\$0	\$0	0%
	US 601	Highway 601 South	0.430		\$0	\$0	0%
	SC 97	John G Richards Rd	0.550		\$195,000	\$0	0%
			2.950		\$37,500	\$0	0%
	SC 903	Mcbee Hwy	2.950		\$0	\$0	0%
			1.510		\$33,393	\$0	0%
	SC 97	John G Richards Rd	1.510		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lancaster			116.068	1	\$1,210,893	\$31,826,007	57%
	Pavements		67.187		\$0	\$25,102,823	58%
			2.280		\$0	\$1,328,136	100%
	S- 218	N Plantation Rd	0.530		\$0	\$1,328,136	100%
	S- 292	N Plantation Rd	0.690		\$0	\$0	100%
	S- 41	Dobys Bridge Rd	0.830		\$0	\$0	100%
	S- 45	S Wylie St	0.230		\$0	\$0	100%
			1.710		\$0	\$912,668	100%
	US 601	Gold Mine Hwy	1.710		\$0	\$912,668	100%
			0.540		\$0	\$295,376	100%
	US 521	Charlotte Hwy	0.540		\$0	\$295,376	100%
			1.320		\$0	\$53,053	100%
	S- 755	W North Corner Rd	1.320		\$0	\$53,053	100%
			2.100		\$0	\$3,450,819	7%
	SC 9	Chester Hwy	0.324		\$0	\$3,450,819	7%
	SC 9	Hwy 9 Byp W Byp	1.776		\$0	\$0	7%
			5.290		\$0	\$2,910,332	100%
	SC 903	Flat Creek Rd	5.290		\$0	\$2,910,332	100%
			0.490		\$0	\$388,363	100%
	S- 2	S Main St	0.315		\$0	\$388,363	100%
	S- 2	N Main St	0.175		\$0	\$0	100%
			5.130		\$0	\$1,857,492	100%
	S- 42	Barberville Rd	2.700		\$0	\$1,857,492	100%
	S- 420	Colony Rd	1.130		\$0	\$0	100%
	S- 836	Burke Duncan Rd	1.300		\$0	\$0	100%
			0.770		\$0	\$282,547	100%
	US 521	Charlotte Hwy	0.770		\$0	\$282,547	100%
			1.060		\$0	\$152,661	100%
	S- 64	Harrisburg Rd	1.060		\$0	\$152,661	100%
			11.300		\$0	\$3,210,916	92%
	US 521	Charlotte Hwy	11.300		\$0	\$3,210,916	92%
			5.310		\$0	\$501,504	100%
	S- 284	Old Camden Hwy	5.310		\$0	\$501,504	100%
			2.120		\$0	\$222,663	100%
	S- 36	Potter Rd	2.120		\$0	\$222,663	100%
			2.860		\$0	\$531,593	100%
	SC 5	Rock Hill Hwy	2.858		\$0	\$531,593	100%
	SC 5	Ramp Ramp	0.002		\$0	\$0	100%
			1.887		\$0	\$967,015	67%
	S- 218	Forest Dr	0.620		\$0	\$967,015	67%
	S- 45	Wylie St	0.150		\$0	\$0	67%
	S- 135	W Springs St	0.550		\$0	\$967,015	67%
	S- 135	E Springs St	0.300		\$0	\$0	67%
	S- 268	W Barr St	0.267		\$0	\$0	67%
			5.860		\$0	\$2,290,917	67%
	SC 903	Flat Creek Rd	5.860		\$0	\$2,290,917	67%
			2.470		\$0	\$203,585	90%
	S- 13	Kershaw Country Club Rd	2.470		\$0	\$203,585	90%
			1.150		\$0	\$285,377	0%
	SC 200	Great Falls Hwy	1.150		\$0	\$285,377	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.010		\$0	\$285,749	0%
	S- 111	Pine St	0.340		\$0	\$285,749	0%
	S- 16	Old Woodlawn Av	0.130		\$0	\$0	0%
	S- 16	Brooklyn Av	0.480		\$0	\$0	0%
	S- 45	Wylie St	0.530		\$0	\$0	0%
	S- 238	Faile St	0.180		\$0	\$0	0%
	S- 239	Belk St	0.150		\$0	\$0	0%
	S- 240	Threatt St	0.090		\$0	\$0	0%
	S- 515	Blackwell Dr	0.820		\$0	\$0	0%
	S- 210	Memorial Dr	0.130		\$0	\$0	0%
	S- 318	Washington St	0.160		\$0	\$0	0%
			5.190		\$0	\$2,012,998	0%
	S- 541	Douglas Rd	3.000		\$0	\$0	0%
	S- 541	Suttle Rd	1.300		\$0	\$0	0%
	S- 410	Dahlia Rd	0.890		\$0	\$2,012,998	0%
			5.340		\$0	\$2,959,059	0%
	US 601	Gold Mine Hwy	1.460		\$0	\$0	0%
	SC 522	Rocky River Rd	3.880		\$0	\$2,959,059	0%
	Rural Road Safety		48.877		\$370,893	\$6,723,185	54%
	SC 9	Pageland Hwy	10.767		\$50,000	\$0	0%
			10.767		\$50,000	\$0	0%
			11.300		\$0	\$6,609,693	92%
	US 521	Charlotte Hwy	11.300		\$0	\$6,609,693	92%
			7.050		\$250,000	\$0	0%
	SC 97	Cedar Creek Rd	7.050		\$250,000	\$0	0%
			8.590		\$37,500	\$0	0%
	SC 903	Flat Creek Rd	8.590		\$37,500	\$0	0%
			10.170		\$33,393	\$0	0%
	SC 97	Great Falls Hwy	0.240		\$33,393	\$0	0%
	SC 97	Cedar Creek Rd	9.930		\$0	\$0	0%
			1.000		\$0	\$113,491	0%
	US 521	Charlotte Hwy	1.000		\$0	\$113,491	0%
	Bridges		0.004	1	\$840,000	\$0	0%
	S- 47	Baskins Hill Rd	0.004	1	\$840,000	\$0	0%
			0.004	1	\$840,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Laurens			127.930		\$1,154,635	\$20,496,269	54%
Pavements			93.060		\$0	\$18,014,789	64%
			6.150		\$0	\$3,285,351	100%
	SC 56	Hwy 56 S	5.890		\$0	\$3,285,351	100%
	SC 56	Jacobs Hwy	0.260		\$0	\$0	100%
			2.700		\$0	\$1,258,721	100%
	S- 53	Fleming St Ext	1.330		\$0	\$1,258,721	100%
	S- 53	Torrington Rd	1.370		\$0	\$0	100%
			5.510		\$0	\$56,693	100%
	US 76	E Main St	0.407		\$0	\$0	100%
	US 76	Hwy 76 E	2.483		\$0	\$0	100%
	US 76	Hwy 76 W	2.620		\$0	\$56,693	100%
			3.030		\$0	\$615,900	100%
	SC 72	Hwy 72 W	3.030		\$0	\$615,900	100%
			4.220		\$0	\$355,178	100%
	S- 47	Power House Rd	1.260		\$0	\$355,178	100%
	S- 6	Indian Mound Rd	2.960		\$0	\$0	100%
			5.940		\$0	\$551,338	100%
	S- 110	Sawmill Rd	4.540		\$0	\$551,338	100%
	S- 730	Abercrombie Rd	1.400		\$0	\$0	100%
			0.610		\$0	\$482,938	100%
	S- 365	Torrington Rd	0.610		\$0	\$482,938	100%
			0.930		\$0	\$1,023,718	100%
	SC 56 BUS	S Broad St	0.930		\$0	\$1,023,718	100%
			2.440		\$0	\$1,921,006	100%
	US 221	N Harper St	1.350		\$0	\$1,921,006	100%
	US 221	Lucas Ave	0.630		\$0	\$0	100%
	US 221	Hwy 221 N	0.460		\$0	\$0	100%
			7.100		\$0	\$42,295	100%
	S- 114	Stagecoach Rd	3.000		\$0	\$42,295	100%
	S- 161	Mills St	0.770		\$0	\$0	100%
	S- 115	Pamela Ln	0.290		\$0	\$0	100%
	S- 115	Longview Dr	0.520		\$0	\$0	100%
	S- 60	E Farley Av	1.670		\$0	\$0	100%
	S- 705	Scuffletown Rd	0.850		\$0	\$0	100%
			12.200		\$0	\$56,325	100%
	SC 49	Hwy 49	8.510		\$0	\$56,325	100%
	SC 66	Whitmire Hwy	3.690		\$0	\$0	100%
			1.210		\$0	\$714,164	100%
	S- 33	Old Laurens/Greenwood Hwy	1.210		\$0	\$714,164	100%
			1.850		\$0	\$192,203	100%
	S- 704	Pennington Rd	1.850		\$0	\$192,203	100%
			4.050		\$0	\$1,161,489	100%
	US 25	Hwy 25	4.050		\$0	\$1,161,489	100%
			14.420		\$0	\$48,922	0%
	S- 71	E Maple St	1.010		\$0	\$0	0%
	S- 54	Neely Ferry Rd	8.060		\$0	\$0	0%
	S- 307	Todd Quarter Rd	5.350		\$0	\$48,922	0%
			2.190		\$0	\$434,011	37%
	SC 72	Hwy 72 W	2.190		\$0	\$434,011	37%
			3.350		\$0	\$1,426,016	0%
	S- 282	N Sloan St	0.440		\$0	\$0	0%
	S- 24	Ranch Rd	2.252		\$0	\$1,426,016	0%
	S- 24	Lynn Av	0.488		\$0	\$0	0%
	S- 581	5Th Av	0.170		\$0	\$0	0%
			5.510		\$0	\$473,998	0%
	S- 32	Hellams Rd	2.650		\$0	\$473,998	0%
	S- 95	Stewart Dairy Rd	2.860		\$0	\$0	0%
			9.650		\$0	\$3,914,523	0%
	SC 72	Hwy 72 E	9.650		\$0	\$3,914,523	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			34.870		\$1,154,635	\$2,481,480	11%
			10.000		\$566,283	\$0	0%
	US 221	221 S	0.383		\$0	\$0	0%
	US 221	Hwy 221 S	8.657		\$0	\$0	0%
	US 221	Hwy 72 W	0.960		\$566,283	\$0	0%
			2.400		\$0	\$2,481,480	87%
	US 25	Hwy 25	2.400		\$0	\$2,481,480	87%
			3.460		\$325,000	\$0	0%
	I- 26	Interstate 26	3.460		\$325,000	\$0	0%
			5.067		\$117,000	\$0	0%
	US 221	Hwy 221 S	5.067		\$117,000	\$0	0%
			13.943		\$146,352	\$0	0%
	US 76	Hwy 76 W	13.943		\$146,352	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lee			30.070		\$0	\$7,378,180	49%
Pavements			30.070		\$0	\$7,378,180	49%
	SC 441	Woodrow Rd	1.780		\$0	\$1,003,786	100%
	SC 527	Elliott Hwy	1.000		\$0	\$0	100%
			3.400		\$0	\$850,490	100%
	S- 28	Manville_St Charles Rd	3.400		\$0	\$0	100%
			2.530		\$0	\$423,043	100%
	US 76	Hwy 76 W	2.530		\$0	\$0	100%
			0.700		\$0	\$145,589	100%
	S- 111	Dixon Dr	0.320		\$0	\$0	100%
	S- 111	Dixon Rd	0.380		\$0	\$145,589	100%
			2.820		\$0	\$268,868	52%
	S- 13	Ashland-Stokes Bridge Rd	1.740		\$0	\$0	52%
	S- 257	Scarborough St	0.160		\$0	\$0	52%
	S- 378	Mcguirt Rd	0.864		\$0	\$0	52%
	S- 378		0.056		\$0	\$0	52%
			4.440		\$0	\$1,044,164	52%
	S- 21	Lucknow Rd	4.440		\$0	\$1,044,164	52%
			2.260		\$0	\$1,113,204	52%
	SC 527	Elliott Hwy	2.260		\$0	\$1,113,204	52%
			2.550		\$0	\$172,416	9%
	S- 109	Swimming Pen Rd	2.550		\$0	\$172,416	9%
			3.840		\$0	\$930,621	9%
	S- 21	Lucknow Rd	0.420		\$0	\$0	9%
	S- 21	Old Camden Rd	2.920		\$0	\$0	9%
	S- 14	Kelly Bridge Rd E	0.500		\$0	\$930,621	9%
			2.050		\$0	\$915,850	9%
	SC 341	Lynchburg Hwy	2.050		\$0	\$915,850	9%
			3.050		\$0	\$350,589	0%
	US 76	Hwy 76 W	3.050		\$0	\$0	0%
			0.650		\$0	\$159,559	0%
	S- 13	Ashland-Stokes Bridge Rd	0.650		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lexington			199.680		\$245,000	\$80,761,622	64%
Pavements			150.180		\$50,000	\$32,757,395	61%
	S- 486	Beechwoods Dr	1.920		\$0	\$824,892	100%
			0.250		\$0	\$237,086	100%
	US 1	W Main St	0.250		\$0	\$237,086	100%
			6.280		\$0	\$2,382,416	100%
	S- 77	Two Notch Rd	2.490		\$0	\$0	100%
	S- 113	Counts Ferry Rd	1.990		\$0	\$2,382,416	100%
	S- 73	Fish Hatchery Rd	1.800		\$0	\$0	100%
			0.430		\$0	\$409,840	100%
	US 21	Charleston Hwy	0.430		\$0	\$409,840	100%
			2.570		\$0	\$1,272,966	100%
	SC 113	Wagner Hwy	2.570		\$0	\$1,272,966	100%
			3.380		\$0	\$178,493	100%
	US 1	E Main St	0.943		\$0	\$178,493	100%
	US 1	Augusta Rd	1.557		\$0	\$0	100%
	US 321	S Church St	0.500		\$0	\$0	100%
	US 321	Savannah Hwy	0.380		\$0	\$0	100%
			3.660		\$0	\$254,263	100%
	SC 692	E 5Th St	0.295		\$0	\$254,263	100%
	SC 692	Redmond Mill Rd	3.365		\$0	\$0	100%
			15.340		\$0	\$475,004	100%
	S- 70	Two Notch Rd	2.840		\$0	\$0	100%
	S- 243	Nazareth Rd	2.990		\$0	\$475,004	100%
	S- 278	Calks Ferry Rd	6.740		\$0	\$0	100%
	S- 77	Two Notch Rd	2.770		\$0	\$0	100%
			4.120		\$0	\$1,805,080	100%
	US 1	W Columbia Ave	2.140		\$0	\$1,805,080	100%
	US 1	E Columbia Ave	1.980		\$0	\$0	100%
			20.000		\$0	\$5,206,124	100%
	US 178	Fairview Rd	19.810		\$0	\$5,206,124	100%
	US 178	Main St	0.190		\$0	\$0	100%
			13.400		\$0	\$1,426,365	100%
	SC 302	Edmund Hwy	7.910		\$0	\$0	100%
	SC 302	Pine St	5.490		\$0	\$1,426,365	100%
			14.150		\$0	\$241,521	100%
	S- 77	Two Notch Rd	3.870		\$0	\$0	100%
	S- 24	Main St	1.139		\$0	\$0	100%
	S- 24	Peach Festival Rd	0.721		\$0	\$0	100%
	S- 165	Memorial Dr	0.020		\$0	\$241,521	100%
	S- 165	Sox St	0.580		\$0	\$0	100%
	S- 204	Saint Peters Rd	0.760		\$0	\$0	100%
	S- 204	Charter Oak Rd	0.920		\$0	\$0	100%
	S- 204	Pisgah Church Rd	2.650		\$0	\$0	100%
	S- 204	Longs Pond Rd	0.530		\$0	\$0	100%
	S- 56	Alexander Rd	0.547		\$0	\$0	100%
	S- 56	Axtell Dr	0.013		\$0	\$0	100%
	S- 626	Industrial Dr	2.397		\$0	\$0	100%
	S- 626	Glassmaster Rd	0.003		\$0	\$0	100%
			4.580		\$0	\$119,222	100%
	S- 28	Andrew Corley Rd	0.300		\$0	\$0	100%
	S- 28	Midway Rd	1.470		\$0	\$0	100%
	S- 28	Hope Ferry Rd	0.060		\$0	\$0	100%
	S- 17	Mitchell St	0.710		\$0	\$119,222	100%
	S- 1764	Woodberry Rd	1.090		\$0	\$0	100%
	S- 738	Andrew Corley Rd	0.950		\$0	\$0	100%
			3.000		\$0	\$41,416	100%
	SC 6	S Lake Dr	2.800		\$0	\$0	100%
	SC 35	12Th St Ext	0.200		\$0	\$41,416	100%
			1.520		\$0	\$355,574	73%
	S- 34	Platt Springs Rd	1.520		\$0	\$355,574	73%
			3.420		\$0	\$135,119	93%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 624	James Dunbar Rd	3.420		\$0	\$162,420	73%
			0.800		\$0	\$162,420	73%
	SC 6	N Lake Dr	0.800		\$0	\$162,420	73%
			3.400		\$0	\$291,713	73%
	US 321	S Main St	0.113		\$0	\$0	73%
	US 321	Southbound Rd	3.180		\$0	\$291,713	73%
	US 321		0.107		\$0	\$0	73%
			7.460		\$0	\$818,218	21%
	S- 120	W 1st St	0.200		\$0	\$0	21%
	S- 1172	Amick St	0.180		\$0	\$0	21%
	S- 1105	Terrace View Dr	0.430		\$0	\$818,218	21%
	S- 1163	Hudson Ave	0.250		\$0	\$0	21%
	S- 1190	Fiddler Branch Rd	0.630		\$0	\$0	21%
	S- 1190 SPR	Lost Spring Rd	0.270		\$0	\$0	21%
	S- 132 SPR	Railroad Ave	0.810		\$0	\$0	21%
	S- 1561	Challedon Dr	0.280		\$0	\$0	21%
	S- 1648	Shadowbrook Dr	0.590		\$0	\$0	21%
	S- 460	Aiken St	0.091		\$0	\$0	21%
	S- 460	Chinquapin St	0.339		\$0	\$0	21%
	S- 577	Smith St	0.130		\$0	\$0	21%
	S- 61	Harmon St	0.630		\$0	\$0	21%
	S- 739	Chicorana Rd	0.230		\$0	\$0	21%
	S- 774	Neely Wingard Rd	2.400		\$0	\$0	21%
			5.500		\$0	\$2,415,892	21%
	S- 24	Peach Festival Rd	1.990		\$0	\$0	21%
	S- 73	Fish Hatchery Rd	0.940		\$0	\$0	21%
	S- 233	Wessinger Rd	2.570		\$0	\$2,415,892	21%
			3.680		\$0	\$2,787,230	21%
	SC 6	S Lake Dr	0.870		\$0	\$2,787,230	21%
	US 1	Augusta Hwy	2.810		\$0	\$0	21%
			0.420		\$0	\$484,254	21%
	US 21	Charleston Hwy	0.420		\$0	\$484,254	21%
			3.210		\$0	\$2,875,037	21%
	US 378	Highway 378	3.160		\$0	\$2,875,037	21%
	US 378		0.050		\$0	\$0	21%
			3.360		\$0	\$209,854	81%
	S- 157	Old Lexington Rd	1.960		\$0	\$209,854	81%
	S- 157	Cedar Grove Rd	1.400		\$0	\$0	81%
			2.220		\$0	\$564,695	81%
	SC 6	N Lake Dr	2.220		\$0	\$564,695	81%
			0.910		\$0	\$251,379	0%
	S- 387	Cromer Rd	0.910		\$0	\$251,379	0%
			6.700		\$0	\$702,112	0%
	S- 664	Boy Scout Rd	1.430		\$0	\$0	0%
	S- 115	Shull Ave	0.510		\$0	\$0	0%
	S- 268	Westwoods Dr	2.480		\$0	\$0	0%
	S- 1020	Doily Rd	0.090		\$0	\$702,112	0%
	S- 115 CON	Shull Ave	0.280		\$0	\$0	0%
	S- 1222	Wessinger Dr	0.210		\$0	\$0	0%
	S- 1432	Shelton Rd	1.170		\$0	\$0	0%
	S- 1654	Mcmillan Cir	0.410		\$0	\$0	0%
	S- 792	Bombing Range Rd	0.120		\$0	\$0	0%
			6.340		\$0	\$2,541,807	0%
	S- 115	Shull Island Rd	0.111		\$0	\$2,541,807	0%
	S- 115	Shull Ave	0.759		\$0	\$0	0%
	S- 115	Amick Dr	0.290		\$0	\$0	0%
	S- 37	Juniper Springs Rd	1.480		\$0	\$0	0%
	S- 663	Woodtrail Dr	3.700		\$0	\$0	0%
			4.010		\$0	\$1,542,754	0%
	SC 23	W Church St	1.752		\$0	\$1,542,754	0%
	SC 23	E Church St	2.258		\$0	\$0	0%
			3.850		\$0	\$1,744,649	0%
	US 378	Highway 378	3.850		\$0	\$1,744,649	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.300		\$50,000	\$0	0%
	SC 6	N Lake Dr	0.300				
Rural Road Safety			38.400		\$195,000	\$12,959,871	94%
			20.000		\$0	\$8,038,923	100%
	US 178	Fairview Rd	19.810		\$0	\$0	100%
	US 178	Main St	0.190		\$0	\$0	100%
			13.400		\$0	\$4,920,949	100%
	SC 302	Edmund Hwy	7.910		\$0	\$0	100%
	SC 302	Pine St	5.490		\$0	\$4,920,949	100%
			5.000		\$195,000	\$0	0%
	I- 20	Interstate 20	5.000		\$195,000	\$0	0%
Interstate Upgrade			11.100		\$0	\$35,044,355	66%
			11.100		\$0	\$35,044,355	66%
	I- 20	Interstate 20	11.100		\$0	\$35,044,355	66%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
Marion			45.829			\$0	\$11,129,728	63%
Pavements			45.829			\$0	\$11,129,728	63%
			1.850			\$0	\$2,273,914	100%
	US 501	S Highway 501	1.848			\$0	\$0	100%
	US 501	N Hwy 501	0.002			\$0	\$2,273,914	100%
			2.740			\$0	\$891,740	100%
	S- 19	Bluff Rd	2.740			\$0	\$891,740	100%
			1.450			\$0	\$359,210	100%
	US 76	E Hwy 76	1.450			\$0	\$359,210	100%
			3.080			\$0	\$684,696	100%
	SC 41	S Hwy 41	1.430			\$0	\$684,696	100%
	US 501 BUS	N Hwy 501 Bus	1.650			\$0	\$0	100%
			1.349			\$0	\$263,669	100%
	S- 25	Wahee Rd	1.349			\$0	\$263,669	100%
			0.340			\$0	\$217,602	100%
	S- 19	Bluff St	0.340			\$0	\$217,602	100%
			1.210			\$0	\$433,480	100%
	S- 31	Old Stage Rd	1.210			\$0	\$433,480	100%
			2.550			\$0	\$249,751	100%
	S- 40	Terrell'S Bay Rd	2.550			\$0	\$249,751	100%
			1.330			\$0	\$1,254,946	100%
	US 501	S Highway 501	1.330			\$0	\$1,254,946	100%
			1.080			\$0	\$199,096	100%
	S- 45	Maiden Down Rd	1.080			\$0	\$199,096	100%
			2.360			\$0	\$774,443	100%
	US 76	E Hwy 76	2.360			\$0	\$774,443	100%
			2.450			\$0	\$777,440	5%
	S- 202	Drew Rd	2.450			\$0	\$777,440	5%
			2.420			\$0	\$225,655	5%
	S- 40	Terrell'S Bay Rd	2.420			\$0	\$225,655	5%
			2.530			\$0	\$2,131,213	5%
	US 501	S Highway 501	0.900			\$0	\$0	5%
	SC 576	Hwy 576	1.630			\$0	\$2,131,213	5%
			1.210			\$0	\$148,071	0%
	S- 45	Maiden Down Rd	1.210			\$0	\$148,071	0%
			5.400			\$0	\$61,064	0%
	SC 41 ALT	N Hwy 41A	5.400			\$0	\$61,064	0%
			12.480			\$0	\$183,738	0%
	US 378	E Hwy 378	5.100			\$0	\$0	0%
	US 76	W Hwy 76	7.380			\$0	\$183,738	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Marlboro			37.430		\$0	\$10,852,325	49%
Pavements			37.430		\$0	\$10,852,325	49%
			2.460		\$0	\$1,940,016	100%
	SC 38	Hwy 38 Byp S	0.210		\$0	\$0	100%
	SC 38	Hwy 38 S	2.250		\$0	\$1,940,016	100%
			1.840		\$0	\$636,102	100%
	S- 50	Zion Rd	1.840		\$0	\$636,102	100%
			1.100		\$0	\$470,136	100%
	US 1	Hwy 9 W	1.100		\$0	\$470,136	100%
			5.780		\$0	\$743,284	100%
	US 15	Hwy 15-401 W	5.780		\$0	\$743,284	100%
			0.640		\$0	\$127,723	100%
	S- 564	Polston Rd	0.640		\$0	\$127,723	100%
			4.110		\$0	\$406,228	68%
	S- 339	Palmetto Chase Rd	1.340		\$0	\$0	68%
	S- 202	Mcqueen Ln	1.460		\$0	\$406,228	68%
	S- 627	Carroway St	0.350		\$0	\$0	68%
	S- 704	Arthur Smith St	0.290		\$0	\$0	68%
	S- 819	Sulgrave Rd	0.670		\$0	\$0	68%
			2.440		\$0	\$602,291	68%
	S- 55	Hickory Grove Rd	2.440		\$0	\$602,291	68%
			1.230		\$0	\$1,295,359	68%
	SC 9	Hwy 9 W	1.230		\$0	\$1,295,359	68%
			2.840		\$0	\$448,464	93%
	SC 9	Hwy 9 E	2.840		\$0	\$448,464	93%
			2.420		\$0	\$380,599	93%
	US 1	Hwy 1	2.420		\$0	\$380,599	93%
			6.400		\$0	\$1,077,655	0%
	S- 257	Aaron Temple Ch Rd	2.490		\$0	\$1,077,655	0%
	S- 263	Step Rd	2.010		\$0	\$0	0%
	S- 262	Delta Height Rd	1.900		\$0	\$0	0%
			1.970		\$0	\$620,375	0%
	S- 57	W High St	0.358		\$0	\$0	0%
	S- 57	Hunts Bluff Rd	0.152		\$0	\$0	0%
	S- 55	Hickory Grove Rd	1.460		\$0	\$620,375	0%
			1.940		\$0	\$1,846,250	0%
	SC 9	Hwy 9 W	1.480		\$0	\$1,846,250	0%
	SC 9	Cottingham Blvd S	0.460		\$0	\$0	0%
			2.260		\$0	\$257,845	0%
	SC 79	Hwy 79 E	2.260		\$0	\$257,845	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
Mccormick			36.890			\$0	\$5,539,263	61%
Pavements			36.890			\$0	\$5,539,263	61%
	US 221	Clarks Hii Hwy	1.530		\$0	\$128,557	100%	
	US 221	Clarks Hill Hwy	0.456		\$0	\$128,557	100%	
			1.074		\$0	\$0	100%	
			1.500		\$0	\$765,413	100%	
	SC 28	Hwy 28 N	1.500		\$0	\$765,413	100%	
			0.970		\$0	\$374,495	100%	
	S- 11	S Main St	0.970		\$0	\$374,495	100%	
			3.920		\$0	\$410,444	100%	
	SC 28	Hwy 28 S	3.920		\$0	\$410,444	100%	
			0.820		\$0	\$144,501	100%	
	S- 22	Whitetown Rd	0.820		\$0	\$144,501	100%	
			2.340		\$0	\$14,681	100%	
	S- 7	Hwy 7	2.340		\$0	\$14,681	100%	
			3.730		\$0	\$20,648	100%	
	US 378	Hwy 378 E	3.730		\$0	\$20,648	100%	
			2.740		\$0	\$312,186	100%	
	SC 28	Hwy 28 S	2.740		\$0	\$312,186	100%	
			0.280		\$0	\$108,275	100%	
	US 221	Hwy 28 S	0.280		\$0	\$108,275	100%	
			7.140		\$0	\$288,418	82%	
	S- 122	Mccormick Ave	0.210		\$0	\$288,418	82%	
	S- 91	Fort Charlotte Rd	4.470		\$0	\$0	0%	
	S- 95	Depot St	0.070		\$0	\$0	0%	
	S- 95		0.030		\$0	\$0	0%	
	S- 145	Hammond St	0.210		\$0	\$0	0%	
	S- 168	Hester Bottoms Rd	1.900		\$0	\$0	0%	
	S- 259	Self St	0.064		\$0	\$0	0%	
	S- 259		0.026		\$0	\$0	0%	
	S- 303	Depot St	0.160		\$0	\$0	0%	
			1.330		\$0	\$462,600	82%	
	US 221	Hwy 28 S	1.330		\$0	\$462,600	82%	
			2.700		\$0	\$317,247	37%	
	SC 81	Hwy 81	2.700		\$0	\$317,247	37%	
			2.730		\$0	\$251,411	0%	
	S- 129	Ellison St	0.256		\$0	\$0	0%	
	S- 129	Minot Dr	0.014		\$0	\$0	0%	
	S- 115	Overbrook Dr	0.780		\$0	\$251,411	0%	
	S- 33	Chestnut Ridge Rd	0.030		\$0	\$0	0%	
	S- 33	Virginia St	0.340		\$0	\$0	0%	
	S- 354	Bryant St	0.190		\$0	\$0	0%	
	S- 201	Bussey White Rd	0.300		\$0	\$0	0%	
	S- 212	Johnny Kelley Rd	0.130		\$0	\$0	0%	
	S- 248	Mears Ln	0.690		\$0	\$0	0%	
			5.160		\$0	\$1,940,386	0%	
	US 221	Hwy 28 S	5.160		\$0	\$1,940,386	0%	

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Newberry			84.130		\$1,063,081	\$16,576,147	57%
Pavements			65.850		\$638,081	\$16,576,147	61%
	US 176	Us176	3.700		\$0	\$2,077,136	100%
			3.100		\$0	\$1,318,557	100%
	S- 38	Jollystreet Rd	3.100		\$0	\$29,264	100%
	SC 34	Sc34	8.310		\$0	\$12,725	100%
	SC 391	Sc391	3.740		\$0	\$0	100%
			4.570		\$0	\$0	100%
	S- 15	Dreher Island Rd	3.170		\$0	\$12,725	100%
	S- 571	Amicks Landing Rd	1.160		\$0	\$0	100%
	S- 571	State Park Rd	0.110		\$0	\$0	100%
			1.900		\$0	\$0	100%
	S- 28	Broad River Rd	2.150		\$0	\$269,730	100%
			2.150		\$0	\$0	100%
	SC 34	Dixie Dr	1.130		\$0	\$340,463	100%
			1.130		\$0	\$0	100%
	S- 28	Broad River Rd	4.410		\$0	\$345,273	100%
	S- 28	Church St	2.860		\$0	\$0	100%
	S- 28	R Stoudemayer Rd	0.540		\$0	\$0	100%
	S- 28	R Stoudemayer Rd	0.320		\$0	\$345,273	100%
	S- 28	Mulberry St	0.120		\$0	\$0	100%
	S- 28	River St	0.540		\$0	\$0	100%
	S- 28	River St	0.540		\$0	\$0	100%
	S- 28	River St	0.030		\$0	\$0	100%
	US 176	Sc121	0.440		\$0	\$207,261	100%
			0.440		\$0	\$0	100%
	S- 354	Beagle Run Rd	3.150		\$0	\$343,643	27%
	S- 575	Nursery Rd	1.170		\$0	\$0	27%
	S- 575	Nursery Rd	1.980		\$0	\$0	27%
	S- 38	Jollystreet Rd	2.500		\$0	\$1,097,887	27%
			2.500		\$0	\$0	27%
	SC 72	Church St	3.140		\$0	\$2,997,053	27%
	SC 72	Sc72	0.960		\$0	\$0	27%
	SC 72	Sc72	1.820		\$0	\$2,997,053	27%
	SC 72	Union St	0.360		\$0	\$0	27%
	US 176	Us176	3.420		\$0	\$2,041,026	27%
	US 176	Us176	2.051		\$0	\$0	27%
	US 176	Sc121	1.369		\$0	\$2,041,026	27%
	US 76	Main St	9.760		\$0	\$33,936	0%
	US 76	Main St	0.646		\$0	\$0	0%
	US 76	Us76	6.394		\$0	\$0	0%
	SC 213	Parr Rd	2.720		\$0	\$33,936	0%
	S- 375	Kinard St	3.920		\$0	\$391,495	0%
	S- 439	Riser Rd	0.900		\$0	\$391,495	0%
	S- 439	Riser Rd	3.020		\$0	\$0	0%
	S- 38	Jollystreet Rd	2.850		\$0	\$1,203,087	0%
			2.850		\$0	\$0	0%
	SC 219	Sc219	5.330		\$0	\$2,585,606	0%
			5.330		\$0	\$0	0%
	US 176	Us176	2.160		\$0	\$869,884	0%
			2.160		\$0	\$0	0%
	S- 33	Folk St	0.350		\$0	\$125,385	6%
			0.350		\$0	\$0	6%
	SC 66	Sc66	1.670		\$0	\$286,736	6%
			1.670		\$0	\$0	6%
	S- 741	Pettus Ln	1.190		\$638,081	\$0	0%
			1.190		\$0	\$0	0%
Rural Road Safety			18.280		\$425,000	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			8.280		\$325,000	\$0	0%
	I- 26	Interstate 26	8.280		\$325,000	\$0	0%
			10.000		\$100,000	\$0	0%
	SC 34	Sc34	10.000		\$100,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Oconee			124.455		\$1,039,463	\$23,435,285	63%
Pavements			70.660		\$0	\$23,128,341	69%
			1.030		\$0	\$680,156	100%
	S- 155	E South 2Nd St	0.580		\$0	\$680,156	100%
	S- 610	Daniel Ave	0.450		\$0	\$0	100%
			8.440		\$0	\$593,752	100%
	SC 182	Oakway Rd	3.730		\$0	\$593,752	100%
	SC 59	Tokeena Rd	4.697		\$0	\$0	100%
	SC 59	S Oak St	0.013		\$0	\$0	100%
			1.710		\$0	\$1,592,450	100%
	US 76	Byp 123	1.710		\$0	\$1,592,450	100%
			3.470		\$0	\$1,940,717	100%
	US 123	Toccoa Hwy	3.470		\$0	\$1,940,717	100%
			0.950		\$0	\$1,464,332	100%
	S- 63	W South 4Th St	0.950		\$0	\$1,464,332	100%
			4.660		\$0	\$338,946	100%
	S- 65	J P Stevens Rd	0.080		\$0	\$0	100%
	S- 65	Martin Creek Rd	3.040		\$0	\$0	100%
	S- 21	Friendship Rd	1.540		\$0	\$338,946	100%
			1.460		\$0	\$415,954	100%
	US 76	Clemson Blvd	1.460		\$0	\$415,954	100%
			1.110		\$0	\$1,092,934	69%
	S- 488	Wells Hwy	1.110		\$0	\$1,092,934	69%
			3.330		\$0	\$448,654	69%
	S- 66	W Pine Grove Rd	1.620		\$0	\$448,654	69%
	S- 85	Greer Rd	0.400		\$0	\$0	69%
	S- 85	S South Union Rd	1.230		\$0	\$0	69%
	S- 85 CON	Boat Ramp Rd	0.080		\$0	\$0	69%
			2.030		\$0	\$2,046,278	69%
	SC 11	Sc 11	2.030		\$0	\$2,046,278	69%
			6.760		\$0	\$6,093,961	69%
	US 76	E Main St	1.670		\$0	\$0	69%
	US 76	Toccoa Hwy	0.060		\$0	\$6,093,961	69%
	US 76	W Windsor St	0.440		\$0	\$0	69%
	US 76	E Windsor St	0.280		\$0	\$0	69%
	US 76	Sandifer Blvd	4.310		\$0	\$0	69%
			9.200		\$0	\$350,389	100%
	SC 130	E Main St	0.820		\$0	\$0	100%
	SC 130	W Main St	1.090		\$0	\$0	100%
	SC 130	Stamp Creek Rd	7.290		\$0	\$350,389	100%
			3.790		\$0	\$290,899	69%
	S- 181	Pickett Post Rd	3.790		\$0	\$290,899	69%
			2.020		\$0	\$388,463	69%
	US 76	Clemson Blvd	2.020		\$0	\$388,463	69%
			4.350		\$0	\$104,867	100%
	S- 39	Sam Brown Rd	1.980		\$0	\$104,867	100%
	S- 39	Return Church Rd	2.370		\$0	\$0	100%
			8.570		\$0	\$270,981	100%
	SC 28	Highlands Hwy	8.570		\$0	\$270,981	100%
			1.530		\$0	\$1,330,070	0%
	S- 488	Wells Hwy	1.530		\$0	\$1,330,070	0%
			2.230		\$0	\$315,110	0%
	S- 66	W Pine Grove Rd	2.230		\$0	\$315,110	0%
			4.020		\$0	\$3,369,426	0%
	SC 11	Sc 11	4.020		\$0	\$3,369,426	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			53.795		\$1,039,463	\$306,944	37%
			14.200		\$600,231	\$0	0%
	SC 24	West Oak Hwy	14.200		\$600,231	\$0	0%
			6.760		\$0	\$306,944	69%
	US 76	E Main St	1.670		\$0	\$0	0%
	US 76	Toccoa Hwy	0.060		\$0	\$306,944	69%
	US 76	W Windsor St	0.440		\$0	\$0	0%
	US 76	E Windsor St	0.280		\$0	\$0	0%
	US 76	Sandifer Blvd	4.310		\$0	\$0	0%
			14.200		\$132,500	\$0	0%
	SC 24	West Oak Hwy	14.200		\$132,500	\$0	0%
			1.200		\$90,023	\$0	0%
	SC 183	E Pickens Hwy	1.200		\$90,023	\$0	0%
			17.435		\$216,709	\$0	0%
	US 76	Long Creek Hwy	17.435		\$216,709	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Orangeburg			174.369		\$125,000	\$41,631,620	43%
Pavements			114.869		\$0	\$26,765,337	41%
	SC 6	Old Number Six Hwy	1.260		\$0	\$493,799	92%
			4.060		\$0	\$1,299,035	100%
	SC 4	Neeses Hwy	4.060				
			4.750		\$0	\$2,366,241	92%
	US 301	Five Chop Rd	4.750				
			10.470		\$0	\$2,689,214	92%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$0	
	SC 4	Neeses Hwy	5.740		\$0	\$0	
	SC 4	Springfield Rd	0.120		\$0	\$0	
	SC 4	Surrey Race Rd	4.330		\$0	\$0	
			0.410		\$0	\$491,161	92%
	US 15	Five Chop Rd	0.410				
			3.120		\$0	\$1,379,336	92%
	S- 205	Bennett St	0.460		\$0	\$0	
	S- 224	Ellis Ave	1.180		\$0	\$0	
	S- 224	Gibson St	0.210		\$0	\$0	
	S- 25	Boulevard St	1.270		\$0	\$0	
			1.650		\$0	\$139,219	100%
	SC 6	Old Number Six Hwy	1.650				
			2.330		\$0	\$354,116	100%
	US 321	Savannah Hwy	2.330				
			4.660		\$0	\$343,514	100%
	S- 104	Dawson St	3.770		\$0	\$0	
	S- 1091	Brookside Dr	0.350		\$0	\$0	
	S- 904	Pinehill Rd	0.170		\$0	\$0	
	S- 905	Brookside Dr	0.370		\$0	\$0	
			8.400		\$0	\$939,536	83%
	US 301	Five Chop Rd	8.400				
			0.910		\$0	\$170,377	90%
	US 321	Savannah Hwy	0.910				
			6.540		\$0	\$3,270,532	37%
	US 301	Five Chop Rd	5.460		\$0	\$0	
	R- 7832		0.160		\$0	\$3,270,532	37%
	R- 7834		0.200		\$0	\$0	
	R- 7837		0.150		\$0	\$0	
	R- 7835		0.220		\$0	\$0	
	R- 7839		0.220		\$0	\$0	
	R- 7833		0.130		\$0	\$0	
			11.069		\$0	\$921,417	37%
	S- 103	Gardner Blvd	0.090		\$0	\$0	
	S- 103		0.040		\$0	\$0	
	S- 111	Stafford Ave	1.108		\$0	\$0	
	S- 22	Whitman St	0.180		\$0	\$0	
	S- 78	Sprinkle Ave	0.090		\$0	\$0	
	S- 51	Peake St	1.280		\$0	\$0	
	S- 153	Buckley St	0.280		\$0	\$0	
	S- 1006	Medford St	0.200		\$0	\$921,417	37%
	S- 1017	Heseman Ave	0.610		\$0	\$0	
	S- 1059	Gardner Blvd	0.170		\$0	\$0	
	S- 109	Cromer Ave	0.770		\$0	\$0	
	S- 1113	Pou St	0.170		\$0	\$0	
	S- 1239	Wheeler St	0.150		\$0	\$0	
	S- 1556	Alma Dr	0.510		\$0	\$0	
	S- 1637	Dr To Orbg Prep Up	0.210		\$0	\$0	
	S- 1771	Heatherwood St	0.070		\$0	\$0	
	S- 1809	Shannon St	0.060		\$0	\$0	
	S- 1868	Mcmichael St	0.320		\$0	\$0	
	S- 2034	Glenzell Rd	1.750		\$0	\$0	
	S- 209	Salley Rd	1.180		\$0	\$0	
	S- 256	Toshiba Ct	0.070		\$0	\$0	
	S- 256	Derrick St	0.070		\$0	\$0	
	S- 256 SPR	Derrick St	0.090		\$0	\$0	
	S- 413	Partridge Ln	0.096		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 578		0.050		\$0	\$0	37%
	S- 791	Sycamore Dr	0.110		\$0	\$0	37%
	S- 826	Marshall St	0.070		\$0	\$0	37%
	S- 932	Myers Rd	0.060		\$0	\$0	37%
	S- 941	Bedford Ave	1.125		\$0	\$0	37%
	S- 980	Bedford Ave	0.090		\$0	\$0	37%
			4.010		\$0	\$1,180,312	37%
	S- 470	Old Ellore Rd	4.010		\$0	\$1,180,312	37%
			6.060		\$0	\$1,794,511	37%
	SC 6	Old Number Six Hwy	5.760		\$0	\$1,794,511	37%
	US 21	Freedom Rd	0.300		\$0	\$0	37%
			2.060		\$0	\$1,167,098	37%
	US 601	Saint Matthews Rd	2.060		\$0	\$1,167,098	37%
			0.960		\$0	\$279,839	100%
	S- 1148	Riverbank Dr	0.960		\$0	\$279,839	100%
			1.320		\$0	\$397,456	100%
	SC 4	Neeses Hwy	1.320		\$0	\$397,456	100%
			0.390		\$0	\$158,029	100%
	US 21 BUS	Magnolia St	0.390		\$0	\$158,029	100%
			12.720		\$0	\$48,124	100%
	S- 1	Five Chop Rd	0.484		\$0	\$48,124	100%
	S- 1	Dorchester St	0.456		\$0	\$0	100%
	S- 105	State Park Rd	2.260		\$0	\$0	100%
	S- 105	Cleveland St	4.970		\$0	\$0	100%
	S- 1258	Weatherford Rd	2.250		\$0	\$0	100%
	S- 189	Woodhaven St	1.440		\$0	\$0	100%
	S- 689	Woodhaven St	0.860		\$0	\$0	100%
			3.180		\$0	\$1,041,151	3%
	S- 145	Whaley St	0.570		\$0	\$0	3%
	S- 90	Cordova Rd	2.130		\$0	\$0	3%
	S- 1009	Maple St	0.260		\$0	\$1,041,151	3%
	S- 211	Middleton St	0.220		\$0	\$0	3%
			9.520		\$0	\$678,557	3%
	S- 1687	Luke St	0.240		\$0	\$0	3%
	S- 217	Langston St	0.240		\$0	\$0	3%
	S- 217	Elmwood St	0.060		\$0	\$0	3%
	S- 194	Glen Gloria St	0.210		\$0	\$0	3%
	S- 610	Browdy St	0.050		\$0	\$0	3%
	S- 157	Buckley St	0.050		\$0	\$0	3%
	S- 33	Hickory Hill Rd	3.000		\$0	\$0	3%
	S- 839	Bowler St	0.040		\$0	\$0	3%
	S- 774	Washington St	0.220		\$0	\$0	3%
	S- 1066	Riggs St	0.200		\$0	\$678,557	3%
	S- 1077	Frederick St	0.160		\$0	\$0	3%
	S- 1129	Judson St	0.050		\$0	\$0	3%
	S- 1150	Drexel St	0.100		\$0	\$0	3%
	S- 1150	Grizzly Grove Rd	0.036		\$0	\$0	3%
	S- 1150	Donovan St	0.104		\$0	\$0	3%
	S- 1182	Baxter St	0.470		\$0	\$0	3%
	S- 1244	Andrew Dibble St	0.350		\$0	\$0	3%
	S- 1275	Southwest Cir	0.330		\$0	\$0	3%
	S- 1289	Iris Ln	0.240		\$0	\$0	3%
	S- 1289 CH1	Iris Ln	0.070		\$0	\$0	3%
	S- 1361	Saint Paul St	0.050		\$0	\$0	3%
	S- 1398	Harmon St	0.200		\$0	\$0	3%
	S- 1651	Drexel St	0.080		\$0	\$0	3%
	S- 1653	Atkinson St	0.110		\$0	\$0	3%
	S- 1700	Mclaine Dr	0.100		\$0	\$0	3%
	S- 1717	Brickle St	0.110		\$0	\$0	3%
	S- 1745	Dukes St	0.021		\$0	\$0	3%
	S- 1745	Carrie St	0.079		\$0	\$0	3%
	S- 1749	Solomon Ter	0.230		\$0	\$0	3%
	S- 1785	Jennifer St	0.160		\$0	\$0	3%
	S- 1847	Staley St	0.180		\$0	\$0	3%
	S- 1847	New Wilkinson Ave	0.090		\$0	\$0	3%
	S- 1953	Felder St	0.130		\$0	\$0	3%
	S- 2006	Elmwood St	0.050		\$0	\$0	3%
	S- 2057	Wingfield St	0.150		\$0	\$0	3%
	S- 2066	Threson St	0.140		\$0	\$0	3%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 237	Dukes St	0.230		\$0	\$0	3%
	S- 237	Barton St	0.270		\$0	\$0	3%
	S- 583	Teal St	0.210		\$0	\$0	3%
	S- 583	Cuttino St	0.020		\$0	\$0	3%
	S- 583	Fischer St	0.170		\$0	\$0	3%
	S- 584	Cuttino St	0.100		\$0	\$0	3%
	S- 586	Oliver St	0.050		\$0	\$0	3%
	S- 602	Albert St	0.100		\$0	\$0	3%
	S- 762	Gibson St	0.120		\$0	\$0	3%
	S- 929	Church St	0.050		\$0	\$0	3%
	S- 973	Jennings St	0.100		\$0	\$0	3%
			14.020		\$0	\$4,405,973	3%
	SC 267	Mccords Ferry Rd	1.290		\$0	\$0	3%
	US 178	Charleston Hwy	12.730		\$0	\$0	3%
			1.000		\$0	\$756,793	3%
	US 21	Freedom Rd	0.200		\$0	\$0	3%
	US 601	Saint Matthews Rd	0.800		\$0	\$0	3%
	Rural Road Safety		59.500		\$125,000	\$14,866,283	57%
			4.390		\$0	\$456,056	100%
	US 78	Dorange Rd	4.390		\$0	\$0	100%
			1.260		\$0	\$99,628	92%
	SC 6	Old Number Six Hwy	1.260		\$0	\$0	92%
			4.060		\$0	\$277,645	100%
	SC 4	Neeses Hwy	4.060		\$0	\$0	100%
			4.750		\$0	\$379,369	92%
	US 301	Five Chop Rd	4.750		\$0	\$0	92%
			10.470		\$0	\$802,015	92%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$0	92%
	SC 4	Neeses Hwy	5.740		\$0	\$0	92%
	SC 4	Springfield Rd	0.120		\$0	\$0	92%
	SC 4	Surrey Race Rd	4.330		\$0	\$0	92%
			8.400		\$0	\$9,034,257	83%
	US 301	Five Chop Rd	8.400		\$0	\$0	83%
			14.690		\$125,000	\$0	0%
	I- 95	Interstate 95	14.690		\$125,000	\$0	0%
			5.460		\$0	\$824,631	37%
	US 301	Five Chop Rd	5.460		\$0	\$0	37%
	NULL		0.000		\$0	\$824,631	37%
			6.020		\$0	\$2,992,682	18%
	SC 6	Old Number Six Hwy	6.020		\$0	\$0	18%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Pickens			75.076		\$940,448	\$22,807,066	71%
Pavements			64.420		\$850,425	\$22,807,066	72%
	US 123	Calhoun Mem Hwy	2.000		\$0	\$2,530,529	100%
			2.130		\$0	\$1,196,541	100%
	S- 160	Jones Mill Rd	2.130				
			2.600		\$0	\$169,914	100%
	US 123	Calhoun Mem Hwy	2.600				
			0.740		\$0	\$242,872	100%
	SC 135	N A St	0.670				
	SC 135	Dacusville Hwy	0.070				
			11.950		\$0	\$95,251	100%
	SC 133	Mt Olivet Rd	2.170				
	SC 133	Crowe Creek Rd	9.780				
			2.630		\$0	\$326,848	100%
	S- 18	Eighteen Mile Rd	0.266				
	S- 18	Church St	1.344				
	S- 91	White Oak Rd	1.020				
			4.310		\$0	\$142,486	100%
	S- 29	Russell St	0.350				
	S- 29	E 2Nd Ave	0.168				
	S- 29	E 3Rd Ave	0.262				
	S- 29	S B St	0.340				
	S- 29	Brushy Creek Rd	3.190				
			1.720		\$0	\$1,180,552	91%
	S- 160	Jones Mill Rd	1.720				
			1.940		\$0	\$306,493	91%
	S- 35	Cannery Rd	0.580				
	S- 35	Yeoman Dr	0.030				
	S- 35 CON	Cannery Rd	0.050				
	S- 80	Tabor Woods Rd	1.280				
			1.720		\$0	\$1,238,386	91%
	SC 93	Greenville Hwy	1.554				
	SC 93	Liberty Dr	0.166				
			7.930		\$0	\$9,256,133	91%
	US 123	Calhoun Mem Hwy	6.323				
	US 123	Tiger Blvd	1.607				
			1.130		\$0	\$1,200,450	91%
	US 76	Tiger Blvd	1.130				
			3.510		\$0	\$444,056	69%
	US 178	Moorefield Mem Hwy	0.850				
	US 178	Ann St	0.450				
	SC 8	Pelzer Hwy	1.741				
	SC 8	S Pendleton St	0.219				
	SC 8	City Ct	0.160				
	SC 8	S 5Th St	0.090				
			0.370		\$0	\$110,060	69%
	US 123	Tiger Blvd	0.370				
			1.210		\$0	\$112,142	100%
	S- 40	Sheriff Mill Rd	1.210				
			10.460		\$0	\$287,571	100%
	US 178	Moorefield Mem Hwy	10.460				
			1.390		\$0	\$981,524	0%
	S- 135	Rock Springs Rd	1.390				
			1.680		\$0	\$234,808	0%
	S- 64		0.214				
	S- 64	Five Forks Rd	1.316				
	S- 64	S Peachtree St	0.150				
			3.810		\$0	\$2,750,449	0%
	SC 93	E Main St	0.703				

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 93	W Main St	0.980		\$0	\$2,720,000	0%
	SC 93	Greenville Hwy	2.127		\$0	\$0	0%
			1.190		\$850,425	\$0	0%
	SC 93	W Main St	0.136				
	SC 93	Greenville Hwy	1.054				
Rural Road Safety			10.656		\$90,023	\$0	0%
			10.656		\$90,023	\$0	0%
	SC 183	Walhalla Hwy	10.656		\$90,023	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Richland			140.418		\$1,604,014	\$32,010,212	54%
Pavements			114.198		\$0	\$32,010,212	60%
			4.800		\$0	\$1,869,051	100%
	S- 32	R Stoudemayer Rd	1.500		\$0	\$0	100%
	S- 234	Freshly Mill Rd	3.300		\$0	\$1,869,051	100%
			0.860		\$0	\$216,835	100%
	S- 3017	Mount View Rd	0.860		\$0	\$216,835	100%
			2.841		\$0	\$2,187,006	100%
	US 321	Clarendon St	0.040		\$0	\$0	100%
	US 321	Fairfield Rd	2.332		\$0	\$0	100%
	SC 12 SPR	Forest Dr	0.387		\$0	\$2,187,006	100%
	SC 12 SPR	Strom Thurmond Blvd	0.082		\$0	\$0	100%
			3.413		\$0	\$2,404,297	100%
	S- 31	Bush River Rd	1.200		\$0	\$0	100%
	S- 54	Heins Rd	0.830		\$0	\$0	100%
	S- 73	Colonial Dr	0.343		\$0	\$0	100%
	S- 3048	Columbiana Dr	1.040		\$0	\$2,404,297	100%
			2.060		\$0	\$1,936,439	100%
	US 76	Garners Ferry Rd	2.060		\$0	\$1,936,439	100%
			0.860		\$0	\$817,541	100%
	US 1	Two Notch Rd	0.380		\$0	\$817,541	100%
	US 21 CON	Blossom St	0.480		\$0	\$0	100%
			5.170		\$0	\$1,013,981	100%
	SC 12	Percival Rd	5.170		\$0	\$1,013,981	100%
			3.590		\$0	\$803,238	100%
	S- 129	Kennerly Rd	2.600		\$0	\$803,238	100%
	S- 217	Kennerly Rd	0.990		\$0	\$0	100%
			1.690		\$0	\$1,090,648	100%
	US 321	Fairfield Rd	1.690		\$0	\$1,090,648	100%
			7.330		\$0	\$680,046	62%
	S- 197	Monroe St	0.220		\$0	\$0	62%
	S- 271	Cedarwood Ln	0.300		\$0	\$0	62%
	S- 94	Victory St	0.500		\$0	\$0	62%
	S- 110	Shandon St	0.260		\$0	\$0	62%
	S- 1023	Timberlane Dr	0.100		\$0	\$680,046	62%
	S- 1586	Omega Dr	1.000		\$0	\$0	62%
	S- 1586	Woodfield Dr	0.050		\$0	\$0	62%
	S- 1957	Easter St	1.170		\$0	\$0	62%
	S- 214	Betsy Dr	0.710		\$0	\$0	62%
	S- 235	Elizabeth Ave	0.110		\$0	\$0	62%
	S- 2475	Hopewell Church Rd	1.010		\$0	\$0	62%
	S- 2491	Gibbs Rd	0.710		\$0	\$0	62%
	S- 250	Devonshire Dr	0.250		\$0	\$0	62%
	S- 270	Parkman Dr	0.130		\$0	\$0	62%
	S- 272	Camellia St	0.230		\$0	\$0	62%
	S- 2907	Winhill Rd	0.580		\$0	\$0	62%
			6.940		\$0	\$2,027,082	62%
	S- 334	Peeples St	0.920		\$0	\$0	62%
	S- 334	Blue Ridge Ter	2.870		\$0	\$0	62%
	S- 1593	Humphrey Dr	0.450		\$0	\$2,027,082	62%
	S- 2200	Blythewood Rd	2.700		\$0	\$0	62%
			6.240		\$0	\$2,572,972	62%
	SC 48	Bluff Rd	6.240		\$0	\$2,572,972	62%
			3.250		\$0	\$1,799,492	62%
	US 76	Garners Ferry Rd	3.250		\$0	\$1,799,492	62%
			2.370		\$0	\$514,923	100%
	SC 16	Rosewood Dr	2.370		\$0	\$514,923	100%
			3.490		\$0	\$680,142	100%
	S- 66	Cabin Creek Rd	3.160		\$0	\$0	100%
	S- 58	Kennerly Rd	0.330		\$0	\$680,142	100%
			3.550		\$0	\$653,468	100%
	SC 12	Percival Rd	3.550		\$0	\$653,468	100%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.410		\$0	\$901,236	100%
	US 601	Mccords Ferry Rd	5.410		\$0	\$901,236	100%
			7.331		\$0	\$612,019	14%
	S- 1131	Delilah St	0.100		\$0	\$612,019	14%
	S- 1131	Christian St	0.320		\$0	\$0	14%
	S- 1263	David St	0.590		\$0	\$0	14%
	S- 1362	McNulty St	0.399		\$0	\$0	14%
	S- 1754	Susan Rd	0.140		\$0	\$0	14%
	S- 1854	Bancroft Rd	0.190		\$0	\$0	14%
	S- 2021	Sunview Cir	1.420		\$0	\$0	14%
	S- 2041	Mill Field Rd	0.430		\$0	\$0	14%
	S- 2041 SPR	Mill Field Rd	0.060		\$0	\$0	14%
	S- 2187	Childs St	0.390		\$0	\$0	14%
	S- 2348	Sandwood Dr	0.400		\$0	\$0	14%
	S- 241	S Edisto Ave	0.575		\$0	\$0	14%
	S- 241	Commerce Dr	0.437		\$0	\$0	14%
	S- 708	Patricia Dr	0.380		\$0	\$0	14%
	S- 708	Woodford Rd	0.310		\$0	\$0	14%
	S- 857	Brookwood Ct	0.210		\$0	\$0	14%
	S- 935	Mount Elon Church Rd	0.590		\$0	\$0	14%
	S- 977	Spring Branch Rd	0.200		\$0	\$0	14%
	S- 977	Pinestraw Rd	0.190		\$0	\$0	14%
			11.766		\$0	\$4,000	100%
	S- 329	Gibson St	0.320		\$0	\$0	100%
	S- 329	Mcrae St	0.350		\$0	\$0	100%
	S- 930	Newnham Dr	0.600		\$0	\$0	100%
	S- 1153	Catherine Ave	0.280		\$0	\$4,000	100%
	S- 1498	Hyatt Ave	0.170		\$0	\$0	100%
	S- 1904	Highway Church Rd	0.900		\$0	\$0	100%
	S- 1920	Spring Flower Rd	0.110		\$0	\$0	100%
	S- 2074	Hobart Rd	0.600		\$0	\$0	100%
	S- 2502	Hileah Dr	0.320		\$0	\$0	100%
	S- 2526	King Charles Rd	0.286		\$0	\$0	100%
	S- 2603	Lordship Ln	0.240		\$0	\$0	100%
	S- 2644	Windy Dr	0.470		\$0	\$0	100%
	S- 2646	Mellowood Dr	0.230		\$0	\$0	100%
	S- 2647	Spring Flower Rd	0.590		\$0	\$0	100%
	S- 2649	Sagebrook Rd	0.300		\$0	\$0	100%
	S- 2653	Remington Dr	0.530		\$0	\$0	100%
	S- 2893	Fernandina Rd	0.040		\$0	\$0	100%
	S- 2893	Burning Tree Dr	0.080		\$0	\$0	100%
	S- 290	Carter St	0.730		\$0	\$0	100%
	S- 2910	Plumbers Rd	0.700		\$0	\$0	100%
	S- 3970	Penrose Dr	0.190		\$0	\$0	100%
	S- 3978	Highland Park Dr	0.560		\$0	\$0	100%
	S- 3990	Green Springs Dr	0.800		\$0	\$0	100%
	S- 862	Hart St	0.350		\$0	\$0	100%
	S- 911	Dartmouth Ave	0.345		\$0	\$0	100%
	S- 911	Ridgewood Camp Rd	0.355		\$0	\$0	100%
	S- 954	Zion Church Rd	1.320		\$0	\$0	100%
			5.337		\$0	\$2,055,809	14%
	S- 42	I26	0.020		\$0	\$0	14%
	S- 42	Saint Andrews Rd	0.680		\$0	\$0	14%
	S- 757	Harbison Blvd	0.820		\$0	\$0	14%
	S- 1560	Powell Rd	1.580		\$0	\$2,055,809	14%
	S- 2890	Gracern Rd	0.607		\$0	\$0	14%
	S- 490	Ulmer Rd	1.630		\$0	\$0	14%
			2.680		\$0	\$1,311,980	14%
	SC 262	Leesburg Rd	1.870		\$0	\$1,311,980	14%
	SC 555	Farrow Rd	0.810		\$0	\$0	14%
			4.990		\$0	\$2,758,768	14%
	US 601	Mccords Ferry Rd	4.990		\$0	\$2,758,768	14%
			2.370		\$0	\$323,801	31%
	US 21	Blossom St	0.410		\$0	\$0	31%
	US 21	Huger St	1.340		\$0	\$0	31%
	US 21	Knox Abbot Dr	0.020		\$0	\$323,801	31%
	US 76	Bull St	0.600		\$0	\$0	31%
			3.400		\$0	\$78,715	31%
	US 76	Broad River Rd	2.480		\$0	\$0	31%
	US 76	Dutch Fork Rd	0.920		\$0	\$78,715	31%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.330		\$0	\$229,242	0%
	S- 1051	Round Top Church Rd	0.910		\$0	\$229,242	0%
	S- 2206	Goodwin Way	1.480		\$0	\$0	0%
	S- 2206	Goodwin Rd	0.890		\$0	\$0	0%
	S- 2237	Goodwin Rd	1.050		\$0	\$0	0%
			2.710		\$0	\$303,034	0%
	S- 1280	Piney Grove Rd	0.920		\$0	\$303,034	0%
	S- 1795	Mallet Hill Rd	1.790		\$0	\$0	0%
			2.110		\$0	\$887,569	0%
	S- 60	Grover Wilson Rd	1.480		\$0	\$887,569	0%
	S- 88	Fairmont Rd	0.630		\$0	\$0	0%
			3.310		\$0	\$1,276,877	0%
	SC 48	Bluff Rd	3.310				
Rural Road Safety			26.220		\$1,604,014	\$0	0%
			13.620		\$1,301,169	\$0	0%
	US 76	Garners Ferry Rd	13.191		\$1,301,169	\$0	0%
	US 76		0.429		\$0	\$0	0%
			2.600		\$195,000	\$0	0%
	US 601	Mccords Ferry Rd	2.600		\$195,000	\$0	0%
			10.000		\$107,845	\$0	0%
	US 601	Mccords Ferry Rd	10.000		\$107,845	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
Saluda			54.190			\$0	\$17,406,396	48%
Pavements			42.990			\$0	\$14,349,052	47%
			3.470			\$0	\$1,648,667	100%
	S- 25	Spann Rd	1.300			\$0	\$0	100%
	S- 107	Pencreek Rd	2.170			\$0	\$1,648,667	100%
			2.910			\$0	\$1,287,934	100%
	SC 121	Newberry Hwy	2.910			\$0	\$0	100%
			4.690			\$0	\$2,051,333	100%
	SC 121	Newberry Hwy	4.690			\$0	\$0	100%
			2.030			\$0	\$943,295	100%
	S- 25	Spann Rd	2.030			\$0	\$0	100%
			2.600			\$0	\$470,076	100%
	US 378	Columbia Hwy	1.460			\$0	\$0	100%
	US 378	Travis Ave	1.140			\$0	\$470,076	100%
			1.260			\$0	\$84,417	100%
	S- 136	Ivory Key Rd	1.260			\$0	\$0	100%
			2.200			\$0	\$35,926	20%
	US 1	Highway 1	2.200			\$0	\$0	100%
			1.260			\$0	\$235,822	100%
	S- 136	Ivory Key Rd	1.260			\$0	\$0	100%
			1.240			\$0	\$225,222	100%
	US 378	Columbia Hwy	1.240			\$0	\$0	100%
			2.970			\$0	\$1,313,246	27%
	S- 25	Spann Rd	2.970			\$0	\$0	100%
			3.240			\$0	\$355,935	27%
	S- 90	Corinth Rd	3.240			\$0	\$0	100%
			1.480			\$0	\$1,282,451	27%
	SC 121	N Main Hwy	0.590			\$0	\$1,282,451	27%
	US 178	S Main St	0.200			\$0	\$0	27%
	US 178	N Main St	0.350			\$0	\$0	27%
	US 178	Batesburg Hwy	0.340			\$0	\$0	27%
			3.130			\$0	\$402,590	6%
	SC 194	Denny Hwy	3.130			\$0	\$0	100%
			2.480			\$0	\$1,034,960	0%
	S- 29	Duncan Rd	0.920			\$0	\$0	100%
	S- 42	Bonham Rd	1.560			\$0	\$0	100%
			3.500			\$0	\$373,410	0%
	S- 83	Chapman Rd	2.280			\$0	\$0	100%
	S- 481	Old Charleston Rd	1.220			\$0	\$0	100%
			4.530			\$0	\$2,603,769	0%
	US 178	Batesburg Hwy	3.890			\$0	\$0	100%
	US 178	Saluda Ave	0.640			\$0	\$0	100%
Rural Road Safety			11.200			\$0	\$3,057,344	54%
			2.910			\$0	\$261,021	100%
	SC 121	Newberry Hwy	2.910			\$0	\$0	100%
			4.690			\$0	\$442,896	100%
	SC 121	Newberry Hwy	4.690			\$0	\$0	100%
			1.400			\$0	\$9,489	100%
	SC 121	Newberry Hwy	1.400			\$0	\$0	100%
			2.200			\$0	\$2,343,938	20%
	US 1	Highway 1	2.200			\$0	\$0	100%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Spartanburg			142.910		\$439,875	\$146,381,633	61%
Pavements			107.600		\$0	\$30,409,030	66%
	US 176	S Pine St	2.150		\$0	\$2,073,014	100%
			2.150		\$0	\$2,073,014	100%
			4.550		\$0	\$4,772,864	100%
	SC 101	Highway 101 S	0.840		\$0	\$4,772,864	100%
	SC 9	Boiling Springs Rd	1.110		\$0	\$0	100%
	US 176 CO2	N Church St	0.210		\$0	\$0	100%
	US 221	Chesnee Hwy	2.390		\$0	\$0	100%
			3.880		\$0	\$2,220,516	100%
	S- 45	Old Pacolet Rd	1.821		\$0	\$0	100%
	S- 45	White Plains Rd	0.079		\$0	\$0	100%
	S- 222	Howell Rd	1.980		\$0	\$2,220,516	100%
			3.850		\$0	\$368,123	100%
	SC 295	Southport Rd	3.850		\$0	\$368,123	100%
			7.750		\$0	\$617,718	100%
	SC 11	Highway 11	1.110		\$0	\$617,718	100%
	SC 11	Highway 11 W	6.479		\$0	\$0	100%
	SC 11	W Cherokee St	0.161		\$0	\$0	100%
			2.500		\$0	\$136,458	100%
	SC 295	W Blackstock Rd	1.500		\$0	\$136,458	100%
	SC 295	E Blackstock Rd	1.000		\$0	\$0	100%
			8.950		\$0	\$673,326	100%
	S- 65	New Cut Rd	2.950		\$0	\$0	100%
	S- 190	Mountain View Rd	1.550		\$0	\$673,326	100%
	S- 74	Riveroak Rd	4.450		\$0	\$0	100%
			10.660		\$0	\$251,850	100%
	S- 91	Tucker Rd	1.220		\$0	\$0	100%
	S- 56	Old Furnace Rd	4.910		\$0	\$251,850	100%
	S- 681	Whitestone Rd	4.530		\$0	\$0	100%
			5.120		\$0	\$466,849	100%
	SC 14	S Highway 14	1.270		\$0	\$466,849	100%
	SC 295	Southport Rd	3.850		\$0	\$0	100%
			16.180		\$0	\$241,946	100%
	SC 56	Highway 56	10.150		\$0	\$0	100%
	SC 215	E Blackstock Rd	3.390		\$0	\$0	100%
	SC 215	Stone Station Rd	2.640		\$0	\$241,946	100%
			1.680		\$0	\$345,037	100%
	US 221	N Main St	0.300		\$0	\$345,037	100%
	US 221	Highway 221	1.380		\$0	\$0	100%
			3.490		\$0	\$562,946	80%
	S- 60		1.990		\$0	\$0	80%
	S- 227	E Main St	1.500		\$0	\$562,946	80%
			3.720		\$0	\$1,915,822	80%
	S- 37	Compton Bridge Rd	3.720		\$0	\$1,915,822	80%
			4.000		\$0	\$4,077,882	80%
	US 221	Chesnee Hwy	2.188		\$0	\$4,077,882	80%
	US 221	S Alabama Ave	1.812		\$0	\$0	80%
			4.600		\$0	\$2,726,958	19%
	S- 37	Compton Bridge Rd	2.100		\$0	\$0	19%
	S- 1078	Rogers Bridge Rd	1.110		\$0	\$0	19%
	S- 1049	E Daniel Morgan Ave	0.680		\$0	\$2,726,958	19%
	S- 2049	S Daniel Morgan Ave	0.710		\$0	\$0	19%
			2.560		\$0	\$487,456	19%
	S- 187	Fairfield Rd	1.927		\$0	\$487,456	19%
	S- 187	Martin Camp Rd	0.003		\$0	\$0	19%
	S- 334	Hames Rd	0.140		\$0	\$0	19%
	S- 931	Double Bridge Rd	0.490		\$0	\$0	19%
			3.640		\$0	\$202,338	88%
	S- 227	W Main St	2.170		\$0	\$202,338	88%
	S- 525	Fairforest Rd	1.470		\$0	\$0	88%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			8.800		\$0	\$6,082,554	19%
	SC 129	Charlotte Hwy	0.283		\$0	\$6,082,554	19%
	SC 129	Fort Prince Blvd	4.357		\$0	\$0	19%
	SC 357	Arlington Rd	1.100		\$0	\$0	19%
	SC 357	Highway 357	3.060		\$0	\$0	19%
			6.450		\$0	\$543,239	88%
	SC 296	Reidville Rd	6.450		\$0	\$543,239	88%
			3.070		\$0	\$1,642,134	1%
	SC 358	Holly Springs Rd	3.070		\$0	\$1,642,134	1%
Rural Road Safety			28.230		\$439,875	\$0	0%
			25.330		\$132,500	\$0	0%
	SC 14	Highway 14 W	1.740		\$0	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
	SC 56	Highway 56	22.730		\$0	\$0	0%
			2.900		\$307,375	\$0	0%
	SC 14	Highway 14 W	2.040		\$0	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
Interstate Upgrade			7.080		\$0	\$115,972,603	52%
			3.680		\$0	\$107,581,603	52%
	I- 85	Interstate 85	3.680		\$0	\$107,581,603	52%
			3.400		\$0	\$8,391,000	52%
	I- 85	Interstate 85	3.400		\$0	\$8,391,000	52%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Sumter			101.410	3	\$4,232,871	\$20,164,604	59%
Pavements			67.248		\$20,000	\$15,840,461	67%
	US 76	Broad St	4.300		\$0	\$2,428,871	100%
			2.950		\$0	\$1,418,681	100%
	S- 514	Edgehill Rd	1.290		\$0	\$0	100%
	S- 81	W Brewington Rd	1.650		\$0	\$0	100%
	S- 94	Britton Rd	0.010		\$0	\$0	100%
			4.340		\$0	\$709,590	100%
	US 76	Broad St	4.340		\$0	\$0	100%
			1.990		\$0	\$414,389	100%
	US 378	Myrtle Beach Hwy	1.990		\$0	\$0	100%
			0.970		\$0	\$420,841	100%
	S- 1074	E Wesmark Blvd	0.400		\$0	\$0	100%
	S- 1074	W Wesmark Blvd	0.570		\$0	\$0	100%
			2.370		\$20,000	\$0	0%
	SC 53	Narrow Paved Rd	2.370		\$0	\$0	0%
			6.640		\$0	\$1,237,368	100%
	US 521	S Us 521 Hwy	6.640		\$0	\$0	100%
			5.260		\$0	\$434,993	100%
	S- 114	Hauser St	0.390		\$0	\$0	100%
	S- 94	Britton Rd	3.110		\$0	\$0	100%
	S- 517	Beulah Cuttino Rd	1.760		\$0	\$0	100%
			3.420		\$0	\$1,049,067	100%
	S- 12	Martinville Church Rd	0.250		\$0	\$0	100%
	S- 12	Leonard Brown Rd	1.990		\$0	\$0	100%
	S- 41	Eastern School Rd	1.170		\$0	\$0	100%
	S- 41	Crossover	0.010		\$0	\$0	100%
			4.240		\$0	\$1,638,508	100%
	SC 53	Narrow Paved Rd	4.240		\$0	\$0	100%
			1.440		\$0	\$351,505	100%
	S- 1074	W Wesmark Blvd	0.810		\$0	\$0	100%
	S- 380	Wise Dr	0.630		\$0	\$0	100%
			7.930		\$0	\$304,436	5%
	US 15	N Main St	3.440				
	US 15	N Us 15 Hwy	4.490				
			5.880		\$0	\$380,162	81%
	SC 120	West Ave S	0.120		\$0	\$0	81%
	SC 120	West Ave N	0.516		\$0	\$0	81%
	SC 120	Pinewood Rd	5.244		\$0	\$0	81%
			1.760		\$0	\$126,948	0%
	S- 50	Boots Branch Rd	1.760		\$0	\$0	0%
			4.170		\$0	\$1,439,400	0%
	S- 41	Eastern School Rd	2.610		\$0	\$0	0%
	S- 118	W Bartlette St	0.160		\$0	\$1,439,400	0%
	S- 1342	Camden Hwy	1.400		\$0	\$0	0%
			3.138		\$0	\$353,305	0%
	S- 475	Myrtle Beach Hwy	0.010		\$0	\$0	0%
	S- 475	Concord Church Rd	0.800		\$0	\$0	0%
	S- 1430	Crossover	0.020		\$0	\$0	0%
	S- 1430	N Pike E	1.650		\$0	\$353,305	0%
	S- 400	Acton Rd	0.658		\$0	\$0	0%
			6.450		\$0	\$3,132,396	0%
	SC 53	Narrow Paved Rd	5.500		\$0	\$0	0%
	SC 120	Pinewood Rd	0.130		\$0	\$3,132,396	0%
	SC 120	W Liberty St	0.750		\$0	\$0	0%
	SC 120	Alice Dr	0.070		\$0	\$0	0%
Rural Road Safety			33.732		\$1,302,871	\$4,324,144	19%
			4.300		\$0	\$206,947	100%

Project List to be updated on a monthly basis as additional Projects are committed.

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 76	Broad St	4.300		\$0	\$543,864	100%
			4.340		\$0	\$543,864	100%
	US 76	Broad St	4.340		\$0	\$543,864	100%
			7.800		\$655,038	\$0	0%
	US 76	Broad St	7.800		\$655,038	\$0	0%
			9.362		\$647,833	\$0	0%
	US 521	Camden Hwy	6.260		\$0	\$0	0%
	US 521	Thomas Sumter Hwy	3.102		\$647,833	\$0	0%
			7.930		\$0	\$3,573,333	5%
	US 15	N Main St	3.440		\$0	\$3,573,333	5%
	US 15	N Us 15 Hwy	4.490		\$0	\$0	0%
			0.430	3	\$2,910,000	\$0	0%
			0.400	1	\$930,000	\$0	0%
	S- 40	N Saint Pauls Church Rd	0.400	1	\$930,000	\$0	0%
			0.010	1	\$1,000,000	\$0	0%
	S- 466	E Red Bay Rd	0.010	1	\$1,000,000	\$0	0%
			0.020	1	\$980,000	\$0	0%
	S- 528	Kolb Rd	0.020	1	\$980,000	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
Union			36.879			\$0	\$12,926,871	47%
Pavements			36.879			\$0	\$12,926,871	47%
	S- 137	Rice Av Ex	1.420		\$0	\$820,345	100%	
			1.420		\$0	\$820,345	100%	
	SC 9	Jonesville Lockhart Hwy	1.560		\$0	\$268,557	100%	
			1.560		\$0	\$268,557	100%	
	S- 39	Linersville Rd	1.850		\$0	\$206,135	100%	
			1.850		\$0	\$206,135	100%	
	SC 9	Jonesville Lockhart Hwy	1.310		\$0	\$267,646	100%	
			1.310		\$0	\$267,646	100%	
	US 176	Furman L Fendley Hwy	2.940		\$0	\$1,201,973	100%	
			2.940		\$0	\$1,201,973	100%	
	S- 13	Pea Ridge Hwy	2.720		\$0	\$986,616	100%	
			2.720		\$0	\$986,616	100%	
	US 176	Furman L Fendley Hwy	1.500		\$0	\$766,580	100%	
			1.500		\$0	\$766,580	100%	
	S- 274	Police Club Rd	3.920		\$0	\$454,378	100%	
	S- 223	Bogan Rd	1.560		\$0	\$0	100%	
	S- 223	Morris Rd	1.938		\$0	\$454,378	100%	
	S- 507	S Evans St	0.022		\$0	\$0	100%	
	S- 507	E Hillcrest Av	0.100		\$0	\$0	100%	
	S- 507	W Hillcrest Av	0.090		\$0	\$0	100%	
	S- 507	W Hillcrest Av	0.210		\$0	\$0	100%	
	S- 139	Seigler Rd	0.850		\$0	\$116,227	76%	
			0.850		\$0	\$116,227	76%	
	SC 9	Jonesville Lockhart Hwy	2.640		\$0	\$402,744	100%	
			2.640		\$0	\$402,744	100%	
	S- 13	Pea Ridge Hwy	2.930		\$0	\$1,166,257	10%	
			2.930		\$0	\$1,166,257	10%	
	SC 72	Carlisle Whitmire Hwy	1.940		\$0	\$1,135,088	10%	
			1.940		\$0	\$1,135,088	10%	
	S- 383	Lakeside Dr	0.270		\$0	\$93,561	0%	
			0.270		\$0	\$93,561	0%	
	SC 496	Union Blvd	0.880		\$0	\$360,685	0%	
			0.880		\$0	\$360,685	0%	
	S- 16	Sardis Rd	2.820		\$0	\$1,305,978	0%	
			2.820		\$0	\$1,305,978	0%	
	S- 317	S 5Th St	1.959		\$0	\$325,810	0%	
	S- 511	Highland Dr	0.130		\$0	\$0	0%	
	S- 510	Wilbur St	0.140		\$0	\$0	0%	
	S- 46	Hillcrest Dr Ex	0.130		\$0	\$0	0%	
	S- 46	S 7Th St	0.048		\$0	\$0	0%	
	S- 46	S 7Th St	0.022		\$0	\$0	0%	
	S- 318	S 6Th St	0.022		\$0	\$0	0%	
	S- 444	Harris St	0.139		\$0	\$0	0%	
	S- 444	Harris St	0.210		\$0	\$0	0%	
	S- 506	Gage Av	0.210		\$0	\$0	0%	
	S- 506	Gage Av	0.360		\$0	\$0	0%	
	S- 522	Hawkins Rd	0.360		\$0	\$0	0%	
	S- 522	Hawkins Rd	0.780		\$0	\$0	0%	
	SC 72	Carlisle Whitmire Hwy	5.220		\$0	\$2,836,323	0%	
			5.220		\$0	\$2,836,323	0%	
	SC 72 CON	(blank)	0.150		\$0	\$211,968	0%	
			0.150		\$0	\$211,968	0%	

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Williamsburg			83.330		\$256,260	\$18,666,884	37%
Pavements			58.420		\$0	\$17,867,063	42%
	US 521	Us 521 Hwy	3.720		\$0	\$1,741,629	100%
			3.720		\$0	\$1,741,629	100%
	US 521	Us 521 Hwy	1.620		\$0	\$971,531	100%
			1.620		\$0	\$971,531	100%
	US 521	Us 521 Hwy	4.240		\$0	\$2,293,405	100%
			4.240		\$0	\$2,293,405	100%
	S- 52	Roper Woods Rd	3.020		\$0	\$1,155,719	100%
			3.020		\$0	\$1,155,719	100%
	US 378	Turbeville Hwy	2.950		\$0	\$350,998	100%
			1.421		\$0	\$175,499	100%
	US 378		0.459		\$0	\$0	100%
	US 52	Williamsburg County Hwy N	1.070		\$0	\$0	100%
			1.070		\$0	\$0	100%
	SC 261	Hemingway Hwy	3.840		\$0	\$578,918	100%
			3.840		\$0	\$578,918	100%
	S- 24	Nesmith Rd	2.350		\$0	\$355,462	100%
			2.350		\$0	\$355,462	100%
	S- 24	Nesmith Rd	1.620		\$0	\$296,806	100%
			1.620		\$0	\$296,806	100%
	SC 527	Thurgood Marshall Hwy	3.700		\$0	\$592,812	100%
			3.700		\$0	\$592,812	100%
	US 52	Williamsburg County Hwy N	2.290		\$0	\$670,078	100%
			2.290		\$0	\$670,078	100%
	S- 716	Blindman Rd	5.250		\$0	\$575,470	13%
	S- 315	Ditch Bank Rd	0.750		\$0	\$0	13%
	S- 327	Golf Rd	1.030		\$0	\$0	13%
	S- 361	Whispering Pines Rd	0.530		\$0	\$0	13%
	S- 509	Benton Rd	0.560		\$0	\$0	13%
	S- 549	Ditch Bank Rd	0.500		\$0	\$0	13%
	S- 549	Ditch Bank Rd	1.880		\$0	\$0	13%
	S- 52	Roper Woods Rd	4.050		\$0	\$1,379,623	13%
			4.050		\$0	\$1,379,623	13%
	US 521	Us 521 Hwy	2.310		\$0	\$1,172,056	13%
			2.310		\$0	\$1,172,056	13%
	S- 113	Green Rd	3.650		\$0	\$1,469,457	8%
	S- 84	Midway Rd	1.520		\$0	\$0	8%
	S- 84	Midway Rd	2.130		\$0	\$0	8%
	S- 559	Steadfast Rd	3.810		\$0	\$374,921	8%
			3.810		\$0	\$374,921	8%
	SC 261	Hemingway Hwy	4.500		\$0	\$2,234,598	8%
			1.130		\$0	\$0	8%
	SC 261	W Broad St	0.370		\$0	\$0	8%
	SC 377	Martin Luther King Jr Hwy	2.303		\$0	\$0	8%
	SC 377	S Lane Rd	0.697		\$0	\$0	8%
	US 521	Us 521 Hwy	2.600		\$0	\$1,331,131	8%
			1.920		\$0	\$0	8%
	US 521	Society St	0.680		\$0	\$0	8%
			0.680		\$0	\$0	8%
	SC 377	Martin Luther King Jr Hwy	2.900		\$0	\$322,449	0%
			1.850		\$0	\$0	0%
	SC 377	N Lane Rd	1.050		\$0	\$0	0%
			1.050		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Rural Road Safety			24.910		\$256,260	\$799,821	5%
			10.000		\$75,000	\$0	0%
	US 521	Us 521 Hwy	10.000		\$75,000	\$0	0%
			10.000		\$181,260	\$0	0%
	US 521	Us 521 Hwy	10.000		\$181,260	\$0	0%
			2.310		\$0	\$628,608	13%
	US 521	Us 521 Hwy	2.310		\$0	\$628,608	13%
			2.600		\$0	\$171,213	8%
	US 521	Us 521 Hwy	1.920		\$0	\$171,213	8%
	US 521	Society St	0.680		\$0	\$0	0%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
 Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
York			64.459	1	\$450,000	\$29,098,535	60%
	Pavements		61.419		\$0	\$27,557,728	62%
			0.970		\$0	\$692,434	100%
	SC 324	Mcfarland Rd	0.970		\$0	\$692,434	100%
			2.620		\$0	\$1,261,263	100%
	S- 32	Cameron Rd	0.710		\$0	\$1,261,263	100%
	S- 724	Marshall Rd	1.910		\$0	\$0	100%
			3.400		\$0	\$1,292,551	100%
	SC 161	Old York Rd	3.400		\$0	\$1,292,551	100%
			4.010		\$0	\$1,497,154	100%
	SC 161	Old York Rd	3.960		\$0	\$1,497,154	100%
	SC 322	Mconnells Hwy	0.050		\$0	\$0	100%
			3.420		\$0	\$757,927	100%
	S- 100	Harris St	0.590		\$0	\$757,927	100%
	S- 64	Lincoln Rd	2.830		\$0	\$0	100%
			3.790		\$0	\$3,106,816	100%
	US 21	Anderson Rd S	3.790		\$0	\$3,106,816	100%
			0.640		\$0	\$762,868	100%
	US 21	Anderson Rd S	0.640		\$0	\$762,868	100%
			3.310		\$0	\$1,283,212	100%
	S- 1172	Park Place Rd	1.030		\$0	\$1,283,212	100%
	S- 1451	Billy Wilson Rd	1.190		\$0	\$0	100%
	S- 334	Carson Rd	1.090		\$0	\$0	100%
			6.680		\$0	\$775,406	100%
	S- 1050	Crossland Rd	1.890		\$0	\$775,406	100%
	S- 1050	Greenleaf Rd	1.300		\$0	\$0	100%
	S- 1052	Ce Stewart Rd	3.490		\$0	\$0	100%
			1.690		\$0	\$1,454,967	100%
	S- 22	Pleasant Rd	1.690		\$0	\$1,454,967	100%
			2.730		\$0	\$2,581,351	100%
	SC 49	Congress St N	0.310		\$0	\$0	100%
	SC 160	Highway 160 W	0.250		\$0	\$2,581,351	100%
	SC 160	White St N	0.210		\$0	\$0	100%
	SC 5	Heckle Blvd	0.590		\$0	\$0	100%
	US 321 BUS	Congress St N	0.190		\$0	\$0	100%
	US 321 BUS	Kings Mountain St	1.180		\$0	\$0	100%
			2.850		\$0	\$505,245	100%
	S- 102	Eastview Rd	2.850		\$0	\$505,245	100%
			5.230		\$0	\$991,196	100%
	SC 49	York St	0.090		\$0	\$991,196	100%
	SC 49	Sharon Rd	5.140		\$0	\$0	100%
			4.460		\$0	\$1,242,798	100%
	US 21	Anderson Rd N	1.534		\$0	\$0	100%
	US 21	Anderson Rd	0.136		\$0	\$0	100%
	SC 5	Black Hwy	2.790		\$0	\$1,242,798	100%
			1.730		\$0	\$1,999,367	16%
	S- 49	S Sutton Rd	0.440		\$0	\$0	16%
	S- 49	N Sutton Rd	0.460		\$0	\$0	16%
	S- 245	Porter Rd	0.830		\$0	\$1,999,367	16%
			3.159		\$0	\$606,358	16%
	S- 756	Rosewood Dr	0.539		\$0	\$0	16%
	S- 756	Aldersgate Rd	0.080		\$0	\$0	16%
	S- 159	Montana Dr	0.350		\$0	\$0	16%
	S- 1155	Allison Cir	1.360		\$0	\$606,358	16%
	S- 1158	Flint Street Ext	0.480		\$0	\$0	16%
	S- 1304	Poag St	0.100		\$0	\$0	16%
	S- 1305	Fudge St	0.050		\$0	\$0	16%
	S- 1305	Cornelius Dr	0.200		\$0	\$0	16%

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
			3.180			\$0	\$2,289,283	16%
	US 21	Highway 21 Byp S	1.080		\$0	\$0		16%
	US 21	Highway 21 Byp N	0.760		\$0	\$0		16%
	SC 322	Cherry Rd	1.340		\$0	\$2,289,283		16%
			1.440		\$0	\$1,207,441		16%
	US 321	Congress St S	0.070		\$0	\$1,207,441		16%
	US 321	Highway 321 Byp S	0.180		\$0	\$0		16%
	US 321	Highway 321 Byp	1.190		\$0	\$0		16%
			2.600		\$0	\$413,576		0%
	S- 81	Adnah Church Rd	2.600					
			1.730		\$0	\$511,686		0%
	US 21	Anderson Rd S	1.265		\$0	\$511,686		0%
	US 21	Anderson Rd	0.465		\$0	\$0		0%
			1.780		\$0	\$2,324,830		0%
	SC 5	Alexander Love Hwy E	1.780					
	Rural Road Safety		3.040		\$450,000	\$0		0%
			3.040		\$450,000	\$0		0%
	SC 72	Saluda Rd	3.040		\$450,000	\$0		0%
	Bridges		0.000	1	\$0	\$1,540,807		0%
			0.000	1	\$0	\$1,540,807		0%
			0.000					

New Gas Tax Trust Fund

Project List Report as of April 30, 2020
Road Committed Values are Grouped by Project
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Multi-County			0.000		\$8,164,649	\$0	0%
Grand Total			4,240.318	16	\$57,575,667	\$1,291,209,059	57%