

# New Gas Tax Trust Fund

County Summary Report as of February 29, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
<b>Abbeville</b>	\$0	\$12,758,677	\$12,758,677	54.620	
Pavements	\$0	\$12,758,677	\$12,758,677	54.620	
<b>Aiken</b>	\$2,138,724	\$29,849,471	\$31,988,195	172.675	2
Pavements	\$0	\$24,274,106	\$24,274,106	132.352	
Rural Road Safety	\$228,724	\$5,575,365	\$5,804,089	40.193	
Bridges	\$1,910,000	\$0	\$1,910,000	0.130	2
<b>Allendale</b>	\$0	\$6,754,161	\$6,754,161	43.970	
Pavements	\$0	\$6,754,161	\$6,754,161	43.970	
<b>Anderson</b>	\$1,080,231	\$44,081,351	\$45,161,582	150.507	1
Pavements	\$0	\$44,081,351	\$44,081,351	132.117	
Rural Road Safety	\$610,231	\$0	\$610,231	18.390	
Bridges	\$470,000	\$0	\$470,000	0.000	1
<b>Bamberg</b>	\$0	\$9,003,635	\$9,003,635	76.929	
Pavements	\$0	\$9,003,635	\$9,003,635	76.929	
<b>Barnwell</b>	\$0	\$11,632,435	\$11,632,435	60.790	
Pavements	\$0	\$11,632,435	\$11,632,435	60.790	
<b>Beaufort</b>	\$2,306,817	\$12,357,009	\$14,663,826	43.353	
Pavements	\$2,306,817	\$12,357,009	\$14,663,826	43.353	
<b>Berkeley</b>	\$3,322,359	\$18,275,761	\$21,598,120	98.740	
Pavements	\$1,386,511	\$18,275,761	\$19,662,272	68.610	
Rural Road Safety	\$1,935,848	\$0	\$1,935,848	30.130	
<b>Calhoun</b>	\$125,000	\$7,680,515	\$7,805,515	62.720	
Pavements	\$0	\$7,680,515	\$7,680,515	61.720	
Rural Road Safety	\$125,000	\$0	\$125,000	1.000	
<b>Charleston</b>	\$620,460	\$43,619,254	\$44,239,714	154.695	1
Pavements	\$620,460	\$29,432,354	\$30,052,815	129.409	
Rural Road Safety	\$0	\$13,255,132	\$13,255,132	25.270	
Bridges	\$0	\$931,767	\$931,767	0.016	1
<b>Cherokee</b>	\$5,936,012	\$118,428,834	\$124,364,846	60.388	
Pavements	\$5,280,691	\$10,847,230	\$16,127,921	39.252	
Rural Road Safety	\$655,321	\$0	\$655,321	6.916	
Interstate Upgrade	\$0	\$107,581,603	\$107,581,603	14.220	
<b>Chester</b>	\$1,750,552	\$15,891,240	\$17,641,792	62.957	
Pavements	\$1,192,159	\$15,837,244	\$17,029,403	42.680	
Rural Road Safety	\$558,393	\$53,996	\$612,389	20.277	
<b>Chesterfield</b>	\$50,000	\$28,685,702	\$28,735,702	77.355	
Pavements	\$0	\$28,685,702	\$28,685,702	73.555	
Rural Road Safety	\$50,000	\$0	\$50,000	3.800	
<b>Clarendon</b>	\$125,000	\$10,233,967	\$10,358,967	72.550	
Pavements	\$0	\$10,233,967	\$10,233,967	71.050	
Rural Road Safety	\$125,000	\$0	\$125,000	1.500	

# New Gas Tax Trust Fund

County Summary Report as of February 29, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
<b>Colleton</b>	<b>\$10,511,757</b>	<b>\$11,207,234</b>	<b>\$21,718,991</b>	<b>109.624</b>	<b>2</b>
Pavements	\$6,423,286	\$11,207,234	\$17,630,520	65.127	
Rural Road Safety	\$2,665,885	\$0	\$2,665,885	44.417	
Bridges	\$1,422,586	\$0	\$1,422,586	0.080	2
<b>Darlington</b>	<b>\$0</b>	<b>\$14,402,656</b>	<b>\$14,402,656</b>	<b>67.410</b>	
Pavements	\$0	\$14,402,656	\$14,402,656	67.410	
<b>Dillon</b>	<b>\$750,000</b>	<b>\$8,700,640</b>	<b>\$9,450,640</b>	<b>33.029</b>	
Pavements	\$0	\$8,700,640	\$8,700,640	28.629	
Rural Road Safety	\$750,000	\$0	\$750,000	4.400	
<b>Dorchester</b>	<b>\$1,715,990</b>	<b>\$15,577,458</b>	<b>\$17,293,448</b>	<b>81.821</b>	
Pavements	\$0	\$15,577,458	\$15,577,458	44.734	
Rural Road Safety	\$1,715,990	\$0	\$1,715,990	37.087	
<b>Edgefield</b>	<b>\$3,618,635</b>	<b>\$13,808,799</b>	<b>\$17,427,434</b>	<b>100.210</b>	
Pavements	\$3,579,178	\$12,243,247	\$15,822,425	75.825	
Rural Road Safety	\$39,457	\$1,565,552	\$1,605,009	24.385	
<b>Fairfield</b>	<b>\$4,734,123</b>	<b>\$11,305,360</b>	<b>\$16,039,483</b>	<b>57.720</b>	
Pavements	\$4,451,869	\$11,305,360	\$15,757,229	35.370	
Rural Road Safety	\$282,254	\$0	\$282,254	22.350	
<b>Florence</b>	<b>\$0</b>	<b>\$28,633,917</b>	<b>\$28,633,917</b>	<b>114.345</b>	
Pavements	\$0	\$28,633,917	\$28,633,917	114.345	
<b>Georgetown</b>	<b>\$7,068,294</b>	<b>\$28,306,685</b>	<b>\$35,374,979</b>	<b>90.855</b>	
Pavements	\$314,071	\$25,509,977	\$25,824,048	56.918	
Rural Road Safety	\$6,754,223	\$2,796,708	\$9,550,931	33.937	
<b>Greenville</b>	<b>\$13,360,610</b>	<b>\$37,491,831</b>	<b>\$50,852,440</b>	<b>129.566</b>	
Pavements	\$11,662,628	\$32,782,857	\$44,445,485	101.188	
Rural Road Safety	\$1,697,982	\$4,708,974	\$6,406,956	28.378	
<b>Greenwood</b>	<b>\$1,656,668</b>	<b>\$20,806,775</b>	<b>\$22,463,444</b>	<b>129.478</b>	<b>1</b>
Pavements	\$636,885	\$17,650,369	\$18,287,254	107.698	
Rural Road Safety	\$479,783	\$3,156,407	\$3,636,190	21.780	
Bridges	\$540,000	\$0	\$540,000	0.000	1
<b>Hampton</b>	<b>\$201,000</b>	<b>\$10,896,842</b>	<b>\$11,097,842</b>	<b>73.018</b>	
Pavements	\$0	\$9,181,746	\$9,181,746	50.498	
Rural Road Safety	\$201,000	\$1,715,096	\$1,916,096	22.520	
<b>Horry</b>	<b>\$16,875,152</b>	<b>\$74,937,977</b>	<b>\$91,813,130</b>	<b>192.386</b>	
Pavements	\$6,256,866	\$63,631,055	\$69,887,921	139.309	
Rural Road Safety	\$10,618,287	\$11,306,922	\$21,925,209	53.077	
<b>Jasper</b>	<b>\$4,795,090</b>	<b>\$26,989,847</b>	<b>\$31,784,938</b>	<b>110.420</b>	<b>2</b>
Pavements	\$234,090	\$18,890,489	\$19,124,580	54.180	
Rural Road Safety	\$2,086,000	\$8,099,358	\$10,185,358	53.990	
Bridges	\$2,475,000	\$0	\$2,475,000	2.250	2
<b>Kershaw</b>	<b>\$1,522,073</b>	<b>\$12,958,574</b>	<b>\$14,480,646</b>	<b>73.980</b>	
Pavements	\$608,347	\$12,958,574	\$13,566,921	62.990	
Rural Road Safety	\$913,726	\$0	\$913,726	10.990	

# New Gas Tax Trust Fund

County Summary Report as of February 29, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
<b>Lancaster</b>	\$7,556,063	\$26,590,639	\$34,146,702	116.268	1
Pavements	\$6,345,170	\$19,867,454	\$26,212,625	67.187	
Rural Road Safety	\$370,893	\$6,723,185	\$7,094,078	49.077	
Bridges	\$840,000	\$0	\$840,000	0.004	1
<b>Laurens</b>	\$7,621,607	\$14,803,289	\$22,424,896	127.930	
Pavements	\$6,553,471	\$12,321,809	\$18,875,281	93.060	
Rural Road Safety	\$1,068,135	\$2,481,480	\$3,549,615	34.870	
<b>Lee</b>	\$283,775	\$7,348,148	\$7,631,923	30.070	
Pavements	\$283,775	\$7,348,148	\$7,631,923	30.070	
<b>Lexington</b>	\$7,501,240	\$74,305,561	\$81,806,800	199.380	
Pavements	\$7,306,240	\$26,301,334	\$33,607,574	149.880	
Rural Road Safety	\$195,000	\$12,959,871	\$13,154,871	38.400	
Interstate Upgrade	\$0	\$35,044,355	\$35,044,355	11.100	
<b>Marion</b>	\$0	\$10,858,598	\$10,858,598	45.829	
Pavements	\$0	\$10,858,598	\$10,858,598	45.829	
<b>Marlboro</b>	\$0	\$10,928,637	\$10,928,637	37.430	
Pavements	\$0	\$10,928,637	\$10,928,637	37.430	
<b>Mccormick</b>	\$2,191,797	\$3,468,771	\$5,660,568	36.890	
Pavements	\$2,191,797	\$3,468,771	\$5,660,568	36.890	
<b>Newberry</b>	\$425,000	\$16,596,885	\$17,021,885	82.940	
Pavements	\$0	\$16,596,885	\$16,596,885	64.660	
Rural Road Safety	\$425,000	\$0	\$425,000	18.280	
<b>Oconee</b>	\$1,039,463	\$23,446,135	\$24,485,598	124.455	
Pavements	\$0	\$23,139,191	\$23,139,191	70.660	
Rural Road Safety	\$1,039,463	\$306,944	\$1,346,407	53.795	
<b>Orangeburg</b>	\$125,000	\$41,631,620	\$41,756,620	174.019	
Pavements	\$0	\$26,765,337	\$26,765,337	114.519	
Rural Road Safety	\$125,000	\$14,866,283	\$14,991,283	59.500	
<b>Pickens</b>	\$940,448	\$22,896,078	\$23,836,526	75.076	
Pavements	\$850,425	\$22,896,078	\$23,746,503	64.420	
Rural Road Safety	\$90,023	\$0	\$90,023	10.656	
<b>Richland</b>	\$3,768,460	\$29,924,640	\$33,693,100	140.418	
Pavements	\$2,164,446	\$29,924,640	\$32,089,086	114.198	
Rural Road Safety	\$1,604,014	\$0	\$1,604,014	26.220	
<b>Saluda</b>	\$4,012,139	\$13,383,197	\$17,395,336	51.990	
Pavements	\$4,012,139	\$10,277,169	\$14,289,308	40.790	
Rural Road Safety	\$0	\$3,106,028	\$3,106,028	11.200	
<b>Spartanburg</b>	\$439,875	\$146,381,633	\$146,821,508	142.910	
Pavements	\$0	\$30,409,030	\$30,409,030	107.600	
Rural Road Safety	\$439,875	\$0	\$439,875	28.230	
Interstate Upgrade	\$0	\$115,972,603	\$115,972,603	7.080	

# New Gas Tax Trust Fund

County Summary Report as of February 29, 2020

Updated September 24, 2020

County	Preliminary Engineering	Advanced to Construction	Total	Mileage	# of Bridges
<b>Sumter</b>	<b>\$10,525,952</b>	<b>\$15,270,834</b>	<b>\$25,796,786</b>	<b>101.410</b>	<b>3</b>
Pavements	\$6,313,082	\$10,946,690	\$17,259,772	67.248	
Rural Road Safety	\$1,302,871	\$4,324,144	\$5,627,014	33.732	
Bridges	\$2,910,000	\$0	\$2,910,000	0.430	3
<b>Union</b>	<b>\$4,884,713</b>	<b>\$8,358,967</b>	<b>\$13,243,681</b>	<b>36.879</b>	
Pavements	\$4,884,713	\$8,358,967	\$13,243,681	36.879	
<b>Williamsburg</b>	<b>\$256,260</b>	<b>\$17,889,800</b>	<b>\$18,146,060</b>	<b>83.330</b>	
Pavements	\$0	\$17,089,979	\$17,089,979	58.420	
Rural Road Safety	\$256,260	\$799,821	\$1,056,081	24.910	
<b>York</b>	<b>\$2,774,830</b>	<b>\$25,167,385</b>	<b>\$27,942,216</b>	<b>64.459</b>	
Pavements	\$2,324,830	\$25,167,385	\$27,492,216	61.419	
Rural Road Safety	\$450,000	\$0	\$450,000	3.040	
<b>Multi-County</b>	<b>\$8,160,000</b>	<b>\$0</b>	<b>\$8,160,000</b>	<b>0.000</b>	
Pavements	\$4,710,000	\$0	\$4,710,000	0.000	
Rural Road Safety	\$3,450,000	\$0	\$3,450,000	0.000	
<b>Grand Total</b>	<b>\$146,771,170</b>	<b>\$1,194,527,424</b>	<b>\$1,341,298,594</b>	<b>4,227.794</b>	<b>13</b>

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Abbeville</b>			54.620		\$0	\$12,758,677	81%
<b>Pavements</b>			54.620		\$0	\$12,758,677	81%
	SC 185	185 S	0.910			\$569,761	
			0.910				
			2.270		\$0	\$1,358,047	100%
	SC 185	185 S	1.400				
	SC 20 CON	Hill Rd	0.870				
			0.400		\$0	\$322,404	100%
	S- 120	Secession Ave	0.400				
			1.570		\$0	\$659,429	100%
	S- 271	Carwellyn Rd	0.655				
	S- 271		0.915				
			0.570		\$0	\$279,683	100%
	SC 72	W 72 Blvd W	0.140				
	SC 72	W 72 W	0.430				
			0.420		\$0	\$152,241	100%
	SC 28 CO2	28 St N	0.019				
	SC 28 CO2	Main St N	0.401				
			5.000		\$0	\$947,500	100%
	SC 72	72 E	3.280				
	SC 72	72 W	0.650				
	SC 72	Hwy 72 E	0.330				
	SC 72	Hwy 72 W	0.740				
			6.250		\$0	\$21,537	100%
	SC 185	185 N	2.580		\$0	\$21,537	100%
	SC 20		0.100		\$0	\$0	100%
	SC 20	Hwy 20	1.410		\$0	\$0	100%
	SC 28	28 S	1.790		\$0	\$0	100%
	SC 28	Hwy 28 S	0.370		\$0	\$0	100%
			0.980		\$0	\$149,818	100%
	S- 114	Ellis Rd	0.980		\$0	\$149,818	100%
			4.670		\$0	\$24,331	100%
	S- 905	Hillcrest Dr	0.200		\$0	\$0	100%
	S- 126	Branch St	0.940		\$0	\$24,331	100%
	S- 215	Sunset Dr	0.610		\$0	\$0	100%
	S- 215	Miller St	0.040		\$0	\$0	100%
	S- 215	Elizabeth St	0.200		\$0	\$0	100%
	S- 370	Rosemont Ter	0.200		\$0	\$0	100%
	S- 371	Millwood Rd	0.500		\$0	\$0	100%
	S- 382	Shannon Ln	0.080		\$0	\$0	100%
	S- 383	Brookview Dr	0.050		\$0	\$0	100%
	S- 392	Adams Dr	0.240		\$0	\$0	100%
	S- 393	Virginia Dr	0.190		\$0	\$0	100%
	S- 418	Adams Dr	0.290		\$0	\$0	100%
	S- 433	Wilewood Rd	0.630		\$0	\$0	100%
	S- 903	Miller St	0.500		\$0	\$0	100%
			2.600		\$0	\$165,726	98%
	S- 51	Stevenson Rd	2.600		\$0	\$165,726	98%
			0.160		\$0	\$145,801	73%
	S- 131	Chestnut St	0.160		\$0	\$145,801	73%
			2.030		\$0	\$457,714	100%
	SC 72	72 W	2.030		\$0	\$457,714	100%
			3.150		\$0	\$526,920	100%
	SC 20	Hwy 20	3.050		\$0	\$0	100%
	SC 20	Greenville St	0.100		\$0	\$526,920	100%
			2.950		\$0	\$396,259	9%
	S- 70	Horseshoe Rd	2.950				
			3.120		\$0	\$1,914,719	9%
	SC 28	Hwy 28 N	0.390		\$0	\$0	9%
	SC 28	28 N	2.730		\$0	\$1,914,719	9%
			3.300		\$0	\$479,694	0%
	SC 72	72 W	3.300		\$0	\$479,694	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.830		\$0	\$315,247	0%
S- 130		Bell Rd	2.700		\$0	\$315,247	0%
S- 220		George Alewine Rd	2.280		\$0	\$0	0%
S- 220		Black Hill Rd	0.850		\$0	\$0	0%
			2.640		\$0	\$1,023,744	0%
S- 32		Old Calhoun Falls Rd	2.640		\$0	\$1,023,744	0%
			5.800		\$0	\$2,848,102	0%
SC 201			5.800		\$0	\$2,848,102	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Aiken</b>			172.675	2	\$2,138,724	\$29,849,471	34%
<b>Pavements</b>			132.352		\$0	\$24,274,106	34%
			13.390		\$0	\$3,798,777	100%
	SC 19	Edgefield Hwy	4.050		\$0	\$3,798,777	100%
	US 1	Jefferson Davis Hwy	7.220		\$0	\$0	100%
	US 1	Richland Ave W	2.120		\$0	\$0	100%
			9.612		\$0	\$1,978,845	100%
	S- 120	W Buena Vista Ave	0.515		\$0	\$1,978,845	100%
	S- 1230	Coral Way	0.129		\$0	\$0	100%
	S- 1506	Lorraine Dr	0.300		\$0	\$0	100%
	S- 177	Barnwell Ave Ne	1.344		\$0	\$0	100%
	S- 177	Barnwell Ave Nw	1.518		\$0	\$0	100%
	S- 182	Laurens St Sw	0.246		\$0	\$0	100%
	S- 197	Old Edgefield Rd	1.170		\$0	\$0	100%
	S- 3	Park Ave Se	1.880		\$0	\$0	100%
	S- 406	Belair Rd	0.620		\$0	\$0	100%
	S- 511	Hampton Ave Ne	0.260		\$0	\$0	100%
	S- 567	Valley Rd	0.060		\$0	\$0	100%
	S- 79	Banks Mill Rd Se	1.570		\$0	\$0	100%
			3.109		\$0	\$602,177	100%
	S- 281	West Ave	0.769		\$0	\$602,177	100%
	S- 29	Wire Rd	2.180		\$0	\$0	100%
	S- 36	Sweetwater Rd	0.160		\$0	\$0	100%
			1.420		\$0	\$549,196	100%
	US 78	Charleston Hwy	0.400		\$0	\$0	100%
	US 78	Richland Ave E	0.020		\$0	\$0	100%
	US 78	Wagener Rd	0.230		\$0	\$0	100%
	US 25 BUS	Georgia Ave	0.770		\$0	\$549,196	100%
			0.760		\$0	\$387,462	100%
	SC 230	W Martintown Rd	0.760		\$0	\$387,462	100%
			6.379		\$0	\$1,668,913	4%
	S- 1303	Croft Mill Rd	2.360		\$0	\$0	4%
	S- 49	Wire Rd	3.160		\$0	\$0	4%
	R- 8026		0.190		\$0	\$1,668,913	4%
	R- 8024		0.265		\$0	\$0	4%
	R- 8025		0.204		\$0	\$0	4%
	R- 8023		0.200		\$0	\$0	4%
			11.872		\$0	\$562,634	4%
	S- 52	Pine St Ne	0.160		\$0	\$0	4%
	S- 133	Cedar St Se	0.060		\$0	\$0	4%
	S- 133	Cedar St Sw	0.070		\$0	\$0	4%
	S- 132	Magnolia St Ne	0.160		\$0	\$0	4%
	S- 132	Magnolia St Nw	0.220		\$0	\$0	4%
	S- 221	Linden St Sw	0.130		\$0	\$0	4%
	S- 221	Linden St Nw	0.090		\$0	\$0	4%
	S- 14	Ernest Johnson Rd	3.937		\$0	\$0	4%
	S- 14	Center St W	0.053		\$0	\$0	4%
	S- 1248	Briggs St	0.110		\$0	\$562,634	4%
	S- 1251	Aldrich St Ne	0.110		\$0	\$0	4%
	S- 1251	Aldrich St Se	0.120		\$0	\$0	4%
	S- 1268	Highland Forest Dr	0.420		\$0	\$0	4%
	S- 1268	Lakeside Dr Sw	1.280		\$0	\$0	4%
	S- 135	Porter St Nw	0.220		\$0	\$0	4%
	S- 138	Pine St	0.120		\$0	\$0	4%
	S- 138	South Busbee Dr	0.400		\$0	\$0	4%
	S- 1428	Osbon Dr	0.750		\$0	\$0	4%
	S- 169	Colleton Ave Sw	0.146		\$0	\$0	4%
	S- 1703	Crosland Dr Ne	0.146		\$0	\$0	4%
	S- 1988	Thornridge Rd	0.440		\$0	\$0	4%
	S- 236	Henderson St Nw	0.120		\$0	\$0	4%
	S- 464	Jordan St Nw	0.130		\$0	\$0	4%
	S- 732	Depot Ave Se	0.230		\$0	\$0	4%
	S- 732	Depot Ave Ne	0.733		\$0	\$0	4%
	S- 732	Cooper Pond Rd	1.177		\$0	\$0	4%
	S- 88	Duncan St Ne	0.110		\$0	\$0	4%
	S- 88	Duncan St Se	0.230		\$0	\$0	4%
			8.070		\$0	\$2,279,280	4%
	US 278	Williston Rd	5.970		\$0	\$0	4%
	SC 125	Atomic Rd	2.100		\$0	\$2,279,280	4%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			13.700		\$0	\$4,339,569	4%
	SC 19	S Main St	1.850		\$0	\$4,339,569	4%
	SC 19	N Main St	1.130		\$0	\$0	0%
	SC 19	Whiskey Rd	2.500		\$0	\$0	0%
	US 78	Charleston Hwy	6.988		\$0	\$0	0%
	US 78	Middleton Dr N	1.232		\$0	\$0	0%
			2.680		\$0	\$358,053	100%
	S- 2183	Bergen Rd	1.000		\$0	\$358,053	100%
	S- 380	Teague St Nw	0.620		\$0	\$0	100%
	S- 716	Wells Rd	0.280		\$0	\$0	100%
	S- 734	Urquhart Dr	0.780		\$0	\$0	100%
			1.520		\$0	\$508,579	100%
	SC 113	Main St S	0.860		\$0	\$508,579	100%
	SC 113	South Dixie Rd	0.020		\$0	\$0	100%
	SC 421	Augusta Rd	0.640		\$0	\$0	100%
			1.070		\$0	\$464,358	100%
	SC 19	S Main St	0.409		\$0	\$0	100%
	SC 19		0.091		\$0	\$0	100%
	US 1	Richland Ave W	0.390		\$0	\$0	100%
	SC 118	Rudy Mason Pkwy	0.180		\$0	\$464,358	100%
			5.290		\$0	\$2,314,875	5%
	US 278	Atomic Rd	5.090		\$0	\$0	5%
	SC 125	Atomic Rd	0.200		\$0	\$2,314,875	5%
			6.650		\$0	\$468,125	5%
	S- 176	Abbeville Ave Nw	0.680		\$0	\$0	5%
	S- 176	Abbeville Ave Ne	0.930		\$0	\$0	5%
	S- 339	St James St	0.350		\$0	\$0	5%
	S- 756		0.023		\$0	\$0	5%
	S- 756	B Ave	0.177		\$0	\$0	5%
	S- 559	Sumter St Se	0.150		\$0	\$0	5%
	S- 559	Sumter St Ne	0.090		\$0	\$0	5%
	S- 418	Assembly St Nw	0.190		\$0	\$0	5%
	S- 220	Columbia Ave Nw	0.630		\$0	\$0	5%
	S- 220	Columbia Ave Ne	0.200		\$0	\$0	5%
	S- 1005	Lehigh Ave	0.340		\$0	\$468,125	5%
	S- 1686	Smallridge St	0.120		\$0	\$0	5%
	S- 1686	Williams Dr	0.960		\$0	\$0	5%
	S- 1712	Congress Dr Nw	0.230		\$0	\$0	5%
	S- 1946	Webley St	0.170		\$0	\$0	5%
	S- 2048	Haskell Rd	0.180		\$0	\$0	5%
	S- 2111	Piedmont Ave	0.130		\$0	\$0	5%
	S- 2325	Pineview Ave	0.140		\$0	\$0	5%
	S- 565	Catawba St Nw	0.210		\$0	\$0	5%
	S- 566	Mohawk Dr	0.200		\$0	\$0	5%
	S- 757	C Ave	0.180		\$0	\$0	5%
	S- 758	D Ave	0.170		\$0	\$0	5%
	S- 759	E Ave	0.130		\$0	\$0	5%
	S- 962		0.070		\$0	\$0	5%
			7.170		\$0	\$1,735,362	5%
	S- 29	Cooks Bridge Rd	4.060		\$0	\$0	5%
	S- 65	Pine Log Rd	1.800		\$0	\$0	5%
	S- 2323	Beaufort St Ne	1.310		\$0	\$1,735,362	5%
			0.780		\$0	\$484,331	5%
	US 25	Edgefield Rd	0.780		\$0	\$484,331	5%
			3.900		\$0	\$901,116	5%
	US 278	Williston Rd	3.900		\$0	\$901,116	5%
			2.470		\$0	\$12,940	0%
	S- 87	Pine Log Rd	2.470		\$0	\$12,940	0%
			24.480		\$0	\$98,487	0%
	SC 28	Sand Bar Ferry Rd	1.530		\$0	\$0	0%
	SC 4	Wagener Rd	5.520		\$0	\$0	0%
	SC 125	Atomic Rd	1.980		\$0	\$98,487	0%
	SC 39	Festival Trail Rd	2.200		\$0	\$0	0%
	SC 39	Railroad Ave W	0.080		\$0	\$0	0%
	SC 39	Old 96 Indian Trl	7.120		\$0	\$0	0%
	SC 191	Old Graniteville Hwy	3.590		\$0	\$0	0%
	SC 389	Walker Rd	1.110		\$0	\$0	0%
	SC 389	John Nunn Hwy	1.350		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	US 78	Charleston Hwy	6.840		\$0	\$25,282	0%
			6.840				
	S- 87	Pine Log Rd	0.530		\$0	\$301,401	0%
			0.530				
	SC 302	Silver Bluff Rd	0.660		\$0	\$434,345	0%
			0.660				
<b>Rural Road Safety</b>			40.193		\$228,724	\$5,575,365	36%
	US 1	Columbia Hwy N	11.000		\$0	\$3,284,200	100%
			11.000				
	I- 20	Interstate 20	2.690		\$125,000	\$0	0%
			2.690				
	US 1	Columbia Hwy N	11.000		\$0	\$2,257,159	8%
			11.000				
	US 278	Williston Rd	11.603		\$103,724	\$0	0%
			11.603		\$103,724	\$0	0%
	US 278	Williston Rd	3.900		\$0	\$34,006	5%
			3.900				
<b>Bridges</b>			0.130	2	\$1,910,000	\$0	0%
	S- 22	Veterans Rd	0.130	2	\$1,910,000	\$0	0%
			0.130	2	\$1,910,000	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
<b>Allendale</b>			<b>43.970</b>			<b>\$0</b>	<b>\$6,754,161</b>	<b>50%</b>
<b>Pavements</b>			<b>43.970</b>			<b>\$0</b>	<b>\$6,754,161</b>	<b>50%</b>
	<b>US 278</b>	<b>Allendale-Fairfax Hwy</b>	<b>1.660</b>			<b>\$0</b>	<b>\$1,180,530</b>	<b>90%</b>
			<b>1.280</b>			<b>\$0</b>	<b>\$396,559</b>	<b>90%</b>
	<b>S- 22</b>	<b>Bluff Rd</b>	<b>0.670</b>					
	<b>S- 18</b>	<b>Mixons Corner Rd</b>	<b>0.610</b>					
			<b>3.860</b>			<b>\$0</b>	<b>\$265,601</b>	<b>100%</b>
	<b>SC 3</b>	<b>River Rd</b>	<b>3.860</b>					
			<b>3.870</b>			<b>\$0</b>	<b>\$440,956</b>	<b>100%</b>
	<b>US 301</b>	<b>Burtons Ferry Hwy</b>	<b>3.870</b>					
			<b>0.860</b>			<b>\$0</b>	<b>\$83,562</b>	<b>100%</b>
	<b>S- 22</b>	<b>Bluff Rd</b>	<b>0.860</b>					
			<b>19.300</b>			<b>\$0</b>	<b>\$90,835</b>	<b>100%</b>
	<b>SC 125</b>	<b>Augusta Hwy</b>	<b>19.300</b>					
			<b>1.070</b>			<b>\$0</b>	<b>\$190,798</b>	<b>40%</b>
	<b>S- 18</b>	<b>7Th St W</b>	<b>0.510</b>					
	<b>S- 8</b>	<b>Memorial Ave S</b>	<b>0.250</b>					
	<b>S- 8</b>	<b>Memorial Ave N</b>	<b>0.310</b>					
			<b>2.020</b>			<b>\$0</b>	<b>\$506,412</b>	<b>40%</b>
	<b>S- 22</b>	<b>Bluff Rd</b>	<b>2.020</b>					
			<b>0.830</b>			<b>\$0</b>	<b>\$476,449</b>	<b>40%</b>
	<b>US 278</b>	<b>Allendale-Fairfax Hwy</b>	<b>0.830</b>					
			<b>0.890</b>			<b>\$0</b>	<b>\$571,372</b>	<b>40%</b>
	<b>US 301</b>	<b>Main St S</b>	<b>0.890</b>					
			<b>2.400</b>			<b>\$0</b>	<b>\$311,777</b>	<b>6%</b>
	<b>US 301</b>	<b>Burtons Ferry Hwy</b>	<b>2.400</b>					
			<b>1.150</b>			<b>\$0</b>	<b>\$189,176</b>	<b>100%</b>
	<b>S- 47</b>	<b>Revolutionary Trl</b>	<b>1.150</b>					
			<b>0.240</b>			<b>\$0</b>	<b>\$107,680</b>	<b>100%</b>
	<b>SC 641</b>	<b>Main St W</b>	<b>0.240</b>					
			<b>0.890</b>			<b>\$0</b>	<b>\$404,761</b>	<b>5%</b>
	<b>S- 102</b>	<b>Chert Quarry Rd</b>	<b>0.630</b>					
	<b>S- 19</b>	<b>Flat St E</b>	<b>0.260</b>					
			<b>2.540</b>			<b>\$0</b>	<b>\$201,339</b>	<b>5%</b>
	<b>S- 244</b>	<b>Stoney St</b>	<b>0.050</b>					
	<b>S- 141</b>	<b>Mill St S</b>	<b>0.610</b>					
	<b>S- 70</b>	<b>Razor Rd</b>	<b>0.740</b>					
	<b>S- 132</b>	<b>Mill St N</b>	<b>0.240</b>					
	<b>S- 124</b>	<b>Albecon St</b>	<b>0.170</b>					
	<b>S- 327</b>	<b>Pickrum St</b>	<b>0.310</b>					
	<b>S- 245</b>	<b>Drayton St</b>	<b>0.070</b>					
	<b>S- 226</b>	<b>Ellis St</b>	<b>0.350</b>					
			<b>1.110</b>			<b>\$0</b>	<b>\$1,336,356</b>	<b>5%</b>
	<b>US 278</b>	<b>Allendale-Fairfax Hwy</b>	<b>1.110</b>					

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Anderson</b>			<b>150.507</b>	<b>1</b>	<b>\$1,080,231</b>	<b>\$44,081,351</b>	<b>47%</b>
<b>Pavements</b>			<b>132.117</b>		<b>\$0</b>	<b>\$44,081,351</b>	<b>50%</b>
			6.580		\$0	\$4,922,603	85%
	US 76	Belton Hwy	4.185		\$0	\$4,922,603	85%
	US 76	Anderson St	2.395		\$0	\$0	0%
			3.410		\$0	\$2,821,994	100%
	SC 81	Highway 81 S	1.210		\$0	\$2,821,994	100%
	SC 81	S Murray Av	1.570		\$0	\$0	100%
	US 178	Liberty Hwy	0.630		\$0	\$0	100%
			1.320		\$0	\$971,713	100%
	US 76	E River St	1.320		\$0	\$971,713	100%
			2.150		\$0	\$43,042	100%
	SC 28	Pearman Dairy Rd	2.150		\$0	\$43,042	100%
			1.530		\$0	\$14,599	100%
	S- 65	Highway 81 S	0.020		\$0	\$14,599	100%
	S- 65	Masters Blvd	1.510		\$0	\$0	100%
			4.260		\$0	\$932,188	100%
	US 76	Belton Honea Path Hwy	3.703		\$0	\$932,188	100%
	US 76	S Main St	0.557		\$0	\$932,188	100%
			3.180		\$0	\$521,035	100%
	S- 34	Whitehall Rd	3.180		\$0	\$521,035	100%
			5.158		\$0	\$2,520,536	85%
	S- 29	Lebanon Rd	2.180		\$0	\$2,520,536	85%
	S- 29	Concord Rd	0.159		\$0	\$2,520,536	85%
	S- 29	Harris Bridge Rd	2.819		\$0	\$0	85%
			27.484		\$0	\$131,618	100%
	S- 103	Old Asbury Rd	0.390		\$0	\$131,618	100%
	S- 34	Whitehall Rd	1.070		\$0	\$0	100%
	S- 485	Three And Twenty Rd	4.474		\$0	\$0	100%
	S- 485	St Paul Rd	1.770		\$0	\$0	100%
	S- 62	Mcgee Rd	1.380		\$0	\$0	100%
	S- 54	Big Creek Rd	1.550		\$0	\$0	100%
	S- 54	N Hamilton St	0.760		\$0	\$0	100%
	S- 54	Palmetto Rd	1.180		\$0	\$0	100%
	S- 74	Three Bridges Rd	3.020		\$0	\$0	100%
	S- 143	River Rd	2.970		\$0	\$0	100%
	S- 143	Old Anderson Rd	0.810		\$0	\$0	100%
	S- 81	Shady Grove Rd	7.250		\$0	\$0	100%
	S- 520	Standridge Rd	0.860		\$0	\$0	100%
			2.955		\$0	\$33,064	100%
	S- 1164	East West Pkwy	2.955		\$0	\$33,064	100%
			6.220		\$0	\$30,976	100%
	S- 52	Piedmont Rd	1.540		\$0	\$30,976	100%
	S- 52	Powersville Main	0.720		\$0	\$30,976	100%
	S- 52	Powersville Main	0.140		\$0	\$0	100%
	S- 81	Broadmouth Church Rd	1.380		\$0	\$0	100%
	S- 67	Earl Shirley Rd	2.440		\$0	\$0	100%
			4.650		\$0	\$58,674	100%
	SC 153	Highway 153	3.385		\$0	\$58,674	100%
	SC 153	Highway 153	1.265		\$0	\$0	100%
			1.330		\$0	\$328,056	100%
	S- 839	Reed Rd	1.330		\$0	\$328,056	100%
			1.470		\$0	\$536,667	100%
	SC 81	E Greenville St	0.780		\$0	\$536,667	100%
	SC 81	Highway 81 N	0.690		\$0	\$0	100%
			2.320		\$0	\$489,822	100%
	US 76	Belton Honea Path Hwy	1.990		\$0	\$489,822	100%
	US 76	N Main St	0.330		\$0	\$0	100%
			2.520		\$0	\$2,067,577	9%
	S- 159	Harbin Dr	0.720		\$0	\$2,067,577	9%
	S- 71	Jackson St	0.800		\$0	\$0	9%
	S- 71	Rogers St	0.090		\$0	\$0	9%
	S- 71	Bleckley St	0.910		\$0	\$0	9%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.820		\$0	\$497,869	9%
	S- 220	Daniels St	0.220		\$0	\$497,869	9%
	S- 348	Sanders St	0.340		\$0	\$0	0%
	S- 353	Wilson St	0.320		\$0	\$0	0%
	S- 412	Kennedy St	0.250		\$0	\$0	0%
	S- 643	Boundary St	0.330		\$0	\$0	0%
	S- 682	Osborne Av	0.430		\$0	\$0	0%
	S- 822	Collingwood Dr	0.310		\$0	\$0	0%
	S- 828	Dooley Av	0.270		\$0	\$0	0%
	S- 847	Shannon Way	0.350		\$0	\$0	0%
			13.180		\$0	\$11,895,467	9%
	SC 24	Highway 24	1.124		\$0	\$0	0%
	SC 24	Highway 24	1.376		\$0	\$11,895,467	9%
	US 29	Highway 29 N	7.801		\$0	\$0	0%
	US 29	Highway 29 Byp N	0.970		\$0	\$0	0%
	US 29		0.189		\$0	\$0	0%
	US 76	E River St	0.270		\$0	\$0	0%
	US 76	Clemson Blvd	1.350		\$0	\$0	0%
	US 76	W River St	0.100		\$0	\$0	0%
			4.840		\$0	\$4,022,909	9%
	SC 8	Easley Hwy	4.840		\$0	\$4,022,909	9%
			3.620		\$0	\$33,518	0%
	SC 81	Highway 81 S	2.860		\$0	\$33,518	0%
	SC 81	W Front St	0.760		\$0	\$0	0%
			3.810		\$0	\$406,987	0%
	S- 637	Lakeview Dr	0.650		\$0	\$406,987	0%
	S- 76	E Calhoun St	0.430		\$0	\$0	0%
	S- 76	Midway Rd	2.540		\$0	\$0	0%
	S- 848	Fenwick Way	0.100		\$0	\$0	0%
	S- 896	Sandlewood Dr	0.090		\$0	\$0	0%
			0.910		\$0	\$391,560	0%
	S- 76	E Calhoun St	0.910		\$0	\$391,560	0%
			9.090		\$0	\$2,715,794	0%
	S- 76	Midway Rd	9.090		\$0	\$2,715,794	0%
			12.510		\$0	\$7,010,672	0%
	SC 81	Highway 81 N	2.921		\$0	\$7,010,672	0%
	SC 81	Anderson Rd	2.129		\$0	\$0	0%
	SC 88	Greenville St	1.320		\$0	\$0	0%
	SC 88	Old Greenville Hwy	6.140		\$0	\$0	0%
			4.800		\$0	\$682,413	0%
	US 29	Highway 29 S	3.570				
	US 29	W Shockley Ferry Rd	1.230				
	<b>Rural Road Safety</b>		18.390		\$610,231	\$0	0%
			4.590		\$600,231	\$0	0%
	SC 24	Highway 24	1.040		\$0	\$0	0%
	SC 24	Highway 24	3.550		\$600,231	\$0	0%
			13.800		\$10,000	\$0	0%
	US 29	Highway 29 N	13.611		\$10,000	\$0	0%
	US 29		0.189		\$0	\$0	0%
	<b>Bridges</b>		0.000	1	\$470,000	\$0	0%
			0.000	1	\$470,000	\$0	0%
	SC 412	Rainey Rd	0.000	1	\$470,000	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Bamberg</b>			76.929		\$0	\$9,003,635	51%
<b>Pavements</b>			76.929		\$0	\$9,003,635	51%
	US 78	Heritage Hwy	0.640		\$0	\$345,490	100%
			0.750		\$0	\$553,015	90%
	US 301	Main Hwy	0.450		\$0	\$553,015	90%
	US 78	Heritage Hwy	0.300		\$0	\$0	0%
			4.390		\$0	\$1,192,115	90%
	US 78	Heritage Hwy	4.390		\$0	\$1,192,115	90%
			1.960		\$0	\$594,461	90%
	S- 18	Farrells Rd	1.960		\$0	\$594,461	90%
			2.350		\$0	\$279,579	100%
	US 301	Main Hwy	2.350		\$0	\$279,579	100%
			8.500		\$0	\$531,087	100%
	SC 64	Low Country Hwy	2.430		\$0	\$531,087	100%
	SC 362	Hunters Chapel Rd	6.070		\$0	\$531,087	100%
			3.060		\$0	\$197,712	100%
	S- 86	Char-Augusta Rd	3.060		\$0	\$197,712	100%
			16.200		\$0	\$78,750	100%
	SC 362	Hunters Chapel Rd	12.110		\$0	\$78,750	100%
	SC 70	Barnwell Hwy	3.950		\$0	\$0	0%
	US 78 CON		0.140		\$0	\$0	0%
			17.660		\$0	\$98,846	100%
	US 301	Main Hwy	1.610		\$0	\$98,846	100%
	US 321	Carolina Hwy	2.800		\$0	\$0	0%
	US 78	Heritage Hwy	13.250		\$0	\$0	0%
			3.190		\$0	\$286,002	40%
	S- 317	Arbor St	0.180		\$0	\$0	0%
	S- 68	Hemlock Ave	0.170		\$0	\$0	0%
	S- 223	Rome Ave	0.490		\$0	\$0	0%
	S- 153	Mimosa St	0.412		\$0	\$286,002	40%
	S- 153	Acacia St	0.088		\$0	\$0	0%
	S- 180	Fredrick St	0.630		\$0	\$0	0%
	S- 239	Presbyterian St	0.320		\$0	\$0	0%
	S- 261	Hayne St	0.230		\$0	\$0	0%
	S- 352	Sato Ave	0.510		\$0	\$0	0%
	S- 636	Lilly St	0.160		\$0	\$0	0%
			2.230		\$0	\$663,670	40%
	S- 62	Second St	0.060		\$0	\$0	0%
	S- 18	Farrells Rd	1.370		\$0	\$0	0%
	S- 167	Bridge St	0.800		\$0	\$663,670	40%
			1.490		\$0	\$783,545	40%
	US 321	Carolina Hwy	1.490		\$0	\$783,545	40%
			1.470		\$0	\$137,828	6%
	S- 26	Voorhees Rd	1.470		\$0	\$137,828	6%
			1.350		\$0	\$155,075	6%
	US 301	Main Hwy	1.350		\$0	\$155,075	6%
			2.799		\$0	\$205,419	0%
	S- 103	Coker St	0.410		\$0	\$205,419	0%
	S- 186	Dogwood Ave	0.430		\$0	\$0	0%
	S- 51	Railroad Ave	0.689		\$0	\$0	0%
	S- 545	Willow St	0.160		\$0	\$0	0%
	S- 139	Baruch St	0.250		\$0	\$0	0%
	S- 168	Beech Ave	0.090		\$0	\$0	0%
	S- 227	Legare St	0.250		\$0	\$0	0%
	S- 253	Lucius St	0.140		\$0	\$0	0%
	S- 225	Leda St	0.180		\$0	\$0	0%
	S- 264	City Hall St	0.200		\$0	\$0	0%
			1.560		\$0	\$662,730	0%
	S- 42	Cannon Bridge Rd	0.410		\$0	\$662,730	0%
	S- 49	Char-Augusta Rd	1.150		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.150		\$0	\$1,705,902	0%
	US 321	Carolina Hwy	5.150				
			0.730		\$0	\$217,220	0%
	S- 20	Faust St	0.730				
			1.450		\$0	\$315,190	0%
	US 301	Main Hwy	1.450				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Barnwell</b>			60.790		\$0	\$11,632,435	67%
<b>Pavements</b>			60.790		\$0	\$11,632,435	67%
	US 78	Dexter St	0.200		\$0	\$160,076	100%
			1.320		\$0	\$693,855	100%
	SC 3	Solomon Blatt Ave	1.320				
			0.250		\$0	\$233,286	100%
	US 78	Dexter St	0.250				
			2.920		\$0	\$790,865	90%
	US 78	Main St	1.412				
	US 78	Hwy 78	1.508				
			3.680		\$0	\$901,449	90%
	S- 20	Patterson Mill Rd	3.680				
			1.750		\$0	\$808,635	90%
	US 278	Dunbarton Blvd	0.200				
	US 278	Jackson St	1.550				
			6.290		\$0	\$387,164	100%
	US 78	Hwy 78	4.859				
	US 78	Dexter St	1.431				
			1.030		\$0	\$126,742	100%
	S- 156	Calhoun St	1.030				
			16.710		\$0	\$114,051	100%
	SC 64	Dunbarton Blvd	3.650				
	SC 64	Hwy 64	2.330				
	US 278	Jackson St	0.120				
	US 278	Marlboro Ave	1.150				
	US 278	Hwy 278	0.040				
	SC 70	Main St	0.800				
	SC 70	Allen St	1.060				
	SC 70	Hwy 70	6.056				
	SC 70	Barnwell Rd	0.694				
	SC 70	Denmark Rd	0.810				
			2.099		\$0	\$217,317	40%
	S- 1	Burr St	0.230				
	S- 41	Reynolds Rd	0.090				
	S- 154	Main St	0.090				
	S- 154	Perry St	0.099				
	S- 221	Cemetery Rd	0.110				
	S- 26	Franklin St	0.350				
	S- 27	Academy St	0.510				
	S- 321	Ingle St	0.150				
	S- 651	Caro Kee Ln	0.220				
	S- 651	Hiott St	0.250				
			1.990		\$0	\$687,362	40%
	S- 113	Barnwell Rd	0.230				
	S- 113	West St	0.240				
	S- 157	Hagood Ave	1.520				
			3.880		\$0	\$1,197,633	40%
	US 278	Hwy 278	3.880				
			0.150		\$0	\$47,703	100%
	S- 159	Wellington Rd	0.150				
			3.490		\$0	\$669,803	100%
	US 278	Hwy 278	0.550				
	US 278	Ellenton St	0.610				
	SC 39	Hwy 39	0.273				
	SC 39	Dunbarton Rd	1.787				
	SC 39	Rosemary St	0.270				
			6.150		\$0	\$2,013,199	0%
	S- 21	Seven Pines Rd	6.150				

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.971		\$0	\$2,001,260	0%
	US 278	Kings Ave	1.420		\$0	\$0	0%
	SC 3	Marlboro Ave	1.580		\$0	\$2,001,260	0%
	SC 39	Springfield Rd	1.347		\$0	\$0	0%
	SC 39	Hwy 39	0.424		\$0	\$0	0%
	SC 39	Elko St	0.200		\$0	\$0	0%
			0.480		\$0	\$182,908	0%
	S- 163	Lake Dr	0.480				
			3.430		\$0	\$399,128	0%
	US 278	Ellenton St	1.170				
	SC 39	Hwy 39	2.260				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Beaufort</b>			43.353		\$2,306,817	\$12,357,009	54%
<b>Pavements</b>			43.353		\$2,306,817	\$12,357,009	54%
	SC 46	May River Rd	2.810		\$0	\$1,732,956	100%
			2.810		\$0	\$1,732,956	100%
	S- 29	Buck Island Rd	1.080		\$0	\$1,010,792	100%
			1.080		\$0	\$1,010,792	100%
			2.600		\$24,670	\$0	0%
	US 21	Sea Island Pkwy	1.330		\$24,670	\$0	0%
	US 21 BUS	Carteret St	0.009		\$0	\$0	0%
	US 21 BUS	Sea Island Pkwy	1.261		\$0	\$0	0%
			4.096		\$65,781	\$0	0%
	US 278	Fording Island Rd	4.096		\$65,781	\$0	0%
			1.740		\$0	\$817,090	100%
	US 278	Fording Island Rd	1.740		\$0	\$817,090	100%
			1.320		\$0	\$423,805	100%
	US 21	Sea Island Pkwy	1.320		\$0	\$423,805	100%
			2.400		\$0	\$244,109	100%
	S- 141	Squire Pope Rd	1.300		\$0	\$244,109	100%
	S- 482	Gum Tree Rd	1.100		\$0	\$0	100%
			2.670		\$0	\$275,108	100%
	S- 62	Craven St	0.100		\$0	\$0	100%
	S- 610	Arrow Rd	0.252		\$0	\$0	100%
	S- 610	Archer Rd	0.158		\$0	\$0	100%
	S- 107	Pigeon Point Rd	0.410		\$0	\$275,108	100%
	S- 594	Bay Pines Rd	1.640		\$0	\$0	100%
	S- 625	Office Way	0.110		\$0	\$0	100%
			1.210		\$0	\$672,022	100%
	S- 71	Clarendon Rd	0.860		\$0	\$0	100%
	S- 524	Arrow Rd	0.190		\$0	\$672,022	100%
	S- 524	Target Rd	0.160		\$0	\$0	100%
			0.940		\$0	\$695,514	100%
	US 21	Trask Pkwy	0.940		\$0	\$695,514	100%
			0.730		\$0	\$287,613	100%
	S- 6	Bay St	0.730		\$0	\$287,613	100%
			4.160		\$0	\$854,411	100%
	US 17	Trask Pkwy	4.160		\$0	\$854,411	100%
			2.920		\$0	\$1,356,074	100%
	US 21	Ribaut Rd	1.650		\$0	\$1,356,074	100%
	US 21 BUS	Carteret St	0.009		\$0	\$0	100%
	US 21 BUS	Sea Island Pkwy	1.261		\$0	\$0	100%
			2.080		\$0	\$262,093	0%
	S- 50	Pinckney Colony Rd	0.710		\$0	\$0	0%
	S- 6	Depot Rd	0.400		\$0	\$0	0%
	S- 107	West St	0.470		\$0	\$262,093	0%
	S- 234	Neil Rd	0.180		\$0	\$0	0%
	S- 158	Pinckney Blvd	0.190		\$0	\$0	0%
	S- 158 CON	Pinckney Blvd	0.050		\$0	\$0	0%
	S- 451	Stuart Towne Ln	0.080		\$0	\$0	0%
			2.080		\$0	\$1,167,468	0%
	S- 71	Clarendon Rd	1.640		\$0	\$0	0%
	S- 107	Pigeon Point Rd	0.440		\$0	\$1,167,468	0%
			1.980		\$0	\$1,329,863	0%
	SC 46	Okatie Hwy	1.980		\$0	\$1,329,863	0%
			0.790		\$0	\$7,530	93%
	S- 163	Burnt Church Rd	0.790		\$0	\$7,530	93%
			1.470		\$0	\$659,000	56%
	US 278	Palmetto Bay Rd	1.470		\$0	\$659,000	56%
			0.610		\$0	\$81,674	0%
	S- 211	Lafayette St	0.610		\$0	\$81,674	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.810		\$0	\$479,888	0%
	US 17	Trask Pkwy	1.810				
			3.857		\$2,216,366	\$0	0%
	SC 46	May River Rd	3.699				
	SC 46	Okatie Hwy	0.121				
	SC 170	Okatie Hwy	0.037				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Berkeley</b>			<b>98.740</b>		<b>\$3,322,359</b>	<b>\$18,275,761</b>	<b>65%</b>
<b>Pavements</b>			<b>68.610</b>		<b>\$1,386,511</b>	<b>\$18,275,761</b>	<b>78%</b>
			<b>7.500</b>		<b>\$0</b>	<b>\$2,741,840</b>	<b>100%</b>
	S- 317	Forest Lawn Av	0.070		\$0	\$2,741,840	100%
	S- 317	Giles Dr	0.566		\$0	\$0	100%
	S- 317	Matheny Dr	0.474		\$0	\$0	100%
	S- 317	Price St	0.400		\$0	\$0	100%
	S- 339	Parish Rd	0.210		\$0	\$0	100%
	S- 403	Henderson Dr	0.330		\$0	\$0	100%
	S- 485	Cranford Rd	0.440		\$0	\$0	100%
	S- 495	Garwood Rd	0.340		\$0	\$0	100%
	S- 50	Oakley Rd	3.010		\$0	\$0	100%
	S- 748	Harbour Lake Dr	0.910		\$0	\$0	100%
	S- 810	Summit Av	0.750		\$0	\$0	100%
			<b>1.690</b>		<b>\$0</b>	<b>\$991,849</b>	<b>100%</b>
	S- 59	Poplar Hill Dr	0.660		\$0	\$991,849	100%
	S- 59		1.030		\$0	\$0	100%
			<b>3.180</b>		<b>\$0</b>	<b>\$1,848,189</b>	<b>100%</b>
	SC 402	Hwy 402	3.180		\$0	\$1,848,189	100%
			<b>3.510</b>		<b>\$0</b>	<b>\$929,565</b>	<b>98%</b>
	US 52	N Hwy 52	2.100		\$0	\$0	98%
	US 52	S Goose Creek Blvd	0.774		\$0	\$0	98%
	US 52	N Goose Creek Blvd	0.600		\$0	\$0	98%
	US 52		0.036		\$0	\$929,565	98%
			<b>12.230</b>		<b>\$0</b>	<b>\$1,030,724</b>	<b>98%</b>
	SC 6	Old Highway 6	6.391		\$0	\$1,030,724	98%
	SC 6	Ranger Dr	5.100		\$0	\$0	98%
	SC 6	Trojan Rd	0.079		\$0	\$0	98%
	SC 6	Hwy 6	0.660		\$0	\$0	98%
			<b>3.450</b>		<b>\$0</b>	<b>\$337,090</b>	<b>98%</b>
	S- 16	Jedburg Rd	3.450		\$0	\$337,090	98%
			<b>4.460</b>		<b>\$55,097</b>	<b>\$0</b>	<b>0%</b>
	US 52	N Hwy 52	4.460		\$55,097	\$0	0%
			<b>2.640</b>		<b>\$0</b>	<b>\$309,797</b>	<b>92%</b>
	S- 1041	Roma Rd	0.060		\$0	\$309,797	92%
	S- 1098	General Moultrie Dr	0.900		\$0	\$0	92%
	S- 1098	Canal St	0.290		\$0	\$0	92%
	S- 291	Longridge Rd	1.200		\$0	\$0	92%
	S- 648	Otranto Blvd	0.150		\$0	\$0	92%
	S- 653	Andrea Ct	0.040		\$0	\$0	92%
			<b>0.600</b>		<b>\$0</b>	<b>\$811,255</b>	<b>92%</b>
	S- 1093	Crowfield Blvd	0.600		\$0	\$811,255	92%
			<b>2.560</b>		<b>\$0</b>	<b>\$2,286,018</b>	<b>87%</b>
	US 52	Hwy 52	2.560		\$0	\$2,286,018	87%
			<b>3.380</b>		<b>\$0</b>	<b>\$167,515</b>	<b>100%</b>
	S- 1103	Arabian Dr	0.420		\$0	\$167,515	100%
	S- 1161	New Hope Dr	0.780		\$0	\$0	100%
	S- 1162	Hope Ln	0.130		\$0	\$0	100%
	S- 1165	Carroll Ln	0.120		\$0	\$0	100%
	S- 1258	Farmington Rd	1.930		\$0	\$0	100%
			<b>1.140</b>		<b>\$0</b>	<b>\$230,350</b>	<b>100%</b>
	S- 16	Jedburg Rd	1.140		\$0	\$230,350	100%
			<b>8.580</b>		<b>\$0</b>	<b>\$1,172,957</b>	<b>100%</b>
	SC 6	Hwy 6	8.580		\$0	\$1,172,957	100%
			<b>1.810</b>		<b>\$0</b>	<b>\$633,829</b>	<b>100%</b>
	US 17 ALT	S Live Oak Dr	1.810		\$0	\$633,829	100%
			<b>0.000</b>		<b>\$0</b>	<b>\$2,138,352</b>	<b>7%</b>
	US 52	Hwy 52	0.000		\$0	\$2,138,352	7%
			<b>4.340</b>		<b>\$0</b>	<b>\$478,981</b>	<b>7%</b>
	S- 203	Wildgame Rd	2.790		\$0	\$478,981	7%
	S- 1078		0.016		\$0	\$0	7%
	S- 1078	W Dike Rd	0.214		\$0	\$478,981	7%
	S- 1121	Summer Ln	0.790		\$0	\$0	7%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 277	Pitts St	0.150		\$0	\$0	0%
	S- 930		0.019		\$0	\$0	0%
	S- 930	Summer Ln	0.141		\$0	\$0	0%
	S- 930	Oak Crest Dr	0.220		\$0	\$0	0%
			3.800		\$0	\$1,569,395	7%
	S- 59	Poplar Hill Dr	3.800		\$0	\$1,569,395	7%
			0.970		\$0	\$214,675	0%
	S- 1258	Treeland Dr	0.970		\$0	\$214,675	0%
			2.770		\$0	\$383,381	0%
	SC 45	Trojan Rd	2.699		\$0	\$383,381	0%
	SC 45	Hwy 45	0.071		\$0	\$383,381	0%
			0.000		\$1,331,414	\$0	0%
	US 52	Hwy 52	0.000		\$1,331,414	\$0	0%
	<b>Rural Road Safety</b>		30.130		\$1,935,848	\$0	0%
			10.000		\$954,320	\$0	0%
	US 17 ALT	N Hwy 17A	9.445		\$0	\$0	0%
	US 17 ALT	N Hwy 52	0.555		\$954,320	\$0	0%
			10.000		\$906,528	\$0	0%
	SC 6	Old Highway 6	6.391		\$906,528	\$0	0%
	SC 6	Ranger Dr	3.530		\$0	\$0	0%
	SC 6	Trojan Rd	0.079		\$0	\$0	0%
			10.130		\$75,000	\$0	0%
	US 17 ALT	N Hwy 17A	8.470		\$75,000	\$0	0%
	US 17 ALT	Hwy 41	1.660		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Calhoun</b>			62.720		\$125,000	\$7,680,515	27%
<b>Pavements</b>			61.720		\$0	\$7,680,515	27%
	SC 267	Mccords Ferry Rd	5.450		\$0	\$992,363	92%
			5.450		\$0	\$992,363	92%
	S- 31	Old Sandy Run Rd	1.780		\$0	\$635,345	92%
			1.780		\$0	\$635,345	92%
	US 601	Colonel Thomson Hwy	1.970		\$0	\$497,562	92%
			1.970		\$0	\$497,562	92%
	US 601	Colonel Thomson Hwy	1.300		\$0	\$134,676	100%
	US 601	Saint Matthews Rd	0.384		\$0	\$0	100%
	US 601	Saint Matthews Rd	0.280		\$0	\$134,676	100%
	US 601	Harry C Raysor Dr	0.636		\$0	\$0	100%
	US 176	Old State Rd	4.200		\$0	\$304,399	100%
	SC 419	Fort Motte Rd	3.120		\$0	\$0	100%
			1.080		\$0	\$304,399	100%
	S- 122	Riley Rd	1.440		\$0	\$114,506	100%
			1.440		\$0	\$114,506	100%
	S- 31	Old Sandy Run Rd	1.000		\$0	\$94,467	26%
			1.000		\$0	\$94,467	26%
	US 601	Colonel Thomson Hwy	2.120		\$0	\$221,606	26%
			2.120		\$0	\$221,606	26%
	S- 203	Old River Rd	1.380		\$0	\$519,236	28%
			1.380		\$0	\$519,236	28%
	S- 47	Dantzer St	3.260		\$0	\$284,129	28%
	S- 94	Cemetery Rd	0.750		\$0	\$0	28%
	S- 57	Richland Ave	0.700		\$0	\$0	28%
	S- 58	Butler St	0.490		\$0	\$0	28%
	S- 58	Butler St	0.920		\$0	\$0	28%
	S- 93	First St	0.400		\$0	\$0	28%
	US 176	Old State Rd	3.130		\$0	\$1,088,629	28%
	US 21	Columbia Rd	0.830		\$0	\$0	28%
			2.300		\$0	\$0	28%
	S- 102	New Bethany Rd	4.740		\$0	\$16,471	0%
			2.900		\$0	\$16,471	0%
	S- 19	Four Holes Rd	1.380		\$0	\$0	0%
	S- 45	Belleville Rd	0.460		\$0	\$0	0%
	US 176	Old State Rd	19.020		\$0	\$53,558	0%
	US 21	Old State Rd	7.590		\$0	\$0	0%
	US 21	Old State Rd	6.180		\$0	\$0	0%
	SC 33	Cameron Rd	5.250		\$0	\$53,558	0%
	US 601	Colonel Thomson Hwy	0.370		\$0	\$5,192	0%
			0.370		\$0	\$5,192	0%
	S- 108	S Boyce Lawton Dr	2.650		\$0	\$200,937	0%
	S- 108	Boyce Lawton Dr	0.412		\$0	\$0	0%
	S- 271	Keitt St	0.068		\$0	\$0	0%
	S- 271	Keitt St	0.090		\$0	\$0	0%
	S- 64	Second St	0.140		\$0	\$0	0%
	S- 77	Schoolhouse Rd	0.140		\$0	\$0	0%
	S- 51	Second St	0.140		\$0	\$0	0%
	S- 321	Third St	0.070		\$0	\$0	0%
	S- 148	Hall St	0.110		\$0	\$0	0%
	S- 237	Fifth St	0.090		\$0	\$0	0%
	S- 185	Ott Sisters Rd	1.100		\$0	\$0	0%
	S- 251	Summers Alley	0.140		\$0	\$0	0%
	S- 295	Ashby St	0.150		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.250		\$0	\$608,023	0%
	S- 24	Old Belleville Rd	2.250				
			3.450		\$0	\$1,171,346	0%
	SC 267	Mccords Ferry Rd	3.450				
			2.210		\$0	\$738,070	0%
	US 601	Colonel Thomson Hwy	1.350				
	US 601	Harry C Raysor Dr	0.860		\$0	\$738,070	0%
			1.000		\$125,000	\$0	0%
			1.000		\$125,000	\$0	0%
	I- 26	Interstate 26	1.000		\$125,000	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Charleston</b>			154.695	1	\$620,460	\$43,619,254	62%
<b>Pavements</b>			129.409		\$620,460	\$29,432,354	64%
			10.071		\$0	\$3,695,438	90%
	S- 1187	Midland Park Rd	0.090		\$0	\$3,695,438	90%
	S- 1485	Waites Dr	0.130		\$0	\$0	0%
	S- 1518	Kinglet Dr	0.320		\$0	\$0	0%
	S- 1682	Saul White Blvd	0.150		\$0	\$0	0%
	S- 1687	Minnie St	0.190		\$0	\$0	0%
	S- 176	Chesterfield Rd	0.280		\$0	\$0	0%
	S- 1882	Langston St	0.240		\$0	\$0	0%
	S- 1949	Paulette Dr	0.150		\$0	\$0	0%
	S- 1972	Scott Hill Rd	0.446		\$0	\$0	0%
	S- 216	Moultrie St	0.120		\$0	\$0	0%
	S- 216	Fairmont Ave	0.480		\$0	\$0	0%
	S- 2268	Nassau St	0.380		\$0	\$0	0%
	S- 244	W Hudson Av	0.150		\$0	\$0	0%
	S- 244	E Hudson Ave	0.790		\$0	\$0	0%
	S- 281	Dobson St	0.250		\$0	\$0	0%
	S- 282	Sumner Av	1.120		\$0	\$0	0%
	S- 306	Briarcliff Dr	0.230		\$0	\$0	0%
	S- 31	Reynolds Av	0.190		\$0	\$0	0%
	S- 311	Pearlott St	0.470		\$0	\$0	0%
	S- 312	Pinckney Park Dr	0.530		\$0	\$0	0%
	S- 604	Kruger Ave	0.229		\$0	\$0	0%
	S- 62	W Montague Ave	0.830		\$0	\$0	0%
	S- 662	Charlotte St	0.150		\$0	\$0	0%
	S- 664	Market St	0.100		\$0	\$0	0%
	S- 696	Stafford Rd	0.295		\$0	\$0	0%
	S- 696		0.075		\$0	\$0	0%
	S- 733	Evergreen St	0.150		\$0	\$0	0%
	S- 798	Shelton St	0.130		\$0	\$0	0%
	S- 877	Limehouse St	0.100		\$0	\$0	0%
	S- 888	Peachtree St	0.136		\$0	\$0	0%
	S- 936	Burlington Ave	0.127		\$0	\$0	0%
	S- 936	(blank)	0.013		\$0	\$0	0%
	S- 940	Hillsboro Dr	0.130		\$0	\$0	0%
	S- 947	William Kennerty Dr	0.510		\$0	\$0	0%
	S- 948	Bur Clare Dr	0.390		\$0	\$0	0%
			5.420		\$0	\$3,356,378	100%
	US 17	N Highway 17	5.420		\$0	\$3,356,378	100%
			1.790		\$0	\$1,227,320	100%
	S- 13	Remount Rd	1.790		\$0	\$1,227,320	100%
			14.670		\$0	\$1,198,436	98%
	SC 61	Ashley River Rd	0.810		\$0	\$1,198,436	98%
	SC 700	Maybank Hwy	13.590		\$0	\$0	0%
	SC 700	Folly Road Blvd	0.260		\$0	\$0	0%
	SC 700		0.010		\$0	\$0	0%
			3.830		\$0	\$721,256	98%
	SC 61	Ashley River Rd	1.570		\$0	\$0	0%
	SC 61	Paul Cantrell Blvd	0.090		\$0	\$721,256	98%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0%
			3.830		\$48,748	\$0	0%
	SC 61	Ashley River Rd	1.570		\$0	\$0	0%
	SC 61	Paul Cantrell Blvd	0.090		\$48,748	\$0	0%
	SC 61	Saint Andrews Blvd	1.590		\$0	\$0	0%
	SC 7	Sam Rittenberg Blvd	0.580		\$0	\$0	0%
			12.510		\$62,818	\$0	0%
	SC 61	Ashley River Rd	0.810		\$62,818	\$0	0%
	SC 700	Maybank Hwy	11.690		\$0	\$0	0%
	SC 700		0.010		\$0	\$0	0%
			1.200		\$8,895	\$0	0%
	S- 72	Whipple Rd	1.200		\$8,895	\$0	0%
			5.730		\$0	\$524,103	98%
	S- 72	Whipple Rd	1.200		\$0	\$0	0%
	S- 1032	Steed Creek Rd	4.530		\$0	\$524,103	98%
			19.850		\$0	\$2,355,906	28%
	US 17	N Highway 17	19.850		\$0	\$2,355,906	28%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.870		\$500,000	\$0	0%
	SC 703	Coleman Blvd	0.870				
			1.776		\$0	\$783,257	87%
	S- 104	King St	0.846				
	S- 107	Meeting St	0.930				
			3.700		\$0	\$462,236	87%
	S- 636	Storage Rd	1.410				
	S- 636	Parishville Rd	1.340				
	S- 1159	Quigley Rd	0.950				
			3.160		\$0	\$1,649,901	87%
	SC 165	Highway 165	3.160				
			1.730		\$0	\$1,201,161	87%
	US 17	Savannah Hwy	1.730				
			1.450		\$0	\$641,056	84%
	US 17	N Highway 17	1.060				
	S- 1022	Washington St	0.290				
	S- 2387	Washington St	0.100				
			2.945		\$0	\$200,596	84%
	S- 99	Huger St	0.455				
	S- 1022	Washington St	0.130				
	S- 1777	Jackson St	0.080				
	S- 2000	Cain Dr	0.550				
	S- 2127	Woolfe St	0.180				
	S- 2127	Amherst St	0.240				
	S- 2130	Society St	0.320				
	S- 219	Conroy St	0.220				
	S- 240	Isabella St	0.190				
	S- 240	Indian St	0.080				
	S- 46	Heriot St	0.200				
	S- 46	Rutledge Av	0.070				
	S- 871	Smith St	0.230				
			1.330		\$0	\$609,394	84%
	S- 475	Leeds Av	1.330				
			3.130		\$0	\$1,331,109	84%
	SC 7	Sam Rittenberg Blvd	1.250				
	SC 526 SPR	Chuck Dawley Blvd	1.110				
	SC 526 SPR	Mark Clark Expwy	0.770				
			4.720		\$0	\$58,412	93%
	SC 171	Folly Rd	4.720				
			2.280		\$0	\$34,034	93%
	SC 171	Folly Road Blvd	0.970				
	SC 171	Folly Rd	1.050				
	SC 171	Wesley Dr	0.260				
			3.350		\$0	\$420,994	42%
	S- 282	Sumner Av	0.300				
	S- 52	E Ashley Ave	1.530				
	S- 128	Ethel Post Office Rd	1.000				
	S- 2473	Fain St	0.520				
			3.965		\$0	\$1,937,357	42%
	S- 1113	Ward Av	1.070				
	S- 1156	Plow Ground Rd	2.895				
			4.230		\$0	\$2,126,948	42%
	SC 162	Highway 162	4.230				
			2.950		\$0	\$2,807,978	0%
	US 17	Savannah Hwy	2.110				
	US 52	Rivers Av	0.840				

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.450		\$0	\$1,319,368	0%
	US 78	Highway 78	2.450		\$0	\$1,319,368	0%
			6.472		\$0	\$769,716	0%
	US 17	N Highway 17	6.472		\$0	\$769,716	0%
			25.270		\$0	\$13,255,132	32%
			5.420		\$0	\$633,404	100%
	US 17	N Highway 17	5.420		\$0	\$633,404	100%
			19.850		\$0	\$12,621,728	28%
	US 17	N Highway 17	19.850		\$0	\$12,621,728	28%
			0.016	1	\$0	\$931,767	97%
			0.016	1	\$0	\$931,767	97%
	SC 165	Highway 165	0.016	1	\$0	\$931,767	97%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Cherokee</b>			<b>60.388</b>		<b>\$5,936,012</b>	<b>\$118,428,834</b>	<b>46%</b>
<b>Pavements</b>			<b>39.252</b>		<b>\$5,280,691</b>	<b>\$10,847,230</b>	<b>45%</b>
	S- 39	S Green River Rd	1.050		\$0	\$617,736	91%
			5.700		\$0	\$781,055	100%
	SC 198	N Mountain St	2.660		\$0	\$118,429	100%
	US 221 ALT	Cliffside Hwy	3.040		\$0	\$0	100%
			1.610		\$0	\$226,019	100%
	S- 83	Blacksburg Hwy	1.169		\$0	\$0	100%
	S- 83	W Carolina St	0.441		\$0	\$0	100%
			1.940		\$0	\$774,113	100%
	US 29	E Cherokee St	1.940		\$0	\$0	100%
			2.620		\$0	\$1,003,484	100%
	US 29	E Cherokee St	2.620		\$0	\$0	100%
			2.450		\$0	\$1,114,247	91%
	S- 223	Possum Trot Rd	2.450		\$0	\$0	91%
			1.430		\$0	\$755,129	100%
	SC 150	Holland St	0.170		\$0	\$0	100%
	SC 150	Providence Rd	1.260		\$0	\$0	100%
			3.290		\$0	\$496,881	100%
	S- 133	Twin Lake Rd	1.960		\$0	\$0	100%
	S- 238	Edgewater Dr	1.330		\$0	\$0	100%
			2.770		\$0	\$1,508,234	100%
	S- 223	Possum Trot Rd	1.310		\$0	\$1,228,814	100%
	S- 57	Piedmont Rd	1.460		\$0	\$0	100%
			1.780		\$0	\$276,035	46%
	S- 83	Blacksburg Hwy	1.780		\$0	\$0	46%
			3.170		\$0	\$1,282,446	100%
	SC 5	York Rd	3.170		\$0	\$1,282,446	100%
			0.730		\$0	\$1,722,650	8%
	SC 18 CON	S Logan St	0.310		\$0	\$1,722,650	8%
	SC 18 CON	N Logan St	0.420		\$0	\$0	8%
			0.500		\$0	\$99,271	0%
	S- 41	Draytonville Rd	0.500		\$0	\$0	0%
			0.590		\$0	\$189,932	0%
	US 221	Rutherfordton Hwy	0.180		\$0	\$0	0%
	SC 11	Chesnee Hwy	0.410		\$0	\$0	0%
			2.470		\$1,361,140	\$0	0%
	S- 99	Ed'S Rd	0.790		\$0	\$0	0%
	S- 144	Dillon St	1.680		\$0	\$0	0%
			2.562		\$364,096	\$0	0%
	S- 282	Mill St	0.226		\$0	\$0	0%
	S- 190	S Rutherford St	0.430		\$0	\$0	0%
	S- 190	N Rutherford St	0.140		\$0	\$0	0%
	S- 251	W Fairview Ave	0.086		\$0	\$0	0%
	S- 198	Colony Rd	0.720		\$0	\$0	0%
	S- 472	Hampton Ave	0.320		\$0	\$0	0%
	S- 794	W Church St	0.300		\$0	\$0	0%
	S- 794	E Church St	0.340		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.850		\$2,759,173	\$0	0%
	US 221 ALT	Highway 11 East	1.600				
	SC 18 CON	N Logan St	1.200				
	SC 18 CON	(blank)	0.050				
			1.740		\$796,283	\$0	0%
	US 29	W Cherokee St	1.740				
			6.916		\$655,321	\$0	0%
	<b>Rural Road Safety</b>		6.916		\$655,321	\$0	0%
	US 29	Old Georgia Hwy	6.916				
			14.220		\$0	\$107,581,603	50%
			14.220		\$0	\$107,581,603	50%
	<b>Interstate Upgrade</b>		14.220				
	I- 85	Interstate 85	14.220				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Chester			62.957		\$1,750,552	\$15,891,240	39%
Pavements			42.680		\$1,192,159	\$15,837,244	46%
	US 21	Catawba River Rd	1.570		\$0	\$2,382,348	100%
			1.570				
	S- 70	Westbrook Rd	2.050		\$0	\$1,116,965	100%
			2.050				
	SC 9	Lancaster Hwy	0.660		\$0	\$231,719	100%
			0.660				
	S- 194	Hillbright Rd	1.630		\$0	\$212,224	100%
	S- 329	Mccandless Rd	1.000		\$0	\$0	100%
			0.630				
	SC 9	Lancaster Hwy	1.990		\$0	\$1,499,938	100%
			1.990				
	SC 72	West End Rd	5.640		\$0	\$2,294,067	100%
			5.640				
	S- 171	Mtn Lakes Rd	2.290		\$0	\$860,563	91%
			2.290				
	SC 9	Lancaster Hwy	0.770		\$0	\$287,393	100%
			0.770				
	S- 186	Cedarhurst Rd	2.490		\$0	\$373,255	65%
	S- 186		2.480		\$0	\$0	65%
			0.010				65%
	S- 1	Old York Rd	1.410		\$0	\$739,738	100%
	S- 1	York St	0.426		\$0	\$0	100%
			0.984				100%
	SC 72	West End Rd	4.960		\$0	\$1,942,235	100%
			4.960				
	SC 9	Lancaster Hwy	0.700		\$0	\$283,580	100%
			0.700				
	SC 9	Lancaster Hwy	0.590		\$0	\$223,903	100%
			0.590				
	S- 302	Beechwood Dr	4.790		\$0	\$482,267	8%
	S- 316	Hawthorne Rd	1.100		\$0	\$0	8%
	S- 69	Liberty Rd	1.310		\$0	\$0	8%
			2.380				8%
	S- 44	Peden Bridge Rd	1.150		\$0	\$128,369	0%
			1.150				0%
	US 21	Catawba River Rd	2.350		\$0	\$2,592,753	0%
			2.350				0%
	SC 9	Lancaster Hwy	0.750		\$0	\$185,925	0%
			0.750				0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.740		\$436,959	\$0	0%
	S- 94	Loomis St	0.530				
	S- 110	Carr St	0.160				
	S- 95	Oak St	0.290				
	S- 313	Crosby St	0.130				
	S- 577	Campbell Rd	0.090				
	S- 315	Collins St	0.060				
	S- 290	Bailey St	0.260				
	S- 289	Marquis St	0.170				
	S- 314	Caldwell St	0.160				
	S- 426	Ernandez Rd	2.600				
	S- 635 SD1	Lincoln St	0.060				
	S- 805	Arrow Wood Rd	0.230				
			2.150		\$755,200	\$0	0%
	S- 330	Canal Rd	2.150				
			20.277		\$558,393	\$53,996	2%
			8.787		\$450,000	\$0	0%
	SC 72	Saluda Rd	8.787				

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			9.100		\$75,000	\$0	0%
	SC 97	Great Falls Hwy	7.700		\$75,000	\$0	0%
	SC 97	Francis Ave	1.400		\$0	\$0	0%
			1.790		\$33,393	\$0	0%
	US 21	Francis Ave	0.140		\$0	\$0	0%
	SC 97	Francis Ave	1.650		\$33,393	\$0	0%
			0.600		\$0	\$53,996	10%
	SC 72	Saluda Rd	0.400		\$0	\$0	10%
	S- 329	Mccandless Rd	0.200		\$0	\$53,996	10%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Chesterfield</b>			77.355		\$50,000	\$28,685,702	62%
<b>Pavements</b>			73.555		\$0	\$28,685,702	64%
			1.630		\$0	\$3,836,510	5%
	SC 9	Mcgregor St	0.540		\$0	\$3,836,510	5%
	US 601	Highway 9	0.110		\$0	\$0	0%
	US 601	Mcgregor St	0.980		\$0	\$0	0%
			0.430		\$0	\$267,106	100%
	S- 341	Windsor Dr	0.430		\$0	\$267,106	100%
			9.760		\$0	\$2,190,961	96%
	S- 103	Austin Rd	1.820		\$0	\$2,190,961	96%
	S- 105	Dudley Rd	3.710		\$0	\$0	0%
	S- 136	Buddy Sellers Rd	0.590		\$0	\$0	0%
	S- 274	Brewer Cir	0.188		\$0	\$0	0%
	S- 274	Joseph St	0.002		\$0	\$0	0%
	S- 601	Bay Springs Church Rd	1.970		\$0	\$0	0%
	S- 68	Will Evans Rd	1.480		\$0	\$0	0%
			1.110		\$0	\$388,253	100%
	SC 151	Highway 151	1.110		\$0	\$388,253	100%
			1.460		\$0	\$398,891	100%
	SC 151	Highway 151	1.460		\$0	\$398,891	100%
			2.240		\$0	\$109,812	100%
	S- 600	Shiloh Acres Rd	2.240		\$0	\$109,812	100%
			2.770		\$0	\$1,588,032	100%
	SC 9	Market St	0.140		\$0	\$1,588,032	100%
	US 1	Market St	0.730		\$0	\$0	0%
	US 1	Seventh St	0.470		\$0	\$0	0%
	US 1	Highway 1	1.430		\$0	\$0	0%
			3.390		\$0	\$2,291,807	100%
	SC 9	Highway 9	0.140		\$0	\$2,291,807	100%
	SC 9	Chesterfield Hwy	2.360		\$0	\$0	0%
	US 1	Highway 1	0.890		\$0	\$0	0%
			4.870		\$0	\$1,500,889	100%
	S- 71	Airport Rd	4.870		\$0	\$1,500,889	100%
			1.717		\$0	\$157,001	100%
	S- 159	Woodward Mill Rd	1.717		\$0	\$157,001	100%
			4.830		\$0	\$2,026,504	90%
	US 1	Highway 1	4.130		\$0	\$0	0%
	SC 151	Highway 151	0.700		\$0	\$2,026,504	90%
			7.570		\$0	\$5,904,402	90%
	SC 9	Highway 9	1.350		\$0	\$0	0%
	SC 9	Mcgregor St	0.500		\$0	\$0	0%
	SC 151	Highway 151	5.720		\$0	\$5,904,402	90%
			1.520		\$0	\$884,421	84%
	S- 155	Marion St	0.200		\$0	\$884,421	84%
	S- 205	Church St	0.120		\$0	\$0	0%
	S- 205	Front St	0.530		\$0	\$0	0%
	S- 86	Church St	0.670		\$0	\$0	0%
			3.870		\$0	\$411,859	84%
	S- 56	Hough Rd	3.870		\$0	\$411,859	84%
			0.820		\$0	\$124,315	29%
	S- 147	State Rd	0.520		\$0	\$124,315	29%
	S- 147	Murray Dr	0.300		\$0	\$0	0%
			3.120		\$0	\$335,201	100%
	SC 265	Highway 265	3.120		\$0	\$335,201	100%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.600		\$0	\$317,587	100%
	US 52	Highway 52 S	2.600		\$0	\$317,587	100%
			0.900		\$0	\$169,529	2%
	S- 22	Market St	0.900		\$0	\$169,529	2%
			4.500		\$0	\$1,885,800	0%
	S- 1	Main St	2.100		\$0	\$1,885,800	0%
	S- 51	Four Mile Loop Rd	2.400		\$0	\$0	0%
			1.388		\$0	\$223,964	0%
	S- 197	Depot St	0.120		\$0	\$0	0%
	S- 227	Powe St	0.240		\$0	\$0	0%
	S- 116	Maynard St	0.568		\$0	\$223,964	0%
	S- 178	Chatham Dr	0.260		\$0	\$0	0%
	S- 179	Chapman St	0.200		\$0	\$0	0%
			9.220		\$0	\$3,272,784	0%
	SC 9	Highway 9	2.800		\$0	\$3,272,784	0%
	US 1	Highway 1	6.420		\$0	\$0	0%
			3.840		\$0	\$400,074	0%
	US 52	Highway 52 S	3.840		\$0	\$400,074	0%
	<b>Rural Road Safety</b>		3.800		\$50,000	\$0	0%
			3.800		\$50,000	\$0	0%
	SC 9	Highway 9	3.690		\$50,000	\$0	0%
	SC 9		0.110		\$0	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Clarendon</b>			72.550		\$125,000	\$10,233,967	47%
<b>Pavements</b>			71.050		\$0	\$10,233,967	48%
			4.090		\$0	\$1,285,270	92%
	S- 102	Buff Blvd	0.750		\$0	\$1,285,270	92%
	S- 127	Bill Davis Rd	3.340		\$0	\$0	0%
			4.100		\$0	\$1,173,014	92%
	US 15	Bethel Hwy	1.340		\$0	\$0	0%
	US 15	Scott Ave	0.180		\$0	\$0	0%
	US 15	Summerton Hwy	2.580		\$0	\$1,173,014	92%
			7.020		\$0	\$1,090,774	100%
	US 301	Sumter Hwy	1.170		\$0	\$0	0%
	US 301	N Brooks St	0.150		\$0	\$1,090,774	100%
	US 521	Sumter Hwy	5.700		\$0	\$0	0%
			2.410		\$0	\$165,291	100%
	S- 345	White Oak Dr	2.410		\$0	\$0	0%
			3.210		\$0	\$274,079	100%
	S- 132	Sandhill Rd	3.210		\$0	\$0	0%
			3.880		\$0	\$970,365	100%
	S- 62	Loss Brook Rd	3.880		\$0	\$0	0%
			3.590		\$0	\$1,003,199	100%
	US 15	Summerton Hwy	3.590		\$0	\$0	0%
			2.720		\$0	\$399,417	100%
	US 378	Clarence Coker Hwy	2.720		\$0	\$0	0%
			8.080		\$0	\$619,014	100%
	US 521	Greeleyville Hwy	8.080		\$0	\$0	0%
			0.450		\$0	\$140,752	100%
	S- 25	Moses Dingle Rd	0.250		\$0	\$0	0%
	S- 62	Loss Brook Rd	0.200		\$0	\$0	0%
			0.910		\$0	\$494,492	18%
	S- 36	Old Manning Rd	0.910		\$0	\$0	0%
			10.780		\$0	\$37,318	0%
	S- 49	Plowden Mill Rd	7.290		\$0	\$0	0%
	S- 37	Salem Rd	3.490		\$0	\$37,318	0%
			10.970		\$0	\$45,635	0%
	US 301	Sunset Dr	0.040		\$0	\$0	0%
	US 301	Alex Harvin Hwy	4.710		\$0	\$0	0%
	SC 260	Hwy 260	6.220		\$0	\$45,635	0%
			0.970		\$0	\$277,420	0%
	US 521	Sumter Hwy	0.970		\$0	\$0	0%
			2.930		\$0	\$196,256	0%
	S- 103	Nesbit Rd	1.640		\$0	\$0	0%
	S- 329	Bradham Ave	0.160		\$0	\$0	0%
	S- 84	Bell St	0.060		\$0	\$0	0%
	S- 97	Boundary St	0.360		\$0	\$0	0%
	S- 109	Pecan St	0.100		\$0	\$0	0%
	S- 349	Walker St	0.200		\$0	\$0	0%
	S- 425	New St	0.100		\$0	\$0	0%
	S- 603	Walnut St	0.100		\$0	\$0	0%
	S- 663	Meadow Brook Dr	0.210		\$0	\$0	0%
			1.860		\$0	\$658,670	0%
	S- 79	Huggins St	0.180		\$0	\$0	0%
	S- 126	Crossroads Church Rd	1.680		\$0	\$658,670	0%
			3.080		\$0	\$1,403,001	0%
	US 521	Greeleyville Hwy	2.690		\$0	\$0	0%
	US 521	Boyce St	0.390		\$0	\$0	0%
<b>Rural Road Safety</b>			1.500		\$125,000	\$0	0%
			1.500		\$125,000	\$0	0%
	I- 95	Interstate 95	1.500		\$0	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Colleton</b>			<b>109.624</b>	<b>2</b>	<b>\$10,511,757</b>	<b>\$11,207,234</b>	<b>42%</b>
<b>Pavements</b>			<b>65.127</b>		<b>\$6,423,286</b>	<b>\$11,207,234</b>	<b>47%</b>
			2.920		\$0	\$1,407,010	100%
	SC 64	Charleston Hwy	2.153		\$0	\$0	100%
	SC 64	Hampton St	0.767		\$0	\$1,407,010	100%
			2.230		\$0	\$1,019,691	100%
	SC 303	Green Pond Hwy	2.230		\$0	\$1,019,691	100%
			1.680		\$0	\$1,261,378	100%
	SC 64	Hampton St	0.510		\$0	\$0	100%
	SC 64	Bells Hwy	0.320		\$0	\$1,261,378	100%
	SC 64	Robertson Blvd	0.850		\$0	\$0	100%
			3.230		\$0	\$1,119,249	100%
	S- 65	Coolers Dairy Rd	3.230		\$0	\$1,119,249	100%
			1.200		\$0	\$604,568	100%
	SC 303	Green Pond Hwy	1.200		\$0	\$604,568	100%
			4.960		\$0	\$557,214	100%
	US 17 ALT	Cottageville Hwy	4.200		\$0	\$0	100%
	SC 64 BUS	Bells Hwy	0.760		\$0	\$557,214	100%
			1.770		\$0	\$305,679	100%
	S- 754	Tuskegee Airmen Dr	1.770		\$0	\$305,679	100%
			8.120		\$0	\$1,377,034	100%
	SC 63	Sniders Hwy	8.120		\$0	\$1,377,034	100%
			6.000		\$0	\$395,665	100%
	S- 78	Francis St	0.930		\$0	\$0	100%
	S- 371	Saint Peters Rd	3.510		\$0	\$0	100%
	S- 263	Pineland Rd	0.330		\$0	\$0	100%
	S- 253	Hickory St	0.200		\$0	\$395,665	100%
	S- 313	Rhett Dr	0.180		\$0	\$0	100%
	S- 591	Hickory St	0.320		\$0	\$0	100%
	S- 670	S Woodland Terrace Dr	0.130		\$0	\$0	100%
	S- 698	Windwood Rd	0.289		\$0	\$0	100%
	S- 698	Cumberland St	0.111		\$0	\$0	100%
			2.100		\$102,938	\$0	0%
	S- 28	Black Creek Rd	2.100		\$102,938	\$0	0%
			2.410		\$0	\$1,123,935	100%
	S- 41	Ritter Rd	2.410		\$0	\$1,123,935	100%
			2.820		\$0	\$1,558,898	100%
	SC 303	Green Pond Hwy	2.480		\$0	\$1,558,898	100%
	SC 64	Bells Hwy	0.340		\$0	\$0	100%
			4.100		\$169,389	\$0	0%
	S- 233	Peniel Rd	4.100		\$169,389	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

Road Committed Values are Grouped by Project

Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.217		\$0	\$141,935	0%
	S- 45	Round O Rd	1.217				
			2.030		\$0	\$334,980	0%
	SC 174	(blank)	0.011				
	SC 174	Palmetto Blvd	2.019				
			6.430		\$567,149	\$0	0%
	S- 564	Griffin St	0.640				
	S- 341	Carver St	0.090				
	S- 636	Widgeon Rd	0.270				
	S- 169	Carter St	0.110				
	S- 256	Live Oak St	0.830				
	S- 565	Julia St	0.130				
	S- 286	Lewis St	0.160				
	S- 359	Collins St	0.090				
	S- 416	Supply Rd	0.200				
	S- 448	Herndon St	0.570				
	S- 494	Delrey Dr	0.380				
	S- 515	Brien St	0.120				
	S- 527	Lemon Rd	0.330				
	S- 531	Bancroft St	0.070				
	S- 558	Bodison Memorial Dr	1.150				
	S- 574	David St	0.350				
	S- 742	Railroad St	0.491				
	S- 742	Ann Ct	0.059				
	S- 803	Fishburne St	0.220				
	S- 909	Hayes Rd	0.170				
			2.900		\$1,322,537	\$0	0%
	S- 65	Coolers Dairy Rd	1.900				
	S- 193	Cane Branch Rd	1.000				
			9.010		\$4,261,272	\$0	0%
	SC 64	Bells Hwy	3.740				
	SC 217	Lodge Hwy	5.270				
	<b>Rural Road Safety</b>		44.417		\$2,665,885	\$0	0%
			13.251		\$100,000	\$0	0%
	SC 64	Charleston Hwy	13.203				
	SC 64	Hampton St	0.048				
			9.746		\$1,144,635	\$0	0%
	SC 303	Green Pond Hwy	9.746				
			13.710		\$500,000	\$0	0%
	SC 303	Green Pond Hwy	11.520				
	SC 64	Charleston Hwy	2.190				
			7.710		\$921,250	\$0	0%
	SC 61	Augusta Hwy	7.710				
	<b>Bridges</b>		0.080	2	\$1,422,586	\$0	0%
			0.040	1	\$715,915	\$0	0%
	S- 74	Mill Pond Rd	0.040				
			0.040	1	\$706,671	\$0	0%
	S- 74	Mill Pond Rd	0.040				

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Darlington</b>			67.410		\$0	\$14,402,656	62%
<b>Pavements</b>			67.410		\$0	\$14,402,656	62%
	SC 34	E Bobo Newsom Hwy	1.910		\$0	\$1,162,142	100%
	SC 34	Harry Byrd Hwy	0.500		\$0	\$1,162,142	100%
			1.410		\$0	\$0	100%
			3.420		\$0	\$1,218,226	100%
	S- 23	W Old Camden Rd	3.420		\$0	\$1,218,226	100%
			1.660		\$0	\$270,071	100%
	US 52	S Main St	1.660		\$0	\$270,071	100%
			2.060		\$0	\$804,035	100%
	US 15 BUS	S Fifth St	2.060		\$0	\$804,035	100%
			24.920		\$0	\$392,039	100%
	S- 102	Fourteenth St	3.020		\$0	\$392,039	100%
	S- 13	S Center Rd	1.230		\$0	\$0	100%
	S- 13	N Center Rd	13.280		\$0	\$0	100%
	S- 35	S Charleston Rd	2.600		\$0	\$0	100%
	S- 65	High Point Rd	1.110		\$0	\$0	100%
	S- 16	Kelleybridge Rd	2.400		\$0	\$0	100%
	S- 54	Southborough Rd	1.280		\$0	\$0	100%
			1.560		\$0	\$1,205,192	61%
	S- 10	W Home Av	1.560		\$0	\$1,205,192	61%
			4.100		\$0	\$436,828	61%
	S- 39	New Market Rd	2.080		\$0	\$436,828	61%
	S- 824	Whippoorwill Rd	2.020		\$0	\$0	61%
			3.350		\$0	\$2,687,802	61%
	SC 34	Harry Byrd Hwy	3.350		\$0	\$2,687,802	61%
			2.850		\$0	\$1,291,277	61%
	US 401	Davis St	2.850		\$0	\$1,291,277	61%
			2.140		\$0	\$347,565	93%
	S- 41	Dovesville Hwy	2.140		\$0	\$347,565	93%
			2.370		\$0	\$360,963	93%
	SC 403	Oates Hwy	2.340		\$0	\$0	93%
	SC 403		0.030		\$0	\$360,963	93%
			0.900		\$0	\$304,851	93%
	US 52	N Governor Williams Hwy	0.900		\$0	\$304,851	93%
			5.630		\$0	\$454,527	0%
	S- 177	Mineral Springs Rd	0.730		\$0	\$0	0%
	S- 932	Forest Hills Dr	0.840		\$0	\$0	0%
	S- 1075	Birdsnest Rd	1.270		\$0	\$454,527	0%
	S- 1249	Anderson Farm Rd	1.710		\$0	\$0	0%
	S- 201	Brookwood Dr	1.080		\$0	\$0	0%
			3.730		\$0	\$1,186,696	0%
	S- 13	S Center Rd	1.750		\$0	\$1,186,696	0%
	S- 24	Floyds Rd	1.980		\$0	\$0	0%
			4.680		\$0	\$1,779,647	0%
	SC 340	Timmons ville Hwy	4.680		\$0	\$1,779,647	0%
			0.860		\$0	\$204,222	0%
	S- 19	Hoffmeyer Rd	0.860		\$0	\$204,222	0%
			1.270		\$0	\$296,570	0%
	US 15	N Main St	1.270		\$0	\$296,570	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Dillon</b>			33.029		\$750,000	\$8,700,640	58%
<b>Pavements</b>			28.629		\$0	\$8,700,640	65%
	SC 38	Hwy 38 W	1.090		\$0	\$1,269,565	100%
			2.610		\$0	\$791,905	100%
	S- 130	S 4Th Ave	0.430		\$0	\$0	100%
	S- 39	W Main St	1.310		\$0	\$0	100%
	S- 78	E Calhoun St	0.870		\$0	\$0	100%
			0.920		\$0	\$389,898	100%
	SC 38	Hwy 38 E	0.920		\$0	\$0	100%
			3.380		\$0	\$559,661	100%
	SC 41	Hwy 41 S	3.380		\$0	\$0	100%
			1.740		\$0	\$282,763	100%
	S- 48	Bethel Rd	1.740		\$0	\$0	100%
			1.900		\$0	\$646,624	97%
	S- 23	Harlees Bridge Rd	1.900		\$0	\$0	97%
			2.579		\$0	\$267,056	97%
	S- 482	Homelight Rd	0.590		\$0	\$0	97%
	S- 481	S Longstreet Rd	1.829		\$0	\$267,056	97%
	S- 481	Homelight Rd	0.160		\$0	\$0	97%
			0.920		\$0	\$1,033,586	97%
	SC 38	Hwy 38 W	0.920		\$0	\$1,033,586	97%
			4.240		\$0	\$200,230	100%
	S- 45	Friendship Rd	2.790		\$0	\$0	100%
	S- 45	Lester Rd	0.270		\$0	\$200,230	100%
	S- 499	Pyerian Rd	1.180		\$0	\$0	100%
			0.500		\$0	\$162,543	100%
	S- 674	Enterprise Rd	0.500		\$0	\$0	100%
			1.050		\$0	\$290,131	100%
	SC 57	Hwy 57 S	1.050		\$0	\$0	100%
			0.550		\$0	\$214,251	100%
	US 301	Hwy 301 S	0.550		\$0	\$0	100%
			3.140		\$0	\$304,730	0%
	S- 102	E Washington St	0.103		\$0	\$304,730	0%
	S- 102	W Washington St	0.157		\$0	\$0	0%
	S- 216	S Macarthur Ave	0.480		\$0	\$0	0%
	S- 151	Bethea Ext	2.400		\$0	\$0	0%
			1.580		\$0	\$569,152	0%
	S- 25	Old Latta Hwy	1.580		\$0	\$0	0%
			1.340		\$0	\$1,418,875	0%
	SC 38	Hwy 38 W	1.340		\$0	\$0	0%
			1.090		\$0	\$299,668	0%
	SC 57	Hwy 57 S	0.800		\$0	\$0	0%
	SC 57	Lockemy Hwy	0.290		\$0	\$0	0%
<b>Rural Road Safety</b>			4.400		\$750,000	\$0	0%
			2.700		\$500,000	\$0	0%
	I- 95	Interstate 95	2.700		\$0	\$0	0%
			1.700		\$250,000	\$0	0%
	I- 95	Interstate 95	1.700		\$0	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Dorchester</b>			81.821		\$1,715,990	\$15,577,458	52%
<b>Pavements</b>			44.734		\$0	\$15,577,458	78%
	SC 173	School St	1.570		\$0	\$1,121,045	100%
			4.770		\$0	\$2,035,996	100%
	S- 155	E 2Nd St N	0.300		\$0	\$2,035,996	100%
	S- 155	W 2Nd St N	0.640		\$0	\$0	100%
	S- 186	E 4Th St N	0.200		\$0	\$0	100%
	S- 186	W 4Th St N	0.730		\$0	\$0	100%
	S- 188	E 1St St N	0.310		\$0	\$0	100%
	S- 188	W 1St St N	0.620		\$0	\$0	100%
	S- 197	E 3Rd St S	0.200		\$0	\$0	100%
	S- 197	W 3Rd St S	0.200		\$0	\$0	100%
	S- 208	N Magnolia St	0.890		\$0	\$0	100%
	S- 208	S Magnolia St	0.090		\$0	\$0	100%
	S- 357	W 1St St N	0.590		\$0	\$0	100%
			2.140		\$0	\$1,158,677	100%
	US 78	Johnston Ave	0.524		\$0	\$1,158,677	100%
	US 78	Badham Dr	1.616		\$0	\$0	100%
			1.960		\$0	\$822,572	100%
	S- 19	Wire Rd	1.960		\$0	\$822,572	100%
			4.410		\$0	\$534,016	100%
	US 17 ALT	S Main St	0.980		\$0	\$0	100%
	US 17 ALT	Boone Hill Rd	1.550		\$0	\$534,016	100%
	US 17 ALT		0.010		\$0	\$0	100%
	US 78	W 5Th St N	1.870		\$0	\$0	100%
			3.280		\$0	\$434,945	100%
	US 178	W Main St	3.280		\$0	\$434,945	100%
			0.400		\$0	\$96,467	100%
	S- 22	Orangeburg Rd	0.400		\$0	\$96,467	100%
			1.870		\$0	\$799,489	100%
	S- 19	Wire Rd	1.870		\$0	\$799,489	100%
			1.630		\$0	\$956,987	100%
	SC 27	Church St	0.542		\$0	\$0	100%
	SC 27	Givhans Rd	0.010		\$0	\$956,987	100%
	SC 27	Ridgeville Rd	1.078		\$0	\$0	100%
			4.080		\$0	\$1,897,458	100%
	US 78	Dorange Rd	3.565		\$0	\$1,897,458	100%
	US 78	Johnston Ave	0.515		\$0	\$0	100%
			0.450		\$0	\$147,391	100%
	S- 22	Orangeburg Rd	0.450		\$0	\$147,391	100%
			4.510		\$0	\$789,207	100%
	US 15	Us 15 Hwy S	2.710		\$0	\$0	100%
	SC 165	Deleamar Hwy	1.800		\$0	\$789,207	100%
			1.960		\$0	\$496,570	100%
	SC 642	Dorchester Rd	1.960		\$0	\$496,570	100%
			1.620		\$0	\$291,760	100%
	S- 74	S Hampton St	0.240		\$0	\$0	100%
	S- 215	S Pine St	0.310		\$0	\$0	100%
	S- 121	S Hickory St	0.180		\$0	\$291,760	100%
	S- 367	Clifton St	0.220		\$0	\$0	100%
	S- 678	Greenwave Blvd	0.320		\$0	\$0	100%
	S- 789	Deming Way	0.350		\$0	\$0	100%
			1.840		\$0	\$886,524	0%
	S- 19	Wire Rd	1.260		\$0	\$886,524	0%
	S- 19	Ridge Rd	0.580		\$0	\$0	0%
			3.668		\$0	\$363,438	0%
	S- 22	Dawson Branch Rd	1.028		\$0	\$363,438	0%
	S- 326	Twin Lake Dr	1.130		\$0	\$0	0%
	S- 390	Roberts Rd	0.490		\$0	\$0	0%
	S- 436	Rose Ln	0.480		\$0	\$0	0%
	S- 502	Rose Ln	0.070		\$0	\$0	0%
	S- 503	Arbor Rd	0.470		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.876		\$0	\$2,392,949	0%
	US 78	E 5Th St N	0.076		\$0	\$0	0%
	SC 642	Dorchester Rd	1.800		\$0	\$2,392,949	0%
			1.100		\$0	\$139,743	0%
	S- 22	Orangeburg Rd	1.100				
			1.600		\$0	\$212,222	0%
	US 78	Us 78 Hwy	1.600				
	Rural Road Safety		37.087		\$1,715,990	\$0	0%
			9.107		\$766,310	\$0	0%
	US 17 ALT	Us 17-A Hwy S	9.107		\$766,310	\$0	0%
			6.500		\$30,000	\$0	0%
	SC 61	Ashley River Rd	6.500		\$30,000	\$0	0%
			8.517		\$411,480	\$0	0%
	SC 165	Deleamar Hwy	8.517		\$411,480	\$0	0%
			8.394		\$45,000	\$0	0%
	SC 61	Sc 61 Hwy	8.394		\$45,000	\$0	0%
			4.569		\$463,200	\$0	0%
	SC 61	Beech Hill Rd	4.569		\$463,200	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Edgefield			100.210		\$3,618,635	\$13,808,799	60%
Pavements			75.825		\$3,579,178	\$12,243,247	59%
	SC 19	Hwy 19	4.300		\$0	\$2,576,407	100%
			4.300		\$0	\$2,576,407	100%
	US 25	Hwy 25 N	4.670		\$0	\$1,441,413	100%
			4.670		\$0	\$1,441,413	100%
	S- 39	Old Chappell Ferry Rd	3.120		\$0	\$1,155,495	100%
			3.120		\$0	\$1,155,495	100%
	US 25	Hwy 25 N	2.450		\$0	\$798,346	100%
			2.450		\$0	\$798,346	100%
	S- 143	Garrett Rd	3.000		\$0	\$1,394,423	100%
			3.000		\$0	\$1,394,423	100%
	SC 430	Crest Rd	2.320		\$0	\$866,985	100%
	SC 430 CON	Crest Rd	2.140		\$0	\$866,985	100%
	SC 430 CON	Meeting St Rd	0.070		\$0	\$0	100%
	SC 430 CON	Meeting St Rd	0.110		\$0	\$0	100%
	SC 230	W Martintown Rd	3.790		\$0	\$347,128	100%
			3.790		\$0	\$347,128	100%
	S- 35	Walker Rd	2.830		\$0	\$269,339	100%
			2.830		\$0	\$269,339	100%
	S- 21	Long Cane Rd	4.920		\$0	\$34,616	100%
	S- 40	Country Club Rd	2.470		\$0	\$0	100%
	S- 40	Star Rd	2.060		\$0	\$0	100%
	S- 40	Star Rd	0.390		\$0	\$0	100%
	US 25	Augusta Rd	3.080		\$0	\$167,816	98%
			3.080		\$0	\$167,816	98%
	US 378	Hill St	16.180		\$0	\$71,363	100%
	US 378	Hwy 378 W	0.400		\$0	\$0	100%
	US 378	Hwy 378 W	6.320		\$0	\$71,363	100%
	US 378	Hwy 378 E	9.460		\$0	\$0	100%
	S- 35	Walker Rd	2.900		\$0	\$254,539	100%
			2.900		\$0	\$254,539	100%
	S- 143	Garrett Rd	2.180		\$0	\$814,489	19%
			2.180		\$0	\$814,489	19%
	SC 230	Martintown Rd	2.480		\$0	\$1,122,275	19%
			2.480		\$0	\$1,122,275	19%
	S- 74	Roland Ave	2.850		\$0	\$289,364	8%
	S- 292	Lakeview Dr	1.280		\$0	\$0	8%
	S- 41	Sunset Dr	0.560		\$0	\$0	8%
	S- 41	Sunset Dr	0.110		\$0	\$0	8%
	S- 41	Lakeview Dr	0.390		\$0	\$0	8%
	S- 41	Edisto St	0.510		\$0	\$0	8%
	SC 230	W Martintown Rd	1.600		\$0	\$225,684	0%
	SC 230	W Martintown Rd	1.540		\$0	\$225,684	0%
	SC 230	Martintown Rd	0.060		\$0	\$0	0%
	S- 10	Bauskett St	3.980		\$0	\$413,566	0%
			3.980		\$0	\$413,566	0%
	S- 34	Sweetwater Rd	2.090		\$1,038,254	\$0	0%
			2.090		\$1,038,254	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.015		\$238,053	\$0	0%
	S- 61	Gilgal Rd	1.955				
	S- 61 CON	Gilgal Rd	0.060				
			5.070		\$2,302,871	\$0	0%
	SC 230	Martintown Rd	5.070				
			24.385		\$39,457	\$1,565,552	66%
			4.670		\$0	\$320,618	100%
	US 25	Hwy 25 N	4.670				
			1.760		\$0	\$80,272	100%
	US 25	Hwy 25 N	1.760				
			2.450		\$0	\$169,016	100%
	US 25	Hwy 25 N	2.450				
			12.425		\$0	\$995,646	31%
	US 25	Hwy 25 N	10.700				
	US 25		1.725				
			3.080		\$39,457	\$0	0%
	US 25	Augusta Rd	3.080				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Fairfield</b>			57.720		\$4,734,123	\$11,305,360	39%
<b>Pavements</b>			35.370		\$4,451,869	\$11,305,360	52%
	SC 215	State Highway 215 S	2.360		\$0	\$2,090,968	78%
			2.030		\$0	\$921,096	78%
	S- 159	Longleaf Rd	1.250		\$0	\$0	0%
	S- 82	W Calhoun St	0.780		\$0	\$0	0%
			3.210		\$0	\$511,190	100%
	SC 200	State Highway 200	2.770		\$0	\$0	100%
	SC 200	Hwy 200	0.440		\$0	\$0	100%
			0.960		\$0	\$114,533	100%
	S- 30	E Peach Rd	0.960		\$0	\$0	100%
			2.590		\$0	\$2,102,404	78%
	SC 215	State Highway 215 S	2.590		\$0	\$0	0%
			2.750		\$0	\$1,020,583	100%
	S- 70	Reservoir Rd	2.750		\$0	\$0	100%
			1.930		\$0	\$234,624	65%
	S- 30	W Peach Rd	1.930		\$0	\$0	0%
			1.490		\$0	\$320,711	100%
	S- 216	Hillcrest Dr	0.090		\$0	\$0	100%
	S- 217	W Woodward St	0.100		\$0	\$0	100%
	S- 57	E High St	0.100		\$0	\$0	100%
	S- 58	S Zion St	0.270		\$0	\$0	100%
	S- 58	N Zion St	0.710		\$0	\$0	100%
	S- 88	E Moultrie St	0.110		\$0	\$0	100%
	S- 117	Winn St	0.110		\$0	\$0	100%
			2.630		\$0	\$519,258	100%
	SC 200	State Highway 200	2.620		\$0	\$0	100%
	SC 200	Miles Rd	0.010		\$0	\$0	100%
			2.170		\$0	\$839,640	8%
	S- 93	Devils Race Track Rd	2.170		\$0	\$0	0%
			2.620		\$0	\$2,302,961	8%
	SC 215	State Highway 215 S	2.620		\$0	\$0	0%
			0.850		\$0	\$129,896	0%
	S- 47	Grover Wilson Rd	0.850		\$0	\$0	0%
			1.100		\$0	\$197,497	0%
	SC 200	State Highway 200	1.100		\$0	\$0	0%
			1.710		\$296,197	\$0	0%
	S- 25	(blank)	0.070		\$0	\$0	0%
	S- 25	School Rd	0.350		\$0	\$0	0%
	S- 80	W Liberty St	0.480		\$0	\$0	0%
	S- 80	E Liberty St	0.110		\$0	\$0	0%
	S- 387	Tanglewood Ln	0.280		\$0	\$0	0%
	S- 387	Tanglewood Ct	0.160		\$0	\$0	0%
	S- 249	Tanglewood Ln	0.260		\$0	\$0	0%
			2.700		\$1,271,576	\$0	0%
	S- 41	Old River Rd	2.440		\$0	\$0	0%
	S- 82	W Calhoun St	0.260		\$0	\$0	0%
			4.270		\$2,884,096	\$0	0%
	SC 34	Newberry Rd	1.570		\$0	\$0	0%
	SC 213	State Highway 215 S	2.700		\$0	\$0	0%
<b>Rural Road Safety</b>			22.350		\$282,254	\$0	0%
	SC 215	State Highway 215 S	18.080		\$250,000	\$0	0%
	SC 215	Hwy 215 N	1.450		\$0	\$0	0%
	SC 215	State Highway 215 N	0.160		\$0	\$0	0%
	SC 215	State Highway 215 N	11.760		\$0	\$0	0%
	I- 77	Interstate 77	2.020		\$280,000	\$0	0%
	SC 213	State Highway 215 S	2.690		\$0	\$0	0%
			4.270		\$32,254	\$0	0%
	SC 34	Newberry Rd	1.570		\$0	\$0	0%
	SC 213	State Highway 215 S	2.700		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Florence</b>			<b>114.345</b>		<b>\$0</b>	<b>\$28,633,917</b>	<b>60%</b>
<b>Pavements</b>			<b>114.345</b>		<b>\$0</b>	<b>\$28,633,917</b>	<b>60%</b>
			<b>4.090</b>		<b>\$0</b>	<b>\$1,209,720</b>	<b>100%</b>
	S- 360	Hyman Road	4.090				
			<b>3.180</b>		<b>\$0</b>	<b>\$2,314,449</b>	<b>100%</b>
	US 52	N Ron McNair Blvd	0.238				
	US 52	S Ron McNair Blvd	2.792				
	US 52	Us Hwy 52	0.150				
			<b>2.370</b>		<b>\$0</b>	<b>\$2,199,053</b>	<b>100%</b>
	SC 327	N Williston Road	2.370				
			<b>1.420</b>		<b>\$0</b>	<b>\$2,306,379</b>	<b>100%</b>
	S- 12	S Church St	1.420				
			<b>30.110</b>		<b>\$0</b>	<b>\$557,471</b>	<b>100%</b>
	US 378	W Highway 378 Bypass	2.880				
	US 378	W Turbeville Hwy	6.684				
	US 378	Turbeville Hwy	0.196				
	US 378	E Highway 378 Bypass	0.740				
	US 76	E Palmetto St	12.520				
	US 76	W Palmetto St	6.870				
	US 76	Pisgah Road	0.220				
			<b>5.120</b>		<b>\$0</b>	<b>\$1,263,054</b>	<b>100%</b>
	US 301	Freedom Blvd	3.420				
	US 301		1.700				
			<b>4.050</b>		<b>\$0</b>	<b>\$848,433</b>	<b>100%</b>
	S- 358	E Ashby Road	1.800				
	S- 588	Third Loop Road	2.250				
			<b>1.520</b>		<b>\$0</b>	<b>\$91,539</b>	<b>100%</b>
	US 76	E Palmetto St	1.520				
			<b>5.220</b>		<b>\$0</b>	<b>\$698,656</b>	<b>95%</b>
	S- 147	W Old No 4 Hwy	5.220				
			<b>4.730</b>		<b>\$0</b>	<b>\$202,276</b>	<b>95%</b>
	S- 1799	Lebanon Road	2.980				
	S- 889	Dennis Road	1.750				
			<b>7.680</b>		<b>\$0</b>	<b>\$1,018,308</b>	<b>95%</b>
	SC 541	W Old No 4 Hwy	0.620				
	SC 541	Salem Road	6.456				
	SC 541	Salem Rd	0.604				
			<b>3.000</b>		<b>\$0</b>	<b>\$993,164</b>	<b>95%</b>
	US 52	S Irby St	3.000				
			<b>0.900</b>		<b>\$0</b>	<b>\$1,543,317</b>	<b>6%</b>
	S- 12	S Church St	0.220				
	S- 12	E Lucas St	0.480				
	S- 12	W Lucas St	0.200				
			<b>5.357</b>		<b>\$0</b>	<b>\$544,473</b>	<b>6%</b>
	S- 84	Old Creek Road	3.410				
	S- 881	Borkowitz Road	1.947				
			<b>1.270</b>		<b>\$0</b>	<b>\$582,110</b>	<b>6%</b>
	SC 341	N Lynchburg Hwy	1.270				
			<b>1.220</b>		<b>\$0</b>	<b>\$1,068,519</b>	<b>6%</b>
	SC 41	N Georgetown Hwy	0.700				
	SC 41	Kingsburg Hwy	0.520				
			<b>5.060</b>		<b>\$0</b>	<b>\$3,616,383</b>	<b>6%</b>
	US 378	E Myrtle Beach Hwy	1.470				
	US 52	W Lucas St	3.040				
	US 52	N Irby St	0.550				
			<b>5.318</b>		<b>\$0</b>	<b>\$504,632</b>	<b>0%</b>
	S- 1007	Cox Road	2.040				
	S- 1064	W Shirley Road	1.418				
	S- 634	Whispering Pines Road	1.860				

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			6.780		\$0	\$2,458,905	0%
	S- 13	Hoffmeyer Road	0.770		\$0	\$2,458,905	0%
	S- 57	S Old River Road	2.320		\$0	\$0	0%
	S- 57	Old River Road	1.680		\$0	\$0	0%
	S- 56	W Camp Branch Road	2.010		\$0	\$0	0%
			9.850		\$0	\$3,873,647	0%
	US 76	W Smith St	0.630		\$0	\$0	0%
	US 76	E Smith St	0.100		\$0	\$0	0%
	SC 403	S Brockington St	0.210		\$0	\$0	0%
	SC 403	N Brockington St	1.800		\$0	\$0	0%
	SC 341	E Main St	2.390		\$0	\$3,873,647	0%
	SC 341	Johnsonville Hwy	4.720		\$0	\$0	0%
			4.360		\$0	\$248,807	0%
	S- 136	Stagecoach Road	4.360				
			1.740		\$0	\$490,621	0%
	US 301	Freedom Blvd	0.640				
	US 378 BUS	E Myrtle Beach Hwy	1.100				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Georgetown</b>			<b>90.855</b>		<b>\$7,068,294</b>	<b>\$28,306,685</b>	<b>36%</b>
<b>Pavements</b>			<b>56.918</b>		<b>\$314,071</b>	<b>\$25,509,977</b>	<b>41%</b>
			1.410		\$0	\$511,184	100%
	US 521 BUS	E Main St	0.400		\$0	\$511,184	100%
	US 521 BUS	W Main St	1.010		\$0	\$0	100%
			3.440		\$0	\$895,145	100%
	SC 41 BUS	S Morgan Ave	1.930		\$0	\$0	100%
	SC 41 BUS	N Morgan Ave	1.510		\$0	\$0	100%
			0.980		\$0	\$214,090	100%
	S- 35	Schoolhouse Dr	0.980		\$0	\$0	100%
			7.237		\$314,071	\$0	0%
	US 17	Ocean Hwy S	7.237		\$0	\$0	0%
			2.563		\$0	\$1,174,288	50%
	S- 20	E Main St	0.093		\$0	\$0	50%
	S- 161	W Church St	0.790		\$0	\$1,174,288	50%
	S- 449	Martin Luther King Rd	1.480		\$0	\$0	50%
	S- 717	Reservoir St	0.200		\$0	\$0	50%
			3.510		\$0	\$2,107,972	50%
	US 17 ALT	Saints Delight Rd	3.510		\$0	\$2,107,972	50%
			3.820		\$0	\$2,355,221	50%
	US 17 ALT	Saints Delight Rd	3.820		\$0	\$2,355,221	50%
			2.250		\$0	\$1,028,456	18%
	S- 124	Greentown Rd	0.330		\$0	\$0	18%
	S- 387	Walker Rd	1.920		\$0	\$0	18%
			2.880		\$0	\$362,050	18%
	S- 52	Plantersville Rd	2.880		\$0	\$362,050	18%
			2.630		\$0	\$1,647,377	18%
	SC 41	County Line Rd	2.630		\$0	\$1,647,377	18%
			9.780		\$0	\$9,406,580	18%
	US 17	Ocean Hwy S	4.727		\$0	\$0	18%
	US 17	Church St	1.000		\$0	\$9,406,580	18%
	US 17	Ocean Hwy	0.433		\$0	\$0	18%
	US 17 ALT	Highmarket St	3.470		\$0	\$0	18%
	US 17 ALT	Exchange St	0.150		\$0	\$0	18%
			0.910		\$0	\$613,825	18%
	US 521	County Line Rd	0.910		\$0	\$613,825	18%
			0.478		\$0	\$154,565	100%
	S- 392	Wesley Rd	0.478		\$0	\$154,565	100%
			2.270		\$0	\$513,484	100%
	SC 41	County Line Rd	0.330		\$0	\$513,484	100%
	SC 513	Pleasant Hill Dr	1.940		\$0	\$0	100%
			0.890		\$0	\$418,741	100%
	US 521	County Line Rd	0.290		\$0	\$418,741	100%
	US 521	Hwy 521 Byp	0.600		\$0	\$0	100%
			1.950		\$0	\$830,438	8%
	S- 62	Wachesaw Rd	0.490		\$0	\$0	8%
	S- 161	W Church St	0.300		\$0	\$0	8%
	S- 106	N Merriman Rd	1.060		\$0	\$830,438	8%
	S- 106	S Merriman Rd	0.100		\$0	\$0	8%
			2.590		\$0	\$268,348	8%
	S- 58	N Farr Ave	0.800		\$0	\$0	8%
	S- 450	Petigru Dr	0.650		\$0	\$268,348	8%
	S- 454	Tom Cribb Rd	0.250		\$0	\$0	8%
	S- 557	Murrells Inlet Rd	0.890		\$0	\$0	8%
			6.410		\$0	\$2,616,651	8%
	SC 261	Pleasant Hill Dr	5.510		\$0	\$2,616,651	8%
	US 17 ALT	Saints Delight Rd	0.900		\$0	\$0	8%
			0.920		\$0	\$391,561	0%
	US 17	Ocean Hwy S	0.920		\$0	\$391,561	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Rural Road Safety</b>			<b>33.937</b>		<b>\$6,754,223</b>	<b>\$2,796,708</b>	<b>9%</b>
			7.237		\$6,562,408	\$0	0%
	US 17	Ocean Hwy S	7.237				
			10.000		\$116,815	\$0	0%
	US 701	N Fraser St	10.000				
			1.000		\$0	\$22,548	100%
	US 701	N Fraser St	1.000				
			5.700		\$0	\$2,774,160	32%
	US 17 ALT	Highmarket St	5.700				
			10.000		\$75,000	\$0	0%
	US 17 ALT	Saints Delight Rd	6.210				
	US 17 ALT	County Line Rd	3.790		\$75,000	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Greenville</b>			<b>129.566</b>		<b>\$13,360,610</b>	<b>\$37,491,831</b>	<b>62%</b>
<b>Pavements</b>			<b>101.188</b>		<b>\$11,662,628</b>	<b>\$32,782,857</b>	<b>62%</b>
	S- 21	Rutherford Rd	4.190		\$0	\$610,499	100%
			8.670		\$0	\$9,523,081	100%
	SC 183	Buncombe St	0.440		\$0	\$0	100%
	SC 183	E North St	0.218		\$0	\$0	100%
	SC 183	W North St	0.112		\$0	\$0	100%
	US 123	Easley Bridge Rd	0.630		\$0	\$0	100%
	US 123	New Easley Hwy	2.070		\$0	\$0	100%
	US 25	White Horse Rd	2.570		\$0	\$0	100%
	US 29	Mills Ave	0.950		\$0	\$0	100%
	US 29	N Church St	1.130		\$0	\$0	100%
	US 29	S Church St	0.550		\$0	\$0	100%
			5.680		\$0	\$4,955,894	100%
	US 25	N 25 Hwy	5.680		\$0	\$0	100%
			2.760		\$0	\$2,854,939	100%
	S- 149	E Faris Rd	1.500		\$0	\$0	100%
	S- 149	W Faris Rd	1.260		\$0	\$2,854,939	100%
			1.080		\$0	\$337,003	100%
	US 29	Wade Hampton Blvd	1.080		\$0	\$0	100%
			3.690		\$0	\$565,060	100%
	SC 146	Woodruff Rd	1.760		\$0	\$0	100%
	SC 418	418 Hwy	1.930		\$0	\$0	100%
			7.400		\$0	\$1,677,264	100%
	SC 14	N 14 Hwy	7.400		\$0	\$0	100%
			8.520		\$0	\$283,388	100%
	S- 541	W Georgia Rd	3.290		\$0	\$0	100%
	S- 55	Fairview Rd	1.610		\$0	\$0	100%
	S- 84	Standing Springs Rd	3.322		\$0	\$0	100%
	S- 84	Holcombe Rd	0.298		\$0	\$0	100%
			3.830		\$0	\$269,821	100%
	SC 14	14 Hwy	0.560		\$0	\$0	100%
	SC 14	S 14 Hwy	0.690		\$0	\$0	100%
	US 29	Wade Hampton Blvd	0.250		\$0	\$0	100%
	US 29	W Wade Hampton Blvd	2.330		\$0	\$0	100%
			7.370		\$0	\$319,199	100%
	SC 418	418 Hwy	1.270		\$0	\$0	100%
	SC 414	414 Hwy	3.350		\$0	\$319,199	100%
	SC 8	8 Hwy	2.750		\$0	\$0	100%
			5.350		\$0	\$3,196,270	13%
	S- 146	Fork Shoals Rd	5.350		\$0	\$3,196,270	13%
			2.890		\$0	\$442,129	13%
	S- 59	White Horse Rd Ext	2.890		\$0	\$0	13%
			2.660		\$0	\$2,741,445	13%
	US 25	N 25 Hwy	1.700		\$0	\$0	13%
	US 25	N 25 Hwy Byp	0.120		\$0	\$2,741,445	13%
	US 25	N Poinsett Hwy	0.230		\$0	\$0	13%
	US 25		0.610		\$0	\$0	13%
			3.910		\$0	\$4,154,786	13%
	US 276	S Main St	0.150		\$0	\$4,154,786	13%
	US 276	Poinsett Hwy	3.760		\$0	\$0	13%
			7.790		\$0	\$281,133	83%
	S- 347	Hudson Rd	3.730		\$0	\$281,133	83%
	S- 569	Camp Creek Rd Ext	0.231		\$0	\$0	83%
	S- 569	Camp Creek Rd	3.829		\$0	\$0	83%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			5.890		\$0	\$441,996	83%
	US 76	Princeton Hwy	1.950		\$0	\$0	0%
	SC 296	Five Forks Rd	1.740		\$0	\$441,996	83%
	SC 296	S Bennetts Bridge Rd	2.200		\$0	\$0	0%
			6.130		\$0	\$128,951	83%
	US 25	White Horse Rd	5.920		\$0	\$128,951	83%
	US 25	N 25 Hwy Byp	0.210		\$0	\$0	0%
			4.110		\$3,414,446	\$0	0%
	S- 87	Sulphur Springs Rd	1.770				
	S- 87	N Franklin Rd	0.440				
	S- 510	Congaree Rd	0.270				
	S- 510	Woods Lake Rd	1.080				
	S- 1046	Neely Ferry Rd	0.550				
			1.858		\$492,227	\$0	0%
	S- 59	White Horse Rd Ext	1.200				
	S- 1155	E Standing Springs Rd	0.388				
	S- 1155	I-385 Interstate Exit #30 Ramp	0.070				
	S- 510 CON	Woods Lake Rd	0.200				
			3.300		\$3,217,813	\$0	0%
	US 276	W Stone Ave	0.580				
	US 276	E Stone Ave	0.320				
	SC 253	W Blue Ridge Dr	2.400				
			2.010		\$2,693,174	\$0	0%
	US 276	Poinsett Hwy	1.040				
	US 276	276 Hwy	0.750				
	SC 253	State Park Rd	0.150				
	SC 253	E Blue Ridge Dr	0.070				
			2.100		\$1,844,968	\$0	0%
	US 25	Augusta Rd	2.100				
	<b>Rural Road Safety</b>		28.378		\$1,697,982	\$4,708,974	67%
			5.680		\$0	\$406,589	100%
	US 25	N 25 Hwy	5.680				
			13.388		\$1,390,607	\$0	0%
	US 25	N 25 Hwy	13.388				
			7.400		\$0	\$4,302,385	100%
	SC 14	N 14 Hwy	7.400				
			1.910		\$307,375	\$0	0%
	SC 14	N 14 Hwy	1.910				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Greenwood</b>			129.478	1	\$1,656,668	\$20,806,775	64%
	<b>Pavements</b>		107.698		\$636,885	\$17,650,369	63%
	S- 131	Scotch Cross Rd E	1.840		\$0	\$812,493	100%
	US 221	Hwy 72/221 E	4.860		\$0	\$2,895,674	100%
	S- 187	Marshall Rd	3.770		\$0	\$1,532,697	100%
	S- 29	Cambridge Av E	2.390		\$0	\$0	100%
	US 25	Byp 25 Ne	1.340		\$0	\$18,873	100%
	US 25	Byp 72 Ne	0.520		\$0	\$0	100%
	US 25	Byp 72 Ne	0.820		\$0	\$0	100%
	SC 254	Grace St	0.480		\$0	\$122,518	100%
	SC 254	Grace St	0.480		\$0	\$0	100%
	S- 1	Old Abbeville Hwy	3.110		\$0	\$12,553	100%
	S- 108	Mathis Rd	1.498		\$0	\$296,827	100%
	S- 108	Mathis St N	0.728		\$0	\$0	100%
	S- 108	Mathis St N	0.770		\$0	\$296,827	100%
	US 178	Hwy 178 N	6.110		\$0	\$779,452	100%
	US 178	Moorefield St	6.050		\$0	\$0	100%
	US 178	Moorefield St	0.060		\$0	\$0	100%
	S- 188	Chinquapin Rd	20.520		\$0	\$102,036	100%
	S- 271	Bucklevel Rd	1.350		\$0	\$0	100%
	S- 495	Woodlawn Rd	1.860		\$0	\$0	100%
	S- 495	Woodlawn Rd	4.530		\$0	\$0	100%
	S- 50	New Market St	1.040		\$0	\$0	100%
	S- 50	Blyth Rd	0.810		\$0	\$0	100%
	S- 50	Florida Av	0.590		\$0	\$0	100%
	S- 131	Main St E	0.117		\$0	\$0	100%
	S- 131	Main St W	0.770		\$0	\$0	100%
	S- 131	Golf Course Rd	1.103		\$0	\$0	100%
	S- 101	Sweetwater Rd	1.640		\$0	\$102,036	100%
	S- 101	Siloam Church Rd	4.740		\$0	\$0	100%
	S- 58	Northside Dr E	1.420		\$0	\$0	100%
	S- 97	Deadfall Rd E	0.550		\$0	\$0	100%
	S- 166	Louden Rd	3.510		\$0	\$73,122	98%
	S- 166	Louden Rd	0.410		\$0	\$0	98%
	S- 166	Tillman Territory Rd	3.100		\$0	\$0	98%
	SC 248	Hwy 248	5.390		\$0	\$21,915	100%
	SC 248	Cambridge St S	4.678		\$0	\$0	100%
	SC 248	Cambridge St S	0.712		\$0	\$0	100%
	US 178	Hwy 178 S	24.560		\$0	\$96,674	100%
	US 25	Hwy 25 S	11.430		\$0	\$0	100%
	US 25	Hwy 25 S	13.130		\$0	\$0	100%
	S- 86	Old Ninety Six Hwy	2.230		\$0	\$275,245	73%
	S- 588	Hillside Dr	0.060		\$0	\$0	73%
	S- 207	Lindsey Av	0.170		\$0	\$0	73%
	S- 207	Lindsey Av	0.250		\$0	\$275,245	73%
	S- 545	Phillips Cir	0.160		\$0	\$0	73%
	S- 546	Trestle Rd	0.160		\$0	\$0	73%
	S- 546	Trestle Rd	0.890		\$0	\$0	73%
	S- 597	Spinnaker Pt	0.190		\$0	\$0	73%
	S- 750	Harbor Cove Rd	0.330		\$0	\$0	73%
	S- 750	Harbor Cove Rd	0.070		\$0	\$0	73%
	S- 750 SPR	Harbor Cove Rd	0.110		\$0	\$0	73%
	S- 39	Durst Av E	1.560		\$0	\$886,099	73%
	S- 39	Durst Av E	1.560		\$0	\$0	73%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.850			\$0	73%
	SC 185	Hwy 185	2.850			\$2,001,066	
			0.920		\$0	\$865,537	73%
	US 221	Hwy 72/221 E	0.920				
			0.400		\$0	\$167,635	100%
	S- 58	Northside Dr W	0.400				
			3.100		\$0	\$1,103,659	100%
	US 25 BUS	Main St	0.270				
	US 25 BUS	Hwy 25 S	0.390			\$1,103,659	100%
	US 25 BUS	Main St S	2.440				100%
			2.830		\$0	\$17,574	0%
	S- 72	Johnston Rd	0.950				
	S- 148	Alexander Rd W	1.880			\$17,574	0%
			1.570		\$0	\$1,114,499	0%
	S- 73	Laurel Av W	0.570				
	S- 73	Laurel Av E	0.640				
	S- 219	Walker Av	0.360			\$1,114,499	0%
			2.970		\$0	\$311,670	0%
	S- 352	Jefferson St	0.360				
	S- 284	Johns Creek Rd	1.620			\$311,670	0%
	S- 582	Greene Av	0.180				
	S- 695	State 695 Rd	0.250				
	S- 740	Taggart Av	0.290				
	S- 741	Russell St	0.270				
			1.330		\$0	\$855,591	0%
	SC 185	Main St	1.077				
	SC 185	Hwy 185	0.253			\$855,591	0%
			1.810		\$0	\$2,132,399	0%
	US 25	Hwy 25 N	0.296				
	US 25	Montague Avenue Ext	1.514			\$2,132,399	0%
			3.470		\$0	\$228,038	41%
	S- 166	Tillman Territory Rd	3.470				
			3.010		\$0	\$297,380	0%
	S- 1	Old Abbeville Hwy	3.010				
			1.670		\$0	\$342,577	0%
	SC 254	Cokesbury Rd	1.670				
			0.340		\$0	\$286,566	0%
	US 25 BUS	Hampton St	0.320				
	US 25 BUS	Main St	0.020				
			0.650		\$636,885	\$0	0%
	US 25 BUS	Montague Av	0.650				
	<b>Rural Road Safety</b>		21.780		\$479,783	\$3,156,407	85%
			4.030		\$0	\$332,133	100%
	US 221	Hwy 72/221 E	4.030				
			4.860		\$0	\$342,794	100%
	US 221	Hwy 72/221 E	4.860				
			2.400		\$479,783	\$0	0%
	US 221	Hwy 72/221 E	2.400				
			10.490		\$0	\$2,481,480	84%
	US 25	Hwy 25 N	10.490				
	<b>Bridges</b>		0.000	1	\$540,000	\$0	0%
			0.000	1	\$540,000	\$0	0%
	S- 285	Airport Rd	0.000				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Hampton</b>			73.018		\$201,000	\$10,896,842	46%
<b>Pavements</b>			50.498		\$0	\$9,181,746	45%
			6.770		\$0	\$1,388,261	90%
	US 321	Columbia Hwy	6.720		\$0	\$1,388,261	90%
	US 321	Columbia Hwy N	0.050		\$0	\$0	0%
			2.150		\$0	\$766,682	90%
	S- 1	Yemassee Hwy	0.050		\$0	\$766,682	90%
	S- 13	Railroad Ave	0.060		\$0	\$0	0%
	S- 13	Salkahatchie Rd	0.300		\$0	\$0	0%
	S- 13	Old Salkehatchie Hwy	1.740		\$0	\$0	0%
			1.910		\$0	\$450,122	90%
	US 321	Columbia Hwy	0.499		\$0	\$0	0%
	US 321	Railroad Ave	1.411		\$0	\$450,122	90%
			4.680		\$0	\$428,103	100%
	SC 3	Browning Gate Rd	2.150		\$0	\$428,103	100%
	SC 63	Main St	0.890		\$0	\$0	100%
	SC 63	Walterboro Hwy	1.640		\$0	\$0	100%
			0.840		\$0	\$110,181	100%
	S- 83	Magnolia St	0.840		\$0	\$110,181	100%
			4.680		\$0	\$47,757	100%
	US 278	Augusta Hwy	0.010		\$0	\$0	100%
	US 278	Elm St	2.670		\$0	\$0	100%
	US 278	Carolina Ave	2.000		\$0	\$0	100%
			3.280		\$0	\$333,797	40%
	S- 39	Third St	0.751		\$0	\$0	40%
	S- 39	Harper Rd	0.949		\$0	\$0	40%
	S- 79	Sycamore St	0.140		\$0	\$0	40%
	S- 30	Fifth St	0.550		\$0	\$0	40%
	S- 107	Clarke Ave	0.280		\$0	\$333,797	40%
	S- 110	Middle St	0.470		\$0	\$0	40%
	S- 110	Wood St	0.140		\$0	\$0	40%
			2.020		\$0	\$712,836	40%
	S- 50	Hickory Hill Rd	2.020		\$0	\$712,836	40%
			3.840		\$0	\$893,639	40%
	US 321	Columbia Hwy	3.840		\$0	\$893,639	40%
			1.190		\$0	\$116,390	6%
	S- 510	Lake Warren Rd	1.190		\$0	\$116,390	6%
			4.590		\$0	\$677,429	6%
	SC 119	Clyo Rd	2.240		\$0	\$677,429	6%
	SC 68	Yemassee Hwy	2.350		\$0	\$0	6%
			4.068		\$0	\$298,746	5%
	S- 571	Oliver St	0.040		\$0	\$0	5%
	S- 798	Kennedy St	0.090		\$0	\$0	5%
	S- 41	Phyllis St	0.080		\$0	\$0	5%
	S- 341	Liberty St	0.180		\$0	\$0	5%
	S- 365	Edward Maude St	0.050		\$0	\$0	5%
	S- 365	Wesley St	0.205		\$0	\$0	5%
	S- 365	Murdaugh St	0.085		\$0	\$0	5%
	S- 214	Oak St	0.250		\$0	\$0	5%
	S- 636	Kennedy St	0.070		\$0	\$0	5%
	S- 219	Lin St	0.058		\$0	\$0	5%
	S- 682	Jumper St	0.070		\$0	\$0	5%
	S- 577	Jumper Ave	0.300		\$0	\$0	5%
	S- 106	Maple St	0.350		\$0	\$298,746	5%
	S- 490	Wood St	0.150		\$0	\$0	5%
	S- 569	Mark St	0.040		\$0	\$0	5%
	S- 128	Florence Ave	0.480		\$0	\$0	5%
	S- 195	First St	0.180		\$0	\$0	5%
	S- 269	Walnut St	0.130		\$0	\$0	5%
	S- 332	Reynold St	0.080		\$0	\$0	5%
	S- 34 SPR	Annie Ave	0.080		\$0	\$0	5%
	S- 364	Best Ginn St	0.127		\$0	\$0	5%
	S- 441	Middle St	0.340		\$0	\$0	5%
	S- 468	Risher St	0.316		\$0	\$0	5%
	S- 570	Hanna St	0.127		\$0	\$0	5%
	S- 635	Martin Ave	0.090		\$0	\$0	5%
	S- 675	Bennett St	0.100		\$0	\$0	5%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.180		\$0	\$1,003,086	5%
	S- 50	Hickory Hill Rd	1.954		\$0	\$0	0%
	S- 50	Pocotaligo Rd	0.226		\$0	\$1,003,086	5%
			4.370		\$0	\$1,369,317	5%
	US 278	Railroad Ave	0.580		\$0	\$1,369,317	5%
	US 278	Augusta Hwy	3.790		\$0	\$0	0%
			3.930		\$0	\$585,400	0%
	SC 68	Yemassee Hwy	3.930				
	<b>Rural Road Safety</b>		22.520		\$201,000	\$1,715,096	50%
			6.770		\$0	\$1,117,402	90%
	US 321	Columbia Hwy	6.720		\$0	\$1,117,402	90%
	US 321	Columbia Hwy N	0.050		\$0	\$0	0%
			1.910		\$0	\$322,821	90%
	US 321	Columbia Hwy	0.499		\$0	\$0	0%
	US 321	Railroad Ave	1.411		\$0	\$322,821	90%
			3.840		\$0	\$274,873	40%
	US 321	Columbia Hwy	3.840		\$0	\$274,873	40%
			10.000		\$201,000	\$0	0%
	US 321	Columbia Hwy	9.831		\$201,000	\$0	0%
	US 321	Columbia Hwy S	0.169		\$0	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Horry</b>			<b>192.386</b>		<b>\$16,875,152</b>	<b>\$74,937,977</b>	<b>47%</b>
<b>Pavements</b>			<b>139.309</b>		<b>\$6,256,866</b>	<b>\$63,631,055</b>	<b>48%</b>
			6.110		\$0	\$1,074,350	100%
	SC 9	Hwy 9	6.110		\$0	\$1,074,350	100%
			9.090		\$0	\$1,526,584	100%
	US 701	N Hwy 701	4.718		\$0	\$0	100%
	US 701	Hwy 701 Byp	0.132		\$0	\$0	100%
	SC 905	N Hwy 905	4.120		\$0	\$1,526,584	100%
	US 701 BYP	Hwy 701 Byp	0.120		\$0	\$0	100%
			5.550		\$0	\$818,216	100%
	S- 102	Daisy Rd	1.620		\$0	\$818,216	100%
	S- 32	Vaught Rd	0.790		\$0	\$0	100%
	S- 548	Four Mile Rd	3.130		\$0	\$0	100%
	S- 548	Hwy 548	0.010		\$0	\$0	100%
			6.180		\$0	\$2,534,926	50%
	S- 196	N Oak St	1.270		\$0	\$2,534,926	50%
	S- 559	Kings Rd	1.890		\$0	\$0	50%
	S- 96	Palmetto St	0.290		\$0	\$0	50%
	S- 99	Lake Swamp Rd	2.730		\$0	\$0	50%
			6.320		\$0	\$1,973,103	50%
	SC 905	Hwy 905	4.270		\$0	\$0	50%
	SC 410	S Green Sea Rd	0.610		\$0	\$1,973,103	50%
	SC 9 BUS	N Green Sea Rd	1.440		\$0	\$0	50%
			4.700		\$0	\$5,346,856	50%
	SC 9	E Hwy 9	4.700		\$0	\$5,346,856	50%
			10.229		\$0	\$13,983,086	77%
	US 17	N Hwy 17	1.447		\$0	\$13,983,086	77%
	US 17	Hwy 17	5.062		\$0	\$0	77%
	US 501	W Hwy 501	3.720		\$0	\$0	77%
			13.860		\$0	\$14,714,803	29%
	US 17	N Hwy 17 Byp	7.560		\$0	\$14,714,803	29%
	US 501	Church St	1.335		\$0	\$0	29%
	US 501	E Hwy 501	4.965		\$0	\$0	29%
			2.430		\$0	\$240,061	18%
	S- 393	Edgewood Dr	0.010		\$0	\$0	18%
	S- 393	Watson Ave	0.400		\$0	\$0	18%
	S- 393	Baldwin Ave	0.340		\$0	\$0	18%
	S- 1250	Nelson Rd	0.510		\$0	\$240,061	18%
	S- 992	Burcale Rd	1.170		\$0	\$0	18%
			6.930		\$0	\$2,134,346	18%
	S- 1338	Mccormick Rd	1.410		\$0	\$2,134,346	18%
	S- 140	West Dogwood Rd	4.720		\$0	\$0	18%
	S- 263	38Th Ave N	0.800		\$0	\$0	18%
			2.230		\$0	\$311,448	18%
	S- 420	Log Cabin Rd	2.230		\$0	\$311,448	18%
			1.660		\$0	\$1,685,210	18%
	US 17	N Hwy 17	1.314		\$0	\$0	18%
	US 17	S Hwy 17	0.346		\$0	\$1,685,210	18%
			4.170		\$0	\$190,979	100%
	S- 548	Hwy 548	2.280		\$0	\$190,979	100%
	S- 669	Louisville Rd	1.890		\$0	\$0	100%
			2.890		\$0	\$616,424	100%
	S- 57	S Hwy 57	2.890		\$0	\$616,424	100%
			7.830		\$0	\$2,270,995	100%
	SC 31	Carolina Bays Pky	7.830		\$0	\$2,270,995	100%
			2.840		\$0	\$5,142,171	75%
	SC 544	Hwy 544	2.840		\$0	\$5,142,171	75%
			1.260		\$0	\$147,635	96%
	SC 9	E Hwy 9	1.260		\$0	\$147,635	96%
			10.000		\$1,913,883	\$0	0%
	SC 22	Hwy 22	10.000		\$1,913,883	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.800		\$0	\$377,196	0%
	S- 911	Dows Rd	2.650		\$0	\$0	0%
	S- 1012	Garner Rd	1.150		\$0	\$377,196	0%
			6.100		\$0	\$1,758,167	0%
	S- 62	Dog Bluff Rd	4.160		\$0	\$0	0%
	S- 348	Hwy 348	1.940		\$0	\$1,758,167	0%
			7.510		\$0	\$3,951,605	0%
	SC 544	Hwy 544	3.820		\$0	\$0	0%
	SC 22	Hwy 22	3.690		\$0	\$3,951,605	0%
			6.900		\$2,611,373	\$0	0%
	SC 22	Hwy 22	6.900				
			4.780		\$0	\$1,621,705	0%
	SC 905	Hwy 905	4.710		\$0	\$0	0%
	SC 905	Fourth Ave	0.070		\$0	\$1,621,705	0%
			1.420		\$0	\$234,427	0%
	S- 111	Hwy 111	1.420				
			1.520		\$0	\$976,762	0%
	SC 9	Sea Mountain Hwy	1.520				
			3.000		\$1,731,610	\$0	0%
	SC 31	Carolina Bays Pky	3.000				
	<b>Rural Road Safety</b>		53.077		\$10,618,287	\$11,306,922	43%
			10.206		\$889,035	\$0	0%
	US 701	S Hwy 701	10.206				
			7.271		\$105,913	\$0	0%
	SC 90	Hwy 90	7.271				
			10.000		\$0	\$7,565,247	100%
	SC 9	E Hwy 9 Bus	2.070		\$0	\$0	100%
	SC 9	E Hwy 9 Byp	5.190		\$0	\$7,565,247	100%
	SC 9	W Hwy 9	2.740		\$0	\$0	100%
			4.700		\$0	\$1,311,996	50%
	SC 9	E Hwy 9	4.700		\$0	\$1,311,996	50%
			1.120		\$0	\$22,548	100%
	US 701	S Hwy 701	1.120		\$0	\$22,548	100%
			10.000		\$6,494,904	\$0	0%
	SC 22	Hwy 22	10.000		\$6,494,904	\$0	0%
			6.900		\$3,128,435	\$0	0%
	SC 22	Hwy 22	6.900		\$3,128,435	\$0	0%
			2.880		\$0	\$2,407,131	50%
	SC 9	W Hwy 9	2.880		\$0	\$2,407,131	50%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Jasper			110.420	2	\$4,795,090	\$26,989,847	75%
	Pavements		54.180		\$234,090	\$18,890,489	78%
			6.760		\$0	\$3,841,025	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$3,841,025	100%
			2.550		\$0	\$1,861,825	100%
	US 278	Independence Blvd	2.550		\$0	\$0	100%
			0.850		\$0	\$486,891	100%
	S- 119	Sand Hills Rd	0.850		\$0	\$0	100%
			5.780		\$0	\$746,966	100%
	US 17	Jacob Smart Blvd	2.326		\$0	\$0	100%
	US 17	Kato Bay Rd	0.314		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.140		\$0	\$746,966	100%
			2.080		\$0	\$258,712	100%
	US 17	Kings Hwy	1.480		\$0	\$258,712	100%
	US 321	Deerfield Rd	0.600		\$0	\$0	100%
			1.140		\$0	\$134,372	100%
	S- 13	Bees Creek Rd	1.140		\$0	\$0	100%
			1.480		\$14,627	\$0	0%
	US 17	Kings Hwy	1.480		\$14,627	\$0	0%
			4.260		\$42,101	\$0	0%
	US 17	Jacob Smart Blvd	4.260		\$42,101	\$0	0%
			8.900		\$0	\$4,153,229	100%
	US 17	Speedway Blvd	8.369		\$0	\$4,153,229	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			0.600		\$0	\$377,881	100%
	S- 119	Sand Hills Rd	0.600		\$0	\$0	100%
			1.630		\$0	\$195,543	100%
	S- 32	Green St	1.190		\$0	\$0	100%
	S- 45	Malphrus St	0.090		\$0	\$0	100%
	S- 279	Forrest Dr	0.350		\$0	\$195,543	100%
			0.690		\$0	\$207,610	100%
	S- 442	Argent Blvd	0.685		\$0	\$0	100%
	S- 442		0.005		\$0	\$207,610	100%
			5.040		\$0	\$881,609	100%
	US 17	Kato Bay Rd	1.640		\$0	\$0	100%
	SC 462	Coosaw Scenic Dr	3.400		\$0	\$881,609	100%
			1.940		\$0	\$1,671,277	100%
	SC 315	Okatie Hwy	1.940		\$0	\$1,671,277	100%
			0.700		\$0	\$479,202	0%
	S- 119	Sand Hills Rd	0.700		\$0	\$0	0%
			1.360		\$0	\$207,688	0%
	S- 22	Tarboro Rd	1.360		\$0	\$0	0%
			4.060		\$0	\$2,893,759	0%
	SC 315	Okatie Hwy	4.060		\$0	\$0	0%
			0.880		\$0	\$171,345	0%
	S- 141	John Smith Rd	0.880		\$0	\$171,345	0%
			2.290		\$0	\$321,557	0%
	US 17	Kato Bay Rd	0.700		\$0	\$0	0%
	SC 462	Coosaw Scenic Dr	1.590		\$0	\$321,557	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			1.190		\$177,362	\$0	0%
	S- 47	Church St	0.130				
	S- 61	Adams St	0.870				
	S- 98	Ulmer St	0.190				
	<b>Rural Road Safety</b>		53.990		\$2,086,000	\$8,099,358	72%
			6.760		\$0	\$541,651	100%
	US 321	Cotton Hill Rd	6.660		\$0	\$0	100%
	US 321	Deerfield Rd	0.100		\$0	\$541,651	100%
			24.480		\$1,000,000	\$0	0%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	0%
	US 321	Deerfield Rd	12.560		\$1,000,000	\$0	0%
			8.900		\$0	\$7,557,708	100%
	US 17	Speedway Blvd	8.369		\$0	\$7,557,708	100%
	US 17	Whyte Hardee Blvd	0.531		\$0	\$0	100%
			13.850		\$1,086,000	\$0	0%
	US 321	Cotton Hill Rd	11.920		\$0	\$0	0%
	US 321	Deerfield Rd	1.930		\$1,086,000	\$0	0%
	<b>Bridges</b>		2.250	2	\$2,475,000	\$0	0%
			0.750	1	\$1,375,000	\$0	0%
	I- 95 S	Interstate 95	0.750	1	\$1,375,000	\$0	0%
			1.500	1	\$1,100,000	\$0	0%
	I- 95 S	Interstate 95	1.500	1	\$1,100,000	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Kershaw</b>			73.980		\$1,522,073	\$12,958,574	54%
<b>Pavements</b>			62.990		\$608,347	\$12,958,574	64%
			3.900		\$0	\$1,452,437	100%
	SC 261	Boykin Rd	3.820		\$0	\$0	100%
	SC 261		0.080		\$0	\$1,452,437	100%
			2.730		\$0	\$1,182,456	100%
	S- 15	Old Stagecoach Rd	1.840		\$0	\$0	100%
	S- 217	Bull St	0.350		\$0	\$0	100%
	S- 542	Roberts St	0.540		\$0	\$0	100%
			4.500		\$0	\$378,395	100%
	US 1	Jefferson Davis Hwy	0.831		\$0	\$0	100%
	US 1	Highway 1 N	3.669		\$0	\$378,395	100%
			4.780		\$0	\$633,263	100%
	SC 97	John G Richards Rd	4.780		\$0	\$0	100%
			2.790		\$0	\$171,153	100%
	S- 87	Mill Creek Rd	2.790		\$0	\$0	100%
			3.560		\$0	\$324,936	49%
	S- 187	King St	0.700		\$0	\$0	49%
	S- 235	Church St	0.960		\$0	\$0	49%
	S- 328	Holland Rd	1.900		\$0	\$0	49%
			4.220		\$0	\$1,207,764	49%
	S- 20	Lockhart Rd	4.220		\$0	\$0	49%
			2.280		\$0	\$832,496	49%
	SC 903	Mcbee Hwy	2.280		\$0	\$0	49%
			3.420		\$0	\$1,824,559	49%
	US 601	Highway 601 South	3.420		\$0	\$0	49%
			5.380		\$0	\$406,452	100%
	S- 55	Springvale Rd	5.380		\$0	\$0	100%
			4.020		\$0	\$475,447	100%
	SC 34	Bishopville Hwy	1.480		\$0	\$0	100%
	SC 157	Jones Rd	2.540		\$0	\$475,447	100%
			3.060		\$0	\$605,514	100%
	US 1	Highway 1 South	2.769		\$0	\$605,514	100%
	US 1	West Dekalb St	0.291		\$0	\$0	100%
			4.770		\$0	\$1,003,022	3%
	S- 15	Old Stagecoach Rd	4.770		\$0	\$0	3%
			4.960		\$0	\$378,273	3%
	S- 48	Bowen St	3.460		\$0	\$378,273	3%
	S- 700	Leslie Branham Rd	1.500		\$0	\$0	3%
			5.000		\$0	\$1,835,063	3%
	US 1	Highway 1 South	5.000		\$0	\$0	3%
			2.420		\$0	\$247,344	0%
	S- 5	Longtown Rd	2.420		\$0	\$0	0%
			1.200		\$608,347	\$0	0%
	S- 12	Black River Rd	1.200		\$0	\$0	0%
<b>Rural Road Safety</b>			10.990		\$913,726	\$0	0%
			4.790		\$647,833	\$0	0%
	US 521	Sumter Hwy	4.790		\$0	\$0	0%
			1.740		\$195,000	\$0	0%
	US 521	Sumter Hwy	0.760		\$0	\$0	0%
	US 601	Highway 601 South	0.430		\$0	\$0	0%
	SC 97	John G Richards Rd	0.550		\$195,000	\$0	0%
			2.950		\$37,500	\$0	0%
	SC 903	Mcbee Hwy	2.950		\$0	\$0	0%
			1.510		\$33,393	\$0	0%
	SC 97	John G Richards Rd	1.510		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Lancaster</b>			116.268	1	\$7,556,063	\$26,590,639	49%
	<b>Pavements</b>		67.187		\$6,345,170	\$19,867,454	49%
			2.280		\$0	\$1,328,136	100%
	S- 218	N Plantation Rd	0.530		\$0	\$0	100%
	S- 292	N Plantation Rd	0.690		\$0	\$0	100%
	S- 41	Dobys Bridge Rd	0.830		\$0	\$0	100%
	S- 45	S Wylie St	0.230		\$0	\$0	100%
			1.710		\$0	\$912,668	100%
	US 601	Gold Mine Hwy	1.710		\$0	\$0	100%
			0.540		\$0	\$295,376	100%
	US 521	Charlotte Hwy	0.540		\$0	\$0	100%
			1.320		\$0	\$69,988	100%
	S- 755	W North Corner Rd	1.320		\$0	\$0	100%
			2.100		\$0	\$3,450,819	5%
	SC 9	Chester Hwy	0.324		\$0	\$0	5%
	SC 9	Hwy 9 Byp W Byp	1.776		\$0	\$0	5%
			5.290		\$0	\$2,910,332	100%
	SC 903	Flat Creek Rd	5.290		\$0	\$0	100%
			0.490		\$0	\$388,363	100%
	S- 2	S Main St	0.315		\$0	\$0	100%
	S- 2	N Main St	0.175		\$0	\$0	100%
			5.130		\$0	\$1,857,492	91%
	S- 42	Barberville Rd	2.700		\$0	\$0	91%
	S- 420	Colony Rd	1.130		\$0	\$0	91%
	S- 836	Burke Duncan Rd	1.300		\$0	\$0	91%
			0.770		\$0	\$282,547	100%
	US 521	Charlotte Hwy	0.770		\$0	\$0	100%
			1.060		\$0	\$152,661	100%
	S- 64	Harrisburg Rd	1.060		\$0	\$0	100%
			11.300		\$0	\$3,210,916	88%
	US 521	Charlotte Hwy	11.300		\$0	\$0	88%
			5.310		\$0	\$501,504	100%
	S- 284	Old Camden Hwy	5.310		\$0	\$0	100%
			2.120		\$0	\$222,663	100%
	S- 36	Potter Rd	2.120		\$0	\$0	100%
			2.860		\$0	\$531,593	100%
	SC 5	Rock Hill Hwy	2.858		\$0	\$0	100%
	SC 5	Ramp Ramp	0.002		\$0	\$0	100%
			1.887		\$0	\$967,015	10%
	S- 218	Forest Dr	0.620		\$0	\$0	10%
	S- 45	Wylie St	0.150		\$0	\$0	10%
	S- 135	W Springs St	0.550		\$0	\$967,015	10%
	S- 135	E Springs St	0.300		\$0	\$0	10%
	S- 268	W Barr St	0.267		\$0	\$0	10%
			5.860		\$0	\$2,290,917	10%
	SC 903	Flat Creek Rd	5.860		\$0	\$0	10%
			2.470		\$0	\$203,585	2%
	S- 13	Kershaw Country Club Rd	2.470		\$0	\$0	2%
			1.150		\$0	\$290,879	0%
	SC 200	Great Falls Hwy	1.150		\$0	\$0	0%
			3.010		\$338,226	\$0	0%
	S- 111	Pine St	0.340		\$0	\$0	0%
	S- 16	Old Woodlawn Av	0.130		\$0	\$0	0%
	S- 16	Brooklyn Av	0.480		\$0	\$0	0%
	S- 45	Wylie St	0.530		\$0	\$0	0%
	S- 238	Faile St	0.180		\$0	\$0	0%
	S- 239	Belk St	0.150		\$0	\$0	0%
	S- 240	Threatt St	0.090		\$0	\$0	0%
	S- 515	Blackwell Dr	0.820		\$0	\$0	0%
	S- 210	Memorial Dr	0.130		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 318	Washington St	0.160				
			5.190		\$2,427,990	\$0	0%
	S- 541	Douglas Rd	3.000				
	S- 541	Suttle Rd	1.300				
	S- 410	Dahlia Rd	0.890				
			5.340		\$3,578,954	\$0	0%
	US 601	Gold Mine Hwy	1.460				
	SC 522	Rocky River Rd	3.880				
			49.077		\$370,893	\$6,723,185	52%
Rural Road Safety			10.967		\$50,000	\$0	0%
	SC 9	Pageland Hwy	10.967		\$50,000	\$0	0%
			11.300		\$0	\$6,609,693	88%
	US 521	Charlotte Hwy	11.300		\$0	\$6,609,693	88%
			7.050		\$250,000	\$0	0%
	SC 97	Cedar Creek Rd	7.050		\$250,000	\$0	0%
			8.590		\$37,500	\$0	0%
	SC 903	Flat Creek Rd	8.590		\$37,500	\$0	0%
			10.170		\$33,393	\$0	0%
	SC 97	Great Falls Hwy	0.240		\$33,393	\$0	0%
	SC 97	Cedar Creek Rd	9.930		\$0	\$0	0%
			1.000		\$0	\$113,491	0%
	US 521	Charlotte Hwy	1.000		\$0	\$113,491	0%
Bridges			0.004	1	\$840,000	\$0	0%
			0.004	1	\$840,000	\$0	0%
	S- 47	Baskins Hill Rd	0.004	1	\$840,000	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Laurens</b>			127.930		\$7,621,607	\$14,803,289	53%
<b>Pavements</b>			93.060		\$6,553,471	\$12,321,809	63%
			6.150		\$0	\$3,285,351	99%
	SC 56	Hwy 56 S	5.890		\$0	\$3,285,351	99%
	SC 56	Jacobs Hwy	0.260		\$0	\$0	0%
			2.700		\$0	\$1,258,721	99%
	S- 53	Fleming St Ext	1.330		\$0	\$1,258,721	99%
	S- 53	Torrington Rd	1.370		\$0	\$0	0%
			5.510		\$0	\$56,693	100%
	US 76	E Main St	0.407		\$0	\$0	100%
	US 76	Hwy 76 E	2.483		\$0	\$0	100%
	US 76	Hwy 76 W	2.620		\$0	\$56,693	100%
			3.030		\$0	\$690,267	100%
	SC 72	Hwy 72 W	3.030		\$0	\$690,267	100%
			4.220		\$0	\$390,954	100%
	S- 47	Power House Rd	1.260		\$0	\$390,954	100%
	S- 6	Indian Mound Rd	2.960		\$0	\$0	100%
			5.940		\$0	\$551,338	100%
	S- 110	Sawmill Rd	4.540		\$0	\$551,338	100%
	S- 730	Abercrombie Rd	1.400		\$0	\$0	100%
			0.610		\$0	\$482,938	100%
	S- 365	Torrington Rd	0.610		\$0	\$482,938	100%
			0.930		\$0	\$1,023,718	100%
	SC 56 BUS	S Broad St	0.930		\$0	\$1,023,718	100%
			2.440		\$0	\$1,921,006	100%
	US 221	N Harper St	1.350		\$0	\$1,921,006	100%
	US 221	Lucas Ave	0.630		\$0	\$0	100%
	US 221	Hwy 221 N	0.460		\$0	\$0	100%
			7.100		\$0	\$38,953	100%
	S- 114	Stagecoach Rd	3.000		\$0	\$38,953	100%
	S- 161	Mills St	0.770		\$0	\$0	100%
	S- 115	Pamela Ln	0.290		\$0	\$0	100%
	S- 115	Longview Dr	0.520		\$0	\$0	100%
	S- 60	E Farley Av	1.670		\$0	\$0	100%
	S- 705	Scuffletown Rd	0.850		\$0	\$0	100%
			12.200		\$0	\$71,081	100%
	SC 49	Hwy 49	8.510		\$0	\$71,081	100%
	SC 66	Whitmire Hwy	3.690		\$0	\$0	100%
			1.210		\$0	\$714,164	73%
	S- 33	Old Laurens/Greenwood Hwy	1.210		\$0	\$714,164	73%
			1.850		\$0	\$192,203	100%
	S- 704	Pennington Rd	1.850		\$0	\$192,203	100%
			4.050		\$0	\$1,161,489	100%
	US 25	Hwy 25	4.050		\$0	\$1,161,489	100%
			14.420		\$0	\$48,922	0%
	S- 71	E Maple St	1.010		\$0	\$0	0%
	S- 54	Neely Ferry Rd	8.060		\$0	\$0	0%
	S- 307	Todd Quarter Rd	5.350		\$0	\$48,922	0%
			2.190		\$0	\$434,011	0%
	SC 72	Hwy 72 W	2.190		\$0	\$434,011	0%
			3.350		\$1,559,625	\$0	0%
	S- 282	N Sloan St	0.440		\$1,559,625	\$0	0%
	S- 24	Ranch Rd	2.252		\$0	\$0	0%
	S- 24	Lynn Av	0.488		\$0	\$0	0%
	S- 581	5Th Av	0.170		\$0	\$0	0%
			5.510		\$506,476	\$0	0%
	S- 32	Hellams Rd	2.650		\$506,476	\$0	0%
	S- 95	Stewart Dairy Rd	2.860		\$0	\$0	0%
			9.650		\$4,487,370	\$0	0%
	SC 72	Hwy 72 E	9.650		\$4,487,370	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Rural Road Safety</b>			<b>34.870</b>		<b>\$1,068,135</b>	<b>\$2,481,480</b>	<b>10%</b>
			<b>10.000</b>		<b>\$479,783</b>	<b>\$0</b>	<b>0%</b>
	US 221	221 S	0.383		\$0	\$0	0%
	US 221	Hwy 221 S	8.657		\$0	\$0	0%
	US 221	Hwy 72 W	0.960		\$479,783	\$0	0%
			<b>2.400</b>		<b>\$0</b>	<b>\$2,481,480</b>	<b>84%</b>
	US 25	Hwy 25	2.400		\$0	\$2,481,480	84%
			<b>3.460</b>		<b>\$325,000</b>	<b>\$0</b>	<b>0%</b>
	I- 26	Interstate 26	3.460		\$325,000	\$0	0%
			<b>5.067</b>		<b>\$117,000</b>	<b>\$0</b>	<b>0%</b>
	US 221	Hwy 221 S	5.067		\$117,000	\$0	0%
			<b>13.943</b>		<b>\$146,352</b>	<b>\$0</b>	<b>0%</b>
	US 76	Hwy 76 W	13.943		\$146,352	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Lee			30.070		\$283,775	\$7,348,148	46%
Pavements			30.070		\$283,775	\$7,348,148	46%
	SC 441	Woodrow Rd	1.780		\$0	\$1,003,786	100%
	SC 527	Elliott Hwy	1.000		\$0	\$0	100%
			3.400		\$0	\$850,490	100%
	S- 28	Manville_St Charles Rd	3.400		\$0	\$0	100%
			2.530		\$0	\$423,043	100%
	US 76	Hwy 76 W	2.530		\$0	\$0	100%
			0.700		\$0	\$145,589	100%
	S- 111	Dixon Dr	0.320		\$0	\$0	100%
	S- 111	Dixon Rd	0.380		\$0	\$145,589	100%
			2.820		\$0	\$268,868	49%
	S- 13	Ashland-Stokes Bridge Rd	1.740		\$0	\$0	49%
	S- 257	Scarborough St	0.160		\$0	\$0	49%
	S- 378	Mcguirt Rd	0.864		\$0	\$0	49%
	S- 378		0.056		\$0	\$0	49%
			4.440		\$0	\$1,044,164	49%
	S- 21	Lucknow Rd	4.440		\$0	\$1,044,164	49%
			2.260		\$0	\$1,113,204	49%
	SC 527	Elliott Hwy	2.260		\$0	\$1,113,204	49%
			2.550		\$0	\$172,416	3%
	S- 109	Swimming Pen Rd	2.550		\$0	\$172,416	3%
			3.840		\$0	\$930,621	3%
	S- 21	Lucknow Rd	0.420		\$0	\$0	3%
	S- 21	Old Camden Rd	2.920		\$0	\$0	3%
	S- 14	Kelly Bridge Rd E	0.500		\$0	\$930,621	3%
			2.050		\$0	\$915,850	3%
	SC 341	Lynchburg Hwy	2.050		\$0	\$915,850	3%
			3.050		\$0	\$480,116	0%
	US 76	Hwy 76 W	3.050		\$0	\$0	0%
			0.650		\$283,775	\$0	0%
	S- 13	Ashland-Stokes Bridge Rd	0.650		\$0	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Lexington</b>			199.380		\$7,501,240	\$74,305,561	59%
<b>Pavements</b>			149.880		\$7,306,240	\$26,301,334	55%
	S- 486	Beechwoods Dr	1.920		\$0	\$824,892	86%
			0.250		\$0	\$237,086	100%
	US 1	W Main St	0.250		\$0	\$237,086	100%
			6.280		\$0	\$2,382,416	86%
	S- 77	Two Notch Rd	2.490		\$0	\$0	0%
	S- 113	Counts Ferry Rd	1.990		\$0	\$2,382,416	86%
	S- 73	Fish Hatchery Rd	1.800		\$0	\$0	0%
			0.430		\$0	\$409,840	100%
	US 21	Charleston Hwy	0.430		\$0	\$409,840	100%
			2.570		\$0	\$1,272,966	86%
	SC 113	Wagner Hwy	2.570		\$0	\$1,272,966	86%
			3.380		\$0	\$178,493	100%
	US 1	E Main St	0.943		\$0	\$178,493	100%
	US 1	Augusta Rd	1.557		\$0	\$0	100%
	US 321	S Church St	0.500		\$0	\$0	100%
	US 321	Savannah Hwy	0.380		\$0	\$0	100%
			3.660		\$0	\$254,263	100%
	SC 692	E 5Th St	0.295		\$0	\$254,263	100%
	SC 692	Redmond Mill Rd	3.365		\$0	\$0	100%
			15.340		\$0	\$475,004	100%
	S- 70	Two Notch Rd	2.840		\$0	\$0	100%
	S- 243	Nazareth Rd	2.990		\$0	\$475,004	100%
	S- 278	Calks Ferry Rd	6.740		\$0	\$0	100%
	S- 77	Two Notch Rd	2.770		\$0	\$0	100%
			4.120		\$0	\$1,805,080	100%
	US 1	W Columbia Ave	2.140		\$0	\$1,805,080	100%
	US 1	E Columbia Ave	1.980		\$0	\$0	100%
			20.000		\$0	\$5,206,124	93%
	US 178	Fairview Rd	19.810		\$0	\$5,206,124	93%
	US 178	Main St	0.190		\$0	\$0	93%
			13.400		\$0	\$1,426,365	96%
	SC 302	Edmund Hwy	7.910		\$0	\$0	96%
	SC 302	Pine St	5.490		\$0	\$1,426,365	96%
			14.150		\$0	\$241,521	100%
	S- 77	Two Notch Rd	3.870		\$0	\$0	100%
	S- 24	Main St	1.139		\$0	\$0	100%
	S- 24	Peach Festival Rd	0.721		\$0	\$0	100%
	S- 165	Memorial Dr	0.020		\$0	\$241,521	100%
	S- 165	Sox St	0.580		\$0	\$0	100%
	S- 204	Saint Peters Rd	0.760		\$0	\$0	100%
	S- 204	Charter Oak Rd	0.920		\$0	\$0	100%
	S- 204	Pisgah Church Rd	2.650		\$0	\$0	100%
	S- 204	Longs Pond Rd	0.530		\$0	\$0	100%
	S- 56	Alexander Rd	0.547		\$0	\$0	100%
	S- 56	Axtell Dr	0.013		\$0	\$0	100%
	S- 626	Industrial Dr	2.397		\$0	\$0	100%
	S- 626	Glassmaster Rd	0.003		\$0	\$0	100%
			4.580		\$0	\$119,222	100%
	S- 28	Andrew Corley Rd	0.300		\$0	\$0	100%
	S- 28	Midway Rd	1.470		\$0	\$0	100%
	S- 28	Hope Ferry Rd	0.060		\$0	\$0	100%
	S- 17	Mitchell St	0.710		\$0	\$119,222	100%
	S- 1764	Woodberry Rd	1.090		\$0	\$0	100%
	S- 738	Andrew Corley Rd	0.950		\$0	\$0	100%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020  
*Road Committed Values are Grouped by Project*  
 Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.000		\$0	\$41,416	100%
	SC 6	S Lake Dr	2.800		\$0	\$0	100%
	SC 35	12Th St Ext	0.200		\$0	\$0	100%
			1.520		\$0	\$355,574	23%
	S- 34	Platt Springs Rd	1.520		\$0	\$355,574	23%
			3.420		\$0	\$135,119	93%
	S- 624	James Dunbar Rd	3.420		\$0	\$135,119	93%
			0.800		\$0	\$162,420	23%
	SC 6	N Lake Dr	0.800		\$0	\$162,420	23%
			3.400		\$0	\$291,713	23%
	US 321	S Main St	0.113		\$0	\$0	23%
	US 321	Southbound Rd	3.180		\$0	\$291,713	23%
	US 321		0.107		\$0	\$0	23%
			7.460		\$0	\$818,218	20%
	S- 120	W 1St St	0.200		\$0	\$0	20%
	S- 1172	Amick St	0.180		\$0	\$0	20%
	S- 1105	Terrace View Dr	0.430		\$0	\$818,218	20%
	S- 1163	Hudson Ave	0.250		\$0	\$0	20%
	S- 1190	Fiddler Branch Rd	0.630		\$0	\$0	20%
	S- 1190 SPR	Lost Spring Rd	0.270		\$0	\$0	20%
	S- 132 SPR	Railroad Ave	0.810		\$0	\$0	20%
	S- 1561	Challedon Dr	0.280		\$0	\$0	20%
	S- 1648	Shadowbrook Dr	0.590		\$0	\$0	20%
	S- 460	Aiken St	0.091		\$0	\$0	20%
	S- 460	Chinquapin St	0.339		\$0	\$0	20%
	S- 577	Smith St	0.130		\$0	\$0	20%
	S- 61	Harmon St	0.630		\$0	\$0	20%
	S- 739	Chicorana Rd	0.230		\$0	\$0	20%
	S- 774	Neely Wingard Rd	2.400		\$0	\$0	20%
			5.500		\$0	\$2,415,892	20%
	S- 24	Peach Festival Rd	1.990		\$0	\$0	20%
	S- 73	Fish Hatchery Rd	0.940		\$0	\$0	20%
	S- 233	Wessinger Rd	2.570		\$0	\$2,415,892	20%
			3.680		\$0	\$2,787,230	20%
	SC 6	S Lake Dr	0.870		\$0	\$2,787,230	20%
	US 1	Augusta Hwy	2.810		\$0	\$0	20%
			0.420		\$0	\$484,254	20%
	US 21	Charleston Hwy	0.420		\$0	\$484,254	20%
			3.210		\$0	\$2,875,037	20%
	US 378	Highway 378	3.160		\$0	\$2,875,037	20%
	US 378		0.050		\$0	\$0	20%
			3.360		\$0	\$209,854	9%
	S- 157	Old Lexington Rd	1.960		\$0	\$209,854	9%
	S- 157	Cedar Grove Rd	1.400		\$0	\$0	9%
			2.220		\$0	\$564,695	9%
	SC 6	N Lake Dr	2.220		\$0	\$564,695	9%
			0.910		\$0	\$326,640	0%
	S- 387	Cromer Rd	0.910		\$0	\$326,640	0%
			6.700		\$754,776	\$0	0%
	S- 664	Boy Scout Rd	1.430		\$0	\$0	0%
	S- 115	Shull Ave	0.510		\$0	\$0	0%
	S- 268	Westwoods Dr	2.480		\$0	\$0	0%
	S- 1020	Doily Rd	0.090		\$0	\$0	0%
	S- 115 CON	Shull Ave	0.280		\$0	\$0	0%
	S- 1222	Wessinger Dr	0.210		\$0	\$0	0%
	S- 1432	Shelton Rd	1.170		\$0	\$0	0%
	S- 1654	Mcmillan Cir	0.410		\$0	\$0	0%
	S- 792	Bombing Range Rd	0.120		\$0	\$0	0%
			6.340		\$2,705,439	\$0	0%
	S- 115	Shull Island Rd	0.111		\$0	\$0	0%
	S- 115	Shull Ave	0.759		\$0	\$0	0%
	S- 115	Amick Dr	0.290		\$0	\$0	0%
	S- 37	Juniper Springs Rd	1.480		\$0	\$0	0%
	S- 663	Woodtrail Dr	3.700		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			4.010		\$1,853,945	\$0	0%
	SC 23	W Church St	1.752				
	SC 23	E Church St	2.258				
			3.850		\$1,992,080	\$0	0%
	US 378	Highway 378	3.850				
			38.400		\$195,000	\$12,959,871	90%
			20.000		\$0	\$8,038,923	93%
	US 178	Fairview Rd	19.810				
	US 178	Main St	0.190				
			13.400		\$0	\$4,920,949	96%
	SC 302	Edmund Hwy	7.910				
	SC 302	Pine St	5.490				
			5.000		\$195,000	\$0	0%
	I- 20	Interstate 20	5.000				
			11.100		\$0	\$35,044,355	62%
			11.100		\$0	\$35,044,355	62%
	I- 20	Interstate 20	11.100				

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed	
<b>Marion</b>			<b>45.829</b>			<b>\$0</b>	<b>\$10,858,598</b>	<b>62%</b>
<b>Pavements</b>			<b>45.829</b>			<b>\$0</b>	<b>\$10,858,598</b>	<b>62%</b>
			1.850			\$0	\$2,273,914	100%
	US 501	S Highway 501	1.848			\$0	\$0	100%
	US 501	N Hwy 501	0.002			\$0	\$2,273,914	100%
			2.740			\$0	\$891,740	100%
	S- 19	Bluff Rd	2.740			\$0	\$891,740	100%
			1.450			\$0	\$359,210	100%
	US 76	E Hwy 76	1.450			\$0	\$359,210	100%
			3.080			\$0	\$684,696	100%
	SC 41	S Hwy 41	1.430			\$0	\$684,696	100%
	US 501 BUS	N Hwy 501 Bus	1.650			\$0	\$0	100%
			1.349			\$0	\$263,669	100%
	S- 25	Wahee Rd	1.349			\$0	\$263,669	100%
			0.340			\$0	\$217,602	97%
	S- 19	Bluff St	0.340			\$0	\$217,602	97%
			1.210			\$0	\$433,480	97%
	S- 31	Old Stage Rd	1.210			\$0	\$433,480	97%
			2.550			\$0	\$249,751	97%
	S- 40	Terrell'S Bay Rd	2.550			\$0	\$249,751	97%
			1.330			\$0	\$1,254,946	97%
	US 501	S Highway 501	1.330			\$0	\$1,254,946	97%
			1.080			\$0	\$199,096	100%
	S- 45	Maiden Down Rd	1.080			\$0	\$199,096	100%
			2.360			\$0	\$774,443	100%
	US 76	E Hwy 76	2.360			\$0	\$774,443	100%
			2.450			\$0	\$777,440	0%
	S- 202	Drew Rd	2.450			\$0	\$777,440	0%
			2.420			\$0	\$225,655	0%
	S- 40	Terrell'S Bay Rd	2.420			\$0	\$225,655	0%
			2.530			\$0	\$1,722,170	0%
	US 501	S Highway 501	0.900			\$0	\$0	0%
	SC 576	Hwy 576	1.630			\$0	\$1,722,170	0%
			1.210			\$0	\$210,429	0%
	S- 45	Maiden Down Rd	1.210			\$0	\$210,429	0%
			5.400			\$0	\$82,113	0%
	SC 41 ALT	N Hwy 41A	5.400			\$0	\$82,113	0%
			12.480			\$0	\$238,243	0%
	US 378	E Hwy 378	5.100			\$0	\$0	0%
	US 76	W Hwy 76	7.380			\$0	\$238,243	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Marlboro</b>			37.430		\$0	\$10,928,637	47%
<b>Pavements</b>			37.430		\$0	\$10,928,637	47%
			2.460		\$0	\$1,940,016	100%
	SC 38	Hwy 38 Byp S	0.210		\$0	\$0	100%
	SC 38	Hwy 38 S	2.250		\$0	\$1,940,016	100%
			1.840		\$0	\$636,102	100%
	S- 50	Zion Rd	1.840		\$0	\$636,102	100%
			1.100		\$0	\$470,136	100%
	US 1	Hwy 9 W	1.100		\$0	\$470,136	100%
			5.780		\$0	\$743,284	100%
	US 15	Hwy 15-401 W	5.780		\$0	\$743,284	100%
			0.640		\$0	\$127,723	100%
	S- 564	Polston Rd	0.640		\$0	\$127,723	100%
			4.110		\$0	\$406,228	61%
	S- 339	Palmetto Chase Rd	1.340		\$0	\$0	61%
	S- 202	Mcqueen Ln	1.460		\$0	\$406,228	61%
	S- 627	Carroway St	0.350		\$0	\$0	61%
	S- 704	Arthur Smith St	0.290		\$0	\$0	61%
	S- 819	Sulgrave Rd	0.670		\$0	\$0	61%
			2.440		\$0	\$602,291	61%
	S- 55	Hickory Grove Rd	2.440		\$0	\$602,291	61%
			1.230		\$0	\$1,295,359	61%
	SC 9	Hwy 9 W	1.230		\$0	\$1,295,359	61%
			2.840		\$0	\$448,464	93%
	SC 9	Hwy 9 E	2.840		\$0	\$448,464	93%
			2.420		\$0	\$380,599	93%
	US 1	Hwy 1	2.420		\$0	\$380,599	93%
			6.400		\$0	\$1,077,655	0%
	S- 257	Aaron Temple Ch Rd	2.490		\$0	\$1,077,655	0%
	S- 263	Step Rd	2.010		\$0	\$0	0%
	S- 262	Delta Height Rd	1.900		\$0	\$0	0%
			1.970		\$0	\$620,375	0%
	S- 57	W High St	0.358		\$0	\$0	0%
	S- 57	Hunts Bluff Rd	0.152		\$0	\$0	0%
	S- 55	Hickory Grove Rd	1.460		\$0	\$620,375	0%
			1.940		\$0	\$1,846,250	0%
	SC 9	Hwy 9 W	1.480		\$0	\$1,846,250	0%
	SC 9	Cottingham Blvd S	0.460		\$0	\$0	0%
			2.260		\$0	\$334,156	0%
	SC 79	Hwy 79 E	2.260		\$0	\$334,156	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Mccormick</b>			<b>36.890</b>		<b>\$2,191,797</b>	<b>\$3,468,771</b>	<b>41%</b>
<b>Pavements</b>			<b>36.890</b>		<b>\$2,191,797</b>	<b>\$3,468,771</b>	<b>41%</b>
	US 221	Clarks Hii Hwy	1.530		\$0	\$128,557	100%
	US 221	Clarks Hill Hwy	1.074		\$0	\$0	100%
			1.500		\$0	\$765,413	100%
	SC 28	Hwy 28 N	1.500		\$0	\$0	100%
			0.970		\$0	\$374,495	100%
	S- 11	S Main St	0.970		\$0	\$0	100%
			3.920		\$0	\$531,748	100%
	SC 28	Hwy 28 S	3.920		\$0	\$0	100%
			0.820		\$0	\$144,501	100%
	S- 22	Whitetown Rd	0.820		\$0	\$0	100%
			2.340		\$0	\$14,681	100%
	S- 7	Hwy 7	2.340		\$0	\$0	100%
			3.730		\$0	\$20,648	100%
	US 378	Hwy 378 E	3.730		\$0	\$0	100%
			2.740		\$0	\$312,186	100%
	SC 28	Hwy 28 S	2.740		\$0	\$0	100%
			0.280		\$0	\$108,275	100%
	US 221	Hwy 28 S	0.280		\$0	\$0	100%
			7.140		\$0	\$288,418	19%
	S- 122	Mccormick Ave	0.210		\$0	\$0	19%
	S- 91	Fort Charlotte Rd	4.470		\$0	\$0	19%
	S- 95	Depot St	0.070		\$0	\$0	19%
	S- 95		0.030		\$0	\$0	19%
	S- 145	Hammond St	0.210		\$0	\$0	19%
	S- 168	Hester Bottoms Rd	1.900		\$0	\$0	19%
	S- 259	Self St	0.064		\$0	\$0	19%
	S- 259		0.026		\$0	\$0	19%
	S- 303	Depot St	0.160		\$0	\$0	19%
			1.330		\$0	\$462,600	19%
	US 221	Hwy 28 S	1.330		\$0	\$0	19%
			2.700		\$0	\$317,247	0%
	SC 81	Hwy 81	2.700		\$0	\$0	0%
			2.730		\$251,411	\$0	0%
	S- 129	Ellison St	0.256		\$0	\$0	0%
	S- 129	Minot Dr	0.014		\$0	\$0	0%
	S- 115	Overbrook Dr	0.780		\$0	\$0	0%
	S- 33	Chestnut Ridge Rd	0.030		\$0	\$0	0%
	S- 33	Virginia St	0.340		\$0	\$0	0%
	S- 354	Bryant St	0.190		\$0	\$0	0%
	S- 201	Bussey White Rd	0.300		\$0	\$0	0%
	S- 212	Johnny Kelley Rd	0.130		\$0	\$0	0%
	S- 248	Mears Ln	0.690		\$0	\$0	0%
			5.160		\$1,940,386	\$0	0%
	US 221	Hwy 28 S	5.160		\$0	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Newberry</b>			82.940		\$425,000	\$16,596,885	55%
<b>Pavements</b>			64.660		\$0	\$16,596,885	59%
	US 176	Us176	3.700		\$0	\$2,077,136	100%
			3.100		\$0	\$1,318,557	99%
	S- 38	Jollystreet Rd	3.100				
			8.310		\$0	\$29,264	100%
	SC 34	Sc34	3.740				
	SC 391	Sc391	4.570				
			3.170		\$0	\$12,725	100%
	S- 15	Dreher Island Rd	1.160				
	S- 571	Amicks Landing Rd	0.110				
	S- 571	State Park Rd	1.900				
			2.150		\$0	\$269,730	100%
	S- 28	Broad River Rd	2.150				
			1.130		\$0	\$340,463	100%
	SC 34	Dixie Dr	1.130				
			4.410		\$0	\$345,273	100%
	S- 28	Broad River Rd	2.860				
	S- 28	Church St	0.540				
	S- 28	R Stoudemayer Rd	0.320				
	S- 28	Mulberry St	0.120				
	S- 28	River St	0.540				
	S- 28		0.030				
			0.440		\$0	\$207,261	100%
	US 176	Sc121	0.440				
			3.150		\$0	\$343,643	8%
	S- 354	Beagle Run Rd	1.170				
	S- 575	Nursery Rd	1.980				
			2.500		\$0	\$1,097,887	8%
	S- 38	Jollystreet Rd	2.500				
			3.140		\$0	\$2,997,053	8%
	SC 72	Church St	0.960				
	SC 72	Sc72	1.820				
	SC 72	Union St	0.360				
			3.420		\$0	\$2,041,026	8%
	US 176	Us176	2.051				
	US 176	Sc121	1.369				
			9.760		\$0	\$33,936	0%
	US 76	Main St	0.646				
	US 76	Us76	6.394				
	SC 213	Parr Rd	2.720				
			3.920		\$0	\$391,495	0%
	S- 375	Kinard St	0.900				
	S- 439	Riser Rd	3.020				
			2.850		\$0	\$1,203,087	0%
	S- 38	Jollystreet Rd	2.850				
			5.330		\$0	\$2,585,606	0%
	SC 219	Sc219	5.330				
			2.160		\$0	\$869,884	0%
	US 176	Us176	2.160				

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			0.350		\$0	\$136,460	0%
	S- 33	Folk St	0.350				
			1.670		\$0	\$296,398	0%
	SC 66	Sc66	1.670				
			18.280		\$425,000	\$0	0%
			8.280		\$325,000	\$0	0%
	I- 26	Interstate 26	8.280		\$325,000	\$0	0%
			10.000		\$100,000	\$0	0%
	SC 34	Sc34	10.000		\$100,000	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Oconee</b>			124.455		\$1,039,463	\$23,446,135	54%
<b>Pavements</b>			70.660		\$0	\$23,139,191	59%
			1.030		\$0	\$680,156	100%
	S- 155	E South 2Nd St	0.580		\$0	\$680,156	100%
	S- 610	Daniel Ave	0.450		\$0	\$0	100%
			8.440		\$0	\$593,752	100%
	SC 182	Oakway Rd	3.730		\$0	\$593,752	100%
	SC 59	Tokeena Rd	4.697		\$0	\$0	100%
	SC 59	S Oak St	0.013		\$0	\$0	100%
			1.710		\$0	\$1,592,450	100%
	US 76	Byp 123	1.710		\$0	\$1,592,450	100%
			3.470		\$0	\$1,940,717	100%
	US 123	Toccoa Hwy	3.470		\$0	\$1,940,717	100%
			0.950		\$0	\$1,464,332	100%
	S- 63	W South 4Th St	0.950		\$0	\$1,464,332	100%
			4.660		\$0	\$338,946	100%
	S- 65	J P Stevens Rd	0.080		\$0	\$0	100%
	S- 65	Martin Creek Rd	3.040		\$0	\$0	100%
	S- 21	Friendship Rd	1.540		\$0	\$338,946	100%
			1.460		\$0	\$415,954	100%
	US 76	Clemson Blvd	1.460		\$0	\$415,954	100%
			1.110		\$0	\$1,092,934	55%
	S- 488	Wells Hwy	1.110		\$0	\$1,092,934	55%
			3.330		\$0	\$448,654	55%
	S- 66	W Pine Grove Rd	1.620		\$0	\$448,654	55%
	S- 85	Greer Rd	0.400		\$0	\$0	55%
	S- 85	S South Union Rd	1.230		\$0	\$0	55%
	S- 85 CON	Boat Ramp Rd	0.080		\$0	\$0	55%
			2.030		\$0	\$2,046,278	55%
	SC 11	Sc 11	2.030		\$0	\$2,046,278	55%
			6.760		\$0	\$6,093,961	55%
	US 76	E Main St	1.670		\$0	\$0	55%
	US 76	Toccoa Hwy	0.060		\$0	\$6,093,961	55%
	US 76	W Windsor St	0.440		\$0	\$0	55%
	US 76	E Windsor St	0.280		\$0	\$0	55%
	US 76	Sandifer Blvd	4.310		\$0	\$0	55%
			9.200		\$0	\$361,239	100%
	SC 130	E Main St	0.820		\$0	\$0	100%
	SC 130	W Main St	1.090		\$0	\$0	100%
	SC 130	Stamp Creek Rd	7.290		\$0	\$361,239	100%
			3.790		\$0	\$290,899	19%
	S- 181	Pickett Post Rd	3.790		\$0	\$290,899	19%
			2.020		\$0	\$388,463	19%
	US 76	Clemson Blvd	2.020		\$0	\$388,463	19%
			4.350		\$0	\$104,867	31%
	S- 39	Sam Brown Rd	1.980		\$0	\$104,867	31%
	S- 39	Return Church Rd	2.370		\$0	\$0	31%
			8.570		\$0	\$270,981	31%
	SC 28	Highlands Hwy	8.570		\$0	\$270,981	31%
			1.530		\$0	\$1,330,070	0%
	S- 488	Wells Hwy	1.530		\$0	\$1,330,070	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.230		\$0	\$315,110	0%
	S- 66	W Pine Grove Rd	2.230		\$0	\$315,110	0%
			4.020		\$0	\$3,369,426	0%
	SC 11	Sc 11	4.020		\$0	\$3,369,426	0%
	<b>Rural Road Safety</b>		53.795		\$1,039,463	\$306,944	30%
			14.200		\$600,231	\$0	0%
	SC 24	West Oak Hwy	14.200		\$600,231	\$0	0%
			6.760		\$0	\$306,944	55%
	US 76	E Main St	1.670		\$0	\$0	0%
	US 76	Toccoa Hwy	0.060		\$0	\$306,944	55%
	US 76	W Windsor St	0.440		\$0	\$0	0%
	US 76	E Windsor St	0.280		\$0	\$0	0%
	US 76	Sandifer Blvd	4.310		\$0	\$0	0%
			14.200		\$132,500	\$0	0%
	SC 24	West Oak Hwy	14.200		\$132,500	\$0	0%
			1.200		\$90,023	\$0	0%
	SC 183	E Pickens Hwy	1.200		\$90,023	\$0	0%
			17.435		\$216,709	\$0	0%
	US 76	Long Creek Hwy	17.435		\$216,709	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Orangeburg</b>			174.019		\$125,000	\$41,631,620	39%
<b>Pavements</b>			114.519		\$0	\$26,765,337	36%
	SC 6	Old Number Six Hwy	1.260		\$0	\$493,799	92%
			4.060		\$0	\$1,299,035	100%
	SC 4	Neeses Hwy	4.060				
			4.750		\$0	\$2,366,241	92%
	US 301	Five Chop Rd	4.750				
			10.470		\$0	\$2,689,214	92%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$0	
	SC 4	Neeses Hwy	5.740		\$0	\$0	
	SC 4	Springfield Rd	0.120		\$0	\$0	
	SC 4	Surrey Race Rd	4.330		\$0	\$0	
			0.410		\$0	\$491,161	92%
	US 15	Five Chop Rd	0.410				
			3.120		\$0	\$1,379,336	92%
	S- 205	Bennett St	0.460		\$0	\$0	
	S- 224	Ellis Ave	1.180		\$0	\$0	
	S- 224	Gibson St	0.210		\$0	\$0	
	S- 25	Boulevard St	1.270		\$0	\$0	
			1.650		\$0	\$139,219	100%
	SC 6	Old Number Six Hwy	1.650				
			2.330		\$0	\$354,116	100%
	US 321	Savannah Hwy	2.330				
			4.660		\$0	\$343,514	100%
	S- 104	Dawson St	3.770		\$0	\$0	
	S- 1091	Brookside Dr	0.350		\$0	\$0	
	S- 904	Pinehill Rd	0.170		\$0	\$0	
	S- 905	Brookside Dr	0.370		\$0	\$0	
			8.400		\$0	\$939,536	83%
	US 301	Five Chop Rd	8.400				
			0.910		\$0	\$170,377	26%
	US 321	Savannah Hwy	0.910				
			6.190		\$0	\$3,270,532	28%
	US 301	Five Chop Rd	5.460				
			0.000				
	R- 7832		0.160				
	R- 7834		0.200				
	R- 7837		0.150				
	R- 7835		0.220				
			11.069		\$0	\$921,417	28%
	S- 103	Gardner Blvd	0.090		\$0	\$0	
	S- 103		0.040		\$0	\$0	
	S- 111	Stafford Ave	1.108		\$0	\$0	
	S- 22	Whitman St	0.180		\$0	\$0	
	S- 78	Sprinkle Ave	0.090		\$0	\$0	
	S- 51	Peake St	1.280		\$0	\$0	
	S- 153	Buckley St	0.280		\$0	\$0	
	S- 1006	Medford St	0.200		\$0	\$921,417	28%
	S- 1017	Hesseman Ave	0.610		\$0	\$0	
	S- 1059	Gardner Blvd	0.170		\$0	\$0	
	S- 109	Cromer Ave	0.770		\$0	\$0	
	S- 1113	Pou St	0.170		\$0	\$0	
	S- 1239	Wheeler St	0.150		\$0	\$0	
	S- 1556	Alma Dr	0.510		\$0	\$0	
	S- 1637	Dr To Orbg Prep Up	0.210		\$0	\$0	
	S- 1771	Heatherwood St	0.070		\$0	\$0	
	S- 1809	Shannon St	0.060		\$0	\$0	
	S- 1868	Mcmichael St	0.320		\$0	\$0	
	S- 2034	Glenzell Rd	1.750		\$0	\$0	
	S- 209	Salley Rd	1.180		\$0	\$0	
	S- 256	Toshiba Ct	0.070		\$0	\$0	
	S- 256	Derrick St	0.070		\$0	\$0	
	S- 256 SPR	Derrick St	0.090		\$0	\$0	
	S- 413	Partridge Ln	0.096		\$0	\$0	
	S- 578		0.050		\$0	\$0	

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 791	Sycamore Dr	0.110		\$0	\$0	28%
	S- 826	Marshall St	0.070		\$0	\$0	28%
	S- 932	Myers Rd	0.060		\$0	\$0	28%
	S- 941	Bedford Ave	1.125		\$0	\$0	28%
	S- 980	Bedford Ave	0.090		\$0	\$0	28%
			4.010		\$0	\$1,180,312	28%
	S- 470	Old Ellore Rd	4.010		\$0	\$0	28%
			6.060		\$0	\$1,794,511	28%
	SC 6	Old Number Six Hwy	5.760		\$0	\$0	28%
	US 21	Freedom Rd	0.300		\$0	\$0	28%
			2.060		\$0	\$1,167,098	28%
	US 601	Saint Matthews Rd	2.060		\$0	\$0	28%
			0.960		\$0	\$279,839	100%
	S- 1148	Riverbank Dr	0.960		\$0	\$0	100%
			1.320		\$0	\$397,456	100%
	SC 4	Neeses Hwy	1.320		\$0	\$0	100%
			0.390		\$0	\$158,029	100%
	US 21 BUS	Magnolia St	0.390		\$0	\$0	100%
			12.720		\$0	\$48,124	100%
	S- 1	Five Chop Rd	0.484		\$0	\$0	100%
	S- 1	Dorchester St	0.456		\$0	\$0	100%
	S- 105	State Park Rd	2.260		\$0	\$0	100%
	S- 105	Cleveland St	4.970		\$0	\$0	100%
	S- 1258	Weatherford Rd	2.250		\$0	\$0	100%
	S- 189	Woodhaven St	1.440		\$0	\$0	100%
	S- 689	Woodhaven St	0.860		\$0	\$0	100%
			3.180		\$0	\$1,041,151	0%
	S- 145	Whaley St	0.570		\$0	\$0	0%
	S- 90	Cordova Rd	2.130		\$0	\$0	0%
	S- 1009	Maple St	0.260		\$0	\$0	0%
	S- 211	Middleton St	0.220		\$0	\$0	0%
			9.520		\$0	\$678,557	0%
	S- 1687	Luke St	0.240		\$0	\$0	0%
	S- 217	Langston St	0.240		\$0	\$0	0%
	S- 217	Elmwood St	0.060		\$0	\$0	0%
	S- 194	Glen Gloria St	0.210		\$0	\$0	0%
	S- 610	Browdy St	0.050		\$0	\$0	0%
	S- 157	Buckley St	0.050		\$0	\$0	0%
	S- 33	Hickory Hill Rd	3.000		\$0	\$0	0%
	S- 839	Bowler St	0.040		\$0	\$0	0%
	S- 774	Washington St	0.220		\$0	\$0	0%
	S- 1066	Riggs St	0.200		\$0	\$0	0%
	S- 1077	Frederick St	0.160		\$0	\$0	0%
	S- 1129	Judson St	0.050		\$0	\$0	0%
	S- 1150	Drexel St	0.100		\$0	\$0	0%
	S- 1150	Grizzly Grove Rd	0.036		\$0	\$0	0%
	S- 1150	Donovan St	0.104		\$0	\$0	0%
	S- 1182	Baxter St	0.470		\$0	\$0	0%
	S- 1244	Andrew Dibble St	0.350		\$0	\$0	0%
	S- 1275	Southwest Cir	0.330		\$0	\$0	0%
	S- 1289	Iris Ln	0.240		\$0	\$0	0%
	S- 1289 CH1	Iris Ln	0.070		\$0	\$0	0%
	S- 1361	Saint Paul St	0.050		\$0	\$0	0%
	S- 1398	Harmon St	0.200		\$0	\$0	0%
	S- 1651	Drexel St	0.080		\$0	\$0	0%
	S- 1653	Atkinson St	0.110		\$0	\$0	0%
	S- 1700	Mclaine Dr	0.100		\$0	\$0	0%
	S- 1717	Brickle St	0.110		\$0	\$0	0%
	S- 1745	Dukes St	0.021		\$0	\$0	0%
	S- 1745	Carrie St	0.079		\$0	\$0	0%
	S- 1749	Solomon Ter	0.230		\$0	\$0	0%
	S- 1785	Jennifer St	0.160		\$0	\$0	0%
	S- 1847	Staley St	0.180		\$0	\$0	0%
	S- 1847	New Wilkinson Ave	0.090		\$0	\$0	0%
	S- 1953	Felder St	0.130		\$0	\$0	0%
	S- 2006	Elmwood St	0.050		\$0	\$0	0%
	S- 2057	Wingfield St	0.150		\$0	\$0	0%
	S- 2066	Threson St	0.140		\$0	\$0	0%
	S- 237	Dukes St	0.230		\$0	\$0	0%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	S- 237	Barton St	0.270		\$0	\$0	0%
	S- 583	Teal St	0.210		\$0	\$0	0%
	S- 583	Cuttino St	0.020		\$0	\$0	0%
	S- 583	Fischer St	0.170		\$0	\$0	0%
	S- 584	Cuttino St	0.100		\$0	\$0	0%
	S- 586	Oliver St	0.050		\$0	\$0	0%
	S- 602	Albert St	0.100		\$0	\$0	0%
	S- 762	Gibson St	0.120		\$0	\$0	0%
	S- 929	Church St	0.050		\$0	\$0	0%
	S- 973	Jennings St	0.100		\$0	\$0	0%
			14.020		\$0	\$4,405,973	0%
	SC 267	Mccords Ferry Rd	1.290		\$0	\$4,405,973	0%
	US 178	Charleston Hwy	12.730		\$0	\$0	0%
			1.000		\$0	\$756,793	0%
	US 21	Freedom Rd	0.200		\$0	\$756,793	0%
	US 601	Saint Matthews Rd	0.800		\$0	\$0	0%
			59.500		\$125,000	\$14,866,283	54%
			4.390		\$0	\$456,056	100%
	US 78	Dorange Rd	4.390		\$0	\$456,056	100%
			1.260		\$0	\$99,628	92%
	SC 6	Old Number Six Hwy	1.260		\$0	\$99,628	92%
			4.060		\$0	\$277,645	100%
	SC 4	Neeses Hwy	4.060		\$0	\$277,645	100%
			4.750		\$0	\$379,369	92%
	US 301	Five Chop Rd	4.750		\$0	\$379,369	92%
			10.470		\$0	\$802,015	92%
	SC 3 BUS	Springfield Rd	0.280		\$0	\$802,015	92%
	SC 4	Neeses Hwy	5.740		\$0	\$0	0%
	SC 4	Springfield Rd	0.120		\$0	\$0	0%
	SC 4	Surrey Race Rd	4.330		\$0	\$0	0%
			8.400		\$0	\$9,034,257	83%
	US 301	Five Chop Rd	8.400		\$0	\$9,034,257	83%
			14.690		\$125,000	\$0	0%
	I- 95	Interstate 95	14.690		\$125,000	\$0	0%
			5.460		\$0	\$824,631	28%
	US 301	Five Chop Rd	5.460		\$0	\$824,631	28%
			6.020		\$0	\$2,992,682	18%
	SC 6	Old Number Six Hwy	6.020		\$0	\$2,992,682	18%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

Road Committed Values are Grouped by Project

Updated September 24, 2020

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
Pickens			75.076		\$940,448	\$22,896,078	58%
Pavements			64.420		\$850,425	\$22,896,078	59%
	US 123	Calhoun Mem Hwy	2.000		\$0	\$2,598,096	100%
			2.130		\$0	\$1,196,541	100%
	S- 160	Jones Mill Rd	2.130				
			2.600		\$0	\$176,574	100%
	US 123	Calhoun Mem Hwy	2.600				
			0.740		\$0	\$242,872	100%
	SC 135	N A St	0.670				
	SC 135	Dacusville Hwy	0.070				
			11.950		\$0	\$83,055	100%
	SC 133	Mt Olivet Rd	2.170				
	SC 133	Crowe Creek Rd	9.780				
			2.630		\$0	\$326,848	100%
	S- 18	Eighteen Mile Rd	0.266				
	S- 18	Church St	1.344				
	S- 91	White Oak Rd	1.020				
			4.310		\$0	\$169,467	100%
	S- 29	Russell St	0.350				
	S- 29	E 2Nd Ave	0.168				
	S- 29	E 3Rd Ave	0.262				
	S- 29	S B St	0.340				
	S- 29	Brushy Creek Rd	3.190				
			1.720		\$0	\$1,180,552	89%
	S- 160	Jones Mill Rd	1.720				
			1.940		\$0	\$306,493	89%
	S- 35	Cannery Rd	0.580				
	S- 35	Yeoman Dr	0.030				
	S- 35 CON	Cannery Rd	0.050				
	S- 80	Tabor Woods Rd	1.280				
			1.720		\$0	\$1,238,386	89%
	SC 93	Greenville Hwy	1.554				
	SC 93	Liberty Dr	0.166				
			7.930		\$0	\$9,256,133	89%
	US 123	Calhoun Mem Hwy	6.323				
	US 123	Tiger Blvd	1.607				
			1.130		\$0	\$1,200,450	89%
	US 76	Tiger Blvd	1.130				
			3.510		\$0	\$444,056	19%
	US 178	Moorefield Mem Hwy	0.850				
	US 178	Ann St	0.450				
	SC 8	Pelzer Hwy	1.741				
	SC 8	S Pendleton St	0.219				
	SC 8	City Ct	0.160				
	SC 8	S 5Th St	0.090				
			0.370		\$0	\$110,060	19%
	US 123	Tiger Blvd	0.370				
			1.210		\$0	\$112,142	31%
	S- 40	Sheriff Mill Rd	1.210				
			10.460		\$0	\$287,571	31%
	US 178	Moorefield Mem Hwy	10.460				
			1.390		\$0	\$981,524	0%
	S- 135	Rock Springs Rd	1.390				
			1.680		\$0	\$234,808	0%
	S- 64		0.214				
	S- 64	Five Forks Rd	1.316				
	S- 64	S Peachtree St	0.150				
			3.810		\$0	\$2,750,449	0%
	SC 93	E Main St	0.703				

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
	SC 93	W Main St	0.980		\$0	\$2,720,000	0%
	SC 93	Greenville Hwy	2.127		\$0	\$0	0%
			1.190		\$850,425	\$0	0%
	SC 93	W Main St	0.136				
	SC 93	Greenville Hwy	1.054				
<b>Rural Road Safety</b>			10.656		\$90,023	\$0	0%
			10.656		\$90,023	\$0	0%
	SC 183	Walhalla Hwy	10.656		\$90,023	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Richland</b>			<b>140.418</b>		<b>\$3,768,460</b>	<b>\$29,924,640</b>	<b>49%</b>
<b>Pavements</b>			<b>114.198</b>		<b>\$2,164,446</b>	<b>\$29,924,640</b>	<b>54%</b>
			<b>4.800</b>		<b>\$0</b>	<b>\$1,869,051</b>	<b>86%</b>
	S- 32	R Stoudemayer Rd	1.500		\$0	\$0	0%
	S- 234	Freshly Mill Rd	3.300		\$0	\$1,869,051	86%
			<b>0.860</b>		<b>\$0</b>	<b>\$216,835</b>	<b>100%</b>
	S- 3017	Mount View Rd	0.860		\$0	\$216,835	100%
			<b>2.841</b>		<b>\$0</b>	<b>\$2,187,006</b>	<b>100%</b>
	US 321	Clarendon St	0.040		\$0	\$0	100%
	US 321	Fairfield Rd	2.332		\$0	\$0	100%
	SC 12 SPR	Forest Dr	0.387		\$0	\$2,187,006	100%
	SC 12 SPR	Strom Thurmond Blvd	0.082		\$0	\$0	100%
			<b>3.413</b>		<b>\$0</b>	<b>\$2,404,297</b>	<b>100%</b>
	S- 31	Bush River Rd	1.200		\$0	\$0	100%
	S- 54	Heins Rd	0.830		\$0	\$0	100%
	S- 73	Colonial Dr	0.343		\$0	\$0	100%
	S- 3048	Columbiana Dr	1.040		\$0	\$2,404,297	100%
			<b>2.060</b>		<b>\$0</b>	<b>\$1,936,439</b>	<b>100%</b>
	US 76	Garners Ferry Rd	2.060		\$0	\$1,936,439	100%
			<b>0.860</b>		<b>\$0</b>	<b>\$817,541</b>	<b>100%</b>
	US 1	Two Notch Rd	0.380		\$0	\$817,541	100%
	US 21 CON	Blossom St	0.480		\$0	\$0	100%
			<b>5.170</b>		<b>\$0</b>	<b>\$1,013,981</b>	<b>100%</b>
	SC 12	Percival Rd	5.170		\$0	\$1,013,981	100%
			<b>3.590</b>		<b>\$0</b>	<b>\$803,238</b>	<b>100%</b>
	S- 129	Kennerly Rd	2.600		\$0	\$803,238	100%
	S- 217	Kennerly Rd	0.990		\$0	\$0	100%
			<b>1.690</b>		<b>\$0</b>	<b>\$1,090,648</b>	<b>100%</b>
	US 321	Fairfield Rd	1.690		\$0	\$1,090,648	100%
			<b>7.330</b>		<b>\$0</b>	<b>\$680,046</b>	<b>34%</b>
	S- 197	Monroe St	0.220		\$0	\$0	34%
	S- 271	Cedarwood Ln	0.300		\$0	\$0	34%
	S- 94	Victory St	0.500		\$0	\$0	34%
	S- 110	Shandon St	0.260		\$0	\$0	34%
	S- 1023	Timberlane Dr	0.100		\$0	\$680,046	34%
	S- 1586	Omega Dr	1.000		\$0	\$0	34%
	S- 1586	Woodfield Dr	0.050		\$0	\$0	34%
	S- 1957	Easter St	1.170		\$0	\$0	34%
	S- 214	Betsy Dr	0.710		\$0	\$0	34%
	S- 235	Elizabeth Ave	0.110		\$0	\$0	34%
	S- 2475	Hopewell Church Rd	1.010		\$0	\$0	34%
	S- 2491	Gibbs Rd	0.710		\$0	\$0	34%
	S- 250	Devonshire Dr	0.250		\$0	\$0	34%
	S- 270	Parkman Dr	0.130		\$0	\$0	34%
	S- 272	Camellia St	0.230		\$0	\$0	34%
	S- 2907	Winhill Rd	0.580		\$0	\$0	34%
			<b>6.940</b>		<b>\$0</b>	<b>\$2,027,082</b>	<b>34%</b>
	S- 334	Peeples St	0.920		\$0	\$0	34%
	S- 334	Blue Ridge Ter	2.870		\$0	\$0	34%
	S- 1593	Humphrey Dr	0.450		\$0	\$2,027,082	34%
	S- 2200	Blythewood Rd	2.700		\$0	\$0	34%
			<b>6.240</b>		<b>\$0</b>	<b>\$2,572,972</b>	<b>34%</b>
	SC 48	Bluff Rd	6.240		\$0	\$2,572,972	34%
			<b>3.250</b>		<b>\$0</b>	<b>\$1,799,492</b>	<b>34%</b>
	US 76	Garners Ferry Rd	3.250		\$0	\$1,799,492	34%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.370		\$0	\$514,923	100%
	SC 16	Rosewood Dr	2.370		\$0	\$514,923	100%
			3.490		\$0	\$680,142	100%
	S- 66	Cabin Creek Rd	3.160		\$0	\$680,142	100%
	S- 58	Kennerly Rd	0.330		\$0	\$680,142	100%
			3.550		\$0	\$653,468	100%
	SC 12	Percival Rd	3.550		\$0	\$653,468	100%
			5.410		\$0	\$901,236	100%
	US 601	Mccords Ferry Rd	5.410		\$0	\$901,236	100%
			7.331		\$0	\$612,019	12%
	S- 1131	Delilah St	0.100		\$0	\$612,019	12%
	S- 1131	Christian St	0.320		\$0	\$0	12%
	S- 1263	David St	0.590		\$0	\$0	12%
	S- 1362	McNulty St	0.399		\$0	\$0	12%
	S- 1754	Susan Rd	0.140		\$0	\$0	12%
	S- 1854	Bancroft Rd	0.190		\$0	\$0	12%
	S- 2021	Sunview Cir	1.420		\$0	\$0	12%
	S- 2041	Mill Field Rd	0.430		\$0	\$0	12%
	S- 2041 SPR	Mill Field Rd	0.060		\$0	\$0	12%
	S- 2187	Childs St	0.390		\$0	\$0	12%
	S- 2348	Sandwood Dr	0.400		\$0	\$0	12%
	S- 241	S Edisto Ave	0.575		\$0	\$0	12%
	S- 241	Commerce Dr	0.437		\$0	\$0	12%
	S- 708	Patricia Dr	0.380		\$0	\$0	12%
	S- 708	Woodford Rd	0.310		\$0	\$0	12%
	S- 857	Brookwood Ct	0.210		\$0	\$0	12%
	S- 935	Mount Elon Church Rd	0.590		\$0	\$0	12%
	S- 977	Spring Branch Rd	0.200		\$0	\$0	12%
	S- 977	Pinestraw Rd	0.190		\$0	\$0	12%
			11.766		\$0	\$4,000	100%
	S- 329	Gibson St	0.320		\$0	\$0	100%
	S- 329	Mcrae St	0.350		\$0	\$0	100%
	S- 930	Newnham Dr	0.600		\$0	\$0	100%
	S- 1153	Catherine Ave	0.280		\$0	\$4,000	100%
	S- 1498	Hyatt Ave	0.170		\$0	\$0	100%
	S- 1904	Highway Church Rd	0.900		\$0	\$0	100%
	S- 1920	Spring Flower Rd	0.110		\$0	\$0	100%
	S- 2074	Hobart Rd	0.600		\$0	\$0	100%
	S- 2502	Hileah Dr	0.320		\$0	\$0	100%
	S- 2526	King Charles Rd	0.286		\$0	\$0	100%
	S- 2603	Lordship Ln	0.240		\$0	\$0	100%
	S- 2644	Windy Dr	0.470		\$0	\$0	100%
	S- 2646	Mellowood Dr	0.230		\$0	\$0	100%
	S- 2647	Spring Flower Rd	0.590		\$0	\$0	100%
	S- 2649	Sagebrook Rd	0.300		\$0	\$0	100%
	S- 2653	Remington Dr	0.530		\$0	\$0	100%
	S- 2893	Fernandina Rd	0.040		\$0	\$0	100%
	S- 2893	Burning Tree Dr	0.080		\$0	\$0	100%
	S- 290	Carter St	0.730		\$0	\$0	100%
	S- 2910	Plumbers Rd	0.700		\$0	\$0	100%
	S- 3970	Penrose Dr	0.190		\$0	\$0	100%
	S- 3978	Highland Park Dr	0.560		\$0	\$0	100%
	S- 3990	Green Springs Dr	0.800		\$0	\$0	100%
	S- 862	Hart St	0.350		\$0	\$0	100%
	S- 911	Dartmouth Ave	0.345		\$0	\$0	100%
	S- 911	Ridgewood Camp Rd	0.355		\$0	\$0	100%
	S- 954	Zion Church Rd	1.320		\$0	\$0	100%
			5.337		\$0	\$2,055,809	12%
	S- 42	I26	0.020		\$0	\$0	12%
	S- 42	Saint Andrews Rd	0.680		\$0	\$0	12%
	S- 757	Harbison Blvd	0.820		\$0	\$0	12%
	S- 1560	Powell Rd	1.580		\$0	\$2,055,809	12%
	S- 2890	Gracern Rd	0.607		\$0	\$0	12%
	S- 490	Ulmer Rd	1.630		\$0	\$0	12%
			2.680		\$0	\$1,311,980	12%
	SC 262	Leesburg Rd	1.870		\$0	\$1,311,980	12%
	SC 555	Farrow Rd	0.810		\$0	\$0	12%
			4.990		\$0	\$2,758,768	12%
	US 601	Mccords Ferry Rd	4.990		\$0	\$2,758,768	12%

Project List to be updated on a monthly basis as additional Projects are committed.

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.370		\$0	\$323,801	0%
	US 21	Blossom St	0.410		\$0	\$0	0%
	US 21	Huger St	1.340		\$0	\$0	0%
	US 21	Knox Abbot Dr	0.020		\$0	\$323,801	0%
	US 76	Bull St	0.600		\$0	\$0	0%
			3.400		\$0	\$78,715	0%
	US 76	Broad River Rd	2.480		\$0	\$0	0%
	US 76	Dutch Fork Rd	0.920		\$0	\$78,715	0%
			4.330		\$0	\$265,298	0%
	S- 1051	Round Top Church Rd	0.910				
	S- 2206	Goodwin Way	1.480				
	S- 2206	Goodwin Rd	0.890				
	S- 2237	Goodwin Rd	1.050				
			2.710		\$0	\$345,852	0%
	S- 1280	Piney Grove Rd	0.920				
	S- 1795	Mallet Hill Rd	1.790				
			2.110		\$887,569	\$0	0%
	S- 60	Grover Wilson Rd	1.480				
	S- 88	Fairmont Rd	0.630				
			3.310		\$1,276,877	\$0	0%
	SC 48	Bluff Rd	3.310				
	<b>Rural Road Safety</b>		26.220		\$1,604,014	\$0	0%
			13.620		\$1,301,169	\$0	0%
	US 76	Garners Ferry Rd	13.191		\$1,301,169	\$0	0%
	US 76		0.429		\$0	\$0	0%
			2.600		\$195,000	\$0	0%
	US 601	Mccords Ferry Rd	2.600		\$195,000	\$0	0%
			10.000		\$107,845	\$0	0%
	US 601	Mccords Ferry Rd	10.000		\$107,845	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Saluda</b>			51.990		\$4,012,139	\$13,383,197	46%
<b>Pavements</b>			40.790		\$4,012,139	\$10,277,169	46%
			3.470		\$0	\$1,648,667	100%
	S- 25	Spann Rd	1.300		\$0	\$0	100%
	S- 107	Pencreek Rd	2.170		\$0	\$1,648,667	100%
			2.910		\$0	\$1,287,934	100%
	SC 121	Newberry Hwy	2.910		\$0	\$0	100%
			4.690		\$0	\$2,051,333	100%
	SC 121	Newberry Hwy	4.690		\$0	\$0	100%
			2.030		\$0	\$943,295	100%
	S- 25	Spann Rd	2.030		\$0	\$0	100%
			2.600		\$0	\$470,076	100%
	US 378	Columbia Hwy	1.460		\$0	\$0	100%
	US 378	Travis Ave	1.140		\$0	\$470,076	100%
			1.260		\$0	\$84,417	100%
	S- 136	Ivory Key Rd	1.260		\$0	\$0	100%
			1.260		\$0	\$235,822	100%
	S- 136	Ivory Key Rd	1.260		\$0	\$0	100%
			1.240		\$0	\$225,222	100%
	US 378	Columbia Hwy	1.240		\$0	\$0	100%
			2.970		\$0	\$1,313,246	8%
	S- 25	Spann Rd	2.970		\$0	\$0	8%
			3.240		\$0	\$355,935	8%
	S- 90	Corinth Rd	3.240		\$0	\$0	8%
			1.480		\$0	\$1,282,451	8%
	SC 121	N Main Hwy	0.590		\$0	\$0	8%
	US 178	S Main St	0.200		\$0	\$0	8%
	US 178	N Main St	0.350		\$0	\$0	8%
	US 178	Batesburg Hwy	0.340		\$0	\$0	8%
			3.130		\$0	\$378,772	0%
	SC 194	Denny Hwy	3.130		\$0	\$0	0%
			2.480		\$1,034,960	\$0	0%
	S- 29	Duncan Rd	0.920		\$0	\$0	0%
	S- 42	Bonham Rd	1.560		\$0	\$0	0%
			3.500		\$373,410	\$0	0%
	S- 83	Chapman Rd	2.280		\$0	\$0	0%
	S- 481	Old Charleston Rd	1.220		\$0	\$0	0%
			4.530		\$2,603,769	\$0	0%
	US 178	Batesburg Hwy	3.890		\$0	\$0	0%
	US 178	Saluda Ave	0.640		\$0	\$0	0%
<b>Rural Road Safety</b>			11.200		\$0	\$3,106,028	47%
			2.910		\$0	\$261,021	100%
	SC 121	Newberry Hwy	2.910		\$0	\$0	100%
			4.690		\$0	\$442,896	100%
	SC 121	Newberry Hwy	4.690		\$0	\$0	100%
			1.400		\$0	\$144,951	100%
	SC 121	Newberry Hwy	1.400		\$0	\$0	100%
			2.200		\$0	\$2,257,159	8%
	US 1	Highway 1	2.200		\$0	\$0	8%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Spartanburg</b>			142.910		\$439,875	\$146,381,633	53%
<b>Pavements</b>			107.600		\$0	\$30,409,030	58%
	US 176	S Pine St	2.150		\$0	\$2,073,014	100%
			2.150		\$0	\$2,073,014	100%
			4.550		\$0	\$4,772,864	100%
	SC 101	Highway 101 S	0.840		\$0	\$4,772,864	100%
	SC 9	Boiling Springs Rd	1.110		\$0	\$0	100%
	US 176 CO2	N Church St	0.210		\$0	\$0	100%
	US 221	Chesnee Hwy	2.390		\$0	\$0	100%
			3.880		\$0	\$2,220,516	100%
	S- 45	Old Pacolet Rd	1.821		\$0	\$0	100%
	S- 45	White Plains Rd	0.079		\$0	\$0	100%
	S- 222	Howell Rd	1.980		\$0	\$2,220,516	100%
			3.850		\$0	\$368,123	100%
	SC 295	Southport Rd	3.850		\$0	\$368,123	100%
			7.750		\$0	\$617,718	100%
	SC 11	Highway 11	1.110		\$0	\$617,718	100%
	SC 11	Highway 11 W	6.479		\$0	\$0	100%
	SC 11	W Cherokee St	0.161		\$0	\$0	100%
			2.500		\$0	\$136,458	100%
	SC 295	W Blackstock Rd	1.500		\$0	\$136,458	100%
	SC 295	E Blackstock Rd	1.000		\$0	\$0	100%
			8.950		\$0	\$673,326	100%
	S- 65	New Cut Rd	2.950		\$0	\$0	100%
	S- 190	Mountain View Rd	1.550		\$0	\$673,326	100%
	S- 74	Riveroak Rd	4.450		\$0	\$0	100%
			10.660		\$0	\$251,850	100%
	S- 91	Tucker Rd	1.220		\$0	\$0	100%
	S- 56	Old Furnace Rd	4.910		\$0	\$251,850	100%
	S- 681	Whitestone Rd	4.530		\$0	\$0	100%
			5.120		\$0	\$466,849	100%
	SC 14	S Highway 14	1.270		\$0	\$466,849	100%
	SC 295	Southport Rd	3.850		\$0	\$0	100%
			16.180		\$0	\$241,946	100%
	SC 56	Highway 56	10.150		\$0	\$0	100%
	SC 215	E Blackstock Rd	3.390		\$0	\$0	100%
	SC 215	Stone Station Rd	2.640		\$0	\$241,946	100%
			1.680		\$0	\$345,037	26%
	US 221	N Main St	0.300		\$0	\$345,037	26%
	US 221	Highway 221	1.380		\$0	\$0	26%
			3.490		\$0	\$562,946	70%
	S- 60		1.990		\$0	\$0	70%
	S- 227	E Main St	1.500		\$0	\$562,946	70%
			3.720		\$0	\$1,915,822	70%
	S- 37	Compton Bridge Rd	3.720		\$0	\$1,915,822	70%
			4.000		\$0	\$4,077,882	70%
	US 221	Chesnee Hwy	2.188		\$0	\$4,077,882	70%
	US 221	S Alabama Ave	1.812		\$0	\$0	70%
			4.600		\$0	\$2,726,958	3%
	S- 37	Compton Bridge Rd	2.100		\$0	\$0	3%
	S- 1078	Rogers Bridge Rd	1.110		\$0	\$0	3%
	S- 1049	E Daniel Morgan Ave	0.680		\$0	\$2,726,958	3%
	S- 2049	S Daniel Morgan Ave	0.710		\$0	\$0	3%
			2.560		\$0	\$487,456	3%
	S- 187	Fairfield Rd	1.927		\$0	\$487,456	3%
	S- 187	Martin Camp Rd	0.003		\$0	\$0	3%
	S- 334	Hames Rd	0.140		\$0	\$0	3%
	S- 931	Double Bridge Rd	0.490		\$0	\$0	3%
			3.640		\$0	\$202,338	83%
	S- 227	W Main St	2.170		\$0	\$202,338	83%
	S- 525	Fairforest Rd	1.470		\$0	\$0	83%

Project List to be updated on a monthly basis as additional Projects are committed.

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			8.800		\$0	\$6,082,554	3%
	SC 129	Charlotte Hwy	0.283		\$0	\$6,082,554	3%
	SC 129	Fort Prince Blvd	4.357		\$0	\$0	3%
	SC 357	Arlington Rd	1.100		\$0	\$0	3%
	SC 357	Highway 357	3.060		\$0	\$0	3%
			6.450		\$0	\$543,239	83%
	SC 296	Reidville Rd	6.450		\$0	\$543,239	83%
			3.070		\$0	\$1,642,134	0%
	SC 358	Holly Springs Rd	3.070		\$0	\$1,642,134	0%
<b>Rural Road Safety</b>			28.230		\$439,875	\$0	0%
			25.330		\$132,500	\$0	0%
	SC 14	Highway 14 W	1.740		\$0	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
	SC 56	Highway 56	22.730		\$0	\$0	0%
			2.900		\$307,375	\$0	0%
	SC 14	Highway 14 W	2.040		\$0	\$0	0%
	SC 14	W Rutherford St	0.860		\$0	\$0	0%
<b>Interstate Upgrade</b>			7.080		\$0	\$115,972,603	50%
			3.680		\$0	\$107,581,603	50%
	I- 85	Interstate 85	3.680		\$0	\$107,581,603	50%
			3.400		\$0	\$8,391,000	50%
	I- 85	Interstate 85	3.400		\$0	\$8,391,000	50%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Sumter</b>			<b>101.410</b>	<b>3</b>	<b>\$10,525,952</b>	<b>\$15,270,834</b>	<b>57%</b>
<b>Pavements</b>			<b>67.248</b>		<b>\$6,313,082</b>	<b>\$10,946,690</b>	<b>64%</b>
			<b>4.300</b>		<b>\$0</b>	<b>\$2,428,871</b>	<b>100%</b>
	<b>US 76</b>	<b>Broad St</b>	<b>4.300</b>		<b>\$0</b>	<b>\$2,428,871</b>	<b>100%</b>
			<b>2.950</b>		<b>\$0</b>	<b>\$1,418,681</b>	<b>100%</b>
	<b>S- 514</b>	<b>Edgehill Rd</b>	<b>1.290</b>		<b>\$0</b>	<b>\$1,418,681</b>	<b>100%</b>
	<b>S- 81</b>	<b>W Brewington Rd</b>	<b>1.650</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 94</b>	<b>Britton Rd</b>	<b>0.010</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>4.340</b>		<b>\$0</b>	<b>\$709,590</b>	<b>100%</b>
	<b>US 76</b>	<b>Broad St</b>	<b>4.340</b>		<b>\$0</b>	<b>\$709,590</b>	<b>100%</b>
			<b>1.990</b>		<b>\$0</b>	<b>\$414,389</b>	<b>100%</b>
	<b>US 378</b>	<b>Myrtle Beach Hwy</b>	<b>1.990</b>		<b>\$0</b>	<b>\$414,389</b>	<b>100%</b>
			<b>0.970</b>		<b>\$0</b>	<b>\$420,841</b>	<b>100%</b>
	<b>S- 1074</b>	<b>E Wesmark Blvd</b>	<b>0.400</b>		<b>\$0</b>	<b>\$420,841</b>	<b>100%</b>
	<b>S- 1074</b>	<b>W Wesmark Blvd</b>	<b>0.570</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>2.370</b>		<b>\$20,000</b>	<b>\$0</b>	<b>0%</b>
	<b>SC 53</b>	<b>Narrow Paved Rd</b>	<b>2.370</b>		<b>\$20,000</b>	<b>\$0</b>	<b>0%</b>
			<b>6.640</b>		<b>\$0</b>	<b>\$1,237,368</b>	<b>100%</b>
	<b>US 521</b>	<b>S Us 521 Hwy</b>	<b>6.640</b>		<b>\$0</b>	<b>\$1,237,368</b>	<b>100%</b>
			<b>5.260</b>		<b>\$0</b>	<b>\$434,993</b>	<b>100%</b>
	<b>S- 114</b>	<b>Hauser St</b>	<b>0.390</b>		<b>\$0</b>	<b>\$434,993</b>	<b>100%</b>
	<b>S- 94</b>	<b>Britton Rd</b>	<b>3.110</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 517</b>	<b>Beulah Cuttino Rd</b>	<b>1.760</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>3.420</b>		<b>\$0</b>	<b>\$1,049,067</b>	<b>100%</b>
	<b>S- 12</b>	<b>Martinville Church Rd</b>	<b>0.250</b>		<b>\$0</b>	<b>\$1,049,067</b>	<b>100%</b>
	<b>S- 12</b>	<b>Leonard Brown Rd</b>	<b>1.990</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 41</b>	<b>Eastern School Rd</b>	<b>1.170</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
	<b>S- 41</b>	<b>Crossover</b>	<b>0.010</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>4.240</b>		<b>\$0</b>	<b>\$1,638,508</b>	<b>100%</b>
	<b>SC 53</b>	<b>Narrow Paved Rd</b>	<b>4.240</b>		<b>\$0</b>	<b>\$1,638,508</b>	<b>100%</b>
			<b>1.440</b>		<b>\$0</b>	<b>\$351,505</b>	<b>100%</b>
	<b>S- 1074</b>	<b>W Wesmark Blvd</b>	<b>0.810</b>		<b>\$0</b>	<b>\$351,505</b>	<b>100%</b>
	<b>S- 380</b>	<b>Wise Dr</b>	<b>0.630</b>		<b>\$0</b>	<b>\$0</b>	<b>100%</b>
			<b>7.930</b>		<b>\$0</b>	<b>\$304,436</b>	<b>0%</b>
	<b>US 15</b>	<b>N Main St</b>	<b>3.440</b>				
	<b>US 15</b>	<b>N Us 15 Hwy</b>	<b>4.490</b>				
			<b>5.880</b>		<b>\$0</b>	<b>\$380,162</b>	<b>9%</b>
	<b>SC 120</b>	<b>West Ave S</b>	<b>0.120</b>		<b>\$0</b>	<b>\$380,162</b>	<b>9%</b>
	<b>SC 120</b>	<b>West Ave N</b>	<b>0.516</b>		<b>\$0</b>	<b>\$0</b>	<b>0%</b>
	<b>SC 120</b>	<b>Pinewood Rd</b>	<b>5.244</b>		<b>\$0</b>	<b>\$0</b>	<b>0%</b>
			<b>1.760</b>		<b>\$0</b>	<b>\$158,278</b>	<b>0%</b>
	<b>S- 50</b>	<b>Boots Branch Rd</b>	<b>1.760</b>				
			<b>4.170</b>		<b>\$1,858,231</b>	<b>\$0</b>	<b>0%</b>
	<b>S- 41</b>	<b>Eastern School Rd</b>	<b>2.610</b>				
	<b>S- 118</b>	<b>W Bartlette St</b>	<b>0.160</b>				
	<b>S- 1342</b>	<b>Camden Hwy</b>	<b>1.400</b>				
			<b>3.138</b>		<b>\$444,415</b>	<b>\$0</b>	<b>0%</b>
	<b>S- 475</b>	<b>Myrtle Beach Hwy</b>	<b>0.010</b>				
	<b>S- 475</b>	<b>Concord Church Rd</b>	<b>0.800</b>				
	<b>S- 1430</b>	<b>Crossover</b>	<b>0.020</b>				
	<b>S- 1430</b>	<b>N Pike E</b>	<b>1.650</b>				
	<b>S- 400</b>	<b>Acton Rd</b>	<b>0.658</b>				

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			6.450		\$3,990,436	\$0	0%
	SC 53	Narrow Paved Rd	5.500				
	SC 120	Pinewood Rd	0.130				
	SC 120	W Liberty St	0.750				
	SC 120	Alice Dr	0.070				
<b>Rural Road Safety</b>			33.732		\$1,302,871	\$4,324,144	18%
			4.300		\$0	\$206,947	100%
	US 76	Broad St	4.300		\$0	\$206,947	100%
			4.340		\$0	\$543,864	100%
	US 76	Broad St	4.340		\$0	\$543,864	100%
			7.800		\$655,038	\$0	0%
	US 76	Broad St	7.800		\$655,038	\$0	0%
			9.362		\$647,833	\$0	0%
	US 521	Camden Hwy	6.260		\$0	\$0	0%
	US 521	Thomas Sumter Hwy	3.102		\$647,833	\$0	0%
			7.930		\$0	\$3,573,333	0%
	US 15	N Main St	3.440		\$0	\$3,573,333	0%
	US 15	N Us 15 Hwy	4.490		\$0	\$0	0%
<b>Bridges</b>			0.430	3	\$2,910,000	\$0	0%
			0.400	1	\$930,000	\$0	0%
	S- 40	N Saint Pauls Church Rd	0.400	1	\$930,000	\$0	0%
			0.010	1	\$1,000,000	\$0	0%
	S- 466	E Red Bay Rd	0.010	1	\$1,000,000	\$0	0%
			0.020	1	\$980,000	\$0	0%
	S- 528	Kolb Rd	0.020	1	\$980,000	\$0	0%

# New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Union</b>			36.879		\$4,884,713	\$8,358,967	46%
<b>Pavements</b>			36.879		\$4,884,713	\$8,358,967	46%
	S- 137	Rice Av Ex	1.420		\$0	\$935,029	100%
			1.420		\$0	\$935,029	100%
	SC 9	Jonesville Lockhart Hwy	1.560		\$0	\$268,557	100%
			1.560		\$0	\$268,557	100%
	S- 39	Linersville Rd	1.850		\$0	\$206,135	100%
			1.850		\$0	\$206,135	100%
	SC 9	Jonesville Lockhart Hwy	1.310		\$0	\$267,646	100%
			1.310		\$0	\$267,646	100%
	US 176	Furman L Fendley Hwy	2.940		\$0	\$1,201,973	100%
			2.940		\$0	\$1,201,973	100%
	S- 13	Pea Ridge Hwy	2.720		\$0	\$986,616	100%
			2.720		\$0	\$986,616	100%
	US 176	Furman L Fendley Hwy	1.500		\$0	\$766,580	100%
			1.500		\$0	\$766,580	100%
	S- 274	Police Club Rd	3.920		\$0	\$454,378	100%
	S- 223	Bogan Rd	1.560		\$0	\$0	100%
	S- 223	Morris Rd	1.938		\$0	\$454,378	100%
	S- 507	S Evans St	0.022		\$0	\$0	100%
	S- 507	E Hillcrest Av	0.100		\$0	\$0	100%
	S- 507	W Hillcrest Av	0.090		\$0	\$0	100%
	S- 507	W Hillcrest Av	0.210		\$0	\$0	100%
	S- 139	Seigler Rd	0.850		\$0	\$116,227	46%
			0.850		\$0	\$116,227	46%
	SC 9	Jonesville Lockhart Hwy	2.640		\$0	\$402,744	100%
			2.640		\$0	\$402,744	100%
	S- 13	Pea Ridge Hwy	2.930		\$0	\$1,166,257	8%
			2.930		\$0	\$1,166,257	8%
	SC 72	Carlisle Whitmire Hwy	1.940		\$0	\$1,135,088	8%
			1.940		\$0	\$1,135,088	8%
	S- 383	Lakeside Dr	0.270		\$0	\$93,561	0%
			0.270		\$0	\$93,561	0%
	SC 496	Union Blvd	0.880		\$0	\$358,176	0%
			0.880		\$0	\$358,176	0%
	S- 16	Sardis Rd	2.820		\$1,179,405	\$0	0%
			2.820		\$1,179,405	\$0	0%
	S- 317	S 5Th St	1.959		\$317,176	\$0	0%
	S- 511	Highland Dr	0.130		\$0	\$0	0%
	S- 510	Wilbur St	0.140		\$0	\$0	0%
	S- 46	Hillcrest Dr Ex	0.130		\$0	\$0	0%
	S- 46	S 7Th St	0.048		\$0	\$0	0%
	S- 46	S 7Th St	0.022		\$0	\$0	0%
	S- 318	S 6Th St	0.139		\$0	\$0	0%
	S- 444	Harris St	0.210		\$0	\$0	0%
	S- 506	Gage Av	0.360		\$0	\$0	0%
	S- 522	Hawkins Rd	0.210		\$0	\$0	0%
	SC 72	Carlisle Whitmire Hwy	5.220		\$3,196,907	\$0	0%
			5.220		\$3,196,907	\$0	0%
	SC 72 CON	(blank)	0.150		\$191,225	\$0	0%
			0.150		\$191,225	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Williamsburg</b>			<b>83.330</b>		<b>\$256,260</b>	<b>\$17,889,800</b>	<b>35%</b>
<b>Pavements</b>			<b>58.420</b>		<b>\$0</b>	<b>\$17,089,979</b>	<b>40%</b>
	US 521	Us 521 Hwy	3.720		\$0	\$1,741,629	100%
	US 521	Us 521 Hwy	1.620		\$0	\$971,531	100%
	US 521	Us 521 Hwy	4.240		\$0	\$2,293,405	100%
	S- 52	Roper Woods Rd	3.020		\$0	\$1,155,719	100%
	US 378	Turbeville Hwy	2.950		\$0	\$350,998	100%
	US 378		1.421				
	US 378		0.459				
	US 52	Williamsburg County Hwy N	1.070				
	SC 261	Hemingway Hwy	3.840		\$0	\$578,918	100%
	S- 24	Nesmith Rd	2.350		\$0	\$355,462	100%
	S- 24	Nesmith Rd	1.620		\$0	\$296,806	95%
	SC 527	Thurgood Marshall Hwy	3.700		\$0	\$592,812	95%
	US 52	Williamsburg County Hwy N	2.290		\$0	\$670,078	95%
	S- 716	Blindman Rd	5.250		\$0	\$575,470	6%
	S- 315	Ditch Bank Rd	0.750				
	S- 327	Golf Rd	1.030				
	S- 361	Whispering Pines Rd	0.530				
	S- 361		0.560				
	S- 509	Benton Rd	0.500				
	S- 549	Ditch Bank Rd	1.880				
	S- 52	Roper Woods Rd	4.050		\$0	\$1,379,623	6%
	US 521	Us 521 Hwy	2.310		\$0	\$1,172,056	6%
	S- 113	Green Rd	3.650		\$0	\$1,192,338	8%
	S- 84	Midway Rd	1.520				
	S- 559	Steadfast Rd	3.810		\$0	\$374,921	8%
	SC 261	Hemingway Hwy	4.500		\$0	\$1,609,328	8%
	SC 261	W Broad St	1.130				
	SC 377	Martin Luther King Jr Hwy	0.370				
	SC 377		2.303				
	SC 377	S Lane Rd	0.697				

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			2.600		\$0	\$1,331,131	8%
	US 521	Us 521 Hwy	1.920		\$0	\$1,331,131	8%
	US 521	Society St	0.680		\$0	\$0	8%
			2.900		\$0	\$447,754	0%
	SC 377	Martin Luther King Jr Hwy	1.850				
	SC 377	N Lane Rd	1.050				
<b>Rural Road Safety</b>			24.910		\$256,260	\$799,821	4%
			10.000		\$75,000	\$0	0%
	US 521	Us 521 Hwy	10.000		\$75,000	\$0	0%
			10.000		\$181,260	\$0	0%
	US 521	Us 521 Hwy	10.000		\$181,260	\$0	0%
			2.310		\$0	\$628,608	6%
	US 521	Us 521 Hwy	2.310		\$0	\$628,608	6%
			2.600		\$0	\$171,213	8%
	US 521	Us 521 Hwy	1.920		\$0	\$171,213	8%
	US 521	Society St	0.680		\$0	\$0	8%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>York</b>			64.459		\$2,774,830	\$25,167,385	57%
<b>Pavements</b>			61.419		\$2,324,830	\$25,167,385	58%
	SC 324	Mcfarland Rd	0.970		\$0	\$692,434	100%
			2.620		\$0	\$1,261,263	100%
	S- 32	Cameron Rd	0.710		\$0	\$1,261,263	100%
	S- 724	Marshall Rd	1.910		\$0	\$0	100%
			3.400		\$0	\$1,292,551	100%
	SC 161	Old York Rd	3.400		\$0	\$1,292,551	100%
			4.010		\$0	\$1,497,154	100%
	SC 161	Old York Rd	3.960		\$0	\$1,497,154	100%
	SC 322	Mconnells Hwy	0.050		\$0	\$0	100%
			3.420		\$0	\$757,927	100%
	S- 100	Harris St	0.590		\$0	\$757,927	100%
	S- 64	Lincoln Rd	2.830		\$0	\$0	100%
			3.790		\$0	\$3,106,816	100%
	US 21	Anderson Rd S	3.790		\$0	\$3,106,816	100%
			0.640		\$0	\$762,868	100%
	US 21	Anderson Rd S	0.640		\$0	\$762,868	100%
			3.310		\$0	\$1,283,212	91%
	S- 1172	Park Place Rd	1.030		\$0	\$1,283,212	91%
	S- 1451	Billy Wilson Rd	1.190		\$0	\$0	91%
	S- 334	Carson Rd	1.090		\$0	\$0	91%
			6.680		\$0	\$775,406	100%
	S- 1050	Crossland Rd	1.890		\$0	\$775,406	100%
	S- 1050	Greenleaf Rd	1.300		\$0	\$0	100%
	S- 1052	Ce Stewart Rd	3.490		\$0	\$0	100%
			1.690		\$0	\$1,454,967	100%
	S- 22	Pleasant Rd	1.690		\$0	\$1,454,967	100%
			2.730		\$0	\$2,581,351	100%
	SC 49	Congress St N	0.310		\$0	\$0	100%
	SC 160	Highway 160 W	0.250		\$0	\$2,581,351	100%
	SC 160	White St N	0.210		\$0	\$0	100%
	SC 5	Heckle Blvd	0.590		\$0	\$0	100%
	US 321 BUS	Congress St N	0.190		\$0	\$0	100%
	US 321 BUS	Kings Mountain St	1.180		\$0	\$0	100%
			2.850		\$0	\$505,245	100%
	S- 102	Eastview Rd	2.850		\$0	\$505,245	100%
			5.230		\$0	\$991,196	100%
	SC 49	York St	0.090		\$0	\$991,196	100%
	SC 49	Sharon Rd	5.140		\$0	\$0	100%
			4.460		\$0	\$1,242,798	100%
	US 21	Anderson Rd N	1.534		\$0	\$0	100%
	US 21	Anderson Rd	0.136		\$0	\$0	100%
	SC 5	Black Hwy	2.790		\$0	\$1,242,798	100%
			1.730		\$0	\$1,999,367	7%
	S- 49	S Sutton Rd	0.440		\$0	\$0	7%
	S- 49	N Sutton Rd	0.460		\$0	\$0	7%
	S- 245	Porter Rd	0.830		\$0	\$1,999,367	7%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
			3.159		\$0	\$606,358	7%
	S- 756	Rosewood Dr	0.539		\$0	\$0	7%
	S- 756	Aldersgate Rd	0.080		\$0	\$0	7%
	S- 159	Montana Dr	0.350		\$0	\$0	7%
	S- 1155	Allison Cir	1.360		\$0	\$606,358	7%
	S- 1158	Flint Street Ext	0.480		\$0	\$0	7%
	S- 1304	Poag St	0.100		\$0	\$0	7%
	S- 1305	Fudge St	0.050		\$0	\$0	7%
	S- 1305	Cornelius Dr	0.200		\$0	\$0	7%
			3.180		\$0	\$2,289,283	7%
	US 21	Highway 21 Byp S	1.080		\$0	\$0	7%
	US 21	Highway 21 Byp N	0.760		\$0	\$0	7%
	SC 322	Cherry Rd	1.340		\$0	\$2,289,283	7%
			1.440		\$0	\$1,207,441	7%
	US 321	Congress St S	0.070		\$0	\$1,207,441	7%
	US 321	Highway 321 Byp S	0.180		\$0	\$0	7%
	US 321	Highway 321 Byp	1.190		\$0	\$0	7%
			2.600		\$0	\$379,679	0%
	S- 81	Adnah Church Rd	2.600				
			1.730		\$0	\$480,070	0%
	US 21	Anderson Rd S	1.265				
	US 21	Anderson Rd	0.465				
			1.780		\$2,324,830	\$0	0%
	SC 5	Alexander Love Hwy E	1.780				
	<b>Rural Road Safety</b>		3.040		\$450,000	\$0	0%
			3.040		\$450,000	\$0	0%
	SC 72	Saluda Rd	3.040		\$450,000	\$0	0%

## New Gas Tax Trust Fund

Project List Report as of February 29, 2020

*Road Committed Values are Grouped by Project*

*Updated September 24, 2020*

Road Number	Road Number	Road Name	Mileage	# of Bridges	Preliminary Engineering	Advanced to Construction	% of Construction Completed
<b>Multi-County</b>			<b>0.000</b>		<b>\$8,160,000</b>	<b>\$0</b>	<b>0%</b>
<b>Grand Total</b>			<b>4,227.794</b>	<b>13</b>	<b>\$146,771,170</b>	<b>\$1,194,527,424</b>	<b>52%</b>