Date Generated: 02/23/2024
Projects Returned: 46

SCDOT TENTATIVE LETTINGS
Bridge April 2024 - March 2025
Subject To Change Without Notice

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
5/2024	1164110	P041925	S - 49 River Drive over Cherokee Creek Bridge Replacement	Bridge Replacement	Cherokee	S- 49			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 2/1/2024 LETTING									
5/2024	2466070	P038206	S-285 over Rocky Creek	Bridge Replacement	Greenwood	S- 285	120.00	27.50	Concrete Bridge	165.00	42.25	Concrete Bridge
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING									
5/2024	3249690	P029073	Bridge Replacement-US 21 over Congaree Creek	Bridge Replacement	Lexington	US 21			To Be Determined	110.00	103.00	Flat Slab
5/2024	4047250	P030264	US 76 over US 601	Bridge Replacement	Richland	US 76			To Be Determined	211.50	92.75	Flat Slab
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING									
5/2024	4047270	P030420	US 601 Bridge Replacement over Colonels Creek	Bridge Replacement	Richland	US 601			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING									
5/2024	4267960	P041708	US 176 (Asheville Hwy) over Southern RR, 2021 CL/LR Program, Rank: 2021-51 (Spartanburg Cty)	Bridge Maintenance	Spartanburg	US 176	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
	4267960			Bridge Maintenance	Statewide	US 176	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING									
6/2024	2968580	P038287	S-195 over Camp Creek	Bridge Replacement	Lancaster	S- 195			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
7/2024	0451470	P038207	SC 412 over Tributary to Big Generostee Creek	Bridge Replacement	Anderson	SC 412	42.00	25.60	Concrete bridge	31.50	27.00	,Culvert
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING									
7/2024	2304751	P028821	US 29 over S-75	Bridge Maintenance	Greenville	US 29	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING									
7/2024	5369000	P041671	SC 8 (Pumpkintown Hwy) over Oolenoy River Bridge Repair - 2021 CL/LR Program, Primary Rank: 2021-70	Bridge Maintenance	Pickens	SC 8	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
7/2024	5369000	P041672	US 29 (Wade Hampton) over Mountain Creek Bridge Repair - 2021 CL/LR Program, Primary Rank: 2021-47	Bridge Maintenance	Greenville	US 29	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
8/2024	1169010	P041747	S-11-286 (Indian Springs Rd) over Kings Creek Bridge Repair, 2021 CL/LR Program, Rank 2021-24	Bridge Maintenance	Cherokee	S- 286	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
9/2024	0469020	P041704	SC 413 over Rocky River Bridge Repair, 2021 CL/LR Program, Rank: 2021-64 (Anderson County)	Bridge Maintenance	Anderson	SC 413	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
9/2024	0469020	P041732	SC 81 (Anderson Rd) over Saluda Rvr & S-143 Bridge Repair, 2021 CL/LR Program, Rank 5456	Bridge Maintenance	Anderson	SC 81	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
9/2024	4354300	P039228	S-55 over Shot Pouch Branch	Bridge Replacement	Sumter	S- 55	45.00	50.00	Flat Slab	80.00	55.33	Flat Slab
			NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2024 LETTING									
10/2024	1964140	P041960	S-52 Lanham over Horn Creek Bridge Replacement	Bridge Replacement	Edgefield	S- 52	150.00	34.00	Concrete Bridge	170.00	36.00	Cored Slab
			NOTE: NEW CONTRACT									
10/2024	4069040	P041674	US 76 (Dutch Fork Rd) over CNL RR Bridge Repair-2021 CL/LR Program, Primary Rank: 2021-61 (Richland)	Bridge Maintenance	Richland	US 76	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
10/2024	4269030	P041720	SC 146 over Enoree River Bridge Repair, 2021 CL/LR Program, Rank 2021-44 (Spartanburg County)	Bridge Maintenance	Spartanburg	SC 146	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
10/2024	4269030	P041724	S-43 (Parris Bridge Rd) over Pacolet River Bridge Repair, 2021 CL/LR Program, Rank: S2021-05	Bridge Maintenance	Spartanburg	S- 43	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2024	1063090	P041337	Wappoo Cut (SC 171) over ICWW: Span Lock PM & Structural Preservation - Charleston County	Bridge Maintenance	Charleston	SC 171	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING									
11/2024	2369050	P039651	US 276 (Geer Hwy) over Middle Saluda River Bridge Repair - 2021 CL/LR Program, Primary Rank 2021-85	Bridge Maintenance	Greenville	US 276	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	2369050	P041717	SC 288 (Pumpkintown Rd) over S Saluda River Bridge Repair, 2021 CL/LR Program, Rank: 465-Posted	Bridge Maintenance	Greenville	SC 288	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	2369050	P041738	S-23-992 (Mays Bridge Rd) over South Tyger River Bridge Repair - 2021 CL/LR Program, Rank S2021-11	Bridge Maintenance	Greenville	S- 992	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
			NOTE: NEW CONTRACT									
11/2024	4464820	P040120	District 4 Closed Bridge Repair: SC 49 Connector over Norfolk Southern Railroad Bridge (Union Cty)	Bridge Maintenance	Union	SC 49 CON	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 2/1/2024 LETTING									
11/2024	4569090	P041746	S-45-33 (New Zion Rd) over Kingstree Swamp, 2021 CL/LR Program, Rank: 2021-14	Bridge Maintenance	Williamsburg	S- 33	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2024	5269060	P041719	SC 823 over Lott Creek Bridge Repair, 2021 CL/LR Program, Rank: 2802 (McCormick County)	Bridge Maintenance	McCormick	SC 823	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	5269060	P041737	SC 413 over Jordan Creek Bridge Repair, 2021 CL/LR Program, Rank 2021-104 (Anderson)	Bridge Maintenance	Anderson	SC 413	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2024	5369070	P041731	SC 130 (Stamp Creek Rd) over Stamp Creek Bridge Repair, 2021 CL/LR Program, Rank 2021-72	Bridge Maintenance	Oconee	SC 130	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	5369070	P041733	SC 133 (Crowe Creek) over Br of Crow Creek Bridge Repair, 2021 CL/LR Program, Rank: 2021-76	Bridge Maintenance	Pickens	SC 133	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2024	5369080	P041729	S-39-270 (Winding Creek Rd) over Fifteen Mile Creek Bridge Repair, 2021 CL/LR Program, Rank 2021-32	Bridge Maintenance	Pickens	S- 270	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	5369080	P041736	S-42-191 (Bryant Rd) over Br of Lawson Creek Bridge Repair, 2021 CL/LR Program, Rank S2021-02	Bridge Maintenance	Spartanburg	S- 191	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2024	5669100	P041702	SC 45 (French Santee) over Echaw Creek Bridge Repair: 2021 CL/LR Program, Rank: 2021-105 (Berkeley)	Bridge Maintenance	Berkeley	SC 45	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	5669100	P041705	SC 462 over Trib Chelsea Creek & Euhaw Creek, 2021 CL/LR Program, Rank 2021-77, 67	Bridge Maintenance	Jasper	SC 462	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
12/2024	0287610	P028062	SC 28 over Savannah River	Preservation	Aiken	SC 28			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2021 LETTING									
12/2024	3247351	0012506	I-26 over SC 302	Interchange Improvement	Lexington	I- 26			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING									
12/2024	3766490	P042450	Bridge Replacement - S-106 over Colonels Fork Creek	Bridge Replacement	Oconee	S- 106			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
12/2024	3957670	P038324	SC 133 Bridge Replacement over Crowe Creek	Bridge Replacement	Pickens	SC 133	165.00	33.60	To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
12/2024	3966480	P042514	Bridge Replacement - S-250 over Machine Creek	Bridge Replacement	Pickens	S- 250			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
2/2025	2664730	P041769	US 701 Bridge over Skeebo Branch Bridge Replacement	Bridge Replacement	Horry	US 701			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
2/2025	4368180	P038243	S-152 (Manning Ave.) over SCL RR & Street	Bridge Replacement	Sumter	S- 152	727.00	52.00	To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
2/2025	5362310	P041159	S-41 Bridge Replacement over the Middle Saluda River	Bridge Replacement	Greenville	S- 41			To Be Determined			To Be Determined
2/2025	5362310	P041160	S-40 Bridge Replacement over the South Saluda River	Bridge Replacement	Greenville	S- 40			To Be Determined			To Be Determined
2/2025	5362310	P041161	S-102 Bridge Replacement over Armstrong Creek	Bridge Replacement	Greenville	S- 102			To Be Determined			To Be Determined
2/2025	5362310	P041162	S-310 Bridge Replacement over Tributary to Richland Creek	Bridge Replacement	Greenville	S- 310			To Be Determined			To Be Determined
2/2025	5362310	P041163	S-94 Bridge Replacement over Tributary to Enoree River	Bridge Replacement	Greenville	S- 94			To Be Determined			To Be Determined
2/2025	5362310	P041168	S-32 Bridge Replacement over Crow Creek	Bridge Replacement	Pickens	S- 32			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									