SCDOT TENTATIVE LETTINGS
November 2026
Subject To Change Without Notice

Date Generated: 10/19/2026
Projects Returned: 62

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
11/2026	0452120	P038292	Intersection Improvement - Midway Road, Harriett Circle and Crestview Road	Intersection Improvement	Anderson	L- 616	Intersection Improvement		0.200	(0.700)	(0.900)
					Anderson	L- 617	Intersection Improvement		0.290	(1.800)	(2.090)
					Anderson	S- 76	Intersection Improvement		0.500	(9.000)	(9.500)
			NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2026 LETTING								
11/2026	0776090	P045209	Ladys Island Swing Bridge Fender Replacement, Beaufort County, Asset 3186	Bridge Maintenance	Beaufort	US 21 BUS	Bridge Rehabilitation		0.050	(1.450)	(1.500)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING								
11/2026	1375400	P043706	US 1 over SCL RR Bridge Repair - 2024 Interstate/Primary Route Bridge Program, Primary Rank 2024-13	Bridge Maintenance	Chesterfield	US 1	Bridge Rehabilitation		0.150	(6.600)	(6.750)
			NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2026 LETTING								
11/2026	1478230	P045465	2027 Primary Pavement Improvement Program	Reconstruction	Clarendon	SC 260	Rehabilitation	Mill & Replace 1 " - 2 "	2.470	0.07 mi. S of L-1178 (7.030)	L-692 (9.500)
					Clarendon	SC 58	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.990	S-114 (0.060)	Sumter County Line (2.050)
11/2026	1478230	P045466	2027 FA Secondary Pavement Improvement Program	Reconstruction	Clarendon	S- 38	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.180	0.01 mi. N of S-373 (1.790)	0.01 mi. S of S-25 (6.970)
11/2026	1478230	P045467	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Clarendon	S- 34	Rehabilitation	Overlay > 100 < 200 PSY	2.720	S-35 (0.000)	S-34 (2.720)
					Clarendon	S- 497	Rehabilitation	Overlay > 100 < 200 PSY	0.200	S-494 (0.000)	Dead End (0.200)
11/2026	1478230	P045759	2023 Primary Pavement Improvement Program	Rehabilitation	Clarendon	SC 261	Rehabilitation	Mill & Replace 1 " - 2 "	0.210	0.05 mi. E of S-97 (11.300)	US 521 (11.510)
					Clarendon	US 301	Rehabilitation	Mill & Replace 1 " - 2 "	0.350	SC 260 (19.760)	SC 261 (20.110)
11/2026	1478230	P045761	2023 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Clarendon	S- 69	Rehabilitation	Mill & Replace 1 " - 2 "	0.090	S-97 (0.000)	S-133 (0.090)
			NOTE: NEW CONTRACT								
11/2026	1578380	P045469	2027 Primary Pavement Improvement Program	Preventative Maintenance	Colleton	US 17	Rehabilitation	Mill & Replace 2 " - 4 "	4.340	Brdg Jnt ~0.18 mi NE of L-436 (10.240)	~1.1 mi SW of S-15-167 (14.580)
11/2026	1578380	P045470	2027 Primary Pavement Improvement Program	Reconstruction	Colleton	SC 63	Rehabilitation	Mill & Replace 1 " - 2 "	1.090	US 17 ALT (20.300)	SC 64 Bus (21.390)
					Colleton	US 17 ALT	Rehabilitation	Mill & Replace 2 " - 4 "	1.430	S-15-136 (29.870)	S-15-588 (31.300)
					Colleton	US 21	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.130	S-15-555 (13.020)	S-15-190 (15.150)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
11/2026	1578380	P045472	2027 FA Secondary Pavement Improvement Program	Reconstruction	Colleton	S- 21	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.980	SC 61 (11.090)	S-15-611 (12.070)
					Colleton	S- 24	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.960	L-621 (6.840)	~0.193 E of L-780 (8.800)
11/2026	1578380	P045474	2027 Non-FA Secondary Pavement Improvement Program	Reconstruction	Colleton	S- 129	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.250	S-15-24 (0.000)	S-15-130 (1.250)
					Colleton	S- 136	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.100	S-15-40 (0.000)	US 17 Alt (1.100)
					Colleton	S- 536	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.880	S-15-537 (0.000)	SC 61 (1.880)
11/2026	1578380	P045508	2027 FA Secondary Pavement Improvement Program	Preventative Maintenance	Colleton	S- 128	Rehabilitation	Overlay > 100 < 200 PSY	0.490	S-15-214 (0.290)	US 17 Alt (0.780)
			NOTE: NEW CONTRACT								
11/2026	1677700	P045599	2027 NHS Primary Pavement Improvement Program	Rehabilitation	Darlington	US 52	Rehabilitation	Overlay > 100 < 200 PSY	0.707	US 15 (22.165)	CHESTERFIELD COUNTY LINE (22.872)
11/2026	1677700	P045600	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Darlington	S- 173	Rehabilitation	Mill & Replace 1 " - 2 "	6.340	SC-34 (0.000)	FLORENCE COUNTY LINE (6.340)
					Darlington	S- 28	Rehabilitation	Overlay > 100 < 200 PSY	3.470	S-16-175 (5.730)	S-16-589 (9.200)
11/2026	1677700	P045601	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Darlington	S- 27	Rehabilitation	Overlay > 100 < 200 PSY	4.700	FLORENCE COUNTY LINE (0.000)	US-401 (4.700)
					Darlington	S- 303	Rehabilitation	Overlay > 100 < 200 PSY	0.460	US-52 (0.000)	US-52 (0.460)
					Darlington	S- 41	Rehabilitation	Overlay > 100 < 200 PSY	1.966	1.40 MI N OF L-37 (5.800)	S-16-522 (7.766)
					Darlington	S- 625	Rehabilitation	Overlay > 100 < 200 PSY	1.780	SC-34 (0.000)	S-16-29 (1.780)
					Darlington	S- 776	Rehabilitation	Overlay > 100 < 200 PSY	1.320	S-16-290 (0.000)	S-16-573 (1.320)
					Darlington	S- 796	Rehabilitation	Overlay > 100 < 200 PSY	1.300	L-676 (0.000)	FLORENCE COUNTY LINE (1.300)
11/2026	1677700	P045640	2027 NHS Primary Pavement Improvement Program	Preventative Maintenance	Darlington	US 52	Rehabilitation	Mill & Replace 2 " - 4 "	1.680	S-16-408 (0.660)	0.24 Mi E OF S-16-1076 (2.340)
			NOTE: NEW CONTRACT								
11/2026	2175250	P041417	Intersection Improvements S-29 with S-167	Intersection Improvement	Florence	S- 167	Signal Retiming		0.001	(0.710)	(0.711)
					Florence	S- 29	Signal Retiming		0.001	(2.770)	(2.771)
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2026 LETTING								
11/2026	2177730	P045479	2027 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM	Rehabilitation	Florence	US 76	Rehabilitation	Mill & Replace 1 " - 2 "	1.950	S-21-24 (28.270)	0.87 MI W. OF COUNTY LINE (30.220)
					Florence	US 76	Rehabilitation	Mill & Replace 1 " - 2 "	4.910	S-21-545 (11.350)	S-21-13 (16.260)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
11/2026	2177730	P045481	2027 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM	Rehabilitation	Florence	S- 1178	Rehabilitation	Mill & Replace 1 " - 2 "	0.250	S-21-38 (0.000)	S-21-75 (0.250)
					Florence	S- 461	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.384	S-21-150 (4.940)	US 378 (6.324)
					Florence	S- 75	Rehabilitation	Overlay > 100 < 200 PSY	2.280	S-21-215 (0.000)	COUNTY LINE (2.280)
					Florence	S- 79	Rehabilitation	Overlay > 100 < 200 PSY	0.650	L-1446 (0.000)	S-21-38 (0.650)
					Florence	S- 80	Rehabilitation	Overlay > 100 < 200 PSY	0.470	SC 51 (0.000)	S-21-312 (0.470)
			NOTE: NEW CONTRACT								
11/2026	2375450	P041909	Section/Corridor Improvement - US 29 (Wade Hampton Blvd) MP 11.3 - MP 12.06	Corridor Improvement	Greenville	US 29	Corridor Study		0.760	(11.300)	(12.060)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING								
11/2026	2376940	P045412	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Greenville	S- 448	Rehabilitation	Mill & Replace 2 " - 4 "	2.920	W Butler Rd (S-107) (0.000)	Standing Springs Rd (S-84) (2.920)
					Greenville	S- 55	Rehabilitation	Mill & Replace 1 " - 2 "	1.460	0.22 mi S of Harrison Bridge Rd (S-453) (7.780)	SE Main St (SC 14) (9.240)
11/2026	2376940	P045414	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Greenville	S- 143	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.130	Scuffletown Rd (S-571) (4.510)	Lee Vaughn Rd (SC 417) (5.640)
					Greenville	S- 552	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.600	Old Pelzer Rd (S-52) (0.000)	Piedmont Hwy (SC-20) (0.600)
					Greenville	S- 616	Rehabilitation	Mill & Replace 1 " - 2 "	0.370	0.02 mi S of Shemwood Ln (L-9571) (0.200)	Frontage Rd (S-807) (0.570)
11/2026	2376940	P045562	2027 Primary Pavement Improvement Program	Rehabilitation	Greenville	SC 291	Rehabilitation	Mill & Replace 1 " - 2 "	3.780	Mauldin Rd (S-107) (2.600)	0.06 mi S of Lowndes Hill Rd (S-599) (6.380)
			NOTE: NEW CONTRACT								
11/2026	2455360	P038596	Johnston Rd (S-72) Sidewalk - Town of Ninety Six	Enhancement	Greenwood	S- 72	Enhancement		0.710	SC 248 (Cambridge St) (0.950)	SC 246 (Saluda St) (1.660)
					Greenwood	SC 246	Enhancement		0.042	S-72 (Johnston Rd) (18.438)	Apartments access drive (18.480)
11/2026	2455360	P039200	Cambridge Street (SC 248) Sidewalk Project - Greenwood	Enhancement	Greenwood	SC 248	Sidewalk Improvements		0.490	S-72 (4.900)	Ninety Six High School (5.390)
			NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2026 LETTING								
11/2026	2677640	P045488	2027 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM	Reconstruction	Horry	S- 1121	Rehabilitation	Mill & Replace 1 " - 2 "	1.720	US 501 (0.000)	SC 544 (1.720)
					Horry	S- 19	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.320	SC 410 (15.040)	S-26-309 (18.360)
					Horry	S- 366	Rehabilitation	Overlay > 100 < 200 PSY	4.720	S-26-66 (0.000)	S-26-348 (4.720)
					Horry	S- 66	Rehabilitation	Mill & Replace 1 " - 2 "	10.851	SC 905 (0.729)	SC 9 BUSINESS (11.580)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
			NOTE: NEW CONTRACT								
11/2026	2974700	P041176	Bridge Replacement - S-29-57 (Old Landsford Rd) over Bear Creek	Bridge Replacement	Lancaster				0.000		
11/2026	2974700	P041177	Bridge Replacement - S-29-12 (Springdale Rd) over L and C Railroad	Bridge Replacement	Lancaster				0.000		
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2026 LETTING								
11/2026	2975330	P044177	SC 200 over Camp Creek Bridge Repair - 2024 Int./Primary Route Bridge Program, Primary Rank 2024-09	Bridge Maintenance	Lancaster	SC 200	Bridge Rehabilitation		0.500	(15.900)	(16.400)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING								
11/2026	3063370	P037386	Bridge Replacement - SC 56 over Duncan Creek - Laurens	Bridge Replacement	Laurens				0.000		
			NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2026 LETTING								
11/2026	3276620	P045405	S-278 (Calks Ferry Road) MP 0.00 to 2.97 Lexington Co.	Safety Improvement	Lexington	S- 278	2 Lane Shoulder		2.970	0.00 (Two Notch Road) (0.000)	2.97 (Smith Pond Road) (2.970)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING								
11/2026	3984110	037728C	Intersection Improvements - SC 183 at Jameson Road	Intersection Improvement	Pickens	S- 95	Intersection Improvement		0.297	(4.714)	(5.011)
					Pickens	SC 183	Intersection Improvement		0.300	(19.982)	(20.282)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2026 LETTING								
11/2026	4078430	P045627	2027 Primary Pavement Improvement Program	Rehabilitation	Richland	SC 12	Rehabilitation	Mill & Replace 1 " - 2 "	1.330	SC 48 (1.230)	US 1 (2.560)
					Richland	US 176	Rehabilitation	Mill & Replace 1 " - 2 "	3.470	SC 60 (15.270)	S-40-42 (18.740)
					Richland	US 21 CON	Rehabilitation	Mill & Replace 1 " - 2 "	0.070	S-40-2027 (1.060)	S-40-526 (1.130)
11/2026	4078430	P045628	2027 Primary Pavement Improvement Program	Reconstruction	Richland	SC 16	Rehabilitation	Mill & Replace 1 " - 2 "	1.880	S-40-2091 (1.270)	US 1 (3.150)
					Richland	SC 269	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.290	SC 215 (0.000)	FAIRFIELD COUNTY LINE (2.290)
					Richland	SC 555	Rehabilitation	Mill & Replace 1 " - 2 "	1.070	SC 12 (0.000)	S-40-73 (1.070)
					Richland	US 1 CON	Rehabilitation	Mill & Replace 1 " - 2 "	0.080	US 1 (0.000)	SC 16 (0.080)
			NOTE: NEW CONTRACT								
11/2026	4276630	P045055	Bridge Maintenance - I-26 EB over Bowen Lake (S. Pac Riv)	Bridge Maintenance	Spartanburg	I- 26	Bridge Rehabilitation		0.090	(7.710)	(7.800)
11/2026	4276630	P045056	Bridge Maintenance - I-26 WB over Bowen Lake (S. Pac Riv)	Bridge Maintenance	Spartanburg	I- 26	Bridge Rehabilitation		0.100	(7.700)	(7.800)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING								
11/2026	4378280	P045569	2027 Primary Pavement Improvement Program	Rehabilitation	Sumter	US 401	Rehabilitation	MR 1-2 " OL 200PSY	3.230	US 76 (1.920)	S-43-46 (5.150)
11/2026	4378280	P045570	2027 Primary Pavement Improvement Program	Rehabilitation	Sumter	US 521	Rehabilitation	MR 1-2 " OL 200PSY	1.060	S-43-522 (8.430)	S-43-941 (9.490)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Sumter	US 521	Rehabilitation	MR 1-2 " OL 200PSY	1.550	S-43-81 (17.310)	S-43-91 (18.860)
11/2026	4378280	P045571	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Sumter	S- 29	Rehabilitation	Mill & Replace 1 " - 2 "	1.780	CLARENDON COUNTY LINE (0.000)	SC 261 (1.780)
					Sumter	S- 37	Rehabilitation	MR 1-2 " OL 200PSY	1.750	S-43-515 (7.600)	SC 261 (9.350)
					Sumter	S- 535	Rehabilitation	Overlay 200 PSY	0.260	SC 261 (0.860)	LOCAL RD. 4765 (1.120)
					Sumter	S- 81	Rehabilitation	MR 1-2 " OL 200PSY	2.900	0.44 MI. S. OF US 76 (4.800)	US 401 (7.700)
11/2026	4378280	P045576	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Sumter	S- 106	Rehabilitation	Overlay 200 PSY	2.820	S-43-105 (0.000)	LEE COUNTY LINE (2.820)
					Sumter	S- 111	Rehabilitation	Overlay 200 PSY	0.680	SC 154 (0.000)	DEAD END (0.680)
					Sumter	S- 621	Rehabilitation	Mill & Replace 1 " - 2 "	0.160	S-43-295 (0.290)	S-43-1189 (0.450)
					Sumter	S- 686	Rehabilitation	Overlay 200 PSY	0.190	US 15 (0.000)	S-43-687 (0.190)
					Sumter	S- 687	Rehabilitation	Overlay 200 PSY	0.420	S-43-686 (0.000)	S-43-46 (0.420)
			NOTE: NEW CONTRACT								
11/2026	4477570	P045299	2027 NHS Primary Pavement Improvement Program	Rehabilitation	Union	SC 9	Rehabilitation	MR 1-2 " OL 400PSY	1.150	SC-18 / S-145 (5.290)	0.02 Mi North of L-858 (6.440)
					Union	SC 9	Rehabilitation	2 "-4 " of intermediate course OL 150-200PSY	1.470	S-13 (11.080)	S-328 (12.550)
11/2026	4477570	P045300	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	Union	SC 114	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.970	SC-18 (0.000)	SC-9 (1.970)
11/2026	4477570	P045301	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Union	S- 290	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.470	SC-114 (0.000)	SC-9 (1.470)
					Union	S- 383	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.520	SC-49 (1.980)	S-6 (2.500)
11/2026	4477570	P045302	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Union	S- 36	Rehabilitation	General Rehab	1.500	L-252 (3.500)	0.862 Miles North of US-176 (5.000)
			NOTE: NEW CONTRACT								
11/2026	5277400	P045151	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	Newberry	US 176	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.480	0.118 mi W of Duncan Creek Structure (1.770)	S-36-86 (3.250)
					Newberry	US 76	Rehabilitation	Mill & Replace 2 " - 4 "	3.280	SC-121 (10.920)	S-36-383 (14.200)
11/2026	5277400	P045152	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Newberry	S- 20	Rehabilitation	Overlay > 100 < 200 PSY	4.446	L-25 (1.169)	0.325 mi E of S-36-26 (5.615)
11/2026	5277400	P045156	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Saluda	S- 87	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.220	S-41-29 (4.200)	S-41-59 (7.420)
11/2026	5277400	P045157	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Saluda	S- 105	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.760	Lexington County Line (0.000)	1.08 mi S of S-41-189 (1.760)
			NOTE: NEW CONTRACT								
11/2026	5277430	P045135	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	Edgefield	SC 283	Rehabilitation	Mill & Replace 1 " - 2 "	6.920	McCormick County line (0.000)	0.20 mi E of S-19-296 (6.920)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
11/2026	5277430	P045137	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Edgefield	S- 35	Rehabilitation	Mill & Replace 1 " - 2 "	4.130	US-378 (0.000)	S-19-61 (4.130)
11/2026	5277430	P045138	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Edgefield	S- 316	Rehabilitation	Overlay > 100 < 200 PSY	0.590	SC-23 (0.000)	SC-23 (0.590)
					Edgefield	S- 52	Rehabilitation	Overlay > 100 < 200 PSY	1.270	0.29 mi W of S-19-117 (5.700)	0.98 mi E of S-19-117 (6.970)
11/2026	5277430	P045155	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	Saluda	SC 23	Rehabilitation	Mill & Replace 2 " - 4 "	2.850	0.09 mi SE of S-41-441 (6.240)	0.037 mi SW of L-691 (9.090)
					Saluda	SC 392	Rehabilitation	Mill & Replace 1 " - 2 "	2.310	Aiken County Line (0.000)	SC-23 (2.310)
					Saluda	US 378	Rehabilitation	Mill & Replace 1 " - 2 "	0.815	Edgefield County Line (0.000)	L-601 (0.815)
			NOTE: NEW CONTRACT								
11/2026	5476670	P045337	District 4 Interstate Bridge Preservation	Bridge Maintenance	District 4				0.000		
			NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2026 LETTING								
11/2026	5477560	P045280	2027 NHS Primary Pavement Improvement Program	Preventative Maintenance	Cherokee	US 29	Rehabilitation	Overlay 200 PSY	1.384	0.366 miles North of S-307 (6.916)	S-419 (8.300)
11/2026	5477560	P045281	2027 Non-NHS Primary Pavement Improvement Program	Rehabilitation	Cherokee	SC 18	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.750	SC-211 (3.000)	0.27 miles south of L-27 (5.750)
11/2026	5477560	P045282	2027 FA Secondary Pavement Improvement Program	Rehabilitation	Cherokee	S- 40	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.780	0.12 Miles West of S-138 (1.900)	0.016 Miles West of L-218 (3.680)
11/2026	5477560	P045283	2027 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Cherokee	S- 137	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.940	S-665 (0.000)	L-459 (0.940)
					Cherokee	S- 139	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.480	S-44 (0.000)	Cherokee / York County Line (0.480)
					Cherokee	S- 36	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.680	State Line (0.000)	0.13 miles South of S-95 (0.680)
11/2026	5477560	P045685	2027 Non-FA Secondary Pavement Improvement Program	Reconstruction	York	S- 189	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.030	SC-97 (0.000)	Cherokee/ York County Line (0.030)
11/2026	5477560	P045702	York CTC - State	Rehabilitation	York	SC 97	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.540	Cherokke / York County Line (0.000)	0.13 miles east of S-233 (0.540)
			NOTE: NEW CONTRACT								
11/2026	5777251	P041362	Corridor Improvement - I-26 from Exit 136 to Exit 145	Corridor Improvement	Calhoun				0.000		
	5777251				Orangeburg				0.000		
			NOTE: NEW CONTRACT								
11/2026	5777490	P041847	I-95 Safety Improvements MM 90 - MM 120	Safety Improvement	Clarendon	I- 95	Clearing & Grubbing		20.310	(99.690)	(120.000)
					Orangeburg	I- 95	Clearing & Grubbing		9.690	(90.000)	(99.690)
			NOTE: NEW CONTRACT								