SCDOT TENTATIVE LETTINGS
Bridge November 2026 - October 2027
Subject To Change Without Notice

Date Generated: 10/19/2026
Projects Returned: 41

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
11/2026	0776090	P045209	Ladys Island Swing Bridge Fender Replacement, Beaufort County, Asset 3186	Bridge Maintenance	Beaufort	US 21 BUS	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING									
11/2026	1375400	P043706	US 1 over SCL RR Bridge Repair - 2024 Interstate/Primary Route Bridge Program, Primary Rank 2024-13	Bridge Maintenance	Chesterfield	US 1	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2026 LETTING									
11/2026	2974700	P041176	Bridge Replacement - S-29-57 (Old Landsford Rd) over Bear Creek	Bridge Replacement	Lancaster	S- 57	74.10	30.80	Concrete Bridge	147.84	42.25	Concrete Bridge
11/2026	2974700	P041177	Bridge Replacement - S-29-12 (Springdale Rd) over L and C Railroad	Bridge Replacement	Lancaster	S- 12	65.00	34.10	Steel	158.00	46.25	Concrete Bridge
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2026 LETTING									
11/2026	2975330	P044177	SC 200 over Camp Creek Bridge Repair - 2024 Int./Primary Route Bridge Program, Primary Rank 2024-09	Bridge Maintenance	Lancaster	SC 200	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING									
11/2026	3063370	P037386	Bridge Replacement - SC 56 over Duncan Creek - Laurens	Bridge Replacement	Laurens	SC 56	210.00	22.00	Concrete Bridge	225.00	42.00	Type II-PSC Beam
			NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2026 LETTING									
11/2026	4276630	P045055	Bridge Maintenance - I-26 EB over Bowen Lake (S. Pac Riv)	Bridge Maintenance	Spartanburg	I- 26	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2026	4276630	P045056	Bridge Maintenance - I-26 WB over Bowen Lake (S. Pac Riv)	Bridge Maintenance	Spartanburg	I- 26	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING									
11/2026	5476670	P045337	District 4 Interstate Bridge Preservation	Bridge Maintenance	District 4		Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2026 LETTING									
12/2026	4676390	P044596	Bridge Replacement - S-46-1474 Smith Road over Morris Branch (Closed)	Bridge Replacement	York	S- 1474			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
12/2026	5177470	P043328	I-20/I-26/I-126 - Corridor Improvements - Phase 3A Frontage Rd. and Utility Relocation	Reconstruction	Lexington	S- 1551			To Be Determined			To Be Determined
	5177470			Reconstruction	Richland	S- 1551			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
1/2027	2365580	P041174	Bridge Replacement - S-23-149 (W Farris Rd) over Brushy Creek	Bridge Replacement	Greenville	S- 149	75.00	33.00	Concrete Bridge	85.00	48.25	Type III PSC Beam
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2026 LETTING									
1/2027	3259960	P030488	Bridge Maintenance - I-26 over Southern Railway	Bridge Maintenance	Lexington	I- 26	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 6/1/2026 LETTING									
1/2027	3673690	P042898	SC 72 over CSX Bridge Repairs - Newberry County	Bridge Maintenance	Newberry	SC 72	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2026 LETTING									
1/2027	3877820	P038265	Bridge Replacement - S-756 (Mack Road) over Whirlwind Creek	Bridge Replacement	Orangeburg	S- 756	45.00	27.50	Precast concrete bridge	70.00	33.00	Prestressed Concrete Hollow Cored Slab
			NOTE: NEW CONTRACT									
1/2027	4371090	P030262	Bridge Replacement - US 15 SB over Pocotaligo River	Bridge Replacement	Sumter	US 15			Flat Slab			To Be Determined
			NOTE: NEW CONTRACT									
2/2027	1174640	P044593	Bridge Replacement - S-11-393 (Round Tree Road) over Jones Creek (Closed)	Bridge Replacement	Cherokee	S- 393			H-10 Precast with Timber Piles			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2026 LETTING									
2/2027	5177480	P043329	I-20/I-26/I-126 - Corridor Improvements - Phase 4&5 Widening I-26, Harbison Blvd., and Frontage Rds.	Interchange Improvement	Lexington	S- 1842			To Be Determined			To Be Determined
	5177480			Interchange Improvement	Richland	S- 1842			To Be Determined			To Be Determined
2/2027	5177480	P043329	I-20/I-26/I-126 - Corridor Improvements - Phase 4&5 Widening I-26, Harbison Blvd., and Frontage Rds.	Interchange Improvement	Lexington	S- 757			To Be Determined			To Be Determined
	5177480			Interchange Improvement	Richland	S- 757			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
3/2027	2471120	P038614	Bridge Replacement - S-24-268 over Rocky Creek - Greenwood	Bridge Replacement	Greenwood	S- 268			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING									
3/2027	4056540	P037047	Bridge Replacement - US 321 over Crane Creek	Bridge Replacement	Richland	US 321			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING									
4/2027	0370810	P028063	Bridge Replacement - US 301 over Savannah River	Bridge Replacement	Allendale	US 301	1550.00	32.00	Reinforced concrete bridge,Steel	1572.00	49.00	74" Mod Bulb Tee PSC Beam,Steel Plate Girder
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2026 LETTING									
4/2027	3778420	P045647	Bridge Replacement S-90 (Unity Church Road) over Trib to Toxaway Creek (Closed)	Bridge Replacement	Oconee	S- 90	60.00	27.70	Precast concrete bridge	90.00	33.00	Prestressed Concrete Hollow Cored Slab
			NOTE: NEW CONTRACT									
4/2027	4075950	P041155	Bridge Replacement - S-40-1600 Lakeland Drive over Unnamed Creek	Bridge Replacement	Richland	S- 1600			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2026 LETTING									
5/2027	1075930	P037132	Bridge Replacement - Old Pond Rd. (S-1632) over Simons Creek	Bridge Replacement	Charleston	S- 1632	75.00	27.50	Flat Slab	120.00	36.25	,Flat Slab
			NOTE: CONTRACT HAS BEEN MOVED FROM 1/1/2027 LETTING									
5/2027	1177870	P045257	Bridge Replacement S-76 over Little Horse Creek	Bridge Replacement	Cherokee	S- 76			To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
5/2027	1877930	P045019	Bridge Maintenance - I-95 SB over Edisto River	Bridge Maintenance	Dorchester	I- 95	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
5/2027	3976310	P045275	Bridge Replacement - S-222 over Twelve Mile Creek	Bridge Replacement	Pickens	S- 222	150.00	27.60	Prestressed Concrete			To Be Determined
6/2027	1063090	P041337	Wappoo Cut (SC 171) over ICWW: Span Lock PM & Structural Preservation - Charleston County	Bridge Maintenance	Charleston	SC 171	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2026 LETTING									
6/2027	3775680	P038679	Bridge Replacement - S-37-129 over Oconee Creek	Bridge Replacement	Oconee	S- 129			To Be Determined			To Be Determined
6/2027	4371050	P030439	Bridge Replacement of US 76 over US 15	Bridge Replacement	Sumter	US 76			Prestressed Concrete			n/a
				Bridge Replacement	Sumter	US 76	170.00	62.20	Prestressed Concrete	170.00	62.20	Prestressed Concrete
			NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2026 LETTING									
6/2027	4474720	P030427	Bridge Replacement - SC 72 Over Tyger River	Bridge Replacement	Union	SC 72	754.00	33.60	To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 2/1/2027 LETTING									
8/2027	1076650	P041691	US 17 SB over Ashley River Bridge Repair - 2021 CL/LR Program, 2021 Primary Rank: 2021-37	Bridge Maintenance	Charleston	US 17	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: CONTRACT HAS BEEN MOVED FROM 2/1/2027 LETTING									
8/2027	1078080	P045029	US 17 NB over Ashley River Bridge Repair -2025 Int./Prim. Rt. Bridge Program, Rank 2025-54	Bridge Maintenance	Charleston	US 17	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
8/2027	3372050	P043968	Bridge Replacement - S-33-117 over Long Cane Creek (Closed)	Bridge Replacement	McCormick	S- 117	262.00	16.00	Steel Truss			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2027 LETTING									
8/2027	4047170	P030421	Bridge Replacement - US 176 over SCL Railroad	Bridge Replacement	Richland	US 176			To Be Determined			To Be Determined
8/2027	8875010	P044539	Bridge Replacement - S-30-112/S-42-116 over Enoree River (Closed)	Bridge Replacement	Laurens	S- 112			To Be Determined			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 4/1/2027 LETTING									
9/2027	0271130	P030396	Bridge Replacement - I-20 WB Bridge over SC 19	Bridge Replacement	Aiken	I- 20			Prestressed Concrete			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2026 LETTING									
9/2027	1376130	P045207	Bridge Replacement of S-13-45 (Angelus Rd) over Rocky Creek tributary in Chesterfield Co. Asset 7227	Bridge Replacement	Chesterfield	S- 45	30.00	33.00	Precast concrete bridge			To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2027 LETTING									
10/2027	0175630	P038208	Bridge Replacement - S-1-33 over Long Cane Creek	Bridge Replacement	Abbeville	S- 33	220.00	26.00	Precast concrete bridge	300.00	42.00	Cored Slab
			NOTE: CONTRACT HAS BEEN MOVED FROM 1/1/2027 LETTING									
10/2027	1575990	P030442	Bridge Replacements - SC 64 over Lil Salkehatchie River, Trib to Buckhead Creek and Buckhead Creek	Bridge Replacement	Colleton	SC 64	251.00	40.00	Flat Slab	280.00	46.33	Flat Slab
			NOTE: NEW CONTRACT									

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
10/2027	1671150	P043784	Bridge Replacement - US 15 (W. Lydia Hwy) over Sparrow Swamp	Bridge Replacement	Darlington	US 15	88.00	40.00	Reinforced concrete bridge	200.00	46.25	Reinforced concrete bridge
			NOTE: NEW CONTRACT									