New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Abbeville				
P032443				
Federal Aid Secondary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Abbeville County - S- 271				
Rehabilitation				
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,557.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	51,439.75
	2019-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,870.00
	2019-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,689.68
	2019-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,031.61
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	329,533.20
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,916.86
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,143.83
	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,500.00
P032443 Total				**509,681.93**
P032444				
Non-Interstate NHS Primary Program				
Federal Aid FHWA Preventative Maintenance in Abbeville County - SC 72				
Rehabilitation				
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,229.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,875.00
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	179,241.74
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,403.32
	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,500.00
P032444 Total				**219,249.06**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P034712				
Non-NHS Primary Program				
Federal Aid FHWA Preventative Maintenance in Abbeville County - SC 28 CO2				
Rehabilitation				
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,845.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,810.36
	2019-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	527.50
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	67,577.71
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,216.00
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	481.80
	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,500.00
P034712 Total				**111,958.37**
P036883				
2018 Federal Aid Secondary Pavement Program				
Federal Aid Preservation in Abbeville County - S- 114				
Preservation				
	2018-08-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,789.50
	2018-09-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	65,526.18
	2018-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,391.34
	2018-11-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,653.20
	2018-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,920.00
P036883 Total				**126,280.22**
P036798				
2018 Federal Aid Primary Preservation Program				
SCDOT Federal Aid Preservation in Abbeville County - SC 185, SC 20, SC 28				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	17,918.38
	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	890.63

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	250.00
P036798 Total				**19,059.01**
P036766				
2018 Non-Interstate NHS Preservation Program				
SCDOT Federal Aid Preservation in Abbeville County - SC 72				
Preservation				
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	667.53
	2019-03-25	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	151,842.24
	2019-05-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	13,857.17
	2019-05-08	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	564,241.01
	2019-06-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	41,083.79
	2019-08-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	15,979.42
P036766 Total				**787,671.16**
P037495				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Abbeville County - S- 131				
Rehabilitation				
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,707.24
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,990.27
	2019-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,833.35
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,416.66
	2019-09-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,667.25
	2019-10-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	38,344.38
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	854.18
	2020-01-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(28,031.64)
	2020-02-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,250.00)
	2020-03-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,200.00)
	2020-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(17,932.32)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-04-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,000.00)
	2020-05-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,600.00)
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,110.80
	2021-05-17	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	67,997.28
P037495 Total				**71,907.45**
P037489				
2019 Non- NHS Primary Pavement Improvement Program				
Rehabilitation in Abbeville County - SC 28				
Rehabilitation				
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	576.55
	2020-02-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	67,208.33
	2020-03-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	56,375.00
	2020-03-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	597,308.25
	2020-04-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	165,046.52
	2020-05-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	555,530.65
	2020-07-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,750.00
	2020-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,886.87
	2020-09-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	31,178.65
	2020-10-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	21,450.48
	2020-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,750.00
	2021-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,217.48
	2021-06-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,750.00
	2021-12-31	Payment to Road & Bridge Contractors	ROGERS GROUP INC	732.92
	2022-05-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	327.25
	2022-09-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	65.64
P037489 Total				**1,536,154.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037714				
2019 Non-FA Secondaries Pavement Improvement Program				
Preservation in Abbeville County - S- 126, S- 215, S- 370, S- 371, S- 382, S- 383, S- 392, S- 393, S- 418, S- 433, S- 903, S- 905				
Preservation				
	2019-06-13	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	19,352.00
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	2,619.80
P037714 Total				**21,971.80**
P037827				
2019 Non-Interstate NHS Pavement Improvement Program				
Preservation in Abbeville County - SC 72				
Preservation				
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	84,678.70
	2019-09-24	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	178,043.20
	2019-10-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	97,568.92
	2020-02-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,707.17
P037827 Total				**362,997.99**
P030074				
2017 Non-NHS Primary Program				
Reconstruction of SC 185 in Abbeville County - SC 185				
Reconstruction				
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,373.35
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	211,374.44
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	249,308.47
	2019-10-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	5,564.32
	2019-12-18	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,487.15
	2020-01-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,518.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-01-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	890.08
	2020-03-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,866.67
P030074 Total				**502,383.44**
P032435				
2018 Non-NHS Primary Program				
Non-NHS Primary Reconstruction/ Rehabilitation in Abbeville County - SC 185, SC 20 CON				
Reconstruction				
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	221,932.36
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	690,648.50
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	101,433.34
	2020-01-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,159.62
	2020-03-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,866.67
P032435 Total				**1,057,040.49**
P032436				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Abbeville County - S-120				
Reconstruction				
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,541.33
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,158.34
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	101,921.41
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	892.51
	2020-01-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,854.50
	2020-03-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,841.67
P032436 Total				**190,209.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037828				
2019 Non- NHS Primary Pavement Improvement Program				
Preservation in Abbeville County - SC 20				
Preservation				
	2019-08-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,960.00
	2019-09-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,000.00
	2019-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	387,391.05
	2019-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,190.40
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,770.81
	2020-01-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,116.00
P037828 Total				**462,428.26**
P037715				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Abbeville County - S- 51				
Preservation				
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,917.36
	2020-02-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	79,028.28
	2020-03-12	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	76,060.19
	2020-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,636.17
	2021-01-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	(13,620.43)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(13,620.43)
	2021-07-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	13,620.43
P037715 Total				**148,021.57**
P037491				
2019 Non- FA Secondary Pavement Improvement Program				
Reconstruction in Abbeville County - S- 70				
Reconstruction				
	2020-02-13	Highway Maintenance Contracts	ROGERS GROUP INC	20,162.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-03-19	Highway Maintenance Contracts	ROGERS GROUP INC	18,136.15
	2020-03-27	Highway Maintenance Contracts	ROGERS GROUP INC	456.00
	2020-04-13	Highway Maintenance Contracts	ROGERS GROUP INC	6,337.35
	2020-05-26	Highway Maintenance Contracts	ROGERS GROUP INC	19,456.45
	2020-06-29	Highway Maintenance Contracts	ROGERS GROUP INC	145,119.46
	2020-07-15	Highway Maintenance Contracts	ROGERS GROUP INC	7,012.19
	2020-08-17	Highway Maintenance Contracts	ROGERS GROUP INC	95,820.30
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,395.98
	2020-10-19	Highway Maintenance Contracts	ROGERS GROUP INC	3,793.26
	2020-11-23	Highway Maintenance Contracts	ROGERS GROUP INC	3,039.00
	2020-12-21	Highway Maintenance Contracts	ROGERS GROUP INC	4,189.50
	2021-01-15	Highway Maintenance Contracts	ROGERS GROUP INC	2,574.00
	2021-06-15	Highway Maintenance Contracts	ROGERS GROUP INC	3,039.00
	2021-12-31	Highway Maintenance Contracts	ROGERS GROUP INC	3,516.52
	2022-09-15	Highway Maintenance Contracts	ROGERS GROUP INC	369.86
P037491 Total				**334,417.52**
P037059				
2020 Primary Preservation Program				
SCDOT Preservation in Abbeville County - SC 72				
Preservation				
	2020-04-30	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	18,300.00
	2020-05-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	107,113.05
	2020-06-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,413.05
	2020-06-22	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	255,465.81
	2020-10-14	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	40,889.50
	2020-11-18	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	3,000.00
P037059 Total				**426,181.41**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036788				
2020 Non- FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Abbeville County - S- 130, S-220				
Rehabilitation				
	2020-09-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,750.00
	2020-10-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	44,930.48
	2020-11-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	220,661.52
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,357.91
	2021-06-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,882.51
	2022-02-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,250.00
	2022-03-28	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,129.31
	2022-12-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,710.62
	2024-09-30	Highway Maintenance Contracts	FEE-ARCH ENG &OTHR	369.36
	2024-09-30	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(901.47)
P036788 Total				**298,140.24**
P033604				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Abbeville County - S- 32				
Reconstruction				
	2020-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	644,289.18
	2020-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	43,680.01
	2020-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	55,173.50
	2021-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,370.00
	2021-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,597.91
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
	2022-03-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,700.18
P033604 Total				**786,977.45**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038252				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Abbeville County - SC 201				
Reconstruction				
	2020-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	370,504.58
	2020-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,123,833.84
	2020-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	427,352.69
	2020-12-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	157,965.00
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,132.15
	2021-01-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	94,467.69
	2021-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	47,332.46
	2021-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,640.21
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	70,796.67
	2022-03-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,062.28
P038252 Total				**2,374,087.57**
P038625				
2021 FA Secondary (FTM)Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - S- 61				
Preservation				
	2021-02-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,806.66
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,500.00
	2021-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	612.00
	2021-10-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,000.00
	2021-12-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	309.37
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	3,226.58
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	481.05
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,000.00
	2022-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	153,298.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	718,382.03
	2022-08-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,386.40
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	667.21
	2022-09-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,596.20
	2022-10-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,310.20
	2022-12-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,559.19
	2023-01-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,980.00
	2023-03-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,655.13
	2023-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	898.64
P038625 Total				**1,097,669.51**
P039774				
2021 Primary Preservation Program				
SCDOT Preservation in Abbeville County - SC 72				
Preservation				
	2021-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,347.56
	2021-04-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	114,757.31
	2021-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	102,248.29
	2021-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	27,766.25
	2021-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	756.73
P039774 Total				**250,876.14**
P038627				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - S- 70				
Reconstruction				
	2021-04-22	Highway Maintenance Contracts	ROGERS GROUP INC	48,125.85
	2021-05-12	Highway Maintenance Contracts	ROGERS GROUP INC	415,994.37
	2021-06-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	18,841.38
	2021-06-08	Highway Maintenance Contracts	ROGERS GROUP INC	75,984.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,627.93
	2021-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	657.31
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	600.91
	2021-07-16	Highway Maintenance Contracts	ROGERS GROUP INC	377,517.65
	2021-07-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,288.53
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,711.04
	2021-08-11	Highway Maintenance Contracts	ROGERS GROUP INC	9,414.00
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	3,252.80
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	850.76
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	312.06
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,076.72
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	2,545.99
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	5,808.58
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	664.87
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	621.39
	2022-11-01	Highway Maintenance Contracts	ROGERS GROUP INC	20,504.26
	2022-12-02	Highway Maintenance Contracts	ROGERS GROUP INC	5,833.33
	2023-02-23	Highway Maintenance Contracts	ROGERS GROUP INC	320.00
P038627 Total				**1,010,554.21**
P039461				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - SC 201, SC 28				
Reconstruction				
	2021-04-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,695.63
	2021-04-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	203,671.42
	2021-05-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	833,034.73
	2021-06-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	15,270.36
	2021-06-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	530,392.40
	2021-06-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,787.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-07-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	68,597.44
	2021-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	21,869.08
	2022-03-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	48,804.09
	2022-04-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,647.74
	2022-07-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	194,045.75
	2022-08-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,572.88
	2022-08-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	285,417.41
	2022-09-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,643.91
	2022-11-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	53,024.23
	2022-12-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	84,540.63
	2022-12-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	25.50
	2023-01-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,404.76
	2023-01-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,248.85
	2023-09-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	633.75
	2024-02-05	Payment to Road & Bridge Contractors	ROGERS GROUP INC	21,865.22
P039461 Total				**2,395,193.66**
P039872				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - SC 28				
Reconstruction				
	2021-04-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,910.67
	2021-05-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	29,053.33
	2022-03-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	29,671.48
	2022-07-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	199,360.80
	2022-08-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	47,472.03
	2022-09-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	25,570.65
	2022-11-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	818.17
	2022-11-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,373.20
	2022-11-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,479.32
	2022-12-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,833.33

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-09-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,023.96
P039872 Total				**361,566.94**
P039873				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Abbeville County - Extension to 5255840 - S- 61				
Reconstruction				
	2021-09-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,250.00
	2021-10-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,390.00
	2021-12-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,500.00
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,000.00
	2022-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,560.00
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	117,946.44
	2022-08-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	669.76
	2022-12-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
P039873 Total				**132,816.20**
P039827				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Abbeville County - S- 72				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	72,273.84
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,117.65
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,973.68
P039827 Total				**104,365.17**

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039828				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Abbeville County - S- 313				
Preservation				
	2022-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2022-03-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	28,577.07
	2022-05-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,208.40
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	641.57
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	83.68
	2022-12-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	705.88
P039828 Total				**41,216.60**
P039874				
2021 Non-FA Secondary Pavement Improvement Program; Addl Funds				
Reconstruction/ Rehabilitation in Abbeville County - S- 575				
Reconstruction				
	2022-08-24	Highway Maintenance Contracts	ROGERS GROUP INC	57,400.00
	2022-09-23	Highway Maintenance Contracts	ROGERS GROUP INC	48,000.00
	2023-03-23	Highway Maintenance Contracts	ROGERS GROUP INC	39,259.49
	2023-05-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,475.76
	2023-09-29	Highway Maintenance Contracts	ROGERS GROUP INC	45,000.00
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	868.13
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,274.83
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	183.69
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,202.01
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,184.21
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,041.98
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	91.33
	2024-10-15	Highway Maintenance Contracts	ROGERS GROUP INC	169.00

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,607.10
P039874 Total				**201,757.53**
P040154				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - S- 38				
Reconstruction				
	2022-10-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	59,285.71
	2022-11-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	28,571.43
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	13,795.54
	2023-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,285.71
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,224.00
	2024-10-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	473,344.51
	2024-11-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	797,730.19
	2024-12-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	13,165.88
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,864.14
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,428.57
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,701.53
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,765.36
	2025-05-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,580.83
P040154 Total				**1,442,743.40**
P040152				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - SC 20, SC 28, SC 71				
Reconstruction				
	2022-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	67,085.72
	2022-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	33,371.44
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	33,166.44
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,451.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,285.71
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,058.36
	2023-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	39,602.60
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	397,163.17
	2024-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	121,716.66
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	321.46
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	190.67
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	264.25
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	360.15
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	410.98
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	275.40
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,917.07
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	460.77
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	68,800.00
	2025-01-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	191,028.60
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,419.65
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,578.09
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	258.40
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	382,995.97
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,829.82
P040152 Total				**1,366,012.54**
P040153				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - S- 100, S-24, S- 44				
Reconstruction				
	2022-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	59,285.71
	2022-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,571.43
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,421.14
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,285.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,003.90
	2024-06-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,440.00
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	443,748.14
	2024-10-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	390.39
	2024-10-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	583,722.81
	2024-11-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	17,947.48
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	132,074.22
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	502.48
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,428.57
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,150.00
	2025-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	903.00
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,538.87
P040153 Total				**1,348,413.85**
P040854				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - SC 20, SC 28				
Rehabilitation				
	2024-02-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	255,529.43
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,136.38
	2024-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	299,199.30
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,745,417.75
	2024-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,197,012.15
	2024-10-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,611.06
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,166.67
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	7,199.52
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,562.66
	2024-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,104,346.16
	2025-01-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,608.98
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	821.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,685.75
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,244.09
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	63.56
	2025-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,302.48
	2025-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,585.16
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,759.74
	2025-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	72,908.69
P040854 Total				**4,807,160.83**
P040855				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Abbeville County - S- 43, S- 69				
Reconstruction				
	2024-02-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	62,916.67
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,257.58
	2024-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,671.00
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	907.20
	2024-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,750.00
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,500.00
	2024-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	191.70
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	223,773.00
	2024-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,166.67
	2025-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	472.80
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,252.75
	2025-06-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(431.88)
P040855 Total				**404,427.49**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040856				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - S- 120, S-126, S- 255, S- 255 SPR, S- 547 SD1				
Rehabilitation				
	2024-02-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	62,916.67
	2024-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	29,643.54
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	756.00
	2024-08-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	13,750.00
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	175,026.37
	2024-10-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	76,643.15
	2024-11-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	571,942.56
	2024-12-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,747.45
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,105.05
	2024-12-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	156,325.93
	2025-01-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	717.94
	2025-03-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,972.51
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,726.05
	2025-06-12	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,033.25)
P040856 Total				**1,143,239.97**
P041993				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Abbeville County - SC 72				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,000.00
	2024-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	77,500.00
	2025-02-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	51,500.00
P041993 Total				**142,000.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042101				
2024 Primary Pavement Improvement Program				
Rehabilitation in Abbeville County - SC 28, SC 71				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,000.00
	2024-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	352,542.75
	2025-02-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	51,500.00
P042101 Total				**417,042.75**
P042070				
2023 Federal Aid Secondary (FTM) Program				
Reconstruction routes in Abbeville County - S- 61				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.66
	2024-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.66
	2025-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,390.66
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,112.00
	2025-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	287.72
P042070 Total				**245,123.70**
P041995				
2024 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Abbeville County - S- 147, S-326				
Rehabilitation				
	2024-08-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,666.67
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	57,833.33
P041995 Total				**69,500.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042071				
2023 Secondary Program				
Reconstruction routes in Abbeville County - S- 72				
Reconstruction				
	2024-08-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,666.67
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	57,833.33
P042071 Total				**69,500.00**
P042103				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Abbeville County - S- 520				
Reconstruction				
	2024-08-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,666.67
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	57,833.33
P042103 Total				**69,500.00**
P041384				
2024 Primary Pavement Improvement Program				
Rehabilitation in Abbeville County - SC 184, SC 28, SC 284, SC 81				
Rehabilitation				
	2025-01-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	336,219.78
	2025-02-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	202,305.32
	2025-03-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,573.00
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,951.43
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,877.33
	2025-06-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,451,004.71
	2025-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,519.10
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	869.17
	2025-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	141,706.51
P041384 Total				**2,151,026.35**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041994				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Abbeville County - S- 24, S- 270				
Rehabilitation				
	2025-01-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	115,581.25
	2025-02-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	61,831.25
	2025-03-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	828.85
	2025-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,574.90
P041994 Total				**202,816.25**
P042609				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Abbeville County - S- 255				
Rehabilitation				
	2025-01-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	189,440.75
	2025-02-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	61,831.25
	2025-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,319.48
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,067.83
	2025-06-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	45,442.59
	2025-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	23,437.50
P042609 Total				**331,539.40**
P044060				
Hurricane Helene Abbeville FA Guardrail				
Change Order to Contract 5268900 Hurricane Helene Abbeville FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	77,563.10
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	10,452.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(77,563.10)
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,452.00)
P044060 Total				**0.00**
P044061				
Hurricane Helene Abbeville NFA Guardrail				
Change Order to Contract 5268900 - Hurricane Helene Abbeville NFA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	35,978.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	15,301.00
P044061 Total				**51,279.00**
P042925				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Abbeville County - S- 24, S- 37, S- 69				
Rehabilitation				
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	148,871.04
	2025-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	99,380.19
P042925 Total				**248,251.23**
P042927				
2025 NFA Secondary Pavement Improvement Program				
Rehabilitation in Abbeville County - S- 324, S- 99				
Rehabilitation				
	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	74,083.34
	2025-06-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,750.00
P042927 Total				**112,833.34**
Abbeville Total				**30,565,245.35**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Aiken				
P032512				
2018 Non-Interstate NHS Program				
Federal Aid Rehabilitation in Aiken County - SC 19, US 1				
Rehabilitation				
	2018-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,658.95
	2018-08-21	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	78,353.04
	2018-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	252.00
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,656.33
	2019-02-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	35,925.00
	2019-03-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	255,796.82
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,673.64
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	632.35
	2019-04-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,287,218.72
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	24,905.90
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,990.78
	2019-05-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	663,897.32
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,539.85
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,880.71
	2019-06-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	981,608.35
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,396.87
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	39,086.58
	2019-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	157,865.61
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	25,040.17
	2019-08-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(39,006.35)
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,553.50
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,993.62
	2019-09-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	89,627.70
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,031.07
	2019-10-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	35,332.01
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,007.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-11-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	13,419.63
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	189.35
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	496.73
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	224.31
P032512 Total				**3,703,247.60**
P032530				
2018 Federal Aid Secondary Program				
Rehab in Aiken County - S- 120, S- 1230, S- 1506, S- 177, S- 182, S- 197, S- 3, S- 406, S- 511, S- 567, S- 79				
Rehabilitation				
	2018-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,447.20
	2019-02-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	159,061.73
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,419.63
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	420.59
	2019-03-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	88,588.84
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	384.58
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,314.39
	2019-04-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	79,865.69
	2019-05-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	226,152.37
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,974.89
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,273.51
	2019-06-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,939.79
	2019-06-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	20,513.07
	2019-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	723,900.49
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	22,396.71
	2019-08-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	375,199.58
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	23,227.59
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,436.89
	2019-09-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	61,522.25
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,186.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	9,353.90
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,095.69
	2019-11-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	8,250.00
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	426.11
	2020-11-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	41.34
P032530 Total				**1,829,393.23**
P034751				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Aiken County - S- 281, S- 29, S- 36				
Preservation				
	2018-10-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	21,880.67
	2018-11-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	201,683.30
	2018-12-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,797.69
	2018-12-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	37,165.92
	2018-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,647.59
	2019-01-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	172,727.86
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,951.29
	2019-02-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	22,088.66
	2019-02-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	702.68
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,077.16
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	806.53
	2019-03-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	230.00
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,217.77
	2019-04-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	9,311.52
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	571.50
	2019-05-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,939.00
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	520.61
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	186.93
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,030.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-09-17	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	(1,826.74)
P034751 Total				**490,710.79**
P037068				
US 1 Safety Improvements in Aiken County				
Safety Improvements from Mile Point 19.0 to Mile Point 28.7 - US 1				
Safety Improvement				
	2018-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	108,316.00
	2018-08-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,133.25
	2018-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	138,002.00
	2018-11-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,423.48
	2018-11-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,478,339.40
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	238.59
	2018-12-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,349.32
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	672.12
	2018-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	359,154.14
	2018-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,737.72
	2019-01-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	17,499.30
	2019-01-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,813.44
	2019-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	115,700.00
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	973.10
	2019-02-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,871.67
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,163.12
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,804.28
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,878.97
	2019-04-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	147,023.80
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,156.58
	2019-05-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	38,155.70
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	945.35
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,269.37

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-11-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76.40
	2020-01-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,425.00
	2020-01-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,000.00
P037068 Total				**2,527,122.10**
P034752				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Aiken County - US 25 BUS, US 78				
Preservation				
	2018-10-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	19,612.67
	2018-11-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	159,397.19
	2018-12-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,408.41
	2018-12-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	48,111.73
	2019-01-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,169.18
	2019-01-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	121,595.18
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	740.96
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,022.05
	2019-02-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	122,933.88
	2019-02-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	530.09
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,744.48
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	588.81
	2019-03-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	19,670.75
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,147.92
	2019-04-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	41,449.20
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,088.37
P034752 Total				**550,210.87**

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P034753				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Aiken County - SC 230				
Preservation				
	2018-10-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	19,450.66
	2018-12-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	235,442.94
	2018-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,504.62
	2019-01-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	441.81
	2019-01-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,346.67
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	373.20
	2019-02-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	43,990.60
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,143.45
	2019-04-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	18,215.29
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	496.73
	2019-05-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	8,573.49
	2019-06-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,712.50
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	758.43
P034753 Total				**342,450.39**
P038367				
US 278 Safety Improvements in Aiken County				
RRSP Safety Improvements from near S-581 (Church Rd.) to near SC 19 - US 278				
Safety Improvement				
	2019-03-13	Printing, Binding, Advertising	AIKEN STANDARD	127.61
	2019-04-10	Printing, Binding, Advertising	AIKEN STANDARD	52.63
	2019-05-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	20,705.93
	2019-05-21	Printing, Binding, Advertising	AUGUSTA CHRONICLE	25.00
	2019-06-18	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	9,964.94
	2019-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	3,559.89
	2019-07-25	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	42,413.97

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-08-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	7,353.23
	2019-09-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	6,613.10
	2019-10-11	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,930.48
	2019-11-06	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,331.44
P038367 Total				**96,078.22**
P037357				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Aiken County - SC 113, SC 421				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	156,148.69
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,835.99
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	694.02
	2019-06-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,350.29
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,350.00
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	141,887.25
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	915.23
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	863.76
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,025.20
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	674.90
	2020-01-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,500.00
P037357 Total				**334,245.33**
P037493				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 2183, S- 380, S-716, S- 734				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	181,782.61
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,965.26
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	123.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,270.00
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	79,463.60
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,532.46
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	291.84
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,538.00
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,409.10
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	758.43
	2020-01-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,500.00
	2020-06-10	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(153.27)
P037493 Total				**306,481.83**
P037306				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 1248, S- 1251, S- 1268, S-132, S- 133, S- 135, S- 138, S- 14, S- 1428, S- 169, S- 1703, S-1988, S- 221, S- 236, S- 464, S- 52, S- 732, S- 88				
Rehabilitation				
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	570.43
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	816.49
	2019-09-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,702.40
	2019-11-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2020-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,982.43
	2020-03-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,258.65
	2020-12-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	42,871.18
	2021-01-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	195.19
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,302.95
	2021-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,972.43
	2021-01-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	61,700.79
	2021-02-05	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	188.56
	2021-02-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	44.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	37.80
	2021-04-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	201,833.79
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,393.93
	2021-05-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,915.56
	2021-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,285.70
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,136.15
	2021-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,197.66
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,151.14
	2021-08-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,753.45
	2021-09-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	33,300.48
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	727.55
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	412.70
	2021-11-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,329.43
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,416.15
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	102.05
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	192.66
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	222.85
	2022-02-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,334.31
	2022-08-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	0.61
	2025-02-20	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	2,491.76
P037306 Total				**455,841.50**
P037481				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Aiken County - SC 118, SC 19, US 1				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	161,426.88
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,270.00
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	235,537.28
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,148.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	291.84
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,361.20
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,755.37
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	207.10
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,598.30
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,821.14
	2019-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,538.50
	2020-01-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,626.00
P037481 Total				**452,581.71**
P037304				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Aiken County - , S- 1303, S- 49				
Rehabilitation				
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,019.44
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	39,890.00
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,815.47
	2019-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,021.60
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	552.11
	2020-03-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	133,747.11
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,440.00
	2020-12-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	357,837.04
	2021-01-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	439.16
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,480.57
	2021-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	118,276.27
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,665.45
	2021-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	110,298.42
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,528.09
	2021-03-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	642.66
	2021-05-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	583,033.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,884.05
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,031.09
	2021-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,095.87
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,411.20
	2021-08-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(52,700.00)
	2021-09-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(49,715.60)
P037304 Total				**1,325,693.31**
P037356				
2019 Statewide Non-Interstate NHS Pavement Improvement Program				
Rehabilitation in Aiken County - SC 19, US 78				
Rehabilitation				
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	646.27
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,759.00
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,536.51
	2019-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,431.50
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,277.59
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	375.23
	2020-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,520.00
	2021-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,682.44
	2021-01-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	150,767.71
	2021-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	503,855.72
	2021-02-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	491.91
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	20,129.31
	2021-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	378.00
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,649.58
	2021-05-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	230.21
	2021-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,212,014.88
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	109.30
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,264.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,225.27
	2021-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	87,838.44
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	21,084.81
	2021-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,461,453.26
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,322.94
	2021-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	407,235.30
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,450.38
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	573.47
	2021-10-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	171.30
	2021-11-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	594.50
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	621.62
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,082.48
P037356 Total				**4,016,773.18**
P037309				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 125, US 278				
Rehabilitation				
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,200.00
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	552.11
	2019-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2020-04-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,468.00
	2020-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	813,684.82
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	32,678.04
	2020-12-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,719.72
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,682.46
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,753.97
	2021-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	252.00
	2021-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	837,405.31
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	23,111.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	115,067.66
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	935.39
	2021-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	84,137.05
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,989.61
	2021-10-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,821.16
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	478.40
	2021-11-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,152.50
	2021-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,401.00
	2022-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,152.50
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,417.79
P037309 Total				**2,051,061.32**
P038297				
S-22 BR over South Edisto River #1 & #2				
S-22 (Veterans Rd) over South Edisto River #1 & #2 Bridge Replacements - Closed & Load Restricted - ACT 98 - On-System - S- 22				
Bridge Replacement				
	2019-12-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	73,839.97
	2019-12-16	Printing, Binding, Advertising	AIKEN STANDARD	95.71
	2019-12-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,543.50
	2020-03-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	21,972.50
	2022-01-24	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	12,176.80
	2022-02-11	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	50,776.77
	2022-03-10	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	34,897.47
	2022-05-20	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	74,256.80
	2022-06-22	Printing, Binding, Advertising	AIKEN STANDARD	258.77
	2022-06-30	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	132,230.32
	2022-07-15	Printing, Binding, Advertising	AIKEN STANDARD	258.77
	2022-08-29	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	91,629.76
	2022-11-23	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	85,966.09
	2023-01-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	26,927.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2023-02-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,504.00
	2023-03-31	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	52,004.24
	2023-06-14	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	102,554.05
	2023-08-25	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	74,530.12
	2023-09-29	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	23,244.75
	2023-11-08	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	7,635.30
	2024-01-24	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	10,240.39
	2024-03-19	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	22,171.34
	2024-05-08	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	4,581.97
	2024-06-30	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	2,001.48
	2024-08-30	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	20,315.92
	2024-10-09	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	19,122.02
	2024-12-12	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	6,561.09
	2025-05-01	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	6,500.94
	2025-05-16	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	18,013.91
	2025-06-05	ENGINEERING & ARCHITECTURAL	JOHNSON MIRMIRAN & THOMPSON INC	6,973.28
P038297 Total				**997,785.04**
P038377				
2020 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - US 25				
Rehabilitation				
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,240.92
	2020-03-31	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	45,473.64
	2020-05-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	9,520.00
	2020-06-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	35,020.00
	2020-09-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	48,740.61
	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,036.13
	2020-10-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	257,640.13
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,938.22
	2020-10-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,350.34

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-11-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,155.68
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	413.94
	2021-03-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,433.32
	2021-04-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	4,777.28
P038377 Total				**423,740.21**
P038734				
2020 Primary Preservation Program				
SCDOT Preservation in Aiken County - SC 125, SC 191, SC 28, SC 389, SC 39, SC 4				
Preservation				
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	552.11
	2020-03-27	Payment to Road & Bridge Contractors	GORDON COMPANY INC	86,267.09
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,255.91
	2020-05-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	833.34
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	421.96
P038734 Total				**91,330.41**
P038376				
2020 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - , SC 125, US 278				
Rehabilitation				
	2019-12-18	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	45,650.88
	2020-01-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	140,071.22
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,524.03
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,737.22
	2020-03-31	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	734.28
	2020-05-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	264,656.53
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	31,616.49
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,528.25
	2020-06-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,047,681.93

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,727.60
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	21,105.82
	2020-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	410,704.43
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,104.82
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,527.19
	2020-08-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	41,852.13
	2020-10-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	48,992.67
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,998.21
	2020-11-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	33,541.68
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,923.48
	2020-12-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	14,935.46
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,713.10
	2021-01-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,698.02
	2021-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,106.86
	2021-04-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	18,862.36
	2021-06-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	11,318.40
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	478.40
	2021-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	16,251.84
	2022-05-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,989.03
P038376 Total				**2,202,032.33**
P038417				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 2323, S- 29, S- 65				
Rehabilitation				
	2019-12-18	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	47,803.08
	2020-01-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	25,500.00
	2020-03-31	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	911.52
	2020-05-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	51,400.84
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,132.28
	2020-06-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	26,352.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,401.15
	2020-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	285,823.07
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,884.10
	2020-08-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	272,549.98
	2020-08-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,290.00
	2020-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	374.65
	2020-09-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	623,183.13
	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	20,806.25
	2020-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,870.01
	2020-10-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	88,859.55
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,377.02
	2020-10-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	868.08
	2020-11-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	23,479.52
	2021-01-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	10,987.95
	2021-02-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	12,791.05
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	596.54
	2021-04-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	11,209.58
	2021-06-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	13,066.55
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	191.96
	2021-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	11,190.48
P038417 Total				**1,552,900.34**
P038500				
2020 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - US 278				
Rehabilitation				
	2019-12-18	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	45,650.88
	2020-01-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	35,020.00
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,344.78
	2020-08-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	569,594.85
	2020-08-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,317.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,082.30
	2020-09-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	24,051.58
	2020-09-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,519.20
	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,649.58
	2020-10-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	15,972.05
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,412.21
	2020-11-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,059.30
	2020-11-12	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(1,295.65)
	2021-03-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	30,955.25
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,933.96
	2021-04-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	20,456.80
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,010.46
	2021-06-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,265.92
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	214.83
	2021-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	9,797.92
	2021-08-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,300.00
	2021-11-18	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,300.00
P038500 Total				**795,613.91**
P038733				
2020 Primary Preservation Program				
SCDOT Preservation in Aiken County - US 78				
Preservation				
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	583.61
	2020-03-27	Payment to Road & Bridge Contractors	GORDON COMPANY INC	21,692.68
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	817.86
	2020-05-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	833.33
P038733 Total				**23,927.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038757				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 87				
Preservation				
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,687.83
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,830.44
	2020-03-27	Payment to Road & Bridge Contractors	GORDON COMPANY INC	10,618.26
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	150.00
	2020-05-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	833.34
P038757 Total				**15,119.87**
P038616				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 87				
Preservation				
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	646.27
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,014.35
	2020-09-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	80,270.33
	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,380.06
	2020-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	108,844.32
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,336.48
	2020-10-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	482.26
	2020-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,945.61
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,100.02
	2021-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	641.55
	2021-02-04	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	220.00
	2022-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	438.04
P038616 Total				**224,319.29**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038749				
2020 Primary Preservation Program				
SCDOT Preservation in Aiken County - SC 302				
Preservation				
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	347.19
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,805.33
	2020-09-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	107,315.36
	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,577.29
	2020-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	122,567.48
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,907.12
	2020-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,590.23
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,171.63
	2021-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,100.00
	2021-02-04	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	192.00
	2021-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49.14
	2021-05-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,698.19
P038749 Total				**265,320.96**
P038418				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 1005, S- 1686, S- 171, S-1712, S- 176, S- 1946, S- 2048, S- 2111, S- 220, S- 2325, S-339, S- 418, S- 552, S- 565, S- 566, S- 756, S- 757, S- 758, S-759, S- 962				
Rehabilitation				
	2020-05-07	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	58,355.00
	2020-06-09	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	21,030.39
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	213.85
	2020-06-30	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	3,072.00
	2020-10-02	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	59,127.14
	2020-11-05	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	2,310.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,050.82
	2020-12-04	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	30,425.16
	2021-01-08	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	8,309.23
	2021-01-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	175.67
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,960.63
	2021-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,321.36
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	186.49
	2021-03-02	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	3,863.18
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	563.35
	2021-04-06	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	139,477.91
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,802.14
	2021-05-05	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	5,263.89
	2021-06-08	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	340.85
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	722.44
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	824.45
	2021-06-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	186.49
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	145.78
	2022-05-13	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	840.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	12,192.02
P038418 Total				**363,761.10**
P039563				
2021 FA Secondary (FTM) Pavement Improvement Program				
Rehabilitation in Aiken County - S- 5				
Rehabilitation				
	2021-01-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	238,319.33
	2021-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,364.47
	2021-02-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,032.99
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,297.32
	2021-02-18	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	394,596.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	5,926.77
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,850.13
	2021-04-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	726,257.87
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,115.89
	2021-05-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	744,298.43
	2021-06-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	93,392.40
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	34,096.69
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,393.46
	2021-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	6,259.48
	2021-08-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,747.98
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	693.23
	2021-09-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	72,820.45
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,681.47
	2021-10-19	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	267.84
	2022-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	6,490.18
P039563 Total				**2,389,902.49**
P039506				
2021 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 125, SC 230				
Rehabilitation				
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,090.74
	2021-05-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	403,191.64
	2021-06-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	973,769.43
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,643.39
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,121.65
	2021-06-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,925.54
	2021-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	641,514.43
	2021-08-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	38,660.48
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,051.06
	2021-09-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	371,144.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,700.37
	2021-10-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	178,683.36
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,748.39
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,250.37
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,175.11
	2021-12-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	122,679.79
	2021-12-17	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	56,307.03
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,431.81
	2022-02-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(65,289.69)
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	394.16
	2022-02-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(65,289.69)
	2022-03-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(65,289.69)
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	780.67
	2022-06-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	6,441.86
	2022-09-15	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	7,007.40
P039506 Total				**2,688,844.01**
P039584				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 1071, S- 1110, S- 1132, S-120, S- 1200, S- 1212, S- 1326, S- 1471, S- 1472, S- 1592, S-1698, S- 1845, S- 1846, S- 1847, S- 1865, S- 1866, S- 1915, S-2034, S- 2093, S- 2204, S- 2210, S- 302, S- 351, S- 375, S- 5, S- 559, S- 583, S- 596, S- 63, S- 806, S- 839, S- 85, S- 947, S-948, S- 949, S- 953, S- 980				
Rehabilitation				
	2021-04-05	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	60,202.05
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	598.75
	2021-05-05	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	164,539.33
	2021-06-08	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	34,150.42
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,719.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,610.02
	2021-06-30	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	265,125.91
	2021-08-09	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	46,236.61
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,091.88
	2021-09-08	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	67,820.26
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,674.84
	2021-10-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	231,190.69
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,033.01
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	28,416.05
	2021-12-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	474,373.70
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,409.17
	2021-12-17	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	94,220.03
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,453.18
	2022-06-13	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	14,930.55
	2022-09-15	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	2,701.76
P039584 Total				**1,547,497.59**
P040102				
2021 FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 45				
Rehabilitation				
	2021-05-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,413.60
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	741.97
	2021-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	325,286.25
	2021-08-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	252,956.02
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,530.45
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,772.31
	2021-09-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	65,500.95
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,209.56
	2021-10-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,605.24
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	413.94

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-12-17	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	30,797.44
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,714.28
	2022-06-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	215.65
	2022-09-15	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	12,469.33
P040102 Total				**716,626.99**
P039507				
2021 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - US 78				
Rehabilitation				
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	406.79
	2021-08-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	59,309.25
	2021-09-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	62,684.25
	2021-10-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	5,669.69
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,231.52
	2021-12-17	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	18,691.51
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	916.09
	2022-02-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	65,289.69
	2022-02-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	65,289.69
	2022-03-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	65,289.69
	2022-09-15	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	127.80
P039507 Total				**346,905.97**
P040146				
2021 Primary Preservation Program				
SCDOT Preservation in Aiken County - SC 113				
Preservation				
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	286.44
	2021-08-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,323.51
	2021-10-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	152,643.86
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,307.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,754.53
	2021-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,466.67
	2022-01-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	274,141.25
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	492.51
	2022-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	201.15
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,539.56
P040146 Total				**456,157.45**
P040147				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 146				
Preservation				
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	634.55
	2021-06-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,483.94
	2021-08-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,569.74
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	478.40
	2021-10-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	187,875.87
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,684.01
	2021-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,466.67
	2022-01-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,016.86
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,629.70
P040147 Total				**239,839.74**
P039462				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 1460, S- 1619, S- 1620, S- 200, S- 2318, S- 828, S- 849, S- 85, S- 957				
Preservation				
	2021-08-05	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	12,133.33
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,251.32
	2021-10-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	188,987.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,571.57
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	915.31
	2021-12-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,466.67
	2022-01-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	26,014.93
	2022-08-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	910.28
P039462 Total				**244,251.00**
P040746				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 260, S- 77				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.86
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	21,348.64
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,949.59
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	8,657.78
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,431.77
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	272.02
P040746 Total				**37,345.52**
P040747				
2022 Primary Preservation Program				
SCDOT Preservation in Aiken County - SC 126				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.84
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	692.86
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	14,513.36
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,019.43

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040747 Total				**18,047.80**
P040745				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 48, S- 82				
Preservation				
	2022-02-08	Highway Maintenance Contracts	GORDON COMPANY INC	1,342.87
	2022-03-14	Highway Maintenance Contracts	GORDON COMPANY INC	692.86
	2022-04-06	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-05-12	Highway Maintenance Contracts	GORDON COMPANY INC	2,785.23
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.20
	2022-06-02	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040745 Total				**5,671.47**
P040519				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 109, S- 197, S- 21, S- 57, S- 85				
Rehabilitation				
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,401.75
	2022-06-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	98,101.85
	2022-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	654.00
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,113.21
	2022-10-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	479.93
	2022-11-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	38,936.65
	2022-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	171,490.43
	2023-01-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	133,377.18
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,069.15
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,250.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-02-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	183,109.99
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,972.28
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,764.38
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,887,649.66
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	27,247.99
	2023-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,143,981.96
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,595.91
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,337.47
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,003.26
	2023-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	837,522.05
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,928.44
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	860.51
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	39,415.25
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,212.13
	2023-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	132,723.37
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,649.58
	2023-09-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	108.00
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	175.44
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,897.90
	2024-02-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	315,485.46
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,245.51
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,019.00
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	218,799.31
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,392.78
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,203.68
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	355,127.68
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,540.95
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	652.82
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,483.05
	2024-07-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,865.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-12-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,794.41
P040519 Total				**5,730,640.93**
P040327				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 1029, S- 1128, S- 1426, S-1513, S- 1532, S- 1708, S- 1828, S- 1878, S- 1881, S- 2201, S-2202, S- 2211, S- 2303, S- 232, S- 301, S- 418, S- 446, S- 457, S- 500, S- 573, S- 602, S- 614, S- 676, S- 769, S- 800, S- 801, S- 887, S- 902, S- 923, S- 954, S- 957				
Rehabilitation				
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	689.37
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	415.47
	2022-06-30	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	3,008.40
	2022-11-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	111,006.70
	2023-01-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	34,737.00
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	144.56
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,624.53
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,548.24
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	553.51
	2023-03-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	22,474.95
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,779.29
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,332.98
	2023-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	132,269.00
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,369.56
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,328.46
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	721.16
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,142.38
	2023-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	63,800.00
	2023-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,791.48
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	780.67

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,130.19
	2023-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	864.00
	2023-09-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	55,375.19
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,535.40
	2023-10-10	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	241.38
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,516.40
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,870.76
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	247,610.74
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,012.37
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,778.18
	2024-01-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	103,648.94
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,349.05
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	631.11
	2024-02-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	81,043.74
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,274.00
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	241.38
	2024-03-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	327,811.20
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	640.31
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,355.67
	2024-04-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	456,686.87
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	2,202.76
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,294.85
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,823.67
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	641.30
	2024-05-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,265.70
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,465.96
	2024-07-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,950.00
	2024-12-03	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	413.10
P040327 Total				**1,784,191.93**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040454				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Aiken County - S- 2134				
Rehabilitation				
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	37,187.50
	2022-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	26,562.50
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,521.77
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	559.65
	2022-07-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	52,429.02
	2022-08-10	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	252.00
	2024-04-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,375.00
	2024-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,380.19
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	630.00
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
P040454 Total				**153,272.63**
0040695RD01				
Hitchcock Parkway				
Improve Corridor along SC 118 (Hitchcock Pkwy), extending approx. 4.8 mi from US 1 (Jefferson Davis Hwy) to SC 302 (Silver Bluff Rd), consisting of various intersection improvements, with other possible operational upgrades/bike-ped accommod throughout				
Corridor Improvement				
	2022-05-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	118,079.47
	2022-06-15	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	616,304.56
	2022-07-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	566,620.90
	2022-08-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	132,374.17
	2022-09-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	473,279.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Corridor Improvement	2022-10-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	93,341.02
0040695RD01 Total				**2,000,000.00**
P038615				
2022 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - , SC 118, SC 19, US 1				
Rehabilitation				
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,923.46
	2022-08-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	245,602.12
	2022-09-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,179,492.38
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	32,137.04
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	776.86
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,665.78
	2022-10-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	879,107.96
	2022-10-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,522.07
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,241.09
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,008.19
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	30,672.03
	2022-12-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	200,691.63
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,390.86
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,012.74
	2022-12-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	129,388.54
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	309.56
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,370.37
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,099.51
	2023-01-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	33,284.41
	2023-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,434.65
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,716.45
	2023-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,928.49
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,457.37
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	461.12

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	577,664.49
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	391.27
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,975.11
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,360.96
	2023-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,567,760.53
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	23,404.61
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,667.66
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	910,782.70
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	32,257.32
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,208.11
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,613.92
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	434,784.20
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	925.86
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	23,740.80
	2023-08-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	131,706.02
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,072.54
	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	490.98
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,423.10
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,623.57
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	411.34
	2023-09-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	86,226.25
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,310.63
	2024-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,500.00
P038615 Total				**6,709,996.65**
P040520				
2022 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 126				
Rehabilitation				
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,338.60
	2022-08-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	173,213.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-10-10	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	239,677.48
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,072.41
	2022-12-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,551.08
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	290.37
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,798.51
	2022-12-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,590.25
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	917.62
	2023-01-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,469.66
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,007.44
	2023-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,602.98
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,746.85
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,558.28
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,801.49
P040520 Total				**557,636.36**
P041004				
2022 Non-FA Secondary Pavement Improvement Program (Add'l 2022 NFA Funding)				
Rehabilitation in Aiken County- Extension to 0260580 - S-1129, S- 1130, S- 1227, S- 1264, S- 1281, S- 1305, S- 1334, S-1555 SD1, S- 1707, S- 1720, S- 1785, S- 1823, S- 1909, S-1940, S- 2100, S- 2152, S- 2203, S- 228, S- 273, S- 277, S-466, S- 741, S- 795				
Rehabilitation				
	2022-11-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	54,818.00
	2023-03-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	111,585.67
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,789.59
	2023-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,969.58
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	598.07
	2023-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	51,123.20
	2023-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	23,013.23
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,583.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-09-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	21,732.77
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	417.99
	2023-11-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	241.38
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	350.85
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,618.53
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,463.99
	2024-01-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	174,472.99
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,619.51
	2024-02-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	49,958.73
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,168.95
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,353.88
	2024-03-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	164,751.65
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,408.30
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,203.68
	2024-04-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	72,623.77
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,877.87
	2024-05-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,197.62
	2024-07-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	25,561.60
	2024-12-03	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,063.18
P041004 Total				**826,568.38**
P041438				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Aiken County - S- 113, S- 1425, S- 182, S- 1859, S- 2187, S- 327, S- 45, S- 494, S- 576, S- 66, S- 737, S- 739, S- 779, S- 80, S- 895				
Rehabilitation				
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	689.37
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,624.89
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	780.67
	2023-04-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	476,408.00

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	643.72
	2023-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	261,269.58
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,681.67
	2023-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	115,096.20
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	733.49
	2023-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	306,263.34
	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,137.83
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,732.55
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,341.31
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,739.02
	2023-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,016.52
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,137.58
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	776.29
	2023-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,393.83
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	411.34
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	920.87
	2023-11-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	905,059.86
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,555.95
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	312.66
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,963.91
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,390.21
	2024-01-04	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,364,658.44
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,595.64
	2024-01-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	180,777.39
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,126.41
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,637.71
	2024-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,504.65
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,496.60
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	640.04
	2024-03-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,611.20
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,884.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	432.00
	2024-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	387,628.24
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,266.90
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	604.26
	2024-07-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500,530.40
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	931.32
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	12,815.21
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	542.45
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	834.20
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	591.83
	2024-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	982,616.90
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	372.14
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,512.82
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	514,892.89
	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	18,619.27
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,782.44
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	554.14
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	607.27
	2024-10-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	230,671.78
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	724.62
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	506.35
	2025-01-29	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,902.82)
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	371.08
	2025-02-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(885.08)
	2025-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,735.31
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	329.74
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	818.47
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	691.99
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.34
P041438 Total				**6,526,395.53**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041511				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Aiken County - S- 1087, S-1139, S- 1151, S- 1187, S- 1218, S- 1252, S- 1286, S- 1291, S-1292, S- 1340, S- 1463, S- 1544, S- 1582 SPR, S- 160, S-1623, S- 1629, S- 1969, S- 1976, S- 1976 SPR, S- 2017, S-2045, S- 2051, S- 2259, S- 2260, S- 2334, S- 398, S- 45, S-456, S- 483, S- 484, S- 549, S- 555, S- 585, S- 607, S- 659, S-671, S- 70, S- 70 DR1, S- 753, S- 793, S- 797, S- 823, S- 871, S- 883, S- 890, S- 930, S- 946, S- 975, S- 978				
Rehabilitation				
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,906.54
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,547.50
	2023-04-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	276,950.00
	2023-05-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	211,000.00
	2023-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	124,603.17
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,089.61
	2023-08-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	413,665.25
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,724.62
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,721.22
	2023-09-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	573,453.68
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,649.13
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,069.95
	2023-10-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	334,054.48
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,380.44
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,764.14
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	867.63
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,220.78
	2023-11-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	396,212.80
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,962.05
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,972.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,882.77
	2024-01-04	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	274,435.72
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,305.48
	2024-01-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	35,633.25
	2024-02-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,971.33
	2024-03-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,037.70
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,662.42
	2024-06-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,671.34
	2024-07-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	43,000.00
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	389.27
	2024-10-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	43,000.00
	2025-01-29	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	27.95
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	621.82
	2025-02-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,245.08
	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	341.42
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	341.14
P041511 Total				**2,827,382.08**
P040501				
2022 Interstate Preservation Program				
I-20 MP 22.83-37.17 EB only - I- 20				
Preservation				
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,054.57
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	428.39
	2023-06-13	Payment to Road & Bridge Contractors	CR JACKSON INC	437,674.11
	2023-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	218,360.00
	2023-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,520,672.71
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	20,559.76
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,372.07
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,838.87
	2023-12-19	Payment to Road & Bridge Contractors	CR JACKSON INC	2,145,934.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,103.37
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,771.33
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,915.94
	2024-01-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,641,235.56
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,618.79
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	3,819.67
	2024-02-16	Payment to Road & Bridge Contractors	CR JACKSON INC	14,074.94
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,185.40
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,615.34
	2024-03-20	Payment to Road & Bridge Contractors	CR JACKSON INC	39,182.80
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,241.71
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,066.45
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	367.13
	2024-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,616,007.44
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,998.33
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,557.08
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	263.50
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,726.34
	2024-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	19,900.20
	2025-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	51,000.00
P040501 Total				**8,810,546.09**
P041434				
2023 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 19, SC 302, US 25, US 25 BUS, US 78				
Rehabilitation				
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,335.62
	2024-02-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	625,150.41
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,718.99
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,337.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	536,172.50
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,238.89
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,672.61
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,465.00
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	913.18
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	261,600.41
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,674.48
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	31,038.53
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,810.03
	2024-07-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,400,234.00
	2024-07-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,014,579.19
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,539.02
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	2,802.84
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	12,512.95
	2024-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	776,415.20
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	30,017.50
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	774.94
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,709.57
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,023.92
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	46,724.63
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,639,628.31
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,726.55
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,116.24
	2024-10-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	260,198.11
	2024-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,652.72
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,101.56
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	296,620.05
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,756.43
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,868.36
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,933.34
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	930.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,277.00
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,270.52
	2025-01-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	139,308.69
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,838.04
	2025-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,155.50
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,467.58
	2025-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	82,686.30
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,390.30
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,616.47
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	161.28
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.34
	2025-06-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,096.46
P041434 Total				**7,401,448.27**
P041435				
2023 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 125 CON, SC 230, SC 302				
Rehabilitation				
	2024-02-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	203,922.50
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,757.84
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	111,809.80
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,141.60
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	91,966.90
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	425.20
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,235.18
	2024-07-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	362,758.57
	2024-07-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	725,969.24
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,396.98
	2024-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	824,921.14
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,681.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	930.35
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.54
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	72,692.63
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,101.56
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	139,458.90
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,370.02
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,817.40
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,653.35
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,196.37
	2025-01-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,500.00
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,191.08
	2025-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,129.20
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	698.26
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	892.79
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	379.50
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	200.80
P041435 Total				**2,645,977.48**
P042490				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Aiken County - S- 105, S- 1272, S- 144, S-1905, S- 579, S- 67				
Rehabilitation				
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,599.54
	2024-03-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	227,848.31
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,014.35
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	67,326.00
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,180.82
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,636.30
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,557.08
	2024-07-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,296.20
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,441,997.66
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	29,285.13
	2024-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	297,500.87
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,732.11
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,202.34
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,392.34
	2025-01-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,566.39
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,664.66
	2025-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,205.32
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,929.22
	2025-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	69,128.87
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,762.05
	2025-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,463.22
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.16
	2025-06-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,730.55
P042490 Total				**2,328,896.49**
P042375				
2024 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - US 25				
Rehabilitation				
	2024-03-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	157,856.06
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,360.27
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,500.00
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,241.00
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,047.82
	2024-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	81,104.27
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,557.91
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,251.13
	2024-07-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,122,995.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,156.58
	2024-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,298.85
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,496.62
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,023.59
	2024-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,179.05
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,601.96
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	25,020.65
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	583.72
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,039.31
	2025-01-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,712.50
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	2,366.71
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	350.85
	2025-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	48,340.29
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,324.16
	2025-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,553.83
P042375 Total				**1,592,962.63**
P042377				
2024 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 125, SC 125 CON, US 25 CON				
Rehabilitation				
	2024-03-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	248,888.56
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,665.95
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	836.30
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,500.00
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.52
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	134,134.88
	2024-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	90,365.85
	2024-07-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00
	2024-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,431.10
	2024-10-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	417,487.47
	2024-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,945.90
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,067.71
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	313,567.52
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,947.43
	2024-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,498.35
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,898.55
	2025-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,930.58
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,796.48
	2025-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	494.36
P042377 Total				**1,360,643.51**
P042427				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 1215, S- 1219, S- 1498, S-1682, S- 1682 SPR, S- 1753, S- 1753 SPR, S- 2117, S- 482, S-484, S- 639, S- 777				
Rehabilitation				
	2024-03-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	108,750.00
	2024-04-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	75,617.33
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,446.16
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.52
	2024-05-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	71,621.61
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,719.38
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	278.31
	2024-06-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	178,670.99
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,833.25
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,583.08
	2024-07-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	33,695.63
	2024-11-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	313,767.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,023.36
	2024-12-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	51,442.94
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,805.05
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,120.04
	2025-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,600.00
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	621.82
	2025-03-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,881.32
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,073.44
	2025-05-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,754.07
P042427 Total				**886,491.94**
P042428				
2024 FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 1527				
Preservation				
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,137.58
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	112,623.25
	2024-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,500.00
	2024-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,739.20
	2024-09-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,739.20
	2024-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	66,650.49
	2024-10-31	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(12,739.20)
	2024-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	832.33
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,691.75
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	493,189.64
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,963.24
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,947.64
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,589.40
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.34
P042428 Total				**740,050.86**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042173				
2024 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 302, SC 39				
Rehabilitation				
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,104.34
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,557.08
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,557.08
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,477.44
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	154,392.31
	2025-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	758,274.78
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,629.48
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,178.63
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	410,095.88
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	10,470.03
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	804,648.65
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,804.86
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,896.28
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,796.46
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,685,792.69
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	13,277.99
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,417.20
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	25,378.86
P042173 Total				**3,892,750.04**
P042503				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 1119, S- 137, S- 170, S-2056, S- 2065, S- 685, S- 694, S- 698				
Rehabilitation				
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,335.62
	2025-02-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	162,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-03-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	129,956.60
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,619.96
	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	407,425.24
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,278.42
	2025-05-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	112,708.59
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,556.93
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,027.71
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	832.33
	2025-06-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	12,461.10
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	116.96
P042503 Total				**848,319.46**
P044101				
Hurricane Helene Aiken FA Guardrail				
Change Order to Contract 5768950 Hurricane Helene Aiken FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	9,262.50
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,262.50)
P044101 Total				**0.00**
P044100				
Hurricane Helene Aiken Interstate Guardrail				
Change Order to Contract 5768880 Hurricane Helene Aiken Interstate Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	43,550.00
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(43,550.00)
P044100 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042376				
2024 Primary Pavement Improvement Program				
Rehabilitation in Aiken County - SC 118				
Rehabilitation				
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	133,954.16
	2025-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	86,500.00
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	599,005.17
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,138.56
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,794.49
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,946.91
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	528.30
P042376 Total				**887,867.59**
P042501				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Aiken County - S- 175				
Rehabilitation				
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	177,125.00
	2025-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,250.00
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,380.97
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	150,539.37
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	373.71
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,010.93
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	45,193.35
P042501 Total				**460,873.33**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042973				
2025 FA Secondary Preservation Program				
SCDOT Preservation in Aiken County - S- 114, S- 262				
Preservation				
	2025-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	154,567.50
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	6,807.08
	2025-04-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,270.08
P042973 Total				**207,644.66**
P042983				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Aiken County - SC 113, SC 389, SC 39, SC 392				
Rehabilitation				
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	621.82
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,454.15
	2025-06-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	138.50
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	220,908.51
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,826.36
P042983 Total				**224,949.34**
P042984				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Aiken County - S- 25, S- 266				
Rehabilitation				
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	169,369.92
P042984 Total				**169,369.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042986				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Aiken County - S- 1024				
Rehabilitation				
	2025-06-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	192,499.99
P042986 Total				**192,499.99**
Aiken Total				**93,896,208.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Aiken, Barnwell				
P040553				
US 278 Safety Improvements in Aiken and Barnwell Counties				
Safety Improvements from just west SC 19 to SC 39 - US 278				
Safety Improvement				
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	687.84
	2021-11-16	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	342,982.12
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,026.22
	2021-12-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	214,616.13
	2022-01-27	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	4,770.00
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,002.73
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,663.02
	2022-02-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	88,065.00
	2022-02-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,210.96
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,408.48
	2022-07-15	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	560,177.33
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,055.03
	2022-08-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	652,439.74
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	465.64
	2022-09-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	46,356.93
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,459.32
	2022-09-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	497.77
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,608.11
	2022-10-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	134,761.10
	2022-10-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,047.58
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,408.69
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	689.37
	2023-01-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	68,559.17
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,108.30
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,145.74

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-02-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,191.42
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,561.34
	2023-09-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,999,803.05
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	29,056.08
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,887.00
	2023-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	450,465.39
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,940.93
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	22,169.43
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	3,794.94
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,945.91
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	655.03
	2023-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	210,628.65
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	551.65
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	270.97
	2024-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,122.55
	2025-03-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,754.16
P040553 Total				**4,929,010.82**
Aiken, Barnwell Total				**4,929,010.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Aiken, Saluda				
P038121				
US 1 Safety Improvements in Aiken/Saluda County				
Safety Improvements from near S-1725 to near Lexington County Line - US 1				
Safety Improvement				
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,084.41
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,787.91
	2019-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	143,916.00
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	725.36
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	149.54
	2020-03-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	175,207.87
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,906.84
	2020-03-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	133,249.83
	2020-04-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	104,282.45
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,414.48
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	299,399.35
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	20,324.58
	2020-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	113,267.58
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,545.22
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	105,668.39
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,899.46
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,159,150.02
	2020-08-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,437.32
	2020-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,415.32
	2020-09-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,189.46
	2020-09-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,424,519.47
	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	24,948.44
	2020-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,212.57
	2020-10-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	247,315.91
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,532.44

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-10-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	916.29
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,441.18
	2020-12-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	206,890.99
	2020-12-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,039.56
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	342.46
	2021-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	413.94
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	779.14
	2021-04-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,226.01
	2021-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,500.00
	2021-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	95,833.47
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,053.04
	2022-01-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,539.50
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	932.88
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	505.24
	2023-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	940.90
P038121 Total				**4,391,904.82**
Aiken, Saluda Total				**4,391,904.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Allendale				
P036756				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Allendale County - US 278				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	671.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	395.86
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	289.35
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	127,705.24
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	927.15
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	553.03
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	104,104.83
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,573.55
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,904.74
	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,440.00
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	544.77
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,779.39
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,803.72
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	146,943.87
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	868.61
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,180.99
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	541.75
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	677.80
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	831.79
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	221.76
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	832.74
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,910.01
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,425.39
	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	258,503.63

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,752.22
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	276,341.40
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,324.90
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,131.38
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,024.22
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,056.55
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,093.13
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,706.40
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	25,016.90
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,800.47
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,007.59
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
	2021-03-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,675.52
P036756 Total				**1,008,627.77**
P036757				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Allendale County - S-18, S- 22				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	395.86
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	225.60
	2019-01-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,152.62
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	65,708.82
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,963.73
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.13
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,160.08
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,122.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	466.94
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	947.88
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	26,754.78
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,005.84
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	619.84
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,429.31
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	441.81
	2019-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	83,571.87
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,769.31
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	252.46
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	113,469.35
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,183.73
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,954.05
	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,545.50
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	16,173.17
	2019-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,456.50
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,523.99
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,723.51
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,277.05
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	741.97
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,421.27
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,501.21
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,606.40
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,602.69
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	746.11
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
P036757 Total				**400,525.86**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036923				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Allendale County - SC 3				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	682.95
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	732.73
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,309.71
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,325.34
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	451,218.96
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,829.46
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,005.51
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	708.23
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(309,968.15)
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	25,630.36
P036923 Total				**203,882.13**
P036926				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Allendale County - US 301				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	335.29
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	303.23
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	648.34
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,323.80
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	28,285.21

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,227.13
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	895.51
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,903.83
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	12,160.30
	2019-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	309,968.15
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	35,032.78
P036926 Total				**410,490.60**
P037010				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Allendale County - S- 22				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	462.95
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	853.18
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	536.48
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	225.25
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	23,183.07
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	32,837.31
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,422.11
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	705.01
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	931.39
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,510.36
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,259.60
P037010 Total				**84,333.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037317				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Allendale County - US 278				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	697.47
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	26,923.07
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	22,198.46
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,566.41
	2019-04-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	147.00
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	907.90
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	234,066.50
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,060.22
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.61
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	4,187.05
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,731.15
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.15
P037317 Total				**313,292.92**
P037318				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Allendale County - US 301				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	697.47
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	40,863.07
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	13,138.46
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,976.94
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	757.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,361.08
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	369,205.29
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,497.74
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.61
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	378.69
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	1,276.17
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,132.50
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	6,324.90
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.15
P037318 Total				**463,417.38**
P037319				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 22				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	630.47
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	26,923.07
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	11,538.46
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.61
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.61
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	314,566.71
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,552.54
	2019-12-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,232.51
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,334.00
	2020-11-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(140.36)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	12,296.05
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.15
P037319 Total				**397,998.91**
P037320				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 18, S- 8				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	281.38
	2019-03-19	Highway Maintenance Contracts	CR JACKSON INC	11,520.92
	2019-04-12	Highway Maintenance Contracts	CR JACKSON INC	9,365.54
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	687.70
	2019-06-12	Highway Maintenance Contracts	CR JACKSON INC	15,251.31
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,793.98
	2019-06-30	Highway Maintenance Contracts	CR JACKSON INC	1,615.38
	2019-11-21	Highway Maintenance Contracts	CR JACKSON INC	5,664.31
	2019-12-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	519.15
	2019-12-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	924.73
	2020-01-02	Highway Maintenance Contracts	CR JACKSON INC	17,376.01
	2020-03-27	Highway Maintenance Contracts	CR JACKSON INC	6,849.06
	2020-04-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,375.76
	2020-05-01	Highway Maintenance Contracts	CR JACKSON INC	12,439.88
	2020-06-29	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-09-14	Highway Maintenance Contracts	CR JACKSON INC	29,008.87
	2020-09-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,450.03
	2020-11-10	Highway Maintenance Contracts	CR JACKSON INC	3,467.64
	2021-02-18	Highway Maintenance Contracts	CR JACKSON INC	403.85
	2021-04-14	Highway Maintenance Contracts	CR JACKSON INC	285.30
	2022-06-30	Highway Maintenance Contracts	OTH CNT-NON-IT & REA	1,043.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-06-30	ENGINEERING & ARCHITECTURAL	OTH CNT-NON-IT & REA	2,313.96
P037320 Total				**124,446.28**
P036900				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Allendale County - SC 125				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	8,640.00
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.33
	2019-06-05	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	71,745.00
P036900 Total				**80,463.33**
P038016				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Allendale County - US 301				
Preservation				
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	271.81
	2019-11-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,900.80
	2020-03-04	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,475.01
	2020-04-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	33,974.58
	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	206,082.54
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,170.60
	2020-06-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	14,881.29
	2020-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,660.21
	2020-10-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,258.34
P038016 Total				**277,675.18**

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038042				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Allendale County - S- 47				
Preservation				
	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	7,648.00
	2019-11-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	143,682.07
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,199.19
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	208.45
	2019-12-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(27,133.30)
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	243.02
	2020-01-07	Payment to Road & Bridge Contractors	Highway Maint Contr	(23,885.57)
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	721.04
	2020-11-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(39,595.43)
P038042 Total				**63,087.47**
P038072				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Allendale County - SC 641				
Preservation				
	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	7,648.00
	2019-11-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	11,436.44
	2019-12-16	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	52,489.15
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,117.49
	2020-01-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,887.15
	2020-11-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,545.32
P038072 Total				**78,123.55**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038446				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 124, S- 132, S- 141, S- 226, S- 244, S- 245, S- 327, S- 70				
Rehabilitation				
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	269.82
	2020-03-04	Highway Maintenance Contracts	CR JACKSON INC	16,217.40
	2021-02-04	Highway Maintenance Contracts	CR JACKSON INC	18,316.31
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	56.43
	2021-04-01	Highway Maintenance Contracts	CR JACKSON INC	1,971.43
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	112.86
	2021-08-17	Highway Maintenance Contracts	CR JACKSON INC	13,073.12
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	330.20
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,387.82
	2021-10-04	Highway Maintenance Contracts	CR JACKSON INC	9,809.96
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	372.01
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,296.18
	2021-11-02	Highway Maintenance Contracts	CR JACKSON INC	81,284.28
	2021-11-29	Highway Maintenance Contracts	CR JACKSON INC	1,198.20
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	578.93
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	416.83
	2021-12-31	Highway Maintenance Contracts	CR JACKSON INC	1,176.96
	2022-03-17	Highway Maintenance Contracts	CR JACKSON INC	2,495.36
	2022-04-26	Highway Maintenance Contracts	CR JACKSON INC	273.00
	2022-05-17	Highway Maintenance Contracts	CR JACKSON INC	953.86
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	111.36
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	310.45
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	167.64
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	152.55
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	413.97

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-02-27	Highway Maintenance Contracts	CR JACKSON INC	492.86
P038446 Total				**156,239.79**
P038347				
2020 Primary Pavement Improvement Program				
Rehabilitation in Allendale County - US 278				
Rehabilitation				
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	40,000.02
	2020-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	48,353.72
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,041.73
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	10,654.00
	2021-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	18,086.00
	2021-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	6,571.43
	2021-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	3,285.72
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	89.15
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	7,035.72
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	764.84
	2021-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	7,097.05
	2021-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	665,343.52
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,431.89
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,868.10
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	380,762.62
	2022-03-17	Payment to Road & Bridge Contractors	CR JACKSON INC	8,987.66
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	214.83
	2022-04-26	Payment to Road & Bridge Contractors	CR JACKSON INC	19,918.94
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,345.49
	2022-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,264.30
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	212.11
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	275.67
	2024-02-27	Payment to Road & Bridge Contractors	CR JACKSON INC	10,296.67
P038347 Total				**1,253,901.18**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038419				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 102, S- 19				
Rehabilitation				
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	61,640.02
	2020-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	34,165.72
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	239.07
	2021-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	13,744.70
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	613.04
	2021-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	24,114.67
	2021-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	3,285.71
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	89.15
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	79,263.43
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,471.17
	2021-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	6,112.88
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,190.80
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,795.79
	2021-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	75,381.73
	2022-03-17	Payment to Road & Bridge Contractors	CR JACKSON INC	5,090.56
	2022-04-26	Payment to Road & Bridge Contractors	CR JACKSON INC	3,161.08
	2022-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,433.50
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	318.18
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	527.77
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	446.42
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	758.96
	2024-02-27	Payment to Road & Bridge Contractors	CR JACKSON INC	2,530.09
P038419 Total				**320,374.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039195				
2020 Non-FA Secondary Pavement Improvement Program - Phase 2				
Rehabilitation in Allendale County extension to Contract ID 5753330 - S- 119, S- 136, S- 200, S- 275, S- 276				
Rehabilitation				
	2020-07-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,087.79
	2021-02-04	Highway Maintenance Contracts	CR JACKSON INC	62,690.03
	2021-04-01	Highway Maintenance Contracts	CR JACKSON INC	21,100.00
	2021-04-15	Highway Maintenance Contracts	CR JACKSON INC	7,000.00
	2021-08-17	Highway Maintenance Contracts	CR JACKSON INC	1,350.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,475.60
	2021-10-04	Payment to Road & Bridge Contractors	CR JACKSON INC	71,697.65
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	376.36
	2021-11-02	Highway Maintenance Contracts	CR JACKSON INC	39,455.32
	2021-11-29	Highway Maintenance Contracts	CR JACKSON INC	67,130.63
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	487.64
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,033.16
	2021-12-31	Highway Maintenance Contracts	CR JACKSON INC	1,792.00
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	537.31
	2022-03-17	Highway Maintenance Contracts	CR JACKSON INC	3,800.50
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	705.47
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,755.11
	2022-04-26	Highway Maintenance Contracts	CR JACKSON INC	1,146.50
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	815.79
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,656.71
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	959.19
	2024-02-27	Highway Maintenance Contracts	CR JACKSON INC	675.00
P039195 Total				**300,727.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039192				
2020 Primary Pavement Improvement Program - Phase 2				
Rehabilitation in Allendale County Extension to contract ID 5753330 - US 278				
Rehabilitation				
	2020-09-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,779.77
	2020-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,582.98
	2020-10-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	764.24
	2021-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	36,982.03
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,476.88
	2021-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	88,720.57
	2021-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	8,500.00
	2021-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,800.00
	2021-10-04	Payment to Road & Bridge Contractors	CR JACKSON INC	7,378.34
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	5,300.00
	2021-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	136.00
	2021-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	5,300.00
	2022-02-23	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	0.00
	2022-03-17	Payment to Road & Bridge Contractors	CR JACKSON INC	168,521.82
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,896.44
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,829.63
	2022-04-26	Payment to Road & Bridge Contractors	CR JACKSON INC	9,773.33
	2022-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	2,068.00
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	318.18
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,274.97
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	344.98
	2024-02-27	Payment to Road & Bridge Contractors	CR JACKSON INC	2,576.16
P039192 Total				**352,324.32**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039193				
2020 FA Secondary Pavement Improvement Program - Phase 2				
Rehabilitation in Allendale County extension to Contract ID 5753330 - S- 22				
Rehabilitation				
	2021-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	1,080.00
	2021-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	19,979.66
	2021-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	3,000.00
	2021-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	360.00
	2021-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	600.00
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	438.90
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,864.09
	2021-10-04	Payment to Road & Bridge Contractors	CR JACKSON INC	102,390.28
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,312.06
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	600.00
	2021-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	600.00
	2022-03-17	Payment to Road & Bridge Contractors	CR JACKSON INC	300.00
	2022-04-26	Payment to Road & Bridge Contractors	CR JACKSON INC	2,763.76
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,274.97
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	138.00
	2024-02-27	Payment to Road & Bridge Contractors	CR JACKSON INC	1,009.72
P039193 Total				**144,711.44**
P039105				
2021 FA Secondary (FTM) Pavement Improvement Program				
Rehabilitation in Allendale County - S- 22				
Rehabilitation				
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	880.00
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	926.54
	2021-08-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	175,306.94

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,013.43
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,721.50
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	307,325.40
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	286.73
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,250.34
	2021-11-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,920.00
	2021-12-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	117,849.73
	2021-12-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,720.00
	2022-02-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	960.00
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	926.68
	2022-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,025.00
	2022-02-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	216.11
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	276.40
	2022-05-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(117,849.73)
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	107.42
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	379.47
	2023-05-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,083.36)
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,059.88
P039105 Total				**509,218.48**
P039171				
2021 Primary Preservation Program				
SCDOT Preservation in Allendale County - SC 125				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,598.08
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,956.56
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,394.76
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,915.00
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,382.96
	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	143,130.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-08-15	Payment to Road & Bridge Contractors	Payment to Road and Bridge Contractors:	(15,822.15)
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	657.75
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,660.42
P039171 Total				**193,279.96**
P040184				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Allendale County - S- 48				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	526.00
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,067.16
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,911.59
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,005.96
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	297.81
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,962.40
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	73,152.55
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,180.76
	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,326.16
	2022-08-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,189.65
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	94.08
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,025.99
P040184 Total				**96,740.11**
P040185				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Allendale County - S- 107				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	238.24
	2021-10-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,580.56
	2021-11-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,175.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	65,003.49
	2022-08-10	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,076.72
	2022-08-15	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	5,663.85
	2023-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	3,320.57
P040185 Total				**80,465.01**
P039642				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 118, S- 122, S- 131, S-160, S- 197, S- 198, S- 242, S- 33, S- 389, S- 394, S- 394 CE1, S- 413, S- 473, S- 489 CH1, S- 535, S- 537, S- 81, S- 81 SPR				
Rehabilitation				
	2021-11-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,004.96
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,616.77
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,122.17
	2022-01-07	Highway Maintenance Contracts	CR JACKSON INC	68,905.47
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,152.45
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	476.48
	2022-02-08	Highway Maintenance Contracts	CR JACKSON INC	61,804.77
	2022-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,156.82
	2022-03-14	Highway Maintenance Contracts	CR JACKSON INC	18,630.92
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	327.40
	2022-04-11	Highway Maintenance Contracts	CR JACKSON INC	206,090.18
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,018.09
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,954.29
	2022-05-25	Highway Maintenance Contracts	CR JACKSON INC	147,035.20
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	329.50
	2022-06-22	Highway Maintenance Contracts	CR JACKSON INC	522.00
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	63,299.90
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	963.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-10-24	Highway Maintenance Contracts	CR JACKSON INC	6,986.50
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	948.97
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,328.34
	2022-12-20	Highway Maintenance Contracts	CR JACKSON INC	19,721.92
	2023-01-23	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(4,751.70)
	2023-02-17	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(17,570.18)
	2023-03-10	Highway Maintenance Contracts	CR JACKSON INC	60,090.22
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	271.39
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	658.35
	2023-05-03	Highway Maintenance Contracts	CR JACKSON INC	236.25
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,381.26
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,731.25
	2023-08-29	Highway Maintenance Contracts	CR JACKSON INC	19,892.05
	2023-12-20	Highway Maintenance Contracts	CR JACKSON INC	21,425.08
	2024-03-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	341.63
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	551.65
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	181.04
	2025-05-27	Highway Maintenance Contracts	CR JACKSON INC	7,700.00
P039642 Total				**726,534.66**
P039634				
2021 Primary Pavement Improvement Program				
Rehabilitation in Allendale County - US 278				
Reconstruction				
	2022-01-07	Payment to Road & Bridge Contractors	CR JACKSON INC	20,833.34
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	9,341.34
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	7,500.00
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,287.44
	2022-05-25	Payment to Road & Bridge Contractors	CR JACKSON INC	7,500.00
	2022-10-24	Payment to Road & Bridge Contractors	CR JACKSON INC	3,750.00
	2022-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	3,750.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,131.34
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,768.68
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	253,742.63
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	871.97
	2023-02-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,185.18)
	2023-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	39,555.48
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	331.68
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	165.84
	2023-05-03	Payment to Road & Bridge Contractors	CR JACKSON INC	2,011.50
	2023-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	1,311.88
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,304.73
	2023-08-29	Payment to Road & Bridge Contractors	CR JACKSON INC	7,767.20
	2023-09-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,471.01
	2023-09-22	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,449.78
	2023-10-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,150.22
	2023-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	60,267.27
	2024-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	645.11
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	187.00
	2025-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	10,760.08
P039634 Total				**433,670.34**
P039637				
2021 Primary Pavement Improvement Program				
Reconstruction in Allendale County - SC 3				
Reconstruction				
	2022-01-07	Payment to Road & Bridge Contractors	CR JACKSON INC	20,833.34
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	9,971.34
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	7,500.00
	2022-05-25	Payment to Road & Bridge Contractors	CR JACKSON INC	7,500.00
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	947.08
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,278.03

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-10-24	Payment to Road & Bridge Contractors	CR JACKSON INC	777,729.52
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,407.01
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,817.73
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,403.40
	2022-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	408,109.20
	2023-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,357.95
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,941.94
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	15,843.25
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	929.49
	2023-02-17	Payment to Road & Bridge Contractors	CR JACKSON INC	32,429.82
	2023-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	75,441.76
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,919.77
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	326.67
	2023-05-03	Payment to Road & Bridge Contractors	CR JACKSON INC	2,355.75
	2023-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	55,450.25
	2023-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	189,017.11
	2025-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	31,639.60
P039637 Total				**1,669,150.01**
P040527				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 106, S- 22				
Rehabilitation				
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,243.20
	2022-02-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	52,671.94
	2022-03-17	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	239,021.68
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,371.01
	2022-04-11	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	5,355.00
	2022-05-18	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	484,465.07
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,049.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-06-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	33,131.75
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	765.56
	2022-08-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,581.38
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,101.27
	2022-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,105.08
	2023-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,355.00
	2023-02-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16.80
	2023-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,571.78
P040527 Total				**864,806.31**
P040533				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 176, S- 376, S- 42, S-447, S- 505, S- 76, S- 98				
Rehabilitation				
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,243.20
	2022-02-08	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	52,183.11
	2022-03-17	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	99,879.38
	2022-04-11	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	5,355.00
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,317.91
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,278.22
	2022-05-18	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	107,497.06
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	774.72
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,837.55
	2022-06-14	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	550,406.72
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,057.69
	2022-06-30	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	2,768.57
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	716.59
	2022-09-13	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	18,398.76
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,512.16
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,575.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,581.58
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,246.64
	2022-11-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,917.09
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	555.20
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,545.67
	2022-12-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	30,372.92
	2023-01-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,355.00
	2023-02-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,013.28
	2023-02-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,324.27
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,624.54
	2023-04-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,552.38
	2023-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	30,742.39
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	603.07
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,723.16
	2023-08-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,663.77
	2023-10-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,673.30
P040533 Total				**988,296.86**
P040735				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Allendale County - S- 129, S- 173, S-270, S- 324, S- 389, S- 479, S- 504, S- 61				
Preservation				
	2022-02-08	Highway Maintenance Contracts	GORDON COMPANY INC	1,342.88
	2022-03-14	Highway Maintenance Contracts	GORDON COMPANY INC	692.87
	2022-04-06	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-05-12	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-06-02	Highway Maintenance Contracts	GORDON COMPANY INC	14,903.73
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,315.41
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040735 Total				**18,734.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040491				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Allendale County - US 301				
Reconstruction				
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	780.67
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,007.49
	2022-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	102,182.05
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	47,000.00
	2023-03-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(39,120.00)
	2023-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	92,379.42
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,486.94
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,384.76
	2023-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	53,530.84
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,015.15
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,831.66
	2023-07-21	Payment to Road & Bridge Contractors	CR JACKSON INC	485,188.82
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	231.47
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,147.71
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,891.13
	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,965.41
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,617.76
	2023-08-25	Payment to Road & Bridge Contractors	CR JACKSON INC	584,167.33
	2023-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	157,576.97
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,774.74
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,270.85
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,345.06
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,053.45
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	445.59
	2023-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,263.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-04	Payment to Road & Bridge Contractors	CR JACKSON INC	35,280.89
	2024-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	6,821.76
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	289.40
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	181.04
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	185.38
P040491 Total				**1,581,177.63**
P041006				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County Extension to 5759870 - S-116, S- 174, S- 186, S- 314				
Rehabilitation				
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.22
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,505.13
	2022-12-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	179,384.39
	2023-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	488.87
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,000.39
	2023-01-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	91,335.76
	2023-02-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,144.86
	2023-02-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,659.08
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	598.07
	2023-02-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,739.88
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	351.00
	2023-04-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,676.25
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,473.53
	2023-08-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,530.60
	2024-01-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,275.93
P041006 Total				**312,540.96**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041344				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Allendale County - US 301				
Rehabilitation				
	2023-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,315.63
	2024-01-05	Payment to Road & Bridge Contractors	PALMETTO CORP	72,005.86
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,755.90
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,483.71
	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	182,398.72
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,175.98
	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	452,230.74
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,032.34
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,121.94
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	265.01
	2024-03-26	Payment to Road & Bridge Contractors	PALMETTO CORP	20,435.71
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,364.87
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	650.46
	2024-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	685.18
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,097.77
	2024-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	441,755.02
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	967.14
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,655.02
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,605.77
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	8,052.24
	2024-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	15,425.15
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	4,405.69
	2024-09-03	Payment to Road & Bridge Contractors	PALMETTO CORP	13,631.76
	2024-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	84,960.00
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,928.84
	2024-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	5,367.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	341.14
P041344 Total				**1,333,115.49**
P041347				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Allendale County - S- 102, S-47				
Rehabilitation				
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	341.14
	2023-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	104,228.00
	2023-12-13	Payment to Road & Bridge Contractors	CR JACKSON INC	72,950.00
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	389.06
	2024-02-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	539.77
	2024-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	28,684.00
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	14,342.00
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,256.34
	2024-06-07	Payment to Road & Bridge Contractors	CR JACKSON INC	560,717.60
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,634.44
	2024-06-27	Payment to Road & Bridge Contractors	CR JACKSON INC	52,742.00
	2024-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,891.69
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,014.41
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	539.54
	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,270.28
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	206,113.69
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,782.44
	2024-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	334,778.80
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,382.37
	2024-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	62,702.83
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,136.60
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	20,587.73
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,288.18

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	469.82
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	14,342.00
P041347 Total				**1,503,124.73**
P041346				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Allendale County - US 278				
Rehabilitation				
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	564.54
	2023-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	103,029.00
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,154.57
	2023-12-13	Payment to Road & Bridge Contractors	CR JACKSON INC	69,077.40
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,401.56
	2024-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	28,231.58
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	9,696.00
	2024-06-27	Payment to Road & Bridge Contractors	CR JACKSON INC	9,696.00
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,811.28
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	9,696.00
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,532.94
	2024-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	558,976.26
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,135.82
	2024-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	86,716.49
	2024-10-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,981.80
	2024-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,622.55
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,503.79
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	762.22
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	1,493.74
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,789.58
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	187.15
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	411.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	9,714.00
P041346 Total				**925,185.61**
P041345				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Allendale County - US 301				
Reconstruction				
	2023-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	213,594.00
	2023-12-13	Payment to Road & Bridge Contractors	CR JACKSON INC	146,475.00
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,579.15
	2024-03-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,505.28
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,654.96
	2024-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	322,185.11
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,036.53
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,123.12
	2024-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	58,782.00
	2024-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,768.49
	2024-04-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	17,157.15
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	29,391.00
	2024-06-27	Payment to Road & Bridge Contractors	CR JACKSON INC	29,391.00
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,969.93
	2024-07-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,849.56
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,409.90
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,982.27
	2024-08-27	Payment to Road & Bridge Contractors	CR JACKSON INC	1,093,089.03
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,970.77
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,930.88
	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,440.77
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	1,586,260.48
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	745.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	16,210.64
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,845.17
	2024-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	23,175.18
	2024-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,261.28
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,540.76
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	57,664.28
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,111.22
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	645.26
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	29,391.00
P041345 Total				**3,700,136.27**
P041348				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Allendale County - S- 109, S-113, S- 114, S- 134, S- 177, S- 209, S- 210, S- 219, S- 243, S-267, S- 281, S- 285, S- 287, S- 292, S- 305, S- 306, S- 316, S-358, S- 429, S- 432, S- 506, S- 521, S- 72				
Rehabilitation				
	2023-12-05	Highway Maintenance Contracts	CR JACKSON INC	145,849.60
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,153.55
	2023-12-13	Highway Maintenance Contracts	CR JACKSON INC	75,623.00
	2024-03-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,277.52
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	751.41
	2024-03-11	Highway Maintenance Contracts	CR JACKSON INC	8,509.52
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,338.13
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,184.60
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,643.12
	2024-04-12	Highway Maintenance Contracts	CR JACKSON INC	381,584.10
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,506.72
	2024-04-18	Highway Maintenance Contracts	CR JACKSON INC	170,779.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	910.86
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,139.25
	2024-06-07	Highway Maintenance Contracts	CR JACKSON INC	141,340.68
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	834.92
	2024-06-27	Highway Maintenance Contracts	CR JACKSON INC	329,685.31
	2024-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	777.34
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	910.86
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,635.71
	2024-10-02	Highway Maintenance Contracts	CR JACKSON INC	15,251.00
	2024-10-23	Highway Maintenance Contracts	CR JACKSON INC	37,759.61
	2024-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	763.55
	2024-11-25	Highway Maintenance Contracts	CR JACKSON INC	17,933.67
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	801.73
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,902.08
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	352.86
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.34
	2025-06-30	Highway Maintenance Contracts	CR JACKSON INC	17,282.70
P041348 Total				**1,393,668.90**
P042621				
2024 Primary Pavement Improvement Program				
Rehabilitation in Allendale County - SC 300				
Rehabilitation				
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.54
	2024-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,671.25
	2024-08-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	97,996.88
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,588.59
	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,926.13
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	445.16
	2024-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	79,055.75
	2024-11-06	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,286.00)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,398.34
	2025-04-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	148,786.09
	2025-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	821.76
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,020.81
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,103.75
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	318.90
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,508.39
	2025-06-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,673.80
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,550.96
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,390.15
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	106.30
P042621 Total				**496,855.55**
P042880				
2024 Primary Pavement Improvement Program				
Rehabilitation in Allendale County - US 301				
Rehabilitation				
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	621.82
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.54
	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	89,903.03
	2024-12-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	17,682.97
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	17,682.97
	2025-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	543.59
	2025-03-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	63,466.11
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,908.06
	2025-04-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	8,841.49
	2025-05-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	212,220.12
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,220.64
	2025-06-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	610,215.37
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	212.60
P042880 Total				**1,028,297.31**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042915				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 192, S- 193, S- 251, S-304, S- 319, S- 418, S- 456				
Rehabilitation				
	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,485.20
	2024-10-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	15,008.21
	2024-12-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	885.48
	2024-12-10	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	2,951.96
	2025-02-11	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	2,951.96
	2025-03-26	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	10,594.89
	2025-04-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	1,475.98
	2025-06-19	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	5,720.23
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	318.90
P042915 Total				**41,392.81**
P042881				
2024 Primary Pavement Improvement Program				
Rehabilitation in Allendale County - SC 3				
Rehabilitation				
	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	56,347.44
	2024-12-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	11,082.94
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	11,082.94
	2025-03-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	265,017.10
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	6,560.00
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,312.20
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	355.85
	2025-04-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,032,062.72
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,093.70
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,298.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,401.43
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,980.12
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,797.06
P042881 Total				**1,402,391.62**
P042913				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Allendale County - S- 53				
Rehabilitation				
	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	24,731.93
	2024-12-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	4,864.51
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	4,864.51
	2025-03-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	17,459.25
	2025-04-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,432.25
P042913 Total				**54,352.45**
P043544				
2025 Primary Preservation Program				
SCDOT Preservation in Allendale County - US 321				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.52
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-03-25	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,342.50
	2025-03-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	514.77
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	100.00
P043544 Total				**6,469.13**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043545				
2025 Primary Preservation Program				
SCDOT Preservation in Allendale County - US 278				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.52
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-03-25	Payment to Road & Bridge Contractors	GORDON COMPANY INC	22,117.80
	2025-03-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,483.89
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	21,059.80
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,348.28
P043545 Total				**47,521.63**
P043547				
2025 FA Secondary Preservation Program				
SCDOT Preservation in Allendale County - S- 40, S- 47, S- 48				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.52
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	27,859.54
	2025-03-25	Payment to Road & Bridge Contractors	GORDON COMPANY INC	23,275.80
	2025-03-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,534.14
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	100.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	948.78
P043547 Total				**55,046.78**
P043550				
2025 Non-FA Secondary Preservation Program				
SCDOT Preservation in Allendale County - S- 110, S- 111, S- 142, S- 154, S- 16, S- 175, S- 19, S- 211, S- 27, S- 40, S- 43, S- 71, S- 76, S- 79				
Preservation				
	2025-01-14	Highway Maintenance Contracts	GORDON COMPANY INC	1,328.52

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	183.34
	2025-03-25	Highway Maintenance Contracts	GORDON COMPANY INC	60,158.10
	2025-03-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,071.50
	2025-04-10	Highway Maintenance Contracts	GORDON COMPANY INC	3,255.55
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	353.25
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	229.98
P043550 Total				**70,580.24**
P044102				
Hurricane Helene Allendale FA Guardrail				
Change Order to Contract 5768950 Hurricane Helene Allendale FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	12,699.50
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(12,699.50)
P044102 Total				**0.00**
P044103				
Hurricane Helene Allendale NFA Guardrail				
Change Order to Contract 5768950 - Hurricane Helene Allendale NFA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	1,475.00
P044103 Total				**1,475.00**
P043020				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 45				
Rehabilitation				
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	599.02
P043020 Total				**599.02**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043012				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Allendale County - US 301				
Rehabilitation				
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,820.88
P043012 Total				**1,820.88**
P043013				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Allendale County - S- 52				
Rehabilitation				
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,162.51
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	379.36
P043013 Total				**1,541.87**
P043014				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Allendale County - S- 103, S- 129				
Rehabilitation				
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,070.31
P043014 Total				**1,070.31**
Allendale Total				**25,973,904.18**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Anderson				
P032566				
Non-NHS Primary Pavement Program				
Preventative Maintenance in Anderson County - SC 81, US 178				
Rehabilitation				
	2018-09-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	42,538.01
	2018-10-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	48,867.50
	2018-10-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,216.70
	2018-11-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	636,165.38
	2018-11-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,488.52
	2018-12-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	39,012.35
	2018-12-17	ENGINEERING & ARCHITECTURAL	S&ME INC	5,294.43
	2019-01-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	127.02
	2019-01-09	ENGINEERING & ARCHITECTURAL	S&ME INC	944.86
	2019-01-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,394.47
	2019-01-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,483.20
	2019-02-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	303,250.29
	2019-02-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,648.95
	2019-03-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	42,433.24
	2019-03-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	4,991.03
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,136.54
	2019-04-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	357,132.30
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,094.56
	2019-05-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	858,158.04
	2019-06-12	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,585.11
	2019-06-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	261,407.52
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	17,211.26
	2019-06-20	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,332.27
	2019-06-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,052.88
	2019-07-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,665.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,742.83
	2019-08-21	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,303.92
	2019-08-23	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	775.38
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,658.19
	2019-11-22	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(5,260.92)
	2021-03-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	(20.00)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(20.00)
	2021-07-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	20.00
P032566 Total				**2,695,831.25**
P036822				
2018 Non-Interstate NHS Preservation Program				
SCDOT Federal Aid Preservation in Anderson County - US 76				
Preservation				
	2018-03-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	427.62
	2018-07-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	42,044.50
	2018-08-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	589,804.39
	2018-09-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	72,902.08
	2018-11-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,827.70
	2018-12-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,108.48
	2019-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,948.90
	2019-03-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	33,679.20
	2019-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,848.44
	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	365.63
P036822 Total				**756,956.94**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036885				
2018 Federal Aid Secondary Preservation Program				
Federal Aid Preservation in Anderson County - S- 34				
Preservation				
	2018-07-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	125,176.22
	2018-08-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	225,862.06
	2018-09-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,889.00
	2018-11-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,421.00
	2019-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,390.98
	2019-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,690.00
	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,910.32
P036885 Total				**395,339.58**
P034707				
Non-Interstate NHS Pavement Program				
Federal Aid FHWA Preventative Maintenance in Anderson County - US 76				
Rehabilitation				
	2018-11-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,627.15
	2019-01-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	281.90
	2019-01-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,390.80
	2019-02-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	66,540.60
	2019-03-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	214,102.20
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,334.73
	2019-04-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	14,018.92
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,729.05
	2019-05-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	68,597.05
	2019-06-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	491,308.05
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,236.54
	2019-07-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,857.55
	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,589.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,560.87
P034707 Total				**900,174.75**
P030150				
2017 Non-Interstate NHS Program				
Rehabilitation of US 76 in Anderson County for the Federal Aid Pavement Improvement Program. - US 76				
Reconstruction				
	2019-03-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	265,327.70
	2019-04-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	191,006.49
	2019-05-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,475.34
	2019-06-12	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,898.00
	2019-06-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	49,624.56
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,224.77
	2019-07-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,501.39
	2019-08-23	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	12,464.94
	2019-08-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	68,668.69
	2019-09-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,064,315.82
	2019-10-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,966,610.82
	2019-11-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	87,949.78
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	32,446.34
	2019-12-18	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	7,111.28
	2019-12-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	22,600.35
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,400.05
	2020-03-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	11,560.00
	2020-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,765.32
	2020-05-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,691.92
	2020-05-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7,204.52
P030150 Total				**3,830,848.08**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037060				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehab/ Recon in Anderson County - S-29				
Reconstruction				
	2019-01-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,036.17
	2019-01-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,260.94
	2019-03-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	111,866.40
	2019-04-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	22,451.50
	2019-06-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	64,971.70
	2019-07-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	478,002.11
	2019-08-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	734,899.15
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	23,386.02
	2019-09-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	276,807.16
	2019-10-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,012.00
	2019-11-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	64,324.40
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	47,357.73
	2019-12-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	66,125.50
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,213.44
	2020-01-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,963.97
	2020-03-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,759.00
	2020-05-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,810.47
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,789.25
	2021-05-17	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(2,789.25)
P037060 Total				**1,926,247.66**
P036808				
2018 Federal Aid Primary Preservation Program				
SCDOT Federal Aid Preservation in Anderson County - SC 28				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	2,094.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	18,454.08
	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	974.20
P036808 Total				**21,522.41**
P036813				
2018 Federal Aid Secondary Preservation Program				
Federal Aid Preservation in Anderson County - S- 65				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	2,094.13
	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	10,575.07
	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	250.00
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,308.96
P036813 Total				**15,228.16**
P037485				
2019 Non- Interstate NHS Pavement Improvement Project				
Rehabilitation in Anderson County - SC 24, US 29, US 76				
Rehabilitation				
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,478.77
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	538.90
	2020-02-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	533,575.90
	2020-03-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	472,328.94
	2020-03-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	335,132.13
	2020-04-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	232,837.60
	2020-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,090.44
	2020-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,933.02
	2020-05-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	19,091.29
	2020-05-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	735,079.20
	2020-06-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	26,625.87
	2020-06-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,603.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,086.45
	2020-06-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	175,293.83
	2020-06-30	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	0.00
	2020-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,564.27
	2020-07-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	590,314.52
	2020-07-30	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	27,374.73
	2020-08-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	650.05
	2020-08-10	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	9,474.53
	2020-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,226.00
	2020-08-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,626.38
	2020-09-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	844,201.66
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,475.08
	2020-10-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	104,486.28
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	20,081.42
	2020-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,586,555.90
	2020-12-02	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	5,892.11
	2020-12-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	13,051.50
	2020-12-16	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	20,223.65
	2020-12-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,543,738.93
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,587.89
	2021-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	831.72
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	36,124.49
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	20,150.26
	2021-01-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	245,357.73
	2021-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	23,361.30
	2021-02-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	209,256.20
	2021-03-09	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	9,703.13
	2021-03-10	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,781.03
	2021-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	266,905.40
	2021-03-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	36,334.65
	2021-04-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,591.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-04-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	654,451.22
	2021-05-19	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,034.41
	2021-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	50,754.37
	2021-06-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,876.64
	2021-06-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,570.80
	2021-06-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,516.37
	2021-10-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,174.22
	2021-12-31	Payment to Road & Bridge Contractors	ROGERS GROUP INC	213,407.39
	2022-02-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,223.54
	2022-05-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	107,505.83
	2022-06-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	41,177.50
	2022-09-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	58,961.87
	2022-10-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	25,837.15
	2022-12-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	21,120.00
	2023-01-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	180,888.42
	2023-02-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	142,514.84
	2023-03-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	219,809.37
	2023-05-03	Payment to Road & Bridge Contractors	ROGERS GROUP INC	303,557.63
	2023-06-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	278,267.95
	2023-07-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	138,599.73
	2023-08-04	Payment to Road & Bridge Contractors	ROGERS GROUP INC	349,005.02
	2023-08-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	91,199.20
	2023-12-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,481.27
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	656.72
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	342.62
P037485 Total				**11,147,551.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037708				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Anderson County - S- 103, S- 143, S- 34, S- 485, S- 520, S- 54, S- 62, S- 74, S- 81				
Preservation				
	2019-06-13	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	9,340.00
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	98,860.20
	2019-08-13	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	2,157.90
P037708 Total				**110,358.10**
P037712				
2019 Non-FA Secondaries Pavement Improvement Program				
Preservation in Anderson County - S- 52, S- 67, S- 81				
Preservation				
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	28,740.40
P037712 Total				**28,740.40**
P037713				
2019 Non-NHS Primary Pavement Improvement System				
Preservation in Anderson County - SC 153				
Preservation				
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	39,088.00
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,900.32
P037713 Total				**42,988.32**
P037859				
2019 Non-Interstate NHS Pavement Improvement Program				
Preservation in Anderson County - S- 1164				
Preservation				
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	27,766.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-08-13	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	2,574.00
P037859 Total				**30,340.00**
P037822				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Anderson County - S- 839				
Preservation				
	2019-07-26	Payment to Road & Bridge Contractors	F & R ASPHALT INC	200,514.02
	2019-08-13	Payment to Road & Bridge Contractors	F & R ASPHALT INC	11,875.00
	2019-09-27	Payment to Road & Bridge Contractors	F & R ASPHALT INC	17,740.80
	2019-12-02	Payment to Road & Bridge Contractors	F & R ASPHALT INC	3,526.92
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	119.61
P037822 Total				**233,776.35**
P037850				
2019 Non-Interstate NHS Pavement Improvement Program				
Preservation in Anderson County - SC 81				
Preservation				
	2019-07-26	Payment to Road & Bridge Contractors	F & R ASPHALT INC	101,153.77
	2019-08-13	Payment to Road & Bridge Contractors	F & R ASPHALT INC	289,899.29
	2019-09-27	Payment to Road & Bridge Contractors	F & R ASPHALT INC	32,402.08
	2019-12-02	Payment to Road & Bridge Contractors	F & R ASPHALT INC	27,069.21
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,326.86
P037850 Total				**453,851.21**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037829				
2019 Non- Interstate NHS Program Improvement Program				
Preservation in Anderson County - US 76				
Preservation				
	2019-08-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	387,163.84
	2019-09-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,889.56
	2019-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,731.20
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,017.26
	2019-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,677.00
	2020-01-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,294.50
P037829 Total				**456,773.36**
P038207				
SC 412 over Tributary to Big Generostee Creek				
SC 412 over Tributary to Big Generostee Creek Bridge Replacement - Closed & Load Restricted Bridges - On-System - Act 98 (MOA 25-24) - Asset ID 2116 - SC 412				
Bridge Replacement				
	2020-01-21	Printing, Binding, Advertising	INDEPENDENT MAIL	275.50
	2020-11-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	14,445.40
	2020-12-31	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	13,292.39
	2021-02-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	44,365.50
	2021-05-19	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	139,928.23
	2021-06-03	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	22,871.40
	2021-09-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	20,458.79
	2021-10-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	4,125.14
	2021-12-10	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	16,802.23
	2022-03-25	Printing, Binding, Advertising	INDEPENDENT MAIL	309.72
	2022-08-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	167,690.31
	2022-10-21	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	28,661.85
	2023-05-22	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	19,242.99

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2023-08-22	Other Contract Services	FEDEX	44.33
	2023-08-24	Right of Way	SCDOT-RIGHT OF WAY	4,900.00
	2023-09-13	Other Contract Services	FEDEX	15.40
	2023-09-13	Right of Way	SCDOT-RIGHT OF WAY	14,800.00
	2023-09-28	Right of Way	SCDOT-RIGHT OF WAY	2,000.00
	2023-10-09	Legal Services	SIMPLIFILE LC	20.25
	2023-11-13	Legal Services	SIMPLIFILE LC	81.00
	2023-12-29	ENGINEERING & ARCHITECTURAL	GENEROSTEE WEEMS MITIGATION AND	69,615.00
	2024-01-10	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	155,715.23
	2024-03-27	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	88,461.47
	2024-06-07	Other Contract Services	USDA APHIS GENERAL	630.76
	2024-06-13	Payment to Utility Company	DUKE ENERGY	45,132.71
	2024-08-13	Payment to Utility Company	DUKE ENERGY	11,881.58
	2024-08-16	Other Contract Services	USDA APHIS GENERAL	2,231.64
	2024-08-22	Payment to Utility Company	STARR-IVA WATER & SEWER DISTRICT	72,883.00
	2024-08-23	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	21,751.69
	2024-08-26	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	24,751.64
	2024-10-10	Payment to Utility Company	DUKE ENERGY	22,271.92
	2024-10-23	Printing, Binding, Advertising	DEPARTMENT OF ENVIRONMENTAL	125.00
	2024-11-04	Payment to Utility Company	DUKE ENERGY	136,579.81
	2024-11-12	Other Contract Services	USDA APHIS GENERAL	1,215.54
	2025-02-11	Legal Services	SIMPLIFILE LC	30.25
	2025-03-03	Payment to Utility Company	DUKE ENERGY	1,846.53
	2025-04-03	Other Contract Services	USDA APHIS GENERAL	1,069.47
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,783.80
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	571.46
P038207 Total				**1,172,878.93**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037488				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Anderson County - S- 220, S- 348, S- 353, S- 412, S- 643, S- 682, S- 822, S- 828, S- 847				
Rehabilitation				
	2020-02-13	Highway Maintenance Contracts	ROGERS GROUP INC	20,162.50
	2020-03-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	56,012.03
	2020-03-27	Highway Maintenance Contracts	ROGERS GROUP INC	28,869.70
	2020-04-13	Highway Maintenance Contracts	ROGERS GROUP INC	12,950.50
	2020-05-26	Highway Maintenance Contracts	ROGERS GROUP INC	9,782.02
	2020-06-29	Highway Maintenance Contracts	ROGERS GROUP INC	41,462.46
	2020-07-15	Highway Maintenance Contracts	ROGERS GROUP INC	42,025.16
	2020-08-17	Highway Maintenance Contracts	ROGERS GROUP INC	74,159.89
	2020-09-17	Highway Maintenance Contracts	ROGERS GROUP INC	19,640.66
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,155.82
	2020-10-19	Highway Maintenance Contracts	ROGERS GROUP INC	47,787.34
	2020-10-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	265.04
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	204.43
	2020-11-23	Highway Maintenance Contracts	ROGERS GROUP INC	12,667.18
	2020-12-21	Highway Maintenance Contracts	ROGERS GROUP INC	2,662.62
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	732.64
	2021-01-15	Highway Maintenance Contracts	ROGERS GROUP INC	261.00
	2021-02-11	Highway Maintenance Contracts	ROGERS GROUP INC	3,078.00
	2021-04-20	Highway Maintenance Contracts	ROGERS GROUP INC	2,004.35
	2021-05-21	Highway Maintenance Contracts	ROGERS GROUP INC	5,392.50
	2021-06-15	Highway Maintenance Contracts	ROGERS GROUP INC	3,381.00
	2021-06-30	Highway Maintenance Contracts	ROGERS GROUP INC	47,638.53
	2021-06-30	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	0.00
	2021-07-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	768.86
	2021-08-11	Highway Maintenance Contracts	ROGERS GROUP INC	245.16
	2021-10-28	Highway Maintenance Contracts	ROGERS GROUP INC	801.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-12-31	Highway Maintenance Contracts	ROGERS GROUP INC	637.90
	2022-02-07	Highway Maintenance Contracts	ROGERS GROUP INC	160.65
	2022-09-15	Highway Maintenance Contracts	ROGERS GROUP INC	64.49
P037488 Total				**434,973.52**
P037486				
2019 Non- NHS Primary Pavement Improvement Program				
Rehabilitation in Anderson County - SC 8				
Rehabilitation				
	2020-02-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	112,386.10
	2020-03-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	56,375.00
	2020-03-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	207,695.76
	2020-04-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	380,449.29
	2020-05-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,005,324.92
	2020-06-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,576.45
	2020-06-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,513.15
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,095.74
	2020-06-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,066,435.00
	2020-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,123.40
	2020-07-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	458,147.86
	2020-08-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,329.54
	2020-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,345.60
	2020-08-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,929.60
	2020-09-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,111.54
	2020-10-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	23,220.83
	2020-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,130.00
	2020-12-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	82,095.85
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,158.92
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,244.46
	2021-01-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,342.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,915.76
	2021-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,065.71
	2021-06-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,130.00
	2021-10-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,284.08
	2021-12-31	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,013.51
	2022-05-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,037.00
	2022-09-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	151.22
	2022-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	58,277.05
	2022-12-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,171.60
	2023-08-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,330.00
	2023-10-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	586,439.51
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,104.91
	2023-12-13	Highway Maintenance Contracts	ROGERS GROUP INC	141,486.17
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,989.44
P037486 Total				**4,322,427.47**
P037487				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Anderson County - S- 159, S- 71				
Reconstruction				
	2020-02-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	67,208.33
	2020-03-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	56,375.00
	2020-03-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,793.07
	2020-04-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	27,473.13
	2020-05-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,368.02
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,655.06
	2020-06-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	174,810.97
	2020-07-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	117,024.85
	2020-08-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,904.10
	2020-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	176,176.96
	2020-09-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	18,060.15

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-09-17	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	5,042.30
	2020-10-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	13,604.50
	2020-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	102,516.42
	2020-12-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	91,438.45
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	914.38
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,820.97
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,668.33
	2021-01-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	61,777.29
	2021-02-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,420.00
	2021-04-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	17,194.08
	2021-04-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	207,787.75
	2021-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	335,440.28
	2021-06-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,996.18
	2021-06-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	141,286.03
	2021-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,037.40
	2021-09-01	ENGINEERING & ARCHITECTURAL	S&ME INC	1,615.45
	2021-10-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,128.44
	2021-12-31	Payment to Road & Bridge Contractors	ROGERS GROUP INC	23,953.47
	2022-02-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	552.50
	2022-09-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,820.62
P037487 Total				**1,698,864.48**
P039600				
S-174 Bridge Replacement over Six & Twenty Creek (DR-Severe Weather Event 2/6/20)				
Bridge replacement of S-174 (Timms Mill Road) over Six & Twenty Creek in Anderson County. This is 1 of 2 bridges that is a part of the Emergency Design-Build Bridge Package 2020-1. - S- 174				
Emergency Repair/Replacement				
	2020-04-09	ENGINEERING & ARCHITECTURAL	GEL GEOPHYSICS LLC	3,641.84
	2020-06-12	ENGINEERING & ARCHITECTURAL	ECS SOUTHEAST LLP	62,230.43

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2020-06-29	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	370,213.40
	2020-07-15	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	189,850.00
	2020-07-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	953.33
	2020-08-11	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	161,415.94
	2020-08-12	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	172.20
	2020-08-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	780.94
	2020-09-15	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	125.00
	2020-09-18	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	260,534.22
	2020-10-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,134.63
	2020-10-14	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	257,418.91
	2020-10-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	73.72
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,491.69
	2020-11-18	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	14,327.31
	2020-12-08	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	121,317.51
	2020-12-16	Right of Way	SCDOT-RIGHT OF WAY	7,200.00
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	336.13
	2021-01-08	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	101,289.11
	2021-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	672.41
	2021-07-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	417.81
	2021-10-28	Legal Services	COUNTY OF ANDERSON	10.00
	2022-06-14	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	162,356.28
	2022-08-12	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	54,929.72
P039600 Total				**1,773,892.53**
P036791				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Anderson County - SC 81, SC 88				
Reconstruction				
	2020-05-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	146,294.80
	2020-06-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	545.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-06-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,443.68
	2020-08-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	125,338.07
	2020-09-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	821,828.88
	2020-10-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,444,223.29
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,624.60
	2020-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	707,444.14
	2020-12-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,161,312.14
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,854.36
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,247.88
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	996.91
	2021-01-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	132,085.59
	2021-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	653.47
	2021-02-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	145,228.45
	2021-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,323.00
	2021-03-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	212.52
	2021-04-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,227.38
	2021-04-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	308,844.03
	2021-05-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	703,855.30
	2021-06-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,930.22
	2021-06-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	68,405.72
	2021-06-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,132.31
	2021-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,097.44
	2021-07-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	234.24
	2021-09-01	ENGINEERING & ARCHITECTURAL	S&ME INC	4,339.22
	2021-09-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	379.50
	2022-03-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	140.66
P036791 Total				**5,818,242.97**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036814				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Anderson County - S- 76				
Rehabilitation				
	2020-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	41,063.75
	2020-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	600.00
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	40,000.01
	2020-09-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	201,183.54
	2020-09-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	74,875.40
	2020-11-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,231.97
	2020-11-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,205.87
	2020-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,529.62
	2020-12-16	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	29,798.50
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,406.88
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	751.52
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	293.49
	2021-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	66.14
	2021-04-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,157.40
	2021-05-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,277.42
P036814 Total				**439,441.51**
P038474				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Anderson County - S- 76				
Reconstruction				
	2020-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	42,852.52
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	60,380.21
	2020-09-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	893,059.82
	2020-09-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	488,665.56
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	82.63

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,173.46
	2020-11-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	761,300.30
	2020-11-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	115,748.30
	2020-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,544.00
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	281.39
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,567.12
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	293.49
	2021-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	220.79
	2021-04-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,639.50
P038474 Total				**2,394,809.09**
P038453				
2020 Non- FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - S- 637, S-76, S- 848, S- 896				
Reconstruction				
	2020-05-08	Highway Maintenance Contracts	KING ASPHALT INC	12,633.28
	2020-06-12	Highway Maintenance Contracts	KING ASPHALT INC	2,745.00
	2020-06-30	Highway Maintenance Contracts	KING ASPHALT INC	145,353.29
	2020-09-14	Highway Maintenance Contracts	KING ASPHALT INC	10,217.15
	2020-09-22	Highway Maintenance Contracts	KING ASPHALT INC	222,050.84
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,191.21
	2020-10-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,251.65
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	530.12
	2020-11-06	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(3,541.74)
	2020-11-10	Highway Maintenance Contracts	KING ASPHALT INC	9,732.88
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	692.78
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	82.62
	2021-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	71.88
	2021-04-15	Highway Maintenance Contracts	KING ASPHALT INC	4,771.54
	2021-05-27	Highway Maintenance Contracts	KING ASPHALT INC	675.07

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-15	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	3,056.61
P038453 Total				**413,514.18**
P038629				
2020 Primary Preservation Program				
SCDOT Preservation in Anderson County - US 29				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,523.82
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,444.46
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,401.89
	2020-08-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	509.97
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	242,645.13
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	273,245.51
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,656.04
	2020-10-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,881.18
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,061.95
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,623.59
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	124.37
P038629 Total				**609,117.91**
P038840				
2020 Primary Preservation Program				
SCDOT Preservation in Anderson County - SC 81				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	31,035.72
P038840 Total				**31,035.72**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038634				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - S- 256, S-274, S- 352, S- 377, S- 71				
Reconstruction				
	2021-02-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	101,856.17
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	219,025.55
	2021-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,771.60
	2021-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	139,074.63
	2021-09-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	302,123.64
	2021-10-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	465,314.88
	2021-11-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	309,588.90
	2021-12-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	170,359.72
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,380.33
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,041.63
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	305,119.15
	2022-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	525,645.54
	2022-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,869.46
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,624.85
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	119,219.28
	2022-09-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,804.70
	2022-12-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2023-01-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,218.54
	2023-03-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,569.05
	2023-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57.36
P038634 Total				**2,770,664.98**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038637				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - S- 1006, S- 352, S- 424, S- 507, S- 645, S- 683, S- 684, S- 804, S- 846, S- 907				
Reconstruction				
	2021-03-15	Highway Maintenance Contracts	ROGERS GROUP INC	187,209.42
	2021-04-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	88.23
	2021-04-22	Highway Maintenance Contracts	ROGERS GROUP INC	287,930.47
	2021-06-08	Highway Maintenance Contracts	ROGERS GROUP INC	138.47
	2021-07-16	Highway Maintenance Contracts	ROGERS GROUP INC	170.51
	2021-08-11	Highway Maintenance Contracts	ROGERS GROUP INC	274,640.31
	2021-09-13	Highway Maintenance Contracts	ROGERS GROUP INC	140,373.24
	2021-09-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,861.91
	2021-12-31	Highway Maintenance Contracts	ROGERS GROUP INC	68,371.65
	2022-02-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,044.24
	2022-02-07	Highway Maintenance Contracts	ROGERS GROUP INC	8,873.52
	2022-03-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,223.18
	2022-04-19	Highway Maintenance Contracts	ROGERS GROUP INC	19,292.26
	2022-06-10	Highway Maintenance Contracts	ROGERS GROUP INC	24,660.66
	2022-09-12	Highway Maintenance Contracts	ROGERS GROUP INC	3,351.15
	2022-11-01	Highway Maintenance Contracts	ROGERS GROUP INC	10,541.25
	2022-12-02	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(2,240.00)
	2022-12-22	Highway Maintenance Contracts	ROGERS GROUP INC	70,442.27
	2023-01-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,943.81
	2023-01-23	Highway Maintenance Contracts	ROGERS GROUP INC	160,618.37
	2023-02-23	Highway Maintenance Contracts	ROGERS GROUP INC	66,283.83
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,344.52
	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,708.19
	2023-07-14	Highway Maintenance Contracts	ROGERS GROUP INC	9,600.00
	2023-09-27	Highway Maintenance Contracts	ROGERS GROUP INC	4,290.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-11-29	Highway Maintenance Contracts	ROGERS GROUP INC	965.14
P038637 Total				**1,361,727.10**
P040271				
RRSP RW Safety Clearing in District 2 (2020-2021)				
RRSP RW Safety Clearing in District 2 (2020-2021) - I- 85				
Safety Improvement				
	2021-03-19	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	33,480.00
	2021-03-31	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	85,660.00
	2021-04-30	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	130,855.00
	2021-05-04	Highway Maintenance Contracts	NATURCHEM INC	0.00
	2021-05-06	Highway Maintenance Contracts	NATURCHEM INC	11,879.65
	2021-05-27	Highway Maintenance Contracts	NATURCHEM INC	35,931.00
	2021-06-07	Highway Maintenance Contracts	NATURCHEM INC	39,930.10
	2021-06-17	Highway Maintenance Contracts	NATURCHEM INC	31,470.40
	2021-06-30	Highway Maintenance Contracts	NATURCHEM INC	50,357.40
	2021-07-23	Highway Maintenance Contracts	NATURCHEM INC	0.00
	2021-07-28	Highway Maintenance Contracts	NATURCHEM INC	6,271.80
	2021-12-15	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	51,677.50
	2022-01-27	Highway Maintenance Contracts	DUES & MEMBER FEES	22,487.15
P040271 Total				**500,000.00**
P039829				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Anderson County - S- 1045				
Preservation				
	2021-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,157.14
	2021-04-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,632.02
	2021-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	628.57
	2021-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	197,575.93

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	21,518.85
P039829 Total				**229,512.51**
P039875				
2021 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Anderson County - US 76				
Reconstruction				
	2021-03-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	35,908.43
	2021-04-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	355,455.81
	2021-05-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	59,902.79
	2021-07-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,581.00
	2022-09-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	11,316.93
	2022-12-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	63,192.86
P039875 Total				**527,357.82**
P038630				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - SC 8, SC 88, US 76				
Reconstruction				
	2021-03-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	391.11
	2021-04-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,402.51
	2021-04-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	430,958.89
	2021-05-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	86,492.41
	2021-07-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,448.00
	2022-04-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	173,898.59
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,006.97
	2022-06-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	10,505.64
	2022-06-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	780,617.47
	2022-06-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,458,460.41
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,624.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-07-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,004,449.31
	2022-08-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	18,039.94
	2022-08-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	34,146.34
	2022-09-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	101,457.10
	2022-09-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,881.59
	2022-09-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	12,054.00
	2022-11-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	748.24
	2022-11-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	211,978.51
	2022-11-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,820.07
	2022-12-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	115,917.93
	2022-12-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,303.00
	2023-01-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,005.57
	2023-01-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,912.60
	2023-02-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,410.15
	2023-07-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,636.00
	2023-08-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,068.16
	2023-09-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5.98
	2023-11-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	113,943.42
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,149.18
P038630 Total				**5,629,734.06**
P039876				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Anderson County- Extension to 5255840 - S- 274				
Rehabilitation				
	2021-09-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,500.00
	2021-10-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2021-12-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,760.00
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	55,258.32
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	212,647.09
	2022-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,346.54
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,928.50
	2022-12-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,000.00
P039876 Total				**330,440.45**
P037225				
US 29 Safety Improvements in Anderson County				
Safety Improvements from near S-904 to I-85 - US 29				
Safety Improvement				
	2022-01-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	150,264.00
	2022-02-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	756,735.64
	2022-02-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	564,073.55
	2022-03-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	403,867.51
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,814.04
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,066.64
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	238.93
	2022-04-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,041,707.09
	2022-05-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	405,651.51
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	3,432.68
	2022-06-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	348,386.22
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	783.08
	2022-07-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	63,227.10
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	509.18
	2022-08-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,289,828.45
	2022-09-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	664,483.46
	2022-09-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	13,612.38
	2022-10-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,992.00
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	3,050.52
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,446.71
	2022-11-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	746.57

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-02-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	32,352.08
	2023-03-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	41,260.52
	2023-06-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	13,434.30
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	2,587.08
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,800.02
	2023-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,582.50
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,015.95
	2023-09-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	39,104.18
	2023-12-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	101,464.80
	2024-01-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	67,118.21
	2024-02-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	28,975.78
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,814.79
	2024-05-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	109,818.81
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	342.52
	2024-08-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,463.10
	2024-10-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,782.90
P037225 Total				**6,221,834.80**
P039776				
2021 Primary Preservation Program				
SCDOT Preservation in Anderson County - SC 28				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	144,965.46
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	416,165.92
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	278.75
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,462.70
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	315.20
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,024.72
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	668.69
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,637.76

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	705.88
P039776 Total				**610,225.08**
P039830				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Anderson County - S- 191				
Preservation				
	2022-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2022-03-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,591.23
	2022-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	85,410.02
	2022-05-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,268.04
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,397.36
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,825.15
	2022-12-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	705.88
P039830 Total				**136,197.68**
P040235				
SC 24 Safety Improvement in Anderson County				
Safety Improvements (shoulder widening, pipe beveling, updated signs, rumble stripes, wider pavement markings) from I-85 to Townville. - SC 24				
Safety Improvement				
	2022-02-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,009.32
	2022-02-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	290,101.54
	2022-02-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	317.80
	2022-03-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,860.00
	2022-04-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	72.00
	2022-06-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	266.00
	2022-08-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	308.83
	2022-09-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	155,661.92
	2022-11-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,929.67
	2022-11-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	329.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-02-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	440,033.14
	2023-03-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	112,483.64
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	21,411.70
	2023-06-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	754,122.39
	2023-06-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	517,661.35
	2023-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	747,722.94
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,076.08
	2023-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	32,893.18
	2023-08-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,838.32
	2023-09-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	37,775.32
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	421.34
	2023-12-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,166.80
	2024-01-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,777.46
	2024-02-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	62,243.66
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	370.91
	2024-05-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,557.93
	2024-06-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	477.81
	2024-08-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,905.35
	2024-10-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,542.10
P040235 Total				**3,247,338.09**
P039877				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Anderson County - S- 734				
Reconstruction				
	2022-08-24	Highway Maintenance Contracts	ROGERS GROUP INC	114,185.72
	2022-09-23	Highway Maintenance Contracts	ROGERS GROUP INC	108,630.98
	2023-09-29	Highway Maintenance Contracts	ROGERS GROUP INC	47,100.00
	2024-05-07	Highway Maintenance Contracts	ROGERS GROUP INC	1,939.41

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-27	Highway Maintenance Contracts	ROGERS GROUP INC	1,629.56
P039877 Total				**273,485.67**
P040158				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - S- 181, S-248, S- 349, S- 515, S- 811				
Reconstruction				
	2022-08-24	Highway Maintenance Contracts	ROGERS GROUP INC	138,544.22
	2022-09-23	Highway Maintenance Contracts	ROGERS GROUP INC	145,536.70
	2022-10-20	Highway Maintenance Contracts	ROGERS GROUP INC	48,221.55
	2022-12-22	Highway Maintenance Contracts	ROGERS GROUP INC	52,239.70
	2023-01-23	Highway Maintenance Contracts	ROGERS GROUP INC	17,509.30
	2023-09-29	Highway Maintenance Contracts	ROGERS GROUP INC	182,676.72
	2023-10-20	Highway Maintenance Contracts	ROGERS GROUP INC	3,255.00
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,591.13
	2023-11-21	Highway Maintenance Contracts	ROGERS GROUP INC	193,914.24
	2023-12-13	Highway Maintenance Contracts	ROGERS GROUP INC	6,215.40
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,188.84
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,138.42
	2024-02-20	Highway Maintenance Contracts	ROGERS GROUP INC	97,418.40
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,042.30
	2024-04-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,361.22
	2024-05-07	Highway Maintenance Contracts	ROGERS GROUP INC	53,662.92
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,149.83
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,520.68
	2024-06-18	Highway Maintenance Contracts	ROGERS GROUP INC	338,170.42
	2024-06-27	Highway Maintenance Contracts	ROGERS GROUP INC	18,356.59
	2024-07-23	Highway Maintenance Contracts	ROGERS GROUP INC	53,454.01
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,654.76
	2024-08-26	Highway Maintenance Contracts	ROGERS GROUP INC	3,547.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-09-20	Highway Maintenance Contracts	ROGERS GROUP INC	1,547.99
	2024-10-15	Highway Maintenance Contracts	ROGERS GROUP INC	204.80
P040158 Total				**1,399,122.98**
P040438				
2022 Non-FA Secondary Pavement Improvement Program				
SCDOT Reconstruction/Rehabilition in Anderson County - S-264				
Reconstruction				
	2022-08-24	Highway Maintenance Contracts	ROGERS GROUP INC	58,877.00
	2022-09-23	Highway Maintenance Contracts	ROGERS GROUP INC	48,700.00
	2023-09-29	Highway Maintenance Contracts	ROGERS GROUP INC	196,978.38
	2023-10-20	Highway Maintenance Contracts	ROGERS GROUP INC	104,440.26
	2023-11-21	Highway Maintenance Contracts	ROGERS GROUP INC	2,249.50
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,589.42
	2023-12-13	Highway Maintenance Contracts	ROGERS GROUP INC	6,081.07
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	491.59
	2024-05-07	Highway Maintenance Contracts	ROGERS GROUP INC	5,133.88
	2024-06-18	Highway Maintenance Contracts	ROGERS GROUP INC	10,401.00
P040438 Total				**436,942.10**
P040157				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - S- 1100, S-143, S- 269, S- 34				
Reconstruction				
	2022-08-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	84,036.35
	2022-09-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	49,400.00
	2023-03-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,790.16
	2023-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	212,583.84
	2023-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	845,424.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,344.53
	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	23,678.57
	2023-09-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	665,746.21
	2023-10-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	397,496.18
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	28,915.70
	2023-11-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	206,329.20
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,770.24
	2023-12-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	46,055.15
	2024-01-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	123,496.88
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,315.14
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	810.47
	2024-02-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	45,551.88
	2024-03-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,085.95
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	342.62
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,120.08
	2024-06-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	308,298.55
	2024-06-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	813,352.39
	2024-06-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	31,600.67
	2024-07-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	841,973.88
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,257.17
	2024-08-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	36,515.50
	2024-09-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,956.13
	2024-09-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,970.65
	2024-10-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,602.05
	2025-03-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,787.50
P040157 Total				**4,867,608.19**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040156				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - SC 184, SC 243, SC 247				
Reconstruction				
	2023-02-03	Payment to Road & Bridge Contractors	PALMETTO CORP	418,433.61
	2023-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,081,284.80
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,740.66
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,724.73
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,688,790.64
	2023-07-21	Payment to Road & Bridge Contractors	PALMETTO CORP	312,003.77
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,671.02
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,717.36
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,211.35
	2023-08-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,743.63
	2023-08-25	Payment to Road & Bridge Contractors	PALMETTO CORP	685,989.31
	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,817.13
	2023-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,091,424.46
	2023-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,354,578.91
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	37,014.70
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,445.86
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	15,746.85
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	3,230.27
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	48,879.55
	2023-12-06	Payment to Road & Bridge Contractors	PALMETTO CORP	15,706.86
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,449.00
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	244,484.01
	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	188,704.19
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,071.89
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,658.30
	2024-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	9,432.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,454.79
	2024-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,126.94
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,864.28
	2024-03-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,759.65
	2024-04-02	Payment to Road & Bridge Contractors	PALMETTO CORP	153,341.52
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,605.99
	2024-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	75,197.14
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	57,422.75
	2024-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	27,589.50
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	45,017.00
	2024-10-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	683.17
	2025-06-11	Payment to Road & Bridge Contractors	PALMETTO CORP	15,338.25
P040156 Total				**9,650,356.34**
P041376				
2023 Federal Aid Secondary Preservation Program				
SCDOT Preservation in Anderson County - S- 29				
Preservation				
	2023-02-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	38,242.96
	2023-03-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	687.50
	2023-09-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	125.00
P041376 Total				**39,055.46**
P041377				
2023 Non- Federal Aid Preservation Program				
SCDOT Preservation in Anderson County - S- 159, S- 161, S-205, S- 267				
Preservation				
	2023-02-15	Highway Maintenance Contracts	GORDON COMPANY INC	28,586.92
	2023-03-15	Highway Maintenance Contracts	GORDON COMPANY INC	11,146.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-09-11	Highway Maintenance Contracts	GORDON COMPANY INC	125.00
P041377 Total				**39,858.14**
P040858				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Anderson County - S- 17, S-49, S- 54, S- 58				
Reconstruction				
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	936.50
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,934.52
	2023-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,245,341.61
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,550.46
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	105,940.61
	2023-07-26	Payment to Road & Bridge Contractors	PALMETTO CORP	2,179,531.45
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,191.79
	2023-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	2,500,999.66
	2023-08-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	23,497.38
	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	47,046.40
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	2,414.43
	2023-09-27	Payment to Road & Bridge Contractors	PALMETTO CORP	472,007.64
	2023-10-20	Payment to Road & Bridge Contractors	Highway Maint Contr	(19,203.57)
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	16,028.00
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	500.47
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,117.30
	2023-12-28	Payment to Road & Bridge Contractors	PALMETTO CORP	35,629.55
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	833.96
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	152.86
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	681.51
	2024-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	7,008.58
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,389.23
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	381.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-06	Payment to Road & Bridge Contractors	PALMETTO CORP	3,196.09
	2024-08-07	Payment to Road & Bridge Contractors	PALMETTO CORP	92,010.38
	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	127,389.70
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,935.87
	2025-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	86,887.69
	2025-04-29	Payment to Road & Bridge Contractors	PALMETTO CORP	36,141.80
	2025-05-12	Payment to Road & Bridge Contractors	PALMETTO CORP	20,439.50
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	24,238.20
P040858 Total				**7,036,150.90**
P041410				
2023 FA Secondary Preservation Program				
SCDOT Preservation in Anderson County - S- 54				
Preservation				
	2023-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	209,524.99
	2023-07-26	Payment to Road & Bridge Contractors	PALMETTO CORP	18,000.00
	2023-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	18,000.00
	2023-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	18,000.00
	2024-08-07	Payment to Road & Bridge Contractors	PALMETTO CORP	363.00
P041410 Total				**263,887.99**
P040859				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - S- 1097, S- 1175, S- 1177, S- 235, S- 280, S- 290, S- 375, S- 632, S- 727, S- 944				
Reconstruction				
	2023-05-23	Highway Maintenance Contracts	PALMETTO CORP	210,525.00
	2023-06-30	Highway Maintenance Contracts	PALMETTO CORP	3,324.75
	2023-07-26	Highway Maintenance Contracts	PALMETTO CORP	5,346.29
	2023-08-22	Highway Maintenance Contracts	PALMETTO CORP	198,918.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,672.20
	2023-09-27	Highway Maintenance Contracts	PALMETTO CORP	301,886.60
	2023-10-20	Highway Maintenance Contracts	PALMETTO CORP	804,404.90
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,789.33
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,440.77
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	681.13
	2023-12-28	Highway Maintenance Contracts	PALMETTO CORP	288,183.59
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	24,979.08
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,104.22
	2024-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,461.10
	2024-06-06	Highway Maintenance Contracts	PALMETTO CORP	1,715.21
	2024-08-07	Highway Maintenance Contracts	PALMETTO CORP	130,858.24
	2024-08-27	Highway Maintenance Contracts	PALMETTO CORP	91,867.77
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,460.18
	2024-09-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,293.26
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	265.02
	2025-05-12	Highway Maintenance Contracts	PALMETTO CORP	2,786.95
	2025-06-30	Highway Maintenance Contracts	PALMETTO CORP	14,154.15
P040859 Total				**2,113,117.90**
P040926				
2022 Additional Non-FA Funding				
Reconstruction/Rehabilitation in Anderson County-Extension to 5260860 - S- 432				
Reconstruction				
	2023-09-29	Highway Maintenance Contracts	ROGERS GROUP INC	178,741.39
	2023-10-20	Highway Maintenance Contracts	ROGERS GROUP INC	99,468.75
	2023-11-21	Highway Maintenance Contracts	ROGERS GROUP INC	2,035.00
	2024-05-07	Highway Maintenance Contracts	ROGERS GROUP INC	4,407.51
P040926 Total				**284,652.65**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040857				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - SC 187, SC 20, SC 86				
Reconstruction				
	2023-10-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	233,765.00
	2023-11-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	650,187.18
	2023-12-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	786,406.02
	2024-01-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	716,404.48
	2024-02-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	641,819.85
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,605.04
	2024-04-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,271.91
	2024-04-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	769,729.39
	2024-05-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,498.85
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	15,961.13
	2024-05-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,079,163.17
	2024-06-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,474,636.84
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	16,694.32
	2024-06-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,436.84
	2024-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,130,493.30
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,867.43
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	2,725.72
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	74,958.06
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	25,144.25
	2024-09-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,989,091.36
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	4,117.39
	2024-09-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,672.83
	2024-10-01	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,414,674.71
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,873.09
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	529.63
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	2,303.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	218,251.25
P040857 Total				**12,279,282.88**
P042102				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Anderson County - US 76				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,000.00
	2024-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	77,500.00
	2025-02-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,980.00
P042102 Total				**154,480.00**
P042104				
2024 Primary Pavement Improvement Program				
Rehabilitation in Anderson County - SC 252, US 76				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,000.00
	2024-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	77,500.00
	2025-02-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,200.00
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	50,603.25
P042104 Total				**204,303.25**
P041374				
NHS Pavement Improvement Program				
Recon/ Rehab in Anderson County - SC 81, US 29 BUS				
Rehabilitation				
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	342.52
	2024-08-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	252,204.59
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,596.65
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,071.63
	2024-11-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	105,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	106,000.00
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,857.32
	2025-06-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	131,489.09
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	3,430.91
P041374 Total				**606,992.71**
P041385				
2024 Primary Pavement Improvement Program				
Recon/ Rehab in Anderson County - SC 20, US 76				
Rehabilitation				
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	870.89
	2024-08-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	303,640.84
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,810.05
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,063.51
	2024-11-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	117,560.00
	2024-11-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	105.00
	2025-04-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	155,818.49
	2025-05-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	555,167.53
	2025-05-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,398,989.98
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,140.95
	2025-06-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	956,941.43
P041385 Total				**3,506,108.67**
P041997				
2024 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Anderson County - S- 1101, S- 167, S- 183, S- 434				
Rehabilitation				
	2024-08-26	Highway Maintenance Contracts	ROGERS GROUP INC	216,333.33
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,207.44
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,385.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-13	Highway Maintenance Contracts	ROGERS GROUP INC	105,000.00
	2025-04-09	Highway Maintenance Contracts	ROGERS GROUP INC	384,386.15
	2025-05-15	Highway Maintenance Contracts	ROGERS GROUP INC	709,464.10
	2025-05-12	Highway Maintenance Contracts	ROGERS GROUP INC	646,904.21
	2025-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	782.64
	2025-06-17	Highway Maintenance Contracts	ROGERS GROUP INC	118,444.80
	2025-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,945.02
P041997 Total				**2,188,853.65**
P041996				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Anderson County - S- 116, S- 281, S- 62, S- 971				
Rehabilitation				
	2025-01-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	115,581.25
	2025-02-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	754,701.09
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,324.29
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,432.84
	2025-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,256,709.42
P041996 Total				**2,139,748.89**
P044044				
S-466 S-261 S-238 S-118 Anderson County Emergency Repairs (Hurricane Helene)				
S-466 S-261 S-238 S-118 Anderson County Emergency Repairs (Hurricane Helene) 04-009 04-017 04-006 04-015 - S- 118, S- 238, S- 261, S- 466				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	E S WAGNER COMPANY LLC	594,805.10
P044044 Total				**594,805.10**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044183				
Emergency Repairs 5 S-668 Hurricane Helene				
Emergency Repair S-668 Hurricane Helene 04-005-NFA - S-668				
Emergency Repair/Replacement				
	2025-02-05	Payment to Road & Bridge Contractors	CEKRA INC	75,529.00
P044183 Total				**75,529.00**
P044064				
Hurricane Helene Anderson NFA Guardrail				
Change order to Contract 5268900 - Hurricane Helene Anderson NFA Guardrail				
Emergency Repair/Replacement				
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	16,628.00
	2025-05-21	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	6,951.00
P044064 Total				**23,579.00**
P044062				
Hurricane Helene Anderson Interstate Guardrail				
Change Order to contract 5268830 Hurricane Helene Anderson Interstate Guardrail				
Emergency Repair/Replacement				
	2025-03-18	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	26,893.99
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(26,893.99)
P044062 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042930				
2025 NFA Secondary Pavement Improvement Program				
Rehabilitation in Anderson County - S- 676, S- 751				
Rehabilitation				
	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	74,083.34
	2025-06-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,750.00
P042930 Total				**112,833.34**
Anderson Total				**112,011,513.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Anderson, Edgefield, Laurens, Newberry, Saluda				
P039126				
RRSP Safety Improvements in District 2 (2019 - 2020)				
RRSP RW Safety Clearing in District 2 (2019 - 2020) - I- 26, I-385, SC 121, SC 24, SC 34, US 25				
Safety Improvement				
	2019-09-11	Other Contract Services	NATURCHEM INC	19,009.40
	2019-10-01	Other Contract Services	NATURCHEM INC	58,449.40
	2019-10-21	Highway Maintenance Contracts	WEST LAND CLEARING LLC	23,775.00
	2019-10-31	Highway Maintenance Contracts	WEST LAND CLEARING LLC	7,925.00
	2019-11-13	Highway Maintenance Contracts	WEST LAND CLEARING LLC	7,012.50
	2019-11-21	Highway Maintenance Contracts	WEST LAND CLEARING LLC	6,662.50
	2019-11-21	Highway Maintenance Contracts	GRAHAM COUNTY LAND COMPANY LLC	48,000.00
	2020-02-06	Other Contract Services	NATURCHEM INC	62,662.00
	2020-03-04	Other Contract Services	NATURCHEM INC	83,136.80
	2020-03-05	Other Contract Services	NATURCHEM INC	(83,136.80)
	2020-03-09	Other Contract Services	NATURCHEM INC	83,136.80
	2020-03-16	Highway Maintenance Contracts	NATURCHEM INC	53,930.80
	2020-04-02	Highway Maintenance Contracts	NATURCHEM INC	85,476.00
	2020-04-03	Highway Maintenance Contracts	NATURCHEM INC	(85,476.00)
	2020-04-08	Other Contract Services	NATURCHEM INC	76,741.40
	2021-06-30	Highway Maintenance Contracts	RW-Pmt Exc Amt Lgl	(53,930.80)
P039126 Total				**393,374.00**
Anderson, Edgefield, Laurens, Newberry, Saluda Total				**393,374.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Anderson, Oconee				
P039800				
I-85 MP 0.0-18.7 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 85				
Preservation				
	2024-08-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	3,655,515.00
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	18,549.46
	2024-08-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	3,214,087.39
	2024-10-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,225,614.99
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	31,274.70
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,030.38
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	449.03
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	875.46
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,979.56
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,411.00
	2025-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	144,416.92
P039800 Total				**8,295,203.89**
Anderson, Oconee Total				**8,295,203.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bamberg				
P035753				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Bamberg County - US 301, US 78				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	807.29
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	395.86
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	718.47
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.34
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.12
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.15
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	234.19
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,731.32
	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,820.00
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	466.94
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	796.71
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,119.90
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	815.34
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	619.84
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,549.54
	2019-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	39,585.25
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,931.23
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	41,332.14
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,632.69
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,609.47
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,242.14
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	286,163.70
	2019-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,211.80
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,856.07
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,108.59
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,516.56

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,331.16
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,337.12
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,501.21
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	13,332.45
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,351.42
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	746.11
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
P035753 Total				**514,440.17**
P036753				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Bamberg County - US 78				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	395.86
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.61
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.33
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.12
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.14
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,399.52
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,223.71
	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,100.00
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	466.94
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,677.05
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,609.02
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	262,849.58
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	870.34
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	619.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,519.00
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	831.79
	2019-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	54,396.58
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,632.08
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	694.27
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	832.74
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,810.25
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,057.95
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	580,999.22
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,435.00
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	252.46
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,747.64
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,277.05
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	440.49
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,008.47
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,326.56
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	23,214.60
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,677.73
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,000.71
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
	2021-03-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,195.03
P036753 Total				**1,056,630.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036812				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Bamberg County - S-18				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	395.86
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	359.92
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.30
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.12
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.13
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	156.12
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	469.11
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	466.94
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,057.95
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,799.49
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	231,669.59
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	616.15
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,908.77
	2019-05-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	122,086.97
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	793.67
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	831.79
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	221.76
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	988.17
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,843.92
	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	720.00
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,628.59
	2019-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,446.70
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,566.39
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,541.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,725.56
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	440.49
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	974.53
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,244.48
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,021.00
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,914.57
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	746.11
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
P036812 Total				**473,626.37**
P036948				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Bamberg County - US 301				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,499.00
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	158.34
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	518.46
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,910.89
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	19,127.94
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	201,874.54
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,652.86
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,111.34
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	984.88
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,031.41
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	23,430.31
P036948 Total				**277,390.31**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036950				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Bamberg County - SC 362, SC 64				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,382.11
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	158.34
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,302.90
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,042.51
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,428.72
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	52,791.23
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	248,999.52
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,975.95
	2019-05-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	50,301.59
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,817.35
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	955.48
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,537.46
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	52,237.18
P036950 Total				**440,036.03**
P037008				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Bamberg County - S- 86				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	718.27
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	158.34
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,356.87
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,722.06
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,011.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	12,557.85
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,309.80
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	873.72
	2019-05-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	116,669.36
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,893.99
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	905.54
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,777.22
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	23,488.74
P037008 Total				**191,548.79**
P037313				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Bamberg County - US 321				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	98.00
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	29,483.08
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	16,954.46
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	614.47
	2019-04-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	287.59
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	642.71
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	962.50
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	774.15
	2020-06-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,507.22
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	148.36
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	204,160.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,536.76
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	223,577.98
	2020-07-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,495.96
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	586.41
	2020-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	470.60
	2020-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	224.00
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	5,260.96
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	9,811.90
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.15
P037313 Total				**531,098.04**
P037315				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 153, S- 180, S- 223, S- 239, S- 261, S- 317, S- 352, S- 636, S- 68				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	272.84
	2019-03-19	Highway Maintenance Contracts	CR JACKSON INC	10,344.92
	2019-04-12	Highway Maintenance Contracts	CR JACKSON INC	9,163.68
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,310.22
	2019-04-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	941.78
	2019-06-12	Highway Maintenance Contracts	CR JACKSON INC	1,615.38
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	854.98
	2019-06-30	Highway Maintenance Contracts	CR JACKSON INC	1,615.38
	2019-11-21	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2019-12-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,053.42
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,237.21
	2020-01-02	Highway Maintenance Contracts	CR JACKSON INC	47,402.18
	2020-01-07	Highway Maintenance Contracts	CR JACKSON INC	15,430.47
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	871.45
	2020-02-13	Highway Maintenance Contracts	CR JACKSON INC	8,665.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	445.42
	2020-03-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,322.54
	2020-03-12	Highway Maintenance Contracts	CR JACKSON INC	58,775.62
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,100.45
	2020-03-27	Highway Maintenance Contracts	CR JACKSON INC	998.27
	2020-04-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,965.33
	2020-05-01	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-05-18	Highway Maintenance Contracts	CR JACKSON INC	14,840.64
	2020-06-29	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-12-09	Highway Maintenance Contracts	CR JACKSON INC	1,840.36
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	193.12
	2021-02-18	Highway Maintenance Contracts	CR JACKSON INC	606.35
	2022-06-30	ENGINEERING & ARCHITECTURAL	OTH CNT-NON-IT & REA	8,668.68
P037315 Total				**200,959.56**
P037314				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 167, S- 18, S- 62				
Rehabilitation				
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	32,863.08
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	16,908.01
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	402.97
	2019-04-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,389.18
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	435.47
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-03-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	642.71
	2020-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	86,869.32
	2020-04-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,579.93
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,451.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	284,232.11
	2020-06-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	22,695.19
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	805.49
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,554.00
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	8,372.12
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	4,902.53
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	55.28
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.15
P037314 Total				**493,351.36**
P030671				
2017 Statewide Non-Interstate NHS Program				
2017 Statewide Non-Interstate NHS Rehabilitation Bamberg County - US 78				
Rehabilitation				
	2019-05-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	13,191.63
	2019-06-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	23,733.09
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,179.03
	2019-08-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	241.28
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,752.72
	2019-09-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	216,750.50
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	837.05
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,214.38
	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,966.51
P030671 Total				**269,866.19**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036946				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Bamberg County - US 301, US 321, US 78				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	26,925.00
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,518.40
	2019-06-05	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	60,549.75
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,639.20
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	473.55
P036946 Total				**92,105.90**
P036951				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Bamberg County - SC 362, SC 70, US 78 CON				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	8,640.00
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.32
	2019-06-05	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	61,050.00
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,632.84
P036951 Total				**72,401.16**
P038044				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Bamberg County - S- 26				
Preservation				
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	185.45
	2019-11-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	950.40
	2020-02-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,650.90
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	252.46
	2020-03-04	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,475.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-04-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	82,300.80
	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,095.03
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	749.84
	2020-06-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	22,339.80
	2020-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	530.00
	2020-10-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,258.34
P038044 Total				**122,788.03**
P038054				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Bamberg County - US 301				
Preservation				
	2019-11-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,636.80
	2020-03-04	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,475.01
	2020-04-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	52,894.29
	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	33,821.18
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,522.85
	2020-06-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,776.43
	2020-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	795.00
	2020-10-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,459.96
P038054 Total				**116,381.52**
P039019				
2020 Primary Preservation Program				
SCDOT Preservation in Bamberg County - US 301				
Preservation				
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,986.92
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	496.73
	2020-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	14,778.00
	2020-09-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	642.71
	2020-09-11	Payment to Road & Bridge Contractors	CR JACKSON INC	194,334.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,365.44
	2020-10-07	Payment to Road & Bridge Contractors	CR JACKSON INC	14,923.30
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	460.00
P039019 Total				**228,987.41**
P029875				
2020 Primary Pavement Improvement Program				
Rehabilitation in Bamberg County - US 321				
Rehabilitation				
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,204.91
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	878.00
	2020-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	99,304.80
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	399.35
	2020-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	28,900.00
	2020-09-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,448.00
	2021-03-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,337.50
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,719.83
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	144.66
	2021-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	781,404.89
	2021-08-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	50,782.37
	2021-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,946.65
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,262.67
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,337.24
	2021-08-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	445,092.04
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,015.48
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	22,326.55
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,520.74
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,353.85
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,928.32
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	42.92
	2022-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,834.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-05-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	863.28
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,017.01
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	486.94
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	310.45
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	103.49
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	955.35
	2023-10-13	Payment to Road & Bridge Contractors	Highway Maint Contr	23,646.55
P029875 Total				**1,532,568.22**
P038444				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 42, S- 49				
Rehabilitation				
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	343.67
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	399.09
	2020-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,150.00
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	838.62
	2020-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	28,900.00
	2020-09-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,782.00
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,451.84
	2021-03-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	99,808.91
	2021-05-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	243,263.78
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	613.04
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	337.55
	2021-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	22,062.88
	2021-08-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,668.75
	2021-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,617.54
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,715.26
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,564.63
	2021-08-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	89,144.46
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,583.75

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	89.30
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,456.20
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,010.60
	2022-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,834.38
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	150.35
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	77.61
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	760.60
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	103.49
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	409.44
	2023-10-13	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(19,892.48)
P038444 Total				**544,245.26**
P038447				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 103, S- 139, S- 168, S-186, S- 225, S- 227, S- 253, S- 264, S- 51, S- 545				
Rehabilitation				
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	263.40
	2020-07-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	12,009.80
	2020-08-19	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	18,007.38
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	275.75
	2021-03-31	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	5,273.61
	2021-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,100.63
	2021-07-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	486.66
	2021-08-04	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	71,800.18
	2021-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,645.77
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	548.71
	2021-08-27	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	33,817.07
	2021-09-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	291.96
	2021-09-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,017.62
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	26.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	572.31
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	195.72
	2021-11-08	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,464.12
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	38.63
	2021-12-16	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	16,056.37
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	229.45
	2022-02-04	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	712.27
	2022-02-28	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	676.46
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	101.01
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,277.53
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	162.99
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	31.05
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,862.94
	2023-10-13	Highway Maintenance Contracts	UNDEP CASH U120-2	(5,878.85)
P038447 Total				**174,067.33**
P039032				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Bamberg County - S- 20				
Preservation				
	2020-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	27,339.00
	2020-09-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	271.81
	2020-09-11	Payment to Road & Bridge Contractors	CR JACKSON INC	138,723.17
	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	613.04
	2020-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,843.70
	2020-10-07	Payment to Road & Bridge Contractors	CR JACKSON INC	7,869.80
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	460.00
P039032 Total				**177,120.52**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039697				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Bamberg County - S- 49				
Reconstruction				
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	120.35
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	720.00
	2021-08-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	18,040.00
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,800.00
	2021-11-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,920.00
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	17,989.89
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,258.59
	2021-12-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	638,347.33
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	25,066.49
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	879.44
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,203.26
	2022-02-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	30,792.88
	2022-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,208.95
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	685.99
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	597.21
	2022-05-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	117,849.73
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,854.98
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,532.74
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	379.47
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,274.90
P039697 Total				**918,522.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040186				
2021 Primary Preservation Program				
SCDOT Preservation in Bamberg County - SC 61, SC 64				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,240.72
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,238.16
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,664.56
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,533.45
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,885.30
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,301.19
	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	231,981.25
	2022-08-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	22,417.79
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,237.08
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	246.60
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,802.85
P040186 Total				**303,548.95**
P040194				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Bamberg County - S- 86				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	476.48
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,050.56
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,088.61
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	63,297.86
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	325.98
	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	12,788.78
	2022-08-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,301.59
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,837.84
P040194 Total				**91,573.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040264				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Bamberg County - S- 37				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,163.86
	2021-10-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,467.76
	2021-11-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,176.34
	2022-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	123,025.86
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	279.41
	2022-08-10	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	18,224.20
	2022-08-15	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	13,278.75
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	117.60
	2023-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	10,599.67
P040264 Total				**172,739.41**
P039300				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 101, S- 130, S- 138, S-143 OTH, S- 154, S- 179, S- 194, S- 201, S- 246, S- 254, S-270, S- 289, S- 335, S- 415, S- 522, S- 600, S- 621, S- 63, S-64, S- 97				
Rehabilitation				
	2021-11-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,004.96
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,834.12
	2022-02-07	Highway Maintenance Contracts	CR JACKSON INC	40,192.00
	2022-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,578.81
	2022-03-15	Highway Maintenance Contracts	CR JACKSON INC	25,597.15
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,216.11
	2022-04-21	Highway Maintenance Contracts	CR JACKSON INC	191,798.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,060.86
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	350.96
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	629.46
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	472.80
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	143.22
	2022-06-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	15,041.05
	2022-06-27	Highway Maintenance Contracts	CR JACKSON INC	196,419.27
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	4,381.67
	2022-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,045.56
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	2,263.49
	2022-08-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,316.85
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,940.16
	2022-09-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	348.98
	2022-10-06	Highway Maintenance Contracts	CR JACKSON INC	7,389.84
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	233.78
	2022-10-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,296.73
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,411.86
	2022-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,256.20
	2022-11-30	Highway Maintenance Contracts	CR JACKSON INC	8,722.70
	2023-01-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(8,833.33)
	2023-02-01	Highway Maintenance Contracts	CR JACKSON INC	30,396.62
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,237.31
	2023-02-17	Highway Maintenance Contracts	CR JACKSON INC	55,576.80
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,994.65
	2023-03-10	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(11,900.00)
	2023-03-10	Highway Maintenance Contracts	Highway Maint Contr	1,275.45
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	3,081.79
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	518.62
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	804.69
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	868.30
	2024-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,930.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	621.82
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	909.30
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	120.46
	2024-02-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,472.11
	2024-03-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,252.64
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	278.76
	2024-04-12	Highway Maintenance Contracts	CR JACKSON INC	398.20
	2024-04-12	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(59,009.16)
	2024-04-24	Highway Maintenance Contracts	CR JACKSON INC	11,347.27
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	198.90
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.54
	2024-12-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	868.87
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	467.50
	2024-12-11	Highway Maintenance Contracts	CR JACKSON INC	154,791.67
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	181.61
P039300 Total				**732,577.34**
P039696				
2021 Primary Pavement Improvement Program				
Rehabilitation in Bamberg County - US 601				
Rehabilitation				
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,009.92
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	31,898.00
	2022-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	855.91
	2022-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	16,666.67
	2022-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	7,833.33
	2022-06-27	Payment to Road & Bridge Contractors	CR JACKSON INC	7,833.33
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	3,916.67
	2022-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	42,839.32
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,215.04
	2022-11-30	Payment to Road & Bridge Contractors	CR JACKSON INC	229,262.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,188.52
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	13,926.00
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,038.79
	2023-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	763,378.22
	2023-02-01	Payment to Road & Bridge Contractors	CR JACKSON INC	592,075.68
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	17,873.78
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,542.81
	2023-02-17	Payment to Road & Bridge Contractors	CR JACKSON INC	623,918.06
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	19,911.07
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,885.31
	2023-03-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,660.00)
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,012.66
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	928.13
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	920.10
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,313.81
	2024-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	459,706.74
	2024-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	154,798.33
P039696 Total				**3,014,088.87**
P040350				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 127, S- 146, S- 193, S-215, S- 230, S- 245, S- 268, S- 271, S- 296, S- 362, S- 37, S-578, S- 612				
Rehabilitation				
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	748.35
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,451.62
	2022-05-13	Highway Maintenance Contracts	CR JACKSON INC	47,844.30
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,594.28
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,668.94
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	33,843.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-04-19	Highway Maintenance Contracts	CR JACKSON INC	6,400.00
	2023-05-31	Highway Maintenance Contracts	CR JACKSON INC	148,827.06
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	143.42
	2023-06-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,683.44
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,716.76
	2023-06-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,210.81
	2023-06-23	Highway Maintenance Contracts	CR JACKSON INC	142,617.36
	2023-07-25	Highway Maintenance Contracts	CR JACKSON INC	335,862.27
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,326.01
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,372.14
	2023-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	271.92
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,426.76
	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,122.45
	2023-08-24	Highway Maintenance Contracts	CR JACKSON INC	18,124.43
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	420.27
	2023-10-02	Highway Maintenance Contracts	Highway Maint Contr	(4,913.70)
	2023-11-21	Highway Maintenance Contracts	CR JACKSON INC	27,964.58
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,865.46
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	790.19
	2023-12-21	Highway Maintenance Contracts	CR JACKSON INC	10,310.40
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	599.19
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	662.56
	2024-12-05	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(24,957.50)
	2024-12-05	Highway Maintenance Contracts	Highway Maint Contr	4,543.20
P040350 Total				**800,540.82**
P040523				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 23				
Rehabilitation				
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,876.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	26,800.00
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	11,787.00
	2023-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	6,400.00
	2023-05-31	Payment to Road & Bridge Contractors	CR JACKSON INC	6,400.00
	2023-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	3,200.00
	2023-08-24	Payment to Road & Bridge Contractors	Highway Maint Contr	(9,300.00)
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,141.31
	2023-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	97,533.75
	2023-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,054.47
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,171.28
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,340.41
	2023-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	868,780.63
	2023-11-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,973.05
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,963.78
	2023-12-21	Payment to Road & Bridge Contractors	CR JACKSON INC	36,512.38
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	925.86
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	832.33
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	785.74
	2024-12-05	Payment to Road & Bridge Contractors	Highway Maint Contr	27,061.24
P040523 Total				**1,113,239.77**
P040490				
2022 Primary Pavement Improvement Program				
Reconstruction in Bamberg County - SC 70, US 601				
Reconstruction				
	2022-06-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,193.35
	2023-02-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	136,316.21
	2023-04-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	116,191.53
	2023-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,700.03
	2023-06-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,350.02
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,623.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,771.40
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	233.12
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,794.32
	2023-08-23	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,900.80
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	360.22
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	2,083.35
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	416.04
	2023-09-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	736,715.26
	2023-09-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,772.90
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	134.54
	2024-01-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,390.44
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	373,874.10
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,871.31
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,188.73
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,432.43
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,865.72
	2024-06-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,416,004.08
	2024-06-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,813.85
	2024-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	777.34
	2024-08-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	17,748.70
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	857.01
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,763.12
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,077.23
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,176.61
	2024-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	345,725.00
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,111.62
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	497.06
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,029.34
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,624.18
P040490 Total				**3,355,384.26**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041009				
2022 Non-FA Secondary Pavement Improvement Program (Add'l 2022 NFA Funding) 5760570 Extension				
Rehabilitation in Bamberg County 5760570 Extension - S- 115, S- 117				
Rehabilitation				
	2023-02-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	27,000.00
	2023-04-05	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	23,700.00
	2023-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,700.00
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	820.70
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,020.63
	2023-09-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	68,650.43
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,529.56
	2023-09-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,848.70
	2023-10-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,372.99
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,730.97
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,250.65
	2024-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,703.33
	2024-01-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,841.69
	2024-03-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	59.80
	2024-06-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,850.00
	2024-06-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,850.00
	2025-05-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,275.00)
P041009 Total				**196,654.45**
P039172				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Bamberg County - US 301, US 321				
Rehabilitation				
	2024-01-05	Payment to Road & Bridge Contractors	PALMETTO CORP	344,215.37
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,814.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	264,736.62
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	928.54
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	906.43
	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	542,414.53
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,567.61
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,755.05
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,120.77
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	2,058.25
	2024-03-26	Payment to Road & Bridge Contractors	PALMETTO CORP	285,903.82
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,933.21
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	278.76
	2024-04-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,151.84
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,272.84
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	458.91
	2024-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	677,186.98
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,041.16
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,738.88
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,645.54
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	3,389.84
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,772,177.03
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,143.49
	2024-06-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,771.65
	2024-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	34,265.40
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,246.89
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	406.95
	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,277.15
	2024-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	1,522,891.74
	2024-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	22,491.59
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,892.98
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,689.42
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	74,595.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,519.26
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,322.34
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	682.31
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,695.27
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	185.38
	2024-09-03	Payment to Road & Bridge Contractors	PALMETTO CORP	27,062.88
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	541.91
	2024-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	53,957.00
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,892.03
	2024-12-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,908.12)
	2024-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	618,158.78
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,870.80
	2024-12-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,659.48
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,245.78
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	587.45
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	59,059.78
	2025-02-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,083.03
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,092.70
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	616.02
	2025-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	868.47
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	411.31
P039172 Total				**6,403,973.49**
P040737				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Bamberg County - S- 12, S- 26				
Rehabilitation				
	2024-01-05	Payment to Road & Bridge Contractors	PALMETTO CORP	99,222.21
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	832.33
	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	40,718.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	456.80
	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	64,760.82
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	727.08
	2024-04-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,238.18
	2024-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	14,120.45
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	262,981.67
	2024-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	13,165.65
	2024-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	69,438.89
	2024-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	914.52
	2024-07-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	525.21
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	264,767.83
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,402.07
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,446.14
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,395.05
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,869.04
	2024-09-03	Payment to Road & Bridge Contractors	PALMETTO CORP	415,847.27
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,622.30
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,154.30
	2024-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	306,468.74
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,970.06
	2024-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	27,423.00
	2024-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	288.00
	2024-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	23,924.63
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	528.30
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,173.56
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	411.31
P040737 Total				**1,653,794.33**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041277				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Bamberg County - S- 106, S-109, S- 250, S- 288, S- 390, S- 459, S- 469, S- 482, S- 498, S-502, S- 575				
Rehabilitation				
	2024-01-05	Highway Maintenance Contracts	PALMETTO CORP	81,461.06
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,243.64
	2024-01-18	Highway Maintenance Contracts	PALMETTO CORP	33,172.32
	2024-02-22	Highway Maintenance Contracts	PALMETTO CORP	35,049.99
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	924.31
	2024-03-26	Highway Maintenance Contracts	PALMETTO CORP	239,718.31
	2024-03-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,100.79
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,160.88
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,208.00
	2024-04-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,508.70
	2024-04-25	Highway Maintenance Contracts	PALMETTO CORP	445,445.09
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	671.69
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,771.94
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,315.70
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	20,771.18
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	556.61
	2024-06-27	Highway Maintenance Contracts	PALMETTO CORP	290,937.41
	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	408.21
	2024-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,890.26
	2024-07-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	475.67
	2024-08-05	Highway Maintenance Contracts	PALMETTO CORP	64,591.25
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,618.60
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	834.20
	2024-09-03	Highway Maintenance Contracts	PALMETTO CORP	9,700.55
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,349.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-09	Highway Maintenance Contracts	PALMETTO CORP	22,159.56
	2024-10-15	Highway Maintenance Contracts	PALMETTO CORP	26,625.00
	2024-10-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,450.09
	2024-11-18	Highway Maintenance Contracts	PALMETTO CORP	24,991.25
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,654.96
	2024-12-17	Highway Maintenance Contracts	PALMETTO CORP	5,922.62
	2025-03-19	Highway Maintenance Contracts	PALMETTO CORP	434.00
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	411.31
P041277 Total				**1,348,534.15**
P042131				
2024 Primary Pavement Improvement Program				
Rehabilitation in Bamberg County - SC 61, SC 64				
Rehabilitation				
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,888.76
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,039.50
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,072.66
	2025-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	430,264.89
	2025-03-26	Payment to Road & Bridge Contractors	PALMETTO CORP	402,590.82
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,291.28
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,171.61
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,475.19
	2025-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,868,923.97
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	24,955.70
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	646.30
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	282.88
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,718.29
	2025-05-27	Payment to Road & Bridge Contractors	PALMETTO CORP	853,239.90
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	3,471.20
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	840.85
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,581.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	2,514.41
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	31,963.57
P042131 Total				**4,626,136.74**
P042359				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 145, S- 237, S- 299, S-311, S- 365, S- 384, S- 436, S- 590, S- 611, S- 641, S- 645				
Rehabilitation				
	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,022.33
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,219.66
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	6,279.50
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,927.76
	2025-03-20	Highway Maintenance Contracts	PALMETTO CORP	45,367.59
	2025-03-26	Highway Maintenance Contracts	PALMETTO CORP	28,013.43
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,391.96
	2025-04-25	Highway Maintenance Contracts	PALMETTO CORP	37,293.46
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,617.42
	2025-05-27	Highway Maintenance Contracts	PALMETTO CORP	16,719.63
	2025-05-28	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,270.80
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,353.22
	2025-06-19	Highway Maintenance Contracts	PALMETTO CORP	8,513.36
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,024.20
P042359 Total				**164,014.32**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043555				
2025 Primary Preservation Program				
SCDOT Preservation in Bamberg County - US 321, US 78				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.52
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	11,998.45
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	221.94
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,986.08
P043555 Total				**15,718.33**
P043556				
2025 FA Secondary Preservation Program				
SCDOT Preservation in Bamberg County - S- 167				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.52
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	100.00
P043556 Total				**1,611.86**
P043557				
2025 Non-FA Secondary Preservation Program				
SCDOT Preservation in Bamberg County - S- 113, S- 116, S- 132, S- 148, S- 165, S- 195, S- 213, S- 313, S- 51, S- 61, S- 77, S- 96, S- 98				
Preservation				
	2025-01-14	Highway Maintenance Contracts	GORDON COMPANY INC	1,328.52
	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	39,844.84
	2025-04-10	Highway Maintenance Contracts	GORDON COMPANY INC	100.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,064.09
P043557 Total				**44,337.45**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044104				
Hurricane Helene Bamberg FA Guardrail				
Change Order to Contract 5768950 Hurricane Helene Bamberg FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	19,450.00
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(19,450.00)
P044104 Total				**0.00**
P044105				
Hurricane Helene Bamberg NFA Guardrail				
Change Order to Contract 5768950 - Hurricane Helene Bamberg NFA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	1,475.00
P044105 Total				**1,475.00**
P039181				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Bamberg County - US 321				
Rehabilitation				
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,141.52
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	318.90
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	591.96
P039181 Total				**4,052.38**
P043046				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Bamberg County - S- 27				
Rehabilitation				
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	778.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	425.20
P043046 Total				**1,203.74**
P042132				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Bamberg County - S- 22				
Reconstruction				
	2025-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	37,386.51
	2025-03-26	Payment to Road & Bridge Contractors	PALMETTO CORP	239,865.15
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,198.54
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,236.95
	2025-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	11,067.56
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	279.52
	2025-06-19	Payment to Road & Bridge Contractors	PALMETTO CORP	126,002.16
P042132 Total				**420,036.39**
P044315				
S-5-458 Bridge/Culvert/Pipe Replacement over Indian Camp Branch				
S-5-458 Bridge/Culvert/Pipe Replacement over Indian Camp Branch in Bamberg County. (Bridge Package 32) (District 7 Emergency Event) (FEMA Reimbursement) - S-458				
Emergency Repair/Replacement				
	2025-04-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	109.95
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	190.48
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	30,545.57
	2025-06-30	Payment to Road & Bridge Contractors	E S WAGNER COMPANY LLC	10,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-05-08	Payment to Road & Bridge Contractors	DANE CONSTRUCTION INC	10,000.00
P044315 Total				**50,846.00**
Bamberg Total				**32,944,216.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Barnwell				
P034723				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Barnwell County - US 78				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	395.86
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.61
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.31
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	244.75
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.15
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	702.37
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,829.11
	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	38,440.80
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	704.94
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,436.65
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,722.88
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	39,844.22
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	650.34
	2019-05-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(172.14)
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	697.94
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	831.79
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	475.09
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	41,493.93
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,131.41
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,609.47
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,136.07
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	385,003.75
	2019-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	63,937.05
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,039.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,262.30
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,750.74
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,530.12
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,268.47
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,031.31
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,299.48
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	53,047.40
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,993.94
	2020-04-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,266.50
	2020-05-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(27,090.91)
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,522.96
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	746.11
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
P034723 Total				**712,082.13**
P036797				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Barnwell County - S- 20				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.61
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.32
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	279.70
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	584.59
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	33,056.38
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	868.61
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,644.82
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,970.14
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,273.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	198,972.24
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,031.42
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,273.15
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,422.94
	2019-05-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	127,124.64
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,184.22
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,889.84
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	333,673.80
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,374.79
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	221.76
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	970.59
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,922.07
	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,080.00
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,059.59
	2019-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	585.00
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,788.37
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,277.29
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,017.71
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,474.47
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,003.30
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,244.48
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	50,676.70
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,217.09
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,000.71
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	450.09
	2021-02-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	152.85
	2021-03-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(142.78)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-05-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	260.00
P036797 Total				**867,672.23**
P036836				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Barnwell County - US 278				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.61
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.29
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	834.55
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.13
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,295.41
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	702.37
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,048.67
	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,043.41
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	842.44
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	666.71
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,214.99
	2019-05-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	25,081.84
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	12,856.99
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,039.26
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	320,307.86
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,332.15
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	221.76
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	71,154.68
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,500.13
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,091.14

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,590.00
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,509.09
	2019-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	732.60
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,270.41
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,463.50
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,277.05
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	400.68
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,991.76
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,822.44
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,002.10
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,351.42
	2020-04-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,045.50
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	746.11
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
P036836 Total				**626,744.86**
P036952				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Barnwell County - US 78				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	667.21
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	158.34
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	773.53
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	225.25
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	12,557.85
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	241,925.36
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,097.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	760.01
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	679.25
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,391.20
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	38,425.56
P036952 Total				**318,751.41**
P037004				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Barnwell County - S- 156				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	616.14
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	158.34
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	518.46
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,485.85
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	26,845.48
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	78,470.29
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,885.27
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	840.51
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	935.76
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,745.00
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,366.42
P037004 Total				**137,957.86**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P030404				
2017 Non-Interstate NHS Program				
2017 Non-Interstate NHS Rehabilitation in Barnwell County - US 78				
Rehabilitation				
	2018-11-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	417.12
	2019-05-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	32,330.61
	2019-06-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	9,454.67
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,874.96
	2019-08-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	34,412.72
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	291.84
	2019-09-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,715.03
	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,422.88
P030404 Total				**84,919.83**
P030575				
2017 Non-NHS Primary Program				
2017 Non-NHS Primary Rehabilitation in Barnwell County - SC 3				
Rehabilitation				
	2018-11-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	982.60
	2019-05-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	37,577.25
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,778.55
	2019-06-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	31,811.99
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,690.91
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,999.71
	2019-08-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	308,632.23
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	631.15
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	541.99
	2019-09-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	189,466.26
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,420.09
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,167.07

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	8,272.19
P030575 Total				**590,971.99**
P030672				
2017 Statewide Non-Interstate NHS Program				
2017 Statewide Non-Interstate NHS Rehabilitation in Barnwell County - US 78				
Rehabilitation				
	2018-11-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	862.20
	2019-05-13	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	37,006.43
	2019-06-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	9,363.31
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,931.53
	2019-08-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	120,556.80
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,421.64
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,341.74
	2019-09-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	6,186.70
	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,751.88
P030672 Total				**186,422.23**
P037310				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Barnwell County - S- 1, S- 154, S- 221, S- 26, S- 27, S- 321, S- 41, S- 651				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	209.24
	2019-03-19	Highway Maintenance Contracts	CR JACKSON INC	12,504.94
	2019-04-12	Highway Maintenance Contracts	CR JACKSON INC	7,767.45
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,484.81
	2019-04-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	71.58
	2019-06-12	Highway Maintenance Contracts	CR JACKSON INC	1,615.39
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	608.17

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-06-30	Highway Maintenance Contracts	CR JACKSON INC	1,615.39
	2019-08-07	Highway Maintenance Contracts	CR JACKSON INC	19,591.62
	2019-08-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	867.74
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	170.41
	2019-09-10	Highway Maintenance Contracts	CR JACKSON INC	40,581.53
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,457.50
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	369.69
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	62.13
	2019-10-09	Highway Maintenance Contracts	CR JACKSON INC	31.50
	2019-11-21	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-03-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	914.52
	2020-03-27	Highway Maintenance Contracts	CR JACKSON INC	863.60
	2020-04-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	180.55
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	378.69
	2020-05-01	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-05-18	Highway Maintenance Contracts	CR JACKSON INC	55,079.55
	2020-06-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,725.62
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	168.55
	2020-06-29	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-10-15	ENGINEERING & ARCHITECTURAL	Highway Maint Contr	0.00
	2020-11-10	Highway Maintenance Contracts	CR JACKSON INC	521.25
	2020-12-09	Highway Maintenance Contracts	CR JACKSON INC	793.45
	2021-02-18	Highway Maintenance Contracts	CR JACKSON INC	403.85
	2022-06-30	ENGINEERING & ARCHITECTURAL	OTH CNT-NON-IT & REA	(996.01)
P037310 Total				**152,465.78**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037311				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Barnwell County - US 278				
Rehabilitation				
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	26,923.08
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	11,538.46
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	392.00
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	494.35
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	21,688.56
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,087.79
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	473.37
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	22,754.80
	2020-06-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,915.95
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,130.13
	2020-06-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,671.36
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,899.21
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	521,806.87
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	553.03
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	322,656.77
	2020-07-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,409.43
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	460.74
	2020-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	907.70
	2020-09-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	148.36
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	107,121.59
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,166.58
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	20,076.63

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.16
P037311 Total				**1,109,776.78**
P037312				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Barnwell County - S- 113, S- 157				
Rehabilitation				
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	36,763.08
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	31,410.41
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,450.87
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,089.69
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.62
	2019-08-07	Payment to Road & Bridge Contractors	CR JACKSON INC	36,191.90
	2019-08-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,336.12
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	189.35
	2019-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,026.43
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	111.27
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	315.58
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	11,051.59
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	129,730.27
	2020-06-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,595.75
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,594.43
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	251.61
	2020-06-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,362.70
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	939.43
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	173,032.59
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	2,810.50
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	6,109.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.16
P037312 Total				**472,863.25**
P036953				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Barnwell County - SC 64, SC 70, US 278				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	44,865.00
	2019-06-05	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	56,064.75
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,707.03
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,518.46
P036953 Total				**107,155.24**
P038053				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Barnwell County - S- 159				
Preservation				
	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	7,648.02
	2019-11-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	8,400.44
	2019-12-16	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	21,474.38
	2020-01-07	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	1,885.72
	2020-11-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,229.46
P038053 Total				**40,638.02**
P038076				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Barnwell County - SC 39, US 278				
Preservation				
	2019-10-03	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	17,384.43
	2019-11-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	43,050.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-12-16	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	453,131.60
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,591.64
	2020-01-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	30,503.28
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,701.91
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,479.48
	2020-11-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	20,074.03
P038076 Total				**579,917.29**
P038423				
2020 Primary Pavement Improvement Program				
Rehabilitation in Barnwell County - SC 3, SC 39, US 278				
Rehabilitation				
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,704.17
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,033.09
	2020-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,150.00
	2020-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	126,758.10
	2020-09-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,931.80
	2020-09-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,969.60
	2020-09-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,101.40
	2020-10-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,837.50
	2020-10-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,804.29
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	873.53
	2021-03-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,337.50
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,051.28
	2021-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	259,081.42
	2021-07-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	14,597.50
	2021-08-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	252,625.43
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,890.95
	2021-08-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,608.75
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,267.44
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	565,122.08

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	17,032.33
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,276.70
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,414.55
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	153,511.72
	2021-11-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,766.96
	2021-11-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,228.89
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	85.86
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	424.22
	2022-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,834.38
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,223.81
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	434.63
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	103.49
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,081.79
	2023-10-13	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(20,735.29)
P038423 Total				**1,547,429.87**
P038440				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Barnwell County - S- 21				
Rehabilitation				
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,741.87
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,964.91
	2020-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,150.00
	2020-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	28,900.00
	2020-09-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	882.00
	2021-02-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	149,296.49
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,867.93
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	136.95
	2021-03-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,310.70
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	73,621.30
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	125.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,726.58
	2021-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,668.75
	2021-07-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,420.23
	2021-08-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,153,843.81
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	23,186.13
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	778.29
	2021-08-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	152,956.00
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,093.48
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,664.23
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	37,534.08
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	85.86
	2022-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,834.38
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	229.29
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	365.18
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	103.49
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	648.43
	2023-10-13	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(7,512.73)
P038440 Total				**1,691,759.48**
P038942				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Barnwell County - S- 163				
Preservation				
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,278.86
	2020-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	94,658.73
	2020-09-11	Payment to Road & Bridge Contractors	CR JACKSON INC	16,012.00
	2020-10-07	Payment to Road & Bridge Contractors	CR JACKSON INC	2,211.30
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	460.00
P038942 Total				**114,620.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038889				
2020 Primary Preservation Program				
SCDOT Preservation in Barnwell County - SC 39, US 278				
Preservation				
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	378.69
	2020-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	279,391.96
	2020-08-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	378.69
	2020-09-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,571.37
	2020-09-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	840.34
	2020-09-11	Payment to Road & Bridge Contractors	CR JACKSON INC	6,771.95
	2020-10-07	Payment to Road & Bridge Contractors	CR JACKSON INC	35,028.80
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	460.00
P038889 Total				**326,821.80**
P039097				
2021 FA Secondary (FTM) Pavement Improvement Program				
Rehabilitation in Barnwell County - S- 159, S- 163, S- 169				
Rehabilitation				
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,800.00
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	863.84
	2021-08-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	35,962.44
	2021-09-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,807.02
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,710.72
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	238.24
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	253,137.93
	2021-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,813.84
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,587.94
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,035.59
	2021-11-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	574,946.86
	2021-12-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	204.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,147.25
	2021-12-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,920.00
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	783.53
	2022-02-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,315.27
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,103.65
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	684.46
	2022-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,502.40
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,228.77
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	264.89
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,116.84
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	465.68
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	886.16
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	15,226.74
P039097 Total				**923,754.45**
P040262				
2021 Primary Preservation Program				
SCDOT Preservation in Barnwell County - SC 39				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	883.36
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,956.56
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,570.00
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,052.81
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,969.15
	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	227,265.31
	2022-08-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,064.40
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	94.08
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,798.06
P040262 Total				**264,059.69**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040263				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Barnwell County - S- 61				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	764.24
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,618.16
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,570.00
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,585.52
	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	122,901.49
	2022-08-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,346.40
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	94.08
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,114.01
P040263 Total				**149,399.86**
P029888				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Barnwell County - S- 412				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	526.00
	2021-10-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,580.56
	2021-11-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	443.56
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,926.99
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	382.78
	2022-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	97,357.60
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	232.84
	2022-08-10	Highway Maintenance Contracts	Payment to Road and Bridge Contractors:	(1,802.30)
	2022-08-15	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	5,739.27
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	837.98
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	94.08

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	12,793.23
P029888 Total				**122,112.59**
P039705				
2021 Primary Pavement Improvement Program				
Rehabilitation in Barnwell County - SC 3, SC 64, US 278				
Rehabilitation				
	2021-11-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,004.96
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,604.78
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,246.73
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	32,844.00
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,178.11
	2022-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	16,666.67
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,511.27
	2022-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	230,504.82
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,735.96
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,604.74
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,162.68
	2022-05-25	Payment to Road & Bridge Contractors	CR JACKSON INC	135,039.56
	2022-06-27	Payment to Road & Bridge Contractors	CR JACKSON INC	7,833.33
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	797,959.33
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,627.61
	2022-08-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,715.97
	2022-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	501,801.87
	2022-09-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,612.43
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,239.46
	2022-10-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,973.81
	2022-11-30	Payment to Road & Bridge Contractors	CR JACKSON INC	13,805.45
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,858.65
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,963.71
	2023-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,213,321.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-02-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,994.17
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,570.47
	2023-02-17	Payment to Road & Bridge Contractors	CR JACKSON INC	50,586.62
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,445.68
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,140.66
	2023-03-10	Payment to Road & Bridge Contractors	Highway Maint Contr	31,357.26
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,261.39
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,389.52
	2023-06-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,014.10
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,031.02
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	624.57
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,138.71
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	897.89
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,383.98
	2024-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	263,559.69
	2024-04-24	Payment to Road & Bridge Contractors	CR JACKSON INC	8,765.00
	2024-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	206,534.67
P039705 Total				**3,615,513.09**
P039480				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Barnwell County - S- 194, S- 87				
Rehabilitation				
	2021-11-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,007.44
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,243.24
	2022-02-07	Highway Maintenance Contracts	CR JACKSON INC	33,130.00
	2022-03-15	Highway Maintenance Contracts	CR JACKSON INC	16,666.67
	2022-04-21	Highway Maintenance Contracts	CR JACKSON INC	7,833.33
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,783.37
	2022-06-27	Highway Maintenance Contracts	CR JACKSON INC	336,539.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	440,745.07
	2022-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,291.90
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,741.72
	2022-08-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,143.22
	2022-08-23	Highway Maintenance Contracts	CR JACKSON INC	1,950.00
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	705.57
	2023-01-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(8,706.83)
	2023-02-01	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(9,258.33)
	2023-02-17	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(13,175.00)
	2023-03-10	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(11,900.00)
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	658.35
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,649.17
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	621.82
	2024-04-12	Highway Maintenance Contracts	CR JACKSON INC	14,476.86
	2024-04-12	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(16,968.31)
	2024-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	515.27
	2024-12-11	Highway Maintenance Contracts	CR JACKSON INC	154,795.27
P039480 Total				**977,489.48**
P040740				
2022 Primary Preservation Program				
SCDOT Preservation in Barnwell County - SC 3, SC 37				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	15,667.84
	2022-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,765.31
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	692.87
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	8,148.60
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	609.83
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	2,853.12
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,675.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	407.59
P040740 Total				**32,992.24**
P040736				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Barnwell County - S- 21				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.88
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	692.87
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	15,209.24
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,677.94
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040736 Total				**20,402.24**
P040744				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Barnwell County - S- 105, S- 158, S- 235, S- 242, S- 312, S- 390, S- 423, S- 426, S- 507, S- 508, S- 89				
Preservation				
	2022-02-08	Highway Maintenance Contracts	GORDON COMPANY INC	1,342.88
	2022-03-14	Highway Maintenance Contracts	GORDON COMPANY INC	692.87
	2022-04-06	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-05-12	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-06-02	Highway Maintenance Contracts	GORDON COMPANY INC	9,879.81
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,865.70
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	204.68
P040744 Total				**15,328.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040301				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Barnwell County - S- 168, S-169, S- 185, S- 21, S- 61, S- 69				
Rehabilitation				
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,870.88
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	378.78
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	26,800.00
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	16,053.00
	2023-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	193,208.99
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	473.72
	2023-05-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,272.35
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	817.88
	2023-05-31	Payment to Road & Bridge Contractors	CR JACKSON INC	241,776.56
	2023-06-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	9,579.35
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,575.37
	2023-06-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,168.51
	2023-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	480,534.48
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	476.75
	2023-07-25	Payment to Road & Bridge Contractors	CR JACKSON INC	742.98
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	375.00
	2023-08-24	Payment to Road & Bridge Contractors	CR JACKSON INC	15,579.80
	2023-09-22	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,804.80
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	586.77
	2023-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	100,863.09
	2023-10-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	919.93
	2023-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	833.25
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,832.92
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,778.31
	2023-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	19,517.41
	2023-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	329,725.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	621.82
	2023-12-21	Payment to Road & Bridge Contractors	CR JACKSON INC	3,696.20
	2024-02-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,123.69
	2024-04-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,734.40
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	785.74
	2024-12-05	Payment to Road & Bridge Contractors	Highway Maint Contr	44,606.02
P040301 Total				**1,523,114.26**
P040299				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Barnwell County - S- 107, S- 249, S- 291, S-291 OTH, S- 294, S- 332, S- 333, S- 467, S- 492, S- 583, S-656, S- 686, S- 686 SPR, S- 726, S- 760, S- 791, S- 805, S-858, S- 859				
Rehabilitation				
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,266.14
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,457.68
	2022-05-13	Highway Maintenance Contracts	CR JACKSON INC	26,800.00
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,221.80
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	16,333.20
	2023-04-19	Highway Maintenance Contracts	CR JACKSON INC	124,271.00
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	313.04
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,518.39
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,460.13
	2023-05-31	Highway Maintenance Contracts	CR JACKSON INC	25,930.43
	2023-06-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,439.02
	2023-06-23	Highway Maintenance Contracts	CR JACKSON INC	3,308.00
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	308.63
	2023-07-25	Highway Maintenance Contracts	CR JACKSON INC	108.00
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	388.53
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,456.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-24	Highway Maintenance Contracts	CR JACKSON INC	126,214.07
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	360.22
	2023-09-22	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,658.81
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,944.83
	2023-10-02	Highway Maintenance Contracts	CR JACKSON INC	232,748.11
	2023-10-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	16,308.29
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,143.01
	2023-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,665.15
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,072.02
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	498.09
	2023-11-21	Highway Maintenance Contracts	CR JACKSON INC	119,927.10
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,349.09
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	529.27
	2023-12-21	Highway Maintenance Contracts	CR JACKSON INC	5,296.00
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,256.89
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,672.61
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	318.90
	2024-12-05	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(49,906.52)
P040299 Total				**695,636.45**
P040499				
2022 Primary Pavement Improvement Program				
Rehabilitation in Barnwell County - SC 125				
Rehabilitation				
	2022-10-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,272.87
	2022-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,210.10
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	107,280.00
	2023-02-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	200,533.15
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,445.59
	2023-02-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,785.27
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,223.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,078.66
	2023-03-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	16,601.54
	2023-04-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	624,532.44
	2023-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,894.66
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,508.18
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,004.57
	2023-06-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,735,486.94
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,603.00
	2023-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	152,983.50
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,617.58
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,161.68
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	963.50
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,699.74
	2023-09-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,388.01
	2023-09-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,823.77
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	12,179.59
	2023-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,149.84
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,916.12
	2023-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,250.00
	2023-11-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,435.85
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	165.14
	2024-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,181.18
	2024-01-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	89,464.20
	2024-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,140.64
	2024-06-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,100.01
	2024-06-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	750.00
	2024-08-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,351.65)
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,163.12
	2024-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,141.76
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	374.30
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,229.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,941.27
P040499 Total				**3,206,328.88**
P041010				
2022 Non-FA Secondary Pavement Improvement Program (Add'l 2022 NFA Funding) 5760570 Extension				
Rehabilitation in Barnwell County 5760570 Extension - S- 108, S- 156, S- 238, S- 341, S- 591, S- 676				
Rehabilitation				
	2023-02-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	27,000.00
	2023-04-05	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	23,700.00
	2023-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,700.00
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,766.40
	2023-09-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	75,152.48
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,709.96
	2023-09-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	129,838.56
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,495.29
	2023-10-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,579.75
	2024-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,906.69
	2024-01-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,249.30
	2024-03-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	750.12
	2024-06-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,700.00
	2025-05-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,275.00)
P041010 Total				**322,273.55**
P041263				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Barnwell County - US 78				
Rehabilitation				
	2023-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,806.11
	2024-01-05	Payment to Road & Bridge Contractors	PALMETTO CORP	52,528.41
	2024-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	21,042.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	8,196.63
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	481.48
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	700.79
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	265.75
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	839.34
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	9,622.80
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,588.39
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	8,196.63
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	4,098.31
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,990.67
	2024-12-04	Payment to Road & Bridge Contractors	PALMETTO CORP	25,288.59
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,142.48
	2024-12-31	Payment to Road & Bridge Contractors	PALMETTO CORP	155,504.90
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,189.94
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	81,121.56
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	209.71
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,066.87
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,333.85
	2025-02-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	928.29
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,153.49
	2025-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	181,430.56
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	15,964.88
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,436.94
	2025-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	308,686.88
	2025-05-02	Payment to Road & Bridge Contractors	PALMETTO CORP	11,453.39
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	832.33
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	830.95
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,865.90
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	465.86
P041263 Total				**918,265.37**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041264				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Barnwell County - SC 3				
Rehabilitation				
	2024-01-05	Payment to Road & Bridge Contractors	PALMETTO CORP	256,327.59
	2024-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	105,608.15
	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	41,136.89
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,865.06
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	1,146,763.39
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,720.56
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	24,029.33
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,351.89
	2024-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,212.70
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,752,470.36
	2024-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,288.02
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,409.80
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	43,140.48
	2024-12-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,646.46
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,683.04
	2024-12-04	Payment to Road & Bridge Contractors	PALMETTO CORP	876,818.01
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	599.02
	2024-12-31	Payment to Road & Bridge Contractors	PALMETTO CORP	20,069.70
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	561.45
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	398,979.21
	2025-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	568.32
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	15,205.67
	2025-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,901.87
	2025-02-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,452.03
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,123.94
	2025-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	44,281.99
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	15,242.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,073.28
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,967.65
	2025-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	255,156.20
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,334.52
	2025-05-02	Payment to Road & Bridge Contractors	PALMETTO CORP	38,777.43
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,337.61
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,320.07
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	217.53
	2025-05-28	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	721.06
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,233.47
P041264 Total				**5,099,596.50**
P041349				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Barnwell County - S- 41				
Reconstruction				
	2024-01-05	Payment to Road & Bridge Contractors	PALMETTO CORP	11,082.61
	2024-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	3,652.70
	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	1,422.81
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	1,422.81
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	711.41
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,984.98
	2024-12-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,891.40
	2024-12-04	Payment to Road & Bridge Contractors	PALMETTO CORP	1,208,285.68
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,906.42
	2024-12-31	Payment to Road & Bridge Contractors	PALMETTO CORP	491,184.82
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	842.17
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	42,652.18
	2025-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	378.90
	2025-02-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,266.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	11,319.36
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,753.70
	2025-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	44,889.50
	2025-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	20,401.92
	2025-05-02	Payment to Road & Bridge Contractors	PALMETTO CORP	21,240.98
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	443.58
P041349 Total				**1,891,734.19**
P041352				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Barnwell County - S- 502, S-689 SPR, S- 698, S- 80				
Rehabilitation				
	2024-01-05	Highway Maintenance Contracts	PALMETTO CORP	58,371.94
	2024-01-16	Highway Maintenance Contracts	PALMETTO CORP	23,931.11
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	456.80
	2024-02-22	Highway Maintenance Contracts	PALMETTO CORP	225,932.45
	2024-03-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,985.67
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,639.78
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,682.91
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	390.11
	2024-03-20	Highway Maintenance Contracts	PALMETTO CORP	51,913.46
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,690.03
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	9,321.73
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	4,660.87
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,286.58
	2024-12-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	862.82
	2024-12-04	Highway Maintenance Contracts	PALMETTO CORP	114,364.42
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,708.04
	2024-12-31	Highway Maintenance Contracts	PALMETTO CORP	43,521.62
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,245.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-01-29	Highway Maintenance Contracts	PALMETTO CORP	575,857.15
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,451.64
	2025-02-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	715.55
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,793.18
	2025-02-26	Highway Maintenance Contracts	PALMETTO CORP	35,025.00
	2025-05-02	Highway Maintenance Contracts	PALMETTO CORP	28,681.94
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	474.77
P041352 Total				**1,206,965.35**
P042297				
2024 Primary Pavement Improvement Program				
Rehabilitation in Barnwell County - SC 300, SC 37				
Rehabilitation				
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,910.19
	2024-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,671.25
	2024-08-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	104,983.27
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,572.36
	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,179.45
	2024-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	45,466.00
	2024-11-06	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	14,643.00
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,216.15
	2025-04-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	413,912.28
	2025-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	668.73
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,709.81
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	392,737.61
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	9,662.62
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,567.98
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,370.21
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,034.84
	2025-06-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	952,813.13
	2025-06-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,383.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	23,378.23
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	570,688.06
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,135.11
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,142.92
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,326.11
P042297 Total				**2,657,172.87**
P042298				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Barnwell County - S- 38, S- 85				
Rehabilitation				
	2024-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,671.25
	2024-08-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	96,391.25
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	680.74
	2025-04-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,484.00
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	241,722.97
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,582.98
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,051.88
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	804.56
P042298 Total				**433,389.63**
P042300				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Barnwell County - S- 38, S- 719, S- 724				
Rehabilitation				
	2024-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	158,966.88
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,040.91
	2024-08-05	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	64,353.75
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	509.26
	2025-04-03	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	675.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	58,568.41
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	425.20
	2025-06-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,051.88
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	531.50
P042300 Total				**295,122.79**
P044106				
Hurricane Helene Barnwell FA Guardrail				
Change Order to Contract 5768950 Hurricane Helene Barnwell FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	15,825.00
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(15,825.00)
P044106 Total				**0.00**
P044107				
Hurricane Helene Barnwell NFA Guardrail				
Change Order to Contract 5768950 - Hurricane Helene Barnwell NFA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	4,300.00
P044107 Total				**4,300.00**
P043023				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Barnwell County - S- 188, S- 414 CH1, S- 421				
Rehabilitation				
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	762.22
P043023 Total				**762.22**
Barnwell Total				**34,044,685.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Beaufort				
P037159				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Beaufort County - US 278				
Preservation				
	2019-02-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,615.21
	2019-02-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	180,665.34
	2019-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,530.91
	2019-03-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.46
	2019-03-25	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,814.20
	2019-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,452.52
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,143.90
	2019-05-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.16
	2019-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,889.09
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	287,515.89
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	15,727.98
	2019-08-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	220.48
	2019-09-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,420.60
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,315.84
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,813.41
	2019-10-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,525.18
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,163.52
	2019-12-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,536.16
	2020-01-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,548.40
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	20,477.31
	2020-04-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	8,916.06
	2020-04-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,842.00
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	695.26
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(15,001.90)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,881.19
P037159 Total				**602,947.17**
P034691				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Beaufort County - S- 29				
Rehabilitation				
	2019-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,000.00
	2019-04-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	361,223.22
	2019-05-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	21,714.00
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	466,041.84
	2019-07-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,421.47
	2019-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,290.94
	2019-09-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(29.84)
	2019-10-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,928.50
P034691 Total				**887,590.13**
P033671				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Beaufort County - SC 46				
Rehabilitation				
	2019-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,000.00
	2019-04-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	186,527.89
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	335,937.45
	2019-07-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	747,995.78
	2019-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	19,052.13
	2019-09-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	27,425.19
	2019-10-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,825.63
P033671 Total				**1,323,764.07**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037165				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Beaufort County - US 21				
Preservation				
	2019-02-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,054.50
	2019-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,170.23
	2019-03-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.46
	2019-03-25	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	88,796.15
	2019-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,614.00
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,694.73
	2019-05-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.16
	2019-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,889.09
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	131,166.38
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,667.08
	2019-09-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	957.95
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,546.83
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,028.23
	2019-10-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,197.52)
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,926.55
	2019-12-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	14,500.13
	2020-01-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,576.70
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,930.47
	2020-04-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	4,911.86
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(19,137.61)
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	543.11
P037165 Total				**275,877.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037170				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Beaufort County - S-141, S- 482				
Preservation				
	2019-02-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,567.34
	2019-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,417.36
	2019-03-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.46
	2019-03-25	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	14,210.26
	2019-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	132,777.12
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,808.23
	2019-05-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.16
	2019-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,889.09
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,043.11
	2019-09-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	632.10
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,546.83
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,556.38
	2019-10-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,212.40)
	2019-12-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	21,995.40
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,861.77
	2020-04-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,067.50
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(17,214.94)
P037170 Total				**180,183.77**
P037480				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 107, S-594, S- 610, S- 62, S- 625				
Rehabilitation				
	2019-05-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	46,387.41
	2019-07-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	63,655.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-08-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	12,642.12
	2019-09-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	41,225.08
	2019-10-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	49,921.18
	2019-11-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,172.50
	2019-12-19	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	5,376.87
	2020-01-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	2,963.96
	2021-10-14	Highway Maintenance Contracts	CONTR-STATE	102.56
	2021-10-14	ENGINEERING & ARCHITECTURAL	CONTR-STATE	22,399.40
P037480 Total				**246,846.36**
P037479				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Beaufort County - S- 524, S-71				
Rehabilitation				
	2019-05-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	68,588.86
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,340.00
	2019-08-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	244,764.31
	2019-09-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	118,258.52
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,290.95
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,346.17
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	98,176.37
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,524.77
	2019-11-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	12,083.92
	2019-12-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,260.94
	2020-01-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,566.88
	2020-04-06	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(838.21)
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,433.46
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	454.79
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(2,474.65)
P037479 Total				**573,777.08**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037530				
2019 Statewide Non-Interstate NHS Program				
Rehabilitation in Beaufort County - US 21				
Rehabilitation				
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,360.00
	2019-08-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	499,056.47
	2019-09-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,782.33
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	9,002.09
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,406.71
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,500.00
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,926.55
	2019-11-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	12,867.97
	2019-12-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,212.96
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,379.44
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	412.71
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(1,527.92)
P037530 Total				**606,379.31**
P037615				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Beaufort County - US 21, US 21 BUS				
Preservation				
	2019-08-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	48,686.46
	2019-09-11	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	181,845.22
	2019-10-10	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	743,568.78
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	10,403.67
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	8,362.79
	2019-11-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	51,456.34
	2020-01-02	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	59,508.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-01-09	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,683.00
	2020-02-14	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	29,723.97
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	11,156.03
	2020-04-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	710.54
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	619.06
	2020-04-27	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	854.78
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	1,453.75
P037615 Total				**1,150,033.20**
P037903				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Beaufort County - US 17				
Preservation				
	2019-08-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	38,483.16
	2019-09-11	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	680,653.22
	2019-10-10	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	3,088.50
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,403.59
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,208.23
	2019-11-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	2,285.72
	2020-01-02	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	24,058.32
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,910.03
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	910.38
	2020-04-27	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	150.00
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(2,430.49)
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,609.49
P037903 Total				**762,330.15**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037904				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Beaufort County - S- 6				
Preservation				
	2019-08-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	38,691.16
	2019-09-11	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	16,714.30
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,711.34
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,926.55
	2019-11-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	144,807.75
	2020-01-02	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	10,293.97
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,229.95
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(4,457.63)
P037904 Total				**212,917.39**
P038930				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Beaufort County - S- 163				
Preservation				
	2020-01-07	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	6,062.94
	2020-02-04	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	601.16
P038930 Total				**6,664.10**
P038885				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Beaufort County - S- 211				
Preservation				
	2020-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,408.00
	2020-05-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,291.58
	2020-05-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,747.20
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	34,788.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-09-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,997.30
P038885 Total				**66,232.79**
P038697				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - SC 46				
Reconstruction				
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	434.82
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	733.00
	2020-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	250.55
	2020-10-08	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	53,375.01
	2020-11-06	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	26,875.01
	2021-01-14	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	13,000.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	124.41
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	304.10
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	776.04
	2021-04-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	9,750.00
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	429.76
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,162.15
	2021-07-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	6,911.88
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	370.57
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,406.64
	2021-09-29	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	931,761.44
	2021-11-04	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	42,024.35
	2021-11-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	31,539.58
	2021-12-22	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	15,743.26
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	45,455.64
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,842.30
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	254.88
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,709.54
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,030.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	106.51
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	188.46
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	439.74
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	106.51
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	319.53
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,018.52
	2023-12-12	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	4,994.70
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	667.88
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,085.31
P038697 Total				**1,199,246.17**
P038698				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 107, S- 71				
Rehabilitation				
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	347.85
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,823.45
	2020-10-08	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	53,855.01
	2020-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,123.24
	2020-11-06	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	258,020.85
	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,128.09
	2020-12-10	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	525,281.11
	2021-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	31,243.79
	2021-01-14	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	13,814.89
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,695.82
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,266.38
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	587.17
	2021-04-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	104,501.92
	2021-07-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	6,750.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-29	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	13,500.00
	2021-11-04	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	356.70
	2021-11-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	13,407.04
	2021-12-22	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	864.00
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,307.60
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,530.70
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	488.19
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	420.78
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,605.13
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.25
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	219.87
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	879.48
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,268.68
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	103.67
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	213.02
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	965.77
	2023-12-12	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,154.28
P038698 Total				**1,049,777.73**
P032411				
Beaufort CTC - FY 16-17 Resurfacing				
P117.135 Funds - Resurface Palmetto Bay Rd (US-278) from Charles E. Fraser Bridge to Sea Pines Cr (5/3/17 TF) - US 278				
Resurfacing				
	2020-05-15	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	499,853.89
	2020-05-18	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	241,181.05
	2020-10-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(82,034.94)
P032411 Total				**659,000.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038928				
2020 Primary Preservation Program				
SCDOT Preservation in Beaufort County - , SC 170, US 17				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	71,831.68
	2020-06-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	82,020.53
	2020-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	214,697.16
	2020-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	25,504.10
	2020-09-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,124.00
	2020-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	219,985.86
	2020-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,057.65
	2023-10-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,947.19
	2023-12-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,270.27
P038928 Total				**632,438.44**
P039183				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - SC 170, SC 46				
Rehabilitation				
	2020-06-11	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	316,979.67
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,327.19
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	20,744.67
	2020-07-15	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	921,589.09
	2020-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	14,153.96
	2020-08-11	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	484,657.13
	2020-09-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	28,293.96
	2020-09-10	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	300,549.23
	2020-10-08	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	34,797.66
	2020-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	21,366.46
	2020-11-10	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	35,581.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,156.32
	2020-12-10	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	5,917.50
	2020-12-16	ENGINEERING & ARCHITECTURAL	S&ME INC	732.25
	2021-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	10,417.56
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	161.43
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,898.00
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,323.15
	2021-04-30	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	3,504.30
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,039.76
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,927.25
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,616.86
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	313.61
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	383.05
P039183 Total				**2,225,431.66**
P038595				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 107, S-158, S- 158 CON, S- 234, S- 451, S- 50, S- 6				
Rehabilitation				
	2020-10-08	Highway Maintenance Contracts	PREFERRED MATERIALS INC	16,126.51
	2020-11-06	Highway Maintenance Contracts	PREFERRED MATERIALS INC	16,297.16
	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	8,367.38
	2020-12-10	Highway Maintenance Contracts	PREFERRED MATERIALS INC	786.90
	2021-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,390.73
	2021-01-14	Highway Maintenance Contracts	PREFERRED MATERIALS INC	86,189.09
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	8,135.04
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,550.65
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,513.30
	2021-04-30	Highway Maintenance Contracts	PREFERRED MATERIALS INC	71,662.66
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	746.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,075.23
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	233.78
	2021-07-30	Highway Maintenance Contracts	PREFERRED MATERIALS INC	2,325.00
	2021-09-29	Highway Maintenance Contracts	PREFERRED MATERIALS INC	4,827.66
	2021-11-04	Highway Maintenance Contracts	PREFERRED MATERIALS INC	1,825.35
	2021-11-19	Highway Maintenance Contracts	PREFERRED MATERIALS INC	3,219.92
	2021-12-22	Highway Maintenance Contracts	PREFERRED MATERIALS INC	338.40
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,660.92
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	255.67
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	169.92
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,529.94
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	461.18
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	37.28
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	157.73
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18.85
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	131.92
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	616.58
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	84.81
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	879.48
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	923.17
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18.85
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	335.95
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	679.96
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	319.53
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	289.42
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	980.19
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	321.60
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	698.94
	2024-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	75.14
	2024-09-26	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	746.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-26	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(746.48)
P038595 Total				**249,258.27**
P039647				
2021 Primary Pavement Improvement Program - Non Interstate NHS				
Reconstruction/Rehabilitation in Beaufort County - US 278, US 278 BUS				
Rehabilitation				
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	903.92
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,728.95
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,770.23
	2021-04-30	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	264,020.03
	2021-06-04	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	5,500.00
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	12,675.40
	2021-11-02	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	6,281.44
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,971.41
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	289.19
	2022-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,100.00)
	2022-09-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,100.00)
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	959.88
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,104.47
	2022-11-23	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	782.00
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,317.70
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,348.40
	2023-04-03	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	10,522.52
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,539.93
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,689.17
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,256.52
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.40
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,185.00
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,298.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,014.67
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	121.65
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	364.95
P039647 Total				**327,224.19**
P039648				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - , SC 116, US 17 ALT, US 21 BUS				
Rehabilitation				
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,113.60
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,223.29
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	14,312.68
	2021-04-30	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	841,443.65
	2021-06-04	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	305,640.32
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	19,825.05
	2021-06-30	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	429.00
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,705.57
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,966.00
	2021-08-04	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	6,900.00
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	321.49
	2021-12-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	22,149.10
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,897.47
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,177.33
	2022-03-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,520.00
	2022-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	984.13
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,131.37
	2022-04-07	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	644,402.54
	2022-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	723.63
	2022-06-16	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	668,740.07
	2022-06-30	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	324,991.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,073.72
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	29,176.31
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	51,341.12
	2022-09-01	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	10,300.00
	2022-09-02	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	16,532.52
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,338.62
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	282.69
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	921.17
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	835.26
	2022-11-23	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	20,197.75
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,285.91
	2023-04-03	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	21,699.97
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,432.26
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,243.39
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,403.37
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	213.02
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,556.80
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	319.53
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,737.21
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	706.05
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	250.46
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	364.95
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,084.86
P039648 Total				**3,070,894.57**
P039596				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 406				
Rehabilitation				
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	390.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,964.38
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,025.81
	2021-04-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	33,620.00
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,890.99
	2021-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	32,435.00
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,787.18
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,739.21
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	815.02
	2021-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,185.00
	2021-11-08	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,740.00)
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,203.07
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,182.21
	2022-03-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,960.22
	2022-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,183.95
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,513.24
	2022-05-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	585,641.97
	2022-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	665.74
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	456,081.10
	2022-08-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	135,852.67
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,350.66
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,320.29
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	27,503.64
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	265.46
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,966.77
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,441.53
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,162.75
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,922.34
	2022-11-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,874.25
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,912.36
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	866.15
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,287.61

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,356.50
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,559.56
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	302.00
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,717.89
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,443.12
	2023-06-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	15,640.00
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,561.26
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,381.70
	2023-10-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,382.28)
	2023-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,658.63
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	676.23
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,333.73
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,231.21
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,401.06
	2024-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	747.38
P039596 Total				**1,404,898.87**
P039649				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 151, S-191, S- 350, S- 54, S- 790				
Rehabilitation				
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	364.67
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,661.57
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,417.99
	2021-04-30	Highway Maintenance Contracts	APAC-ATLANTIC INC	577,044.70
	2021-06-04	Highway Maintenance Contracts	APAC-ATLANTIC INC	86,051.25
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	16,075.93
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,735.46
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	339.90
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,399.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-11-02	Highway Maintenance Contracts	APAC-ATLANTIC INC	6,642.73
	2021-12-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,747.04)
	2021-12-09	Highway Maintenance Contracts	APAC-ATLANTIC INC	1,701.50
	2021-12-22	Highway Maintenance Contracts	APAC-ATLANTIC INC	5,074.56
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,028.46
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	434.79
	2022-03-09	Highway Maintenance Contracts	APAC-ATLANTIC INC	600.00
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	247.33
	2022-06-16	Highway Maintenance Contracts	APAC-ATLANTIC INC	30,222.55
	2022-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(5,100.00)
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	132.73
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,574.63
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,639.48
	2022-09-02	Highway Maintenance Contracts	APAC-ATLANTIC INC	235.64
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,097.00
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,495.15
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	286.44
	2022-11-23	Highway Maintenance Contracts	APAC-ATLANTIC INC	132,897.16
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	132.73
	2022-12-20	Highway Maintenance Contracts	APAC-ATLANTIC INC	1,257.50
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,403.93
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	470.53
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	238.92
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,069.89
	2023-04-03	Highway Maintenance Contracts	APAC-ATLANTIC INC	17,468.43
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,126.32
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,287.23
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,342.16
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	213.02
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	426.04
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	319.53

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,014.67
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	304.13
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	304.12
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	364.95
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	364.95
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	166.97
P039649 Total				**921,829.64**
P040039				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Beaufort County - S- 163, S- 70				
Preservation				
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,345.72
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,564.92
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,952.31
	2021-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	12,195.53
	2021-11-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	185,569.65
	2021-11-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,850.20
	2021-12-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	22,161.90
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	22,843.12
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,582.38
	2022-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,863.85
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,595.21
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,437.18
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,976.84
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	159.77
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	427.79
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	286.44
P040039 Total				**282,812.81**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040608				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - US 21 BUS				
Rehabilitation				
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	49.37
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	151.00
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	604.00
	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	94,208.37
	2023-08-23	Payment to Road & Bridge Contractors	Highway Maint Contr	(87.85)
	2023-10-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	87.77
	2023-10-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,281.63
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,759.18
	2023-12-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,805.44
	2023-12-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	241,697.87
	2023-12-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,927.99
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	793.89
	2024-01-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	476.40
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	864.07
	2024-01-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,036.65
	2024-02-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,775.09
	2024-02-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	113,233.34
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	137.10
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,037.42
	2024-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	544.63
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	518.94
	2024-11-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,602.56)
	2024-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,134.71
P040608 Total				**475,434.45**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040610				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 112, S-406, S- 69				
Rehabilitation				
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,637.79
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,905.26
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,373.22
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	705.80
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,306.36
	2022-11-16	ENGINEERING & ARCHITECTURAL	S&ME INC	794.33
	2022-11-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	252,367.17
	2022-12-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,770.83
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,861.74
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	448.88
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,016.34
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,296.49
	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	656,837.32
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	370.05
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,488.35
	2023-05-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	154,020.84
	2023-05-16	ENGINEERING & ARCHITECTURAL	S&ME INC	581.52
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,273.72
	2023-06-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,604.96
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,154.46
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,938.45
	2023-08-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	529.83
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	670.27
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,783.17
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	311.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,940.20
	2023-10-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,783.06
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	894.66
	2023-12-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,558.00
	2024-01-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	476.39
	2024-02-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,990.79
	2024-02-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	35,871.67
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	556.89
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	137.10
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	852.60
	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	242.64
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,604.22
	2024-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,270.79
	2024-09-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,150.00
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,067.66
	2024-11-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,761.40
	2024-11-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,653.93)
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,565.20
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	10,888.10
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	440.50
P040610 Total				**1,189,499.64**
P040611				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 101, S- 132, S- 136, S- 176, S- 255, S- 314, S- 561, S- 98				
Rehabilitation				
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	197.46
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,231.85
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	777.95
	2022-11-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,789.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,277.75
	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	35,583.34
	2023-05-12	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	18,297.83
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,940.51
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,976.98
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,327.29
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,986.35
	2023-08-23	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	312,910.75
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,154.65
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,777.52
	2023-09-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	26,388.32
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,913.81
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,401.99
	2023-10-13	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	176,520.49
	2023-10-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	15,605.70
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,102.17
	2023-12-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,110.28
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,982.23
	2023-12-08	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	149,092.88
	2023-12-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,194.40
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,331.07
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,033.82
	2024-01-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,928.74
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	121.65
	2024-02-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,621.51
	2024-02-22	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	88,241.67
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,006.41
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	482.96
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,962.99
	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	242.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	721.53
	2024-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,175.48
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	450.19
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,067.66
	2024-11-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(3,418.45)
	2024-11-20	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	2,636.01
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,432.31
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	352.40
P040611 Total				**923,986.30**
P041315				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Beaufort County (D6 Maint Procured FDP) - S- 470, S- 602, S- 72				
Preservation				
	2022-11-30	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	151,866.57
P041315 Total				**151,866.57**
P041316				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Beaufort County (D6 Maint Procured FDP) - S- 162, S- 72				
Preservation				
	2022-11-30	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	91,411.27
P041316 Total				**91,411.27**
P040881				
2022 Primary Pavement Improvement Program				
NHS Reconstruction/Rehabilitation in Beaufort County - , US 278 BUS				
Reconstruction				
	2022-12-16	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	255,939.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-19	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	981,695.75
	2023-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	3,934.16
	2023-02-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,384.81
	2023-02-01	ENGINEERING & ARCHITECTURAL	S&ME INC	11,981.29
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	591.29
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,517.27
	2023-02-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	77.61
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	451.70
	2023-03-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,443.92
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	5,149.08
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,096.91
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	11,492.06
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	8,246.68
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	23,513.36
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,997.04
	2023-04-07	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	896,759.25
	2023-04-17	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	2,804,546.69
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,506.83
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	6,688.92
	2023-05-16	ENGINEERING & ARCHITECTURAL	S&ME INC	29,308.27
	2023-05-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,360.89
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,072.68
	2023-06-15	ENGINEERING & ARCHITECTURAL	S&ME INC	17,351.95
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	970.67
	2023-06-20	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	795,452.93
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	18,167.48
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,248.59
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	3,978.91
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	312.45
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	9,552.48
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	9,051.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-17	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	49,588.19
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	544.93
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,892.31
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,739.70
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,092.25
	2023-09-19	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	109,421.12
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,070.34
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,081.84
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	357.28
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,473.07
	2024-01-30	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	105,452.05
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	807.72
	2024-04-02	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	100,300.00
	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,812.38
	2024-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,473.37
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	926.28
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	335.93
P040881 Total				**6,338,211.63**
P041569				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - US 17				
Rehabilitation				
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	114.07
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,179.14
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	172.85
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	269.28
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	166.97
	2023-12-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	255,937.36
	2023-12-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,105.59
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	222.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	688.64
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,465.57
	2024-03-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	420,966.33
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,669.84
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,863.74
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,833.10
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,298.39
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,102.80
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,389.31
	2024-10-02	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,090.39
	2024-12-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,151.67)
	2025-01-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	92,649.17
	2025-02-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,433.73)
	2025-03-12	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	10,848.64
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	16,293.89
P041569 Total				**834,742.19**
P041572				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Beaufort County - S- 45				
Reconstruction				
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	114.07
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	107.73
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,268.06
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	103.71
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	314.16
	2023-09-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,088.81
	2023-12-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	76,222.46
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	315.29
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,502.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	657.94
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	454.92
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,270.78
	2024-11-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	734.56
	2024-12-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	340,799.92
	2025-01-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	199,129.22
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	191,108.16
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,720.36
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,376.17
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,142.53
	2025-03-12	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	853,141.42
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,647.30
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,408.69
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,617.07
	2025-05-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	18,034.12
	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	516.14
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	453.45
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	16,293.88
P041572 Total				**1,732,543.02**
P041574				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 129				
Reconstruction				
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	112.98
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	138.28
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	107.73
	2023-12-19	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	75,172.44
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,585.86
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	476.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-02	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	24,416.25
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,103.80
	2024-11-07	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	806,021.70
	2024-11-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,948.95
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,301.32
	2024-11-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	381,320.36
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	211.65
	2024-12-13	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(3,265.05)
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,052.52
	2025-01-23	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	4,546.11
	2025-02-11	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(6,727.96)
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	16,532.73
	2025-03-12	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	16,462.28
	2025-06-30	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	11,293.88
P041574 Total				**1,342,812.50**
P041547				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - US 278 BUS				
Reconstruction				
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	256.87
	2023-04-20	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,332,584.15
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,760.61
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	2,527.84
	2023-05-16	ENGINEERING & ARCHITECTURAL	S&ME INC	6,670.38
	2023-05-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,351.63
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,084.03
	2023-06-14	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	4,004.00
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	159.28
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	10,651.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,957.79
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	2,887.62
	2023-08-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	726.17
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,429.52
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	858.18
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	810.00
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,317.44
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	182.48
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,612.55
	2023-09-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,355.22
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,468.06
	2023-10-05	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,920,098.75
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,096.75
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	9,961.81
	2023-10-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	20,200.19
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,581.01
	2023-10-27	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,136,108.80
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,498.21
	2023-11-13	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	418,288.04
	2023-12-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	11,431.25
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,780.13
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	4,557.01
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,283.93
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	12,709.70
	2023-12-19	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	227,546.28
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	382.99
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	20,300.79
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,693.53
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,751.31
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,556.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	3,535.50
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,896.41
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	14,652.46
	2024-03-22	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	118,080.80
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,908.18
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	170.34
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,376.01
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,458.75
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,441.62
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	669.99
	2024-09-19	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	142,360.78
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,242.60
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	543.52
P041547 Total				**5,507,872.33**
P042012				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County. (IGA 9-23) - , US 278				
Rehabilitation				
	2024-04-23	Contractual Agreements with Gov't/Non-Profi	BEAUFORT COUNTY	2,572,834.05
P042012 Total				**2,572,834.05**
P042086				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Beaufort County - S- 45				
Reconstruction				
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	555.23
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	252.48
	2024-12-18	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	196,379.14

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-01-24	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	233,168.99
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	621.39
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,088.14
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,359.12
	2025-02-24	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	101,423.56
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,812.27
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	691.56
	2025-03-26	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	195,755.62
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,940.74
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,622.86
	2025-04-25	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	231,631.08
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	6,132.59
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,932.41
	2025-06-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	22,345.91
	2025-06-20	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	352,571.60
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,090.77
P042086 Total				**1,360,375.46**
P042023				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - US 17				
Rehabilitation				
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	549.74
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,724.72
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,214.98
	2024-12-18	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	26,000.00
	2025-01-24	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	63,440.03
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	214.26
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,720.37
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,903.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-24	Payment to Road & Bridge Contractors	Highway Maint Contr	(77.14)
	2025-03-26	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	825,420.82
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,069.14
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,698.83
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,950.67
	2025-04-25	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	401,036.45
	2025-05-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,862.77
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	176.99
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	189.01
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	885.40
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	281.55
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	393.87
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,712.63
	2025-06-20	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	16,059.74
P042023 Total				**1,369,428.07**
P042087				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 129				
Rehabilitation				
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	558.55
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	270.10
	2024-12-18	Highway Maintenance Contracts	APAC-ATLANTIC INC	26,000.00
	2025-01-24	Highway Maintenance Contracts	APAC-ATLANTIC INC	1,773.44
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,088.13
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	724.71
	2025-02-24	Highway Maintenance Contracts	APAC-ATLANTIC INC	517,931.35
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,812.27
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,036.75
	2025-03-26	Highway Maintenance Contracts	APAC-ATLANTIC INC	128,845.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,511.80
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,086.89
	2025-04-25	Highway Maintenance Contracts	APAC-ATLANTIC INC	127,947.91
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	913.78
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	962.69
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,255.85
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,219.79
	2025-06-20	Highway Maintenance Contracts	APAC-ATLANTIC INC	260,251.08
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	177.36
P042087 Total				**1,096,367.95**
P043109				
2025 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Beaufort County - S- 3, S- 549				
Reconstruction				
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,402.31
	2025-03-26	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	18,735.62
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	500.83
	2025-04-03	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	4,523.95
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	177.83
	2025-04-25	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	41,011.78
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,874.17
	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	598.59
	2025-06-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	89,815.58
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	621.39
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,707.51
P043109 Total				**171,969.56**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043110				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Beaufort County - S- 324				
Rehabilitation				
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,402.31
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,752.93
	2025-04-03	Highway Maintenance Contracts	APAC-ATLANTIC INC	4,523.95
P043110 Total				**7,679.19**
P043108				
2025 Primary Pavement Improvement Program - NHS				
Reconstruction/Rehabilitation in Beaufort County - US 278				
Rehabilitation				
	2025-03-26	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	96,257.70
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	918.18
	2025-04-03	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	4,523.95
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	177.83
	2025-04-25	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	6,402.20
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,727.12
P043108 Total				**111,006.98**
Beaufort Total				**44,196,396.51**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Berkeley				
P032296				
2018 Secondary Pavement Improvement Program				
Non-Federal Aid Resurfacing in Berkeley County - S- 317, S- 339, S- 403, S- 485, S- 495, S- 50, S- 748, S- 810				
Rehabilitation				
	2018-06-26	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	871,189.83
	2018-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	473,472.95
	2018-08-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	27,307.35
	2018-09-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	157,834.94
	2018-10-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	15,334.24
	2018-10-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	11,176.06
	2018-10-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,228.72
	2018-10-24	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,763.35
	2018-12-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	228,507.59
	2019-02-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	428.23
	2019-02-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	563,076.29
	2019-02-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,397.03
	2019-02-28	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	10,887.53
	2019-03-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	360,870.18
	2019-04-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	8,577.45
	2019-05-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	29,980.54
	2019-06-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,383.02
	2020-01-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	598.86
P032296 Total				**2,775,014.16**
P033668				
2018 Federal Aid Secondary Program				
Federal Aid Reconstruction/Rehabilitation in Berkeley County - S- 59				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	38,033.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2018-08-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	201,770.61
	2018-09-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,016.67
	2018-10-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	8,793.29
	2018-10-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	133,171.34
	2018-10-24	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,529.61
	2018-11-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,617.94
	2018-11-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	548,086.03
	2018-11-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,014.93
	2018-12-17	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,000.32
	2019-02-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	65,076.94
	2021-06-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,396.95)
P033668 Total				**1,013,714.06**
P034706				
2018 Non- NHS Primary Program				
Federal Aid Reconstruction/Rehabilitation in Berkeley County - SC 402				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	38,033.34
	2018-08-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	36,900.01
	2018-09-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,016.67
	2018-10-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,219,254.88
	2018-11-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	594,336.40
	2019-02-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	121,194.75
	2021-06-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,396.95
P034706 Total				**2,015,133.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037071				
US 17 Alt Safety Project in Berkeley County				
Safety Improvements from near SC 402 to near L-665 (Coggeshall Rd) - US 17 ALT				
Safety Improvement				
	2018-06-06	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	15,867.04
	2018-06-13	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-06-30	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	6,837.34
	2018-07-26	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,316.30
	2018-08-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-08-29	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	(10,316.30)
	2018-10-04	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	19,500.06
	2018-10-18	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	20,276.00
	2018-11-15	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,220.29
	2018-12-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	9,620.04
	2019-01-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	13,832.69
	2019-02-11	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,395.78
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,188.83
	2020-09-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	14,374.68
	2020-09-23	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	39,203.66
	2020-10-12	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	91,397.83
	2020-11-18	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	33,887.53
	2021-01-08	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	83,463.72
	2021-01-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	20,268.33
	2021-02-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	27,361.46
	2021-05-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,931.31
	2021-05-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,157.99
	2021-08-23	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	25,090.89
	2021-09-14	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	16,816.82
	2021-11-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	15,398.11
	2021-12-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	26,637.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-01-25	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,571.25
	2022-02-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	4,738.80
	2022-04-20	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,243.02
	2022-05-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	13,848.68
	2022-05-27	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,463.80
	2022-06-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,192.07
	2022-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	10,721.88
	2022-11-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,446.46
	2022-11-18	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,939.36
	2023-01-03	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,229.38
	2023-03-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,994.71
	2023-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	28,170.95
	2023-09-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,943.95
	2024-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,423.89
	2024-09-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,585.60
	2024-10-01	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	8,172.85
	2024-10-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	572.10
	2024-11-12	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	441.70
	2024-12-12	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	618.80
	2024-12-18	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	800.15
	2025-02-03	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	260.79
	2025-06-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	11,368.39
	2025-06-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	4,003.03
P037071 Total				**632,479.49**
P037072				
SC 6 Safety Improvements in Berkeley County				
Safety Improvements from near S-59 (County Line Rd.) to near L-2901 (Mikey Rd.) (MOA-71-25) - SC 6				
Safety Improvement				
	2018-06-06	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	16,181.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2018-06-13	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-06-30	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	6,972.72
	2018-07-26	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,520.58
	2018-08-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-08-29	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	(10,520.58)
	2018-10-04	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	19,886.20
	2018-10-18	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	20,677.50
	2018-11-15	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,363.28
	2018-12-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	9,810.54
	2019-01-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	14,106.61
	2019-02-11	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,542.23
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,000.00
	2019-05-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	67,415.88
	2019-07-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	23,258.35
	2019-07-31	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	12,271.96
	2019-08-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,331.77
	2019-10-09	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,059.05
	2019-11-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	33,187.12
	2020-01-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	101,138.61
	2020-02-05	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,390.71
	2020-03-05	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,548.42
	2020-04-08	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	40,299.38
	2020-06-11	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,082.17
	2020-09-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	163.55
	2020-09-22	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,316.21
	2020-11-20	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	69,408.91
	2021-01-08	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	17,551.92
	2021-01-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	11,875.65
	2021-02-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	23,784.27
	2021-03-09	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,022.31
	2021-05-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	15,953.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-05-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,781.79
	2021-06-16	Printing, Binding, Advertising	SUMMERVILLE COMMUNICATIONS INC	697.00
	2021-06-25	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,897.18
	2021-08-23	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	26,480.18
	2021-09-14	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	10,060.43
	2021-11-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	13,368.14
	2021-12-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	20,318.18
	2022-02-07	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	11,672.57
	2022-02-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	4,408.63
	2022-04-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	8,472.54
	2022-05-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,969.62
	2022-05-27	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	8,584.81
	2022-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,563.87
	2022-09-13	Right of Way	SCDOT-RIGHT OF WAY	8,500.00
	2022-09-14	Right of Way	SCDOT-RIGHT OF WAY	5,800.00
	2022-09-21	Right of Way	SCDOT-RIGHT OF WAY	2,000.00
	2022-10-21	Right of Way	SCDOT-RIGHT OF WAY	3,700.00
	2022-10-26	Right of Way	SCDOT-RIGHT OF WAY	900.00
	2022-10-27	Right of Way	SCDOT-RIGHT OF WAY	6,900.00
	2022-10-31	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,056.99
	2022-10-31	Right of Way	SCDOT-RIGHT OF WAY	11,400.00
	2022-11-01	Right of Way	SCDOT-RIGHT OF WAY	6,450.00
	2022-11-08	Legal Services	SIMPLIFILE LC	182.25
	2022-11-23	Other Contract Services	FEDEX	11.92
	2022-11-29	Right of Way	SCDOT-RIGHT OF WAY	3,900.00
	2022-12-07	Right of Way	SCDOT-RIGHT OF WAY	2,950.00
	2022-12-07	Right of Way	GOLD BUG VALUATION SERVICES LLC	5,250.00
	2022-12-08	Legal Services	SIMPLIFILE LC	263.25
	2022-12-14	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,455.88
	2022-12-21	Right of Way	SCDOT-RIGHT OF WAY	1,900.00
	2022-12-28	Right of Way	SCDOT-RIGHT OF WAY	3,900.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-01-12	Right of Way	SCDOT-RIGHT OF WAY	200.00
	2023-01-18	Right of Way	SCDOT-RIGHT OF WAY	5,800.00
	2023-01-20	Legal Services	SIMPLIFILE LC	60.75
	2023-01-24	Right of Way	GOLD BUG VALUATION SERVICES LLC	4,050.00
	2023-02-07	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	18,442.40
	2023-02-07	Legal Services	SIMPLIFILE LC	60.75
	2023-02-22	Right of Way	SCDOT-RIGHT OF WAY	(2,850.00)
	2023-02-27	Right of Way	SCDOT-RIGHT OF WAY	6,050.00
	2023-03-02	Right of Way	SCDOT-RIGHT OF WAY	23,175.00
	2023-03-02	Right of Way	GOLD BUG VALUATION SERVICES LLC	3,350.00
	2023-03-09	Legal Services	SIMPLIFILE LC	60.75
	2023-03-09	Right of Way	SCDOT-RIGHT OF WAY	11,600.00
	2023-03-09	Right of Way	GOLD BUG VALUATION SERVICES LLC	1,200.00
	2023-03-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	16,965.88
	2023-03-21	Other Contract Services	FEDEX	12.85
	2023-03-23	Right of Way	SCDOT-RIGHT OF WAY	20,847.00
	2023-03-24	Right of Way	SCDOT-RIGHT OF WAY	3,310.00
	2023-04-12	Legal Services	SIMPLIFILE LC	222.75
	2023-04-25	Other Contract Services	FEDEX	8.74
	2023-04-27	Right of Way	SCDOT-RIGHT OF WAY	1,692.00
	2023-05-03	Right of Way	SCDOT-RIGHT OF WAY	352.00
	2023-05-04	Right of Way	SCDOT-RIGHT OF WAY	352.00
	2023-05-19	Right of Way	SCDOT-RIGHT OF WAY	2,764.00
	2023-05-26	Right of Way	SCDOT-RIGHT OF WAY	6,024.00
	2023-06-02	Right of Way	SCDOT-RIGHT OF WAY	11,249.00
	2023-06-08	Other Contract Services	FEDEX	8.74
	2023-06-09	Legal Services	SIMPLIFILE LC	20.25
	2023-06-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,992.77
	2023-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	10,924.13
	2023-06-30	Other Contract Services	FEDEX	8.74
	2023-06-30	Right of Way	SCDOT-RIGHT OF WAY	(352.00)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-07-12	Other Contract Services	FEDEX	12.85
	2023-07-21	Right of Way	SCDOT-RIGHT OF WAY	1,972.00
	2023-07-31	Right of Way	SCDOT-RIGHT OF WAY	850.00
	2023-07-31	Right of Way	GOLD BUG VALUATION SERVICES LLC	1,500.00
	2023-08-29	Other Contract Services	FEDEX	23.15
	2023-08-29	Right of Way	SCDOT-RIGHT OF WAY	2,699.00
	2023-09-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,079.06
	2023-10-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,999.49
	2023-10-09	Legal Services	SIMPLIFILE LC	20.25
	2024-01-11	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,608.79
	2024-01-25	Legal Services	PAGLIARINI LAW FIRM, LLC	1,818.59
	2024-02-21	Right of Way	PAGLIARINI LAW FIRM, LLC	2,400.00
	2024-03-05	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,464.94
	2024-03-06	Right of Way	UNDEP CASH U120-2	(1,972.00)
	2024-03-13	Legal Services	PAGLIARINI LAW FIRM, LLC	11,321.92
	2024-03-14	Legal Services	PAGLIARINI LAW FIRM, LLC	13,576.99
	2024-03-26	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,553.80
	2024-04-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	11,484.35
	2024-05-15	Legal Services	BERKELEY COUNTY GOVERNMENT	25.00
	2024-05-15	Legal Services	BERKELEY COUNTY	25.00
	2024-05-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	4,749.50
	2024-06-29	Right of Way	GOLD BUG VALUATION SERVICES LLC	11,100.00
	2024-06-30	ENGINEERING & ARCHITECTURAL	ALLC MUN-FED SUBREC	30,534.03
	2024-09-11	Legal Services	PAGLIARINI LAW FIRM, LLC	6,322.91
	2024-09-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,350.98
	2024-10-01	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	623.63
	2024-11-25	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,865.66
	2025-02-14	Legal Services	PAGLIARINI LAW FIRM, LLC	1,775.65
	2025-03-07	Right of Way	GOLD BUG VALUATION SERVICES LLC	1,900.00
	2025-04-02	Right of Way	SCDOT-RIGHT OF WAY	2,900.00
	2025-04-28	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,489.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2025-05-19	Right of Way	SCDOT-RIGHT OF WAY	44,429.28
	2025-05-19	Right of Way	GOLD BUG VALUATION SERVICES LLC	3,000.00
	2025-05-23	Right of Way	GOLD BUG VALUATION SERVICES LLC	9,200.00
	2025-06-16	Right of Way	UNDEP CASH U120-2	(1,444.00)
	2025-06-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,197.01
	2025-06-10	Right of Way	FERRARA LAW FIRM PLLC	10,000.00
	2025-06-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,166.64
	2025-06-17	Right of Way	SCDOT-RIGHT OF WAY	2,330.58
P037072 Total				**1,125,952.30**
P037154				
2018 Non-Interstate NHS Preservation Program				
Preservation in Berkeley County - Crack Seal - US 52				
Preservation				
	2018-06-26	Highway Maintenance Contracts	REMAC INC	37,859.40
P037154 Total				**37,859.40**
P037096				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Berkeley County - SC 6				
Preservation				
	2019-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,844.15
	2019-02-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	149,487.52
	2019-04-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	217,285.34
	2019-05-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	411,795.41
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	90,093.44
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,396.60
P037096 Total				**889,902.46**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037044				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Berkeley County - US 52				
Preservation				
	2018-11-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	296,383.97
	2018-12-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	19,665.92
	2019-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	390.40
	2019-04-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	218,316.57
	2019-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	271.73
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	225,985.01
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	10,709.58
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,409.86
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	32,016.47
	2019-09-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	22,946.20
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	38,941.67
	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,728.11
	2019-11-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,304.83
	2020-04-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,115.10
P037044 Total				**880,185.42**
P037147				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Berkeley County - S- 16				
Preservation				
	2018-12-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,344.27
	2019-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,966.67
	2019-03-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	22,803.57
	2019-05-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	183,310.67
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	21,502.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,031.45
P037147 Total				**275,958.74**
P037526				
2019 Federal Aid Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 1093				
Rehabilitation				
	2019-03-26	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	35,878.16
	2019-04-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,245.08
	2019-04-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	62,793.41
	2019-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,805.55
	2019-06-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	521,306.98
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,391.87
	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	45,014.80
	2020-01-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	6,280.55
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	303.71
P037526 Total				**685,020.11**
P037527				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 1041, S- 1098, S- 291, S- 648, S- 653				
Rehabilitation				
	2019-03-26	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	158,554.37
	2019-04-23	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	110,730.59
	2019-06-18	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	4,462.38
	2019-06-30	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	781.70
	2019-08-13	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	105.41
	2020-01-07	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	410.40

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	76.65
P037527 Total				**275,121.50**
P037773				
2019 Non-FA Secondary Preservation Program				
SCDOT Preservation in Berkeley County - S- 1103, S- 1161, S-1162, S- 1165, S- 1258				
Preservation				
	2019-05-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	57,710.28
	2019-06-24	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	74,946.01
	2019-08-22	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	1,581.65
	2019-09-18	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	13,095.73
P037773 Total				**147,333.67**
P037634				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Berkeley County - US 17 ALT				
Preservation				
	2019-05-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	17,750.00
	2019-06-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	48,541.90
	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	485,555.17
	2019-08-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,621.16
	2019-09-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	18,762.78
P037634 Total				**572,231.01**
P037774				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Berkeley County - S- 16				
Preservation				
	2019-05-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	19,843.82
	2019-06-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	16,375.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-08-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	143,232.96
	2019-09-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,829.57
P037774 Total				**188,281.35**
P037858				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Berkeley County - SC 6				
Preservation				
	2019-05-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	17,750.00
	2019-06-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	26,305.93
	2019-08-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	978,012.35
	2019-09-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	59,313.42
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	527.05
P037858 Total				**1,081,908.75**
P037525				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - US 52				
Rehabilitation				
	2019-10-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	25,089.28
	2019-10-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	49,040.56
	2020-01-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,827,748.57
	2020-02-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	949.30
	2020-02-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	14,813.51
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	448.34
	2020-09-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,602.00
	2021-05-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(14,333.84)
	2022-06-02	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,745.17
P037525 Total				**1,916,102.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038601				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 1078, S-1121, S- 203, S- 277, S- 930				
Rehabilitation				
	2020-02-13	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	84,904.01
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	404.11
	2020-05-26	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	49,026.53
	2020-06-23	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	14,840.48
	2020-06-30	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	36,736.16
	2020-09-03	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	109,893.41
	2020-09-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	6,154.02
	2020-11-09	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	2,876.70
	2020-11-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	132.60
	2024-02-14	Highway Maintenance Contracts	FEE-ARCH ENG &OTHR	129,048.27
P038601 Total				**434,016.29**
P038602				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 59				
Reconstruction				
	2020-02-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	31,033.33
	2020-03-26	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	30,366.67
	2020-04-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,736.00
	2020-06-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	313,819.28
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	13,317.98
	2020-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	949,134.19
	2020-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	16,309.46
	2020-09-03	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	63,261.91
	2020-09-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,164.72
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	40,338.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-11-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,304.00
	2020-11-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	18,498.28
	2021-03-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(83.07)
	2022-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,500.00
P038602 Total				**1,487,701.06**
P038690				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County				
Rehabilitation				
	2020-02-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	31,033.33
	2020-03-26	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	30,366.67
	2020-04-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,724.00
	2020-06-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,100.00
	2020-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	100.00
	2020-09-03	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	72,456.21
	2020-11-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	559,817.79
	2020-11-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	996,933.72
	2020-12-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	18,381.82
	2021-03-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	11,945.81
P038690 Total				**1,723,859.35**
P039025				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Berkeley County - S- 1258				
Preservation				
	2020-06-29	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,010.74
	2020-08-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	143,129.36
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	11,010.10
	2020-11-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,728.44)
	2020-12-16	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	12,380.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-02-05	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	4,049.64
	2023-10-03	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	1,418.94
P039025 Total				**185,270.46**
P039029				
2020 Primary Preservation Program				
SCDOT Preservation in Berkeley County - SC 45				
Preservation				
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,238.15
	2020-06-29	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	30,846.93
	2020-08-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	293,029.10
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	24,973.85
	2020-11-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	3,798.56
	2021-02-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	959.70
	2021-05-27	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	61,471.00
	2023-10-03	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(1,418.94)
P039029 Total				**418,898.35**
P039198				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County				
Rehabilitation				
	2020-08-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	946,622.85
	2020-09-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	39,766.00
	2020-10-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	106,010.55
	2020-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,089.22
	2020-12-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	16,532.50
	2021-03-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	12,984.00
P039198 Total				**1,123,005.12**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039680				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 46, S- 88				
Reconstruction				
	2021-03-05	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	32,739.60
	2021-04-06	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	28,348.00
	2021-04-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,127.00
	2021-05-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	28,185.56
	2021-05-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,045.97
	2021-06-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,316.78
	2021-06-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	3,900.54
	2021-08-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,500.95
	2021-10-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	167,412.82
	2021-11-02	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,853.38
	2021-11-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	11,265.89
	2021-12-31	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	141,882.31
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,379.45
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,852.48
	2022-02-01	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	15,831.99
	2022-02-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,016.34
	2022-02-04	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	616,556.13
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	890.14
	2022-03-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,637.26
	2022-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	926.24
	2022-04-07	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(2,016.34)
	2022-04-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	395,446.45
	2022-04-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	45,136.54
	2022-04-20	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,430.60
	2022-04-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,117.27
	2022-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	231.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	22,048.64
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	132.73
	2022-12-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	31,200.00
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	960.36
P039680 Total				**1,614,356.64**
P039681				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 48, S-654, S- 880, S- 881, S- 882, S- 883, S- 884				
Reconstruction				
	2021-04-13	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	164,032.39
	2021-06-30	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	27,812.40
	2021-08-10	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	459,363.81
	2021-09-10	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	925,868.69
	2021-10-25	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	327,807.69
	2021-12-21	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	62,421.60
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,124.28
	2022-02-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	115.78
	2022-02-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	97,847.01
	2022-03-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,028.47
	2022-04-07	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(115.78)
	2022-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,473.66
	2022-11-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	33,553.27
	2025-01-16	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	463.12
P039681 Total				**2,106,796.39**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039679				
2021 Primary Pavement Improvement Program - Non-Interstate NHS				
Reconstruction/Rehabilitation in Berkeley County - US 52				
Rehabilitation				
	2021-04-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	37,643.35
	2021-06-04	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	265.73
	2021-08-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,500.00
	2021-10-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	42,025.01
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	188.62
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,157.80
	2022-02-01	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,206.23
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,373.46
	2022-02-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	557,989.79
	2022-04-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	731,983.32
	2022-04-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,410.37
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	319.42
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	2,223.88
	2022-11-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	14,331.34
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	4,298.90
	2023-01-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,602,616.20
	2023-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,753.88
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,188.85
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,257.28
	2023-02-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	39,450.53
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	921.90
	2023-06-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	99,945.69
	2023-09-18	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	10,810.00
	2025-01-16	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(1,157.80)
P039679 Total				**3,165,703.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039971				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 1072				
Rehabilitation				
	2021-04-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	46,186.48
	2021-06-04	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	73,307.38
	2021-08-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,933.33
	2021-09-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	42,025.00
	2021-12-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,827.50
	2022-02-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	12,715.00
	2022-11-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	546.20
P039971 Total				**184,540.89**
P040042				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Berkeley County - S- 132				
Preservation				
	2021-06-08	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	15,393.37
	2021-07-20	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	7,900.00
	2021-08-10	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	342.00
	2021-11-08	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	124,767.52
	2021-12-02	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	9,337.85
	2021-12-21	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	1,200.00
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	115.78
	2022-06-22	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	755.48
P040042 Total				**159,812.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040043				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Berkeley County - S- 88				
Preservation				
	2021-06-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	7,500.00
	2021-07-20	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	15,990.64
	2021-08-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	15,813.46
	2021-09-29	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	122,644.01
	2021-11-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,956.62
	2021-12-02	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	13,037.96
	2021-12-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,055.75
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,811.20
	2022-02-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,326.00
	2022-06-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,012.96
P040043 Total				**186,148.60**
P040044				
2021 Primary Preservation Program				
SCDOT Preservation in Berkeley County - SC 45				
Preservation				
	2021-06-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	16,288.67
	2021-07-20	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	16,992.80
	2021-11-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	349,526.67
	2021-12-02	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	26,199.49
	2021-12-21	Payment to Road & Bridge Contractors	Highway Maint Contr	(4,016.80)
	2022-02-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,200.00
	2022-06-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,109.84
P040044 Total				**408,300.67**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039678				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - SC 165				
Rehabilitation				
	2021-06-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	39,605.14
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	19,071.43
	2021-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,071.43
	2022-05-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,071.43
	2022-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2022-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2022-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2023-02-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	519,675.70
	2023-03-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	173,930.63
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,869.95
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,633.69
	2023-05-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	51,215.56
	2023-05-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	29,452.84
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,766.88
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	663.38
	2024-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	726.65
	2024-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(956.50)
P039678 Total				**873,405.34**
P041012				
2022 Primary Preservation Program				
SCDOT Preservation in Berkeley County - US 17 ALT				
Preservation				
	2022-08-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	625,074.15
	2022-09-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	37,630.71
	2022-10-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	3,832.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-11-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,641.10
	2023-01-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	36.00
P041012 Total				**668,214.56**
P040529				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - , US 52				
Reconstruction				
	2022-08-09	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,740.78
	2022-11-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,536,086.04
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	3,986.01
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	742.53
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,431.99
	2023-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	314.73
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	104.17
	2023-02-03	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	403,178.19
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	863.49
	2023-02-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	69,101.63
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	251.44
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	158.15
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	154.09
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	159.28
	2023-04-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	742,834.70
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,788.94
	2023-05-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,402.72
	2023-05-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,742,673.37
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,801.24
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	4,773.42
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	716.76
	2023-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	611,615.14

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-07-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	21,928.20
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,892.89
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,114.96
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,667.48
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	4,042.03
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	2,104.17
	2023-09-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	30,553.50
	2023-10-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	183,977.51
	2023-11-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,356.60
	2024-04-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,865.25
P040529 Total				**6,388,381.40**
P040531				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 41, S-667, S- 767, S- 964, S- 971				
Reconstruction				
	2022-11-30	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	21.50
	2023-02-03	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	119,997.41
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	467.95
	2023-02-21	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	1,205,029.93
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	15,253.41
	2023-03-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	796.40
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,218.58
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	637.12
	2023-04-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	392,582.61
	2023-04-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	15,216.40
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,638.65
	2023-06-30	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	288,771.08
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	698.90
	2023-07-17	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	305,048.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	159.28
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,157.11
	2023-10-10	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	44,930.08
	2023-11-15	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	282.10
	2024-04-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	12,521.05
P040531 Total				**2,414,428.41**
P041317				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Berkeley County (D6 Maint Procured FDP) - S- 29, S- 529				
Preservation				
	2023-01-18	Other Contract Services	TRULUCK CONSTRUCTION INC	139,712.26
P041317 Total				**139,712.26**
P040530				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 98				
Rehabilitation				
	2023-02-03	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	3,990.00
	2023-02-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,925.67
	2023-04-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,495.71
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,338.84
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	630.76
	2023-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	816,242.63
	2023-07-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,202,212.17
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,475.19
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	291.62
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,010.07
	2023-09-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,361,189.34
	2023-10-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	51,509.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-10-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,257.22)
	2023-11-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,418.75
	2024-04-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,646.00
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	953.79
P040530 Total				**4,457,072.52**
P041541				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - S- 31, S-770, S- 97				
Reconstruction				
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,575.88
	2023-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	336,628.22
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	194.41
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	238.92
	2023-09-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	455,133.94
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	97.21
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,606.70
	2023-10-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	713,337.21
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,972.68
	2023-11-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	317,147.76
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,260.75
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,747.24
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	10,434.49
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,086.76
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	25,507.68
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,050.44
	2024-02-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,320.83
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,466.91
	2024-02-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	718,940.93
	2024-03-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,224.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-03-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	618,694.85
	2024-04-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	8,546.20
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,203.43
	2024-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	487.58
	2024-07-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,788.26)
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	771.81
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,137.25
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	194.41
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,870.71
	2024-09-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,788.26)
	2024-10-01	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,788.26
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,645.49
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	196.87
	2025-03-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	18,369.59
P041541 Total				**3,287,303.71**
P041532				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Berkeley County - S- 98				
Reconstruction				
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,105.34
	2023-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	59,405.00
	2023-09-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	45,505.00
	2023-10-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	448.80
	2024-04-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	225,249.24
	2024-07-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	214,085.13
	2024-09-24	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	308,798.20
	2024-10-01	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	448,172.89
	2024-10-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	619,956.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-03-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	491,124.02
P041532 Total				**2,413,849.84**
P041478				
2023 Primary Pavement Improvement Program - NHS				
Rehabilitation in Berkeley County - US 52				
Reconstruction				
	2023-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	53,655.00
	2023-09-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	45,505.00
	2023-10-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,161.60
	2023-11-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	940,049.16
	2024-02-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	395,123.67
	2024-03-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	5,536.00
	2024-07-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(895.73)
	2024-09-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(895.73)
	2024-10-01	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	895.73
	2025-03-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	18,665.87
P041478 Total				**1,458,800.57**
P041479				
2023 Primary Pavement Improvement Program - Non NHS				
Reconstruction/Rehabilitation in BerkeleyCounty - US 176				
Rehabilitation				
	2023-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	53,655.00
	2023-09-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	45,505.00
	2023-10-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,910.40
	2024-03-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,113,805.40
	2024-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(108,430.61)
	2024-06-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	155,698.52
	2024-07-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	300,276.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-24	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	122,802.52
	2024-10-01	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,214.83
	2025-03-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	136,316.37
P041479 Total				**4,827,753.44**
P042147				
2024 Primary Pavement Improvement Program - NHS				
Reconstruction/Rehabilitation in Berkeley County - US 52				
Rehabilitation				
	2024-04-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	467,911.92
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	186.70
	2024-04-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	46,250.00
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,874.98
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	4,462.77
	2024-05-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,577.02
	2024-05-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	926,000.55
	2024-06-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,691,367.36
	2024-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,306.98
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	291.62
	2024-07-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	59,613.89
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,060.81
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	2,537.92
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	194.41
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	291.62
	2024-11-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	122,474.21
P042147 Total				**3,333,402.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042148				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Berkeley County - US 176				
Rehabilitation				
	2024-04-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	54,250.00
	2024-04-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,335,606.80
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	291.62
	2024-05-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	577,467.17
	2024-06-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	331,119.00
	2024-07-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,488.71
	2024-11-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	27,786.22
	2024-11-25	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	22,711.25
P042148 Total				**3,356,720.77**
P042198				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Berkeley County - S- 34				
Rehabilitation				
	2024-05-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	52,314.00
	2024-06-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,000.00
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,221.96
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,301.72
	2024-10-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	894,951.73
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,444.16
	2024-11-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	562,902.75
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	337.79
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	847.12
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,935.86
	2025-04-16	Payment to Road & Bridge Contractors	Highway Maint Contr	(400.85)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,595.50
P042198 Total				**1,539,451.74**
P042205				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Berkeley County - S- 546, S- 63				
Rehabilitation				
	2024-05-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	54,030.00
	2024-06-19	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	20,000.00
	2024-11-25	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	106,090.80
	2025-01-16	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	217,795.25
	2025-02-20	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	175,570.68
	2025-04-16	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	1,068,192.81
	2025-05-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	8,246.00
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,922.04
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	303.99
P042205 Total				**1,652,151.57**
Berkeley Total				**64,521,256.77**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Berkeley, Charleston				
P040410				
2021 Interstate Preservation				
I-26 MP 198.74-209.68 - I- 26				
Preservation				
	2021-06-22	ENGINEERING & ARCHITECTURAL	ESP ASSOCIATES INC	23,618.39
	2021-07-16	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,295.59
	2021-07-19	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	923.60
	2021-07-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,301.16
	2021-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,943.74
	2021-08-10	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,330.76
	2021-08-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	356,987.41
	2021-08-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,098,993.21
	2021-09-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,341,139.19
	2021-09-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,870.06
	2021-09-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,856.43
	2021-10-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,398.22
	2021-11-02	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,194,974.93
	2021-11-22	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	11,624.24
	2021-12-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,445,104.62
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	21,528.98
	2022-01-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	25,434.43
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	34,683.58
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,570.77
	2022-01-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	44,706.92
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	3,830.68
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	36,448.40
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,372.41
	2022-02-01	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,335.22
	2022-02-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,429.70
	2022-02-04	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,827.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	20,094.31
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	7,142.93
	2022-04-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,167.60
	2022-04-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	390.55
	2022-05-25	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	247.99
	2022-05-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	547.80
	2022-06-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	59,922.14
	2022-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	182.60
	2022-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,961,484.11
	2022-08-09	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,537.99
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,280.11
	2022-08-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	650,576.50
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,978.08
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	4,272.62
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	22,745.41
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,346.00
	2022-10-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,337,951.87
	2022-10-12	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	9,249.38
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,563.84
	2022-10-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(672,047.17)
	2022-10-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,912,332.85
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	23,273.91
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,686.02
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,773.15
	2022-11-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,648.41
	2022-11-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,199.84
	2022-12-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,120,733.09
	2022-12-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	523,099.35
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,009.85
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	6,046.44
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,704.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	898.83
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,255.12
	2023-01-12	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,449.73
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,939.61
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,214.96
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	637.12
	2023-02-07	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	166,046.60
	2023-02-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,244.60
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	356.85
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	23,275.26
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	226.50
	2023-04-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	767,640.00
	2023-05-01	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	21,458.10
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	206.00
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,535.48
	2023-06-30	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	76,560.00
	2023-06-30	Other Contract Services	SOWELL & DURANT LLC	1,462.33
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	500.91
	2023-10-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	250,000.00
P040410 Total				**21,129,579.67**
Berkeley, Charleston Total				**21,129,579.67**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Calhoun				
P036828				
2018 Non NHS Primary Program				
Rehab in Calhoun County - SC 267				
Rehabilitation				
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,790.70
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,365.70
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,494.60
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	782,330.38
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	89,860.43
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,491.52
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	616.15
	2019-12-18	ENGINEERING & ARCHITECTURAL	S&ME INC	5,251.87
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	75,499.40
	2020-01-14	ENGINEERING & ARCHITECTURAL	S&ME INC	4,337.15
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,637.10
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,340.82
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	73.37
	2020-09-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(22.00)
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,980.94
P036828 Total				**1,123,721.68**
P036929				
2018 Non-NHS Primary Program				
Rehab in Calhoun County - US 601				
Rehabilitation				
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,790.70
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,365.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,717.13
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	274,555.97
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,326.96
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	477.99
	2019-12-18	ENGINEERING & ARCHITECTURAL	S&ME INC	3,570.07
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,287.31
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	504.92
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	207.55
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,457.98
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	13,490.45
P036929 Total				**466,426.28**
P037011				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Calhoun County - US 601				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,784.07
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,855.11
	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	73,347.82
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,294.79
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	676.20
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,310.80
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,592.88
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	393.27
P037011 Total				**117,254.94**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037012				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Calhoun County - SC 419, US 176				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,784.08
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	86,649.86
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,004.51
	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	109,914.89
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,066.05
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,570.30
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	24,736.50
	2019-10-31	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,505.27
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,018.37
P037012 Total				**249,249.83**
P037052				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Calhoun County - S- 122				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,784.08
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,150.02
	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	48,125.46
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	509.96
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,027.90
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,714.45
P037052 Total				**89,311.87**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036897				
2018 Federal Aid Secondary Program				
Rehab in Calhoun County - S- 31				
Rehabilitation				
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,790.70
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	504.92
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	495.22
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	335,407.18
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	504.92
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	44,301.09
	2019-07-23	ENGINEERING & ARCHITECTURAL	S&ME INC	6,711.74
	2019-08-13	ENGINEERING & ARCHITECTURAL	S&ME INC	861.50
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,658.65
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,508.55
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	16,803.40
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	88,690.75
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	544.51
	2020-09-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(128.00)
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,063.37
P036897 Total				**602,084.20**
P037326				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 47, S- 57, S- 58, S- 93, S- 94				
Rehabilitation				
	2019-11-21	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	18,072.40
	2019-12-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	27,334.37
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	782.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-02-04	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	8,213.18
	2020-02-21	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	40,537.74
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,723.84
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	559.03
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	128.04
	2020-03-17	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	3,094.87
	2020-04-07	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,995.00
	2020-04-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	18,744.14
	2020-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	4,411.89
	2020-05-26	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	67,377.56
	2020-06-29	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,133.65
	2020-07-23	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	7,316.14
	2020-10-23	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	3,953.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	2,879.89
P037326 Total				**208,257.39**
P037324				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 203				
Rehabilitation				
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	60,241.31
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	187,473.70
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,358.52
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,240.32
	2020-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	823.53
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	830.87
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	994.84
	2020-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	25,328.63
	2020-02-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,554.12
	2020-04-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,562.50
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	177,129.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,274.90
	2020-06-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	32,538.98
	2020-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,673.35
	2020-10-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,126.72
	2020-12-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(180.18)
P037324 Total				**525,971.79**
P037328				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Calhoun County - US 176, US 21				
Rehabilitation				
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	60,241.33
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	154,694.87
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	284.02
	2020-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,542.80
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	448.58
	2020-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,105.00
	2020-02-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,408.32
	2020-04-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,562.50
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	42,832.50
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,734.04
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,680.97
	2020-06-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	556,930.62
	2020-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	27,828.62
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,026.43
	2020-10-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	13,517.11
	2020-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,334.61
P037328 Total				**893,172.32**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037759				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Calhoun County - US 601				
Preservation				
	2020-02-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	52,001.76
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	14,771.93
	2020-03-27	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	46,185.20
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	561.85
	2020-04-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	43,999.77
	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	19,362.32
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	907.70
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,410.67
	2020-10-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	(6,133.79)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(6,133.79)
	2021-07-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,133.79
P037759 Total				**174,067.41**
P037767				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Calhoun County - S- 31				
Preservation				
	2020-02-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,253.00
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,566.42
	2020-03-27	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	42,076.52
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,621.01
	2020-04-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,500.00
	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,880.19
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	355.20
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	12,231.15
	2020-10-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	70.77
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	70.77

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-07-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	(70.77)
P037767 Total				**82,554.26**
P029887				
2020 Primary Preservation Program				
SCDOT Preservation in Calhoun County - US 601				
Preservation				
	2020-04-07	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,458.04
P029887 Total				**4,458.04**
P029892				
2020 Primary Preservation Program				
SCDOT Preservation in Calhoun County - SC 33, US 176, US 21				
Preservation				
	2020-04-07	Payment to Road & Bridge Contractors	GORDON COMPANY INC	47,191.68
P029892 Total				**47,191.68**
P038870				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Calhoun County - S- 102, S- 19, S- 45				
Preservation				
	2020-04-07	Payment to Road & Bridge Contractors	GORDON COMPANY INC	14,576.16
P038870 Total				**14,576.16**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038515				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 108, S- 148, S- 185, S- 237, S- 251, S- 271, S- 295, S- 321, S- 51, S- 64, S- 77				
Rehabilitation				
	2020-11-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	21,225.30
	2021-01-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	940.49
	2021-02-17	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	9,004.96
	2021-03-15	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	215.01
	2021-04-14	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,860.00
	2021-05-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	64,365.80
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	277.96
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	942.56
	2021-06-17	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	37,702.22
	2021-07-23	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	383.03
	2021-08-06	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	930.00
	2022-06-28	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	5,259.17
P038515 Total				**143,106.50**
P038352				
2020 Primary Pavement Improvement Program				
Rehabilitation in Calhoun County - SC 267				
Rehabilitation				
	2020-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	26,260.00
	2021-02-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	21,200.00
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	658.35
	2021-03-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	78,512.87
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	86,308.68
	2021-04-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,428.14
	2021-05-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	683,806.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,086.49
	2021-06-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	23,560.55
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,611.53
	2021-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,958.00
	2021-08-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	13,721.48
P038352 Total				**945,112.20**
P038426				
2020 Primary Pavement Improvement Program				
Rehabilitation in Calhoun County - US 601				
Rehabilitation				
	2020-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	26,260.00
	2021-02-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	21,200.00
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,200.00
	2021-05-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	452,861.52
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,730.88
	2021-06-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	36,672.47
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	822.21
	2021-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	835.00
	2021-08-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,451.86
P038426 Total				**554,033.94**
P038520				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 24				
Rehabilitation				
	2020-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	26,260.00
	2021-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,671.61
	2021-02-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	69,786.21
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,654.22
	2021-03-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	315.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,200.00
	2021-05-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	435,439.19
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,240.04
	2021-06-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,805.19
	2021-06-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,625.17
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	683.70
	2021-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,036.75
	2021-08-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,100.00
P038520 Total				**565,817.12**
P039302				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 203, S- 219, S- 227, S-48, S- 62				
Rehabilitation				
	2021-04-06	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	31,103.75
	2021-06-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	20,837.50
	2021-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	900.00
	2021-08-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	300.00
	2021-09-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	22,253.13
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,816.61
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	16,441.11
	2021-11-02	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	597,161.17
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	845.53
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,125.87
	2022-01-28	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	41,697.50
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	5,639.30
	2022-04-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	300.00
	2022-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,272.48
	2022-08-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,065.98
P039302 Total				**745,759.93**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039191				
2021 Primary Pavement Improvement Program				
Reconstruction in Calhoun County - SC 6				
Reconstruction				
	2021-04-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	39,646.25
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	44,960.51
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,760.27
	2021-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	866,805.67
	2021-07-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	24,090.08
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,576.26
	2021-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	564,718.93
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	13,177.99
	2021-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,210.65
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	313.50
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	334.52
	2021-11-02	Payment to Road & Bridge Contractors	Highway Maint Contr	(35,700.00)
	2022-01-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,979.66
	2022-04-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	36,250.00
	2022-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	870.56
	2022-08-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	21,372.70
P039191 Total				**1,667,367.55**
P039182				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Calhoun County - S- 22				
Reconstruction				
	2021-04-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,743.40
	2021-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	243,897.16
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,958.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	268,769.66
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,804.34
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,563.51
	2021-11-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,932.46)
	2021-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,737.04
	2021-12-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	792.71
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	478.56
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	766.37
	2022-02-03	ENGINEERING & ARCHITECTURAL	S&ME INC	8,567.51
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	506.28
	2022-12-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,473.67
P039182 Total				**592,125.95**
P040251				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Calhoun County - S- 41, S- 460				
Preservation				
	2021-11-08	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	8,773.34
	2021-11-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	82,954.40
	2021-12-17	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,903.33
	2022-02-18	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	10,455.62
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	748.27
	2022-05-02	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,903.33
	2022-07-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,569.14
P040251 Total				**109,307.43**
P040246				
2021 Primary Preservation Program				
SCDOT Preservation in Calhoun County - US 176				
Preservation				
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,391.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	163,478.99
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	923.24
	2021-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	12,879.33
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	532.27
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,725.42
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	472.99
	2022-02-18	Payment to Road & Bridge Contractors	Highway Maint Contr	(41,538.46)
	2022-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,000.00)
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	1,583.14
	2022-05-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,903.33
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	6,697.96
	2022-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,615.64
P040246 Total				**164,664.96**
P040250				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Calhoun County - S- 35				
Preservation				
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,135.85
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	81,793.96
	2021-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,903.33
	2022-02-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,157.62
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	1,289.12
	2022-05-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,564.89
	2022-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,150.27
P040250 Total				**102,995.04**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040733				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Calhoun County - S- 21				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	14,921.04
	2022-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,365.82
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,562.65
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,791.61
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040733 Total				**24,291.86**
P040732				
2022 Primary Preservation Program				
SCDOT Preservation in Calhoun County - US 176				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.87
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	16,884.81
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,371.15
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040732 Total				**23,249.57**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038869				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 176, S- 190, S- 191, S- 229, S- 280, S- 326, S- 402, S- 449, S- 451, S- 52, S- 67				
Rehabilitation				
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	189.75
	2022-06-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	47,499.05
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,231.53
	2022-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	420,927.42
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,200.44
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,088.47
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	78.03
	2022-08-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	331,115.21
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,086.49
	2022-09-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	297,523.83
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,702.71
	2022-09-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	241.00
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	16,975.43
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,537.79
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	77.94
	2022-10-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	8,444.44
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	772.75
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	689.37
	2022-11-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	15,688.89
	2022-12-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,473.36
	2023-06-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	30,209.17
P038869 Total				**1,198,753.07**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040548				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Calhoun County - SC 172, SC 267				
Rehabilitation				
	2022-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	266,508.94
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,022.69
	2022-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	20,980.59
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,777.78
	2022-09-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	209.17
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	324.17
	2022-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,568.91
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,538.58
	2022-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	959,924.90
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,049.35
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,298.65
	2022-12-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	39,189.06
	2023-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	875.66
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,124.68
	2023-06-13	Payment to Road & Bridge Contractors	Highway Maint Contr	(1,429.39)
P040548 Total				**1,334,963.74**
P040507				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 29				
Rehabilitation				
	2022-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	26,280.10
	2022-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	793,377.57
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	20,580.36
	2022-08-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,679.00
	2022-09-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	271.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,082.00
	2022-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	44,232.77
	2022-12-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,793.00
	2023-06-13	Payment to Road & Bridge Contractors	Highway Maint Contr	(2,659.85)
P040507 Total				**888,636.12**
P041014				
2022 Non-FA Secondary Pavement Improvement Program (Add'l 2022 NFA Funding)				
Rehabilitation in Calhoun County- Extension to 0959860 - S-407, S- 408				
Rehabilitation				
	2022-09-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	154,895.08
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,085.95
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	813.18
	2022-10-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,706.88
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	689.37
	2022-11-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	19,780.80
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	560.77
	2022-12-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	530.70
	2023-06-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,050.00
P041014 Total				**184,112.73**
P041360				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Calhoun County - S- 101, S-126, S- 129, S- 165, S- 206, S- 210, S- 233, S- 245, S- 66, S-90				
Rehabilitation				
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	841.88
	2023-05-25	Highway Maintenance Contracts	PALMETTO CORP	99,112.50
	2023-06-16	Highway Maintenance Contracts	PALMETTO CORP	182,551.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-07-25	Highway Maintenance Contracts	PALMETTO CORP	419,947.70
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,187.94
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,167.33
	2023-08-17	Highway Maintenance Contracts	PALMETTO CORP	5,790.53
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,450.13
	2023-10-23	Highway Maintenance Contracts	PALMETTO CORP	15,118.05
	2023-11-21	Highway Maintenance Contracts	PALMETTO CORP	275,369.43
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,059.55
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,767.29
	2023-12-07	ENGINEERING & ARCHITECTURAL	OLH INC	3,524.66
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,183.48
	2023-12-19	Highway Maintenance Contracts	PALMETTO CORP	537,547.00
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	13,430.67
	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	293.52
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	6,419.77
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	355.20
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	345.73
	2024-01-22	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	39,814.51
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,993.17
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	346.92
	2024-03-27	Highway Maintenance Contracts	PALMETTO CORP	21,481.45
	2024-04-12	Highway Maintenance Contracts	PALMETTO CORP	27,515.88
	2025-04-03	Highway Maintenance Contracts	PALMETTO CORP	42,279.29
P041360 Total				**1,707,894.91**
P041353				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Calhoun County - , SC 6, US 176				
Rehabilitation				
	2023-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,119,769.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,890.71
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,834.57
	2023-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	953,746.48
	2023-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	16,839.57
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	389.72
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	810.48
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,118.76
	2023-07-25	Payment to Road & Bridge Contractors	PALMETTO CORP	13,603.01
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	19,333.34
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	310.83
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	72,049.42
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,655.44
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,599.51
	2023-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	413,412.85
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	3,047.91
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	477.71
	2023-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	39,054.44
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	259.92
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	13,129.39
	2023-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	12,001.56
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,511.66
	2023-12-07	ENGINEERING & ARCHITECTURAL	OLH INC	1,716.75
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	481.51
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	248,460.07
	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	586.05
	2024-01-22	Payment to Road & Bridge Contractors	Highway Maint Contr	(25,537.41)
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,205.56
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	961.71
	2024-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	64,301.30
	2024-04-12	Payment to Road & Bridge Contractors	PALMETTO CORP	365.54
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	302.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	370.76
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	591.96
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,697.10
	2025-04-03	Payment to Road & Bridge Contractors	PALMETTO CORP	95,624.33
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.16
P041353 Total				**3,107,351.87**
P041356				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Calhoun County - S- 15				
Rehabilitation				
	2023-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	99,112.50
	2023-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	839,121.20
	2023-07-25	Payment to Road & Bridge Contractors	PALMETTO CORP	96,360.62
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,119.73
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,968.31
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	24,288.71
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,331.46
	2023-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	20,507.05
	2023-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	973.80
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	21,320.28
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	3,152.72
	2024-01-22	Payment to Road & Bridge Contractors	Highway Maint Contr	(8,156.14)
	2024-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	4,083.39
	2025-04-03	Payment to Road & Bridge Contractors	PALMETTO CORP	30,547.46
P041356 Total				**1,136,731.09**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P029890				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Calhoun County - S- 15, S- 215				
Rehabilitation				
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,563.35
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	672.04
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	612,817.82
	2024-03-28	ENGINEERING & ARCHITECTURAL	OLH INC	6,572.08
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,052.83
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,468.50
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	77,972.50
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	523.85
	2024-08-30	Payment to Road & Bridge Contractors	PALMETTO CORP	31,175.60
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,519.40
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	348.91
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,229.76
	2024-09-23	Payment to Road & Bridge Contractors	PALMETTO CORP	62,542.50
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,997.54
	2024-10-24	Payment to Road & Bridge Contractors	PALMETTO CORP	241,116.60
	2024-10-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,574.52
	2024-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	411,140.08
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	987.85
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	857.71
	2024-12-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	269.12
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,029.54
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	27,441.36
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,185.17
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	90.37
	2025-01-23	Payment to Road & Bridge Contractors	PALMETTO CORP	16,387.08
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	3,827.18

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,066.29
	2025-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	8,207.77
P029890 Total				**1,524,637.32**
P042537				
2024 Primary Pavement Improvement Program				
Rehabilitation in Calhoun County - SC 6				
Rehabilitation				
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,884.66
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	146,320.00
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	120,689.85
	2024-08-30	Payment to Road & Bridge Contractors	PALMETTO CORP	6,762.00
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	442.08
	2024-09-23	Payment to Road & Bridge Contractors	PALMETTO CORP	134,862.23
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,782.98
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	618.54
	2024-10-24	Payment to Road & Bridge Contractors	PALMETTO CORP	120,357.20
	2024-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	2,479,150.14
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	13,157.84
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,825.34
	2024-12-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,303.42
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	31,648.58
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	95,612.62
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,018.97
	2025-01-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,961.76)
	2025-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,635.64
	2025-02-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	718.57
	2025-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	11,538.67
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,320.07
P042537 Total				**3,185,687.64**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042529				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Calhoun County - S- 115, S- 175, S- 8				
Rehabilitation				
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,045.18
	2024-03-20	Highway Maintenance Contracts	PALMETTO CORP	314,316.38
	2024-03-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	985.15
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	373.04
	2024-06-30	Highway Maintenance Contracts	PALMETTO CORP	77,972.50
	2024-08-30	Highway Maintenance Contracts	PALMETTO CORP	2,392.00
	2024-09-23	Highway Maintenance Contracts	PALMETTO CORP	23,711.62
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	893.30
	2024-10-24	Highway Maintenance Contracts	PALMETTO CORP	259,683.93
	2024-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,240.04
	2024-11-18	Highway Maintenance Contracts	PALMETTO CORP	14,923.75
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,546.44
	2024-12-20	Highway Maintenance Contracts	PALMETTO CORP	4,405.83
	2025-01-23	Highway Maintenance Contracts	PALMETTO CORP	5,055.32
	2025-04-15	Highway Maintenance Contracts	PALMETTO CORP	15,117.46
P042529 Total				**732,661.94**
P043513				
2025 Primary Preservation Program				
SCDOT Preservation in Calhoun County - SC 419, US 176				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	13,487.56
	2025-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	833.61
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	100.00
P043513 Total				**14,604.51**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043514				
2025 FA Secondary Preservation Program				
SCDOT Preservation in Calhoun County - S- 122, S- 21, S- 24, S- 29, S- 31				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	50,369.84
	2025-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,216.64
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	10,373.74
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	100.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	883.02
	2025-06-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,342.50
P043514 Total				**69,285.74**
P043517				
2025 Non-FA Secondary Preservation Program				
SCDOT Preservation in Calhoun County - S- 104, S- 124, S- 137, S- 139, S- 162, S- 204, S- 21, S- 210, S- 218, S- 227, S- 230, S- 237, S- 261, S- 272, S- 294, S- 301, S- 310, S- 369, S- 41, S- 418, S- 421, S- 444, S- 446, S- 448, S- 461, S- 471, S- 56, S- 58, S- 59, S- 600, S- 63, S- 81, S- 93, S- 94				
Preservation				
	2025-01-14	Highway Maintenance Contracts	GORDON COMPANY INC	62,233.54
	2025-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,597.56
	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	54,117.19
	2025-04-10	Highway Maintenance Contracts	GORDON COMPANY INC	100.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,417.33
P043517 Total				**125,465.62**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044108				
Hurricane Helene Calhoun FA Guardrail				
Change Order to Contract 5768950 Hurricane Helene Calhoun FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	55,750.00
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(55,750.00)
P044108 Total				**0.00**
Calhoun Total				**25,446,916.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Charleston				
P033657				
2018 Non-Interstate NHS Program (Charleston US 17)				
Reconstruction/Rehabilitation in Charleston County - , US 17				
Rehabilitation				
	2018-12-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	108,603.00
	2019-02-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	446,881.60
	2019-03-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,212.64
	2019-04-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	376,160.13
	2019-05-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,496,161.86
	2019-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	12,207.87
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	882.98
	2019-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	134,662.04
	2019-08-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	183,748.83
	2019-09-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	450.42
	2020-01-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	45,424.16
P033657 Total				**3,814,395.53**
P034724				
2018 NHS Secondary Program				
Federal Aid Reconstruction/Rehabilitation in Charleston County - S- 13				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	135,808.21
	2018-08-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	709,543.00
	2018-09-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	91,754.31
	2018-10-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,016.67
	2018-11-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,033.33
	2019-02-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	49,299.40
	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,274.00
P034724 Total				**999,728.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037155				
2018 Non-Interstate NHS Preservation Program				
Preservation in Charleston County - Crack Seal - SC 61, SC 7				
Preservation				
	2018-06-26	Highway Maintenance Contracts	REMAC INC	23,854.50
P037155 Total				**23,854.50**
P037143				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Charleston County - SC 61, SC 700				
Preservation				
	2018-11-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	49,523.92
	2018-12-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	115,934.52
	2019-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,669.96
	2019-03-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,900.00
	2019-05-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	125,377.63
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	388,458.82
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	228,533.51
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	108,577.64
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	63,705.11
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	527.05
	2020-04-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,258.43
	2023-03-24	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(527.05)
P037143 Total				**1,090,939.54**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037144				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Charleston County - SC 61, SC 7				
Preservation				
	2018-11-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	39,299.18
	2018-12-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	30,337.75
	2019-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,403.13
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	102,937.22
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	335,539.74
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	45,741.68
	2020-04-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,935.22
P037144 Total				**573,193.92**
P037162				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Charleston County - S-1032, S- 72				
Preservation				
	2018-12-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,129.24
	2019-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,840.96
	2019-02-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	42,869.58
	2019-03-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,675.81
	2019-04-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	234,324.51
	2019-05-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	37,622.59
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	52,355.13
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	28,724.18
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,850.89
	2019-12-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	14,887.50
	2020-02-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,933.40
	2020-04-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,402.00
P037162 Total				**471,615.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P032295				
2018 Non-Federal Aid Program				
Non-Federal Aid Resurfacing in Charleston County - , L- 51, S- 1187, S- 1485, S- 1518, S- 1682, S- 1687, S- 176, S- 1882, S- 1949, S- 1972, S- 216, S- 2268, S- 244, S- 281, S- 282, S- 306, S- 311, S- 312, S- 604, S- 62, S- 662, S- 696, S- 733, S- 798, S- 877, S- 888, S- 936, S- 940, S- 947, S- 948				
Rehabilitation				
	2019-05-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,097,048.15
	2019-06-24	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,345,925.80
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	31,140.98
	2019-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	217,027.47
	2019-07-18	Payment to Railroad Company	NORFOLK SOUTHERN CORPORATION	1,316.68
	2019-08-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	48,283.44
	2019-09-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	825.98
	2019-09-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	167,074.75
	2019-10-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	28,659.25
	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,703.09
	2019-11-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,134.12
	2020-03-02	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	51,646.80
P032295 Total				**2,992,786.51**
P037494				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Charleston County - S- 104, S- 107				
Rehabilitation				
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,249.60
	2019-09-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,439.27
	2019-10-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	96,510.78
	2019-10-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	256,661.73

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	27,106.47
	2019-11-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	10,144.86
	2020-01-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	140,532.37
	2020-01-29	Payment to Road & Bridge Contractors	Highway Maint Contr	(16,362.73)
	2020-02-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	17.92
	2020-03-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	726.01
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	351.92
	2020-09-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	14,624.00
	2021-05-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(52,214.30)
	2022-06-02	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	26,701.25
P037494 Total				**512,489.15**
P027851				
SC 165 Bridge Replacement over Tidal Creek				
SC 165 Bridge Replacement over Tidal Creek in Charleston County - SC 165				
Bridge Replacement				
	2019-07-22	ENGINEERING & ARCHITECTURAL	MCCORMICK TAYLOR INC	657.31
	2019-08-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	849.03
	2019-08-22	ENGINEERING & ARCHITECTURAL	MCCORMICK TAYLOR INC	1,286.32
	2019-08-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	363.87
	2019-09-30	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	60,356.91
	2019-10-08	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	185,611.31
	2019-11-05	ENGINEERING & ARCHITECTURAL	HRV CONFORMANCE VERIFICATION	3,556.13
	2019-11-18	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	409,934.22
	2019-11-26	ENGINEERING & ARCHITECTURAL	MCCORMICK TAYLOR INC	139.20
	2019-12-06	ENGINEERING & ARCHITECTURAL	MCCORMICK TAYLOR INC	988.04
	2019-12-09	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	91,316.22
	2020-01-09	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	4,936.76
	2020-01-14	ENGINEERING & ARCHITECTURAL	MCCORMICK TAYLOR INC	1,793.49
	2020-01-15	ENGINEERING & ARCHITECTURAL	MCCORMICK TAYLOR INC	1,535.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2020-02-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	121.29
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	242.58
	2020-03-19	ENGINEERING & ARCHITECTURAL	MCCORMICK TAYLOR INC	142.10
	2020-06-30	Payment to Utility Company	DOMINION ENERGY SOUTH CAROLINA INC	43,206.54
P027851 Total				**807,036.98**
P037533				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Charleston County - S- 1159, S- 636				
Rehabilitation				
	2019-08-13	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	339.95
	2019-10-08	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	351,634.96
	2019-10-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	41,897.39
	2020-01-29	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	12,025.34
	2020-09-29	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	420.00
	2021-05-17	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	5,683.30
	2022-06-02	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	1,183.66
P037533 Total				**413,184.60**
P037532				
2019 Non-NHS Primary Program				
Rehabilitation in Charleston County - SC 165				
Rehabilitation				
	2019-08-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,709.68
	2019-10-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,093,613.62
	2019-10-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	94,777.15
	2020-01-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,803.21
	2020-03-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(269.50)
	2021-05-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	61,852.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-06-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,557.91)
P037532 Total				**1,271,928.38**
P037811				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Charleston County - , S- 1022, S-2387, US 17				
Preservation				
	2019-09-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,130.97
	2019-10-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	102,270.65
	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,458.76
	2019-10-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	358,611.46
	2019-11-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	23,735.83
	2020-01-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	73,219.28
	2020-02-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,463.22
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	207.30
	2020-05-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,626.86
P037811 Total				**574,724.33**
P037814				
2019 Non-FA Secondary Preservation Program				
SCDOT Preservation in Charleston County - , S- 1022, S-2000, S- 2127, S- 2130, S- 219, S- 240, S- 46, S- 871, S- 99				
Preservation				
	2019-10-03	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	29,796.07
	2019-10-25	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	100,908.99
	2020-01-10	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	10,720.29
	2020-01-30	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	1,888.80
	2020-05-21	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	4,667.03
P037814 Total				**147,981.18**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037812				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Charleston County - SC 526 SPR, SC 7				
Preservation				
	2019-10-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	127,721.08
	2019-10-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	405,963.41
	2020-01-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	433,791.96
	2020-01-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	11,975.00
	2020-02-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,712.52
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	255.51
	2020-05-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,226.63
P037812 Total				**987,646.11**
P037813				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Charleston County - S- 475				
Preservation				
	2019-10-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	68,623.15
	2019-10-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	340,673.36
	2020-01-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	17,740.40
	2020-01-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,546.00
	2020-02-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	501.81
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	351.93
	2020-05-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,123.91
P037813 Total				**436,560.56**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037531				
2019 Statewide Non-Interstate NHS Program				
Rehabilitation in Charleston County - US 17				
Rehabilitation				
	2019-10-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	747,677.65
	2019-10-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	28,664.49
	2020-01-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	24,744.94
	2020-02-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	880.00
	2020-03-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	260.68
	2020-03-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	351.92
	2020-09-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,153.04
	2021-05-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,667.04)
	2022-06-02	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	466.74
P037531 Total				**799,532.42**
0040031RD01				
Complete Streets - Coleman Blvd Revitalization				
SC 703 (Coleman Blvd) Improvements from Mill Street to Pherigo (LPA-2-14) (LPA-8-11) - SC 703				
Administration				
	2020-01-15	Contractual Agreements with Gov't/Non-Profi	TOWN OF MOUNT PLEASANT	500,000.00
0040031RD01 Total				**500,000.00**
P038932				
2020 Primary Preservation Program				
SCDOT Preservation in Charleston County - SC 171				
Preservation				
	2020-01-07	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	1,518.84
	2020-02-04	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	47,510.96
P038932 Total				**49,029.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038943				
2020 Primary Preservation Program - Non NHS				
SCDOT Preservation in Charleston County - SC 171				
Preservation				
	2020-01-07	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	1,518.84
	2020-02-04	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	23,459.36
P038943 Total				**24,978.20**
P038122				
US 17 Safety Improvements in Charleston County				
Safety Improvements from near S-1473 to near S-1076 - US 17				
Safety Improvement				
	2020-01-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	430,975.00
	2020-02-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,811,137.87
	2020-03-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,408,314.52
	2020-04-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	415,859.75
	2020-06-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	22,500.00
	2020-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	41,450.00
	2020-08-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	157,129.00
	2020-09-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	280,514.00
	2020-10-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	125,649.87
	2020-11-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	104,658.00
	2020-12-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	931,857.89
	2021-03-05	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	5,464.00
	2021-04-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,145,345.19
	2021-06-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	335,243.72
	2021-06-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,917,419.08
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	129,869.30
	2021-08-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	232,298.82
	2021-09-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	160,072.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-10-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	96,441.72
	2021-11-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	108,180.48
	2021-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	78,974.20
	2022-05-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	12,000.00
	2022-08-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	347,638.20
	2022-09-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	9,914.50
	2022-11-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	637.12
P038122 Total				**12,309,544.57**
P038528				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County FPA-3-21 - S- 114, S- 128, S- 2473, S- 282, S- 52				
Rehabilitation				
	2020-02-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	75,608.93
	2020-03-13	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	69,763.39
	2020-04-06	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	105,090.34
	2020-05-18	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	2,903.00
	2020-06-22	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	3,513.31
	2020-08-11	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	460.20
	2020-09-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	2,399.74
	2020-10-08	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	1,236.00
	2020-11-10	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	188.85
	2020-12-11	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(210.00)
	2021-03-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	28,811.05
	2021-04-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	8,337.17
	2021-06-08	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	186.00
	2022-06-30	Highway Maintenance Contracts	OTH CNT-NON-IT & REA	(244.91)
P038528 Total				**298,043.07**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038526				
2020 Primary Pavement Improvement Program - Non NHS				
Reconstruction/Rehabilitation in Charleston County - SC 162				
Rehabilitation				
	2020-02-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	49,949.99
	2020-03-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	59,458.33
	2020-04-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,343.67
	2020-04-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	611,498.47
	2020-05-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	835,489.29
	2020-06-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	95,423.23
	2020-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	12,637.94
	2020-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,645.00
	2020-09-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	21,829.38
	2020-10-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	11,025.38
	2020-11-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	10,141.29
	2020-12-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,280.00
	2021-03-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	6,391.67
P038526 Total				**1,729,113.64**
P038527				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 1113, S- 1156				
Rehabilitation				
	2020-02-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	49,950.01
	2020-03-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,408,446.67
	2020-04-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	180,947.95
	2020-04-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,650.00
	2020-05-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	6,616.67
	2020-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,649.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-09-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	17,067.76
	2020-10-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	8,121.27
	2020-11-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	5,927.17
	2021-03-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	6,616.67
P038527 Total				**1,690,993.17**
P038525				
2020 Primary Improvement Program - Non-Interstate NHS				
Reconstruction/Rehabilitation in Charleston County - US 78				
Rehabilitation				
	2020-04-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	49,931.00
	2020-04-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,625.00
	2020-05-26	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	23,369.75
	2020-06-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	411,031.21
	2020-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	498,753.79
	2020-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	8,707.00
	2020-09-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	18,466.60
	2020-11-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(443.78)
	2020-12-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	4,375.00
	2021-02-23	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	169.44
	2022-01-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,155.17
P038525 Total				**1,046,140.18**
P039147				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - US 17, US 52				
Rehabilitation				
	2020-05-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	699.74
	2020-05-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	879,367.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	272.50
	2020-06-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	476,930.98
	2020-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	65,915.01
	2020-07-31	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	250.05
	2020-09-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	293,545.34
	2020-09-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	33,613.37
	2020-10-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	28,059.01
	2020-12-16	ENGINEERING & ARCHITECTURAL	S&ME INC	241.38
	2022-05-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	13,850.00
	2022-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	199.10
P039147 Total				**1,792,944.44**
P039035				
2020 Primary Preservation Program				
SCDOT Preservation in Charleston County - US 17				
Preservation				
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,568.60
	2020-06-29	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	14,165.00
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	10,862.28
	2020-08-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	571,213.70
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	16,866.89
	2020-11-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	162,877.18
	2021-02-01	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,385.23
P039035 Total				**780,938.88**
P039686				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 1632, S- 85, S- 894				
Reconstruction				
	2021-03-05	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	41,003.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-04-06	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	71,041.55
	2021-05-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	10,712.92
	2021-06-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,200.00
	2021-08-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,069.02
	2021-10-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	14,083.96
	2021-11-02	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,933.40
	2021-11-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	778,296.65
	2021-12-31	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	712,319.48
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	26,178.30
	2022-01-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,697.59
	2022-02-04	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	53,989.31
	2022-04-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	87,664.38
	2022-06-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	18,238.79
	2022-06-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,745.48)
	2022-12-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,207.83
P039686 Total				**1,829,890.70**
P040124				
2021 Primary Preservation Program				
SCDOT Preservation in Charleston County - , US 17				
Preservation				
	2021-06-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	12,726.00
	2021-06-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,008.25
	2021-07-20	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,500.00
	2021-07-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,775.34
	2021-08-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	292,145.75
	2021-09-29	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	201,741.33
	2021-11-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	485.00
	2021-12-02	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,344.39
	2021-12-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,743.00
	2022-02-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,200.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-06-22	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	187.59
	2022-06-30	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	38,000.00
P040124 Total				**561,856.65**
P040047				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Charleston County - S- 197, S- 260, S-285, S- 385, S- 461, S- 606, S- 795, S- 923, S- 992				
Preservation				
	2021-06-08	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	13,784.15
	2021-07-20	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	10,005.28
	2021-11-08	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	170,993.66
	2021-12-02	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	8,255.95
	2021-12-21	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	10,840.12
	2022-06-22	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	193.72
P040047 Total				**214,072.88**
P039687				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 128, S-771, S- 94				
Rehabilitation				
	2021-11-19	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	304,290.29
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,165.60
	2022-01-27	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	8,910.00
	2022-02-15	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	651,526.83
	2022-03-10	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	79,201.26
	2022-04-07	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	92,778.46
	2022-04-20	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	698.30
	2022-05-25	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	183.39

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-05-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	788.81
	2022-06-21	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	42,904.05
	2022-06-30	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	355,289.98
	2022-09-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	7,500.00
	2022-10-18	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	63,515.83
	2022-12-15	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	4,323.58
	2024-05-15	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	3,689.57
P039687 Total				**1,617,765.95**
P039684				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - SC 162, SC 164, SC 165				
Rehabilitation				
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,744.57
	2022-01-27	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	217,486.26
	2022-02-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,199.82
	2022-02-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	474,162.00
	2022-02-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	241,350.76
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	323.69
	2022-03-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,894.50
	2022-03-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	419,949.41
	2022-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,343.35
	2022-03-24	ENGINEERING & ARCHITECTURAL	S&ME INC	161.35
	2022-04-07	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(2,199.82)
	2022-04-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,003,570.17
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	638.82
	2022-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,569.57
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	3,335.81
	2022-06-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	394,330.20
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,574.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,490,027.70
	2022-08-09	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,280.85
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,742.81
	2022-08-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	800,093.57
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,370.59
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	3,534.71
	2022-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	286,907.64
	2022-10-12	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	547.79
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,642.00
	2022-10-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	74,324.30
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	8,665.78
	2022-11-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	159.28
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,568.59
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	6,176.35
	2022-12-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	95,790.11
	2022-12-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,139.10)
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	722.55
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	318.56
	2024-05-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	9,691.78
	2025-06-25	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	710.80
P039684 Total				**5,555,571.84**
P039685				
2021 Primary Pavement Improvement Program - NHS				
Reconstruction/Rehabilitation in Charleston County - SC 703				
Rehabilitation				
	2022-04-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	245,956.44
	2022-06-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	37,910.08
	2022-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	690,811.49
	2022-08-09	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,443.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	7,700.00
	2022-10-12	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	136.41
	2022-10-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	21,538.01
	2022-12-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	19,111.03
P039685 Total				**1,027,607.01**
P040110				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County Extension to Contract 1054350 - S- 668				
Rehabilitation				
	2022-05-13	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	39,272.84
	2022-12-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	298.70
P040110 Total				**39,571.54**
P041015				
2022 Primary Preservation Program				
SCDOT Preservation in Charleston County - US 17				
Preservation				
	2022-08-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	832,863.16
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	796.38
	2022-09-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	168,927.11
	2022-10-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,246.10
	2022-11-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	370.54
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	199.10
P041015 Total				**1,011,402.39**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040716				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 1335, S- 405, S- 53, S- 887, S- 894				
Rehabilitation				
	2023-03-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,164,988.66
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	75.10
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	12,253.07
	2023-06-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	584,561.98
	2023-06-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	272,432.28
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	20,095.37
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	178.97
	2023-08-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	298,741.03
	2023-10-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	204,729.98
	2023-11-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	58,472.91
	2023-12-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,871.40
	2024-01-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,468.57
	2024-02-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	70,723.85
	2024-04-24	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	49,954.51
	2024-10-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,133.26
P040716 Total				**2,780,680.94**
P040721				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 1115, S- 1132, S- 1213, S- 1215, S- 1335, S- 1371, S- 210, S- 388, S- 434, S- 443, S- 446, S- 508, S- 715, S- 717, S- 900				
Reconstruction				
	2023-03-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	147,891.11
	2023-06-06	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	957,252.11
	2023-06-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	247,997.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,831.85
	2023-08-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	323,369.73
	2023-09-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	206,266.03
	2023-10-20	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	144,568.31
	2023-11-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	27,301.10
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,197.16
	2023-12-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	3,820.40
	2024-01-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	5,371.65
	2024-02-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	16,315.30
	2024-04-24	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	42,826.52
	2024-10-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	8,860.95
P040721 Total				**2,142,870.06**
P040489				
2022 Interstate Preservation Program				
I-526 MP 10.00-15.90, 27.50-29.56 - I- 526				
Preservation				
	2023-05-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	550,142.40
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	963.52
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,896.64
	2023-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,521,092.86
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,161.05
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,008.75
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,789.99
	2023-08-01	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,582,179.96
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,259.56
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	5,140.83
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,349.20
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,000.17
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	20,830.15
	2023-09-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,667,231.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	3,677.39
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,572.05
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,871.91
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	6,135.54
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,861.92
	2023-10-31	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,652,005.09
	2023-11-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	258,246.69
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,681.51
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	729.12
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	194.41
	2024-01-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	174,649.58
	2024-03-04	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	43,288.00
	2024-06-27	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	10,650.00
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	5,185.00
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,047.39
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	214.26
	2025-03-26	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	267,030.80
P040489 Total				**11,842,087.00**
P041693				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Charleston County - S- 62				
Rehabilitation				
	2023-05-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	147,361.59
	2023-08-01	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	17,500.00
	2023-08-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	560,661.17
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,074.48
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	313.25
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,124.99
	2023-10-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	642,750.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-11-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	220,643.57
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	388.82
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,543.61
	2023-12-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	11,688.73
	2024-04-04	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,289.00
	2024-08-05	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,127.00
	2024-09-05	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	84,666.00
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	505.75
P041693 Total				**1,700,638.16**
P040951				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Charleston County (D6 Maint Procured FDP) - S- 54				
Preservation				
	2023-05-18	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	131,971.42
P040951 Total				**131,971.42**
P040962				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Charleston County (D6 Maint Procured FDP) - S- 54				
Preservation				
	2023-06-05	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	221,570.12
P040962 Total				**221,570.12**
P041490				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - SC 171				
Rehabilitation				
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,057.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-01	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	357,871.51
	2023-08-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,201.40
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	400.13
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,101.25
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,854.11
	2023-10-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	884,934.49
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	3,124.38
	2023-11-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	25,557.75
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	191.49
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,982.30
	2023-12-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	13,164.42
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	366.38
	2024-03-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	97.21
	2024-04-04	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	112,827.46
	2024-08-05	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	40,183.30
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	680.44
	2024-09-05	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	17,708.78
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	84.66
P041490 Total				**1,467,388.98**
P041694				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 2248, S- 2249				
Rehabilitation				
	2023-10-09	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	1,080.00
	2023-11-16	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	236,112.07
	2023-12-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	665.46
	2024-04-04	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	71,349.75
P041694 Total				**309,207.28**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P028590				
S-98 (Halfway Creek Road) (Steed Creek Road (S-10-1032) to 3.0 miles South of Steed Creek Road)				
Resurfacing and shoulder widening - S- 98				
Rehabilitation				
	2023-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,587.92
	2023-11-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,013,587.24
	2023-12-05	ENGINEERING & ARCHITECTURAL	OLH INC	12,940.52
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	583.23
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	194.41
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	851.35
	2024-01-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	105,078.31
	2024-01-19	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	1,078.34
	2024-01-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,024.67
	2024-02-06	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	25,000.00
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,564.90
	2024-02-09	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	1,935.89
	2024-02-13	Payment to Road & Bridge Contractors	ENGINEERING & ARCH	26,000.00
	2024-02-14	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	40,000.00
	2024-02-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	25,000.00
	2024-03-05	ENGINEERING & ARCHITECTURAL	OLH INC	2,043.24
	2024-03-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,079.02
	2024-03-27	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	55,569.50
	2024-03-31	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	1,178.82
	2024-04-02	ENGINEERING & ARCHITECTURAL	OLH INC	2,724.32
	2024-04-23	ENGINEERING & ARCHITECTURAL	OLH INC	936.49
	2024-05-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,091.08
	2024-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,152.58
	2024-07-24	ENGINEERING & ARCHITECTURAL	OLH INC	2,383.78
	2024-09-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,070.31
	2024-10-21	ENGINEERING & ARCHITECTURAL	OLH INC	2,383.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-26	ENGINEERING & ARCHITECTURAL	OLH INC	4,021.71
	2024-12-19	ENGINEERING & ARCHITECTURAL	OLH INC	170.27
	2025-03-12	ENGINEERING & ARCHITECTURAL	OLH INC	851.35
	2025-03-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	21,740.69
	2025-04-10	ENGINEERING & ARCHITECTURAL	OLH INC	3,000.09
	2025-04-16	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(4,191.98)
	2025-05-28	ENGINEERING & ARCHITECTURAL	OLH INC	2,211.24
P028590 Total				**2,356,843.07**
P042310				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Charleston County - S- 103, S-20				
Rehabilitation				
	2024-05-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	53,029.00
	2024-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,708.17
	2024-06-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,515,674.92
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	580.31
	2024-07-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	226,607.47
	2024-08-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,115.16
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	194.41
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,219.78
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,247.10
	2025-01-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,000.00
	2025-05-14	Payment to Road & Bridge Contractors	Highway Maint Contr	(65.72)
	2025-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	384.36
	2025-06-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,147.02
P042310 Total				**1,830,841.98**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042311				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Charleston County - S- 134, S- 1395, S- 2094, S- 2481, S- 564, S- 765, S- 864, S- 865				
Rehabilitation				
	2024-05-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	53,964.00
	2024-06-19	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	20,000.00
	2024-07-23	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	61,439.00
	2024-08-23	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	51,400.34
	2024-10-09	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	151,770.42
	2024-11-25	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	69,168.97
	2025-01-16	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	108,506.99
	2025-02-20	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	30,002.15
	2025-04-16	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	505,754.30
	2025-05-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	25,557.87
	2025-06-25	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	30,165.28
P042311 Total				**1,107,729.32**
P042309				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - SC 61, US 17				
Rehabilitation				
	2024-06-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	458,753.72
	2024-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,077,004.29
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,537.78
	2024-08-26	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,394,623.90
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,770.11
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,348.21
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,241.09
	2024-10-21	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	452,227.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-22	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	868,142.78
	2024-11-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,541,827.41
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,433.14
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,207.41
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,351.34
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,703.71
	2024-12-06	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	490,400.16
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,700.96
	2024-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,320.79
	2025-01-06	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	21,568.00
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,180.49
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	2,070.73
	2025-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,669.69
	2025-06-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,094,442.91
P042309 Total				**9,429,526.54**
P042062				
2023 FA Secondary Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 390				
Reconstruction				
	2025-01-24	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,252,638.41
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	483.97
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	640.79
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	843.39
	2025-06-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	294,771.14
	2025-06-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	733,504.53
P042062 Total				**2,282,882.23**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042063				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - S- 387				
Reconstruction				
	2025-01-24	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	7,750.00
	2025-06-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	829,101.60
P042063 Total				**836,851.60**
P042707				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Charleston County - US 52				
Rehabilitation				
	2025-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,356.80
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,186.44
	2025-06-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,215,399.00
	2025-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,918.26
	2025-06-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	614,163.67
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	845.21
P042707 Total				**1,834,869.38**
Charleston Total				**88,273,021.41**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Charleston, Dorchester				
P038348				
SC 61 Safety Improvements in Dorchester County				
RRSP Safety Improvements from SC 165 to Charleston County Line - SC 61				
Safety Improvement				
	2019-06-30	Other Contract Services	THE TRAFFIC GROUP INC	190.00
	2019-10-10	Printing, Binding, Advertising	THE POST AND COURIER	1,164.10
	2019-10-15	Printing, Binding, Advertising	DORCHESTER EAGLE RECORD LLC	115.50
	2019-11-05	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	5,500.00
	2019-12-30	Printing, Binding, Advertising	SUMMERVILLE COMMUNICATIONS INC	384.50
	2020-09-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	68,050.53
	2020-11-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,338,895.73
	2020-12-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,358,672.64
	2021-01-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,219,507.92
	2021-02-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	60,436.32
	2021-04-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	570.00
	2021-06-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	90.00
	2021-12-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	36,947.48
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,054.62
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,257.71
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	824.19
	2022-03-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,627.50
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	265.46
P038348 Total				**4,098,554.20**
Charleston, Dorchester Total				**4,098,554.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Cherokee				
P032496				
2018 Non-Interstate NHS Statewide Program				
Rehab in Cherokee County - US 29				
Rehabilitation				
	2018-11-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,072.35
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	130.00
	2018-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	70,391.01
	2019-01-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	54,688.70
	2019-02-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,158.20
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	132,546.37
	2019-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,166.67
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,324.55
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,939.13
	2019-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	188,721.99
	2019-07-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,644.44
	2019-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,725.00
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	800.82
	2019-09-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,492.79
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,736.96
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,721.59
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	79.69
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	236.86
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,859.54
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	460.76
	2020-11-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	(95,695.25)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(95,695.25)
	2021-07-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	95,695.25
P032496 Total				**460,202.17**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037082				
US 29 Safety Improvements in Cherokee County				
Safety Improvements from Spartanburg/Cherokee County Line to near S-307 (Morgan Dr.) - US 29				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	THE CHEROKEE CHRONICLE INC	41.50
	2018-05-14	Printing, Binding, Advertising	THE GAFFNEY LEDGER INC	68.25
	2018-05-31	Printing, Binding, Advertising	HERALD-JOURNAL	76.79
	2018-06-11	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	25,458.91
	2018-06-29	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	0.00
	2018-07-20	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	3,207.07
	2018-07-26	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	3,053.25
	2018-09-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	24,504.26
	2018-10-18	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	26,320.58
	2019-01-09	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	6,368.69
	2019-03-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	28,144.10
	2019-04-25	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	13,740.52
	2020-10-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,657.50
	2021-02-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	71,472.70
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,172.86
	2021-07-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	30,836.91
	2021-08-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,192.42
	2021-10-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,695.60
	2021-12-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	32,931.47
	2021-12-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	33,660.03
	2022-03-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	88,157.20
	2022-05-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,612.60
	2022-05-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,364.02
	2022-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,876.90
	2022-09-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,162.43
	2022-11-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,991.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-11-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,654.17
	2023-01-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	24,116.52
	2023-03-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,672.22
	2023-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,412.99
	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,739.73
	2023-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,948.87
	2023-12-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,793.62
	2023-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,757.77
	2024-03-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,014.66
	2024-03-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	243.93
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	153.33
P037082 Total				**536,276.16**
P030049				
2017 Federal Aid Secondary Program				
Reclamation in Cherokee County for the Federal Aid Pavement Improvement Program. - S- 39				
Reconstruction				
	2019-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	940.00
	2019-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	127.50
	2019-06-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	388,008.04
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,014.00
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	633.67
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	715.85
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,825.33
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,335.45
	2019-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,166.00
	2020-05-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(104,834.24)
P030049 Total				**298,931.60**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P032477				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Cherokee County - SC 198, US 221 ALT				
Preservation				
	2018-10-23	Payment to Road & Bridge Contractors	F & R ASPHALT INC	13,100.00
	2018-11-21	Payment to Road & Bridge Contractors	F & R ASPHALT INC	250,150.06
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	822.59
	2018-12-14	Payment to Road & Bridge Contractors	F & R ASPHALT INC	2,366.40
	2019-01-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	7,070.00
	2019-02-20	Payment to Road & Bridge Contractors	F & R ASPHALT INC	5,856.50
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,057.29
	2019-06-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	12,321.26
	2019-08-16	Payment to Road & Bridge Contractors	F & R ASPHALT INC	266,876.57
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,743.93
	2021-05-27	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(9,999.45)
P032477 Total				**558,365.15**
P032482				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Cherokee County - S- 83				
Preservation				
	2018-10-23	Payment to Road & Bridge Contractors	F & R ASPHALT INC	13,100.00
	2018-11-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	302.59
	2018-11-21	Payment to Road & Bridge Contractors	F & R ASPHALT INC	52,465.34
	2018-12-14	Payment to Road & Bridge Contractors	F & R ASPHALT INC	107,248.16
	2019-01-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	1,470.00
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,236.38
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	158.90
	2019-08-16	Payment to Road & Bridge Contractors	F & R ASPHALT INC	18,545.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-05-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	198.99
P032482 Total				**198,726.11**
P033595				
2018 Non-Interstate NHS Program				
Rehab in Cherokee County - US 29				
Rehabilitation				
	2018-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,125.18
	2018-11-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	31,104.33
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	130.00
	2018-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	38,045.46
	2019-01-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	146,302.43
	2019-02-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,829.27
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,805.12
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,729.77
	2019-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	115,937.49
	2019-04-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	695.47
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,150.71
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,560.23
	2019-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	392,270.87
	2019-07-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	33,413.82
	2019-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,225.00
	2019-08-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	198.02
	2019-09-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	20,415.03
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,319.92
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	791.59
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,268.75
	2020-11-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,093.60
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	7,093.60

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-07-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	(7,093.60)
P033595 Total				**838,977.53**
P033654				
2018 Non-NHS Primary Program				
Rehabin Cherokee County - SC 150				
Rehabilitation				
	2018-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,125.18
	2018-11-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	43,566.33
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	130.00
	2018-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	82,618.78
	2019-01-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	54,226.90
	2019-01-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,827.35
	2019-02-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	73,160.19
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	61,311.13
	2019-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	82,825.30
	2019-05-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	159,919.23
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,981.11
	2019-06-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	93.50
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,440.34
	2019-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,687.17
	2019-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,874.30
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,690.60
	2019-09-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,286.75
	2020-11-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,273.44
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	8,273.44
	2021-07-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	(8,273.44)
P033654 Total				**605,037.60**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037261				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 133, S-238				
Reconstruction				
	2019-02-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	260.00
	2019-03-07	ENGINEERING & ARCHITECTURAL	Highway Maint Contr	(182.00)
	2019-03-28	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	13,875.00
	2019-06-03	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	127.34
	2019-06-07	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	4,826.46
	2019-06-30	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	12,066.41
	2019-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(182.00)
	2019-08-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	247.64
	2019-08-23	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	169,907.90
	2019-09-09	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	136,556.11
	2019-10-11	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	52,127.23
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	862.96
	2019-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	335.39
	2019-11-18	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	6,179.61
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,599.12
	2019-12-12	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	13,950.86
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,756.54
	2020-03-04	Highway Maintenance Contracts	Highway Maint Contr	3,696.21
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	95.60
	2020-04-30	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	5,842.12
	2020-10-12	Highway Maintenance Contracts	Highway Maint Contr	(185.25)
	2021-06-15	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	3,475.97
P037261 Total				**433,239.22**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033647				
2018 Federal Aid Secondary Program				
Reconstructionin Cherokee County - S- 223				
Reconstruction				
	2019-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	89,891.00
	2019-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	26,995.45
	2019-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	255.00
	2019-06-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	460,556.34
	2019-07-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	223,309.36
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,039.90
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	77.25
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,505.24
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	960.89
	2019-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	174,724.01
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,955.24
	2020-05-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	32,860.60
P033647 Total				**1,028,130.28**
P037254				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 223, S-57				
Reconstruction				
	2019-03-28	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	46,250.00
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,509.57
	2019-06-03	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	565.99
	2019-06-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	233,321.64
	2019-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	49,518.42
	2019-08-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	223,433.22
	2019-09-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	149,948.03
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,521.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-10-11	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	460,665.63
	2019-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,780.94
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,122.89
	2019-11-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	15,350.40
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	158.27
	2019-12-12	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	32,200.05
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,521.96
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,236.07
	2020-03-04	Payment to Road & Bridge Contractors	Highway Maint Contr	(4,284.10)
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	237.72
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	712.05
	2020-04-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	296.84
	2020-10-12	Payment to Road & Bridge Contractors	Highway Maint Contr	(371.02)
P037254 Total				**1,226,695.83**
P037268				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Cherokee County - SC 5				
Preservation				
	2019-05-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	110,905.37
	2019-06-03	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,353.88
	2019-06-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	465,141.50
	2019-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	549,990.43
	2019-08-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,728.43
	2019-08-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,191.41
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,507.43
	2019-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,415.17
	2019-09-06	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(233.76)
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	647.85
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	315.23
	2020-01-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	26,400.49

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,429.65
	2020-02-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,032.84
P037268 Total				**1,204,825.92**
P037247				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - SC 18 CON				
Rehabilitation				
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	471.75
	2019-10-09	Payment to Road & Bridge Contractors	F & R ASPHALT INC	28,333.34
	2020-01-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	52,333.34
	2020-04-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,364.80
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,334.03
	2020-06-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,000.00
	2020-07-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,000.00
	2020-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,032.30
	2020-09-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	417,027.02
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,825.36
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,820.52
	2020-10-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	627,272.27
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,585.74
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	114.00
	2020-11-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	257,848.93
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	24,683.02
	2020-12-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,109.51
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	711.53
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,063.69
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,329.31
	2021-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	45,512.63
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	707.05

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-08-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,604.00
P037247 Total				**1,536,084.14**
P037281				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Cherokee County - S- 83				
Preservation				
	2019-10-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	12,127.85
	2019-11-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,462.50
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	25,866.33
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,191.81
	2020-02-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	57,376.00
	2020-03-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	76,004.38
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	237.91
	2020-04-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,850.00
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,901.09
	2020-06-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	24,136.10
	2021-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	(476.42)
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	711.53
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(476.42)
	2021-07-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	476.42
P037281 Total				**213,389.08**
P038578				
2020 FA Preservation in Cherokee County				
Preservation in Cherokee County - S- 41				
Preservation				
	2020-04-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	590.47
	2020-06-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2020-07-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,606.98
	2020-08-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	40,167.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	803.51
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	743.46
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	850.48
	2021-02-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	30,752.23
	2021-09-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(623.13)
	2022-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(470.38)
P038578 Total				**85,986.94**
P038222				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - SC 18 CON, US 221 ALT				
Reconstruction				
	2020-06-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,178.07
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,406.79
	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	43,875.00
	2020-07-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	260.00
	2020-08-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	36,875.00
	2020-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	608,566.56
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,230.14
	2020-10-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	19,823.04
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	22,464.88
	2020-11-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	85,467.20
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,435.31
	2020-12-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	242,773.02
	2020-12-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,366.08
	2021-01-20	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	2,966.95
	2021-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,342.60
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,951.08
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	711.10
	2021-03-05	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	6,779.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,462.75
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	14,587.60
	2021-05-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,728.15
	2021-06-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	6,173.05
	2021-06-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	602.48
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	799.26
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,497.85
	2021-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-08-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	878.16
	2021-09-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,967.15
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	0.05
	2021-10-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	574.50
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,055.01
	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-12-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	655,913.67
	2022-01-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	500.15
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	677.63
	2022-02-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	337,538.96
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	32,250.00
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,131.25
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,739.46
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,761.90
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	800.49
	2022-05-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(871.50)
	2022-05-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,352.00
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	706.63
	2023-07-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-07-28	Payment to Road & Bridge Contractors	UNDEP CASH U120-5	0.00
	2023-08-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-08-02	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	0.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-04	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	33,977.69
	2023-08-04	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(1,030.79)
P038222 Total				**2,243,745.92**
P038571				
2020 Primary Preservation in Cherokee County				
Preservation in Cherokee County - SC 11, US 221				
Preservation				
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	467.51
	2020-06-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2020-07-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	14,526.17
	2020-08-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	51,833.18
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,507.90
	2020-09-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,229.19
	2020-10-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	231.34
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,299.59
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	467.01
	2020-12-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	388.39
	2021-02-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	82,888.11
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	292.00
	2021-09-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,653.03
	2022-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,289.38
P038571 Total				**164,203.74**
P038275				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 144, S-99				
Reconstruction				
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	43,875.00
	2020-07-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,096.13
	2020-08-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	36,875.00
	2020-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,000.00
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	804.12
	2021-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	585.65
	2021-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,465.07
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	977.14
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	585.10
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	585.10
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-06-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	23,000.00
	2021-06-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,644.96
	2021-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	38,192.00
	2021-08-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	447,995.37
	2021-08-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,636.23
	2021-08-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,873.03
	2021-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	471,309.48
	2021-09-09	Payment to Utility Company	DUKE ENERGY	36,053.00
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,442.74
	2021-09-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,055.13
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,942.74
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,692.48
	2021-10-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,791.70
	2021-10-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	44,332.11
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,399.22
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,165.01
	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,617.67
	2021-12-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,229.70
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,506.32
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,767.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	886.88
	2022-05-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	14,899.00
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	885.83
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,122.28
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	794.95
	2023-06-01	Payment to Utility Company	DUKE ENERGY	79,086.83
	2023-07-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(0.00)
	2023-08-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(0.00)
	2023-08-04	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	21,578.47
P038275 Total				**1,382,814.22**
P038619				
2020 Primary Resurfacing Pavement Improvement Program				
SCDOT Resurfacing in Cherokee Co. - US 29				
Rehabilitation				
	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	43,875.00
	2020-07-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,569.01
	2020-08-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	36,875.00
	2020-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,000.00
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	555.54
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	889.41
	2021-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,559.23
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,617.18
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,571.29
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,646.04
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	651.19
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	66,267.50
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,662.11
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,583.22
	2021-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	113,177.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-08-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	339,439.20
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,960.91
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,199.23
	2021-10-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	783.88
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,416.62
	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	23,059.05
	2021-12-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	14.00
	2022-01-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,780.87
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	116,199.50
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,778.85
	2022-05-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	730.40
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	708.66
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	707.42
	2022-06-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	88,957.00
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,561.53
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	441.55
	2023-07-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-07-28	Payment to Road & Bridge Contractors	UNDEP CASH U120-5	0.00
	2023-08-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-08-02	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	0.00
	2023-08-04	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	45,336.95
	2023-08-04	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(91,430.65)
P038619 Total				**857,644.59**
P037274				
2020 Non-Federal Aid Secondary Program				
Reconstruction/Rehabilitation in Cherokee County - S- 190, S-198, S- 251, S- 282, S- 472, S- 794				
Reconstruction				
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	936.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-08-13	Highway Maintenance Contracts	SLOAN CONSTRUCTION	22,819.18
	2020-09-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	34,993.39
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,479.77
	2020-09-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	91.64
	2020-10-12	Highway Maintenance Contracts	SLOAN CONSTRUCTION	19,086.68
	2020-11-06	Highway Maintenance Contracts	SLOAN CONSTRUCTION	2,327.16
	2020-11-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	215.02
	2020-11-12	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	36,436.33
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,619.92
	2020-12-03	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(53.66)
	2021-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,210.17
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	328.78
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	640.64
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	200.15
	2021-05-19	Highway Maintenance Contracts	SLOAN CONSTRUCTION	404.81
	2021-06-09	Highway Maintenance Contracts	SLOAN CONSTRUCTION	62.27
	2021-06-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	178.03
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	574.70
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,891.58
	2021-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	248.86
	2021-07-26	Highway Maintenance Contracts	SLOAN CONSTRUCTION	2,250.00
	2021-08-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	87.97
	2021-08-06	Highway Maintenance Contracts	SLOAN CONSTRUCTION	145,032.91
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,280.36
	2021-08-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,063.04
	2021-08-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	518.93
	2021-09-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	133.82
	2021-09-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	1,931.76
	2021-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	503.58
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,685.64
	2021-10-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	265.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-10-26	Highway Maintenance Contracts	SLOAN CONSTRUCTION	5,783.13
	2021-11-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	40.43
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,406.87
	2021-11-24	Highway Maintenance Contracts	SLOAN CONSTRUCTION	4,087.50
	2021-12-29	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(15,168.75)
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,169.42
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	147.32
	2022-02-07	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(20,259.60)
	2022-02-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	40,372.20
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	885.27
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	333.57
	2022-05-05	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	438.42
	2022-06-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	109.20
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,544.05
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	746.30
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,378.46
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	728.75
	2023-07-28	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	0.00
	2023-08-02	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	0.00
	2023-08-04	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	9,153.08
P037274 Total				**321,340.74**
P039432				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 65, S- 81				
Reconstruction				
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,069.19
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,245.23
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,331.64
	2021-05-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	105,729.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,409.96
	2021-05-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,315.22
	2021-06-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	432,190.51
	2021-06-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	602.49
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,864.74
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,325.48
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,475.09
	2021-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	303.08
	2021-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	296,487.10
	2021-08-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	293.22
	2021-08-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	104,379.80
	2021-08-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,203.47
	2021-09-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	628.20
	2021-09-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,565.10
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,035.37
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,787.67
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,375.66
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,356.87
	2021-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	134.76
	2021-12-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,383.43
	2022-01-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	188.00
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	301.73
	2022-03-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,189.55
	2022-04-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(513.28)
	2022-04-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	794.30
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	301.20
	2022-08-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,275.28
P039432 Total				**1,056,029.17**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039609				
2021 FA Preservation in Cherokee County				
Preservation in Cherokee County - S- 41				
Preservation				
	2021-05-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	448.55
	2021-06-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,776.59
	2021-06-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	301.25
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	889.76
	2021-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	56,751.55
	2021-07-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	830.77
	2021-09-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,215.62
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	970.27
	2021-10-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	353.60
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	215.50
	2024-02-28	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(238.76)
P039609 Total				**75,514.70**
P039431				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - SC 105				
Reconstruction				
	2021-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	890.15
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,114.62
	2021-07-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	593.43
	2021-08-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	46,006.50
	2021-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	107,909.05
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	443.05
	2021-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	118,080.49
	2021-11-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,335.54
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,327.41
	2021-11-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,187.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	25,000.42
	2021-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	904.52
	2021-12-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	756,526.09
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,277.10
	2022-01-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	229.05
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,005.23
	2022-01-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	428,249.28
	2022-01-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	413.54
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	10,427.94
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	18,534.43
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,968.26
	2022-02-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	588.25
	2022-02-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,444.82)
	2022-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	542.48
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	867.81
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,216.88
	2022-03-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	20,343.81
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,846.72
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,714.56
	2022-04-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,829.45)
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,270.50
	2022-06-10	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	152.64
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,006.57
	2022-07-22	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	32,217.77
	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,719.60
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	794.46
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,797.33
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,119.06
	2023-05-22	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	111,600.00
P039431 Total				**1,766,947.42**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039433				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 227, S-319, S- 65, S- 796				
Reconstruction				
	2021-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,679.63
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	704.88
	2021-08-03	Highway Maintenance Contracts	SLOAN CONSTRUCTION	31,750.00
	2021-09-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	32,219.00
	2021-10-14	Highway Maintenance Contracts	SLOAN CONSTRUCTION	12,785.32
	2021-10-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	661.24
	2021-11-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,194.58
	2021-11-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,852.70
	2021-11-24	Highway Maintenance Contracts	SLOAN CONSTRUCTION	595,651.16
	2021-12-13	Highway Maintenance Contracts	SLOAN CONSTRUCTION	292,400.27
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,694.29
	2022-01-24	Highway Maintenance Contracts	SLOAN CONSTRUCTION	9,058.54
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,524.55
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	524.50
	2022-02-11	Highway Maintenance Contracts	SLOAN CONSTRUCTION	13,401.08
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	555.69
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,335.27
	2022-03-14	Highway Maintenance Contracts	SLOAN CONSTRUCTION	2,655.00
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,596.39
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,778.85
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,328.75
	2022-06-10	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	1,122.00
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,768.58
	2022-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	756.22
	2022-07-22	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	20,682.64
	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	301.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-22	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	21.00
P039433 Total				**1,047,003.97**
P039616				
2021 NFA Preservation in Cherokee County				
Preservation in Cherokee County - S- 178				
Preservation				
	2021-06-08	Highway Maintenance Contracts	KING ASPHALT INC	14,274.82
	2021-06-30	Highway Maintenance Contracts	KING ASPHALT INC	68,963.67
	2021-09-08	Highway Maintenance Contracts	KING ASPHALT INC	3,149.16
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,339.85
	2021-10-14	Highway Maintenance Contracts	KING ASPHALT INC	2,775.00
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,609.84
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,376.81
	2024-02-28	Highway Maintenance Contracts	UNDEP CASH U120-2	(159.43)
P039616 Total				**94,329.72**
P039602				
2021 Primary Preservation in Cherokee County				
Preservation in Cherokee County - SC 5				
Preservation				
	2021-06-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	53,903.43
	2021-07-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	10,515.00
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,338.00
	2021-09-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	10,666.60
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,804.39
	2021-11-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,004.66
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	779.98
P039602 Total				**108,012.06**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040005				
2021 FA Secondary Pavement Improvement Program (Additional $28M Statewide)				
Reconstruction/Rehabilitation in Cherokee County Extension to 5456100 - S- 81				
Rehabilitation				
	2021-08-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	71,136.53
	2021-11-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,575.00
	2022-03-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,298.54
	2022-04-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	369.20
	2022-08-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,130.38
P040005 Total				**76,509.65**
P040202				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 72				
Reconstruction				
	2022-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,798.01
	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,735.60
	2022-09-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	301.58
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	882.73
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,013.23
	2022-12-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	85,903.93
	2023-01-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	85,815.00
	2023-02-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,798.00
	2023-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,121.30
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	708.40
	2023-04-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	9,750.00
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	438.76
	2023-06-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,333.33
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	464,595.28
	2023-07-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,780.87

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	448,240.50
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,499.76
	2023-08-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,191.92
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,867.32
	2023-09-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	358,183.09
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,061.57
	2023-10-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,605.81
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	233,891.52
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,445.87
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,164.17
	2023-11-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	90,302.18
	2024-01-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,284.21
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	15,399.70
	2024-02-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	20,756.36
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	312.18
	2024-11-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	232.00
P040202 Total				**1,941,414.18**
P040201				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - SC 105, US 221				
Reconstruction				
	2022-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	831.84
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,383.36
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,032.27
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	791.20
	2022-12-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	85,427.94
	2023-01-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	89,427.00
	2023-02-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	91,175.44
	2023-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	302,388.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,807.36
	2023-04-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	54,482.66
	2023-05-02	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	449.86
	2023-05-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	550,567.93
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	749.66
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,043.56
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,894.08
	2023-06-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	43,474.84
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,967.23
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	183.90
	2023-08-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,166.67
	2023-09-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,166.67
	2023-10-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,275.21
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	464,037.12
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	831.22
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,182.46
	2023-11-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,849.75
	2023-11-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	433,700.63
	2023-12-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,759.42
	2023-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	521,188.94
	2024-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,241.26
	2024-01-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	68,732.20
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,435.29
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	417.85
	2024-02-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,078.73)
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,121.47
	2024-08-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,444.35
	2024-11-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	236.00
P040201 Total				**2,844,786.41**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040203				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 31				
Reconstruction				
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	998.23
	2022-12-15	Highway Maintenance Contracts	KING ASPHALT INC	83,833.33
	2023-01-11	Highway Maintenance Contracts	KING ASPHALT INC	70,500.00
	2023-04-11	Highway Maintenance Contracts	KING ASPHALT INC	1,353.63
	2023-06-13	Highway Maintenance Contracts	KING ASPHALT INC	26,333.33
	2023-07-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	450.18
	2023-08-14	Highway Maintenance Contracts	KING ASPHALT INC	546,660.94
	2023-08-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,609.27
	2023-09-14	Highway Maintenance Contracts	KING ASPHALT INC	741,281.49
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,039.37
	2023-09-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,563.21
	2023-10-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,631.60
	2023-10-10	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	246.02
	2023-10-13	Highway Maintenance Contracts	KING ASPHALT INC	34,357.12
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,543.07
	2023-11-16	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(9,902.71)
	2024-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,098.77
	2024-01-16	Highway Maintenance Contracts	KING ASPHALT INC	38,509.15
	2024-02-16	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(5,054.61)
	2024-11-18	Highway Maintenance Contracts	KING ASPHALT INC	136.00
P040203 Total				**1,581,187.39**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039624				
Cherokee 2022 NFA Secondary Extension				
Cherokee 2022 NFA Secondary Extension to 1159180 - S- 276, S- 293				
Reconstruction				
	2023-02-23	Highway Maintenance Contracts	KING ASPHALT INC	63,525.00
	2023-04-11	Highway Maintenance Contracts	KING ASPHALT INC	1,059.10
	2023-04-19	Highway Maintenance Contracts	KING ASPHALT INC	26,000.00
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,369.05
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	748.88
	2023-06-13	Highway Maintenance Contracts	KING ASPHALT INC	9,300.00
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	695.77
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,832.43
	2023-08-14	Highway Maintenance Contracts	KING ASPHALT INC	4,650.00
	2023-09-14	Highway Maintenance Contracts	KING ASPHALT INC	98,026.07
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	773.97
	2023-09-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	246.02
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	595.97
	2023-10-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	712.17
	2023-10-13	Highway Maintenance Contracts	KING ASPHALT INC	3,414.87
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,545.56
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	967.37
	2023-11-16	Highway Maintenance Contracts	KING ASPHALT INC	143,145.13
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,481.96
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,397.59
	2024-01-16	Highway Maintenance Contracts	KING ASPHALT INC	4,715.30
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,394.02
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,288.91
	2024-02-16	Highway Maintenance Contracts	KING ASPHALT INC	5,104.01
P039624 Total				**389,989.15**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040813				
2023 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - SC 18				
Rehabilitation				
	2023-04-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	856,525.34
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	599.73
	2023-05-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	897,563.70
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,444.11
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,608.63
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	511.15
	2023-06-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,264,493.31
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	9,634.12
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	42,991.69
	2023-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	935,939.28
	2023-07-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	585.24
	2023-08-11	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,188,608.07
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,243.91
	2023-08-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	813.71
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	18,002.83
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	17,059.52
	2023-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	196,096.33
	2023-10-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	117,707.86
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,779.50
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,566.85
	2023-11-17	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,026,677.08
	2024-01-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	46,705.25
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	24,472.85
	2024-02-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,510.70
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	936.54
	2024-03-19	Legal Services	RUMMEL KLEPPER & KAHL LLP	2,016.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	245.63
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,040.03
	2024-08-28	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	73,414.97
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,059.91
	2024-10-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	26,500.00
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	85.62
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	2,333.25
	2024-12-12	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	85.05
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,991.31
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	323.00
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,981.45
P040813 Total				**6,789,153.72**
P040814				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Cherokee County - S- 42				
Reconstruction				
	2023-04-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	206,000.00
	2023-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	495.42
	2023-05-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	128,000.00
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	308.37
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	553.06
	2023-06-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	88,232.50
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,059.98
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,250.62
	2023-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	81,020.00
	2023-08-11	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	483,308.81
	2023-08-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,596.36
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,310.20
	2023-08-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	325.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,369.43
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,265.21
	2023-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	842,499.16
	2023-10-10	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	410.03
	2023-10-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	468,443.15
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,309.13
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,909.95
	2023-11-17	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	63,643.40
	2024-01-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	8,000.00
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,666.00
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	43,318.00
	2024-08-28	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	36,298.18
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,059.61
	2024-10-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	26,500.00
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	85.62
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	936.80
	2024-12-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	5,790.00
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	665.22
P040814 Total				**2,514,629.69**
P040815				
2023 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Cherokee County - S- 111, S-203, S- 90				
Reconstruction				
	2023-04-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	259,028.44
	2023-05-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	864.67
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	599.73
	2023-05-31	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	145,080.58
	2023-06-23	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	10,569.96
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,046.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-11	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	53,000.00
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	2,455.22
	2023-11-17	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	26,500.00
	2024-06-27	Legal Services	RUMMEL KLEPPER & KAHL LLP	1,212.19
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,125.02
	2024-08-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	806.43
	2024-08-28	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	879,975.49
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,886.87
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,059.61
	2024-10-02	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,007.89
	2024-10-04	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	761,985.30
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,662.66
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,633.31
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	85.62
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,028.17
	2024-11-07	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	3,034.50
	2024-11-19	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	21,423.29
	2024-12-12	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	6,670.40
	2024-12-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,463.42
	2025-02-11	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	11,761.32
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	831.01
P040815 Total				**2,237,797.90**
P042174				
2024 Primary Pavement Improvement Program				
Rehabilitation in Cherokee County - SC 150				
Rehabilitation				
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	208.12
	2024-04-16	Legal Services	RUMMEL KLEPPER & KAHL LLP	2,429.45
	2024-05-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,250,579.34
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,114.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-06	Legal Services	RUMMEL KLEPPER & KAHL LLP	4,957.77
	2024-06-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,962,612.29
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	624.40
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,508.46
	2024-06-27	Legal Services	RUMMEL KLEPPER & KAHL LLP	13,103.64
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,077.85
	2024-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	924,472.92
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,430.10
	2024-08-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	834,079.48
	2024-08-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,643.28
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,708.06
	2024-08-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,520.11
	2024-08-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,166.16
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,331.96
	2024-09-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,175,987.52
	2024-10-02	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	17,728.61
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,357.40
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	20,803.04
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	403.62
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,613.78
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	9,798.84
	2024-10-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,303,795.21
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,764.33
	2024-11-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	587,755.26
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,559.31
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	459.45
	2024-12-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	13,069.83
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,036.41
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,806.00
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	19,993.21
	2025-01-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	260,769.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,586.49
	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	10,576.13
	2025-03-11	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	208,846.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,924.80
	2025-04-14	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	69,641.25
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,185.38
	2025-05-15	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	20,425.95
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,860.14
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,077.14
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,690.72
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	311.38
P042174 Total				**9,804,394.80**
P042175				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Cherokee County - S- 42				
Reconstruction				
	2024-08-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,278.57
	2024-09-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,972.00
	2024-10-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	642,999.37
	2024-11-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	672,558.36
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,766.95
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,373.13
	2025-01-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	422,870.52
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	488.14
	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	924.08
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,306.04
	2025-03-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	40,489.80
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,192.13
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,153.34

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,747.03
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,328.26
	2025-05-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,009.34
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	493.33
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	515.95
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,318.63
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,543.61
	2025-06-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,372.98
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	146.83
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	349.68
P042175 Total				**1,919,198.07**
P043408				
S-195 Bridge Replacement over Cherokee Creek				
Bridge replacement of S-195 (North Gate Road) over Cherokee Creek located in Cherokee County MOA 30-25 - S- 195				
Bridge Replacement				
	2024-09-13	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	100,000.00
	2024-11-13	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	99,640.13
	2024-12-10	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	45,141.82
	2025-01-09	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	88,844.18
	2025-02-06	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	239,923.78
	2025-03-07	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	200,000.00
	2025-03-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	94,961.89
	2025-04-09	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	440,000.00
	2025-04-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	265.18
	2025-04-18	Right of Way	SCDOT-RIGHT OF WAY	6,800.00
	2025-05-08	Printing, Binding, Advertising	THE GAFFNEY LEDGER INC	63.00
	2025-05-08	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	495,000.00
	2025-05-12	Right of Way	SCDOT-RIGHT OF WAY	5,000.00
	2025-05-13	Right of Way	SCDOT-RIGHT OF WAY	(5,000.00)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2025-05-19	Right of Way	SCDOT-RIGHT OF WAY	3,750.00
	2025-05-21	Right of Way	SCDOT-RIGHT OF WAY	5,500.00
	2025-05-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	293.32
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,393.05
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	14,079.58
	2025-06-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	289.97
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	450.00
	2025-06-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	247.78
	2025-06-11	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	344,026.00
	2025-06-25	Right of Way	SCDOT-RIGHT OF WAY	3,800.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,323.75
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	54,701.44
	2025-06-30	Payment to Road & Bridge Contractors	LEE CONSTRUCTION COMPANY OF THE	366,409.77
P043408 Total				**2,609,904.64**
P042176				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Cherokee County - S- 44				
Reconstruction				
	2024-10-23	Highway Maintenance Contracts	KING ASPHALT INC	204,704.86
	2024-11-18	Highway Maintenance Contracts	KING ASPHALT INC	187,153.90
	2025-01-24	Highway Maintenance Contracts	KING ASPHALT INC	404,690.95
	2025-03-27	Highway Maintenance Contracts	KING ASPHALT INC	188,808.73
	2025-04-14	Highway Maintenance Contracts	KING ASPHALT INC	834,861.02
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,456.93
	2025-05-21	Highway Maintenance Contracts	KING ASPHALT INC	259,515.75
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	832.71
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,836.76
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,116.91
	2025-06-20	Highway Maintenance Contracts	KING ASPHALT INC	1,268.14

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	33,133.67
P042176 Total				**2,124,380.33**
P044137				
Emergency Repairs S-158				
Emergency Repairs S-158 Hurricane Helene 11-001-NFA - S-158				
Emergency Repair/Replacement				
	2025-02-11	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	95,556.25
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	6,075.83
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,325.25
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	184.33
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,531.52
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,397.38
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,845.38
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,952.17
	2025-06-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	478,376.27
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,760.34
P044137 Total				**616,004.72**
P044090				
Hurricane Helene Cherokee FA Guardrail				
Change order to Contract 5468920 Hurricane Helene Cherokee FA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	8,525.00
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,525.00)
P044090 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044091				
Hurricane Helene Cherokee NFA Guardrail				
Change Order to Contract 5468920 - Hurricane Helene Cherokee NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	10,750.00
	2025-03-07	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	14,812.50
P044091 Total				**25,562.50**
Cherokee Total				**53,817,367.13**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Cherokee, Spartanburg				
P027114				
I-85 (Gossett Rd (S-57) to NC State Line) - Gossett Rd (S-57) to SC 18				
Widen Interstate 85 from S-57 (Gossette Rd) at Exit 80 to SC 18 Shelby Highway) at Exit 96. Project includes improvements at four interchanges and 3 overpass bridges. MOA 32-20, 33-20, 34-20, 35-20, 36-20. - I- 85				
Widening				
	2019-03-01	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	31,526.43
	2019-05-01	Payment to Utility Company	SPARTANBURG SANITARY SEWER DISTRICT	168,993.00
	2019-05-15	Payment to Utility Company	BOARD OF PUBLIC WORKS	72,000.00
	2019-08-06	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	363,728.68
	2019-09-24	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	112,298.23
	2019-09-25	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	146,505.94
	2019-09-27	Payment to Railroad Company	DUKE ENERGY CAROLINAS LLC	144,254.66
	2019-09-27	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	54,168.24
	2019-10-02	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	20,464.13
	2019-10-23	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	571,000.75
	2019-12-10	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	32,407.32
	2019-12-17	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	95,663.80
	2019-12-17	Payment to Utility Company	BROAD RIVER ELECTRIC COOPERATIVE	14,906.82
	2019-12-18	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	322,039.62
	2019-12-18	Payment to Utility Company	BROAD RIVER ELECTRIC COOPERATIVE	47,256.36
	2019-12-19	Payment to Railroad Company	Mov & Adj Pub Utl	(144,254.66)
	2019-12-19	Payment to Utility Company	Pmts Rlrd Cmp Wrk	144,254.66
	2020-01-13	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	38,117.44
	2020-01-16	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	64,126.60
	2020-02-07	Payment to Utility Company	AT&T	102,350.16
	2020-02-19	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	330,590.29
	2020-02-24	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	238,398.90
	2020-03-11	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	422,347.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2020-04-03	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	153,150.35
	2020-04-07	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	248,220.29
	2020-05-12	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	14,038.74
	2020-06-30	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	71,005.95
	2020-07-15	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	305,851.08
	2020-09-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	12,129,680.76
	2020-09-18	Payment to Utility Company	Mov & Adj Pub Utl	309,784.30
	2020-09-30	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	10,393.90
	2020-10-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,761,618.15
	2020-10-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,023,536.06
	2020-10-20	Payment to Utility Company	Pmt Rd & Brdg Contr	1,157,895.06
	2020-10-22	Payment to Utility Company	MACEDONIA WATER WORKS INC	86,208.25
	2020-10-28	Payment to Utility Company	BOARD OF PUBLIC WORKS	110,278.62
	2020-11-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,231,724.60
	2020-11-25	Payment to Utility Company	DUKE ENERGY CAROLINAS LLC	459,586.74
	2020-12-04	Payment to Utility Company	DUKE ENERGY	351,997.91
	2020-12-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,933,559.46
	2021-01-14	Payment to Utility Company	DUKE ENERGY	840,199.36
	2021-01-21	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	2,905,982.78
	2021-01-28	Payment to Utility Company	DUKE ENERGY	247,844.18
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	704.52
	2021-02-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,687,111.67
	2021-02-18	Payment to Utility Company	DUKE ENERGY	100,695.27
	2021-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,100.20
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	875.00
	2021-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	440,790.30
	2021-03-03	Payment to Utility Company	DUKE ENERGY	3,611.07
	2021-03-09	Payment to Utility Company	DUKE ENERGY	41,109.85
	2021-03-10	Payment to Utility Company	DUKE ENERGY	271,148.08
	2021-03-11	Legal Services	RICHARDSON PLOWDEN & ROBINSON PA	1,724.00
	2021-03-16	Payment to Utility Company	BOARD OF PUBLIC WORKS	12,594.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2021-03-29	Payment to Utility Company	MACEDONIA WATER WORKS INC	36,850.00
	2021-04-28	Payment to Utility Company	DUKE ENERGY	60,531.64
	2021-05-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,313.04
	2021-05-14	Right of Way	BELLAMY RUTENBERG COPELAND EPPS	850,000.00
	2021-05-18	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	4,182.71
	2021-05-18	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	5,072.14
	2021-05-19	Legal Services	HARRISON WHITE PC	7,038.37
	2021-05-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,383,764.12
	2021-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	621,620.79
	2021-06-03	Right of Way	SCDOT-RIGHT OF WAY	30,000.00
	2021-06-09	Right of Way	SCDOT-RIGHT OF WAY	60,000.00
	2021-06-11	Legal Services	HARRISON WHITE PC	7,435.92
	2021-06-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	636,941.61
	2021-06-17	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	6,500.00
	2021-06-17	Payment to Utility Company	BOARD OF PUBLIC WORKS	34,583.88
	2021-06-17	Payment to Utility Company	MACEDONIA WATER WORKS INC	38,000.00
	2021-06-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(92,767.28)
	2021-06-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,264,430.53
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	659,949.50
	2021-06-28	Legal Services	RICHARDSON PLOWDEN & ROBINSON PA	45.00
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(68,000.51)
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	68,000.51
	2021-06-29	Right of Way	UNDEP CASH U120-2	(39,800.00)
	2021-06-30	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	3,419.84
	2021-06-30	Highway Maintenance Contracts	HILL & SMITH INC	3,465.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,472.77
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	568,229.58
	2021-06-30	Payment to Road & Bridge Contractors	RW-Pmt Exc Amt Lgl	20,000.00
	2021-06-30	Payment to Utility Company	DUKE ENERGY	40,366.97
	2021-06-30	Right of Way	UNDEP CASH U120-2	(304,900.00)
	2021-07-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	(0.00)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2021-07-19	Right of Way	LAMAR COMPANIES	424,450.00
	2021-07-20	Right of Way	LAMAR COMPANIES	199,550.00
	2021-07-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(207,827.20)
	2021-07-21	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,384,268.84
	2021-07-26	Highway Maintenance Contracts	HILL & SMITH INC	106,367.58
	2021-07-26	Other Contract Services	REVELATION TOWING INC	193,800.00
	2021-08-02	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	25,138.00
	2021-08-04	Right of Way	SCDOT-RIGHT OF WAY	285,000.00
	2021-08-06	Right of Way	ABBOTT FRUIT MARKETS INC	8,110.00
	2021-08-12	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	3,022.58
	2021-08-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	622,536.27
	2021-08-12	Payment to Utility Company	DUKE ENERGY	42,293.79
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,951.63
	2021-08-17	Other Contract Services	TBP SERVICES INCORPORATED	615.60
	2021-08-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,458,321.05
	2021-08-19	Payment to Utility Company	DUKE ENERGY	172,332.23
	2021-08-23	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	25,138.00
	2021-08-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	2,981,902.78
	2021-08-30	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	12,289.58
	2021-08-31	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	277.15
	2021-09-01	Highway Maintenance Contracts	HILL & SMITH INC	17,552.70
	2021-09-03	Legal Services	HARRISON WHITE PC	10,719.20
	2021-09-08	Payment to Utility Company	DUKE ENERGY	155,253.39
	2021-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,078.75
	2021-09-09	Other Contract Services	REVELATION TOWING INC	279,000.00
	2021-09-09	Legal Services	HARRISON WHITE PC	2,000.00
	2021-09-10	Payment to Utility Company	DUKE ENERGY	337,301.41
	2021-09-10	Right of Way	SCDOT-RIGHT OF WAY	500.00
	2021-09-13	Payment to Utility Company	DUKE ENERGY	101,589.32
	2021-09-13	Right of Way	H W PASCHAL JR	135,906.94
	2021-09-14	Other Contract Services	REVELATION TOWING INC	279,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2021-09-15	Right of Way	POLIAKOFF & ASSOCIATES PA	15,500.00
	2021-09-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(31,617.58)
	2021-09-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,999,468.01
	2021-09-21	Payment to Utility Company	DUKE ENERGY	859,025.36
	2021-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	585,564.71
	2021-09-22	Legal Services	HARRISON WHITE PC	5,457.12
	2021-09-23	Legal Services	HARRISON WHITE PC	5,345.97
	2021-09-27	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	380.00
	2021-09-27	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	25,138.00
	2021-09-28	Right of Way	FRUITLAND OUTDOOR ADVERTISING	113,800.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,972.43
	2021-09-30	Legal Services	HARRISON WHITE PC	3,531.68
	2021-10-04	Legal Services	HARRISON WHITE PC	1,571.11
	2021-10-06	Payment to Utility Company	DUKE ENERGY	73,697.08
	2021-10-08	Right of Way	BELLAMY RUTENBERG COPELAND EPPS	190,000.00
	2021-10-11	Traffic Signals	TEMPLE INC	8,418.48
	2021-10-12	Other Contract Services	REVELATION TOWING INC	270,000.00
	2021-10-12	Right of Way	BELLAMY RUTENBERG COPELAND EPPS	100,000.00
	2021-10-13	Legal Services	HARRISON WHITE PC	1,619.56
	2021-10-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,633.14
	2021-10-14	ENGINEERING & ARCHITECTURAL	HRV CONFORMANCE VERIFICATION	882.00
	2021-10-14	Legal Services	H W PASCHAL JR	130,725.00
	2021-10-14	Right of Way	H W PASCHAL JR	208,931.46
	2021-10-15	Legal Services	HARRISON WHITE PC	1,406.57
	2021-10-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(420,263.58)
	2021-10-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,543,502.55
	2021-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	679,083.51
	2021-10-26	Legal Services	HARRISON WHITE PC	7,111.56
	2021-10-27	Right of Way	WILLIAMS & WALSH LLC	4,272,212.09
	2021-11-03	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	4,430.28
	2021-11-08	Legal Services	HARRISON WHITE PC	2,865.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2021-11-10	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	1,835.90
	2021-11-10	Other Contract Services	REVELATION TOWING INC	279,000.00
	2021-11-10	Legal Services	HARRISON WHITE PC	7,942.21
	2021-11-10	Right of Way	ABBOTT FRUIT MARKETS INC	10,917.62
	2021-11-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	7,337,524.64
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,206.08
	2021-11-19	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	2,061.08
	2021-11-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	565,068.92
	2021-11-22	ENGINEERING & ARCHITECTURAL	HRV CONFORMANCE VERIFICATION	1,411.20
	2021-11-23	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	15,130.00
	2021-12-01	Payment to Utility Company	DUKE ENERGY	227,209.60
	2021-12-08	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	35,146.00
	2021-12-13	Other Contract Services	REVELATION TOWING INC	270,000.00
	2021-12-20	Legal Services	HARRISON WHITE PC	3,264.25
	2021-12-21	Right of Way	ABBOTT FRUIT MARKETS INC	13,700.00
	2021-12-22	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	629.45
	2021-12-22	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	2,375.00
	2021-12-22	Legal Services	HARRISON WHITE PC	3,000.88
	2021-12-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,641.88
	2021-12-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	645,104.18
	2022-01-05	Other Contract Services	REVELATION TOWING INC	279,000.00
	2022-01-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,707,797.05
	2022-01-18	Payment to Utility Company	BOARD OF PUBLIC WORKS	23,064.62
	2022-01-24	Payment to Utility Company	MACEDONIA WATER WORKS INC	32,423.55
	2022-01-24	Payment to Utility Company	DUKE ENERGY	156,490.87
	2022-01-31	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	475.00
	2022-01-31	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	10,008.00
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	693,952.07
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,019.04
	2022-02-03	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	35,146.00
	2022-02-03	Other Contract Services	REVELATION TOWING INC	130,750.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2022-02-07	Highway Maintenance Contracts	REVELATION TOWING INC	126,339.00
	2022-02-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(144,203.13)
	2022-02-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,887,426.01
	2022-02-08	Legal Services	HARRISON WHITE PC	7,195.01
	2022-02-10	Legal Services	LINDEMANN & DAVIS PA	6,855.00
	2022-02-11	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	15,130.00
	2022-02-11	Payment to Utility Company	DUKE ENERGY	87,769.40
	2022-02-11	Legal Services	HARRISON WHITE PC	7,378.66
	2022-02-14	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	0.00
	2022-02-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	1,888,279.57
	2022-02-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,342.17
	2022-02-22	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	25,138.00
	2022-02-23	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	1,289.70
	2022-02-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,057,945.48
	2022-03-02	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	0.00
	2022-03-02	Other Contract Services	REVELATION TOWING INC	15,250.00
	2022-03-03	Other Contract Services	REVELATION TOWING INC	(15,250.00)
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,536.21
	2022-03-10	Highway Maintenance Contracts	REVELATION TOWING INC	221,088.00
	2022-03-11	Other Contract Services	REVELATION TOWING INC	15,250.00
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,987.48
	2022-03-23	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(606,475.87)
	2022-03-24	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	1,425.00
	2022-03-24	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	450,621.87
	2022-03-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,553,800.50
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,439.20
	2022-04-04	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	1,805.00
	2022-04-07	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	25,138.00
	2022-04-15	Highway Maintenance Contracts	REVELATION TOWING INC	244,777.00
	2022-04-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,325,719.37
	2022-04-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	559,960.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2022-04-25	Payment to Utility Company	MACEDONIA WATER WORKS INC	23,503.25
	2022-04-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,385,779.15
	2022-04-27	Payment to Utility Company	BROAD RIVER ELECTRIC COOPERATIVE	3,048.40
	2022-05-04	Highway Maintenance Contracts	REVELATION TOWING INC	9,855.00
	2022-05-05	Highway Maintenance Contracts	REVELATION TOWING INC	236,881.00
	2022-05-09	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	7,003.88
	2022-05-13	Highway Maintenance Contracts	REVELATION TOWING INC	7,300.00
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,123.00
	2022-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	676,716.05
	2022-05-20	Payment to Utility Company	DUKE ENERGY	161,526.35
	2022-05-23	Payment to Utility Company	DUKE ENERGY	40,230.17
	2022-05-23	Right of Way	CAROLINA CONTRACTING INC	454,634.67
	2022-05-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,015,606.99
	2022-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	557,956.25
	2022-06-14	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	40,268.00
	2022-06-15	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	5,879.44
	2022-06-15	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	7,971.14
	2022-06-16	Highway Maintenance Contracts	REVELATION TOWING INC	244,777.00
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,079.98
	2022-06-20	Legal Services	HARRISON WHITE PC	5,892.52
	2022-06-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,766,505.43
	2022-06-27	Payment to Utility Company	GRASSY POND WATER COMPANY INC	23,725.53
	2022-06-28	Right of Way	INTERNATIONAL AND FORENSIC	26,395.03
	2022-06-30	Highway Maintenance Contracts	USDA APHIS GENERAL	1,709.07
	2022-06-30	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	35,146.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	580,432.48
	2022-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	36,316.34
	2022-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	6,518,722.11
	2022-06-30	Payment to Utility Company	BOARD OF PUBLIC WORKS	48,776.37
	2022-06-30	Right of Way	WILLIAMS & WALSH LLC	245,000.00
	2022-06-30	Right of Way	CAROLINA CONTRACTING INC	138,033.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2022-06-30	Right of Way	HYDE LAW FIRM PA	338,536.72
	2022-07-13	Highway Maintenance Contracts	REVELATION TOWING INC	236,881.00
	2022-07-14	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	13,866.65
	2022-07-14	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	36,732.88
	2022-07-19	Right of Way	HYDE LAW FIRM PA	65,292.99
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,576.27
	2022-07-29	Right of Way	HYDE LAW FIRM PA	5,000.00
	2022-08-04	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	17,577.95
	2022-08-10	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	16,801.73
	2022-08-17	Highway Maintenance Contracts	REVELATION TOWING INC	244,777.00
	2022-08-18	Right of Way	BELLAMY RUTENBERG COPELAND EPPS	750,000.00
	2022-08-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,921,545.37
	2022-08-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,829.83
	2022-09-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	516,273.37
	2022-09-08	Highway Maintenance Contracts	REVELATION TOWING INC	244,777.00
	2022-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,312.18
	2022-09-12	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	1,944.38
	2022-09-16	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	25,138.00
	2022-09-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,615,551.84
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,696.83
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,236.50
	2022-09-26	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	50,276.00
	2022-09-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	652,376.93
	2022-10-12	Payment to Utility Company	DUKE ENERGY	546,398.34
	2022-10-14	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	2,280.00
	2022-10-14	Payment to Utility Company	BROAD RIVER ELECTRIC COOPERATIVE	7,101.80
	2022-10-17	Highway Maintenance Contracts	REVELATION TOWING INC	118,441.00
	2022-10-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	7,330,218.36
	2022-10-19	Highway Maintenance Contracts	REVELATION TOWING INC	16,060.00
	2022-11-02	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	25,138.00
	2022-11-08	Highway Maintenance Contracts	USDA APHIS GENERAL	2,593.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2022-11-09	Highway Maintenance Contracts	REVELATION TOWING INC	122,388.00
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,766.36
	2022-11-14	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	1,710.00
	2022-11-15	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	(1,710.00)
	2022-11-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,246,130.86
	2022-11-22	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	1,710.00
	2022-11-29	Highway Maintenance Contracts	USDA APHIS GENERAL	3,190.61
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,911.08
	2022-12-09	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	17,780.69
	2022-12-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,889.76
	2022-12-13	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	28,474.38
	2022-12-16	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	10,008.00
	2022-12-20	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	40,268.00
	2022-12-28	Legal Services	KD TRIAL LAWYERS	6,160.77
	2022-12-28	Right of Way	ABBOTT FRUIT MARKETS INC	7,353.89
	2023-01-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	658,024.93
	2023-01-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,171,499.99
	2023-01-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	513,385.00
	2023-01-23	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	42,731.05
	2023-01-24	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	27,818.75
	2023-01-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,835.38
	2023-02-02	Legal Services	KD TRIAL LAWYERS	2,488.84
	2023-02-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	575,430.27
	2023-02-03	Traffic Signals	WALKER BROTHERS INC	11,459.05
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,385.12
	2023-02-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,541.54
	2023-02-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	378,627.84
	2023-02-09	Payment to Utility Company	DUKE ENERGY	478,250.14
	2023-02-10	Legal Services	KD TRIAL LAWYERS	13,696.39
	2023-02-13	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	23,898.91
	2023-02-13	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	9,581.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2023-02-17	Legal Services	KD TRIAL LAWYERS	16,848.11
	2023-02-24	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	50,276.00
	2023-02-24	Legal Services	KD TRIAL LAWYERS	18,171.33
	2023-02-28	Right of Way	BELLAMY RUTENBERG COPELAND EPPS	350,000.00
	2023-03-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	114,000.00
	2023-03-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(113,693.42)
	2023-03-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	119,700.00
	2023-03-22	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	11,046.22
	2023-03-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	481,163.47
	2023-04-07	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	19,715.00
	2023-04-12	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	9,879.90
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,684.38
	2023-04-18	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	26,790.00
	2023-04-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	7,500.00
	2023-04-24	Legal Services	KD TRIAL LAWYERS	5,403.33
	2023-05-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,300.59
	2023-05-05	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	2,551.64
	2023-05-16	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	31,393.00
	2023-05-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,032,958.99
	2023-05-23	Highway Maintenance Contracts	MARR TRAFFIC INC	1,036.00
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,135.02
	2023-06-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	190.18
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,271.76
	2023-06-12	Payment to Utility Company	BOARD OF PUBLIC WORKS	40,322.01
	2023-06-13	Legal Services	KD TRIAL LAWYERS	7,352.98
	2023-06-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	292,268.30
	2023-06-21	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	2,377.01
	2023-06-22	Legal Services	KD TRIAL LAWYERS	7,883.19
	2023-06-26	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	12,510.00
	2023-06-26	Payment to Utility Company	DUKE ENERGY	107,885.75
	2023-06-29	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	18,815.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2023-06-30	Contractual Agreements with Gov't/Non-Profi	CONTR-STATE	796.52
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	277,674.45
	2023-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	47,250.00
	2023-07-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,521.27
	2023-07-24	Payment to Utility Company	DUKE ENERGY	127,815.61
	2023-07-28	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	21,603.69
	2023-08-02	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,937,500.00
	2023-08-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	298,089.51
	2023-08-10	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	25,792.72
	2023-08-14	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	27,122.06
	2023-08-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	243,953.41
	2023-08-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,484.42
	2023-08-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	999.79
	2023-08-24	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	5,725.11
	2023-08-29	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	12,510.00
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,634.16
	2023-09-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,356.89
	2023-09-06	Legal Services	KD TRIAL LAWYERS	5,304.59
	2023-09-11	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	1,239.29
	2023-09-11	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	18,631.02
	2023-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,507.40
	2023-09-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	74,145.00
	2023-09-21	Payment to Utility Company	DUKE ENERGY	4,388.99
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,163.23
	2023-09-28	Payment to Utility Company	DUKE ENERGY	9,254.70
	2023-09-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,695.76
	2023-10-05	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	7,014.88
	2023-10-17	Right of Way	SCDOT-RIGHT OF WAY	3,000.00
	2023-10-19	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	12,676.08
	2023-10-20	Payment to Utility Company	DUKE ENERGY	25,179.15
	2023-10-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,375.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2023-11-01	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	12,510.00
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,069,345.00
	2023-11-07	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	25,274.66
	2023-11-07	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	14,970.81
	2023-11-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,150.29
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,778.23
	2023-11-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,937,500.00
	2023-11-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	605,188.13
	2023-11-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	580,533.12
	2023-12-07	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	6,880.50
	2023-12-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	68.70
	2023-12-18	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	13,920.36
	2023-12-18	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	7,051.87
	2023-12-21	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	5,293,027.85
	2024-01-04	Right of Way	ABBOTT FRUIT MARKETS INC	18,028.49
	2024-01-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,003,087.31
	2024-01-11	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	25,979.93
	2024-01-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	416,730.76
	2024-01-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(434,400.00)
	2024-01-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	2,375,324.82
	2024-01-24	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	13,761.00
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,949.12
	2024-01-29	Payment to Utility Company	DUKE ENERGY	54,213.40
	2024-02-01	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	9,571.35
	2024-02-05	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	10,897.04
	2024-02-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	386,145.89
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,907.95
	2024-02-22	Legal Services	KD TRIAL LAWYERS	5,158.29
	2024-02-26	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	6,880.50
	2024-02-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	1,944,626.22
	2024-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,074.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2024-03-15	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	4,263.14
	2024-03-19	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	11,472.19
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,119.97
	2024-03-20	Legal Services	RICHARDSON PLOWDEN & ROBINSON PA	1,836.00
	2024-03-25	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	17,152.55
	2024-03-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	2,026,493.91
	2024-04-01	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	5,409.17
	2024-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	493,602.63
	2024-04-04	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	6,880.50
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,824.51
	2024-04-15	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	13,000.00
	2024-04-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	2,661,897.01
	2024-04-30	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	6,880.50
	2024-05-01	Legal Services	RICHARDSON PLOWDEN & ROBINSON PA	126.00
	2024-05-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,135.81
	2024-05-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,509,576.64
	2024-05-21	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	21,401.04
	2024-06-05	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	4,566.88
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	501,524.01
	2024-06-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	491,205.55
	2024-06-11	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	37,931.85
	2024-06-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,484.40
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,979.83
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	586,121.76
	2024-06-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	2,645,989.35
	2024-06-27	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	3,669.60
	2024-06-28	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	26,821.44
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,232.49
	2024-06-30	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	3,669.60
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	15,000.00
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,936.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2024-07-31	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	16,647,783.06
	2024-08-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	1,925,465.19
	2024-08-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	561,519.74
	2024-08-13	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	26,850.99
	2024-08-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	589,904.12
	2024-08-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	126.31
	2024-08-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	2,793,363.84
	2024-08-29	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	33,921.32
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,595.14
	2024-09-06	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	11,971.54
	2024-09-06	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	3,669.60
	2024-09-13	Payment to Utility Company	DUKE ENERGY	14,432.94
	2024-09-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,106.88
	2024-09-30	Payment to Utility Company	FEE-ARCH ENG &OTHR	0.00
	2024-10-03	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	15,398.86
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,391.02
	2024-10-21	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	4,105.60
	2024-10-21	Other Contract Services	IRON CITY ITS SERVICES LLC	8,790.94
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,126.44
	2024-10-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,288.08
	2024-10-25	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	3,144.63
	2024-10-25	Other Contract Services	IRON CITY ITS SERVICES LLC	4,085.50
	2024-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,669.51
	2024-11-04	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	3,669.60
	2024-11-07	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	3,825.00
	2024-11-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	1,291,628.36
	2024-11-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	1,877,281.92
	2024-11-18	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	3,669.60
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,119.56
	2024-12-03	Other Contract Services	IRON CITY ITS SERVICES LLC	35,708.38
	2024-12-11	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	1,306.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2024-12-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	4,981,439.11
	2024-12-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,636.99
	2024-12-20	Right of Way	BELLAMY RUTENBERG COPELAND EPPS	250,000.00
	2024-12-31	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,172,376.58
	2025-01-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,164,570.23
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,014.90
	2025-01-21	Other Contract Services	IRON CITY ITS SERVICES LLC	44,547.82
	2025-01-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	591,797.79
	2025-02-10	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	36,774.96
	2025-02-03	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	3,669.60
	2025-02-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,174.24
	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,141.86
	2025-02-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	667,607.41
	2025-02-18	Other Contract Services	IRON CITY ITS SERVICES LLC	36,413.83
	2025-02-26	Payment to Utility Company	SPARTANBURG SANITARY SEWER DISTRICT	134,662.00
	2025-02-27	Payment to Utility Company	SPARTANBURG WATER SYSTEM	188,753.74
	2025-02-28	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	39,708.69
	2025-03-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	474,050.35
	2025-03-03	Right of Way	CAROLINA CONTRACTING INC	78,300.00
	2025-03-04	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	460,163.57
	2025-03-12	Other Contract Services	IRON CITY ITS SERVICES LLC	43,763.20
	2025-03-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,362.19
	2025-03-18	ENGINEERING & ARCHITECTURAL	TERRACON CONSULTANTS INC	4,585.00
	2025-03-18	Legal Services	ATTNY FEES-CNST PROJ	(6,628.22)
	2025-03-24	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	68.70
	2025-03-25	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	1,125.00
	2025-03-25	Highway Maintenance Contracts	STAY ALERT SAFETY SERVICES LLC	4,036.56
	2025-03-27	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	9,563.00
	2025-03-27	Payment to Utility Company	DUKE ENERGY	442,734.98
	2025-04-02	Legal Services	KILLOREN KISSINGER DANTIN DENTON &	9,078.35
	2025-04-08	Other Contract Services	IRON CITY ITS SERVICES LLC	24,491.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2025-04-08	Legal Services	RICHARDSON PLOWDEN & ROBINSON PA	4,288.80
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,594.39
	2025-04-23	Payment to Utility Company	DUKE ENERGY	46,647.95
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,118.81
	2025-06-23	Legal Services	RICHARDSON PLOWDEN & ROBINSON PA	2,286.60
	2025-06-30	Legal Services	LEGAL SERVICES	(0.60)
	2025-06-30	Legal Services	ATTORNEY FEES	(2,286.00)
P027114 Total				**260,015,745.47**
Cherokee, Spartanburg Total				**260,015,745.47**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Chester				
P032497				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Chester County - SC 9				
Rehabilitation				
	2019-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,996.66
	2019-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,166.67
	2019-06-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,976.45
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	396,536.29
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	818,182.47
	2019-08-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,414.58
	2019-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	30,004.61
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	899.01
	2019-09-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,333.54
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,273.36
	2019-10-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,571.91)
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,655.33
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	875.62
	2019-11-21	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	0.00
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,899.99
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,658.55
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,685.22
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,271.34
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,391.36
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,379.35
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12.36
	2020-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,180.59
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	325.73
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	4,180.59

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(4,180.59)
P032497 Total				**1,315,547.17**
P033596				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Chester County - SC 72				
Rehabilitation				
	2018-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,420.42
	2018-11-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,661.37
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,123.70
	2019-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,009.34
	2019-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	471,714.85
	2019-06-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,414.58
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,206,458.02
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	92,000.64
	2019-08-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,715.31
	2019-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	104,874.26
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,071.33
	2019-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,004.80
	2019-10-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	25,138.30
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	646.94
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	291.87
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	753.12
	2020-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	295.76
	2020-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(27,738.68)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(27,738.68)
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,738.68
P033596 Total				**1,954,855.93**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038115				
SC 97 Safety Improvements in Chester County				
Safety Improvements from near S-355 to near US 21 - SC 97				
Safety Improvement				
	2018-10-24	Printing, Binding, Advertising	THE LANCASTER NEWS	70.00
	2018-10-24	Printing, Binding, Advertising	CHESTER NEWS & REPORTER	26.72
	2023-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	236,927.00
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,082.02
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,308.59
	2023-08-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,755.81
	2023-09-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	199,720.42
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,690.18
	2023-10-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,921,108.46
	2023-10-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	17,153.94
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,090.42
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,904.15
	2023-11-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,121,353.17
	2023-11-20	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	17,980.46
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	320.52
	2023-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	437,881.29
	2024-01-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,150.47
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,429.72
	2024-01-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,421.26
	2024-01-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,060,901.61
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,601.47
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,673.32
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,877.53
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	45,252.91
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,351.58
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,352.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-03-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	50,486.03
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,725.15
	2024-04-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,792.88
	2024-04-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	51,507.52
	2024-05-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	11,475.56
	2024-05-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,307,609.67
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,947.05
	2024-06-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	12,373.94
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	290.63
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,592.03
	2024-06-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	13,395.10
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,208.21
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,929.58
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,618.82
	2024-07-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,020.27
	2024-07-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	772,466.61
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	395.19
	2024-09-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,880.37
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,964.97
	2024-09-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	70,960.67
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,695.15
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	228.25
	2025-01-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	161,391.75
	2025-01-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,580.63
	2025-02-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,013.27
	2025-02-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,027.39
	2025-03-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,396.21
	2025-04-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,104.00
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	890.86
P038115 Total				**8,694,353.11**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P032473				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Chester County - SC 9				
Preservation				
	2018-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	91,314.58
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,795.00
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,679.43
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	84,924.67
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	35,710.05
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	32.50
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,272.28
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	290.78
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	144.73
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	331.92
P032473 Total				**221,495.94**
P032483				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Chester County - S-194, S- 329				
Preservation				
	2018-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	70,613.67
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,209.34
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,798.40
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,033.01
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	600.00
	2019-08-12	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,110.83
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	124,268.48
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	936.85
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	620.23
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	332.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	261.87
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	377.13
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,294.08
P032483 Total				**213,456.06**
P034748				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Chester County - SC 9				
Preservation				
	2018-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	82,376.63
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,725.00
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	101,864.47
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	49,930.83
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	32.50
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,636.42
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	510.60
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	144.73
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,056.49
P034748 Total				**243,277.67**
P030042				
2017 Non-NHS Primary Program				
2017 Non-NHS Primary Reconstruction in Chester County - US 21				
Reconstruction				
	2019-04-10	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	74,878.00
	2019-06-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,308.54
	2019-06-12	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	525,293.25
	2019-08-12	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	661,798.29
	2019-08-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,592.93
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	847.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,973.70
	2019-09-10	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	11,697.43
	2019-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	630,079.92
	2019-09-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,463.54
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	561.69
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,919.32
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,561.44
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,967.64
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,160.94
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,929.74
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	220.94
	2020-06-22	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	151,266.79
	2021-01-13	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	2,499.84
P030042 Total				**2,091,086.82**
P030050				
2017 Federal Aid Secondary Program				
2017 Federal Aid Secondary Reconstruction in Chester County - S- 70				
Reconstruction				
	2019-04-10	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	74,861.38
	2019-06-12	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	49,900.00
	2019-06-30	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	1,049,127.60
	2019-08-12	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	280,752.50
	2019-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,567.49
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	309.27
	2019-09-10	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	45,292.43
	2019-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(630,079.92)
	2019-09-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,902.91
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,168.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	569.27
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,517.41
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,543.09
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	558.26
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	707.28
	2020-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	591.51
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,145.14
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	400.58
	2020-06-22	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	169,208.06
P030050 Total				**1,081,042.77**
P037248				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - SC 72				
Rehabilitation				
	2019-05-08	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	57,740.01
	2019-06-14	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	34,500.01
	2019-08-19	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	125,948.31
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,117.58
	2019-09-10	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	400,589.01
	2019-10-11	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	301,069.73
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24,398.39
	2019-11-15	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	496,254.65
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,567.03
	2019-12-12	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	179,575.71
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	788.27
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,459.44
	2020-01-09	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	27,226.88
	2020-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,076.94
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,075.62
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	73.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	594.31
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,368.56
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,362.49
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,574.76
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	58.97
	2020-05-22	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION COMPANY	74,460.47
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	979.72
	2020-09-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	14,290.62
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,148.06
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.48
	2022-08-31	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	11,455.94
P037248 Total				**1,794,920.51**
P037255				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 1				
Rehabilitation				
	2019-05-08	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	56,500.00
	2019-06-14	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	51,870.84
	2019-08-19	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	7,000.00
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,154.08
	2019-09-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	813.54
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	545.73
	2019-10-11	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	139,465.13
	2019-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	865.25
	2019-10-31	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,088.07
	2019-11-15	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	3,560.00
	2019-12-12	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	22,220.44
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	254.15
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,282.61
	2020-01-09	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	233,716.61

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,143.76
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	475.20
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,516.63
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,179.25
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,871.59
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,071.98
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	58.97
	2020-05-22	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION COMPANY	23,196.08
	2020-09-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	17,381.09
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	684.41
	2022-08-31	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,486.60
P037255 Total				**596,402.01**
P033648				
2018 Federal Aid Secondary Program				
Reconstruction in Chester County - S- 171				
Reconstruction				
	2019-06-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	504,849.96
	2019-07-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	48,328.05
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	234,612.01
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	569.27
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,689.24
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	14,607.43
	2019-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,299.20
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	568.01
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,013.47
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	442.59
	2020-05-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	16,544.20
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,946.63
	2020-06-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,124.15
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8.95

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-03-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	117.31
P033648 Total				**890,720.47**
P037269				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Chester County - SC 9				
Preservation				
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	82,140.88
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,500.00
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	365.10
	2019-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	120,083.54
	2019-09-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,073.54
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,607.36
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,241.33
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,090.19
	2020-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	16,890.88
	2021-02-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	19,416.32
P037269 Total				**252,474.14**
P037275				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Chester County - SC 9				
Preservation				
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	83,978.74
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,536.30
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	655.42
	2019-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	134,731.83
	2019-09-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	292.50
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	616.37
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,607.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,307.20
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,150.55
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,030.41
	2020-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,051.72
	2021-02-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,113.80
P037275 Total				**279,137.20**
P037282				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Chester County - S- 186				
Preservation				
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	309.27
	2019-10-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	175,487.30
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	720.51
	2019-11-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,525.00
	2019-12-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,750.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,067.34
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,147.07
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	73.55
	2020-02-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,354.78
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	59.43
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	59.06
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	63.23
	2020-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	105,694.76
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	884.58
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,192.36
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9.27
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	365.24
	2020-08-28	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	25,175.91
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	89.18

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-01-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	245.00
P037282 Total				**343,272.84**
P037262				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 302, S-316, S- 69				
Rehabilitation				
	2019-10-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	14,268.50
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	622.76
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	121.03
	2019-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,250.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	173.68
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	43.81
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	109.90
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	46.40
	2020-02-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	5,740.81
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	53.49
	2020-05-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	198,355.24
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,238.15
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,934.92
	2020-06-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	91,926.14
	2020-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	49,731.23
	2020-08-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	341.72
	2020-10-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,622.00
	2020-12-04	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	440.64
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	67.51
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	68.12
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15.20
	2021-08-04	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	55.59
	2023-03-10	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	34,569.92

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-10	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	11,863.65
P037262 Total				**426,660.41**
P039110				
US 21 (Catawba River Rd)				
SCDOT Preservation in Chester County - US 21				
Preservation				
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	146.02
	2019-11-15	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(146.02)
P039110 Total				**0.00**
P038579				
2020 FA Preservation in Chester County				
Preservation in Chester County. - S- 44				
Preservation				
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	532.89
	2020-07-15	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	75,218.76
	2020-07-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,942.81
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	972.65
	2020-09-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,398.54
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	381.97
	2020-12-17	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	35,868.93
	2021-03-02	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	3,170.51
P038579 Total				**120,487.06**
P038223				
2020 Primary Pavement Improvement Program				
Reconstruction in Chester County - US 21				
Reconstruction				
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	461.87
	2020-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	91,871.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,678.08
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,951,437.75
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	47,344.04
	2020-10-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	184,147.20
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,840.05
P038223 Total				**2,298,779.99**
P038572				
2020 Primary Preservation in Chester County				
Preservation in Chester County - SC 9				
Preservation				
	2020-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	18,551.66
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	317.32
	2020-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	127,118.94
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	753.33
	2020-11-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,355.35
	2020-11-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,037.64
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	1,325.28
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,188.57
	2020-12-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	178.42
	2021-11-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	449.13
	2022-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	1,083.50
P038572 Total				**158,359.14**
P038276				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 330				
Rehabilitation				
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,252.28
	2021-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	57,138.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	227.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	151.02
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	388.49
	2021-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	33,340.00
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.99
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.25
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	298.75
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.35
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.49
	2021-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	215,280.49
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,303.01
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	112.18
	2021-12-07	Payment to Road & Bridge Contractors	PALMETTO CORP	236,531.51
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,962.72
	2021-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	124.20
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	81.95
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	109.81
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	503.60
	2022-04-27	Payment to Road & Bridge Contractors	PALMETTO CORP	1,463.04
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	503.60
	2022-06-10	Payment to Road & Bridge Contractors	PALMETTO CORP	1,920.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(503.60)
	2022-08-11	Payment to Road & Bridge Contractors	PALMETTO CORP	1,920.00
	2023-05-03	Payment to Road & Bridge Contractors	PALMETTO CORP	1,082.10
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,940.68
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,706.84
	2023-12-28	Payment to Road & Bridge Contractors	PALMETTO CORP	15.00
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	456.12
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,085.52
	2024-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	26,705.34
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	5,220.48
P038276 Total				**644,748.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037469				
2020 Non-Federal Aid Pavement Improvement Program				
Rehab/Reconstruction in Chester County - S- 110, S- 289, S-290, S- 313, S- 314, S- 315, S- 426, S- 577, S- 635 SD1, S-805, S- 94, S- 95				
Reconstruction				
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,398.35
	2021-02-09	Highway Maintenance Contracts	PALMETTO CORP	17,517.60
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	715.66
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	949.71
	2021-04-16	Highway Maintenance Contracts	PALMETTO CORP	19,473.47
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,695.74
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	67.61
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	45.15
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16.98
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	112.03
	2021-09-17	Highway Maintenance Contracts	PALMETTO CORP	40,759.64
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	22.65
	2021-10-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,149.35
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	363.28
	2021-11-04	Highway Maintenance Contracts	PALMETTO CORP	23,188.02
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,405.25
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	158.17
	2021-11-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	282.88
	2021-12-07	Highway Maintenance Contracts	PALMETTO CORP	77,763.67
	2021-12-20	Highway Maintenance Contracts	PALMETTO CORP	81,106.98
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	67.75
	2022-02-07	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	0.00
	2022-02-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(10,898.39)
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,153.37
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	533.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	686.40
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	215.34
	2022-03-28	Highway Maintenance Contracts	PALMETTO CORP	1,730.91
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	467.05
	2022-04-27	Highway Maintenance Contracts	PALMETTO CORP	426.95
	2022-05-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	175.67
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	467.05
	2022-06-10	Highway Maintenance Contracts	PALMETTO CORP	576.00
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	67.77
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(467.05)
	2022-08-11	Highway Maintenance Contracts	Payment to Road and Bridge Contractors:	(15,234.00)
	2022-09-20	Highway Maintenance Contracts	PALMETTO CORP	25.56
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,104.71
	2023-05-03	Highway Maintenance Contracts	PALMETTO CORP	1,652.09
	2023-06-30	Highway Maintenance Contracts	PALMETTO CORP	75,441.65
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	156.93
	2023-09-11	Highway Maintenance Contracts	PALMETTO CORP	28,891.57
	2023-12-28	Highway Maintenance Contracts	PALMETTO CORP	4,767.28
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	238.44
	2024-06-18	Highway Maintenance Contracts	PALMETTO CORP	47.09
	2024-12-20	Highway Maintenance Contracts	PALMETTO CORP	15,231.30
P037469 Total				**380,717.11**
P039435				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 1				
Reconstruction				
	2021-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	143,503.01
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	880.63
	2021-06-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,588.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,324.06
	2021-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	191,709.11
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,125.47
	2021-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	188.79
	2021-07-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	567.00
	2021-07-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,660.27
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	191.97
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.96
	2021-11-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	357.36
	2022-01-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,811.14
	2023-03-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,754.97
	2023-03-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,924.64
P039435 Total				**403,737.66**
P040006				
2021 FA Secondary Pavement Improvement Program Additional 28M Statewide				
Reconstruction Rehabilitation in Chester County - Extension to 5456110 - S- 1				
Reconstruction				
	2021-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,031.25
	2021-06-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	406.88
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,713.16
	2021-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	20,390.40
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	290.47
	2021-07-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	67.50
	2021-07-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,972.08
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	191.97
	2021-11-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	357.36
	2022-01-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	563.24
	2023-03-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,907.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-03-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	245.36
P040006 Total				**43,137.07**
P039434				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - SC 215, US 21				
Reconstruction				
	2021-06-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,796.50
	2021-07-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	816,316.59
	2021-07-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	20,709.79
	2021-08-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	253.61
	2021-08-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	192,190.13
	2021-09-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	13,027.24
	2021-09-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	980.77
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24,893.41
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,335.18
	2021-10-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	52,763.20
	2021-10-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,707.32
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	178.68
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,609.30
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	888.49
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,553.10
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	392.14
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	630.65
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	272.02
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	223.24
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	535.46
	2022-05-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	712,575.80
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	535.46
	2022-06-09	Payment to Road & Bridge Contractors	Highway Maint Contr	(336,704.62)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	84.57
	2022-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	18,336.72
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	723.64
	2022-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	13,042.19
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(535.46)
	2022-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	259,712.61
	2022-07-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	765,475.86
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,773.35
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,054.51
	2022-08-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	27,459.63
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,494.11
	2022-08-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	967.26
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	620.90
	2022-09-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	126,728.59
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,149.50
	2022-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,032.26
	2022-10-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,739.77
	2022-10-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,320.00
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,795.13
	2022-11-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(52,543.00)
	2022-11-30	ENGINEERING & ARCHITECTURAL	S&ME INC	3,643.38
	2022-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	942.92
	2023-01-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,033.26
	2023-01-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	10,858.59
	2023-01-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	14,291.67
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,745.86
	2023-02-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	121,728.86
	2023-04-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	11,812.60
	2023-05-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	808.91
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	675.32
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	69.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	35.01
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	62.26
	2023-12-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	52,007.72
	2024-01-31	Other Contract Services	CHESTER COUNTY TREASURER	28.63
	2024-01-31	Right of Way	SCDOT-RIGHT OF WAY	6,500.00
	2024-03-12	Legal Services	SIMPLIFILE LC	20.25
	2024-06-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	300.00
P039434 Total				**2,924,660.08**
P039603				
2021 Primary Preservation in Chester County				
Preservation in Chester County - US 321				
Preservation				
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	112.47
	2021-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	3,880.00
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	298.75
	2021-09-21	Payment to Road & Bridge Contractors	PALMETTO CORP	179,833.09
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	490.62
	2021-10-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,511.24
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,441.22
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	317.54
	2021-11-03	Payment to Road & Bridge Contractors	PALMETTO CORP	964.63
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,316.42
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	157.21
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	677.45
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.59
	2022-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,036.77
	2023-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,372.88
P039603 Total				**201,575.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039610				
2021 FA Preservation in Chester County				
Preservation in Chester County - S- 329				
Preservation				
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	187.45
	2021-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	6,009.61
	2021-09-21	Payment to Road & Bridge Contractors	PALMETTO CORP	3,210.00
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,528.48
	2021-11-03	Payment to Road & Bridge Contractors	PALMETTO CORP	27,281.26
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.54
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	442.16
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.59
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,815.95
	2022-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	2,066.88
	2023-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	273.35
P039610 Total				**43,131.27**
P039617				
2021 NFA Preservation in Chester County				
Preservation in Chester County - S- 936				
Preservation				
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	149.96
	2021-07-19	Highway Maintenance Contracts	PALMETTO CORP	3,880.00
	2021-09-21	Highway Maintenance Contracts	PALMETTO CORP	54,619.02
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,172.16
	2021-11-03	Highway Maintenance Contracts	PALMETTO CORP	9,640.42
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.54
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	112.36
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.59
	2022-12-30	Highway Maintenance Contracts	PALMETTO CORP	1,746.08

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-04-20	Highway Maintenance Contracts	PALMETTO CORP	774.51
P039617 Total				**72,410.64**
P039436				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 54, S- 819				
Reconstruction				
	2021-07-19	Highway Maintenance Contracts	SLOAN CONSTRUCTION	47,291.67
	2021-08-17	Highway Maintenance Contracts	SLOAN CONSTRUCTION	13,625.00
	2021-09-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	357.36
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,003.46
	2021-10-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	15,101.99
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,672.52
	2021-12-09	Highway Maintenance Contracts	SLOAN CONSTRUCTION	11,712.70
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.28
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,804.45
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	908.62
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	273.12
	2022-05-04	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	599,244.03
	2022-05-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	21,542.01
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,442.74
	2022-06-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	574,900.06
	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,271.82
	2022-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,201.43
	2022-06-30	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	29,537.06
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(273.12)
	2022-07-18	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	13,334.44
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,892.99
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	263.20
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,075.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-09-19	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	60,478.00
	2022-10-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,054.45
	2022-10-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	31,594.65
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,095.43
	2023-01-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(374.10)
	2023-01-31	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	2,166.67
	2023-02-23	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(6,393.31)
	2023-02-23	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	61,873.78
	2023-04-20	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	32,938.50
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	825.39
	2023-06-30	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	456.00
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	93.40
	2023-12-05	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	9,063.69
P039436 Total				**1,575,130.63**
P039978				
2021 NHS Primary Improvement Program				
Reconstruction/Rehabilitation in Chester County - SC 72				
Rehabilitation				
	2021-07-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	88,634.00
	2021-08-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	106,992.73
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,012.04
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.96
	2021-10-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	4,333.33
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	149.57
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.54
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.36
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	418.95
	2022-05-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,166.67
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	418.95
	2022-06-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,166.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(418.95)
	2022-07-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	9,600.37
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.19
	2022-09-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	9,516.67
	2023-01-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	3,304.17
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	269.05
	2023-02-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	3,705.21
	2023-12-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	4,700.16
P039978 Total				**245,457.64**
P027980				
Intersection Improvements - SC 72 at S-329 (McCandless Road)				
SC 72 at S-329 (McCandless Road) Intersection Improvement CRCOG Guideshare Project - S- 329, SC 72				
Intersection Improvement				
	2021-11-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	38,268.60
	2021-12-17	Payment to Road & Bridge Contractors	EAGLE CONSTRUCTION COMPANY INC	15,727.36
P027980 Total				**53,995.96**
P040207				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 323, S- 323 CON, S- 489, S- 625, S- 630, S- 735, S- 736, S- 744, S- 745, S- 756, S- 773, S- 792, S- 793, S- 794, S- 808, S- 809, S- 809 SPR				
Reconstruction				
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	743.03
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,149.68
	2022-10-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	35,296.88
	2022-11-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	169,475.77
	2022-12-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	149,128.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,195.71
	2023-01-27	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	103,734.18
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,618.27
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,107.65
	2023-02-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	12,643.95
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,584.68
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,657.79
	2023-04-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	78,534.52
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,856.71
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,639.70
	2023-04-26	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	301,621.60
	2023-05-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,131.54
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,944.28
	2023-05-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,937.96
	2023-05-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	592,441.44
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,852.05
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,295.43
	2023-06-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	158,234.15
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	224.43
	2023-06-20	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,364.88
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,842.33
	2023-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	24,309.48
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,053.00
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,824.01
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	865.33
	2023-08-22	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	30,135.10
	2023-09-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	5,384.56
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	231.80
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	914.79
	2024-06-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	865.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,063.62
P040207 Total				**1,746,904.89**
P040205				
2022 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - SC 97				
Reconstruction				
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	414.14
	2022-10-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	36,421.88
	2022-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	46,661.89
	2022-12-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	58,876.36
	2023-01-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	374,612.02
	2023-02-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	987.59
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,276.68
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,784.53
	2023-02-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	144,192.51
	2023-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	5,576.64
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,415.01
	2023-04-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	58,316.03
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	605.27
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,727.76
	2023-04-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	801,535.88
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,486.59
	2023-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	5,031.20
	2023-05-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	117,934.05
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,891.77
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,119.33
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	2,510.51
	2023-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	29,910.90
	2023-06-20	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	942.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,677.67
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,791.30
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	67,897.71
	2023-08-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,174.72
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,726.73
	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,308.17
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,151.47
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	886.70
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	999.72
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	25,581.36
P040205 Total				**1,878,427.01**
P040206				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 1				
Reconstruction				
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	338.39
	2022-10-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	420,149.65
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	776.14
	2022-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	92,351.28
	2022-11-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	232.81
	2022-11-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,509.47
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,433.42
	2022-12-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	144,196.55
	2023-01-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,121.60
	2023-01-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,093.42
	2023-01-09	ENGINEERING & ARCHITECTURAL	S&ME INC	4,146.51
	2023-01-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	261,580.93
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	7,847.74
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,689.73
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,240.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-02-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	349,567.27
	2023-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,742.96
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	659.96
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,720.25
	2023-04-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	30,412.76
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	391.18
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	17,314.65
	2023-04-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	0.46
	2023-05-23	Payment to Road & Bridge Contractors	Highway Maint Contr	(18,002.10)
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,251.07
	2023-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	750.00
	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,468.24
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,812.39
P040206 Total				**1,348,797.54**
P040204				
2022 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - SC 72				
Reconstruction				
	2022-08-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	285,084.50
	2022-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	674.90
	2022-10-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,709.82
	2022-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	27,781.56
	2022-10-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,749,398.68
	2022-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,126.61
	2022-12-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	171,586.84
	2023-02-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,734.70
	2023-02-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(29,675.37)
	2023-02-02	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	35,200.00
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	620.55
	2023-02-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	270,075.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-03-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,446.58
	2023-03-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	173,282.37
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,787.58
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,721.50
	2023-05-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	21,112.65
	2023-05-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	181,767.33
	2023-05-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,548.33
	2023-05-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	6,947.17
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,813.50
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,566.89
	2023-06-20	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,918.10
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,116.52
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	289.00
	2023-07-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	80,271.92
	2023-12-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	13,308.00
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	864.25
P040204 Total				**3,042,079.84**
P040509				
2022 NHS Primary Pavement Preservation Program				
Preservation in Chester County - SC 9				
Preservation				
	2022-10-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	35,296.88
	2022-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	123,856.21
	2022-12-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	240,974.28
	2023-01-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,450.20)
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,839.92
	2023-02-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,114.15
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,152.36
	2023-04-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,337.42
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,326.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,829.98
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,011.00
	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,695.87
P040509 Total				**444,984.23**
P039625				
Chester 2022 NFA Secondary Extension				
Chester 2022 NFA Secondary Addt'l routes- Extension to 1259260 - S- 323				
Reconstruction				
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	238.42
	2023-01-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	336.63
	2023-01-25	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	353.70
	2023-01-27	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	226,741.37
	2023-02-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	26,679.87
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	681.31
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	360.27
	2023-04-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	463.82
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	886.60
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,864.92
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,041.18
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	850.90
	2023-06-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,830.00
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	572.32
	2023-09-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	706.85
P039625 Total				**271,608.16**
P042543				
I-77 asphalt patching extension to 5459270				
I-77 asphalt patching extension to 5459270 - I- 77				
Preservation				
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,387.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-07-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	151,379.60
P042543 Total				**154,766.75**
P040816				
2023 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - SC 901				
Reconstruction				
	2024-06-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	577.19
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	697.92
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,510.98
	2024-08-16	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	145,649.85
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,890.96
	2024-09-20	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	140,446.00
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,704.09
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,556.38
	2024-10-15	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	112,970.28
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,861.55
	2024-11-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	16,089.00
	2024-12-12	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	349,235.59
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,450.57
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	189.14
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,153.37
	2025-01-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	16,971.00
	2025-01-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	110,863.62
	2025-01-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,852.27
	2025-02-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	803.54
	2025-03-13	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	226,844.40
	2025-04-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,630.01
	2025-04-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,608.76
	2025-04-15	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	653,760.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,286.19
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,498.83
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	84.74
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,792.60
	2025-05-14	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	1,565,201.05
	2025-05-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,057.56
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	646.73
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,690.88
	2025-05-28	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,039.29
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,053.86
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,388.10
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,565.50
	2025-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,078.63
	2025-06-17	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	1,065,411.36
	2025-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	444.70
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,133.53
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,076.33
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	784.11
P040816 Total				**4,522,551.11**
P040818				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - S- 295, S-323, S- 34				
Reconstruction				
	2024-06-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,058.19
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	691.73
	2024-08-16	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	141,720.00
	2024-09-20	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	121,720.00
	2024-10-15	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	30,371.15
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	321.08

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-11-14	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	794.60
	2024-11-19	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	994,225.11
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	23,398.92
	2024-12-12	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	190,582.71
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	757.41
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,123.39
	2025-01-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	789.58
	2025-01-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,861.67
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	642.04
	2025-01-09	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	3,281.08
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,209.13
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,649.53
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,250.30
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	368.28
	2025-06-17	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	13,857.92
P040818 Total				**1,545,673.82**
P040817				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Chester County - S- 335				
Reconstruction				
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	591.59
	2024-08-16	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	141,720.00
	2024-09-20	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	121,720.00
	2024-10-15	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	27,919.25
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	641.69
	2025-06-17	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	13,360.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,284.84
P040817 Total				**307,237.37**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042177				
2024 Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in Chester County - SC 901				
Reconstruction				
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,665.99
	2024-08-14	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	272,240.00
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,640.91
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	12,854.01
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	721.77
	2024-09-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	517,499.38
	2024-10-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,399.09
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,489.90
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,269.85
	2024-10-23	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	312,741.27
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,095.57
	2024-11-14	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	11,533.88
	2024-11-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	1,916,712.60
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,732.76
	2024-12-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	20,890.22
	2024-12-12	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	452,743.89
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,041.29
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,292.64
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,673.23
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,477.96
	2025-01-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,631.93
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	458.60
	2025-01-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	48,961.57
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	403.40
	2025-02-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,268.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	277.22
	2025-02-18	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	52,612.00
	2025-03-13	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	69,558.85
	2025-04-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,144.82
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	900.45
	2025-04-23	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	969,388.75
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,093.50
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	13,231.58
	2025-05-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,337.41
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	333.66
	2025-05-16	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	304,913.84
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	15,516.42
	2025-05-28	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	10,487.09
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	132.55
	2025-06-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,269.60
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	980.19
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	11,456.82
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,032.91
	2025-06-17	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	185,219.54
	2025-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	13,421.15
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,667.32
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	600.82
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	84.74
P042177 Total				**5,301,271.23**
P042424				
2024 Primary Pavement Improvement Program				
Rehabilitation in Chester County - SC 223				
Rehabilitation				
	2024-06-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,676.66
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,252.49

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	449,587.90
	2024-10-02	Payment to Road & Bridge Contractors	KING ASPHALT INC	346,017.94
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	13,675.35
	2024-10-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	384,336.00
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	10,628.98
	2024-12-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,309,807.83
	2024-12-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	364.99
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,998.54
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	749.79
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	988.83
	2024-12-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	57,415.12
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,161.03
	2025-01-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,120.22
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	952.44
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	979.91
	2025-01-29	Payment to Road & Bridge Contractors	KING ASPHALT INC	242,612.23
	2025-01-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,852.12
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	884.34
	2025-02-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	526,150.55
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	197.51
	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,069.34
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,539.91
	2025-02-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	20,216.50
	2025-03-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	929,202.28
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,779.71
	2025-04-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	17,534.08
	2025-04-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	647,334.96
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	348.30
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	14,532.61
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,105.95

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,877.68
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	541.15
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	17,545.88
	2025-06-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	590,656.79
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	267.92
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	460.35
	2025-06-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	252,108.37
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,834.21
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	16,720.37
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	683.81
P042424 Total				**5,892,940.42**
P042178				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Chester County - S- 335				
Reconstruction				
	2024-08-16	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	141,720.00
	2024-09-20	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	121,720.00
	2024-10-15	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	27,119.75
	2025-06-17	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	13,360.00
P042178 Total				**303,919.75**
P042179				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction / Rehabilitation in Chester County - S- 499, S- 526, S- 75, S- 754				
Reconstruction				
	2024-09-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,589.17
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	300.04
	2024-12-12	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	63,666.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-01-09	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	28,575.63
	2025-03-18	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	10,699.80
	2025-04-14	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	225,108.01
	2025-05-16	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	296.82
	2025-06-12	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,249.50
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	801.97
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,538.20
	2025-06-20	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	585,917.37
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,440.63
P042179 Total				**928,183.81**
P044092				
Hurricane Helene Chester FA Guardrail				
Change Order to Contract 5468920 Hurricane Helene Chester FA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	18,778.00
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(18,778.00)
P044092 Total				**0.00**
P044093				
Hurricane Helene Chester NFA Guardrail				
Change Order to Contract 5468920 - Hurricane Helene Chester NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	20,229.00
P044093 Total				**20,229.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043268				
2025 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chester County - US 321				
Rehabilitation				
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	955.30
P043268 Total				**955.30**
Chester Total				**57,275,561.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Chester, York				
P037077				
SC 72 Safety Improvements in Chester and York Counties				
Safety Improvements from near SC 97 (J.A. Cochran Byp.) to near SC 324 (Highway 324 E.) - SC 72				
Safety Improvement				
	2018-06-11	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	19,430.89
	2018-06-29	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	0.00
	2018-07-20	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	2,016.11
	2018-07-26	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	3,226.80
	2018-09-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	37,743.79
	2019-03-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	9,623.52
	2019-04-25	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	5,784.16
	2019-07-16	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	186.77
	2020-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,602.69
	2020-06-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	41,713.15
	2020-08-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	124,936.02
	2020-09-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	63,726.76
	2020-09-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	45,553.19
	2020-11-19	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	50,823.81
	2020-11-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	51,736.62
	2021-01-08	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	29,038.38
	2021-01-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	21,199.95
	2021-03-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,940.53
	2021-03-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	13,270.69
	2021-05-19	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	28,430.51
	2021-06-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	28,533.42
	2021-06-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	10,409.96
	2021-07-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,063.92
	2021-08-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,826.27
	2021-10-04	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,083.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-11-04	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	13,703.13
	2021-12-16	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	23,420.51
	2022-01-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,271.29
	2022-02-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,917.68
	2022-03-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,012.68
	2022-05-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,734.97
	2022-05-19	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,148.25
	2022-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,798.74
	2022-10-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,721.74
	2022-10-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,198.56
	2022-11-14	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	647.05
	2023-02-10	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	20,151.63
	2023-03-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,072.88
	2023-06-14	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,742.59
	2023-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,698.03
	2023-09-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,494.04
	2023-10-04	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,762.41
	2023-12-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,213.13
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,962.16
	2024-03-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,700.06
	2024-03-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,605.02
	2024-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,729.61
	2024-08-16	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,739.91
	2024-10-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	22,161.33
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,598.20
	2024-11-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,180.53
	2024-12-12	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,029.51
	2025-03-20	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	311.44
	2025-03-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	923.39
	2025-04-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,058.25
	2025-05-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,762.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	586.62
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,118.90
P037077 Total				**801,078.06**
P041871				
I-77 MM 64.73-75.86 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 77				
Preservation				
	2025-05-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	720.15
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	6,857.54
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	535.12
P041871 Total				**8,112.81**
Chester, York Total				**809,190.87**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Chesterfield				
P032324				
2018 Non-Federal Aid Program				
Non-Federal Aid Resurfacing in Chesterfield County - S- 103, S- 105, S- 136, S- 274, S- 601, S- 68				
Resurfacing				
	2018-09-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,108,429.15
	2018-09-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	371,999.62
	2018-10-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	441,560.77
	2018-10-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,958.76
	2018-11-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,746.04
	2018-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	75,775.15
	2018-11-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,171.87
	2019-01-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	441.28
	2019-01-10	Payment to Road & Bridge Contractors	Highway Maint Contr	(15,506.40)
	2019-02-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	17,161.45
	2019-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	454.87
	2019-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	487.50
	2019-06-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	961.80
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	568.51
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	465.01
	2020-06-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,006.54
P032324 Total				**2,039,681.92**
P032484				
2018 Federal Aid Secondary Preservation Program				
SCDOT Preservation in Chesterfield County - S- 600				
Preservation				
	2018-06-30	Payment to Road & Bridge Contractors	LITTLEFIELD CONSTRUCTION COMPANY	45,796.26
	2018-09-20	Payment to Road & Bridge Contractors	LITTLEFIELD CONSTRUCTION COMPANY	52,741.99

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-02-10	Payment to Road & Bridge Contractors	LITTLEFIELD CONSTRUCTION COMPANY	10,312.53
P032484 Total				**108,850.78**
P032498				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Chesterfield County - SC 9, US 1				
Rehabilitation				
	2019-03-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	166,279.99
	2019-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	94,569.68
	2019-05-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	526,948.27
	2019-06-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	399,386.58
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	32,141.94
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,052.50
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,039.76
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	814.00
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	886.43
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,600.31
	2019-11-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,248.66
	2019-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,503.80
	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,127.05
P032498 Total				**1,299,598.97**
P036786				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Chesterfield County - S-159				
Preservation				
	2018-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,968.10
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	94,698.47
	2019-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	13,001.68
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,554.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,137.52
P036786 Total				**127,360.07**
P032474				
2018 Non-Interstate NHS Program				
Non-Interstate NHS Preservation in Chesterfield County - SC 151				
Preservation				
	2019-03-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,188.43
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	232,115.12
	2019-06-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,495.57
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,750.42
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	194,091.97
	2019-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,099.10
	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,159.19
P032474 Total				**491,899.80**
P033597				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Chesterfield County - SC 9, US 1				
Rehabilitation				
	2019-03-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	285,975.92
	2019-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,000.00
	2019-05-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,288,063.49
	2019-06-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	195,169.82
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	168,778.55
	2019-08-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,007.30)
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	789.99
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,454.12
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	444.14
	2019-11-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	47,190.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,379.60
	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	91.90
P033597 Total				**2,003,331.19**
P037256				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - S- 155, S- 205, S- 86				
Rehabilitation				
	2019-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	66,586.67
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	395.97
	2019-05-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	466,942.43
	2019-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	59,669.34
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,973.28
	2019-08-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,184.05
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,599.58
	2019-09-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	35,914.27
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,646.92
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,903.69
	2020-01-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	665.52
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	475.27
P037256 Total				**691,956.99**
P037263				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - S- 56				
Rehabilitation				
	2019-03-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	53,736.26
	2019-04-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	59,766.04
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	148.49

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-05-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	207,969.68
	2019-06-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,933.00
	2019-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,123.85
	2019-08-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,546.27
	2019-09-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	6,116.40
	2019-12-05	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(370.26)
	2020-01-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	9.77
	2020-09-22	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	0.02
	2021-03-23	ENGINEERING & ARCHITECTURAL	CONTR-GOVT/NONPRFIT	346.47
P037263 Total				**336,325.99**
P037249				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - SC 151, US 1				
Rehabilitation				
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	495.67
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,821.28
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	444,884.38
	2019-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	1,108,502.76
	2019-09-09	Payment to Road & Bridge Contractors	CR JACKSON INC	23,637.80
	2019-10-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	895.21
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,172.63
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,867.88
	2019-12-04	Payment to Road & Bridge Contractors	CR JACKSON INC	50,846.41
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,193.12
	2020-01-06	Payment to Road & Bridge Contractors	CR JACKSON INC	9,608.33
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	926.18
	2020-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	6,219.97
	2020-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	24,621.14
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	952.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	656.01
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,556.18
	2020-08-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(703.01)
	2020-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	(1,662.08)
	2021-01-13	Payment to Road & Bridge Contractors	CR JACKSON INC	1,658.72
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(1,662.08)
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	1,658.72
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	3.36
P037249 Total				**1,683,151.27**
P037351				
2019 Non-Interstate NHS Pavement Improvement Program				
Rehabilitation in Chesterfield County - SC 151, SC 9				
Rehabilitation				
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	693.95
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,217.25
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	6,180.00
	2019-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	463,391.55
	2019-09-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,982,179.62
	2019-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	883,768.83
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	469.70
	2019-12-04	Payment to Road & Bridge Contractors	CR JACKSON INC	241,326.06
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,718.69
	2020-01-06	Payment to Road & Bridge Contractors	CR JACKSON INC	51,095.84
	2020-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	27,785.96
	2020-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	3,912.04
	2020-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	536.92
	2020-08-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	885.26
	2021-01-13	Payment to Road & Bridge Contractors	CR JACKSON INC	(2,186.23)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(2,186.23)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	2,186.23
P037351 Total				**4,666,975.44**
P032478				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Chesterfield County - SC 151				
Preservation				
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,553.53
	2019-06-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,197.00
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	272,576.25
	2019-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	20,099.70
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	592.12
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	315.23
	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,903.01
P032478 Total				**309,236.84**
P033649				
2018 Federal Aid Secondary Program				
Secondary Rehabilitation in Chesterfield County - S- 71				
Rehabilitation				
	2019-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,420.00
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	798,276.87
	2019-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	623,653.87
	2019-11-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	60,051.97
	2019-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,671.65
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,861.99
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(9,067.52)
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,067.52
P033649 Total				**1,498,936.35**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P030051				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Chesterfield County - S- 341				
Reconstruction				
	2019-05-09	Payment to Road & Bridge Contractors	CR JACKSON INC	87,442.70
	2019-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	108,073.91
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	13,093.82
	2019-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	49.50
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,625.12
	2020-02-05	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(122.98)
P030051 Total				**210,162.07**
P037276				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Chesterfield County - SC 265				
Preservation				
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	49,854.16
	2019-09-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	195,163.59
	2019-10-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,404.75
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	579.37
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,397.86
	2019-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,231.30
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	901.11
	2020-03-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	668.75
	2020-03-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,988.94
P037276 Total				**273,189.83**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037470				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Chesterfield County - US 52				
Preservation				
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,447.64
	2019-09-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	239,261.26
	2019-10-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,842.89
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	579.37
	2019-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	214.08
	2019-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	17,755.36
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,108.38
	2020-03-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	694.65
P037470 Total				**272,903.63**
P037283				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Chesterfield County - S- 147				
Preservation				
	2019-11-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,974.11
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,678.61
	2020-05-01	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	58,597.47
	2020-06-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,241.07
	2020-08-03	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	24.64
P037283 Total				**94,515.90**
P030039				
2017 Statewide Non-Interstate NHS Program				
Non-Interstate NHS Reconstruction in Chesterfield County - SC 9, US 601				
Reconstruction				
	2020-02-14	Payment to Road & Bridge Contractors	CR JACKSON INC	130,815.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-03-05	Payment to Road & Bridge Contractors	CR JACKSON INC	60,043.00
	2020-04-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	582.22
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	136,593.14
	2020-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	81,208.22
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	50,108.04
	2020-08-05	Payment to Road & Bridge Contractors	CR JACKSON INC	39,429.45
	2020-10-19	Payment to Road & Bridge Contractors	CR JACKSON INC	751,087.66
	2020-11-05	Payment to Road & Bridge Contractors	CR JACKSON INC	1,324,487.82
	2020-12-04	Payment to Road & Bridge Contractors	CR JACKSON INC	337,067.96
	2021-01-14	Payment to Road & Bridge Contractors	CR JACKSON INC	133,710.84
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	723.44
	2021-05-05	Payment to Road & Bridge Contractors	CR JACKSON INC	1,626.34
	2021-10-11	Payment to Road & Bridge Contractors	CR JACKSON INC	66,300.00
	2021-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	15,662.50
	2022-02-14	Right of Way	UNDEP CASH U120-2	(950.78)
P030039 Total				**3,128,494.85**
P038580				
2020 FA Secondary Preservation				
Preservation in Chesterfield County. - S- 22				
Preservation				
	2020-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,363.13
	2020-04-01	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	82,649.25
	2020-04-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	654.96
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,175.46
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	247.08
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	854.76
	2020-05-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	36,801.14
	2020-08-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,957.50
	2020-10-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(935.89)
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,891.53

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	(246.36)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(246.36)
	2021-07-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	246.36
P038580 Total				**142,412.56**
P038518				
2020 Non Federal Aid Secondary Pavement Improvement Program				
Rehabilitation in Chesterfield County - S- 116, S- 178, S- 179, S- 197, S- 227				
Rehabilitation				
	2020-04-06	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	9,113.30
	2020-05-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	19,062.29
	2020-06-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	95,416.48
	2020-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	32,317.42
	2020-08-05	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	34.20
	2020-11-05	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	19,655.54
	2020-12-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	8,339.64
	2021-08-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	1,340.27
P038518 Total				**185,279.14**
P038224				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - SC 9, US 1				
Rehabilitation				
	2020-04-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	30,265.68
	2020-05-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	28,502.65
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,423.44
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	789.09
	2020-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	612,288.21

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,395.87
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	303,585.37
	2020-08-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	337,306.64
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,643.72
	2020-10-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	620,426.52
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	777.18
	2020-11-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	521,717.72
	2020-12-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,415.25
	2021-08-20	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(13,740.99)
P038224 Total				**2,512,796.35**
P038499				
2020 Federal Aid Secondary Pavement Improvement Program				
Rehabilitation in Chesterfield County - S- 1, S- 51				
Rehabilitation				
	2020-04-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	29,993.66
	2020-05-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,741.09
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	843.30
	2020-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	353,076.56
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	595,329.96
	2020-08-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,692.65
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	579.05
	2020-11-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	352,940.94
	2020-12-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	39,579.11
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,639.02
	2021-02-19	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(2.28)
	2021-08-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,807.80
P038499 Total				**1,418,220.86**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038573				
2020 Primary Preservation in Chesterfield County				
Preservation in Chesterfield County. - US 52				
Preservation				
	2020-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	21,097.87
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	317.33
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	17,386.32
	2020-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	264,956.79
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	482.51
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	23,120.39
	2022-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	1,375.00
P038573 Total				**328,736.21**
P039438				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - S- 326, S- 83				
Reconstruction				
	2021-02-09	Payment to Road & Bridge Contractors	CR JACKSON INC	18,107.00
	2021-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	78,898.45
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	27,834.15
	2021-08-13	Payment to Road & Bridge Contractors	CR JACKSON INC	432,276.57
	2021-09-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,182.50
	2021-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	306,128.20
	2021-10-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	894.70
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,279.68
	2021-10-26	Payment to Road & Bridge Contractors	CR JACKSON INC	14,418.99
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,584.45
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	470.52
	2022-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	1,630.42
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,763.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-13	Payment to Road & Bridge Contractors	CR JACKSON INC	10,000.00
	2025-01-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,842.30)
P039438 Total				**897,626.53**
P039439				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - S- 116, S- 155, S- 44, S- 915, S- 915 SPR, S- 94				
Reconstruction				
	2021-04-05	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	108,696.77
	2021-05-04	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	17,070.00
	2021-06-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	21,199.21
	2021-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	182,591.34
	2021-08-03	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	120,659.49
	2021-09-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	375,983.29
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,138.02
	2021-10-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	231,697.82
	2022-03-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	5,738.83
	2023-02-01	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	13,134.66
	2024-04-15	Highway Maintenance Contracts	Reloc-Mvg Bus/Frm	(0.01)
P039439 Total				**1,080,909.42**
P039437				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - SC 9, US 1				
Reconstruction				
	2021-04-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	200,121.11
	2021-05-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,384.36
	2021-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,308,063.25
	2021-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	681,741.43

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-08-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,575.33
	2021-09-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	55,063.78
	2021-10-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,805.34
	2022-03-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,065.49
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	545.12
	2023-02-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,478.26
	2024-04-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.01
P039437 Total				**2,369,843.48**
P039618				
2021 NFA Preservation in Chesterfield County				
Preservation in Chesterfield County - S- 113				
Preservation				
	2021-08-03	Highway Maintenance Contracts	CR JACKSON INC	3,686.00
	2021-09-10	Highway Maintenance Contracts	CR JACKSON INC	84,077.10
	2021-10-14	Highway Maintenance Contracts	CR JACKSON INC	2,744.00
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,848.52
	2021-12-09	Highway Maintenance Contracts	CR JACKSON INC	4,995.73
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	132.09
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	89.86
	2022-02-08	Highway Maintenance Contracts	CR JACKSON INC	40.45
P039618 Total				**97,613.75**
P039604				
2021 Primary Preservation in Chesterfield County				
Preservation in Chesterfield County - US 52				
Preservation				
	2021-08-03	Payment to Road & Bridge Contractors	CR JACKSON INC	21,753.26
	2021-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	142,270.64
	2021-10-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	647.85
	2021-10-14	Payment to Road & Bridge Contractors	CR JACKSON INC	128,576.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-11-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	444.14
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,045.25
	2021-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	34,249.84
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,276.87
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	179.72
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	79.85
P039604 Total				**330,523.72**
P039611				
2021 FA Preservation in Chesterfield County				
Preservation in Chesterfield County - S- 22				
Preservation				
	2021-08-03	Payment to Road & Bridge Contractors	CR JACKSON INC	8,938.79
	2021-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	85,418.42
	2021-10-14	Payment to Road & Bridge Contractors	CR JACKSON INC	3,288.50
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,829.26
	2021-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	4,444.53
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	440.30
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	89.86
P039611 Total				**104,449.66**
P040009				
2021 FA Secondary Pavement Improvement Program Additional $28M Statewide				
Rehabilitation/Reconstruction in Chesterfield County- Extension to 1356290 - S- 326				
Rehabilitation				
	2021-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	137,242.59
	2022-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	3,515.02
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	361.62
	2023-09-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	181.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-01-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,842.30
P040009 Total				**145,143.41**
P040211				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - S- 177, S- 200, S- 202, S- 30, S- 589, S- 697				
Reconstruction				
	2022-09-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	26,958.21
	2022-11-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	14,515.63
	2023-02-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	253,664.67
	2023-03-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	329,827.02
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,657.00
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,404.15
	2023-04-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	60,768.79
	2023-05-04	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	33,534.25
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,981.06
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,269.04
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,958.23
	2024-03-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	143,372.50
	2024-04-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	301,779.37
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,329.34
	2024-05-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	292,514.29
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,515.92
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,717.92
	2024-06-27	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	51,237.39
	2024-08-26	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	46,267.91
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,408.28
	2025-04-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,748.20
P040211 Total				**1,606,429.17**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040208				
2022 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - US 1, US 52				
Reconstruction				
	2022-09-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	24,963.36
	2022-10-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	820,811.26
	2022-11-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,007.66
	2022-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	630,948.63
	2022-11-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,415.58
	2022-11-30	ENGINEERING & ARCHITECTURAL	S&ME INC	9,363.16
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,300.85
	2023-01-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	264,717.27
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,358.80
	2023-02-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	551,913.95
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,154.38
	2023-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	919.88
	2023-03-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,355,538.06
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	8,186.83
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,269.82
	2023-04-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	919,211.52
	2023-05-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	85,374.36
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	762.47
	2023-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	4,664.70
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	725.17
	2023-06-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	177,548.15
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,656.23
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	2,203.13
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,592.73
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	202.72
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	215.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,594.00
	2023-11-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,245.85
	2024-03-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,364.72
	2024-03-20	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,103.97
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	887.37
	2024-06-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	104,988.85
	2024-08-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,353.06
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,689.20
	2025-04-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	288.00
P040208 Total				**5,035,540.99**
P040210				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - S- 22, S-326				
Reconstruction				
	2022-09-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	26,010.28
	2022-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	586,747.30
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,696.51
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,487.08
	2023-02-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	50,758.77
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,420.97
	2023-04-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	443,099.24
	2023-05-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	295,643.68
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,045.54
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	906.46
	2023-06-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	87,148.45
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	1,707.47
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,216.30
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	866.40
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,588.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,764.51
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	506.80
	2024-03-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,703.52
	2024-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,389.13
	2024-06-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,623.10
	2024-06-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(14,614.15)
	2024-08-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	28,421.17
	2024-12-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(57,469.10)
	2025-01-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	52.90
	2025-02-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	114,832.40
P040210 Total				**2,658,832.05**
P039626				
Chesterfield 2022 NFA Ext.				
Chesterfield 2022 NFA Addt'l Routes- Extension to 1359210 - S-30				
Rehabilitation				
	2022-11-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	21,366.28
	2024-04-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	252,839.00
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,088.44
	2024-05-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	154,333.45
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,689.94
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,071.46
	2024-06-27	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	10,719.89
	2024-08-26	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	6,509.30
	2025-04-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	595.43
P039626 Total				**455,213.19**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040820				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Chesterfield County - S- 168, S- 22, S- 45				
Reconstruction				
	2023-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,675.00
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	864.38
	2023-07-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	125,368.88
	2023-08-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	728.11
	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	66,902.50
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	386.99
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	193.43
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,002.17
	2023-11-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	150,181.75
	2023-12-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	496,154.83
	2024-01-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	57,031.56
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,620.27
	2024-01-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,128.64
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,268.06
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,238.36
	2024-02-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	95,600.72
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	194.55
	2024-03-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	694,175.28
	2024-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	934.19
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,160.88
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	84.74
	2024-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	639,017.40
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,055.66
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,300.48
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	588.03
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	968.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	228.12
	2024-06-18	Payment to Road & Bridge Contractors	Highway Maint Contr	(3,197.97)
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	581.45
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	982.20
	2024-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,957.00
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	387.25
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,962.98
	2024-09-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	433,638.29
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,536.33
	2024-10-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	415,447.79
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,847.61
	2024-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	41,785.79
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	515.64
	2024-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	53,684.32
	2024-12-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	364.99
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,077.38
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	839.45
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	84.74
	2025-05-21	Payment to Road & Bridge Contractors	Highway Maint Contr	(890.83)
P040820 Total				**3,334,658.15**
P040821				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - S- 135, S- 198, S- 30, S- 484, S- 753, S- 836				
Reconstruction				
	2023-03-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,470.25
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	432.20
	2023-07-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	89,080.00
	2023-09-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	61,062.50
	2024-03-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	301,689.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-03-20	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,993.72
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,946.75
	2024-05-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	959,603.06
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,628.55
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	12,078.17
	2024-06-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	46,876.27
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,712.56
	2024-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	124,686.92
	2024-08-22	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	997,966.67
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,642.38
	2024-09-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	60,996.86
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24,388.60
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	853.37
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,050.51
	2024-12-05	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	30,822.48
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	37.50
	2025-05-21	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	7,505.20
P040821 Total				**2,746,523.82**
P040819				
2023 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Chesterfield County - SC 151				
Rehabilitation				
	2023-04-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,198.00
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	965.19
	2023-07-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	341,201.86
	2023-08-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,526,843.03
	2023-08-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,932.23
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	278.44
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	848.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,650,197.07
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,416.58
	2023-09-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	14,265.88
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,748.62
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,028.60
	2023-10-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	29,679.70
	2023-11-02	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,062.50
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,268.78
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	905.43
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,888.52
	2023-12-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	728.11
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	386.81
	2023-12-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,619.83
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	729.43
P040819 Total				**4,615,192.67**
P042181				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Chesterfield County - SC 151				
Rehabilitation				
	2024-06-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	83,333.34
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	387.87
	2024-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	50,000.00
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,390.18
	2024-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,688.00
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,778.34
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,572.69
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,175.27
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,144.21
	2024-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,805.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,001.30
	2024-12-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	886,505.47
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,969.39
	2025-01-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	532,077.27
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	84.74
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,226.69
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	451.73
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,853.02
	2025-02-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	96,650.50
	2025-03-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,404.38
	2025-05-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,126,283.91
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,725.26
	2025-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	308,697.33
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,168.66
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,966.39
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,805.31
	2025-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,679.48
P042181 Total				**3,165,826.24**
P042182				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Chesterfield County - S- 33, S- 45				
Reconstruction				
	2024-06-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	83,333.34
	2024-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	414,393.94
	2024-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	547,731.30
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,438.77
	2024-11-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	103,736.97
	2024-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,106,373.87
	2024-12-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	206,994.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	182.49
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,264.61
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,485.14
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,300.57
	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,679.82
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,764.14
	2025-02-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	51,700.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	463.28
	2025-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	33,516.59
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,060.50
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,565.20
	2025-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(21,393.98)
P042182 Total				**2,580,590.59**
P042183				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction / Rehabilitation in Chesterfield County - S- 406, S- 420, S- 425, S- 484, S- 530, S- 575, S- 831, S- 871, S- 871 SPR				
Reconstruction				
	2024-06-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	509,620.20
	2024-06-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,116.13
	2024-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	739,068.75
	2024-07-19	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	10,479.71
	2024-08-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	81,693.73
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,100.61
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,932.81
	2024-09-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	11,427.28
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,410.79
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	366.23
	2024-11-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	895.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,148.63
	2025-02-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,000.00
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	718.01
	2025-06-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	19,014.62
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,914.57
	2025-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	18,218.14
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,566.33
P042183 Total				**1,418,692.02**
P042180				
2024 Primary Pavement Improvement Program				
Reconstruction in Chesterfield County - SC 207				
Reconstruction				
	2024-08-13	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	277,417.90
	2024-09-19	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	173,158.93
	2024-10-18	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	227,152.08
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,004.52
	2024-11-15	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	20,094.00
	2024-12-05	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	1,501.50
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,410.66
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,130.36
	2025-02-19	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	5,016.00
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	843.12
	2025-02-13	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	1,287,518.32
	2025-03-12	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	1,681,971.22
	2025-04-09	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	2,325,418.40
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,335.65
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,980.27
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,784.69
	2025-05-08	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	963,484.75
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,672.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,619.46
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,455.73
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,649.49
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	493.46
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,232.95
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,841.42
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,325.51
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,054.96
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	582.98
	2025-06-30	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	126,335.91
P042180 Total				**7,195,486.96**
P041358				
2023 Non NHS Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in Chesterfield County - SC 207				
Reconstruction				
	2024-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	572,774.04
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,696.42
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,686.21
	2024-12-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,355,957.81
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,054.28
	2025-01-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	414,120.08
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,004.64
	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	11,666.60
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,171.52
	2025-02-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	122,584.62
	2025-03-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,636.70
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,198.25
	2025-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	53,782.44
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,112.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	587.97
	2025-05-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	344.22
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,925.15
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,735.37
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	893.07
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	92.07
	2025-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(185,126.16)
P041358 Total				**2,439,897.65**
Chesterfield Total				**66,103,010.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Chesterfield, Lancaster				
P037085				
SC 9 Safety Improvements in Lancaster and Chesterfield Counties				
Safety Improvements from near S-36 (Potter Rd.) to near US 601 (Highway 601 S.) - SC 9				
Safety Improvement				
	2018-06-13	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	0.00
	2018-06-27	Printing, Binding, Advertising	THE LANCASTER NEWS	220.15
	2018-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	37,051.13
	2018-08-22	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	23,305.77
	2018-11-07	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	7,305.40
	2022-01-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	127,690.00
	2022-03-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	144,385.92
	2022-04-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	335,568.15
	2022-05-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	110,105.78
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,256.15
	2022-06-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	208,517.95
	2022-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	393.16
	2022-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	659,339.35
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,226.35
	2022-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	610,017.24
	2022-08-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,814.09
	2022-09-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,591,131.66
	2022-09-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,282.53
	2022-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	348,125.16
	2022-10-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,632.59
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,228.12
	2022-11-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	181,876.18
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	30,943.33
	2022-11-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,085.03
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,179.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,172.95
	2022-12-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	65,974.10
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	678.99
	2023-01-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	185,039.10
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,980.60
	2023-02-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	183,562.93
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,259.15
	2023-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	616.64
	2023-03-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	153,930.87
	2023-04-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	133,232.88
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	863.83
	2023-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	272,178.09
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,199.64
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	463.17
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,636.39
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	32,612.07
	2023-09-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	60,442.29
	2023-10-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	41,660.15
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	202.72
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	386.85
	2023-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	53,428.69
	2024-05-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	24,190.00
	2024-05-30	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	11,647.50
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	193.32
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,460.66
	2024-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,642.53
P037085 Total				**7,711,337.09**
Chesterfield, Lancaster Total				**7,711,337.09**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Clarendon				
P036892				
2018 Federal Aid Secondary Program				
Rehab in Clarendon County - S- 102, S- 127				
Rehabilitation				
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,132.45
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	208,348.43
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,229.60
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,365.70
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	422,411.41
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	171,657.32
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,319.54
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,247.57
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,275.53
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,207.37
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	59,967.61
	2020-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	827.71
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,010.00
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,980.94
P036892 Total				**963,654.73**
P037043				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Clarendon County - US 301, US 521				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	34,094.23
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	743,530.90
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,024.63
	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,196.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,003.78
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	76,034.55
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,598.29
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	587.03
P037043 Total				**887,069.99**
P037049				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Clarendon County - S-345				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	12,409.67
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	83,792.85
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,061.68
	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	25,579.80
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	424.86
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,934.30
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,200.95
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,449.73
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	156.54
P037049 Total				**150,010.38**
P036910				
2018 Non- NHS Primary Program				
Rehab in Clarendon County - US 15				
Rehabilitation				
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,625.22
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	224,531.41
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	763.19
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,365.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	934,050.39
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,495.35
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	18,960.61
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,610.94
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	887.14
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	38,295.17
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	473.36
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,373.53
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	631.15
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	37,415.34
	2020-09-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,860.00
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	21,050.01
P036910 Total				**1,376,244.91**
P038013				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Clarendon County - US 521				
Preservation				
	2019-05-21	Highway Maintenance Contracts	STRAWSER CONSTRUCTION INC	41,283.50
	2019-06-14	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	358,490.13
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	302.78
	2019-07-18	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	400.00
	2019-12-09	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	64,290.25
	2021-01-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
P038013 Total				**464,766.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037327				
2019 Non-Interstate NHS Primary Preservation Program				
SCDOT Preservation in Clarendon County - US 378				
Preservation				
	2019-05-21	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	26,430.33
	2019-06-14	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	234,026.58
	2019-12-09	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	13,426.60
	2020-02-10	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	13,833.40
P037327 Total				**287,716.91**
P037330				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 62				
Rehabilitation				
	2019-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	668,344.74
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,436.65
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,217.42
	2019-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	17,343.67
	2019-10-16	Payment to Road & Bridge Contractors	CR JACKSON INC	11,764.00
	2019-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	48,954.45
	2020-03-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	957.25
	2020-04-14	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	101.62
P037330 Total				**750,119.80**
P037868				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Clarendon County - S- 25, S- 62				
Preservation				
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	126.23
	2019-09-05	Payment to Road & Bridge Contractors	CR JACKSON INC	125,171.46

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-03-19	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(30,926.34)
P037868 Total				**94,371.35**
P037331				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 132				
Rehabilitation				
	2019-08-14	Highway Maintenance Contracts	CR JACKSON INC	132,048.54
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	170.41
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	236.68
	2019-09-18	Highway Maintenance Contracts	CR JACKSON INC	57,909.87
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	185.18
	2019-10-16	Highway Maintenance Contracts	CR JACKSON INC	1,095.68
	2019-12-09	Highway Maintenance Contracts	CR JACKSON INC	7,115.49
P037331 Total				**198,761.85**
P037329				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Clarendon County - US 15				
Rehabilitation				
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	946.73
	2019-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	527,455.64
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	699.57
	2019-10-16	Payment to Road & Bridge Contractors	CR JACKSON INC	328,529.27
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,351.81
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,898.32
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	126.23
	2019-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	33,744.00
P037329 Total				**895,751.57**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038592				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 36				
Rehabilitation				
	2020-01-15	Payment to Road & Bridge Contractors	CROWDER CONSTRUCTION COMPANY	28,135.86
	2020-02-11	Payment to Road & Bridge Contractors	CROWDER CONSTRUCTION COMPANY	227,643.63
	2020-03-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,961.25
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,908.87
	2020-03-26	Payment to Road & Bridge Contractors	CROWDER CONSTRUCTION COMPANY	1,367.30
	2020-04-09	Payment to Road & Bridge Contractors	CROWDER CONSTRUCTION COMPANY	124,028.69
	2020-04-14	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	931.00
	2021-01-28	Payment to Road & Bridge Contractors	CROWDER CONSTRUCTION COMPANY	4,200.00
	2021-05-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,153.94
P038592 Total				**397,330.54**
P038799				
2020 Primary Preservation Program				
SCDOT Preservation - SC 260, US 301				
Preservation				
	2020-03-26	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	19,340.10
	2020-04-06	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	18,237.39
P038799 Total				**37,577.49**
P038803				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Clarendon County - S- 37, S- 49				
Preservation				
	2020-03-26	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	32,095.50
	2020-04-06	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	562.50
P038803 Total				**32,658.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038795				
2020 Primary Preservation Program				
SCDOT Preservation in Clarendon County - US 521				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	171,810.25
	2020-08-24	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	15,191.62
	2021-01-20	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	480.99
P038795 Total				**187,482.86**
P038510				
2020 Primary Pavement Improvement Program				
Rehabilitation in Clarendon County - US 521				
Rehabilitation				
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	670,606.76
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	501.60
	2020-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	413,089.39
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,915.78
	2021-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	188.10
	2021-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	17,089.70
	2021-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	94,375.21
P038510 Total				**1,197,766.54**
P038516				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 126, S- 79				
Rehabilitation				
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	5,133.14
	2020-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	388,779.36
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	815.10
	2021-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	21,606.31

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	90,161.82
P038516 Total				**506,495.73**
P038517				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 103, S- 109, S- 329, S- 349, S- 425, S- 603, S- 663, S- 84, S- 97				
Rehabilitation				
	2020-12-16	Highway Maintenance Contracts	CR JACKSON INC	126,457.04
	2021-01-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	336.69
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	867.32
	2021-01-20	Highway Maintenance Contracts	CR JACKSON INC	2,266.25
	2021-06-24	Highway Maintenance Contracts	CR JACKSON INC	27,455.86
	2022-12-15	ENGINEERING & ARCHITECTURAL	Highway Maint Contr	1,175.43
P038517 Total				**158,558.59**
P039711				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - , S- 147, S- 18, S- 209, S- 300, S- 424, S- 515, S- 629, S- 658, S- 675				
Rehabilitation				
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	92,207.77
	2021-06-21	Highway Maintenance Contracts	PALMETTO CORP	1,064.00
	2021-07-19	Highway Maintenance Contracts	PALMETTO CORP	20,833.33
	2021-12-01	Payment to Road & Bridge Contractors	PALMETTO CORP	158,049.57
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	242.96
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,250.42
	2021-12-31	Highway Maintenance Contracts	PALMETTO CORP	596,556.53
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,209.72
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	682.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	961.74
	2022-02-07	Highway Maintenance Contracts	PALMETTO CORP	40,672.75
	2022-02-11	Highway Maintenance Contracts	PALMETTO CORP	312.72
	2022-02-16	Highway Maintenance Contracts	PALMETTO CORP	908.00
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	243.50
	2022-09-13	Highway Maintenance Contracts	PALMETTO CORP	1,454.60
P039711 Total				**918,650.47**
P038242				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Clarendon County - S- 101				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	68,959.58
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,003.20
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,543.10
	2021-07-20	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	147,134.65
P038242 Total				**218,640.53**
P039706				
2021 Primary Pavement Improvement Program				
Rehabilitation in Clarendon County - SC 260, SC 261, US 301				
Rehabilitation				
	2021-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	124,417.69
	2021-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	13,163.48
	2021-08-10	Payment to Road & Bridge Contractors	PALMETTO CORP	20,835.08
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,764.74
	2021-10-28	Payment to Road & Bridge Contractors	PALMETTO CORP	5,881.25
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,361.35
	2021-12-01	Payment to Road & Bridge Contractors	PALMETTO CORP	135,281.90
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,686.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-12-31	Payment to Road & Bridge Contractors	PALMETTO CORP	796,665.53
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,096.85
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	585.32
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,227.00
	2022-02-07	Payment to Road & Bridge Contractors	PALMETTO CORP	107,246.92
	2022-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	5,266.44
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	950.57
	2022-09-13	Payment to Road & Bridge Contractors	PALMETTO CORP	14,422.46
	2023-06-23	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(1,764.74)
P039706 Total				**1,255,088.14**
P039707				
2021 Primary Pavement Improvement Program				
Rehabilitation in Clarendon County - US 521				
Rehabilitation				
	2021-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,406.00
	2021-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	34,967.57
	2021-08-10	Payment to Road & Bridge Contractors	PALMETTO CORP	65,158.00
	2021-10-28	Payment to Road & Bridge Contractors	PALMETTO CORP	370,381.62
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	777.47
	2021-12-31	Payment to Road & Bridge Contractors	PALMETTO CORP	12,965.00
	2022-02-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,043.02)
	2022-09-13	Payment to Road & Bridge Contractors	PALMETTO CORP	262.92
	2023-06-23	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	1,764.74
P039707 Total				**485,640.30**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039710				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Clarendon County - S- 18, S- 422				
Reconstruction				
	2021-09-16	Payment to Road & Bridge Contractors	CR JACKSON INC	436,243.94
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,912.70
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,219.92
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	337.23
	2021-11-03	Payment to Road & Bridge Contractors	CR JACKSON INC	660,687.96
	2021-11-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,166.75
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,752.26
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	15,767.14
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	182.60
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	438.98
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,144.34
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	919.50
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	446.80
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	578.23
	2023-04-27	Payment to Road & Bridge Contractors	CR JACKSON INC	302,914.96
P039710 Total				**1,469,713.31**
P040225				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Clarendon County - S- 672				
Preservation				
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,100.68
	2021-11-24	Highway Maintenance Contracts	CR JACKSON INC	122,660.93
	2022-06-27	Highway Maintenance Contracts	CR JACKSON INC	1,869.52
	2023-03-20	Highway Maintenance Contracts	UNDEP CASH U120-2	(3,041.68)
P040225 Total				**122,589.45**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P029894				
2021 Primary Preservation Program				
SCDOT Preservation in Clarendon County - US 15				
Preservation				
	2021-11-24	Payment to Road & Bridge Contractors	CR JACKSON INC	183,452.79
	2022-06-27	Payment to Road & Bridge Contractors	CR JACKSON INC	1,345.10
P029894 Total				**184,797.89**
P040748				
2022 Primary Preservation Program				
SCDOT Preservation in Clarendon County - US 15				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.82
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	692.85
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	13,715.64
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,865.70
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040748 Total				**19,096.32**
P040354				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 104, S- 122, S- 314, S-672 CON				
Rehabilitation				
	2022-06-21	Highway Maintenance Contracts	PALMETTO CORP	26,750.90
	2022-09-19	Highway Maintenance Contracts	PALMETTO CORP	98,613.34
	2022-10-13	Highway Maintenance Contracts	PALMETTO CORP	43,333.34
	2023-03-21	Highway Maintenance Contracts	PALMETTO CORP	361,914.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-04-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,440.32
	2023-04-13	Highway Maintenance Contracts	PALMETTO CORP	577,368.78
	2023-05-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,487.80
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,033.67
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,545.35
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,351.53
	2023-05-23	Highway Maintenance Contracts	PALMETTO CORP	7,007.04
	2023-06-13	Highway Maintenance Contracts	PALMETTO CORP	1,559.36
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	294.36
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	404.28
	2023-07-21	Highway Maintenance Contracts	PALMETTO CORP	3,158.35
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	910.67
	2024-01-18	Highway Maintenance Contracts	PALMETTO CORP	394.22
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	361.76
	2024-02-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(6,137.02)
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	546.39
	2024-04-04	Highway Maintenance Contracts	PALMETTO CORP	24,262.76
	2024-04-18	Highway Maintenance Contracts	PALMETTO CORP	23,044.40
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	22,288.86
P040354 Total				**1,199,935.20**
P040359				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 127, S- 25, S- 36				
Rehabilitation				
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	39,690.55
	2022-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	102,459.34
	2022-10-13	Payment to Road & Bridge Contractors	PALMETTO CORP	43,333.34
	2023-03-21	Payment to Road & Bridge Contractors	PALMETTO CORP	96,182.38
	2023-04-13	Payment to Road & Bridge Contractors	PALMETTO CORP	889,669.64
	2023-05-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,183.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	288.46
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	19,791.50
	2023-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	661,404.53
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	790.23
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	22,580.46
	2023-06-13	Payment to Road & Bridge Contractors	PALMETTO CORP	39,714.50
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	175.25
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,179.55
	2023-07-21	Payment to Road & Bridge Contractors	PALMETTO CORP	13,608.70
	2023-08-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,468.93)
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	31,266.66
	2023-11-02	Payment to Road & Bridge Contractors	PALMETTO CORP	3,000.00
	2024-01-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,218.90)
	2024-02-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,797.62)
	2024-04-04	Payment to Road & Bridge Contractors	PALMETTO CORP	67,763.84
	2024-04-18	Payment to Road & Bridge Contractors	PALMETTO CORP	58,445.33
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,212.39
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	520.39
P040359 Total				**2,081,774.69**
P040521				
2022 Primary Pavement Improvement Program				
Reconstruction in Clarendon County - SC 261, SC 527				
Reconstruction				
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	29,839.85
	2022-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	98,481.32
	2022-10-13	Payment to Road & Bridge Contractors	PALMETTO CORP	43,333.33
	2023-04-13	Payment to Road & Bridge Contractors	PALMETTO CORP	17,258.75
	2023-05-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	787.57
	2023-06-13	Payment to Road & Bridge Contractors	PALMETTO CORP	1,322,643.22
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,565.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,428.31
	2023-07-21	Payment to Road & Bridge Contractors	PALMETTO CORP	111,514.92
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,316.80
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	29.00
	2023-11-15	Payment to Road & Bridge Contractors	PALMETTO CORP	9,824.62
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,319.72
	2023-12-14	Payment to Road & Bridge Contractors	PALMETTO CORP	553,200.51
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	965.72
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	535.96
	2024-01-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,266.71
	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,055.85
	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	333,959.24
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,987.66
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,294.54
	2024-02-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	24,643.43
	2024-04-04	Payment to Road & Bridge Contractors	PALMETTO CORP	33,689.46
	2024-04-18	Payment to Road & Bridge Contractors	PALMETTO CORP	54,665.85
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,119.12
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	3,344.73
	2024-08-09	Payment to Road & Bridge Contractors	PALMETTO CORP	1,200.00
P040521 Total				**2,674,271.59**
P041143				
2023 Primary Pavement Improvement Program				
Rehabilitation in Clarendon County - US 378				
Rehabilitation				
	2023-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	84,658.00
	2023-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	933,287.40
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,611.70
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,099.54
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	614.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,091.22
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	476.75
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	231.47
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	77.71
	2023-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	288,412.52
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	308.65
	2023-11-28	Payment to Road & Bridge Contractors	CR JACKSON INC	4,375.00
	2024-01-30	Payment to Road & Bridge Contractors	CR JACKSON INC	18,820.92
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	3,651.22
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	183.24
	2024-05-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(12,145.72)
	2024-08-05	Payment to Road & Bridge Contractors	CR JACKSON INC	16,520.72
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,808.73
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	956.73
P041143 Total				**1,349,040.77**
P041144				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Clarendon County - SC 261, SC 527, US 301				
Rehabilitation				
	2023-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	88,114.00
	2023-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	54,500.00
	2023-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	14,625.00
	2023-11-28	Payment to Road & Bridge Contractors	CR JACKSON INC	136,009.49
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	463.83
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	931.45
	2023-12-19	Payment to Road & Bridge Contractors	CR JACKSON INC	170,553.00
	2024-04-24	Payment to Road & Bridge Contractors	CR JACKSON INC	601,680.06
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,095.91
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,743.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,782,814.85
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,691.69
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,143.18
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	13,553.78
	2024-08-05	Payment to Road & Bridge Contractors	CR JACKSON INC	40,880.12
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,583.25
	2024-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	62,045.64
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	31,735.26
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.85
P041144 Total				**3,018,350.81**
P041199				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Clarendon County - S- 23, S-25, S- 48				
Reconstruction				
	2023-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	84,658.00
	2023-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	54,500.00
	2023-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	14,625.00
	2023-10-19	Payment to Road & Bridge Contractors	CR JACKSON INC	368,246.11
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	4,596.82
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,118.63
	2023-11-28	Payment to Road & Bridge Contractors	CR JACKSON INC	2,194,273.04
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	15,616.71
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,232.75
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,669.21
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,049.93
	2023-12-19	Payment to Road & Bridge Contractors	CR JACKSON INC	218,616.38
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,237.07
	2024-01-30	Payment to Road & Bridge Contractors	CR JACKSON INC	538.89
	2024-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	23,270.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-04-24	Payment to Road & Bridge Contractors	CR JACKSON INC	59,054.20
	2024-05-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(35,016.60)
	2024-08-05	Payment to Road & Bridge Contractors	CR JACKSON INC	59,151.16
	2024-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	584.11
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	34,770.10
P041199 Total				**3,109,791.51**
P041201				
2023 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 137, S- 35, S- 417, S- 479, S- 479 SPR, S- 500, S- 500 SPR, S- 526, S- 536, S- 588, S- 634, S- 69, S- 75, S- 83, S- 96				
Rehabilitation				
	2023-04-18	Highway Maintenance Contracts	CR JACKSON INC	84,130.00
	2023-05-16	Highway Maintenance Contracts	CR JACKSON INC	735,473.42
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	665.45
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,995.92
	2023-06-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,181.38
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	829.10
	2023-08-31	Highway Maintenance Contracts	CR JACKSON INC	330,263.06
	2023-11-28	Highway Maintenance Contracts	CR JACKSON INC	4,875.00
	2023-12-19	Highway Maintenance Contracts	CR JACKSON INC	70,973.68
	2024-01-30	Highway Maintenance Contracts	CR JACKSON INC	10,041.27
	2024-03-13	Highway Maintenance Contracts	CR JACKSON INC	4,333.25
	2024-04-24	Highway Maintenance Contracts	CR JACKSON INC	17,950.05
	2024-05-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(2,415.66)
	2024-08-05	Highway Maintenance Contracts	CR JACKSON INC	21,925.40
	2024-08-09	Highway Maintenance Contracts	CR JACKSON INC	22,091.79
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,297.64
	2024-10-02	Highway Maintenance Contracts	CR JACKSON INC	11,909.90
P041201 Total				**1,320,520.65**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041016				
2022 Non-FA Secondary Pavement Improvement Program (Add'l 2022 NFA Funding)				
Rehabilitation in Clarendon County-Extension to 1459820 - S-511, S- 577, S- 750, S- 92				
Rehabilitation				
	2023-11-15	Highway Maintenance Contracts	PALMETTO CORP	327,094.59
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	639.55
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,192.54
	2023-12-14	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(10,730.77)
	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,008.76
	2024-01-18	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,689.88)
	2024-02-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,374.14)
	2024-04-04	Highway Maintenance Contracts	PALMETTO CORP	4,928.85
	2024-04-18	Highway Maintenance Contracts	PALMETTO CORP	7,921.31
	2024-06-21	Highway Maintenance Contracts	PALMETTO CORP	3,670.33
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	558.79
	2024-08-09	Highway Maintenance Contracts	PALMETTO CORP	1,434.25
P041016 Total				**339,654.18**
P042667				
2024 Primary Pavement Improvement Program				
Rehabilitation in Clarendon County - SC 261, US 15, US 301				
Rehabilitation				
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,928.89
	2024-03-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,775.88
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	265.75
	2024-03-05	Payment to Road & Bridge Contractors	CR JACKSON INC	814,076.49
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,384.45
	2024-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	89,193.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	278.76
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	22,775.00
	2024-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	447,949.22
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,468.28
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,968.59
	2024-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	83,769.81
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	601,649.73
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,468.62
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,017.75
	2024-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,645,582.14
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,652.30
	2024-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	51,801.93
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,876.25
	2024-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	258,745.78
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,399.49
	2024-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	98,633.57
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,122.88
	2025-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	220.00
	2025-02-24	Payment to Road & Bridge Contractors	CR JACKSON INC	38,016.84
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.16
P042667 Total				**4,188,399.04**
P042668				
2024 Primary Pavement Improvement Program				
Rehabilitation in Clarendon County - US 378				
Rehabilitation				
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,844.38
	2024-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	318.90
	2024-03-05	Payment to Road & Bridge Contractors	CR JACKSON INC	666,432.27
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,337.39
	2024-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	89,019.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	640.31
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	22,775.00
	2024-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	11,387.50
	2024-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	11,387.50
	2024-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,036,816.60
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,635.70
	2024-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,836.89
	2024-10-24	Payment to Road & Bridge Contractors	CR JACKSON INC	362,608.16
	2024-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	15,122.50
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	751.89
	2024-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	30,610.12
	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	180,456.98
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,028.57
P042668 Total				**2,442,010.38**
P042513				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Clarendon County - S- 57, S- 596, S- 673, S-68, S- 779				
Rehabilitation				
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	821.83
	2024-03-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,235.83
	2024-03-05	Highway Maintenance Contracts	CR JACKSON INC	481,600.57
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,021.16
	2024-03-13	Highway Maintenance Contracts	CR JACKSON INC	687,240.75
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,186.14
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,274.46
	2024-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,169.74
	2024-04-18	Highway Maintenance Contracts	CR JACKSON INC	26,279.00
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,331.51
	2024-05-21	Highway Maintenance Contracts	CR JACKSON INC	11,679.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-22	Highway Maintenance Contracts	CR JACKSON INC	11,387.50
	2024-11-15	Highway Maintenance Contracts	CR JACKSON INC	11,387.50
	2025-01-16	Highway Maintenance Contracts	CR JACKSON INC	680.00
P042513 Total				**1,246,295.49**
P042510				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Clarendon County - S- 48, S- 56				
Rehabilitation				
	2024-03-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,561.69
	2024-03-05	Payment to Road & Bridge Contractors	CR JACKSON INC	431,719.74
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,308.93
	2024-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	368,206.68
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,130.74
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,829.55
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,300.93
	2024-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	913.57
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	982.94
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	378,970.51
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,560.29
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	386.40
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,212.40
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	992.53
	2024-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	69,431.29
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	927.68
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,048.76
	2024-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	11,387.50
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	180.63
	2024-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,530.00
	2024-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	11,387.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	957.91
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,426.99
	2024-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	7,371.00
	2025-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	912.00
P042510 Total				**1,301,638.16**
P043920				
Extension to 1459820 for I-95 Near MM 121				
Pavement Repair Near MM 121 on I-95 - I- 95				
Preservation				
	2024-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	44,000.00
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	198,334.73
	2025-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,326.12
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,174.37
	2025-02-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	772.36
	2025-05-02	Payment to Road & Bridge Contractors	PALMETTO CORP	1,628.00
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.16
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	654.00
P043920 Total				**249,266.74**
P043508				
2025 Primary Preservation Program				
SCDOT Preservation in Clarendon County - US 301, US 521				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.58
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	100.00
	2025-05-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	119,274.00
	2025-06-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,824.76
P043508 Total				**126,710.68**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043511				
2025 Primary Preservation Program				
SCDOT Preservation in Clarendon County - US 15, US 301, US 301 CO1				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.57
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	100.00
	2025-05-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	11,001.00
	2025-06-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	787.26
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	32,539.80
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,119.50
	2025-06-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	20,554.50
P043511 Total				**68,613.97**
P043007				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Clarendon County - US 301, US 301 CO1, US 301 CO2				
Rehabilitation				
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	260,544.17
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,085.59
	2025-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	927,761.15
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,548.56
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	589.47
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,364.87
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,004.82
	2025-06-03	Payment to Road & Bridge Contractors	CR JACKSON INC	7,100.15
	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	8,000.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,142.92
P043007 Total				**1,220,141.70**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043008				
2025 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Clarendon County - S- 23, S-242, S- 37				
Reconstruction				
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	87,500.00
	2025-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	316,924.07
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,830.14
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,214.57
	2025-06-03	Payment to Road & Bridge Contractors	CR JACKSON INC	486,848.56
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,286.63
	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	5,250.00
P043008 Total				**904,853.97**
P043029				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Clarendon County - US 378				
Rehabilitation				
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	87,500.00
	2025-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	80,125.00
	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	5,250.00
P043029 Total				**172,875.00**
P043009				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Clarendon County - S- 35, S- 401, S- 53, S-562				
Rehabilitation				
	2025-03-25	Highway Maintenance Contracts	CR JACKSON INC	122,609.75
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	712.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-25	Highway Maintenance Contracts	CR JACKSON INC	342,530.63
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,354.15
	2025-06-03	Highway Maintenance Contracts	CR JACKSON INC	470,245.87
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	560.58
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,160.98
	2025-06-20	Highway Maintenance Contracts	CR JACKSON INC	20,774.32
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	935.07
P043009 Total				**962,884.18**
P044110				
Hurricane Helene Clarendon NFA Guardrail				
Change Order Extension to 5768950 - Hurricane Helene Clarendon NFA Guardrail				
Emergency Repair/Replacement				
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,125.00
P044110 Total				**5,125.00**
Clarendon Total				**41,242,708.02**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Colleton				
P037079				
SC 64 Safety Improvements in Colleton County				
Safety Improvements from near S-598 (Henry St.) to US 17 (Ace Basin Pkwy.) - SC 64				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	WALTERBORO NEWSPAPERS INC	20.25
	2018-06-13	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	0.00
	2018-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	32,739.15
	2018-08-22	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	20,593.46
	2018-11-07	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	6,455.20
	2021-08-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	149,815.52
	2021-10-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	229,749.00
	2021-11-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,485.57
	2021-12-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	170,128.50
	2022-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	28,398.15
	2022-02-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	37,304.50
	2022-04-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	88.30
	2022-10-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,047.41
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	159.28
	2023-03-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	209,340.78
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	477.84
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	12,376.02
	2023-05-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	159.28
	2023-06-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	972,709.62
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,155.75
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,212.94
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	22,463.90
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,819.18
	2023-07-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,022,734.87
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	9,252.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,197.99
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	49,549.89
	2023-08-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,147,804.31
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	2,668.54
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	25,813.65
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	24,455.19
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	11,198.58
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	9,121.03
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,266.04
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,576.89
	2024-03-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	97.21
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	704.80
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	543.03
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	838.56
	2024-06-26	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	209,744.60
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	516.32
	2024-11-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,500.00
P037079 Total				**5,438,283.12**
P037081				
SC 303 Safety Improvements in Colleton County				
Safety Improvements from US 17 (Ace Basin Pkwy.) to near S-59 (Rivers St.) - SC 303				
Safety Improvement				
	2018-06-06	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	18,380.63
	2018-06-13	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-06-30	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,920.47
	2018-07-26	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	11,950.56
	2018-08-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-08-29	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	(11,950.56)
	2018-10-04	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	22,589.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2018-10-18	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	23,488.03
	2018-11-15	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	8,364.10
	2018-12-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	11,144.01
	2019-01-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	16,024.01
	2019-02-11	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	8,567.39
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,000.00
	2020-04-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,382.40
	2020-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,756.53
	2020-06-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,225.36
	2020-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,957.55
	2020-08-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,130.63
	2020-09-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,077.56
	2020-10-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,602.73
	2020-11-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,388.66
	2021-01-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,168.58
	2021-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	69,015.96
	2021-03-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,357.70
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,590.92
	2021-06-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,994.44
	2021-06-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,764.91
	2021-07-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	22,984.49
	2021-08-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,412.54
	2021-09-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,741.26
	2021-11-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,565.36
	2021-12-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	38,779.42
	2021-12-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,230.44
	2022-05-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,528.92
	2022-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,784.08
	2022-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,142.48
	2022-11-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,684.56
	2023-03-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,696.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-06-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,116.74
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,968.97
	2023-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,710.90
	2024-01-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	917.26
	2024-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,388.34
	2024-10-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	38,345.45
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,517.16
	2024-12-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,541.79
	2025-03-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,683.00
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,902.18
	2025-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	25,324.51
	2025-06-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,914.24
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,228.51
P037081 Total				**636,000.73**
P037171				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Colleton County - SC 64 BUS, US 17 ALT				
Preservation				
	2018-11-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,671.90
	2018-12-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,268.48
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	95,758.89
	2019-03-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	47,549.10
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	310,126.64
	2019-06-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(65,832.39)
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	30,853.32
	2019-11-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	123.50
	2020-01-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	31.35
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	690.80
P037171 Total				**441,241.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037172				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Colleton County - S- 754				
Preservation				
	2018-11-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,671.90
	2018-12-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,381.65
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	137,440.46
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,335.38
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	91,056.43
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,908.25
	2019-11-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	585.60
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	756.30
P037172 Total				**268,135.97**
P031748				
2017 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Colleton County - SC 64				
Rehabilitation				
	2019-02-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	31,488.00
	2019-03-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	250,299.04
	2019-04-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,483.60
	2019-04-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,000.00
	2019-05-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	112,948.86
	2019-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	19,246.73
	2019-06-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	675,252.85
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	18,092.89
	2019-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	48,016.82
	2019-08-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	55,066.38
	2019-09-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,695.43

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-09-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,422.76
	2019-10-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	20,025.02
	2020-01-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,053.10
	2020-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,820.32
	2020-07-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,115.30
P031748 Total				**1,261,027.10**
P031987				
2017 State $40 Mill Primary Program				
Non-NHS Primary Rehabilitation in Colleton County - SC 303				
Rehabilitation				
	2019-02-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,774.00
	2019-03-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	186,956.84
	2019-04-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,000.00
	2019-06-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	595,691.83
	2019-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,484.14
	2019-08-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	60,150.69
	2019-09-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,288.16
	2019-10-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	15,045.24
	2020-01-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,880.03)
	2020-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,321.19
P031987 Total				**900,832.06**
P032565				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Colleton County - SC 64				
Rehabilitation				
	2019-02-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	34,913.00
	2019-03-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	88,786.97
	2019-04-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	388,103.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-05-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	23,740.68
	2019-06-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	329,543.60
	2019-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	8,151.95
	2019-08-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	129,040.06
	2019-10-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	18,709.32
	2020-01-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	10,914.23
	2020-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,787.56
	2020-03-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	8,202.92
	2021-02-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,500.00
	2021-03-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,500.00
P032565 Total				**1,048,894.17**
P033688				
2018 Federal Aid Secondary Program				
Federal Aid Rehabilitation in Colleton County - S- 65				
Rehabilitation				
	2019-02-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	24,999.99
	2019-03-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	27,463.33
	2019-04-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	651,723.44
	2019-05-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	562,615.06
	2019-06-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,393.50
	2019-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(309,995.27)
	2019-09-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	26,246.70
P033688 Total				**987,446.75**
P036895				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Colleton County - SC 303				
Rehabilitation				
	2019-02-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,606.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	138,020.86
	2019-04-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,000.00
	2019-06-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	257,383.19
	2019-08-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	8,100.18
	2019-09-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	831.66
	2019-10-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,408.16
	2020-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,188.31
	2020-04-24	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,500.00
	2021-02-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,500.00)
	2021-03-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,500.00)
P036895 Total				**442,038.36**
P038362				
SC 61 Safety Improvements in Colleton County				
RRSP Safety Improvements from near L-1192 (Arrowhead Ln.) to Colleton/Dorchester County Line - SC 61				
Safety Improvement				
	2019-03-05	Printing, Binding, Advertising	THE COLLETONIAN	75.00
	2019-04-09	Printing, Binding, Advertising	WALTERBORO NEWSPAPERS INC	45.00
	2019-05-21	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	13,421.62
	2019-06-07	ENGINEERING & ARCHITECTURAL	CALYX ENGINEERS AND CONSULTANTS INC	33,217.06
	2019-06-24	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	15,687.38
	2019-07-16	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	3,684.92
	2019-08-13	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	15,879.87
	2019-09-09	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	13,594.49
	2019-10-11	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	1,415.05
	2020-08-26	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	53,417.16
	2020-09-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	100,582.52
	2020-09-23	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	45,047.44
	2020-10-12	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	56,858.74
	2020-11-18	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	23,549.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-01-08	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,208.40
	2021-01-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	19,332.87
	2021-02-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	36,526.25
	2021-05-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,755.33
	2021-05-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,699.78
	2021-08-23	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,888.06
	2021-11-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,593.52
	2021-12-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	38,819.38
	2022-01-25	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	25,623.64
	2022-02-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,206.19
	2022-04-20	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,341.74
	2022-05-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,142.91
	2022-06-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,481.96
	2022-11-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,168.05
	2022-11-18	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	8,261.76
	2023-01-03	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,884.61
	2023-01-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,695.63
	2023-03-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	8,634.84
	2023-06-20	Other Contract Services	OLH INC	2,100.00
	2023-06-29	Other Contract Services	OLH INC	1,050.00
	2023-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	72,169.14
	2023-07-17	Right of Way	SCDOT-RIGHT OF WAY	7,000.00
	2023-07-21	Right of Way	SCDOT-RIGHT OF WAY	7,000.00
	2023-07-31	Right of Way	SCDOT-RIGHT OF WAY	2,000.00
	2023-08-03	Other Contract Services	FEDEX	18.41
	2023-08-03	Right of Way	SCDOT-RIGHT OF WAY	4,800.00
	2023-08-10	Right of Way	SCDOT-RIGHT OF WAY	9,000.00
	2023-08-14	Right of Way	SCDOT-RIGHT OF WAY	(7,000.00)
	2023-08-22	Other Contract Services	FEDEX	31.26
	2023-08-29	Right of Way	SCDOT-RIGHT OF WAY	400.00
	2023-08-31	Right of Way	SCDOT-RIGHT OF WAY	400.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-09-01	Other Contract Services	FEDEX	11.73
	2023-09-06	Legal Services	SIMPLIFILE LC	121.50
	2023-09-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	13,705.94
	2023-09-20	Right of Way	SCDOT-RIGHT OF WAY	1,800.00
	2023-09-20	Right of Way	GOLD BUG VALUATION SERVICES LLC	4,850.00
	2023-10-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,026.12
	2023-10-06	Right of Way	SCDOT-RIGHT OF WAY	3,600.00
	2023-10-09	Legal Services	SIMPLIFILE LC	40.50
	2023-10-09	Right of Way	SCDOT-RIGHT OF WAY	200.00
	2023-10-20	Right of Way	SCDOT-RIGHT OF WAY	2,900.00
	2023-10-23	Right of Way	SCDOT-RIGHT OF WAY	2,500.00
	2023-10-26	Other Contract Services	FEDEX	474.30
	2023-11-02	Right of Way	SCDOT-RIGHT OF WAY	2,700.00
	2023-11-13	Legal Services	SIMPLIFILE LC	60.75
	2023-11-14	Right of Way	GOLD BUG VALUATION SERVICES LLC	1,000.00
	2023-12-08	Legal Services	SIMPLIFILE LC	60.75
	2023-12-08	Right of Way	SCDOT-RIGHT OF WAY	1,800.00
	2023-12-21	Right of Way	SCDOT-RIGHT OF WAY	1,900.00
	2023-12-29	Other Contract Services	FEDEX	18.41
	2024-01-04	Legal Services	SIMPLIFILE LC	20.25
	2024-01-31	Right of Way	SCDOT-RIGHT OF WAY	4,633.33
	2024-02-06	Right of Way	SCDOT-RIGHT OF WAY	466.67
	2024-02-08	Legal Services	SIMPLIFILE LC	20.25
	2024-02-26	Other Contract Services	FEDEX	15.00
	2024-03-05	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,770.87
	2024-03-12	Legal Services	SIMPLIFILE LC	60.75
	2024-03-26	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	10,822.78
	2024-04-02	Right of Way	SCDOT-RIGHT OF WAY	2,261.00
	2024-04-22	Right of Way	SCDOT-RIGHT OF WAY	316.00
	2024-05-08	Other Contract Services	FEDEX	9.39
	2024-05-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	10,698.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-05-22	Other Contract Services	FEDEX	9.39
	2024-06-06	Legal Services	SANDRA J SENN PA	1,855.30
	2024-06-26	Legal Services	SANDRA J SENN PA	2,425.75
	2024-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,550.72
	2024-07-16	Legal Services	SANDRA J SENN PA	559.20
	2024-08-15	Legal Services	SANDRA J SENN PA	1,446.66
	2024-10-01	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	8,030.26
	2024-10-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,631.44
	2024-12-12	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,565.59
	2024-12-18	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,710.85
	2025-01-13	Legal Services	SANDRA J SENN PA	841.61
	2025-02-03	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	13,133.18
	2025-05-23	Right of Way	GOLD BUG VALUATION SERVICES LLC	1,900.00
	2025-06-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	19,371.96
	2025-06-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	775.11
	2025-06-25	Legal Services	SANDRA J SENN PA	671.00
P038362 Total				**802,052.58**
P038022				
RRSP Safety Improvements in District 6 (2018-2019)				
RRSP RW Safety Clearing in District 6 (2018-2019) - SC 303, SC 64				
Safety Improvement				
	2019-03-14	Other Contract Services	NATURCHEM INC	133,626.80
	2019-06-03	Other Contract Services	NATURCHEM INC	61,540.00
	2019-06-30	Other Contract Services	NATURCHEM INC	159,555.20
	2020-03-12	Highway Maintenance Contracts	NATURCHEM INC	34,282.20
	2020-04-06	Highway Maintenance Contracts	NATURCHEM INC	107,232.60
	2020-04-22	Highway Maintenance Contracts	NATURCHEM INC	3,763.80
P038022 Total				**500,000.60**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037861				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Colleton County - SC 63				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	15,219.00
	2019-06-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	71,147.56
	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	28,481.35
	2019-09-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	818,513.33
	2019-10-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	171,775.13
	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	584.00
	2019-11-20	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	118,434.60
	2019-12-04	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	12,868.16
	2020-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,105.67
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	10,384.71
	2020-03-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	55,342.80
	2020-03-26	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,216.20
	2020-06-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,057.65
	2020-07-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	15,409.83
P037861 Total				**1,325,539.99**
P037955				
2019 FA Secondary's Preservation Program - In- House Chip Seal				
SCDOT Preservation in Colleton County - S- 28				
Preservation				
	2019-09-25	Highway Maintenance Contracts	SEACO ASPHALT EMULSIONS	21,653.55
P037955 Total				**21,653.55**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039130				
RRSP Safety Improvements in District 6 (2019 - 2020)				
RRSP RW Safety Clearing in District 6 (2019 - 2020) - SC 64				
Safety Improvement				
	2019-10-02	Highway Maintenance Contracts	NATURCHEM INC	69,893.80
	2019-10-18	Highway Maintenance Contracts	GROUNDS MAINT SRVC	114,586.80
	2019-11-13	Highway Maintenance Contracts	NATURCHEM INC	94,414.60
	2020-04-23	Highway Maintenance Contracts	NATURCHEM INC	55,821.20
	2020-05-07	Highway Maintenance Contracts	NATURCHEM INC	47,487.80
	2020-06-08	Highway Maintenance Contracts	NATURCHEM INC	12,362.40
P039130 Total				**394,566.60**
P037390				
2019 Non-NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - SC 303, SC 64				
Rehabilitation				
	2019-10-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	48,944.94
	2019-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	524,890.62
	2020-01-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	45,452.60
	2020-01-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	633,039.33
	2020-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,827.30
	2020-03-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	17,731.02
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,103.11
P037390 Total				**1,281,988.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037472				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 41				
Rehabilitation				
	2019-10-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	47,960.54
	2019-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	32,995.64
	2020-01-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	12,661.76
	2020-01-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	903,438.74
	2020-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,747.67
	2020-02-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,658.67
	2020-03-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	955.46
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,021.55
P037472 Total				**1,010,440.03**
P037475				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Colleton County - S- 253, S- 263, S- 313, S- 371, S- 591, S- 670, S- 698, S- 78				
Rehabilitation				
	2019-10-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	18,171.04
	2019-12-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	146,753.39
	2020-01-21	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	3,045.78
	2020-01-23	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	177,892.11
	2020-03-11	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	3,628.30
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,008.21
	2021-03-23	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	9,737.59
P037475 Total				**361,236.42**

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P029082				
Bridge Replacement - S-15-74 over Buckhead Creek in Colleton County				
S-15-74 over Buckhead Creek in Colleton County - S- 74				
Bridge Replacement				
	2019-10-17	ENGINEERING & ARCHITECTURAL	ECS SOUTHEAST LLP	34,690.37
	2020-04-16	Right of Way	SCDOT-RIGHT OF WAY	1,300.00
	2020-04-20	Legal Services	COLLETON COUNTY	15.00
	2020-05-29	ENGINEERING & ARCHITECTURAL	NEW SOUTH ASSOCIATES INC	14,702.01
	2020-09-01	Right of Way	SCDOT-RIGHT OF WAY	700.00
	2020-09-03	Legal Services	COLLETON COUNTY	15.00
	2021-06-22	ENGINEERING & ARCHITECTURAL	GANNETT FLEMING INC	4,983.17
	2021-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,375.84
	2021-12-17	ENGINEERING & ARCHITECTURAL	TERRACON CONSULTANTS INC	1,250.00
	2023-02-24	ENGINEERING & ARCHITECTURAL	GANNETT FLEMING INC	4,983.17
P029082 Total				**68,014.56**
P039024				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Colleton County - S- 45				
Preservation				
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,269.49
	2020-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,240.00
	2020-08-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	15,699.52
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	134,790.47
	2020-10-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,951.00
	2020-11-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,533.55)
	2020-12-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	6,572.40
	2021-04-21	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(514.39)
P039024 Total				**164,474.94**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039034				
2020 Primary Preservation Program				
SCDOT Preservation in Colleton County - SC 174				
Preservation				
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,709.70
	2020-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	4,500.00
	2020-08-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,900.00
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	312,562.47
	2020-10-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	18,532.55
P039034 Total				**346,204.72**
P037534				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 169, S- 256, S- 286, S- 341, S- 359, S- 416, S- 448, S- 494, S- 515, S- 527, S- 531, S- 558, S- 564, S- 565, S- 574, S- 636, S- 742, S- 803, S- 909				
Rehabilitation				
	2020-09-03	Highway Maintenance Contracts	CR JACKSON INC	20,036.00
	2020-10-14	Highway Maintenance Contracts	CR JACKSON INC	15,513.57
	2020-11-10	Highway Maintenance Contracts	CR JACKSON INC	129,027.82
	2020-12-10	Highway Maintenance Contracts	CR JACKSON INC	26,748.69
	2021-01-12	Highway Maintenance Contracts	CR JACKSON INC	39,480.91
	2021-02-02	Highway Maintenance Contracts	CR JACKSON INC	71,803.65
	2021-03-11	Highway Maintenance Contracts	CR JACKSON INC	33,348.07
	2021-04-15	Highway Maintenance Contracts	CR JACKSON INC	75,545.24
	2021-05-19	Highway Maintenance Contracts	CR JACKSON INC	2,880.17
	2021-06-15	Highway Maintenance Contracts	CR JACKSON INC	1,190.35
	2021-06-30	Highway Maintenance Contracts	CR JACKSON INC	25,089.98
	2023-08-11	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,105.92)
P037534 Total				**439,558.53**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037453				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 193, S- 65				
Rehabilitation				
	2020-09-03	Payment to Road & Bridge Contractors	CR JACKSON INC	60,346.67
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	216,557.01
	2020-12-10	Payment to Road & Bridge Contractors	CR JACKSON INC	590,385.66
	2021-01-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,625.81
	2021-01-12	Payment to Road & Bridge Contractors	CR JACKSON INC	9,057.89
	2021-02-23	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	18,855.52
	2021-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	2,200.00
	2021-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	3,333.33
	2021-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	3,333.33
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	5,554.75
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	29,882.70
	2021-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,016.35
	2021-11-22	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	106.54
	2023-08-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,235.61)
P037453 Total				**947,019.95**
P038811				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - SC 217, SC 64				
Reconstruction				
	2020-09-03	Payment to Road & Bridge Contractors	CR JACKSON INC	168,555.83
	2020-10-14	Payment to Road & Bridge Contractors	CR JACKSON INC	533,816.44
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	52,802.97
	2020-12-10	Payment to Road & Bridge Contractors	CR JACKSON INC	3,333.33
	2021-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	392,805.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,070,708.14
	2021-05-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	15,955.45
	2021-06-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	24,256.53
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	713,171.56
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	158,022.83
	2021-07-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	16,973.09
	2021-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	273.06
	2021-08-10	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,300.62
	2021-11-22	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,049.17
	2022-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	32,716.98
	2023-01-18	Payment to Road & Bridge Contractors	CR JACKSON INC	3,162.38
	2023-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	539.31
	2023-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	9,636.20
	2023-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	48,782.41
P038811 Total				**3,251,861.31**
P039667				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 193				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	26,215.20
	2021-05-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,400.00
	2021-06-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	365,924.30
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	784,221.74
	2021-07-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	16,093.59
	2021-07-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,149.36
	2021-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,729.36
	2021-08-10	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,455.07
	2021-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	16,203.79
	2021-09-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,268.77

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-10-07	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	18,817.53
	2021-10-26	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	245.20
	2021-11-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	13,544.43
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	224.48
	2022-09-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,977.38
P039667 Total				**1,262,470.20**
P039666				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 138, S- 156, S- 203, S- 229, S- 272, S- 320, S- 321, S- 370, S- 417, S- 418, S- 466, S- 578, S- 756, S- 805				
Rehabilitation				
	2021-06-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	47,190.50
	2021-06-30	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	23,176.52
	2021-08-17	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	204,251.98
	2021-09-29	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	45,755.95
	2021-09-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	364.08
	2021-11-03	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	244.00
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,333.44
	2022-03-29	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	201,285.99
	2022-04-20	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,785.49
	2022-05-18	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	667,188.50
	2022-05-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	9,623.77
	2022-06-20	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	18,465.65
	2022-07-18	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	43,591.05
	2022-08-09	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,108.34
	2022-08-17	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	7,110.71
	2022-09-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	108,208.25
	2022-10-12	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	553.54
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,546.05

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-11-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	113,004.95
	2022-12-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	44,672.88
	2022-12-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	11,110.88
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	479.98
	2023-03-20	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	289,583.01
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,705.63
	2023-05-03	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	58,288.39
	2023-05-22	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	20,355.30
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,216.40
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	841.09
P039666 Total				**1,934,042.32**
P039339				
2019 Non-FA Secondary's Preservation Program - In House Chip Seal				
SCDOT Preservation in Colleton County - S- 233				
Preservation				
	2021-06-02	Highway Maintenance Contracts	SEACO ASPHALT EMULSIONS	19,026.09
P039339 Total				**19,026.09**
P039665				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - SC 217, SC 64, SC 641				
Reconstruction				
	2021-06-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	43,190.50
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	21,706.44
	2021-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	10,071.43
	2021-11-22	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	106.54
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	120.52
	2022-05-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	236,611.54
	2022-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,035,413.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	17,629.22
	2022-07-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,796,086.52
	2022-08-09	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	29,866.13
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,038.44
	2022-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	872,864.15
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,152.69
	2022-09-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	306,495.68
	2022-10-12	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	8,123.04
	2022-11-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	712.50
	2022-11-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	318.56
	2022-12-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	202,261.89
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	597.29
	2022-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	66,290.72
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,172.43
	2023-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	3,304.62
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,405.89
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,433.52
	2023-03-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,114.96
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	7,021.50
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	4,548.48
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,194.60
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	352.18
	2023-05-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,721.86
	2023-05-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	395.55
	2023-05-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	13,407.67
	2023-06-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	63.18
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	79.64
	2024-11-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	77,893.80
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	214.27
	2025-06-02	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,545.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-25	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(710.80)
P039665 Total				**4,775,817.09**
P040022				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 152				
Rehabilitation				
	2021-06-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	38,857.14
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	20,689.66
	2021-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,071.43
	2021-09-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	80,396.52
	2021-11-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	85,578.57
	2021-11-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,343.90
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,245.76
	2022-02-07	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,212.42
	2022-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,662.94
	2022-05-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,071.43
	2022-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2022-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2022-09-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,103.04
	2022-11-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,808.50
	2022-12-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	64.32
	2022-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2023-05-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,267.86
P040022 Total				**272,980.62**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040049				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Colleton County - S- 225, S- 226, S- 276, S- 387, S- 469, S- 509, S- 583, S- 584, S- 634, S- 824				
Preservation				
	2021-11-23	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	6,500.00
	2021-12-17	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	7,544.00
	2022-05-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	750.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,675.79
	2022-07-25	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	193,605.23
	2022-08-08	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	6,196.50
	2022-09-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	5,351.28
	2022-09-27	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	560.00
P040049 Total				**224,182.80**
P040046				
2021 Primary Preservation Program				
SCDOT Preservation in Colleton County - SC 174				
Preservation				
	2021-11-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	6,500.00
	2021-12-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	6,750.00
	2022-04-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,020.00
	2022-05-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	750.00
	2022-07-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	459,715.82
	2022-08-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	3,530.00
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	132.73
	2022-09-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	13,203.17
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	132.73
P040046 Total				**495,734.45**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040048				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Colleton County - S- 45				
Preservation				
	2021-11-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	60,382.58
	2021-12-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	11,385.96
	2022-05-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	106,361.32
	2022-07-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,030.30
	2022-07-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,550.33)
	2022-09-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,671.98
P040048 Total				**171,281.81**
P029083				
Bridge Replacement - S-15-74 over Buckhead Creek in Colleton County (v2)				
S-15-74 over Buckhead Creek in Colleton County - S- 74				
Bridge Replacement				
	2021-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,375.84
	2021-12-17	ENGINEERING & ARCHITECTURAL	TERRACON CONSULTANTS INC	1,250.00
P029083 Total				**6,625.84**
P041095				
2022 Primary Preservation Program Extension to 5658021				
SCDOT Preservation in Colleton County Extension to 5658021 - SC 174				
Preservation				
	2022-07-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	173,101.94
	2022-08-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	430.00
	2022-09-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	10,084.85
P041095 Total				**183,616.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040495				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 155, S-168, S- 253, S- 258, S- 331, S- 383, S- 436, S- 439, S- 489, S-55, S- 662, S- 751, S- 91				
Reconstruction				
	2022-09-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	136.66
	2023-04-25	Highway Maintenance Contracts	CR JACKSON INC	66,946.67
	2023-06-07	Highway Maintenance Contracts	CR JACKSON INC	61,800.00
	2023-06-16	Highway Maintenance Contracts	CR JACKSON INC	441,068.65
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	637.12
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	15,812.62
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,269.25
	2023-08-29	Highway Maintenance Contracts	CR JACKSON INC	647,228.29
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	194.41
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	398.20
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,465.91
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	178.56
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,192.34
	2023-09-29	Highway Maintenance Contracts	CR JACKSON INC	12,523.27
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	874.85
	2023-10-17	Highway Maintenance Contracts	CR JACKSON INC	50,970.02
	2023-12-01	Highway Maintenance Contracts	CR JACKSON INC	161,600.82
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	583.23
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,263.67
	2023-12-19	Highway Maintenance Contracts	CR JACKSON INC	634,988.38
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,078.59
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,572.64
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,426.45
	2024-01-12	Highway Maintenance Contracts	CR JACKSON INC	128,325.56
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,603.37

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-02-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,257.84
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,736.75
	2024-02-16	Highway Maintenance Contracts	CR JACKSON INC	11,933.00
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	259.25
	2024-04-22	Highway Maintenance Contracts	CR JACKSON INC	461.41
	2024-05-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	777.64
	2024-05-17	Highway Maintenance Contracts	CR JACKSON INC	14,211.67
	2024-06-17	Highway Maintenance Contracts	CR JACKSON INC	12,086.67
	2024-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,568.95
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,780.00
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	680.44
	2024-08-22	Highway Maintenance Contracts	CR JACKSON INC	34,725.71
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	577.25
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	291.62
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,633.62
	2024-11-08	Highway Maintenance Contracts	CR JACKSON INC	5,528.56
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	166.97
	2024-12-05	Highway Maintenance Contracts	CR JACKSON INC	301.75
P040495 Total				**2,348,118.63**
P041329				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Colleton County (D6 Maint Procured FDP) - S- 199				
Preservation				
	2022-10-03	Other Contract Services	TRULUCK CONSTRUCTION INC	200,436.55
P041329 Total				**200,436.55**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041324				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Colleton County (D6 Maint Procured FDP) - S- 45				
Preservation				
	2022-10-03	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	215,690.19
P041324 Total				**215,690.19**
P041323				
2022 Primary Preservation Program				
SCDOT Preservation in Colleton County (D6 Maint Procured FDP) - SC 64, US 15, US 17				
Preservation				
	2022-10-03	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	350,926.73
P041323 Total				**350,926.73**
P040493				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - SC 61, SC 641				
Reconstruction				
	2023-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	63,568.55
	2023-06-07	Payment to Road & Bridge Contractors	CR JACKSON INC	56,061.90
	2023-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	317,477.33
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,886.49
	2023-08-29	Payment to Road & Bridge Contractors	CR JACKSON INC	29,701.33
	2023-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	367,114.10
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	11,944.41
	2023-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	454,835.13
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	815.05
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,549.38
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,969.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-19	Payment to Road & Bridge Contractors	CR JACKSON INC	8,806.67
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	561.30
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	278.86
	2024-04-22	Payment to Road & Bridge Contractors	CR JACKSON INC	123,272.29
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	25,943.51
	2024-05-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27,767.22
	2024-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,422,470.71
	2024-06-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,546,359.38
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	828.25
	2024-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	31,814.09
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	538,714.70
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,043.16
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,779.80
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	939.95
	2024-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	101,510.19
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	836.82
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,242.46
	2024-09-30	Payment to Road & Bridge Contractors	CR JACKSON INC	204,168.83
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,333.35
	2024-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	27,205.41
	2024-12-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(12,610.85)
	2025-01-07	Payment to Road & Bridge Contractors	CR JACKSON INC	2,079.89
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	909.03
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	697.87
P040493 Total				**5,373,875.98**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040494				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 24, S- 45				
Reconstruction				
	2023-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	64,786.67
	2023-06-07	Payment to Road & Bridge Contractors	CR JACKSON INC	54,280.00
	2023-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	17,613.33
	2023-08-29	Payment to Road & Bridge Contractors	CR JACKSON INC	966,780.03
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	9,197.04
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	22,810.44
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,313.75
	2023-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	536,981.58
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,718.58
	2023-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	58,398.28
	2023-12-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,052.49
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,882.91
	2023-12-19	Payment to Road & Bridge Contractors	CR JACKSON INC	14,212.67
	2024-02-16	Payment to Road & Bridge Contractors	CR JACKSON INC	2,106.75
	2024-04-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,370.24)
	2024-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	13,562.92
	2024-06-17	Payment to Road & Bridge Contractors	CR JACKSON INC	8,806.67
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	40,027.11
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	903.39
	2024-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	10,809.35
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	401.58
	2024-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	117,134.31
	2024-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	11,969.15
P040494 Total				**1,955,378.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041862				
SC 63 RRSP Safety Improvements in Colleton County				
RRSP Safety improvements from Hampton County Line to near Walterboro - SC 63				
Safety Improvement				
	2023-09-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	21,352.99
	2023-10-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	25,594.04
	2023-11-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	18,762.80
	2023-11-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	576,200.00
	2023-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	20,540.64
	2024-01-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,341,414.72
	2024-01-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	791,646.15
	2024-01-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	52,849.18
	2024-02-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,053.92
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	467.75
	2024-02-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	49,102.59
	2024-03-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,222.54
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,394.30
	2024-03-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,343,188.29
	2024-03-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	991,977.20
	2024-03-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	61,027.11
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	3,018.76
	2024-04-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	118,083.50
	2024-04-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	48,885.11
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,306.90
	2024-05-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	17,650.45
	2024-07-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	26,984.77
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,798.93
	2024-08-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	141,736.00
	2024-08-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	673,281.91
	2024-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,504.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	682.19
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,784.13
	2024-09-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,266,387.85
	2024-10-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	55,829.62
	2024-10-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	42,344.08
	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,256,472.62
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,189.82
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,311.41
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	644.45
	2024-12-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	46,816.57
	2024-12-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	3,832,122.16
	2024-12-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	42,132.07
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,457.58
	2024-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,261.18
	2024-12-31	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,030,413.12
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,117.82
	2025-01-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	22,247.76
	2025-01-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	758.75
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,394.87
	2025-02-03	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	252,774.79
	2025-02-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	20,268.27
	2025-03-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	107,464.25
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	18,300.99
	2025-03-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	8,129.87
	2025-04-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	73,000.00
	2025-05-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	14,813.36
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	518.07
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,208.23
P041862 Total				**16,477,891.14**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041202				
SC 61 Safety Improvements in Colleton County just North of I-95				
Safety improvements from MP 9.09 to MP 10.59 Extension to Contract 1559700 - SC 61				
Safety Improvement				
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,159.33
	2024-04-22	Payment to Road & Bridge Contractors	CR JACKSON INC	618,134.65
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,151.07
	2024-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	335,369.19
	2024-06-17	Payment to Road & Bridge Contractors	CR JACKSON INC	23,320.00
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	3,564.00
	2024-09-30	Payment to Road & Bridge Contractors	CR JACKSON INC	62,063.00
	2024-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	2,632.96
	2024-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	14,636.84
P041202 Total				**1,062,031.04**
P040987				
SC 61 Safety Improvements in Colleton County				
Safety Improvements from near S0134 (Powder Horn Rd.) to near L-1192 (Arrowhead Ln.) - SC 61				
Safety Improvement				
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	240.99
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,528.44
	2023-12-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	432,574.40
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,114.61
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,214.01
	2024-02-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	707,520.30
	2024-03-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,195,318.62
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	18,274.73
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	33,231.98
	2024-04-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	874,935.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	560.10
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	869.02
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	34,443.92
	2024-05-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	739.61
	2024-05-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,290,282.75
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	36,989.23
	2024-06-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,519,843.31
	2024-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,831.25
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	36,868.50
	2024-07-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,674,552.97
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,750.46
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	472.93
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	751.97
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	34,266.58
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	415.83
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,952.57
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	16,067.29
	2024-10-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	272,269.70
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,553.21
	2024-12-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	19,696.00
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	213.85
	2025-01-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	45,566.49
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	19,242.67
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,108.21
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	618.71
	2025-03-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	35,017.80
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,144.46
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	229.67
P040987 Total				**8,330,272.36**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041488				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - US 17 ALT				
Rehabilitation				
	2023-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	278,400.01
	2023-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	152,545.33
	2024-01-12	Payment to Road & Bridge Contractors	CR JACKSON INC	15,100.00
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	4,514.78
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	186.70
	2024-04-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,380.00
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	474.77
	2024-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	953,649.09
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	393.65
	2024-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	313,685.84
	2025-01-24	Payment to Road & Bridge Contractors	CR JACKSON INC	438,786.98
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	658.84
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	763.47
	2025-02-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,132,780.21
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	16,336.71
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	9,065.63
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,087.05
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	1,334,527.03
	2025-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	198.54
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	18,599.54
	2025-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	1,204,979.75
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	1,134.09
	2025-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,565,031.06
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,852.84
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	938.53
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,103.60

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	48,475.36
	2025-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	526,041.30
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,033.04
P041488 Total				**9,036,723.74**
P041585				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Colleton County - S- 159, S- 36, S- 436, S- 54, S- 926				
Reconstruction				
	2023-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	295,026.99
	2023-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	1,335,395.06
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,020.69
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	501.67
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,592.02
	2024-01-05	Payment to Road & Bridge Contractors	CR JACKSON INC	241,730.48
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,093.72
	2024-01-12	Payment to Road & Bridge Contractors	CR JACKSON INC	206,783.93
	2024-02-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	291.62
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,991.00
	2024-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	49,326.02
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	11,845.94
	2024-04-23	Payment to Road & Bridge Contractors	CR JACKSON INC	469,166.84
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	168.96
	2024-05-14	Payment to Road & Bridge Contractors	CR JACKSON INC	7,568.32
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	97.21
	2024-10-22	Payment to Road & Bridge Contractors	CR JACKSON INC	36,848.22
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,688.86
	2024-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	950.00
	2024-12-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,605.72)
	2025-01-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,651.82)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,651.82)
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(12,330.67)
	2025-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	23,148.18
	2025-05-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,211.44)
	2025-06-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,651.82)
P041585 Total				**2,637,132.44**
P041586				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 132, S-659, S- 66, S- 660				
Reconstruction				
	2023-10-13	Highway Maintenance Contracts	CR JACKSON INC	1,039,836.68
	2023-11-29	Highway Maintenance Contracts	CR JACKSON INC	786,926.84
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	777.64
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	19,734.51
	2023-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.62
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,377.22
	2024-01-05	Highway Maintenance Contracts	CR JACKSON INC	59,086.96
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,616.51
	2024-01-12	Highway Maintenance Contracts	CR JACKSON INC	19,652.94
	2024-02-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,678.91
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	688.35
	2024-02-13	Highway Maintenance Contracts	CR JACKSON INC	42,456.84
	2024-03-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	577.40
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	598.51
	2024-04-23	Highway Maintenance Contracts	CR JACKSON INC	82,467.53
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	962.24
	2024-05-14	Highway Maintenance Contracts	CR JACKSON INC	6,660.00
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,025.91
	2024-10-22	Highway Maintenance Contracts	CR JACKSON INC	19,110.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	292.40
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,304.88
	2024-12-31	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,874.54)
	2025-01-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(10,215.67)
	2025-02-19	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(10,215.67)
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,845.96
	2025-03-25	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(9,227.06)
	2025-04-16	Highway Maintenance Contracts	CR JACKSON INC	24,384.33
	2025-05-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(9,886.13)
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,189.29
	2025-06-23	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(10,215.67)
P041586 Total				**2,068,995.17**
P042281				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - SC 212, SC 212 CON, SC 651, US 17 ALT				
Reconstruction				
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	672.74
P042281 Total				**672.74**
P042230				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Colleton County - S- 44				
Reconstruction				
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	764.88
P042230 Total				**764.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042231				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Colleton County - S- 114				
Reconstruction				
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	672.74
P042231 Total				**672.74**
Colleton Total				**81,743,873.65**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Colleton, Hampton, Jasper				
P027550				
I-95 Resurfacing (near MM 33 to near MM 68 (NB/SB)				
Reconstruction of concrete/asphalt pavement along NB/SB lanes of Interstate 95 from MM 33 to MM 68 within Jasper, Hampton & Colleton Counties. - , I- 95				
Reconstruction				
	2022-01-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,700.20
	2022-02-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,281.57
	2022-04-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	399.32
	2022-04-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,506,832.85
	2022-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	33,877.13
	2022-04-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	35,806.28
	2022-05-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,285,991.68
	2022-05-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	52,615.45
	2022-06-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,709,926.42
	2022-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,882.72
	2022-06-30	Highway Maintenance Contracts	USDA APHIS GENERAL	976.56
	2022-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	66,661.07
	2022-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	645.96
	2022-08-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	741,622.00
	2022-08-24	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,065,708.05
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	132,635.94
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	257.70
	2022-09-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,817.65
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,159.65
	2022-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,341,912.14
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	54,772.88
	2022-10-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,255.43
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	113,779.88
	2022-10-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,589.55
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	73,349.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-11-08	Highway Maintenance Contracts	USDA APHIS GENERAL	805.00
	2022-11-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,153,694.25
	2022-11-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,409.27
	2022-11-29	Highway Maintenance Contracts	USDA APHIS GENERAL	3,509.64
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	5,776.77
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	94,304.92
	2023-01-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	644.25
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,719.52
	2023-01-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,391.50
	2023-01-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(25,000.00)
	2023-01-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,814,797.63
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	34,398.30
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,827.94
	2023-01-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,568.30
	2023-01-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,698,306.46
	2023-02-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,417.35
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,749.35
	2023-02-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,288.50
	2023-02-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,851,804.95
	2023-03-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	704.21
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	134,254.63
	2023-03-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,494.95
	2023-03-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	515.40
	2023-03-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,200.78
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	80,373.39
	2023-04-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,521,711.09
	2023-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,687.05
	2023-05-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	450.98
	2023-05-05	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	1,701.14
	2023-05-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,747,660.31
	2023-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,213,633.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,472.68
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	95,997.52
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	172,481.64
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,730.84
	2023-06-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	901.95
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	38,640.21
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,134.69
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,926.32
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	515.40
	2023-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,570.23
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,740,562.36
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	83,276.74
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	3,476.73
	2023-07-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,522.36
	2023-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,773.11
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	66,515.56
	2023-08-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,152,967.09
	2023-09-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,285.53
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	109,043.09
	2023-09-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	862,389.81
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	104,993.67
	2023-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,311,330.02
	2023-10-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,382.02
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	65,672.34
	2023-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,060.70
	2023-11-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	477,162.67
	2023-11-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,421.22
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	546.84
	2023-12-05	ENGINEERING & ARCHITECTURAL	OLH INC	3,503.55
	2023-12-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,658,062.14
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	87,453.57

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	851.35
	2024-01-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	514,921.74
	2024-01-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,395.72
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	60,042.15
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	62,515.50
	2024-02-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	425,139.94
	2024-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,529.56
	2024-03-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,695.69
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	51,976.79
	2024-03-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	751,680.35
	2024-04-02	ENGINEERING & ARCHITECTURAL	OLH INC	1,362.16
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	37,978.35
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	25,384.29
	2024-05-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	934.25
	2024-05-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	102,298.81
	2024-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,651.43
	2024-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	34,731.82
	2024-06-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	52,906.49
	2024-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	38,963.98
	2024-07-24	ENGINEERING & ARCHITECTURAL	OLH INC	2,298.65
	2024-08-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	986,381.76
	2024-08-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	47,905.51
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,045.54
	2024-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	30,442.55
	2024-09-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,631.57
	2024-09-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	101,066.98
	2024-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	34,299.30
	2024-10-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,066.24
	2024-10-21	ENGINEERING & ARCHITECTURAL	OLH INC	1,702.70
	2024-11-06	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	424,694.90
	2024-11-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,286.53

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,165.72
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	42,169.36
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	393.65
	2024-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	26,337.08
	2024-12-19	ENGINEERING & ARCHITECTURAL	OLH INC	446.04
	2025-01-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,276.47
	2025-01-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,898.52
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	31,857.02
	2025-02-03	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	152,062.96
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	32,496.29
	2025-03-06	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	81,449.39
	2025-04-10	ENGINEERING & ARCHITECTURAL	OLH INC	2,554.05
	2025-04-15	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,055.19
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	54,607.33
	2025-04-22	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,368.44
	2025-04-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	21,594.70
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	69,698.06
	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,224.10
	2025-05-28	ENGINEERING & ARCHITECTURAL	OLH INC	1,532.43
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	52,013.04
	2025-06-05	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	417.88
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	64,078.17
	2025-06-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(566.57)
	2025-06-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	393,784.57
P027550 Total				**43,518,727.51**
Colleton, Hampton, Jasper Total				**43,518,727.51**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Darlington				
P032400				
Non-Interstate NHS Primary Pavement Improvement Program				
Federal Aid FHWA Preventative Maintenance in Darlington County - SC 34				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	28,489.50
	2018-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	22,530.50
	2018-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	441,519.05
	2018-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	598,608.58
	2018-12-12	Payment to Road & Bridge Contractors	CR JACKSON INC	29,389.71
	2018-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,136.75
	2019-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	6,861.45
	2019-01-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	14,796.92
	2019-02-20	Payment to Road & Bridge Contractors	CR JACKSON INC	18,757.74
	2019-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	9,608.84
	2019-03-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	659.36
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	677.20
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	336.66
	2019-06-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(813.56)
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	812.36
	2020-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,193.27
P032400 Total				**1,175,564.33**
P033579				
FA Secondary Pavement Improvement Program				
Federal Aid FHWA Preventative Maintenance in Darlington County - S- 23				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	152,339.64
	2018-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	711,497.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2018-09-07	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,418.50
	2018-09-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,739.77
	2018-09-20	Payment to Road & Bridge Contractors	CR JACKSON INC	100,279.22
	2018-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,937.50
	2018-12-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,937.50
	2019-01-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,629.74
	2019-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	31,405.99
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	157.20
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	7,908.54
P033579 Total				**1,027,251.30**
P033622				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Darlington County - US 52				
Preservation				
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	27,898.01
	2019-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	14,633.34
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	166,674.45
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	10,818.47
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	538.29
	2019-08-16	Payment to Road & Bridge Contractors	PALMETTO CORP	8,084.47
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	863.60
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,445.16
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	5,650.16
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,545.10
P033622 Total				**238,216.05**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033630				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Darlington County - US 15 BUS				
Preservation				
	2018-11-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	405.06
	2019-02-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,062.11
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	29,704.00
	2019-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	14,633.33
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2019-06-24	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,724.20
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	82,744.60
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	13,542.76
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	519,636.18
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	14,334.70
	2019-08-16	Payment to Road & Bridge Contractors	PALMETTO CORP	35,860.91
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,942.11
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,012.72
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,285.60
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	6,280.22
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	707.05
P033630 Total				**730,940.55**
P037537				
2019 Non-Interstate NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - SC 34				
Rehabilitation				
	2019-02-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,483.73
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	589.34
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	38,492.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	27,071.42
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,457.69
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,922.67
	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	6,780.35
	2019-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.85
	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	483,255.27
	2019-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	240,267.03
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,292.72
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,732.65
	2020-02-05	Payment to Road & Bridge Contractors	CR JACKSON INC	168,783.80
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,322.20
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,131.08
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	161,090.52
	2020-03-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	8,708.52
	2020-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	13,138.79
	2020-03-31	Payment to Road & Bridge Contractors	CR JACKSON INC	51,995.45
	2020-04-22	Payment to Road & Bridge Contractors	CR JACKSON INC	389,037.90
	2020-05-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,309.26
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	801,369.83
	2020-06-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,692.36
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	10,125.00
	2020-07-30	Payment to Road & Bridge Contractors	CR JACKSON INC	30,383.27
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,284.10
	2020-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	37,302.53
	2020-10-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	16,762.44
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	22.50
	2020-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	19,751.25
P037537 Total				**2,553,699.14**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033638				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Darlington County - S-102, S- 13, S- 16, S- 35, S- 54, S- 65				
Preservation				
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	28,401.99
	2019-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	14,633.33
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2019-05-15	Payment to Road & Bridge Contractors	PALMETTO CORP	300,499.53
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	4,633.33
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	11,021.20
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	22,016.65
	2019-08-16	Payment to Road & Bridge Contractors	PALMETTO CORP	9,267.06
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	572.90
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	959.60
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,419.99
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	2,316.67
P033638 Total				**396,807.25**
P037538				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - US 401				
Rehabilitation				
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	589.34
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	39,360.35
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	27,071.44
	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	104,664.74
	2019-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	772,031.95
	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	70,363.47
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,417.57

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-07-30	Payment to Road & Bridge Contractors	CR JACKSON INC	49,974.36
	2020-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	960.00
	2020-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	14,929.76
	2021-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	19,780.96
P037538 Total				**1,104,143.94**
P037539				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - S- 10				
Rehabilitation				
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,605.35
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	73,361.89
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	180,384.01
	2019-08-08	Payment to Road & Bridge Contractors	CR JACKSON INC	95,342.59
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,395.22
	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	71,898.26
	2019-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.86
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,622.74
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	838.55
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	42,972.97
	2020-03-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,553.91
	2020-03-31	Payment to Road & Bridge Contractors	CR JACKSON INC	10,928.51
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	836.55
	2020-06-23	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	837.05
	2020-07-30	Payment to Road & Bridge Contractors	CR JACKSON INC	7,304.60
	2020-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	377,626.69
	2020-09-09	Payment to Road & Bridge Contractors	CR JACKSON INC	12,114.92
	2020-10-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,454.08
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	1,472.00
	2020-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	14,131.61
P037539 Total				**927,967.22**
P037540				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - S- 39, S-824				
Reconstruction				
	2019-06-19	Highway Maintenance Contracts	CR JACKSON INC	11,756.92
	2019-06-30	Highway Maintenance Contracts	CR JACKSON INC	8,121.43
	2019-09-19	Highway Maintenance Contracts	CR JACKSON INC	2,442.86
	2019-10-17	Highway Maintenance Contracts	CR JACKSON INC	210,947.81
	2019-11-18	Highway Maintenance Contracts	CR JACKSON INC	83,503.89
	2020-07-30	Highway Maintenance Contracts	CR JACKSON INC	9,559.00
	2020-08-17	Highway Maintenance Contracts	CR JACKSON INC	3,528.00
	2020-12-03	Highway Maintenance Contracts	CR JACKSON INC	4,161.80
	2020-12-23	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	83.20
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,942.18
	2021-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	181.87
P037540 Total				**338,228.96**
P037915				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Darlington County - US 52				
Preservation				
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	172.27
	2019-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	30,398.16
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	630.29
	2019-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	179,111.22
	2019-11-22	Payment to Road & Bridge Contractors	PALMETTO CORP	6,910.71
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,014.08

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	2,469.53
	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	2,171.43
P037915 Total				**223,877.69**
P037916				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Darlington County - SC 403				
Preservation				
	2019-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	291,037.58
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,772.61
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,966.25
	2019-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	12,994.72
	2019-11-22	Payment to Road & Bridge Contractors	PALMETTO CORP	14,989.32
	2020-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	5,059.61
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	812.36
	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	647.99
P037916 Total				**330,280.44**
P037917				
2019 Federal Aid Secondary Preservation Program				
SCDOT Preservation in Darlington County - S- 41				
Preservation				
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	224.82
	2019-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	257,075.81
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,372.20
	2019-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	24,166.68
	2019-11-22	Payment to Road & Bridge Contractors	PALMETTO CORP	12,193.77
	2019-12-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	673.05
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,635.72
	2020-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	9,167.42

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	1,918.91
P037917 Total				**311,428.38**
P038537				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Darlington County - S- 13, S- 24				
Reconstruction				
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	718.91
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,892.61
	2020-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,900.00
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	28,333.34
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	11,666.67
	2020-08-18	Payment to Road & Bridge Contractors	CR JACKSON INC	82,839.20
	2020-09-08	Payment to Road & Bridge Contractors	CR JACKSON INC	550,170.01
	2020-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	53,193.93
	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,390.00
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,650.14
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,962.30
	2021-01-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,850.52
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	83,476.61
	2021-03-12	Payment to Road & Bridge Contractors	CR JACKSON INC	3,333.33
	2021-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	17,982.18
	2021-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	18,874.27
	2021-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	44,163.50
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,797.61
	2021-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	19,564.25
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,760.95
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,780.00
	2021-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	3,600.00
	2022-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	9,710.44
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,335.47

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	307.21
	2022-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	21,666.67
P038537 Total				**976,920.12**
P038536				
2020 Primary Pavement Improvement Program				
Reconstruction in Darlington County - SC 340				
Reconstruction				
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,630.61
	2020-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,800.00
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	1,196,298.78
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	200,794.18
	2020-06-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,467.15
	2020-07-30	Payment to Road & Bridge Contractors	CR JACKSON INC	48,872.94
	2020-08-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,567.58
	2020-08-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,699.77
	2020-08-18	Payment to Road & Bridge Contractors	CR JACKSON INC	27,590.25
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	686.55
	2020-09-08	Payment to Road & Bridge Contractors	CR JACKSON INC	16,740.00
	2020-10-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,937.80
	2020-10-09	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,493.43
	2020-11-12	Payment to Road & Bridge Contractors	CR JACKSON INC	388,288.56
	2020-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	3,861.00
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	18,174.81
	2021-03-12	Payment to Road & Bridge Contractors	CR JACKSON INC	9,064.05
	2021-04-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,250.73
	2021-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	38,377.56
	2021-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,666.67
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,214.24
	2021-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	35,750.00
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,512.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	3,168.41
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,264.96
	2021-12-02	Payment to Road & Bridge Contractors	CR JACKSON INC	1,056.14
	2022-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	16,565.16
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,000.33
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	259.92
	2022-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	21,666.68
P038536 Total				**2,079,720.88**
P038538				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Darlington County - S- 1075, S- 1249, S-177, S- 201, S- 932				
Reconstruction				
	2020-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	930.00
	2020-05-26	Highway Maintenance Contracts	CR JACKSON INC	127,713.33
	2020-06-23	Highway Maintenance Contracts	CR JACKSON INC	5,796.69
	2020-07-30	Highway Maintenance Contracts	CR JACKSON INC	9,336.99
	2020-09-08	Highway Maintenance Contracts	CR JACKSON INC	137,845.89
	2020-10-15	Highway Maintenance Contracts	CR JACKSON INC	273.60
	2021-02-18	Highway Maintenance Contracts	CR JACKSON INC	35,679.23
	2021-03-12	Highway Maintenance Contracts	CR JACKSON INC	1,000.00
	2021-04-21	Highway Maintenance Contracts	CR JACKSON INC	5,022.98
	2021-05-12	Highway Maintenance Contracts	CR JACKSON INC	59,261.10
	2021-06-16	Highway Maintenance Contracts	CR JACKSON INC	7,529.84
	2021-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,737.14
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	557.23
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	413.55
	2021-11-02	Highway Maintenance Contracts	CR JACKSON INC	18.00
	2022-02-06	Highway Maintenance Contracts	CR JACKSON INC	2,632.87
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	149.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-11	Highway Maintenance Contracts	CR JACKSON INC	110.92
	2022-04-21	Highway Maintenance Contracts	CR JACKSON INC	500.00
P038538 Total				**400,509.03**
P039039				
2020 Primary Preservation Program				
SCDOT Preservation in Darlington County - US 15				
Preservation				
	2020-08-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	871.18
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,155.60
	2020-09-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	168,801.40
	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,943.33
	2020-10-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	660.84
	2020-10-09	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,487.95
	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	136.36
	2021-01-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,069.86
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,390.00
	2021-04-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(553.51)
	2021-04-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	10,999.01
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,303.56
	2021-07-27	ENGINEERING & ARCHITECTURAL	RS&H, INC.	407.72
P039039 Total				**192,673.30**
P039040				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Darlington County - S- 19				
Preservation				
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	577.55
	2020-09-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	115,779.45
	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,068.68
	2020-10-09	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,690.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	183.65
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	720.36
	2021-04-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	5,812.54
	2021-05-27	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	824.00
P039040 Total				**128,656.25**
P039536				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - S- 13, S-19, S- 87				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	11,717.50
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	891.00
	2021-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	390,006.38
	2022-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	5,054.09
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	13,175.50
	2022-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	78.88
	2022-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	106,459.05
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	350.53
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,451.63
	2022-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	571,714.46
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,658.07
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	31,010.05
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,665.89
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	216.60
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	2,555.83
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,444.91
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,110.03
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,345.78
	2022-07-26	Payment to Road & Bridge Contractors	CR JACKSON INC	8,391.82
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,219.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2022-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	3,726.84
	2022-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	40,631.80
	2022-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	215.03
	2022-11-03	Payment to Utility Company	DUKE ENERGY PROGRESS	10,821.72
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,004.06
	2022-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	115,755.56
	2022-12-07	Payment to Utility Company	DUKE ENERGY PROGRESS	11,285.42
	2022-12-15	Payment to Road & Bridge Contractors	CR JACKSON INC	37,450.24
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	808.22
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	131,565.92
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,262.69
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,486.48
	2023-03-20	Payment to Road & Bridge Contractors	CR JACKSON INC	3,172.00
	2023-04-20	Payment to Road & Bridge Contractors	CR JACKSON INC	26,914.50
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,093.98
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	916.70
	2023-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	191,849.37
	2023-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	15,992.44
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	269.52
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,077.19
	2023-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	124.34
	2023-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	43,937.80
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	34,039.98
	2023-10-26	Payment to Road & Bridge Contractors	CR JACKSON INC	194,064.55
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,662.51
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	749.07
	2023-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	32,183.80
	2024-01-26	Payment to Utility Company	DUKE ENERGY PROGRESS	2,687.79
	2024-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	2,011.00
	2024-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	9,590.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-05-09	Payment to Road & Bridge Contractors	CR JACKSON INC	31,795.60
	2024-05-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,449.55)
	2024-06-28	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(2,699.55)
P039536 Total				**2,146,584.37**
P039729				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Darlington County - S- 699, S- 918				
Preservation				
	2021-06-04	Highway Maintenance Contracts	CR JACKSON INC	5,060.34
	2021-06-22	Highway Maintenance Contracts	CR JACKSON INC	102,945.11
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,687.54
	2021-08-09	Highway Maintenance Contracts	CR JACKSON INC	24,514.24
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,367.74
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	491.47
	2021-11-04	Highway Maintenance Contracts	CR JACKSON INC	995.83
	2021-11-08	Highway Maintenance Contracts	CR JACKSON INC	640.00
P039729 Total				**139,702.27**
P039727				
2021 Primary Preservation Program				
SCDOT Preservation in Darlington County - SC 34				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,008.36
	2021-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	3,482.18
	2021-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	202,000.92
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	624.16
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	610.88
	2021-11-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,046.37
	2021-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	84.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-11-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	304.68
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,256.43
	2021-12-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	304.68
P039727 Total				**214,722.81**
P039728				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Darlington County - S- 354, S- 495, S-524				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	4,476.09
	2021-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	116,146.15
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,684.49
	2021-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,240.05
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,751.98
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,334.30
	2021-11-04	Payment to Road & Bridge Contractors	CR JACKSON INC	17,798.33
	2021-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	7,000.00
P039728 Total				**157,431.39**
P039537				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - S- 14, S-179, S- 185, S- 255, S- 289, S- 383, S- 408, S- 408 CON, S-76, S- 84				
Reconstruction				
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,942.12
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	388.19
	2021-09-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	152.34
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,923.40
	2022-01-27	Highway Maintenance Contracts	CR JACKSON INC	30,809.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	480.49
	2022-03-03	Highway Maintenance Contracts	CR JACKSON INC	128,515.79
	2022-03-24	Highway Maintenance Contracts	CR JACKSON INC	91,363.39
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	866.40
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,071.51
	2022-06-20	Highway Maintenance Contracts	CR JACKSON INC	299,774.27
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	437,700.21
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,166.68
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,277.88
	2022-08-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	957.01
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	2,300.55
	2022-08-22	Highway Maintenance Contracts	CR JACKSON INC	4,414.54
	2022-09-22	Highway Maintenance Contracts	CR JACKSON INC	106,441.16
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,792.44
	2022-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,336.77
	2022-11-04	Highway Maintenance Contracts	CR JACKSON INC	106,962.36
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,207.68
	2022-11-17	Highway Maintenance Contracts	CR JACKSON INC	82,667.90
	2022-12-16	Highway Maintenance Contracts	CR JACKSON INC	17,052.08
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	669.94
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	740.41
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,432.89
	2023-09-07	Highway Maintenance Contracts	CR JACKSON INC	13,071.09
	2024-01-18	Highway Maintenance Contracts	CR JACKSON INC	8,408.40
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,602.70
	2024-06-14	Highway Maintenance Contracts	CR JACKSON INC	12,354.71
P039537 Total				**1,378,845.11**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039534				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - US 52				
Rehabilitation				
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	360.35
	2022-01-27	Payment to Road & Bridge Contractors	CR JACKSON INC	25,564.61
	2022-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	63,012.18
	2022-03-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,834.12
	2022-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	80,162.34
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,259.28
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	215.07
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	78.64
	2022-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	2,060.10
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	261,433.66
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	957.10
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	644.56
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2022-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,020.28
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,413.93
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	721.62
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,149.13
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,414.93
	2022-11-04	Payment to Road & Bridge Contractors	CR JACKSON INC	439,997.50
	2022-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	214,079.88
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	636.43
	2022-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	32,097.08
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	884.26
	2023-01-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,355.96
	2023-01-13	Payment to Road & Bridge Contractors	CR JACKSON INC	6,305.17
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	393.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-20	Payment to Road & Bridge Contractors	CR JACKSON INC	14,597.72
	2023-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	4,119.92
	2024-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	8,690.82
	2024-10-24	Payment to Road & Bridge Contractors	Highway Maint Contr	2,190.90
P039534 Total				**1,170,720.53**
P039535				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - SC 34				
Rehabilitation				
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	720.71
	2022-01-27	Payment to Road & Bridge Contractors	CR JACKSON INC	26,834.06
	2022-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	4,333.33
	2022-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	184,683.30
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,841.84
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,427.41
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	740.41
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	4,333.33
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,201.60
	2022-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	14,205.88
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,834.03
	2022-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	42,201.82
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	13,183.72
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	215.27
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,751.01
	2022-11-04	Payment to Road & Bridge Contractors	CR JACKSON INC	49,891.04
	2022-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	102,160.96
	2022-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	440,221.79
	2023-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	12,289.75
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	10,663.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	13,374.30
	2023-03-20	Payment to Road & Bridge Contractors	CR JACKSON INC	20,955.89
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,990.12
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,106.51
	2023-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	124,759.73
	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,086.97
	2023-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	561.36
	2023-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	4,933.47
	2024-01-18	Payment to Road & Bridge Contractors	CR JACKSON INC	15,000.00
	2024-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	128.00
P039535 Total				**1,107,631.51**
P039996				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - S- 35				
Rehabilitation				
	2022-01-27	Payment to Road & Bridge Contractors	CR JACKSON INC	24,364.89
	2022-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	43,167.83
	2022-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	654.47
	2022-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	88,153.41
	2022-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	970.81
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	10,833.34
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2022-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	7,807.82
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	710.04
	2022-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	516.00
	2023-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	2,232.32
P039996 Total				**179,480.07**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040411				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - US 15, US 401				
Reconstruction				
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	827.05
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,966.25
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,002.39
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,128.37
	2022-07-22	Payment to Road & Bridge Contractors	CR JACKSON INC	24,156.16
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	576.14
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,729.37
	2022-11-22	Payment to Road & Bridge Contractors	CR JACKSON INC	16,733.33
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	3,458.82
	2023-02-21	Payment to Road & Bridge Contractors	CR JACKSON INC	199,478.19
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,210.07
	2023-03-23	Payment to Road & Bridge Contractors	CR JACKSON INC	526,088.93
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	6,701.92
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,312.30
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	12,310.61
	2023-04-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,871,464.50
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,295.22
	2023-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	17,486.40
	2023-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	90,471.46
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,486.29
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,902.38
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,376.32
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	159.60
	2023-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	453,390.43
	2023-06-23	ENGINEERING & ARCHITECTURAL	S&ME INC	2,059.40
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,009.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	134.76
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	21,155.70
	2023-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,945.99
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	544.02
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	363.93
	2024-01-25	ENGINEERING & ARCHITECTURAL	RS&H, INC.	269.49
	2024-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	49.00
	2024-05-20	Payment to Road & Bridge Contractors	CR JACKSON INC	298.34
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	14,934.94
	2024-08-07	Payment to Road & Bridge Contractors	CR JACKSON INC	12,816.80
P040411 Total				**3,319,294.69**
P040437				
2022 Primary Preservation Program				
SCDOT Preservation in Darlington County - SC 34, SC 403				
Preservation				
	2022-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	39,529.95
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	10,763.00
	2022-07-28	Payment to Road & Bridge Contractors	PALMETTO CORP	765.60
	2022-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	203,999.21
	2022-11-04	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,832.09
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	497.00
	2023-01-19	Payment to Road & Bridge Contractors	PALMETTO CORP	857.65
P040437 Total				**258,244.50**
P040439				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Darlington County - S- 209, S- 512				
Preservation				
	2022-05-17	Highway Maintenance Contracts	PALMETTO CORP	13,784.75

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-06-21	Highway Maintenance Contracts	PALMETTO CORP	162,582.34
	2022-07-28	Highway Maintenance Contracts	PALMETTO CORP	497.00
	2022-10-20	Highway Maintenance Contracts	PALMETTO CORP	115,331.51
	2022-11-23	Highway Maintenance Contracts	PALMETTO CORP	13,208.40
	2023-01-19	Highway Maintenance Contracts	PALMETTO CORP	2,126.36
P040439 Total				**307,530.36**
P040412				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - S- 112, S-19, S- 35, S- 493				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	499.67
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,606.13
	2022-07-22	Payment to Road & Bridge Contractors	CR JACKSON INC	266,631.62
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	6,151.90
	2022-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	635,689.02
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	3,558.63
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	428.45
	2022-10-06	Payment to Road & Bridge Contractors	CR JACKSON INC	329,825.54
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,013.84
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	595,202.92
	2022-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,003.49
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,206.08
	2022-11-22	Payment to Road & Bridge Contractors	CR JACKSON INC	42,123.11
	2023-01-13	Payment to Road & Bridge Contractors	CR JACKSON INC	11,337.77
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,204.61
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,785.87
	2023-02-21	Payment to Road & Bridge Contractors	CR JACKSON INC	167,187.15
	2023-03-23	Payment to Road & Bridge Contractors	CR JACKSON INC	84,050.92
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,998.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	866.02
	2023-04-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,212.39
	2023-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	553,734.76
	2023-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	91,827.49
	2023-06-23	ENGINEERING & ARCHITECTURAL	S&ME INC	9,125.11
	2023-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,677.09
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	11,612.40
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,431.56
	2024-08-07	Payment to Road & Bridge Contractors	CR JACKSON INC	914.19
P040412 Total				**2,827,906.70**
P040413				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Darlington County - S- 1063, S- 1180, S- 144, S- 351, S- 39, S- 63				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	570.31
	2022-07-22	Highway Maintenance Contracts	CR JACKSON INC	20,546.77
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	571.44
	2022-11-22	Highway Maintenance Contracts	CR JACKSON INC	16,733.34
	2023-02-21	Highway Maintenance Contracts	CR JACKSON INC	302,208.52
	2023-03-23	Highway Maintenance Contracts	CR JACKSON INC	139,278.59
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,933.13
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	866.02
	2023-04-10	Highway Maintenance Contracts	CR JACKSON INC	34,158.36
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,345.90
	2023-05-15	Highway Maintenance Contracts	CR JACKSON INC	596,731.34
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,731.49
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,423.50
	2023-06-14	Highway Maintenance Contracts	CR JACKSON INC	223,859.65
	2023-06-23	ENGINEERING & ARCHITECTURAL	S&ME INC	1,143.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-30	Highway Maintenance Contracts	CR JACKSON INC	52,702.61
	2023-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,827.38
	2023-09-13	Highway Maintenance Contracts	CR JACKSON INC	101,915.00
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	478.37
	2023-10-11	Payment to Road & Bridge Contractors	CR JACKSON INC	405,320.40
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,281.90
	2023-11-13	Highway Maintenance Contracts	CR JACKSON INC	4,452.00
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,470.19
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,802.86
	2024-01-19	Highway Maintenance Contracts	CR JACKSON INC	17,393.52
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	943.99
	2024-05-20	Highway Maintenance Contracts	CR JACKSON INC	1,660.00
	2024-06-30	Highway Maintenance Contracts	CR JACKSON INC	837.81
	2024-08-07	Highway Maintenance Contracts	CR JACKSON INC	9,687.16
P040413 Total				**1,966,875.20**
P041279				
2023 Primary Pavement Improvement Program				
REHABILITATION IN DARLINGTON COUNTY - US 52				
Rehabilitation				
	2023-06-23	ENGINEERING & ARCHITECTURAL	S&ME INC	426.53
	2023-08-18	Payment to Road & Bridge Contractors	PALMETTO CORP	135,490.50
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	70,609.00
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	76,734.14
	2023-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	825,685.34
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,063.27
	2023-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	22,468.00
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,859.31
	2024-01-12	Payment to Road & Bridge Contractors	PALMETTO CORP	36,164.21
	2024-01-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,583.78
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	4,575.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,904.81
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	729.55
	2024-08-30	Payment to Road & Bridge Contractors	PALMETTO CORP	490.66
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	4,674.26
P041279 Total				**1,198,458.36**
P041280				
2023 Primary Pavement Improvement Program				
REHABILITATION/RECONSTRUCTION IN DARLINGTON COUNTY - SC 151 BUS				
Reconstruction				
	2023-06-23	ENGINEERING & ARCHITECTURAL	S&ME INC	378.85
	2023-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,351.19
	2023-08-18	Payment to Road & Bridge Contractors	PALMETTO CORP	361,308.01
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	222,132.75
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	219,210.18
	2023-10-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	17,126.42
	2023-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,044,498.30
	2023-12-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,000.11
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,744.04
	2023-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	141,520.04
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,762.68
	2024-01-12	Payment to Road & Bridge Contractors	PALMETTO CORP	49,012.02
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,598.73
	2024-01-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,796.19
	2024-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	3,050.00
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	28,089.60
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,918.60
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,026.35
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	13,747.82
P041280 Total				**2,141,271.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041282				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN DARLINGTON COUNTY - S- 42, S-68, S- 890				
Reconstruction				
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,274.96
	2023-08-18	Highway Maintenance Contracts	PALMETTO CORP	135,768.00
	2023-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	913.69
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	70,609.00
	2023-10-17	Highway Maintenance Contracts	PALMETTO CORP	102,947.45
	2023-10-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,619.63
	2023-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,241,677.38
	2023-12-13	Highway Maintenance Contracts	PALMETTO CORP	71,920.41
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,687.58
	2024-01-12	Highway Maintenance Contracts	PALMETTO CORP	57,508.90
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,455.42
	2024-02-13	Highway Maintenance Contracts	PALMETTO CORP	12,047.50
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	9,421.90
	2024-08-30	Highway Maintenance Contracts	PALMETTO CORP	3,300.00
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	44,217.87
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	642.90
P041282 Total				**1,766,012.59**
P041281				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION/RECONSTRUCTION IN DARLINGTON COUNTY - S- 154, S- 19				
Reconstruction				
	2023-08-18	Payment to Road & Bridge Contractors	PALMETTO CORP	134,586.75
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	70,609.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	635,462.29
	2023-10-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,768.39
	2023-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	282,269.88
	2023-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	5,760.00
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,721.63
	2024-01-12	Payment to Road & Bridge Contractors	PALMETTO CORP	35,729.13
	2024-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	7,381.00
	2024-10-25	Payment to Road & Bridge Contractors	Highway Maint Contr	(1,932.97)
P041281 Total				**1,174,355.10**
P042095				
2023 Primary Pavement Improvement Program				
Reconstruction in Darlington County - US 401				
Reconstruction				
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,244.12
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,710.60
	2024-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	193,053.34
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	161,325.54
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	202.48
	2025-02-11	Payment to Road & Bridge Contractors	PALMETTO CORP	138,134.79
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	909.58
	2025-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	2,211.00
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,175.97
	2025-06-12	Payment to Road & Bridge Contractors	PALMETTO CORP	40,165.00
P042095 Total				**542,132.42**
P042096				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Darlington County - S- 179				
Reconstruction				

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	733.09
	2024-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	834,641.38
	2025-01-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,044.47
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	377,422.31
	2025-02-11	Payment to Road & Bridge Contractors	PALMETTO CORP	52,992.42
	2025-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	2,579.16
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,202.38
	2025-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	56,076.41
	2025-06-12	Payment to Road & Bridge Contractors	PALMETTO CORP	869,370.88
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,948.60
P042096 Total				**2,205,011.10**
P042097				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Darlington County - S- 179 CON, S- 572, S-580				
Reconstruction				
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	955.53
	2024-12-13	Highway Maintenance Contracts	PALMETTO CORP	193,053.31
	2025-01-29	Highway Maintenance Contracts	PALMETTO CORP	102,499.98
	2025-02-11	Highway Maintenance Contracts	PALMETTO CORP	113,949.96
	2025-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	1,192.13
	2025-06-12	Highway Maintenance Contracts	PALMETTO CORP	40,165.00
P042097 Total				**451,815.91**
P042159				
2024 Primary Pavement Improvement Program				
REHABILITATION IN DARLINGTON COUNTY - SC 102, SC 151 BUS, US 15 BUS, US 52 BUS				
Rehabilitation				
	2024-08-14	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	408,178.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-15	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	284,987.65
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,621.40
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	9,532.30
	2024-12-10	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	41,519.15
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,833.12
	2025-02-18	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	447,249.72
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,881.76
	2025-03-13	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	558,030.97
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	14,272.98
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,964.59
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	19,933.60
	2025-04-14	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	1,421,456.15
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,381.91
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	188.13
	2025-05-14	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	762,813.75
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	25,251.88
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	864.99
	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	14,520.23
	2025-06-11	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	992,011.46
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	14,168.78
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	670.89
	2025-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	4,940.31
	2025-06-30	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	120,574.95
P042159 Total				**5,176,848.67**
P042034				
2025 Primary Preservation Program				
SCDOT PRESERVATION IN DARLINGTON COUNTY - SC 340				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,238.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.88
	2025-04-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	10,316.58
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	28,719.74
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	19,512.86
P042034 Total				**72,480.10**
P042048				
2025 FA Secondary Preservation Program				
2025 PRESERVATION IN DARLINGTON COUNTY - S- 19, S- 24, S- 25, S- 35				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,238.03
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.88
	2025-04-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	52,102.44
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	8,250.66
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	54,573.10
P042048 Total				**128,857.11**
P042049				
2025 Non-FA Secondary Preservation Program				
SCDOT PRESERVATION IN DARLINGTON COUNTY - S- 1075, S- 1249, S- 177, S- 389, S- 39, S- 408, S- 408 CON, S- 786, S- 824				
Preservation				
	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	9,238.03
	2025-03-13	Highway Maintenance Contracts	GORDON COMPANY INC	4,692.88
	2025-04-14	Highway Maintenance Contracts	GORDON COMPANY INC	30,999.22
	2025-05-16	Highway Maintenance Contracts	GORDON COMPANY INC	30,104.31
	2025-06-11	Highway Maintenance Contracts	GORDON COMPANY INC	34,267.09
P042049 Total				**109,301.53**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042160				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN DARLINGTON COUNTY - S- 12, S- 154, S- 28				
Rehabilitation				
	2025-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	164,198.10
	2025-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	496,675.99
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	987.15
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,604.14
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	735.47
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	4,038.85
	2025-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	586,499.80
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	12,078.61
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	515,205.55
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,919.00
	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	987.15
	2025-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	357,622.50
	2025-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	7,836.81
P042160 Total				**2,151,389.12**
P042161				
2024 Non-FA Secondary Pavement Improvement Program				
REHABILITATION IN DARLINGTON COUNTY - S- 152, S- 155, S- 197				
Rehabilitation				
	2025-02-24	Highway Maintenance Contracts	PALMETTO CORP	160,185.42
	2025-03-19	Highway Maintenance Contracts	PALMETTO CORP	313,495.04
	2025-04-16	Highway Maintenance Contracts	PALMETTO CORP	399,230.10
	2025-05-21	Highway Maintenance Contracts	PALMETTO CORP	759,027.27
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,744.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	931.68
P042161 Total				**1,635,613.52**
Darlington Total				**47,065,401.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Dillon				
P032401				
Non-Interstate NHS Primary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Dillon County - SC 38				
Rehabilitation				
	2018-09-26	Payment to Road & Bridge Contractors	PALMETTO CORP	77,350.00
	2018-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	341,583.44
	2018-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	745,281.45
	2018-12-12	Payment to Road & Bridge Contractors	PALMETTO CORP	733.70
	2019-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	14,138.03
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	5,864.50
	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,380.00
	2019-09-18	Payment to Road & Bridge Contractors	PALMETTO CORP	910.64
P032401 Total				**1,195,241.76**
P033623				
2018 Non-Interstate NHS Preservation Program				
Preservation in Dillon County - SC 38				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	41,658.37
	2018-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	10,800.00
	2018-11-14	Payment to Road & Bridge Contractors	CR JACKSON INC	304,810.78
	2018-12-14	Payment to Road & Bridge Contractors	CR JACKSON INC	16,929.05
	2018-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,103.47
	2019-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	412.80
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,108.00
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	(1,973.13)
P033623 Total				**378,849.34**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033631				
2018 Non-NHS Primary Preservation Program				
Preservation in Dillon County - SC 41				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	188,322.95
	2018-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	285,472.50
	2018-11-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,824.42
	2018-11-14	Payment to Road & Bridge Contractors	CR JACKSON INC	23,057.07
	2018-11-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,639.26
	2018-12-14	Payment to Road & Bridge Contractors	CR JACKSON INC	20,558.23
	2018-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,336.36
	2019-01-23	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,012.12
	2019-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	506.00
	2019-02-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,332.24
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	(4,029.63)
P033631 Total				**535,031.52**
P033580				
FA Secondary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Dillon County - S- 130, S- 39, S- 78				
Rehabilitation				
	2018-09-26	Payment to Road & Bridge Contractors	PALMETTO CORP	600,638.45
	2018-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	55,776.32
	2018-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	30,616.34
	2018-12-12	Payment to Road & Bridge Contractors	PALMETTO CORP	2,158.15
	2019-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	20,234.75
	2019-02-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,479.58
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	150.00
	2019-03-15	Payment to Road & Bridge Contractors	PALMETTO CORP	450.00
	2019-03-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	288.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,796.70
P033580 Total				**713,588.85**
P033639				
2018 Federal Aid Secondary Preservation Program				
Preservation in Dillon County - S- 48				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	186,478.71
	2018-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	15,128.31
	2018-11-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,509.32
	2018-11-14	Payment to Road & Bridge Contractors	CR JACKSON INC	7,058.67
	2018-12-14	Payment to Road & Bridge Contractors	CR JACKSON INC	13,732.50
	2019-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	172.50
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	(2,079.03)
P033639 Total				**224,000.98**
P037541				
2019 Non-NHS Primary				
Reconstruction/Rehabilitation in Dillon County - SC 38				
Reconstruction				
	2019-02-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,926.34
	2019-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	17,137.17
	2019-06-18	Payment to Road & Bridge Contractors	CR JACKSON INC	10,928.57
	2019-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	1,142.86
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	905,069.63
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	10,013.44
	2019-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	5,964.38
	2019-10-31	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,228.96
	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	11,853.52
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	610.54
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	2,080.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	535.00
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	735.77
P037541 Total				**969,226.18**
P037543				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - S- 481, S- 482				
Reconstruction				
	2019-05-23	Highway Maintenance Contracts	CR JACKSON INC	5,303.14
	2019-06-18	Highway Maintenance Contracts	CR JACKSON INC	23,457.81
	2019-07-16	Highway Maintenance Contracts	CR JACKSON INC	176,154.02
	2019-08-19	Highway Maintenance Contracts	CR JACKSON INC	1,045.71
	2019-09-17	Highway Maintenance Contracts	CR JACKSON INC	313.66
	2019-10-10	Highway Maintenance Contracts	CR JACKSON INC	264.00
	2019-11-18	Highway Maintenance Contracts	CR JACKSON INC	5,823.01
	2020-01-23	Highway Maintenance Contracts	CR JACKSON INC	139.56
	2021-03-23	Highway Maintenance Contracts	FEE-ARCH ENG &OTHR	4,063.67
P037543 Total				**216,564.58**
P037542				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - S- 23				
Reconstruction				
	2019-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	17,242.14
	2019-06-18	Payment to Road & Bridge Contractors	CR JACKSON INC	10,928.57
	2019-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	429,642.92
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	51,839.21
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	6,118.24
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,534.30
	2019-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	449.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	37,052.57
	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	2,185.50
P037542 Total				**556,992.51**
P038021				
RRSP Safety Improvements in District 5 (2018-2019)				
RRSP RW Safety Clearing in District 5 (2018-2019) - I- 95				
Safety Improvement				
	2019-06-18	Other Contract Services	NATURCHEM INC	111,563.94
	2019-06-27	Other Contract Services	NATURCHEM INC	247,082.82
	2019-08-15	Other Contract Services	NATURCHEM INC	132,768.18
	2020-01-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,855.55
P038021 Total				**493,270.49**
P037922				
2019 Non-FA Secondary Preservation Program				
SCDOT Preservation in Dillon County - S- 45, S- 499				
Preservation				
	2019-07-16	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	33,446.19
	2019-08-19	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	116,776.46
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,653.16
	2019-10-07	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	6,894.48
	2019-12-11	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	8,213.85
P037922 Total				**167,984.14**
P037919				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Dillon County - US 301				
Preservation				
	2019-07-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,462.63
	2019-08-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	128,504.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,453.26
	2019-10-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	9,352.90
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	831.08
	2019-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	366.56
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,637.19
P037919 Total				**169,608.20**
P037920				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Dillon County - SC 57				
Preservation				
	2019-07-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,462.61
	2019-08-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	140,899.85
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	41,388.70
	2019-10-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	5,950.73
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,343.08
	2019-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	366.56
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	208.05
P037920 Total				**204,619.58**
P037921				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Dillon County - S- 674				
Preservation				
	2019-07-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,348.85
	2019-08-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	80,358.08
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	23,591.97
	2019-10-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,754.88
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,215.72
	2019-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	328.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,761.30
P037921 Total				**130,359.44**
P039129				
RRSP Safety Improvements in District 5 (2019 - 2020)				
RRSP RW Safety Clearing in District 5 (2019 - 2020) - , I- 95				
Safety Improvement				
	2019-11-01	Other Contract Services	NATURCHEM INC	246,853.86
	2019-11-07	Other Contract Services	NATURCHEM INC	251,945.04
P039129 Total				**498,798.90**
P038539				
2020 Primary Pavement Improvement Program				
Rehabilitation in Dillon County - SC 38				
Rehabilitation				
	2020-05-22	Payment to Road & Bridge Contractors	PALMETTO CORP	36,093.34
	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	22,466.66
	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	382.10
	2020-09-11	Payment to Road & Bridge Contractors	PALMETTO CORP	497,001.83
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	612,122.05
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,964.41
	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,300.55
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	19,606.36
	2020-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	35,565.54
	2021-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	3,834.32
	2021-02-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,332.88
	2021-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,833.33
	2021-05-12	Payment to Road & Bridge Contractors	PALMETTO CORP	11,577.18
	2021-05-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	5,079.69
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,009.51
P038539 Total				**1,260,169.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038540				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Dillon County - S- 25				
Reconstruction				
	2020-05-22	Payment to Road & Bridge Contractors	PALMETTO CORP	35,980.86
	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	22,466.68
	2020-08-11	Payment to Road & Bridge Contractors	PALMETTO CORP	128,604.07
	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,883.86
	2020-09-11	Payment to Road & Bridge Contractors	PALMETTO CORP	202,223.97
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	36,625.14
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,184.42
	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,499.54
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	5,335.88
	2020-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,552.53
	2021-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	8,834.08
	2021-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,833.33
	2021-05-12	Payment to Road & Bridge Contractors	PALMETTO CORP	1,934.39
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	390.97
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	304.68
P038540 Total				**462,654.40**
P038541				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Dillon County - S- 102, S- 151, S- 216				
Reconstruction				
	2020-05-22	Highway Maintenance Contracts	PALMETTO CORP	10,759.38
	2020-06-18	Highway Maintenance Contracts	PALMETTO CORP	6,740.00
	2020-09-11	Highway Maintenance Contracts	PALMETTO CORP	24,002.90
	2020-10-15	Highway Maintenance Contracts	PALMETTO CORP	175,189.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,160.92
	2020-11-19	Highway Maintenance Contracts	PALMETTO CORP	16,513.84
	2020-12-17	Highway Maintenance Contracts	PALMETTO CORP	1,019.34
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,128.57
	2021-01-15	Highway Maintenance Contracts	PALMETTO CORP	2,038.42
	2021-02-10	Highway Maintenance Contracts	PALMETTO CORP	186.00
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,858.58
	2021-04-20	Highway Maintenance Contracts	PALMETTO CORP	18,019.19
	2021-05-12	Highway Maintenance Contracts	PALMETTO CORP	1,376.35
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	113.86
	2021-06-10	Highway Maintenance Contracts	PALMETTO CORP	61.80
	2021-06-28	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(726.65)
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	775.71
	2021-06-30	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	1,209.61
	2022-04-12	Highway Maintenance Contracts	PALMETTO CORP	7,684.58
	2022-05-09	Highway Maintenance Contracts	PALMETTO CORP	418.59
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	96.45
P038541 Total				**273,627.16**
P039043				
2020 Primary Preservation Program				
SCDOT Preservation in Dillon County - SC 57				
Preservation				
	2020-06-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,979.61
	2020-11-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	155,337.61
	2020-12-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	10,577.56
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,088.73
	2021-01-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	346.50
	2021-09-07	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(1,369.25)
P039043 Total				**177,960.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039713				
2020 Primary Pavement Improvement Program				
Rehabilitation in Dillon County - Part 2 Funding (Extension to 5509521) - SC 917				
Rehabilitation				
	2020-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	45,013.20
	2020-08-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	59,790.23
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,326.67
	2020-09-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	66,143.94
	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,619.25
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,260.29
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	191.05
	2021-04-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,242.41
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,009.16
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,633.44
	2021-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(500.00)
	2021-08-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	122,046.92
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,674.68
	2021-09-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	198,309.79
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,163.43
	2021-10-26	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,755.08
	2021-11-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,992.27
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,008.96
	2022-03-29	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	884.40
	2022-07-28	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	374.84
P039713 Total				**568,940.01**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039714				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Dillon County - Part 2 Funding (Extension to 5509521) - S- 104, S- 203, S- 536, S- 731, S- 877				
Rehabilitation				
	2020-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	16,718.75
	2020-08-12	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	5,667.35
	2021-08-16	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	13,612.50
	2021-09-13	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	150,588.87
	2021-10-26	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	46,474.11
	2021-11-17	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	2,449.41
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,063.82
	2022-03-29	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	1,446.78
P039714 Total				**244,021.59**
P039543				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - S- 23				
Reconstruction				
	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,022.46
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	432.10
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,685.69
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	11,029.00
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	436.50
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	968.28
	2022-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	1,000.00
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	259.92
	2022-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	236,114.46
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	433.20
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	292,964.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	927.68
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	433.20
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,517.07
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,301.52
	2022-07-26	Payment to Road & Bridge Contractors	CR JACKSON INC	12,220.43
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	709.97
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,374.45
	2022-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	14,715.85
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	5,097.88
	2023-09-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,606.01
	2023-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	286,407.96
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,665.29
	2023-10-26	Payment to Road & Bridge Contractors	CR JACKSON INC	9,679.94
	2023-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	12,776.20
	2024-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	7,825.00
	2024-05-09	Payment to Road & Bridge Contractors	CR JACKSON INC	26,837.32
P039543 Total				**962,442.04**
P039544				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - S- 136, S- 174, S- 707, S- 740, S- 856, S- 857				
Reconstruction				
	2021-04-14	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	24,565.38
	2021-05-07	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	11,738.25
	2021-06-08	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	261,440.32
	2021-06-30	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	120,325.17
	2021-08-18	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	2,621.11
	2021-10-14	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	3,131.80
	2021-12-17	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	180,415.32
	2022-02-01	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	3,443.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-05-05	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	555.64
	2022-06-21	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	376,595.14
	2022-06-30	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	93,832.41
	2022-08-01	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	141,492.97
	2022-08-09	Highway Maintenance Contracts	KING ASPHALT INC	1,968.52
	2022-09-19	Highway Maintenance Contracts	KING ASPHALT INC	227.23
	2023-10-13	Highway Maintenance Contracts	KING ASPHALT INC	2,139.58
	2023-11-13	Highway Maintenance Contracts	KING ASPHALT INC	42,372.76
	2024-09-24	Highway Maintenance Contracts	KING ASPHALT INC	1,443.18
P039544 Total				**1,268,308.42**
P039541				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - SC 34, SC 57				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	25,152.17
	2021-05-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,738.25
	2021-06-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	235,471.23
	2021-08-18	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,027.88
	2021-10-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,157.82
	2021-11-18	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	23,617.64
	2021-12-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	188,666.15
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	160.80
	2022-04-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,056.68)
	2022-04-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	498,397.81
	2022-05-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	7,892.08
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	471.85
	2022-06-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	306,615.10
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	158.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	26,634.81
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,515.41
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	22,586.89
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	314.43
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	453.76
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,609.72
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,602.75
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	360.05
	2024-01-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,385.23
	2024-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	923.89
	2024-06-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	50,883.41
	2024-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,265.88
	2024-09-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,265.97
P039541 Total				**1,493,552.04**
P039997				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - S- 217				
Rehabilitation				
	2021-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	22,628.94
	2021-05-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,738.25
	2021-06-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-12-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,139.58
	2022-06-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,438.00
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	159,008.10
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	656.91
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,139.58
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,493.96
P039997 Total				**226,801.64**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039735				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Dillon County - S- 192, S- 286				
Preservation				
	2021-05-04	Highway Maintenance Contracts	BOGGS CONTRACTING INC	5,185.75
	2021-06-10	Highway Maintenance Contracts	BOGGS CONTRACTING INC	46,479.52
	2021-08-04	Highway Maintenance Contracts	BOGGS CONTRACTING INC	16,741.32
	2021-08-09	Highway Maintenance Contracts	BOGGS CONTRACTING INC	3,430.16
	2021-10-11	Highway Maintenance Contracts	BOGGS CONTRACTING INC	292.00
	2021-12-16	Highway Maintenance Contracts	BOGGS CONTRACTING INC	108.00
P039735 Total				**72,236.75**
P039733				
2021 Primary Preservation Program				
SCDOT Preservation in Dillon County - SC 57				
Preservation				
	2021-05-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,185.75
	2021-06-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	17,564.35
	2021-08-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	118,791.41
	2021-08-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,693.05
	2021-10-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	6,949.89
	2021-10-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	16,192.82
	2021-12-16	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	387.00
P039733 Total				**167,764.27**
P039734				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Dillon County - S- 175				
Preservation				
	2021-05-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,185.75
	2021-06-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	34,691.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-07-27	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,408.77
	2021-08-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	8,478.46
	2021-08-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,653.43
	2021-10-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	292.00
P039734 Total				**51,710.26**
P029991				
2017 NHS Federal Aid State Program				
FA Rehab in Dillon County - US 301				
Resurfacing				
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,455.74
	2021-10-26	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	27,108.72
	2021-11-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	25,653.38
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,155.80
	2022-01-27	ENGINEERING & ARCHITECTURAL	DUES & MEMBER FEES	60,222.16
	2022-01-27	Payment to Road & Bridge Contractors	DUES & MEMBER FEES	160,000.00
	2022-03-29	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,995.60
	2022-07-28	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	455.55
P029991 Total				**290,046.95**
P040441				
2022 Primary Preservation Program				
SCDOT Preservation in Dillon County - SC 57				
Preservation				
	2022-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	13,542.50
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	9,617.60
	2022-07-28	Payment to Road & Bridge Contractors	PALMETTO CORP	239,775.40
	2022-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	28,553.09
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,491.00
	2023-01-19	Payment to Road & Bridge Contractors	PALMETTO CORP	289.00
P040441 Total				**293,268.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040443				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Dillon County - S- 23				
Preservation				
	2022-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	13,440.50
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	60,537.11
	2022-07-28	Payment to Road & Bridge Contractors	PALMETTO CORP	42,607.04
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,830.24
	2022-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,610.44
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,491.00
	2023-01-19	Payment to Road & Bridge Contractors	PALMETTO CORP	255.00
P040443 Total				**123,771.33**
P040417				
2022 NHS-Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - SC 38				
Rehabilitation				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,898.51
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,009.51
	2023-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,512.25
	2023-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,642.10
	2023-03-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	67,133.29
	2023-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	9,513.69
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,271.18
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,032.36
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,010.42
	2023-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-11-03	Payment to Road & Bridge Contractors	KING ASPHALT INC	533,063.63
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,435.87

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,815.15
	2024-02-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	728.39
	2024-03-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,471.24
	2024-04-02	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,114.34
	2024-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,291.02
	2024-04-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,438.47
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,665.38
	2024-07-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,336.20
	2024-10-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,910.79
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	630.72
P040417 Total				**743,586.05**
P040418				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - SC 57				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,966.63
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,009.51
	2023-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,009.93
	2023-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,872.65
	2023-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-11-03	Payment to Road & Bridge Contractors	KING ASPHALT INC	171.43
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,192.02
	2023-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	887,181.73
	2023-12-20	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	11,031.68
	2024-01-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	641,370.49
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,565.74
	2024-02-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,248.15
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,119.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-02-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	33,659.82
	2024-03-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,997.13
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,095.41
	2024-04-02	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,118.39
	2024-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,912.44
	2024-04-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,751.38
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,665.38
	2024-07-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,665.38
	2024-09-09	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,595.32
	2024-10-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	62,316.33
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	908.30
P040418 Total				**1,775,417.06**
P040419				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - S- 217, S- 23				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,197.04
	2023-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,137.75
	2023-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,872.65
	2023-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	206,086.52
	2023-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	603,696.55
	2023-08-29	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,310.91
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,153.97
	2023-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,593.05
	2023-09-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	40,435.17
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,114.48
	2023-10-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	82,409.39
	2023-10-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,857.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,319.00
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,224.19
	2023-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,623.66)
	2024-02-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	248,283.77
	2024-03-12	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	861.25
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,798.45
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,665.38
	2024-07-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,433.19
	2024-10-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	49,720.00
	2024-10-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	54,060.65
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,272.89
	2024-12-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,146.51
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	505.89
P040419 Total				**1,382,194.31**
P040420				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dillon County - S- 102, S- 38, S- 551, S- 564, S- 75				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,411.13
	2023-01-20	Highway Maintenance Contracts	KING ASPHALT INC	26,640.64
	2023-02-14	Highway Maintenance Contracts	KING ASPHALT INC	23,343.95
	2023-03-10	Highway Maintenance Contracts	KING ASPHALT INC	171,710.32
	2023-04-11	Highway Maintenance Contracts	KING ASPHALT INC	985,904.66
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,361.39
	2023-05-08	Highway Maintenance Contracts	KING ASPHALT INC	173,017.72
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	27,138.04
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,128.18
	2023-06-09	Highway Maintenance Contracts	KING ASPHALT INC	6,210.77
	2023-06-30	Highway Maintenance Contracts	KING ASPHALT INC	85,831.46

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-08	Highway Maintenance Contracts	KING ASPHALT INC	64,077.88
	2023-09-13	Highway Maintenance Contracts	KING ASPHALT INC	3,011.50
	2023-10-09	Highway Maintenance Contracts	KING ASPHALT INC	5,223.57
	2023-10-18	Highway Maintenance Contracts	KING ASPHALT INC	67,956.23
	2023-10-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	520.55
	2023-12-11	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(2,054.09)
	2024-01-25	ENGINEERING & ARCHITECTURAL	RS&H, INC.	658.34
	2024-05-20	Highway Maintenance Contracts	KING ASPHALT INC	4,545.38
	2024-07-22	Highway Maintenance Contracts	KING ASPHALT INC	6,001.08
	2024-10-16	Highway Maintenance Contracts	KING ASPHALT INC	22,913.80
	2024-12-05	Highway Maintenance Contracts	KING ASPHALT INC	647.51
	2025-06-23	Highway Maintenance Contracts	KING ASPHALT INC	3,096.11
P040420 Total				**1,699,296.12**
P041283				
2023 Primary Pavement Improvement Program				
RECONSTRUCTION IN DILLON COUNTY - SC 34, SC 57, SC 917, US 301				
Reconstruction				
	2023-04-19	Payment to Road & Bridge Contractors	PALMETTO CORP	106,666.67
	2023-05-12	Payment to Road & Bridge Contractors	PALMETTO CORP	191,803.14
	2023-06-09	Payment to Road & Bridge Contractors	PALMETTO CORP	208,789.33
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,701.65
	2023-07-21	Payment to Road & Bridge Contractors	PALMETTO CORP	37,298.15
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	264,898.18
	2023-09-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,460.73
	2023-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,964,642.70
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	909.12
	2023-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	234,894.68
	2023-10-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,578.22
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,006.36
	2023-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	80,270.63

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	363.93
	2023-12-27	Payment to Road & Bridge Contractors	PALMETTO CORP	222,112.64
	2024-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	77,941.61
	2024-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	7,621.23
	2024-11-14	Payment to Road & Bridge Contractors	PALMETTO CORP	77,875.98
	2024-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	95,602.57
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	180.26
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,147.65
	2025-01-24	Payment to Road & Bridge Contractors	PALMETTO CORP	126.50
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	711.27
P041283 Total				**3,598,603.20**
P041284				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN DILLON COUNTY - S- 217, S- 22, S-44				
Reconstruction				
	2023-04-19	Payment to Road & Bridge Contractors	PALMETTO CORP	106,666.67
	2023-05-12	Payment to Road & Bridge Contractors	PALMETTO CORP	90,422.84
	2023-07-21	Payment to Road & Bridge Contractors	PALMETTO CORP	263,996.97
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,168,140.99
	2023-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	152,842.46
	2023-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	20,185.05
	2023-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	8,120.67
	2023-12-27	Payment to Road & Bridge Contractors	PALMETTO CORP	3,003.46
	2024-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	37,966.67
	2024-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	2,268.00
	2024-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	152,359.98
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,395.22
P041284 Total				**2,007,368.98**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041285				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN DILLON COUNTY - S- 119, S- 195, S-513, S- 75				
Reconstruction				
	2023-04-19	Highway Maintenance Contracts	PALMETTO CORP	106,666.66
	2023-05-12	Highway Maintenance Contracts	PALMETTO CORP	90,706.34
	2023-08-17	Highway Maintenance Contracts	PALMETTO CORP	350,132.70
	2023-09-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,025.62
	2023-09-20	Highway Maintenance Contracts	PALMETTO CORP	342,235.91
	2023-10-20	Highway Maintenance Contracts	PALMETTO CORP	134,242.41
	2023-11-21	Highway Maintenance Contracts	PALMETTO CORP	164,474.28
	2023-12-27	Highway Maintenance Contracts	PALMETTO CORP	18,984.52
	2024-01-17	Highway Maintenance Contracts	PALMETTO CORP	12,097.58
	2024-02-26	Highway Maintenance Contracts	PALMETTO CORP	9,300.00
	2024-04-11	Highway Maintenance Contracts	PALMETTO CORP	11,232.46
	2024-11-14	Highway Maintenance Contracts	PALMETTO CORP	43,435.16
	2024-11-19	Highway Maintenance Contracts	PALMETTO CORP	301,440.69
	2024-12-20	Highway Maintenance Contracts	PALMETTO CORP	52,206.76
	2025-01-24	Highway Maintenance Contracts	PALMETTO CORP	423.21
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	257.56
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	180.91
P041285 Total				**1,640,042.77**
P042050				
2025 NHS PRIMARY PRESERVATION PROGRAM				
SCDOT PRESERVATION IN DILLON COUNTY - SC 38				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,238.01
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.87
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	876.57

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	28,459.37
P042050 Total				**43,266.82**
P042052				
2025 FA Secondary Preservation Program				
SCDOT Preservation in Dillon County - S- 23				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,238.01
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.86
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	17,305.41
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,185.85
P042052 Total				**32,422.13**
P042058				
2025 Primary Preservation Program				
SCDOT Preservation in Dillon County - SC 57				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,237.99
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.85
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	828.57
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	11,417.29
P042058 Total				**26,176.70**
P042054				
2025 Non-FA Secondary Preservation Program				
SCDOT PRESERVATION IN DILLON COUNTY - S- 155, S- 24				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,237.99
	2025-03-13	Highway Maintenance Contracts	GORDON COMPANY INC	4,692.85
	2025-05-16	Highway Maintenance Contracts	GORDON COMPANY INC	51,298.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-06-11	Highway Maintenance Contracts	GORDON COMPANY INC	25,690.61
P042054 Total				**90,919.62**
P042036				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN DILLON COUNTY - S- 198, S- 46				
Rehabilitation				
	2025-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	84,139.65
P042036 Total				**84,139.65**
P042162				
2024 Primary Pavement Improvement Program				
REHABILITATION IN DILLON COUNTY - SC 34, SC 41, SC 917				
Rehabilitation				
	2025-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	85,632.30
P042162 Total				**85,632.30**
P042032				
2024 Non-FA Pavement Improvement Program				
RECONSTRUCTION IN DILLON COUNTY - S- 28				
Reconstruction				
	2025-06-09	Highway Maintenance Contracts	KING ASPHALT INC	82,887.75
P042032 Total				**82,887.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042037				
2024 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN DILLON COUNTY - S- 171				
Reconstruction				
	2025-06-09	Highway Maintenance Contracts	KING ASPHALT INC	83,080.35
P042037 Total				**83,080.35**
Dillon Total				**27,766,446.24**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Dillon, Florence				
P040273				
RRSP RW Safety Clearing in District 5 (2020-2021)				
RRSP RW Safety Clearing in District 5 (2020-2021) - I- 95				
Safety Improvement				
	2021-05-05	Other Contract Services	WHACKEM AND STACKEM LLC	49,875.00
	2021-05-18	Other Contract Services	WHACKEM AND STACKEM LLC	93,275.00
	2021-05-19	Other Contract Services	NATURCHEM INC	98,332.35
	2021-05-28	Other Contract Services	WHACKEM AND STACKEM LLC	87,450.00
	2021-06-08	Other Contract Services	WHACKEM AND STACKEM LLC	69,025.00
	2021-06-24	Other Contract Services	NATURCHEM INC	93,166.90
P040273 Total				**491,124.25**
P029700				
I-95 (Near MM 171 to near MM 193) (SB)				
Interstate Rehabilitation of I-95 South Bound Lanes in Dillon Co. from MM 171 to MM193 with removal of culverts and replacement with bridges at Little Reedy Creek. - , I- 95				
Rehabilitation				
	2022-09-20	Payment to Road & Bridge Contractors	CR JACKSON INC	4,222,638.00
	2022-10-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	755.70
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	264.36
	2022-10-14	Payment to Road & Bridge Contractors	CR JACKSON INC	3,378,395.01
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,720.59
	2022-11-23	Payment to Road & Bridge Contractors	CR JACKSON INC	2,586,672.04
	2022-12-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	649.71
	2022-12-13	Payment to Road & Bridge Contractors	CR JACKSON INC	875,017.29
	2023-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,466.55
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,503,299.51
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	39,569.41
	2023-02-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	678.30

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,532.22
	2023-02-21	Payment to Road & Bridge Contractors	CR JACKSON INC	296,382.44
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,210.07
	2023-03-28	Payment to Road & Bridge Contractors	CR JACKSON INC	775,494.71
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,475.82
	2023-04-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	11,540.22
	2023-04-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,401.30
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,195.93
	2023-04-20	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	529.37
	2023-04-28	Payment to Road & Bridge Contractors	CR JACKSON INC	1,180,276.41
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	610.08
	2023-05-18	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	318.61
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,660.56
	2023-05-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	699.52
	2023-05-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	27,074.34
	2023-06-01	Payment to Road & Bridge Contractors	CR JACKSON INC	1,980,084.00
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,670.26
	2023-06-13	Payment to Road & Bridge Contractors	CR JACKSON INC	1,520,199.36
	2023-06-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	24,702.48
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,794.38
	2023-07-21	Payment to Road & Bridge Contractors	CR JACKSON INC	823,209.33
	2023-07-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	590.21
	2023-08-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,484.25
	2023-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,278,173.13
	2023-08-18	ENGINEERING & ARCHITECTURAL	S&ME INC	7,911.12
	2023-08-31	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,950.50
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,521.72
	2023-09-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	815.96
	2023-09-11	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	1,143.97
	2023-09-11	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	37,200.28
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	85.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-09-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	56,615.37
	2023-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	893,374.85
	2023-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,282.00
	2023-09-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,791.86
	2023-10-04	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,466.13
	2023-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	697,757.85
	2023-10-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	50,036.78
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	385.47
	2023-11-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,912.00
	2023-11-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,124.82
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	342.64
	2023-11-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,128.00
	2023-12-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	21,042.87
	2023-12-06	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	11,605.26
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,815.86
	2023-12-13	Payment to Road & Bridge Contractors	CR JACKSON INC	1,372,778.57
	2023-12-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	68.70
	2023-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	528.06
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,123.69
	2024-01-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,917.25
	2024-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	669,921.38
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	33,089.56
	2024-01-18	Payment to Road & Bridge Contractors	CR JACKSON INC	917,454.06
	2024-01-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	21,462.39
	2024-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	541,584.99
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	38,477.93
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	20,261.25
	2024-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,356.09
	2024-03-08	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	32,532.45
	2024-03-12	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	15,449.94
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,054.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,281.23
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	79,509.82
	2024-03-22	Payment to Road & Bridge Contractors	CR JACKSON INC	156,217.26
	2024-03-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	19,367.83
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,342.70
	2024-04-02	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,114.84
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,394.59
	2024-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	1,543,017.13
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	19,003.77
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	11,008.92
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,035.85
	2024-05-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,077.04
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	752.90
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	19,801.95
	2024-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,196,376.63
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,769.21
	2024-06-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	15,085.89
	2024-06-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	21,102.25
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,258.48
	2024-06-07	Other Contract Services	USDA APHIS GENERAL	315.40
	2024-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,395,516.27
	2024-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,609.82
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24,472.99
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,579.09
	2024-07-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,756.56
	2024-07-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,187,748.76
	2024-08-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	16,897.88
	2024-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	904.80
	2024-08-16	Other Contract Services	USDA APHIS GENERAL	743.87
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	925.78
	2024-08-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	902.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	48,236.92
	2024-08-30	Payment to Road & Bridge Contractors	CR JACKSON INC	970,291.30
	2024-09-09	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,691.29
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	44,538.06
	2024-10-01	Payment to Road & Bridge Contractors	CR JACKSON INC	797,280.86
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	205.84
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	41,165.64
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,383.40
	2024-10-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,373,958.06
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	24,244.17
	2024-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	809.30
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	52,248.03
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	25,029.13
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	5,835.25
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	35,176.22
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	19,368.63
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,062.53
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	642,211.00
	2024-11-26	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(804.91)
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	21,233.16
	2024-12-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	834.76
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	29,533.88
	2024-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	767.40
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	15,285.65
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	17,689.00
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,794.00
	2024-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,378,959.09
	2025-01-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	12,780.17
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	14,114.15
	2025-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	748,034.56
	2025-01-21	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	24,108.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	33,787.71
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,592.56
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,581.14
	2025-02-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,681.58
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,452.88
	2025-03-06	Payment to Road & Bridge Contractors	CR JACKSON INC	256,975.72
	2025-03-17	Payment to Road & Bridge Contractors	CR JACKSON INC	698,666.76
	2025-03-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,002.98
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	30,624.25
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,710.79
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	55,636.71
	2025-04-29	Payment to Road & Bridge Contractors	CR JACKSON INC	1,658,195.71
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	377.90
	2025-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,201.20
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	73,174.52
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,346.05
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,258.81
	2025-06-03	Payment to Road & Bridge Contractors	CR JACKSON INC	2,867,143.93
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	12,771.25
	2025-06-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	353.97
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	69,830.34
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,169.97
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,579,838.38
P029700 Total				**46,686,139.40**
P039725				
I-95 MP 171 to 193 NB only Interstate Preventative Maintenance				
Interstate Preservation Preventative Maintenance - Remove STA/OGFC replace with SMA - I- 95				
Preservation				
	2023-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	708,605.49

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,609,859.64
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,466.63
	2023-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,271,009.72
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,577.05
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,089.71
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,730,155.62
	2023-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	1,618,689.94
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,168.71
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,871.55
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,429.89
	2023-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	2,654,821.90
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,716.60
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24,447.83
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,154.04
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	187.27
	2023-12-06	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	27,878.93
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,795.46
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,817.28
	2023-12-20	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	29,274.16
	2023-12-28	Payment to Road & Bridge Contractors	CR JACKSON INC	4,713,898.68
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	25,649.03
	2024-01-17	Payment to Road & Bridge Contractors	CR JACKSON INC	96,487.60
	2024-02-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	11,106.46
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,407.39
	2024-02-16	Payment to Road & Bridge Contractors	CR JACKSON INC	57,393.41
	2024-03-12	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,890.24
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,255.96
	2024-04-04	Payment to Road & Bridge Contractors	CR JACKSON INC	365,231.14
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,259.27
	2024-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	109,200.22
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	26,380.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	34,458.36
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	277.35
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,434.75
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	814.29
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,621.50
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,795.32
	2024-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	9,675.00
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,313.32
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,619.86
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,955.58
	2024-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	111,843.07
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,439.72
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	714.74
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,446.41
	2025-03-18	Payment to Road & Bridge Contractors	CR JACKSON INC	2,645.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,844.50
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,644.75
P039725 Total				**15,495,721.20**
Dillon, Florence Total				**62,672,984.85**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Dorchester				
P032301				
2018 Non-Federal Aid Program				
Non-Federal Aid Resurfacing in Dorchester County - S- 155, S-186, S- 188, S- 197, S- 208, S- 357				
Rehabilitation				
	2018-06-26	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	349,516.49
	2018-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	526,492.41
	2018-08-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	193,209.35
	2018-09-24	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	41,091.78
	2018-10-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,540.74
	2018-12-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,863.60
	2019-05-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	23,260.58
	2019-06-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,210.12
	2020-01-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,096.20
P032301 Total				**1,158,281.27**
P037073				
US 17 Alt Safety Improvements in Dorchester County				
Safety Improvements from Colleton/Dorchester County Line to near L-163 (Summers Dr.) - US 17 ALT				
Safety Improvement				
	2018-06-06	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	14,296.04
	2018-06-13	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-06-30	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	6,160.37
	2018-07-26	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	9,294.88
	2018-08-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-08-29	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	(9,294.88)
	2018-10-04	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	17,569.36
	2018-10-18	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	18,268.48
	2018-11-15	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	6,505.41
	2018-12-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	8,667.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-01-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	12,463.12
	2019-02-11	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	6,663.53
	2019-02-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,104.57
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,000.00
	2019-04-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	12,081.64
	2019-05-09	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	14,998.22
	2019-05-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	24,262.77
	2019-07-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	17,113.66
	2019-07-31	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	41,192.53
	2019-08-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,645.46
	2019-10-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	7,105.58
	2019-12-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	24,005.83
	2020-01-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,202.47
	2020-02-12	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	11,924.22
	2020-04-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	38,091.96
	2020-04-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,662.93
	2020-05-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,509.41
	2020-06-22	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	11,623.53
	2020-08-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	23,694.19
	2020-09-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	11,268.01
	2020-10-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	7,606.02
	2020-11-18	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,930.33
	2021-01-08	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,699.32
	2021-01-28	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	741.14
	2021-02-19	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,595.43
	2021-03-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,627.07
	2021-05-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,915.43
	2021-06-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	168.98
	2021-07-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	7,933.40
	2021-07-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	7,782.92
	2021-09-14	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,638.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-10-01	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,676.17
	2021-11-04	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	9,738.14
	2021-12-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	18,705.98
	2022-02-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	11,577.20
	2022-02-07	ENGINEERING & ARCHITECTURAL	INSIGHT GROUP, LLC	16,010.76
	2022-02-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,864.69
	2022-03-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	20,667.44
	2022-03-22	Printing, Binding, Advertising	SUMMERVILLE COMMUNICATIONS INC	508.50
	2022-05-06	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,289.40
	2022-05-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,805.75
	2022-06-03	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	23,336.38
	2022-06-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	16,457.36
	2022-10-03	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	18,380.65
	2022-11-02	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	16,829.87
	2022-11-04	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,369.14
	2022-11-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	8,214.99
	2022-12-06	ENGINEERING & ARCHITECTURAL	ICA ENGINEERING INC	504,504.00
	2023-01-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,715.62
	2023-03-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,381.67
	2023-06-13	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,207.43
	2023-06-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,343.76
	2023-09-15	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,136.91
	2023-10-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,358,751.40
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,580.72
	2023-10-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	986.56
	2023-10-24	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	310.76
	2023-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,481.94
	2023-11-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,211,523.80
	2023-11-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,289.10
	2023-12-05	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	328.09
	2023-12-05	ENGINEERING & ARCHITECTURAL	OLH INC	3,320.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	10,990.14
	2023-12-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,166,267.80
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	32,326.11
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	510.81
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	22,604.30
	2024-01-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	413,778.97
	2024-01-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,836.61
	2024-02-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	225,835.95
	2024-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,462.07
	2024-03-05	ENGINEERING & ARCHITECTURAL	OLH INC	550.07
	2024-03-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,409.27
	2024-03-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	237,654.90
	2024-03-15	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	662.80
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	48,234.65
	2024-04-02	ENGINEERING & ARCHITECTURAL	OLH INC	592.64
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	25,358.23
	2024-04-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	156.34
	2024-04-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	433,109.40
	2024-04-22	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	434.43
	2024-04-23	ENGINEERING & ARCHITECTURAL	OLH INC	613.37
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	24,999.94
	2024-05-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	97.21
	2024-05-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	97,476.00
	2024-05-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,980.89
	2024-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,698.96
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	28,792.68
	2024-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	757,346.37
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	24,714.14
	2024-06-30	ENGINEERING & ARCHITECTURAL	DRMP INC	312.68
	2024-07-24	ENGINEERING & ARCHITECTURAL	OLH INC	1,650.21
	2024-08-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	328,352.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	17,192.97
	2024-08-19	ENGINEERING & ARCHITECTURAL	DRMP INC	145.17
	2024-08-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	740,459.75
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	41,850.20
	2024-09-19	ENGINEERING & ARCHITECTURAL	OLH INC	637.41
	2024-09-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,204.14
	2024-10-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	97,928.55
	2024-10-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,111.42
	2024-10-21	ENGINEERING & ARCHITECTURAL	OLH INC	633.00
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	23,040.24
	2024-11-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	17,172.82
	2024-11-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	167,261.10
	2024-11-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,503.63
	2024-11-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	775,274.99
	2024-11-26	ENGINEERING & ARCHITECTURAL	OLH INC	3,681.17
	2024-12-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	874.53
	2024-12-12	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	719.23
	2025-01-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,748.80
	2025-01-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,075,878.21
	2025-01-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,287.58
	2025-01-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	266.37
	2025-02-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	598,438.36
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	121,837.93
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	61,691.48
	2025-02-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	251,269.02
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	43,772.10
	2025-03-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	950,680.78
	2025-03-19	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	146.94
	2025-04-10	ENGINEERING & ARCHITECTURAL	OLH INC	2,213.51
	2025-04-15	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,454.01
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	54,546.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,850.55
	2025-04-22	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,846.29
	2025-04-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,221,461.85
	2025-05-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	775,388.47
	2025-05-28	ENGINEERING & ARCHITECTURAL	OLH INC	1,872.97
	2025-06-03	ENGINEERING & ARCHITECTURAL	DRMP INC	146.94
	2025-06-05	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	589.81
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	97,052.23
	2025-06-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	112.80
	2025-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,933.50
	2025-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,708,071.64
P037073 Total				**16,474,072.93**
P037139				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Federal Aid Preservation in Dorchester County - US 17 ALT, US 78				
Preservation				
	2018-11-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	81,893.88
	2018-12-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	244.00
	2018-12-17	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,282.18
	2019-01-15	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,095.20
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,090.80
	2019-03-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	28,646.40
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	29,553.74
	2019-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	14,268.55
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	104,416.59
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	8,258.58
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	140,460.14
	2019-09-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,227.12
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	39,730.47
	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,038.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-11-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,479.55
	2020-01-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	47.85
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	955.85
	2020-02-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,195.25
	2020-06-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,599.45
P037139 Total				**484,484.44**
P037140				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Dorchester County - US 178				
Preservation				
	2018-11-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	19,331.10
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	124,536.20
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	162,730.28
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,918.27
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,986.88
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,159.82
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	396.05
P037140 Total				**347,058.60**
P037141				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Dorchester County - S-22				
Preservation				
	2018-11-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	40,804.83
	2018-12-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	244.00
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,090.81
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,918.27
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,752.78
	2019-08-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,926.99

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,426.97
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	559.80
	2020-02-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	262.31
P037141 Total				**80,986.76**
P037455				
2019 Non- NHS Primary Pavement Improvement Program				
Rehabilitation/Reconstruction in Dorchester County - SC 27				
Reconstruction				
	2019-01-10	Payment to Railroad Company	NORFOLK SOUTHERN CORPORATION	1,342.25
	2019-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	28,631.90
	2019-08-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	299,615.40
	2019-08-22	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,159.23
	2019-09-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	365,956.85
	2019-10-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	5,677.85
	2019-10-31	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	65.70
	2019-11-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	101,170.10
	2020-01-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	976.80
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	419.46
	2020-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,681.05
	2020-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,651.49
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	11,999.15
P037455 Total				**827,347.23**
P032526				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Dorchester County - US 78				
Rehabilitation				
	2019-02-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	27,250.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	236,152.55
	2019-04-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,000.00
	2019-05-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	328,785.86
	2019-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	545.02
	2019-06-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	249,628.43
	2019-06-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	962.01
	2019-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	77,185.43
	2019-09-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	18,055.45
	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,551.59
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	363.30
P032526 Total				**945,479.65**
P033686				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Dorchester County - S-19				
Rehabilitation				
	2019-02-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	61,367.91
	2019-03-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	558,245.70
	2019-04-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	11,240.00
	2019-05-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	64,596.40
	2019-06-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	6,015.25
	2019-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	26,603.02
	2019-09-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	15,938.77
P033686 Total				**744,007.05**
P038356				
SC 61 Safety Improvements in Dorchester County				
Safety Improvements from Colleton County Line to US 17 - SC 61				
Safety Improvement				
	2019-02-11	Printing, Binding, Advertising	THE POST AND COURIER LLC	20.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-09-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	69,054.19
	2020-11-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	74,000.00
	2021-02-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(33,000.00)
	2021-03-10	ENGINEERING & ARCHITECTURAL	TERRACON CONSULTANTS INC	1,283.00
	2021-04-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	100,375.00
	2021-06-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	99,293.54
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	34,296.57
	2021-08-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	56,712.76
	2021-09-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,124,321.11
	2021-10-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,879.54
	2021-10-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	327,819.00
	2021-11-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,495,908.57
	2021-12-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	825,095.02
	2022-01-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,029.84
	2022-03-08	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	67,463.69
	2022-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,712.36
	2022-08-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	79,173.85
	2022-09-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	851.33
P038356 Total				**4,335,289.72**
P030036				
2017 Non-NHS Primary Program				
Non-NHS Primary Reconstruction in Dorchester County - SC 173				
Reconstruction				
	2019-03-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	288,718.21
	2019-04-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,745.59
	2019-04-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	553,113.62
	2019-05-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	53,107.21
	2019-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,200.97
	2019-06-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	15,176.96
	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,513.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-09-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	8,962.61
	2020-06-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,562.57
	2021-02-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,115.30
P030036 Total				**943,216.19**
P038365				
SC 165 Safety Improvements in Dorchester County				
RRSP Safety Improvements from near Charleston/Dorchester County Line to near SC 61 (Ashley River Rd.) - SC 165				
Safety Improvement				
	2019-03-11	Printing, Binding, Advertising	DORCHESTER EAGLE RECORD LLC	56.00
	2019-03-13	Printing, Binding, Advertising	THE POST AND COURIER	21.70
	2020-06-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	43,464.15
	2020-08-28	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	11,780.59
	2020-09-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	21,782.81
	2021-01-26	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	28,845.22
	2021-03-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	9,954.56
	2021-05-07	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	14,345.66
	2021-06-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	6,111.19
	2021-10-01	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	15,490.70
	2021-12-14	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	29,621.57
	2021-12-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	15,476.89
	2022-01-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,368.04
	2022-02-17	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	2,547.65
	2022-05-09	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	16,192.89
	2022-06-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	7,160.11
	2022-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,819.73
	2022-11-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	8,833.65
	2023-01-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,460.70
	2023-01-19	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	13,284.17
	2023-03-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	37,293.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-06-13	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	9,832.30
	2023-06-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,047.74
	2023-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	3,225.55
	2023-09-18	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	2,015.87
	2023-10-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	744.04
	2023-12-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	562.35
	2023-12-18	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	181.69
	2024-04-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	188.98
	2024-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	188.96
	2025-03-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,998.68
	2025-05-05	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,045.54
	2025-06-17	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	203.86
P038365 Total				**317,147.40**
P038363				
SC 61 Safety Improvements in Dorchester County				
RRSP Safety Improvements from near US 17 Alt to near SC 165 - SC 61				
Safety Improvement				
	2019-03-13	Printing, Binding, Advertising	THE POST AND COURIER	21.25
	2020-06-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	48,632.85
	2020-08-28	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	15,138.89
	2020-09-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	25,066.47
	2021-01-26	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	9,965.18
	2021-03-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	22,224.21
	2021-05-07	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	43,426.31
	2021-06-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	16,970.22
	2021-10-01	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,522.40
	2021-12-14	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,643.15
	2021-12-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	18,505.17
	2022-01-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	18,313.09

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-02-17	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	844.72
	2022-05-09	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	15,347.17
	2022-06-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,644.43
	2022-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	3,315.42
	2022-09-27	Printing, Binding, Advertising	SUMMERVILLE COMMUNICATIONS INC	663.50
	2022-11-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	13,670.51
	2023-01-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	11,766.68
	2023-01-19	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	27,569.02
	2023-03-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	5,598.14
	2023-06-13	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	15,269.30
	2023-06-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	577.83
	2023-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	18,036.54
	2023-09-18	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	5,165.54
	2024-04-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	566.90
	2024-05-08	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	377.93
	2024-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,204.52
	2024-08-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	6,581.01
	2024-10-01	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,551.66
	2024-11-12	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,431.92
	2024-12-12	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	3,367.18
	2025-03-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,248.33
	2025-05-05	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	8,093.12
	2025-06-17	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,331.78
P038363 Total				**399,652.34**
P037862				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Dorchester County - SC 642				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	14,463.00
	2019-06-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	29,259.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	297,756.78
	2019-09-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	26,576.78
	2019-10-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	10,702.40
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	887.30
P037862 Total				**379,645.36**
P037863				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Dorchester County - SC 165, US 15				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	14,148.00
	2019-06-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	94,229.72
	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,800.00
	2019-09-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	567,472.92
	2019-10-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	12,873.60
	2019-11-20	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,508.12
	2020-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,075.17
P037863 Total				**715,107.53**
P037864				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Dorchester County - S- 22				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	13,350.00
	2019-06-19	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	9,800.00
	2019-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,800.00
	2019-08-13	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	73,314.00
	2019-09-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	7,405.35
	2019-10-16	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	6,828.76
P037864 Total				**113,498.11**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037423				
2019 Non-FA Secondary's Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 121, S-215, S- 367, S- 678, S- 74, S- 789				
Rehabilitation				
	2019-06-30	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	15,423.06
	2019-08-19	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	182,303.68
	2019-09-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	6,710.56
	2019-10-17	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	6,710.56
	2019-12-11	Highway Maintenance Contracts	UNDEP CASH U120-2	(6,710.56)
	2020-01-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	2,983.90
	2020-01-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	63.82
	2020-03-02	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,570.53
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,846.00
	2023-03-24	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	158.11
P037423 Total				**211,059.66**
P037456				
2019 Non-Interstate NHS Statewide Program				
Reconstruction/Rehabilitation in Dorchester County - US 78				
Reconstruction				
	2019-06-30	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	29,070.00
	2019-08-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,211.87
	2019-09-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	376,139.10
	2019-10-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	627,794.92
	2019-11-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	463,361.58
	2019-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	22,749.20
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,721.30
	2020-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	13,876.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	12,027.85
	2020-02-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,682.29
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	378.69
	2020-07-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,794.26
P037456 Total				**1,561,807.37**
P037454				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation/Reconstruction in Dorchester County - S- 19				
Reconstruction				
	2019-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	27,750.01
	2019-08-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	79,049.72
	2019-08-22	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,094.49
	2019-09-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	640,370.35
	2019-10-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,713.05
	2019-10-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(11,326.98)
	2019-11-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	39,592.68
	2020-01-21	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,199.77
	2020-01-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,867.55
	2020-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,944.17
	2020-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	11,133.11
P037454 Total				**803,387.92**
P038660				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - SC 642, US 78				
Rehabilitation				
	2020-04-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	51,831.00
	2020-04-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,656.21
	2020-05-26	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	10,348.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	47,848.88
	2020-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,020,254.24
	2020-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	710,298.67
	2020-08-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	14,706.89
	2020-09-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	39,953.80
	2020-10-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,082.01
	2020-10-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	35,111.50
	2020-11-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	27,658.37
	2020-12-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,353.46
P038660 Total				**2,000,103.03**
P038662				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 19				
Reconstruction				
	2020-04-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	47,336.00
	2020-04-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,625.00
	2020-06-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,375.00
	2020-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,375.00
	2020-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,375.00
	2020-10-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,360.67
	2020-11-10	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	515,738.87
	2020-12-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,965.98)
	2021-01-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	15,831.92
	2021-01-05	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,788.00
	2021-02-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	14,958.80
	2021-02-23	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	52.41
	2021-03-04	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,350.80
	2021-06-17	Payment to Road & Bridge Contractors	Highway Maint Contr	1,470.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-10-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	619.16
P038662 Total				**666,290.65**
P037421				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 22, S-326, S- 390, S- 436, S- 502, S- 503				
Rehabilitation				
	2020-05-26	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	1,226.75
	2020-06-22	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	1,312.50
	2020-06-30	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	7,633.50
	2020-08-11	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	2,661.15
	2020-09-10	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	2,662.41
	2020-10-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	1,866.98
	2020-11-10	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	805.50
	2020-12-03	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	1,312.50
	2020-12-16	ENGINEERING & ARCHITECTURAL	S&ME INC	1,675.49
	2021-02-11	ENGINEERING & ARCHITECTURAL	S&ME INC	13,995.83
	2021-06-17	Highway Maintenance Contracts	Highway Maint Contr	266,441.61
	2021-08-10	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	169.76
	2021-09-10	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	410.19
	2021-10-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	366.68
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	415.14
	2025-03-25	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	966.76
P037421 Total				**303,922.75**
P039018				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Dorchester County - S- 22				
Preservation				
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,863.87

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,500.00
	2020-08-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	116,697.90
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	6,600.00
	2020-10-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	18,600.80
	2020-11-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	32,469.83
	2020-12-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,043.00
	2020-12-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,752.50
	2021-04-21	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(69.44)
P039018 Total				**187,458.46**
P039031				
2020 Primary Preservation Program				
SCDOT Preservation in Dorchester County - US 78				
Preservation				
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,804.39
	2020-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	5,500.00
	2020-08-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	43,181.33
	2020-09-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	193,344.17
	2020-10-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	16,492.50
	2020-11-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(707.52)
	2020-12-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,368.40)
P039031 Total				**254,246.47**
P039670				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 19				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	26,097.60
	2021-05-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,600.00
	2021-06-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	41,100.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	548,554.59
	2021-07-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	23,178.67
	2021-08-11	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	508,041.67
	2021-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,673.74
	2021-09-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,107.54
	2021-09-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,358.49
	2021-10-07	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	27,597.04
	2021-10-26	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,070.70
	2021-11-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	6,237.82
	2021-12-31	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	6,227.50
	2022-09-12	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,566.16
P039670 Total				**1,205,411.52**
P039671				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 408, S-412, S- 416, S- 50				
Reconstruction				
	2021-06-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	106,988.03
	2021-06-30	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	20,541.43
	2021-08-17	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	11,796.25
	2022-05-18	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	12,923.77
	2022-06-20	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	5,498.21
	2022-08-17	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	4,785.71
	2022-12-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	351,046.63
	2023-01-25	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	698,515.40
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,810.25
	2023-02-17	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	32,127.00
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	18,353.95
	2023-05-03	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	2,392.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-22	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	30,380.27
P039671 Total				**1,303,159.76**
P039668				
2021 Primary Pavement Improvement Program - NHS				
Reconstruction/Rehabilitation in Dorchester County - , SC 642				
Rehabilitation				
	2021-06-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	74,536.86
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	19,071.43
	2021-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	500.00
	2022-05-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	500.00
	2022-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	250.00
	2022-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	250.00
	2022-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	352,069.85
	2023-01-25	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	432,879.81
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,437.16
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,843.23
	2023-02-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	474,882.73
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,708.57
	2023-03-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,687.25
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	14,308.34
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,650.80
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,405.95
	2023-05-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	125.00
	2023-05-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	32,535.27
	2023-06-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,553.51
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,845.45
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,740.41
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	606.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	13,378.00
P039668 Total				**1,446,766.27**
P039669				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - SC 165				
Rehabilitation				
	2021-06-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	40,271.37
	2021-06-30	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	19,003.43
	2021-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,071.43
	2022-05-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	9,071.43
	2022-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2022-08-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2022-12-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	4,535.71
	2023-02-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	637,012.53
	2023-03-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	431,037.45
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,593.05
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,842.17
	2023-05-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	36,067.86
	2023-05-22	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	37,530.12
	2023-06-23	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	15.30
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,672.87
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,211.21
	2024-09-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	12,316.90
P039669 Total				**1,262,324.25**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040036				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Dorchester County - S- 391, S- 700, S-701, S- 702				
Preservation				
	2021-11-23	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	7,242.81
	2021-12-17	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	100,394.98
	2022-02-04	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	15,144.03
	2022-02-14	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	10,935.00
	2022-03-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	347.34
	2022-05-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	750.00
	2022-07-25	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	3,336.25
	2022-08-08	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	3,426.30
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,206.45
	2022-09-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	11,287.82
P040036 Total				**154,070.98**
P040035				
2021 Primary Preservation Program				
SCDOT Preservation in Dorchester County - US 78				
Preservation				
	2021-11-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	7,564.00
	2021-12-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	14,456.64
	2022-01-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,065.76
	2022-05-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	190,857.88
	2022-07-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	14,514.02
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	629.97
	2022-08-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	490.00
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	398.19
	2022-09-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	2,895.40
P040035 Total				**232,871.86**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040037				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Dorchester County - S- 58				
Preservation				
	2021-11-23	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	13,287.81
	2021-12-17	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	10,505.84
	2022-02-14	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	20,755.64
	2022-05-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	60,146.97
	2022-07-25	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	13,525.05
	2022-09-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	9,694.23
P040037 Total				**127,915.54**
P041013				
2022 Primary Preservation Program				
SCDOT Preservation in Dorchester County - SC 453				
Preservation				
	2022-08-10	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	39,110.41
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,266.36
	2022-09-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	168,717.73
	2022-10-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	3,722.52
	2022-11-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	816.20
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	199.10
	2023-01-18	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	237,249.52
	2023-01-31	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	14,458.68
	2023-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	398.20
P041013 Total				**466,938.72**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040972				
2022 Interstate Preservation Program				
I-26 MP 171.89-181.6 Concrete Patching - I- 26				
Preservation				
	2022-12-15	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	220,370.00
	2023-01-12	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,967.56
	2023-01-25	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	510,072.52
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	690.04
	2023-02-09	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	1,014,178.44
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	8,697.10
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	20,096.17
	2023-04-07	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	1,281,919.00
	2023-04-25	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	584,587.00
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	29,765.13
	2023-06-13	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	450,700.61
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	32,470.04
	2023-06-30	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	286,282.80
	2023-07-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	23,320.25
	2023-09-11	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,586.24
	2023-09-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,553.81
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,515.42
	2024-02-05	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	115,491.96
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	209.48
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	428.22
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	190.63
	2024-09-19	Payment to Road & Bridge Contractors	CAUSIE CONTRACTING INC	70,000.00
P040972 Total				**4,666,092.42**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040948				
2022 FA Secondary Preservation				
SCDOT Preservation in Dorchester County (D6 Maint Procured FDP) - S- 517				
Preservation				
	2023-01-12	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	142,999.97
P040948 Total				**142,999.97**
P040949				
2022 Non-FA Preservation Program				
SCDOT Preservation in Dorchester County (D6 Maint Procured FDP) - S- 517, S- 58				
Preservation				
	2023-01-12	Highway Maintenance Contracts	TRULUCK CONSTRUCTION INC	69,008.08
P040949 Total				**69,008.08**
P040391				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 161, S- 172, S- 191				
Reconstruction				
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	4,314.61
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,780.24
	2023-05-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,769.37
	2023-06-06	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	663,397.43
	2023-06-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	744,571.02
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,194.85
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	3,580.12
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,918.35
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	5,852.49
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,635.10
	2023-08-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	977,729.08

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	2,521.31
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	291.62
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,114.96
	2023-09-14	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	11,700.44
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,563.35
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,262.30
	2023-10-20	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	31,051.58
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	792.41
	2023-11-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	40,552.50
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,286.85
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,344.31
	2024-02-16	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	5,394.50
	2024-04-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,782.22)
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	97.21
	2024-10-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	4,200.63
P040391 Total				**2,526,134.41**
P040392				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 167, S-19				
Reconstruction				
	2023-08-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	713,572.70
	2023-09-14	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	670,677.72
	2023-10-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	16,384.45
	2023-11-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	30,504.00
	2024-02-16	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,281.25
	2024-04-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(457.72)
	2024-10-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	5,000.00
P040392 Total				**1,436,962.40**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041588				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 211, S-251, S- 293				
Rehabilitation				
	2023-10-09	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	4,836.00
	2023-10-31	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	399,715.73
	2023-11-16	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	9,993.30
	2023-12-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,173.85
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,114.67
	2023-12-12	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	4,049.25
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	541.83
	2024-04-04	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	3,630.00
	2024-08-05	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	9,656.80
	2024-09-05	Highway Maintenance Contracts	SANDERS BROTHERS CONST CO INC	2,200.00
P041588 Total				**438,911.43**
P041502				
I-95 MM 68-84 Preservation				
Concrete patching and cross slope correction in Dorchester county - I- 95				
Preservation				
	2023-12-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,806,473.00
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,101.73
	2024-01-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,155,673.29
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,657.90
	2024-02-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,048.89
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	22,431.04
	2024-03-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,103.81
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	731.47
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	39,780.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-03-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,843,114.59
	2024-03-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	3,699,615.50
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	823.30
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	56,304.35
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,652.08
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,804.82
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	57,988.54
	2024-05-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	3,849,619.76
	2024-05-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	3,466,978.07
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	687.14
	2024-05-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,112.25
	2024-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	60,099.26
	2024-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	568.96
	2024-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	47,606.23
	2024-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,165,668.49
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,930,547.33
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,423.16
	2024-08-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	56,083.41
	2024-08-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,360,954.25
	2024-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	52,047.44
	2024-10-01	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,170,506.25
	2024-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	51,078.55
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	46,725.93
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,503.26
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,382.70
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,170.28
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	49,267.03
	2024-12-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	4,961,399.39
	2024-12-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,351,073.61
	2024-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	26,783.61
	2024-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,051.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-01-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	538,866.39
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,400.82
	2025-01-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,418.93
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,595.29
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	278.31
	2025-02-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,975.00
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	25,798.26
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,526.68
	2025-04-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,072,418.06
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,602.29
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,817.72
	2025-05-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,166,200.65
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	13,521.18
	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,657.03
	2025-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,009.18
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	365.38
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	20,720.81
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	16,147.87
	2025-06-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	172,185.92
	2025-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	859.23
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	10,794.26
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,828.66
P041502 Total				**35,469,630.82**
P042305				
2024 Primary Pavement Improvement Program - NHS				
Reconstruction in Dorchester County - SC 642				
Reconstruction				
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	123.95
	2024-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,670.09
	2024-12-31	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,849,387.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,270.17
	2025-01-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,034,675.28
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	4,008.25
	2025-02-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	335,244.42
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	12,696.38
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	732.70
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,555.65
	2025-03-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	205.08
	2025-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,191.27
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,818.90
	2025-05-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,162,696.32
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,990.43
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	2,173.67
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,303.89
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	4,411.08
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,604.35
	2025-06-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	26,263.81
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	6,922.31
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,033.04
P042305 Total				**4,473,978.32**
P042306				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - SC 165				
Reconstruction				
	2024-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,405.84
	2024-12-31	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	94,397.10
	2025-01-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	25,864.85
	2025-01-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,676.98
	2025-02-19	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	143,881.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,483.65
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,094.78
	2025-03-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	462,958.93
	2025-04-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,277.56
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,872.89
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,903.17
	2025-05-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	219,345.90
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,190.43
	2025-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,119.93
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	13,035.89
	2025-06-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,192,513.72
	2025-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,234.06
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,124.43
P042306 Total				**2,194,381.11**
P042307				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Dorchester County - S- 377				
Reconstruction				
	2024-12-31	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	94,397.10
	2025-01-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	28,048.85
	2025-03-17	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	800,102.60
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,551.05
	2025-05-15	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	481,984.92
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,688.46
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,525.11
	2025-06-06	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	78,384.60
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	166.97
P042307 Total				**1,501,849.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042308				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Dorchester County - S- 827				
Rehabilitation				
	2024-12-31	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	94,397.10
	2025-01-17	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	331,695.53
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,229.38
	2025-05-15	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	254,274.95
	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	945.29
	2025-06-06	Other Contract Services	BANKS CONSTRUCTION CO	16,232.85
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	643.52
P042308 Total				**702,418.62**
P041587				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Dorchester County - S- 25				
Reconstruction				
	2025-01-24	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	7,750.00
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	572.61
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	567.05
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	281.55
	2025-06-09	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,600.00
	2025-06-20	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	122,560.71
P041587 Total				**133,331.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040393				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - US 15				
Reconstruction				
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,169.04
	2025-06-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,191,247.86
	2025-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	384.36
	2025-06-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	723,779.68
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	469.56
P040393 Total				**1,917,050.50**
P041507				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - US 15				
Rehabilitation				
	2025-06-03	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	2,480,291.01
	2025-06-18	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,214,177.78
P041507 Total				**3,694,468.79**
P042061				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Dorchester County - S- 244, S-245				
Reconstruction				
	2025-06-09	Highway Maintenance Contracts	BANKS CONSTRUCTION CO	2,167.20
	2025-06-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,161.00)
P042061 Total				**1,006.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044194				
I-26 EB over Southern Railroad emergency bridge repairs in Dorchester County, Asset 3255.				
I-26 EB over Southern Railroad emergency bridge repairs in Dorchester County, Asset 3255. Extension to contract 3891621 - I-26				
Bridge Maintenance				
	2025-06-30	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	22,298.44
P044194 Total				**22,298.44**
Dorchester Total				**99,843,532.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Edgefield				
P030116				
Non-Interstate NHS Primary Program (Edgefield US 25)				
Federal Aid FHWA Preventative Maintenance in Edgefield County - US 25				
Rehabilitation				
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,093.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,875.00
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,216.23
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	375,660.11
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,154,923.63
	2019-12-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	18,190.23
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,898.78
	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,800.00
P030116 Total				**1,606,656.98**
P032450				
Non-Interstate NHS Primary Program (Edgefield US 25)				
Federal Aid FHWA Preventative Maintenance in Edgefield County - US 25				
Rehabilitation				
	2018-10-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,313.04
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,517.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,345.75
	2019-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	77,010.71
	2019-08-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,570.01
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	696,353.98
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	51,534.10
	2019-12-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,258.15
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,341.84
	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,895.55
	2021-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	(5,913.60)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(5,913.60)
	2021-07-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,913.60
P032450 Total				**898,226.53**
P034713				
Non- NHS Primary Program				
Federal Aid FHWA Preventative Maintenance in Edgefield County - SC 430, SC 430 CON				
Rehabilitation				
	2018-12-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,004.20
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,853.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	95,573.88
	2019-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,189.46
	2019-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	537,286.03
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,397.20
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,810.40
	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,500.00
P034713 Total				**733,614.17**
P031996				
2017 Primary Improvement Program (Edgefield US 25)				
Primary Improvements in Edgefield County - US 25				
Rehabilitation				
	2018-08-15	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	46,351.13
	2018-08-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	28,670.57
	2018-10-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,250.00
P031996 Total				**80,271.70**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036882				
2018 Federal Aid Secondary Pavement Program				
Federal Aid Preservation in Edgefield County - S- 35				
Preservation				
	2018-08-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,265.50
	2018-09-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	87,798.48
	2018-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	86,831.22
	2018-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,984.00
P036882 Total				**210,879.20**
P032451				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Edgefield County - S-143				
Reconstruction				
	2019-01-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,804.00
	2019-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,650.00
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,668.00
	2019-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	604,830.66
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	243,377.39
	2019-10-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	183,911.58
	2019-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	215.60
	2020-02-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,550.00
	2020-02-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,000.00
P032451 Total				**1,103,007.23**
P038374				
US 25 Safety Improvements in Edgefield County				
RRSP Safety Improvements from near SC 19 to near S-342 (Rabbit Trail) - US 25				
Safety Improvement				
	2019-03-05	Printing, Binding, Advertising	THE EDGEFIELD ADVERTISER LLC	64.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-05-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	5,901.02
	2019-06-18	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,839.92
	2019-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	1,014.54
	2019-07-25	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	11,962.92
	2019-08-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,095.61
	2019-09-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	1,884.68
	2019-10-11	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	835.16
	2019-11-06	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	664.44
P038374 Total				**27,262.29**
P036792				
2018 Non-NHS Primary Preservation Program				
SCDOT Federal Aid Preservation in Edgefield County - SC 230				
Preservation				
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	667.53
	2019-03-25	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	67,057.38
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	485.14
	2019-05-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	15,953.12
	2019-05-08	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	4,823.08
	2019-06-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	258,630.19
	2019-08-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	22,653.10
P036792 Total				**370,269.54**
P037754				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Edgefield County - S- 35				
Preservation				
	2019-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	105,466.23
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	67,160.77

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	25,383.94
P037754 Total				**198,010.94**
P037734				
2019 Non-NHS Primary Preservation Program				
Preservation in Edgefield County - US 378				
Preservation				
	2019-06-04	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	52,331.62
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	33.34
P037734 Total				**52,364.96**
P037736				
2019 FA Secondary Pavement Preservation Program				
Preservation in Edgefield County - S- 21, S- 40				
Preservation				
	2019-06-04	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	18,760.40
	2019-06-12	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	535.76
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	33.33
P037736 Total				**19,329.49**
P029984				
2017 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Reconstruction in Edgefield County - SC 19				
Reconstruction				
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,204.00
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	831,692.52
	2019-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	694,218.67
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	111,073.44
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	574,318.46
	2019-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,779.28
	2019-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,744.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-01-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,500.00
P029984 Total				**2,348,530.37**
P030390				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Edgefield County - S-39				
Reconstruction				
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	549,775.45
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	287,209.32
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,015.00
	2019-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	115,404.75
P030390 Total				**971,404.52**
P037520				
2019 Non- NHS Primary Pavement Improvement Program				
Rehabilitation in Edgefield County - SC 230				
Rehabilitation				
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,750.00
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,750.00
	2020-03-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,560.00
	2020-03-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	554,395.45
	2020-04-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	113,275.31
	2020-05-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	196,641.91
	2020-06-10	ENGINEERING & ARCHITECTURAL	S&ME INC	608.98
P037520 Total				**893,981.65**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037521				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Edgefield County - S- 143				
Reconstruction				
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,750.00
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,750.00
	2020-03-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,560.00
	2020-03-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	328,594.16
	2020-04-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	279,257.15
	2020-05-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,574.39
	2020-08-31	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	584.00
P037521 Total				**695,069.70**
P038120				
US 25 Safety Improvements in Edgefield				
Safety Improvements from near S-10 to near US 378 - US 25				
Safety Improvement				
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	667.31
	2020-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	118,117.97
	2020-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	120,452.42
	2020-03-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,313.00
	2020-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,067.50
	2020-04-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,840.00
	2020-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,668.47
	2020-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	179,447.40
	2020-05-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,176.03
	2020-06-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,653.84
	2020-06-10	ENGINEERING & ARCHITECTURAL	S&ME INC	689.77
	2020-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	33,270.10
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,694.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	876.84
	2020-11-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,780.00
	2021-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,494.38
	2021-05-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
P038120 Total				**613,209.28**
P037514				
2019 Non- FA Secondary Pavement Improvement Program				
Reconstruction in Edgefield County - S- 292, S- 41, S- 74				
Reconstruction				
	2020-02-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	18,743.29
	2020-02-19	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,606.95
	2020-03-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	21,107.46
	2020-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,315.30
	2020-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,218.75
	2020-11-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	57,013.61
	2020-12-10	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	37,484.78
	2021-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,001.73
	2021-02-05	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	352.80
	2021-02-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	222.32
	2021-03-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,619.98
	2022-01-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,218.75
	2022-03-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	188.10
	2022-04-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	54,880.52
	2022-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	39.60
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,604.07
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,407.84
	2022-10-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	447.12
P037514 Total				**220,472.97**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037732				
2019 Non-Interstate NHS Pavement Improvement Program				
Preservation in Edgefield County - US 25				
Preservation				
	2020-02-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	130,686.79
	2020-03-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,192.96
	2020-03-12	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	2,844.07
P037732 Total				**134,723.82**
P038632				
2020 Primary Preservation Program				
SCDOT Preservation in Edgefield County - SC 230				
Preservation				
	2020-04-30	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	84,032.24
	2020-05-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	9,800.00
	2020-06-22	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	74,302.52
	2020-08-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,064.05
	2020-10-14	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	12,455.50
	2020-11-18	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	3,000.00
P038632 Total				**184,654.31**
P038633				
2020 FA Secondary Preservation Project				
SCDOT Preservation in Edgefield County - S- 10				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,473.35
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,555.56
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	47,549.87
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	227,249.46

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,392.65
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,849.91
P038633 Total				**331,459.69**
0036773RD01				
US 25 - Phase I				
US 25 Widening to 4 lanes from S-429 to SC 19 near Trenton in Edgefield - , SC 121, US 25				
Widening				
	2020-10-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	133,845.00
0036773RD01 Total				**133,845.00**
P038643				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - S- 75				
Reconstruction				
	2021-01-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,100.00
	2021-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,100.00
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,280.13
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,796.74
	2022-04-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,782.10
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	649.93
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,514.13
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,617.98
	2022-08-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	272.80
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	639,509.00
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	666,996.05
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	312.88
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	502.31
	2022-11-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,269.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-11-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,680.59
	2022-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	806.70
	2023-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,000.00
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,474.07
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	156.51
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,024.68
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	311.77
	2023-07-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	25,535.19
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	389.75
P038643 Total				**1,453,682.81**
P037733				
2020 Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Edgefield County - S- 61, S-61 CON				
Reconstruction				
	2021-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,330.00
	2021-03-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2021-09-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,286.16
	2021-11-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	339,657.47
	2021-12-29	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	239,949.30
	2022-02-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,145.00
	2022-03-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,650.00
	2022-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,000.00
	2022-07-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	30,246.80
	2022-10-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,629.44
P037733 Total				**663,894.17**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036880				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Edgefield County - SC 230				
Reconstruction				
	2021-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,330.00
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	145,308.75
	2021-03-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,096.46
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,970.66
	2021-11-22	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	20,151.95
	2021-11-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	571,299.94
	2021-12-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	553,601.20
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	962.86
	2022-01-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,002.03
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	510,511.74
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	2,286.12
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	400.59
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	33,457.04
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,000.00
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	315.20
	2022-07-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,192.88
	2022-10-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,532.16
P036880 Total				**2,001,419.58**
P037496				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Edgefield County - S- 34				
Rehabilitation				
	2021-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,000.00
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-11-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2021-12-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,000.00
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	625,038.92
	2022-07-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	324,200.74
P037496 Total				**998,239.66**
P039585				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield - S- 368				
Reconstruction				
	2021-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	30,294.59
	2021-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	114,456.55
	2021-07-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,923.43
	2021-08-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	104,896.01
	2021-09-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	17,139.14
	2021-09-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,696.84
	2022-03-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,441.50
	2022-10-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	286.68
P039585 Total				**279,134.74**
P038640				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - SC 23, SC 230				
Reconstruction				
	2021-11-22	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,543.90
	2022-01-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,911.50
	2022-02-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,757.11
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,916.68
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,489.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,134.38
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,390.11
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	407.03
	2022-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,688.80
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,333.35
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	259.34
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	948.89
	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	553.27
	2023-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	818,943.58
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,359.91
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	153,306.24
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,150.81
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	658.06
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	3,510.56
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	399,263.67
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	4,945.67
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	365,854.01
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	770.00
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,686.61
	2023-11-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	257,840.03
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,684.92
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	778.43
	2024-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	111,486.86
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	196,610.09
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,768.30
	2024-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,635.94
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,186.36
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	69,807.86
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	91.31
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,181.21
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,852.14

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,903.85
P038640 Total				**2,541,610.72**
P039777				
2021 Primary Preservation Program				
SCDOT Preservation in Edgefield County - SC 191				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.04
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,823.56
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	239,315.42
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,505.89
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,243.38
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,980.88
P039777 Total				**295,869.17**
P039831				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Edgefield County - S- 225				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,823.52
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,117.65
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	107,816.01
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,254.49
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	705.88
P039831 Total				**140,717.55**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039832				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Edgefield County - S- 484				
Preservation				
	2022-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2022-03-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,823.52
	2022-05-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,803.35
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	517.53
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	83.68
	2022-12-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	705.88
P039832 Total				**35,933.96**
P039878				
2021 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Edgefield County - SC 23				
Reconstruction				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,916.65
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	523.88
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	399.83
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	523.62
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,333.33
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	320.70
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	162,329.48
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,639.26
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,566.43
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,103.87
P039878 Total				**307,657.05**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038646				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - S- 61				
Reconstruction				
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	76,916.70
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	523.88
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,205.30
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	866.49
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	280.53
	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,333.33
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	259.34
	2023-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	510,149.13
	2023-10-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	315,525.87
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,830.31
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,689.26
	2024-01-08	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,427.09
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	35,319.13
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,872.35
	2024-12-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,190.66
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,891.76
P038646 Total				**996,281.13**
P040160				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - SC 23				
Reconstruction				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,187.50
	2022-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,562.50
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,055.95
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	533.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	211,860.93
	2022-08-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,677.63
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	388.04
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,594.00
	2023-07-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	184,029.19
	2023-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	795,282.64
	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	20,132.00
	2023-09-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	586,145.37
	2023-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	565,445.72
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,997.31
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,366.48
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,783.92
	2024-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	70,674.93
	2024-02-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	64,758.17
	2024-03-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	71,041.81
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,924.70
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,336.25
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,969.00
	2024-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	927.97
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,141.88
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,370.69
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	324.71
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	50.54
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	263,107.13
	2025-04-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(129,909.73)
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	500.35
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	48,321.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,708.25)
P040160 Total				**2,866,374.35**
P040161				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - S- 34				
Rehabilitation				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	162,564.61
	2022-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	303,418.48
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,530.46
	2022-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	359,844.29
	2022-08-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,070.66
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	123,917.24
	2022-09-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,319.65
	2022-10-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,361.85
	2022-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,033.99
	2022-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,822.50
	2023-01-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,026.45
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,000.32
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	193,503.01
	2023-03-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(68,842.82)
	2023-05-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,719.08
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,156.53
	2023-07-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,569.38
	2023-09-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,359.50
	2023-09-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,406.86)
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,739.70
	2024-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,690.00
	2024-03-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,776.00
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	931,285.75
	2024-05-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	967.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,294.26
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,486.72
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	30,712.40
	2024-06-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,916.80
	2024-07-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,255.30
	2024-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,357.00
	2024-09-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	83,173.88
	2024-09-30	Payment to Road & Bridge Contractors	Highway Maint Contr	(40,983.19)
	2024-10-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,830.29
	2024-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,625.00
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,909.44
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	43,876.50
	2025-01-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,169.82
	2025-02-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,500.00
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,125.00
	2025-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,630.52
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,278.00
	2025-04-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,701.86)
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	101,791.00
	2025-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(11,163.52)
P040161 Total				**2,565,510.13**
P040162				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - S- 362, S-404, S- 507				
Reconstruction				
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	37,187.50
	2022-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	26,562.50
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	790.28
	2022-08-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,830.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-08-10	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,683.25
	2023-08-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-04-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-09-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	132,521.93
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	767,454.68
	2024-11-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	734.00
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	677.25
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	24,312.76
P040162 Total				**1,010,254.35**
P041369				
4" Full Depth Patching on SC 230				
4" Full Depth Patching Extension of contract 5252540 - SC 230				
Road Maintenance				
	2022-07-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	103,799.74
P041369 Total				**103,799.74**
P040966				
US 25 Safety Improvements in Edgefield				
Safety Improvements from near S-428 (Macedonia Rd) to near Maxwell Drive (Local) - US 25				
Safety Improvement				
	2022-09-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,000.00
	2022-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	683,416.10
	2022-12-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,517,018.00
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,168.55
	2022-12-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,392.69
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,625.15
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	2,650.58
	2023-01-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,268.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	590.91
	2023-05-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	71,183.81
	2023-09-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,076.31
P040966 Total				**2,402,390.38**
P040967				
US 25 Safety Improvements in Edgefield				
Safety Improvements from near S-29 (Greenhouse Road) to near US 25 (Bauskett Street) - US 25				
Safety Improvement				
	2022-09-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	114,000.00
	2022-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,215.80
	2022-11-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	409.42
	2022-11-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,935.23
	2022-12-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	272,396.93
	2022-12-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,440,469.20
	2023-01-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,152.52
	2023-01-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	160,728.52
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,743.17
	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	590.91
	2023-05-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	133,470.77
	2023-09-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,076.30
P040967 Total				**2,186,188.77**
P039879				
2021 FA Secondary Pavement Improvement Program Addl Funds				
Reconstruction/ Rehabilitation in Edgefield County - S- 143				
Reconstruction				
	2023-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,128.59
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,285.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	393.25
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	308.63
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	233.12
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,003.11
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	73,045.78
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,029.72
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	721.27
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,607.97
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,641.95
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,052.00
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	275.00
	2025-04-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,520.00
P039879 Total				**233,246.13**
P039880				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Edgefield County - S- 494				
Reconstruction				
	2023-01-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	40,128.59
	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	32,285.73
	2023-05-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	726.00
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,493.36
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	89,054.28
	2024-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,747.75
P039880 Total				**181,435.71**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041379				
2023 Federal Aid Secondary Program				
SCDOT Preservation in Edgefield County - S- 10, S- 143, S- 174, S- 29				
Preservation				
	2023-02-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,312.50
	2023-03-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	687.50
	2023-04-17	Payment to Road & Bridge Contractors	GORDON COMPANY INC	20,508.74
	2023-08-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	33,690.30
	2023-09-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	737.30
P041379 Total				**56,936.34**
P041380				
2023 Non- Federal Aid Preservation Program				
SCDOT Preservation in Edgefield County - S- 237, S- 449, S- 49, S- 58, S- 73, S- 74, S- 79				
Preservation				
	2023-02-15	Highway Maintenance Contracts	GORDON COMPANY INC	1,312.50
	2023-03-15	Highway Maintenance Contracts	GORDON COMPANY INC	687.50
	2023-04-17	Payment to Road & Bridge Contractors	GORDON COMPANY INC	13,807.50
	2023-08-11	Highway Maintenance Contracts	GORDON COMPANY INC	10,861.90
	2023-09-11	Highway Maintenance Contracts	GORDON COMPANY INC	7,157.62
P041380 Total				**33,827.02**
P040860				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - SC 23				
Reconstruction				
	2023-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	107,769.67
	2023-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,744.73
	2023-12-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	128,879.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,456.88
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,298.13
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	106,162.50
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	773.25
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00
P040860 Total				**508,584.54**
P040861				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Edgefield County - S- 34				
Reconstruction				
	2023-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	89,166.67
	2023-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,000.00
	2023-12-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,179.00
	2024-01-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	168,987.63
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	193,680.40
	2024-10-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	51,679.76
	2024-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	468.13
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	113,790.29
	2025-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	92,603.58
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,518.00
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,249.16
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,275,822.34
P040861 Total				**2,153,644.96**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040862				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - S- 144, S-149, S- 312, S- 344, S- 345, S- 346, S- 353, S- 357, S- 431				
Reconstruction				
	2023-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	89,166.67
	2023-08-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	75,000.00
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,024.80
	2024-10-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	214,370.71
	2024-10-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,171.16
	2024-11-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,754.69
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	25,000.00
	2025-05-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,053.00
	2025-06-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	375,577.02
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,959.29
P040862 Total				**818,077.34**
P041386				
2024 Primary Pavement Improvement Program				
Recon/ Rehab in Edgefield County - SC 121, SC 23				
Rehabilitation				
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,000.00
	2025-02-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,400.00
	2025-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	52,000.00
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	62,097.30
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,082.66
P041386 Total				**208,579.96**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040927				
2022 Additional Non-FA Funding				
Extension project to 8859010 - S- 139				
Reconstruction				
	2024-06-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,000.00
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	48,000.00
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,250.00
	2025-02-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	212,007.88
	2025-02-07	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,162.06
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,365.08
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	598.56
P040927 Total				**287,633.58**
P042108				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Edgefield County - S- 491				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	272,243.29
	2025-06-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	265,941.83
	2025-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	594.06
P042108 Total				**593,360.99**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041998				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Edgefield County - S- 257, S-34				
Rehabilitation				
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2024-08-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	278.16
	2025-03-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	171.36
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	111,239.18
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,452.66
P041998 Total				**169,723.17**
P041999				
2024 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Edgefield County - S- 251				
Reconstruction				
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P041999 Total				**100,754.53**
P042109				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Edgefield County - S- 488, S- 63				
Reconstruction				
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P042109 Total				**100,754.53**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043011				
2025 Primary Preservation Program				
SCDOT Preservation in Edgefield County - extension to 0163160 - SC 230				
Preservation				
	2024-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,500.00
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,125.00
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,375.00
	2025-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,250.00
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	396,007.47
	2025-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,157.59
P043011 Total				**486,415.06**
P042105				
2024 Primary Pavement Improvement Program				
Rehabilitation in Edgefield County - SC 121				
Rehabilitation				
	2024-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,750.00
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	81,875.00
	2025-03-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	53,125.00
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,500.00
P042105 Total				**206,250.00**
P044066				
Hurricane Helene Edgefield NFA Guardrail				
Change order to Contract 5268900 - Hurricane Helene Edgefield NFA Guardrail				
Emergency Repair/Replacement				
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	45,190.25
	2025-05-21	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	11,952.00
P044066 Total				**57,142.25**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043432				
District 2 funded Preservation of SC-230 in Edgefield County. (Mile Point 0.00 - 1.78)				
SCDOT Preservation in Edgefield County -Extension to 0163160 - SC 230				
Preservation				
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	267,262.69
P043432 Total				**267,262.69**
P042931				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Edgefield County - SC 191, SC 23				
Rehabilitation				
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,000.00
P042931 Total				**35,000.00**
P042932				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Edgefield County - S- 37				
Rehabilitation				
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,000.00
P042932 Total				**35,000.00**
P042933				
2025 NFA Secondary Pavement Improvement Program				
Rehabilitation in Edgefield County - S- 43				
Rehabilitation				
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,000.00
P042933 Total				**35,000.00**
Edgefield Total				**39,244,831.40**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Fairfield				
P032479				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Fairfield County - SC 200				
Preservation				
	2018-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	132,123.94
	2018-12-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,113.64
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,766.49
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	285.18
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	600.00
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	248,662.36
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	569.27
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,393.66
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,994.58
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,967.97
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	292.83
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,540.45
P032479 Total				**461,310.37**
P032485				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Fairfield County - S- 30				
Preservation				
	2018-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,400.00
	2018-11-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,206.24
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,477.43
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,357.21
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,574.26
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	65,640.77
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	748.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	146.02
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	72.97
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	651.29
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,464.11
P032485 Total				**114,738.84**
P033650				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Fairfield County - S- 70				
Rehabilitation				
	2019-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,236.67
	2019-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	246,738.57
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	179,331.19
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	403,809.59
	2019-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	29,732.16
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,490.78
	2019-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,084.32
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	65.00
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,460.48
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,756.38
	2019-10-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,014.53
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	791.00
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,417.77
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,027.65
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,150.21
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	178.52
	2020-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(2,857.16)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(2,857.16)
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,857.16
P033650 Total				**896,427.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037264				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - S- 117, S-216, S- 217, S- 57, S- 58, S- 88				
Rehabilitation				
	2019-05-08	Highway Maintenance Contracts	GRANITE CONTRACTING LLC	21,025.15
	2019-06-14	Highway Maintenance Contracts	GRANITE CONTRACTING LLC	15,900.20
	2019-08-19	Highway Maintenance Contracts	GRANITE CONTRACTING LLC	40,335.73
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	341.56
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	887.19
	2019-10-11	Highway Maintenance Contracts	GRANITE CONTRACTING LLC	160,835.65
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	281.05
	2019-11-15	Highway Maintenance Contracts	GRANITE CONTRACTING LLC	1,050.00
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	95.63
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,144.20
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	427.37
	2020-01-09	Highway Maintenance Contracts	GRANITE CONTRACTING LLC	26,878.61
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,171.28
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22.07
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,206.25
	2020-05-22	Highway Maintenance Contracts	REEVES CONSTRUCTION COMPANY	1,411.97
	2020-09-11	Highway Maintenance Contracts	SLOAN CONSTRUCTION	4,918.56
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	132.67
	2022-08-31	Highway Maintenance Contracts	SLOAN CONSTRUCTION	362.53
P037264 Total				**281,427.67**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037277				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Fairfield County - SC 200				
Preservation				
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	208,793.16
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,500.00
	2019-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	217,328.82
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	227.03
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	324.28
	2020-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,773.88
	2021-02-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,803.00
P037277 Total				**454,815.17**
P030044				
2017 Non-NHS Primary Program				
Non-NHS Primary Reconstruction in Fairfield County - SC 215				
Reconstruction				
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	764.27
	2019-09-11	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	72,771.66
	2019-11-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	143,928.34
	2019-12-11	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	289,273.05
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	326.78
	2020-01-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	307,637.26
	2020-01-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,472.08
	2020-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,817.67
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,596.11
	2020-02-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	147,551.89
	2020-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	363,723.67
	2020-03-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,581.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-03-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,502.55
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,948.26
	2020-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	52,100.85
	2020-04-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	64,611.45
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,205.35
	2020-04-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,494.97
	2020-05-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	143.00
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,254.56
	2020-06-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,634.58
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	65.00
	2020-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	211,609.14
P030044 Total				**1,726,013.77**
P030052				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Fairfield County - S-159, S- 82				
Reconstruction				
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	309.27
	2019-09-11	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	181,039.66
	2019-09-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,888.39
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	617.03
	2019-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,573.35
	2019-11-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	500,560.99
	2019-12-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,064.79
	2019-12-11	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,619.14
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,864.85
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,046.60
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,546.57
	2020-02-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,666.67
	2020-02-25	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,221.14

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	58,732.24
	2020-03-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,058.54
	2020-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,879.10
	2020-04-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,625.00
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,856.32
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	720.51
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	976.51
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	292.50
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12.36
	2020-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	24,868.79
	2021-08-27	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(23.82)
P030052 Total				**842,016.50**
P033598				
2018 Non-NHS Primary Program				
Non-NHS Primary Reconstruction in Fairfield County - SC 215				
Reconstruction				
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	764.27
	2019-09-11	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	73,011.66
	2019-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,227.60
	2019-11-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	646,028.21
	2019-12-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	16,134.61
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	583.54
	2019-12-11	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	620,286.22
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,618.39
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,217.45
	2020-01-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,876.41
	2020-01-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	13,836.47
	2020-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,524.54
	2020-01-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,531.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,055.78
	2020-02-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	105,418.62
	2020-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,655.87
	2020-03-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,732.39
	2020-03-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	504.27
	2020-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	86,534.84
	2020-04-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	173.25
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	42.11
	2020-04-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,407.70
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	65.00
	2020-11-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	743.03
	2020-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	92,942.77
	2021-08-27	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(31.76)
P033598 Total				**1,722,884.25**
P037284				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Fairfield County - S- 30				
Preservation				
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	504.27
	2019-10-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,800.00
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	590.51
	2019-11-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	98,366.96
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,108.10
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,752.05
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,039.93
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.10
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	178.29
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	88.59
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	63.23

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	81,353.37
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	678.18
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,472.77
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24.72
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	489.38
	2020-08-28	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,561.72
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	302.95
	2021-01-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10.00
P037284 Total				**225,561.12**
P037250				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - SC 215				
Rehabilitation				
	2019-10-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	47,416.69
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	568.28
	2019-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,500.01
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	360.43
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	73.26
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	73.55
	2020-02-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,580.00
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	118.86
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	74.06
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	59.06
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	962.15
	2020-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	171,927.34
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,068.64
	2020-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	938,205.78
	2020-06-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,154.27
	2020-06-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	10,163.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,414.96
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	612,584.57
	2020-07-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,461.13
	2020-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	49,376.71
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,183.04
	2020-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	50,036.48
	2020-09-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,301.35
	2020-10-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,004.92
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,284.39
	2020-12-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	53,066.27
	2020-12-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	601.65
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	442.22
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	619.11
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	50.68
	2021-08-04	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(3,802.84)
P037250 Total				**2,002,930.76**
P037257				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - S- 93				
Rehabilitation				
	2019-10-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	46,311.66
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	324.53
	2019-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,740.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	360.42
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	555.99
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	187.18
	2020-02-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,580.00
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	59.43
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	317.68
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	59.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	277.98
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,041.97
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	616.88
	2020-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,032.74
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9.27
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	384,600.84
	2020-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	307,182.68
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,229.75
	2020-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,657.26
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,999.89
	2020-10-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,400.76
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,138.96
	2020-12-04	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(64.71)
	2021-01-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,125.00
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	276.73
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	555.50
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	50.68
	2021-08-04	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(1,304.65)
P037257 Total				**821,323.48**
P038574				
2020 Primary Preservation in Fairfield County				
Preservation in Fairfield County. - SC 200				
Preservation				
	2020-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	8,514.19
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	731.62
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,006.70
	2020-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	130,389.61
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	690.17
	2020-11-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,032.27
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	11,460.95

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-12-15	Payment to Road & Bridge Contractors	CR JACKSON INC	600.00
	2022-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	412.50
P038574 Total				**162,838.01**
P038581				
2020 FA Preservation in Fairfield County				
Preservation in Fairfield County. - S- 47				
Preservation				
	2020-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	3,702.37
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	387.84
	2020-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	74,378.97
	2020-11-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,125.86
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	6,089.09
	2022-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	115.78
	2022-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	14.41
P038581 Total				**88,814.32**
P038519				
2020 FA Secondary Pavement Improvement Program				
SCDOT Resurfacing in Fairfield County - S- 41, S- 82				
Rehabilitation				
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,387.29
	2021-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	909.65
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	189.52
	2021-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	57,936.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	151.51
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	882.40
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	113.23
	2021-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	38,563.58
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,150.77
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	268.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	298.75
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.35
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.49
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	898.25
	2021-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	65,686.57
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,610.03
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	74.79
	2021-12-07	Payment to Road & Bridge Contractors	PALMETTO CORP	1,920.00
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,634.68
	2021-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	92,496.77
	2022-01-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	719.57
	2022-02-07	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2022-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	228,918.22
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,810.43
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,278.31
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,979.95
	2022-03-28	Payment to Road & Bridge Contractors	PALMETTO CORP	47,683.08
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,214.17
	2022-04-27	Payment to Road & Bridge Contractors	PALMETTO CORP	286,916.17
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24,969.30
	2022-06-10	Payment to Road & Bridge Contractors	PALMETTO CORP	27,764.91
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(13,214.17)
	2022-08-11	Payment to Road & Bridge Contractors	PALMETTO CORP	1,920.00
	2022-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	42.00
	2023-05-03	Payment to Road & Bridge Contractors	PALMETTO CORP	16,428.24
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	13,375.56
	2023-09-11	Payment to Road & Bridge Contractors	PALMETTO CORP	54,234.08
	2023-12-28	Payment to Road & Bridge Contractors	PALMETTO CORP	29,192.80
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	193.76
	2024-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	76.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	13,101.68
P038519 Total				**1,060,963.90**
P038225				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - SC 213, SC 34				
Reconstruction				
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,321.39
	2021-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	57,974.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	454.54
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	328.42
	2021-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	33,340.00
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	383.67
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	319.13
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	301.01
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	149.37
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.58
	2021-09-17	Payment to Road & Bridge Contractors	PALMETTO CORP	703.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.49
	2021-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	4,001.50
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	149.57
	2021-12-07	Payment to Road & Bridge Contractors	PALMETTO CORP	1,920.00
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,631.49
	2022-03-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	268.02
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.36
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	475.22
	2022-04-27	Payment to Road & Bridge Contractors	PALMETTO CORP	130,083.71
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,658.98
	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	26,579.91
	2022-06-10	Payment to Road & Bridge Contractors	PALMETTO CORP	535,290.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,657.76
	2022-06-22	Payment to Road & Bridge Contractors	PALMETTO CORP	422,476.34
	2022-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,682.67
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(475.22)
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,777.28
	2022-08-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,340.26
	2022-08-11	Payment to Road & Bridge Contractors	PALMETTO CORP	729,606.03
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	26,437.24
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	789.40
	2022-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	321,546.12
	2022-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	16,779.90
	2022-10-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	580.71
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	25,608.04
	2022-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	268.04
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,669.42
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	716.49
	2023-05-03	Payment to Road & Bridge Contractors	PALMETTO CORP	387,494.91
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	939.26
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	10,992.34
	2023-07-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,825.38
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	498.13
	2023-09-11	Payment to Road & Bridge Contractors	PALMETTO CORP	55,913.60
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,922.33
	2023-12-28	Payment to Road & Bridge Contractors	PALMETTO CORP	53,525.25
	2024-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	65,984.35
	2024-12-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,643.56)
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	73,323.57
P038225 Total				**3,034,922.12**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037210				
2020 Non-Federal Aid Pavement Improvement Program				
Rehab in Fairfield County - S- 249, S- 25, S- 387, S- 80				
Rehabilitation				
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	176.46
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	90.97
	2021-02-09	Highway Maintenance Contracts	PALMETTO CORP	17,620.20
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	45.45
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	79.29
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	98.53
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	33.97
	2021-04-16	Highway Maintenance Contracts	PALMETTO CORP	10,002.00
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	115.10
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	22.41
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	33.97
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,120.30
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,943.95
	2021-11-04	Highway Maintenance Contracts	PALMETTO CORP	63,387.37
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,675.12
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	22.44
	2021-12-07	Highway Maintenance Contracts	PALMETTO CORP	21,913.71
	2021-12-20	Highway Maintenance Contracts	PALMETTO CORP	3,022.87
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	133.91
	2022-02-07	Highway Maintenance Contracts	PALMETTO CORP	0.00
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	862.71
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	906.57
	2022-02-09	Highway Maintenance Contracts	PALMETTO CORP	2,438.81
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,028.60
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	506.48
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,154.97
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	192.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-03-28	Highway Maintenance Contracts	PALMETTO CORP	12,150.44
	2022-03-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	336.48
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	644.41
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	94.60
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	802.51
	2022-04-27	Highway Maintenance Contracts	PALMETTO CORP	18,446.17
	2022-05-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	276.19
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	780.74
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,765.96
	2022-06-10	Highway Maintenance Contracts	PALMETTO CORP	13,453.45
	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	738.15
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	378.24
	2022-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	201.03
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	90.36
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	153.40
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(802.51)
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	547.41
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	187.33
	2022-08-11	Highway Maintenance Contracts	PALMETTO CORP	576.00
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	46.56
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	325.97
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	116.47
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	116.89
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	690.04
	2023-01-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	215.99
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	471.13
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	117.39
	2023-05-03	Highway Maintenance Contracts	PALMETTO CORP	51,539.98
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,139.79
	2023-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	467.55
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	92.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	350.25
	2023-06-30	Highway Maintenance Contracts	PALMETTO CORP	11,463.82
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	206.20
	2023-09-11	Highway Maintenance Contracts	PALMETTO CORP	18.12
	2023-12-28	Highway Maintenance Contracts	PALMETTO CORP	31.91
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	58.05
	2024-06-18	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(60.90)
	2024-06-18	Highway Maintenance Contracts	PALMETTO CORP	19.80
	2024-12-20	Highway Maintenance Contracts	PALMETTO CORP	4,879.22
P037210 Total				**261,755.93**
P039441				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - S- 151				
Reconstruction				
	2021-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	25,166.00
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,503.64
	2021-06-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,099.29
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,795.02
	2021-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	580,647.44
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	35,930.21
	2021-07-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	349,433.21
	2021-07-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,076.98
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	186.71
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,084.23
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	0.01
	2022-01-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	21,209.16
	2023-03-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,192.46
	2023-03-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,035.65
P039441 Total				**1,043,360.01**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040007				
2021 FA Secondary Pavement Improvement Program Additional $28M Statewide				
Reconstruction/Rehabilitation in Fairfield - Extension to 5456110 - S- 151				
Reconstruction				
	2021-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,560.00
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	403.13
	2021-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	70,724.14
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,567.90
	2021-07-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	44,940.03
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,919.86
	2022-01-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,203.46
	2023-03-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	340.10
P040007 Total				**130,658.62**
P039612				
2021 FA Preservation in Fairfield County				
Preservation in Fairfield County - S- 46				
Preservation				
	2021-06-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,032.26
	2021-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	3,880.00
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	552.11
	2021-09-21	Payment to Road & Bridge Contractors	PALMETTO CORP	71,677.97
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,056.72
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	268.02
	2021-11-03	Payment to Road & Bridge Contractors	PALMETTO CORP	2,414.68
	2022-02-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	652.61
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	223.24
	2022-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	2,549.33
P039612 Total				**84,306.94**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039619				
2021 NFA Preservation in Fairfield County				
Preservation in Fairfield County - S- 362				
Preservation				
	2021-06-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	178.68
	2021-07-19	Highway Maintenance Contracts	PALMETTO CORP	3,880.00
	2021-09-21	Highway Maintenance Contracts	PALMETTO CORP	93,881.84
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	750.53
	2021-11-03	Highway Maintenance Contracts	PALMETTO CORP	12,316.49
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,242.78
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	376.35
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.59
	2022-12-30	Highway Maintenance Contracts	PALMETTO CORP	561.25
	2023-04-20	Highway Maintenance Contracts	PALMETTO CORP	914.64
P039619 Total				**114,268.15**
P039442				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - S- 102, S- 118, S- 195, S- 197, S- 282, S- 319, S- 320				
Reconstruction				
	2021-07-19	Highway Maintenance Contracts	SLOAN CONSTRUCTION	47,291.66
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,125.95
	2021-08-17	Highway Maintenance Contracts	SLOAN CONSTRUCTION	13,625.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	151.12
	2021-10-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	4,333.33
	2021-10-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,354.91
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,931.39
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	523.51
	2021-11-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,156.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-12-09	Highway Maintenance Contracts	SLOAN CONSTRUCTION	338,770.56
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,646.32
	2022-01-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	446.70
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.54
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,593.90
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	333.69
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,939.98
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,073.55
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,014.60
	2022-05-04	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	262,938.67
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,737.33
	2022-06-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	2,166.67
	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,163.01
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	489.44
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(4,014.60)
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.40
	2022-09-19	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	19,657.88
	2023-01-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	59.40
	2023-01-31	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(14,964.20)
	2023-02-23	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	72.10
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.07
	2023-12-05	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	15,431.67
P039442 Total				**734,501.21**
P039440				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - SC 215				
Reconstruction				
	2021-07-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	47,291.66
	2021-08-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	13,625.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	113.22
	2021-10-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	4,333.33
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	411.33
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.28
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	939.83
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	165.59
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	273.12
	2022-05-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	13,667.39
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,529.10
	2022-06-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	22,117.10
	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,082.69
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(273.12)
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,165.47
	2022-09-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	553,799.93
	2022-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,208.64
	2022-10-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	749,609.34
	2022-11-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	935,535.03
	2022-11-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,774.07
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,074.73
	2023-01-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,984.65
	2023-01-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	187,035.61
	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,453.06
	2023-01-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	39,028.15
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,542.92
	2023-02-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	80,838.88
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,090.33
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,337.44
	2023-04-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	15,622.88
	2023-05-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	942.92
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	69.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	58,020.62
P039440 Total				**2,820,485.43**
P040212				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - US 321				
Reconstruction				
	2021-09-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,796.50
	2021-11-08	Payment to Road & Bridge Contractors	PALMETTO CORP	99,970.00
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,701.95
	2021-11-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,828.84
	2021-12-01	Payment to Road & Bridge Contractors	PALMETTO CORP	635,332.41
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	37,520.98
	2021-12-31	Payment to Road & Bridge Contractors	PALMETTO CORP	811,077.36
	2022-01-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	18,474.98
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,926.70
	2022-02-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	15,926.07
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,352.86
	2022-02-07	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,300.72
	2022-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	671,135.31
	2022-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	78,718.46
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	3,124.63
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	30,502.24
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,026.40
	2022-03-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	14,569.83
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,628.75
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,872.18
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,007.99
	2022-03-28	Payment to Road & Bridge Contractors	PALMETTO CORP	77,762.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	134.01
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	469.70
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,265.06
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	311.69
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,265.06
	2022-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	42,138.52
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(12,265.06)
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,469.83
	2022-08-15	Payment to Road & Bridge Contractors	PALMETTO CORP	12,150.00
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	450.85
	2022-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	178.68
	2022-10-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	808.91
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,690.99
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,423.70
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,734.66
	2023-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	38,757.43
P040212 Total				**2,659,542.16**
P040213				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - S- 151, S- 41				
Reconstruction				
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	440.81
	2022-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	35,998.34
	2022-10-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,588.42
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	261.63
	2022-11-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	570,081.54
	2022-11-30	ENGINEERING & ARCHITECTURAL	S&ME INC	346.56
	2022-11-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	489.81
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,712.30
	2022-12-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	715,306.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,310.01
	2023-01-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,628.06
	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,123.22
	2023-01-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	220,582.21
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	816.66
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	152.04
	2023-02-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,780.50
	2023-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	136,134.05
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,266.44
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,960.36
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,547.40
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,267.30
	2023-04-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,082.82
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,241.87
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	750.36
	2023-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	68,720.05
	2023-06-20	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,573.37
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,278.48
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,423.44
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,743.30
	2023-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	50,815.40
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	996.26
	2023-12-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	797.00
	2024-03-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,854.74
	2024-06-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	947.10
	2024-08-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,304.21
P040213 Total				**1,980,322.86**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040214				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - S- 193, S-319, S- 320, S- 56				
Reconstruction				
	2022-09-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	31,070.84
	2022-10-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	22,404.17
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	149.50
	2022-12-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	5,000.00
	2023-01-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	23,207.45
	2023-02-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	25,409.00
	2023-03-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,875.00
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	473.09
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,365.23
	2023-05-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	275,721.07
	2023-06-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	314,886.42
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	3,110.55
	2023-06-20	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,478.29
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,358.88
	2023-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	205,945.20
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	6,266.72
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,708.94
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,548.82
	2023-07-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	10,155.01
	2023-08-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	9,238.75
	2023-09-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	21,648.48
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,865.36
	2023-10-17	Highway Maintenance Contracts	Highway Maint Contr	(120.00)
	2023-10-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,959.86
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	88.95
	2023-11-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	231.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,442.55
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	418.22
	2024-03-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,166.00
	2024-06-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,600.00
	2024-06-26	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	4,243.93
P040214 Total				**1,011,917.28**
P040485				
2022 Primary Pavement Improvement Program				
Preservation in Fairfield County - SC 200				
Preservation				
	2022-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,070.83
	2022-10-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,404.17
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	149.50
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,507.50
	2022-12-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	26,377.19
	2023-01-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,071.97
	2023-02-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,000.00
	2023-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	86,019.00
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,577.04
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,508.40
	2023-05-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	114,351.23
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	562.77
	2023-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,397.48
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	1,138.61
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,713.04
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	124.73
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,668.80
	2023-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,917.20
	2024-06-26	Payment to Road & Bridge Contractors	Highway Maint Contr	(2,732.99)
P040485 Total				**332,826.47**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040823				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Fairfield County - S- 222, S- 41				
Reconstruction				
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,398.37
	2023-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	103,362.50
	2023-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	64,550.00
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	533.74
	2023-10-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	519.98
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	622.45
	2024-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,416.40
	2024-06-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	32,169.96
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,126.92
	2024-06-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,206.73
	2024-08-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	284,919.00
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,663.35
	2024-09-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,176,110.03
	2024-10-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	578.93
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,031.82
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	888.81
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,422.98
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,217.47
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	11,781.40
	2024-10-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	636,803.63
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,080.71
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,717.84
	2024-12-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	112,483.41
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,898.83
	2025-01-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	948.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-01-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	127,218.49
	2025-01-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	60,770.29
	2025-02-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,602.80
	2025-03-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	187,769.23
	2025-04-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	300,173.09
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,322.29
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,360.75
	2025-05-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,291.00)
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,319.89
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,012.33
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,512.69
	2025-06-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	63,075.00
P040823 Total				**3,242,299.93**
P040824				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - S- 26, S- 44				
Reconstruction				
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	897.52
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	601.18
	2023-06-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	103,155.13
	2023-08-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	64,550.00
	2023-10-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	887.94
	2024-08-27	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	39,525.00
	2024-09-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	794.59
	2024-09-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	605,652.06
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,055.57
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,812.30
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,220.34
	2024-10-25	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	131,233.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,876.33
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,152.92
	2024-12-04	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	340,436.68
	2025-01-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	649.20
	2025-01-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,277.91
	2025-01-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	24,325.70
	2025-01-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	938.82
	2025-02-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	17,500.00
	2025-03-26	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	115,431.00
	2025-04-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	9,930.51
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,638.75
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,722.68
	2025-06-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,025.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	885.70
P040824 Total				**1,484,175.83**
P040822				
2023 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Fairfield County - SC 215				
Reconstruction				
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,005.92
	2023-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	103,790.38
	2023-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	64,550.00
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,467.79
	2023-10-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	887.94
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	711.38
	2024-03-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	91,542.35
	2024-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,054.89
	2024-06-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	24,375.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,383.96
	2024-06-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,977.83
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,029.47
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	538.83
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	272.54
	2024-12-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,075.00
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	926.06
	2025-02-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	313,419.60
	2025-02-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,521.19
	2025-03-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	41,859.05
	2025-04-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	224,170.45
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,194.51
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,158.38
	2025-05-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	823.03
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,596.52
	2025-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	253,303.41
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,114.43
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	730.78
	2025-06-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,690.11
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,277.19
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,261.05
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,586.14
	2025-06-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,237,571.49
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	29,246.20
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	17,438.68
P040822 Total				**2,490,551.55**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041477				
2023 Primary Preservation Program				
SCDOT Preservation in Fairfield County - SC 200				
Preservation				
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,728.40
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	937.95
	2023-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	102,228.50
	2023-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	70,326.00
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	772.36
	2023-10-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	183.98
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	339.58
	2024-12-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,075.00
	2025-04-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	805.88
	2025-04-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	82,912.36
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,712.33
	2025-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,050.13
	2025-06-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,293.75
P041477 Total				**316,366.22**
P039627				
Fairfield 2022 NFA Ext.				
Fairfield 2022 NFA Addt'l Routes- Extension to 2059220 - S-166, S- 308, S- 316				
Reconstruction				
	2023-08-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	205,736.86
	2023-09-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	47,420.20
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,323.30
	2023-10-17	Highway Maintenance Contracts	Highway Maint Contr	168.50
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	773.70
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	711.58
	2023-11-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	742.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,942.67
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	388.33
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,212.64
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,124.44
P039627 Total				**275,544.72**
P042184				
2024 Primary Pavement Improvement Program				
Rehabilitation in Fairfield County - SC 215				
Rehabilitation				
	2024-02-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	78,628.00
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,558.90
	2024-03-20	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,040.50
	2024-04-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	973,318.15
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	14,686.68
	2024-04-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	865,170.39
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	200.91
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,627.69
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	12,243.19
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	381.33
	2024-06-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	950,186.25
	2024-06-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	913.89
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	879.40
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,353.19
	2024-06-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	21,458.27
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,596.87
	2024-06-28	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,383,966.03
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,842.30
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,483.81
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,520.54
	2024-07-19	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	28,444.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,520,063.12
	2024-08-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	489,073.31
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	585.95
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,365.65
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	16,772.45
	2024-09-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	893.91
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,188.77
	2024-09-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	106,122.39
	2024-10-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	522.24
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,249.78
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	361.06
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	20,231.54
	2024-10-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	548,941.28
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	240.40
	2024-11-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,739.51
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-12-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,499.81
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,255.72
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	179.31
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,138.59
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	901.27
	2025-01-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	390.66
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	30,847.54
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,985.23
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	177.27
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	575.11
P042184 Total				**7,148,972.30**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042185				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Fairfield County - S- 222, S- 394				
Rehabilitation				
	2024-02-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	77,000.00
	2024-04-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	65,993.33
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	318.55
	2024-06-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,584.86
	2024-06-28	Payment to Road & Bridge Contractors	KING ASPHALT INC	285,999.95
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,019.81
	2024-08-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	652,963.23
	2024-08-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	87,628.72
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,362.03
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,238.16
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,791.50
	2024-09-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,031.73
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	868.85
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	841.80
	2024-11-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	180,853.09
	2025-03-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,958.64
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,562.18
	2025-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	293,396.55
	2025-06-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,544.32
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,074.75
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,522.78
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,230.22
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,156.92
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,054.41
P042185 Total				**1,719,996.38**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042186				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction / Rehabilitation in Fairfield County - S- 314				
Reconstruction				
	2024-02-26	Highway Maintenance Contracts	KING ASPHALT INC	77,000.00
	2024-04-04	Highway Maintenance Contracts	KING ASPHALT INC	65,597.33
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,354.67
	2024-06-28	Highway Maintenance Contracts	KING ASPHALT INC	27,000.00
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,622.04
	2024-08-07	Highway Maintenance Contracts	KING ASPHALT INC	399,262.36
	2024-08-21	Highway Maintenance Contracts	KING ASPHALT INC	40,500.00
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,451.69
	2024-09-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(2,819.38)
	2024-11-18	Highway Maintenance Contracts	KING ASPHALT INC	361,663.73
	2025-03-18	Highway Maintenance Contracts	KING ASPHALT INC	19,686.29
	2025-04-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	805.88
	2025-04-14	Highway Maintenance Contracts	KING ASPHALT INC	6,290.36
	2025-05-16	Highway Maintenance Contracts	KING ASPHALT INC	20,606.32
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,807.64
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,239.97
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,057.78
P042186 Total				**1,041,126.68**
P043030				
US 21 over Little Wateree Creek Substructure Repairs in Fairfield County, Asset 1245				
US 21 over Little Wateree Creek Substructure Repairs in Fairfield County, Asset 1245; Extension to Contract ID 5463542 - US 21				
Bridge Maintenance				
	2024-03-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	94,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Maintenance	2024-05-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	43,200.00
	2024-08-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	11,797.83
	2024-11-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,250.18)
	2025-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	15,841.32
P043030 Total				**160,088.97**
P041958				
S-20 over Big Wateree Creek				
S-20 over Big Wateree Creek in Fairfield County. - S 20				
Bridge Replacement				
	2024-11-14	Payment to Road & Bridge Contractors	E S WAGNER COMPANY LLC	236,012.89
P041958 Total				**236,012.89**
P044095				
Hurricane Helene Fairfield FA Guardrail				
Change Order to Contract 5468920 Hurricane Helene Fairfield FA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	29,250.00
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(29,250.00)
P044095 Total				**0.00**
P044096				
Hurricane Helene Fairfield NFA Guardrail				
Change Order to Contract 5468920 - Hurricane Helene Fairfield NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	13,625.00
P044096 Total				**13,625.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043093				
2025 FA Secondary Pavement Improvement Program				
Reconstruction / Rehabilitation in Fairfield County - S- 441, S-62, S- 63				
Reconstruction				
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	729.97
	2025-05-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	150,310.17
	2025-06-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	98,762.81
P043093 Total				**249,802.95**
P043092				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction / Rehabilitation in Fairfield County - SC 215, SC 269				
Rehabilitation				
	2025-05-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	189,249.14
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,025.77
	2025-06-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	382,153.15
P043092 Total				**576,428.06**
P043094				
2025 Non- FA Secondary Pavement Improvement Program				
Reconstruction in Fairfield County - S- 18				
Reconstruction				
	2025-05-14	Highway Maintenance Contracts	KING ASPHALT INC	150,224.61
	2025-06-20	Highway Maintenance Contracts	KING ASPHALT INC	97,733.33
P043094 Total				**247,957.94**
Fairfield Total				**44,273,882.42**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Florence				
P032394				
2018 Statewide NHS Program				
Rehabilitation in Florence County - US 52				
Rehabilitation				
	2018-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	200,403.37
	2018-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	143,762.84
	2018-11-14	Payment to Road & Bridge Contractors	PALMETTO CORP	117,563.51
	2018-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	53,488.17
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	84.60
	2019-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	8,220.00
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	543,712.93
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,441.44
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	840,641.29
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,654.48
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	55,223.65
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,688.16
	2019-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	16,559.58
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	7,298.43
P032394 Total				**1,993,742.45**
P032402				
2018 Non-NHS Primary Program				
Rehab in Florence County - SC 327				
Rehabilitation				
	2018-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	74,334.72
	2018-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	41,000.01
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	164,405.94
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	201.52
	2019-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	57,471.28
	2019-05-28	Payment to Road & Bridge Contractors	PALMETTO CORP	47,882.21

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	1,548,839.69
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	833.36
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	193,461.90
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	101,457.33
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,990.32
	2019-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	3,741.31
	2020-01-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	144.28
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	21,680.13
P032402 Total				**2,259,444.00**
P033581				
2018 Federal Aid Secondary Program				
Rehab in Florence County - S- 12				
Rehabilitation				
	2018-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	74,701.24
	2018-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	40,999.99
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	235,350.38
	2019-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	718,847.69
	2019-05-28	Payment to Road & Bridge Contractors	PALMETTO CORP	244,973.56
	2019-06-19	Payment to Road & Bridge Contractors	PALMETTO CORP	80,905.46
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	88,746.24
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	102,103.74
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	454,680.66
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	8,812.40
	2019-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	21,858.78
	2020-01-02	Payment to Road & Bridge Contractors	PALMETTO CORP	4,600.00
	2020-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	13,657.18
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	670.55
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	3,106.60
P033581 Total				**2,094,014.47**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033624				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Florence County - US 378, US 76				
Preservation				
	2019-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	23,510.00
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	11,785.73
	2019-04-30	Payment to Road & Bridge Contractors	PALMETTO CORP	151,376.99
	2019-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	94,530.56
	2019-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	2,755.72
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	81,587.52
	2020-01-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	688.90
	2020-04-08	Payment to Road & Bridge Contractors	PALMETTO CORP	918.57
P033624 Total				**367,153.99**
P033632				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Florence County - US 301				
Preservation				
	2019-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	23,225.01
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	89,318.17
	2019-04-30	Payment to Road & Bridge Contractors	PALMETTO CORP	28,315.36
	2019-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	426,033.20
	2019-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	481,168.13
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	66,231.12
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,762.56
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	17,178.18
	2020-01-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	533.70
	2020-04-08	Payment to Road & Bridge Contractors	PALMETTO CORP	1,518.33
P033632 Total				**1,135,283.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033640				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Florence County - S-358, S- 588				
Preservation				
	2019-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	65,067.75
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	78,575.39
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,047.56
	2019-04-30	Payment to Road & Bridge Contractors	PALMETTO CORP	21,969.16
	2019-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	176,174.27
	2019-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	223,890.78
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	63,174.61
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,223.64
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	44,438.57
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	144.28
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	466.29
	2020-01-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	8,936.74
	2020-04-08	Payment to Road & Bridge Contractors	PALMETTO CORP	721.65
P033640 Total				**686,830.69**
P037025				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Florence County - US 76				
Preservation				
	2019-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	21,499.99
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	11,785.71
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	67,089.71
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	22,829.79
	2020-01-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	20.50
	2020-04-08	Payment to Road & Bridge Contractors	PALMETTO CORP	1,169.07
P037025 Total				**124,394.77**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P030492				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Florence County - S-360				
Reconstruction				
	2019-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	148,713.92
	2019-06-14	Payment to Road & Bridge Contractors	PALMETTO CORP	646,168.96
	2019-07-17	Payment to Road & Bridge Contractors	PALMETTO CORP	39,277.14
	2019-09-17	Payment to Road & Bridge Contractors	PALMETTO CORP	5,280.00
	2019-09-18	Payment to Road & Bridge Contractors	PALMETTO CORP	7,521.36
P030492 Total				**846,961.38**
P037926				
2019 Non-FA Secondary Preservation Program				
SCDOT Preservation in Florence County - S- 1799, S- 889				
Preservation				
	2019-09-20	Highway Maintenance Contracts	PALMETTO CORP	8,292.85
	2019-10-21	Highway Maintenance Contracts	PALMETTO CORP	52,286.83
	2020-01-06	Highway Maintenance Contracts	PALMETTO CORP	77,301.54
	2020-01-22	Highway Maintenance Contracts	PALMETTO CORP	2,162.03
	2020-03-24	Payment to Road & Bridge Contractors	PALMETTO CORP	4,251.41
	2020-10-08	Highway Maintenance Contracts	PALMETTO CORP	981.39
	2021-05-17	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	1,468.54
P037926 Total				**146,744.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037923				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Florence County - US 52				
Preservation				
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	27,642.90
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	340,998.11
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	468,793.94
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,343.57
	2020-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	14,293.07
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,520.69
	2020-03-24	Payment to Road & Bridge Contractors	PALMETTO CORP	2,069.65
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	24,507.55
	2020-10-08	Payment to Road & Bridge Contractors	PALMETTO CORP	6,574.14
P037923 Total				**901,743.62**
P037924				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Florence County - SC 541				
Preservation				
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	27,642.85
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	357,936.58
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	473,127.56
	2020-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	3,678.57
	2020-03-24	Payment to Road & Bridge Contractors	PALMETTO CORP	42,853.63
	2020-10-08	Payment to Road & Bridge Contractors	PALMETTO CORP	18,027.97
P037924 Total				**923,267.16**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037925				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Florence County - S- 147				
Preservation				
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	55,293.65
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	443,625.43
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,303.01
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	71,764.92
	2020-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	3,678.57
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,520.08
	2020-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	22,198.63
	2020-03-24	Payment to Road & Bridge Contractors	PALMETTO CORP	3,965.10
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	432.84
	2020-10-08	Payment to Road & Bridge Contractors	PALMETTO CORP	3,615.90
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,624.78
P037925 Total				**617,022.91**
P037548				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - S- 84, S- 881				
Reconstruction				
	2020-01-22	Highway Maintenance Contracts	CR JACKSON INC	9,772.89
	2020-05-22	Highway Maintenance Contracts	CR JACKSON INC	31,257.97
	2020-06-23	Highway Maintenance Contracts	CR JACKSON INC	200,570.11
	2020-08-25	Highway Maintenance Contracts	CR JACKSON INC	104,999.55
	2020-09-28	Highway Maintenance Contracts	CR JACKSON INC	61,857.96
	2020-10-29	Highway Maintenance Contracts	CR JACKSON INC	116.64
	2020-11-17	Highway Maintenance Contracts	CR JACKSON INC	7,270.65
	2020-12-18	Highway Maintenance Contracts	CR JACKSON INC	12,823.05
	2021-02-22	Highway Maintenance Contracts	CR JACKSON INC	11,343.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-09-02	Highway Maintenance Contracts	CR JACKSON INC	2,326.56
P037548 Total				**442,339.13**
P037544				
2019 Non-Interstate NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - US 378, US 52				
Rehabilitation				
	2020-01-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,165.44
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	156,882.02
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	288.56
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	113,698.41
	2020-04-06	Payment to Road & Bridge Contractors	CR JACKSON INC	777,460.83
	2020-05-22	Payment to Road & Bridge Contractors	CR JACKSON INC	6,173.58
	2020-08-25	Payment to Road & Bridge Contractors	CR JACKSON INC	15,000.00
	2020-09-28	Payment to Road & Bridge Contractors	CR JACKSON INC	1,138,154.45
	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,216.86
	2020-10-29	Payment to Road & Bridge Contractors	CR JACKSON INC	138,054.67
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	420,064.37
	2020-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	65,787.38
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	22,329.27
	2021-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	17,998.24
	2021-02-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,013.95
	2021-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	11,250.00
	2021-03-09	Payment to Road & Bridge Contractors	CR JACKSON INC	35,117.24
	2021-03-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,086.22
	2021-09-02	Payment to Road & Bridge Contractors	CR JACKSON INC	7,192.33
P037544 Total				**2,940,933.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037545				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - SC 41				
Rehabilitation				
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	33,127.10
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	26,562.50
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	109,140.82
	2020-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	95,371.22
	2021-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	64,032.55
	2021-02-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	17,279.75
	2021-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	33,750.00
	2021-03-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	11,245.80
	2021-04-26	ENGINEERING & ARCHITECTURAL	RS&H, INC.	304.68
	2021-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	454,915.78
	2021-06-30	ENGINEERING & ARCHITECTURAL	RW-Pmt Exc Amt Lgl	750.00
	2021-09-02	Payment to Road & Bridge Contractors	CR JACKSON INC	4,063.20
P037545 Total				**850,543.40**
P037546				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - SC 341				
Reconstruction				
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	32,187.50
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	26,562.50
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	181,361.04
	2020-07-17	Payment to Road & Bridge Contractors	CR JACKSON INC	184,982.85
	2020-08-25	Payment to Road & Bridge Contractors	CR JACKSON INC	22,500.00
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	194.40
	2021-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	11,250.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	167,615.88
	2021-09-02	Payment to Road & Bridge Contractors	CR JACKSON INC	12,539.10
P037546 Total				**639,193.27**
P037547				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - S- 12				
Rehabilitation				
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	32,187.50
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	26,562.50
	2020-10-29	Payment to Road & Bridge Contractors	CR JACKSON INC	807,855.85
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	125,580.64
	2020-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	87,546.16
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,714.33
	2021-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	2,334.20
	2021-02-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,691.83
	2021-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	33,750.00
	2021-03-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,633.46
	2021-07-27	ENGINEERING & ARCHITECTURAL	RS&H, INC.	550.38
	2021-09-02	Payment to Road & Bridge Contractors	CR JACKSON INC	4,327.80
P037547 Total				**1,143,734.65**
P038544				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Florence County - S- 1007, S- 1064, S- 634				
Reconstruction				
	2020-06-09	Highway Maintenance Contracts	BOGGS CONTRACTING INC	31,074.60
	2020-07-17	Highway Maintenance Contracts	BOGGS CONTRACTING INC	17,730.00
	2020-08-25	Highway Maintenance Contracts	BOGGS CONTRACTING INC	24,591.43
	2020-09-18	Highway Maintenance Contracts	BOGGS CONTRACTING INC	165,452.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-10-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	84,024.56
	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,117.61
	2021-01-14	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(3,735.86)
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	911.78
	2021-03-11	Highway Maintenance Contracts	BOGGS CONTRACTING INC	1,067.02
	2021-04-13	Highway Maintenance Contracts	BOGGS CONTRACTING INC	11,301.50
	2021-05-21	Highway Maintenance Contracts	BOGGS CONTRACTING INC	126,091.72
	2021-06-14	Highway Maintenance Contracts	BOGGS CONTRACTING INC	1,520.00
	2021-12-07	Highway Maintenance Contracts	BOGGS CONTRACTING INC	7,318.43
	2022-06-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(462.64)
	2022-10-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	1,001.66
	2024-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	81.17
	2024-06-30	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(782.33)
P038544 Total				**468,302.94**
P038542				
2020 Primary Pavement Improvement Program				
Reconstruction in Florence County - SC 341, SC 403, US 76				
Reconstruction				
	2020-06-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	108,085.00
	2020-07-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	59,100.00
	2020-08-25	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	332,606.73
	2020-09-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	191,342.92
	2020-10-08	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(29,227.12)
	2020-10-09	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,653.08
	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,855.89
	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,577.63
	2020-11-16	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,526,795.08
	2020-12-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	703,278.77
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,448.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-01-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	98,485.28
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	27,123.53
	2021-01-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,748.92
	2021-02-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	11,877.52
	2021-02-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,086.23
	2021-03-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	9,244.85
	2021-03-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	963.02
	2021-04-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	46,125.13
	2021-05-21	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	570.00
	2021-12-07	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	29,306.61
	2022-06-21	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	3,313.78
	2022-10-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,010.58
P038542 Total				**3,175,371.83**
P038543				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Florence County - S- 13, S- 56, S- 57				
Reconstruction				
	2020-06-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	104,308.75
	2020-07-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	168,171.40
	2020-08-25	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	99,466.41
	2020-09-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	10,598.85
	2020-10-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	507,554.56
	2020-10-09	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,111.02
	2020-11-16	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	6,325.00
	2021-01-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	463.13
	2021-03-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	413.25
	2021-04-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	14,072.20
	2021-05-21	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	233,891.39
	2021-06-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	852,186.29
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	76,755.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-12-07	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	48,536.16
	2022-02-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	3,811.00
	2022-06-21	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,723.60
	2022-10-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,778.45
P038543 Total				**2,132,166.82**
P039047				
2020 Primary Preservation Program				
SCDOT Preservation in Florence County - US 301, US 378 BUS				
Preservation				
	2020-08-25	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,314.46
	2020-09-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	212,591.86
	2020-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,447.80
	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	630.57
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,220.22
	2020-11-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,667.82
	2021-01-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(815.85)
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	717.35
P039047 Total				**244,774.23**
P039048				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Florence County - S- 136				
Preservation				
	2020-08-25	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	84,743.21
	2020-09-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	43,890.01
	2020-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	23,614.14
	2020-11-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,189.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-01-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	48,604.62
P039048 Total				**202,041.42**
P039557				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - S- 35, S- 57				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	10,637.50
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,431.00
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	693.12
	2022-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	1,000.00
	2022-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	388,933.63
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,510.73
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	265,117.62
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	285.16
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,080.84
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,022.09
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,441.30
	2022-07-26	Payment to Road & Bridge Contractors	CR JACKSON INC	32,806.66
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	787.89
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	669.94
	2022-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	712,234.96
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,070.85
	2022-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	650,364.23
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,795.76
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	501.77
	2022-12-15	Payment to Road & Bridge Contractors	CR JACKSON INC	29,072.54
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	5,547.29
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	741.19
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	576.68

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-04-20	Payment to Road & Bridge Contractors	CR JACKSON INC	31,536.66
	2023-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,190.00
	2023-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	11.00
	2024-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,875.00
	2024-05-09	Payment to Road & Bridge Contractors	CR JACKSON INC	56,987.77
P039557 Total				**2,235,923.18**
P039558				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - S- 10, S-1000, S- 498, S- 86, S- 925				
Reconstruction				
	2021-04-26	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,763.13
	2021-05-17	Highway Maintenance Contracts	PALMETTO CORP	56,572.98
	2021-06-21	Highway Maintenance Contracts	PALMETTO CORP	34,949.38
	2021-06-30	Highway Maintenance Contracts	PALMETTO CORP	32,361.48
	2021-08-09	Highway Maintenance Contracts	PALMETTO CORP	2,239.63
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,639.59
	2021-09-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	888.80
	2022-02-16	Highway Maintenance Contracts	PALMETTO CORP	147.60
	2022-03-18	Highway Maintenance Contracts	PALMETTO CORP	230,054.20
	2022-04-20	Highway Maintenance Contracts	PALMETTO CORP	78,377.91
	2022-05-18	Highway Maintenance Contracts	PALMETTO CORP	190,595.22
	2022-06-29	Highway Maintenance Contracts	PALMETTO CORP	38,731.59
	2022-07-18	Highway Maintenance Contracts	PALMETTO CORP	342,441.86
	2022-08-17	Highway Maintenance Contracts	PALMETTO CORP	741,369.71
	2022-09-20	Highway Maintenance Contracts	PALMETTO CORP	59,058.93
	2022-10-14	Highway Maintenance Contracts	PALMETTO CORP	40,743.19
	2022-11-23	Highway Maintenance Contracts	PALMETTO CORP	3,133.80
	2022-12-15	Highway Maintenance Contracts	PALMETTO CORP	1,595.02
	2023-02-23	Highway Maintenance Contracts	PALMETTO CORP	2,492.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-04-17	Highway Maintenance Contracts	PALMETTO CORP	8,894.04
P039558 Total				**1,876,050.90**
P039741				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Florence County - S- 722				
Preservation				
	2021-05-17	Highway Maintenance Contracts	BOGGS CONTRACTING INC	114,852.81
	2021-05-24	ENGINEERING & ARCHITECTURAL	RS&H, INC.	644.03
	2021-06-15	Highway Maintenance Contracts	BOGGS CONTRACTING INC	22,325.33
	2021-06-30	Highway Maintenance Contracts	BOGGS CONTRACTING INC	9,960.68
	2021-08-23	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	14,283.94
	2021-11-18	Highway Maintenance Contracts	BOGGS CONTRACTING INC	416.67
	2022-05-31	Highway Maintenance Contracts	BOGGS CONTRACTING INC	1,069.65
	2022-07-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	840.73
P039741 Total				**164,393.84**
P039739				
2021 Primary Preservation Program				
SCDOT Preservation in Florence County - US 52				
Preservation				
	2021-05-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	85,168.94
	2021-06-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	509.52
	2021-06-15	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	274,207.79
	2021-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	641.87
	2021-10-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(231,554.10)
	2021-11-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	231,970.77
	2021-12-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	135,418.69
	2022-01-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,781.51
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,798.36
	2022-05-31	Payment to Road & Bridge Contractors	Highway Maint Contr	(369.26)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-07-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,652.32
P039739 Total				**502,226.41**
P039740				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Florence County - S- 112, S- 26				
Preservation				
	2021-05-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	83,289.89
	2021-05-24	ENGINEERING & ARCHITECTURAL	RS&H, INC.	796.37
	2021-06-15	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	6,506.67
	2021-10-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	108,047.13
	2021-11-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	416.67
	2021-12-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	18,069.52
	2022-01-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	4,400.00
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	717.03
	2022-05-31	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,067.17
	2022-07-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,602.31
P039740 Total				**228,912.76**
P039555				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - US 76				
Rehabilitation				
	2021-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	74,476.45
	2021-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	108,580.51
	2021-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,811.86
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	58,059.94
	2021-07-27	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,796.51
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,734.35
	2021-09-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	102.84
	2022-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	289.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-03-24	ENGINEERING & ARCHITECTURAL	S&ME INC	318.98
	2022-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	23,455.49
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	484.13
	2022-05-18	Payment to Road & Bridge Contractors	PALMETTO CORP	107,655.05
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,336.91
	2022-06-29	Payment to Road & Bridge Contractors	PALMETTO CORP	103,910.68
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	1,747,423.69
	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	256,869.11
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,447.38
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,729.37
	2022-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	27,809.23
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	6,564.91
	2022-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	11,823.46
	2023-02-23	Payment to Road & Bridge Contractors	PALMETTO CORP	35.40
	2023-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	13,452.59
	2023-09-29	Payment to Road & Bridge Contractors	PALMETTO CORP	1,191.79
P039555 Total				**2,571,360.45**
P039556				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - US 378 BUS				
Rehabilitation				
	2021-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	54,949.38
	2021-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	86,051.84
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	53,214.87
	2021-07-27	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,517.84
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,222.63
	2022-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	137,928.53
	2022-03-18	Payment to Road & Bridge Contractors	PALMETTO CORP	36,351.59
	2022-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	620,341.63
	2022-05-18	Payment to Road & Bridge Contractors	PALMETTO CORP	43,866.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	13,995.84
	2022-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,747.50
	2022-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	25,588.88
	2023-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	14,199.09
	2023-09-29	Payment to Road & Bridge Contractors	PALMETTO CORP	1,850.00
P039556 Total				**1,106,826.33**
P039998				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - S- 29				
Reconstruction				
	2021-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	55,244.58
	2021-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	34,949.38
	2022-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	73.80
	2022-05-18	Payment to Road & Bridge Contractors	PALMETTO CORP	18,000.00
	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	239,805.96
	2022-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	33,563.75
	2022-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	9,550.77
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	699.56
	2023-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,037.74
P039998 Total				**400,925.54**
P040444				
2022 Primary Preservation Program				
SCDOT Preservation in Florence County - SC 41				
Preservation				
	2022-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	12,675.50
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	26,069.25
	2022-07-28	Payment to Road & Bridge Contractors	PALMETTO CORP	130,201.32
	2022-08-11	Payment to Road & Bridge Contractors	PALMETTO CORP	8,809.65
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	66.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	62,887.49
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,491.00
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	280.88
	2023-03-14	Payment to Road & Bridge Contractors	PALMETTO CORP	1,513.00
P040444 Total				**243,994.18**
P040445				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Florence County - S- 473, S- 576, S-587				
Preservation				
	2022-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	14,129.00
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	9,907.10
	2022-07-28	Payment to Road & Bridge Contractors	PALMETTO CORP	497.00
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	66.09
	2022-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	414,939.28
	2022-11-04	ENGINEERING & ARCHITECTURAL	RS&H, INC.	9,103.55
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	14,189.99
	2023-01-19	Payment to Road & Bridge Contractors	PALMETTO CORP	899.50
P040445 Total				**463,731.51**
P040669				
2022 Primary Preservation Program				
SCDOT Preservation in Florence County - US 52				
Preservation				
	2022-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	12,675.50
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	8,997.00
	2022-07-28	Payment to Road & Bridge Contractors	PALMETTO CORP	497.00
	2022-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	241,741.42
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,491.00
	2023-01-19	Payment to Road & Bridge Contractors	PALMETTO CORP	688.50
P040669 Total				**266,090.42**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040446				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Florence County - S- 1574, S- 560				
Preservation				
	2022-05-17	Highway Maintenance Contracts	PALMETTO CORP	12,981.50
	2022-06-21	Highway Maintenance Contracts	PALMETTO CORP	152,771.88
	2022-07-28	Highway Maintenance Contracts	PALMETTO CORP	10,060.26
	2022-10-20	Highway Maintenance Contracts	PALMETTO CORP	12,241.35
	2022-11-23	Highway Maintenance Contracts	PALMETTO CORP	1,491.00
	2023-01-19	Highway Maintenance Contracts	PALMETTO CORP	102.00
P040446 Total				**189,647.99**
P040430				
2022 NHS-Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - US 378, US 76 CON				
Rehabilitation				
	2022-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	22,356.81
	2022-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	9,375.00
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,036.86
	2022-08-03	Payment to Road & Bridge Contractors	Payment to Road and Bridge Contractors:	(972.56)
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	637,027.34
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,826.10
	2023-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,190,776.47
	2023-09-15	Payment to Road & Bridge Contractors	CR JACKSON INC	16,165.00
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	694.46
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	294.67
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	544.02
	2023-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	14,461.00
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,091.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-12-20	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,163.38
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	931.75
	2024-01-18	Payment to Road & Bridge Contractors	CR JACKSON INC	74,116.72
	2024-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	9,664.00
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	723.52
	2024-01-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	903.66
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	450.79
	2024-04-02	Payment to Road & Bridge Contractors	CR JACKSON INC	67,244.75
	2024-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	22,799.35
	2024-05-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,440.43
	2024-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	74,543.01
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	548.55
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	14,674.62
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,170.94
	2024-11-07	Payment to Road & Bridge Contractors	CR JACKSON INC	513.50
	2025-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	4,206.28
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	355.63
P040430 Total				**2,171,127.83**
P040431				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - SC 341, US 301, US 378 BUS				
Reconstruction				
	2022-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	26,268.44
	2022-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	9,375.00
	2022-08-03	Payment to Road & Bridge Contractors	Payment to Road and Bridge Contractors:	(1,307.44)
	2022-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	57.00
	2023-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	31,980.13
	2023-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	36,933.98
	2023-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	15,647.16
	2023-09-15	Payment to Road & Bridge Contractors	CR JACKSON INC	751.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	616,360.63
	2024-01-18	Payment to Road & Bridge Contractors	CR JACKSON INC	700,869.59
	2024-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	51,935.92
	2024-01-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,286.05
	2024-02-09	Payment to Road & Bridge Contractors	CR JACKSON INC	13,345.69
	2024-04-02	Payment to Road & Bridge Contractors	CR JACKSON INC	184,696.09
	2024-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	84,872.79
	2024-05-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,330.83
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	739,728.53
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,661.02
	2024-07-24	Payment to Road & Bridge Contractors	CR JACKSON INC	447,835.57
	2024-08-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	825.76
	2024-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	5,637.88
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,716.16
	2024-10-01	Payment to Road & Bridge Contractors	CR JACKSON INC	3,478.00
	2025-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	1,560.52
P040431 Total				**2,979,846.60**
P040432				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - S- 12, S- 12 MLC, S- 1491, S- 35, S- 58, S- 63, S- 925				
Rehabilitation				
	2022-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	437,260.57
	2022-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	485,373.64
	2022-08-03	Payment to Road & Bridge Contractors	CR JACKSON INC	31,273.57
	2022-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	21,327.79
	2023-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	114,630.91
	2023-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	869,340.26
	2023-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	393,458.83
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	41,891.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	95,414.26
	2023-09-15	Payment to Road & Bridge Contractors	CR JACKSON INC	301,070.99
	2023-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	260,311.97
	2023-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	277,854.16
	2024-01-18	Payment to Road & Bridge Contractors	CR JACKSON INC	73,019.82
	2024-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	23,207.64
	2024-02-09	Payment to Road & Bridge Contractors	CR JACKSON INC	36,231.46
	2024-04-02	Payment to Road & Bridge Contractors	CR JACKSON INC	44,004.19
	2024-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	4,226.95
	2024-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	451,538.64
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,836.69
	2024-07-24	Payment to Road & Bridge Contractors	CR JACKSON INC	24,250.00
	2024-10-01	Payment to Road & Bridge Contractors	CR JACKSON INC	9,659.90
	2024-11-07	Payment to Road & Bridge Contractors	CR JACKSON INC	17,479.61
	2025-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	21,839.84
P040432 Total				**4,040,503.50**
P040433				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Florence County - S- 112, S- 1179, S- 1235, S- 1416, S- 1417, S- 1418, S- 1419, S- 1456, S- 1457, S- 1510, S- 1631, S- 1752, S- 1765, S- 179, S- 289, S- 326, S- 537, S- 579, S- 615, S- 813				
Rehabilitation				
	2022-05-18	Highway Maintenance Contracts	CR JACKSON INC	22,754.03
	2022-06-22	Highway Maintenance Contracts	CR JACKSON INC	13,375.00
	2022-08-03	Highway Maintenance Contracts	CR JACKSON INC	735.66
	2022-08-17	Highway Maintenance Contracts	CR JACKSON INC	1,086.56
	2023-04-12	Highway Maintenance Contracts	CR JACKSON INC	128,525.12
	2023-05-23	Highway Maintenance Contracts	CR JACKSON INC	870,882.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-23	Highway Maintenance Contracts	CR JACKSON INC	353,202.19
	2023-06-30	Highway Maintenance Contracts	CR JACKSON INC	88,269.75
	2023-08-22	Highway Maintenance Contracts	CR JACKSON INC	3,689.25
	2023-09-15	Highway Maintenance Contracts	CR JACKSON INC	167,406.52
	2023-11-16	Highway Maintenance Contracts	CR JACKSON INC	38,015.39
	2023-11-20	Highway Maintenance Contracts	CR JACKSON INC	121,089.57
	2023-12-20	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	313.13
	2024-01-18	Highway Maintenance Contracts	CR JACKSON INC	147,815.16
	2024-02-09	Highway Maintenance Contracts	CR JACKSON INC	619.50
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,670.95
	2024-04-02	Highway Maintenance Contracts	CR JACKSON INC	38,798.09
	2024-07-24	Highway Maintenance Contracts	CR JACKSON INC	6,000.00
	2024-10-01	Highway Maintenance Contracts	CR JACKSON INC	37.60
	2024-11-07	Highway Maintenance Contracts	CR JACKSON INC	9,129.73
	2025-01-09	Highway Maintenance Contracts	CR JACKSON INC	1,708.00
P040433 Total				**2,016,123.85**
P041288				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN FLORENCE COUNTY - S- 29, S- 34, S- 46, S- 53, S- 55				
Reconstruction				
	2023-08-04	Payment to Road & Bridge Contractors	CR JACKSON INC	6,427.64
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	134.76
	2023-12-07	Payment to Road & Bridge Contractors	CR JACKSON INC	432,615.69
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	910.67
	2024-01-19	Payment to Road & Bridge Contractors	CR JACKSON INC	297,500.00
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	361.76
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	715.87
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	362.39
	2024-04-02	Payment to Road & Bridge Contractors	CR JACKSON INC	235,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	5,382.00
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,817.34
	2024-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	535,801.76
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	927.61
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,203,655.13
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,622.18
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	406.87
	2024-08-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,197.74
	2024-09-03	Payment to Road & Bridge Contractors	CR JACKSON INC	2,384,147.68
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,194.79
	2024-10-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	17,801.83
	2024-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,719,921.96
	2024-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	762,525.84
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,072.62
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	6,851.43
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	154.29
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	495.71
	2025-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	211,624.73
	2025-01-27	Payment to Road & Bridge Contractors	CR JACKSON INC	21,907.20
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	738.40
	2025-03-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,344.00
	2025-04-16	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(2,604.73)
	2025-05-28	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	2,604.73
P041288 Total				**7,863,789.37**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041289				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN FLORENCE COUNTY - S- 1107, S- 1157, S- 1251, S- 1253, S- 1254, S- 1255, S- 1256, S- 1257, S- 1258, S- 1259, S- 1313, S- 1623, S- 168, S- 1744, S- 21, S- 66, S- 909, S- 93, S- 99				
Reconstruction				
	2023-08-04	Highway Maintenance Contracts	CR JACKSON INC	618,827.70
	2023-08-11	Highway Maintenance Contracts	CR JACKSON INC	8,064.00
	2023-12-07	Highway Maintenance Contracts	CR JACKSON INC	850,603.73
	2024-01-19	Highway Maintenance Contracts	CR JACKSON INC	1,237,850.43
	2024-01-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	903.66
	2024-02-08	Highway Maintenance Contracts	CR JACKSON INC	2,202.62
	2024-04-02	Highway Maintenance Contracts	CR JACKSON INC	153,249.92
	2024-04-25	Highway Maintenance Contracts	CR JACKSON INC	334,888.67
	2024-05-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,441.98
	2024-05-23	Highway Maintenance Contracts	CR JACKSON INC	25,303.95
	2024-06-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,220.76
	2024-08-05	Highway Maintenance Contracts	CR JACKSON INC	11,102.45
	2024-09-03	Highway Maintenance Contracts	CR JACKSON INC	47,733.37
	2024-10-10	Highway Maintenance Contracts	CR JACKSON INC	14,940.77
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,032.72
	2025-01-09	Highway Maintenance Contracts	CR JACKSON INC	435.30
	2025-01-27	Highway Maintenance Contracts	CR JACKSON INC	5,500.00
	2025-03-20	Highway Maintenance Contracts	CR JACKSON INC	1,021.96
P041289 Total				**3,318,323.99**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041286				
2023 Primary Pavement Improvement Program				
REHABILITATION IN FLORENCE COUNTY - US 378				
Rehabilitation				
	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	165,012.00
	2024-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	45,618.00
	2024-02-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	14,494.23
	2024-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	707,939.34
	2024-03-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	656.04
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,092.01
	2024-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,029,311.52
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,229.41
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,361,332.09
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	374.23
	2024-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	15,050.33
	2024-07-24	Payment to Road & Bridge Contractors	PALMETTO CORP	21,173.40
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,001.46
	2024-08-23	Payment to Road & Bridge Contractors	PALMETTO CORP	67,841.40
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,083.92
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	715.08
	2025-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	311.40
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	477.47
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	31,656.15
P041286 Total				**3,472,369.48**
P041287				
2023 Primary Pavement Improvement Program				
REHABILITATION IN FLORENCE COUNTY - SC 341, SC 51				
Rehabilitation				
	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	168,544.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	45,103.00
	2024-02-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,710.25
	2024-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	316,493.82
	2024-03-11	Payment to Road & Bridge Contractors	PALMETTO CORP	566,971.14
	2024-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	417,050.30
	2024-05-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,674.79
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	164,472.89
	2024-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	141,590.56
	2024-07-24	Payment to Road & Bridge Contractors	PALMETTO CORP	1,494,446.85
	2024-08-23	Payment to Road & Bridge Contractors	PALMETTO CORP	456,267.76
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,184.98
	2024-09-24	Payment to Road & Bridge Contractors	PALMETTO CORP	147,321.89
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	46,171.20
	2025-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	10,262.36
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	505.28
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	77,507.50
P041287 Total				**4,058,279.47**
P042163				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN FLORENCE COUNTY - S- 13, S- 167, S- 40, S- 484				
Rehabilitation				
	2024-01-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,478.73
	2024-03-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,936.27
	2024-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	269,645.60
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	133,854.04
	2024-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	361,057.79
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	167,245.82
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	763.83
	2024-08-13	Payment to Road & Bridge Contractors	PALMETTO CORP	144,886.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	774.35
	2024-10-10	Payment to Road & Bridge Contractors	PALMETTO CORP	6,241.50
	2024-10-11	Payment to Road & Bridge Contractors	PALMETTO CORP	187,109.07
	2024-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	185,808.34
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,296.65
	2024-12-31	Payment to Road & Bridge Contractors	PALMETTO CORP	305,135.12
	2025-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	246,790.75
	2025-03-26	Payment to Road & Bridge Contractors	PALMETTO CORP	638,747.58
	2025-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	878,254.59
	2025-05-27	Payment to Road & Bridge Contractors	PALMETTO CORP	183,501.54
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	488,628.75
P042163 Total				**4,206,156.49**
P042041				
2024 Non-FA Secondary Pavement Improvement Program				
REHABILITATION IN FLORENCE COUNTY - S- 1009, S- 1025, S- 1798, S- 304, S- 334, S- 348, S- 352, S- 646, S- 664, S- 900				
Rehabilitation				
	2024-01-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	657.21
	2024-03-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,343.59
	2024-04-23	Highway Maintenance Contracts	PALMETTO CORP	480,223.72
	2024-05-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	737.57
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	264,270.20
	2024-06-20	Highway Maintenance Contracts	PALMETTO CORP	130,000.00
	2024-06-30	Highway Maintenance Contracts	PALMETTO CORP	171,070.38
	2024-08-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,955.67
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	980.67
	2024-12-13	Highway Maintenance Contracts	PALMETTO CORP	327,535.87
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-12-31	Highway Maintenance Contracts	PALMETTO CORP	96,166.94

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,135.54
	2025-02-24	Highway Maintenance Contracts	PALMETTO CORP	187,358.16
	2025-03-26	Highway Maintenance Contracts	PALMETTO CORP	290,046.69
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,566.00
	2025-04-25	Highway Maintenance Contracts	PALMETTO CORP	267,817.57
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,131.10
	2025-05-27	Highway Maintenance Contracts	PALMETTO CORP	515,211.12
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	385.57
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	28,085.66
P042041 Total				**2,772,848.71**
P042914				
US 52 EB over Lynches River Bridge Repairs in Florence County, Asset 6490				
US 52 EB over Lynches River Bridge Repairs in Florence County, Asset 6490 - US 52				
Bridge Maintenance				
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,666.21
	2024-02-09	Payment to Road & Bridge Contractors	CEKRA INC	62,523.25
	2024-03-11	Payment to Road & Bridge Contractors	CEKRA INC	275,051.00
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	22,546.48
	2024-04-09	Payment to Road & Bridge Contractors	CEKRA INC	158,800.00
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	30,419.64
	2024-05-07	Payment to Road & Bridge Contractors	CEKRA INC	227,529.00
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	23,843.88
	2024-06-07	Payment to Road & Bridge Contractors	CEKRA INC	27,068.00
	2024-07-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,558.36
	2024-08-07	Payment to Road & Bridge Contractors	CEKRA INC	99,400.00
	2024-11-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,455.53
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,195.46
P042914 Total				**958,056.81**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042038				
2024 Primary Pavement Improvement Program				
REHABILITATION IN FLORENCE COUNTY - SC 403				
Rehabilitation				
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	2,306,909.80
	2024-11-06	Payment to Road & Bridge Contractors	CR JACKSON INC	393,057.95
	2025-01-29	Payment to Road & Bridge Contractors	CR JACKSON INC	8,935.45
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	535.92
P042038 Total				**2,709,439.12**
P042039				
2024 NHS-PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN FLORENCE COUNTY - US 52, US 76				
Rehabilitation				
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	255,018.87
	2024-10-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	855.86
	2024-11-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,005.11
	2024-11-06	Payment to Road & Bridge Contractors	CR JACKSON INC	108,600.00
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,557.08
	2025-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	89,445.61
	2025-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	115,488.65
	2025-06-17	Payment to Road & Bridge Contractors	CR JACKSON INC	69,154.12
P042039 Total				**645,125.30**
P043835				
S-21-1501 S Jeffords Street Emerency Repairs (TS Debby) Extension to Contract No. 2253800				
S-21-1501 S Jeffords Street Emergency Repairs due to TS Debby Event SC24-2 - S- 1501				
Emergency Repair/Replacement				
	2024-12-13	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	126,793.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-03-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(126,793.35)
P043835 Total				**0.00**
P043142				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation and RECONSTRUCTION IN FLORENCE COUNTY - S- 1116, S- 720, S- 793, S- 794, S- 899				
Rehabilitation				
	2025-01-23	Highway Maintenance Contracts	CR JACKSON INC	689,924.24
	2025-02-18	Highway Maintenance Contracts	CR JACKSON INC	103,926.54
	2025-03-19	Highway Maintenance Contracts	CR JACKSON INC	181,913.11
	2025-05-21	Highway Maintenance Contracts	CR JACKSON INC	232,279.98
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,688.40
	2025-06-03	Highway Maintenance Contracts	CR JACKSON INC	762,147.63
	2025-06-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	138.50
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	556.10
	2025-06-30	Highway Maintenance Contracts	CR JACKSON INC	190,216.43
P043142 Total				**2,163,790.93**
P043050				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN FLORENCE COUNTY - SC 341, SC 403				
Rehabilitation				
	2025-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	671,546.17
	2025-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	32,833.98
	2025-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	50,262.00
	2025-06-03	Payment to Road & Bridge Contractors	CR JACKSON INC	967,855.06
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,747,910.30
P043050 Total				**3,470,576.99**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042055				
2025 Primary Preservation Program				
SCDOT PRESERVATION IN FLORENCE COUNTY - SC 327, SC 341, SC 403				
Preservation				
	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	22,102.79
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.85
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,033.42
	2025-04-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	69,272.00
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	41,385.95
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	75,087.21
P042055 Total				**213,574.22**
P042056				
2025 FA Secondary Preservation Program				
SCDOT PRESERVATION IN FLORENCE COUNTY - S- 164, S- 278, S- 400, S- 49, S- 56, S- 610, S- 724, S- 86				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	45,358.39
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	86,582.25
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,079.69
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	81,283.49
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	118,828.37
P042056 Total				**333,132.19**
P042057				
2025 Non-FA Secondary Preservation Program				
SCDOT PRESERVATION IN FLORENCE COUNTY - S- 1414, S- 58, S- 85, S- 86, S- 972				
Preservation				
	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	42,389.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-03-13	Highway Maintenance Contracts	GORDON COMPANY INC	20,575.93
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,580.24
	2025-04-14	Highway Maintenance Contracts	GORDON COMPANY INC	2,671.92
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,284.92
	2025-05-16	Highway Maintenance Contracts	GORDON COMPANY INC	31,093.15
	2025-06-11	Highway Maintenance Contracts	GORDON COMPANY INC	27,522.85
P042057 Total				**129,118.60**
P043141				
2025 FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN FLORENCE COUNTY - S- 57				
Reconstruction				
	2025-05-07	Payment to Road & Bridge Contractors	CR JACKSON INC	603,101.02
	2025-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,802,715.79
	2025-06-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	138.50
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,937.41
	2025-06-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,355,804.76
P043141 Total				**3,781,697.48**
Florence Total				**85,889,969.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Georgetown				
P037080				
US 17 Safety Improvements in Georgetown County				
Safety Improvements from Waccamaw River to near Overland Drive - US 17				
Safety Improvement				
	2018-06-06	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	11,625.35
	2018-06-13	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-06-30	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	5,009.53
	2018-07-26	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,558.48
	2018-08-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-08-29	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	(7,558.48)
	2018-10-04	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	14,287.16
	2018-10-18	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	14,855.68
	2018-11-15	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	5,290.12
	2018-12-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,048.34
	2019-01-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,134.85
	2019-02-11	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	5,418.69
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,000.00
	2020-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	233,366.25
	2020-08-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	171,750.00
	2020-11-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	115,500.00
	2020-12-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	84,700.00
	2021-01-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	77,000.00
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	846.02
	2021-01-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,700.97
	2021-02-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	67,150.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	2,241.50
	2021-03-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	362,749.80
	2021-03-29	ENGINEERING & ARCHITECTURAL	S&ME INC	4,738.24
	2021-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,482.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-04-06	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	32,168.37
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	5,997.67
	2021-04-26	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,086.35
	2021-05-07	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	32,258.00
	2021-05-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,337.24
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,068.03
	2021-05-24	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,119.09
	2021-06-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	31,084.00
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	5,121.39
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,745.53
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,693.91
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	339,264.80
	2021-08-12	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	958,557.00
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,068.02
	2021-09-01	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,505.01
	2021-09-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,052,398.24
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,514.59
	2021-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,382.25
	2021-09-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,444.42
	2021-10-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	510,768.34
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	30,571.33
	2021-10-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,128.30
	2021-11-15	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	158,511.58
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,309.21
	2021-11-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	148.93
	2021-12-20	ENGINEERING & ARCHITECTURAL	S&ME INC	965.75
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,079.94
	2021-12-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,195.99
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	3,666.45
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	6,284.98
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,974.18

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-01-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	3,584.10
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,288.83
	2022-05-04	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	34,560.00
	2022-05-12	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	7,700.00
	2022-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	23,513.55
P037080 Total				**4,552,960.11**
P033625				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Georgetown County - US 521 BUS				
Preservation				
	2019-01-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	76.50
	2019-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	2,707.50
	2019-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	26,341.67
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	18,458.33
	2019-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,750.00
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,750.00
	2019-07-18	Payment to Road & Bridge Contractors	CR JACKSON INC	298,405.38
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	11,749.86
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,687.48
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,532.34
	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,259.65
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	11,304.35
	2019-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	572.51
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,412.24
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	902.50
P033625 Total				**397,910.31**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P031853				
2017 Non-NHS Primary Program				
Non-NHS Rehabilitation in Georgetown County - US 17 ALT				
Rehabilitation				
	2019-02-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	44,996.29
	2019-03-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	266,450.12
	2019-03-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,157.00
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,149.62
	2019-04-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	229,994.27
	2019-05-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,866.91
	2019-08-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	7,179.44
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,228.97
	2019-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	650,121.54
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	206.01
	2019-11-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	633,364.49
	2019-12-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	34,403.66
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,537.18
	2020-01-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	9,774.27
	2020-01-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,074.37
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,559.08
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,621.82
	2020-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	15,148.51
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,136.47
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	804.08
	2020-03-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	163.77
	2020-04-20	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,371.00
	2020-06-30	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	0.00
	2020-07-30	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	14,726.65
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	187.45
	2020-12-02	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,768.89
	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2021-02-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	360.00
P031853 Total				**1,974,121.02**
P032403				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation in Georgetown County - US 17 ALT				
Rehabilitation				
	2019-02-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	165,803.20
	2019-03-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	110,156.47
	2019-03-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	306.00
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,861.14
	2019-04-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	229,843.91
	2019-05-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,453.72
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,562.59
	2019-08-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	7,179.43
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	820,285.27
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	141.07
	2019-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	40,532.83
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,615.84
	2019-11-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	594,878.33
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,939.23
	2019-12-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,032.18
	2019-12-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,522.55
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,569.07
	2020-01-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	19,765.63
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,135.76
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,987.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	32,735.84
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,751.22
	2020-03-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	163.23
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2021-02-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	598.48
P032403 Total				**2,098,589.28**
P033582				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Georgetown County - S- 161, S- 20, S- 449, S- 717				
Rehabilitation				
	2019-02-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	45,610.06
	2019-03-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	167,727.12
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,225.41
	2019-04-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	43.50
	2019-06-24	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	461.85
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	141.04
	2019-08-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	31,554.23
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	418.70
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	168,503.26
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	108.57
	2019-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	67,839.17
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,760.08
	2019-11-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	83,333.97
	2019-12-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	56,243.93
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,730.08
	2020-01-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	103,214.34
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,198.71
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,383.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	998.41
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,510.86
	2020-03-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	163.77
	2020-06-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	147,077.04
	2020-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,581.35
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,704.37
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	13,259.60
	2020-11-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	5,280.15
	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	5,157.09
	2021-02-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	309.20
	2021-05-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,306.94
P033582 Total				**954,435.90**
P033633				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Georgetown County - SC 41 BUS				
Preservation				
	2019-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	3,733.50
	2019-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	26,341.67
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	18,458.34
	2019-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,750.00
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	424,835.32
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,689.27
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,736.40
	2019-07-18	Payment to Road & Bridge Contractors	CR JACKSON INC	179,449.08
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	12,581.32
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	28,610.56
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,651.65
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,202.84
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,244.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	3,748.55
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,513.57
	2019-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	27.20
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,000.89
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,244.50
P033633 Total				**724,819.04**
P033641				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Georgetown County - S-35				
Preservation				
	2019-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	755.25
	2019-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	26,341.67
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	107,164.73
	2019-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	5,965.75
	2019-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	676.00
	2019-06-24	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	846.69
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	4,310.96
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	576.84
	2019-07-18	Payment to Road & Bridge Contractors	Payment to Road and Bridge Contractors:	(11,169.00)
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	8,242.24
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	384.71
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	331.13
	2019-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	2,331.44
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	251.75
P033641 Total				**147,010.16**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037369				
US 701 Safety Improvements in Georgetown County				
Safety Improvements from near SC 51 (Browns Ferry Rd.) to near L-1080 (Messiah Dr.) - US 701				
Safety Improvement				
	2019-04-02	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	103,740.20
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	13,075.09
	2021-04-22	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	85,738.11
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,861.00
	2021-05-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	298.26
	2021-05-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,924.02
	2021-06-10	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	189,488.64
	2021-06-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	19,584.76
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,218.14
	2021-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	68,413.57
	2021-08-05	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	68,413.57
	2021-08-06	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	10,399.52
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	39,128.60
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,649.43
	2021-10-28	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	21,244.62
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,760.67
	2022-02-11	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	803,759.15
	2022-02-16	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	41,721.79
	2022-02-18	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	11,303.01
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	4,797.41
	2022-03-09	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	33,710.43
	2022-03-11	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	41,090.77
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,461.31
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	9,839.57
	2022-03-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,631.56
	2022-04-13	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	464,946.26
	2022-04-22	ENGINEERING & ARCHITECTURAL	S&ME INC	9,121.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-04-25	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	17,786.52
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,393.58
	2022-05-16	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	272,608.30
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	40,612.07
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	707.77
	2022-06-14	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	729,529.46
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,621.71
	2022-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	657,391.00
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,430.95
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,355.89
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,916.31
	2022-08-09	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	234,241.48
	2022-08-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,819.85
	2022-08-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	670.51
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,105.26
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,840.40
	2022-09-08	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	792,906.12
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,333.51
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	628.86
	2022-10-19	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	172,290.57
	2022-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,903.20
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,177.59
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,653.86
	2022-12-05	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	35,598.12
	2023-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	5,707.74
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	2,727.44
	2023-01-23	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	139,998.09
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,969.53
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,835.11
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,286.25
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	863.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,677.47
	2023-04-12	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	62,246.23
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,171.20
	2023-05-12	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	3,250.00
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,059.58
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,428.51
	2023-06-20	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	54.17
P037369 Total				**5,414,119.36**
P037549				
2019 Statewide Non-Interstate NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - US 17, US 17 ALT				
Rehabilitation				
	2019-06-04	ENGINEERING & ARCHITECTURAL	S&ME INC	153.03
	2019-06-20	ENGINEERING & ARCHITECTURAL	S&ME INC	3,950.30
	2019-08-21	ENGINEERING & ARCHITECTURAL	S&ME INC	6,618.91
	2019-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	251,543.84
	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	183,801.18
	2019-11-07	ENGINEERING & ARCHITECTURAL	S&ME INC	428.47
	2019-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	158,713.32
	2019-12-02	ENGINEERING & ARCHITECTURAL	S&ME INC	39,938.62
	2019-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	114,636.90
	2020-01-21	Payment to Road & Bridge Contractors	PALMETTO CORP	78,533.64
	2020-02-10	Payment to Road & Bridge Contractors	PALMETTO CORP	322,567.06
	2020-03-03	ENGINEERING & ARCHITECTURAL	S&ME INC	85,727.09
	2020-03-12	ENGINEERING & ARCHITECTURAL	S&ME INC	26,783.58
	2020-03-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,055.98)
	2020-04-01	Payment to Road & Bridge Contractors	PALMETTO CORP	93,535.86
	2020-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	35,906.48
	2020-04-28	ENGINEERING & ARCHITECTURAL	S&ME INC	25,590.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-13	ENGINEERING & ARCHITECTURAL	S&ME INC	26,605.26
	2020-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	45,434.46
	2020-05-22	Payment to Road & Bridge Contractors	PALMETTO CORP	163,387.73
	2020-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	26,462.16
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	4,116,028.58
	2020-08-03	ENGINEERING & ARCHITECTURAL	S&ME INC	48,713.71
	2020-08-13	Payment to Road & Bridge Contractors	PALMETTO CORP	180,447.56
	2020-09-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,049,774.71
	2020-09-17	ENGINEERING & ARCHITECTURAL	S&ME INC	81,870.74
	2020-09-21	ENGINEERING & ARCHITECTURAL	S&ME INC	11,554.76
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	1,063,709.38
	2020-10-29	ENGINEERING & ARCHITECTURAL	S&ME INC	55,646.35
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	27,272.89
	2020-12-10	ENGINEERING & ARCHITECTURAL	S&ME INC	65,992.56
	2020-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	30,132.00
	2021-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	43,114.22
	2021-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	9,512.40
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	11,497.77
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	6,422.99
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	6,761.41
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	4,300.00
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,706.07
	2021-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	74,262.57
	2021-06-08	Payment to Road & Bridge Contractors	PALMETTO CORP	37,014.62
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	844.17
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	9,435.74
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	22,847.68
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	221.45
	2021-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	4,675.00
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	3,325.18
P037549 Total				**8,655,347.04**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037927				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Georgetown County - US 521				
Preservation				
	2019-07-26	Payment to Road & Bridge Contractors	PALMETTO CORP	40,248.44
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	220,818.77
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	704.90
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,284.60
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	34,038.46
	2019-10-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,069.84)
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	802.40
	2019-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	1,087.45
	2019-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	5,279.14
	2020-07-30	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	10,297.49
	2020-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	23,815.14
	2020-08-10	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,164.08
P037927 Total				**344,471.03**
P037928				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Georgetown County - SC 41, SC 513				
Preservation				
	2019-07-26	Payment to Road & Bridge Contractors	PALMETTO CORP	41,382.89
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	125,014.85
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,507.30
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	241,998.80
	2019-10-22	Payment to Road & Bridge Contractors	PALMETTO CORP	1,729.47
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,111.10
	2019-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	2,118.15
	2019-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	13,511.41

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-08-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7,568.51)
P037928 Total				**422,805.46**
P037929				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Georgetown County - S- 392				
Preservation				
	2019-07-26	Payment to Road & Bridge Contractors	PALMETTO CORP	44,433.98
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	24,359.41
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	50,651.19
	2019-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	3,481.30
	2020-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	2,936.00
P037929 Total				**125,861.88**
P037552				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - S- 52				
Reconstruction				
	2019-09-12	Highway Maintenance Contracts	PALMETTO CORP	32,071.43
	2019-10-16	Highway Maintenance Contracts	PALMETTO CORP	17,646.25
	2020-01-21	Highway Maintenance Contracts	PALMETTO CORP	3,333.33
	2020-06-30	Highway Maintenance Contracts	PALMETTO CORP	1,666.67
	2020-10-15	Highway Maintenance Contracts	PALMETTO CORP	1,666.67
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	38,768.85
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	530.76
	2021-05-25	Highway Maintenance Contracts	PALMETTO CORP	173,667.38
	2021-06-08	Highway Maintenance Contracts	PALMETTO CORP	11,005.43
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,769.18
	2021-06-30	Highway Maintenance Contracts	PALMETTO CORP	4,972.91
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	4,340.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,061.18
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	221.24
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	147.05
P037552 Total				**292,868.44**
P037550				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - SC 41				
Reconstruction				
	2019-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	106,904.76
	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	60,341.46
	2020-01-21	Payment to Road & Bridge Contractors	PALMETTO CORP	11,111.11
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	202,669.61
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	733,247.27
	2020-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	51,242.11
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,346.02
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,957.85
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	28,486.20
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	3,835.80
	2021-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	19,890.06
	2021-06-08	Payment to Road & Bridge Contractors	PALMETTO CORP	15,070.74
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	5,688.65
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	5,920.04
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	3,837.29
	2021-08-23	ENGINEERING & ARCHITECTURAL	S&ME INC	4,601.70
	2021-09-15	ENGINEERING & ARCHITECTURAL	S&ME INC	3,207.19
	2021-10-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	68,729.86
	2021-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	675.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-12-20	ENGINEERING & ARCHITECTURAL	S&ME INC	2,325.96
	2021-12-21	ENGINEERING & ARCHITECTURAL	S&ME INC	1,772.16
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,661.40
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,849.83
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	4,507.79
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,956.76
P037550 Total				**1,353,947.74**
P037551				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - S- 124, S- 387				
Reconstruction				
	2019-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	106,904.76
	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	58,912.71
	2020-01-21	Payment to Road & Bridge Contractors	PALMETTO CORP	11,111.11
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	178,362.09
	2020-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	383,698.47
	2021-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	4,697.00
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	7,280.04
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	5,338.09
	2021-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	7,823.23
	2021-06-08	Payment to Road & Bridge Contractors	PALMETTO CORP	11,534.00
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,719.22
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	524.47
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	170.70
	2021-10-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,264.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	221.24
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	442.48
P037551 Total				**797,740.37**
P038078				
2019 Non-NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - US 521				
Reconstruction				
	2019-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	58,333.33
	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	58,333.33
	2020-01-21	Payment to Road & Bridge Contractors	PALMETTO CORP	11,111.11
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.55
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.55
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	386,813.49
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,710.11
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2021-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	6,490.05
	2021-06-08	Payment to Road & Bridge Contractors	PALMETTO CORP	6,172.86
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	128.03
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	85.35
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.55
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	341.40
	2021-10-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(68,512.93)
P038078 Total				**477,741.92**
P038117				
US 17A Safety Improvements in Georgetown County				
Safety Improvements from near S-296 to near US 521 - US 17 ALT				
Safety Improvement				
	2019-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	333,798.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-01-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	385,448.10
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,647.56
	2020-02-06	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	9,121.95
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,312.55
	2020-03-02	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	7,726.60
	2020-03-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	25,879.88
	2020-03-31	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	28,757.99
	2020-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,238.91
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	182.27
	2020-05-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	755,480.18
	2020-06-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	47,893.64
	2020-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	127,331.12
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	855.62
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	24,920.06
	2020-09-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	21,075.00
	2020-11-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	332,985.62
	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	87,142.82
	2021-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,635.48
	2021-01-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	16,836.40
	2021-01-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,503.03
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,574.08
	2021-08-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	57,598.63
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	864.56
P038117 Total				**2,286,811.01**
P038547				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Georgetown County - S- 450, S- 454, S- 557, S- 58				
Reconstruction				
	2020-02-06	Highway Maintenance Contracts	CR JACKSON INC	8,323.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-03-13	Highway Maintenance Contracts	CR JACKSON INC	77,110.63
	2020-11-10	Highway Maintenance Contracts	CR JACKSON INC	1,242.86
	2021-03-16	Highway Maintenance Contracts	CR JACKSON INC	8,098.76
	2021-04-14	Highway Maintenance Contracts	CR JACKSON INC	1,834.14
	2021-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,705.72
	2021-08-02	Highway Maintenance Contracts	CR JACKSON INC	10,274.90
	2021-08-16	Highway Maintenance Contracts	CR JACKSON INC	29,330.92
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	899.95
	2021-09-01	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	427.35
	2021-09-15	Highway Maintenance Contracts	CR JACKSON INC	7,123.25
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,350.15
	2021-11-02	Highway Maintenance Contracts	CR JACKSON INC	33,696.82
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	843.34
	2021-11-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	875.50
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	634.02
	2021-12-07	Highway Maintenance Contracts	CR JACKSON INC	1,335.77
	2021-12-17	Highway Maintenance Contracts	CR JACKSON INC	41,786.04
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	357.58
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	132.60
	2022-02-04	Highway Maintenance Contracts	CR JACKSON INC	4,556.96
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,042.89
	2022-02-11	Highway Maintenance Contracts	CR JACKSON INC	716.15
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	102.42
	2022-03-14	Highway Maintenance Contracts	CR JACKSON INC	238.80
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	750.42
	2022-05-09	Highway Maintenance Contracts	CR JACKSON INC	162.00
	2022-09-27	Highway Maintenance Contracts	CR JACKSON INC	1,165.58
	2025-06-11	Highway Maintenance Contracts	Highway Maint Contr	(2,028.62)
	2025-06-11	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	5,443.74
P038547 Total				**243,534.36**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038545				
2020 Primary Pavement Improvement Program				
Reconstruction in Georgetown County - SC 261, US 17 ALT				
Reconstruction				
	2020-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	25,555.72
	2020-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	165,715.95
	2020-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,131.44
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	6,942.85
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	2,538.10
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	16,666.66
	2021-08-02	Payment to Road & Bridge Contractors	CR JACKSON INC	2,538.10
	2021-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	2,538.10
	2021-09-15	Payment to Road & Bridge Contractors	CR JACKSON INC	141,026.62
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,325.79
	2021-10-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,007.84
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	891,857.84
	2021-11-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,688.36
	2021-11-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	9,190.34
	2021-12-07	Payment to Road & Bridge Contractors	CR JACKSON INC	1,105,758.95
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	150,430.82
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,997.99
	2021-12-21	ENGINEERING & ARCHITECTURAL	S&ME INC	2,950.73
	2021-12-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,374.49
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	6,301.24
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,589.45
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	3,062.20
	2022-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	26,690.49
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	232.00
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	687.80
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,631.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	324.05
	2022-04-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	12,811.27
	2022-05-09	Highway Maintenance Contracts	CR JACKSON INC	295.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	669.94
	2022-09-27	Payment to Road & Bridge Contractors	CR JACKSON INC	33,660.16
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	202.72
P038545 Total				**2,650,394.84**
P038546				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Georgetown County - S- 106, S- 161, S- 62				
Rehabilitation				
	2020-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	28,615.72
	2020-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	57,265.19
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	750.00
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	4,142.86
	2021-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	105,080.95
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	3,886.38
	2021-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	8,127.20
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,848.60
	2021-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	152.34
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	2,071.43
	2021-08-02	Payment to Road & Bridge Contractors	CR JACKSON INC	2,071.43
	2021-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	54,323.57
	2021-09-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,742.47
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	110.57
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	241,942.25
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,234.23
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,240.89
	2021-12-07	Payment to Road & Bridge Contractors	CR JACKSON INC	219,465.24
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	15,040.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,674.42
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	988.93
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	298.73
	2022-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	1,953.92
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	1,045.00
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	480.49
	2022-04-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,928.49
	2022-05-09	Payment to Road & Bridge Contractors	CR JACKSON INC	991.00
	2022-09-27	Payment to Road & Bridge Contractors	CR JACKSON INC	1,146.02
	2022-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	13,333.34
	2023-05-22	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(1,215.45)
P038546 Total				**797,736.61**
P039050				
2020 Primary Preservation Program				
SCDOT Preservation in Georgetown County - US 17				
Preservation				
	2020-09-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,957.63
	2020-10-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	251,707.02
	2020-11-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	12,850.12
	2021-01-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,068.75
	2021-02-11	ENGINEERING & ARCHITECTURAL	S&ME INC	2,693.11
	2021-05-25	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	786.50
P039050 Total				**276,063.13**
P039750				
2021 Primary Preservation Program				
SCDOT Preservation in Georgetown County - US 521 BUS				
Preservation				
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	7,599.05

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	811.29
	2021-03-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	13,633.54
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	986.48
	2021-04-23	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	174,591.31
	2021-05-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	20,573.74
	2021-05-13	ENGINEERING & ARCHITECTURAL	S&ME INC	2,632.69
	2021-06-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,823.82
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	10,801.37
	2021-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	167.32
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	2,801.16
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,105.26
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	372.79
	2021-08-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	19.25
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	264.12
	2021-08-23	ENGINEERING & ARCHITECTURAL	S&ME INC	673.01
	2021-09-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,015.74
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	600.78
P039750 Total				**256,472.72**
P039751				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Georgetown County - S- 325, S- 42				
Preservation				
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,230.04
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,389.70
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,004.87
	2021-04-23	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	55,830.32
	2021-05-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,180.63
	2021-06-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,185.63
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	5,141.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	35,974.54
	2021-08-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,203.04
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	213.38
	2021-08-23	ENGINEERING & ARCHITECTURAL	S&ME INC	136.10
	2021-09-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,410.75
	2021-10-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	149.92
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	442.48
P039751 Total				**114,492.49**
P039752				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Georgetown County - S- 359				
Preservation				
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,398.62
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	253.96
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	470.14
	2021-04-23	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	12,190.27
	2021-05-12	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	35,912.65
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	815.44
	2021-06-30	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	2,361.27
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	469.43
	2021-08-23	ENGINEERING & ARCHITECTURAL	S&ME INC	85.35
	2021-09-10	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	389.88
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	379.54
P039752 Total				**59,726.55**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039550				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - S- 106, S- 387				
Reconstruction				
	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	131,614.17
	2021-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	51,448.15
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	9,747.79
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,846.12
	2021-05-20	Payment to Road & Bridge Contractors	CR JACKSON INC	8,003.25
	2021-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	9,398.97
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	331.86
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,690.80
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,278.74
	2021-08-04	Payment to Road & Bridge Contractors	CR JACKSON INC	4.40
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	80,063.91
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	355,576.93
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	213.38
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,102.13
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	13,400.12
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	11,095.07
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	94.56
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	346.41
	2022-02-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	149.23
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	170.70
	2022-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	17,609.55
	2022-04-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,735.50)
	2022-04-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	374.13
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	740.41
	2022-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	241.00
	2022-09-23	Payment to Road & Bridge Contractors	CR JACKSON INC	9,769.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,511.11
P039550 Total				**718,086.49**
P039549				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - SC 261, US 17 ALT				
Reconstruction				
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	966.67
	2021-06-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	46,426.65
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	534.73
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	31,350.00
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	550.80
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,930.88
	2021-11-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(744.00)
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	265.15
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	128.03
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	85.35
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	108.02
	2022-02-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	132,408.16
	2022-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	756.58
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	15,767.37
	2022-03-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	316,638.91
	2022-03-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,597.86
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	320.97
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	6,087.54
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	9,859.83
	2022-04-22	ENGINEERING & ARCHITECTURAL	S&ME INC	831.56
	2022-05-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	356,438.10
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,949.51
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,179.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,276.70
	2022-06-22	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	363,568.01
	2022-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,643.58
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	10,296.33
	2022-07-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,048,077.87
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	957.10
	2022-08-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	24,977.87
	2022-08-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	372,362.18
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	6,073.52
	2022-08-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,150.71
	2022-09-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,606.06
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	9,004.32
	2022-09-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	71,709.73
	2022-09-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,293.18
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	393.71
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,572.14
	2022-10-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	500.00
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,256.09
	2022-11-23	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,641.88
	2022-12-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	12,359.04
	2023-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,823.86
	2023-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	613.06
	2023-01-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	35,111.65
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,827.38
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	426.53
	2023-02-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,354.64
	2023-03-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,031.27
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	373.69
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	484.52
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	16,190.01
	2023-04-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	80,043.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,934.97
	2023-05-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,680.53
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,756.37
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	783.80
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	753.66
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	924.50
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	108.94
	2024-06-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	543.96
	2024-10-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	9,578.21
P039549 Total				**3,044,503.60**
P039551				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - S- 114, S- 20, S- 444, S- 46, S- 81				
Reconstruction				
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	966.67
	2021-06-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	45,166.67
	2021-06-30	Highway Maintenance Contracts	BOGGS CONTRACTING INC	28,500.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,917.19
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	661.84
	2021-11-18	Highway Maintenance Contracts	BOGGS CONTRACTING INC	3,312.00
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,502.38
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	170.70
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	432.56
	2022-02-11	Highway Maintenance Contracts	BOGGS CONTRACTING INC	63,214.66
	2022-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,348.81
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,583.98
	2022-03-10	Highway Maintenance Contracts	BOGGS CONTRACTING INC	59,404.26
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,051.74
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,105.07

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-04-13	Highway Maintenance Contracts	BOGGS CONTRACTING INC	83,978.05
	2022-04-22	ENGINEERING & ARCHITECTURAL	S&ME INC	3,908.42
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,187.14
	2022-05-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	90,308.92
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,358.04
	2022-06-03	ENGINEERING & ARCHITECTURAL	S&ME INC	3,558.14
	2022-06-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,553.64
	2022-06-22	Highway Maintenance Contracts	BOGGS CONTRACTING INC	1,960.89
	2022-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	693.12
	2022-07-28	Highway Maintenance Contracts	BOGGS CONTRACTING INC	500.00
	2022-08-10	Highway Maintenance Contracts	BOGGS CONTRACTING INC	59,833.88
	2022-08-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,331.65
	2022-09-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,780.42
	2022-09-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	550,998.56
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,692.20
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,115.92
	2022-10-17	Highway Maintenance Contracts	BOGGS CONTRACTING INC	24,555.77
	2022-10-31	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	612.83
	2022-11-04	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,589.43
	2022-11-23	Highway Maintenance Contracts	BOGGS CONTRACTING INC	15,461.62
	2022-12-13	Highway Maintenance Contracts	BOGGS CONTRACTING INC	705.50
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,894.62
	2023-01-13	Highway Maintenance Contracts	BOGGS CONTRACTING INC	18,629.62
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,001.81
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,830.80
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	107.67
	2023-02-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	293.25
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	634.51
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	101.36
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	729.09
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	671.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.22
	2024-10-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	2,246.62
P039551 Total				**1,110,275.07**
P038119				
US 17A Safety Improvements in Georgetown County				
Safety Improvements from County Line to near S-296 - US 17 ALT				
Safety Improvement				
	2021-06-30	Printing, Binding, Advertising	GEORGETOWN TIMES	141.00
	2021-07-16	Printing, Binding, Advertising	COASTAL OBSERVER	171.15
	2021-12-15	Other Contract Services	OFF OF THE DAY/NIGHT	120.00
	2021-12-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	699.78
	2022-01-27	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	139,074.33
	2022-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	94,061.89
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	13,926.29
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	815.83
	2022-03-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	125,533.00
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	14,085.56
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	14,375.83
	2022-04-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	119,773.96
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	20,681.63
	2022-05-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	476,770.13
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,269.58
	2022-06-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	229,587.39
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,246.96
	2022-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,200.48
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	3,297.99
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,055.75
	2022-08-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,483.81
	2022-08-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	618,848.11
	2022-09-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	9,842.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	3,335.17
	2022-09-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,304,690.15
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	16,448.91
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	986.13
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	943.29
	2022-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	216.00
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	3,532.76
	2022-10-31	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,558.65
	2022-11-04	ENGINEERING & ARCHITECTURAL	RS&H, INC.	11,438.78
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,911.68
	2022-11-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	346,201.21
	2022-12-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	34,091.09
	2023-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,662.98
	2023-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,302.95
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	9,017.02
	2023-01-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,430.40
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,058.27
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,241.48
	2023-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	523.68
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,049.78
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	302.52
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	986.53
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,717.45
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,277.65
	2023-03-31	Other Contract Services	TEMPLE INC	112.00
	2023-03-31	Traffic Signals	TEMPLE INC	4,201.20
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,106.37
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,504.80
	2023-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,430.40
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,040.45
	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,221.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	635.28
	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,481.15
	2023-10-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	262.09
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	89.14
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,831.54
P038119 Total				**3,754,903.55**
P039999				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - S- 302				
Rehabilitation				
	2021-06-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	45,166.67
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	28,500.00
	2021-11-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	540.00
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	108.02
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	85.35
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	108.02
	2022-02-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	39,910.19
	2022-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	324.02
	2022-03-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	36,152.72
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	106.49
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	259.25
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	606.48
	2022-04-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	101,525.65
	2022-04-22	ENGINEERING & ARCHITECTURAL	S&ME INC	9,379.12
	2022-04-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	523.77
	2022-05-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	3,761.85
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	107.51
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	887.11
	2022-07-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-09-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,370.31
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	393.19
	2022-10-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	4,106.00
	2022-10-31	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	643.47
	2023-01-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	306.00
	2023-02-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	415.97
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	410.45
	2023-04-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	180.00
	2023-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.22
	2024-10-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,108.00
P039999 Total				**277,596.83**
P040424				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - SC 261, US 701				
Reconstruction				
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,220.62
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	433.20
	2022-02-11	Payment to Road & Bridge Contractors	PALMETTO CORP	83,888.17
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	11,790.06
	2022-02-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,282.93
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	4,888.51
	2022-03-11	Payment to Road & Bridge Contractors	PALMETTO CORP	38,179.02
	2022-03-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,348.66
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	854.65
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,936.52
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	33.60
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,022.33
	2022-06-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	13,291.19
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	100,403.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	386.29
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	163,320.95
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	119.64
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,000.92
	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	186,099.73
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	2,523.06
	2022-08-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,753.89
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	3,641.96
	2022-09-14	Payment to Road & Bridge Contractors	PALMETTO CORP	722,151.32
	2022-09-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,716.10
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	9,218.37
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,250.68
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,493.54
	2022-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	144,793.58
	2022-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	27,316.37
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	942.07
	2022-10-31	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	309.34
	2022-11-14	Payment to Road & Bridge Contractors	PALMETTO CORP	1,196,520.18
	2022-12-09	Payment to Road & Bridge Contractors	PALMETTO CORP	112,077.79
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	3,523.90
	2023-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,201.60
	2023-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	10,231.66
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	3,721.87
	2023-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	38,826.92
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	701.06
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,392.87
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	52,934.02
	2023-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,583.08
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,697.57
	2023-02-15	Payment to Road & Bridge Contractors	PALMETTO CORP	22,676.10
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	5,918.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	979.65
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,950.30
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,910.05
	2023-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,655.00
	2023-05-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,195.50
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	528.33
	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,874.67
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	351.95
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,819.12
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	183.64
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	368.46
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	7,506.17
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,722.67
	2024-07-23	Payment to Road & Bridge Contractors	PALMETTO CORP	7,506.17
	2024-08-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	400.95
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,453.82
	2024-08-26	Payment to Road & Bridge Contractors	PALMETTO CORP	74,522.36
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,031.20
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	480.25
	2024-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	488,268.70
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	376.12
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	524,794.82
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	856.43
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,676.16
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,143.06
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	338.96
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	54,022.46
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,139.56
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	253.67
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	4,039.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,538.95
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,597.83
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,689.26
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	642.48
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,787.60
	2025-06-03	Payment to Road & Bridge Contractors	PALMETTO CORP	20,112.05
	2025-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	26,909.40
P040424 Total				**4,299,415.21**
P040425				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - S- 10, S-103, S- 391, S- 478, S- 62, S- 878				
Rehabilitation				
	2022-02-11	Payment to Road & Bridge Contractors	PALMETTO CORP	79,845.67
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	85.35
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	3,163.91
	2022-03-11	Payment to Road & Bridge Contractors	PALMETTO CORP	509,395.16
	2022-03-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,182.32
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	4,005.69
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	783.73
	2022-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	720.00
	2022-04-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	598.60
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	15,012.33
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	388.86
	2022-09-14	Payment to Road & Bridge Contractors	PALMETTO CORP	38,740.41
	2022-09-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,477.92
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	138.28
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	543.76
	2022-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	3,468.38
	2022-11-14	Payment to Road & Bridge Contractors	PALMETTO CORP	7,506.17
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,314.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	60.00
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	709.16
	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	592.73
	2023-12-27	Payment to Road & Bridge Contractors	PALMETTO CORP	76,788.80
	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	33,479.54
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,972.35
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,653.59
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	108,235.76
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,702.05
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	843.71
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,867.27
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	552.68
	2024-06-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,178.58
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	275,845.45
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	510.65
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,815.04
	2024-07-23	Payment to Road & Bridge Contractors	PALMETTO CORP	20,270.17
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,762.66
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	180.00
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	366.55
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,297.85
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	356,456.61
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,804.79
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	253.67
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	13,658.47
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,168.55
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,846.89
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,745.92
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	640.47
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	330.52
	2025-06-03	Payment to Road & Bridge Contractors	PALMETTO CORP	18,391.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	479.94
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	225.48
P040425 Total				**1,632,058.92**
P040426				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Georgetown County - S- 10, S-264, S- 514, S- 765				
Rehabilitation				
	2022-02-11	Highway Maintenance Contracts	PALMETTO CORP	79,845.67
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	2,668.72
	2022-03-11	Highway Maintenance Contracts	PALMETTO CORP	70,703.47
	2022-03-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	817.51
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	1,073.07
	2022-04-15	Highway Maintenance Contracts	PALMETTO CORP	347,167.95
	2022-04-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,292.30
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,000.33
	2022-05-16	Highway Maintenance Contracts	PALMETTO CORP	235,909.70
	2022-06-21	Highway Maintenance Contracts	PALMETTO CORP	67,431.73
	2022-06-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,538.02
	2022-07-18	Highway Maintenance Contracts	PALMETTO CORP	480,773.40
	2022-08-17	Highway Maintenance Contracts	PALMETTO CORP	510,483.46
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	2,030.85
	2022-08-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	20,466.50
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	3,080.07
	2022-09-14	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(491,234.41)
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	138.28
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,193.92
	2022-11-14	Highway Maintenance Contracts	PALMETTO CORP	9,321.17
	2022-12-09	Highway Maintenance Contracts	PALMETTO CORP	623.30
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	259.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-16	Highway Maintenance Contracts	PALMETTO CORP	6,651.53
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,157.60
	2023-12-27	Highway Maintenance Contracts	PALMETTO CORP	22,668.03
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,403.70
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,218.80
	2024-06-24	Highway Maintenance Contracts	PALMETTO CORP	156,842.53
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	733.09
	2024-07-23	Highway Maintenance Contracts	PALMETTO CORP	9,320.69
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,511.66
	2024-11-25	Highway Maintenance Contracts	PALMETTO CORP	9,321.17
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	169.11
	2024-12-20	Highway Maintenance Contracts	PALMETTO CORP	2,143.08
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	686.87
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	371.83
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	435.90
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	585.45
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,177.37
	2025-06-03	Highway Maintenance Contracts	PALMETTO CORP	47,039.54
P040426 Total				**1,617,022.20**
P040447				
2022 Primary Preservation Program				
SCDOT Preservation in Georgetown County - US 17				
Preservation				
	2022-12-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	462,556.27
	2023-01-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	69,162.35
	2023-02-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,094.10
	2023-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,068.45
P040447 Total				**557,881.17**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041290				
2023 Primary Pavement Improvement Program				
REHABILITATION IN GEORGETOWN COUNTY - US 17				
Rehabilitation				
	2023-03-08	Payment to Road & Bridge Contractors	CR JACKSON INC	156,650.00
	2023-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	99,233.00
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	866.02
	2023-05-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	906.60
	2023-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	38,334.60
	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	592.73
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	44,877.33
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,076.03
	2023-08-25	Payment to Road & Bridge Contractors	CR JACKSON INC	23,105.00
	2023-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	11,575.00
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	589.32
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,088.03
	2023-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	11,575.00
	2023-11-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,992.02
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,461.29
	2024-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	43,639.59
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,415.13
	2024-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	53,073.31
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	22,198.89
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,076.09
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	168,023.00
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,477.55
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	357.70
	2024-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	25,542.00
	2024-06-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	815.94
	2024-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	103,639.82
	2024-07-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	18,854.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,287.99
	2024-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	79,260.36
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,056.52
	2025-01-08	Payment to Road & Bridge Contractors	CR JACKSON INC	413,317.89
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	529.41
	2025-01-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,116.15
	2025-02-20	Payment to Road & Bridge Contractors	CR JACKSON INC	29,291.89
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,716.24
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,760.98
	2025-02-10	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	801.35
	2025-02-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,253.80
	2025-02-03	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	752.41
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	683.80
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,231.48
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,297.85
	2025-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	19,766.79
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	468.36
	2025-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	4,838.00
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	477.17
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	978.85
P041290 Total				**1,416,922.60**
P041292				
2023 Primary Pavement Improvement Program				
RECONSTRUCTION IN GEORGETOWN COUNTY - SC 261, SC 51				
Reconstruction				
	2023-03-08	Payment to Road & Bridge Contractors	CR JACKSON INC	157,649.38
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,533.74
	2023-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	97,400.00
	2023-05-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,333.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,393.81
	2023-08-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,157.91
	2023-08-25	Payment to Road & Bridge Contractors	CR JACKSON INC	944,268.58
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,372.61
	2023-09-15	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,447.86
	2023-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,520,108.20
	2023-09-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,779.62
	2023-10-04	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,655.99
	2023-10-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	822.50
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,901.19
	2023-10-25	Payment to Road & Bridge Contractors	CR JACKSON INC	941,427.43
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	667.32
	2023-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	1,003,106.92
	2023-11-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,328.01
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	42,199.85
	2024-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	137,151.70
	2024-01-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,232.95
	2024-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	133,116.98
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,415.13
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,109.40
	2024-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	337,982.30
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	616.45
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,502.93
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	369.80
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	160,614.74
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	18,678.40
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,121.76
	2024-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	2,384.86
	2024-08-27	Payment to Road & Bridge Contractors	CR JACKSON INC	5,360.60
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	815.49
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	326.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-11-13	Payment to Road & Bridge Contractors	CR JACKSON INC	15,466.34
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,122.36
	2024-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	174,625.66
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	369.80
	2025-01-08	Payment to Road & Bridge Contractors	CR JACKSON INC	943,941.79
	2025-01-27	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	12,260.00
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,220.66
	2025-01-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,796.15
	2025-02-20	Payment to Road & Bridge Contractors	CR JACKSON INC	54,272.81
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,416.84
	2025-02-03	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,961.77
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	5,372.41
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,195.77
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	801.35
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	524.00
	2025-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	1,141.63
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	512.71
P041292 Total				**6,797,356.42**
P041293				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN GEORGETOWN COUNTY - S- 318, S- 387, S- 86				
Reconstruction				
	2023-03-08	Payment to Road & Bridge Contractors	CR JACKSON INC	156,650.00
	2023-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	99,086.75
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	866.02
	2023-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	78.00
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,083.71
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	78.00
	2023-06-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,196.91

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-25	Payment to Road & Bridge Contractors	CR JACKSON INC	25,026.88
	2023-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	12,061.64
	2023-10-25	Payment to Road & Bridge Contractors	CR JACKSON INC	53,002.60
	2023-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	106,620.95
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	707.57
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	705.68
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	244,046.87
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	367.27
	2024-06-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,813.20
	2024-08-27	Payment to Road & Bridge Contractors	CR JACKSON INC	2,415.70
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	801.35
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,305.04
	2024-11-13	Payment to Road & Bridge Contractors	CR JACKSON INC	565,424.26
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,732.89
	2024-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	1,571,372.44
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,839.18
	2024-12-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	5,726.54
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	616.45
	2025-01-08	Payment to Road & Bridge Contractors	CR JACKSON INC	23,126.47
	2025-02-20	Payment to Road & Bridge Contractors	CR JACKSON INC	65,444.91
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	23,266.60
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,001.63
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,996.23
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,132.86
	2025-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	2,810.50
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,981.43
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	450.96
P041293 Total				**2,988,837.49**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041294				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN GEORGETOWN COUNTY - S- 132, S- 16, S- 28, S- 389, S- 444, S- 628, S- 629				
Rehabilitation				
	2023-03-08	Highway Maintenance Contracts	CR JACKSON INC	163,382.38
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,128.29
	2023-04-14	Highway Maintenance Contracts	CR JACKSON INC	97,517.00
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,596.96
	2023-05-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,202.22
	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,000.33
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,391.63
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	974.22
	2023-06-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,393.82
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	866.02
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,791.54
	2023-08-25	Highway Maintenance Contracts	CR JACKSON INC	23,189.00
	2023-09-18	Highway Maintenance Contracts	CR JACKSON INC	11,575.00
	2023-10-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,865.76
	2023-10-25	Highway Maintenance Contracts	CR JACKSON INC	205,852.29
	2023-11-29	Highway Maintenance Contracts	CR JACKSON INC	159,922.65
	2023-11-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,992.02
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,747.17
	2024-01-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	655.97
	2024-01-22	Highway Maintenance Contracts	CR JACKSON INC	121.91
	2024-01-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	657.21
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,918.70
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,379.65
	2024-04-18	Highway Maintenance Contracts	CR JACKSON INC	212,256.45
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,847.42
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,494.37

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-23	Highway Maintenance Contracts	CR JACKSON INC	56,252.05
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	33,910.12
	2024-06-20	Highway Maintenance Contracts	CR JACKSON INC	4,527.00
	2024-07-24	Highway Maintenance Contracts	CR JACKSON INC	87,126.53
	2024-08-27	Highway Maintenance Contracts	CR JACKSON INC	3,859.31
	2024-08-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,016.18
	2024-09-24	Highway Maintenance Contracts	CR JACKSON INC	268,228.38
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,131.70
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,204.23
	2024-11-13	Highway Maintenance Contracts	CR JACKSON INC	94,820.80
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,122.36
	2024-12-03	Highway Maintenance Contracts	CR JACKSON INC	158,134.85
	2024-12-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,163.33
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,972.50
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,894.42
	2025-01-08	Highway Maintenance Contracts	CR JACKSON INC	21,637.95
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	954.93
	2025-02-20	Highway Maintenance Contracts	CR JACKSON INC	4,297.83
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,010.58
	2025-02-03	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	468.88
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	518.54
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	881.10
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	893.80
	2025-04-14	Highway Maintenance Contracts	CR JACKSON INC	4,773.81
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	146.70
	2025-04-16	Highway Maintenance Contracts	CR JACKSON INC	2,887.50
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	450.96
P041294 Total				**1,702,006.32**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042043				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN GEORGETOWN COUNTY - S- 31, S-318				
Rehabilitation				
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	293.82
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,404.05
	2024-05-14	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	42,599.00
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,048.00
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	442.15
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	595.20
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	480.24
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,274.11
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	801.35
	2024-11-25	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	126,131.36
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,150.16
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,476.38
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,344.83
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,222.30
	2025-03-06	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	4,981.35
	2025-04-03	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	275,191.41
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,208.01
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,078.44
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	641.28
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,874.60
	2025-05-08	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	68,621.00
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	839.78
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	756.13
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	512.71
P042043 Total				**553,967.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042166				
2024 Non-FA Secondary Pavement Improvement Program				
REHABILITATION IN GEORGETOWN COUNTY - S- 245, S-391, S- 790				
Rehabilitation				
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	293.82
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,205.40
	2024-05-14	Highway Maintenance Contracts	COASTAL ASPHALT LLC	42,521.00
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	736.91
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	359.73
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	480.24
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	956.13
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	566.26
	2024-11-25	Highway Maintenance Contracts	COASTAL ASPHALT LLC	28,578.00
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	983.33
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,127.40
	2025-02-10	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,809.90
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,854.38
	2025-03-06	Highway Maintenance Contracts	COASTAL ASPHALT LLC	341,239.12
	2025-04-03	Highway Maintenance Contracts	COASTAL ASPHALT LLC	131,418.81
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,299.28
	2025-05-08	Highway Maintenance Contracts	COASTAL ASPHALT LLC	9,905.96
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	775.71
	2025-05-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	997.56
P042166 Total				**575,108.94**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042042				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
2024 REHABILITATION IN GEORGETOWN COUNTY - US 17, US 521				
Rehabilitation				
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,404.05
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,020.50
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,205.40
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,034.25
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,686.75
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,390.30
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,205.40
	2025-01-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	431.55
	2025-02-10	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	277.35
	2025-03-12	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	591,172.66
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,958.53
	2025-03-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,031.97
	2025-04-03	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	1,383,533.21
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	735.90
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,317.09
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,265.15
	2025-04-14	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	3,166,272.68
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	704.14
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	910.74
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,359.55
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,123.76
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,790.81
	2025-05-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,285.00
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	16,479.57
	2025-05-27	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	561,900.13
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,063.49

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	8,628.20
	2025-06-04	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,109.95
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,347.76
	2025-06-23	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	181,365.18
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,510.25
	2025-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	1,106,076.39
P042042 Total				**7,108,597.66**
P041767				
US 17 over Waccamaw River Bridge Repair (Asset 4792)				
US 17 over Waccamaw River Bridge Repair (Asset 4792) - US 17				
Bridge Maintenance				
	2024-06-20	ENGINEERING & ARCHITECTURAL	CONSOR ENGINEERS LLC	802,947.55
P041767 Total				**802,947.55**
P041874				
Murrells Inlet 2020 - Inlet to Intracoastal Sidewalk Project - Phase 2A				
Sidewalk Project in Murrells Inlet - Inlet to Intracoastal Sidewalk Project - Phase 2A - S- 391, S- 62, S- 878				
Enhancement				
	2024-09-20	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	263,200.00
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	801.35
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	5,389.07
	2025-04-23	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	327,853.73
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,243.46
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	835.46
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,353.16
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	11,321.32
	2025-06-04	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	380,832.24
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	973.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Enhancement	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	24,774.39
	2025-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,197.96
	2025-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	535,729.01
P041874 Total				**1,559,504.80**
P043230				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN GEORGETOWN COUNTY - S- 306, S- 65				
Reconstruction				
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	677.49
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,459.38
	2025-05-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,695.85
	2025-05-27	Highway Maintenance Contracts	COASTAL ASPHALT LLC	51,376.00
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	694.51
	2025-06-30	Highway Maintenance Contracts	COASTAL ASPHALT LLC	25,084.00
P043230 Total				**82,987.23**
P039044				
2025 FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN GEORGETOWN COUNTY - S- 308, S- 31, S- 727, S- 82				
Reconstruction				
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,309.08
	2025-05-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	956.31
	2025-05-27	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	54,074.50
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,049.73
	2025-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	25,441.00
P039044 Total				**84,830.62**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042044				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN GEORGETOWN COUNTY - SC 513				
Reconstruction				
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	452.06
	2025-05-27	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	51,250.00
	2025-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	25,000.00
P042044 Total				**76,702.06**
P042233				
US 701 Safety Improvements in Georgetown County				
Safety Improvements on US 701 from MP 12.9 to MP 22.06 - US 701				
Safety Improvement				
	2025-05-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	175,794.50
	2025-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	533,858.23
	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	290,347.27
P042233 Total				**1,000,000.00**
P043169				
2025 NHS Primary Pavement Improvement Program				
REHABILITATION IN GEORGETOWN COUNTY - US 521				
Rehabilitation				
	2025-05-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,394.15
	2025-05-27	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	51,250.00
	2025-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	25,000.00
P043169 Total				**78,644.15**
Georgetown Total				**77,260,137.31**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Georgetown, Horry				
0030684X				
US 701 over Great Pee Dee River				
Design/Build Bridge Replacements of US 701 over Great Pee Dee River, Overflow & Yauhannah Lake. - US 701				
Bridge Replacement				
	2019-07-16	Payment to Road & Bridge Contractors	PCL CIVIL CONSTRUCTORS INC	42,706.48
0030684X Total				**42,706.48**
Georgetown, Horry Total				**42,706.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenville				
P032233				
Non-Interstate NHS Pavement Program				
NHS Preventative Maintenance in Greenville County - SC 183, US 123, US 25, US 29				
Rehabilitation				
	2018-04-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	302,229.70
	2018-05-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,065,783.25
	2018-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	111,207.20
	2018-09-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	42,000.00
	2018-10-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	63,487.52
	2018-11-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,033,756.63
	2018-12-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	731,657.28
	2019-01-10	Payment to Railroad Company	NORFOLK SOUTHERN CORPORATION	1,226.06
	2019-01-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	272,085.86
	2019-02-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	483,284.47
	2019-03-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	148,851.04
	2019-04-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	575,894.39
	2019-05-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,407,781.20
	2019-06-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,128,795.18
	2019-06-20	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,555.05
	2019-07-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,597.57
	2019-08-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	120,191.99
	2019-09-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	255,675.32
	2019-10-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,548.67
	2019-11-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	82,965.21
	2019-12-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	57,184.03
	2020-01-21	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	14,916.89
	2020-02-25	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	4,273.52
	2020-03-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	121,982.65
	2020-05-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	6,197.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-12-01	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,677.58
P032233 Total				**8,104,805.32**
P032352				
2018 Non-NHS Primary Program (Greenville US 25)				
Rehab in Greenville County - US 25				
Rehabilitation				
	2018-06-30	Contractual Agreements with Gov't/Non-Profi	CONTR-GOVT/NONPRFIT	1,556.50
	2018-07-26	Contractual Agreements with Gov't/Non-Profi	CONTR-GOVT/NONPRFIT	0.00
	2018-08-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	232,971.71
	2018-08-16	Contractual Agreements with Gov't/Non-Profi	CONTR-GOVT/NONPRFIT	0.00
	2018-09-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	802,447.56
	2018-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	724,049.15
	2018-11-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	794,977.38
	2018-12-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,343,042.82
	2019-01-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	654,811.76
	2019-03-14	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	7,873.94
	2019-03-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	177,485.73
	2019-04-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	16,463.00
	2019-05-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	293.23
P032352 Total				**4,755,972.78**
P032568				
FA Secondary Pavement Program				
Preventative Maintenance in Greenville County - S- 149				
Rehabilitation				
	2018-08-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	0.00
	2018-08-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	327,153.83
	2018-09-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	248,226.26
	2018-10-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,399.77
	2019-01-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-05-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	154,800.00
	2019-07-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	840,079.57
	2019-08-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	516,854.86
	2019-09-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	34,825.56
	2019-10-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	33,932.84
	2019-11-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,745.55
	2019-12-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	22,037.49
	2020-01-21	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,081.90
	2020-03-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	53,879.10
	2020-05-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	9,902.76
	2020-12-01	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,010.48)
P032568 Total				**2,266,925.30**
P037074				
US 25 Safety Improvements in Greenville County				
Safety Improvements from near L-346 (Belvue School Rd.) to North Carolina State Line - US 25				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	COMMUNITY JOURNALS LLC	46.80
	2018-06-11	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	29,142.80
	2018-06-29	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	0.00
	2018-07-20	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	3,263.19
	2018-07-26	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	3,474.14
	2018-09-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	34,596.50
	2018-10-18	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	56,263.92
	2019-01-09	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	64,126.23
	2019-03-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	46,419.67
	2019-04-25	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	18,314.08
	2020-06-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	46,419.93
	2020-08-26	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	27,776.60
	2020-11-18	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	219,167.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-01-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	13,551.47
	2021-02-17	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	36,789.45
	2021-03-11	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,061.18
	2021-06-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	4,038.29
	2021-07-27	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	43,308.03
	2021-08-23	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	33,859.68
	2021-10-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	31,117.84
	2021-11-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	13,929.49
	2021-12-16	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	8,395.48
	2022-12-21	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	129,996.67
	2023-06-14	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	99,233.86
	2023-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	100,062.69
	2024-03-08	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,723.36
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,146.93
	2024-04-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	154,920.70
	2024-05-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	17,246.21
	2024-05-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	19,452.17
	2024-06-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	24,143.32
	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	14,902.97
	2024-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	5,797.53
	2024-08-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	14,768.43
	2024-08-22	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,848.42
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,411.87
	2024-10-01	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	5,053.00
	2024-10-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	19,420.07
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	4,604.03
	2024-11-26	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	19,426.86
	2025-01-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	15,572.19
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,538.59
	2025-01-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	20,014.33
	2025-02-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	26,415.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,326.55
	2025-03-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	23,679.09
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	26,764.81
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,420.58
	2025-05-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,233.43
	2025-05-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	46,435.39
	2025-06-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	26,678.62
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	25,185.50
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	408,956.32
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	23,970.17
P037074 Total				**2,064,412.26**
P037226				
SC 14 Improvements in Greenville County				
Safety Improvements from S-98 to SC 11 - SC 14				
Safety Improvement				
	2019-05-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	315,967.60
	2019-10-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,023,007.08
	2019-12-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,589,565.45
	2020-01-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,852.28
	2020-01-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	718,800.85
	2020-03-02	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	10,840.34
	2020-03-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	97,156.00
	2020-04-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7,018.33
	2020-05-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	71,270.52
	2020-09-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	66,641.99
P037226 Total				**4,902,120.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037459				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Greenville County - SC 414, SC 418, SC 8				
Preservation				
	2019-01-17	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,688.97
	2019-03-06	Payment to Road & Bridge Contractors	F & R ASPHALT INC	157,298.64
	2019-03-28	Payment to Road & Bridge Contractors	F & R ASPHALT INC	123,916.20
	2019-06-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	26,256.00
	2019-10-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(720.36)
P037459 Total				**312,439.45**
P033672				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Greenville County - SC 146, SC 418				
Preservation				
	2019-02-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	124,154.89
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	27,476.14
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	45,571.00
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	193,008.54
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	114,679.59
	2019-12-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,570.55
P033672 Total				**506,460.71**
P037461				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Greenville County - SC 14, US 29				
Preservation				
	2019-03-06	Payment to Road & Bridge Contractors	F & R ASPHALT INC	44,666.83
	2019-03-28	Payment to Road & Bridge Contractors	F & R ASPHALT INC	102,430.01
	2019-06-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	53,994.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-03	Payment to Road & Bridge Contractors	F & R ASPHALT INC	1,257.36
P037461 Total				**202,348.88**
P037473				
2019 FA Secondary's Preservation Program				
SCDOT Preservation in Greenville County - S- 541, S- 55, S- 84				
Preservation				
	2019-03-06	Payment to Road & Bridge Contractors	F & R ASPHALT INC	93,845.70
	2019-03-28	Payment to Road & Bridge Contractors	F & R ASPHALT INC	96,014.66
	2019-06-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	34,584.00
	2019-10-03	Payment to Road & Bridge Contractors	F & R ASPHALT INC	297.33
P037473 Total				**224,741.69**
P031355				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Greenville County - S-21				
Preservation				
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	46,083.26
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	207,185.54
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	240,543.56
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	42,779.55
	2019-12-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(663.50)
P031355 Total				**535,928.41**
P033661				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Greenville County - US 29				
Preservation				
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	40,862.91

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	33,287.00
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	194,682.80
	2019-09-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	22,002.27
	2019-12-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	894.70
P033661 Total				**291,729.68**
P037355				
2019 Non-FA Secondary's Pavement Improvement Program				
Reconstruction in Greenville County - S- 59				
Reconstruction				
	2019-09-05	Highway Maintenance Contracts	F & R ASPHALT INC	20,907.18
	2020-10-12	Highway Maintenance Contracts	ROGERS GROUP INC	31,541.58
	2020-11-18	Highway Maintenance Contracts	ROGERS GROUP INC	174,605.60
	2020-12-30	Highway Maintenance Contracts	ROGERS GROUP INC	108,911.85
	2021-01-12	Highway Maintenance Contracts	ROGERS GROUP INC	6,857.55
	2021-02-12	Highway Maintenance Contracts	ROGERS GROUP INC	59,902.35
	2021-03-18	Highway Maintenance Contracts	ROGERS GROUP INC	2,585.10
P037355 Total				**405,311.21**
P037234				
2019 Non-Interstate NHS				
Rehabilitation in Greenville County - US 25				
Rehabilitation				
	2019-09-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	73,362.20
	2020-02-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	388,645.71
	2020-04-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,211.18
	2020-05-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	237,751.94
	2020-05-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	863,035.92
	2020-06-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	478,511.13
	2020-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	68,406.99

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	28,104.84
	2020-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	54,741.60
	2020-11-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,748.00
	2020-12-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,875.00
	2021-01-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	917.48
	2021-02-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7,688.80
	2021-03-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,980.80
P037234 Total				**2,221,981.59**
P037316				
2019 FA Secondary's Pavement Improvement Program				
Reconstruction in Greenville County - S- 146				
Reconstruction				
	2019-09-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	72,266.20
	2020-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,920.00
	2020-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,304.00
	2020-09-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	73,094.55
	2020-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	541,954.47
	2020-11-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,470,992.87
	2020-12-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	419,121.20
	2021-01-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	60,978.09
	2021-02-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,875.00
P037316 Total				**2,657,506.38**
P037322				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Greenville County - US 276				
Rehabilitation				
	2019-09-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	69,224.80
	2020-02-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	77,129.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-04-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	175,248.41
	2020-05-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	375,587.07
	2020-05-04	Payment to Road & Bridge Contractors	ROGERS GROUP INC	448,548.52
	2020-05-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	384,759.93
	2020-06-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	487,844.96
	2020-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,168,497.44
	2020-08-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	41,534.81
	2020-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	63,430.65
	2020-11-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,559.75
	2020-12-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	109,168.24
	2021-02-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	83,043.00
	2021-03-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,921.90
P037322 Total				**3,493,498.60**
P037793				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Greenville County - S- 347, S- 569				
Preservation				
	2020-02-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	221,588.85
	2020-08-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,114.29
P037793 Total				**222,703.14**
P039103				
2020 Primary Preservation Program				
SCDOT Preservation in Greenville County - SC 296, US 76				
Preservation				
	2020-03-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	317,602.49
	2020-03-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	51,453.53
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	420.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-08-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,142.85
	2020-11-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,607.50
P039103 Total				**387,226.37**
P037791				
2020 Primary Preservation Program				
SCDOT Preservation in Greenville County - US 25				
Preservation				
	2020-04-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,028.60
	2020-06-02	Payment to Road & Bridge Contractors	KING ASPHALT INC	48,762.00
	2020-06-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,348.00
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,083.61
	2020-08-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,885.73
	2020-11-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	35,580.00
P037791 Total				**129,687.94**
P038186				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenville County - S- 1155, S- 510 CON, S- 59				
Reconstruction				
	2020-06-23	Highway Maintenance Contracts	SLOAN CONSTRUCTION	155,807.38
	2020-07-15	Highway Maintenance Contracts	SLOAN CONSTRUCTION	21,145.80
	2020-08-14	Highway Maintenance Contracts	SLOAN CONSTRUCTION	12,352.00
	2020-10-14	Highway Maintenance Contracts	SLOAN CONSTRUCTION	2,328.00
	2020-11-12	Highway Maintenance Contracts	SLOAN CONSTRUCTION	114.74
	2021-01-13	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(853.02)
	2021-02-16	Highway Maintenance Contracts	SLOAN CONSTRUCTION	136.76
	2021-05-27	Highway Maintenance Contracts	SLOAN CONSTRUCTION	136.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-07-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(136.76)
	2021-08-23	Highway Maintenance Contracts	SLOAN CONSTRUCTION	97,065.25
	2021-09-13	Highway Maintenance Contracts	SLOAN CONSTRUCTION	9,956.43
	2021-10-19	Highway Maintenance Contracts	SLOAN CONSTRUCTION	18,461.60
	2021-11-16	Highway Maintenance Contracts	SLOAN CONSTRUCTION	34,477.03
	2021-12-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	21,678.92
	2022-02-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	10,390.83
	2022-07-26	Highway Maintenance Contracts	SLOAN CONSTRUCTION	5,958.38
P038186 Total				**389,020.10**
P037806				
2020 Primary Pavement Improvement Program				
SCDOT Rehabilitation in Greenville County - SC 253, US 276				
Rehabilitation				
	2020-06-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	111,678.99
	2020-07-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	23,826.44
	2020-08-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	118,000.00
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	440,743.94
	2020-12-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,475.06
	2020-12-16	ENGINEERING & ARCHITECTURAL	S&ME INC	6,241.49
	2021-01-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(209,716.52)
	2021-02-11	ENGINEERING & ARCHITECTURAL	S&ME INC	5,923.73
	2021-02-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	29,840.00
	2021-05-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	173,280.67
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	640.99
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	3,859.78
	2021-07-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	295,445.60
	2021-08-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	83,198.78
	2021-09-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	398,370.66
	2021-10-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	21,999.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-11-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	289,455.68
	2021-12-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	875,484.62
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	4,663.64
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,474.96
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	4,447.03
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,362.99
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,258.70
	2022-02-08	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(36,459.20)
	2022-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	9,865.98
P037806 Total				**2,673,363.40**
P038184				
2020 Primary Pavement Improvement Program				
Rehabilitation in Greenville County - SC 253, US 276				
Rehabilitation				
	2020-06-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	47,957.60
	2020-07-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	26,628.93
	2020-08-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	76,700.00
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,998.00
	2021-08-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	345,159.09
	2021-09-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	47,969.73
	2021-10-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	280,131.11
	2021-11-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	413,244.52
	2021-12-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	151,582.27
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	516,153.22
	2022-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	13,038.94
P038184 Total				**1,934,563.41**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038185				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Greenville County - S- 1046, S- 510, S- 87				
Rehabilitation				
	2020-06-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	48,875.60
	2020-07-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	87,777.94
	2020-08-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	296,020.87
	2020-09-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	164,382.58
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	590,588.86
	2020-11-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,519.18
	2020-12-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,440.14
	2021-01-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	249,189.88
	2021-03-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,592.02
	2021-05-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	565.53
	2021-09-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	257,110.13
	2021-10-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	654,555.73
	2021-11-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	2,270.76
	2021-12-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	55,097.41
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	50,835.51
	2022-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	10,208.07
P038185 Total				**2,509,030.21**
P039149				
2020 Primary Improvement Program				
Rehabilitation in Greenville County - US 25				
Rehabilitation				
	2020-06-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	283,154.69
	2020-07-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	993,121.78
	2020-08-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,534.91)
	2020-10-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(21,482.03)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-11-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,927.44
	2020-12-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,389.15
	2021-01-13	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	28,918.07
	2021-02-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,304.37
	2021-03-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	6,602.15
	2021-05-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	51,200.00
P039149 Total				**1,350,600.71**
P039487				
2021 Primary Preservation Program				
SCDOT Preservation in Greenville County - SC 253, SC 414, SC 418				
Preservation				
	2021-01-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	56,833.13
	2021-02-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	236,194.42
	2021-03-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	186,324.16
	2021-04-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	14,021.76
	2021-10-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	20,642.09
P039487 Total				**514,015.56**
P039474				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Greenville County - S- 1046				
Preservation				
	2021-01-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	102,959.59
	2021-02-17	Highway Maintenance Contracts	ROGERS GROUP INC	833.81
	2021-10-26	Highway Maintenance Contracts	ROGERS GROUP INC	4,513.40
P039474 Total				**108,306.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039489				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Greenville County - S- 52, S- 548				
Preservation				
	2021-02-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	87,472.75
	2021-03-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	145,581.85
	2021-04-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	20,858.24
	2021-06-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	39,516.65
	2021-10-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	34,699.65
P039489 Total				**328,129.14**
P039371				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Greenville County - S- 107, S- 145, S- 162, S- 221, S- 571				
Reconstruction				
	2021-02-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	20,506.80
	2021-03-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	61,571.25
	2021-04-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	40,937.50
	2021-11-03	Payment to Road & Bridge Contractors	ROGERS GROUP INC	391,290.61
	2021-12-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	151,390.90
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,237.99
	2022-05-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	663,474.08
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	429.09
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	2,956.09
	2022-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,654,987.80
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,175.08
	2022-08-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	898,300.18
	2022-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	151,147.90
	2022-12-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	73,189.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-02-03	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,645.49
P039371 Total				**4,121,240.35**
P039370				
2021 Primary Pavement Improvement Program				
Rehabilitation in Greenville County - US 25				
Rehabilitation				
	2021-12-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,625.00
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,740.15
	2022-03-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	166,043.66
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	557.50
	2022-05-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,115,299.68
	2022-05-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,113,463.47
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	2,964.66
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	4,855.02
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	3,564.39
	2022-08-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,034,048.24
	2022-08-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	157,332.71
	2022-09-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	128,482.81
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	745.71
	2022-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	180,971.38
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	977.74
	2022-10-12	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	656.95
	2022-10-26	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	46,093.85
P039370 Total				**5,963,422.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039423				
2021 Primary Pavement Improvement Program				
Rehabilitation in Greenville County - SC 8				
Rehabilitation				
	2021-12-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	346,333.18
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	17,657.10
	2022-05-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,444.64
	2022-08-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	7,284.16
	2022-08-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,191.64
	2022-09-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	17,691.00
	2022-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	34,822.89
	2022-10-26	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	10,363.60
P039423 Total				**437,788.21**
P039991				
2021 FA Secondary Pavement Improvement Program				
Reconstruction / Rehabilitation in Greenville County - S- 540				
Reconstruction				
	2021-12-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,625.00
	2022-03-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	13,244.00
	2022-08-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	223,588.95
	2022-09-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	285,535.41
	2022-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	10,775.76
	2022-10-26	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	6,749.30
	2022-11-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	675.06
P039991 Total				**546,193.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039372				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Greenville County - S- 522, S- 928				
Reconstruction				
	2021-12-07	Highway Maintenance Contracts	SLOAN CONSTRUCTION	5,625.00
	2022-03-25	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	2,592.00
	2022-05-25	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	215,125.71
	2022-08-01	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	22,062.50
	2022-08-08	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	561,510.97
	2022-09-01	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	502,648.24
	2022-09-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	38,165.70
	2022-10-26	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	95,486.37
	2022-11-23	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	1,015.94
P039372 Total				**1,444,232.43**
P040241				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenville County - SC 290, US 276				
Rehabilitation				
	2022-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	47,189.80
	2022-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	60,000.00
	2022-09-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,225.60
	2022-09-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	400,917.30
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	737.90
	2023-03-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	529,353.38
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	3,059.18
	2023-05-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	429,711.44
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,892.53
	2023-05-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,100.04
	2023-05-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	178,302.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	9,311.85
	2023-06-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,750,156.74
	2023-06-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	20,168.83
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	725.16
	2023-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	89,061.50
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	4,354.91
	2023-07-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,332.71
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	390.75
	2023-09-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	494,753.28
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,207.19
	2023-09-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,271,858.33
	2023-10-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	257,288.52
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,755.38
	2023-11-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	50,131.29
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	500.47
	2023-12-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	74,178.04
	2024-02-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	297,103.46
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	487.26
	2024-03-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,542.59
	2024-03-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	297,672.23
	2024-04-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	126,573.49
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	593.64
	2024-09-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	208,234.41
	2024-10-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	507,522.20
	2024-11-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	671,288.88
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	456.44
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,564.32
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	450.64
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,870.78
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,038.27
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	274.77

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,041.55
	2025-02-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	966,144.57
	2025-02-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	198,566.19
	2025-03-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	16,232.67
	2025-06-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,235.84)
P040241 Total				**8,999,087.62**
P040243				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenville County - SC 14				
Rehabilitation				
	2022-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,947.65
	2022-09-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,696.00
	2022-09-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	54,000.00
	2023-03-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	272,356.88
	2023-05-01	Payment to Road & Bridge Contractors	ROGERS GROUP INC	83,932.71
	2023-05-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(42.40)
	2023-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	618,669.22
	2023-07-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	14,734.31
	2023-08-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	19,079.67
	2023-09-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	428,032.68
	2023-09-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	18,655.93
	2023-10-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	11,237.10
	2023-11-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	403.17
	2023-11-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	23,277.42
	2023-12-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	153,594.36
	2024-01-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	13,056.11
	2024-02-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	17,705.87
	2024-03-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,503.91
	2024-03-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,512.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-04-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,477.18
	2024-05-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,931.70
	2024-06-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7,521.88
	2024-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	469.06
	2024-08-07	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	402.27
	2024-12-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	200.08
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	10,917.88
	2025-02-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	12,788.59
	2025-03-20	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,517.90
	2025-03-28	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,631.01
P040243 Total				**1,800,210.34**
P040245				
2022 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenville County - S- 1046, S- 506, S- 869, S- 938, S- 992				
Reconstruction				
	2022-07-15	Highway Maintenance Contracts	PALMETTO CORP	903.00
	2022-09-20	Highway Maintenance Contracts	PALMETTO CORP	697,227.35
	2022-10-17	Highway Maintenance Contracts	PALMETTO CORP	423,538.14
	2022-11-17	Highway Maintenance Contracts	PALMETTO CORP	44,422.43
	2023-03-27	Highway Maintenance Contracts	PALMETTO CORP	71,736.30
	2023-04-17	Highway Maintenance Contracts	PALMETTO CORP	55,479.63
	2023-04-17	Highway Maintenance Contracts	Highway Maint Contr	(117.00)
	2023-06-12	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2023-06-20	Highway Maintenance Contracts	PALMETTO CORP	124.00
	2023-07-19	Highway Maintenance Contracts	PALMETTO CORP	75,500.00
	2023-09-28	Highway Maintenance Contracts	PALMETTO CORP	2,370.72
	2024-03-20	Highway Maintenance Contracts	PALMETTO CORP	8,444.50
	2024-04-29	Highway Maintenance Contracts	PALMETTO CORP	74,571.74
	2024-06-10	Highway Maintenance Contracts	PALMETTO CORP	44,170.00
	2024-06-28	Highway Maintenance Contracts	PALMETTO CORP	1,935.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-08-05	Highway Maintenance Contracts	PALMETTO CORP	83,303.77
	2024-08-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,840.40
	2024-08-27	Highway Maintenance Contracts	PALMETTO CORP	123,636.16
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,924.02
	2024-12-05	Highway Maintenance Contracts	PALMETTO CORP	61,371.25
	2025-06-11	Highway Maintenance Contracts	PALMETTO CORP	2,469.00
P040245 Total				**1,785,851.13**
P040244				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenville County - S- 164, S-166, S- 171, S- 191, S- 920, S- 96				
Reconstruction				
	2022-07-15	Payment to Road & Bridge Contractors	PALMETTO CORP	145,062.00
	2022-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,827.00
	2022-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	311,048.50
	2022-11-17	Payment to Road & Bridge Contractors	PALMETTO CORP	252,747.04
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	781.95
	2023-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	8,700.60
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	745.19
	2023-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	42,905.77
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,424.55
	2023-06-12	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2023-06-13	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	11,504.20
	2023-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	140,836.27
	2023-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	413,615.73
	2023-07-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	18,326.96
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,113.61
	2023-08-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	15,989.13
	2023-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	485,303.47
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	194.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-09-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	28,383.88
	2023-09-28	Payment to Road & Bridge Contractors	PALMETTO CORP	421,202.99
	2023-10-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	22,803.26
	2023-10-24	Payment to Road & Bridge Contractors	PALMETTO CORP	546,340.62
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	634.11
	2023-11-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,326.17
	2023-11-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	33,632.98
	2023-11-28	Payment to Road & Bridge Contractors	PALMETTO CORP	851,343.72
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,478.63
	2023-12-08	Payment to Road & Bridge Contractors	PALMETTO CORP	479,152.72
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	35,890.89
	2024-01-18	Payment to Road & Bridge Contractors	PALMETTO CORP	283,531.10
	2024-01-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	20,707.53
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,045.98
	2024-02-28	Payment to Road & Bridge Contractors	PALMETTO CORP	38,997.76
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	277.08
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,637.64
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	572.00
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	640.04
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,852.59
	2024-04-29	Payment to Road & Bridge Contractors	PALMETTO CORP	294,578.38
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	22,136.33
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	31,957.73
	2024-06-10	Payment to Road & Bridge Contractors	PALMETTO CORP	619,453.47
	2024-06-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	886.22
	2024-06-28	Payment to Road & Bridge Contractors	PALMETTO CORP	256,256.09
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	32,603.74
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	584,964.85
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,047.58
	2024-08-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	31,682.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	301,748.06
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,309.04
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,815.83
	2024-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	21,710.50
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,182.59
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	645.08
	2024-12-05	Payment to Road & Bridge Contractors	PALMETTO CORP	328,774.22
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	365.03
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	886.93
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	366.36
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	42.37
	2025-06-11	Payment to Road & Bridge Contractors	PALMETTO CORP	181,799.70
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,204.25
P040244 Total				**7,371,164.29**
P039726				
I-385 MP 22.67-31.09 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 385				
Preservation				
	2023-05-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	545,000.00
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,083.65
	2023-06-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	703.73
	2023-06-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,222,245.20
	2023-07-26	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,136,127.07
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	156.30
	2023-08-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,965,367.71
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	428.35
	2023-09-28	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,017,578.74
	2023-10-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,970,898.10
	2023-11-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,662,359.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	272.98
	2023-12-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	109,686.56
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	522.48
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,031.98
	2024-05-03	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	191,352.76
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	273.91
	2024-05-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	10,544.29
	2024-06-10	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,425,471.49
	2024-06-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,256.55
	2024-06-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,116,173.76
	2024-07-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,437,019.58
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	501.02
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,041.98
	2024-08-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,720,211.00
	2024-08-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,605.43
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	410.99
	2024-09-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,516,344.58
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,429.58
	2024-10-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,108,771.47
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	14,144.00
	2024-11-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,110,614.40
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,967.74
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,825.30
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	783.31
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,825.11
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	730.06
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	161.79
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	91.59
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,737.40
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,363.56
	2025-04-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,698,873.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-06-04	Contractual Agreements with Gov't/Non-Profi	CONTR-STATE	(18,491.75)
P039726 Total				**26,005,497.36**
P041003				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Greenville County - S- 109, S- 113, S- 164, S- 266, S- 540, S- 541, S- 543, S- 94				
Rehabilitation				
	2023-05-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,864.23
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	883.60
	2023-07-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,950.41
	2023-10-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,407.95
	2023-11-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,686.88
	2023-12-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,004.84
	2024-01-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,717.31
	2024-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	383,118.98
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	22,878.09
	2024-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	711,100.01
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	365.72
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,632.41
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,653.97
	2024-05-07	Payment to Road & Bridge Contractors	PALMETTO CORP	2,398.00
	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	157,095.46
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,652.70
	2024-09-25	Payment to Road & Bridge Contractors	PALMETTO CORP	266,555.22
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,002.25
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	207,756.67
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,507.61
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,280,982.36
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	13,192.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	1,006,071.52
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,642.62
	2025-01-27	Payment to Road & Bridge Contractors	PALMETTO CORP	18,140.50
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	28,010.13
	2025-01-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,992.94
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	835.46
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	25,377.03
	2025-03-06	Payment to Road & Bridge Contractors	PALMETTO CORP	9,287.34
	2025-03-21	Payment to Road & Bridge Contractors	PALMETTO CORP	115,060.14
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,002.46
	2025-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,374,223.28
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,252.72
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,137.14
	2025-05-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,598.71
	2025-06-03	Payment to Road & Bridge Contractors	PALMETTO CORP	814,671.33
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,413.27
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	640.44
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	18,396.07
P041003 Total				**6,535,160.62**
P041291				
2023 Primary Pavement Improvement Program				
Rehabilitation in Greenville County - SC 418, SC 86				
Rehabilitation				
	2023-05-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	714.91
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	515.29
	2024-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	153,000.00
	2024-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	194,650.81
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,331.61
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,246.18
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	70,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-03-06	Payment to Road & Bridge Contractors	PALMETTO CORP	20,317.14
	2025-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	23,333.33
	2025-06-03	Payment to Road & Bridge Contractors	PALMETTO CORP	205,066.02
P041291 Total				**681,175.29**
P041065				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenville County - S- 1046, S-134				
Reconstruction				
	2024-02-13	Highway Maintenance Contracts	PALMETTO CORP	153,000.01
	2024-03-19	Highway Maintenance Contracts	PALMETTO CORP	171,030.01
	2024-08-27	Highway Maintenance Contracts	PALMETTO CORP	207,202.27
	2024-08-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,767.04
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,396.13
	2024-09-25	Highway Maintenance Contracts	PALMETTO CORP	232,897.71
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,641.04
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	626,384.82
	2024-11-25	Highway Maintenance Contracts	PALMETTO CORP	353,373.44
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	20,814.19
	2025-01-07	Highway Maintenance Contracts	PALMETTO CORP	392,590.53
	2025-01-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,636.87
	2025-01-27	Highway Maintenance Contracts	PALMETTO CORP	1,862.00
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,038.38
	2025-01-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,452.33
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,510.20
	2025-03-06	Highway Maintenance Contracts	PALMETTO CORP	49.00
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,284.01
	2025-04-23	Highway Maintenance Contracts	PALMETTO CORP	23,333.33
P041065 Total				**2,231,263.31**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040902				
2023 Primary Improvement Program				
Reconstruction/Rehabilitation in Greenville County - SC 101, SC 247				
Rehabilitation				
	2024-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	549,355.57
	2024-03-25	Payment to Road & Bridge Contractors	PALMETTO CORP	746,832.56
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,165.08
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,370.62
	2024-04-29	Payment to Road & Bridge Contractors	PALMETTO CORP	718,808.04
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	3,150.21
	2024-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	71,825.27
	2024-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	23,564.00
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	9,902.55
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,596.18
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,495.00
	2024-08-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,300.00)
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,267.36
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	501,345.43
	2024-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	1,272,622.41
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	856.55
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	501.33
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	552.93
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,009.71
	2025-01-27	Payment to Road & Bridge Contractors	PALMETTO CORP	224,948.33
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,152.51
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	328.20
	2025-06-04	Payment to Road & Bridge Contractors	PALMETTO CORP	5,617.55
P040902 Total				**4,143,967.39**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040968				
2023 Primary Improvement Program				
Rehabilitation in Greenville County - SC 14, SC 291				
Rehabilitation				
	2024-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	31.95
	2024-03-25	Payment to Road & Bridge Contractors	PALMETTO CORP	923,933.48
	2024-04-29	Payment to Road & Bridge Contractors	PALMETTO CORP	614,255.30
	2024-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,276,566.05
	2024-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	612,271.67
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	13,625.85
	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	357,103.86
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,540.85
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	964,452.34
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	20,607.11
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	27,720.90
	2024-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	168,590.80
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,648.36
	2025-01-27	Payment to Road & Bridge Contractors	PALMETTO CORP	94,975.11
	2025-06-04	Payment to Road & Bridge Contractors	PALMETTO CORP	6,060.00
P040968 Total				**5,089,383.63**
P042713				
2023 Primary Pavement Improvement Program				
Reconstruction in Greenville County - Extension to Contract 2358730 - SC 414				
Reconstruction				
	2024-04-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,135.44
	2024-05-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,785.09
	2024-05-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	315,709.85
	2024-06-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,591,834.82
	2024-06-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,244.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,441.37
	2024-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	292,919.56
	2024-08-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,391.15
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,622.20
	2024-09-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	888,198.16
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,333.23
	2024-10-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	106,932.00
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,288.69
	2025-02-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	74,352.80
	2025-02-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	92,000.00
	2025-06-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,378.08
P042713 Total				**3,438,566.88**
P042401				
2024 Primary Improvement Program				
Rehabilitation in Greenville County - SC 14, US 276				
Rehabilitation				
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,520.94
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,395.37
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,623.85
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	161.79
	2025-01-30	Payment to Road & Bridge Contractors	PALMETTO CORP	493,331.41
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	789.04
	2025-03-06	Payment to Road & Bridge Contractors	PALMETTO CORP	496,308.79
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,047.85
	2025-03-28	Payment to Road & Bridge Contractors	PALMETTO CORP	268,624.08
	2025-04-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,632.05
	2025-04-29	Payment to Road & Bridge Contractors	PALMETTO CORP	1,186,744.26
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,840.48
	2025-05-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	22,253.69
	2025-05-27	Payment to Road & Bridge Contractors	PALMETTO CORP	1,089,340.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	272.91
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,362.97
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	274.47
	2025-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	14,292.67
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	368,655.81
P042401 Total				**3,992,473.02**
P042520				
2024 Primary Pavement Improvement Program				
Rehabilitation in Greenville County - SC 14				
Rehabilitation				
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	359.07
	2025-01-30	Payment to Road & Bridge Contractors	PALMETTO CORP	979,142.47
	2025-03-06	Payment to Road & Bridge Contractors	PALMETTO CORP	354,679.44
	2025-03-28	Payment to Road & Bridge Contractors	PALMETTO CORP	3,124.40
	2025-04-29	Payment to Road & Bridge Contractors	PALMETTO CORP	124,227.50
P042520 Total				**1,461,532.88**
P042075				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenville County - SC 253				
Reconstruction				
	2024-08-07	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,072.73
	2024-08-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	249,443.72
	2024-08-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	219.83
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	593.64
	2024-10-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	20,641.06
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	190.66
	2024-11-01	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,226,118.68
	2024-11-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	10,311.49

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,048.24
	2024-12-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	910,288.82
	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,240,029.13
	2025-01-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	13,679.65
	2025-01-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	57,780.77
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	457.95
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	127.11
P042075 Total				**3,736,003.48**
P043367				
US 123 (Academy Street) over Linky Stone Childrens Park Bridge Repairs - Greenville Cty, Asset 5293				
US 123 (Academy Street) over Linky Stone Childrens Park Bridge Repairs - Greenville County, Asset 5293 - US 123				
Bridge Maintenance				
	2025-01-15	Highway Maintenance Contracts	APPLIED POLYMERICS INC	60,237.55
P043367 Total				**60,237.55**
P044079				
Hurricane Helene Greenville Interstate Guardrail				
Change Order to Contract 5368840 Hurricane Helene Greenville Interstate Guardrail				
Emergency Repair/Replacement				
	2025-01-27	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	6,650.10
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,650.10)
P044079 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042399				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Greenville County - S- 1025, S- 272, S- 273, S- 492				
Rehabilitation				
	2025-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	372,159.09
	2025-03-26	Payment to Road & Bridge Contractors	PALMETTO CORP	576,713.16
	2025-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	130,744.35
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	92.21
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,780.49
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	90.97
	2025-05-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,559.31
	2025-05-29	Payment to Road & Bridge Contractors	PALMETTO CORP	165,065.71
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,661.18
	2025-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	8,884.88
P042399 Total				**1,267,751.35**
P042402				
2024 Primary Pavement Improvement Program				
Rehabilitation in Greenville County - SC 183, SC 417				
Rehabilitation				
	2025-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	605,787.60
	2025-03-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,140.40
	2025-03-26	Payment to Road & Bridge Contractors	PALMETTO CORP	714,501.16
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,349.69
	2025-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	154,919.10
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	15,730.24
	2025-05-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	978.21
	2025-05-29	Payment to Road & Bridge Contractors	PALMETTO CORP	138,825.73
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,995.04
P042402 Total				**1,650,227.17**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042400				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Greenville County - S- 1046, S- 1973				
Rehabilitation				
	2025-02-20	Highway Maintenance Contracts	PALMETTO CORP	372,159.07
	2025-03-26	Highway Maintenance Contracts	PALMETTO CORP	551,867.63
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,018.08
	2025-05-29	Highway Maintenance Contracts	PALMETTO CORP	138,825.73
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,045.49
P042400 Total				**1,075,916.00**
P043993				
S-23-115 Bridge Replacement over Middle Tyger River				
S-23-115 Bridge Replacement over Middle Tyger River in Greenville County. Asset ID: 5529 (Bridge Package 30) (Hurricane Helene Event) MOA-59-25 - S- 115				
Emergency Repair/Replacement				
	2025-02-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	415,280.00
	2025-04-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,741.26
	2025-04-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	602,210.00
	2025-04-25	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	692.79
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,394.73
	2025-05-12	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	736.84
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,895.77
	2025-05-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	316,250.00
	2025-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	33,078.24
	2025-06-02	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,053.61
	2025-06-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,578.94
	2025-06-13	Right of Way	SCDOT-RIGHT OF WAY	1,320.00
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,761.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-06-30	ENGINEERING & ARCHITECTURAL	TERRACON CONSULTANTS INC	8,435.95
	2025-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	444,765.00
	2025-06-30	Right of Way	SCDOT-RIGHT OF WAY	1,100.00
P043993 Total				**1,846,294.71**
P044080				
Hurricane Helene Greenville FA Guardrail				
Change Order to Contract 5368910 Hurricane Helene Greenville FA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	294,212.50
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(294,212.50)
P044080 Total				**0.00**
P044081				
Hurricane Helene Greenville NFA Guardrail				
Change Order to Contract 5368910 - Hurricane Helene Greenville NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	107,288.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
P044081 Total				**107,288.00**
P044238				
Emergency Repairs S-969 S-17 Greenville County				
Emergency Repairs S-969 S-17 Greenville County 23-029-NFA 23-023-NFA - S- 17, S- 969				
Emergency Repair/Replacement				
	2025-02-26	Payment to Road & Bridge Contractors	THRIFT DEVELOPMENT CORPORATION	520,520.78
	2025-03-20	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	13,261.02
	2025-03-25	Payment to Road & Bridge Contractors	THRIFT DEVELOPMENT CORPORATION	367,069.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-04-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	9,222.69
P044238 Total				**910,074.41**
P028821				
US 29 over S-75				
Bridge Rehabilitation of US 29 (S. Church Street) over S-75 (McBee Avenue). (FPA 23-23) Asset ID 03297 (FPA-23-23) - , US 29				
Bridge Maintenance				
	2025-04-10	ENGINEERING & ARCHITECTURAL	OLH INC	2,554.05
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,331.14
	2025-05-28	ENGINEERING & ARCHITECTURAL	OLH INC	3,681.17
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,875.30
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	571.46
P028821 Total				**17,013.12**
P044376				
2025 Secondary Program				
Extension project to 3063190 - S- 229				
Rehabilitation				
	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	102,908.60
P044376 Total				**102,908.60**
Greenville Total				**140,314,755.02**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenville, Spartanburg				
P038361				
SC 14 Safety Improvements in Greenville and Spartanburg Counties				
RRSP Safety Improvements from near SC 11 to near US 176 (Howard Ave.)* - SC 14				
Safety Improvement				
	2019-03-13	Printing, Binding, Advertising	COMMUNITY JOURNALS LLC	46.80
	2019-03-15	Printing, Binding, Advertising	COMMUNITY JOURNALS LLC	46.80
	2019-03-15	Printing, Binding, Advertising	HERALD JOURNAL	77.99
	2019-05-01	ENGINEERING & ARCHITECTURAL	MCKIM & CREED INC	3,792.78
	2019-05-09	ENGINEERING & ARCHITECTURAL	MCKIM & CREED INC	7,347.64
	2019-05-09	ENGINEERING & ARCHITECTURAL	ATLANTIC GROUP LLC	17,536.37
	2019-06-14	ENGINEERING & ARCHITECTURAL	MCKIM & CREED INC	1,711.06
	2019-08-09	ENGINEERING & ARCHITECTURAL	ATLANTIC GROUP LLC	70,788.68
	2019-11-26	ENGINEERING & ARCHITECTURAL	ATLANTIC GROUP LLC	1,770.52
	2020-06-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	9,218.53
	2020-08-26	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	21,491.84
	2020-11-18	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	88,344.04
	2021-01-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	24,973.54
	2021-02-17	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	36,395.87
	2021-03-11	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,819.80
	2021-06-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,223.42
	2021-07-27	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	11,371.79
	2021-08-23	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	17,303.62
	2021-10-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	13,670.17
	2021-11-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	21,730.29
	2021-12-16	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	7,002.80
	2022-12-21	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	61,052.27
	2023-06-14	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	58,471.88
	2023-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	16,326.15
	2024-04-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	11,575.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-05-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	868.06
	2024-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,652.42
	2024-10-01	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	14,267.95
P038361 Total				**521,879.04**
P039799				
I-85 MP 42.7-49.32, 53.74- 56.04, 67.490-69.05 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - , I- 85				
Preservation				
	2023-10-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,057.38
	2023-10-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,577,963.69
	2023-11-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,530.28
	2023-11-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,853,886.26
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,381.09
	2024-01-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	384,630.56
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	274.59
	2024-03-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	475,559.75
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	262.52
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,085.86
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	578.20
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,142.09
	2024-04-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	207,052.92
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,108.26
	2024-05-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	866,281.86
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	13,605.12
	2024-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,451,343.06
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	19,115.95
	2024-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,189,426.19
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,229.77
	2024-08-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	21,842.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	2,363.30
	2024-08-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	792,602.63
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	821.96
	2024-09-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,857,767.41
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	13,776.73
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	29,471.94
	2024-10-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,626,029.48
	2024-10-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	209.48
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,098.75
	2024-11-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,363,244.80
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,387.93
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,235.89
	2024-11-26	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	297.30
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	184.31
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,316.23
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,149.15
	2025-01-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	473,909.83
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	638.80
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	20,767.08
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	228.98
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,086.79
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	745.05
	2025-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	143,753.50
	2025-04-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	40,634.36
	2025-05-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,081,226.69
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	8,314.70
	2025-06-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	200,098.05
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	594.70
P039799 Total				**23,797,313.50**
Greenville, Spartanburg Total				**24,319,192.54**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenwood				
P030377				
2017 Federal Aid Primary Program				
2017 Federal Aid Rehabilitation in Greenwood County - US 221				
Rehabilitation				
	2018-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	332,133.00
P030377 Total				**332,133.00**
P032508				
Non-Interstate NHS Pavement Program				
Federal Aid FHWA Preventative Maintenance in Greenwood County - US 221				
Rehabilitation				
	2018-10-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	657.23
	2019-02-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	80,500.00
	2019-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,316.35
	2019-04-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	55,595.83
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,369.82
	2019-05-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,457.94
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,473.89
	2019-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,216,243.66
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	919,189.45
	2019-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	660,752.68
	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,194.85
	2019-08-21	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,573.15
	2019-08-23	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	2,390.36
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	67,030.79
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,884.00
	2020-02-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	192.00
	2020-03-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,519.13
	2020-04-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(625,025.36)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,678.60
	2020-05-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	579.00
	2020-11-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(149.60)
P032508 Total				**2,602,423.77**
P036835				
2018 Federal Aid Secondary Pvmt Preservation Program				
SCDOT Federal Aid Preservation in Greenwood County - S-108				
Preservation				
	2019-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,728.00
	2019-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	94,009.92
	2019-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	83,979.55
	2019-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,981.45
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,170.00
P036835 Total				**205,868.92**
P030305				
2017 Federal Aid Secondary Program				
Rehabilitation of S-131 in Greenwood County for the Federal Aid Pavement Improvement Program. - S- 131				
Reconstruction				
	2018-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,646.00
	2019-01-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,523.25
	2019-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,750.00
	2019-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,500.00
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	662.65
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	525,197.30
	2019-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,663.77
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,427.91
	2019-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,236.92
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,365.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-05-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	253.00
P030305 Total				**668,226.16**
P032509				
FA Secondary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Greenwood County - S- 187, S- 29				
Rehabilitation				
	2019-02-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	433,861.26
	2019-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	69,490.50
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,984.37
	2019-04-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,000.00
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,565.99
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,301.83
	2019-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,050.00
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,272.10
	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	332.23
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,591.60
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	84,043.82
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	514.00
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,605.26
	2020-04-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	625,025.36
	2020-11-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	587.96
P032509 Total				**1,342,226.28**
P036799				
2018 Federal Aid Primary Preservation Program				
SCDOT Federal Aid Preservation in Greenwood County - US 25				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	2,094.13
	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	10,704.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	250.00
P036799 Total				**13,048.24**
P036831				
2018 Federal Aid Secondary Preservation Program				
SCDOT Federal Aid Preservation in Greenwood County - S- 1				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,968.28
	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	890.63
	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	250.00
P036831 Total				**11,108.91**
P036902				
2018 Non-Interstate NHS Preservation Program				
SCDOT Federal Aid Preservation in Greenwood County - US 178				
Preservation				
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	824.28
	2019-03-25	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	230,750.36
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	738.24
	2019-05-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	15,852.50
	2019-05-08	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	309,720.54
	2019-06-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	24,560.68
	2019-08-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	14,245.50
P036902 Total				**596,692.10**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036800				
2018 Non-NHS Primary Preservation Program				
SCDOT Federal Aid Preservation in Greenwood County - SC 254				
Preservation				
	2019-03-25	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	33,394.11
	2019-05-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	13,857.14
	2019-05-08	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	5,314.96
	2019-06-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	40,690.84
	2019-06-30	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	39.60
	2019-08-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	4,771.85
P036800 Total				**98,068.50**
P037727				
2019 Non-Interstate NHS Pavement Improvement Program				
Preservation in Greenwood County - US 178, US 25				
Preservation				
	2019-05-14	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	50,330.40
	2019-05-31	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	20,821.40
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,503.31
P037727 Total				**73,655.11**
P037728				
2019 Non-NHS Primary Pavement Improvement Program				
Preservation in Greenwood County - SC 248				
Preservation				
	2019-05-14	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	1,875.00
	2019-05-31	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	15,984.20
P037728 Total				**17,859.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037730				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Greenwood County - S- 101, S- 131, S- 188, S-271, S- 495, S- 50, S- 58, S- 97				
Preservation				
	2019-05-14	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	8,574.80
	2019-05-31	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	53,097.20
P037730 Total				**61,672.00**
P037500				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Greenwood County - S- 207, S- 545, S- 546, S- 588, S- 597, S- 750, S- 750 SPR, S- 86				
Reconstruction				
	2019-06-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,350.00
	2019-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,425.00
	2019-08-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,075.20
	2019-10-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,500.91
	2019-11-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	114,175.82
	2019-12-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	62,598.23
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,034.29
	2020-01-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,614.93
	2020-02-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	525.00
	2020-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,261.56
	2021-03-23	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	2,558.93
	2021-05-17	Highway Maintenance Contracts	FEE-ARCH ENG &OTHR	(4,080.82)
P037500 Total				**202,039.05**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037497				
2019 Non- Interstate NHS Pavement Improvement Program				
Rehabilitation in Greenwood County - US 221				
Rehabilitation				
	2019-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	52,814.74
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	243,356.23
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,268.00
	2019-10-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,000.00
	2020-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,001.15
	2020-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	228,591.11
	2020-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	91,637.81
	2020-04-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,980.09
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,781.50
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,750.00
	2021-05-17	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	(13,602.72)
P037497 Total				**664,577.91**
P037498				
2019 Non- NHS Primary Pavement Improvement Program				
Reconstruction in Greenwood County - SC 185				
Reconstruction				
	2019-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,833.33
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,416.67
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,484.00
	2019-09-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	205,545.90
	2019-10-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,256,942.32
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,328.00
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	17,478.86
	2020-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,898.85
	2020-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,922.47

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,750.00
	2021-05-17	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	(13,602.72)
P037498 Total				**1,602,997.68**
P037499				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Greenwood County - S- 39				
Reconstruction				
	2019-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,833.33
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,416.67
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,814.00
	2019-10-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,000.00
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,047.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,716.31
	2020-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	119,530.06
	2020-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,013.20
	2020-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	485,676.79
	2020-04-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,788.58
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,949.50
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,750.00
	2021-05-17	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	(13,602.72)
P037499 Total				**737,932.72**
P037821				
2019 FA Secondaries Pavement Improvement Programs				
Preservation in Greenwood County - S- 58				
Preservation				
	2019-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	115,271.95
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,166.67
	2019-10-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,580.57

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,430.00
P037821 Total				**143,449.19**
P037831				
2019 Non- Interstate NHS Pavement Improvement Program				
Preservation in Greenwood County - US 25 BUS				
Preservation				
	2019-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	79,404.60
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	667,078.25
	2019-10-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	53,764.42
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,172.10
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,741.07
P037831 Total				**812,160.44**
P037729				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Greenwood county - S- 166				
Preservation				
	2020-02-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	74,533.36
	2020-03-12	ENGINEERING & ARCHITECTURAL	S&ME INC	812.01
	2020-03-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,008.94)
P037729 Total				**65,336.43**
P038636				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Greenwood County - S- 166				
Preservation				
	2020-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	64,712.89
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	110,380.24
P038636 Total				**175,093.13**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037749				
2020 Non- FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Greenwood County - S- 284, S- 352, S- 582, S- 695, S- 740, S- 741				
Reconstruction				
	2020-04-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,687.50
	2020-05-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,339.22
	2020-08-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	97,666.72
	2020-09-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	99,460.46
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,021.15
	2020-10-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,868.72
	2020-10-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,724.55
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	484.46
	2020-12-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,125.00
	2021-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,125.00
	2021-06-08	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,923.73
P037749 Total				**229,426.51**
P037735				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Greenwood County - US 25				
Reconstruction				
	2020-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,625.00
	2020-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,547.92
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,797.00
	2020-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	859.38
	2020-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,000.00
	2020-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,500.00
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,820.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,321.63
	2020-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	47,664.45
	2020-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	135,074.29
	2021-01-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,830.64
	2021-01-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	19,571.15
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,293.34
	2021-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	716,853.46
	2021-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	632,749.79
	2021-04-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,420.93
	2021-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,741.33
	2021-06-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,370.08
	2021-06-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,640.00
P037735 Total				**1,684,680.39**
P037737				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Greenwood County - S- 219, S- 73				
Reconstruction				
	2020-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,883.41
	2020-05-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,016.68
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,325.58
	2020-06-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,525.55
	2020-06-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,520.04
	2020-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,196.00
	2020-08-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,002.63
	2020-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,000.00
	2020-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	83,625.52
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	648.00
	2020-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	514,979.84
	2021-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,686.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,145.00
	2021-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,737.05
	2021-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,750.00
	2021-06-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,836.16
P037737 Total				**765,877.73**
P038486				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Greenwood County - SC 185				
Reconstruction				
	2020-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,625.00
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,648.50
	2020-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,408.48
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,245.83
	2020-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,979.65
	2020-08-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	975.08
	2020-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	464,937.32
	2020-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,830.60
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,570.71
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,122.24
	2020-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,750.00
	2021-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,750.00
	2021-06-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,428.32
P038486 Total				**610,271.73**
P039132				
2020 Primary Pavement Improvement Program				
Rehabilitation in Greenwood County - US 25 BUS				
Rehabilitation				
	2020-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	55,300.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,297.00
	2020-06-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,453.46
	2020-06-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,120.00
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	125,326.85
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	327,340.10
	2020-09-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,608.74
	2020-10-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,004.23
	2021-11-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	459.14
P039132 Total				**560,909.52**
P038635				
2020 Primary Preservation Program				
SCDOT Preservation in Greenwood County - US 25 BUS				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,328.55
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,555.56
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	168,205.90
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	25,900.73
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,428.75
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,268.28
	2020-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,714.38
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2021-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	294.30
P038635 Total				**227,085.34**
P039296				
2020 Primary Preservation Program				
SCDOT Preservation in Greenwood County - SC 254				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,261.50
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,448.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	152,773.95
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,027.88
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,438.28
P039296 Total				**220,728.29**
P039297				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Greenwood County - S- 1				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,462.08
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,678.77
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	159,360.37
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,862.00
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,123.74
P039297 Total				**216,264.74**
P038841				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Greenwood County - S- 148, S- 72				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	13,562.32
P038841 Total				**13,562.32**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038206				
S-285 over Rocky Creek				
S-285 over Rocky Creek Bridge Replacement - Closed & Load Restricted Bridges - On-System - Act 98 Bridge Asset ID 3894 - S- 285				
Bridge Replacement				
	2020-12-09	Printing, Binding, Advertising	THE INDEX JOURNAL	56.64
	2021-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	27,653.17
	2021-10-27	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	45,722.31
	2021-12-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	64,582.16
	2022-01-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	17,563.76
	2022-05-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	67,801.12
	2022-09-22	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	158,026.51
	2022-10-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	22,662.88
	2022-10-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	80,142.62
	2023-02-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	34,479.56
	2023-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	23,859.49
	2023-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	22,821.08
	2023-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,815.77
	2023-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	33,115.77
	2023-09-27	Payment to Utility Company	DUKE ENERGY	19,206.64
	2023-10-02	Right of Way	DEHAVEN APPRAISALS LLC	5,500.00
	2023-11-14	Right of Way	SCDOT-RIGHT OF WAY	7,500.00
	2023-12-01	Right of Way	SCDOT-RIGHT OF WAY	3,502.00
	2023-12-06	Right of Way	SCDOT-RIGHT OF WAY	10,000.00
	2023-12-08	Right of Way	SCDOT-RIGHT OF WAY	1,500.00
	2023-12-21	Right of Way	SCDOT-RIGHT OF WAY	10,151.00
	2024-01-04	Legal Services	SIMPLIFILE LC	81.00
	2024-01-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	50,403.13
	2024-01-18	Right of Way	SCDOT-RIGHT OF WAY	14,000.00
	2024-01-31	Right of Way	SCDOT-RIGHT OF WAY	17,110.00
	2024-02-08	Legal Services	SIMPLIFILE LC	20.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2024-03-12	Legal Services	SIMPLIFILE LC	40.50
	2024-03-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	22,701.20
	2024-03-27	Payment to Utility Company	DUKE ENERGY	10,491.02
	2024-04-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	16,018.69
	2024-05-08	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	125.00
	2024-06-07	Other Contract Services	USDA APHIS GENERAL	630.76
	2024-08-16	Other Contract Services	USDA APHIS GENERAL	371.94
	2024-08-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	19,106.77
	2024-09-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	263,574.00
	2024-10-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,964.80
	2024-11-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	289,771.18
	2024-11-12	Other Contract Services	USDA APHIS GENERAL	405.17
	2024-11-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	724,995.91
	2024-11-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,167.00
	2024-12-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	447.58
	2025-01-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	666,306.50
	2025-01-30	Payment to Utility Company	DUKE ENERGY	29,588.92
	2025-02-26	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	21,042.80
	2025-03-07	Payment to Utility Company	DUKE ENERGY	102,200.37
	2025-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,208.22
	2025-03-20	Payment to Utility Company	GREENWOOD COMMISSIONERS OF PUBLIC	29,704.85
	2025-03-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	622,260.01
	2025-03-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,266.07
	2025-04-03	Other Contract Services	USDA APHIS GENERAL	1,069.45
	2025-04-17	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,587.90
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,276.01
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,823.99
	2025-05-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	422,351.18
	2025-05-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,860.55
	2025-05-27	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,091.54
	2025-05-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	163.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	682.40
P038206 Total				**4,036,573.02**
P038789				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - S- 129, S- 29, S- 481				
Reconstruction				
	2021-01-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	204,577.75
	2021-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,100.00
	2021-09-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,048.17
	2021-11-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,313.99
	2021-11-22	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,520.66
	2022-01-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,036.16
	2022-02-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,927.18
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,460.25
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,293.15
	2022-04-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	386,343.50
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,392.34
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,714.58
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	43,238.16
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,686.47
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,067.04
	2022-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,504.13
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	443,193.64
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,823.93
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,658.86
	2023-07-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,684.36
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	389.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(94,189.96)
	2025-04-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,000.00
P038789 Total				**1,122,384.11**
P039788				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Greenwood County - S- 640				
Preservation				
	2021-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,826.74
	2021-04-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	39,916.01
	2021-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,184.57
	2021-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,227.23
	2021-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	628.57
P039788 Total				**52,783.12**
P038647				
2021 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - US 25, US 25 BUS				
Reconstruction				
	2021-03-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	451.76
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,916.69
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	646.85
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,067.04
	2022-08-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	543.27
	2022-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	36,493.71
	2022-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,365.70
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	222,511.17
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	320.70
	2023-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	294.62
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,156.53

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	280,844.17
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,179.11
	2023-08-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	578.48
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,166.67
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	254,480.18
	2023-10-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,301.69
	2023-11-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	198,250.04
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,117.12
	2024-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	65,980.48
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	71,078.31
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	370,874.69
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	316,240.24
	2024-05-01	Payment to Utility Company	GREENWOOD COMMISSIONERS OF PUBLIC	53,539.79
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,993.58
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,817.83
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,072.91
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,508.70
P038647 Total				**2,013,092.03**
P040450				
SC 702 (HWY 702) MP 0 to MP 7.05 - Greenwood County				
SC 702 (HWY 702) Roadway Departure Mitigation - SC 702				
Safety Improvement				
	2021-09-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,481.32
	2022-12-15	ENGINEERING & ARCHITECTURAL	Highway Maint Contr	(1,481.32)
P040450 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039778				
2021 Primary Preservation Program				
SCDOT Preservation in Greenwood County - SC 254				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.03
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	87,533.13
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	260,716.26
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,095.74
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,169.21
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	705.88
P039778 Total				**387,220.25**
P039826				
2021 NFA Secondary Preservation Program				
SCDOT Preservation in Greenwood County - S- 228				
Preservation				
	2022-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,000.01
	2022-03-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,546.69
	2022-05-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	109,386.55
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,690.77
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,288.46
	2022-12-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	430.88
P039826 Total				**189,343.36**
P039137				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - S- 314, S- 316, S- 62				
Reconstruction				
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	399.76
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	76,916.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	702.90
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	397.32
	2022-12-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,048.40
	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,333.33
	2023-08-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	56,124.36
	2023-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	106,464.93
	2023-10-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	494,658.03
	2023-11-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	356,367.57
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,165.41
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	35,435.27
	2024-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,019.30
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	17,314.69
	2024-11-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,823.68
	2024-12-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,869.17
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,691.94
P039137 Total				**1,180,732.74**
P038785				
2021 Primary Pavement Improvement Program				
SCDOT Reconstruction/Rehabilitation in Greenwood County - US 221				
Reconstruction				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,916.68
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	456.97
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,514.15
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,333.33
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,388.30
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,325.72
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	280,178.07
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,142.90
	2023-08-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,634,066.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,881.09
	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	22,114.35
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,798.83
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,538.25
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,417.19
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	13,289.59
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,855.43
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,638.94
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	25,422.62
	2024-04-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,400.67
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,681.30
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,136.86
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,571.34
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	26,175.49
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,112.42
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	33,808.87
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,235.44
	2024-11-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,010.58
P038785 Total				**2,302,411.73**
P039881				
2021 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Greenwood County - SC 72 BUS				
Rehabilitation				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	117,925.51
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	659.55
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	658.63
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	536.60
	2022-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,980.00
	2022-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,709.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,416.67
	2023-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,761.37
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,470.29
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,083.33
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,618.52
	2023-11-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	570.36
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,083.33
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,558.53
	2024-11-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,879.31
	2024-12-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,443.74
P039881 Total				**239,355.40**
P039882				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Greenwood County- Extension to 5255850 - S- 29				
Reconstruction				
	2022-04-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,000.00
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	598.91
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	790.56
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,000.00
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	533.52
	2022-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,506.50
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	94.50
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2024-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	94,189.97
P039882 Total				**104,713.96**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039883				
2021 Non-FA Pavement Improvement Program				
Reconstruction/ Rehabilitation in Greenwood County - S- 205				
Reconstruction				
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	79,402.86
	2022-12-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	61,666.67
	2023-01-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	630.00
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,485.53
	2023-04-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,951.71
	2023-10-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,782.69
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	738.88
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	127.11
	2024-03-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	635.55
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	182.62
	2024-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	409.92
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	662.34
	2024-11-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	13,435.71
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	843.92
	2024-12-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,894.67
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	28,267.62
	2024-12-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	768.54
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	645.51
	2025-05-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,385.53
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,758.77
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	274.47
P039883 Total				**260,950.62**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040166				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - S- 174, S- 179, S- 44, S- 509, S- 510, S- 511, S- 519, S- 730				
Reconstruction				
	2022-10-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	59,285.70
	2022-11-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	28,571.42
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	12,857.14
	2023-04-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,021.00
	2023-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,285.71
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,448.00
	2024-01-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	489.60
	2024-02-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	47,348.03
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	118,697.09
	2024-10-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	80,572.88
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,071.69
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,373.46
	2025-01-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,312.50
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,040.61
	2025-05-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	585,415.40
P040166 Total				**1,018,790.23**
P040163				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - SC 702, SC 72 BUS				
Reconstruction				
	2022-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	59,285.70
	2022-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,571.42
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,807,518.61

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	838,718.00
	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	707.54
	2023-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	141,915.17
	2023-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	469,512.10
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,409.46
	2023-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,117.65
	2023-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,792.00
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,593.04
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	882.06
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,285.71
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,220.00
P040163 Total				**3,471,528.46**
P040165				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - S- 285, S- 29, S- 39, S- 517, S- 97				
Reconstruction				
	2022-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	175,054.02
	2022-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	77,674.46
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,932.14
	2023-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	59,772.47
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	165,603.65
	2023-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	121,498.28
	2023-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,905.58
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	62,512.36
	2024-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,101.60
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	81,213.46
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	270,734.55
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	479,370.48
	2024-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	221,068.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	92,329.20
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,428.57
	2025-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,498.00
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	185,097.55
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,006.87
P040165 Total				**2,063,802.05**
P040863				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - SC 246, SC 67, SC 702				
Reconstruction				
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	577,689.16
	2023-04-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	803,419.67
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,282.69
	2023-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	596,527.37
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,569.15
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,254.35
	2023-07-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	81,404.81
	2023-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,493.42
	2023-09-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,635.99
	2023-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	94,237.50
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,409.64
	2024-02-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	304,955.25
	2024-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,802,969.51
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,283.57
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	365.03
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	42.37
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	454,844.03
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	454.85
	2025-05-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	191,300.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	289,210.53
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	274.47
P040863 Total				**5,258,623.53**
P040864				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Greenwood County - S- 39				
Rehabilitation				
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	181,666.67
	2023-04-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	144,145.97
	2023-07-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,666.67
	2023-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,186.55
	2023-09-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	143,771.09
	2023-10-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	333.14
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,576.69
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	85,000.00
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,961.75)
P040864 Total				**600,385.03**
P040865				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - S- 144, S- 185, S- 347, S- 38, S- 462, S- 583, S- 624, S- 752				
Rehabilitation				
	2023-03-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	188,266.66
	2023-04-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	153,328.13
	2023-07-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	64,529.11
	2023-10-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,444.80
	2023-12-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,564.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,904.55
	2024-02-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	17,076.60
	2024-06-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	27,056.56
	2024-11-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	504,955.50
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,554.11
	2025-02-07	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,198.01
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	215,380.17
	2025-05-28	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	116,038.77
	2025-06-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,928.37
P040865 Total				**1,326,225.92**
P042000				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Greenwood County - S- 167				
Reconstruction				
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,000.00
	2025-02-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,400.00
	2025-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	52,000.00
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	68,705.63
P042000 Total				**214,105.63**
P040928				
2022 Additional Non-FA Funding				
Extension project to 5259160 - S- 462				
Reconstruction				
	2024-06-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	24,952.60
P040928 Total				**24,952.60**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041387				
2024 Primary Pavement Improvement Program				
Recon/ Rehab in Greenwood County - SC 246, US 221				
Rehabilitation				
	2024-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,666.67
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	96,515.33
P041387 Total				**108,182.00**
P042001				
2024 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Greenwood County - S- 336, S-55				
Rehabilitation				
	2024-08-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,666.67
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	57,833.33
P042001 Total				**69,500.00**
P043203				
2025 Primary Preservation Program				
SCDOT Preservation in Greenwood County - Extension to 0163160 - SC 225				
Preservation				
	2024-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,500.00
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,125.00
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	714,097.02
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,162.00
	2024-12-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,500.80
	2024-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,375.00
	2025-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,075.34
	2025-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,711.45
	2025-04-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,978.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-06-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,066.13)
P043203 Total				**808,459.12**
P042106				
2024 Primary Pavement Improvement Program				
Rehabilitation in Greenwood County - SC 10				
Rehabilitation				
	2024-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,750.00
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	81,875.00
	2025-03-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	53,125.00
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,500.00
P042106 Total				**206,250.00**
P043995				
S-24-230 Bridge Replacement over Townsend Creek				
S-24-230 Bridge Replacement over Townsend Creek in Greenwood County, Asset ID: 3322 (Bridge Package 30) (Hurricane Helene Event) - S- 230				
Emergency Repair/Replacement				
	2025-01-17	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE	19,703.75
	2025-02-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	205,856.00
	2025-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	38,798.20
	2025-04-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,425.06
	2025-04-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	215,518.00
	2025-05-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	271,766.00
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,893.84
	2025-06-02	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,346.78
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	571.46
	2025-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,195.01
	2025-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	187,002.00
P043995 Total				**958,076.10**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044068				
Hurricane Helene Greenwood NFA Guardrail				
Change Order to Contract 5268900 -Hurricane Helene Greenwood NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	5,526.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	8,133.25
P044068 Total				**13,659.25**
P044067				
Hurricane Helene Greenwood FA Guardrail				
Change Order to Contract 5268900 Hurricane Helene Greenwood FA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	63,634.05
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(63,634.05)
P044067 Total				**0.00**
P044321				
Emergency Repair - S-462 Sample Road - Greenwood County				
Emergency Repair - S-462 Sample Road - Greenwood County - Hurricane Helene (24-007-NFA) - S- 462				
Emergency Repair/Replacement				
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	527,258.13
	2025-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	170,645.15
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,433.92
P044321 Total				**710,337.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043402				
2025 NHS Primary Pavement Improvement Program				
Rehabilitation in Greenwood County - US 25				
Rehabilitation				
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	259,086.70
	2025-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	173,213.49
P043402 Total				**432,300.19**
P042937				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Greenwood County - S- 108, S- 148, S- 39				
Rehabilitation				
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	74,083.34
	2025-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,765.00
P042937 Total				**150,848.34**
P042938				
2025 NFA Secondary Pavement Improvement Program				
Rehabilitation in Greenwood County - S- 229, S- 351, S- 51				
Rehabilitation				
	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	74,083.33
	2025-06-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,750.00
P042938 Total				**112,833.33**
Greenwood Total				**44,393,794.63**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenwood, Laurens				
P037083				
US 221 Safety Improvements in Laurens and Greenwood Counties				
Safety Improvements from near S-246 (Highway 246 S.) to near SC 39 (Highway 39) - US 221				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	ADVERTISER PRINTING CO INC	132.00
	2018-06-11	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	19,836.89
	2018-06-29	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	0.00
	2018-07-20	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	3,207.07
	2018-07-26	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	5,383.21
	2018-09-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	13,804.34
	2018-10-18	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	6,210.69
	2019-01-09	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	68,097.67
	2019-03-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	28,491.22
	2019-04-25	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	17,480.64
	2019-07-16	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	1,391.93
	2020-10-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,006.39
	2021-02-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	297.37
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,973.58
	2021-07-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	145,816.08
	2021-08-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,425.81
	2021-10-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,832.40
	2021-12-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,068.51
	2021-12-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,913.13
	2022-03-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	46,050.00
	2022-05-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	22,836.01
	2022-05-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	58,408.70
	2022-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	33,948.67
	2022-09-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,160.00
	2022-11-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,322.36

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-11-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	523.71
	2023-01-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,067.40
	2023-03-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,338.90
	2023-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	51,777.66
	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,919.26
	2023-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	25,284.92
	2023-12-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	567.33
	2023-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,412.82
	2024-03-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,842.49
	2024-03-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,049.16
P037083 Total				**681,878.32**
P037236				
US 25 Improvements in Greenwood/Laurens Counties				
Safety Improvements from US 25 BUS to S-24-160 - US 25				
Safety Improvement				
	2019-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	99,272.00
	2019-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	159,756.50
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	662.65
	2019-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,175.50
	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,847.84
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,534.32
	2019-09-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,134.00
	2019-11-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	764,670.14
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,175.43
	2019-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,201,657.23
	2020-01-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,115,049.33
	2020-01-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,663.26
	2020-01-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,456.51
	2020-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,688.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	487,661.87
	2020-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	143,123.11
	2020-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	123,734.12
	2020-04-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,248.55
	2020-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	247.75
	2020-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,547.96
	2020-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,308.00
	2020-05-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,482.44
	2020-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,022.00
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,608.90
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,447.60
	2020-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,391.85
	2022-03-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(427,478.00)
P037236 Total				**3,822,089.34**
P044028				
Emergency Repairs S-24-387 S-24-81 S-24-104 S-24-62 S-30-95 S-30-103 Hurricane Helene				
Emergency Repairs S-24-387 S-24-81 S-24-104 S-24-62 S-30-95 S-30-103 Hurricane Helene Reports 24-011 24-012 24-013 24-014 30-006 30-021 - S- 103, S- 104, S- 387, S- 62, S- 81, S-95				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	CHEROKEE INC	425,558.65
P044028 Total				**425,558.65**
Greenwood, Laurens Total				**4,929,526.31**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Hampton				
P037000				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Hampton County - S- 83				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	233.16
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	158.34
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	387.36
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,207.83
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,174.24
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,321.44
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	43,592.76
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,027.35
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	840.51
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	679.25
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,418.76
P037000 Total				**85,131.34**
P036765				
2018 Non-Interstate NHS Primary Program (Hampton US 321)				
Non-Interstate NHS Primary Rehabilitation in Hampton County - US 321				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	915.81
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.32
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	181.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.13
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	677.92
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,088.70
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,489.13
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	568.20
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	650.34
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	619.84
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	831.79
	2019-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	136,219.66
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,693.48
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,167.63
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	985,938.66
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,030.96
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,088.84
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	25,110.38
	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	914,776.25
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	18,256.59
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,695.04
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,086.77
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,526.87
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,927.63
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	12,531.97
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,647.46
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	152,111.50
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,246.21
	2020-04-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,589.50
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,754.81
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,000.71
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	880.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	10,099.09
	2021-05-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,589.50
P036765 Total				**2,379,684.72**
P036795				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Hampton County - S-1, S- 13				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	289.59
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.32
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	278.18
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.13
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	156.12
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,744.43
	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,000.00
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	627.12
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,111.25
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	127,770.15
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	842.84
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	541.75
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	453.46
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	40,481.10
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,070.99
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,681.58
	2019-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	312,329.92
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,497.71
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,252.38
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	832.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,564.35
	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	13,509.50
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,846.59
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,694.08
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,633.76
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,040.19
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,105.44
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,604.06
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,650.72
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	100,313.15
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,548.33
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,166.01
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	746.11
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
	2021-02-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,010.00
	2021-03-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(347.95)
	2021-05-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,280.94
P036795 Total				**739,371.66**
P036801				
2018 Non-Interstate NHS Primary Program (Hampton US 321)				
Non-Interstate NHS Primary Rehabilitation in Hampton County - US 321				
Rehabilitation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	396.89
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	316.69
	2018-12-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	78.61
	2019-01-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,284.31
	2019-01-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	815.09
	2019-02-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,166.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,063.41
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,388.28
	2019-03-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,460.00
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,572.34
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	844.01
	2019-05-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,018.18
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	781.51
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	652.79
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	831.79
	2019-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	32,348.79
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,222.16
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,556.22
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	528,840.00
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,148.95
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,113.10
	2019-10-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,912.00
	2019-10-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,733.59
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,479.22
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,579.73
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,575.39
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,229.03
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,369.27
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,326.56
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	33,057.10
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,280.33
	2020-04-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,113.50
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,509.09
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,038.57
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	746.11
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	371.95
	2021-03-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,230.07

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-05-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,113.50
P036801 Total				**735,564.26**
P036967				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Hampton County - SC 3, SC 63				
Preservation				
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	233.16
	2018-11-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	920.02
	2019-02-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,984.65
	2019-03-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,471.98
	2019-03-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,104.00
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,593.88
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	95,807.14
	2019-04-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	125,886.60
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,573.77
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	760.01
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,058.37
	2019-07-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	105.69
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,637.46
	2019-10-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	29,148.56
	2019-11-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,955.57
P036967 Total				**309,240.86**
P037332				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Hampton County - US 321				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	905.94
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	52,537.07

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	13,138.46
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	368.18
	2019-04-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	515.59
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	8,744.61
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	260.00
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.61
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	14,779.12
	2020-03-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,953.04
	2020-03-12	Payment to Road & Bridge Contractors	CR JACKSON INC	17,077.72
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	363.69
	2020-03-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,686.16
	2020-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	174,393.80
	2020-04-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,086.13
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,605.82
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	377,326.51
	2020-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	198,819.79
	2020-06-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,536.61
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,057.95
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	6,480.15
	2020-11-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,716.71)
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	14,580.88
	2021-01-27	Payment to Road & Bridge Contractors	CR JACKSON INC	23,521.50
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	2,589.05
P037332 Total				**933,380.29**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037333				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 50				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	685.00
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	39,887.06
	2019-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	12,518.46
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,051.21
	2019-06-12	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.61
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	597.97
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,384.61
	2019-10-09	Payment to Road & Bridge Contractors	CR JACKSON INC	203,990.25
	2019-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	256,442.82
	2019-12-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,595.75
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,830.34
	2019-12-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,665.23
	2020-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	2,692.31
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,130.00
	2020-07-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	791.07
	2020-11-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,229.89)
	2020-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	11,551.23
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,346.15
P037333 Total				**557,006.49**
P037335				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 107, S- 110, S- 30, S- 39, S- 79				
Rehabilitation				
	2019-02-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	535.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-19	Highway Maintenance Contracts	CR JACKSON INC	8,076.92
	2019-04-12	Highway Maintenance Contracts	CR JACKSON INC	6,047.49
	2019-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	707.44
	2019-06-12	Highway Maintenance Contracts	CR JACKSON INC	11,849.97
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,041.42
	2019-06-30	Highway Maintenance Contracts	CR JACKSON INC	22,608.77
	2019-07-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	222.54
	2019-08-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	103.80
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	200.58
	2019-09-10	Highway Maintenance Contracts	CR JACKSON INC	2,362.66
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	519.15
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	75.74
	2019-10-09	Highway Maintenance Contracts	CR JACKSON INC	9,481.81
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	880.45
	2019-11-21	Highway Maintenance Contracts	CR JACKSON INC	21,267.18
	2019-12-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,524.55
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	284.02
	2020-02-13	Highway Maintenance Contracts	CR JACKSON INC	55,458.78
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,779.60
	2020-03-11	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,068.33
	2020-03-12	Highway Maintenance Contracts	CR JACKSON INC	44,475.32
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	355.25
	2020-03-27	Highway Maintenance Contracts	CR JACKSON INC	44,197.30
	2020-04-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,160.10
	2020-05-01	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-06-29	Highway Maintenance Contracts	CR JACKSON INC	807.69
	2020-06-30	Highway Maintenance Contracts	CR JACKSON INC	525.60
	2020-12-09	Highway Maintenance Contracts	CR JACKSON INC	3,384.95
	2021-02-18	Highway Maintenance Contracts	CR JACKSON INC	565.85
	2022-06-30	ENGINEERING & ARCHITECTURAL	OTH CNT-NON-IT & REA	6,918.31
P037335 Total				**255,295.04**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038366				
US 321 Safety Improvements in Hampton County				
RRSP Safety Improvements from near Jasper/Hampton County Line near L-173 (Sprayfield Rd.) - US 321				
Safety Improvement				
	2019-05-09	ENGINEERING & ARCHITECTURAL	ATLANTIC GROUP LLC	36,008.98
	2019-08-09	ENGINEERING & ARCHITECTURAL	ATLANTIC GROUP LLC	130,628.72
	2019-11-14	ENGINEERING & ARCHITECTURAL	THOMAS & HUTTON ENGINEERING CO	16,107.54
	2019-11-26	ENGINEERING & ARCHITECTURAL	ATLANTIC GROUP LLC	16,834.98
P038366 Total				**199,580.22**
P036999				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Hampton County - US 278				
Preservation				
	2019-05-15	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	8,640.00
	2019-06-05	Payment to Road & Bridge Contractors	BRIGGS BROTHERS ENTERPRISES CORP	33,622.50
	2019-06-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,948.11
P036999 Total				**45,210.61**
P038073				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Hampton County - S- 510				
Preservation				
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	222.54
	2019-11-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	818.40
	2020-02-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	26,050.33
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	378.69
	2020-03-04	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,475.00
	2020-04-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,999.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	45,716.86
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	631.44
	2020-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,831.09
	2020-10-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,258.34
P038073 Total				**100,382.01**
P038075				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Hampton County - SC 119, SC 68				
Preservation				
	2019-09-16	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	420.17
	2019-11-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,273.60
	2020-02-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	818.40
	2020-03-04	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,475.00
	2020-04-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	134,164.00
	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	300,170.55
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,025.46
	2020-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	45,912.46
	2020-10-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,996.84
P038075 Total				**507,256.48**
P038336				
2020 Primary Pavement Improvement Program				
Rehabilitation in Hampton County - US 278				
Rehabilitation				
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	40,000.01
	2020-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	24,285.73
	2020-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	401.33
	2020-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	11,898.00
	2021-01-15	Payment to Road & Bridge Contractors	CR JACKSON INC	1,120.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	120.00
	2021-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	6,571.44
	2021-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	20,699.58
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,396.79
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,275.10
	2021-10-04	Payment to Road & Bridge Contractors	CR JACKSON INC	371,896.31
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	7,624.04
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	501.60
	2021-11-29	Payment to Road & Bridge Contractors	CR JACKSON INC	678,245.07
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,953.25
	2021-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	7,035.72
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,361.17
	2022-03-17	Payment to Road & Bridge Contractors	CR JACKSON INC	14,023.77
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	629.44
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,175.63
	2022-04-26	Payment to Road & Bridge Contractors	CR JACKSON INC	70,598.22
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,978.51
	2022-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	9,262.50
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,909.03
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	477.55
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	875.87
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	551.96
	2024-02-27	Payment to Road & Bridge Contractors	CR JACKSON INC	25,263.46
P038336 Total				**1,325,131.08**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038451				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 106, S- 128, S- 195, S-214, S- 219, S- 269, S- 332, S- 34 SPR, S- 341, S- 364, S-365, S- 41, S- 441, S- 468, S- 490, S- 569, S- 570, S- 571, S-577, S- 635, S- 636, S- 675, S- 682, S- 798				
Rehabilitation				
	2020-03-04	Highway Maintenance Contracts	CR JACKSON INC	11,999.99
	2020-05-01	Highway Maintenance Contracts	CR JACKSON INC	6,119.40
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	946.75
	2021-04-01	Highway Maintenance Contracts	CR JACKSON INC	23,893.09
	2021-04-15	Highway Maintenance Contracts	CR JACKSON INC	6,693.37
	2021-05-07	Highway Maintenance Contracts	CR JACKSON INC	41,891.81
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	165.10
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	494.87
	2021-06-21	Highway Maintenance Contracts	CR JACKSON INC	6,551.43
	2021-07-23	Highway Maintenance Contracts	CR JACKSON INC	15,853.65
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	424.25
	2021-08-17	Highway Maintenance Contracts	CR JACKSON INC	18,175.15
	2021-09-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	223.81
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	683.41
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,973.16
	2021-10-04	Highway Maintenance Contracts	CR JACKSON INC	45,861.83
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	151.46
	2021-11-02	Highway Maintenance Contracts	CR JACKSON INC	4,811.08
	2021-11-29	Highway Maintenance Contracts	CR JACKSON INC	70.80
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	224.80
	2021-12-31	Highway Maintenance Contracts	CR JACKSON INC	2,110.71
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	85.97
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,763.16
	2022-02-07	Highway Maintenance Contracts	CR JACKSON INC	33,124.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	84.57
	2022-03-17	Highway Maintenance Contracts	CR JACKSON INC	4,075.08
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	630.70
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	436.30
	2022-04-26	Highway Maintenance Contracts	CR JACKSON INC	1,797.41
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	140.56
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	811.42
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	153.56
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	830.18
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	865.70
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	634.65
	2024-02-27	Highway Maintenance Contracts	CR JACKSON INC	542.56
P038451 Total				**235,296.28**
P038445				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 50				
Rehabilitation				
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	40,000.02
	2020-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	24,285.72
	2021-01-15	Payment to Road & Bridge Contractors	CR JACKSON INC	1,120.00
	2021-04-01	Payment to Road & Bridge Contractors	CR JACKSON INC	9,489.98
	2021-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	121,743.24
	2021-05-07	Payment to Road & Bridge Contractors	CR JACKSON INC	5,141.05
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,981.68
	2021-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	458,041.96
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,639.22
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,948.07
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	3,285.71
	2021-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	3,285.71
	2022-03-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,852.72)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,136.80
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,272.63
	2022-04-26	Payment to Road & Bridge Contractors	CR JACKSON INC	54,520.54
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,174.69
	2022-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	62,967.50
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,840.64
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	275.67
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	689.95
	2024-02-27	Payment to Road & Bridge Contractors	CR JACKSON INC	18,548.00
	2024-02-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,922.16)
P038445 Total				**817,613.90**
P039010				
2020 Primary Preservation Program				
SCDOT Preservation in Hampton County - SC 68				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	14,795.33
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	742.38
	2020-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	302,168.01
	2020-09-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,334.69
	2020-09-08	Payment to Road & Bridge Contractors	CR JACKSON INC	43,677.76
	2020-10-07	Payment to Road & Bridge Contractors	CR JACKSON INC	12,801.70
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	416.67
P039010 Total				**375,936.54**
P039205				
2020 Non-FA Secondary Pavement Improvement Program - Phase 2				
Rehabilitation in Hampton County extension to 5753330 - S-740, S- 84				
Rehabilitation				
	2020-07-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	494.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-02-04	Highway Maintenance Contracts	CR JACKSON INC	10,556.00
	2021-04-01	Highway Maintenance Contracts	CR JACKSON INC	9,536.43
	2021-04-15	Highway Maintenance Contracts	CR JACKSON INC	1,750.00
	2021-05-07	Highway Maintenance Contracts	CR JACKSON INC	30,865.66
	2021-06-21	Highway Maintenance Contracts	CR JACKSON INC	13,404.93
	2021-08-17	Highway Maintenance Contracts	CR JACKSON INC	600.00
	2021-11-02	Highway Maintenance Contracts	CR JACKSON INC	600.00
	2021-12-31	Highway Maintenance Contracts	CR JACKSON INC	600.00
	2022-03-17	Highway Maintenance Contracts	CR JACKSON INC	300.00
	2022-04-26	Highway Maintenance Contracts	CR JACKSON INC	854.86
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	347.63
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,383.63
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	551.96
	2024-02-27	Highway Maintenance Contracts	CR JACKSON INC	300.00
P039205 Total				**72,145.45**
P039748				
2021 FA Secondary (FTM) Pavement ImprovementProgram				
Rehabilitation in Hampton County - S- 50				
Rehabilitation				
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,240.00
	2021-08-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	18,040.00
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,283.83
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	138,422.77
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,230.04
	2021-11-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	182,999.40
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,815.04
	2021-12-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	261,199.99
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	550.01
	2021-12-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,410.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-02-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	960.00
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	850.30
	2022-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,571.61
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	107.42
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	344.98
	2023-05-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(17,975.94)
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,302.07
P039748 Total				**618,351.52**
P039749				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Hampton County - S- 35				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	860.00
	2021-08-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	18,040.00
	2021-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,800.00
	2021-11-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,920.00
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	800.65
	2021-12-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	107,228.78
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,701.55
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,129.77
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,900.67
	2022-02-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	111,078.57
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	573.90
	2022-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,963.43
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	107.41
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	171.72
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	344.98
	2023-05-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(15,638.35)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,179.91
P039749 Total				**268,162.99**
P026935				
2021 Primary Pavement Preservation Program				
SCDOT Preservation in Hampton County - SC 68, US 17 ALT				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,717.20
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,746.16
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,390.00
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,660.88
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,170.79
	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	218,998.67
	2022-08-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	30,554.28
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	853.68
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,503.13
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,168.88
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,372.92
P026935 Total				**277,542.55**
P029889				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Hampton County - S- 17				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,171.12
	2021-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,373.76
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	405.96
	2022-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,570.00
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,554.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	78,396.11
	2022-08-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,896.84
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,417.20
P029889 Total				**94,785.84**
P040265				
2021 Non-FA Preservation Program				
SCDOT Preservation in Hampton County - S- 475, S- 649, S-724				
Preservation				
	2021-09-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	813.76
	2021-10-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,580.55
	2021-11-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	4,422.96
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,538.52
	2022-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,569.99
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,109.54
	2022-08-10	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	61,767.92
	2022-08-15	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	854.65
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	837.98
	2023-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	5,340.70
P040265 Total				**83,836.57**
P039075				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 1, S- 103, S- 108, S-132, S- 133, S- 246, S- 247, S- 252, S- 426, S- 478, S- 480, S-505, S- 533, S- 652, S- 73, S- 82				
Rehabilitation				
	2021-11-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,004.96
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	392.51
	2022-01-07	Highway Maintenance Contracts	CR JACKSON INC	30,292.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,530.96
	2022-02-08	Highway Maintenance Contracts	CR JACKSON INC	8,333.33
	2022-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,027.45
	2022-03-14	Highway Maintenance Contracts	CR JACKSON INC	97,958.64
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,429.01
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,827.20
	2022-05-25	Highway Maintenance Contracts	CR JACKSON INC	73,219.34
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,903.93
	2022-06-22	Highway Maintenance Contracts	CR JACKSON INC	295,090.01
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.27
	2022-09-14	Highway Maintenance Contracts	CR JACKSON INC	112,003.25
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,465.95
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,246.53
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,329.58
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,655.14
	2022-10-24	Highway Maintenance Contracts	CR JACKSON INC	143,666.29
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,946.27
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,441.55
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	872.69
	2022-12-20	Highway Maintenance Contracts	CR JACKSON INC	14,657.37
	2023-01-23	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(4,751.70)
	2023-02-17	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(17,570.18)
	2023-03-10	Highway Maintenance Contracts	CR JACKSON INC	38,591.22
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,422.25
	2023-05-15	Highway Maintenance Contracts	CR JACKSON INC	2,505.47
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,982.14
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,462.30
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,201.57
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	164.53
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	621.82
	2023-12-20	Highway Maintenance Contracts	CR JACKSON INC	84,324.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,163.65
	2025-05-27	Highway Maintenance Contracts	CR JACKSON INC	3,750.00
P039075 Total				**949,347.78**
P039170				
2021 Primary Pavement Improvement Program				
Reconstruction in Hampton County - SC 63				
Reconstruction				
	2022-01-07	Payment to Road & Bridge Contractors	CR JACKSON INC	20,833.34
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	8,333.34
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	7,500.00
	2022-05-25	Payment to Road & Bridge Contractors	CR JACKSON INC	7,500.00
	2022-10-24	Payment to Road & Bridge Contractors	CR JACKSON INC	3,750.00
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,597.21
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,379.91
	2022-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	952,708.59
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,351.41
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,220.24
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	129,047.79
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	975.97
	2023-02-17	Payment to Road & Bridge Contractors	CR JACKSON INC	113,771.07
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,854.72
	2023-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	42,214.54
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,517.83
	2023-05-03	Payment to Road & Bridge Contractors	CR JACKSON INC	34,132.20
	2023-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	107,824.81
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,323.12
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,835.24
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	410.27
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	618.64
	2023-08-15	Payment to Road & Bridge Contractors	CR JACKSON INC	8,942.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	159,711.13
	2025-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	26,333.92
P039170 Total				**1,670,687.29**
P040546				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 17, S- 26, S- 50				
Rehabilitation				
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	714.72
	2022-02-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	52,847.31
	2022-03-17	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	451,626.26
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,322.62
	2022-04-11	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	655,912.66
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,621.48
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,725.69
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,798.51
	2022-05-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	542.34
	2022-05-18	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	27,575.57
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,977.58
	2022-06-14	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	112,354.13
	2022-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	224,640.34
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,632.21
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	525.51
	2022-08-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	4,177.32
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,309.37
	2022-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	45,240.56
	2022-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	128.78
	2023-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,355.00
	2023-02-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	855.16
	2023-05-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,454.40
	2023-08-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,886.93

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,253.93
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	208.77
P040546 Total				**1,632,687.15**
P040543				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 103, S- 167, S- 194, S-268, S- 303, S- 308, S- 330, S- 365, S- 373 CE1, S- 407, S-410, S- 411, S- 413, S- 423, S- 499, S- 511, S- 511 CE1, S-516, S- 551, S- 56, S- 565, S- 629, S- 657, S- 661, S- 668, S-671, S- 702, S- 702 SD1, S- 752, S- 754, S- 772, S- 783, S-784, S- 788, S- 810, S- 824, S- 833, S- 91				
Rehabilitation				
	2022-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,116.92
	2022-02-08	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	71,577.75
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,556.49
	2022-03-17	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	66,670.52
	2022-04-11	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	193,915.19
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,512.03
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,451.56
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,762.41
	2022-05-18	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	232,015.72
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	871.56
	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,779.91
	2022-06-14	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	28,084.03
	2022-06-30	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	218,595.33
	2022-07-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,504.72
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	812.14
	2022-08-09	Highway Maintenance Contracts	ATC SITE CONSTRUCTION LLC	184,517.35
	2022-09-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	497.77
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	819.72

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-10-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,993.78
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,677.83
	2022-11-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,535.28
	2022-12-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	807.86
	2023-01-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,060.65
	2023-02-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,362.61
	2023-02-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,738.79
	2023-02-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,350.07
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,147.30
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,742.69
	2023-04-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,553.30
	2023-05-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,762.27
	2023-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	22,779.12
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,810.01
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	352.86
	2023-08-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,100.80
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	554.94
	2023-09-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,347.93
	2023-10-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	184.80
	2024-02-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	118.56
P040543 Total				**1,176,042.57**
P040738				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Hampton County - S- 13, S- 17, S- 50				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.88
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	45,976.03
	2022-03-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,195.65
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	7,367.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,432.39
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,288.80
P040738 Total				**65,946.46**
P040741				
2022 Primary Preservation Program				
SCDOT Preservation in Hampton County - SC 3				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.88
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	692.87
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	11,916.54
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,493.41
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040741 Total				**16,925.01**
P040743				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Hampton County - S- 136, S- 187, S-32, S- 335, S- 336, S- 349, S- 453, S- 574, S- 575, S- 578, S-669, S- 676, S- 677, S- 721, S- 722, S- 726				
Preservation				
	2022-02-08	Highway Maintenance Contracts	GORDON COMPANY INC	1,342.88
	2022-03-14	Highway Maintenance Contracts	GORDON COMPANY INC	692.87
	2022-04-06	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-05-12	Highway Maintenance Contracts	GORDON COMPANY INC	171.43
	2022-06-02	Highway Maintenance Contracts	GORDON COMPANY INC	13,511.97
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,638.63

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	204.68
P040743 Total				**17,733.89**
P040502				
2022 Primary Pavement Improvement Program				
Rehabilitation in Hampton County - SC 363, US 601				
Rehabilitation				
	2022-04-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,213.98
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,453.90
	2022-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	117,764.45
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	83,093.48
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,540.39
	2023-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	318,551.59
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,164.62
	2023-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,327,508.67
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,212.22
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,240.95
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	31,521.42
	2023-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	758,807.02
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	369.98
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	23,125.77
	2023-06-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,661.91
	2023-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	138,268.78
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,704.61
	2023-07-21	Payment to Road & Bridge Contractors	CR JACKSON INC	13,170.21
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	585.82
	2023-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	24,400.60
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,454.15
	2023-12-04	Payment to Road & Bridge Contractors	CR JACKSON INC	48,175.71
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,549.18
	2024-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	39,721.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	958.06
P040502 Total				**2,960,218.47**
P041017				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County Extension to 5759870 - S-333, S- 333 CH1, S- 402, S- 44				
Rehabilitation				
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.22
	2022-12-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	28,213.15
	2023-01-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	99,839.49
	2023-02-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,778.20
	2023-02-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,201.90
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	547.80
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,106.00
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	415.47
	2023-04-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	821.75
	2023-05-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	588.00
	2023-08-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	243.60
P041017 Total				**140,132.58**
P042357				
2023 Primary Program				
Rehabilitation in Hampton County - SC 68, US 17 CON				
Rehabilitation				
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	411.34
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	703.74
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,132.67
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	431.21
	2023-12-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	165,920.05
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,985.07

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,953.31
	2024-03-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	50,425.00
	2024-03-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	38,185.50
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,702.57
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	753.87
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,025.26
	2024-07-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,436.27
	2024-08-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	639,265.01
	2024-10-01	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	34,925.72
	2024-11-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	7,750.00
	2024-11-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	64,394.19
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,871.24
	2025-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	741.48
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	939.56
	2025-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	653.58
	2025-05-28	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	281.16
P042357 Total				**1,029,887.80**
P042358				
2023 Secondary Program				
Rehabilitation in Hampton County - S- 527, S- 719, S- 751, S- 815, S- 821				
Rehabilitation				
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,132.67
	2023-12-21	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	133,819.24
	2024-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,249.11
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,279.31
	2024-03-12	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	78,431.25
	2024-03-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	28,293.10
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,885.18
	2024-08-27	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	142,303.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	765.81
	2024-10-01	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	87,028.66
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	499.06
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	445.16
	2024-11-13	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	16,569.90
P042358 Total				**497,702.00**
P041489				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Hampton County - S- 107, S- 132, S- 167, S- 19, S- 376, S- 39, S- 487, S- 527, S- 719, S- 751, S- 815, S- 821				
Rehabilitation				
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.54
	2023-11-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,064.01
	2023-12-05	Highway Maintenance Contracts	CR JACKSON INC	102,026.00
	2023-12-13	Highway Maintenance Contracts	CR JACKSON INC	121,991.80
	2024-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,722.26
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	13,389.48
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,595.48
	2024-04-12	Highway Maintenance Contracts	CR JACKSON INC	28,078.00
	2024-04-18	Highway Maintenance Contracts	CR JACKSON INC	126,106.28
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,765.23
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,585.42
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,274.25
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,399.70
	2024-06-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,185.90
	2024-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,068.86
	2024-06-07	Highway Maintenance Contracts	CR JACKSON INC	391,731.23
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,061.36
	2024-06-27	Highway Maintenance Contracts	CR JACKSON INC	518,966.93

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	855.44
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,766.92
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,769.51
	2024-10-02	Highway Maintenance Contracts	CR JACKSON INC	14,039.00
	2024-10-23	Highway Maintenance Contracts	CR JACKSON INC	25,558.67
	2024-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	858.99
	2024-11-25	Highway Maintenance Contracts	CR JACKSON INC	12,182.03
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	374.00
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,834.86
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	724.97
	2025-06-30	Highway Maintenance Contracts	CR JACKSON INC	14,702.00
P041489 Total				**1,424,457.12**
P041262				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Hampton County - SC 68, US 17 CON, US 278				
Reconstruction				
	2023-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	38,168.00
	2023-12-13	Payment to Road & Bridge Contractors	CR JACKSON INC	26,300.00
	2024-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	10,504.00
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	5,252.00
	2024-06-27	Payment to Road & Bridge Contractors	CR JACKSON INC	5,252.00
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	5,252.00
	2024-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	226,748.77
	2024-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	7,025.01
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	5,514.66
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,252.00
P041262 Total				**335,268.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041509				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Hampton County - S- 168, S- 95				
Rehabilitation				
	2024-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,257.47
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,365.58
	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	72,539.53
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	658.04
	2024-12-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	7,002.84
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	364,236.86
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,291.09
	2025-03-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	550,133.48
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	10,584.67
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,343.21
	2025-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	669.06
	2025-04-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	702.13
	2025-04-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	9,467.33
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	472.54
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,300.16
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	844.67
	2025-06-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,334.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	563.47
P041509 Total				**1,032,766.13**
P042084				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Hampton County - US 601				
Rehabilitation				
	2024-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,783.32
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,844.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.54
	2024-08-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,358.36
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,022.43
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	593.54
	2024-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,883.23
	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	509,434.95
	2024-12-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	50,289.78
	2024-12-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	94.85
	2025-01-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	371,432.73
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	600,653.23
	2025-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	568.33
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,406.37
	2025-02-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,916.40
	2025-02-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,282.87
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,586.82
	2025-03-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	26,036.02
	2025-04-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	14,061.29
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,808.81
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	348.45
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,242.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,750.50
P042084 Total				**1,626,177.70**
P041486				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Hampton County - S- 13, S- 35				
Reconstruction				
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.54
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	509.26
	2025-02-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,336.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	977.73
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	167,000.00
P041486 Total				**170,601.59**
P042911				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Hampton County - S- 299, S- 387, S- 68, S- 70				
Rehabilitation				
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	483.38
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	599.02
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,341.91
	2024-10-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	747.41
	2024-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	838.71
	2024-10-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	292,507.43
	2024-11-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,195.53
	2024-12-10	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	30,348.42
	2024-12-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	142.28
	2025-01-16	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(29,518.14)
	2025-02-11	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	196,591.21
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,049.61
	2025-03-26	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	40,868.60
	2025-04-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	449,455.57
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	21,014.22
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	188.58
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,894.65
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,033.13
P042911 Total				**1,027,781.52**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043866				
S-25-17 (Pocotaligo Road); Emergency Repair Due to TS Debby Extension to Contract No.3254390				
S-25-17 (Pocotaligo Road); Emergency Repair Due to TS Debby Extension to Contract No.3254390 FHWA Event SC24-2 - S- 17				
Emergency Repair/Replacement				
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	18,826.27
	2024-12-03	Payment to Road & Bridge Contractors	CHEROKEE INC	152,997.50
	2025-03-25	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(18,826.27)
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(152,997.50)
P043866 Total				**0.00**
P042085				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Hampton County - SC 3, SC 363				
Reconstruction				
	2024-12-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	758.82
	2025-04-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	731.43
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	15,020.99
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,144,893.56
P042085 Total				**1,161,404.80**
P043587				
2025 Primary Preservation Program				
SCDOT Preservation in Hampton County - US 321				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.52
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.34
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	10,290.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	666.23
P043587 Total				**12,468.49**
P043588				
2025 Primary Preservation Program				
SCDOT Preservation in Hampton County - SC 3, SC 363, SC 68, US 17 ALT, US 278				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.52
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	8,289.34
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	105,535.90
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,493.76
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	13,102.95
	2025-06-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	8,974.50
P043588 Total				**138,724.97**
P043589				
2025 FA Secondary Preservation Program				
SCDOT Preservation in Hampton County - S- 1, S- 13, S- 27, S- 42				
Preservation				
	2025-01-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,328.51
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	183.33
	2025-03-25	Payment to Road & Bridge Contractors	GORDON COMPANY INC	29,007.90
	2025-03-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,514.10
	2025-04-10	Payment to Road & Bridge Contractors	GORDON COMPANY INC	22,362.55
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,663.28
P043589 Total				**56,059.67**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044112				
Hurricane Helene Hampton NFA Guardrail				
Change Order to Contract 5768950 - Hurricane Helene Hampton NFA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	19,906.25
P044112 Total				**19,906.25**
P029893				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Hampton County - US 601				
Rehabilitation				
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,506.88
P029893 Total				**3,506.88**
P043119				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Hampton County - S- 268, S- 28, S- 32, S- 348, S- 35, S- 350, S- 400, S- 415, S- 494, S- 545, S- 742, S- 742 CH1, S- 795, S- 845, S- 853, S- 91				
Rehabilitation				
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	778.54
P043119 Total				**778.54**
Hampton Total				**28,183,119.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Horry				
P037075				
US 701 Safety Improvements in Horry County				
Safety Improvements from the Georgetown/Horry County Line to near L-435 (Copperhead Rd.) - US 701				
Safety Improvement				
	2018-04-13	Printing, Binding, Advertising	THE HORRY INDEPENDENT	49.50
	2018-05-14	Printing, Binding, Advertising	WACCAMAW PUBLISHERS	49.50
	2018-06-06	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	16,181.24
	2018-06-13	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-06-30	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	6,972.72
	2018-07-26	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,520.58
	2018-08-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-08-20	Printing, Binding, Advertising	THE SUN NEWS	146.89
	2018-08-29	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	(10,520.58)
	2018-10-04	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	19,886.20
	2018-10-08	Printing, Binding, Advertising	THE SUN NEWS	155.45
	2018-10-18	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	20,677.50
	2018-11-15	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,363.27
	2018-12-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	9,810.54
	2019-01-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	14,106.61
	2019-02-11	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,542.23
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	10,000.00
	2019-05-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	61,071.96
	2019-07-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	8,412.50
	2019-07-31	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,737.10
	2019-08-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,042.31
	2019-10-09	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,604.64
	2019-11-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	35,969.99
	2019-12-11	Printing, Binding, Advertising	THE SUN NEWS	(306.55)
	2020-01-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	133,763.46

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-02-05	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,489.13
	2020-03-05	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	30,676.76
	2021-02-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	27,962.42
	2021-03-09	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,352.33
	2021-03-23	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	67,352.85
	2021-05-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,910.73
	2021-05-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,865.12
	2021-06-10	Printing, Binding, Advertising	MCCLATCHY COMPANY LLC	200.00
	2021-06-25	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,959.41
	2021-08-23	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	25,674.07
	2021-09-14	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,278.38
	2021-11-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	13,543.23
	2021-12-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	14,462.07
	2022-02-07	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	4,302.60
	2022-02-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	9,866.64
	2022-04-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	4,521.08
	2022-05-06	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,073.11
	2022-05-27	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,315.78
	2022-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,885.61
	2022-09-01	Other Contract Services	FEDEX	23.99
	2022-09-16	Right of Way	SCDOT-RIGHT OF WAY	1,800.00
	2022-09-21	Right of Way	SCDOT-RIGHT OF WAY	16,000.00
	2022-09-23	Right of Way	SCDOT-RIGHT OF WAY	300.00
	2022-10-18	Right of Way	SCDOT-RIGHT OF WAY	16,000.00
	2022-10-19	Right of Way	SCDOT-RIGHT OF WAY	(16,000.00)
	2022-10-26	Right of Way	SCDOT-RIGHT OF WAY	3,200.00
	2022-10-31	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	1,890.94
	2022-11-03	Right of Way	SCDOT-RIGHT OF WAY	13,000.00
	2022-11-08	Legal Services	SIMPLIFILE LC	40.50
	2022-11-14	Other Contract Services	FEDEX	16.99
	2022-11-16	Right of Way	SCDOT-RIGHT OF WAY	600.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-11-23	Other Contract Services	FEDEX	17.61
	2022-12-07	Right of Way	DEBI WILCOX	21,400.00
	2022-12-08	Legal Services	SIMPLIFILE LC	157.00
	2022-12-08	Right of Way	SCDOT-RIGHT OF WAY	300.00
	2022-12-14	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	35,749.51
	2022-12-21	Right of Way	SCDOT-RIGHT OF WAY	500.00
	2023-01-20	Legal Services	SIMPLIFILE LC	20.25
	2023-01-30	Other Contract Services	FEDEX	107.14
	2023-02-03	Other Contract Services	FEDEX	7.18
	2023-02-07	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,711.17
	2023-02-07	Legal Services	SIMPLIFILE LC	40.50
	2023-02-17	Right of Way	SCDOT-RIGHT OF WAY	600.00
	2023-03-02	Right of Way	SCDOT-RIGHT OF WAY	600.00
	2023-03-08	Other Contract Services	FEDEX	49.58
	2023-03-08	Right of Way	SCDOT-RIGHT OF WAY	42,565.00
	2023-03-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	12,740.28
	2023-03-31	Right of Way	SCDOT-RIGHT OF WAY	6,180.00
	2023-04-05	Right of Way	SCDOT-RIGHT OF WAY	5,775.00
	2023-04-12	Other Contract Services	FEDEX	8.74
	2023-04-12	Legal Services	SIMPLIFILE LC	40.50
	2023-04-13	Right of Way	SCDOT-RIGHT OF WAY	600.00
	2023-04-28	Right of Way	SCDOT-RIGHT OF WAY	32,240.00
	2023-05-01	Right of Way	SCDOT-RIGHT OF WAY	32,795.00
	2023-05-05	Other Contract Services	FEDEX	18.41
	2023-05-09	Legal Services	SIMPLIFILE LC	40.50
	2023-05-31	Other Contract Services	FEDEX	12.85
	2023-05-31	Right of Way	SCDOT-RIGHT OF WAY	490.00
	2023-06-09	Legal Services	SIMPLIFILE LC	101.25
	2023-06-13	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,590.63
	2023-06-30	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,899.98
	2023-06-30	Other Contract Services	FEDEX	8.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-06-30	Legal Services	SANDRA J SENN PA	2,849.60
	2023-08-08	Right of Way	SCDOT-RIGHT OF WAY	6,700.00
	2023-08-10	Right of Way	SCDOT-RIGHT OF WAY	24,000.00
	2023-08-16	Right of Way	SCDOT-RIGHT OF WAY	4,000.00
	2023-08-22	Other Contract Services	FEDEX	19.81
	2023-08-22	Legal Services	SANDRA J SENN PA	1,766.42
	2023-09-06	Legal Services	SIMPLIFILE LC	20.25
	2023-09-13	Other Contract Services	FEDEX	8.74
	2023-09-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,101.29
	2023-10-03	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	67,352.85
	2023-10-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,846.10
	2023-10-05	Legal Services	SANDRA J SENN PA	969.84
	2023-10-09	Legal Services	SIMPLIFILE LC	35.50
	2023-10-11	Right of Way	SCDOT-RIGHT OF WAY	1,264.00
	2023-10-27	Right of Way	SCDOT-RIGHT OF WAY	(24,000.00)
	2023-11-14	Legal Services	SANDRA J SENN PA	1,305.01
	2023-12-01	Other Contract Services	FEDEX	8.74
	2023-12-15	Legal Services	SANDRA J SENN PA	3,355.38
	2023-12-19	Right of Way	SCDOT-RIGHT OF WAY	2,610.00
	2023-12-21	Right of Way	SCDOT-RIGHT OF WAY	5,535.00
	2024-01-08	Right of Way	SCDOT-RIGHT OF WAY	24,000.00
	2024-01-11	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,131.48
	2024-02-08	Legal Services	SIMPLIFILE LC	66.30
	2024-02-27	Right of Way	SCDOT-RIGHT OF WAY	2,490.00
	2024-03-05	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,018.04
	2024-03-07	Legal Services	SANDRA J SENN PA	716.42
	2024-03-20	Legal Services	SANDRA J SENN PA	439.74
	2024-03-26	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,717.96
	2024-04-08	Legal Services	SANDRA J SENN PA	1,734.41
	2024-04-09	Other Contract Services	FEDEX	9.39
	2024-04-16	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,520.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-04-16	Right of Way	SCDOT-RIGHT OF WAY	45,932.88
	2024-04-22	Legal Services	SANDRA J SENN PA	1,433.95
	2024-04-22	Right of Way	SCDOT-RIGHT OF WAY	1,304.17
	2024-04-24	Right of Way	UNDEP CASH U120-2	(43,829.00)
	2024-05-06	Legal Services	SANDRA J SENN PA	3,762.15
	2024-05-21	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,213.49
	2024-06-17	Legal Services	SANDRA J SENN PA	2,598.22
	2024-06-30	Legal Services	SANDRA J SENN PA	2,307.08
	2024-06-30	Right of Way	LANDMARK SIGNS	12,325.00
	2024-08-15	Right of Way	SKYLINE SIGNS LLC	11,255.88
	2024-08-27	Legal Services	SANDRA J SENN PA	564.45
	2024-08-27	Legal Services	JOHN C THOMAS PA	432.00
	2024-09-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	381.47
	2024-10-01	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	433.16
	2024-11-12	Legal Services	SANDRA J SENN PA	574.00
	2024-11-25	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,318.70
	2024-11-25	Legal Services	SANDRA J SENN PA	673.21
	2024-12-13	Legal Services	SANDRA J SENN PA	794.18
	2025-01-13	Legal Services	SANDRA J SENN PA	649.62
	2025-02-20	Legal Services	SANDRA J SENN PA	1,104.19
	2025-02-04	Legal Services	SANDRA J SENN PA	621.69
	2025-02-26	Legal Services	SANDRA J SENN PA	1,061.44
	2025-03-05	Legal Services	SANDRA J SENN PA	1,097.82
	2025-03-10	Right of Way	LANDMARK SIGNS	12,325.00
	2025-03-28	Right of Way	SCDOT-RIGHT OF WAY	3,263.04
	2025-04-01	Right of Way	WILLIAM GRAY MASONRY	3,475.00
	2025-04-02	Right of Way	SCDOT-RIGHT OF WAY	15,000.00
	2025-04-04	Right of Way	UNDEP CASH U120-2	(2,980.00)
	2025-04-07	Legal Services	SANDRA J SENN PA	1,751.22
	2025-04-18	Legal Services	SANDRA J SENN PA	3,816.68
	2025-04-28	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,205.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2025-05-15	Right of Way	UNDEP CASH U120-2	(6,700.00)
	2025-05-23	Legal Services	SANDRA J SENN PA	2,294.41
	2025-06-16	Legal Services	SANDRA J SENN PA	274.15
	2025-06-04	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	2,511.61
	2025-06-10	Legal Services	SANDRA J SENN PA	353.02
	2025-06-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	5,026.36
	2025-06-30	Legal Services	SANDRA J SENN PA	470.12
P037075 Total				**1,122,856.58**
P037084				
SC 90 Safety Improvements in Horry County				
Safety Improvements from near SC 22 (Highway 22) to near SC 31 Connector (Robert Edge Pkwy.) - SC 90				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	NORTH MYRTLE BEACH TIMES	96.00
	2018-06-06	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	11,468.25
	2018-06-13	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-06-30	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	4,941.83
	2018-07-26	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	7,456.33
	2018-08-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	0.00
	2018-08-20	Printing, Binding, Advertising	THE SUN NEWS	142.54
	2018-08-29	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	(7,456.33)
	2018-10-04	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	14,094.10
	2018-10-08	Printing, Binding, Advertising	THE SUN NEWS	151.10
	2018-10-18	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	14,654.94
	2018-11-15	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	5,218.63
	2018-12-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	6,953.10
	2019-01-14	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	9,997.89
	2019-02-11	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	5,345.47
	2019-04-12	ENGINEERING & ARCHITECTURAL	MA ENGINEERING CONSULTANTS INC	30,000.00
	2022-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	91,979.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	192,533.56
	2022-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	594,066.85
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	2,000,607.37
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	159.52
	2022-08-16	Payment to Road & Bridge Contractors	PALMETTO CORP	210,329.87
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	6,552.63
	2022-09-23	Payment to Road & Bridge Contractors	PALMETTO CORP	142,229.50
	2022-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	10,350.00
	2023-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	24,264.14
	2023-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,715.47
	2023-08-25	Payment to Road & Bridge Contractors	PALMETTO CORP	29,210.07
	2023-08-31	Payment to Road & Bridge Contractors	PALMETTO CORP	27,220.07
	2025-02-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,561.50
P037084 Total				**3,441,843.60**
P037142				
SC 9 Safety Improvements in Horry County				
Safety Improvements from MP 20.0 to MP 30.0 - SC 9				
Safety Improvement				
	2019-03-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,093,271.38
	2019-05-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	655,041.70
	2019-05-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	583,546.22
	2019-06-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,928,700.05
	2019-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	665,436.89
	2019-08-23	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	242,274.04
	2019-09-20	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	12,287.00
	2019-10-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,289.24
	2019-12-02	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	19,483.00
	2020-01-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,781.36
P037142 Total				**5,208,110.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033634				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Horry County - SC 905, US 701, US 701 BYP				
Preservation				
	2018-11-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,608.30
	2018-11-26	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,274.88
	2019-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	4,032.75
	2019-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	26,341.67
	2019-03-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,318.72
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	441,448.20
	2019-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	51,162.20
	2019-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,621.76
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	725,180.12
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	23,298.19
	2019-07-18	Payment to Road & Bridge Contractors	CR JACKSON INC	66,858.32
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	8,182.69
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	63,148.63
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,885.19
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	804.08
	2019-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	10.34
	2019-12-04	Payment to Road & Bridge Contractors	CR JACKSON INC	8,137.70
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,182.44
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,821.49
P033634 Total				**1,440,317.67**
P033626				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Horry County - SC 9				
Preservation				
	2019-01-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	659.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,852.50
	2019-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	26,341.68
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	722,220.10
	2019-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	105,564.55
	2019-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	14,374.05
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,750.00
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,593.63
	2019-07-18	Payment to Road & Bridge Contractors	Payment to Road and Bridge Contractors:	(1,608.75)
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	74,562.87
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,696.01
	2019-10-21	ENGINEERING & ARCHITECTURAL	RS&H, INC.	709.49
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	617.50
	2020-09-21	ENGINEERING & ARCHITECTURAL	S&ME INC	280.52
	2020-10-29	ENGINEERING & ARCHITECTURAL	S&ME INC	3,531.65
	2020-12-10	ENGINEERING & ARCHITECTURAL	S&ME INC	7,882.57
	2021-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	3,112.15
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	964.66
	2021-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	7,281.79
P033626 Total				**979,386.33**
P033642				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Horry County - S- 102, S- 32, S- 548				
Preservation				
	2019-01-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	659.36
	2019-02-12	Payment to Road & Bridge Contractors	CR JACKSON INC	2,436.75
	2019-03-15	Payment to Road & Bridge Contractors	CR JACKSON INC	385,522.13
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	300,297.12
	2019-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	36,488.02
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,637.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,810.74
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,750.00
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,380.40
	2019-07-18	Payment to Road & Bridge Contractors	CR JACKSON INC	3,587.04
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	35,374.13
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,540.65
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,213.45
	2019-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	5,323.85
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,033.88
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	545.17
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	2,444.25
P033642 Total				**800,044.38**
P032395				
2018 Non-Interstate NHS Program				
Non-Interstate NHS Rehabilitation in Horry County - SC 9				
Rehabilitation				
	2019-02-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	44,303.27
	2019-03-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	28,871.60
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,221.98
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	141.03
	2019-08-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	7,179.43
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	141.07
	2019-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	206.01
	2020-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	381,237.34
	2020-03-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	304,621.00
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,683.52
	2020-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,929.69
	2020-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	35,417.61
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,037.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	30,626.00
	2020-06-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	10,939.95
	2020-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	753,848.09
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,516.24
	2020-08-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	822.95
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,308,981.04
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,102.60
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	800.22
	2020-09-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,380,866.14
	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,618.43
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,234.76
	2020-10-27	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	315,183.88
	2020-10-29	ENGINEERING & ARCHITECTURAL	S&ME INC	2,104.92
	2020-11-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	144,077.16
	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,602.36
	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	41,558.45
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,140.97
	2021-01-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	25,728.71
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	4,770.20
	2021-01-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,091.26
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,552.45
	2021-02-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,057.64
	2021-06-23	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	32,640.00
P032395 Total				**4,936,444.99**
P032404				
2018 Non-NHS Primary Program				
Non-NHS Primary Program in Horry County - SC 410, SC 9 BUS, SC 905				
Rehabilitation				
	2019-02-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	44,303.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	143,296.31
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,364.77
	2019-04-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	207,514.98
	2019-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	494.00
	2019-05-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,068.72
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,635.22
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	141.04
	2019-08-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	390,045.98
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	42,812.03
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,691.87
	2019-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	719,909.80
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,183.91
	2019-11-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	61,547.72
	2019-12-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	750.05
	2019-12-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	7,798.65
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,496.90
	2020-01-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,771.80
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,008.63
	2020-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	45,376.59
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	385.52
	2020-03-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	27,671.34
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	163.23
	2020-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,040.49
	2020-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,477.97
	2020-04-24	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,965.47
	2020-05-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(22,687.50)
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2020-11-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(110.00)
	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2021-02-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	307.98
P032404 Total				**1,738,606.18**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033583				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitaion in Horry County - S- 196, S- 559, S- 96, S- 99				
Rehabilitation				
	2019-02-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	49,451.24
	2019-03-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	55,029.89
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,098.40
	2019-04-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	30,377.07
	2019-05-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,651.75
	2019-06-24	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	423.34
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	173.54
	2019-08-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	445,636.14
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,237.25
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	163,799.48
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,037.99
	2019-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,932.02
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,568.55
	2019-11-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	35,445.20
	2019-12-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	268,095.42
	2020-01-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	119,314.51
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,154.89
	2020-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	21,387.79
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,487.38
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,790.60
	2020-03-03	ENGINEERING & ARCHITECTURAL	S&ME INC	809.33
	2020-03-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,920.82
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	423.05
	2020-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	794.61
	2020-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,331.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,009.33
	2020-05-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	882,339.66
	2020-06-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	40,427.46
	2020-06-23	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,188.60
	2020-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	34,448.70
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	985.62
	2020-08-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	326.36
	2020-08-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,123.32
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,633.67
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	706.83
	2020-10-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,598.62
	2020-10-27	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	9,028.86
	2020-11-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,717.38
	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	3,589.72
	2020-12-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,815.75
	2021-01-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	662.13
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	471.12
	2021-02-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	41.76
P033583 Total				**2,286,487.11**
P032396				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Horry County - US 17, US 501				
Rehabilitation				
	2019-03-22	Payment to Road & Bridge Contractors	BOGGS PAVING INC	250,000.00
	2019-08-23	Payment to Road & Bridge Contractors	BOGGS PAVING INC	875,432.33
	2019-09-27	Payment to Road & Bridge Contractors	BOGGS PAVING INC	2,059,143.26
	2019-10-22	Payment to Road & Bridge Contractors	BOGGS PAVING INC	77,202.10
	2019-10-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	4,495.56
	2019-10-31	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	406.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-02	Payment to Road & Bridge Contractors	BOGGS PAVING INC	7,669.20
	2019-12-18	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	2,837.17
	2020-02-21	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	948.00
	2020-03-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	464,702.03
	2020-03-27	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	103,265.58
	2020-04-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,359,988.56
	2020-05-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,379.15
	2020-05-26	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,997,759.44
	2020-06-23	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,500.83
	2020-06-24	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,286,695.06
	2020-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,641,002.14
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,061.80
	2020-08-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	611,248.63
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,743.70
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	446.55
	2020-09-15	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	274,962.98
	2020-10-05	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	18,615.44
	2020-10-15	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	66,590.00
	2020-12-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	32,782.90
	2021-03-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	230,242.92
	2021-06-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	282,047.82
	2021-09-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	53,718.30
P032396 Total				**11,725,887.77**
P037425				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Horry County - US 17, US 501				
Rehabilitation				
	2019-03-22	Payment to Road & Bridge Contractors	BOGGS PAVING INC	240,000.00
	2019-06-19	Payment to Road & Bridge Contractors	BOGGS PAVING INC	1,531,659.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-06-30	Payment to Road & Bridge Contractors	BOGGS PAVING INC	2,190,859.07
	2019-08-22	Payment to Road & Bridge Contractors	BOGGS PAVING INC	423,563.71
	2019-09-27	Payment to Road & Bridge Contractors	BOGGS PAVING INC	58,896.52
	2019-10-22	Payment to Road & Bridge Contractors	BOGGS PAVING INC	1,622,164.27
	2019-12-02	Payment to Road & Bridge Contractors	BOGGS PAVING INC	2,523,997.01
	2020-01-08	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	36,754.36
	2020-01-09	Payment to Road & Bridge Contractors	BOGGS PAVING INC	599,613.65
	2020-01-29	Payment to Road & Bridge Contractors	BOGGS PAVING INC	101,147.96
	2020-03-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	177,221.06
	2020-04-24	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	103,048.55
	2020-04-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	71,573.54
	2020-05-19	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	22,715.36
	2020-05-26	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	29,611.25
	2020-06-23	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	4,506.60
	2020-06-30	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	5,994.00
	2021-03-31	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	181,924.78
P037425 Total				**9,925,250.99**
P037934				
2019 Non-FA Secondary Preservation Program				
SCDOT Preservation in Horry County - S- 548, S- 669				
Preservation				
	2019-07-26	Highway Maintenance Contracts	PALMETTO CORP	4,043.30
	2019-08-19	Highway Maintenance Contracts	PALMETTO CORP	139,262.86
	2019-09-20	Highway Maintenance Contracts	PALMETTO CORP	7,517.88
	2019-10-22	Highway Maintenance Contracts	PALMETTO CORP	205.20
	2019-11-18	Highway Maintenance Contracts	PALMETTO CORP	573.30
	2019-12-19	Highway Maintenance Contracts	PALMETTO CORP	2,348.48
	2019-12-19	Highway Maintenance Contracts	Highway Maint Contr	4,043.30
	2020-08-05	Highway Maintenance Contracts	PALMETTO CORP	2,287.07

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-10-15	Highway Maintenance Contracts	Highway Maint Contr	0.00
	2021-05-17	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	4,043.30
	2021-06-15	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(8,086.60)
P037934 Total				**156,238.09**
P037931				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Horry County - SC 31				
Preservation				
	2019-07-26	Payment to Road & Bridge Contractors	PALMETTO CORP	14,200.80
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	1,122,167.18
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,925.70
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	795,511.34
	2019-10-22	Payment to Road & Bridge Contractors	PALMETTO CORP	83,962.12
	2019-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	66,432.57
	2019-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	11,144.00
	2020-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	744.00
	2020-02-14	Payment to Road & Bridge Contractors	PALMETTO CORP	52.08
	2020-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	733.60
P037931 Total				**2,102,873.39**
P037933				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Horry County - S- 57				
Preservation				
	2019-07-26	Payment to Road & Bridge Contractors	PALMETTO CORP	44,443.16
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	419,476.32
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	704.90
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	92,305.14
	2019-10-22	Payment to Road & Bridge Contractors	PALMETTO CORP	2,016.75
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,896.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	20,787.69
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,131.32
	2019-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	1,280.00
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,749.75
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,463.30
	2020-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	647.36
P037933 Total				**617,902.37**
P037556				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - S- 1250, S-393, S- 992				
Rehabilitation				
	2019-09-12	Highway Maintenance Contracts	PALMETTO CORP	32,071.43
	2019-10-16	Highway Maintenance Contracts	PALMETTO CORP	40,958.84
	2019-11-18	Highway Maintenance Contracts	PALMETTO CORP	52,687.79
	2019-12-19	Highway Maintenance Contracts	PALMETTO CORP	33.75
	2020-01-21	Highway Maintenance Contracts	PALMETTO CORP	3,333.33
	2020-06-30	Highway Maintenance Contracts	PALMETTO CORP	1,666.67
	2020-10-15	Highway Maintenance Contracts	PALMETTO CORP	1,666.67
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,570.24
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	2,129.68
	2021-05-25	Highway Maintenance Contracts	PALMETTO CORP	1,847.77
	2021-06-08	Highway Maintenance Contracts	PALMETTO CORP	548.26
	2021-06-30	Highway Maintenance Contracts	PALMETTO CORP	1,666.67
	2021-06-30	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(5,294.55)
P037556 Total				**134,886.55**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037553				
2019 Statewide Non-Interstate NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - US 17				
Rehabilitation				
	2019-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	58,333.33
	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	61,498.33
	2020-01-21	Payment to Road & Bridge Contractors	PALMETTO CORP	11,111.11
	2020-02-10	Payment to Road & Bridge Contractors	PALMETTO CORP	18,566.28
	2020-03-12	Payment to Road & Bridge Contractors	PALMETTO CORP	43,005.33
	2020-04-01	Payment to Road & Bridge Contractors	PALMETTO CORP	3,300.00
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2020-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	30,848.40
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	3,054.15
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,067.25
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	10,111.20
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	327.31
	2021-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,009,986.24
	2021-06-08	Payment to Road & Bridge Contractors	PALMETTO CORP	40,830.48
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,855.07
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	19,787.08
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	81,381.25
	2021-08-09	Payment to Road & Bridge Contractors	PALMETTO CORP	10.56
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	7,957.10
	2021-08-23	ENGINEERING & ARCHITECTURAL	S&ME INC	11,378.87
	2021-12-21	Payment to Road & Bridge Contractors	PALMETTO CORP	900.00
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	268.92
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	442.48
P037553 Total				**1,428,201.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037555				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - S- 1338, S-140, S- 263				
Rehabilitation				
	2019-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	106,904.76
	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	366,969.97
	2020-02-10	Payment to Road & Bridge Contractors	PALMETTO CORP	59,669.34
	2020-03-12	Payment to Road & Bridge Contractors	PALMETTO CORP	6,641.03
	2020-04-01	Payment to Road & Bridge Contractors	PALMETTO CORP	152,208.46
	2020-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	29,731.11
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	435,642.93
	2020-08-13	Payment to Road & Bridge Contractors	PALMETTO CORP	904,276.89
	2020-09-16	Payment to Road & Bridge Contractors	PALMETTO CORP	23,450.84
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	31,855.56
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	10,769.34
	2020-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	3,860.93
	2021-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	21,669.72
	2021-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	9,738.95
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	8,791.85
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	345.70
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	11,816.96
	2021-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	46,090.95
	2021-06-08	Payment to Road & Bridge Contractors	PALMETTO CORP	4,464.42
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	110.62
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	4,911.47
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,555.56
	2021-08-09	Payment to Road & Bridge Contractors	PALMETTO CORP	544.50

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	129.62
P037555 Total				**2,322,013.63**
P037557				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - S- 420				
Reconstruction				
	2019-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	32,071.43
	2019-10-16	Highway Maintenance Contracts	PALMETTO CORP	17,800.37
	2020-01-21	Highway Maintenance Contracts	PALMETTO CORP	3,333.33
	2020-03-12	Highway Maintenance Contracts	PALMETTO CORP	2,472.83
	2020-05-22	Highway Maintenance Contracts	PALMETTO CORP	3,135.75
	2020-06-30	Highway Maintenance Contracts	PALMETTO CORP	1,666.66
	2020-10-15	Highway Maintenance Contracts	PALMETTO CORP	1,666.67
	2020-12-15	Highway Maintenance Contracts	PALMETTO CORP	109.54
	2021-01-07	Highway Maintenance Contracts	PALMETTO CORP	3,763.48
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	88.54
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	20.74
	2021-05-25	Highway Maintenance Contracts	PALMETTO CORP	185,769.83
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	33.19
	2021-06-30	Highway Maintenance Contracts	PALMETTO CORP	1,666.67
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	419.04
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	38.89
P037557 Total				**254,056.96**
P037554				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - SC 544				
Reconstruction				
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	159,210.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	278,410.96
	2020-02-14	Payment to Road & Bridge Contractors	PALMETTO CORP	1,456,933.05
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	708.05
	2020-03-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,518,120.82
	2020-04-06	Payment to Road & Bridge Contractors	PALMETTO CORP	778,946.68
	2020-05-26	Payment to Road & Bridge Contractors	PALMETTO CORP	237,225.55
	2020-06-29	Payment to Road & Bridge Contractors	PALMETTO CORP	199,924.17
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	15,184.82
	2021-01-26	Payment to Road & Bridge Contractors	PALMETTO CORP	630.00
P037554 Total				**4,645,294.10**
P039405				
SC 9 Safety Improvements in Horry County				
Safety Improvements on SC 9 from near Kayla Cr (MM 29.4) to SC 905 (MM 32.28) as an EXTENSION to Contract 5546220. - SC 9				
Safety Improvement				
	2020-02-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	195,291.23
	2020-03-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	171,412.87
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,662.72
	2020-03-31	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	110,012.92
	2020-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,957.13
	2020-05-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	612.81
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,924.69
	2020-06-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	375,767.80
	2020-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	486,155.53
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,920.84
	2020-08-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	20,329.04
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,704.50
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,780.33
	2020-10-27	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	20,188.00
	2020-11-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	97,027.46

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-12-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	5,895.00
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,216.92
	2021-01-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,176.89
	2021-02-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	913.00
	2021-05-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	126.56
	2021-06-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,800.00
P039405 Total				**1,560,876.24**
P039269				
2020 Primary Pavement Improvement Program				
Rehabilitation in Horry County - SC 31				
Rehabilitation				
	2020-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,166.58
	2020-09-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	31,080.57
	2020-09-17	ENGINEERING & ARCHITECTURAL	S&ME INC	734.52
	2020-09-21	ENGINEERING & ARCHITECTURAL	S&ME INC	383.79
	2020-10-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	129,288.25
	2020-11-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	834,588.83
	2020-12-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,268.29
	2021-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	29,481.26
	2021-01-06	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	430.53
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,876.80
	2021-02-11	ENGINEERING & ARCHITECTURAL	S&ME INC	3,881.45
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	382.61
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	493.23
P039269 Total				**1,036,056.71**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038551				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction I Horry County - S- 1012, S- 911				
Reconstruction				
	2020-08-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	26,022.90
	2021-01-13	Highway Maintenance Contracts	BOGGS CONTRACTING INC	14,248.13
	2021-04-06	Highway Maintenance Contracts	BOGGS CONTRACTING INC	75.00
	2021-08-09	Highway Maintenance Contracts	BOGGS CONTRACTING INC	77,056.10
	2021-09-10	Highway Maintenance Contracts	BOGGS CONTRACTING INC	128,397.62
	2021-10-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	1,949.99
	2021-11-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	75.00
	2021-12-20	Highway Maintenance Contracts	BOGGS CONTRACTING INC	9,721.16
	2022-02-06	Highway Maintenance Contracts	BOGGS CONTRACTING INC	75,213.85
	2022-02-11	Highway Maintenance Contracts	BOGGS CONTRACTING INC	3,944.03
	2022-03-17	Highway Maintenance Contracts	BOGGS CONTRACTING INC	281.25
	2022-04-14	Highway Maintenance Contracts	BOGGS CONTRACTING INC	687.55
	2022-10-27	Highway Maintenance Contracts	BOGGS CONTRACTING INC	26,105.81
P038551 Total				**363,778.39**
P038548				
2020 Primary Pavement Improvement Program				
Rehabilitation in Horry County - SC 22, SC 544				
Rehabilitation				
	2020-08-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	89,882.75
	2020-11-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	322,927.38
	2020-12-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	842,429.33
	2021-01-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	50,325.75
	2021-02-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	293,797.11
	2021-04-06	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	115,037.70
	2021-04-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	184,256.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-05-26	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	377,806.36
	2021-06-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,178,061.17
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	227,476.47
	2021-08-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	58,830.60
	2021-09-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	16,109.27
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,730.77
	2021-12-20	Payment to Road & Bridge Contractors	Highway Maint Contr	(8,254.40)
	2022-03-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	4,625.00
	2022-04-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	10,000.00
	2022-10-27	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,091.49
	2023-01-25	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	28,900.00
P038548 Total				**3,796,033.69**
P038549				
2020 Primary Pavement Improvement Program				
Reconstruction in Horry County - SC 905				
Reconstruction				
	2020-08-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	86,401.00
	2021-01-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	92,490.23
	2021-02-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	143,691.84
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	695,378.08
	2021-08-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	293,446.21
	2021-09-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	32,588.40
	2021-10-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	6,796.38
	2021-11-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	14,403.20
	2021-12-20	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,482.48
	2022-02-06	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,200.00
	2022-10-27	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	3,722.99
P038549 Total				**1,372,600.81**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038550				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Horry County - S- 348, S- 62				
Reconstruction				
	2021-04-06	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	82,405.57
	2021-04-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	256,853.36
	2021-05-26	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	14,033.92
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,084.60
	2021-09-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	269,494.40
	2021-10-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	767,290.38
	2021-11-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	30,083.86
	2021-12-20	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	7,194.93
	2022-02-06	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	19,289.44
	2022-10-27	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	26,954.03
P038550 Total				**1,722,861.85**
P039054				
2020 Primary Preservation Program				
SCDOT Preservation in Horry County - SC 9				
Preservation				
	2020-09-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	25,243.61
	2020-10-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	40,125.95
	2020-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	385,469.26
	2021-01-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	34,977.51
	2021-02-24	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	10,227.28
	2021-05-25	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,826.65
P039054 Total				**497,870.26**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039055				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Horry County - S- 111				
Preservation				
	2020-09-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	5,984.14
	2020-10-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	114,272.51
	2020-11-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,899.13
	2020-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,797.18
P039055 Total				**126,952.96**
P039753				
2021 Primary Preservation Program				
SCDOT Preservation in Horry County - SC 544				
Preservation				
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	465.59
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	15,859.14
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	4,767.94
	2021-03-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	9,067.03
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	5,947.72
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	4,227.80
	2021-04-23	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,275.08
	2021-05-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,180.63
	2021-06-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	635,202.79
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	6,225.59
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	4,847.87
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	49,105.05
	2021-08-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,528.62
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	16,944.22
	2021-08-23	ENGINEERING & ARCHITECTURAL	S&ME INC	7,556.22
	2021-09-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,395.18
	2021-09-15	ENGINEERING & ARCHITECTURAL	S&ME INC	3,716.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-12-20	ENGINEERING & ARCHITECTURAL	S&ME INC	2,584.40
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	1,882.36
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,815.75
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,255.28
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	4,386.41
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,772.16
P039753 Total				**788,008.87**
P039754				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Horry County - S- 137, S- 45				
Preservation				
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	534.73
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,799.46
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	300.50
	2021-03-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,537.12
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,304.53
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2021-04-23	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	112,876.00
	2021-05-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	98,052.50
	2021-06-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	10,865.23
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	7,562.97
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	3,587.35
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,491.29
	2021-08-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	723.48
	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	85.35
	2021-09-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,682.64
	2021-10-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	130.20
P039754 Total				**269,602.49**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039755				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Horry County - S- 110				
Preservation				
	2021-01-20	ENGINEERING & ARCHITECTURAL	S&ME INC	276.56
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,891.10
	2021-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	81.11
	2021-03-04	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	7,186.46
	2021-03-15	ENGINEERING & ARCHITECTURAL	S&ME INC	304.21
	2021-04-23	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	79,548.57
	2021-05-12	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	10,203.92
	2021-06-09	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	17,682.78
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,267.57
	2021-06-30	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	69.75
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	2,514.85
	2021-09-10	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	718.20
P039755 Total				**126,745.08**
P039292				
SC 22 Safety Improvements in Horry County				
Safety Improvements from US 501 to bridge over Maple Swamp. Improvements include shoulder paving, resurfacing, new pavement markings, rumble strips, updated signage, and new guardrail. - SC 22				
Safety Improvement				
	2021-02-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	661,730.18
	2021-03-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	269,347.70
	2021-03-29	ENGINEERING & ARCHITECTURAL	S&ME INC	894.01
	2021-04-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	267,309.69
	2021-05-13	ENGINEERING & ARCHITECTURAL	S&ME INC	2,967.00
	2021-05-26	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	149,327.50
	2021-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	3,680.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	6,368.69
	2021-09-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,318,420.99
	2021-11-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,613,694.83
	2021-11-23	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	551,501.40
	2021-12-20	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	307,761.66
	2022-02-03	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	12,071.98
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	980.93
	2022-06-10	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	34,560.00
	2022-06-14	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	74,000.00
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	71,123.81
P039292 Total				**5,345,741.31**
P039293				
SC 22 Safety Improvements in Horry County				
Safety Improvements from Waccamaw River to SC 31. Improvements include shoulder widening, resurfacing, wide pavement markings, rumble strips, updated signage and new guardrail. - SC 22				
Safety Improvement				
	2021-02-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	100,269.88
	2021-03-22	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	472,341.31
	2021-04-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,045,582.30
	2021-05-26	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,492,241.39
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	291,486.87
	2021-07-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	241,311.34
	2021-08-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	138,133.75
	2021-09-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	145,330.74
	2021-11-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	177,828.61
	2021-11-23	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	66,158.37
	2021-12-20	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	214,510.78
	2022-02-03	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	18,580.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	117,296.63
P039293 Total				**4,521,072.07**
P039561				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - S- 1240, S- 67				
Reconstruction				
	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	25,210.50
	2021-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	21,830.00
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	95,030.33
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	388.86
	2021-05-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,638,709.88
	2021-05-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	894.78
	2021-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	363,399.69
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	382.61
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,017.05
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,850.42
	2021-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	596.69
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	23,120.19
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	432.55
	2021-08-23	ENGINEERING & ARCHITECTURAL	S&ME INC	534.73
	2021-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	7,805.00
	2021-11-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	178.93
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	216,101.58
	2021-12-20	ENGINEERING & ARCHITECTURAL	S&ME INC	392.15
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	306.80
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	85.35
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,215.48
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,744.39
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	14,649.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	5,009.70
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	1,527.23
	2022-02-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,388.08
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	256.05
	2022-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	519.10
	2022-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	460.61
	2022-04-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	673.43
	2022-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	12.30
	2022-06-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	745.84
	2022-09-23	Payment to Road & Bridge Contractors	CR JACKSON INC	7,201.19
	2023-02-01	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,270.55
	2023-03-07	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,020.36
P039561 Total				**2,455,962.10**
P039562				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - S- 1171, S-461, S- 619, S- 954, S- 992				
Reconstruction				
	2021-08-09	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	31,997.04
	2022-02-11	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	142,681.63
	2022-03-15	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	108,368.58
	2022-04-14	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	16,447.19
	2022-05-19	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	125,181.78
	2022-06-15	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	186,398.77
	2022-06-30	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	329,363.26
	2022-08-19	Highway Maintenance Contracts	KING ASPHALT INC	146,081.37
	2022-09-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,830.91
	2022-09-19	Highway Maintenance Contracts	KING ASPHALT INC	208,582.92
	2022-09-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	669.44
	2022-10-19	Highway Maintenance Contracts	KING ASPHALT INC	7,575.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-11-16	Highway Maintenance Contracts	KING ASPHALT INC	21,300.90
	2022-12-08	Highway Maintenance Contracts	KING ASPHALT INC	23,250.61
	2023-01-25	Highway Maintenance Contracts	KING ASPHALT INC	140.16
	2023-02-01	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,441.34
	2023-03-17	Highway Maintenance Contracts	KING ASPHALT INC	65,956.28
	2023-04-18	Highway Maintenance Contracts	KING ASPHALT INC	2,561.82
	2023-05-08	Highway Maintenance Contracts	KING ASPHALT INC	111.00
	2023-06-14	Highway Maintenance Contracts	KING ASPHALT INC	520.78
	2023-08-17	Highway Maintenance Contracts	KING ASPHALT INC	1,288.95
	2023-11-13	Highway Maintenance Contracts	KING ASPHALT INC	8,545.71
P039562 Total				**1,430,295.89**
P039560				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - SC 544 CO1, SC 90, US 701				
Reconstruction				
	2021-08-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	33,881.04
	2022-02-01	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	248,235.15
	2022-02-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	418,165.74
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	1,291.52
	2022-03-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	34,973.97
	2022-03-24	ENGINEERING & ARCHITECTURAL	S&ME INC	239.23
	2022-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	46,832.25
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	645.51
	2022-05-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	184,719.31
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	314.56
	2022-06-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	94,487.57
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	475.73
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	12,944.06
	2022-08-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	34,323.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	986.85
	2022-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	361,552.34
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	314.43
	2022-10-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,568,832.80
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	314.02
	2022-11-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,727,588.40
	2022-12-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	401,172.12
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	4,773.23
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	7,688.50
	2023-01-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	9,341.64
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	961.38
	2023-01-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	97,412.19
	2023-02-01	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,391.11
	2023-02-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,549.92
	2023-03-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	18,214.22
	2023-04-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	378.60
	2023-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,969.54
	2023-06-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,672.65
	2023-06-23	ENGINEERING & ARCHITECTURAL	S&ME INC	2,989.62
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,074.42
	2023-08-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,876.08
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,596.69
P039560 Total				**5,347,179.43**
P040002				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - S- 616				
Rehabilitation				
	2021-08-09	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	30,061.23
	2022-02-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,390.97
	2022-03-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	16,649.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-05-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	30,301.79
	2022-06-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	26,080.17
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	152,335.42
	2022-08-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,375.24
	2022-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,590.72
	2022-11-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	760.41
	2023-01-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	332.00
	2023-02-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	510.60
	2023-03-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	82,563.32
	2023-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,246.99
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,471.18
P040002 Total				**393,669.86**
P039559				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - SC 544				
Reconstruction				
	2022-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,386,958.95
	2022-05-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	564,227.97
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	3,342.26
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	951.47
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	192,922.19
	2022-08-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	235.26
	2022-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	35,264.73
	2022-10-11	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	21,100.00
	2022-10-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,031.09
	2023-03-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,322.56
	2023-05-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,590.81
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	592.32
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,820.19
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	579.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	269.52
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,608.07
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,862.93
	2024-03-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,514.10
	2024-11-06	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(176.76)
P039559 Total				**2,257,017.04**
P040435				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - , S- 1017, S-107, S- 1244, S- 548, S- 616, S- 63, S- 67, S- 78				
Rehabilitation				
	2022-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	41,472.28
	2022-05-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,399.35
	2023-03-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	44,811.51
	2023-04-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	333,615.13
	2023-05-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,173,260.79
	2023-06-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,445,006.60
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	326,123.88
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	597.18
	2023-08-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	48,045.33
	2023-09-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	79,933.06
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	128,285.89
	2023-11-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,074.28
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	25,373.70
	2024-03-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	27,497.13
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,174.75
	2024-03-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	117,772.09
	2024-11-06	Payment to Road & Bridge Contractors	Highway Maint Contr	2,990.19
P040435 Total				**3,823,433.14**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040436				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - S- 1129, S-1348, S- 548, S- 79, S- 847				
Rehabilitation				
	2022-04-14	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	42,542.66
	2023-04-18	Highway Maintenance Contracts	KING ASPHALT INC	260,855.38
	2023-05-15	Highway Maintenance Contracts	KING ASPHALT INC	346,850.83
	2023-06-13	Highway Maintenance Contracts	KING ASPHALT INC	111,335.39
	2023-06-30	Highway Maintenance Contracts	KING ASPHALT INC	408,298.11
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,195.53
	2023-08-11	Highway Maintenance Contracts	KING ASPHALT INC	520,501.59
	2023-08-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	6,962.41
	2023-09-13	Highway Maintenance Contracts	KING ASPHALT INC	49,978.69
	2023-10-13	Highway Maintenance Contracts	KING ASPHALT INC	240,790.19
	2023-11-15	Highway Maintenance Contracts	KING ASPHALT INC	20,715.99
	2024-03-07	Highway Maintenance Contracts	KING ASPHALT INC	10,651.12
	2024-03-25	Highway Maintenance Contracts	KING ASPHALT INC	53,801.60
	2024-11-06	Highway Maintenance Contracts	Highway Maint Contr	3,921.85
	2024-11-06	Highway Maintenance Contracts	UNDEP CASH U120-2	(14,063.18)
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,310.70
P040436 Total				**2,067,648.86**
P040434				
2022 NHS-Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Horry County - SC 31, US 17, US 501				
Rehabilitation				
	2022-09-21	Payment to Road & Bridge Contractors	PALMETTO CORP	2,311,218.78
	2022-09-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	14,175.13
	2022-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,466,627.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	6,751.46
	2022-10-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	16,599.88
	2022-11-17	Payment to Road & Bridge Contractors	PALMETTO CORP	111,643.74
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	5,727.88
	2022-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	8,128.80
	2023-02-02	Payment to Road & Bridge Contractors	PALMETTO CORP	6,300.45
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,690.64
	2023-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	909,218.85
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,288.15
	2023-03-23	Payment to Road & Bridge Contractors	PALMETTO CORP	68,225.76
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	25,179.35
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	6,308.00
	2023-04-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,052.58
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,909.92
	2023-04-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	721,828.51
	2023-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	12,847.31
	2023-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	2,295,275.98
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	26,253.41
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,004.38
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,241.84
	2023-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	369,237.03
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,112.95
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	26,741.60
	2023-08-10	Payment to Road & Bridge Contractors	PALMETTO CORP	9,514.46
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,462.19
	2023-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,929.25
	2023-09-13	Payment to Road & Bridge Contractors	PALMETTO CORP	1,912,408.47
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,479.57
	2023-09-18	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	32,753.00
	2023-10-13	Payment to Road & Bridge Contractors	PALMETTO CORP	2,244,138.96
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,235.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	814.29
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	936.33
	2023-11-29	Payment to Road & Bridge Contractors	PALMETTO CORP	478,360.85
	2023-12-01	Other Contract Services	MICHAEL BAKER INTERNATIONAL INC	17,097.50
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,202.47
	2023-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	90,356.80
	2024-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	749.98
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,610.65
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,107.00
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	16,310.33
	2024-04-18	Payment to Road & Bridge Contractors	PALMETTO CORP	4,036.08
	2024-06-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,596.61
	2025-02-04	Payment to Road & Bridge Contractors	PALMETTO CORP	78,225.95
P040434 Total				**13,459,607.35**
P041082				
2022 Primary Pavement Improvement Program				
Rehabilitation in Horry County - US 17				
Rehabilitation				
	2022-09-21	Payment to Road & Bridge Contractors	PALMETTO CORP	257,717.96
	2022-11-17	Payment to Road & Bridge Contractors	PALMETTO CORP	434,042.50
	2022-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	262,769.40
	2023-02-02	Payment to Road & Bridge Contractors	PALMETTO CORP	45,140.62
	2023-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	593,344.23
	2023-03-23	Payment to Road & Bridge Contractors	PALMETTO CORP	289,657.74
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	7,781.50
	2023-04-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(401,539.54)
	2023-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	20,908.56
	2023-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	947,795.45
	2023-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,536,185.32
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	11,206.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-10	Payment to Road & Bridge Contractors	PALMETTO CORP	30,142.26
	2023-09-13	Payment to Road & Bridge Contractors	PALMETTO CORP	86,355.68
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,438.70
	2024-05-24	Payment to Road & Bridge Contractors	SERVICES- APP SUP	(100,000.00)
	2025-02-04	Payment to Road & Bridge Contractors	PALMETTO CORP	58,045.15
P041082 Total				**4,085,991.53**
P040448				
2022 Primary Preservation Program				
SCDOT Preservation in Horry County - SC 544				
Preservation				
	2023-01-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,856.92
	2023-02-01	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,076.21
	2023-02-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,131.62
	2023-03-07	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,541.10
	2023-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,001.40
	2023-05-31	Payment to Road & Bridge Contractors	KING ASPHALT INC	412.71
	2022-12-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	445,493.64
P040448 Total				**478,513.60**
P041297				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN HORRY COUNTY - S- 107, S- 1315, S- 134, S- 31, S- 66, S- 667				
Rehabilitation				
	2023-03-07	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,575.24
	2023-04-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,066.10
	2023-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	148,933.15
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	70,500.00
	2023-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	66,848.22
	2024-01-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,874.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	547,619.96
	2024-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	414,220.03
	2024-03-08	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	8,901.69
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,336.06
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,642.46
	2024-03-22	Payment to Road & Bridge Contractors	PALMETTO CORP	616,096.01
	2024-03-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	10,478.46
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,559.65
	2024-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	44,859.41
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,685.73
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,547.24
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	12,772.32
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,174.85
	2024-06-10	Payment to Road & Bridge Contractors	PALMETTO CORP	1,869,962.66
	2024-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	813,064.29
	2024-06-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	11,088.75
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,619.19
	2024-08-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,898.64
	2024-08-07	Payment to Road & Bridge Contractors	PALMETTO CORP	57,131.56
	2024-08-26	Payment to Road & Bridge Contractors	PALMETTO CORP	1,087.81
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,018.23
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,015.60
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	85,671.51
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	269,353.41
	2025-01-24	Payment to Road & Bridge Contractors	PALMETTO CORP	35,748.80
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,108.92
	2025-02-10	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,219.55
	2025-02-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,298.40
	2025-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	24,225.09
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,310.70
P041297 Total				**5,168,513.69**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041295				
2023 Primary Pavement Improvement Program				
REHABILITATION IN HORRY COUNTY - SC 22, SC 31, US 17 BUS, US 501				
Rehabilitation				
	2023-04-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,606.66
	2024-01-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	647,351.17
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,267.41
	2024-02-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	374,272.40
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	753.82
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,449.55
	2024-03-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	477,556.92
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,660.20
	2024-04-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	331,436.73
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,265.90
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,274.77
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,253.50
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,125.79
	2024-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,343,826.54
	2024-06-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,582,261.31
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	907.56
	2024-07-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,123,906.24
	2024-08-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,507,781.39
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,246.61
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,190.05
	2024-09-13	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	22,078.00
	2024-09-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	558,917.10
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,085.55
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,275.30
	2024-10-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	926,096.95

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,498.24
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	21,675.10
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	15,504.55
	2024-11-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	676,138.54
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,796.11
	2024-11-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,130.13
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	21,149.35
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	18,348.55
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	13,111.60
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,929.71
	2024-12-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	62,256.99
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,139.10
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,198.65
	2025-03-07	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	33,924.25
	2025-04-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	276,975.35
	2025-06-03	Payment to Road & Bridge Contractors	KING ASPHALT INC	95,095.05
P041295 Total				**12,185,718.69**
P041298				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN HORRY COUNTY - S- 1018, S- 468, S- 610, S- 667, S- 905, S- 933				
Reconstruction				
	2023-06-20	Highway Maintenance Contracts	PALMETTO CORP	228,524.63
	2023-06-30	Highway Maintenance Contracts	PALMETTO CORP	412,585.21
	2023-08-10	Highway Maintenance Contracts	PALMETTO CORP	76,705.41
	2023-09-13	Highway Maintenance Contracts	PALMETTO CORP	353.75
	2023-10-13	Highway Maintenance Contracts	PALMETTO CORP	2,825.00
	2024-01-25	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,995.91
	2024-01-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,460.40
	2024-01-29	Highway Maintenance Contracts	PALMETTO CORP	338,145.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-02-13	Highway Maintenance Contracts	PALMETTO CORP	356,144.50
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	210.15
	2024-03-08	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	8,577.48
	2024-03-22	Highway Maintenance Contracts	PALMETTO CORP	27,030.27
	2024-04-16	Highway Maintenance Contracts	PALMETTO CORP	425,400.95
	2024-04-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	12,423.66
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	952.15
	2024-06-10	Highway Maintenance Contracts	PALMETTO CORP	103,627.78
	2024-06-21	Highway Maintenance Contracts	PALMETTO CORP	7,000.48
	2024-08-07	Highway Maintenance Contracts	PALMETTO CORP	3,496.28
	2024-11-20	Highway Maintenance Contracts	PALMETTO CORP	312,189.50
	2024-12-20	Highway Maintenance Contracts	PALMETTO CORP	277,173.71
	2025-01-24	Highway Maintenance Contracts	PALMETTO CORP	14,281.46
	2025-01-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,941.40
	2025-02-26	Highway Maintenance Contracts	PALMETTO CORP	17,358.90
P041298 Total				**2,634,404.96**
P041296				
2023 Primary Pavement Improvement Program				
REHABILITATION IN HORRY COUNTY - SC 90, US 501 BUS, US 701				
Rehabilitation				
	2023-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	443,714.74
	2023-11-13	Payment to Road & Bridge Contractors	PALMETTO CORP	443,167.97
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,248.36
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,484.91
	2023-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	158,256.21
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,993.51
	2024-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	30,897.35
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,942.21
	2024-03-08	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	812.05

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,921.64
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,653.91
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	372,549.70
	2024-03-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,017.26
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,029.85
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,470.22
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,049.52
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	913.70
	2024-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	87,813.49
	2024-08-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,276.71
	2024-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	1,808,572.33
	2024-08-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	16,142.75
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,630.98
	2024-09-24	Payment to Road & Bridge Contractors	PALMETTO CORP	1,476,929.18
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,609.53
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,279.27
	2024-10-24	Highway Maintenance Contracts	PALMETTO CORP	1,353,618.45
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	168,543.36
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,474.03
	2024-11-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,712.53
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	848.34
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,088.10
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	121,675.40
	2025-01-24	Payment to Road & Bridge Contractors	PALMETTO CORP	14,000.00
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,631.08
	2025-02-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,481.25
	2025-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	25,832.30
	2025-03-18	Payment to Road & Bridge Contractors	PALMETTO CORP	7,052.54
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	358.55
	2025-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	464,694.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
P041296 Total				**7,144,698.60**
P042979				
Emergency Contract for TS Idalia Damage to bridges on SC9 EB and SC31 Conn. - Horry County				
Emergency Contract for TS Idalia Damage to bridges on SC9 EB and SC31 Conn. - Horry County - SC 9 & SC 31				
Emergency Repair/Replacement				
	2024-01-16	Payment to Road & Bridge Contractors	CHEROKEE INC	548,163.00
	2024-06-10	Payment to Road & Bridge Contractors	CHEROKEE INC	10,500.00
	2024-02-20	Payment to Road & Bridge Contractors	CHEROKEE INC	286,138.50
	2024-03-20	Payment to Road & Bridge Contractors	CHEROKEE INC	238,682.20
	2024-04-16	Payment to Road & Bridge Contractors	CHEROKEE INC	270,693.10
P042979 Total				**1,354,176.80**
P042051				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN HORRY COUNTY - S- 31				
Rehabilitation				
	2024-01-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	541,678.66
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,017.12
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,760.04
	2024-02-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	290,808.40
	2024-03-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	344,846.52
	2024-05-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,109,235.78
	2024-06-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	365,168.28
	2024-09-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	21,832.20
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,663.30
	2024-11-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,809.10
	2024-12-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	69,714.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-03-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,908.00
P042051 Total				**2,774,441.90**
P042164				
2024 NON-FA SECONDARY PAVEMNT IMPROVEMENT PROGRAM				
REHABILITATION IN HORRY COUNTY - S- 1353, S- 563, S-643				
Rehabilitation				
	2024-02-13	Highway Maintenance Contracts	KING ASPHALT INC	495,887.98
	2024-03-20	Highway Maintenance Contracts	KING ASPHALT INC	140,229.06
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,771.45
	2024-05-07	Highway Maintenance Contracts	KING ASPHALT INC	388,831.83
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	989.25
	2024-06-24	Highway Maintenance Contracts	KING ASPHALT INC	673,118.45
	2024-07-23	Highway Maintenance Contracts	KING ASPHALT INC	27,361.67
	2024-08-22	Highway Maintenance Contracts	KING ASPHALT INC	266.05
	2024-09-24	Highway Maintenance Contracts	KING ASPHALT INC	2,043.00
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,224.50
	2024-11-20	Highway Maintenance Contracts	KING ASPHALT INC	815.25
	2024-12-20	Highway Maintenance Contracts	KING ASPHALT INC	8,609.60
	2025-01-24	Highway Maintenance Contracts	KING ASPHALT INC	4,135.50
	2025-03-17	Highway Maintenance Contracts	KING ASPHALT INC	10,402.05
	2025-04-16	Highway Maintenance Contracts	KING ASPHALT INC	9,637.40
P042164 Total				**1,771,323.04**
P042040				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN HORRY COUNTY - S- 591				
Rehabilitation				
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	715.87

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,087.16
	2024-03-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	315,398.01
	2024-05-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	32,201.31
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,960.94
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,207.85
	2024-06-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,260,386.64
	2024-06-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	767.63
	2024-09-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,421.50
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,641.65
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,211.60
	2024-11-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	48,320.40
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	562.85
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	358.78
P042040 Total				**1,688,242.19**
P042045				
2024 Primary Pavement Improvement Program				
REHABILITATION IN HORRY COUNTY - SC 410, US 378				
Rehabilitation				
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,347.80
	2024-05-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	89,934.90
	2024-06-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,723,734.63
	2024-06-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	367.44
	2024-07-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,750.00
	2024-08-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,606.26
	2024-08-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	83,392.98
	2024-08-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	12,650.34
	2024-08-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,166.98
	2024-09-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	83,104.47
	2024-09-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	14,788.27
	2024-11-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	490,993.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-12-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	9,208.50
	2025-01-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,552.50
	2025-01-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,253.80
	2025-02-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,100.18
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,116.15
	2025-03-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	20,959.70
	2025-04-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	35,800.45
P042045 Total				**2,603,828.80**
P042046				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN HORRY COUNTY - SC 31, US 17 BUS, US 378				
Rehabilitation				
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	506.95
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,350.95
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	425,087.50
	2024-10-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,161.02
	2024-11-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,439.54
	2024-12-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,714.62
	2025-01-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,411.71
	2025-01-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,595.05
	2025-02-10	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,242.80
	2025-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	203,322.00
	2025-03-25	Payment to Road & Bridge Contractors	PALMETTO CORP	513,189.07
	2025-04-16	Payment to Road & Bridge Contractors	PALMETTO CORP	2,005,448.28
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,499.70
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,031.52
	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	14,206.05
	2025-06-03	Payment to Road & Bridge Contractors	PALMETTO CORP	4,580,207.37
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,329.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,310.70
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,492.24
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	2,341,331.67
P042046 Total				**10,131,877.76**
P043222				
Non-FA Secondary Pavement Improvement Program				
REHABILITATION IN HORRY COUNTY - S- 1130, S- 1131, S-1132, S- 1133, S- 1281, S- 761, S- 772, S- 787				
Rehabilitation				
	2025-02-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,715.47
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,425.15
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,181.04
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	296.80
P043222 Total				**13,618.46**
P043220				
2025 PRIMARY PAVMENT IMPROVEMENT PROGRAM				
REHABILITATION IN HORRY COUNTY - SC 9 BUS, US 701				
Rehabilitation				
	2025-03-04	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,714.48
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,316.70
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,330.60
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,324.60
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,686.21
P043220 Total				**20,372.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043221				
2025 FA Secondary Pavement Improvement Program				
REHABILITATION IN HORRY COUNTY - S- 102, S- 106, S-1315, S- 165, S- 32, S- 45, S- 50, S- 571, S- 926				
Rehabilitation				
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,276.75
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,216.45
P043221 Total				**7,493.20**
Horry Total				**160,092,932.78**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Jasper				
P031746				
2017 Statewide NHS Program (Jasper US 321)				
Rehabilitation in Jasper Couty - US 321				
Rehabilitation				
	2018-04-13	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	234,830.50
	2018-05-17	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	155,508.50
	2018-07-19	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	349,638.84
	2018-08-01	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	55,782.54
	2018-09-20	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	730,655.41
	2018-10-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	1,066,591.76
	2018-11-08	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	1,360,256.50
	2018-12-13	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	229,969.30
	2019-06-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	120,745.46
	2019-06-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	53,884.37
	2020-02-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	35,197.05
P031746 Total				**4,393,060.23**
P032536				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Jasper County - US 278				
Rehabilitation				
	2019-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,000.00
	2019-04-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	682,097.94
	2019-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,027,443.12
	2019-09-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	49,235.57
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	13,336.37
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,162.85
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,926.55
	2019-10-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	72,857.14

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,225.06
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(381.40)
P032536 Total				**1,854,903.20**
P037076				
US 321 Safety Improvements in Jasper County				
Safety Improvements from near US 17 (Whyte Hardee Blvd.) to Purrysburg Rd - US 321				
Safety Improvement				
	2018-06-13	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	0.00
	2018-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,874.66
	2018-08-22	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	1,808.21
	2018-11-07	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	566.80
	2019-02-26	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	73,840.20
	2019-04-22	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	40,989.38
	2019-05-21	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	83,982.24
	2019-06-27	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	14,750.09
	2019-07-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	44,755.72
	2019-08-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	11,475.09
	2019-10-09	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	30,002.97
	2019-12-23	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	22,581.98
	2020-02-05	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	2,241.48
	2020-04-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	12,657.44
	2020-04-17	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,566.18
	2020-06-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	63,351.77
	2020-06-11	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	31,203.22
	2020-08-26	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	36,106.50
	2020-09-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	29,171.98
	2020-10-14	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(27,216.69)
	2020-11-19	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	27,341.19
	2021-02-19	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	18,319.49

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-04-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,432.42
	2021-06-28	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	38,150.47
	2021-07-27	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	8,992.12
	2021-08-23	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	9,072.40
	2021-10-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	3,124.29
	2021-12-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	12,928.46
	2022-03-02	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,949.23
	2022-04-06	ENGINEERING & ARCHITECTURAL	TURKEY CREEK LLC	6,502.50
	2022-04-06	ENGINEERING & ARCHITECTURAL	SWEETLEAF SWAMP LLC	1,422,450.00
	2022-04-18	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	2,125.00
	2022-05-09	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	12,589.87
	2022-05-20	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,737.02
	2022-10-31	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,735.30
	2023-01-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	2,830.40
	2023-09-18	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	6,134.42
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,949.36
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,190.25
	2023-10-13	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	2,469,983.09
	2023-10-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	739.92
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	49,031.16
	2023-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,513.51
	2023-11-16	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	1,999,328.38
	2023-11-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,654.61
	2023-12-05	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,415.09
	2023-12-05	ENGINEERING & ARCHITECTURAL	OLH INC	3,510.90
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,427.83
	2023-12-21	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	2,535,527.71
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,513.02
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	58,569.85
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	681.08
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	626.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-01-11	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,828.45
	2024-01-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,738.79
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	37,202.58
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	47,441.13
	2024-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,142.45
	2024-02-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,136.30
	2024-02-22	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	3,057,426.25
	2024-03-05	ENGINEERING & ARCHITECTURAL	OLH INC	681.08
	2024-03-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,175.54
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	57,168.00
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,875.39
	2024-03-22	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	1,588,062.03
	2024-04-02	ENGINEERING & ARCHITECTURAL	OLH INC	613.37
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,260.60
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53,304.97
	2024-04-29	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	526,179.86
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	56,854.88
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	9,425.80
	2024-05-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,188.23
	2024-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,634.56
	2024-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	64,075.56
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,728.81
	2024-06-21	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	1,636,955.77
	2024-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	57,223.88
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,017.73
	2024-07-24	ENGINEERING & ARCHITECTURAL	OLH INC	2,554.05
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,277.60
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,278.98
	2024-08-14	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	1,642,272.00
	2024-08-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	50,732.70
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,209.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	836.81
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,958.36
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,808.39
	2024-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	56,656.45
	2024-09-19	ENGINEERING & ARCHITECTURAL	OLH INC	738.87
	2024-09-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,457.32
	2024-09-25	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	6,270,038.42
	2024-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	69,522.90
	2024-10-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,406.24
	2024-10-21	ENGINEERING & ARCHITECTURAL	OLH INC	1,191.89
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	52,042.82
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	909.83
	2024-11-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	121.39
	2024-11-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,070.84
	2024-11-20	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	1,539,720.15
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,175.80
	2024-11-26	ENGINEERING & ARCHITECTURAL	OLH INC	2,932.38
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,609.06
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	61,147.50
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,934.18
	2024-12-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	35,482.89
	2024-12-19	ENGINEERING & ARCHITECTURAL	OLH INC	851.35
	2025-01-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,697.90
	2025-01-07	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	483,380.79
	2025-01-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	25,948.33
	2025-01-17	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	486,563.01
	2025-02-19	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	629,262.61
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	41,413.16
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	35,745.79
	2025-03-12	ENGINEERING & ARCHITECTURAL	OLH INC	851.35
	2025-03-25	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	182,264.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2025-04-10	ENGINEERING & ARCHITECTURAL	OLH INC	2,213.51
	2025-04-14	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	39,157.34
	2025-04-15	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,621.26
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	28,586.09
	2025-04-22	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,032.87
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	10,813.74
	2025-05-12	Payment to Road & Bridge Contractors	JR WILSON CONSTRUCTION CO INC	80,779.61
	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,458.21
	2025-05-28	ENGINEERING & ARCHITECTURAL	OLH INC	681.08
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	12,177.92
	2025-06-05	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	417.88
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	13,698.44
	2025-06-30	Highway Maintenance Contracts	JR WILSON CONSTRUCTION CO INC	49,387.00
P037076 Total				**28,396,218.80**
P037158				
2018 Non-NHS Primary Preservation Program				
Preservation in Jasper County - Crack Seal - US 17				
Preservation				
	2018-06-26	Highway Maintenance Contracts	REMAC INC	50,838.30
P037158 Total				**50,838.30**
P030260				
Bridge Replacement - I-95 SB over Bagshaw Swamp				
Bridge Replacement I-95 over Bagshaw Swamp - I -95				
Bridge Replacement				
	2018-08-10	Printing, Binding, Advertising	JASPER CNTY SUN	49.20
	2018-08-14	Printing, Binding, Advertising	JASPER CNTY SUN	48.60
	2018-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,800.73
	2018-09-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,247.09
	2018-10-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	37,582.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2018-12-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	46,056.33
	2019-01-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	52,364.73
	2019-02-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	21,757.36
	2019-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	41,797.85
	2019-03-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,095.15
	2019-05-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,649.70
	2019-06-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	879.84
	2019-06-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27,551.36
	2019-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,481.28
	2019-10-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,209.78
	2019-10-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,022.69
	2020-01-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	43,359.31
	2020-01-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,755.00
	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	21,644.43
	2020-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,301.67
	2020-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	39,296.98
	2020-07-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,511.89
	2020-08-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,347.89
	2020-10-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,113.76
	2020-10-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,832.05
	2020-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	38,651.99
	2021-01-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	72,186.27
	2021-05-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	30,499.74
	2021-05-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	16,275.44
	2021-06-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	50,320.95
	2021-07-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	31,737.57
	2021-10-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	93,802.42
	2021-10-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	84,208.12
	2021-11-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	46,961.91
	2021-12-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	68,340.66
	2022-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,000.93

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2022-02-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	78,115.85
	2022-02-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,617.25
	2022-03-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,214.22
	2022-04-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,182.45
	2022-05-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,593.60
	2022-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,922.79
	2022-06-30	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	125.00
	2022-09-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,741.29
	2022-11-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,723.25
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,776.36
	2023-01-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,920.92
	2023-02-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,953.49
	2023-02-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,114.15
	2023-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,763.83
	2023-05-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,219.99
	2023-05-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,812.24
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,332.17
	2023-09-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,850.43
	2023-11-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,853.35
	2023-11-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,796.79
	2024-05-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,912.54
	2024-06-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,907.14
	2024-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	53,121.33
	2025-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,823.20
	2025-02-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	253.51
	2025-03-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,739.27
	2025-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,257.90
	2025-06-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,631.58
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,879.88
P030260 Total				**1,255,898.61**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033685				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Rehabilitation in Jasper County - S- 119				
Rehabilitation				
	2018-10-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	161,577.81
	2018-11-20	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	163,231.30
	2018-12-07	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	112,849.67
	2019-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	12,287.99
	2019-03-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	10,798.19
	2019-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,500.00
	2019-09-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(249.59)
	2019-10-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	207.59
P033685 Total				**463,202.96**
P037218				
US 17 Safety Improvements in Jasper County				
Safety Improvements from SC 170 to I-95 - US 17				
Safety Improvement				
	2019-02-05	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	545,486.00
	2019-03-08	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,391,058.38
	2019-03-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	32,273.38
	2019-04-25	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,584,563.75
	2019-05-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	49,015.24
	2019-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	50,722.21
	2019-06-11	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,882,188.55
	2019-06-26	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,033,984.71
	2019-06-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,557,762.77
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	114,584.50
	2019-08-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,598,087.80
	2019-09-10	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	277,254.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	33,209.25
	2019-10-10	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	139,748.65
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	26,766.77
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	18,307.23
	2019-11-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	150,831.87
	2019-12-11	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	11,705.45
	2020-01-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	8,038.21
	2020-02-10	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	371.32
	2020-03-05	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	49,260.29
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	46,565.71
	2020-04-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	9,844.13
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	10,017.33
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	114,808.59
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,767.60
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,257.26
	2021-01-21	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	85.25
P037218 Total				**10,746,566.79**
P037064				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Jasper County - SC 462, US 17				
Preservation				
	2019-02-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,615.21
	2019-02-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	118,423.18
	2019-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,410.43
	2019-03-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.46
	2019-03-25	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	66,095.60
	2019-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	90,081.92
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	192,833.60
	2019-05-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,275.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,658.30
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,043.11
	2019-08-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	119,927.91
	2019-09-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,468.15
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,865.71
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,533.45
	2019-10-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,707.47
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,909.21
	2019-12-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(21,280.13)
	2020-01-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,400.00
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	8,977.68
	2020-04-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,672.68
	2020-04-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,151.44)
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(15,396.70)
	2021-02-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	42,000.00
P037064 Total				**659,190.39**
P037065				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Jasper County - US 17, US 321				
Preservation				
	2019-02-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,286.34
	2019-03-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.46
	2019-03-25	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	85,033.85
	2019-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	62,278.36
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	67,734.18
	2019-05-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.16
	2019-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,889.09
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,043.11
	2019-09-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,661.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,546.83
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,357.20
	2019-10-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,288.39
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	527.77
	2019-12-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,397.48
	2020-04-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	29.40
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(18,397.75)
P037065 Total				**232,913.93**
P037066				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Jasper County - S- 13				
Preservation				
	2019-02-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,615.21
	2019-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,203.27
	2019-03-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,119.46
	2019-03-25	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,159.73
	2019-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	60,841.65
	2019-05-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,329.07
	2019-05-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,827.67
	2019-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,889.09
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,043.11
	2019-09-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,360.21
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,546.83
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,144.95
	2019-10-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,197.52)
	2019-12-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,535.11
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	677.53
	2020-04-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	4,135.00
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(18,774.85)
P037066 Total				**92,455.52**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037478				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 279, S- 32, S- 45				
Rehabilitation				
	2019-06-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	72.00
	2019-09-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	122,803.15
	2019-10-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	10,895.48
	2019-11-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	11,113.30
	2019-12-19	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	3,129.75
	2020-01-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	1,306.20
	2020-02-24	Highway Maintenance Contracts	Highway Maint Contr	0.00
	2021-10-14	Highway Maintenance Contracts	CONTR-STATE	201.71
	2021-10-14	ENGINEERING & ARCHITECTURAL	CONTR-STATE	404.28
P037478 Total				**149,925.87**
P037477				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 119				
Rehabilitation				
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	109,242.98
	2019-09-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	203,245.61
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,248.54
	2019-10-25	Payment to Road & Bridge Contractors	Highway Maint Contr	(70,250.00)
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,926.55
	2019-11-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,800.00
	2019-12-19	Payment to Road & Bridge Contractors	Highway Maint Contr	(22,272.08)
	2020-01-24	Payment to Road & Bridge Contractors	Highway Maint Contr	(18,955.60)
	2020-04-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,141.39
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,025.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,520.63
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	40,800.00
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(4,237.30)
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	653.50
P037477 Total				**283,890.11**
P037476				
2019 Non-NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - SC 315				
Reconstruction				
	2019-07-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,483.38
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,787.00
	2019-10-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	777,586.18
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,151.07
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	19,131.80
	2019-12-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	720,052.22
	2020-01-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,735.80
	2020-02-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,267.71
	2020-03-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,661.73
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	50,359.20
	2020-04-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,714.91
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,145.52
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	9,955.92
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,406.76
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	226.38
	2020-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	99.34
P037476 Total				**1,649,764.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037911				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Jasper County - SC 462, US 17				
Preservation				
	2019-08-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	621,194.33
	2019-09-11	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	97,919.58
	2019-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	12,273.19
	2019-10-10	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	2,557.80
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,086.69
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,298.41
	2019-11-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	3,664.67
	2020-01-02	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	32,485.81
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,394.78
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(1,127.74)
P037911 Total				**778,747.52**
P037912				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Jasper County - S- 442				
Preservation				
	2019-08-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	167,080.50
	2019-09-11	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	16,714.28
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,711.34
	2019-10-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,926.55
	2019-11-13	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	2,755.52
	2020-01-02	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	10,736.82
	2020-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,200.51
	2020-06-10	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(4,457.63)
P037912 Total				**203,667.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038917				
2020 FA Secondary Pavement Improvement Program				
SCDOT Preservation in Jasper County - S- 141				
Preservation				
	2020-04-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	39,344.00
	2020-05-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	24,129.45
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	60,772.56
	2020-09-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,741.53
P038917 Total				**141,987.54**
P038600				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 119				
Rehabilitation				
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	570.86
	2020-10-08	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	54,135.01
	2020-11-06	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	26,875.01
	2021-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	618.23
	2021-01-14	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	94,108.23
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,946.89
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	9,939.01
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,795.91
	2021-04-30	Payment to Road & Bridge Contractors	Highway Maint Contr	(4,239.27)
	2021-04-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	232,317.22
	2021-07-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	6,750.00
	2021-09-29	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	18,502.20
	2021-11-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,188.07)
	2021-11-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	3,354.26
	2021-12-22	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	288.00
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,230.46
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	244.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	254.88
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	676.32
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	172.36
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	314.10
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	533.97
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	106.51
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	213.02
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,533.08
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,937.09
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,704.48
	2023-12-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,381.38)
	2023-12-12	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	353.08
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	257.28
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,006.35
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,768.80
	2024-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	584.40
P038600 Total				**464,335.64**
P038774				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - SC 315				
Reconstruction				
	2020-04-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,011.57
	2020-06-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,186.55
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	345.70
	2020-09-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	320.03
	2020-10-08	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	53,375.01
	2020-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	251.64
	2020-11-06	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	26,875.01
	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	767.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,364.16
	2021-01-14	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	13,000.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	161.43
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	605.56
	2021-04-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	8,990.00
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,541.03
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,518.90
	2021-07-30	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	50,040.51
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	339.90
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	35,768.46
	2021-09-29	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	13,608.36
	2021-11-04	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	48,861.73
	2021-11-19	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	553,717.08
	2021-12-22	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	816,044.93
	2022-01-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,138.04
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	93,288.85
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	130,870.74
	2022-03-16	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	1,083,774.50
	2022-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	115.78
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,817.81
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,319.65
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,860.00
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,703.47
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	279.76
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	213.02
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	839.27
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,429.37
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,101.99
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,009.93
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	106.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	423.19
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,199.10
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	516.42
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	417.42
	2023-12-12	Payment to Road & Bridge Contractors	PREFERRED MATERIALS INC	307,125.01
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,502.73
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	834.85
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,838.49
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	166.97
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	333.94
P038774 Total				**3,299,028.19**
P038922				
2020 Primary Preservation Program				
SCDOT Preservation in Jasper County - SC 462, US 17				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	44,788.38
	2020-06-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,120.00
	2020-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	160,511.77
	2020-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,081.40
	2020-09-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,713.50
	2020-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,389.60
	2020-12-16	ENGINEERING & ARCHITECTURAL	S&ME INC	488.16
P038922 Total				**241,092.81**

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039178				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 47, S- 61, S- 98				
Rehabilitation				
	2020-06-11	Highway Maintenance Contracts	APAC-ATLANTIC INC	19,230.00
	2020-07-15	Highway Maintenance Contracts	APAC-ATLANTIC INC	58,059.09
	2020-08-11	Highway Maintenance Contracts	APAC-ATLANTIC INC	1,832.45
	2020-09-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	2,558.44
	2020-09-10	Highway Maintenance Contracts	APAC-ATLANTIC INC	19.35
	2020-11-10	Highway Maintenance Contracts	APAC-ATLANTIC INC	37,522.88
	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,469.40
	2020-12-10	Highway Maintenance Contracts	APAC-ATLANTIC INC	18,069.69
	2020-12-16	ENGINEERING & ARCHITECTURAL	S&ME INC	446.55
	2021-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	4,285.53
	2021-01-14	Highway Maintenance Contracts	APAC-ATLANTIC INC	52.50
	2021-02-11	ENGINEERING & ARCHITECTURAL	S&ME INC	13,670.88
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	852.45
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	523.92
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	735.28
	2021-04-30	Highway Maintenance Contracts	APAC-ATLANTIC INC	26.64
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,051.51
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	86.54
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	112.67
	2023-06-23	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	754.95
P039178 Total				**161,360.72**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039113				
US 321 Safety Improvements in Jasper County				
Safety Improvements from near S-34 (Purrysburg Road) to near S-220 Long Drive - US 321				
Safety Improvement				
	2020-08-28	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	35,699.71
	2020-09-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	70,869.78
	2020-10-14	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	27,216.69
	2021-01-26	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	41,168.37
	2021-03-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	22,650.16
	2021-05-07	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	64,709.93
	2021-06-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	18,778.64
	2021-10-01	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,027.23
	2021-12-14	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	12,927.30
	2021-12-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	7,919.88
	2022-01-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	27,761.28
	2022-02-17	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,241.19
	2022-05-09	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	17,312.57
	2022-06-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	32,545.69
	2022-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,931.60
	2022-11-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,416.86
	2023-01-03	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	18,458.07
	2023-01-19	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	5,398.75
	2023-03-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	23,425.56
	2023-06-13	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	4,563.41
	2023-06-15	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	6,796.85
	2023-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	8,395.35
	2023-08-10	ENGINEERING & ARCHITECTURAL	WEYERHAEUSER NR COMPANY	884,974.00
	2023-09-18	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	19,351.93
	2023-10-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	6,083.65
	2023-12-04	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	3,534.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-12-18	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	726.77
	2024-01-24	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	834.88
	2024-03-05	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,016.59
	2024-04-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,191.13
	2024-05-08	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	5,603.38
	2024-06-30	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	566.90
	2024-08-16	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	152.87
	2024-11-12	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	1,460.88
	2024-12-12	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	15,736.20
	2024-12-12	Other Contract Services	OLH INC	525.00
	2025-03-10	Right of Way	SCDOT-RIGHT OF WAY	3,300.00
	2025-03-25	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	10,311.76
	2025-05-05	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	5,376.46
	2025-05-20	Legal Services	SIMPLIFILE LC	22.25
	2025-06-17	ENGINEERING & ARCHITECTURAL	STANTEC CONSULTING SERVICES INC	873.59
P039113 Total				**1,440,857.99**
P038599				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 22				
Reconstruction				
	2020-10-08	Highway Maintenance Contracts	PREFERRED MATERIALS INC	16,012.50
	2020-11-06	Highway Maintenance Contracts	PREFERRED MATERIALS INC	8,062.50
	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,023.56
	2021-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	105.18
	2021-01-14	Highway Maintenance Contracts	PREFERRED MATERIALS INC	3,900.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	927.41
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	335.80
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,468.69
	2021-04-30	Highway Maintenance Contracts	PREFERRED MATERIALS INC	2,691.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-02	Highway Maintenance Contracts	PREFERRED MATERIALS INC	77,698.26
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	1,648.79
	2021-06-30	Highway Maintenance Contracts	PREFERRED MATERIALS INC	94,141.26
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,112.14
	2021-07-30	Highway Maintenance Contracts	PREFERRED MATERIALS INC	5,393.70
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,600.99
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,614.53
	2021-09-29	Highway Maintenance Contracts	PREFERRED MATERIALS INC	7,943.22
	2021-11-19	Highway Maintenance Contracts	PREFERRED MATERIALS INC	14,522.84
	2021-12-22	Highway Maintenance Contracts	PREFERRED MATERIALS INC	162.00
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,792.92
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	231.02
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	339.84
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	601.27
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	966.22
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,104.90
	2022-10-03	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(1,108.57)
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	113.25
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	356.61
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15.98
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	313.40
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	237.47
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	528.87
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	783.81
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	985.99
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	476.45
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,609.57
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,394.04
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	333.94
	2024-09-26	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	1,648.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-09-26	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(1,648.79)
P038599 Total				**272,494.61**
P030481				
Bridge Replacements - I-95 over SC 46				
Replace I-95 NB and SB Bridge over SC 46 - , I- 95				
Corridor Improvement				
	2020-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	47,779.03
	2020-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	38,651.98
	2021-01-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	72,186.26
	2021-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	25,761.41
	2021-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	41,971.41
	2021-05-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27,496.49
	2021-05-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,315.31
	2021-06-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,348.55
	2021-07-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27,434.11
	2021-10-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	133,143.53
	2021-10-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	161,862.76
	2021-11-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,735.94
	2021-11-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,392.23
	2021-12-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	86,900.16
	2021-12-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	100,109.30
	2022-02-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	167,643.51
	2022-02-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,927.07
	2022-03-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,300.24
	2022-04-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	59,760.99
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,163.56
	2024-08-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	988.91
P030481 Total				**1,043,872.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039645				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - SC 336, SC 46				
Reconstruction				
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	322.85
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	3,431.17
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	908.08
	2021-04-30	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	84,100.00
	2021-06-04	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	429.00
	2021-06-30	Payment to Road & Bridge Contractors	Highway Maint Contr	(429.00)
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	627.23
	2021-11-02	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	5,520.00
	2021-12-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	64,715.07
	2021-12-22	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	14,405.50
	2022-01-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,782.29
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,768.39
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	40,978.42
	2022-03-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,339.43
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,303.72
	2022-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	132.73
	2022-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,100.00)
	2022-08-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,521.83
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,267.44
	2022-08-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,616.51
	2022-09-02	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,645,386.16
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	83,513.69
	2022-09-27	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	669,565.25
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	40,815.73
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	39,895.81
	2022-10-26	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	307,055.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,763.41
	2022-11-23	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	166,272.93
	2022-12-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,128.21
	2022-12-20	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,765.25
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,341.30
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,770.66
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	238.92
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	19,759.24
	2023-04-03	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	129,403.08
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,991.17
	2023-05-26	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	12,900.00
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,392.57
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,365.05
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	213.02
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	479.29
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	319.53
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,357.32
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	911.18
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	60.83
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	589.03
P039645 Total				**3,407,894.29**
P039574				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 31				
Rehabilitation				
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	269.85
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	10,765.62
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,007.02
	2021-04-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	133,143.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	340.27
	2021-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	311,214.95
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	82.91
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,767.77
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,509.56
	2021-08-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	41,114.28
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	49,697.95
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,048.87
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,816.95
	2022-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	900.00
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	960.77
	2022-05-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,125.00
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	53.26
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	302.00
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	787.72
	2022-11-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	318.56
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	151.00
	2023-01-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	159.28
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	512.94
	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	695.96
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	453.00
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	376.92
	2023-06-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	708.80
	2023-06-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	711.00
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	79.64
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	192.96
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,026.08
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	125.94
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,661.92
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,959.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	514.56
P039574 Total				**603,555.91**
P039577				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 110, S-134, S- 214, S- 223, S- 224, S- 417				
Rehabilitation				
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	5,359.92
	2021-03-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	6,426.67
	2021-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	18,381.71
	2021-04-30	Highway Maintenance Contracts	APAC-ATLANTIC INC	284,623.01
	2021-05-13	ENGINEERING & ARCHITECTURAL	S&ME INC	2,291.64
	2021-06-04	Highway Maintenance Contracts	APAC-ATLANTIC INC	331,512.11
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING	7,054.19
	2021-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	430.53
	2021-06-30	Highway Maintenance Contracts	APAC-ATLANTIC INC	5,250.00
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,311.63
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,643.22
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,064.69
	2021-12-09	Highway Maintenance Contracts	APAC-ATLANTIC INC	1,325.60
	2021-12-22	Highway Maintenance Contracts	APAC-ATLANTIC INC	8,219.26
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,690.53
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,799.78
	2022-03-09	Highway Maintenance Contracts	APAC-ATLANTIC INC	600.00
	2022-03-24	ENGINEERING & ARCHITECTURAL	S&ME INC	443.70
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	346.26
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	953.10
	2022-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(5,100.00)
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,433.51
	2022-09-02	Highway Maintenance Contracts	APAC-ATLANTIC INC	35,577.88

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,537.87
	2022-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,130.76
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,170.14
	2022-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	405.60
	2022-11-23	Highway Maintenance Contracts	APAC-ATLANTIC INC	11,030.22
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	892.74
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	376.92
	2023-03-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,738.03
	2023-04-03	Highway Maintenance Contracts	APAC-ATLANTIC INC	14,061.32
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,390.08
	2023-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,871.76
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,592.77
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	872.63
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,015.54
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,443.00
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,628.58
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	121.65
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	364.95
P039577 Total				**793,283.50**
P039843				
2021 Primary Preservation Program				
SCDOT Preservation in Jasper County - SC 462				
Preservation				
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,291.95
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,355.26
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,415.92
	2021-08-10	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,320.50
	2021-11-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	140,436.71
	2021-11-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,004.95
	2021-12-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	10,647.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,751.37
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,167.15
	2022-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,439.75
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,934.03
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	676.32
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,837.11
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	106.51
P039843 Total				**206,385.33**
P040026				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Jasper County - S- 425				
Preservation				
	2021-07-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	877.70
	2021-08-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,009.05
	2021-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,128.10
	2021-08-10	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	8,320.50
	2021-11-05	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	116,681.09
	2021-11-19	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	10,916.00
	2021-12-22	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	9,120.10
	2022-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,746.70
	2022-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,653.50
	2022-03-09	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,000.00
	2022-03-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,124.00
	2022-08-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	886.71
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,934.24
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	106.51
P040026 Total				**171,504.20**

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040594				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - SC 170, SC 336 CON, SC 46				
Reconstruction				
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	419.44
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,640.76
	2022-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,104.55
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	612.93
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	62.82
	2023-02-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,349.04
	2023-03-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	365.10
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,475.79
	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	41,023.34
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	655.93
	2023-04-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	477.84
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	143.25
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	469.55
	2023-05-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	876.04
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,302.79
	2023-06-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	59,262.40
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	716.76
	2023-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,263.62
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	824.11
	2023-08-23	Payment to Road & Bridge Contractors	Highway Maint Contr	(748.74)
	2023-09-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,426.76
	2023-10-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	972.05
	2023-10-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	748.12
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	401.04
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	350.85
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,878.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	388.82
	2023-12-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,707.80
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,686.55
	2024-02-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,135.79
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	937.16
	2024-02-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,107.85
	2024-02-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	74,195.01
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	222.56
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,108.92
	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	242.64
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	186.72
	2024-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,270.79
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,164.10
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	753.44
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	471.75
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,113.88
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	453.71
	2024-11-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	30,607.43
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	517.59
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	551.22
P040594 Total				**241,898.71**
P040595				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 119, S- 39				
Reconstruction				
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	290.94
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	599.29
	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	36,616.94
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	309.37

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,196.80
	2023-05-16	ENGINEERING & ARCHITECTURAL	S&ME INC	650.67
	2023-08-23	Payment to Road & Bridge Contractors	Highway Maint Contr	(258.39)
	2023-10-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	258.18
	2023-12-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,713.76
	2024-01-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,745.71
	2024-01-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	28,307.30
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,663.80
	2024-02-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,723.90
	2024-02-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	500,048.94
	2024-03-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	551.22
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	16,127.56
	2024-03-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	601,072.07
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,168.47
	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,368.81
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,109.76
	2024-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,747.19
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	959.82
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,079.14
	2024-11-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	40,316.65
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	598.59
P040595 Total				**1,261,966.49**
P040596				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in JasperCounty - S- 128, S- 157, S- 276, S- 292, S- 292 SPR, S- 348, S- 39, S- 59, S- 70, S- 78, S- 79				
Rehabilitation				
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	433.63
	2022-09-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	151.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-04-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	42,791.34
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	375.44
	2023-05-12	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	12,077.54
	2023-05-16	ENGINEERING & ARCHITECTURAL	S&ME INC	675.39
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,060.30
	2023-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,935.64
	2023-06-23	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	258,203.69
	2023-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,063.44
	2023-08-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	159.77
	2023-08-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,535.53
	2023-08-23	Highway Maintenance Contracts	Highway Maint Contr	(161.15)
	2023-10-13	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	161.02
	2023-10-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	839.48
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,572.18
	2023-12-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,836.45
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	638.92
	2023-12-08	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	185,405.97
	2023-12-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,920.27
	2024-01-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,291.60
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	899.15
	2024-01-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	6,344.10
	2024-02-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,760.29
	2024-02-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,283.29
	2024-02-22	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	135,377.06
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,726.82
	2024-03-27	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	120,253.06
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	8,402.34
	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,458.88
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	957.78
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,076.21
	2024-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,836.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	520.72
	2024-11-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(3,115.02)
	2024-11-20	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	2,431.83
P040596 Total				**829,180.41**
P041318				
2022 Primary Preservation Program				
SCDOT Preservation in Jasper County (D6 Maint Procured FDP) - SC 462				
Preservation				
	2022-12-29	Other Contract Services	TRULUCK CONSTRUCTION INC	376,959.09
P041318 Total				**376,959.09**
P041319				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Jasper County (D6 Maint Procured FDP) - S- 116				
Preservation				
	2022-12-29	Other Contract Services	TRULUCK CONSTRUCTION INC	82,973.83
P041319 Total				**82,973.83**
P041320				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Jasper County (D6 Maint Procured FDP) - S- 77				
Preservation				
	2022-12-29	Other Contract Services	TRULUCK CONSTRUCTION INC	82,973.83
P041320 Total				**82,973.83**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041499				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - , SC 462, US 17, US 278				
Reconstruction				
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	114.07
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	138.28
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,003.22
	2023-06-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	690.60
	2023-09-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	371.27
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	326.39
	2023-12-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	79,672.47
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	375.44
	2024-03-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,199,917.12
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,805.36
	2024-04-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,726.56
	2024-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	355.93
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,169.82
	2024-06-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,916.72
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	140.29
	2024-06-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	215,827.59
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,031.09
	2024-10-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	674.07
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	43,215.59
	2024-11-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,594.01
	2024-12-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	277,388.42
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,157.29
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,569.65
	2025-01-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	649,403.13
	2025-02-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(27,201.89)
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,698.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	17,708.20
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	15,044.70
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,595.28
	2025-03-12	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	134,780.66
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,332.66
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(749,038.99)
	2025-04-29	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,058,310.17
	2025-05-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	599,192.00
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	899.34
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,076.71
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,593.63
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	25,398.70
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,952.16
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	509,953.71
P041499 Total				**4,102,880.31**
P041573				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Jasper County - S- 34				
Reconstruction				
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	114.07
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	108.77
	2023-12-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	76,097.46
	2024-12-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,008.54)
	2025-01-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,217.66)
	2025-02-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,199.40)
	2025-03-12	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	15,168.97
	2025-04-29	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	492,521.57
	2025-05-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	466,558.69
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	541.05

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	89.76
	2025-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,279.32
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,631.33
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	113,389.83
P041573 Total				**1,156,075.22**
P041492				
2023 Primary Pavement Improvement Program - NHS				
Reconstruction/Rehabilitation in Jasper County - US 278				
Rehabilitation				
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	112.97
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	326.01
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	108.77
	2023-09-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	584.40
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	166.97
	2023-12-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	75,772.47
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,840.45
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	333.94
	2024-03-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,319,767.12
	2024-03-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,000.90
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	746.80
	2024-04-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,340.28
	2024-05-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,172.61
	2024-05-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	9,530.00
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	474.77
	2024-05-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,623.62
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	760.45
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	749.39
	2024-08-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,935.98
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,845.66
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	185.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-02	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	30,097.15
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	842.82
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	960.89
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	282.02
	2024-11-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	42,587.78
	2024-12-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,747.30)
	2025-01-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	51,763.76
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	94.13
	2025-02-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7,921.88)
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,507.33
	2025-03-12	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	19,461.60
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	472.54
	2025-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	768.71
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	187.82
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	13,306.39
P041492 Total				**1,584,043.28**
P041575				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 49, S- 96				
Reconstruction				
	2023-03-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	114.07
	2023-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	602.57
	2023-05-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	110.42
	2023-12-19	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	275,148.74
	2023-12-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,270.27
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,507.45
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,819.59
	2024-01-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	781.05
	2024-02-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,215.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-11-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	854,256.31
	2024-12-13	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	219,225.20
	2024-12-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,202.01
	2024-12-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,710.75
	2025-01-23	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	5,225.98
	2025-02-11	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(6,050.11)
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,023.37
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,043.30
	2025-03-12	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	14,803.64
	2025-05-15	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	3,255.63
	2025-05-23	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	245.60
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,911.89
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	214.09
	2025-06-30	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	36,293.88
P041575 Total				**1,423,931.40**
P042088				
2024 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - US 601				
Reconstruction				
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	136.03
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	701.08
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,177.27
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,862.03
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,316.12
	2024-08-27	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,850.00
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,591.44
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	564.04
	2024-12-11	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	10,250.00
	2025-02-20	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	949,457.56
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,486.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,808.50
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	860.75
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	10,665.70
	2025-03-19	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,050,514.68
	2025-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	992.72
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	11,800.35
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	4,982.14
	2025-04-23	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,535,535.54
	2025-05-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	19,348.62
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,109.93
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	661.54
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,110.93
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	656.97
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,570.50
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,147.63
	2025-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,339.72
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,373.38
	2025-06-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,287,919.53
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	937.16
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,979.40
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,033.04
P042088 Total				**4,940,740.66**
P042100				
2024 Primary Pavement Improvement Program - NHS				
Reconstruction/Rehabilitation in Jasper County - US 278				
Rehabilitation				
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,478.64
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,284.27
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,817.98
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,083.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-27	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	12,574.00
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,879.71
	2024-11-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,001.56
	2024-11-07	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	777,092.11
	2024-11-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,998.43
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,081.35
	2024-11-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	126.99
	2024-12-11	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	390.67
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,174.74
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,962.80
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,213.86
	2025-04-23	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	7,136.95
	2025-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,049.65
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	709.43
P042100 Total				**843,056.73**
P042303				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Jasper County - S- 119				
Rehabilitation				
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	416.85
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	925.46
	2024-08-27	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	798.00
	2024-12-11	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	10,250.00
	2025-01-24	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	696,987.52
	2025-02-03	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,983.54
	2025-02-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,090.85
	2025-02-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,087.64
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,054.43
	2025-03-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,861.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	175.43
	2025-06-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	2,909.52
P042303 Total				**728,540.57**
P042304				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 413, S- 413 SPR				
Rehabilitation				
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	416.85
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	749.26
	2024-08-27	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,176.00
	2024-11-07	Highway Maintenance Contracts	APAC-ATLANTIC INC	17,342.21
	2024-12-11	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(7,092.21)
	2025-06-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	7,576.56
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	7,753.21
	2025-06-09	Highway Maintenance Contracts	APAC-ATLANTIC INC	547,753.25
P042304 Total				**575,675.13**
P043609				
Extension to 1866520 I-95 Concrete Patching				
Extension to 1866520 10" concrete patching to repair broken/faulted slabs - I- 95				
Preservation				
	2024-08-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,291,228.35
	2024-10-01	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	49,151.65
	2025-04-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	52,500.00
P043609 Total				**1,392,880.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042947				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Jasper County - US 278				
Reconstruction				
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,402.31
	2025-03-26	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	2,356.20
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	500.83
	2025-04-03	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	4,523.96
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	177.83
	2025-04-25	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,163,939.47
	2025-05-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	36,960.68
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,611.85
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	563.12
	2025-05-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,001.84
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	11,672.65
	2025-06-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	1,992,151.84
	2025-06-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,332.69
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	62,187.40
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	281.74
P042947 Total				**3,287,664.41**
P042948				
2025 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Jasper County - S- 34				
Reconstruction				
	2025-03-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,402.31
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	375.62
	2025-04-03	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	6,154.26
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	177.83
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	606.75
	2025-06-09	Payment to Road & Bridge Contractors	APAC-ATLANTIC INC	19,917.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,340.53
P042948 Total				**37,975.28**
P042949				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Jasper County - S- 206, S- 425				
Reconstruction				
	2025-03-26	Highway Maintenance Contracts	APAC-ATLANTIC INC	697,784.54
	2025-03-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	250.42
	2025-04-03	Highway Maintenance Contracts	APAC-ATLANTIC INC	4,523.95
	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,785.82
	2025-04-17	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	10,832.86
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	367.34
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,159.88
P042949 Total				**717,704.81**
P043518				
Extension to 5669620 Jasper CTC - state				
Extension to 5669620 Reconstruction of Jenkins Avenue S-27-176 (05/16/24) - S- 176				
Reconstruction				
	2025-06-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,816.41
P043518 Total				**8,816.41**
Jasper Total				**87,134,835.09**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Kershaw				
P033677				
2018 Non-NHS Primary Program				
2018 Kershaw Primary Rehab - SC 261				
Rehabilitation				
	2018-09-06	Payment to Road & Bridge Contractors	CR JACKSON INC	27,650.01
	2019-02-19	Payment to Road & Bridge Contractors	CR JACKSON INC	12,500.00
	2019-03-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	300.32
	2019-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	333,096.21
	2019-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,189.92
	2019-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	301.79
	2019-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	951,359.41
	2019-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	737.96
	2019-06-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,588.35
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	47,673.31
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,485.17
P033677 Total				**1,389,882.45**
P036775				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Kershaw County - US 1				
Preservation				
	2018-10-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,393.75
	2018-11-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,835.98
	2019-05-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,393.75
	2019-06-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,535.81
	2019-07-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	273,133.58
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	52.50
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	809.47
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,151.34
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,415.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	243.72
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	83.10
	2020-01-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,065.00
P036775 Total				**324,113.25**
P036777				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Kershaw County - S- 87				
Preservation				
	2018-08-15	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	66,670.64
	2018-09-20	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	19,984.59
	2018-10-10	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	37,931.77
	2018-11-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	942.20
P036777 Total				**125,529.20**
P033678				
2018 Federal Ad Secondary Program				
2018 Kershaw Secondary Rehab - S- 15, S- 217, S- 542				
Rehabilitation				
	2018-09-06	Payment to Road & Bridge Contractors	CR JACKSON INC	28,169.75
	2019-02-19	Payment to Road & Bridge Contractors	CR JACKSON INC	308,283.85
	2019-03-05	Payment to Road & Bridge Contractors	CR JACKSON INC	149,653.64
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,555.50
	2019-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	6,889.38
	2019-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,666.01
	2019-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	597,710.87
	2019-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	54,089.31
	2019-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	485.96
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	986.26

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,132.17
P033678 Total				**1,170,622.70**
P036776				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Kershaw County - SC 97				
Preservation				
	2018-10-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,873.75
	2018-11-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,348.55
	2019-05-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	29,779.00
	2019-06-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	258,608.72
	2019-07-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	255,896.95
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,274.26
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	769.00
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,219.07
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	243.72
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	83.10
	2020-01-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	37,723.20
P036776 Total				**613,819.32**
P038097				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Kershaw County - US 1				
Preservation				
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	664.86
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	166.22
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	49,887.06
	2019-09-17	Payment to Road & Bridge Contractors	PALMETTO CORP	44,109.35
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,833.48
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,026.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	473,531.01
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,406.59
	2019-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	181,591.46
	2019-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	47,690.80
	2019-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	248.26
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,963.39
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	248.79
	2020-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	4,671.26
	2020-05-26	Payment to Road & Bridge Contractors	PALMETTO CORP	810.00
	2020-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	(0.13)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(0.13)
	2021-07-14	Payment to Road & Bridge Contractors	PALMETTO CORP	0.13
P038097 Total				**824,849.04**
P038098				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Kershaw County - SC 157, SC 34				
Preservation				
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	166.22
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	25,876.00
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	82.50
	2019-09-17	Payment to Road & Bridge Contractors	PALMETTO CORP	234,974.98
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,445.70
	2019-10-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,738.50)
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	441.16
	2019-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	6,939.16
	2019-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,308.66
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	193.72
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00
	2020-05-26	Payment to Road & Bridge Contractors	PALMETTO CORP	3.05
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27.50
P038098 Total				**271,802.65**
P038099				
2019 FA Secondary's Preservation Program				
SCDOT Preservation in Kershaw County - S- 55				
Preservation				
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	88.72
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	25,876.00
	2019-09-17	Payment to Road & Bridge Contractors	PALMETTO CORP	285,012.21
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,589.45
	2019-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	21,847.31
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	408.66
	2019-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,781.50
	2019-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,672.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	83.10
P038099 Total				**340,358.95**
P037300				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Kershaw County - SC 903				
Rehabilitation				
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	353.47
	2019-11-22	Payment to Road & Bridge Contractors	CR JACKSON INC	15,404.81
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	40,714.28
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,162.96
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,187.38
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,005.51
	2020-06-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,970.86
	2020-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	616,937.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-07-31	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,595.90
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	23,814.32
	2020-08-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	624.85
	2020-09-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7,651.26)
	2020-11-12	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	1,307.80
	2020-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	15,684.03
	2021-10-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,481.44
P037300 Total				**725,593.70**
P037569				
2019 FA Secondary Pavement Improvement Program				
FA Secondary Rehabilitation in Kershaw County - S- 20				
Rehabilitation				
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	661.47
	2019-11-22	Payment to Road & Bridge Contractors	CR JACKSON INC	12,156.78
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	147,936.98
	2020-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	89,241.57
	2020-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	3,571.43
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	302.97
	2020-05-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,785.71
	2020-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	592,126.81
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	85,404.89
	2020-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	30,555.07
	2020-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	17,442.86
	2021-06-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,638.26
P037569 Total				**985,824.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037570				
2019 NFA Secondary Pavement Improvement Program				
2019 NFA Secondary Pavement Rehabilitation/Reconstruction in Kershaw County - S- 187, S- 235, S- 328				
Reconstruction				
	2019-11-22	Highway Maintenance Contracts	CR JACKSON INC	4,461.68
	2020-01-02	Highway Maintenance Contracts	CR JACKSON INC	126,736.45
	2020-01-22	Highway Maintenance Contracts	CR JACKSON INC	19,407.37
	2020-02-13	Highway Maintenance Contracts	CR JACKSON INC	1,261.45
	2020-03-13	Highway Maintenance Contracts	CR JACKSON INC	42,909.31
	2020-04-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,569.94
	2020-06-23	Highway Maintenance Contracts	CR JACKSON INC	72.45
	2020-07-16	Highway Maintenance Contracts	CR JACKSON INC	2,550.00
	2020-08-14	Highway Maintenance Contracts	CR JACKSON INC	35,515.99
	2020-09-14	Highway Maintenance Contracts	CR JACKSON INC	7,267.26
	2020-12-11	Highway Maintenance Contracts	CR JACKSON INC	267.16
	2021-06-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,664.23
	2021-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	16,873.80
P037570 Total				**266,557.09**
P037301				
2019 Statewide Non-Interstate NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Kershaw County - US 601				
Rehabilitation				
	2019-11-22	Payment to Road & Bridge Contractors	CR JACKSON INC	11,344.29
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	227,932.88
	2020-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	3,571.43
	2020-03-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,216.00
	2020-05-22	Payment to Road & Bridge Contractors	CR JACKSON INC	127,133.23

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	788,528.18
	2020-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	274,532.62
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	33,988.51
	2020-08-26	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,453.91
	2020-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	15,018.52
	2020-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	8,266.00
	2021-06-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	560.47
	2021-10-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	8,997.80
P037301 Total				**1,506,543.84**
P038954				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Kershaw County - S- 48, S- 700				
Rehabilitation				
	2020-03-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	31,736.92
	2020-05-26	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	23,516.70
	2020-06-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,929.75
	2020-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	74,936.77
	2020-08-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	106.39
	2020-09-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	66,810.27
	2020-10-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	95,564.32
	2020-11-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,003.39
	2020-12-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	162.00
	2021-01-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	0.60
	2021-02-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	106.39
	2021-02-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,804.17
	2021-03-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,602.38
	2021-04-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	758.88
	2021-06-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,572.18
	2021-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	5,259.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-29	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	553.50
P038954 Total				**318,424.33**
P038946				
2020 Primary Pavement Improvement Program				
Rehabilitation in Kershaw County - US 1				
Rehabilitation				
	2020-03-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,040.00
	2020-05-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,892.87
	2020-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	28,904.89
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,063.72
	2020-08-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2020-10-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	168,166.60
	2020-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,046,627.96
	2020-11-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,579.79
	2020-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	359,532.32
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,466.24
	2021-01-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,453.22
	2021-02-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	59,969.70
	2021-02-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	20,080.27
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,590.72
	2021-03-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	82,854.28
	2021-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,448.23
	2021-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,698.06
	2021-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	25,335.16
	2021-04-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,668.38
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	55,014.09
	2021-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,673.28
	2021-09-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,945.44
P038946 Total				**1,974,359.86**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038953				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Kershaw County - S- 15				
Rehabilitation				
	2020-03-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	87,934.41
	2020-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	20,437.30
	2020-05-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,704.29
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2020-08-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2020-09-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,440.00
	2020-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	658,659.10
	2020-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	21,164.15
	2021-01-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,555.60
	2021-02-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,419.92
	2021-03-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,986.72
	2021-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,523.70
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,424.40
	2021-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	17,530.43
	2021-09-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	360.00
P038953 Total				**847,849.30**
P039257				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Kershaw County - S- 5				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,811.87
	2020-09-10	Payment to Road & Bridge Contractors	PALMETTO CORP	2,836.67
	2020-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	124,463.48
	2020-11-05	Payment to Road & Bridge Contractors	PALMETTO CORP	19,196.67
	2021-01-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	375.95
P039257 Total				**152,684.64**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039213				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Kershaw County - S- 12				
Rehabilitation				
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	15,339.00
	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	9,223.00
	2021-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	185,298.14
	2021-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,710.72
	2021-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	158,834.46
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,796.54
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	1,997.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,376.45
	2021-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,596.20
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	812.00
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,690.37
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,847.61
	2022-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	555.44
	2022-10-13	Payment to Road & Bridge Contractors	Highway Maint Contr	(2,416.48)
P039213 Total				**390,660.45**
P039850				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Kershaw County - S- 1010				
Preservation				
	2021-03-16	Highway Maintenance Contracts	PALMETTO CORP	15,197.96
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	36,035.16
	2021-05-21	Highway Maintenance Contracts	PALMETTO CORP	1,333.34
	2021-12-22	Highway Maintenance Contracts	PALMETTO CORP	2,666.67
	2022-02-07	Highway Maintenance Contracts	PALMETTO CORP	0.00
	2022-02-09	Highway Maintenance Contracts	PALMETTO CORP	9,354.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-03-15	Highway Maintenance Contracts	PALMETTO CORP	480.00
P039850 Total				**65,067.64**
P039786				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Kershaw County - S- 88				
Preservation				
	2021-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	23,337.86
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	3,315.74
	2021-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,333.34
	2021-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	8,085.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	633.34
	2021-12-22	Payment to Road & Bridge Contractors	PALMETTO CORP	2,666.68
	2022-02-07	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2022-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	9,793.85
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,350.00
P039786 Total				**50,515.81**
P039761				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Kershaw County - S- 15				
Rehabilitation				
	2021-05-04	Payment to Road & Bridge Contractors	CR JACKSON INC	10,278.34
	2022-01-19	Payment to Road & Bridge Contractors	CR JACKSON INC	265,579.33
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	666.67
	2022-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,729.34
	2022-03-09	Payment to Road & Bridge Contractors	CR JACKSON INC	262,157.14
	2022-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	428,073.27
	2022-05-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,256.52
	2022-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	11,322.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-05-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	16,496.88
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,342.99
	2022-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	333.33
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	471.80
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,455.39
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,037.34
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	624.42
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,659.11
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	2,732.98
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,363.84
	2023-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	6,130.00
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,014.10
	2023-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	870.87
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,784.34
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,136.88
	2023-08-02	Payment to Road & Bridge Contractors	CR JACKSON INC	19,062.86
	2023-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	4,778.00
P039761 Total				**1,046,358.01**
P040052				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Kershaw County - S- 628				
Preservation				
	2021-06-30	Highway Maintenance Contracts	PALMETTO CORP	5,796.67
	2021-08-05	Highway Maintenance Contracts	PALMETTO CORP	76,999.22
	2021-12-31	Highway Maintenance Contracts	Highway Maint Contr	(34,918.35)
	2022-02-04	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	0.00
	2022-02-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(18,600.00)
	2022-11-16	Highway Maintenance Contracts	PALMETTO CORP	13,083.80
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	512.98
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,148.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-02-21	Highway Maintenance Contracts	PALMETTO CORP	54,481.67
P040052 Total				**99,504.96**
P039816				
2021 Primary Preservation Program				
SCDOT Preservation in Kershaw County - SC 34				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,771.58
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,122.22
	2021-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	177.78
	2021-09-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	398.49
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	169,202.61
	2022-01-31	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,428.40
	2022-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	724.24
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	22,346.08
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	363.20
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,566.87
P039816 Total				**205,101.47**
P039867				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Kershaw County - S- 15				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	4,689.56
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,122.23
	2021-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	177.78
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	60,878.87
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	6,585.41
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	364.80
P039867 Total				**74,818.65**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039767				
2021 Primary Pavement Improvement Program				
Rehabilitation in Kershaw County - US 1				
Rehabilitation				
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	24,611.00
	2022-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	33,593.68
	2022-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,675.44
	2022-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	54,177.25
	2022-05-24	Payment to Road & Bridge Contractors	CR JACKSON INC	29,133.61
	2022-05-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,590.28
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	5,431.38
	2022-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	29,905.12
	2022-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	84,699.67
	2022-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,027.55
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,838.18
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	3,854.54
	2022-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	120,943.61
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	6,948.48
	2022-09-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,332,765.46
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,888.03
	2022-10-18	Payment to Road & Bridge Contractors	CR JACKSON INC	88,518.99
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,454.71
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,757.47
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,183.76
	2022-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	18,453.63
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,993.93
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,275.64
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,229.62
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	363.98
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,928.30
	2023-07-26	Payment to Road & Bridge Contractors	CR JACKSON INC	74,854.77

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	179.52
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,152.56
	2024-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	4,572.26
P039767 Total				**2,045,002.42**
P040045				
2021 FA Secondary Pavement Improvement Program				
Rehabilitation in Kershaw County - S- 131				
Rehabilitation				
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	21,195.70
	2022-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	14,125.00
	2022-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	12,478.77
	2022-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	137,969.40
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,142.96
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	8,166.09
	2022-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	5.50
	2022-09-23	Payment to Road & Bridge Contractors	CR JACKSON INC	3,500.00
	2022-10-18	Payment to Road & Bridge Contractors	CR JACKSON INC	452.00
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	323.76
	2023-07-26	Payment to Road & Bridge Contractors	CR JACKSON INC	1,625.46
	2023-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.11
	2024-01-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,700.00
P040045 Total				**204,462.75**
P039583				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Kershaw County - S- 13, S- 89				
Reconstruction				
	2022-02-08	Highway Maintenance Contracts	CR JACKSON INC	21,279.75
	2022-03-11	Highway Maintenance Contracts	CR JACKSON INC	14,125.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	228.36
	2022-06-21	Highway Maintenance Contracts	CR JACKSON INC	1,224,982.41
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	22,578.15
	2022-07-20	Highway Maintenance Contracts	CR JACKSON INC	718,553.29
	2022-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,271.95
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,051.66
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	29,219.29
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	914.71
	2022-08-22	Highway Maintenance Contracts	CR JACKSON INC	30,145.25
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	12,165.30
	2022-09-23	Highway Maintenance Contracts	CR JACKSON INC	23,067.40
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,862.88
	2022-10-18	Highway Maintenance Contracts	CR JACKSON INC	68,797.67
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,090.64
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,881.72
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,772.72
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,281.20
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,524.87
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	296.17
	2023-07-26	Highway Maintenance Contracts	CR JACKSON INC	652.82
	2024-01-09	Highway Maintenance Contracts	CR JACKSON INC	9,016.92
P039583 Total				**2,202,760.13**
P040945				
2022 Primary Preservation Program				
SCDOT Preservation in Kershaw County - SC 12				
Preservation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	365.20
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,952.20
	2022-09-12	Payment to Road & Bridge Contractors	CR JACKSON INC	13,394.25
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	465.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	695,174.09
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,075.94
	2022-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	17,672.91
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,411.50
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,386.36
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	960.36
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	2,025.50
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,160.83
	2023-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	9,273.02
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,777.02
	2023-09-13	Payment to Road & Bridge Contractors	CR JACKSON INC	312.00
P040945 Total				**759,406.74**
P040976				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Kershaw County - S- 132, S- 194, S-217				
Preservation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	595.16
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,273.03
	2022-09-12	Payment to Road & Bridge Contractors	CR JACKSON INC	12,683.87
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	288,226.71
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	697.34
	2022-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	317.48
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,118.28
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,287.08
	2023-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	25,134.70
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	148.09
P040976 Total				**334,481.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040977				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Kershaw County - S- 173, S- 945				
Preservation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	365.20
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	971.11
	2022-09-12	Highway Maintenance Contracts	CR JACKSON INC	224,488.48
	2022-10-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,300.02
	2022-10-13	Highway Maintenance Contracts	CR JACKSON INC	102,142.40
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,394.24
	2022-11-10	Highway Maintenance Contracts	CR JACKSON INC	220.64
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,141.12
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,034.29
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	762.66
	2023-09-13	Highway Maintenance Contracts	CR JACKSON INC	16,910.56
P040977 Total				**361,730.72**
P040325				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Kershaw County - S- 175, S- 177, S- 279, S- 291, S- 343, S- 372, S- 39, S- 498, S- 527, S- 743, S- 779, S- 867, S- 870, S- 910, S- 952, S- 953, S- 991				
Rehabilitation				
	2022-08-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	40,911.50
	2022-09-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	59,550.32
	2022-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	707.04
	2022-10-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,128.14
	2022-12-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	8,467.80
	2023-01-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	48,164.30
	2023-01-31	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	237,172.36

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-02-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	79,110.54
	2023-03-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	447.85
	2023-03-21	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	485,908.89
	2023-03-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,340.93
	2023-04-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,821.94
	2023-04-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	247,355.84
	2023-06-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,165.09
	2023-06-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	126,332.77
	2023-06-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	230,188.51
	2023-06-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,837.53
	2023-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	145,781.35
	2023-08-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,439.31
	2023-08-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,627.33
	2023-08-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	13,179.93
	2023-08-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,291.41
	2023-09-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,438.52
	2023-10-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	803.88
	2023-10-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,000.00
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,458.14
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	817.04
	2023-12-19	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	25,106.20
	2023-12-28	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	51,918.78
	2024-02-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,275.84
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	461.03
	2024-06-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,843.19
P040325 Total				**1,858,053.30**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040320				
2022 Primary Pavement Improvement Program				
Rehabilitation in Kershaw County - US 1				
Rehabilitation				
	2022-08-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,911.50
	2022-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	26,393.25
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,236.47
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	235.90
	2022-12-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,046.00
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	2,199.03
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	632.59
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	705.69
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	157.27
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	402.54
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	278.33
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	584.39
	2023-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	468,932.31
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,237.18
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	343,752.35
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	308.63
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,402.95
	2023-08-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,490.15
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	699.37
	2023-08-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,333.79
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,845.33
	2023-08-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	21,138.27
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	872.27
	2023-08-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,012.18
	2023-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	71,149.22
	2023-10-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,933.92
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,699.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	905.98
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	803.22
	2023-12-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	262.46
	2023-12-19	Payment to Road & Bridge Contractors	Highway Maint Contr	(31,992.95)
	2023-12-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,259.13
	2024-01-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,548.90
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	831.57
P040320 Total				**1,007,208.31**
P040323				
2022 Primary Pavement Improvement Program				
Rehabilitation in Kershaw County - SC 341				
Rehabilitation				
	2022-08-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	144,153.97
	2022-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	755,444.78
	2022-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,117.64
	2022-10-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,209.56
	2022-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,730.10
	2022-12-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	17,617.11
	2023-01-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	255.12
	2023-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	703.28
	2023-04-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,501.70
	2023-06-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	711.97
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,777.38
	2023-08-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	42,592.11
	2023-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,715.65
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,010.50
	2023-12-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,598.40
	2023-12-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,259.13
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	618.92
P040323 Total				**1,030,017.32**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040324				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Kershaw County - S- 131, S- 18				
Reconstruction				
	2022-08-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,911.50
	2022-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	26,393.25
	2022-10-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	930.44
	2022-12-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	584,315.51
	2023-01-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,933.35
	2023-01-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	912,785.84
	2023-01-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	16,113.81
	2023-01-31	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	405,571.49
	2023-02-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	159,059.71
	2023-03-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	13,677.93
	2023-03-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	16,143.37
	2023-03-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,072.05
	2023-06-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,502.34
	2023-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,843.82
	2023-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	477,820.20
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,777.38
	2023-08-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,776.81
	2023-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,367.50
	2023-10-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,476.00
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,384.92
	2023-12-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	9,964.78
	2023-12-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	52,899.53
P040324 Total				**2,784,721.53**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041448				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Kershaw County - S- 305, S- 37, S- 40, S- 40 SPR, S- 620, S- 94				
Reconstruction				
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	592.34
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,808.80
	2023-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	50,310.50
	2023-11-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	34,781.25
	2023-12-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	178,445.97
	2024-01-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	127,578.25
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,418.03
	2024-01-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	598.59
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,668.69
	2024-02-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	178,553.77
	2024-03-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	513,857.28
	2024-03-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,291.96
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,825.40
	2024-04-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,690.57
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,667.03
	2024-05-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	500.00
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,094.37
	2024-08-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	157,492.37
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,842.75
	2024-09-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	25,594.78
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,535.17
	2024-11-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	75,360.11
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,156.01
	2024-11-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,393.76
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,021.87
	2024-12-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	6,921.93

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,346.93
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,501.99
	2025-05-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	618,418.67
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,270.55
	2025-06-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	172,314.56
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,727.21
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,044.54
P041448 Total				**2,240,626.00**
P041445				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Kershaw County - S- 130, S- 21				
Reconstruction				
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,880.50
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,122.25
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,245.24
	2023-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	378,776.18
	2023-12-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	988,518.61
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,821.82
	2024-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,777.12
	2024-01-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	106,807.30
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	41,939.62
	2024-01-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,678.79
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	26,525.90
	2024-02-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,230.17
	2024-02-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	67,113.32
	2024-03-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	250.00
	2024-03-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,591.54
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,017.35
	2024-05-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	42,010.78
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	364.55
	2024-08-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,809.78
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,645.08
	2024-08-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,300.00
	2024-09-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	239.55
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	812.76
	2024-09-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,359.80
	2024-11-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	200.00
	2025-05-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	250.00
	2025-06-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,534,469.84
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	876.98
P041445 Total				**3,330,134.83**
P040885				
I-20 MP 84.5-94 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 20				
Preservation				
	2023-06-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,217.44
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	968,800.00
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	450.86
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,402.92
	2023-08-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,349.71
	2023-10-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,942.05
	2023-11-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,191,705.68
	2023-12-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	131,385.28
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	190.08
	2024-01-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	16,520.85
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,354.26
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,042.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-04-02	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	61,778.17
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	281.97
	2024-04-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	52,506.42
	2024-05-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	714,707.34
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,546.75
	2024-06-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,999.05
	2024-06-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,116,556.28
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	921.67
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	972.63
	2024-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	501,697.02
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(32,500.00)
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,144.72
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	361.65
	2024-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	219,211.68
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	38,787.20
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,716.06
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,988.97
	2024-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,739,793.13
	2024-09-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(22,500.00)
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,720.33
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,616.95
	2024-10-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,476,574.86
	2024-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,131,248.22
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,823.25
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,016.36
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,175.29
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	35,243.19
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	29,391.84
	2024-12-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,987,084.73
	2024-12-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,250.00)
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	28,309.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	632.62
	2025-01-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	248,975.84
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	464.36
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	28,414.34
	2025-02-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,500.00
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,001.65
	2025-03-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	57,819.10
	2025-04-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	131,781.38
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	16,977.37
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,089.77
	2025-05-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	36,179.40
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	568.63
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,192.09
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	7,471.50
	2025-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,137.51
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,528.07
P040885 Total				**14,018,020.41**
P041240				
2023 Primary Pavement Improvement Program				
Rehabilitation in Kershaw County - US 1				
Rehabilitation				
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,738.76
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	52,573.25
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,210.22
	2023-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	34,781.25
	2023-12-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	500.00
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,444.32
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,393.09
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,292.28
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,504.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	274.30
	2024-03-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	262,943.10
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,026.64
	2024-04-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,348.40
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,723.20
	2024-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,541,904.66
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	642.47
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,656.91
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	200.91
	2024-05-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	850,502.94
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,818.86
	2024-06-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,205.29
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	34,514.79
	2024-06-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	806,059.24
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,427.92
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,042.80
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,064.67
	2024-08-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	140,325.23
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,185.54
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	2,169.93
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	62,734.39
	2024-08-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	115,678.46
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,256.94
	2024-09-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,788.13
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,115.77
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	828.96
	2024-11-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,083.96
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,804.47
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	50.69
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	276.19
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,077.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	542.25
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	193.31
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	343.70
	2025-05-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	250.00
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	151.86
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,723.58
P041240 Total				**4,004,375.46**
P042613				
RRSP RW Safety Clearing in District 1 (2023-2024)				
RRSP RW Safety Clearing in District 1 (2023-2024) - SC 903, SC 97				
Safety Improvement				
	2023-09-13	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	73,800.00
P042613 Total				**73,800.00**
P042935				
US 1 North over Wateree River Bridge Substructure Repair - Asset 5105 (Kershaw County)				
US 1 N over Wateree River Bridge Substructure Repair - Asset 5105 (Kershaw County) - Extension to Contract ID 2813440 - US 1				
Bridge Maintenance				
	2024-03-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.11
	2024-04-16	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	433,281.46
	2024-05-07	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	237,757.38
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,220.82
	2024-06-14	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	208,606.14
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	978.95
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,202.97
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,289.17
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,166.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Maintenance	2024-06-30	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	725,475.38
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,111.97
	2024-08-13	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	500,642.27
	2024-08-16	Other Contract Services	USDA APHIS GENERAL	1,859.69
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,482.90
	2024-08-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	30,927.82
	2024-09-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,830.62
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,076.67
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,094.37
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,099.44
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,722.93
	2024-10-24	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	134,142.70
	2024-10-25	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	26,828.54
	2024-11-12	Other Contract Services	USDA APHIS GENERAL	2,836.26
	2024-11-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	557.51
	2024-11-20	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	38,055.89
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,729.62
	2025-01-14	Payment to Road & Bridge Contractors	UNITED INFRASTRUCTURE GROUP, INC.	29,397.27
	2025-04-03	Other Contract Services	USDA APHIS GENERAL	1,069.37
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,255.60
P042935 Total				**2,460,478.27**
P042404				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Kershaw County - S- 1039, S- 116, S- 131 CON, S- 171, S- 318, S- 513, S- 531, S- 531 SPR, S- 575, S- 603, S- 617, S- 660, S- 70, S- 730, S- 735, S- 981 SPR				
Rehabilitation				
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,659.32
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,172.93

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	874.87
	2024-11-18	Highway Maintenance Contracts	TRUEROCK CONSTRUCTION LLC	73,078.50
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,548.28
P042404 Total				**86,333.90**
P042403				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Kershaw County - S- 88				
Rehabilitation				
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,213.87
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,594.75
	2024-11-18	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	75,355.50
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,120.41
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,428.52
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	538.34
P042403 Total				**86,251.39**
P042238				
2024 Primary Pavement Improvement Program				
Rehabilitation in Kershaw County - US 1				
Rehabilitation				
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	812.76
	2024-11-18	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	74,932.00
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,047.36
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	680.82
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	411.65
P042238 Total				**79,884.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042237				
2024 Primary Pavement Improvement Program				
Rehabilitation in Kershaw County - SC 261				
Rehabilitation				
	2024-11-18	Payment to Road & Bridge Contractors	TRUEROCK CONSTRUCTION LLC	73,430.50
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,651.90
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	665.03
	2025-04-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.50
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	862.04
P042237 Total				**77,387.97**
P044052				
Hurricane Helene Kershaw NFA Guardrail				
Change Order to Contract 5168890 -Hurricane Helene Kershaw NFA Guardrail				
Emergency Repair/Replacement				
	2025-03-25	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	1,601.00
P044052 Total				**1,601.00**
P042434				
I-20 96.14-105.81				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 20				
Preservation				
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,142.16
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,284.57
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,272.23
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	325.20
P042434 Total				**10,024.16**
Kershaw Total				**52,827,605.05**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Kershaw, Lee, Lexington, Richland				
P038015				
RRSP Safety Improvements in District 1 (2018-2019)				
RRSP RW Safety Clearing in District 1 (2018-2019) - I- 20, US 521, US 601				
Safety Improvement				
	2019-01-04	Highway Maintenance Contracts	NATURCHEM INC	37,974.60
	2019-01-16	Highway Maintenance Contracts	NATURCHEM INC	33,573.10
	2019-02-28	Highway Maintenance Contracts	NATURCHEM INC	49,786.20
	2019-03-13	Highway Maintenance Contracts	NATURCHEM INC	72,658.00
	2019-03-27	Highway Maintenance Contracts	NATURCHEM INC	2,825.40
	2019-05-24	Highway Maintenance Contracts	NATURCHEM INC	21,840.24
	2019-06-26	Highway Maintenance Contracts	NATURCHEM INC	98,010.78
	2020-02-27	Other Contract Services	NGE SERVICES INC	15,000.00
	2020-03-16	Other Contract Services	NGE SERVICES INC	7,500.00
	2020-03-20	Other Contract Services	NGE SERVICES INC	14,250.00
	2020-03-27	Other Contract Services	NGE SERVICES INC	17,500.00
	2020-04-08	Other Contract Services	STATE TREE SERVICES INC	137,501.00
	2020-04-10	Other Contract Services	NGE SERVICES INC	15,000.00
	2020-04-23	Other Contract Services	OTH CNT-NON-IT & REA	42,000.00
	2020-04-24	Other Contract Services	NGE SERVICES INC	15,250.00
	2020-04-27	Other Contract Services	NGE SERVICES INC	17,500.00
	2020-06-10	Other Contract Services	Pmt Rd & Brdg Contr	10,888.89
P038015 Total				**609,058.21**
P040270				
RRSP RW Safety Clearing in District 1 (2020-2021)				
RRSP RW Safety Clearing in District 1 (2020-2021) - I- 20, I-77, US 178				
Safety Improvement				
	2021-06-24	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	5,694.00
	2021-07-27	Highway Maintenance Contracts	NATURCHEM INC	24,728.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-08-09	Other Contract Services	CAROLINA BRUSH CUTTING LLC	102,300.00
	2021-08-10	Highway Maintenance Contracts	NATURCHEM INC	47,487.80
	2021-08-19	Highway Maintenance Contracts	NATURCHEM INC	24,446.00
	2021-09-10	Highway Maintenance Contracts	NATURCHEM INC	52,938.00
	2021-10-07	Highway Maintenance Contracts	NATURCHEM INC	31,174.60
	2021-11-03	Highway Maintenance Contracts	NATURCHEM INC	49,312.20
	2021-11-18	Highway Maintenance Contracts	NATURCHEM INC	23,033.60
	2021-11-22	Highway Maintenance Contracts	NATURCHEM INC	118,581.80
P040270 Total				**479,696.20**
Kershaw, Lee, Lexington, Richland Total				**1,088,754.41**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Kershaw, Lee, Lexington, Richland, Sumter				
P039125				
RRSP Safety Improvements in District 1 (2019 - 2020)				
RRSP RW Safety Clearing in District 1 (2019 - 2020) - I- 20, US 521, US 601				
Safety Improvement				
	2019-11-21	Other Contract Services	DEANGELO BROTHERS LLC	19,750.00
	2019-12-02	Other Contract Services	DEANGELO BROTHERS LLC	11,500.00
	2019-12-11	Other Contract Services	DEANGELO BROTHERS LLC	30,750.00
	2020-02-10	Other Contract Services	DEANGELO BROTHERS LLC	26,000.00
	2020-04-08	Highway Maintenance Contracts	NATURCHEM INC	85,476.00
	2020-04-10	Highway Maintenance Contracts	NATURCHEM INC	103,407.60
	2020-04-22	Highway Maintenance Contracts	NATURCHEM INC	46,365.80
	2020-04-28	Other Contract Services	NGE SERVICES INC	7,250.00
	2020-06-10	Other Contract Services	Pmt Rd & Brdg Contr	30,461.11
	2020-08-03	Highway Maintenance Contracts	NATURCHEM INC	10,193.20
	2020-11-04	Highway Maintenance Contracts	NATURCHEM INC	30,066.20
	2020-11-17	Other Contract Services	NATURCHEM INC	0.00
	2020-11-24	Other Contract Services	NATURCHEM INC	19,387.40
	2020-12-07	Highway Maintenance Contracts	NATURCHEM INC	44,662.40
	2020-12-07	Other Contract Services	NATURCHEM INC	23,263.70
	2021-06-30	Highway Maintenance Contracts	RW-Pmt Exc Amt Lgl	53,930.80
P039125 Total				**542,464.21**
Kershaw, Lee, Lexington, Richland, Sumter Total				**542,464.21**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Kershaw, Sumter				
P037062				
US 521 Safety Improvements in Sumter and Kershaw County				
Safety Improvements from near L-1025 (Brabham Drive) to near SC 261 (Boykin Rd.) MOA-1-25 - US 521				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	CHRONICLE INDEPENDENT	245.70
	2018-05-14	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	77.20
	2018-06-13	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	0.00
	2018-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	20,282.30
	2018-08-22	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	12,757.90
	2018-11-07	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	3,999.08
	2019-02-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,546.18
	2019-04-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	29,981.03
	2019-05-09	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	9,719.03
	2019-05-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,336.74
	2019-07-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	28,294.67
	2019-07-31	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	60,512.77
	2019-08-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,729.94
	2019-10-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	61,123.20
	2019-12-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	145,217.61
	2020-01-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	25,562.47
	2020-02-12	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	21,311.97
	2020-04-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	36,737.11
	2020-04-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,021.42
	2020-05-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,629.15
	2020-06-22	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,912.39
	2020-08-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	31,230.40
	2020-09-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,372.89
	2020-10-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	17,126.87
	2020-11-18	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	16,310.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-01-08	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	21,817.69
	2021-01-28	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	27,423.73
	2021-02-19	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	18,047.66
	2021-03-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,385.15
	2021-05-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,040.37
	2021-06-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	18,665.52
	2021-07-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,913.45
	2021-07-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,158.45
	2021-09-14	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,579.61
	2021-10-01	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,669.33
	2021-11-04	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,245.21
	2021-12-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	22,260.98
	2022-01-11	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	462.00
	2022-02-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	30,733.85
	2022-02-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,510.64
	2022-03-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,999.15
	2022-05-06	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	27,675.70
	2022-05-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	14,397.56
	2022-06-03	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	8,689.38
	2022-06-30	Highway Maintenance Contracts	LAW OFFICES OF FREDERICK I HALL III	4,500.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	7,983.12
	2022-07-26	Highway Maintenance Contracts	LAW OFFICES OF FREDERICK I HALL III	13,500.00
	2022-07-27	Other Contract Services	THE RIGHT OF WAY GROUP LLC	26,250.00
	2022-09-13	Highway Maintenance Contracts	LAW OFFICES OF FREDERICK I HALL III	9,014.00
	2022-09-28	Legal Services	LAW OFFICES OF FREDERICK I HALL III	2,700.00
	2022-10-03	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	8,123.67
	2022-10-12	Legal Services	LAW OFFICES OF FREDERICK I HALL III	600.00
	2022-10-26	Legal Services	LAW OFFICES OF FREDERICK I HALL III	2,416.50
	2022-11-02	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	22,060.69
	2022-11-04	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,543.49
	2022-11-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,917.03

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-11-29	Legal Services	LAW OFFICES OF FREDERICK I HALL III	1,900.00
	2022-11-29	Right of Way	SCDOT-RIGHT OF WAY	6,200.00
	2022-12-07	Legal Services	LAW OFFICES OF FREDERICK I HALL III	600.00
	2022-12-07	Right of Way	SCDOT-RIGHT OF WAY	3,100.00
	2022-12-09	Right of Way	SCDOT-RIGHT OF WAY	1,600.00
	2023-01-09	Right of Way	SCDOT-RIGHT OF WAY	6,300.00
	2023-01-11	Right of Way	SCDOT-RIGHT OF WAY	2,200.00
	2023-01-12	Right of Way	SCDOT-RIGHT OF WAY	3,600.00
	2023-01-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	5,568.29
	2023-01-20	Legal Services	SIMPLIFILE LC	121.50
	2023-02-01	Legal Services	LAW OFFICES OF FREDERICK I HALL III	400.00
	2023-02-07	Legal Services	SIMPLIFILE LC	40.50
	2023-02-15	Right of Way	BEDROCK APPRAISAL GROUP LLC	3,200.00
	2023-02-16	Right of Way	BEDROCK APPRAISAL GROUP LLC	2,000.00
	2023-02-16	Right of Way	CRIDER & ASSOCIATES INC	2,000.00
	2023-02-22	Legal Services	LAW OFFICES OF FREDERICK I HALL III	200.00
	2023-02-24	Other Contract Services	MICHAEL BAKER INTERNATIONAL INC	1,350.00
	2023-03-01	Other Contract Services	MICHAEL BAKER INTERNATIONAL INC	1,650.00
	2023-03-08	Legal Services	LAW OFFICES OF FREDERICK I HALL III	600.00
	2023-03-09	Legal Services	SIMPLIFILE LC	243.00
	2023-03-13	Right of Way	SCDOT-RIGHT OF WAY	4,700.00
	2023-03-16	Right of Way	SCDOT-RIGHT OF WAY	11,100.00
	2023-03-23	Legal Services	LAW OFFICES OF FREDERICK I HALL III	300.00
	2023-03-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	22,322.80
	2023-04-05	Legal Services	LAW OFFICES OF FREDERICK I HALL III	500.00
	2023-04-05	Right of Way	SCDOT-RIGHT OF WAY	6,000.00
	2023-04-06	Right of Way	SCDOT-RIGHT OF WAY	4,100.00
	2023-04-12	Legal Services	SIMPLIFILE LC	60.75
	2023-04-20	Right of Way	SCDOT-RIGHT OF WAY	200.00
	2023-04-24	Right of Way	CRIDER & ASSOCIATES INC	1,600.00
	2023-05-01	Legal Services	LAW OFFICES OF FREDERICK I HALL III	100.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-05-09	Legal Services	SIMPLIFILE LC	141.75
	2023-05-15	Legal Services	LAW OFFICES OF FREDERICK I HALL III	100.00
	2023-05-16	Legal Services	LAW OFFICES OF FREDERICK I HALL III	100.00
	2023-05-16	Right of Way	SCDOT-RIGHT OF WAY	3,100.00
	2023-05-24	Right of Way	SCDOT-RIGHT OF WAY	200.00
	2023-05-31	Legal Services	LAW OFFICES OF FREDERICK I HALL III	500.00
	2023-06-09	Legal Services	SIMPLIFILE LC	60.75
	2023-06-13	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	27,101.73
	2023-06-16	ENGINEERING & ARCHITECTURAL	BLUEFIELD ROAD INVESTORS LLC	17,556.40
	2023-06-27	Legal Services	LAW OFFICES OF FREDERICK I HALL III	1,000.00
	2023-06-28	Other Contract Services	FEDEX	12.54
	2023-06-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	11,994.76
	2023-06-30	Right of Way	SCDOT-RIGHT OF WAY	2,600.00
	2023-06-30	Right of Way	BEDROCK APPRAISAL GROUP LLC	3,200.00
	2023-07-12	Other Contract Services	THE RIGHT OF WAY GROUP LLC	164,350.00
	2023-07-21	Right of Way	SCDOT-RIGHT OF WAY	4,100.00
	2023-07-31	Legal Services	LAW OFFICES OF FREDERICK I HALL III	200.00
	2023-08-03	Right of Way	SCDOT-RIGHT OF WAY	710.00
	2023-08-04	Other Contract Services	MICHAEL BAKER INTERNATIONAL INC	1,800.00
	2023-08-04	Legal Services	LAW OFFICES OF FREDERICK I HALL III	700.00
	2023-08-08	Right of Way	SCDOT-RIGHT OF WAY	1,370.00
	2023-08-10	Right of Way	SCDOT-RIGHT OF WAY	845.00
	2023-08-10	Right of Way	BEDROCK APPRAISAL GROUP LLC	2,400.00
	2023-08-10	Right of Way	CRIDER & ASSOCIATES INC	2,800.00
	2023-08-11	Right of Way	SCDOT-RIGHT OF WAY	525.00
	2023-08-16	Right of Way	BEDROCK APPRAISAL GROUP LLC	5,600.00
	2023-08-22	Right of Way	SCDOT-RIGHT OF WAY	3,000.00
	2023-08-23	Right of Way	SCDOT-RIGHT OF WAY	4,400.00
	2023-08-24	Legal Services	SIMPLIFILE LC	40.50
	2023-08-24	Right of Way	SCDOT-RIGHT OF WAY	1,000.00
	2023-08-24	Right of Way	CRIDER & ASSOCIATES INC	1,200.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-09-06	Legal Services	SIMPLIFILE LC	81.00
	2023-09-13	Other Contract Services	FEDEX	12.54
	2023-09-13	Legal Services	LAW OFFICES OF FREDERICK I HALL III	200.00
	2023-09-13	Right of Way	SCDOT-RIGHT OF WAY	4,900.00
	2023-09-14	Other Contract Services	FEDEX	12.54
	2023-09-15	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	52,014.08
	2023-09-21	Right of Way	SCDOT-RIGHT OF WAY	2,300.00
	2023-09-22	Right of Way	DEPT OF REVENUE & TAXATION	2,000.00
	2023-09-28	Legal Services	SIMPLIFILE LC	0.00
	2023-09-28	Right of Way	SCDOT-RIGHT OF WAY	950.00
	2023-10-06	Legal Services	LAW OFFICES OF FREDERICK I HALL III	600.00
	2023-10-09	Other Contract Services	MICHAEL BAKER INTERNATIONAL INC	1,500.00
	2023-10-09	Legal Services	SIMPLIFILE LC	121.50
	2023-10-09	Right of Way	SCDOT-RIGHT OF WAY	6,700.00
	2023-10-10	Right of Way	SCDOT-RIGHT OF WAY	2,025.00
	2023-10-11	Right of Way	SCDOT-RIGHT OF WAY	3,900.00
	2023-10-13	Right of Way	SCDOT-RIGHT OF WAY	1,200.00
	2023-10-16	Right of Way	SCDOT-RIGHT OF WAY	1,125.00
	2023-10-24	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	8,106.53
	2023-10-26	Right of Way	SCDOT-RIGHT OF WAY	2,200.00
	2023-10-30	Legal Services	LAW OFFICES OF FREDERICK I HALL III	3,500.00
	2023-11-02	Other Contract Services	FEDEX	12.54
	2023-11-13	Legal Services	SIMPLIFILE LC	283.50
	2023-11-14	Legal Services	LAW OFFICES OF FREDERICK I HALL III	400.00
	2023-11-14	Right of Way	SCDOT-RIGHT OF WAY	6,200.00
	2023-11-16	Right of Way	SCDOT-RIGHT OF WAY	5,241.60
	2023-12-01	Other Contract Services	FEDEX	12.54
	2023-12-01	Right of Way	SCDOT-RIGHT OF WAY	1,200.00
	2023-12-01	Right of Way	BEDROCK APPRAISAL GROUP LLC	4,000.00
	2023-12-05	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	897.86
	2023-12-05	Right of Way	SCDOT-RIGHT OF WAY	2,150.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-12-06	Other Contract Services	MICHAEL BAKER INTERNATIONAL INC	2,700.00
	2023-12-08	Legal Services	SIMPLIFILE LC	40.50
	2023-12-12	Right of Way	SCDOT-RIGHT OF WAY	1,100.00
	2023-12-19	Right of Way	CRIDER & ASSOCIATES INC	1,600.00
	2023-12-29	Legal Services	LAW OFFICES OF FREDERICK I HALL III	100.00
	2023-12-29	Right of Way	SCDOT-RIGHT OF WAY	2,300.00
	2023-12-29	Right of Way	MARIAN JEAN ALSTON	50.00
	2023-12-29	Right of Way	DORETHA EDWARDS	50.00
	2023-12-29	Right of Way	WILBERT ALSTON	50.00
	2023-12-29	Right of Way	NAOMI A JORDAN	50.00
	2024-01-04	Other Contract Services	FEDEX	12.54
	2024-01-04	Legal Services	SIMPLIFILE LC	162.00
	2024-01-04	Right of Way	SCDOT-RIGHT OF WAY	1,424.00
	2024-01-08	Right of Way	KIRBY REALTY & CONSTRUCTION INC	6,000.00
	2024-01-09	Right of Way	CRIDER & ASSOCIATES INC	400.00
	2024-01-10	Right of Way	CRIDER & ASSOCIATES INC	1,200.00
	2024-01-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	5,479.05
	2024-01-11	Right of Way	SCDOT-RIGHT OF WAY	5,893.00
	2024-01-16	Legal Services	LAW OFFICES OF FREDERICK I HALL III	200.00
	2024-01-18	Right of Way	SCDOT-RIGHT OF WAY	2,361.60
	2024-01-18	Right of Way	CARRIE M DENNIS	100.00
	2024-01-24	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,208.69
	2024-01-24	Right of Way	BEDROCK APPRAISAL GROUP LLC	8,000.00
	2024-01-24	Right of Way	CRIDER & ASSOCIATES INC	800.00
	2024-01-25	Legal Services	LAW OFFICES OF FREDERICK I HALL III	400.00
	2024-01-31	Legal Services	LAW OFFICES OF FREDERICK I HALL III	300.00
	2024-01-31	Right of Way	SCDOT-RIGHT OF WAY	1,600.00
	2024-01-31	Right of Way	CRIDER & ASSOCIATES INC	2,000.00
	2024-02-06	Right of Way	SCDOT-RIGHT OF WAY	20,000.00
	2024-02-08	Legal Services	SIMPLIFILE LC	141.75
	2024-02-08	Right of Way	SCDOT-RIGHT OF WAY	241.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-02-08	Right of Way	CRIDER & ASSOCIATES INC	800.00
	2024-02-09	Right of Way	SCDOT-RIGHT OF WAY	400.00
	2024-02-20	Other Contract Services	FEDEX	13.35
	2024-02-20	Right of Way	SCDOT-RIGHT OF WAY	118.00
	2024-02-22	Right of Way	CRIDER & ASSOCIATES INC	400.00
	2024-02-26	Other Contract Services	FEDEX	12.54
	2024-02-26	Right of Way	SCDOT-RIGHT OF WAY	697.00
	2024-03-05	Legal Services	LAW OFFICES OF FREDERICK I HALL III	600.00
	2024-03-12	Other Contract Services	FEDEX	13.35
	2024-03-12	Legal Services	SIMPLIFILE LC	353.75
	2024-03-14	Legal Services	LAW OFFICES OF FREDERICK I HALL III	100.00
	2024-03-15	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	13,800.26
	2024-03-20	Other Contract Services	FEDEX	13.35
	2024-03-25	Right of Way	SCDOT-RIGHT OF WAY	830.00
	2024-03-27	Right of Way	SCDOT-RIGHT OF WAY	842.00
	2024-03-28	Right of Way	SCDOT-RIGHT OF WAY	322.00
	2024-04-09	Other Contract Services	FEDEX	13.35
	2024-04-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	23,381.38
	2024-04-18	Right of Way	BEDROCK APPRAISAL GROUP LLC	1,600.00
	2024-04-22	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	9,698.19
	2024-04-22	Other Contract Services	FEDEX	26.70
	2024-04-22	Legal Services	LAW OFFICES OF FREDERICK I HALL III	300.00
	2024-04-22	Right of Way	SCDOT-RIGHT OF WAY	1,882.00
	2024-04-26	Right of Way	SCDOT-RIGHT OF WAY	5,000.00
	2024-04-30	Right of Way	SCDOT-RIGHT OF WAY	200.00
	2024-05-01	Right of Way	SCDOT-RIGHT OF WAY	1,851.00
	2024-05-22	Other Contract Services	FEDEX	26.70
	2024-05-22	Legal Services	SIMPLIFILE LC	60.75
	2024-05-22	Right of Way	SCDOT-RIGHT OF WAY	84,200.00
	2024-05-22	Right of Way	WILLIAM H MCLAUGHLIN	179.00
	2024-06-06	Other Contract Services	FEDEX	13.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-06-06	Right of Way	SCDOT-RIGHT OF WAY	43,310.00
	2024-06-06	Right of Way	ROBERT M MARSH JR	1,690.00
	2024-06-10	Right of Way	SCDOT-RIGHT OF WAY	600.00
	2024-06-10	Right of Way	SUMPTER & ASSOCIATES LLC	185.00
	2024-06-13	Highway Maintenance Contracts	ROWLAND P ALSTON JR	46,800.00
	2024-06-13	Legal Services	SIMPLIFILE LC	50.50
	2024-06-13	Right of Way	SCDOT-RIGHT OF WAY	14,030.00
	2024-06-13	Right of Way	ROWLAND P ALSTON JR	116.00
	2024-06-13	Right of Way	EVOLVING IMAGES LLC	250.00
	2024-06-30	ENGINEERING & ARCHITECTURAL	DRMP INC	18,601.00
	2024-06-30	Other Contract Services	THE RIGHT OF WAY GROUP LLC	178,850.00
	2024-06-30	Other Contract Services	ALLC MUN-FED SUBREC	(26,250.00)
	2024-06-30	Legal Services	SIMPLIFILE LC	70.75
	2024-06-30	Right of Way	CRIDER & ASSOCIATES INC	800.00
	2024-08-09	Right of Way	SUMPTER & ASSOCIATES LLC	4,200.00
	2024-08-12	Legal Services	SIMPLIFILE LC	151.50
	2024-08-19	ENGINEERING & ARCHITECTURAL	DRMP INC	43,694.18
	2024-11-05	Right of Way	SUMPTER & ASSOCIATES LLC	4,200.00
	2024-12-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	18,740.91
	2024-12-12	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	11,756.58
	2025-01-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	9,804.61
	2025-03-19	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,283.63
	2025-04-29	ENGINEERING & ARCHITECTURAL	DRMP INC	15,036.78
	2025-06-02	ENGINEERING & ARCHITECTURAL	DRMP INC	18,948.46
	2025-06-03	ENGINEERING & ARCHITECTURAL	DRMP INC	15,748.39
	2025-06-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,439.89
	2025-06-25	Legal Services	KENISON DUDLEY & CRAWFORD LLC	14,219.91
P037062 Total				**2,075,774.66**
Kershaw, Sumter Total				**2,075,774.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Lancaster				
P032486				
2018 Federal Aid Secondary Preservation Program				
SCDOT Preservation in Lancaster County - S- 755				
Preservation				
	2018-06-30	Payment to Road & Bridge Contractors	LITTLEFIELD CONSTRUCTION COMPANY	18,195.86
	2018-09-20	Payment to Road & Bridge Contractors	LITTLEFIELD CONSTRUCTION COMPANY	34,100.13
	2020-02-10	Payment to Road & Bridge Contractors	LITTLEFIELD CONSTRUCTION COMPANY	757.00
P032486 Total				**53,052.99**
P030053				
2017 Federal Aid Secondary Program				
Lancaster County Pavement Reconstruction - S- 218, S- 292, S- 41, S- 45				
Reconstruction				
	2018-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	210,801.19
	2018-12-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	161,537.81
	2019-01-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,928.79
	2019-07-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	416,839.98
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	197,565.28
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	51,684.34
	2019-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,176.86
	2019-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,051.37
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	637.56
	2019-12-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,225.40
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	483.49
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	477.89
	2020-09-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(38,571.60)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(38,571.60)
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,571.60
P030053 Total				**1,019,838.36**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036794				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Lancaster County - S- 64				
Preservation				
	2018-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	87,675.58
	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,079.85
P036794 Total				**97,755.43**
P037237				
US 521 Safety Improvements in Lancaster County				
Safety Improvements from Arrowood Ave. to SC 5 - US 521				
Safety Improvement				
	2019-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	260,613.76
	2019-04-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,229,393.78
	2019-05-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,386.71
	2019-05-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	115,585.31
	2019-06-03	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,693.89
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,848.89
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	81,901.80
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	580.38
	2019-09-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,701,997.87
	2019-10-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,157,238.46
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	516.51
	2019-10-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,492.02
	2019-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	305,407.97
	2019-12-18	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,970.60
	2019-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	239,549.51
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,661.81
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,264.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-01-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	362,162.41
	2020-01-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	2,701.27
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,988.97
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,651.95
	2020-02-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	204,466.82
	2020-03-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	69,312.38
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,498.72
	2020-04-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,289.35
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	44,872.98
	2020-04-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	25,264.78
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	729.83
	2020-05-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	289,924.84
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,170.26
	2020-06-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,830.34
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,822.42
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,179.44
	2020-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,856.74
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,022.61
	2020-09-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	785.00
	2020-10-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,707.81
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,318.50
	2021-06-15	Payment to Road & Bridge Contractors	Highway Maint Contr	0.00
P037237 Total				**8,243,661.08**
P038364				
SC 97 Safety Improvements in Lancaster County				
RRSP Safety Improvements from near SC 200 to Kershaw County Line - SC 97				
Safety Improvement				
	2019-03-05	Printing, Binding, Advertising	CHRONICLE INDEPENDENT	252.90
	2019-03-13	Printing, Binding, Advertising	THE LANCASTER NEWS	78.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-05-01	ENGINEERING & ARCHITECTURAL	MCKIM & CREED INC	10,254.57
	2019-05-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	23,516.77
	2019-05-09	ENGINEERING & ARCHITECTURAL	MCKIM & CREED INC	19,865.83
	2019-06-14	ENGINEERING & ARCHITECTURAL	MCKIM & CREED INC	5,425.69
	2019-06-18	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	11,317.67
	2019-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	4,043.14
	2019-08-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	8,351.44
	2019-09-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	7,510.83
	2019-10-11	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	3,328.30
	2019-11-06	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,647.93
	2023-03-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	142,144.75
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	823.18
	2023-04-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	193,160.00
	2023-05-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,552.00
	2023-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,159.00
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	45.00
	2023-08-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,001.75
	2023-08-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,184.33
	2023-10-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	284,511.02
	2023-11-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	915,769.33
	2023-12-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,382.88
	2023-12-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,341,040.40
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	628.56
	2024-01-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,050,155.64
	2024-01-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	659.39
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	194.16
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,762.21
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,070.02
	2024-02-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	219,054.78
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,768.76
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	40,871.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	802.81
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	193.74
	2024-03-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,327.21
	2024-03-20	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,167.72
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	58,804.26
	2024-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,436.42
	2024-04-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	261,933.44
	2024-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	83,912.00
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,155.60
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	211.16
	2024-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	103,370.30
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,357.82
	2024-07-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	52,700.00
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,696.42
	2024-11-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	21,680.00
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,592.55
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	801.97
	2025-06-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	49,214.10
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	932.52
P038364 Total				**5,053,822.62**
P032475				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Lancaster County - US 521				
Preservation				
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,870.71
	2019-06-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,121.00
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	283.00
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	121,380.56
	2019-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,467.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,296.00
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	669.50
P032475 Total				**168,088.57**
P033651				
2018 Federal Aid Secondary Program				
Secondary Rehabilitation in Lancaster County - S- 2				
Rehabilitation				
	2019-04-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,320.00
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,227.32
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,488.44
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	117,212.81
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	133,752.48
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,273.40
	2019-12-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	35,538.05
P033651 Total				**303,812.50**
P034750				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Lancaster County - US 521				
Preservation				
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,072.97
	2019-06-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,435.00
	2019-09-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	85,625.41
	2019-10-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,524.62
	2020-01-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,539.09
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	875.58
P034750 Total				**107,072.67**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P034704				
2018 Federal Aid Secondary Program				
Reconstruction in Lancaster County - S- 42, S- 420, S- 836				
Reconstruction				
	2019-06-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	224,041.06
	2019-07-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	432,815.34
	2019-08-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	718,311.59
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	45,000.47
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,085.14
	2019-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	378.95
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,744.63
	2019-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	16,314.15
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	731.30
	2020-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	388.26
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,609.03
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,894.91
	2020-05-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	52,266.34
	2020-06-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,193.93
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	560.80
	2021-03-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(277.44)
P034704 Total				**1,519,058.46**
P037271				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Lancaster County - SC 5				
Preservation				
	2019-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,489.48
	2019-09-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	434,786.39
	2019-10-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,467.55
	2019-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,072.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-12-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,975.55)
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	976.27
	2020-03-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	668.75
P037271 Total				**445,485.69**
P037285				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Lancaster County - S- 36				
Preservation				
	2019-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	627.60
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,635.64
	2019-09-05	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	146,110.48
	2019-10-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	668.75
	2019-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,617.12
	2019-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,110.38
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,139.75
	2020-03-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	668.75
P037285 Total				**205,578.47**
P037265				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 284				
Rehabilitation				
	2019-06-30	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	103,982.55
	2019-08-16	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	163,631.36
	2019-09-12	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	91,448.48
	2019-09-20	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	50,983.40
	2019-10-15	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	9,621.84
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,067.59
	2019-11-13	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	3,930.61

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	642.69
	2020-09-09	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	790.12
	2020-10-12	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	6,143.37
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	657.20
	2020-11-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	443.92
	2020-11-17	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	5,846.41
	2021-12-08	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	6,950.84
P037265 Total				**446,140.38**
P030275				
2017 Non-NHS Primary Program				
Lancaster County Pavement Reconstruction - US 601				
Reconstruction				
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	782,434.80
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,908.00
	2019-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	13,292.13
	2019-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,309.60
	2019-12-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	265.50
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,105.46
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,049.00
	2020-09-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,790.46
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	15,790.46
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(15,790.46)
P030275 Total				**842,154.95**
P033599				
2018 Non-NHS Primary Program				
Reconstruction in Lancaster County - SC 903				
Reconstruction				
	2019-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,535,811.89
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	375,016.95

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	335,517.87
	2019-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,378.97
	2019-12-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	28,531.42
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,613.33
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	49,094.07
	2020-09-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(7,494.14)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(7,494.14)
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,494.14
P033599 Total				**2,377,470.36**
P037258				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 135, S-218, S- 268, S- 45				
Rehabilitation				
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,117.04
	2020-02-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	106,284.60
	2020-03-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	191,845.75
	2020-03-31	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	171,103.40
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,395.23
	2020-04-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,538.31
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,881.43
	2020-05-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	332,625.84
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,239.23
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,668.67
	2020-06-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	17,171.52
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,200.94
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	16,801.36
	2020-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	745.08
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	925.65
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,866.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,726.64
	2021-05-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	11,081.23
P037258 Total				**933,217.94**
P037251				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - SC 903				
Rehabilitation				
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	568.51
	2020-03-31	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	126,121.52
	2020-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,773.48
	2020-04-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	217,549.69
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,414.10
	2020-05-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	774,577.82
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,922.82
	2020-06-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	127,659.99
	2020-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,487.59
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,076.09
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	633,421.63
	2020-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,821.01
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,318.61
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,277.24
	2020-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	373.59
	2021-05-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,803.88)
P037251 Total				**1,929,559.81**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P027849				
S-47 over Baskins Creek				
S-47 (Baskins Hill Rd) RBO Baskins Creek in Lancaster County - S- 47				
Bridge Replacement				
	2019-10-29	ENGINEERING & ARCHITECTURAL	ECS SOUTHEAST LLP	28,932.89
	2021-07-19	ENGINEERING & ARCHITECTURAL	GEL SOLUTIONS LLC	13,718.63
	2021-08-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	39,575.96
	2021-09-14	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	65,200.29
	2021-10-08	ENGINEERING & ARCHITECTURAL	S&ME INC	0.00
	2021-10-19	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	18,547.76
	2021-12-07	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	6,325.34
	2021-12-31	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	18,677.51
	2022-01-05	ENGINEERING & ARCHITECTURAL	S&ME INC	4,500.00
	2022-02-24	Printing, Binding, Advertising	THE LANCASTER NEWS	367.50
	2022-04-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	89,729.08
	2022-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	20,350.99
	2022-08-10	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	7,526.05
	2022-12-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	34,284.45
	2023-01-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	9,304.12
	2023-02-10	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	14,696.03
	2023-03-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	21,494.21
	2023-05-22	Right of Way	SCDOT-RIGHT OF WAY	700.00
	2023-05-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	38,333.36
	2023-06-06	Right of Way	SCDOT-RIGHT OF WAY	(700.00)
	2023-06-08	Right of Way	SCDOT-RIGHT OF WAY	700.00
	2023-06-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	15,834.26
	2023-06-22	Right of Way	SCDOT-RIGHT OF WAY	2,500.00
	2023-06-29	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	4,507.58
	2023-06-30	Legal Services	SIMPLIFILE LC	20.25
	2023-08-24	Legal Services	SIMPLIFILE LC	20.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2023-08-24	Right of Way	DEHAVEN APPRAISALS LLC	2,000.00
	2023-09-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	9,082.63
	2023-09-28	Legal Services	SIMPLIFILE LC	0.00
	2024-01-23	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	6,631.87
	2024-02-06	Right of Way	SCDOT-RIGHT OF WAY	4,500.00
	2024-02-16	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	3,444.61
	2024-03-12	Legal Services	SIMPLIFILE LC	20.25
	2024-03-27	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	2,151.09
	2024-06-11	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	125.00
P027849 Total				**483,101.96**
P032499				
2018 Statewide Non-Interstate NHS Program				
Non-Interstate NHS Reconstruction in Lancaster County - SC 9				
Reconstruction				
	2020-02-14	Payment to Road & Bridge Contractors	CR JACKSON INC	129,175.00
	2020-08-05	Payment to Road & Bridge Contractors	CR JACKSON INC	152,002.50
	2020-09-11	Payment to Road & Bridge Contractors	CR JACKSON INC	1,372,602.77
	2020-10-19	Payment to Road & Bridge Contractors	CR JACKSON INC	640,064.24
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	777.18
	2020-11-05	Payment to Road & Bridge Contractors	CR JACKSON INC	374,608.34
	2020-11-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,896.29
	2020-12-04	Payment to Road & Bridge Contractors	CR JACKSON INC	39,086.00
	2021-01-14	Payment to Road & Bridge Contractors	CR JACKSON INC	9,851.20
	2021-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,796.04
	2021-05-05	Payment to Road & Bridge Contractors	CR JACKSON INC	2,236.68
	2021-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	15,262.50
P032499 Total				**2,755,358.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038582				
2020 FA Preservation Program				
Preservation in Lancaster County. - S- 13				
Preservation				
	2020-04-01	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	38,479.23
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	682.19
	2020-05-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	121,870.90
	2020-08-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	21,145.74
	2020-10-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,133.33
P038582 Total				**183,311.39**
P038575				
2020 Primary Preservation in Lancaster County				
Preservation in Lancaster County. - SC 200				
Preservation				
	2020-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	21,523.00
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,899.99
	2020-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	19,852.48
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,102.13
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	352.08
	2021-12-01	Payment to Road & Bridge Contractors	CR JACKSON INC	200,689.08
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,204.76
	2022-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	1,545.50
	2022-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	766.22
P038575 Total				**253,935.24**
P038279				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 410, S-541				
Reconstruction				

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,242.39
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,220.71
	2021-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	68,795.65
	2021-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	920,865.78
	2021-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	355,961.71
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,663.93
	2021-07-15	Payment to Road & Bridge Contractors	CR JACKSON INC	134,657.07
	2021-08-13	Payment to Road & Bridge Contractors	CR JACKSON INC	326,888.51
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,409.70
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,048.39
	2021-10-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(70,467.87)
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,121.01
	2022-04-20	Payment to Road & Bridge Contractors	CR JACKSON INC	472.12
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	829.98
	2022-07-25	Payment to Road & Bridge Contractors	CR JACKSON INC	19,697.84
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	8,297.43
P038279 Total				**1,805,704.35**
P038226				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - SC 522, US 601				
Reconstruction				
	2021-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	26,246.67
	2021-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	108,450.40
	2021-06-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	677.40
	2021-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	696,743.37
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,032.63
	2021-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,019.45
	2021-07-15	Payment to Road & Bridge Contractors	CR JACKSON INC	1,077,975.28
	2021-08-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,229.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-08-13	Payment to Road & Bridge Contractors	CR JACKSON INC	407,406.73
	2021-09-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,887.65
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,317.99
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,880.89
	2021-10-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	95,176.52
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,235.09
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,445.65
	2021-12-01	Payment to Road & Bridge Contractors	CR JACKSON INC	25,753.42
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	333.51
	2022-04-20	Payment to Road & Bridge Contractors	CR JACKSON INC	8,709.87
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,727.50
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	447.27
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,965.19
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	602.38
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(1,727.50)
	2022-07-25	Payment to Road & Bridge Contractors	CR JACKSON INC	25,672.04
	2023-06-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,136.96
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,297.43)
P038226 Total				**2,529,047.97**
P040272				
RRSP RW Safety Clearing in District 4 (2020-2021)				
RRSP RW Safety Clearing in District 4 (2020-2021) - US 521				
Safety Improvement				
	2021-05-03	Other Contract Services	SHEEHAN ENTERPRISES LLC	12,712.50
	2021-05-11	Other Contract Services	SHEEHAN ENTERPRISES LLC	18,450.00
	2021-06-02	Other Contract Services	SHEEHAN ENTERPRISES LLC	21,150.00
	2021-06-30	Other Contract Services	SHEEHAN ENTERPRISES LLC	21,240.00
P040272 Total				**73,552.50**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038473				
2020 Non-FA Secondary Pavement Improvement Program				
SCDOT Reconstruction in Lancaster County - S- 111, S- 16, S-210, S- 238, S- 239, S- 240, S- 318, S- 45, S- 515				
Reconstruction				
	2021-05-19	Highway Maintenance Contracts	CR JACKSON INC	210.00
	2021-06-09	Highway Maintenance Contracts	CR JACKSON INC	42,688.67
	2021-07-15	Highway Maintenance Contracts	CR JACKSON INC	123,342.56
	2021-08-13	Highway Maintenance Contracts	CR JACKSON INC	62,858.81
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,586.91
	2021-10-25	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	5,651.62
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	403.85
	2021-12-01	Highway Maintenance Contracts	CR JACKSON INC	2,210.40
	2022-04-20	Highway Maintenance Contracts	CR JACKSON INC	2,630.06
	2022-07-25	Highway Maintenance Contracts	CR JACKSON INC	626.31
	2023-06-28	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(4,016.54)
	2025-06-11	Highway Maintenance Contracts	Highway Maint Contr	314.71
	2025-06-11	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	554.44
	2025-06-30	Highway Maintenance Contracts	Highway Maint Contr	(629.42)
P038473 Total				**243,432.38**
P039443				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - SC 200, SC 522				
Reconstruction				
	2021-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	296.72
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	692.12
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,601.98
	2021-07-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	296.72
	2021-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	20,397.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,378.37
	2021-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	73,174.30
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,651.46
	2021-10-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,064.00
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,732.91
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,588.51
	2021-12-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	331,411.63
	2021-12-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,215,800.31
	2022-01-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,522.61
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,957.00
	2022-02-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	990.64
	2022-02-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	634,783.06
	2022-02-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,313.02
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,953.81
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,774.09
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,720.07
	2022-03-16	Payment to Road & Bridge Contractors	Highway Maint Contr	(20,849.94)
	2022-04-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	100,433.12
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,888.31
	2022-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,033.99
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	603.62
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,938.79
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(8,888.31)
	2022-07-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	62,342.64
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	906.48
	2023-03-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,169.52
	2025-01-29	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(7,555.64)
P039443 Total				**2,531,123.51**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039444				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 66				
Reconstruction				
	2021-06-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	93,157.06
	2021-07-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	49,937.24
	2021-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	198,459.19
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,913.73
	2021-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	779,619.50
	2021-10-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,672.38
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,471.12
	2021-10-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	386,829.88
	2021-11-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	611.27
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	25,942.04
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,809.36
	2021-12-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	90,376.78
	2021-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	813.87
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,034.60
	2021-12-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(27,299.80)
	2022-01-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,068.89
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,473.84
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	606.50
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,646.34
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,646.34
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(1,646.34)
	2023-06-30	Payment to Road & Bridge Contractors	ENGINEERING & ARCH	144,648.25
	2023-07-24	Payment to Road & Bridge Contractors	ENGINEERING & ARCH	0.00
P039444 Total				**1,772,792.04**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039620				
2021 NFA Preservation in Lancaster County				
Preservation in Lancaster County - S- 189				
Preservation				
	2021-08-03	Highway Maintenance Contracts	CR JACKSON INC	8,262.76
	2021-09-10	Highway Maintenance Contracts	CR JACKSON INC	56,059.50
	2021-10-14	Highway Maintenance Contracts	CR JACKSON INC	7,712.15
	2021-12-09	Highway Maintenance Contracts	CR JACKSON INC	380.33
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	89.86
	2022-02-08	Highway Maintenance Contracts	CR JACKSON INC	475.50
P039620 Total				**72,980.10**
P039606				
2021 Primary Preservation in Lancaster County				
Preservation in Lancaster County - SC 200				
Preservation				
	2021-08-03	Payment to Road & Bridge Contractors	CR JACKSON INC	13,219.22
	2021-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	29,160.57
	2021-10-14	Payment to Road & Bridge Contractors	CR JACKSON INC	206,498.96
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,144.33
	2021-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	6,111.68
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,121.14
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	179.72
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	4,665.20
	2022-03-07	Payment to Road & Bridge Contractors	CR JACKSON INC	325.00
P039606 Total				**266,425.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039613				
2021 FA Preservation in Lancaster County				
Preservation in Lancaster County - S- 36				
Preservation				
	2021-08-03	Payment to Road & Bridge Contractors	CR JACKSON INC	7,888.42
	2021-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	73,653.60
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	730.92
	2021-10-14	Payment to Road & Bridge Contractors	CR JACKSON INC	21.70
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,144.33
	2021-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	7,667.38
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	132.09
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	89.86
P039613 Total				**91,328.30**
P039445				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 488, S- 489, S- 490, S- 491, S- 493, S- 494				
Reconstruction				
	2021-10-25	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	8,672.00
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,007.51
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	504.31
	2022-02-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	360,252.54
	2022-02-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	22,261.41
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,553.27
	2022-03-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	193,868.21
	2022-03-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,944.02
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,032.49
	2022-04-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	61,184.67
	2022-05-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,072.50
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	14,063.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,314.48
	2022-07-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	17,350.65
	2023-03-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	44,109.25
P039445 Total				**753,190.32**
P040011				
2021 FA Secondary Pavement Improvement Program - Additional $28M Statewide				
Reconstruction Rehabilitation in Lancaster County- Extension project to 2956270 - S- 12				
Rehabilitation				
	2022-03-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	186,406.89
	2022-04-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(35,281.64)
	2022-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,545.94
	2022-07-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	767.29
	2023-03-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,071.09
P040011 Total				**176,509.57**
P040215				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - SC 200, SC 97				
Reconstruction				
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	572.11
	2023-02-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	13,333.34
	2023-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	44,985.83
	2023-03-27	ENGINEERING & ARCHITECTURAL	S&ME INC	3,989.91
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,795.50
	2023-04-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	104,994.35
	2023-05-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	819.75
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,470.53
	2023-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	3,428.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,091.50
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,623.78
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,579.23
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	48,496.50
	2023-08-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,780.95
	2023-10-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	66,069.64
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,951.50
	2023-12-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,146.86
	2023-12-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	452,894.94
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,595.48
	2024-01-18	Payment to Road & Bridge Contractors	Highway Maint Contr	(3,777.49)
	2024-02-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,807.30
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,463.52
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,074.46
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,675.12
	2024-03-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	117,069.66
	2024-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	512.82
	2024-05-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,055.42
	2024-06-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	41,623.70
	2024-07-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,903.05
	2024-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	270,404.72
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,368.29
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,789.69
	2024-09-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,466,740.59
	2024-10-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,158.23
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,009.88
	2024-10-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	334,907.38
	2024-11-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,341.14
	2024-11-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	244,739.97
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	10,958.41
	2024-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	83,895.47

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,523.40
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,405.91
	2025-01-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,349.66
	2025-02-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,115.67
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,087.93
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,672.66
P040215 Total				**3,508,496.97**
P040216				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 330, S-65				
Reconstruction				
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,899.35
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,343.62
	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	736.78
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	745.89
	2023-02-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	81,373.12
	2023-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	392,058.72
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,200.78
	2023-04-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	162,957.36
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	738.73
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,650.79
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,120.71
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	432.18
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,471.86
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	664,259.41
	2023-08-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	287,479.34
	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	130,112.83
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	386.99
	2023-09-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,001.86
	2023-10-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	291,976.63

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,524.03
	2023-10-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,173.82
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	773.70
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,195.65
	2023-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	138,936.81
	2023-12-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,369.67
	2023-12-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	500.00
	2024-01-18	Payment to Road & Bridge Contractors	Highway Maint Contr	(3,093.50)
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,075.22
	2024-02-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	254,727.07
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,042.96
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,862.40
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,337.07
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,224.36
	2024-03-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	418,875.17
	2024-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,679.01
	2024-05-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	55,522.18
	2024-06-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	257,414.70
	2024-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,163.91
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,534.01
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,040.65
	2024-08-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,232.00
	2024-08-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	796.34
	2024-09-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,981.70
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,970.57
	2024-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,231.48)
	2024-10-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(18,472.27)
	2024-11-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	58,660.46
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,527.01
	2024-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,429.57
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	837.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,180.00
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,247.52
P040216 Total				**3,305,984.82**
P039628				
Lancaster 2022 NFA Extension				
Lancaster 2022 NFA Addt'l routes- Extension to 2959310 - S-117, S- 233, S- 236				
Rehabilitation				
	2023-02-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	16,000.00
	2023-03-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	20.00
	2023-04-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	539.78
	2023-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(507.78)
	2023-08-10	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(52.00)
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	363.68
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	389.41
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-01-18	Highway Maintenance Contracts	Highway Maint Contr	(396.63)
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	956.79
	2024-02-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	394.73
	2024-03-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,761.30
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	797.13
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,205.44
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	188.09
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,023.85
	2024-08-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	166,717.53
	2024-09-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	76,753.24
	2024-10-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,383.16
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,376.59
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,634.96
	2024-10-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	18,661.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,683.54
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	515.64
	2024-11-25	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	8,226.22
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	367.96
	2024-12-18	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(340.92)
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	846.30
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,583.27
P039628 Total				**311,261.89**
P040217				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 16, S-207, S- 299, S- 324, S- 458				
Reconstruction				
	2023-02-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	13,333.33
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,213.12
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,958.23
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	735.92
	2023-12-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	72,386.27
	2024-01-11	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,371.74
	2024-01-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	37,621.12
	2024-02-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	321,522.30
	2024-03-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,580.72
	2024-03-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	315,774.25
	2024-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,989.85
	2024-05-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	500.00
	2024-07-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	869.00
	2024-08-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	64,795.66
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,264.68
	2024-09-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	123,661.93
	2024-10-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,733.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,481.55
	2024-10-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	125,388.08
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,525.28
	2024-11-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,730.64
	2024-11-25	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	42,489.57
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	750.34
	2024-12-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	22,033.79
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,726.18
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	839.45
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,030.38
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,330.44
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	709.09
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,940.69
P040217 Total				**1,184,287.28**
P040825				
2023 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - SC 9				
Rehabilitation				
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,477.46
	2023-06-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	96,816.00
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,895.15
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	58,000.00
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	764.56
	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	228,846.89
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	982.63
	2023-10-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,148,033.55
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	560.30
	2023-10-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	17,165.51
	2023-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	577,500.37
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,464.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-12-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	8,168.64
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,355.17
	2023-12-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	266,525.20
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,307.14
	2024-01-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,119.85
	2024-02-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,454.12
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,909.22
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	20,950.11
	2024-03-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	19,140.03
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,221.04
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	846.30
	2024-06-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,006.93
	2024-10-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,280.00)
	2025-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,268.60
P040825 Total				**2,487,499.33**
P040826				
2023 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - SC 522				
Reconstruction				
	2023-06-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	401,127.90
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,457.71
	2023-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,295,218.08
	2023-08-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	926,055.30
	2023-08-18	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	364.06
	2023-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	966,502.16
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,208.97
	2023-09-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	238.88
	2023-10-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	46,567.78
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,676.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-10-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,373.96
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,959.34
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,366.32
	2023-11-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	30,772.40
	2023-12-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,963.88
	2024-01-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	16,571.35
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,488.26
	2024-02-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,264.89
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,750.90
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	23,650.91
	2024-03-12	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,915.45
	2024-03-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,291.56
	2024-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,481.46
	2024-05-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,726.18
	2024-06-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	44,002.49
	2024-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	427.99
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,866.16
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	519.98
	2024-07-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	519.98
	2024-10-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	51,689.74
	2024-12-20	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(519.98)
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,622.96
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,527.61
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	88.81
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,679.56
	2025-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	77,936.23
P040826 Total				**3,978,356.15**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042426				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction / Rehabilitation in Lancaster County - SC 9, US 521				
Rehabilitation				
	2024-10-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,739.80
	2024-12-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	402,170.34
	2025-01-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	266,958.74
	2025-01-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,999.59
	2025-02-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	16,033.80
	2025-02-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,492.40
	2025-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,187.95
	2025-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	293,844.67
	2025-06-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	284,156.93
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,960.80
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,492.28
P042426 Total				**1,310,037.30**
P042189				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction / Rehabilitation in Lancaster County - S- 183, S-26				
Reconstruction				
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,929.07
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,261.31
	2025-03-06	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	73,230.75
	2025-04-09	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	69,229.95
	2025-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,101.18
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,950.09
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	696.73
	2025-05-14	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	27,337.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	840.55
	2025-06-09	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	67,140.15
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,933.49
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,421.00
	2025-06-30	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	716,256.03
P042189 Total				**973,327.80**
P042190				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction / Rehabilitation in Lancaster County - S- 48, S-585, S- 587, S- 615, S- 62, S- 648, S- 648 SPR, S- 78				
Reconstruction				
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,776.66
	2025-03-06	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	66,387.50
	2025-05-14	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	162,194.56
	2025-06-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	888.33
	2025-06-09	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	200,610.54
	2025-06-30	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	17,855.44
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	933.40
P042190 Total				**450,646.43**
P042187				
2024 Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in Lancaster County - SC 522				
Reconstruction				
	2024-12-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	280,150.00
	2025-01-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	150,000.00
	2025-02-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	148,939.00
	2025-03-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	195,564.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,757.42
	2025-04-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	503,011.66
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,569.39
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	276.49
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,559.56
	2025-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,078,576.69
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	710.63
	2025-06-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,053.62
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	712.87
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,188.18
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	184.14
	2025-06-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(867.38)
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,910.67
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	465.20
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,341.14
P042187 Total				**2,407,104.18**
P040827				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Lancaster County - S- 26, S-330, S- 67				
Reconstruction				
	2024-12-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	459,167.45
	2025-01-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	145,348.89
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,147.50
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	395.03
	2025-02-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,529.33
	2025-02-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	192,230.31
	2025-03-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,853.80
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	669.49
	2025-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,087,968.47

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	985.54
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	706.79
	2025-05-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	368,456.20
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,140.44
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	623.75
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,215.36
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,838.62
	2025-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	21,495.68
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,237.52
P040827 Total				**2,311,010.17**
P040828				
2023 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 116, S- 371, S- 372, S- 373, S- 385, S- 386, S- 417, S- 489, S- 492, S- 496, S- 80, S- 854				
Reconstruction				
	2024-12-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	206,573.67
	2025-02-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,859.50
	2025-04-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	26,393.50
	2025-04-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,077.55
	2025-05-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	434,861.35
	2025-05-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	468.55
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,336.58
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	621.69
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,845.49
	2025-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	148,131.72
P040828 Total				**833,169.60**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044097				
Hurricane Helene Lancaster FA Guardrail				
Change order to Contract 5468920 Hurricane Helene Lancaster FA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	18,975.00
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(18,975.00)
P044097 Total				**0.00**
P043239				
S-19 over Bear Creek in Lancaster County, Asset 253 - Substructure Repair				
S-19 over Bear Creek in Lancaster County, Asset 253 Substructure Repair-Extension to Contract ID 5463940 - S- 19				
Bridge Maintenance				
	2025-03-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	266,278.04
P043239 Total				**266,278.04**
P043095				
2025 NHS Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in Lancaster County - US 521				
Rehabilitation				
	2025-04-24	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	47,250.00
P043095 Total				**47,250.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043096				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction / Rehabilitation in Lancaster County - SC 914				
Reconstruction				
	2025-04-24	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	47,250.00
P043096 Total				**47,250.00**
P043503				
2025 Federal Aid Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lancaster County - S- 19				
Reconstruction				
	2025-04-24	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	47,250.00
P043503 Total				**47,250.00**
P043098				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction / Rehabilitation in Lancaster County - S- 106, S- 150, S- 487, S- 556, S- 557, S- 558, S- 560, S- 586, S- 642				
Reconstruction				
	2025-04-24	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	47,250.00
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,662.02
P043098 Total				**48,912.02**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P026827				
US 521 over Cane Creek				
Bridge Replacement of US 521 Bridge over Cane Creek - US 521				
Bridge Replacement				
	2025-06-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	113,491.09
P026827 Total				**113,491.09**
Lancaster Total				**61,369,177.54**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Laurens				
P037507				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Laurens County - US 221				
Rehabilitation				
	2019-02-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,048.95
	2019-02-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,517.14
	2019-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,202.40
	2019-09-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	77,437.82
	2019-10-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	477,261.32
	2019-11-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	309,940.88
	2019-12-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	566,791.21
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,682.05
	2020-01-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,463.90
	2020-01-16	ENGINEERING & ARCHITECTURAL	S&ME INC	492.58
	2020-02-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	33,265.43
	2020-03-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,747.33
	2020-04-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,912.50
P037507 Total				**1,500,763.51**
P038368				
US 76 Safety Improvements in Laurens County				
RRSP Safety Improvements from near US 25 (Highway 25) to near SC 252 (Highway 252) - US 76				
Safety Improvement				
	2019-03-05	Printing, Binding, Advertising	THE CLINTON CHRONICLE	68.00
	2019-03-05	Printing, Binding, Advertising	THE INDEX-JOURNAL	75.52
	2019-03-13	Printing, Binding, Advertising	ADVERTISER PRINTING CO INC	120.00
	2019-06-18	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	18,627.49
	2019-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	21,960.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-08-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	9,865.60
	2019-09-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	796.68
	2019-10-22	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	24,492.71
	2019-11-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	4,552.50
	2019-12-30	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	48,437.86
	2020-03-30	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	53.36
	2020-05-12	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	15,037.14
P038368 Total				**144,087.40**
P038371				
US 221 Safety Improvements in Laurens County				
RRSP Safety Improvements from near SC 39 (Highway 39) to near SC 127 (Bypass 127) - US 221				
Safety Improvement				
	2019-03-05	Printing, Binding, Advertising	THE CLINTON CHRONICLE	68.00
	2019-03-05	Printing, Binding, Advertising	THE INDEX-JOURNAL	75.52
	2019-03-13	Printing, Binding, Advertising	ADVERTISER PRINTING CO INC	120.00
	2019-06-18	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	16,085.15
	2019-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,061.67
	2019-08-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	17,354.56
	2019-09-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	12,150.07
	2019-10-22	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	20,395.71
	2019-11-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	528.48
P038371 Total				**74,839.16**
P037506				
2019 Statewide Non-Interstate NHS Pavement Improvement Program				
Rehabilitation in Laurens County - SC 56 BUS				
Rehabilitation				
	2019-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,090.00
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,585.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-09-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	59,375.00
	2019-10-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	130,991.36
	2019-10-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,280.30
	2019-11-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,361.99
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,422.15
	2019-12-18	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	12,832.68
	2019-12-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	129,151.47
	2020-01-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	207,322.81
	2020-01-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	12,487.61
	2020-02-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,968.06
	2020-03-02	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,500.50
	2020-03-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,979.24
	2020-04-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,912.50
P037506 Total				**596,261.21**
P037508				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Laurens County - S- 365				
Reconstruction				
	2019-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	618.00
	2019-09-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	59,375.00
	2019-10-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	13,975.00
	2019-11-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,912.50
	2019-12-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	278,808.83
	2020-01-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,969.75
	2020-01-16	ENGINEERING & ARCHITECTURAL	S&ME INC	447.80
	2020-02-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,172.20
	2020-04-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,912.50
P037508 Total				**379,191.58**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037509				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Laurens County - S- 110, S- 730				
Reconstruction				
	2019-03-12	Highway Maintenance Contracts	ROGERS GROUP INC	444.96
	2019-09-16	Highway Maintenance Contracts	ROGERS GROUP INC	17,812.50
	2019-10-16	Highway Maintenance Contracts	ROGERS GROUP INC	4,837.50
	2019-11-15	Highway Maintenance Contracts	ROGERS GROUP INC	197,292.55
	2019-12-18	Highway Maintenance Contracts	ROGERS GROUP INC	185,858.26
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,776.69
	2020-01-14	Highway Maintenance Contracts	ROGERS GROUP INC	59,263.81
	2020-01-16	ENGINEERING & ARCHITECTURAL	S&ME INC	255.25
	2020-02-10	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,658.12
	2020-02-10	ENGINEERING & ARCHITECTURAL	S&ME INC	187.28
	2020-02-14	Highway Maintenance Contracts	ROGERS GROUP INC	3,943.91
	2020-03-16	Highway Maintenance Contracts	ROGERS GROUP INC	5,921.73
	2020-04-16	Highway Maintenance Contracts	ROGERS GROUP INC	3,937.52
	2021-03-23	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	1,473.96
P037509 Total				**485,664.04**
P036787				
2018 Federal Aid Primary Preservation Program				
SCDOT Federal Aid Preservation in Laurens County - US 76				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	8,727.66
	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	29,842.13
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,751.08
	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	7,818.50
P036787 Total				**54,139.37**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036881				
2018 Federal Aid Secondary Preservation Program				
Federal Aid Preservation in Laurens County - S- 47, S- 6				
Preservation				
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	667.53
	2019-03-25	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	12,392.85
	2019-05-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	149,862.86
	2019-05-08	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	149,120.23
	2019-06-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	32,740.00
	2019-08-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	1,620.12
P036881 Total				**346,403.59**
P036789				
2018 Non-Interstate NHS Preservation Program				
SCDOT Federal Aid Preservation in Laurens County - SC 72				
Preservation				
	2019-03-25	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	65,395.28
	2019-05-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	119,081.12
	2019-05-08	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	8,042.97
	2019-06-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	374,951.16
	2019-06-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,668.42
	2019-08-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	36,003.23
P036789 Total				**607,142.18**
P037743				
2019 Non- NHS Primary Pavement Improvement Program				
Preservation in Laurens County - SC 49, SC 66				
Preservation				
	2019-04-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	49,027.34
P037743 Total				**49,027.34**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037744				
2019 FA Secondaries Pavement Improvement Project				
Preservation in Laurens County - S- 114, S- 115, S- 161, S- 60, S- 705				
Preservation				
	2019-04-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	31,034.33
	2019-06-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,260.56
P037744 Total				**34,294.89**
P037745				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Laurens County - S- 704				
Preservation				
	2019-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,144.00
	2019-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,639.16
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,876.90
	2019-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,067.72
	2019-08-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	17,730.03
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,545.94
P037745 Total				**122,003.75**
P037501				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Laurens County - S- 33				
Reconstruction				
	2019-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,833.33
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,416.67
	2019-08-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	546.00
	2019-10-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	210,827.24
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	233,953.03

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,753.33
	2019-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	440.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,477.96
	2020-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,431.11
	2020-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,845.20
	2020-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,600.00
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,577.20
	2021-05-17	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	(13,586.40)
P037501 Total				**499,114.67**
P037833				
2019 Non- Interstate NHS Pavement Improvement Program				
Preservation in Laurens County - US 25				
Preservation				
	2019-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	893,196.19
	2019-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,863.07
	2019-10-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	2,912.53
	2019-10-31	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	10,233.93
	2020-01-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,701.00
P037833 Total				**983,906.72**
P032437				
2018 Non-NHS Primary Program				
Non-NHS Primary Reconstruction in Laurens County - SC 56				
Reconstruction				
	2019-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	36,876.00
	2019-09-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	164,079.52
	2019-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	991,200.80
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	716,901.34
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,154.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	807,209.94
	2020-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	60,924.33
	2020-01-16	ENGINEERING & ARCHITECTURAL	S&ME INC	1,388.18
	2020-02-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,305.23
	2020-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	182,512.31
	2020-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,806.32
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	25,701.25
	2020-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46.83
	2020-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	176.12
P032437 Total				**3,002,282.50**
P032438				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Laurens County - S-53				
Reconstruction				
	2019-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	36,764.00
	2019-09-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	507,387.68
	2019-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	377,700.33
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,800.00
	2019-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,144.70
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,422.79
	2020-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	680.00
	2020-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,278.00
	2020-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	80,830.18
	2020-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,133.53
P032438 Total				**1,033,141.21**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038642				
2020 Primary Preservation Program				
SCDOT Preservation in Laurens County - SC 72				
Preservation				
	2020-04-30	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	10,800.00
	2020-05-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	48,027.83
	2020-06-22	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	240,978.86
	2020-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	702.34
	2020-10-14	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	28,821.90
	2020-11-18	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	3,000.00
P038642 Total				**332,330.93**
P037770				
2020 Non- FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County - S- 32, S- 95				
Reconstruction				
	2020-06-22	Highway Maintenance Contracts	ROGERS GROUP INC	11,080.80
	2020-06-30	Highway Maintenance Contracts	ROGERS GROUP INC	53,335.73
	2020-08-14	Highway Maintenance Contracts	ROGERS GROUP INC	283,286.59
	2020-09-11	Highway Maintenance Contracts	ROGERS GROUP INC	20,069.84
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,307.44
	2020-10-14	Highway Maintenance Contracts	ROGERS GROUP INC	11,367.94
	2020-10-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	374.21
	2020-12-09	Highway Maintenance Contracts	ROGERS GROUP INC	2,126.30
	2021-06-15	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	2,185.97
P037770 Total				**386,134.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037755				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County - SC 72				
Rehabilitation				
	2020-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	295,236.26
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	177,862.70
	2020-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	112,443.93
	2020-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	178,126.00
	2021-01-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,274.50
	2021-05-18	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	778.22
	2021-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	955,569.91
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	2,523.91
	2021-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,484,481.17
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	3,183.30
	2021-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,338.45
	2021-09-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	79,522.98
P037755 Total				**3,330,341.33**
P037769				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County - S- 24, S-282, S- 581				
Reconstruction				
	2020-06-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	39,160.80
	2020-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	482,109.87
	2020-08-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	440,075.65
	2020-09-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	138,562.07
	2020-10-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	69,057.50
	2020-11-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,440.00
	2020-12-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7,425.60
P037769 Total				**1,185,831.49**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038838				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Laurens County - S- 307, S- 54, S- 71				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	41,893.60
P038838 Total				**41,893.60**
P039146				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - S- 98				
Reconstruction				
	2021-02-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,806.67
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,500.00
	2021-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	734.40
	2021-10-28	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,000.00
	2021-12-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	171,113.82
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	389,745.64
	2022-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	668,235.89
	2022-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	541,903.16
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	162,567.34
	2022-09-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,826.08
	2022-10-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,558.86
	2022-12-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,786.35
	2023-01-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,567.38
	2023-03-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,246.57
	2023-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,978.92
P039146 Total				**2,171,571.08**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039787				
2021 Primary Preservation Program				
SCDOT Preservation in Laurens County - SC 72				
Preservation				
	2021-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	39,903.74
	2021-04-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	64,114.19
	2021-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,470.97
	2021-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,341.71
	2021-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	628.57
P039787 Total				**114,459.18**
P039140				
2021 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - SC 72				
Reconstruction				
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,013.25
	2022-04-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,124.17
	2022-07-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,333.33
	2022-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	627.96
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	2,463.89
	2022-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	689,418.17
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,945.65
	2022-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,111.05
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,482.79
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,490.38
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,842.44
	2023-02-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,008.42
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	43,133.23
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	390.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
P039140 Total				**890,884.96**
P039143				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - SC 101				
Reconstruction				
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,993.29
	2022-04-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,166.67
	2022-07-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,025,175.37
	2022-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,235,936.51
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	750,143.24
	2022-09-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	10,406.93
	2022-10-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	27,664.36
	2022-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	296,574.43
	2022-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	183,153.51
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,021.20
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,847.48
	2023-02-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,982.31
	2023-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,299.71
	2023-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
P039143 Total				**3,620,531.68**
P039150				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - S- 266, S-313, S- 32, S- 368, S- 965				
Reconstruction				
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,816.24
	2022-04-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,183.35

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,368.70
	2022-07-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	280,534.44
	2022-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,966.67
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
	2022-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	79,593.46
	2022-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,651.01
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	397,844.14
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	110,482.37
	2023-02-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,740.72
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,962.45
	2023-03-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	360,361.99
	2023-04-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,995.16
	2023-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	341,717.39
	2023-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	52,324.32
	2023-06-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,913.41
	2023-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	174.40
	2023-10-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,594.32
P039150 Total				**1,759,391.21**
P039884				
2021 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County - SC 101				
Reconstruction				
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,426.34
	2022-04-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,166.67
	2022-07-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	158,000.21
	2022-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,993.97
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
	2022-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	100,578.85
	2022-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,556.98

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
P039884 Total				**425,056.36**
P039779				
2021 Primary Preservation Program				
SCDOT Preservation in Laurens County - US 25				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.02
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,322.62
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,957.85
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	147,730.85
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	615.73
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,705.88
P039779 Total				**252,332.95**
P039833				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Laurens County - S- 398				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,504.78
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	108,553.19
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,598.27
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,140.50
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,203.35
P039833 Total				**184,000.09**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039834				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Laurens County - S- 250				
Preservation				
	2022-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2022-03-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	104,064.36
	2022-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	270,410.08
	2022-05-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,406.55
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,534.70
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	31,278.45
	2022-12-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	705.88
P039834 Total				**426,400.02**
P039886				
2021 Non-FA Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County - S- 34, S- 622				
Rehabilitation				
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	79,385.58
	2022-12-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	61,666.67
	2023-03-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,400.00
	2023-10-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2024-03-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,969.33
	2024-07-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	41,116.41
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	103,228.70
	2024-08-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,330.77
	2025-01-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	353.76
	2025-05-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,052.71
P039886 Total				**362,503.93**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040170				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - S- 26, S- 34				
Reconstruction				
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	80,184.82
	2022-12-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	66,666.66
	2023-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	138.00
	2023-10-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2024-03-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-05-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	338.45
	2024-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	50,239.24
	2024-06-19	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	33,802.02
	2024-06-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,004,082.24
	2024-07-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	587,675.37
	2024-08-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,277.95
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,677.76
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	22,133.41
	2024-12-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,308.40
	2025-05-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	47,783.97
	2025-06-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,677.60)
P040170 Total				**1,940,630.69**
P039885				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County - S- 282				
Reconstruction				
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	79,678.84
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	72,971.08

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,941.76
	2023-02-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,943.73
	2023-04-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,642.50
	2023-10-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-11-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	68,946.21
	2024-12-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,170.63
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,732.15
P039885 Total				**319,026.90**
P040167				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - SC 101, SC 252, SC 308				
Reconstruction				
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	84,882.58
	2022-10-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,940.93
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,556.67
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,950.60
	2023-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	115,593.90
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,556.53
	2023-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,129.88
	2023-10-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	342,946.77
	2023-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	790,471.18
	2023-12-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	10,322.85
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	678,054.98
	2024-01-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	11,382.25
	2024-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	143,328.58
	2024-01-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,375.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	80,634.37
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	128,553.42
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	315,780.35
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	567,064.77
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,213.76
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,956.88
	2024-07-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	918.75
	2024-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,090.00
	2024-11-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,687.20
	2025-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,325.62
	2025-02-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,479.58
	2025-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,553.25
	2025-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	937,296.77
	2025-04-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	606,233.42
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	144,097.62
	2025-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	782.64
	2025-06-12	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	15,125.67
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,405.47
P040167 Total				**5,150,692.26**
P040169				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - S- 42, S- 53, S- 701				
Reconstruction				
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	82,870.08
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	64,186.67
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,132.24
	2023-04-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,849.39
	2023-06-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,784.14
	2023-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	138.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-10-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2023-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	646,121.61
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	498,483.91
	2024-01-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,446.03
	2024-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,348.61
	2024-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	89,240.67
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,435.38
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	139,175.34
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,934.46
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,435.00
	2024-07-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	375,366.14
	2024-08-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,650.71
	2024-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	613,867.51
	2024-08-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	21,555.76
	2025-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,025.65
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	85,121.59
	2025-06-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,325.10)
P040169 Total				**2,802,843.79**
P041381				
2023 Primary Preservation Program				
SCDOT Preservation in Laurens County - SC 101, SC 418				
Preservation				
	2023-02-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,312.50
	2023-03-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	33,341.32
	2023-04-17	Payment to Road & Bridge Contractors	GORDON COMPANY INC	19,661.88
	2023-08-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9.00
	2023-09-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	125.00
P041381 Total				**54,449.70**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041382				
2023 Federal Aid Secondary Program				
SCDOT Preservation in Laurens County - S- 31, S- 54				
Preservation				
	2023-02-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,312.50
	2023-03-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	24,267.03
	2023-08-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	474.60
	2023-09-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	125.00
P041382 Total				**26,179.13**
P041383				
2023 Non- Federal Aid Preservation Program				
SCDOT Preservation in Laurens County - S- 47, S- 6, S- 81, S- 95				
Preservation				
	2023-02-15	Highway Maintenance Contracts	GORDON COMPANY INC	1,312.50
	2023-03-15	Highway Maintenance Contracts	GORDON COMPANY INC	30,592.70
	2023-08-11	Highway Maintenance Contracts	GORDON COMPANY INC	5,369.40
	2023-09-11	Highway Maintenance Contracts	GORDON COMPANY INC	125.00
P041383 Total				**37,399.60**
P040866				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - SC 252				
Reconstruction				
	2023-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	150,486.68
	2023-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	117,724.00
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,538.78
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,644.25
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,500.00
	2025-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-20	Payment to Road & Bridge Contractors	Highway Maint Contr	(3,890.00)
	2025-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	81,635.74
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	461.07
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,500.00
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	818.73
	2025-06-12	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,111.78
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	823.42
P040866 Total				**480,854.45**
P040867				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Laurens County - S- 120, S- 20, S- 29, S- 63, S- 701, S- 93				
Reconstruction				
	2023-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	249,849.32
	2023-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	92,696.48
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,139.68
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	105,795.63
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	64,400.04
	2024-06-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,626.20
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,687.43
	2024-07-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,827.52
	2024-08-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,524.97
	2024-10-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,665.11
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	285,797.90
	2025-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	211,209.93
	2025-02-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,447.58
	2025-02-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,483.45
	2025-02-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	922.64
	2025-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,659.97
	2025-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,652.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,244.06
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,358.07
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	770,615.75
	2025-06-12	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	559.75
	2025-06-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	355,688.75
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	25,644.94
P040867 Total				**2,281,497.17**
P041371				
2023 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County (NHS) - US 76				
Reconstruction				
	2023-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	163,128.25
	2023-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	84,253.75
	2024-03-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,275.00
	2024-04-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	96,262.00
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,500.00
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,063.96
	2024-10-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,306.72
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,913.85
	2025-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,578.65
	2025-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,239.50
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,500.00
P041371 Total				**483,021.68**
P040868				
2023 Non-FA Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - S- 100, S-171, S- 226, S- 231, S- 465, S- 72				
Reconstruction				
	2023-08-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	73,750.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-11-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	83,750.00
	2024-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	27,500.00
	2024-08-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,197.73
	2024-08-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,154.36
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,081.60
	2024-10-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,681.52
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,777.15
	2025-01-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	27,500.00
	2025-02-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	86,085.23
	2025-02-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	576.65
	2025-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	368,300.01
	2025-04-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	201,248.80
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,100.44
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	28,042.80
	2025-06-12	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,002.75
	2025-06-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	205,052.15
P040868 Total				**1,137,801.19**
P042950				
S-30-112 (Beaverdam Church Rd.) over Enoree River Bridge Repairs in Laurens County, Asset 6895				
S-30-112 (Beaverdam Church Rd.) over Enoree River Bridge Repairs in Laurens County, Asset 6895. Extension to Contract 0426100 - S-112				
Bridge Maintenance				
	2024-10-22	Payment to Road & Bridge Contractors	EAGLE CONSTRUCTION COMPANY INC	895,352.37
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	571.46
	2024-11-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,347.33
	2024-02-22	Payment to Road & Bridge Contractors	EAGLE CONSTRUCTION COMPANY INC	472,660.10
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,215.32
	2024-06-07	Other Contract Services	USDA APHIS GENERAL	630.76
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	218.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Maintenance	2024-06-18	Payment to Road & Bridge Contractors	EAGLE CONSTRUCTION COMPANY INC	36,300.00
	2024-06-20	ENGINEERING & ARCHITECTURAL	TRC LOCKBOX	14,864.59
	2024-07-24	Payment to Road & Bridge Contractors	EAGLE CONSTRUCTION COMPANY INC	166,434.46
	2024-08-14	ENGINEERING & ARCHITECTURAL	TRC LOCKBOX	12,560.80
	2024-08-16	Other Contract Services	USDA APHIS GENERAL	2,231.62
	2024-12-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,777.39
	2025-01-09	Payment to Road & Bridge Contractors	EAGLE CONSTRUCTION COMPANY INC	135,629.52
	2025-04-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(275,554.12)
P042950 Total				**1,481,240.29**
P041388				
2024 Primary Pavement Improvement Program				
Recon/ Rehab in Laurens County - SC 127, SC 56				
Rehabilitation				
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	456,495.45
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	252,887.65
	2024-07-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,107.50
	2024-10-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,360.82
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,264.00
P041388 Total				**720,115.42**
P042002				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Laurens County - S- 29				
Reconstruction				
	2024-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	160,500.00
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	140,054.60
	2024-07-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,884.40
	2024-10-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,633.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,019.53
P042002 Total				**356,091.53**
P040929				
2022 Additional Non-FA Funding				
Extension to 8859010 - S- 72				
Reconstruction				
	2024-06-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,000.00
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	48,000.00
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,559.25
	2025-02-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2025-02-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	280,534.08
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	30,140.18
P040929 Total				**390,233.51**
P041373				
2024 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Laurens County - SC 56				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,000.00
	2024-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	77,500.00
	2025-02-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	51,500.00
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	170,381.88
P041373 Total				**312,381.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042003				
2024 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Laurens County - S- 108, S-343				
Rehabilitation				
	2024-08-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	11,666.67
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	57,833.33
P042003 Total				**69,500.00**
P044069				
Hurricane Helene Laurens Interstate Guardrail				
Change Order to Contract 5268830 Hurricane Helene Laurens Interstate Guardrail				
Emergency Repair/Replacement				
	2025-03-18	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	96,548.60
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(96,548.60)
	2025-06-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	99,752.50
P044069 Total				**99,752.50**
P044071				
Hurricane Helene Laurens NFA Guardrail				
Change Order to Contract 5268900 - Hurricane Helene Laurens NFA Guardrail				
Emergency Repair/Replacement				
	2025-05-21	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	12,478.00
	2025-05-27	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	3,476.00
P044071 Total				**15,954.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042114				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Laurens County - S- 29, S- 6				
Rehabilitation				
	2025-06-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	96,960.00
P042114 Total				**96,960.00**
P042152				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Laurens County - SC 56, SC 72				
Rehabilitation				
	2025-06-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	213,082.50
P042152 Total				**213,082.50**
P043403				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Laurens County - SC 72 BUS, US 25, US 76				
Rehabilitation				
	2025-06-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	179,155.50
P043403 Total				**179,155.50**
P042115				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Laurens County - S- 385, S- 482				
Rehabilitation				
	2025-06-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	87,625.00
P042115 Total				**87,625.00**
Laurens Total				**44,132,415.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Lee				
P033681				
2018 Non-NHS Primary Program				
Non-NHS Rehabilitation in Lee County - SC 441, SC 527				
Rehabilitation				
	2018-09-06	Payment to Road & Bridge Contractors	CR JACKSON INC	39,010.00
	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	114,639.74
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	423.76
	2019-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	667,203.33
	2019-10-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,029.32
	2019-11-13	Payment to Road & Bridge Contractors	CR JACKSON INC	4,060.00
	2019-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	34,645.00
	2019-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,711.55
	2020-01-21	Payment to Road & Bridge Contractors	CR JACKSON INC	18,718.45
	2020-03-11	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,726.20
	2020-09-09	Payment to Road & Bridge Contractors	CR JACKSON INC	5,040.00
P033681 Total				**894,207.35**
P033682				
2018 Federal Aid Secondary Program				
2018 Lee Secondary Rehab - S- 28				
Rehabilitation				
	2018-09-06	Payment to Road & Bridge Contractors	CR JACKSON INC	26,468.75
	2019-02-19	Payment to Road & Bridge Contractors	CR JACKSON INC	12,500.00
	2019-03-05	Payment to Road & Bridge Contractors	CR JACKSON INC	3,666.67
	2019-05-17	Payment to Road & Bridge Contractors	CR JACKSON INC	644,148.92
	2019-06-14	Payment to Road & Bridge Contractors	CR JACKSON INC	39,670.61
	2019-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7.70)
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,125.58
P033682 Total				**738,572.83**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036781				
2018 Non-NHS Primary Preservation Program				
SCDOT Federal Aid Preservation in Lee County - US 76				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	367,323.74
	2018-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	52,551.66
	2018-11-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,794.34
P036781 Total				**422,669.74**
P036782				
2018 Federal Aid Secondary Preservation Program				
SCDOT Federal Aid Preservation in Lee County - S- 111				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	98,832.47
	2018-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	16,435.35
	2018-11-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,491.67
	2019-01-30	Payment to Road & Bridge Contractors	CR JACKSON INC	325.00
P036782 Total				**117,084.49**
P037572				
2019 NFA Secondary Pavement Improvement Program				
2019 NFA Secondary Rehabilitation/Reconstruction in Lee County - S- 13, S- 257, S- 378				
Reconstruction				
	2019-11-22	Highway Maintenance Contracts	CR JACKSON INC	110,969.17
	2020-01-02	Highway Maintenance Contracts	CR JACKSON INC	65,057.83
	2020-01-22	Highway Maintenance Contracts	CR JACKSON INC	16,202.59
	2020-07-16	Highway Maintenance Contracts	CR JACKSON INC	1,938.00
	2020-08-14	Highway Maintenance Contracts	CR JACKSON INC	535.71
	2020-09-14	Highway Maintenance Contracts	CR JACKSON INC	5,928.05
	2020-12-11	Highway Maintenance Contracts	CR JACKSON INC	623.37

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-30	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	3,200.38
P037572 Total				**204,455.10**
P037303				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lee County - SC 527				
Rehabilitation				
	2019-11-22	Payment to Road & Bridge Contractors	CR JACKSON INC	861,278.51
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	34,313.59
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	20,903.50
	2020-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	3,975.08
	2020-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	20,227.40
	2020-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	303.40
	2020-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	3,978.83
P037303 Total				**944,980.31**
P037571				
2019 FA Secondary Pavement Improvement Program				
2019 FA Secondary Rehabilitation in Lee County - S- 21				
Rehabilitation				
	2019-11-22	Payment to Road & Bridge Contractors	CR JACKSON INC	711,461.59
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,029.32
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	4,243.89
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	16,785.72
	2020-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	4,920.30
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	8,958.36
	2020-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	8,863.13
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	1,785.71
	2020-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	26,211.13

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-12-11	Payment to Road & Bridge Contractors	CR JACKSON INC	12,192.49
P037571 Total				**796,451.64**
P038955				
2020 Primary Pavement Improvement Program				
Rehabilitation in Lee County - SC 341				
Rehabilitation				
	2020-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,155.00
	2020-05-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,847.87
	2020-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,285.72
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	378,151.34
	2020-08-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,408.63
	2020-09-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	230,078.84
	2020-10-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,523.93
	2020-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,040.00
	2020-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2020-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	136,551.24
	2021-01-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,278.48
	2021-02-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2021-02-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,833.01
	2021-03-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,340.54)
	2021-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,279.70
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	13,838.51
	2021-06-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,216.41
	2021-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,129.84
	2021-08-10	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,914.64
	2021-09-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	540.00
P038955 Total				**849,441.90**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038956				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 14, S- 21				
Rehabilitation				
	2020-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	53,624.43
	2020-05-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	24,636.43
	2020-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,285.72
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2020-08-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	519,099.01
	2020-10-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	98,723.79
	2020-11-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2020-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,871.49
	2021-01-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,549.76
	2021-02-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	354.64
	2021-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,009.00
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,307.40
	2021-06-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	17,759.34
	2021-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,066.79
	2021-09-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,485.00
P038956 Total				**749,482.08**
P038957				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 109				
Rehabilitation				
	2020-05-26	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	6,641.36
	2020-06-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	76,505.03
	2020-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,723.67
	2020-11-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	72,982.77
	2020-12-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	918.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-01-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,479.99
	2021-02-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	106.39
	2021-02-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,353.82
	2021-06-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	97.80
	2021-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,998.65
	2021-09-29	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	162.00
P038957 Total				**169,969.48**
P039083				
2020 Primary Preservation Program				
SCDOT Preservation in Lee County - US 76				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	6,445.47
	2020-09-10	Payment to Road & Bridge Contractors	PALMETTO CORP	58,661.42
	2020-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	189,957.90
	2020-11-05	Payment to Road & Bridge Contractors	PALMETTO CORP	34,255.87
	2020-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,273.32
	2020-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	698.75
	2021-01-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,098.35
P039083 Total				**296,391.08**
P039212				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 13				
Rehabilitation				
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	14,514.00
	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	9,223.00
	2021-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	1,624.00
	2021-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	124,203.39
	2021-04-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,756.04
	2021-05-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(938.38)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	1,562.00
	2021-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,767.00
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	812.00
	2022-10-13	Payment to Road & Bridge Contractors	Highway Maint Contr	(369.28)
P039212 Total				**157,153.77**
P039762				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Lee County - S- 31				
Rehabilitation				
	2021-05-04	Payment to Road & Bridge Contractors	CR JACKSON INC	10,818.34
	2022-01-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,833.34
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	200,002.90
	2022-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	990.77
	2022-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,007.87
	2022-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	480,225.25
	2022-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	232,604.17
	2022-05-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,382.33
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	5,317.02
	2022-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	333.33
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	24,113.90
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	219.89
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,050.64
	2023-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	5,791.94
	2023-08-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(456.00)
	2024-02-05	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(0.19)
P039762 Total				**975,235.50**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040131				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lee County - S- 340, S- 428, S- 455				
Preservation				
	2021-06-04	Highway Maintenance Contracts	CR JACKSON INC	2,955.56
	2021-06-30	Highway Maintenance Contracts	CR JACKSON INC	2,122.23
	2021-09-07	Highway Maintenance Contracts	CR JACKSON INC	177.78
	2021-11-19	Highway Maintenance Contracts	CR JACKSON INC	62,251.49
	2022-06-10	Highway Maintenance Contracts	CR JACKSON INC	4,595.22
	2023-06-09	Highway Maintenance Contracts	CR JACKSON INC	355.56
P040131 Total				**72,457.84**
P040056				
2021 Primary Preservation Program				
SCDOT Preservation in Lee County - US 76				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,567.56
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,122.23
	2021-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	177.78
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	117,551.26
	2022-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	362.12
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	6,590.64
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	954.00
P040056 Total				**131,325.59**
P040053				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Lee County - S- 44				
Preservation				
	2021-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	5,796.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	41,882.26
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	588.62
	2021-12-31	Payment to Road & Bridge Contractors	Highway Maint Contr	363.33
	2022-02-04	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2022-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	86,416.87
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,150.68
	2022-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	32,674.55
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	719.61
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,693.29
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,194.62
	2023-02-21	Payment to Road & Bridge Contractors	PALMETTO CORP	181.67
P040053 Total				**174,662.16**
P040164				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 461				
Rehabilitation				
	2021-08-05	Highway Maintenance Contracts	PALMETTO PAVING CORP	62,531.56
	2021-10-19	Highway Maintenance Contracts	PALMETTO PAVING CORP	13,676.00
	2022-03-10	Highway Maintenance Contracts	PALMETTO CORP	3,176.00
	2022-05-16	Highway Maintenance Contracts	PALMETTO CORP	3,176.00
	2022-06-30	Highway Maintenance Contracts	PALMETTO CORP	9,837.00
	2023-04-14	Highway Maintenance Contracts	PALMETTO CORP	1,943.55
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	148.09
	2024-06-07	Highway Maintenance Contracts	PALMETTO CORP	1,921.22
P040164 Total				**96,409.42**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039768				
2021 Primary Pavement Improvement Program				
Reconstruction in Lee County - SC 58				
Rehabilitation				
	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	14,517.65
	2022-03-10	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,588.00
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	296.17
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	213,824.25
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,535.31
	2022-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	549,468.06
	2023-01-31	Payment to Road & Bridge Contractors	PALMETTO CORP	28,280.69
	2023-02-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	4,427.50
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,987.45
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,518.81
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,920.72
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,283.23
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	24,678.30
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	592.34
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	940.86
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	148.09
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	461.01
	2023-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.11
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,166.31
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	922.04
	2024-06-07	Payment to Road & Bridge Contractors	PALMETTO CORP	12,659.55
P039768 Total				**917,022.45**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040155				
2021 Primary Pavement Improvement Program				
Rehabilitation in Lee County - SC 341				
Rehabilitation				
	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	14,094.50
	2022-03-10	Payment to Road & Bridge Contractors	PALMETTO CORP	23,381.69
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	88,652.73
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,673.11
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	2,672.03
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,588.00
	2022-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	19,740.00
	2023-02-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,680.00)
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	517.24
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	2,117.30
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	148.09
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	665.94
	2024-06-07	Payment to Road & Bridge Contractors	PALMETTO CORP	2,155.77
P040155 Total				**164,402.40**
P040159				
2021 FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 13				
Rehabilitation				
	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	14,280.50
	2022-03-10	Payment to Road & Bridge Contractors	PALMETTO CORP	34,039.74
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	103,918.59
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,588.00
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	7,529.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-07	Payment to Road & Bridge Contractors	PALMETTO CORP	1,646.73
P040159 Total				**189,854.76**
P039529				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 26, S- 94				
Rehabilitation				
	2022-02-08	Highway Maintenance Contracts	CR JACKSON INC	18,625.00
	2022-03-11	Highway Maintenance Contracts	CR JACKSON INC	14,125.00
	2022-06-21	Highway Maintenance Contracts	CR JACKSON INC	663,618.17
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	5,478.71
	2022-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,420.60
	2022-07-20	Highway Maintenance Contracts	CR JACKSON INC	15,483.36
	2022-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,610.45
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,241.98
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,336.75
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,103.32
	2022-08-22	Highway Maintenance Contracts	CR JACKSON INC	36,317.78
	2022-08-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,348.24
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	2,076.96
	2022-09-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	729.60
	2022-09-23	Highway Maintenance Contracts	CR JACKSON INC	7,550.04
	2022-10-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,051.66
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,123.30
	2022-10-18	Highway Maintenance Contracts	CR JACKSON INC	9,130.50
	2022-10-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,265.17
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	888.69
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	157.27
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	386.93
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	960.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-12-09	Highway Maintenance Contracts	CR JACKSON INC	4,185.30
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,406.39
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,952.20
	2023-07-26	Highway Maintenance Contracts	CR JACKSON INC	18,638.57
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,521.85
	2024-01-09	Highway Maintenance Contracts	CR JACKSON INC	1,763.92
P039529 Total				**824,498.07**
P040492				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lee County - S- 13, S- 21				
Rehabilitation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	777.76
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,079.42
	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	77,743.87
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	2,107.62
	2022-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	56,979.74
	2022-10-13	Payment to Road & Bridge Contractors	PALMETTO CORP	185,998.29
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,634.16
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	773.86
	2022-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,290,756.94
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,713.91
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,130.02
	2022-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	91,356.30
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	910.67
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,515.37
	2023-01-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	152.00
	2023-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	5,092.92
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,106.03
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	976.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	874.55
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	95,929.62
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,195.10
	2023-04-11	Payment to Road & Bridge Contractors	PALMETTO CORP	7,714.50
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	750.20
	2023-05-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	763.46
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	876.05
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	519.57
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,029.45
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	15,648.41
P040492 Total				**1,875,105.89**
P040535				
2022 Primary Pavement Improvement Program				
Rehabilitation in Lee County - SC 341, US 15				
Rehabilitation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,051.66
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,619.12
	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	107,350.82
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	4,490.59
	2022-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	276,649.30
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,427.60
	2022-10-13	Payment to Road & Bridge Contractors	PALMETTO CORP	117,498.25
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,011.31
	2022-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	175,842.90
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,098.17
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,577.56
	2023-01-09	Payment to Road & Bridge Contractors	PALMETTO CORP	623,731.90
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	777.76
	2023-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	135,085.20
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	25,498.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,876.58
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,842.57
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,613.82
	2023-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	250.64
	2023-04-11	Payment to Road & Bridge Contractors	PALMETTO CORP	20,124.86
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,789.10
	2023-05-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,323.02
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,777.02
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	5,408.80
P040535 Total				**1,588,716.77**
P040517				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 26, S- 342, S- 401, S- 423, S-475, S- 600				
Rehabilitation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	869.06
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,156.00
	2022-08-17	Highway Maintenance Contracts	PALMETTO CORP	77,239.87
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	797.94
	2022-09-19	Highway Maintenance Contracts	PALMETTO CORP	56,979.73
	2022-10-13	Highway Maintenance Contracts	PALMETTO CORP	181,404.62
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,667.63
	2022-11-21	Highway Maintenance Contracts	PALMETTO CORP	181,560.59
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,119.06
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,059.38
	2022-12-13	Highway Maintenance Contracts	PALMETTO CORP	341,513.59
	2023-01-09	Highway Maintenance Contracts	PALMETTO CORP	124,675.29
	2023-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,383.70
	2023-02-13	Highway Maintenance Contracts	PALMETTO CORP	1,387.50
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,219.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,455.92
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	882.43
	2023-03-16	Highway Maintenance Contracts	PALMETTO CORP	37,800.53
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,068.36
	2023-04-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	512.83
	2023-04-11	Highway Maintenance Contracts	PALMETTO CORP	8,952.15
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,186.86
	2023-05-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,693.25
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,029.45
	2023-10-17	Highway Maintenance Contracts	PALMETTO CORP	21,731.08
P040517 Total				**1,062,346.60**
P040978				
2022 Primary Preservation Program				
SCDOT Preservation in Lee County - US 76				
Preservation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	412.56
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	475.59
	2022-09-12	Payment to Road & Bridge Contractors	CR JACKSON INC	12,338.27
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	209,124.16
	2022-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	11,981.89
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,751.34
	2023-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,037.50
	2023-09-13	Payment to Road & Bridge Contractors	CR JACKSON INC	18.40
P040978 Total				**238,139.71**
P040979				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Lee County - S- 101, S- 331				
Preservation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	182.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	729.58
	2022-09-12	Payment to Road & Bridge Contractors	CR JACKSON INC	12,011.87
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	268,293.53
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	157.92
	2022-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	19,447.76
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,547.86
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,015.66
	2023-09-13	Payment to Road & Bridge Contractors	CR JACKSON INC	9,549.02
P040979 Total				**313,935.80**
P040980				
2022 Non-FA Preservation Program				
SCDOT Preservation in Lee County - S- 317				
Preservation				
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	182.60
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	244.03
	2022-09-12	Highway Maintenance Contracts	CR JACKSON INC	46,090.26
	2022-10-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,464.22
	2022-10-13	Highway Maintenance Contracts	CR JACKSON INC	15,250.01
	2022-11-10	Highway Maintenance Contracts	CR JACKSON INC	411.60
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,477.84
	2023-05-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,845.42
	2023-09-13	Highway Maintenance Contracts	CR JACKSON INC	4,455.46
P040980 Total				**78,421.44**
P041467				
2023 Primary Pavement Improvement Program				
Rehabilitation in Lee County - SC 341				
Rehabilitation				
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,266.49
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	976.10

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	584.46
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	681,131.40
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	2,039,742.15
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,499.48
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	61,413.63
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	109,263.25
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,182.66
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,863.25
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	922.04
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	282.07
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	358.56
	2024-08-23	Payment to Road & Bridge Contractors	PALMETTO CORP	5,342.83
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	475.38
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	5,373.68
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,568.06
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	922.43
	2024-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	45,254.93
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	902.35
P041467 Total				**2,983,325.20**
P041471				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Lee County - S- 17, S- 34, S-36				
Reconstruction				
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,183.90
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,440.25
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,233.09
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	153,414.16
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	279,696.28
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,791.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	201,140.92
	2023-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	10,863.00
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,019.69
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,467.98
	2024-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	20,500.00
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	682,458.27
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	25,415.40
	2024-08-23	Payment to Road & Bridge Contractors	PALMETTO CORP	549,841.43
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	21,891.95
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	416,363.95
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,095.84
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,320.76
	2024-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	50,273.81
P041471 Total				**2,453,412.00**
P041472				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lee County - S- 185, S- 289, S-507, S- 93				
Reconstruction				
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,072.27
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	470.43
	2023-08-17	Highway Maintenance Contracts	PALMETTO CORP	163,875.64
	2023-09-12	Highway Maintenance Contracts	PALMETTO CORP	112,743.06
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,161.74
	2023-10-17	Highway Maintenance Contracts	PALMETTO CORP	281,799.29
	2023-11-16	Highway Maintenance Contracts	PALMETTO CORP	6,273.00
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,978.56
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,708.03
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	38,281.76
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,732.73

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-08-23	Highway Maintenance Contracts	PALMETTO CORP	452,430.80
	2024-09-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,005.02
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,703.03
	2024-09-20	Highway Maintenance Contracts	PALMETTO CORP	13,075.56
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,974.47
	2024-12-30	Highway Maintenance Contracts	PALMETTO CORP	32,591.81
P041472 Total				**1,137,877.20**
P039655				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Lee County - S- 28, S- 44, S- 72				
Rehabilitation				
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,010.34
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,093.63
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	271.34
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,132.47
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	197.51
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,694.39
	2025-03-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	445,019.87
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	358.28
	2025-04-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	90,851.71
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,063.95
	2025-04-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,658.66
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,065.62
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	784.78
	2025-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,090,693.47
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,004.82
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	191.29
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,667.07
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,477.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,010.38
	2025-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,846.81
	2025-06-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	58,272.94
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,241.45
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,444.92
P039655 Total				**1,783,053.10**
P042239				
2024 Primary Pavement Improvement Program				
Rehabilitation in Lee County - SC 341, US 401				
Rehabilitation				
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,822.71
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	729.08
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	680.82
	2024-10-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	119,148.56
	2024-10-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	75,389.70
	2024-10-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	183,250.56
	2024-11-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	167,570.10
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,051.38
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,012.34
	2024-12-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	61,366.82
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	22,039.94
	2025-01-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	46,399.18
	2025-01-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	52.90
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,242.84
	2025-02-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	60,488.07
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,068.17
	2025-03-26	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	234,457.92
	2025-04-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	228,690.60
	2025-04-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,923.10
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,034.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	197,082.33
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,212.41
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,546.94
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,619.28
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,530.92
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	3,063.02
P042239 Total				**1,465,474.47**
P042687				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Lee County - S- 101				
Reconstruction				
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	630.11
P042687 Total				**630.11**
P039693				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 241				
Rehabilitation				
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	729.08
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	980.93
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,651.90
P039693 Total				**3,361.91**
P043303				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Lee County - SC 34, SC 341				
Rehabilitation				
	2025-02-24	Payment to Road & Bridge Contractors	CR JACKSON INC	153,481.60
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,044.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	124,073.23
	2025-05-14	Payment to Road & Bridge Contractors	CR JACKSON INC	18,141.72
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	918.41
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	136.10
	2025-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	3,210.39
P043303 Total				**307,006.35**
P043304				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Lee County - S- 39, S- 52				
Rehabilitation				
	2025-02-24	Payment to Road & Bridge Contractors	CR JACKSON INC	748,375.33
	2025-02-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.50
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	364.74
	2025-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	629,531.00
	2025-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	583,552.37
	2025-04-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,508.06
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,478.89
	2025-05-14	Payment to Road & Bridge Contractors	CR JACKSON INC	188,494.29
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,735.85
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,136.70
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,655.92
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,819.08
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,646.11
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,062.73
P043304 Total				**2,198,139.57**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043305				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Lee County - S- 15, S- 59, S- 83				
Rehabilitation				
	2025-02-24	Highway Maintenance Contracts	CR JACKSON INC	56,554.86
	2025-02-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,590.74
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,871.59
	2025-03-27	Highway Maintenance Contracts	CR JACKSON INC	45,718.47
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,076.67
	2025-05-14	Highway Maintenance Contracts	CR JACKSON INC	7,127.61
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	395.86
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	303.91
P043305 Total				**114,639.71**
P043233				
C Program - Lee CTC - state				
Lee CTC - state Project for resurfacing a portion of S-108 (Green Lane) (01/18/24 IG) - S-108				
Rehabilitation				
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,880.69
	2025-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(4,880.69)
P043233 Total				**0.00**
Lee Total				**27,490,313.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Lexington				
P037069				
US 178 Safety Improvements in Lexington County				
Safety Improvements from near Batesburg to near Pelion - US 178				
Safety Improvement				
	2018-10-23	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	1,153,239.40
	2018-10-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	498.64
	2018-12-04	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	26,740.80
	2019-01-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	464.86
	2019-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	79,643.60
	2019-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,864.12
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,289.38
	2019-02-28	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	744,864.90
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	801,867.82
	2019-04-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	482.63
	2019-04-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,935.13
	2019-04-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,426,742.61
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,213.41
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	35,263.33
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,560.79
	2019-06-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,156,280.14
	2019-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,233.06
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,269.73
	2019-06-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	264.25
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,736,455.49
	2019-07-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,593,148.25
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	36,066.15
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	364.25
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,504.80
	2019-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,479.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-08-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,297,382.81
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	21,030.30
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	22,320.52
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,639.26
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	521,816.48
	2019-10-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	49,236.60
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,972.75
	2019-11-05	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	113,933.82
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,168.70
	2019-12-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	115,278.94
	2020-01-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	188,412.04
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,703.60
	2020-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,357.67
	2020-03-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,363.47
	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,961.78
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,002.33
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	712.23
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	321.22
	2020-06-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	26,221.69
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,052.36
	2020-10-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	39,942.71
	2021-08-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	231,420.88
P037069 Total				**11,555,988.87**
P037070				
SC 302 Safety Improvements in Lexington County				
Safety Improvements from MP 0.0 to MP 14.9 - SC 302				
Safety Improvement				
	2018-08-21	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	186,657.00
	2019-01-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,034.73
	2019-02-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	284.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-04-11	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	153,652.00
	2019-05-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	45,764.00
	2019-05-09	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	4,360.74
	2019-06-12	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	31,320.23
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	175.45
	2019-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	310,846.59
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,572.14
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	647.58
	2019-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	284.31
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,865.92
	2019-08-19	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	876,068.75
	2019-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,206.27
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,921.91
	2019-09-17	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,014,333.72
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,021.26
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,305.18
	2019-10-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	1,848,832.78
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	31,333.85
	2019-11-04	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	354,299.38
	2019-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,116.68
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,448.39
	2020-01-02	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	323,855.09
	2020-01-08	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	280,824.59
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,372.18
	2020-02-06	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	64,477.32
	2020-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,779.06
	2020-03-05	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,392.84
	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	213.72
	2020-03-25	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	5,555.00
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	243.72
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	335.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	332.44
	2020-05-07	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	7,678.00
	2020-06-30	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	3,874.45
	2020-08-11	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	192.30
	2021-10-28	Payment to Road & Bridge Contractors	ATC SITE CONSTRUCTION LLC	5,166.86
P037070 Total				**5,643,646.54**
P027003				
I-20 (US 378 to Long Pond Road)				
Project includes the widening of I-20 to the median in each direction from near US 378 to just beyond Longs Pond Road. The project will also include the widening or replacement of two mainline bridges over Southern Railroad near MP 57. - I- 20				
Widening				
	2018-11-28	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	1,053.27
	2019-01-10	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	19,231.45
	2019-01-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	700.30
	2019-02-05	ENGINEERING & ARCHITECTURAL	S&ME INC	89.90
	2019-12-19	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(2,046.00)
	2020-04-03	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	3,216.88
	2020-09-17	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	199,764.06
	2020-09-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,001.43
	2020-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	307.93
	2020-10-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	199,798.92
	2020-10-20	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	3,052,806.61
	2020-10-30	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	111,593.11
	2020-11-02	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	31,636.53
	2020-11-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	478.42
	2020-11-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	486.75
	2020-11-25	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	2,891,999.64
	2020-12-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	7,957.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	242.13
	2020-12-14	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	62,358.52
	2020-12-15	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	24,362.78
	2020-12-16	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	13,305.74
	2020-12-18	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	1,818,684.72
	2021-01-12	Other Contract Services	MICHAEL BAKER INTERNATIONAL INC	11,210.01
	2021-01-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	193,832.05
	2021-01-20	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	1,003,934.52
	2021-01-28	Other Contract Services	J MOORE ELECTRICAL CONTRACTORS INC	12,138.93
	2021-01-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,070.62
	2021-02-05	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	2,584.97
	2021-02-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	471,400.95
	2021-02-11	ENGINEERING & ARCHITECTURAL	S&ME INC	2,606.09
	2021-02-17	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	395,593.09
	2021-02-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	478.68
	2021-02-26	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	49,557.53
	2021-03-16	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	469,751.47
	2021-03-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	113,218.06
	2021-04-09	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	1,755,824.50
	2021-04-26	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	4,851.78
	2021-05-17	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	115,988.13
	2021-05-18	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	194.55
	2021-05-21	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	871,845.88
	2021-06-04	Highway Maintenance Contracts	Highway Maint Contr	6,643.23
	2021-06-14	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	19,752.02
	2021-06-17	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	38,005.40
	2021-06-22	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	3,181,856.74
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	362.29
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	4,036.01
	2021-06-30	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	1,601,669.33
	2021-07-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	483,172.49

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2021-07-28	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	4,089.22
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,764.29
	2021-08-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	179,825.70
	2021-08-05	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	22,206.92
	2021-08-09	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	1,522,126.89
	2021-08-12	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	5,976.00
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	156.97
	2021-08-30	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	128.01
	2021-09-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	105,752.04
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	241.52
	2021-09-08	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	383,577.56
	2021-09-24	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	6,377.12
	2021-09-27	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	2,610.58
	2021-09-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	104,007.16
	2021-11-05	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	340,261.37
	2021-11-05	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,422.82
	2021-11-08	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	116,579.40
	2021-12-06	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	1,150,505.66
	2021-12-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	96,789.77
	2021-12-29	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	1,030,576.33
	2022-01-05	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	1,369.09
	2022-01-13	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	26,690.44
	2022-01-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	73,806.64
	2022-01-31	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,328.08
	2022-02-07	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	56,403.55
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,960.72
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	2,364.95
	2022-02-17	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	383.71
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	480.71
	2022-02-24	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	76,512.86
	2022-03-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	69,233.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2022-03-04	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	10,187.74
	2022-03-08	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	321,198.28
	2022-03-15	Payment to Railroad Company	Pmt Rd & Brdg Contr	3,000.00
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	315.32
	2022-04-28	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	1,532.29
	2022-05-13	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	23,883.35
	2022-05-13	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	475.00
	2022-05-20	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	519.96
	2022-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	19,781.20
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,260.80
	2022-06-15	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	768.55
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	427.12
	2022-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	127,358.35
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	236.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	2,451.19
	2022-07-14	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	5,213.90
	2022-08-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	143,546.95
	2022-08-08	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	164,696.83
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	84.87
	2022-08-10	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	855.00
	2022-08-12	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	29,241.48
	2022-08-23	ENGINEERING & ARCHITECTURAL	HDR INC	13,031.23
	2022-09-12	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	754.28
	2022-09-13	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	749.69
	2022-10-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	65,838.05
	2022-10-12	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	642.03
	2022-10-14	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	193,245.82
	2022-10-14	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	15,719.38
	2022-10-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	67,413.11
	2022-10-28	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	47,858.79
	2022-11-17	Highway Maintenance Contracts	Highway Maint Contr	40,611.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2022-11-21	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	13,190.69
	2022-12-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	42,105.18
	2022-12-07	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	442.89
	2022-12-09	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	12,018.86
	2022-12-13	Highway Maintenance Contracts	Highway Maint Contr	1,947.50
	2022-12-13	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	855.00
	2023-01-10	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	1,568.83
	2023-01-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	28,442.34
	2023-01-23	Highway Maintenance Contracts	UTILITY LINES CONSTRUCTION	14,153.79
	2023-01-24	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	2,943.75
	2023-02-06	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	10,339.12
	2023-02-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	23,407.11
	2023-02-15	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	665.00
	2023-03-14	Highway Maintenance Contracts	IRON CITY ITS SERVICES LLC	59,116.08
	2023-03-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	26,677.04
	2023-04-07	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	2,090.00
	2023-04-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	27,956.58
	2023-04-18	Highway Maintenance Contracts	J MOORE ELECTRICAL CONTRACTORS INC	950.00
	2023-04-26	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	1,102.88
	2023-05-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	30,410.90
	2023-05-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	24,011.05
	2023-07-24	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	1,281.42
	2023-08-14	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	1,127.77
	2023-08-15	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	11,527.29
	2023-08-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	53,101.43
	2023-08-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	16,391.13
	2023-10-17	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	13,798.30
	2023-10-24	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	771.99
	2023-11-20	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	206.79
	2023-12-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,262.47
	2024-01-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	14,160.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Widening	2024-01-31	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,393.13
	2024-02-16	ENGINEERING & ARCHITECTURAL	THREE OAKS ENGINEERING INC	551.44
	2024-03-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,428.15
	2024-05-16	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,197.04
	2024-06-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,158.09
	2024-08-14	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	7,780,322.95
	2024-09-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,903.56
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,215.15
	2024-10-09	Payment to Road & Bridge Contractors	ZACHRY CONSTRUCTION CORPORATION	2,166,100.00
	2025-02-10	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	3,595.24
	2025-02-12	Contractual Agreements with Gov't/Non-Profi	MBP CONSTRUCTION ENGINEERING INC	2,742.38
	2025-03-12	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	446.09
	2025-04-15	ENGINEERING & ARCHITECTURAL	MBP CONSTRUCTION ENGINEERING INC	12,625.23
P027003 Total				**36,373,720.04**
P030323				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Lexington County - S-486				
Reconstruction				
	2018-10-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	116.22
	2019-01-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	348.64
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	0.00
	2019-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	75,340.00
	2019-07-17	Payment to Road & Bridge Contractors	PALMETTO CORP	596,771.78
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	243.72
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	161.89
	2019-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	402.04
	2019-08-29	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(61,399.71)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	162.24
	2019-09-26	Payment to Road & Bridge Contractors	PALMETTO CORP	28,530.31
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	3,210.00
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,061.41
	2019-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	165.51
	2020-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	4,606.40
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	331.71
	2020-02-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(436.20)
	2020-03-11	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	15,390.99
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	12,146.70
	2020-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	3,526.00
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,679.62
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	517.36
	2020-11-12	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(548.43)
	2020-11-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	292.05
	2021-07-09	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(56,100.00)
	2021-10-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	353.47
	2023-11-15	Payment to Road & Bridge Contractors	PALMETTO CORP	7,214.60
	2024-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	2,316.79
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,609.70)
P030323 Total				**630,905.41**
P033676				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Lexington County - S-113, S- 73, S- 77				
Reconstruction				
	2018-10-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	377.59
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	284.94
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	0.00
	2019-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	265,330.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-07-17	Payment to Road & Bridge Contractors	PALMETTO CORP	214,439.31
	2019-08-29	Payment to Road & Bridge Contractors	PALMETTO CORP	145,053.29
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	335,775.76
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	16,121.09
	2019-10-24	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	815.47
	2019-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	18,933.81
	2020-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	315,840.41
	2020-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	358,737.59
	2020-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	12,195.64
	2020-03-11	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	15,176.49
	2020-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	8,075.68
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	842.44
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	21,390.19
	2020-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	39,530.87
	2020-04-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	403.47
	2021-07-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	4,229.37
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	122,781.57
P033676 Total				**1,896,335.20**
P033687				
2018 Non-NHS Primary Program				
Non-NHS Primary Reconstruction in Lexington County - SC 113				
Reconstruction				
	2018-10-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	116.22
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	0.00
	2019-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	75,340.00
	2019-07-17	Payment to Road & Bridge Contractors	PALMETTO CORP	43,241.60
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	301.85
	2019-08-29	Payment to Road & Bridge Contractors	PALMETTO CORP	3,210.00
	2019-09-26	Payment to Road & Bridge Contractors	PALMETTO CORP	109,151.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	3,210.00
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	545.97
	2020-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	27,550.66
	2020-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	382,410.07
	2020-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	446,538.45
	2020-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	16.66
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	277.30
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	11,690.58
	2020-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	14,805.84
	2020-04-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	308.00
	2021-07-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	19,239.78
	2021-10-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,049.05
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(113,912.78)
P033687 Total				**1,034,090.73**
P036772				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Lexington County - US 1, US 321				
Preservation				
	2018-11-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	16,050.01
	2019-03-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	19,994.17
	2019-04-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	28,491.38
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,356.65
	2019-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	296,055.60
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	63.72
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	31,519.57
	2019-06-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	31,902.44
	2019-06-27	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(65,456.67)
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,678.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-12-08	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	(221,858.36)
P036772 Total				**143,797.36**
P036773				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Lexington County - SC 692				
Preservation				
	2018-11-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	29,758.80
	2019-01-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	616.11
	2019-03-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,716.66
	2019-04-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,950.00
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,500.67
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,286.07
	2019-06-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,609.36
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	372.65
	2021-12-08	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	147,975.01
P036773 Total				**209,785.33**
P036774				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Lexington County - S-243, S- 278, S- 70, S- 77				
Preservation				
	2018-11-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	16,049.99
	2019-03-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	31,247.16
	2019-04-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	216,370.53
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,995.85
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,319.66
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	30,651.03
	2019-06-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	30,790.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	422.91
	2021-12-08	Payment to Road & Bridge Contractors	FEE-ARCH ENG &OTHR	73,883.35
P036774 Total				**408,731.15**
P033675				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Lexington County - US 1				
Rehabilitation				
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	166.22
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	31,073.93
	2019-03-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	23,523.28
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	359.09
	2019-08-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	63,428.67
	2019-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,193.13
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,435.76
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,977.50
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
	2019-11-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	13,242.88
	2019-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,583.83
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,058.23
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	20,444.69
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,385.71
	2020-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,739.87
	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,183.67
	2020-08-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	244.12
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
	2021-02-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	(0.61)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(0.61)
	2021-07-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	0.61
P033675 Total				**193,511.15**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033684				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Rehabilitation in Lexington County - US 21				
Rehabilitation				
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,057.67
	2019-03-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,237.28
	2019-06-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	469.20
	2019-08-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,471.18
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
	2019-11-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	226,052.22
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	34,264.06
	2020-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	229.29
	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	13,001.82
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,826.17
P033684 Total				**367,080.07**
P036898				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation Lexington County - US 1				
Rehabilitation				
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	897.36
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	77,345.29
	2019-03-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	49,873.28
	2019-08-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,471.18
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	594,433.90
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,744.23
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,889.70
	2019-09-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	543,350.63
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,102.07
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	120,979.21

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-11-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	4,989.00
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,663.59
	2020-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,039.08
	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	30,723.40
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	587.36
	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,428.00
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
P036898 Total				**1,507,752.87**
P037876				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 624				
Preservation				
	2019-04-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	77,802.01
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,394.80
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	105.00
	2019-06-04	Payment to Road & Bridge Contractors	Highway Maint Contr	(52,064.41)
	2019-06-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	80,211.25
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	91.32
	2019-07-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	864.00
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,303.07
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	52.50
	2019-09-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	149.76
P037876 Total				**109,909.30**
P037765				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 165, S- 204, S-24, S- 56, S- 626, S- 77				
Preservation				
	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	31,252.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,045.94
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	94,558.07
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	881.05
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	80,829.57
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,264.96
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,323.48
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	58,638.91
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,197.19
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,511.89
	2019-10-03	Payment to Road & Bridge Contractors	PALMETTO CORP	45,990.00
	2019-10-29	Payment to Road & Bridge Contractors	PALMETTO CORP	260.00
	2020-03-12	Payment to Road & Bridge Contractors	PALMETTO CORP	10,559.12
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	348.64
	2020-08-13	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,518.23
	2021-03-31	Payment to Road & Bridge Contractors	PALMETTO CORP	6.91
P037765 Total				**337,186.60**
P037766				
2019 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 17, S- 1764, S-28, S- 738				
Preservation				
	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,415.00
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,060.98
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	69,130.90
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	542.60
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,830.70
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	260.00
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	569.86
	2019-10-03	Payment to Road & Bridge Contractors	PALMETTO CORP	27,267.30
	2019-10-29	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(187.30)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-08-12	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	2,698.06
P037766 Total				**113,588.10**
P037764				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Lexington County - SC 35, SC 6				
Preservation				
	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,415.00
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	5,405.00
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	260.00
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	260.00
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	453.64
	2019-10-03	Payment to Road & Bridge Contractors	PALMETTO CORP	19,080.00
	2019-10-29	Payment to Road & Bridge Contractors	PALMETTO CORP	260.00
P037764 Total				**35,133.64**
P037298				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - SC 6, US 1				
Reconstruction				
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,579.63
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	564.88
	2019-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	46,700.00
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	6,700.00
	2020-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	14,349.85
	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	81,400.00
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	331.71
	2020-02-19	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,606.16
	2020-02-21	Payment to Road & Bridge Contractors	CR JACKSON INC	117,194.17
	2020-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	95,665.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-03-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	517.36
	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,755.53
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	21,504.10
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,133.67
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,405.58
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,273.67
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	612.94
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,030.91
	2020-07-31	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,416.64
	2020-08-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	882.54
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	386.11
	2020-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	8,040.00
	2020-10-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	485.80
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	193.65
	2020-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	664,341.79
	2021-01-26	Payment to Road & Bridge Contractors	CR JACKSON INC	19,995.00
	2021-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,362.46
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	20,042.52
	2021-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	287.44
	2021-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	931,860.37
	2021-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	43,625.58
	2021-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	9,800.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,810.37
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	35,952.12
	2021-08-18	Payment to Road & Bridge Contractors	CR JACKSON INC	256,090.81
	2021-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	15,059.67
	2021-12-08	Payment to Road & Bridge Contractors	CR JACKSON INC	1,557.39
	2022-01-19	Payment to Road & Bridge Contractors	CR JACKSON INC	16,949.50
	2022-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	144.00
	2022-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	4,610.18
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	242.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	51,157.33
P037298 Total				**2,494,619.01**
P037299				
2019 Statewide Non-Interstate NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - US 378				
Reconstruction				
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,824.52
	2019-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	46,700.00
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	6,700.00
	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	81,400.00
	2020-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	375,423.99
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	143,216.19
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,159.16
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,586.71
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	660.44
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	847.16
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	21,350.59
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	359.86
	2020-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	9,400.00
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	49,736.24
	2021-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	1,968,728.88
	2021-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	24,098.90
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,678.80
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	43,662.33
	2021-08-18	Payment to Road & Bridge Contractors	CR JACKSON INC	9,670.72
	2021-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	5,637.41
	2022-01-19	Payment to Road & Bridge Contractors	CR JACKSON INC	21,196.03
	2022-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	15.75
	2022-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	2,904.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(44,897.84)
P037299 Total				**2,792,060.76**
P038039				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Lexington County - SC 6				
Preservation				
	2019-10-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	30,621.87
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	633.58
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,975.00
	2020-03-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,082.60
	2020-03-27	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,247.80
	2020-05-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	68,463.88
	2020-06-29	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,475.56
	2020-10-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2.75
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	2.75
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(2.75)
P038039 Total				**130,503.04**
P038038				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Lexington County - US 321				
Preservation				
	2019-10-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,825.00
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,975.00
	2020-03-10	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,026.00
	2020-03-27	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	21,182.00
	2020-05-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	149,097.72
	2020-06-29	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	21,065.54
P038038 Total				**213,171.26**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038040				
2019 FA Secondary's Preservation Program				
SCDOT Preservation in Lexington County - S- 34				
Preservation				
	2019-10-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,825.00
	2020-03-27	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,149.60
	2020-05-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	141,423.07
	2020-06-29	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	29,430.86
	2020-10-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(228.23)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(228.23)
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	228.23
P038040 Total				**212,138.10**
P037573				
2019 NFA Secondary Pavement Improvement Program				
2019 NFA Secondary Rehabilitation/Reconstruction in Lexington County - S- 1105, S- 1163, S- 1172, S- 1190, S- 1190 SPR, S- 120, S- 132 SPR, S- 1561, S- 1648, S- 460, S- 577, S- 61, S- 739, S- 774				
Reconstruction				
	2019-11-25	Highway Maintenance Contracts	CR JACKSON INC	95,920.15
	2020-01-02	Highway Maintenance Contracts	CR JACKSON INC	58,520.38
	2020-01-16	Highway Maintenance Contracts	CR JACKSON INC	23,072.85
	2020-01-23	Highway Maintenance Contracts	CR JACKSON INC	40,501.23
	2020-02-21	Highway Maintenance Contracts	CR JACKSON INC	14,349.10
	2020-03-16	Highway Maintenance Contracts	CR JACKSON INC	4,962.00
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	978.52
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	943.64
	2020-08-14	Highway Maintenance Contracts	CR JACKSON INC	36,243.64
	2020-09-18	Highway Maintenance Contracts	CR JACKSON INC	40,245.39
	2020-10-21	Highway Maintenance Contracts	CR JACKSON INC	50,203.34
	2020-11-18	Highway Maintenance Contracts	CR JACKSON INC	52,334.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-12-18	Highway Maintenance Contracts	CR JACKSON INC	124,898.39
	2021-01-26	Highway Maintenance Contracts	CR JACKSON INC	79,260.04
	2021-02-18	Highway Maintenance Contracts	CR JACKSON INC	2,010.00
	2021-04-16	Highway Maintenance Contracts	CR JACKSON INC	14,128.10
	2021-05-27	Highway Maintenance Contracts	CR JACKSON INC	13,317.21
	2021-06-16	Highway Maintenance Contracts	CR JACKSON INC	7,329.00
	2021-06-30	Highway Maintenance Contracts	CR JACKSON INC	9,304.69
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	38,829.93
	2021-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	5,149.42
	2021-12-08	Highway Maintenance Contracts	CR JACKSON INC	3,450.00
	2022-03-03	Highway Maintenance Contracts	CR JACKSON INC	997.93
	2022-05-23	Highway Maintenance Contracts	CR JACKSON INC	2.85
	2025-06-30	Highway Maintenance Contracts	Highway Maint Contr	(61.01)
P037573 Total				**716,891.41**
P038149				
2019 Non-NHS Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - US 21				
Rehabilitation				
	2019-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	46,700.00
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	6,700.00
	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	81,400.00
	2020-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	14,400.00
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	141.22
	2020-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	6,700.00
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	6,700.00
	2021-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	27,392.61
	2021-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	178,975.81
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,342.26
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	9,561.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	5,009.99
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	62,780.78
	2022-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	5.76
	2025-04-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	424.46
P038149 Total				**448,234.47**
P039077				
2020 Primary Preservation Program				
SCDOT Preservation in Lexington County - SC 6				
Preservation				
	2020-03-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,639.98
	2020-04-01	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	114,664.56
	2020-04-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,010.00
	2020-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	234,548.53
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,099.53
	2020-10-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	64,290.21
P039077 Total				**428,252.81**
P039078				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 157				
Preservation				
	2020-03-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,446.35
	2020-04-01	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,601.04
	2020-04-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	88,876.65
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,966.61
	2020-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,018.55
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	337.44
	2020-10-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	23,585.15
P039078 Total				**173,831.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039085				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 387				
Preservation				
	2020-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	76,840.72
	2020-11-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	438.07
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	117,933.71
	2020-11-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	101.27
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	497.57
	2021-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	78.24
	2021-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	2,778.65
	2021-02-18	Payment to Road & Bridge Contractors	PALMETTO CORP	193.95
	2021-05-19	Payment to Road & Bridge Contractors	PALMETTO CORP	86.05
P039085 Total				**198,948.23**
P039281				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - S- 1020, S- 115, S- 115 CON, S- 1222, S- 1432, S- 1654, S- 268, S- 664, S- 792				
Reconstruction				
	2020-11-16	Highway Maintenance Contracts	PALMETTO CORP	22,475.63
	2020-12-21	Highway Maintenance Contracts	PALMETTO CORP	45,427.39
	2021-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	114.22
	2021-01-13	Highway Maintenance Contracts	PALMETTO CORP	11,432.71
	2021-02-10	Highway Maintenance Contracts	PALMETTO CORP	2,366.73
	2021-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,526.45
	2021-03-09	Highway Maintenance Contracts	PALMETTO CORP	12,455.25
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	13,382.58
	2021-06-15	Highway Maintenance Contracts	PALMETTO CORP	69,671.68
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,578.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-07-23	Highway Maintenance Contracts	PALMETTO CORP	131,462.77
	2021-08-09	Highway Maintenance Contracts	PALMETTO CORP	15,378.28
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,576.60
	2021-09-29	Highway Maintenance Contracts	PALMETTO CORP	72,173.67
	2021-09-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,210.40
	2021-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,504.44
	2021-11-02	Highway Maintenance Contracts	PALMETTO CORP	133,633.66
	2021-12-08	Highway Maintenance Contracts	PALMETTO CORP	4,760.75
	2022-02-07	Highway Maintenance Contracts	PALMETTO CORP	0.00
	2022-02-09	Highway Maintenance Contracts	PALMETTO CORP	3,158.05
	2022-06-23	Highway Maintenance Contracts	PALMETTO CORP	17,655.87
	2022-07-18	Highway Maintenance Contracts	PALMETTO CORP	4,300.26
	2022-12-02	Highway Maintenance Contracts	PALMETTO CORP	1,641.53
	2023-09-12	Highway Maintenance Contracts	PALMETTO CORP	1,823.71
P039281 Total				**594,711.42**
P039088				
2020 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - SC 23				
Rehabilitation				
	2020-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	74,918.75
	2020-12-21	Payment to Road & Bridge Contractors	PALMETTO CORP	50,127.75
	2021-03-09	Payment to Road & Bridge Contractors	PALMETTO CORP	35,283.94
	2021-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	850.54
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	18,275.68
	2021-06-15	Payment to Road & Bridge Contractors	PALMETTO CORP	77,873.72
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,686.99
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,034.34
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	801.93
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	120.77
	2021-09-29	Payment to Road & Bridge Contractors	PALMETTO CORP	2,625.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	712.41
	2021-11-02	Payment to Road & Bridge Contractors	PALMETTO CORP	2,625.00
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	319.04
	2022-01-31	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	398.49
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	3,290.82
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	314.53
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	397,779.57
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,561.02
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	707.69
	2022-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	121,359.95
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	465.64
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,234.39
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	2,104.01
	2022-10-13	Payment to Road & Bridge Contractors	PALMETTO CORP	21,723.67
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	193.47
	2022-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	57,449.75
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,305.73
	2022-12-29	Payment to Road & Bridge Contractors	PALMETTO CORP	426,273.52
	2023-01-19	Payment to Road & Bridge Contractors	PALMETTO CORP	18,563.33
	2023-02-17	Payment to Road & Bridge Contractors	PALMETTO CORP	8,785.92
	2023-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	798.42
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	972.83
	2023-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	21,303.62
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	435.60
	2023-07-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,134.74
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	157.27
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	12,314.00
	2024-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	3,319.42
	2025-02-04	Payment to Road & Bridge Contractors	PALMETTO CORP	1,161.92
P039088 Total				**1,384,365.18**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039279				
2020 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - US 378				
Rehabilitation				
	2020-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	74,918.75
	2020-12-21	Payment to Road & Bridge Contractors	PALMETTO CORP	47,182.75
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	61,091.11
	2021-06-15	Payment to Road & Bridge Contractors	PALMETTO CORP	2,625.00
	2021-09-29	Payment to Road & Bridge Contractors	PALMETTO CORP	709,986.01
	2021-11-02	Payment to Road & Bridge Contractors	PALMETTO CORP	530,245.26
	2021-12-08	Payment to Road & Bridge Contractors	PALMETTO CORP	19,081.99
	2021-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	25,635.01
	2022-02-07	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2022-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	4,690.35
	2022-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	7,471.46
	2023-02-17	Payment to Road & Bridge Contractors	PALMETTO CORP	2,794.96
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	2,625.00
P039279 Total				**1,488,347.65**
P039280				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Lexington County - S- 115, S- 37, S- 663				
Reconstruction				
	2020-11-16	Payment to Road & Bridge Contractors	PALMETTO CORP	75,488.75
	2020-12-21	Payment to Road & Bridge Contractors	PALMETTO CORP	174,827.45
	2021-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	380.72
	2021-01-13	Payment to Road & Bridge Contractors	PALMETTO CORP	105,986.63
	2021-02-10	Payment to Road & Bridge Contractors	PALMETTO CORP	11,849.72
	2021-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,027.82
	2021-03-09	Payment to Road & Bridge Contractors	PALMETTO CORP	3,669.63

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	2,272.42
	2021-06-15	Payment to Road & Bridge Contractors	PALMETTO CORP	905,715.92
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	35,651.33
	2021-07-23	Payment to Road & Bridge Contractors	PALMETTO CORP	110,697.16
	2021-08-09	Payment to Road & Bridge Contractors	PALMETTO CORP	208,440.76
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,427.08
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,103.32
	2021-09-29	Payment to Road & Bridge Contractors	PALMETTO CORP	192,734.66
	2021-09-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,458.95
	2021-11-02	Payment to Road & Bridge Contractors	PALMETTO CORP	36,451.77
	2021-12-08	Payment to Road & Bridge Contractors	PALMETTO CORP	19,037.03
	2021-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	21,037.05
	2022-02-07	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2022-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	373.74
	2022-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	834.26
	2023-02-17	Payment to Road & Bridge Contractors	PALMETTO CORP	5,408.57
	2023-07-21	Payment to Road & Bridge Contractors	PALMETTO CORP	13,496.01
	2023-09-12	Payment to Road & Bridge Contractors	PALMETTO CORP	2,625.00
P039280 Total				**1,956,995.75**
P039783				
SC 6 Preliminary Engineering Lake Murray				
Preliminary Engineering for SC 6 at Lake Murray - SC 6				
Rehabilitation				
	2020-12-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	21,815.75
P039783 Total				**21,815.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039852				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 1078, S- 108, S-1239, S- 131, S- 185, S- 359, S- 435, S- 719				
Preservation				
	2021-03-16	Highway Maintenance Contracts	PALMETTO CORP	114,983.75
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	12,106.75
	2021-05-21	Highway Maintenance Contracts	PALMETTO CORP	1,333.33
	2021-06-16	Highway Maintenance Contracts	PALMETTO CORP	14,850.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,249.62
	2021-07-15	Highway Maintenance Contracts	PALMETTO CORP	479.62
	2021-12-22	Highway Maintenance Contracts	PALMETTO CORP	2,666.66
	2022-02-07	Highway Maintenance Contracts	PALMETTO CORP	0.00
	2022-02-09	Highway Maintenance Contracts	PALMETTO CORP	10,558.17
	2022-02-14	Highway Maintenance Contracts	PALMETTO CORP	3,855.00
	2022-03-15	Highway Maintenance Contracts	PALMETTO CORP	120.00
P039852 Total				**162,202.90**
P039851				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 594				
Preservation				
	2021-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	15,197.91
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	35,719.69
	2021-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,333.33
	2021-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	4,884.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	287.44
	2021-12-22	Payment to Road & Bridge Contractors	PALMETTO CORP	2,666.66
	2022-02-07	Payment to Road & Bridge Contractors	PALMETTO CORP	0.00
	2022-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	6,953.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-02-14	Payment to Road & Bridge Contractors	PALMETTO CORP	420.00
P039851 Total				**67,462.07**
P040057				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 443, S- 952				
Preservation				
	2021-04-16	Highway Maintenance Contracts	SLURRY PAVERS INC	79,140.53
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,328.06
	2021-06-04	Highway Maintenance Contracts	SLURRY PAVERS INC	45,777.11
	2021-06-16	Highway Maintenance Contracts	SLURRY PAVERS INC	9,117.60
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,317.86
	2022-07-15	Highway Maintenance Contracts	UNDEP CASH U120-2	(480.64)
P040057 Total				**137,200.52**
P040055				
2021 Primary Preservation Program				
SCDOT Preservation in Lexington County - SC 60				
Preservation				
	2021-04-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	214,694.50
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,242.41
	2021-06-04	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	273,657.00
	2021-06-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,374.60
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,019.98
	2021-08-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,648.20
P040055 Total				**524,636.69**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039763				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - S- 100, S-663, S- 685, S- 73				
Reconstruction				
	2021-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	6,750.00
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	51,750.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	434.69
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	243.38
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	19,250.00
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	721.76
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	156.97
	2021-10-08	Payment to Road & Bridge Contractors	CR JACKSON INC	15,893.50
	2021-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,200.00
	2022-04-11	Payment to Road & Bridge Contractors	CR JACKSON INC	300,630.14
	2022-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,052,227.83
	2022-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	959,882.71
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	20,941.80
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	13,365.09
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,258.71
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	131,868.97
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,756.18
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	629.06
	2022-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	47,479.36
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,164.10
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	677.73
	2022-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	92,702.83
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,441.63
	2023-03-07	Payment to Road & Bridge Contractors	CR JACKSON INC	15,740.63
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	314.53
	2023-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,579.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	179.34
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	5,000.00
P039763 Total				**2,745,240.92**
P037877				
2019 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 31				
Preservation				
	2021-06-15	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	48,109.46
	2021-06-15	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	2,250.53
P037877 Total				**50,359.99**
P039530				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - S- 1046, S- 1082, S- 1165, S- 1579, S- 1746, S- 1747, S- 1748, S- 383, S- 810, S- 878, S- 88, S- 958				
Rehabilitation				
	2021-07-16	Highway Maintenance Contracts	CR JACKSON INC	28,699.99
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	3,047.41
	2021-08-12	Highway Maintenance Contracts	CR JACKSON INC	1,666.66
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	205.32
	2021-10-08	Highway Maintenance Contracts	CR JACKSON INC	56,155.99
	2021-11-02	Highway Maintenance Contracts	CR JACKSON INC	30,031.14
	2021-11-15	Highway Maintenance Contracts	CR JACKSON INC	460.84
	2021-12-21	Highway Maintenance Contracts	CR JACKSON INC	66,001.16
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,355.91
	2022-02-07	Highway Maintenance Contracts	CR JACKSON INC	37,741.80
	2022-02-11	Highway Maintenance Contracts	CR JACKSON INC	49,514.05
	2022-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	313.92
	2022-03-17	Highway Maintenance Contracts	CR JACKSON INC	359,038.46

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,515.33
	2022-04-11	Highway Maintenance Contracts	CR JACKSON INC	12,313.43
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	157.27
	2022-06-22	Highway Maintenance Contracts	CR JACKSON INC	56,720.28
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	186.60
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	399.40
	2022-08-19	Highway Maintenance Contracts	CR JACKSON INC	96,360.11
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	155.21
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	3,903.23
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,945.36
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	463.67
	2022-11-17	Highway Maintenance Contracts	CR JACKSON INC	1,261,651.49
	2022-11-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(49,563.21)
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,248.98
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	157.27
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	662.16
	2022-12-16	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(50,808.00)
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	657.81
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	863.90
	2023-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	318.81
	2023-02-14	Highway Maintenance Contracts	Highway Maint Contr	(64,851.84)
	2023-03-16	Highway Maintenance Contracts	CR JACKSON INC	24,139.62
	2023-07-27	Highway Maintenance Contracts	CR JACKSON INC	136,664.79
	2023-09-22	Highway Maintenance Contracts	CR JACKSON INC	3,635.93
	2023-10-20	Highway Maintenance Contracts	CR JACKSON INC	2,882.67
	2024-04-18	Highway Maintenance Contracts	CR JACKSON INC	158,131.35
P039530 Total				**2,253,144.27**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040118				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lexington County - S- 1240, S- 1244, S- 334				
Rehabilitation				
	2021-07-16	Highway Maintenance Contracts	CR JACKSON INC	28,700.00
	2021-08-12	Highway Maintenance Contracts	CR JACKSON INC	1,666.67
	2021-10-08	Highway Maintenance Contracts	CR JACKSON INC	31,848.65
	2022-02-11	Highway Maintenance Contracts	CR JACKSON INC	109,879.25
	2022-03-17	Highway Maintenance Contracts	CR JACKSON INC	117,413.85
	2022-04-11	Highway Maintenance Contracts	CR JACKSON INC	168.84
	2022-11-17	Highway Maintenance Contracts	CR JACKSON INC	12,419.45
	2023-07-27	Highway Maintenance Contracts	CR JACKSON INC	2,746.29
	2023-09-22	Highway Maintenance Contracts	CR JACKSON INC	3,533.33
P040118 Total				**308,376.33**
P039769				
2021 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - , US 21, US 321, US 378				
Rehabilitation				
	2021-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	28,700.00
	2021-08-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,666.67
	2021-10-08	Payment to Road & Bridge Contractors	CR JACKSON INC	3,810.16
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	14,473.29
	2022-03-17	Payment to Road & Bridge Contractors	CR JACKSON INC	5,819.89
	2022-05-25	Payment to Road & Bridge Contractors	CR JACKSON INC	12,467.00
	2022-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	565,838.94
	2022-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,147,669.47
	2022-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	101,842.16
	2023-02-14	Payment to Road & Bridge Contractors	Highway Maint Contr	21,374.99

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	27,195.82
	2023-07-27	Payment to Road & Bridge Contractors	CR JACKSON INC	31,770.05
	2023-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	3,533.78
P039769 Total				**1,966,162.22**
P039770				
2021 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - US 76				
Rehabilitation				
	2021-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	28,700.00
	2021-08-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,666.67
	2021-12-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,427.84
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	3,533.33
	2022-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	7,066.66
	2022-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	624,669.83
	2022-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	560,111.99
	2023-02-14	Payment to Road & Bridge Contractors	Highway Maint Contr	25,040.07
	2023-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	20,664.40
	2023-07-27	Payment to Road & Bridge Contractors	CR JACKSON INC	12,058.77
	2023-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	4,126.77
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	13.86
P039770 Total				**1,289,080.19**
P040117				
2021 FA Secondary Pavement Improvement Program				
Reconstruction in Lexington County - S- 106				
Reconstruction				
	2021-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	28,700.00
	2021-08-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,666.67
	2021-10-08	Payment to Road & Bridge Contractors	CR JACKSON INC	481.12
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	3,533.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-04-11	Payment to Road & Bridge Contractors	CR JACKSON INC	65.96
	2022-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	87,650.80
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	5,034.75
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	86,765.15
	2022-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,153.80
	2022-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	12,342.52
	2023-02-14	Payment to Road & Bridge Contractors	Highway Maint Contr	8,329.77
	2023-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	5,486.54
	2023-07-27	Payment to Road & Bridge Contractors	CR JACKSON INC	1,914.42
	2023-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	3,639.17
	2024-04-18	Payment to Road & Bridge Contractors	CR JACKSON INC	32.34
P040117 Total				**246,796.34**
P040765				
2022 Primary Preservation Program				
SCDOT Preservation in Lexington County - SC 302, US 1, US 378				
Preservation				
	2022-02-28	Payment to Road & Bridge Contractors	CR JACKSON INC	12,000.00
	2022-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	313.92
	2022-03-09	Payment to Road & Bridge Contractors	CR JACKSON INC	23,574.60
	2022-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	156.97
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	43,332.20
	2022-05-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,117.03
	2022-05-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	84.57
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	5,732.75
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	314.53
	2022-06-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	774.50
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,978.40
	2022-08-04	Payment to Road & Bridge Contractors	CR JACKSON INC	4,247.44
	2022-08-18	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,093.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,197.22
	2022-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	2,122.24
	2023-12-27	Payment to Road & Bridge Contractors	CR JACKSON INC	27,758.47
P040765 Total				**125,798.04**
P040779				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 239, S- 759, S-935				
Preservation				
	2022-02-28	Highway Maintenance Contracts	CR JACKSON INC	89,318.00
	2022-03-09	Highway Maintenance Contracts	CR JACKSON INC	4,000.00
	2022-05-13	Highway Maintenance Contracts	CR JACKSON INC	14,572.90
	2022-06-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,204.77
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	9,656.98
	2022-08-04	Highway Maintenance Contracts	CR JACKSON INC	1,000.00
	2022-11-16	Highway Maintenance Contracts	CR JACKSON INC	1,717.68
P040779 Total				**121,470.33**
P040352				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - S- 408, S-625, S- 73				
Rehabilitation				
	2022-04-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	55,955.25
	2022-09-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	37,111.25
	2022-10-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	288.00
	2023-02-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	600.00
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	79.07
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	627.29
	2023-05-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,687.14
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	743.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	707.70
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	935.12
	2023-05-25	Payment to Road & Bridge Contractors	Highway Maint Contr	(1,512.00)
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	157.27
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,245.66
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	311.77
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,326.53
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,179.68
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,826.09
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,173.67
	2023-08-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	749,310.57
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	848.80
	2023-09-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,090,877.10
	2023-10-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,786.26
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,037.70
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,526.93
	2023-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,274,194.31
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,134.30
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	64,057.62
	2023-11-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	176,562.72
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	37,454.30
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	20,234.49
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,307.52
	2023-12-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	76,266.68
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,773.49
	2024-01-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	27,497.80
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,366.32
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,400.35
	2024-01-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	39,860.86
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	358.65
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	599.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	70,848.24
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	712.97
	2024-08-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	157,301.52
	2024-08-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,082.04)
	2024-09-24	Payment to Road & Bridge Contractors	Highway Maint Contr	(43,762.56)
P040352 Total				**4,968,917.68**
P040353				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - S- 1189, S- 1497, S- 1507, S- 153, S- 1623, S- 1848, S- 1917, S- 423, S- 642, S- 743, S- 947				
Rehabilitation				
	2022-04-28	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	57,279.25
	2022-09-22	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	36,531.25
	2022-10-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,192.00
	2023-02-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	197,923.53
	2023-05-01	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	673,985.41
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,415.76
	2023-05-25	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	319,557.32
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	851.76
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,281.26
	2023-06-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	98,953.66
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,688.86
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,119.06
	2023-08-24	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,855.35
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,234.31
	2023-10-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	510,605.60
	2023-11-21	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	467,683.62
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	18,861.52
	2023-12-28	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	6,996.00

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	641.72
	2024-01-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,933.98
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,283.44
	2024-01-24	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	6,829.69
	2024-03-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	75,999.26
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,883.37
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,043.91
	2024-08-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	69,889.49
	2024-09-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	72,691.93
P040353 Total				**2,675,212.31**
P040974				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 874, S- 950, S-954				
Preservation				
	2022-10-12	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	16,101.34
	2022-11-08	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	210,565.55
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,633.00
	2022-12-02	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	229,475.56
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,159.36
	2023-03-16	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	25,985.55
	2023-05-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	3,475.78
	2023-08-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,466.67
	2024-12-06	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	0.00
	2024-12-31	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	4,750.92
P040974 Total				**501,613.73**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040973				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 940				
Preservation				
	2022-10-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,923.33
	2022-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	116,782.96
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	80.28
	2022-12-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,466.67
	2023-01-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	57.40
	2023-03-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	150,149.07
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	16,089.80
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	265.87
	2023-08-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	52,119.11
	2024-12-06	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2024-12-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(45,119.71)
P040973 Total				**307,814.78**
P040344				
2022 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - US 321				
Rehabilitation				
	2022-11-23	Payment to Road & Bridge Contractors	CR JACKSON INC	70,980.00
	2023-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	42,670.58
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	313.64
	2023-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	272,467.77
	2023-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	788,552.77
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	2,073.90
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	314.53
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,842.04
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,341.79
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	623.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	786.33
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	44,033.83
	2023-07-17	Payment to Road & Bridge Contractors	CR JACKSON INC	49,244.80
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	231.47
	2023-08-24	Payment to Road & Bridge Contractors	CR JACKSON INC	21,193.27
	2024-01-04	Payment to Road & Bridge Contractors	CR JACKSON INC	7,702.65
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	892.59
P040344 Total				**1,306,265.51**
P040351				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - SC 391, SC 6, US 76				
Rehabilitation				
	2022-11-23	Payment to Road & Bridge Contractors	CR JACKSON INC	75,497.50
	2023-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	49,905.27
	2023-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	812,611.94
	2023-05-01	Payment to Road & Bridge Contractors	CR JACKSON INC	1,136,000.75
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,265.70
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,314.27
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	33,393.81
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,419,101.61
	2023-07-17	Payment to Road & Bridge Contractors	CR JACKSON INC	291.25
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	905.84
	2023-08-24	Payment to Road & Bridge Contractors	CR JACKSON INC	109,054.81
	2023-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	21,600.00
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,572.92
	2024-01-04	Payment to Road & Bridge Contractors	CR JACKSON INC	59,090.25
	2024-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	39,100.00
P040351 Total				**3,798,705.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041443				
2023 Primary Preservation Program				
SCDOT Preservation in Lexington County - SC 35, US 1				
Preservation				
	2023-04-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	7,084.26
	2023-05-15	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	112,671.65
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	665.26
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	314.53
	2023-06-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	93,661.70
	2023-07-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	97,418.80
	2023-08-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	50,126.96
	2023-10-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	127,066.47
	2023-12-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	903.12
P041443 Total				**489,912.75**
P041797				
2023 FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 113, S- 169, S-278				
Preservation				
	2023-04-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	15,688.26
	2023-05-15	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	60,919.23
	2023-06-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(393.28)
	2023-07-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	903.12
	2023-10-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	290.35
	2023-12-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	9,941.74
P041797 Total				**87,349.42**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041798				
2023 Non-FA Secondary Preservation Program				
SCDOT Preservation in Lexington County - S- 1183, S- 1928, S-945				
Preservation				
	2023-04-18	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	7,084.26
	2023-05-15	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	144,397.05
	2023-06-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,420.50)
	2023-07-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	903.12
	2023-10-13	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(255.20)
	2023-12-07	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	903.12
P041798 Total				**151,611.85**
P041450				
2023 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - SC 6, US 1				
Rehabilitation				
	2023-04-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	179,335.00
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	107,095.00
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,093.57
	2023-06-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	103,644.58
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,751.23
	2023-08-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	752,944.85
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	77.70
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,251.35
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,183.08
	2023-09-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	856,159.45
	2023-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,267,715.56
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,897.30
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,751.67
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,054.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-10-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,333,103.36
	2023-11-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,677,626.54
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	36,304.42
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	89.32
	2023-12-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	426,766.41
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	42,720.86
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,786.81
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,674.31
	2024-01-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	619,516.37
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,458.99
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,815.34
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	716.24
	2024-03-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	16,884.13
	2024-03-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	246,948.32
	2024-04-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,789.41
	2024-04-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	368,801.34
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,700.02
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,451.03
	2024-06-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	185,484.26
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	922.04
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	89.88
	2024-09-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	5,830.23
	2024-11-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	19,579.43
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	409.22
P041450 Total				**8,354,423.18**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042072				
2022 Non-FA Secondary Pavement Improvement Program Extension 3261630				
Rehabilitation in Lexington County, funded by underruns in previous NFA program years 3261630 EXT - S- 1018, S- 1164, S- 1392, S- 1778, S- 685				
Rehabilitation				
	2023-04-28	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	14,842.23
	2023-06-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(14,842.23)
	2023-06-29	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,420.00
	2023-08-24	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	259,530.78
	2023-10-02	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	218,680.38
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,625.69
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,866.25
	2023-10-30	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	218,234.26
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,175.03
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,444.46
	2024-02-29	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,746.84)
	2024-03-22	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	11,355.74
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,678.32
	2024-04-22	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(15,073.38)
	2024-06-06	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	6,827.24
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,262.25
	2024-06-30	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	10,007.52
	2024-07-24	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	68,098.47
	2024-10-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,668.60
	2024-12-03	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	1,806.07
P042072 Total				**818,860.84**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041409				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Lexington County - S- 34				
Reconstruction				
	2023-05-11	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	505,065.56
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,194.80
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	317,551.99
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,059.92
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,859.89
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,339.26
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	102,072.21
	2023-09-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	10,046.48
	2023-09-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(358.93)
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	104.45
P041409 Total				**979,935.63**
P040500				
2022 Interstate Preservation Program				
I-20 MP 37.17-49.5 WB only - I -20				
Preservation				
	2023-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	1,495,184.71
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,264.09
	2023-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	3,412,644.62
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	388,240.00
	2023-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	181,720.00
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,247.66
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	19,051.54
	2023-11-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,442,177.14
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,702.01
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	39,228.08

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	446.62
	2024-01-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,335.68
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,062.84
	2024-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	76,966.26
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	179.32
	2024-04-01	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	12,378.00
	2024-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	55,936.73
	2025-01-24	Payment to Road & Bridge Contractors	CR JACKSON INC	303,993.80
	2025-03-18	Payment to Road & Bridge Contractors	CR JACKSON INC	405,020.70
	2025-03-28	Payment to Road & Bridge Contractors	CR JACKSON INC	117,220.00
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	269.64
	2023-12-28	Payment to Road & Bridge Contractors	CR JACKSON INC	59,278.19
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	365.50
	2025-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	5,590.00
P040500 Total				**8,036,503.13**
P042064				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Lexington County - S- 173				
Rehabilitation				
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	139,216.60
	2024-01-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,821.20
	2024-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	92,362.60
	2024-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	84,585.30
	2024-03-25	Payment to Road & Bridge Contractors	PALMETTO CORP	16,819.76
	2024-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	54,828.93
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	135,103.85
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	721.03
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	129,905.60
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	922.04

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-02	Payment to Road & Bridge Contractors	PALMETTO CORP	42,878.42
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	9,692.00
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	9,956.25
P042064 Total				**718,813.58**
P042065				
2023 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lexington County - S- 1115, S- 1225, S- 48, S-91				
Rehabilitation				
	2023-12-19	Highway Maintenance Contracts	PALMETTO CORP	138,227.80
	2024-01-17	Highway Maintenance Contracts	PALMETTO CORP	94,468.95
	2024-02-16	Highway Maintenance Contracts	PALMETTO CORP	4,715.28
	2024-03-25	Highway Maintenance Contracts	PALMETTO CORP	74,144.47
	2024-04-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	721.15
	2024-04-17	Highway Maintenance Contracts	PALMETTO CORP	79,958.87
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	104.45
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,765.03
	2024-06-24	Highway Maintenance Contracts	PALMETTO CORP	68,685.10
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	398.62
	2024-08-09	Highway Maintenance Contracts	PALMETTO CORP	259,277.23
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,009.07
	2024-10-02	Highway Maintenance Contracts	PALMETTO CORP	267,833.02
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,277.08
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	3,672.00
	2024-11-20	Highway Maintenance Contracts	PALMETTO CORP	18,923.75
P042065 Total				**1,023,181.87**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041451				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Lexington County - S- 103, S- 115, S- 1262, S- 330				
Reconstruction				
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,625.40
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,017.74
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,844.08
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	404,664.50
	2024-07-23	Payment to Road & Bridge Contractors	CR JACKSON INC	134,118.50
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,381.75
	2024-08-30	Payment to Road & Bridge Contractors	CR JACKSON INC	78,000.00
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	105.38
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,805.74
	2024-09-24	Payment to Road & Bridge Contractors	CR JACKSON INC	477,422.59
	2024-10-22	Payment to Road & Bridge Contractors	CR JACKSON INC	900,814.06
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,581.83
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,578.66
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	622,705.15
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	49,019.19
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	460.32
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,536.19
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,277.46
	2025-01-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,349.50
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	644.10
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	429.64
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	14.70
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	750.75
	2025-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	39,000.00
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,370.21
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,417.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	622.34
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	228.59
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	303.18
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	152,528.50
P041451 Total				**2,914,617.73**
P041452				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - S- 1171, S-1920, S- 232, S- 689, S- 900				
Reconstruction				
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	707.97
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,613.57
	2024-06-30	Highway Maintenance Contracts	CR JACKSON INC	402,618.50
	2024-07-23	Highway Maintenance Contracts	CR JACKSON INC	652,965.85
	2024-08-30	Highway Maintenance Contracts	CR JACKSON INC	580,203.44
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,349.97
	2024-09-24	Highway Maintenance Contracts	CR JACKSON INC	674,922.99
	2024-10-22	Highway Maintenance Contracts	CR JACKSON INC	1,563.28
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,644.77
	2024-11-25	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(660.92)
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	941.67
	2025-01-24	Highway Maintenance Contracts	CR JACKSON INC	1,044.98
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,428.96
	2025-03-25	Highway Maintenance Contracts	CR JACKSON INC	30,805.65
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	211.47
	2025-04-16	Highway Maintenance Contracts	CR JACKSON INC	1,180,031.15
	2025-05-21	Highway Maintenance Contracts	CR JACKSON INC	751,896.13
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,933.63
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,074.61
	2025-06-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(407,169.09)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	16,375.96
P041452 Total				**3,922,504.54**
P042241				
2024 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - SC 6				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	271,603.89
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	629.16
	2024-08-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	244,646.73
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	179.76
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	333.82
	2024-11-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	79,236.04
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,545.51
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,410.82
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,312.44
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	337.03
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	449,816.20
	2025-04-09	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	790.20
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,173.69
	2025-06-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	16,190.20
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	19,665.47
P042241 Total				**1,099,870.96**
P042242				
2024 Primary Pavement Improvement Program				
Rehabilitation in Lexington County - US 1, US 21, US 321, US 378				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	220,744.57
	2024-08-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	252,366.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,824,512.01
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,561.04
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,441.69
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	714.48
	2025-02-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	868,126.32
	2025-04-09	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	48,400.07
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,141.98
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	644.46
	2025-06-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	168,130.97
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,902.63
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,076,351.50
P042242 Total				**6,492,037.88**
P042390				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Lexington County - S- 65, S- 83				
Rehabilitation				
	2024-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	292,800.02
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	459.59
	2024-09-20	Payment to Road & Bridge Contractors	CR JACKSON INC	156,653.86
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	950.75
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,459.31
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	640.09
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	211.55
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,096.23
	2024-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	1,144,893.48
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	647.69
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	834.94
	2025-02-19	Payment to Road & Bridge Contractors	CR JACKSON INC	247,845.86
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,261.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	388,482.60
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	714.48
	2025-04-09	Payment to Road & Bridge Contractors	CR JACKSON INC	412,375.71
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,785.56
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,475.04
	2025-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	177,799.52
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,925.48
	2025-05-14	Payment to Road & Bridge Contractors	CR JACKSON INC	4,290.00
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	822.12
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,133.83
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	382.05
	2025-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,571.60
P042390 Total				**2,867,513.18**
P042981				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Lexington County - S- 24				
Reconstruction				
	2024-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	292,799.99
	2024-09-20	Payment to Road & Bridge Contractors	CR JACKSON INC	154,733.33
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,003.44
	2024-12-31	Payment to Road & Bridge Contractors	CR JACKSON INC	1,743,559.60
	2025-02-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,684.40)
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,524.15
	2025-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	111,203.33
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,460.93
	2025-04-09	Payment to Road & Bridge Contractors	CR JACKSON INC	55,217.01
	2025-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	51,118.63
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	642.11
P042981 Total				**2,457,578.12**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042391				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Lexington County - S- 101, S- 1209, S- 248, S-312, S- 690, S- 921				
Rehabilitation				
	2024-08-16	Highway Maintenance Contracts	CR JACKSON INC	611,580.06
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,233.02
	2024-09-20	Highway Maintenance Contracts	CR JACKSON INC	752,423.59
	2024-10-23	Highway Maintenance Contracts	CR JACKSON INC	339,387.97
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,161.32
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	166.61
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,990.55
	2024-12-31	Highway Maintenance Contracts	CR JACKSON INC	594,630.51
	2025-02-19	Highway Maintenance Contracts	CR JACKSON INC	47,261.37
	2025-02-11	Highway Maintenance Contracts	CR JACKSON INC	7,223.62
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,682.48
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,013.20
	2025-04-09	Highway Maintenance Contracts	CR JACKSON INC	92,382.36
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	482.94
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	211.47
	2025-04-16	Highway Maintenance Contracts	CR JACKSON INC	445,047.98
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,182.88
	2025-05-14	Highway Maintenance Contracts	CR JACKSON INC	3,300.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	539.28
P042391 Total				**2,947,901.21**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041968				
I-26 MM 109.72-114.85				
Removal of OGFC and STA with cross slope correction and SMA - I- 26				
Preservation				
	2024-10-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	474.48
	2025-05-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	56,186.78
P041968 Total				**56,661.26**
P042655				
Lexington CTC - state				
Resurfacing state roads in Lexington County - Westlawn Rd., Preston St., Marion St., Sharron St., 2nd Ave., 3rd Ave., 1st St., 10th St. Railroad St. etc. (full list of roads on file) (06/15/23 IG) - S-50, etc…				
Rehabilitation				
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	694.43
	2025-03-20	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(694.43)
P042655 Total				**0.00**
P044055				
Hurricane Helene Lexington FA Guardrail				
Change Order to Contract 5168890 Hurricane Helene Lexington FA Guardrail				
Emergency Repair/Replacement				
	2025-02-20	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	13,256.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,256.00)
P044055 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044056				
Hurricane Helene Lexington NFA Guardrail				
Change Order to Contract 5168890 - Hurricane Helene Lexington NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-20	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	14,974.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-03-25	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	981.00
P044056 Total				**15,955.00**
P043240				
2025 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Lexington County - S- 113, S-54, S- 602, S- 624, S- 65				
Reconstruction				
	2025-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	674,074.57
	2025-03-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,052,552.70
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,191.23
	2025-04-29	Payment to Road & Bridge Contractors	PALMETTO CORP	624,873.14
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	226,878.91
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,735.59
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,388.49
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,609.77
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	527.55
P043240 Total				**2,594,831.95**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043241				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Lexington County - S- 1065, S-1464, S- 172				
Reconstruction				
	2025-02-24	Highway Maintenance Contracts	PALMETTO CORP	304,069.00
	2025-03-25	Highway Maintenance Contracts	PALMETTO CORP	163,308.30
	2025-04-29	Highway Maintenance Contracts	PALMETTO CORP	459,128.97
	2025-05-21	Highway Maintenance Contracts	PALMETTO CORP	2,145.00
P043241 Total				**928,651.27**
Lexington Total				**144,331,225.08**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Lexington, Richland				
P037574				
2019 FA Secondary Pavement Improvement Program				
2019 FA Secondary Reconstruction in Lexington County - S-233, S- 24, S- 405, S- 73				
Reconstruction				
	2019-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	46,700.00
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	6,700.00
	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	81,400.00
	2020-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	18,100.00
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	954.80
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	84.35
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	423.58
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,484.56
	2020-07-15	Payment to Road & Bridge Contractors	CR JACKSON INC	572,423.98
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	31,249.55
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	333.61
	2020-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	105,728.68
	2020-10-21	Payment to Road & Bridge Contractors	CR JACKSON INC	137,216.36
	2020-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	662,291.27
	2020-11-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,509.71
	2020-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	149,585.03
	2021-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,557.94
	2021-01-26	Payment to Road & Bridge Contractors	CR JACKSON INC	23,882.84
	2021-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	658.93
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	10,060.00
	2021-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	179.36
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	591.12
	2021-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	120.00
	2021-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	21,130.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,773.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	34,500.21
	2021-09-29	Payment to Road & Bridge Contractors	CR JACKSON INC	16,886.76
	2021-11-03	Payment to Road & Bridge Contractors	CR JACKSON INC	2,223.00
	2021-12-08	Payment to Road & Bridge Contractors	CR JACKSON INC	7,872.96
	2022-01-19	Payment to Road & Bridge Contractors	CR JACKSON INC	3,800.00
	2022-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	651.00
	2022-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	125,788.61
	2022-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	19,256.75
	2025-04-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,085.92)
P037574 Total				**2,103,032.40**
P040889				
I-20 MP 69.98-76.22 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 20, I- 26				
Preservation				
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,303.17
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	461.03
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,889.22
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	829.27
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,234.19
	2024-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,455,650.00
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,759.35
	2024-11-13	Payment to Road & Bridge Contractors	CR JACKSON INC	1,686,677.82
	2024-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	2,008,477.35
	2024-11-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	14,684.33
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	359.22
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,189.82
	2024-12-06	Payment to Road & Bridge Contractors	CR JACKSON INC	720,679.81
	2024-12-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,659.80
	2024-12-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,609.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	745.57
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	364.74
	2025-02-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	89.76
	2025-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	103,517.80
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,112.10
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,622.27
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	958.02
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,667.75
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	120.04
P040889 Total				**6,040,662.23**
Lexington, Richland Total				**8,143,694.63**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Marion				
P033643				
2018 Federal Aid Secondary Preservation Program				
Preservation in Marion County - S- 25				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	173,795.90
	2018-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	10,799.99
	2018-11-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,773.26
	2018-11-14	Payment to Road & Bridge Contractors	CR JACKSON INC	5,846.66
	2019-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	21,306.30
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,173.70
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	(677.71)
	2020-09-20	Payment to Road & Bridge Contractors	CR JACKSON INC	10.00
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	10.00
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	(10.00)
P033643 Total				**217,028.10**
P033635				
2018 Non-NHS Primary Preservation Program				
Preservation in Marion County - SC 41, US 501 BUS				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	209,005.25
	2018-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	10,800.00
	2018-11-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,380.20
	2018-11-14	Payment to Road & Bridge Contractors	CR JACKSON INC	378,708.01
	2018-11-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,823.66
	2018-12-14	Payment to Road & Bridge Contractors	CR JACKSON INC	30,199.88
	2018-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,376.95
	2019-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	12,981.29
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,950.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	(6,805.13)
P033635 Total				**664,420.47**
P032405				
Non-Interstate NHS Primary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Marion County - US 501				
Rehabilitation				
	2018-09-26	Payment to Road & Bridge Contractors	PALMETTO CORP	79,248.40
	2018-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	347,354.94
	2018-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	703,705.70
	2018-12-12	Payment to Road & Bridge Contractors	PALMETTO CORP	778,213.89
	2019-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	122,090.38
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	15,673.04
	2019-03-15	Payment to Road & Bridge Contractors	PALMETTO CORP	9,641.54
	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	6,392.80
	2019-09-18	Payment to Road & Bridge Contractors	PALMETTO CORP	2,800.00
P032405 Total				**2,065,120.69**
P033627				
2018 Non-Interstate NHS Preservation Program				
Preservation in Marion County - US 76				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	37,830.41
	2018-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	98,728.99
	2018-11-14	Payment to Road & Bridge Contractors	CR JACKSON INC	171,325.84
	2018-12-14	Payment to Road & Bridge Contractors	CR JACKSON INC	9,235.26
	2019-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	676.20
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	954.00
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	(298.98)
P033627 Total				**318,451.72**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033584				
Federal Aid Secondary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Marion County - S- 19				
Rehabilitation				
	2018-09-26	Payment to Road & Bridge Contractors	PALMETTO CORP	611,612.84
	2018-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	61,168.94
	2018-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	8,700.00
	2018-12-12	Payment to Road & Bridge Contractors	PALMETTO CORP	2,690.40
	2019-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	13,478.00
	2019-02-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,415.87
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	23,814.67
	2019-03-15	Payment to Road & Bridge Contractors	PALMETTO CORP	180.32
	2019-03-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	384.76
	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	203.40
	2019-09-18	Payment to Road & Bridge Contractors	PALMETTO CORP	31,402.96
P033584 Total				**756,052.16**
P037561				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 40				
Reconstruction				
	2019-05-23	Highway Maintenance Contracts	CR JACKSON INC	4,988.14
	2019-06-18	Highway Maintenance Contracts	CR JACKSON INC	3,278.57
	2019-07-16	Highway Maintenance Contracts	CR JACKSON INC	67,557.02
	2019-08-19	Highway Maintenance Contracts	CR JACKSON INC	105,848.08
	2019-10-10	Highway Maintenance Contracts	CR JACKSON INC	5,131.96
	2019-11-18	Highway Maintenance Contracts	CR JACKSON INC	6,428.66
	2020-01-23	Highway Maintenance Contracts	CR JACKSON INC	327.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-03-23	Highway Maintenance Contracts	FEE-ARCH ENG &OTHR	4,134.50
P037561 Total				**197,693.93**
P037558				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - US 501				
Rehabilitation				
	2019-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	447,858.42
	2019-06-18	Payment to Road & Bridge Contractors	CR JACKSON INC	707,911.93
	2019-06-24	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,650.30
	2019-07-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,572.80
	2019-07-16	Payment to Road & Bridge Contractors	Payment to Road and Bridge Contractors:	(3,110.37)
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	3,404.71
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,128.16
	2019-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	2,596.86
	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	16,542.46
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	1,060.00
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,423.60
	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	550.00
P037558 Total				**1,182,588.87**
P037559				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 19				
Rehabilitation				
	2019-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	104,514.84
	2019-06-18	Payment to Road & Bridge Contractors	CR JACKSON INC	16,516.68
	2019-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	7,099.05
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	2,285.71
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	904.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	15,003.15
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	8,162.47
P037559 Total				**154,486.28**
P037560				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 31				
Reconstruction				
	2019-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	17,917.14
	2019-06-18	Payment to Road & Bridge Contractors	CR JACKSON INC	134,747.35
	2019-07-16	Payment to Road & Bridge Contractors	CR JACKSON INC	175,946.56
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	2,285.71
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,220.00
	2019-10-10	Payment to Road & Bridge Contractors	CR JACKSON INC	4,440.09
	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	9,672.99
	2020-01-02	Payment to Road & Bridge Contractors	CR JACKSON INC	161.80
	2020-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	534.70
P037560 Total				**346,926.34**
P037935				
2019 Non-Interstate NHS/Non-NHS Primary Preservation Program				
SCDOT Preservation in Marion County - US 76				
Preservation				
	2019-07-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	15,581.25
	2019-08-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	740,447.18
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,007.07
	2019-10-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	31,058.54
	2019-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	739.44
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,303.15
	2020-01-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	7,856.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-03-02	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	7,451.57
	2020-03-26	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,319.00
P037935 Total				**822,763.31**
P037937				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Marion County - S- 45				
Preservation				
	2019-07-16	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	14,348.85
	2019-08-19	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	90,939.99
	2019-09-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	23,251.10
	2019-10-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	10,408.39
	2019-12-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	328.64
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	624.67
P037937 Total				**139,901.64**
P038553				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Marion County - S- 202				
Reconstruction				
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,069.60
	2020-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,513.35
	2020-04-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,754.58
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,930.88
	2020-05-22	Payment to Road & Bridge Contractors	PALMETTO CORP	35,800.83
	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	236,876.80
	2020-06-23	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,843.20
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	347,798.95
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,312.03
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,962.22
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,944.47

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	382.10
	2020-09-11	Payment to Road & Bridge Contractors	PALMETTO CORP	4,742.26
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	2,649.14
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,526.96
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	65,035.67
	2020-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	14,932.27
	2021-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	16,985.08
	2021-02-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	474.07
	2021-04-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,242.92
	2021-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,833.33
	2021-05-12	Payment to Road & Bridge Contractors	PALMETTO CORP	2,161.96
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	382.66
P038553 Total				**799,155.33**
P038552				
2020 Primary Pavement Improvement Program				
Reconstruction in Marion County - SC 576, US 501				
Reconstruction				
	2020-05-22	Payment to Road & Bridge Contractors	PALMETTO CORP	37,863.36
	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	22,466.68
	2020-09-11	Payment to Road & Bridge Contractors	PALMETTO CORP	2,833.33
	2020-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	2,833.33
	2020-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	718,056.61
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	853.07
	2021-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	50,575.93
	2021-01-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	498.73
	2021-02-10	Payment to Road & Bridge Contractors	PALMETTO CORP	165,576.67
	2021-02-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,474.20
	2021-03-09	Payment to Road & Bridge Contractors	PALMETTO CORP	3,364.56
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,123.48
	2021-04-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,348.73

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	861,493.30
	2021-05-12	Payment to Road & Bridge Contractors	PALMETTO CORP	41,930.17
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	18,001.52
	2021-06-10	Payment to Road & Bridge Contractors	PALMETTO CORP	613.28
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,188.28
P038552 Total				**1,941,095.23**
P038554				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Marion County - S- 40				
Reconstruction				
	2020-05-22	Highway Maintenance Contracts	PALMETTO CORP	23,818.99
	2020-06-18	Highway Maintenance Contracts	PALMETTO CORP	110,628.70
	2020-06-30	Highway Maintenance Contracts	PALMETTO CORP	57,175.93
	2020-09-11	Highway Maintenance Contracts	PALMETTO CORP	850.00
	2020-10-15	Highway Maintenance Contracts	PALMETTO CORP	850.00
	2020-12-17	Highway Maintenance Contracts	PALMETTO CORP	2,896.96
	2021-01-15	Highway Maintenance Contracts	PALMETTO CORP	5,346.36
	2021-04-20	Highway Maintenance Contracts	PALMETTO CORP	850.00
	2021-05-12	Highway Maintenance Contracts	PALMETTO CORP	1,931.14
P038554 Total				**204,348.08**
P039053				
2020 Primary Preservation Program				
SCDOT Preservation in Marion County - SC 41 ALT				
Preservation				
	2020-06-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	23,597.56
	2020-11-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	28,100.12
	2020-12-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	574.40
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,360.37

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-01-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	584.10
P039053 Total				**54,216.55**
P039057				
2020 Primary Preservation Program				
SCDOT Preservation in Marion County - US 378, US 76				
Preservation				
	2020-06-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	73,523.21
	2020-07-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,699.10
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	470.39
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	296.75
	2020-11-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	100,891.46
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,725.34
	2021-01-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	806.85
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	248.00
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	764.76
P039057 Total				**183,425.86**
P039058				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Marion County - S- 45				
Preservation				
	2020-06-12	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,370.76
	2020-11-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	98,692.02
	2020-12-10	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,306.97
	2021-01-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	252.11
	2021-02-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	500.00
	2021-02-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	189.52
P039058 Total				**116,311.38**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039547				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 2, S- 48				
Rehabilitation				
	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	25,210.50
	2021-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	54,779.60
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	97,284.92
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	8,618.19
	2021-05-13	ENGINEERING & ARCHITECTURAL	S&ME INC	961.14
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	25,828.64
	2021-05-20	Payment to Road & Bridge Contractors	CR JACKSON INC	61,992.22
	2021-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	42,832.80
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	7,108.38
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,991.06
	2021-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	3,764.60
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,562.93
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	56,644.74
	2021-08-04	Payment to Road & Bridge Contractors	CR JACKSON INC	29,144.19
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,923.30
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	324.53
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	196,635.95
	2021-11-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	148.92
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	173.28
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	146,092.91
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,132.33
	2021-12-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,682.36
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	1,117.63
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,803.88
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,344.38
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,029.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	784.29
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	3,712.60
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,027.93
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	2,170.80
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	341.40
	2022-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	2,840.75
	2022-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	6,375.47
	2022-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	8,159.64
	2022-06-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	6,214.28
	2022-09-23	Payment to Road & Bridge Contractors	CR JACKSON INC	7,853.56
P039547 Total				**853,613.30**
P039548				
2021 Non-FA Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 326, S- 77				
Reconstruction				
	2021-04-14	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	24,536.04
	2021-05-07	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	11,738.25
	2021-06-08	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	4,279.16
	2021-06-30	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	4,279.16
	2021-11-18	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	72,164.30
	2021-12-17	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(3,743.49)
	2022-02-01	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	44.88
	2022-06-21	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	2,139.58
	2022-06-30	Highway Maintenance Contracts	SOUTHERN ASPHALT INC	429,548.30
	2022-08-09	Highway Maintenance Contracts	KING ASPHALT INC	118,346.86
	2022-09-19	Highway Maintenance Contracts	KING ASPHALT INC	150.50
	2023-10-13	Highway Maintenance Contracts	KING ASPHALT INC	2,139.58
	2023-11-13	Highway Maintenance Contracts	KING ASPHALT INC	32,929.09
	2023-12-13	Highway Maintenance Contracts	KING ASPHALT INC	16,164.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-01-09	Highway Maintenance Contracts	KING ASPHALT INC	554.49
P039548 Total				**715,271.00**
P039545				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - SC 576, US 501 BUS				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	23,714.52
	2021-05-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,738.25
	2021-06-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-12-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	93,870.50
	2022-02-01	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	88,787.19
	2022-04-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	111,175.93
	2022-06-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	821,199.73
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,370.95
	2022-07-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,426.90
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,000.00
	2023-03-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,082.62
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	368,556.78
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,012.84
	2023-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,469.41
	2023-12-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,113.62
P039545 Total				**1,623,077.56**
P039546				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - US 501 BUS				
Rehabilitation				
	2021-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	23,509.14

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-05-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	11,738.25
	2021-06-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-12-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	34,483.72
	2022-02-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	62,981.16
	2022-04-11	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	134,842.43
	2022-04-13	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	36,739.32
	2022-05-05	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	163,495.46
	2022-06-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	20,571.69
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	8,495.22
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,488.68
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,139.58
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,360.34
	2023-12-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	327.29
P039546 Total				**511,730.60**
P040000				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 48				
Rehabilitation				
	2021-04-14	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	81,503.51
	2021-05-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	29,550.34
	2021-06-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	4,279.16
	2021-11-18	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	135,388.35
	2021-12-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,314.59
	2022-06-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,139.58
	2022-06-30	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	2,139.58
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,527.94
	2023-10-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,139.58
P040000 Total				**268,261.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039738				
2021 Non-FA Secondary Preservation				
SCDOT Preservation in Marion County - S- 88				
Preservation				
	2021-05-04	Highway Maintenance Contracts	BOGGS CONTRACTING INC	5,185.75
	2021-06-10	Highway Maintenance Contracts	BOGGS CONTRACTING INC	12,068.47
	2021-08-04	Highway Maintenance Contracts	BOGGS CONTRACTING INC	292.00
	2021-08-09	Highway Maintenance Contracts	BOGGS CONTRACTING INC	36,016.66
	2021-10-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	581.40
	2021-10-11	Highway Maintenance Contracts	BOGGS CONTRACTING INC	5,665.72
	2021-12-16	Highway Maintenance Contracts	BOGGS CONTRACTING INC	378.00
P039738 Total				**60,188.00**
P039736				
2021 Primary Preservation Program				
SCDOT Preservation in Marion County - SC 41 ALT				
Preservation				
	2021-05-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	11,461.22
	2021-06-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	17,710.91
	2021-08-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	147.10
	2021-10-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	173,322.91
	2021-10-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	25,053.89
	2021-12-16	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	360.00
P039736 Total				**228,056.03**
P039737				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Marion County - S- 41				
Preservation				
	2021-05-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,185.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-06-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	48,304.94
	2021-08-04	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	2,541.50
	2021-08-09	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,140.93
	2021-10-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	703.00
	2021-12-16	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	522.00
P039737 Total				**62,398.12**
P040421				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - SC 41, SC 41 ALT				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	889.55
	2023-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	27,052.08
	2023-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,872.65
	2023-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,010.97
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,585.87
	2023-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,330.77
	2023-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,441.64)
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	709.67
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	630.85
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,812.69
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,508.99
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	630.85
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	793,246.03
	2024-06-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	413.84
	2024-06-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,264,120.93
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,327.60
	2024-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	7,801.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-07-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,069,072.32
	2024-08-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	11,444.28
	2024-08-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	24,003.09
	2024-09-09	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,142.80
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,287.43
	2024-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	51,767.55
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	5,980.96
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,394.52
	2024-10-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,254.45
	2024-10-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	175,447.60
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,517.78
	2024-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,746.68
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,098.07
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,887.67
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	729.55
	2025-01-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	179.60
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	61,286.90
P040421 Total				**3,615,405.88**
P040422				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 159, S-316, S- 32, S- 39, S- 514				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,256.74
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,009.51
	2023-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	23,620.08
	2023-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,721.03
	2023-03-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	32,975.91
	2023-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	65,016.53
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,732.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	75,788.00
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,319.92
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	470,492.85
	2023-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	161,862.27
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,706.37
	2023-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	834.85
	2023-09-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	22,844.92
	2023-10-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	33,469.64
	2023-10-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	143,558.75
	2023-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,085.69)
	2024-01-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	235,332.54
	2024-01-25	ENGINEERING & ARCHITECTURAL	RS&H, INC.	547.24
	2024-02-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,729.13
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,733.75
	2024-02-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	151,054.25
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,375.52
	2024-03-12	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,722.46
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,606.43
	2024-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	20,080.18
	2024-04-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	5,317.39
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,970.52
	2024-06-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	456.25
	2024-07-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,430.88
	2024-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,543.53
	2024-10-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	52,934.48
	2024-12-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,043.02
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,282.79
P040422 Total				**1,584,284.49**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040423				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marion County - S- 515				
Reconstruction				
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,188.08
	2023-01-20	Highway Maintenance Contracts	KING ASPHALT INC	24,309.93
	2023-02-14	Highway Maintenance Contracts	KING ASPHALT INC	22,432.65
	2023-04-11	Highway Maintenance Contracts	KING ASPHALT INC	5,890.77
	2023-06-09	Highway Maintenance Contracts	KING ASPHALT INC	5,890.77
	2023-06-30	Highway Maintenance Contracts	KING ASPHALT INC	10,585.87
	2023-08-08	Highway Maintenance Contracts	KING ASPHALT INC	3,330.77
	2023-09-13	Highway Maintenance Contracts	KING ASPHALT INC	1,280.00
	2023-12-11	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,431.62)
	2024-03-12	Highway Maintenance Contracts	KING ASPHALT INC	373,797.19
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,142.34
	2024-04-12	Highway Maintenance Contracts	KING ASPHALT INC	707,486.97
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,031.02
	2024-05-20	Highway Maintenance Contracts	KING ASPHALT INC	4,225.38
	2024-06-24	Highway Maintenance Contracts	KING ASPHALT INC	64,027.09
	2024-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,834.78
	2024-07-22	Highway Maintenance Contracts	KING ASPHALT INC	51,609.58
	2024-08-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	715.97
	2024-09-09	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	9,928.74
	2024-10-10	Highway Maintenance Contracts	KING ASPHALT INC	9,286.84
	2024-10-16	Highway Maintenance Contracts	KING ASPHALT INC	5,200.30
	2024-11-13	Highway Maintenance Contracts	KING ASPHALT INC	1,041.68
	2025-06-23	Highway Maintenance Contracts	KING ASPHALT INC	29,566.33
P040423 Total				**1,346,371.43**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041299				
2023 Primary Pavement Improvement Program				
REHABILITATION IN MARION COUNTY - US 76				
Rehabilitation				
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,010.97
	2023-11-13	Payment to Road & Bridge Contractors	PALMETTO CORP	59,257.44
	2024-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	56,750.67
	2024-03-14	Payment to Road & Bridge Contractors	PALMETTO CORP	182,684.05
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,899.10
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,414.41
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,732.99
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	503,668.95
	2024-06-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,641.53
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	917.95
	2024-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	6,524.76
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	21,846.61
	2024-08-20	Payment to Road & Bridge Contractors	PALMETTO CORP	10,795.81
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	788.24
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,745.38
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	587.10
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	232.47
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	749.12
P041299 Total				**860,247.55**
P041300				
2023 Primary Pavement Improvement Program				
RECONSTRUCTION IN MARION COUNTY - US 301				
Rehabilitation				
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	772.15
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,010.42
	2023-11-13	Payment to Road & Bridge Contractors	PALMETTO CORP	60,138.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	716,422.36
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,538.12
	2024-03-14	Payment to Road & Bridge Contractors	PALMETTO CORP	448,013.14
	2024-04-02	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,420.33
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,929.53
	2024-04-18	Payment to Road & Bridge Contractors	PALMETTO CORP	1,560,407.62
	2024-04-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	10,195.86
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,224.63
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	29,696.39
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	897,014.14
	2024-06-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	8,512.41
	2024-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	69,880.47
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,506.51
	2024-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	749.54
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	95,119.95
	2024-08-20	Payment to Road & Bridge Contractors	PALMETTO CORP	44,292.00
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	615.26
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,224.19
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,731.10
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,060.19
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,290.88
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	3,393.65
	2024-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	1,527.65
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,015.21
P041300 Total				**3,988,701.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041301				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN MARION COUNTY - S- 50				
Reconstruction				
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,010.97
	2023-11-13	Payment to Road & Bridge Contractors	PALMETTO CORP	149,679.60
	2023-12-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,027.46
	2024-02-09	Payment to Road & Bridge Contractors	PALMETTO CORP	162,098.92
	2024-03-12	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	675.26
	2024-03-14	Payment to Road & Bridge Contractors	PALMETTO CORP	7.00
	2024-04-18	Payment to Road & Bridge Contractors	PALMETTO CORP	40,877.59
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,921.72
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	88,304.41
	2024-06-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,966.43
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,996.88
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	12,853.92
	2024-08-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,500.75
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	630.85
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	370.80
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	232.47
	2025-05-28	Payment to Road & Bridge Contractors	PALMETTO CORP	1,173.64
P041301 Total				**473,328.67**
P042035				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN MARION COUNTY - S- 263, S- 60				
Rehabilitation				
	2024-04-02	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	7,679.31
	2024-04-24	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	7,627.85
	2024-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	50,675.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	863,749.18
	2025-01-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	8,804.63
	2025-01-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	121,253.03
	2025-02-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	431,875.73
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	357.37
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,988.64
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,527.34
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,416.10
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,125.58
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	34,415.25
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,358.99
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	849.06
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	338.96
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,618.59
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2025-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	725.11
P042035 Total				**1,547,041.07**
P041302				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN MARION COUNTY - S- 39, S- 515				
Reconstruction				
	2024-04-02	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,442.62
	2024-05-17	Highway Maintenance Contracts	KING ASPHALT INC	59,234.00
	2024-06-30	Highway Maintenance Contracts	KING ASPHALT INC	123,439.66
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,289.96
	2024-09-20	Highway Maintenance Contracts	KING ASPHALT INC	743,786.90
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-10-18	Highway Maintenance Contracts	KING ASPHALT INC	147,629.56
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	673.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	506.95
	2024-12-05	Highway Maintenance Contracts	KING ASPHALT INC	513,205.33
	2024-12-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	4,189.09
	2024-12-12	Highway Maintenance Contracts	KING ASPHALT INC	31,485.10
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,590.85
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	22,295.35
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	564.28
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	16,619.30
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	393.91
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,955.99
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,834.95
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,060.70
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	338.96
P041302 Total				**1,692,706.77**
P042089				
2023 Primary Pavement Improvement Program				
RECONSTRUCTION IN MARION COUNTY - SC 917				
Reconstruction				
	2024-05-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	59,000.00
	2024-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,000.00
	2024-09-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	67,500.00
	2024-10-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	315,167.94
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	814.29
	2024-12-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	30,240.00
	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	32,595.40
	2025-01-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,191.02
	2025-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	216.75
	2025-04-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,264.75
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	931.68
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	849.06

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,000.00
P042089 Total				**569,770.89**
P042090				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN MARION COUNTY - S- 39, S- 60, S-90				
Reconstruction				
	2024-05-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	61,067.00
	2024-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	304,352.64
	2024-08-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	874,354.99
	2024-09-09	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,230.52
	2024-09-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	372,513.07
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	9,958.45
	2024-10-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	174,540.53
	2024-12-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,837.87
	2024-12-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	91,681.91
	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,842.90
	2025-01-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	890.37
	2025-01-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	836.33
	2025-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	714.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	840.85
P042090 Total				**1,920,661.43**
P042165				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN MARION COUNTY - US 76				
Rehabilitation				
	2024-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	51,487.20
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	814.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,548.28
	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	70,075.00
	2025-01-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	216,763.05
	2025-02-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	645,727.66
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,464.54
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,167.15
	2025-03-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	782,555.66
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,323.15
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,827.80
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	8,210.55
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	5,368.65
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,500,270.50
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	12,029.44
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,791.28
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,648.48
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,934.45
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,387.63
	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,505.90
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,065.82
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	738,478.99
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2025-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	890.37
P042165 Total				**4,116,991.19**
P042370				
2024 Primary Pavement Improvement Program				
REHABILITATION IN MARION COUNTY - SC 41				
Rehabilitation				
	2024-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	50,055.00
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,220.54
	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	98,576.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-01-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	524,969.98
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,446.47
	2025-02-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,975.00
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	7,476.36
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,174.75
	2025-03-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	270,325.40
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	9,805.60
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,450.22
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	159,953.45
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,276.52
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	890.37
	2025-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,524.25
	2025-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	298,513.89
	2025-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,926.00
P042370 Total				**1,453,215.16**
P042360				
2024 Non-FA Secondary Pavement Improvement Program				
REHABILITATION IN MARION COUNTY - S- 139, S- 35, S-397, S- 516				
Rehabilitation				
	2024-11-13	Highway Maintenance Contracts	KING ASPHALT INC	50,489.00
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,579.96
	2024-12-12	Highway Maintenance Contracts	KING ASPHALT INC	70,075.00
	2025-01-09	Highway Maintenance Contracts	KING ASPHALT INC	143,652.89
	2025-02-20	Highway Maintenance Contracts	KING ASPHALT INC	276,973.86
	2025-03-12	Highway Maintenance Contracts	KING ASPHALT INC	108,813.74
	2025-04-14	Highway Maintenance Contracts	KING ASPHALT INC	15,975.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,790.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,162.13
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,478.85
	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,723.65
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,583.93
	2025-06-23	Highway Maintenance Contracts	KING ASPHALT INC	490,628.70
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,737.55
	2025-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,231.60
P042360 Total				**1,185,552.02**
P043702				
US 76 over Little Pee Dee River Bridge Repair - Marion County, Asset 0045 - Extension to 2168310				
US 76 over Little Pee Dee River Bridge Repair - Marion County, Asset 0045 - Extension to Contract 2168310 - US 76				
Bridge Maintenance				
	2024-12-11	Payment to Road & Bridge Contractors	CEKRA INC	267,150.00
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,777.10
	2025-03-07	Payment to Road & Bridge Contractors	CEKRA INC	22,200.00
P043702 Total				**299,127.10**
P043292				
2025 NHS Primary Pavement Improvement Program				
Reconstruction in Marion County - US 501				
Reconstruction				
	2025-02-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	101,187.50
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	880.06
	2025-06-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,268.00
P043292 Total				**104,335.56**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043293				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Marion County - S- 309, S- 60				
Rehabilitation				
	2025-02-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	101,187.50
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,607.50
	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2025-06-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,638.00
	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	293,839.51
P043293 Total				**398,927.86**
P043332				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN MARION COUNTY - SC 41				
Rehabilitation				
	2025-02-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	105,799.10
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	749.12
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	725.11
	2025-06-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	207.90
P043332 Total				**107,481.23**
P043294				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Marion County - S- 112, S- 139, S- 481, S- 561				
Rehabilitation				
	2025-02-18	Highway Maintenance Contracts	KING ASPHALT INC	101,187.50
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,607.50
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,869.91
	2025-06-17	Highway Maintenance Contracts	KING ASPHALT INC	84,981.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-30	Highway Maintenance Contracts	KING ASPHALT INC	98,884.45
P043294 Total				**290,186.67**
P043048				
2025 FA Secondary Preservation Program				
SCDOT PRESERVATION IN MARION COUNTY - S- 202, S- 31				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,237.99
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.85
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	18,938.25
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	2,981.71
P043048 Total				**35,850.80**
P043049				
2025 Non-FA Secondary Preservation Program				
SCDOT PRESERVATION IN MARION COUNTY - S- 326, S- 403, S- 482				
Preservation				
	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	9,237.99
	2025-03-13	Highway Maintenance Contracts	GORDON COMPANY INC	4,692.85
	2025-05-16	Highway Maintenance Contracts	GORDON COMPANY INC	25,321.17
	2025-06-11	Highway Maintenance Contracts	GORDON COMPANY INC	6,144.53
P043049 Total				**45,396.54**
Marion Total				**40,122,166.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Marlboro				
P032406				
Non-Interstate NHS Primary Program				
Federal Aid FHWA Preventative Maintenance in Marlboro County - SC 38				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	27,937.50
	2018-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	23,945.00
	2018-09-07	ENGINEERING & ARCHITECTURAL	RS&H, INC.	309.36
	2018-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	179,675.18
	2018-12-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,327,745.25
	2019-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	301,084.80
	2019-01-23	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,866.17
	2019-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	98.88
	2019-02-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	12,776.36
	2019-02-20	Payment to Road & Bridge Contractors	CR JACKSON INC	24,045.48
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,941.27
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	489.85
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	16,955.71
P032406 Total				**1,925,870.81**
P033585				
Federal Aid Secondary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Marlboro County - S- 50				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	27,937.50
	2018-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	529,663.67
	2018-09-07	ENGINEERING & ARCHITECTURAL	RS&H, INC.	262.00
	2018-09-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,686.52
	2018-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,937.50
	2018-12-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,937.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-01-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	9,025.77
	2019-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	527.00
	2019-01-23	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,253.72
	2019-02-20	Payment to Road & Bridge Contractors	CR JACKSON INC	8,032.04
	2019-03-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	659.36
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	157.20
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	3,250.50
P033585 Total				**590,330.28**
P033628				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Marlboro County - US 1				
Preservation				
	2018-11-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	204.90
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	46,006.46
	2019-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	123,990.01
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	157.70
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,185.66
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	188,531.44
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	17,195.31
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,453.45
	2019-08-16	Payment to Road & Bridge Contractors	PALMETTO CORP	2,162.28
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	287.70
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	3,199.37
P033628 Total				**390,374.28**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033636				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Marlboro County - US 15				
Preservation				
	2018-11-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	918.06
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	51,175.26
	2019-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	14,633.33
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	65.00
	2019-05-15	Payment to Road & Bridge Contractors	PALMETTO CORP	10,664.89
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	510,796.37
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	55,891.76
	2019-08-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,373.74
	2019-08-16	Payment to Road & Bridge Contractors	PALMETTO CORP	12.24
	2019-08-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,143.30
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,664.36
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	26,683.23
P033636 Total				**680,021.54**
P033644				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Marlboro County - S-564				
Preservation				
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	27,603.99
	2019-03-19	Payment to Road & Bridge Contractors	PALMETTO CORP	14,633.33
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	157.70
	2019-05-15	Payment to Road & Bridge Contractors	PALMETTO CORP	55,637.29
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	9,672.98
	2019-07-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,790.44
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	2,316.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	2,411.17
P033644 Total				**115,223.57**
P037562				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - SC 9				
Rehabilitation				
	2019-04-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,543.74
	2019-05-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	144.28
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	40,086.72
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	27,071.44
	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.86
	2019-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.86
	2019-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	95,877.79
	2020-02-05	Payment to Road & Bridge Contractors	CR JACKSON INC	39,749.22
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	211,979.28
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	690.55
	2020-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,851.02
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	568,072.82
	2020-06-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	959.59
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	152.50
	2020-07-30	Payment to Road & Bridge Contractors	CR JACKSON INC	31,010.52
	2020-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	6,036.58
	2020-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	7,770.80
	2023-06-23	ENGINEERING & ARCHITECTURAL	S&ME INC	772.23
P037562 Total				**1,053,054.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037564				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - S- 202, S- 339, S- 627, S- 704, S- 819				
Reconstruction				
	2019-06-19	Highway Maintenance Contracts	CR JACKSON INC	11,897.31
	2019-06-30	Highway Maintenance Contracts	CR JACKSON INC	8,121.43
	2019-09-19	Highway Maintenance Contracts	CR JACKSON INC	170,605.15
	2019-10-17	Highway Maintenance Contracts	CR JACKSON INC	137,408.58
	2020-07-30	Highway Maintenance Contracts	CR JACKSON INC	11,584.65
	2020-08-17	Highway Maintenance Contracts	CR JACKSON INC	478.80
	2020-12-03	Highway Maintenance Contracts	CR JACKSON INC	4,280.86
P037564 Total				**344,376.78**
P037563				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - S- 55				
Rehabilitation				
	2019-06-19	Payment to Road & Bridge Contractors	CR JACKSON INC	38,994.71
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	27,071.43
	2019-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.86
	2019-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.86
	2020-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	91,852.76
	2020-03-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,564.89)
	2020-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,954.40
	2020-03-31	Payment to Road & Bridge Contractors	CR JACKSON INC	114,181.69
	2020-04-22	Payment to Road & Bridge Contractors	CR JACKSON INC	16,882.66
	2020-07-30	Payment to Road & Bridge Contractors	CR JACKSON INC	3,778.35
	2020-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	5,209.78
	2020-10-26	Payment to Road & Bridge Contractors	CR JACKSON INC	206,459.94
	2020-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	1,898.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	8,142.86
	2021-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	7,909.08
	2021-05-04	Payment to Road & Bridge Contractors	CR JACKSON INC	6,535.10
	2021-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	502.43
P037563 Total				**539,094.77**
P037939				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Marlboro County - US 1				
Preservation				
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	458.49
	2019-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	30,691.14
	2019-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	260,692.97
	2019-11-22	Payment to Road & Bridge Contractors	PALMETTO CORP	20,314.83
	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,953.28
	2020-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	338.25
	2020-06-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,081.09)
	2020-10-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	713.80
P037939 Total				**317,081.67**
P037940				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Marlboro County - SC 9				
Preservation				
	2019-09-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	276.32
	2019-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	177,294.64
	2019-10-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,662.47
	2019-11-04	Payment to Road & Bridge Contractors	PALMETTO CORP	155,266.37
	2019-11-22	Payment to Road & Bridge Contractors	PALMETTO CORP	22,610.26
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,221.54
	2019-12-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	194.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-12-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,000.05
	2020-01-07	Payment to Road & Bridge Contractors	PALMETTO CORP	401.80
	2020-01-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,088.24
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,220.12
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	192.38
	2020-06-18	Payment to Road & Bridge Contractors	PALMETTO CORP	2,996.43
P037940 Total				**368,425.58**
P038555				
2020 Primary Pavement Improvement Program				
Rehabilitation in Marlboro County - SC 9				
Rehabilitation				
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	832.73
	2020-03-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,583.42
	2020-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,035.00
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	28,333.34
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	11,666.67
	2020-09-08	Payment to Road & Bridge Contractors	CR JACKSON INC	2,571.20
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	57,127.85
	2021-03-12	Payment to Road & Bridge Contractors	CR JACKSON INC	6,881.83
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,667.50
	2021-04-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,247.99
	2021-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	31,068.09
	2021-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	5,956.31
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	970.29
	2021-05-24	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,010.88
	2021-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	392,655.45
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,300.91
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	11,652.83
	2021-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	275,875.67
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	722.91

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,537.89
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	1,336,348.19
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,319.11
	2021-11-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	18,393.60
	2021-12-02	Payment to Road & Bridge Contractors	CR JACKSON INC	331,603.11
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	706.97
	2021-12-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,191.44
	2022-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	6,490.12
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	1,545.40
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	259.92
	2022-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	27,706.67
P038555 Total				**2,598,263.29**
P038556				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Marlboro County - S- 55, S- 57				
Reconstruction				
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	416.36
	2020-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,455.00
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	28,333.34
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	11,666.67
	2020-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	307,638.23
	2020-11-12	Payment to Road & Bridge Contractors	CR JACKSON INC	2,450.00
	2020-11-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,505.73
	2021-01-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,899.31
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	13,275.70
	2021-03-12	Payment to Road & Bridge Contractors	CR JACKSON INC	40,543.01
	2021-03-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,971.09
	2021-04-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(495.09)
	2021-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	86,415.55
	2021-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	63.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,223.35
	2021-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,570.00
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	388.19
	2021-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	216.00
	2022-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	2,911.90
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	307.21
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	280.00
	2022-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,666.67
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	286.17
P038556 Total				**514,988.19**
P038557				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Marlboro County - S- 257, S- 262, S- 263				
Reconstruction				
	2020-01-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	416.37
	2020-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,026.65
	2020-03-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,170.00
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	28,333.34
	2020-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	11,666.67
	2020-09-08	Payment to Road & Bridge Contractors	CR JACKSON INC	5,000.00
	2021-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	498,592.94
	2021-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	44,217.58
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,501.34
	2021-05-24	ENGINEERING & ARCHITECTURAL	RS&H, INC.	12,539.98
	2021-06-16	Payment to Road & Bridge Contractors	CR JACKSON INC	36,832.50
	2021-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	911.51
	2021-07-20	Payment to Road & Bridge Contractors	CR JACKSON INC	35,312.12
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	660.91
	2021-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	219,453.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-09-22	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,606.51
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	17,655.66
	2021-12-02	Payment to Road & Bridge Contractors	CR JACKSON INC	15,414.20
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,321.82
	2022-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	10,830.48
	2022-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	4,400.00
	2022-04-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,666.67
P038557 Total				**954,530.54**
P039059				
2020 Primary Preservation Program				
SCDOT Preservation in Marlboro County - SC 79				
Preservation				
	2020-08-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,155.60
	2020-09-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	214,315.51
	2020-09-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,241.20
	2020-10-09	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,994.52
	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	320.01
	2020-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,080.27
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	251.83
	2021-04-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,576.68)
	2021-04-21	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	33.06
P039059 Total				**221,815.32**
P039539				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - S- 36				
Reconstruction				
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	10,961.50
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	333.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	750.24
	2022-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	171,682.58
	2022-03-04	Payment to Road & Bridge Contractors	CR JACKSON INC	1,000.00
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,376.14
	2022-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	294,914.79
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,278.68
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	428.52
	2022-07-26	Payment to Road & Bridge Contractors	CR JACKSON INC	27,376.60
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	103.71
	2022-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	34.20
	2023-01-23	Payment to Road & Bridge Contractors	CR JACKSON INC	5,676.45
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	956.73
	2024-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,875.00
	2024-05-09	Payment to Road & Bridge Contractors	CR JACKSON INC	250.00
P039539 Total				**528,998.14**
P039732				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Marlboro County - S- 53, S- 97				
Preservation				
	2021-06-04	Highway Maintenance Contracts	CR JACKSON INC	4,718.33
	2021-06-22	Highway Maintenance Contracts	CR JACKSON INC	20,783.01
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,506.28
	2021-08-09	Highway Maintenance Contracts	CR JACKSON INC	91,516.69
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,137.26
	2021-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	829.23
	2021-11-04	Highway Maintenance Contracts	CR JACKSON INC	333.33
	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	152.34
P039732 Total				**120,976.47**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039730				
2021 Primary Preservation Program				
SCDOT Preservation in Marlboro County - SC 9, US 1				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,521.34
	2021-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	139,699.96
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,301.03
	2021-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	881.43
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,310.24
	2021-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	60,188.06
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,245.99
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	744.13
	2021-11-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,937.02
	2021-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	12,443.75
P039730 Total				**227,272.95**
P039731				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Marlboro County - S- 314, S- 47				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	4,376.33
	2021-06-22	Payment to Road & Bridge Contractors	CR JACKSON INC	12,459.45
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,941.69
	2021-08-09	Payment to Road & Bridge Contractors	CR JACKSON INC	12,950.00
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	444.76
	2021-11-04	Payment to Road & Bridge Contractors	CR JACKSON INC	9,258.33
P039731 Total				**41,430.56**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039540				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - S- 109, S- 144, S- 178, S- 250, S- 285, S- 304, S- 305, S- 306, S- 307, S- 309, S- 324, S- 430, S- 433, S- 434, S- 516, S- 61, S- 677				
Rehabilitation				
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,576.17
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,107.35
	2022-01-27	Highway Maintenance Contracts	CR JACKSON INC	80,278.68
	2022-02-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,560.98
	2022-03-03	Highway Maintenance Contracts	CR JACKSON INC	68,673.27
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,855.31
	2022-03-24	Highway Maintenance Contracts	CR JACKSON INC	71,330.34
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,713.29
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,786.72
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	358.35
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	69.14
	2022-08-22	Highway Maintenance Contracts	CR JACKSON INC	169,846.83
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,566.96
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	428.45
	2022-09-22	Highway Maintenance Contracts	CR JACKSON INC	412.00
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,501.61
	2022-11-04	Highway Maintenance Contracts	CR JACKSON INC	141,171.52
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,630.88
	2022-11-17	Highway Maintenance Contracts	CR JACKSON INC	537,692.41
	2022-12-16	Highway Maintenance Contracts	CR JACKSON INC	22,989.93
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	2,370.75
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,562.10
	2023-09-07	Highway Maintenance Contracts	CR JACKSON INC	6,715.09
	2023-09-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,537.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-18	Highway Maintenance Contracts	CR JACKSON INC	26,241.00
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,310.70
	2024-10-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(11,392.53)
P039540 Total				**1,169,894.81**
P039538				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - SC 9				
Rehabilitation				
	2022-01-27	Payment to Road & Bridge Contractors	CR JACKSON INC	24,783.41
	2022-03-03	Payment to Road & Bridge Contractors	CR JACKSON INC	125,328.56
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,827.38
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	430.02
	2022-11-04	Payment to Road & Bridge Contractors	CR JACKSON INC	2,029,463.49
	2022-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	109,812.44
	2022-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	132,331.12
	2023-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	877.36
	2023-01-13	Payment to Road & Bridge Contractors	CR JACKSON INC	8,746.50
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,481.48
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,285.81
	2023-03-20	Payment to Road & Bridge Contractors	CR JACKSON INC	31,948.56
	2023-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	10,081.88
	2023-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	2,166.67
	2024-10-24	Payment to Road & Bridge Contractors	Highway Maint Contr	14,283.81
P039538 Total				**2,496,848.49**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040416				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - S- 272, S-465				
Reconstruction				
	2022-06-30	Highway Maintenance Contracts	CR JACKSON INC	406,335.71
	2022-08-17	Highway Maintenance Contracts	CR JACKSON INC	329,951.74
	2022-12-05	Highway Maintenance Contracts	CR JACKSON INC	387,932.21
	2022-12-22	Highway Maintenance Contracts	CR JACKSON INC	222,648.70
	2023-01-31	Highway Maintenance Contracts	CR JACKSON INC	45,643.05
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,511.31
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,622.88
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	866.02
	2024-03-27	Highway Maintenance Contracts	CR JACKSON INC	9.74
	2024-07-23	Highway Maintenance Contracts	CR JACKSON INC	1,359.70
P040416 Total				**1,399,881.06**
P040414				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - SC 9				
Rehabilitation				
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	79,491.09
	2022-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	3,666.67
	2022-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	1,782,446.80
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,377.74
	2022-12-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,225,395.89
	2023-01-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,440.10
	2023-01-25	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	32.17
	2023-01-31	Payment to Road & Bridge Contractors	CR JACKSON INC	116,516.60
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,776.48
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,547.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-02-21	Payment to Road & Bridge Contractors	CR JACKSON INC	19,134.08
	2024-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	1,684.00
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	361.05
	2024-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	4,548.00
	2024-07-23	Payment to Road & Bridge Contractors	CR JACKSON INC	3,315.12
P040414 Total				**3,247,733.11**
P040415				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Marlboro County - S- 299, S-30, S- 53				
Reconstruction				
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	376,406.18
	2022-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	5,916.67
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	4,332.33
	2022-12-05	Payment to Road & Bridge Contractors	CR JACKSON INC	94,638.28
	2022-12-22	Payment to Road & Bridge Contractors	CR JACKSON INC	285,599.02
	2023-01-31	Payment to Road & Bridge Contractors	CR JACKSON INC	31,013.77
	2023-02-21	Payment to Road & Bridge Contractors	CR JACKSON INC	10,000.00
	2023-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	1,367.01
	2024-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	146,258.68
	2024-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	12,828.22
	2024-07-23	Payment to Road & Bridge Contractors	CR JACKSON INC	3,967.58
P040415 Total				**972,327.74**
P041304				
2023 Primary Pavement Improvement Program				
REHABILITATION IN MARLBORO COUNTY - SC 9 BUS, SC 912, US 15				
Rehabilitation				
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	431.07
	2023-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	145,922.87

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,702.05
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,068.74
	2023-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	247,811.52
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,790.75
	2023-08-18	ENGINEERING & ARCHITECTURAL	S&ME INC	2,475.24
	2023-08-18	Payment to Road & Bridge Contractors	PALMETTO CORP	41,557.98
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	867.12
	2023-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	889.76
	2023-09-25	Payment to Road & Bridge Contractors	PALMETTO CORP	5,358.60
	2024-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	164,469.68
	2024-01-25	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,654.10
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,157.36
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,266.00
	2024-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	429,119.14
	2024-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	5,109.72
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,543.63
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,276.75
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	9,526.60
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,139,015.31
	2024-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	811,125.48
	2024-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	1,586,327.79
	2024-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	233,993.24
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,639.25
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,948.60
	2025-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	9,690.00
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,594.61
	2025-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	19,266.37
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	33,474.01
	2025-06-25	Payment to Road & Bridge Contractors	PALMETTO CORP	95,160.99
P041304 Total				**5,026,889.68**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041305				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN MARLBORO COUNTY - S- 26, S-381, S- 438, S- 74				
Reconstruction				
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	967.38
	2023-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	292,851.96
	2023-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	4,447.28
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,519.53
	2023-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	52,708.33
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	5,221.31
	2023-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,701.39
	2023-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	75,812.68
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,021.68
	2024-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	181,884.74
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,066.75
	2024-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	152,328.58
	2024-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	80,729.83
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,498.25
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,030.45
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,333.10
	2024-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	160,465.50
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	264,936.47
	2024-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	241,389.95
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,411.25
	2024-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	22,666.67
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,758.23
	2025-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	13,986.51
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	24,614.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,141.64)
P041305 Total				**1,596,211.12**
P041306				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN MARLBORO COUNTY - S- 107, S- 29, S- 381, S- 381 SPR, S- 528, S- 751, S- 844, S- 99				
Reconstruction				
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	967.38
	2023-06-16	Highway Maintenance Contracts	PALMETTO CORP	198,630.89
	2023-07-19	Highway Maintenance Contracts	PALMETTO CORP	52,708.33
	2023-08-18	Highway Maintenance Contracts	PALMETTO CORP	39,334.05
	2023-08-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	480.49
	2023-12-13	Highway Maintenance Contracts	PALMETTO CORP	509,167.61
	2023-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	24,480.00
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,310.27
	2024-01-22	Highway Maintenance Contracts	PALMETTO CORP	849,317.68
	2024-01-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	605.93
	2024-02-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,515.57
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,265.65
	2024-02-26	Highway Maintenance Contracts	PALMETTO CORP	99,996.82
	2024-03-13	Highway Maintenance Contracts	PALMETTO CORP	17,077.73
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,177.37
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,375.05
	2024-04-23	Highway Maintenance Contracts	PALMETTO CORP	25,543.42
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,921.85
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,525.71
	2024-06-30	Highway Maintenance Contracts	PALMETTO CORP	61,368.74
	2024-08-13	Highway Maintenance Contracts	PALMETTO CORP	2,285.40
	2024-09-20	Highway Maintenance Contracts	PALMETTO CORP	172,465.42
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	615.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,078.75
	2024-11-19	Highway Maintenance Contracts	PALMETTO CORP	74,549.12
	2024-12-13	Highway Maintenance Contracts	PALMETTO CORP	22,666.67
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,023.20
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	339.09
	2025-01-16	Highway Maintenance Contracts	PALMETTO CORP	2,498.90
	2025-02-20	Highway Maintenance Contracts	PALMETTO CORP	26,965.94
	2025-05-21	Highway Maintenance Contracts	PALMETTO CORP	57,196.94
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	247.89
	2025-06-25	Highway Maintenance Contracts	PALMETTO CORP	10,426.78
P041306 Total				**2,297,129.90**
P042361				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN MARLBORO COUNTY - SC 38				
Rehabilitation				
	2024-01-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,551.78
	2024-03-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,930.94
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,386.52
	2024-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	200,687.80
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	211,672.74
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,112.20
	2024-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	966,880.10
	2025-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	831,437.20
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,475.40
	2025-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	112,263.10
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	4,306.44
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	15,599.36
	2025-03-18	Payment to Road & Bridge Contractors	PALMETTO CORP	70,865.84
	2025-03-27	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	8,605.33
	2025-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	9,500.00
	2025-04-15	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	7,739.25
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	851,604.96
	2025-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	26,432.94
P042361 Total				**3,338,707.25**
P038989				
Extension to 3563140 2022 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Extension to 3563140 REHABILITATION IN MARLBORO COUNTY - S- 99				
Rehabilitation				
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	923.30
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	362.39
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	740.86
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,555.70
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,082.88
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,467.43
P038989 Total				**8,302.04**
P042363				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN MARLBORO COUNTY - S- 30, S- 32				
Rehabilitation				
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.06
	2024-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	104,182.17
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	39,906.25
	2024-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	38,000.00
	2025-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	40,773.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	30,512.33
	2025-03-18	Payment to Road & Bridge Contractors	PALMETTO CORP	272,534.14
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,921.80
	2025-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	427,911.71
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,946.00
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	317,899.14
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,093.54
	2025-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,207.16
P042363 Total				**1,283,998.55**
P042362				
2024 Primary Pavement Improvement Program				
REHABILITATION IN MARLBORO COUNTY - SC 912				
Rehabilitation				
	2024-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	103,818.03
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	39,906.25
	2024-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	38,000.00
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	894.61
	2025-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	121,050.41
	2025-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	94,333.80
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,241.59
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,547.88
	2025-03-18	Payment to Road & Bridge Contractors	PALMETTO CORP	9,500.00
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,621.55
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	517.03
	2025-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	9,500.00
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	1,426,741.52
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	3,892.00
	2025-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	136,040.07
	2025-06-30	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,698.29
P042362 Total				**2,000,303.03**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042364				
2024 Non-FA Secondary Pavement Improvement Program				
REHABILITATION IN MARLBORO COUNTY - S- 39, S- 51, S-57				
Rehabilitation				
	2024-10-23	Highway Maintenance Contracts	PALMETTO CORP	105,921.95
	2024-11-25	Highway Maintenance Contracts	PALMETTO CORP	66,732.85
	2024-12-17	Highway Maintenance Contracts	PALMETTO CORP	38,000.00
	2025-01-16	Highway Maintenance Contracts	PALMETTO CORP	67,113.32
	2025-02-20	Highway Maintenance Contracts	PALMETTO CORP	383,486.70
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,470.94
	2025-03-18	Highway Maintenance Contracts	PALMETTO CORP	154,071.55
	2025-04-14	Highway Maintenance Contracts	PALMETTO CORP	326,048.32
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,407.83
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,055.63
	2025-05-21	Highway Maintenance Contracts	PALMETTO CORP	693,501.07
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	4,241.67
	2025-06-20	Highway Maintenance Contracts	PALMETTO CORP	18,095.88
P042364 Total				**1,862,147.71**
P043041				
2025 FA Secondary Preservation Program				
SCDOT PRESERVATION IN MARLBORO COUNTY - S- 32, S- 55				
Preservation				
	2025-02-18	Payment to Road & Bridge Contractors	GORDON COMPANY INC	9,237.99
	2025-03-13	Payment to Road & Bridge Contractors	GORDON COMPANY INC	4,692.85
	2025-05-16	Payment to Road & Bridge Contractors	GORDON COMPANY INC	828.57
	2025-06-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	20,595.73
P043041 Total				**35,355.14**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043042				
2025 Non-FA Secondary Preservation Program				
SCDOT PRESERVATION IN MARLBORO COUNTY - S- 202, S- 339, S- 819				
Preservation				
	2025-02-18	Highway Maintenance Contracts	GORDON COMPANY INC	9,237.99
	2025-03-13	Highway Maintenance Contracts	GORDON COMPANY INC	4,692.85
	2025-05-16	Highway Maintenance Contracts	GORDON COMPANY INC	828.57
	2025-06-11	Highway Maintenance Contracts	GORDON COMPANY INC	19,402.07
P043042 Total				**34,161.48**
Marlboro Total				**38,302,020.65**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
McCormick				
P032453				
Non-NHS Primary Program				
Federal Aid FHWA Preventative Maintenance in McCormick County - SC 28				
Rehabilitation				
	2018-12-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,336.13
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,397.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	36,142.50
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,161.00
	2019-04-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,647.54
	2019-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,759.92
	2019-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	103,943.32
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	313,782.39
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,555.08
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,823.66
	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,500.00
	2020-09-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,571.36
P032453 Total				**514,619.90**
P032454				
Federal Aid Secondary Pavement Program				
Federal Aid FHWA Preventative Maintenance in McCormick County - S- 11				
Rehabilitation				
	2019-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,709.00
	2019-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,875.00
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	60,910.07
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	126,714.66
	2019-12-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,522.44
	2020-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	204.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,000.00
P032454 Total				**229,935.77**
P036796				
2018 Federal Aid Secondary Preservation Program				
SCDOT Federal Aid Preservation in McCormick County - S- 22				
Preservation				
	2018-08-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,265.50
	2018-09-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,470.00
	2018-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	30,284.61
	2018-11-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,672.40
	2018-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,500.00
P036796 Total				**106,192.51**
P037836				
2019 Non-Interstate NHS Pavement Improvement Program				
Preservation in McCormick county - SC 28				
Preservation				
	2019-02-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,322.15
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,244.71
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	70,125.74
	2019-09-24	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	77,868.67
	2019-10-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	83,393.28
	2020-02-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	2,707.17
P037836 Total				**239,661.72**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036793				
2018 Non-NHS Primary Preservation Program				
SCDOT Federal Aid Preservation in McCormick County - SC 28				
Preservation				
	2019-03-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,335.06
	2019-03-25	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	140,861.35
	2019-05-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	16,479.44
	2019-05-08	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	4,823.08
	2019-06-07	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	211,377.16
	2019-06-30	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	10,434.60
	2019-08-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	15,795.40
	2020-01-16	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	2,500.02
P036793 Total				**403,606.11**
P037750				
2019 FA Secondary Pavement Improvement Program				
Preservation in McCormick County - S- 7				
Preservation				
	2019-06-04	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	9,150.80
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	33.33
P037750 Total				**9,184.13**
P037753				
2019 Non-NHS Primary Pavement Preservation Program				
2019 Preservation in McCormick County - US 378				
Preservation				
	2019-06-04	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	13,487.60
	2019-06-30	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	33.33
P037753 Total				**13,520.93**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037867				
2019 Non-NHS Primary Pavement Improvement Program				
Preservation in McCormick county - US 221				
Preservation				
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	105,630.96
	2019-09-24	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,329.83
	2019-10-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	217.44
	2020-02-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,016.02
P037867 Total				**128,194.25**
P037519				
2019 Non- FA Secondary Pavement Improvement Program				
Rehabilitation in McCormick County - S- 122, S- 145, S- 168, S- 259, S- 303, S- 91, S- 95				
Rehabilitation				
	2019-10-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,825.00
	2019-11-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,425.00
	2020-02-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	43,582.71
	2020-03-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	259.20
	2020-03-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	102,640.93
	2020-04-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	78,823.44
	2020-05-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,931.10
	2021-10-14	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	58.50
P037519 Total				**241,545.88**
P037518				
2019 Non- NHS Primary Pavement Improvement Program				
Rehabilitation in McCormick County - US 221				
Rehabilitation				
	2019-10-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,490.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	100,835.00
	2019-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	204,922.58
	2020-03-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,728.80
	2020-04-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,000.00
	2020-05-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,612.97
	2020-08-31	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	876.23
P037518 Total				**344,465.58**
P038645				
2020 Primary Preservation Program				
SCDOT Preservation in McCormick County - SC 81				
Preservation				
	2020-04-30	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	18,300.00
	2020-05-19	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	233,449.96
	2020-06-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	964.92
	2020-06-22	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	10,019.04
	2020-10-14	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	17,867.50
	2020-11-18	Payment to Road & Bridge Contractors	HUDSON CONSTRUCTION COMPANY	3,000.00
P038645 Total				**283,601.42**
P039588				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - S- 11, S-138				
Reconstruction				
	2021-01-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,100.00
	2021-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,971.21
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,078.25
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,078.30
	2022-04-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	45,784.06
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,280.41

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,055.95
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,600.00
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2022-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,249.58
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2022-12-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	89,923.28
	2023-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,765.84
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	132.55
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,495.33
	2023-07-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,720.28
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	389.75
P039588 Total				**331,824.79**
P037830				
2020 Non- FA Secondary Pavement Improvement Program				
Rehabilitation in McCormick County - S- 115, S- 129, S- 201, S- 212, S- 248, S- 33, S- 354				
Rehabilitation				
	2021-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	179,767.78
	2021-03-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2021-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,000.00
	2021-08-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	35,342.28
	2021-11-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2021-11-29	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,000.00
	2021-12-29	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2022-03-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	167,646.35
	2022-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	167,853.76
	2022-05-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,452.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-07-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,368.27
P037830 Total				**611,430.69**
P037820				
2020 Primary Pavement Improvement Program				
Resurface in McCormick County - US 221				
Reconstruction				
	2021-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,000.00
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2021-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	223,896.95
	2021-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	994,474.77
	2021-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	456,141.38
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,447.50
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,718.21
	2022-03-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,623.55
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,000.00
	2022-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,532.51
	2022-07-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,095.99
	2022-10-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,099.76
P037820 Total				**1,774,030.62**
P039780				
2021 Primary Preservation Program				
SCDOT Preservation in McCormick County - SC 81				
Preservation				
	2021-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,235.94
	2021-04-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,608.91
	2021-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	72,716.75
	2021-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,659.33
	2021-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,346.77
P039780 Total				**118,567.70**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039889				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in McCormick County - S- 40				
Reconstruction				
	2021-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	30,282.08
	2021-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	122,729.25
	2021-07-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,532.30
	2021-08-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,378.48
	2021-09-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,405.83
	2022-03-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,135.48
	2022-10-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	444.96
P039889 Total				**175,908.38**
P039887				
2021 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in McCormick County- Extension to 5252540 - US 221				
Reconstruction				
	2021-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00
	2021-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,073.61
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,914.60
	2022-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	343.35
	2022-07-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	712.50
P039887 Total				**77,544.06**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039837				
2021 FA Secondary Preservation Program				
SCDOT Preservation in McCormick County - S- 88				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,999.99
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,823.52
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,545.58
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,255.10
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	188.28
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	705.88
P039837 Total				**74,518.35**
P039836				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in McCormick County - S- 445				
Preservation				
	2022-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,999.99
	2022-03-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,823.52
	2022-05-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	34,663.92
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,428.38
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	582.67
	2022-07-20	Highway Maintenance Contracts	Highway Maint Contr	(1,769.54)
	2022-12-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	705.88
P039836 Total				**54,434.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039331				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - S- 117, S-260, S- 466				
Reconstruction				
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	399.76
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	76,916.68
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	755.91
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	598.91
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	329.81
	2022-12-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,424.40
	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,333.33
	2023-06-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	22,648.92
	2023-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,166.67
	2023-10-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	223,555.26
	2023-11-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	338,537.47
	2024-01-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,907.20
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,470.19
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	31,163.11
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,183.25
	2024-12-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,616.08
P039331 Total				**747,006.95**
P039689				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - SC 67				
Reconstruction				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,916.66
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	202.58
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	998.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	532.32
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,333.33
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	86,875.00
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,427,791.88
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,382.59
	2023-08-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	89,692.10
	2023-08-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	25,063.91
	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,541.56
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,166.67
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,815.42
	2024-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,752.98
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,083.33
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,249.55
P039689 Total				**1,789,398.62**
P040171				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - SC 28, SC 81, US 221				
Rehabilitation				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	47,187.50
	2022-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,562.50
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	635.61
	2022-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	64,186.25
	2022-08-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,580.75
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2023-07-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,650.00
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	69,763.07
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	550,048.77
	2024-12-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	552.30
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	579,544.26
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	23,210.72
	2025-02-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	182,064.29
	2025-02-07	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	17,284.64
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,349.74
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	503,121.53
	2025-04-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(34,572.80)
	2025-05-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	16,684.28
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,894.80
P040171 Total				**2,082,373.21**
P040172				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - S- 19				
Rehabilitation				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,187.50
	2022-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,562.50
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	329.81
	2023-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-04-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2024-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,583.00
	2025-02-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	278,476.75
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	766.96
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	393,001.44
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,539.78
	2025-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,712.00
P040172 Total				**764,784.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040173				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - S- 208, S-74				
Rehabilitation				
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	37,187.50
	2022-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	26,562.50
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	794.63
	2023-05-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	637.08
	2023-08-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-04-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,357.20
	2024-11-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	38,560.36
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,291.50
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,680.58
	2025-02-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	19,890.94
	2025-02-07	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,747.20
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
P040173 Total				**182,334.49**
P040440				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - S- 40				
Reconstruction				
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	37,187.50
	2022-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	26,562.50
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,055.95

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-30	Highway Maintenance Contracts	USDA APHIS GENERAL	244.14
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	831.47
	2023-08-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2024-04-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	595,947.73
	2024-09-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	207,045.42
	2024-11-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,448.00
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,503.50
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,125.00
P040440 Total				**893,326.21**
P040869				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - SC 81, US 221				
Reconstruction				
	2023-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	89,166.67
	2023-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,000.00
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,263.65
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	409,643.58
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,685.83
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	250,774.10
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,329.78
	2025-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,331.65
	2025-05-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,717.49
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,232.82
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00
P040869 Total				**903,645.57**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040870				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in McCormick County - S- 19				
Reconstruction				
	2023-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	89,166.67
	2023-08-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	75,000.00
	2023-12-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	82,977.51
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	774.00
	2025-02-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	420,802.03
	2025-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	25,000.00
	2025-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00
P040870 Total				**706,220.21**
P040871				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - S- 11, S- 121, S- 150, S- 190, S- 218, S- 264, S- 269, S- 305, S- 346, S- 370, S- 402 SPR, S- 49				
Reconstruction				
	2023-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	89,166.67
	2023-08-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	75,000.00
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,037.20
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,213.69
	2024-12-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	29,345.37
	2025-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	81,163.05
	2025-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,688.96
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	128,665.81
	2025-05-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,424.90
	2025-05-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,081.76
	2025-06-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	12,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,938.64
P040871 Total				**444,226.05**
P041389				
2024 Primary Pavement Improvement Program				
Recon/ Rehab in McCormick County - SC 23, SC 81, SC 823				
Rehabilitation				
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,000.00
	2025-02-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	122,763.54
	2025-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	311,136.03
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	80,240.08
P041389 Total				**532,139.65**
P042004				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in McCormick County - S- 204, S-21				
Reconstruction				
	2024-06-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,000.00
	2025-02-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	90,142.00
	2025-03-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	52,000.00
	2025-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	84,408.06
P042004 Total				**244,550.06**
P042005				
2024 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in McCormick County - S- 236, S-70, S- 79				
Rehabilitation				
	2024-06-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	18,000.00
	2025-02-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	75,400.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-03-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	52,000.00
P042005 Total				**145,400.00**
P040930				
2022 Additional Non-FA Funding				
Extension to 8859010 - S- 107, S- 148, S- 187				
Rehabilitation				
	2024-06-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,000.00
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	48,000.00
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2024-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	43,669.75
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,887.66
	2025-02-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	42,156.90
	2025-02-07	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,421.67
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
P040930 Total				**155,135.98**
P042110				
2024 Primary Pavement Improvement Program				
Rehabilitation in McCormick County - US 378				
Rehabilitation				
	2024-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,750.00
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	156,140.00
	2025-03-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	53,125.00
	2025-04-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,673.00
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,275.76
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	91,632.00
P042110 Total				**347,595.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044073				
Hurricane Helene McCormick NFA Guardrail				
Change order to Contract 5268900 - Hurricane Helene McCormick NFA Guardrail				
Emergency Repair/Replacement				
	2025-05-21	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	11,476.00
P044073 Total				**11,476.00**
P042116				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in McCormick County - US 221				
Rehabilitation				
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,000.00
P042116 Total				**35,000.00**
P042118				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in McCormick County - S- 34				
Rehabilitation				
	2025-05-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	35,000.00
P042118 Total				**35,000.00**
P044340				
Bridge Removal - S-42 (Iron Bridge Road) over Cuffeytown Creek - McCormick County				
S-42 (Iron Bridge Road) over Cuffeytown Creek - Bridge Removal - McCormick County - Asset ID: 440 - S- 42				
Bridge Maintenance				
	2025-06-13	Other Contract Services	BRAVO PROTECTIVE SERVICES LLC	537.50
P044340 Total				**537.50**
McCormick Total				**15,752,938.61**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Newberry				
P032456				
Non-NHS Primary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Newberry County - US 176				
Rehabilitation				
	2018-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	230,454.39
	2018-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,384.51
	2018-06-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,775.21
	2018-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,520.00
	2018-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,000.00
	2018-08-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,763.92
	2019-01-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,713.14
	2019-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,604.84
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,226,870.78
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,972.00
	2019-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,127.97
	2019-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,042.00
	2020-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,666.67
	2020-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,080.80
P032456 Total				**1,642,976.23**
P036827				
2018 Federal Aid Secondary Preservation Program				
SCDOT Federal Aid Preservation in Newberry County - S- 28				
Preservation				
	2018-08-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,469.50
	2018-09-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	90,838.35
	2018-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	65,706.15
	2018-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,458.10
P036827 Total				**194,472.10**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038113				
Safety Improvements in Newberry County				
Safety Improvements on SC 34 from MP 0.0 to MP 10.0 - SC 34				
Safety Improvement				
	2018-11-21	Printing, Binding, Advertising	CHAMPION MEDIA LLC	60.00
	2021-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	276,051.88
	2021-02-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,104.26
	2021-02-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,195.39
	2021-03-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,401.28
	2021-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	978,180.09
	2021-03-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,647.58
	2021-04-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	104,858.89
	2021-05-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	11,313.75
	2021-05-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,086.50
	2021-06-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,801.75
	2021-06-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	120.00
	2021-06-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	601.66
	2021-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	59,980.75
	2021-08-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	760,714.21
	2021-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	937,908.65
	2021-09-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	15,794.95
	2021-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,822.50
	2021-12-08	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,399.38)
	2021-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,263.25
	2022-01-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,402.48
	2022-01-26	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	11,339.78
	2022-02-04	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	923,700.17
	2022-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	652,722.20
	2022-03-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	12,694.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,216.57
	2022-03-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	12,463.38
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	181,785.97
	2022-05-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,903.08
	2022-05-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,973.25
	2022-06-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,744.34
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,321.25
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,559.52
	2022-09-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,759.87)
P038113 Total				**5,162,575.00**
P036830				
2018 Federal Aid Primary Pvmt Preservation Program				
SCDOT Federal Aid Primary Preservation in Newberry County - SC 34				
Preservation				
	2019-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,152.00
	2019-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	71,783.86
	2019-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	125,381.45
	2019-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,538.26
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,900.00
P036830 Total				**231,755.57**
P036825				
2018 Federal Aid Primary Preservation Program				
SCDOT Federal Aid Preservation in Newberry County - SC 34, SC 391				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	23,134.05
	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	890.63
	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	250.00
P036825 Total				**24,274.68**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036826				
2018 Federal Aid Secondary Preservation Program				
SCDOT Federal Aid Preservation in Newberry County - S- 15, S- 571				
Preservation				
	2019-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	10,120.19
	2019-04-09	Payment to Road & Bridge Contractors	GORDON COMPANY INC	890.63
	2019-05-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	250.00
P036826 Total				**11,260.82**
P037756				
2019 FA Secondaries Pavement Improvement Program				
Preservation in Newberry county - S- 28				
Preservation				
	2019-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,826.00
	2019-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,475.00
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,889.46
	2019-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	99,087.08
	2019-08-15	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	599.76
	2019-08-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	882.26
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,230.51
P037756 Total				**171,990.07**
P037838				
2019 Non- Interstate NHS Pavement Improvement Program				
Preservation in Newberry County - US 176				
Preservation				
	2019-08-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,215.00
	2019-08-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,715.26
	2019-10-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	97,462.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,944.06
P037838 Total				**125,336.96**
P032457				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Newberry County - S-38				
Reconstruction				
	2019-08-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	36,764.00
	2019-09-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2019-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,000.00
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	491,105.33
	2019-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	368,719.02
	2019-12-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,771.90
	2020-01-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,614.98
	2020-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,996.00
	2020-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	64,915.06
	2020-04-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,606.50
	2020-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	864.00
P032457 Total				**1,088,356.79**
P037513				
2019 Non- FA Secondary Pavement Improvement Program				
Reconstruction in Newberry County - S- 354, S- 575				
Reconstruction				
	2020-02-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	12,281.25
	2020-03-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,468.75
	2020-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	90,703.59
	2020-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	161,779.48
	2020-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,677.76
	2020-11-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,218.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-01-24	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,218.75
	2022-03-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	178.21
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,458.85
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,410.82
	2022-10-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	35.42
P037513 Total				**290,431.63**
P037510				
2019 Non- Interstate NHS Pavement Improvement Program				
Reconstruction in Newberry County - SC 72				
Reconstruction				
	2020-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,937.50
	2020-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,562.50
	2020-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,189.76
	2020-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	36,991.00
	2020-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,322.15
	2020-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,054.41
	2020-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,866.60
	2021-03-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,456.72
	2021-04-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	218.75
	2021-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,864.38
	2021-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	343,645.28
	2021-09-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,774.15
	2021-09-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,540.87
	2021-10-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	549,418.75
	2021-10-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,475.30
	2021-11-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	19,831.02
	2021-11-22	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,948.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-12-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	769,491.16
	2021-12-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,959.07
	2022-01-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	796.72
	2022-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	78,138.16
	2022-01-26	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	852.55
	2022-03-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,622.00
	2022-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,330.00
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,664.46
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	71,563.53
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	468.29
	2022-09-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,472.76
	2022-10-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,052.63
P037510 Total				**2,071,633.77**
P037511				
2019 Non- NHS Primary Pavement Improvement Program				
Rehabilitation in Newberry County - US 176				
Rehabilitation				
	2020-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,937.50
	2020-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,562.50
	2020-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	822,232.45
	2020-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	251,668.01
	2020-06-10	ENGINEERING & ARCHITECTURAL	S&ME INC	338.91
	2020-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	6,209.33
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	243,167.41
	2020-09-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,000.00
	2020-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,362.50
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,972.56
	2021-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	799.50
	2021-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,064.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,815.91
	2022-03-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	900.00
	2022-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,677.51
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2022-10-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27.61
	2025-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
P037511 Total				**1,458,860.70**
P037512				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Newberry County - S- 38				
Reconstruction				
	2020-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,937.50
	2020-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,562.50
	2020-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,708.00
	2020-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	167,313.39
	2020-06-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,834.43
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	256,689.63
	2020-08-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,908.25
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	258,028.15
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,744.59
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,045.79
	2020-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,724.54
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,290.28
	2022-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
P037512 Total				**812,912.05**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038638				
2020 Primary Preservation Program				
SCDOT Preservation in Newberry County - SC 66				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,666.67
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	226,166.45
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,527.22
P038638 Total				**238,527.01**
P038784				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Newberry County - S- 33				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,317.40
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	50,990.45
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	274.68
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,880.00
P038784 Total				**79,629.20**
P039793				
2020 NFA Reconstruction of S-36-741: Pettus Lane				
Reconstruction in Newberry County (Extension to Contract ID 3652630) - S- 741				
Reconstruction				
	2020-06-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	106,199.33

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	352,344.60
	2020-08-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,234.54
	2020-12-10	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	17,500.00
	2021-08-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,500.00
	2021-12-06	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,000.00
P039793 Total				**489,778.47**
P037837				
2020 Non- FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Newberry County - S- 375, S-439				
Reconstruction				
	2020-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	15,000.00
	2020-08-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,750.00
	2020-11-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,060.09
	2020-12-10	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	216,357.78
	2021-02-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	17,893.29
	2021-02-23	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	468.31
	2021-02-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	222.31
	2021-08-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	937.50
	2021-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	37,725.78
	2021-10-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,103.19
	2021-12-06	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,276.08
	2022-06-30	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(1,725.25)
P037837 Total				**308,069.08**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037834				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Newberry County - S- 38				
Reconstruction				
	2020-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,640.70
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	445,357.03
	2020-08-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,906.91
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	350,246.97
	2020-08-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,551.32
	2020-08-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,300.91
	2020-09-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,290.00
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,713.78
	2020-10-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,638.50
	2020-10-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	836.82
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	244.48
	2020-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,662.27
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,299.44
	2021-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,737.91
	2021-05-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,736.00
	2021-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,125.00
	2021-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,250.00
	2021-12-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,461.37
P037834 Total				**905,999.41**
P038844				
2020 Primary Preservation Program				
SCDOT Preservation in Newberry County - SC 213, US 76				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	GORDON COMPANY INC	30,340.16
P038844 Total				**30,340.16**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P030459				
2020 Federal Aid Primary Program				
2020 Federal Aid Rehabilitation in Newberry County - US 176				
Rehabilitation				
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	58,333.34
	2020-08-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	400.41
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,190.21
	2020-10-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,346.75
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,335.68
	2021-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	5,426.45
	2021-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	130,734.91
	2021-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	142,845.55
	2021-03-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	760.69
	2021-04-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	192.38
	2021-06-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,509.53
	2021-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,825.00
	2021-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	425,112.22
	2021-09-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,077.49
	2021-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,600.40
	2021-12-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,025.22
P030459 Total				**848,216.23**
P037832				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Newberry County - SC 219				
Reconstruction				
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	58,333.33
	2020-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,748.82
	2021-04-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	480.94
	2021-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	824,224.46
	2021-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,024,313.89
	2021-09-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,776.25
	2021-10-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	899,351.30
	2021-10-27	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,614.71
	2021-12-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	93,176.48
P037832 Total				**2,944,520.18**
P039333				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - S- 32				
Reconstruction				
	2021-01-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,100.00
	2021-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,100.00
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,026.00
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	399.83
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	562,633.14
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,044,876.98
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,097.83
	2022-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,246.30
	2022-08-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,674.07
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,742.91
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2022-11-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,442.91
	2023-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	77,344.13
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,652.91
	2023-07-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	919.17
	2024-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(105,861.78)
P039333 Total				**1,741,018.88**
P039334				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - S- 328				
Reconstruction				
	2021-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	557,088.29
	2021-06-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,137.39
	2021-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	212,796.23
	2021-08-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	23,340.60
	2021-09-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	45,259.18
	2022-10-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,406.74
P039334 Total				**856,028.43**
P039332				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - SC 56, US 176				
Reconstruction				
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,974.97
	2022-04-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	161,589.67
	2022-07-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	73,083.75
	2022-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	353,216.14
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,744,678.45
	2022-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	399,745.48
	2022-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	123,703.21
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,560.49
	2023-02-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,922.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
P039332 Total				**2,909,641.57**
P039890				
2021 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Newberry County - SC 56				
Reconstruction				
	2021-11-02	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,166.66
	2022-04-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,166.66
	2022-07-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,333.33
	2022-08-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	101,510.37
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	83,372.86
	2022-10-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,314.43
	2022-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,782.48
	2022-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,689.62
	2023-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
P039890 Total				**275,503.08**
P040909				
Interstate patching on I-26 MM 75-85. Extension to 3655330				
4" Interstate Patching. Extension to 3655330 - I- 26				
Road Maintenance				
	2021-12-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,052,258.81
	2021-12-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,328.12
	2022-02-04	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	22,471.95
	2022-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,301.83
P040909 Total				**1,085,360.71**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039781				
2021 Primary Preservation Program				
SCDOT Preservation in Newberry County - SC 395				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,507.91
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	37,245.79
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	226,128.03
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,221.62
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,075.13
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,041.11
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	705.88
P039781 Total				**310,925.47**
P039838				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Newberry County - S- 41				
Preservation				
	2022-02-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,269.37
	2022-03-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,823.52
	2022-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19.80
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	103,632.90
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,194.40
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,691.09
	2022-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	705.88
P039838 Total				**152,336.96**
P039839				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Newberry County - S- 172				
Preservation				
	2022-02-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,332.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-03-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,823.52
	2022-05-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	96,500.29
	2022-06-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,854.71
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,650.11
	2022-12-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	705.88
P039839 Total				**154,867.36**
P039891				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Newberry County-Extension work to 5255850 - S- 32				
Reconstruction				
	2022-04-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,000.00
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	598.91
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	397.32
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,000.00
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,500.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	533.52
	2022-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,702.50
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2022-11-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,194.38
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2024-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	105,861.78
P039891 Total				**117,288.41**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039892				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Newberry County - S- 143				
Reconstruction				
	2022-08-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	90,125.00
	2022-09-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	48,125.00
	2022-09-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,677.69
	2022-10-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,750.00
	2022-11-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	860.16
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	4,934.02
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	703.50
	2023-01-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,155.00
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2023-10-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	297.18
	2023-10-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	81,229.07
	2023-11-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,642.25
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	318.49
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	479.35
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	548.60
	2024-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2024-06-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,925.76
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	592.78
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	813.73
P039892 Total				**279,677.58**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040176				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - S- 381, S-410, S- 63				
Reconstruction				
	2022-08-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	90,125.00
	2022-09-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	48,125.00
	2022-10-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,750.00
	2022-11-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,299.00
	2023-02-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,661.90
	2023-10-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	786.50
	2023-11-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	166,660.38
	2024-03-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	77,271.55
	2024-04-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,862.19
	2024-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	637,697.18
	2024-04-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	15,443.72
	2024-05-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,692.25
	2024-05-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	705,161.21
	2024-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	7,953.77
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,488.90
	2024-06-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	69,780.52
	2024-08-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,006.35
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,772.75
	2024-09-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	391.93
P040176 Total				**1,879,305.10**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040174				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - SC 56				
Reconstruction				
	2022-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	197,957.25
	2022-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	824,272.16
	2022-09-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	13,928.14
	2022-10-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	13,351.00
	2022-10-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	883,447.05
	2022-11-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	15,252.02
	2022-11-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,656,075.02
	2022-12-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	179,055.70
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	176,732.53
	2023-02-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	24,413.29
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	233,242.88
	2023-04-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,240.41
	2023-04-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,605.46
	2023-10-20	Payment to Road & Bridge Contractors	Highway Maint Contr	(32,621.04)
	2023-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,993.00
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2024-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2024-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,177.60
	2024-09-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	895.86
P040174 Total				**4,244,768.33**
P040175				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - S- 32, S- 60				
Reconstruction				
	2022-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	90,125.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	48,125.00
	2022-10-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,750.00
	2022-11-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,554.00
	2023-02-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,122.26
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	733.56
	2023-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	377,195.41
	2024-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	178,144.86
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,375.00
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	875,771.63
	2024-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	15,055.75
	2024-06-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	191,767.65
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,862.17
	2024-08-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,138.15
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,486.79
	2024-09-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	279.96
P040175 Total				**1,920,487.19**
P040872				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - SC 773				
Reconstruction				
	2023-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,875.00
	2023-10-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,023.85
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,471.02
	2023-11-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	276,972.50
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	803.92
	2024-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,133.60
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	508.44
	2024-06-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,427,830.15
	2024-06-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	23,493.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	764.50
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	56,710.58
	2024-08-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,840.53
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,265.79
	2024-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,066.30
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,741.73
	2024-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,333.70
	2024-12-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	173.10
P040872 Total				**1,954,007.93**
P040873				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Newberry County - S- 71				
Reconstruction				
	2023-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,056,371.19
	2023-11-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	775.09
	2023-11-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	123,375.00
	2024-06-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2024-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,218.66
	2024-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	39,117.15
P040873 Total				**1,291,857.09**
P041403				
2023 Non- FA Secondary Preservation Program				
SCDOT Preservation in Newberry County - S- 71				
Preservation				
	2023-09-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	237,546.72
	2023-11-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	117,250.43
	2024-06-07	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	10,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2024-10-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	13,997.41
P041403 Total				**398,794.56**
P040931				
2022 Additional Non-FA Funding				
Extension to 8859010 - S- 97				
Reconstruction				
	2024-06-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,000.00
	2024-07-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	280,801.58
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	131,367.29
	2024-09-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	13,023.45
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2025-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	916.40
P040931 Total				**442,108.72**
P042006				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Newberry County - S- 42				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	136,489.59
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,035.80
	2025-06-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,446.00
P042006 Total				**196,553.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042119				
2024 Primary Pavement Improvement Program				
Reconstruction in Newberry County - SC 66				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P042119 Total				**100,754.53**
P042120				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Newberry County - S- 48				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P042120 Total				**100,754.53**
P042121				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Newberry County - S- 44, S- 97				
Reconstruction				
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P042121 Total				**100,754.53**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042068				
2023 Primary Program				
Reconstruction Routes in Newberry County - SC 66				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.67
	2024-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.67
	2025-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,166.67
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,647.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	120.33
P042068 Total				**231,267.34**
P042069				
2023 Federal Aid Secondary (FTM) Program				
Reconstruction routes in Newberry County - S- 187, S- 43				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-11-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	235.75
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	374,367.02
	2024-12-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,948.22
	2024-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	968,196.28
	2025-01-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,788.51
	2025-01-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,523.72
	2025-02-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	14,261.74
	2025-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,166.67
	2025-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,955.52
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,056.00
	2025-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	115.09
	2025-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	240.66
P042069 Total				**1,440,855.18**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041390				
2024 Primary Pavement Improvement Program				
Recon/ Rehab in Newberry County - SC 34, SC 39				
Rehabilitation				
	2024-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	186,655.00
	2024-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	38,454.63
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,500.00
P041390 Total				**286,609.63**
P042677				
2024 Primary Pavement Improvement Program				
Rehabilitation in Newberry County - SC 34				
Rehabilitation				
	2024-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	160,145.00
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,500.00
P042677 Total				**221,645.00**
P043207				
2025 Primary Preservation Program				
SCDOT Preservation in Newberry County - SC 395				
Preservation				
	2024-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,500.00
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,125.00
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	196,168.99
	2024-12-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,440.77
	2024-12-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,375.00
	2025-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,250.00
	2025-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,939.70
P043207 Total				**245,799.46**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042112				
2024 Primary Pavement Improvement Program				
Rehabilitation in Newberry County - SC 121				
Rehabilitation				
	2024-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,750.00
	2024-11-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	343,703.00
	2024-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	169,659.50
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,628.81
	2025-02-07	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,340.65
	2025-03-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	123,298.75
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57,500.00
P042112 Total				**719,880.71**
P044076				
Hurricane Helene Newberry NFA Guardrail				
Change Order to Contract 5268900 - Hurricane Helene Newberry NFA Guardrail				
Emergency Repair/Replacement				
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	23,503.00
	2025-05-21	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	10,050.00
P044076 Total				**33,553.00**
P044074				
Hurricane Helene Newberry Interstate Guardrail				
Change Order to Contract 5268830 Hurricane Helene Newberry Interstate Guardrail				
Emergency Repair/Replacement				
	2025-03-18	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	32,426.99
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(32,426.99)
P044074 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040874				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Newberry County - S- 97				
Reconstruction				
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	80,000.00
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	60,000.00
P040874 Total				**140,000.00**
Newberry Total				**42,964,320.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Oconee				
P032308				
Non-Interstate NHS Pavement Program				
NHS FHWA Preventative Maintenance in Oconee County - US 76				
Rehabilitation				
	2018-08-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	294,356.23
	2018-09-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	751,379.00
	2018-10-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	123,595.36
	2018-10-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,643.31
	2018-11-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,269.06
	2018-11-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	49,920.00
	2019-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,421.39
	2019-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,503.50
	2019-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,160.00
	2019-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	18,943.20
	2019-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,902.35
	2019-07-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,750.00
	2019-08-12	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,047.96
	2019-10-31	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,021.59
P032308 Total				**1,313,912.95**
P032415				
Non-Interstate NHS Pavement Program				
Federal Aid FHWA Preventative Maintenance in Oconee County - US 123				
Rehabilitation				
	2018-08-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	142,091.74
	2018-09-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	382,800.25
	2018-10-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	210,757.55
	2018-11-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	654,663.91
	2018-12-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	27,970.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	134,586.05
	2019-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	121,310.00
	2019-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	104,563.39
	2019-07-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	78,300.00
P032415 Total				**1,857,042.89**
P037078				
SC 24 Safety Improvements in Oconee and Anderson Counties				
Safety Improvements from US 76 (E. Main St.) to near SC 243 (Highway 243) - SC 24				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	UPSTATE NEWSPAPER INC	41.10
	2018-06-11	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	36,077.17
	2018-06-29	ENGINEERING & ARCHITECTURAL	INDEPENDENT MAPPING CONSULTANTS INC	0.00
	2018-07-20	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	3,579.11
	2018-07-26	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	4,033.25
	2018-09-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	11,272.52
	2018-10-18	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	2,437.00
	2018-12-12	Printing, Binding, Advertising	INDEPENDENT MAIL	449.50
	2019-01-09	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	20,289.43
	2019-02-19	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	30,312.86
	2019-03-19	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	38,826.15
	2019-03-28	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	86,265.51
	2019-04-25	ENGINEERING & ARCHITECTURAL	GPI GEOSPATIAL INC	11,885.98
	2019-05-31	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	127,395.52
	2019-07-24	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	97,215.01
	2019-08-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	61,436.34
	2019-10-09	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	26,577.62
	2019-12-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	29,715.05
	2020-01-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	39,718.79
	2020-02-12	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	25,933.27

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-04-08	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	14,558.53
	2020-04-20	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	17,272.10
	2020-05-26	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	12,537.74
	2020-06-11	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	20,439.45
	2020-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	18,717.38
	2020-08-26	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	16,983.13
	2020-08-28	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	9,112.63
	2020-09-17	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	10,761.32
	2020-09-22	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	4,800.15
	2020-10-29	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	11,959.40
	2020-11-20	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	7,501.66
	2021-01-08	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	3,159.64
	2021-01-15	ENGINEERING & ARCHITECTURAL	KIMLEY HORN AND ASSOCIATES INC	6,132.10
	2021-01-28	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	100,524.49
	2021-03-11	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	17,477.51
	2021-03-23	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(67,352.85)
	2021-04-12	Other Contract Services	RICHLAND COUNTY SHERIFFS DEPT	360.00
	2021-04-16	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	22,329.28
	2021-06-11	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	36,417.57
	2021-06-21	Printing, Binding, Advertising	THE JOURNAL	495.60
	2021-08-23	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	29,360.53
	2021-11-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	18,799.79
	2022-04-26	Right of Way	SCDOT-RIGHT OF WAY	1,000.00
	2022-05-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	79,387.73
	2022-05-06	Right of Way	SCDOT-RIGHT OF WAY	500.00
	2022-05-17	Legal Services	OCONEE COUNTY	15.00
	2022-05-19	Legal Services	OCONEE COUNTY	15.00
	2022-05-19	Right of Way	SCDOT-RIGHT OF WAY	500.00
	2022-06-02	Legal Services	OCONEE COUNTY	15.00
	2022-06-14	Right of Way	SCDOT-RIGHT OF WAY	500.00
	2022-06-15	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	27,299.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-06-23	Right of Way	SCDOT-RIGHT OF WAY	600.00
	2022-06-30	Legal Services	OCONEE COUNTY	15.00
	2022-08-09	Right of Way	SCDOT-RIGHT OF WAY	1,000.00
	2022-08-25	Legal Services	OCONEE COUNTY	30.00
	2022-08-31	Right of Way	SCDOT-RIGHT OF WAY	850.00
	2022-08-31	Right of Way	DEHAVEN APPRAISALS LLC	4,800.00
	2022-09-01	Right of Way	SCDOT-RIGHT OF WAY	500.00
	2022-09-06	Right of Way	SCDOT-RIGHT OF WAY	300.00
	2022-09-21	Right of Way	SCDOT-RIGHT OF WAY	900.00
	2022-09-28	Right of Way	SCDOT-RIGHT OF WAY	500.00
	2022-10-04	Right of Way	SCDOT-RIGHT OF WAY	300.00
	2022-10-11	Legal Services	OCONEE COUNTY	75.00
	2022-10-11	Right of Way	SCDOT-RIGHT OF WAY	1,000.00
	2022-10-14	Right of Way	DEHAVEN APPRAISALS LLC	3,600.00
	2022-10-19	Legal Services	OCONEE COUNTY TREASURER	15.00
	2022-10-19	Right of Way	SCDOT-RIGHT OF WAY	2,900.00
	2022-10-20	Legal Services	OCONEE COUNTY	40.00
	2022-10-26	Legal Services	OCONEE COUNTY	45.00
	2022-10-26	Right of Way	SCDOT-RIGHT OF WAY	10,154.00
	2022-10-27	Right of Way	SCDOT-RIGHT OF WAY	1,800.00
	2022-10-31	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	12,553.01
	2022-11-09	Right of Way	SCDOT-RIGHT OF WAY	800.00
	2022-11-14	Legal Services	OCONEE COUNTY	15.00
	2022-11-16	Legal Services	OCONEE COUNTY	15.00
	2022-11-16	Right of Way	SCDOT-RIGHT OF WAY	6,470.00
	2022-11-22	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	19,209.33
	2022-11-23	Legal Services	OCONEE COUNTY	30.00
	2022-12-08	ENGINEERING & ARCHITECTURAL	VHB ENGINEERING NC PC	7,881.16
	2022-12-12	Legal Services	OCONEE COUNTY	30.00
	2022-12-12	Right of Way	SCDOT-RIGHT OF WAY	2,000.00
	2023-01-03	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	22,360.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-01-12	ENGINEERING & ARCHITECTURAL	VHB ENGINEERING NC PC	3,009.10
	2023-01-12	Right of Way	SCDOT-RIGHT OF WAY	2,960.00
	2023-01-18	Right of Way	SCDOT-RIGHT OF WAY	12,655.00
	2023-01-19	ENGINEERING & ARCHITECTURAL	VHB ENGINEERING NC PC	51.46
	2023-01-24	Legal Services	OCONEE COUNTY	15.00
	2023-01-25	Right of Way	SCDOT-RIGHT OF WAY	750.00
	2023-01-27	ENGINEERING & ARCHITECTURAL	NEW SOUTH ASSOCIATES INC	9,825.63
	2023-02-10	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	3,470.06
	2023-02-10	Legal Services	OCONEE COUNTY	175.00
	2023-02-17	Other Contract Services	FEDEX	7.18
	2023-03-15	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	2,179.90
	2023-03-16	Right of Way	SCDOT-RIGHT OF WAY	400.00
	2023-04-20	Other Contract Services	FEDEX	8.74
	2023-06-14	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	3,507.39
	2023-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,467.50
	2023-08-25	ENGINEERING & ARCHITECTURAL	VHB ENGINEERING NC PC	322.16
	2023-09-18	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	13,376.62
	2023-10-03	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(67,352.85)
	2023-10-11	Legal Services	KD TRIAL LAWYERS	2,000.00
	2023-12-18	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,577.33
	2024-01-03	Right of Way	UNDEP CASH U120-2	(400.00)
	2024-01-08	Right of Way	SCDOT-RIGHT OF WAY	414.40
	2024-03-26	Legal Services	DERRICK RITTER WILLIAMS & MORRIS	500.00
	2024-06-14	Legal Services	KILLOREN KISSINGER DANTIN DENTON &	4,110.68
	2025-01-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,086.14
P037078 Total				**1,171,944.54**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037458				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Oconee County - SC 130				
Preservation				
	2019-01-11	Payment to Road & Bridge Contractors	F & R ASPHALT INC	237,206.95
	2019-02-11	Payment to Road & Bridge Contractors	F & R ASPHALT INC	22,128.18
	2019-06-13	Payment to Road & Bridge Contractors	F & R ASPHALT INC	39,500.00
	2019-07-16	Payment to Road & Bridge Contractors	F & R ASPHALT INC	9,200.00
	2019-08-06	Payment to Road & Bridge Contractors	F & R ASPHALT INC	24,479.50
P037458 Total				**332,514.63**
P037235				
2019 Non-Interstate NHS				
Rehabilitation in Oconee County - US 76				
Rehabilitation				
	2019-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,456.00
	2019-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	240,789.00
	2019-04-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	93,861.00
	2019-05-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	60,000.00
	2019-08-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	21,667.68
	2019-12-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	63,255.77
	2020-01-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	300,412.50
	2020-02-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	389,085.23
	2020-03-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	428,375.67
	2020-03-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	261,681.78
	2020-04-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,798.28
	2020-05-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,084,323.65
	2020-06-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,183,151.74
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	691,831.10
	2020-08-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,237.50
	2020-09-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	70,459.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-10-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,238.20
	2020-11-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	51,586.19
	2020-12-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	35,305.83
	2021-01-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,693.66
P037235 Total				**5,049,210.74**
P037238				
2019 Non NHS Primary Program				
Rehabilitation and Reconstruction in Oconee County - SC 11				
Reconstruction				
	2019-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	302,625.33
	2019-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	101,452.37
	2019-05-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	537,662.64
	2019-06-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	649,519.14
	2019-08-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,470.40
	2019-09-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,034.59
	2019-10-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	21,668.42
	2020-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,092.96)
	2020-12-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,060.25
P037238 Total				**1,661,400.18**
P037239				
2019 FA Secondary's Pavement Improvement Program				
Reconstruction in Oconee County - S- 488				
Reconstruction				
	2019-02-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	166,090.50
	2019-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,215.00
	2019-05-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	523,817.11
	2019-06-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	170,158.85
	2019-08-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,932.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-09-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,880.84
	2019-10-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,114.36
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,233.03
	2020-12-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,725.00
P037239 Total				**904,167.59**
P037240				
2019 Non-FA Secondary's Pavement Improvement Program				
Reconstruction / Rehabilitation in Oconee County - S- 66, S- 85, S- 85 CON				
Reconstruction				
	2019-02-14	Highway Maintenance Contracts	KING ASPHALT INC	678.00
	2019-03-04	Highway Maintenance Contracts	KING ASPHALT INC	742.50
	2019-03-07	Highway Maintenance Contracts	Highway Maint Contr	(474.60)
	2019-05-23	Highway Maintenance Contracts	KING ASPHALT INC	109,512.59
	2019-06-24	Highway Maintenance Contracts	KING ASPHALT INC	262,781.43
	2019-08-07	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(4,259.53)
	2019-09-04	Highway Maintenance Contracts	KING ASPHALT INC	3,619.49
	2019-10-09	Highway Maintenance Contracts	KING ASPHALT INC	3,974.15
	2019-12-16	Highway Maintenance Contracts	KING ASPHALT INC	3,164.04
	2020-06-30	Highway Maintenance Contracts	KING ASPHALT INC	1,046.08
	2020-12-10	Highway Maintenance Contracts	KING ASPHALT INC	4,117.50
P037240 Total				**384,901.65**
P030145				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Oconee County - S- 155, S- 610				
Reconstruction				
	2019-03-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,083.60
	2019-04-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	294,587.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-05-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	206,931.43
	2019-06-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,892.00
	2019-07-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	22,685.00
	2019-10-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7.68
P030145 Total				**535,186.72**
P032455				
2018 Federal Aid Secondary Program				
Federal Aid Reconstruction in Oconee County - S- 63				
Reconstruction				
	2019-03-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,490.50
	2019-04-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,560.00
	2019-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	175,842.60
	2019-08-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	716,908.01
	2019-10-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,980.75
	2019-10-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	279,175.92
P032455 Total				**1,195,957.78**
P033664				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Oconee County - US 76				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	140,463.87
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	44,436.80
	2019-08-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,705.22
	2019-09-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	136,977.29
	2020-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,760.58
P033664 Total				**347,343.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038369				
US 76 Safety Improvements in Oconee County				
RRSP Safety Improvements from Georgia State Line to near Dewey St - US 76				
Safety Improvement				
	2019-03-13	Printing, Binding, Advertising	UPSTATE NEWSPAPER INC	39.39
	2019-06-18	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	20,788.35
	2019-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	30,154.27
	2019-08-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	455.25
	2019-09-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	569.06
	2019-10-22	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	12,567.05
	2019-11-06	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	10,341.51
	2019-11-26	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	22,282.88
	2019-12-30	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	2,845.31
	2020-02-25	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	26,307.40
	2020-03-30	ENGINEERING & ARCHITECTURAL	PLATINUM GEOMATICS LLC	47,383.92
P038369 Total				**173,734.39**
P032304				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Oconee County - SC 182, SC 59				
Preservation				
	2019-08-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	35,543.24
	2019-09-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	373,971.35
	2020-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	71,894.99
P032304 Total				**481,409.58**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033658				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Oconee County - S- 21, S- 65				
Preservation				
	2019-08-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,825.98
	2019-09-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	194,330.84
	2020-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	52,161.13
P033658 Total				**262,317.95**
P037431				
2019 FA Secondary's Preservation Program				
SCDOT Preservation in Oconee County - S- 181				
Preservation				
	2020-02-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	46,319.09
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,416.67
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	174,254.49
	2020-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	34,547.25
P037431 Total				**258,537.50**
P037448				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Oconee County - US 76				
Preservation				
	2020-02-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	39,740.86
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,251.80
	2020-03-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	26,719.00
	2020-05-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	236,605.97
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,591.07
	2020-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	14,155.35
P037448 Total				**342,064.05**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038187				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Oconee County - S- 39				
Preservation				
	2020-02-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	32,376.07
	2020-03-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,648.59
	2020-03-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	43,180.66
	2020-04-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,416.67
	2020-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,019.24
P038187 Total				**92,641.23**
P037433				
2020 Primary Preservation Program				
SCDOT Preservation in Oconee County - SC 28				
Preservation				
	2020-03-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	43,004.22
	2020-03-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	163,558.08
	2020-04-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,113.52
	2020-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,121.19
P037433 Total				**232,797.01**
P038136				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Oconee County - S- 66				
Reconstruction				
	2020-10-06	Highway Maintenance Contracts	KING ASPHALT INC	13,613.10
	2020-11-09	Highway Maintenance Contracts	KING ASPHALT INC	7,837.00
	2021-01-05	Highway Maintenance Contracts	KING ASPHALT INC	5,234.06
	2021-06-10	Highway Maintenance Contracts	KING ASPHALT INC	156,141.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-30	Highway Maintenance Contracts	KING ASPHALT INC	68,948.46
	2021-08-24	Highway Maintenance Contracts	KING ASPHALT INC	4,056.61
	2021-10-07	Highway Maintenance Contracts	KING ASPHALT INC	3,275.86
P038136 Total				**259,106.77**
P038035				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Oconee County - S- 488				
Rehabilitation				
	2020-10-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	44,540.00
	2020-11-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,333.34
	2021-01-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	127,000.00
	2021-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	392,859.69
	2021-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	517,352.94
	2021-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	47,435.74
	2021-08-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,438.84
P038035 Total				**1,159,960.55**
P038135				
2020 Primary Pavement Improvement Program				
Reconstruction in Oconee County - SC 11				
Reconstruction				
	2020-10-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	46,598.00
	2020-11-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	242,051.09
	2021-01-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,412.50
	2021-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	662,407.71
	2021-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	893,597.71
	2021-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,083,579.44
	2021-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	139,842.64
	2021-08-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	36,127.15
P038135 Total				**3,132,616.24**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039521				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Oconee County - S- 413				
Preservation				
	2021-02-10	Highway Maintenance Contracts	KING ASPHALT INC	98,101.98
	2021-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,093.01
P039521 Total				**106,194.99**
P037857				
2021 Primary Preservation Program				
SCDOT Preservation in Oconee County - SC 28				
Preservation				
	2021-02-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	169,641.93
	2021-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	66,649.12
	2021-04-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,148.06
P037857 Total				**244,439.11**
P039520				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Oconee County - S- 20				
Preservation				
	2021-02-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,133.34
	2021-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	117,010.99
	2021-04-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,313.64
P039520 Total				**128,457.97**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039364				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Oconee County - S- 222, S- 6, S- 63				
Reconstruction				
	2021-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	87,920.30
	2021-04-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	22,500.00
	2021-05-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	29,000.00
	2021-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	124,846.25
	2021-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	829,868.33
	2021-08-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	130,019.62
	2021-10-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,669.60
P039364 Total				**1,226,824.10**
P039365				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Oconee County - S- 47, S- 63				
Reconstruction				
	2021-04-06	Highway Maintenance Contracts	KING ASPHALT INC	42,400.00
	2021-05-12	Highway Maintenance Contracts	KING ASPHALT INC	58,800.00
	2021-06-10	Highway Maintenance Contracts	KING ASPHALT INC	5,770.95
	2021-09-09	Highway Maintenance Contracts	KING ASPHALT INC	468,424.65
	2021-11-02	Highway Maintenance Contracts	KING ASPHALT INC	354,075.51
	2021-11-19	Highway Maintenance Contracts	KING ASPHALT INC	32,534.54
	2021-12-29	Highway Maintenance Contracts	KING ASPHALT INC	7,541.86
	2022-06-10	Highway Maintenance Contracts	KING ASPHALT INC	3,150.00
	2022-06-30	Highway Maintenance Contracts	KING ASPHALT INC	14,395.69
P039365 Total				**987,093.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039151				
2021 Primary Pavement Improvement Program				
Reconstruction in Oconee County - SC 11				
Reconstruction				
	2021-04-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	62,019.00
	2021-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	187,975.00
	2021-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,702.08
	2021-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,349.00
	2021-11-02	Payment to Road & Bridge Contractors	KING ASPHALT INC	615,232.05
	2021-11-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	763,538.18
	2021-12-29	Payment to Road & Bridge Contractors	KING ASPHALT INC	743,271.45
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	386.70
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	521.15
	2022-03-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	240,980.17
	2022-03-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,835.00
	2022-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	308,286.72
	2022-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	244,873.53
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	390.08
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	959.25
	2022-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	34,083.51
	2022-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,856.48)
	2022-10-14	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	10,068.75
P039151 Total				**3,238,615.14**
P039789				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Oconee County - S- 24				
Reconstruction				
	2023-01-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	58,014.73
	2023-01-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,375.00
	2023-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,196.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-03-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,987.50
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	156.09
	2023-05-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,073.12
	2023-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	431,538.20
	2023-05-18	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,078.19
	2023-06-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	13,382.50
	2023-06-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	647,700.38
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	29,479.22
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	504,063.36
	2023-08-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	663,538.27
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,094.11
	2023-08-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	34,532.12
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	155.77
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	135.88
	2023-10-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	56,899.25
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	409.48
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,515.99
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,108.32
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,271.10
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	296.59
	2024-04-02	Payment to Road & Bridge Contractors	KING ASPHALT INC	49,836.15
	2024-05-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,928.56
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	913.11
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	22,960.10
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	136.64
	2024-08-16	Payment to Road & Bridge Contractors	Highway Maint Contr	(113.90)
	2025-04-25	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(4,010.86)
P039789 Total				**2,585,651.30**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040233				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Oconee County - SC 11				
Reconstruction				
	2023-01-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	58,860.05
	2023-01-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,375.00
	2023-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	140.40
	2023-03-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	99,125.00
	2023-04-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	212,962.50
	2023-10-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,380,467.24
	2023-11-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	38,916.36
	2023-12-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,077,380.58
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	38,859.70
	2024-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	779,366.22
	2024-01-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	33,724.06
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,439.50
	2024-03-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	75,014.98
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	24,036.37
	2024-05-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,177,769.77
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	179,814.65
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,006.57
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,827.47
	2024-08-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	36,276.69
	2024-08-16	Payment to Road & Bridge Contractors	Highway Maint Contr	(4,284.51)
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,317.84
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	652.53
	2025-04-25	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(7,952.62)
P040233 Total				**5,249,096.35**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040234				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Oconee County - S- 51, S- 88				
Reconstruction				
	2023-01-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	58,204.85
	2023-01-25	Highway Maintenance Contracts	KING ASPHALT INC	55,393.25
	2023-02-08	Highway Maintenance Contracts	KING ASPHALT INC	18,750.00
	2023-03-09	Highway Maintenance Contracts	KING ASPHALT INC	13,000.00
	2023-08-10	Highway Maintenance Contracts	KING ASPHALT INC	100,803.08
	2023-09-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	968.12
	2023-10-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,454.44
	2023-10-30	Highway Maintenance Contracts	KING ASPHALT INC	1,222,606.26
	2023-11-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,525.12
	2023-12-13	Highway Maintenance Contracts	KING ASPHALT INC	236,964.57
	2024-04-02	Highway Maintenance Contracts	KING ASPHALT INC	488.55
	2024-05-14	Highway Maintenance Contracts	KING ASPHALT INC	8,837.76
	2024-05-20	Highway Maintenance Contracts	KING ASPHALT INC	4,500.00
	2024-08-16	Highway Maintenance Contracts	KING ASPHALT INC	33,102.10
	2024-08-22	Highway Maintenance Contracts	KING ASPHALT INC	4,200.00
	2025-04-25	Highway Maintenance Contracts	UNDEP CASH U120-2	(2,263.91)
P040234 Total				**1,761,534.19**
P040309				
2022 Non-FA Secondary Preservation Program				
SCDOT Preservation in Oconee County - S- 88				
Preservation				
	2023-01-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	67,125.00
	2023-01-25	Highway Maintenance Contracts	KING ASPHALT INC	24,375.00
	2023-02-08	Highway Maintenance Contracts	KING ASPHALT INC	155,175.80
	2023-05-12	Highway Maintenance Contracts	KING ASPHALT INC	3,358.92

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-12-13	Highway Maintenance Contracts	KING ASPHALT INC	7,250.00
	2024-08-16	Highway Maintenance Contracts	Highway Maint Contr	(202.60)
	2025-04-25	Highway Maintenance Contracts	UNDEP CASH U120-2	(387.63)
P040309 Total				**256,694.49**
P042671				
2023 FA Secondary Pavement Improvement Program - Extension to 3758570				
Rehabilitation in Oconee County - Extension to 3758570. Approved VIA 2023 PIPP and extended to 2022 resurfacing contract - S- 24				
Rehabilitation				
	2024-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	261,863.47
	2024-01-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,740.96
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,016.25
	2024-03-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	473,756.80
	2024-04-02	Payment to Road & Bridge Contractors	KING ASPHALT INC	473.34
	2024-05-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	9,282.50
	2024-08-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	16,890.74
	2025-04-25	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(1,193.87)
P042671 Total				**768,830.19**
P042477				
S-168 over Little Choestoea Ck and Trib. (Asset 5821 & 5594) Emergency Bridge Repair, Oconee County				
S-168 over Little Choestoea Ck (Asset 5821) and S-168 over Trib. to Choestoea Ck. (Asset 5594) Emergency Bridge Repair, Oconee County - S- 168				
Emergency Repair/Replacement				
	2024-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,307.50
	2024-08-12	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	270,800.00
	2024-09-13	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	120,205.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2024-11-18	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	169,561.00
P042477 Total				**566,874.02**
P042700				
S-37-24 over Little River (Asset 1643) - Oconee County Emergency Bridge Repair				
S-37-24 over Little River (Asset 1643) - Oconee County Emergency Bridge Repair - S- 24				
Emergency Repair/Replacement				
	2024-09-11	ENGINEERING & ARCHITECTURAL	TRC LOCKBOX	1,648.84
	2024-09-13	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	345,153.10
	2024-10-18	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	421,717.50
	2024-11-18	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	101,495.07
	2024-12-06	ENGINEERING & ARCHITECTURAL	TRC LOCKBOX	7,664.72
P042700 Total				**877,679.23**
P042407				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Oconee County - S- 10, S- 457				
Rehabilitation				
	2025-01-29	Highway Maintenance Contracts	KING ASPHALT INC	309,186.82
	2025-02-26	Highway Maintenance Contracts	KING ASPHALT INC	65,833.33
	2025-03-18	Highway Maintenance Contracts	KING ASPHALT INC	91,719.87
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,023.85
	2025-05-14	Highway Maintenance Contracts	KING ASPHALT INC	15,958.86
	2025-05-27	Highway Maintenance Contracts	KING ASPHALT INC	344,145.53
	2025-06-25	Highway Maintenance Contracts	KING ASPHALT INC	514,726.47
P042407 Total				**1,348,594.73**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044083				
Hurricane Helene Oconee NFA Guardrail				
Change Order to Contract 5368910 - Hurricane Helene Oconee NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	17,781.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
P044083 Total				**17,781.00**
P044082				
Hurricane Helene Oconee FA Guardrail				
Change Order to Contract 5368910 Hurricane Helene Oconee FA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	169,900.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(169,900.00)
P044082 Total				**0.00**
P040995				
2023 Primary Pavement Improvement Program				
Reconstruction in Oconee County - SC 11				
Reconstruction				
	2025-02-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	523,531.44
	2025-03-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	896,913.42
	2025-04-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	832,439.70
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	1,521.54
	2025-05-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	38,874.00
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	818.73
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,550.47
	2025-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,208.00
P040995 Total				**2,305,857.30**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041536				
2024 Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in Oconee County - SC 130, SC 183				
Rehabilitation				
	2025-02-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	521,747.93
	2025-03-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	855,543.00
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	18,639.41
	2025-04-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	170,324.17
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	34,953.54
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	29,656.80
	2025-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	852,610.05
P041536 Total				**2,483,474.90**
P042405				
2024 Primary Pavement Improvement Program				
Rehabilitation in Oconee County - SC 11				
Rehabilitation				
	2025-02-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	359,026.25
	2025-03-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	70,000.00
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,012.09
	2025-05-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	168,332.00
	2025-06-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,155,532.57
P042405 Total				**1,758,902.91**
P042406				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Oconee County - S- 39				
Reconstruction				
	2025-02-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	47,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-03-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,500.00
	2025-05-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	65,000.00
	2025-06-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	216,475.75
P042406 Total				**366,475.75**
P042506				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Oconee County - S- 37				
Reconstruction				
	2025-02-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	47,500.00
	2025-03-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,500.00
	2025-05-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	65,000.00
	2025-06-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	350,942.32
P042506 Total				**500,942.32**
P042507				
2023 Primary Pavement Improvement Program				
Reconstruction in Oconee County - SC 11				
Reconstruction				
	2025-02-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	47,500.00
	2025-03-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,500.00
	2025-05-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	65,000.00
	2025-06-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	70,133.50
P042507 Total				**220,133.50**
P041005				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Oconee County - S- 63				
Reconstruction				
	2025-02-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	187,026.37

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-03-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	774,148.97
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	553.30
	2025-05-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	58,390.78
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,567.45
	2025-05-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	875,227.56
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,864.91
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,346.08
	2025-06-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	158,025.08
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	869.17
P041005 Total				**2,069,019.67**
P041019				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Oconee County - S- 129				
Reconstruction				
	2025-02-26	Highway Maintenance Contracts	KING ASPHALT INC	547,987.65
	2025-03-18	Highway Maintenance Contracts	KING ASPHALT INC	626,233.72
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,444.54
	2025-05-14	Highway Maintenance Contracts	KING ASPHALT INC	919,424.09
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,390.94
	2025-05-27	Highway Maintenance Contracts	KING ASPHALT INC	147,011.58
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	17,361.01
	2025-06-25	Highway Maintenance Contracts	KING ASPHALT INC	66,356.15
P041019 Total				**2,339,209.68**
Oconee Total				**52,557,144.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Oconee, Pickens				
P038373				
SC 183 Safety Improvements in Pickens and Oconee Counties				
RRSP Safety Improvements from near SC 130 (Rochester Hwy.) to near L-585 (Allgood Farm Rd.) - SC 183				
Safety Improvement				
	2019-03-11	Printing, Binding, Advertising	CHAMPION MEDIA LLC	81.70
	2019-03-13	Printing, Binding, Advertising	UPSTATE NEWSPAPER INC	39.39
	2019-05-21	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	16,151.20
	2019-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	31,211.33
	2019-07-16	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	30,354.24
	2019-08-13	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	36,929.10
	2019-09-09	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	10,619.53
	2019-10-11	ENGINEERING & ARCHITECTURAL	SPATIAL DATA CONSULTANTS INC	27,138.23
	2019-11-06	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,186.48
P038373 Total				**159,711.20**
Oconee, Pickens Total				**159,711.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Orangeburg				
P030486				
2017 NHS Federal Aid Primary Program (Orangeburg US 78)				
2017 NHS Federal Aid Rehabilitation in Orangeburg County - US 78				
Resurfacing				
	2018-06-30	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	425,565.88
	2020-08-12	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	841.65
	2020-08-20	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	841.65
P030486 Total				**427,249.18**
P031747				
2017 Non-NHS Primary Program (Orangeburg SC 6)				
Rehabilitation in Orangeburg County with (Safety Office) - SC 6				
Rehabilitation				
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,790.70
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	363.33
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,370.47
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	214,861.93
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	10,827.70
	2019-12-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(60,060.00)
	2020-01-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(45,620.04)
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(174,467.35)
	2020-09-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	198,704.00
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,292.99
	2021-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,942.08
P031747 Total				**283,862.21**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P032057				
2017 State Funded Primary Improvement Program (Orangeburg SC 4)				
Primary Improvement (Safety) in Orangeburg County - SC 4				
Rehabilitation				
	2018-07-19	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	1,023,106.30
	2018-08-10	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	81,394.41
	2018-10-23	ENGINEERING & ARCHITECTURAL	S&ME INC	2,187.75
	2018-10-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,733.52
	2018-11-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,255.62
	2018-11-09	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	44,208.53
	2019-06-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	83,945.05
	2019-11-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,547.50
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	232.70
P032057 Total				**1,252,611.38**
P036816				
2018 Non-NHS Primary Program (Orangeburg SC 4)				
Rehab in Orangeburg County - SC 3 BUS, SC 4				
Rehabilitation				
	2018-09-21	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	55,977.51
	2018-11-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,100.26
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,365.70
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,042.95
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,662.14
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	508,099.69
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,463.03
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,483,397.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	511,963.63
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	24,051.71
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,310.41
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,655.50
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	123,179.90
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	553.91
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,057.95
	2020-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,380.71
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	26,386.67
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	615.11
	2020-09-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	30,592.13
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,522.75
	2021-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,525.76
P036816 Total				**2,923,886.37**
P036911				
2018 Federal Aid Secondary Program				
Rehab in Orangeburg County - S- 205, S- 224, S- 25				
Rehabilitation				
	2019-01-15	Payment to Railroad Company	NORFOLK SOUTHERN CORPORATION	1,174.46
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,790.70
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,365.70
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	62,387.63
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,609.43
	2019-09-24	ENGINEERING & ARCHITECTURAL	S&ME INC	4,390.25
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,919.57
	2019-09-25	ENGINEERING & ARCHITECTURAL	S&ME INC	10,846.91
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	616,520.46
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	187,129.00
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,157.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,583.89
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,818.38
	2020-01-14	ENGINEERING & ARCHITECTURAL	S&ME INC	3,251.59
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,884.97
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,629.00
	2020-12-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,577.80
	2021-01-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	840.74
P036911 Total				**1,066,368.93**
P037048				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Orangeburg County - SC 6				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,784.08
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	18,026.19
	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	71,564.75
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	708.09
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,628.70
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,939.30
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,598.29
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	156.54
P037048 Total				**116,405.94**
P037058				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Orangeburg County - US 321				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,784.08
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	28,636.52
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	473.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	232,379.91
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,339.78
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,402.50
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	22,057.05
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,598.29
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	234.82
P037058 Total				**304,906.06**
P037063				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Orangeburg County - S-104, S- 1091, S- 904, S- 905				
Preservation				
	2019-03-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,784.08
	2019-04-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	77,030.77
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,116.47
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	292.73
	2019-05-23	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	183,045.38
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,432.78
	2019-06-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,520.09
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	23,470.95
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,916.59
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	313.08
P037063 Total				**323,922.92**
P037220				
US 301 Safety Improvements in Orangeburg County				
Safety Improvements from near S-92 to near US 15 - US 301				
Safety Improvement				
	2019-03-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	534,088.08
	2019-04-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,746.27

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-04-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	955,166.07
	2019-05-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,911.94
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,926.56
	2019-05-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	677.15
	2019-05-28	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,605,027.81
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	288.25
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,042.95
	2019-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	601,271.60
	2019-07-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,881,387.80
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,061.85
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,609.10
	2019-08-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,031.95
	2019-08-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,285,155.48
	2019-08-26	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,451.31
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,062.63
	2019-09-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	142,118.42
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,153.91
	2019-09-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,164.95
	2019-10-22	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	59,168.88
	2019-10-22	Other Contract Services	CAROLINA TRAFFIC CONTROLS LLC	34,323.19
	2019-11-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	266,094.79
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,800.33
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	708.76
	2020-01-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,483.88
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,825.17
	2020-06-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,665.25
	2020-08-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,232.29
	2020-08-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	30,130.58
	2020-09-03	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	297,500.00
	2020-10-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,380.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-07-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,419.02
P037220 Total				**7,773,076.22**
P036815				
2018 Non-NHS Primary Program (Orangeburg US 301)				
Rehab in Orangeburg County - US 301				
Rehabilitation				
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,790.70
	2019-05-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	378.69
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	238,879.36
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	758.46
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	852.05
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	228,771.57
	2019-07-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	62,862.54
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	207.00
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,793.62
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,527.25
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	496,897.27
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,285.08
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,086,012.03
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	105,195.69
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,661.14
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	553.03
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,969.71
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	74,837.70
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,545.13
	2020-01-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	71,766.63
	2020-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	894.21
	2020-04-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	20,325.11
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	608.89
	2020-12-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,712.18)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,842.80
P036815 Total				**2,494,503.48**
P036908				
2018 NHS Statewide Program				
Rehab in Orangeburg County - US 15				
Rehabilitation				
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	66,790.70
	2019-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,490.70
	2019-06-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,365.70
	2019-10-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-10-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,182.85
	2020-01-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(146,195.65)
P036908 Total				**0.00**
P037810				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Orangeburg County - SC 4				
Preservation				
	2019-05-08	Payment to Road & Bridge Contractors	CR JACKSON INC	17,500.00
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	17,500.00
	2019-07-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	757.39
	2019-08-06	Payment to Road & Bridge Contractors	CR JACKSON INC	298,590.83
	2019-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,530.88
	2019-10-21	Payment to Road & Bridge Contractors	CR JACKSON INC	23,245.16
	2020-01-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,075.00)
	2020-11-05	Payment to Road & Bridge Contractors	CR JACKSON INC	(45,069.47)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(45,069.47)
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	45,069.47
P037810 Total				**318,979.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037910				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Orangeburg County - S- 1148				
Preservation				
	2019-05-08	Payment to Road & Bridge Contractors	CR JACKSON INC	17,500.00
	2019-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,547.31
	2019-06-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	805.49
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	140,432.48
	2019-08-06	Payment to Road & Bridge Contractors	CR JACKSON INC	5,008.00
	2019-10-21	Payment to Road & Bridge Contractors	CR JACKSON INC	35,630.90
	2019-12-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	463.89
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	677.65
	2020-01-03	Payment to Road & Bridge Contractors	CR JACKSON INC	8,658.00
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	126.23
	2020-11-05	Payment to Road & Bridge Contractors	CR JACKSON INC	12,240.70
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	12,240.70
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	(12,240.70)
P037910 Total				**223,090.65**
P037914				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Orangeburg County - US 21 BUS				
Preservation				
	2019-05-08	Payment to Road & Bridge Contractors	CR JACKSON INC	17,500.00
	2019-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	17,500.00
	2019-08-06	Payment to Road & Bridge Contractors	CR JACKSON INC	5,837.50
	2019-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	91,982.44
	2019-09-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	252.46
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,673.09
	2019-10-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	378.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-21	Payment to Road & Bridge Contractors	CR JACKSON INC	2,769.75
	2020-01-03	Payment to Road & Bridge Contractors	CR JACKSON INC	810.00
	2020-11-05	Payment to Road & Bridge Contractors	CR JACKSON INC	2,212.50
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	2,212.50
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	(2,212.50)
P037914 Total				**142,916.43**
P037342				
2019 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 1006, S- 1017, S-103, S- 1059, S- 109, S- 111, S- 1113, S- 1239, S- 153, S-1556, S- 1637, S- 1771, S- 1809, S- 1868, S- 2034, S- 209, S-22, S- 256, S- 256 SPR, S- 413, S- 51, S- 578, S- 78, S- 791, S-826, S- 932, S- 941, S- 980				
Rehabilitation				
	2019-11-21	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	18,072.40
	2019-12-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	50,884.54
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	611.33
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	784.10
	2020-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	864.48
	2020-01-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,066.33
	2020-02-04	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	41,797.88
	2020-02-21	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	98,698.94
	2020-02-25	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,548.26
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,670.76
	2020-03-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,200.60
	2020-03-11	ENGINEERING & ARCHITECTURAL	S&ME INC	1,563.38
	2020-03-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,300.29
	2020-03-17	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	107,444.93
	2020-04-07	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	84,758.25
	2020-04-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,495.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	454.31
	2020-05-26	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	129,914.02
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,079.93
	2020-06-29	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	33,309.75
	2020-07-23	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	33,413.43
	2020-10-23	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	3,247.63
	2021-03-09	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	12.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	28,837.45
P037342 Total				**647,030.37**
P037338				
2019 Non-Interstate NHS Pavement Improvement Program				
Rehabilitation in Orangeburg County - , US 301				
Rehabilitation				
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	418,115.18
	2019-12-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,317.40
	2019-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,334.14
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	314,589.39
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,763.60
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,900.69
	2020-02-21	Payment to Road & Bridge Contractors	Highway Maint Contr	(18.00)
	2020-04-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,562.50
	2020-04-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	170,804.32
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,526.15
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,550,506.91
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	46,374.72
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,602.94
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,970.80
	2020-06-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	667,826.03
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,204.77

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	496,099.98
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,651.40
	2020-10-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(12,586.77)
	2020-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	16,897.91
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	989.24
	2021-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,872.50
P037338 Total				**3,726,305.80**
P037339				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - US 601				
Rehabilitation				
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	60,241.33
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	64,491.33
	2020-04-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,562.50
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	862,476.83
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,862.95
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	15,645.78
	2020-06-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	589.00
	2020-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	23,176.99
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,428.14
	2020-10-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	14,126.72
	2020-12-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,820.48)
P037339 Total				**1,042,781.09**
P037340				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - SC 6, US 21				
Rehabilitation				
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	60,241.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	365,722.25
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,321.80
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,977.51
	2020-01-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	793.66
	2020-02-04	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	4,781.25
	2020-02-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	10,122.48
	2020-02-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	510.88
	2020-04-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,562.50
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	720,653.88
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,659.00
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,359.30
	2020-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	15,175.78
	2020-06-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	494,847.41
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	252.46
	2020-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	154,410.83
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,525.72
	2020-10-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	7,620.76
	2020-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	15,718.21
	2021-01-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	644.39
	2021-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	3,577.50
P037340 Total				**1,892,478.90**
P037341				
2019 FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 470				
Rehabilitation				
	2019-11-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	60,241.33
	2019-12-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	194,525.92
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,373.53
	2020-01-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,245.32
	2020-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,549.10

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-02-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,903.08
	2020-04-07	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	176,365.88
	2020-04-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,742.03
	2020-04-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	339,691.95
	2020-04-24	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,557.71
	2020-05-26	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	89,264.70
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	683.66
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,026.43
	2020-06-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,025.50
	2020-07-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	58,682.86
	2020-08-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,133.14
	2020-10-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	12,311.22
	2020-12-14	ENGINEERING & ARCHITECTURAL	S&ME INC	456.91
	2020-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,075.46
P037341 Total				**962,855.73**
P037957				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Orangeburg County - US 321				
Preservation				
	2020-02-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,252.99
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,277.35
	2020-03-27	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	750.00
	2020-04-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	105,551.06
	2020-05-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,852.22
	2020-06-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,302.35
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,080.05
P037957 Total				**153,066.02**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038330				
SC 6 Improvements in Orangeburg County				
Safety Improvements from Eutawville to Berkeley County Line - SC 6				
Safety Improvement				
	2020-02-06	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	132,130.35
	2020-03-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	329,863.00
	2020-03-11	ENGINEERING & ARCHITECTURAL	S&ME INC	1,393.44
	2020-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	10,465.25
	2020-04-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,835.21
	2020-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,689.10
	2020-06-09	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	302,685.80
	2020-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	352.67
	2020-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,826.72
	2020-06-30	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	1,176,363.24
	2020-08-03	ENGINEERING & ARCHITECTURAL	S&ME INC	10,383.21
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,121.07
	2020-08-11	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	325,793.21
	2020-08-26	ENGINEERING & ARCHITECTURAL	S&ME INC	10,405.91
	2020-09-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,903.53
	2020-10-07	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	85,556.85
	2021-01-08	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	26,229.45
	2021-02-12	Payment to Road & Bridge Contractors	SANDERS BROTHERS CONST CO INC	3,162.50
P038330 Total				**2,426,160.51**
P038898				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Orangeburg County - S- 1, S- 105, S-1258, S- 189, S- 689				
Preservation				
	2020-03-06	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	24,036.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-03-17	Payment to Road & Bridge Contractors	REMAC ASPHALT MAINTENANCE INC	18,550.52
P038898 Total				**42,587.28**
P038497				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 1066, S- 1077, S-1129, S- 1150, S- 1182, S- 1244, S- 1275, S- 1289, S- 1289 CH1, S- 1361, S- 1398, S- 157, S- 1651, S- 1653, S- 1687, S-1700, S- 1717, S- 1745, S- 1749, S- 1785, S- 1847, S- 194, S-1953, S- 2006, S- 2057, S- 2066, S- 217, S- 237, S- 33, S- 583, S- 584, S- 586, S- 602, S- 610, S- 762, S- 774, S- 839, S- 929, S- 973				
Rehabilitation				
	2020-04-01	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	20,151.15
	2020-08-04	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	68,376.56
	2020-08-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	18,209.28
	2020-09-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	29,531.24
	2020-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,307.57
	2020-10-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	173,830.93
	2020-11-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	11,697.01
	2020-12-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,020.75
	2021-01-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	58.08
	2021-02-03	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	5.33
	2021-03-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	75.24
	2021-05-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	368.63
	2021-06-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	368.63
	2021-08-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	324.00
	2021-09-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,550.00
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	94.05
	2021-10-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	636.95
	2021-11-02	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	16,750.97
	2021-11-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	75,192.34

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,589.16
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	262.40
	2021-12-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	26,730.90
	2021-12-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	233.74
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,333.33
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	190.23
	2022-02-06	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	6,502.46
	2022-02-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	229.50
	2022-02-23	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	0.00
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	2,919.94
	2022-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	329.62
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,598.68
	2022-05-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	76,296.06
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,011.80
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	985.12
	2022-06-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	26,084.63
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,480.09
	2022-11-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	7,810.88
P038497 Total				**577,137.25**
P038180				
2020 Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - SC 267, US 178				
Rehabilitation				
	2020-04-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	58,569.38
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,331.88
	2020-08-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	742.38
	2020-08-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	190,400.20
	2020-08-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,498.98
	2020-09-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,619.37
	2020-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,095.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	376.20
	2020-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,622.27
	2020-10-13	Payment to Road & Bridge Contractors	Highway Maint Contr	(3,585.61)
	2020-12-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,821.25
	2021-01-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	76.00
	2021-05-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	802,341.09
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,265,848.18
	2021-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,626.07
	2021-06-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,974.12
	2021-06-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,302.49
	2021-06-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	12,880.99
	2021-06-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,967.72
	2021-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	639,831.49
	2021-07-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,849.68
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,824.70
	2021-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	271,432.88
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	790.29
	2021-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	47,387.25
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,166.58
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	764.61
	2021-11-08	ENGINEERING & ARCHITECTURAL	S&ME INC	2,980.81
	2021-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,173.04
	2021-12-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	217,687.25
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,448.03
	2022-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,834.18
	2022-02-03	ENGINEERING & ARCHITECTURAL	S&ME INC	4,939.79
	2022-02-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	60,522.48
	2022-02-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,550.00
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	579.43
	2022-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	103,532.94
	2022-06-10	Payment to Road & Bridge Contractors	Highway Maint Contr	(30,600.00)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,206.53
P038180 Total				**3,801,410.03**
P038200				
2020 Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - US 21, US 601				
Rehabilitation				
	2020-04-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	55,289.38
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,331.88
	2020-08-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,457.50
	2020-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,457.50
	2021-05-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,228.75
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,228.75
	2021-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,440.00
	2021-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,980.48
	2021-12-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	98,789.74
	2022-01-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,539.59
	2022-02-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6.00
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,989.84
	2022-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	384,120.68
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,145.87
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,963.55
	2022-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,636.53
P038200 Total				**617,606.04**
P038514				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 1009, S- 145, S- 211, S- 90				
Rehabilitation				
	2020-04-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	55,289.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,331.88
	2020-08-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,457.50
	2020-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,457.50
	2021-05-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,228.75
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,228.75
	2021-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,290.00
	2021-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	41,886.07
	2021-12-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	9,942.03
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	1,760.83
	2022-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	290.19
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,332.67
	2022-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	647,671.29
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,522.08
	2022-05-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,333.66
	2022-06-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	25,741.16
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,152.60
	2022-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,604.00
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	526.16
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,447.67
	2022-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,383.83
P038514 Total				**871,878.00**
P039185				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - Extension to Contract 3852710 - S- 1010, S- 1655, S- 1735, S- 1777, S- 1819, S- 219				
Rehabilitation				
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	94,230.00
	2020-08-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	19,900.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	988.50
	2020-09-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	21,203.55
	2020-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	563.48
	2020-10-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,191.02
	2020-11-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,870.50
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	185.81
	2020-12-14	ENGINEERING & ARCHITECTURAL	S&ME INC	298.73
	2021-01-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	51.00
	2021-05-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,615.00
	2021-06-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,615.00
	2021-11-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	31,795.63
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	621.62
	2021-12-20	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	9,342.94
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	528.58
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,121.53
	2022-05-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	18,131.52
	2022-05-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	706.07
	2022-06-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	45,309.34
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,911.30
	2022-11-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	338.14
	2022-11-23	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(3,255.50)
P039185 Total				**256,264.12**
P039177				
2020 Primary Pavement Improvement Program - Phase 2				
Rehabilitation in Orangeburg County- Extension to 3852710 - SC 4				
Rehabilitation				
	2020-08-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	64,125.00
	2020-08-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,625.00
	2020-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	581,363.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-09-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,065.90
	2020-09-29	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,260.84
	2020-10-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	25,834.22
	2020-10-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	627.00
	2020-10-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,324.59
	2020-11-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	40,064.64
	2020-11-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	815.10
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,771.03
	2020-12-14	ENGINEERING & ARCHITECTURAL	S&ME INC	1,789.80
	2020-12-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,400.00
	2021-01-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	54.00
	2021-02-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	81.36
	2021-05-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,812.50
	2021-06-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,812.50
	2021-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,872.08
	2021-12-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,812.50
	2022-05-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,682.16
	2022-06-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,568.50
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	336.71
	2022-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	16,286.36
P039177 Total				**806,385.45**
P039510				
2021 FA Secondary (FTM) Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 1174, S- 145, S- 686, S- 70, S- 892, S- 923				
Rehabilitation				
	2021-04-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	66,104.10
	2021-08-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,567.50
	2021-08-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	476,579.11
	2021-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,717.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-09-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	408,363.59
	2021-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,172.98
	2021-09-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	14,097.75
	2021-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	250.80
	2021-11-02	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,942.77
	2021-11-08	ENGINEERING & ARCHITECTURAL	S&ME INC	3,779.94
	2021-11-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,552.64
	2021-12-29	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,966.52
	2022-02-03	ENGINEERING & ARCHITECTURAL	S&ME INC	6,822.18
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	1,274.87
	2022-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,098.73
	2022-12-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,397.50
P039510 Total				**1,038,688.09**
P040268				
2021 Primary Preservation Program				
SCDOT Preservation in Orangeburg County - SC 692				
Preservation				
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,494.05
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	328,351.80
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	250.80
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,130.67
	2021-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,874.08
	2022-02-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	7,213.75
	2022-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	37,686.86
	2022-05-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,903.33
	2022-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	2,777.83
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	74.65
	2022-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	19,230.48
P040268 Total				**452,988.30**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040257				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Orangeburg County - S- 1104, S- 1614, S- 1616, S- 1692, S- 1693, S- 1694, S- 702, S- 904, S- 932				
Preservation				
	2021-11-08	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	17,501.01
	2021-11-18	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	81,472.69
	2021-11-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	250.80
	2021-12-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,086.24
	2021-12-17	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	119,816.84
	2022-02-18	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	19,694.56
	2022-03-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	33.60
	2022-04-05	ENGINEERING & ARCHITECTURAL	S&ME INC	1,974.09
	2022-05-02	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	9,194.77
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,581.75
	2022-07-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	2,856.21
P040257 Total				**256,462.56**
P040256				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Orangeburg County - S- 1343				
Preservation				
	2021-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,391.10
	2021-11-18	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	169,966.66
	2021-12-17	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,903.33
	2022-02-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	11,110.28
	2022-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	9,874.08
	2022-05-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,903.33
	2022-05-03	ENGINEERING & ARCHITECTURAL	S&ME INC	677.73
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	355.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,052.63
P040256 Total				**210,234.62**
P039166				
2021 Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - US 21				
Rehabilitation				
	2022-01-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,154.38
	2022-01-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	16,889.56
	2022-02-08	ENGINEERING & ARCHITECTURAL	S&ME INC	709.49
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,891.19
	2022-06-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,050.00
	2022-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,191.70
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	312.20
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	698.47
	2022-09-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	129,816.59
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,562.87
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,792.31
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	873.82
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	618.23
	2022-11-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(52,700.00)
	2022-12-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(51,000.00)
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,392.99
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	235.61
	2023-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	2,072.24
	2023-01-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(44,175.00)
	2023-02-08	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(52,700.00)
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	830.28
	2023-05-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	209,100.00
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,956.51
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	305,504.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	980.78
	2023-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,480.49
	2023-06-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	90,629.58
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	2,338.29
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	694.41
	2023-07-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,978.10
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	438.19
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,138.10
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	932.48
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	835.32
	2023-09-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	861.69
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	115.74
	2023-10-24	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	20,098.90
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	534.71
	2023-11-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,080.00
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	320.02
	2024-10-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,448.00)
	2024-10-09	Payment to Road & Bridge Contractors	Highway Maint Contr	(791.70)
P039166 Total				**669,295.05**
P039746				
2021 Primary Pavement Improvement Program				
Reconstruction in Orangeburg County - US 321				
Reconstruction				
	2022-01-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,154.38
	2022-01-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,774.78
	2022-06-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,050.00
	2022-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	6,032.50
	2022-09-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,050.00
	2023-01-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	8,525.00
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	462,439.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,406.85
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	845.65
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	482.65
	2023-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,225.99
	2023-06-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	298,390.30
	2023-07-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	338,736.77
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,134.84
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,012.20
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,592.13
	2023-08-16	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	292.09
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,824.30
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,848.92
	2023-08-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	374,148.91
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,942.56
	2023-09-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	250,556.35
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	526.31
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,632.24
	2023-10-24	ENGINEERING & ARCHITECTURAL	OLH INC	5,435.58
	2023-10-24	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	89,062.90
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	720.23
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	869.51
	2023-11-02	ENGINEERING & ARCHITECTURAL	OLH INC	6,649.38
	2024-01-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	898.98
	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	847.35
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,754.09
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,072.70
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	982.94
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,622.90
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	465.66
	2024-10-09	Payment to Road & Bridge Contractors	Highway Maint Contr	(4,180.80)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-09	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	64,932.97
P039746 Total				**2,061,759.87**
P039747				
2021 Primary Pavement Improvement Program				
Reconstruction in Orangeburg County - , SC 33, US 176				
Reconstruction				
	2022-01-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	43,154.38
	2022-01-27	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	18,818.78
	2022-06-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,050.00
	2022-07-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	23,617.50
	2022-09-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,050.00
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,424.86
	2022-10-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	102,482.81
	2022-11-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	541,590.49
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	17,053.96
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,809.56
	2022-12-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	245,177.52
	2023-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	561.20
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,478.18
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,685.37
	2023-01-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	318,049.11
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,776.85
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,767.57
	2023-02-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	461,722.43
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,330.78
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,144.61
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,174.69
	2023-05-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	870,925.39
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	17,520.20
	2023-05-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,568.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,783.10
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	940,810.98
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,501.45
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,262.35
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,004.42
	2023-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	19,013.19
	2023-06-23	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	453,538.39
	2023-07-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	318,876.39
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,242.34
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,122.46
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	804.02
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,528.48
	2023-09-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	15,404.45
	2023-10-24	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	151,399.37
	2023-11-02	ENGINEERING & ARCHITECTURAL	OLH INC	1,859.81
	2023-11-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	17,179.30
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,895.53
	2024-10-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,034.00)
P039747 Total				**4,693,126.75**
P039509				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 1009, S- 1010, S-1016, S- 1048, S- 107, S- 1071, S- 1090 CH1, S- 1098, S-1103, S- 1108, S- 1134, S- 1174, S- 1175, S- 1224, S- 1240, S-1312, S- 1474, S- 1508, S- 1600, S- 1601, S- 1747, S- 1825, S-1844, S- 1894, S- 2032, S- 268, S- 620, S- 70, S- 735, S- 814, S- 821, S- 888, S- 899, S- 915				
Rehabilitation				
	2022-01-06	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	219,379.52
	2022-01-27	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	17,520.31
	2022-05-04	ENGINEERING & ARCHITECTURAL	S&ME INC	3,635.41

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-06-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,967.27
	2022-06-16	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	175,063.47
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	334.94
	2022-07-19	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,040.83
	2022-07-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	270,342.93
	2022-08-15	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	424,879.11
	2022-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,765.93
	2022-09-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,189.26
	2022-09-20	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	529,696.43
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	16,853.89
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	10,793.35
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,098.92
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,648.06
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	837.98
	2022-10-31	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	101,523.81
	2022-11-16	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	145,384.72
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,124.71
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,153.87
	2023-01-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	8,525.00
	2023-02-08	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	48.00
	2023-05-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	8,525.00
	2023-07-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	8,525.00
	2023-09-19	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,214.39
	2023-10-24	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	48,238.05
	2023-11-29	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	1,824.00
	2024-10-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	6,474.00
	2024-10-09	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	8,741.00
P039509 Total				**2,051,349.16**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040785				
2022 Primary Preservation Program				
SCDOT Preservation in Orangeburg County - US 178				
Preservation				
	2022-02-08	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,342.79
	2022-03-14	Payment to Road & Bridge Contractors	GORDON COMPANY INC	692.84
	2022-04-06	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-04-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	318.31
	2022-05-12	Payment to Road & Bridge Contractors	GORDON COMPANY INC	171.43
	2022-06-02	Payment to Road & Bridge Contractors	GORDON COMPANY INC	3,667.81
	2022-06-21	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,168.79
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	136.45
P040785 Total				**7,669.85**
P040308				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 103, S- 108, S- 1081, S- 1082, S- 1114, S- 1120, S- 1147, S- 1159, S- 116, S- 1162, S- 1186, S- 1189, S- 120, S- 1336, S- 1480, S- 1489, S- 1526, S- 1746, S- 1772, S- 1823, S- 1828, S- 1863, S- 1869, S- 187, S- 1913, S- 1915, S- 2011, S- 2032, S- 2145, S- 243, S- 248, S- 252, S- 260, S- 353, S- 673, S- 704, S- 713, S- 759, S- 76, S- 786, S- 864, S- 868, S- 895, S- 943, S- 964, S- 974				
Rehabilitation				
	2022-08-19	Highway Maintenance Contracts	PALMETTO CORP	331,609.06
	2022-09-16	Highway Maintenance Contracts	PALMETTO CORP	768,826.83
	2022-09-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,165.31
	2022-09-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	14,525.06
	2022-10-20	Highway Maintenance Contracts	PALMETTO CORP	139,852.19
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,534.80
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,197.79

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,196.14
	2022-11-30	Highway Maintenance Contracts	PALMETTO CORP	352,360.97
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	14,725.50
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,050.97
	2022-12-12	Highway Maintenance Contracts	PALMETTO CORP	123,337.28
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	817.97
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	386.93
	2023-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	732.56
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,155.68
	2023-01-09	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	673.39
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	785.36
	2023-01-20	Highway Maintenance Contracts	PALMETTO CORP	9,596.38
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,796.20
	2023-02-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,760.89
	2023-02-17	Highway Maintenance Contracts	PALMETTO CORP	107,119.32
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,169.68
	2023-04-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,242.67
	2023-04-21	Highway Maintenance Contracts	PALMETTO CORP	22,782.18
	2023-05-08	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,078.87
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,597.52
	2023-05-16	Highway Maintenance Contracts	PALMETTO CORP	48,895.54
	2023-05-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	735.89
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,749.05
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,177.07
	2023-06-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	935.78
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,696.56
	2023-06-27	Highway Maintenance Contracts	PALMETTO CORP	107,592.66
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	4,859.39
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	3,397.64
	2023-07-25	Highway Maintenance Contracts	PALMETTO CORP	22,613.25
	2023-07-25	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	771.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-10	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	590.46
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	663.44
	2023-09-14	Highway Maintenance Contracts	PALMETTO CORP	165,585.03
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,455.21
	2023-09-22	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,230.22
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	829.89
	2023-10-17	Highway Maintenance Contracts	PALMETTO CORP	647,227.45
	2023-10-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,822.39
	2023-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	4,066.00
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,102.61
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,570.85
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	8,358.42
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,390.10
	2023-11-17	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,415.00
	2023-11-21	Highway Maintenance Contracts	PALMETTO CORP	194,079.50
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,907.23
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	714.59
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,650.87
	2023-12-07	ENGINEERING & ARCHITECTURAL	OLH INC	10,779.97
	2023-12-19	Highway Maintenance Contracts	PALMETTO CORP	2,492.95
	2024-01-02	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	978.78
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	756.19
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	357.82
	2024-01-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,607.42
	2024-01-25	Highway Maintenance Contracts	PALMETTO CORP	5,138.66
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,457.62
	2024-02-14	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,360.85)
	2024-02-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,025.16
	2024-03-27	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(14,683.00)
	2024-06-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,353.58
	2024-06-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	191.18

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-07-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,273.04
	2024-08-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,373.22
	2024-10-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,547.72
	2024-11-25	Highway Maintenance Contracts	PALMETTO CORP	92,378.01
	2024-12-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	881.97
	2025-03-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	477.95
P040308 Total				**3,300,188.49**
P040482				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - S- 125, S- 154, S- 166, S- 74, S- 95				
Rehabilitation				
	2022-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	172,217.50
	2022-09-16	Payment to Road & Bridge Contractors	PALMETTO CORP	142,935.00
	2022-10-20	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,615.27
	2022-10-20	Payment to Road & Bridge Contractors	PALMETTO CORP	612,180.43
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	13,428.02
	2022-11-30	Payment to Road & Bridge Contractors	PALMETTO CORP	57,772.09
	2022-12-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,301.61
	2023-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,713.85
	2023-01-20	Payment to Road & Bridge Contractors	PALMETTO CORP	18,181.19
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,957.34
	2023-02-17	Payment to Road & Bridge Contractors	PALMETTO CORP	3,300.00
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	423.07
	2023-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	189,533.30
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,192.22
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,636.38
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,623.43
	2023-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,474.22
	2023-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	496,075.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,066.65
	2023-07-25	Payment to Road & Bridge Contractors	PALMETTO CORP	17,908.75
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	14,270.05
	2023-08-10	Payment to Road & Bridge Contractors	PALMETTO CORP	13,454.44
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,808.34
	2023-09-14	Payment to Road & Bridge Contractors	PALMETTO CORP	725,149.08
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,036.61
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	21,864.52
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	220,126.24
	2023-10-24	ENGINEERING & ARCHITECTURAL	OLH INC	327.00
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	752.76
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	2,058.30
	2023-11-21	Payment to Road & Bridge Contractors	PALMETTO CORP	239,299.82
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,506.51
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	68,864.88
	2024-01-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,452.60
	2024-01-25	Payment to Road & Bridge Contractors	PALMETTO CORP	8,849.20
	2024-02-14	Payment to Road & Bridge Contractors	PALMETTO CORP	56,071.05
	2024-03-27	Payment to Road & Bridge Contractors	Highway Maint Contr	16,765.05
	2024-04-19	Payment to Road & Bridge Contractors	PALMETTO CORP	5,100.00
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	242.28
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	370.76
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	39,969.08
	2024-12-10	Payment to Road & Bridge Contractors	PALMETTO CORP	2,250.00
P040482 Total				**3,206,124.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040597				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - , SC 332, SC 4, SC 47, US 15, US 176, US 178 BUS, US 21, US 21 CON				
Reconstruction				
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	750.76
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,103.08
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	843.51
	2023-02-21	Payment to Road & Bridge Contractors	PALMETTO CORP	278,861.29
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,375.99
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,771.45
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	316.29
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	780,828.01
	2023-03-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,359.85
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,803.44
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	1,033,304.95
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,799.99
	2023-05-02	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,587.20
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	17,156.10
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	19,667.84
	2023-05-25	Payment to Road & Bridge Contractors	PALMETTO CORP	79,175.52
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	253.14
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,028.58
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,824.66
	2023-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	280,052.60
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,095.17
	2023-07-25	Payment to Road & Bridge Contractors	PALMETTO CORP	793,784.73
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,839.86
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,147.10
	2023-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,458.38
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	15,058.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	777.07
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,431.96
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	412,443.31
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,698.36
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	23,367.56
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,638.43
	2023-09-14	Payment to Road & Bridge Contractors	PALMETTO CORP	569,478.81
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	655.87
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,905.92
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,457.23
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	901,760.83
	2023-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,150.20
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,598.80
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	569.87
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	22,071.60
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	28,486.65
	2023-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	331,835.13
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	851.04
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	267.97
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	20,065.28
	2023-12-07	ENGINEERING & ARCHITECTURAL	OLH INC	940.13
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	45,214.78
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	397.30
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	351.77
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,843.98
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	291.31
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	373.59
	2024-03-04	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	22,670.00
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,260.68
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,096.89
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,978.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	189.45
	2025-02-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	266.52
	2025-04-03	Payment to Road & Bridge Contractors	PALMETTO CORP	169,163.35
P040597 Total				**5,961,798.53**
P040598				
2022 Primary Pavement Improvement Program				
Reconstruction in Orangeburg County - US 321				
Reconstruction				
	2022-10-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	93.84
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	468.62
	2023-02-21	Payment to Road & Bridge Contractors	PALMETTO CORP	185,290.00
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	108,290.00
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	27,525.60
	2023-06-16	Payment to Road & Bridge Contractors	PALMETTO CORP	12,796.05
	2023-07-25	Payment to Road & Bridge Contractors	PALMETTO CORP	18,799.20
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,024.49
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	360,668.49
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,724.80
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,969.93
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,273.71
	2023-09-14	Payment to Road & Bridge Contractors	PALMETTO CORP	190,360.09
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	755.19
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,198.65
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	43,543.33
	2023-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	15,260.34
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	128.79
	2025-04-03	Payment to Road & Bridge Contractors	PALMETTO CORP	20,607.45
P040598 Total				**1,008,778.57**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P028053				
US 78 (US 21 (Freedom Rd) to L-1632 (Sub Rd))				
Improve shoulders along US 78 (Dorange Rd), extending approx. 2.0 mi from US 21 (Freedom Rd) to L-1632 (Sub Rd), consisting of Bike/Ped Accommodations throughout with possible culvert extensions/RR approval, in Town of Branchville. MOA-20-21 - US 78				
Shoulder Improvement				
	2022-11-01	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	349,376.34
	2022-11-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	99,287.99
	2022-12-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	630.00
	2023-01-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	63,699.41
	2023-10-06	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,230.14
P028053 Total				**518,223.88**
P041096				
SC 4 Safety Improvements in Orangeburg County				
Safety Improvements including shoulder widening, pavement markings, and rumble strips from Neeses to Orangeburg - SC 4				
Safety Improvement				
	2022-12-09	Payment to Road & Bridge Contractors	CR JACKSON INC	4,836.00
	2023-02-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,536.22
	2023-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	848,696.00
	2023-03-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	15,561.25
	2023-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	130,720.00
	2023-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	131,312.00
	2023-05-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	18,729.48
	2023-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	22,540.57
	2023-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	56,937.95
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	12,159.58
	2023-06-08	Payment to Road & Bridge Contractors	CR JACKSON INC	182,082.30
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,875.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,727.17
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,068.63
	2023-07-25	Payment to Road & Bridge Contractors	CR JACKSON INC	512,310.31
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	119.12
	2023-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,137.30
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	932.48
	2023-08-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,775.77
	2023-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	2,350,745.72
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	39,533.27
	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,880.85
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	385.82
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,098.69
	2023-09-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,629,964.66
	2023-09-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(850.00)
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	49,558.25
	2023-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	273,996.09
	2023-10-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(25,500.00)
	2023-10-24	ENGINEERING & ARCHITECTURAL	OLH INC	797.06
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	18,366.71
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	168.42
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,373.91
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	2,985.96
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	869.51
	2023-11-02	ENGINEERING & ARCHITECTURAL	OLH INC	1,901.10
	2023-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	177,982.15
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,280.31
	2023-12-08	Payment to Road & Bridge Contractors	CR JACKSON INC	1,446.10
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,019.33
	2024-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	125,280.79
P041096 Total				**6,647,342.50**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041491				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - S- 467, S- 468				
Rehabilitation				
	2023-01-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	748.34
	2023-05-25	Highway Maintenance Contracts	PALMETTO CORP	99,112.50
	2023-06-16	Highway Maintenance Contracts	PALMETTO CORP	60,428.13
	2023-07-25	Highway Maintenance Contracts	PALMETTO CORP	6,184.38
	2023-11-21	Highway Maintenance Contracts	PALMETTO CORP	164,766.11
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,682.99
	2023-12-19	Highway Maintenance Contracts	PALMETTO CORP	288,720.27
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,872.82
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	837.94
	2024-01-22	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	4,278.66
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	753.87
	2024-03-27	Highway Maintenance Contracts	PALMETTO CORP	15,873.89
	2024-04-12	Highway Maintenance Contracts	PALMETTO CORP	8,795.22
	2025-04-03	Highway Maintenance Contracts	PALMETTO CORP	23,145.39
	2025-05-21	Highway Maintenance Contracts	PALMETTO CORP	68.31
P041491 Total				**679,268.82**
P041018				
2022 Non-FA Secondary Pavement Improvement Program (Add'l 2022 NFA Funding) 3860440 EXT				
Rehabilitation in Orangeburg County Extension to 3860440 - S-1030, S- 213, S- 783, S- 893, S- 898, S- 986, S- 992, S- 993				
Rehabilitation				
	2023-01-20	Highway Maintenance Contracts	PALMETTO CORP	43,495.00
	2023-06-27	Highway Maintenance Contracts	PALMETTO CORP	1,785.00
	2023-09-14	Highway Maintenance Contracts	PALMETTO CORP	88,017.69

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-10-17	Highway Maintenance Contracts	PALMETTO CORP	86,029.61
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	3,309.00
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,812.07
	2023-11-21	Highway Maintenance Contracts	PALMETTO CORP	22,269.63
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	244.01
	2024-03-27	Highway Maintenance Contracts	Highway Maint Contr	3,359.50
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,687.01
	2024-11-25	Highway Maintenance Contracts	PALMETTO CORP	53,149.41
P041018 Total				**307,157.93**
P040599				
2022 Interstate Preservation Program				
I-95 MP 85.75-99.57 OGFC removal and SMA placement - I- 95				
Preservation				
	2023-03-09	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	558,684.00
	2023-08-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,031,829.86
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	29,506.41
	2023-09-21	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,984,298.23
	2023-09-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,323.61
	2023-10-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	51,204.48
	2023-10-13	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,102,696.03
	2023-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,530.68
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	36,082.16
	2023-10-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,798.53
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,064.57
	2023-11-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,188,606.20
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	568.42
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,185.54
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	967.67
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	57,452.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,568.14
	2023-12-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,436,741.34
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	32,552.13
	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	746.43
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,674.69
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,193.65
	2024-06-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,427.85
	2024-06-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	752,010.60
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,391.53
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	18,858.01
	2024-06-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,152,989.07
	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,735.05
	2024-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	7,292.54
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,161.86
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	34,055.72
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,602.42
	2024-07-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	418.23
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,866,679.96
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,171.18
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,032.23
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,156.58
	2024-08-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	43,852.54
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,837.20
	2024-08-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,802,746.85
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,935.01
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,032.19
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,070.18
	2024-09-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	24,476.18
	2024-10-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	15,149.68
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	9,318.13
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	552.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-12-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	538,369.63
	2025-03-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	440,925.03
	2025-06-04	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	4,101.25
P040599 Total				**18,282,624.41**
P041505				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - S- 1161, S- 121, S- 141, S- 1461, S- 1472, S- 165, S- 1679, S- 179, S- 182, S- 230, S- 406, S- 596, S- 702				
Rehabilitation				
	2023-05-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	955.61
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	328.40
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,647.60
	2023-10-24	ENGINEERING & ARCHITECTURAL	OLH INC	327.00
	2023-11-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	313.09
	2023-11-29	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	524,329.38
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	463.83
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,700.86
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	17,104.39
	2023-12-28	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	252,825.69
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,161.87
	2024-01-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,751.65
	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,661.41
	2024-01-12	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	441.21
	2024-01-25	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	288,944.94
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	11,257.63
	2024-02-14	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	6,810.60
	2024-03-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,259.40
	2024-03-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	427.99
	2024-05-03	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	34,545.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	495.19
	2024-06-05	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	81,522.49
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,315.71
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	786.87
	2024-06-27	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	211,979.50
	2024-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,961.76
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,300.60
	2024-07-24	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	329.40
	2024-08-30	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	30,594.81
	2024-09-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(11,203.09)
	2024-11-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	63,463.61
P041505 Total				**1,547,804.84**
P041494				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - SC 332, SC 453, US 21				
Rehabilitation				
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	374.03
	2023-11-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	109,129.25
	2023-12-28	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	99,929.25
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	16,296.75
	2024-01-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,935.31
	2024-01-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	34,960.00
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,408.03
	2024-02-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	177,536.27
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,305.94
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	880.07
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,354.02
	2024-05-03	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	733,102.02
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	930.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	14,006.76
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,454.64
	2024-06-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,167.07
	2024-06-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	474,696.75
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	375.68
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,537.00
	2024-06-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	54,315.07
	2024-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,955.75
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	787.26
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	7,233.02
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,583.25
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	28,972.51
	2024-08-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	28,602.61
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	279.11
	2024-09-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,347.24
	2024-09-24	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,478.56)
	2024-11-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	37,883.86
P041494 Total				**1,842,860.08**
P041495				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Orangeburg County - S- 113, S- 49, S- 890, S- 906				
Rehabilitation				
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,013.27
	2023-11-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	150,235.96
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,109.91
	2023-12-01	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,100.86
	2023-12-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,134.14
	2023-12-28	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	487,685.15
	2024-01-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,938.21

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,248.82
	2024-01-12	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	776.25
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,573.74
	2024-01-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	117,180.63
	2024-02-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	5,467.35
	2024-03-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,560.34
	2024-03-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	9,067.80
	2024-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,024.64
	2024-05-03	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	383,777.84
	2024-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	538.81
	2024-06-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	38,492.18
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	985.15
	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,671.15
	2024-06-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,428,234.24
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	318.90
	2024-07-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,563.68
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	823.83
	2024-07-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,581.02
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	809,678.86
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	23,497.28
	2024-08-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,231.61
	2024-08-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	78,722.35
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,840.78
	2024-09-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,999.62
	2024-11-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	60,316.11
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	459.95
P041495 Total				**3,634,850.43**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041493				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - US 301, US 321				
Rehabilitation				
	2023-11-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	109,129.25
	2023-12-28	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	96,779.25
	2024-01-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	33,355.00
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	841.48
	2024-02-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	948.13
	2024-02-14	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	54,801.18
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	182.86
	2024-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,637.23
	2024-05-03	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	153,845.81
	2024-05-08	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,337.45
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,114.64
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	961.99
	2024-06-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,454.21
	2024-06-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,939.33
	2024-06-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,803,567.83
	2024-06-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	21,299.29
	2024-06-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,317.01
	2024-06-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	46,521.26
	2024-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	858.24
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	910.86
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	326,777.48
	2024-08-06	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,829.62
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,188.70
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	685.64
	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	834.20
	2024-08-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,835.68
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	265.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	39,324.53
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	496.76
	2024-09-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	32,695.80
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,037.41
	2024-11-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	60,406.61
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	520.37
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	280.72
	2025-06-03	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	556.25
P041493 Total				**2,826,537.82**
P041497				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - SC 3				
Rehabilitation				
	2024-01-05	Payment to Road & Bridge Contractors	PALMETTO CORP	100,495.84
	2024-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	41,885.10
	2024-02-22	Payment to Road & Bridge Contractors	PALMETTO CORP	16,315.24
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	16,315.24
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	8,157.62
	2024-12-04	Payment to Road & Bridge Contractors	PALMETTO CORP	8,157.62
	2025-01-29	Payment to Road & Bridge Contractors	PALMETTO CORP	8,157.62
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	998.12
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	953.62
	2025-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	125,334.09
	2025-05-02	Payment to Road & Bridge Contractors	PALMETTO CORP	80.00
	2025-05-12	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	179.52
P041497 Total				**327,029.63**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042533				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Orangeburg County - S- 199, S- 35				
Rehabilitation				
	2024-01-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	753.87
	2024-03-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	638.23
	2024-03-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,362.91
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	650,777.61
	2024-03-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,201.58
	2024-03-28	ENGINEERING & ARCHITECTURAL	OLH INC	2,245.57
	2024-04-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,423.10
	2024-04-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,987.13
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	77,972.50
	2024-08-30	Payment to Road & Bridge Contractors	PALMETTO CORP	50,166.41
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	652.21
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	953.97
	2024-09-23	Payment to Road & Bridge Contractors	PALMETTO CORP	94,980.89
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	8,070.94
	2024-10-10	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,295.99
	2024-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,248.25
	2024-10-24	Payment to Road & Bridge Contractors	PALMETTO CORP	815,986.38
	2024-10-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,732.18
	2024-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	128.80
	2024-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	101,815.32
	2024-12-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,799.15
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	25,527.17
	2025-01-23	Payment to Road & Bridge Contractors	PALMETTO CORP	18,263.83
	2025-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	10,327.10
P042533 Total				**1,888,311.09**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042681				
2024 Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - US 301				
Rehabilitation				
	2024-06-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	262,430.50
	2024-08-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	172,245.00
	2024-08-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	499,534.84
	2024-09-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,476.59
	2024-09-23	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	566,722.54
	2024-10-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,049.60
	2024-12-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	29,699.70
	2025-05-06	ENGINEERING & ARCHITECTURAL	OLH INC	1,749.93
	2025-05-21	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,505,755.50
	2025-05-23	ENGINEERING & ARCHITECTURAL	OLH INC	14,587.73
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	2,307.57
	2025-06-17	ENGINEERING & ARCHITECTURAL	OLH INC	38,231.08
	2025-06-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,405,790.29
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,872.76
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,371.50
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	5,119.64
P042681 Total				**6,535,944.77**
P042547				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 1004, S- 1029, S-1061, S- 1069, S- 117, S- 126, S- 1866				
Rehabilitation				
	2024-06-18	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	233,841.00
	2024-07-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,255.36
	2024-07-19	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	186.14
	2024-08-05	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	399,452.18

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	741.50
	2024-08-16	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	284,255.55
	2024-08-22	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	6,824.29
	2024-08-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,487.36
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,429.35
	2024-09-09	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,884.10
	2024-09-10	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,754.24
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,277.71
	2024-09-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,333.96
	2024-09-23	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	1,782.00
	2024-10-10	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,626.75
	2024-11-06	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	2,093.25
	2024-11-18	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	103,111.55
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	362.31
	2024-11-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	937.44
	2024-12-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	4,350.22
	2024-12-18	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	681,350.14
	2024-12-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,000.86
	2025-01-02	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	7,111.23
	2025-01-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,200.99
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	903.76
	2025-02-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,260.04
	2025-03-25	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	27,047.18
	2025-05-21	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	24,742.50
	2025-06-17	Highway Maintenance Contracts	BLYTHE CONSTRUCTION INC	24,742.50
P042547 Total				**1,829,345.46**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042682				
2024 Primary Pavement Improvement Program				
Reconstruction in Orangeburg County - SC 210				
Reconstruction				
	2025-01-14	Payment to Road & Bridge Contractors	PALMETTO CORP	148,000.01
	2025-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	158,353.34
	2025-05-15	Payment to Road & Bridge Contractors	PALMETTO CORP	552.00
P042682 Total				**306,905.35**
P042951				
2024 Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - SC 39, SC 394, SC 400				
Rehabilitation				
	2025-01-14	Payment to Road & Bridge Contractors	PALMETTO CORP	151,449.99
	2025-02-21	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,063.00
	2025-02-24	Payment to Road & Bridge Contractors	PALMETTO CORP	471,105.20
	2025-03-25	Payment to Road & Bridge Contractors	PALMETTO CORP	188,032.72
	2025-03-27	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,614.32
	2025-03-28	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	265.75
	2025-04-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	9,565.73
	2025-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	30,273.64
	2025-04-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,312.20
	2025-05-15	Payment to Road & Bridge Contractors	PALMETTO CORP	519.93
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,894.92
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	848.62
	2025-05-22	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	186.35
	2025-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	74,841.69
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,122.08
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,153.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	505.26
P042951 Total				**942,754.96**
P042882				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Orangeburg County - S- 1697				
Rehabilitation				
	2025-01-14	Highway Maintenance Contracts	PALMETTO CORP	148,000.00
	2025-02-24	Highway Maintenance Contracts	PALMETTO CORP	158,353.33
P042882 Total				**306,353.33**
P044113				
Hurricane Helene Orangeburg FA Guardrail				
Change Order to Contract 5768950 Hurricane Helene Orangeburg FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	12,206.25
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(12,206.25)
P044113 Total				**0.00**
P044114				
Hurricane Helene Orangeburg NFA Guardrail				
Change Order to Contract 5768950 - Hurricane Helene Orangeburg NFA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	1,900.00
P044114 Total				**1,900.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042127				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Orangeburg County - S- 1606, S- 376				
Reconstruction				
	2025-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	121,780.64
	2025-05-08	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,546.69
	2025-05-16	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	377.16
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	816,671.20
	2025-06-03	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	280.28
	2025-06-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,029.68
	2025-06-11	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,468.28
	2025-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	199,798.69
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	274.30
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,997.38
P042127 Total				**1,160,224.30**
P043621				
2023 Primary Pavement Improvement Program				
Rehabilitation in Orangeburg County - SC 394				
Rehabilitation				
	2025-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	101,507.65
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	127,212.69
	2025-06-20	Payment to Road & Bridge Contractors	Highway Maint Contr	(2,356.37)
P043621 Total				**226,363.97**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042130				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Orangeburg County - S- 90				
Reconstruction				
	2025-04-25	Highway Maintenance Contracts	PALMETTO CORP	101,507.66
	2025-05-21	Highway Maintenance Contracts	PALMETTO CORP	765,369.69
	2025-06-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	14,468.91
	2025-06-20	Highway Maintenance Contracts	PALMETTO CORP	1,164,804.40
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	561.05
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	24,843.02
	2025-06-30	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	1,804.81
P042130 Total				**2,073,359.54**
P044269				
S-38-191 Culvert/Bridge Replacement over Roberts Swamp				
S-38-191 Culvert/Bridge Replacement over Roberts Swamp in Orangeburg County. Asset ID: 963 (Bridge Package 32) (District 7 Emergency Event) (FEMA Reimbursement) MOA-63-25 - S- 191				
Emergency Repair/Replacement				
	2025-05-08	Payment to Road & Bridge Contractors	DANE CONSTRUCTION INC	11,000.00
	2025-05-16	Printing, Binding, Advertising	COLUMN SOFTWARE PBC	97.06
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	190.48
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	26,519.34
	2025-06-30	Payment to Road & Bridge Contractors	E S WAGNER COMPANY LLC	10,000.00
P044269 Total				**47,806.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044270				
S-38-634 Bridge/Culvert Replacement over Snake Swamp				
S-38-634 Bridge/Culvert Replacement over Snake Swamp in Orangeburg County. (Bridge Package 32) (District 7 Emergency Event) (FEMA Reimbursement) - S- 634				
Emergency Repair/Replacement				
	2025-05-08	Payment to Road & Bridge Contractors	DANE CONSTRUCTION INC	11,000.00
	2025-05-16	Printing, Binding, Advertising	COLUMN SOFTWARE PBC	97.06
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	190.48
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	33,191.29
	2025-06-30	Payment to Road & Bridge Contractors	E S WAGNER COMPANY LLC	10,000.00
P044270 Total				**54,478.83**
P044271				
S-38-1210 Bridge/Culvert/Pipe Replacement over Tampa Creek				
S-38-1210 Bridge/Culvert/Pipe Replacement over Tampa Creek in Orangeburg County. (Bridge Package 32) (District 7 Emergency Event) (FEMA Reimbursement) - S- 1210				
Emergency Repair/Replacement				
	2025-05-08	Payment to Road & Bridge Contractors	DANE CONSTRUCTION INC	11,000.00
	2025-05-16	Printing, Binding, Advertising	COLUMN SOFTWARE PBC	97.06
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	190.48
	2025-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	29,319.38
	2025-06-30	Payment to Road & Bridge Contractors	E S WAGNER COMPANY LLC	10,000.00
P044271 Total				**50,606.92**
Orangeburg Total				**112,432,246.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Pickens				
P032416				
Non-Interstate NHS Pavement Program				
Federal Aid FHWA Preventative Maintenance in Pickens County - US 123				
Rehabilitation				
	2018-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	157,057.10
	2018-08-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,500.00
	2018-10-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	458,807.90
	2018-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,364,573.96
	2018-12-10	Contractual Agreements with Gov't/Non-Profi	CONTR-GOVT/NONPRFIT	1,666.61
	2018-12-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	374,671.80
	2019-01-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,203.66
	2019-01-15	Contractual Agreements with Gov't/Non-Profi	CONTR-GOVT/NONPRFIT	10,636.88
	2019-01-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,610.17
	2019-02-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,767.52
	2019-02-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	19,222.02
	2019-03-14	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	6,794.92
	2019-04-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,486.78
	2019-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,532.78
P032416 Total				**2,477,532.10**
P034690				
2018 Non-Interstate NHS Preservation Program				
Non-Interstate NHS Primary Preservation in Pickens County - US 123				
Preservation				
	2018-12-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	125,335.10
	2019-03-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,350.00
	2019-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,300.00
	2019-05-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,673.60
P034690 Total				**154,658.70**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P034692				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Pickens County - SC 135				
Preservation				
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	107,566.16
	2019-03-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,320.45
	2019-04-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,612.50
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	59,129.77
	2019-08-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,688.38
P034692 Total				**185,317.26**
P032500				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Pickens County - S-160				
Reconstruction				
	2018-09-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	41,128.00
	2019-02-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	61,437.50
	2019-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	379,119.12
	2019-05-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	500,956.65
	2019-06-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	42,437.86
P032500 Total				**1,025,079.13**
P034693				
2018 Non-NHS Primary Preservation Program				
SCDOT Federal Aid Preservation in Pickens County - SC 133				
Preservation				
	2018-12-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	9,550.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-03-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	31,850.00
	2019-04-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	30,725.00
	2019-05-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	23,126.13
P034693 Total				**95,251.13**
P034703				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Pickens County - S- 18, S- 91				
Preservation				
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	92,869.12
	2019-03-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	6,530.88
	2019-04-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	251.20
	2019-05-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	13,628.50
	2019-06-30	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	58,011.39
	2019-08-16	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	106,130.04
P034703 Total				**277,421.13**
P037207				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Pickens County - S- 160				
Reconstruction				
	2019-02-08	Highway Maintenance Contracts	KING ASPHALT INC	53,920.00
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	74,299.75
	2019-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,920.00
	2019-06-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	270,268.80
	2019-07-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	521,014.30
	2019-08-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	17,330.95
	2019-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,460.00
	2019-10-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	18,584.58
	2020-02-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	839.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-04-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	27,581.80
	2020-05-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	655.50
P037207 Total				**1,021,874.98**
P037232				
2019 Statewide Non-Interstate NHS Pavement Improvement Program				
Rehabilitation in Pickens County - US 123				
Rehabilitation				
	2019-02-08	Highway Maintenance Contracts	KING ASPHALT INC	54,820.00
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	50,736.88
	2019-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	335,238.40
	2019-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	258,358.13
	2019-06-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	54,591.25
	2019-07-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,920.00
	2019-08-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	669,108.51
	2019-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,571,002.92
	2019-10-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,062,665.51
	2019-11-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,951,176.67
	2019-12-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	596,965.97
	2020-01-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	35,191.63
	2020-03-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,429.81
	2020-04-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	86,038.71
	2020-05-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,525.00
P037232 Total				**8,776,769.39**
P037374				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Pickens County - SC 93				
Rehabilitation				
	2019-02-08	Highway Maintenance Contracts	KING ASPHALT INC	56,370.00

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,000.00
	2019-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,920.00
	2019-07-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,920.00
	2019-08-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,460.00
	2019-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,460.00
	2019-10-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,460.00
	2021-02-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	312,297.22
	2021-03-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	265,382.69
	2021-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	263,051.43
	2021-05-17	Payment to Road & Bridge Contractors	Highway Maint Contr	26,861.40
P037374 Total				**1,023,182.74**
P037628				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Pickens County - US 76				
Rehabilitation				
	2019-02-08	Highway Maintenance Contracts	KING ASPHALT INC	56,420.00
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,000.00
	2019-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,920.00
	2019-05-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,441.25
	2019-07-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	307,952.25
	2019-08-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	455,952.72
	2019-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	29,251.84
	2019-10-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,460.00
	2019-12-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,299.78
	2020-01-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,542.15
	2020-03-27	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,808.90
	2020-04-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	22,777.73
	2020-05-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,504.38
P037628 Total				**955,331.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037568				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Pickens County - S- 29				
Preservation				
	2019-02-11	Payment to Road & Bridge Contractors	F & R ASPHALT INC	110,043.75
	2019-07-16	Payment to Road & Bridge Contractors	F & R ASPHALT INC	31,650.00
P037568 Total				**141,693.75**
P037026				
2019 Pickens NFA Resurfacing				
NFA Resurfacing Pickens County - S- 35, S- 35 CON, S- 80				
Reconstruction				
	2019-04-10	Highway Maintenance Contracts	KING ASPHALT INC	7,476.00
	2019-07-18	Highway Maintenance Contracts	KING ASPHALT INC	112,445.45
	2019-08-19	Highway Maintenance Contracts	KING ASPHALT INC	98,130.76
	2019-09-12	Highway Maintenance Contracts	KING ASPHALT INC	3,738.00
	2019-10-10	Highway Maintenance Contracts	KING ASPHALT INC	3,738.00
	2019-12-09	Highway Maintenance Contracts	KING ASPHALT INC	286.44
	2021-05-17	Highway Maintenance Contracts	Highway Maint Contr	36,827.04
	2022-01-27	Contractual Agreements with Gov't/Non-Profi	Pmt Rd & Brdg Contr	30,431.74
P037026 Total				**293,073.43**
P037483				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Pickens County - SC 8, US 178				
Preservation				
	2020-02-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	10,848.32
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	50,416.23
	2020-05-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	275,873.19

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	22,862.86
	2020-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	20,050.55
P037483 Total				**380,051.15**
P037522				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Pickens County - US 123				
Preservation				
	2020-02-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,742.17
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,521.72
	2020-03-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,969.50
	2020-05-19	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	52,693.76
	2020-06-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,734.40
	2020-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,115.11
P037522 Total				**91,776.66**
P038427				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Pickens County - S- 40				
Preservation				
	2020-02-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	74,866.57
	2020-04-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,750.00
	2020-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,675.86
P038427 Total				**84,292.43**
P038422				
2020 Primary Preservation Program				
SCDOT Preservation in Pickens County - US 178				
Preservation				
	2020-03-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	200,011.20
	2020-04-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,140.62

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,486.22
P038422 Total				**252,638.04**
P038255				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Pickens County - S- 64				
Reconstruction				
	2020-06-30	Highway Maintenance Contracts	KING ASPHALT INC	10,403.40
	2020-08-04	Highway Maintenance Contracts	KING ASPHALT INC	6,705.40
	2020-11-09	Highway Maintenance Contracts	KING ASPHALT INC	103,318.26
	2020-12-15	Highway Maintenance Contracts	KING ASPHALT INC	61,885.90
	2021-01-11	Highway Maintenance Contracts	KING ASPHALT INC	5,058.22
	2021-03-03	Highway Maintenance Contracts	KING ASPHALT INC	377.82
P038255 Total				**187,749.00**
P038254				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Pickens County - S- 135				
Reconstruction				
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	35,206.00
	2020-08-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,930.67
	2020-11-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	90,439.45
	2020-12-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	540,999.12
	2021-01-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,040.55
	2021-02-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,122.96
	2021-03-03	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,253.52
P038254 Total				**714,992.27**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038256				
2020 Primary Pavement Improvement Program				
Rehabilitation in Pickens County - SC 93				
Rehabilitation				
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	61,160.01
	2020-08-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	29,479.17
	2020-09-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	69,620.90
	2020-10-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	64,679.47
	2021-01-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	510,440.97
	2021-02-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	208,250.45
	2021-03-03	Payment to Road & Bridge Contractors	KING ASPHALT INC	436,271.76
	2021-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	798,606.22
	2021-05-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	841,686.01
	2021-06-28	Payment to Road & Bridge Contractors	KING ASPHALT INC	83,925.97
P038256 Total				**3,104,120.93**
P039522				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Pickens County - S- 270				
Preservation				
	2021-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	115,841.46
P039522 Total				**115,841.46**
P039542				
2021 Primary Preservation Program				
SCDOT Preservation in Pickens County - SC 288				
Preservation				
	2021-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	169,911.46
	2021-01-28	Payment to Road & Bridge Contractors	KING ASPHALT INC	67,570.67
P039542 Total				**237,482.13**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039523				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Pickens County - S- 52				
Preservation				
	2021-01-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	80,491.03
P039523 Total				**80,491.03**
P039258				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Pickens County - S- 30				
Reconstruction				
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,671.24
	2021-08-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	527,882.03
	2021-09-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	102,239.63
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,959.52
	2022-02-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	294,888.52
P039258 Total				**928,640.94**
P039422				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Pickens County - S- 138, S- 67				
Reconstruction				
	2021-08-17	Highway Maintenance Contracts	KING ASPHALT INC	22,289.75
	2021-09-07	Highway Maintenance Contracts	KING ASPHALT INC	15,843.75
	2022-04-07	Highway Maintenance Contracts	KING ASPHALT INC	526,899.39
	2022-05-12	Highway Maintenance Contracts	KING ASPHALT INC	238,750.82
	2022-05-26	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	809.24
	2022-06-10	Highway Maintenance Contracts	KING ASPHALT INC	25,551.95
	2022-08-09	Highway Maintenance Contracts	KING ASPHALT INC	13,090.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-09-12	Highway Maintenance Contracts	KING ASPHALT INC	31,594.63
P039422 Total				**874,830.31**
P039401				
2021 Primary Pavement Improvement Program				
Rehabilitation in Pickens County - US 123				
Rehabilitation				
	2021-08-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	86,344.15
	2021-09-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	36,618.75
	2022-04-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	461,061.09
	2022-04-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	16,288.28
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	955.71
	2022-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	134,737.29
	2022-05-26	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,656.14
	2022-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	569,937.88
	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,560.33
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	665.60
	2022-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,229.16
	2022-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,801.74
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	979.23
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	23,377.73
	2022-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	23,874.92
P039401 Total				**1,370,088.00**
P039402				
2021 Primary Pavement Improvement Program				
Rehabilitation in Pickens County - US 123				
Rehabilitation				
	2021-08-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	23,028.95
	2021-09-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	22,143.75
	2022-01-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-03-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	294,442.94
	2022-03-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	7,369.10
	2022-04-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	72,502.80
	2022-04-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,719.80
	2022-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	126,362.80
	2022-05-26	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,273.46
	2022-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	698,320.25
	2022-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	14,306.72
	2022-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	447,587.45
	2022-08-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	16,941.62
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	63,882.56
	2022-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	20,730.64
P039402 Total				**1,817,112.84**
P040010				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - US 123 CON				
Rehabilitation				
	2021-08-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	21,867.35
	2021-09-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	27,553.75
	2022-02-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	100,700.91
	2022-03-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	29,281.07
	2022-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	162,209.62
	2022-06-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,053.50
	2022-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,842.25
	2022-08-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,886.29
P040010 Total				**357,394.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040249				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - S- 325, S-395, S- 64				
Reconstruction				
	2022-06-15	Highway Maintenance Contracts	KING ASPHALT INC	17,628.00
	2022-06-30	Highway Maintenance Contracts	KING ASPHALT INC	47,658.40
	2022-08-08	Highway Maintenance Contracts	KING ASPHALT INC	68,309.56
	2022-09-12	Highway Maintenance Contracts	KING ASPHALT INC	8,852.37
	2023-03-16	Highway Maintenance Contracts	KING ASPHALT INC	105,273.97
	2023-04-12	Highway Maintenance Contracts	KING ASPHALT INC	361,068.03
	2023-05-12	Highway Maintenance Contracts	KING ASPHALT INC	3,498.30
	2023-06-09	Highway Maintenance Contracts	KING ASPHALT INC	11,790.00
	2023-06-30	Highway Maintenance Contracts	KING ASPHALT INC	442,104.50
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	934.02
	2023-08-04	Highway Maintenance Contracts	KING ASPHALT INC	113,386.09
	2023-09-07	Highway Maintenance Contracts	KING ASPHALT INC	21,414.10
	2023-11-13	Highway Maintenance Contracts	KING ASPHALT INC	6,598.82
	2023-11-13	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(9,384.00)
	2024-02-05	Highway Maintenance Contracts	KING ASPHALT INC	2,852.16
P040249 Total				**1,201,984.32**
P040231				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - S- 95				
Reconstruction				
	2022-06-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	155,289.80
	2022-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	80,124.50
	2022-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	72,047.60
	2022-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,489.25
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	703.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,221.00)
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	2,510.11
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	3,707.05
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	227,563.32
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	783.97
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,411.02
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	434,075.37
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,903.31
	2023-08-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	941,832.00
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,758.40
	2023-09-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	729,638.59
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	545.19
	2023-09-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,403.55
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,177.64
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	62,896.45
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	508.44
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(944,000.00)
P040231 Total				**1,773,148.06**
P040248				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - SC 153, SC 186, SC 8, SC 93				
Reconstruction				
	2022-06-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	81,577.70
	2022-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	250,842.39
	2022-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	53,155.65
	2022-09-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,551.46
	2022-10-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	32,086.50
	2022-12-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	450,926.22
	2023-01-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	4,725.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	188,331.57
	2023-03-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	312,190.62
	2023-03-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,783.97
	2023-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	764,041.85
	2023-05-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,613.26
	2023-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	726,238.50
	2023-05-18	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,188.73
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	364,604.05
	2023-06-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,152.63
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	15,755.07
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	242,087.18
	2023-08-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	21,833.59
	2023-08-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,730.85
	2023-09-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	34,374.98
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	13,891.94
P040248 Total				**3,622,683.71**
P040348				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - S- 325, S- 94				
Reconstruction				
	2022-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	53,256.00
	2023-03-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	351,413.69
	2023-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	442,189.72
	2023-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,031.26
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	24.00
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	889.65
	2023-08-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,824.98
	2023-09-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	11,521.52
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	4.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-11-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7,014.00)
P040348 Total				**879,141.62**
P040247				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - US 123				
Rehabilitation				
	2023-01-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	55,413.60
	2023-02-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	20,000.00
	2023-03-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	282,908.67
	2023-05-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,000.00
	2023-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,023,021.38
	2023-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	411,695.55
	2023-08-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	12,158.11
	2023-09-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	43,197.31
	2023-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	37,734.00
	2024-02-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	47,693.47
P040247 Total				**1,948,822.09**
P042889				
S-250 crossing Machine Creek in Pickens County, Closed Asset 04201, Temporary Bridge				
S-250 crossing Machine Creek in Pickens County, Closed Asset 04201, Temporary Bridge - S- 250				
Bridge Maintenance				
	2024-05-20	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	494,125.50
	2024-06-07	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	81,857.80
	2024-06-30	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	98,888.05
	2024-11-18	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	114,444.00
	2025-01-24	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	361,714.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Maintenance	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,549.06
P042889 Total				**1,155,579.23**
P040996				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - SC 133, SC 186				
Reconstruction				
	2024-08-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	218,386.50
	2024-09-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,214,466.53
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,390.96
	2024-10-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,303,933.32
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	639.03
	2024-12-03	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,300,233.53
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	29,856.73
	2024-12-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,016,203.74
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,718.68
	2025-01-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	48,310.95
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	24,930.17
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	595.33
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	84.74
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	19,557.52
	2025-02-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	18,889.04
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,043.33
	2025-04-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	629,825.09
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,825.80
	2025-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,273,266.83
	2025-06-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,322,265.15
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,803.18
P040996 Total				**8,449,226.15**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042524				
2024 Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in Pickens County - SC 133				
Rehabilitation				
	2024-12-03	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,092.00
	2025-02-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	483,014.30
	2025-04-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	271,434.07
	2025-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	243,760.23
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,273.14
P042524 Total				**1,003,573.74**
P041049				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Pickens County - S- 145, S- 15				
Reconstruction				
	2025-01-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	388,188.52
	2025-01-29	Payment to Road & Bridge Contractors	KING ASPHALT INC	601,008.60
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,342.38
	2025-02-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	58,180.01
	2025-03-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	52,982.71
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	50,337.29
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	1,659.88
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,881.54
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	864.23
	2025-06-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	181,476.54
P041049 Total				**1,352,921.70**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041059				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Pickens County - S- 62				
Reconstruction				
	2025-01-13	Highway Maintenance Contracts	KING ASPHALT INC	65,358.00
	2025-01-29	Highway Maintenance Contracts	KING ASPHALT INC	22,500.00
	2025-03-25	Highway Maintenance Contracts	KING ASPHALT INC	351,628.35
	2025-06-11	Highway Maintenance Contracts	KING ASPHALT INC	123,977.11
P041059 Total				**563,463.46**
P042415				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Pickens County - S- 246, S- 86				
Rehabilitation				
	2025-01-13	Highway Maintenance Contracts	KING ASPHALT INC	259,943.11
	2025-01-29	Highway Maintenance Contracts	KING ASPHALT INC	22,500.00
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,898.29
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,059.14
P042415 Total				**309,400.54**
P042413				
2024 Primary Pavement Improvement Program				
Rehabilitation in Pickens County - SC 135, SC 183				
Rehabilitation				
	2025-01-29	Payment to Road & Bridge Contractors	KING ASPHALT INC	40,356.00
	2025-02-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	800,012.14
	2025-03-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	951,184.08
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,045.27
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	43,203.21
	2025-06-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	269,524.13

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	21,957.84
P042413 Total				**2,140,282.67**
P042414				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Pickens County - S- 21				
Rehabilitation				
	2025-02-24	Payment to Road & Bridge Contractors	KING ASPHALT INC	67,167.00
	2025-03-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	304,031.36
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,652.78
P042414 Total				**374,851.14**
P044084				
Hurricane Helene Pickens FA Guardrail				
Change Order to Contract 5368910 Hurricane Helene Pickens FA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	189,217.25
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(189,217.25)
P044084 Total				**0.00**
P044085				
Hurricane Helene Pickens NFA Guardrail				
Change Order to Contract 5368910 - Hurricane Helene Pickens NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	7,162.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
P044085 Total				**7,162.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041722				
SC 135 over Shoals, Trib Carpenter x2, Adam Creek Bridge Repair, 2021 CL/LR Program (Pickens)				
SC 135 over Shoals, Trib Carpenter x2, Adam Creek Bridge Repair, 2021 CL/LR Program (Pickens) Asset 3071, 3072, 3073, 3074 - SC 135				
Bridge Maintenance				
	2025-03-07	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	865,939.65
	2025-04-10	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	399,162.77
	2025-05-13	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	116,809.45
	2025-06-09	Payment to Road & Bridge Contractors	NHM CONSTRUCTORS INC	10,782.27
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	1,714.37
P041722 Total				**1,394,408.51**
P042444				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Pickens County - S- 395				
Reconstruction				
	2025-03-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	62,791.67
	2025-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	489,159.22
	2025-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	895,189.76
	2025-06-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	138.50
	2025-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	236,393.21
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,255.84
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	594.70
	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	42,047.40
P042444 Total				**1,732,570.30**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042509				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Pickens County - S- 134, S- 149, S- 192				
Reconstruction				
	2025-03-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	62,341.66
	2025-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	584,338.08
	2025-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	656,263.55
	2025-06-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	746,466.68
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,768.84
	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	45,161.70
P042509 Total				**2,102,340.51**
P042525				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction / Rehabilitation in Pickens County - S- 104				
Reconstruction				
	2025-03-07	Highway Maintenance Contracts	KING ASPHALT INC	62,466.66
	2025-04-10	Highway Maintenance Contracts	KING ASPHALT INC	32,083.33
	2025-05-16	Highway Maintenance Contracts	KING ASPHALT INC	370,864.90
	2025-06-09	Highway Maintenance Contracts	KING ASPHALT INC	323,921.09
	2025-06-30	Highway Maintenance Contracts	KING ASPHALT INC	14,564.55
P042525 Total				**803,900.53**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043991				
Extension to 3966220 for FDP on Crestview and Sheffield Rd				
Extension to 3966220 for FDP on Crestview and Sheffield Rd - S- 133, S- 134				
Preservation				
	2025-03-25	Payment to Road & Bridge Contractors	KING ASPHALT INC	367,900.92
	2025-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,202.41
	2025-06-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	98,268.99
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,478.99
P043991 Total				**474,851.31**
P044527				
S-39-98 (Sugar Likker Road), Pickens County, Temporary Access Crossings, Assets 5840, 7500				
S-39-98 (Sugar Likker Road), Pickens County, Temporary Access Crossings, Asset 5840, 7500, non-NBI length structure - S- 39				
Bridge Maintenance				
	2025-04-08	Other Contract Services	MULLINAX SERVICES LLC	34,540.00
	2025-04-24	Other Contract Services	MULLINAX SERVICES LLC	(34,540.00)
	2025-05-07	Sand, Gravel and Crused Stone	LBM INDUSTRIES INC	491.12
	2025-05-08	Other Contract Services	MULLINAX SERVICES LLC	34,540.00
	2025-05-13	Sand, Gravel and Crused Stone	LBM INDUSTRIES INC	(491.12)
	2025-06-02	Sand, Gravel and Crused Stone	LBM INDUSTRIES INC	5,091.69
	2025-06-13	Highway Maintenance Contracts	LANDWORX CONSTRUCTION CONTRACTORS	184,952.50
	2025-06-17	Sand, Gravel and Crused Stone	LBM INDUSTRIES INC	1,091.16
	2025-06-18	Sand, Gravel and Crused Stone	LBM INDUSTRIES INC	8,198.95
	2025-06-20	Highway Maintenance Contracts	LANDWORX CONSTRUCTION CONTRACTORS	(184,952.50)
	2025-06-30	Highway Maintenance Contracts	UNITED RENTALS NORTH AMERICA INC	16,406.11
	2025-06-30	Highway Maintenance Contracts	SPECIALTY STEELS INC	5,539.56
	2025-06-30	Leasing or Rental of Equipment	CAMPBELL INC	11,647.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Maintenance	2025-06-30	Sand, Gravel and Crused Stone	LBM INDUSTRIES INC	5,755.91
P044527 Total				**88,270.86**
Pickens Total				**58,403,269.12**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Richland				
P036769				
2018 Non-Interstate NHS Preservation Program				
Preservation in Richland County - US 1, US 21 CON				
Preservation				
	2018-08-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	73,068.01
	2018-09-24	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	41,560.34
	2018-11-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	643.12
	2018-11-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	15,331.67
	2018-12-07	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	342,639.43
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,462.80
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,374.64
	2019-02-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	40,215.15
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	29,721.26
	2019-05-28	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	4,568.20
	2020-06-18	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	0.08
P036769 Total				**556,584.70**
P036770				
2018 Non-NHS Primary Preservation Program				
SCDOT Preservation in Richland County - SC 12				
Preservation				
	2018-08-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	88,309.12
	2018-09-24	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	34,629.54
	2018-11-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,774.41
	2018-11-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	650,439.03
	2018-12-07	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	144,467.67
	2019-01-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	137.50
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,395.77
	2019-02-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	341.92
	2019-02-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	690.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	26,111.51
	2019-05-28	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	4,470.75
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	110.00
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	82.50
	2020-06-18	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	(7,593.40)
P036770 Total				**954,476.32**
P036809				
US 76 Safety Improvements in Richland County				
Safety Improvements from near SC 769 (Congaree Rd.) to near US 601 (McCord's Ferry Rd.) - US 76				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	79.10
	2018-05-18	Printing, Binding, Advertising	THE STATE NEWSPAPER	556.07
	2018-06-13	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	0.00
	2018-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	41,388.67
	2018-08-22	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	26,034.14
	2018-11-07	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	8,160.62
	2019-02-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	5,669.26
	2019-04-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	76,690.87
	2019-05-09	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	24,845.98
	2019-05-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	16,013.68
	2019-07-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,505.45
	2019-07-31	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	123,026.18
	2019-08-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	34,032.22
	2019-10-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	31,347.68
	2019-12-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	54,079.38
	2020-01-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	13,489.52
	2020-02-12	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,271.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-04-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	92,271.81
	2020-04-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	44,033.06
	2020-05-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	13,691.21
	2020-06-22	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	5,635.61
	2020-08-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	28,543.85
	2020-09-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	41,019.41
	2020-10-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	54,774.92
	2020-11-18	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	19,813.17
	2021-01-08	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	26,405.88
	2021-01-28	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,975.37
	2021-02-19	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,955.16
	2021-03-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,436.91
	2021-05-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	20,732.77
	2021-05-18	Printing, Binding, Advertising	MCCLATCHY COMPANY LLC	885.66
	2021-06-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	40,895.81
	2021-07-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	12,798.06
	2021-07-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	5,719.31
	2021-09-14	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,602.80
	2021-10-01	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,775.73
	2021-11-04	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	19,019.66
	2021-12-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,070.07
	2021-12-16	Right of Way	DEHAVEN APPRAISALS LLC	2,000.00
	2022-01-10	Other Contract Services	FEDEX	21.59
	2022-01-20	Right of Way	DEHAVEN APPRAISALS LLC	1,000.00
	2022-01-31	Other Contract Services	FEDEX	6.29
	2022-02-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	5,394.56
	2022-02-15	Right of Way	SCDOT-RIGHT OF WAY	7,800.00
	2022-02-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,792.28
	2022-02-17	Right of Way	SCDOT-RIGHT OF WAY	1,200.00
	2022-02-18	Right of Way	SCDOT-RIGHT OF WAY	2,500.00
	2022-02-22	Other Contract Services	FEDEX	51.46

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-02-24	Other Contract Services	FEDEX	7.54
	2022-03-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,858.72
	2022-04-07	Legal Services	SIMPLIFILE LC	121.50
	2022-04-08	Other Contract Services	FEDEX	0.00
	2022-04-12	Other Contract Services	FEDEX	16.62
	2022-05-06	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,121.23
	2022-05-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,366.41
	2022-06-03	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	7,991.13
	2022-06-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,571.92
	2022-10-03	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,242.14
	2022-11-02	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,724.01
	2022-11-04	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,724.68
	2022-11-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,392.93
	2023-01-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,242.08
	2023-03-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	7,748.16
	2023-06-13	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	9,056.91
	2023-06-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,532.38
	2023-09-15	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	18,226.22
	2023-10-24	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	44,169.50
	2023-12-05	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,581.15
	2024-01-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,360.46
	2024-01-24	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,312.32
	2024-03-15	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,715.18
	2024-04-12	Payment to Road & Bridge Contractors	CR JACKSON INC	1,168,539.50
	2024-04-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	312.68
	2024-04-22	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,547.46
	2024-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	838,365.50
	2024-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	120,521.35
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,214.63
	2024-06-30	ENGINEERING & ARCHITECTURAL	DRMP INC	5,313.57
	2024-07-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	636.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,491.08
	2024-07-24	ENGINEERING & ARCHITECTURAL	OLH INC	3,405.40
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	69,026.18
	2024-08-21	Payment to Road & Bridge Contractors	CR JACKSON INC	992,051.90
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	35,527.92
	2024-09-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	344.20
	2024-09-19	ENGINEERING & ARCHITECTURAL	OLH INC	993.17
	2024-10-02	Payment to Road & Bridge Contractors	CR JACKSON INC	85,837.75
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	19,572.00
	2024-10-21	ENGINEERING & ARCHITECTURAL	OLH INC	681.08
	2024-10-25	Payment to Road & Bridge Contractors	CR JACKSON INC	139,555.35
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,167.94
	2024-11-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	19,813.61
	2024-11-26	ENGINEERING & ARCHITECTURAL	OLH INC	1,532.43
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	36,506.06
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,824.60
	2024-12-03	Payment to Road & Bridge Contractors	CR JACKSON INC	198,036.93
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27,292.75
	2024-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	132,386.43
	2024-12-19	ENGINEERING & ARCHITECTURAL	OLH INC	1,191.89
	2025-01-29	Payment to Road & Bridge Contractors	CR JACKSON INC	60,769.59
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,373.68
	2025-03-06	Payment to Road & Bridge Contractors	CR JACKSON INC	101,545.31
	2025-03-12	ENGINEERING & ARCHITECTURAL	OLH INC	681.08
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	25,582.44
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	353,721.40
	2025-04-10	ENGINEERING & ARCHITECTURAL	OLH INC	1,532.43
	2025-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	324,932.09
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,264.03
	2025-05-14	Payment to Road & Bridge Contractors	CR JACKSON INC	520,087.03
	2025-05-28	ENGINEERING & ARCHITECTURAL	OLH INC	1,362.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	30,036.46
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,084.28
	2025-06-02	ENGINEERING & ARCHITECTURAL	DRMP INC	7,755.62
	2025-06-03	ENGINEERING & ARCHITECTURAL	DRMP INC	1,390.74
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	34,326.45
	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	244,120.57
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	33,830.96
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,764.04
P036809 Total				**6,838,946.92**
P036771				
2018 Federal Aid Secondary Preservation Program				
SCDOT Federal Aid Preservation in Richland County - S- 129, S- 217				
Preservation				
	2018-08-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	73,067.98
	2018-09-24	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	241,705.28
	2018-11-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	643.12
	2018-11-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	255,626.64
	2018-11-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,372.49
	2018-12-07	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	62,725.94
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	16,822.15
	2019-02-19	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	11,543.82
	2019-03-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,248.86
	2019-03-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	38,402.63
	2019-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	82.35
	2019-05-28	Highway Maintenance Contracts	EUROVIA ATLANTIC COAST LLC	5,586.32
	2020-06-18	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	(1,266.69)
P036771 Total				**710,560.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P030326				
2017 Federal Aid Secondary Program				
Federal Aid Reconstruction in Richland County - S- 234, S- 32				
Reconstruction				
	2018-10-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	810.81
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	813.51
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	0.00
	2019-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	75,340.00
	2019-07-17	Payment to Road & Bridge Contractors	PALMETTO CORP	43,617.80
	2019-08-29	Payment to Road & Bridge Contractors	PALMETTO CORP	404,695.16
	2019-09-26	Payment to Road & Bridge Contractors	PALMETTO CORP	731,289.94
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	30,851.85
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	507.47
	2019-10-24	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	12,453.64
	2019-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	13,321.18
	2020-01-16	Payment to Road & Bridge Contractors	PALMETTO CORP	82,194.67
	2020-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	18,802.70
	2020-03-11	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	30,438.39
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	10,245.44
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,744.35
	2020-04-20	Payment to Road & Bridge Contractors	PALMETTO CORP	23,211.14
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,259.09)
P030326 Total				**1,479,078.96**
P030531				
2016 Eastern Federal Lands Access Program				
Eastern Federal Lands Access Program in Richland County - S-3017				
Rehabilitation				
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	321.22
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,057.68

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-03-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(27,057.68)
	2019-04-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,953.23
	2019-06-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	128,154.94
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	890.41
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.58
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.58
	2019-11-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(47,456.76)
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.58
	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(176,434.01)
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	161,752.37
P030531 Total				**93,888.14**
P037296				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - SC 48				
Rehabilitation				
	2018-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	38,125.00
	2019-01-10	Payment to Road & Bridge Contractors	CR JACKSON INC	3,160.00
	2019-01-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,969.32
	2019-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	120.00
	2019-02-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,578.38
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,002.28
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	27,625.00
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	14,500.00
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	498.64
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	249.10
	2019-06-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	163.25
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	88.72
	2019-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	7,250.00
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	176,413.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,871.64
	2020-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	169,965.80
	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,597.96
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,240.32
	2020-04-22	Payment to Road & Bridge Contractors	CR JACKSON INC	787,840.59
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,656.71
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,748.63
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	999,074.17
	2020-06-05	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,044.01
	2020-06-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,842.53
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,262.07
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,137.68
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	401,905.74
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	168,141.13
	2020-07-31	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,186.00
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	10,270.00
	2020-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	195.00
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,532.22
	2020-09-17	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,273.49
	2020-10-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	388.64
	2020-10-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,082.80
	2020-11-12	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(674.99)
	2020-12-04	Payment to Railroad Company	NORFOLK SOUTHERN RAILWAY COMPANY	1,046.55
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	10,478.96
P037296 Total				**2,903,851.20**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037575				
2019 FA Secondary Pavement Improvement Program				
2019 FA Secondary Rehabilitation and Reconstruction in Richland County - S- 1593, S- 2200, S- 334				
Reconstruction				
	2018-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	39,290.00
	2019-01-10	Payment to Road & Bridge Contractors	CR JACKSON INC	5,060.00
	2019-02-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,127.22
	2019-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,489.66
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,407.24
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	66,472.51
	2019-04-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,160.81
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	54,057.00
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,964.10
	2019-05-21	Payment to Road & Bridge Contractors	CR JACKSON INC	155,659.16
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,969.25
	2019-06-24	Payment to Road & Bridge Contractors	Highway Maint Contr	(552.74)
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,182.62
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	88.72
	2019-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	140.00
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	166.22
	2019-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	7,250.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,161.75
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	155.00
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	449,767.66
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,153.14
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,759.02
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	189,802.82
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	162,154.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	112,482.78
	2020-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	210,432.66
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,950.59
	2020-09-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,968.71
	2020-10-12	Payment to Road & Bridge Contractors	CR JACKSON INC	221,077.45
	2020-11-12	Payment to Road & Bridge Contractors	CR JACKSON INC	2,000.25
	2020-11-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,579.77
	2021-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,688.12
	2021-02-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,775.83)
	2021-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	231.10
P037575 Total				**1,756,631.50**
P037576				
2019 Secondary Pavement Improvement Program				
2019 NFA Secondary Rehabilitation/Reconstruction in Richland County - S- 1023, S- 110, S- 1586, S- 1957, S- 197, S- 214, S- 235, S- 2475, S- 2491, S- 250, S- 270, S- 271, S- 272, S- 2907, S- 94				
Reconstruction				
	2018-12-17	Highway Maintenance Contracts	CR JACKSON INC	13,274.25
	2019-01-10	Highway Maintenance Contracts	CR JACKSON INC	30,473.91
	2019-02-13	Highway Maintenance Contracts	CR JACKSON INC	34,909.06
	2019-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,103.03
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,489.75
	2019-03-19	Highway Maintenance Contracts	CR JACKSON INC	47,415.71
	2019-04-17	Highway Maintenance Contracts	CR JACKSON INC	164,870.48
	2019-05-21	Highway Maintenance Contracts	CR JACKSON INC	54,361.25
	2019-06-24	Highway Maintenance Contracts	CR JACKSON INC	92,347.32
	2019-06-30	Highway Maintenance Contracts	CR JACKSON INC	13,116.81
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,402.07
	2019-09-10	Highway Maintenance Contracts	CR JACKSON INC	306.41
	2019-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	426.23

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-12-16	Highway Maintenance Contracts	CR JACKSON INC	2,175.00
	2020-04-22	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(90.72)
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	116.25
	2020-05-26	Highway Maintenance Contracts	CR JACKSON INC	34,879.77
	2020-06-29	Highway Maintenance Contracts	CR JACKSON INC	29,171.61
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,680.27
	2020-06-30	Highway Maintenance Contracts	CR JACKSON INC	7,145.40
	2020-08-14	Highway Maintenance Contracts	CR JACKSON INC	1,472.04
	2021-03-11	Highway Maintenance Contracts	CR JACKSON INC	665.78
	2021-04-15	Highway Maintenance Contracts	CR JACKSON INC	783.98
	2022-12-15	ENGINEERING & ARCHITECTURAL	Highway Maint Contr	12,102.62
P037576 Total				**553,598.28**
P037577				
2019 Statewide Non-Interstate NHS Program				
2019 Non-Interstate NHS Rehabilitation in Richland County - US 76				
Rehabilitation				
	2018-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	38,125.00
	2019-01-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,980.00
	2019-02-14	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	332.44
	2019-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	27,625.00
	2019-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	14,500.00
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	249.54
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	664.86
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	88.72
	2019-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	64,203.02
	2019-12-16	Payment to Road & Bridge Contractors	CR JACKSON INC	407,066.54
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	986.08
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	9,865.56
	2020-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,796.25
	2020-03-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	819.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,454.73
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	243.72
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	742.36
	2020-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	12,048.25
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,528.66
	2020-06-29	Payment to Road & Bridge Contractors	CR JACKSON INC	512,033.34
	2020-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	312,919.09
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	7,250.00
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,063.29
	2020-09-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	712.36
	2021-02-18	Payment to Road & Bridge Contractors	CR JACKSON INC	17,112.48
	2021-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	82.00
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	12,793.00
P037577 Total				**1,474,286.15**
P033673				
2018 Non-Interstate NHS Primary Program				
2018 Non-Interstate NHS Primary Rehab in Richland County - SC 12 SPR, US 321				
Rehabilitation				
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,057.67
	2019-03-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	26,766.88
	2019-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	26,910.74
	2019-06-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	102.00
	2019-08-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,471.18
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	30,244.04
	2019-09-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	222,525.26
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	232.44
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	476,433.24
	2019-11-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	132,051.64
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,145.59
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	33,204.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	40,780.29
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,299.50
P033673 Total				**1,050,224.83**
P033674				
2018 Federal Aid Secondary Program				
2018 Fed Aid Richland Secondary Rehab				
Rehabilitation				
	2021-02-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	(19.08)
2018 Fed Aid Richland Secondary Rehab - S- 3048, S- 31, S-54, S- 73				
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,267.16
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	166,050.13
	2019-03-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	28,582.48
	2019-04-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	569.86
	2019-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	72,655.45
	2019-06-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	96,343.88
	2019-06-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,055.16
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,605.46
	2019-08-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	435,595.92
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	320,508.33
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	260.00
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,547.69
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	124,957.68
	2019-11-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	188,351.64
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,137.19
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
	2020-02-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	789.86
	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	20,681.62
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	88.72
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	587.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	6,248.31
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	11,151.82
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(19.08)
	2021-07-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	19.08
P033674 Total				**1,513,252.23**
P033683				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Rehabilitation in Richland County - US 76				
Rehabilitation				
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,057.67
	2019-03-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	82,481.75
	2019-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	37,439.11
	2019-05-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,193.31
	2019-08-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,471.18
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	325,577.40
	2019-11-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	812,456.37
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,286.63
	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	57,103.78
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	166.22
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,750.87
	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,750.95
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	9,852.36
P033683 Total				**1,404,823.19**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036899				
2018 Non-NHS Primary Program				
Non-NHS Primary Rehabilitation Richland County - US 321				
Rehabilitation				
	2019-02-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	409.94
	2019-02-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	27,057.67
	2019-03-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,604.48
	2019-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	48,633.60
	2019-08-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,471.18
	2019-09-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	245,725.55
	2019-09-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	401,977.31
	2019-11-04	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	29,421.74
	2019-11-25	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	99,168.04
	2020-01-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,235.59
	2020-05-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	23,402.13
	2020-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	22,814.33
P036899 Total				**947,921.56**
P038370				
US 601 Safety Improvements in Richland County				
RRSP Safety Improvements from near L-4563 (Garden Stuart Rd.) to near S-1687 (Old McGraw Rd.) - US 601				
Safety Improvement				
	2019-03-15	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	84.80
	2019-03-15	Printing, Binding, Advertising	THE STATE MEDIA COMPANY	279.46
	2019-05-01	ENGINEERING & ARCHITECTURAL	ESP ASSOCIATES INC	22,188.70
	2019-05-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	17,772.88
	2019-05-21	ENGINEERING & ARCHITECTURAL	ESP ASSOCIATES INC	18,656.54
	2019-06-18	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	8,553.37
	2019-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	3,055.62
	2019-08-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	6,311.63

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-09-09	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	5,676.34
	2019-10-11	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,515.37
	2019-11-06	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	2,001.19
P038370 Total				**87,095.90**
P037763				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Richland County - SC 16				
Preservation				
	2019-05-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,415.00
	2019-05-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	89.97
	2019-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	69,963.54
	2019-06-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,329.73
	2019-06-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	264.25
	2019-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	134,111.42
	2019-07-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,157.55
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	688.04
	2019-08-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,566.36
	2019-08-19	Payment to Road & Bridge Contractors	PALMETTO CORP	48,377.00
	2019-09-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,072.90
	2019-09-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,113.47
	2019-10-03	Payment to Road & Bridge Contractors	PALMETTO CORP	67,923.45
	2019-10-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,219.11
	2019-10-29	Payment to Road & Bridge Contractors	PALMETTO CORP	32,668.40
	2020-11-12	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	548.43
P037763 Total				**395,508.62**

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038093				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Richland County - US 601				
Preservation				
	2019-06-13	Payment to Road & Bridge Contractors	CR JACKSON INC	37,425.00
	2019-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	331,254.31
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	161.89
	2019-08-13	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	284.31
	2019-08-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,783.36)
	2019-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	81.65
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	373,447.64
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	980.65
	2019-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	58,829.99
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,682.66
	2020-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	(20,620.90)
	2020-11-12	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(506.25)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(20,620.90)
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	20,620.90
P038093 Total				**777,237.59**
P038094				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Richland County - SC 12				
Preservation				
	2019-06-13	Payment to Road & Bridge Contractors	CR JACKSON INC	37,425.00
	2019-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	17,625.00
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	51,853.52
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	385,164.10
	2019-10-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,838.00
	2019-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	34,636.66
	2019-12-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	55.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	82.50
	2020-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	(5,889.48)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(5,889.48)
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	5,889.48
P038094 Total				**523,790.30**
P038095				
2019 FA Secondary's Preservation Program				
SCDOT Preservation in Richland County - S- 58, S- 66				
Preservation				
	2019-06-13	Payment to Road & Bridge Contractors	CR JACKSON INC	36,785.00
	2019-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	474,215.92
	2019-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	104,011.22
	2019-09-17	Payment to Road & Bridge Contractors	CR JACKSON INC	4,750.00
	2019-11-20	Payment to Road & Bridge Contractors	CR JACKSON INC	19,895.56
	2020-08-11	Payment to Road & Bridge Contractors	CR JACKSON INC	(6,548.11)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(6,548.11)
	2021-07-14	Payment to Road & Bridge Contractors	CR JACKSON INC	6,548.11
P038095 Total				**633,109.59**
P034721				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - , L- 1362, S- 1131, S- 1263, S- 1754, S- 1854, S- 2021, S- 2041, S- 2041 SPR, S- 2187, S- 2348, S- 241, S- 708, S- 857, S- 935, S- 977				
Rehabilitation				
	2020-01-09	Highway Maintenance Contracts	PALMETTO PAVING CORP	34,969.03
	2020-02-13	Highway Maintenance Contracts	PALMETTO PAVING CORP	41,614.76
	2020-03-10	Highway Maintenance Contracts	PALMETTO PAVING CORP	34,345.04
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-05-26	Highway Maintenance Contracts	PALMETTO CORP	8,024.13
	2020-06-23	Highway Maintenance Contracts	PALMETTO CORP	48,782.82
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	64.12
	2020-07-16	Highway Maintenance Contracts	PALMETTO CORP	92,866.96
	2020-08-13	Highway Maintenance Contracts	PALMETTO CORP	32,387.59
	2020-09-11	Highway Maintenance Contracts	PALMETTO CORP	793.80
	2021-03-17	Highway Maintenance Contracts	PALMETTO CORP	105.50
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	10,693.16
	2021-05-20	Highway Maintenance Contracts	PALMETTO CORP	45,854.29
	2021-06-22	Highway Maintenance Contracts	PALMETTO CORP	2,602.50
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	32,860.68
	2021-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	3,279.45
	2021-07-15	Highway Maintenance Contracts	PALMETTO CORP	89,750.87
	2021-08-12	Highway Maintenance Contracts	PALMETTO CORP	13,759.46
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,513.59
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,310.55
	2021-09-15	Highway Maintenance Contracts	PALMETTO CORP	630.17
	2021-10-25	Highway Maintenance Contracts	PALMETTO CORP	121.13
	2021-11-23	Highway Maintenance Contracts	PALMETTO CORP	633.24
	2022-07-18	Highway Maintenance Contracts	PALMETTO CORP	16.58
	2022-10-17	Highway Maintenance Contracts	PALMETTO CORP	49.32
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	21.72
	2023-08-24	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(841.80)
	2025-03-25	Highway Maintenance Contracts	Highway Maint Contr	(18.68)
	2025-03-25	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	406.90
P034721 Total				**500,620.13**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038531				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - US 601				
Reconstruction				
	2020-01-09	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	74,912.50
	2020-02-13	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	39,412.50
	2020-04-01	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	3,253.60
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,001.82
	2020-05-26	Payment to Road & Bridge Contractors	PALMETTO CORP	71,646.30
	2020-06-23	Payment to Road & Bridge Contractors	PALMETTO CORP	159,874.33
	2020-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,857.38
	2020-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	25,865.74
	2020-08-13	Payment to Road & Bridge Contractors	Highway Maint Contr	(24,717.82)
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	130.60
	2021-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	78.24
	2021-02-11	Payment to Road & Bridge Contractors	Highway Maint Contr	54.48
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	121,233.00
	2021-05-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,593,829.36
	2021-06-22	Payment to Road & Bridge Contractors	PALMETTO CORP	123,381.96
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,722.95
	2021-07-15	Payment to Road & Bridge Contractors	PALMETTO CORP	62,968.56
	2021-09-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,241.34)
	2021-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	68.00
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	28,344.00
	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	37,307.25
	2022-09-22	Payment to Road & Bridge Contractors	PALMETTO CORP	23,675.88
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,059.92
	2022-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	26,236.16
	2023-02-03	Payment to Road & Bridge Contractors	PALMETTO CORP	15,731.13
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	616.30

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	128,261.22
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,605.38
	2023-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	794.76
	2023-10-05	Payment to Road & Bridge Contractors	PALMETTO CORP	15,522.26
	2024-08-06	Payment to Road & Bridge Contractors	PALMETTO CORP	5,715.00
P038531 Total				**2,553,201.42**
P038532				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - SC 262, SC 555				
Rehabilitation				
	2020-01-09	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	74,912.50
	2020-02-13	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	80,216.66
	2020-03-10	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	14,998.05
	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	664.86
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	476.22
	2020-06-23	Payment to Road & Bridge Contractors	PALMETTO CORP	7,750.00
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	166.22
	2021-02-11	Payment to Road & Bridge Contractors	Highway Maint Contr	1,357.31
	2021-03-17	Payment to Road & Bridge Contractors	PALMETTO CORP	45,318.25
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	12,697.25
	2021-05-20	Payment to Road & Bridge Contractors	PALMETTO CORP	3,875.00
	2021-06-22	Payment to Road & Bridge Contractors	PALMETTO CORP	661,603.69
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	743.72
	2021-07-15	Payment to Road & Bridge Contractors	PALMETTO CORP	212,511.04
	2021-08-12	Payment to Road & Bridge Contractors	PALMETTO CORP	1,501.78
	2021-09-15	Payment to Road & Bridge Contractors	PALMETTO CORP	9,413.40
	2021-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,175.58
	2022-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	831.79
	2023-10-05	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7,134.14)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-10-05	Payment to Road & Bridge Contractors	PALMETTO CORP	89.76
P038532 Total				**1,123,168.94**
P038533				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - S- 1560, S-2890, S- 42, S- 490, S- 757				
Rehabilitation				
	2020-01-09	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	74,912.50
	2020-02-13	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	113,468.27
	2020-03-10	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	4,947.04
	2020-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	332.44
	2020-04-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,437.02
	2020-04-10	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	4,096.40
	2020-06-23	Payment to Road & Bridge Contractors	PALMETTO CORP	7,750.00
	2020-07-16	Payment to Road & Bridge Contractors	PALMETTO CORP	19,795.73
	2020-09-11	Payment to Road & Bridge Contractors	PALMETTO CORP	32,267.98
	2020-09-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,833.17
	2020-12-16	Payment to Road & Bridge Contractors	PALMETTO CORP	178,975.92
	2021-01-08	Payment to Road & Bridge Contractors	PALMETTO CORP	9,780.30
	2021-02-11	Payment to Road & Bridge Contractors	Highway Maint Contr	3,861.65
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	332,649.39
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,614.82
	2021-05-20	Payment to Road & Bridge Contractors	PALMETTO CORP	225,428.98
	2021-06-22	Payment to Road & Bridge Contractors	PALMETTO CORP	414,399.53
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,391.34
	2021-07-15	Payment to Road & Bridge Contractors	PALMETTO CORP	230,400.71
	2021-08-12	Payment to Road & Bridge Contractors	PALMETTO CORP	53,997.81
	2021-08-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,552.21
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	653.64
	2021-09-15	Payment to Road & Bridge Contractors	PALMETTO CORP	10,108.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	629.00
	2021-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,217.28
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	68.82
	2022-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	34,334.04
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	965.30
	2023-02-03	Payment to Road & Bridge Contractors	PALMETTO CORP	525.00
	2023-10-05	Payment to Road & Bridge Contractors	PALMETTO CORP	1,139.28
P038533 Total				**1,793,534.17**
P038659				
2020 Primary Preservation Program				
SCDOT Preservation in Richland County - US 21, US 76				
Preservation				
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	17,000.02
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	464.05
	2020-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	86,853.89
	2020-09-23	Payment to Road & Bridge Contractors	PALMETTO CORP	74,944.15
	2020-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,955.51
	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,520.73
	2020-12-18	Payment to Road & Bridge Contractors	PALMETTO CORP	13,424.55
	2021-08-10	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,317.69
P038659 Total				**210,480.59**
P038874				
2020 Primary Preservation Program				
SCDOT Preservation in Richland County - US 76				
Preservation				
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	16,999.99
	2020-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	19,082.50
	2020-09-23	Payment to Road & Bridge Contractors	PALMETTO CORP	8,333.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-12-18	Payment to Road & Bridge Contractors	PALMETTO CORP	16,525.05
P038874 Total				**60,940.87**
P039080				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Richland County - S- 1051, S- 2206, S-2237				
Preservation				
	2020-07-20	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	67,531.26
	2020-08-20	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	83.31
	2020-08-26	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,282.35
	2020-09-01	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	34,749.71
	2021-01-07	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	88,325.79
	2021-02-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,317.69
	2021-02-19	Payment to Road & Bridge Contractors	EVERETT DYKES GRASSING CO INC	19,381.66
	2021-06-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,737.82
	2021-10-29	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,200.47
P039080 Total				**219,610.06**
P039267				
2020 Primary Pavement Improvement Program				
Rehabilitation in Richland County - SC 48				
Rehabilitation				
	2020-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	38,370.00
	2020-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	374,109.73
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	145.26
	2020-12-14	Payment to Road & Bridge Contractors	PALMETTO CORP	519,131.95
	2021-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	78.24
	2021-01-21	Payment to Road & Bridge Contractors	PALMETTO CORP	83,460.48
	2021-03-11	Payment to Road & Bridge Contractors	PALMETTO CORP	5,580.44

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-04-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(324.07)
P039267 Total				**1,020,552.03**
P039268				
2020 FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 60, S- 88				
Rehabilitation				
	2020-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	50,936.70
	2020-11-18	Payment to Road & Bridge Contractors	PALMETTO CORP	360,398.44
	2020-11-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	712.80
	2020-12-14	Payment to Road & Bridge Contractors	PALMETTO CORP	94,103.32
	2021-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,616.60
	2021-01-21	Payment to Road & Bridge Contractors	PALMETTO CORP	3,998.35
	2021-02-11	Payment to Road & Bridge Contractors	PALMETTO CORP	2,727.00
	2021-02-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,022.26
	2021-03-11	Payment to Road & Bridge Contractors	PALMETTO CORP	500.00
	2021-04-13	Payment to Road & Bridge Contractors	PALMETTO CORP	22,643.18
P039268 Total				**553,658.65**
P039086				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Richland County - S- 1280, S- 1795				
Preservation				
	2020-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	220,834.87
	2020-11-19	Payment to Road & Bridge Contractors	PALMETTO CORP	29,069.32
	2020-11-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,158.75
	2021-01-15	Payment to Road & Bridge Contractors	PALMETTO CORP	272.16
P039086 Total				**252,335.10**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039854				
2021 Non-FA Preservation Program				
SCDOT Preservation in Richland County - S- 1333, S- 1418, S-2059, S- 2790, S- 41				
Preservation				
	2021-03-16	Highway Maintenance Contracts	PALMETTO CORP	117,327.72
	2021-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,222.09
	2021-04-15	Highway Maintenance Contracts	PALMETTO CORP	3,279.86
	2021-05-21	Highway Maintenance Contracts	PALMETTO CORP	1,333.33
	2021-06-16	Highway Maintenance Contracts	PALMETTO CORP	25,443.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,712.46
	2021-12-22	Highway Maintenance Contracts	PALMETTO CORP	2,666.66
	2022-02-07	Highway Maintenance Contracts	PALMETTO CORP	0.00
	2022-02-09	Highway Maintenance Contracts	PALMETTO CORP	1,071.63
	2022-02-14	Highway Maintenance Contracts	PALMETTO CORP	1,181.37
	2022-03-15	Highway Maintenance Contracts	PALMETTO CORP	1,335.00
P039854 Total				**157,573.12**
P039853				
2021 Primary Preservation Program				
SCDOT Preservation in Richland County - US 1				
Preservation				
	2021-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	48,720.67
	2021-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,917.92
	2021-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	3,364.58
	2021-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	25,549.69
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,471.71
	2021-12-07	Payment to Road & Bridge Contractors	PALMETTO CORP	84,718.56
	2021-12-22	Payment to Road & Bridge Contractors	PALMETTO CORP	94,073.12
	2022-01-31	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	26,564.73
	2022-02-14	Payment to Road & Bridge Contractors	PALMETTO CORP	5,622.93

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	707.94
	2022-05-24	Payment to Road & Bridge Contractors	PALMETTO CORP	1,931.41
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	178.94
P039853 Total				**301,822.20**
P039764				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - S- 1682, S-404, S- 82				
Rehabilitation				
	2021-05-26	Payment to Road & Bridge Contractors	CR JACKSON INC	5,454.00
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	325,181.13
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	186,189.25
	2021-10-08	Payment to Road & Bridge Contractors	CR JACKSON INC	21,198.90
	2021-11-12	Payment to Road & Bridge Contractors	CR JACKSON INC	2,650.00
	2021-12-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,568.80
	2022-04-11	Payment to Road & Bridge Contractors	CR JACKSON INC	10,153.00
	2022-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	10,000.00
	2022-05-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,446.52
	2022-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	90,917.89
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	7,331.73
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	4,794.23
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,209,059.72
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	20,807.66
	2022-08-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,034,439.40
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	20,780.04
	2022-09-19	Payment to Road & Bridge Contractors	CR JACKSON INC	119,966.39
	2023-03-07	Payment to Road & Bridge Contractors	CR JACKSON INC	12,342.48
	2023-04-06	Payment to Road & Bridge Contractors	CR JACKSON INC	23,493.00
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	673.56
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	70,096.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-27	Payment to Road & Bridge Contractors	CR JACKSON INC	168,421.83
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	38,843.06
P039764 Total				**3,391,809.43**
P040133				
2021 Non-FA Preservation Program				
SCDOT Preservation in Richland County - S- 2894				
Preservation				
	2021-06-04	Highway Maintenance Contracts	CR JACKSON INC	3,363.56
	2021-06-30	Highway Maintenance Contracts	CR JACKSON INC	2,122.23
	2021-09-07	Highway Maintenance Contracts	CR JACKSON INC	177.78
	2023-06-09	Highway Maintenance Contracts	CR JACKSON INC	355.56
P040133 Total				**6,019.13**
P040132				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Richland County - S- 217				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,363.56
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,122.23
	2021-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	177.78
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	132,279.12
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	4,682.70
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,577.88
P040132 Total				**145,203.27**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039772				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - S- 1151, S-1688, S- 1775, S- 2697 CH1				
Rehabilitation				
	2021-07-16	Highway Maintenance Contracts	CR JACKSON INC	28,700.00
	2021-08-12	Highway Maintenance Contracts	CR JACKSON INC	1,666.67
	2021-10-08	Highway Maintenance Contracts	CR JACKSON INC	1,396.80
	2022-02-11	Highway Maintenance Contracts	CR JACKSON INC	3,533.33
	2022-04-11	Highway Maintenance Contracts	CR JACKSON INC	197.88
	2022-05-25	Highway Maintenance Contracts	CR JACKSON INC	10,430.18
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,709.07
	2022-11-17	Highway Maintenance Contracts	CR JACKSON INC	461,841.22
	2022-11-21	Highway Maintenance Contracts	CR JACKSON INC	997.04
	2022-12-16	Highway Maintenance Contracts	CR JACKSON INC	3,271.50
	2023-02-14	Highway Maintenance Contracts	Highway Maint Contr	15,812.24
	2023-07-27	Highway Maintenance Contracts	CR JACKSON INC	14,093.39
	2023-09-22	Highway Maintenance Contracts	CR JACKSON INC	3,582.05
	2023-10-20	Highway Maintenance Contracts	Highway Maint Contr	(0.43)
P039772 Total				**557,230.94**
P040780				
2022 Primary Preservation Program				
SCDOT Preservation in Richland County - SC 48				
Preservation				
	2022-02-28	Payment to Road & Bridge Contractors	CR JACKSON INC	44,624.40
	2022-03-09	Payment to Road & Bridge Contractors	CR JACKSON INC	4,000.00
	2022-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	8,250.00
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	18,164.95
	2022-06-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,873.34
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	46,347.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-08-04	Payment to Road & Bridge Contractors	CR JACKSON INC	4,594.00
	2022-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	9,497.70
	2023-03-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,255.82
P040780 Total				**138,607.87**
P040781				
2022 Primary Preservation Program				
SCDOT Preservation in Richland County - US 1, US 601				
Preservation				
	2022-02-28	Payment to Road & Bridge Contractors	CR JACKSON INC	84,802.00
	2022-03-09	Payment to Road & Bridge Contractors	CR JACKSON INC	56,709.20
	2022-04-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,843.76)
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	74,014.10
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	12,183.55
	2022-06-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,000.05
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	36,310.48
	2022-08-04	Payment to Road & Bridge Contractors	CR JACKSON INC	43,122.81
	2022-08-18	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,812.49
	2022-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,387.52
	2022-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	22,416.66
P040781 Total				**338,915.10**
P040782				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Richland County - S- 61				
Preservation				
	2022-02-28	Payment to Road & Bridge Contractors	CR JACKSON INC	16,284.00
	2022-03-09	Payment to Road & Bridge Contractors	CR JACKSON INC	23,261.57
	2022-04-19	Payment to Road & Bridge Contractors	CR JACKSON INC	15,972.60
	2022-05-13	Payment to Road & Bridge Contractors	CR JACKSON INC	7,735.30
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	357.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-06-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	860.55
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	16,595.74
	2022-08-04	Payment to Road & Bridge Contractors	CR JACKSON INC	1,000.00
	2022-11-16	Payment to Road & Bridge Contractors	CR JACKSON INC	3,127.04
P040782 Total				**85,193.80**
P039771				
2021 Primary Pavement Improvement Program				
Rehabilitation in Richland County - SC 262, US 21				
Rehabilitation				
	2022-03-15	Payment to Road & Bridge Contractors	PALMETTO CORP	133,554.00
	2022-04-13	Payment to Road & Bridge Contractors	PALMETTO CORP	64,906.00
	2022-05-18	Payment to Road & Bridge Contractors	PALMETTO CORP	6,322.15
	2022-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	15,000.00
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	7,935.91
	2022-09-22	Payment to Road & Bridge Contractors	PALMETTO CORP	1,131,666.43
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,385.80
	2022-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,764,399.04
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,997.81
	2022-11-22	Payment to Road & Bridge Contractors	PALMETTO CORP	1,194,104.57
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	40,184.45
	2022-12-14	Payment to Road & Bridge Contractors	PALMETTO CORP	123,651.87
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,242.52
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,793.09
	2023-04-21	Payment to Road & Bridge Contractors	Highway Maint Contr	109,178.15
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	239.68
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,614.14
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,524.47
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,074.51
	2023-10-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	802.38
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,459.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,560.77
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	707.83
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	22.00
	2024-05-23	Payment to Road & Bridge Contractors	Highway Maint Contr	(17,133.76)
P039771 Total				**4,650,192.90**
P039564				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 1130, S- 1157, S- 1760, S- 1783, S- 1949, S- 1958, S- 2038, S- 2279, S- 2280, S- 2282, S- 2514, S- 2521, S- 2557, S- 3982, S- 434, S- 434 SPR, S- 855				
Rehabilitation				
	2022-03-15	Highway Maintenance Contracts	PALMETTO CORP	131,122.00
	2022-04-13	Highway Maintenance Contracts	PALMETTO CORP	66,920.00
	2022-05-18	Highway Maintenance Contracts	PALMETTO CORP	520,465.46
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	5,311.72
	2022-06-20	Highway Maintenance Contracts	PALMETTO CORP	412,069.94
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	22,145.72
	2022-06-30	Highway Maintenance Contracts	PALMETTO CORP	262,715.85
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,140.71
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,248.83
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	9,921.06
	2022-08-17	Highway Maintenance Contracts	PALMETTO CORP	170,210.61
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	19,376.46
	2022-09-22	Highway Maintenance Contracts	PALMETTO CORP	125,089.88
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,466.53
	2022-10-17	Highway Maintenance Contracts	PALMETTO CORP	84,997.37
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,313.74
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,770.84
	2022-11-22	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(42,753.80)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	471.79
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	2,570.80
	2022-12-14	Highway Maintenance Contracts	PALMETTO CORP	11,198.34
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	2,282.97
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	762.66
	2023-04-21	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(70,170.68)
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,919.27
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,503.86
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,066.51
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,289.66
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	386.43
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	71,047.93
P039564 Total				**1,834,862.46**
P040497				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 80				
Rehabilitation				
	2022-04-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	49,823.25
	2022-09-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	37,123.25
	2023-02-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	600.00
	2023-06-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	176,962.62
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,758.91
	2023-10-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,500.00
	2023-11-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,550.79
	2023-12-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	300.00
	2024-03-07	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,431.08
P040497 Total				**290,049.90**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040498				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 2371				
Rehabilitation				
	2022-04-28	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	50,111.25
	2022-09-22	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	36,531.25
	2023-02-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	600.00
	2023-06-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	65,962.92
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,132.31
	2023-08-24	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,512.00
	2023-09-29	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	22,272.82
	2023-10-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,800.00
	2023-11-21	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,435.65
	2024-03-07	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,440.96
	2024-09-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	982.10
P040498 Total				**187,781.26**
P040389				
2022 FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 1507, S- 219, S- 268, S-56, S- 59, S- 977				
Rehabilitation				
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	762.66
	2022-12-15	Payment to Road & Bridge Contractors	PALMETTO CORP	124,756.00
	2023-02-21	Payment to Road & Bridge Contractors	PALMETTO CORP	155,824.73
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	101.57
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,377.08
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	79.07
	2023-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	144,445.43
	2023-04-21	Payment to Road & Bridge Contractors	PALMETTO CORP	814,473.56
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,407.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	900.00
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,296.08
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	27,847.08
	2023-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	121,636.71
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,551.86
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,637.07
	2023-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	9,324.20
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	155.89
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	89.10
	2023-07-28	Payment to Road & Bridge Contractors	PALMETTO CORP	120.00
	2023-08-15	Payment to Road & Bridge Contractors	PALMETTO CORP	55,443.72
	2023-09-18	Payment to Road & Bridge Contractors	PALMETTO CORP	1,855,039.26
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,359.85
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	53,997.15
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	453,521.15
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	2,554.71
	2023-11-17	Payment to Road & Bridge Contractors	PALMETTO CORP	135,324.01
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	30,767.68
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,031.17
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,592.94
	2023-12-29	Payment to Road & Bridge Contractors	PALMETTO CORP	217,049.56
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	24,287.23
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,728.16
	2024-01-24	Payment to Road & Bridge Contractors	PALMETTO CORP	45,179.49
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	358.65
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,951.49
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	584.12
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	461.03
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,098.63
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,647.96
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,719.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	386.62
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,214.21
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,303.72
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	101.39
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	330.82
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,006.05
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	374.58
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	364.74
P040389 Total				**4,334,565.36**
P040975				
2022 FA Secondary Preservation Program				
SCDOT Preservation in Richland County - S- 405, S- 58				
Preservation				
	2022-10-12	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	15,854.33
	2022-11-08	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	78,738.80
	2022-12-02	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	107,320.46
	2023-03-16	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	32,537.01
	2023-05-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	23,474.33
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	559.53
	2023-08-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	266,325.10
	2024-12-06	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	0.00
	2024-12-31	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	88,510.09
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	584.42
P040975 Total				**613,904.07**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040390				
2022 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 102, S- 1051 SPR, S- 1419, S- 1451, S- 1507 SPR, S- 1973, S- 2311, S- 2412, S- 2454, S- 2568, S- 2689, S- 2765, S- 2914, S- 2980, S- 382, S- 401, S- 489, S- 798, S- 90, S- 90 CON, S- 913, S- 944, S- 980				
Rehabilitation				
	2022-12-15	Highway Maintenance Contracts	PALMETTO CORP	174,778.00
	2023-02-21	Highway Maintenance Contracts	PALMETTO CORP	140,658.58
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,773.00
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,758.41
	2023-03-20	Highway Maintenance Contracts	PALMETTO CORP	200,554.47
	2023-04-21	Highway Maintenance Contracts	PALMETTO CORP	751,985.25
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,055.39
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,437.78
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,619.14
	2023-05-23	Highway Maintenance Contracts	PALMETTO CORP	293,892.86
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,201.22
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,636.36
	2023-06-21	Highway Maintenance Contracts	PALMETTO CORP	4,709.60
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	133.65
	2023-07-28	Highway Maintenance Contracts	PALMETTO CORP	28,133.38
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,708.55
	2023-08-15	Highway Maintenance Contracts	PALMETTO CORP	1,035.90
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	267.30
	2023-09-18	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,627.43)
	2023-09-18	Highway Maintenance Contracts	PALMETTO CORP	404,310.54
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,383.07
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,999.09
	2023-10-17	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(9,105.85)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-10-17	Highway Maintenance Contracts	PALMETTO CORP	435,700.85
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,525.90
	2023-11-17	Highway Maintenance Contracts	PALMETTO CORP	177,496.90
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,057.16
	2023-12-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,811.88
	2023-12-29	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(9,880.82)
	2023-12-29	Highway Maintenance Contracts	PALMETTO CORP	17,206.22
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,228.96
	2024-01-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(2,305.53)
	2024-01-24	Highway Maintenance Contracts	PALMETTO CORP	32,020.90
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,259.96
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,244.46
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,318.80
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,790.03
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,294.10
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,676.16
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	531.32
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,507.95
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,547.28
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	729.47
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.50
P040390 Total				**2,755,838.71**
P041942				
RRSP RW Safety Clearing in District 1 (2022-2023)				
RRSP RW Safety Clearing in District 1 (2022-2023) - SC 215, US 601				
Safety Improvement				
	2023-01-11	Highway Maintenance Contracts	NATURCHEM INC	27,717.56
	2023-01-30	Highway Maintenance Contracts	NATURCHEM INC	38,608.41
	2023-01-30	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	18,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-02-06	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	53,860.48
	2023-03-13	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	0.00
	2023-03-21	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	(0.00)
	2023-03-22	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	734.08
	2023-03-24	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	46,366.85
	2023-04-03	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	26,930.24
	2023-04-26	Highway Maintenance Contracts	NATURCHEM INC	174,466.28
	2023-04-28	Highway Maintenance Contracts	NATURCHEM INC	59,607.54
P041942 Total				**446,291.44**
P040388				
2022 Primary Pavement Improvement Program				
Rehabilitation in Richland County - SC 215, SC 262, SC 48, SC 764				
Rehabilitation				
	2023-01-25	Payment to Road & Bridge Contractors	CR JACKSON INC	452,843.78
	2023-02-17	Payment to Road & Bridge Contractors	CR JACKSON INC	820,287.66
	2023-03-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	847.07
	2023-03-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	13,285.65
	2023-03-10	ENGINEERING & ARCHITECTURAL	S&ME INC	593.06
	2023-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	456,128.18
	2023-03-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	20,528.44
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	470.46
	2023-04-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,424.89
	2023-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	707,208.03
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	860.86
	2023-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	679,377.44
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	737.66
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	471.80
	2023-06-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,214.02
	2023-06-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,721.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	1,013.25
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	983.78
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,627.83
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	1,805,756.17
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,507.57
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	548.19
	2023-08-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,274.46
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	699.37
	2023-08-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	98.66
	2023-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	788,673.38
	2023-08-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	13,688.01
	2023-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	1,072,075.84
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,041.68
	2023-10-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	24,669.36
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	950.36
	2023-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	100,931.97
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,922.06
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,292.21
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	27,244.75
	2023-11-15	Payment to Road & Bridge Contractors	CR JACKSON INC	28,070.35
	2023-12-14	Payment to Road & Bridge Contractors	CR JACKSON INC	9,059.64
	2024-01-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,355.02
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,204.98
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	268.98
	2024-04-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	713.94
P040388 Total				**7,095,672.56**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040496				
2022 Primary Pavement Improvement Program				
Rehabilitation in Richland County - SC 215				
Rehabilitation				
	2023-01-25	Payment to Road & Bridge Contractors	CR JACKSON INC	211,668.00
	2023-02-17	Payment to Road & Bridge Contractors	CR JACKSON INC	111,726.00
	2023-03-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	776.70
	2023-04-17	Payment to Road & Bridge Contractors	CR JACKSON INC	18,000.00
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	55.00
	2023-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	792,715.00
	2023-08-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,067.08
	2023-08-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,906.28
	2023-08-17	Payment to Road & Bridge Contractors	CR JACKSON INC	106,850.05
	2023-08-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,410.38
	2023-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	27,627.55
	2023-10-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,365.15
	2023-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	17,926.00
	2023-10-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,524.07
P040496 Total				**1,332,617.26**
P041454				
2023 Primary Improvement Program				
Rehabilitation in Richland County - US 1, US 176, US 76				
Rehabilitation				
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	190.67
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	864.23
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,610.17
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,143.99
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,389.55
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,383.07
	2023-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	477,669.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	869,080.47
	2023-12-19	Payment to Road & Bridge Contractors	CR JACKSON INC	585,838.94
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,256.38
	2024-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	236,082.69
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,017.31
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,604.59
	2024-02-13	Payment to Road & Bridge Contractors	CR JACKSON INC	186,022.04
	2024-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	124,312.96
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,992.33
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,658.06
	2024-04-23	Payment to Road & Bridge Contractors	CR JACKSON INC	1,177,369.65
	2024-06-07	Payment to Road & Bridge Contractors	CR JACKSON INC	1,424,330.76
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	31,749.50
	2024-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	1,564,636.35
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	44,851.52
	2024-08-05	Payment to Road & Bridge Contractors	CR JACKSON INC	1,312,808.32
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	108,025.98
	2024-08-26	Payment to Road & Bridge Contractors	CR JACKSON INC	150,082.63
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	26,971.66
	2024-10-09	Payment to Road & Bridge Contractors	CR JACKSON INC	68,072.38
	2024-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	4,496.50
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,633.81
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,240.13
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	807.51
	2025-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	24,139.46
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	54,724.04
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	796.76
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,522.06
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,127.44
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	547.11
P041454 Total				**8,576,050.62**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041473				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - S- 1295				
Reconstruction				
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	976.10
	2023-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	47,281.25
	2023-11-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	34,781.25
	2023-12-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	500.00
	2024-03-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	250.00
	2024-05-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	500.00
	2024-11-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	593,805.39
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,748.38
	2024-12-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	11,322.00
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,735.28
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,675.57
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	227.94
	2025-05-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	250.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	538.34
P041473 Total				**713,591.50**
P041453				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Richland County - SC 16, SC 768				
Rehabilitation				
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,423.76
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,665.07
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	381.33
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,995.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,454.30
	2023-10-17	Payment to Road & Bridge Contractors	CR JACKSON INC	451,390.00
	2023-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	636,092.22
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,532.24
	2023-12-19	Payment to Road & Bridge Contractors	CR JACKSON INC	14,050.52
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,866.38
	2024-01-16	Payment to Road & Bridge Contractors	CR JACKSON INC	11,569.98
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,003.71
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,020.30
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,440.89
	2024-02-13	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,377.65)
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	365.74
	2024-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	193,853.43
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,968.27
	2024-04-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,623.93
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,887.95
	2024-04-23	Payment to Road & Bridge Contractors	CR JACKSON INC	713,792.28
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	778.75
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,686.46
	2024-06-07	Payment to Road & Bridge Contractors	CR JACKSON INC	1,800,331.21
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	43,973.96
	2024-06-24	Payment to Road & Bridge Contractors	CR JACKSON INC	229,546.35
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	60,742.81
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,653.96
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,594.66
	2024-08-05	Payment to Road & Bridge Contractors	CR JACKSON INC	296,012.85
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,094.36
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	866.47
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,764.49
	2024-08-26	Payment to Road & Bridge Contractors	CR JACKSON INC	5,438.50
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,399.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,911.90
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	424.55
	2024-10-09	Payment to Road & Bridge Contractors	CR JACKSON INC	59,329.54
	2024-10-23	Payment to Road & Bridge Contractors	CR JACKSON INC	6,815.40
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,468.06
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,609.83
	2025-03-25	Payment to Road & Bridge Contractors	CR JACKSON INC	8,938.00
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	797.40
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	427.23
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,297.22
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	461.22
P041453 Total				**4,657,365.55**
P041455				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Richland County - S- 1036, S- 111, S- 1149, S- 151, S- 1583, S- 1660, S- 49, S- 90				
Rehabilitation				
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	187,809.31
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,852.84
	2024-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	202,555.25
	2024-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	52,026.50
	2024-03-25	Payment to Road & Bridge Contractors	PALMETTO CORP	5,898.32
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	728.46
	2024-04-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	20,011.37
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,228.87
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	642.47
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	687.14
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	206,184.57
	2024-06-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	977.34
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,269.76

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	1,140,898.11
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,480.59
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	530.52
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,691.23
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	273.59
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,084.97
	2024-08-09	Payment to Road & Bridge Contractors	PALMETTO CORP	482,351.58
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,833.91
	2024-08-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,009,549.34
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	541.91
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,790.56
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,283.78
	2024-10-02	Payment to Road & Bridge Contractors	PALMETTO CORP	335,884.67
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,275.38
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	14,579.75
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	705.50
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,440.35
	2024-11-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,911.85
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	149,774.80
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,840.19
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	396.08
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	552.38
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,805.01
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	247.16
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	101.39
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,911.74
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,232.07
P041455 Total				**3,908,840.61**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041456				
2023 Non-FA Pavement Improvement Program				
Rehabilitation in Richland County - S- 109, S- 111, S- 1275, S- 1316, S- 1453, S- 1757, S- 189, S- 2776, S- 2776 SPR, S- 301, S- 463, S- 990				
Rehabilitation				
	2023-12-19	Highway Maintenance Contracts	PALMETTO CORP	184,143.92
	2024-01-17	Highway Maintenance Contracts	PALMETTO CORP	101,964.59
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,187.36
	2024-02-16	Highway Maintenance Contracts	PALMETTO CORP	45,818.04
	2024-03-25	Highway Maintenance Contracts	PALMETTO CORP	169,787.24
	2024-04-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,788.60
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	391.63
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	6,075.37
	2024-06-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,088.87
	2024-06-24	Highway Maintenance Contracts	PALMETTO CORP	593,273.35
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,054.86
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	17,339.87
	2024-08-09	Highway Maintenance Contracts	PALMETTO CORP	257,715.37
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,539.24
	2024-08-30	Highway Maintenance Contracts	PALMETTO CORP	172,878.47
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,259.38
	2024-10-02	Highway Maintenance Contracts	PALMETTO CORP	710,335.00
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,051.94
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	138,102.04
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,942.25
	2024-11-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	529.55
	2024-11-20	Highway Maintenance Contracts	PALMETTO CORP	98,297.45
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,773.13
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,459.12
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	922.43

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,014.86
P041456 Total				**2,553,733.93**
P041475				
2023 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 1330, S- 1912, S- 2025				
Rehabilitation				
	2023-12-19	Highway Maintenance Contracts	PALMETTO CORP	137,362.60
	2024-01-17	Highway Maintenance Contracts	PALMETTO CORP	92,362.60
	2024-01-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,632.91
	2024-02-16	Highway Maintenance Contracts	PALMETTO CORP	102,359.09
	2024-04-17	Highway Maintenance Contracts	PALMETTO CORP	459,970.77
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	88,604.99
	2024-06-24	Highway Maintenance Contracts	PALMETTO CORP	116,051.53
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,005.87
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,167.92
	2024-10-02	Highway Maintenance Contracts	PALMETTO CORP	56,592.60
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	15,692.40
	2024-11-20	Highway Maintenance Contracts	PALMETTO CORP	17,914.80
P041475 Total				**1,095,718.08**
P042243				
2024 Primary Pavement Improvement Program				
Rehabilitation in Richland County - SC 12, SC 555, SC 760, US 76				
Rehabilitation				
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,828.14
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,104.04
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,990.60
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	284.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	159,460.50
	2024-11-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	263,629.10
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	522.55
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	451.86
	2025-01-29	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	1,047,849.07
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	278.30
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	22,383.83
	2025-02-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	30,451.90
	2025-02-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,500.48
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,578.84
	2025-03-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	102,945.26
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	89.88
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	266.01
	2025-05-02	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	190,465.88
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,238.34
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	461.22
	2025-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	359.52
	2025-06-06	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	707,533.48
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,755.27
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	365.74
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	12,326.97
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	89.88
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	135,392.39
P042243 Total				**2,721,603.37**
P042244				
2024 Primary Pavement Improvement Program				
Rehabilitation in Richland County - SC 277, US 176				
Rehabilitation				
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,459.01
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,688.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,176.47
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	691.83
	2024-10-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	156,835.50
	2024-11-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	127,980.50
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	269.17
	2025-01-29	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	41,000.00
	2025-02-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	2,730.00
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	819.67
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	392.70
	2025-05-02	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	98,630.94
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,711.21
	2025-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	611.70
	2025-06-06	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	241,874.52
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,480.90
	2025-06-30	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC	833,005.06
P042244 Total				**1,521,357.34**
P030731				
I-77 (near MM 22 to near MM 27) (NB)- Rehabilitation				
Project includes full depth patching, cross slope corrections, surface overlay & OGFC on I-77 NB between MM 22 & MM 27. - I- 77				
Rehabilitation				
	2024-10-23	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	150,000.00
	2024-12-05	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	750.00
	2024-12-12	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	23,792.51
	2024-12-20	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	1,000.00
	2025-01-09	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	750.00
	2025-02-13	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	750.00
	2025-03-17	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	750.00
	2025-04-14	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	180,000.00
	2025-05-16	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	6,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	411.07
	2025-05-29	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	21,599.88
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,052.80
	2025-06-11	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	7,275.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,007.90
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	960.05
	2025-06-30	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	4,725.00
P030731 Total				**402,824.21**
P041674				
US 76 (Dutch Fork Rd) over CNL RR Bridge Repair-2021 CL/LR Program, Primary Rank: 2021-61 (Richland)				
US 76 (Dutch Fork Rd) over CNL RR Bridge Repair - 2021 CL/LR Program, Primary Rank: 2021-61 (Richland County), Asset 969 - US 76				
Bridge Maintenance				
	2025-01-17	Payment to Railroad Company	CSX TRANSPORTATION INC	2,081.53
	2025-06-19	Payment to Railroad Company	CSX TRANSPORTATION INC	2,841.69
P041674 Total				**4,923.22**
P042392				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Richland County - S- 1048, S- 1196, S- 172, S- 2027, S- 209, S- 260, S- 48, S- 96, S- 97				
Rehabilitation				
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,720.90
	2025-03-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	125,893.00
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,586.48
	2025-04-03	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	283,046.16
	2025-04-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	151,037.85
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,565.23
	2025-05-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	200,369.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,486.33
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	19,270.16
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	407.52
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,839.04
P042392 Total				**820,222.06**
P042397				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 1048 CON, S- 1109, S- 1350, S- 140, S- 1480, S- 1490, S- 1637, S- 1729, S- 1734, S- 1964, S- 2204, S- 2453, S- 2453 SPR, S- 2661, S- 2662, S- 344, S- 435, S- 517, S- 881				
Rehabilitation				
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,925.10
	2025-03-05	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	81,245.83
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,415.27
	2025-04-03	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	30,713.52
	2025-04-16	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	432,586.78
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	896.05
	2025-05-21	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	274,564.82
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,738.69
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	12,455.80
P042397 Total				**843,541.86**
P043120				
2022 Non-FA Secondary Pavement				
Rehabilitation in Richland County - S- 699, S- 768				
Rehabilitation				
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,542.23
	2025-03-05	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	81,245.83
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	182.37

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-03	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	18,762.50
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,458.94
P043120 Total				**103,191.87**
P044057				
Hurricane Helene Richland FA Guardrail				
Change Order to Contract 5168890 Hurricane Helene Richland FA Guardrail				
Emergency Repair/Replacement				
	2025-02-20	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	9,082.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(9,082.00)
P044057 Total				**0.00**
P043616				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Richland County - US 1, US 21, US 76				
Rehabilitation				
	2025-04-24	Payment to Road & Bridge Contractors	CR JACKSON INC	479,746.18
	2025-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	313,858.01
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,351.74
	2025-06-17	Payment to Road & Bridge Contractors	CR JACKSON INC	2,496.00
P043616 Total				**797,451.93**
P043617				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Richland County - SC 12, SC 48, US 76				
Rehabilitation				
	2025-04-24	Payment to Road & Bridge Contractors	CR JACKSON INC	885,328.25
	2025-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	292,135.99
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,174.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-17	Payment to Road & Bridge Contractors	CR JACKSON INC	1,440.00
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,989.48
P043617 Total				**1,191,068.14**
P043620				
2025 FA Secondary Pavement Improvement Program				
Rehabilitation in Richland County - S- 15				
Rehabilitation				
	2025-04-24	Payment to Road & Bridge Contractors	CR JACKSON INC	448,666.65
	2025-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	234,999.99
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	371.96
P043620 Total				**684,038.60**
P041474				
Extension to 3264060 - 2023 FA Secondary Pavement Improvement Program				
Extension to 3264060 - Reconstruction in Richland County - S-80				
Reconstruction				
	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	1,014,163.52
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,687.95
	2025-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	10,080.00
P041474 Total				**1,037,931.47**
Richland Total				**93,240,573.97**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Saluda				
P031956				
Non-NHS Primary Pavement Program (Saluda SC 121)				
Federal Aid FHWA Preventative Maintenance in Saluda County - SC 121				
Rehabilitation				
	2018-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	60,500.00
	2018-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	50,000.00
	2018-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,775.63
	2018-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,106,829.12
	2018-08-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,462.17
	2018-08-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,015.92
	2018-09-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	64,926.89
	2018-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	594.00
	2018-11-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	4,965.56
	2018-11-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,109.63
	2019-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,000.00
	2019-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,246.30
	2019-04-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,219.75
	2019-05-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,748.00
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,833.33
	2019-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,008.96
	2019-12-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,400.00)
	2020-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,666.67
P031956 Total				**1,348,501.93**
P032503				
Non-NHS Primary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Saluda County. - SC 121				
Rehabilitation				
	2018-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	60,500.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2018-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	85,120.01
	2018-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,632.25
	2018-08-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	63,995.00
	2018-08-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,199.43
	2018-08-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	9,711.41
	2018-09-06	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,388.25
	2018-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	119,405.25
	2019-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,177.85
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,833.33
	2019-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	957,263.24
	2019-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	747,355.89
	2020-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	23,326.43
	2020-01-16	ENGINEERING & ARCHITECTURAL	S&ME INC	582.14
P032503 Total				**2,164,490.49**
P036823				
2018 Federal Aid Primary Pvmt Preservation Program				
SCDOT Federal Aid Preservation in Saluda County - US 378				
Preservation				
	2018-11-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	752.99
	2018-12-17	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,515.08
	2019-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,264.00
	2019-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,229.03
	2019-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	241,641.37
	2019-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,016.79
	2019-06-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	185.00
P036823 Total				**379,604.26**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036824				
2018 Federal Aid Secondary Pvmt Preservation in Saluda County				
SCDOT Federal Aid Preservation in Saluda County - S- 136				
Preservation				
	2018-11-19	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,014.99
	2019-01-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,000.00
	2019-02-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,731.58
	2019-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,125.00
	2019-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,625.00
P036824 Total				**65,496.57**
P032001				
2017 Primary Improvement Program (Saluda SC 121)				
Primary Improvement in Saluda County. - SC 121				
Rehabilitation				
	2018-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,000.00
	2018-10-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	601.92
	2018-12-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,887.27
P032001 Total				**9,489.19**
P030304				
2017 Federal Aid Secondary Program				
Rehabilitation of S-25 and S-107 in Saluda County for the Federal Aid Pavement Improvement Program. - S- 107, S- 25				
Reconstruction				
	2018-10-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	657.23
	2018-12-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	29,558.00
	2019-01-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	659.56
	2019-02-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,965.78

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	342,771.18
	2019-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	779,511.68
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,596.00
	2019-08-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,645.78
	2019-08-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,708.66
	2019-09-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	16,201.05
	2019-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	208,112.62
	2019-12-04	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	14,509.64
	2020-05-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	287.64
P030304 Total				**1,427,184.82**
P032504				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Saluda County - S- 25				
Reconstruction				
	2019-01-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,804.00
	2019-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	409,762.62
	2019-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	264,092.26
	2019-09-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,090.40
	2019-10-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,244.57
	2020-02-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,775.00
P032504 Total				**783,768.85**
P037840				
2019 Non- Interstate NHS Pavement Improvement Program				
Preservation in Saluda County - US 378				
Preservation				
	2019-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,166.66
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	193,753.11
	2019-10-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,465.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,207.76
P037840 Total				**215,592.53**
P037843				
2019 FA Secondaries Pavement Improvement Programs				
Preservation in Saluda County - S- 136				
Preservation				
	2019-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,166.68
	2019-09-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	133,286.93
	2019-10-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,666.66
	2019-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,869.08
P037843 Total				**160,989.35**
P037517				
2019 Non- FA Secondary Pavement Improvement Program				
Reconstruction in Saluda County - S- 90				
Reconstruction				
	2020-02-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	12,281.25
	2020-03-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	9,468.75
	2020-04-13	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	17,597.05
	2020-05-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	229,284.38
	2020-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,099.55
	2020-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,005.75
	2020-09-02	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,545.53
	2020-11-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,218.75
	2022-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,218.75
	2022-03-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	534.45
	2022-07-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,218.75
	2022-10-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	64.79
P037517 Total				**282,537.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037515				
2019 Non- NHS Primary Pavement Improvement Program				
Rehabilitation in Saluda County - SC 121, US 178				
Rehabilitation				
	2020-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,937.50
	2020-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	209,924.01
	2020-03-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	48,189.44
	2020-04-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,260.00
	2020-04-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	877.48
	2020-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,613.00
	2020-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2020-06-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,322.59
	2020-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2021-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	336.00
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	218,886.88
	2021-03-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,110.27
	2022-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,912.10
	2022-01-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	173.25
	2022-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	65,413.93
	2022-05-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,100.97
	2022-06-01	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	6,568.20
	2022-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,205.63
	2022-06-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	541,483.10
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	27,680.61
	2022-09-21	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	17,560.10
	2022-10-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	5,977.34
P037515 Total				**1,277,657.40**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037516				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Saluda County - S- 25				
Reconstruction				
	2020-02-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	40,937.50
	2020-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,562.50
	2020-04-15	ENGINEERING & ARCHITECTURAL	S&ME INC	896.43
	2020-05-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,050.00
	2020-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,620.10
	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,946.50
	2020-08-05	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,848.82
	2020-10-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	239.50
	2020-11-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	844,167.49
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	60,021.23
	2020-12-11	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	8,698.92
	2021-01-04	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,397.67
	2021-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,190.69
	2021-02-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	161.00
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,700.00
	2022-01-24	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
	2022-03-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	520.09
	2022-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,062.50
P037516 Total				**1,069,083.44**
P038626				
2020 Primary Preservation Program				
SCDOT Preservation in Saluda County - SC 194				
Preservation				
	2020-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	58,325.56
	2020-06-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	235,738.96
	2020-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	188.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-08-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-09-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,388.89
	2020-10-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	24,712.93
	2020-12-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,514.70
P038626 Total				**325,647.08**
P039336				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 59				
Reconstruction				
	2021-01-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,100.00
	2021-02-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	26,100.00
	2022-02-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	959.50
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	281.56
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,280.41
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,600.00
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,306.40
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	398.31
	2022-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	256.00
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,300.00
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	57.60
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	763,933.78
	2023-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	166,162.97
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,733.81
	2023-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	60,748.09
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,846.64
	2023-07-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,618.80
	2023-07-26	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	567.37

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-01-05	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,340.52
	2024-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	18,020.41
	2025-04-03	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	6,121.25
P039336 Total				**1,157,033.42**
P038266				
2020 Non- FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Saluda County - S- 481, S- 83				
Reconstruction				
	2021-03-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	35,804.17
	2021-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	584,418.81
	2021-05-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	297,209.38
	2021-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	23,767.73
	2021-07-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,087.04
	2021-08-10	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,084.77
	2022-01-27	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,098.40
P038266 Total				**951,470.30**
P039782				
2021 Primary Preservation Program				
SCDOT Preservation in Saluda County - US 178				
Preservation				
	2021-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	9,153.78
	2021-04-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,772.89
	2021-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	126,793.75
	2021-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	24,618.23
	2021-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	628.57
P039782 Total				**178,967.22**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039840				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Saluda County - S- 189				
Preservation				
	2021-03-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	97,347.53
	2021-04-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	5,614.28
	2021-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	628.57
	2021-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	708.37
	2021-07-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	628.57
P039840 Total				**104,927.32**
P037839				
2020 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Saluda County - US 178				
Reconstruction				
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	208,605.53
	2021-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	216,551.31
	2021-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,495.48
	2021-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,365.00
	2021-07-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,091,275.42
	2021-08-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500,247.17
	2021-09-23	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,441.48
	2021-11-19	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,323.60
	2021-11-22	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	822.82
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,196.38
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,081.65
	2022-04-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,846.06
P037839 Total				**2,045,251.90**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037841				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Saluda County - S- 29, S- 42				
Reconstruction				
	2021-03-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	42,119.52
	2021-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,346.42
	2021-05-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	653,996.78
	2021-06-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	15,870.41
	2021-06-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	66,750.67
	2021-07-26	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,776.22
	2021-08-10	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	9,324.31
	2022-01-27	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	12,009.79
P037841 Total				**822,194.12**
P039337				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 152, S- 364				
Reconstruction				
	2021-06-09	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	90,577.76
	2021-06-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,988.28
	2021-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	566,857.68
	2021-07-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	15,144.45
	2021-08-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	24,324.38
	2021-09-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	21,713.06
	2022-10-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,994.06
P039337 Total				**724,599.67**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039335				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - US 178				
Reconstruction				
	2022-04-11	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	272.82
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,916.68
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,108.05
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	598.91
	2022-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	145.33
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	158,049.00
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,129,710.73
	2023-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	49,414.92
	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,895.51
	2023-04-25	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	136,848.66
	2023-05-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,567.00
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	274,959.39
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	641,713.07
	2023-08-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	41,454.37
	2023-09-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,952.05
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	19,413.07
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,836.79
	2023-12-05	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,692.99
	2024-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	15,531.78
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,754.57
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,917.62
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,580.21
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18,166.85
	2024-04-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,434.02
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	104,472.94
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,753.66
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,116.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	22,151.42
	2024-08-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,505.93
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,380.98
	2024-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	7,953.52
	2024-11-14	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,138.18
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,943.38
P039335 Total				**2,863,350.96**
P039893				
2021 Primary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Saluda County - US 178				
Reconstruction				
	2022-04-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,916.62
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	334.01
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	532.32
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	80,820.66
	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	678.44
	2023-05-16	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,313.05
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	539.62
	2023-08-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,112.77
	2023-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,166.67
	2023-10-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,853.02
	2024-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	810.10
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,083.33
	2024-09-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,736.29
P039893 Total				**192,896.90**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039594				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 500				
Reconstruction				
	2022-04-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	76,916.68
	2022-04-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	202.58
	2022-05-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	998.74
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,124.45
	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,333.33
	2023-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,166.67
	2023-10-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	345,859.74
	2023-11-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	12,437.38
	2024-01-08	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,662.11
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,583.33
	2024-09-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,360.53
P039594 Total				**476,645.54**
P039894				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/ Rehabilitation in Saluda County-Extension to 5255850 - S- 59				
Reconstruction				
	2022-04-29	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,000.00
	2022-05-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	397.32
	2022-05-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,000.00
	2022-06-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2022-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,500.00
	2022-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2022-09-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00
	2022-11-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,107.00
	2023-04-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	500.00

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	45,942.18
P039894 Total				**53,946.50**
P040177				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - SC 193, US 178				
Reconstruction				
	2023-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	50,928.57
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	416,006.30
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	259.34
	2023-04-06	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	803.61
	2023-05-03	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	515.00
	2023-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	17,305.03
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,363.28
	2023-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	232,377.46
	2023-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,344.59
	2023-08-24	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,136.76
	2023-11-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	578,800.94
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,370,247.55
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	283,670.02
	2024-01-31	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	8,547.31
	2024-02-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	26,037.24
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,686.44
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	579,890.58
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,358.30
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	31,071.25
	2024-10-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	21,074.46
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,754.92
	2025-04-04	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,220.43
P040177 Total				**3,658,399.38**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040178				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 21, S- 59				
Reconstruction				
	2023-01-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	39,428.57
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	32,285.71
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	259.34
	2023-05-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	675,432.70
	2023-06-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	235,179.94
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	12,420.05
	2023-07-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,800.44
	2023-08-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	452.45
	2023-12-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-01-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	600,611.29
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	19,872.71
	2024-03-20	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	109,843.65
	2024-04-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,274.25
	2024-05-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	18.00
	2024-10-23	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,612.50
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,210.79
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,570.60
P040178 Total				**1,772,272.99**
P039895				
2021 Non-FA Pavement Improvement Program				
Reconstruction/ Rehabilitation in Saluda County - S- 37				
Rehabilitation				
	2023-01-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	39,428.58
	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	32,285.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	580.80
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	26,342.48
	2024-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,374.20
P039895 Total				**120,011.78**
P040179				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 112, S-176, S- 414, S- 439				
Reconstruction				
	2023-01-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	40,828.57
	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	32,285.71
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	259.34
	2023-05-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	2,613.60
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-01-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	429,533.20
	2024-03-01	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	814.96
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	194,480.77
	2024-04-02	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	20,993.90
	2024-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,973.65
	2024-10-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	5,237.43
	2025-04-04	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,838.20
P040179 Total				**749,859.33**
P040442				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 33				
Reconstruction				
	2023-01-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	40,128.56

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-02-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	32,285.71
	2023-03-08	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	259.34
	2023-05-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,340.08
	2023-06-20	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	538.29
	2023-12-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	184,053.73
	2024-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	119,315.49
	2024-05-09	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	11,291.58
	2024-05-17	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	137,453.06
	2024-06-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	601.50
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	1,378.39
P040442 Total				**544,645.73**
P041307				
2023 Primary Preservation Program				
SCDOT Preservation in Saluda County - SC 39				
Preservation				
	2023-02-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	1,312.50
	2023-03-15	Payment to Road & Bridge Contractors	GORDON COMPANY INC	687.50
	2023-09-11	Payment to Road & Bridge Contractors	GORDON COMPANY INC	24,908.26
P041307 Total				**26,908.26**
P040875				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - SC 194, SC 702				
Rehabilitation				
	2023-09-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	76,875.00
	2023-11-13	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	350,284.20
	2024-01-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	34,045.00
	2024-01-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	926.44
	2024-02-08	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,422.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	3,022.60
	2024-05-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	505,772.50
	2024-06-07	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	10,000.00
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,712,212.82
	2024-08-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	23,811.76
	2024-08-13	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	9,944.46
	2024-08-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,668.96
	2024-09-20	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	895.86
	2024-10-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	81,823.49
	2024-12-13	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	173.10
P040875 Total				**2,812,878.59**
P040932				
2022 Additional Non-FA Funding				
Extension to 8859010 - S- 255				
Reconstruction				
	2024-06-26	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	4,000.00
	2024-08-23	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	152,046.45
	2024-09-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	53,065.21
	2024-10-25	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	97,874.89
	2025-02-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,000.00
	2025-04-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	6,000.00
P040932 Total				**332,986.55**
P042008				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Saluda County - S- 44				
Rehabilitation				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P042008 Total				**100,754.53**
P042009				
2024 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 400, S- 49				
Rehabilitation				
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P042009 Total				**100,754.53**
P042610				
Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Saluda County - S- 165				
Rehabilitation				
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,409.09
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
	2025-05-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	46,172.72
P042610 Total				**100,754.53**
P040876				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Saluda County - S- 44				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,000.01
	2024-08-30	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	278.16
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.68
	2024-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.68
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	497.05

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	92.77
	2025-03-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	3,187.49
	2025-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,166.67
P040876 Total				**224,555.51**
P042067				
2023 Primary Program				
Reconstruction routes in Saluda County - SC 395				
Reconstruction				
	2024-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-11-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.67
	2024-12-11	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	88,166.67
	2025-03-12	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	28,166.67
P042067 Total				**220,500.01**
P040877				
2023 Non- FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Saluda County - S- 400				
Reconstruction				
	2024-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,000.00
	2024-11-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	88,166.67
	2024-12-11	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	88,166.67
	2025-03-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	28,166.67
P040877 Total				**220,500.01**
P041391				
2024 Primary Pavement Improvement Program				
Recon/ Rehab in Saluda County - SC 39, SC 702				
Rehabilitation				
	2024-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	125,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	121,354.75
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	61,500.00
P041391 Total				**307,854.75**
P042113				
2024 Primary Pavement Improvement Program				
Rehabilitation in Saluda County - SC 39				
Rehabilitation				
	2024-08-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	125,000.00
	2024-08-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	102,654.75
	2025-06-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	110,719.50
P042113 Total				**338,374.25**
P044077				
Hurricane Helene Saluda FA Guardrail				
Change Order to Contract 5268900 Hurricane Helene Saluda FA Guardrail				
Emergency Repair/Replacement				
	2025-01-29	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	41,384.20
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	89,578.75
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(41,384.20)
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(89,578.75)
P044077 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044078				
Hurricane Helene Saluda NFA Guardrail				
Change Order to Contract 5268900 - Hurricane Helene Saluda NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	10,002.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
P044078 Total				**10,002.00**
Saluda Total				**30,723,340.24**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Spartanburg				
P032353				
Non-Interstate NHS Statewide Program				
NHS Federal Aid FHWA Preventative Maintenance in Spartanburg County - US 176				
Rehabilitation				
	2019-01-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	71,265.60
	2019-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	84,445.32
	2019-04-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	578,631.02
	2019-05-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	136,154.82
	2019-07-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	38,906.73
	2019-08-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	817,638.14
	2019-09-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	37,711.92
	2019-10-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	29,881.21
	2019-11-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	43,102.57
	2019-12-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	13,153.00
	2020-02-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	11,924.26
	2020-11-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	106.40
	2021-03-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(133,191.50)
P032353 Total				**1,729,729.49**
P033617				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Spartanburg County - SC 11				
Preservation				
	2019-01-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	19,487.50
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	31,701.50
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,856.65
	2019-05-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	331,171.86
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	4,495.70

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	64,899.27
P033617 Total				**463,612.48**
P032470				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Spartanburg County - S- 222, S- 45				
Reconstruction				
	2018-11-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	47,378.00
	2019-01-17	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,500.49
	2019-01-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	23,350.00
	2019-04-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	386,673.11
	2019-05-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,296,595.74
	2019-06-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	57,287.53
	2019-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	72,028.28
	2019-08-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	44,107.17
P032470 Total				**1,928,920.32**
P033602				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Spartanburg County - SC 295				
Preservation				
	2018-12-17	Payment to Road & Bridge Contractors	F & R ASPHALT INC	94,511.49
	2019-01-22	Payment to Road & Bridge Contractors	F & R ASPHALT INC	76,183.54
	2019-05-22	Payment to Road & Bridge Contractors	F & R ASPHALT INC	45,000.00
	2019-06-18	Payment to Road & Bridge Contractors	F & R ASPHALT INC	19,217.45
	2019-09-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	562.16
	2019-11-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	1,000.00
P033602 Total				**236,474.64**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033655				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Spartanburg County - SC 295				
Preservation				
	2018-12-17	Payment to Road & Bridge Contractors	F & R ASPHALT INC	94,271.69
	2019-01-22	Payment to Road & Bridge Contractors	F & R ASPHALT INC	7,316.00
	2019-02-19	Payment to Road & Bridge Contractors	F & R ASPHALT INC	5,000.00
	2019-05-22	Payment to Road & Bridge Contractors	F & R ASPHALT INC	16,500.00
	2019-06-18	Payment to Road & Bridge Contractors	F & R ASPHALT INC	11,651.50
	2019-11-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	1,000.00
P033655 Total				**135,739.19**
P032356				
Non-NHS Primary Pavement Program				
Federal Aid FHWA Preventative Maintenance in Spartanburg County - SC 101, SC 9, US 176 CO2, US 221				
Rehabilitation				
	2019-01-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	293,386.24
	2019-02-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	741,710.48
	2019-03-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	629,998.97
	2019-03-18	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,904.67
	2019-05-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	153,948.02
	2019-06-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	835,316.94
	2019-07-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	864,078.31
	2019-08-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	400,053.43
	2019-09-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	41,311.65
	2019-10-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	94,629.05
	2019-11-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	33,562.13
	2019-12-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	30,560.19
	2020-11-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,913.35

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-03-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	133,191.50
P032356 Total				**4,257,564.93**
P037447				
2019 Non-Interstate NHS				
SCDOT Preservation in Spartanburg County - SC 14, SC 295				
Preservation				
	2019-01-22	Payment to Road & Bridge Contractors	F & R ASPHALT INC	150,216.09
	2019-02-19	Payment to Road & Bridge Contractors	F & R ASPHALT INC	205,886.63
	2019-04-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	840.80
	2019-06-18	Payment to Road & Bridge Contractors	F & R ASPHALT INC	26,296.67
	2019-11-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	616.67
P037447 Total				**383,856.86**
P037457				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Spartanburg County - SC 215, SC 56				
Preservation				
	2019-01-22	Payment to Road & Bridge Contractors	F & R ASPHALT INC	11,283.34
	2019-02-19	Payment to Road & Bridge Contractors	F & R ASPHALT INC	95,859.22
	2019-04-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	2,107.23
	2019-06-18	Payment to Road & Bridge Contractors	F & R ASPHALT INC	102,760.67
	2019-11-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	616.67
P037457 Total				**212,627.13**
P037460				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Spartanburg County - S- 56, S- 681, S-91				
Preservation				

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-01-22	Payment to Road & Bridge Contractors	F & R ASPHALT INC	64,053.92
	2019-02-19	Payment to Road & Bridge Contractors	F & R ASPHALT INC	50,707.74
	2019-04-18	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	4,316.05
	2019-06-18	Payment to Road & Bridge Contractors	F & R ASPHALT INC	50,632.67
	2019-09-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	3,770.28
	2019-11-05	Payment to Road & Bridge Contractors	F & R ASPHALT INC	616.67
P037460 Total				**174,097.33**
P033659				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Spartanburg County - S-190, S- 65, S- 74				
Preservation				
	2019-02-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	51,189.00
	2019-03-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	35,174.33
	2019-04-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	3,468.66
	2019-05-15	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	72,353.51
	2019-06-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	331,904.15
	2019-07-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	17,281.19
P033659 Total				**511,370.84**
P037019				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 227, S- 60				
Reconstruction				
	2019-05-15	Highway Maintenance Contracts	F & R ASPHALT INC	38,836.35
	2019-05-22	Highway Maintenance Contracts	Highway Maint Contr	(714.75)
	2019-06-17	Highway Maintenance Contracts	F & R ASPHALT INC	5,233.42
	2019-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(5,233.42)
	2019-11-15	Highway Maintenance Contracts	ROGERS GROUP INC	252,417.12
	2019-12-17	Highway Maintenance Contracts	ROGERS GROUP INC	59,009.32

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-01-29	Highway Maintenance Contracts	ROGERS GROUP INC	67,788.00
	2020-03-02	Payment to Railroad Company	NORFOLK SOUTHERN CORPORATION	1,387.74
	2020-05-29	Highway Maintenance Contracts	ROGERS GROUP INC	138.09
	2020-06-29	Highway Maintenance Contracts	ROGERS GROUP INC	6,789.57
	2020-07-23	Highway Maintenance Contracts	ROGERS GROUP INC	2,250.00
	2021-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	153.58
P037019 Total				**428,055.02**
P037194				
2019 Non-NHS Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - US 221				
Rehabilitation				
	2019-05-15	Payment to Road & Bridge Contractors	F & R ASPHALT INC	833,326.67
	2019-05-22	Highway Maintenance Contracts	F & R ASPHALT INC	600,733.88
	2019-06-17	Payment to Road & Bridge Contractors	F & R ASPHALT INC	1,673,577.46
	2019-06-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	208,935.89
	2019-09-25	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	34,538.49
	2019-10-17	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,029.32
	2019-11-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7,500.00
	2019-11-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	340.00
	2019-12-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	25,645.58
	2020-04-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,450.00
	2020-05-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	18,899.35
	2020-06-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	53,235.22
	2020-07-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,667.72
	2021-01-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,435.69
P037194 Total				**3,489,315.27**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037196				
2019 FA Secondary Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 37				
Reconstruction				
	2019-05-15	Payment to Road & Bridge Contractors	F & R ASPHALT INC	75,000.00
	2019-05-22	Highway Maintenance Contracts	F & R ASPHALT INC	51,676.00
	2019-11-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	7,500.00
	2020-03-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	488,063.57
	2020-04-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	204,793.31
	2020-05-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	679,025.02
	2020-06-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	28,783.87
	2020-07-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	42,265.26
	2021-01-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	16,044.50
P037196 Total				**1,593,151.53**
P037640				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Spartanburg County - US 221				
Preservation				
	2020-02-11	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	15,300.00
	2020-03-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	48,443.07
	2020-05-07	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	89,640.80
	2020-05-12	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	89,348.52
	2020-08-06	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	7,204.40
P037640 Total				**249,936.79**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038349				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Spartanburg County - S- 227, S- 525				
Preservation				
	2020-02-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	165,628.74
	2020-06-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,004.00
	2020-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,545.00
	2020-08-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,264.29
P038349 Total				**176,442.03**
P038341				
2020 Primary Preservation Program				
SCDOT Preservation in Spartanburg County - SC 296				
Preservation				
	2020-02-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	326,210.69
	2020-03-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	137,734.39
	2020-08-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,114.29
P038341 Total				**465,059.37**
P038197				
2020 Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - SC 129, SC 357				
Rehabilitation				
	2020-02-21	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	71,469.87
	2020-03-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	37,559.07
	2020-04-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	117.84
	2020-05-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	6,015.04
	2020-07-20	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	235,042.26
	2020-08-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,279,254.13
	2020-09-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	753,411.84
	2020-10-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	691,442.45

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-11-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	868,770.97
	2020-12-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	251,869.76
	2021-01-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	21,913.87
	2021-03-31	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	64,764.85
	2021-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	14,500.00
P038197 Total				**4,296,131.95**
P038138				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 187, S- 334, S- 931				
Reconstruction				
	2020-03-13	Highway Maintenance Contracts	SLOAN CONSTRUCTION	50,180.14
	2020-05-26	Highway Maintenance Contracts	SLOAN CONSTRUCTION	86,048.32
	2020-06-23	Highway Maintenance Contracts	SLOAN CONSTRUCTION	169,323.91
	2020-07-20	Highway Maintenance Contracts	SLOAN CONSTRUCTION	60,549.11
	2020-08-18	Highway Maintenance Contracts	SLOAN CONSTRUCTION	10,957.46
	2020-09-14	Highway Maintenance Contracts	SLOAN CONSTRUCTION	5,059.68
	2020-10-12	Highway Maintenance Contracts	SLOAN CONSTRUCTION	693.00
	2020-10-15	Highway Maintenance Contracts	Highway Maint Contr	0.00
	2020-12-11	Highway Maintenance Contracts	SLOAN CONSTRUCTION	2,912.25
	2021-03-31	Highway Maintenance Contracts	SLOAN CONSTRUCTION	825.49
	2021-06-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(14,600.22)
P038138 Total				**371,949.14**
P038137				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 1049, S- 1078, S- 2049, S- 37				
Reconstruction				
	2020-03-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	73,473.15

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-04-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	175,871.82
	2020-04-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	267,987.51
	2020-05-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	727,436.68
	2020-06-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	160,913.68
	2020-07-20	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	608,043.98
	2020-08-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	45,282.57
	2020-09-14	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(58,873.46)
	2020-11-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	25,199.58
	2020-12-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	28,106.45
	2021-01-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	25,126.45
	2021-03-31	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	13,316.56
	2021-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	36,154.82
P038137 Total				**2,128,039.79**
P038333				
2020 Primary Pavement Improvement Program				
Reconstruction in Spartanburg County - SC 358				
Reconstruction				
	2020-03-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	11,500.00
	2020-06-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	2,779.80
	2020-07-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	753,128.88
	2020-08-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	650,023.85
	2020-09-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	111,528.26
P038333 Total				**1,528,960.79**
0040692RD01				
I-85 (near MM 77 to near MM 84) (NB) and I-85 (near MM 77 to near MM 80) (SB)				
Rehabilitation NB & SB lanes to include replacement of CSX RR bridge - , I- 85				
Rehabilitation				
	2020-09-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	1,499,175.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-10-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	123,875.00
	2020-11-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	101,610.00
	2020-12-16	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	179,026.92
	2021-02-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	241,000.00
	2021-02-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	335,320.00
	2021-05-19	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	22,481.90
	2021-05-19	ENGINEERING & ARCHITECTURAL	HRV CONFORMANCE VERIFICATION	800.00
	2021-05-19	Payment to Railroad Company	CSX TRANSPORTATION INC	109,994.18
	2021-05-20	Payment to Railroad Company	CSX TRANSPORTATION INC	88,685.65
	2021-05-25	Payment to Railroad Company	CSX TRANSPORTATION INC	45,437.61
	2021-05-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	65,304.27
	2021-05-27	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,504.25
	2021-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	222,582.19
	2021-06-01	Payment to Railroad Company	CSX TRANSPORTATION INC	72,262.56
	2021-06-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,903.51
	2021-06-03	Other Contract Services	MICHAEL J	44.49
	2021-06-03	Payment to Railroad Company	CSX TRANSPORTATION INC	113,849.08
	2021-06-04	Other Contract Services	CHRISTOPHER E	45.00
	2021-06-11	ENGINEERING & ARCHITECTURAL	HRV CONFORMANCE VERIFICATION	2,240.00
	2021-06-15	Payment to Railroad Company	Pmt Rd & Brdg Contr	0.00
	2021-06-17	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,285.41
	2021-06-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,876.68
	2021-06-22	Other Contract Services	IN ST-MEALS-NON-REP	(89.49)
	2021-06-24	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	9,700.40
	2021-06-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	1,635,015.99
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	214,281.49
	2021-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,722.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	164,603.69
	2021-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,227.87
	2021-07-16	ENGINEERING & ARCHITECTURAL	HRV CONFORMANCE VERIFICATION	400.00
	2021-07-21	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	594,408.87

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-08-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,809.25
	2021-08-06	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	4,887.06
	2021-08-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	206,572.12
	2021-08-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,763.04
	2021-08-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	76,991.34
	2021-08-19	Payment to Railroad Company	CSX TRANSPORTATION INC	41,449.29
	2021-08-24	Payment to Railroad Company	CSX TRANSPORTATION INC	439,899.62
	2021-08-25	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	3,793,917.10
	2021-09-01	Payment to Railroad Company	CSX TRANSPORTATION INC	57,705.62
	2021-09-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,134.84
	2021-09-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,918,919.03)
	2021-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	143,817.79
	2021-10-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,698.10
	2021-10-19	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	451,475.89
	2021-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	181,997.44
	2021-10-28	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	32,433.40
	2021-11-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,906.54
	2021-11-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,499.82
	2021-11-08	Payment to Railroad Company	CSX TRANSPORTATION INC	185,746.28
	2021-11-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(429,066.27)
	2021-11-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	136,407.50
	2021-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,035.04
	2021-12-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,959.17
	2021-12-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	162,749.81
	2022-01-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,616.79
	2022-01-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	879,033.00
	2022-01-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,564.58
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	174,084.11
	2022-02-01	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,680.31
	2022-02-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	77,852.47
	2022-02-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,549.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-02-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	81,089.33
	2022-02-16	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	37,993.70
	2022-02-18	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	19,654.08
	2022-02-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	276,515.38
	2022-03-04	Payment to Railroad Company	CSX TRANSPORTATION INC	93,520.64
	2022-03-11	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	31,532.74
	2022-03-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	137.40
	2022-03-18	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,565.53
	2022-03-23	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(174,084.11)
	2022-03-24	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	96,942.64
	2022-03-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	33,278.49
	2022-04-25	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	15,495.34
	2022-04-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	113,377.85
	2022-04-25	Payment to Railroad Company	CSX TRANSPORTATION INC	69,469.00
	2022-04-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(250,092.90)
	2022-05-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,868.11
	2022-05-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	738.48
	2022-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	118,737.95
	2022-05-24	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	301,844.59
	2022-05-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,189.16
	2022-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	107,836.54
	2022-06-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	263.71
	2022-06-20	Payment to Railroad Company	CSX TRANSPORTATION INC	49,775.56
	2022-06-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(115,102.13)
	2022-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	123,396.75
	2022-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,888.26
	2022-06-30	Payment to Railroad Company	CSX TRANSPORTATION INC	144,028.87
	2022-08-09	Payment to Railroad Company	CSX TRANSPORTATION INC	88,058.95
	2022-08-24	Payment to Road & Bridge Contractors	Payment to Road and Bridge Contractors:	(176,249.03)
	2022-08-24	Payment to Railroad Company	CSX TRANSPORTATION INC	90,440.83
	2022-08-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,838.97

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-09-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	128,092.83
	2022-09-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,830.91
	2022-09-23	Payment to Railroad Company	CSX TRANSPORTATION INC	316,645.62
	2022-09-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	104,505.00
	2022-10-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,602.13
	2022-10-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	628,112.37
	2022-11-17	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	550,990.00
	2022-11-21	Payment to Railroad Company	CSX TRANSPORTATION INC	218,202.16
	2022-12-02	Contractual Agreements with Gov't/Non-Profi	TRAUNER CONSULTING SERVICES INC	69,793.41
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,958.50
	2022-12-22	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	40,000.00
	2022-12-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(174,819.71)
	2023-01-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	154,870.69
	2023-01-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	10,000.00
	2023-01-25	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	764.94
	2023-02-08	Payment to Railroad Company	CSX TRANSPORTATION INC	187,124.83
	2023-02-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	44,370.91
	2023-02-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,461.55
	2023-02-15	Payment to Railroad Company	CSX TRANSPORTATION INC	947,893.91
	2023-02-17	Payment to Railroad Company	CSX TRANSPORTATION INC	536,532.29
	2023-03-10	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	723.86
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	976.56
	2023-03-14	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	465,000.00
	2023-03-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	65,588.33
	2023-04-12	Payment to Railroad Company	CSX TRANSPORTATION INC	105,283.12
	2023-04-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	482,717.58
	2023-04-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,183.04
	2023-05-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,426.35)
	2023-05-15	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	199,500.00
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,402.60
	2023-05-16	Payment to Railroad Company	CSX TRANSPORTATION INC	65,044.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	154,515.88
	2023-05-31	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	6,792.00
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,511.80
	2023-06-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	81,048.28
	2023-06-21	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	2,832.73
	2023-06-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	320,827.83
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	73,574.13
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	7,020.40
	2023-07-26	Payment to Railroad Company	CSX TRANSPORTATION INC	77,329.62
	2023-08-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	23,365.31
	2023-08-17	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	122,018.96
	2023-08-18	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	76,561.75
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,896.07
	2023-08-28	Payment to Railroad Company	CSX TRANSPORTATION INC	96,721.51
	2023-08-29	Payment to Railroad Company	CSX TRANSPORTATION INC	29,362.04
	2023-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(98,887.73)
	2023-09-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	66,750.00
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,351.99
	2023-10-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(162,455.75)
	2023-10-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	16,818.68
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	149,834.09
	2023-11-13	Payment to Railroad Company	CSX TRANSPORTATION INC	64,050.23
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,663.36
	2023-11-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(160,220.47)
	2023-11-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	13,750.00
	2023-11-29	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	95,473.68
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	669.61
	2023-12-21	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(15,164.59)
	2024-01-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	137,595.04
	2024-01-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	49,708.10
	2024-01-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(158,957.78)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,187.57
	2024-02-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	44,203.40
	2024-02-13	Payment to Railroad Company	CSX TRANSPORTATION INC	41,409.41
	2024-02-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(506,692.82)
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	881.46
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	955.96
	2024-03-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(49,293.61)
	2024-04-01	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	160,672.78
	2024-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	58,013.91
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,370.65
	2024-05-16	Payment to Railroad Company	CSX TRANSPORTATION INC	11,439.79
	2024-05-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,278.08)
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	54,644.80
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,600.76
	2024-06-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	27,276.00
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	47,313.76
	2024-06-20	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	14,000.00
	2024-06-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	945,000.00
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,087.62
	2024-06-30	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	8,872.42
	2024-08-05	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	333,586.58
	2024-08-06	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	72,381.16
	2024-08-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,987.13
	2024-08-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,702.79
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,688.31
	2024-08-27	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	119,267.19
	2024-09-13	Payment to Railroad Company	CSX TRANSPORTATION INC	16,023.38
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,672.77
	2024-11-06	Payment to Railroad Company	CSX TRANSPORTATION INC	27,175.98
	2024-11-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(88,671.65)
	2024-11-07	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	15,892.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-13	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	82,738.33
	2024-11-18	Payment to Railroad Company	CSX TRANSPORTATION INC	50,847.57
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,168.97
	2024-12-11	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	97,180.62
	2024-12-12	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	43,041.13
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRAUNER CONSULTING SERVICES INC	13,709.31
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,647.87
	2024-12-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(120,000.00)
	2024-12-31	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	6,000.00
	2025-01-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,134.26
	2025-01-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,965.12
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,105.94
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,635.11
	2025-02-10	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(111,339.75)
	2025-02-10	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	285,864.24
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,318.54
	2025-02-04	Payment to Railroad Company	CSX TRANSPORTATION INC	127,014.58
	2025-02-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,885.72
	2025-02-26	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	8,000.00
	2025-03-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	677.13
	2025-03-04	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	424.73
	2025-03-17	Payment to Railroad Company	CSX TRANSPORTATION INC	83,170.32
	2025-03-28	Payment to Road & Bridge Contractors	BLYTHE CONSTRUCTION INC/ZACHRY	93,120.32
	2025-04-02	Payment to Railroad Company	CSX TRANSPORTATION INC	50,427.57
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,095.34
	2025-04-22	Payment to Railroad Company	UNDEP CASH U120-2	(41,585.16)
	2025-04-23	Payment to Railroad Company	CSX TRANSPORTATION INC	26,637.40
	2025-04-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(83,062.51)
	2025-05-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(149,304.82)
0040692RD01 Total				**19,882,948.71**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039490				
2021 Primary Preservation Program				
SCDOT Preservation in Spartanburg County - SC 101, SC 14, SC 417				
Preservation				
	2021-01-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	132,315.59
	2021-02-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	85,103.28
	2021-03-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(630.92)
	2021-09-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	31,429.12
	2021-10-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	119,387.67
	2022-10-05	Payment to Road & Bridge Contractors	ROGERS GROUP INC	732.89
P039490 Total				**368,337.63**
P039508				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Spartanburg County - S- 50, S- 62				
Preservation				
	2021-01-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	58,475.41
	2021-02-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	313,994.13
	2021-03-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	187,724.36
	2021-10-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,735.03
P039508 Total				**579,928.93**
P039533				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Spartanburg County - S- 133, S- 62				
Preservation				
	2021-01-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	900.00
	2021-02-10	Highway Maintenance Contracts	ROGERS GROUP INC	13,330.38
	2021-09-13	Highway Maintenance Contracts	ROGERS GROUP INC	2,055.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-10-11	Highway Maintenance Contracts	ROGERS GROUP INC	19,316.74
P039533 Total				**35,602.52**
P039455				
2021 Non FA Secondary Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 120, S- 187				
Reconstruction				
	2021-03-31	Highway Maintenance Contracts	ROGERS GROUP INC	74,828.13
	2021-04-14	Highway Maintenance Contracts	ROGERS GROUP INC	120.00
	2021-06-10	Highway Maintenance Contracts	ROGERS GROUP INC	25,250.00
	2022-05-23	Highway Maintenance Contracts	ROGERS GROUP INC	15,583.33
	2022-06-22	Highway Maintenance Contracts	ROGERS GROUP INC	292,325.35
	2022-06-22	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,867.65
	2022-07-27	Highway Maintenance Contracts	ROGERS GROUP INC	478,444.66
	2022-08-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	8,103.62
	2022-08-23	Highway Maintenance Contracts	ROGERS GROUP INC	266,206.64
	2022-09-06	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,962.96
	2022-10-31	Highway Maintenance Contracts	ROGERS GROUP INC	7,203.80
	2022-11-23	Highway Maintenance Contracts	ROGERS GROUP INC	18,462.60
	2022-12-22	Highway Maintenance Contracts	ROGERS GROUP INC	45,168.93
	2024-05-17	Highway Maintenance Contracts	ROGERS GROUP INC	3,775.20
P039455 Total				**1,242,302.87**
P039348				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 191, S- 60				
Reconstruction				
	2021-03-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	31,559.10
	2021-10-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	339,488.76
	2021-11-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	190,651.91

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-02-04	Payment to Road & Bridge Contractors	ROGERS GROUP INC	38,244.65
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	5,536.86
	2022-05-17	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(10,800.00)
P039348 Total				**594,681.28**
P039419				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 590, S- 594				
Reconstruction				
	2021-03-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	33,150.30
	2021-04-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,312.50
	2021-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	179,200.01
	2021-08-05	Payment to Road & Bridge Contractors	ROGERS GROUP INC	504,473.25
	2021-09-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,040,200.33
	2021-10-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	141,076.02
	2021-11-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	41,401.95
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	470.29
	2022-01-25	ENGINEERING & ARCHITECTURAL	S&ME INC	5,916.67
	2022-02-04	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,818.55
P039419 Total				**1,975,019.87**
P039399				
2021 Primary Pavement Improvement Program				
Reconstruction in Spartanburg County - SC 101, SC 292				
Reconstruction				
	2021-03-31	Payment to Road & Bridge Contractors	ROGERS GROUP INC	69,976.89
	2021-04-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	229,797.14
	2021-05-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,942.79
	2021-06-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	100,587.11
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	2,323.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	12,331.48
	2021-07-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	648,307.98
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	5,411.65
	2021-08-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	15,744.85
	2021-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	11,617.95
	2021-09-13	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,966.10
	2021-09-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	135,520.38
	2021-09-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	7,904.57
	2021-12-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	758,141.75
	2021-12-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	37,759.03
	2022-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	4,829.60
	2022-02-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	50,040.55
	2022-04-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,324.68
	2022-05-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	224,514.30
	2022-06-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	724,367.90
	2022-07-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	595,752.46
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,272.98
	2022-08-02	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	13,852.77
	2022-08-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	74,490.50
	2022-09-06	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,500.94
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,413.70
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	234.66
	2022-11-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,088.44
	2022-12-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	70,429.81
	2024-05-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,184.00
P039399 Total				**3,845,630.56**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039400				
2021 Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - US 176				
Rehabilitation				
	2021-03-31	Payment to Road & Bridge Contractors	ROGERS GROUP INC	504,737.30
	2021-04-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	115,661.72
	2021-05-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	401,779.61
	2021-06-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	874,182.16
	2021-07-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	28,665.66
	2021-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	13,112.20
	2021-09-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,327.17
	2021-12-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	45,858.80
	2021-12-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,050.00
	2022-05-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	32,416.67
	2022-08-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,291.67
	2022-12-22	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,374.30
	2024-05-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,492.18
P039400 Total				**2,055,949.44**
P040259				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Spartanburg County - SC 146, SC 290, SC 292, SC 295, SC 296, SC 417, US 221				
Reconstruction				
	2022-01-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	128,046.01
	2022-02-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	485,453.43
	2022-03-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	347,295.39
	2022-04-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,441,244.59
	2022-04-25	ENGINEERING & ARCHITECTURAL	S&ME INC	915.89
	2022-05-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	72,162.38
	2022-06-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	613,304.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-13	ENGINEERING & ARCHITECTURAL	S&ME INC	3,744.77
	2022-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	792,122.53
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,292.59
	2022-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	596,974.86
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,354.83
	2022-09-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	443,401.90
	2022-09-28	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	13,487.82
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	1,799.03
	2022-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	627,181.38
	2022-10-27	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	1,056.78
	2022-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	6,330.34
	2022-11-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	220,637.19
	2022-12-12	ENGINEERING & ARCHITECTURAL	S&ME INC	3,987.99
	2022-12-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	16,974.20
	2023-01-04	ENGINEERING & ARCHITECTURAL	S&ME INC	313.28
	2023-01-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,558.00
	2023-02-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,939.51
	2023-03-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	73,873.68
	2023-04-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	867,801.23
	2023-05-02	ENGINEERING & ARCHITECTURAL	S&ME INC	2,458.36
	2023-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	18,798.19
	2023-11-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	695,222.02
	2023-11-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,241.49
	2023-12-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	44,117.80
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,127.18
	2024-01-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	91,550.01
	2024-02-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,465.21
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,362.55
	2024-02-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,060.91
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,316.12
	2024-03-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	35,270.99

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	677.92
	2024-03-26	ENGINEERING & ARCHITECTURAL	S&ME INC	594.31
	2024-04-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	158,006.93
	2024-05-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	248,294.04
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,529.91
	2024-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	194,915.77
	2024-07-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,437.50
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	136.67
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	1,834.76
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,963.58
	2024-09-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,125.00
	2024-10-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	56,093.11
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	631.15
	2024-11-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	341,801.39
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,139.39
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,013.69
	2024-12-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	16,568.00
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,129.56
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	320.57
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	929.37
	2025-02-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	143,379.21
	2025-03-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	3,358.68
	2025-03-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,047.12)
	2025-06-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	34,744.31
P040259 Total				**8,928,991.83**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040260				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Spartanburg County - S- 128, S- 41				
Reconstruction				
	2022-01-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	13,000.00
	2022-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	203,953.46
	2022-09-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	385,743.13
	2022-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	16,960.00
	2022-11-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,199.42
	2022-12-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	415.00
	2024-01-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	53,887.64
	2024-02-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	981.88
	2024-02-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	8,125.00
	2024-03-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,582.62
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	291.90
	2024-04-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	167,952.42
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,821.74
	2024-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	573,821.12
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,457.79
	2024-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(585,160.21)
	2024-07-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	157,258.73
	2024-08-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	18,364.58
	2024-09-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,375.00
	2024-12-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,250.00
	2025-02-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	91,125.00
	2025-03-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	768.34
	2025-03-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6,051.72)
	2025-06-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,043.75
P040260 Total				**1,206,166.59**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040295				
2022 FA Secondary Pavement Improvement Program				
Reconstruction in Spartanburg County - S- 242, S- 43				
Reconstruction				
	2022-01-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	13,000.00
	2022-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	230,700.76
	2022-09-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,598,340.68
	2022-09-28	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,361.28
	2022-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	71,849.01
	2022-11-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	33,876.93
	2022-12-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	5,535.00
	2023-01-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	20,299.00
	2023-02-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,954.00
	2023-10-12	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,673.16
	2024-02-13	Payment to Road & Bridge Contractors	ROGERS GROUP INC	193,337.13
	2024-03-11	Payment to Road & Bridge Contractors	Highway Maint Contr	(3,440.83)
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,758.22
	2024-04-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	210,626.23
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,389.35
	2024-07-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	84,612.40
	2024-08-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	340,646.59
	2024-09-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	421,141.36
	2024-10-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,453.65
	2024-10-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,950.16
	2024-11-26	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,160.48
	2024-12-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	39,688.99
	2025-02-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	93,625.00
	2025-03-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,295.12
	2025-06-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	22,850.16
P040295 Total				**3,434,683.83**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040261				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Spartanburg County - S- 120, S- 13, S- 37, S- 964				
Reconstruction				
	2022-01-27	Highway Maintenance Contracts	ROGERS GROUP INC	53,000.00
	2022-02-14	Highway Maintenance Contracts	ROGERS GROUP INC	220,983.99
	2022-06-30	Highway Maintenance Contracts	ROGERS GROUP INC	60,370.85
	2022-08-17	Highway Maintenance Contracts	ROGERS GROUP INC	408,932.46
	2022-09-06	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	4,145.02
	2022-09-13	Highway Maintenance Contracts	ROGERS GROUP INC	26,424.14
	2022-10-12	Highway Maintenance Contracts	ROGERS GROUP INC	18,070.00
	2022-11-16	Highway Maintenance Contracts	ROGERS GROUP INC	17,983.56
	2022-12-15	Highway Maintenance Contracts	ROGERS GROUP INC	520.00
	2023-02-07	Highway Maintenance Contracts	ROGERS GROUP INC	7,380.00
	2023-10-12	Highway Maintenance Contracts	ROGERS GROUP INC	240.00
	2024-01-09	Highway Maintenance Contracts	ROGERS GROUP INC	104,056.93
	2024-01-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,765.29
	2024-02-13	Highway Maintenance Contracts	ROGERS GROUP INC	56,375.00
	2024-03-11	Highway Maintenance Contracts	ROGERS GROUP INC	54,458.44
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	754.22
	2024-04-16	Highway Maintenance Contracts	ROGERS GROUP INC	525.12
	2024-05-15	Highway Maintenance Contracts	ROGERS GROUP INC	311,894.31
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,814.35
	2024-06-20	Highway Maintenance Contracts	ROGERS GROUP INC	420,011.72
	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,336.84
	2024-07-24	Highway Maintenance Contracts	ROGERS GROUP INC	20,713.89
	2024-08-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	174.89
	2024-08-27	Highway Maintenance Contracts	ROGERS GROUP INC	24,175.70
	2024-09-25	Highway Maintenance Contracts	ROGERS GROUP INC	24,375.00
	2024-11-19	Highway Maintenance Contracts	ROGERS GROUP INC	136,418.18

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-12-11	Highway Maintenance Contracts	ROGERS GROUP INC	44,262.24
	2025-02-24	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(5,786.86)
	2025-03-26	Highway Maintenance Contracts	ROGERS GROUP INC	7,915.71
	2025-06-16	Highway Maintenance Contracts	ROGERS GROUP INC	10,613.38
P040261 Total				**2,046,904.37**
P040888				
2022 Interstate Preservation Program				
I-26 MP 0-18.39 Mill/SMA placement - I- 26				
Preservation				
	2023-02-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,141,240.00
	2023-03-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	730,080.40
	2023-04-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	2,371.40
	2023-05-15	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	242,909.01
	2023-05-30	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	10,944.89
	2023-06-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,401,848.28
	2023-06-21	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	16,225.15
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	812.93
	2023-07-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	930,532.24
	2023-07-28	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	8,634.44
	2023-08-11	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,782,125.00
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,289.49
	2023-08-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	14,623.53
	2023-09-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,297,720.36
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	1,012.50
	2023-09-22	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	17,847.51
	2023-10-24	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	16,541.47
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,313.53
	2023-11-02	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	801,054.58
	2023-11-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,813,299.00
	2023-11-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	22,039.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	272.98
	2023-12-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,645,725.86
	2024-01-03	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,325.16
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,174.04
	2024-01-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	4,348.73
	2024-01-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,818.24
	2024-02-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	554.38
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	4,423.46
	2024-03-08	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,982.08
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	888.32
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,178.90
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	402.51
	2024-03-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	140,886.19
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,231.03
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,935.43
	2024-04-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	399,508.52
	2024-05-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	13,680.58
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	397.32
	2024-05-15	ENGINEERING & ARCHITECTURAL	S&ME INC	730.49
	2024-05-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,230,120.42
	2024-06-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	17,241.10
	2024-06-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	734,758.62
	2024-06-27	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	13,795.43
	2024-06-27	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	28,930.50
	2024-07-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,889,781.22
	2024-08-06	ENGINEERING & ARCHITECTURAL	S&ME INC	2,732.82
	2024-08-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	20,543.06
	2024-08-09	ENGINEERING & ARCHITECTURAL	S&ME INC	815.45
	2024-08-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	203,947.94
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	11,896.45
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	3,333.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-09-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,676,116.39
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,843.11
	2024-10-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	925,375.36
	2024-10-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	18,933.21
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,644.75
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,222.38
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	1,414.16
	2024-11-26	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	19,851.28
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	276.46
	2024-12-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,646,994.48
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	952.72
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	2,965.87
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,974.92
	2025-01-29	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	785,965.90
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	519.01
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,392.43
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,787.07
	2025-02-04	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	31,523.66
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	11,524.33
	2025-04-29	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,949,211.52
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,319.08
	2025-05-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,844.54
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	22,894.42
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	182.98
P040888 Total				**27,771,556.36**
P042074				
2023 Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - US 221				
Rehabilitation				
	2023-04-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	678,018.38

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,398.21
	2023-06-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	29,830.00
	2023-10-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	847,094.40
	2023-11-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	128,442.50
	2023-12-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,407.67
	2024-01-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,227.29
	2024-02-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,830.27
	2024-06-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	2,371.42
P042074 Total				**1,726,620.14**
P040989				
2023 Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - US 176				
Rehabilitation				
	2023-05-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	47,023.00
	2023-06-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	52,360.00
	2023-08-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	142.80
	2023-10-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	568,403.83
	2023-11-29	Payment to Road & Bridge Contractors	ROGERS GROUP INC	369,406.39
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,410.38
	2023-12-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,485,665.70
	2024-01-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	15,444.91
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,218.63
	2024-02-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	43,453.24
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	296.59
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,355.84
P040989 Total				**2,587,181.31**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041020				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Spartanburg County - S- 30, S-57, S- 659, S- 908				
Reconstruction				
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	212,929.47
	2023-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	83,944.07
	2023-11-21	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	6,796.07
	2023-11-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,459.96
	2023-11-29	Payment to Road & Bridge Contractors	PALMETTO CORP	1,225,480.15
	2023-12-19	Payment to Road & Bridge Contractors	PALMETTO CORP	1,163,075.06
	2024-01-03	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,388.97
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,957.58
	2024-01-22	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,563.94
	2024-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	252,833.76
	2024-02-05	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	9,188.86
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	3,516.49
	2024-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	1,939.56
	2024-03-08	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,027.32
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,558.83
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	254.22
	2024-03-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	63.56
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,182.94
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	890.39
	2024-05-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	215.38
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	216.95
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	318.23
	2024-06-28	Payment to Road & Bridge Contractors	PALMETTO CORP	7,120.00
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	83,903.25
	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	411,360.23
	2024-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	913.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,565.49
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	737,140.19
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	10,171.07
	2024-10-24	Payment to Road & Bridge Contractors	PALMETTO CORP	53,460.39
	2024-10-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	3,684.17
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,001,738.46
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	4,242.32
	2024-12-13	ENGINEERING & ARCHITECTURAL	S&ME INC	1,935.23
	2024-12-18	Payment to Road & Bridge Contractors	PALMETTO CORP	150,923.40
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	1,688.26
	2025-01-27	Payment to Road & Bridge Contractors	PALMETTO CORP	59,530.71
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,969.19
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	296.59
	2025-05-07	Payment to Road & Bridge Contractors	Highway Maint Contr	66,993.34
P041020 Total				**5,586,437.34**
P041229				
2023 Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in Spartanburg County - SC 357				
Reconstruction				
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	218,077.46
	2023-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	76,666.67
	2023-09-07	Payment to Road & Bridge Contractors	PALMETTO CORP	93.60
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	356.49
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,022.41
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	173.95
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,030.04
	2024-05-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	220.86
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	216.95
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	185.71
	2024-06-28	Payment to Road & Bridge Contractors	PALMETTO CORP	1,024,495.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	19,327.86
	2024-08-05	Payment to Road & Bridge Contractors	PALMETTO CORP	1,706,274.74
	2024-08-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	24,219.59
	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	1,339,844.43
	2024-08-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	9,536.61
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,268.07
	2024-10-01	Payment to Road & Bridge Contractors	PALMETTO CORP	90,818.36
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	859.21
	2024-10-24	Payment to Road & Bridge Contractors	PALMETTO CORP	85,934.74
	2024-10-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,331.98
	2024-11-20	Payment to Road & Bridge Contractors	PALMETTO CORP	50,481.86
	2024-12-18	Payment to Road & Bridge Contractors	PALMETTO CORP	1,366.99
	2025-01-27	Payment to Road & Bridge Contractors	PALMETTO CORP	134,403.19
	2025-05-07	Payment to Road & Bridge Contractors	Highway Maint Contr	34,013.94
P041229 Total				**4,830,220.93**
P041063				
2023 Non-FA Secondary Pavement Improvement Program				
Rehabilitation/Reconstruction in Spartanburg County - S- 122, S- 83, S- 92				
Reconstruction				
	2023-08-22	Highway Maintenance Contracts	PALMETTO CORP	213,514.46
	2023-09-07	Highway Maintenance Contracts	PALMETTO CORP	78,585.47
	2024-01-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	401.11
	2024-03-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,022.41
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	217.98
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	373.02
	2024-05-06	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	215.38
	2024-05-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	262.04
	2024-06-05	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	318.23
	2024-09-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	892.43

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-01	Highway Maintenance Contracts	PALMETTO CORP	899,694.58
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	14,467.63
	2024-10-24	Highway Maintenance Contracts	PALMETTO CORP	956,774.43
	2024-10-29	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	883.54
	2024-11-20	Highway Maintenance Contracts	PALMETTO CORP	328,341.91
	2024-11-26	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	848.95
	2024-12-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	6,018.17
	2024-12-18	Highway Maintenance Contracts	PALMETTO CORP	36,073.43
	2025-01-27	Highway Maintenance Contracts	PALMETTO CORP	41,564.42
	2025-05-07	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(87,982.22)
P041063 Total				**2,492,487.37**
P042409				
2024 Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - SC 11, US 176, US 221, US 221 ALT				
Rehabilitation				
	2024-04-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	244,180.94
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,194.45
	2024-04-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	18,853.92
	2024-04-19	ENGINEERING & ARCHITECTURAL	S&ME INC	551.33
	2024-04-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	189,283.57
	2024-05-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,261.13
	2024-05-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	10,971.72
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	682.39
	2024-10-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	45,158.75
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	364.60
	2025-02-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	456,794.23
	2025-03-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	275,884.70
	2025-05-14	ENGINEERING & ARCHITECTURAL	S&ME INC	1,244.91
	2025-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	182,899.13
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	598.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	561.12
	2025-06-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	368,014.64
P042409 Total				**1,801,500.42**
P042410				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Spartanburg County - S- 1083, S- 43, S- 78				
Rehabilitation				
	2024-04-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	368,039.56
	2024-04-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,462.98
	2024-04-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	445,904.85
	2024-07-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	76,584.84
	2024-08-27	Payment to Road & Bridge Contractors	ROGERS GROUP INC	824,174.39
	2024-09-25	Payment to Road & Bridge Contractors	ROGERS GROUP INC	160,004.12
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	179.07
	2024-10-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	51,179.98
	2025-02-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	17,799.30
	2025-03-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	709,720.32
	2025-04-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	113,180.68
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,443.13
P042410 Total				**2,770,673.22**
P042489				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Spartanburg County - S- 260				
Rehabilitation				
	2024-04-02	Highway Maintenance Contracts	ROGERS GROUP INC	168,666.67
	2024-04-25	Highway Maintenance Contracts	ROGERS GROUP INC	158,124.88
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	343.43

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-20	Highway Maintenance Contracts	ROGERS GROUP INC	66,517.59
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	202.64
P042489 Total				**393,855.21**
P040988				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Spartanburg County - SC 11				
Rehabilitation				
	2024-06-27	Payment to Road & Bridge Contractors	PALMETTO CORP	11,888.89
	2024-07-24	Payment to Road & Bridge Contractors	PALMETTO CORP	357,407.68
	2025-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	55,284.20
	2025-05-27	Payment to Road & Bridge Contractors	PALMETTO CORP	768,649.01
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	363.87
	2025-06-19	Payment to Road & Bridge Contractors	PALMETTO CORP	496,543.76
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	137.25
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,247.26
P040988 Total				**1,691,521.92**
P043392				
SC 49 over Cedar Shoals Creek Bridge Embankment Repair (Asset 904) Spartanburg County				
SC 49 over Cedar Shoals Creek Bridge Embankment Repair (Asset 904) Spartanburg County - SC 49				
Bridge Maintenance				
	2024-09-30	Highway Maintenance Contracts	GEOSTABILIZATION INTERNATIONAL LLC	199,131.90
	2024-10-08	Highway Maintenance Contracts	GEOSTABILIZATION INTERNATIONAL LLC	(199,131.90)
	2024-10-09	Highway Maintenance Contracts	GEOSTABILIZATION INTERNATIONAL LLC	199,131.90
P043392 Total				**199,131.90**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041766				
I-26 over Bowen Lake Bridge Repair (Asset 3480 & 3488)				
I-26 over Bowen Lake Bridge Repair (Asset 3480 & 3488) - I- 26				
Bridge Maintenance				
	2024-09-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,777.86
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	8,330.00
	2024-12-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	10,000.00
	2025-01-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	847,571.40
P041766 Total				**868,679.26**
P043667				
S-42-525 (Fairforest Road) over I-26, Spartanburg County, Emergency Bridge Repair (Asset 3121)				
S-42-525 (Fairforest Road) over I-26, Spartanburg County, Emergency Bridge Repair to Superstructure and Bridge Deck (Asset 3121) - S- 525				
Emergency Repair/Replacement				
	2024-11-04	Highway Maintenance Contracts	UNITED INFRASTRUCTURE GROUP, INC.	639,998.70
	2025-04-23	Highway Maintenance Contracts	UNITED INFRASTRUCTURE GROUP, INC.	837,139.66
P043667 Total				**1,477,138.36**
P044086				
Hurricane Helene Spartanburg Interstate Guardrail				
Change Order to Contract 5368840 Hurricane Helene Spartanburg Interstate Guardrail				
Emergency Repair/Replacement				
	2025-01-27	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	28,551.60
	2025-03-25	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(28,551.60)
P044086 Total				**0.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044087				
Hurricane Helene Spartanburg FA Guardrail				
Change Order to Contract 5368910 Hurricane Helene Spartanburg FA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	76,978.50
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(76,978.50)
P044087 Total				**0.00**
P044088				
Hurricane Helene Spartanburg NFA Guardrail				
Change order to Contract 5368910 - Hurricane Helene Spartanburg NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-24	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	69,472.00
	2025-03-11	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	0.00
P044088 Total				**69,472.00**
P043196				
2025 Primary Preservation Program				
SCDOT Preservation in Spartanburg County - US 221				
Preservation				
	2025-03-11	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	697,783.65
	2025-04-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	24,426.22
P043196 Total				**722,209.87**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041184				
2023 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Spartanburg County - SC 56				
Reconstruction				
	2025-03-21	Payment to Road & Bridge Contractors	PALMETTO CORP	218,333.33
	2025-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	103,482.00
	2025-06-12	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	602.00
	2025-06-19	Payment to Road & Bridge Contractors	PALMETTO CORP	424,898.40
P041184 Total				**747,315.73**
P042411				
2024 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Spartanburg County - L- 2655, S- 101, S- 349				
Reconstruction				
	2025-03-21	Highway Maintenance Contracts	PALMETTO CORP	265,871.51
	2025-04-14	Highway Maintenance Contracts	PALMETTO CORP	622,954.70
	2025-05-27	Highway Maintenance Contracts	PALMETTO CORP	202,907.31
	2025-05-28	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	5,922.97
	2025-06-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	8,940.55
	2025-06-19	Highway Maintenance Contracts	PALMETTO CORP	180,360.36
	2025-06-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	15,647.43
P042411 Total				**1,302,604.83**
P042408				
2024 Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - US 29				
Rehabilitation				
	2025-03-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	245,248.00
	2025-04-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	118,906.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	506,342.60
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	91.49
P042408 Total				**870,588.09**
P042412				
2024 Primary Pavement Improvement Program				
Rehabilitation in Spartanburg County - SC 56				
Rehabilitation				
	2025-03-26	Payment to Road & Bridge Contractors	ROGERS GROUP INC	145,000.00
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,799.19
	2025-04-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	118,750.00
P042412 Total				**265,549.19**
Spartanburg Total				**129,132,926.77**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Sumter				
P033679				
2018 Non-Interstate NHS Program (Sumter US 76)				
Rehab in Sumter - US 76				
Rehabilitation				
	2019-04-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	82,321.00
	2019-05-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,252,540.84
	2019-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,678.90
	2019-06-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	482.86
	2019-06-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	498,811.94
	2019-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,871.80
	2019-07-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	485.96
	2019-07-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	0.00
	2019-08-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	26,525.18
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	969.47
	2020-01-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,831.68
P033679 Total				**1,897,519.63**
P033680				
2018 Federal Aid Secondary Program				
2018 Federal Aid Secondary Reconstruction in Sumter County - S- 514, S- 81, S- 94				
Reconstruction				
	2019-04-16	Payment to Road & Bridge Contractors	CR JACKSON INC	948,311.52
	2019-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,174.38
	2019-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	127,374.85
	2019-06-18	Payment to Road & Bridge Contractors	CR JACKSON INC	47,187.30
	2019-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	500.00
	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,142.91
	2019-12-10	Payment to Road & Bridge Contractors	CR JACKSON INC	(27.00)
P033680 Total				**1,134,663.96**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036778				
2018 Non-Interstate NHS Preservation Program (Sumter US 76)				
NHS Preservation in Sumter County/ Rural Safety Rte - US 76				
Preservation				
	2018-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	357,882.77
	2018-08-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	626,096.39
	2018-09-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,196.19
	2018-11-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,422.05
	2018-11-15	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,850.39
	2018-11-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,645.51
	2019-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	737.96
	2020-08-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	(13,535.42)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(13,535.42)
	2021-07-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	13,535.42
P036778 Total				**1,042,295.84**
P036779				
2018 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Sumter County - US 378				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	309,713.71
	2018-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	47,926.52
	2018-11-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,686.38
	2019-01-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,609.85
P036779 Total				**361,936.46**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P036852				
US 76 - Safety Improvements in Sumter County				
Safety Improvement from MP 0.000 (Richland County Line) to approx. MP 7.8 near SC 441 - US 76				
Safety Improvement				
	2018-05-14	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	79.10
	2018-05-14	Printing, Binding, Advertising	SHAW NEWS	322.20
	2018-06-13	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	0.00
	2018-07-16	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	25,367.25
	2018-08-22	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	15,956.42
	2018-11-07	ENGINEERING & ARCHITECTURAL	QUANTUM SPATIAL INC	5,001.68
	2019-02-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,687.45
	2019-04-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	22,951.47
	2019-05-09	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	9,681.90
	2019-05-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	30,560.18
	2019-07-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	40,568.86
	2019-07-31	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	31,217.36
	2019-08-30	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,907.45
	2019-10-11	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,594.31
	2019-12-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	50,376.69
	2020-01-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,141.84
	2020-02-12	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,041.77
	2020-04-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	33,199.94
	2020-04-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	4,065.78
	2020-05-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,837.04
	2020-06-22	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,821.93
	2020-08-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	3,658.88
	2020-09-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	10,710.73
	2020-10-29	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	14,545.24
	2020-11-18	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,545.76
	2021-01-08	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	8,528.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-01-28	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,253.90
	2021-02-19	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	6,539.90
	2021-03-23	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	15,780.03
	2021-05-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	20,144.42
	2021-06-02	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	125.00
	2021-06-25	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	13,741.48
	2021-07-26	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	2,104.97
	2021-07-27	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,199.40
	2021-09-14	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,997.13
	2021-10-01	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	689.43
	2021-11-04	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	192.31
	2021-12-16	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	128.22
	2022-01-07	Payment to Road & Bridge Contractors	CR JACKSON INC	199,628.47
	2022-01-26	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	7,523.77
	2022-01-28	Payment to Road & Bridge Contractors	CR JACKSON INC	184,069.45
	2022-02-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,284.38
	2022-02-07	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	1,145.80
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	336,019.40
	2022-02-17	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	948.73
	2022-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,724.50
	2022-03-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,701.59
	2022-03-18	Payment to Road & Bridge Contractors	CR JACKSON INC	368,984.35
	2022-03-21	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	501.95
	2022-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	18,066.52
	2022-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	184,675.40
	2022-05-06	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	256.41
	2022-05-12	Payment to Road & Bridge Contractors	CR JACKSON INC	138,128.88
	2022-05-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,603.29
	2022-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	137,352.00
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	22,715.29
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	20,289.16

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	190,598.20
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,059.38
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	20,246.78
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,931.19
	2022-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	81,514.98
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	21,351.24
	2022-09-12	Payment to Road & Bridge Contractors	CR JACKSON INC	75,299.60
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,638.72
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	34,144.25
	2022-10-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	960.36
	2022-11-02	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	76.42
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,815.72
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,694.95
	2022-12-12	Payment to Road & Bridge Contractors	CR JACKSON INC	13,740.00
	2022-12-28	Payment to Utility Company	DUKE ENERGY PROGRESS	16,071.22
	2023-01-17	Payment to Road & Bridge Contractors	CR JACKSON INC	10,298.20
	2023-02-01	ENGINEERING & ARCHITECTURAL	WSP USA INC	1,481.22
	2023-02-02	ENGINEERING & ARCHITECTURAL	WSP USA INC	455.76
	2023-02-14	Payment to Road & Bridge Contractors	CR JACKSON INC	43,305.67
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,322.19
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	16,701.83
	2023-03-10	ENGINEERING & ARCHITECTURAL	WSP USA INC	797.58
	2023-03-22	Payment to Road & Bridge Contractors	CR JACKSON INC	1,265,218.15
	2023-04-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,646.62
	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,252.76
	2023-04-07	ENGINEERING & ARCHITECTURAL	WSP USA INC	1,025.46
	2023-04-11	Payment to Road & Bridge Contractors	CR JACKSON INC	62,782.16
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,122.39
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	22,249.90
	2023-05-15	Payment to Utility Company	DUKE ENERGY PROGRESS	3,274.15
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,444.29

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2023-05-23	Payment to Road & Bridge Contractors	CR JACKSON INC	109,572.35
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,881.72
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,517.58
	2023-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	201,478.37
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,201.78
	2023-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,491.90
	2023-06-30	ENGINEERING & ARCHITECTURAL	WSP USA INC	911.52
	2023-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	164,110.77
	2023-07-24	ENGINEERING & ARCHITECTURAL	WSP USA INC	1,253.34
	2023-07-31	ENGINEERING & ARCHITECTURAL	WSP USA INC	455.76
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,477.00
	2023-08-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,874.84
	2023-08-22	Payment to Road & Bridge Contractors	CR JACKSON INC	79,758.46
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	376.45
	2023-09-14	Payment to Road & Bridge Contractors	CR JACKSON INC	1,387,105.43
	2023-09-15	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	539.24
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	546.81
	2023-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	15,578.46
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,777.10
	2023-10-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	18,886.83
	2023-10-24	ENGINEERING & ARCHITECTURAL	RAMEY KEMP & ASSOCIATES INC	155.41
	2023-10-26	Payment to Road & Bridge Contractors	CR JACKSON INC	35,557.57
	2023-10-27	ENGINEERING & ARCHITECTURAL	S&ME INC	1,084.27
	2023-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,519.89
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,408.76
	2023-12-05	ENGINEERING & ARCHITECTURAL	OLH INC	2,159.55
	2024-01-04	Payment to Road & Bridge Contractors	CR JACKSON INC	128,508.03
	2024-01-05	ENGINEERING & ARCHITECTURAL	OLH INC	510.81
	2024-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,334.33
	2024-01-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,269.09
	2024-02-05	Payment to Road & Bridge Contractors	CR JACKSON INC	75,600.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,608.54
	2024-02-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,334.33
	2024-04-02	ENGINEERING & ARCHITECTURAL	OLH INC	510.81
	2024-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	126,826.65
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,114.49
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	9,802.03
	2024-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	18,096.50
P036852 Total				**6,531,603.41**
P036780				
2018 Federal Aid Secondary Program				
SCDOT Federal Aid Preservation in Sumter County - S- 1074				
Preservation				
	2018-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	245,823.79
	2018-10-15	Payment to Road & Bridge Contractors	CR JACKSON INC	18,380.47
	2018-11-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,127.28
P036780 Total				**266,331.54**
P038037				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Sumter County - US 521				
Preservation				
	2019-05-07	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,123.62
	2019-05-07	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	61,996.00
	2019-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,829.84
	2019-05-31	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	813,410.25
	2019-06-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,337.30
	2019-07-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,504.68
	2019-07-18	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	54,294.20
	2019-08-22	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	71,096.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-10-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,985.41
	2020-03-11	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,372.41
	2020-06-25	Payment to Road & Bridge Contractors	STRAWSER CONSTRUCTION INC	22,487.60
P038037 Total				**1,040,438.06**
P037579				
2019 NFA Secondary Pavement Improvement Program				
2019 NFA Secondary Rehabilitation/Reconstruction in Sumter County - S- 114, S- 517, S- 94				
Reconstruction				
	2019-06-30	Highway Maintenance Contracts	PALMETTO CORP	54,986.31
	2019-08-07	Highway Maintenance Contracts	PALMETTO CORP	10,931.56
	2019-09-12	Highway Maintenance Contracts	PALMETTO CORP	63,419.36
	2019-10-15	Highway Maintenance Contracts	PALMETTO CORP	202,353.87
	2019-12-12	Highway Maintenance Contracts	PALMETTO CORP	11,806.42
	2019-12-16	Payment to Road & Bridge Contractors	PALMETTO CORP	69,139.84
	2020-04-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	336.28
	2020-07-15	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(101.46)
	2021-05-17	Highway Maintenance Contracts	ENGINEERING & ARCH	1,185.75
	2021-05-17	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	2,522.38
P037579 Total				**416,580.31**
P038087				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Sumter County - S- 1074, S- 380				
Preservation				
	2019-06-18	Payment to Road & Bridge Contractors	CR JACKSON INC	9,562.01
	2019-06-28	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	530.55
	2019-08-13	Payment to Road & Bridge Contractors	CR JACKSON INC	5,146.00
	2019-08-23	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	423.49
	2019-09-18	Payment to Road & Bridge Contractors	CR JACKSON INC	240,584.53

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-09-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,422.35
	2019-10-09	Payment to Road & Bridge Contractors	CR JACKSON INC	14,269.26
	2019-11-13	Payment to Road & Bridge Contractors	CR JACKSON INC	170.00
	2020-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,445.20
P038087 Total				**281,553.39**
P037578				
2019 FA Secondary Pavement Improvement Program				
2019 FA Secondary Rehabilitation/Reconstruction in Sumter County - S- 12, S- 41				
Reconstruction				
	2019-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	64,880.32
	2019-07-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	526.15
	2019-08-07	Payment to Road & Bridge Contractors	PALMETTO CORP	30,988.81
	2019-09-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	665.92
	2019-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	670,238.65
	2019-10-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,872.44
	2019-12-12	Payment to Road & Bridge Contractors	PALMETTO CORP	18,422.94
	2019-12-16	Payment to Road & Bridge Contractors	PALMETTO CORP	94,548.85
	2019-12-18	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,486.94
	2020-01-27	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	1,990.28
	2020-03-11	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	8,854.14
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	27,480.45
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,446.41
	2020-04-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	332.87
	2020-07-15	Payment to Road & Bridge Contractors	PALMETTO CORP	1,096.54
P037578 Total				**927,831.71**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038002				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - SC 53				
Rehabilitation				
	2019-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	58,919.99
	2019-08-07	Payment to Road & Bridge Contractors	PALMETTO CORP	34,920.00
	2019-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	487,974.67
	2019-10-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	8,576.58
	2019-12-12	Payment to Road & Bridge Contractors	PALMETTO CORP	30,815.32
	2019-12-16	Payment to Road & Bridge Contractors	PALMETTO CORP	750,230.30
	2019-12-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,607.58
	2020-03-27	Payment to Road & Bridge Contractors	PALMETTO CORP	7,220.82
	2020-04-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	3,300.38
	2020-07-15	Payment to Road & Bridge Contractors	PALMETTO CORP	8,708.72
	2020-09-16	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(4,548.55)
P038002 Total				**1,390,725.81**
P029091				
Bridge Replacement on S-43-528 over Cane Savannah Creek				
Bridge replacement on S-43-528 (Kolb Road) Bridge over Cane Savannah Creek (part of Act 98 bridge replacement program list) - Asset ID 6196, MOA 53-25 - S- 528				
Bridge Replacement				
	2019-06-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,093.85
	2019-07-25	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	11,049.82
	2019-08-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	14,540.39
	2019-09-27	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	27,222.79
	2019-10-16	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	76.40
	2019-10-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	20,582.14
	2019-12-16	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	41,025.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2020-01-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	42,870.75
	2020-05-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	142,856.67
	2020-05-20	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	48,854.35
	2020-05-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	108,253.56
	2020-07-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	29,109.09
	2020-07-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	38,333.67
	2020-08-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	26,256.18
	2020-09-29	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	18,487.51
	2020-10-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	20,091.42
	2020-12-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	16,367.66
	2021-01-21	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,116.41
	2021-01-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	15,375.38
	2021-02-23	Other Contract Services	FEDEX	58.39
	2021-02-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	62,122.29
	2021-03-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	40,626.17
	2021-04-14	Right of Way	SCDOT-RIGHT OF WAY	2,800.00
	2021-04-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	22,810.52
	2021-05-05	Right of Way	SCDOT-RIGHT OF WAY	4,500.00
	2021-05-26	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,988.20
	2021-06-04	Legal Services	Highway Maint Contr	20.25
	2021-06-04	Right of Way	Highway Maint Contr	2,300.00
	2021-06-07	Other Contract Services	SIMPLIFILE LC	40.50
	2021-06-16	Right of Way	SCDOT-RIGHT OF WAY	3,000.00
	2021-06-24	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,287.52
	2021-06-25	Right of Way	SCDOT-RIGHT OF WAY	1,900.00
	2021-06-30	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	462.00
	2021-06-30	Other Contract Services	SIMPLIFILE LC	20.25
	2021-07-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	11,466.98
	2021-08-06	Other Contract Services	SIMPLIFILE LC	20.25
	2021-09-02	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,448.89
	2021-09-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,684.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2021-11-04	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,122.59
	2021-12-23	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	4,092.70
	2021-12-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	7,032.59
	2022-01-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	14,841.60
	2022-02-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	718.31
	2022-03-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	660.91
	2022-06-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	444.45
	2022-11-29	Highway Maintenance Contracts	USDA APHIS GENERAL	319.06
	2023-03-13	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	752.46
	2023-05-05	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	850.57
	2023-10-02	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	102.83
	2024-12-10	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,003.73
	2025-01-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	393.10
	2025-02-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,893.23
	2025-04-17	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	8,820.14
	2025-04-25	Printing, Binding, Advertising	DEPARTMENT OF ENVIRONMENTAL	125.00
	2025-05-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,825.67
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	6,134.81
	2025-06-30	Payment to Utility Company	DUKE ENERGY PROGRESS	16,853.11
P029091 Total				**883,106.98**
P027717				
Bridge Replacement at S-43-466 over Turkey Creek				
Bridge Replacement at S-43-466 over Turkey Creek in Sumter County (part of Act 98 bridge replacement program list). District 1, Package C (Bridge 4 of 4) MOA-22-24 - S- 466				
Bridge Replacement				
	2019-10-16	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	76.40
	2020-01-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	17,456.59
	2020-03-19	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	82,804.31
	2020-05-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	57,889.61

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2020-08-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	64,751.77
	2021-01-21	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	68,253.16
	2021-02-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	38,828.24
	2021-04-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	39,282.38
	2021-05-19	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	64,690.24
	2021-06-25	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	39,188.50
	2021-06-30	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	462.00
	2021-08-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	19,652.52
	2021-09-09	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	10,629.16
	2021-10-06	ENGINEERING & ARCHITECTURAL	AECOM	10,950.05
	2021-12-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	18,847.93
	2021-12-31	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	4,429.68
	2022-02-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	7,695.11
	2022-05-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	91,276.81
	2022-09-28	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	61,160.03
	2022-10-20	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	27,826.97
	2022-11-16	Legal Services	LAW OFFICES OF FREDERICK I HALL III	3,112.00
	2023-01-27	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	80,082.64
	2023-02-16	Right of Way	DEBI WILCOX	10,800.00
	2023-03-09	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	2,886.95
	2023-03-22	Right of Way	SCDOT-RIGHT OF WAY	17,900.00
	2023-04-24	Right of Way	SCDOT-RIGHT OF WAY	2,200.00
	2023-05-01	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	2,743.24
	2023-05-09	Legal Services	SIMPLIFILE LC	81.00
	2023-05-16	Legal Services	LAW OFFICES OF FREDERICK I HALL III	100.00
	2023-05-17	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	6,925.92
	2023-05-24	Legal Services	LAW OFFICES OF FREDERICK I HALL III	100.00
	2023-05-24	Right of Way	SCDOT-RIGHT OF WAY	8,000.00
	2023-06-09	Legal Services	SIMPLIFILE LC	40.50
	2023-06-26	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	125.00
	2023-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	9,185.84

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2023-06-30	Legal Services	SIMPLIFILE LC	20.25
	2023-08-31	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	5,869.65
	2023-08-31	Right of Way	SCDOT-RIGHT OF WAY	11,246.00
	2023-09-11	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	95.33
	2023-09-28	Right of Way	SCDOT-RIGHT OF WAY	3,200.00
	2023-10-09	Legal Services	SIMPLIFILE LC	60.75
	2023-10-13	Payment to Utility Company	DUKE ENERGY PROGRESS	50,253.68
	2023-11-13	Legal Services	SIMPLIFILE LC	20.25
	2024-01-10	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	2,089.47
	2024-04-03	Payment to Utility Company	DUKE ENERGY PROGRESS	38,848.59
	2024-05-01	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	2,615.36
	2024-05-07	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	10,081.66
	2024-05-16	Payment to Utility Company	DUKE ENERGY PROGRESS	65,342.15
	2024-06-06	Payment to Utility Company	DUKE ENERGY PROGRESS	32,706.68
	2024-06-07	Other Contract Services	USDA APHIS GENERAL	315.40
	2024-07-19	Payment to Road & Bridge Contractors	DELLINGER INC	351,584.00
	2024-07-22	Payment to Road & Bridge Contractors	DELLINGER INC	114,500.00
	2024-07-24	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	668.01
	2024-07-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	22,228.05
	2024-07-24	ENGINEERING & ARCHITECTURAL	OLH INC	851.35
	2024-08-06	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	466.78
	2024-08-16	Other Contract Services	USDA APHIS GENERAL	1,115.82
	2024-08-20	Payment to Road & Bridge Contractors	DELLINGER INC	160,093.07
	2024-09-18	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	672.46
	2024-09-19	ENGINEERING & ARCHITECTURAL	OLH INC	340.54
	2024-09-19	Payment to Road & Bridge Contractors	DELLINGER INC	20,981.00
	2024-10-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,323.08
	2024-10-10	Payment to Road & Bridge Contractors	DELLINGER INC	180,553.30
	2024-10-21	ENGINEERING & ARCHITECTURAL	OLH INC	1,532.43
	2024-11-12	Other Contract Services	USDA APHIS GENERAL	3,646.60
	2024-11-13	Payment to Road & Bridge Contractors	DELLINGER INC	315,110.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2024-11-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	4,229.88
	2024-11-26	ENGINEERING & ARCHITECTURAL	OLH INC	170.27
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,962.50
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	45,262.31
	2024-12-06	Payment to Road & Bridge Contractors	DELLINGER INC	166,300.80
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,018.75
	2024-12-19	ENGINEERING & ARCHITECTURAL	OLH INC	1,191.89
	2025-01-03	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	2,014.92
	2025-01-14	Payment to Road & Bridge Contractors	DELLINGER INC	80,941.50
	2025-01-31	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	900.54
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,306.25
	2025-02-18	Payment to Road & Bridge Contractors	DELLINGER INC	34,176.05
	2025-03-11	Payment to Road & Bridge Contractors	DELLINGER INC	425,044.77
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,218.75
	2025-03-28	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	766.61
	2025-04-03	Other Contract Services	USDA APHIS GENERAL	1,069.47
	2025-04-08	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	766.61
	2025-04-10	ENGINEERING & ARCHITECTURAL	OLH INC	1,191.89
	2025-04-14	Payment to Road & Bridge Contractors	DELLINGER INC	220,796.94
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	21,778.94
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	29,838.23
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,137.50
	2025-05-14	Payment to Road & Bridge Contractors	DELLINGER INC	185,526.83
	2025-05-28	ENGINEERING & ARCHITECTURAL	OLH INC	1,637.93
	2025-05-29	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,090.32
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,049.96
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	59,289.53
	2025-06-12	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	878.66
	2025-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	22,097.95
	2025-06-20	Payment to Road & Bridge Contractors	DELLINGER INC	406,834.31
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,600.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	31,479.54
	2025-06-30	Payment to Road & Bridge Contractors	DELLINGER INC	341,606.56
P027717 Total				**4,398,043.80**
P032160				
Bridge Replacement at S-43-40 over Mush Branch				
Bridge Replacement at S-43-40 over Mush Branch in Sumter County (part of Act 98 bridge replacement program list)District 1, Package C (Bridge 3 of 4) - Asset ID 6018 (MOA-36-25) - S-40				
Bridge Replacement				
	2019-10-16	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	76.40
	2020-01-13	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	25,763.05
	2020-03-19	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	49,539.19
	2020-05-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	53,183.92
	2020-08-06	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	47,276.35
	2021-01-21	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	43,863.32
	2021-02-04	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	32,493.43
	2021-04-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	35,495.03
	2021-05-19	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	7,774.09
	2021-06-25	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	23,421.25
	2021-06-30	Printing, Binding, Advertising	OSTEEN PUBLISHING COMPANY	462.00
	2021-08-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	13,381.84
	2021-09-09	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	10,082.77
	2021-10-06	ENGINEERING & ARCHITECTURAL	AECOM	3,532.15
	2021-12-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	13,627.78
	2021-12-31	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	12,816.24
	2022-02-08	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	17,337.18
	2022-05-02	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	141,184.17
	2022-06-13	Right of Way	DEBI WILCOX	1,400.00
	2022-08-03	Right of Way	SCDOT-RIGHT OF WAY	100.00
	2022-08-08	Right of Way	SCDOT-RIGHT OF WAY	900.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Bridge Replacement	2022-09-13	Legal Services	SIMPLIFILE LC	40.50
	2022-09-28	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	166,820.65
	2022-10-20	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	8,006.65
	2022-11-02	Right of Way	SCDOT-RIGHT OF WAY	1,280.00
	2022-12-08	Right of Way	SCDOT-RIGHT OF WAY	1,200.00
	2022-12-16	Other Contract Services	FEDEX	8.06
	2023-01-18	Legal Services	WILLCOX BUYCK & WILLIAMS PA	4,631.32
	2023-01-27	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	21,566.12
	2023-02-07	Legal Services	SIMPLIFILE LC	20.25
	2023-03-09	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	339.94
	2023-03-09	Legal Services	WILLCOX BUYCK & WILLIAMS PA	2,646.76
	2023-05-01	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	5,298.40
	2023-05-17	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	8,184.67
	2023-06-30	ENGINEERING & ARCHITECTURAL	AECOM TECHNICAL SERVICES INC	1,780.91
	2025-05-08	Printing, Binding, Advertising	DEPARTMENT OF ENVIRONMENTAL	125.00
	2025-06-30	Payment to Utility Company	DUKE ENERGY PROGRESS	29,798.11
P032160 Total				**785,457.50**
P038658				
2020 Primary Preservation Program				
SCDOT Preservation in Sumter County - SC 120				
Preservation				
	2020-03-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	44,264.88
	2020-04-01	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	71,470.95
	2020-04-20	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	174,539.57
	2020-04-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,796.82
	2020-05-18	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	1,010.00
	2020-06-15	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	558.64
	2020-10-21	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	40,241.48
P038658 Total				**334,882.34**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038443				
US 15 Safety Improvements in Sumter County				
Safety Improvements from near Jefferson Rd to Lee County Line - US 15				
Safety Improvement				
	2020-05-22	Payment to Road & Bridge Contractors	PALMETTO CORP	154,405.00
	2020-06-22	Payment to Road & Bridge Contractors	PALMETTO CORP	278,484.71
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	189,288.84
	2020-08-13	Payment to Road & Bridge Contractors	PALMETTO CORP	141,428.26
	2020-09-10	Payment to Road & Bridge Contractors	PALMETTO CORP	59,831.68
	2020-10-16	Payment to Road & Bridge Contractors	PALMETTO CORP	359,338.33
	2020-11-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,107.36
	2020-11-13	Payment to Road & Bridge Contractors	PALMETTO CORP	2,036,345.03
	2020-11-17	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	194.70
	2020-12-11	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	2,420.91
	2020-12-11	Payment to Road & Bridge Contractors	PALMETTO CORP	152,084.82
	2021-01-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	24,145.21
	2021-01-13	Payment to Road & Bridge Contractors	PALMETTO CORP	192,696.37
	2021-08-30	Payment to Road & Bridge Contractors	PALMETTO CORP	49,112.68
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,448.48
P038443 Total				**3,643,332.38**
P039253				
2020 FA Secondary Preservation Program				
SCDOT Preservation in Sumter County - S- 50				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	6,049.47
	2020-09-10	Payment to Road & Bridge Contractors	PALMETTO CORP	17,920.16
	2020-10-14	Payment to Road & Bridge Contractors	PALMETTO CORP	114,382.36
	2020-11-05	Payment to Road & Bridge Contractors	PALMETTO CORP	10,442.09
	2020-11-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	532.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-12-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(90.54)
	2021-01-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,672.32
P039253 Total				**150,908.41**
P039210				
2020 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Sumter County - S- 1430, S- 400, S- 475				
Rehabilitation				
	2020-08-14	Highway Maintenance Contracts	CR JACKSON INC	4,138.20
	2021-02-10	Highway Maintenance Contracts	CR JACKSON INC	58,326.20
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	458.50
	2021-03-11	Highway Maintenance Contracts	CR JACKSON INC	77,387.35
	2021-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,738.18
	2021-04-13	Highway Maintenance Contracts	CR JACKSON INC	132,423.00
	2021-04-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,465.28
	2021-05-19	Highway Maintenance Contracts	CR JACKSON INC	1,099.81
	2021-06-15	Highway Maintenance Contracts	CR JACKSON INC	735.79
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	994.19
	2021-07-19	Highway Maintenance Contracts	CR JACKSON INC	7,281.85
	2021-08-10	Highway Maintenance Contracts	CR JACKSON INC	243.60
	2021-12-31	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	209.25
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	146.42
	2022-10-13	Highway Maintenance Contracts	CR JACKSON INC	14,961.82
P039210 Total				**302,609.44**
P038649				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - S- 118, S-1342, S- 41				
Reconstruction				
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	16,254.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	37,300.27
	2021-02-19	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,054.19
	2021-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	49,192.40
	2021-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,942.77
	2021-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	812.00
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,584.10
	2021-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	621,517.10
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	378,383.36
	2021-06-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,797.97
	2021-06-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,775.49
	2021-06-29	ENGINEERING & ARCHITECTURAL	S&ME INC	330.10
	2021-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	162.25
	2021-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	29,634.30
	2021-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	1,844.47
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	812.00
	2021-10-08	Payment to Road & Bridge Contractors	CR JACKSON INC	697.50
	2021-12-31	Payment to Road & Bridge Contractors	Highway Maint Contr	(697.50)
	2022-01-24	ENGINEERING & ARCHITECTURAL	S&ME INC	2,472.50
	2022-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,656.93
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	2,719.18
P038649 Total				**1,180,245.38**
P039087				
2020 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - SC 120, SC 53				
Rehabilitation				
	2020-08-14	Payment to Road & Bridge Contractors	CR JACKSON INC	19,824.00
	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	125,642.66
	2021-03-11	Payment to Road & Bridge Contractors	CR JACKSON INC	303,326.07
	2021-03-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,721.95
	2021-04-13	Payment to Road & Bridge Contractors	CR JACKSON INC	3,518.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-04-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	684.66
	2021-04-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,335.85
	2021-05-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,124.06)
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	217,236.58
	2021-06-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,588.63
	2021-07-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,248,700.19
	2021-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,789.50
	2021-08-10	Payment to Road & Bridge Contractors	CR JACKSON INC	688,589.37
	2021-08-13	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,587.12
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,559.74
	2021-09-10	Payment to Road & Bridge Contractors	CR JACKSON INC	119,616.69
	2021-10-08	Payment to Road & Bridge Contractors	CR JACKSON INC	26,644.61
	2021-10-22	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,120.59
	2021-11-23	Payment to Road & Bridge Contractors	CR JACKSON INC	34,279.44
	2021-12-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	38.00
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	719.61
	2022-10-13	Payment to Road & Bridge Contractors	CR JACKSON INC	19,337.13
P039087 Total				**2,836,736.61**
P040058				
2021 Primary Preservation Program				
SCDOT Preservation in Sumter County - US 521				
Preservation				
	2021-04-08	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	191,870.35
	2021-05-07	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	588.62
	2021-05-17	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	24,845.77
	2021-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,765.72
	2021-07-26	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	205.20
P040058 Total				**221,275.66**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039765				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - S- 1410, S-364, S- 81				
Rehabilitation				
	2021-05-04	Payment to Road & Bridge Contractors	CR JACKSON INC	9,625.84
	2022-01-19	Payment to Road & Bridge Contractors	CR JACKSON INC	4,833.34
	2022-02-08	Payment to Road & Bridge Contractors	CR JACKSON INC	666.67
	2022-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	333.33
	2022-05-19	Payment to Road & Bridge Contractors	CR JACKSON INC	947,918.61
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	28,385.40
	2022-06-21	Payment to Road & Bridge Contractors	CR JACKSON INC	340,169.11
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	16,808.27
	2022-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	40,790.86
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,230.38
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,176.70
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,281.62
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,882.97
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	314.53
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,505.21
	2023-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	54,463.28
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	592.34
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	148.09
	2023-08-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,610.43)
	2023-08-31	Payment to Road & Bridge Contractors	CR JACKSON INC	1,194.50
P039765 Total				**1,452,710.62**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040136				
2021 Non-FA Preservation Program				
SCDOT Preservation in Sumter County - S- 1046, S- 825				
Preservation				
	2021-06-04	Highway Maintenance Contracts	CR JACKSON INC	3,159.56
	2021-06-30	Highway Maintenance Contracts	CR JACKSON INC	2,122.23
	2021-09-07	Highway Maintenance Contracts	CR JACKSON INC	177.78
	2021-11-19	Highway Maintenance Contracts	CR JACKSON INC	52,315.48
	2022-06-10	Highway Maintenance Contracts	CR JACKSON INC	2,444.90
	2023-06-09	Highway Maintenance Contracts	CR JACKSON INC	355.56
P040136 Total				**60,575.51**
P040054				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Sumter County - S- 263				
Preservation				
	2021-06-30	Highway Maintenance Contracts	PALMETTO CORP	6,485.16
	2021-08-05	Highway Maintenance Contracts	PALMETTO CORP	4,693.68
	2021-09-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	588.62
	2021-12-31	Highway Maintenance Contracts	Highway Maint Contr	35,835.83
	2022-11-16	Highway Maintenance Contracts	PALMETTO CORP	11,803.75
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	488.05
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	567.41
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,424.58
	2023-02-21	Highway Maintenance Contracts	PALMETTO CORP	181.67
P040054 Total				**63,068.75**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040134				
2021 Primary Preservation Program				
SCDOT Preservation in Sumter County - SC 403				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	3,669.56
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	2,122.23
	2021-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	2,650.68
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	167,650.59
	2022-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,312.86
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	20,385.48
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,724.98
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,339.14
P040134 Total				**206,855.52**
P040135				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Sumter County - S- 380				
Preservation				
	2021-06-04	Payment to Road & Bridge Contractors	CR JACKSON INC	4,689.56
	2021-06-30	Payment to Road & Bridge Contractors	CR JACKSON INC	20,482.73
	2021-08-03	Payment to Road & Bridge Contractors	CR JACKSON INC	1,024.10
	2021-09-07	Payment to Road & Bridge Contractors	CR JACKSON INC	173,668.20
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	1,922.75
	2022-02-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	362.12
	2022-06-10	Payment to Road & Bridge Contractors	CR JACKSON INC	19,916.55
	2023-06-09	Payment to Road & Bridge Contractors	CR JACKSON INC	2,009.63
P040135 Total				**224,075.64**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039512				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - S- 1062, S-1130, S- 1410, S- 481, S- 531, S- 621				
Rehabilitation				
	2021-08-05	Highway Maintenance Contracts	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Highway Maintenance Contracts	PALMETTO PAVING CORP	15,777.80
	2022-03-10	Highway Maintenance Contracts	PALMETTO CORP	63,745.73
	2022-03-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	784.81
	2022-05-16	Highway Maintenance Contracts	PALMETTO CORP	12,176.00
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	2,907.17
	2022-06-21	Highway Maintenance Contracts	PALMETTO CORP	211,661.44
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	2,685.97
	2022-06-30	Highway Maintenance Contracts	PALMETTO CORP	136,184.55
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,585.77
	2022-07-29	ENGINEERING & ARCHITECTURAL	S&ME INC	837.47
	2022-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	9,074.26
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,349.98
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	544.20
	2022-09-07	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	956.06
	2022-10-12	ENGINEERING & ARCHITECTURAL	S&ME INC	157.21
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	444.26
	2022-11-23	Highway Maintenance Contracts	PALMETTO CORP	79,320.78
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	314.53
	2022-12-13	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(14,083.89)
	2022-12-13	Highway Maintenance Contracts	PALMETTO CORP	40,802.00
	2023-01-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,823.97
	2023-01-31	Highway Maintenance Contracts	PALMETTO CORP	59,678.79
	2023-02-16	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	1,582.85
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,368.44
	2023-03-16	Highway Maintenance Contracts	PALMETTO CORP	147,920.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-04-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	91.30
	2023-04-14	Highway Maintenance Contracts	PALMETTO CORP	499,821.32
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,315.86
	2023-05-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	179.03
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	152.52
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	735.17
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	283.71
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	660.15
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,844.08
	2023-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	359.04
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,332.62
	2024-06-07	Highway Maintenance Contracts	PALMETTO CORP	17,234.94
P039512 Total				**1,333,286.83**
P040181				
2021 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Sumter County - S- 118				
Rehabilitation				
	2021-08-05	Highway Maintenance Contracts	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Highway Maintenance Contracts	PALMETTO PAVING CORP	15,350.00
	2022-03-10	Highway Maintenance Contracts	PALMETTO CORP	3,176.00
	2022-05-16	Highway Maintenance Contracts	PALMETTO CORP	3,176.00
	2022-06-21	Highway Maintenance Contracts	PALMETTO CORP	40,789.75
	2022-06-30	Highway Maintenance Contracts	PALMETTO CORP	19,138.61
	2022-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,400.90
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,051.66
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	148.09
	2022-11-23	Highway Maintenance Contracts	PALMETTO CORP	41,227.83
	2023-04-14	Highway Maintenance Contracts	PALMETTO CORP	1,081.35
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	808.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-07	Highway Maintenance Contracts	PALMETTO CORP	9,941.93
P040181 Total				**164,966.36**
P039784				
2021 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - SC 53				
Rehabilitation				
	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	15,559.25
	2022-03-10	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	922,149.20
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	7,110.09
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	3,513.00
	2022-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	778.85
	2022-08-10	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	1,881.72
	2022-10-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,653.66
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,713.58
	2023-02-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	16,680.00
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,991.50
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,764.22
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	13,943.70
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,525.32
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,832.64
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,261.95
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,831.73
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	727.96
	2023-11-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	419.07
	2024-06-07	Payment to Road & Bridge Contractors	PALMETTO CORP	9,944.10
P039784 Total				**1,070,309.54**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039785				
2021 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - US 76				
Rehabilitation				
	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	16,386.95
	2021-12-17	Payment to Road & Bridge Contractors	PALMETTO CORP	1,892.55
	2022-03-10	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,261,667.10
	2022-06-17	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	11,093.04
	2022-06-21	Payment to Road & Bridge Contractors	PALMETTO CORP	416,495.79
	2022-06-30	Contractual Agreements with Gov't/Non-Profi	INFRASTRUCTURE CONSULTING &	7,299.34
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,588.00
	2022-07-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,773.70
	2022-11-23	Payment to Road & Bridge Contractors	PALMETTO CORP	36,375.50
	2022-12-06	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,483.27
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	649.25
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	3,765.00
	2024-06-07	Payment to Road & Bridge Contractors	PALMETTO CORP	45,518.69
P039785 Total				**1,833,840.18**
P040168				
2021 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - SC 120				
Rehabilitation				
	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	14,722.25
	2022-03-10	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	15,770.80
	2022-08-01	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,348.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-08-08	Payment to Road & Bridge Contractors	PALMETTO CORP	224,210.77
	2022-08-18	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,142.96
	2022-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	5,313.45
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	296.17
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	135.62
	2024-06-07	Payment to Road & Bridge Contractors	PALMETTO CORP	4,901.25
P040168 Total				**299,869.91**
P040180				
2021 FA Secondary Pavement Improvement Program				
Reconstruction in Sumter County - S- 81				
Reconstruction				
	2021-08-05	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	23,676.00
	2021-10-19	Payment to Road & Bridge Contractors	PALMETTO PAVING CORP	14,129.38
	2022-03-10	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	3,176.00
	2022-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,588.00
	2022-08-08	Payment to Road & Bridge Contractors	PALMETTO CORP	69.30
	2022-11-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	330.09
	2022-12-13	Payment to Road & Bridge Contractors	PALMETTO CORP	176,310.15
	2023-01-31	Payment to Road & Bridge Contractors	PALMETTO CORP	51,284.24
	2023-02-16	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,083.78
	2023-03-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,694.72
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,207.66
	2023-03-08	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,097.26
	2023-04-14	Payment to Road & Bridge Contractors	PALMETTO CORP	10,232.80
	2023-05-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	298.00
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	80.28
	2024-06-07	Payment to Road & Bridge Contractors	PALMETTO CORP	2,532.07
P040180 Total				**296,965.73**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040399				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - S- 40, S- 41, S- 517, S- 55				
Reconstruction				
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	128.24
	2023-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	113,565.17
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,925.11
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	39,000.00
	2023-04-10	Payment to Road & Bridge Contractors	PALMETTO CORP	39,686.12
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	976.10
	2023-05-15	Payment to Road & Bridge Contractors	PALMETTO CORP	28,602.31
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,000.10
	2023-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	9,001.33
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	405.15
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	254,597.30
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	23,899.53
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,484.58
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,557.06
	2023-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	18,300.90
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,029.45
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,001.33
	2023-11-28	Payment to Road & Bridge Contractors	PALMETTO CORP	144,229.54
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,523.61
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,634.31
	2024-01-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	598.59
	2024-01-11	Payment to Road & Bridge Contractors	PALMETTO CORP	374,849.36
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,494.11
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,186.59
	2024-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	83,490.03
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,771.65

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-04-18	Payment to Road & Bridge Contractors	PALMETTO CORP	260,199.75
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	342,197.86
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	23,837.84
	2024-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	6,898.08
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	500,718.52
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,850.40
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	957.63
	2024-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	264,878.66
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,547.76
	2024-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	77,519.80
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	75,007.06
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	646.18
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	760.06
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	114,119.44
P040399 Total				**2,886,076.61**
P040449				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - S- 1184, S-51 SPR, S- 517, S- 543, S- 660				
Reconstruction				
	2022-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	835.39
	2023-02-13	Highway Maintenance Contracts	PALMETTO CORP	110,020.16
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	422.82
	2023-03-16	Highway Maintenance Contracts	PALMETTO CORP	39,000.00
	2023-04-10	Highway Maintenance Contracts	PALMETTO CORP	182,832.81
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	592.34
	2023-05-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,645.89
	2023-05-15	Highway Maintenance Contracts	PALMETTO CORP	58,025.19
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,727.16
	2023-06-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	727.96

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-20	Highway Maintenance Contracts	PALMETTO CORP	9,001.33
	2023-06-30	Highway Maintenance Contracts	PALMETTO CORP	13,630.48
	2023-10-17	Highway Maintenance Contracts	PALMETTO CORP	9,001.33
	2023-11-28	Highway Maintenance Contracts	PALMETTO CORP	192,068.83
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	664.83
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,332.62
	2024-01-11	Highway Maintenance Contracts	PALMETTO CORP	1,668.75
	2024-05-23	Highway Maintenance Contracts	PALMETTO CORP	712,481.15
	2024-06-20	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	11,926.67
	2024-06-24	Highway Maintenance Contracts	PALMETTO CORP	427,818.46
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,322.44
	2024-06-30	Highway Maintenance Contracts	PALMETTO CORP	18,229.80
	2024-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,783.59
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,077.08
	2024-08-22	Highway Maintenance Contracts	PALMETTO CORP	1,620.00
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	61,013.66
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	197.62
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,813.29
	2025-06-30	Highway Maintenance Contracts	PALMETTO CORP	15,467.16
P040449 Total				**1,916,948.81**
P040397				
2022 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - US 378, US 76				
Rehabilitation				
	2023-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	165,250.64
	2023-03-08	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	934.89
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	194,586.15
	2023-04-10	Payment to Road & Bridge Contractors	PALMETTO CORP	46,651.70
	2023-04-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,608.47
	2023-05-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,895.90

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-05-15	Payment to Road & Bridge Contractors	PALMETTO CORP	625,357.56
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	305.04
	2023-05-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	771.37
	2023-06-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,119.11
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	159.60
	2023-06-20	Payment to Road & Bridge Contractors	PALMETTO CORP	1,195,408.98
	2023-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,029.49
	2023-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	1,589,035.35
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,030.07
	2023-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	161,151.85
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	15,938.33
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	673.80
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,319.87
	2023-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	9,259.21
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,509.39
	2023-10-03	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,086.91
	2023-10-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,449.79
	2023-10-17	Payment to Road & Bridge Contractors	PALMETTO CORP	9,001.33
	2023-11-28	Payment to Road & Bridge Contractors	PALMETTO CORP	97,684.10
	2023-12-01	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	556.44
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,261.75
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	360.05
	2024-01-11	Payment to Road & Bridge Contractors	PALMETTO CORP	5,862.50
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,469.93
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	900.96
	2024-02-16	Payment to Road & Bridge Contractors	PALMETTO CORP	2,520.00
	2024-05-23	Payment to Road & Bridge Contractors	PALMETTO CORP	16,069.49
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	323.22
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	9,001.33
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,911.15
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	22,599.57

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	43,851.35
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,510.66
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	126.91
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,116.50
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	977.13
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	9,775.37
P040397 Total				**4,311,413.21**
P041463				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Sumter County - S- 1435, S- 329, S- 507, S- 539, S- 55, S- 596, S- 727				
Rehabilitation				
	2023-08-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	976.10
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,453.62
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	182.27
	2024-01-10	Payment to Road & Bridge Contractors	PALMETTO CORP	231,629.54
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,722.08
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,779.72
	2024-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	369,079.74
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	487,270.03
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	16,058.73
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,894.23
	2024-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	16,133.49
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,668.48
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	789,886.64
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	98.98
	2024-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	182,887.11
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,068.25
	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	14,742.00
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	156,734.81

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	542,973.42
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,648.12
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,126.22
	2024-12-03	Payment to Road & Bridge Contractors	PALMETTO CORP	208,077.12
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,218.78
	2024-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	15,349.80
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	849.90
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	20,033.00
P041463 Total				**3,128,542.18**
P041465				
2023 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Sumter County - S- 1017, S- 1107, S- 1506, S-704, S- 731, S- 800				
Rehabilitation				
	2023-08-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,714.86
	2024-01-10	Highway Maintenance Contracts	PALMETTO CORP	104,530.00
	2024-01-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,076.28
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	895.66
	2024-02-26	Highway Maintenance Contracts	PALMETTO CORP	65,187.09
	2024-03-20	Highway Maintenance Contracts	PALMETTO CORP	90,998.88
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,187.24
	2024-04-25	Highway Maintenance Contracts	PALMETTO CORP	151,085.89
	2024-05-14	Highway Maintenance Contracts	PALMETTO CORP	5,178.69
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,100.80
	2024-06-24	Highway Maintenance Contracts	PALMETTO CORP	198,672.13
	2024-07-19	Highway Maintenance Contracts	PALMETTO CORP	196,039.01
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,738.35
	2024-08-27	Highway Maintenance Contracts	PALMETTO CORP	6,624.00
	2024-09-20	Highway Maintenance Contracts	PALMETTO CORP	23,085.78
	2024-10-23	Highway Maintenance Contracts	PALMETTO CORP	7,890.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,583.43
	2024-12-03	Highway Maintenance Contracts	PALMETTO CORP	24,462.07
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	364.74
	2025-06-30	Highway Maintenance Contracts	PALMETTO CORP	2,021.30
P041465 Total				**895,436.20**
P041459				
2023 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - US 76, US 76 BUS				
Rehabilitation				
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,117.66
	2023-10-03	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	98.98
	2024-01-10	Payment to Road & Bridge Contractors	PALMETTO CORP	104,530.00
	2024-02-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,291.58
	2024-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	129,358.99
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	332,993.38
	2024-03-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	957.63
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,706.77
	2024-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	107,230.80
	2024-05-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	357.70
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	391.31
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,926.46
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	126,825.87
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	104.45
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	189.53
	2024-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	1,108,899.11
	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	25,547.87
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,718.57
	2024-08-27	Payment to Road & Bridge Contractors	PALMETTO CORP	1,364,485.04
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	17,553.77
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	613,176.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,988.70
	2024-10-23	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,002.51
	2024-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	424,373.38
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	20,285.23
	2024-11-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	957.63
	2024-11-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,222.63
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	26,700.38
	2024-12-03	Payment to Road & Bridge Contractors	PALMETTO CORP	121,546.31
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,490.78
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,611.54
	2024-12-30	Payment to Road & Bridge Contractors	PALMETTO CORP	37,070.92
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,040.20
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	355.63
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,270.65
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	17,891.96
P041459 Total				**4,632,270.46**
P041461				
2023 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - US 76				
Rehabilitation				
	2023-08-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	592.34
	2024-01-10	Payment to Road & Bridge Contractors	PALMETTO CORP	104,530.00
	2024-02-26	Payment to Road & Bridge Contractors	PALMETTO CORP	62,030.00
	2024-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	113,414.92
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	729.08
	2024-04-04	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,109.63
	2024-04-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,999.55
	2024-04-25	Payment to Road & Bridge Contractors	PALMETTO CORP	11,214.22
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	670.32
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	11,407.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,176.23
	2024-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	321,718.83
	2024-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	280,048.01
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,459.48
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,959.44
	2024-12-03	Payment to Road & Bridge Contractors	PALMETTO CORP	27,189.78
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	630.40
	2025-06-30	Payment to Road & Bridge Contractors	PALMETTO CORP	7,309.80
P041461 Total				**955,189.61**
P040886				
I-95 MP 134-147 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 95				
Preservation				
	2024-03-25	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	239.55
	2024-03-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,328.84
	2024-05-15	Payment to Road & Bridge Contractors	CR JACKSON INC	1,035,090.00
	2024-06-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,369.51
	2024-06-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	896.36
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	136.00
	2024-11-18	Payment to Road & Bridge Contractors	CR JACKSON INC	680,762.38
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,672.38
	2024-11-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,960.14
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	16,698.86
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	211.47
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	326.28
P040886 Total				**1,742,691.77**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042245				
2024 Primary Pavement Improvement Program				
Rehabilitation in Sumter County - SC 261				
Rehabilitation				
	2024-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	227,066.68
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,834.11
	2024-09-20	Payment to Road & Bridge Contractors	CR JACKSON INC	130,066.67
	2024-10-25	Payment to Road & Bridge Contractors	CR JACKSON INC	15,595.08
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,733.16
	2024-11-25	ENGINEERING & ARCHITECTURAL	S&ME INC	947.07
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	399,535.49
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	10,649.54
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,661.25
	2024-12-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,826.28
	2024-12-17	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	13,867.50
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,722.68
	2024-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,823,907.85
	2025-01-15	ENGINEERING & ARCHITECTURAL	S&ME INC	3,238.44
	2025-02-20	ENGINEERING & ARCHITECTURAL	S&ME INC	554.23
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	11,377.65
	2025-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	749,241.57
	2025-02-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	4,042.26
	2025-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	7,366.17
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,947.54
	2025-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	277,705.22
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	380.30
	2025-05-16	Payment to Road & Bridge Contractors	CR JACKSON INC	203,716.56
	2025-05-28	ENGINEERING & ARCHITECTURAL	S&ME INC	1,507.23
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	691.83
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,894.78
	2025-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	521.82

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	2,930,171.10
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	808.99
	2025-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	365.74
P042245 Total				**6,852,944.79**
P042388				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Sumter County - S- 1342, S- 1496, S- 269, S-76				
Rehabilitation				
	2024-08-23	Payment to Road & Bridge Contractors	CR JACKSON INC	227,066.66
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,358.12
	2024-09-20	Payment to Road & Bridge Contractors	CR JACKSON INC	356,920.66
	2024-10-25	Payment to Road & Bridge Contractors	CR JACKSON INC	796,760.71
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,546.76
	2024-11-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,669.58
	2024-11-21	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,136.14
	2024-11-25	Payment to Road & Bridge Contractors	CR JACKSON INC	737,007.79
	2024-12-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	13,145.03
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,229.80
	2024-12-11	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,328.10
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,529.90
	2024-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	1,849.80
	2025-02-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,391.56
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,063.48
	2025-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	385,119.76
	2025-02-24	Payment to Road & Bridge Contractors	CR JACKSON INC	173,629.38
	2025-02-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,754.96
	2025-03-19	Payment to Road & Bridge Contractors	CR JACKSON INC	236,218.35
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	14,984.19
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,089.31

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-25	Payment to Road & Bridge Contractors	CR JACKSON INC	505,739.51
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	958.16
	2025-05-16	Payment to Road & Bridge Contractors	Highway Maint Contr	(48,557.82)
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	677.65
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,661.42
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,677.62
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,070.36
	2025-06-20	Payment to Road & Bridge Contractors	CR JACKSON INC	4,768.60
P042388 Total				**3,451,795.54**
P042389				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Sumter County - S- 1157, S- 1221, S- 926, S-986				
Rehabilitation				
	2024-08-23	Highway Maintenance Contracts	CR JACKSON INC	433,182.69
	2024-09-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,580.79
	2024-09-20	Highway Maintenance Contracts	CR JACKSON INC	282,863.98
	2024-10-25	Highway Maintenance Contracts	CR JACKSON INC	10,991.23
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,327.41
	2024-11-25	Highway Maintenance Contracts	CR JACKSON INC	37,292.42
	2024-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,099.64
	2024-12-18	Highway Maintenance Contracts	CR JACKSON INC	153,796.88
	2024-12-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,635.69
	2025-02-11	Highway Maintenance Contracts	CR JACKSON INC	189,170.93
	2025-02-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,938.02
	2025-02-24	Highway Maintenance Contracts	CR JACKSON INC	158,529.80
	2025-03-19	Highway Maintenance Contracts	CR JACKSON INC	80,520.07
	2025-03-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,125.26
	2025-04-15	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	246.85
	2025-04-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	391.23

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-25	Highway Maintenance Contracts	CR JACKSON INC	475,379.77
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,692.79
	2025-05-16	Highway Maintenance Contracts	CR JACKSON INC	341,951.67
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,809.70
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	820.66
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	880.02
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,161.43
	2025-06-20	Highway Maintenance Contracts	CR JACKSON INC	4,515.67
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	965.28
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,659.66
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,372.18
P042389 Total				**2,221,901.72**
P042171				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Sumter County - S- 276, S- 444, S- 759				
Reconstruction				
	2025-02-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,557.00
	2025-03-20	Highway Maintenance Contracts	PALMETTO CORP	207,088.62
	2025-04-23	Highway Maintenance Contracts	PALMETTO CORP	464,942.89
	2025-04-28	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	2,425.26
	2025-04-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,999.10
	2025-05-21	Highway Maintenance Contracts	PALMETTO CORP	83,886.57
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,910.88
	2025-05-29	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	3,876.86
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,342.93
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	8,875.21
	2025-06-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	415.00
	2025-06-23	Highway Maintenance Contracts	PALMETTO CORP	15,013.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,184.20
P042171 Total				**802,517.85**
P042169				
2023 Primary Pavement Improvement Program				
Reconstruction in Sumter County - SC 261				
Reconstruction				
	2025-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	109,526.68
	2025-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	409,084.78
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	764,470.69
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,844.81
	2025-05-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,215.64
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	19,530.61
	2025-06-23	Payment to Road & Bridge Contractors	PALMETTO CORP	769,989.15
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	46,819.40
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	1,942.37
P042169 Total				**2,127,593.61**
P042170				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction in Sumter County - S- 1268, S- 644				
Reconstruction				
	2025-03-20	Payment to Road & Bridge Contractors	PALMETTO CORP	109,526.67
	2025-04-23	Payment to Road & Bridge Contractors	PALMETTO CORP	104,220.16
	2025-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	15,013.33
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	994.22
	2025-06-23	Payment to Road & Bridge Contractors	PALMETTO CORP	15,013.33
P042170 Total				**244,767.71**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043315				
2025 PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Sumter County - US 521				
Rehabilitation				
	2025-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	302,066.69
	2025-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	263,290.65
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,806.14
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,366.48
	2025-06-25	Payment to Road & Bridge Contractors	CR JACKSON INC	308,404.62
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,350.66
	2025-06-30	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	292.40
P043315 Total				**888,577.64**
P043316				
FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - S- 37, S- 537				
Rehabilitation				
	2025-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	300,066.67
	2025-05-27	Payment to Road & Bridge Contractors	CR JACKSON INC	206,733.33
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,356.70
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,359.89
	2025-06-25	Payment to Road & Bridge Contractors	CR JACKSON INC	90,066.67
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,793.20
P043316 Total				**607,376.46**
P043317				
Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Sumter County - S- 1019, S- 1241, S- 1441, S- 445, S- 806				
Rehabilitation				
	2025-03-26	Highway Maintenance Contracts	CR JACKSON INC	340,594.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-27	Highway Maintenance Contracts	CR JACKSON INC	206,733.32
	2025-05-29	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	9,834.53
	2025-06-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,137.34
	2025-06-25	Highway Maintenance Contracts	CR JACKSON INC	412,606.23
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,027.71
P043317 Total				**972,933.77**
Sumter Total				**75,673,581.15**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Union				
P032480				
2018 Non-Interstate NHS Program				
Non-Interstate NHS Preservation in Union County - SC 9				
Preservation				
	2018-10-23	Payment to Road & Bridge Contractors	F & R ASPHALT INC	13,100.00
	2018-11-21	Payment to Road & Bridge Contractors	F & R ASPHALT INC	184,945.18
	2019-01-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	787.50
	2019-02-20	Payment to Road & Bridge Contractors	F & R ASPHALT INC	4,663.75
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,547.68
	2019-08-16	Payment to Road & Bridge Contractors	F & R ASPHALT INC	31,391.98
	2021-05-27	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(2.18)
P032480 Total				**239,433.91**
P032487				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Union County - S- 39				
Preservation				
	2018-10-23	Payment to Road & Bridge Contractors	F & R ASPHALT INC	36,923.67
	2018-11-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	302.59
	2018-11-21	Payment to Road & Bridge Contractors	F & R ASPHALT INC	124,972.34
	2019-01-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	840.00
	2019-02-20	Payment to Road & Bridge Contractors	F & R ASPHALT INC	475.33
	2019-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,417.12
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,946.99
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	158.90
	2019-08-16	Payment to Road & Bridge Contractors	F & R ASPHALT INC	18,002.83
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	277.06
	2021-05-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,722.73
P032487 Total				**191,039.56**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P032506				
2018 Non-Interstate NHS Program				
Non-Interstate NHS Preservation in Union County - SC 9				
Preservation				
	2018-10-23	Payment to Road & Bridge Contractors	F & R ASPHALT INC	13,100.00
	2018-11-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	260.00
	2018-11-21	Payment to Road & Bridge Contractors	F & R ASPHALT INC	171,126.19
	2019-01-30	Payment to Road & Bridge Contractors	F & R ASPHALT INC	787.50
	2019-02-20	Payment to Road & Bridge Contractors	F & R ASPHALT INC	4,531.80
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,144.02
	2019-08-16	Payment to Road & Bridge Contractors	F & R ASPHALT INC	39,018.98
	2019-10-10	Payment to Road & Bridge Contractors	F & R ASPHALT INC	1,300.00
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	158.33
	2021-05-27	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(2.18)
P032506 Total				**233,424.64**
P033600				
2018 Non-Interstate NHS Program				
Rehab in Union County - US 176				
Rehabilitation				
	2018-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	627.59
	2018-11-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,923.33
	2018-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,083.33
	2019-02-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,333.33
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	128,832.62
	2019-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	481,486.09
	2019-05-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	299,599.36
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	14,016.89
	2019-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,166.67
	2019-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,725.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,711.24
	2019-09-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,161.77
	2020-11-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,017.71
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	3,017.71
	2021-07-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	(3,017.71)
P033600 Total				**1,022,684.93**
P033652				
2018 Federal Aid Secondary Program				
Rehab in Union County - S- 13				
Rehabilitation				
	2018-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	562.59
	2018-11-19	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	325.00
	2018-11-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,049.33
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	172.59
	2018-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,083.33
	2019-02-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	332,426.88
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,166.67
	2019-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,166.67
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	14,560.05
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,764.19
	2019-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,166.67
	2019-08-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	141,173.55
	2019-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	290,424.26
	2019-09-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	24,081.96
	2020-11-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,148.02
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	1,148.02
	2021-07-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	(1,148.02)
P033652 Total				**870,271.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P034720				
2018 Non-NHS Primary Program				
Rehab in Union County - US 176				
Rehabilitation				
	2018-11-21	Payment to Road & Bridge Contractors	KING ASPHALT INC	27,359.32
	2018-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	19,083.33
	2019-02-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	10,333.33
	2019-03-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	30,620.21
	2019-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	490,016.78
	2019-05-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,223.92
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	944.35
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,169.69
	2019-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,166.67
	2019-08-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,575.00
	2019-09-06	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,997.72
	2020-11-23	Payment to Road & Bridge Contractors	KING ASPHALT INC	(0.02)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(0.02)
	2021-07-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	0.02
P034720 Total				**613,490.30**
P030054				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in Union County - S- 137				
Reconstruction				
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	195.00
	2018-12-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	103,904.88
	2018-12-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	622,472.42
	2019-01-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	12,801.69
	2019-01-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	175.47
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,378.51

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,664.41
	2019-06-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	18,623.88
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	816.35
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	673.28
	2019-09-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,326.67
P030054 Total				**806,032.56**
P037266				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 223, S- 274, S- 507				
Reconstruction				
	2019-02-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2019-03-07	ENGINEERING & ARCHITECTURAL	Highway Maint Contr	(395.83)
	2019-03-28	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	13,875.00
	2019-06-03	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	233.47
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	261.69
	2019-06-07	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	5,099.94
	2019-06-30	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	4,200.00
	2019-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(395.83)
	2019-08-23	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	9,075.00
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	689.12
	2019-10-11	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	265,166.15
	2019-10-24	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	514.78
	2019-11-18	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	66,322.73
	2019-12-12	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	10,352.88
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,567.73
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,562.97
	2020-03-04	Highway Maintenance Contracts	Highway Maint Contr	(1,957.05)
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	214.73
	2020-10-12	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	272.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-15	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	1,115.77
P037266 Total				**383,341.36**
P037272				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Union County - SC 9				
Preservation				
	2019-05-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	72,755.29
	2019-06-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	58,660.92
	2019-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	193,248.92
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,613.92
	2019-09-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	14,211.96
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,684.40
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,986.99
	2020-01-10	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	16,982.99
	2020-04-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	949.90
P037272 Total				**367,095.29**
P037252				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - SC 72				
Rehabilitation				
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,541.10
	2019-10-09	Payment to Road & Bridge Contractors	F & R ASPHALT INC	28,333.34
	2020-01-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	52,333.34
	2020-04-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,388.80
	2020-04-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,130.94
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,525.11
	2020-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,397.28
	2020-06-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	12,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-07-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,000.00
	2020-09-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	314,194.78
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,439.56
	2020-10-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	512,249.28
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	467.01
	2020-11-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	18,675.03
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,705.33
	2021-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	585.65
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,950.11
	2021-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	38,324.00
	2022-05-17	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(1,737.09)
P037252 Total				**997,503.57**
P037259				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 13				
Rehabilitation				
	2019-10-09	Payment to Road & Bridge Contractors	F & R ASPHALT INC	28,333.34
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	788.06
	2020-01-02	Payment to Road & Bridge Contractors	ROGERS GROUP INC	52,333.34
	2020-04-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,364.00
	2020-05-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	76,954.55
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,782.27
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,394.43
	2020-06-18	Payment to Road & Bridge Contractors	ROGERS GROUP INC	432,414.13
	2020-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,051.01
	2020-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,108.92
	2020-07-15	Payment to Road & Bridge Contractors	ROGERS GROUP INC	339,201.54
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,457.38
	2020-09-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	63,442.40
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,553.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-10-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	19,368.95
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	601.99
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,600.53
	2020-11-06	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(2,086.90)
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	310.16
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	709.12
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	292.55
	2021-05-21	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,244.00
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	265.14
	2021-07-23	Payment to Road & Bridge Contractors	ROGERS GROUP INC	9,055.20
P037259 Total				**1,066,539.67**
P037286				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Union County - S- 139				
Preservation				
	2019-10-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	22,968.70
	2019-11-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	11,462.50
	2019-12-05	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,552.78
	2020-04-13	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	34,394.00
	2020-04-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,390.94
	2020-06-09	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	8,591.48
	2020-08-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	79.20
	2021-01-22	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	(199.96)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(199.96)
	2021-07-14	Payment to Road & Bridge Contractors	SLURRY PAVERS INC	199.96
P037286 Total				**87,239.64**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038576				
2020 Primary Preservation in Union County				
Preservation in Union County - SC 496				
Preservation				
	2020-04-29	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	394.55
	2020-06-15	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	565.47
	2020-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	808.55
	2020-07-16	Payment to Road & Bridge Contractors	ROGERS GROUP INC	70,064.80
	2020-08-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	81,137.60
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	467.01
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,427.81
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,354.47
	2021-02-10	Payment to Road & Bridge Contractors	ROGERS GROUP INC	102,823.44
	2021-09-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,683.51)
	2022-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,289.97)
	2022-11-07	Payment to Road & Bridge Contractors	ROGERS GROUP INC	53.96
P038576 Total				**267,689.65**
P038583				
2020 FA Preservation in Union County				
Preservation in Union County. - S- 383				
Preservation				
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	265.37
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	340.44
	2020-07-15	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	61,419.42
	2020-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,823.74
	2020-12-17	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	17,531.04
	2021-03-02	Payment to Road & Bridge Contractors	SITE-PREP INC OF NC	3,158.33
P038583 Total				**84,538.34**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038227				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 16				
Reconstruction				
	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	43,875.00
	2020-07-30	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,263.53
	2020-08-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	68,419.72
	2020-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,000.00
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	317.45
	2020-09-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,229.95
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	831.03
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	343.01
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	622.21
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,597.64
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,169.65
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	891.40
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	651.19
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	17,700.00
	2021-06-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	132,169.70
	2021-06-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,791.76
	2021-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	502,366.84
	2021-07-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	7,699.42
	2021-08-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	239,412.36
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,388.04
	2021-08-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,353.91
	2021-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	17,425.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,218.25
	2021-10-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,266.88
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,142.92
	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-12-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	4,066.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-01-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	661.24
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	531.94
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	22,602.00
	2022-06-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,640.00
	2023-07-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-08-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-08-04	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	13,359.04
P038227 Total				**1,120,507.93**
P038280				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - SC 72				
Reconstruction				
	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	43,875.00
	2020-08-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	36,875.00
	2020-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,000.00
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,063.44
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	889.41
	2021-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,172.40
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,466.52
	2021-03-05	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	88,050.00
	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,129.49
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,376.22
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,596.00
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,209.35
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	480,229.50
	2021-05-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,013,952.72
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,069.09
	2021-06-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	936,162.10
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,421.40
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,681.09

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	34,988.86
	2021-07-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,389.00)
	2021-08-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	849.46
	2021-10-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	2,021.40
	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	46,399.25
	2021-12-29	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(11.40)
	2022-01-12	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	788.21
	2022-01-26	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,254.96
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,682.96
	2022-02-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	4,530.24
	2022-02-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	78,710.00
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	883.91
	2022-05-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	533.00
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	708.66
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,945.43
	2022-06-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	148,279.49
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	883.28
	2022-09-07	Other Contract Services	SOUTHERN TRAFFIC SERVICES INC	11,875.00
	2023-07-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-07-28	Payment to Road & Bridge Contractors	UNDEP CASH U120-5	0.00
	2023-08-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	0.00
	2023-08-02	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	0.00
	2023-08-04	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	36,167.71
	2023-08-04	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(158,007.74)
P038280 Total				**2,885,812.41**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039133				
2020 Primary Pavement Improvement Program				
Rehabilitation in Union County - SC 72 CON				
Rehabilitation				
	2020-06-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	43,875.00
	2020-08-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	36,875.00
	2020-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	15,000.00
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-05-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	35,998.39
	2021-06-09	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,759.34
	2021-07-26	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,581.00
	2021-08-06	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,500.00
	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	7,841.10
	2022-02-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	237.99
	2022-05-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	26.00
P039133 Total				**187,193.82**
P037279				
2020 Non Federal Aid Pavement Improvement Program				
SCDOT Resurfacing in Union County - S- 317, S- 318, S- 444, S- 46, S- 506, S- 510, S- 511, S- 522				
Reconstruction				
	2020-08-13	Highway Maintenance Contracts	SLOAN CONSTRUCTION	31,220.77
	2020-09-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	4,500.00
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	958.17
	2020-09-25	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,139.73
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	397.19
	2020-10-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	137.25
	2020-11-12	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	13,162.50
	2021-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	175.86
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	186.66

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-03-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	479.29
	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	809.38
	2021-05-19	Highway Maintenance Contracts	SLOAN CONSTRUCTION	36,493.63
	2021-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	356.06
	2021-06-09	Highway Maintenance Contracts	SLOAN CONSTRUCTION	58,250.15
	2021-06-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,212.58
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,272.88
	2021-07-26	Highway Maintenance Contracts	SLOAN CONSTRUCTION	47,653.51
	2021-07-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	238.51
	2021-08-06	Highway Maintenance Contracts	SLOAN CONSTRUCTION	20,323.61
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,236.36
	2021-08-25	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	889.56
	2021-08-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	851.20
	2021-09-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	215.01
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,017.06
	2021-10-26	Highway Maintenance Contracts	SLOAN CONSTRUCTION	5,651.25
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	283.36
	2021-11-24	Highway Maintenance Contracts	SLOAN CONSTRUCTION	13,663.85
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	479.05
	2022-02-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	26.58
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	186.55
	2022-05-05	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	1,013.29
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	212.60
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	957.39
	2022-06-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	1,204.50
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	713.39
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	635.83
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	558.14
	2023-07-28	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	0.00
	2023-08-02	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	0.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-04	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	2,025.95
P037279 Total				**253,788.65**
P039447				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 69				
Reconstruction				
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,379.45
	2021-05-17	Payment to Road & Bridge Contractors	ROGERS GROUP INC	27,364.10
	2021-05-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,990.38
	2021-06-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	31,940.64
	2021-06-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	301.25
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,203.70
	2021-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	303.08
	2021-06-30	Payment to Road & Bridge Contractors	ROGERS GROUP INC	388,205.05
	2021-07-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	932.48
	2021-08-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	314,178.82
	2021-08-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	940.10
	2021-09-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,302.89
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	25,496.52
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,593.59
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,539.38
	2021-10-14	Payment to Road & Bridge Contractors	ROGERS GROUP INC	4,088.00
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,579.58
	2021-11-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,598.99
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,044.65
	2021-12-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	24,683.45
	2022-01-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(18.80)
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	377.17
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,636.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-03-11	Payment to Road & Bridge Contractors	ROGERS GROUP INC	980.26
	2022-04-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,741.50
	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	868.50
	2022-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,050.52
	2022-08-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,850.00
P039447 Total				**890,151.45**
P039607				
2021 Primary Preservation in Union County				
Preservation in Union County - SC 105				
Preservation				
	2021-05-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,082.07
	2021-06-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	21,958.44
	2021-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	103,898.47
	2021-09-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	14,140.82
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,170.79
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,685.15
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	431.00
	2024-02-28	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(121.36)
P039607 Total				**147,245.38**
P039448				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 253, S- 285, S- 315, S- 393, S- 394, S- 396, S- 397, S- 90				
Reconstruction				
	2021-05-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,450.73
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,511.11
	2021-08-03	Highway Maintenance Contracts	SLOAN CONSTRUCTION	31,750.00
	2021-09-08	Highway Maintenance Contracts	SLOAN CONSTRUCTION	24,250.00
	2021-10-14	Highway Maintenance Contracts	SLOAN CONSTRUCTION	132,080.91

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-11-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	10,410.04
	2021-11-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,594.98
	2021-11-24	Highway Maintenance Contracts	SLOAN CONSTRUCTION	371,681.15
	2021-12-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	22,972.39
	2022-01-24	Highway Maintenance Contracts	SLOAN CONSTRUCTION	2,250.00
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,727.49
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,898.79
	2022-02-11	Highway Maintenance Contracts	SLOAN CONSTRUCTION	6,398.64
	2022-06-10	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	27.50
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	707.42
	2022-07-22	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	4,321.85
	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	980.98
P039448 Total				**627,013.98**
P039621				
2021 NFA Preservation in Union County				
Preservation in Union County - S- 158				
Preservation				
	2021-06-08	Highway Maintenance Contracts	KING ASPHALT INC	7,060.59
	2021-06-30	Highway Maintenance Contracts	KING ASPHALT INC	4,110.00
	2021-08-06	Highway Maintenance Contracts	KING ASPHALT INC	29,151.35
	2021-09-08	Highway Maintenance Contracts	KING ASPHALT INC	4,747.01
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,324.08
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,502.09
	2022-06-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,737.13
	2022-06-30	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	(1,737.13)
	2024-02-28	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	13.80
P039621 Total				**47,908.92**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039614				
2021 FA Preservation in Union County				
Preservation in Union County - S- 383				
Preservation				
	2021-06-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,835.06
	2021-06-24	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	602.49
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,218.36
	2021-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	62,593.73
	2021-09-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	6,867.82
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,105.83
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	754.24
	2024-02-28	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(7,799.85)
P039614 Total				**76,177.68**
P039446				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - US 176				
Reconstruction				
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,833.62
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	969.20
	2021-08-03	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	31,750.00
	2021-09-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	24,250.00
	2021-10-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	9,682.23
	2021-10-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,113,350.53
	2021-10-27	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	5,493.35
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	486.47
	2021-11-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,061.08
	2021-11-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,135.91
	2021-11-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	235,732.85
	2021-12-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	46,714.25
	2022-01-24	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,904.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	265.21
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,810.48
	2022-02-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	21,888.00
	2022-04-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	3,116.75
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,033.86
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	706.63
	2022-07-22	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	27,346.74
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	706.19
	2022-11-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,760.00
P039446 Total				**1,541,997.71**
P039984				
2021 NHS Primary Pavement Improvement Program				
Rehabilitation/Reconstruction in Union County - SC 72				
Rehabilitation				
	2021-07-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	145,694.42
	2021-08-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	60,405.99
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,380.05
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.96
	2021-10-08	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	4,333.33
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.28
	2022-03-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	111.36
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	418.95
	2022-05-04	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,166.67
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	418.95
	2022-06-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,166.67
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(418.95)
	2022-07-18	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,129.02
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	75.19
	2022-09-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	7,066.67
	2023-01-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	3,154.17

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	269.05
	2023-02-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,470.14
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	150.07
	2023-12-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	5,554.62
	2024-06-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	14,250.00
P039984 Total				**258,022.61**
P040008				
2021 FA Secondary Pavement Improvement Program - Additional $28M Statewide				
Reconstruction Rehabilitation in Union County Extension to 5456100 - S- 90				
Rehabilitation				
	2021-08-06	Payment to Road & Bridge Contractors	ROGERS GROUP INC	40,347.28
	2021-09-08	Payment to Road & Bridge Contractors	ROGERS GROUP INC	298.80
	2021-11-24	Payment to Road & Bridge Contractors	ROGERS GROUP INC	61,231.41
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,623.85
	2021-12-20	Payment to Road & Bridge Contractors	ROGERS GROUP INC	6,740.51
	2022-01-19	Payment to Road & Bridge Contractors	ROGERS GROUP INC	248.00
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,284.50
	2022-02-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,939.44
	2022-03-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(6.20)
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	602.38
	2022-08-09	Payment to Road & Bridge Contractors	ROGERS GROUP INC	1,950.24
P040008 Total				**122,260.21**
P040219				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 12, S- 391, S- 69				
Reconstruction				
	2022-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,285.58

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	452.76
	2022-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	68,228.29
	2022-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	253,856.60
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	632,990.28
	2023-02-02	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,420.92
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	264.69
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	164,461.72
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	7,486.85
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	27,793.81
	2023-04-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	309,395.08
	2023-05-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	4,171.85
	2023-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,831.64
	2023-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	8,255.94
	2023-05-22	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	322,849.43
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	973.54
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,457.05
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	175.72
	2023-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,600.34
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	20,536.62
	2023-09-01	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	14,726.04
	2023-09-01	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,369.24)
	2023-09-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	11,824.32
	2024-01-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	13,364.04
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	245.38
	2025-04-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	90.78
P040219 Total				**1,869,370.03**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039629				
Union 2022 NFA Secondary Extension				
Union 2022 NFA Secondary Extension to 1159180 - S- 266				
Rehabilitation				
	2022-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	815.47
	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	150.92
	2023-02-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,839.72
	2023-02-23	Highway Maintenance Contracts	KING ASPHALT INC	82,780.80
	2023-04-11	Highway Maintenance Contracts	KING ASPHALT INC	999.60
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,933.70
	2023-06-13	Highway Maintenance Contracts	KING ASPHALT INC	6,600.00
	2023-08-14	Highway Maintenance Contracts	KING ASPHALT INC	63,348.59
	2023-08-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	874.09
	2023-09-14	Highway Maintenance Contracts	KING ASPHALT INC	53,033.41
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,077.76
	2023-09-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,148.08
	2023-10-10	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	164.01
	2023-10-13	Highway Maintenance Contracts	KING ASPHALT INC	3,139.98
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,662.43
	2023-11-16	Highway Maintenance Contracts	KING ASPHALT INC	776.02
	2024-01-16	Highway Maintenance Contracts	KING ASPHALT INC	3,020.24
	2024-02-16	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(724.29)
P039629 Total				**224,640.53**
P040220				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 315, S- 391, S- 414, S- 451, S- 522				
Reconstruction				
	2022-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,798.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,350.59
	2022-11-15	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	68,967.91
	2022-12-16	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	67,499.99
	2023-01-18	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	8,333.33
	2023-03-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	20,693.23
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,679.73
	2023-04-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	467,742.98
	2023-05-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	6,931.07
	2023-05-18	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,062.65
	2023-05-22	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	292,152.26
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,294.00
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,617.14
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,450.04
	2023-06-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,149.54
	2023-06-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	670.91
	2023-06-14	ENGINEERING & ARCHITECTURAL	S&ME INC	10,227.42
	2023-06-30	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	110,671.49
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	1,166.19
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,230.01
	2023-07-21	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	7,091.67
	2023-08-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	794.35
	2023-09-01	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	16,610.66
	2023-09-19	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	24,061.56
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,039.03
	2024-01-09	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(954.21)
	2024-03-20	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	14,098.33
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	770.73
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,040.97
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	936.03
	2025-04-14	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	3,403.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-12	Highway Maintenance Contracts	SATTERFIELD CONSTRUCTION CO INC	341.70
P040220 Total				**1,147,923.05**
P040218				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - US 176				
Reconstruction				
	2022-08-16	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,519.93
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	353.24
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,568.09
	2022-11-15	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	68,169.59
	2022-12-16	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,166.66
	2023-01-18	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	54,637.65
	2023-02-17	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	44,174.49
	2023-03-14	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	2,409.75
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,589.80
	2023-04-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	4,166.67
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	453.21
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	232.51
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,067.34
	2023-06-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,563.42
	2023-06-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	933.68
	2023-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	6,694.05
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,126.33
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	312.09
	2023-06-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	921,690.42
	2023-07-21	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	1,036,547.65
	2023-07-24	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	12,218.90
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	154.83
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	10,339.00
	2023-08-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,162.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-08-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	5,323.18
	2023-09-01	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	780,792.86
	2023-09-19	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	80,039.96
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,312.17
	2023-09-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	164.01
	2023-10-10	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	328.02
	2023-10-11	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	465.63
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,623.45
	2024-01-09	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	135,083.26
	2024-06-06	Legal Services	RUMMEL KLEPPER & KAHL LLP	706.97
P040218 Total				**3,279,091.70**
P040829				
2023 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - US 176				
Rehabilitation				
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	457.11
	2023-09-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	36,262.80
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,121.94
	2023-10-06	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	911,442.43
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,031.53
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	27,892.28
	2023-11-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	631.37
	2023-12-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	134,188.78
	2024-01-17	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	11,500.08
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,044.40
	2024-02-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,311.96
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,429.97
	2024-03-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	23,479.64
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,739.32
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	717.02

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	327.56
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,216.62
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	636.01
	2024-07-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	41.60
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	615.96
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	393.29
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	197.23
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	261.64
P040829 Total				**1,171,940.54**
P041496				
2023 Non-NHS Primary Preservation Program				
SCDOT Preservation in Union County - SC 105				
Preservation				
	2023-09-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	37,752.40
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,547.67
	2023-10-06	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	9,917.00
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	434.95
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	80.82
	2023-11-13	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	234,004.18
	2023-12-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	389,019.12
	2024-01-17	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	89,372.56
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	31,001.04
	2024-02-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	103.23
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,493.80
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	656.20
	2024-05-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,571.12
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	524.98
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	327.56
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	459.47
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,156.25

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-07-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	64,904.56
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	131.04
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,178.21
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,840.69
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	196.23
P041496 Total				**872,673.08**
P042952				
SC 105 over Pacolet River Substructure Bridge Repairs in Union County, Asset 3544				
SC 105 over Pacolet River Substructure Bridge Repairs in Union County, Asset 3544; Extension to Contract ID 5463940 - SC 105				
Bridge Maintenance				
	2024-05-24	Payment to Road & Bridge Contractors	CEKRA INC	114,275.00
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,985.03
	2024-09-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,830.21)
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	533.28
	2025-03-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,786.20
	2025-04-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	1,830.21
	2025-06-30	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,660.42)
P042952 Total				**123,919.09**
P042191				
2024 Primary Pavement Improvement Program				
Rehabilitation in Union County - SC 49, US 176				
Rehabilitation				
	2024-08-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	97,540.01
	2024-09-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	315,826.26
	2024-10-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	103,549.50
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,040.42
	2024-12-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	17,345.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-03-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	253,234.10
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	631,713.54
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	470.33
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,349.50
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	509.96
	2025-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	998,531.85
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	456.41
	2025-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	616,582.60
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,253.65
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	417.15
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	899.12
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,885.84
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,574.48
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,471.08
P042191 Total				**3,049,651.30**
P042192				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Rehabilitation in Union County - S- 4				
Rehabilitation				
	2024-08-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	85,000.00
	2024-09-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	125,795.00
	2024-10-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	65,000.00
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	253.98
	2025-03-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	284,476.68
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,074.55
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	102.03
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	9,950.80
	2025-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	461,623.58
	2025-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	363,026.61

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,586.36
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,529.11
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	882.86
P042192 Total				**1,403,301.56**
P042193				
2024 Non-FA Secondary Pavement Improvement Program				
Rehabilitation in Union County - S- 282, S- 56				
Rehabilitation				
	2024-08-15	Highway Maintenance Contracts	KING ASPHALT INC	84,999.99
	2024-09-11	Highway Maintenance Contracts	KING ASPHALT INC	123,768.74
	2024-10-15	Highway Maintenance Contracts	KING ASPHALT INC	64,999.99
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	735.75
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	253.98
	2025-04-14	Highway Maintenance Contracts	KING ASPHALT INC	112,207.71
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,173.38
	2025-06-12	Highway Maintenance Contracts	KING ASPHALT INC	321,803.01
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	979.62
P042193 Total				**710,922.17**
P043943				
Emergency Repairs S-93 (TS Debby)				
Emergency Repairs S-93 (TS Debby) FHWA Event 24-2 - S- 93				
Emergency Repair/Replacement				
	2025-01-17	Printing, Binding, Advertising	UNION COUNTY NEWS & PRINTING LLC	54.00
P043943 Total				**54.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P044098				
Hurricane Helene Union FA Guardrail				
Change order to Contract 5468920 Hurricane Helene Union FA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	47,700.00
	2025-04-17	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(47,700.00)
P044098 Total				**0.00**
P044099				
Hurricane Helene Union NFA Guardrail				
Change order to Contract 5468920 - Hurricane Helene Union NFA Guardrail				
Emergency Repair/Replacement				
	2025-02-19	Payment to Road & Bridge Contractors	BAGWELL FENCE COMPANY INC	29,900.00
P044099 Total				**29,900.00**
P040830				
2023 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - US 176				
Reconstruction				
	2025-03-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,103,863.28
	2025-03-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	50,942.66
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	318.79
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,111.88
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,560.99
	2025-05-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	33,732.27
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	276.49
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,366.31
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,465.22
	2025-06-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	22,039.21

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	714,176.12
P040830 Total				**1,945,853.22**
P040831				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in Union County - S- 12, S- 391				
Reconstruction				
	2025-03-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	376,333.35
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	76,416.80
	2025-05-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	873,742.09
	2025-05-12	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	13,983.33
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,260.91
	2025-06-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	735,738.16
	2025-06-30	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	43,216.65
	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	665,468.07
P040831 Total				**2,790,159.36**
P040832				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Union County - S- 53				
Reconstruction				
	2025-03-10	Highway Maintenance Contracts	KING ASPHALT INC	326,333.33
	2025-03-13	Highway Maintenance Contracts	KING ASPHALT INC	30,371.25
	2025-04-14	Highway Maintenance Contracts	KING ASPHALT INC	30,880.44
	2025-05-15	Highway Maintenance Contracts	KING ASPHALT INC	37,526.67
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,624.97
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	6,668.55

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-30	Highway Maintenance Contracts	KING ASPHALT INC	32,166.67
P040832 Total				**466,571.88**
Union Total				**34,474,377.44**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Williamsburg				
P031967				
2017 Non-NHS Primary Program (Williamsburg US 521)				
Federal Aid Rehab in Williamsburg - US 521				
Rehabilitation				
	2018-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	74,137.33
	2018-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	41,000.01
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	224,338.73
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	108,698.27
	2019-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	648,293.89
	2019-05-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(10,039.04)
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	205,921.12
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	157,860.51
	2019-09-11	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,112.02
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	27,863.98
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	31,953.81
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	20,584.52
P031967 Total				**1,531,725.15**
P031984				
2017 Primary Improvement Program (Williamsburg US 521)				
Primary Improvement in Williamsburg County - US 521				
Rehabilitation				
	2018-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	73,798.92
	2018-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	41,000.01
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	82,346.95
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	116,410.74
	2019-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	216,375.43
	2019-05-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(4,371.84)
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	333,933.49

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	15,536.89
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	7,436.00
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	15,612.77
	2019-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	13,380.00
	2020-01-02	Payment to Road & Bridge Contractors	PALMETTO CORP	562.50
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	2,768.20
P031984 Total				**914,790.06**
P032407				
2018 Non-NHS Primary Program (Williamsburg US 521)				
Rehab in Williamsburg County - US 521				
Rehabilitation				
	2018-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	73,883.48
	2018-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	41,000.00
	2019-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	297,399.50
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	160,036.16
	2019-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	793,260.29
	2019-05-28	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,959.33)
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	573,411.00
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	123,091.21
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	22,946.00
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	38,456.91
	2019-12-02	Payment to Road & Bridge Contractors	PALMETTO CORP	58,615.25
	2020-01-02	Payment to Road & Bridge Contractors	PALMETTO CORP	843.75
	2020-01-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,241.45
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	2,796.40
P032407 Total				**2,180,022.07**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033586				
2018 Federal Aid Secondary Program				
Rehab in Williamsburg County - S- 52				
Rehabilitation				
	2018-10-09	Payment to Road & Bridge Contractors	PALMETTO CORP	74,235.90
	2018-10-15	Payment to Road & Bridge Contractors	PALMETTO CORP	40,999.98
	2019-04-17	Payment to Road & Bridge Contractors	PALMETTO CORP	530,425.28
	2019-05-28	Payment to Road & Bridge Contractors	PALMETTO CORP	341,588.98
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	17,589.00
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	29,120.49
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	5,417.32
P033586 Total				**1,039,376.95**
P033629				
2018 Non-Interstate NHS Primary Program				
Non-Interstate NHS Primary Preservation in Williamsburg County - US 378, US 52				
Preservation				
	2019-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	22,430.01
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	11,785.72
	2019-04-30	Payment to Road & Bridge Contractors	PALMETTO CORP	10,823.25
	2019-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	92,969.00
	2019-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	261,785.45
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	10,935.14
	2019-08-22	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(80,629.00)
	2020-01-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7,338.03)
	2020-04-08	Payment to Road & Bridge Contractors	PALMETTO CORP	918.57
P033629 Total				**323,680.11**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033637				
2018 Non-NHS Primary Program				
Non-NHS Primary Preservation in Williamsburg County - SC 261				
Preservation				
	2019-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	22,490.01
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	11,785.72
	2019-04-30	Payment to Road & Bridge Contractors	PALMETTO CORP	58,605.27
	2019-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	350,784.64
	2019-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	2,471.16
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	2,788.00
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	25,731.74
	2020-01-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	205.99
	2020-04-08	Payment to Road & Bridge Contractors	PALMETTO CORP	918.57
P033637 Total				**475,781.10**
P033645				
2018 Federal Aid Secondary Program				
Federal Aid Secondary Preservation in Williamsburg County - S-24				
Preservation				
	2019-02-13	Payment to Road & Bridge Contractors	PALMETTO CORP	22,250.00
	2019-03-13	Payment to Road & Bridge Contractors	PALMETTO CORP	11,785.71
	2019-04-30	Payment to Road & Bridge Contractors	PALMETTO CORP	25,943.73
	2019-05-21	Payment to Road & Bridge Contractors	PALMETTO CORP	189,829.27
	2019-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	2,755.71
	2019-07-19	Payment to Road & Bridge Contractors	PALMETTO CORP	16,945.14
	2019-08-22	Payment to Road & Bridge Contractors	PALMETTO CORP	779.00
	2020-01-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(146.84)
	2020-04-08	Payment to Road & Bridge Contractors	PALMETTO CORP	918.57
P033645 Total				**271,060.29**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038372				
US 521 Safety improvements in Williamsburg County				
RRSP Safety improvements from near SC 41 (County Line Rd.) to near S-30 (Sims Reach Rd.) - US 521				
Safety Improvement				
	2019-03-15	Printing, Binding, Advertising	FREE TIMES	29.34
P038372 Total				**29.34**
P037942				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in Williamsburg County - US 52				
Preservation				
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	46,172.49
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	488,983.07
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,394.72
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	57,347.47
	2020-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	35,177.64
	2020-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	8,073.00
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	17,786.30
	2020-05-15	ENGINEERING & ARCHITECTURAL	RS&H, INC.	697.59
	2020-06-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	131.00
	2020-10-08	Payment to Road & Bridge Contractors	PALMETTO CORP	16,897.59
P037942 Total				**672,660.87**
P037943				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in Williamsburg County - SC 527				
Preservation				
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	69,456.44
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	368,483.15
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	5,978.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	3,164.00
	2020-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	9,538.97
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	20,902.31
	2020-06-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,090.59
	2020-10-08	Payment to Road & Bridge Contractors	PALMETTO CORP	3,887.73
P037943 Total				**482,502.08**
P037944				
2019 FA Secondary Preservation Program				
SCDOT Preservation in Williamsburg County - S- 24				
Preservation				
	2019-09-20	Payment to Road & Bridge Contractors	PALMETTO CORP	46,338.97
	2019-10-21	Payment to Road & Bridge Contractors	PALMETTO CORP	169,248.96
	2019-12-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	804.29
	2020-01-06	Payment to Road & Bridge Contractors	PALMETTO CORP	8,198.04
	2020-01-22	Payment to Road & Bridge Contractors	PALMETTO CORP	10,218.22
	2020-02-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,240.15
	2020-04-22	Payment to Road & Bridge Contractors	PALMETTO CORP	7,499.53
	2020-06-29	ENGINEERING & ARCHITECTURAL	RS&H, INC.	173.59
	2020-10-08	Payment to Road & Bridge Contractors	PALMETTO CORP	3,688.11
P037944 Total				**248,409.86**
P037567				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - S- 315, S- 327, S- 361, S- 509, S- 549, S- 716				
Reconstruction				
	2020-01-22	Highway Maintenance Contracts	CR JACKSON INC	9,977.01
	2020-08-25	Highway Maintenance Contracts	CR JACKSON INC	62,285.74
	2020-09-28	Highway Maintenance Contracts	CR JACKSON INC	94,512.31
	2020-10-29	Highway Maintenance Contracts	CR JACKSON INC	121,326.71

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-11-17	Highway Maintenance Contracts	CR JACKSON INC	108,175.71
	2020-12-18	Highway Maintenance Contracts	CR JACKSON INC	9,883.65
	2021-01-20	Highway Maintenance Contracts	CR JACKSON INC	3,789.64
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,407.58
	2021-02-22	Highway Maintenance Contracts	CR JACKSON INC	8,691.01
	2021-09-02	Highway Maintenance Contracts	CR JACKSON INC	3,022.56
P037567 Total				**429,071.92**
P037565				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - US 521				
Rehabilitation				
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	32,965.10
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	26,562.50
	2020-08-25	Payment to Road & Bridge Contractors	CR JACKSON INC	409,682.25
	2020-09-28	Payment to Road & Bridge Contractors	CR JACKSON INC	399,251.72
	2020-10-29	Payment to Road & Bridge Contractors	CR JACKSON INC	11,333.00
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	73,876.44
	2020-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	514,494.93
	2021-01-20	Payment to Road & Bridge Contractors	CR JACKSON INC	55,038.00
	2021-02-18	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,094.48
	2021-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	24,248.74
	2021-03-09	Payment to Road & Bridge Contractors	CR JACKSON INC	7,562.00
	2021-05-18	Payment to Road & Bridge Contractors	CR JACKSON INC	4,314.00
	2021-09-02	Payment to Road & Bridge Contractors	CR JACKSON INC	4,009.20
	2021-10-08	Payment to Road & Bridge Contractors	CR JACKSON INC	9,000.00
P037565 Total				**1,573,432.36**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037566				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - S- 52				
Reconstruction				
	2020-01-22	Payment to Road & Bridge Contractors	CR JACKSON INC	32,187.50
	2020-03-26	Payment to Road & Bridge Contractors	CR JACKSON INC	26,562.50
	2020-09-28	Payment to Road & Bridge Contractors	CR JACKSON INC	529,775.94
	2020-10-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	7,830.45
	2020-10-29	Payment to Road & Bridge Contractors	CR JACKSON INC	496,966.45
	2020-11-17	Payment to Road & Bridge Contractors	CR JACKSON INC	19,752.07
	2020-12-18	Payment to Road & Bridge Contractors	CR JACKSON INC	37,237.27
	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	12,014.36
	2021-02-22	Payment to Road & Bridge Contractors	CR JACKSON INC	33,750.00
	2021-09-02	Payment to Road & Bridge Contractors	CR JACKSON INC	3,836.40
P037566 Total				**1,199,912.94**
P038561				
2020 Non-FA Secondary Pavement Improvement Program				
Reconstruction in Williamsburg County - S- 559				
Reconstruction				
	2020-02-06	Highway Maintenance Contracts	CR JACKSON INC	7,270.72
	2020-03-13	Highway Maintenance Contracts	CR JACKSON INC	3,707.15
	2020-10-12	Highway Maintenance Contracts	CR JACKSON INC	34,579.43
	2020-11-10	Highway Maintenance Contracts	CR JACKSON INC	235,482.64
	2021-01-20	Highway Maintenance Contracts	CR JACKSON INC	14,414.48
	2021-02-12	Highway Maintenance Contracts	CR JACKSON INC	3,755.62
	2021-04-14	Highway Maintenance Contracts	CR JACKSON INC	621.43
	2021-05-07	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(39.71)
	2021-08-02	Highway Maintenance Contracts	CR JACKSON INC	621.43
	2021-08-16	Highway Maintenance Contracts	CR JACKSON INC	621.43

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-12-07	Highway Maintenance Contracts	CR JACKSON INC	3,482.30
	2021-12-17	Highway Maintenance Contracts	CR JACKSON INC	518.40
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,325.33
	2022-02-04	Highway Maintenance Contracts	CR JACKSON INC	7,206.91
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	170.70
	2022-03-14	Highway Maintenance Contracts	CR JACKSON INC	45.00
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,826.07
	2022-04-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,769.65)
	2022-09-27	Highway Maintenance Contracts	CR JACKSON INC	2,472.02
	2025-06-11	Highway Maintenance Contracts	Highway Maint Contr	1,730.40
	2025-06-11	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	120.41
P038561 Total				**322,162.51**
P038558				
2020 Primary Pavement Improvement Program				
Rehabilitation in Williamsburg County - US 521				
Rehabilitation				
	2020-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	25,300.72
	2020-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	12,357.15
	2020-08-13	Payment to Road & Bridge Contractors	CR JACKSON INC	15,619.48
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	4,142.86
	2021-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	731,157.38
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	455,728.68
	2021-04-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,746.39
	2021-05-07	Payment to Road & Bridge Contractors	CR JACKSON INC	16,162.40
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,394.72
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	35,498.33
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,540.95
	2021-08-02	Payment to Road & Bridge Contractors	CR JACKSON INC	2,071.43
	2021-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	34,799.63
	2021-09-15	Payment to Road & Bridge Contractors	CR JACKSON INC	40,260.60

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-12-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(57,928.57)
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	341.40
	2022-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	21,374.66
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	2,147.59
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	505.00
	2022-04-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(266.35)
	2022-09-27	Payment to Road & Bridge Contractors	CR JACKSON INC	5,321.24
	2022-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	13,333.33
P038558 Total				**1,390,609.02**
P038559				
2020 Primary Pavement Improvement Program				
Reconstruction in Williamsburg County - SC 261, SC 377				
Reconstruction				
	2020-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	26,320.72
	2020-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	12,357.15
	2020-05-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	673.05
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	6,942.86
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	2,538.10
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	16,666.67
	2021-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,118.80
	2021-08-02	Payment to Road & Bridge Contractors	CR JACKSON INC	465,703.66
	2021-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	732,801.33
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,000.77
	2021-09-01	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,324.17
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,271.45
	2021-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,466.73
	2021-09-15	ENGINEERING & ARCHITECTURAL	S&ME INC	5,050.49
	2021-09-15	Payment to Road & Bridge Contractors	CR JACKSON INC	751,342.12
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,252.41
	2021-11-23	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,787.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-12-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,047.62
	2021-12-07	Payment to Road & Bridge Contractors	CR JACKSON INC	66,850.72
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	9,216.70
	2021-12-20	ENGINEERING & ARCHITECTURAL	S&ME INC	1,680.48
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	864.56
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	6,913.00
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	300.03
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	507.99
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	170.70
	2022-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	47,948.35
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	2,516.99
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	881.00
	2022-04-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(12,708.68)
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	614.42
	2022-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	433.20
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	669.94
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	712.32
	2022-09-27	Payment to Road & Bridge Contractors	CR JACKSON INC	35,147.31
	2022-10-04	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(31.87)
	2022-11-08	Payment to Road & Bridge Contractors	CR JACKSON INC	13,333.33
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	72,108.35
P038559 Total				**2,303,794.06**
P038560				
2020 FA Secondary Pavement Improvement Program				
Reconstruction in Williamsburg County - S- 113, S- 84				
Reconstruction				
	2020-02-06	Payment to Road & Bridge Contractors	CR JACKSON INC	25,225.72
	2020-03-13	Payment to Road & Bridge Contractors	CR JACKSON INC	12,357.15
	2020-08-05	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,397.93
	2020-11-10	Payment to Road & Bridge Contractors	CR JACKSON INC	6,942.86

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	2,538.10
	2021-06-15	Payment to Road & Bridge Contractors	CR JACKSON INC	871,712.65
	2021-06-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	598.14
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	880.91
	2021-06-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,834.28
	2021-08-02	Payment to Road & Bridge Contractors	CR JACKSON INC	315,466.46
	2021-08-16	Payment to Road & Bridge Contractors	CR JACKSON INC	3,356.62
	2021-08-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,200.71
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,134.56
	2021-11-02	Payment to Road & Bridge Contractors	CR JACKSON INC	72,108.35
	2021-12-07	Payment to Road & Bridge Contractors	CR JACKSON INC	10,343.10
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	4,388.91
	2022-02-04	Payment to Road & Bridge Contractors	CR JACKSON INC	32,026.48
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	1,463.20
	2022-03-14	Payment to Road & Bridge Contractors	CR JACKSON INC	246.00
	2022-04-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	4,720.06
	2022-05-09	Payment to Road & Bridge Contractors	CR JACKSON INC	270.00
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	276.56
	2022-09-27	Payment to Road & Bridge Contractors	CR JACKSON INC	3,221.88
	2025-06-11	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(72,108.35)
P038560 Total				**1,309,602.28**
P039061				
2020 Primary Preservation Program				
SCDOT Preservation in Williamsburg County - SC 377				
Preservation				
	2020-08-25	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	5,450.90
	2020-09-15	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	144,642.32
	2020-10-08	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	120,217.57
	2020-11-17	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	1,189.44
	2021-01-07	Payment to Road & Bridge Contractors	SOUTHERN ASPHALT INC	232.39

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-01-20	ENGINEERING & ARCHITECTURAL	RS&H, INC.	269.47
P039061 Total				**272,002.09**
P039553				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - S- 35, S- 476, S- 54				
Reconstruction				
	2021-02-10	Payment to Road & Bridge Contractors	CR JACKSON INC	25,210.50
	2021-03-16	Payment to Road & Bridge Contractors	CR JACKSON INC	25,401.50
	2021-04-14	Payment to Road & Bridge Contractors	CR JACKSON INC	40,089.89
	2021-04-20	ENGINEERING & ARCHITECTURAL	S&ME INC	388.86
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,952.33
	2021-05-20	Payment to Road & Bridge Contractors	CR JACKSON INC	48,077.19
	2021-06-23	Payment to Road & Bridge Contractors	CR JACKSON INC	2,667.75
	2021-06-25	ENGINEERING & ARCHITECTURAL	S&ME INC	3,285.98
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,051.98
	2021-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	523.79
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	864.56
	2021-10-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,594.61
	2021-11-19	Payment to Road & Bridge Contractors	CR JACKSON INC	511,319.70
	2021-12-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,862.38
	2021-12-17	Payment to Road & Bridge Contractors	CR JACKSON INC	517,332.99
	2021-12-23	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,347.22
	2021-12-23	ENGINEERING & ARCHITECTURAL	S&ME INC	306.80
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	3,237.41
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,452.98
	2022-01-26	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,048.39
	2022-02-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,588.98
	2022-02-07	Payment to Road & Bridge Contractors	CR JACKSON INC	23,884.24
	2022-02-11	Payment to Road & Bridge Contractors	CR JACKSON INC	21,036.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	1,771.94
	2022-02-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,163.85
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	431.76
	2022-03-10	Payment to Road & Bridge Contractors	CR JACKSON INC	1,905.30
	2022-03-15	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	668.87
	2022-04-15	Payment to Road & Bridge Contractors	CR JACKSON INC	5,523.41
	2022-04-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,421.68
	2022-06-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,016.43
	2022-09-23	Payment to Road & Bridge Contractors	CR JACKSON INC	18,286.83
P039553 Total				**1,302,716.30**
P039744				
2021 Non-FA Secondary Preservation Program				
SCDOT Preservation in Williamsburg County - S- 292				
Preservation				
	2021-05-17	Highway Maintenance Contracts	BOGGS CONTRACTING INC	15,666.44
	2021-06-15	Highway Maintenance Contracts	BOGGS CONTRACTING INC	6,026.67
	2021-09-16	Highway Maintenance Contracts	BOGGS CONTRACTING INC	93,502.30
	2021-10-19	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	19,443.77
	2021-11-18	Highway Maintenance Contracts	BOGGS CONTRACTING INC	416.67
	2022-01-28	Highway Maintenance Contracts	BOGGS CONTRACTING INC	275.88
	2022-05-31	Highway Maintenance Contracts	BOGGS CONTRACTING INC	12,514.55
	2022-07-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	2,415.92
P039744 Total				**150,262.20**
P039742				
2021 Primary Preservation Program				
SCDOT Preservation in Williamsburg County - US 521				
Preservation				
	2021-05-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	16,146.33
	2021-06-15	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	6,854.67

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-10-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	211,037.39
	2021-11-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	416.67
	2022-01-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	14,982.32
	2022-05-31	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,811.65
	2022-07-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	963.05
P039742 Total				**252,212.08**
P039743				
2021 FA Secondary Preservation Program				
SCDOT Preservation in Williamsburg County - S- 24				
Preservation				
	2021-05-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	14,625.03
	2021-06-15	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,954.67
	2021-09-16	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	98,817.76
	2021-10-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	2,040.00
	2021-11-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	416.67
	2022-01-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	14,326.46
	2022-05-31	Payment to Road & Bridge Contractors	Highway Maint Contr	(6,395.11)
	2022-07-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	742.72
P039743 Total				**130,528.20**
P039552				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - SC 41, SC 527				
Reconstruction				
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	966.67
	2021-06-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	48,370.67
	2021-06-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,170.04
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,616.15
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	29,685.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-08-10	ENGINEERING & ARCHITECTURAL	S&ME INC	1,211.61
	2021-08-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	35,284.49
	2021-09-07	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	11,701.54
	2021-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,782.17
	2021-10-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	35,851.61
	2021-10-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,929.68
	2021-11-18	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	8,850.20
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,878.38
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,984.94
	2021-12-21	ENGINEERING & ARCHITECTURAL	S&ME INC	1,979.20
	2022-01-24	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	28,962.00
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	303.73
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,036.69
	2022-02-11	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	46,018.30
	2022-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,018.63
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	5,882.36
	2022-03-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	159,157.28
	2022-03-17	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,201.21
	2022-03-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,861.43
	2022-04-08	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,505.11
	2022-04-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	679,332.67
	2022-04-22	ENGINEERING & ARCHITECTURAL	S&ME INC	17,325.33
	2022-04-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	748.23
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	21,226.39
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	35,104.51
	2022-05-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	166,916.23
	2022-06-01	ENGINEERING & ARCHITECTURAL	RS&H, INC.	9,364.30
	2022-06-03	ENGINEERING & ARCHITECTURAL	S&ME INC	550.96
	2022-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,689.15
	2022-06-21	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	597.46
	2022-06-22	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	536,570.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,654.07
	2022-06-30	ENGINEERING & ARCHITECTURAL	S&ME INC	11,209.30
	2022-07-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	34,468.28
	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,292.50
	2022-08-10	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,797.11
	2022-08-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	265,291.27
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	3,910.14
	2022-08-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	550.32
	2022-09-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	12,719.67
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	866.02
	2022-09-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	542,779.11
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	10,104.15
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,944.77
	2022-10-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	10,865.21
	2022-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,499.28
	2022-10-31	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	612.83
	2022-11-04	ENGINEERING & ARCHITECTURAL	RS&H, INC.	740.41
	2022-11-23	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	904,259.85
	2022-12-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	43,087.47
	2023-01-06	ENGINEERING & ARCHITECTURAL	S&ME INC	6,153.16
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	2,577.54
	2023-01-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	5,972.60
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	4,261.24
	2023-02-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	12,510.74
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,240.06
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,103.84
	2023-02-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	4,424.50
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,091.94
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	765.21
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,826.43
	2023-04-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	48,218.74

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	709.83
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	865.47
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,195.82
	2023-06-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,543.62
	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,083.19
	2023-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,142.26
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,385.12
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	597.18
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,050.64
	2024-10-30	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(28,207.18)
P039552 Total				**3,931,798.88**
P039554				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - S- 575, S- 639, S- 718, S- 80				
Reconstruction				
	2021-05-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,781.30
	2021-06-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	45,166.67
	2021-06-30	Highway Maintenance Contracts	BOGGS CONTRACTING INC	30,492.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,230.01
	2021-11-18	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(84.00)
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,567.96
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	170.70
	2022-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	429.46
	2022-02-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,612.48
	2022-03-10	Highway Maintenance Contracts	BOGGS CONTRACTING INC	1,000.00
	2022-04-22	ENGINEERING & ARCHITECTURAL	S&ME INC	2,533.88
	2022-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,225.98
	2022-05-19	Highway Maintenance Contracts	BOGGS CONTRACTING INC	500.00
	2022-07-28	Highway Maintenance Contracts	BOGGS CONTRACTING INC	500.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-08-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	545.71
	2022-08-10	Highway Maintenance Contracts	BOGGS CONTRACTING INC	567,380.78
	2022-09-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	10,309.40
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,466.78
	2022-09-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,104.86
	2022-09-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	288,003.12
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	2,903.28
	2022-10-04	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(31.88)
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,766.72
	2022-10-17	Highway Maintenance Contracts	BOGGS CONTRACTING INC	867,084.97
	2022-10-31	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	980.52
	2022-11-04	ENGINEERING & ARCHITECTURAL	RS&H, INC.	9,404.73
	2022-11-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,933.54
	2022-11-23	Highway Maintenance Contracts	BOGGS CONTRACTING INC	30,819.31
	2022-12-13	Highway Maintenance Contracts	BOGGS CONTRACTING INC	28,450.00
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	3,280.85
	2023-01-13	Highway Maintenance Contracts	BOGGS CONTRACTING INC	9,822.75
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	12,476.08
	2023-02-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,914.02
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	275.14
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,064.67
	2023-02-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	23,105.06
	2023-03-08	Highway Maintenance Contracts	BOGGS CONTRACTING INC	529.20
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,069.29
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	6,675.69
	2023-04-14	Highway Maintenance Contracts	BOGGS CONTRACTING INC	72.00
	2023-05-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,586.00
	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	960.98
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,233.20
	2023-07-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	783.80
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	749.99

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-10-30	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	672.10
P039554 Total				**1,981,519.10**
P040001				
2021 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - S- 40				
Reconstruction				
	2021-06-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	45,166.67
	2021-06-30	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	29,244.00
	2021-11-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(114.00)
	2021-11-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	108.02
	2022-01-26	ENGINEERING & ARCHITECTURAL	S&ME INC	170.70
	2022-03-10	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,000.00
	2022-04-22	ENGINEERING & ARCHITECTURAL	S&ME INC	545.23
	2022-05-19	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	500.00
	2022-07-28	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	500.00
	2022-09-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	500.00
	2022-10-17	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	159,215.06
	2022-11-23	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	189,890.99
	2022-12-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	1,318.68
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	663.72
	2023-01-13	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	11,810.30
	2023-02-02	ENGINEERING & ARCHITECTURAL	RS&H, INC.	14,560.90
	2023-02-03	ENGINEERING & ARCHITECTURAL	RS&H, INC.	2,307.87
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	1,600.29
	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,680.28
	2023-02-08	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	3,553.25
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	101.36
	2023-04-14	Payment to Road & Bridge Contractors	BOGGS CONTRACTING INC	210.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,007.06
P040001 Total				**467,540.38**
P040427				
2022 Primary Pavement Improvement Programs				
Reconstruction/Rehabilitation in Williamsburg County - SC 377, SC 41				
Rehabilitation				
	2022-02-11	Payment to Road & Bridge Contractors	PALMETTO CORP	79,845.67
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	607.46
	2022-03-11	Payment to Road & Bridge Contractors	PALMETTO CORP	39,744.00
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	5,912.03
	2022-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	2,130.00
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	15,012.33
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	276.55
	2022-09-14	Payment to Road & Bridge Contractors	PALMETTO CORP	127,347.29
	2022-09-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,685.92
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	1,264.50
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,087.49
	2022-10-31	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,418.07
	2022-11-14	Payment to Road & Bridge Contractors	PALMETTO CORP	7,506.17
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	259.24
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	886.04
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,119.73
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	588.85
	2023-08-18	ENGINEERING & ARCHITECTURAL	S&ME INC	588.85
	2023-11-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,537.83
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	791.88
	2023-12-27	Payment to Road & Bridge Contractors	PALMETTO CORP	90.00
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,958.40
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,479.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,421.47
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,450.56
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,495.08
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	884.29
	2024-06-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,357.16
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	497,885.23
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	5,664.29
	2024-07-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,631,748.01
	2024-08-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	752.19
	2024-08-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	8,690.25
	2024-08-26	Payment to Road & Bridge Contractors	PALMETTO CORP	197,700.50
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,189.45
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	6,132.76
	2024-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	11,745.26
	2024-10-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,899.63
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,412.24
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	357,652.97
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	739.15
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,368.28
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,154.86
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	9,968.73
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	778,409.04
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	20,201.03
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	26,793.88
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,820.08
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,476.38
	2024-12-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,454.40
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	67,743.25
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,944.54
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,059.28
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,987.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	862.59
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	890.37
	2025-06-03	Payment to Road & Bridge Contractors	PALMETTO CORP	56,018.26
	2025-06-17	Payment to Road & Bridge Contractors	PALMETTO CORP	76,551.22
P040427 Total				**4,120,661.49**
P040428				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - S- 109, S- 186, S- 40, S- 42, S- 48				
Reconstruction				
	2022-02-11	Payment to Road & Bridge Contractors	PALMETTO CORP	79,845.67
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	426.75
	2022-03-02	ENGINEERING & ARCHITECTURAL	S&ME INC	1,375.61
	2022-03-11	Payment to Road & Bridge Contractors	PALMETTO CORP	38,179.00
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	2,044.35
	2022-04-15	Payment to Road & Bridge Contractors	PALMETTO CORP	4,563.75
	2022-07-18	Payment to Road & Bridge Contractors	PALMETTO CORP	15,012.33
	2022-08-17	Payment to Road & Bridge Contractors	PALMETTO CORP	288,628.56
	2022-08-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,690.45
	2022-09-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	630.57
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	4,937.81
	2022-09-14	Payment to Road & Bridge Contractors	PALMETTO CORP	205,981.26
	2022-09-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	738.96
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	3,212.76
	2022-10-07	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,953.92
	2022-12-09	Payment to Road & Bridge Contractors	PALMETTO CORP	90,092.97
	2023-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,114.99
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	777.72
	2023-01-17	Payment to Road & Bridge Contractors	PALMETTO CORP	70,888.34
	2023-02-06	ENGINEERING & ARCHITECTURAL	S&ME INC	429.79

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,500.71
	2023-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	821.12
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,719.56
	2023-02-15	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(7,780.00)
	2023-03-16	Payment to Road & Bridge Contractors	PALMETTO CORP	8,707.83
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,165.17
	2023-03-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,196.29
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,256.47
	2023-04-18	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,968.44
	2023-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,632.53
	2023-06-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,525.13
	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,321.82
	2023-09-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	541.48
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,627.76
	2023-12-27	Payment to Road & Bridge Contractors	PALMETTO CORP	336.25
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	705.68
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,109.40
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,201.86
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	954.93
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	697.81
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,261.76
	2024-06-24	Payment to Road & Bridge Contractors	PALMETTO CORP	7,506.17
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	251.35
	2024-07-23	Payment to Road & Bridge Contractors	PALMETTO CORP	592,081.58
	2024-08-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,831.71
	2024-08-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	22,329.07
	2024-08-26	Payment to Road & Bridge Contractors	PALMETTO CORP	728,549.40
	2024-08-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	2,693.99
	2024-08-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,443.55
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,681.86
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,945.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-09-19	Payment to Road & Bridge Contractors	PALMETTO CORP	33,569.37
	2024-10-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,207.70
	2024-10-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,210.00
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	570.95
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,979.99
	2024-11-25	Payment to Road & Bridge Contractors	PALMETTO CORP	7,506.17
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,951.73
	2024-12-16	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	755.13
	2024-12-20	Payment to Road & Bridge Contractors	PALMETTO CORP	2,489.00
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	353.21
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	925.97
	2025-02-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,253.80
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	165.26
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	289.20
	2025-06-03	Payment to Road & Bridge Contractors	PALMETTO CORP	60,573.84
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	677.49
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	450.96
P040428 Total				**2,400,241.53**
P040429				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in Williamsburg County - S- 155, S- 323, S- 456, S- 471, S- 578				
Reconstruction				
	2022-02-11	Highway Maintenance Contracts	PALMETTO CORP	79,845.67
	2022-02-18	ENGINEERING & ARCHITECTURAL	S&ME INC	426.75
	2022-03-11	Highway Maintenance Contracts	PALMETTO CORP	38,759.00
	2022-03-21	ENGINEERING & ARCHITECTURAL	S&ME INC	1,429.01
	2022-04-15	Highway Maintenance Contracts	PALMETTO CORP	667.50
	2022-05-06	ENGINEERING & ARCHITECTURAL	RS&H, INC.	259.92
	2022-07-18	Highway Maintenance Contracts	PALMETTO CORP	16,669.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2022-08-17	Highway Maintenance Contracts	PALMETTO CORP	92,991.19
	2022-08-19	ENGINEERING & ARCHITECTURAL	S&ME INC	1,153.88
	2022-08-29	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,015.54
	2022-09-06	ENGINEERING & ARCHITECTURAL	S&ME INC	669.94
	2022-09-14	Highway Maintenance Contracts	PALMETTO CORP	79,433.07
	2022-10-03	ENGINEERING & ARCHITECTURAL	S&ME INC	2,078.96
	2022-11-14	Highway Maintenance Contracts	PALMETTO CORP	9,321.17
	2023-01-10	ENGINEERING & ARCHITECTURAL	S&ME INC	777.72
	2023-03-27	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,165.79
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	351.95
	2023-12-27	Highway Maintenance Contracts	PALMETTO CORP	210.00
	2024-01-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,967.91
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,415.13
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,664.13
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,774.05
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,605.26
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	238.57
	2024-05-09	Highway Maintenance Contracts	PALMETTO CORP	198,962.32
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	884.29
	2024-06-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	12,375.52
	2024-06-24	Highway Maintenance Contracts	PALMETTO CORP	770,486.95
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	38,184.90
	2024-07-23	Highway Maintenance Contracts	PALMETTO CORP	591,751.81
	2024-08-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,635.31
	2024-08-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,093.14
	2024-08-26	Highway Maintenance Contracts	PALMETTO CORP	4,730.00
	2024-10-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	16,291.36
	2024-10-25	Highway Maintenance Contracts	PALMETTO CORP	535.00
	2024-11-25	Highway Maintenance Contracts	PALMETTO CORP	9,321.17
	2024-12-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,087.27
	2024-12-20	Highway Maintenance Contracts	PALMETTO CORP	3,345.56

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,478.99
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,677.01
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	394.59
	2025-06-03	Highway Maintenance Contracts	PALMETTO CORP	11,245.53
	2025-06-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	450.96
P040429 Total				**2,016,823.62**
P041308				
2023 Primary Pavement Improvement Program				
REHABILITATION IN WILLIAMSBURG COUNTY - US 52				
Rehabilitation				
	2023-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	46,450.00
	2023-05-22	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,541.22
	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	9,568.34
	2023-05-30	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,633.17
	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,197.97
	2023-08-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	408,746.37
	2023-09-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,430,905.11
	2023-09-15	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,871.27
	2023-10-04	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,451.37
	2023-10-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,297,247.49
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,735.30
	2023-11-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	68,361.35
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,183.56
	2023-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	46,543.88
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,495.49
	2024-01-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,901.48
	2024-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	40,060.99
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,128.48
	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	707.56
	2024-02-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	689.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	33,451.40
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	11,702.10
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	932.55
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	9,405.25
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	647.15
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	524.00
	2024-05-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,110.83
	2024-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	44,159.62
	2024-07-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	804.30
	2024-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,570.00
	2024-10-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	117.00
	2024-10-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,131.70
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,631.29
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,402.28
P041308 Total				**4,529,008.87**
P041309				
2023 Primary Pavement Improvement Program				
REHABILITATION IN WILLIAMSBURG COUNTY - SC 41				
Rehabilitation				
	2023-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	45,572.50
	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	1,104.08
	2023-08-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	30,244.67
	2023-09-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	26,500.00
	2023-09-15	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	352.97
	2023-10-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,833.33
	2023-11-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,270,911.40
	2023-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,323,836.51
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,831.29
	2024-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	28,739.73
	2024-01-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,150.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,510.38
	2024-02-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	73,178.40
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,249.89
	2024-03-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	77,887.22
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,570.78
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	56,590.45
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,097.45
	2024-05-06	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	8,258.30
	2024-05-23	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,400.28
	2024-06-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	835.46
	2024-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	36,118.75
	2024-08-07	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,158.68
	2024-08-26	Payment to Road & Bridge Contractors	KING ASPHALT INC	65,173.54
	2024-08-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,713.01
	2024-09-13	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,409.55
	2024-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	5,611.45
	2024-10-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	454.56
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,909.86
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	184.90
	2024-12-17	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	339.10
	2025-01-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	3,100.00
P041309 Total				**3,111,828.85**
P041310				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION - S- 113, S- 48				
Reconstruction				
	2023-04-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	46,216.00
	2023-04-12	ENGINEERING & ARCHITECTURAL	RS&H, INC.	304.68
	2023-05-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,195.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-05-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,722.52
	2023-06-30	ENGINEERING & ARCHITECTURAL	RS&H, INC.	3,965.46
	2023-08-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	92,781.81
	2023-09-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	619,604.17
	2023-09-15	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,954.41
	2023-09-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,009.84
	2023-10-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	17,720.21
	2023-10-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,065.55
	2023-11-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	8,833.33
	2023-12-11	Payment to Road & Bridge Contractors	KING ASPHALT INC	754,390.75
	2023-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	264.02
	2024-01-10	Payment to Road & Bridge Contractors	KING ASPHALT INC	33,423.25
	2024-01-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	1,680.93
	2024-01-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	144.11
	2024-02-07	Payment to Road & Bridge Contractors	KING ASPHALT INC	572.00
	2024-02-21	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,183.47
	2024-03-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,705.55
	2024-03-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,148.34
	2024-03-15	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	10,793.70
	2024-03-28	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,463.91
	2024-04-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	52,328.01
	2024-04-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,939.37
	2024-05-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,066.15
	2024-05-09	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,844.80
	2024-08-26	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(13,380.63)
	2024-09-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	15,054.29
	2024-10-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	551.93
	2024-10-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	1,045.23
	2024-11-05	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	753.78
	2024-11-15	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,245.10
P041310 Total				**1,696,591.54**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041311				
2023 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN WILLIAMSBURG COUNTY - S- 454, S- 504, S- 590				
Reconstruction				
	2024-03-12	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	12,945.24
	2024-05-17	Highway Maintenance Contracts	KING ASPHALT INC	59,897.00
	2024-06-19	Highway Maintenance Contracts	KING ASPHALT INC	180,597.50
	2024-06-30	Highway Maintenance Contracts	KING ASPHALT INC	25,000.00
	2024-09-20	Highway Maintenance Contracts	KING ASPHALT INC	1,086,008.75
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,278.84
	2024-10-18	Highway Maintenance Contracts	KING ASPHALT INC	685,195.45
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,727.75
	2024-12-05	Highway Maintenance Contracts	KING ASPHALT INC	414,714.78
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,268.33
	2024-12-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	4,519.61
	2024-12-12	Highway Maintenance Contracts	KING ASPHALT INC	241,777.57
	2025-01-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	11,197.83
	2025-01-14	Highway Maintenance Contracts	KING ASPHALT INC	52,626.00
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	909.13
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	2,423.22
	2025-03-19	Highway Maintenance Contracts	KING ASPHALT INC	33,350.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	346.69
	2025-04-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	1,384.90
	2025-04-14	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	725.11
	2025-04-25	Highway Maintenance Contracts	KING ASPHALT INC	436,595.62
	2025-05-16	Highway Maintenance Contracts	KING ASPHALT INC	16,592.38
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	6,893.63
	2025-05-28	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	1,904.69

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	655.35
P041311 Total				**3,290,535.37**
P042094				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
RECONSTRUCTION IN WILLIAMSBURG COUNTY - S- 44, S-45				
Reconstruction				
	2024-05-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	60,014.00
	2024-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	25,000.00
	2024-08-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	821,938.79
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,817.07
	2024-09-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	452,019.06
	2024-10-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	5,357.62
	2024-10-18	Payment to Road & Bridge Contractors	KING ASPHALT INC	40,537.15
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	15,269.29
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,324.01
	2024-12-05	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	953.50
	2024-12-05	Payment to Road & Bridge Contractors	KING ASPHALT INC	772,443.79
	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	144,958.85
	2025-01-07	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	9,806.63
	2025-01-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	7,344.00
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	885.72
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	598.54
P042094 Total				**2,383,268.02**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042365				
2024 NHS PRIMARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN WILLIAMSBURG COUNTY - US 52				
Rehabilitation				
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,244.12
	2024-10-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,863.48
	2024-10-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	163,807.50
	2024-10-28	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,528.51
	2024-10-29	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,091.21
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	6,532.55
	2024-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	288,540.87
	2024-11-18	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	708.90
	2024-12-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,078.34
	2024-12-05	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	16,975.91
	2024-12-19	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	14,798.09
	2025-01-08	Payment to Road & Bridge Contractors	KING ASPHALT INC	51,101.13
	2025-01-14	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	893.80
	2025-01-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	401,964.02
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,445.43
	2025-02-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	779,329.27
	2025-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,604.01
	2025-02-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,001.08
	2025-02-03	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	7,228.58
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,441.15
	2025-02-25	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	4,191.65
	2025-03-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	657,957.88
	2025-04-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,810.77
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,262.84
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,558,929.94
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	26,770.94

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,239.20
	2025-04-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,189.51
	2025-05-01	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	5,102.92
	2025-05-16	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	725.11
	2025-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	2,391,473.77
	2025-05-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	4,562.52
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,416.37
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	712.87
	2025-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	641,228.06
	2025-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	50,901.86
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,064.43
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,075.13
	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	196,739.85
P042365 Total				**8,331,533.57**
P042366				
2024 Primary Pavement Improvement Program				
REHABILITATION IN WILLIAMSBURG COUNTY - SC 261				
Rehabilitation				
	2024-09-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	873.25
	2024-10-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	159,498.00
	2024-10-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	462.25
	2024-11-13	Payment to Road & Bridge Contractors	KING ASPHALT INC	139,250.00
	2025-01-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	140,318.27
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	366.25
	2025-02-20	Payment to Road & Bridge Contractors	KING ASPHALT INC	248,840.45
	2025-02-04	ENGINEERING & ARCHITECTURAL	NEEL SCHAFFER INC	559.85
	2025-02-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,440.17
	2025-03-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	30,250.00
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,763.64
	2025-04-14	Payment to Road & Bridge Contractors	KING ASPHALT INC	33,367.48

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-05-16	Payment to Road & Bridge Contractors	KING ASPHALT INC	27,132.52
	2025-06-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	287,476.06
	2025-06-30	Payment to Road & Bridge Contractors	KING ASPHALT INC	548,799.06
P042366 Total				**1,632,397.25**
P042367				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
REHABILITATION IN WILLIAMSBURG COUNTY - S- 38				
Rehabilitation				
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,432.40
	2025-03-21	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	286,695.18
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	831.27
	2025-04-17	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	840.53
	2025-04-16	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	1,241,569.78
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,497.58
	2025-05-22	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	2,090.36
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	31,064.83
	2025-06-03	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	5,116.15
	2025-06-03	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	1,417,588.62
	2025-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	947.96
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	9,618.19
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,926.44
	2025-06-30	Payment to Road & Bridge Contractors	COASTAL ASPHALT LLC	75,180.88
P042367 Total				**3,092,400.17**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P042368				
2024 Non-FA Secondary Pavement Improvement Program				
RECONSTRUCTION IN WILLIAMSBURG COUNTY - S- 574				
Reconstruction				
	2025-01-28	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	843.71
	2025-03-21	Highway Maintenance Contracts	COASTAL ASPHALT LLC	85,729.80
	2025-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	942.49
	2025-04-16	Highway Maintenance Contracts	COASTAL ASPHALT LLC	53,500.00
	2025-04-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	444.88
	2025-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	666.36
	2025-06-03	Highway Maintenance Contracts	COASTAL ASPHALT LLC	1,114,551.13
	2025-06-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,343.25
	2025-06-30	Highway Maintenance Contracts	COASTAL ASPHALT LLC	631,783.88
P042368 Total				**1,909,805.50**
Williamsburg Total				**63,672,297.98**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
York				
P032476				
2018 Non-Interstate NHS Preservation Program				
SCDOT Federal Aid Preservation in York County - SC 161				
Preservation				
	2018-09-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	112,414.15
	2018-10-12	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	980,732.93
	2018-10-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,836.37
	2018-12-04	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(32,062.91)
	2018-12-06	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	22,118.15
	2019-01-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,006.52
	2019-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,588.27
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,121.50
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,060.81
	2019-10-22	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	7,886.75
P032476 Total				**1,114,702.54**
P032481				
2018 Non-Interstate NHS Preservation Program				
SCDOT Preservation in York County - SC 161, SC 322				
Preservation				
	2018-09-27	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	361,864.55
	2018-10-12	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	708,129.98
	2018-10-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,513.85
	2018-12-04	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	5,082.00
	2018-12-06	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	49,574.19
	2019-01-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,998.47
	2019-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	870.57
	2019-04-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,804.06
	2019-10-22	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	29,455.22
P032481 Total				**1,173,292.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P032488				
2018 Federal Aid Secondary Preservation Program				
SCDOT Preservation in York County - S- 100, S- 64				
Preservation				
	2018-10-12	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	409,165.90
	2018-12-04	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	399,060.15
	2018-12-06	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	22,503.46
	2019-03-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,974.38
	2019-10-22	Payment to Road & Bridge Contractors	THE LANE CONSTRUCTION CORPORATION	879.00
P032488 Total				**841,582.89**
P033601				
2018 Non-NHS Primary Program				
Federal Aid Rehab in York County - US 21				
Rehabilitation				
	2018-11-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	56,085.00
	2019-02-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	299,593.47
	2019-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	203,835.96
	2019-04-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	712.64
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,058.67
	2019-05-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	227,310.28
	2019-06-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,399,105.70
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	96,856.88
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,556.35
	2019-08-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	143,463.36
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	28,972.60
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,061.89
	2019-10-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,624.07
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,560.39
	2019-11-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,133.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,632.42
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	524.01
	2020-07-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	161.77
P033601 Total				**2,505,248.46**
P033620				
2018 Non-NHS Primary Program				
Federal Aid Rehab in York County - US 21				
Rehabilitation				
	2018-11-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	55,605.00
	2019-02-20	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	198,728.04
	2019-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	53,429.65
	2019-04-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	125.87
	2019-05-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	255.54
	2019-05-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	24,909.63
	2019-06-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	242,917.67
	2019-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	19,339.15
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	600.98
	2019-08-28	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	42,452.64
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,097.26
	2019-10-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,250.00
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	799.44
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,271.74
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	839.21
P033620 Total				**652,621.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P037267				
2019 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 1050, S- 1052				
Reconstruction				
	2018-12-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	562.59
	2019-01-17	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	1,269.43
	2019-02-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	435.47
	2019-03-07	ENGINEERING & ARCHITECTURAL	Highway Maint Contr	(304.83)
	2019-03-28	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	17,223.00
	2019-03-29	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(1,282.42)
	2019-06-03	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	63.67
	2019-06-07	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	4,909.14
	2019-06-30	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	270,318.73
	2019-06-30	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(304.83)
	2019-08-13	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	247.64
	2019-08-23	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	280,816.00
	2019-08-23	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	963.28
	2019-09-09	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	17,805.68
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	866.06
	2019-10-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	655.06
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,639.40
	2019-11-18	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	1,817.67
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,881.82
	2019-12-12	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	14,419.53
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,871.05
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,191.83
	2020-03-04	Highway Maintenance Contracts	Highway Maint Contr	14.16
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	95.60
	2020-03-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	5,579.03
	2020-04-30	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	735.83

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2020-10-12	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	296.19
	2020-12-23	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	(888.60)
	2021-01-06	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	(8.09)
	2021-06-15	ENGINEERING & ARCHITECTURAL	Pmt Rd & Brdg Contr	2,139.87
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(8.09)
	2021-07-14	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	8.09
P037267 Total				**634,028.96**
P030048				
2017 Non-NHS Primary Program				
SC 324 Reconstruction in York County - SC 324				
Reconstruction				
	2019-02-04	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	39,790.00
	2019-03-05	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	111,330.00
	2019-04-23	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	27,447.50
	2019-05-13	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	220,789.89
	2019-06-24	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	195,573.63
	2019-06-30	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	19,391.98
	2019-09-19	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	1,323.63
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	772.59
P030048 Total				**616,419.22**
P030055				
2017 Federal Aid Secondary Program				
Federal Aid Secondary Reconstruction in York County - S- 32, S- 724				
Reconstruction				
	2019-02-04	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	40,005.00
	2019-03-05	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	31,250.00
	2019-04-23	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	1,447.50
	2019-05-13	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	228,975.01

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,453.31
	2019-06-24	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	663,079.11
	2019-06-30	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	80,122.74
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,564.83
	2019-08-29	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	27,138.38
	2019-09-19	Payment to Road & Bridge Contractors	GRANITE CONTRACTING LLC	2,162.61
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,497.08
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	902.05
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	199.86
P030055 Total				**1,085,797.48**
P037253				
2019 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - SC 160, SC 49, SC 5, US 321 BUS				
Rehabilitation				
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	73,273.00
	2019-05-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	509,116.18
	2019-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	876.23
	2019-06-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	384,456.09
	2019-07-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	935,660.14
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,840.89
	2019-08-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,584.36
	2019-08-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	29,621.17
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,824.02
	2019-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	37,260.38
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,607.47
	2019-10-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,306.29
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,625.38
	2019-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,393.18
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,181.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,198.00
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,925.54
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	945.87
	2020-02-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	34,775.61
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,404.44
	2020-08-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	84,354.00
P037253 Total				**2,156,229.44**
P037260				
2019 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 22				
Rehabilitation				
	2019-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	71,740.00
	2019-07-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	365,044.68
	2019-08-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	286,595.62
	2019-09-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	41,110.66
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,124.18
	2019-10-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,125.00
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,176.55
	2019-11-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	42,932.55
	2019-12-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,310.91
	2019-12-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,028.33
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,297.75
	2020-01-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,500.00
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	528.14
	2020-02-24	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,630.39
	2020-08-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	15,704.83
P037260 Total				**1,202,145.76**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P033653				
2018 Federal Aid Secondary Program				
Reconstruction in York County - S- 1172, S- 1451, S- 334				
Reconstruction				
	2019-05-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	80,938.25
	2019-06-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	877,875.58
	2019-07-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	124,953.65
	2019-08-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,477.72
	2019-08-19	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(112.27)
	2019-09-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	2,708.90
	2019-11-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	3,911.40
	2019-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,095.00
	2020-03-25	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,377.39
	2020-05-18	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	24,476.68
	2020-05-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	284.76
	2020-06-29	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(18.81)
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,041.20
	2021-03-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	160.13
P033653 Total				**1,160,169.58**
P037273				
2019 Non-Interstate NHS Preservation Program				
SCDOT Preservation in York County - SC 5, US 21				
Preservation				
	2019-07-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	444,478.84
	2019-08-07	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	8,962.86
	2019-09-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	265,452.45
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,707.39
	2019-10-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,500.00
	2019-10-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,642.84
	2019-11-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	23,776.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,896.90
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,545.18
	2020-06-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,960.65
	2020-08-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	(56,768.85)
	2021-06-29	Payment to Road & Bridge Contractors	REFUND PYR EXP	(56,768.85)
	2021-07-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	56,768.85
P037273 Total				**1,065,918.11**
P037280				
2019 Non-NHS Primary Preservation Program				
SCDOT Preservation in York County - SC 49				
Preservation				
	2019-05-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	170,852.26
	2019-06-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	540,704.62
	2019-07-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	10,441.74
	2019-08-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	14,108.93
	2019-09-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	42,072.35
	2019-10-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,073.02
	2019-10-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,500.00
	2020-06-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	2,679.03
	2020-08-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	719.55
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	719.55
	2021-07-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	(719.55)
P037280 Total				**797,151.50**
P037287				
2019 FA Secondary Preservation Program				
SCDOT Preservation in York County - S- 102				
Preservation				
	2019-05-22	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	124,168.56
	2019-06-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	44,306.53

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2019-07-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	2,370.97
	2019-09-18	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	109,837.61
	2019-10-11	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	161,636.75
	2019-11-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	29,106.33
	2019-12-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,375.54
	2020-08-27	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,520.98
	2021-06-29	Payment to Road & Bridge Contractors	RW-comp crt pnd sttl	1,520.98
	2021-07-14	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	(1,520.98)
P037287 Total				**477,323.27**
P038281				
2020 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - , S- 245, S- 49				
Rehabilitation				
	2020-01-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	61,525.00
	2020-01-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	613.64
	2020-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	102,733.27
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	920.42
	2020-03-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	164,045.71
	2020-04-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	18,071.18
	2020-04-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,206.49
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,530.03
	2020-05-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	19,074.60
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	289.88
	2021-01-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,605.00
	2021-03-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	134,978.99
	2021-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	856,319.10
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,000.24
	2021-06-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	267,090.01
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,552.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,105.44
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,462.08
	2021-07-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	17,944.50
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,240.55
	2021-08-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	23,150.35
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	0.35
	2021-11-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	36,603.19
	2021-12-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,050.00
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	602.18
	2022-02-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(3,801.20)
	2025-05-20	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(199.07)
P038281 Total				**1,737,714.91**
P038434				
2020 Non-Federal Aid Secondary Resurfacing Program				
SCDOT Resurfacing in York County - S- 1155, S- 1158, S-1304, S- 1305, S- 159, S- 756				
Reconstruction				
	2020-01-22	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	18,427.50
	2020-03-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	14,184.75
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	43.94
	2020-05-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	23,034.19
	2020-09-08	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	783.66
	2020-11-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	13,895.13
	2020-12-10	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	215,925.30
	2021-01-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	23,171.61
	2021-01-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,092.87
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,054.23
	2021-02-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	111,586.22
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	740.50
	2021-03-16	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,259.55

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2021-03-22	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	273.22
	2021-04-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,291.88
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	950.35
	2021-06-04	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	420.00
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	158.31
	2021-07-15	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	4,115.28
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	185.96
	2021-08-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	184.80
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	320.63
	2021-11-12	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	9,049.25
	2022-02-07	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	218.23
	2025-06-30	ENGINEERING & ARCHITECTURAL	FEE-ARCH ENG &OTHR	1,411.16
P038434 Total				**447,778.52**
P038228				
2020 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - SC 322, US 21				
Rehabilitation				
	2020-01-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	61,467.50
	2020-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,677.50
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	908.29
	2020-03-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	123,033.32
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	728.61
	2020-04-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	43,395.84
	2020-04-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,108.56
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,632.58
	2020-05-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	126,886.72
	2020-06-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	15,525.93
	2020-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,967.20
	2020-09-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	67,294.20

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	482.45
	2020-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	8,605.00
	2021-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	554,724.65
	2021-06-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	566,228.78
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,552.13
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,566.37
	2021-07-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,587.04
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	796.96
	2021-08-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	31,629.28
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	294.83
	2021-11-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(5,028.33)
	2021-12-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	22,202.81
	2022-02-07	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	5,016.08
P038228 Total				**1,716,284.30**
P038613				
2020 Non-NHS Primary Resurfacing Program				
Non-NHS Primary Resurfacing Program - US 321				
Rehabilitation				
	2020-01-22	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	60,107.50
	2020-03-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	47,282.50
	2020-03-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	256.30
	2020-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,796.64
	2020-04-14	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,718.45
	2020-05-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,164.35
	2020-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,694.53
	2020-09-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	85,576.11
	2020-10-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	192,558.92
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,313.74
	2020-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,302.50
	2021-04-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,380.11

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-06-04	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	445,289.94
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,511.81
	2021-07-15	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	27,832.81
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,045.61
	2021-08-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	65,724.97
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	368.60
	2021-11-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	7,260.76
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	682.80
	2021-12-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	21,173.80
	2022-08-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	34,902.00
P038613 Total				**1,048,944.75**
P039639				
S-816 Bridge Replacement over Mud Creek				
Bridge Replacement of S-816 (Smith Ford Road) over Mud Creek in York County. This is 1 of 2 bridges in the Design-Build Emergency Bridge Package 2020-1. - S- 816				
Emergency Repair/Replacement				
	2020-06-29	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	428,814.60
	2020-07-15	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	443,779.02
	2020-07-16	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	894.23
	2020-08-11	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	367,539.84
	2020-08-12	Contractual Agreements with Gov't/Non-Profi	USDA APHIS GENERAL	667.27
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	23,046.27
	2020-09-18	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	163,477.76
	2020-09-21	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	369.31
	2020-09-22	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	578.40
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,199.99
	2020-10-14	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	148,561.83
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,815.76
	2020-11-12	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	373.33

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	21,782.58
	2020-11-18	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	48,389.87
	2020-11-18	Right of Way	SCDOT-RIGHT OF WAY	4,292.00
	2020-11-20	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	437.09
	2020-12-08	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	82,207.89
	2020-12-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	20,315.95
	2021-01-08	Payment to Road & Bridge Contractors	PALMETTO INFRASTRUCTURE INC	110,806.32
	2021-01-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,189.46
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,352.34
	2021-02-09	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	309.46
	2021-02-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,579.54
	2021-04-02	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	928.65
P039639 Total				**1,929,708.76**
P038577				
2020 Primary Preservation Program				
SCDOT Preservation in York County - US 21				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,042.87
	2020-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	34,575.10
	2020-09-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	341,944.28
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	631.94
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,633.70
	2020-11-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	38,503.82
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	606.49
	2021-08-04	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(1,259.86)
P038577 Total				**429,678.34**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P038584				
2020 Fed Aid Secondary Preservation Program				
SCDOT Preservation in York County - S- 81				
Preservation				
	2020-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	11,963.67
	2020-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	133,730.41
	2020-09-08	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	136,228.49
	2020-09-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,093.84
	2020-10-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,973.86
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,053.48
	2020-11-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	78,749.14
	2020-12-10	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,166.00
P038584 Total				**369,958.89**
P039138				
2020 Primary Pavement Improvement Program				
Rehabilitation in York County - SC 5				
Rehabilitation				
	2020-09-24	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	232,312.07
	2020-10-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,850.12
	2020-10-23	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	693,972.71
	2020-11-13	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	245.54
	2020-11-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,959.65
	2020-11-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	633,288.99
	2020-12-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,149.56
	2020-12-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	11,949.06
	2021-01-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	166.02
	2021-01-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	395,134.36
	2021-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,968.42
	2021-02-25	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	8,117.57

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2021-05-19	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(105.78)
P039138 Total				**1,998,008.29**
P039451				
2021 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 123, S- 125, S- 133, S- 134, S- 135, S- 137, S- 138, S- 1545, S- 316				
Reconstruction				
	2021-03-17	Highway Maintenance Contracts	SLOAN CONSTRUCTION	66,511.25
	2021-04-16	Highway Maintenance Contracts	SLOAN CONSTRUCTION	63,338.25
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	750.31
	2021-06-02	Highway Maintenance Contracts	SLOAN CONSTRUCTION	484,762.60
	2021-06-28	Highway Maintenance Contracts	SLOAN CONSTRUCTION	35,817.06
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,101.85
	2021-07-23	Highway Maintenance Contracts	SLOAN CONSTRUCTION	5,425.00
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	571.81
	2021-08-30	Highway Maintenance Contracts	SLOAN CONSTRUCTION	60,327.00
	2021-09-29	Highway Maintenance Contracts	SLOAN CONSTRUCTION	145,046.28
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	0.02
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	575.91
	2021-11-15	Highway Maintenance Contracts	SLOAN CONSTRUCTION	569,867.29
	2021-12-13	Highway Maintenance Contracts	SLOAN CONSTRUCTION	66,479.44
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,352.15
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,796.69
	2022-03-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,214.59
	2022-04-21	Highway Maintenance Contracts	SLOAN CONSTRUCTION	142,246.87
	2022-09-27	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	51,254.43
	2023-04-17	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	454.00
	2023-08-08	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	1,109.68
P039451 Total				**1,732,002.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039449				
2021 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - SC 5				
Rehabilitation				
	2021-03-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	66,511.25
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	39,609.25
	2021-06-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	165.92
	2021-06-02	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,500.00
	2021-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,296.21
	2021-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,492.46
	2021-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	436.82
	2021-07-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	1,750.00
	2021-08-02	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	101.07
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	385.78
	2021-08-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	473,075.15
	2021-09-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	207,022.00
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,299.76
	2021-10-08	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,791.03
	2021-11-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,156.26
	2021-11-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	5,355.75
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	18,072.38
	2021-12-09	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	515.95
	2021-12-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,155.00
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,611.76
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,339.01
	2022-04-21	Payment to Road & Bridge Contractors	Highway Maint Contr	(15,124.40)
	2022-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	27,587.16
	2023-08-08	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(3,427.58)
P039449 Total				**845,677.99**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P039464				
2021 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - SC 274, SC 55, US 321				
Rehabilitation				
	2021-03-17	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	66,511.25
	2021-04-16	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	42,028.00
	2021-05-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	750.31
	2021-06-02	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	75,764.66
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	733.76
	2021-06-28	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	405,810.79
	2021-07-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	288,723.81
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,453.00
	2021-08-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	216,119.38
	2021-09-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	949,318.99
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,949.01
	2021-10-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,917.20
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	35,899.67
	2021-11-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	532,043.07
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,196.34
	2021-12-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	62,740.91
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,654.84
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,828.30
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	810.42
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,058.61
	2022-04-21	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	49,993.80
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,955.02
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	4,955.02
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(4,955.02)
	2022-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	36,622.96
	2022-10-20	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	11,700.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	598.01
	2023-04-17	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	6,869.52
	2023-08-08	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(8,945.51)
P039464 Total				**2,808,106.12**
P039622				
2021 NFA Preservation in York County				
Preservation in York County - S- 518, S- 740				
Preservation				
	2021-06-29	Highway Maintenance Contracts	SLOAN CONSTRUCTION	28,431.90
	2021-07-19	Highway Maintenance Contracts	SLOAN CONSTRUCTION	188,977.23
	2021-09-29	Highway Maintenance Contracts	SLOAN CONSTRUCTION	12,826.62
	2021-11-12	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(1,333.74)
P039622 Total				**228,902.01**
P039608				
2021 Primary Preservation in York County				
Preservation in York County - SC 5				
Preservation				
	2021-06-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	17,605.00
	2021-07-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	226,729.13
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	754.45
	2021-11-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	56,854.69
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	534.75
P039608 Total				**302,478.02**
P039615				
2021 FA Preservation in York County				
Preservation in York County - S- 195				
Preservation				
	2021-06-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	79,498.12

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2021-07-19	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	131,691.11
	2021-08-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,084.37
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,549.48
	2021-11-12	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	14,717.35
P039615 Total				**231,540.43**
P039450				
2021 FA Secondary (FTM) Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 49				
Reconstruction				
	2021-06-09	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,330.52
	2021-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	745.90
	2021-07-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	47,225.01
	2021-08-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	42,442.64
	2021-09-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	736,963.76
	2021-09-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	301.92
	2021-10-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	786,406.33
	2021-11-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,367.74
	2021-11-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,319.91
	2021-12-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	661,023.03
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,833.04
	2021-12-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	176,408.78
	2022-01-31	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,492.90
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	676.67
	2022-03-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	19,646.03
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,169.89
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	12,324.27
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(10,169.89)
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,475.57
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,060.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-06-01	Payment to Road & Bridge Contractors	UNDEP CASH U120-2	(45,729.21)
	2023-06-30	Payment to Road & Bridge Contractors	ENGINEERING & ARCH	(144,730.65)
	2023-07-24	Payment to Road & Bridge Contractors	ENGINEERING & ARCH	0.00
	2023-08-23	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(22,481.32)
P039450 Total				**2,344,103.12**
P040015				
2021 FA Secondary Pavement Improvement Program - Additional $28M Statewide				
Reconstruction/Rehabilitation in York County- Extension to 4656200 - S- 165				
Rehabilitation				
	2021-07-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	336,454.30
	2021-08-30	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,500.00
	2021-09-29	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,825.00
	2021-11-15	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,500.00
	2021-12-13	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	3,500.00
	2022-04-21	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	6,891.26
	2022-09-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,490.43
P040015 Total				**359,160.99**
P040488				
SC 5 Safety Improvements in York County				
Safety Improvements from Chester County line to near S-1257 - SC 5				
Safety Improvement				
	2021-12-20	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,357.29
	2022-02-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,405.93
	2022-02-23	Payment to Road & Bridge Contractors	SLOAN CONSTRUCTION	307,052.00
	2022-03-29	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	663,006.20
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	227.44
	2022-04-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,187,862.85

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,878.18
	2022-05-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	421.49
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,337.69
	2022-05-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	767,337.18
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	26,601.08
	2022-05-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	399.17
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,712.38
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(7,878.18)
	2022-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,398.37
	2022-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,379,914.10
	2022-07-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	17,371.71
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,009.40
	2022-08-12	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	289,461.46
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	38,834.05
	2022-08-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	192.47
	2022-09-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	440,437.59
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,665.00
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,191.67
	2022-09-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	32,972.90
	2022-11-01	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	208,107.91
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	685.76
	2022-11-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	521.93
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,944.32
	2022-12-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	152,890.30
	2022-12-29	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	33,878.50
	2023-02-14	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	22,616.35
	2023-04-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	6,141.27
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	934.67
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,085.08
	2023-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	67,949.20
P040488 Total				**5,683,924.71**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P040223				
2022 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 172, S- 64, S-75				
Reconstruction				
	2022-03-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	104,173.00
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,620.06
	2022-04-11	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	159,171.66
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	742.52
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,381.04
	2022-05-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	106,292.74
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	742.52
	2022-05-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	427.75
	2022-06-16	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	573,350.62
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,694.22
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(742.52)
	2022-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,235.48
	2022-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,875.00
	2022-08-12	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	21,374.44
	2022-08-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	519.68
	2022-09-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,251.75
	2022-09-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	10,699.50
	2022-11-01	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	4,035.28
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	519.03
	2022-11-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	120,905.50
	2022-12-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	30,507.50
	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,064.60
	2023-02-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	1,708.40
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,325.26
	2023-03-14	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	20,368.50

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-04-25	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	6,587.50
	2023-05-23	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	825.00
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	900.43
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	522.35
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,811.07
	2023-07-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	16,229.26
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	345.65
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,640.05
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,081.32
	2024-06-30	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	238,113.21
	2024-08-27	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	139,821.03
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	166.20
	2024-10-09	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	14,918.27
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,314.81
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	554.46
	2024-11-06	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	634,014.99
	2024-11-18	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	784,522.43
	2024-12-17	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	389,103.85
	2024-12-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	729.98
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	16,862.84
	2025-01-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	993.56
	2025-01-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	183.44
	2025-01-13	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	5,540.52
	2025-01-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,087.12
	2025-02-19	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	12,106.54
	2025-02-06	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	220.06
	2025-04-03	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	58,824.55
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	370.63
	2025-04-15	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	1,892.15
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,911.20
	2025-05-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	184.24

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-05-21	Payment to Road & Bridge Contractors	LYNCHES RIVER CONTRACTING INC	95,772.50
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,414.58
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,693.06
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,686.87
	2025-06-11	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	552.42
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	577.29
P040223 Total				**3,646,318.96**
P040224				
2022 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 152, S- 54				
Reconstruction				
	2022-03-25	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	118,926.50
	2022-03-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	947.64
	2022-04-11	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	89,515.10
	2022-05-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	301.81
	2022-05-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	18,956.75
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	534.98
	2022-11-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	79,957.00
	2022-12-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,757.50
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,201.59
	2023-03-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,607.50
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	696.07
	2023-05-23	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,270.50
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,270.33
	2023-07-21	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	21,502.10
	2024-05-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	80,097.19
	2024-06-27	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	516,804.84
	2024-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	648,600.20
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	24,234.42

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-08-27	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	8,039.23
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,100.09
	2024-09-05	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	166.20
	2024-10-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	536,360.73
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,372.51
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,250.49
	2024-10-22	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	578.20
	2024-11-01	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,073.60
	2024-11-06	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	22,185.07
	2024-11-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	13,269.91
	2025-04-03	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	3,904.40
	2025-05-21	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	75,756.73
P040224 Total				**2,287,239.18**
P040222				
2022 Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - US 321				
Rehabilitation				
	2022-04-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	370,268.87
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	742.53
	2022-05-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	838,187.39
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	742.53
	2022-05-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	629.89
	2022-06-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	3,635.40
	2022-06-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,212.44
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(742.53)
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,386.49
	2022-07-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	707,454.24
	2022-08-19	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	10,883.04
	2022-08-31	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	837.37
	2022-08-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	1,365,083.36

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,886.47
	2022-09-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,842.65
	2022-10-03	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,550.30)
	2022-10-24	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	722.20
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,659.04
	2022-10-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	29,792.24
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	15,114.09
	2022-11-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,642.34
	2022-12-02	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	109,363.50
	2022-12-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,249.53
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	318.60
	2022-12-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	612.34
	2023-01-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	17,482.04
	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,509.81
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	563.24
	2023-02-10	ENGINEERING & ARCHITECTURAL	ENGINEERING & ARCH	(50.75)
	2023-02-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	15,050.73
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,619.08
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	465.03
	2023-06-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	44,861.15
P040222 Total				**3,606,474.05**
P040486				
2022 Primary Pavement Improvement Program				
Rehabilitation/Reconstruction in York County - SC 274				
Preservation				
	2022-04-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	80,275.00
	2022-05-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	37,125.00
	2022-06-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	2,299.00
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	471.04
	2022-07-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	91,388.03

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-08-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	854,726.09
	2022-09-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,375.78
	2022-10-03	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	189,321.06
	2022-10-31	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,446.92
	2022-10-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	26,381.30
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	6,098.90
	2022-12-02	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	18,310.44
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	11,544.14
	2023-01-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(491.56)
	2023-02-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	11,000.00
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,178.53
	2023-06-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	850.06
P040486 Total				**1,333,299.73**
P040504				
2022 Primary Pavement Improvement Program				
Rehabilitation/Reconstruction in York County - SC 5, US 21				
Rehabilitation				
	2022-04-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	82,916.00
	2022-04-26	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	742.52
	2022-05-25	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	37,125.00
	2022-05-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	742.52
	2022-06-30	ENGINEERING & ARCHITECTURAL	UNDEP CASH U120-2	(742.52)
	2022-08-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	288,633.69
	2022-10-03	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	784,018.18
	2022-10-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	330,773.70
	2022-11-09	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	23,005.72
	2022-11-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	620.81
	2022-12-02	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	118,277.56
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,394.77

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-01-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	13,024.00
	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	21,542.49
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,874.76
	2023-02-24	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	701.27
	2023-06-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	33,368.97
P040504 Total				**1,744,019.44**
P040506				
2022 NFA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 37				
Rehabilitation				
	2022-04-25	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	80,275.00
	2022-05-25	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	37,125.00
	2022-07-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	466.01
	2022-10-03	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	77,774.06
	2022-10-31	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	84,266.31
	2022-12-02	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	623.75
	2022-12-06	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	901.77
	2023-02-24	Highway Maintenance Contracts	REEVES CONSTRUCTION CO	1,943.65
P040506 Total				**283,375.55**
P040221				
2022 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - SC 5				
Reconstruction				
	2022-08-19	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	138,650.00
	2022-10-31	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	134,450.00
	2022-11-23	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	271.59
	2022-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	16,177.56
	2022-12-07	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	966,779.39
	2023-01-05	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	20,741.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-01-09	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(8,000.00)
	2023-01-09	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	321,522.51
	2023-02-02	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	8,201.86
	2023-02-02	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(23,024.63)
	2023-02-02	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	228,447.94
	2023-02-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,904.20
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	710.70
	2023-02-23	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	153,186.99
	2023-03-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,723.81
	2023-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	400.04
	2023-03-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	55,039.25
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	760.36
	2023-05-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	12,218.16
	2023-05-08	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	107,071.41
	2023-05-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	2,650.08
	2023-05-31	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(858.46)
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,151.83
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	884.65
	2023-07-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	26,971.55
	2023-12-05	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	6,701.40
P040221 Total				**2,184,733.71**
P039630				
York 2022 NFA Extension Resurfacing Program				
York 2022 NFA Addt'l Resurfacing Program- Extension to 4659240 - S- 311, S- 35				
Rehabilitation				
	2022-11-01	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	56,000.00
	2022-11-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	32,000.00
	2022-12-14	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	2,000.00
	2024-06-30	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,000.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	402.42
	2024-10-09	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,000.00
	2024-10-17	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,860.55
	2024-11-18	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	134,641.63
	2024-12-17	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	77,654.27
	2024-12-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,317.22
	2025-01-13	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	112,862.18
	2025-02-20	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	169.48
	2025-02-19	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	30,974.26
	2025-02-19	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	956.41
	2025-04-03	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	107,286.15
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,991.18
	2025-05-21	Highway Maintenance Contracts	LYNCHES RIVER CONTRACTING INC	1,424.80
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,177.64
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,762.36
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,522.13
P039630 Total				**587,002.68**
P040834				
2023 Non-NHS Primary Preservation Program				
SCDOT Preservation in York County - SC 274, US 21 BU2				
Preservation				
	2022-12-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	89,112.50
	2023-01-25	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	1,760.00
	2023-02-07	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	28,019.68
	2023-03-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	113,138.10
	2023-03-10	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	546.24
	2023-04-14	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,214.38
	2023-04-17	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	64,525.90
	2023-05-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	269.52

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	984.49
	2023-05-18	ENGINEERING & ARCHITECTURAL	S&ME INC	173.28
	2023-06-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	1,804.96
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,561.34
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,282.18
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	602.88
	2023-06-30	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	618,308.96
	2023-08-10	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	45,600.00
	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	847.92
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,730.83
	2023-09-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	45,271.95
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,657.57
	2023-10-13	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	13,300.00
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	96.74
	2023-12-18	Payment to Road & Bridge Contractors	Highway Maint Contr	(104.55)
	2024-01-10	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	13,353.80
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	4,618.73
	2024-01-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	196.83
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,556.39
	2024-03-12	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	5,076.50
	2024-03-14	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	651.43
	2024-04-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	2,942.00
	2024-05-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	33,061.00
	2024-06-06	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	621.10
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,387.99
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	193.81
	2024-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	702.38
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,407.58
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	13,300.00
	2024-08-23	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	635.55
	2024-08-27	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(1,078.56)

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2024-09-20	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(16,308.23)
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,743.13
P040834 Total				**1,113,766.30**
P040835				
2023 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in York County - S- 155, S- 195, S- 347, S- 75				
Reconstruction				
	2022-12-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	89,112.50
	2023-01-25	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	170,460.18
	2023-02-07	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	40,944.47
	2023-03-08	ENGINEERING & ARCHITECTURAL	S&ME INC	173.28
	2023-03-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	70,350.00
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	3,379.26
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,145.11
	2023-04-17	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	53,138.11
	2023-05-15	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	79,956.42
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	376.33
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,378.61
	2023-06-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	424,108.81
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	868.03
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,582.80
	2023-06-30	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	347,222.02
	2023-08-10	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	85,637.70
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,677.27
	2023-09-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	178,462.63
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	524.47
	2023-10-13	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	96,115.31
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,169.77
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,534.98

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-12-18	Payment to Road & Bridge Contractors	Highway Maint Contr	(9,586.95)
	2024-01-10	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	524.54
	2024-03-12	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	58.50
	2024-04-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	424,476.45
	2024-05-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	955,813.01
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	19,374.93
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,863.88
	2024-06-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	1,703,622.34
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,302.68
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	8,549.87
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	13,253.13
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	983,444.52
	2024-08-27	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	93,920.70
	2024-09-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	13,360.88
	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	9,347.51
	2024-09-20	Payment to Road & Bridge Contractors	Highway Maint Contr	68,410.44
	2024-10-10	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	14,788.19
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	677.96
	2024-10-22	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	18,188.00
	2025-03-06	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	7,611.15
P040835 Total				**6,011,319.79**
P040836				
2023 Non-FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 235, S- 251, S- 43, S- 773				
Reconstruction				
	2022-12-09	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	89,112.50
	2023-01-25	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	3,628.00
	2023-02-07	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	2,068.00
	2023-03-09	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	70,350.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2023-04-17	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	103,906.98
	2023-04-17	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	933.00
	2023-06-01	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	862.91
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,201.35
	2023-09-21	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	55,278.06
	2023-10-13	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	34,503.28
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	7,519.27
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,449.95
	2023-11-14	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	386,555.68
	2023-12-18	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	827,023.17
	2024-01-10	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	642,109.25
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	60,482.32
	2024-02-08	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	54,771.25
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	24,389.51
	2024-03-12	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	44,030.65
	2024-03-19	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,926.12
	2024-04-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,078.71
	2024-04-19	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	115,366.53
	2024-05-21	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	645,637.23
	2024-06-11	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,111.35
	2024-06-13	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	15,202.66
	2024-06-21	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	33,378.29
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,679.68
	2024-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,312.78
	2024-07-18	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	736.23
	2024-07-24	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	40,492.28
	2024-08-27	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	34,824.02
	2024-09-20	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(45,101.14)
	2024-10-22	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	5,512.82
P040836 Total				**3,284,332.69**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P041261				
2023 Non-FA Secondary Preservation Program				
SCDOT Preservation in York County - S- 962				
Preservation				
	2022-12-09	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	89,112.50
	2023-01-13	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	719.73
	2023-02-07	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	124,093.61
	2023-02-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	14,247.39
	2023-03-09	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	70,350.00
	2023-03-27	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	6,675.26
	2023-04-17	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	101,538.23
	2023-05-17	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,360.82
	2023-06-12	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,231.27
	2023-09-21	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	26,600.00
	2023-10-13	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	13,300.00
	2024-05-21	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	39,625.30
	2024-07-24	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	13,243.90
	2024-08-27	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(288.76)
P041261 Total				**501,809.25**
P040833				
2023 NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - SC 122				
Rehabilitation				
	2023-05-15	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	269,491.00
	2023-06-14	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	1,002,183.80
	2023-06-21	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,113.48
	2023-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	35,596.50
	2023-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	844.04
	2023-06-30	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	2,427,542.57
	2023-08-11	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	2,056,863.40

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2023-08-21	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	2,939.02
	2023-08-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	33,690.24
	2023-09-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	2,035,978.63
	2023-09-22	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	45,445.29
	2023-09-28	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	28,158.42
	2023-10-03	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,669.53
	2023-10-16	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,968.98
	2023-10-31	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	8,448.71
	2023-11-02	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	619,790.98
	2023-11-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	32,321.14
	2023-11-07	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	17,425.42
	2023-11-16	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,208.17
	2023-11-20	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	340,005.06
	2023-12-07	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	362.89
	2023-12-13	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	272,631.61
	2024-01-25	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	23,929.19
	2024-02-16	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	658.22
	2024-03-05	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,208.93
	2024-03-08	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	7,015.53
	2024-03-25	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	3,912.16
	2024-06-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,381.32
	2024-07-24	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	2,068.27
P040833 Total				**9,282,852.50**
P041395				
2023 Non-NHS Primary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - SC 322				
Reconstruction				
	2024-08-16	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	141,720.00
	2024-09-09	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	695.26

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2024-09-10	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	795.81
	2024-09-20	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	121,842.00
	2024-10-08	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	711.05
	2024-10-15	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	27,359.60
	2024-10-21	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	803.88
	2024-11-19	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	651.90
	2024-12-12	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	6,475.00
	2024-12-20	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,086.07
	2025-01-09	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	674.00
	2025-05-16	ENGINEERING & ARCHITECTURAL	MICHAEL BAKER INTERNATIONAL INC	1,697.49
	2025-06-17	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	13,360.00
P041395 Total				**317,872.06**
P042194				
2024 Primary Pavement Improvement Program				
Rehabilitation in York County - SC 322, SC 5 BUS				
Rehabilitation				
	2024-08-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	278,250.00
	2024-10-22	Payment to Road & Bridge Contractors	KING ASPHALT INC	126,742.00
	2024-12-12	Payment to Road & Bridge Contractors	KING ASPHALT INC	222,611.90
	2025-02-19	Payment to Road & Bridge Contractors	KING ASPHALT INC	449,437.15
	2025-03-17	Payment to Road & Bridge Contractors	KING ASPHALT INC	82,225.55
	2025-04-15	Payment to Road & Bridge Contractors	KING ASPHALT INC	597,859.05
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	8,062.26
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,103.15
	2025-05-28	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	456.41
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	9,472.92
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	8,492.48
	2025-06-04	Payment to Road & Bridge Contractors	KING ASPHALT INC	786,645.10
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,911.07
	2025-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	2,695.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	10,423.81
	2025-06-30	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	656.38
P042194 Total				**2,599,044.98**
P042270				
2024 Non-FA Pavement Improvement Program				
Reconstruction in York County - S- 187				
Reconstruction				
	2024-09-09	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	6,573.33
	2024-10-02	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	653.44
	2024-10-23	Highway Maintenance Contracts	KING ASPHALT INC	185,718.85
	2024-11-18	Highway Maintenance Contracts	KING ASPHALT INC	59,499.99
	2024-12-18	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	821.14
	2024-12-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,665.40
	2025-01-24	Highway Maintenance Contracts	KING ASPHALT INC	22,833.33
	2025-04-14	Highway Maintenance Contracts	KING ASPHALT INC	22,833.33
	2025-04-14	ENGINEERING & ARCHITECTURAL	RUMMEL KLEPPER & KAHL LLP	3,431.16
	2025-05-21	Highway Maintenance Contracts	KING ASPHALT INC	210,075.13
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	5,007.86
P042270 Total				**519,112.96**
P042196				
2024 Non-FA Secondary Improvement Program				
Reconstruction / Rehabilitation in York County - S- 104, S- 170, S- 971				
Reconstruction				
	2024-09-26	Contractual Agreements with Gov't/Non-Profi	PARRISH AND PARTNERS LLC	8,250.58
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	411.26
	2024-12-12	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	64,504.75
	2025-01-09	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	27,644.43
	2025-01-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	113.31

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Reconstruction	2025-04-14	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	26,166.67
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	890.86
	2025-05-16	Highway Maintenance Contracts	LCI-LINEBERGER CONSRUCTION INC	24,031.21
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	534.65
	2025-06-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	277.00
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	1,607.53
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	17,963.58
P042196 Total				**172,395.83**
P042195				
2024 FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction / Rehabilitation in York County - S- 170, S- 237, S- 40, S- 65				
Reconstruction				
	2024-10-02	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,202.03
	2024-12-12	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	64,784.11
	2025-01-06	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	946.08
	2025-01-09	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	94,232.51
	2025-02-13	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	6,890.00
	2025-03-18	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	37,446.00
	2025-04-14	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	17,000.00
	2025-04-28	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,741.59
	2025-05-16	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	13,605.88
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	3,025.79
	2025-06-03	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	12,011.39
	2025-06-03	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	405.31
	2025-06-04	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	277.00
	2025-06-06	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	178.62
	2025-06-20	Payment to Road & Bridge Contractors	LCI-LINEBERGER CONSRUCTION INC	173,826.74
	2025-06-30	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	2,037.09
P042195 Total				**431,610.14**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043478				
(District 4) I-77 Bridge Deck Repair in York and Chester County - Multiple Assets				
(District 4) I-77 Bridge Deck Repair in York and Chester County extension to Contract ID 4664480 - I- 77				
Bridge Maintenance				
	2024-12-05	Payment to Road & Bridge Contractors	UNITED-BLYTHE JV	1,314,000.00
	2025-05-21	Payment to Road & Bridge Contractors	UNITED-BLYTHE JV	808,500.00
P043478 Total				**2,122,500.00**
P043996				
S-46-59 Bridge Replacement over Little Turkey Creek				
S-46-59 Bridge Replacement over Little Turkey Creek in York County. Asset ID: 7522 (Bridge Package 30) (Hurricane Helene Event) - S- 59				
Emergency Repair/Replacement				
	2025-02-06	Printing, Binding, Advertising	MCCLATCHY COMPANY LLC	117.86
	2025-02-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	435,965.00
	2025-03-12	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	32,708.33
	2025-04-04	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	3,833.56
	2025-04-16	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	553,790.00
	2025-05-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	291,830.00
	2025-06-02	ENGINEERING & ARCHITECTURAL	CHA CONSULTING INC	8,272.65
	2025-06-04	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	1,184.23
	2025-06-05	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	157.38
	2025-06-11	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	424.56
	2025-06-11	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	5,918.15
	2025-06-23	Other Contract Services	USDA APHIS GENERAL	761.95
	2025-06-30	ENGINEERING & ARCHITECTURAL	MEAD & HUNT INC	22,323.22
	2025-06-30	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	139,760.00
P043996 Total				**1,497,046.89**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043103				
2025 NHS Primary Pavement Improvement Program				
Reconstruction / Rehabilitation in York County - SC 5				
Rehabilitation				
	2025-05-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	55,625.00
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	393.47
P043103 Total				**56,018.47**
P043243				
2025 FA Secondary Pavement Improvement Program				
Reconstruction/Rehabilitation in York County - S- 156				
Reconstruction				
	2025-05-21	Payment to Road & Bridge Contractors	BLYTHE BROTHERS ASPHALT CO LLC	57,329.38
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	393.47
P043243 Total				**57,722.85**
P043227				
2025 NON-FA SECONDARY PAVEMENT IMPROVEMENT PROGRAM				
Reconstruction/Rehabilitation in York County - S- 1117, S- 323				
Rehabilitation				
	2025-05-21	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	55,625.00
	2025-05-27	ENGINEERING & ARCHITECTURAL	KCI TECHNOLOGIES INC	262.31
	2025-06-25	Highway Maintenance Contracts	BLYTHE BROTHERS ASPHALT CO LLC	72,816.53
	2025-06-30	ENGINEERING & ARCHITECTURAL	PARRISH AND PARTNERS LLC	3,936.92
P043227 Total				**132,640.76**
York Total				**83,469,113.32**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Multi-County				
P037183				
2019 Pavement Program - Preliminary Engineering				
Project for the preparation of plans for Non-Interstate pavement programs.				
Administration				
	2018-05-09	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	14,120.63
	2018-06-08	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	0.00
	2018-06-15	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	12,939.03
	2018-08-03	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	11,477.33
	2018-08-10	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	11,552.07
	2018-11-16	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	5,272.97
	2019-02-26	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	15,778.21
	2019-04-05	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	17,868.53
P037183 Total				**89,008.77**
P037771				
Horizontal Curve Inventory				
Data collection on horizontal curves (MOA-15-18)				
Safety Improvement				
	2019-01-30	Highway Maintenance Contracts	QUALITY COUNTS LLC	199,040.00
P037771 Total				**199,040.00**
P038155				
2020 Pavements Preliminary Engineering				
Project for the preparation of plans for the Non-Interstate pavement programs				
Rehabilitation				
	2019-05-07	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	6,344.02
	2019-06-24	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	11,070.17
	2019-07-23	ENGINEERING & ARCHITECTURAL	HDR ENGINEERING INC OF THE CAROLI	3,307.22

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Rehabilitation	2019-09-24	Printing, Binding, Advertising	HEALTH & ENVIRON CNTL DEPT	125.00
P038155 Total				**20,846.41**
P039261				
2021 Pavements Preliminary Engineering				
Project for Preparation of plans for the Pavements Program				
Rehabilitation				
	2020-02-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	22,260.00
	2020-10-28	ENGINEERING & ARCHITECTURAL	TERRACON CONSULTANTS INC	5,234.98
	2021-02-16	ENGINEERING & ARCHITECTURAL	TERRACON CONSULTANTS INC	39,817.38
P039261 Total				**67,312.36**
P040811				
Preliminary Engineering for Interstate Pavement Program Preservation Projects				
Preliminary Engineering for Interstate Pavement Program Preservation Projects				
Preservation				
	2021-08-24	Other Contract Services	PIPELINE & DRAINAGE CONSULTS LLC	0.00
	2021-09-09	Other Contract Services	PIPELINE & DRAINAGE CONSULTS LLC	5,300.00
	2022-02-08	ENGINEERING & ARCHITECTURAL	ESP ASSOCIATES INC	9,390.38
	2022-02-11	ENGINEERING & ARCHITECTURAL	MCKIM & CREED INC	37,336.68
	2022-04-19	Contractual Agreements with Gov't/Non-Profi	GPI GEOSPATIAL INC	31,273.14
	2022-04-19	Contractual Agreements with Gov't/Non-Profi	SURVEYING AND MAPPING LLC	23,752.70
	2022-05-05	ENGINEERING & ARCHITECTURAL	WOOD ENVIRONMENT & INFRASTRUCTURE	19,506.26
	2022-05-11	Contractual Agreements with Gov't/Non-Profi	GPI GEOSPATIAL INC	2,986.58
	2022-06-01	ENGINEERING & ARCHITECTURAL	WOOD ENVIRONMENT & INFRASTRUCTURE	33,712.76
	2022-06-01	ENGINEERING & ARCHITECTURAL	WOOLPERT	50,435.87
	2022-06-23	Contractual Agreements with Gov't/Non-Profi	WSP USA INC	24,482.07
	2022-07-22	ENGINEERING & ARCHITECTURAL	ESP ASSOCIATES INC	22,243.59

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2022-08-02	ENGINEERING & ARCHITECTURAL	WOOD ENVIRONMENT & INFRASTRUCTURE	10,160.07
P040811 Total				**270,580.10**
P040917				
2023 Pavements Preliminary Engineering				
Project for the preparation of plans for the Pavements Programs				
Rehabilitation				
	2023-02-15	ENGINEERING & ARCHITECTURAL	INSIGHT GROUP, LLC	18,042.75
	2023-03-09	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	11,440.63
	2023-03-30	ENGINEERING & ARCHITECTURAL	TRANSYSTEMS CORPORATION	2,320.00
P040917 Total				**31,803.38**
P041825				
I-26 Preservation from MM 125 to MM 136				
I-26 Preservation from MM 125 to MM 136 - Advanced Resurfacing along I-26 from MM125 to MM 136 in advance of the I-26 Widening Project - I- 20				
Preservation				
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	3,448.88
	2023-07-24	ENGINEERING & ARCHITECTURAL	S&ME INC	1,427.40
	2023-07-24	ENGINEERING & ARCHITECTURAL	WSP USA INC	683.64
	2023-07-25	Payment to Road & Bridge Contractors	PALMETTO CORP	1,244,062.69
	2023-07-27	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	516.08
	2023-07-31	ENGINEERING & ARCHITECTURAL	WSP USA INC	455.76
	2023-08-03	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	25,805.21
	2023-08-14	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	317.24
	2023-08-15	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	3,933.20
	2023-08-17	ENGINEERING & ARCHITECTURAL	S&ME INC	1,981.50
	2023-08-18	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	22,377.76
	2023-08-24	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,090.43
	2023-08-24	Payment to Road & Bridge Contractors	PALMETTO CORP	1,634,692.89

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2023-09-14	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	29,248.91
	2023-09-22	ENGINEERING & ARCHITECTURAL	S&ME INC	2,777.83
	2023-10-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,948,981.35
	2023-10-25	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	5,796.47
	2023-10-31	Contractual Agreements with Gov't/Non-Profi	CDM SMITH INC	30,821.19
	2023-10-31	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	927.33
	2023-11-14	Payment to Road & Bridge Contractors	PALMETTO CORP	2,839,688.09
	2023-12-01	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	42,250.33
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	1,831.14
	2023-12-05	ENGINEERING & ARCHITECTURAL	OLH INC	2,145.80
	2023-12-07	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	9,990.92
	2023-12-18	Payment to Road & Bridge Contractors	PALMETTO CORP	31,236.92
	2024-01-04	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	893.27
	2024-01-04	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	11,732.37
	2024-03-05	ENGINEERING & ARCHITECTURAL	OLH INC	956.85
	2024-04-02	ENGINEERING & ARCHITECTURAL	OLH INC	340.54
	2024-04-23	ENGINEERING & ARCHITECTURAL	OLH INC	718.87
	2024-05-09	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	3,134.69
	2024-06-26	Payment to Road & Bridge Contractors	PALMETTO CORP	367,466.77
	2024-07-24	ENGINEERING & ARCHITECTURAL	OLH INC	1,741.96
	2024-11-26	ENGINEERING & ARCHITECTURAL	OLH INC	1,021.62
	2023-04-07	ENGINEERING & ARCHITECTURAL	WSP USA INC	1,503.92
	2023-05-16	Payment to Road & Bridge Contractors	PALMETTO CORP	1,838,675.43
	2023-06-01	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,547.29
	2023-06-14	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	253.14
	2023-06-21	ENGINEERING & ARCHITECTURAL	CDM SMITH INC	19,290.52
	2023-06-23	Payment to Road & Bridge Contractors	PALMETTO CORP	1,189,100.86
	2023-06-26	ENGINEERING & ARCHITECTURAL	S&ME INC	935.31
	2023-06-30	ENGINEERING & ARCHITECTURAL	F&ME CONSULTANTS INC	4,308.75
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	1,359.88
P041825 Total				**11,338,471.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043951				
Debris Monitoring related to Hurricane Helene				
Debris Monitoring related to Hurricane Helene				
Emergency Repair/Replacement				
	2024-12-13	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	969,300.55
	2024-12-19	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	493,896.88
	2024-12-30	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	(969,300.55)
	2025-01-09	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	969,300.55
	2025-01-13	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	26,252.28
	2025-01-15	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	4,300,026.11
	2025-01-28	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	206,519.64
	2025-02-20	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	4,092,078.93
	2025-02-19	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	524,738.50
	2025-02-10	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	3,296,105.90
	2025-02-04	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	12,523.49
	2025-02-18	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	351,092.50
	2025-03-07	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	1,314,437.75
	2025-03-19	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	1,201,360.25
	2025-03-26	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	1,054,977.25
	2025-04-02	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	770,809.30
	2025-04-02	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	2,373,591.28
	2025-04-02	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	273,069.75
	2025-04-03	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	1,761,459.00
	2025-04-22	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	1,283,226.73
	2025-05-15	Emergency Repair / Replacement - Hurrican	THOMPSON CONSULTING SERVICES	630,043.31
	2025-05-15	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	495,145.75
	2025-05-01	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	221,050.00
	2025-05-02	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	256,840.25
	2025-05-02	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	258,170.00
	2025-05-14	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	1,432,831.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-06-12	Emergency Repair / Replacement - Hurrican	NEEL SCHAFFER INC	255,629.00
	2025-06-10	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	7,399.00
	2025-06-30	Emergency Repair / Replacement - Hurrican	TETRA TECH INC	1,210.00
P043951 Total				**27,863,784.40**
P044004				
Signal damages due to Hurricane Helene				
Signal damages due to Hurricane Helene				
Emergency Repair/Replacement				
	2024-12-11	Highway Maintenance Contracts	WM ROEBUCK INC	64,510.00
P044004 Total				**64,510.00**
P043950				
Debris Removal related to Hurricane Helene				
Debris Removal related to Hurricane Helene				
Emergency Repair/Replacement				
	2025-01-13	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	52,837.06
	2025-01-27	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	4,262,870.69
	2025-01-28	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	22,681.93
	2025-01-30	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	3,897,262.36
	2025-02-20	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	1,091,267.40
	2025-02-19	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	330,317.75
	2025-02-11	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	18,951.56
	2025-02-04	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	2,091,624.37
	2025-02-04	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	4,838,274.18
	2025-02-04	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	160,773.77
	2025-02-04	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	2,888,973.15
	2025-02-06	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	163,168.13
	2025-02-12	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	342,340.67
	2025-02-14	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	(33,685.20)
	2025-02-18	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	73,528.75

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-02-18	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	3,255,430.80
	2025-02-21	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	964,768.86
	2025-02-25	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	33,685.20
	2025-02-27	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	34,222.00
	2025-02-28	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	669,942.17
	2025-02-28	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	3,469,145.03
	2025-03-04	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	2,685,606.67
	2025-03-04	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	1,707,444.76
	2025-03-05	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	154,512.71
	2025-03-06	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	95,560.13
	2025-03-07	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	124,325.45
	2025-03-07	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	(154,512.71)
	2025-03-07	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	4,236,946.02
	2025-03-12	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	2,552,818.57
	2025-03-12	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	731,767.53
	2025-03-12	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	434,904.31
	2025-03-14	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	548,862.00
	2025-03-18	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	527.00
	2025-04-04	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	13,105,290.01
	2025-04-08	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	4,623,605.09
	2025-04-08	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	4,947,840.33
	2025-04-08	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	803,374.67
	2025-04-09	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	688,350.90
	2025-04-09	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	1,937,616.47
	2025-04-09	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	4,864,443.59
	2025-04-10	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	896,144.72
	2025-04-18	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	2,213,257.05
	2025-04-22	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	222,209.25
	2025-04-24	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	(1,288,588.94)
	2025-04-25	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	22,624.93
	2025-04-28	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	1,545,981.64

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-04-28	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	2,884,579.53
	2025-04-29	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	1,912.87
	2025-04-21	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	528,456.86
	2025-05-15	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	(11,972.10)
	2025-05-15	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	231,149.14
	2025-05-01	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	538,340.00
	2025-05-01	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	565,099.06
	2025-05-02	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	1,515,986.99
	2025-05-02	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	1,297,510.00
	2025-05-05	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	(22,624.93)
	2025-05-07	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	8,433.89
	2025-05-08	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	(20,540.00)
	2025-05-13	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	20,540.00
	2025-05-14	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	1,983,794.25
	2025-05-14	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	7,252,590.64
	2025-05-14	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	2,108,089.50
	2025-05-14	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	190,788.83
	2025-05-19	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	20,540.00
	2025-05-19	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	688,352.32
	2025-05-22	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	0.00
	2025-05-27	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	(20,540.00)
	2025-05-30	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	8,910.00
	2025-06-12	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	18,940.00
	2025-06-12	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	7,450.01
	2025-06-02	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	289,495.14
	2025-06-02	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	8,480.65
	2025-06-02	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	445,626.01
	2025-06-02	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	17,204.81
	2025-06-03	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	20,540.00
	2025-06-06	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	49,230.90
	2025-06-10	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	174,494.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Emergency Repair/Replacement	2025-06-10	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	3,934,410.75
	2025-06-10	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	(7,450.01)
	2025-06-11	Emergency Repair / Replacement - Hurrican	CROWDERGULF JOINT VENTURE	(18,940.00)
	2025-06-17	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	3,951.72
	2025-06-18	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	1,958,355.62
	2025-06-24	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	18,730.89
	2025-06-30	Emergency Repair / Replacement - Hurrican	PHILLIPS & JORDAN INC	3,756,339.95
	2025-06-30	Emergency Repair / Replacement - Hurrican	DRC EMERGENCY SERVICES LLC	625,322.49
	2025-06-30	Emergency Repair / Replacement - Hurrican	ASHBRITT INC	538,890.51
	2025-06-30	Leasing or Rental of Equipment	UNITED RENTALS NORTH AMERICA INC	80,315.75
P043950 Total				**108,020,078.82**
Multi-County Total				**147,965,435.24**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Anderson, Statewide				
P040919				
RRSP RW Safety Clearing in District 2 (2021-2022)				
RRSP RW Safety Clearing in District 2 (2021-2022) - I- 85				
Safety Improvement				
	2021-11-10	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	51,677.50
	2021-12-15	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(51,677.50)
	2021-12-17	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	91,900.00
	2022-01-19	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	99,502.50
	2022-01-27	Highway Maintenance Contracts	DUES & MEMBER FEES	(22,487.15)
	2022-02-18	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	101,657.50
	2022-03-07	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	96,700.00
	2022-03-24	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	58,552.50
P040919 Total				**425,825.35**
Anderson, Statewide Total				**425,825.35**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Pickens, Statewide, Spartanburg, Statewide				
P040920				
RRSP RW Safety Clearing in District 3 (2021-2022)				
RRSP RW Safety Clearing in District 3 (2021-2022) - I- 26, SC 183				
Safety Improvement				
	2021-10-04	Highway Maintenance Contracts	WEST LAND CLEARING LLC	26,725.00
	2021-10-07	Highway Maintenance Contracts	WEST LAND CLEARING LLC	27,125.00
	2021-10-15	Highway Maintenance Contracts	WEST LAND CLEARING LLC	10,750.00
	2021-10-25	Highway Maintenance Contracts	WEST LAND CLEARING LLC	8,106.25
	2021-11-04	Highway Maintenance Contracts	WEST LAND CLEARING LLC	31,050.00
	2021-11-05	Highway Maintenance Contracts	WEST LAND CLEARING LLC	23,775.00
	2021-11-17	Highway Maintenance Contracts	WEST LAND CLEARING LLC	23,775.00
	2021-12-21	Highway Maintenance Contracts	WEST LAND CLEARING LLC	51,850.00
	2021-12-21	Other Contract Services	MULLINAX SERVICES LLC	40,050.00
	2021-12-22	Highway Maintenance Contracts	WEST LAND CLEARING LLC	15,850.00
	2021-12-22	Other Contract Services	MULLINAX SERVICES LLC	69,200.00
	2022-01-20	Highway Maintenance Contracts	WEST LAND CLEARING LLC	55,850.00
	2022-04-04	Highway Maintenance Contracts	WEST LAND CLEARING LLC	36,225.00
	2022-04-07	Highway Maintenance Contracts	WEST LAND CLEARING LLC	(36,225.00)
	2022-05-04	Highway Maintenance Contracts	WEST LAND CLEARING LLC	93,275.00
	2022-06-10	Highway Maintenance Contracts	WEST LAND CLEARING LLC	28,117.82
	2022-06-15	Highway Maintenance Contracts	WEST LAND CLEARING LLC	(18,117.82)
	2022-06-29	Highway Maintenance Contracts	WEST LAND CLEARING LLC	18,117.82
P040920 Total				**505,499.07**
Pickens, Statewide, Spartanburg, Statewide Total				**505,499.07**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Berkeley, Statewide, Charleston, Statewide, Colleton, Statewide				
P040923				
RRSP RW Safety Clearing in District 6 (2021-2022)				
RRSP RW Safety Clearing in District 6 (2021-2022) - SC 165, SC 6, SC 61				
Safety Improvement				
	2021-12-09	Other Contract Services	NATURCHEM INC	93,537.20
	2021-12-15	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	25,219.10
	2021-12-16	Highway Maintenance Contracts	NATURCHEM INC	35,265.50
	2021-12-16	Other Contract Services	NATURCHEM INC	74,815.00
	2022-01-10	Other Contract Services	NATURCHEM INC	82,755.00
	2022-01-11	Highway Maintenance Contracts	NATURCHEM INC	38,778.00
	2022-01-26	Other Contract Services	NATURCHEM INC	61,680.00
	2022-02-11	Other Contract Services	NATURCHEM INC	90,017.50
	2022-02-16	Highway Maintenance Contracts	NATURCHEM INC	78,344.00
	2022-04-04	Highway Maintenance Contracts	NATURCHEM INC	87,672.40
	2022-05-23	Highway Maintenance Contracts	NATURCHEM INC	70,971.18
	2022-06-30	Highway Maintenance Contracts	NATURCHEM INC	185,216.12
	2022-08-31	Highway Maintenance Contracts	NATURCHEM INC	57,885.28
	2022-11-04	Highway Maintenance Contracts	NATURCHEM INC	80,747.10
P040923 Total				**1,062,903.38**
Berkeley, Statewide, Charleston, Statewide, Colleton, Statewide Total				**1,062,903.38**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Kershaw, Statewide, Lee, Statewide, Richland, Statewide				
P040918				
RRSP RW Safety Clearing in District 1 (2021-2022)				
RRSP RW Safety Clearing in District 1 (2021-2022) - , US 15, US 601				
Safety Improvement				
	2022-03-08	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	17,100.00
	2022-04-06	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	59,400.00
	2022-05-06	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	69,750.00
	2022-05-11	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	71,100.00
	2022-05-23	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	22,500.00
	2022-06-03	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	42,240.00
	2022-06-23	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	44,800.00
	2022-10-12	Highway Maintenance Contracts	NATURCHEM INC	65,048.00
	2022-12-08	Highway Maintenance Contracts	NATURCHEM INC	80,099.00
	2023-01-03	Highway Maintenance Contracts	NATURCHEM INC	79,753.00
P040918 Total				**551,790.00**
Kershaw, Statewide, Lee, Statewide, Richland, Statewide Total				**551,790.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Orangeburg, Statewide				
P040924				
RRSP RW Safety Clearing in District 7 (2021-2022)				
RRSP RW Safety Clearing in District 7 (2021-2022) - SC 4				
Safety Improvement				
	2022-03-28	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	42,175.00
	2022-04-13	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	68,200.00
	2022-05-02	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	0.00
	2022-05-03	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	0.00
	2022-06-03	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	89,901.60
	2022-06-10	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	76,500.00
	2022-06-20	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	(0.00)
	2022-06-29	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	53,958.98
	2022-06-30	Highway Maintenance Contracts	SOUTH EAST MOWING LLC	148,403.40
P040924 Total				**479,138.98**
Orangeburg, Statewide Total				**479,138.98**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Lancaster, Statewide				
P040921				
RRSP RW Safety Clearing in District 4 (2021-2022)				
RRSP RW Safety Clearing in District 4 (2021-2022) - SC 903, US 521				
Safety Improvement				
	2022-04-22	Highway Maintenance Contracts	NATURCHEM INC	42,345.74
	2022-05-03	Highway Maintenance Contracts	NATURCHEM INC	(42,345.74)
	2022-05-04	Highway Maintenance Contracts	NATURCHEM INC	42,658.87
	2022-05-09	Highway Maintenance Contracts	NATURCHEM INC	53,585.14
	2022-06-22	Highway Maintenance Contracts	NATURCHEM INC	64,242.49
P040921 Total				**160,486.50**
Lancaster, Statewide Total				**160,486.50**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Williamsburg, Statewide				
P040922				
RRSP RW Safety Clearing in District 5 (2021-2022)				
RRSP RW Safety Clearing in District 5 (2021-2022) - SC 41, US 521				
Safety Improvement				
	2022-06-21	Highway Maintenance Contracts	NATURCHEM INC	121,315.47
	2022-07-12	Highway Maintenance Contracts	NATURCHEM INC	50,839.32
	2022-07-27	Highway Maintenance Contracts	NATURCHEM INC	164,504.06
	2022-11-16	Highway Maintenance Contracts	NATURCHEM INC	150,991.19
P040922 Total				**487,650.04**
Williamsburg, Statewide Total				**487,650.04**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Colleton, Dorchester, Orangeburg				
P042133				
I-95 MM 68-86 Preservation Extension to 8886260				
Concrete patching and shoulder repair Extension to 8886260 - I-95				
Preservation				
	2023-05-31	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,143,961.36
	2023-06-30	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	2,564,211.68
	2023-08-25	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	1,244,889.82
	2023-09-20	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	73,135.12
	2023-09-29	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	97,155.81
	2023-11-15	Payment to Road & Bridge Contractors	EUROVIA ATLANTIC COAST LLC	165,058.40
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,384.87
	2023-12-12	Payment to Road & Bridge Contractors	Pmt Rd & Brdg Contr	(157,555.07)
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,320.95
	2024-07-23	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,311.60
	2024-08-28	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	861.94
	2024-09-13	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,205.95
	2024-11-19	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,101.14
P042133 Total				**5,142,043.57**
Colleton, Dorchester, Orangeburg Total				**5,142,043.57**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Berkeley, Colleton, Dorchester				
P040274				
RRSP RW Safety Clearing in District 6 (2020-2021)				
RRSP RW Safety Clearing in District 6 (2020-2021) - SC 165, SC 6, SC 61				
Safety Improvement				
	2021-06-14	Other Contract Services	NATURCHEM INC	43,242.50
	2021-06-18	Other Contract Services	NATURCHEM INC	45,802.50
	2021-06-24	Other Contract Services	NATURCHEM INC	20,512.50
	2021-06-29	Other Contract Services	SHEEHAN ENTERPRISES LLC	11,120.00
	2021-08-19	Highway Maintenance Contracts	NATURCHEM INC	45,248.00
	2021-08-20	Highway Maintenance Contracts	NATURCHEM INC	47,940.00
	2021-09-09	Highway Maintenance Contracts	NATURCHEM INC	54,828.50
	2021-09-14	Highway Maintenance Contracts	NATURCHEM INC	31,795.00
	2021-10-05	Highway Maintenance Contracts	NATURCHEM INC	66,878.00
	2021-10-08	Other Contract Services	NATURCHEM INC	251,494.60
	2021-10-20	Highway Maintenance Contracts	NATURCHEM INC	45,491.00
	2021-11-04	Highway Maintenance Contracts	NATURCHEM INC	23,722.00
	2021-11-05	Highway Maintenance Contracts	NATURCHEM INC	22,480.00
	2021-11-05	Other Contract Services	NATURCHEM INC	48,720.00
	2021-11-18	Highway Maintenance Contracts	NATURCHEM INC	0.00
	2021-11-18	Other Contract Services	NATURCHEM INC	83,757.50
	2021-11-22	Highway Maintenance Contracts	NATURCHEM INC	32,187.00
	2021-12-15	Highway Maintenance Contracts	Pmt Rd & Brdg Contr	(25,219.10)
P040274 Total				**850,000.00**
Berkeley, Colleton, Dorchester Total				**850,000.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Aiken, Calhoun, Clarendon, Orangeburg				
P038023				
RRSP Safety Improvements in District 7 (2018-2019)				
RRSP RW Safety Clearing in District 7 (2018-2019) - I- 20, I-26, I- 95				
Safety Improvement				
	2019-06-04	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	21,500.00
	2019-06-21	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	31,500.00
	2019-06-30	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	29,000.00
	2019-07-11	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	26,500.00
	2019-08-06	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	30,500.00
	2019-08-16	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	41,575.00
	2019-08-28	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	47,500.00
	2019-09-27	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	21,925.00
	2019-10-23	Other Contract Services	NATURCHEM INC	63,505.20
	2019-11-01	Other Contract Services	NATURCHEM INC	54,196.00
	2020-02-28	Highway Maintenance Contracts	GRAHAM COUNTY LAND COMPANY LLC	42,000.00
	2020-03-02	Highway Maintenance Contracts	GRAHAM COUNTY LAND COMPANY LLC	(42,000.00)
	2020-03-04	Highway Maintenance Contracts	GRAHAM COUNTY LAND COMPANY LLC	42,000.00
	2020-03-11	Highway Maintenance Contracts	GRAHAM COUNTY LAND COMPANY LLC	8,000.00
	2020-03-20	Other Contract Services	WHACKEM AND STACKEM LLC	7,299.00
	2020-04-03	Highway Maintenance Contracts	GRAHAM COUNTY LAND COMPANY LLC	75,000.00
	2020-06-10	Other Contract Services	Pmt Rd & Brdg Contr	47,859.00
P038023 Total				**547,859.20**
P040275				
RRSP RW Safety Clearing in District 7 (2020-2021)				
RRSP RW Safety Clearing in District 7 (2020-2021) - I- 26, I-95, US 278, US 78				
Safety Improvement				
	2021-04-09	Other Contract Services	NATURCHEM INC	46,365.80
	2021-04-22	Other Contract Services	NATURCHEM INC	53,284.80

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2021-05-27	Other Contract Services	STROBLE SITE SERVICES LLC	27,000.00
	2021-06-11	Other Contract Services	STROBLE SITE SERVICES LLC	29,200.00
	2021-06-14	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	22,173.00
	2021-06-16	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	60,749.00
	2021-06-16	Other Contract Services	STROBLE SITE SERVICES LLC	19,000.00
	2021-06-23	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	16,985.00
	2021-06-28	Other Contract Services	STROBLE SITE SERVICES LLC	24,800.00
	2021-07-19	Other Contract Services	WHACKEM AND STACKEM LLC	100,000.00
	2021-12-22	Other Contract Services	WHACKEM AND STACKEM LLC	99,992.25
P040275 Total				**499,549.85**
Aiken, Calhoun, Clarendon, Orangeburg Total				**1,047,409.05**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Georgetown, Williamsburg				
P041946				
RRSP RW Safety Clearing in District 5 (2022-2023)				
RRSP RW Safety Clearing in District 5 (2022-2023) - SC 41, US 521, US 701				
Safety Improvement				
	2023-01-12	Highway Maintenance Contracts	NATURCHEM INC	40,954.22
	2023-01-26	Highway Maintenance Contracts	NATURCHEM INC	25,181.14
	2023-01-27	Highway Maintenance Contracts	NATURCHEM INC	73,418.07
	2023-02-15	Highway Maintenance Contracts	NATURCHEM INC	63,706.47
	2023-04-26	Highway Maintenance Contracts	NATURCHEM INC	157,602.37
	2023-05-01	Highway Maintenance Contracts	NATURCHEM INC	9,114.40
	2023-06-01	Highway Maintenance Contracts	NATURCHEM INC	179,807.90
	2023-06-06	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	41,625.00
	2023-06-08	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	(41,625.00)
	2023-06-21	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	41,625.00
	2023-07-14	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	112,950.00
P041946 Total				**704,359.57**
Georgetown, Williamsburg Total				**704,359.57**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Colleton, Jasper				
P041947				
RRSP RW Safety Clearing in District 6 (2022-2023)				
RRSP RW Safety Clearing in District 6 (2022-2023) - SC 63, US 321				
Safety Improvement				
	2023-01-18	Highway Maintenance Contracts	NATURCHEM INC	8,531.69
	2023-01-27	Highway Maintenance Contracts	NATURCHEM INC	18,674.32
	2023-02-21	Highway Maintenance Contracts	NATURCHEM INC	156,863.23
	2023-04-26	Highway Maintenance Contracts	NATURCHEM INC	62,675.12
	2023-05-12	Highway Maintenance Contracts	NATURCHEM INC	98,442.60
	2023-05-15	Highway Maintenance Contracts	NATURCHEM INC	136,835.21
	2023-05-18	Highway Maintenance Contracts	NATURCHEM INC	159,459.88
	2023-05-19	Highway Maintenance Contracts	NATURCHEM INC	55,301.34
	2023-06-13	Highway Maintenance Contracts	NATURCHEM INC	128,964.02
	2023-06-26	Highway Maintenance Contracts	NGE SERVICES INC	217,250.00
	2023-06-27	Highway Maintenance Contracts	NGE SERVICES INC	20,350.00
	2023-06-30	Highway Maintenance Contracts	NATURCHEM INC	120,320.20
P041947 Total				**1,183,667.61**
Colleton, Jasper Total				**1,183,667.61**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Aiken, Calhoun, Orangeburg				
P041948				
RRSP RW Safety Clearing in District 7 (2022-2023)				
RRSP RW Safety Clearing in District 7 (2022-2023) - SC 302, SC 4, US 178, US 278, US 601				
Safety Improvement				
	2023-02-08	Other Contract Services	SOUTH EAST MOWING LLC	119,903.95
	2023-03-07	Other Contract Services	SOUTH EAST MOWING LLC	74,066.39
	2023-03-09	Other Contract Services	SOUTH EAST MOWING LLC	41,218.86
	2023-03-16	Other Contract Services	SOUTH EAST MOWING LLC	59,810.80
	2023-04-12	Highway Maintenance Contracts	NATURCHEM INC	197,416.70
	2023-04-19	Highway Maintenance Contracts	NATURCHEM INC	255,170.18
	2023-05-24	Highway Maintenance Contracts	WHACKEM AND STACKEM LLC	127,775.00
	2023-05-25	Highway Maintenance Contracts	WHACKEM AND STACKEM LLC	(127,775.00)
	2023-05-26	Highway Maintenance Contracts	WHACKEM AND STACKEM LLC	127,775.00
	2023-06-19	Highway Maintenance Contracts	WHACKEM AND STACKEM LLC	85,500.00
P041948 Total				**960,861.88**
Aiken, Calhoun, Orangeburg Total				**960,861.88**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Berkeley, Dorchester				
P040887				
I-26 MP 181.61 - 186.15 Preservation				
Remove and replace 2" of STA and OGFC with SMA and cross slope correction - I- 26				
Preservation				
	2023-10-11	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,307.11
	2023-10-13	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	3,707,452.87
	2023-10-31	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	10,222.04
	2023-11-29	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	1,718,373.57
	2023-12-04	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	3,071.18
	2023-12-04	ENGINEERING & ARCHITECTURAL	S&ME INC	4,686.12
	2023-12-06	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	1,140.82
	2023-12-07	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,099.58
	2024-01-02	ENGINEERING & ARCHITECTURAL	INFRASTRUCTURE CONSULTING &	2,430.13
	2024-01-02	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	12,154.07
	2024-01-05	ENGINEERING & ARCHITECTURAL	CIVIL ENGINEERING CONSULTING SERVIC	5,949.97
	2024-01-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	5,178.90
	2024-02-07	ENGINEERING & ARCHITECTURAL	S&ME INC	2,491.33
	2024-03-15	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	8,167.17
	2024-04-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,866.44
	2024-05-09	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	496.67
	2024-06-18	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	15,726.36
	2024-06-26	Payment to Road & Bridge Contractors	BANKS CONSTRUCTION CO	193,858.32
	2024-06-30	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	2,388.40
	2024-08-14	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	1,083.54
	2024-09-10	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	423.18
	2024-11-15	Contractual Agreements with Gov't/Non-Profi	DEPT OF PUBLIC SAFETY	1,326.00
	2025-02-13	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	691.54

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Preservation	2025-04-17	ENGINEERING & ARCHITECTURAL	HDR CONSTRUCTION CONTROL CORP	217.15
P040887 Total				**5,712,802.46**
Berkeley, Dorchester Total				**5,712,802.46**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Colleton, Dorchester, Jasper				
P042615				
RRSP RW Safety Clearing in District 6 (2023-2024)				
RRSP RW Safety Clearing in District 6 (2023-2024) - US 21, US 321, US 78				
Safety Improvement				
	2023-07-25	Highway Maintenance Contracts	NGE SERVICES INC	106,600.00
	2023-08-30	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	84,660.64
	2023-09-08	Highway Maintenance Contracts	NGE SERVICES INC	63,850.00
	2023-09-12	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	128,303.52
	2023-10-10	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	133,912.53
	2023-12-19	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	13,059.30
	2023-12-21	Highway Maintenance Contracts	STROBLE SITE SERVICES LLC	200,000.00
	2024-01-17	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	85,372.98
	2024-02-06	Highway Maintenance Contracts	STROBLE SITE SERVICES LLC	80,000.00
P042615 Total				**895,758.97**
Colleton, Dorchester, Jasper Total				**895,758.97**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Allendale, Calhoun, Clarendon, Hampton, Orangeburg				
P042616				
RRSP RW Safety Clearing in District 7 (2023-2024)				
RRSP RW Safety Clearing in District 7 (2023-2024) - SC 6, SC 63, US 321, US 521				
Safety Improvement				
	2023-08-10	Highway Maintenance Contracts	DOMINICK CLEARING LLC	28,344.15
	2023-08-10	Other Contract Services	STROBLE SITE SERVICES LLC	6,400.00
	2023-08-15	Highway Maintenance Contracts	NGE SERVICES INC	0.00
	2023-08-16	Highway Maintenance Contracts	NGE SERVICES INC	69,050.00
	2023-08-18	Highway Maintenance Contracts	DOMINICK CLEARING LLC	22,053.15
	2023-08-23	Highway Maintenance Contracts	DOMINICK CLEARING LLC	25,851.07
	2023-08-23	Highway Maintenance Contracts	NGE SERVICES INC	42,000.00
	2023-08-30	Highway Maintenance Contracts	DOMINICK CLEARING LLC	30,037.47
	2023-08-30	Highway Maintenance Contracts	NGE SERVICES INC	33,600.00
	2023-09-07	Highway Maintenance Contracts	DOMINICK CLEARING LLC	22,970.64
	2023-09-07	Highway Maintenance Contracts	NGE SERVICES INC	24,000.00
	2023-09-13	Highway Maintenance Contracts	NGE SERVICES INC	31,350.00
	2023-09-14	Highway Maintenance Contracts	DOMINICK CLEARING LLC	22,345.36
	2023-09-19	Highway Maintenance Contracts	SANTEE MODULAR HOMES INC	0.00
	2023-09-20	Highway Maintenance Contracts	DOMINICK CLEARING LLC	24,417.40
	2023-09-22	Highway Maintenance Contracts	SANTEE MODULAR HOMES INC	7,480.00
	2023-11-22	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	78,113.76
	2023-11-30	Highway Maintenance Contracts	WHACKEM AND STACKEM LLC	49,998.50
	2023-12-12	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	154,962.56
	2024-01-04	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	85,948.91
	2024-02-08	Highway Maintenance Contracts	WHACKEM AND STACKEM LLC	200,000.50
P042616 Total				**958,923.47**
Allendale, Calhoun, Clarendon, Hampton, Orangeburg Total				**958,923.47**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Georgetown, Horry, Williamsburg				
P042614				
RRSP RW Safety Clearing in District 5 (2023-2024)				
RRSP RW Safety Clearing in District 5 (2023-2024) - SC 261, SC 9, US 701				
Safety Improvement				
	2023-08-18	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	44,550.00
	2023-09-27	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	24,075.00
	2023-09-29	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	87,525.00
	2023-11-13	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	76,725.00
	2023-12-08	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	40,950.00
	2024-01-03	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	34,425.00
	2024-01-08	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	(34,425.00)
	2024-01-11	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	34,425.00
	2024-02-06	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	44,775.00
	2024-03-07	Other Contract Services	FORESTRY SOLUTIONS LLC	0.00
	2024-03-15	Highway Maintenance Contracts	CAROLINA BRUSH CUTTING LLC	47,925.00
	2024-03-26	Other Contract Services	FORESTRY SOLUTIONS LLC	106,030.00
	2024-04-25	Other Contract Services	FORESTRY SOLUTIONS LLC	82,996.25
	2024-05-14	Other Contract Services	FORESTRY SOLUTIONS LLC	45,674.00
	2024-05-28	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	71,280.00
	2024-06-07	Other Contract Services	FORESTRY SOLUTIONS LLC	32,670.00
	2024-06-24	Other Contract Services	FORESTRY SOLUTIONS LLC	18,414.00
	2024-06-30	Highway Maintenance Contracts	OPTERRA SOLUTIONS INC	156,960.00
P042614 Total				**914,974.25**
Georgetown, Horry, Williamsburg Total				**914,974.25**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Laurens, Newberry				
P038018				
RRSP Safety Improvements in District 2 (2018-2019)				
RRSP RW Safety Clearing in District 2 (2018-2019) - I- 26				
Safety Improvement				
	2018-10-05	Other Contract Services	NATURCHEM INC	59,745.84
	2018-10-08	Highway Maintenance Contracts	WEST LAND CLEARING LLC	830.00
	2018-10-10	Highway Maintenance Contracts	WEST LAND CLEARING LLC	8,300.00
	2018-10-18	Highway Maintenance Contracts	WEST LAND CLEARING LLC	1,660.00
	2018-10-24	Highway Maintenance Contracts	WEST LAND CLEARING LLC	7,885.00
	2018-10-26	Highway Maintenance Contracts	WEST LAND CLEARING LLC	1,245.00
	2018-11-13	Highway Maintenance Contracts	WEST LAND CLEARING LLC	24,900.00
	2018-11-16	Highway Maintenance Contracts	WEST LAND CLEARING LLC	7,885.00
	2018-11-16	Other Contract Services	NATURCHEM INC	86,693.16
	2018-11-27	Highway Maintenance Contracts	WEST LAND CLEARING LLC	11,205.00
	2018-12-04	Highway Maintenance Contracts	WEST LAND CLEARING LLC	12,975.00
	2018-12-07	Other Contract Services	NATURCHEM INC	33,921.06
	2018-12-10	Highway Maintenance Contracts	WEST LAND CLEARING LLC	21,165.00
	2018-12-13	Highway Maintenance Contracts	WEST LAND CLEARING LLC	27,840.00
	2019-01-09	Highway Maintenance Contracts	WEST LAND CLEARING LLC	15,770.00
	2019-01-14	Other Contract Services	NATURCHEM INC	16,065.36
	2019-01-15	Highway Maintenance Contracts	WEST LAND CLEARING LLC	2,075.00
	2019-01-16	Highway Maintenance Contracts	WEST LAND CLEARING LLC	20,335.00
	2019-02-04	Highway Maintenance Contracts	WEST LAND CLEARING LLC	25,205.00
	2019-02-08	Other Contract Services	NATURCHEM INC	3,596.58
	2019-02-11	Highway Maintenance Contracts	WEST LAND CLEARING LLC	15,625.00
	2019-05-07	Other Contract Services	NATURCHEM INC	51,840.36
	2019-06-07	Other Contract Services	NATURCHEM INC	93,959.46
	2019-06-30	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	8,075.00
	2019-09-18	Other Contract Services	NATURCHEM INC	47,859.00
	2019-11-06	Other Contract Services	NATURCHEM INC	10,799.28

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2019-11-08	Other Contract Services	NATURCHEM INC	0.00
	2020-02-03	Other Contract Services	NGE SERVICES INC	27,000.00
	2020-02-18	Other Contract Services	NGE SERVICES INC	15,000.00
	2020-02-25	Other Contract Services	NGE SERVICES INC	33,275.00
	2020-04-23	Other Contract Services	OTH CNT-NON-IT & REA	(42,000.00)
	2020-06-10	Other Contract Services	Highway Maint Contr	(100,008.28)
P038018 Total				**550,721.82**
Laurens, Newberry Total				**550,721.82**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Oconee, Spartanburg				
P038019				
RRSP Safety Improvements in District 3 (2018-2019)				
RRSP RW Safety Clearing in District 3 (2018-2019) - SC 14, SC 24, SC 56				
Safety Improvement				
	2018-11-30	Highway Maintenance Contracts	WEST LAND CLEARING LLC	41,867.50
	2018-12-07	Highway Maintenance Contracts	WEST LAND CLEARING LLC	9,672.50
	2018-12-17	Highway Maintenance Contracts	WEST LAND CLEARING LLC	53,492.50
	2019-02-19	Highway Maintenance Contracts	WEST LAND CLEARING LLC	18,285.00
	2019-03-29	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	17,760.00
	2019-04-08	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	16,280.00
	2019-04-17	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	17,020.00
	2019-04-22	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	7,030.00
	2019-04-26	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	19,980.00
	2019-05-07	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	20,350.00
	2019-05-17	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	14,430.00
	2019-05-23	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	20,720.00
	2019-05-24	Highway Maintenance Contracts	WEST LAND CLEARING LLC	17,350.00
	2019-06-07	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	24,050.00
P038019 Total				**298,287.50**
Oconee, Spartanburg Total				**298,287.50**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Fairfield, Lancaster				
P038020				
RRSP Safety Improvements in District 4 (2018-2019)				
RRSP RW Safety Clearing in District 4 (2018-2019) - I- 77, SC 213, SC 215, SC 97				
Safety Improvement				
	2019-02-06	Other Contract Services	NATURCHEM INC	103,190.00
	2019-03-06	Highway Maintenance Contracts	NATURCHEM INC	42,446.64
	2019-04-22	Highway Maintenance Contracts	NATURCHEM INC	144,181.20
	2019-05-03	Highway Maintenance Contracts	WEST LAND CLEARING LLC	28,600.00
	2019-05-07	Highway Maintenance Contracts	NATURCHEM INC	92,849.64
	2019-05-15	Highway Maintenance Contracts	WEST LAND CLEARING LLC	33,645.00
	2019-05-21	Highway Maintenance Contracts	WEST LAND CLEARING LLC	29,670.00
	2019-06-05	Highway Maintenance Contracts	WEST LAND CLEARING LLC	26,220.00
P038020 Total				**500,802.48**
Fairfield, Lancaster Total				**500,802.48**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Cherokee, Fairfield, Lancaster, York				
P039128				
RRSP Safety Improvements in District 4 (2019 - 2020				
RRSP RW Safety Clearing in District 4 (2019 - 2020) - I- 77, SC 72, SC 9, SC 97, US 29				
Safety Improvement				
	2019-08-06	Other Contract Services	NATURCHEM INC	87,444.60
	2019-09-11	Other Contract Services	NATURCHEM INC	91,694.60
	2019-09-13	Highway Maintenance Contracts	NATURCHEM INC	69,247.68
	2019-10-07	Other Contract Services	NATURCHEM INC	93,350.40
	2019-11-13	Other Contract Services	NATURCHEM INC	91,606.20
	2020-02-20	Highway Maintenance Contracts	NATURCHEM INC	47,124.00
	2020-03-09	Highway Maintenance Contracts	DOMINICK CLEARING LLC	12,892.50
	2020-03-24	Highway Maintenance Contracts	DOMINICK CLEARING LLC	11,842.00
P039128 Total				**505,201.98**
Cherokee, Fairfield, Lancaster, York Total				**505,201.98**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Aiken, Calhoun, Clarendon, Hampton, Orangeburg				
P039131				
RRSP Safety Improvements in District 7 (2019 - 2020)				
RRSP RW Safety Clearing in District 7 (2019 - 2020) - I- 20, I-26, I- 95				
Safety Improvement				
	2019-10-30	Other Contract Services	KERVIN BROS STUMP & TREE CO LLC	37,600.00
	2019-11-26	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	46,500.00
	2019-12-16	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	16,500.00
	2019-12-19	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	35,400.00
	2020-03-12	Highway Maintenance Contracts	GRAHAM COUNTY LAND COMPANY LLC	100,000.00
	2020-03-16	Other Contract Services	WHACKEM AND STACKEM LLC	50,400.00
	2020-04-06	Other Contract Services	WHACKEM AND STACKEM LLC	50,400.00
	2020-04-28	Other Contract Services	WHACKEM AND STACKEM LLC	49,603.50
	2020-04-29	Other Contract Services	GRAHAM COUNTY LAND COMPANY LLC	45,000.00
	2020-06-10	Other Contract Services	Pmt Rd & Brdg Contr	10,799.28
	2020-06-16	Highway Maintenance Contracts	NATURCHEM INC	49,850.80
P039131 Total				**492,053.58**
Aiken, Calhoun, Clarendon, Hampton, Orangeburg Total				**492,053.58**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenville, Oconee				
P039127				
RRSP Safety Improvements in District 3 (2019 - 2020				
RRSP RW Safety Clearing in District 3 (2019 - 2020) - SC 14, US 76				
Safety Improvement				
	2019-11-07	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	19,125.00
	2019-11-13	Highway Maintenance Contracts	DOMINICK CLEARING LLC	11,269.00
	2019-11-14	Highway Maintenance Contracts	DOMINICK CLEARING LLC	18,718.00
	2019-11-20	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	9,275.00
	2019-12-03	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	5,475.00
	2019-12-03	Highway Maintenance Contracts	DOMINICK CLEARING LLC	6,685.00
	2019-12-09	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	7,225.00
	2019-12-11	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	22,850.00
	2019-12-12	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	11,125.00
	2020-01-17	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	11,905.50
	2020-01-31	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	17,000.00
	2020-02-11	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	20,400.00
	2020-02-19	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	0.00
	2020-02-25	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	16,150.00
	2020-02-28	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	12,262.50
	2020-03-02	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	(12,262.50)
	2020-03-04	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	12,262.50
	2020-03-05	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	18,700.00
	2020-03-06	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	(18,700.00)
	2020-03-10	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	18,700.00
	2020-03-30	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	35,150.00
	2020-04-06	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	12,550.00
	2020-04-09	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	17,300.00
	2020-04-15	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	28,275.00

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Safety Improvement	2020-04-24	Highway Maintenance Contracts	DEANGELO BROTHERS LLC	17,875.00
P039127 Total				**319,315.00**
Greenville, Oconee Total				**319,315.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Beaufort, Horry				
P043111				
Barrier & Warning Gate System Replacements at Socastee (687) & Ladys Island (3186) Swing Bridges				
Barrier & Warning Gate System Replacements: Socastee Swing Bridge, Asset 687, Horry County Ladys Island Swing Bridge, Asset 3186, Beaufort County - S- 616, US 21 BUS				
Bridge Maintenance				
	2024-12-13	Other Contract Services	LOUIS BERGER HAWTHORNE SERVICES INC	504,000.00
	2024-12-30	Other Contract Services	LOUIS BERGER HAWTHORNE SERVICES INC	(504,000.00)
	2025-01-06	Other Contract Services	LOUIS BERGER HAWTHORNE SERVICES INC	504,000.00
	2025-05-14	Other Contract Services	LOUIS BERGER HAWTHORNE SERVICES INC	344,000.00
	2025-05-19	Other Contract Services	LOUIS BERGER HAWTHORNE SERVICES INC	(344,000.00)
	2025-05-28	Other Contract Services	LOUIS BERGER HAWTHORNE SERVICES INC	344,000.00
P043111 Total				**848,000.00**
Beaufort, Horry Total				**848,000.00**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Edgefield, Laurens				
P043989				
S-324 Sandrock Road S-113 N Lakeview Drive Emergency Repair (Hurricane Helene)				
S-19-324 Sandrock Road (NFA 19-001) S-30-113 N Lakeview Drive (NFA 30-012) Emergency Repair (Hurricane Helene) - S-113, S- 324				
Emergency Repair/Replacement				
	2024-12-30	Payment to Road & Bridge Contractors	SATTERFIELD CONSTRUCTION CO INC	321,776.46
	2025-01-28	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	1,937.65
	2025-02-07	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	33,761.38
	2025-04-15	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	5,541.61
P043989 Total				**363,017.10**
Edgefield, Laurens Total				**363,017.10**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenville, Pickens				
P043964				
S-419 (Pickens) and S-131 (Greenville) Emergency Repairs Hurricane Helene				
S-419 (Pickens) (Report 39-001-NFA-NW) and S-131 (Greenville) (Report 23-005-NFA-NW) Emergency Repairs Hurricane Helene S-270 (Winding Creek) and S-146 (Old Cedar Rock) Emergency Repairs (Hurricane Helene) (Report 39-o=002-ER) US 178 Emergeny Repair (Hurricane Helene) (Report 39-010-ER) FHWA Event SC24-3 - S- 131, S- 419				
Emergency Repair/Replacement				
	2025-01-08	Payment to Road & Bridge Contractors	S AND S CONSTRUCTION INC	347,100.48
	2025-01-29	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,773.86
	2025-02-04	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	3,242.72
	2025-03-27	ENGINEERING & ARCHITECTURAL	WILSON FERGUSON ASSOCIATES LLC	1,219.98
	2025-04-03	Payment to Road & Bridge Contractors	S AND S CONSTRUCTION INC	119,280.00
P043964 Total				**472,617.04**
P043965				
S-191 (Greenville County) and S-53 (Pickens County) Emergency Repairs (Hurricane Helene)				
S-191 (Greenville County) and S-53 (Pickens County) Emergency Repairs (Hurricane Helene) - S- 191, S- 53				
Emergency Repair/Replacement				
	2025-03-06	Payment to Road & Bridge Contractors	S AND S CONSTRUCTION INC	527,406.74
P043965 Total				**527,406.74**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
P043978				
S-125 Freeman Bridge Road and S-100 Cleo Chapman Road Emergency Repairs (Hurricane Helene)				
S-125 Freeman Bridge Road (Asset 2973) and S-100 Cleo Chapman Road (Asset 8380) Emergency Repairs (Hurricane Helene) Reports 23-019 39-004 - S- 100, S- 125				
Emergency Repair/Replacement				
	2025-03-27	Payment to Road & Bridge Contractors	E S WAGNER COMPANY LLC	282,616.02
P043978 Total				**282,616.02**
Greenville, Pickens Total				**1,282,639.80**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenwood, Laurens, Saluda				
P044119				
Emergency Repairs S-41-247 S-24-175 S-30-314				
Emergency Repairs S-41-247 S-24-175 S-30-314 (Hurricane Helene) - S- 175, S- 247, S- 314				
Emergency Repair/Replacement				
	2025-03-13	Payment to Road & Bridge Contractors	THRELKO INC	176,137.90
	2025-03-19	Payment to Road & Bridge Contractors	THRELKO INC	311,611.05
	2025-04-29	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	28,062.70
	2025-05-14	Payment to Road & Bridge Contractors	THRELKO INC	17,830.00
	2025-05-21	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	23,711.63
	2025-06-12	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	18,781.15
	2025-06-30	ENGINEERING & ARCHITECTURAL	DAVIS & FLOYD INC	10,260.20
P044119 Total				**586,394.63**
Greenwood, Laurens, Saluda Total				**586,394.63**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Greenville, Pickens, Spartanburg				
P044235				
Emergency Repairs S-101 S-978 S-318 S-199 S-223 S-183 Greenville Pickens Spartanburg				
Emergency Repairs S-101 S-978 S-318 S-199 S-223 S-183 Greenville Pickens Spartanburg 23-030-NFA 23-031-NFA 23-032-NFA 39-012-NFA 39-013-NFA 42-006-NFA - S- 101, S-183, S- 199, S- 223, S- 318, S- 978				
Emergency Repair/Replacement				
	2025-04-14	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	516,174.60
	2025-05-21	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	15,888.29
	2025-05-27	Payment to Road & Bridge Contractors	REEVES CONSTRUCTION CO	232,376.10
P044235 Total				**764,438.99**
Greenville, Pickens, Spartanburg Total				**764,438.99**

Note: Entries shown in (red) reflect adjustments made to correct transaction.

New Gas Tax Trust Fund Check Register

Vendor & Contractor Payments through June 30, 2025

County & Project Description	Posting Date	Expense Description	Vendor	Amount
Laurens, Spartanburg				
P044332				
Bridge Removal - S-112 (Beaverdam Church Road)/S-116 (Kilgore Bridge Road) over Enoree River.				
S-112 (Beaverdam Church Road)/S-116 (Kilgore Bridge Road) Bridge Removal over Enoree River. (Hurricane Helene) Asset ID: 6895. Change Order to Contract 0426100 - S- 112, S- 116				
Bridge Removal				
	2025-04-16	Payment to Road & Bridge Contractors	EAGLE CONSTRUCTION COMPANY INC	967,450.00
P044332 Total				**967,450.00**
Laurens, Spartanburg Total				**967,450.00**
Grand Total				**3,571,345,869.63**

Note: Entries shown in (red) reflect adjustments made to correct transaction.