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Question No. Category Section Page / Doc No. Question/Comment Discipline Response Explanation

1 Attach_A
pg 77 of 

Agreement

DBE requirement of 15.8 % is very high for the scope of the project, can this 
be reduced to a more attainable goal? Work that we typically see done by 
DBE subcontractors is not large on I‐26 I‐95

Construction No_Revision
The DBE percentage is based on work that DBE's typically do on projects for 
SCDOT.  

2 Attach_A Agreement 77 of 90
Can SCDOT provide their concept DBE breakdown by trade associated with 
the target 15.8%?

Construction No_Revision
No,  the breakdown is SCDOT calculated goal and how you achieve is up to 
each individual team.  

3 Attach_B Environmental 428 of 428

If SCDOT is preparing Non‐Programmatic Categorical Exclusion (NPCE) and 
the U.S Army Corps of Engineers (USACE) will require an Individual Permit 
(IP), will a sufficient alternative analysis be completed in the NEPA phase to 
meet USACE requirements for on IP application (Section 404(b)(1) Guidelines 
and Public Interest Review Factors)? 

Environmental No_Revision
Yes. There should be sufficient alternatives analysis in the NPCE.  We do not 
anticipate and Individual Permit.  

4 Attach_B Environmental 428 of 428

For the northern long‐eared bat, since the current determination (may affect, 
but is not likely to adversely affect) will expire on April 1, 2024, will SCDOT be 
responsible for additional Section 7 coordination (and associated studies) at 
that time if required by the U.S. Fish and Wildlife Service? Environmental 
Commitment g specifies that the Contractor is responsible for additional 
studies if the listing changes occur after the procurement process. However, 
even if the listing does not change, the current Biological Determination is 
only applicable until April 1, 2024, and per the current USFWS Interim 
Consultation Framework for the Northern Long‐eared Bat, Section 7 
Coordination will need to be re‐initiated if a project (or potential impacts) is 
not complete by April 1, 2024. 

Environmental Revision
Section 7 consultation will be included in the NPCE. SCDOT plans to conduct 
surveys to address future needs and will provide additional consultation 
documentation when complete if required by FWS.

5 Attach_B Environmental Please provide the project study area boundary in MicroStation format. Environmental Revision Project study boundary will be provided in the Project Information Package. 

6 PIP Geotechnical N/A

In order for DB teams to decide if they intend to mobilize subsurface 
exploration efforts during pursuit, can SCDOT please indicate the scope of 
the subsurface exploration efforts that they have performed and when they 
plan to provide?  Also, what pavement shoulder cores are expected to be 
provided and when?

Geotechnical No_Revision

24 100 ft borings, 13 CPT soundings, and 7 CPT soundings were conducted 
for proposed bridges and approach embankments.  23 roadway borings were 
conducted for ramps and other various embankments.  16 shallow pavement 
borings were conducted on I‐26.  This information will be provided by the 
final RFP, but will be posted to the website if available sooner.

7 RFP 2 Pg 7

Section II.B.2 indicates the Contractor may rely on the geotechncial and 
survey information provided in Attachment B ‐ Supplemental Design Criterial. 
Please provide the geotechnical data for review and incorproation into 
design.

Geotechnical Revision
Geotechnical information will be provided by release of the final RFP, but will 
be posted to the webiste sooner if available.
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8 Attach_B Geotechnical
Geotechnical Data is not included in the available data in Attachment B. 
Please provide.

Geotechnical Revision
Geotechnical information will be provided by release of the final RFP, but will 
be posted to the webiste sooner if available.

9 Attach_A Exhibit 4f Pg 1

Exhibit 4f ‐ Geotechnical Design Criteria, Section 2 states geotechical 
information provided in Attachment B as part of this RFP may be used in the 
design of the Project at the Contractor's discretion.  Please provide this 
information. 

Geotechnical Revision
Geotechnical information will be provided by release of the final RFP, but will 
be posted to the webiste sooner if available.

10 PIP Will geotechnical investigation  information be provided? If so when? Geotechnical Revision
Geotechnical information will be provided by release of the final RFP, but will 
be posted to the webiste sooner if available.

11 RFP 8 40

The lack of Baseline Geotechnical Report (GBLR) and accompanying data for 
a complex project in a difficult geological setting coupled with SCDOT's 
requirements for seismic design and several restrictions in GDM, we further 
suggest the postponement of the Confidential Risk Register and Conceptual 
ATC Meeting until at least week after the release of GBLR.

Geotechnical Revision
That data will be provided in advance of this meeting so no change in 
schedule. 

12 PIP Hydraulics N/A Will a Hydraulic Design Report and/or modeling files be supplied? Hydrology No_Revision
Hydro Report was provided in the Project Information Package.  No modeling 
files will be provided for this project.

13 PIP Hydraulics N/A Will any video pipe inspection or box culvert inspection be provided? Hydrology No_Revision Results of inspections is included in the Hydro Report. 

14 PIP Hydraulics Will video pipe inspection files be provided for crosslines and box culverts?  Hydrology No_Revision Results of inspections is included in the Hydro Report. 

15 PIP Survey

Can additional survey information be provided for the culvert invert 
elevations? The dgn "Outfall Topo_3D_REV01.dgn" appears to have a 0.00 
elevation next to the bottom of box culvert shot. A csv file with point 
number, description, and elevation would be helpful with shots in close 
proximity to each other. 

Hydrology Revision Informaiton will be provided in the Project Information Package.

16 Attach_A Exhibit 4e

It appears that the existing culverts on the project are undersized severely 
and will not meet the HW/D requirements within the "SCDOT's Requirements 
for Hydraulic Design Studies". Will the SCDOT retain these culverts in place if 
existing headwater conditions can be maintained or improved at each of the 
crossings?

Hydrology No_Revision
Additional conveyance or culvert replacement to meet criteria is required or 
design variance must be submitted.

17 Attach_A
pg 24 of 

Agreement
Undisputed portion of pay estimates should not be unreasonably be 
withheld

Legal No_Revision Undisputed portion will be paid as per the Agreement. 

18 Attach_A
pg 27 of 

Agreement
What is the definition and purpose of 'Long Stop Dates'? Legal Revision Item will be deleted.  

19 Attach_A

article III B.1. e 
and Article XIV 
A.4  Force 
Majeure 

Agreemenmt 
pages22/90 and 

54/90 

Article III provides that Changes in legal requirements effectgve after RFP 
response will allow for a Contract Price Adjustment but Artilce XIV A.4 
provides that a Change in law after Contractor's submission is a Force 
Majeure and only allows recovery of additonal time.  Please confirm that a 
Change in Law allows for recovery of time and price adgjusment and delete 
the section from Force Majeure. 

Legal Revision Change in law should will be removed from Force Majeure language.

20 Attach_A
Article III B.1.i 
and Article VII  
A.3  Utilities  

Agreement pg 22 
of 90 and 36 of 

90

Under Article III.B.i, adverse utility adjutment impacts allow DB to seek a 
price adjustment but under Article VII.A.3. ‐ DB is not entitled to additional 
compensation for interference or delay.  Please delete the sentence in Article 
VII to allow for an equitable price adjustment.

Legal Revision Agree to remove language from Article VII.A.3
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21 Attach_A
Article XVI.2.r 
Indemnity

Agreement pg 59 
of 90

Section requires DB to indemnify SCDOT for failure to pay any liquidated 
damages under the contract.  Such failure would be a cause of action for 
breach of contract and not a proper item for indemnity?  Please delete

Legal No_Revision Proposed revision is rejected.

22 Attach_A Agreement III( C)(4) ‐ page 24

Please consider revising the language below to be subject to the disputes 
provision.
 
4. Periodic Progress Payments 
SCDOT will review each application for payment and respond within seven 
calendar days.  SCDOT will generate an “Estimate Summary to Contractor” 
and “Contractor Concurrence Form” for CONTRACTOR review.  The 
“Contractor Concurrence Form”, with the attached “Estimate Summary to 
Contractor”, shall be the undisputed application for payment.  SCDOT will 
make each payment within 21 calendar days of the receipt of the 
corresponding undisputed application for payment.  In the event of a dispute 
over the quality of work or percentage of the Project completed, the SCDOT’s 
decision is controlling for purposes of processing the relevant payment 
application; provided,  however, Contractor shall have the right to dispute 
SCDOT’s decision in accordance with the Agreement. and final  Payment by 
SCDOT will not preclude or estop SCDOT from correcting any measurement, 
estimate, or certificate regarding the percentage completion of the Project, 
and future payments may be adjusted accordingly.

Legal No_Revision Proposed revision is rejected.
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23 Attach_A Agreement
VII(A)(3) ‐ page 

36

Article III(B)(1)(i) provides that Contractor shall be entitled to a Contract Price 
Adjustment for “Adverse Utility Adjustments impacts meeting the 
requirements as set forth in Article VII.” However, Article VII(A)(3), set forth 
below, provides that Contractor is not entitled to additional compensation 
for interference or delays in utility relocations caused by utility companies.  
The term “Adverse Utility Adjustments” is otherwise not defined in the 
Agreement.  Could Article VII(A)(3) be modified to be in line with Article 
III(B)(1)(i)., as follows:
“The resolution of any conflicts between utility companies and the 
construction of the Project shall be the responsibility of the CONTRACTOR.  If 
said utility companies interfere or fail to relocate conflicting utilities in a 
timely manner, SCDOT may, on an individual basis, consider shall provide 
Contractor a time extension for utility company delays when CONTRACTOR 
can demonstrate that appropriate coordination efforts have been made to 
expedite the utility relocation, and that the delay has a direct impact on the 
approved Critical Path.  CONTRACTOR shall not be entitled to additional 
compensation for interference or delays in utility relocations.  CONTRACTOR 
shall meet with the Department's Utilities Office within 30 days of the Notice 
to Proceed to gain a full understanding of what is required with each utility 
submittal.”

Legal Revision Provision will be revised, 

24 Attach_A Agreement III(B)(1) ‐ page 22
Add “Adverse Railroad coordination impacts as set forth in Article VII” to the 
list of allowable adjustments.

Legal Revision Proposed revision is acceptable. 

25 Attach_A Agreement
VII(B)(7) ‐ page 

39

Article VII(B)(7), set forth below, provides that Contractor is not entitled to 
additional compensation for interference or delays in utility relocations. 
Could Article VII(B)(7) be modified as follows:
“CONTRACTOR shall provide project specific information to the SCDOT for 
inclusion into the agreements. The CONTRACTOR shall anticipate and include 
in the proposed schedule a minimum 90‐day approval time‐frame for all 
railroad agreements.  If said Railroad Companies interfere or fail to provide 
information in a timely manner, the SCDOT may, on an individual basis, 
considershall provide Contractor a time extension for Railroad Company 
delays when CONTRACTOR can demonstrate that appropriate coordination 
efforts have been made to expedite the railroad coordination, and that the 
delay has a direct impact on the approved Critical Path.  CONTRACTOR shall 
not be entitled to additional compensation for interference or delays related 
to railroad coordination.”   

Legal Revision Provision will be revised.

26 Attach_A Agreement
VIII(B)(7)‐(15) ‐ 
page 44‐45

The subparagraphs (7) through (15) of Article VIII(B) concern Contractor’s 
coordination with Railroad Companies and does not appear to relate to 
Acquisition of Right of Way.  Suggest moving these subparagraphs to Article 
VII(B).

Legal Revision Proposed revision is acceptable. 
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27 Attach_A Agreement IX(B) ‐ page 49

For clarity, please add a definition of “Unexpected Hazardous Materials” to 
Article XI(B).  
 
A suggested definition is: Unexpected Hazardous Materials are any 
Hazardous Materials not identified in in Exhibit 6, Project Design Criteria and 
Attachment B.

Legal Revision Proposed revision is acceptable. 

28 Attach_A Agreement XI( C)(1) ‐ page 49

Please modify Article XI(C)(1) as set forth below. 
 
For purposes of this Project, the Hazardous Material Generator shall be listed 
as “SCDOT” of any and all pre‐existing Hazardous Materials and/or hazardous 
wastes and any and all Hazardous Materials and/or hazardous wastes 
associated with work on the Project, with the exception that CONTRACTOR 
shall be the generator for all Hazardous Materials it, its consultants, 
subconsultants, subcontractors or suppliers, brings on to the Project  or that 
is brought to the Project by them and subsequently is caused to be released 
on the Project by the CONTRACTOR, CONTRACTOR’s design consultants, 
subcontractors and suppliers.  The foregoing shall not preclude or limit any 
rights or remedies that SCDOT may have against third parties and/or prior 
owners, lessees, licensees and occupants of the Project’s right of way.

Legal No_Revision Proposed revision is rejected.

29 Attach_A Agreement XI( C)(2) ‐ page 50

Please modify Article XI(C)(2) as set forth below:
 
SCDOT is not responsible for Hazardous Materials actually brought to the 
Project by CONTRACTOR, CONTRACTOR’s design consultants, subcontractors 
and suppliers or anyone for whose acts they may be or are liable.  SCDOT is 
not responsible for negligent or willful acts by CONTRACTOR, CONTRACTOR’s 
design consultants, subcontractors and suppliers or anyone for whose acts 
they may be or are liable relating to Hazardous Materials brought to the 
Project by CONTRACTOR, CONTRACTOR’s design consultants, subcontractors 
and suppliers or anyone for whose acts they may be or are liable found at the 
site.  CONTRACTOR shall indemnify, defend and hold harmless SCDOT and 
SCDOT’s officers, directors, employees and agents from and against all 
claims, losses, damages, liabilities and expenses, including attorney's fees 
and expenses arising out of or resulting solely from those Hazardous 
Materials actually brought to the Project by CONTRACTOR, CONTRACTOR’s 
design consultants, subcontractors and suppliers or anyone for whose acts 
they may be or are liable or negligent or willful acts relating to Hazardous 
Materials, or both negligently handled by CONTRACTOR, CONTRACTOR's 
design consultants, subcontractors and suppliers or anyone for whose acts 
they may be or are liable.

Legal No_Revision Proposed revision is rejected.
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30 Attach_A Agreement XIII(A) ‐ page 50

Please modify the definition of a Type I Differing Site Condition in Article 
XIII(A) as follows:
 
1. “Differing Site Conditions” are concealed or latent physical conditions 
encountered at the Project site during the term of the Agreement that (i) 
materially differ from the conditions reasonably assumed to exist at the site 
indicated in the Contract Documents(Type 1); or (ii) are of an unusual nature, 
differing materially from the conditions ordinarily encountered and generally 
recognized as inherent in the work provided for in the Agreement (Type 2). 
Type 1 conditions are those geotechnical or geological deviations from what 
is normally assumed to exist based on information provided in the RFP and 
actual site location. 

Legal No_Revision Proposed revision is rejected.

31 Attach_A Agreement
XIII(A)(3) ‐ page 

51

Please modify XIII(A)(3) as follows. If the Contractor proves a Type 1 or Type 
2 Differing Site Condition, it should be entitled to additional compensation 
and time. Contractor recognizes its obligation to perform a Reasonable 
Investigation, but it should not assume all risks associated with “working 
around locations impacted by a Differing Site Condition” if Contractor proves 
a Differing Site Condition exists.
 
 
CONTRACTOR shall bear the burden of proving that a Differing Site Condition 
exists and that CONTRACTOR could not have reasonably (i) designed the 
Project or 
(ii) worked around the condition, including by resequencing, relocating, or 
redeploying its forces to other portions of the Project or other activities 
unrelated to its work, so as to avoid additional cost.  CONTRACTOR shall have 
no right to claim that any condition constitutes a Differing Site Condition if 
(A) CONTRACTOR, or any person or entity for which CONTRACTOR is legally 
responsible, had actual knowledge regarding such conditions prior to 
submission of the Cost Proposal, or (B) such condition would have become 
known to CONTRACTOR based upon a Reasonable Investigation prior to the 
submission of the Cost Proposal, as defined below. Furthermore, 
CONTRACTOR hereby acknowledges and agrees that, based upon the 
opportunity to review all available information, seek reasonable additional 
information, visit the Project site prior to submission of the Cost Proposal, 
and make any additional subsurface explorations or soil tests that 
CONTRACTOR determined to have been useful, in each case, prior to the 
submission of the Cost Proposal, it has assumed all risks with respect to the 
need to work around locations impacted by Differing Site Conditions.

Legal No_Revision Proposed revision is rejected.
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32 Attach_A Agreement
XIII(B)(1) ‐ page 

51

The Contractor’s ability to recover for certain Differing Site Conditions is too 
narrow.  If the Contractor proves a Type 1 or Type 2 Differing Site Condition 
exists as set forth above, the Contractor should be entitled to relief for both 
categories of Differing Site Conditions.   
 
Please modify Article XIII(B)(1) as follows:
 
Type 1: SCDOT is responsible for only Type 1 Differing Site Conditions that 
exist throughout a specified area around each County‐provided test hole, as 
listed in the geotechnical data in Attachment B.  For purposes of the Type 1 
portion of the definition of Differing Site conditions, “reasonably assumed to 
exist” means that the geotechnical and geological conditions indicated with 
respect to each County test hole exist throughout an area represented by a 
five‐ foot radius drawn from the center of the test hole.  
 
Type 2: The County is responsible for only Type 2 Differing Site Conditions 
listed above.

Legal No_Revision Proposed revision is rejected.

33 Attach_A Agreement XIV(A) ‐ page 54

Please modify subparagraph (4) regarding change in law as set forth below.  
If the change in law results in a delay to the critical path, then the change in 
law should be deemed to “substantially affect performance” and therefore 
qualify as a Force Majeure event.  
 
(4) a change in law after the CONTRACTOR’S submission in response to the 
RFP that directly and substantially affects performance of the Project;  

Legal No_Revision Proposed revision is rejected.
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34 Attach_A Agreement XV ‐ page 56

The Warranty section of the Contract refers to “defects or deficiencies in 
materials and workmanship” and “damaged or defective work” without 
specifically defining the term “defective” or “deficient” work.  
 
Please add a definition of “Defective Work” to the Warranty section as 
follows: “Defective Work” is any portion of the Work that does not conform 
to the requirements of the Contract Documents.”
 
Second, please modify Article XV(A) Contractor Warranties as follows:
 
CONTRACTOR warrants that it will perform all services in accordance with the 
standards of care and diligence normally practiced by recognized engineering 
and construction firms in performing services and obligations of a similar 
nature. CONTRACTOR warrants that all materials and equipment furnished 
shall be of good quality and new unless otherwise authorized by SCDOT and 
that the construction shall conform to the Contract requirements.  
CONTRACTOR agrees to promptly correct, at its own expense, defects or 
deficiencies in materials and workmanship Defective Work that appears prior 
to and during a period of three years after Final Completion of the Project.  
This shall include all plant‐produced materials (i.e. asphalt, concrete, etc.). 
CONTRACTOR shall not be responsible for damages caused by SCDOT’s failure 
to provide timely notification of potentially  damaged or defective work 
Defective Work of which the SCDOT had actual knowledge. CONTRACTOR 
shall properly perform, at the written request of SCDOT made at any time 
within the warranty period after Final Completion of the Project as defined in 
Article IV.A.5, all steps necessary to satisfy the foregoing warranty and 
correct any element of the Project or the services that is defective or does 
not reflect such standards of care and diligence.  The cost of such corrective 
services shall be CONTRACTOR’s responsibility.

Legal No_Revision Proposed revision is rejected.
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35 Attach_A Agreement
XV(A)(1)(b) ‐ 
page 57

Please modify the definition below to apply only to Contractor‐Related 
Entities, as written the language could be interpreted to include entities that 
Contractor is not contractually or legally responsible for:
 
c. CONTRACTOR‐Related Entity means: 
 (i.) CONTRACTOR; 
 (i.) CONTRACTOR’s shareholders, partners, joint venturers or members; 
 (ii.)CONTRACTOR’s Subcontractors and suppliers; 
 (iii.) Not used. Any other persons performing any of the work; 
 (iv.) Any other persons for whom CONTRACTOR may be legally or 
contractually responsible; and 
 (v.) The employees, agents, officers, directors, shareholders, 
representatives, consultants, successors, assigns and invitees of any of 
the foregoing.

Legal No_Revision Proposed revision is rejected.

36 Attach_A Agreement
XVI(A)(2) ‐ page 

57 ‐ 60

Please modify or where noted, remove, the following sub‐paragraph from 
the list of Indemnified claims:
 
(d) The actual or alleged CONTRACTOR negligence fault in or associated with 
the performance of the work;
 
(i) Any dispute between CONTRACTOR and a Utility Owner, or any 
CONTRACTOR‐Related Entity’s negligent performance of, or failure to 
perform, the obligations with respect to such Utility Owner;
 
(j) Any dispute between CONTRACTOR and the Railroad, or any CONTRACTOR‐
Related Entity’s negligent performance of, or failure to perform, or obtain 
approval with respect to the Railroad.
 
(p) Any errors, inconsistencies or other defects in the design or construction 
of the Project and/or of Utility Adjustments included in the work;
 
(s) Errors in the design documents provided by CONTRACTOR (including 
those pertaining to Utility Adjustments), regardless of whether unless such 
errors were also   included   in   the   RFP, Exhibits and Attachment B.   
CONTRACTOR agrees that, because the concepts in the RFP, Exhibit and 
Attachment B are subject to review and modification by CONTRACTOR, it is 
appropriate for CONTRACTOR to assume liability for errors in the completed 
Project even though they  may  be  related  to  errors  in  the RFP, Exhibits 
and Attachment B;  and/or

Legal No_Revision Proposed revision is rejected.
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37 Attach_A Agreement
XVI(A)(3) ‐ page 

60

The indemnify obligation should not apply to a Loss to the extent caused by 
the Indemnified Party’s negligence.
 
3.Subject to the releases and disclaimers herein, CONTRACTOR’s indemnity 
obligation shall not extend to any third‐party Losses to the extent directly 
caused  by: 
a. The gross negligence, recklessness, willful misconduct, bad faith, or fraud 
of the Indemnified Party; 
b. SCDOT’s  breach  of  any  of  its  material  obligations  under  the  Contract; 
c. An Indemnified Party’s violation of any governmental laws, regulations, 
ordinances, zoning, permits, certifications, or approvals; or 
d. Any material defect inherent in a prescriptive design, construction, 
operations or maintenance specification included in the design criteria, 
exhibits and Attachment B, but only where prior to occurrence of the third‐
party Losses, CONTRACTOR complied with such specification and did not  
actually know,  or would not reasonably have known,  while exercising 
reasonable diligence,  that  it  was  deficient  or,  if  CONTRACTOR  actually  
knew  of  the  deficiency, unsuccessfully sought SCDOT’s waiver or approval 
of a deviation from such specification.  

Legal No_Revision Proposed revision is rejected.

38 Attach_A Agreement
XVII(A)(1) ‐ page 

67

Please remove subparagraph (q) as an Event of Default.  The Owner’s sole 
and exclusive remedy for delay should be the assessment of Liquidated 
Damages.
 
(q)CONTRACTOR fails to achieve Substantial Completion or Final Completion 
by the Long Stop Date pursuant to Article IV.

Legal No_Revision Proposed revision is rejected.

39 Attach_A Agreement
XVII(B)(2) ‐ page 

68

Please remove paragraph (e).  Contractor and its surety should be entitled to 
notice in the event of any and all alleged default events.  Moreover, with the 
exception of insolvency and bankruptcy events, Contractor should be 
entitled to a cure period to all default events.  Please modify subparagraphs 
(A)(2)(a) and (b) to include cure periods for Contractor Defaults under clauses 
XVII(A)(1)I, k, l, o, p.  Please delete subparagraph (e).
 
(e) CONTRACTOR hereby acknowledges and agrees that no notice and no 
opportunity to cure is required with respect to the Contractor Defaults under 
clauses XVII.A.1.g., i., k., l., o.(ii), p. and q., and SCDOT has the right to 
exercise its remedies hereunder immediately, including specifically those 
under clause 3 below.

Legal Revision Proposed revision is acceptable. 

40 Attach_A Agreement
XVII(A)(3)(d) ‐ 

page 70

Please remove “increased financing costs of SCDOT, if any” from the list of 
categories of damages in Article XVII(A)(d)(i).  Such damages are speculative 
and unquantifiable. 

Legal No_Revision Proposed revision is rejected.
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41 Attach_A Agreement XVII

Please add a mutual waiver of consequential damages provision.  For 
example:
 
Notwithstanding any other provisions of this agreement to the contrary and 
to the fullest extent permitted by law, SCDOT and Contractor, on behalf of 
themselves, their parent companies, if applicable, their affiliates and their 
directors, officers and employees, mutually waive all claims against the other 
for any loss of funding, loss of profits, loss of opportunity, and any other 
special, consequential or indirect losses.

Legal No_Revision Proposed revision is rejected.

42 Attach_A Agreement XVII(A) ‐ page 70
Misnumbered.  Please renumber the “Suspension of the work for cause” 
section as sub‐part (B), instead of (A).

Legal Revision Proposed revision is acceptable. 

43 Attach_A Agreement XXIII

Dispute Resolution. There are no dispute resolution procedures in the 
Contract apart from a jury trial waiver set forth in XXIII. To encourage prompt 
and efficient  resolution of disputes, we suggest at least a simple dispute 
resolution or claim process. 
 
We note that while Section 104 Special Provision, included in Exhibit 5, 
outlines a Contract Change Request process, that provision does not appear 
to set forth a process that applies if the Contract Change Request is denied 
by SCDOT.  

Legal No_Revision
SCDOT is working on a new dispute resolution process which would includes 
a project specific dispute resolution board. The procedure is not yet 
approved but hopefully will be in place by the time construction begins. 

44 RFP 3 18 of 49 

Will temp pavement designs be counted as ATC's or will they be considered 
separate and just be submitted with the ATC's? If not counted as part of 
ATC's, is there any limitation to the number of temporary pavement designs 
submitted?

Pavement No_Revision Temporary pavement designs will not be counted as ATC's. 

45 RFP 3 18 of 49
Must the design for temporary pavement on soil subgrade (not on existing 
pavement, and not within the new alignment pavement) be submitted with 
the Preliminary and Final ATCs? 

Pavement No_Revision
Temporary pavement designs supporting traffic shall be submitted for review 
and approval.  

46 RFP 3
18
3.11

Is there any specific guidance regarding submittals for the temporary 
pavement designs?

Pavement Revision
We will provide additional guidance for submitting temporary pavement 
designs.

47 RFP 1
Exhibit 4c: Sections 2.1 and 2.2 give pavement design for Existing mainline 
and New Ramps, but nothing for New and Future mainlines.  Will a pavement 
design be given for new and future mainlines and shoulders?

Pavement No_Revision No, I‐26 and I‐95 mainlines are not being widened as part of this project.

48 PIP
Please provide any investigations performed on the mainline or shoulders of 
existing pavement along I‐26, I‐95 and side roads. This includes FWD, GPR, 
pavement cores and any other data gathered.

Pavement Revision
We will provide any information that we have collected or in the process of 
collecting  in a future revision. 

49 PIP

Please provide either a Pavement Design Report or provide the assumptions 
used in the pavement design for any new pavement or rehabilitation of 
existing pavement. This also included traffic data, % trucks, design life, 
subgrade parameters and other pertinent pavement design assumptions and 
basis.

Pavement Revision This information will be provided in a future revision.

50 Attach_A Exhibit_4c 1
The mainline / shoulder widening pavement sections for I‐26 and I‐95 are not 
provided. Only new ramp pavement section is provided (2.2) and treatment 
for existing pavement (2.1).

Pavement No_Revision No, I‐26 and I‐95 mainlines are not being widened as part of this project.
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51 Attach_A Exhibit_4c 1 & 2
The ramp shoulder pavement section is either missing or is it intended the 
ramp pavement to be of PCC pavement?

Pavement Revision
It is intended that the shoulder be Full Depth PCC Pavement. A revision will 
be made to clarify.

52 Attach_A Exhibit_4c 2 & 3
Please consider waiving the individual coarse aggregate gradation variations 
and also provide tolerances on the combined gradation of the coarse and 
fine aggregates shown on top of Page 3.

Pavement No_Revision Tarantula curve will be utilized and max and min requirements are provided.

53 Attach_A Exhibit_4c 4
Please provide details or acceptable materials for isolation joint for new 
pavement adjacent to median barrier or other walls and drainage structures.

Pavement Revision
The acceptable method will be a 1" joint utilizing a material off of qualified 
products list (QPL) 81.

54 RFP 2 3 of 49
Can you confirm that the draft IMR is the IMR intended to be approved in 
advance of the Final RFP as stated in Section 2.7?

PM No_Revision Yes

55 RFP 3 6 of 49
Is there a template for the Confidential Risk Register, did not see anything 
under the SCDOT Design‐Build website under the Design‐Build Resources 
Section

PM No_Revision No there is no template.

56 RFP 3 18 of 49
Is there a list of conflicted firms that cannot be proposed as an "Independent 
Peer Review" 

PM No_Revision
No additional teams are identified other than the ones that were identified in 
the RFQ.  

57 RFP 8 41 of 49
Please confirm the date of the Techincal Proposal Presentation is intended to 
be October 14, 2023. Currently says 2022.

PM Revision Will be revised to be October 4, 2023

58 Attach_A
pg 25 of 

Agreement
How was the contract time of 1200 calendar days from Notice to proceed 
developed

PM No_Revision
It was calculated on based on the Alternative 2 and the days we think it takes 
to complete the work.  

59 Attach_A Exhibit 5 18
In this current labor market would SCDOT consider reducing the 15 on‐the‐
job training trainees required?

PM No_Revision
Current labor market was considered when coming up with this number.   
This number is specific to Orangeburg County. 

60 RFP 8 Pg. 41
Technical Proposal Presentations date appears to be incorrect.  Date 
currently shown as occuring prior to submittal of Technical Proposals.

PM Revision Will be revised to be October 4, 2023

61 RFP 4
25

4.1.7.f.bb
Please confirm that Key Individuals will require a written release from the 
project prior to the expiration of the warranty period.

PM No_Revision
That is correct.  However, this is generally not an issue once we reach project 
completion if we have a contact for warranty work established.  We are 
looking at this one a little more.  

62 RFP 8 40

Please confirm that the Wed, April 26 meeting includes both the Confidential 
Risk Register and Conceptual ATC meeting and the Second Confidential 
Traffic and Interchange Concept Meeting? Will the time for this be 3 1/2 
hours combined?

PM Revision
It does include both the meetings.  We will extend the meeting to be 2 hours 
to cover these topics.  Teams will have control of the agenda for this 
meeting. 

63 RFP 3 15

Section 3.10 states "It is SCDOT's intent that all Proposers will obtain an 
affirmative determination of safety, operations, and engineering 
acceptability from FHWA by SCDOT's Final Determination for Formal ATCs 
date as shown in the Milestone Schedule." (July 31, 2023) Please describe 
SCDOT's expectations regarding communication with FHWA regarding this 
determination as well as any involvement of FHWA in the ATC process.  

PM No_Revision
FHWA representatives will be available throughout the process at the traffic 
meetings as well as at the PATC and ATC meetings to provide that 
opportunity for communication with them.  

64 RFP 41
Technical Presentations date in the Milestone Schedule needs to be 
corrected (shown as August 14, 2022)

PM Revision Will be revised to be October 4, 2023
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65 RFP 8 40 & 41

We respectfully request the Milestone schedule to provide a minimum of 60 
from approval of the Final ATCs (shown July 31, 2023) in order to submit a 
responsive and responsible Technical Proposal (suggest September 30, 2023) 
and 120 days  from approval of Final ATCs to Submittal of Cost Proposal 
(suggest November 30, 2023) to allow more time to properly incorporate the 
approved Final ATCs into the design/plans and complete the Technical and 
Cost Proposals?

PM No_Revision
The schedule is set on public announcement in October 2023. No change to 
this portion of the schedule. 

66 RFP 4 22 of 49
For a DB Team to evaluate the added value associated with a proposed 
design, can SCDOT provide the anticipated number of Temporary Lane 
Closures associated with their conceptual design provided in the PIP?

Roadway No_Revision

The preliminary concept does not go to the level of detail to provide exact 
temporary lane closures.  The RFP anticipates using standard lane closures to 
build the interchange.   It is the teams responsiblilty to demostrate the value 
in their proposal.  

67 RFP 4 24
If the Design Buid team utilizes the conceptual design presented in the PIP, 
can you confirm the inclusion of cross‐sections will not be a requirement of 
the technical proposal?

Roadway No_Revision

Confirmed. Per the RFP "Cross sections only where necessary to indicate a 
significant difference from the conceptual plans in the Project Information 
Package.  These should be limited to only those showing a significant change 
and may be segmented for only the areas where changes occur".

68 Attach_A Exhibit_3 1

RFP mentions future third & fourth through‐lanes, can SCDOT confirm that 
no construction or earthwork preparation of additional through lanes (third 
or fouth) will be required on either I‐26 or I‐95 through the project limits as 
part of this project?

Roadway Revision

No new pavement structure is requred for the future mainline lanes, 
however grading is required to set rigid barriers at walls and pier protection 
at an elevation that accommodate the future 8‐lanes. Exhibit 4b will be 
updated to clarify. Maintain existing I‐95 and I‐26 thru‐lanes in their current 
location and provide clearances for future lanes towards the inside of each 
interstate mainline, this will be added to Exhibit 3 Scope.

69 Attach_A Exhibit_4c 1
Other than as necessary to tie proposed ramps into existing pavement, can 
SCDOT confirm that cross‐slope correction is not part of the project scope?

Roadway Revision

Confirmed, cross‐slope correction is not part of this project scope.  Cross‐
slope correction will be performed in this area in a project that is currently 
under construction.  The plans for that job will be provided in the Project 
Information Package. 

70 PIP Roadway N/A
Does SCDOT plan to provide the conceptual cross‐sections and .gpk file from 
the proposed conceptual plans?  If so, when will these files be available?

Roadway No_Revision Yes. Has been uploaded to project website.

71 PIP Roadway Will a GPK file be provided with existing and/or proposed alignments? Roadway No_Revision Yes. Has been uploaded to project website.

72 Attach_B Survey
The folder within "2. Additional I‐26 at I‐95 Survey" is Empty: "03082023 
Updated Survey Files"

Roadway Revision Folder will be updated on the website. 

73 PIP Roadway

Conceptual Roadway Design shows proposed improvements for SC‐1302 
continuing to the north/east past the intersection with the frontage roads 
and onto the pond access road ‐ is there a particular terminus that SCDOT 
will require for this road?

Roadway No_Revision
What is necessary to relocate the existing bridge, tie in the frontage roads, 
and tie into the existing roadway.

74 Attach_A Exhibit_4b 2

Multiple references are made to medians when defining bridge widths and 
sufficient openings below bridges.  Can SCDOT provide clarity on this?   i.e. 
Do bridges spanning interstates have to span the depressed medians as well 
or are they allowed to have piers in the median; Do mainline bridges have to 
be single structures or can they be dual structures with appropriate 
current/future lanes and necessary shoulder widths?

Structures Revision
This will be clarified in 4b section 2.1.4.  Median piers are not prohibited.  
Mainline bridges may be either single or dual structures.
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75 Attach_A Exhibit_4b Page 5
Section 2.1.12 states: "Substructure columns and bent caps shall be of similar 
size for each bridge."  Similar is an unclear term.  Please clarify.  The same 
bent and column size for the whole project?

Structures Revision

Interior bent cap and column size shall not vary significantly (within 15 
percent in each direction) within the same bridge (i.e in a 4‐span bridge, 
bents 2, 3, and 4 shall all look similar in size).  Abrupt changes in member size 
on the same bridge detract from appearance to the travelling public.

76 Attach_A Exhibit_4b Page 5

Section 2.1.12 states: "Slope the bottom of multi‐column interior bent cap 
overhangs a minimum height of 2‐ft from the outside face of exterior column 
to the end of the cap."  Does this mean that the bottom of cap elevation at 
the end of the cap will be 2 feet higher than the bottom of cap elevation at 
the outside face of the exterior column? Please clarify with a sketch.

Structures Revision Will clarify with a sketch in Attachment B.

77 RFP Exhibit_4b Page 2

Section 2.1.4 states "For bridges carrying I‐26 or I‐95 mainline traffic, provide 
sufficient bridge width to accommodate a minimum of three mainline 
lanes...", however Exhibit 3‐Scope of Work says "Construction of a project 
that will accommodate a future fourth through‐lane in each
direction along I‐26 and I‐95".  Please clarify.

Structures No_Revision

4b Requirement: Construct the mainline bridge (I‐95 mainline over I‐26, or 
vice versa) to physically carry a six‐lane section (in addition to any required 
ramp/auxillary lanes) as part of this project even though interstate widening 
is not part of this project.  Exhibit 3 Requirement: Provide clearances that will 
accomodate a future fourth through lane in each direction for both I‐26 and I‐
95.  These are two separate requirements that are not in conflict.

78 Attach_B Structures
3 ‐ Complex 
Bridge Peer 
Review

Section 1 requires Independent Peer Review for the entire bridge for a 
seismic design. It also states that for multiple curved steel girder bridges one 
representative bridge may be selected. Will independent review of one 
curved steel girder bridge with seismic design meet these requirements?

Structures No_Revision

In this example, Independent Peer Review of both the seismic model and the 
curved steel girder design (which are separate design requirements and 
modelling efforts) is required.  This needs to be described with appropriate 
qualiifications and labor effort provided in the Peer Review Package.

79 Attach_A Exhibit_4b 2

There appears to be a conflict in the scope of work and structures design 
criteria.  Structures design criteria indicates that I‐26 and I‐95 structures are 
to accommodate a minimum of four mainline lanes (in addition to auxiliary, 
ramp, or collector‐distributor lanes) in each direction.  Scope of work 
indicates that the project should accommodate future fourth through‐lanes 
in each direction.  Please confirm.

Structures No_Revision

Exhibit 4b Requirement: Construct the mainline bridge (I‐95 mainline over I‐
26, or vice versa) to physically carry a six‐lane section (in addition to any 
required ramp/auxillary lanes) as part of this project even though interstate 
widening is not part of this project.  Exhibit 3 (Scope of Work) Requirement: 
Provide clearances that will accomodate a future fourth through lane in each 
direction for both I‐26 and I‐95.  These are two separate requirements that 
are not in conflict.

80 Attach_A Exhibit_4b
Under the Bridge Aesthetics section there is a sentence that states, 
"Substructure columns and bent caps shall be of similar size for each bridge." 
Can you elaborate more on the meaning of this?

Structures Revision

Interior bent cap and column size shall not vary significantly (within 15 
percent in each direction) within the same bridge (i.e in a 4‐span bridge, 
bents 2, 3, and 4 shall all look similar in size).  Abrupt changes in member size 
on the same bridge detract from appearance to the travelling public.

81 Attach_B Structures
Will the "Complex Bridge Peer Review Requirements" document be updated 
to similar language of that in CCR3?

Structures Revision Yes.  Changes will be issued with Final RFP to mimic CCR3 latest version.

82 Attach_A Exhibit 4d_Pt 2 5 Can SCDOT confirm that dual lane closures will not be allowed? Traffic No_Revision Correct, dual lane closures are not allowed per the RFP.

83 Attach_A Exhibit 4d_Pt 4 1
Can the future ITS elements be provided so we can ensure we accomodate 
them?

Traffic No_Revision
Proposed ITS plans are not developed at this point and will be based on the 
final configuration of the winning proposer. Items to consider in the ITS plans 
are cameras, fiber, and dynamic message signs.

84 PIP Traffic N/A When will the TransModeler files be posted to PIP? Traffic No_Revision TransModeler files were posted on March 31st, 2023.
85 PIP Traffic N/A When will the TransModeler output spreadsheets be provided to PIP? Traffic No_Revision TransModeler raw data output printouts provided in IMR Appendix.
86 PIP Traffic N/A When will the Synchro Default Settings be provided to PIP? Traffic Revision Synchro 11 Defaults will be provided.
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87 PIP Traffic N/A

The IMR uses HCS 7 (version 7.9.6)  for their analysis.  We have recently 
upgraded to HCS 2023, for which McTrans required unistalling all previous 
versions, including HCS 7.  Willl HCS 2023 be acceptable to use if we cannot 
get HCS 7.9.6 reinstalled?

Traffic Revision HCS 2023 will be allowed.

88 PIP Traffic N/A When will the HCS 7 analysis files be posted to PIP? Traffic No_Revision HCS files were posted on March 31st, 2023.

89 PIP Traffic N/A
Will the interim year volumes/matrices/scenarios be included in the 
TransModeler files?

Traffic No_Revision TransModeler files were posted on March 31st, 2023.

90 Attach_A Exhibit 4d_Pt 4 5
When will the existing sign layout be posted to the Project Information 
Package?

Traffic Revision The IMR Conceptual and Existing Signing Plan Layouts will be provided. 

91 Attach_A Exhibit 4d_Pt 5 1
ITS Fiber Sever Location information is currently in the Project Information 
Package, not in Attachment B as stated in this Exhibit.

Traffic Revision Will be moved to Attachment B.

92 Attach_A Exhibit 4d_Pt 5 1
Please identy the future permanent ITS elements to be considered in the 
design.

Traffic No_Revision
Proposed ITS plans are not developed at this point and will be based on the 
final configuration of the winning proposer. Items to consider in the ITS plans 
are cameras, fiber, and dynamic message signs.

93 PIP Traffic 1 ‐ Traffic Data The link to this information is not functional Traffic No_Revision 1. Traffic Data is a pdf file "Technical Memorandum ‐ Traffic Forecast".

94 Attach_B Traffic 2
When will the final IMR be provided?  Draft IMR does not indicate minimum 
lanes that are required.

Traffic Revision
The final IMR is scheduled to be approved in advance of the release of the 
Final RFP (May 4, 2023). Will provide clarification on number of lanes on I‐26 
and I‐95.

95 RFP 8 40

Given the lack of essential traffic / IJR data that is not yet available (i.e. 
Complete IJR and TransModeler Files), we suggest postponement of First 
Confidential Traffic and Interchange Meeting to be postponed and held after 
two weeks of release of essential traffic / IJR data.

Traffic No_Revision
We provided the draft and don't anticipate any major changes so no change 
in schedule will be provided. 

96 Attach_A Exhibit 4d_Pt 4 Is roadway/interchange lighting required? Traffic No_Revision
Not for the preferred alternative in the RFP. However, if a proposer pursues 
an ATC where roadway lighting will be required then it will be covered within 
the ATC if approved

97 Attach_A Exhibit 4d_Pt 4 Is sign lighting required on new and existing overhead sign structures? Traffic  No_Revision Not for the preferred alternative in the RFP.

98 PIP Utilities N/A
Per the Word file in the PIP, "utility information will be provided through 
ProjectWise to the short‐listed teams only."  Was a link provided for the 
ProjectWise utility information?

Utilities No_Revision Files will be placed in the projectwise exchange folder
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6/7/2023 Non-Confidential Meeting Date: 6/19/2023

Question No. Category Section Page / Doc 
No. Question/Comment Discipline Response Explanation

1 PIP Roadway
Conceptual 

Roadway Cross 
Sections

The proposed profile for the I‐26 eastbound ramp to I‐95 southbound (COG2) 
is at or below existing grade and the proposed ditch bottoms currently 
depicted have near zero capacity for flow below the proposed pavement 

box.  The proposed pavement box as depicted in the cross sections provided 
are 0.383’ thinner than the pavement design as provided in RFP Exhibit 4C, 
section 2.2.  Additionally, the significant existing channel (drainage area 

greater than 40 acres) adjacent to this ramp is not currently shown as being 
relocated.   Given that the proposed profile of ramp COG2 will likely need to 
be raised to meet hydraulic requirements, and the existing adjacent channel 
will need to relocated adjacent to the proposed ramp alignment, it is likely 

that additional Environmental impacts and/or Right‐of‐Way will be required.  
Will it be the responsibility of the design‐build team to perform the right‐of‐
way acquisition updates, complete a re‐evaluation of the NEPA Document 
(including potential updates to the Alternative Analysis and the ultimate 

determination of the Preferred Alternative), and acquire additional wetland 
mitigation credits that will be associated with the provided design?

Environmental No_Revision

Yes, any additional impacts or alterations to alternatives resulting from the 
final design would require a re‐evaluation for the NEPA doc and per the 
agreeement would be the responsibility of the contractor to prepare. 
SCDOT would assist in coordinating the approval of the re‐evaluation. Yes, it 
would be the team's responsiblity to acquire the appropriate permit and 
secure the necessary mitigation for impacts. 

2 Attach_A Exhibit 6

Exhibit 6, 2.1.f – “While the NPCE impact estimates exceed SCDOT General 
Permit thresholds, the USACE has agreed that SCDOT GP may be utilized if 

impacts are reduced and minimized in the final design.”  What are the impact 
thresholds and/or amount of reduction required to qualify for the GP? Has 
SCDHEC agreed to certify GP if impacts exceed the standard thresholds?

Environmental Revision
GP thresholds are 3 ac for wetlands and 300 linear feet of stream. Project 
impacts would need to be below these amounts in order to utilize the GP.  
Clarification will be provided in Exhibit 6 to cover this.  

3 PIP

The SCDOT's Hydraulic Design Requirements references the Win TR‐55 
manual dated January 1, 2005 which states sheet flow lengths should be 

limited to 300 feet. The WinTR‐55 user guide issued January 2009 revised this 
recommendation to limit sheet flow length to 100 feet. It appears the PIP 
Drainage report followed the recommendation of 100 feet for maximum 
sheet flow length. Can the SCDOT confirm that 100 feet should be used for 
the maximum sheet flow length when determining time of concentration for 

watersheds?

Hydrology No_Revision

Limitations to sheet flow length are discussed in section 3.5.3 (page 35) of 
the SC Unit Hydrograph method applications manual under Hydraulic 
Calculation on the SCDOT website. SCDOT recommends using the 100 foot 
maximum threshold but does not require it. Final determination of 
maximum sheet flow is determined by the EOR. 

4 Attach_A Exhibit 4e
Section 2.1.15, 

page 3
The end of Section 2.1.15 appears to be cut off.  Please provide missing 

information.
Hydrology Revision This was leftover from another section.  Item will be removed.  

SCDOT
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5 Attach_B

The video pipe inspection summary lists repair of the majority of pipes with 
minor to moderate cracks. Many of these are 18" pipes that will be very 

difficult to repair. Will a repair be required or will SCDOT provide additional 
criteria to the Contractor in order to ensure comparable bids?  

Hydrology Revision
SCDOT will provide some additional clarificaiton within contract documents 
of what to do on all pipes that are to be retained.  

6 Attach_B
Will the complex bridge independent peer review package requirement be 

removed from the RFP?
Structures No_Revision No

7 Attach_A Agreement III(D)/25

SCDOT’s decision to begin withholding retainage should depend on whether 
the Contractor is performing in accordance with the Contract Documents. 
Whether the project is proceeding “satisfactorily” to SCDOT is too subjective 
and not defined.
 
C. Retainage
Provided the Project is proceeding satisfactorily, SCDOT will not withhold 
retainage.  However, if at any time SCDOT determines that CONTRACTOR fails 
to meet contract terms or the Project is not proceeding satisfactorily, SCDOT 
may retain up to 10% of the Contract Price as retainage.

Legal No_Revision
Rejected. See Article III, Section C.6 generally sets out what constitutes 
“satisfactorily” for purposes of imposition of retainage

8 Attach_A Agreement IV(A)(5)/27

Final Completion should be dependent on whether all work has been 
completed in accordance with the Contract Documents.  Satisfactory and 
unsatisfactory are not defined and subject to interpretation.

Final Completion:  Final Completion shall be achieved within 180 calendar 
days of Substantial Completion as defined in this Agreement. When 
CONTRACTOR believes that all elements of its work on the Project, including 
all of the requirements of the Contract, have been completed, it shall notify 
SCDOT in writing. Within 30 days thereafter, SCDOT will acknowledge project 
completion or will advise CONTRACTOR in writing of any aspect of the 
Contract or the Project Scope that incomplete or unsatisfactory does not 
conform to the requirements of the Contract Documents.  CONTRACTOR 
shall complete all corrective action within thirty (30) days after written 
notification of incomplete or unsatisfactory items by SCDOT. CONTRACTOR 
will notify SCDOT in writing upon completion of necessary corrective action.  
SCDOT will verify satisfactory completion of the corrective action in writing to 
CONTRACTOR.  The number of days referenced above to achieve Final 
Completion does not include SCDOT’s review period and the CONTRACTOR’s 
corrective action time.  Upon verification, the Project shall be deemed to 
have achieved Final Completion.

Legal No_Revision
Rejected.  Not all terms require definitions.  The meaning of "unsatisfactory" 
is clear from the context.   
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9 Attach_A Agreement III(B)(1)/22

While railroad coordination is not anticipated on this contract, we are asking 
for this language to be standard for contracts moving forward for 
consistency.

Add “Adverse Railroad coordination impacts as set forth in Article VII” to the 
list of allowable adjustments.

Legal No_Revision This non‐confidential question does not relate to the Project. 

10 Attach_A Agreement VII(B)(7)/39

Article VII(B)(7), set forth below, provides that Contractor is not entitled to 
additional compensation for interference or delays in utility relocations. 
Please modify Article VII(B)(7) as follows:
“CONTRACTOR shall provide project specific information to SCDOT for 
inclusion into the agreements. The CONTRACTOR shall anticipate and include 
in the proposed schedule a minimum 90‐day approval time‐frame for all 
railroad agreements.  If said Railroad Companies interfere or fail to provide 
information in a timely manner, SCDOT shall provide a time extension for 
Railroad Company delays when CONTRACTOR can demonstrate that 
appropriate coordination efforts have been made to expedite the railroad 
coordination, and that the delay has a direct impact on the approved Critical 
Path.  CONTRACTOR shall not be entitled to additional compensation for 
interference or delays related to railroad coordination.”   

Legal No_Revision This non‐confidential question does not relate to the Project.  

11 Attach_A Agreement IX(B)/46

Please add “Adverse permit acquisition impacts as set forth in Article IX” to 
the list of allowance Contract Price Adjustments in Article III and modify 
Article IX(A) as set forth below:
 
All permits necessary for completion of this project shall be procured by the 
CONTRACTOR.  The CONTRACTOR shall comply with all local, state, and 
federal permitting requirements.  Regarding any permit or license that must 
be obtained in the name of SCDOT, the CONTRACTOR shall perform all 
functions within its power to obtain the permit or license, and SCDOT shall 
fully cooperate in this effort and perform any functions that must be 
performed by SCDOT.  If said regulatory agencies fail to issue permits in a 
timely manner, SCDOT may, on an individual basis, shall consider a time 
extension and Contract Price Adjustment for permit approval delays when 
CONTRACTOR can demonstrate that the application was submitted in a 
timely manner, all reasonable efforts have been made to expedite the permit 
approval, and that the delay has a direct impact on the Critical Path. 
Contractor shall not be entitled to additional compensation for delays in 
permit approval. 

Legal No_Revision

The decision whether to give a time extension and Contract Price 
Adjustment will be discretionary as factors relating to issuance of permits 
and license could be outside control of regulating agency such as quality of 
Contractor's submissions, Contractor's responsiveness to requests for 
requests for additional information, etc. 
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12 Attach_A Agreement XI(B)/49

The definition of Unexpected Hazardous Materials is broad.  Request the 
following modification:

Unexpected Hazardous Materials are any Hazardous Materials not identified 
in Exhibit 6, Project Design Criteria and Attachment B that are present at the 
Site except any such Hazardous Materials that are present at the Site 
because of the action or omission of brought onto the site by the 
CONTRACTOR.

Legal No_Revision
Suggested change is rejected.  Definition intended to cover both affirmative 
and negligent acts of Contractor. 

13 Attach_A Agreement XI(C )(1)/49

Contractor is not the generator and therefore requests the following
add to the language to Article XI(C)(1):
 
“SCDOT shall sign all transportation manifests as Generator.  SCDOT shall 
indemnify and hold harmless the Contractor for all losses, damages and 
expenses arising out of the presence or removal of any Hazardous Materials 
required by the Contract or any pre‐existing Hazardous Materials.”

Legal Revision
SCDOT agrees it is the Generator for all Hazardous Materials except for 
those materials present at the Site because of the acts or omissions of 
Contractor. SCDOT will not agree to indemnify and hold harmless. 

14 Attach_A Agreement XIII(A)/50

Please modify the definition of a Type I Differing Site Condition in Article 
XIII(A) as follows:
 
1. “Differing Site Conditions” are concealed or latent physical conditions 
encountered at the Project site during the term of the Agreement that (i) 
materially differ from the conditions reasonably assumed to exist at the site 
indicated in the Contract Documents(Type 1); or (ii) are of an unusual nature, 
differing materially from the conditions ordinarily encountered and generally 
recognized as inherent in the work provided for in the Agreement (Type 2). 
Type 1 conditions are those geotechnical or geological deviations from what 
is normally assumed to exist based on information provided in the RFP and 
actual site location.  

Legal No_Revision Suggested change is rejected. 
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15 Attach_A Agreement XIII(A)(3)/51

Please modify XIII(A)(3) as follows. If the Contractor proves a Type 1 or Type 
2 Differing Site Condition, it should be entitled to additional compensation 
and time. Contractor recognizes its obligation to perform a Reasonable 
Investigation, but it should not assume all risks associated with “working 
around locations impacted by a Differing Site Condition” if Contractor proves 
a Differing Site Condition exists.
 
CONTRACTOR shall bear the burden of proving that a Differing Site Condition 
exists and that CONTRACTOR could not have reasonably (i) designed the 
Project or (ii) worked around the condition, including by resequencing, 
relocating, or 
redeploying its forces to other portions of the Project or other activities 
unrelated to its work, so as to avoid additional cost.  CONTRACTOR shall have 
no right to claim that any condition constitutes a Differing Site Condition if 
(A) CONTRACTOR, or any person or entity for which CONTRACTOR is legally 
responsible, had actual knowledge regarding such conditions prior to 
submission of the Cost Proposal, or (B) such condition would have become 
known to CONTRACTOR based upon a Reasonable Investigation prior to the 
submission of the Cost Proposal, as defined below. Furthermore, 
CONTRACTOR hereby acknowledges and agrees that, based upon the 
opportunity to review all available information, seek reasonable additional 
information, visit the Project site prior to submission of the Cost Proposal, 
and make any additional subsurface explorations or soil tests that 
CONTRACTOR determined to have been useful, in each case, prior to the 
submission of the Cost Proposal, it has assumed all risks with respect to the 
need to work around locations impacted by Differing Site Conditions.

Legal No_Revision Suggested change is rejected. 
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16 Attach_A Agreement XIII(B)(1)/51

The Contractor’s ability to recover for certain Differing Site Conditions is too 
narrow.  If the Contractor proves a Type 1 or Type 2 Differing Site Condition 
exists as set forth above, the Contractor should be entitled to relief for both 
categories of Differing Site Conditions.   
 
Please modify Article XIII(B)(1) as follows:
 
Type 1: SCDOT is responsible for only Type 1 Differing Site Conditions that 
exist throughout a specified area around each SCDOT‐provided test hole, as 
listed in the geotechnical data in Attachment B.  For purposes of the Type 1 
portion of the definition of Differing Site conditions, “reasonably assumed to 
exist” means that the geotechnical and geological conditions indicated with 
respect to each County test hole exist throughout an area represented by a 
five‐ foot radius drawn from the center of the test hole.  
 
Type 2: SCDOT is responsible for only Type 2 Differing Site Conditions listed 
above.

Legal No_Revision Suggested change is rejected.

17 Attach_A Agreement XVI(A)(2)/57

Please modify or where noted, remove, the following sub‐paragraph from 
the list of Indemnified claims:
 
(d) The actual or alleged CONTRACTOR negligence fault in or associated with 
the performance of the work;
 
(i) Any dispute between CONTRACTOR and a Utility Owner, or any 
CONTRACTOR‐Related Entity’s negligent performance of, or failure to 
perform, the obligations with respect to such Utility Owner;
 
(j) Any dispute between CONTRACTOR and the Railroad, or any CONTRACTOR‐
Related Entity’s negligent performance of, or failure to perform, or obtain 
approval with respect to the Railroad.
 
(p) Any errors, inconsistencies or other defects in the design or construction 
of the Project and/or of Utility Adjustments included in the work;

Legal No_Revision Suggested change is rejected.
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18 Attach_A Agreement XVI(A)(2)(s)/60

The Contractor does not agree that errors carried forward from information 
provided by SCDOT are assumed by the Contractor.  Please modify as follows:

(s) Errors in the design documents provided by CONTRACTOR (including 
those pertaining to Utility Adjustments), regardless of whether unless such 
errors were also  included   in   the   RFP, Exhibits and Attachment B.  
CONTRACTOR agrees that, because the concepts in the RFP, Exhibit and 
Attachment B are subject to review and modification by CONTRACTOR, it is 
appropriate for CONTRACTOR to assume liability for errors in the completed 
Project even though they  may  be  related  to  errors  in  the  RFP, Exhibits 
and Attachment 
B;  and/or

Legal No_Revision Suggested change is rejected.

19 Attach_A Agreement XVII(A)(2)/68

Please remove paragraph (e).  Contractor and its surety should be entitled to 
notice in the event of any and all alleged default events.  Moreover, with the 
exception of insolvency and bankruptcy events, Contractor should be 
entitled to a cure period to all default events.  Please modify subparagraphs 
(A)(2)(a) and (b) to include cure periods for Contractor Defaults under clauses 
XVII(A)(1)I, k, l, o, p.  Please delete subparagraph (e).
 
(e) CONTRACTOR hereby acknowledges and agrees that no notice and no 
opportunity to cure is required with respect to the Contractor Defaults under 
clauses XVII.A.1.g., i., k., l., o.(ii), p. and q., and SCDOT has the right to 
exercise its remedies hereunder immediately, including specifically those 
under 
clause 3 below.

Legal No_Revision Suggested change is rejected. 
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20 Attach_A Agreement XVII(A)(3)/69

SCDOT Step‐In.  
 
(b) SCDOT may appropriate any or all materials and equipment on the Site as 
SCDOT determines may be suitable and acceptable and, if and when 
consistent with the terms of any surety bond(s) placed pursuant to Article 
VI.B, SCDOT may direct the Surety to complete the Project, may enter into an 
agreement for the completion of the Project (with the surety or another 
contractor), or may complete the Project itself.  If SCDOT exercises any right 
to perform any obligations of CONTRACTOR, then SCDOT may, but is not 
obligated to, among 
other things:  (A) perform or attempt to perform, or cause to be 
performed, such work; (B) spend such sums as SCDOT deems 
necessary and reasonable to employ and pay such architects, engineers, 
consultants, and contractors, and obtain materials and equipment as may be 
required  to complete such work; (C) execute all applications, 
certificates, and other documents as may be required to complete the 
Project, including paying such amounts and performing such other acts 
as may then be required from CONTACTOR pursuant to its 
subcontracts with consultants, subcontractors, vendors, and suppliers; 
(D) modify or terminate any contractual arrangements; (E) take any 
other actions that SCDOT may, in its sole discretion, consider necessary 
to complete the Project; and (vi) prosecute and defend any action or 
proceeding incident to completion of the Project.

Legal Revision
Agree to remove "equipment" from this provision.  The remaining suggested 
revisions are rejected. 

21 Attach_A Agreement XVII(A)(3)(d)/70
Please remove “increased financing costs of SCDOT, if any” from the list of 
categories of damages in Article XVII(A)(d)(i).  Such damages are speculative 
and unquantifiable. 

Legal No_Revision Suggested revision is rejected.

22 Attach_A Agreement

Please add a mutual waiver of consequential damages provision.  For 
example:
 
Notwithstanding any other provisions of this agreement to the contrary and 
to the fullest extent permitted by law, SCDOT and Contractor, on behalf of 
themselves, their parent companies, if applicable, their affiliates and their 
directors, officers and employees, mutually waive all claims against the other 
for any loss of funding, loss of profits, loss of opportunity, and any other 
special, consequential or indirect losses.

Legal No_Revision Suggested revision is rejected.
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23 Attach_A Exhibit_4c
Section 2.1.2.2, 

page 1

Is the following from the subject section consistent with the response to 
Round 1 NCQ, Question 69? 

"Correct the cross slope with Asphalt Surface E for correction up to 1.8 inches 
and Asphalt Intermediate Type B for greater correction. Overlay with 200 psy 

of intermediate B and 200 psy of SMA (9.5mm)."

Pavement No_Revision

The response to Round 1 NCQ, Question 69 was in response to I‐26 mainline 
were you would not be modifiying the vertical alignment.                                   
Cross slope correction will be required on interstate overlay portions of I‐95 
in addition what is necessary to tie in ramps to existing pavement.  This is 
what is being referenced in section 2.1.2.2 of 4c.

24 PIP Structures
Conceptual 
bridge plans

The conceptual bridge plans for the ramp bridges (GCO2 & FCH2) over I‐26 
show a 16'‐0" outside shoulder along I‐26 WB; which does appear consistent 
with future plans for the I‐26 corridor.  However, Section 2.3 of Exhibit 4a in 
the RFP only requires an outside shoulder width of 12'‐0".  Please confirm the 
minimum outside shoulder width is 12'‐0" as outlined in the RFP and not 16'‐

0" as depicted in the conceptual bridge plans.

Structures Revision

Exhibit 4b will be revised to add a clearance requirement to accommodate a 
future 16‐foot outside shoulder adjacent to the existing I‐26 Westbound 
mainline lanes, in addition to the two future lanes to the inside.  The 16‐foot 
outside shoulder will be built in conjunction with the future widening of I‐26 
to three lanes in each direction to assist with future hurricane evacuation 
plans.  A roadway concept drawing will be added to PIP to depict the 
location of the outer limit of future 16‐foot outside shoulder. Auxillary or 
ramp lanes can be used to provide this 16' width. 

25 PIP Structures
Conceptual 
bridge plans

The conceptual bridge plans for the ramp bridges (FCH2 & GCO2) over I‐95 
show minimum horizontal clearance envelopes of 70'‐0" and 80'‐0"; 

however, Sections 2.1.4 and 2.1.6 of the RFP only require that a sufficient 
width shall be provided to accommodate four future mainline lanes and 
associated shoulders (in addition to any auxiliary, ramp, or collector‐
distributor lanes, if necessary).  Please confirm the language in the RFP 

governs the total horizontal clearances over the 70'‐0" and 80'‐0" envelopes 
shown on the conceptual bridge plans.

Structures No_Revision

Yes, 70' is the resulting minimum horizontal clearance requirement for four 
future mainline lanes plus associated shoulders (4x12' lanes + 12' outside 
shoulder + 10' inside shoulder = 70').  At FCH2 over I‐95 Southbound, 80' is 
the resulting clearance requirement with the auxillary / merge lane present 
(4x12'lanes + 12' auxillary lane + 10' outside shoulder + 10' inside shoulder) 
= 80'.  

26 PIP Traffic Final IMR
Response to Round 1 NCQ #94 stated "The final IMR is scheduled to be 

approved in advance of the release of the Final RFP (May 4, 2023)." When 
will it be posted to the project website?

Traffic No_Revision FHWA has approved IMR and will be provided with next Addendum. 

27 Attach_A Exhibit 4d_Pt 4 Pages 3‐4

RFP states " The overhead sign structures, however shall accommodate a 
future widening of I‐26 to 6‐lanes.  The structures may be required to carry a 
different sign size and a longer span after the widening of I‐26 to 6‐lanes."  

Please confirm whether or not the sign structures on I‐95  need to 
accommodate future widening as well.

Traffic Revision Sign structures shall accommodate future widening of I‐95 to 6‐lanes.

28 Attach_A Exhibit 4d_Pt 4 Page 4

RFP states "Any sign structures and/or foundations which are retained shall 
be verified by the Contractor to be structurally adequate or replaced if 

proposed signs are larger than those shown in the conceptual signing plan."  
Please confirm whether or not the existing overhead sign structures can 

remain and be reused per this criteria (as opposed to assuming all overhead 
structures should be replaced).

Traffic No_Revision
Confirmed.  Existing sign structures can be reused as long as the criteria is 
met.

29 Attach_A Exhibit_4 4D_Pt 5

RFP states "Removal and disposal of existing ITS components shall be the 
responsibility of the CONTRACTOR as provided in Exhibit 5 – ITS Elements 

Installation."   Please provide the ITS Elements Installation portion of Exhibit 
5.

Traffic Revision
Clarification will be provided as to what is the SCDOT responsibility and 
what the Contractor will be responsible for. 
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6/30/2023 Non-Confidential Meeting Date: 7/12/2023

Question No. Category Section Page / Doc 
No. Question/Comment Discipline Response Explanation

1 RFP 4 25
Please provide more information or an example of how you want teams to 
shown item k. (Known or expected risks) in the CPM schedule.

DM No_Revision

Items such as material delays (show adequate time for material acquisition), 
permit delays (provide realistic timeframe for permit acquisition), settlement 
monitoring, etc. are potential risks, among others, that should be captured in 
the development of the CPM schedule.

2 PIP Environmental

Has the USACE verified the boundaries and jurisdictional status of the 
identified features documented in the PJD request, specifically the non‐
aquatic features?  Will the USACE be issuing a determination letter prior to 
bid date?

Environmental Revision

Information will be moved from PIP to Attachment B and supplemented with 
additional data.  A JD request has been submitted and documentation 
supplied to the USACE for approval. It is SCDOT's goal to have the approval 
prior to bid date. The digital lines provided to teams are the final lines 
provided to the ACE for approval. 

3 PIP Hydraulics
Conceptual 

Roadway Cross 
Sections & gpk

The proposed profile for the I‐26 eastbound ramp to I‐95 southbound (COG2) 
is at or below existing grade and the proposed ditch bottoms currently 
depicted have near zero capacity for flow below the proposed pavement box. 
This depth is further decreased if the pavement box depth specified in RFP 
Exhibit 4C, Section 2.2 is implemented.  Additionally, the significant existing 
channel (drainage area greater than 40 acres) adjacent to this ramp is not 
currently shown as being relocated as required per RFP Exhibit 4e, Section 
2.1.4.  This channel is necessary as it serves as outfall to the large ponds 
adjacent to the ramp.  In order to make the RFP plans compliant with 
hydraulic design criteria, the proposed profile of ramp COG2 will need to be 
raised and the existing outfall channel will need to be relocated adjacent to 
the ramp.  These required modifications will push impacts into the existing 
ponds (3'‐4' deep depressions) adjacent to the ramp. Was the intent of the 
RFP design to impact these depressed areas and take that water into the 
SCDOT ditch?

Hydrology No_Revision

The PIP is for information only.  Page 3‐93 in the Interchange Hydro Report 
calls for a Trapezoid channel for 26 EB to 95 SB Ramp from Sta 21+00 to 
42+80. Impacts are not discussed in preliminary Hydro report. Intent is for 
Teams to design for the requirements of the RFP. Wetland impacts were 
considered within the existing and proposed new ROW of the alternatives in 
the NEPA docuement.  

SCDOT
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4 Attach_A Exhibit 4e
Page 4 / 

Section 2.1.19

Exhibit 4e Section 2.1.19 calls out to demonstrate compliance with the 
SCDOT Requirements for Hydraulic Design Studies (RHDS) for existing 
retained pipes.  The information presented in the Project Information 
Package (PIP) shows the existing conditions HW/D for all of the box culverts 
is greater than 1.2.   Per SCDOT RHDS, these structures are currently not in 
compliance with the Requirements. What hydraulic design study results 
would SCDOT consider to be in compliance since the HW/D of 1.2 is just a 
recommendation?  If the Department intends for the HW/D of 1.2 to be 
achieved at all crossings, would the Department include this value in the RFP 
as a “shall” for clarity?

Hydrology Revision
Addendum 2 addresses the two 6 by 6 Box Culverts BC‐2 and BC‐3 and their 
HW/D ratios in Exhibit 4e section 2.1.19.  Addendum 3 will include additional 
informationa to address additional culverts with HW/D >1.2.

5 Attach_A Exhibit 4e
NCQ Industry 

Review

In the responses to Non Confidential Questions for the RFP for industry 
review dated 3/29/2023, SCDOT’s response to Question 16 included that a 
design variance could be submitted.  Per the SCDOT Hydraulic Design 
Variance Form, HW/D is not an not an item that can be considered for a 
variance request.  Would SCDOT please clarify?

Hydrology Revision

 Request for SCDOT approval for designs not meeting our criteria and 
requirements. Not an official variance  request but SCDOT approval is 
required when not meeting criteria. Addendum 3 will include additional 
information to address additional culverts with HW/D >1.2.

6 Attach_A Exhibit 4e
Page 2 / 

Section 2.1.10

Exhibit 4e Section 2.1.10 calls for investigations of the post‐construction 
impacts at outfall locations at the right‐of‐way limit to ensure there will be 
no adverse downstream impacts.  Will the Department consider rewording or 
removing either 2.1.10 or 2.1.19?  These two items are conflicting for several 
outfall locations in this particular project. To achieve the recommended 
HW/D of the 1.2, several structures will have to be upsized several sizes or 
supplemented with additional crosslines which in turn could adversely 
impact downstream conditions due to the increases in runoff volumes 
resultant from creating a larger conveyance opening.  Additionally, when 
increasing the span width at the outlet, there will be environmental impacts 
because the outfall width will be increased, thus creating impacts to the 
stream and potentially wetlands.  Typically the stream width would be similar 
in length to the existing structure, i.e. an existing 6x6 with a recommendation 
of replacement with multiple pipes would increase the outfall width by 
several feet in addition to the extra width to accommodate the wing walls.

Hydrology Revision

Addendum 2 addresses the two 6 by 6 Box Culverts BC‐2 and BC‐3 and their 
HW/D ratios in Exhibit 4e section 2.1.19. Conveyance of project increases 
should be handled by additional culverts and roadside ditches on SCDOT R/W 
to outfall and impacts should be minimal. Addendum 3 will include additional 
information to address additional culverts with HW/D >1.2.

7 PIP Hydraulics 26/H&H Report

The PIP includes recommendations for undersized conveyance structures.  
The recommendations include conveyance structures that if constructed, the 
top of structure would be higher than the current mainline top of grade due 
to the size of the casing pipe.  Is SCDOT ok with raising the grade of the 
mainline?

Hydrology Revision

The PIP is for information only. Can add additional barrels instead of upsizing 
pipe. Should be options to avoid grade raises if grade raise is not feasable. 
Addendum 3 will include additional information to address additional 
culverts with HW/D >1.2.

8 Attach_A Exhibit 4e
Page 1 / 

Section 2.1.3

Exhibit 4e Section 2.1.3 states underground detention is not allowed.  Exhibit 
4e Section 2.1.9 states underground detention systems are not allowed to 
minimize post construction discharges.  Is it SCDOT’s intention to duplicate 
the restriction but use different language in separate items?

Hydrology Revision Will delete language from 2.1.3.
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9 Attach_A Exhibit 4e
Page 2 / 

Section 2.1.9

Exhibit 4e Section 2.1.9 states "Underground detention systems are not 
allowed to minimize post‐construction discharges.  Detention systems are 
not allowed within the interchange."  Does the second sentence mean open 
detention ponds are also not allowed within the Interchange?  In this 
definition, what is considered within the interchange? 

Hydrology Revision

This would be on the inside of the interchange limits (inside loops or triangles 
formed by ramps and mainline).  Outside of the interstate mainline ‐ and 
outside of the clearzone, detention would be allowed. Ponds should not be 
necessary considering the small increases from the project compared to the 
large drainage area of the watershed. 

10 Attach_A Exhibit 4e
Page 2 / 

Section 2.1.4

Exhibit 4e Section 2.1.4 states to "verify post conditions will not create nor 
contribute to adverse downstream impacts".  Exhibit 4e Section 2.1.10 states 
"Investigate post‐construction impacts at all right‐of‐way outfall locations to 
ensure post‐construction discharges will not create adverse downstream 
impacts nor contribute  to existing adverse downstream impacts".  Is it 
SCDOT’s intention to duplicate the requirement but use different language in 
separate items?

Hydrology Revision Language will be removed from 2.1.4.

11 Attach_A Exhibit_4c
Page 2 / 

Section 2.3
Given the requirement for HMA overlay on concrete pavement, can the 
surface texture of diamond grinding be removed for the acceleration lanes? 

Pavement Revision
Diamond grinding can be removed with asphalt overlay but ride 
requirements still need to be met on final surface. Any concrete patching will 
still require diamond grinding.

12 Attach_A Exhibit_4c
Page 2 / 

Section 2.3
Is the joint sealant necessary for the acceleration lanes concrete?  Pavement No_Revision Yes, joint sealant is still required.

13 Attach_A Exhibit_4c
Page 2 / 

Section 2.3
Will the acceleration lane concrete pavement be required to tie to the 
existing lanes 

Pavement No_Revision
Acceleration/ deceleration lanes will not be required to be tied to the 
existing lanes.

14 Attach_A Exhibit_4c
Page 2 / 

Section 2.3
Will it be necessary to drill and grout #5 tie bars between the acceleration 
lane and existing pavement? 

Pavement No_Revision
Please see above. Acceleration / deceleration lanes will not be required to be 
tied to the existing lanes. 

15 Attach_A Exhibit_4c
Page 2 / 

Section 2.3
Will the longitudinal joint be required to be sealed?  Pavement No_Revision Yes, longitudinal joint needs to be sealed.

16 Attach_A Exhibit_4c
Page 2 / 

Section 2.3
Does the acceleration pavement design also apply to the deceleration lanes? Pavement No_Revision Yes, the same design is still required for deceleration lanes

17 Attach_A Exhibit_4c
Page 2 / 

Section 2.3
With a requirement for 12' of width minimum, as the width of the 
acceleration reduces, how should this be accomplished 

Pavement No_Revision Build it 12' wide and stripe the taper

18 RFP 3 10
Given that the above amendments will not be design changes but design 
requirements to make the RFP design compliant with all hydro and road 
design criteria, will an ATC be necessary?

PM No_Revision No, an ATC will not be necessary to meet the requirements of the RFP.  

19 PIP Roadway
Conceptual 

Roadway Cross 
Sections & gpk

The proposed pavement box for the I‐26 eastbound ramp to I‐95 southbound 
(COG2), as depicted in the cross sections provided is 0.383’ thinner than the 
pavement design as provided in RFP Exhibit 4C, section 2.2. Is the depth 
specified in RFP Exhibit 4C the required depth?

Roadway No_Revision
Cross sections provided in the PIP are for information only. Depth specified in 
the RFP Exhibit 4c supersedes what is shown in the PIP.
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20 RFP 4 2

Per RFP Exhibit 4A, Section 2.5 all vertical curves, grades and clearances, are 
to be developed in compliance with the SCDOT Roadway Design Manual. Per 
section 6.3.2 of the 2021 Roadway Design Manual the desirable longitudinal 
gradient is a minimum 0.5 percent for roadways without curbs. Per the 
proposed profiles  provided in the conceptual roadway design, there are 
locations where the proposed profile is less than 0.5 percent. An example of 
this is the Georgia to Columbia proposed profile from sta. 84+65 to sta. 
100+64.93 where proposed grades are 0.08% or less. Will SCDOT allow 
proposed profiles to be less than .5% provided adequate cross slope is 
provided?

Roadway No_Revision

It is always preferred that the desirable minimumof 0.5 percent be utilized in 
design. Per the RDM "Longitudinal gradients of 0 percent may be acceptable 
on some pavements that have adequate cross slopes, and in locations where 
superelevation does not occur. In these cases, check the flow lines of the 
outside ditches to ensure adequate drainage." Provided drainage assurance, 
a profile grade less than 0.5% is adequate.

21 Attach_A Exhibit_4a 2
In section 2.3, for the auxiliary lane shoulder there is a note that says"*10 ft 
paved at barrier locations". Does the barrier reference also apply to 
guardrail?

Roadway Revision Will update to read "concrete barrier".

22 Attach_A ROW 39

Given the required changes described above (question 2), it is likely that 
additional Right‐of‐Way will be required.  If additional ROW acquisition 
above 25.5 acres identified in the environmental document is required in 
order to make the concept plans RFP compliant, can SCDOT confirm that they 
will be responsible for all ROW acquisition costs?

ROW No_Revision
Yes, we are responsible for ROW Acquisition costs, except for the additional 
areas as described in the Agreement. 

23 Attach_A ROW 39

The necessary ROW impacts required to make the RFP plans compliant with 
hydraulic and road design criteria will necessitate encroachment into the 
existing ponds (3'‐4' deep depressions) adjacent to the proposed ramp.  Is it 
the intent of the Department to purchase the entirety of the existing ponds?  
Will these impacts need to be mitigated?

ROW No_Revision

The intent of the SCDOT would be to buy what is needed for the acquisition.  
If the ponds are determinied to be jurisdictional and they are impacted as 
defined by the USACE, then it is anticipated those impacts would be required 
to be mitigated.  

24 Attach_A Exhibit_4b 1
Please confirm that the S‐1302 bridge over I‐26 is OC‐II since there does not 
appear to be a detour for this bridge.

Structures No_Revision Confirmed.  

25 PIP Traffic
Conceptual 
Signing Plan

Can SCDOT confirm that the 600' overhead sign spacing shown in the 
Conceptual Plan Signing Plan in multiple locations is acceptable given that 
this spacing is not per standard? 

Traffic No_Revision
The PIP is for information only. The approved signing plan for the 
interchange is included in the IMR in Attachment B.   SCDOT finds the spacing 
acceptable due to the lower speeds within the concept interchange ramps. 
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8/14/2023 Non-Confidential Meeting Date: 8/28/2023

Question No. Category Section Page / 
Doc No. Question/Comment Discipline Response Explanation

1 Attach_A Exhibit 4z 13

The only environmental related deliverable in Section 4z Project Design 
Deliverables is listed as Revised Permit Drawings (3.13).  Section 2.6 (NEPA 
Document/Permit) states that the acquisition of all necessary permits will be 
the responsibility of the Proposer.  Can the Department please specify the 
individual environmental deliverables anticipated to be the responsibility of 

the Proposer?

Environmental Revision 4z will be updated to clarify this.

2 Attach_A Exhibit 6 4

Section 2.1, Environmental Commitments, Item f , states "The SCDOT will 
provide mitigation credits to cover impacts up to the amounts identified in 
the NPCE for each alternative. If impacts resulting from the CONTRACTOR’s 
final design exceed those in the NPCE, the CONTRACTOR shall be responsible 
for securing the additional mitigation to offset the impacts per current 404 
guidance." However in the Agreement (page 45 of 89) it says "CONTRACTOR 

is responsible for any mitigation required by permit." Please clarify. 

Environmental No_Revision
Contractor is responsible for coordination of any mitigation require by permit 
in accrodance with the Agreement.   However, SCDOT will provide  credits up 
to the amounts identified in the NPCE.  

3 PIP Hydraulics
Hydrology 
Report 

Section 3.1

Can SCDOT confirm that Scientific Investigations Report 2023‐5006 should be 
used instead of 2009‐5156 for drainage areas that exceed 1.0 square miles 
when determining HW/D ratios for crosslines as the updated equations 

produce higher flowrates than the old equations?

Hydrology No_Revision
Its not a required criteria but when an updated SIR is released then it 
superceeds and replaces the previous edition. The most current Report 
should be used. This should be standard in the industry.

4 Attach_A Exhibit 4e 2

Section 2.1.5 of Exhibit 4e states, "Design temporary drainage systems in 
accordance with AASHTO Drainage Manual Appendix 17A.".  However, it 

does not appear this section provides guidance on what design storm to use 
for temporary spread conditions.  Can SCDOT confirm what design storm to 

use to maintain temporary spread to the shoulder?

Hydrology No_Revision

The same design storm as determined by the EOR when following the 
procedure in the AASHTO Drainage Manual Apendix 17A to design other 
Hrdraulic facilities. This is a risk based design frequency as determined by the 
Engineer. 

5 Attach_A Exhibit 4d_Pt 1 1 and 2

The specific design requirement in regards to the acceleration lane tapers on 
I‐95 in Section 1.1 of Exhibit 4d Part 1 requires additional work outside of the 
existing survey limits and video pipe inspection efforts.  Can SCDOT confirm 
that the additional video pipe inspection and any necessary repairs and/or 

replacements be the responsibility of the design build team?

Hydrology Revision Contractor will be responsible for replacing pipes within the area.    

SCDOT

NON-CONFIDENTIAL DESIGN-BUILD QUESTIONS
PROJECT NAME - Project ID P038677 - Dorchester and Orangeburg County

FALSE
FINAL RFP - ROUND 3 Revised

Date Received:
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6 Attach_A Exhibit 4e 2 and 3

Section 2.1.13 of Exhibit 4e states, "In locations where designs account for 
future widening, ensure proposed drainage systems are not constructed 
under future lanes.  Provide inlets along barriers or retaining walls to meet 
spread requirements for future widening conditions."  Can SCDOT confirm 
pipes should not be designed hydraulically to account for future widening?

Hydrology Revision Exhibit 4e will be revised to clarify.

7 Attach_A Exhibit 4e
Page 4 / 
2.1.19

The RFP allows for box culverts BC‐2 and BC‐3 to be retained with their 
respected existing HW/D values, however the SCDOT models for BC‐2 and BC‐

3 do not account for headwater and tailwater conditions where they 
combinve between the two culverts.  When properly accounted for, the 
models demonstrate overtopping of I‐95 for the 100‐yr storm event. Is it 

SCDOT's intention to allow the proposed HW/D at these crossings to be equal 
to the existing HW/D if it results in the overtopping of the I‐95 mainline as 

modeled?  

Hydrology Revision

Items contained in the Project Information Package are for information only.  
SCDOT’s Preliminary Hydro Report is based on conceptual design and shows 
overtopping for larger events at EXBC‐2 with proposed flows. Both EXBC‐2 
and EXBC‐3 were recommended for replacement by the preliminary hydro 
report. Addendum 3 allows retaining EXBC‐2 and EXBC‐3 to minimize MOT 
complexity but states that additional conveyance will be required for any 
increase in runoff from project to meet RFP criteria. A revision will be made 
to emphasize that there will be no overtopping allowed. If study shows that 
there is overtopping in existing or proposed conditions then additional 
conveyance is required to meet RFP criteria.  Preliminary analyses were 
performed independently due to the flow length distance between EXBC‐2 
and EXBC‐3. A more advanced evaluation may be warranted due to 
combined potential impacts from multiple culvert crossings when finalizing 
design as determined by the Engineer of Record.

8 Attach_A Exhibit_4c 1 & 2

Sections 2.1 and 2.2 give pavement designs for Existing mainline and 
"interchange ramps". It is understood that there is no widening of I‐95 and I‐
26 as a part of this project, however can the department clarify a pavement 
design needed for existing travel ways of I‐95 that will need to be raised to 
accommodate adequate clearance for the bridge over I‐26? Specifically, can 
the department address limitations on buildup tolerances for each pavement 
design as well as a complete reconstruction design as both scenarios are 

anticipated in the approaches to the bridge over I‐26?

Pavement Revision Exhibit 4c will be revised to include the pavement designs for this area. 

9
Could the department please share the current anticipated project 

completion schedule for the I‐26 Rehabilitation Project (Project ID P029938)?
PM Revision

Anticipated project completion date for work in the area of this interchange 
project is December 2024.  We are revising the scope to clarify. Some project 
coordination in this area may be necessary.   

10 RFP 8 42
Is Complex Bridge Independent Peer Review still a requirement of the RFP? If 

so will the IPR submittal be approved prior to submittal of Technical 
Proposals? 

Structures No_Revision Yes and Yes.
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11 Attach_B Traffic

Please clarify the Construction Access Design Criteria dated June 9, 2023.  Is 
the intention to prohibit access within the interchange without a lane closure 

due to the spacing limitations within Section 10.4?  If so, this restriction 
would require all access within the interchange limits to be performed during 
allowable lane closure times, effectively eliminating ½ of the shifts available 

for construction.  

Traffic No_Revision

No, The Consturction Access Design Criteria was developed to provide 
construction access during hourly lane closure restriction times. The spacing 
limitations in Section 10.4 applies only to the Construction Access Design 
Criteria document. The spacing limitation does not apply standard lane 
closures during allowable hours.

12 Attach_B Traffic
Is construction access from the ramps and loops permitted outside allowable 
lane closure times?  Please provide additional criteria for access from ramps 

and loops.
Traffic Revision

No, access to the ramps and loops will only be allowed during allowable lane 
closure hours.  Ramps and loops will use the immediate upstream mainline 
hourly lane closure restrictions.  For example, I‐26 EB to I‐95 SB would use 
the lane restriction for I‐26 EB.  
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Date Received: 08/28/2023-08/29/2023

Question No. Category Section Page / 
Doc No. Question/Comment Discipline Response Explanation

1 Attach_A Agreement
Page 25 / 
IV.A.1

Could the Department review the allocation of 1290 calendar days for Substantially 
Complete the project?  Specifically, time frames to acquire the Individual Permit and 
the added submission and review times of the Complex Bridge Independent Peer 

Review are reducing the amount of time available creating compressed construction 
time frames.

Construction No_Revision
The construction duration was reviewed and SCDOT is not changing the 
duration for the contract.  

2 Attach_A Exhibit 4e 2

Section 2.1.5 of exhibit 4E references the use of AASHTO Drainage Manual Appendix 
17A for determining the design of temporary drainage systems. The procedures for 
determining a temporary design frequency in the manual involve various selection 
factors including the potential for loss of life. Should the potential for loss of life be 
included when attempting to apply this methodology to establish a temporary 

intensity for analyzing shoulder spread? This section of the AASHTO manual appears 
to be more related to estimating the appropriate design storm for sizing the 
conveyance of a major crossing for a temporary condition and does not really 

address or mention the use of this for roadway drainage and spread limits during 
construction. Previous projects administered by SCDOT Design Build Office have 
utilized 2 inches/hour as the intensity for analyzing temporary spread. Will the 
SCDOT consider updating exhibit 4e to 2inches/hour for this project to clarify an 

intensity for all teams?

Hydrology Revision

Use permanent design criteria if design frequency given by Appendix 17 A 
procedure exceeds that of the permanent condition. Follow selection factor 2 
on pages 17‐25 through 17‐27 when evaluting Loss of Life Impact Rating 
Value.

3 Attach_A Exhibit_4c 1

In section 2.1.2.2 of Exhibit 4c Concrete Pavement (I‐26 overpass to Existing Asphalt 
Transverse Joint), full depth patching and cross slope correction is noted as required 
for I‐95.  Will SCDOT provide the mile marker limits for the project?  Currently we 
believe there is a 36 mile gap from I‐26 overpass to the existing Asphalt Transverse 

Joint.  Will this gap be handled by this project or by the adjacent project?

Pavement Revision
Patching, cross slope correction, and overlay of I‐95 concrete pavement 
section will be from I‐26 overpass south to MM 84.19.

4 RFP 4 26 & 27

 1.Bid Bond – previously submi ed with the Cost proposal (paragraph 4.2 and 4.2.1) 
in person.  Is it the intent of the owner to have allow the emailed copy of the bid 
bond fulfill this requirement?  We are using the SCDOT form from the website, as 

per the instructions.  OR                                                       
 2.Bid Bond Hard copy – is it the intent of the owner to have the teams provide the 
hard copy of the bid bond.  This contradicts the sentence on page 27 that “A 

proposal submitted with out the Bid Bond form may be deemed non‐responsive.”.

PM Revision
Revision to add "A cost proposal submitted with out the bid bond form may 
be deemed non‐responsive".  We have already stated that the Cost proposal 
and bid bond are to be submitted together electronically. 

SCDOT

NON-CONFIDENTIAL DESIGN-BUILD QUESTIONS
PROJECT NAME - Project ID P038677 - Dorchester and Orangeburg County
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FINAL RFP - ROUND 3 Additional Questions
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5 RFP 4

Exhibit 4C ‐ 
Pavement 
Design 
Criteria

Per exhibit 4C, pavement design criteria section 2.1.2.2 an overlay is proposed from 
the I‐26 overpass to the existing asphalt transverse joint. Currently the only apshalt 
transverse joint is approximately 100' north of the overpass. Is the intent to carry 
the overlay to the joint north of the overpass, or instead is the intent to carry the 
overlay 1.6 miles south to the northern end of P041502? If the latter, will  the 

project team be reponsible for establishing proposed I‐95 mainline profile and cross 
sections compliant with SCDOT RDM standards for the technical proposal submittal 

(as these would otherwise not be required)? If overlay is intended to tie into 
P041502, what improvements, if any, are required for the I‐95 inside shoulder?

Roadway Revision

Yes, carry the overlay to I‐95 MM 84.19. See updated Exhibit 4C for further 
clarification. 
Profile & typical section will be required for the technical proposal, cross 
sections are not required. Inside shoulder improvements should match those 
included in P041502 and a typical will be provided in Attachment B.  

6 PIP Roadway
Conceptual 
Roadway 
Design

In the conceptual roadway design layout, improvements to S‐1302 extend beyond 
the intersection with the I‐26 frontage roads, however the new right of way ends at 

the intersection. Is the intent for improvements beyond the intersection to be 
covered under permissions or will new right of way need to be acquired to cover 

proposed improvements?

ROW No_Revision
If new ROW is required to tie that roadway in outsitde of the current ROW 
then yes it would be required to obtain it.  No ROW outside of existing was 
purchased ahead of time for this project.  

7 Attach_A Exhibit_4b

Per RFP Exhibit 4a Section 2.8 and Exhibit 4b Section 2.1.6, the required clear zone 
along I‐26 and I‐95 is 34 feet.  In the final typical section configuration set forth in 
the RFP, the median piers along I‐95 and I‐26 fall outside of the clear zone and 
therefore do not require rigid barrier protection.  If rigid barrier protection is 

provided, does the 34’ gap require slope paving?  If rigid barrier is not provided, is 
any protection required at new overpass structures?

Structures Revision

Median piers outside of the clear zone do not require rigid barrier protection, 
per RFP Requirements.  Collision force protection requirements in 
accordance with Bridge Memo DM0213 apply for interior bents located 
within 30 feet to edge of travel way.  Where rigid barrier protection is 
provided, shoulder pavement will be required to extend to the barrier.

8 Attach_A Exhibit_4b 8

During construction will runoff from bridge decks be allowed to discharge 
temporarily to roadways below through drainage slots in temporary concrete 

barrier as an example. We feel that the discharge through slots in the wall would 
not be concentrated enough to impact drivers. 

Structures Revision
Discharge is not allowed onto travel lanes in temporary and permanent 
conditions.  This will be clarified in Addendum 5.

9 Attach_A Exhibit_4b 8
Section 2.1.19 of Exhibit 4b gives requirements for the location of permanent deck 
drains but does not discuss temporary conditions. In a temporary condition can 

deck drains discharge onto a shoulder or travel lane?
Structures Revision

Discharge is not allowed onto travel lanes in temporary and permanent 
conditions. Discharge onto the shoulder is not prohibited, provided it will not 
become a travel lane in the future.   This will be clarified in Addendum 5.  
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