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Phased Construction Map
June 28, 2021

ROW Acquisition

Initial Permi�ing and Utility Coordination

DB =Design Build; DBB =  Design Bid Build

2019PROJECT TIMELINE* 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

*Timeline is approximate and is subject to change.

PHASE 1 - Colonial Life (DB)
Estimated Duration: 3 Years

PHASE 2 - Broad River (DB)
Estimated Duration: 3 Years

PHASE 3 - System Interchanges (DB)
Estimated Duration: 4 - 5 Years

PHASE 4 - Harbison Boulevard Interchange & Frontage Roads (DBB)
Estimated Duration: 3 Years

PHASE 5 - I-26 Widening (DBB)
Estimated Duration: 2 - 3 Years


