

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Existing Bridge Length	Existing Outside Deck Width	Existing Superstructure Type	Proposed Bridge Length	Proposed Outside Deck Width	Proposed Superstructure Type
11/2024	5369070	P041733	SC 133 (Crowe Creek) over Br of Crow Creek Bridge Repair, 2021 CL/LR Program, Rank: 2021-76	Bridge Maintenance	Pickens	SC 133	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2024	5369080	P041729	S-39-270 (Winding Creek Rd) over Fifteen Mile Creek Bridge Repair, 2021 CL/LR Program, Rank 2021-32	Bridge Maintenance	Pickens	S- 270	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	5369080	P041736	S-42-191 (Bryant Rd) over Br of Lawson Creek Bridge Repair, 2021 CL/LR Program, Rank S2021-02	Bridge Maintenance	Spartanburg	S- 191	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
11/2024	5669100	P041702	SC 45 (French Santee) over Echaw Creek Bridge Repair: 2021 CL/LR Program, Rank: 2021-105 (Berkeley)	Bridge Maintenance	Berkeley	SC 45	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
11/2024	5669100	P041705	SC 462 over Trib Chelsea Creek & Euhaw Creek, 2021 CL/LR Program, Rank 2021-77, 67	Bridge Maintenance	Jasper	SC 462	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable	Not Applicable
			NOTE: NEW CONTRACT									
12/2024	0287610	P028062	SC 28 over Savannah River	Preservation	Aiken	SC 28				To Be Determined		To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2021 LETTING									
12/2024	3247351	0012506	I-26 over SC 302	Interchange Improvement	Lexington	I- 26				To Be Determined		To Be Determined
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING									
12/2024	3766490	P042450	Bridge Replacement - S-106 over Colonels Fork Creek (Closed)	Bridge Replacement	Oconee	S- 106				To Be Determined		To Be Determined
			NOTE: NEW CONTRACT									
12/2024	3957670	P038324	SC 133 Bridge Replacement over Crowe Creek	Bridge Replacement	Pickens	SC 133	165.00	33.60	To Be Determined			To Be Determined
			NOTE: NEW CONTRACT									
12/2024	3966480	P042514	Bridge Replacement - S-250 over Machine Creek (Closed)	Bridge Replacement	Pickens	S- 250				To Be Determined		To Be Determined
			NOTE: NEW CONTRACT									
2/2025	2664730	P041769	US 701 Bridge over Skeebo Branch Bridge Replacement (Huggins Swamp)	Bridge Replacement	Horry	US 701				To Be Determined		To Be Determined
			NOTE: NEW CONTRACT									
2/2025	4368180	P038243	S-152 (Manning Ave.) over SCL RR & Street	Bridge Replacement	Sumter	S- 152	727.00	52.00	To Be Determined			To Be Determined
2/2025	4368180	P039228	S-55 over Shot Pouch Branch	Bridge Replacement	Sumter	S- 55	45.00	50.00	Flat Slab	80.00	55.33	Flat Slab
			NOTE: NEW CONTRACT									
2/2025	5362310	P041159	S-41 Bridge Replacement over the Middle Saluda River	Bridge Replacement	Greenville	S- 41				To Be Determined		To Be Determined
2/2025	5362310	P041160	S-40 Bridge Replacement over the South Saluda River	Bridge Replacement	Greenville	S- 40				To Be Determined		To Be Determined
2/2025	5362310	P041161	S-102 Bridge Replacement over Armstrong Creek	Bridge Replacement	Greenville	S- 102				To Be Determined		To Be Determined
2/2025	5362310	P041162	S-310 Bridge Replacement over Tributary to Richland Creek	Bridge Replacement	Greenville	S- 310				To Be Determined		To Be Determined
2/2025	5362310	P041163	S-94 Bridge Replacement over Tributary to Enoree River	Bridge Replacement	Greenville	S- 94				To Be Determined		To Be Determined
2/2025	5362310	P041168	S-32 Bridge Replacement over Crow Creek	Bridge Replacement	Pickens	S- 32				To Be Determined		To Be Determined
			NOTE: NEW CONTRACT									
5/2025	0268730	P038683	S-145 (Storm Branch Road) over Tributary to Horse Creek (Closed)	Bridge Replacement	Aiken	S- 145				To Be Determined		To Be Determined
			NOTE: NEW CONTRACT									
5/2025	3462420	P041393	US 76 (W Hwy 76) Bridge Replacement over Catfish Branch	Bridge Replacement	Marion	US 76	74.00	64.30	RC T-beam with slab widening			To Be Determined
			NOTE: NEW CONTRACT									

