## <u>Agenda</u>

## SCDOT/ACEC/AGC Design-Build Sub-Committee Meeting SCDOT Headquarters Building 955 Park Street, Room 331 Columbia, SC 29201 07-17-19 @ 9:00 am

Ι.	Welcome/Introductions	SCDOT/ACEC/AGC
II.	Personnel Changes/Subcommittee Member Changes	SCDOT/ACEC/AGC
III.	Project Updates	SCDOT
IV.	Action Items from 05-15-19	SCDOT/ACEC/AGC
	a. Work History Forms/RFQ Template	AGC
	b. ROW Acquisition Language	SCDOT
	c. Utility Risk Sharing	SCDOT
	d. Contract Time Commitments	AGC
	e. Dispute Review Board	AGC
	f. CEI Contract Improvements	AGC
V.	Redacted Proposal Language	SCDOT
VI.	MOT Construction Manager	SCDOT
VII.	Open Discussion	SCDOT/ACEC/AGC
VIII.	Action Items	SCDOT/ACEC/AGC
IX.	Next Meeting Date September 18, 2019, 9:00 AM (AGC Lead)	AGC

X. Adjourn