

PY 2015 Prescreen PoDI Selection and Risk Analysis

Project Description	Project Number	District	Project Cost	Potential Risk Area(s)	FHWA Oversight Initiatives	Changes from PY2014	Complexity	Cost	Schedule	Urgency	Environmental & Stakeholders	Funding	Project Administration	National/Regional Significance	Corporate Actions	Local Considerations	Final PoDI?	Score
I-26 Safety Clear Zone Project	NA	6	NA	Public Controversy; Design Criteria	Participate in Public Meetings; Review Preliminary Plans; Review and Approve final PS&E	Retain											Yes	0
US 17 / Main Road Superstreet project	NA	6	\$3.5M	Public Controversy; New Design Concept	Participate in Public Meetings; Review Preliminary & Final Plans; Review and Approve final PS&E	Retain											Yes	0
I-526 extension	NA	6		Public Controversy; regional importance; potential lawsuits	Complete reviews of the NEPA Document	Retain											Yes	0
SC 41 Wando River D/B Bridge replacement	BR88(079); 8.158B	6	\$50M	Project Size; Innovative contracting techniques; Difficult location for construction	Technical Advisor on RFQ/RFP Committee; Review/Approve of RFQ and RFP contract documents; Concur in Contract Award; Plan Review; Construction Oversight	Retain											Yes	0
Boundary Street Improvements	7.036939A; EM13(002)	6	\$17M	Directly supports USDOT/FHWA Initiative (TIGER Funding)	Approve PS&E; Concur in Contract Award; Construction Oversight	Retain											Yes	0
I-95 / US 301 D/B interchange improvements	LSCG(004); 38.036984	7	\$32M	Directly supports USDOT/FHWA Initiative (TIGER Funding); Regional importance	Technical Advisor on RFP Committee; Concur in Contract Award; Plan Review; Construction Oversight	Retain											Yes	0
South Carolina State University Transportation Research Center	NA	7	\$80+M	High Risk Grantee	Review/Approve project actions as outlined in FHWA's April 17, 2008 letter to SCSU	Retain											Yes	0
I-20 Bridge Deck Replacement	31.038634	1		Traffic Impacts; Construction staging	TBD	Proposed New PoDI	Moderate	Low	Elevated	Elevated	Low	Low	Elevated	Low	Low	Low	Yes	17
I-20 Widening from US 378 to Long Pond Road	NA	1	\$155 M	Project Size; Project on NHS; Regional importance; Traffic Impacts	TBD	Proposed New PoDI	Moderate	Moderate	Moderate	Moderate	Moderate	Moderate	Low	Moderate	Low	Moderate	Yes	18
I-26 Widening from St Andrews Road to Broad River Road / I-26 Express Lane / I-20 & I-26 Interchange	NA	1	\$80 M	Project Size; Project on NHS; Regional importance; Traffic Impacts	TBD	Proposed New PoDI	Elevated	Elevated	Moderate	Moderate	Elevated	Moderate	Low	Moderate	Moderate	Moderate	Yes	22
I-77 Widening from I-20 to SC277 (or passed Killian Road?)	NA	1	\$37 M	Project Size; Project on NHS; Regional importance; Traffic Impacts; Innovative Contracting Technique	TBD	Proposed New PoDI	Moderate	Moderate	Moderate	Moderate	Moderate	Moderate	Low	Moderate	Low	Moderate	Yes	18
John Hardee Airport Connector	NA	1	\$14 M +	Political Controversy	TBD	Potential New PoDI	Moderate	Moderate	Moderate	Moderate	Elevated	Elevated	Low	Low	Low	Low	Yes	18
Hardscrabble Road Widening	NA	1	\$36.5 M	ROW Impacts, Political & Public Involvement	TBD	Potential New PoDI	Low	Low	Moderate	Low	Moderate	Low	Moderate	Low	Low	Low	No	13
Leesburg Road Upgrades	NA	1	\$30 M	ROW Impacts, Political & Public Involvement	TBD	Potential New PoDI	Low	Low	Low	Low	Moderate	Low	Low	Low	Low	Low	No	11
S-68 / S-227 (Key Road) Bridge Replacement	NA	2		Historic & Environmental Impacts	TBD	Potential New PoDI - evaluate	Low	Low	Low	Low	Low	Low	Low	Low	Low	Low	No	10
I-85 SB Widening; from Woodruff Road to CD exit ramp (north of Mauldin Road) / I-85 NB & SB Widening from Pelham Rd to SC 14 / I-85 Laurens Rd Interchange	NA	3	\$112 M	Project Size; Project on NHS; Regional importance; Traffic Impacts	TBD	Proposed New PoDI	Moderate	Moderate	Moderate	Moderate	Moderate	Elevated	Moderate	Low	Low	Low	Yes	18
I-85 Widening and Interchange improvements from S-57 to NC State Line	NA	4	\$437 M	Project Size; Project on NHS; Regional importance; Traffic Impacts	TBD	Proposed New PoDI	Elevated	Moderate	Moderate	Moderate	Elevated	Elevated	Moderate	Low	Low	Low	Yes	20
I-77 / Coltharp Interchange (new interchange study)	NA	4	\$0.4 M	Regional importance; Interstate traffic impacts	TBD	Proposed New PoDI	Moderate	Low	Low	Low	Moderate	Low	Moderate	Low	Low	Low	No	13
US 378 Widening from US 52 to SC 41	NA	5	\$112 M (local)	?	TBD	Potential New PoDI - NEPA document? - evaluate	Low	Low	Low	Low	Low	Low	Low	Low	Low	Low	No	10
SC 51 Widening from S-57 to US 378	NA	5	\$112 M (local)	?	TBD	Potential New PoDI - NEPA document? - evaluate	Low	Low	Low	Low	Low	Low	Low	Low	Low	Low	No	10
S-107 (Alligator Road) Widening from US 52 to US 76	NA	5	\$70 M (local)	?	TBD	Potential New PoDI - NEPA document? - Significant ROW - evaluate	Low	Low	Low	Low	Low	Low	Low	Low	Low	Low	No	10
Glenn's Bay Road Widening and US 17 Bypass interchange	NA	5	\$65 M (local)	?	TBD	Potential New PoDI - NEPA document? - evaluate	Low	Low	Low	Low	Low	Low	Low	Low	Low	Low	No	10
I-73 Mitigation	NA	5	?	Significant Resource Agency Coordination, Political and Public Involvement	TBD	Proposed New PoDI	Moderate	Moderate	Moderate	Moderate	Elevated	Moderate	Low	Moderate	Low	Low	Yes	18

PY 2015 Prescreen PoDI Selection and Risk Analysis

Project Description	Project Number	District	Project Cost	Potential Risk Area(s)	FHWA Oversight Initiatives	Changes from PY2014	Complexity	Cost	Schedule	Urgency	Environmental & Stakeholders	Funding	Project Administration	National/Regional Significance	Corporate Actions	Local Considerations	Final PoDI?	Score
US 21 Bridge over Harbor River	P026(862)	6	\$60 M	Innovative Contracting; Unique Bridge	Technical Advisor on RFP Committee; Concur in Contract Award; Plan Review; Construction Oversight	Proposed New PoDI	Elevated	Moderate	Moderate	Low	Moderate	Low	Moderate	Low	Low	Low	Yes	▲ 16
I-526 Widening and Interchange Improvements from Rivers Ave. to Paul Cantrell Interchange	NA	6	\$456 M	Project Size; Project on NHS; Regional importance; Traffic Impacts	TBD	Proposed New PoDI	Elevated	Moderate	Moderate	Elevated	Elevated	Low	Moderate	Low	Low	Low	Yes	◆ 19
Clements Ferry Road (Phase I) from I-526 to Jack Primus Road	NA	6	\$44 M	Project Size; Regional Importance	TBD	Potential New PoDI - evaluate	Low	Low	Low	Moderate	Moderate	Low	Low	Low	Low	Low	No	▲ 12
Port Access Road Interchange Modifications	NA	6	\$151 M	Project Size; Project on NHS; Regional importance; Traffic Impacts; innovative Contracting Technique	TBD	Proposed New PoDI	Moderate	Moderate	Moderate	Moderate	Elevated	Elevated	Moderate	Moderate	Moderate	Low	Yes	◆ 21
Maybank Highway Improvements	NA	6	\$20 M	Regional Importance; Political Involvement; Local Agency Oversight; Geometric Issues	TBD	Potential New PoDI - evaluate	Low	Low	Low	Elevated	Moderate	Low	Elevated	Low	Low	Moderate	Yes	▲ 16
Cypress Gardens Road Bridge Replacement	P027(392)	6	\$4 M	Traffic Impacts; Innovative Contracting; ER Funding	TBD	Proposed New PoDI	Low	Low	Elevated	Moderate	Elevated	Low	Moderate	Moderate	Low	Moderate	Yes	◆ 18