



South Carolina  
Department of Transportation

955 Park Street  
Post Office Box 191  
Columbia, South Carolina 29202-0191

Office of the Executive Director  
(803) 737-1302 • Fax (803) 737-2038

State Highway Engineer  
(803) 737-1314 • Fax (803) 737-2038

Chief Financial Officer  
(803) 737-1240 • Fax (803) 737-2014

Director of Mass Transit  
(803) 737-9720 • Fax (803) 737-9739

May 21, 1998

**INSTRUCTIONAL BULLETIN NO. 98-6**

**SUBJECT:** Estimates for "C" Projects

**EFFECTIVE DATE:** May 22, 1998

**SUPERSEDES:** None

**RE:** Memorandum dated April 27, 1998 from Director of Preconstruction DuBose (attached)

Currently, squad personnel provide an interim estimate for 'C' projects to the project manager upon completion of the plans. This estimate will no longer be prepared by squad personnel. When the 'C' project plans are completed and sent to Right of Way, the original plans will be sent to the Specifications and Estimates Group (S&E) so that a detailed estimate can be created. The estimated project cost will then be sent to the Project Manager.

Prior to the letting, the above mentioned estimate will be reviewed and the Engineer's Estimate will be computed by the S&E Group incorporating any plan changes and revised cost data.

Approved: \_\_\_\_\_

E. S. Eargle  
Road Design Engineer

ESE:adf

Attachment

cc:

Federal Proj. Dev. Engr. Pratt

"C" Proj. Dev. Engr. Kneece