







SCDOT TENTATIVE LETTINGS
Operational & Safety April 2024 - March 2025
Subject To Change Without Notice

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
4/2024	0456381	P030232	Intersection Improvements - US 76 and S-1125/Destination Blvd	Intersection Improvement	Anderson	L- 9655	Intersection Improvement		0.150	Destination Blvd (0.000)	(0.150)
					Anderson	S- 1125	Intersection Improvement		0.200	(1.050)	(1.250)
					Anderson	US 76	Intersection Improvement		0.550	(8.000)	(8.550)
			NOTE: NEW CONTRACT								
4/2024	0768270	P043016	S-265 (Roseida Road) Beaufort County	Safety Improvement	Beaufort	S- 265	2 Lane Shoulder		1.240	(0.000)	(1.240)
			NOTE: NEW CONTRACT								
4/2024	2614830	P031828	US 501 Realignment from Broadway Street to 7th Avenue North	Intersection Improvement	Horry	US 17 BUS	Intersection Improvement		0.200	(11.500)	(11.700)
					Horry	US 501	Intersection Improvement		0.210	Broadway Street (33.500)	N Kings Highway (33.710)
			NOTE: CONTRACT HAS BEEN MOVED FROM 1/1/2024 LETTING								
4/2024	5260330	P040810	Type II Traffic Signal Upgrades for District 2	Signal	Greenwood	S- 206	Signal Installation		0.100	TS2164 S-206 (0.500)	S-244 (0.600)
					Greenwood	S- 73	Signal Installation		0.050	TS2161 S-73 (0.400)	Glenwood (0.450)
					Greenwood	SC 72 BUS	Signal Installation		0.050	TS2120 SC 72 Bus (2.900)	S-29/S-107 (2.950)
					Greenwood	US 221	Signal Installation		0.100	TS2169 US 221 (18.000)	Sprott Street (18.100)
					Newberry	S- 642	Signal Installation		0.100	TS2361 S-160 (0.700)	S-642 (0.800)
4/2024	5260330	P040845	Type II Traffic Signal Rebuilds in District 2 FY22	Signal	Anderson	SC 24	Signal Installation		0.100	TS2646 SC 24 (10.000)	Old Greenpond Road (10.100)
					Anderson	SC 81	Signal Installation		0.100	TS2675 SC 81 (28.200)	Alliance Pkwy (28.300)
					Anderson	US 29	Signal Installation		0.100	TS2600 US 29 (2.500)	Beaver Dam Rd (2.600)
					Greenwood	US 221	Signal Installation		0.100	TS2177 US 221 (19.500)	SC 72 (19.600)
					Greenwood	US 25	Signal Installation		0.100	TS2126 US 25 (21.300)	Piedmont Plz (21.400)
					Laurens	US 76	Signal Installation		0.100	TS2232 US 76 (1.000)	Pinehaven St (1.100)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
4/2024	5561081	P041011	Type II Traffic Signal Upgrades District 5 FY 23	Signal	Florence	S- 31	Signal Installation		1.100	TS5228 S-13 (1.500)	TS5229 S-329 (2.600)
					Florence	SC 51	Signal Installation		0.100	TS5284 SC 51 (36.700)	SC 51 Conn (36.800)
					Horry	US 378	Signal Installation		0.100	TS5516 US 378 (10.400)	S-62 (10.500)
					Marlboro	US 15	Signal Installation		0.100	TS5791 US 15/401 (20.000)	SC 381 (20.100)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
			NOTE: NEW CONTRACT								
5/2024	0768640	P041535	Type II Traffic Signal Upgrades City of Beaufort FY24	Signal	Beaufort	S- 40	Signal Installation		0.100	TS102 S-40 (0.500)	@ S-20 (0.600)
					Beaufort	SC 170	Signal Installation		0.100	TS510 SC 170 (22.300)	@ S-589 (22.400)
					Beaufort	SC 170	Signal Installation		0.100	TS513 SC 170 (20.900)	@ SC 128 (21.000)
					Beaufort	SC 281	Signal Installation		0.100	TS602 SC 281 (2.900)	@ S-54 (3.000)
					Beaufort	SC 281	Signal Installation		0.100	TS603 SC 281 (2.700)	@ S-69 (2.800)
					Beaufort	SC 281	Signal Installation		0.100	TS606 SC 281 (1.800)	@ Reynolds St (1.900)
					Beaufort	SC 281	Signal Installation		0.100	TS611 SC 281 (0.400)	@ S-151 (0.500)
					Beaufort	US 21	Signal Installation		0.100	TS623 US 21 (23.000)	@ S-550 (23.100)
			NOTE: NEW CONTRACT								
5/2024	5168820	P043244	2024-2025 Interstate Guardrail Program	Guardrail	District 1				0.000		
			NOTE: NEW CONTRACT								
5/2024	5168890	P043256	2024-2025 Non-Interstate Guardrail Program	Guardrail	District 1				0.000		
			NOTE: NEW CONTRACT								
5/2024	5268830	P043246	2024-2025 Interstate Guardrail Program	Guardrail	District 2				0.000		
			NOTE: NEW CONTRACT								
5/2024	5268900	P043257	2024-2025 Non-Interstate Guardrail Program	Guardrail	District 2				0.000		
			NOTE: NEW CONTRACT								
5/2024	5368840	P043250	2024-2025 Interstate Guardrail Program	Guardrail	District 3				0.000		
			NOTE: NEW CONTRACT								
5/2024	5368910	P043258	2024-2025 Non-Interstate Guardrail Program	Guardrail	District 3				0.000		
			NOTE: NEW CONTRACT								
5/2024	5468850	P043252	2024-2025 Interstate Guardrail Program	Guardrail	District 4				0.000		
			NOTE: NEW CONTRACT								
5/2024	5468920	P043259	2024-2025 Non-Interstate Guardrail Program	Guardrail	District 4				0.000		
			NOTE: NEW CONTRACT								
5/2024	5568860	P043253	2024-2025 Interstate Guardrail Program	Guardrail	District 5				0.000		
			NOTE: NEW CONTRACT								
5/2024	5568930	P043260	2024-2025 Non-Interstate Guardrail Program	Guardrail	District 5				0.000		
			NOTE: NEW CONTRACT								
5/2024	5668870	P043254	2024-2025 Interstate Guardrail Program	Guardrail	District 6				0.000		
			NOTE: NEW CONTRACT								
5/2024	5668940	P043261	2024-2025 Non-Interstate Guardrail Program	Guardrail	District 6				0.000		

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
			NOTE: NEW CONTRACT								
	5/2024	5768880	P043255	2024-2025 Interstate Guardrail Program	Guardrail	District 7			0.000		
			NOTE: NEW CONTRACT								
	5/2024	5768950	P043262	2024-2025 Non-Interstate Guardrail Program	Guardrail	District 7			0.000		
			NOTE: NEW CONTRACT								
	6/2024	4052640	P037535	Caughman Rd. (S-404) at Hallbrook Dr./Trailwood Ln. (S-40-1660) Turn Lanes	Intersection Improvement	Richland	S- 1660	Add Turn Lane	0.100	(0.800)	(0.900)
					Richland	S- 404	Add Turn Lane	0.080	(0.220)	(0.300)	
	6/2024	5457170	P039980	Type II Signal Rebuilds D3 &D4	Signal	Chesterfield	SC 9	Signal Installation	0.100	(36.700)	(36.800)
					Chesterfield	US 1	Signal Installation	0.100	(32.800)	(32.900)	
					Chesterfield	US 1	Signal Installation	0.100	(33.200)	(33.300)	
					Lancaster	S- 136	Signal Installation	0.100	(0.100)	(0.200)	
					Lancaster	S- 136	Signal Installation	0.100	(0.400)	(0.500)	
					Lancaster	US 521	Signal Installation	0.100	(2.600)	(2.700)	
					Union	SC 18	Signal Installation	0.100	(0.500)	(0.600)	
					Union	SC 18	Signal Installation	0.100	(1.300)	(1.400)	
	6/2024	5457170	P041129	Type II Traffic Signal Upgrades in District 4 FY23	Signal	Chesterfield	US 1	Signal Installation	0.100	TS4202 US 1 (33.400)	@ US 52 (33.500)
					Fairfield	US 321	Signal Installation	0.100	TS4312 US 321 (9.300)	@ S-248 (9.400)	
				NOTE: CONTRACT HAS BEEN MOVED FROM 1/1/2024 LETTING							
	6/2024	5657830	P039820	Type II Signal Upgrades D6	Signal	Beaufort	SC 281	Signal Installation	0.000	(1.410)	(1.410)
					Berkeley	US 17 ALT	Signal Installation	0.000	(16.120)	(16.120)	
					Berkeley	US 176	Signal Installation	0.000	(24.140)	(24.140)	
					Berkeley	US 176	Signal Installation	0.000	(24.370)	(24.370)	
				NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING							
	7/2024	0460340	P040812	Type II Traffic Signal Upgrades City of Anderson FY22	Signal	Anderson	S- 274	Signal Installation	1.000	S-22 (2.000)	US76/178 (3.000)
					Anderson	S- 350	Signal Installation	0.100	TS2909 US 76/178 (0.400)	S-350 (0.500)	
					Anderson	S- 472	Signal Installation	0.600	North Point Drive (0.000)	S-1100 (0.600)	
				NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING							
	7/2024	0657500	P030268	Operational/Shoulder Improvements - SC 3 (Marlboro Ave)	Corridor Improvement	Barnwell	S- 308	Bicycle & Pedestrian	0.240	SC 3 (Marlboro Ave.) (0.000)	S-41 (Reynolds Rd.) (0.240)
					Barnwell	S- 708	Bicycle & Pedestrian	0.240	SC 3 (Marlboro Ave.) (0.000)	SC 3 (Marlboro Ave.) (0.240)	
					Barnwell	S- 817	Bicycle & Pedestrian	0.220	S-708 (0.000)	S-41 (Reynolds Rd.) (0.220)	

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Barnwell	SC 3	Bicycle & Pedestrian		4.840	SC 70 (MAIN ST) (9.850)	S-506 (SOUTH OF ASHLEIGH RD) (14.690)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
7/2024	0852230	P037188	Section/Corridor Improvements - S-29 - Eagle Rd (S-251) to S-585 (Near Garwood Rd)	Safety Improvement	Berkeley	S- 29	Intersection Improvement		1.300	(3.900)	(5.200)
7/2024	0852230	P039868	Henry Brown Blvd. and Red Bank Road Intersection Improvements	Intersection Improvement	Berkeley	S- 136	Intersection Improvement		0.100	0.1 miles N of S-29 (1.900)	0.1 miles S of S-29 (2.000)
					Berkeley	S- 29	Intersection Improvement		0.170	S-251 Eagle Road (2.200)	Just W of S Cranford Road (2.370)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
7/2024	0868960	P043265	S-413 (Black Tom Road) Berkeley County	Safety Improvement	Berkeley	S- 413	2 Lane Shoulder		1.930	(0.000)	(1.930)
7/2024	0868960	P043266	S-250 (Howe/Hall Road) Berkeley County	Safety Improvement	Berkeley	S- 250	2 Lane Shoulder		1.010	(0.090)	(1.100)
			NOTE: NEW CONTRACT								
7/2024	1057100	P039389	Intersection Improvement S-169 (Von Ohlsen Rd)/S-881 (Lincolville Rd)	Safety Improvement	Charleston	S- 169	2 Lane Shoulder		0.500	(0.300)	(0.800)
					Charleston	S- 881	2 Lane Shoulder		0.560	(1.670)	(2.230)
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING								
7/2024	2357450	P038375	West Georgia Road (S-272) from Neely Ferry Road to Fork Shoals Road	Corridor Improvement	Greenville	L- 1155	Intersection Improvement		0.000	(0.000)	(0.000)
					Greenville	S- 272	Enhancement		0.206	Morning Mist Lane (L-9072) (3.768)	Malibu Lane (L-9678) (3.974)
					Greenville	S- 272	Enhancement		0.345	Kettle Oak Way (L- 8504) (3.284)	Rio Grande PL (Private at 3.629) (3.629)
					Greenville	S- 272	Intersection Improvement		0.000	(2.760)	(2.760)
					Greenville	S- 272	Intersection Improvement		0.000	(4.100)	(4.100)
					Greenville	S- 272	Intersection Improvement		0.000	Neely Ferry Road (L- 2711) (1.785)	Neely Ferry Road (L- 2711) (1.785)
					Greenville	S- 453	Intersection Improvement		0.000	(0.000)	(0.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 1/1/2024 LETTING								
7/2024	3856130	P030307	Operational/Shoulder Improvement - SC 4 (Stonewall Jackson Blvd)	Corridor Improvement	Orangeburg	SC 4	Bicycle & Pedestrian		1.640	(30.560)	(32.200)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
7/2024	4466030	P037614	Union CTC - Sidewalk	Shoulder Improvement	Union	SC 49	Sidewalk Improvements		0.050	(18.490)	(18.540)
			NOTE: CONTRACT HAS BEEN MOVED FROM 4/1/2024 LETTING								
7/2024	5569190	P043333	2025 District 5 Secondary Route Raised Pavement Markers	Pavement Markings	District 5				0.000		

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
			NOTE: NEW CONTRACT								
7/2024	5662380	P037889	Safety Improvements/RSA S-75 (Ashley Phosphate Rd)	Safety Improvement	Charleston	S- 75	5 Lane Curb & Gutter		1.000	(0.000)	(1.000)
					Charleston	S- 75	Bicycle & Pedestrian		1.269	(1.000)	(2.269)
					Dorchester	S- 62	Bicycle & Pedestrian		1.820	(0.000)	(1.820)
7/2024	5662380	P039378	Intersection Improvements S-76 (Ladson Rd)/S-2421 (College Park Rd)	Safety Improvement	Charleston	S- 2421	2 Lane Shoulder		0.128	(0.000)	(0.128)
					Charleston	S- 76	2 Lane Shoulder		0.128	(2.262)	(2.390)
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING								
7/2024	8868750	P041848	I-20 Safety Improvements MM 0 - MM 51	Safety Improvement	Aiken	I- 20	Clearing & Grubbing		37.170	(0.000)	(37.170)
					Lexington	I- 20	Clearing & Grubbing		13.830	(37.170)	(51.000)
			NOTE: NEW CONTRACT								
8/2024	2357390	P037888	Safety Improvements/RSA SC 183	Safety Improvement	Greenville	SC 183	5 Lane Curb & Gutter		1.800	(4.200)	(6.000)
8/2024	2665920	P041120	Intersection Improvement US 17 (N Hwy 17 BP) / L-537 (67th Ave N)	Safety Improvement	Horry	L- 537	2 Lane Shoulder		0.284	(0.425)	(0.709)
					Horry	US 17	4 Lane Divided Highway		0.568	(17.017)	(17.585)
9/2024	0864370	P037072	SC 6 Safety Improvements in Berkeley County	Safety Improvement	Berkeley	SC 6	2 Lane Shoulder		10.000	near S-59 (County Line Rd.) (0.000)	near L-2901 (Mikey Rd.) (10.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
9/2024	2357430	P037885	Safety Improvements/RSA US 29	Safety Improvement	Greenville	US 29	5 Lane Curb & Gutter		1.000	(16.000)	(17.000)
					Greenville	US 29	5 Lane Curb & Gutter		2.700	(8.600)	(11.300)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
9/2024	2360480	P040851	Type II Traffic Signal Upgrades on SC 291 in Greenville	Signal	Greenville	SC 291	Signal Installation		0.100	118 SC 291 (5.304)	Antrim (5.404)
					Greenville	SC 291	Signal Installation		0.100	TS0155 SC 291 (9.104)	Rutherford Rd (9.204) (9.104)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
9/2024	2361470	P041100	Type II Traffic Signal Upgrades FY22 in City of Greenville	Signal	Greenville	S- 311	Signal Installation		0.100	TS0184 S-311 (2.200)	@ Frontage Road (2.300)
					Greenville	S- 47	Signal Installation		0.100	TS0068 S-47 (0.200)	@ S-79 (0.300)
					Greenville	S- 75	Signal Installation		0.100	TS0148 S-1077 (1.200)	@ Cleveirvine Ave (1.300)
					Greenville	US 123	Signal Installation		0.100	TS0013 US 123 (4.800)	@ S-79 (4.900)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
9/2024	2664350	P037075	US 701 Safety Improvements in Horry County	Safety Improvement	Horry	US 701	2 Lane Shoulder		10.206	Georgetown/Horry County Line (0.000)	near L-435 (Copperhead Rd.) (10.206)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
			NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2023 LETTING								
9/2024	4247020	P030823	Intersection Improvements - SC 9 (Boiling Springs Rd) and 4th St./Shoally Creek Rd.	Interchange Improvement	Spartanburg	SC 9	Intersection Improvement		0.000	14.624 (14.624)	14.9 (14.624)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
9/2024	4257070	P039380	Intersection Improvement S-908 (Gap Creek Road)/L-745 (Gary Armstrong/Hampton Rd)	Safety Improvement	Spartanburg	L- 745	2 Lane Shoulder		0.560	(6.570)	(7.130)
					Spartanburg	S- 908	2 Lane Shoulder		0.560	(1.660)	(2.220)
			NOTE: CONTRACT HAS BEEN MOVED FROM 5/1/2024 LETTING								
9/2024	4357120	P039926	Type II Signal Upgrades D1	Signal	Sumter	S- 107	Signal Installation		0.100	(0.100)	(0.200)
					Sumter	SC 120	Signal Installation		0.100	(15.500)	(15.600)
					Sumter	US 15	Signal Installation		0.100	(11.000)	(11.100)
					Sumter	US 15	Signal Installation		0.100	(3.600)	(3.700)
					Sumter	US 15	Signal Installation		0.100	(9.300)	(9.400)
			NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2023 LETTING								
9/2024	5158480	P040293	FY21 District 1 Traffic Signal Rebuilds	Signal	Kershaw	SC 341	Signal Installation		0.100	TS1148 SC 341 (12.600)	@ S-87 (12.700)
					Lexington	S- 36	Signal Installation		0.100	TS1434 S-36 (3.800)	@ S-757 (3.900)
					Lexington	US 378	Signal Installation		0.100	S-644 (24.600)	S-794 (24.700)
					Richland	US 1	Signal Installation		0.100	TS1741 US 1 (11.100)	@ Columbia NW Shopping Center (11.200)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
9/2024	5361690	P041183	Type II Traffic Signal Rebuild District 3 FY23	Signal	Greenville	SC 81	Signal Installation		0.100	TS3511 SC 81 (2.700)	@ S-149 (2.800)
					Greenville	US 276	Signal Installation		0.100	TS3100 US 276 (41.800)	@ S-107 (41.900)
					Spartanburg	S- 31	Signal Installation		0.100	TS3189 S-31 (7.300)	@ Mary Black Hspl (7.400)
					Spartanburg	US 176	Signal Installation		0.100	TS3499 US 176 (13.800)	@ S-858 (13.900)
					Spartanburg	US 221	Signal Installation		0.100	US 221 (24.100)	@ Carolina Caulder (24.200)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
9/2024	5760470	P040848	Type II Traffic Signal Upgrade for District 7 FY22	Signal	Aiken	S- 33	Signal Installation		0.100	TS7643 S-33 (0.600)	Ergle St (0.700)
					Aiken	SC 191	Signal Installation		0.100	TS7633 SC 191 (1.300)	S-33 (1.400)
					Aiken	SC 302	Signal Installation		0.100	TS7739 SC 302 (11.600)	Dougherty Rd (11.700)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Aiken	SC 421	Signal Installation		0.100	TS7608 SC 421 (8.100)	Howlandville St (8.200)
					Aiken	US 78	Signal Installation		0.100	TS7723 US 78 (14.500)	Hayne Ave (14.600)
					Allendale	US 278	Signal Installation		0.100	TS7000 US 278 (7.300)	US 301 (7.400)
					Orangeburg	US 178 BUS	Signal Installation		0.100	TS7255 US 178 (4.100)	US 21 (4.200)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
9/2024	5761880	P041224	Type II Traffic Signal Upgrade District 7 FY23	Signal	Clarendon	US 301	Signal Installation		0.100	TS7148 US 301 (19.700)	SC 260 (19.800)
					Orangeburg	SC 6	Signal Installation		0.100	TS7116 US 601 (15.100)	@ SC 6 (15.200)
					Orangeburg	US 178	Signal Installation		0.100	TS7403 US 178 (2.000)	@ Park St (2.100)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	0450000	P030834	Intersection Improvements- US 29 @ S-146 (Bowlan Rd)/S-331 (Old Williamston Rd)	Intersection Improvement	Anderson	L- 612	Intersection Improvement		0.031	(0.000)	(0.031)
					Anderson	S- 146	Intersection Improvement		0.066	(1.494)	(1.560)
					Anderson	S- 331	Intersection Improvement		0.121	(0.000)	(0.121)
					Anderson	US 29	Intersection Improvement		0.090	(24.657)	(24.747)
			NOTE: CONTRACT HAS BEEN MOVED FROM 7/1/2024 LETTING								
10/2024	2265480	P042233	US 701 Safety Improvements in Georgetown County	Safety Improvement	Georgetown	US 701	2 Lane Shoulder		9.160	0.4 miles SW of Messiah Drive (12.900)	Horry / Georgetown County Line (22.060)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	2565400	P042135	US 321 Safety Improvements in Hampton County	Safety Improvement	Hampton	US 321	2 Lane Shoulder		10.000	Jasper /Hampton County Line (0.000)	Near Bram Lane (10.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	2614820	P031827	US Highway 17 Bus Intersection Improvements - Garden City	Intersection Improvement	Horry	L- 2871	Intersection Improvement		0.130	(0.870)	(1.000)
					Horry	L- 5229	Intersection Improvement		0.200	(0.000)	(0.200)
					Horry	S- 51	Intersection Improvement		0.100	(0.000)	(0.100)
					Horry	S- 801	Intersection Improvement		0.200	(0.000)	(0.200)
					Horry	US 17 BUS	Intersection Improvement		1.300	Garden City Connector (0.300)	Inlet Square Drive (S-801) (1.600)
			NOTE: NEW CONTRACT								

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
10/2024	2657950	P039246	Horry CTC - right turn lane at Mt. Zion Rd. and HWY 90 -S-1033	Interchange Improvement	Horry				0.000		
			NOTE: CONTRACT HAS BEEN MOVED FROM 3/1/2024 LETTING								
10/2024	2669120	P039385	US 501/L-8968/S-905	Safety Improvement	Horry	L- 8968	2 Lane Shoulder		0.090	(0.000)	(0.090)
					Horry	S- 905	2 Lane Shoulder		0.090	(0.560)	(0.650)
					Horry	US 501	2 Lane Shoulder		0.200	(32.490)	(32.690)
			NOTE: NEW CONTRACT								
10/2024	4165410	P042228	SC 121 Safety Improvements in Saluda County	Safety Improvement	Saluda	SC 121	2 Lane Shoulder		10.000	S-21 (Long Cane Road) (0.000)	0.1 Miles South of S-113 (Etheredge Rd) (10.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	4165420	P042229	SC 121 Safety Improvements in Saluda County	Safety Improvement	Saluda	SC 121	2 Lane Shoulder		12.690	US 178 (Greenwood Hwy) (11.040)	Newberry / Saluda County Line (23.730)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	4565130	P038116	US 521 Safety Improvements in Williamsburg County	Safety Improvement	Williamsburg	US 521	2 Lane Shoulder		10.000	S-19 (10.000)	S-30 (20.000)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	4565470	P042232	SC 261 Safety Improvements in Williamsburg County	Safety Improvement	Williamsburg	SC 261	2 Lane Shoulder		6.980	0.1 Miles South of S-160 (Cow Head Rd) (33.320)	S-5 (County Line Rd) (40.300)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	5164360	P037062	US 521 Safety Improvements in Sumter and Kershaw County	Safety Improvement	Kershaw	US 521	2 Lane Shoulder		4.790	Sumter County Line (0.000)	Near SC 261 Boykin Rd (4.790)
					Sumter	US 521	2 Lane Shoulder		9.362	Near L-1025 Brahbam Dr (19.938)	Kershaw County Line (29.300)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
10/2024	5456600	P039690	Type II Signal Upgrades D4	Signal	Chester	S- 3	Signal Installation		0.000	(0.580)	(0.580)
					Chester	US 321 BUS	Signal Installation		0.100	(1.100)	(1.200)
					Fairfield	SC 34	Signal Installation		0.000	(31.950)	(31.950)
					Fairfield	US 21	Signal Installation		0.010	(4.020)	(4.030)
					York	S- 50	Signal Installation		0.000	(0.700)	(0.700)
					York	S- 6	Signal Installation		0.090	(3.710)	(3.800)
					York	US 321	Signal Installation		0.100	(1.200)	(1.300)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	5460460	P040847	Type II Traffic Signal Upgrades in District 4 FY22	Signal	Cherokee	US 29	Signal Installation		0.100	TS4086 US 29 (18.200)	S-43 (18.300)
					Lancaster	S- 12	Signal Installation		0.100	TS4465 S-12 (1.700)	S-57 (1.800)
					Lancaster	SC 9 BUS	Signal Installation		0.100	TS4441 SC 9 (2.200)	S-292 (2.300)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Lancaster	US 521	Signal Installation		0.100	TS4457 US 521 (23.200)	SC9 (23.300)
					Lancaster	US 521 BUS	Signal Installation		0.100	TS4490 US 521 (0.700)	US 601 (0.800)
					Lancaster	US 521 BUS	Signal Installation		0.100	TS4491 US 521 (0.500)	S-48 (0.600)
					Union	SC 18	Signal Installation		0.100	TS4619 SC 18 (1.000)	S-50 (1.100)
					Union	SC 9	Signal Installation		0.100	TS4651 SC 9 (4.900)	S-38 (5.000)
					York	S- 31	Signal Installation		0.100	TS4699 S-31 (6.600)	S-6 (6.700)
					York	SC 274	Signal Installation		0.100	ID#54 SC 274 (0.400)	S-53 (0.500)
					York	SC 5	Signal Installation		0.100	ID#60 SC 5 (22.800)	Main Street (22.900)
					York	SC 901	Signal Installation		0.100	ID#115 SC 901 (11.700)	S-491 (11.800)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
10/2024	5560810	P040944	Type II Traffic Signal Rebuilds in District 5 FY2022	Signal	Darlington	US 52	Signal Installation		0.100	TS5042 US 52 (3.300)	@ McIver Rd (3.400)
					Florence	US 20 SPR	Signal Installation		0.100	TS5217 US 20 Spur (0.000)	@ Evans St (0.100)
					Florence	US 52	Signal Installation		0.100	TS5177 US 52 (28.900)	@ I-95 Ramp (29.000)
					Florence	US 52	Signal Installation		0.100	TS5267 US 52 (25.800)	@ Cheves St (25.900)
					Florence	US 52	Signal Installation		0.100	TS5269 US 52 (26.200)	@ Darlington St (26.300)
					Florence	US 52	Signal Installation		0.100	TS5270 US 52 (25.600)	@ Pine St (25.700)
					Florence	US 76	Signal Installation		0.100	TS5274 US 76 (18.500)	@ Dargan St (18.600)
					Georgetown	US 17	Signal Installation		0.100	TS5424 US 17 (36.600)	@ Bellamy Rd (36.700)
					Horry	US 501	Signal Installation		0.100	TS5509 US 501 (16.400)	@ El Bethel Rd (16.500)
					Horry	US 501	Signal Installation		0.700	TS5485 Conway HS (17.400)	TS5486 Millpond Rd (18.100)
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
11/2024	1057260	P037896	S-107 (Meeting St.) - Bike/Ped Safety Improvements/RSA	Safety Improvement	Charleston	S- 107	Bicycle & Pedestrian		1.420	(0.000)	(1.420)
11/2024	1057260	P037897	S-104 (King St.) - Bike/Ped Safety Improvements/RSA	Safety Improvement	Charleston	L- 104	Bicycle & Pedestrian		0.186	(0.570)	(0.756)
					Charleston	S- 104	Bicycle & Pedestrian		0.570	(0.000)	(0.570)
					Charleston	S- 104	Bicycle & Pedestrian		1.130	(0.760)	(1.890)
11/2024	1057260	P037901	S-404 (Calhoun Street) - Bike/Ped Safety Improvements/RSA	Safety Improvement	Charleston	S- 404	Bicycle & Pedestrian		1.480	(0.000)	(1.480)
11/2024	1057260	P037906	S-106 (St. Philip St) - Bike/Ped Safety Improvements/RSA	Safety Improvement	Charleston	L- 106	Bicycle & Pedestrian		0.020	(0.080)	(0.100)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Charleston	L- 106	Bicycle & Pedestrian		0.077	(0.340)	(0.417)
					Charleston	S- 106	Bicycle & Pedestrian		0.050	(0.000)	(0.050)
					Charleston	S- 106	Bicycle & Pedestrian		0.140	(0.930)	(1.070)
					Charleston	S- 106	Bicycle & Pedestrian		0.220	(0.120)	(0.340)
					Charleston	S- 106	Bicycle & Pedestrian		0.510	(0.420)	(0.930)
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
!	11/2024	2657410	P037887	Safety Improvements/RSA US 17	Safety Improvement	Horry	US 17	6 Lane Divided Highway	2.540	(23.500)	(26.040)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2022 LETTING							
!	11/2024	2657420	P037883	RSA US 17 Bus (MP 9.56 - 13.4)	Safety Improvement	Horry	US 17 BUS	Enhancement	4.333	(8.952)	(13.285)
				NOTE: CONTRACT HAS BEEN MOVED FROM 11/1/2022 LETTING							
!	11/2024	3260750	P040933	Type II Traffic Signal Rebuilds in District 1 FY2022	Signal	Lexington	S- 36	Signal Installation	0.100	TS1439 S-36 (5.700)	@ Thames Valley/S-42 (5.800)
					Lexington	S- 73	Signal Installation	0.100	TS1322 S-73 (12.900)	@ Pine Ridge (13.000)	
					Lexington	US 21	Signal Installation	0.100	TS1271 US 21/176/321 (19.100)	@ SC 302 (19.200)	
			NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2023 LETTING								
+	12/2024	2162290	P041331	Intersection Improvement - S-829 (Holly Circle) at US 76 (West Palmetto St) & SC 51 (Second Loop Rd)	Intersection Improvement	Florence	S- 829	3 Lane Curb & Gutter	0.052	(0.000)	(0.052)
					Florence	S- 829	3 Lane Curb & Gutter	0.168	US 76 W Palmetto St (0.052)	SC 51 Second Loop Rd (0.220)	
			NOTE: NEW CONTRACT								
+	12/2024	2354270	P030553	Butler Road (S-107) (Bridges Road to US 276)	Corridor Improvement	Greenville	S- 107	3 Lane Curb & Gutter	1.510	S-941 Bridges Rd (2.260)	S-928 Murray Drive (3.770)
					Greenville	S- 107	5 Lane Curb & Gutter	0.190	S-928 Murray Drive (3.770)	US 276 Main Street (3.960)	
			NOTE: NEW CONTRACT								
!	12/2024	3247351	0012506	I-26 over SC 302	Interchange Improvement	Lexington	I- 26	Interchange Improvement	1.000	(112.500)	(113.500)
					Lexington	SC 302	Interchange Improvement	0.400	(21.600)	(22.000)	
			NOTE: CONTRACT HAS BEEN MOVED FROM 12/1/2023 LETTING								
+	12/2024	3967000	P041052	Intersection Improvement SC 183 (Farrs Bridge Rd) / S-55 (Ireland Rd)	Safety Improvement	Pickens	S- 55	2 Lane Shoulder	0.285	(0.000)	(0.285)
					Pickens	SC 183	2 Lane Shoulder	0.570	(17.237)	(17.807)	
			NOTE: NEW CONTRACT								
!	12/2024	3984110	037728C	Intersection Improvements - SC 183 at Jameson Road	Intersection Improvement	Pickens	S- 95	Intersection Improvement	0.297	(4.714)	(5.011)
					Pickens	SC 183	Intersection Improvement	0.300	(19.982)	(20.282)	

