

SCDOT TENTATIVE LETTINGS
Rehab & Resurfacing October 2021 - September 2022
Subject To Change Without Notice

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
10/2021	0259610	P040501	2022 Interstate Preservation Program	Preservation	Aiken	I- 20	Rehabilitation	Mill & Replace 2 " - 4 "	14.340	0.76 Mi E of US 1 (22.830)	Lexington County Line (37.170)
10/2021	1059170	P040489	2022 Interstate Preservation Program	Preservation	Charleston	I- 526	Rehabilitation	Mill & Replace 2 " - 4 "	5.900	US 17 (10.000)	L-4486 (15.900)
10/2021	2759480	P040556	2022 Interstate Preservation Program	Preservation	Jasper	I- 95	Preservation	Mill & Replace 2" OGFC	3.680	0.33 Mi N of Georgia State Line (0.330)	0.91 Mi N of S-34 (4.010)
10/2021	3259200	P040500	2022 Interstate Preservation Program	Preservation	Lexington	I- 20	Rehabilitation	Mill & Replace 2 " - 4 "	12.330	Aiken County Line (37.170)	1.46 Mi W of S-204 (49.500)
10/2021	3360200	P040786	McCormick CTC - state - Jefferson St S-30 and Holiday Rd S-457 - Resurfacing	Rehabilitation	McCormick	S- 30	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.390	US-221 (0.000)	S-33-44 (1.390)
					McCormick	S- 457	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.440	US-378 (0.000)	S-405 (0.440)
10/2021	3859600	P040599	2022 Interstate Preservation Program	Preservation	Orangeburg	I- 95	Preservation	Mill & Replace 2" OGFC	13.820	I-26 Overpass bridge deck (85.750)	Bridge deck at Lake Marion (99.570)
10/2021	5160120	P040765	2022 Primary Preservation Program	Preservation	Lexington	SC 302	Preservation	Full Depth Patch	1.000	0.26 MI. W. OF S-32-952 (19.820)	S-32-378 (20.820)
					Lexington	US 1	Preservation	Full Depth Patch	0.200	S-32-1030 (19.430)	S-32-52 (19.630)
					Lexington	US 378	Preservation	Full Depth Patch	0.180	S-32-52 (15.190)	0.06 MI. E. OF S-32-638 (15.370)
10/2021	5160120	P040779	2022 Non-FA Secondary Preservation Program	Preservation	Lexington	S- 239	Preservation	Crack Seal	1.720	SC 60 (0.000)	SC 6 (1.720)
					Lexington	S- 759	Preservation	Full Depth Patch	1.210	S-32-760 (0.000)	DEAD END (1.210)
					Lexington	S- 935	Preservation	Crack Seal	1.350	S-32-231 (0.000)	DEAD END (1.350)
10/2021	5160120	P040780	2022 Primary Preservation Program	Preservation	Richland	SC 48	Preservation	Full Depth Patch	7.690	S-40-2644 (7.450)	S-40-804 (15.140)
10/2021	5160120	P040781	2022 Primary Preservation Program	Preservation	Richland	US 1	Preservation	Full Depth Patch	1.490	S-40-1480 (3.590)	S-40-1353 (5.080)
					Richland	US 601	Preservation	Full Depth Patch	4.120	CALHOUN COUNTY LINE (0.000)	SC 48 (4.120)
					Richland	US 601	Preservation	Full Depth Patch	4.880	US 76 (13.750)	SC 262 (18.630)
10/2021	5160120	P040782	2022 FA Secondary Preservation Program	Preservation	Richland	S- 61	Preservation	Full Depth Patch	2.060	US 21 (0.000)	US 321 (2.060)
10/2021	5559670	P040437	2022 Primary Preservation Program	Preservation	Darlington	SC 34	Preservation	Crack Seal	7.340	S-16-180 (20.330)	COUNTY LINE (27.670)
					Darlington	SC 403	Preservation	Crack Seal	13.540	FLORENCE COUNTY LINE (0.000)	US 15 (13.540)
10/2021	5559670	P040439	2022 Non-FA Secondary Preservation Program	Preservation	Darlington	S- 209	Preservation	Chip Seal	4.330	SC 403 (0.000)	END OF MAINTENANCE (4.330)
					Darlington	S- 512	Preservation	Chip Seal	0.950	SC 340 (0.000)	COUNTY LINE (0.950)
10/2021	5559670	P040441	2022 Primary Preservation Program	Preservation	Dillon	SC 57	Preservation	Overlay < 100 PSY (Ultra thin lift)	2.110	0.21 MI E OF S-17-45 (4.140)	0.70 MI E OF S-17-294 (6.250)
10/2021	5559670	P040443	2022 FA Secondary Preservation Program	Preservation	Dillon	S- 23	Preservation	Full Depth Patch	4.680	SC 34 (9.720)	US 301 (14.400)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
10/2021	5559670	P040444	2022 Primary Preservation Program	Preservation	Florence	SC 41	Preservation	Crack Seal	3.330	S-21-647 (3.640)	US 378 (6.970)
10/2021	5559670	P040445	2022 FA Secondary Preservation Program	Preservation	Florence	S- 473	Preservation	Overlay < 100 PSY (Ultra thin lift)	0.720	US 76 (0.000)	S-21-19 (0.720)
					Florence	S- 576	Preservation	Overlay < 100 PSY (Ultra thin lift)	1.130	S-21-112 (0.000)	S-21-29 (1.130)
					Florence	S- 587	Preservation	Overlay < 100 PSY (Ultra thin lift)	0.670	S-21-588 (0.000)	SC 51 (0.670)
10/2021	5559670	P040446	2022 Non-FA Secondary Preservation Program	Preservation	Florence	S- 1574	Preservation	Overlay < 100 PSY (Ultra thin lift)	0.090	S-21-1569 (0.000)	DEAD END (0.090)
					Florence	S- 560	Preservation	Overlay < 100 PSY (Ultra thin lift)	1.840	SC 341 (0.000)	S-21-58 (1.840)
10/2021	5559670	P040669	2022 Primary Preservation Program	Preservation	Florence	US 52	Preservation	Crack Seal	11.910	US 378 (4.260)	US 301 (16.170)
10/2021	5760060	P040732	2022 Primary Preservation Program	Preservation	Calhoun	US 176	Preservation	Crack Seal	4.770	S-35 (11.730)	S-155 (16.500)
10/2021	5760060	P040733	2022 FA Secondary Preservation Program	Preservation	Calhoun	S- 21	Preservation	Crack Seal	5.140	S-24 (0.000)	S-137 (5.140)
10/2021	5760060	P040735	2022 Non-FA Secondary Preservation Program	Preservation	Allendale	S- 129	Preservation	Crack Seal	1.660	US 301 (0.000)	S-19 (1.660)
					Allendale	S- 173	Preservation	Crack Seal	0.370	US 301 (0.000)	S-389 (0.370)
					Allendale	S- 270	Preservation	Crack Seal	0.370	S-389 (0.000)	US 301 (0.370)
					Allendale	S- 324	Preservation	Crack Seal	0.190	S-173 (0.000)	S-389 (0.190)
					Allendale	S- 389	Preservation	Crack Seal	0.160	S-173 (0.000)	S-389 (0.160)
					Allendale	S- 479	Preservation	Crack Seal	0.460	S-389 (0.000)	US 301 (0.460)
					Allendale	S- 504	Preservation	Crack Seal	0.290	S-270 (0.000)	S-479 (0.290)
					Allendale	S- 61	Preservation	Crack Seal	0.840	US 278 (0.000)	S-76 (0.840)
10/2021	5760060	P040736	2022 FA Secondary Preservation Program	Preservation	Barnwell	S- 21	Preservation	Crack Seal	4.430	US 278 (7.240)	SC 39 (11.670)
10/2021	5760060	P040738	2022 FA Secondary Preservation Program	Preservation	Hampton	S- 13	Preservation	Crack Seal	5.340	SC 63 (18.150)	US 601 (23.490)
					Hampton	S- 17	Preservation	Crack Seal	8.420	US 278 (0.000)	S-36 (8.420)
					Hampton	S- 50	Preservation	Crack Seal	1.700	SC 3 (8.960)	S-380 (10.660)
10/2021	5760060	P040740	2022 Primary Preservation Program	Preservation	Barnwell	SC 3	Preservation	Crack Seal	4.370	S-80 (2.580)	US 278 (6.950)
					Barnwell	SC 37	Preservation	Crack Seal	3.140	L-632 (6.220)	S-65 (9.360)
10/2021	5760060	P040741	2022 Primary Preservation Program	Preservation	Hampton	SC 3	Preservation	Crack Seal	3.460	S-95 (6.120)	L-952 (9.580)
10/2021	5760060	P040743	2022 Non-FA Secondary Preservation Program	Preservation	Hampton	S- 136	Preservation	Crack Seal	0.170	US 278 (0.000)	S-349 (0.170)
					Hampton	S- 187	Preservation	Crack Seal	0.290	S-69 (0.000)	S-136 (0.290)
					Hampton	S- 32	Preservation	Crack Seal	0.050	S-349 (0.000)	S-187 (0.050)
					Hampton	S- 335	Preservation	Crack Seal	0.550	S-31 (0.000)	S-336 (0.550)
					Hampton	S- 336	Preservation	Crack Seal	0.430	SC 63 (0.000)	Dead End (0.430)
					Hampton	S- 349	Preservation	Crack Seal	0.130	S-32 (0.000)	S-136 (0.130)
					Hampton	S- 453	Preservation	Crack Seal	0.490	S-335 (0.000)	S-59 (0.490)
					Hampton	S- 574	Preservation	Crack Seal	0.280	SC 63 (0.000)	S-335 (0.280)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Hampton	S- 575	Preservation	Crack Seal	0.270	S-574 (0.000)	S-336 (0.270)
					Hampton	S- 578	Preservation	Crack Seal	0.280	S-577 (0.000)	Dead End (0.280)
					Hampton	S- 669	Preservation	Crack Seal	0.250	S-336 (0.000)	S-577 (0.250)
					Hampton	S- 676	Preservation	Crack Seal	0.110	S-577 (0.000)	End State Maintenance (0.110)
					Hampton	S- 677	Preservation	Crack Seal	0.130	S-676 (0.000)	SC 63 (0.130)
					Hampton	S- 721	Preservation	Crack Seal	0.230	S-574 (0.000)	S-722 (0.230)
					Hampton	S- 722	Preservation	Crack Seal	0.140	S-574 (0.000)	S-721 (0.140)
					Hampton	S- 726	Preservation	Crack Seal	0.130	S-682 (0.000)	L-727 (0.130)
10/2021	5760060	P040744	2022 Non-FA Secondary Preservation Program	Preservation	Barnwell	S- 105	Preservation	Crack Seal	0.300	S-11 (0.000)	S-157 (0.300)
					Barnwell	S- 158	Preservation	Crack Seal	0.230	S-157 (0.000)	S-508 (0.230)
					Barnwell	S- 235	Preservation	Crack Seal	0.250	S-242 (0.000)	S-159 (0.250)
					Barnwell	S- 242	Preservation	Crack Seal	0.210	S-41 (0.000)	S-235 (0.210)
					Barnwell	S- 312	Preservation	Crack Seal	0.430	US 278 (0.000)	US 278 (0.430)
					Barnwell	S- 390	Preservation	Crack Seal	0.170	S-423 (0.000)	US 278 (0.170)
					Barnwell	S- 423	Preservation	Crack Seal	0.120	SC 64 (0.000)	S-312 (0.120)
					Barnwell	S- 423	Preservation	Crack Seal	0.210	S-312 (0.160)	S-426 (0.370)
					Barnwell	S- 426	Preservation	Crack Seal	0.170	US 278 (0.000)	S-423 (0.170)
					Barnwell	S- 507	Preservation	Crack Seal	0.110	S-507 (0.050)	Dead End (0.160)
					Barnwell	S- 508	Preservation	Crack Seal	0.050	S-158 (0.000)	S-507 (0.050)
					Barnwell	S- 89	Preservation	Crack Seal	0.200	S-154 (0.000)	S-1 (0.200)
					Barnwell	S- 89	Preservation	Crack Seal	0.410	SC 3 (0.520)	S-157 (0.930)
10/2021	5760060	P040745	2022 Non-FA Secondary Preservation Program	Preservation	Aiken	S- 48	Preservation	Crack Seal	0.520	SC 191 (0.000)	S-809 (0.520)
					Aiken	S- 82	Preservation	Crack Seal	0.250	S-809 (0.000)	S-809 (0.250)
10/2021	5760060	P040746	2022 FA Secondary Preservation Program	Preservation	Aiken	S- 260	Preservation	Crack Seal	5.010	SC 4 (0.000)	SC 118 (5.010)
					Aiken	S- 77	Preservation	Crack Seal	3.570	SC 4 (0.000)	US 78 (3.570)
10/2021	5760060	P040747	2022 Primary Preservation Program	Preservation	Aiken	SC 126	Preservation	Crack Seal	1.690	S-1760 (2.510)	US 25 (4.200)
10/2021	5760060	P040748	2022 Primary Preservation Program	Preservation	Clarendon	US 15	Preservation	Crack Seal	3.990	S-373 (6.220)	Summerton Town Limit (10.210)
10/2021	5760060	P040785	2022 Primary Preservation Program	Preservation	Orangeburg	US 178	Preservation	Crack Seal	1.030	0.02 mi. W of S-886 (39.530)	0.08 mi. E of S-542 (40.560)
11/2021	1359210	P039593	Chesterfield CTC - resurface S13-652	Rehabilitation	Chesterfield	S- 652	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.160	SC-9 (0.000)	End State Maintenance (0.160)
					Chesterfield	S- 652 DR1	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.140	SC-9 (0.000)	s-652DR2 (0.140)
					Chesterfield	S- 652 DR2	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.090	s-652DR1 (0.000)	s-652DR2 (0.090)


Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Chesterfield	S- 652 DR3	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.030	s-652DR1 (0.000)	End State Maintenance (0.030)
11/2021	1359210	P040208	2022 NHS Primary Pavement Improvement Program	Reconstruction	Chesterfield	US 1	Rehabilitation	Overlay 200 PSY	4.000	Bridge at Kershaw Co. Line (0.180)	0.23 Mile S of S-31 (4.180)
					Chesterfield	US 52	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.700	0.26 Mi S. of s-13-51 (17.260)	NC State Line (22.960)
11/2021	1359210	P040210	2022 FA Secondary Pavement Improvement Program	Reconstruction	Chesterfield	S- 22	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.990	0.32 Mi W of s-573 (4.500)	s-20 (6.490)
					Chesterfield	S- 22	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.040	s-20 (6.630)	0.79 Miles SW of S-144 (10.670)
					Chesterfield	S- 326	Rehabilitation	Mill & Replace 1 " - 2 "	2.250	0.30 Mi S of s-148 (1.780)	US-1 (4.030)
11/2021	1359210	P040211	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Chesterfield	S- 177	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.740	s-815 (0.000)	US-1 (0.740)
					Chesterfield	S- 200	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.610	SC-9 (0.050)	s-146 (0.660)
					Chesterfield	S- 202	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.200	s-22 (0.000)	SC-9 (0.200)
					Chesterfield	S- 30	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.950	0.75 Mi NW of s-130 (4.080)	SC-9 (7.030)
					Chesterfield	S- 589	Rehabilitation	Mill & Replace 1 " - 2 "	0.100	US-1 (0.000)	s-205 (0.100)
					Chesterfield	S- 697	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.180	US-1 (0.000)	s-22 (0.180)
11/2021	1559700	P040493	2022 Primary Pavement Improvement Program	Reconstruction	Colleton	SC 61	Reconstruction	Reconstruction - Full Depth Cement Reclamation	9.090	Bamberg Co Line (0.000)	L-1623 (9.090)
					Colleton	SC 641	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.950	US 601 (1.340)	~0.15 W of S-15-71 (3.290)
11/2021	1559700	P040494	2022 FA Secondary Pavement Improvement Program	Reconstruction	Colleton	S- 24	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.820	Pvt Jnt @ L-1564 (0.150)	Brdge Jnt @ I-95 (0.970)
					Colleton	S- 45	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.340	S-15-65 (13.370)	S-15-429 (17.710)
11/2021	1559700	P040495	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Colleton	S- 253	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-15-184 (0.000)	S-15-591 (0.240)
					Colleton	S- 331	Rehabilitation	Overlay > 100 < 200 PSY	0.440	S-15-59 (0.000)	S-15-168 (0.440)
					Colleton	S- 436	Rehabilitation	Overlay > 100 < 200 PSY	0.960	S-15-41 NE (6.790)	S-15-41 SW (7.750)
					Colleton	S- 439	Rehabilitation	Overlay > 100 < 200 PSY	0.150	S-15-311 (0.000)	S-15-313 (0.150)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Colleton	S- 489	Rehabilitation	Overlay > 100 < 200 PSY	0.120	S-15-256 (0.000)	S-15-184 (0.120)
					Colleton	S- 662	Rehabilitation	Overlay > 100 < 200 PSY	0.170	S-15-591 (0.000)	Dead End (0.170)
					Colleton	S- 751	Rehabilitation	Overlay > 100 < 200 PSY	0.110	S-15-505 (0.000)	L-15-887 (0.110)
					Colleton	S- 91	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.350	S-15-35 (0.000)	US 17 Alt (3.350)
11/2021	2159510	P040430	2022 NHS-Primary Pavement Improvement Program	Rehabilitation	Florence	US 378	Rehabilitation	Mill & Replace 1 " - 2 "	3.960	0.15 MI W OF SC 341 (8.610)	0.29 MI E OF US 378 BUS (12.570)
					Florence	US 76 CON	Rehabilitation	Mill & Replace 1 " - 2 "	0.140	S-21-31 (0.000)	US 76 (0.140)
11/2021	2159510	P040431	2022 Primary Pavement Improvement Program	Reconstruction	Florence	SC 341	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.280	S-21-737 (27.770)	S-21-1219 (32.050)
					Florence	SC 341	Rehabilitation	Overlay 200 PSY	1.720	S-21-111 (32.810)	SC 41 (34.530)
					Florence	US 301	Rehabilitation	Mill & Replace 1 " - 2 "	1.540	US 52 (22.300)	SC 51 (23.840)
					Florence	US 378 BUS	Rehabilitation	Mill & Replace 1 " - 2 "	0.990	S-21-61 (2.400)	0.20 MI S OF S-21-85 (3.390)
11/2021	2159510	P040432	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Florence	S- 12	Rehabilitation	Mill & Replace 1 " - 2 "	0.660	S-21-13 (1.950)	US 76 (2.610)
					Florence	S- 12 MLC	Rehabilitation	Mill & Replace 1 " - 2 "	0.960	US 76 (0.000)	S-21-12 (0.960)
					Florence	S- 1491	Rehabilitation	Overlay > 100 < 200 PSY	0.360	0.15 MI N OF S-21-1278 (0.380)	0.15 MI N OF OF S-21-107 (0.740)
					Florence	S- 35	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.380	L-2366 (3.650)	S-21-45 (7.030)
					Florence	S- 58	Rehabilitation	Overlay > 100 < 200 PSY	2.790	S-21-560 (9.560)	S-21-111 (12.350)
					Florence	S- 63	Rehabilitation	Mill & Replace 1 " - 2 "	0.820	S-21-342 (1.080)	DARLINGTON COUNTY LINE (1.900)
					Florence	S- 925	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.700	US 76 (2.330)	S-21-13 (5.030)
11/2021	2159510	P040433	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Florence	S- 112	Rehabilitation	Overlay > 100 < 200 PSY	0.600	0.07 MI N OF S-21-1701 (0.580)	US 52 (1.180)
					Florence	S- 1179	Rehabilitation	Mill & Replace 1 " - 2 "	0.500	S-21-38 (0.090)	SC 403 (0.590)
					Florence	S- 1235	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.510	S-21-925 (0.000)	S-21-97 (0.510)
					Florence	S- 1456	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.490	S-21-59 (0.000)	S-21-1457 (0.490)
					Florence	S- 1457	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.320	S-21-36 (0.000)	S-21-1456 (0.320)
					Florence	S- 1510	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.510	S-21-24 (0.000)	L-1681 (1.510)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Florence	S- 1752	Rehabilitation	Overlay > 100 < 200 PSY	0.200	END STATE MAINTENANCE (0.000)	S-21-38 (0.200)
					Florence	S- 179	Rehabilitation	Mill & Replace 1 " - 2 "	0.660	S-21-295 (0.000)	S-21-1179 (0.660)
					Florence	S- 289	Rehabilitation	Overlay > 100 < 200 PSY	0.190	S-21-264 (0.010)	US 378 BUSINESS (0.200)
					Florence	S- 326	Rehabilitation	Mill & Replace 1 " - 2 "	0.030	US 52 (0.000)	S-21-326 (0.030)
					Florence	S- 537	Rehabilitation	Overlay 200 PSY	0.640	S-21-537 (4.040)	S-21-326 (4.680)
					Florence	S- 579	Rehabilitation	Overlay > 100 < 200 PSY	0.260	S-21-814 (0.000)	DEAD END (0.260)
					Florence	S- 615	Rehabilitation	Overlay > 100 < 200 PSY	0.120	S-21-579 (0.000)	SC 341 (0.120)
					Florence	S- 813	Rehabilitation	Overlay > 100 < 200 PSY	0.150	S-21-264 (0.020)	US 378 BUSINESS (0.170)
11/2021	2358730	P040241	2022 Primary Pavement Improvement Program	Rehabilitation	Greenville	SC 290	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.150	0.15 mi W of Mountain View Rd (SC 253) (8.970)	N 25 Hwy (US 25) (14.120)
					Greenville	SC 290	Rehabilitation	Mill & Replace 1 " - 2 "	1.090	0.12 mi W of Hwy 101 (SC 101) (2.870)	.03 mi W of N Ford Rd (L-6472) (3.960)
					Greenville	SC 290	Rehabilitation	Mill & Replace 1 " - 2 "	4.370	.01 mi E of Sunrise Dr (L-4209) (4.220)	Sandy Flat Rd (SC 253) (8.590)
					Greenville	US 276	Rehabilitation	Mill & Replace 1 " - 2 "	4.790	Chestnut Ridge Rd (S-538) (18.140)	White Horse Rd Ext (S-59) (22.930)
11/2021	2358730	P040243	2022 Primary Pavement Improvement Program	Rehabilitation	Greenville	SC 14	Rehabilitation	Mill & Replace 1 " - 2 "	1.590	Spartanburg County Line (16.570)	Craftsman Ct (L-4647) (18.160)
11/2021	2659950	P040435	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Horry	S- 1017	Rehabilitation	Overlay > 100 < 200 PSY	0.720	US 17 BYPASS (0.000)	S-26-414 (0.720)
					Horry	S- 107	Rehabilitation	Overlay > 100 < 200 PSY	0.550	US 701 (0.870)	0.04 MI S OF L-5169 (1.420)
					Horry	S- 1244	Rehabilitation	Mill & Replace 1 " - 2 "	0.080	0.07 MI W OF R-5064 (6.730)	0.01 MI E OF R-5064 (6.810)
					Horry	S- 1244	Rehabilitation	Mill & Replace 1 " - 2 "	1.300	0.02 MI E OF S-26-737 (5.120)	0.26 MI E OF L-8973 (6.420)
					Horry	S- 155	Rehabilitation	Overlay > 100 < 200 PSY	1.910	S-26-517 (2.710)	COUNTY LINE (4.620)
					Horry	S- 548	Rehabilitation	Overlay > 100 < 200 PSY	0.750	US 501 (3.140)	L-6594 (3.890)
					Horry	S- 616	Rehabilitation	Mill & Replace 1 " - 2 "	0.520	0.15 MI N OF L-5729 (1.380)	SC 544 (1.900)
					Horry	S- 63	Rehabilitation	Overlay > 100 < 200 PSY	3.960	S-26-24 (0.000)	US 378 (3.960)
					Horry	S- 67	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.670	L-1294 (0.900)	US 701 (2.570)
					Horry	S- 78	Rehabilitation	Overlay > 100 < 200 PSY	3.900	S-26-24 (0.000)	S-26-548 (3.900)
11/2021	2659950	P040436	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Horry	S- 1129	Rehabilitation	Overlay > 100 < 200 PSY	0.250	US 501 (0.000)	S-26-1128 (0.250)
					Horry	S- 1348	Rehabilitation	Overlay > 100 < 200 PSY	0.950	US 501 (0.000)	S-26-215 (0.950)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Horry	S- 548	Rehabilitation	Overlay > 100 < 200 PSY	1.240	L-6594 (3.890)	L-485 (5.130)
					Horry	S- 847	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.200	US 501 (0.000)	S-26-642 (3.200)
11/2021	2660590	P040522	Horry CTC - state resurface Tulip Grove Rd. S-1324	Rehabilitation	Horry	S- 1324	Rehabilitation	Overlay > 100 < 200 PSY	1.090	S-792 (0.000)	SC-9 (1.090)
11/2021	2660590	P040532	Horry CTC - state resurface Garner Rd. S-1012	Rehabilitation	Horry	S- 1012	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.900	0.23 MI W OF S-1025 (1.150)	S-569 (2.050)
11/2021	2660590	P040615	Horry CTC - state resurface S-19 Hwy 19	Rehabilitation	Horry	S- 19	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.760	S-309 (18.360)	SC-917 (20.120)
			NOTE: NEW CONTRACT								
11/2021	2860260	P040320	2022 Primary Pavement Improvement Program	Rehabilitation	Kershaw	US 1	Rehabilitation	Mill & Replace 1 " - 2 "	2.000	0.05 MI. N. OF S-28-45 (13.600)	S-28-542 (15.600)
11/2021	2860260	P040323	2022 Primary Pavement Improvement Program	Rehabilitation	Kershaw	SC 341	Rehabilitation	Mill & Replace 1 " - 2 "	4.640	0.03 MI. S. OF US 1 (12.930)	LEE COUNTY LINE (17.570)
11/2021	2860260	P040324	2022 FA Secondary Pavement Improvement Program	Reconstruction	Kershaw	S- 131	Reconstruction	Reconstruction - Full Depth Cement Reclamation	7.920	US 1 (0.900)	S-28-19 (8.820)
					Kershaw	S- 18	Rehabilitation	Mill & Replace 1 " - 2 "	0.950	S-28-12 (0.000)	S-28-572 (0.950)
11/2021	2860260	P040325	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Kershaw	S- 343	Rehabilitation	Overlay > 100 < 200 PSY	1.490	S-28-133 (0.000)	US 601 (1.490)
					Kershaw	S- 372	Rehabilitation	Mill & Replace 1 " - 2 "	1.090	S-28-15 (0.000)	S-28-131 (1.090)
					Kershaw	S- 498	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.750	US 521 (0.000)	S-28-411 (1.750)
					Kershaw	S- 527	Rehabilitation	Overlay > 100 < 200 PSY	0.440	S-28-59 (0.000)	END STATE MAINTENANCE (0.440)
					Kershaw	S- 743	Rehabilitation	Overlay > 100 < 200 PSY	0.660	S-28-910 (0.000)	DEAD END (0.660)
					Kershaw	S- 867	Rehabilitation	Overlay > 100 < 200 PSY	0.120	S-28-54 (0.000)	DEAD END (0.120)
					Kershaw	S- 910	Rehabilitation	Mill & Replace 1 " - 2 "	1.130	SC 34 (0.000)	US 1 (1.130)
					Kershaw	S- 952	Rehabilitation	Overlay > 100 < 200 PSY	0.170	S-28-15 (0.000)	DEAD END (0.170)
					Kershaw	S- 953	Rehabilitation	Overlay > 100 < 200 PSY	0.320	S-28-21 (0.000)	DEAD END (0.320)
11/2021	3560530	P040607	Marlboro CTC - state resurface Spring Rd., Cook St., Appin Rd., Screw Pin Rd., Tatum Ave. and East D	Rehabilitation	Marlboro	S- 161	Rehabilitation	Overlay > 100 < 200 PSY	0.450	SC-38 (0.000)	S-603 (0.450)
					Marlboro	S- 18	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.760	S-209 (11.330)	S-381 (12.090)
					Marlboro	S- 291	Rehabilitation	Overlay > 100 < 200 PSY	0.250	S-66 (0.000)	S-65 (0.250)
					Marlboro	S- 43	Rehabilitation	Overlay > 100 < 200 PSY	1.520	S-53 (0.000)	US-15 (1.520)





Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)	
					Marlboro	S- 603	Rehabilitation	Overlay > 100 < 200 PSY	0.100	SC-381 (0.000)	S-161 (0.100)	
					Marlboro	SC 385	Rehabilitation	Overlay > 100 < 200 PSY	0.310	SC-385 (2.450)	S-195 (2.760)	
					Marlboro	US 15	Rehabilitation	Mill & Replace 1 " - 2 "	0.670	S-1245 (19.880)	S-297 (20.550)	
	11/2021	3760560	P040884	Oconee CTC - state SC 107	Rehabilitation	Oconee	SC 107	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.390	Fish Hatchery Rd (S-325) (11.900)	North Carolina State Line (15.290)
				NOTE: NEW CONTRACT								
	11/2021	3958740	P040231	2022 FA Secondary Pavement Improvement Program	Reconstruction	Pickens	S- 95	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.370	Farrs Bridge Rd (SC 183) (0.000)	.09 mi W of Dacusville Hwy (SC 135) (3.370)
						Pickens	S- 95	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.430	.09 mi E of Dacusville Hwy (SC 135) (3.550)	Lenhardt Rd (S-325) (6.980)
	11/2021	3958740	P040247	2022 Primary Pavement Improvement Program	Rehabilitation	Pickens	US 123	Rehabilitation	Mill & Replace 1 " - 2 "	2.310	Powdersville Rd (S-28) (20.170)	Collins Rd (S-423) (22.480)
	11/2021	3958740	P040248	2022 Primary Pavement Improvement Program	Reconstruction	Pickens	SC 153	Rehabilitation	Mill & Replace 1 " - 2 "	1.344	Anderson County Line (0.000)	Braken Ln (L-2604) (1.344)
						Pickens	SC 186	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.100	Dacusville Hwy (SC-135) (4.950)	.18 W of Griffin Rd (L-419) (8.050)
						Pickens	SC 8	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.480	.07 mi N of Terri Acres (L-9631) (0.000)	.08 mi S of Sheriff Mill Rd (S-40) (0.480)
						Pickens	SC 93	Rehabilitation	Mill & Replace 1 " - 2 "	1.590	Cross Creek Rd (L-1105) (3.070)	.04 mi S of Clayton St (L-96) (4.660)
	11/2021	3958740	P040249	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Pickens	S- 325	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.370	Glenwood Rd (S-235) (0.000)	Jameson Rd (S-95) (1.370)
						Pickens	S- 64	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.870	0.08 mi E of Callhoun Mem Hwy (US 123) (2.650)	0.09 mi W of Moorefield Mem Hwy (US 178) (3.520)
	11/2021	3958740	P040348	2022 FA Secondary Pavement Improvement Program	Reconstruction	Pickens	S- 325	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.160	Jameson Rd (S-95) (1.370)	Grant Valley Rd (S-192) (2.530)
						Pickens	S- 94	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.970	Dacusville Hwy (SC 135) (1.250)	Farrs Bridge Rd (SC 183) (2.220)
	11/2021	4060050	P040389	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Richland	S- 1507	Rehabilitation	Mill & Replace 1 " - 2 "	0.610	SC 12 (0.000)	S-40-301 (0.610)
						Richland	S- 219	Rehabilitation	Mill & Replace 1 " - 2 "	1.020	US 321 (0.000)	US 21 (1.020)
						Richland	S- 268	Rehabilitation	MR 1-2 " OL 200PSY	5.440	US-601 (0.000)	S-40-1904 (5.440)
						Richland	S- 56	Rehabilitation	Overlay > 100 < 200 PSY	3.890	SC 48 (3.990)	SC 764 (7.880)
						Richland	S- 59	Rehabilitation	Overlay > 100 < 200 PSY	5.210	US 321 (5.880)	S-40-1682 (11.090)
						Richland	S- 977	Rehabilitation	Overlay 200 PSY	0.430	S-40-336 (0.390)	US 1 (0.820)
	11/2021	4060050	P040390	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Richland	S- 102	Rehabilitation	Mill & Replace 1 " - 2 "	0.100	S-40-454 (0.390)	LOCAL RD. 9037 - HEYWARD ST. (0.490)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Richland	S- 1051 SPR	Rehabilitation	Mill & Replace 1 " - 2 "	0.660	LOCAL RD. 5974 CLUB COLONY PKWY. (0.000)	END OF STATE MAINT. (0.660)
					Richland	S- 128	Rehabilitation	Mill & Replace 1 " - 2 "	0.380	S-40-13 (0.000)	S-40-699 (0.380)
					Richland	S- 1451	Rehabilitation	Mill & Replace 1 " - 2 "	0.090	US 21 CONN. (0.000)	LOCAL RD. 176 (0.090)
					Richland	S- 1507 SPR	Rehabilitation	Overlay > 100 < 200 PSY	0.060	DEAD END (0.000)	S-40-1507 (0.060)
					Richland	S- 1973	Rehabilitation	Overlay > 100 < 200 PSY	0.180	S-40-1972 (0.000)	S-40-1926 (0.180)
					Richland	S- 2311	Rehabilitation	Mill & Replace 1 " - 2 "	0.670	S-40-1916 (0.000)	S-40-2312 (0.670)
					Richland	S- 2412	Rehabilitation	Overlay > 100 < 200 PSY	0.610	S-40-1288 (0.000)	DEAD END (0.610)
					Richland	S- 2454	Rehabilitation	Overlay > 100 < 200 PSY	0.480	US 1 (0.000)	DEAD END (0.480)
					Richland	S- 2689	Rehabilitation	Overlay > 100 < 200 PSY	0.070	S-40-1026 (0.000)	DEAD END (0.070)
					Richland	S- 2914	Rehabilitation	Mill & Replace 1 " - 2 "	0.120	S-40-1036 (0.000)	END OF STATE MAINT. (0.120)
					Richland	S- 2980	Rehabilitation	Mill & Replace 1 " - 2 "	1.640	LOCAL RD. 4353 COLUMBIA CLUB DR. W. (0.000)	S-40-1051 (1.640)
					Richland	S- 382	Rehabilitation	Mill & Replace 1 " - 2 "	0.480	S-40-90 (0.000)	S-40-90 (0.480)
					Richland	S- 401	Rehabilitation	Mill & Replace 1 " - 2 "	0.210	S-40-248 (0.000)	S-40-339 (0.210)
					Richland	S- 489	Rehabilitation	Overlay > 100 < 200 PSY	1.530	0.10 MI. S. OF S-40-1032 (5.600)	S-40-2751 (7.130)
					Richland	S- 699	Rehabilitation	Mill & Replace 1 " - 2 "	0.340	S-40-499 (0.000)	S-40-72 (0.340)
					Richland	S- 768	Rehabilitation	Mill & Replace 1 " - 2 "	0.490	DEAD END (0.000)	S-40-762 (0.490)
					Richland	S- 798	Rehabilitation	Overlay > 100 < 200 PSY	0.630	S-40-126 (0.000)	LOCAL RD. 1432 - W. MIRIAM AVE. (0.630)
					Richland	S- 913	Rehabilitation	Mill & Replace 1 " - 2 "	0.730	S-40-458 (0.000)	S-40-219 (0.730)
					Richland	S- 944	Rehabilitation	Overlay 200 PSY	0.480	1.21 MI. E. OF SC 215 (1.210)	FAIRFIELD COUNTY LINE (1.690)
11/2021	4659230	P040222	2022 Primary Pavement Improvement Program	Rehabilitation	York	US 321	Reconstruction	Reconstruction-Full Depth Asphalt	2.480	0.39 Miles South of L-4741 (17.070)	S-759 (19.550)
					York	US 321	Rehabilitation	Mill & Replace 1 " - 2 "	1.660	0.10 Miles South of SC 5 (15.270)	0.20 Miles North of L-1098 (16.930)
					York	US 321	Rehabilitation	MR 1-2 " OL 200PSY	1.660	0.30 Miles North of S-759 (19.850)	S-150 (21.510)
11/2021	4659230	P040486	2022 Primary Pavement Improvement Program	Preservation	York	SC 274	Preservation	Overlay < 100 PSY (Ultra thin lift)	2.820	SC-161 (5.650)	.16 Miles North of L-4059 (8.470)
11/2021	4659230	P040504	2022 Primary Pavement Improvement Program	Rehabilitation	York	SC 5	Rehabilitation	MR 1-2 " OL 400PSY	0.490	US 21 (34.900)	S-822 (35.390)
					York	US 21	Rehabilitation	Mill & Replace 2 " - 4 "	0.990	S-143 (7.330)	S-1630 (8.320)
11/2021	4659230	P040506	2022 NFA Secondary Pavement Improvement Program	Rehabilitation	York	S- 37	Rehabilitation	MR 1-2 " OL 400PSY	0.140	S-160 (0.000)	SC 5 (0.140)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
11/2021	5560490	P040683	Williamsburg CTC - state Gausetown Road S-455	Rehabilitation	Williamsburg	S- 455	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.830	S-456 (0.000)	SC-261 (3.830)
11/2021	5560490	P040807	Florence CTC - state Half Moon Rd, East first Ave., South Pine and Third Loop Rd.	Rehabilitation	Florence	S- 135	Rehabilitation	Overlay > 100 < 200 PSY	0.070	S-40 (0.620)	S-1313 (0.690)
					Florence	S- 312	Rehabilitation	Overlay > 100 < 200 PSY	0.570	S-40 (0.000)	S-70 (0.570)
					Florence	S- 49	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.640	S-49 (1.870)	0.54 MI N OF S-543 (2.510)
					Florence	S- 66	Rehabilitation	Overlay > 100 < 200 PSY	1.710	US-378 (5.420)	S-49 (7.130)
					Florence	S- 903	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-29 (0.950)	DEAD END (1.190)
11/2021	5760240	P040299	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Barnwell	S- 107	Rehabilitation	Overlay > 100 < 200 PSY	0.610	S-23 (0.000)	S-284 (0.610)
					Barnwell	S- 249	Rehabilitation	Overlay > 100 < 200 PSY	0.110	S-156 (0.000)	S-156 (0.110)
					Barnwell	S- 291	Rehabilitation	Overlay > 100 < 200 PSY	0.020	SC 64 (0.000)	S-332 (0.020)
					Barnwell	S- 291 OTH	Rehabilitation	Overlay > 100 < 200 PSY	0.570	S-332 (0.000)	Dead End (0.570)
					Barnwell	S- 294	Rehabilitation	Overlay > 100 < 200 PSY	0.050	L-7 (0.000)	S-33 (0.050)
					Barnwell	S- 332	Rehabilitation	Overlay > 100 < 200 PSY	0.910	S-291 (0.000)	Dead End (0.910)
					Barnwell	S- 333	Rehabilitation	Overlay > 100 < 200 PSY	0.110	SC 64 (0.000)	S-332 (0.110)
					Barnwell	S- 467	Rehabilitation	Overlay > 100 < 200 PSY	0.200	S-29 (0.000)	End State Maintenance (0.200)
					Barnwell	S- 492	Rehabilitation	Overlay > 100 < 200 PSY	0.290	S-303 (0.000)	S-303 (0.290)
					Barnwell	S- 583	Rehabilitation	Overlay > 100 < 200 PSY	0.080	S-84 (0.000)	US 78 (0.080)
					Barnwell	S- 656	Rehabilitation	Overlay > 100 < 200 PSY	0.340	SC 64 (0.010)	SC 64 (0.350)
					Barnwell	S- 686	Rehabilitation	Overlay > 100 < 200 PSY	0.270	US 278 (0.000)	Dead End (0.270)
					Barnwell	S- 686 SPR	Rehabilitation	Overlay > 100 < 200 PSY	0.060	S-686 (0.000)	Dead End (0.060)
					Barnwell	S- 726	Rehabilitation	Overlay > 100 < 200 PSY	0.140	S-41 (0.000)	Dead End (0.140)
					Barnwell	S- 760	Rehabilitation	Overlay > 100 < 200 PSY	0.280	S-332 (0.000)	S-291OTH (0.280)
					Barnwell	S- 791	Rehabilitation	Overlay > 100 < 200 PSY	0.090	S-732 (0.000)	End State Maintenance (0.090)
					Barnwell	S- 805	Rehabilitation	Overlay > 100 < 200 PSY	0.250	US 278 (0.000)	S-686 (0.250)
					Barnwell	S- 858	Rehabilitation	Overlay > 100 < 200 PSY	0.160	S-333 (0.000)	S-332 (0.160)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Barnwell	S- 859	Rehabilitation	Overlay > 100 < 200 PSY	0.090	SC 64 (0.000)	S-332 (0.090)
11/2021	5760240	P040301	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Barnwell	S- 168	Rehabilitation	Overlay > 100 < 200 PSY	2.080	SC 37 (0.000)	S-41 (2.080)
					Barnwell	S- 169	Rehabilitation	Overlay > 100 < 200 PSY	1.500	SC 3 (4.420)	S-41 (5.920)
					Barnwell	S- 185	Rehabilitation	Overlay > 100 < 200 PSY	1.370	US 78 (0.180)	S-113 (1.550)
					Barnwell	S- 21	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-54 (0.000)	SC 64 (0.240)
					Barnwell	S- 61	Rehabilitation	Overlay > 100 < 200 PSY	0.250	S-87 (0.960)	SC 3 (1.210)
					Barnwell	S- 69	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.490	S-42 (5.010)	S-20 (6.500)
11/2021	5760240	P040350	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Bamberg	S- 127	Rehabilitation	Overlay > 100 < 200 PSY	0.600	S-260 (0.000)	SC 70 (0.600)
					Bamberg	S- 146	Rehabilitation	Overlay > 100 < 200 PSY	0.550	S-166 (0.000)	S-478 (0.550)
					Bamberg	S- 193	Rehabilitation	Overlay > 100 < 200 PSY	0.580	S-356 (0.420)	S-51 (1.000)
					Bamberg	S- 215	Rehabilitation	Overlay > 100 < 200 PSY	0.330	S-20 (0.000)	S-116 (0.330)
					Bamberg	S- 230	Rehabilitation	Overlay > 100 < 200 PSY	0.090	US 321 (0.000)	End State Maintenance (0.090)
					Bamberg	S- 245	Rehabilitation	Overlay > 100 < 200 PSY	0.140	US 301 (0.000)	S-60 (0.140)
					Bamberg	S- 268	Rehabilitation	Overlay > 100 < 200 PSY	0.140	S-152 (0.000)	S-184 (0.140)
					Bamberg	S- 271	Rehabilitation	Overlay > 100 < 200 PSY	0.160	US 321 (1.200)	0.03 mi. NW of L-332 (1.360)
					Bamberg	S- 296	Rehabilitation	Overlay > 100 < 200 PSY	0.400	S-26 (0.000)	SC 70 (0.400)
					Bamberg	S- 362	Rehabilitation	Overlay > 100 < 200 PSY	0.590	L-261 (4.340)	S-231 (4.930)
					Bamberg	S- 37	Rehabilitation	Overlay > 100 < 200 PSY	0.850	Barnwell County Line (0.000)	S-29 (0.850)
					Bamberg	S- 578	Rehabilitation	Overlay > 100 < 200 PSY	0.070	S-100 (0.000)	S-101 (0.070)
					Bamberg	S- 612	Rehabilitation	Overlay > 100 < 200 PSY	0.420	S-26 (0.000)	SC 70 (0.420)
11/2021	5760240	P040356	Bamberg CTC - resurface Hammond St., College St., Cave Ave. and others - state	Rehabilitation	Bamberg	S- 102	Rehabilitation	Overlay > 100 < 200 PSY	0.150	S-68 (0.250)	Dead End (0.400)
					Bamberg	S- 239	Rehabilitation	Overlay > 100 < 200 PSY	0.640	S-258 (0.000)	S-60 (0.640)
					Bamberg	S- 276	Rehabilitation	Overlay > 100 < 200 PSY	0.260	SC 64 (0.000)	S-292 (0.260)
					Bamberg	S- 376	Rehabilitation	Overlay > 100 < 200 PSY	0.180	S-197 (0.000)	US 601 (0.180)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)	
					Bamberg	S- 413	Rehabilitation	Overlay > 100 < 200 PSY	0.030	US 78 (0.000)	End Pavement (0.030)	
					Bamberg	S- 467 SD1	Rehabilitation	Overlay > 100 < 200 PSY	0.110	S-296 (0.000)	S-26 (0.110)	
					Bamberg	S- 617	Rehabilitation	Overlay > 100 < 200 PSY	0.690	US 78 (0.000)	Cul-de-sac (0.690)	
					Bamberg	S- 92	Rehabilitation	Overlay > 100 < 200 PSY	0.330	S-32 (0.000)	Dead End (0.330)	
11/2021	5760240	P040523	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Bamberg	S- 23	Rehabilitation	Overlay > 100 < 200 PSY	5.870	S-362 (4.700)	US 301 (10.570)	
11/2021	8859010	P040160	2022 Primary Pavement Improvement Program	Reconstruction	Edgefield	SC 23	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.520	0.19 mi S of S-19-52 (9.480)	0.22 mi E of S-19-35 (15.000)	
11/2021	8859010	P040161	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Edgefield	S- 34	Rehabilitation	Mill & Replace 1 " - 2 "	6.240	Structure at Double Branch (7.710)	S-19-491 (13.950)	
11/2021	8859010	P040162	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Edgefield	S- 362	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.100	S-19-226 (0.000)	S-19-364 (0.100)	
					Edgefield	S- 404	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.740	S-19-35 (0.000)	End of State Maintenance (2.740)	
					Edgefield	S- 507	Rehabilitation	Overlay > 100 < 200 PSY	0.470	S-19-255 (0.000)	Aiken Cty Line (0.470)	
11/2021	8859010	P040171	2022 Primary Pavement Improvement Program	Rehabilitation	McCormick	SC 28	Rehabilitation	Mill & Replace 1 " - 2 "	1.650	US-221 (25.600)	SC-10 (27.250)	
					McCormick	SC 81	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.480	S-33-79 (12.130)	Abbeville Cty Line (13.610)	
					McCormick	US 221	Rehabilitation	Mill & Replace 1 " - 2 "	2.250	0.04 mi N of S-33-192 (18.850)	US-378 (21.100)	
11/2021	8859010	P040172	2022 FA Secondary Pavement Improvement Program	Rehabilitation	McCormick	S- 19	Rehabilitation	Mill & Replace 1 " - 2 "	3.200	S-33-40 (3.150)	SC-28 (6.350)	
11/2021	8859010	P040173	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	McCormick	S- 208	Rehabilitation	Overlay > 100 < 200 PSY	0.550	S-33-115 (0.000)	S-33-33 (0.550)	
					McCormick	S- 74	Rehabilitation	Overlay > 100 < 200 PSY	0.130	S-33-14 (0.000)	SC-283 (0.130)	
11/2021	8859010	P040440	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	McCormick	S- 40	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.620	SC-823 (3.520)	S-33-19 (5.140)	
					McCormick	S- 40	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.600	S-33-79 (0.000)	0.65 mi W of SC-823 (2.600)	
11/2021	8859010	P040454	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Aiken	S- 2134	Rehabilitation	Overlay > 100 < 200 PSY	0.090	0.09 mi SE of Edgefield Cty Line (0.000)	Edgefield Cty Line (0.090)	
	12/2021	1360690	P040761	Chesterfield CTC - state Town of Jefferson	Rehabilitation	Chesterfield	SC 151 BU1	Rehabilitation		3.090	Farmers Market Rd. (0.050)	0.15 N of SC-151 Bypass (3.140)
				NOTE: NEW CONTRACT								
	12/2021	3860550	P039985	Orangeburg CTC - resurfacing of S-640,S-172, S-501,S-6, S-47, S-916, S-19, S-1811, S-1014, S-848etc.	Rehabilitation	Orangeburg	S- 1014	Rehabilitation	Mill & Replace 1 " - 2 "	0.170	US 178 BUS (0.000)	S-1066 (0.170)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Orangeburg	S- 172	Rehabilitation	Overlay > 100 < 200 PSY	0.630	L-2985 (1.000)	US 15 CON (1.630)
					Orangeburg	S- 1811	Rehabilitation	Mill & Replace 1 " - 2 "	0.140	US 301 (0.000)	S-916 (0.140)
					Orangeburg	S- 19	Rehabilitation	Mill & Replace 1 " - 2 "	0.160	S-1832 (0.000)	S-924 (0.160)
					Orangeburg	S- 1955	Rehabilitation	Overlay > 100 < 200 PSY	0.180	S-801 (0.000)	Dead End (0.180)
					Orangeburg	S- 410	Rehabilitation	Overlay > 100 < 200 PSY	0.100	US 321 (0.190)	End Pavement (0.290)
					Orangeburg	S- 47	Rehabilitation	Overlay > 100 < 200 PSY	1.040	L-1651 (1.410)	S-405 (2.450)
					Orangeburg	S- 501	Rehabilitation	Overlay > 100 < 200 PSY	1.460	S-502 (0.000)	S-1443 (1.460)
					Orangeburg	S- 6	Rehabilitation	Overlay > 100 < 200 PSY	0.830	S-1026 (0.000)	SC 4 (0.830)
					Orangeburg	S- 614	Rehabilitation	Overlay > 100 < 200 PSY	0.120	S-507 (0.000)	S-605 (0.120)
					Orangeburg	S- 640	Rehabilitation	Overlay > 100 < 200 PSY	1.000	L-1000 (0.000)	S-174 (1.000)
					Orangeburg	S- 847	Rehabilitation	Overlay > 100 < 200 PSY	0.110	S-181 (0.000)	S-1009 (0.110)
					Orangeburg	S- 848	Rehabilitation	Overlay > 100 < 200 PSY	0.110	S-181 (0.000)	S-1009 (0.110)
					Orangeburg	S- 916	Rehabilitation	Mill & Replace 1 " - 2 "	0.100	S-924 (0.000)	L-2758 (0.100)
			NOTE: NEW CONTRACT								
1/2022	0260580	P040327	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Aiken	S- 1029	Rehabilitation	Overlay > 100 < 200 PSY	0.340	S-225 (0.000)	S-259 (0.340)
					Aiken	S- 1128	Rehabilitation	Overlay > 100 < 200 PSY	0.140	S-176 (0.000)	S-80 (0.140)
					Aiken	S- 1426	Rehabilitation	Overlay > 100 < 200 PSY	0.480	S-1427 (0.000)	S-1425 (0.480)
					Aiken	S- 1513	Rehabilitation	Mill & Replace 1 " - 2 "	0.150	S-879 (0.000)	S-879 (0.150)
					Aiken	S- 1532	Rehabilitation	Overlay > 100 < 200 PSY	0.090	SC 125 (0.000)	S-1533 (0.090)
					Aiken	S- 1708	Rehabilitation	Overlay > 100 < 200 PSY	0.200	S-1427 (0.000)	S-1426 (0.200)
					Aiken	S- 1828	Rehabilitation	Mill & Replace 1 " - 2 "	0.440	S-80 (0.000)	S-1828 (0.440)
					Aiken	S- 1878	Rehabilitation	Overlay > 100 < 200 PSY	0.220	L-3718 (0.000)	S-80 (0.220)
					Aiken	S- 1881	Rehabilitation	Overlay > 100 < 200 PSY	0.800	S-26 (0.000)	Dead End (0.800)
					Aiken	S- 2201	Rehabilitation	Mill & Replace 1 " - 2 "	0.250	SC 421 (0.000)	S-2202 (0.250)
					Aiken	S- 2202	Rehabilitation	Mill & Replace 1 " - 2 "	0.150	S-2201 (0.000)	S-232 (0.150)
					Aiken	S- 2211	Rehabilitation	Mill & Replace 1 " - 2 "	0.120	S-232 (0.000)	L-2211 (0.120)
					Aiken	S- 2303	Rehabilitation	Overlay > 100 < 200 PSY	0.870	SC 302 (0.000)	0.10 mi. SW of L-2790 (0.870)
					Aiken	S- 232	Rehabilitation	Mill & Replace 1 " - 2 "	0.280	S-2202 (0.400)	SC 421 (0.680)





Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Aiken	S- 301	Rehabilitation	Overlay > 100 < 200 PSY	0.230	L-223 (0.000)	S-3 (0.230)
					Aiken	S- 301	Rehabilitation	Mill & Replace 1 " - 2 "	0.470	S-177 (0.520)	S-80 (0.990)
					Aiken	S- 418	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-105 (0.000)	S-415 (0.240)
					Aiken	S- 446	Rehabilitation	Overlay > 100 < 200 PSY	1.010	S-447 (0.000)	S-887 (1.010)
					Aiken	S- 457	Rehabilitation	Overlay > 100 < 200 PSY	0.150	S-388 (0.000)	SC 126 (0.150)
					Aiken	S- 573	Rehabilitation	Overlay > 100 < 200 PSY	0.100	S-505 (0.000)	S-801 (0.100)
					Aiken	S- 583	Rehabilitation	Overlay > 100 < 200 PSY	0.130	RR Crossing (0.380)	S-502 (0.510)
					Aiken	S- 602	Rehabilitation	Overlay > 100 < 200 PSY	0.510	US 1 (0.000)	S-259 (0.510)
					Aiken	S- 614	Rehabilitation	Overlay > 100 < 200 PSY	0.160	SC 421 (0.000)	L-3380 (0.160)
					Aiken	S- 676	Rehabilitation	Overlay > 100 < 200 PSY	0.610	S-2323 (0.000)	S-493 (0.610)
					Aiken	S- 769	Rehabilitation	Overlay > 100 < 200 PSY	0.660	S-386 (0.000)	US 1 (0.660)
					Aiken	S- 800	Rehabilitation	Overlay > 100 < 200 PSY	0.160	S-505 (0.000)	S-801 (0.160)
					Aiken	S- 801	Rehabilitation	Overlay > 100 < 200 PSY	0.230	S-800 (0.050)	S-505 (0.280)
					Aiken	S- 887	Rehabilitation	Overlay > 100 < 200 PSY	0.100	S-446 (0.000)	S-447 (0.100)
					Aiken	S- 902	Rehabilitation	Overlay 200 PSY	0.080	US 1 (0.000)	L-969 (0.080)
					Aiken	S- 923	Rehabilitation	Mill & Replace 1 " - 2 "	0.250	S-380 (0.500)	S-556 (0.750)
					Aiken	S- 954	Rehabilitation	Overlay > 100 < 200 PSY	0.180	US 25 (0.000)	Dead End (0.180)
					Aiken	S- 957	Rehabilitation	Mill & Replace 1 " - 2 "	0.580	S-1605 (0.000)	S-956 (0.580)
1/2022	0260580	P040519	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Aiken	S- 109	Rehabilitation	Overlay > 100 < 200 PSY	3.140	Saluda County Line (0.000)	Lexington County Line (3.140)
					Aiken	S- 197	Rehabilitation	Mill & Replace 1 " - 2 "	0.280	US 25 (0.000)	0.06 mi. N of S-697 (0.280)
					Aiken	S- 21	Reconstruction	Reconstruction - Full Depth Cement Reclamation	9.660	S-909 (7.450)	S-357 (17.110)
					Aiken	S- 57	Rehabilitation	Overlay > 100 < 200 PSY	4.960	L-1 (0.000)	US 278 (4.960)
					Aiken	S- 85	Rehabilitation	Overlay > 100 < 200 PSY	1.610	S-182 (0.150)	S-494 (1.760)
			NOTE: NEW CONTRACT								
1/2022	0460130	P040157	2022 FA Secondary Pavement Improvement Program	Reconstruction	Anderson	S- 1100	Rehabilitation	Mill & Replace 1 " - 2 "	1.080	S-4-472 (0.000)	US-76 (1.080)
					Anderson	S- 143	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.990	0.06 mi S of S-1146 (4.020)	SC-86 (8.010)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Anderson	S- 269	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.650	S-04-53 (1.700)	SC-86 (4.350)
					Anderson	S- 34	Rehabilitation	Mill & Replace 2 " - 4 "	2.030	SC-28 (5.760)	S-4-127 (7.790)
1/2022	0460130	P040158	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Anderson	S- 181	Rehabilitation	Mill & Replace 1 " - 2 "	1.400	SC-247 (0.000)	SC-20 (1.400)
					Anderson	S- 248	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.290	S-04-107 (0.000)	SC-252 (1.290)
					Anderson	S- 349	Rehabilitation	Mill & Replace 1 " - 2 "	0.410	S-4-357 (0.000)	S-4-352 (0.410)
					Anderson	S- 515	Rehabilitation	Mill & Replace 1 " - 2 "	0.370	S-4-47 (0.170)	SC-81 (0.540)
					Anderson	S- 811	Rehabilitation	Mill & Replace 1 " - 2 "	0.160	US-29 Business (0.060)	S-4-906 (0.220)
1/2022	0460130	P040438	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Anderson	S- 264	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.990	S-04-107 (0.000)	SC-20 (0.990)
1/2022	1259260	P040205	2022 Non-NHS Primary Pavement Improvement Program	Reconstruction	Chester	SC 97	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.210	US 321 BUS (12.590)	SC 72 (14.800)
1/2022	1259260	P040206	2022 FA Secondary Pavement Improvement Program	Reconstruction	Chester	S- 1	Rehabilitation	MR 1-2 " OL 200PSY	2.490	S-584 (2.640)	SC 909 (5.130)
1/2022	1259260	P040207	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Chester	S- 323	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.000	S-323 CON (0.920)	0.15 Miles North of S-786 (1.920)
					Chester	S- 323 CON	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.090	SC 72 (0.000)	S-323 (0.090)
					Chester	S- 489	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.140	S-413 (0.000)	S-413 (0.140)
					Chester	S- 625	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.110	S-190 (0.000)	End State Maintenance (0.110)
					Chester	S- 630	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.500	S-16 (0.000)	End State Maintenance (0.500)
					Chester	S- 735	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.080	SC 9 Bus (0.000)	S-736 (0.080)
					Chester	S- 736	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.050	End State Maintenance (0.040)	End State Maintenance (0.090)
					Chester	S- 744	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.340	US 321 (0.000)	End State Maintenance (0.340)
					Chester	S- 745	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.210	S-744 (0.000)	End State Maintenance (0.210)
					Chester	S- 756	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.220	US 321 (0.000)	S-217 (0.220)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Chester	S- 773	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.250	US 321 BUS (0.000)	End State Maintenance (0.250)
					Chester	S- 792	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.180	S-773 (0.000)	S-152 (0.180)
					Chester	S- 793	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.100	S-792 (0.000)	End State Maintenance (0.100)
					Chester	S- 794	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.060	S-792 (0.000)	End State Maintenance (0.060)
					Chester	S- 808	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.640	S-525 (0.000)	End State Maintenance (0.640)
					Chester	S- 809	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.290	S-808 (0.000)	End State Maintenance (0.290)
					Chester	S- 809 SPR	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.350	S-809 (0.000)	End State Maintenance (0.350)
1/2022	1259260	P040509	2022 NHS Primary Pavement Preservation Program	Preservation	Chester	SC 9	Preservation	Overlay < 100 PSY (Ultra thin lift)	1.060	0.61 Miles West of S-479 (36.330)	.10 Miles East of S-77 (37.390)
1/2022	1659930	P040411	2022 Primary Pavement Improvement Program	Reconstruction	Darlington	US 15	Rehabilitation	Mill & Replace 1 " - 2 "	0.670	SC 151 (6.470)	US 15 (7.140)
					Darlington	US 401	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.080	S-16-151 (12.610)	0.08 MI S of S-16-19 (13.690)
					Darlington	US 401	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.460	L-3741 (13.920)	US 52 (18.380)
					Darlington	US 401	Rehabilitation	Overlay > 100 < 200 PSY	2.290	L-708 (2.830)	US 401 (5.120)
1/2022	1659930	P040412	2022 FA Secondary Pavement Improvement Program	Reconstruction	Darlington	S- 112	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.460	S-16-25 (3.550)	S-16-13 (7.010)
					Darlington	S- 19	Rehabilitation	Overlay > 100 < 200 PSY	2.350	0.27 MI E OF S-17-175 (9.570)	L-3181 (11.920)
					Darlington	S- 35	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.980	S-16-173 (3.130)	SC 34 (7.110)
					Darlington	S- 493	Rehabilitation	Overlay > 100 < 200 PSY	1.880	S-16-52 (0.000)	0.10 MI W. OF S-16-1258 (1.880)
1/2022	1659930	P040413	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Darlington	S- 1180	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.140	S-16-255 (0.000)	END STATE MAINTENANCE (0.140)
					Darlington	S- 351	Rehabilitation	Overlay > 100 < 200 PSY	1.370	S-16-102 (0.000)	US 15 (1.370)
					Darlington	S- 39	Rehabilitation	Overlay > 100 < 200 PSY	4.730	S-16-20 (0.000)	S-16-23 (4.730)
					Darlington	S- 63	Rehabilitation	Overlay > 100 < 200 PSY	1.960	S-16-197 (0.000)	SC 102 (1.960)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
1/2022	2059220	P040213	2022 FA Secondary Pavement Improvement Program	Reconstruction	Fairfield	S- 151	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.500	S-43 (0.000)	L-758 (2.500)
					Fairfield	S- 41	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.330	.15 Miles East of S-486 (4.660)	1.18 Miles West of S-486 (5.990)
1/2022	2059220	P040214	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Fairfield	S- 193	Reconstruction	Reconstruction-Full Depth Asphalt	0.160	S-181 (0.000)	S-184 (0.160)
					Fairfield	S- 319	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.050	S-118 (0.140)	S-320 (0.190)
					Fairfield	S- 320	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.100	S-318 (0.000)	S-118 (0.100)
					Fairfield	S- 56	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.120	S-58 (0.000)	S-242 (1.120)
1/2022	2059220	P040485	2022 Primary Pavement Improvement Program	Preservation	Fairfield	SC 200	Preservation	Overlay < 100 PSY (Ultra thin lift)	0.370	0.37 Miles South of SC 901 (10.280)	SC 901 (10.650)
					Fairfield	SC 200	Preservation	Overlay < 100 PSY (Ultra thin lift)	0.780	0.67 Miles South of S-44 (9.100)	0.11 Miles North of S-44 (9.880)
1/2022	2359920	P040244	2022 FA Secondary Pavement Improvement Program	Reconstruction	Greenville	S- 164	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.900	.08 mi N of E Suber Rd (S-540) (6.970)	S Hwy 14 (SC 14) (7.870)
					Greenville	S- 166	Rehabilitation	Mill & Replace 1 " - 2 "	0.960	S Main St (SC 14) (0.480)	S Buncombe Rd (S-136) (1.440)
					Greenville	S- 171	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.970	.09 mi S Of Locust Hill Rd (SC 290) (1.820)	Fairview Rd (S-109) (2.790)
					Greenville	S- 171	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.640	Hwy 101 (SC 101) (0.000)	.09 mi N Of Locust Hill Rd (SC 290) (1.640)
					Greenville	S- 191	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.110	0.10 mi S of Durness Dr (Local) (1.910)	0.19 mi N of Cross Rd (S-888) (4.020)
					Greenville	S- 920	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.420	Chick Springs Rd (L-1970) (3.980)	0.02 mi S of Cottonwood Tree Court (L-10) (5.400)
					Greenville	S- 920	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.870	Rutherford Rd (S-21) (0.000)	0.06 mi W of Old Greer Town Rd (L-6157) (3.870)
					Greenville	S- 96	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.200	Greenville County Line (0.000)	0.04 mi E Of Country Club Rd (S-137) (0.200)
					Greenville	S- 96	Rehabilitation	Mill & Replace 1 " - 2 "	1.310	0.21 mi W of Country Club rd (S-137) (0.450)	Hwy 14 (SC 14) (1.760)
1/2022	2359920	P040245	2022 NFA Secondary Pavement Improvement Program	Reconstruction	Greenville	S- 506	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.810	Perthwood Pl (L-4187) (0.150)	Duncan Chapel Rd (S-170) (0.960)
					Greenville	S- 869	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.990	White Horse Rd Ext (S-59) (0.000)	E Bowers Rd (L-413) (1.990)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Greenville	S- 938	Rehabilitation	Mill & Replace 1 " - 2 "	0.220	Chandler Rd (S-138) (0.000)	Chandler Rd (S-138) (0.220)
					Greenville	S- 992	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.590	Groce Meadow Rd (S-92) (0.000)	0.22 mi N of Oneal Church Rd (L-5236) (0.590)
1/2022	3060190	P040167	2022 Primary Pavement Improvement Program	Reconstruction	Laurens	SC 101	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.770	0.08 mi NE of Northernmost S-30-109 (8.340)	S-30-13 (10.110)
					Laurens	SC 252	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.480	US-25 (1.370)	0.04 mi W of L-2420 (3.850)
					Laurens	SC 308	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.030	Trailing Joint at Duncan Creek (5.860)	ramp 8851 at I-385 (7.890)
					Laurens	SC 308	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.500	US-221 (0.000)	Approach Joint at Duncan Creek (5.500)
					Laurens	SC 308	Rehabilitation	Mill & Replace 1 " - 2 "	2.840	0.06 mi E of S-355 (8.150)	SC-56 Bus (10.990)
1/2022	3060190	P040169	2022 FA Secondary Pavement Improvement Program	Reconstruction	Laurens	S- 42	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.010	US-221 (0.000)	S-30-309 (3.010)
					Laurens	S- 53	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.370	0.07 mi N of I-385 (4.600)	S-30-314 (7.970)
					Laurens	S- 701	Rehabilitation	Mill & Replace 1 " - 2 "	1.310	Structure at Pumpkin Branch (1.040)	L-553 (2.350)
1/2022	3060190	P040170	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Laurens	S- 26	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.870	SC-66 (0.000)	SC-72 (3.870)
					Laurens	S- 34	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.840	SC-72 (2.020)	L-374 (4.860)
 1/2022	3260760	P040344	2022 Primary Pavement Improvement Program	Rehabilitation	Lexington	US 321	Rehabilitation	MR 1-2 " OL 200PSY	1.960	LOCAL RD. 5648 - OLD WIRE RD. (13.240)	0.20 MI. S. OF US 21 (15.200)
1/2022	3260760	P040351	2022 Primary Pavement Improvement Program	Rehabilitation	Lexington	SC 391	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.550	AIKEN COUNTY LINE (0.000)	US 178 (5.550)
					Lexington	SC 6	Rehabilitation	MR 1-2 " OL 200PSY	3.080	S-32-100 (25.010)	S-32-1757 (28.090)
					Lexington	US 76	Rehabilitation	MR 1-2 " OL 200PSY	1.930	NEWBERRY COUNTY LINE (0.000)	0.16 MI. E OF S-32-49 (1.930)
			NOTE: NEW CONTRACT								
 1/2022	3559940	P040414	2022 Primary Pavement Improvement Program	Rehabilitation	Marlboro	SC 9	Rehabilitation	Mill & Replace 1 " - 2 "	0.800	US-1 (1.100)	SC-177 (1.900)
					Marlboro	SC 9	Rehabilitation	MR 1-2 " OL 200PSY	1.350	0.21 MI S OF L-923 (10.960)	SC-9 (12.310)
					Marlboro	SC 9	Rehabilitation	MR 1-2 " OL 200PSY	4.420	L-177 (5.130)	S-35-482 (9.550)
1/2022	3559940	P040415	2022 FA Secondary Pavement Improvement Program	Reconstruction	Marlboro	S- 299	Rehabilitation	Overlay > 100 < 200 PSY	2.100	S-35-18 (0.000)	SC-38 (2.100)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Marlboro	S- 30	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.230	S-35-165 (2.190)	S-35-464 (3.420)
					Marlboro	S- 53	Rehabilitation	Overlay > 100 < 200 PSY	0.980	US-15 (0.420)	S-35-136 (1.400)
1/2022	3559940	P040416	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Marlboro	S- 272	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.540	SC-9 (0.000)	US-15 (2.540)
					Marlboro	S- 465	Rehabilitation	Overlay > 100 < 200 PSY	2.660	SC-38 (0.000)	L-1034 (2.660)
			NOTE: NEW CONTRACT								
1/2022	3652370	P026857	I-26 (near MM 74 to MM 85) (EB/WB)	Rehabilitation	Newberry				0.000		
1/2022	3652370	P038562	S-82 Bachman Chapel Road Bridge Replacement	Rehabilitation	Newberry				0.000		
1/2022	3860440	P040308	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Orangeburg	S- 103	Rehabilitation	Mill & Replace 1 " - 2 "	0.100	US 176 (0.000)	S-51 (0.100)
					Orangeburg	S- 108	Rehabilitation	Overlay > 100 < 200 PSY	0.270	S-1114 (0.000)	S-209 (0.270)
					Orangeburg	S- 1081	Rehabilitation	Overlay > 100 < 200 PSY	0.200	US 21 (0.000)	S-1082 (0.200)
					Orangeburg	S- 1082	Rehabilitation	Overlay > 100 < 200 PSY	0.210	US 601 (0.000)	S-1081 (0.210)
					Orangeburg	S- 1114	Rehabilitation	Overlay > 100 < 200 PSY	0.210	US 321 (0.000)	S-943 (0.210)
					Orangeburg	S- 1120	Rehabilitation	Overlay > 100 < 200 PSY	0.170	US 78 (0.420)	S-954 (0.590)
					Orangeburg	S- 1147	Rehabilitation	Overlay > 100 < 200 PSY	0.160	S-131 (0.000)	S-897 (0.160)
					Orangeburg	S- 1159	Rehabilitation	Overlay > 100 < 200 PSY	0.140	US 178 (0.000)	Dead End (0.140)
					Orangeburg	S- 116	Rehabilitation	Overlay > 100 < 200 PSY	0.090	S-1022 (0.000)	US 78 (0.090)
					Orangeburg	S- 1162	Rehabilitation	Overlay > 100 < 200 PSY	0.260	S-1111 (0.000)	S-99 (0.260)
					Orangeburg	S- 1186	Rehabilitation	Overlay > 100 < 200 PSY	0.120	S-181 (0.000)	Dead End (0.120)
					Orangeburg	S- 1189	Rehabilitation	Overlay > 100 < 200 PSY	0.150	US 301 (0.000)	SC 4 (0.150)
					Orangeburg	S- 120	Rehabilitation	Mill & Replace 1 " - 2 "	0.240	S-51 (0.000)	L-3190 (0.240)
					Orangeburg	S- 1336	Rehabilitation	Overlay > 100 < 200 PSY	0.610	S-94 (0.000)	US 601 (0.610)
					Orangeburg	S- 1480	Rehabilitation	Overlay > 100 < 200 PSY	0.120	S-1472 (0.000)	Dead End (0.120)
					Orangeburg	S- 1489	Rehabilitation	Overlay > 100 < 200 PSY	0.230	US 21 (0.000)	Dead End (0.230)
					Orangeburg	S- 1526	Rehabilitation	Overlay > 100 < 200 PSY	0.120	US 178 (0.000)	End State Maintenance (0.120)
					Orangeburg	S- 1746	Rehabilitation	Overlay > 100 < 200 PSY	0.120	US 78 (0.000)	S-1022 (0.120)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Orangeburg	S- 1772	Rehabilitation	Overlay > 100 < 200 PSY	0.270	S-94 (0.000)	Dead End (0.270)
					Orangeburg	S- 1823	Rehabilitation	Overlay > 100 < 200 PSY	0.450	S-1002 (0.000)	S-1002 (0.450)
					Orangeburg	S- 1828	Rehabilitation	Overlay > 100 < 200 PSY	0.140	S-25 (0.000)	S-1826 (0.140)
					Orangeburg	S- 1863	Rehabilitation	Overlay > 100 < 200 PSY	0.280	S-260 (0.000)	L-3200 (0.280)
					Orangeburg	S- 1869	Rehabilitation	Overlay > 100 < 200 PSY	0.170	US 21 (0.000)	Dead End (0.170)
					Orangeburg	S- 187	Rehabilitation	Overlay > 100 < 200 PSY	0.280	S-49 (0.000)	S-1402 (0.280)
					Orangeburg	S- 1913	Rehabilitation	Overlay > 100 < 200 PSY	0.440	US 21 (0.000)	Dead End (0.440)
					Orangeburg	S- 1915	Rehabilitation	Overlay > 100 < 200 PSY	0.150	S-1913 (0.000)	Dead End (0.150)
					Orangeburg	S- 2011	Rehabilitation	Mill & Replace 1 " - 2 "	0.030	SC 33 (0.000)	Dead End (0.030)
					Orangeburg	S- 2032	Rehabilitation	Overlay > 100 < 200 PSY	1.720	L-233 (0.580)	S-29 (2.300)
					Orangeburg	S- 2145	Rehabilitation	Overlay > 100 < 200 PSY	0.300	S-2034 (0.000)	S-2034 (0.300)
					Orangeburg	S- 243	Rehabilitation	Overlay > 100 < 200 PSY	0.530	S-125 (0.000)	S-929 (0.530)
					Orangeburg	S- 248	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-125 (0.000)	S-1071 (0.240)
					Orangeburg	S- 252	Rehabilitation	Mill & Replace 1 " - 2 "	0.180	S-25 (0.000)	Dead End (0.180)
					Orangeburg	S- 260	Rehabilitation	Overlay > 100 < 200 PSY	1.070	S-465 (3.240)	SC 33 (4.310)
					Orangeburg	S- 353	Rehabilitation	Overlay > 100 < 200 PSY	0.180	S-115 (0.000)	S-117 (0.180)
					Orangeburg	S- 673	Rehabilitation	Overlay > 100 < 200 PSY	1.440	S-65 (0.000)	S-465 (1.440)
					Orangeburg	S- 704	Rehabilitation	Overlay > 100 < 200 PSY	0.300	S-90 (0.000)	S-1072 (0.300)
					Orangeburg	S- 713	Rehabilitation	Overlay > 100 < 200 PSY	0.240	US 301 (0.000)	S-715 (0.240)
					Orangeburg	S- 759	Rehabilitation	Overlay > 100 < 200 PSY	0.160	S-244 (0.000)	S-52 (0.160)
					Orangeburg	S- 76	Rehabilitation	Overlay > 100 < 200 PSY	1.080	S-60 (0.000)	Calhoun County Line (1.080)
					Orangeburg	S- 786	Rehabilitation	Overlay > 100 < 200 PSY	0.210	SC 3 BUS (0.000)	SC 3 BUS (0.210)
					Orangeburg	S- 864	Rehabilitation	Overlay > 100 < 200 PSY	0.090	SC 4 (0.000)	SC 39 (0.090)
					Orangeburg	S- 868	Rehabilitation	Overlay > 100 < 200 PSY	0.060	S-11 (0.000)	US 321 (0.060)
					Orangeburg	S- 895	Rehabilitation	Overlay > 100 < 200 PSY	0.160	S-890 (0.000)	S-205 (0.160)
					Orangeburg	S- 943	Rehabilitation	Overlay > 100 < 200 PSY	0.070	S-209 (0.290)	S-944 (0.360)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Orangeburg	S- 943	Rehabilitation	Overlay > 100 < 200 PSY	0.270	S-1114 (0.000)	S-209 (0.270)
					Orangeburg	S- 964	Rehabilitation	Overlay > 100 < 200 PSY	0.030	S-147 (0.380)	S-119 (0.410)
					Orangeburg	S- 974	Rehabilitation	Overlay > 100 < 200 PSY	0.080	S-897 (0.000)	S-52 (0.080)
1/2022	3860440	P040482	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Orangeburg	S- 125	Rehabilitation	Overlay > 100 < 200 PSY	0.540	S-244 (0.830)	S-1091 (1.370)
					Orangeburg	S- 154	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.740	S-65 (1.480)	SC 33 (4.220)
					Orangeburg	S- 166	Rehabilitation	Overlay > 100 < 200 PSY	3.320	US 601 (0.000)	US 21 (3.320)
					Orangeburg	S- 74	Rehabilitation	Overlay 200 PSY	4.060	S-1203 (1.850)	SC 400 (5.910)
					Orangeburg	S- 95	Rehabilitation	Mill & Replace 1 " - 2 "	0.510	US 301 (0.090)	S-78 (0.600)
1/2022	4160220	P040177	2022 Primary Pavement Improvement Program	Reconstruction	Saluda	SC 193	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.800	L-545 (1.130)	SC-121 (6.930)
					Saluda	US 178	Rehabilitation	Mill & Replace 2 " - 4 "	1.220	S-41-137 (15.350)	0.18 mi E of S-41-59 (16.570)
1/2022	4160220	P040178	2022 FA Secondary Pavement Improvement Program	Reconstruction	Saluda	S- 21	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.690	L-911 (9.110)	US-178 (10.800)
					Saluda	S- 59	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.580	0.18 mi S of L-468 (3.620)	0.27 mi SW of L-1120 (6.200)
1/2022	4160220	P040179	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Saluda	S- 112	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.900	S-41-8 (0.000)	0.29 mi SW of S-41-61 (0.900)
					Saluda	S- 176	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.530	S-41-33 (0.000)	US-178 (0.530)
					Saluda	S- 414	Rehabilitation	Mill & Replace 1 " - 2 "	0.220	S-41-172 (0.000)	S-41-33 (0.220)
					Saluda	S- 439	Rehabilitation	Mill & Replace 1 " - 2 "	0.220	S-41-172 (0.000)	S-41-414 (0.220)
1/2022	4160220	P040442	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Saluda	S- 33	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.600	US-378 (1.840)	S-41-450 (3.440)
1/2022	5660370	P040393	2022 Primary Pavement Improvement Program	Reconstruction	Dorchester	US 15	Reconstruction	Reconstruction-Full Depth Asphalt	6.290	~0.37 mi N of S-18-37 (12.750)	Orangeburg Co Line (19.040)
1/2022	5660370	P040714	2022 Primary Pavement Improvement Program	Reconstruction	Charleston	US 17	Reconstruction	Reconstruction-Full Depth Asphalt	8.060	Colleton Co Line (0.000)	Mdn Brk ~0.19 mi NE of L-2092 (8.060)
1/2022	5660410	P040594	2022 Primary Pavement Improvement Program	Reconstruction	Jasper	SC 170	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.150	US 17 (4.830)	SC 46 (8.980)
					Jasper	SC 336 CON	Rehabilitation	Mill & Replace 1 " - 2 "	0.210	SC 336 (0.000)	US 278 (0.210)
					Jasper	SC 46	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.170	~0.64 mi E of S-27-176 (4.920)	Beaufort Co Line (6.090)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
1/2022	5660410	P040595	2022 FA Secondary Pavement Improvement Program	Reconstruction	Jasper	S- 119	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.100	2.15 mi NW of US 321 (2.150)	~0.25 mi SE of Cypress Creek Bridge Stru (3.250)
					Jasper	S- 39	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.680	US 278 (5.760)	S-27-116 (7.440)
1/2022	5660410	P040596	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Jasper	S- 128	Rehabilitation	Overlay > 100 < 200 PSY	0.050	S-27-61 (0.000)	S-27-127 (0.050)
					Jasper	S- 157	Rehabilitation	Mill & Replace 1 " - 2 "	0.140	SC 336 (0.000)	S-27-59 (0.140)
					Jasper	S- 276	Rehabilitation	Mill & Replace 1 " - 2 "	0.090	US 17 (0.000)	~0.07 mi SE of S-27-427 (0.090)
					Jasper	S- 348	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.270	US 278 (0.000)	End State Maint (0.270)
					Jasper	S- 39	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.350	S-27-116 (7.440)	S-27-22 (7.790)
					Jasper	S- 59	Rehabilitation	Mill & Replace 1 " - 2 "	0.150	US 17 (0.410)	S-27-35 (0.560)
					Jasper	S- 59	Rehabilitation	Mill & Replace 1 " - 2 "	0.170	S-27-35 (0.560)	S-27-157 (0.730)
					Jasper	S- 70	Rehabilitation	Overlay > 100 < 200 PSY	0.290	US 278 (0.000)	S-27-74 (0.290)
					Jasper	S- 78	Rehabilitation	Overlay > 100 < 200 PSY	0.190	S-27-70 (0.000)	S-27-68 (0.190)
					Jasper	S- 79	Rehabilitation	Overlay > 100 < 200 PSY	0.080	SC 336 (0.000)	S-27-61 (0.080)
1/2022	5660410	P040608	2022 Primary Pavement Improvement Program	Rehabilitation	Beaufort	US 21 BUS	Rehabilitation	Mill & Replace 1 " - 2 "	0.370	S-7-22 (5.030)	US 21 (5.400)
1/2022	5660410	P040610	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Beaufort	S- 112	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.750	RAB Jnt ~ 105 ft E of SC 802 (0.020)	S-7-254 (0.770)
					Beaufort	S- 406	Rehabilitation	Mill & Replace 1 " - 2 "	0.510	End State Maint (0.000)	~0.49 mi NE of L-439 (0.510)
					Beaufort	S- 69	Rehabilitation	Mill & Replace 1 " - 2 "	1.080	Local - North St (0.710)	SC 281 (1.790)
1/2022	5660410	P040611	2022 Non-FA Secondary Pavement Improvement Program	Rehabilitation	Beaufort	S- 132	Rehabilitation	Mill & Replace 1 " - 2 "	0.460	US 21 Bus (0.000)	S-7-62 (0.460)
					Beaufort	S- 136	Rehabilitation	Mill & Replace 1 " - 2 "	0.360	S-7-375 (0.000)	L-4274 (0.360)
					Beaufort	S- 176	Rehabilitation	Mill & Replace 1 " - 2 "	0.490	S-7-107 (0.000)	S-7-314 (0.490)
					Beaufort	S- 255	Rehabilitation	Mill & Replace 1 " - 2 "	0.390	~0.04 mi S of S-7-228 (0.140)	S-7-167 (0.530)
					Beaufort	S- 314	Rehabilitation	Mill & Replace 1 " - 2 "	0.060	S-7-176 (0.000)	S-7-211 (0.060)
					Beaufort	S- 561	Rehabilitation	Overlay > 100 < 200 PSY	0.110	S-7-211 (0.000)	S-7-191 (0.110)
					Beaufort	S- 98	Rehabilitation	Overlay > 100 < 200 PSY	0.430	S-7-6 (0.000)	L-4274 (0.430)
1/2022	5760520	P040491	2022 Primary Pavement Improvement Program	Reconstruction	Allendale	US 301	Rehabilitation	MR 2-4 " OL 400PSY	0.890	0.03 mi. S of S-436 (10.920)	S-167 (11.810)
					Allendale	US 301	Rehabilitation	Mill & Replace 1 " - 2 "	0.930	0.06 mi. S of S-366 (13.740)	0.07 mi. N of S-289 (14.670)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
1/2022	5760520	P040502	2022 Primary Pavement Improvement Program	Rehabilitation	Hampton	SC 363	Rehabilitation	Mill & Replace 1 " - 2 "	0.530	Hampton Town Limit (7.530)	US 278 (8.060)
					Hampton	US 601	Rehabilitation	MR 2-4 " OL 200PSY	4.070	US 278 (18.180)	0.20 mi. N of S-14 (22.250)
2/2022	5559680	P040447	2022 Primary Preservation Program	Preservation	Georgetown	US 17	Preservation	Overlay < 100 PSY (Ultra thin lift)	1.430	0.29 MI N OF S-22-392 (34.250)	S-22-730 (35.680)
2/2022	5559680	P040448	2022 Primary Preservation Program	Preservation	Horry	SC 544	Preservation	Overlay < 100 PSY (Ultra thin lift)	1.200	0.19 MI W OF L-3358 (12.500)	US 17 BUSINESS (13.700)
3/2022	0260720	P038615	2022 Primary Pavement Improvement Program	Rehabilitation	Aiken	R- 5101 3E1	Rehabilitation	Mill & Replace 1 " - 2 "	0.150	US 1 SB (R-5101) (0.000)	US 1 CON (R-5101) (0.150)
					Aiken	R- 5102 1E1	Rehabilitation	Mill & Replace 1 " - 2 "	0.220	US 1 NB (R-5102) (0.000)	US 25 NB (R-5102) (0.220)
					Aiken	R- 5103 4O1	Rehabilitation	Mill & Replace 1 " - 2 "	0.200	US 25 SB (R-5103) (0.000)	US 1 SB (R-5103) (0.200)
					Aiken	R- 5176 1E1	Rehabilitation	Overlay 200 PSY	0.120	US 1 NB (R-5176) (0.000)	US 1 CON (R-5176) (0.120)
					Aiken	R- 5177 3O1	Rehabilitation	Overlay 200 PSY	0.100	US 1 CON (R-5177) (0.000)	US 1 SB (R-5177) (0.100)
					Aiken	R- 5406 2E1	Rehabilitation	Mill & Replace 1 " - 2 "	0.180	US 25 SB (R-5406) (0.000)	S-902 (R-5406) (0.180)
					Aiken	R- 7019 1E1	Rehabilitation	Overlay 200 PSY	0.160	I-520 NB (R-7019) (0.080)	US 1 (R-7019) (0.240)
					Aiken	R- 7020 2O1	Rehabilitation	Overlay 200 PSY	0.200	US 1 (R-7020) (0.000)	I-520 NB (R-7020) (0.200)
					Aiken	R- 7021 3E1	Rehabilitation	Overlay 200 PSY	0.430	I-520 SB (R-7021) (0.000)	US 1 (R-7021) (0.430)
					Aiken	R- 7022 3O1	Rehabilitation	Mill & Replace 1 " - 2 "	0.340	US 1 SB (R-7022) (0.000)	I-520 SB (R-7022) (0.340)
					Aiken	R- 7023 4O1	Rehabilitation	Overlay 200 PSY	0.250	US 1 NB (R-7023) (0.000)	I-520 SB (R-7023) (0.250)
					Aiken	RS 5102 1E1	Rehabilitation	Mill & Replace 1 " - 2 "	0.050	S-902 (RS-5102) (0.000)	R-5102 (RS-5102) (0.050)
					Aiken	RS 7021 3E1	Rehabilitation	Mill & Replace 1 " - 2 "	0.020	R-7021 (RS-7021) (0.000)	US 1 SB (RS-7021) (0.020)
					Aiken	SC 118	Rehabilitation	Mill & Replace 1 " - 2 "	2.530	0.17 mi. E of US 1 (10.650)	SC 4 (13.180)
					Aiken	SC 19	Rehabilitation	Mill & Replace 1 " - 2 "	2.510	US 1 (12.860)	S-600 (15.370)
					Aiken	US 1	Rehabilitation	Mill & Replace 1 " - 2 "	0.720	0.31 mi. N of SC 125 CON (1.180)	0.16 mi. N of L-4407 (1.900)
					Aiken	US 1	Rehabilitation	Mill & Replace 1 " - 2 "	1.070	End Bridge over Savannah River (0.110)	0.31 mi. N of SC 125 CON (1.180)
					Aiken	US 1	Rehabilitation	Mill & Replace 1 " - 2 "	1.510	0.16 mi. N of L-4407 (1.900)	0.02 mi. S of S-386 (3.410)
					Aiken	US 1	Rehabilitation	Mill & Replace 1 " - 2 "	3.750	S-302 (15.450)	0.06 mi. N of L-3292 (19.200)
3/2022	0260720	P040520	2022 Primary Pavement Improvement Program	Rehabilitation	Aiken	SC 126	Rehabilitation	Mill & Replace 1 " - 2 "	0.640	SC 421 (0.000)	US 1 (0.640)
			NOTE: NEW CONTRACT								



Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
3/2022	0459000	P040156	2022 Primary Pavement Improvement Program	Reconstruction	Anderson	SC 184	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.050	1.34 mi W of SC-187 (0.000)	L-7407 (5.050)
					Anderson	SC 243	Reconstruction	Reconstruction - Full Depth Cement Reclamation	6.900	Oconee Cty Line (0.000)	SC-24 (6.900)
					Anderson	SC 247	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.950	SC-20 (0.000)	Greenville County Line (4.950)
3/2022	1159180	P040201	2022 Primary Pavement Improvement Program	Reconstruction	Cherokee	SC 105	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.840	SC 329 (15.420)	0.08 Miles East of S-50 (17.260)
					Cherokee	US 221	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.510	Spartanburg / Cherokee County Line (0.000)	N.C./S.C. State Line (2.510)
3/2022	1159180	P040202	2022 FA Secondary Pavement Improvement Program	Reconstruction	Cherokee	S- 72	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.660	SC 211 (0.000)	L-934 (4.660)
3/2022	1159180	P040203	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Cherokee	S- 31	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.400	0.05 Miles East of L-1740 (0.530)	0.09 Miles West of S-274 (0.930)
					Cherokee	S- 31	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.160	0.31 Miles East of S-274 (1.330)	S-42 (3.490)
3/2022	2659520	P040434	2022 NHS-Primary Pavement Improvement Program	Rehabilitation	Horry	SC 31	Rehabilitation	Mill & Replace 1 " - 2 "	5.290	2.87 MI N of S-26-1315 (11.000)	3.30 MI N of US 501 (16.290)
					Horry	SC 31	Rehabilitation	Mill & Replace 1 " - 2 "	8.290	2.87 MI N OF S-26-1315 (11.000)	0.53 MI E OF US 501 (19.290)
					Horry	US 17	Rehabilitation	Overlay 200 PSY	3.290	COUNTY LINE (0.000)	L-4092 (3.290)
					Horry	US 501	Rehabilitation	Mill & Replace 1 " - 2 "	2.020	0.18 MI N OF L-1644 (3.900)	0.31 MI S OF S-26-1052 (5.920)
					Horry	US 501	Rehabilitation	Mill & Replace 1 " - 2 "	3.920	S-26-548 (15.330)	L-157 (19.250)
3/2022	2959310	P040215	2022 Primary Pavement Improvement Program	Reconstruction	Lancaster	SC 200	Reconstruction	Reconstruction-Full Depth Asphalt	3.630	US-521 (13.520)	0.20 Mi S of S-246 (17.150)
					Lancaster	SC 97	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.800	L-1051 (8.130)	.80 Mile South of L-1051 (8.930)
3/2022	2959310	P040216	2022 FA Secondary Pavement Improvement Program	Reconstruction	Lancaster	S- 330	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.760	S-36 (0.000)	L-2178 (2.760)
					Lancaster	S- 65	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.560	US-521 (0.000)	NC State Line (2.560)
3/2022	2959310	P040217	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Lancaster	S- 16	Reconstruction	Reconstruction-Full Depth Asphalt	1.250	s-12 (0.610)	s-2 (1.860)
					Lancaster	S- 207	Rehabilitation	Overlay > 100 < 200 PSY	0.410	s-51 (0.000)	SC-9 (0.410)
					Lancaster	S- 299	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.340	SC-9 (0.000)	s-561 (0.340)
					Lancaster	S- 324	Rehabilitation	MR 1-2 " OL 200PSY	0.490	s-79 (0.000)	s-561 (0.490)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Lancaster	S- 458	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.410	SC 9 (0.000)	S-51 (0.410)
3/2022	3660210	P040174	2022 Primary Pavement Improvement Program	Reconstruction	Newberry	SC 56	Reconstruction	Reconstruction - Full Depth Cement Reclamation	7.040	SC-39 (0.000)	0.24 mi W of L-320 (7.040)
3/2022	3660210	P040175	2022 FA Secondary Pavement Improvement Program	Reconstruction	Newberry	S- 32	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.380	S-36-799 (2.850)	0.46 mi SW of S-36-481 (4.230)
					Newberry	S- 32	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.560	US-76 (0.000)	0.08 mi SW of S-36-798 (2.560)
					Newberry	S- 60	Rehabilitation	2 "-4" " of intermediate course OL 150-200PSY	1.570	US-76 (0.000)	SC-395 (1.570)
3/2022	3660210	P040176	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Newberry	S- 381	Rehabilitation	Mill & Replace 1" - 2"	0.730	US-76 (0.000)	S-36-44 (0.730)
					Newberry	S- 410	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.290	SC-391 (0.000)	S-36-226 (0.290)
					Newberry	S- 63	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.350	S-36-32 (0.000)	Laurens County Line (5.350)
3/2022	3758570	P039789	2022 FA Secondary Pavement Improvement Program	Reconstruction	Oconee	S- 24	Reconstruction	Reconstruction - Full Depth Cement Reclamation	6.130	Hwy 11 (SC 11) (0.000)	Sand Bottom Ln (L-3573) (6.130)
3/2022	3758570	P040233	2022 Primary Pavement Improvement Program	Reconstruction	Oconee	SC 11	Reconstruction	Reconstruction - Full Depth Cement Reclamation	6.400	0.54 mi N of S Union Rd (S-81) (4.560)	Armstrong Rd (S-49) (10.960)
3/2022	3758570	P040234	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Oconee	S- 88	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.530	Long Creek Hwy (US 76) (0.000)	Berry Farm Rd (S-89) (3.530)
3/2022	3758570	P040309	2022 Non-FA Secondary Preservation Program	Preservation	Oconee	S- 88	Preservation	Full Depth Patch	1.840	S-89 Berry Farm Road (3.530)	S-160 Cleveland Pike Road (5.370)
3/2022	4459190	P040218	2022 Primary Pavement Improvement Program	Reconstruction	Union	US 176	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.420	0.41 Miles North of S-36 (23.210)	0.63 Miles South of S-87 (27.630)
3/2022	4459190	P040219	2022 FA Secondary Pavement Improvement Program	Reconstruction	Union	S- 12	Reconstruction	Reconstruction-Full Depth Asphalt	0.600	0.04 Miles West of S-469 (7.580)	SC 9 (8.180)
					Union	S- 391	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.270	0.49 Miles South of L-177 (0.710)	S-389 (1.980)
					Union	S- 69	Rehabilitation	Overlay > 100 < 200 PSY	0.390	S-90 (3.010)	SC 49 (3.400)
3/2022	4459190	P040220	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Union	S- 315	Rehabilitation	Overlay > 100 < 200 PSY	0.080	S-314 (0.160)	End State Maintenance (0.240)
					Union	S- 391	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.850	S-389 (2.040)	SC 49 (2.890)
					Union	S- 414	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.650	S-123 (0.000)	S-139 (0.650)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Union	S- 451	Rehabilitation	Overlay > 100 < 200 PSY	0.240	S-139 (0.000)	S-414 (0.240)
					Union	S- 522	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.890	0.48 Miles South of L-813 (1.520)	US 176 (2.410)
3/2022	5459270	P040204	2022 NHS Primary Pavement Improvement Program	Reconstruction	Chester	SC 72	Reconstruction	Reconstruction- Roller Compacted Concrete	1.020	SC 9 (16.790)	S-275 (17.810)
3/2022	5459270	P040221	2022 NHS Primary Pavement Improvement Program	Reconstruction	York	SC 5	Reconstruction	Reconstruction- Roller Compacted Concrete	0.150	0.01 Miles East of S-245 (29.260)	0.09 Miles East of S-522 (29.410)
					York	SC 5	Reconstruction	Reconstruction- Roller Compacted Concrete	0.300	0.04 Miles West of S-1158 (28.870)	S-85 Directional (29.170)
3/2022	5559490	P040314	Dillon CTC - Centerville Road S-17-38	Rehabilitation	Dillon	S- 38	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.440	L-29 (4.040)	S-17-54 (5.480)
3/2022	5559490	P040315	Dillon CTC - local roads, project managed by SCDOT	Rehabilitation	Dillon	L- 1316	Rehabilitation	Overlay > 100 < 200 PSY	0.030	DEAD END (0.000)	L-536 (0.030)
					Dillon	L- 486	Rehabilitation	Overlay > 100 < 200 PSY	0.070	L-536 (0.000)	US 301 (0.070)
					Dillon	L- 536	Rehabilitation	Overlay > 100 < 200 PSY	0.140	S-17-216 (0.000)	S-17-189 (0.140)
3/2022	5559490	P040417	2022 NHS-Primary Pavement Improvement Program	Rehabilitation	Dillon	SC 38	Rehabilitation	Mill & Replace 1 " - 2 "	1.070	S-17-525 (5.890)	S-17-54 (6.960)
3/2022	5559490	P040418	2022 Primary Pavement Improvement Program	Reconstruction	Dillon	SC 57	Reconstruction	Reconstruction - Full Depth Cement Reclamation	5.580	0.74 MI S OF S-17-420 (19.840)	S-17-70 (25.420)
3/2022	5559490	P040419	2022 FA Secondary Pavement Improvement Program	Reconstruction	Dillon	S- 23	Reconstruction	Reconstruction - Full Depth Cement Reclamation	3.050	L-348 (17.050)	S-17-46 (20.100)
					Dillon	S- 292	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.000	0.10 MI W OF L-468 (2.550)	0.26 MI E OF S-17-740 (3.550)
3/2022	5559490	P040420	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Dillon	S- 102	Rehabilitation	Overlay > 100 < 200 PSY	0.260	S-17-186 (0.940)	S-17-130 (1.200)
					Dillon	S- 38	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.040	S-17-28 (0.000)	L-29 (4.040)
					Dillon	S- 551	Rehabilitation	Overlay > 100 < 200 PSY	0.270	S-17-45 (0.000)	DEAD END (0.270)
					Dillon	S- 564	Rehabilitation	Overlay > 100 < 200 PSY	0.060	S-17-45 (0.000)	S-17-196 (0.060)
3/2022	5559490	P040421	2022 Primary Pavement Improvement Program	Reconstruction	Marion	SC 41	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.050	0.40 MI N OF L-1555 (9.500)	SC 41 ALTERNATE (10.550)
					Marion	SC 41 ALT	Reconstruction	Reconstruction - Full Depth Cement Reclamation	8.930	SC 41 (0.000)	US 501 (8.930)
3/2022	5559490	P040422	2022 FA Secondary Pavement Improvement Program	Reconstruction	Marion	S- 159	Rehabilitation	Mill & Replace 1 " - 2 "	0.100	S-34-316 (0.230)	0.10 MI E OF S-34-316 (0.330)
					Marion	S- 316	Rehabilitation	Overlay > 100 < 200 PSY	0.690	US-501 (0.000)	S-34-159 (0.690)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Marion	S- 32	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.510	US-501 (1.220)	SC-41 (2.730)
					Marion	S- 39	Rehabilitation	Overlay > 100 < 200 PSY	0.970	US-501 (5.850)	S-34-19 (6.820)
					Marion	S- 514	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.370	US-76 (0.000)	S-34-60 (2.370)
3/2022	5559490	P040423	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Marion	S- 515	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.920	2.35 MI S OF S-34-9 (2.350)	SC-41 (5.270)
3/2022	5660390	P040391	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Dorchester	S- 161	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.810	US 78 (0.000)	Local - 1219 (2.810)
3/2022	5660390	P040392	2022 FA Secondary Pavement Improvement Program	Reconstruction	Dorchester	S- 167	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.770	S-18-168 (0.000)	Local -3682 (0.770)
					Dorchester	S- 19	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.360	~264 ft N of L-1135 (27.840)	S-18-233 (30.200)
3/2022	5660390	P040716	2022 FA Secondary Pavement Improvement Program	Rehabilitation	Charleston	S- 1335	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.220	US 17 (0.000)	S-10-1336 (1.220)
					Charleston	S- 405	Rehabilitation	Mill & Replace 1 " - 2 "	0.410	US 52 (0.000)	S-8-89 (0.410)
					Charleston	S- 53	Rehabilitation	Mill & Replace 1 " - 2 "	1.730	SC 700 (0.770)	Jnt @ S-28 RAB Project (2.500)
					Charleston	S- 53	Rehabilitation	Mill & Replace 1 " - 2 "	1.850	Jnt @ S-28 RAB (3.000)	S-10-94 (4.850)
					Charleston	S- 887	Rehabilitation	Mill & Replace 1 " - 2 "	0.380	US 52 Spr (0.000)	S-10-107 (0.380)
					Charleston	S- 894	Rehabilitation	Mill & Replace 1 " - 2 "	0.980	~80 ft W of L-1485 (1.960)	S-10-475 (2.940)
3/2022	5660390	P040721	2022 Non-FA Secondary Pavement Improvement Program	Reconstruction	Charleston	S- 1115	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.290	US 52 (0.000)	End State Maint (0.290)
					Charleston	S- 1132	Rehabilitation	Overlay > 100 < 200 PSY	0.190	S-10-81 (0.000)	S-10-1213 (0.190)
					Charleston	S- 1215	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.480	S-10-729 (0.000)	SC 61 (0.480)
					Charleston	S- 1335	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.930	End State Maint (3.160)	SC 45 (4.090)
					Charleston	S- 210	Rehabilitation	Mill & Replace 1 " - 2 "	0.290	SC 171 (0.000)	S-10-446 (0.290)
					Charleston	S- 388	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.460	S-10-387 (0.000)	SC 171 (0.460)
					Charleston	S- 388	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.570	SC 171 (0.470)	S-10-94 (1.040)
					Charleston	S- 443	Rehabilitation	Overlay > 100 < 200 PSY	0.060	End State Maint (0.000)	S-10-53 (0.060)

Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
					Charleston	S- 443	Rehabilitation	Overlay > 100 < 200 PSY	0.320	S-10-53 (0.070)	SC 700 (0.390)
					Charleston	S- 446	Rehabilitation	Overlay > 100 < 200 PSY	0.080	S-10-242 (0.000)	S-10-210 (0.080)
					Charleston	S- 508	Rehabilitation	Mill & Replace 1 " - 2 "	0.340	SC 703 (0.000)	S-10-270 (0.340)
					Charleston	S- 900	Rehabilitation	Mill & Replace 1 " - 2 "	0.130	S-10-508 (0.000)	End of State Maint (0.130)
3/2022	5760570	P040490	2022 Primary Pavement Improvement Program	Reconstruction	Bamberg	SC 70	Reconstruction	Reconstruction - Full Depth Cement Reclamation	0.410	S-157 (4.710)	US 321 (5.120)
					Bamberg	SC 70	Reconstruction	Reconstruction - Full Depth Cement Reclamation	4.670	US 321 (5.800)	Orangeburg County Line (10.470)
					Bamberg	US 601	Reconstruction	Reconstruction - Full Depth Cement Reclamation	2.330	S-566 (4.080)	S-58 (6.410)
3/2022	5760570	P040499	2022 Primary Pavement Improvement Program	Rehabilitation	Barnwell	SC 125	Rehabilitation	Overlay 200 PSY	11.160	Aiken County Line (0.000)	Allendale County Line (11.160)
4/2022	2653920	P039559	2021 Primary Pavement Improvement Program	Reconstruction	Horry	SC 544	Reconstruction	Reconstruction - Full Depth Cement Reclamation	1.890	US 501 BUSINESS (0.000)	S-26-955 (1.890)
4/2022	5505981	P029700	I-95 (Near MM 171 to near MM 193) (SB)	Rehabilitation	Dillon				0.000		
	5505981				Florence				0.000		
			NOTE: NEW CONTRACT								
8/2022	0449850	P030831	Resurfacing - US 178 (Pickens County Line to S-58 (Rogers Rd./Levis Smith Road))	Resurfacing	Anderson	US 178	Resurfacing		7.700	Pickens County Line (0.000)	S-4-58 (Rogers Rd. /Levis Smith Rd.) (7.700)

