

MEMORANDUM

TO: Rob Perry, PE, Interim Deputy Secretary for Engineering
 Maggie Hendry, Acting Deputy Secretary for Finance & Administration

FROM: Chris Gaskins, PE, PG, Director of Alternative Delivery 

RE: Cancellation of Project Procurement
 I-85 at I-385 Wall Improvement
 Project ID P042302


DATE: January 23, 2024

On December 13, 2023, SCDOT advertised a Request for Qualifications (RFQ) requesting Statements of Qualifications (SOQs) from those entities interested serving as the Design-Build Contractor for the design and construction of seven wall facings in the vicinity of I-85 and I-385 in Greenville County. SCDOT received two proposals in response to this solicitation.

In the course of reviewing the SOQs, the Evaluation Committee deemed one submission non-responsive due to the Proposer's failure to demonstrate that a key individual met the minimum qualifications outlined in the RFQ. Given the unique circumstance of having only one Proposer, SCDOT has carefully considered the situation and concluded that, in the best interest of the State, it is prudent to cancel the procurement. SCDOT is committed to ensuring a competitive process and, as such, intends to promptly re-advertise the RFQ.

If you approve the cancellation of the procurement for the I-85 at I-385 Wall Improvement project, please indicate your approval in the space provided below.

Approval:  1-24-24
 Rob Perry, P.E., Interim Deputy Secretary for Engineering Date

 1-25-24
 Maggie Hendry, Acting Deputy Secretary for Finance & Adm. Date

Concurrence: _____
 Emily O. Lawton, FHWA Division Administrator Date



ec:

Randy Young, P.E., Chief Engineer for Project Delivery

Andy Leaphart, P.E., Chief Engineer for Operations

Brent Dillon, P.E., Director of Traffic Engineering

JM
BR Jae Mattox P.E., Preconstruction Alternative Delivery Engineer

BR Brad Reynolds, P.E., Alternative Delivery Program Manager

Brandon Wilson, District Three Engineering Administrator

Brian Gambrell, Assistant Chief Counsel

Carmen Wright, Chief Procurement Officer for Project Delivery

Tad Kitowicz, P.E., FHWA Operations Engineer Team Leader

File: PC/BSR

