

SCDOT TENTATIVE LETTINGS
Widening & New Location August 2025 - July 2026
Subject To Change Without Notice

Date Generated: 07/22/2025

Projects Returned: 5

	Let Date	Contract ID	Project ID	Project Name	Project Type	County	Route	Work Type	Treatment Type	Mileage	Termini From (BMP)	Termini To (EMP)
!	8/2025	2614790	P031789	US 701 North Widening (North Conway)	Widening	Horry	US 701	5 Lane Shoulder		4.500	SC 319 (18.100)	SC 22 (22.600)
				NOTE: CONTRACT HAS BEEN MOVED FROM 8/1/2025 LETTING								
	11/2025	3270840	0042383	S-48 (Columbia Avenue)	Widening	Lexington	S- 48			2.210	(0.490)	(2.700)
!	12/2025	2670190	P043554	Forestbrook Road (S-137) Widening - Advance Clearing & Grubbing Project	Widening	Horry	S- 137	5 Lane Curb & Gutter		4.670	US 501 (0.000)	Dick Pond Road (S-616) (4.670)
						Horry	S- 616	3 Lane Shoulder		0.800	SC 544 (0.000)	Peachtree Road (S-611) (0.800)
				NOTE: CONTRACT HAS BEEN MOVED FROM 10/1/2025 LETTING								
	3/2026	3857510	P040019	US 21/178 Bypass (Joe S. Jeffords Highway) Corridor Improvement	Widening	Orangeburg	US 21	5 Lane Curb & Gutter		1.320	US 301 (Five Chop Rd.) (20.870)	US 178 (Charleston Hwy.) (22.190)
!	5/2026	2614810	P031826	Conway Perimeter Road Phase II	New Location	Horry	S- 165	4 Lane Divided Highway		1.620	US 378 (6.380)	US 701 (8.000)
				NOTE: CONTRACT HAS BEEN MOVED FROM 9/1/2025 LETTING								