

Project Update – September 2022

PROJECT INFORMATION

SCDOT is constructing a new interchange near mile marker 81 to allow for interstate access to a new development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).

CURRENT ACTIVITIES

Currently working on all activities including the two bridges, earthwork, retaining walls, drainage, paving, temporary and permanent erosion control items. The bridge deck for the I-77 bridge was poured out in August and the beams on the NB Exit ramp were also placed. Placed almost 10,000 tons of asphalt in August on the East side of the project.



I-77 Panthers Interchange York County, SC

Image # 32
Date : 08.24.2022
Plate 888.542.0231

PROJECT MILESTONES

- ▶ **Design**
Complete
- ▶ **Retaining Wall Construction**
5 of 6 retaining walls are 90% complete.
- ▶ **Bridge Construction**
I-77 bridge deck pours have been completed. Beams have been set on Bridge 2.
- ▶ **East Side Construction**
Grading progressing well. Approximately 90% complete on the mass grading. Continuing retaining wall construction, drainage and grading.
- ▶ **Completion Date**
Substantial Completion scheduled for May 2023

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

Carolina Panther's Project Page:

<https://www.panthers.com/rockhill/>

For project related inquiries, contact SCDOT Construction Engineer Jared Bragg at BraggJK@scdot.org.