

Project Update – October 2021

PROJECT INFORMATION

SCDOT is constructing a new interchange to allow for interstate access to the new Carolina Panthers development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).



CURRENT ACTIVITIES

A lot happened on the project in the month of September. The SCDOT provided the last Right Of Way parcel early and allowed the clearing to begin on the East side of I-77. Grading operations continued with approximately 40,000 cubic yards of material moved during the month. UBPJV forces also began installing new storm drain facilities on the West side of I-77. UBPJV subcontractors began demolition of existing signage and the use of the Work zone ITS system for the project was put in place.

PROJECT MILESTONES

Design

Final construction plans completed and approved by SCDOT

Site Clearing & Grading

Continued work on the West side of I-77 & began clearing the East side in September

Bridge & Wall Construction

Construction of bridge end bents and retaining walls to begin in October

East Side Construction

Clearing and grubbing on the east side of the project began the last week of September

Completion Date

Substantial Completion anticipated May 2023

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

Carolina Panther's Project Page:

<https://www.panthers.com/rockhill/>

For project related inquiries, contact SCDOT Construction Engineer Jared Bragg at BraggJK@scdot.org.