

Project Update –December 2021

PROJECT INFORMATION

SCDOT is constructing a new interchange to allow for interstate access to the new Carolina Panthers development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).

CURRENT ACTIVITIES

Work is going well. Earthwork is in the final stages on the West side and the East side is now beginning. Drainage activities are continuing on the project. Final dressing and seeding is occurring along the I-77 SB side along with fine grading and paving. The retaining walls are beginning to allow for the start of the primary bridge structure over I-77. Erosion Control and establishment of vegetation are ongoing.



PROJECT MILESTONES

- ▶ **Design**
Ready for Construction (RFC) have been approved. Plans for entire site have now been completed
- ▶ **Retaining Wall Construction**
Construction has begun
- ▶ **Bridge & Wall Construction**
H-Pile put in place on End Bent 1 on the West Side of I-77
- ▶ **East Side Construction**
Grading began in November and continues in December. Drainage is beginning on East Side.
- ▶ **Completion Date**
Substantial Completion anticipated May 2023

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

Carolina Panther's Project Page:

<https://www.panthers.com/rockhill/>

For project related inquiries, contact
SCDOT Construction Engineer Jared
Bragg at BraggJK@scdot.org.