

## Project Update – August 2022

### PROJECT INFORMATION

SCDOT is constructing a new interchange near mile marker 81 to allow for interstate access to a new development and surrounding areas as well reduce the traffic volumes utilizing the adjacent interchanges. The proposed interchange will provide access from I-77 to the new boulevard which is approximately 1 mile south of US 21 Bypass/Cherry Rd (Exit 82) and approximately 1.5 miles north of SC 122/Dave Lyle Blvd (Exit 79).

### CURRENT ACTIVITIES

Bridge Deck pours began this past month on the I-77 bridge. The first pour consisted of almost 550 cubic yards. The bridge beams for the NB Exit ramp bridge are scheduled to be set this month. The milling and placement of asphalt on I-77 is scheduled to begin the middle of August. Earthwork is continuing along with retaining wall construction. Curb & gutter, barrier wall and concrete flat work are also scheduled for August.



### PROJECT MILESTONES

- ▶ **Design**  
Complete
- ▶ **Retaining Wall Construction**  
4 of 6 retaining walls are 90% complete.
- ▶ **Bridge Construction**  
2 of 4 deck pours have been made on the I-77 bridge.  
Preparing to pour caps on Ramp 3 Bridge so girders can be set.
- ▶ **East Side Construction**  
Grading progressing well.  
Continuing retaining wall construction, drainage and grading.
- ▶ **Completion Date**  
Substantial Completion scheduled for May 2023

SCDOT's Project Page:

<https://bit.ly/scdotpanther>

Carolina Panther's Project Page:

<https://www.panthers.com/rockhill/>

For project related inquiries, contact  
SCDOT Construction Engineer Jared  
Bragg at [BraggJK@scdot.org](mailto:BraggJK@scdot.org).