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INTRODUCTION 

Contracting Entity | E.S. Wagner Company, LLC (ESW) will be the lead Contracting Entity responsible for the successful delivery of this 

Design-Build (DB) Bridge Bundle 14. ESW’s construction capabilities encompass a wide range of services. They have multiple structure and roadway 

crews, with the capability to complete numerous bridge and roadway jobs simultaneously. The company has expertise and experience including, but 

not limited to, bridge and roadway construction, erosion control, deep foundation systems (piles, shafts), steel erection, concrete paving, retaining walls 

and environmental remediation. They have extensive experience working with state Departments of Transportation and are prequalified in 11-states. 

ESW has enlisted the design expertise, experience, and resources of Holt Consulting Company. (Holt).  As Lead Designer, Holt will serve as the prime 

consulting firm responsible for the overall design and will also be supported by trusted local subconsultants that specialize in various disciplines, 

including geotechnical and hydraulic design, utility coordination, SUE, right-of-way, and environmental permitting. 

3.2.5 COMMITMENT OF KEY INDIVIDUALS | ESW and Holt commit Tom Watson, Talley Smith, John Cummins, and Daniel Atkinson 

(Key Individuals) to the Project to the extent necessary to meet SCDOT’s expectations.  Our key individuals are fully committed to this Project, driven 

to meet and exceed SCDOT’s quality and schedule expectations, and are available for the duration of the Project. Our Team is also committed to 

providing all resources and personnel required to successfully deliver the Project.

3.2  

Contracting Entity:                    E.S. Wagner Company, LLC 

Contract / Managing Office:                   Samuel Thomas “Tom” Watson, PE         864.884.0400 | mobile 
and Lead Contractor                    1515 Shopton Road, Suite 103           twatson@eswagner.com 

                  Charlotte, NC 28217 

Lead Designer:                     Daniel Mitchell Atkinson, PE          803.908.9605 | mobile 
                  2801 Devine Street, Suite 201           803.771.HOLT (4658) | office 
                  Columbia, SC 29205                        datkinson@holtconsultingco.com 



 

Statement of Qualifications | Page 2 

 

    

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

LEGEND 

Team Member Unique Entity ID Team Member Unique Entity ID 
ESW E.S. Wagner Company, LLC XL5LZ9NR4PU5 JB J. Bragg Consulting, Inc. ZQZHWJ1TQCN6 

HOLT Holt Consulting Company, LLC UKMCJFQWB7J3 THC THC, Inc. In Process 
ATL Atlas Technical Consultants, LLC FB8SXSEEVAP1 3OAKS Three Oaks Engineering, Inc. X44JEN612J6 
CG2 Carolinas Geotechnical Group, LLC ETFMGBZ389R5 WSP WSP, Inc. LLWLXEU6T563 

                 Key Personnel Team                Design Engineering         Construction Management Team 

                 Direct Report                 Line of Communication         Quality Control Team 

3.3 TEAM STRUCTURE AND PROJECT EXECUTION 

Tom and Daniel both have the authority to make decisions on behalf of their respective 

companies for this project.  This arrangement will allow design and construction decisions 

to made immediately and with full support of both companies.  Tom will lead the overall 

project and will contract with SCDOT.  Daniel will lead the design, permitting, and 

construction engineering services.  John will lead the construction.  
3.3.1 ORGANIZATION CHART, TEAM STRUCTURE, AND TEAM INTEGRATION 
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Team Structure: ESW’s Project Manager (PM), Tom Watson, PE will be the primary person responsible for, and in charge of, delivery of the project 

in accordance with RFQ/RFP requirements and SCDOT’s primary point for communications. He will attend and lead weekly status meetings during 

the design and construction phases to engage all parties, has authority in all design and construction matters, and will be available at the request of 

SCDOT. Tom is an executive level manager at ESW and can make decisions for the Team immediately.  Tom will be supported by Talley Smith, PE 

who will act as the Assistant Project Manager (APM). He will be responsible for daily coordination of the Project under the direction of Tom, as well 

as being dedicated solely to assisting in managing the project.  Talley will have no other assigned Project responsibilities and be available to be on-site 

during all construction activities, attend weekly status meetings during the design and construction phases, and be available at the request of SCDOT. 

After award, he will be the daily contact for communications with SCDOT, with primary Project contact remaining the responsibility of the PM.  

Construction Manager (CM) John Cummins will manage construction activities and be the primary contact with the SCDOT District 4 Resident 

Construction Engineer. He will be responsible for daily planning and management of construction activities with project superintendents, managing 

individual job sites and will attend weekly progress meetings. John will ensure a construction superintendent is onsite during all construction activities 

for each bridge site.  He has managed multiple location projects with multiple job superintendents, like the SC 85 bridges and Shelby-Bypass projects. 

The Lead Design Engineer Daniel Atkinson, PE will report directly to Tom and be the primary point of contact for design, plan development, 

and permitting. He and Tom will coordinate daily. He will coordinate with SCDOT for design reviews, project documentation, attend all routine 

meetings in person, and be available as needed by SCDOT. Daniel has completed multiple DB Low Volume (LV) bridge replacements such as 

Emergency Bridge Package 2018-2A and Emergency Bridge Package 2020-1 and is in the process of finalizing three (3) LV Bid Build bridges for 

SCDOT. He also understands SCDOT’s commitment to following Design Build Institute of America’s (DBIA)’s best practices and has started the 

process of obtaining his Associate DBIA certification with the goal of obtaining his DBIA certification once he meets said requirements. 
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Previous Teaming History and Integrated Team: We acknowledge that ESW and Holt have not worked together previously; however, successful 

design-build teams complete projects efficiently and on time per DBIA. In this regard, ESW has never been assessed liquidated damages and have 

finished their projects meeting all schedule, quality, and service objectives (Section 3.5.2). They have completed multiple DB and Design Bid Build 

(DBB) bridge replacements for NCDOT and SCDOT which is a testament to their knowledge in constructing bridges in this region of the state. 

Holt has never been late on a plan submittal and all their projects have been completed on time and within budget. Holt has teamed with multiple 

other members of our team on previous projects as shown below in the table below (only DB bridge projects shown).  Holt acted as the lead roadway 

engineer, while Three Oaks performed environmental permitting for each of the projects below, and J. Bragg performed roadway design on the 2018-

2B pursuit to assist Holt in their design efforts. Members of our DB Engineering Team have worked together to deliver significant portions of DB 

projects in South Carolina and resolved critical issues on Bid-Build projects for SCDOT, such as I-26 Widening MM 115-125 (Lexington and Calhoun). 

Project Name and Description Holt 3 Oaks J. Bragg Contact 
2018-2A Emergency DB Project | 3 bridge replacements over streams 
utilizing LV criteria with a relocated intersection, 2018 – 2019 X X Jae Mattox, SCDOT PM | MattoxJH@scdot.org | 803.737.1805 

2020 Emergency DB Project | 2 bridge replacements over streams utilizing 
LV criteria, 2020 - 2021 X X Michael Pitts, SCDOT PM | PittsME@scdot.org | 803.737.2566 

2018-2B Emergency DB Project (Pursuit only) | 4 bridge replacements 
over streams utilizing LV criteria, 2018 - 2019 X X X Brad Reynolds, SCDOT PM | ReynoldsBS@scdot.org 803.737.1440 | 

Tom Watson, PE, will lead our team to function as one fully integrated and collaborative unit 

from announcement of the shortlist firms to substantial completion. Lines of authority and 

communication methods are shown in the image to right.  This contains the responsibilities 

of individuals within the organization, and the methods utilized to coordinate and integrate 

the activities and responsibilities of the Team (CLICK IMAGE TO ENLARGE).  

CLICK TO RETURN  
TO ORIGINAL VIEW 
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3.3.2 CRITICAL RISKS 
The following table addresses critical project risks, why they are critical, strategies to avoid or mitigate them, and what agency assistance is expected. 

Risk and Why Critical Mitigation / Avoidance Strategies Expected of SCDOT/Agencies 
Kings Mountain Military Park 4(f)     High Risk 
Coordination Adjacent to S-86  The park is a federal facility, so a Section 4(f) evaluation may be

required. Preparing the ROW plans as a design first step will show all
possible impacts for the permit determination.
 Three Oaks has successfully completed Section 4(f) and 6(f)

evaluations.
 Staging, laydown, and access will be made from existing road ROW.
 Steepen ditch backslope to 1.5:1 (analyze for slope stability for

armoring recommendation) while tying into the existing ROW line.

 SCDOT will be involved as needed and included in
meetings with National Parks Service.
 Coordinate with SCDOT ESO (Environmental

Service Office), National Park Service, FHWA, on
Section 4(f) evaluation approvals.
 SCDOT’s geotechnical engineer to allow deviation

of backslopes to 1.5:1 if stability allows.
 SCDOT’s roadway design engineer allows team to

utilize compressed shoulder guardrail.

 Impacts to park would require a 4(f) evaluation to
demonstrate no practicable alternative exists, and 
depending on funding source, a Section 6(f) 
evaluation may be required. These evaluations 
require extensive work and coordination efforts.  
 ROW acquisition will adversely affect project

delivery since evaluations are time consuming.
Relocations of both dry and              High Risk 
wet utilities impacting schedules 

 Early and Often coordination will be a critical mitigation factor.
Relationships are the single, most important element in UC. Early and
often communication develops strong relationship with facility
owners.  We will reach out to all utility owners during the project
pursuit to begin these UC efforts.
 IRA (Identify, Resolve, Act): Identify existing utilities and conflicts.

Resolve and/or mitigate conflicts. Act by securing agreements and 
permits for relocated utilities. 
 Overhead power lines will be backfed if possible.
 Our team is in the process of completing multiple ACT 36 utility

relocations and will utilize our experience with this process.
Waterlines will not be allowed to re-attach to the bridge in the future.

 Coordination and assistance from the District 4
Utility Coordinator and HQ State Utilities office
when necessary. This is only anticipated if utility
providers are not responsive or cooperative with our
utility coordination efforts.
 Review and approval of relocation plans and reports.
 If utility owners fall under the guidelines of ACT 36,

Atlas will coordinate development of relocation
plans/specifications and request SCDOT provide
payment (100% reimbursement) unless otherwise
clarified in the Final RFP.

 Utility relocation delays can impact the site and
the overall project schedule.
 Three (3) bridge sites (S-56, S-138, and S-106)

could qualify for ACT 36 funding.
 Overhead Power lines on certain sites will require

location due to proximity to new impacts.


Right-of-Way Impacts       Low Risk  We will minimize ROW takes at every turn and communicate with
potentially impacted owners early after NTP to determine the need for
additional acquisition time to avoid delays.
 During initial contact, if slopes are needed, the ROW Agent will

discuss and explain the need for slopes and provide the permission
form.  If not granted, the ROW Agent will advise the design engineer
to convert to new ROW or eliminate. 
 Cover NPDES lines with temporary ROW instead of permanent which

will reduce maintenance requirements of SCDOT.

 SCDOT ROW staff to review and approve
valuations and make payments.  ROW acquisition delays can lead to design and

construction schedule delays. 

Environmental Permits/Mitigation    High Risk  Span all channel crossings thereby avoiding stream impacts.
 Steepen shoulders using geogrid, armoring, and compressed shoulder

at locations where streams and wetlands are present. Holt used this 
method on the S-174 over Six and Twenty Creek project. 
 Inspection of bridges and adjacent trees will be conducted to identify

potential bat roosting habitat.
 Three Oaks has extensive experience preparing Section 404 permits

and preparing Public Involvement Plans for SCDOT 

 SCDOT to be involved in all USACE, USFWS,
and National Park Service consultations. 
 SCDOT to work with team to develop other

mitigation alternatives if necessary, such as
coordinating with third party mitigation companies.
 SCDOT to approve team’s public involvement

plan. 

 S-226 & S-56 have potential jurisdictional linear
features that parallel ROW.
 Public Involvement is usually minimal for these

projects, but specific efforts may be required.
 Suitable habitats for bats were observed at S-86.

 Telecommunication lines were attached to 
existing bridges and will need to be relocated or 
placed in the conduits on the new structure
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3.3.3 PROJECT RESOURCES, STRATEGIES AND EXECUTION | E.S. Wagner Company (ESW) is a family-owned business that 

was founded in 1947 and has built bridges in SC & NC since 2002. Their equipment fleet includes over 400 pieces of late model, meticulously 

maintained construction equipment outfitted with the latest technology to provide ESW the ability to respond to any size project.  Their staff is highly 

capable, well-trained, and motivated with over 150 full-time employees and approximately 200 seasonal employees. Over 40% of the company’s key 

staff have over fifteen (15) years of tenure with ESW, and senior managers average thirty-five (35) years of industry experience, which is a testament 

to ESW’s success and their business model. 

Team Capacity: ESW has the necessary financial, equipment, 

personnel, and technological resources on-hand and available to 

meet the needs of this project. As illustrated in the tables to the 

right, our Team’s extensive number of resources and equipment 

can be used on this project.  ESW’s backlog is currently $142 million with a total bonding capacity of $500 million. ESW maintains 6 structures crews 

and 12 grading/drainage crews and associated equipment in the Carolinas, and a minimum of 2 structures crews and 1 grading crew will be committed 

to this project. Furthermore, ESW will allocate additional resources as necessary, to ensure any unforeseen schedule impacts are recovered, so the 

project is completed on time to meet SCDOT and public expectations.  If needed, ESW can pull from their Ohio office resources. 

Holt has 20 staff members in SC, supported by 10 additional staff in Georgia that can provide resources at a moment’s notice. The Holt Team 

combines small and local firms (Holt, J. Bragg, CG2, 3Oaks, THC), national firm Atlas, and worldwide powerhouse resources of WSP to provide 

SCDOT with a trusted and fully capable partner. Members of our staff have completed their design roles on 2 prior SCDOT DB projects utilizing LV 
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bridge replacement standards and are immediately available to apply valuable lessons-learned to this project.  Daniel Atkinson and Jacob Sherman 

(WSP) will bring their experience and knowledge from the MoDOT Safe and Sound Bridge Improvement Project which included the replacement of 

554 structurally deficient bridges across the state of Missouri. The bridges were replaced using accelerated construction techniques and most of the 

structures consisted of standardized precast superstructure and substructure components. The average construction of each bridge was 45-days. 

Implementation of Resources to Execute the Contract: As illustrated by the 

schedule to the right, the timing of the District 4 bridge package provides a prime 

opportunity to seamlessly transition ESW’s construction resources from their 

current SC 85 bridge construction in Spartanburg. Their bridge crews are scheduled to be complete in the 1st quarter of 2023 which lines up perfectly 

for construction of this package. This will provide SCDOT with a highly skilled team who requires no learning curve. A schedule of design submittals, 

prioritizing and streamlining the process to optimize the project schedule will be reviewed with the Department at the design kickoff meeting. 

Finally, ESW will self-perform most of the construction as shown in our organizational chart to further improve resource efficiency. 

Ideal Geographic Location of the Firms: As a local contractor, ESW has maintained a long-term presence in the Midlands and Upstate.  ESW will 

manage the project from their Charlotte office, located 65 minutes from the S-86 project site and their Piedmont, SC office as necessary which is less 

than 60 minutes from Cherokee County. ESW currently has 5 bridge and grading crews located near Cherokee County, SC, and Charlotte, NC, with at 

least 3 crews ready to mobilize and begin construction upon NTP. Holt will manage the design out of their Columbia and Greenville offices as necessary 

to provide immediate access and response to SCDOT. The locations of our Team's offices will allow us to integrate seamlessly, communicate, and 

resolve challenges as a team and with SCDOT through in-person or virtual meetings at any of our SC offices, SCDOT headquarters, District 4 offices, 

or at any bridge site with same-day notice if necessary. 
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Innovative Approach to DBE Participation: ESW seeks the use of local DBE firms in all phases of work. They historically use DBEs for, erosion 

control, pavement markings, guardrail, deck pans, and many other specialties. For this project, we have J. Bragg Consulting (WBE) and Three Oaks 

(WBE) as dedicated partners for design, permitting, public involvement, and environmental compliance.  We will continue to seek out the services of 

quality DBE firms for this contract, but we are proud to say that we will exceed the goals with our teaming arrangements already in place.  Our 

Subcontractor Administrator will coordinate directly with DBE subcontractors for targeted construction activities. 

           EXPERIENCE OF KEY INDIVIDUALS | Please see Appendix A – Key Individual Resumes for resumes of our Key Individuals. 

All team members hold the current licenses required for performing work on the project under 

state and local laws and will perform singular roles. Any design reports, plans, and design 

calculations shall be signed and sealed by an unrestricted Professional Engineer registered in the 

State of South Carolina. The ESW Team commits key staff who will be available for the duration of the project and will satisfy the minimum 

requirements for the following key staff roles: Project Manager, Assistant Project Manager, Lead Design Engineer, and Construction Manager.   

POSITION/NAME/FIRM KEY QUALIFICATIONS 
Project Manager 
Tom Watson, PE 
ESW 

 20-year progressive career with ESW as engineer, manager, estimator and current role of Senior Vice President & General Manager.
 Extensive experience in all aspects of bridge and roadway construction from pursuit to closeout, including projects exceeding $100 Million.
 Lead design build team on the successful replacement of 34 structurally deficient bridges in Division 6, NCDOT.

Assistant Project Manager 
Talley Smith, PE 
ESW 

 11-year progressive career with ESW as engineer, manager, estimator and current role of Project Manager/Estimator
 Served as engineer and project manager on the DB team for the replacement of 34 structurally deficient bridges in Division 6, NCDOT.
 Experience in all aspects of bridge and roadway construction with emphasis on structures, ranging from cored slab to structural steel bridges.

Lead Design Engineer 
Daniel Atkinson, PE 
Holt 

 15 years of experience working on various DOT projects
 Abundance of recent SCDOT Experience on LV Bridge Replacements utilizing Bid-Build and Design-Build contracting methods.
 Extensive experience in various LV bridge alternative structure types as well as MOT, roadway, and traffic detours

John Cummins 
Construction Manager 
ESW 

 39-year progressive career as an operator, foreman, superintendent, and current role as Structure Operations Manager.
 Extensive experience in all aspects of bridge construction including deep/shallow foundations, steel/concrete girders, cored slab structures,

sub/superstructure concrete over waterways, roads & railroads.
 Leads team of 6 fully capable & equipped structure crews throughout the Carolinas successfully completing bridges on ES Wagner’s projects.

EXPERIENCE
Title Name Required Provided Design Build 

PM Tom Watson 7 20 X 
APM Talley Smith 5 11 X
LD Daniel Atkinson 7 15 X 
CM John Cummins 5 35 X

3.4 
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Additional Staff Necessary for Project Completion 
Position/Name/Firm Key Qualifications 

Structural Engineer 
Christopher Bolding, PE 
Holt 

 14 years of experience working on detailed bridge and roadway structure projects for SCDOT. 
 Experience with multiple routine superstructure and substructure alternatives applicable to this LV DB project 
 In-depth, personal understanding of the SCDOT Project Development Process due to previous work experience at SCDOT. 

Hydraulic Engineer 
Scott Hildebrand, PE 
J. Bragg 

 23 years of experience managing, designing, and permitting bridge projects riverine and tidal estuarine water courses. 
 Former Interim SCDOT Resident Maintenance Engineer/Assistant Resident Maintenance Engineer for York County, District 4.  
 Veteran water resources expert in erosion control, bridge survey reports, stormwater management, backwater, and scour analyses. 

Environmental  
Gordon Murphy 
Three Oaks 

 34 years of experience in the environmental field and 15 years of experience working with Daniel Atkinson. 
 Very familiar with South Carolina resource and regulatory agency personnel as well as the regulations applicable to these agencies. 
 Areas of expertise include wetland studies, endangered/threatened species studies, and 4(f) permitting. 

Utility Coordination 
Randy Sanborn, PE 
Atlas 

 26 years of experience working on utility relocations for bridge and roadway projects 
 Experience with multiple utility owners’ including; identification, conflicts resolutions, relocation plans, agreements and permits 
 In-depth, personal understanding of the SCDOT Project Development Process and Utility Accommodation Guide for SCDOT. 

           PAST PERFORMANCE OF TEAM | As previously mentioned, EWS and Holt have not worked together in the past; however, ESW 

has assembled an experienced project team to specifically meet SCDOT’s design and construction expectations.  ESW is finalizing construction on a 

similar LV bridge replacement for NCDOT.  Holt has been a member of 2 successful DB LV bridge replacements for SCDOT.   Our Team brings 

extensive experience designing and constructing similar bridge replacements to this project.  In addition to the project examples provided in Appendix 

B - Work History and Quality Form, the table below illustrates our Team’s qualifications to manage, design, and construct these bridges. 

3.5.1 – Experience of Proposer’s Team 
As individual firms, ESW and Holt bring SCDOT extensive experience 

designing and constructing similar bridge replacement projects 
utilizing cored slabs and Low Volume Design Criteria. 
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PROJECT FEATURES 

E
.S

. W
A

G
N

E
R

 S-278/S-75 over Middle Tyger River & 
Tributary, Spartanburg & Greenville Co. 

Bridge 
Replacements DBB 2  X X X X X X  X  X X X X X X X X X X 

S-92 Emergency Bridge Replacement over 
Beaverdam Creek, Greenville Co. 

Emergency 
Bridge 

Replacements 
E-

DBB 1  X X X X  X X X  X X X    X X X X 

Landfill Expansion Bridge, Horry Co. Top-Down New 
Bridge DBB 1  X X X X X   X   X X     X X  

3.5        
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PROJECT FEATURES 
NCDOT Express Design Build Div. 6 

Year 2-7, Robeson/Columbus Co. 
5 DB Bridge 

Replacement Pkg. DB 33 X X X X X X X X X X X X X X X X X X 

US29 SB Bridge Replacement, 
Spartanburg Co. 

Bridge 
Replacement DBB 1 X X X X X X X X X X X X X X X 

H
O

L
T

 

2018-2A Emergency Bridge 
Replacements 

LV DB Bridge 
Replacements EDB 3 X X X X X X X X X X X X X X X X X 

2020-1 Emergency Bridge Replacement LV DB Bridge 
Replacements EDB 2 X X X X X X X X X X X X X X X X X X 

S-195 over Camp Creek, Lancaster Co. LV Bridge 
Replacement DBB 1 X X X * * X X X * X X X X X X X X X X 

S-258 over Thorntree Creek, Fairfield
Co. 

LV Bridge 
Replacements DBB 1 X X X * * X X X * X X X X X X X X X X 

S-47 over Baskins Creek, Lancaster Co LV Bridge 
Replacements DBB 1 X X * * X X * X X X X X X X X X X 

S-83 over Buffalo Creek, Cherokee Co. Bridge 
Replacement DBB 1 X X X X X X X X X X X X X X X 

* Currently under design
3.5.2 QUALITY OF PAST PERFORMANCE | Neither ESW, nor any ESW Team members, have been suspended, debarred, disqualified 

from bidding, or declared ineligible for work by any entity; nor are any such actions pending against the company (Team) within the past five years.  

See Appendix C - Work History and Quality Form – Contractor/Designer for further details. 

Quality of Past Performance Questions YES NO 

Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in default on any Project? X 
Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in default on any Project? X 
Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in default on any Project? X 
Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? X 
Have any projects under contract with the Lead Contractor or any member of the joint venture been subject to remediation actions, stop work orders, or 
project delays in excess of 30 days as a result of Section 404/Section 401 permit violations?  X 

Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions? X 
Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design-build contract? X 

TABLE CONTINUED



APPENDICES
APPENDIX A: KEY INDIVIDUAL RESUME FORMS

APPENDIX B: WORK HISTORY AND QUALITY FORM - CONTRACTOR

APPENDIX C: WORK HISTORY AND QUALITY FORM - DESIGNER

APPENDIX D: LEGAL AND FINANCIAL

APPENDIX E: ORGANIZATIONAL CONFLICT OF INTEREST

APPENDIX F: CONFIDENTIAL OR PROPRIETARY INFORMATION SUMMARY LIST

APPENDIX G: ADDENDUM RECEIPT FORMS

APPENDIX H: KEY INDIVIDUAL AND CONTRACTOR / DESIGNER REFERENCE FORMS



APPENDIX A
KEY INDIVIDUAL RESUME FORMS



KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:

Samuel Thomas “Tom” Watson, P.E.
Senior Vice President & General Manager

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
ES Wagner Company, LLC

d. Years of Experience: With this Firm 20  Years           With Other Firms     Years

Position 3: Sr. Vice President & General Manager – responsibilities include all aspects of management
for the company  (duration; 2018-Present)
Position 2: General Manager – responsibilities include all aspects of management for the company
(duration; 2011-2018)
Position 1: Project Manager – responsibilities include all aspects of project management on projects
ranging in size from $1 to $60 million – (duration; 2004-2011)

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):

University of South Carolina/Columbia, South Carolina/Bachelors of Science/1999/Civil Engineering 
Clemson University/Clemson, South Carolina/Masters Science/2001/Civil Engineering 

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:

2006 / SC / PE / 25148

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Shelby Bypass III – C203905
Key Personnel Role:                   General Manager
Experience with Current Firm:   Yes
Project/Assignment Duration:    Project 2017-2023, Assigned 2017-2019
Owner Contact Information:       NCDOT, Ms. Anne Schley, P.E., aschley@ncdot.gov , 704-678-3041
Design/Construction Value:           $87,451,550
Project Description:
This project includes 4.7 miles of new roadway construction with 11 new bridges and 2,730,000 CY of
unclassified excavation in Shelby, N.C.  Tom’s specific responsibilities include weekly meetings with
project management personnel, schedule review and analysis, and review of cost reporting.  Tom is
responsible for the delivery of the project in accordance with the contract requirements.

Mount Lebanon Church Road Bridge Replacement
Key Personnel Role:                   Sr. Vice President & General Manager
Experience with Current Firm:   Yes
Project/Assignment Duration:    Project 2019-2020, Assigned 2019-2020
Owner Contact Information:       SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720
Design/Construction Value:       $5,376,023
Project Description:
This project consisted of the relocation of existing Mount Lebanon Church Road in Greenville and
Spartanburg County, SC and construction and demolition of two bridges.  The bridges consisted of a 4
span cored slab bridge on prestressed concrete piling and a 2 span type III girder bridge on prestressed
concrete piling.  These bridges were constructed over Middle Tyger River and its tributary through
environmentally sensitive areas.  Access to the site was restricted by wetlands and load rated bridges.
Alternate means of access through these areas was required for bridge and roadway construction.  Tom
participated in weekly project meetings with project management personnel, reviewed schedules, and
analyzed cost reports.  Tom was responsible for the delivery of this project in accordance with the contract
requirements.

(Hyperlink to
Work History Form) 



NCDOT Express Design Build Year 6 Bridge Replacements C203950 
Key Personnel Role:                    General Manager 
Experience with Current Firm:   Yes 
Project/Assignment Duration:    Project 2017-2020, Assigned 2017-2020 
Owner Contact Information:       NCDOT, Michael Parker, PLS, jmparkerjr@ncdot.gov , 910-618-5689 
Design/Construction Value:        $4,393,783 
Project Description:        
This project consisted of six bridge replacements throughout Robeson County, North Carolina.  The 
contract was executed in NCDOT’s Express Design Build format and was the third of six contracts 
including a total of 34 bridge replacements that ESW has completed of this type.  The bridges consisted 
of cored slabs and box beams with H-pile foundations.  Top down construction methods were used where 
necessary. Tom’s specific responsibilities included estimating, coordination with engineering design and 
constructability, project management, scheduling and cost control.  Tom was responsible for the delivery 
of this project in accordance with the contract requirements. 

SCDOT US 29 Bridge Replacement, Spartanburg Co. 
Key Personnel Role:                   Sr. Vice President & General Manager 
Experience with Current Firm:   Yes 
Project/Assignment Duration:    Project 2020-2021, Assigned 2020-2021 

  Owner Contact Information:        SCDOT, William Yarborough, yarborouwd@scdot.org , 864/587-4721 
Design/Construction Value:       $2,795,227 
Project Description:        
This project consisted of the replacement of a 3 span type III girder structure on h-pile and drilled shaft 
foundations over the North Tyger River.  Traffic was placed on adjacent structure during the full 
replacement and demolition of the bridge.  Tom participated in weekly project meetings with project 
management personnel, reviews schedules, and analyzes cost reports.  Tom was responsible for the 
delivery of this project in accordance with the contract requirements. 

SCDOT P027413/P030402 SC-85 Bridge Replacements over S-995, S-2 & Lawson Creek 
Key Personnel Role:                    Sr. Vice President & General Manager 
Experience with Current Firm:   Yes 
Project/Assignment Duration:    Project 2021-2023, Assigned 2021 

  Owner Contact Information:        SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720 
Design/Construction Value:       $22,857,222 
Project Description:        
This project consists of 3 bridge replacements on SC-85 in Spartanburg, SC while SC-85 traffic was 
detoured.  These bridges were a full replacement of bridges over Buffington Rd./Norfolk Southern 
Railroad, Howard Street and Lawson Fork Creek.  The bridges consisted of bulb-tee and type III girders 
with drilled shaft and h-pile foundation.  MSE walls surrounded areas around 2 of the structures requiring 
access structures and staged construction.   Tom participates in weekly project meetings with project 
management personnel, reviews schedules, and analyzes cost reports.  Tom is responsible for the 
delivery of this project in accordance with the contract requirements. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Tom is currently involved in the pursuit and management of various projects in the region.  Tom is not
assigned to any specific project and is fully available to fulfill the requirements of Project Manager.

(Hyperlink to
Work History Form) 



KEY INDIVIDUAL RESUME FORM
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:

Talley Cole Smith, P.E.
Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
ES Wagner Company, LLC

d. Years of Experience: With this Firm 11 Years           With Other Firms 0 Years

E.S. Wagner Co.: Project Manager/Estimator – Responsible for overseeing projects from bid
preparation through final acceptance by client with an emphasis on structures, 2017 – Present 

   E.S. Wagner Co.: Project Engineer – Responsible for developing all deliverables for projects along with   
the associated engineering, 2011 - 2017 

e. Education:

Clemson University / Clemson, South Carolina / 2010 / Bachelor of Science in Civil Engineering

f. Active Registrations:

2016 / NC / Professional Engineer – Civil / 043885
2021 / SC / Professional Engineer – Civil / 39559

g. Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Mount Lebanon Church Road Bridge Replacements
Key Personnel Role:                    Project Manager
Experience with Current Firm:   Yes
Project/Assignment Duration:    Project 2019-2020, Assigned 2019-2020
Owner Contact Information:       SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720
Design/Construction Value:       $5,376,023
Project Description:
This project consisted of the relocation of existing Mount Lebanon Church Road in Greenville and
Spartanburg County, SC and construction and demolition of two bridges.  The bridges consisted of a 4
span cored slab bridge on prestressed concrete piling and a 2 span type III girder bridge on prestressed
concrete piling.  These bridges were constructed over Middle Tyger River and its tributary through
environmentally sensitive areas.  Access to the site was restricted by wetlands and load rated bridges.
Alternate means of access through these areas was required for bridge and roadway construction.
Talley’s responsibilities included estimating, coordination with SCDOT, project management, and cost
control for this project.

SCDOT Emergency Bridge Replacement – Groce Meadows Road, Greenville  Co
Key Personnel Role:                    Project Manager
Experience with Current Firm:   Yes
Project/Assignment Duration:    Project 2020-2021, Assigned 2020-2021
Owner Contact Information:        SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720
Design/Construction Value:       $679,632
Project Description:
This project consisted of the replacement a bridge over Beaverdam Creek and the demolition of the
previous structure.  The project was released as an emergency project and required close coordination
with the DOT resolve utility conflicts, define scopes and resolve constructability concerns on an
accelerated schedule. The new structure consisted of a single 70’ span cored slab structure.  After a
contractor performed geotechnical investigation, ESW proposed a cost saving change from drilled pile to
driven pile.  Talley’s responsibilities included estimating, coordination with SCDOT, scheduling, project
management, and cost control for this project.

(Hyperlink to
Work History Form)



Horry County Solid Waste Authority Landfill Expansion Bridge 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:   Yes 
Project/Assignment Duration:    Project 2020-2021, Assigned 2020-2021 

  Owner Contact Information:        HCSWA, Danny Knight, dknight@solidwasteauthority.org,  
843/347-1651 
Design/Construction Value:       $2,806,683 
Project Description:        
This project consisted a new bridge across environmentally sensitive areas to provide a major expansion 
to the Horry County Landfill.  The bridge consisted of a 13 span cored slab structure and steel pipe pile 
built utilizing top-down construction methods.  Talley’s responsibilities included estimating, coordination 
with owner, scheduling, project management, and cost control for this project. 

SCDOT P027413/P030402 SC-85 Bridge Replacements over S-995, S-2 & Lawson Creek 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:   Yes 
Project/Assignment Duration:    Project 2021-2023, Assigned 2021-2023 

  Owner Contact Information:        SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720 
Design/Construction Value:       $22,857,222 
Project Description:        
This project consists of 3 bridge replacements on SC-85 in Spartanburg, SC while SC-85 traffic was 
detoured.  These bridges were a full replacement of bridges over Buffington Rd./Norfolk Southern 
Railroad, Howard Street and Lawson Fork Creek.  The bridges consisted of bulb-tee and type III girders 
with drilled shaft and h-pile foundation.  MSE walls surrounded areas around 2 of the structures requiring 
access structures and staged construction.  Talley’s responsibilities included estimating, coordination with 
SCDOT, scheduling, project management, and cost control for this project. 

NCDOT Express Design Build Year 6 Bridge Replacements C203950 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:   Yes 
Project/Assignment Duration:    Project 2017-2020, Assigned 2017-2020 
Owner Contact Information:       NCDOT, Michael Parker, PLS, jmparkerjr@ncdot.gov , 910-618-5689 
Design/Construction Value:        $4,393,783 
Project Description:        
This project consisted of six bridge replacements throughout Robeson County, North Carolina.  The 
contract was executed in NCDOT’s Express Design Build format and was the third of six contracts 
including a total of 34 bridge replacements that ESW has completed of this type.  The bridges consisted 
of cored slabs and box beams with H-pile foundations.  Top down construction methods were used where 
necessary. Talley’s specific responsibilities included coordination with engineering design and 
constructability, project management, scheduling and cost control.    

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Talley Smith is currently the project manager for one SCDOT project in Spartanburg County that is
scheduled to complete in June 2023.  As the assistant project manager, Talley will not be required to
be on-site full-time; however, this project will be his primary responsibility and will be available to
fulfill all duties of the assistant project manager.

(Hyperlink to
Work History Form)

(Hyperlink to
Work History Form) 



Mount Lebanon Church Road Bridge Replacement
Key Personnel Role:                   Structures Operations Manager (Hyperlink to 
Experience with Current Firm:   Yes Work History Form) 
Project/Assignment Duration:    Project 2019-2020, Assigned 2019-2020
Owner Contact Information:       SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720 
Design/Construction Value:       $5,376,023
Project Description:
This project consisted of the relocation of existing Mount Lebanon Church Road in Greenville and 
Spartanburg County, SC and construction and demolition of two bridges.  The bridges consisted of a 4 
span cored slab bridge on prestressed concrete piling and a 2 span type III girder bridge on prestressed 
concrete piling.  These bridges were constructed over Middle Tyger River and its tributary through 
environmentally sensitive areas.  Access to the site was restricted by wetlands and load rated bridges. 
Alternate means of access through these areas was required for bridge and roadway construction.  John 
was responsible for all aspects of the bridge construction for the project and provided daily direction to 
field personnel for project execution.

Shelby Bypass III – C203905
Key Personnel Role:                    Structures Operations Manager
Experience with Current Firm:   Yes

KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:

John Allen Cummins
Structures Operations Manager

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
ES Wagner Company, LLC

d. Years of Experience: With this Firm 4 Years           With Other Firms 35 Years

Firm 1: ES Wagner - Structures Operations Manager – Responsible for all bridge projects within region,
2018 - current
Firm 2: Lee/English - General Superintendent – Responsible for overseeing all bridge projects, 2004 –
2018
Firm 3: National Engineering – Operator/Foreman/Superintendent, 1983 - 2004

e. Education:

f. Active Registrations:

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Project/Assignment Duration:    Project 2017-2023, Assigned 2018-2023 
Owner Contact Information:       NCDOT, Ms. Anne Schley, P.E., aschley@ncdot.gov , 704-678-3041 
Design/Construction Value:        $87,451,550 
Project Description:        
This project includes 4.7 miles of new roadway construction with 11 new bridges and 2,730,000 CY of 
unclassified excavation in Shelby, N.C.  Bridges include concrete and structural steel girders over roads, 
railroads and waterways.  John is responsible for all aspects of bridge construction for this project and 
coordinates with on-site superintendents daily regarding project execution. 



SCDOT Emergency Bridge Replacement – S-92 (Groce Meadows Road) over Beaverdam 
Creek Greenville  Co
Key Personnel Role:             Project Manager
Experience with Current Firm:  Yes
Project/Assignment Duration:  Project 2020-2021, Assigned 2020-2021
Owner Contact Information:    SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720 
Design/Construction Value:    $679,632
Project Description:
This project consisted of the replacement a bridge over Beaverdam Creek and the demolition of 
the previous structure.  The project was released as an emergency project and required close 
coordination with the DOT resolve utility conflicts, define scopes and resolve constructibility 
concerns on an accelerated schedule. The new structure consisted of a single 70’ span cored slab 
structure.  John was responsible for all aspects of bridge construction for the project and provided 
daily direction to field personnel for project execution. 

Winston-Salem Northern Beltway (Eastern Section) – C203979 
Key Personnel Role:                   Structures Operations Manager  
Experience with Current Firm:   Yes 
Project/Assignment Duration:   Project 2018-2021, Assigned 2018-2021 
Owner Contact Information:       NCDOT, Marcus Kiser, mkkiser@ncdot.gov, (336)747-7950 Design/
Construction Value:        $34,754,055 
Project Description:        
This project includes all of the grading, drainage, paving and construction of 2 miles for the future 
I-74 Beltway around Winston-Salem. This included a total of 4 bridge: overpass on New Walkertown Rd
(US-311), overpass on Williston Rd, and dual bridge over Lowery Creek.   John’s specific
responsibilities included coordination of all bridge construction and coordinating with on-site
superintendents daily.

SCDOT P027413/P030402 SC-85 Bridge Replacements over S-995, S-2 & Lawson Creek 
Key Personnel Role:                    Structures Operations Manager 
Experience with Current Firm:   Yes 
Project/Assignment Duration:    Project 2021-2023, Assigned 2021-2023 
  Owner Contact Information:      SCDOT, Joseph Fowler, PE, fowlerjm@scdot.org , 864/587-4720 
Design/Construction Value:       $22,857,222 
Project Description:        
This project consists of 3 bridge replacements on SC-85 in Spartanburg, SC while SC-85 traffic was 
detoured.  These bridges were a full replacement of bridges over Buffington Rd./Norfolk 
Southern Railroad, Howard Street and Lawson Fork Creek.  The bridges consisted of bulb-tee and 
type III girders with drilled shaft and h-pile foundation.  MSE walls surrounded areas around 2 of the 
structures requiring access structures and staged construction.  John is responsible for all aspects of 
the bridge construction for the project and provides daily direction to field personnel for project 
execution. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

John Cummins is currently managing the structure operations of five crews throughout North and South
Carolina.  These crews will be utilized to construct the bridge replacements referenced in this SOQ.  As
the Construction Manager for this project, John will be solely dedicated to the continued management of
these crews and construction until completion.



KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Daniel Atkinson, P.E.
Operations Manager

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
Holt Consulting Company, LLC

d. Years of Experience: With this Firm 6.5 Years           With Other Firms 8.5 Years

Holt Consulting Company, LLC (2016 – Current): Operations Manager – Responsible for managing the South
Carolina Roadway Group and leading design on South Carolina roadway projects. Daniel is instrumental in every
stage of Holt’s S.C. roadway design projects, from proposal development to final construction plans.
Michael Baker International (2013 – 2016): Project Manager and Roadway Engineer – Responsible for all aspects
of roadway design which include horizontal, vertical, superelevation, site-distance, clear-zone, complex traffic
control, and pavement marking and signing.  Also responsible for plan development on all projects assigned.
The LPA Group (2007 – 2013): Design Engineer – Responsible for roadway design which included horizontal,
vertical, superelevation, site-distance, clear-zone, traffic control, and pavement marking and signing.  Also
responsible for plan development.

e. Education:
The Citadel / Charleston, S.C. / Bachelor of Science in Civil Engineering / 2007 / Civil Engineering

f. Active Registrations:
2012 / SC / Civil / 29957  2020 / NC / Civil / 51164 
2016 / NCEES / Civil / 67854    2020 / FL / Civil / 90247 
2016 / GA / Civil / 41064

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Key Personnel Role: 
Experience with Current Firm: 
Project/Assignment Duration:    
Owner Contact Information:     
Design/Construction Value:        
Project Description:  
Project included 2 emergency bridge replacement projects and associated 
approach roadway reconstruction in York and Anderson Counties. Both 
projects maintained the existing alignment and were constructed using a close 
and detour approach. The bridges utilized single span and muti-span cored 
slab structures. Daniel’s specific responsibilities included quality assurance 
(QA), roadway design lead, and MOT design.  
 
Key Personnel Role:                          Lead Roadway Engineer
Experience with Current Firm:  Yes, Holt Consulting Company, LLC 
Project/Assignment Duration:   Project 12/2018 – 1/2020, Assigned 12/2018 – 1/2020 
Owner Contact Information:    SCDOT, Jae Mattox, MattoxJH@scdot.org, (803) 737-1805 
Design/Construction Value:      $5,127,593 Construction 
Project Description: 
This project includes 3 emergency bridge replacement projects and associated 
approach roadway reconstruction in Dillon and Marlboro Counties. All 
projects were constructed using a close and detour approach. The bridges 
utilized single span and muti-span cored slab structures.  Daniel’s specific 
responsibilities included quality assurance (QA), roadway design lead, and 
MOT design. 

Emergency Bridge Package 2018-2A DB 

Emergency Bridge Package 2020-1 DB
Lead Roadway Engineer 
Yes, Holt Consulting Company, LLC 
Project 2020, Assigned 2020 
SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566 
$3,173,140 Construction 

Experience Relevance 
 Design-Build Delivery
 Bridge Replacements
 Cored Slab and Box Beam
 LVB Design

Experience Relevance 
 Design-Build Delivery
 Bridge Replacements
 Cored Slab and Box Beam
 LVB Design

 

(Hyperlink to
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Key Personnel Role:  Project Manager 
Experience with Current Firm:  Yes, Holt Consulting Company, LLC 
Project/Assignment Duration:  Project 2020 – 2024 (Est.), Assigned 2020 – 2024 (Est.) 
Owner Contact Information:    SCDOT, Tameika Bostic, BosticTL@scdot.org, (803) 737-737-0457 
Design/Construction Value:      $1,779,000 (Est.) Construction 
Project Description:       
This project involves the replacement of the existing S-195 (New Cut Church 
Road) bridge over Camp Creek in Lancaster County. The proposed design 
includes a 160 ft. long, 30 ft. wide cored slab bridge and approximately 1150 
ft. of roadway improvements. Design for the project follows the Low Volume 
Bridge Design Criteria as set forth in Pre-Construction Design Memorandum 
2017-11. The project is being constructed utilizing a close and detour approach while maintaining the existing 
centerline alignment to minimize property stream and wetland impacts. Daniel’s specific responsibilities include 
project organization and management, roadway design, and MOT design.  

 
 
Key Personnel Role:  Project Manager 
Experience with Current Firm:  Yes, Holt Consulting Company, LLC 
Project/Assignment Duration:     Project 2021 – 2024 (Est.), Assigned 2021 – 2024 (Est.) 
Owner Contact Information:      SCDOT, Tameika Bostic, BosticTL@scdot.org, (803) 737-737-0457 
Design/Construction Value:       $2,050,000 (Est.) Construction 
Project Description:       
This project involves the replacement of the existing S-258 (Blink Bonnie 
Road) bridge over Thorntree Creek in Fairfield County. The proposed design 
includes approximately 560 ft. of roadway improvements as well as a 
proposed 3-span (40’-70’-50’), 160 ft. long, 30 ft. wide, cored slab bridge. 
The project is being constructed utilizing a close and detour approach while 
maintaining the existing centerline alignment to minimize property impacts. A public meeting was held to inform 
the public of the upcoming project as well as give them the opportunity to provide comments on the proposed 
design. Daniel’s specific responsibilities include project organization and management, roadway design, and MOT 
design.   

 

Key Personnel Role:  Project Manager 
Experience with Current Firm:  Yes, Holt Consulting Company, LLC 
Project/Assignment Duration:     Project 2021 – 2025 (Est.), Assigned 2021 – 2025 (Est.) 
Owner Contact Information:      SCDOT, Derrick Goodman, GoodmanDA@scdot.org, (803) 737-1575 
Design/Construction Value:         $1,828,800 (Est.) Construction 
Project Description:       
This project involves the replacement of the existing S-1632 (Old Pond Road) 
bridge over Simons Creek in Charleston County. The proposed design 
includes approximately 770ft. of roadway improvements as well as a proposed 
3-span (40’-40’-40’), 120ft. long, 36 ft. 3 in. wide, flat slab bridge. This
project is tidally influenced making hydraulic design and modeling critical for 
the project since a 2-D model is required to accurately design the hydraulic opening. The project is being 
constructed utilizing a close and detour approach while maintaining the existing centerline alignment to minimize 
property impacts. Daniel’s specific responsibilities include project organization and management, roadway design, 
and MOT design.   

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

N/A as Daniel is not required to be on-site during construction.

 S-258 Bridge Replacement over Thorntree Creek
 

 S-1632 Bridge Replacement over Simons Creek

Experience Relevance 
 Bridge Replacements
 Structure Design
 Utility Relocation
 Close and Detour

 

S-195 Bridge Replacement over Camp Creek

Experience Relevance 
 Bridge Replacements 
 Cored Slab and Box Beam
 LVB Design

Experience Relevance 
 Bridge Replacements
 Cored Slab and Box Beam
 LVB Design 
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WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Prime Contractor – ES Wagner 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or
construction

c. Contact information of the Client & their Project
Manager who can verify ES Wagner’s responsibilities

d. Actual Construction Completion
Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by ES Wagner (in thousands)

Name: NCDOT Express 
Design Build Year 6 
District 6 Bridge 
Replacement 

Location: Robeson 
County, North Carolina 

Design: Summit Engineering 
Prime Contractor: ES Wagner 

Name of Owner: NCDOT 
Resident Engineer: William R Marsh, Sr, PE 
Alternate Contact: Jason Salisbury, PE, Division 
Construction Engineer 
Phone: 910-364-0600 
Email: jsalisbury@ncdot.gov 

11/2020 $4,394 $4,394 

g. Narrative describing the work performed ES Wagner

This project was the third of six similar contracts executed in NCDOT’s Express Design Build format with ES Wagner and Summit Design and Engineering since 2013.  This project 
consisted of six bridge replacement throughout Robeson County, NC.  In total since 2013, ES Wagner has completed 34 bridge replacements in this format.  The bridges consisted of 
cored slabs and box beam bridges ranging from 1 to 3 spans and span lengths from 25’ to 85’ with h-pile foundations.  Span lengths varied to provide the most cost efficient 
configurations while accounting for all of the project requirements including environmental impacts.  Methods of construction used for these structures varied from top-down to 
conventional.  All bridges were over waterways.  ESW self-performed all of the structures work and all of the grading work for the 
approaches.  Additionally, ESW was also responsible for multiple wet 
utility relocations via supplemental agreement throughout the life of the 
contract. 

Key Individuals on Project: 
Tom Watson, PE - Project Manager 
Talley Smith, PE – Assistant Project Manager 

h. Self-Assessment. The information provided in this section should be a self-assessment of ES Wagner’s performance on the project to identify ES Wagner with firms or personnel that have successfully completed projects on time and
on or under budget, and to identify contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

ESW successfully delivered the project on time and under budget.  ESW has never filed a claim against an Owner.  As previously mentioned, wet utilities were relocated by supplemental agreement after the contract was awarded and 
based on the impacts of the final design.  ESW and Summit worked with NCDOT to limit these impacts to the greatest extent possible.  Based on early pre-project planning, analysis of overall schedule impacts, and communication with 
the Owner, none of these utility conflicts impacted the completion or overall budget for this project.  When choosing the closure dates ES Wagner works to minimize the disruption the public.  Roads are closed only when work is ready 
to begin and continue until completion. 

i. Quality Initiatives. Discuss ES Wagner’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

ESW is committed to delivering a quality project on time and on budget.  Early and focused coordination between ESW, the engineering team and the NCDOT to communicate schedules, identify utility impacts and steer the project 
toward the most cost efficient concept while maintaining our commitment to safety proved to be an exceptional approach to deliver the project in accordance with the contract requirements.  Additionally, the utilization of CPM 
scheduling (while not required by NCDOT) was a key tool in organizing, planning, and forecasting ESW’s field operations and overall project schedule.  Each workday will begin with a daily JHA meeting conducted by the senior ESW 
supervisor onsite.  Each meeting includes planning and coordination of the day’s work activities, equipment that will be used, anticipated hazards as well as approved means of abating those hazards. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, ES Wagner shall provide a detailed explanation below.
N/A 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Bridge Contractor – ES Wagner      

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or
construction

c. Contact information of the Client & their Project
Manager who can verify ES Wagner’s responsibilities

d. Actual Construction Date: e. Actual Construction Cost (in
thousands)

f. Dollar Value of Work Performed
by ES Wagner(in thousands)

Horry County Solid 
Waste Authority Landfill 
Expansion Bridge 
Location: Horry County, 
South Carolina 

Design: KCI Associates of NC 
Prime Contractor: King 
Construction Services 
Bridge Contractor: ES Wagner 

Name of Owner:  
Horry County Solid Waste Authority 
Executive Director: Danny Knight 
Phone: 864/347-1651 
Email: dknight@solidwasteauthority.org 

02/2021 
07/2021 Bridge Construction: $ 2,830 $ 2,830 

g. Narrative describing the work performed by ES Wagner
The Horry County Solid Waste Authority required a bridge adjacent to the existing landfill to access a major expansion separated by a jurisdictional area.  This bridge consisted of a 13 
span, 650’ cored slab structure built using top down construction methods over Steritt Swamp.  The bridge was supported on 18” galvanized steel pipe piling.  All cored slabs were 2’x 
3’ x 50’.  ES Wagner served as the bridge subcontractor to the Prime Contractor for the overall landfill expansion, King Construction.  Due to the site conditions and environmental 
requirements, no impacts were allowed in the wetlands and the only access for the bridge construction was over the end bents. Opening the bridge to landfill traffic as soon as possible 
was desired by the owner to avoid delays to the landfill operations.  ES Wagner was able to complete construction of a bent/span and advance construction ahead on average every 12 
calendar days.  ES Wagner worked from both sides of the structure 
concurrently as soon as access was available in an effort to open the 
bridge as soon as possible.    

Key Individuals on Project: 
Tom Watson, PE – SVP & General Manager 
Talley Smith, PE – Project Manager 
John Cummins – Structure Operations Manager 

h. Self-Assessment. The information provided in this section should be a self-assessment of ES Wagner’s performance on the project to identify ES Wagner with firms or personnel that have successfully completed projects on time and
on or under budget, and to identify contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

In 75 years of business, ESW has never filed a claim against an Owner.  ESW utilized the P6 project schedule to determine equipment needs, evaluate alternate critical paths and communicate with suppliers to deliver materials when 
required.  ESW worked with the owner and engineer to propose alternate materials or means, when material lead times would have delayed the project.  ESW successfully completed the project well ahead of the required contract time of 
172 days.   

i. Quality Initiatives. Discuss ES Wagner’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

ESW is committed to delivering a quality project on time and on budget.  One key challenge that presented itself on this project was a potential overrun of steel pipe piling due to subsurface conditions.  ESW worked with the owner and 
engineer to provide additional geotechnical analyze and determine the best balance between time and cost.  Each workday will begin with a daily JHA meeting conducted by the senior ESW supervisor onsite.  Each meeting includes 
planning and coordination of the day’s work activities, equipment that will be used, anticipated hazards as well as approved means of abating those hazards. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, ES Wagner shall provide a detailed explanation below.
N/A 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Prime Contractor – ES Wagner      

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or
construction

c. Contact information of the Client & their Project
Manager who can verify ES Wagner’s responsibilities

d. Actual Construction Date: e. Actual Construction Cost (in
thousands)

f. Dollar Value of Work Performed
by ES Wagner(in thousands)

Project ID P029127  
Mount Lebanon Church 
Rd Bridge Replacement 
Location: 
Greenville/Spartanburg 
Counties, South Carolina 

Design: SCDOT 
Prime Contractor: ES Wagner 

Name of Owner:  
SCDOT 
Project Manager: Joseph Fowler, PE 
Phone: 864/587-4720 
Email: fowlerjm@scdot.org 

09/2019 
11/2020 $ 4,944 $ 4,944 

g. Narrative describing the work performed by ES Wagner
S-75 (Mount Lebanon Church Road) Bridge Replacements over Middle Tyger River & Tributary of Middle Tyger River was an SCDOT bid-build project performed by E.S. Wagner Co., LLC (ESW) during the construction timeframe
referenced above.  This project consisted of the formation of approximately 36,000 CY of geogrid reinforced embankment, construction of two structures, and a 180 day road closure that required the relocation of the roadway and
completion of the two structures.
The tributary bridge constructed for this project consisted of a four span prestressed
concrete cored slab structure spanning approximately 280 LF.  The structure was
supported by prestressed concrete pile and was finished with an asphalt concrete
wearing surface.  The majority of this structure was constructed through an
environmentally sensitive area (wetland).  Access to the site was restricted by wetlands
and load rated bridges.  Temporary access structures were required to complete the
project and minimize impacts to the wetland.  The structure over the Middle Tiger
River consisted of two spans totaling 150 LF and constructed of Type III prestressed
concrete beams that were supported by concrete pile.  The reinforced concrete deck
required approximately 225 CY of structural concrete and 50,000 LB of reinforcing
steel.

Key Individuals on Project: 
Tom Watson, PE – SVP & General Manager 
Talley Smith, PE – Project Manager 
John Cummins – Str. Operations Manager 

h. Self-Assessment. The information provided in this section should be a self-assessment of ES Wagner’s performance on the project to identify ES Wagner with firms or personnel that have successfully completed projects on time and
on or under budget, and to identify contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

In 75 years of business, ESW has never filed a claim against an Owner.  ESW successfully completed the project within the required intermediate contract time of 180 days and approximately four months ahead of the contract 
completion date.  The partnering relationship between ESW project personnel and SCDOT was a key to this projects success. 

i. Quality Initiatives. Discuss ES Wagner’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

ESW is committed to delivering a quality project on time and on budget.  One key challenge that presented itself on this project was a potential overrun of concrete piling due to subsurface conditions.  ESW worked with SCDOT to 
mitigate this impact to the project by lengthening the pile tips so that pile buildups and/or additional pile length would not be necessary.  Completing the project ahead of schedule was attributable to SCDOT’s approach to CPM 
scheduling.  This approach is one that ESW supports and adheres to even outside of public sector projects.  By using CPM scheduling, ESW could clearly identify the fact that completion of the project during the winter months could 
have a negative impact on the project delivery and accelerated our schedule and the road closure in an effort to avoid this impact.  Each workday will begin with a daily JHA meeting conducted by the senior ESW supervisor onsite.  Each 
meeting includes planning and coordination of the day’s work activities, equipment that will be used, anticipated hazards as well as approved means of abating those hazards 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, ES Wagner shall provide a detailed explanation below.
N/A 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Holt Consulting Company, LLC (Holt) 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Holt’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Holt (in thousands)

Name: 2018-2A 
Emergency Bridge 
Package 
Location: Marlboro and 
Dillon Counties, SC 

Name: Palmetto Infrastructure, Inc Name of Owner: SCDOT 
Project Manager: Jae Mattox 
Phone: 803-737-1805 
Email: mattoxjh@scdot.org 

Design Complete: 4/2019 
Construction Complete: 3/2020 $ 5,127 $ 115 

g. Narrative describing the work performed by Holt Consulting (Lead Designer) as a subconsultant
Offices Involved: Columbia, SC   |   Key Individual Involvement: Daniel Atkinson 
Project included the design, permitting, demolition and replacement of 3 secondary bridges over water under emergency conditions utilizing DB procurement methods. Holt, working as a subconsultant, performed the 

roadway design and bridge QC for all three (3) bridge sites out of their Columbia, SC office location. The project relocated and improved an intersection at S-51, improved hydraulics at all sites, improved shoulder widths, 

and minimized environmental impacts. All work was completed safely, and on-time and with no disputes. 

S-51 over unnamed creek: The project included a single span 70’ cored slab bridge. Driven steel piles were used at the end bents for bridge foundations and to support lateral loads of

subsurface liquefaction. Additional structure width was provided for the intersection turning movements and to improve site distance. A benefit was realized as the barrier rail for the

bridge was constructed outside the clear zone. The Team therefore eliminated the trailing guardrail at the Cemetery Road intersection, further improving the turning movements and

safety of the intersection.

S-400 over Herndon Branch: The project included a 50’ single span bridge. The roadway embankment on the upstream side of the bridge was reconstructed to pre-storm conditions as

allowed by the Nationwide Permit, to minimize the bridge length and roadway work. Rip rap splash pads were reduced to minimize environmental impacts, since flumes were less than 5’

tall.

S-33 over Naked Creek: A proposed bridge consisting of a 3-span cored slab bridge including a 65’ main span and 25’ approaches was utilized. The bridge utilized prestressed concrete piles with steel stingers at the

interior bents. The steel stingers reduced weight, allowing smaller cranes to be used 

for installation. The 25’ end spans were designed to carry an 80-ton crane, allowing 

construction without temporary works. 

Key Project Relevance Subconsultants
• LVB Design • Close and Detour / Traffic / MOT

• Three Oaks Engineering
• Bridge Replacements • Environmental Permitting
• Cored Slab Bridge • Utility Coordination
• Bridges over water • Demolition
• Design Build Delivery • Geotechnical Design

h. Self-Assessment. The information provided in this section should be a self-assessment of Holt’s performance on the project to identify Holt personnel that have successfully completed projects on time and on or under budget, and to
identify Holt’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Holt and all other firms in this design team delivered the project design on time and on budget with excellent quality. The Design-Build did not incur delays or claims, dispute proceedings, litigations, or arbitration. This project won the 2020 ACEC SC 

Engineering Excellence Award. The Team received above average evaluation scores from SCDOT. 

i. Quality Initiatives. Discuss Holt’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The Design Team submitted preliminary construction plans for the first bridge site (S-400), the day NTP was issued. All other submittals followed suite for scheduled delivery dates, including an independent QA review prior to each submittal. The General 

Permit was also submitted the day of NTP and approved by USACE in less than 30 days. This allowed the Contractor to deliver the project on schedule and avoid claims.  The Team developed solutions that minimized environmental impacts,  such as 

reduction in splash pad configuration, and accelerated construction schedules, including designing S-33 for Top Down Construction (eliminating bridge construction access points) and minimizing environmental impacts as well as compressing the 

construction schedule. The S-51 bridge’s upstream shoulder was widening in order to achieve better sight distance at the Cemetery Road intersection relocation.  This in turn allowed for turning movements of an S-BUS-40 vehicle and reduced environmental 

impacts and ROW. Water lines in the intersection were abandoned and replaced after project completion to avoid schedule impacts.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Holt shall provide a detailed explanation below.
Not Applicable– All questions are answered with a “NO”. 

S-400

S-33

S-51

mailto:mattoxjh@scdot.org
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WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Holt Consulting Company, LLC (Holt) 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Holt’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Holt (in thousands)

Name: 2020-1 
Emergency Bridge 
Package 
Location: York and 
Anderson Counties, SC 

Name: Palmetto Infrastructure, Inc Name of Owner: SCDOT 
Project Manager: Michael Pitts 
Phone: 803-737-2566 
Email: PittsME@scdot.org 

Design Complete: 7/2020 
Construction Complete: 12/2020 $ 3,173 $ 127.3 

g. Narrative describing the work performed by Holt Consulting (Lead Designer) as a subconsultant
Offices Involved: Columbia, SC   |   Key Individual Involvement: Daniel Atkinson 

Project included the design, permitting, demolition and replacement of 2 secondary bridges over water under emergency conditions utilizing DB procurement methods. Holt, working as a subconsultant, 

performed the roadway design and bridge QC for the two (2) bridge sites out of their Columbia, SC office location which were damaged as a result of February flooding. A secondary flood, post award, 

damaged the S-174 additionally which changed site conditions, resulting in the entire bridge collapsing and washing away along with the associated roadway embankment.  As a result of the flood and the 

associated permit documentation, everything had to be constructed pre-flood conditions.  All work was completed safely, and on-time and with no disputes.   

S-816 over Mud Creek: LVB criteria dictated minimum bridge length, maximum span length, minimum low chord elevations, and minimum geotechnical and hydraulic criteria. The proposed structure

consisted of a 3-span (45’-70’-45’) 160’ cored slab bridge constructed on the roadway tangent with a 15-degree skew. The end spans were designed to support crane loads for setting the 70’ center span and

consisted of steel pile foundations while the interior bents used concrete composite piles with stingers.  After award, the span arrangement was discussed and agreed to be revised with SCDOT in order to

push the interior bents away from the channel bank.  Final RFP drawings for this site were completed 3 weeks from NTP.

S-174 over Six and Twenty Creek: LVB  was utilized for development of the replacement structure. A single span cored slab bridge consisting of a 70’structure was utilized. The bridge was

constructed with a constant superelevated x-slope due to the proximity on the ends of horizontal curves.  The roadway embankment was also re-constructed to pre-storm conditions per the Nationwide

Permit which helped minimize bridge length and roadway slope impacts.  Coordination with the property owner was critical and the design was configured so as not to impact his existing wooden

flume which provided water to his business.   Key Project Relevance Subconsultants
• LVB Design • Close and Detour / Traffic / MOT

• Three Oaks Engineering
• Bridge Replacements • Environmental Permitting
• Cored Slab Bridge • Utility Coordination
• Bridges over water • Demolition
• Design Build Delivery • Geotechnical Design

h. Self-Assessment. The information provided in this section should be a self-assessment of Holt’s performance on the project to identify Holt personnel that have successfully completed projects on time and on or under budget, and to
identify Holt’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
The DB team delivered the project design on time and on budget. Comments received on this project include: S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original 

schedule. The existing wooden flume was to be impacted significantly based on design as well the owners existing driveway due to the addition of new guardrail.  However, after a field review and review of standard drawings, it wad determined compressed 

shoulder pre-mash guardrail could be utilized which resulted in no impacts to the existing flume and required no additional permissions for construction of the property owners driveway. 

i. Quality Initiatives. Discuss Holt’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule. The team worked hand in hand with SCDOT to resolve the issues created due to the second flood.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Holt shall provide a detailed explanation below.
Not Applicable – All questions are answered with a “NO”. 

S-174

S-816

mailto:mattoxjh@scdot.org
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WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Holt Consulting Company, LLC (Holt) 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify Holt’s (Daniel Atkinson’s)
responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by Holt (Daniel Atkinson’s) (in
thousands)

Name: I-26 Widening 
and S-275 (Nexton 
Parkway) Interchange 
Location: Berkeley 
County, SC 

Name: Michael Baker International, 
Inc. 

Name of Owner: Berkeley County 
Project Manager: Frank Carson, PE 
Phone: 843-719-4179 
Email: frank.carson@berkeleycountysc.gov $ 88,000 $ 3,001 

g. Narrative describing the work performed by Daniel Atkinson (Lead Designer) while at his previous employer, Michael Baker International, Inc. which was prime consultant on the project.

The project involved preparation of an environmental assessment (EA), traffic studies, and development final right-of-way, roadway and bridge plans for a new interchange on I-26 in Summerville, South Carolina. 

The project replaces the existing Sheep Island Road, currently a two-lane facility that crosses over I-26, about 1.5 miles north of the US Route 17A interchange, with Nexton Parkway.  The project also includes 

widening of the existing I-26 from four to six lanes north or the interchange also includes the addition of auxiliary lanes south of the interchange connecting to the interchange at US-17A to create an eight-lane 

segment of interstate. The project was developed in order to accommodate residential and commercial growth within and adjacent to the project's study area by increasing roadway capacity. 

The project included widening of Interstate 26 from four to six lanes from approximately 2,500 feet west of the proposed Nexton Parkway Interchange and construction of a new interchange with associated frontage 

roads at the proposed Nexton Parkway. The project also removed the existing Sheep Island Road, that crossed I-26, about 1.5 miles north of the US 17A interchange, with Nexton Parkway. The new Nexton Parkway 

consist of a five-lane roadway, with planted medians and curb gutter, south of its new interchange with I-26 and a four-lane divided road on new alignment north of I-26 where it connected to a portion developed by 

others. Nexton Parkway also included a 10-foot multi-use path on the south or eastern side from Holiday Drive, north through the interchange and connected to the designed norther portion developed by others.  

Final road and bridge plans included specifications, quantities, typical sections, right-of-way, drainage plans, construction limits, control access, horizontal and vertical geometry, and superelevation.  The project also required development of maintenance of 

traffic plans, pavement marking and signing, hydraulic and erosion control, geotechnical analysis including ground modifications, waterline design, traffic signal plans, and utility relocation sheets. 

Daniel Atkinson, at the time working for Michael Baker International, Inc., acted as Assistant Project Manager and Lead Roadway 

Engineer on this project. During his time he helped with the preparation of the environmental assessment which included various 

alignment alternatives, provided information for the Interchange Justification Report (IJR), and prepared the design for final right-of-way 

plans as well as the above mentioned work final construction plans.  Michael Baker was the lead design firm on this project and design 

was performed at their Columbia, SC and North Charleston, SC office locations. 

Key Project Relevance Subconsultants 
• Traffic/MOT • Environmental Support/Compliance

• Three Oaks Engineering (Gordon Murphy
at Michael Baker, Int.)

• Geotechnical Design
• Preliminary through final

construction plan development• Utility Coordination

• 3rd Party Coordination • Bridge Replacement/Construction

h. Self-Assessment. The information provided in this section should be a self-assessment of the performance on the project to identify personnel that have successfully completed projects on time and on or under budget, and to identify
records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Final construction plans and specifications were completed within a nine-month time frame per contract requirements.  Mr. Atkinson left before the project was constructed in its entirety, but there were not major contract claims, delays, or litigation.  The 

overall project came in under budget and ahead of schedule 

i. Quality Initiatives. Discuss quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

An internal Value Engineering study was performed to review the project and associated costs.  From the study it was determined a custom designed cast-in place box culvert should be removed from under the interchange ramp and replaced with an at-grade 

crossing with an associated Rectangular Rapid Flashing Beacon (RRFB).  The removal of this culvert was coordinated with the County, and the COG and saved the project unnecessary costs and future maintenance. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, firm shall provide a detailed explanation below.
Not Applicable – All questions are answered with a “NO”. 

Design Complete: 10/2015 
Construction Complete: 05/2018 

mailto:frank.carson@berkeleycountysc.gov


APPENDIX C
WORK HISTORY AND QUALITY FORM -
CONTRACTOR/DESIGNER



 
 

 
427 OAK RD.     PIEDMONT, SC 29673      (864) 269-8585     FAX (864) 269-0328     

WWW.ESWAGNER.COM 
 

        
July 18, 2022 
 
RE: Quality of Past Performance 

Bridge Package 14 – Design Build Project 
 Contract ID: 1162220  
 County: Cherokee 

 
E.S. Wagner Company, LLC answers “No” to all question in 3.5.2 of the above referenced Request for Qualifications for 
all projects, including projects submitted on the included Work History and Quality Form. 
 
Sincerely, 
 
 
 
 
Tom Watson 
(864) 884-0400 
twatson@eswagner.com 
Senior Vice President & General Manager 
E.S. Wagner Co., LLC 



APPENDIX D
LEGAL AND FINANCIAL



 

 

 
Hartford Fire Insurance Company 

Detroit Regional Office Bond Dept. 
5445 Corporate Drive Suite 300 

Troy, MI 48098 
 

 
July 12, 2022 
 
Ms. Carmen Wright 
South Carolina Department of Transportation 
Office of Project Delivery 
955 Park Street Room 101 
Columbia, SC 29201 
 
 
RE: E.S. Wagner Company 
 Request for Qualifications 
 Bridge Package 14 Design-Build 
 Contract ID 1162220 Cherokee County 
 
To whom it may concern: 
 
Hartford Fire Insurance Company (Hartford) has issued surety bonds to E.S. Wagner Company 
(Wagner) since 2007, during which time we have favorably considered single projects up to $150 
million. Our experience with Wagner has been excellent and we highly recommend them to you. 
 
As surety for E.S. Wagner Company, Hartford will favorably consider providing a 100% Performance 
Bond and 100% Payment Bond for the captioned project, provided a contract is awarded to and executed 
by Wagner. 
 
Hartford Fire Insurance Company is licensed in South Carolina and is listed on the U.S. Treasury 
Department’s Listing of Approved Sureties (2022 Department Circular 570), with an underwriting 
limitation of $1,174,335,000 and is rated A+ XV by A.M. Best Company. 
 
Please understand that any arrangement for any bonds is a matter between E.S. Wagner Company and 
Hartford, and we assume no liability to third parties or to you if, for any reason, we do not issue the 
requested bonds. Hartford expressly reserves the right to review the terms and conditions of the contract, 
contract amount and bond form, evaluate pertinent underwriting data, and verify the adequacy of project 
financing prior to the issuance of bonds for the referenced project. 
 
Sincerely, 

 
 
Mark J. Mulville, CPCU 
Contract Bond Manager 
Hartford Fire Insurance Company 





 

 

 

POWER OF ATTORNEY 

 

Direct Inquiries/Claims to: 
 

THE HARTFORD 
BOND, T-12 

One Hartford Plaza 
Hartford, Connecticut 06155 

Bond.Claims@thehartford.com  
 

call: 888-266-3488 or fax: 860-757-5835 
 

KNOW ALL PERSONS BY THESE PRESENTS THAT: Agency Code:  n/a (Detroit Bond Dept) 
   

   

X Hartford Fire Insurance Company, a corporation duly organized under the laws of the State of Connecticut 
  

X Hartford Casualty Insurance Company, a corporation duly organized under the laws of the State of Indiana 
  

X Hartford Accident and Indemnity Company, a corporation duly organized under the laws of the State of Connecticut 
  

 Hartford Underwriters Insurance Company, a corporation duly organized under the laws of the State of Connecticut 
  

 Twin City Fire Insurance Company, a corporation duly organized under the laws of the State of Indiana 
  

 Hartford Insurance Company of Illinois, a corporation duly organized under the laws of the State of Illinois 
  

 Hartford Insurance Company of the Midwest, a corporation duly organized under the laws of the State of Indiana 
  

 Hartford Insurance Company of the Southeast, a corporation duly organized under the laws of the State of Florida 
  
  

having their home office in Hartford, Connecticut, (hereinafter collectively referred to as the “Companies”) do hereby make, constitute and appoint, 
up to the amount of unlimited: 

Douglas F. Burgher, Jr., Mark J. Mulville, Seira Bonney, Michael Watts, Lauren Oppedisano,  
Nora Rodriguez, Jamie K Garofalo, Kylee A Macik, Christina A Scantland, Carrie Robinson 

of 
Troy, MI 

their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign its name as surety(ies) only as 
delineated above by , and to execute, seal and acknowledge any and all bonds, undertakings, contracts and other written instruments in the 
nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and 
executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law. 
 

In Witness Whereof, and as authorized by a Resolution of the Board of Directors of the Companies on May 23, 2016 the Companies 
have caused these presents to be signed by its Assistant Vice President and its corporate seals to be hereto affixed, duly attested by its Assistant 
Secretary.  Further, pursuant to Resolution of the Board of Directors of the Companies, the Companies hereby unambiguously affirm that they are 
and will be bound by any mechanically applied signatures applied to this Power of Attorney. 

 
 
 
 
 

Shelby Wiggins, Assistant Secretary 

 
 
 
 

Joelle L. LaPierre, Assistant Vice President  

 

 On this 20th day of May, 2021, before me personally came Joelle LaPierre, to me known, who being by me duly sworn, did depose and say: that 
(s)he resides in Seminole County, State of Florida; that (s)he is the Assistant Vice President of the Companies, the corporations described in and which 
executed the above instrument; that (s)he knows the seals of the said corporations; that the seals affixed to the said instrument are such corporate seals; 
that they were so affixed by authority of the Boards of Directors of said corporations and that (s)he signed his/her name thereto by like authority. 

 

 

 

 

I, the undersigned, Assistant Vice President of the Companies, DO HEREBY CERTIFY that the above and foregoing is a true and correct 
copy of the Power of Attorney executed by said Companies, which is still in full force effective as of      . 

 

Signed and sealed in Lake Mary, Florida. 
 

 
 

 
Keith D. Dozois, Assistant Vice President 

 
 

Lake Mary 

Jessica Ciccone 
My Commission HH 122280  

Expires June 20, 2025 

mailto:Bond.Claims@thehartford.com




APPENDIX E
ORGANIZATIONAL CONFLICT OF INTEREST



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:  

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows:  

 

Attach additional sheets as necessary.  

1. Describe nature of the potential conflict(s):  
 

 

2. Describe measures proposed to mitigate the potential conflict(s):  
 

 

________________________________________    ________________ 
Signature          Date  
 
________________________________________ 
Print Name 
 
________________________________________ 
Company 
 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________  ________________ 

Name   Phone 

________________________________________ 

Company 

 



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows:  

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

________________________________________ ________________ 
Signature  Date  

________________________________________ 
Print Name 

________________________________________ 
Company 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name  Phone 

________________________________________ 

Company 

X

Paul Albert Holt, PE

Holt Consulting Company, LLC

July 20, 2022



APPENDIX F
CONFIDENTIAL OR PROPRIETARY INFORMATION 
SUMMARY LIST



427 OAK RD.     PIEDMONT, SC 29673      (864) 269-8585     FAX (864) 269-0328     
WWW.ESWAGNER.COM 

July 19, 2022 

RE: Confidential or Proprietary Information 
Bridge Package 14 – Design Build Project 
Contract ID: 1162220  

 County: Cherokee 

There are no items ES Wagner’s Statement of Qualifications for the above referenced project that required confidentiality 

Sincerely, 

Tom Watson 
(864) 884-0400
twatson@eswagner.com
Senior Vice President & General Manager
E.S. Wagner Co., LLC



APPENDIX G
ADDENDUM RECEIPT FORMS



NOTICE TO PROPOSERS 
Bridge Package 14 

Design-Build – Contract ID 1162220 
Cherokee County 

July 14, 2022 

NOTICE TO PROPOSERS - Enclosed is Addendum 1 to the Request for Qualifications (RFQ) 
for the Bridge Package 14 design-build project. The information provided in this notice and the 
addendum shall be made part of the contract documents. 

The yellow highlights identify the revisions associated with Addendum 1. 

This addendum is being issued in order to provide clarification and additional information for the 
project.  The following sections of the RFQ contain revisions: 

 Section 3.2.4
 Section 5.2.4
 Section 7.9



NOTICE OF RECEIPT 
Bridge Package 14 

Design-Build – Contract ID 1162220 
Cherokee County 

Addendum 1 

The information in this addendum shall be made part of the contract documents. PROPOSERS 
are instructed to incorporate the information into the previously provided RFQ documents. 

PROPOSERS are required to sign this document and enclose it with their Statement of 
Qualifications. Receipt of this signed document by The South Carolina Department of 
Transportation serves as confirmation that the PROPOSER has received and incorporated this 
Addendum into the contract documents.  

Confirmation Statement: 

I, the PROPOSER confirm that I have received this addendum package and have incorporated 
the information provided in the addendum into the contract documents. 

_____________________________________              __________________________________ 
PROPOSER’s Signature Date 

_____________________________________ 
Printed Name 

For: __________________________________ 
               Design-Build Team Name 

E.S. WAGNER  COMPANY, LLC



APPENDIX H
KEY INDIVIDUAL AND CONTRACTOR / DESIGNER 
REFERENCE FORMS



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

References from Key Individual Resume Forms
aschley@ncdot.gov Anne Schley Tom Watson Shelby Bypass III-C203905 General Manager E.S. Wagner

fowlerjm@scdot.org Joseph Fowler Tom Watson Mount Lebanon Church Road Bridge Replacement SR. VP and General Manager E.S. Wagner

jmparkerjr@ncdot.gov Michael Parker Tom Watson
NCDOT Express Design Build Year 6 Bridge Replacements-

C203950
General Manager E.S. Wagner

yarborouwd@scdot.org William Yarborough Tom Watson US 29 Bridge Replacement SR. VP and General Manager E.S. Wagner

fowlerjm@scdot.org Joseph Fowler Tom Watson SC 85 Bridge Replacements over S-995, S-2, and Lawson Creek SR. VP and General Manager E.S. Wagner

fowlerjm@scdot.org Joseph Fowler Talley Smith Mount Lebanon Church Road Bridge Replacement Project Manager E.S. Wagner

fowlerjm@scdot.org Joseph Fowler Talley Smith S-92 Emergency Bridge Replacement over Beaverdam Creek Project Manager E.S. Wagner

dknight@solidwasteauthority.org Danny Knight Talley Smith Horry County Solid Waste Authority Landfill Expansion Bridge Project Manager E.S. Wagner

fowlerjm@scdot.org Joseph Fowler Tom Watson SC 85 Bridge Replacements over S-995, S-2, and Lawson Creek Project Manager E.S. Wagner

jmparkerjr@ncdot.gov Michael Parker Tom Watson
NCDOT Express Design Build Year 6 Bridge Replacements-

C203950
Project Manager E.S. Wagner

fowlerjm@scdot.org Joseph Fowler John Cummins Mount Lebanon Church Road Bridge Replacement
Structures Operations 

Manager
E.S. Wagner

aschley@ncdot.gov Anne Schley John Cummins Shelby Bypass III-C203905
Structures Operations 

Manager
E.S. Wagner

fowlerjm@scdot.org Joseph Fowler John Cummins S-92 Emergency Bridge Replacement over Beaverdam Creek
Structures Operations 

Manager
E.S. Wagner

mkkiser@ncdot.gov Marcus Kiser John Cummins Winston-Salem Northern Beltway (Eastern Section)-C203979
Structures Operations 

Manager
E.S. Wagner

fowlerjm@scdot.org Joseph Fowler Tom Watson SC 85 Bridge Replacements over S-995, S-2, and Lawson Creek
Structures Operations 

Manager
E.S. Wagner

pittsme@scdot.org Michael Pitts Daniel Atkinson Emergency Bridge Package 2020-1 DB Lead Roadway Engineer Holt
mattoxjh@scdot.org Jae Mattox Daniel Atkinson Emergency Bridge Package 2018-2A Lead Roadway Engineer Holt

bostictl@scdot.org Tameika Bostic Daniel Atkinson S-195 Bridge Replacement over Camp Creek
PM and Lead Roadway 

Engineer
Holt

bostictl@scdot.org Tameika Bostic Daniel Atkinson S-258 Bridge Replacement over Thorntree Creek
PM and Lead Roadway 

Engineer
Holt

goodmanda@scdot.org Derrick Goodman Daniel Atkinson S-1632 Bridge Replacement over Simons Creek
PM and Lead Roadway 

Engineer
Holt
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Email First Name Last Name Company Name Project Name Team

References from 3.3.1 - Not Shown on Work History

reynoldsbs@scdot.org Brad Reynolds Holt Emergency Bridge Package 2018-2B (Unsuccessful Pursuit) Holt, 3 Oaks, J. Bragg

References from 3.5.1 - Not Shown in Work History

fowlerjm@scdot.org Joseph Fowler E.S. Wagner S-278/S-75 over Middle Tyger River & Tributary Greeville County E.S. Wagner

TolerEF@scdot.org Emily Toler
Holt (for Daniel Atkinson at 

former employer LPA 
Group/Michael Baker Int.)

S-83 over Buffalo Creek Bridge Replacement Cherokee County
Holt (for Daniel Atkinson at 

former employer LPA 
Group/Michael Baker Int.)

References from Work History Forms 3.5.1

jsalisbury@ncdot.org Jason Salisbury E.S. Wagner NCDOT Express Design Build Year 6 District 6 Bridge Replacement E.S. Wagner

dknight@solidwasteauthority.org Danny Knight E.S. Wagner Horry County Solid Waste Authority Landfill Expansion Bridge E.S. Wagner

fowlerjm@scdot.org Joseph Fowler E.S. Wagner Mount Lebanon Church Road Bridge Replacement E.S. Wagner

pittsme@scdot.org Michael Pitts Holt Emergency Bridge Package 2020-1 DB Holt, 3 Oaks
mattoxjh@scdot.org Jae Mattox Holt Emergency Bridge Package 2018-2A Holt, 3 Oaks

frank.carson@berkeleycountysc.gov Frank Carson
Holt (for Daniel Atkinson at 
former employer Michael 

Baker Int.)
I-26 Widening and S-275 (Nexton Parkway) Interchange

Holt (for Daniel Atkinson at 
former employer Michael Baker 

Int.)
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APPENDIX I
UNIQUE ENTITY ID DOCUMENTATION



From: General Services Administration Federal
To: Michael Moore
Subject: General Services Administration Federal - Incident INC-GSAFSD6562864 has been opened on your behalf
Date: Monday, July 18, 2022 4:19:40 PM

This is an official message sent on behalf of the U.S. General Services Administration's
Federal Service Desk (FSD) which provides free help for SAM.gov, FPDS.gov, eSRS.gov,
and FSRS.gov
 

INC-GSAFSD6562864 - Invalid Additional
Information - 1 Reference Number:
28a2b3f8-77d1-4a88-9adb-afc4ea44a912
An incident has been opened on your behalf.
You can view all the details of the incident by following the link below:

Take me to the Incident

You will be required to log into FSD.gov to view the status of your tickets.

Thank you.

 
NOTE:  Please do not attach documents containing Personally Identifying
Information (PII), Controlled Unclassified Information (CUI), or other sensitive,
unsolicited information to your FSD Tickets or reply to this email attachments
containing such data.  All Entity Validation Data must be submitted via SAM.gov.

 

 
Ref:MSGPROD23551887_1ZhI5X2cG3hbOaE

Links contained in this email have been replaced. If you click on a link in the email above, the
link will be analyzed for known threats. If a known threat is found, you will not be able to
proceed to the destination. If suspicious content is detected, you will see a warning.

mailto:gditshared@servicenowservices.com
mailto:mmoore@thcinc.net
https://link.edgepilot.com/s/eb6cfacd/jyLIEdIeokOvJy_8A8KpFA?u=https://www.fsd.gov/gsafsd_sp?id=ticket%26table=u_incident_gsafsd%26sys_id=edd5009d1b3c59106e2dea02f54bcba4
https://link.edgepilot.com/s/eb6cfacd/jyLIEdIeokOvJy_8A8KpFA?u=https://www.fsd.gov/gsafsd_sp?id=ticket%26table=u_incident_gsafsd%26sys_id=edd5009d1b3c59106e2dea02f54bcba4


Enter the year and state of incorporation for your entity.

Year of Incorporation

YYYY

State of Incorporation

STE 200
DULUTH, GA 30096-8983
USA

Invalid information 

The information you entered does not match our records for this
entity. Please check your information and try again. If you are unable
match our records, select Create Incident to contact the Federal
Service Desk (FSD.gov).

Create Incident

If you have an entity that is not incorporated, provide the year and state in
which your entity legally began doing business

Year of incorporation could be 

known as your "business start date" or "established date"
the year you legally began doing business
the year you received your employer identification number (EIN)

State of incorporation could be where 

your organization is located
you filed your certificate or articles of formation
you file taxes

Read the list of acceptable documents and file types.
O�icial documentation must contain your:

Legal business name and physical address in the same document. The document
must be less than 5 years old.
Legal business name and date of incorporation in the same
document
U.S. state of incorporation (U.S. entities only)
National identifier (non-U.S. entities only)

2. Attach documents.
You must attach documents that prove your current, correct information to complete entity
validation.

Attachment Name
File
Size
(kB)

Upload Date Virus
Scan Action

GEORGIA Sec of
State Registration.pdf

95.298
Jul 18, 2022,
4:17:57 PM
EDT

CLEAN Remove

3. Provide specific details.
Please describe your specific situation. For example:

My current registration is correct and I’ve provided supporting documents.
My legal business name has changed and I’ve provided supporting documents.
My physical address has changed and I’ve provided supporting documents.

My current registration is correct and I have 
provided supporting documentation. 
Michael Moore  
mmoore@thcinc.net 
678-735-5192

374 characters le�

 
 

Cancel Submit

Drag file here or choose from folder

Entity Documentation Submitted
Reference Number

INC-GSAFSD6562864
SAM.gov will review your documentation to finalize your entity uniqueness determination.

What happens afer I submit entity documentation?

Go to Workspace

https://www.fsd.gov/gsafsd_sp?id=kb_article_view&sysparm_article=KB0055230
https://www.fsd.gov/gsafsd_sp?id=kb_article_view&sysparm_article=KB0059269
https://www.fsd.gov/gsafsd_sp?id=kb_article_view&sysparm_article=KB0058183


An o�icial website of the United States government Here’s how you know

Planned Login.gov Maintenance Show Details
Jul 15, 2022

Entity Validation Delays Show Details
Jul 5, 2022

See All Alerts

Home Search Data Bank Data Services Help

Entity Workspace Get Started

Show Workspace For 
Non-Federal Entities

Filter By

Search by Keyword

Search By Entity

Search By Status

Expiration Date

Search by FSD Number

Address Update

Non-Federal Entities

Reset

1 of 1

Results per page

25

Sort by

Expiration Date Ascending

THC, Inc. Pending ID Assignment Dra� Registration   

Unique Entity ID:
(blank)

Physical Address:
3300 Breckinridge Blvd., Suite 200
Duluth, GA 30096 USA

https://sam.gov/
javascript:void(0)
javascript:void(0)
https://sam.gov/content/home
https://sam.gov/search/
https://sam.gov/reports/awards/standard
https://sam.gov/data-services
https://sam.gov/content/help
https://sam.gov/workspace/myfeed/requests
https://sam.gov/workspace/myfeed/notifications
javascript:void(0)
https://sam.gov/workspace
javascript:void(0);
Daniel
Rectangle



FSD Incidents  

FSD Number: INC-GSAFSD6562864

Our Website

About This Site

Our Community

Release Notes

System Alerts

Our Partners

Acquisition.gov

USASpending.gov

Grants.gov

More Partners

Policies

Privacy Policy

Disclaimers

Freedom of Information Act

Accessibility

Customer Service

Help

Check Registration

Federal Service Desk

External Resources

Contact

General Services
Administration

This is a U.S. General Services Administration Federal Government computer system
that is "FOR OFFICIAL USE ONLY." This system is subject to monitoring. Individuals
found performing unauthorized activities are subject to disciplinary action including
criminal prosecution.

https://sam.gov/content/about/this-site
https://interact.gsa.gov/group/integrated-award-environment-iae-industry-community
https://www.fsd.gov/gsafsd_sp?id=kb_category&kb_category=ccf4380a1ba67410fe314000f54bcb16&kb_id=f66d8e6cdb76d4100d73f81d0f9619c
https://sam.gov/alerts
https://acquisition.gov/
https://usaspending.gov/
https://grants.gov/
https://sam.gov/content/about/partners
https://sam.gov/content/about/privacy
https://sam.gov/content/about/disclaimers
https://www.gsa.gov/reference/freedom-of-information-act-foia
https://sam.gov/content/about/accessibility
https://sam.gov/content/help
https://sam.gov/content/status-tracker
https://www.fsd.gov/gsafsd_sp/?id=gsa_landing
https://sam.gov/content/about/external-resources
https://sam.gov/content/about/contact
https://www.gsa.gov/
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