SCDOT — US1 AT 1-20 WEST SIDE GMR PROCEDURES

WO#: WFM.G10972

Project #: G10972

MAOP: 60 psig

Design MAOP: 60 psig

Operating Pressure: 40 psig

Test Pressure: 100-115 psig

NOTE: If performing work in or near a station include inlet and outlet MAOP and
Operating Pressure.
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Field Procedures
Review (and sign) safety tailboard and review plans/procedures.
Install 590’ of 6” steel main (P-1) and fittings as per proposed drawing.
Test P-1 to 100-115 psig for a minimum of 4 hours. Blow down after verification
of successful test.
Test all new fittings to 100-115 psig for a minimum of 15 minutes. Blow down
after verification of successful test.

Day #1 for Operations

Tap proposed 6” steel bottom-out fitting F-1.
Purge P-1 to 100% natural gas at purge point #1.
Tap proposed 6” steel bottom-out fitting F-2.

Tie over all existing services.

Day #2 for Operations

Stop off proposed 6” steel bottom-out fitting F-2.

Stop off proposed 6” steel bottom-out fitting F-1.

Purge EX-1 using 100% nitrogen at purge point #2 to 0% natural gas at purge
points #3 and #4.

Cut EX-1 at cut and cap points #1 and #2.

Remove the stoppers on F-1 and F-2 and install completion plugs.

Soap test all exposed fittings.
Complete and return as-built, fitting sheets, pipeline test report, HDD as-builts,
valve sheets, and any other required paperwork.



