SCDOT — US1 AT 1-20 GMR PROCEDURES

WO#: WFM.G10972

Project #: G10972

MAOP: 60 psig

Design MAOP: 60 psig

Operating Pressure: 40 psig

Test Pressure: 100-115 psig

NOTE: If performing work in or near a station include inlet and outlet MAOP and
Operating Pressure.
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Field Procedures
Review (and sign) safety tailboard and review plans/procedures.
Install 590’ of 6” steel main (P-1) and fittings as per proposed drawing.
Test P-1 to 100-115 psig for a minimum of 4 hours. Blow down after verification
of successful test.
Install 2,440’ of 6” steel main (P-2), 1,040’ of 4” steel main (P-3), and fittings as
per proposed drawing.
Test P-2 and P-3 to 100-115 psig for a minimum of 8 hours. Blow down after
verification of successful test.
Test all new fittings to 100-115 psig for a minimum of 15 minutes. Blow down
after verification of successful test.
Verify that all valves are in the open position.
Tap proposed 6” steel bottom-out fitting F-1.
Purge P-1 to 100% natural gas at purge point #1.

. Tap proposed 6” steel bottom-out fitting F-2.

. Tie over all existing services.

. Stop off proposed 6” steel bottom-out fitting F-2.

. Stop off proposed 6” steel bottom-out fitting F-1.

. Purge EX-1 using 100% nitrogen at purge point #2 to 0% natural gas at purge

points #3 and #4.
Cut EX-1 at cut and cap points #1 and #2.
Soap test all exposed fittings.

Tap proposed 6” steel bottom-out fitting F-3.
Purge P-2 and P-3 to 100% natural gas at purge point #4 and #5.
Tap proposed 6” steel bottom-out fitting F-4.
Tap proposed 4” steel bottom-out fitting F-5.
Tie over all existing services.
Stop off proposed 6” steel bottom-out fitting F-3.
Stop off proposed 6” steel bottom-out fitting F-4.
Stop off proposed 4” steel bottom-out fitting F-5.
Purge EX-2, EX-3, and EX-4 with 100% nitrogen at purge point #6 to 0% natural
gas at:
a. Purge point #7
b. Purge point #8
c. Purge point #9



d. Purge point #10
e. Purge point #11
26. Cut and cap EX-1 at cut and cap points #3 and #4.
27. Cut and cap EX-2 at cut and cap point #5.
28. Soap test all exposed fittings.
29. Complete and return as-built, fitting sheets, pipeline test report, HDD as-builts,
valve sheets, and any other required paperwork.



