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SCDOT – US1 AT I‐20 WEST SIDE GMR PROCEDURES 
 

WO#: WFM.G10972 
Project #: G10972 
MAOP: 60 psig 
Design MAOP: 60 psig 
Operating Pressure: 40 psig 
Test Pressure: 100‐115 psig 
NOTE: If performing work in or near a station include inlet and outlet MAOP and 
Operating Pressure. 

Field Procedures 
1. Review (and sign) safety tailboard and review plans/procedures. 
2. Install 590’ of 6” steel main (P‐1) and fittings as per proposed drawing.   
3. Test P‐1 to 100‐115 psig for a minimum of 4 hours.  Blow down after verification 

of successful test. 
4. Test all new fittings to 100‐115 psig for a minimum of 15 minutes.  Blow down 

after verification of successful test. 
 
Day #1 for Operations 

5. Tap proposed 6” steel bottom‐out fitting F‐1. 
6. Purge P‐1 to 100% natural gas at purge point #1. 
7. Tap proposed 6” steel bottom‐out fitting F‐2. 

 
8. Tie over all existing services. 

 
Day #2 for Operations 

9. Stop off proposed 6” steel bottom‐out fitting F‐2. 
10. Stop off proposed 6” steel bottom‐out fitting F‐1. 
11. Purge EX‐1 using 100% nitrogen at purge point #2 to 0% natural gas at purge 

points #3 and #4. 
12. Cut EX‐1 at cut and cap points #1 and #2. 
13. Remove the stoppers on F‐1 and F‐2 and install completion plugs. 

 
14. Soap test all exposed fittings. 
15. Complete and return as‐built, fitting sheets, pipeline test report, HDD as‐builts, 

valve sheets, and any other required paperwork.  
 
 


