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1. PURPOSE OF REQUEST FOR PROPOSALS

The purpose of this Request for Proposals (RFP) is to select a Proposer to perform the Project
services and to design and construct the Project, as further described in this RFP. SCDOT
desires that this Project be designed and constructed in a very efficient and timely manner. The
proposed Project services are hereinafter referred to as the “Project”. “Proposer,” as used here,
includes a firm or firms, consortia, partnerships, limited liability company, sole proprietorship,
joint ventures, and other legal entities that has been short-listed and provided the opportunity
by South Carolina Department of Transportation (SCDOT) to submit a Proposal in response
to this RFP. Partnerships, corporations, limited liability companies (LLC), joint ventures, or
other joint entities are collectively referred to herein as joint ventures. The Proposer shall
become the Contractor if awarded the Contract.

It is not the intention of SCDOT to receive complete detailed Project analysis and design prior
to the selection of a Proposer and the later execution of the Contract. Rather, the response to
this RFP shall provide sufficient information to be evaluated by SCDOT to determine if the
Proposal is in accordance with the specified process and criteria. The Proposal shall be specific
enough on assumptions used in its preparation so as to provide the basis for finalizing the
Contract.

2. PROJECT OVERVIEW
2.1 Project Description

SCDOT proposes to replace four bridges across District Two and Four in Anderson,
Chester, Chesterfield, and Lancaster Counties. The bridges include: E Broad Street (S-
294) over Wilsons Creek, Old Winnsboro Road (S-53) over Little Rocky Creek, Outen
Street (S-108) over Brown Creek, and Hanging Rock Church Road (S-765) over Hanging
Rock Creek. The Project will include replacing the existing bridges including the
associated roadway and drainage work necessary to tie the new approaches to the existing
roadways. The Project will also include the demolition, removal, and disposal of the
existing bridge structures.

SCDOT intends to enter into a contract for services as detailed in the Contract and
Contract’s Exhibits. The Proposer shall be responsible for meeting all Project
requirements, specifications, and other applicable criteria as set forth in “Attachments A
and B”. Attachment B - Supplemental Project Design Criteria is located on the SCDOT
Design-Build website at https://www.scdot.org/business/BridgePackagel5.aspx .

2.2 Project Goals

It is the intent of SCDOT to achieve the following goals and objectives for this project.

e Schedule certainty
e (ost certainty
e Minimize environmental impacts
e No change orders
Contract ID 8862230 SCDOT | Design-Build Project Page 1 of 41
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2.3 Project Information

Project Information, containing electronic files applicable to the Project, is posted on the
SCDOT Design-Build website. The Project Information Package will include
information describing the work performed or obtained by SCDOT prior to entering into
the Contract. The Project Information Package may contain additional information not
provided at the RFQ stage. The Project Information Package, which is posted on the
SCDOT Design-Build website, is for information only and is not part of the Contract.
SCDOT makes no representations or warranties regarding the reliability or accuracy of
the information contained therein and Proposers assume the risk in using this
information. Any available existing roadway plans can be obtained from the SCDOT
Design-Build website at https://www.scdot.org/business/design-build.aspx.  Any
available existing bridge plans will be provided to the short-listed Proposers via upload
to a secured ProjectWise folder.

Proposers are encouraged to review all available information in the Project Information
Package, visit the Project site, and make any additional subsurface explorations or soil
tests that the Proposer may desire for purposes of preparing the Proposal. Any
information contained in Project Information Package is for information only, is not part
of the contract and SCDOT makes no representation or warranties regarding such
information. The Proposer shall obtain any permits or permissions required prior to any
additional subsurface exploration. The Proposer shall obtain permission from any
landowner prior to entering private property. The Proposer shall obtain encroachment
permits for any investigations within the right of way.

2.4 SCDOT Point of Contact

Ms. Carmen Wright is the Primary point of contact (POC) and addressee for receiving
all communications about the Project with copies to Mr. Brian Gambrell, Alternate #1
POC, and Mr. Michael Pitts, Alternate #2 POC. The Alternate POCs have been identified
in the event of the unavailability of the Primary POC but are not intended to be substitutes
for the Primary POC. No contact is allowed with any SCDOT personnel concerning this
Project except for questions of an administrative nature or as expressly permitted under
this RFP, in either case that shall be submitted in writing to the attention of the Primary
SCDOT POC (email is acceptable) with a copy to the Alternate POCs. This restriction is
in effect until the earliest of Contract award, termination of this procurement, or such
other time as identified by SCDOT to the short-listed Proposers in writing. Any Proposer
engaging in prohibited communications may be disqualified at the sole discretion of
SCDOT. Written inquiries from the Proposer’s POC (as identified in the Proposer’s

SOQ) shall be sent to:
Mail Delivery: Ms. Carmen Wright
(Mr. Brian Gambrell, Mr. Michael Pitts)
Office of Project Delivery
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(Office of Chief Counsel, Office of Alternative Delivery)
South Carolina Department of Transportation
955 Park Street, Room Room 101 (Room 302, 421)
Columbia, South Carolina 29202-0191

E-mail: WrightCL@scdot.org
(GambrellBC@scdot.org, PittsME@scdot.org)

2.5 RFP Committal

The submittal of a Proposal in response to this RFP shall constitute the Proposer’s
agreement to enter into the Contract with SCDOT for the completion of the Project under
the terms set forth in the Contract, Contract Exhibits, attached hereto as “Attachment A”
and Supplemental Project Design Criteria, located on the SCDOT Design-Build website
as Attachment B.

2.6 NEPA Document/Permit

Programmatic Categorical Exclusions (PCE) are complete for each bridge location and
will be contained in Attachment B. The Proposer shall be responsible for complying with
the NEPA determination and all environmental commitments.

The preparation of all necessary permits applications and potential re-evaluations shall
be the responsibility of the Proposer. Regarding any permit or license that must be
obtained in the name of SCDOT, the Proposer shall perform all functions within its power
to obtain the permit or license, and SCDOT shall fully cooperate in this effort and
perform any functions that must be performed by SCDOT. Permittee Responsible
Mitigation (PRM) may be required for individual projects.

2.7 Schedule
Contract time requirements are included in Agreement Article I'V.
3. GENERAL INSTRUCTIONS
3.1 Design-Build Selection Method

For this Project, SCDOT chose the two-phased selection method. Phase 1, which
identified a short-list of qualified Proposers, is complete.

In Phase 2, SCDOT invites each of the short-listed Proposers to submit their Proposals
for completion of the Project. After evaluation of the Proposals, SCDOT plans to award
and execute the Contract with a single Contractor. A general overview of Phase 2
includes, but is not limited to, the following steps:

1. SCDOT releases RFP for Industry Review
Contract ID 8862230 SCDOT | Design-Build Project Page 3 of 41
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2. SCDOT accepts Non-confidential Questions and conducts Open-Forum Meeting
with Proposers to clarify/revise RFP

3. SCDOT releases Final RFP
4. SCDOT holds optional Confidential/Conceptual ATC Meetings with Proposers
5. SCDOT accepts Non-Confidential Questions to clarify/revise the Final RFP

6. Proposers submit Formal Alternative Technical Concepts (FATC) for initial review
and Confidential Questions

7. SCDOT responds to FATCs after initial review
8. Proposers submit FATCs in its final form and any additional Confidential Questions

9. SCDOT approves/disapproves Formal ATCs and answers any additional
Confidential Questions

10. SCDOT accepts Confidential/Non-Confidential Questions

11. Proposers submit Proposals

12. SCDOT evaluates Proposals

13. SCDOT conducts Bid Opening, recommends, and selects a Contractor

These steps will follow the Milestone Schedule in Section 8. SCDOT reserves the right
to make changes to the above steps and Milestone Schedule as appropriate to meet the
needs of the procurement process. The following paragraphs provide information
detailing various steps of the procurement.

3.2 RFP for Industry Review

The intent of distributing the RFP for Industry Review to the short-listed Proposers is to
identify and resolve conflicts, errors, mistakes, and/or ambiguities in the RFP, as well as
review risk and commercial terms to ensure maximum competition, competitive pricing,
and ultimately Project completion.

3.3 Non-Confidential Questions, Clarifications, and Open-Forum Meeting

Once the RFP for Industry Review is issued, the Proposers may submit non-confidential
questions and/or comments relating to the RFP. An Open-Forum Meeting with all
Proposers present will be held on the date provided in the Milestone Schedule to discuss
and edit the RFP for Industry Review. Non-confidential questions will be accepted via
electronic upload to ProjectWise on the dates provided in the Milestone Schedule.
Proposers shall submit their questions or comments using the Questions Submittal Form
which can be downloaded from the SCDOT Design-Build website under the SCDOT

Contract ID 8862230 SCDOT | Design-Build Project Page 4 of 41
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Design-Build Standard Forms Section. Responses posed during the Open-Forum
Meeting will not be attributed to the submitting Proposer.

All Question Submittal Forms shall be named in accordance with the Design-Build File
Naming Conventions from the SCDOT Design-Build website under the Design-Build
Resources Section.

https://www.scdot.org/business/design-build.aspx

SCDOT reserves the right to accept or reject non-confidential questions received after
the milestone deadline. SCDOT will review all questions and/or requests for clarification
and, in its sole discretion, may incorporate the responses in the Final RFP. Prior to the
Open-Forum Meeting, SCDOT will post on the SCDOT Design-Build website written
responses to the questions and request for clarifications received, without attribution to
the submitting Proposer. Any new questions or requests for clarification asked during
the Open-Forum Meeting shall be submitted to SCDOT in writing within 24 hours of the
meeting. SCDOT’s written responses to Proposers’ questions and request for
clarifications are for general information only, are non-binding, do not constitute legal or
other advice, are subject to change with succeeding questions, answers, or addendums,
do not amend or form part of the Final RFP, and SCDOT is under no obligation to address
responses in revisions to the Final RFP documents.

3.4 Final RFP

After completion of the Questions, Clarifications, and Open-Forum Meeting stage,
SCDOT may incorporate the Proposers’ comments into the RFP, and a Final RFP will
be issued. Items that are revised, inserted, or deleted will be highlighted in the Final RFP.
In addition to releasing a highlighted version of the Final RFP, SCDOT will also
concurrently release a clean version of the Final RFP where all revisions, insertions, and
deletions are not highlighted. It is this clean version of the Final RFP that will be utilized
if any future Addendums are required.

3.5 Confidential Risk Register and Conceptual ATC Meetings

Following the Non-Confidential RFP for Industry Review Open-Forum meeting,
SCDOT will offer a Confidential Risk Register and Conceptual ATC Meeting at the
request of the Proposers. Proposers shall request a meeting in writing (email is
acceptable) addressed to the SCDOT POC with a copy to the alternate POC prior to the
meeting date specified in the milestone schedule. SCDOT will reserve one hour of
meeting time on the date specified in the Milestone Schedule for each Proposer that
requests a meeting, and SCDOT will give time of day preference in the order that requests
are received. The purpose of this meeting is to provide an opportunity to confidentially
discuss items that the proposer and SCDOT consider high risk and discuss potential
mitigation and/or risk sharing strategies. In addition, Proposers may share conceptual
ATC ideas with SCDOT prior to investment of time and resources preparing Formal
ATCs (See Section 3.8 for discussion on ATCs). SCDOT may answer questions at the
meeting orally. Oral responses are for information only and are not binding. Nothing
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discussed at this meeting shall change the requirements in the RFP; however, risks that
are identified and determined by SCDOT to be non-confidential, may result in revisions
to the RFP requirements. Proposers may bring additional information to the confidential
meeting to support their ATC or explain a potential risk item; however, no materials can
be left with the SCDOT.

3.6 Additional Non-confidential Questions, Clarifications and Open-Forum Meetings

Once the Final RFP is issued, SCDOT will allow Proposers to submit additional non-
confidential questions or comments to point out mistakes or ambiguities in the RFP.
SCDOT will review all non-confidential questions and/or requests for clarification and,
in its sole discretion, may incorporate the responses in the RFP through an Addendum.

SCDOT will respond in writing to the non-confidential questions and requests for
clarifications received. The written responses will be posted to the SCDOT Design-Build
website within 10 business days of the deadline for submittal of non-confidential
questions in the Milestone Schedule. If responses are provided, SCDOT may hold an
Open-Forum Meeting where all Proposers will be invited to attend. This meeting may
be conducted via conference call or other electronic means. A Proposers’ failure to attend
this meeting will not relieve the Proposer of the responsibility for estimating properly the
difficulty and cost of successfully performing the work, or for proceeding to successfully
perform the work without additional expense to SCDOT. SCDOT’s written responses to
Proposers’ questions and requests for clarifications are for general information only, are
non-binding, do not constitute legal or other advice, are subject to change with
succeeding questions, answers, or addendums, do not amend or form part of the Final
RFP, and SCDOT is under no obligation to address responses in revisions to the Final
RFP documents.

Non-confidential questions will be accepted via electronic upload to ProjectWise on the
dates provided in the Milestone Schedule. Written questions submitted outside of these
dates may not be accepted. If deemed necessary by SCDOT, Open-Forum Meetings will
be held within 10 business days of the non-confidential questions Milestone Schedule
deadline. Any new questions or requests for clarification asked during the Open-Forum
Meeting shall be submitted to SCDOT in writing within 24 hours of the meeting.
Proposers must use the Question Submittal Form that is provided on the SCDOT Design-
Build website under the SCDOT Design-Build Standard Forms Section.

https://www.scdot.org/business/design-build.aspx.

3.7 Confidential Questions

Once the Final RFP is issued, SCDOT will allow Proposers to submit confidential
questions to provide the Proposer an opportunity to confidentially discuss the contents of
its Proposal with SCDOT personnel. Confidential questions will be accepted via
electronic upload to ProjectWise on the dates identified in the Milestone Schedule.
Written questions submitted outside of these dates may not be accepted.
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SCDOT will determine, in its sole discretion, if confidential questions submitted are
considered confidential. If submitted confidential questions are determined to be of non-
confidential nature or identify an error or omission in the RFP, SCDOT, if it deems
appropriate, in its sole discretion, may incorporate them in the RFP through an
Addendum. If submitted confidential questions are determined to be of non-confidential
nature or if non-confidential questions are asked during any confidential meeting,
SCDOT will not respond and the Proposer may resubmit in accordance with Section 3.5.

SCDOT will provide written responses to the submitted confidential questions prior to
the Confidential Preliminary ATC Meeting and/or any Confidential One-on-One Formal
ATC Meetings. SCDOT’s written responses to Proposers’ questions are for general
information only, are non-binding, do not constitute legal or other advice, are subject to
change with succeeding questions, answers, or addendums, do not amend or form part of
the Final RFP, and SCDOT is under no obligation to address responses in revisions to
the Final RFP documents. Written responses to confidential questions raised during the
meeting may be provided if deemed necessary; however, such questions and responses
will be identified and narrowly tailored. No oral discussions during the Confidential
Preliminary ATC Meeting and/or any Confidential One-on-One Formal ATC Meetings
shall be binding on SCDOT.

Confidential questions received on the dates prior to the Confidential Preliminary ATC
Meetings with Proposers may be discussed at that meeting. For confidential questions
received on the allowable date(s) after the Confidential Preliminary ATC Meeting,
written responses will be provided prior to a Confidential One-on-One Questions
Meeting/conference call which may be held within 10 business days following receipt of
the confidential questions or as determined necessary by the SCDOT POC. Proposers
must use the Question Submittal Form that is provided on the SCDOT Design-Build
website under the SCDOT Design-Build Standard Forms page.

https://www.scdot.org/business/design-build.aspx.

The intent of SCDOT is to maintain confidentiality of the one-on-one meetings.
However, SCDOT reserves the right to disclose to all Proposers any issues raised during
the one-on-on meetings, except to the extent that SCDOT determines, in its sole
discretion, such disclosure would reveal confidential or proprietary information.

3.8 Formal Alternative Technical Concepts
3.8.1 Submittal of Formal ATCs
Each Formal ATC submittal shall include the following.

¢ Sequential number: Each ATC shall be numbered sequentially identifying
the submitting Proposer. No multi-option submissions are allowed. (i.e., each
option is itself an ATC)

e Description: A detailed description and schematic drawings of the
configuration of the ATC or other appropriate descriptive information
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(including, if appropriate, specifications, construction tolerances, special
provisions, proposed bridge types, product details, and a traffic operational
analysis). Drawings shall clearly indicate what is specifically proposed for
this project. Samples/Examples from other projects may be used but specific
commitments shall be identified for this project (i.e. member sizes, material
requirements, etc. Specification and special provisions shall be supplied if the
ATC covers materials, products, etc. not commonly used by SCDOT and not
covered in the RFP package or references. Traffic analysis shall provide
adequate information to clearly demonstrate the impacts of the Proposal on the
Project and shall contain summaries where appropriate to aid in review.
Usage: Locations where and an explanation of how the ATC would be used
on the Project.

Deviations: Clearly identify the sections and page numbers in the RFP which
is deviated and requires submission of an ATC. Include an explanation of the
nature of the proposed deviation and a request for approval of such deviations
or a determination that the ATC is consistent with the requirements of the RFP.
If consistent with the RFP, please provide the sections and page numbers in
the RFP which address the concept.

Justification: Justify use of the ATC and why the deviations from the
requirements of the RFP should be allowed.

Schedule: Proposed changes to the Project schedule if applicable. If early
delivery is proposed, Proposer shall clearly define any proposed liquidated
damages or effect to the Contract if the early date is not met.

Impacts: Identify potential impacts on vehicular traffic, safety, community,
utilities, right of way, and the environment.

History: A detailed description of other projects where the ATC has been used
under comparable circumstances, the success of such usage, and names and
telephone numbers of project owners that can confirm such statements.
Risks: A description of added risks to SCDOT and other persons/entity
associated with implementing the ATC.

Costs: An estimate of the impact of the ATC on the Proposal Price and the
ATC implementation costs to SCDOT, FHWA, Contractor, or other person
during construction, maintenance and operations.

Quality: A description of how the ATC is equal or better in quality and
performance than the requirements of the RFP.

Operations & Maintenance: Any changes in operation or maintenance
requirements associated with the ATC.

The technical response to each item outlined above shall be provided in the
Formal ATC Submittal Form, which can be downloaded from the SCDOT
Design-Build website under the SCDOT Design-Build Standard Forms section.
Text submissions shall be limited to the form and shall not be provided as
attachments.  Only drawing details, plan sheets, charts, tables, graphs,
specifications, special provisions, manufacturer data sheets, and supporting
reports/analyses can be provided as an attachment to the Formal ATC Submittal
Form.
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3.8.2

Contract ID 8862230

A maximum number of 7 formal ATCs may be submitted to SCDOT by the
Proposer for consideration.

All Formal ATCs shall be submitted electronically by uploading to the 01 ATC
folder in ProjectWise. Each Formal ATC Submittal Form and supporting
information shall be combined in one PDF file per ATC that will be uploaded to
ProjectWise. When uploading to ProjectWise, the Proposer shall enter
appropriate attributes for each document in the ProjectWise Client upload wizard.
The Proposer shall not modify or populate the following fields within the wizard:
Substage, Authorization Year, Implemented in Technical Proposal, Implemented
in Project, or Successful Proposer. The web version of ProjectWise does not
support ATC attribute uploads. The document will not upload without entering
the required attribute information.

https://www.scdot.org/business/design-build.aspx.

The Proposer shall submit Formal ATCs in accordance with the Milestone
schedule. All information being exchanged between Proposers and SCDOT shall
occur only on the specific dates shown, unless otherwise directed by the SCDOT
POC.

Review of Formal ATCs

Review of formal ATCs shall be in accordance with the information and
Milestone Schedule provided herein.

a. Initial Review: Upon completion of the initial review, SCDOT will make a
final determination in accordance with Section 3.8.3, request more
information, or provide a conditional response.

b. More Information Needed: SCDOT may submit written questions to the
Proposer as outlined in the Milestone Schedule, and/or request a one-on-one
meeting in order to better understand the details of the formal ATC. In
addition, for questions related to minor clarifications, SCDOT may submit
written questions to the Proposer anytime during the initial review or any
subsequent review. Proposers will then have the opportunity to resubmit
according to the Milestone Schedule.

c. One-on-One Meetings: Confidential One-on-One Formal ATC meeting(s)
may be scheduled to fully understand the details of any formal ATCs. These
meetings will be restricted to those persons involved in the review of the
formal ATC and limited to discussions of the Proposer’s formal ATC
approach and any outstanding confidential questions. The purpose of this
meeting is to discuss proposed changes, answer questions, and other relevant
issues. Oral responses are for information only and are not binding. Nothing
stated at any formal ATC meeting(s) will modify the RFP or Contract
Documents. SCDOT reserves the right to disclose to all Proposers any issues
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raised during the ATC meeting(s) in an addendum. However, SCDOT will
not disclose any information pertaining to an individual Proposer’s ATCs or
other technical concepts to other Proposers.

Conditional Response by SCDOT: If the SCDOT states a formal ATC is not
approved in its present form, it may be reconsidered for approval upon
satisfaction, in SCDOT’s sole discretion, of certain identified conditions that
must be met or certain clarifications or modifications that must be made by
Proposer. The Proposer shall not have the right to incorporate this formal
ATC into the Proposal unless and until the formal ATC has been resubmitted
in accordance with the Milestone Schedule, with the conditions, clarification
and modifications satisfied, and SCDOT has made a final determination.

No Response from SCDOT: If the Proposer does not receive correspondence
from SCDOT in accordance with the Milestone Schedule, the formal ATC is
deemed rejected by SCDOT, unless written notification to extend this period
is given by SCDOT.

3.8.3 Final Determination of SCDOT

SCDOT will make one of the following written determinations with respect to
each properly submitted ATC:

a.

b.

The ATC is approved.
The ATC is not approved.

The submittal does not qualify as an ATC but appears eligible to be included
in the Proposal without an ATC (i.e., the concept appears to conform to the
RFP and to be consistent with other contract requirements).

The ATC is deemed to take advantage of an error or omission in the RFP, or
other documents incorporated into the contract by reference, the ATC will not
be considered, and the RFP will be revised to correct the error or omission.

More than one formal ATC has been received on the same topic and SCDOT
has elected to exercise its right to issue an addendum to the RFP to include
that topic.

Once an ATC has been approved, only the entire ATC is eligible for inclusion
into the Proposal. The inclusion of partial ATCs into a Proposal is not allowed,
unless the individual ATCs have received separate approval by SCDOT.

Each Proposer, by submittal of its Proposal, acknowledges that the opportunity
to submit ATCs was offered to all Proposers, and waives any right to object to
SCDOT’s determinations regarding acceptability of ATCs.

3.8.4 Incorporation into Proposal

Contract ID 8862230
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3.8.5

3.8.6

3.8.7

Contract ID 8862230

A Proposer has the option to include any or all approved ATCs in its Proposal. If
SCDOT responded to an ATC by identifying conditions for approval, Proposer
may not incorporate such ATC into the Proposal unless all conditions have been
met. Copies of SCDOT’s ATC approvals, which shall include the ATC Summary
Form for each incorporated ATC, shall be included in the Technical Proposal
appendices. Proposals with or without ATCs will be evaluated against the same
technical evaluation factors set forth in the Evaluation of Proposals section, and
the inclusion of an ATC, including an ATC that provides added value or
innovation, may or may not receive a higher technical rating. SCDOT approval
of an ATC shall not be considered a guaranty that the Proposal incorporating the
ATC will be selected. SCDOT’s rejection of an ATC will not entitle the Proposer
to an extension of the Proposal submission deadline on the Milestone Schedule
or claim for additional costs or delays, including development costs, loss of
anticipated profits, or increased material or labor costs. The Total Cost to
Complete shown in the Cost Proposal shall reflect any incorporated approved
ATCs. Except for incorporating approved ATCs, the Proposal may not otherwise
contain exceptions to or deviations from the requirements of the RFP.

Value Engineering

Any ATC approved for incorporation, but that is not incorporated into the
Proposal will not be considered a pre-approved value engineering change.

Abandonment of ATC by Proposer

If the approved ATC is abandoned by the Proposer, is unable to obtain required
approvals, is otherwise proved to be infeasible, or fails to be constructed for any
reason, the successful Proposer is obligated and required to complete the Project
utilizing the original RFP requirements at the awarded cost, and shall be
responsible for any redesign costs.

Furthermore, if implementation of an ATC will require approval by a third party
(including any governmental entity or other permitting authority), and if any such
required third-party approval is not subsequently granted, then the Proposer must
comply with the requirements of the RFP.

SCDOT’s use of Concepts Contained in an ATC

SCDOT expressly reserves the right to adopt and use any ATC, approved or
disapproved, by the successful Proposer on this contract or other contracts
administered by SCDOT. By submitting a Proposal, all unsuccessful Proposers
acknowledge that upon acceptance of the designated stipend, all approved or
disapproved ATCs may be included in this contract or other contracts
administered by SCDOT and shall become the property of SCDOT without
restriction on use. Prior to contract execution, limited negotiations may be
conducted as necessary to incorporate the ideas and concepts from unsuccessful
Proposers, provided a stipend is accepted by the unsuccessful Proposer. After
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execution of the Contract, all ATCs from Proposers who have accepted a stipend
will be subject to FOIA.

3.8.8 Uniform Proposer Obligations Relating to ATCs

The successful Proposer, in addition to performing all other requirements of the
Contract Documents, shall:

f. Obtain and pay the cost of obtaining all required approvals including
approvals required to implement any approved ATC(s) incorporated into the
Contract Documents;

g. Obtain and pay the cost of obtaining any third party approvals required to
implement any approved ATC(s) incorporated into the Contract Documents;

h. Unless otherwise noted in the Contract, be responsible for all costs and/or
delays of any nature associated with the implementation of any approved
ATC incorporated into the Contract Documents; and

1. Be solely responsible for reviewing the RFP and determining if the ATC
deviates from the revised requirements if SCDOT revises the RFP after a
formal ATC has been approved. The Proposer must submit a request for
approval of all additional variances required within five (5) business days of
receipt of the RFP addendum.

3.9 Confidentiality

Subject to the provisions of these instructions and applicable public disclosure laws
applicable to the SCDOT, all Preliminary ATCs and Formal ATC submittals, and related
communications will remain confidential until the earlier of execution of the Contract or
cancellation of this procurement, provided, however, that, prior to execution of the
Contract, Preliminary ATCs and Formal ATC submittals of unsuccessful Proposers that
have agreed to and executed a stipend agreement will be subject to disclosure to the
selected Proposer in accordance with this Section.

3.10 Stipends

By submitting a Proposal in response to the RFP, the Proposer acknowledges the
following:

1. It is the intent of SCDOT to award a stipend of $30,000.00 to each responsible
Proposer that submits a responsive Technical Proposal and Cost Proposal subject to
the terms of the Stipend Agreement set forth in Section 13 of the RFP Instructions.
Shortlisting of Proposers is evidence of Proposer’s responsibility.

2. If Proposer elects to receive a stipend, the Stipend Acknowledgement form and
Stipend Agreement shall be signed by Proposer and submitted as part of the unsealed
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Technical Proposal. The Stipend Agreement will not count against the specified page
limit.

If Proposer accepts a stipend, all information obtained by SCDOT under this RFP from
or on behalf of such Proposer will become the property of SCDOT without restriction or
limitation on its use, including Alternative Technical Concepts (ATCs). If Proposer
accepts a stipend, SCDOT shall have unrestricted authority to publish, disclose,
distribute, or otherwise use in whole or in part any reports, data, or other materials
prepared under this RFP. SCDOT shall retain ownership of all plans, specifications, and
related documents. If a Proposer elects not to accept the stipend, SCDOT has no
responsibility or obligation to return the materials to the Proposer.

3.11 Changes in Proposer’s Organization; Key Individuals

In order for a Proposer to remain qualified to submit a Proposal, unless otherwise
approved in writing by SCDOT, the Proposer’s organization as identified in the SOQ
must remain intact for the duration of the procurement (i.e., until execution of the
Contract). If a Proposer wishes to make changes in the Key Individuals identified in its
SOQ including, without limitation, additions, deletions, reorganizations, changes in
equity ownership interests and/or role changes in or of any of the foregoing, the Proposer
shall submit to SCDOT a written request for its approval of the change as soon as possible
but in no event later than 10 days prior to submission of the Technical Proposal as set
forth in the Milestone Schedule. Any such request shall be addressed to SCDOT POC,
accompanied by the information specified for such individual persons in the RFQ.

If a request is made to allow deletion of any member of its team (person or entity)
identified in its RFP, the Proposer shall submit such information as may be required by
SCDOT to demonstrate that the changed team or key individual meets the RFQ and RFP
criteria including being equal or better. The Proposer shall submit its request by
uploading the completed submittal online through ProjectWise in .pdf format through the
accounts created in connection with submission of the SOQ. SCDOT is under no
obligation to approve such requests and may approve or disapprove in writing a portion
of the request or the entire request at its sole discretion.

Except as provided herein and in the Contract, a Proposer may not make any changes to
its team (including additions, deletions, reorganizations, changes in equity ownership
interests and/or role changes) after the deadline noted above. Between such deadline and
execution of the Contract, SCDOT, in its sole discretion, will consider requests by
Proposers to make changes in the Proposers’ organization based only on unusual
circumstances beyond the Proposer’s control.

In no event shall the Technical and Cost Proposal Due Dates be extended or shall SCDOT
incur any liability for any disapproval of a change in Proposer’s organization (including
specifically any change with respect to Key Individuals).

The Key Individual positions with respect to which approval must be obtained, including
the responsibilities, requirements and restrictions (including those relating to individuals
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filling of multiple Key Individual roles) of those individuals, are the Key Individual
positions listed in the RFQ.

3.12 Organizational Conflicts of Interest; Prohibited Communications; Restricted
Persons

The Proposer, and all members of Proposer’s team (including all Key Individuals) are
bound by the organizational conflict of interest, prohibited communications, restricted
persons/entities, and related provisions under the RFQ. For any conflicts of interest
identified since the submittal of the Proposer’s SOQ, Proposers shall submit the required
Disclosure of Potential Conflict of Interest Certification (found at
https://www.scdot.org/business/design-build.aspx). For avoidance of doubt, any change
in Proposer’s organization requires submission of such certification and a determination
by SCDOT

4. PROPOSAL DEVELOPMENT AND SUBMITTAL

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost Proposal.
Required forms, confidentiality list, conceptual plans, and approved Formal ATCs used in
preparing the Proposer’s Cost Proposal shall also be incorporated in the Technical Proposal as
Appendices. If a Proposer does not, at a minimum, submit a Technical Proposal Narrative and
Technical Proposal Conceptual Plans, the submittal will be considered non-responsive and will
not be reviewed/evaluated. Any concepts that conflict with the RFP discovered during the
evaluations or after award of the Project, and which are not approved as an ATC, shall not
control over the RFP and shall be resolved at no expense to SCDOT (i.e. time or cost). The
determination of whether a concept conflicts with the RFP and the resolution of that conflict
shall be at the sole discretion of the SCDOT.

4.1 Technical Proposal

The Technical Proposal Narrative shall contain no more than 10 pages, excluding the
required appendices. Charts, tables, and schedules used to explain or expand on the
Technical Proposal are to be included within the page limit and shall not be inserted into
the appendices. No additional information shall be accepted, including, but not limited
to, links to external websites, video clips, or simulations/visualizations embedded within
the Narrative.

The Technical Proposal Narrative shall be in English on single sided 8.5”x11” letter sized
paper, with minimum twelve-point Times New Roman font and double line spacing for
text. Any Conceptual Plans shall be provided in black and white on single sided 11”°x17”
paper unless otherwise noted herein.

The Technical Proposal Appendices shall only include:
Appendix A — Conceptual Plans

e A.l1 —Roadway Plans
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e A.2 —Bridge Plans
e A.3—-CPM Schedule

Appendix B — Required Forms, and Confidential and Proprietary Information Page List

Appendix C — Approved Formal ATCs being incorporated into the Proposer’s Cost
Proposal

In the Technical Proposal Narrative, Proposers shall include a discussion on its Project
Delivery and Approach or the proposal will be considered non-responsive. The Proposer
may choose to include a discussion on Innovation and Added Value; however, the
decision to not discuss Innovation and Added Value will not result in a non-responsive
proposal. The Technical Proposal Narrative shall be developed in the following
sequence:

1. Describe the Project Delivery & Approach by discussing/providing the following.
(40 points)

a. Describe the Project Delivery & Approach to include assurances and ability to
complete the Project within the required timeframe.

b. Describe your approach to design and how it minimized the need for new right-
of-way on the project.

c. Describe the proposed design submittal process and include a chart showing
anticipated deliverables in sequence that will allow SCDOT to conduct efficient
and complete reviews. Include discussion of how the design review process is
related to any proposed project phasing. Dates do not need to be included in the
chart showing anticipated deliverables.

2. Describe the Proposer’s Innovation and Added Value to the Project that clearly
provides additional benefit to SCDOT or the public. In order to receive Quality
Credit Points, the Proposer may respond to the items below within the Quality Credit
Matrix. The quality credit points assigned will be based on commitments beyond the
minimum requirements of the RFP which are summarized in the Quality Credit
Matrix The required Quality Credit Matrix may be downloaded from the SCDOT
Design-Build Website under the SCDOT Design-Build Standard Forms Section at
https://www.scdot.org/business/design-build.aspx. An innovative feature of a
Proposal means proposing practices that are not standard or customary to the
industry, nonetheless safely, efficiently, and effectively accomplish the same goal.
Innovation may include the Proposer’s means and methods, roadway alignments,
approach to Project, etc. If the Proposer wishes SCDOT to consider items, including
Formal ATCs previously authorized for inclusion in the Proposal, to be innovative or
to provide additional quality, these items shall be included in the Quality Credit
Matrix. However, SCDOT reserves the right to assign points for all items deemed
innovative and favorable to SCDOT or the public that have not been identified in this
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section. In addition, the Proposer should consider, but not be limited to, the following
items, which SCDOT considers high risk to the Project.

a. Ability to meet project schedule goals including milestone schedule dates.
b. Minimize impacts to SCDOT right of way acquisition costs.
c. Avoid or minimize impacts to utilities

In the Technical Proposal Appendices, Proposers shall provide the following items:

3. Appendix A.1: Provide Conceptual Roadway Plans (20 points). The intent scoring
Proposer’s conceptual roadway plans is for SCDOT to understand that the proposer
clearly demonstrates its understanding of requirements of the RFP and the Team’s
approach to meet those requirements. The quality of the plans will be reviewed and
scored for compliance with RFP requirements, including Formal ATC’s authorized
for inclusion in the proposal, if any, rather than plan development/preparation
conformance. The following shall be provided.

a. Typical sections for all roadways shall include as a minimum (117x17” plan
sheets):

Design speed

Functional classification

Lane configuration and widths
Shoulder and median widths
Cross slopes

Point of grade

Notes and details as necessary

b. Plan and profile for the entire project limits

Plan view shall include as a minimum:

Geometric layout with reference data
Superelevation data

Taper lengths

Deceleration/acceleration lengths

Construction limits

Existing and proposed Right of Way

Lane alignment

Clear zone limits

Horizontal clearance at obstructions (any critical locations)
Roadside barriers (location and type)

Bridge and box culverts

Limits of retaining walls

Indicate any design exceptions approved in the RFP
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e Material Staging and Laydown Areas

Profile view shall indicate:

e Grades & elevations

e Vertical curvature (PI station & elevation, length & K value, stopping site
distance design speed met)

e Bridge clearance envelopes

Cross sections only where necessary to indicate a significant difference from the
conceptual plans in the Project Information Package. These should be limited to
only those showing a significant change and may be segmented for only the areas
where changes occur (117x17” plan sheets).

Special emphasis details (where needed to clearly demonstrate understanding and
approach - isolated locations such as ramp ties, wall types, etc.) (117x17” plan
sheets).

4. Appendix A.2: Provide Conceptual Bridge Plans (40 points) which shall consist of
the following:

a.

e

Contract ID 8862230

Plan and profile of bridge, including but not limited to: horizontal and vertical
clearances, hydrology data, intent for bridge deck and bridge end drainage,
anticipated foundation type, approximate toe of slope with abutment grading and
riprap, and bearing conditions at each bent.

Superstructure typical sections and substructure elevations showing pertinent
structural elements and dimensions.

Construction staging plan for bridge work including dimensions of temporary
roadway widths both on the bridges and, where applicable, on the roadway
beneath the bridges (not required when traffic is detoured at the bridge site).
Bridge construction access plan showing areas used to access the bridge work
and showing proposed equipment and material handling locations and staging
(not required when traffic is detoured at the bridge site).

Retaining wall envelopes at the bridge ends showing top of wall, ground lines,
and bottom of wall (required only if retaining walls are proposed).

Appendix A.3: CPM Schedule (scored in Project Delivery and Approach), include
the following items at a minimum:

Design phases/breakdown

Start and finish milestones for all segments, sections, or phases
Details of traffic control plans

Traffic shifts

Utility windows

Right-of-Way acquisitions/right-of-entry

Special contract Requirements

Known or expected risks
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1.

6.

Ho a0 o

J.
7.

The T

Other activities or relationships that are critical to the Proposer’s Project Design
or construction

Appendix B: Required Forms and Confidential and Proprietary Information
include.

Stipend Acknowledgement form

Stipend Agreement

EEO Certificate

Non-Collusion Certificate

Notice of Receipt of Addendum

Updated Organization Chart and Notarized Statement of Availability of Key
Individuals

e [fSCDOT has approved the replacement of Key Individuals since short-listing,
provide an updated organizational chart from the Proposer’s Statement of
Qualifications incorporating the approved changes by the SCDOT.

o The Proposer shall include a written statement from each direct employer,
cosigned by Proposer’s Project Manager, with respect to each Key Individual
indicating that each such Key Individual identified on the original
organizational chart submitted with the SOQ or the updated organizational
chart reflecting SCDOT approvals will be available, barring any unforeseen
circumstances, at the earliest of the times and durations identified in the RFQ
and RFP, until expiration of the Warranty Period, or such earlier date as the
Contract is terminated or SCDOT releases, in writing, such Key Individual
from this requirement.

Confidential and Proprietary Information Page List (See Section 4.4)
Prequalification certificate for Proposer (lead contracting entity) identified in the
organization chart. Ifthe Proposer is a Joint Venture, prequalification certificates
for each individual member and/or partner, as well as for the Joint Venture.

A copy of the joint venture organizational agreement, if not already submitted
with the SOQ. Regardless if previously submitted, if a joint venture, consortium,
limited liability company, or corporation, Proposer shall demonstrate clearly the
joint and several liability to SCDOT of its joint venture, consortium, or limited
liability company members or corporation’s shareholders, which may be
evidenced in organizational documents or by separate certificate signed by
Proposer and Proposer’s members or shareholders.

Quality Credit Matrix.

Appendix C: Copies of approved Formal ATCs being incorporated into the

Proposer’s Cost Proposal.

echnical Proposal Narrative and Conceptual Plans submitted as a part of the

Technical Proposal will be considered a commitment and shall become part of the
Contract. If awarded the Project, the Proposer commits to deliver this Project as set forth
in their Technical Proposal and further agrees to correct all non-conforming aspects,
omitted items, and deficiencies at no additional cost to SCDOT. After award, if

Contract ID 8862230
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subsequent revisions to the Technical Proposal are desired by the Proposer, even if within
the parameters of the RFP requirements, SCDOT approval will be required. SCDOT
reserves the right to utilize the Contract Change Request process to approve any desired
revision.

4.2 Cost Proposal

The Cost Proposal shall include the completed Cost Proposal Bid Form and Bid Bond
Form provided at the end of this document. The Cost Proposal Bid Form and Bid Bond
shall be sealed in a separate envelope and delivered as part of the Cost Proposal per the
Milestone Schedule.

4.2.1

Contract ID 8862230

Bid Bond

Bid Bonds must be issued by an Eligible Bid Bond Surety (as defined below)
registered and authorized to do business in the State of South Carolina. Any
person signing a bid bond as an attorney-in-fact shall include with the bid bond
evidence of authority to bind the surety. An original, or a photocopy or facsimile
of an original, power of attorney is sufficient evidence of such authority.
Electronic, mechanically-applied and printed signatures, seals and dates on the
power of attorney shall be considered original signatures, seals and dates, without
regard to the order in which they were affixed. Proposers shall ensure that the bid
bond/proposal is written by a corporate surety company licensed for surety
authority by the Chief Insurance Commissioner of the South Carolina Department
of Insurance and has a rating of “A” or better assigned by A.M. Best Company
on its most recent Best’s Key Rating Guide (collectively such qualifications
constituting an “Eligible Bid Bond Surety”); otherwise, the bond will not be
accepted. Proposers shall ensure that the bid bond/proposal guaranty is fully
executed and indicates the name of the Proposer, the name of the surety, the
project for which the bond is issued, the penal amount of the bond, and that the
bond guaranties and names the South Carolina Department of Transportation as
the oblige. Proposal guarantees must be included in the Proposer’s response to
the RFP on the required form and submitted as part of the sealed Cost Proposal.
Failure to furnish a bid bond in the proper form and amount with the response to
the RFP may be cause for rejection of the Proposal. Bid bonds shall be payable
to SCDOT, shall be for at least five percent (5%) of the total amount of the Cost
Proposal, and shall serve as a guarantee deposit that the offer will be carried out
to Contract execution.

Failure to execute the Contract, or failure to meet and submit insurance and bond
requirements within 20 days of receipt of the Contract, shall result in its bid
security being forfeited, and the Notice of Award and Contract will be rescinded
and awarded to another Proposer. Withdrawal or attempted withdrawal of a
Proposal after the receipt of the Cost Proposal may also result in forfeiture of bid
security.
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A Proposal submitted without the Bid Bond Form may be deemed non-
responsive.

4.3 Proposal Submittal

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost
Proposal. Proposers are required to upload the Technical Proposal, signed forms, and
appendices, online through ProjectWise in fully-searchable PDF format. Two completed
submittals per team will be accepted, one original and one redacted (if the Proposer elects
to waive payment of the Stipend), and shall be uploaded by either the lead contracting
entity or lead design firm. The original proposal documents that are uploaded to
ProjectWise shall be named in accordance with the Design-Build File Naming
Conventions. If the Proposer elects to waive payment of the Stipend, redacted Proposal
documents shall be uploaded to ProjectWise using the format outlined in the Design-
Build File Naming Conventions. The naming conventions requirements can be found at
https://www.scdot.org/business/design-build.aspx. Proposers are advised of the time
required to set up new account. All requests for new accounts must be received 72 hours
prior to the Proposal deadline indicated in the Milestone Schedule. More information is
available at https://www.scdot.org/business/design-build-projectwise.aspx.

Proposers are to email one electronic copy of the Cost Proposal by the date and time
specified in the Milestone Schedule. Deliver to: DBCostProposals@scdot.org

Proposers shall receive an “Email Received Receipt Notification™ as confirmation of the
submittal. It will be the Proposer’s responsibility to contact the POC, if the POC is not
available, then contact an alternate POCs, prior to the delivery deadline, if confirmation
is not received. The contact information is below. Late submissions will be rejected.
SCDOT accepts no responsibility for misdirected or lost Proposals.

Ms. Carmen Wright; WrightCL@scdot.org; 803-737-1428

Alternate POCs
(Mr. Brian Gambrell, Mr. Michael Pitts)
(Office of Chief Counsel, Office of Alternative Delivery)
South Carolina Department of Transportation
955 Park Street, Room (302, 421)
Columbia, South Carolina 29202-0191
E-mail:

(GambrellBC@scdot.org, PittsME@scdot.org); 803-737-1268, 803-737-2566
4.4 Confidentiality of Proposals

Proposers shall specifically mark as “Confidential” any elements of their respective
Technical Proposal and Cost Proposal, as well as any pre-proposal exchanges of
information, that they consider to contain confidential or proprietary information, and the
release of which would constitute an unreasonable invasion of privacy. All markings
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must be conspicuous; use color, bold, underlining, or some other method in order to
conspicuously distinguish the mark from the other text. Do not mark the entire Proposal
as confidential or proprietary. In the Technical Proposal appendix, Proposer shall
include a list of page numbers that contain confidential and/or proprietary
information. Failure to include this list in the Technical Proposal appendix waives
the confidentiality protection and subjects the information to disclosure in
accordance with the law. In determining whether to release documents, the SCDOT will
rely on the Proposer’s marking of each page or portions of pages of documents, as
required by these instructions, as being either “Confidential” or “Trade Secret”. Proposer
shall be prepared upon request to provide justification of why such materials shall not be
disclosed under the South Carolina Freedom of Information Act, Section 30-4-10, et seq.,
South Carolina Code of Laws (1976) as amended. Proposals will be kept confidential and
will not be disclosed, except as may be required by law. Blanket designations of
confidentiality (i.e. that do not identify the specific information believed to be
confidential) may be disregarded.

The Proposer must submit one complete copy of its Proposal from which it concealed
such “Confidential” information, i.e. the redacted copy. Even in the absence of
“Confidential” information, the Proposer must submit a redacted copy of its Proposal.
The redacted copy should (i) reflect the same pagination as the original, (ii) show the
empty space from which information was redacted, and (iii) be submitted
electronically. Except for the information concealed, the redacted copy must be identical
to its original Proposal, and the SCDOT POC must be able to view, search, copy and
print the redacted copy without a password.

4.5 Non-collusion and Equal Employment Opportunity Certification

Proposers shall certify that they have not participated in any collusion or otherwise taken
any action in restraint of free competitive bidding in connection with the submission of
this Proposal on this Project. A Proposal submitted without the non-collusion
certification may be deemed non-responsive. The non-collusion certification form
provided as part of this document shall be submitted as part of the Technical Proposal
and will not count against the specified page limit. Each joint venture team member shall
submit a separate non-collusion certification.

Proposers shall complete the Equal Employment Opportunity (EEO) Performance
Certification form provided as part of this document. A Proposal submitted without the
EEO certification may be deemed non-responsive. The EEO certification form shall be
submitted as part of the Technical Proposal and will not count against the specified page
limit. Each joint venture team member shall submit a separate EEO certification.

5. EVALUATION OF PROPOSALS
5.1 Evaluation Committee

An Evaluation Committee (“Committee”) will be appointed by SCDOT to review the
Proposals. The voting committee members will be comprised of SCDOT employees. The
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committee may consult with SCDOT employees, Project stakeholders, and/or outside
consultants having expertise in the various disciplines required by the Project, including
FHWA.

5.2 Proposal Review

The Committee will review the Technical Proposals and determine responsiveness based
on the Proposal Development criteria in Section 4. Cost Proposals will be accepted from
those Proposers deemed to have responsive Technical Proposals. Proposers that submit
a non-responsive Technical Proposal will be sent a letter with an explanation as to the
reasons for determining non-responsiveness. All original copies of the non-responsive
Technical Proposal(s) will be retained by SCDOT. Reasons for determining a Technical
and/or Cost Proposal to be non-responsive may result from, but are not limited to, the
following: failure to provide all information requested in the Proposal (including
specifically correct completion of the Cost Proposal Bid Form), failure to conform to the
material requirements of the RFP, conflict of interests, conditional Proposals. Technical
and/or Cost Proposals which impose conditions that modify material requirements of the
RFP may be rejected as non-responsive. Proposers will not be given an opportunity to
correct any material finding of non-responsiveness. SCDOT reserves the right, in its
sole discretion, to disregard, seek clarification on, or waive any minor informality,
irregularity, nonconformity, discrepancy, omission, or apparent clerical mistake that, in
each case, is unrelated to the substantive content of the Proposal.

5.3 Technical Proposal Evaluation

Technical Score

All Technical Proposals will be evaluated and scored on a scale of 0 to 100 points prior
to opening the Cost Proposals. A Technical Proposal Narrative outlining the Proposer’s
Project Approach and Delivery which meets the minimum expectations of SCDOT as
described in the RFP will be scored at 40 points. Conceptual Plans providing a quality
design through sound engineering principles and practices will be scored at 60 points.
Sound engineering principles and practices are those design concepts consistent with the
RFP criteria and industry standards that are reliable, safe, and work efficiently as
determined by SCDOT. Points will be deducted from the Project Approach and Delivery
Technical Narrative and Conceptual Plans for aspects that do not conform to the RFP
requirements, have omitted items, and contain deficiencies. At SCDOT’s discretion,
points will also be deducted for aspects of a Proposal that lack sound engineering
judgement, as determined by SCDOT, in accomplishing the scope of work, incorporate
minimal design values in areas where higher values are more commensurate with the
design context, or provide unsuitable quality. A Proposer will be deemed non-responsive
if the evaluation of their Technical Proposal results in a score less than 70. The following
criteria will be used in determining the Technical Score.

Project Delivery and Approach 40 points
Conceptual Roadway Plans 20 points
Conceptual Bridge Plans 40 points
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Required Forms Pass/Fail
Total Available 100 points

Each member of the Committee will examine each Proposal in detail to measure its
contents against the evaluation factors and assign a score to each factor. The Committee
will then meet and formulate its collective conclusions. The Committee must discuss
significant variations in evaluator’s scores or assessments of technical merit and resolve
discrepancies or fully explain them. The Committee will assign the final score for each
Technical Proposal by consensus.

The Proposer may be deemed non-responsive if all fully-completed required forms are
not included in the Technical Proposal Appendices. SCDOT may, but is not required, to
seek omitted required forms prior to evaluation. If the Proposer does not provide the
omitted forms in the time allotted by SCDOT, the Proposer shall be deemed non-
responsive.

Quality Credit Score

The Proposer’s Innovation and Added Value shown in the Technical Proposal that, in the
opinion of SCDOT, provide additional benefits and added value to the Project beyond
that specified in the RFP requirements will be awarded Quality Credits up to 100 points.

5.4 Presentations

Proposers who have submitted Technical Proposals in accordance with the requirements
of the RFP will be invited by the Committee to make a presentation on the date identified
in the Milestone Schedule. The Committee may prepare Clarification and/or
Communication questions and these questions may be sent to the Proposers by the
SCDOT POC prior to the presentation. The purpose is to highlight the key elements of
its Proposal and to provide an opportunity to orally answer questions through an open
dialogue. Proposers will be permitted to ask questions during the presentation. The
presentation will be scheduled for 1 hour. SCDOT will terminate the presentation
promptly at the end of the allotted time. The format for the Proposer’s presentations is:

Introduction of Key Individuals (Proposer)

Highlight of Key Elements (maximum of 20 minutes) (Proposer)

Clarification and Communication Q&A, Open Dialogue (SCDOT and Proposer)
Wrap-up (Proposer)

The Proposer’s attendees may consist of the Proposer’s POC, Key Individuals, and other
personnel shown on the Proposer’s organization chart. However, the number of attendees
shall not exceed 12 individuals.

The presentation will not constitute Discussions or negotiations. The Technical Proposal
submitted electronically to the SCDOT will be made available to the Proposer via a
computer with large monitors suitable for display to the Committee and the Proposer’s
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attendees. The Proposers will be able to navigate through their Proposal and plans via
the SCDOT provided computer access.

The Proposers shall not bring additional information, including additional copies of the
proposal, additional plan sheets, design calculations or handouts to the presentation and
shall limit their presentation to the material provided as a part of their Technical Proposal,
and any questions posed by SCDOT.

5.5 Clarifications

SCDOT, at its sole discretion, shall have the right to seek clarifications from any Proposer
to fully understand information contained in its response to the RFP. Clarifications mean
a written exchange of information which takes place after the receipt of Proposals when
award without Discussions is contemplated. For this Project, proposals are intended to
be evaluated and award made without Discussion unless Discussions are determined to
be necessary by the SCDOT POC. Therefore, Proposer’s initial offer should contain the
Proposer’s best terms from a cost and technical standpoint. At its discretion, SCDOT
may elect to hold Discussions, despite conducting clarifications, when circumstances
dictate. Clarifications do not have to be sought with any specific number of Proposers
and do not have to address specific issues. The purpose of clarifications is to address
minor or clerical revisions in a Proposal. Examples include, but are not limited to,
transposing numbers, incomplete sentences, and contradictions. The SCDOT POC may
submit written questions to any Proposer to clarify a specific section of the Proposal and
the Proposer shall respond in writing. SCDOT will acknowledge in writing receipt of
the response. Responses will be used by the Evaluation Committee in scoring the
Proposal. Clarifications will be incorporated into the Contract and will not alter the
Contract requirements. The SCDOT POC shall have exclusive discretion regarding
whether clarification is needed. Clarification can be used by the SCDOT POC at any
point in the procurement process. Responses to any request for clarification that would
serve to expand or modify the original Proposal, or to impermissibly add, detail, or
additional content, will be disregarded.

5.6 Communications

SCDOT, at its sole discretion, shall have the right to seek communications from any
Proposer to fully understand information contained in their responses to the RFP.
Communications do not have to be held with any specific number of Proposers and do
not have to address specific issues. Communications are written exchanges, between
SCDOT and Proposers, after receipt of Proposals. The purpose of Communications is
to:

e enhance the Evaluation Committee’s understanding of Proposals; allow reasonable
interpretation of the Proposal; or facilitate the evaluation process;

e address ambiguities in the Proposal or other concerns (e.g., perceived deficiencies,
weaknesses, errors, omissions, or mistakes).
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Communications shall not be used to cure Proposal deficiencies or material omissions,
materially alter the technical or cost elements of the Proposal, and/or otherwise revise the
Proposal. The SCDOT POC may submit written questions to any Proposer to seek
Communication exchanges on perceived deficiencies, weaknesses, errors, omissions,
mistakes, or lack of sound engineering judgement in the Proposal. The Communication
process can include a oral exchange. However, the Proposer shall respond in writing to
conclude the Communication process. The written responses shall become part of the
Contract documents.

SCDOT reserves the right to conduct Discussions if clarifications, presentation or
communication exchanges reveal the need to amend the RFP.

5.7 Technical and Cost Proposal Analysis

Upon delivery of the Proposer’s Cost Proposal at the time and date outlined in the
Milestone Schedule, the Technical Score and the Quality Credit Score will be provided
confidentially in a sealed envelope to each Proposer. After distribution of the scores,
SCDOT will convene a closed session meeting; at which time, the Cost Proposals of
Proposers with responsive Technical Proposals will be opened so that the analysis may
be conducted.

The Total Cost to Complete and the other weighted criteria factors listed under the
Technical Proposal Evaluation Section for each respective Proposer will be entered into
the weighted criteria formula to determine a total weighed criteria score. Each Total Cost
to Complete will be compared against the confidential SCDOT Engineer’s Estimate.
SCDOT will analyze the Proposals to determine if an award is justified. Upon
completion of the analysis, the closed session will be adjourned and a public
announcement will be made at the time and date outlined in the Milestone Schedule.

If upon analysis, there are no apparent concerns with the Proposals, the total weighted
criteria score and the Cost Proposal information along with the Technical Score and
Quality Credit Score for each Proposer will be read aloud during the public
announcement. SCDOT intends to award the Contract to the Proposer with the highest
Weighted Criteria Score. However, the Project may be cancelled after opening, but prior
to the issuance of an award, when such action is determined in writing pursuant to the
Design-Build Procurement Manual to be in the best interest of the SCDOT. If the RFP is
cancelled, Cost Proposals may be returned to the Proposers and a new solicitation may
be conducted for the Project.

If upon analysis, there are concerns with the Proposals, the Cost Proposal information,
Technical Scores and Quality Credit Scores will not be read aloud and the Proposers will
be advised whether SCDOT will hold discussions or cancel the procurement.

5.8 Weighted Criteria Determination

Award of the Contract, if made, will be made to the responsible and qualified Proposer
whose submittals generate the highest Weighted Criteria Score. To determine the
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Weighted Criteria Score, the Proposer’s Total Cost to Complete will have a weight of 50,
the Proposer’s Technical Score will have a weight of 40 and the Proposer’s Quality Credit
Score will have a weight of 10 for a Total Weight of 100.

The Proposer submitting the lowest Total Cost to Complete will be awarded the
maximum number of points, 50. The next-lowest Total Cost to Complete will be awarded
points based on the product of: (a) the ratio of the lowest Total Cost to Complete divided
by the next-lowest Total Cost to Complete; and (b) 50 points (i.e., the points awarded for
the lowest Total Cost to Complete), with such product rounded to the nearest one
hundredth of a point. The process will continue for each of the remaining Proposer’s
Total Cost to Complete, with points being awarded based on the product of: (a) the ratio
of the lowest Total Cost to Complete divided by the respective Proposer’s Total Cost to
Complete; and (b) 50 points (i.e., the points awarded for the lowest Total Cost to
Complete), with such product rounded to the nearest one hundredth of a point.

The Technical Score and Quality Credit Score for each Proposer is converted to a
percentage and multiplied by the point value assigned to each category, with such product
rounded to the nearest one hundredth of a point.

The following formula will be used to determine the Weighted Criteria Scores.

Weighted Criteria Score = (A:’: X xA) + (% X xD)+ (% X xE)

low the lowest value from the Proposals being scored

n the Proposal that is being scored
x  weight expressed as point values define above in this section
A Total Cost to Complete all work to be performed under the Contract
D  Technical Score
E  Quality Credit Score
Example for Determining the Weighted Criteria Score
Total Costto | Weighted | Technical | Weighted | Quality | Weighted Total
Complete Cost Score Technical Credit Quality | Weighted
Proposal Score Score Score Credit Criteria
(A) (x=50) D) (x=40) Score Score
(D) (x=10)
A $30,000,000 50 90.2 36.08 56 5.6 91.68
B N/A N/A 69 N/A NA N/A N/A
C $38,000,000 39.47 92.2 36.88 64 6.4 82.75
D $31,000,000 48.39 93 37.2 72 7.2 92.79

Note: In this example, Proposal B was determined to be non-responsive and Proposal D
was determined to be the highest Weighted Criteria Score.
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In the event that two or more Proposers are determined to have the same Total Weighted
Criteria Score, the award, if made, will be made to the Proposer with the highest weighted
score for the criterion with the highest weight.

5.9 Discussions

If necessary, after the Technical and Cost Proposal analyses, SCDOT may hold
confidential Discussions with each responsive Proposer relating to aspects of its
respective Proposal. “Discussions” are written or oral exchanges with the intent of
allowing the Proposers to revise their Proposals. However, after Discussions are
concluded, SCDOT reserves the right to proceed with award without revisions to the
Proposals.

Discussions are tailored to each Proposer’s Proposal. The Discussion process is intended
to assure that Proposers fully understand the requirements of the RFP and that the
evaluation team fully understands each qualified Proposer’s Technical Proposal and the
Proposer’s ability to perform as needed. Discussions involve only a limited exchange of
information. Discussions are not negotiations. The SCDOT POC may discuss with each
Proposer deficiencies, significant weaknesses, and other aspects of a Proposal that could
be altered or explained in its Proposal. However, the SCDOT POC is not required to
discuss every area where the Proposal could be improved. The scope and extent of
Discussions are a matter of the SCDOT POC*s judgment. If SCDOT determines that
Discussions are necessary, SCDOT will forward a written invitation to the responsive
Proposers.

SCDOT reserves the right to hold multiple Discussions at any length of time with all of
Proposers. All Discussions shall be controlled by the SCDOT POC. Proposers shall not
communicate with any other SCDOT employees regarding these Discussions except at
the appropriate Discussion meetings.

At the conclusion of Discussions, SCDOT may either, 1) issue a Request for Best and
Final Offers or 2) cancel the procurement.

5.10 Best and Final Offer

At the conclusion of Discussions, if SCDOT determines that Proposal revisions are
warranted, SCDOT may issue a Request for Best and Final Offer (BAFO). Regardless of
the length or number of Discussions, there will be only one request for a BAFO. If
necessary, SCDOT may also issue an addendum to revise the RFP to allow revisions to
clarify and document understandings reached during Discussions. The Request for
BAFO will include instructions for preparing and submitting the BAFO and will include
a new Milestone Schedule. Proposers submitting a BAFO will not be requested to re-
submit any documents which are unchanged from their initial Proposals. Proposers
should provide necessary changes to individual paragraphs, as briefly as possible,
together with a table of contents, which clarifies where within the initial Proposal the
additional information or changed documents would be placed. Proposal revisions shall
include a BAFO Acknowledgement Form that acknowledges receiving all RFP
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amendments, if applicable. If only Cost Proposal revisions are requested, Proposers will
revise and resubmit the Cost Proposal, and SCDOT will analyze the Cost Proposals as
outlined in Section 5.6. If Technical Proposal revisions are warranted, Proposers will
revise and resubmit, and the procurement process will return to Section 5. A new bid
bond shall be submitted only if the final Proposal revisions to the Proposer’s Cost
Proposal are greater than its initial Cost Proposal.

5.11 Protest

5.11.1

5.11.2

Contract ID 8862230

Grounds for Protest

Protest of Contents of Solicitation (Invitation For Bids or RFPs or other
solicitation documents, whichever is applicable, or any amendment to it, if the
amendment is at issue): Any Proposer who is aggrieved in connection with a
solicitation document shall file a written protest to SCDOT’s Chief Procurement
Officer (CPO), PO Box 191, Columbia, SC 29202, within five business days of
the date of posting of the solicitation, RFQ, RFP, or other solicitation document
or any addendums to it on the SCDOT design-build website.

Protest of Short-listing: Any Protestant who is aggrieved in connection with the
selection of short-listed Proposers shall file a written protest with the CPO within
five business days of the date the short-list is posted on SCDOT design-build
website. Any matter that could have been raised pursuant to the Protest of
Contents of Solicitation, section above, may not be raised as a protest of the
selection of the short-list. The number of Proposers short-listed is not grounds
for a protest.

Protest of Award: Any Protestant who is aggrieved in connection with the award
of the Contract shall file a written protest with the CPO within five business days
of the date the Notice of Award is posted on SCDOT design-build website. Any
matter that could have been raised pursuant to the protest of contents of
solicitation or short-listing, section above, may not be raised as a protest of award.

Exclusive remedy: The rights and remedies granted in this section to Proposers,
either actual or prospective, are to the exclusion of all other rights and remedies
of Proposers against the SCDOT.

Failure to file a timely protest: If protestant fails to request a protest within the
five business days, the short-list and award shall be final.

SCDOT Procedures for Protest

Protest: A protest must be in writing, filed with the CPO, and set forth the
grounds of the protest and the relief requested with enough specificity to give
notice of the issues to be decided. The protest must be received by the CPO within
the time provided.
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Burden of Proof: The protestant bears the burden of proving the validity of the
protest or claim against the SCDOT.

Duty and Authority to Attempt to Settle Protests: Before commencement of an
administrative review, the CPO, or a designee of the CPO, may attempt to settle
by mutual agreement a protest of an aggrieved Protestant, actual or prospective,
concerning the solicitation, short-listing, or award of the Contract. Any settlement
reached by mutual agreement shall be approved by the CPO.

Administrative Review and Decision: If, after reasonable attempt, a protest
cannot be settled by mutual agreement, the CPO, or a designee, shall promptly
conduct an administrative review. The CPO shall commence the administrative
review no later than five business days after a reasonable settlement attempt and
shall issue a decision in writing within five business days of completion of the
review. The decision must state the reasons for the action taken. The decision
shall include findings of fact and conclusions of law, separately stated. A copy
of the decision along with a statement of appeal rights set forth below must be
mailed or otherwise furnished immediately to the protestant.

Finality of Decision and Appeal: The SCDOT’s decision pursuant to the above
paragraph is final and conclusive. A person adversely affected by the final
decision can appeal to circuit court and hereby waives a trial by jury regarding
any protest arising out of this procurement and any such trial will be a non-jury
trial before the South Carolina Circuit Court in Richland County.

Stay of Award: The Contract award is stayed until issuance of a final decision by
the SCDOT. Once a final decision is issued, the filing of a petition to appeal that
decision does not stay enforcement of SCDOT’s decision to award the Contract.

All Freedom of Information (FOIA) requests will be sent to the FOIA Officer in
the SCDOT Office of Chief Counsel.

6. SELECTION OF CONTRACTOR

The Chair of the Committee will present a report regarding the review of the Proposals along
with the Technical and Cost Proposal Analysis results to SCDOT Director of Construction’s
Office and recommend selection of the Proposer with the highest Weighted Criteria Score.
Prior to Contract execution, the Director of Construction’s Office may conduct limited
negotiations on any issues regarding scope, schedule, financing, inclusion of ATCs, inclusion
of any concepts submitted by another Proposer (provided a stipend is accepted by the
unsuccessful Proposer), or any information provided by the selected Proposer. If, however, no
limited negotiations are initiated, then in submitting its Proposal, the recommended Proposer
agrees to execute and deliver the Contract in the form as existed, as in the Final RFP (or last
addendum, if applicable). The Director of Construction’s Office will prepare a Secretary of
Transportation Record of Approval Form requesting authorization to award and execute a
Contract. Upon approval by the SCDOT Secretary of Transportation, SCDOT will offer a
Contract to the selected Proposer. However, if the selected Proposer refuses to execute and
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deliver the Contract (absent limited negotiations-driven revisions) or if the revised Contract
terms are not accepted by the selected Proposer or if the selected Proposer is unable to fulfill
the Contract requirements, then Proposer agrees that this constitutes a withdrawal and SCDOT
may offer a contract to the Proposer with the next highest Weighted Criteria Score and SCDOT
may elect to call upon Proposer’s bid bond/proposal guaranty pursuant to the terms thereof.

7. GENERAL INFORMATION
7.1 Reserved Rights

SCDOT reserves the right to terminate the evaluation of one or more of the Proposals if
it is determined to be in the best interest of the state to do so.

SCDOT reserves the right, at its sole discretion, to either cancel this solicitation or to re-
advertise in another public solicitation when it is in the best interest of the state to do so.

SCDOT reserves the right to reject any and all Proposals, or parts thereof, and/or to
discontinue Contract execution with any party at any time prior to final Contract
execution.

Except as to stipends under, and subject to the terms and conditions of executed stipend
agreement, SCDOT assumes no liability and will not reimburse costs incurred by firms,
whether selected or not, in developing Proposals or in Contract execution.

SCDOT reserves the right to request or obtain additional information about any and all
Proposals. SCDOT may also issue addendums to the RFP, which will be posted on the
Design-Build website and emailed to all Proposers’ Points of Contact.

SCDOT reserves the right to modify all dates indicated or projected in this RFP.

SCDOT reserves the right to appoint subcommittees, composed as it sees fit, and to
engage outside experts and consultants, in each case to assist the Committee in evaluation
of Proposals

SCDOT reserves the right to make independent calculations with respect to numbers and
calculations submitted in a Proposal for purposes of evaluation.

SCDOT reserves the right to require confirmation of information furnished by a
Proposer, and to require additional information from a Proposer.

SCDOT reserves the right to seek or obtain information from any source that, in
SCDOT’s view, has the potential to improve SCDOT’s understanding and evaluation of
Proposals.

SCDOT reserves the right to disqualify any Proposer from the solicitation for violating
any rules or requirements hereof, specified in this RFP or under applicable law.
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SCDOT reserves the right to add to the short-list any Proposer that submitted an SOQ, in
order to replace a short-listed Proposer that withdraws or is disqualified from further
participation in this solicitation.

SCDOT reserves the right to disclose information submitted or afforded to SCDOT under
this RFP or pursuant to applicable law.

SCDOT reserves the right to exercise any other right reserved or afforded to SCDOT
under this RFP and applicable law.

SCDOT reserves the right to exercise its discretion in relation to the matters that are the
subject of this RFP as it considers necessary or expedient in light of all circumstances
prevailing at the time that SCDOT considers to be relevant.

SCDOT reserves the right to revise or amend the RFP (or any processes hereunder),
specifications and/or drawings, including changes to the date the Proposal is due. Such
changes, if any, will be announced by an addendum(s) to this RFP. All information
relating to this RFP, including pertinent changes/addendums and other applicable
information ~ will be posted on  SCDOT’s  Design-Build  website
https://www.scdot.org/business/design-build.aspx. If changes are made to the RFP
within 10 days of the due date, the dates identified in the Milestone Schedule may be
adjusted accordingly. Proposers are advised to check this site frequently to ensure they
have the latest information.

7.2 Other General Terms:

Receipt of an addendum by the Proposer must be acknowledged in the space provided
on the Addendum Notice to Proposer Transmittal Form posted on the SCDOT Design-
Build website for this Project. Proposers shall submit the signed Notice with its Technical
Proposal response to this RFP. Failure to acknowledge an addendum may result in
rejection of the Proposal. Explanations or instructions given in a form other than an
addendum or ATC response letter shall not be binding.

After award, if an unsuccessful Proposer would like to schedule a debriefing, Proposer
shall submit a request within three business days from the date the award notification is
posted on the SCDOT Design-Build website for this Project. Only written requests
(emails are acceptable) for a debriefing will be scheduled. Failure to request a debriefing
within the three business day period waives the opportunity for a debriefing.

Proposer shall be held responsible for the validity of all information supplied in its
Proposal, including that provided by potential subcontractors. Should SCDOT
subsequently learn that the facts and conditions were not as stated, the Proposal may be
rejected or contract terminated for default if after award, in addition to any other remedy
available under the contract or by law.

Proposer, by submitting a Proposal, represents that it has read and understands the RFP,
its exhibits, attachments and addendums, and that its Proposal is made in compliance
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with the criteria of the RFP. Proposers are expected to examine the RFP, its exhibits,
attachments and addendums thoroughly and should request an explanation of any
ambiguities, discrepancies, errors, omissions, or conflicting statements therein. Failure
to do so will be at the Proposer's risk. Proposer is responsible for any patent ambiguity
in the RFP, its exhibits, attachments and addendums that Proposer does not bring to
SCDOT's attention.

Proposal Acceptance Period - By submitting a Proposal, Proposer agrees to hold the
Proposal offer available for acceptance a minimum of 90 calendar days after the
submission of its Cost Proposal. If a BAFO is requested, Proposer agrees to hold the
BAFO available for acceptance a minimum of 90 calendar days after the submission of
its BAFO Cost Proposal.

Submission of a Proposer’s bid is not considered complete until both the Technical and
Cost Proposals are received by SCDOT.

If a Proposer withdraws any time during the procurement, the stipend shall be forfeited
and, if the Proposer is the selected Proposer, following evaluation, SCDOT may call upon
the bid bond/proposal security pursuant to the terms thereof.

This RFP does not commit SCDOT to enter into the Contract, or proceed with the
solicitation. =~ SCDOT and the State of South Carolina assume no obligations,
responsibilities or liabilities, fiscal or otherwise, to reimburse all or part of the costs
incurred or alleged to have been incurred by parties considering a response to or
responding to this RFP. All such costs shall be borne solely by each responding
Proposers.

In no event will SCDOT be bound by, or liable for, any obligations with respect to the
Project until such time (if at all) as the Contract has been executed by SCDOT and, then,
only to the extent provided in the Contract.

A business day is hereby defined as a day in which SCDOT Headquarters is open for
business.

ET is the current Eastern Time as observed in the Eastern Time Zone for this Project.
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8. MILESTONE SCHEDULE

Milestone Schedule Date/Time

Provide RFP for Industry Review to Short-list Proposers Monday, November 14, 2022

Deadline for Proposers to submit Non-Confidential Friday, November 18, 2022
Questions on the RFP for Industry Review by 7:30am ET

Open-Forum Meeting with Proposers for RFP for
Industry Review Non-Confidential
Questions/Clarifications

Wednesday, November 30,
2022 at 3:00pm ET

Issue Final RFP Monday, December 05, 2022
Optional Confidential/Conceptual ATC Meeting Tuesday, December 6, 2022
Deadline for Proposers to submit Non-Confidential Friday, December 9, 2022 by
Questions on the Final RFP 7:30am ET

Submittal of Formal ATCs for Initial Review and Tuesday, December 20, 2022
Submittal of Confidential Questions by 7:30am ET

SCDOT Responds to Formal ATCs with final

determination, asks questions/requests information, or Tuesday, January 03, 2023

provides conditional responses

Resubmittal of Formal ATCs in its final form (no

revisions allowed after this submittal, unless requested Thursday, January 03, 2023

by SCDOT by 7:30am ET
SCDOT’s Final Determination for Formal ATCs Monday, January 09, 2023
Deadline for Proposers to submit Confidential/Non- Thursday, January 19, 2022
Confidential Questions by 7:30am ET

. . Tuesday, January 31, 2023 by
Submittal of Technical Proposals 10-00am ET
Technical Proposal Presentations February 15, 2023

Monday, March 06, 2023

Submittal of Cost Proposals from 9-00am to 10:00am ET

Public Announcement of the Technical and Cost Tuesday, March 07, 2023 at
Proposal Analysis (with team representatives present) 9:00am ET
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9. COST PROPOSAL BID FORM

Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster County

CONTRACTOR:

ADDRESS:

Provide full Project scope as described in Attachment A.

TOTAL COST TO COMPLETE (A) =

No conditional or qualified Bids will be accepted, nor Bids with reservations, assumptions, or
that are premised upon changes to the terms of the Contract, and all such Bids will be rejected.

Signature Date
Printed Name
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10. NON-COLLUSION CERTIFICATION

NON-COLLUSION CERTIFICATION
Project ID: 8862230

IN ACCORDANCE WITH THE PROVISIONS OF S.C. CODE ANN. §§ 39-3-10 ET.SEQ., 39-5-10 ET. SEQ.,
15 U.S.C. §45; 23 C.F.R. §635.112(F); AND 28 U.S.C. §1746, | HEREBY ACKNOWLEDGE THAT | AM
AN OFFICER OF THE PROPOSER FIRM AND, UNDER PENALTY OF PERJURY UNDER THE LAWS OF
THE UNITED STATES AND SOUTH CAROLINA, DECLARE, BY MY CERTIFICATION BELOW, THAT THE
FOLLOWING IS TRUE AND CORRECT, AND FURTHER, THAT THIS JOINT-VENTURE, FIRM,
PARTNERSHIP, ASSOCIATION OR CORPORATION, OR ANY OTHER LEGAL ENTITY HAS NOT, EITHER
DIRECTLY OR INDIRECTLY, ENTERED INTO ANY AGREEMENT, PARTICIPATED IN ANY COLLUSION,
OR OTHERWISE TAKEN ANY ACTION IN RESTRAINT OF FREE COMPETITIVE BIDDING IN
CONNECTION WITH THE SUBMISSION OF A BID PROPOSAL ON THE ABOVE REFERENCED PROJECT.

BY CHECKING THIS BOX[:] , | CERTIFY THAT | HAVE READ, UNDERSTAND, ACCEPT, AND
ACKNOWLEDGE ALL OF THE ABOVE STATEMENTS.

Executed on Signed:
(Date) (Officer/Proposer)
(Title)
(Address)
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11. EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

(COMPLETE THIS SECTION FOR FEDERAL PROJECTS ONLY)
EQUAL EMPLOYMENT OPPORTUNITY PERFORMANCE

Select the Certification that applies to the PROPOSER:

Certification (1)- or Certification (2) -

Select the appropriate responses in the applicable Certification:

Certification (1): Pursuant to 41 C.F.R. §60-1.7(b)(1), Previous Equal Employment Opportunity Performance
Certification, as the Prospective Prime Contractor, | HEREBY CERTIFY THAT I:

(a) (HAVE / HAVE NOT) developed and filed an Affirmative Action Program pursuant to
41C.F.R. §60-2 and/or 60-4;

(b) (HAVE / HAVE NOT) participated in a previous contract or subcontract subject to the equal
opportunity clause;

(c) (HAVE / HAVE NOT) filed with the Joint Reporting Committee, the Director of Office of
Federal Contract Compliance, or the Equal Employment Opportunity Commission, all reports due
under the applicable filing requirements,

OR

Certification (2): I, HEREBY CERTIFY that as the Prospective Prime Contractor submitting this Proposal, (CLAIM
/ DO NOT CLAIM) exemption from the submission of the Standard Form 100 (EEO-1) due to the
fact that it employs a total of less than fifty (50) employees under C.F.R. §60-1.7, or qualifies for
an exempted status under 41 C.F.R. §60-1.5.

I FURTHER CERTIFY that the above Certification will be made part of any Subcontract Agreement, or other
agreement involved with this project.

Executed on ,20 . Signed:

(Officer/PROPOSER)
Title:

Company:

Address:

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR
60-1.7(b)(1)), and must be submitted by PROPOSERS only in connection with contracts which are subject to the equal opportunity
clause. Contracts that are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally, only contracts of
$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their implementing regulations.

Proposers, Primary Members, or proposed Subcontractors (any tier) and Consultants who have participated in a previous contract
subject to the Executive Orders and have not filed the required reports shall note that 41 CFR 60-1.7(b)(1) prevents the award of
contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified
by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of
Labor.
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12. STIPEND ACKNOWLEDGEMENT FORM

Stipend Acknowledgement Form

Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster County

Proposer:

ADDRESS:

The undersigned Proposer, hereby:

Waives the stipend for this Project.

Accepts the stipend for this Project.

By accepting the stipend for this Project, Proposer agrees:

1) to execute and include the Stipend Agreement in Article XIII of the RFP with its RFP
response;

2) to submit an invoice with FEIN number for the stipend amount to the SCDOT POC after
SCDOT’s posting of the Notice of Award on SCDOT’s Design-Build Website.;

3) to transfer all rights to its Work Product used to develop the Proposal as of the date of this
acknowledgement. “Work Product” ”” means all submittals, including ATCs, ideas, innovations,
solutions, methods, processes, design concepts, materials, electronic files, marked up drawings,
cross sections, quantity lists and intellectual property, made by Proposer during the RFP process,
including the Proposal, exchange of information during the pre-Proposal and post-Proposal
period.

SCDOT will pay the stipend to each eligible unsuccessful Proposer, who has signed a Stipend
Agreement, within ninety (90) days after execution of the Contract or the decision to not award a
contract.

Date Proposer
Print Name
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13. STIPEND AGREEMENT

STIPEND AGREEMENT
Project ID: 8862230

Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster County

THIS STIPEND AGREEMENT (the “Agreement”) is made and entered into as of the  day of
, 20 , by and between the SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION (hereinafter
“SCDOT”), and ("Proposer"), with reference to the following facts:

SCDOT issued a Request for Proposal (“RFP”) for design and construction of the above-referenced Design-
Build Project (“Project”), pursuant to procurement authority granted in Section 57-5-1625 of the S.C. Code of Laws,
1976, as amended. The RFP provided for payment of stipends as provided herein. Capitalized terms used, but not
defined, have the meanings ascribed in the RFP.

NOW, THEREFORE, Proposer hereby agrees as follows:

1. Work Product.

1.1 Proposer shall prepare and submit a responsible and responsive Technical Proposal and Cost
Proposal that conforms in all material respects to the requirements and provisions of the RFP, as determined by
SCDOT, and are timely received by SCDOT in accordance with the RFP Milestone Schedule.

1.2 By signing this Stipend Agreement, Proposer agrees to transfer full and complete ownership to
SCDOT of all Work Product. The Work Product (as defined below) shall become the property of SCDOT without
restriction or limitation on its use, without further compensation or consideration, and can be used in connection with
this Project or any future projects by SCDOT. Neither Proposer nor any of its team members shall copyright any of
the material developed under this Agreement.

1.3 The term “Work Product” shall mean the Proposal and all material, electronic files, marked up
drawings, cross sections, quantity lists, submittals, alternative technical concepts (ATC), ideas, innovations, solutions,
methods, processes, design concepts, Trade Secrets or confidential information, and intellectual property, made by or
produced for Proposer in the development and submission of the Technical and Cost Proposal, including exchanges
of information during the pre-Proposal and post-Proposal period.

2. Compensation and Payment.

2.1 A stipend to Proposer for the Work Product described herein shall be $30,000.00 and is payable to
Proposer that was determined to be responsible and (1) submitted a responsive Technical Proposal and responsive
Cost Proposal to the RFP which is not selected for award of this Project, or (2) was awarded the Contract but the
Contract was terminated by SCDOT for convenience after the Submittal of Proposal Due Date (See Final RFP
Milestone schedule) but prior to the Notice to Proceed #1. Responsibility of Proposers and responsiveness of the
Technical Proposal and Cost Proposal will be determined by SCDOT as a condition of payment.

2.2 SCDOT will pay the stipend to Proposer as follows, subject (as applicable) to the following
conditions:

(a) Proposer has submitted this signed Stipend Agreement, unchanged with its response to the RFP.

(b) After posting of the Notice of Award on SCDOT’s Design-Build Website, Proposer has submitted
to SCDOT an invoice, with FEIN Number, for the Stipend amount.

(c) After execution of the Contract or the decision not to award a contract, SCDOT will pay the invoice
for the stipend amount to the unsuccessful Proposer meeting the criteria of Section 2.1 within 90 calendar days of
receipt of the invoice from Proposer.

(d) If the procurement is suspended or cancelled prior to the Proposal Due Date (see FINAL RFP
Milestone schedule), no stipend will be paid to Proposer.
(e) After the submittal of Proposals, but prior to award, if the procurement is cancelled, all Proposers

that provide a responsive Technical Proposal and Cost Proposal to the final RFP and submitted a signed Stipend
Agreement with their RFP shall receive the stipend

) In the event of a Best and Final Offer, only one stipend will be paid to each Proposer that executed
a Stipend Agreement and met the other criteria and conditions herein.

(2) No stipends will be paid for submitting RFQ responses.

(h) No stipends will be paid to a Proposer who withdraws at any time from this procurement.

Contract ID 8862230 SCDOT | Design-Build Project Page 38 of 41
Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster County, South Carolina



2.3 Acceptance by the Proposer of payment of the stipend amount from SCDOT shall constitute a
waiver by Proposer of any and all right, equitable or otherwise, to bring any claim in connection with this procurement,
procurement process, award of the Contract, or cancellation of this procurement.

2.4 The Proposer awarded the contract shall be not eligible to receive a stipend.

2.5 If Proposer elects to waive payment of the stipend, SCDOT will not use the ideas or information
contained in that Proposer’s Proposal for this Project. However, the Proposer’s Proposal will be subject to the South
Carolina Freedom of Information Act.

3. Indemnities.

3.1 Subject to the limitations contained in Section 3.2, Proposer shall indemnify, protect and hold harmless
SCDOT and its directors, officers, employees and contractors from, and Proposer shall defend at its own expense, all
claims, costs, expenses, liabilities, demands, or suits at law or equity arising, in whole or in part, from the negligence
or willful misconduct of Proposer or any of its agents, officers, employees, representatives or subcontractors or breach
of any of Proposer’s obligations under this Agreement.

3.2 This indemnity shall not apply with respect to any claims, demands or suits arising from use of the
Work Product by SCDOT.

4. Compliance With Laws.

4.1 Proposer shall comply with all federal, state, and local laws, ordinances, rules, and regulations
applicable to the work performed or paid for under this Agreement and covenants and agrees that it and its employees
shall be bound by the standards of conduct provided in applicable laws, ordinances, rules, and regulations as they
relate to work performed under this Agreement. Proposer agrees to incorporate the provisions of this paragraph in any
subcontract into which it might enter with reference to the work performed pursuant to this Agreement.

4.2 The Proposer agrees (a) not to discriminate in any manner against an employee or applicant for
employment because of race, color, religion, creed, age, sex, marital status, national origin, ancestry or disability of a
qualified individual with a disability; (b) to include a provision similar to that contained in subsection (a) in any
subcontract; and (c) to post and to cause subcontractors to post in conspicuous places available to employees and
applicants for employment, notices setting forth the substance of this clause.

5. Assignment.

Proposer shall not assign this Agreement without SCDOT’s prior written consent. Any assignment of this Agreement
without such consent shall be null and void.

6. Miscellaneous.

6.1 Proposer and SCDOT agree that Proposer, its team members, and their respective employees are
not agents of SCDOT as a result of this Agreement.
6.2 This Agreement, together with the RFP, as amended from time to time, the provisions of which are

incorporated herein by reference, embodies the entire agreement of the parties. There are no promises, terms,
conditions, or obligations other than those contained herein or in the RFP, and this Agreement shall supersede all
previous communications, representation, or agreements, either oral or written, between the parties hereto.

6.3 It is understood and agreed by the parties hereto that if any part, term, or provision of this Agreement
is by the courts held to be illegal or in conflict with any law of the State of South Carolina, the validity of the remaining
portions or provisions shall not be affected, and the rights and obligations of the parties shall be construed and enforced
as if the Agreement did not contain the particular part, term, or provisions to be invalid.

6.4 This Agreement shall be governed by and construed in accordance with the laws of the State of
South Carolina.
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IN WITNESS WHEREOF, the parties have executed this Agreement as of the date first written above.

Witness:

Recommended:

Brad Reynolds
Design-Build Program Manager

Witness:

Contract ID 8862230

SOUTH CAROLINA DEPARTMENT
OF TRANSPORATION

By:

{INSERT NAME}
Design-Build Engineer

Proposer

Name of Proposer

By:

Its:
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14. BID BOND FORM

Note: This Bid Bond form is the only means of bid security that will be accepted by the S. C. Department of Transportation.

South Carolina Department Date Bond Executed
of Transportation

BID BOND

Principal

Surety

Amount of Bond 5% OF Total Cost to Complete as shown on the Cost Proposal Bid form Date of Bid

Project

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL, hereinafter “PROPOSER” and SURETY above named are
held and firmly bound unto the South Carolina Department of Transportation, hereinafter called the Department, in the sum of the amount stated
above, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly
and severally, firmly by these presents.

The condition of this obligation is such as to operate as a guarantee that the PROPOSER will fully and promptly execute a contract
and cause to be executed bonds acceptable to the Department, all as set forth in Request for Proposal (RFP) for the Project identified above and
PROPOSER’s Response to RFP, should the same be accepted, and that not longer than twenty (20) days after the receipt by the PROPOSER of
Contract forms from the Department, Proposer will execute the form of Contract included in the RFP on the basis of the terms and conditions set
forth in the RFP and PROPOSER’S Response to RFP together with and accompanied by a Performance and Indemnity bond conforming to
bond forms located on the Design-Build website under “Standard Forms”, in the total amount of said Contract’s Contract Price (as defined
therein),, and a Payment bond conforming to the bond forms located on the Design-Build website under “Standard Forms”, in the amount of
100% of such Contract Price, , and that failure to perform shall be just and adequate cause for the annulment of the awards; and it is fully
understood that in the event of the annulment of the award, the amount of this guarantee shall immediately be at the disposal of the Department,
not as penalty, but as an agreed liquidated damage and as difficult to determine, agreed between the parties are reasonable under the
circumstances existing as of the Proposal Due Date (as defined in the RFP) to compensate the Department for losses its will incur as a result of
Proposer’s failure to enter into the Contract. Should each and all of the foregoing conditions be fulfilled and Performance and Indemnity and
Payment bonds, as set forth in the Proposal, be executed, bonds being satisfactory to the Department, this obligation shall be null and void;
otherwise to remain in full force and effect.

IN WITNESS THEREOF, the above-burden parties have executed this instrument under their several seals on the date indicated
above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative,
pursuant to authority of its governing body.

In Presence of: INDIVIDUAL OR PARTNERSHIPPROPOSER
Witness (2 Required)

1. (Seal)

2. (Seal)
Corporate Principal

Attest

Secretary Business Address
Witness (2 Required)
1. By Affix
Corporate

2. Title Seal

Corporate Surety
Witness (2 Required) Business

Address

1.
By Affix Corporate

2. Seal
Title

Note: All signatures and other information must be furnished.
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Bridge Package 15
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A DESIGN-BUILD PROJECT

BETWEEN
SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION
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NAME OF CONTRACTOR

day of , 2023
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WHEREAS, the South Carolina Department of Transportation, as an agency of the
State of South Carolina, wishes to improve the safety and operation of the state highway
system by replacing four bridges bundled in Bridge Package 15 in Anderson, Chester,
Chesterfield, and Lancaster Counties (hereinafter referred to as “the Project”); and

WHEREAS, the South Carolina Department of Transportation, as a servant of the
people of the State of South Carolina, wishes to see this strategic project completed; and

WHEREAS, limitations imposed by traditional methods of designing, and
constructing highways would mean that the Project could be completed only after an
unacceptable delay; and

WHEREAS, the South Carolina Department of Transportation, working with the
Federal Highway Administration (FHWA), has devised an innovative plan to allow the
commencement and completion of the Project in a timely and cost-effective manner; and

WHEREAS, pursuant to Section 57-5-1625 SC Code of Law, the South Carolina
Department of Transportation desires to award a highway construction contract using a
Design / Build procedure; and

WHEREAS, after a competitive process, CONTRACTOR has been selected to
participate in this venture by designing and building the Project; and

WHEREAS, the South Carolina Department of Transportation wishes to avail itself
of and rely on CONTRACTOR’s expertise and proven track record in designing and
constructing such projects, on time and within budget; and

WHEREAS, CONTRACTOR wishes to provide that expertise and to participate in
this venture for the good of the people of the State of South Carolina;

NOW THEREFORE, this Agreement is executed and made, effective as of the
Effective Date as defined herein, between the SOUTH CAROLINA DEPARTMENT OF
TRANSPORTATION (“SCDOT”) and
(“CONTRACTOR?”). In consideration of the covenants hereinafter set forth, the parties
hereto mutually agree as follows:
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CONTRACT DOCUMENTS

The Contract shall be composed of this Agreement and all exhibits, SCDOT’s Request for
Proposals and all attachments, Request for Qualifications and all attachments,
CONTRACTOR’s Proposal and all attachments, and CONTRACTOR’S Qualifications
and all attachments. In case of conflict, the order of precedence of the “Contract
Documents” shall be: (1) this Agreement; (2) Agreement Exhibits; (3) SCDOT Request
for Proposals (RFP) document and Attachment B; (4) CONTRACTOR’s Proposal and
attachments, clarifications, and communications; (5) SCDOT Request for Qualifications
(RFQ) and (6) CONTRACTOR’s Statement of Qualifications (SOQ). In the event of a
conflict between the Contract Documents and Special Provisions identified in the
Agreement Exhibits, the order of precedence shall be (1) the Contract Documents and (2)
Special Provisions. The Project Information Package is provided for information only and
is not a Contract Document. SCDOT makes no representations or warranties regarding the
accuracy of the information contained therein.

PROJECT SCOPE
A. Scope of Work

CONTRACTOR shall furnish all services, labor, materials, equipment, supplies, tools,
transportation, and coordination required to perform all design, preliminary engineering,
surveying, geotechnical services, scheduling, permitting, right of way services,
procurement, construction, utility coordination, demolition, material disposal and any other
services necessary to perform the Project as defined in the Project Scope of Work made a
part hereof as Exhibit 3, Project Design Criteria made a part hereof as Exhibit 4, Exhibits
5 through 6, and Attachment B.

B. Design and Construction Responsibilities

1. CONTRACTOR, consistent with applicable state licensing laws, shall provide,
through qualified South Carolina licensed design professionals employed by
CONTRACTOR or procured from qualified, independent South Carolina licensed
design consultants, the design work and quality control, including, but not limited
to, surveys, right of way services, roadway design, maintenance of traffic,
geotechnical exploration and design, hydraulic analyses, storm water management,
erosion control, superstructure design, and foundation and substructure design
including seismic analyses for the preparation of the required drawings,
specifications and other design submittals to permit CONTRACTOR to complete
the work in accordance with the Contract.

2. CONTRACTOR may rely on geotechnical and survey information provided in
Attachment B — Supplemental Design Criteria. The CONTRACTOR shall
incorporate the information into the final Project Documents. CONTRACTOR
shall supplement the geotechnical and survey information provided as required for
its design.
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CONTRACTOR shall provide through itself or subcontractors the necessary
supervision, labor, inspection, testing, material, equipment, machinery, temporary
utilities and other temporary facilities to permit performance of all demolition,
earthwork, drainage, foundation work, maintenance of traffic, roadway work,
structural work, excavation, erosion and sediment control work, field layout work,
construction management, engineering and inspection, utility coordination and
relocation, railroad coordination, CONTRACTOR quality control, maintenance,
and all other work necessary to complete construction of the Project in accordance
with the Contract. CONTRACTOR shall perform all design and construction
activities efficiently and with the requisite expertise, skill and competence to satisty
the requirements of the Contract. CONTRACTOR at all times shall exercise control
over the means, methods, sequences and techniques of construction.
CONTRACTOR'’s operations and construction methods shall comply with all
applicable federal, state and local regulations with regard to worker safety,
protection of health and protection of the environment and applicable permit
requirements.

CONTRACTOR shall design and construct the project in accordance with the
approved environmental document. Where new right of way is required to
construct the Project, the CONTRACTOR shall design and construct the Project so
as to minimize the additional rights of way needed while adhering to the design
criteria herein. Right of way services shall be the responsibility of the
CONTRACTOR and shall be done in accordance with Article VIII of this
Agreement. CONTRACTOR shall furnish the SCDOT a copy of any agreements
for the use of additional properties not acquired as right of way that are used in
conjunction with the construction of this Project. CONTRACTOR shall abide by
the provisions of all applicable environmental permits, any conditions of individual
right of way agreements, and all environmental commitments. The
CONTRACTOR shall sign the Contractor Certification Form and these terms will
be made part of the contract.

It shall be the responsibility of CONTRACTOR to comply with all applicable
federal, state, and local laws in connection with the services set forth in this
Contract. CONTRACTOR shall remain in good standing with the State and
promptly notify SCDOT in writing if it is determined to be disqualified, suspended,
debarred, or otherwise excluded from bidding, proposing, or contracting with any
federal or state department or agency. This obligation shall include, but not be
limited to, procurement of all permits and licenses not obtained by SCDOT
provided, however, that with respect to any permit or licenses that must be obtained
in the name of SCDOT, CONTRACTOR shall perform all functions within its
power to obtain the permit, including mitigation, and SCDOT will fully cooperate
in this effort and perform any functions that must be performed by SCDOT.
CONTRACTOR shall be responsible for payment of all charges, fees, and taxes,
and for providing all notices necessary and incident to the performance of the
Project as of the Effective Date of this Agreement. The Contract Price shall include
all charges, fees and taxes related to the above obligations and if any charges, fees
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or taxes are waived by the regulatory or governmental entity, then the amount
waived shall be deducted from the Contract Price.

CONTRACTOR shall remain in good standing with the State and promptly notify
SCDOT in writing if it is determined to be disqualified, suspended, debarred, or
otherwise excluded from bidding, proposing, or contracting with any federal or
state department of agency.

C. Design Criteria

It shall be the responsibility of CONTRACTOR to design all aspects of the Project in
accordance with the Contract Documents. For the Project, CONTRACTOR shall provide
a completed set of construction plans signed and sealed by a licensed professional engineer
in South Carolina. CONTRACTOR shall be fully responsible for the accuracy of the
design and compliance with specifications, standards and Project Criteria.

D. Design Review

1.

Contract ID 8862230

Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Design
Review Submittal Schedule to SCDOT. The Design Review Submittal Schedule
shall include a Gantt chart of the submittal packages and will serve as the basis for
reviewing the design and construction plans. The Design Review Submittal
Schedule shall be updated and included with each submittal package.
CONTRACTOR, CONTRACTOR’s design consultant, subcontractors, suppliers
and SCDOT shall discuss the schedule and procedures for submitting design plans
at the Preconstruction Meeting. CONTRACTOR, CONTRACTOR’s design
consultant, subcontractors and suppliers shall not provide any design deliverables
until the Design Review Submittal Schedule is approved by SCDOT. The Design
Review Submittal Schedule shall be included in Submittal 000.

A Design Quality Control (QC) Plan shall be submitted for review and approval
prior to any design or plan production. The plan shall clearly detail the processes
and steps utilized by the designer and contractor to consistently produce quality
designs and plans. The Design QC Plan shall be the first submittal listed in the
Design Review Submittal Schedule. CONTRACTOR shall not provide any design
deliverables until the Design QC Plan is approved by SCDOT. The Design QC Plan
shall be included in Submittal 000.

. All submittal packages shall be uploaded electronically to ProjectWise and an email

shall be sent to SCDOT that verifies the contents of the upload. A complete
submittal package shall be limited to one phase (ex. Preliminary/Right Of Way
(ROW)/Final/Release For Construction (RFC)) of one roadway segment or
structure and include all design deliverables specified in Exhibit 4z. Prior to
beginning any construction activities, permanent or temporary, the Traffic
Management Plan and Conceptual Work Zone Traffic Control plans for the entire
project shall be submitted by the CONTRACTOR and approved by SCDOT.
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If approved by SCDOT, one Maintenance of Traffic submittal package, including
but not limited to, an NPDES permit application and related plans, may be allowed
to provide the opportunity to begin construction of non-permanent work items, such
as clearing and grubbing, shoulder strengthening, minor demolition not adversely
impacting traffic or operations.

CONTRACTOR shall provide submittal packages as defined in Exhibit 4z. Prior
to commencement of permanent construction activities on any defined segment or
structure, SCDOT will have the right, but not the obligation, to review and
comment upon all submittal packages pertaining to the said segment or structure.
SCDOT reserves the right to provide comments on the design or plans at any time
when an issue is identified that is not compliant with the Project Design Criteria,
the RFP or is an error or omission.

All documents of a submittal package must be uploaded to ProjectWise by
11:59PM for the review period to begin the next business day. No more than one
new submittal package shall be uploaded to ProjectWise within a five business day
period. SCDOT reserves the right to utilize Bluebeam Studio to facilitate design
reviews between SCDOT and the CONTRACTOR. The initial review period for
each submittal package shall be 15 business days following the date SCDOT
receives an accurate and complete submittal in conformity with the contract.
SCDOT review comments will be sent to the CONTRACTOR, who shall respond
within five business days and prior to subsequent phase submittals. SCDOT will
then status CONTRACTOR’S responses and will provide additional comments, if
any, within five business days. If any open comments remain after the initial 15 day
review and subsequent 5 day review and comment periods, there will be no time
constraint for the CONTRACTOR to respond. For all subsequent rounds of
CONTRACTOR responses, SCDOT will status CONTRACTOR’S responses and
will provide additional comments, if any, within five business days. Review
comments for Preliminary, ROW, and Final phases of each segment or structure
shall be closed before the associated RFC plans are authorized to be submitted and
prior to commencement of construction, demolition or disposal activities.

CONTRACTOR shall revise design deliverables and upload to ProjectWise for
verification to allow SCDOT to close review comments. Verification design
deliverables are not required for preliminary phase submittal packages. Verification
design deliverables are required to close SCDOT comments in order to approve
ROW and authorize RFC phase submittal packages. CONTRACTOR shall clearly
identify and describe any changes made to a verification design deliverable that are
unrelated to SCDOT review comments. A complete verification package shall
include revised contents for all design deliverables with open SCDOT review
comments and be submitted along with CONTRACTOR responses. After
comments are closed and before RFC submittal packages are uploaded to
ProjectWise, any changes made to design deliverables may, at the sole discretion
of SCDOT, require a new submittal package be provided and require adjustment to
the CONTRACTOR’s Design Review Submittal Schedule.
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SCDOT’s participation in the review and comment process is fully discretionary to
SCDOT; however, no review or comment nor any failure to review or comment by
SCDOT shall operate to absolve CONTRACTOR of its responsibility to design and
build the Project in accordance with the Contract Documents or to shift
responsibility to SCDOT.

SCDOT reserves the right to reject any submittal package that is deficient or
incomplete. SCDOT will provide a written notice, including cause for rejection,
for any submittal package that does not demonstrate the work can be completed in
accordance with the Contract. Rejected submittal packages must be revised to
comply with the Contract. Revised submittal packages will be considered a new
submittal package and reviewed as described above. Rejected submittal packages
shall not in any way serve to extend the Construction Time.

E. Maintenance of Traffic

1.

The SCDOT work zone mobility requirements found within the documents known
as Rule on Work Zone Safety and Mobility: The Policy for South Carolina
Department of Transportation and Rule on Work Zone Safety and Mobility:
Implementation, Maintenance, and Safety Guidelines (Policy) shall apply to this
Project. These requirements apply to the CONTRACTOR, all subcontractors, and
designated representatives acting on behalf of the CONTRACTOR performing
duties with responsibilities relative to a work zone, including but not limited to
planning, project development, design, construction, and maintenance.

The CONTRACTOR shall design, develop, implement and maintain a set of
coordinated strategies to manage the work zone impacts of the Project designated
as the Transportation Management Plan. These strategies will include a Temporary
Traffic Control plan (TMP), a Transportation Operations component, and a
Community and Public Relations Plan component. The Policy and the anticipated
work zone impacts of the Project shall determine the level of detail, content, and
scope of the TMP. The primary component, the Temporary Traffic Control plan
shall address traffic control and safety throughout and adjacent to the Project site.
A secondary component, the Transportation Operations plan, will address
management of traffic operations in the Project site and all adjacent areas impacted
by the Project. The final component, the Community and Public Relations Plan,
addresses communications with the public and entities impacted by the Project.
The CONTRACTOR’s Transportation Management Plan and its components shall
comply with the requirements of this Agreement and subsequent Exhibits, Part 6 of
the Manual on Uniform Traffic Control Devices (MUTCD) latest edition, and
SCDOT policies, standard specifications and all addendums to the standard
specifications, the typical traffic control standard drawings for road construction,
and procedures.

F. Ownership of Documents

Contract ID 8862230
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The Project Documents are intended by the parties each to be a “work-made-for-
hire” as used in 17 U.S.C. § 101, et seq., and SCDOT shall be the owner of the
Project Documents and, except as expressly set forth otherwise in this clause F., all
associated Intellectual Property.

Upon the Effective Date of this Agreement, CONTRACTOR grants SCDOT an
irrevocable, transferable, perpetual, fully paid-up, worldwide, royalty-free,
nonexclusive license, with right to grant sublicenses, to reproduce the Proprietary
Intellectual Property and Project Documents for the purposes of, but not limited to,
promoting, using, maintaining, upgrading, or adding to the Project. The foregoing
license includes license to reproduce, modify, adapt, and disclose the Proprietary
Intellectual Property in connection with the Project and any interstate or state
highway, whether tolled, owned, or operated by SCDOT. The foregoing right to
transfer is limited to any governmental entity that succeeds to SCDOT’s ownership
of the Project.

. Upon completion of the Project, SCDOT step-in, or upon early termination of this

Agreement, CONTRACTOR shall provide all Project Documents to SCDOT in the
format designated by SCDOT.

All Proprietary Intellectual Property shall remain exclusively the property of
CONTRACTOR (or its subcontractors, suppliers, or vendors).

To the extent permitted by applicable law, SCDOT will not disclose any Proprietary
Intellectual Property other than to authorized transferees and sublicensees that, to
the extent permitted by applicable law, agree to be bound by the foregoing
nondisclosure obligation relating thereto. Notwithstanding any provision of this
Agreement to the contrary, in no event shall SCDOT or any of its directors, officers,
employees, consultants or agents be liable to CONTRACTOR, any of its
subcontractors, suppliers, or other vendors, or any affiliate of any of the foregoing,
for any losses caused by, arising out of, relating to, or resulting from any breach of
the duty of confidentiality set forth in this clause 5 and in clause 2 if such breach is
not the result of gross negligence or intentional misconduct, and CONTRACTOR
hereby irrevocably waives, and shall cause all such subcontractors, suppliers, and
other vendors, to waive, any and all claims against SCDOT or the State of South
Carolina to any such losses.

With respect to any Proprietary Intellectual Property owned by a person or entity
other than CONTRACTOR, CONTRACTOR shall obtain from such owner,
concurrently with the execution of any contract with such owner or in connection
with the first use or adaptation of the Proprietary Intellectual Property for the
Project, both for CONTRACTOR and SCDOT, a license on the same terms as
described in clause 2 above. The foregoing requirement shall not apply, however,
to mass-marketed software products (sometimes referred to as “shrink wrap
software”) owned by such a person or entity, where such a license cannot be
extended to SCDOT using commercially reasonable efforts. The limitations
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imposed upon SCDOT described in clauses 2 and 5 above shall also apply to
SCDOT’s licenses in such Proprietary Intellectual Property.

7. Definitions. For purposes of this Article IL.F., the following terms have the
meanings ascribed:

a. Intellectual Property means all current and future legal and/or equitable rights
and interests in know-how, patents (including applications), copyrights
(including moral rights), trademarks (registered and unregistered), service
marks, trade names, trade secrets, trade secret rights, designs (registered and
unregistered), design rights, utility models, circuit layouts, plant varieties,
business and domain names, inventions, solutions embodied in technology, and
other intellectual activity, and applications of or for any of the foregoing,
subsisting in or relating to the Project, Project design data or Project traffic data.
Intellectual Property includes traffic management algorithms, and software
used in connection with the Project (including software used for management
of traffic on the Project), and associated source code and source code
documentation.  Intellectual Property is distinguished from physical
construction and equipment itself and from other Project Documents (i.e.,
documents that disclose Intellectual Property).

b. Project Documents means any drawings, specifications, test data, inspection
reports, QC documents, QA documents, daily diaries, other data, and any other
documents (including plans, elevations, sections, details, diagrams,
specifications, samples, drawings, sketches, charts, calculations, depictions,
specifications, layouts, manuals, files, artwork, correspondence, and other
submittals made under this Agreement), including those in electronic form,
whether prepared by or on behalf of CONTRACTOR.

c. Proprietary Intellectual Property means Intellectual Property created, used,
applied or reduced to practice in connection with the Project or with
CONTRACTOR’s scope of the work that derives commercial value from its
protection as a trade secret under applicable law or from its protection under
patent law.

G. Construction Criteria

CONTRACTOR shall construct the Project in accordance with all applicable Federal,
State, and local statutes and regulations. All construction shall be performed in accordance
with the following criteria, which are incorporated herein by reference and made a part
hereof. The construction criteria are intended to be complementary and to describe and
provide for a complete work. Where the following construction criteria conflict, the order
of precedence shall be as listed below:

1. Approved Alternative Technical Concepts (ATCs) in CONTRACTOR’s Response
to RFP
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Exhibit 4 — Project Design Criteria

Exhibit 5 — Special Provisions

Exhibits 6 - Enivronmental

Final Construction Plans provided by SCDOT

SCDOT Standard Drawings, effective as of the most recent Standard Highway
Letting prior to the release of the Final RFP (see Design Build Website -
https://www.scdot.org/business/design-build.aspx)

SCDOT Supplemental Specifications and Supplemental Technical Specifications,
effective as of the release of the Final RFP (see Design Build Website -
https://www.scdot.org/business/design-build.aspx)

SCDOT Standard Specifications for Highway Construction, effective as of the
release of the Final RFP (see Design Build Website -
https://www.scdot.org/business/design-build.aspx)

SCDOT Construction Manual, effective as of the release of the Final RFP

Qualified Products Policies and Qualified Products List are available on SCDOT
internet website.

H. Project Management

1.

Contract ID 8862230

CONTRACTOR shall be responsible for ensuring that the Project is constructed in
conformance with the Contract, all referenced documents and specifications, and
applicable laws and regulations.

CONTRACTOR shall provide project management services sufficient to supervise
the activities of his own personnel and subcontractors. CONTRACTOR shall
provide a sufficient number of persons on site, to the satisfaction of SCDOT, to
provide for the construction management of the Project.

SCDOT will provide representatives assigned to the Project to monitor the
construction and provide necessary coordination between SCDOT and
CONTRACTOR. All costs for salary and equipment to maintain SCDOT
employees will be provided by SCDOT at no expense to CONTRACTOR. SCDOT
and FHWA, if applicable, representatives will have unrestricted access to the
Project, the work in progress, the “Daily Diaries”, and to other technical documents
and project records associated with design, construction, demolition, material
disposal, materials, quality control, materials installation, and testing. SCDOT will
receive reasonable notice of and have the opportunity to participate in any meetings
that may be held concerning the Project or the relationship between
CONTRACTOR and its consultants and subcontractors when such meetings are
associated with technical matters, progress, or quality of the Project. As used in
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this paragraph, “notice” shall require actual written notice to SCDOT or SCDOT’s
Agent.

I. Control of the Work

1.

CONTRACTOR shall determine the appropriate means, methods and scheduling
necessary to complete the work timely and in accordance with all construction
requirements. SCDOT and FHWA, if applicable, will have the right to review and
inspect the work at any time.

If, at any time, SCDOT observes or has actual notice of any fault or defect in
CONTRACTOR’s performance of this Agreement, SCDOT will comply with the
provisions of Article XVII, Default, Suspension and Termination. SCDOT is not
required to discover or to accept defective or faulty work. SCDOT’s right to have
defective or faulty work promptly corrected shall not be waived by any action of
SCDOT.

SCDOT will have the authority to suspend the work, in accordance with Article
XVIII of this Agreement.

J. Contract Deliverables

CONTRACTOR shall submit deliverables including, but not limited to, the following
as set forth in the CONTRACT. All deliverables shall contain proper references to
both the Contract ID number and the appropriate Project ID number for that specific
location. Deliverables noted below with an asterisk shall be included in the Design
Review Submittal Schedule and follow Design Review procedures as outlined in
Article II, Section D of the Agreement.

1.

2.

Contract ID 8862230

Contract Deliverable Matrix

All deliverables as specified in Exhibit 4z*

CPM Schedule, as specified in Article IV

Design Review Submittal Schedule including Gantt Chart of Submittals*
Schedule of Values, as specified in Exhibit 2

Design QC Plan*

Construction QC Plan

Clearing and Grubbing Plan

CONTRACTOR’s Erosion Control Plan
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.
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SCDHEC Notice of Intent (NOI) for Stormwater Discharges Covered Under SC
NPDES Construction General Permit SCR160000) & Storm Water Pollutant
Prevention Plan and signed Contractor Certification Form (SCDHEC 0437)

Wetland and Stream Mitigation
Crane Operator Documents

Community and Public Relations Support Plan, as specified in Article X and
Exhibit 5

EEO, DBE, and OJT Requirements, as specified in Article XVIII & Exhibit 5
Right-of-Way documents, as specified in Article VIII

Escrow Proposal Documents

CONTRACTOR’s Materials Certification

Railroad Coordination Documents & Insurance Certificates per Exhibit 6

HAZMAT surveys for structures not already surveyed, SCDHEC Notice of
Demolition for RCE Signature

Utility Coordination Reports, including Utility Agreements, and Supporting
Documentation

Right of Way Plats and Monuments (per Preconstruction Advisory Memorandum
#8)

Shop Plans and Working Drawings

As-Built Plans

K. Incorporation of ATCs

1.

Contract ID 8862230

In the event that the approved ATCs incorporated into the Contract Documents
require additional third-party approvals, governmental approvals, permits, analysis,
assessment, or findings prior to implementation, CONTRACTOR shall (a) be
solely responsible for the cost and schedule impact of any related review, analysis,
assessment, approvals, permits and findings; (b) be solely responsible for the risk
that any approvals, permits or findings are not granted, issued, approved or obtained
or timely granted, issued, approved or obtained; and (c) not be entitled to any
increase in the Contract Price or extension of the Contract Time as a result of any
delay or cost associated with any such approvals, permits, analysis, assessment, or
findings related to such ATC, including the inability to obtain any approvals,
permits or findings.
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If the Contract incorporates any approved ATCs and: (a) CONTRACTOR does not
comply or is unable to comply with one or more of SCDOT conditions, restrictions,
or other constraints on implementation imposed in connection with approval of the
ATC, (b) CONTRACTOR is unable to obtain any approval, permit, or finding
required for the ATC, or (c) the ATC otherwise proves to be infeasible, then
CONTRACTOR shall comply with the Contract requirements that would have been
applicable but for the ATC, without any increase in the Contract Price, extension
of the Contract Time or any other entitlement to a change order hereunder. In such
case and depending upon the circumstances (including if CONTRACTOR fails to
use all reasonable efforts to implement the ATC or obtain any such approvals,
permits, or findings, SCDOT may also be entitled to (i) a reduction in the Contract
Price in an amount equal to the estimated value of the ATC on the Cost Proposal,
as reasonably determined by SCDOT, but which in no event shall be less than cost
(plus mark-up and profit) of the ATC as reflected in the Cost Proposal, and (ii) a
reduction in the Contract Time in an amount equal to the estimated schedule savings
as a result of the ATC not being implemented, as reasonably determined by
SCDOT.

. ATCs submitted by unsuccessful Proposers who have accepted the stipend may, in

SCDOT’s sole discretion, be presented to CONTRACTOR as a Contract Change
Request.

L. Subcontracts

1.

Contract ID 8862230

CONTRACTOR shall retain or cause to be retained only subcontractors that are
qualified, experienced and capable in the performance of the portion of the work
assigned. CONTRACTOR shall assure that each subcontractor has at the time of
execution of the corresponding subcontract, supply agreement, or other vendor
contract, and maintains at all times during performance of the assigned work, all
licenses required by applicable laws. For purposes of this clause, “subcontract,
supply agreement, or other vendor contract” shall be referred to as a “Subcontract.”

The retention of subcontractors by CONTRACTOR will not relieve
CONTRACTOR of its responsibility hereunder or for the quality of the work or
materials provided by it. CONTRACTOR shall supervise and be fully responsible
to SCDOT for the acts, omissions, negligence, intentional misconduct, or breach of
applicable law, contract, governmental approval or permit by any subcontractor,
vendor, supplier, or other contractor to CONTRACTOR (a “subcontractor”, or by
any member or employee of CONTRACTOR or any such subcontractor, vendor,
supplier, or other contractor (each, a “Contractor-Related Entity”), as though
CONTRACTOR directly employed all such individuals. No subcontract entered
into by CONTRACTOR will impose any obligation or liability upon SCDOT to
any such subcontractor or any of its employees. Nothing in this Agreement will
create any contractual relationship between SCDOT and any subcontractor.

Each Subcontract shall:
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Set forth a standard of professional responsibility or a standard for commercial
practice equal to the requirements of this Agreement and prudent industry
practices for work of similar scope and scale and shall set forth effective
procedures for claims and change orders.

Require the subcontractor to carry out its scope of work in accordance with this
Agreement, all applicable governmental approvals and permits, and applicable
law.

Physically Include Form FHWA-1273.
Incorporate the general wage decisions applicable to the Project.

Without cost to CONTRACTOR or SCDOT, expressly permit assignment to
SCDOT or its successor, assign or designee of all CONTRACTOR’s rights
under the Subcontract, contingent only upon delivery of request from SCDOT
following termination of this Agreement, allowing SCDOT or its successor,
assign or designee to assume the benefit of CONTRACTOR’s rights with
liability only for those remaining obligations of CONTRACTOR accruing after
the date of assumption, such assignment to include the benefit of all
subcontractor ~ warranties, indemnities, guarantees and professional
responsibility.

Expressly state that any acceptance of assignment of the Subcontract to SCDOT
or its successor, assign or designee shall not operate to make the assignee
responsible or liable for any breach of the Subcontract by CONTRACTOR or
for any amounts due and owing under the Subcontract for work or services
rendered prior to assumption (but without restriction on the Subcontractor’s
rights to suspend work or demobilize due to CONTRACTOR’s breach).

Expressly include a covenant to recognize and attorn to SCDOT upon receipt
of notice from SCDOT that it has exercised its rights under this Agreement
(including specifically step-in rights in the context of Contractor Defaults),
without necessity for consent or approval from CONTRACTOR or to determine
whether SCDOT validly exercised its rights, and CONTRACTOR’s covenant
to waive and release any claim or cause of action against the subcontractor
arising out of or relating to its recognition and attornment in reliance on any
such notice.

. Not be assignable by the subcontractor to any person or entity other than

SCDOT (or its assignee) without CONTRACTOR’s prior consent.

Not be assignable by the CONTRACTOR to any person other than SCDOT (or
its assignee) without SCDOT’s prior consent.

Expressly include requirements that the Subcontractor will: (i) maintain usual
and customary books and records for the type and scope of business operations
in which it is engaged (e.g., constructor, equipment supplier, designer, service
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provider); (i1) permit audit thereof with respect to the Project or work by each
of CONTRACTOR, FHWA and SCDOT pursuant to this Agreement, (iii)
provide progress reports to CONTRACTOR appropriate for the type of work it
is performing sufficient to enable CONTRACTOR to provide the reports it is
required to furnish SCDOT under this Agreement.

Include the right of CONTRACTOR to terminate the Subcontract in whole or
in part upon any termination by SCDOT of this Agreement for SCDOT’s
convenience without liability of CONTRACTOR or SCDOT for the
subcontractor’s lost profits, business opportunity, or any consequential,
incidental, indirect, special, or punitive damage.

Expressly require the Subcontractor to participate in meetings between
CONTRACTOR and SCDOT, upon SCDOT’s request, concerning matters
pertaining to such Subcontract or its work.

. Include an agreement by the subcontractor to give evidence in any dispute

resolution proceeding pursuant to this Agreement, if such participation is
requested by either SCDOT or CONTRACTOR.

Expressly include a provision prohibiting cross-contract offset between the
parties thereto, meaning that if a subcontractor is performing work on multiple
contracts for the other party to the Subcontract or the other party’s affiliates, the
other party or its affiliate shall not withhold payment from the subcontractor on
its Subcontract because of disputes or claims on another contract.

Expressly require the subcontractor to make payments to sub-subcontractors,
and be liable for interest payments to sub-subcontractors, under applicable law.

Contain no waiver of the prompt payment protections for the subcontractor
provided under applicable law.

Expressly provide that all claims and charges of the subcontractor and its
subcontractors at any time shall not attach to any interest of SCDOT in the
Project or the Project ROW.

Expressly include a covenant, expressly stated to survive termination of the
Subcontract, to promptly execute and deliver to SCDOT a new contract
between the subcontractor and SCDOT on the same terms and conditions as the
Subcontract, in the event: (i) the Subcontract is rejected by CONTRACTOR in
bankruptcy or otherwise wrongfully terminated by CONTRACTOR; and (i1)
SCDOT delivers request for such new contract following termination or
expiration of this Agreement.

Be consistent in all other respects with the terms and conditions of this
Agreement to the extent such terms and conditions are applicable to the scope
of work of such subcontractors, and include all provisions required by this
Agreement.
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Expressly require the Subcontractor to notify CONTRACTOR and SCDOT, in
writing, promptly following any determination by any federal or state
department or agency that the subcontractor is disqualified, suspended,
debarred, or otherwise excluded from bidding, proposing, or contracting with
any such federal or state department or agency.

CONTRACTOR shall not amend any Subcontract with respect to any of the
foregoing matters without the prior consent of SCDOT.

CONTRACTOR shall not enter into any Subcontracts with any person or entity
then debarred or suspended from submitting bids by any agency of the State.

Additional Requirements Relating to Subcontracts

a.

Prior to any subcontractor performing any work on the Project,
CONTRACTOR shall submit the Subcontractor/Hauler Approval Request
Form for approval. SCDOT reserves the right to request the subcontract at any
time. If requested by SCDOT, then CONTRACTOR shall submit a true and
complete copy of the proposed Subcontract to SCDOT for such review and
approval. SCDOT may disapprove any proposed Subcontract for reasons to
include but not limited to default or delinquency of subcontractor.

Subcontracts with Affiliates

a.

For purposes of this clause, “Affiliate” means (i) any equity member of
CONTRACTOR, (ii) any person or entity who directly or indirectly, through
one or more intermediaries, controls or is controlled by, or is under common
control with CONTRACTOR or any such equity member, or (iii) any person or
entity for which ten percent or more of the equity interest in such person or
entity is held directly or indirectly, beneficially, or of record, by
CONTRACTOR, any such equity member, or any affiliate of any person or
entity described under clause (ii). “Control” means the possession, directly or
indirectly, of the power to cause the direction of the management of an entity,
whether through voting rights, securities, by contract, family relationship, or
otherwise.

CONTRACTOR shall have the right to have work and services performed by
Affiliates only under the following terms and conditions (in addition to all other
general requirements for Subcontracts set forth in this Agreement):

(1) CONTRACTOR shall execute a written Subcontract with the Affiliate;

(ii.)  The Subcontract shall comply with all applicable provisions of this
clause, be consistent with prudent industry practices, and be in form and
substance substantially similar to Subcontracts then being used by
CONTRACTOR or Affiliates for similar work or services with
unaffiliated subcontractors;
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The Subcontract shall set forth the scope of work and services and all
the pricing, terms and conditions respecting the scope of work and
services;

The pricing, scheduling and other terms and conditions of the
Subcontract shall be no less favorable to CONTRACTOR than those
that CONTRACTOR could reasonably obtain in an arms’ length,
competitive transaction with an unaffiliated Subcontractor.
CONTRACTOR shall bear the burden of proving that the same are no
less favorable to CONTRACTOR; and

No Affiliate shall be engaged to perform any work or services which
this Agreement states are to be performed by an independent or
unaffiliated party.

No Affiliate shall be engaged to perform any work or services that
would be inconsistent with prudent industry practices.

CONTRACTOR shall make no payments to Affiliates for work or services in
advance of provision of such work or services, except for reasonable
mobilization payments or other payments consistent with arm’s length,
competitive transactions of similar scope.

III. CONTRACT PRICE/CONTRACT PAYMENTS

A. Contract Price

The “Contract Price” shall be $

. In consideration for the Contract Price,

CONTRACTOR shall perform all of its responsibilities under the Contract. The Contract
Price shall include all work identified in the Agreement and subsequent Exhibits and as
identified in the Cost Proposal Bid Form — EXHIBIT 1.

B. Contract Price Adjustments

1.

Contract ID 8862230

Allowable adjustments

When expressly permitted hereunder, only to the extent so permitted, and except as
otherwise expressly stated with respect to an aspect of the work (or basis for a
change to the Contract Price), the Contract Price may be added to or deducted from
as a result of any of the following:

a. A “Change” or “Force Account Directive”.

b.

C.

Differing site condition as set forth in Article XIII.

Suspension for Convenience as set forth in Article XVII.

Intentional or bad faith acts or omissions by SCDOT that unreasonably interfere
with CONTRACTOR’s performance and cause delay of work on the critical
path of the Project.
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e. Changes in legal requirements or regulations that are effective subsequent to
the date of submission of CONTRACTOR’s response to the RFP.

f. Discovery of hazardous materials not previously identified in Exhibit 6 Project
Design Criteria and Attachment B as set forth in Article XI

g. Discovery of archeological or paleontological sites not previously identified as
set forth in Article X.

h. Actual Premium Right Of Way Acquisition Costs as set forth in to Article VIII.
No additional amount for overhead, profit, bonds and insurance will be
considered for this item.

i.  Adverse Utility Adjustments impacts meeting the requirements as set forth in
Article VII.

If the critical path is not affected, the Contract Price may be adjusted as follows. The
additional 10% adjustment accounts for costs attributable to profit and all overheads.

Allowable Contract Price Adjustment = Direct Costs + (10% x Direct Costs)

If the critical path is affected, the Contract Price may be adjusted as follows. The
additional 10% adjustment accounts for costs attributable to profit and all overheads
(except Extended Job Site).

Allowable Contract Price Adjustment
= Direct Costs + Extended Job Site Overhead
+ (10% x (Direct Costs + Extended Job Site Overhead))

Extended Job Site Overhead equals the Rate (D), established in Exhibit 5, times an
approved Time Extension.

Other than as provided above, the Contract Price shall not be increased for Contract
Time extensions or, except as expressly stated otherwise herein, delay damages.
Contract Price adjustments shall be documented by change order through the Contract
Change Request process signed by both parties and shall be reflected immediately in a
revision to the Schedule of Values. No claim by the CONTRACTOR for an adjustment
hereunder shall be allowed if notice is not given prior to final payment under this
Agreement.

2. Changes

a. A “Change” shall be any deviation or variation from the Project Scope or the
Project Criteria. No Change shall be implemented without the express written
approval of SCDOT.
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SCDOT or the CONTRACTOR may initiate a “Contract Change Request” in
writing via the Contract Requests process in Exhibit 5. If SCDOT approves the
change, CONTRACTOR shall perform the services as changed.

3. Force Account Directive

a.

A Force Account Directive is a written order from SCDOT directing a Change
prior to agreement with CONTRACTOR on adjustment, if any, to the Contract
Price or Contract Time. Ifa price for the work cannot be agreed upon or a time
constraint requires expedited work, CONTRACTOR shall perform the work
under Force Account Procedures as outlined in Section 109.5 of SCDOT’s
Standard Specifications.

4. Direct Costs

For the purpose of a Contract Price Adjustment, “Direct Costs” shall be defined as:

a.

f.

Costs of labor, including social security, old age and unemployment insurance,
fringe benefits required by agreement or custom, and workers’ compensation
insurance;

Costs of materials, supplies, and equipment, including cost of transportation,
whether incorporated or consumed;

Actual costs of machinery and equipment owned by CONTRACTOR or any
affiliated or related entity exclusive of hand tools;

Actual costs paid for rental of machinery and equipment exclusive of hand
tools;

Costs of premiums for all bonds and insurance, permit fees, and sales, use or
similar taxes; and

Costs incurred or fees paid for design work related to the change or event.

C. Contract Payments

1. Schedule of Values

Prior to execution of this Agreement, CONTRACTOR shall provide a Schedule of
Values acceptable to SCDOT and work may not start until the Schedule of Values is
approved by SCDOT. The Schedule of Values will serve as the basis for cost loading
of the CPM Schedule. The CPM schedule shall include sufficient information to
provide for monetary and quantitative tracking of the work by SCDOT. Updates to the
cost-loaded CPM schedule will serve as the basis for progress payments requested by
and made to CONTRACTOR. If the Contract Price is adjusted, CONTRACTOR shall
revise its Schedule of Values and the CPM Schedule to reflect the adjustment in the
Contract Price. The revised Schedule of Values must be approved by SCDOT prior to

Contract ID 8862230
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the time for the subsequent request for a progress payment otherwise no progress
payments will be made. The Schedule of Values shall be incorporated herein as
EXHIBIT 2. The Schedule of Values should include Lump Sum items that will serve
as measurement and payment for any item referred to in this Contract as a “contract
unit bid price” item.

2. Mobilization

Mobilization shall not exceed 5% of the Total Contract Cost as shown in the Schedule
of Values. Mobilization will be paid in two equal installments. The first will be paid
in the progress payment immediately following Notice to Proceed, and the second will
be paid at the start of construction.

3. Periodic Progress Payment Applications

No application for payment of the Contract Price shall be submitted until SCDOT gives
a notice to proceed. Applications for payment of the Contract Price may be submitted
once a month. Each application for payment of the Contract Price shall set forth, in
accordance with the Schedule of Values and the cost-loaded CPM schedule, the
percentage of all items comprising the work completed since CONTRACTOR’s
immediately prior request for payment. The application for payment of the Contract
Price may also request payment for equipment and materials not yet incorporated into
the Project, provided that (i) SCDOT is satisfied that the equipment and materials are
suitably stored at either the Project or another acceptable location, (ii) the equipment
and materials are protected by suitable insurance and (iii) upon payment, SCDOT will
receive title to the equipment and materials free and clear of all liens and encumbrances.

4. Periodic Progress Payments

SCDOT will review each application for payment and respond within seven calendar
days. SCDOT will generate an “Estimate Summary to Contractor” and “Contractor
Concurrence Form” for CONTRACTOR review. The “Contractor Concurrence
Form”, with the attached “Estimate Summary to Contractor”, shall be the undisputed
application for payment. SCDOT will make each payment within 21 calendar days of
the receipt of the corresponding undisputed application for payment. In the event of a
dispute over the quality of work or percentage of the Project completed, SCDOT’s
decision is controlling and final. Payment by SCDOT will not preclude or estop
SCDOT from correcting any measurement, estimate, or certificate regarding the
percentage completion of the Project, and future payments may be adjusted
accordingly.

5. Prompt Payment of Subcontractors

CONTRACTOR shall comply with the requirements of the SCDOT Prompt Payment
Clause Supplemental Specification.

6. Withholding of Payment
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SCDOT may withhold all or part of any payment under the Contract for any of the
reasons listed below. Any funds withheld will be released upon CONTRACTOR fully
remedying the defect, fault, or failure and will be included in the next regularly
schedule pay estimate. Payment will be subject to retainage if applicable.

a.

b.

d.

c.

Any CONTRACTOR default as set forth in Article XVII;

Reasonable evidence that the Work will not be Substantially Complete within
the Construction Time as adjusted and that the unpaid balance of the Contract
Price will not be adequate to cover Liquidated Damages for the actual
unexcused delay;

Any fines or other charges to SCDOT due to CONTRACTOR’s failure to
comply with permit requirements or other regulations;

Notice of cancellation of insurance;

Violation of QC plan requirements;

D. Retainage

Provided the Project is proceeding satisfactorily, SCDOT will not withhold retainage.
However, if at any time SCDOT determines that CONTRACTOR fails to meet contract
terms or the Project is not proceeding satisfactorily, SCDOT may retain up to 10% of
the Contract Price as retainage.

IV.  CONTRACT TIME

A. Project Schedule

1.

Contract ID 8862230

Time for Completion of Project: Time is of the essence. The Project shall be

Substantially Complete within 630 calendar days from Notice to Proceed. The
Notice to Proceed shall be no later than 45 days from the effective date of the
Agreement. For all currently closed bridges, teams shall establish and begin
maintaining their detour signage within 45 days of Notice to Proceed. Final
Completion shall be reached as defined in paragraph 5 below.

a.

Contract Time shall be the number of calendar days from effective date of
agreement to Final Completion.

Construction Time for currently closed bridges is defined as calendar days from
Notice of Demolition set forth by the date of bridge demolition to Substantial
Work Completion on the Project. Each bridge shall be substantially complete
within the calendar days specified in the table below. Notice of Demolition shall
be submitted to the Resident Construction Engineer a minimum of 30 days prior
to beginning bridge demolition.
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c. For the S-108 bridge site, the CONTRACTOR shall provide the Resident
Construction Engineer a written Notice of Closure indicating the effective date
for the full closure of the S-108 bridge to through traffic. Notice of Closure shall
be submitted to the Resident Construction Engineer a minimum 30 days prior
to official closure of the bridge. Construction time will start when the bridge is
fully closed to traffic. A travel lane in one direction may be closed prior to the
Notice of Closure if all traffic movements are accommodated under a two-way,
one-lane operation.

d. Contractor may perform clearing and grubbing and utility relocations in
advance of the Notice of Closure/Demolition provided detour/construction
signage is in place.

Number Route Crossing Structure Asset Construction
Number Number Time [calendar
days]
1 S-4-294 E Broad St WILSONS CREEK | 0470029400200 2650 150
2 S-12-53 Old Winnsboro LITTLE ROCKY 1270005300200 5909 210
Road CREEK
3 S-13-108 Outen Road BROWN CREEK | 1370010800100 7228 180
4 S-29-765 HANGING ROCK | 2970076500100 2771 180
Hanging Rock Creek CREEK
Road

2.
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Substantial Completion: When CONTRACTOR believes that it has reached
Substantial Completion, it shall notify SCDOT in writing. Substantial Completion
is the point in the Project when the work has been constructed to the typical section
in the plans over the entire length of the Project, including tie ins to adjacent
projects or existing roads, all travel lanes are open to the public, all safety features
are installed and are being properly maintained, no lanes will have to be closed to
complete any remaining work, and all work is completed except for “Project Close-
out Activities”. “Project Close-out Activities” are defined as punch list items, site
clean-up, demobilization, and final Project documentation, including but not
limited to as-built plans.

Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a
schedule for the Project using the Critical Path Method of scheduling (hereinafter
called “CPM Schedule”). Prepare a Level II CPM Schedule in accordance with
this agreement and the SCDOT Supplemental Specifications with the following
exceptions:

a. Submit to the SCDOT the initial baseline CPM schedule within 30 days from
the Effective Date of this Agreement. No contract payment will be made to
Contractor and no construction work may begin until a CPM baseline schedule
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is received and accepted by SCDOT. Update the baseline CPM schedule for
monetary and quantitative tracking purposes as RFC plans are developed.

b. Cost-load the CPM schedule using the expenses identified in the schedule of
values. Use the schedule of values to establish Expense Categories and assign
to the correct activities.

c. Include submittal activities. Allow duration for these activities to include
SCDOT review periods.

d. Reuse of deleted activity ID’s from schedule update to schedule update is not
allowed.

e. Failure to include any element of work or any activity including but not limited
to utility relocation, right of way acquisition, and permitting will not relieve the
CONTRACTOR from completing all work within the Construction Time at no
additional time or cost to the SCDOT, notwithstanding the acceptance of the
schedule by SCDOT.

f. Develop project specific calendars reflecting all seasonal restrictions included
in this Agreement and non-work days. Address durations for weather within
activity duration, not within the calendar.

g. Use only a Work Breakdown Structure (WBS) to organize schedule activities.
At a minimum, breakout the design and construction phases. These two
breakouts should have the same parent within the structure.

h. Submit monthly updates no later than 15 days following the most recent
estimate period end date, whether or not an estimate was generated. Set the
data date the same as the most recent estimate period end date.

i. If SCDOT determines any schedule submission is deficient, it will be returned
to the CONTRACTOR. A corrected schedule shall be provided within 7
calendar days from the SCDOT’s transmittal date.

j. The CONTRACTOR may plan for early completion; however, the schedule
shall never reflect a completion date earlier than the original Substantial
Completion date. SCDOT will not be liable in any way for CONTRACTOR’s
failure to complete the Project prior to the original Substantial Completion date.
Any additional costs, including extended overhead incurred between
CONTRACTOR’s scheduled early completion date and the original Substantial
Completion date, shall be the responsibility of the CONTRACTOR.

k. Include in each narrative a detailed listing of crews utilized on activities and
their responsibilities. In lieu of this, the Contractor may request to submit a
Resource Loaded CPM schedule.

4. Progress Review Meetings:
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a. Review Meetings shall be held between CONTRACTOR and SCDOT at least
every 2 weeks. Periodic construction meetings shall be held by
CONTRACTOR with its consultants and subcontractors to coordinate the work,
update the schedule, provide information and resolve potential conflicts.

b. SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at
which all principal parties are expected to attend. These meetings will be held
the week before the application for payment is due so that job progress will
coincide with the payment application. At this meeting, CONTRACTOR shall
provide the most recent schedule with notations showing actual start dates,
actual finish dates, and activity progress. If the schedule provided indicates an
actual or potential delay to the completion of the Contract, CONTRACTOR
shall provide a narrative identifying the problems, causes, the activities affected
and describing the means and methods available to complete the Project by the
Contract Time.

5. Final Completion: Final Completion shall be achieved within 90 calendar days of
Substantial Completion as defined in this Agreement. When CONTRACTOR
believes that all elements of its work on the Project, including all of the
requirements of the Contract, have been completed, it shall notify SCDOT in
writing. Within 30 days thereafter, SCDOT will acknowledge project completion
or will advise CONTRACTOR in writing of any aspect of the Contract or the
Project Scope that is incomplete or unsatisfactory. CONTRACTOR shall complete
all corrective action within thirty (30) days after written notification of incomplete
or unsatisfactory items. CONTRACTOR will notify SCDOT in writing upon
completion of necessary corrective action. SCDOT will verify satisfactory
completion of the corrective action in writing to CONTRACTOR. The number of
days referenced above to achieve Final Completion does not include SCDOT’s
review period and the CONTRACTOR s corrective action time. Upon verification,
the Project shall be deemed to have achieved Final Completion.

6. Long Stop: Long Stop Dates shall be defined as 90 calendar days after Substantial
completion and 90 calendar days after Final Completion.

7. Inspection/Acceptance; No Waiver: No inspection, acceptance, payment, partial
waiver, or any other action on the part of SCDOT will operate as a waiver of any
portion of this Agreement or of any power reserved herein or any right to damages
or other relief, including any warranty rights, except insofar as expressly waived by
SCDOT in writing. SCDOT will not be precluded or estopped by anything
contained herein from recovering from CONTRACTOR any overpayment as may
be made to CONTRACTOR.

B. Time Extensions

Time may be extended if there is a delay to the critical path of the Project caused by an
event listed below. All requests for time extensions shall be made in writing to SCDOT
within 20 days of the event causing the delay. All time extensions must be approved
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in writing by SCDOT. Time extensions for weather shall not be allowed, except as
provided under Force Majeure. Time extensions may be allowed for the following
events that affect the critical path:

1. Force Majeure as that term is defined in this Agreement in Article XIV;
2. Changes or Force Account Directives;
3. Differing site conditions as defined under Article XIII;

4. Injunctions, lawsuits, or other efforts by individuals or groups that hinder, delay, or
halt the progress of the Project, provided that such efforts are not premised on
alleged wrongs or violations by CONTRACTOR or its subcontractors;

5. Interference with or delay of work on the critical path of the Project by SCDOT;
however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s
actions are necessitated by CONTRACTOR’s actions, omissions, failure to
perform quality work, or failure to comply with contract requirements;

6. Changes in the legal requirements or regulations which are effective subsequent to
the date of this Agreement;

7. Discovery of hazardous materials not previously identified as set forth in Article
XI;

8. Discovery of archeological or paleontological remains not previously identified as
set forth in Article X; or

9. Adverse utility relocation impacts meeting the requirements set forth in Article VII.
10. Adverse Railroad coordination impacts as set forth in Article VII.
11. Adverse permit acquisition impacts as set forth in Article IX.

C. Owner’s Right to Stop Work

SCDOT will have the authority to suspend the work, wholly or in part, for such periods,
as SCDOT may deem necessary, due to CONTRACTOR’s failure to meet the
requirements of the Contract in the performance of the work. Such suspension of the
work shall not constitute grounds for claims for damages, time extensions, or extra
compensation.

D. Liquidated Damages

1. CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $750.00
for each day for which each bridge is not substantially complete, as defined in
Article IV.
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CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $750.00
for each day for which the Project is not substantially complete, as defined in
Article I'V.

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $250.00
for each day at each bridge that Final Completion, as defined in Article IV, is not
achieved.

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $250.00
for each day that Final Completion, as defined in Article IV, is not achieved.

The parties acknowledge, recognize and agree that because of the unique nature of
the Project, it is difficult or impossible to determine with precision the amount of
damages that would or might be incurred by SCDOT as a result of the
CONTRACTOR'’s failure to complete the Project as specified in the
Contract. Therefore, any sums payable under this provision are in the nature of
liquidated damages, and not a penalty, and are fair and reasonable and such
payment represent a reasonable estimate of fair compensation for the losses that
may reasonably be anticipated from such failure. Liquidated damages are
SCDOT’s sole remedy for delayed completion; however, liquidated damages do
not apply to CONTRACTOR’s liability for other contractual breaches, duties, or
obligations.

V. CONSTRUCTION QUALITY ASSURANCE PROGRAM

A. CONTRACTOR’s Responsibilities

CONTRACTOR shall be responsible for the QUALITY CONTROL Portion of the
Program to include the items listed below. Work shall not commence until
CONTRACTOR has met these requirements.

1.

Contract ID 8862230

Quality Control Plan: CONTRACTOR shall submit a Quality Control (QC) Plan
that outlines how CONTRACTOR shall assure that the materials and work are in
compliance with the contract documents. The initial plan shall be submitted to
SCDOT for review and approval at least five business days prior to the beginning
of any construction activity. The plan shall be updated as necessary prior to the start
of any specific construction operation. The plan shall include a list of SCDOT
certified personnel responsible for management and quality control of the Project,
and define the authority of each individual. The plan shall also include how
CONTRACTOR will monitor quality and deal with failing materials. The QC Plan
shall include the QC testing and sampling frequencies and shall indicate the
frequency at which the QC Manager will provide QC test results to SCDOT.
CONTRACTOR shall include a summary of quantities to SCDOT for the purposes
of meeting the minimum acceptance and independent assurance sampling and
testing requirements for the Project.
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Personnel: CONTRACTOR shall provide a sufficient number of SCDOT certified
personnel to adequately control the work of the Project. Any personnel required to
obtain samples or conduct material testing shall be SCDOT certified.
CONTRACTOR shall provide SCDOT with copies of each individual’s
certifications for review and approval by SCDOT. Approved CONTRACTOR QC
personnel shall be on the job at all times that permanent work items and materials
are being incorporated into the project. CONTRACTOR’s QC personnel shall not
have any other project responsibilities.

CONTRACTOR Testing: Notwithstanding any required sampling and testing
stipulated in Article I1.G, the CONTRACTOR should establish additional sampling
and testing to ensure that all workmanship and materials are in compliance with the
contract requirements. Although not used for acceptance, QC testing and inspection
shall ensure that quality has been incorporated into all elements of work prior to
requesting acceptance testing and inspection. The QC Program should be sufficient
in scope to remedy repeated discoveries of non-compliant work by those
performing acceptance inspection and testing. Repeated observations of QC
quality shortfalls shall be considered a breakdown of the QC program and shall be
cause for investigation and corrective action prior to commencement of work areas
affected. Corrective action may include the addition of new QC procedures,
revision to existing QC procedures, re-training of QC personnel, removal and
replacement of QC personnel, or other such actions which will restore the
effectiveness of the QC program. All QC testing shall be performed in accordance
with existing AASHTO, ASTM, or test methods used by SCDOT. The cost of these
activities will be borne by CONTRACTOR.

Testing Laboratories: Hot Mix Asphalt testing laboratories require SCDOT
certification. All other testing laboratories used on the Project must be AASHTO
certified and approved by SCDOT 30 days prior to beginning the portion of work
for which the laboratory will be performing the testing.

Mix Designs: Copies of all initial hot-mix asphalt mix designs and Portland
Cement Concrete mix designs, along with supporting data, shall be submitted to
SCDOT for review at least five business days prior to use. All hot-mix asphalt mix
designs will be prepared by personnel certified in Mix Design Methods. Portland
Cement Concrete mix designs will be prepared by a certified concrete technician or
a Professional Engineer. The Portland Cement Concrete mix proportions given in
the specifications are to be followed. CONTRACTOR shall design the mix to
obtain the strength and water/cement ratios given in the specifications, and shall
provide workability, air content, gradation and suitable set times as set forth in the
Standard Specifications. The SCDOT will be notified of any revisions to
CONTRACTOR’s mix design. Copies of such revisions will be sent to SCDOT
for review at least 10 business days prior to use.

Materials Certifications: CONTRACTOR’s QC Manager shall submit all material
certifications to SCDOT prior to the CONTRACTOR incorporating the material
into the project.
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B. SCDOT Responsibilities

SCDOT will be responsible for the QUALITY ACCEPTANCE portion of the program
to include: conducting inspections, acceptance testing, independent assurance testing
and final project material certification.

1. Acceptance Testing: SCDOT personnel assigned to the Project, or qualified
personnel retained by SCDOT, will conduct sampling and testing, separate from
CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality
Acceptance Sampling and Testing Guide. This testing will be used by SCDOT to
determine the acceptability of the materials. All sampling and testing will be in
accordance with existing AASHTO, ASTM, or SC test methods used by SCDOT.
The cost of these activities will be borne by SCDOT. CONTRACTOR’s QC
Manager is required to coordinate all activities closely with SCDOT to allow the
necessary acceptance testing to be conducted prior to proceeding to the next
operation. The disposition of failing materials must be approved by SCDOT.

2. Independent Assurance Testing: SCDOT will be responsible for conducting
Independent Assurance Testing. Personnel performing these tests will be SCDOT
employees or qualified persons retained by SCDOT. Persons performing these tests
will not be involved in Acceptance Testing. This testing will be used to ensure that
proper sampling and testing procedures are being followed, and that testing
equipment is functioning properly. This testing will consist of observing sampling
and testing by both SCDOT personnel performing Acceptance Testing and
CONTRACTOR personnel performing Quality Control Testing, as well as taking
split samples for the purposes of comparison testing. Independent Assurance
Testing will be at an approximate frequency of one-tenth of the Acceptance Testing
frequency. Independent Assurance test results will not be used for acceptance. The
cost of these activities will be borne by SCDOT.

3. Materials Certification: SCDOT will be responsible for preparing the Materials
Certification as required by the FHWA on federally funded projects.

C. CONTRACTOR’s Obligation

SCDOT’s testing in no way relieves CONTRACTOR of its obligation to comply with
the Contract requirements. All materials incorporated into the Project must meet or
exceed contract requirements and specifications. Further, any testing by SCDOT will
not relieve CONTRACTOR of any of its warranty obligations.

VI INSURANCE AND BONDING
A. Insurance

1. CONTRACTOR shall purchase and maintain insurance using a company or
companies that maintain an A.M. Best rating of not less than A-VII with coverage
forms acceptable to SCDOT. The insurance described below shall be maintained
uninterrupted for the duration of the Project, including warranty periods, and shall
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protect CONTRACTOR from claims set forth below which may arise out of or
result from CONTRACTOR’s operations under the Contract, whether such
operations be performed by CONTRACTOR or by any subcontractor or by anyone
directly or indirectly employed by any of them or by anyone for whose acts any of
them may be liable:

a.

h.

Claims under workers’ or workmen’s compensation, disability benefit and other
similar employee benefit acts;

Claims for damages because of bodily injury, occupational sickness or disease,
or death of CONTRACTOR’s employees;

Claims for damages because of bodily injury, sickness or disease, or death of
any person other than CONTRACTOR’s employees;

Claims for damages insured by usual personal injury liability coverage which
are sustained (1) by any person as a result of an offense directly or indirectly
related to the employment of such person by CONTRACTOR, or (2) by any
other person;

Claims for damages, other than to the work itself, because of injury to or
destruction of tangible property, including loss of use resulting therefrom;

Claims for damages because of bodily injury or death of any person or property
damage arising out of the ownership, maintenance or use of any motor vehicle.

Claims involving contractual liability insurance applicable to the Contractor’s
obligations under the indemnity provisions of this contract.

Claims involving professional liability.

The minimum limits of liability for the following types of insurance are required,
except where greater limits are required by statute:

a.

Workers’ Compensation, including: Worker’s Compensation
Insurance/Employer’s Liability

State Statutory limits Employer’s Liability
$100,000 per accident
$500,000 per disease
$100,000 each employee

Commercial General Liability $1,000,000 per occurrence

$2,000,000 annual aggregate

Commercial General Liability insurance shall be written on ISO occurrence
form CG 00 01 (or substitute for providing equivalent coverage) and shall cover
liability arising from premises, operations, independent contractors, products-
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completed operations, contractual liability and personal injury and advertising
injury. The policy shall contain the per project endorsement.

c. Business Automobile Liability $1,000,000 per occurrence

This policy shall cover Any Auto, including Owned, Hired and Non-owned
Automobiles. Business auto coverage shall be written on ISO form CA 00 01,
CA 00 05, CA 00 12, CA 00 20, or a substitute form providing equivalent
liability coverage.

d. Umbrella Liability Coverage $5,000,000per occurrence
$10,000,000 annual aggregate

The general aggregate limit shall apply separately to the Project.

e. Professional Liability Coverage: $1,000,000 per claim
$2,000,000 annual aggregate

This policy shall cover all claims arising from the performance of professional
services on the Project (Professional Liability also known as Errors and Omissions
Insurance). Evidence of such insurance shall be provided to SCDOT at the time of
the execution of the Agreement. This policy is written on a claims-made basis and
CONTRACTOR warrants that any retroactive date under the policy shall precede
the effective date of this Contract; and that either continuous coverage will be
maintained or an extended discovery period will be exercised for a period of eight
(8) years beginning at the time worked under this Contract is completed.
CONTRACTOR shall obtain, or require the Lead Designer to obtain, Professional
Liability insurance for this Project.

Certificates of Insurance acceptable to SCDOT will be provided to SCDOT prior
to execution of this Agreement. These certificates shall name SCDOT as an
additional insured under the Commercial General Liability (CGL) arising out of
both the on-going operations and completed operations of CONTRACTOR. Such
additional insured coverage shall be endorsed to Contractor’s CGL policy using
ISO Additional Insured Endorsement form CG 2010 (10/01) and CG 2037 (10/01)
or a substitute providing equivalent coverage, and included under the commercial
umbrella. CONTRACTOR shall maintain continual additional insured status for
SCDOT under the products-completed operations coverage for eight years after
Substantial Completion. CONTRACTOR shall also name SCDOT as additional
insured under Business Automobile and Umbrella policies and reference the Project
to which the certificate applies. The policies must contain a provision that coverage
afforded will not be canceled until at least 30 days prior written notice has been
given to SCDOT and that the policies cannot be cancelled for non-payment of
premiums until at least 10 days prior written notice has been provided to SCDOT.
Send Notice of Cancellations to Director of Construction Room 330, PO Box 191,
Columbia, SC 29202. Make certain that the policies are endorsed to reflect this
requirement. Verification of additional insured status shall be furnished to SCDOT
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by including a copy of the endorsements with the Certificate of Insurance. This
insurance, including insurance provided under the commercial umbrella shall apply
as primary and noncontributory insurance with respect to any other insurance or
self-insurance programs, including any deductibles, afforded to, or maintained by,
SCDOT. CONTRACTOR’S deductibles shall not exceed $250,000 without
written consent of the SCDOT and that the certificates show the deductible
amounts. CONTRACTOR shall provide a notarized letter from a Certified Public
Accountant showing that they have the financial ability to cover the amount of the
deductible at the time of the execution of the agreement and for every year
thereafter until the insurance obligation ends.

Limits shown in this provision are minimum acceptable limits and in no way limit
available coverage to the additional insured. CONTRACTOR’s CGL and
commercial umbrella policies shall contain no provision providing that the limits
available to an additional insured are less than the limits available to the
CONTRACTOR. SCDOT shall be given all the same rights and insurance
coverage as CONTRACTOR.

There shall be no endorsements or modifications of the CGL limiting the scope of
coverage for liability arising from explosion, collapse, underground property
damage or work performed by contractors on behalf of SCDOT.

Hazardous Materials: If the CONTRACTOR is required to remove and haul any
hazardous waste from the Project, or if the Project involves such similar
environmental exposure, pollution liability coverage equivalent to that provided
under the ISO Pollution Liability — Broadened Coverage for Covered Autos
Endorsement (CA 99 48), shall be provided, and the Motor Carrier Act
Endorsement (MCS 90) shall be attached. Limits of pollution liability shall be not
less than $250,000 per occurrence and $1,000,000 annual aggregate. Coverage
shall apply on an “occurrence form” basis, shall cover at a minimum bodily injury,
property damage, defense costs and clean-up costs and be extended to include non-
owned disposal sites and transportation coverage. This insurance shall remain in
effect after acceptance by Owner for the time period required to satisfy the statute
of limitations in South Carolina. However, if coverage is written on a “claims made
form”, then the Contractor’s Pollution Liability coverage shall include a retroactive
date that precedes the commencement of work under this Agreement. Such
coverage shall apply as primary and non-contributory insurance with respect to any
other insurance or self-insurance programs, including any deductibles, afforded to,
or maintained by SCDOT. Pollution Liability policy must include contractual
liability coverage.

Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT,
other additional insured parties, and their respective agents, officers, directors and
employees for recovery of damages, or any other claims, to the extent these
damages are covered by the CGL, business auto, pollution liability, workers
compensation and employer’s liability or commercial umbrella maintained
pursuant to this section of the Agreement.
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CONTRACTOR is not required to purchase Builder’s Risk Insurance; however,
CONTRACTOR must bear all risk normally covered by Builder’s Risk Insurance.
If CONTRACTOR purchases Builder’s Risk Insurance, it shall be at its own cost.

After Final Completion of the work, CONTRACTOR shall maintain CGL,
professional liability, and commercial umbrella coverage to include liability
coverage for damage to insured’s completed work equivalent to that provided under
ISO CG 00 01 for eight years after substantial completion.

By execution of the contract, the CONTRACTOR accepts the responsibility to
provide the liability insurance policies and endorsements as specified herein.
Failure of SCDOT to identify a deficiency in the Certificate of Insurance submitted
by the CONTRACTOR's insurance agent as evidence of the specified insurance or
to request other evidence of full compliance with the liability insurance specified
shall not be construed as a waiver of the CONTRACTOR's obligation to provide
and maintain the required insurance for the duration of the contract. The
CONTRACTOR shall assess its own risks and if it deems appropriate and/or
prudent, maintain higher limits and/or broader coverages. The CONTRACTOR is
not relieved of any liability or other obligations assumed or pursuant to the Contract
by reason of its failure to obtain or maintain insurance in sufficient amounts,
duration, or types.

B. Bonding

1.

2.

Contract ID 8862230

CONTRACTOR shall at the time of the execution of this Agreement, provide
SCDOT the following bonds:

a. A Performance and Indemnity Bond from a surety or sureties satisfactory to
SCDOT. The amount of bond shall be equal to the Contract Price.

b. A Payment Bond from a surety or sureties satisfactory to SCDOT. The amount
of bond shall be equal to the Contract Price.

These bonds shall be in accordance with the requirements of S.C. Code Ann. §57-
5-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000). Bonds shall be
issued by a surety company licensed in the State of South Carolina with an “A”
minimum rating of performance as stated in the most current publication of “A.M.
Best Key Rating Guide, Property Liability” and signed by the surety's agency or
attorney-in-fact. Surety must be listed on the current U.S. Department of the
Treasury Financial Management Service list of approved bonding companies as
approved for an amount equal to or greater than the amount for which it obligates
itself in the Bond. If surety qualifies by virtue of its Best's listing, the amount of
the Bond may not exceed ten percent of policyholders' surplus as shown in the latest
A.M. Best's Key Rating Guide.

CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in the
amount of $500,000 to cover the warranty obligations of the contract.
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VII. UTILITIES AND RAILROAD COORDINATION

A. Utilities

1.

Contract ID 8862230

As part of the Project Scope, CONTRACTOR shall have the responsibility of
coordinating the Project construction and demolition activities with all utilities that
may be affected. CONTRACTOR shall be responsible for the cost of all utility
coordination unless defined otherwise herein. If applicable, all temporary
relocation costs as well as any other conflict avoidance measures shall be the
responsibility of the CONTRACTOR. For those utilities that have prior rights
SCDOT will be responsible for permanent relocation costs as defined by the
Federal code. For those utilities where the CONTRACTOR determines that the
SCDOT has prior rights, CONTRACTOR may exercise these rights and require the
utility company to bear the costs of relocation. If there is a dispute over prior rights,
SCDOT shall be responsible for resolving the dispute. SCDOT shall have final
determination of the utility’s prior rights.

For those utilities requiring relocation, CONTRACTOR shall conform with
SCDOT’s “A Policy for Accommodating Utilities on Highway Rights of Way”, the
applicable State laws, and the Code of Federal Regulations, Title 23, Chapter 1,
Subchapter G, part 645, subparts A and B. The CONTRACTOR is responsible for
all costs associated with relocating utilities owned by SCDOT.

For those utilities who qualify for relocation assistance under S.C. Act 36 passed
into law on May 13, 2019, SCDOT shall assist in the cost according to how the
utility company qualifies for relocation under the Senate Bill for non-betterment
work. The CONTRACTOR shall not include any costs associated with relocating
the qualifying utilities as part of the Contract Price. The CONTRACTOR shall bear
the responsibility to conduct all coordination activities for said utilities as stated in
Article VII section A except as identified herein. The CONTRACTOR shall notify
SCDOT within 30 days of the identification of the unavoidable conflict or at such
time as to not impact the approved Critical Path. Upon written notification by the
CONTRACTOR, SCDOT shall enter into a Memorandum of Agreement with said
utility and shall provide the CONTRACTOR with the utility’s approved design,
minimum of three qualified contractors, design specifications, and criteria to be
used to conduct all relocation activities for said utility. CONTRACTOR shall
utilize the approved design and a subcontractor from the approved list or become
approved by said utility to self-perform the relocation.

The resolution of any conflicts between utility companies and the construction of
the Project shall be the responsibility of the CONTRACTOR. If said utility
companies interfere or fail to relocate conflicting utilities in a timely manner,
SCDOT may, on an individual basis, consider a time extension for utility company
delays when CONTRACTOR can demonstrate that appropriate coordination efforts
have been made to expedite the utility relocation, and that the delay has a direct
impact on the approved Critical Path. CONTRACTOR shall not be entitled to
additional compensation for interference or delays in utility relocations.
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CONTRACTOR shall meet with the Department’s Utilities Office within 30 days
of the Notice to Proceed to gain a full understanding of what is required with each
utility submittal.

CONTRACTOR shall design the Project to avoid conflicts with utilities where
possible, and minimize impacts where conflicts cannot be avoided. If there is a
dispute between the CONTRACTOR and SCDOT as to whether a utility relocation
is required, SCDOT shall have the final determination. Additional utility
relocations desired by the CONTRACTOR for but not limited to construction
staging, access or convenience, shall be the sole responsibility of CONTRACTOR
and all associated costs shall be borne by the CONTRACTOR.

CONTRACTOR shall initiate early coordination with all utilities and provide the
utility companies with design plans for their use in developing Relocation Sketches
as soon as the plans have reached a level of completeness adequate to allow the
companies to fully understand the Project impacts. If a party other than the utility
company prepares Relocation Sketches, there shall be a concurrence box on the
plans where the utility company signs and accepts the Relocation Sketches as
shown.

CONTRACTOR shall be responsible for collecting and submitting to SCDOT the
following from each utility company that is located within the project limits:

a. Relocation Sketches including letter of “no cost” where the company does not
have a prior right;

b. Ultility Agreements including documentation of prior rights, cost estimate and
relocation plans where the company has a prior right; and/or

c. Letters of “no conflict” where the company’s facilities will not be impacted
by the Project. Include location sketches on SCDOT plans confirming and
certifying that facilities are not in conflict.

d. Encroachment Permits for all relocations regardless of prior rights.

CONTRACTOR shall assemble the information included in the Utility Agreements
and Relocation Sketches in a final and complete form and in such a manner that the
Department may approve the submittals with minimal review. CONTRACTOR
shall ensure that there are no conflicts with the proposed highway improvements,
or between each of the utility company’s relocation plans. CONTRACTOR may
not authorize the utility companies to begin their relocation work until authorized
in writing by SCDOT. Any early authorization by CONTRACTOR shall be at the
CONTRACTORs risk.

At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the
Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT
that all utilities have been identified and that those utilities with prior rights or other
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claims related to relocation or coordination with the Project have been relocated or
their claims otherwise satisfied or will be satisfied by CONTRACTOR.

CONTRACTOR shall accurately show the final location of all utilities on the as-
built drawings for the Project. SCDOT reserves the right to request CADD files as
needed.

B. Railroad

If Railroad property is impacted by this project, the following provisions shall apply:

1.

Contract ID 8862230

Under the direction of and in coordination with SCDOT, the CONTRACTOR shall
be responsible for all coordination with the involved Railroad Companies,
including but not limited to, sending plans, meetings, correspondence, phone calls,
writing/reviewing agreements, and etc. as may be necessary to secure the applicable
executed railroad agreements, needed for the construction of the project, between
the SCDOT and all involved Railroad Companies. All correspondence related to
railroad agreements or conditions shall include the railroad file number and railroad
milepost information. The CONTRACTOR shall be responsible for the cost of
railroad coordination as defined herein.

SCDOT will submit for approval, all required railroad agreements necessary for the
Preliminary Engineering and Construction of the project. Upon approval, the
SCDOT will submit the agreement to the Railroad Company for execution. The
CONTRACTOR shall be responsible for assisting SCDOT in the development of
the railroad agreement by providing requested information.

The CONTRACTOR shall be responsible for all costs to the Railroad Company or
Companies for services provided by the Railroad or the Railroad’s Agent, as
detailed in the executed Railroad Agreement between the SCDOT and the Railroad.
This includes all expenses such as railroad flagging operations.  The
CONTRACTOR shall be responsible for all other costs associated with designing
and constructing the project as described in the executed Railroad Agreement
between the SCDOT and the Railroad Company. The CONTRACTOR shall
include all costs associated with these requirements in the final bid price. Once a
contract is executed, SCDOT shall administer invoicing for costs to the Railroad
Company or Companies. Monies will be deducted from the CONTRACTOR’s
progress payments after payments are made to the Railroad Company.

All design and construction activities in, adjacent to, over or under the railroad shall
comply with all applicable Federal and State laws and standards, all terms identified
in the Special Provisions for Protection of Railway Interests, and all terms of the
final agreement executed with the Railroad Company.

The CONTRACTOR shall be required to meet the Railroad’s Insurance
Requirements as specified in the Special Provisions for Protection of Railway
Interests.
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The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities
Office and Railroad Projects Office within 30 days after the Notice to Proceed. The
CONTRACTOR shall use the SCDOT approved agreement language and
procedures, that will be provided in this meeting.

CONTRACTOR shall provide project specific information to SCDOT for inclusion
into the agreements. The CONTRACTOR shall anticipate and include in the
proposed schedule a minimum 90-day approval time-frame for all railroad
agreements. If said Railroad Companies interfere or fail to provide information in
a timely manner, SCDOT may, on an individual basis, consider a time extension
for Railroad Company delays when CONTRACTOR can demonstrate that
appropriate coordination efforts have been made to expedite the railroad
coordination, and that the delay has a direct impact on the approved Critical Path.
CONTRACTOR shall not be entitled to additional compensation for interference
or delays related to railroad coordination.

CONTRACTOR shall anticipate the need for a separate right-of-entry agreement
between the CONTRACTOR and Railroad for surveys, borings, etc. The required
PE Agreement, between SCDOT and Railroad, must be executed before Railroad
will review or comment on any design questions or submittals from the
CONTRACTOR. The Construction Agreement, between SCDOT and Railroad,
must be executed before any construction activities can begin at the railroads.

CONTRACTOR is advised that all utility relocations required within railroad right-
of-way will require separate agreements between the affected utility company and
the Railroad.

VIII. RIGHT OF WAY ACQUISITION

A. Right of Way Services

1.
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CONTRACTOR, acting as an agent on behalf of the State of South Carolina, shall
provide right of way services for the Project unless otherwise directed herein.
SCDOT’s Right of Way office, through its assigned project manager and/or other
designee, will retain final authority for approving just compensation, relocation
benefits, administrative settlements, and legal settlements.

Right of way services shall include written appraisal, negotiation, acquisition, and
relocation assistance services. CONTRACTOR shall be responsible for all costs
related to these right of way services. CONTRACTOR will provide expert
testimony and SCDOT will provide legal services necessary for any cases that are
to be resolved by trial. Experts are defined as engineering and appraisal witnesses.
SCDOT will designate a hearing officer to hear any relocation assistance appeals.
SCDOT agrees to assist with any out of state relocation by persons displaced within
the rights of way by arranging with such other state(s) for verification of the
relocation assistance claim.
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All offers of just compensation will be based on a written approved appraisal unless
prior approval is given to CONTRACTOR by SCDOT. If SCDOT decides to utilize
cost estimate offers, SCDOT will prepare the cost estimates and provide
CONTRACTOR with the approved right of way cost estimate. SCDOT may allow
offers to be made based on cost estimates on tracts estimated to be $20,000 or less
and determined by SCDOT to be non-complicated. In the event the cost estimate
offer is rejected by the property owner, a written appraisal shall be required.

SCDOT will be responsible for reviewing and approving all appraisals and setting
just compensation. Appraisals will be reviewed and released within 15 business
days of receipt. If appraisal review cannot be completed within 15 business days
because of deficiencies within the appraisal, the Rights of Way Consultant will be
notified immediately of the appraisal status. SCDOT will provide appraisal reviews
complying with the technical review guidelines of SCDOT’s Right of Way
Appraisal Manual. The review appraiser will be an SCDOT staff appraiser or a
review appraiser from SCDOT’s approved reviewer list. SCDOT will be
responsible for review appraiser costs.

CONTRACTOR shall carry out the responsibilities as follows:

a. Acquire property in accordance with all Federal and State laws, guidelines, and
regulations, including but not limited to the Uniform Relocation and Real
Property Acquisition Act of 1970, as amended (the “Uniform Act”), the
SCDOT Acquisition Manual, the SCDOT Appraisal Manual, SCDOT
Relocation Manual, and the South Carolina Eminent Domain Procedure Act
(“The Act”). CONTRACTOR shall not be entitled to an increase in the
Contract Price for acquisition of borrow sources.

b. Submit procedures for handling right of way acquisitions and relocations to the
SCDOT for approval prior to commencing right of way activities. These
procedures are to show CONTRACTOR’S methods, including the appropriate
steps and workflow required for appraisal, acquisition, and relocation. These
procedures shall also include an appropriate time allowance for SCDOT’s right
of way project manager to approve just compensation, relocation benefits,
administrative settlements, and legal court settlements.

c. CONTRACTOR shall be granted the authority to negotiate administrative
settlements up to a set amount. This maximum administrative settlement
amount for this Project shall be set by SCDOT’s Right of Way office and
provided in writing to the CONTRACTOR upon review and approval of the
right of way procedures. SCDOT’s right of way project manager will issue
decisions on approval requests within three business days concerning just
compensation, relocation benefits, administrative settlements, and legal
settlements. This commitment is based on the procedures providing a
reasonable and orderly workflow and the work being provided to SCDOT’s
right of way project manager as completed. Regardless of amount,
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CONTRACTOR shall send all administrative settlements to SCDOT’s right of
way project manager for final concurrence and signature.

. Utilize SCDOT’s right of way project tracking system and provide an electronic

status update a minimum of twice per month or upon request by SCDOT’s right
of way project manager.

As part of the right of way acquisition and relocation procedures, include a right
of way quality control plan to the SCDOT for review prior to commencing right
of way activities. SCDOT standard forms and documents will be used to the
extent possible.

Provide a toll free telephone number for landowners and displaced persons to
call and an office near the Project which is located within the State of South
Carolina for the duration of the right of way acquisition and relocation services
for this Project.

. Provide a current title certificate by a licensed South Carolina attorney for each

parcel within 90 days of the date of closing or the date of filing of the
Condemnation Notice.

. Prior to preparing appraisals, CONTRACTOR shall determine the appraisal

scope for each tract in conjunction with SCDOT’s Chief Appraiser or designee.
Appraisals shall be prepared in accordance with SCDOT’s Right of Way
Appraisal Manual. Appraisals shall be prepared by appraisers from SCDOT’s
approved list of active fee appraisers.

Prepare and obtain execution of all documents conveying title. Prior to
recording, CONTRACTOR shall present these documents to SCDOT’s right of
way project manager. The SCDOT’s right of way project manager will review
the documents and provide comments within five business days. SCDOT
review comments will be sent to the CONTRACTOR, who shall respond within
five business days. SCDOT will review the CONTRACTOR’S revised
documents and will provide additional comments, if warranted, within five
business days. After documents are accepted by the right of way project
manager, documents will be forwarded to Director of Right of Way’s Office for
final approval, which will be obtained within 15 business days. Upon final
approval, SCDOT will provide payment to the property owner and provide a
notification to CONTRACTOR within 30 business days. CONTRACTOR
shall record documents conveying title to such properties to SCDOT with the
Office of the Register of Deeds, and deliver all executed and recorded general
warranty deeds to SCDOT. For all properties acquired in conjunction with the
Project, title will be acquired in fee simple (except that SCDOT may, in its sole
discretion and by written notification from SCDOT’s right of way project
manager, direct the acquisition of a right of way easement or permission, in lieu
of fee simple title) and shall be conveyed to “The South Carolina Department
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of Transportation” by general warranty deed, free and clear of all liens and
encumbrances except permitted encumbrances.

Because these acquisitions are being made as agent on behalf of the State of
South Carolina, SCDOT shall make the ultimate determination in each case as
to whether settlement is appropriate or whether the filing of a condemnation
action is necessary, taking into consideration the recommendations of the
CONTRACTOR. When SCDOT authorizes the filing of a condemnation,
CONTRACTOR shall prepare a Notice of Condemnation in the name of
SCDOT, and submit it to SCDOT. The SCDOT’s right of way project manager
will review the documents and provide comments within five business days.
SCDOT review comments will be sent to the CONTRACTOR, who shall
respond within five business days. SCDOT will review the CONTRACTOR’S
revised documents and will provide additional comments, if warranted, within
five business days. After documents are accepted by the right of way project
manager, documents will be forwarded to the Director of Right of Way’s Office
for final approval, which will be obtained within 15 business days. Upon final
approval, SCDOT will provide payment to the Clerk of Court and provide a
notification to CONTRACTOR within 30 business days. SCDOT will serve
appropriate condemnation documents and pleadings, and request priority status
pursuant to S.C. Code Ann. Section 28-2-310(1976, as amended).

SCDOT shall prosecute condemnation proceedings to final judgment pursuant
to the requirements of the South Carolina Eminent Domain Procedures Act.
The procedure shall be by way of trial as provided by Section 28-2-240 of “The
Act”. SCDOT shall be responsible for obtaining legal representation and
CONTRACTOR will be responsible for providing expert witnesses, necessary
for condemnation actions, at its own expense. All settlements of condemnation
cases shall be at SCDOT’s sole discretion.

CONTRACTOR shall provide a right of way certification and SCDOT shall
approve and sign that certification prior to CONTRACTOR entering the
property. Only in exceptional circumstances will a certification be approved
based on a right of entry. Certification may be on a tract-by-tract basis.

. If after right of entry Certifications have been submitted there remains

outstanding remaining tracts that have not been resolved, CONTRACTOR shall
exercise care in its operations when working in proximity to adjacent developed
properties, properties not yet acquired, and residences or businesses that are to
be relocated. CONTRACTOR shall submit a plan to the SCDOT’s right of way
project manager for approval to:

(i) Establish a clear zone adjacent to properties occupied by persons to be
displaced in which construction equipment shall not be operated or
parked,

(ii.)  Establish a clear zone for construction for properties occupied by
persons to be displaced to prevent undue impacts or hardships,
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(iii.)  Establish a method of protecting equipment from vandalism or
unauthorized use,

(iv.)  Perform all burning in accordance with applicable laws and ordinances,
with specific attention to SCDHEC’s Bureau of Air Quality Control
criteria which require compliance with the South Carolina Air Pollution
Control laws, regulations, and standards as they concern the related
work included in the Contract.

(v.)  Provide reasonable and safe access to residences or businesses that are
to be displaced until such time as the property is vacant, and

(1)  Observe the property rights of landowners of adjacent and/or yet to be
acquired properties.

n. CONTRACTOR shall use reasonable care in determining whether there is
reason to believe that property to be acquired for rights of way may contain
concealed or hidden wastes or other materials or hazards requiring remedial
action or treatment. When there is reason to believe that such materials may be
present, CONTRACTOR shall take steps consistent with customary industry
standards to investigate. SCDOT shall be notified of the presence of such
materials before an offer is made to acquire the property.

0. During the acquisition process and for a period of three years after final
payment is made to CONTRACTOR for any phase of the work, all project
documents and records not previously delivered to SCDOT, including but not
limited to design and engineering costs, construction costs, costs of acquisition
of rights of way, and all documents and records necessary to determine
compliance with the laws relating to the acquisition of rights of way and the
costs of relocation of utilities, shall be maintained and made available to
SCDOT for inspection or audit.

B. Acquisition of Right-of-Way

1.
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The CONTRACTOR is responsible for verification of all information necessary for
acquisition of the right of way.

Acquisition of any additional area (not right of way) desired by the
CONTRACTOR for, but not limited to, construction staging, access or borrow pits,
shall be the sole responsibility of CONTRACTOR, and any title or interest shall be
secured in the name of the CONTRACTOR. CONTRACTOR shall provide
SCDOT the location and documentation for these additional areas.
CONTRACTOR shall furnish SCDOT a copy of any agreements, whether for
purchase or lease, for the use of additional properties in conjunction with the
construction of the Project. CONTRACTOR shall abide by the provisions of all
applicable environmental permits, any conditions of individual right of way
agreements, and all environmental commitments. Any necessary permit
modifications are the responsibility of the CONTRACTOR. CONTRACTOR is
responsible for all costs associated with these additional areas, including premium
right-of-way costs. If additional right-of-way is necessary beyond what has been
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evaluated in the NEPA documentation, CONTRACTOR shall be responsible for
any re-evaluation of the approved Environmental Documents.

Right of way acquisition costs shall be defined as amounts paid for: (1) direct
payments for ownership or other property rights, and (2) direct payments for
eligible relocation expenses as provided for under the Uniform Act less premium
right of way acquisition costs.

Premium right of way acquisition costs shall be the amount a jury award or a
settlement that exceeds “Just compensation.” “Just compensation” shall be defined
as the value SCDOT approves for a parcel after the following procedure:
CONTRACTOR shall submit its recommendation for just compensation based on
appraisals/appraisal reviews or cost estimates which support the recommendation.
If SCDOT’s right of way project manager approves CONTRACTOR’S
recommendations, that value becomes just compensation. If SCDOT’s right of way
project manager does not approve the recommendation, CONTRACTOR or
SCDOT shall obtain another appraisal using an appraiser from the SCDOT’s
approved list and submit this appraisal to SCDOT. SCDOT shall be responsible for
the cost of the second appraisal. SCDOT shall assign a value to the parcel which
shall be deemed just compensation supported by the appraisals for the parcel.

SCDOT shall be responsible for right of way acquisition costs and premium right
of way costs except for those additional areas explained above.

Upon final completion of the project, if any right of way condemnation actions are
still pending, CONTRACTOR shall be responsible for adequate security to cover
its contractual obligation relating to right of way acquisition.

Under the direction of and in coordination with SCDOT, the CONTRACTOR shall
be responsible for all coordination with the involved Railroad Companies,
including but not limited to, sending plans, meetings, correspondence, phone calls,
writing/reviewing agreements, and etc. as may be necessary to secure the applicable
executed railroad agreements, needed for the construction of the project, between
the SCDOT and all involved Railroad Companies. All correspondence related to
railroad agreements or conditions shall include the railroad file number and railroad
milepost information. The CONTRACTOR shall be responsible for the cost of
railroad coordination as defined herein.

SCDOT will submit for approval, all required railroad agreements necessary for the
Preliminary Engineering and Construction of the project. Upon approval, the
SCDOT will submit the agreement to the Railroad Company for execution. The
CONTRACTOR shall be responsible for assisting SCDOT in the development of
the railroad agreement by providing requested information.

The CONTRACTOR shall be responsible for all costs to the Railroad Company or
Companies for services provided by the Railroad or the Railroad’s Agent, as
detailed in the executed Railroad Agreement between the SCDOT and the Railroad.
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This includes all expenses such as railroad flagging operations.  The
CONTRACTOR shall be responsible for all other costs associated with designing
and constructing the project as described in the executed Railroad Agreement
between the SCDOT and the Railroad Company. The CONTRACTOR shall
include all costs associated with these requirements in the final bid price. Once a
contract is executed, SCDOT shall administer invoicing for costs to the Railroad
Company or Companies. Monies will be deducted from the CONTRACTOR’s
progress payments after payments are made to the Railroad Company.

All design and construction activities in, adjacent to, over or under the railroad shall
comply with all applicable Federal and State laws and standards, all terms identified
in the Special Provisions for Protection of Railway Interests, and all terms of the
final agreement executed with the Railroad Company.

. The CONTRACTOR shall be required to meet the Railroad’s Insurance

Requirements as specified in the Special Provisions for Protection of Railway
Interests.

The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities
Office and Railroad Projects Office within 30 days after the Notice to Proceed. The
CONTRACTOR shall use the SCDOT approved agreement language and
procedures, that will be provided in this meeting.

CONTRACTOR shall provide project specific information to SCDOT for inclusion
into the agreements. The CONTRACTOR shall anticipate and include in the
proposed schedule a minimum 90-day approval time-frame for all railroad
agreements. If said Railroad Companies interfere or fail to provide information in
a timely manner, SCDOT may, on an individual basis, consider a time extension
for Railroad Company delays when CONTRACTOR can demonstrate that
appropriate coordination efforts have been made to expedite the railroad
coordination, and that the delay has a direct impact on the approved Critical Path.
CONTRACTOR shall not be entitled to additional compensation for interference
or delays related to railroad coordination.

CONTRACTOR shall anticipate the need for a separate right-of-entry agreement
between the CONTRACTOR and Railroad for surveys, borings, etc. The required
PE Agreement, between SCDOT and Railroad, must be executed before Railroad
will review or comment on any design questions or submittals from the
CONTRACTOR. The Construction Agreement, between SCDOT and Railroad,
must be executed before any construction activities can begin at the railroads.

CONTRACTOR is advised that all utility relocations required within railroad right-
of-way will require separate agreements between the affected utility company and
the Railroad.
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PERMITS

A. All permits necessary for completion of this project shall be procured by the

CONTRACTOR. The CONTRACTOR shall comply with all local, state, and federal
permitting requirements. Regarding any permit or license that must be obtained in the
name of SCDOT, the CONTRACTOR shall perform all functions within its power to
obtain the permit or license, and SCDOT shall fully cooperate in this effort and perform
any functions that must be performed by SCDOT. The CONTRACTOR shall submit
permit applications to SCDOT. SCDOT will submit the permit application to the
appropriate permitting agency indicating that CONTRACTOR is acting as an agent for
SCDOT. If said regulatory agencies fail to issue permits in a timely manner, SCDOT
may, on an individual basis, consider a time extension for permit approval delays when
CONTRACTOR can demonstrate that the application was submitted in a timely
manner, all reasonable efforts have been made to expedite the permit approval, and that
the delay has a direct impact on the Critical Path. CONTRACTOR shall not be entitled
to additional compensation for delays in permit approval.

ENVIRONMENTAL COMPLIANCE

A. Compliance with Environmental Commitments

CONTRACTOR shall comply with all Environmental commitments and requirements
including, but not limited to, the following:

1. Compliance with the provisions of all environmental permits applicable to the
Project. A copy of the environmental document is included in Attachment B.
Environmental Commitments are included in Exhibit 6.

2. Compliance with those stipulations and conditions under which SCDOT received
approval of the Environmental Document(s) and any modifications resulting from
a re-evaluation of the Document(s). If the CONTRACTOR elects to construct the
Project in a manner that is not consistent with the assumptions in the SCDOT
prepared environmental documents, the CONTRACTOR will be responsible for
revising the environmental documents and provide any additional studies that may
be required. All revisions will require SCDOT and FHWA, if applicable, approval
prior to any right of way acquisition or construction activity;

3. Compliance with applicable laws and regulations relating to potential or actual
hazardous materials that may be encountered in the course of carrying out this
Agreement;

4. Carrying out all necessary social, economic, and environmental studies required by
regulatory authorities in the course of construction;

5. Cost, preparation, revision, acquisition, compliance, and adherence to conditions of
any permits required by federal, state, or local laws or regulations; The
CONTRACTOR is responsible for any mitigation required by permits.
Compensatory mitigation may be available through an approved mitigation bank or
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Permittee Responsible Mitigation (PRM) as define in EPA’s 2008 Mitigation Rule;
and

6. The resolution of any deviations from the contract documents, drawings or other
information included in the environmental permits that would violate the intent or
spirit of the permits. Any proposed changes within the permitted areas would need
to be coordinated with SCDOT’s Environmental Services Office.

B. Preconstruction / Partnering Conference(s)

CONTRACTOR shall conduct one (or more, if appropriate) pre-construction /
partnering conference(s) prior to any construction activity to discuss environmental and
permitting issues, which conference shall include all subcontractors, and, to the extent
feasible, representatives from the U.S. Army Corps of Engineers, the S.C. Department
of Health and Environmental Control Water Quality Division, the FHWA,
CONTRACTOR, and SCDOT.

C. Protection of Archeological and Paleontological Remains and Materials

1. When archeological or paleontological remains are uncovered, CONTRACTOR
shall immediately halt operations in the area of the discovery and notify SCDOT.

2. Archeological remains consist of any materials made or altered by man which
remains from past historic or prehistoric times (i.e. older than 50 years) Examples
include old pottery fragments, metal, wood, arrowheads, stone implements or tools,
human burials, historic docks, structures or not recent (i.e. older than 100 years)
vessel ruins. Paleontological remains consist of old animal remains, original or
fossilized, such as teeth, tusks, bone, or entire skeletons.

3. SCDOT will have the authority to suspend the work for the purpose of preserving,
documenting, and recovering the remains and materials of archeological and
paleontological importance for the State. CONTRACTOR shall carry out all
instructions of SCDOT for the protection of archeological or paleontological
remains, including steps to protect the site from vandalism and unauthorized
investigations, from accidental damage and from dangers such as heavy rainfall or
runoff.

4. CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the
extent CONTRACTOR’s cost and/or time of performance have been adversely
impacted by the presence of archeological or paleontological remains.

D. Community and Public Relations Plan

The CONTRACTOR shall provide to SCDOT for review and written approval a
Community Relations Plan as part of the Project in accordance with Exhibit 5. The
Community Relations Plan shall describe how the CONTRACTOR will actively
promote good relationships with local elected officials, the news media, and the
community at large. All costs associated with community relations will be included in
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the Total Project Cost. SCDOT will expect the CONTRACTOR to maintain positive
communications with the local community (including public meetings as necessary),
the adjacent property owners, and local businesses. The Community Relations Plan
shall be submitted within 45 calendar days after NTP.

XI. HAZARDOUS MATERIALS

A. Identified Hazardous Materials

1.

Contract ID 8862230

The CONTRACTOR is referred, in addition to this Article, to Exhibit 6, Project
Design Criteria and Attachment B for information and requirements regarding
Hazardous Materials inspections and other environmental documentation regarding
Hazardous Materials. The CONTRACTOR shall be responsible for handling,
storage, remediation, and disposal of any materials, wastes, substances and
chemicals deemed to be a solid waste or hazardous waste under applicable state or
federal law, (hereinafter "Hazardous Materials") encountered at the Site which were
identified in the Hazardous Materials inspections or other environmental
documentation regarding Hazardous Materials provided in Exhibit 6, Project
Design Criteria and Attachment B and the cost of these activities shall be included
in the Contract Price.

If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing
structures not previously inspected by SCDOT, the Contractor is required to
perform lead-based paint and asbestos inspections on the existing structures prior
to performing those activities. The cost of the lead-based paint and asbestos
inspections shall be included in the Contract Price. Removal of lead-based paint
and asbestos and lead-based paint and asbestos containing materials identified by
inspections shall be by a qualified independent firm retained by the Department or
by negotiating a Contract Change Request with the CONTRACTOR as outlined in
the procedures in Article XI.B.

If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing
structures previously surveyed by SCDOT, but the asbestos inspection reports have
expired, the CONTRACTOR is required to perform new asbestos inspections on
the existing structures prior to performing those activities. The cost of the asbestos
inspections shall be included in the Contract Price. The cost of removal, handling,
storage, remediation, and disposal of asbestos containing materials identified in the
expired inspection reports shall be included in the Contract Price.

A copy of the lead-based paint and asbestos inspection reports and the notification
of demolition or renovation forms must be submitted to SCDHEC at least ten (10)
working days prior to demolition of an existing structure. Prior to submitting the
reports and forms to SCDHEC, the CONTRACTOR shall obtain the RCE’s
signature. The CONTRACTOR is responsible for obtaining all required permits to
proceed with the work.

Page 49 of 92



5.

Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster Counties

The CONTRACTOR is responsible for all necessary containment, removal,
transportation, and disposal of the subsurface and surface Hazardous Materials
identified in inspections or other environmental documentation provided in
Attachment B in compliance with all applicable Federal (EPA, OSHA & DOT) and
State (SCDHEC & SCDOT) and local (County and Municipality) requirements for
Hazardous Materials and worker health and safety. The CONTRACTOR is
responsible for obtaining all required permits to proceed with the work.

B. Unexpected Hazardous Materials

Upon encountering any unexpected Hazardous Materials, the CONTRACTOR shall
follow the procedures as described below:

1.

CONTRACTOR shall stop Work immediately in the affected area and duly notify
SCDOT and, if required by state or federal law, all government or quasi-
government entities with jurisdiction over the Project or site.

Upon receiving notice of the presence of Hazardous Materials, SCDOT will take
necessary measures required to verify that the Hazardous Materials are remediated
or rendered harmless. Such necessary measures will include SCDOT either (i)
retaining qualified independent firm or (ii) negotiating a Contract Change Request
with CONTRACTOR.

CONTRACTOR shall resume Work at the affected area of the Project only after
written notice from SCDOT that the (i) Hazardous Materials have been removed or
rendered harmless and (ii) all necessary approvals have been obtained from all
government and quasi-government entities having jurisdiction over the Project.

CONTRACTOR'’s Contract Price and/or Contract Time shall be adjusted to the
extent CONTRACTOR’s cost and/or time of performance has been adversely
impacted by the presence of Hazardous Materials.

If a Contract Change Request is negotiated, the CONTRACTOR shall comply with
Article XI.A.5.

C. General Information

1.
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For purposes of this Project, the Hazardous Material Generator shall be listed as
“SCDOT” of any and all Hazardous Materials and/or hazardous wastes associated
with work on the Project, with the exception that CONTRACTOR shall be the
generator for all Hazardous Materials it, its consultants, subconsultants,
subcontractors or suppliers, brings on to the Project or that is brought to the Project
by them and subsequently is caused to be released on the Project by the
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and
suppliers. The foregoing shall not preclude or limit any rights or remedies that
SCDOT may have against third parties and/or prior owners, lessees, licensees and
occupants of the Project’s right of way.
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2. SCDOT is not responsible for Hazardous Materials actually brought to the Project
by CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and
suppliers or anyone for whose acts they may be or are liable. SCDOT is not
responsible for negligent or willful acts by CONTRACTOR, CONTRACTOR’s
design consultants, subcontractors and suppliers or anyone for whose acts they may
be or are liable relating to Hazardous Materials found at the site. CONTRACTOR
shall indemnify, defend and hold harmless SCDOT and SCDOT's officers,
directors, employees and agents from and against all claims, losses, damages,
liabilities and expenses, including attorney's fees and expenses arising out of or
resulting solely from those Hazardous Materials actually brought to the Project or
negligent or willful acts relating to Hazardous Materials, or both by
CONTRACTOR, CONTRACTOR's design consultants, subcontractors and
suppliers or anyone for whose acts they may be or are liable.

DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES

CONTRACTOR shall be responsible for the demolition, removal and disposal of all
structures and their appurtenances within SCDOT Right of Way necessary for the
completion of the Project, to include those portions which may extend outside the right of
way, but were purchased as a part of the acquisition process. Structures shall include the
bridges identified in the scope of work and all buildings acquired for the Project. All
necessary permitting shall comply with Articles I11.B.4 and IX of the Contract. Handling
and disposal of Hazardous Materials shall be in accordance with Article XI of the Contract.
Before demolition of the structures, the CONTRACTOR shall complete and submit a
Notification of Demolition and Renovation form to the South Carolina Department of
Health and Environmental Control.

XIII. DIFFERING SITE CONDITIONS

A. Differing Site Conditions, Defined; Burden of Proof

1. “Differing Site Conditions” are concealed or latent physical conditions encountered
at the Project site during the term of the Agreement that (i) materially differ from
the conditions reasonably assumed to exist at the site (Type 1); or (ii) are of an
unusual nature, differing materially from the conditions ordinarily encountered and
generally recognized as inherent in the work provided for in the Agreement (Type
2). Type 1 conditions are those geotechnical or geological deviations from what is
normally assume to exist based on information provided in the RFP and actual site
location. The only Type 2 conditions eligible for relief under this Article XIII are:

a. The discovery at the site of any archaeological, paleontological, biological or
cultural resource; provided that the existence of such resource was not disclosed
in the RFP; and

b. The discovery at the site of any species listed as threatened or endangered under
the federal or State Endangered Species Act, except for those species disclosed
as threatened or endangered in the RFP; and

Contract ID 8862230 Page 51 of 92



Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster Counties

c. The discovery at the site of any manmade object or manmade condition not
normally found in subsurface material; and

d. The discovery at, near or on the site of any unexpected artesian condition.

2. The definition of Differing Site Condition excludes unanticipated utilities and
unexpected Hazardous Waste.

3. CONTRACTOR shall bear the burden of proving that a Differing Site Condition
exists and that CONTRACTOR could not have reasonably (1) designed the Project
or (ii) worked around the condition, including by resequencing, relocating, or
redeploying its forces to other portions of the Project or other activities unrelated
to its work, so as to avoid additional cost. CONTRACTOR shall have no right to
claim that any condition constitutes a Differing Site Condition if (A)
CONTRACTOR, or any person or entity for which CONTRACTOR is legally
responsible, had actual knowledge regarding such conditions prior to submission
of the Cost Proposal, or (B) such condition would have become known to
CONTRACTOR based upon a Reasonable Investigation prior to the submission of
the Cost Proposal, as defined below. Furthermore, CONTRACTOR hereby
acknowledges and agrees that, based upon the opportunity to review all available
information, seek reasonable additional information, visit the Project site prior to
submission of the Cost Proposal, and make any additional subsurface explorations
or soil tests that CONTRACTOR determined to have been useful, in each case,
prior to the submission of the Cost Proposal, it has assumed all risks with respect
to the need to work around locations impacted by Differing Site Conditions.

B. Responsibility

1. Type 1: SCDOT is responsible for only Type 1 Differing Site Conditions that exist
throughout a specified area around each SCDOT-provided test hole, as listed in the
geotechnical data in Attachment B. For purposes of the Type 1 portion of the
definition of Differing Site conditions, “reasonably assumed to exist” means that
the geotechnical and geological conditions indicated with respect to each SCDOT
test hole exist throughout an area represented by a five- foot radius drawn from the
center of the test hole.

2. Type 2: SCDOT is responsible for only Type 2 Differing Site Conditions listed
above.

3. CONTRACTOR shall assume responsibility for all other Differing Site Conditions
not identified as Type 1 or Type 2.

C. Relief for Certain Differing Site Conditions

1. CONTRACTOR shall submit a Contract Change Request to seek any relief for
Differing Site Conditions for which SCDOT has responsibility. So long as
CONTRACTOR has met its burden of proof that a condition is a Differing Site

Contract ID 8862230 Page 52 of 92



Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster Counties

Condition for which CONTRACTOR is entitled to certain relief. CONTRACTOR
shall be entitled to a change order that provides for:

a. additional time, to achieve Substantial Completion for a Differing Site
Condition that causes or will result in an identifiable and measurable disruption
to the critical path under the then-current CPM Schedule, after consumption of
all then-available float; provided, however, that SCDOT may, in its sole
discretion, elects to order acceleration, in which case the change order shall not
provide for an adjustment to the then-current CPM Schedule as a result of such
Differing Site Condition;

b. actual, direct, and documented costs incurred solely and directly attributable to
the Differing Site Condition,;

c. acceleration costs, only if SCDOT elects to order acceleration.

CONTRACTOR'’s entitlement to a change order is subject to the following
additional limitations:

a. CONTRACTOR shall not be entitled to any disruption damages in connection
with any additional costs claimed with respect to any Differing Site Condition;

b. CONTRACTOR shall not be entitled to any punitive, indirect, special,
incidental, or consequential damages in connection with any additional costs
claimed with respect to any Differing Site Condition;

c. Costs shall not exceed those allowed in, and calculated pursuant to Section
105.16.5 of the SCDOT Standard Specifications, with the exception of
extended job site overhead rates which shall be as set forth in Exhibit 5 of the
RFP;

d. CONTRACTOR shall not be entitled to an extension of time or additional costs
if the delay attributable to the Differing Site Condition is concurrent with any

other unrelated delay to an activity on the critical path under the then-current
CPM Schedule for which CONTRACTOR is responsible under this Agreement.

e. If SCDOT directs acceleration of the Work, the as part of CONTRACTOR’s
CCR, CONTRACTOR shall show all acceleration costs associated with
meeting the original scheduled date for Substantial Completion.

D. Differing Site Condition Procedure

1.
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If CONTRACTOR encounters known or suspected Differing Site Conditions,
CONTRACTOR shall promptly notify SCDOT by either submitting a formal notice
to SCDOT (for those conditions that CONTRACTOR anticipates are
CONTRACTOR s responsibility) or submitting a Contract Change Request before
(for those conditions that CONTRACTOR anticipates are SCDOT’s
responsibility), in either case without substantially disturbing or altering the
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affected area. If CONTRACTOR is entitled to relief, then CONTRACTOR shall
not resume work that affects or reasonably could affect the condition until a Change
Order is executed or a Force Account order is issued for the affected work. If
CONTRACTOR is not entitled to relief, or if CONTRACTOR elects not to pursue
relief to which it may otherwise be entitled, then CONTRACTOR shall not resume
work that affects or reasonably could affect the condition until SCDOT consents to
work resuming, subject to applicable law and governmental approvals.

2. Each Contract Change Request relating to a Differing Site Condition shall be
accompanied by:

a. a statement signed by a qualified professional setting forth (i) all relevant
assumptions made by CONTRACTOR with respect to the condition at the
relevant portion of the Site, (ii) justifying as reasonable the basis for all such
assumptions which includes supporting documentation, (iii) explaining exactly
how the condition encountered qualifies as a Differing Site Condition and (iv)
listing the specific work-arounds the CONTRACTOR undertook, to mitigate
any cost and delay effects of the encounter with the condition, and

b. asigned statement certifying that CONTRACTOR, and any person or entity for
which CONTRACTOR is legally responsible (i) had no actual knowledge
regarding such condition as of the submission of the Cost Proposal and (i1) such
condition would not have become known to CONTRACTOR based upon a
Reasonable Investigation.

3. If the request is based on Type 1 Differing Site Conditions, the Contract Change
Request shall also include detailed information regarding the alleged error in the
boring data provided by owner or performed by CONTRACTOR forming the basis
for the request, and shall explain how CONTRACTOR’s assumptions would have
changed had the boring data been accurate.

4. Upon submittal of a Contract Change Request or other notice as set forth above,
SCDOT will investigate the conditions within three business days and if it is
determined that (1) a Differing Site Condition exists, (2) the condition is SCDOT’s
responsibility, and (3) the condition causes an increase in the cost or time required
for performance of the work, the Contract will be adjusted consistent with the relief
provided above.

5. SCDOT shall have the right to require the CONTRACTOR to resume work in the
area at any time, even though an investigation may still be ongoing.
CONTRACTOR shall promptly resume work in the area upon receipt of
notification from SCDOT to do so.

E. Reasonable Investigation

“Reasonable Investigation” means the following activities by appropriate, qualified
professionals prior to the submission of the Cost Proposal:
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Visit and visual, non-intrusive inspection of the site and adjacent locations, except
areas to which access rights have not been made available prior to the submission
of the Cost Proposal;

Review and analysis of all reference documents;

Review and analysis of SCDOT-provided governmental approvals or permits, if
any, available prior to the submission of the Cost Proposal;

Reasonable inquiry with real property, particularly those properties indicating
former gas stations/auto garages, and utility owners or occupants, including request
for and review of plans provided thereby, if any;

Review and analysis of laws, regulations, rules, ordinances, etc. applicable to the
Project prior to the submission of the Cost Proposal; and

Other activities sufficient to familiarize CONTRACTOR with surface and
subsurface conditions, including the presence of utilities, hazardous materials,
archeological, paleontological and cultural resources, and threatened or endangered
species, affecting the site or surrounding locations.

XIV. FORCE MAJEURE

Delays or failures of performance, in each case, that materially and adversely affect
performance of the CONTRACTOR hereunder, shall not constitute breach of the
Agreement if and to the extent such delays or failures of performance result in a delay to
the critical path identified in the current accepted CPM Schedule that are caused by:

A. Causes

1.

2.
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acts of God or the public enemy;
expropriation or confiscation of facilities;

compliance with any order or request of any governmental authority other than
SCDOT or a party in privity with it;

a change in law after the CONTRACTOR’S submission in response to the RFP that
directly and substantially affects performance of the Project;

acts of war (including civil and revolutionary); invasion, armed conflict, violent act
of foreign enemy, military or armed blockade, military or armed takeover of the
Project or the Site;

rebellion, terrorism, riot, insurrection, civil commotion or sabotage that causes
direct physical damage to, or otherwise directly causes interruption to construction
or direct losses during maintenance of the Project;
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7. fires, floods, earthquakes, including all foreshocks and aftershocks, where such
earthquakes include ground shaking, liquefaction, settlement, or ground
movements that directly impact, and cause damage to, temporary or permanent
works of the Project; landsides caused by natural events, tornados, hurricanes,
tropical storms, sinkholes caused by natural events, in each case directly impacting
the physical improvements of the Project or CONTRACTOR’S performance of the
scope of the work;

8. explosions, nuclear explosion, including radioactive contamination that triggers
CONTRACTOR’s obligations pertaining to hazardous materials hereunder and, in
each case directly impacting the physical improvements of the Project or
performance of the CONTRACTOR’s scope of work,

9. national or regional unavailability or shortage of materials;

10. embargos directly affecting materials required to perform the CONTRACTOR’S
scope of the work;

11. quarantine or suspension by the Governor, President, or other regional authority, or
declared epidemic or pandemic, in each case, directly affecting the
CONTRACTOR’s performance of the scope of the work;

12. declared state of emergency by the Governor, the U.S. President or regional
authority having jurisdiction over the Project or the CONTRACTOR’S
performance of the scope of the work;

13. strikes (both national or regional strikes)or other concerted acts of workman not
arising out of or relating to CONTRACTOR or any person or entity for which
CONTRACTOR is responsible;

14. vehicle, as defined by 56-1-10 of South Carolina Code of Laws, collision that
occurs prior to Final Completion, the impact of which causes damage to full
pavement structure, bridge structure, noise wall, barrier wall/retaining wall or
overhead sign structure of the Project;

(each of the foregoing a “Force Majeure Event”), except, in each case, to the extent that
any of the foregoing events or consequences of such events (i) arose out of (A) any
breach of Contract by CONTRACTOR or any person or entity for whom
CONTRACTOR is legally responsible, (B) any act or omission by CONTRACTOR or
any such person or entity, (C) any negligence, recklessness, willful misconduct, fraud,
or violation of laws by CONTRACTOR or any such person or entity; or (ii) could
reasonably have been avoided by CONTRACTOR or any such person or entity (by the
exercise of caution, due diligence or reasonable efforts, or otherwise). Any expense
attributable to such occurrence of a Force Majeure Event shall not entitle
CONTRACTOR to an adjustment in the Contract Price, as it is the Parties’ intent that
these events will be compensated under the CONTRACTOR’s appropriate insurance
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policy. The duration of delay to the critical path identified in the current accepted CPM
Schedule directly caused by a Force Majeure Event shall be added to the Contract Time.

CONTRACTOR shall bear the burden of proving that a Force Majeure Event exists
and that CONTRACTOR could not have reasonably worked around the condition,
including by resequencing, relocating, or redeploying its forces to other portions of the
Project or other activities unrelated to its work, so as to avoid additional delay or cost.

XV. WARRANTY

A. CONTRACTOR Warranties

1.

Contract ID 8862230

CONTRACTOR warrants that it will perform all services in accordance with the
standards of care and diligence normally practiced by recognized engineering and
construction firms in performing services and obligations of a similar nature.
CONTRACTOR warrants that all materials and equipment furnished shall be of
good quality and new unless otherwise authorized by SCDOT and that the
construction shall conform to the Contract requirements. CONTRACTOR agrees
to promptly correct, at its own expense, defects or deficiencies in materials and
workmanship that appear prior to and during a period of three years after Final
Completion of the Project. This shall include all plant-produced materials (i.e.
asphalt, concrete, etc.). CONTRACTOR shall not be responsible for damages
caused by SCDOT’s failure to provide timely notification of potentially damaged
or defective work of which SCDOT had actual knowledge. CONTRACTOR shall
properly perform, at the written request of SCDOT made at any time within the
warranty period after Final Completion of the Project as defined in Article IV.A.5,
all steps necessary to satisfy the foregoing warranty and correct any element of the
Project or the services that is defective or does not reflect such standards of care
and diligence. The cost of such corrective services shall be CONTRACTOR’s
responsibility.

CONTRACTOR further warrants the performance of all bridge components on all

structures for three years from Final Completion of the Project. If a component
fails to perform properly for any reason, including but not limited to normal wear
and tear, the CONTRACTOR shall replace the failed component at no cost to
SCDOT.

The warranty periods begin at Final Completion of the Project. CONTRACTOR
shall immediately abate any warranty deficiency that poses an unsafe condition to
the public; otherwise deficiencies shall be corrected no later than 30 days from the
determination of corrective action. In the event CONTRACTOR, after notice, fails
to immediately abate the deficiency or fails to make correction within the
prescribed 30 days, SCDOT may have the deficiency corrected. All costs
associated with such correction by SCDOT shall be the responsibility of the
CONTRACTOR and his Surety. With respect to any component that is repaired or
replaced pursuant to this warranty, the warranty period of that component shall be
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the longer of one year from repair or replacement of the component or the remainder
of the original warranty period.

CONTRACTOR shall take all steps necessary to transfer to SCDOT any
manufacturer’s or other third-party’s warranties of any materials or other services
used in the construction of the Project.

These warrantied are in addition to all warranties implied by law.

XVI. INDEMNITY

A. Indemnifications by CONTRACTOR

1.

Contract ID 8862230

Definitions

Indemnified Parties means SCDOT, the State of South Carolina, their
respective successors, assigns, officeholders, officers, directors, agents,
representatives, consultants and employees.

Loss or Losses means any loss, damage, injury, liability, obligation, cost,
response cost, expense (including attorneys’, accountants’ and expert
witnesses’ fees and expenses (including those incurred in connection with the
enforcement of any indemnity or other provision of the Agreement)), fee,
charge, judgment, penalty, fine or third party claims. Losses include injury to
or death of persons, damage or loss of property, and harm or damage to natural
resources.

CONTRACTOR-Related Entity means:

(i)  CONTRACTOR;

(i) CONTRACTOR’s shareholders, partners, joint venturers or members;

(ii.)  Subcontractors and suppliers;

(iii.)  Any other persons performing any of the work;

(iv.)  Any other persons for whom CONTRACTOR may be legally or
contractually responsible; and

(v.)  The employees, agents, officers, directors, shareholders,
representatives, consultants, successors, assigns and invitees of any of
the foregoing.

CONTRACTOR shall release, defend, indemnify and hold harmless the
Indemnified Parties from and against any and all third-party claims and other
Losses (including those incurred in connection with the enforcement of this
indemnity) arising out of, relating to or resulting from the following (each an
“Indemnified Claim”):

The breach or alleged breach of any of this Contract by CONTRACTOR-
Related Entity;
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The failure or alleged failure by any CONTRACTOR-Related Entity to comply
with any SCDOT approvals, governmental approvals, any applicable
environmental laws or other governmental rules (including environmental
laws);

Any alleged patent or copyright infringement or other allegedly
improper appropriation or use of trade secrets, patents, proprietary information,
know-how, copyright rights or inventions in performance of the work, or arising
out of any use in connection with the Project of methods, processes, designs,
information, or other items furnished or communicated to SCDOT or another
Indemnified Party pursuant to the Contract; provided, that this indemnity shall
not apply to any infringement resulting from SCDOT’s failure to comply
with specific written instructions regarding use provided to SCDOT by
CONTRACTOR;

The actual or alleged CONTRACTOR fault in or associated with performance
of the work;

Any and all claims by any governmental entity or taxing authority claiming
taxes based on gross receipts, purchases or sales, the use of any property or
income of any CONTRACTOR-Related Entity or any of their respective
agents, officers or employees with respect to any payment for the work made
to or earned by any CONTRACTOR-Related Entity;

Any and all stop notices, liens and claims filed in connection with the
work, including all expenses and attorneys’, accountants' and expert witness
fees and costs incurred in discharging any stop notice, lien or claim, and any
other liability to subcontractors, laborers and suppliers for failure to pay sums
due for their work, services, materials, goods, equipment or supplies, provided
that SCDOT is not in default in payments owing (if any) to CONTRACTOR
with respect to such work and such SCDOT payment default is the direct reason
for the stop notice, lien or claim;

Any release of Hazardous Materials or threatened release of Hazardous
Materials

(1) which was brought onto the Project site by any CONTRACTOR-
Related Entity, or

(i1.)  attributable to any CONTRACTOR fault, regardless of the source,
origin, or method of deposit of such Hazardous Materials;

To the extent of CONTRACTOR fault, the claim or assertion by any other
person (excluding persons in privity of contract with SCDOT) that any
CONTRACTOR- Related Entity (1) interfered with or hindered the progress or
completion of work being performed by such other contractor, so as to
cause inconvenience disruption, delay, or loss, except where the
CONTRACTOR-Related Entity was not in any manner engaged in

Page 59 of 92



Contract ID 8862230

Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster Counties

performance of the work, or (ii) failure of any CONTRACTOR-Related
Entity to cooperate reasonably with other contractors in accordance therewith;

Any dispute between CONTRACTOR and a Utility Owner, or any
CONTRACTOR-Related Entity’s performance of, or failure to perform, the
obligations with respect to such Utility Owner;

Any dispute between CONTRACTOR and the Railroad, or any
CONTRACTOR-Related Entity’s performance of, or failure to perform, or
obtain approval with respect to the Railroad;

. Any CONTRACTOR-Related Entity’s breach of or failure to perform an

obligation that SCDOT owes to a third person, including governmental
entities, railroads, and Utility Owners, under law or under any agreement
between SCDOT and a third person, where (i) SCDOT has delegated
performance of the obligation to CONTRACTOR under the Contract or
(i) the acts or omissions of any CONTRACTOR- Related Entity which
render SCDOT unable to perform or abide by an obligation that SCDOT owes
to a third Person, including governmental entities and Utility Owners, under
any agreement between SCDOT and a third person, where the agreement
was expressly disclosed to CONTRACTOR;

Inverse condemnation, trespass, nuisance or similar taking of or harm to
real property by reason of: (i) the failure of any CONTRACTOR-Related
Entity to comply with good industry practices, requirements of the Contract
or governmental approvals, (i1)) any CONTRACTOR default, or (iii) the actual
physical entry onto or encroachment upon another’s property by any
CONTRACTOR-Related Entity;

. The failure of CONTRACTOR to fully comply with any insurance

requirements described in the Contract;

. Any failure to protect and/or maintain valuable papers and records that the

Contract require CONTRACTOR to maintain;

. Any act, claim or amount arising or recovered under workers’ compensations

law;

. Any errors, inconsistencies or other defects in the design or construction of the

Project and/or of Utility Adjustments included in the work;

. Any violation of any representation, warranty, or other covenant, obligation

or agreement under the Contract or governmental laws and rules to be complied
with by CONTRACTOR hereunder or thereunder;

Any failure to pay any liquidated damages under the Contract;
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s. Errors in the design documents provided by CONTRACTOR (including those
pertaining to Utility Adjustments), regardless of whether such errors were also
included in the RFP, Exhibits and Attachment B. CONTRACTOR agrees
that, because the concepts in the RFP, Exhibit and Attachment B are subject to
review and modification by CONTRACTOR, it is appropriate for
CONTRACTOR to assume liability for errors in the completed Project even
though they may be related to errors in the RFP, Exhibits and Attachment
B; and/or

t. any act or omission of any CONTRACTOR-Related Entity or any
CONTRACTOR default in any way causing, contributing to, relating to or
arising out of (i) any bodily injury (including death) to any person or (ii) any
Losses to the tangible property of third parties.

Subject to the releases and disclaimers herein, CONTRACTOR’s indemnity
obligation shall not extend to any third-party Losses to the extent directly caused
by:

a. The gross negligence, recklessness, willful misconduct, bad faith, or fraud of
the Indemnified Party;

b. SCDOT’s breach of any of its material obligations under the Contract;

c. An Indemnified Party’s violation of any governmental laws, regulations,
ordinances, zoning, permits, certifications, or approvals; or

d. Any material defect inherent in a prescriptive design, construction, operations
or maintenance specification included in the design criteria, exhibits and
Attachment B, but only where prior to occurrence of the third-party Losses,
CONTRACTOR complied with such specification and did not actually know,
or would not reasonably have known, while exercising reasonable diligence,
that it was deficient or, if CONTRACTOR actually knew of the
deficiency, unsuccessfully sought SCDOT’s waiver or approval of a deviation
from such specification.

In claims by an employee of CONTRACTOR, a subcontractor, anyone directly or
indirectly employed by them or anyone for whose acts they may be liable,
the indemnification obligation under Section A above, shall not be limited by a
limitation on the amount or type of damages, compensation or benefits payable by
or for CONTRACTOR or a subcontractor under workers’ compensation, disability
benefit or other employee benefits laws.

CONTRACTOR is advised that Utility Agreements and the Railroad
Agreement may include certain agreements by SCDOT to indemnify, defend,
save and hold harmless the Utility Owners and Railroad, respectively, with respect
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to certain matters. CONTRACTOR’s obligations under this Indemnity Article
shall automatically apply to require CONTRACTOR, to release, indemnify,
defend, save and hold harmless the Utility Owners, Railroad and their employees
and agents, in addition to the Indemnified Parties, with respect to all such
matters.

For purposes of this Section I, “third party” means any Person other than an
Indemnified Party and CONTRACTOR, except that a “third party” includes
any Indemnified Party’s employee, agent or contractor who asserts a claim that is
(a) against an Indemnified Party, (b) within the scope of the indemnities and (c)
not covered by the Indemnified Party’s worker’s compensation program.

SCDOT, and the State shall have no obligation to indemnify, defend and hold
harmless CONTRACTOR or any other CONTRACTOR-Related Entity.

The requirement to provide an indemnity as specified in this Section I is intended
to provide protection to SCDOT with respect to third-party claims associated with
the event giving rise to the indemnification obligation, and is not intended to
provide SCDOT with an alternative cause of action against CONTRACTOR for
Losses incurred directly by SCDOT with respect to the event giving rise to the
indemnification obligation.

B. Defense and Indemnification Procedures

1.
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If SCDOT receives notice of a claim or otherwise has actual knowledge of a claim
that it believes is within the scope of the indemnities under Section I, and if SCDOT
gives notice thereof, then SCDOT shall have the right to conduct its own defense
unless either an insurer accepts defense of the claim within the time required by
governmental law and rules or CONTRACTOR accepts the tender of the claim in
accordance with Section B.5 below.

If the insurer under any applicable insurance policy accepts the tender of
defense, SCDOT and CONTRACTOR shall cooperate in the defense as required
by the insurance policy and, for purposes of the Contract and proceedings
relating to such matter, the applicable Indemnified Party/ies shall be deemed to be
(an) insured party/ies. If no insurer under potentially applicable insurance policies
provides defense, then Section B.9. below shall apply.

If the defense is tendered to CONTRACTOR, then within 30 days after receipt of
the tender, CONTRACTOR shall provide to the Indemnified Party written
notice whether it has tendered the matter to an insurer, and, if not tendered to an

insurer or if the insurer has rejected the tender, shall deliver a written notice stating
that CONTRACTOR:

a. Accepts the tender of defense and confirms that the claim is subject to full

indemnification hereunder without any '"reservation of rights" to deny or
disclaim full indemnification thereafter;
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b. Accepts the tender of defense but with a "reservation of rights" in whole or in
part; or

c. Rejects the tender of defense based on a determination that it is not required to
indemnify against the claim under the terms of this Contract.

If CONTRACTOR has tendered the matter to an insurer, and the insurer has not
rejected the tender, then, for purposes of the Contract and proceedings relating to
such matter, the applicable Indemnified Party/ies shall be deemed to be (an) insured
party/ies.

If CONTRACTOR accepts the tender of defense under Section B.3.a or B.3.b
above, CONTRACTOR shall have the right to select legal counsel for the
Indemnified Party, subject to reasonable approval by the Indemnified Party, and
CONTRACTOR shall otherwise control the defense of such claim, including
settlement, and bear the attorneys’, consultants’ and expert witness fees and costs
of defending and settling such claim. During such defense:

a. CONTRACTOR shall fully and regularly inform the Indemnified Party
of the progress of the defense and of any settlement discussions; and

b. The Indemnified Party shall reasonably cooperate in said defense, provide to
CONTRACTOR all materials and access to personnel it requests as necessary
for defense, preparation and trial and which or who are under the control
of or reasonably available to the Indemnified Party, and, subject to
governmental laws and rules, maintain the confidentiality of all
communications between it and CONTRACTOR concerning such defense.

If CONTRACTOR responds to the tender of defense as specified in Section B.3.c,
the Indemnified Party shall be entitled to select its own legal counsel and
otherwise control the defense of such claim, including settlement.

Notwithstanding Sections B.1 and B.2, the Indemnified Party may elect to
temporarily assume its own defense at any time by delivering to
CONTRACTOR written notice of such eclection and the reasons therefor, if the
Indemnified Party, at the time it gives written notice of the claim or at any time
thereafter, reasonably determines that:

a. A conflict exists between it and CONTRACTOR which prevents or
potentially prevents CONTRACTOR from presenting a full and effective
defense;

b. CONTRACTOR is otherwise not providing an effective defense in connection
with the claim; or

c. CONTRACTOR lacks the financial capacity to satisfy potential liability
or to provide an effective defense.
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8. If the Indemnified Party is entitled and elects to conduct its own defense
pursuant hereto of a claim for which it is entitled to indemnification,
CONTRACTOR shall reimburse on a current basis all costs and expenses the
Indemnified Party incurs in investigating and defending such claim. If the
Indemnified Party is entitled to and elects to conduct its own defense, then:

a. In the case of a defense that otherwise would be conducted under Section B.3.a
the Indemnified Party shall have the right to settle or compromise the claim
with CONTRACTOR’s relevant insurer(s)’ prior written consent, which, in
each case, shall not be unreasonably withheld or delayed;

b. Inthe case of a defense that otherwise would be conducted under Section B.3.b,
the Indemnified Party and CONTRACTOR shall consult with each other on a
regular basis to determine whether settlement is appropriate and, subject to the
rights of any insurer providing coverage for the claim under a policy
required under this Contract and the Indemnified Party shall have the right
to settle or compromise the claim with CONTRACTOR’s prior written
consent without prejudice to the Indemnified Party’s rights to be
indemnified by CONTRACTOR; and

c. In the case of a defense conducted under Section B.3.c, the Indemnified
Party shall, subject to the rights of any insurer providing coverage for the claim
under a policy required under this Contract, have the right to settle or
compromise the claim without CONTRACTOR's prior written consent and
without prejudice to its rights to be indemnified by CONTRACTOR.

d. Where CONTRACTOR has the right under these procedures to settle a claim,
in no event shall CONTRACTOR agree to a settlement that will increase the
risk, liability or costs of SCDOT or any other Indemnified Party or adversely
affect the Project, the work or the completion deadlines without the prior
written consent of SCDOT or such Indemnified Party, in its sole discretion.

9. A refusal of, or failure to accept, a tender of defense, as well as any dispute over
whether an Indemnified Party which has assumed control of defense is entitled to
do so under Section B.8, shall be resolved according to the Claims Procedure.
CONTRACTOR shall be entitled to contest an indemnification claim and pursue,
through the Claims Procedure, recovery of defense and indemnity payments it has
made to or on behalf of the Indemnified Party.

C. No Effect on Other Rights

The foregoing obligations shall not be construed to negate, abridge, or reduce other rights
or obligations which would otherwise exist in favor of an Indemnified Party hereunder.

D. CERCLA Agreement
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The indemnities set forth in Section A.7 are intended to operate as agreements
pursuant to Section 107(e) of CERCLA to insure, protect, hold harmless and
indemnify the Indemnified Parties..

XVII. DEFAULT; SUSPENSION; TERMINATION

A. CONTRACTOR Events of Default (Contractor Default).

1.
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CONTRACTOR shall be in default of this Agreement if:

a.

CONTRACTOR fails to begin performance of the scope of the work promptly
following issuance of the Notice to Proceed;

CONTRACTOR fails to perform the scope of the work in accordance with (i)
the documents described in Article I (contract documents), (ii) the final, and as
applicable, as-approved deliverables under Article II.J, (iii) applicable
standards set forth therein;

CONTRACTOR refuses to remove, replace, and correct rejected materials, or
nonconforming or unacceptable work;

CONTRACTOR (i) suspends, ceases, or stops performance of the scope of the
work, or (ii) fails to perform the scope of the work continuously and diligently
to completion, in either case (A) where CONTRACTOR fails to resume
performance or to prosecute the work, as determined in SCDOT’s reasonable
discretion) as is identified in Preliminary Notice of Delinquency and thereafter
in any Notice of Delinquency (as each such term is defined in Section 108 of
the Standard Specification), within 15 days after dispatch of such Notice of
Delinquency, and (B) excluding work stoppages directed by SCDOT, approved
by SCDOT, or for other reasons expressly permitted under this Agreement;

CONTRACTOR abandons all or a material part of the Project, which
abandonment is deemed to occur if (1)) CONTRACTOR demonstrates through
statements, acts, or omissions an intent not to continue, for any reason other
than for a reasons expressly permitted under this Agreement, or (ii) no
satisfactory progress in the work is performed for a continuous period of more
than 15 days unless due to CONTRACTOR’s compliance with work stoppages
directed by SCDOT or for reasons expressly permitted under this Agreement;

CONTRACTOR fails to resume performance of the scope of the work that has
been suspended or stopped within five calendar days after (i) cessation of the
event preventing performance (and for which CONTRACTOR is expressly
permitted to have suspended or stopped performance under this Agreement) or
(1) receipt of notice from SCDOT to resume performance;

Insolvency, Bankruptcy Events:
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(1) CONTRACTOR commences a voluntary case seeking liquidation,
reorganization or other relief with respect to CONTRACTOR or
CONTRACTOR’s debts under any U.S. or foreign bankruptcy,
insolvency or other similar law; seeking the appointment of a trustee,
receiver, liquidator, custodian or other similar official of its, or any
substantial part of its, assets; becomes insolvent, or generally does not
pay its debts as they become due; provides notice of its inability to pay
its debts; makes an assignment for the benefit of creditors; or takes any
action to authorize any of the foregoing;

(ii.)  An involuntary case is commenced against CONTRACTOR seeking
liquidation, reorganization, dissolution, winding up, a composition or
arrangement with creditors, a readjustment of debts or other relief with
respect to such CONTRACTOR or CONTRACTOR’s debts under any
U.S. or foreign bankruptcy, insolvency or other similar law; seeking the
appointment of a trustee, receiver, liquidator, custodian or other similar
official of it or any substantial part of its assets; seeking the issuance of
a writ of attachment, execution, or similar process; or seeking like relief,
and such involuntary case shall not be contested by it in good faith or
shall remain undismissed and unstayed for a period of 60 days;

(iii.)  In any voluntary or involuntary case seeking liquidation, reorganization
or other relief with respect to CONTRACTOR or its debts under any
U.S. or foreign bankruptcy, insolvency or other similar law, this
Agreement or any of the other Contract Documents, is rejected,
including a rejection under 11 U.S.C. Section 365 or any successor
statute; or

(iv.)  Any voluntary or involuntary case or other act or event described in
clause (g)(1) or (g)(ii)_shall occur (and in the case of an involuntary case
shall not be contested in good faith or shall remain undismissed and
unstayed for a period of 60 days) with respect to (i) any equity member,
partner or joint venture member of CONTRACTOR, or (ii) any equity
member, partner or joint venture member of CONTRACTOR for whom
transfer of ownership or management authority would constitute an
impermissible assignment hereunder;

Allows any final judgment to remain unsatisfied for a period that, in SCDOT’s
sole judgment, poses a material adverse effect on CONTRACTOR’s ability to
perform the scope of the Work and, in particular, to pay for its obligations to
SCDOT, subcontractors, and suppliers in connection therewith;

CONTRACTOR makes, attempts to make, or suffers a voluntary or involuntary
assignment or transfer of all or any portion of this Agreement or its interest in
the Project;

CONTRACTOR materially fails to observe or to perform, or to cause to be
observed or performed, timely any other material covenant, agreement,
obligation, term, or condition required to be observed or performed by
CONTRACTOR under the Agreement including but not limited to:
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(1) Fails to supply a sufficient number of properly skilled workmen, tools,
materials and equipment to assure the prompt completion of the work;
or

(ii.)  Failure to comply with applicable permits, law, or use of the Project
violates such permits, law, or this Agreement;

Any representation or warranty in the Agreement, the SOQs and Proposal
(which representations and warranties of CONTRACTOR are incorporated into
the Proposal explicitly or by reference), or the Proposal is false in any material
respect, materially misleading, or inaccurate in any material respect when made
(except as relates to continuing representations and warranties), or omits
material information when made (except as relates to continuing
representations and warranties);

Any certificate, schedule, report, instrument, or other document delivered by or
on behalf of CONTRACTOR to SCDOT under the Agreement is false or
incorrect in any material respect, materially misleading, or inaccurate in any
material respect when made (except as relates to continuing representations and
warranties in any such certificates, schedules, reports, instruments, or other
documents), or omits material information when made (except as relates to such
continuing representations and warranties);

. CONTRACTOR (i) fails to make any payment owing to SCDOT under the

Agreement in full and when due (including specifically payment of any
liquidated or stipulated damages hereunder); or (ii) fails to make, absent a bona
fide and valid dispute, payment in full and when due for labor, equipment, or
materials in accordance with applicable law and with its agreements with
consultants, subcontractors, subconsultants, vendors, or suppliers;

CONTRACTOR fails (i) to obtain, provide, and maintain any insurance, surety
bonds, guarantees, letters of credit, or other payment or performance security
as is required under the Agreement for the benefit of the relevant parties, or (ii)
to comply with any requirement of the Agreement pertaining to the amount,
terms, or coverage of the insurance or security, or (iii) to pay the associated
premiums, deductibles, self-insured retentions, co-insurance, or any such other
amounts with respect to the insurance or security as and when due;

Unless continued performance of this Agreement is permitted under the terms
of a debarment agreement with the State of South Carolina or otherwise as
permitted under clause 2.e. below, and after any rights of appeal have been
exhausted, if CONTRACTOR, any equity or joint venture member of
CONTRACTOR, any consultant, subcontractor, subconsultant, vendor, or
supplier, or any person or entity for which CONTRACTOR is legally
responsible (i) is determined to be disqualified, suspended, or debarred, or
otherwise is excluded from bidding, proposing, or contracting with a federal or
state department or agency, or (ii) has not dismissed any consultant,
subcontractor, subconsultant, vendor, or supplier whose work is not

Page 67 of 92



Bridge Package 15
Anderson, Chester, Chesterfield, and Lancaster Counties

substantially complete and who is determined to be disqualified, suspended,
debarred, or otherwise excluded from bidding, proposing, or contracting with a
federal or state department or agency;

CONTRACTOR fails to comply with any order by SCDOT issued under, and
pursuant to a contractual right in, this Agreement, including specifically orders
to suspend CONTRACTOR’s performance of the scope of work, in whole or in
part, within the time allowed in such order; or

CONTRACTOR fails to achieve Substantial Completion or Final Completion
by the Long Stop Date pursuant to Article IV.

2. Cure Periods. The following list identifies CONTRACTOR’s rights to receive
notice and opportunity to cure before SCDOT may exercise its remedies under
clause 3 below, and this list also identifies other Contractor Defaults that are not
subject to cure:

Contract ID 8862230

a.

Except as otherwise specifically set forth in this clause 2, CONTRACTOR and
the surety providing the bond(s) pursuant to Article VI.B shall be entitled to 15
days prior written notice and opportunity to cure any Contractor Defaults before
SCDOT may exercise any remedies hereunder, including specifically those
under clause 3 below.

CONTRACTOR and the surety providing the bond(s) pursuant to Article VI.B
shall be entitled to seven days prior written notice and opportunity to cure the
Contractor Defaults under clauses XVII.A.1.h., m., and n. before SCDOT may
exercise any remedies hereunder, including specifically those under clause 3
below.

Except with respect to those Contractor Defaults listed in clauses d. and e.
below, if Contractor Defaults under clauses XVII.A.1.a., f., m., and n. are
capable of cure (as determined by SCDOT in its sole discretion) but, by its
nature, cannot be cured within such seven or 15 day period, as applicable, (also
as determined by SCDOT in its sole discretion), then CONTRACTOR shall
commence to cure such Contractor Default within such seven or 15 day period,
as applicable, and thereafter diligently prosecute such cure to completion within
60 days or such other later time as determined by SCDOT, in its sole discretion,
before SCDOT may exercise any remedies hereunder, including specifically
those under clause 3 below.

Except with respect to those Contractor Defaults listed in clause c. above and
clause e. below, if a Contractor Default under clause XVII.A.1.e. cannot be
cured within 15 days (as determined by SCDOT in its sole discretion), then
CONTRACTOR shall commence to cure such Contractor Default within such
15 day period, and thereafter diligently prosecute such cure to completion
within 30 days or such other later time as determined by SCDOT, in its sole
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discretion, before SCDOT may exercise any remedies hereunder, including
specifically those under clause 3 below.

e. CONTRACTOR hereby acknowledges and agrees that no notice and no
opportunity to cure is required with respect to the Contractor Defaults under
clauses XVIL.A.1.g., 1., k., 1., o.(ii), p. and q., and SCDOT has the right to
exercise its remedies hereunder immediately, including specifically those under
clause 3 below.

f. With respect to the Contractor Default under clause XVILA.l.0.,
CONTRACTOR shall take appropriate steps to obtain, or to require its equity
or joint venture member of CONTRACTOR, any consultant, subcontractor,
subconsultant, vendor, or supplier, or any person or entity for which
CONTRACTOR is legally responsible to obtain, a debarment agreement with
the State of South Carolina in connection with any pending action for
disqualification, suspension or debarment or any pending agreement for
voluntary exclusion from bidding, proposing or contracting. If a debarment
agreement is obtained that permits continued performance under this
Agreement, then the disqualification, suspension, debarment or agreement for
exclusion shall not be considered a Contractor Default. If, however, such a
debarment agreement is not obtained, the CONTRACTOR shall have the
following cure rights:

(1) With respect to a Contractor Default under clause XVIIL.A.1.0(1)
involving CONTRACTOR, CONTRACTOR shall have 60 days after
the effective date of the disqualification, suspension, debarment or
agreement for exclusion to (i) obtain a debarment agreement allowing
continued performance or (ii) otherwise cure the Contractor Default;

(ii.)  Withrespect to a Contractor Default clause XVII.A.1.0(i) involving any
equity or joint venture member of CONTRACTOR involving any
equity or joint venture member of CONTRACTOR, CONTRACTOR
shall have 60 days after the effective date of the disqualification,
suspension, debarment or agreement for exclusion (i) to remove the
affected equity or joint venture member and obtain SCDOT’s approval
of the change in the ownership structure of CONTRACTOR, (ii) to
obtain a debarment agreement allowing continued performance or
(ii1) otherwise cure the Contractor Default; and

(iii.)  With respect to a Contractor Default under clause XVII.A.1.0(1)
involving a consultant, subcontractor, subconsultant, vendor, or
supplier, or any other person or entity for which CONTRACTOR is
legally responsible, CONTRACTOR shall have 60 days after the
effective date of the disqualification, suspension, debarment or
agreement for exclusion to obtain a debarment agreement allowing
continued performance or otherwise cure the Contractor Default.

3. Remedies.

a. General Provisions.
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Failure to provide notice to CONTRACTOR’s surety providing the
bond(s) pursuant to Article VI.B shall not preclude SCDOT from
exercising its remedies under this clause 3.

SCDOT shall also be entitled to exercise any other rights and remedies
available under this Agreement, or available at law.

SCDOT’s rights under this Agreement shall be cumulative and shall be
in addition to every other right provided under this Agreement or at law,
and the exercise or beginning of the exercise by SCDOT of any one or
more of any of such rights or remedies shall not preclude the
simultaneous or later exercise by SCDOT of any or all other such rights
or remedies.

Except as expressly stated otherwise in this Agreement, SCDOT’s
exercise of any right or remedy does not waive or release, nor shall be
deemed to waive or release, CONTRACTOR from any obligations or
limiting other remedies that may be available to SCDOT,

SCDOT Step-In

(i)

(ii.)

Subject to any surety rights under surety bond(s) placed for the Project
pursuant to Article VI.B., SCDOT shall have the right, but not the
obligation, to pay such amounts and or perform such acts as may then
be required of CONTRACTOR under the Agreement or contracts with
consultants, subcontractors, subconsultants, vendors, or suppliers,
whether assigned to SCDOT.

SCDOT may appropriate any or all materials and equipment on the Site
as SCDOT determines may be suitable and acceptable and, if and when
consistent with the terms of any surety bond(s) placed pursuant to
Article VI.B, SCDOT may direct the Surety to complete the Project,
may enter into an agreement for the completion of the Project (with the
surety or another contractor), or may complete the Project itself. If
SCDOT exercises any right to perform any obligations of
CONTRACTOR, then SCDOT may, but is not obligated to, among
other things: (A) perform or attempt to perform, or cause to be
performed, such work; (B) spend such sums as SCDOT deems
necessary and reasonable to employ and pay such architects, engineers,
consultants, and contractors, and obtain materials and equipment as may
be required to complete such work; (C) execute all applications,
certificates, and other documents as may be required to complete the
Project, including paying such amounts and performing such other acts
as may then be required from CONTACTOR pursuant to its
subcontracts with consultants, subcontractors, vendors, and suppliers;
(D) modify or terminate any contractual arrangements; (E) take any
other actions that SCDOT may, in its sole discretion, consider necessary
to complete the Project; and (vi) prosecute and defend any action or
proceeding incident to completion of the Project.
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SCDOT may deduct from any amounts payable by SCDOT to
CONTRACTOR such amounts payable by CONTRACTOR to
SCDOT, including those damages listed in clause c. below.

Performance Security

(i)

(ii.)

(iii.)

(iv.)

(i)

SCDOT may make demand upon and enforce any surety bond, and
make demand upon, draw on and enforce and collect any letter of credit,
guaranty or other payment or performance security available to SCDOT
under this Agreement, with respect to such Contractor Default in any
order.

SCDOT will apply the proceeds of any such action to the satisfaction of
CONTRACTOR’s obligations under this Agreement, including
payment of amounts due to SCDOT.

The provisions of clauses (i) and (ii), shall not apply where access to
any such surety bond, letter of credit, guaranty or other payment or
performance security is for the purpose of satisfying damages owing to
SCDOT, in which case SCDOT shall be entitled to make demand, draw,
enforce and collect regardless of whether Contractor Default is
subsequently cured.

SCDOT will notify CONTRACTOR at the same time or promptly after
it takes any action to make demand upon, draw on, enforce or collect
any such surety bond, letter of credit, guaranty or other payment or
performance security.

. Damages

Without limiting SCDOT’s right to deduct in the event of self-
performance under clause 3.b. above, and except as limited by
SCDOT’s agreement to liquidate certain damages as specified in the
Agreement, SCDOT shall be entitled to recover any and all damages
available at law on account of the occurrence of a Contractor Default.
CONTRACTOR shall owe any such damages that accrue after the
occurrence of Contractor Default regardless of when any notice
regarding any Contractor Default is given or whether Contractor Default
is subsequently cured. Such damages include, but are not limited to:

a) the aggregate of reimbursements owing SCDOT;
b) any liquidated or stipulated damages accrued;

c) 125% of the amounts SCDOT deems advisable to cover any
existing or threatened claims of consultants, subcontractors,
subconsultants, vendors, suppliers, other laborers, or other persons
or entities;
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d) amounts of any losses incurred or reasonably expected to be
incurred by SCDOT in completing the Project;

e) the cost to complete or remediate uncompleted or other
nonconforming work, plus an administrative charge equal to 10%
of such costs;

f) throw-away costs for unused portions of the completed portions of
the Project

g) increased financing costs of SCDOT, if any,

h) other damages or amounts that SCDOT has or will be incurred to
rectify any breach or failure to perform by CONTRACTOR and/or
to bring the condition of the Project to the standard it would have
been in if CONTRACTOR had complied with its obligations to
carry out and complete the Work in accordance with the Contract
Documents; and

1) other damages or amounts that SCDOT has determined are or may
be payable to SCDOT under this Agreement.

Where this Agreement is terminated, the damages recoverable by
SCDOT shall also include the present value of

a) actual and projected costs to SCDOT to terminate, take over the
Project, re-procure and replace CONTRACTOR;

b) actual and projected delay costs; and

c) actual and projected increases in costs to SCDOT to complete the
Project.

Damages owed to SCDOT under this clause c. shall bear interest at the
statutory rate of interest under S.C. Code Ann. 34-31-20 from and after
the date any amount becomes due to SCDOT until the date paid. The
interest rate shall accrue on all amounts SCDOT has had to pay in excess
of the remaining balance of the Contract Price from the date of
SCDOT’s payment.

Additional Provisions pertaining to costs.

a) If, after termination, it is determined that the Contractor was not in
default, or that the default was excusable, the rights and obligations
of the parties shall be the same as a termination by SCDOT for its
convenience.

b) In lieu of the provisions of this Article XVII for terminating this
Agreement for cause, SCDOT may pay CONTRACTOR for the
work already completed in accordance with the Agreement and
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may treat the work remaining undone as if they had never been
included or contemplated by this Agreement. No claim under this
clause (C) will be allowed for prospective profits on, or any other
compensation relating to, work remaining and uncompleted by
CONTRACTOR.

Termination of the Agreement by SCDOT.

(1) CONTRACTOR acknowledges and agrees that any Contactor Default
would result in material and substantial harm to SCDOT’s rights and
interests under this agreement, and therefor justifies termination of this
Agreement unless fully and completed cured within the applicable cure
period, if any, under clause XVII.A.2.

(ii.)  Upon expiration of any applicable cure period (if any), and after
complying with other obligations of SCDOT, if any, under any surety
bonds provided by CONTRACTOR under Article VIB., if
CONTRACTOR’s surety providing such bond(s) refuses to complete
the work or fails to take over the work under the terms of the
performance bond, then SCDOT may in its sole discretion terminate this
Agreement for cause. If SCDOT terminates this Agreement for cause,
SCDOT shall deliver a notice to the CONTRACTOR so stating, and
termination will be effective three days after dispatch, unless otherwise
specified in such notice.

Joint and Several Liability of CONTRACTOR and Surety/ies

If a Contractor Default occurs, CONTRACTOR, and any surety providing the
bond(s) pursuant to Article VI.B shall be jointly and severally liable to SCDOT
for all costs, damages, and expenses of SCDOT listed under clause XVII.A.3.d.,
including specifically any interest that accrues thereon, whether by virtue of late
payment by CONTRACTOR or late payment by surety.

Final Release

Except as otherwise expressly provided in this Agreement, if this Agreement is
earlier terminated for any reason, then SCDOT’s payment to CONTRACTOR
of the amounts required under this Agreement (if any) shall constitute full and
final satisfaction of, and upon payment SCDOT shall be forever released and
discharged from, any and all claims, causes of action, suits, demands and losses,
known or unknown, suspected or unsuspected, that CONTRACTOR may have
against SCDOT caused by, arising out of, relating to, or resulting from this
Agreement or termination thereof, or the Project. Upon such payment,
CONTRACTOR shall execute and deliver to SCDOT all such releases and
discharges as SCDOT may reasonably require to confirm the foregoing, but no
such written release and discharge shall be necessary to give effect to the
foregoing satisfaction and release.
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A. Suspension of the work for cause

1. Notwithstanding the notice and cure period provisions of this Article XVII, if not
substantially cured promptly after SCDOT notifies CONTRACTOR of any of the
following, SCDOT has the authority to suspend the Work by written order, wholly
or in part, for CONTRACTOR’s failure to:

a. handle (i) Hazardous Waste, or (ii) any archaeological, paleontological,
biological, or cultural resource, in any case, in accordance with prudent industry
practices, applicable laws, governmental approvals, or permits; or

b. comply with any law, governmental approval or permit.

2. If not substantially cured within three days after SCDOT delivers notice thereof to
CONTRACTOR, SCDOT has the authority to suspend the Work by written order,
wholly or in part, for CONTRACTORs failure to:

a. observe any conditions to commencement of certain portions of the scope of
the Work and thereafter commences performance;

b. provide proof of required insurance coverage hereunder;

c. maintain any surety bond(s) required hereunder;

d. correct any nonconforming work; or

e. perform the scope of the work in compliance with the Agreement.

3. CONTRACTOR shall promptly comply with any such written suspension order,
even if it disputes the grounds for suspension. CONTRACTOR shall promptly
recommence performance of the scope of the work upon receipt of written notice
from SCDOT directing CONTRACTOR to resume performance. SCDOT will lift
the suspension order promptly after CONTRACTOR fully cures and corrects the
applicable breach or failure to perform or any other reason for the suspension order
ceases to apply.

4. SCDOT shall have no liability to CONTRACTOR in connection with any such
suspension, and CONTRACTOR shall have no right to any adjustment in the
Contract Price, additional costs, or additional time on the then-current CPM
Schedule in connection with any suspension of Work founded on any of the grounds
set forth in this clause XVIL.B.

5. If SCDOT orders suspension of Work on one of the foregoing grounds but it is
finally determined under the Agreement’s dispute resolution procedures that such
grounds did not exist, it shall be treated as a suspension for SCDOT’s convenience
under clause XVII.C.

B. Suspensions for Convenience; Suspensions for Safety
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SCDOT may, at any time and for any reason, by written notice, order
CONTRACTOR to suspend all or any part of performance of the scope of the work
for the period of time that SCDOT deems appropriate for the convenience of
SCDOT. CONTRACTOR shall promptly comply with any such written
suspension order. CONTRACTOR shall promptly recommence performance of
the scope of the work upon receipt of written notice from SCDOT directing
CONTRACTOR to do so.

CONTRACTOR shall be entitled for additional time, on a day-by-day basis (or for
such additional time, in SCDOT’s sole discretion), to achieve Substantial
Completion for each day of delay to the CPM Schedule caused by or will result in
an identifiable and measurable disruption of an activity on the critical path under
the then-current CPM Schedule, after consumption of all then-available float, any
such suspensions directed by SCDOT for its convenience; provided, however, that

a. SCDOT shall have the right to direct suspensions of the work for convenience
not exceeding 48 hours each, up to a total of 144 hours during the term before
any such CONTRACTOR entitlement to additional time shall accrue;

b. SCDOT may nonetheless suspend the work for its convenience for lack of
appropriations, in which case, any such suspension shall not serve to diminish
SCDOT’s balance of 144 hours then-existing, but CONTRACTOR shall be
entitled to additional time and costs under this clause C for the duration of any
such suspension. Subject to clause c. below, if the duration of suspensions for
convenience reaches 270 days continuously, then SCDOT will be deemed to
have terminated this Agreement for its convenience;

c. SCDOT may suspend the work for its convenience during any period of
governmental shutdowns, government-declared restrictions, or other direction
of the State or federal executive (including specifically any quarantine or other
governmental and non-governmental measures intended to limit the spread of
disease), and the duration of any such suspension shall not serve to diminish
SCDOT’s balance of 144 hours then-existing, nor shall continuation of any such
suspension beyond 270 days continuously shall not be deemed to be a
termination for SCDOT’s convenience;

d. SCDOT may suspend the work for its convenience upon discovery of any
known or suspected Hazardous Waste or any known or suspected
archaeological, paleontological, biological, or cultural resource, and without
limiting clause B.1.a above, the duration of any such suspension shall not serve
to diminish SCDOT’s balance of 144 hours then-existing, nor shall continuation
of any such suspension beyond 270 days continuously shall not be deemed to
be a termination for SCDOT’s convenience.

CONTRACTOR shall not be entitled to any additional costs incurred or additional
compensation arising out of, relating to, resulting from, or caused by any such
suspension directed by SCDOT for its convenience not exceeding 48 hours each,
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up to a total of 144 hours during the term, but CONTRACTOR shall be entitled to
actual, direct, and documented costs incurred resulting from suspensions directed
by SCDOT for its convenience beyond any 48 hour period or beyond the aggregate
of 144 hours, so long as CONTRACTOR establishes in any CCR that any delay to
the CPM Schedule could not have reasonably been mitigated or avoided, and
subject to the following further limitations:

a. CONTRACTOR shall not be entitled to any disruption damages in connection
with any additional costs claimed with respect to any suspension directed by
SCDOT for its convenience;

b. CONTRACTOR shall not be entitled to any punitive, indirect, special,
incidental, or consequential damages in connection with any additional costs
claimed pursuant to any suspension directed by SCDOT for its convenience;

c. Delay and such other actual, direct, and documented additional incremental
costs shall not exceed those calculated pursuant to Section 105.16.5 of the
SCDOT Standard Specifications, with the exception of extended job site
overhead rates which shall be as set forth in Exhibit 5 of the RFP.

4. CONTRACTOR shall not be entitled to an extension of time or additional costs if
the delay arising out of, relating to, or resulting from any suspension directed by
SCDOT for its convenience is concurrent with any other unrelated delay to an
activity on the critical path under the then-current CPM Schedule for which
CONTRACTOR is responsible under this Agreement.

5. Notwithstanding anything to the contrary herein, CONTRACTOR acknowledges
that among SCDOT’s functions and purposes under SC. Code Ann. 57-1-30(B) is
to provide safe transportation for the movement of people and goods throughout
the state, and accordingly, SCDOT may issue an order suspending work wholly or
in part and to take appropriate action when public safety is jeopardized.
CONTRACTOR shall promptly comply with any such written suspension order.
CONTRACTOR shall promptly recommence performance of the scope of the work
upon receipt of notice from SCDOT directing CONTRACTOR to resume
performance. Any such suspension shall not be, nor be deemed to be, (a) a
suspension directed by SCDOT for its convenience or (b) a suspension for cause
under clause XVII.A.3.e, requiring notice and opportunity to cure or otherwise.
SCDOT shall have no liability to CONTRACTOR in connection with any such
suspension, and CONTRACTOR shall have no basis to submit a CCR or otherwise
claim entitlement to additional cost or accommodation of delay.

C. Responsibilities of CONTRACTOR During Suspension Periods

During any suspension periods directed by SCDOT hereunder, CONTRACTOR shall
continue to be responsible for the Project and shall prevent damage, loss or injury to
the Project. Without limiting the generality of the foregoing, CONTRACTOR shall
specifically provide for drainage, protect any known or suspected Hazardous Waste or
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known or suspected archaeological, paleontological, biological, or cultural resources
(including taking affirmative steps to protect the site from vandalism and unauthorized
investigations), protect the site from accidental damage, heavy rainfall, runoff, and
shall erect necessary temporary structures, signs or other facilities required to maintain
the Project. CONTRACTOR shall also maintain all insurance policies and bonds
required to be in placed under this Agreement, comply with all applicable governmental
approvals and other permits. CONTRACTOR shall, unless otherwise directed by
SCDOT, continue to be responsible for traffic control, erosion control, and
maintenance of the roadway in accordance with this Agreement.

D. Termination for Convenience

1. SCDOT reserves the right to terminate the Agreement at any time, in whole or in
part, and upon 30 days written notice to CONTRACTOR, if SCDOT determines it
to be in the public interest. Should the Agreement be so terminated by SCDOT for
its convenience, CONTRACTOR shall be paid for the value of the work, based
upon the Schedule of Values, performed to the effective date of termination and
reasonable demobilization costs, together with any reasonable, pre-agreed
cancellation charges by vendors, suppliers, and subcontractors. CONTRACTOR
shall also be entitled to the cost of securing that portion of the work as directed by
SCDOT, provided such cost is reasonable and is approved by SCDOT. Inno event,
shall CONTRACTOR recover any amount for work not performed. The total
payment to CONTRACTOR pursuant to any termination by SCDOT for its
convenience shall not exceed the Contract Price.

2. Termination of all or a portion of this Agreement shall not relieve CONTRACTOR
of any responsibility it would otherwise have for the work completed, or for any
claims arising from that work.

3. For avoidance of doubt, any termination by SCDOT for lack of appropriations
would be a termination for convenience under this clause E.

E. Responsibilities of CONTRACTOR Following Notice of Termination of the
Agreement

1. CONTRACTOR shall timely comply with the following provisions independently
of, and without regard to, the timing for determining, adjusting, settling, and paying
any amounts due CONTRACTOR or SCDOT on account of termination, if any:

a. CONTRACTOR shall promptly deliver to SCDOT or its designee possession
of all Project Documents, as defined in Article IL.LF, in CONTRACTOR’s
possession or control that relates to the Project and that SCDOT deems
necessary for completion of the Project;

b. CONTRACTOR shall discontinue performance of the scope of the Work,
withdraw from the Site, and shall remove materials, equipment, tools, and
instruments used by, and any debris or waste materials generated by
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CONTRACTOR and any subcontractor, vendor, or supplier in the performance
of the scope of the Work;

c. Ifand as directed by SCDOT, CONTRACTOR shall confirm the assignment to
SCDOT of any contracts with consultants, subcontractors, subconsultants,
vendors, or suppliers, and CONTRACTOR shall terminate, at its sole cost, any
such contracts not assigned;

d. CONTRACTOR shall otherwise promptly and orderly transition the work,
demobilize, and transfer management, care, custody, and control of the Project
to SCDOT.

2. If SCDOT determines that CONTRACTOR has failed to comply with the
foregoing, then upon subsequent notice from SCDOT to CONTRACTOR making
reference to this clause, CONTRACTOR acknowledges and agrees that it shall be
deemed to have surrendered its access rights to the Site.

3. CONTRACTOR shall, and shall cause its consultants, subcontractors,
subconsultants, vendors, and suppliers to, complete all of the foregoing prior to the

effective date of the termination of the Agreement as set forth in the notice to
CONTRACTOR

XVIII. DISADVANTAGED BUSINESS ENTERPRISES

XIX.

The DBE goal on this Project is 12.1 percent. In meeting the overall goal, 0.1 percent (a
portion of the overall DBE goal) must be met within 30 calendar days of the contract
execution with firms certified as a DBE in the Professional Services industry or
demonstrate good faith efforts in meeting the goal. The remaining 12.0 percent must be
met in any trade in support of Professional Services and/or constructing the project. DBE
committals for the .1 percent must be submitted no later than 30 calendar days from
contract execution. A DBE Utilization Commitment Plan for the remaining 12 percent is
also due within 30 days from contract execution.

Firms that provide Professional Services are those defined under Engineering and Design
Related Services set forth in the SCDOT Manual for Procurement, Management and
Administration of Engineering and Design Related Services, dated May 1, 2018
[http://info2.scdot.org/professionalserv/HostDocs/PSCO-Manual-5-1-2018.pdf].

Whether or not there is a DBE contract goal on the contract, the Proposer is strongly
encouraged to obtain the maximum amount of DBE participation feasible on the contract.
The selected CONTRACTOR is required to report all DBE participation through the DBE
Quarterly Reports required by Part B of the SCDOT DBE Supplemental Specifications.
SCDOT will have the right to audit all documentation regarding DBE participation in the
Project.

ON-THE-JOB TRAINING REQUIREMENTS

Not required.
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XX. RECORD RETENTION

A. Retention Period

1.

CONTRACTOR shall maintain the following documents for a period of three years
or a period equal to the warranty period, whichever is longer, after Final
Completion of the Project:

a. All CONTRACTOR samples and test reports;

b. Daily Diaries and any other documents required to be retained in accordance
with the Quality Control Plan.

c. Documents required to be retained under Article VIII.A.17.
d. Documents required to be retained under FHWA 1273.

e. Documents items listed in Subsection 109.10 and 105.16.9 of the SCDOT
Standard Specification.

During the retention period, SCDOT will be granted access to those documents
upon reasonable notice. At any time during the retention period, SCDOT will have
the option of taking custody of the documents. CONTRACTOR shall obtain a
written release from SCDOT prior to destroying the records after the retention
period.

XXI. AS-BUILTS

A. Documents

1.

Contract ID 8862230

In addition to those documents set forth elsewhere in this Agreement,
CONTRACTOR shall provide to SCDOT prior to Final Completion, complete sets
of as-built drawings (See Article XXI.D for details). As-built plans consist of the
final version of the design plan CADD drawings that incorporate all changes,
including any adjustments, relocations, additions and deletions that occurred during
construction. CONTRACTOR shall certify that the as-built plans are a true and
correct representation of the work as constructed. If any design changes occur
during construction, the plan sheets (or any other “job site record document” with
a seal) revised after award of contract shall include a complete accounting and detail
of the revisions and design changes. The P.E. responsible for the revisions shall
seal each altered plan sheet (or any other “job site record document” with a seal).
This documented information is to be part of the As-Built Plan requirements. The
CONTRACTOR shall develop as-built plans in accordance with the SCDOT
Manual of Instructions for the Preparation of As-Built Plans, edition effective as of
the release of the Final RFP.

Information regarding major revisions to the plans shall be noted in a revision box
on the plans. The information listed in the revision box shall include: the initiator
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of the revision, a brief explanation of the nature of the revision, and acceptance and
approval from CONTRACTOR, along with associated dates.

3. In addition to the revisions that incorporated changes during construction, the as-
built plans shall include the following information gathered during construction:

a.

b.

The location and elevation of foundations remaining below grade.

The final profile of each bridge constructed. The profile shall include the
elevation along the centerline (or as specified by SCDOT) and a line three feet
inboard of each gutter line. Points on the profile shall be taken at no greater
than 25-foot intervals and shall include the beginning and end of each span.

If any structure has pile foundations, information concerning the pile driving
operation shall be listed to include pile and driving equipment data, final pile
bearing, elevation of pile tip when plan bearing was obtained, final pile tip
elevation, penetration into the ground, and PDA or WEAP analysis data. This
information shall be entered on each footing or bent sheet, or be included as a
new sheet inserted immediately following the pertinent footing or bent sheet.

If any structure has drilled shaft foundations, information concerning the
installation of the shaft shall be listed to include the drilled shaft report. This
information shall be entered on each footing or bent sheet, or be included as a
new sheet inserted immediately following the pertinent footing or bent sheet.

The final horizontal location of all existing and relocated utility lines and
structures that are within the right-of-way. Include approved Utility
Agreements, No Cost/No Conflict Letters, and Encroachment Permits.

The final location and elevations of all pipes, culverts, and drainage structures.

To include all right-of-way revisions, permissions, and an updated right-of-way
data sheet to show the date and manner of acquisition of each tract

4. As-built plans shall be submitted as two full size (36 inch x 22 inch) copies and one
(1) copy on compact disc in a format acceptable to SCDOT. The levels and
symbology of the as-built CADD drawings shall conform to SCDOT standard
levels and symbology used to develop the design drawings for the Project.

XXII. ESCROW PROPOSAL DOCUMENTS

The Contractor shall submit bid documentation used to prepare the technical and cost
proposals for this contract to the Department in accordance with the Supplemental
Specification entitled Escrow Bid Documentation dated October 1, 2014.

XXIII. DISPUTE RESOLUTION

A. Parties

Contract ID 8862230
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Each party hereby waives a trial by jury regarding any dispute between them arising
out of this Contract and any such trial will be a non-jury trial before the South
Carolina Circuit Court in Richland County.

In the event of a dispute between the parties, it shall be a condition precedent to
litigation that the parties submit the dispute to the Standing Dispute Review Board
pursuant to the Claims Procedure set forth in the Project Supplemental
Specifications.

CONTRACTOR consents that any papers, notices, or process necessary or proper
for the initiation or continuation of any disputes, claims, or controversies relating
to the Agreement, any court action in connection therewith, or for the entry of
judgment on any award made, may be served on CONTRACTOR by certified mail
(return receipt requested) addressed to CONTRACTOR at the address provided in
Article XXVI. Notice by certified mail is deemed duly given upon deposit in the
United States mail.

XXIV.SCDOT’S AGENT

XXV.

Contract ID 8862230

SCDOT will appoint an individual who will be authorized to act on behalf of SCDOT, with
whom CONTRACTOR may consult at all reasonable times, and whose instructions and
decisions will be binding upon SCDOT as to all matters pertaining to this Agreement and
the performance of the parties hereunder.

ASSIGNABILITY

A. By CONTRACTOR

1.

Neither the Agreement nor CONTRACTOR s interest herein, in whole or in part,
shall be voluntarily or involuntarily assigned, sold, conveyed, transferred, pledged,
mortgaged, or otherwise encumbered (by way of grant of right of entry, grant of
special use, management, or control of the Project, or otherwise) by
CONTRACTOR without the prior written consent of SCDOT. Notwithstanding
the foregoing, CONTRACTOR may assign this Agreement to any entity in which
the organizations signing this Agreement for CONTRACTOR, or the
shareholder(s), general partner(s) or member(s) that exercise management control
over such organizations, hold and exercise effective management control and hold
at least 50 percent of the equity interest.

Any purported voluntary or involuntary sale, assignment, conveyance, transfer,
pledge, mortgage, or encumbrance of this Agreement, in whole or in part,, or other
grant of right of entry, or grant of other special use, management or control of the
Project in violation of this Article shall be null and void ab initio.

B. By SCDOT.

SCDOT may assign the Contract without the consent of CONTRACTOR.
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C. Restrictions on Equity Transfers and Changes of Control

1.

Except as permitted in this Article, no voluntary or involuntary Change of Control
of CONTRACTOR, including any Equity Transfer that would result in a Change
of Control of CONTRACTOR, shall be permitted without the prior written consent
of SCDOT.

Transfers and transactions within any of the exceptions described in clauses (a)
through (e) of the definition of Change of Control are allowed at any time without
necessity for SCDOT’s approval but, in the case of exceptions described in clauses
(a) through (c), subject to the condition that CONTRACTOR delivers to SCDOT,
no later than ten days prior to the effectiveness of the transfer or transaction, a
written notice describing the transfer or transaction and (if applicable) the names of
the transferor and transferee, together with documentation demonstrating that the
transfer or transaction is within such an exception.

Any purported voluntary or involuntary Equity Transfer or Change of Control in
violation of this clause C. shall be null and void ab initio.

D. Definitions.

For purposes of this Article, the following terms have the meanings ascribed.

1.

Contract ID 8862230

Equity Transfer means any sale, assignment, conveyance, transfer, pledge,
mortgage, or other encumbrance of any equity interest in CONTRACTOR.

Change of Control means any Equity Transfer, transfer of an interest, direct or
indirect, in an equity member, or other sale, assignment, conveyance, transfer,
pledge, mortgage, or other encumbrance financing, grant of security interest,
hypothecation, transfer of interest or transaction of any type or description,
including by or through voting securities, asset transfer, contract, merger,
acquisition, succession, dissolution, liquidation, bankruptcy or otherwise, that
results, directly or indirectly, in a change in possession of the power to direct or
control or cause the direction or control of the management of CONTRACTOR or
a material aspect of its business. A change in possession of the power to direct or
control or cause the direction or control of the management of an equity member of
CONTRACTOR may constitute a Change of Control of CONTRACTOR if such
equity member possesses, immediately prior to such Change of Control, the power
to direct or control or cause the direction or control of the management of
CONTRACTOR. Notwithstanding the foregoing, the following shall not constitute
a Change of Control:

a. A change in possession of the power to direct or control the management of
CONTRACTOR Developer or a material aspect of its business due solely to a
bona fide transaction involving beneficial interests in the ultimate parent
organization of an equity member, (but not if the equity member is the ultimate
parent organization), provided, however, that this exception shall not apply if
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the transferee in such transaction is, at the time of the transaction, suspended or
debarred, or subject to a proceeding that may result in being suspended or
debarred from bidding, proposing or contracting with any federal or state
department or agency;

b. An upstream reorganization or transfer of direct or indirect interests in
CONTRACTOR so long as there occurs no change in the entity with ultimate
power to direct or control or cause the direction or control of the management
of CONTRACTOR;

c. An Equity Transfer, where the transferring equity member and the transferee
are under the same ultimate parent organization ownership, management and
control before and after the transfer;

d. A change in possession of the power to direct or control the management of
CONTRACTOR or a material aspect of its business due solely to bona fide
open market transactions in securities effected on a recognized public stock
exchange, including such transactions involving an initial public offering; or

e. The exercise of minority veto or voting rights (whether provided by applicable
law, by CONTRACTOR’s organizational documents or by related member or
shareholder agreements or similar agreements) over major business decisions
of CONTRACTOR, provided that if such minority veto or voting rights are
provided by shareholder or similar agreements, SCDOT has received copies of
such agreements.

XXVI. GENERAL PROVISIONS

1.

Contract ID 8862230

This Agreement shall be governed by and interpreted in accordance with the
substantive laws of the State of South Carolina.

Headings and titles of the various parts of this Agreement are for convenience of
reference only and shall not be considered in interpreting the text of this Agreement.
Modifications or amendments to this Agreement must be in writing and executed
by duly authorized representatives of each party.

In the event that any portion or all of this Agreement is held to be void or
unenforceable, the parties agree to negotiate in good faith to reach an equitable
agreement which shall affect the intent of the parties as set forth in this Agreement.
For purposes of construction of this Agreement, this Agreement will be considered
to have been drafted by both parties and will not be construed against SCDOT
because it was drafted by SCDOT.

All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will
be sufficient when sent registered or certified mail to SCDOT addressed as follows:

Deputy Secretary for Engineering
South Carolina Department of Transportation
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Post Office Box 191
Columbia, South Carolina 29202-0191

All notices to CONTRACTOR shall be sufficient when sent registered or certified
mail to CONTRACTOR addressed as follows:

10.

Contract ID 8862230

(Insert CONTRACTOR’S address here)

The Contract Documents set forth the full and complete understanding of the parties
as of the Effective Date defined herein, and supersedes any and all prior
agreements, representations, and understandings of any kind.

The parties make no representations, covenants, warranties or guarantees, express
or implied, other than those expressly set forth herein. The parties’ rights,
liabilities, responsibilities and remedies within respect to the work shall be
exclusively those expressly set forth in this Agreement.

In no event shall any failure by either party hereto to fully enforce any provision to
this Agreement be construed as a waiver by such party of its right to subsequently
enforce, assert or rely upon such provision.

Nothing in this Agreement is intended to create any contract rights for any party
other than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights
intended to be created hereby.

All obligations of SCDOT hereunder are subject to all applicable law and
appropriations by the South Carolina General Assembly. The obligation of SCDOT
to make any payments under this Agreement does not constitute an indebtedness of
the State of South Carolina within the meaning or application of any constitutional
provision or limitation and does not constitute a pledge of the faith, credit or taxing
power of the State of South Carolina or any political subdivision thereof within the
meaning or application of any constitutional provision or limitation.

CONTRACTOR is an independent contractor, and nothing contained in this
Contract shall be construed as constituting any relationship with SCDOT other than
that of independent contractor. In no event shall the relationship between SCDOT
and CONTRACTOR be construed as creating any relationship whatsoever between
SCDOT and CONTRACTOR’s employees, suppliers, or other contractors. Neither
CONTRACTOR nor any of the employees, suppliers, or contractors of
CONTRACTOR or any of CONTRACTOR’s affiliates is or shall be deemed to be
an employee of SCDOT. Except as otherwise expressly stated or implied in law or
under any governmental approval or permit, CONTRACTOR has sole authority
and responsibility to employ, discharge, and otherwise control its employees and
has complete and sole responsibility as a principal for its agents, for all suppliers,
subcontractors, and for all other persons or entities that CONTRACTOR or any
supplier or subcontractor hires to perform or assist in performing the work under
this Contract.
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This Contract shall be binding on and inure to the benefit of SCDOT and
CONTRACTOR and each of their successors, permitted assigns, and legal
representatives.

CONTRACTOR’s and SCDOT’s representations and warranties, if any, the dispute
resolution provisions, the indemnifications, the express obligations of the parties
following termination, and all other provisions which by their inherent character
should survive expiration or earlier termination of this Contract and/or Final
Completion shall survive the expiration or earlier termination of this Contract
and/or the Final Completion of the Project.

Persons employed by, or contracted to, SCDOT in connection with this Contract
are acting solely as agents and representatives of SCDOT when carrying out the
provisions of, or exercising the power or authority granted to them under, this
Contract. They shall not be liable either personally or as employees of or
contractors to SCDOT for actions in their ordinary course of employment or
performance of contracted services.

It is understood and agreed by the parties hereto that if any part, term, or provision
of this Contract is by the courts held to be illegal or in conflict with any law of the
State of South Carolina, the validity of the remaining portions or provisions shall
not be affected, and the rights and obligations of the parties shall be construed and
enforced as if the Agreement did not contain the particular part, term, or provisions
to be invalid.

The language in all parts of the Contract shall in all cases be construed simply, as a
whole and in accordance with its fair meaning and not strictly for or against any
party. In the event of an ambiguity in or dispute regarding the interpretation of the
Contract, the Contract shall not be interpreted or construed against the party
preparing it, and instead other rules of interpretation and construction shall be
utilized.

This instrument may be executed in two or more counterparts, each of which shall
be deemed an original, but all of which together shall constitute one and the same
instrument.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the Effective
Date defined herein. The Effective Date is defined as the date signed by the Director of
Construction on behalf of South Carolina Department of Transportation.

SOUTH CAROLINA DEPARTMENT
Witnesses: OF TRANSPORATION

By:
Chris Gaskins, P.E., PG, DBIA, CPM
Director of Alternative Delivery

Date: Recommended:

Jennifer Taylor
Contract Administrator

CONTRACTOR
Witnesses:

Name of Contractor

By:

Its:
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CERTIFICATION OF CONTRACTOR

I hereby certify that I am the duly authorized representative of CONTRACTOR and that neither [
nor the above CONTRACTOR I here represent has:

1. employed or retained for a commission, percentage, brokerage, contingent fee, or
other consideration, any firm or person (other than a bona fide employee working
solely for me or the above CONTRACTOR) to solicit or secure this contract;

2. agreed, as an express or implied condition for obtaining this contract, to employ or
retain the services of any firm or person in connection with carrying out the
contract, or

3. paid, or agreed to pay, to any firm, organization or person (other than a bona fide
employee working solely for me or the above CONTRACTOR) any fee,
contribution, donation, or consideration of any kind for, or in connection with,
procuring or carrying out the contract except as here expressly stated (if any);

4. either directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action, in restraint of free competitive bidding in
connection with the submitted proposal.

By execution of this Agreement, CONTRACTOR certifiecs CONTRACTOR and all
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply
with South Carolina’s Ethics, Government Accountability, and Campaign Reform Act of 1991, as
amended. The following statutes require special attention: (a) Offering, giving, soliciting, or
receiving anything of value to influence action of public employee - §8-13-790, 8-13-705, 8-13-
720; (b) Recovery of kickbacks - §8-13-790, (c) Offering, soliciting or recovering money for
advice or assistance of public official - §8-13-720, (d) Use or disclosure of confidential information
- §8-13-725, (e) Persons hired to assist in the preparation of specifications or evaluation of bids -
§8-13-1150, (f) Solicitation of state employees - §8-13-755, 8-13-760 and §8-13-725, (g) False
Claims Act -§16-13-240. The state may rescind any contract and recover all amounts expended as
a result of any action taken in violation of this provision.

I acknowledge that this certificate is to be furnished to the Department, the Federal Highway
Administration, and the U. S. Department of Transportation, and is subject to applicable State and
Federal laws, both criminal and civil.

I acknowledge that giving false, misleading, or incomplete information on this certification may
subject me to prosecution under Section 16-9-10 of the South Carolina Code of Laws.

CONTRACTOR

Name of Contractor

By:
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Date: Its:
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CERTIFICATION OF DEPARTMENT

I hereby certify that I am the Director of Construction for the South Carolina Department of
Transportation (SCDOT) of the State of South Carolina and that the above CONTRACTOR or its
representative has not been required, directly or indirectly, as an express or implied condition in
connection with obtaining or carrying out this agreement to:

I. employ or retain, or agree to employ or retain, any firm or person, or

I1. pay, or agree to pay, to any firm, person, or organization, any fee, contributions,
donations, or consideration of any kind, except as here expressly stated (if any).

I acknowledge that this certificate is to be furnished to the Federal Highway Administration, and
U. S. Department of Transportation, and is subject to applicable State and Federal laws, both
criminal and civil.

SOUTH CAROLINA DEPARTMENT OF
TRANSPORTATION

BY:

TITLE: DIRECTOR OF CONSTRUCTION

Date:
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DRUG-FREE WORKPLACE CERTIFICATION

In accordance with Section 44-107-30, South Carolina Code of Laws (1976), as amended, and as
a condition precedent to the execution of this agreement, the undersigned, who is an authorized

representative

of the CONTRACTOR certifies on behalf of the CONTRACTOR that the

PROPOSER will provide a drug-free workplace by:

(1)

2)

€)

(4)

(3)

(6)

(7)

publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensations, possession, or use of a controlled substance is
prohibited in the CONTRACTOR’s workplace and specifying the actions that will
be taken against employees for violations of the prohibition;

establishing a drug-free awareness program to inform employees about:

(a)  the dangers of drug abuse in a workplace;

(b)  the person’s policy of maintaining a drug-free workplace;

(c) any available drug counseling, rehabilitation, and employee assistance
programs; and

(d)  the penalties that may be imposed upon employees for drug violations;

making it a requirement that each employee to be engaged in the performance of
the agreement be given a copy of the statement required by item (1);

notifying the employee in the statement required by item (1) that, as a condition of

employment of this agreement, the employee will:

(a) abide by the terms of the statement; and

(b)  notify the employer of any criminal drug statute conviction for a violation
occurring in the workplace no later than five days after the conviction;

notifying the South Carolina Department of Transportation within ten days after
receiving notice under item (4)(b) from an employee or otherwise receiving actual
notice of the conviction;

imposing a sanction on, or requiring the satisfactory participation in a drug abuse
assistance or rehabilitation program by, any employee convicted as required in
Section 44-107-50; and

making a good faith effort to continue to maintain a drug-free workplace through
implementation of items (1), (2), (3), (4), (5), and (6)

By execution of this Agreement CONTRACTOR certifies CONTRACTOR and all
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply
with all applicable provisions of the Drug-Free Workplace Act, Title 44, Chapter 107 of the South
Carolina Code of Laws, as amended.

Contract ID 8862230

CONTRACTOR:

(Signature)
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COMMISSIONER EMPLOYEE INTEREST CERTIFICATION

As a condition precedent to the execution of this Agreement, the undersigned, who is an

authorized representative of the CONTRACTOR/CONSULTANT certifies on behalf of the
CONTRACTOR/CONSULTANT, that during the procurement and award of this Agreement, and
as an ongoing obligation under this Agreement until the end of the contract period,
CONTRACTOR/CONSULTANT represents and agrees to comply with the following provisions:

1.

In accordance Section 23 of Act 40 of 2017 (now codified as Section 57-1-350(G) of the
Code of Laws of South Carolina 1976, as amended):

a) No member of the SCDOT Commission has an interest, direct or indirect, in the
proposal or bid submitted to SCDOT for this Project, during the member’s term of
appointment and for one year after the termination of the appointment.

b) No member of the SCDOT Commission will have an interest, direct or indirect, in any
contract, franchise, privilege, or other benefit granted or awarded by the Department
relating in any way to this Project (through subcontractors, consultants, vendor, or
suppliers) during the member’s term of appointment and for one year after the
termination of the appointment.

In accordance with SCDOT Departmental Directive 45(a) regarding Post-employment
Restrictions on Qualification-Based Procurements dated August 13, 2015 and amended
June 2, 2017:

No current or former employee, who served in a management level position or above, may
work on or invoice for services performed on this Project within 365 days after their last
day of employment with SCDOT. For the purposes of this bright line rule, "management
level position" is defined as any SCDOT Pay Band 7 and above position, which includes,
but is not limited to, Directors, Assistant Directors, District Engineering Administrators,
District-level Engineers, Program Managers, Assistant Program Managers and Resident-
level Engineers.

CONTRACTOR/CONSULTANT hereby certifies that it and all of its consultants, sub-

consultants, contractors, vendors, suppliers, employees and agents will comply with the above

provisions.
CONTRACTOR/CONSULTANT
By:
(Signature)
Print Name:
Date: Its:
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PROJECT INFORMATION PACKAGE ACKNOWLEDGMENT FORM

ACKNOWLEDGMENT

NO RIGHT TO RELY ON PROJECT INFORMATION PACKAGE

The undersigned Proposer hereby agrees that it did not rely on the contents, accuracy, thoroughness, and
completeness of the Project Information Package (PIP) as part of its response to the Request for Proposals (RFP)
process. The information—defined as broadly as possible—contained within the PIP was provided by or on behalf of
SCDOT for informational purposes equally to prospective proposers. The undersigned Proposer acknowledges that
the information gathered and provided as the PIP is preliminary only and not intended by SCDOT, its officers,
employees, consultants, agents, heirs, and assigns to be comprehensive.

Proposer is hereby informed that SCDOT compiled the information contained within the PIP for the purposes
of obtaining all necessary permits, to ascertain feasibility, to estimate project duration and/or cost, and other such
determinations as SCDOT deemed necessary in determining whether to pursue this Project. Proposer agrees that
SCDOT has specifically disclaimed the accuracy and completeness of the information in the PIP from whatever source
it is derived or compiled. SCDOT has made no representations, covenants, warranties or guarantees, either express or
implied, regarding the accuracy and completeness of the information contained within the PIP.

Proposer also acknowledges and agrees that the information contained in the PIP is of such a preliminary
character that is unreasonable to use for technical, engineering, or scientific decisions relating to, necessary to make,
or contained within a proposal including, but not limited to, designs, quantities of materials to be excavated,
engineering decisions, material quantities required, etc. Proposer agrees that it is its responsibility to conduct an
independent investigation of the facts and circumstances necessary to submit a proposal. Proposer admits that, if it has
relied on the information contained within the PIP, it has been specifically advised against doing so and relies upon
the PIP at its own risk. The Proposer accepts that there is a substantial possibility that there are potential risks not
discovered by the preparers of the PIP. Proposer specifically and intentionally waives reliance upon the thoroughness
and comprehensiveness of the PIP, and shall hold harmless SCDOT, its officers, employees, consultants, agents, heirs,
and assigns.

Proposer agrees this acknowledgment is an essential and material part of its Proposal and Contract with
SCDOT. Proposer has had the advice of learned counsel or the opportunity to consult with said counsel prior to the

execution of this acknowledgment.

I acknowledge that giving false, misleading or incomplete information on this certification may subject me
to prosecution under the laws of the United States of America and/or the State of South Carolina.

PROPOSER

Name of Proposer:

Authorized Representative

Its:

SWORN to before me this

day of 20

)

Notary Public for the State of

My Commission Expires:
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EXHIBIT 1 — COST PROPOSAL BID FORM

PROPOSED COST PROPOSAL BID FORM
FOR

BRIDGE PACKAGE 15

ANDERSON, CHESTER, CHESTERFIELD, AND LANCASTER COUNTIES

The Cost Proposal Bid Form, as submitted by the selected
PROPOSER, will be included with the completed agreement.
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EXHIBIT 2 - SCHEDULE OF VALUES

SCHEDULE OF VALUES
FOR

BRIDGE PACKAGE 15

ANDERSON, CHESTER, CHESTERFIELD, AND LANCASTER COUNTIES

A Schedule of Values, submitted by the selected PROPOSER and
approved by SCDOT, will be included with the completed
agreement.
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EXHIBIT 3 — SCOPE OF WORK

The South Carolina Department of Transportation (SCDOT) proposes to replace 1 bridges located in
Anderson County in SCDOT District 2 and 3 bridges located in Lancaster, Chester and Chesterfield
County in SCDOT District 4. This design-build project consists of all work necessary to remove the
existing bridges and to design and construct new bridges, including the associated roadway and drainage
work necessary to tie the new bridge approaches to the existing roadway.

The bridge replacements and associated roadway tie-ins shall be constructed on the existing roadway
alignment on the existing centerline. The work also includes repairing any deficient roadway

embankments within the roadway approach limits of each bridge.

Asset
Numb Rout Crossi Count
umbper oute rossing ounty Number
1 5-04-294 WILSONS CREEK ANDERSON 2650
E. Broad St
5-29-765
2 Hanging Rock HANGING ROCK CREEK LANCASTER 2771
Church Rd.
3 5-12-53 LITTLE ROCKY CR CHESTER 5909
Ross Dye Rd.
4 >-13-108 BROWN CREEK CHESTERFIELD 7228
Outen St.

This scope of work shall include the removal and disposal of all of the existing structures within
SCDOT right-of-way. The Contractor shall clear all debris above the existing ground line within the
project right-of-way limits. End fill slopes shall be excavated to accommodate the new structures as
needed.

All bridges are currently closed to traffic with the exception of S-13-108 (Asset 7228) which has been
reopened to traffic after repairs were performed.

With the exception of S-12-53, all bridge sites qualify for “Supplemental Design Criteria for Low
Volume Bridge Replacement Projects”, SCDOT PCDM-11, which have been incorporated into Exhibit
4. These criteria shall be used for design of these bridge replacements. S-12-53 shall be designed using
standard design criteria for rural collectors.

The Contractor shall coordinate with all utility companies if their proposed design or construction
requires the relocation of utilities either due to a physical conflict with the proposed work or due to
crane safety clearances. The contractor shall provide utility coordination in accordance with the
requirements of the Agreement for all project locations.

For a full understanding of the scope of the project and the criteria for the construction items needed
for this project, review Exhibit 4, Exhibit 5, Exhibit 6 and Attachment B.
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EXHIBIT 4 — PROJECT DESIGN CRITERIA

This exhibit details the criteria by which the project shall be designed and constructed. These

criteria are divided into subsections as listed below:
Exhibit 4a — Roadway Design Criteria
Exhibit 4b — Structures Design Criteria
Exhibit 4c — Pavement Design Criteria
Exhibit 4d — Traffic Design Criteria
Part 1 — Signing and Pavement Markings
Part 2 — Work Zone Traffic Control
Exhibit 4e — Hydraulic Design Criteria
Exhibit 4f — Geotechnical Design Criteria

Exhibit 4g — Environmental Design Criteria

Exhibit 4z — Project Design Deliverables
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EXHIBIT 4 — PROJECT DESIGN CRITERIA

DESIGN REFERENCES

This exhibit describes the general design considerations and criteria for the proposed roadway
approaches, hydraulics, structures, and surveys.

Design standards shall be in accordance with the following design references as supplemented or
amended by Sections 4a, 4b, 4c, 4d, 4e, 4f, and 4g of this Exhibit. Any variation in design from
the included information shall require written approval from SCDOT.

AASHTO A Policy on Design Standards Interstate System, 2005

AASHTO Drainage Manual, 2014 first edition

AASHTO Guide for the Development of Bicycle Facilities, 1999

AASHTO Guide for the Planning, Design, and Operation of Pedestrian Facilities, 2004

AASHTO Highway Drainage Guidelines, 2007

AASHTO LRFD Bridge Design Specifications, 2017, Eight Edition

AASHTO Roadside Design Guide, with 2006 Chapter 6 update, 3™ Edition

AASHTO Standard Specifications for Highway Bridges, 17" Edition

e AASHTO Standard Specifications for Structural Supports for Highway Signs,
Luminaires and Traffic Signals, Sixth Edition

e AASHTO/AWS D1.5M/D1.5:2010 Bridge Welding Code, with 2011 interims

AASHTO “Standard Specifications for Transportation Materials and Methods of

Sampling and Testing” 2013 Thirty-Third Edition

FEMA Regulations, 44CFR Chapter 1

FHWA Manual on Uniform Traffic Control Devices, 2009

FHWA Publication No. FHWA NHI-07-071 Earth Retaining Structures, 2008

NCHRP Report 672, Roundabouts: An Informational Guide — Second Edition

SCDHEC NPDES Construction Permit # SCR160000

SCDHEC NPDES MS4 Permit # SCS040001

SCDOT Access and Roadside Management Standards, August 2008 with updates

SCDOT Americans with Disabilities Act Transition Plan, January 2009

SCDOT Bridge Design Manual, 2006

e SCDOT Bridge Design Memoranda, effective between July 1, 2006 and the Final RFP
release date

e SCDOT Bridge Drawings and Details, effective as of the Final RFP release date

e SCDOT Engineering Directives, effective as of the Final RFP release date

e SCDOT Geotechnical Design Manual, 2010 Edition (Version 1.1)

e SCDOT Geotechnical Drawings and Details, effective as of the Final RFP release date

e SCDOT Highway Design Manual, 2003, with updates effective as of the Final RFP release
date and supplemented with AASHTO A Policy on Geometric Design of Highways and
Streets, 2001

e SCDOT Instructional Bulletins, effective as of the Final RFP release date

e SCDOT Pavement Design Guidelines, July 2008 Edition

e SCDOT Plan Preparation Guide, 2000
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SCDOT Preconstruction Advisory Memorandums, effective as of the Final RFP release date

SCDOT Preconstruction Design Memorandum, effective as of the Final RFP release date

SCDOT Preconstruction Survey Manual, effective as of the Final RFP release date

SCDOT Procedures and Guidelines for Work Zone Traffic Control Design, effective as of

the Final RFP release date

SCDOT Qualified Product Lists, effective as of the Final RFP release date

SCDOT Requirements for Hydraulic Design Studies, May 2009

SCDOT Road Design Reference Material for Consultant Prepared Plans, June 2010

SCDOT Roadside Plants to Avoid/Trees with Limitations on R/W, October 2014

SCDOT Seismic Design Specifications for Highway Bridges, 2008 (Version 2.0)

SCDOT Standard Drawings, effective as of the Final RFP release date

SCDOT Standard Specifications for Highway Construction, 2007

SCDOT Stormwater Quality Design Manual, effective as of the Final RFP release date;

SCDOT Supplement to the MUTCD

SCDOT Supplemental Specifications (2007), effective as of the Final RFP release date

SCDOT Supplemental Technical Specifications, effective as of the Final RFP release date

SCDOT Traffic Signal Design Guidelines, 2009 with updates

SCDOT Traffic Signal Material Specifications, effective as of the Final RFP release date

SCDOT Traffic Signal Supplemental Specifications, effective as of the Final RFP release

date

SCDOT Street Trees and Sidewalk Planting Suggestions, May 2013

SCDOT Vegetation Management Guidelines, effective as of the Final RFP release date

South Carolina State Water Law

The Rule on Work Zone Safety and Mobility, Policy and Guidelines

The State Stormwater and Sediment and Erosion Control Regulations administered by

DHEC, 26 S.C. Code Ann. Regs. 72-405 (Supp. 1995) et seq.

TRB Highway Capacity Manual, 2010

e United States Access Board’s Revised Draft Guidelines for Accessible Public Rights-of-Way
(PROWAG), November 23, 2005

e International Building Code, effective as of the Final RFP release date

e ACI 318 Building Code and Commentary

e ASCE’s “Minimum Design Loads for Buildings and Other Structures”, latest edition
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EXHIBIT 4a — ROADWAY DESIGN CRITERIA

1. GENERAL

Prepare the roadway geometric design for the project using the design standards and criteria
that are appropriate based on design speed, functional classification, design traffic volumes,
right-of-way, and aesthetics. The design elements shall include, but not be limited to, the
horizontal and vertical alignments, lane widths, shoulder widths, sight distance, clearzone,
cross slopes, and side slopes.

CRITERIA

Use the Supplemental Design Criteria for Low Volume Bridge Replacement Projects,
excluding S-53. S-53 shall be designed using standard criteria for rural collectors. Classify
the terrain as rolling on all routes within the scope of work.

2.1

2.2

23

Functional Classification

The functional classification for the roadways are as follows:

Anderson County:

e S-294 (E. Broad St.)
Chester County:

e S-53 (Ross Dye Rd.)
Chesterfield County:

e S-108 (Outen St.)
Lancaster County:

e S-765 (Hanging Rock Church Rd.)

Design Speed
Anderson County:

e S-294 (E. Broad St.)
Chester County:

e S-53 (Ross Dye Rd.)
Chesterfield County:

e S-108 (Outen St.)
Lancaster County:

e S-765 (Hanging Rock Church Rd.)

Traffic Volume

Rural Major Collector

Rural Major Collector

Rural Local Group 4

Rural Local Group 4

35 mph minimum

45 mph minimum

45 mph minimum

40 mph minimum
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EXHIBIT 4a — ROADWAY DESIGN CRITERIA

24

2.5

2.6

2.7

2.8

2.9

e For current and future ADT traffic projections, see “Traffic Projections” PDF in
Attachment B.

Lane Width
e Provide 10 feet for all bridge sites except S-53. Provide 11 feet for S-53.

Shoulder Width

e Provide 4 feet (2 feet paved + 2 feet earth) for low-volume sites. Provide 6 feet (2 feet
paved + 4 feet earth) for S-53.

Horizontal Centerline

e Retain existing centerline for all bridge sites.

Horizontal Aliscnment

e Retain existing if horizontal radius is within 15 mph of design speed and the design year
volume is less than or equal to 750 AADT for all sites other than S-53. Horizontal
alignment of S-53 shall be designed in accordance with RDM criteria for rural
collectors.

Vertical Alisnment

e [fthe existing K value is within 15 mph of the design speed and the design volume is
less than or equal to 750 AADT, retain or improve the K value. If the existing K value
is not within 15 mph of the design speed, use a K value that is within 15 mph of the
design speed. In no case shall a K value be less than the existing. Lighting shall not be
used to mitigate vertical alignment deficiencies or to reduce design criteria. Refer to
Exhibit 4b for criteria related to low point locations. For S-53, vertical alignment shall
be designed in accordance with RDM criteria for rural collectors.

e For all bridges, provide a minimum longitudinal gradient of 0.3 percent.

Stopping Sight Distance

e Retain existing if value is within 15 mph of design speed and the design year volume is
less than or equal to 750 AADT for all sites other than S-53. Stopping Sight Distance
for S-53 shall be designed in accordance with its design speed.

2.10 Min/Max Grade

e Retain existing or improve at all sites with exception to S-53. Provide min./max. grades
for S-53 in accordance with RDM.

2.11 Cross Slopes

e Use SCDOT Roadway Design Manual.
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2.12 Superelevation

e Desirably, the curve superelevation should meet criteria for new construction. On low
volume bridge replacement projects, constraints of excessive costs often preclude the
use of desirable superelevation rates. If the curve is to remain and minimum
superelevation rates cannot be achieved, provide proper signing and pavement markings
for the appropriate speed in accordance with the MUTCD. In some cases,
reconstruction of substandard horizontal curves to larger radii may be feasible in lieu of
increasing the superelevation. In locations where horizontal curves are adjacent to or
overlap the proposed bridge footprint, and where superelevation is needed, do not use a
cross slope greater than 2% across bridges within tangent sections of roadway. For S-
53, design of superelevation shall be in accordance with RDM based on curve radius
and design speed.

2.13 Vertical Clearance

e Use SCDOT Roadway Design Manual.

2.14 Roadside Safety

e Use SCDOT Roadway Design Manual 3R (Non-Freeway) Guidance found in Chapter
18. Provide guardrail and/or barrier on all approaching quadrants of each bridge.
Provide guardrail and/or barrier on all trailing end quadrants of each bridge if the
guardrail/barrier does not eliminate access to any tract. Providle MASH compliant
leading end treatments (MT2 or MT3) in all locations where guardrail is terminated.

2.15 Right-Of-Way

Secure a minimum right-of-way width of 75 feet on each side of the structure centerline and
minimum 75 feet from each end of the bridge at each site where any right-of-way is required
as described herein; refer to SCDOT Roadway Design Manual Chapter 12 Section 12.1.14.

For bridge sites that currently have a complete 75 feet right-of-way width on each side of
the structure and where the length of 75 foot wide right-of-way is at least 45 feet from each
end of the proposed bridge, no additional right-of-way is necessary unless the design and
construction results in permanent facilities extending outside of the existing right-of-way.

For bridge sites that do not currently have a complete 75 feet right-of-way width on each
side of the structure or where the length of 75 foot wide right-of-way is not present at least
45 feet from each end of the proposed bridge, provide a minimum right-of-way width of 75
feet on each side of the structure centerline a minimum of 75 feet from each end of the
bridge. Provide right-of-way described within this paragraph regardless of whether the
design requires this right-of-way or not.

Provide sufficient right-of-way to cover all permanent facilities. Permanent facilities is
defined as area between construction limits left and right. Provide the 75’ right-of-way
(laterally and longitudinally) described herein at all bridge sites where any right-of-way is
required.

Clear and grub the entirety of the right-of-way that can be accessed without crossing a wet
stream, creek, or tributary, with the exception of grubbing in wetlands. Contractor shall
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clear but not grub in the wetlands. Clearing and grubbing is not required for right-of-way
that must be accessed by crossing a wet stream, creek, or tributary. When the NPDES line
is outside of the construction limits extend grubbing operations within the limits of the
BMPs.

2.16 Roadside Barriers

Develop roadside barriers in compliance with SCDOT Standard Drawings and the
AASHTO Roadside Design Guide, 2011, 4" Edition. Include the following items in the
work:

Guardrail: Ensure that all new MASH guardrail and end treatments are listed on the
Qualified Products Policies & Listings.

Provide non-mow strip under guardrail in accordance with the guidance found in the Exhibit
5, Special Provisions Section 805. Non-mow strips shall be constructed of asphalt.

Use additional length guardrail posts with compressed guardrail shoulder break only where
right of way or environmental impacts dictate that standard guardrail shoulder break cannot
be built.

2.17 Bicycle and Pedestrian

No bridge sites are a part of a South Carolina Bicycle Touring Route or the East Coast
Greenway. Nor are they part of any MPO/COG bicycle or pedestrian plan. Therefore,
bicycle and pedestrian accommodations are not required.
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EXHIBIT 4b — STRUCTURES DESIGN CRITERIA

1. GENERAL
Exhibit 4b contains requirements for:
e The replacement of existing bridges as denoted in the Scope of Work
Refer to Attachment B for additional Structures Design Criteria.

2. CRITERIA

2.1 New Highway Bridges

2.1.1 Bridge Design

Design all new bridges in accordance with the requirements of the AASHTO
LRFD Bridge Design Specifications, 8" edition. Use the HL-93 design live
loading. See the “Bridge Load Rating” requirements in this exhibit. Rating for
legal and/or permit vehicles may control the superstructure design over HL-93.
Load rating of substructure is not required during design for this project.

2.1.2  Seismic Design and Detailing

For Sites S-294 over Wilson Creek, S-108 over Brown Creek, and S-765 over
Hanging Rock Creek:

No Operational Classification (OC) is assigned in accordance with
PCDM-11 and a detailed seismic analysis is not required. All bridges
shall meet the seismic design and detailing requirements for Seismic
Design Category (SDC) “A” defined in the SCDOT Seismic Design
Specifications (SDS). Use Spisee = 0.25g as the design seismic
acceleration coefficient for all bridge sites in accordance with PCDM-
11. Seismic Design Summary Reports are not required.

For Site S-53 over Little Rocky Creek:

In accordance with the SDS, the Bridge Operational Classification is
“IT” and the SDC is “A”. Seismic Design Summary Reports are not
required.

2.1.3 Dimensions

Construct the new bridges with roadway widths that are equal to or greater than
the approach roadway widths (traveled way plus median and shoulders) that are
specified in Exhibit 4a. For cored slab and box beam structures, use SCDOT
Bridge Design Memorandum DMO0120 for the minimum number of units in
transverse layout and corresponding roadway width on the bridge. For cored slab
and box beam bridges used in conjunction with curving roadway geometry on a
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portion of the bridge, the bridge width shall be increased by one additional cored
slab or box beam unit to meet minimum shoulder width requirements.

2.1.4 Removal and Disposal of Existing Bridges

Remove and dispose of the existing structures and appurtenances, including non-
attached piles and remnants from previous structures, in accordance with Exhibit
6 and the SCDOT Standard Specifications. At site S-12-53, remove and dispose
of the previous concrete/rubble masonry pier in the channel.

2.1.5 Vertical Clearances
Provide vertical clearance in accordance with Exhibit 4e.
2.1.6 Span Arrangement and Skew

Provide the minimum channel span length, minimum bridge length, and
minimum bent skew angle (measured from a line perpendicular to the alignment
centerline) at each site as listed in Attachment B - Hydrology.

The maximum skew angle for cored slab and box beam bridge type is 15 degrees.
The minimum span length for any structure type is 30 feet.
All bents shall be parallel to each other.

2.1.7 Superstructures

Allowable superstructure types are outlined in Sections 12.3.2.1, 12.3.2.2,
12.3.2.3, and 12.3.2.4, and 12.3.2.5 of the BDM.

Section 12.3.2.5 of the BDM is expanded to include the use of adjacent
Prestressed Concrete Box Beams with asphalt overlay and detailing similar to that
of the SCDOT Cored Slab drawings and details. Prestressed Concrete Box Beam
details and additional criteria are included in Attachment B. Three AASHTO
shapes are available with the following respective maximum span lengths: 75-
feet for the 27-inch deep AASHTO BI-36, 90-feet for the 33-inch deep AASHTO
BII-36, and 100-feet for the 39-inch deep AASHTO BII-36.

Cored slab spans and box beam spans may be used on the same, multi-span bridge
(for different spans, such as box beam main span and cored slab approach spans).
Cored slab / box beam superstructure type shall not be mixed with the concrete
or steel beam (and cast-in-place deck) superstructure type on the same, multispan
bridge.

Live-load deflection criteria per BDM Section 12.2.2.2 applies to cored slab and
box beam bridge span arrangements with one exception: 70-feet is the maximum
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span length for the SCDOT 24-inch deep cored slab in accordance with the
SCDOT Bridge Drawings and Details.

For prestressed concrete girder superstructures, use prestressed concrete girders
that are “I” shaped. Design prestressed concrete girders so that the algebraic sum
of the beam camber at prestress transfer due to prestress force, the beam dead
load deflections due to non-composite dead load, and superimposed dead load
deflections due to applied superimposed dead loads results in a positive (upward)
camber. Include the dead load from the future wearing surface in the
determination of camber. For cored slab and box beam bridges, do not use
positive camber values to reduce the asphalt wearing surface thickness, when
calculating dead load contribution from asphalt (i.e. use a straight-line top of unit
assumption and account for additional asphalt needed to achieve roadway vertical
curvature or straight grade).

For prestressed concrete bulb-tee beams, Florida I-beams, and structural steel
plate girders used on this project, BDM Section 12.2.5.3 is amended to increase
the maximum girder spacing to 12.0 feet.

BDM Section 15.5.3.3, item 5, is amended to permit debonding of strands in the
bottom row of prestressed concrete beams in accordance with AASHTO LRFD
requirements. Exterior strands in each horizontal row shall be bonded.

For steel welded plate girder superstructures, use structural steel girders that are
“I”” shaped. For steel welded plate girder and steel rolled beam superstructures,
use unpainted weathering steel that conforms to the requirements of AASHTO M
270 and BDM Section 16.2.1.3

At each support of prestressed concrete girders, steel welded plate girders, and
steel rolled beam superstructures, connect all beams and girders to the
substructure using anchor bolts.

Floorless culverts are classified as "Other Structure Types" (Section 12.3.3 of the
SCDOT Bridge Design Manual) and are not permitted for this project. Box
culverts will not be permitted as substitutes for bridges on this project

2.1.8 Concrete Strengths

In prestressed concrete piles and beams, concrete design strengths are not allowed
to exceed 8,000 and 10,000 psi maximum, respectively. Utilize Class 4000
concrete in all cast-in-place concrete bridge components except as noted in
Section 15.2.1 of the BDM. All precast concrete bridge components with
concrete shall have a minimum compressive strength of 5000 psi.

For cast-in-place bridge deck and flat slab pours, optimize the Class 4000 mix
design to minimize shrinkage cracking. The use of high-early-strength mix
designs are prohibited. The maximum cement content for the mix design is 705
pounds per cubic yard.
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2.1.9 Final Finish of Exposed Concrete Surfaces and Waterproofing
Final surface finish is not required on this project.

On the ends of all box beam units and on the exterior vertical face of exterior
(facia) box beam units with deck drains, provide an epoxy protective coating
system in accordance with ASTM C-881, Type VII, Grade 2, Class D-F.

On cored slab and box beam bridges, prior to placement of the asphalt wearing
surface, use a spray-applied bridge deck waterproofing system in accordance with
the systems and criteria in Attachment B.

2.1.10 Lightweight Concrete

Lightweight Concrete is only permitted in cast-in-place decks and barrier
parapets. Use lightweight concrete that conforms to the requirements of the Sand
Lightweight Concrete Special Provision in Exhibit 5. When calculating dead
loads, include a minimum allowance of 7 pounds per cubic foot for reinforcing
steel.

2.1.11 Post-Tensioning
Post-tensioning is not permitted for this project.
2.1.12 Bridge Decks

For girder and beam spans, construct bridge decks with reinforced cast-in-place
concrete.

Apply a transverse Grooved Surface Finish to all concrete bridge deck riding
surfaces (permanent and temporary lanes and shoulders) in accordance with
Subsection 702.4.16 of the Standard Specifications for Highway Construction.

Asphalt overlays are only permitted on cored slab and box beam spans.
Longitudinal expansion joints are not permitted.
2.1.13 Stay-in-Place Bridge Deck Forms

The Contractor may use permanent stay-in-place bridge deck forms for concrete
deck slabs between new beams and girders. Fabricate permanent stay-in-place
bridge deck forms and supports from steel conforming to ASTM A 653, Grades
40 or 50, and having a coating class of G165 in accordance with ASTM A 525.
Do not use fillers in the flutes of the stay-in-place forms. Fill form flutes with
concrete as the deck slab is placed. Do not use permanent stay-in-place steel
bridge deck forms in bays in which longitudinal deck construction joints are
located and in bays between stages.
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2.1.14 Barriers

Provide bridge barrier parapets in accordance with the SCDOT Bridge Design
Memo DMO119 and the SCDOT Bridge Drawings and Details for MASH
Barrier. Provide two (2) conduits in each barrier as shown in the SCDOT Bridge
Drawings and Details.

2.1.15 Bridge Drainage and Low Point

The minimum distance from a bridge end to the roadway profile low point shall
be coordinated with concrete flume location shown on guardrail stiffness
transition Standard Drawing 805-325-70. When the MTBBC3 (TL3) stiffness
transition is used, the low point shall be located minimum of 30 feet beyond
where guardrail attaches to either the end of bridge or approach slab. When the
MTBBC2 (TL2) stiffness transition is used, the low point shall be located a
minimum of 15 feet beyond where guardrail attaches to either the end of bridge
or approach slab.

Provide a minimum of two (2) deck drains per span, except where the gutterline
is on the high side of superelevation. Provide additional drains if necessary to
meet the allowable water spread requirements in BDM Figure 18.2-1. Minimize
the placement of drains directly over the channel.

Where less than 25 feet of free fall is available from deck drain to natural ground
or an unprotected fill slope (outside top-of-bank limits), provide a riprap pad sized
to capture free falling discharge and protect against erosion.

For deck drains on cored slab and box beam bridges, use a block-out in the barrier
parapet as specified on the Standard Box Beam Details sheets in Attachment B,
instead of the 4” diameter pipe shown on the SCDOT Bridge Drawings and
Details for cored slabs.

Bridge end drainage may consist of a single standard concrete flume. Limit
bypass flow at the flume to 0.20 cubic feet per second. Include calculations
showing discharge at each bridge inlet, flume, and bypass flow at the flume in the
Preliminary and Final Hydraulic Reports. Do not provide flumes at locations
where the gutter-line is located on the high side of superelevation.

At bridge corners with flumes, provide shoulder paving triangles with 4:1 taper
as shown on Standard Drawing 805-325-75. At bridge corners without flumes,
provide shoulder paving triangles with 4:1 taper to ensure the entire width of
approach slab or end of bridge interfaces with pavement.

2.1.16 Pile Sizes and Types

Minimum pile sizes and acceptable pile types are listed in the following table.
No other pile types are permitted. Where the geotechnical report indicates
corrosion is a concern, use the entire perimeter of the steel section in contact with
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soil/water when determining sacrificial thicknesses for the design life of the
member. The sacrificial thickness shall be removed from the pile section
properties when determining capacity for all limit states, including seismic.

PILE TYPE MINIMUM SIZE
Steel H-Piles* HP12x53
16” Diam. (min. wall thickness
equal to 12”)
Solid Prestressed Concrete Piles | 18” Square
Prestressed Concrete Pile Points | W8x58
*Allowed at End Bents only

Steel Pipe Piles*

2.1.17 Steel Pipe Pile Connection Details

The pile connection detail described in Item 2 of Section 19.2.6.3 of the SCDOT
Bridge Design Manual does not apply for this project. Terminate steel pipe piles
at the bottom of the end bent cap and footing. Connect the piles to the cap and
footing using a reinforced concrete infill, with the reinforcing extending into the
cap or footing. The minimum clearance of the reinforcement shall satisfy the
requirement of SCDOT Design Memorandum DMO0107.

2.1.18 Dirilled Shafts

SCDOT Bridge Design Memorandum DMO111 contains a requirement to detail
the portion of shaft below the construction casing with a diameter that is six
inches smaller than the diameter of the casing. This six-inch reduction
requirement does not apply to this project. For this project, detail the portion of
the shaft below the bottom of the construction casing, whether in soil or rock,
with a diameter that is at least two inches smaller than the diameter of the casing.

When the design for the upper portion of a drilled shaft requires a column
reinforcement cage to be inserted into a larger diameter drilled shaft
reinforcement cage, provide a construction joint in the shaft just below the bottom
of the column cage. Prior to casting the upper portion of the shaft, remove all
drilling fluids and unsound concrete and roughen the surface of the construction
joint. Arrange for CSL testing to be performed prior to placement of the column
reinforcement cage. Install the column reinforcement cage in the upper portion of
the shaft prior to drilled shaft concrete placement in the splice region.

If a drilled shaft is extended above ground, above the scour line, or through
liquefiable soil, structurally design the shaft as a column and detail the
longitudinal reinforcing steel with a maximum spacing of 8 inches center-to-
center.
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See Exhibit 5 for mass concrete specifications that address mix design, concrete
placement and temperature control of drilled shafts.

2.1.19 Crosshole Sonic Logging (CSL) Testing

Design and detail drilled shafts to include access tubes in all drilled shafts in
accordance with the SCDOT Standard Specifications.

2.1.20 Substructures

Construct Interior Single and Multi-Column Bents using cast-in-place reinforced
concrete bent caps and columns supported on cast-in-place reinforced concrete
drilled shafts.

Construct Interior Pile Bents using cast-in-place reinforced concrete bent caps
and a single row of vertical prestressed concrete piles (with or without prestressed
concrete pile points). For corrosion protection of the pile, ensure concrete
portions of piles with points extend a minimum of 2 feet below final ground line
or predicted scour line, whichever is deeper. Do not use Interior Pile Bents to
support an average span length that exceeds 75 feet, considering both adjacent
span lengths.

Construct end abutments as spill-through abutments with 2:1 maximum slope. In
addition to the requirements of Section 20.2.8 of the SCDOT Bridge Design
Manual, set the elevation of the berm so that the top of the berm (embankment
fill) is no greater than 5 feet below the superstructure. Limit level-berm-length
to 4 feet from the face of bent cap.

End abutments may be supported by spread footings provided the footing is keyed
into hard rock (not susceptible to scour) a minimum of 12 inches.

The following applies to bent cap cantilevers for Interior Pile Bents and End
Bents:

e For a cap supported by prestressed concrete piles, provide a minimum of the
equivalent of 2 pile widths of distance from the centerline of the exterior pile
to the end of the cap.

e Do not detail the intersection of the centerlines of bent and exterior
beam/girder on the bent cap cantilever.

e Provide a distance from the centerline of exterior pile to the edge of a slab
superstructure, measured along the bent cap centerline, that is less than or
equal to 30 percent of the average pile spacing of the bent.

The following applies to multi-column interior bents:

e The column spacing shall not exceed 25 feet center to center of columns.
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e Provide a cantilever distance from the center of exterior column to the end of
the bent cap that is less than or equal to 35 percent of the average column
spacing of the bent.

2.1.21 Approach Slabs and Wing Walls
Provide approach slabs for all bridges on this project.

Provide parallel wing walls (wing walls that are parallel to the centerline of bridge
or edge of approach slab) at all sites. Detail the bottom of the wing wall level and
at the same elevation as the bottom of the bent cap. Detail the top inside face of
each wing wall to match the elevations and grades along the outside edge of the
approach slab.

2.1.22 Slope Protection

Provide rip rap at bridge ends in accordance with Standard Drawing 804-105-00,
with the following exceptions.

If existing ground is excavated to provide a new 2:1 (or flatter) spill-through
slope, extend the slope below the design high water elevation. Place riprap on all
new spill-through slopes. Ensure riprap is keyed in 2-feet-minimum depth below
toe-of-slope or new bench elevation (when a bench is provided).

At S-294 over Wilsons Creek in Anderson County, Standard Drawing 804-105-
00 is amended to require riprap to a distance of 50-feet (instead of 30-feet) back
from the bridge ends and utilize Class C riprap regardless of D-50 value.

2.1.23 Bridge Plans

As required by the SCDOT Bridge Design Manual, include in the bridge plans
Reinforcing Steel Schedules and Quantities Tables for each bridge component
(end bents, interior bents, spans, etc.). When these components are required to
be constructed in stages, break the Reinforcing Steel Schedules and Quantities
Tables down by stage. Immediately following the title sheet, provide a quantities
sheet that includes a tabulation of estimated quantities and a summary of
estimated quantities.

2.2 Retaining Walls

Retaining Walls are not permitted for this project.
3. BRIDGE LOAD RATING

Perform load capacity ratings in accordance with the SCDOT Load Rating Guidance
Document, associated Technical Notes on the SCDOT Bridge Maintenance website, and the
Manual for Bridge Evaluation, latest edition.
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Request a new bridge Asset ID at Preliminary Plan submittal as directed in the Load Rating
Guidance Document.

In the event the load rating indicates the bridge would require load posting (any LRFR rating
factors < 1.0), redesign the bridge and update the load until the required capacity is achieved.
No new bridge will be accepted by SCDOT which indicates the need for load posting.

Submit Load Rating files for review with the final bridge plan submittal in accordance with
Chapter 20 of the LRGD and Technical Note 09. The SCDOT Bridge Maintenance QA review
process must be completed prior to releasing the final bridge plans for construction. Following
construction, update the load rating and submit final load rating documentation and software
files with the as-built plans. All load ratings shall be signed and sealed by a South Carolina
registered professional engineer.
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1. GENERAL

The design for pavement shall conform to the criteria listed in Section 2.0.

2.1

CRITERIA

New Pavement

For new pavement and replacement of mainline, use the following structure:

Route Option 1 Option 2
175 psy HMA Surface Type C
Group 175 psy HMA Surface Type C
1 Chesterfield S-108 450 psy HMA Base Type A 8 inches GABC
or Type B
150 psy HMA Surface Type C
Group Lancaster S-765 175 psy HMA Surface Type C ! 150 psy HMA Surface Type Cl
175 psy HMA Surface Type C
2 Anderson S-294 450 psy HMA Base Type A 8 inches GABC
or Type B
Grou 175 psy HMA Surface Type C 175 psy HMA Surface Type C
3 P Chester S-53 175 psy HMA Surface Type C ! 300 psy HMA Intermediate Type C
700 psy HMA Base Type A or B 10 inches GABC

Y200 psy HMA Intermediate Type B or C can be substituted

2.2

2.3

Existing Pavement

Where new Hot Mix Asphalt (HMA) pavement ties in with existing pavement at the
project termini, variable mill as necessary to provide a smooth transition between existing
and new HMA Surface. If profile differential between new and existing does not allow
for a butt joint, tie in with HMA Surface over a minimum length of 25 feet per inch of
grade differential.

Tie down driveways with HMA matching mainline type to the back of the Right of Way
or as directed by RCE. Tie down intersecting routes with HMA matching mainline type.

Remove or otherwise modify existing pavement in accordance with Section 205.4.5 of
the standard specifications prior to placement of new embankment.

Additional HMA Paving Notes

In areas where existing pavements are widened outside the travel lanes, use 400 psy of
Shoulder Widening material and overlay with Surface course at the rate specified for that
road.

Where leveling, build-up or cross slope correction is required, use HMA Surface Type E
for 0 to 1.5 inches. Use Intermediate C or Surface Type C for anything greater than 1.5
inches.
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Provide full depth asphalt pavement patching as directed per Exhibit 5. Patching quantity
in Exhibit 5 includes bridge approaches and detour routes.

Placement and selection of mixes shall be in accordance with Asphalt Mix Design
Guidelines found here: http://www.scdot.org/business/pdf/materials-
research/Guidelines Asphalt Mix_Selection.pdf
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EXHIBIT 4d — TRAFFIC DESIGN CRITERIA — PART 1

1. GENERAL PROVISIONS FOR PERMANENT PAVEMENT MARKINGS

Pavement marking work on this project consists of preparing detailed pavement marking plans
and providing and applying appropriate markings for the length of the project. All edge lines,
lane lines, channelization markings, stopbars and word messages and symbols on all roads
inside the project limits and all intersecting routes shall be of the width and patterns detailed
in the Standard Drawings. Route lane lines and edge lines shall be 4 inches in width with the
exception of 8 inch channelization markings. The white edge lines may be 6 inches in width
if sufficient shoulder width is present to allow for bicycle traffic. The final roadway surface
material will determine which type of permanent marking material is to be applied. The
Contractor shall use preformed tape (T-1) markings on all concrete bridge deck surfaces.
Thermoplastic markings shall be used on all asphalt surfaces.

Permanent Raised Pavement Markers shall be used on this project in accordance with the
publications outlined in Exhibit 4.

All work involved in this contract shall be in accordance with the publications outlined in
Exhibit 4.

Pavement marking materials used shall meet the following requirements:

Thermoplastic Pavement Markings (Asphalt Surfaces):

All thermoplastic markings installed shall meet the requirement of Section 627 of the Standard
Specifications.

Preformed Patterned Tape (T-1) Pavement Markings (Concrete Surfaces):

The markings applied to the concrete bridge decks on this project shall be pre-formed patterned
tape with a raised diamond pattern covered with ceramic elements having a refractive index of
1.9 or greater. These markings shall be installed with a truck mounted application system or
other motorized applicator approved by the manufacturer.

The Contractor shall provide to the Department the manufacturer’s normal warranty which
shall guarantee the tape materials for a period of 72 months from the date of installation from
failure to retain the minimum reflectance values provided by the manufacturer and from failure
due to loss of material adhesion or complete wear through. If failure occurs, the manufacturer
will provide the replacement materials to restore the markings to their original effectiveness.

2. GENERAL PROVISIONS FOR PERMANENT SIGNING

Signing work on this project consists of preparing detailed signing plans; and fabricating,
furnishing, and erecting new ground mounted guide, regulatory and warning signs. New signs
shall be erected over the entire length of the project, including, at a minimum, stop signs on all
intersecting routes. Existing signs, if applicable, shall be maintained during construction.

Development of the signing plans should be coordinated through the District Traffic Engineer.
The District Traffic Engineer shall have final approval of all signing plans.
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The CONTRACTOR will be required to erect bridge vertical clearance and crossing route
number flat sheet signs on the new and existing bridges in both directions of travel. The signs
shall be fabricated in accordance with the SCDOT sign numbers shown in the table below.
The CONTRACTOR shall determine the actual minimum vertical clearance in each direction
after bridge construction is complete.

SCDOT Sign Number Sign Description Crossing Route Type

W12-2P-78 Vertical Clearance All

OHB M1-1-48 Crossing Route Interstate — 2 or 3 digit
Information

OHB M1-4-48 Crossing Route US Route — 2 digit
Information

OHB M1-4-60 Crossing Route US Route — 3 digit
Information

OHB M1-5-48 Crossing Route SC Route — 2 digit
Information

OHB M1-5-60 Crossing Route SC Route — 3 digit
Information

OHB M1-6-78 Crossing Route Secondary Route — 2 digit
Information

OHB M1-6-84 Crossing Route Secondary Route — 3 digit
Information

The vertical clearance sign shall be centered over the centerline of the crossing route travel
way. The crossing route number sign shall be placed to the left of the vertical clearance sign
with a minimum spacing of 8 feet between the right of the route number sign and the left of
the clearance sign.

All work involved in this contract shall be in accordance with the publications outlined in
Exhibit 4.
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EXHIBIT 4d — TRAFFIC DESIGN CRITERIA — PART 2

1. GENERAL

The CONTRACTOR shall execute the item of Traffic Control as required by the Standard
Specifications, the Standard Drawings For Road Construction, the Special Provisions, all
Supplemental Specifications, the SCDOT Procedures and Guidelines for Work Zone Traffic
Control Design, the MUTCD, the Plans, and the Engineer. This is an amendment to the
Standard Specifications to require the following:

2. CRITERIA
2.1 General Regulations

These special provisions shall have priority to the plans and comply with the
requirements of the MUTCD and the standard specifications. Revisions to the traffic
control plan through modifications of the special provisions and the plans shall require
approval by SCDOT. Final acceptance of any revisions to the traffic control plan shall
be pending upon review by the member of the Design-Build team representing the
Director of Traffic Engineering through the Design-Review Process.

In accordance with the document, Rule on Work Zone Safety and Mobility:
Implementation, Maintenance, and Safety Guidelines, this project has been classified as
“INTERMEDIATE” and all components of the Transportation Management Plan
prepared by the CONRACTOR are required and shall be implemented.

All signs mounted on portable sign supports shall have a minimum mounting height of
5’ from the bottom of the sign to the ground. All signs mounted on ground mounted u-
channel posts or square steel tube posts shall have a minimum mounting height of 7°
from the bottom of the sign to the grade elevation of the near edge of the adjacent travel
lane or sidewalk when a sidewalk is present.

When mounting signs on multiple ground mounted sign supports, ensure that each post
is of the same type. Do not combine or install both ground mounted u-section and square
steel tube posts within the same sign assembly.

When mounting signs on ground mounted u-section or square steel tube posts, utilize
either a sign support / ground support post combination with an approved breakaway
assembly or a single direct driven post for each individual sign support of a sign assembly
installation. Do not combine a sign support / ground support post combination and a
direct driven post on the same sign assembly installation that contains two or more sign
supports. Regarding sign support / ground support post combination installations, ensure
that post lengths, stub heights and breakaway assemblies comply with the manufacturer’s
requirements and specifications. Use approved breakaway assemblies found on the
Approved Products List For Traffic Control Devices in Work Zones.

When covering signs with opaque materials, SCDOT prohibits attaching a covering
material to the face of the sign with tape or a similar product or any method that will
leave a residue on the retroreflective sheeting. Residue from tape or similar products, as
well as many methods utilized to remove such residue, damages the effective reflectivity
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of the sign. Therefore, contact of tape or a similar product with the retroreflective
sheeting will require replacement of the sign. Cost for replacement of a sign damaged
by improper covering methods will be considered incidental to providing and
maintaining the sign; no additional payment will be made.

Overlays are prohibited on all rigid construction signs. The legends and borders on all
rigid construction signs shall be either reversed screened or direct applied.

Signs not illustrated on the typical traffic control standard drawings designated for
permanent construction signs shall be considered temporary and shall be included in the
lump sum price bid item for “Traffic Control” unless otherwise specified.

Install “Grooved Pavement” signs (W8-15-48) supplemented with the “Motorcycle”
plaque (W8-15P-30) in advance of milled or surface planed pavement surfaces. On
primary routes, install these signs no further than 500 feet in advance of the beginning of
the pavement condition. On interstate routes, install these signs no less than 500 feet in
advance of the beginning of the pavement condition. Install two sign assemblies at each
sign location, one on each side of the roadway, on multilane roadways when the
pavement condition is present. Install these signs immediately upon creation of this
pavement condition and maintain these signs until this pavement condition is eliminated.

Install “Steel Plate Ahead” signs (W8-24-48) in advance of an area of roadway where
temporary steel plates are present. Install these signs no further than 300 feet in advance
of locations where steel plates are present. On multilane roadways, comply with the same
guidelines as applied to all other advance warning signs and install two sign assemblies
at each sign location, one on each side of the roadway, when roadway conditions warrant.
Install these signs immediately upon installation of a temporary steel plate and maintain
the signs until the temporary steel plates are removed.

Install and maintain any necessary detour signing as specified by the typical traffic
control standard drawings designated for detour signing, Part VI of the MUTCD, these
Special Provisions, and the Engineer. The lump sum price bid item for “Traffic Control”
includes payment for installation and maintenance of the detour signing.

The CONTRACTOR shall maintain the travel patterns as directed by the traffic control
plans and shall execute construction schedules expeditiously. The CONTRACTOR shall
provide the Resident Engineer with no less than a two-week prior notification of changes
in traffic patterns.

During nighttime flagging operations, flaggers shall wear a safety vest and safety pants
that comply with the requirements of ANSI / ISEA 107 standard performance for Class
3 risk exposure, latest revision, and a fluorescent hard hat. The safety vest and the safety
pants shall be retroreflectorized and the color of the background material of the safety
vest and safety pants shall be fluorescent orange-red or fluorescent yellow-green.

During nighttime flagging operations, the CONTRACTOR shall illuminate each flagger
station with any combination of portable lights, standard electric lights, existing street
lights, etc., that will provide a minimum illumination level of 108 Lx or 10 fc.
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During nighttime flagging operations, supplement the array of advance warning signs
with a changeable message sign for each approach. These changeable message signs are
not required during daytime flagging operations. Install the changeable message signs
500’ in advance of the advance warning sign arrays. Messages should be “Flagger
Ahead” and “Prepare To Stop”.

During surface planing and milling operations, grade elevation differences greater than
1 inch in areas with pavements composed of hot mixed asphalt (HMA) base courses,
intermediate courses or surface courses and Portland cement concrete are PROHIBITED
unless otherwise directed by SCDOT.

Supplement and delineate the shoulder edges of travel lanes through work zones with
traffic control devices to provide motorists with a clear and positive travel path. Utilize
portable plastic drums unless otherwise directed by SCDOT. Vertical panels may be
used where specified by the plans and directed by the RCE. The installation of traffic
control devices are required in all areas where those areas immediately adjacent to a
travel lane open to traffic have been altered in any manner by work activities, including
but not limited to activities such as grading, milling, etc. Install the traffic control devices
immediately upon initiating any alterations to the areas immediately adjacent to or within
15 feet of the near edge line of the adjacent travel lane. When sufficient space is
available, place the traffic control devices no closer than 3 feet from the near edge of the
traffic control device to the near edge line on the adjacent travel lane. When sufficient
space is unavailable, place the traffic control device at the maximum distance from the
near edge of the adjacent travel lane available.

2.2 Lane Closure Restrictions

The lane closure restrictions stated below are project specific, for all other restrictions,
see supplemental specification, “Lane Closure Restriction”, dated July 1, 2019.

The CONTRACTOR shall install all lane closures as directed by the Standard
Specifications For Highway Construction (latest edition), the Standard Drawings For
Road Construction, these special provisions, the MUTCD, and the Engineer. The
CONTRACTOR shall close the travel lanes of interstate routes as directed by the typical
traffic control standard drawings designated for lane closures on interstate routes and
primary and secondary routes as directed by the typical traffic control drawings
designated for primary and secondary routes.

2.2.1 Primary and Secondary Routes —

On primary and secondary routes, SCDOT prohibits lane closures during any time
of the day that traffic volumes exceed 800 vehicles per hour per direction.
SCDOT reserves the right to suspend a lane closure if any resulting traffic
backups are deemed excessive by the Engineer. Maintain all lane closure
restrictions as directed by the plans, these special provisions, and the Engineer.
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All other routes with lane closure prohibitions for this project are listed on the SCDOT
website under Doing Business with SCDOT in the Publications and Manuals section for
Traffic Engineering.

These restrictions also apply to all road closures and pacing operations. SCDOT reserves
the right to suspend a lane closure if any resulting traffic backups are deemed excessive
by the Engineer. Maintain all lane closure restrictions as directed by the plans, these
special provisions, and the Engineer.

Installation and maintenance of a lane closure is PROHIBITED when the
CONTRACTOR is not actively engaged in work activities specific to the location of the
lane closure unless otherwise specified and approved by the Engineer. The length of the
lane closure shall not exceed the length of roadway anticipated to be subjected to the
proposed work activities within the work shift time frame or the maximum lane closure
length specified unless otherwise approved by the Engineer. Also, the maximum lane
closure length specified does not warrant installation of the specified lane closure length
when the length of the lane closure necessary for conducting the work activity is less.
The length and duration of each lane closure, within the specified parameters, shall
require approval by the Engineer prior to installation. The length and duration of each
lane closure may be reduced by the Engineer if the work zone impacts generated by a
lane closure are deemed excessive or unnecessary.

The presence of temporary signs, portable sign supports, traffic control devices, trailer
mounted equipment, truck mounted equipment, vehicles and vehicles with trailers
relative to the installation or removal of a closure and personnel are prohibited within the
15 to 30 foot clear zone based upon the roadway speed limit during the prohibitive hours
for lane closures specified by these special provisions.

On multilane primary and secondary routes, a reduced regulatory speed limit of 35 MPH
shall be in effect during lane closures. Erect temporary regulatory “Speed Limit” signs
(R2-1-48-35) and “Speed Reduction 35 MPH” signs (W3-5-48-35) on temporary
supports according to the typical traffic control standard drawings. Cover the existing
regulatory speed limit signs when reduced speed limits are in place. Immediately remove
or cover the “Speed Limit” signs (R2-1-48-35) and the “Speed Reduction 35 MPH” signs
(W3-5-48-35) upon the removal of the lane closures.

The CONTRACTOR shall discontinue and remove a lane closure when the work
activities requiring the presence of the lane closure are completed or are discontinued or
disrupted for any period of time to exceed 60 minutes unless the presence of unacceptable
grade elevation differences greater than 1” in milled areas or greater than 2” in all other
areas are present unless otherwise directed by the Engineer.

2.3 Shoulder Closure Restrictions
2.3.1 Primary and Secondary Routes —

On primary and secondary routes, SCDOT prohibits the CONTRACTOR from
conducting work within 15° of the near edge of the adjacent travel lane on an
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outside shoulder or a median area under a shoulder closure during any time of the
day that traffic volumes exceed 800 vehicles per hour per direction. The routes
and times are listed above in Section 2.2. The hourly restrictions for lane closures
shall also apply to work activities conducted under a shoulder closure within 15’
of the near edge of an adjacent travel lane or a median area. SCDOT reserves the
right to suspend work conducted under a shoulder closure if any traffic backups
develop and are deemed excessive by the Engineer. Maintain all shoulder closure
restrictions as directed by the plans, these special provisions, and the Engineer.

On primary and secondary roadways, SCDOT prohibits the CONTRACTOR
from conducting work within 1’ or less of the near edge of an adjacent travel lane
under a shoulder closure. All work that may require the presence of personnel,
tools, equipment, materials, vehicles, etc., within 1’ of the near edge of an
adjacent travel lane shall be conducted under a lane closure.

2.4 Detour Requirements

The CONTRACTOR shall use the detour routes provided in Attachment B. For bridges
currently open to traffic, the CONTRACTOR will not be responsible for installation and
maintenance of detour route signing until Notice of Closure has been submitted.

The CONTRACTOR shall not close a bridge more than 15 calendar days prior to the
start of demolition or construction activities. SCDOT Weekly Work Zone and Traffic
Control (WZTC) inspections and reporting will begin upon installation of these signs and
barricades and will continue until work is complete and signs are removed at each bridge
location.

Detour Plans must be submitted and approved for all project sites. Detour route will not
be required for S-4-294 over Wilson Creek. Detour signs shall include road name panels.
Maintain the detour in accordance with the Specifications, the SCDOT Standard
Drawings, the MUTCD, the Special Provision, the Plans and the RCE.

Maintain all detour signing. Monitor the detour during the operation to identify any areas
of concern that may arise due to the additional detoured traffic. In the event areas of
concern are identified, implement corrective actions within SCDOT guidelines and
approved by the RCE to minimize or eliminate the identified areas of concern.

SCDOT will consider failure to maintain the detour within all requirements as set forth
by the Specifications, the SCDOT Standard Drawings, the MUTCD, the Plans, the special
provisions and the RCE as failure to provide the traffic control as required and shall result
in immediate suspension of all work activities requiring the detour until the condition is
corrected.

The CONTRACTOR is responsible for all of the following items related to providing
and installing the detour(s) as specified or directed in the detour plan and standard
drawings including maintaining and removing the detour as necessary. This includes
providing ground embedded sign supports, traffic control devices and properly trained
personnel to install, maintain, and remove the detour. For all detours, the
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CONTRACTOR shall provide all materials, labor, hardware, equipment, tools, supplies,
transportation, incidentals; miscellaneous items and traffic control necessary for
installation and maintenance of the detour until completion of the work in accordance
with the Plans, the Specifications and other terms of the Contract.

2.5 Mobile Operations

A mobile operation moves continuously at all times at speeds of 3 mph or greater without
any stops. The minimal traffic flow impacts generated by these operations involve brief
traffic flow speed reductions and travel path diversions. Conduct work operations that
cannot be performed at speeds of 3 mph or greater under standard stationary lane
closures.

SCDOT prohibits the CONTRACTOR from conducting mobile operations during the
hours when lane closures are prohibited. The hourly restrictions for lane closures shall
also apply to work activities conducted under mobile operations. SCDOT reserves the
right to suspend work conducted under mobile operations if any traffic backups develop
and are deemed excessive by the Engineer. Maintain all mobile operation restrictions as
directed by the plans, these special provisions, and the Engineer.

The distance intervals between the vehicles, as indicated in the Standard Drawings For
Road Construction, may require adjustments to compensate for sight distance
obstructions created by hills and curves and any other conditions that may obstruct the
sight distance between the vehicles. However, adjustments to the distance intervals
between the vehicles should be maintained within the range of variable distance intervals
indicated in the standard drawings unless otherwise directed by the Engineer.

Maintain two-way radio communication between all vehicles in the vehicle train
operating in a mobile operation.

Supplement the work vehicles and the shadow vehicles with amber colored flashing
dome lights. The vehicles may also be supplemented with advance warning arrow panels
and truck mounted attenuators as directed in the Standard Drawings For Road
Construction and the Standard Specifications.

The CONTRACTOR shall install, operate and maintain all advance warning arrow
panels, truck mounted attenuators and truck mounted changeable message signs as
required by these special provisions, the manufacturer’s specifications, the Standard
Drawings For Road Construction, the Standard Specifications, the plans and the
Engineer.

2.6 Typical Traffic Control Standard Drawings

The typical traffic control standard drawings of the “Standard Drawings For Road
Construction”, although compliant with the MUTCD, shall take precedence over the
MUTCD. The typical traffic control standard drawings of the “Standard Drawings For
Road Construction” shall apply to all projects let to contract.
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Install the permanent construction signs as shown on the typical traffic control standard
drawings designated for permanent construction signing.
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EXHIBIT 4e - HYDRAULIC DESIGN CRITERIA

1.0 GENERAL

Designs, as a minimum, to address:

Ditch Capacity and Stability

Storm Sewer Systems and Deck Drainage
Cross-line Pipes

Bridge Hydraulics and Scour

Sediment and Erosion Control

Best Management Practices

Stormwater Quality Design

2.0 CRITERIA

2.1 Roadway Drainage

211  Perform all aspects of roadway drainage design for each site, to include
approach runoff, cross-line pipes, storm sewer systems, sidelineand outfall
ditches.

212 Replace 15-inch pipe with minimum 18-inch pipe at all locations where
design warrants retaining pipes except for driveways and yard drain
connections that meet design standards.

213 At locations where fill height is greater than or equal to ten feet, provide a
minimum five foot buffer between the toe of fill and the nearest top of
bank of any proposed sideline ditch or swale. A detail is included in
Attachment B/Hydrology.

2.2 Bri Hvdraulic Desioen an I

221  Perform hydrologic and hydraulic designs for the referenced bridges in
accordance with the “SCDOT’s Requirements for Hydraulic Design
Studies”, May 2009, PCDM-11 and apply the noted amendments:

2.2.1.1 Qualitative Site Assessment

e A Level 1 qualitative assessment shall be used to evaluate basin and
site conditions that may adversely impact the bridge of interest. This
assessment includes a review of the flood history, scour history, and
comparative bridge data. When site conditions dictate the need for
a higher design standard, the designer shall follow the guidance of
the RHDS.

e See Attachment B for SCDOT Bridge Maintenance History. If
Bridge Maintenance History could not be acquired then none will
be provided in Attachment B. However, these records do not
guarantee that the bridges have not overtopped, and this does not
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eliminate the need for the designer to perform the qualitative
assessment.

Hydraulic Models and Memos are provided in Project Information
Package. These models provide natural, existing, and conceptual
designs. Teams will create new geometry files and project runs for
proposed designs so that provided models are not changed.

Not all bridge sites qualify for “Supplemental Design Criteria for
Low Volume Bridge Replacement Projects” in accordance with
Preconstruction Design Memorandum PCDM 11. S-53 in Chester
over Little Rocky Creek does not qualify for criteria set forth in
PCDM 11.

2.2.1.2 Design Frequency

Design for the 25-year storm event.

If the design flood overtops the existing road grade, the proposed
bridge may be designed to account for a comparable amount of
overtopping flow on the roadway approaches in accordance with
Exhibit 4b. Bridge structure overtopping for the design storm event
is not allowed.

S-53 must meet standard SCDOT design criteria

2.2.1.3 Freeboard

Shall not be less than 2 feet above the 25 year event unless the
existing freeboard clearance is less than 2 feet. When the existing
clearance is less than 2 feet but greater than or equal to 1 foot, that
amount of clearance can be maintained provided the Engineer of
Record (EOR) researches and certifies to the best of his/her
knowledge and belief that debris accumulation at the bridge is of
minimal concern and that the bridge has never overtopped. Under
no conditions shall the proposed freeboard be less than 1 foot.

S-53 must meet standard SCDOT design criteria

2.2.1.4 Backwater

Shall be 1 foot or less unless the hydraulic model results
demonstrate the existing backwater is greater than 1 foot. When the
existing backwater is greater than 1 foot, this level of hydraulic
performance can be improved or maintained, provided the EOR
researches and certifies to the best of his/her knowledge and belief
that the existing backwater is not causing adverse impacts to
upstream and adjacent properties.

S-53 must meet standard SCDOT design criteria

S-108 backwater criteria variance will allow up to 2 feet of
backwater while minimizing design bridge length
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e S-765 backwater modeling shall be based on future replacement of
the downstream S-766 Bridge that produces less than 1 foot of
backwater. Two dimensional analysis required to fully determine
the impacts to the floodplain in the vicinity of these bridges.

2.2.1.5 Low Chord

e Shall not be less than the existing bridge low chord elevation unless
the hydraulic model results demonstrate the low chord elevation
passes the 500-year return storm event without putting the bridge
under pressure flow. Additionally, the EOR shall research and
certify to the best of his/her knowledge and belief that a reduction
in elevation should not cause adverse impacts to upstream, adjacent
and downstream properties.

e S-53 must meet standard SCDOT design criteria.

e S-765 Set minimum Low Chord elevation of proposed bridge
higher than 100 year backwater elevation of existing downstream
S-766 Bridge. Minimum Low Chord elevation shall be 387.00 feet
or as needed to prevent pressure flow.

2.2.1.6 Bridge Ends
¢ Bridge ends shall not be inside the limits of the existing bridge ends
(as defined along the centerline of roadway).

2.2.1.7 Bridge Span Configuration

e Limited conceptual work has been performed for each site.
Attachment B/Hydrology includes a table of the minimum channel
span lengths, the minimum bridge length, and the minimum skew
angle (measured from a line perpendicular to the alignment
centerline). The lengths take into consideration existing topography
and the setback requirements below. Additional span length maybe
necessary to meet freeboard and backwater requirements.

e Interior bents are not allowed within the channel. Provide a
minimum 5-foot setback from the top of the channel bank to the face
of the pier (pile or column) on the overbanks.

e S-53 will require 10-foot setback from the top of the channel bank
to the face of the pier (pile or column) on the overbanks.

2.2.1.8 Abutments

e Construct in accordance with Exhibit 4b.

e New abutment toes shall not exceed the limits of the existing toe and
projection of the new abutment slope (2:1 ground line) shall not
intersect any point on the channel bank or channel bottom (as
defined by the existing ground line triple-profile on the bridge|
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plans).

e Provide a minimum 5 foot abutment toe setback from the top of the
channel bank (S-108 conceptual plan setbacks are acceptable)

e S-53 will require a minimum 10 foot abutment toe setback from
the top of the channel bank.

2.2.1.9 Scour

e Shall be evaluated for the lesser of the 100-year design storm event
or the flow just prior to overtopping, following the guidance in the
RHDS.

e Scour evaluation for the 500-year design storm event is not required
except for bridges where full design criteria is required.

e Plot the scour line with the design storm event label and the triple
profile on the bridge plan and profile sheet.

e S-53 must meet standard SCDOT design criteria and include 500
year scour analysis and design including plotted lines of scour on
plans.

222 Model natural, existing, and proposed conditions for each bridge. Use the
USGS Regression equations to generate discharges for the SCDOT runs.
Include backwater effects from downstream controls. The bridge skew
shall be determined from the hydraulic design. Refer to the HEC-RAS
Reference Manual v4.1 or latest edition for guidance on setting up cross
sections and other inputs within the model. In addition to the four cross
sections described within the Manual, add additional cross sections as
necessary to achieve a downstream limit where a change in starting
elevation will not affect the computed high-water depth at the bridge and
the upstream limit extends to the limit of backwater from the bridge.

223 Directions for constructing a HECRAS model when there is a dam upstream
of the bridge:

Natural Run: Include the upstream dam without the existing bridge.
Existing Run: Include the upstream dam with the existing bridge._
Proposed Run 1: Include the upstream dam with the proposed bridge.

Proposed Run 2: Include the proposed bridge with no dam in place. Use this
Run to design the bridge.

224 The models shall include sensitivity analyses. Summarize the inputs and
outputs, to include backwater and freeboard.
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2.3 Sediment and Erosion Control, Water Qualitv. and NPDES

231  Develop a plan that meets the requirements of SCDOT’s Construction
Permit SCR160000 for erosion and sedimentation control during
construction at each site. Summarize the plan on the ECDS that is included
within the construction plans.

232 Determine if there are downstream impairments at each site’s receiving
waters. When impairments exist downstream, ensure discharges do not
contribute to the noted impairments.

233 Include treatment at outfalls through vegetative practices where possible
and utilize structural controls when vegetative practices are not applicable.
Evaluate outfalls for post-construction treatment on a case specific basis
against the Maximum Extent Practicable standard.

234 Prepare the NPDES permit package(s), to include the plan review checklist

under Attachment B, and perform all coordination to obtain the permits.
The SCDOT reviews, signs and submits the package to SCDHEC.
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1.0 GENERAL

All subsurface exploration, geotechnical design, and construction for the Project shall be
carried out in accordance with SCDOT Geotechnical Design Manual (GDM), 2022,
Preconstruction Design Memorandum (PDM) 2017-11, the design criteria herein, and the
Special Provisions listed in Exhibit 5.

2.0 CRITERIA

The Geotechnical Subsurface Data Reports (GSDR’s) and subsurface investigation field
testing data files have been provided in Attachment B.

Geotechnical information provided in Attachment B (field and lab data only) as part of
this RFP may be used in the design of this project at the CONTRACTOR’s discretion. If
the CONTRACTOR elects to use the geotechnical information in Attachment B, the
CONTRACTOR shall verify that the information provided is applicable to the
CONTRACTOR’s specific design. The CONTRACTOR shall verify that geotechnical
information provided in Attachment B meets the requirements for a geotechnical
investigation for the Project as required by the criteria herein. If these requirements are
not met, then the CONTRACTOR shall provide additional geotechnical investigation to
meet the geotechnical requirements for the Project.

All temporary and permanent shoring submittals shall be reviewed and approved by the
Lead Design Engineer and Geotechnical Engineer of Record (GEOR) for the Project
prior to submitting to SCDOT’s Resident Construction Engineer (RCE).

2.1 Bridge

The CONTRACTOR shall be responsible for the load testing of all foundations
used on this project as required by design. All testing reports for driven piles
shall bear the legible seal, signature, and date of the testing firm’s engineer
registered as a Professional Engineer in the State of South Carolina. The
CONTRACTOR'’s designer shall review and approve, in writing, all load test
reports prior to submitting the reports to SCDOT for review and acceptance or
comment. Comments made by SCDOT shall be reviewed and rectified by the
CONTRACTOR’s designer prior to the results of the load testing being used in
design.

2.1.1 Driven Piles

The Contractor shall provide a Pile Installation Plan (PIP) that shall
include the pile index testing program, if index piles are utilized, in
addition to the requirements of the Standard Specifications. The pile
index testing program shall at a minimum include the Bent and Pile
number of each pile to be tested as well as the number of index piles to be
tested. The number of index piles shall conform to the SCDOT GDM.
The GEOR and EOR shall provide a QC review of the Contractor’s PIP
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prior to submitting to SCDOT’s RCE or CE&I team as designated for QA
review. After performing QA review, SCDOT’s RCE will submit the PIP
to the SCDOT Bridge Construction Engineer (BCE) for final acceptance.

In addition to the design methods and pile bearing verification methods of
driven piles outlined in the SCDOT GDM and Standard Specifications, the
Contractor may also elect to utilize the FHWA modified Gates Formula
and Static Analysis methods in accordance with Sections 10.7.3.8.5 and
10.7.8.6 of the AASHTO LRFD Bridge Design Specifications, 8" Edition
with interims. Resistance factors for the FHWA modified Gates Formula
and Static Analysis Methods shall be in accordance with the AASHTO
LRFD Bridge Design Specifications, 8 Edition with interims.

If Pile Driving Analyzer (PDA) testing is required for driven piles by the
GEOR’s design, the Contractor’s PDA testing shall be performed by a
PDA certified operator with a Certificate of Proficiency from Pile
Dynamics, Inc. of Advanced or higher. The PDA certification shall have
been renewed within 4 years of the date of pile installation. In addition to
the PDA testing, CAPWAP (Case Pile Wave Analysis Program) analysis
shall also be performed.

The GEOR shall review the PDA testing data and reports and develop
driving criteria for the production piles. Following installation of the
production piles, the GEOR shall perform a QC review of all production
pile driving logs, PDA testing reports, and RFC plans to verify that all
criteria have been met. If all criteria have not been met, the Design-Build
Team shall perform additional work as necessary to ensure all criteria
have been met. The EOR shall submit an As-Installed Driven Pile
Foundation Package for each structural element supported on driven pile
foundations that includes all PDA testing reports and production pile
driving logs with a certification statement that all criteria have been met.

The As-Installed Driven Pile Foundation Package shall be submitted to
SCDOT’s RCE or CE&I team as designated for QA review. After
performing QA review, SCDOT’s RCE will submit the As-Installed
Driven Pile Foundation Package to the SCDOT BCE for final acceptance.
As-Installed Driven Pile Foundation Packages submitted with any
deficiencies in criteria that have not been specifically addressed will be
rejected. This process shall also be followed when PDA testing is not
required by the GEOR’s design.

Drilled Shafts

The CONTRACTOR is responsible for all crosshole sonic logging (CSL)
and temperature monitoring of mass concrete for drilled shaft foundations
on the Project. The CONTRACTOR shall select a testing firm to provide
these services from those firms currently approved to provide foundation
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testing services on SCDOT’s On-Call Structure Foundation Testing and
Engineering Services Contract.

The CONTRACTOR shall provide a Drilled Foundation Installation Plan
(DFIP) in accordance with the requirements of the Standard
Specifications. The GEOR and EOR shall provide a QC review of the
CONTRACTOR’s DFIP prior to submitting to SCDOT’s RCE or CE&I
team as designated for QA review. After performing QA review,
SCDOT’s RCE will submit the DFIP to the SCDOT Bridge Construction
Engineer (BCE) for final acceptance.

The GEOR shall review load test data and reports when load tests are
performed. Following installation of the drilled shafts, the GEOR shall
perform a QC review of all production drilled shaft logs, CSL test reports,
temperature monitoring results, and RFC plans to verify that all criteria
have been met. If all criteria have not been met, the Design-Build Team
shall perform additional work as necessary to ensure all criteria have been
met. The EOR shall submit an As-Installed Drilled Shaft Foundation
Package for each structural element supported on drilled shaft foundations
that includes all testing and monitoring reports and production drilled shaft
logs with a certification statement that all criteria have been met.

The As-Installed Drilled Shaft Foundation Package shall be submitted to
SCDOT’s RCE or CE&I team as designated for QA review. After
performing QA review, SCDOT’s RCE will submit the As-Installed
Drilled Shaft Foundation Package to the SCDOT BCE for final
acceptance. As-Installed Drilled Shaft Foundation Packages submitted
with any deficiencies in criteria that have not been specifically addressed
will be rejected.

2.2 Roadway

Fill slopes or ditch slopes steeper than 2H:1V are not allowed.

Miscellaneous overhead structure foundations such as lighting and signage shall
be designed in accordance with AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, effective as of the
Final RFP release date.

2.3 Seismic — S-12-53 over Rocky Creek

Seismic design of the bridge structures, roadway structures, and bridge
embankments shall be required in accordance with the SCDOT Geotechnical
Design Manual and SCDOT Seismic Design Specifications for Highway Bridges.
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The Simplified Newmark method described in Section 13.15.2 and Equation 13-
72 of the GDM shall be used to analyze seismic ground displacements along a
shear plane.

Use of discrete elements or rigid inclusions for soil shear strength loss (SSL)
mitigation using area replacement ratio, shear modulus ratio, and shear stress
reduction methodology are not permitted. Additionally, methods proposed to
mitigate soil SSL that do not include densification or excess pore pressure
reduction are not permitted.

Three-Point Acceleration Design Response Spectrum (ADRS) curves have been
generated for the Project and are provided below.

Design EQ | PGA | Sps | Spi
FEE 0.04 | 0.10 | 0.01
SEE 0.08 | 0.19 | 0.02

The range of natural period of the soil column on the project has been calculated
for the project site and is provided in the ADRS curve. The Structural Engineer
of Record (SEOR) shall calculate the fundamental period range of interest of each
seismically designed structure and compare the earthquake period, soil column
period, and structure period. If these three fundamental periods coincide, the
SEOR shall demonstrate that structural design has accounted for this greatest
potential of damage as referenced in LRFD Seismic Analysis and Design of
Transportation Geotechnical Features and Structural Foundations, FHWA-NHI-
11-032, GEC No. 3.
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3-Point Acceleration Design Response Spectrum

SCDOT v31 - 03/31/2022

Project ID:|P041153 Latitude:|35.4899
Route: $-12-53 | County] 12 - Chester Longitude:|80.9741
Project: RBO Little Rocky Creek
Design EQ PGA 555 S|:|1 Mw R PGV Das_gﬁ T 'D
g q g - km inches/sec sec sec
FEE 0.04 0.10 0.01 7.30 158.13 0.34 42.84 0.03
SEE 0.08 0.19 0.02 7.30 147.60 0.80 41.26 0.09
Fundamental Period of Range of Interest Tay
. Vi'en
Structure, Ty Sec : sec
sec 0.5 T, 2.0°Ty ft/sec ft (A H)V" .4 (6"H)IV" . 4
1273.89 83.30
H=B-C Boundary
SC Seismic ADRS Curve
0'35 1 | I 1 I
= SEE ADRS Curve
0.30 =——FEE ADRS Curve
= ! Natural Period of Soil Column
o 025 | wiheight of H (TNH)
n I = = Period of SEE Seismic Event (T "o)
3 I
c
3_ | = = Period of Fee Seismic Event (T '0)
@ 0.20
% | Range of Interest (T0)*
] 11
a 015 Fi— \
§ (N
S 010 bm
2 0.10
x (I}
= (|
E 0.05 1N ,
8 I \ \'-____-.-
o 1
w
0.00 L ————————
0.0 0.2 0.4 0.6 0.8 1.0 1.2 1.4 1.6 1.8 2.0 2.2 24 2.6 2.8

Damping:]

Designer: N. Harman - Support
Date: 9/6/2022
5% |

Geologic Condition:

Geologically Realistic (Q = 100)"

SCP

ADRS Location within Soil Column:

At Ground Surface

South Carclina Piedmont

*Same Geologic Condition as used in SCENARIO_PC (2008)

Period, T [sec]

FEE Data SEE Data
T S T S,
0.00 0.043 0.00 0.079
0.00 0.052 0.00 0.098
0.01 0.061 0.01 0.116
0.01 0.071 0.01 0.135
0.01 0.080 0.01 0.154
0.02 0.089 0.02 0172
T0 0.02 0.098 T0 0.02 0191
0.02 0.098 0.03 0.191
0.03 0.088 0.04 0.191
0.04 0.088 0.04 0.191
0.04 0.098 0.05 0.191
0.05 0.088 0.06 0.191
0.05 0.088 0.07 0.191
0.06 0.098 0.07 0.191
0.07 0.098 0.08 0.191
0.07 0.088 0.09 0.191
0.08 0.008 0.10 0.191
0.08 0.098 0.10 0.191
s 0.09 0.098 1S 0.11 0.191
0.26 0.034 0.28 0.075
043 0.021 045 0.047
0.60 0.015 0.62 0.034
0.77 0.011 0.79 0.027
0.95 0.009 0.95 0.022
1.12 0.008 1.13 0.019
128 0.007 1.30 0.016
1.46 0.006 147 0.014
1.63 0.005 1.64 0.013
180 0.005 1.81 0.012
1.67 0.004 1.98 0.011
214 0.004 215 0.010
2.32 0.004 2.32 0.009
2.49 0.004 2.49 0.008
2 66 0.003 266 0.008
2.83 0.003 2.83 0.007
3.00 0.003 3.00 0.007
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3.0 DELIVERABLES

Refer to Exhibit 4z for information regarding geotechnical deliverables.
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EXHIBIT 4z — PROJECT DESIGN DELIVERABLES

1.0 GENERAL

This exhibit describes the makeup of submittal packages used for Design Review and
permanent record retention by SCDOT. All submittals shall be in accordance with
Departmental guides, including but not limited to, the Road Design Reference Material
for Consultant Prepared Plans, as amended herein, and shall include all checklists,
indexes and electronic files in the specified format and folder structure.

1.1 Document Naming Conventions

Documents submitted on SCDOT Design-Build projects shall follow the Design-
Build file naming conventions that can be found under Design-Build Resources at the
following link: https://www.scdot.org/business/pdf/design-build/Design-Build-File-
Naming-Conventions.pdf

2.0 SUBMITTAL PACKAGES

SUBMITTAL PACKAGE CONTENTS*#***
Preliminary Submittal Packages
Preliminary Road Submittal Packages shall include:
e Preliminary Road Plans
e Survey Control Data Sheet
e Conceptual Work Zone Traffic Control Plans*
e Conceptual ITS Design Plans*
e Preliminary Roadway Drainage Design Report

e Preliminary Roadway Geotechnical Report

Preliminary Bridge Submittal Packages shall include:
e Preliminary Bridge Plans
e Preliminary Bridge Hydraulic Design Report

e Preliminary Bridge Geotechnical Report

Right-of-Way Submittal Packages
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Right of Way Submittal Packages shall include:

Right-of-Way Plans

Survey Control Data Sheet

Conceptual Work Zone Traffic Control Plans*
Conceptual ITS Design Plans*

Right-of-Way Hydraulic Reports

Final Submittal Packages

Final Road Submittal Packages shall include:

Final Roadway Plans

Survey Control Data Sheet

Work Zone Traffic Control Plans

Final ITS Design Plans

Final Roadway Drainage Design Report

Final Roadway Geotechnical Report

Final Bridge Submittal Packages shall include:

Final Bridge Plans
Final Bridge Hydraulic Design Report
Final Bridge Geotechnical Report

Bridge Load Rating Documentation

RFC Submittal Packages

RFC Road Submittal Packages shall include:
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RFC Roadway Plans

Survey Control Data Sheet™***

RFC Work Zone Traffic Control Plans
RFC ITS Design Plans

RFC Roadway Geotechnical Report

RFC Design Calculations

RFC Bridge Submittal Packages shall include:

RFC Bridge Plans

RFC Bridge Hydraulic Design Report
RFC Bridge Geotechnical Report
RFC Design Calculations

Bridge Load Rating Documentation

Construction Submittals (including, but not limited to)**

Traffic Management Plan

Paving Plan

Foundation Installation Plan Submittals
Foundation Testing Submittals
Hazardous Materials Testing Submittals
Shop Plans

Working Drawings

NPDES Submittals

Revised Permit Drawings

As-Built Plans

As-Built ITS Design Plans
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* If ROW plans are not anticipated, these plans shall be included with the preliminary
road plans.

** Reviews for these submittals are not held to the standard periods as outlined in Article
I, Section D of the Agreement.

*#* CONTRACTOR may rely on survey information provided in Attachment B —
Supplemental Design Criteria. CONTRACTOR shall incorporate the information into the
final project documents. CONTRACTOR shall be responsible for supplementing the
survey information provided as required for their specific design.

*#x% CONTRACTOR shall supply hard copies if requested by SCDOT.

3.0 SUBMITTAL PACKAGE CONTENTS
3.1 All Submittals Packages

o  Partial submittal of the required contents of the preliminary, right of way, or
final submittal packages will not be allowed, with the following exception.
For this project, final bridge plans and RFC bridge plans may be submitted as
two separate submittals: final/RFC superstructure plans and final/RFC
substructure plans. If substructure plans are submitted in advance of
superstructure plans, any elements connecting substructure to superstructure,
such as anchor bolts and reinforcing extending above the top of bent cap,
must clearly be shown with fully developed details and dimensions. If partial
structure packages are utilized, the first final submittal package (whether
substructure or superstructure) must include the final bridge load rating
package for QA review. Once both superstructure and substructure plans are
released for construction, they must be combined into one final RFC plan set.

e  Perform a thorough QC review of the submittal packages prior to submitting
them to SCDOT.

o Digital or inked signatures are allowable for RFC documents. However, only
one method of signature, digital or inked, is allowed per Project ID.

e All pdf documents of a submittal package shall be flattened before being
uploaded to Projectwise.

o Plans shall be submitted electronically as a landscape 22°x36” pdf file.

e Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.
Larger sheets may be included for charts, diagrams, etc.

e At the request of SCDOT or its representative, Contractor shall submit
calculations and/or design files, including computer aided drafting files for
review with a submittal package.

3.2  Preliminary Submittal Packages
3.2.1 Preliminary Road Plans

e The plans shall include, but not be limited to, the following:
o title sheet
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3.2.2

o 0O O 0O 0o O o0 O O O

roadway typical section

survey control data

strip map, including property closures
roadway plan and profile

cross sections

clearing limits on plan view and cross sections
drainage features

existing right-of-way

proposed right-of-way

roadway structure layout limits

noise barrier wall alignments

Conceptual Work Zone Traffic Control Plans

The plans shall include, but not be limited to, the following:

o

@)
@)

Staging Narrative

Concept Staging Plans

Widening/Rehabilitation Typical Sections for each Stage of
Construction and any critical points

Where additional Right-of-Way is warranted for the purposes of
Staging

Separation of Adjacent Travel Lanes / Traffic Splits as described in
the SCDOT Procedures and Guidelines for Work Zone Traffic
Control Design

Where the travel lane leaves the existing roadway bed or direction
on new alignment (transition area) and returns (termination area)

3.2.3 Conceptual ITS Design Plans

The Contractor shall develop and furnish conceptual design plans as
indicated in Exhibit 5*

3.2.4 Preliminary Bridge Plans

The plans shall include, but not be limited to, all items described in
Chapter 3 of the SCDOT Bridge Design Manual.

3.2.5 Preliminary Hydraulic Reports

Preliminary Roadway Drainage Design Reports shall include, but not
be limited to, the following:

o

O O O

Pre/post outfall summaries
HW/D summaries for crosslines
Open channel designs

Address permitting requirements
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o Field Investigation and Pipe Inspection Report
e Preliminary Bridge Hydraulic Design Reports shall include, but not be
limited to, the following:

o Preliminary Hydraulic Model Design and Supporting
Documentation including Hydrology Data Sheets, the Hydraulic
Design and Risk Assessment Form, and the NEPA Bridge
Replacement Scoping Trip Risk Assessment Forms (for each
applicable location)

o Modeling files

o Address permitting requirements (for each applicable location)

e NPDES permitting-if permitting is going to be phased, address how
submittals will be phased and anticipated submission schedules.

3.2.6 Preliminary Roadway & Bridge Geotechnical Reports

o Submit Geotechnical Reports based on applicable design criteria (Low
Volume Bridge Criteria or Standard SCDOT Design Criteria)
o The geotechnical reports shall include, but not be limited to, the
following:
o all items described in Preconstruction Design Memorandum
(PDM) 2017-11, Chapter 21 of the SCDOT Geotechnical Design
Manual, and the latest design memorandums

3.2.7 Preliminary Seismic Design Summary Report
o Seismic Design Summary reports are not required for this project.
33 Right-of-Way Submittal Packages
3.3.1 Right-of-Way Plans

e The plans shall include, but not be limited to, the following:
title sheet

roadway typical section

survey control data

strip map, including property closures

right-of-way data sheet

roadway plan and profile

cross sections (include sediments basins, dams and crosslines)
clearing limits on plan view and cross sections

drainage features

existing right-of-way

proposed right-of-way

roadway structure layout limits

noise barrier wall alignments

0O O O O 00 OO0 O O O 0 O
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3.3.2

Conceptual Work Zone Traffic Control Plans

The plans shall include, but not be limited to, the following:

@)
@)

o

Staging Narrative

Concept Staging Plans

Widening/Rehabilitation Typical Sections for each Stage of
Construction and any critical points

Where additional Right-of-Way is warranted for the purposes of
Staging

Separation of Adjacent Travel Lanes / Traffic Splits as described in
the SCDOT Procedures and Guidelines for Work Zone Traffic
Control Design

Where the travel lane leaves the existing roadway bed or direction
on new alignment (transition area) and returns (termination area)

3.3.3 Conceptual ITS Design Plans

The Contractor shall develop and furnish conceptual design plans as
indicated in Exhibit 5*

3.3.4 Right-of-Way Hydraulic Reports

Roadway Drainage Design Reports shall include, but not be limited to,
the following:

@)
@)
@)
@)
@)

@)
@)

Updates to the preliminary roadway drainage designs

Inlet spacing calculations and bridge deck drainage calculations
Geopak drainage summaries

Storm sewer system profiles for the design storm and the 50-yr
event at sag locations

Sediment and erosion control designs

Water quality and post construction designs

Detention designs and supporting documentation

NPDES package shall be provided for review in preparation for
submittal to SCODHEC/OCRM.

34 Final Submittal Packages

3.4.1 Final Road Plans

The plans shall include, but not be limited to, the following:

o

o O O O

title sheet

roadway typical section

survey control data

strip map, including property closures
right-of-way data sheet
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O O O O

0O 0O O 0O 0O 0O o 0 O O

roadway plan and profile

cross sections

clearing limits on plan view and cross sections
drainage design (include drainage tables per Plan Preparation
Guide behind each drainage sheet)

existing right-of-way

proposed right-of-way

summary of estimated quantities

strip map including property closures
sediment and erosion control design

proposed barrier locations

permanent signing plans

permanent pavement markings plans

traffic signal plans

roadway structure plans

e Electronic files submittals: Information herein is an abbreviated list of
electronic deliverables taken from the Road Design Reference Material
for Consultant Prepared Plans. Submit Checklists, Indexes and files in
accordance with the format and attachments specified in the document.

o

CADD electronic files index with the detailed descriptions of the
contents of each file must be provided in a “readme” file. The
index should also include detailed descriptions and names of
horizontal and vertical alignments and profiles utilized by the
GEOPAK software on the project. A copy of the file folder
structure is shown in Road Design Reference Material for
Consultant Prepared Plans.

All surveyed mapping, control points, benchmarks, GPS setup, 2D
or 3D contours, spot points, survey notes, DTM, breaklines, TIN
files, aerial photos and all other CADD files and data used in
developing surveys for the project. Also, the survey points should
be provided in ASCII file format (Point number, N, E, Z, and
Descriptions). Contact information for the survey company should
be provided. All electronic survey files are to be placed in a
separate folder.

All MicroStation files including all files that would supplement the
ability to view files correctly such as reference files and cell
libraries.

All .gpk files and any other Geopak files, such as input and criteria
files that are needed to facilitate the review of plans should be
submitted.

If other Civil Engineering software packages were utilized for
project development then all binary or ASCII files that are
software dependent for that package shall be submitted

All electronic files that pertain to the construction stake out. Files
will be in SMI format and will include all horizontal controls,
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vertical controls and templates. SMI data will be provided in a
separate folder.

Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans.
On each printed sheet in the plans, the electronic folder name,
filename, and date must be shown.

Provide plot setting to include levels used, symbology, line
weights and pen tables in order to reproduce all plans sheets

All roadway structures’ design criteria with calculations will be
provided in a separate folder.

Pavement Design will be provided in a separate folder with soil
support data, traffic volumes, and ESAL’s

Electronic files for specifications and special provisions in Adobe
PDF or Microsoft Word format

Approved Design Exceptions to AASHTO and/or SCDOT design
standards developed during design

3.4.2 Final Bridge Plans

The plans shall include, but not be limited to all items described in
Chapters 3 and 6 of the SCDOT Bridge Design Manual. Partial
submittal of the required contents of the final set of plans will not be
allowed for this project.

Electronic files submittals:

o

All MicroStation files including all files that would supplement the
ability to view files correctly such as reference files and cell
libraries.

Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans.
Electronic files for specifications and special provisions in Adobe
PDF or Microsoft Word format

3.4.3 Work Zone Traffic Control Plans

The plans shall be in accordance with the SCDOT Procedures and
Guidelines for Work Zone Traffic Control Design and all other
applicable design references listed in Exhibit 4

3.4.4 Final ITS Design Plans

The Contractor shall develop and furnish ITS design plans as indicated
in Exhibit 5*
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3.4.5 Final Hydraulic Report

Final Roadway Drainage Design Reports shall include, but not be

limited to, the following:

o Updates to the Right-of-Way hydraulic drainage designs

Final Bridge Hydraulic Design Reports shall include, but not be

limited to, the following:

o Final Hydraulic Model Design and Supporting Documentation
including all updated forms
Final Modeling files
Scour Study- additionally plot the 100- and 500-year lines on the
bridge triple profile sheet (for each applicable location)

o Address CLOMR and/or “No Impact” Certifications (for each
applicable location)

o Include the hydrology data for bridges, culverts and pipes greater
than 48 inches on the bridge triple profile sheets

Complete NPDES package

3.4.6 Final Roadway & Bridge Geotechnical Reports

Submit Geotechnical Reports based on applicable design criteria (Low

Volume Bridge Criteria or Standard SCDOT Design Criteria)

The geotechnical reports shall include, but not be limited to, the

following:

o all items described in Preconstruction Design Memorandum
(PDM) 2017-11, Chapter 21 of the SCDOT Geotechnical Design
Manual, and the latest design memorandums

o design details and plan notes along with data that are consistent
with that shown in the final bridge and road plans

o Contractor’s designer shall prepare the required geotechnical
bridge and roadway plan sheets that clearly detail any geotechnical
requirements outlined in the reports

All soil test boring logs and laboratory testing results shall be provided

electronically in both a .PDF file and as a gINT® file. In addition, all

CPT and DMT data shall be provided electronically as both a .PDF file

and as an Excel® (2010) spreadsheet following the order provided in

Sections 6.2.2 and 6.2.3 of the SCDOT GDM, respectively.

3.4.7 Final Seismic Design Summary Report

Seismic Design Summary reports are not required for this project.

3.4.8 Bridge Load Rating Documentation

See Requirements for Bridge Load Rating in Exhibit 4b, Section 3.
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3.5 RFC Submittal Packages

o  RFC submittal packages shall be submitted once all comments have been
closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of
a segment or structure and a request for RFC plans has been issued by the
Construction Office.

e  After all comments are closed, no changes shall be made to the design
deliverables before providing a RFC submittal package.

e Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation
Guide and the SCDOT Bridge Design Manual if not submitted with digital
signatures.

e The Engineer of Record, a licensed and registered Professional Engineer in
the State of South Carolina, shall sign and seal all RFC plans and reports.
RFC documents shall be original documents if not submitted with digital
signatures.

e  RFC documents submitted with digital signatures shall comply with the
SCDOT Digital Signatures Manual.

e A complete set of design calculations shall be included with the RFC
submittal package and at any point prior when requested by SCDOT.

3.6  Revisions to RFC Plans and Reports

e  After providing a RFC submittal package, any subsequent changes to the
RFC plans and reports will be considered revisions. Revisions shall be
denoted as detailed in the design manuals or as directed by the Department.

3.7 Traffic Management Plan

o The Contractor shall submit a Traffic Management Plan in accordance with
the document, Rule on Work Zone Safety and Mobility: Implementation,
Maintenance, and Safety Guidelines.

e All components of the Transportation Management Plan shall be submitted
for review by SCDOT and must be approved before any construction
activities can begin.

3.8 Foundation Installation Plan Submittals

e Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation
Plans (PIP) in accordance with the SCDOT Standard Specifications for
Highway Construction, 2007 Edition. Submit all foundation installation plan
submittals electronically. The Contractor’s designer shall review and
approve all DFIP and PIP (including pile driving criteria) prior to submitting
the foundation installation plans to SCDOT for review and acceptance.
SCDOT will review the foundation installation plans and provide either
acceptance or comments. The Contractor’s designer shall resolve all
comments prior to re-submittal to SCDOT. SCDOT will review the DFIP
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and/or the PIP only to verify that the specifications have been addressed.
The Contractor shall provide a supplement to the report containing the actual
field conditions encountered and as-built foundation data and information
after construction of the foundations is complete.

3.9  Foundation Testing Submittals

e Submit to SCDOT an electronic copy of all applicable foundation testing
reports for all bridge and roadway structures to include but not limited to
Shaft Load Test and Pile Driving Analyzer test reports.

3.10 Hazardous Materials Testing Submittals

e The Contractor shall submit to SCDOT:
o Results of any hazardous materials analytical testing of sampled or
excavated subsurface materials as outlined in the Agreement.
o Manifests of all hazardous materials requiring disposal.

3.11 Shop Plans

e Submit shop plans, as defined by the Standard Specifications for Highway
Construction, to the Contractor’s designer for review and approval. Route all
approved shop plans to SCDOT for review and distribution. Provide shop
plan submittals that meet the criteria of Subsection 725.1.1 of the Standard
Specifications for Highway Construction. After reviewing the plans, SCDOT
will either distribute the plans or provide comments. If comments are
provided, the Contractor’s designer shall review the comments prior to
resubmitting to the SCDOT for further review. The Contractor’s designer
shall stamp the shop plans “approved” prior to submittal to SCDOT. SCDOT
will stamp and distribute the plans. Do not commence fabrication and
construction/erection until after SCDOT distributes the plans. The
responsible engineer, registered as a Professional Engineer in the State of
South Carolina, shall seal, sign, and date all design calculations and shop
plans.

3.12 Working Drawings

e  Submit working drawings and design calculations, as defined by the Standard
Specifications for Highway Construction, to the Contractor’s designer for
review and approval. Route all approved working drawings and design
calculations to the SCDOT for review and distribution. Provide working
drawings and design calculation submittals that meet the criteria of
Subsection 725.1.2 of the Standard Specifications for Highway Construction.
SCDOT will review the drawings and calculations and either provide
acceptance of the drawings as prepared or provide comments. If comments
are provided, the Contractor’s designer shall review the comments prior to
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resubmittal to SCDOT for further review. The Contractor’s designer shall
stamp the working drawings and design calculations “approved” prior to
submittal to SCDOT. SCDOT will stamp and distribute the drawings and
calculations. Do not commence construction/erection until after SCDOT
distributes the drawings and calculations. The responsible engineer,
registered as a Professional Engineer in the State of South Carolina, shall
seal, sign, and date all design calculations and working drawings. SCDOT
will review the working drawings and design calculations only to verify that
the specifications have been addressed.

3.13 NPDES Submittals

e  The appropriate level of design and review shall be completed prior to any
NPDES package submittal.

3.14 Revised Permit Drawings

e  Contractor shall provide to SCDOT revised permit drawings that show ROW
limits that differ from those in the approved USACE Permit.

3.15 As-Built Plans

e  Provide a copy of the as-built plans in accordance with the Manual of
Instruction for the Preparation of As-built Plans.

e Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2
which captures all changes to electronic data since the final plans submittal.

e A complete as-built set of signing plans, including SignCAD copies of all
layouts, shall be submitted to the SCDOT as directed by the Director of
Traffic Engineering at the conclusion of the project.

e The CONTRACTOR shall provide as-built plans to include: directional bore
logs, conduit offsets every 500°, GPS data of device locations, all service and
pull boxes, power metering points, mid span and reel end splices (three
complete sets). An electronic copy of all GPS data will be turned in at the
same time as the as-built plans. Allocation drawing and Fiber Trak data entry
will be furnished by the Department as part of the integration.

e Provide As-Built “red-lined” signal plans to the District Signal Shop after the
signal work is completed.

e Provide as-built load rating(s), updated as needed, with as-built plans if there
have been any changes to the bridge(s) that affect the load rating. If no
changes are made that affect the load rating(s), provide a certification signed
by the engineer of record stating the original load rating(s) remain accurate
for the bridge(s).
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3.16 As-Built ITS Plans

e The CONTRACTOR shall provide as-built plans to include: directional bore
logs, conduit offsets every 500°, GPS data of device locations, all service and
pull boxes, power metering points, mid span and reel end splices (three
complete sets). An electronic copy of all GPS data will be turned in at the
same time as the as-built plans. Allocation drawing and Fiber Trak data entry
will be furnished by the Department as part of the integration.
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EXHIBIT 5 — SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS

SPECIAL PROVISIONS

(1) SECTION 101: STANDARD DRAWINGS:

The Bidders are hereby advised that this project shall be constructed using the Current Standard
Drawings with all updates effective at the time of this letting. For this design-build project, the time
of the letting is the most recent Standard Highway Letting that occurred on or before the Final RFP
release date. The Standard Drawings are available  for  download at
https://www.scdot.org/business/standard-drawings.aspx.. All drawings that are updated are
labeled with their effective letting date in red.

All references in the plans, standard specifications, supplemental specifications, supplemental
technical specifications or special provisions to drawings under the previous numbering system
(prior to 2007) are hereby updated to the new drawing numbers. Refer to sheets 000-205-01
through 000-205-07 to find new drawing numbers when looking for references to older drawing
numbers. “Old sheet numbers” are also visible on the website when using the full set of drawings
“current” search and are sortable by clicking the header over the appropriate column on the results
page. Be aware that some older drawings now span over multiple pages due to detailing changes.

(2) SECTION 102: IMMINENT STANDARD DRAWINGS

On the Standard Drawings search page, entre status of Imminent with other fields blank to see a
list of upcoming Standard Drawings and their corresponding effective let date. Imminent drawings
may be used at any time they are available if approved by the Resident. Follow procedure shown
in imminent drawings when noted in this section.

Imminent Drawings will be made available as soon as they are signed.

(3) SECTION 102: STANDARD DRAWING ERRATA:

The Bidders are hereby advised that the following note changes apply to the published Standard
Drawings.

On sheet 000-205-05, add the following information under the columns below:

OLD DRAWING NAME NEW DRAWING NAME
720-905-01 to 720-905-05 720-901-01 to 720-993-32

On sheet 605-005-05 (ver 1-1-2013), replace entire text of General Note #4 with the following text:

4. The square footage of sign panels attached to 2%2” x 24" 12 gauge sign support secured to a 3”
x 3" 7 gauge breakaway anchor shall not exceed 20 square feet.

On sheet 610-005-00 (ver 5-1-18) added the following definition to Note 1 of Flagging Operations
section:

SIDE ROAD FLAGGER - This flagger is stationed on an intersecting side road and controls the side
road traffic entering into the roadway where the work activity area is located.

On sheet 610-005-20 (ver 5-1-18) added Note 5 :

5. When the work proceeds through a “STOP sign controlled““SIDE ROAD” intersection continue the
work operations through the intersection to a specific location point within the “DEPARTURE LANE”
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.
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On sheet 610-005-20 (ver 5-1-18)

Added dimension “300°-500"" for the work activity area after the intersection.

On sheet 610-005-30 (ver 5-1-18) added Note 5 :

5. When the work proceeds through a “STOP SIGN CONTROLLED" intersection continue the work
operations through the intersection to a specific location point within the “DEPARTURE LANE” no
less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.

On sheet 610-005-40 (ver 5-1-18) added Note 5 :

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED® intersection continue the
work operations through the intersection to a specific location point within the “DEPARTURE LANE”
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.

On sheet 610-005-50 (ver 5-1-18) added Note 5 :

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED® intersection continue the
work operations through the intersection to a specific location point within the “DEPARTURE LANE”
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.

On sheet 610-005-60 (ver 5-1-18) Title block changed :

Title block now reads “Flagging Operations — Work Zones Beginning @ Intersections with Two-Lane
Two-Way Roadways — Departure Lane.”

On sheet 610-005-70 (ver 5-1-18) Title block changed :

Title block now reads “Flagging Operations — Work Zones Terminating @ Intersections with Two-
Lane Two-Way Roadways — Approach Lane.”

On sheet 610-005-80 (ver 5-1-18) Note 6 revised:

6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of
the two-lane two-way road, when the work zone progresses to a location that requires conversion
from this flagging operation traffic control setup to a standard flagging operation traffic control setup
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard
Drawing No. 610-005-70 as necessary regarding these conversions.

On sheet 610-005-90 (ver 5-1-18) Note 6 revised:

6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of
the two-lane two-way road, when the work zone progresses to a location that requires conversion
from this flagging operation traffic control setup to a standard flagging operation traffic control setup
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard
Drawing No. 610-005-70 as necessary regarding these conversions.

In Section 714-000 — Pipe Culverts (Permanent) (ver January 2011)
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Delete and replace all references to P1 Biaxial Geogrid with B4 Geogrid on all Drawings within this
Section of the Standard Drawings.

On sheet 720-305-00 (ver May 2008), delete the entire note directly above main detail:

On sheet 720-405-00 (ver May 2009) Detail 2 replace dimension 2’-6” maximum with:

2’-6” minimum

On sheet 720-901-01 (ver Feb 2015) replace note 5.04 with:

5.04 When a mid-block crossing is required, consider mid-block staggered crossing (720-955-41) to
encourage eye contact between the pedestrian and the oncoming traffic. Always angle the stagger
so that the pedestrian travels through the refuge facing the oncoming traffic.

On sheet 722-305-00 (ver May 2010) Detail 4 replace note “French Drain see note 21” with:

French Drain see note 4.5.

On sheet 722-305-00 (ver May 2010) table 722-305A, 4t column, change the following:

Delete (SF)
Replace text “up to 36” with “up to 3'’X3” “

’ "

Replace text “larger than 36” with “larger than 3'X3

On sheet 722-305-00 (ver May 2010) change general note 3.3 2nd sentence & Detail 4:

Place Class 2 Type C Geotextile for Erosion Control under riprap as specified in SCDOT Standard
Specification.

On sheet 804-105-00 (ver May 2008) Title Block replace text “Rirap (Bridge End)” with:

Riprap (Bridge End)

On sheet 804-105-00 (ver May 2008) Change Note 2: Geotextile Pay Item to:

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C.... SY

On sheet 804-205-00 (ver May 2009) Change Note 2: Geotextile Pay ltem to:

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C.... SY

On sheet 804-305-01 (ver Jul 2017) Change Note 4: Geotextile Pay Item to:

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C.... SY

On sheet 804-305-02 (ver Jul 2017) Change Section A: Geotextile Note to:

Geotextile for Erosion Control under riprap (Class 2) Type C

On sheet 804-310-00 (ver Jul 2017) Change Note 3: Geotextile Pay Item to:

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C.... SY

On sheet 805-001-01 Jan 2019 version, replace note 25.06 with:
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(4)

(5)

(6)

25.06 FOR PROJECTS THAT SPECIFY PREMASH DEVICES (W-BEAM, TYPE T, TBBC, TYPE B,
ETC.) INSTALL W-BEAM RAIL HEIGHT AT 29" +/- 1" (PREVIOUSLY NOTED AS 27.75” +3"/-0".)

On sheet 805-220-00 (ver Jul 2018) replace note 5:

FOR SITES WITH BRIDGES, BOLT GUARDRAIL TO BRIDGE PARAPET AS REQUIRED IN
STIFFNESS TRANSITION, AND HOLD FACE OF GUARDRAIL POSITION (TYPICALLY 5'-3"
FROM FACE OF CURB) THROUGH STIFFNESS TRANSITION. Make any necessary adjustments
to face of guardrail within the LONGITUDINAL BARRIER. INSTALL END TREATMENT so that
impact head is beyond the back of sidewalk.

On website, drawings between 805-500-00 and 805-779-99 are reserved as PREMASH standards.
Do not value engineer or otherwise substitute PREMASH devices in any location where it has been
determined that MASH devices fit and are specified. If MASH devices do not fit site condition, install
PREMASH only upon approval by the Resident Engineer. Note that during MASH implementation,
some PREMASH details may be published with old drawing numbering and a cover sheet that
addresses drawing and pay item changes.

On sheets 805-860-xx (05, 10, 15, 20, 24, 30) (ver Jan 2016):

All references to toe drain details are revised to refer to drawing 805-875-10 (correct all notes
pointing to drawings 805-895-00 or other incorrect drawing numbers).

SECTION 102: UNIQUE ENTITY ID (SAM) REQUIREMENT FOR ALL PROJECTS:

The Bidders are advised that the Prime Contractor must register and maintain a current registration
in the System for Award Management (http://sam.gov) at all times during this project. Upon
registration, the Contractor will be assigned a SAM Unique Entity ID.

The Bidders are also advised that prior to the award of this contract, they MUST be registered,
active, and have no active exclusions in the System for Award Management.

SECTION 103: BONDS AND INSURANCE:

Bonds and Insurance consists of all Bonds and Insurance required of the contractor. A maximum
allowable amount of 2.0% of the total contract amount will be paid on the first pay estimate after
work begins. If there is a remaining amount of the lump sum price for Bonds and Insurance after
payments are made according to the limit above, then the remaining amount will be paid on the
final estimate.

If special insurance is required by the contract provisions, such as railroad or coastal insurance, no
maximum limit will apply to this bid item.

Item No. Pay Iltem Unit
1032010 BONDS AND INSURANCE LS

SECTION 103: MOBILIZATION - SUBCONTRACTOR:

Mobilization — Subcontractor consists of the preparatory operations for subcontractors including:
moving personnel and equipment to the project site; paying bond and insurance premiums;
establishing offices, buildings, and other facilities necessary for work on the project; and all other
preparatory work or costs incurred before beginning work on the project.

Mobilization - Subcontractor is paid at the lump sum price bid, which price and payment is full
compensation for organizing and moving all subcontractor forces, supplies, equipment and
incidentals to the project site, regardless of the number of times such moves are made. The price
and payment also includes costs for demobilization.
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When the item Mobilization — Subcontractor is included in the bid items, payment will be made on
the first four estimates once construction begins. Each payment is for 25% of the lump sum price
for Mobilization - Subcontractor, subject to the maximum total limit of 5.0% of the total contract
amount.

If there is a remaining amount of the lump sum price for Mobilization after payments are made
according to the limit above, then the remaining amount is paid after all work on the project has
been completed and accepted.

Partial payment for this item in no way acts to preclude or limit any of the provisions of partial
payments otherwise provided for by the Contract or these specifications.

Payment for this item includes all direct and indirect costs and expenses required to complete the
work.

Pay items under this section include the following:

Item No. Pay Item Unit
1031100 MOBILIZATION — SUBCONTRACTOR LS
(7) SECTION 104: CONTRACT CHANGES:
A. PURPOSE

The purpose of this document is to establish the responsibilities and procedures for processing
Requests for Information (RFI), Design Change Notifications (DCN), Field Change Notifications
(FCN), and Contract Change Requests (CCR) after the execution of the contract for SCDOT
design-build projects. These actions require review and either acceptance or approval prior to
implementation. The timely review and response to Contractor/SCDOT submittals by the
appropriate project officials is imperative to maximize the benefits of design-build contracting and
reduce project delays.

B. DEFINITIONS
The following are the four different types of Contract Requests (CR).

Request for Information (RFI): A written request, typically by the Contractor to SCDOT,
requesting clarifications or interpretations of the contract, plans, and specifications, including input
required to resolve discrepancies. An RFI can also be used to obtain concurrence for construction
means and methods that differ from traditional practice. In addition, SCDOT may initiate an RFI
to the Contractor requesting clarification of means and methods.

Design Change Notification (DCN): A written notification by the Contractor that states changes
within the contract requirements are needed to the design after the plans have been released for
construction. These changes to the design will be subject to the same level of quality assurance
and quality control reviews as the original design, including SCDOT and Contractor review,
respectively.

Field Change Notification (FCN): A written notification by the Contractor to SCDOT to construct
the project differently than shown in the Released for Construction (RFC) plans, but still within the
contract requirements and SCDOT accepted practices. FCNs typically capture minor changes
that do not require review and approval from the Engineer of Record (EOR), but will be noted on
the as-built plans.

Contract Change Request (CCR): A written request to change contract requirements or deviate
from SCDOT accepted practices. CCRs shall document all changes to contract time and price.
CCRs, if approved, will be processed individually or in groups via a Change Order in SiteManager.

C. PROCEDURES
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1. General
a. Utilize SCDOT CR Form for all RFIs, DCNs, FCNs, and CCRs.

b. Contractor will submit a form to the SCDOT RCE via ProjectWise, or vice versa, for all
RFls, DCNs, FCNs, and CCRs. FHWA shall be copied on Projects of Division Interest
(PoDl).

c. A sequential project-specific numbering system should be used for each CR submittal (e.g.
CR-001).

d. The RCE shall track the review progress for all documents in real time in a single
spreadsheet in ProjectWise. This spreadsheet shall include:

1) The CR number

2) The duration agreed to for review completion

3) The status of each submittal in each update

4) The party that is currently responsible for reviewing and responding

e. Initial review times for each of these documents will be 10 business days, unless otherwise
agreed upon by the RCE and the Contractor. Review times may be extended if SCDOT'’s
initial comments are not addressed. The Contractor and RCE are responsible for ensuring
all parties fully understand the magnitude of potential schedule impacts of each submittal.

f. If an approved CCR impacts contract time or price, it should be documented expeditiously
as a Change Order in SiteManager.

g. If a CR requires revision, it shall supersede all previous submittals and therefore must
include all necessary attachments. A new CR form shall be submitted with the original
identification number and applicable revision number (e.g. CR-001-R1).

2. Requests for Information

An RFI may be initiated by the Contractor or SCDOT. RFls that are internal to the Design-
Build Team, i.e. Contractor, should not be tracked by SCDOT.

a. RFls submitted by the Contractor to SCDOT:

1) All RFls are to be submitted by the Contractor’s Project Manager to the RCE using
the CR Form. The form and supporting documentation shall be placed in a
designated ProjectWise folder that the Contractor, RCE, DOC’s Office, and
Preconstruction may access. A Bluebeam session may be initiated by SCDOT if
multiple reviewers are involved.

2) Upon receipt, discipline experts for the Contractor, EOR, or SCDOT may discuss
details independently, but any conclusions and supporting information must be
documented in a formal response by the RCE utilizing the original CR Form.

b. RFls sent by SCDOT to the Contractor:

1) The RCE will develop the RFI in coordination with SCDOT staff as needed using the
CR Form. The RCE will provide all RFls via a designated ProjectWise folder that the
Contractor, RCE, DOC'’s office, and Preconstruction may access.

2) The Contractor will submit the response and supporting information to the RCE in this
same ProjectWise folder.

3) The RCE will review the Contractor’s response and determine whether a separate
notification or request is needed.

3. Design Change Notification

a. The Contractor shall notify the RCE of any design changes being considered on any
documents or plans that have been released for construction by utilizing CR Form. The
Contractor shall clearly identify all proposed changes on CR Form. Supporting the form
should be all revised documents that clearly identify all proposed changes. The form and
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supporting documentation shall be placed in a designated ProjectWise folder that the
Contractor, RCE, DOC'’s Office, and Preconstruction may access. A Bluebeam session
may be initiated by SCDOT if multiple reviewers are involved.

b. Once the DCN is reviewed and if all comments are resolved, the RCE will accept the DCN
using CR Form and submit to the Contractor along with all necessary attachments. If any
SCDOT comments cannot be resolved in accordance with the contract requirements, the
DCN will be rejected, and SCDOT will provide an explanation for the rejection and
comment on the favorability as a CCR.

c. Digital and hard copies of revised plans that will become revised RFC plans shall be
submitted by the Contractor following the procedures outlined in the contract and as agreed
to for the original RFC plans. The Contractor shall provide revised Released for
Construction (RFC) plans after SCDOT accepts the DCN.

d. The Contractor is to ensure that all parties affected by any design changes and/or plan
revisions receive revised RFC plans, i.e. utility companies, subcontractors, sub-
consultants, railroad company representatives, etc.

4. Field Change Notification
a. The Contractor shall notify the RCE of any FCN under consideration utilizing CR Form.

b. The Contractor shall clearly identify all proposed changes on CR Form and attach all
supporting documents and details needed for SCDOT to fully understand the proposed
changes. A Bluebeam session may be initiated by SCDOT if multiple reviewers are
involved.

c. If the FCN does not require any design changes to the RFC plans, does not violate the
contract requirements, and in the opinion of the RCE, complies with SCDOT accepted
practices, the RCE will accept the FCN.

d. Ifthe FCN requires design changes to the RFC plans, the FCN will be rejected and SCDOT
will provide an explanation for the rejection and the need to resubmit as a DCN.

e. If the FCN violates the contract requirements, the FCN will be rejected and SCDOT wiill
provide an explanation for the rejection and comment on the favorability as a CCR.

f. If the FCN does not comply with SCDOT accepted practices, the FCN may be accepted or
rejected. If rejected, SCDOT will provide an explanation for the rejection and comment on
the favorability as a CCR.

g. The Contractor shall document all SCDOT accepted FCNs as redlines in the as-built plans.
5. Contract Change Request
a. CCRs sent by Contractor to the SCDOT:

1) The Contractor shall submit a CCR to the RCE using the CR Form with sufficient
description, information, calculations, justification, and any impacts to cost and time
for SCDOT to make an informed decision. The Contractor shall provide the RCE with
additional supporting documents or justification upon request.

2) The RCE is to review the submittal and seek input from SCDOT discipline experts as
needed. A Bluebeam session may be initiated by SCDOT if multiple reviewers are
involved.

3) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any
CCR using CR Form.

4) If the CCR is approved, including any changes to cost and time, a SiteManager
Change Order will be issued to the Contractor for review and concurrence.

5) Ifthe CCR is determined to be necessary to the project but cost and time cannot be
agreed upon, SCDOT reserves the right to direct the Contractor to perform the work
under Force Account Procedures in lieu of rejection. Upon completion of the
changed work, a SiteManager Change Order will follow for contractor review and
concurrence.
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b. CCRs sent by SCDOT to the Contractor:

1) The RCE shall submit a CCR to the Contractor using the CR Form with sufficient
description and information for the Contractor to respond.

2) The Contractor must respond with sufficient information, calculations, and justification
for all cost and time changes.

3) The RCE is to review the response and seek input from SCDOT discipline experts as
needed. A Bluebeam session may be initiated by SCDOT if multiple reviewers are
involved.

4) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any
cost or time changes associated with the CCR using CR Form.

5) If the CCR is approved, including any changes to cost and time, a SiteManager
Change Order will be issued to the Contractor for review and concurrence.

6) If the CCR is determined to be necessary to the project but cost and time cannot be
agreed upon, SCDOT reserves the right to direct the Contractor to perform the work
under Force Account Procedures in lieu of rejection. Upon completion of the
changed work, a SiteManager Change Order will follow for contractor review and
concurrence.

(8) SECTION 104: DETOUR ROUTES:

When the contract documents allow/specify detours, SCDOT will maintain detour routes with the
exception to detour signage and full-depth patching as required by the Resident Construction
Engineer specified in Exhibit 4c — Pavement Design Criteria.

9) SECTION 105: EXTENDED JOB SITE OVERHEAD:

Delete Paragraph 1, item D of Subsection 105.16.5 of the Standard Specifications and replace it
with the following:

D. Extended Job site Overhead as determined by the formula set forth below:
D=AxC/B
Where: A = Original Contract Amount
B = Original Contract Time
C=7%
D = Extended Jobsite Overhead rate per calendar day for compensable delays

(10) SECTION 105: SCDOT COMPUTER USAGE POLICY

The consultant and its designated employees, as well as any subcontractors and subconsultants
of any tier, having access to SCDOT electronic data, is required to follow SCDOT’s Acceptable
Computer Usage Policy
(http://iwww.dot.state.sc.us/pdf/departmental directives/updated/DD37.pdf) which establishes
guidelines for acceptable use and confidentiality of SCDOT’s information for data entry into
SCDOT'’S computer system; provided that the section of the Policy pertaining to SCDOT’s right to
inspect any users email at any time is qualified to reserves unto SCDOT the right to inspect
consuttant, subcontractor or subsonsultant emails that are SCDOT business related, including
emails that are related to the services with which consultant is under contract.

The consultant and its designated employees, as well as any subcontractors and subconsultants
of any tier, having access to SCDOT electronic data, is required to also follow SCDOT’s IT Security
Policy (http://iwww.dot.state.sc.us/pdf/IT_Security Policies 09042012.pdf), which sets forth
SCDOT IT Security Policy including Network Security Policy, Network Access and Authentication
Policy, Physical Security Policy, Backup Policy, Incident Response Policy, Corporate Security
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Policies, VPN Site-to-Site Policy, Wireless Access Policy, Remote Access Policy, Confidential Data
Policy, Guest Access Policy, Third Party Connection Policy, Outsourcing Policy, and Mobile Device
Policy; the South Carolina Act 190 of 2008; the Financial and Identity Theft Protection Act; and the
Personal Financial Security Act. Prior to access to the SCDOT network, each person designated
by the consultant is required to sign an acknowledgment of the DD37 policy requirements.

The consultant’s obligations with respect to the provisions of computer use and data confidentiality
shall survive termination or expiration of the contract. Without limiting any rights SCDOT may have,
and notwithstanding any other term of this contract, the consultant agrees that SCDOT may have
no adequate remedy at law for a breach of the consultant’s obligations under this clause and
therefore SCDOT shall be entitled to pursue equitable remedies in the event of a breach.

Consultant is responsible for ensuring that it, as well as any subcontractors and subconsultants of
any tier, having access to SCDOT electronic data, is required to manage and reduce risk by
employing and using good cyber threat preventative measures. Consultant, subcontractors and
subconsultants shall use the National Institute of Standards and Technology’s Risk Management
Framework (NIST RMF) as its cybersecurity framework or use other comparable frameworks and
standards for cyber security protection. consultant shall insert a NIST RMF or equivalent
framework requirement provision in all subcontract for this Project which require or allow a
subconsultant or subcontractor to have access to SCDOT data. consultant shall provide SCDOT,
upon request, third party certifications to verify implementation of an industry recognized cyber
security framework during the Project. Other comparable cyber security frameworks include: NIST
RMF; NIST CSF; ISO IES 27001/1SO 27002; SOC 2; IASME Governance; CIS Controls version 7;
COBIT 5; FedRAMP; HIPAA; GDPR; FISMA; NERC CIP; HITRUST CSF.

(11)  SECTION 105: BRIDGE INSPECTION ACCESS

A. DESCRIPTION:

The contractor shall cooperate with and allow SCDOT personnel or their designee’s access to all
existing bridges within the project limits to perform periodic bridge condition evaluations, The
purpose is to ensure that SCDOT complies with National Bridge Inspection Standards (NBIS)
requirements. These evaluations may include routine, underwater, fracture critical, or special
inspections. The Department or their designee shall give two weeks’ notice to the Contractor of
planned inspections. The Contractor shall schedule construction activities to allow unimpeded
access to such bridges during NBIS Inspections.

The contractor shall notify the RCE four weeks prior to opening any new, widened, stage
constructed or rehabilitated bridge to traffic to allow an initial bridge condition evaluation, an
inventory inspection and an inventory underwater inspection (if needed). The contractor shall
perform all repairs necessary to correct deficiencies noted in the condition evaluation report.
Bridges, to include temporary bridges, should not be opened to traffic prior to completion of the
NBIS Inspection(s).

(12) SECTION 106: SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS:

1 Alliron and steel permanently incorporated into federal-aid projects must be produced in the United
States. All manufacturing processes, from the initial melting stage through the application of
coatings, must occur in the United States. When steel and iron materials are used in a project, the
requirements of this section do not prevent a minimal use of foreign steel and iron materials if the
cost of such materials used does not exceed one-tenth of one percent (0.1 percent) of the total
contract cost or $2,500, whichever is greater. For purposes of this paragraph, the cost is that shown
to be the value of the steel and iron product. The RCE must approve the use of any foreign steel or
iron materials prior to incorporation into the project. Proper tracking of the foreign materials must
be done to the satisfaction of the RCE to ensure the maximum allowance is not exceeded.

2 A material certification (one per shipment) certifying compliance with this Supplemental Specification
must be submitted to the RCE prior to incorporating any steel and iron materials into the project.
This includes certification of steel and iron components of manufactured products (i.e., steel wire
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mesh or steel reinforcing components of a precast reinforced concrete pipe).

3 All construction materials permanently incorporated into federal-aid projects must be produced in
the United States. All manufacturing processes must occur in the United States and include at least
the final manufacturing process and the immediately preceding manufacturing stage for the
construction material. “Construction materials” includes an article, material, or supply that is or
consists primarily of:

e non-ferrous metals;

e plastic and polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables);

e glass (including optic glass);

e lumber; or

e drywall.

Cement and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding
agents or additives are excluded from this requirement. There is no minimum use allowance of foreign
construction materials.

4  Any construction material permanently incorporated into a federal-aid project must have a material
certification certifying compliance with this Supplemental Specification, submitted to the RCE prior
to incorporation into the project unless the material is already identified as meeting this
Supplemental Specification for federal-aid projects on a Qualified Product List (QPL).

(13) SECTION 106: SOURCE OF TELECOMMUNICATION AND VIDEO SURVEILLANCE
EQUIPMENT

In accordance with 2 CFR 200.216, Contractors, in the performance of this Contract, are prohibited
from procuring or obtaining telecommunication or video surveillance equipment, services, or
systems produced by:

. Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such
entities).
. Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company,

or Dahua Technology Company (or any subsidiary or affiliate of such entities).

(14) SECTION 106: SOURCE OF SUPPLY AND QUALITY OF MATERIALS:

Delete Paragraph 3 of Subsection 106.1 of the Standard Specifications and replace it with the
following:

“When materials, components, or elements that are not specifically covered in the Standard
Specifications, Supplemental Specifications, Supplemental Technical Specifications, or Project
Special Provisions are proposed to be incorporated into the work, submit to the RCE a specification
covering the proposed material, component, or element for review and acceptance prior to
incorporating it into the work. Ensure that such materials, components, or elements meet the
requirements of the AASHTO specifications that were effective as of the date of the Final RFP. If
the materials, components, or elements are not covered in the AASHTO specifications, ensure that
they meet the requirements of the ASTM specifications that were effective as of the date of the
Final RFP. Submission of a specification for a material, component, or element not covered in the
Standard Specifications, Supplemental Specifications, Supplemental Technical Specifications, or
Project Special Provisions does not guarantee approval for use on the Project.”

(15) SECTION 106: PLANT/FABRICATOR INSPECTION:

Subsection 106.4, Plant Inspection, of the Standard Specifications shall be amended with the
following:
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Change the subsection title to Plant/Fabricator Inspection and add the following sentence after
the first sentence:

“Provide 14 calendar days written notice to the Materials and Research Engineer prior to beginning
fabrication work for Department projects.”

(16) SECTION 106: QUALIFIED PRODUCT LISTINGS:

All references to “Approval Sheet” or “Approval Policy” are to be replaced with “Qualified Products
Listings (QPL)” and “Qualified Products Policies (QPP)” respectively. This change includes all
references in the SCDOT Standard Drawings, SCDOT Standard Specifications, SCDOT
Supplemental Specifications, SCDOT Special Provisions, SCDOT Supplemental Technical
Specifications, SCDOT Internet and Intranet websites, and all other documents produced by
SCDOT.

(17) SECTION 106: SOUTH CAROLINA MINING ACT:

The South Carolina Mining Act Supplemental Specification dated March 20, 2003 is hereby
modified as follows:

Paragraph 9 is hereby deleted and replaced with the following:

The deputy secretary for engineering, or his duly appointed representative, will make a final
inspection of the reclaimed area and keep a permanent record of his approval thereof. A map or
sketch providing the location and approximate acreage of each pit used on the project will be
provided to the resident construction engineer for inclusion in the final plans.

The last paragraph is hereby deleted and replaced with the following:

The contractor shall comply with the provisions of the plan that are applicable to the project as
determined by the engineer. Seeding or other work necessary to comply with the plan on pits
furnished by the contractor shall be at the expense of the contractor. Seeding shall be in
accordance  with SC-M-810 (latest  version)  which can be  found at
http://www.scdot.org/doing/road SupTechSpec.aspx.

(18) SECTION 107: PROJECT BULLETIN BOARDS:

In accordance with the Required Contact Provisions Federal-Aid Construction Contracts Section I,
Item 3, Part d, add the following:

Single Location Projects — On projects in which work is performed at a single location (such as
bridge replacement projects, two-lane to five-lane widening projects, etc.), mount the project
bulletin board in a permanent location within the project limits so that it is visible and accessible at
all times.

Multiple Location Projects — On projects in which work is being performed or has the capability of
being performed at multiple locations (such as resurfacing projects, pavement marking projects,
etc.), display a portable bulletin board with at least one of the prime contractor’s work crews. If the
prime contractor is not performing work, display the portable bulletin board with at least one of the
subcontractor’'s work crews. Display the portable bulletin board in a location and a manner that is
acceptable to the RCE. Notify the RCE and all subcontractors as to the location of the portable
bulletin board. On resurfacing projects, mount an additional project bulletin board in a permanent
location at the asphalt plant supplying asphalt mix to the project so that it is visible and accessible
at all times.

| Contract ID 8862230 Page 13 |



http://www.scdot.org/doing/road_SupTechSpec.aspx

EXHIBIT 5 — SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS

(19) SECTION 107: FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED:

Attention is directed to this Federal Legislation, which has been enacted into law. The contractor
will be responsible for carrying out all of the provisions of this legislation, which may affect this
contract.

(20) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS:

A. Use of United States-flag vessels — General Provisions:
"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed,
loaned, or advanced by the U.S. Government under this agreement, and which may be
transported by ocean vessel, shall be transported on privately owned United States-flag
commercial vessels, if available.

"(2) Within 20 days following the date of loading for shipments originating within the United States
or within 30 working days following the date of loading for shipments originating outside the United
States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (A)(1) of this section shall be furnished to both the
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and
to the Division of National Cargo, Office of Market Development. Maritime Administration,
Washington, DC 20590."

B. Use of United States-flag vessels - The contractor agrees:
"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of
the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers)
involved, whenever shipping any equipment, material, or commodities pursuant to this contract,
to the extent such vessels are available at fair and reasonable rates for United States-flag
commercial vessels.

"(2) To furnish within 20 days following the date of loading for shipments originating within the
United States or within 30 working days following the date of loading for shipments originating
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in
English for each shipment of cargo described in paragraph (B)(1) of this section to both the
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and
to the Division of National Cargo, Office of Market Development, Maritime Administration,
Washington, DC 20590.

"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to
this contract."

(21) SECTION 107: CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE
CONCERNING ILLEGAL ALIENS:

By submission of this bid, the bidder as the prime contractor does hereby agree:

A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws
regarding Unauthorized Aliens and Public Employment;

B. to provide SCDOT with any documents required to establish such compliance upon request; and

C. to register and participate and require agreement from subcontractors and sub-subcontractors to
register and participate in the federal work authorization program to verify the employment
authorization of all new employees, or to employ only workers who supply the documents required
pursuant to S.C. Code 8-14-20(B)(2).

(22) SECTION 107: IRAN DIVESTMENT ACT:

By submission of this bid/proposal, the bidder/proposer as the prime contractor/consultant/vendor
does herby certify his compliance to the following:
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A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57-
310 that identifies persons engaged in investment activities in Iran. Section 11-57-310 requires
the government to provide a person ninety days (90) written notice before he is included on the
list. The following representation, which is required by Section 11-57-330(A), is a material
inducement for the SCDOT to award a contract to you. (b) By signing your Offer, you certify that,
as of the date you sign, you are not on the then-current version of the Iran Divestment Act List. (c)
You must notify the SCDOT immediately if, at any time before posting of a final statement of
award. You are added to the Iran Divestment Act List.

B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the
contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57-
330(B), you shall not contract with any person to perform a part of the Work, if, at the time you
enter into the subcontract, that person is on the then-current version of the Iran Divestment Act
List.

C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section
11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any
contract renewal, the renewal will be void ab initio.

(23) SECTION 107: APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT
TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES:

June 13, 1990

A. The Davis-Bacon and Related Acts apply when:

1. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a
plant, pit, or quarry, which has been established specifically to serve (or nearly so) a particular
project or projects covered by Davis-Bacon and Related Acts.

2. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul material from a
non-commercial stockpile or non-commercial storage site outside the limits of the project to
the project site.

3. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul excavated
materials away from a Davis-Bacon covered project.

4. A contractor or Subcontractor rents or leases equipment with an operator to perform work as
called for under a Davis-Bacon construction contract.

5. A common carrier is used for the transportation of materials from an exclusive material supply
facility to fulfill the specific need of a construction contract.

The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitations
and would not have to be approved as a Subcontractor. However, payrolls must be submitted by
truck fleet owner covering the truck drivers, and all requirements such as predetermined wages,
overtime, etc., are applicable. Legitimate owner-operators (truck owner driving his own truck) must
appear on the payroll by name and notation “truck Owner Operator” with no hours, etc. shown.

B. The Davis-Bacon and Related Acts do not apply when:

1. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a
commercial plant, pit, or quarry which had previously been established for commercial use
and regularly sell materials to the general public.

2. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from an
established commercial plant, pit, or quarry to a stockpile outside the limits of the project.

3. Bona fide owner-operators of trucks, who are independent contractors, use their own
equipment to haul materials to or from or on a Davis-Bacon covered project. (One man-One
truck)

The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitation
and would not have to be approved as a Subcontractor.
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(24) SECTION 107: REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT
SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS:

March 1, 2010

A. The contractor’s attention is directed to the requirements of Section |.2 in Form FHWA 1273 that
is included in your contract documents as the Supplemental Specification “Required Contract
Provisions Federal-Aid Construction Contracts”. Section 1.2 requires that “the contractor shall
insert in each subcontract all of the stipulations contained in the Required Contract Provisions”.
This requirement also applies to lower tier subcontractors or purchase orders. These provisions
must be physically included in your subcontracts. A reference to the applicable specification will
not suffice.

B. The contractor's attention is directed to the requirements of the Supplemental Specification
“Standard Federal Equal Employment Opportunity Construction Contract Specifications”. Section
2 requires that the provisions of this specification must be physically included in each subcontract
with a value of $10,000 or greater.

C. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity
Performance certifications in the Proposal Form Certifications and Signatures section of the
contract. Section 1 concerning Equal Employment Opportunity must be physically included in each
subcontract.

D. Prior to the issuance of formal approval, all DBE subcontracts must include a signed copy of the
subcontract agreement between the Prime Contractor and the DBE Subcontractor.

E. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a signed
copy of the hauling agreement.

F. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA 1273,
or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be physically
included in each purchase agreement with a value of $10,000 or greater with a vendor or supplier,
and in open-end contracts where individual purchases are less than $10,000 but where the total
purchases accumulate to $100,000 or more per year.

(25) SECTION 107: LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON
FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS:

August 7, 1991

A. LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS
1. Responsibilities:

The Contractor and subcontractors must notify their workers to watch for the presence of any
prehistoric or historic remains, including but not limited to arrowheads, pottery, ceramics,
flakes, bones, graves, gravestones, or brick concentrations. If any such cultural remains are
encountered, the Resident Construction Engineer shall be immediately notified and all work
in the vicinity of the discovered materials or site shall cease until the Department’s Staff
Archaeologist or the State Highway Engineer directs otherwise.

2. Applicability:

This provision covers all areas of ground disturbance resulting from this federal - aid contract,
including but not limited to road construction, Department designated borrow pits, Contractor
furnished borrow pits, and/or staging areas.

3. Cost Reimbursement and Time Delays:

Any extra work required by A(1) above within the project right of way or on Department
designated borrow pits (see below) will be paid for in accordance with Subsection 104.05 of
the Standard Specifications. Extra contract time may be provided under Subsection 108.06 of
the Standard Specifications for archaeological work within the project right of way or on
designated borrow pits.
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(26)

NOTE: On Contractor furnished borrow pits the contractor is not entitled to any additional time
or money for delay on impact resulting from A(1) above or for extra work required by A(1)
above. Therefore, contractors may wish to retain professional archaeological services to
better ensure that borrow pit areas are cleared of archaeological/historical remains prior to
use on Federal aid projects.

. APPROVAL OF DESIGNATED BORROW PITS ON FEDERAL AID PROJECTS (PLANT SITES WHICH QUALIFY

AS COMMERCIAL ARE NOT INCLUDED)

In instances where the Department specifically designates the location of borrow pits on project
plans or in contract specifications for use on a Federal aid project, an archaeological survey will
be performed by Department archaeologists prior to award of contract.

This provision also applies to designated disposal sites, staging areas, haul roads, and job site
field offices.

SECTION 107: SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES
TRAINING SPECIAL PROVISIONS:

August 20, 1975
Revised April 1, 2004

This Training Special Provision supersedes Subparagraph 7b of the Special Provision entitled
“Specific Equal Employment Opportunity Responsibilities”, (Attachment 1), and is in
implementation of 23 U.S.C. 140(a).

As part of the contractor’s equal employment opportunity affirmative action program, training shall
be provided as follows:

The contractor shall provide on-the-job training aimed at developing full journeymen in the type of
trade or job classification involved.

THE NUMBER OF TRAINEES TO BE TRAINED UNDER THE SPECIAL PROVISION WILL BE.
Road - 0
Bridge — 0

In the event that a Contractor subcontracts a portion of the contract work, he shall determine how
many, if any, of the trainees are to be trained by the subcontractor, provided however, that the
Contractor shall retain the primary responsibility for meeting the training requirements imposed by
this Special Provision. The Contractor shall also insure that this training Special Provision is made
applicable to such subcontract. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training.

The number of trainees shall be distributed among the work classifications on the basis of the
Contractor's needs and the availability of journeymen in the various classifications within a
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to
the State Highway Agency for approval the number of trainees to be trained in each selected
classification and training program to be used. Furthermore, the Contractor shall specify the starting
time for training in each of the classifications. The Contractor will be credited for each trainee
employed by him on the contract work who is currently enrolled or becomes enrolled in an approved
program.

Training and upgrading of minorities and women toward journeyman status is a primary objective
of this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll
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minority trainees and women (e.g., by conducting systematic and direct recruitment through public
and private sources likely to yield minority and women (trainees)) to the extent that such persons
are available within a reasonable area of recruitment. The contractor will be responsible for
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to
whether the Contractor is in compliance with this Training Special Provision. This training
commitment is not intended, and shall not be used, to discriminate against any applicant for
training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which he has successfully
completed a training course leading to journeyman status or in which he has been employed as a
journeyman. The Contractor should satisfy this requirement by including appropriate questions in
the employee application or by other suitable means. Regardless of the method used the
Contractor’s records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training
program selected by the Contractor and approved by the State Highway Agency and the Federal
Highway Administration. The State Highway Agency and the Federal Highway Administration shall
approve a program if it is reasonably calculated to meet the equal employment opportunity
obligations of the Contractor and to qualify the average trainee for journeyman status in the
classification concerned by the end of the training period. Furthermore, apprenticeship programs
registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a
State apprenticeship agency recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of
Apprenticeship and Training shall also be considered acceptable provided it is being administered
in a manner consistent with the equal employment obligations of Federal Aid highway construction
contracts. Approval or acceptance of a training program shall be obtained from the State prior to
commencing work on the classification covered by the program. It is the intention of these
provisions that training is to be provided in the construction crafts rather than clerk-typists or
secretarial-type positions. Training is permissible in lower level management positions such as
office engineers, estimators, timekeepers, etc., where the training is oriented toward construction
applications. Training in the laborer classification may be permitted provided that significant and
meaningful training is provided and approved by the division office. Some off-site training is
permissible as long as the training is an integral part of an approved training program and does not
comprise a significant part of the overall training.

Except as otherwise noted below, the cost for the training will be included in the contract price.
There will be no reimbursement given by SCDOT for the hours of training that are provided on this
project. However, a “Statement of Completed Training” will be required at the end of the project.
The fact that the cost of the training must be included in the contract does not prohibit the contractor
from receiving training program funds from other sources, if he so desires. Training hours may be
counted if training is done off-site where the contractor does one or more of the following and the
trainees are concurrently employed on a Federal Aid project: contributes to the cost of the training,
provides the instruction to the trainee, or pays the trainee’s wages during the off-site training period.

The training requirement will not be considered completed by the Contractor if either the failure to
provide the required training, or the failure to hire the trainee as a journeyman, is caused by the
Contractor and evidences a lack of good faith on the part of the Contractor in meeting the
requirements of this Training Special Provision. It is normally expected that a trainee will begin his
training on the project as soon as feasible after start of work the skill involved and remain on the
project as long as training opportunities exist in his work classification or until he has completed his
training program. It is not required that all trainees be on board for the entire length of the contract.
A Contractor will have fulfilled his responsibilities under this Training Special Provision if he has
provided acceptable training to the number of trainees specified. The number trained shall be
determined on the basis of the total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum journeyman'’s rate specified
in the contract for the first half of the training period, 75 percent for the third quarter of the training
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period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in
an approved existing program are enrolled as trainees on this project. In that case, the appropriate
rates approved by the Departments of Labor or Transportation in connection with the existing
program shall apply to all trainees being trained for the same classification who are covered by this
Training Special Provision.

The Contractor shall furnish the trainee a copy of the program he will follow in providing the training.
The Contractor shall provide each trainee with a certification showing the type and length of training
satisfactorily completed.

The Contractor will provide for the maintenance of records and furnish periodic reports
documenting his performance under this Training Special Provision, as required under the SCDOT
approved training program.

Meeting the On-the-job Training Requirements or Making Good Faith Efforts to Meet the On-the-
job Training Requirements. It is the Contractor’s responsibility to meet the On-the-job Training
Requirements stated in this section. Failure to meet the requirement or demonstrate good faith
efforts, as determined by SCDOT, to meet the requirement may result in any one or more of the
following sanctions:

Withholding monthly progress payments;

Declaring the Contractor in default pursuant to Section 108.10 of the Standard Specifications and
terminating the contract;

Disqualifying the Contractor from bidding pursuant to Regulation 63-306, Volume 25A, of the S.
C. Code of Laws; and/or

Requiring the Contractor to obtain On-the-job Training participation on future contracts to the
extent the Contractor failed to meet or use good faith efforts to meet the On-the-job training
contract requirement.

(27) SECTION 107: MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS:
July 8, 2015

w >

o O

A. DESCRIPTION

The project construction will generate vibrations that will travel through the earth, which will
subsequently be received or “sensed” by nearby structures and inhabitants. Specific procedures
that will generate earthborne vibrations during bridge and roadway construction include (but are
not limited to) the installation of piles, earthquake drains, shoring walls, general foundation
construction, and vibratory compaction of unclassified or borrow excavation. To mitigate the risk
of vibration-related damage to nearby structures, this specification outlines the Contractor’s
responsibility for performing a program of pre-construction condition assessment and vibration
monitoring during construction.

This specification is based, in part, on AASHTO R 8-96 (2004) Standard Recommended Practice
for Evaluation of Transportation-Related Earthborne Vibrations. As discussed in AASHTO R 8-96
(2004), humans respond to a much broader range of vibration frequencies and intensities than
structures. Intrusive vibration levels can annoy humans at much lower intensities than levels
considered critical for structures. Thus, occupants of adjacent properties may perceive that the
construction-induced vibrations may present risk to their structures. The recommended safe
vibration limits are intended to mitigate the risk of structure damage, and more specifically, reduce
the development of “threshold cracks” or cosmetic cracking. Such cracks may appear at lower
vibration levels than the level at which architectural or minor structural damage would be expected
to occur.

B. PRE-CONSTRUCTION CONDITION ASSESSMENT
The Contractor shall retain a geotechnical engineering firm to perform a pre-construction condition
assessment to document the conditions of nearby buildings and other sensitive nearby structures
prior to the beginning of construction. The assessment shall be performed on all properties
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adjacent to the project site and any other properties as directed by the Engineer. The assessment
shall include any structures within 300 feet of any vibration inducing construction activity. The
assessment should include video and photographic documentation of all exteriors and interiors,
and installation of crack monitors on cracks that might propagate due to construction vibrations.
All documentation of existing building conditions and information concerning the type and location
of crack monitors shall be presented to the Engineer in a report prior to construction.

C. CRACK MONITORING DURING CONSTRUCTION
During all construction, the Contractor shall perform periodic readings of the crack monitors that
were installed during the pre-construction condition assessment. All readings shall be provided to
the Engineer within 48 hours of taking the reading. Provided that the crack readings confirm that
vibrations are not contributing to increasing the crack width, the crack monitors may be read once
per week. More frequent readings may be directed by the Engineer during activities that are
expected to have greater earthborne vibrations (e.g., pile driving). If the crack readings suggest
that vibrations from the project site are contributing to crack width, then the Contractor shall
immediately notify the Engineer and review those activities that are generating the earthborne
vibrations. The Contractor and his or her geotechnical firm shall then submit a detailed plan for
repair, perform the repair at no cost to the Department and develop and submit for review a revised
construction plan to address the vibration problems and minimize further damage and complaints.

D. VIBRATION MONITORING DURING CONSTRUCTION

1. Procedure - The Contractor shall monitor vibrations at no less than four locations at each
specific site of construction activity along the perimeter of the project during all foundation and
embankment construction activities. The locations shall be selected by the Contractor based
on the location of the construction activities and their relative position to nearby offsite
structures. Prior to construction, a plan of the monitoring locations shall be submitted to the
Engineer for acceptance. The locations of the vibration monitors shall be adjusted during
construction with acceptance by the Engineer. The vibration monitors shall be established at
the site so that background vibrations may be determined prior to beginning foundation or
embankment construction. The sensitivity range of the seismograph shall be selected so that
the recording is initiated below the maximum allowable particle velocity shown in Figure 1 and
extends above the highest expected intensity. Specific activities of the vibration source shall
be indexed in time to allow correlation with the arrivals on the vibration

2. Project Vibration Criteria - The maximum allowable particle velocity is shown in Figure 1. If
the data from the monitors indicate that vibrations are exceeding the established criteria, then
the Contractor shall immediately notify the Engineer and suspend those activities which are
generating the earthborne vibrations, until the Contractor and his or her geotechnical firm have
developed a revised construction plan to resolve the problem. The problem shall be resolved
at no additional cost to the Department.

3. Instrumentation — The vibration monitors shall consist of digital seismographs that display the
particle velocities and associated frequencies plotted against the criteria for this project (i.e.,
Figure 1). Each seismograph shall contain geophones with response capability in three
mutually perpendicular axes or components: one vertical and two horizontal (radial and
transverse). The frequency response of the geophones shall be linear from at least 4 Hz to
more than 200 Hz. The sensitivity shall range from less than 0.02 in/sec to more than 5.0
in/sec. The BlastMate Ill by Instantel is one type of seismograph that is suitable for this project.

4. Calibration and Instrument Use - The Contractor shall field calibrate the vibration monitors
before the start of each recording period. The transducer shall be positioned with the
longitudinal axis toward the vibration source. Transducers must be adequately coupled with
the ground. Operation of all vibration monitors shall be in accordance with the instrument
manufacturer’s instructions and recommendations. Vibration records shall be collected in
waveform plot or strip chart plot. The peak vector sum of the particle velocity in longitudinal,
transverse, and vertical planes shall be shown along with the respective dominant or principle
frequencies. The highest recorded particle velocity (i.e., the vector sum of the three orthogonal
directions), when indexed to a particle vibration event, shall be reported as the peak particle
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velocity. The recorded peak particle velocity shall be compared to criteria appropriate for the
subject of concern.

5. Complaints - In the event of a complaint, the Contractor shall immediately contact the Engineer
and review those construction activities that are inducing vibrations into the earth. The
Contractor shall prepare a report documenting all relevant data such as the time and date
presented in the complaint, a description of the construction activities during the subject
time/date, data from the monitoring instruments for the subject time/date, complaint
information and a description (including photographs, if possible) of the alleged damage. The
Contractor and his or her geotechnical firm shall then submit a detailed plan for repair, perform
the repair at no cost to the Department and develop and submit for review a revised
construction plan to address the vibration problems and minimize further damage and
complaints.

E. METHOD OF MEASUREMENT
In addition to the pre-construction condition assessment report, the Contractor shall also provide
monthly reports containing the results of the crack monitors and vibration monitors during those
activities that generate earthborne vibrations, including (but not limited to) ground improvement
and foundation construction. The reports shall document that the Contractor is providing the work
described by this specification.

F. BAsis OF PAYMENT
Payment shall be made in proportion with the percent of the project that is complete. Final payment
of the remaining lump sum balance shall be made when vibration monitoring is complete as
approved by the Engineer. Payments shall be made under:
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Figure 1 - Vibration Criteria (adapted from AASHTO R8-96)

SECTION 107: COMMUNITY AND PUBLIC RELATIONS PLAN:

SCDOT will take the lead role on this project and be responsible for a portion of the public
information efforts. Unless noted otherwise elsewhere in this RFP, the SCDOT responsibilities
include:

Developing and maintaining the project website
Soliciting and administering advertisements and media announcements, as deemed necessary

The Contractor shall coordinate with the Department to promote public awareness for this project.
The amount of public involvement required for this project is directly based on the Contractor's
Transportation Management Plan and construction details. The Design- Build Team's
responsibilities shall include:

Providing details surrounding the impacts to the public

Providing advance notice to the Department of upcoming project impacts

Assisting the Department in the development of the target audience list

Hand delivery of time sensitive informational materials

Preparing advertisements and media announcements

Preparing and forwarding direct mailers, flyers, and other promotional materials as necessary

The Contractor shall hold an initial project coordination meeting with SCDOT at least one month
prior to start of construction to discuss project impacts to the public. This information will be used
by the Contractor to create a Public Information Plan.

The Contractor shall inform the Department at least twenty-one (21) calendar days in advance of
any construction activity that will have significant impact on the public, including, but not limited to,
the start of construction, major traffic shifts, road closures, ramp closures, detours, night work and
project completion.

The Contractor will develop, with the assistance of SCDOT, the specific list of target audiences for
this project. The following groups are identified as typical target audiences to receive informational
materials:

State Senator(s) and Representative(s)

Chairman of the County Council

County Administrator/Manager

County Planner

City Mayor (as appropriate)

City Manager (as appropriate)

Transportation services

Emergency services

Neighborhood groups and private homes

Industry and businesses

Chamber(s) of Commerce

Individual schools effected by the project

Public School District(s) and Transportation Office(s)
Post Office

Any other organization as deemed necessary by the Department

The minimum public information requirements solely associated with the Transportation
Management Plans shall include, but not be limited to the following:
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Distribution of Informational Materials - For beginning of construction and for all road closures with
detour routes, the Contractor shall be responsible for delivering time sensitive informational
material provided by the SCDOT directly to portions of the target audience. If the Contractor informs
the Department of the aforementioned activities less than twenty-one (21) calendar days in
advance, the Contractor shall hand deliver the informational materials to the impacted target
audiences.

The Department will be responsible for establishing, creating, maintaining and updating the project
website for this project. However, throughout the project duration, the Contractor shall coordinate
with the RCE to ensure the accuracy of the aforementioned project website. At a minimum, the
Contractor shall designate a contact for public information inquiries and coordination. Throughout
construction, at a minimum, this contact shall provide bi-weekly updates to the RCE, including, but
not limited to, traffic control phasing, graphic illustrations, project pictures, etc.

The Contractor shall include in their Total Cost to Complete, all costs associated with their
involvement in the Community and Public Relations Plan.
(29) SECTION 107: SCDOT TRADEMARK RIGHTS
A. DESCRIPTION

By execution of this Contract, CONTRACTOR agrees to comply with the following terms with
respect to the CONTRACTOR’s rights and obligations relating to the use of the SCDOT
service/trademark mark(s) (U.S. Registration No(s). 5963731; 5963732; and 6017777).

SCDOT is the owner of the following marks (hereinafter called MARKS)

SCLCOT
SCDOT

SOUTH CAROLINA
DEPARTMENT OF
TRANSPORTATION
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Additionally, when any of the above-referenced trademarks are used on SCDOT or contractor
websites, advertising, or the like, the following Attribution Statement should be placed at the bottom
of the page (with the proper year):

“© 2020 - All Rights Reserved — South Carolina Department of Transportation. The South Carolina
Department of Transportation is the owner of US Trademark Registration Nos. 5,963,731; 5,963,732
and 6,017,777.”

This language need not be used on internal documents, on the sides of trucks, or other places
where it would be illegible or difficult for the public to read.

B. GRANT OF TRADEMARK LICENSE

SCDOT grants to CONTRACTOR a nonexclusive, nontransferable license to use the MARKS in
connection with the goods and services covered by the above-referenced service mark
registrations for the MARKS, and CONTRACTOR accepts the license subject to the following terms
and conditions.

C. OWNERSHIP OF MARKS

CONTRACTOR acknowledges the ownership of the SCDOT MARKS, agrees that it will do nothing
inconsistent with such ownership and that all use of the MARKS by CONTRACTOR shall inure to
the benefit of and be on behalf of SCDOT, and agrees to assist SCDOT in recording this Trademark
License with appropriate government authorities, if necessary. CONTRACTOR agrees that nothing
in this Trademark License shall give CONTRACTOR any right, title or interest in the MARKS other
than the right to use the MARKS in accordance with this Trademark License and CONTRACTOR
agrees that it will not attack the title of SCDOT to the MARKS or attack the validity of this Trademark
License.

D. QUALITY STANDARDS

CONTRACTOR agrees that the nature and quality of all services rendered by CONTRACTOR in
connection with the MARKS, all goods sold or services provided by CONTRACTOR under the
MARKS; and all related advertising, promotional and other related uses of the MARKS by
CONTRACTOR shall conform to standards set by and be under the control of SCDOT.

E. QUALITY MAINTENANCE

CONTRACTOR agrees to cooperate with SCDOT in facilitating SCDOT’s control of such nature
and quality, to permit reasonable inspection of CONTRACTOR’s operation, and to supply SCDOT
with specimens of all uses of the MARKS upon request. CONTRACTOR shall comply with all
applicable laws and regulations and obtain all appropriate government approvals pertaining to the
sale, distribution and advertising of goods and services covered by this Trademark License.

F. FORMOF USE

CONTRACTOR agrees to use the MARKS only in the form and manner and with appropriate
legends as prescribed from time to time by SCDOT, and not to use any other trademark or service
mark in combination with the MARKS without prior written approval of SCDOT.

G. INFRINGEMENT PROCEEDINGS

CONTRACTOR agrees to notify SCDOT of any unauthorized use of the MARKS by others promptly
as it comes to CONTRACTOR'’s attention. SCDOT shall have the sole right and discretion to bring
infringement or unfair competition proceedings involving the MARKS.

H. TERM

This Trademark License shall continue in force and effect for the effective term of this Agreement.
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I. TERMINATION FOR CAUSE

SCDOT shall have the right to terminate this Trademark License upon thirty (30) days written notice
to CONTRACTOR in the event of any affirmative act of insolvency by CONTRACTOR, or upon the
appointment of any receiver or trustee to take possession of the properties of CONTRACTOR or
upon the winding-up, sale, consolidation, merger or any sequestration by governmental authority
of CONTRACTOR, or upon breach of any of the provisions hereof by CONTRACTOR.

J. EFFECT OF TERMINATION

Upon termination of this Agreement, CONTRACTOR agrees to immediately discontinue all use of
the MARK and any term confusingly similar thereto, and that all rights in the MARK and the good
will connected therewith shall remain the property of SCDOT.

(30) SECTION 108: PARTNERING:

A. COVENANT OF GOOD FAITH AND FAIR DEALING
This Contract imposes an obligation of good faith and fair dealing in its performance and
enforcement.

The CONTRACTOR and Department, with a positive commitment to honesty and integrity, agree
to the following mutual duties:

Each will function within the laws and statutes applicable to their duties and responsibilities.

Each will avoid hindering the other’s performance.

w hp o=

Each will proceed to fulfill its obligations diligently.
4. Each will cooperate in the common endeavor of the Contract.

B. PARTNERING
The Department encourages the foundation of cohesive partnering with the CONTRACTOR and
its principle subcontractors and suppliers. This partnering is not a legal partnership as defined by
South Carolina law. Partnering will be structured to draw on the strengths of each organization to
identify and achieve reciprocal goals. The objectives are effective and efficient contract
performance and completion within budget, on schedule, and in accordance with the Contract.

The establishment of a partnering charter will not change the legal relationship of the parties to
the contract nor relieve either party from any of the terms of the Contract. Any cost associated
with effectuating partnering will be agreed to by the Department and the CONTRACTOR and will
be shared equally between them.

(31) SECTION 108: EVALUATION OF DELAYS

The Contractor shall evaluate delays and calculate the appropriate time extension due based on
the following:

1. The Contractor shall base all evaluations of delay and all calculations of the appropriate time
extensions due on the schedules submitted to and accepted by the Department. The
Contractor shall not use schedules that did not exist on the project or create schedules after
the delay has occurred to demonstrate entitlement to a time extension.

2. The Contractor shall base evaluations and calculations related to the determination of
extensions of time on the Critical Path as established by the schedules submitted to and
accepted by the Department. The Contractor is not entitled to a time extension for delays that
do not delay the Critical Path. The Critical Path is defined as the longest path through a project
schedule.

3. The evaluations and calculations required to establish entitlement to a time extension will vary
depending on the nature and timing of the delay and whether the Contract Time is measured
in working days, calendar days, or based on a fixed completion date.
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4. The schedules relevant to the evaluation and calculation of time extensions are the most
current schedules submitted to and accepted by the Department. For example, if the
Department determines that Extra Work is required and the Supplemental Agreement adding
this work will be dated June 2, then the determination of the time extension due the Contractor
will be based on the last schedule submitted and accepted by the Department prior to June 2
of the same year.

5. The Contractor’'s evaluations and calculations to document an appropriate time extension
shall be performed as follows:

6. The Contractor shall use the method known in the construction industry as the Time Impact
Analysis (TIA) to identify and measure critical delays that have not yet occurred (prospective).
The Contractor shall not use this method to evaluate delays that have already occurred
(retrospective). In general terms, the Contractor shall perform a TIA as follows:

a. Develop a “mini” schedule depicting the changed work (hereby referred to as a fragnet).

b. Identify the current Progress Schedule as described in paragraph (4), above. Record the
scheduled completion date in this schedule.

c. Insert the fragnet into the current Progress Schedule by properly linking the fragnet with
the existing activities in the current Progress Schedule.

d. Recalculate the current Progress Schedule with the fragnet inserted and record its
scheduled completion date.

e. The difference in the scheduled completion dates (or other Milestone dates) between the
current Progress Schedule and the Progress Schedule calculated with a properly inserted
and properly composed fragnet is the delay attributable to the changed work. The time
extension due, if any, will be based on this delay.

7. The Contractor shall use a Contemporaneous Analysis when evaluating delays that have
already occurred. In general terms, the Contractor shall perform a Contemporaneous Analysis
as follows:

a. ldentify the accepted Progress Schedule that is immediately before the start of the delay
being evaluated.

b. ldentify each Progress Schedule in effect during the delay and the Progress Schedule with
a data date immediately following the conclusion of the delay.

c. ldentify the critical path each day from immediately before the start of the delay to the
Accepted Progress Schedule immediately following the delay.

d. Determine whether the delay falls on the critical path.

e. If the delay does not fall on the critical path, then no project delay occurred, and no time
extension is due.

f. If the delay falls on the critical path, then determine the number of days the critical path is
delayed. The time extension due, if any, will be based on this delay to the scheduled
completion date

Concurrent Delays are two separate and independent delays that both delay the critical path at the
same time. Concurrent Delays can occur when a CONTRACTOR caused delay is concurrent with
an SCDOT-caused delay, when a delay that is the responsibility of neither the CONTRACTOR nor
SCDOT is concurrent with an SCDOT-caused delay, or when a CONTRACTOR caused delay is
concurrent with a delay that is the responsibility of neither the CONTRACTOR nor SCDOT. In each
of these scenarios, the Contractor is entitled to an extension of Contract Time but is not entitled to
recover additional time-related costs for the period of concurrency.

(32) SECTION 109: FUEL ADJUSTMENT INDEXES:

The Fuel Adjustment Indexes Supplemental Specification dated December 1, 2009 applies to this
project. For this project the diesel fuel and unleaded gasoline indexes will be determined on the
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first calendar day of the month cost proposals are due. The indexes and price adjustment tables
will be available on the internet at https://www.scdot.org/business/constructionletting-
monthlyindex.aspx,or from the office of the Contracts’ Administrator.

All items of work included in this project that are listed in the table entitled “Items of Work Eligible
for Fuel Adjustments” below paragraph 4 of the supplemental specification will be subject to price
adjustment.

The following items are hereby included in the table entitled “ltems of Work Eligible for Fuel
Adjustments” in the Supplemental Specification:

Smooth Wall Pipe (24" or less) Gallons/LF 0.50 0.15
Smooth Wall Pipe (greater than 24") Gallons/LF 0.75 0.15
Corrugated Wall Pipe (24" or less) Gallons/LF 0.50 0.15
Corrugated Wall Pipe (greater than 24") Gallons/LF 0.75 0.15

The following Section of the Supplemental Specification is hereby modified:
Additional Provisions:

The Department will calculate and apply fuel adjustments to estimates based on index values set
at the beginning of the estimate period.

Estimate period begins on the 1st of the month and ends on the last day of the month. The
1st of the month Index will be compared to the contract Base Index to determine index
adjustments for the estimate period.

(33) SECTION 109: REFERENCES TO UNIT PRICING:

Except listed below, any references in the contract documents to unit price, measurement, and
payment, are typical references for design-bid-build contracts and are not applicable to the extent
they effect payment on Design-Build contracts. The Design-Build contractor’s schedule of values
shall provide sufficient detail to compare work progress to the contractor’'s schedule and determine
appropriate periodic payments.

The following Special Provisions contain unit rate and payment information specifically applicable
to this Design-Build contract:

SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE
SECTION 401: HOT-MIX ASPHALT RIDEABILITY

SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING
SECTION 701: NON-CONFORMING CONCRETE

(34) SECTION 202: REMOVAL OF EXISTING GUARDRAIL:
Section 202.4.4.3 applies on this project.

(35) SECTION 202: RECLAIMING EXISTING ROADWAY:

A. DESCRIPTION
This work consists of the restoration of paved areas. These areas are typically shown as hatched
areas on the plans when outside the construction limits.

B. MATERIALS
None
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C. CONSTRUCTION REQUIREMENTS

1. Asphalt Pavement with Earth Base: Remove and dispose of areas of pavement shown as
hatched areas on the plans. Grade the area to properly drain. Seed the area in accordance
with Section 810.

2. Asphalt Pavement with Stone Base: Remove and dispose of areas of pavement and base
shown as hatched areas on the plans. Grade the area to properly drain. Seed the area in
accordance with Section 810.

3. Earth roadway or Bituminous Surfacing with Earth Base: Scarify existing areas of roadway.
Grade the area to properly drain. Seed the area in accordance with Section 810.

4. Bituminous Surfacing with Stone Base: Remove and dispose of areas of pavement and base
shown as hatched areas on the plans. Grade the area to properly drain. Seed the area in
accordance with Section 810.

Suitable materials may be used for embankment construction on the project. In the event that
removed materials are used for embankment construction a corresponding deduction in
Unclassified Excavation will be made by the Resident Construction Engineer.

D. MEASUREMENT
Removed asphalt pavement greater than 2 inches in depth will be measured by the square yard.
Removed bituminous surfacing with stone base will be measured by the cubic yard. Removed
stone base will be measured by the cubic yard. Scarified areas will not be measured for payment.

E. PAYMENT
Removed asphalt pavement which is greater than 2 inches in depth will be paid at the unit price
bid for Removal and Disposal of Existing Asphalt Pavement. Removed bituminous surfacing with
stone base will be paid for at the unit price bid for Unclassified Excavation. Removed stone base
will be paid for at the unit bid price for Unclassified Excavation. No payment will be made for
scarifying earth roadway or bituminous surfacing with earth base. No separate or additional
payment will be made for grading necessary to obtain proper drainage.

(36) SECTION 202: STAGED REMOVAL OF EXISTING BRIDGES:

For existing bridges that will be removed in stages, maintain stability of the existing structure at all
times while traffic is on or passing under the bridge. At a minimum, replace all tie rods after removal
of any slab sections and maintain bracing on the existing piles at all times while traffic is on or
passing under the bridge.

(37) SECTION 203: BORROW EXCAVATION:

Delete paragraph 1 of Subsection 203.2.1.8 of the Standard Specifications and replace it with the
following:

1. Borrow consists of material required for the construction of embankments or for other portions
of the work where the elevation of the existing subgrade is less than the subgrade elevation
required on the Plans or directed by the RCE. When sufficient material is available entirely
within the right-of-way, the work is covered by the item Unclassified Excavation and the
material shall meet the material requirements of Borrow Excavation in this subsection. When
it is necessary to bring material from outside of the right-of-way, the work is covered by the
item Borrow Excavation, and the material shall also meet the requirements for Borrow
Excavation in this subsection. The material requirements of this subsection apply to all
material used in the work regardless of its origin. The requirements of this subsection are not
applicable to in situ subgrade m