
 

Interim Condition Information  
 
Anticipated Exhibit 3 Scope Language 
 
Interim Condition 
The Interim Condition is defined as full removal of toll facilities which impede free flow of traffic 
along Cross Island Parkway mainline and ramps as well as restriping of travel lanes through the 
affected areas to allow free flow of traffic.  These impediments include the canopy, toll booths, 
crash attenuators, concrete bollards/barriers/curbs, stairwell openings, drainage features and other 
physical features that obstruct free flow of traffic.  SCDOT desires to have these impediments 
removed in an expedited manner.  The work also includes restriping ramps from two lanes to a 
single 16’ wide ramp lane. The Interim Condition will be considered complete when all toll 
facilities have been removed and two mainline lanes of travel in each direction and single lane 
ramp ties have been provided as free flow movements. 
 
Anticipated Exhibit 4z Language 
 

1.2 Interim Condition Submittal 

An Interim Condition phase, as defined in the Exhibit 3, is required for this 
project.  The Interim Condition phase will require submittal of: 

- Demolition plan in accordance with the Standard Specifications 
- Traffic Control plans showing how traffic will be maintained/staged during 

demolition activities, including ramp traffic, and during lane reconfiguration 
operations 

- Roadway plan sheets showing the final lane configuration, including ramps, 
for the Interim Condition 

 
Plan submittals for the Interim Condition will follow the submittal process 
defined in Section 2 of this exhibit and will include preliminary, final and RFC 
plans. 

 

Anticipated Agreement Language  

CONTRACT TIME 

Time to reach Interim Condition: The Project shall reach the Interim Condition within _______ 
calendar days from Notice to Proceed. The Notice to Proceed shall be no later than 45 days from 
the effective date of the Agreement. The PROPOSER must identify the time required to reach 
the Interim Condition for the construction time of the Project on the Cost Proposal Bid Form. In 
no case shall the time to reach Interim Completion be greater than 90 days from the notice to 
Proceed. 

Liquidated Damages 



 

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $xx,xxx for each day 
for which the Interim Condition has not been completed and all travel lanes are not open to 
traffic in accordance with Article IV. 
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