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PURPOSE OF REQUEST FOR PROPOSALS
The purpose of this Request for Proposals (RFP) is to select a Proposer to perform the Project
services described in this RFP. SCDOT desires that this Project be constructed in a very
efficient and timely manner. The proposed Project services are hereinafter referred to as the
“Project”. “Proposer,” as used here, includes a firm or firms, consortia, partnerships, limited
liability corporations, sole proprietorship, joint ventures, and other legal entities, which have
been requested by South Carolina Department of Transportation (SCDOT) to submit a
Proposal in response to this RFP. Partnerships, corporations, limited liability corporations
(LLC), joint ventures, or other joint entities are collectively referred to herein as joint
ventures. The Proposer shall become the Contractor if awarded the Contract.
It is not the intention of SCDOT to receive complete detailed Project analysis and design
prior to the selection of a Proposer and the later execution of an agreement. Rather, the
response to this RFP shall provide sufficient information to be evaluated by SCDOT to
determine if the Proposal is in accordance with the specified process and criteria. The
Proposal shall be specific enough on assumptions used in its preparation so as to provide the
basis for determining a final agreement.
The information obtained under this RFP will become the property of the SCDOT without
restriction or limitation on its use. SCDOT shall have unrestricted authority to publish,
disclose, distribute, or otherwise use in whole or in part any reports, data, or other materials
prepared under this RFP. SCDOT shall retain ownership of all plans, specifications, and
related documents.
PROJECT OVERVIEW
2.1

Project Description
SCDOT proposes to replace the existing fixed-span bridge along US 15 over the Indian
Field Swamp with a new fixed-span bridge. The project is needed because the existing
bridge is load restricted and structurally deficient. SCDOT intends for the route to be
closed and detoured for a specified closure duration so that the replacement bridge may
be constructed on the existing roadway alignment.
SCDOT intends to enter into a contract for services as detailed in the Agreement and
Agreement Exhibits. The Proposer shall be responsible for meeting all Project
requirements, specifications, and other applicable criteria as set forth in “Attachments
A and B”. Attachment B - Supplemental Project Design Criteria is located on the
SCDOT Design-Build website at https://www.scdot.org/business/us-15-indian-fieldswamp.aspx.

2.2

Project Information
Project Information, containing electronic files applicable to the Project, will be posted
on the SCDOT Design-Build website. The Project Information Package will include
information describing the work performed or obtained by SCDOT prior to entering
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into the contract for the Project. The Project Information Package may contain
additional information not provided at the RFQ stage. The Project Information Package,
which is posted on the SCDOT Design-Build website, is for information only and is not
part of the Contract. SCDOT makes no representations or warranties regarding the
reliability or accuracy of the information contained therein. Any available existing
roadway plans can be obtained from the SCDOT Design-Build website at
https://www.scdot.org/business/design-build.aspx. Any available existing bridge plans
will be provided to the short-listed Proposers via upload to a secured ProjectWise
folder.
Proposers are responsible for reviewing all available information in the Project
Information Package, visiting the Project site, and making any additional subsurface
explorations or soil tests that the Proposer may desire for purposes of preparing the
Proposal. Any information contained in Project Information Package is for information
only, is not part of the contract and SCDOT makes no representation or warranties
regarding such information. The Proposer shall obtain any permits or permissions
required prior to any additional subsurface exploration.
2.3

SCDOT Point of Contact
Ms. Carmen Wright is the Primary point of contact (POC) and addressee for receiving
all communications about the Project with copies to Ms. Barbara Wessinger, Alternate
#1 POC, and Ms. Kate Drafts, Alternate #2 POC. The Alternate POCs have been
identified in the event of the unavailability of the Primary POC but are not intended to
be substitutes for the Primary POC. No contact is allowed with any SCDOT personnel
concerning this Project except for questions of an administrative or contractual nature
that shall be submitted in writing to the attention of the Primary SCDOT POC (email is
acceptable) with a copy to the Alternate POCs. This restriction is in effect until the
contract has been awarded. Any Proposer engaging in prohibited communications may
be disqualified at the sole discretion of SCDOT. Written inquiries from the Proposer’s
POC (as identified in the Proposer’s SOQ) shall be sent to:
Mail Delivery:

E-mail:

Project ID P037127

Ms. Carmen Wright
(Ms. Barbara Wessinger, Ms. Kate Drafts)
Office of Project Delivery
(Office of Chief Counsel, Preconstruction Design-Build
Group)
South Carolina Department of Transportation
955 Park Street, Room Room 101 (Room 302, 421)
Columbia, South Carolina 29201-0191
WrightCL@scdot.org
(WessingeBM@scdot.org, DraftsKR@scdot.org)
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2.4

RFP Committal
The submittal of a Proposal in response to this RFP shall constitute the Proposer’s
agreement to enter into a contract with SCDOT for the completion of the Project under
the terms set forth in the Agreement and Agreement Exhibits attached hereto as
“Attachment A”.

2.5

NEPA Document/Permit
SCDOT has prepared a Programmatic Categorical Exclusion for the Project. The
Proposer shall be responsible for complying with the NEPA determinations and all
environmental commitments. Responsibilities regarding acquisition of environmental
permits are defined in Exhibit 4g.
A permit application for the Project (Department of Army Permit No. SAC-201901374) was submitted by the DEPARTMENT on November 25, 2019. The permit
application package is contained in the Project Information Package under the
Environmental Section. Proposers shall develop Technical and Cost proposals based
on the assumption that the permit application will be approved as submitted.

2.6

Schedule
Contract time requirements are included in Agreement Article IV.

GENERAL INSTRUCTIONS
3.1

Design-Build Selection Method
For this Design-Build Project, SCDOT chose the two-phased selection method. Phase
1, which identified a short-list of qualified Proposers, is complete.
In Phase 2, SCDOT will invite each of the short-listed Proposers to submit their
Proposals for completion of the Project. After evaluation of the Proposals, SCDOT
plans to award and execute a contract with a single Proposer. Phase 2 includes the
following steps:
SCDOT releases RFP for Industry Review
SCDOT holds Open-Forum Meeting with Proposers to clarify/revise RFP
SCDOT releases Final RFP
SCDOT accepts Non-confidential Questions and conducts Open-Forum Meetings
with all Proposers, if necessary
SCDOT accepts Confidential Questions and conducts One-on-One Meetings with
all Proposers, if necessary
Proposers submit Proposals
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SCDOT evaluates Proposals
SCDOT selects a Contractor
These steps will be carried out following the Milestone Schedule in Section 8. SCDOT
reserves the right to make changes to the above steps as appropriate to meet the needs
of the procurement process. The following paragraphs provide information detailing
various steps of the process.
3.2

RFP for Industry Review
The intent of the RFP for Industry Review is to identify and resolve conflicts, mistakes,
and/or ambiguities in the RFP.

3.3

Non-Confidential Questions, Clarifications, and Open-Forum Meeting
Once the RFP for Industry Review is issued, the Proposers may submit nonconfidential questions and/or comments relating to the RFP. An Open-Forum Meeting
with all Proposers present will be held on the date provided in the Milestone Schedule
to discuss and edit the RFP for Industry Review. Non-confidential questions will be
accepted via electronic upload to ProjectWise on the dates provided in the Milestone
Schedule. Proposers shall submit their questions or comments using the Questions
Submittal Form which can be downloaded from the SCDOT Design-Build website
under the SCDOT Design-Build Standard Forms Section.
All Question Submittal Forms shall be named in accordance with the Design-Build File
Naming Conventions from the SCDOT Design-Build website under the Design-Build
Resources Section.
https://www.scdot.org/business/design-build.aspx.
SCDOT reserves the right to accept or reject non-confidential questions received after
the milestone deadline. SCDOT will review all questions and/or requests for
clarification and, in its sole discretion, may incorporate them in the Final RFP. SCDOT
will endeavor to provide verbal answers during the Open-Forum Meeting to the
questions received. SCDOT’s verbal answers to Proposers’ questions are for general
information only, are non-binding, do not constitute legal or other advice, and do not
amend or form part of the Final RFP.

3.4

Final RFP
After completion of the Questions, Clarifications, and Open-Forum Meeting stage,
SCDOT may incorporate the Proposers’ comments into the RFP, and a Final RFP will
be issued. Items that are revised, inserted, or deleted will be highlighted in the Final
RFP. In addition to releasing a highlighted version of the Final RFP, SCDOT will also
concurrently release a clean version of the Final RFP where all revisions, insertions,
and deletions are not highlighted. It is this clean version of the Final RFP that will be
utilized if any future Addendums are required.
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3.5

Additional Non-confidential Questions, Clarifications and Open-Forum Meetings
Once the Final RFP is issued, SCDOT will allow Proposers to submit additional nonconfidential questions or comments to point out mistakes or ambiguities in the RFP.
SCDOT will review all non-confidential questions and/or requests for clarification and,
in its sole discretion, may incorporate them in the RFP through an Addendum.
SCDOT may verbally respond to the non-confidential questions received. If responses
are provided, it will be verbally through an Open-Forum Meeting where all Proposers
will be invited to attend. This meeting may be conducted via conference call. A
Proposers’ failure to attend this meeting will not relieve the Proposer of the
responsibility for estimating properly the difficulty and cost of successfully performing
the work, or for proceeding to successfully perform the work without additional
expense to SCDOT. SCDOT’s verbal responses to Proposers’ questions are for general
information only, are non-binding, do not constitute legal or other advice, and do not
amend or form part of the Final RFP. Written responses to any questions will not be
provided.
Non-confidential questions will be accepted via electronic upload to ProjectWise on the
dates provided in the Milestone Schedule. Written questions submitted outside of these
dates may not be accepted. If deemed necessary by SCDOT, Open-Forum Meetings
will be held within 10 business days of the non-confidential questions Milestone
Schedule deadline. Proposers must use the Question Submittal Form that is provided
on the SCDOT Design-Build website under the SCDOT Design-Build Standard Forms
Section.
https://www.scdot.org/business/design-build.aspx.

3.6

Confidential Questions
Once the Final RFP is issued, SCDOT will allow Proposers to submit confidential
questions to provide the Proposer an opportunity to confidentially discuss the contents
of his/her Proposal with SCDOT personnel. Confidential questions will be accepted via
electronic upload to ProjectWise on the dates identified in the Milestone Schedule.
Written questions submitted outside of these dates may not be accepted.
SCDOT will determine, in its sole discretion, if confidential questions submitted are
considered confidential. If more than one confidential question on the same topic has
been received from multiple Proposers, SCDOT has the right to revise the RFP to
include that concept as an addendum to the RFP. If submitted confidential questions are
determined to be of non-confidential nature or identify an error or omission in the RFP,
SCDOT, if it deems appropriate, in its sole discretion, may incorporate them in the RFP
through an Addendum.
SCDOT may verbally respond to the submitted confidential questions during a
Confidential One-on-One Meeting. SCDOT’s verbal responses to Proposers’ questions
are for general information only, are non-binding, do not constitute legal or other
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advice, and do not amend or form part of the Final RFP. Written responses to
confidential questions may be provided if deemed necessary during discussions at the
meeting; however, such questions and answers will be identified and narrowly tailored.
No oral discussions during the Confidential One-on-One Meeting shall be binding on
SCDOT.
For confidential questions received on the allowable date(s), verbal answers may be
provided during a Confidential One-on-One Questions Meeting/conference call which
may be held as soon as possible following receipt of the confidential questions, or as
determined necessary by the SCDOT POC. Proposers must use the Question Submittal
Form that is provided on the SCDOT Design-Build website under the SCDOT DesignBuild Documents and Standard Forms Section.
https://www.scdot.org/business/design-build.aspx.
3.7

Alternative Technical Concepts (ATCs)
No ATCs are allowed for this Project.

3.8

Stipends
SCDOT will not award stipends for this project.

PROPOSAL DEVELOPMENT AND SUBMITTAL
Proposals must be submitted separately in two parts, a Technical Proposal and a Cost
Proposal. Required forms, confidentiality list, and conceptual plans used in preparing the
Proposer’s Cost Proposal shall also be incorporated in the Technical Proposal as Appendices.
If a Proposer does not, at a minimum, submit a Technical Proposal Narrative and Technical
Proposal Conceptual Plans, the submittal will be considered non-responsive and retained
without further review/evaluation. Any concepts that conflict with the RFP specifications
discovered during the evaluations or after award of the Project shall not control over RFP
specifications and shall be resolved at no expense to SCDOT (i.e. time or cost). The
determination of whether a concept conflicts with the RFP specifications and the resolution
of that conflict shall be at the sole discretion of the SCDOT.
4.1

Technical Proposal
The Technical Proposal Narrative shall contain no more than 2 pages, excluding the
required appendices. Charts, tables, and schedules used to explain or expand on the
Technical Proposal are to be included within the page limit and shall not be inserted
into the appendices. No additional information shall be accepted, including, but not
limited to, links to external websites, video clips, or simulations/visualizations
embedded within the Narrative.
The Technical Proposal Narrative shall be on single sided 8.5”x11” letter sized paper,
with minimum twelve-point Times New Roman font and double line spacing for text.
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Any Conceptual Plans shall be provided in black and white on single sided 11”x17”
paper unless otherwise noted herein.
The Technical Proposal Appendices shall only include:
Appendix A – Design Submittal Schedule
Appendix B – Conceptual Plans
Appendix C – Required Forms, and Confidential and Proprietary Information Page List
In the Technical Proposal Narrative, Proposers shall include a discussion on its Project
Delivery and Approach or the proposal will be considered non-responsive. The
Technical Proposal Narrative shall be developed in the following sequence:
1. Describe the Project Delivery & Approach to include assurances and ability to
complete the Project within the required timeframe.
In the Technical Proposal Appendices, Proposers shall provide the following items.
2. Provide design submittal schedule.
3. Provide Conceptual Plans. The intent of conceptual plans is for the proposer to
clearly demonstrate their understanding of requirements of the RFP and the
Team’s approach to meet those requirements. The quality of the plans will be
reviewed and scored (Pass/Fail) for design content and compliance with RFP
requirements, rather than plan development/preparation conformance. The
following shall be provided.
Typical Sections of proposed roadway
Plan and Profile of proposed roadway showing existing and proposed Right of
Way limits
Section(s) through bridge superstructure and elevation(s) of interior bents
Conceptual Bridge Plan and Profile showing bent locations and span
arrangement
4. Required Forms, and Confidential and Proprietary Information include:
EEO Certificate
Non-Collusion Certificate
Notice of Receipt of Addendum
Disclosure of Potential Conflict of Interest Certification
Confidential and Proprietary Information Page List (See Section 4.4)
The Technical Proposal Narrative and Conceptual Plans submitted as a part of the
Technical Proposal will be considered a commitment and shall become part of the
contract. If awarded the Project, the Proposer commits to deliver this Project as set
forth in their Technical Proposal and further agrees to correct all non-conforming
Project ID P037127

SCDOT | Design-Build Project
US 15 over Indian Field Swamp Bridge Replacement
Dorchester County, South Carolina

Page 7 of 24

aspects, omitted items, and deficiencies to the satisfaction of SCDOT and at no
additional costs. If subsequent revisions to the Technical Proposal are desired by the
Proposer, even if within the parameters of the RFP requirements, SCDOT approval will
be required. SCDOT reserves the right to utilize the change order process to approve
any desired revision.
4.2

Cost Proposal
The Cost Proposal shall be clearly marked as “Confidential Proprietary Information” by
the Proposer and shall include the completed Cost Proposal Bid Form and Bid Bond
Form provided at the end of this document. The Cost Proposal Bid Form and Bid Bond
Form shall be sealed in a separate envelope and delivered as part of the Cost Proposal
per the Milestone Schedule.
Bid Bond
Bid Bonds must be issued by a corporate surety registered and authorized to do
business in the State of South Carolina. Any person signing a bid bond as an
attorney-in-fact shall include with the bid bond evidence of authority to bind the
surety. An original, or a photocopy or facsimile of an original, power of
attorney is sufficient evidence of such authority. Electronic, mechanicallyapplied and printed signatures, seals and dates on the power of attorney shall be
considered original signatures, seals and dates, without regard to the order in
which they were affixed. Make certain that the proposal guaranty is written by a
company licensed for surety authority by the Chief Insurance Commissioner of
the South Carolina Department of Insurance and has a rating of “A” or better
assigned by A.M. Best Company on its most recent Best’s Key Rating Guide;
otherwise, the bond will not be accepted. Ensure that the proposal guaranty is
fully executed and indicates the name of the Proposer, the name of the surety,
the project for which the bond is issued, the penal amount of the bond, and that
the bond guaranties and names the South Carolina Department of
Transportation as the oblige.
Proposal guarantees must be included in the
Proposer’s response to the RFP on the required form and submitted as part of
the sealed cost proposal. Failure to furnish a bid bond in the proper form and
amount with the response to the RFP may be cause for rejection of the proposal.
Bid bonds shall be payable to SCDOT, shall be for at least five percent (5%) of
the total amount of the proposal, and shall serve as a guarantee deposit that the
offer will be carried out to the compete satisfaction of SCDOT.
Failure to execute the Contract, or failure to meet and submit insurance and
bond requirements within 20 days of receipt of the contract, shall result in its
bid security being forfeited, and the Notice of Award and Contract will be
rescinded and awarded to another Proposer. Withdrawal or attempted
withdrawal of a proposal after the receipt of the cost proposal may also result in
forfeiture of bid security.
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A Proposal submitted without the Bid Bond Form may be deemed nonresponsive.
4.3

Proposal Submittal
Proposals must be submitted separately in two parts, a Technical Proposal and a Cost
Proposal. Proposers are required to upload the Technical Proposal, signed forms, and
appendices, online through ProjectWise in PDF format. Two completed submittals per
team will be accepted, one original and one redacted, and shall be uploaded by either
the lead contracting entity or lead design firm. The original proposal documents that are
uploaded into ProjectWise shall be named with the following format: Project NameProposer Name.pdf. Redacted proposal documents shall be uploaded into ProjectWise
under the following format: Project Name – Proposer Name-REDACTED.pdf. Please
be advised of the time required to set up new account. All requests for new accounts
must be received 72 hours prior to the Proposal deadline indicated in the Milestone
Schedule. More information is available at https://www.scdot.org/business/designbuild-projectwise.aspx.
Proposers are to physically deliver and submit three printed and bound hard copies of
the Technical Proposal, signed forms, and appendices. Proposers are to physically
deliver one sealed, printed copy of the Cost Proposal. Please deliver to:
Ms. Carmen Wright
Office of Project Delivery
South Carolina Department of Transportation
955 Park Street, Room 101
Columbia, South Carolina 29202-0191
Proposers are responsible for affecting delivery by the date in the Milestone Schedule.
Late submissions will be rejected without opening. SCDOT accepts no responsibility
for misdirected or lost Proposals.

4.4

Confidentiality of Proposals
Proposer shall specifically mark as “Confidential” any elements of their submission in
addition to the Cost Proposal that they consider to contain confidential or proprietary
information, and the release of which would constitute an unreasonable invasion of
privacy. All markings must be conspicuous; use color, bold, underlining, or some other
method in order to conspicuously distinguish the mark from the other text. Do not mark
the entire Proposal as confidential or proprietary. In the Technical Proposal
appendix, Proposer shall include a list of page numbers that contain confidential
and/or proprietary information. Failure to include this list in the Technical
Proposal appendix waives the confidentiality protection and subjects the
information to disclosure in accordance with the law. In determining whether to
release documents, the SCDOT will rely on the Proposer’s marking of each page or
portions of pages of documents, as required by these instructions, as being either
“Confidential” or “Trade Secret”. Proposer shall be prepared upon request to provide
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justification of why such materials shall not be disclosed under the South Carolina
Freedom of Information Act, Section 30-4-10, et seq., South Carolina Code of Laws
(1976) as amended. Proposals will be kept confidential and will not be disclosed,
except as may be required by law.
The Proposer must submit one complete copy of your proposal from which you have
concealed such “Confidential” information, i.e. the redacted copy. Even in the absence
of “Confidential” information, the Proposer must submit a redacted copy of their
proposal. The redacted copy should (i) reflect the same pagination as the original, (ii)
show the empty space from which information was redacted, and (iii) be submitted
electronically. Except for the information concealed, the redacted copy must be
identical to your original proposal, and the SCDOT POC must be able to view, search,
copy and print the redacted copy without a password.
4.5

Non-collusion and Equal Employment Opportunity Certification
Proposers shall certify that they have not participated in any collusion or otherwise
taken any action in restraint of free competitive bidding in connection with the
submission of this Proposal on this Project. A Proposal submitted without the noncollusion certification may be deemed non-responsive. The non-collusion certification
form provided as part of this document shall be submitted as part of the Technical
Proposal and will not count against the specified page limit. Each joint venture team
member shall submit a separate non-collusion certification.
Proposers shall complete the Equal Employment Opportunity (EEO) Performance
Certification form provided as part of this document. A Proposal submitted without the
EEO certification may be deemed non-responsive. The EEO certification form shall be
submitted as part of the Technical Proposal and will not count against the specified
page limit. Each joint venture team member shall submit a separate EEO certification.

EVALUATION OF PROPOSALS
5.1

Evaluation Committee
An Evaluation Committee (“Committee”) will be appointed by SCDOT to review the
Proposals. The voting committee members will be comprised of SCDOT employees.
The committee may consult with SCDOT employees, Project stakeholders, and/or
outside consultants having expertise in the various disciplines required by the Project,
including FHWA.

5.2

Proposal Review
The Committee will review the Technical Proposals and determine responsiveness
based on the Proposal Development criteria in Section 4. Cost Proposals will be
accepted from those Proposers deemed to have responsive Technical Proposals.
Proposers that submit a non-responsive Technical Proposal will be sent a letter with a
detailed explanation as to the reasons for determining non-responsiveness. All original
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copies of the non-responsive Technical Proposal(s) will be retained by SCDOT.
Reasons for determining a Technical and/or Cost Proposal to be non-responsive may
result from, but are not limited to, the following: failure to provide all information
requested in the Proposal, failure to conform to the material requirements of the RFP,
conflict of interests, conditional Proposals, failure to provide complete and honest
information, or failure to complete the Cost Proposal Bid Form correctly. Technical
and/or Cost Proposals which impose conditions that modify material requirements of
the RFP may be rejected as non-responsive. Proposers will not be given an opportunity
to correct any material nonconformity. Any deficiency resulting from a minor
informality may be clarified or waived at the sole discretion of the SCDOT.
5.3

Technical Proposal Evaluation
Each member of the Committee will examine each Proposal in detail to measure its
contents against the evaluation criteria. The Committee will then meet and formulate
its collective conclusions. The Committee must discuss significant variations in their
evaluations or assessments of technical merit and resolve discrepancies or fully explain
them. The Committee will assign a Pass/Fail score for each Technical Proposal by
consensus. Failure includes, but is not limited to, lack of sound engineering principles,
judgements, and practices (sound engineering, judgements, and practices are those
design concepts, consistent with the RFP criteria and industry standards that are
reliable, safe, and work efficiently as determined by SCDOT); proposals that do not
conform to the RFP requirements, have omitted items, and contain deficiencies;
incorporate minimal design values in areas where higher values are more
commensurate with the design context; or provide unsuitable quality.
The Proposer may be deemed non-responsive if all required forms are not included in
the Technical Proposal Appendices. SCDOT reserves the right to request any required
forms not included in the Technical Proposal. If the Proposer does not provide the
omitted forms in the time allotted by SCDOT, the Proposer shall be deemed nonresponsive.

5.4

Presentations
Presentations will not be required for this Project.

5.5

Clarifications
SCDOT, at its sole discretion, shall have the right to seek clarifications from any
Proposer to fully understand information contained in their responses to the RFP.
Clarifications mean a written or oral exchange of information which takes place after
the receipt of Proposals when award without discussions is contemplated. For this
Project, proposals are intended to be evaluated and award made without discussion
unless discussions are determined to be necessary by the SCDOT POC. Therefore,
Proposer’s initial offer should contain the Proposer’s best terms from a cost and
technical standpoint. At its discretion, SCDOT may elect to hold discussions, despite
conducting clarifications, when circumstances dictate. Clarifications do not have to be

Project ID P037127

SCDOT | Design-Build Project
US 15 over Indian Field Swamp Bridge Replacement
Dorchester County, South Carolina

Page 11 of 24

held with any specific number of Proposers and do not have to address specific issues.
The purpose of clarifications is to address minor or clerical revisions as well as clarify
certain aspects of the proposals. The SCDOT POC shall exchange sufficient
information with the Proposer to clarify the issues. The SCDOT POC is charged with
limiting such exchanges to only the information necessary to determine how to read
language already existing in the proposal. A proposal is unclear if open to more than
one reasonable interpretation or obscure in meaning, through indefiniteness of
expression. Silence is not unclear. Clarifications cannot involve an opportunity for
proposal revisions. Accordingly, clarifications must be limited to determining which
reasonable interpretation was intended and should not include new information. The
SCDOT POC shall have exclusive discretion regarding whether clarification is needed.
5.6

Communications
Communications are exchanges, between SCDOT and Proposers, after receipt of
proposals. These communications:
•
•
•

may be conducted to enhance the Evaluation Committee’s understanding of
proposals; allow reasonable interpretation of the proposal; or facilitate the
evaluation process;
may address ambiguities in the proposal or other concerns (e.g., perceived
deficiencies, weaknesses, errors, omissions, or mistakes and information relating to
relevant past performance; and
shall address adverse past performance information to which the offeror has not
previously had an opportunity to comment.

Such communications shall not be used to cure proposal deficiencies or material
omissions, materially alter the technical or cost elements of the proposal, and/or
otherwise revise the proposal.
5.7

Technical and Cost Proposal Analysis
Upon delivery of the Proposer’s Cost Proposal at the time and date outlined in the
Milestone Schedule, SCDOT will convene a closed session meeting; at which time, the
Cost Proposals of Proposers with responsive Technical Proposals will be opened so that
the analysis may be conducted.
The Total Cost to Complete shown on the Cost Proposal Bid Form for each respective
Proposer will be entered into a spreadsheet and analyzed. Each Total Cost to Complete
will be compared against the confidential SCDOT Engineer’s Estimate. SCDOT will
analyze the Proposals to determine if an award is justified. Upon completion of the
analysis, the closed session will be adjourned and a public announcement will be made
at the time and date outlined in the Milestone Schedule.
If upon analysis, there are no apparent concerns with the Proposals, the Total Cost to
Complete and the Cost Proposal information for each Proposer will be read aloud
during the public announcement. SCDOT intends to award the contract to the Proposer
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with the lowest Total Cost to Complete. However, the project may be cancelled after
opening, but prior to the issuance of an award, when such action is determined in
writing to clearly be in the best interest of the SCDOT. If the RFP is cancelled, Cost
Proposals may be returned to the Proposers and a new solicitation may be conducted
for the Project.
If upon analysis, there are concerns with the Proposals, the Cost Proposal information
will not be read aloud and the Proposers will be advised whether SCDOT will hold
discussions or cancel the procurement.
5.8

Discussions
If necessary, after the Technical and Cost Proposal analyses, SCDOT may hold
confidential discussions with each responsive Proposer relating to aspects of their
respective Proposal. Discussions are written or oral exchanges with the intent of
allowing the Proposers to revise their proposals. However, after Discussions are
concluded, SCDOT reserves the right to proceed with award without revisions to the
proposals.
Discussions are tailored to each Proposer’s proposal. The discussion process is
intended to assure that Proposers fully understand the requirements of the RFP and that
the evaluation team fully understands each qualified Proposer’s Technical Proposal and
the Proposer’s ability to perform as needed. Discussions involve only a limited
exchange of information. Discussions are not negotiations. The SCDOT POC may
discuss with each Proposer deficiencies, significant weaknesses, and other aspects of a
proposal that could be altered or explained in their proposal. However, the SCDOT
POC is not required to discuss every area where the proposal could be improved. The
scope and extent of discussions are a matter of the SCDOT POC‘s judgment. If SCDOT
determines that discussions are necessary, SCDOT will forward a written invitation to
the responsive Proposers.
SCDOT reserves the right to hold multiple discussions at any length of time with all of
Proposers. All discussions shall be controlled by the SCDOT POC. Proposers shall not
communicate with any other SCDOT employees regarding these discussions except at
the appropriate discussion meetings.
If, after discussions have begun, a Proposer originally in the competitive range is no
longer considered to be among the most highly rated proposers being considered for
award, that Proposer may be eliminated from the competitive range whether or not all
material aspects of the proposal have been discussed, or whether or not the Proposer
has been afforded an opportunity to submit a proposal revision.
At the conclusion of discussions, SCDOT may either, 1) issue a Request for Best and
Final Offers or 2) cancel the procurement.
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5.9

Best and Final Offer
At the conclusion of discussions, if SCDOT determines that Proposal revisions are
warranted, SCDOT may issue a Request for Best and Final Offer (BAFO). Regardless
of the length or number of discussions, there will be only one request for a BAFO. If
necessary, SCDOT may also issue an addendum to revise the RFP to allow revisions to
clarify and document understandings reached during discussions. The Request for
BAFO will include instructions for preparing and submitting the BAFO and will
include a new Milestone Schedule. Proposers submitting a BAFO will not be requested
to re-submit any documents which are unchanged from their initial proposals.
Proposers should provide necessary changes to individual paragraphs, as briefly as
possible, together with a table of contents, which clarifies where within the initial
proposal the additional information or changed documents would be placed. Proposal
revisions shall include a BAFO Acknowledgement Form that acknowledges receiving
all RFP amendments, if applicable. If only Cost Proposal revisions are requested,
Proposers will revise and resubmit the Cost Proposal, and SCDOT will analyze the
Cost Proposals as outlined in Section 5.7. If Technical Proposal revisions are
warranted, Proposers will revise and resubmit, and the procurement process will return
to Section 5. A new bid bond shall be submitted only if the final proposal revisions to
the Proposer’s Cost Proposal are greater than its initial Cost Proposal.

5.10 Protest
Grounds for Protest
Protest of Contents of Solicitation (Invitation For Bids or RFPs or other
solicitation documents, whichever is applicable, or any amendment to it, if the
amendment is at issue): Any Proposer who is aggrieved in connection with a
solicitation document shall file a written protest to SCDOT’s Chief Procurement
Officer (CPO), PO Box 191, Columbia, SC 29202, within five business days of
the date of posting of the solicitation, RFQ, RFP, or other solicitation document
or any addendums to it on the SCDOT design-build website.
Protest of Award: Any Protestant who is aggrieved in connection with the
award of the contract shall file a written protest with the CPO within five
business days of the date the Request to Award memorandum is posted on
SCDOT design-build website. Any matter that could have been raised pursuant
to the protest of contents of solicitation or short-listing, section above, may not
be raised as a protest of award.
Exclusive remedy: The rights and remedies granted in this section to Proposers,
either actual or prospective, are to the exclusion of all other rights and remedies
of Proposers against the SCDOT.
Failure to file a timely protest: If protestant fails to request a protest within the
five business days, the short-list and award shall be final.
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SCDOT Procedures for Protest
Protest: A protest must be in writing, filed with the CPO, and set forth the
grounds of the protest and the relief requested with enough specificity to give
notice of the issues to be decided. The protest must be received by the CPO
within the time provided.
Burden of Proof: The protestant bears the burden of proving the validity of the
protest or claim against the SCDOT.
Duty and Authority to Attempt to Settle Protests: Before commencement of an
administrative review, the CPO, or a designee of the CPO, may attempt to settle
by mutual agreement a protest of an aggrieved Protestant, actual or prospective,
concerning the solicitation, short-listing, or award of the contract. Any
settlement reached by mutual agreement shall be approved by the CPO.
Administrative Review and Decision: If, after reasonable attempt, a protest
cannot be settled by mutual agreement, the CPO, or a designee, shall promptly
conduct an administrative review. The CPO shall commence the administrative
review no later than five business days after a reasonable settlement attempt and
shall issue a decision in writing within five business days of completion of the
review. The decision must state the reasons for the action taken. The decision
shall include findings of fact and conclusions of law, separately stated. A copy
of the decision along with a statement of appeal rights set forth below must be
mailed or otherwise furnished immediately to the protestant.
Finality of Decision and Appeal: The SCDOT’s decision pursuant to the above
paragraph is final and conclusive. A person adversely affected by the final
decision can appeal to circuit court and hereby waives a trial by jury regarding
any protest arising out of this procurement and any such trial will be a non-jury
trial before the South Carolina Circuit Court in Richland County.
Stay of Award: The contract award is stayed until issuance of a final decision
by the SCDOT. Once a final decision is issued, the filing of a petition to appeal
that decision does not stay enforcement of SCDOT’s decision to award the
contract.
All Freedom of Information (FOIA) requests will be sent to the FOIA Officer in
the SCDOT Office of Chief Counsel.
SELECTION OF CONTRACTOR
The Chairman of the Committee will present a report regarding the review of the Proposals
along with the Technical and Cost Proposal Analysis results to SCDOT Director of
Construction’s Office and recommend selection of the Proposer with the lowest Total Cost to
Complete. Prior to contract execution, the Director of Construction’s Office may conduct
limited negotiations on any issues regarding scope, schedule, financing, inclusion of any
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concepts submitted by another Proposer, or any information provided by the selected
Proposer. The Director of Construction’s Office will prepare a Secretary of Transportation
Record of Approval Form requesting authorization to award and execute a contract. Upon
approval by the SCDOT Secretary of Transportation, SCDOT will offer a contract to the
selected Proposer. However, if the contract terms are not accepted by the selected Proposer
or the selected Proposer is unable to fulfill the contact requirements, Proposer agrees that this
constitutes a withdrawal and SCDOT may offer a contract to the Proposer with the next
lowest Total Cost to Complete.
GENERAL INFORMATION
SCDOT reserves the right to terminate the evaluation of one or more of the Proposals if it is
determined to be in the best interest of the state to do so.
SCDOT reserves the right, at its sole discretion, to either cancel this solicitation or to readvertise in another public solicitation when it is in the best interest of the state to do so.
SCDOT reserves the right to reject any and all Proposals, or parts thereof, and/or to
discontinue contract execution with any party at any time prior to final contract execution.
SCDOT assumes no liability and will not reimburse costs incurred by firms, whether selected
or not, in developing Proposals or in contract execution.
SCDOT reserves the right to request or obtain additional information about any and all
Proposals. SCDOT may also issue addendums to the RFP, which will be posted on the
website and emailed to all Proposers’ Points of Contact.
SCDOT reserves the right to revise or amend the RFP, specifications and/or drawings,
including changes to the date the Proposal is due. Such changes, if any, will be announced by
an addendum(s) to this RFP. All information relating to this RFP, including pertinent
changes/addendums and other applicable information will be posted on SCDOT’s DesignBuild website https://www.scdot.org/business/design-build.aspx. If changes are made to the
RFP within 10 days of the due date, Milestones may be adjusted accordingly. Proposers are
advised to check this site frequently to ensure they have the latest information.
Receipt of an addendum by the Proposer must be acknowledged in the space provided on the
Addendum Notice to Proposer Transmittal Form posted on the SCDOT Design-Build
website for this Project. Proposers shall submit the signed Notice with its Technical Proposal
response to this RFP. Failure to acknowledge an addendum may result in rejection of the
Proposal. Explanations or instructions given in a form other than an addendum or ATC
response letter shall not be binding.
After award, if an unsuccessful Proposer would like to schedule a debriefing, Proposer shall
submit a request within three business days from the date the award notification is posted on
the SCDOT Design-Build website for this Project. Only written requests (emails are
acceptable) for a debriefing will be scheduled. Failure to request a debriefing within the three
business day period waives the opportunity for a debriefing.
Project ID P037127

SCDOT | Design-Build Project
US 15 over Indian Field Swamp Bridge Replacement
Dorchester County, South Carolina

Page 16 of 24

Proposer shall be held responsible for the validity of all information supplied in its Proposal,
including that provided by potential subcontractors. Should SCDOT subsequently learn that
the facts and conditions were not as stated, the Proposal may be rejected or contract
terminated for default if after award, in addition to any other remedy available under the
contract or by law.
Proposer, by submitting a Proposal, represents that it has read and understands the RFP, its
exhibits, attachments and addendums, and that its Proposal is made in compliance with the
criteria of the RFP. Proposers are expected to examine the RFP, its exhibits, attachments and
addendums thoroughly and should request an explanation of any ambiguities, discrepancies,
errors, omissions, or conflicting statements therein. Failure to do so will be at the Proposer's
risk. Proposer assumes responsibility for any patent ambiguity in the RFP, its exhibits,
attachments and addendums that Proposer does not bring to SCDOT's attention.
Proposal Acceptance Period - By submitting a Proposal, Proposer agrees to hold the Proposal
offer available for acceptance a minimum of 90 calendar days after the submission of their
Cost Proposal. If a BAFO is requested, Proposer agrees to hold the BAFO available for
acceptance a minimum of 90 calendar days after the submission of their BAFO Cost
Proposal.
Submission of a Proposer’s bid is not considered complete until both the Technical and Cost
Proposals are received by SCDOT.
A business day is hereby defined as a day in which SCDOT Headquarters is open for
business.
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CONFLICT OF INTEREST
8.1

The Proposer’s attention is directed to 23 CFR Part 636 Subpart A and in particular to
Section 636.116 regarding organizational conflicts of interest. Section 636.103 defines
“organizational conflict of interest” as follows:
Organizational conflict of interest means that because of other activities or
relationships with other persons, a person is unable or potentially unable to
render impartial assistance or advice to the owner, or the person's objectivity in
performing the contract work is or might be otherwise impaired, or a person has
an unfair competitive advantage.

8.2

Consultants and/or sub-consultants who assist the owner in the preparation of a RFP
document will not be allowed to participate as a Proposer or join a team submitting a
proposal in response to the RFP. However, SCDOT may determine there is not an
organizational conflict of interest for a consultant or sub-consultant where:
The role of the consultant or sub-consultant was limited to provision of
preliminary design, reports, or similar “low-level” documents that will be
incorporated into the RFP, and did not include assistance in development of
instructions to Proposer or evaluation criteria, or
Where all documents and reports delivered to SCDOT by the consultant or subconsultant are made available to all Proposers

8.3

Any contractor, subcontractor, consultants and/or sub-consultants who perceives there
is a potential conflict of interest, shall notify the SCDOT POC as soon as the conflict is
discovered to request a review by SCDOT. If no conflict of interest is determined by
SCDOT, a standard release letter may be issued by SCDOT to allow participation on a
design-build team. Please refer to the SCDOT Design-Build Procurement Manual,
Section 3.3.2 for guidance.

8.4

Proposers who identify any person or entity who has an organizational conflict and/or
has performed, is performing, or will perform certain preliminary engineering for this
Project, and wish to identify them to participate on the Design-Build Team shall:
Disclose all work performed in relation to the Project and describe in detail the
organizational conflict on the Disclosure of Potential Conflict of Interest
Certification included in this RFQ. Disclosure includes providing all relevant
facts concerning any past, present or currently planned interests which may
present an organizational conflict of interest. Proposer shall state how its
interests or those of its chief executives, directors, Key Individuals for this
Project, or any proposed consultant, contractor or subcontractor may result, or
could be viewed as an organizational conflict of interest;
Provide all records of such work to SCDOT so that all such information can be
made available to all potential Proposers, if necessary;
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Ensure that the person’s or entity’s contract with SCDOT or any related entity
to perform service related to this Project has expired or has been terminated
prior to release of the RFP for Industry Review;
In cases where the person or entity is identified as a Key Individual on more
than one Proposer’s Team for this Project, Proposer shall describe how the
person or entity will avoid conflicts in the bid phase of the Project.
Comply with all federal and state conflict of interest rules and regulations.
8.5

The Lead Contractor and Lead Designer on a Proposer’s Team are prohibited from
submitting on multiple proposals for a given project.

8.6

As provided in Section 2.2.4, no member of the successful Proposer’s team, its
subsidiaries and/or affiliates, (both design team and construction team) shall be selected
for the CE&I Project. If a sub-consultant on the successful Proposer’s team (both
design team and construction team) is being utilized by a CE&I candidate, the
submitting CE&I firm shall request approval from SCDOT to replace the subconsultant prior to CE&I contracting.

8.7

The Proposer must complete a Disclosure of Potential Conflict of Interest Certification
and submit it as part of the RFP response to certify that all members of the Proposer’s
team either have or have no conflict of interest. If no member of a Proposer’s team has
a potential conflict of interest, the Proposer shall submit only one Disclosure of
Potential Conflict of Interest Certification. Otherwise, any team member with a
potential conflict of interest shall submit a Disclosure of Potential Conflict of Interest
Certification. SCDOT will review the Disclosure of Potential Conflict of Interest
Certification and the proposed mitigation measures to determine if the Proposer may
proceed forward. SCDOT will determine, in its sole discretion, if the Proposer has
obtained an unfair competitive advantage. Disclosure of a potential conflict of interest
will not necessarily disqualify a Proposer.

8.8

Proposer agrees that, if an organizational conflict of interest is discovered after the RFP
is submitted, Proposer must make an immediate and full disclosure to SCDOT that
includes a description of the action that the Proposer has taken or proposes to take to
avoid or mitigate such conflict. If after award of the contract an organizational conflict
of interest is determined to exist, SCDOT may, at its discretion, terminate the designbuild contract for the Project. If the Proposer was aware of an organizational conflict of
interest prior to the award of the contract and did not disclose the conflict to SCDOT,
then SCDOT may terminate the contract for default.

8.9

Because of their prior work or services currently being provided that relate to this
Project, the following firm(s) have been identified as having conflicts of interest:
•

F&ME Consultants, Inc.
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Proposers utilizing the firm(s) identified above will be disqualified from participating in
this Project.
8.10 To avoid the appearance of any real or perceived favoritism, unfair advantage, undue
influence, or conflict of interest, a SOQ will be disqualified that names, identifies, or
includes in any way a current or former SCDOT employee serving in a management
level position within 365 days of the submittal. No communication or appearance shall
be made by such a current or former employee with SCDOT on such SOQ, or the SOQ
will be disqualified. In addition, no current or former employee, who served in a
management level position or above, may work on or invoice for services performed on
a project within 365 days after their last day of employment with SCDOT. For the
purposes of this bright line rule, "management level position" is defined as any SCOOT
Pay Band 7 and above position, which includes, but is not limited to, Directors,
Assistant Directors, District Engineering Administrators, District-level Engineers,
Program Managers, Assistant Program Managers and Resident-level Engineers.
Section 23 of Act 40 of 2017 [now codified as S. C. Code Section 57-1-350(G)]
prohibits a member of the SCDOT Commission service on July 1, 2017 (the effective
date of the Act) or thereafter, from having an interest, direct or indirect, in any contract
awarded by SCDOT during the member’s term of appointment and for one year after
the termination of the appointment. Therefore, any proposal or bid submitted to
SCDOT in violation of this law will be disqualified.
MILESTONE SCHEDULE
Milestone Schedule

Date/Time

Provide RFP for Industry Review to Selected Proposers

Wednesday, December 11,
2019
Deadline for Proposers to submit Non-Confidential
Wednesday, December 18,
Questions on the RFP for Industry Review
2019 by 8:30am EST
Open-Forum Meeting with Proposers for RFP for Industry Friday, December 20, 2019 at
Review Non-Confidential Questions/Clarifications
10:00am EST
Issue Final RFP
Monday, January 06, 2020
Submittal of Non-Confidential and Confidential Questions Tuesday, January 07, 2020 by
11:30am EST
Confidential One-on-One Meetings with Proposers
Wednesday, January 08, 2020
Wednesday, January 22, 2020
Submittal of Technical Proposals
by 2:00pm EST
Wednesday, January 29, 2020
Submittal of Cost Proposals
from 9:00am to 10:00am EST
Public Announcement of the Technical and Cost Proposal Wednesday, January 29, 2020
Analysis (with team representatives present)
at 1:00pm EST
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COST PROPOSAL BID FORM

US 15 over Indian Field Swamp Bridge Replacement
Dorchester County

CONTRACTOR: ____________________________________________________
ADDRESS: _________________________________________________________
Provide full Project scope as described in Attachment A.
TOTAL COST TO COMPLETE = ____________________________

No conditional Bids will be accepted and will be deemed non-responsive.

_________________________________________ ________________
Signature
Date
_________________________________________
Printed Name
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NON-COLLUSION CERTIFICATION

NON-COLLUSION CERTIFICATION
Project ID: P037127
IN ACCORDANCE WITH THE PROVISIONS OF S.C. CODE ANN. §§ 39-3-10 ET.SEQ., 39-5-10 ET.
SEQ., 15 U.S.C. §45; 23 C.F.R. §635.112(F); AND 28 U.S.C. §1746, I HEREBY ACKNOWLEDGE THAT
I AM AN OFFICER OF THE PROPOSER FIRM AND, UNDER PENALTY OF PERJURY UNDER THE
LAWS OF THE UNITED STATES AND SOUTH CAROLINA, DECLARE, BY MY CERTIFICATION BELOW,
THAT THE FOLLOWING IS TRUE AND CORRECT, AND FURTHER, THAT THIS FIRM, ASSOCIATION
OR CORPORATION HAS NOT, EITHER DIRECTLY OR INDIRECTLY, ENTERED INTO ANY
AGREEMENT, PARTICIPATED IN ANY COLLUSION, OR OTHERWISE TAKEN ANY ACTION IN
RESTRAINT OF FREE COMPETITIVE BIDDING IN CONNECTION WITH THE SUBMISSION OF A BID
PROPOSAL ON THE ABOVE REFERENCED PROJECT.

BY CHECKING THIS BOX
, I CERTIFY THAT I HAVE READ, UNDERSTAND, ACCEPT, AND
ACKNOWLEDGE ALL OF THE ABOVE STATEMENTS.

Executed on _________________
(Date)

Signed:______________________________________
(Officer/Proposer)

____________________________________
(Title)
_______________________________________
(Address)
_______________________________________
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION
(COMPLETE THIS SECTION FOR FEDERAL PROJECTS ONLY)
EQUAL EMPLOYMENT OPPORTUNITY PERFORMANCE
Select the Certification that applies to the PROPOSER:
Certification (1) □

or

Certification (2) □

Select the appropriate responses in the applicable Certification:
Certification (1): Pursuant to 41 C.F.R. §60-1.7(b)(1), Previous Equal Employment Opportunity Performance
Certification, as the Prospective Prime Contractor, I HEREBY CERTIFY THAT I:
(a) (HAVE / HAVE NOT) developed and filed an Affirmative Action Program pursuant to
41C.F.R. §60-2 and/or 60-4;
(b) (HAVE / HAVE NOT) participated in a previous contract or subcontract subject to the equal
opportunity clause;
(c) (HAVE / HAVE NOT) filed with the Joint Reporting Committee, the Director of Office of
Federal Contract Compliance, or the Equal Employment Opportunity Commission, all reports due
under the applicable filing requirements,
OR
Certification (2): I, HEREBY CERTIFY that as the Prospective Prime Contractor submitting this Proposal,
(CLAIM / DO NOT CLAIM) exemption from the submission of the Standard Form 100 (EEO1) due to the fact that it employs a total of less than fifty (50) employees under C.F.R. §60-1.7, or
qualifies for an exempted status under 41 C.F.R. §60-1.5.
I FURTHER CERTIFY that the above Certification will be made part of any Subcontract Agreement involved with
this project.
Executed on _____, 20 ___ .

Signed: ________________________________________
(Officer/PROPOSER)
Title: ____________________________________________
Company: ________________________________________
Address: _________________________________________

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR
60-1.7(b)(1)), and must be submitted by PROPOSERS only in connection with contracts which are subject to the equal
opportunity clause. Contracts that are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally, only
contracts of $10,000 or under are exempt.)
Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their implementing regulations.
Proposers, Primary Members, or proposed Contractors and Consultants who have participated in a previous contract subject to
the Executive Orders and have not filed the required reports shall note that 41 CFR 60-1.7(b)(1) prevents the award of contracts
and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the
Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

Project ID P037127

SCDOT | Design-Build Project
US 15 over Indian Field Swamp Bridge Replacement
Dorchester County, South Carolina

Page 23 of 24

BID BOND FORM
Note: This Bid Bond form is the only means of bid security that will be accepted by the S. C. Department of Transportation.
South Carolina Department
of Transportation

Date Bond Executed

BID BOND
Principal
Surety
Amount of Bond 5% OF Total Cost to Complete as shown on the Cost Proposal Bid form

Date of Bid

Project
KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL, hereinafter “PROPOSER” and SURETY
above named are held and firmly bound unto the South Carolina Department of Transportation, hereinafter called the
Department, in the sum of the amount stated above, for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.
The condition of this obligation is such as to operate as a guarantee that the PROPOSER will fully and promptly
execute a contract and cause to be executed bonds acceptable to the Department, all as set forth in Request for Proposal (RFP)
and PROPOSER’s Response to RFP, should the same be accepted, and that not longer than twenty (20) days after the receipt by
the PROPOSER of contract forms from the Department, he will execute a contract on the basis of the terms and conditions set
forth in the RFP and PROPOSER’S Response to RFP together with and accompanied by a Performance and Indemnity bond
satisfactory to the Department, in the total amount of said contract, and a Payment bond in the amount of 100% of the contract,
and that failure to perform shall be just and adequate cause for the annulment of the awards; and it is fully understood that in the
event of the annulment of the award, the amount of this guarantee shall immediately be at the disposal of the Department, not as
penalty, but as an agreed liquidated damage. Should each and all of the foregoing conditions be fulfilled and Performance and
Indemnity and Payment bonds, as set forth in the proposal, be executed, bonds being satisfactory to the Department, this
obligation shall be null and void; otherwise to remain in full force and effect.
IN WITNESS THEREOF, the above-burden parties have executed this instrument under their several seals on the date
indicated above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its
undersigned representative, pursuant to authority of its governing body.
In Presence of:
INDIVIDUAL OR PARTNERSHIPPROPOSER
Witness (2 Required)
1.________________________________________
__________________________________(Seal)
2.________________________________________

Attest_____________________________________
Secretary
Witness (2 Required)
1.________________________________________
2.________________________________________

Witness (2 Required)
1.________________________________________
2._________________________________________

__________________________________(Seal)
Corporate Principal
_______________________________________
Business Address
_______________________________________
By
Affix
_________________________
Corporate
Title
Seal
Corporate Surety
_______________________________________Business
Address
_______________________________________
By
Affix Corporate
_________________________
Seal
Title

Note: All signatures and other information must be furnished.
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AGREEMENT

AGREEMENT
FOR THE DESIGN & CONSTRUCTION
of
US 15 over Indian Field Swamp Bridge Replacement
Dorchester County, South Carolina
A DESIGN-BUILD PROJECT

BETWEEN
SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION
AND
NAME OF CONTRACTOR
_____ day of _________________, 2020
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US 15 over Indian Field Swamp Bridge Replacement Project
Dorchester County

WHEREAS, the South Carolina Department of Transportation, as an agency of
the State of South Carolina, wishes to improve the safety and operation of the state
highway system the Bridge Replacement along US 15 over the Indian Field Swamp in
Dorchester County. (hereinafter referred to as “the Project”); and
WHEREAS, the South Carolina Department of Transportation, as a servant of the
people of the State of South Carolina, wishes to see this strategic project completed; and
WHEREAS, limitations imposed by traditional methods of designing, and
constructing highways would mean that the Project could be completed only after an
unacceptable delay; and
WHEREAS, the South Carolina Department of Transportation, working with the
Federal Highway Administration (FHWA), has devised an innovative plan to allow the
commencement and completion of the Project in a timely and cost-effective manner; and
WHEREAS, pursuant to Section 57-5-1625 SC Code of Law, the South Carolina
Department of Transportation desires to award a highway construction contract using a
Design / Build procedure; and
WHEREAS, after a competitive process, CONTRACTOR has been selected to
participate in this venture by designing and building the Project; and
WHEREAS, the South Carolina Department of Transportation wishes to avail
itself of and rely on CONTRACTOR’s expertise and proven track record in designing
and constructing such projects, on time and within budget; and
WHEREAS, CONTRACTOR wishes to provide that expertise and to participate
in this venture for the good of the people of the State of South Carolina;
NOW THEREFORE, this Agreement is executed and made, effective as of the
Effective Date as defined herein, between the SOUTH CAROLINA DEPARTMENT OF
TRANSPORTATION
(“SCDOT”)
and
___________________________
(“CONTRACTOR”). In consideration of the covenants hereinafter set forth, the parties
hereto mutually agree as follows:
CONTRACT DOCUMENTS
The Contract shall be composed of this Agreement and all exhibits, SCDOT’s Request
for Proposals and all attachments, Request for Qualifications and all attachments,
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CONTRACTOR’s Proposal and all attachments, and CONTRACTOR’S Qualifications
and all attachments. In case of conflict, the order of precedence of the Contract
documents shall be: (1) this Agreement; (2) Agreement Exhibits; (3) SCDOT Request
for Proposals (RFP) document and Attachment B; (4) CONTRACTOR’s Proposal and
attachments, clarifications, and communications; and (5) SCDOT Request for
Qualifications (RFQ) and CONTRACTOR’s Statement of Qualifications (SOQ). In the
event of a conflict between the Project Design Criteria and Special Provisions identified
in the Agreement Exhibits, the order of precedence shall be (1) the Project Design
Criteria and (2) Special Provisions. The Project Information Package is provided for
information only and is not a contract document. SCDOT makes not representations or
warranties regarding the accuracy of the information contained therein.
PROJECT SCOPE
Scope of Work
CONTRACTOR shall furnish all services, labor, materials, equipment, supplies,
tools, transportation, and coordination required to perform all design, preliminary
engineering, surveying, geotechnical services, scheduling, permitting, right of way
services, procurement, construction, utility coordination, demolition, material
disposal and any other services necessary to perform the Project as defined in the
Project Scope of Work made a part hereof as EXHIBIT 3 and Project Design Criteria
made a part hereof as EXHIBIT 4.
Design and Construction Responsibilities
CONTRACTOR, consistent with applicable state licensing laws, shall provide,
through qualified South Carolina licensed design professionals employed by
CONTRACTOR or procured from qualified, independent South Carolina licensed
design consultants, the necessary design work and quality control, including, but
not limited to, surveys, right of way services, roadway design, maintenance of
traffic, geotechnical exploration and design, hydraulic analyses, storm water
management, erosion control, superstructure design, and foundation and
substructure design including seismic analyses for the preparation of the required
drawings, specifications and other design submittals to permit CONTRACTOR
to complete the work in accordance with the Contract.
CONTRACTOR shall provide through itself or subcontractors the necessary
supervision, labor, inspection, testing, material, equipment, machinery, temporary
utilities and other temporary facilities to permit performance of all demolition,
earthwork, drainage, foundation work, maintenance of traffic, roadway work,
structural work, excavation, erosion and sediment control work, field layout work,
construction management and inspection, utility coordination and relocation,
railroad coordination, CONTRACTOR quality control, maintenance, and all other
work necessary to complete construction of the Project in accordance with the
Contract. CONTRACTOR shall perform all design and construction activities
efficiently and with the requisite expertise, skill and competence to satisfy the
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requirements of the Contract. CONTRACTOR at all times shall exercise control
over the means, methods, sequences and techniques of construction.
CONTRACTOR’s operations and construction methods shall comply with all
applicable federal, state and local regulations with regard to worker safety,
protection and health and protection of the environment and applicable permit
requirements.
CONTRACTOR shall design and construct the project in accordance with the
approved environmental document. Where new right of way is required to
construct the Project, the CONTRACTOR shall design and construct the Project
so as to minimize the additional rights of way needed while adhering to the design
criteria herein. Right of way services shall be the responsibility of the
CONTRACTOR and shall be done in accordance with Article VIII of this
Agreement. CONTRACTOR shall furnish the SCDOT a copy of any agreements
for the use of additional properties not acquired as right of way that are used in
conjunction with the construction of this Project. CONTRACTOR shall abide by
the provisions of all applicable environmental permits, any conditions of
individual right of way agreements, and all environmental commitments. The
CONTRACTOR shall sign the Contractor Certification Form and this agreement
will be made part of the contract.
It shall be the responsibility of CONTRACTOR to determine and comply with all
applicable federal, state, and local laws in connection with the services set forth in
this Contract. This obligation shall include, but not be limited to, procurement of
all permits and licenses not obtained by SCDOT provided, however, that with
respect to any permit or licenses that must be obtained in the name of SCDOT,
CONTRACTOR shall perform all functions within its power to obtain the permit,
including mitigation, and SCDOT will fully cooperate in this effort and perform
any functions that must be performed by SCDOT. CONTRACTOR shall be
responsible for payment of all charges, fees, and taxes, and for providing all
notices necessary and incident to the performance of the Project as of the
Effective Date of this Agreement. The Contract Price shall include fees related to
the above obligations and if any fees are waived by the regulatory or
governmental entity, then the amount of the fee waived shall be deducted from the
Contract Price.
Design Criteria
It shall be the responsibility of CONTRACTOR to design all aspects of the Project in
accordance with the contract documents. For the Project, CONTRACTOR shall
provide a completed set of construction plans signed and sealed by a licensed
professional engineer in South Carolina. CONTRACTOR shall be fully responsible
for the accuracy of the design and compliance with specifications, standards and
Project Criteria.
Design Review

Project ID P037127

Page 4 of 50

US 15 over Indian Field Swamp Bridge Replacement Project
Dorchester County

Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Draft
Design Review Submittal Schedule to SCDOT. The Design Review Submittal
Schedule shall include a Gantt chart of the submittal packages and will serve as
the basis for reviewing the design and construction plans. The Design Review
Submittal Schedule shall be updated and included with each submittal package.
CONTRACTOR, CONTRACTOR’S design consultant, subcontractors, suppliers
and SCDOT shall discuss the schedule and procedures for submitting design plans
at the Preconstruction Meeting. CONTRACTOR, CONTRACTOR’S design
consultant, subcontractors and suppliers shall not provide any design deliverables
until the Design Review Submittal Schedule is approved by SCDOT.
A Design QC Plan shall be submitted for review and approval prior to any design
or plan production. The plan shall clearly detail the processes and steps utilized
by the designer and contractor to consistently produce quality designs and plans.
The Design QC Plan shall be the first submittal listed in the Design Review
Submittal Schedule.
All submittal packages shall be uploaded electronically to ProjectWise and an
email shall be sent to SCDOT that verifies the contents of the upload. A complete
submittal package shall include all design deliverables specified in Exhibit 4z.
Prior to beginning any construction activities, permanent or temporary, the Traffic
Management Plan and Conceptual Work Zone Traffic Control plans for the entire
project shall be submitted by the CONTRACTOR and approved by SCDOT.
If approved by SCDOT, one Maintenance of Traffic submittal package, including
but not limited to, an NPDES permit application and related plans, may be
allowed to provide the opportunity to begin construction of non-permanent work
items, such as clearing and grubbing, shoulder strengthening, minor demolition
not adversely impacting traffic or operations, etc.
CONTRACTOR shall provide submittal packages as defined in Exhibit 4z. Prior
to commencement of permanent construction activities, SCDOT will have the
right, but not the obligation, to review and comment upon all submittal packages.
SCDOT reserves the right to provide comments on the design or plans at any time
when an issue is identified that is not compliant with the Project Design Criteria,
the RFP or is an error or omission.
All documents of a submittal package must be uploaded to ProjectWise by
11:59PM for the review period to begin the next business day. No more than one
new submittal package shall be uploaded to ProjectWise within a five business
day period. SCDOT reserves the right to utilize Bluebeam Studio to facilitate
design reviews between SCDOT and the CONTRACTOR. The initial review
period for each submittal package shall be 7 business days. SCDOT review
comments will be sent to the CONTRACTOR, who shall respond within five
business days and prior to subsequent phase submittals. SCDOT will then status
CONTRACTOR’S responses and will provide additional comments, if warranted,
within five business days. If any open comments remain after the initial 15 day
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review and subsequent 3 day review and comment periods, there will be no time
constraint for the CONTRACTOR to respond. For all subsequent rounds of
CONTRACTOR responses, SCDOT will status CONTRACTOR’S responses and
will provide additional comments, if warranted, within 3 business days. Review
comments for Preliminary, ROW, and Final phases of each segment or structure
shall be closed before the associated RFC plans are authorized to be submitted
and prior to commencement of construction, demolition or disposal activities.
CONTRACTOR shall revise design deliverables and upload to ProjectWise for
verification to allow SCDOT to close review comments. Verification design
deliverables are not required for preliminary phase submittal packages.
Verification design deliverables are required to close SCDOT comments in order
to approve ROW and authorize RFC phase submittal packages. CONTRACTOR
shall clearly identify and describe any changes made to a verification design
deliverable that are unrelated to SCDOT review comments. A complete
verification package shall include revised contents for all design deliverables with
open SCDOT review comments and be submitted along with CONTRACTOR
responses. After comments are closed and before RFC submittal packages are
uploaded to ProjectWise, any changes made to design deliverables may, at the
sole discretion of SCDOT, require a new submittal package be provided and
require adjustment to the CONTRACTOR’s Design Review Submittal Schedule.
The review and comment process is fully discretionary; however, no review or
comment nor any failure to review or comment shall operate to absolve
CONTRACTOR of its responsibility to design and build the Project in accordance
with the contract or to shift responsibility to SCDOT.
SCDOT reserves the right to reject any submittal package that is deficient or
incomplete. SCDOT will provide a written notice, including cause for rejection,
for any submittal package that does not demonstrate the work can be completed in
accordance with the Contract. Rejected submittal packages must be revised to
comply with the Contract. Revised submittal packages will be considered a new
submittal package and reviewed as described above. Rejected submittal packages
shall not in any way serve to extend the Construction Time.
Maintenance of Traffic
The SCDOT work zone mobility requirements found within the documents known as
Rule on Work Zone Safety and Mobility: The Policy for South Carolina Department
of Transportation and Rule on Work Zone Safety and Mobility: Implementation,
Maintenance, and Safety Guidelines shall apply to this project. These requirements
apply to the CONTRACTOR, all subcontractors, all SCDOT staff and designated
representatives acting on behalf of the SCDOT performing duties with responsibilities
relative to a work zone, including but not limited to planning, project development,
design, construction, and maintenance.
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The CONTRACTOR shall design, develop, implement and maintain a set of
coordinated strategies to manage the work zone impacts of the project designated as
the Transportation Management Plan. These strategies will include a Temporary
Traffic Control plan, a Transportation Operations component, and a Public
Information component. The Policy and the anticipated work zone impacts of the
project shall determine the level of detail, content, and scope of the TMP. The
primary component, the Temporary Traffic Control plan shall address traffic control
and safety throughout and adjacent to the project site. A secondary component, the
Transportation Operations plan, will address management of traffic operations in the
project site and all adjacent areas impacted by the project. The final component, the
Public Information plan, addresses communications with the public and entities
impacted by the project. The CONTRACTOR’s Transportation Management Plan
and its components shall comply with the requirements of this Agreement and
subsequent Exhibits, Part 6 of the Manual on Uniform Traffic Control Devices
(MUTCD) latest edition, and SCDOT policies, standard specifications and all
addendums to the standard specifications, the typical traffic control standard drawings
for road construction, and procedures.
Ownership of Documents
Drawings, specifications, test data, inspection reports, QC documents, daily diaries
and any other documents, including those in electronic form, prepared by
CONTRACTOR or CONTRACTOR’s consultants are “Project Documents”.
CONTRACTOR and CONTRACTOR’s consultants shall be the owner of the Project
Documents. Upon the Effective Date of this Agreement, CONTRACTOR grants
SCDOT a nonexclusive license to reproduce the Project Documents for the purposes
of, but not limited to, promoting, using, maintaining, upgrading, or adding to the
Project. Upon completion of the Project or upon default by CONTRACTOR,
CONTRACTOR shall provide copies of all Project Documents to SCDOT in the
format designated by SCDOT.
Construction Criteria
CONTRACTOR shall construct the Project in accordance with all applicable Federal,
State, and local statutes and regulations. All construction shall be performed in
accordance with the following criteria, which are incorporated herein by reference
and made a part hereof. The construction criteria are intended to be complementary
and to describe and provide for a complete work. Where the following construction
criteria conflict, the order of precedence shall be as listed below:
Approved Alternative Technical Concepts (ATCs) in CONTRACTOR’s
Response to RFP
EXHIBIT 4 – Project Design Criteria
EXHIBIT 5 – Special Provisions
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Final Construction Plans provided by SCDOT
SCDOT Standard Drawings, effective as of the most recent Standard Highway
Letting prior to the release of the Final RFP (see Design Build Website https://www.scdot.org/business/design-build.aspx)
SCDOT Supplemental Specifications and Supplemental Technical Specifications,
effective as of the release of the Final RFP (see Design Build Website https://www.scdot.org/business/design-build.aspx)
SCDOT Standard Specifications for Highway Construction, effective as of the
release
of
the
Final
RFP
(see
Design
Build
Website
https://www.scdot.org/business/design-build.aspx)
SCDOT Construction Manual, effective as of the release of the Final RFP
SCDOT Approval Sheets, Material Acceptance Policies and New Products
Evaluation Summary (available on SCDOT internet website)
Project Management
CONTRACTOR shall be responsible for ensuring that the Project is constructed
in conformance with the Contract, all referenced documents and specifications,
and applicable laws and regulations.
CONTRACTOR shall provide project management services sufficient to
supervise the activities of his own personnel and subcontractors.
CONTRACTOR shall provide a sufficient number of persons on site, to the
satisfaction of SCDOT, to provide for the construction management of the
Project.
SCDOT will provide representatives assigned to the Project to monitor the
construction and provide necessary coordination between SCDOT and
CONTRACTOR. All costs for salary and equipment to maintain SCDOT
employees will be provided by SCDOT at no expense to CONTRACTOR.
SCDOT and FHWA, if applicable, representatives will have full and complete
access to the Project, the work in progress, the “Daily Diaries”, and to other
technical documents and project records associated with design, construction,
demolition, material disposal, materials, quality control, materials installation, and
testing. SCDOT representatives will receive reasonable notice of and have the
opportunity to participate in any meetings that may be held concerning the Project
or the relationship between CONTRACTOR and their consultants and
subcontractors when such meetings are associated with technical matters,
progress, or quality of the Project. As used in this paragraph, “notice” shall
require actual written notice to SCDOT’s Agent.
Control of the Work
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CONTRACTOR shall determine the appropriate means, methods and scheduling
necessary to complete the work timely and in accordance with all construction
requirements. SCDOT and FHWA, if applicable, will have the right to review
and inspect the work at any time.
If, at any time, SCDOT observes or has actual notice of any fault or defect in
CONTRACTOR’s performance of this Agreement, SCDOT will give
CONTRACTOR prompt written notice reasonably detailing the nature of the fault
or defect. SCDOT is not required to discover or to accept defective or faulty
work. SCDOT’s right to have defective or faulty work promptly corrected shall
not be waived by any action of SCDOT.
SCDOT will have the authority to suspend the work, wholly or in part, for such
periods, as SCDOT may deem necessary, due to CONTRACTOR’s failure to
meet the requirements of the Contract in the performance of the work.
No inspection, acceptance, payment, partial waiver, or any other action on the part
of SCDOT will operate as a waiver of any portion of this Agreement or of any
power reserved herein or any right to damages or other relief, including any
warranty rights, except insofar as expressly waived by SCDOT in writing.
SCDOT will not be precluded or estopped by anything contained herein from
recovering from CONTRACTOR any overpayment as may be made to
CONTRACTOR.
Contract Deliverables
CONTRACTOR shall submit deliverables including, but not limited to, the following
as set forth in the CONTRACT. All deliverables shall contain proper references to
both the Contract ID number and the appropriate Project ID number for that specific
location. Deliverables noted below with an asterisk shall be included in the Design
Review Submittal Schedule and follow Design Review procedures as outlined in
Article II, Section D of the Agreement.
Contract Deliverable Matrix
All deliverables as specified in EXHIBIT 4z*
CPM Schedule, as specified in Article IV
Design Review Submittal Schedule including Gantt Chart of Submittals*
Schedule of Values, as specified in EXHIBIT 2
Design QC Plan*
Construction QC Plan
Clearing and Grubbing Plan
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CONTRACTOR’s Erosion Control Plan
SCDHEC Notice of Intent (NOI) for Stormwater Discharges Covered Under SC
NPDES Construction General Permit SCR160000) & Storm Water Pollutant
Prevention Plan and signed Contractor Certification Form (SCDHEC 0437)
Wetland and Stream Mitigation
Crane Operator Documents
Community and Public Relations Plan, as specified in Article X and EXHIBIT 5
EEO, DBE, and OJT Requirements, as specified in Article XVIII & EXHIBIT 5
Right-of-Way documents, as specified in Article VIII
Escrow Proposal Documents
CONTRACTOR’s Materials Certification
Railroad Coordination Documents & Insurance Certificates per EXHIBIT 6
HAZMAT surveys for structures not already surveyed, SCDHEC Notice of
Demolition for RCE Signature
Utility Coordination Reports, including Utility Agreements, and Supporting
Documentation
Right of Way Plats and Monuments (per Preconstruction Advisory Memorandum
#8)
Shop Plans and Working Drawings
As-Built Plans
CONTRACT PRICE/CONTRACT PAYMENTS
Contract Price
The “Contract Price” shall be $
. In consideration for the Contract
Price, CONTRACTOR shall perform all of its responsibilities under the Contract.
The Contract Price shall include all work identified in the Agreement and subsequent
Exhibits and as identified in the Cost Proposal Bid Form – EXHIBIT 1.
Contract Price Adjustments
Allowable adjustments

Project ID P037127

Page 10 of 50

US 15 over Indian Field Swamp Bridge Replacement Project
Dorchester County

The Contract Price may be adjusted to reflect the direct costs, plus an additional
amount not to exceed 10% of the direct costs for the combined total of reasonable
overhead* and profit, associated with any of the following:
a. Amount added or deducted as the result of a “Change” or “Construction
Change Directive”.
b. Differing site condition as defined in Article XIII.
c. Intentional or bad faith acts or omissions by SCDOT that unreasonably
interfere with CONTRACTOR’s performance and cause delay of work on the
critical path of the Project.
d. Changes in legal requirements or regulations that are effective subsequent to
the date of submission of CONTRACTOR’s response to the RFP.
e. Discovery of hazardous materials not previously identified in Exhibit 4
Project Design Criteria and Attachment B as set forth in Article XI
f. Discovery of archeological or paleontological sites not previously identified
as noted in Article X.
g. Premium right-of-way costs and second appraisals as set forth in Article VIII.
Only the actual premium right-of-way and actual second appraisal cost will be
reimbursed. No additional amount for overhead, profit, bonds and insurance
will be considered for this item.
*Overhead: The operating expense of a business exclusive of direct cost labor and
material.
Other than as provided above, the Contract Price shall not be increased for
Contract Time extensions or delay damages. Contract Price adjustments shall be
documented by Supplemental Agreement signed by both parties and shall be
reflected immediately in the Schedule of Values. No claim by the
CONTRACTOR for an adjustment hereunder shall be allowed if notice is not
given prior to final payment under this Agreement.
Changes
a. A “Change” shall be any deviation or variation from the Project Scope or the
Project Criteria. No Change shall be implemented without the express written
approval of SCDOT. A “Change” may be an “Additive Change” or a
“Deductive Change”.
b. SCDOT or the CONTRACTOR may initiate a change request in writing via
the “Contract Change Request” process in Exhibit 5. If SCDOT approves the
change, CONTRACTOR shall perform the services as changed.
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Construction Change Directive
A Construction Change Directive is a written order from SCDOT directing a
change prior to agreement with CONTRACTOR on adjustment, if any, to the
Contract Price or Contract Time. If a price for the work cannot be agreed upon,
CONTRACTOR shall perform the work under Force Account Procedures as
outlined in Section 109.5 of SCDOT’s Standard Specifications.
Direct Costs
For the purpose of a Contract Price Adjustment, “Direct Costs” shall be defined
as:
a. Costs of labor, including social security, old age and unemployment
insurance, fringe benefits required by agreement or custom, and workers’
compensation insurance;
b. Costs of materials, supplies, and equipment, including cost of transportation,
whether incorporated or consumed;
c. Actual costs of machinery and equipment owned by CONTRACTOR or any
affiliated or related entity exclusive of hand tools;
d. Actual costs paid for rental of machinery and equipment exclusive of hand
tools;
e. Costs of premiums for all bonds and insurance, permit fees, and sales, use or
similar taxes;
f. Additional costs of supervision and field office personnel directly attributable
to the change or event; and
g. Costs incurred or fees paid for design work related to the change or event.
Contract Payments
Schedule of Values
Prior to execution of this Agreement, CONTRACTOR shall provide a Schedule
of Values acceptable to SCDOT and work may not start until the Schedule of
Values is approved by SCDOT. The Schedule of Values will serve as the basis
for cost loading of the CPM Schedule. The CPM schedule shall include sufficient
information to provide for monetary and quantitative tracking of the work by
SCDOT. Updates to the cost-loaded CPM schedule will serve as the basis for
progress payments requested by and made to CONTRACTOR. If the Contract
Price is adjusted, CONTRACTOR shall revise its Schedule of Values and the
CPM Schedule to reflect the adjustment in the Contract Price. The revised
Schedule of Values must be approved by SCDOT prior to the time for the
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subsequent request for a progress payment otherwise no progress payments will
be made. The Schedule of Values shall be incorporated herein as EXHIBIT 2.
The Schedule of Values should include Lump Sum items that will serve as
measurement and payment for any item referred to in this Contract as a “contract
unit bid price” item.
Mobilization
Mobilization shall not exceed 5% of the Total Contract Cost as shown in the
Schedule of Values. Mobilization will be paid in two equal installments. The first
will be paid in the progress payment immediately following Notice to Proceed,
and the second will be paid at the start of construction.
Periodic Progress Payment Applications
No application for payment of the Contract Price shall be submitted until SCDOT
gives a notice to proceed. Applications for payment of the Contract Price may be
submitted once a month. Each application for payment of the Contract Price shall
set forth, in accordance with the Schedule of Values and the cost-loaded CPM
schedule, the percentage of all items comprising the work completed since
CONTRACTOR’s immediately prior request for payment. The application for
payment of the Contract Price may also request payment for equipment and
materials not yet incorporated into the Project, provided that (i) SCDOT is
satisfied that the equipment and materials are suitably stored at either the Project
or another acceptable location, (ii) the equipment and materials are protected by
suitable insurance and (iii) upon payment, SCDOT will receive title to the
equipment and materials free and clear of all liens and encumbrances.
Periodic Progress Payments
SCDOT will review each application for payment and respond within seven
calendar days. SCDOT will generate an “Estimate Summary to Contractor” and
“Contractor Concurrence Form” for CONTRACTOR review. The “Contractor
Concurrence Form”, with the attached “Estimate Summary to Contractor”, shall
be the undisputed application for payment. SCDOT will make each payment
within 21 calendar days of the receipt of the corresponding undisputed application
for payment. In the event of a dispute over the quality of work or percentage of
the Project completed, SCDOT’s decision is controlling and final. Payment by
SCDOT will not preclude or estop SCDOT from correcting any measurement,
estimate, or certificate regarding the percentage completion of the Project, and
future payments may be adjusted accordingly.
Prompt Payment of Subcontractors
CONTRACTOR shall comply with the requirements of the SCDOT Prompt
Payment Clause Supplemental Specification.
Withholding of Payment
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SCDOT may withhold all or part of any payment under the Contract for any of
the reasons listed below. Any funds withheld will be released upon
CONTRACTOR satisfactorily remedying the defect, fault, or failure and will be
included in the next regularly schedule pay estimate. Payment will be subject to
retainage if applicable.
a. Defective work not remedied. Any such withholding, however, shall not
exceed two times the reasonable cost of remedying the defective work.
Defective work shall be defined as work or material not conforming to the
requirements of the Contract.
b. Reasonable evidence that the Work will not be Substantially Complete within
the Construction Time as adjusted and that the unpaid balance of the Contract
Price will not be adequate to cover Liquidated Damages for the actual
unexcused delay;
c. Failure to comply with the prompt payment provision of this Contract;
d. Any fines or other charges to SCDOT due to CONTRACTOR’s failure to
comply with permit requirements or other regulations;
e. Notice of cancellation of insurance;
f. Failure to submit updated and approved CPM or Schedule of Values;
g. Violation of QC plan requirements;
h. Failure to follow specifications or procedures required by the Contract;
i. Failure to comply with DBE, On-The-Job training, or Pre-Employment
Training provisions;
j. Failure to provide adequate work zone traffic control;
k. Failure to provide adequate sediment and erosion control; or,
l. Violation of any contract provisions.
Retainage
Provided the Project is proceeding satisfactorily, SCDOT will not withhold retainage.
However, if at any time SCDOT determines that CONTRACTOR fails to meet
contract terms or the Project is not proceeding satisfactorily, SCDOT may retain up to
10% of the Contract Price as retainage.
CONTRACT TIME
Project Schedule
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Time for Completion of Project: Time is of the essence. All travel lanes on the
new bridge shall be opened to traffic prior to June 16, 2020, excluding allowable
lane closures as defined in Exhibit 4d Part 2.
Route closure shall not exceed a maximum of 75 days.
The Project shall be Substantially Complete by July 15, 2020. CONTRACTOR
shall execute the Agreement within 10 days of notification of award. The Notice
to Proceed shall be no later than 2 days from the effective date of the Agreement.
Final Completion shall be reached as defined in paragraph 5 below.
Clearing and grubbing needed to support relocation of Dominion Energy’s
overhead distribution and transmission line shall be completed within 14 days of
Notice to Proceed.
Contract Time shall be the number of calendar days from effective date of
agreement to Final Completion.
Construction Time is defined as calendar days from Notice to Proceed to
Substantial Work Completion on the Project.
Substantial Completion: When CONTRACTOR believes that it has reached
Substantial Completion, it shall notify SCDOT in writing.
Substantial
Completion is the point in the Project when the work has been constructed to the
typical section in the plans over the entire length of the Project, including tie ins
to adjacent projects or existing roads, all travel lanes are open to the public, all
safety features are installed and are being properly maintained, no lanes will have
to be closed to complete any remaining work, and all work is completed except
for “Project Close-out Activities”. “Project Close-out Activities” are defined as
punch list items, site clean-up, demobilization, and final Project documentation,
including but not limited to as-built plans.
Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a
schedule for the Project using the Critical Path Method of scheduling (hereinafter
called “CPM Schedule”). Prepare a Level II CPM Schedule in accordance with
this agreement and the SCDOT Supplemental Specifications with the following
exceptions:
a. Submit to the SCDOT the initial baseline CPM schedule within 30 days from
the Effective Date of this Agreement. No contract payment will be made to
Contractor and no construction work may begin until a CPM baseline
schedule is received and accepted by SCDOT. Update the baseline CPM
schedule for monetary and quantitative tracking purposes as RFC plans are
developed.
b. Cost-load the CPM schedule using the expenses identified in the schedule of
values. Use the schedule of values to establish Expense Categories and assign
to the correct activities.
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c. Include submittal activities. Allow duration for these activities to include
SCDOT review periods.
d. Reuse of deleted activity ID’s from schedule update to schedule update is not
allowed.
e. Failure to include any element of work or any activity including but not
limited to utility relocation, right of way acquisition, and permitting will not
relieve the CONTRACTOR from completing all work within the Construction
Time at no additional time or cost to the SCDOT, notwithstanding the
acceptance of the schedule by SCDOT.
f. Develop project specific calendars reflecting all seasonal restrictions included
in this Agreement and non-work days. Address durations for weather within
activity duration, not within the calendar.
g. Use only a Work Breakdown Structure (WBS) to organize schedule activities.
At a minimum, breakout the design and construction phases. These two
breakouts should have the same parent within the structure.
h. Submit monthly updates no later than 15 days following the most recent
estimate period end date, whether or not an estimate was generated. Set the
data date the same as the most recent estimate period end date.
i. If SCDOT determines any schedule submission is deficient, it will be returned
to the CONTRACTOR. A corrected schedule shall be provided within 7
calendar days from the SCDOT’s transmittal date.
j. The CONTRACTOR may plan for early completion; however, the schedule
shall never reflect a completion date earlier than the original Substantial
Completion date. SCDOT will not be liable in any way for CONTRACTOR’s
failure to complete the Project prior to the original Substantial Completion
date. Any additional costs, including extended overhead incurred between
CONTRACTOR’s scheduled early completion date and the original
Substantial Completion date, shall be the responsibility of the
CONTRACTOR.
k. Include in each narrative a detailed listing of crews utilized on activities and
their responsibilities. In lieu of this, the Contractor may request to submit a
Resource Loaded CPM schedule.
Progress Review Meetings:
a. Review Meetings shall be held between CONTRACTOR and SCDOT at least
every 2 weeks.
Periodic construction meetings shall be held by
CONTRACTOR with its consultants and subcontractors to coordinate the
work, update the schedule, provide information and resolve potential conflicts.
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b. SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at
which all principal parties are expected to attend. These meetings will be held
the week before the application for payment is due so that job progress will
coincide with the payment application. At this meeting, CONTRACTOR shall
provide the most recent schedule with notations showing actual start dates,
actual finish dates, and activity progress. If the schedule provided indicates an
actual or potential delay to the completion of the Contract, CONTRACTOR
shall provide a narrative identifying the problems, causes, the activities
affected and describing the means and methods available to complete the
Project by the Contract Time.
Final Completion: Final Completion shall be achieved within 60 calendar days of
Substantial Completion as defined in this Agreement. When CONTRACTOR
believes that all elements of its work on the Project, including all of the
requirements of the Contract, have been completed, it shall notify SCDOT in
writing. Within 30 days thereafter, SCDOT will acknowledge project completion
or will advise CONTRACTOR in writing of any aspect of the Contract or the
Project Scope that is incomplete or unsatisfactory. CONTRACTOR shall
complete all corrective action within thirty (30) days after written notification of
incomplete or unsatisfactory items. CONTRACTOR will notify SCDOT in
writing upon completion of necessary corrective action. SCDOT will verify
satisfactory completion of the corrective action in writing to CONTRACTOR.
Upon verification, the Project shall be deemed to have achieved Final
Completion.
Inspection/Acceptance; No Waiver: No inspection, acceptance, payment, partial
waiver, or any other action on the part of SCDOT will operate as a waiver of any
portion of this Agreement or of any power reserved herein or any right to
damages or other relief, including any warranty rights, except insofar as expressly
waived by SCDOT in writing. SCDOT will not be precluded or estopped by
anything contained herein from recovering from CONTRACTOR any
overpayment as may be made to CONTRACTOR.
Time Extensions
Time may be extended if there is a delay to the critical path of the Project caused by
an event listed below. All requests for time extensions shall be made in writing to
SCDOT within 20 days of the event causing the delay. All time extensions must be
approved in writing by SCDOT. Time extensions for weather shall not be allowed,
except as provided under Force Majeure. Time extensions may be allowed for the
following events that affect the critical path:
Force Majeure as that term is defined in this Agreement in Article XIV;
Changes or construction change directives;
Differing site conditions as defined under Article XIII;
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Injunctions, lawsuits, or other efforts by individuals or groups that hinder, delay,
or halt the progress of the Project, provided that such efforts are not premised on
alleged wrongs or violations by CONTRACTOR or its subcontractors;
Interference with or delay of work on the critical path of the Project by SCDOT;
however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s
actions are necessitated by CONTRACTOR’s actions, omissions, failure to
perform quality work, or failure to comply with contract requirements;
Changes in the legal requirements or regulations which are effective subsequent
to the date of this Agreement;
Discovery of hazardous materials not previously identified as set forth in Article
XI;
Discovery of archeological or paleontological remains not previously identified as
set forth in Article X; or
Adverse utility relocation impacts meeting the requirements set forth in Article
VII.
Adverse Railroad coordination impacts as set forth in Article VII.
Adverse permit acquisition impacts as set forth in Article IX.
Owner’s Right to Stop Work
SCDOT will have the authority to suspend the work, wholly or in part, for such
periods, as SCDOT may deem necessary, due to CONTRACTOR’s failure to meet
the requirements of the Contract in the performance of the work. Such suspension of
the work shall not constitute grounds for claims for damages, time extensions, or
extra compensation.
Liquidated Damages
CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $10,000
for each day for which the route is not open to traffic past June 15, 2020, or past the
75-day maximum closure duration defined in Article IV.
CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $1,200 for
each day for which the project is not substantially complete, as defined in Article IV.
CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $1,200 for
each day that Final Completion, as defined in Article IV, is not achieved.
The parties acknowledge, recognize and agree that because of the unique nature of the
Project, it is difficult or impossible to determine with precision the amount of
damages that would or might be incurred by SCDOT as a result of the
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CONTRACTOR’s failure to complete the Project as specified in the
Contract. Therefore, any sums payable under this provision are in the nature of
liquidated damages, and not a penalty, and are fair and reasonable and such payment
represent a reasonable estimate of fair compensation for the losses that may
reasonably be anticipated from such failure. Liquidated damages are SCDOT’s sole
remedy for delayed completion; however, liquidated damages do not apply to
CONTRACTOR’s liability for other contractual breaches, duties, or obligations.
Incentive / Disincentive
SCDOT shall pay an INCENTIVE to the CONTRACTOR in accordance with
“Incentive / Disincentive” Special Provision as set forth in Exhibit 5.
CONSTRUCTION QUALITY ASSURANCE PROGRAM
CONTRACTOR’s Responsibilities
CONTRACTOR shall be responsible for the QUALITY CONTROL Portion of the
Program to include the items listed below. Work shall not commence until
CONTRACTOR has met these requirements.
Quality Control Plan: CONTRACTOR shall submit a Quality Control (QC) Plan
that outlines how CONTRACTOR shall assure that the materials and work are in
compliance with the contract documents. The initial plan shall be submitted to
SCDOT for review and approval at least five business days prior to the beginning
of any construction activity. The plan shall be updated as necessary prior to the
start of any specific construction operation. The plan shall include a list of
SCDOT certified personnel responsible for management and quality control of the
Project, and define the authority of each individual. The plan shall also include
how CONTRACTOR will monitor quality and deal with failing materials. The
QC Plan shall include the QC testing and sampling frequencies and shall indicate
the frequency at which the QC Manager will provide QC test results to SCDOT.
CONTRACTOR shall include a summary of quantities to SCDOT for the
purposes of meeting the minimum acceptance and independent assurance
sampling and testing requirements for the Project.
Personnel: CONTRACTOR shall provide a sufficient number of SCDOT
certified personnel to adequately control the work of the Project. Any personnel
required to obtain samples or conduct material testing shall be SCDOT certified.
CONTRACTOR shall provide SCDOT with copies of each individual’s
certifications for review and approval by SCDOT. Approved CONTRACTOR
QC personnel shall be on the job at all times that permanent work items and
materials are being incorporated into the project. CONTRACTOR’s QC
personnel shall not have any other project responsibilities.
CONTRACTOR Testing: Notwithstanding any required sampling and testing
stipulated in Article II.G, the CONTRACTOR should establish additional
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sampling and testing to ensure that all workmanship and materials are in
compliance with the contract requirements. Although not used for acceptance, QC
testing and inspection shall ensure that quality has been incorporated into all
elements of work prior to requesting acceptance testing and inspection. The QC
Program should be sufficient in scope to remedy repeated discoveries of noncompliant work by those performing acceptance inspection and testing. Repeated
observations of QC quality shortfalls shall be considered a breakdown of the QC
program and shall be cause for investigation and corrective action prior to
commencement of work areas affected. Corrective action may include the
addition of new QC procedures, revision to existing QC procedures, re-training of
QC personnel, removal and replacement of QC personnel, or other such actions
which will restore the effectiveness of the QC program. All QC testing shall be
performed in accordance with existing AASHTO, ASTM, or test methods used by
SCDOT. The cost of these activities will be borne by CONTRACTOR.
Testing Laboratories: Hot Mix Asphalt testing laboratories require SCDOT
certification. All other testing laboratories used on the Project must be AASHTO
certified and approved by SCDOT 30 days prior to beginning the portion of work
for which the laboratory will be performing the testing.
Mix Designs: Copies of all initial hot-mix asphalt mix designs and Portland
Cement Concrete mix designs, along with supporting data, shall be submitted to
SCDOT for review at least five business days prior to use. All hot-mix asphalt
mix designs will be prepared by personnel certified in Mix Design Methods.
Portland Cement Concrete mix designs will be prepared by a certified concrete
technician or a Professional Engineer. The Portland Cement Concrete mix
proportions given in the specifications are to be followed. CONTRACTOR shall
design the mix to obtain the strength and water/cement ratios given in the
specifications, and shall provide workability, air content, gradation and suitable
set times as set forth in the Standard Specifications. The SCDOT will be notified
of any revisions to CONTRACTOR’s mix design. Copies of such revisions will
be sent to SCDOT for review at least 10 business days prior to use.
Materials Certifications: CONTRACTOR’s QC Manager shall submit all
material certifications to SCDOT prior to the CONTRACTOR incorporating the
material into the project.
SCDOT Responsibilities
SCDOT will be responsible for the QUALITY ACCEPTANCE portion of the
program to include: conducting inspections, acceptance testing, independent
assurance testing and final project material certification.
Acceptance Testing: SCDOT personnel assigned to the Project, or qualified
personnel retained by SCDOT, will conduct sampling and testing, separate from
CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality
Acceptance Sampling and Testing Guide. This testing will be used by SCDOT to
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determine the acceptability of the materials. All sampling and testing will be in
accordance with existing AASHTO, ASTM, or SC test methods used by SCDOT.
The cost of these activities will be borne by SCDOT. CONTRACTOR’s QC
Manager is required to coordinate all activities closely with SCDOT to allow the
necessary acceptance testing to be conducted prior to proceeding to the next
operation. The disposition of failing materials must be approved by SCDOT.
Independent Assurance Testing: SCDOT will be responsible for conducting
Independent Assurance Testing. Personnel performing these tests will be SCDOT
employees or qualified persons retained by SCDOT. Persons performing these
tests will not be involved in Acceptance Testing. This testing will be used to
ensure that proper sampling and testing procedures are being followed, and that
testing equipment is functioning properly. This testing will consist of observing
sampling and testing by both SCDOT personnel performing Acceptance Testing
and CONTRACTOR personnel performing Quality Control Testing, as well as
taking split samples for the purposes of comparison testing. Independent
Assurance Testing will be at an approximate frequency of one-tenth of the
Acceptance Testing frequency. Independent Assurance test results will not be
used for acceptance. The cost of these activities will be borne by SCDOT.
Materials Certification: SCDOT will be responsible for preparing the Materials
Certification as required by the FHWA on federally funded projects.
CONTRACTOR’s Obligation
SCDOT’s testing in no way relieves CONTRACTOR of its obligation to comply with
the Contract requirements. All materials incorporated into the Project must meet or
exceed contract requirements and specifications. Further, any testing by SCDOT will
not relieve CONTRACTOR of any of its warranty obligations.
INSURANCE AND BONDING
Insurance
CONTRACTOR shall purchase and maintain insurance using a company or
companies that maintain an A.M. Best rating of not less than A-VII with coverage
forms acceptable to SCDOT. The insurance described below shall be maintained
uninterrupted for the duration of the Project, including warranty periods, and shall
protect CONTRACTOR from claims set forth below which may arise out of or
result from CONTRACTOR’s operations under the Contract, whether such
operations be performed by CONTRACTOR or by any subcontractor or by
anyone directly or indirectly employed by any of them or by anyone for whose
acts any of them may be liable:
a. Claims under workers’ or workmen’s compensation, disability benefit and
other similar employee benefit acts;
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b. Claims for damages because of bodily injury, occupational sickness or
disease, or death of CONTRACTOR’s employees;
c. Claims for damages because of bodily injury, sickness or disease, or death of
any person other than CONTRACTOR’s employees;
d. Claims for damages insured by usual personal injury liability coverage which
are sustained (1) by any person as a result of an offense directly or indirectly
related to the employment of such person by CONTRACTOR, or (2) by any
other person;
e. Claims for damages, other than to the work itself, because of injury to or
destruction of tangible property, including loss of use resulting therefrom;
f. Claims for damages because of bodily injury or death of any person or
property damage arising out of the ownership, maintenance or use of any
motor vehicle.
g. Claims involving contractual liability insurance applicable to the Contractor’s
obligations under the indemnity provisions of this contract.
h. Claims involving professional liability.
The minimum limits of liability for the following types of insurance are required,
except where greater limits are required by statute:
a. Workers’
Compensation,
Insurance/Employer’s Liability
State Statutory limits

b. Commercial General Liability

including:

Worker’s

Compensation

Employer’s Liability
$100,000 per accident
$500,000 per disease
$100,000 each employee
$1,000,000 per occurrence
$2,000,000 annual aggregate

Commercial General Liability insurance shall be written on ISO occurrence
form CG 00 01 (or substitute for providing equivalent coverage) and shall
cover liability arising from premises, operations, independent contractors,
products-completed operations, contractual liability and personal injury and
advertising injury. The policy shall contain the per project endorsement.
c. Business Automobile Liability

$1,000,000 per occurrence

This policy shall cover Any Auto, including Owned, Hired and Non-owned
Automobiles. Business auto coverage shall be written on ISO form CA 00 01,
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CA 00 05, CA 00 12, CA 00 20, or a substitute form providing equivalent
liability coverage.
d. Umbrella Liability Coverage

$10,000,000 per occurrence
$20,000,000 annual aggregate

The general aggregate limit shall apply separately to the Project.
e. Professional Liability Coverage:

$ 1,000,000 per claim
$ 2,000,000 annual aggregate

This policy shall cover all claims arising from the performance of professional
services on the Project (Professional Liability also known as Errors and
Omissions Insurance). Evidence of such insurance shall be provided to
SCDOT at the time of the execution of the Agreement. This policy is written
on a claims-made basis and CONTRACTOR warrants that any retroactive
date under the policy shall precede the effective date of this Contract; and that
either continuous coverage will be maintained or an extended discovery
period will be exercised for a period of eight (8) years beginning at the time
worked under this Contract is completed. CONTRACTOR shall obtain, or
require the Lead Designer to obtain, Professional Liability insurance for this
Project.
Certificates of Insurance acceptable to SCDOT will be provided to SCDOT prior
to execution of this Agreement. These certificates shall name SCDOT as an
additional insured under the Commercial General Liability (CGL) arising out of
both the on-going operations and completed operations of CONTRACTOR. Such
additional insured coverage shall be endorsed to Contractor’s CGL policy using
ISO Additional Insured Endorsement form CG 2010 (10/01) and CG 2037 (10/01)
or a substitute providing equivalent coverage, and included under the commercial
umbrella. CONTRACTOR shall maintain continual additional insured status for
SCDOT under the products-completed operations coverage for eight years after
Substantial Completion. CONTRACTOR shall also name SCDOT as additional
insured under Business Automobile and Umbrella policies and reference the
Project to which the certificate applies. The policies must contain a provision that
coverage afforded will not be canceled until at least 30 days prior written notice
has been given to SCDOT and that the policies cannot be cancelled for nonpayment of premiums until at least 10 days prior written notice has been provided
to SCDOT. Send Notice of Cancellations to Director of Construction Room 330,
PO Box 191, Columbia, SC 29202. Make certain that the policies are endorsed to
reflect this requirement.
Verification of additional insured status shall be
furnished to SCDOT by including a copy of the endorsements with the Certificate
of Insurance. This insurance, including insurance provided under the commercial
umbrella shall apply as primary and noncontributory insurance with respect to any
other insurance or self-insurance programs, including any deductibles, afforded
to, or maintained by, SCDOT. CONTRACTOR’S deductibles shall not exceed
$250,000 without written consent of the SCDOT and that the certificates show the
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deductible amounts. CONTRACTOR shall provide a notarized letter from a
Certified Public Accountant showing that they have the financial ability to cover
the amount of the deductible at the time of the execution of the agreement and for
every year thereafter until the insurance obligation ends.
Limits shown in this provision are minimum acceptable limits and in no way limit
available coverage to the additional insured. CONTRACTOR’s CGL and
commercial umbrella policies shall contain no provision providing that the limits
available to an additional insured are less than the limits available to the
CONTRACTOR. SCDOT shall be given all the same rights and insurance
coverage as CONTRACTOR.
There shall be no endorsements or modifications of the CGL limiting the scope of
coverage for liability arising from explosion, collapse, underground property
damage or work performed by contractors on behalf of SCDOT.
Hazardous Materials: If the CONTRACTOR is required to remove and haul any
hazardous waste from the Project, or if the Project involves such similar
environmental exposure, pollution liability coverage equivalent to that provided
under the ISO Pollution Liability – Broadened Coverage for Covered Autos
Endorsement (CA 99 48), shall be provided, and the Motor Carrier Act
Endorsement (MCS 90) shall be attached. Limits of pollution liability shall be not
less than $250,000 per occurrence and {INSERT DOLLAR AMOUNT} annual
aggregate. Coverage shall apply on an “occurrence form” basis, shall cover at a
minimum bodily injury, property damage, defense costs and clean-up costs and be
extended to include non-owned disposal sites and transportation coverage. This
insurance shall remain in effect after acceptance by Owner for the time period
required to satisfy the statute of limitations in South Carolina. However, if
coverage is written on a “claims made form”, then the Contractor’s Pollution
Liability coverage shall include a retroactive date that precedes the
commencement of work under this Agreement. Such coverage shall apply as
primary and non-contributory insurance with respect to any other insurance or
self-insurance programs, including any deductibles, afforded to, or maintained by
SCDOT. Pollution Liability policy must include contractual liability coverage.
Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT,
other additional insured parties, and their respective agents, officers, directors and
employees for recovery of damages, or any other claims, to the extent these
damages are covered by the CGL, business auto, pollution liability, workers
compensation and employer’s liability or commercial umbrella maintained
pursuant to this section of the Agreement.
CONTRACTOR is not required to purchase Builder’s Risk Insurance; however,
CONTRACTOR must bear all risk normally covered by Builder’s Risk Insurance.
If CONTRACTOR purchases Builder’s Risk Insurance, it shall be at its own cost.
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After Final Completion of the work, CONTRACTOR shall maintain CGL,
professional liability, and commercial umbrella coverage to include liability
coverage for damage to insured’s completed work equivalent to that provided
under ISO CG 00 01 for eight years after substantial completion.
By execution of the contract, the CONTRACTOR accepts the responsibility to
provide the liability insurance policies and endorsements as specified herein.
Failure of SCDOT to identify a deficiency in the Certificate of Insurance
submitted by the CONTRACTOR's insurance agent as evidence of the specified
insurance or to request other evidence of full compliance with the liability
insurance specified shall not be construed as a waiver of the CONTRACTOR's
obligation to provide and maintain the required insurance for the duration of the
contract. The CONTRACTOR shall assess its own risks and if it deems
appropriate and/or prudent, maintain higher limits and/or broader coverages. The
CONTRACTOR is not relieved of any liability or other obligations assumed or
pursuant to the Contract by reason of its failure to obtain or maintain insurance in
sufficient amounts, duration, or types.
Bonding
CONTRACTOR shall at the time of the execution of this Agreement, provide
SCDOT the following bonds:
a. A Performance and Indemnity Bond from a surety or sureties satisfactory to
SCDOT. The amount of bond shall be equal to the Contract Price.
b. A Payment Bond from a surety or sureties satisfactory to SCDOT.
amount of bond shall be equal to the Contract Price.

The

These bonds shall be in accordance with the requirements of S.C. Code Ann. §575-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000). Bonds shall
be issued by a surety company licensed in the State of South Carolina with an “A”
minimum rating of performance as stated in the most current publication of “A.M.
Best Key Rating Guide, Property Liability” and signed by the surety's agency or
attorney-in-fact. Surety must be listed on the current U.S. Department of the
Treasury Financial Management Service list of approved bonding companies as
approved for an amount equal to or greater than the amount for which it obligates
itself in the Bond. If surety qualifies by virtue of its Best's listing, the amount of
the Bond may not exceed ten percent of policyholders' surplus as shown in the
latest A.M. Best's Key Rating Guide.
CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in the
amount of $500,000 to cover the warranty obligations of the contract.
UTILITIES AND RAILROAD COORDINATION
The DEPARTMENT has initiated utility relocation with the following known utility
conflicts:
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•
•
•

AT&T
Dominion Energy
Segra Communications

The CONTRACTOR shall allow access to the utility companies for the purposes of
relocations/de-energizing after clearing and grubbing operations are complete. The
CONTRACTOR shall allow a duration of four weeks for relocation of utilities. The
CONTRACTOR shall avoid conflicts with the relocated utility corridor as defined in
Exhibit 4h. In the event that the Dominion Energy facilities remain in place but are
de-energized during construction activities, the CONTRACTOR shall avoid impacts
to these facilities.
As part of the Project Scope, CONTRACTOR shall have the responsibility of
coordinating the Project construction and demolition activities with all utilities that
may be affected. CONTRACTOR shall be responsible for the cost of all utility
coordination unless defined otherwise herein. If applicable, all temporary relocation
costs as well as any other conflict avoidance measures shall be the responsibility of
the CONTRACTOR. For those utilities that have prior rights SCDOT will be
responsible for permanent relocation costs as defined by the Federal code. For those
utilities where the CONTRACTOR determines that the SCDOT has prior rights,
CONTRACTOR may exercise these rights and require the utility company to bear the
costs of relocation. If there is a dispute over prior rights, SCDOT shall be responsible
for resolving the dispute. SCDOT shall have final determination of the utility’s prior
rights.
For those utilities requiring relocation, CONTRACTOR shall conform with SCDOT’s
“A Policy for Accommodating Utilities on Highway Rights of Way”, the applicable
State laws, and the Code of Federal Regulations, Title 23, Chapter 1, Subchapter G,
part 645, subparts A and B. The CONTRACTOR is responsible for all costs
associated with relocating utilities owned by SCDOT.
The resolution of any conflicts between utility companies and the construction of the
Project shall be the responsibility of the CONTRACTOR. If said utility companies
interfere or fail to relocate conflicting utilities in a timely manner, SCDOT may, on
an individual basis, consider a time extension for utility company delays when
CONTRACTOR can demonstrate that appropriate coordination efforts have been
made to expedite the utility relocation, and that the delay has a direct impact on the
approved Critical Path. CONTRACTOR shall not be entitled to additional
compensation for interference or delays in utility relocations. CONTRACTOR shall
meet with the Department’s Utilities Office within 30 days of the Notice to Proceed
to gain a full understanding of what is required with each utility submittal.
CONTRACTOR shall design the Project to avoid conflicts with utilities where
possible, and minimize impacts where conflicts cannot be avoided. If there is a
dispute between the CONTRACTOR and SCDOT as to whether a utility relocation is
required, SCDOT shall have the final determination. Additional utility relocations
desired by the CONTRACTOR for but not limited to construction staging, access or
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convenience, shall be the sole responsibility of CONTRACTOR and all associated
costs shall be borne by the CONTRACTOR.
CONTRACTOR shall initiate early coordination with all utilities and provide the
utility companies with design plans for their use in developing Relocation Sketches as
soon as the plans have reached a level of completeness adequate to allow the
companies to fully understand the Project impacts. If a party other than the utility
company prepares Relocation Sketches, there shall be a concurrence box on the plans
where the utility company signs and accepts the Relocation Sketches as shown.
CONTRACTOR shall be responsible for collecting and submitting to SCDOT the
following from each utility company that is located within the project limits:
Relocation Sketches including letter of “no cost” where the company does not
have a prior right;
Utility Agreements including documentation of prior rights, cost estimate and
relocation plans where the company has a prior right; and/or
Letters of “no conflict” where the company’s facilities will not be impacted by
the Project. Include location sketches on SCDOT plans confirming and certifying
that facilities are not in conflict.
Encroachment Permits for all relocations regardless of prior rights.
CONTRACTOR shall assemble the information included in the Utility Agreements
and Relocation Sketches in a final and complete form and in such a manner that the
Department may approve the submittals with minimal review. CONTRACTOR shall
ensure that there are no conflicts with the proposed highway improvements, or
between each of the utility company’s relocation plans. CONTRACTOR may not
authorize the utility companies to begin their relocation work until authorized in
writing by SCDOT. Any early authorization by CONTRACTOR shall be at the
CONTRACTOR’s risk.
At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the
Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT
that all utilities have been identified and that those utilities with prior rights or other
claims related to relocation or coordination with the Project have been relocated or
their claims otherwise satisfied or will be satisfied by CONTRACTOR.
CONTRACTOR shall accurately show the final location of all utilities on the as-built
drawings for the Project. SCDOT reserves the right to request CADD files as needed.
If Railroad property is impacted by this project, the following provisions shall
apply:
Under the direction of and in coordination with SCDOT, the CONTRACTOR shall
be responsible for all coordination with the involved Railroad Companies, including
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but not limited to, sending plans, meetings, correspondence, phone calls,
writing/reviewing agreements, and etc. as may be necessary to secure the applicable
executed railroad agreements, needed for the construction of the project, between the
SCDOT and all involved Railroad Companies. All correspondence related to railroad
agreements or conditions shall include the railroad file number and railroad milepost
information. The CONTRACTOR shall be responsible for the cost of railroad
coordination as defined herein.
SCDOT will submit for approval, all required railroad agreements necessary for the
Preliminary Engineering and Construction of the project. Upon approval, the SCDOT
will submit the agreement to the Railroad Company for execution. The
CONTRACTOR shall be responsible for assisting SCDOT in the development of the
railroad agreement by providing requested information.
The CONTRACTOR shall be responsible for all costs to the Railroad Company or
Companies for services provided by the Railroad or the Railroad’s Agent, as detailed
in the executed Railroad Agreement between the SCDOT and the Railroad. This
includes all expenses such as railroad flagging operations. The CONTRACTOR shall
be responsible for all other costs associated with designing and constructing the
project as described in the executed Railroad Agreement between the SCDOT and the
Railroad Company. The CONTRACTOR shall include all costs associated with these
requirements in the final bid price. Once a contract is executed, SCDOT shall
administer invoicing for costs to the Railroad Company or Companies. Monies will
be deducted from the CONTRACTOR’s progress payments after payments are made
to the Railroad Company.
All design and construction activities in, adjacent to, over or under the railroad shall
comply with all applicable Federal and State laws and standards, all terms identified
in the Special Provisions for Protection of Railway Interests, and all terms of the final
agreement executed with the Railroad Company.
The CONTRACTOR shall be required to meet the Railroad’s Insurance
Requirements as specified in the Special Provisions for Protection of Railway
Interests.
The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities
Office and Railroad Projects Office within 30 days after the Notice to Proceed. The
CONTRACTOR shall use the SCDOT approved agreement language and procedures,
that will be provided in this meeting.
CONTRACTOR shall provide project specific information to SCDOT for inclusion
into the agreements. The CONTRACTOR shall anticipate and include in the proposed
schedule a minimum 90-day approval time-frame for all railroad agreements. If said
Railroad Companies interfere or fail to provide information in a timely manner,
SCDOT may, on an individual basis, consider a time extension for Railroad Company
delays when CONTRACTOR can demonstrate that appropriate coordination efforts
have been made to expedite the railroad coordination, and that the delay has a direct
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impact on the approved Critical Path. CONTRACTOR shall not be entitled to
additional compensation for interference or delays related to railroad coordination.
CONTRACTOR shall anticipate the need for a separate right-of-entry agreement
between the CONTRACTOR and Railroad for surveys, borings, etc. The required PE
Agreement, between SCDOT and Railroad, must be executed before Railroad will
review or comment on any design questions or submittals from the CONTRACTOR.
The Construction Agreement, between SCDOT and Railroad, must be executed
before any construction activities can begin at the railroads.
CONTRACTOR is advised that all utility relocations required within railroad rightof-way will require separate agreements between the affected utility company and the
Railroad.
RIGHT OF WAY ACQUISITION
General
The DEPARTMENT has initiated right of way acquisition for the right of way limits
as defined in Attachment B. It is the intention of the DEPARTMENT to have, at a
minimum, right of entry for the right of way defined in Attachment B in advance of
SCDOT approved RFC plans.
Right of Way Services
CONTRACTOR, acting as an agent on behalf of the State of South Carolina, shall
provide right of way services for the Project unless otherwise directed herein.
SCDOT’s Right of Way office, through its assigned project manager and/or other
designee, will retain final authority for approving just compensation, relocation
benefits, administrative settlements, and legal settlements.
Right of way services shall include written appraisal, negotiation, acquisition, and
relocation assistance services. CONTRACTOR shall be responsible for all costs
related to these right of way services. CONTRACTOR will provide expert testimony
and SCDOT will provide legal services necessary for any cases that are to be resolved
by trial. Experts are defined as engineering and appraisal witnesses. SCDOT will
designate a hearing officer to hear any relocation assistance appeals. SCDOT agrees
to assist with any out of state relocation by persons displaced within the rights of way
by arranging with such other state(s) for verification of the relocation assistance
claim.
All offers of just compensation will be based on a written approved appraisal unless
prior approval is given to CONTRACTOR by SCDOT. If SCDOT decides to utilize
cost estimate offers, SCDOT will prepare the cost estimates and provide
CONTRACTOR with the approved right of way cost estimate. SCDOT may allow
offers to be made based on cost estimates on tracts estimated to be $20,000 or less
and determined by SCDOT to be non-complicated. In the event the cost estimate offer
is rejected by the property owner, a written appraisal shall be required.

Project ID P037127

Page 29 of 50

US 15 over Indian Field Swamp Bridge Replacement Project
Dorchester County

SCDOT will be responsible for reviewing and approving all appraisals and setting
just compensation. Appraisals will be reviewed and released within 15 business days
of receipt. If appraisal review cannot be completed within 15 business days because
of deficiencies within the appraisal, the Rights of Way Consultant will be notified
immediately of the appraisal status. SCDOT will provide appraisal reviews
complying with the technical review guidelines of SCDOT’s Right of Way Appraisal
Manual. The review appraiser will be an SCDOT staff appraiser or a review
appraiser from SCDOT’s approved reviewer list. SCDOT will be responsible for
review appraiser costs.
CONTRACTOR shall carry out the responsibilities as follows:
Acquire property in accordance with all Federal and State laws, guidelines, and
regulations, including but not limited to the Uniform Relocation and Real
Property Acquisition Act of 1970, as amended (the “Uniform Act”), the SCDOT
Acquisition Manual, the SCDOT Appraisal Manual, SCDOT Relocation Manual,
and the South Carolina Eminent Domain Procedure Act (“The Act”).
CONTRACTOR shall not be entitled to an increase in the Contract Price for
acquisition of borrow sources.
Submit procedures for handling right of way acquisitions and relocations to the
SCDOT for approval prior to commencing right of way activities. These
procedures are to show CONTRACTOR’S methods, including the appropriate
steps and workflow required for appraisal, acquisition, and relocation. These
procedures shall also include an appropriate time allowance for SCDOT’s right of
way project manager to approve just compensation, relocation benefits,
administrative settlements, and legal court settlements.
CONTRACTOR shall be granted the authority to negotiate administrative
settlements up to a set amount. This maximum administrative settlement amount
for this Project shall be set by SCDOT’s Right of Way office and provided in
writing to the CONTRACTOR upon review and approval of the right of way
procedures. SCDOT’s right of way project manager will issue decisions on
approval requests within three business days concerning just compensation,
relocation benefits, administrative settlements, and legal settlements. This
commitment is based on the procedures providing a reasonable and orderly
workflow and the work being provided to SCDOT’s right of way project manager
as completed.
Regardless of amount, CONTRACTOR shall send all
administrative settlements to SCDOT’s right of way project manager for final
concurrence and signature.
Utilize SCDOT’s right of way project tracking system and provide an electronic
status update a minimum of twice per month or upon request by SCDOT’s right
of way project manager.
As part of the right of way acquisition and relocation procedures, include a right
of way quality control plan to the SCDOT for review prior to commencing right
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of way activities. SCDOT standard forms and documents will be used to the
extent possible.
Provide a toll free telephone number for landowners and displaced persons to call
and an office near the Project which is located within the State of South Carolina
for the duration of the right of way acquisition and relocation services for this
Project.
Provide a current title certificate by a licensed South Carolina attorney for each
parcel within 90 days of the date of closing or the date of filing of the
Condemnation Notice.
Prior to preparing appraisals, CONTRACTOR shall determine the appraisal scope
for each tract in conjunction with SCDOT’s Chief Appraiser or designee.
Appraisals shall be prepared in accordance with SCDOT’s Right of Way
Appraisal Manual. Appraisals shall be prepared by appraisers from SCDOT’s
approved list of active fee appraisers.
Prepare and obtain execution of all documents conveying title. Prior to recording,
CONTRACTOR shall present these documents to SCDOT’s right of way project
manager. The SCDOT’s right of way project manager will review the documents
and provide comments within five business days. SCDOT review comments will
be sent to the CONTRACTOR, who shall respond within five business days.
SCDOT will review the CONTRACTOR’S revised documents and will provide
additional comments, if warranted, within five business days. After documents are
accepted by the right of way project manager, documents will be forwarded to
Director of Right of Way’s Office for final approval, which will be obtained
within 15 business days. Upon final approval, SCDOT will provide payment to
the property owner and provide a notification to CONTRACTOR within 30
business days. CONTRACTOR shall record documents conveying title to such
properties to SCDOT with the Office of the Register of Deeds, and deliver all
executed and recorded general warranty deeds to SCDOT. For all properties
acquired in conjunction with the Project, title will be acquired in fee simple
(except that SCDOT may, in its sole discretion and by written notification from
SCDOT’s right of way project manager, direct the acquisition of a right of way
easement or permission, in lieu of fee simple title) and shall be conveyed to “The
South Carolina Department of Transportation” by general warranty deed, free and
clear of all liens and encumbrances except permitted encumbrances.
Because these acquisitions are being made as agent on behalf of the State of South
Carolina, SCDOT shall make the ultimate determination in each case as to
whether settlement is appropriate or whether the filing of a condemnation action
is necessary, taking into consideration the recommendations of the
CONTRACTOR. When SCDOT authorizes the filing of a condemnation,
CONTRACTOR shall prepare a Notice of Condemnation in the name of SCDOT,
and submit it to SCDOT. The SCDOT’s right of way project manager will review
the documents and provide comments within five business days. SCDOT review
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comments will be sent to the CONTRACTOR, who shall respond within five
business days. SCDOT will review the CONTRACTOR’S revised documents and
will provide additional comments, if warranted, within five business days. After
documents are accepted by the right of way project manager, documents will be
forwarded to the Director of Right of Way’s Office for final approval, which will
be obtained within 15 business days. Upon final approval, SCDOT will provide
payment to the Clerk of Court and provide a notification to CONTRACTOR
within 30 business days. SCDOT will serve appropriate condemnation documents
and pleadings, and request priority status pursuant to S.C. Code Ann. Section 282-310(1976, as amended).
SCDOT shall prosecute condemnation proceedings to final judgment pursuant to
the requirements of the South Carolina Eminent Domain Procedures Act. The
procedure shall be by way of trial as provided by Section 28-2-240 of “The Act”.
SCDOT shall be responsible for obtaining legal representation and
CONTRACTOR will be responsible for providing expert witnesses, necessary for
condemnation actions, at its own expense. All settlements of condemnation cases
shall be at SCDOT’s sole discretion.
CONTRACTOR shall provide a right of way certification and SCDOT shall
approve and sign that certification prior to CONTRACTOR entering the property.
Only in exceptional circumstances will a certification be approved based on a
right of entry. Certification may be on a tract-by-tract basis.
If after right of entry Certifications have been submitted there remains
outstanding remaining tracts that have not been resolved, CONTRACTOR shall
exercise care in its operations when working in proximity to adjacent developed
properties, properties not yet acquired, and residences or businesses that are to be
relocated. CONTRACTOR shall submit a plan to the SCDOT’s right of way
project manager for approval to:
a. Establish a clear zone adjacent to properties occupied by persons to be
displaced in which construction equipment shall not be operated or parked,
b. Establish a clear zone for construction for properties occupied by persons to
be displaced to prevent undue impacts or hardships,
c. Establish a method of protecting equipment from vandalism or unauthorized
use,
d. Perform all burning in accordance with applicable laws and ordinances, with
specific attention to SCDHEC’s Bureau of Air Quality Control criteria which
require compliance with the South Carolina Air Pollution Control laws,
regulations, and standards as they concern the related work included in the
Contract.
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e. Provide reasonable and safe access to residences or businesses that are to be
displaced until such time as the property is vacant, and
f. Observe the property rights of landowners of adjacent and/or yet to be
acquired properties.
CONTRACTOR shall use reasonable care in determining whether there is reason
to believe that property to be acquired for rights of way may contain concealed or
hidden wastes or other materials or hazards requiring remedial action or
treatment. When there is reason to believe that such materials may be present,
CONTRACTOR shall take steps consistent with customary industry standards to
investigate. SCDOT shall be notified of the presence of such materials before an
offer is made to acquire the property.
During the acquisition process and for a period of three years after final payment
is made to CONTRACTOR for any phase of the work, all project documents and
records not previously delivered to SCDOT, including but not limited to design
and engineering costs, construction costs, costs of acquisition of rights of way,
and all documents and records necessary to determine compliance with the laws
relating to the acquisition of rights of way and the costs of relocation of utilities,
shall be maintained and made available to SCDOT for inspection or audit.
Acquisition of Right-of-Way
The CONTRACTOR is responsible for verification of all information necessary
for acquisition of the right of way.
Acquisition of any additional area (not right of way) desired by the
CONTRACTOR for, but not limited to, construction staging, access or borrow
pits, shall be the sole responsibility of CONTRACTOR, and any title or interest
shall be secured in the name of the CONTRACTOR. CONTRACTOR shall
provide SCDOT the location and documentation for these additional areas.
CONTRACTOR shall furnish SCDOT a copy of any agreements, whether for
purchase or lease, for the use of additional properties in conjunction with the
construction of the Project. CONTRACTOR shall abide by the provisions of all
applicable environmental permits, any conditions of individual right of way
agreements, and all environmental commitments.
Any necessary permit
modifications are the responsibility of the CONTRACTOR. CONTRACTOR is
responsible for all costs associated with these additional areas, including premium
right-of-way costs. If additional right-of-way is necessary beyond what has been
evaluated in the NEPA documentation, CONTRACTOR shall be responsible for
any re-evaluation of the approved Environmental Documents.
Right of way acquisition costs shall be defined as amounts paid for: (1) direct
payments for ownership or other property rights, and (2) direct payments for
eligible relocation expenses as provided for under the Uniform Act less premium
right of way acquisition costs.
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Premium right of way acquisition costs shall be the amount a jury award or a
settlement that exceeds “Just compensation.” “Just compensation” shall be
defined as the value SCDOT approves for a parcel after the following procedure:
CONTRACTOR shall submit its recommendation for just compensation based on
appraisals/appraisal reviews or cost estimates which support the recommendation.
If SCDOT’s right of way project manager approves CONTRACTOR’S
recommendations, that value becomes just compensation. If SCDOT’s right of
way project manager does not approve the recommendation, CONTRACTOR or
SCDOT shall obtain another appraisal using an appraiser from the SCDOT’s
approved list and submit this appraisal to SCDOT. SCDOT shall be responsible
for the cost of the second appraisal. SCDOT shall assign a value to the parcel
which shall be deemed just compensation supported by the appraisals for the
parcel.
SCDOT shall be responsible for right of way acquisition costs and premium right
of way costs except for those additional areas explained above.
Upon final completion of the project, if any right of way condemnation actions
are still pending, CONTRACTOR shall be responsible for adequate security to
cover its contractual obligation relating to right of way acquisition.
PERMITS
The DEPARTMENT will be responsible for the acquisition of the following permits:
1. USACE Section 404 Permit (SAC-2019-01374).
A permit application for the Project (Department of Army Permit No. SAC-201901374) was submitted by the DEPARTMENT on November 25, 2019. If the permit
application request is not approved, only approved in part, or the approval date
impacts the CONTRACTOR’s critical path, Contract Time and/or Contract Price
shall be adjusted to the extent the CONTRACTOR’s demonstrated cost and/or time
have been adversely impacted.
Any Permit Modifications required by the CONTRACTOR will be the responsibility
of the CONTRACTOR.
If Permit Modifications require further mitigation
requirements, these requirements will be the responsibility of the CONTRACTOR.
All permits necessary for completion of this project shall be procured by the
CONTRACTOR. The CONTRACTOR shall comply with all local, state, and federal
permitting requirements. Regarding any permit or license that must be obtained in
the name of SCDOT, the CONTRACTOR shall perform all functions within its
power to obtain the permit or license, and SCDOT shall fully cooperate in this effort
and perform any functions that must be performed by SCDOT. The CONTRACTOR
shall submit permit applications to SCDOT. SCDOT will submit the permit
application to the appropriate permitting agency indicating that CONTRACTOR is
acting as an agent for SCDOT. If said regulatory agencies fail to issue permits in a
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timely manner, SCDOT may, on an individual basis, consider a time extension for
permit approval delays when CONTRACTOR can demonstrate that the application
was submitted in a timely manner, all reasonable efforts have been made to expedite
the permit approval, and that the delay has a direct impact on the Critical Path.
CONTRACTOR shall not be entitled to additional compensation for delays in permit
approval.
ENVIRONMENTAL COMPLIANCE
Compliance with Environmental Commitments
CONTRACTOR shall comply with all Environmental commitments and requirements
including, but not limited to, the following:
Compliance with the provisions of all environmental permits applicable to the
Project. A copy of the environmental document is included in Attachment B.
Environmental Commitments are included in Exhibit 4.
Compliance with those stipulations and conditions under which SCDOT received
approval of the Environmental Document(s) and any modifications resulting from
a re-evaluation of the Document(s). If the CONTRACTOR elects to construct the
Project in a manner that is not consistent with the assumptions in the SCDOT
prepared environmental documents, the CONTRACTOR will be responsible for
revising the environmental documents and provide any additional studies that may
be required. All revisions will require SCDOT and FHWA, if applicable,
approval prior to any right of way acquisition or construction activity;
Compliance with applicable laws and regulations relating to potential or actual
hazardous materials that may be encountered in the course of carrying out this
Agreement;
Carrying out all necessary social, economic, and environmental studies required
by regulatory authorities in the course of construction;
Cost, preparation, revision, acquisition, compliance, and adherence to conditions
of any permits required by federal, state, or local laws or regulations; The
CONTRACTOR is responsible for any mitigation required by permits.
Compensatory mitigation may be available through an approved mitigation bank
or Permittee Responsible Mitigation (PRM) as define in EPA’s 2008 Mitigation
Rule; and
The resolution of any deviations from the contract documents, drawings or other
information included in the environmental permits that would violate the intent or
spirit of the permits. Any proposed changes within the permitted areas would
need to be coordinated with SCDOT’s Environmental Services Office.
Preconstruction / Partnering Conference(s)
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CONTRACTOR shall conduct one (or more, if appropriate) pre-construction /
partnering conference(s) prior to any construction activity to discuss environmental
and permitting issues, which conference shall include all subcontractors, and, to the
extent feasible, representatives from the U.S. Army Corps of Engineers, the S.C.
Department of Health and Environmental Control Water Quality Division, the
FHWA, CONTRACTOR, and SCDOT.
Protection of Archeological and Paleontological Remains and Materials
When archeological or paleontological remains are uncovered, CONTRACTOR
shall immediately halt operations in the area of the discovery and notify SCDOT.
Archeological remains consist of any materials made or altered by man which
remains from past historic or prehistoric times (i.e. older than 50 years) Examples
include old pottery fragments, metal, wood, arrowheads, stone implements or
tools, human burials, historic docks, structures or not recent (i.e. older than 100
years) vessel ruins. Paleontological remains consist of old animal remains,
original or fossilized, such as teeth, tusks, bone, or entire skeletons.
SCDOT will have the authority to suspend the work for the purpose of preserving,
documenting, and recovering the remains and materials of archeological and
paleontological importance for the State. CONTRACTOR shall carry out all
instructions of SCDOT for the protection of archeological or paleontological
remains, including steps to protect the site from vandalism and unauthorized
investigations, from accidental damage and from dangers such as heavy rainfall or
runoff.
CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the
extent CONTRACTOR’s cost and/or time of performance have been adversely
impacted by the presence of archeological or paleontological remains.
Community and Public Relations Plan
The CONTRACTOR shall provide to SCDOT for review and written approval a
Community Relations Plan as part of the Project in accordance with Exhibit 5. The
Community Relations Plan shall describe how the CONTRACTOR will actively
promote good relationships with local elected officials, the news media, and the
community at large. All costs associated with community relations will be included
in the Total Project Cost. SCDOT will expect the CONTRACTOR to maintain
positive communications with the local community (including public meetings as
necessary), the adjacent property owners, and local businesses. The Community
Relations Plan shall be submitted within 45 calendar days after NTP.
HAZARDOUS MATERIALS
A. The CONTRACTOR is referred, in addition to this Article, to Exhibit 4, Project
Design Criteria and Attachment B for information and requirements regarding
Hazardous Materials inspections and other environmental documentation regarding
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Hazardous Materials. The CONTRACTOR shall be responsible for handling,
storage, remediation, and disposal of any materials, wastes, substances and chemicals
deemed to be a solid waste or hazardous waste under applicable state or federal law,
(hereinafter "Hazardous Materials") encountered at the Site which were identified in
the Hazardous Materials inspections or other environmental documentation regarding
Hazardous Materials provided in Exhibit 4, Project Design Criteria and Attachment B
and the cost of these activities shall be included in the Contract Price.
B. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing
structures not previously inspected by SCDOT, the Contractor is required to perform
lead-based paint and asbestos inspections on the existing structures prior to
performing those activities. The cost of the lead-based paint and asbestos inspections
shall be included in the Contract Price. Removal of lead-based paint and asbestos and
lead-based paint and asbestos containing materials identified by inspections shall be
by a qualified independent firm retained by the Department or by negotiating a
construction change directive with the CONTRACTOR as outlined in the procedures
in Article XI.F.
C. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing
structures previously surveyed by SCDOT, but the asbestos inspection reports have
expired, the CONTRACTOR is required to perform new asbestos inspections on the
existing structures prior to performing those activities. The cost of the asbestos
inspections shall be included in the Contract Price. The cost of removal, handling,
storage, remediation, and disposal of asbestos containing materials identified in the
expired inspection reports shall be included in the Contract Price.
D. A copy of the lead-based paint and asbestos inspection reports and the notification of
demolition or renovation forms must be submitted to SCDHEC at least ten (10)
working days prior to demolition of an existing structure. Prior to submitting the
reports and forms to SCDHEC, the CONTRACTOR shall obtain the RCE’s signature.
The CONTRACTOR is responsible for obtaining all required permits to proceed with
the work.
E. The CONTRACTOR is responsible for all necessary containment, removal,
transportation, and disposal of the subsurface and surface Hazardous Materials
identified in inspections or other environmental documentation provided in
Attachment B in compliance with all applicable Federal (EPA, OSHA & DOT) and
State (SCDHEC & SCDOT) and local (County and Municipality) requirements for
Hazardous Materials and worker health and safety. The CONTRACTOR is
responsible for obtaining all required permits to proceed with the work.
F. Unexpected Hazardous Materials – Upon encountering any unexpected Hazardous
Materials, the CONTRACTOR shall follow the procedures as described below:
CONTRACTOR shall stop Work immediately in the affected area and duly notify
SCDOT and, if required by state or federal law, all government or quasigovernment entities with jurisdiction over the Project or site.
Project ID P037127

Page 37 of 50

US 15 over Indian Field Swamp Bridge Replacement Project
Dorchester County

Upon receiving notice of the presence of Hazardous Materials, SCDOT will take
necessary measures required to verify that the Hazardous Materials are
remediated or rendered harmless. Such necessary measures will include SCDOT
either (i) retaining qualified independent firm or (ii) negotiating a construction
change directive with CONTRACTOR.
CONTRACTOR shall resume Work at the affected area of the Project only after
written notice from SCDOT that the (i) Hazardous Materials have been removed
or rendered harmless and (ii) all necessary approvals have been obtained from all
government and quasi-government entities having jurisdiction over the Project.
CONTRACTOR’s Contract Price and/or Contract Time shall be adjusted to the
extent CONTRACTOR’s cost and/or time of performance has been adversely
impacted by the presence of Hazardous Materials.
If a construction change directive is negotiated, the CONTRACTOR shall comply
with Article XI.E.
G. For purposes of this Project, the Hazardous Material Generator shall be listed as
“SCDOT” of any and all Hazardous Materials and/or hazardous wastes associated
with work on the Project, with the exception that CONTRACTOR shall be the
generator for all Hazardous Materials it, its consultants, subconsultants,
subcontractors or suppliers, brings on to the Project or that is brought to the Project
by them and subsequently is caused to be released on the Project by the
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and
suppliers. The foregoing shall not preclude or limit any rights or remedies that
SCDOT may have against third parties and/or prior owners, lessees, licensees and
occupants of the Project’s right of way.
H. SCDOT is not responsible for Hazardous Materials actually brought to the Project by
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and suppliers
or anyone for whose acts they may be or are liable. SCDOT is not responsible for
negligent or willful acts by CONTRACTOR, CONTRACTOR’s design consultants,
subcontractors and suppliers or anyone for whose acts they may be or are liable
relating to Hazardous Materials found at the site. CONTRACTOR shall indemnify,
defend and hold harmless SCDOT and SCDOT's officers, directors, employees and
agents from and against all claims, losses, damages, liabilities and expenses,
including attorney's fees and expenses arising out of or resulting solely from those
Hazardous Materials actually brought to the Project or negligent or willful acts
relating to Hazardous Materials, or both by CONTRACTOR, CONTRACTOR's
design consultants, subcontractors and suppliers or anyone for whose acts they may
be or are liable.
DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES
CONTRACTOR shall be responsible for the demolition, removal and disposal of all
structures and their appurtenances within SCDOT Right of Way necessary for the
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completion of the Project, to include those portions which may extend outside the right of
way, but were purchased as a part of the acquisition process. Structures shall include the
bridges identified in the scope of work and all buildings acquired for the Project. All
necessary permitting shall comply with Articles II.B.4 and IX of the Contract. Handling
and disposal of Hazardous Materials shall be in accordance with Article XI of the
Contract. Before demolition of the structures, the CONTRACTOR shall complete and
submit a Notification of Demolition and Renovation form to the South Carolina
Department of Health and Environmental Control.
DIFFERING SITE CONDITIONS
“Differing Site Conditions” are defined as concealed or latent physical conditions at
the Site that (i) materially differ from the conditions reasonably assumed to exist
based on the information identified in the RFP, this Agreement and its Exhibits (Type
1); or (ii) are of an unusual nature, differing materially from the conditions ordinarily
encountered and generally recognized as inherent in the work (Type 2). For this
Project, Type 1 is the responsibility of the CONTRACTOR and no additional time or
cost will be allowed
Upon encountering a Type 2 Differing Site Condition, CONTRACTOR shall provide
prompt written notice to SCDOT of such condition, which notice shall not be later
than 20 days after such condition has been encountered. CONTRACTOR shall
provide such notice before the Type 2 Differing Site Condition has been substantially
disturbed or altered and before any work is performed.
Upon written notification, SCDOT will investigate the conditions and if it is
determined that the conditions differ materially and cause an increase or decrease in
the cost or time required for performance of the work, the Contract will be adjusted.
No contract adjustment that results in a benefit to CONTRACTOR will be allowed
unless CONTRACTOR has provided the required written notice.
CONTRACTOR is responsible for reviewing all available information, visiting the
Project site, and making any additional subsurface explorations or soil tests that the
CONTRACTOR may deem necessary.
FORCE MAJEURE
Delays or failures of performance shall not constitute breach of the Agreement if and to
the extent such delays or failures of performance are caused by severe and not reasonably
foreseeable occurrences beyond the control of SCDOT or CONTRACTOR, including,
but not limited to: Acts of God or the public enemy; expropriation or confiscation of
facilities; compliance with any order or request of any governmental authority other than
SCDOT or a party in privity with it; a change in law directly and substantially affecting
performance of the Project; Acts of War; rebellion or sabotage or damages resulting there
from; fires, floods, explosions, or extraordinary accidents; riots or strikes or other
concerted acts of workman, whether direct or indirect, or any similar causes, which are
not within the control of SCDOT or CONTRACTOR respectively, and which by the
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exercise of reasonable diligence, SCDOT or CONTRACTOR are unable to prevent.
Any expense attributable to such occurrence shall not entitle CONTRACTOR to an
adjustment in the Contract Price. Any critical path delay attributable to such an
occurrence shall be added to the Contract Time.
WARRANTY
CONTRACTOR warrants that it will perform all services in accordance with the
standards of care and diligence normally practiced by recognized engineering and
construction firms in performing services and obligations of a similar nature.
CONTRACTOR warrants that all materials and equipment furnished shall be of good
quality and new unless otherwise authorized by SCDOT and that the construction
shall conform to the Contract requirements. CONTRACTOR agrees to promptly
correct, at its own expense, defects or deficiencies in materials and workmanship that
appear prior to and during a period of three years after Final Completion of the
Project. This shall include all plant-produced materials (i.e. asphalt, concrete, etc.).
CONTRACTOR shall not be responsible for damages caused by SCDOT’s failure to
provide timely notification of potentially damaged or defective work of which
SCDOT had actual knowledge. CONTRACTOR shall properly perform, at the
written request of SCDOT made at any time within the warranty period after Final
Completion of the Project as defined in Article IV.A.5, all steps necessary to satisfy
the foregoing warranty and correct any element of the Project or the services that is
defective or does not reflect such standards of care and diligence. The cost of such
corrective services shall be CONTRACTOR’s responsibility.
CONTRACTOR further warrants the performance of all bridge components on all
structures for three years from Final Completion of the Project. If a component fails
to perform properly for any reason, including but not limited to normal wear and tear,
the CONTRACTOR shall replace the failed component at no cost to SCDOT.
The warranty periods begin at Final Completion of the Project. CONTRACTOR
shall immediately abate any warranty deficiency that poses an unsafe condition to the
public; otherwise deficiencies shall be corrected no later than 30 days from the
determination of corrective action. In the event CONTRACTOR, after notice, fails to
immediately abate the deficiency or fails to make correction within the prescribed 30
days, SCDOT may have the deficiency corrected. All costs associated with such
correction by SCDOT shall be the responsibility of the CONTRACTOR and his
Surety. With respect to any component that is repaired or replaced pursuant to this
warranty, the warranty period of that component shall be the longer of one year from
repair or replacement of the component or the remainder of the original warranty
period.
CONTRACTOR shall take all steps necessary to transfer to SCDOT any
manufacturer’s or other third-party’s warranties of any materials or other services
used in the construction of the Project.
These warrantied are in addition to all warranties implied by law.
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INDEMNITY
CONTRACTOR shall indemnify, defend and hold SCDOT harmless from any and all
claims, liabilities and causes of action for any fines or penalties imposed on SCDOT
by any state or federal agency because of violation by CONTRACTOR or any of its
subcontractors of any state or federal law or regulation.
CONTRACTOR shall indemnify, defend and hold SCDOT harmless from any and all
claims, liabilities and causes of action arising out of or resulting from, in whole or in
part, the performance of the Work, negligence or recklessness of CONTRACTOR or
its agents, consultants and/or subcontractors.
TERMINATION AND CANCELLATION
Termination for Default
CONTRACTOR shall be in default of the Contract if it:
a. Fails to supply a sufficient number of properly skilled workmen, tools,
materials and equipment to assure the prompt completion of the work;
b. Fails to perform work in accordance with contract requirements and/or refuses
to remove or replace rejected materials or unacceptable work;
c. Discontinues the prosecution of the work;
d. Fails to resume work that has been discontinued within a reasonable time after
notice to do so;
e. Becomes insolvent or is declared bankrupt or commits any act of bankruptcy
or insolvency;
f. Allows any final judgment to remain unsatisfied for a period of 15 days;
g. Makes an assignment for the benefit of creditors;
h. Fails to maintain the Project schedule;
i. Commits a substantial breach of the Contract;
j. Provides false or misleading information in the procurement process; or
k. For any other cause whatsoever, fails to carry on the work in an acceptable
manner.
If CONTRACTOR does not commence work to cure the default within 15 days
after receipt of written notice from SCDOT and thereafter diligently prosecute
work to completion within a reasonable time as determined by SCDOT, then
SCDOT will have full power and authority to terminate CONTRACTOR for
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default and shall provide written notification of the termination to
CONTRACTOR and Surety.
Upon termination for default, Surety will have the right to complete the contract
and shall be given 30 days, or longer in SCDOT’s discretion, in which to resume
the work. This procedure shall not in any way serve to extend the Contract Time.
All charges incident to negotiation with the Surety and arranging for work to be
resumed, including attorney’s fees, shall be charged against CONTRACTOR or
Surety as part of the cost of the work.
If Surety refuses to complete the work or fails to take over the work promptly as
provided by this Agreement, then SCDOT may appropriate or use any or all
materials and equipment on the job site as may be suitable and acceptable and
may enter into an agreement for the completion of the Contract. All costs and
charges incurred by SCDOT together with the cost of completing the work under
the Contract will be deducted from any monies due or which may become due
CONTRACTOR. If such expense exceeds the sum which would have been
payable under the Contract, CONTRACTOR and Surety shall be liable and shall
pay to SCDOT the amount of such excess.
Upon termination for default, all Project Documents, as defined in Article II.F,
shall be surrendered forthwith by CONTRACTOR to SCDOT. SCDOT will be
authorized to use the Project documents for the sole purpose of promoting,
completing, using, maintaining, upgrading or adding to the Project. This
authorization includes allowing design professionals to make changes,
corrections, or additions to the Project documents for these purposes.
If, after termination, it is determined that the Contractor was not in default, or that
the default was excusable, the rights and obligations of the parties shall be the
same as if the termination had been issued for the convenience of the State.
Termination for Convenience
SCDOT reserves the right to cancel the Work upon 10 days written notice to
CONTRACTOR. Should the Work be so canceled by SCDOT for convenience,
CONTRACTOR shall be paid for the value of the Work, based upon the Schedule
of Values, performed to the date of cancellation and demobilization together with
any cancellation charges by vendors and subcontractors. CONTRACTOR shall
also be entitled to the cost of securing the work, provided such cost is approved
by SCDOT. In no event, shall CONTRACTOR recover any amount for work not
performed. The total payment to CONTRACTOR pursuant to such a cancellation
shall not exceed the Contract Price.
Termination of all or a portion of the Contract shall not relieve CONTRACTOR
of any responsibility it would otherwise have for the work completed, or for any
claims arising from that work.
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Upon such termination, all Project Documents, as defined in Article II.F, shall be
surrendered forthwith by CONTRACTOR to SCDOT. SCDOT will be
authorized to use the Project documents for the sole purpose of promoting,
completing, using, maintaining, upgrading or adding to the Project. This
authorization includes allowing design professionals to make changes,
corrections, or additions to the Project documents for these purposes.
DISADVANTAGED BUSINESS ENTERPRISES
The DBE goal on this Project is 9 percent. Whether or not there is a DBE contract goal
on the contract, the Proposer is strongly encouraged to obtain the maximum amount of
DBE participation feasible on the contract. The selected CONTRACTOR is required to
report all DBE participation through the DBE Quarterly Reports required by Part B of the
SCDOT DBE Supplemental Specifications. SCDOT will have the right to audit all
documentation regarding DBE participation in the Project.
ON-THE-JOB TRAINING REQUIREMENTS
Not required.
RECORD RETENTION
CONTRACTOR shall maintain the following documents for a period of three years
or a period equal to the warranty period, whichever is longer, after Final Completion
of the Project:
All CONTRACTOR samples and test reports;
Daily Diaries and any other documents required to be retained in accordance with
the Quality Control Plan.
During the retention period, SCDOT will be granted access to those documents upon
reasonable notice. At any time during the retention period, SCDOT will have the
option of taking custody of the documents. CONTRACTOR shall obtain a written
release from SCDOT prior to destroying the records after the retention period.
AS-BUILTS
In addition to those documents set forth elsewhere in this Agreement,
CONTRACTOR shall provide to SCDOT prior to Final Completion, complete sets of
as-built drawings (See Article XXI.D for details). As-built plans consist of the final
version of the design plan CADD drawings that incorporate all changes, including
any adjustments, relocations, additions and deletions that occurred during
construction. CONTRACTOR shall certify that the as-built plans are a true and
correct representation of the work as constructed. If any design changes occur during
construction, the plan sheets (or any other “job site record document” with a seal)
revised after award of contract shall include a complete accounting and detail of the
revisions and design changes. The P.E. responsible for the revisions shall seal each
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altered plan sheet (or any other “job site record document” with a seal). This
documented information is to be part of the As-Built Plan requirements. The
CONTRACTOR shall develop as-built plans in accordance with the SCDOT Manual
of Instructions for the Preparation of As-Built Plans, edition effective as of the release
of the Final RFP.
Information regarding major revisions to the plans shall be noted in a revision box on
the plans. The information listed in the revision box shall include: the initiator of the
revision, a brief explanation of the nature of the revision, and acceptance and
approval from CONTRACTOR, along with associated dates.
In addition to the revisions that incorporated changes during construction, the as-built
plans shall include the following information gathered during construction:
The location and elevation of foundations remaining below grade.
The final profile of each bridge constructed. The profile shall include the
elevation along the centerline (or as specified by SCDOT) and a line three feet
inboard of each gutter line. Points on the profile shall be taken at no greater than
25-foot intervals and shall include the beginning and end of each span.
If any structure has pile foundations, information concerning the pile driving
operation shall be listed to include pile and driving equipment data, final pile
bearing, elevation of pile tip when plan bearing was obtained, final pile tip
elevation, penetration into the ground, and PDA or WEAP analysis data. This
information shall be entered on each footing or bent sheet, or be included as a new
sheet inserted immediately following the pertinent footing or bent sheet.
If any structure has drilled shaft foundations, information concerning the
installation of the shaft shall be listed to include the drilled shaft report. This
information shall be entered on each footing or bent sheet, or be included as a new
sheet inserted immediately following the pertinent footing or bent sheet.
The final horizontal location of all existing and relocated utility lines and
structures that are within the right-of-way. Include approved Utility Agreements,
No Cost/No Conflict Letters, and Encroachment Permits.
The final location and elevations of all pipes, culverts, and drainage structures.
To include all right-of-way revisions, permissions, and an updated right-of-way
data sheet to show the date and manner of acquisition of each tract
As-built plans shall be submitted as two full size (36 inch x 22 inch) copies and one
(1) copy on compact disc in a format acceptable to SCDOT. The levels and
symbology of the as-built CADD drawings shall conform to SCDOT standard levels
and symbology used to develop the design drawings for the Project.
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ESCROW PROPOSAL DOCUMENTS
The Contractor shall submit bid documentation used to prepare the technical and cost
proposals for this contract to the Department in accordance with the Supplemental
Specification entitled Escrow Bid Documentation dated October 1, 2014.
DISPUTE RESOLUTION
Each party hereby waives a trial by jury regarding any dispute between them arising
out of this Contract and any such trial will be a non-jury trial before the South
Carolina Circuit Court in Richland County.
In the event of a dispute between the parties, it shall be a condition precedent to
litigation that the parties submit the dispute to the Standing Dispute Review Board
pursuant to the Claims Procedure set forth in the Project Supplemental Specifications.
CONTRACTOR consents that any papers, notices, or process necessary or proper for
the initiation or continuation of any disputes, claims, or controversies relating to the
Agreement, any court action in connection therewith, or for the entry of judgment on
any award made, may be served on CONTRACTOR by certified mail (return receipt
requested) addressed to CONTRACTOR at the address provided in Article XXVI.
Notice by certified mail is deemed duly given upon deposit in the United States mail.
SCDOT’S AGENT
SCDOT will appoint an individual who will be authorized to act on behalf of SCDOT,
with whom CONTRACTOR may consult at all reasonable times, and whose instructions
and decisions will be binding upon SCDOT as to all matters pertaining to this Agreement
and the performance of the parties hereunder.
ASSIGNABILITY
The Contract shall not be assignable by CONTRACTOR without the prior written
consent of SCDOT. SCDOT may assign the Contract without the consent of
CONTRACTOR.
GENERAL PROVISIONS
This Agreement shall be governed by and interpreted in accordance with the
substantive laws of the State of South Carolina.
Headings and titles of the various parts of this Agreement are for convenience of
reference only and shall not be considered in interpreting the text of this Agreement.
Modifications or amendments to this Agreement must be in writing and executed by
duly authorized representatives of each party.
In the event that any portion or all of this Agreement is held to be void or
unenforceable, the parties agree to negotiate in good faith to reach an equitable
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agreement which shall affect the intent of the parties as set forth in this Agreement.
For purposes of construction of this Agreement, this Agreement will be considered to
have been drafted by both parties and will not be construed against SCDOT because it
was drafted by SCDOT.
All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will be
sufficient when sent registered or certified mail to SCDOT addressed as follows:
Deputy Secretary for Engineering
South Carolina Department of Transportation
Post Office Box 191
Columbia, South Carolina 29202-0191
All notices to CONTRACTOR shall be sufficient when sent registered or certified
mail to CONTRACTOR addressed as follows:
(Insert CONTRACTOR’S address here)
The Contract Documents set forth the full and complete understanding of the parties
as of the Effective Date defined herein, and supersedes any and all prior agreements,
representations, and understandings of any kind.
The parties make no representations, covenants, warranties or guarantees, express or
implied, other than those expressly set forth herein. The parties’ rights, liabilities,
responsibilities and remedies within respect to the work shall be exclusively those
expressly set forth in this Agreement.
In no event shall any failure by either party hereto to fully enforce any provision to
this Agreement be construed as a waiver by such party of its right to subsequently
enforce, assert or rely upon such provision.
Nothing in this Agreement is intended to create any contract rights for any party other
than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights intended
to be created hereby.

Project ID P037127

Page 46 of 50

US 15 over Indian Field Swamp Bridge Replacement Project
Dorchester County

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the Effective
Date defined herein. The Effective Date is defined as the date signed by the Director of
Construction on behalf of South Carolina Department of Transportation.

SOUTH CAROLINA DEPARTMENT
OF TRANSPORATION

Witnesses:

____________________________
____________________________

By: ____________________________
Robert Isgett, P.E.
Director of Construction

Date: _______________________

Recommended:

____________________________

_______________________________
Brian Parnell
Contract Administrator
CONTRACTOR

Witnesses:
_______________________________
Name of Contractor

___________

_____________________________
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CERTIFICATION OF CONTRACTOR
I hereby certify that I am the duly authorized representative of CONTRACTOR and that neither I
nor the above CONTRACTOR I here represent has:
a) employed or retained for a commission, percentage, brokerage, contingent fee, or other
consideration, any firm or person (other than a bona fide employee working solely for me
or the above CONTRACTOR) to solicit or secure this contract;
b) agreed, as an express or implied condition for obtaining this contract, to employ or retain
the services of any firm or person in connection with carrying out the contract, or
c) paid, or agreed to pay, to any firm, organization or person (other than a bona fide
employee working solely for me or the above CONTRACTOR) any fee, contribution,
donation, or consideration of any kind for, or in connection with, procuring or carrying
out the contract except as here expressly stated (if any);
d) either directly or indirectly, entered into any agreement, participated in any collusion, or
otherwise taken any action, in restraint of free competitive bidding in connection with the
submitted proposal.
By execution of this Agreement, CONTRACTOR certifies CONTRACTOR and all
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply
with South Carolina’s Ethics, Government Accountability, and Campaign Reform Act of 1991,
as amended. The following statutes require special attention: (a) Offering, giving, soliciting, or
receiving anything of value to influence action of public employee - §8-13-790, 8-13-705, 8-13720; (b) Recovery of kickbacks - §8-13-790, (c) Offering, soliciting or recovering money for
advice or assistance of public official - §8-13-720, (d) Use or disclosure of confidential
information - §8-13-725, (e) Persons hired to assist in the preparation of specifications or
evaluation of bids - §8-13-1150, (f) Solicitation of state employees - §8-13-755, 8-13-760 and
§8-13-725, (g) False Claims Act -§16-13-240. The state may rescind any contract and recover all
amounts expended as a result of any action taken in violation of this provision.
I acknowledge that this certificate is to be furnished to the Department, the Federal Highway
Administration, and the U. S. Department of Transportation, and is subject to applicable State
and Federal laws, both criminal and civil.
I acknowledge that giving false, misleading, or incomplete information on this certification may
subject me to prosecution under Section 16-9-10 of the South Carolina Code of Laws.
CONTRACTOR
_____________________________________
Name of Contractor

By: _________________________________
Date: _________________
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CERTIFICATION OF DEPARTMENT
I hereby certify that I am the Director of Construction for the South Carolina Department of
Transportation (SCDOT) of the State of South Carolina and that the above CONTRACTOR or
its representative has not been required, directly or indirectly, as an express or implied condition
in connection with obtaining or carrying out this agreement to:
a) employ or retain, or agree to employ or retain, any firm or person, or
b) pay, or agree to pay, to any firm, person, or organization, any fee, contributions,
donations, or consideration of any kind, except as here expressly stated (if any).
I acknowledge that this certificate is to be furnished to the Federal Highway Administration, and
U. S. Department of Transportation, and is subject to applicable State and Federal laws, both
criminal and civil.

SOUTH CAROLINA DEPARTMENT OF
TRANSPORTATION
BY: _______________________________
TITLE: DIRECTOR OF CONSTRUCTION
Date: _________________
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DRUG-FREE WORKPLACE CERTIFICATION
In accordance with Section 44-107-30, South Carolina Code of Laws (1976), as amended, and as
a condition precedent to the execution of this agreement, the undersigned, who is an authorized
representative of the CONTRACTOR certifies on behalf of the CONTRACTOR that the
PROPOSER will provide a drug-free workplace by:
(1)

publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensations, possession, or use of a controlled substance is
prohibited in the CONTRACTOR’s workplace and specifying the actions that will
be taken against employees for violations of the prohibition;

(2)

establishing a drug-free awareness program to inform employees about:
(a)
the dangers of drug abuse in a workplace;
(b)
the person’s policy of maintaining a drug-free workplace;
(c)
any available drug counseling, rehabilitation, and employee assistance
programs; and
(d)
the penalties that may be imposed upon employees for drug violations;

(3)

making it a requirement that each employee to be engaged in the performance of
the agreement be given a copy of the statement required by item (1);

(4)

notifying the employee in the statement required by item (1) that, as a condition of
employment of this agreement, the employee will:
(a)
abide by the terms of the statement; and
(b)
notify the employer of any criminal drug statute conviction for a violation
occurring in the workplace no later than five days after the conviction;

(5)

notifying the South Carolina Department of Transportation within ten days after
receiving notice under item (4)(b) from an employee or otherwise receiving actual
notice of the conviction;

(6)

imposing a sanction on, or requiring the satisfactory participation in a drug abuse
assistance or rehabilitation program by, any employee convicted as required in
Section 44-107-50; and

(7)

making a good faith effort to continue to maintain a drug-free workplace through
implementation of items (1), (2), (3), (4), (5), and (6)

By execution of this Agreement CONTRACTOR certifies CONTRACTOR and all
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply
with all applicable provisions of the Drug-Free Workplace Act, Title 44, Chapter 107 of the
South Carolina Code of Laws, as amended.
CONTRACTOR:_____________________________
(Signature)
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EXHIBIT 3
SCOPE OF WORK

EXHIBIT 3 – SCOPE OF WORK

The project consists of all work necessary to complete the design and construction of a
replacement of the existing load restricted fixed-span bridge along US 15 over the Indian Field
Swamp (Dorchester County) with a new fixed-span bridge. SCDOT intends for the route to be
closed and detoured for a maximum specified closure duration so that the replacement bridge may
be constructed on the existing roadway alignment. Refer to the RFP Instructions and Agreement
regarding allowable closure duration.
SCDOT values:
- Reduction of impacts to the traveling public
- Accelerated bridge construction to reopen roadway to traffic
- Quality plans production and efficient and effective submittal schedules
- Quality construction to produce a durable and easily maintainable facility
For a full understanding of the project scope and the criteria of the construction items needed for
this project, review Exhibit 4, Exhibit 5 and Attachment B.
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EXHIBIT 4 – PROJECT DESIGN CRITERIA
This exhibit details the criteria by which the project shall be designed and constructed. It is the
responsibility of the Engineer to get clarification from the Department if a question arises from
the use of the below exhibits. These criteria are divided into subsections as listed below:
Exhibit 4a – Roadway Design Criteria
Exhibit 4b – Structures Design Criteria
Exhibit 4c – Pavement Design Criteria
Exhibit 4d – Traffic Design Criteria
Part 1. Signing and Pavement Marking
Part 2. Work Zone Traffic Control
Exhibit 4e – Hydraulic Design Criteria
Exhibit 4f – Geotechnical Design Criteria
Exhibit 4g – Environmental Design Criteria
Exhibit 4z – Project Deliverables
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DESIGN REFERENCES
This exhibit describes the general design considerations and criteria for the proposed roadway
approaches, hydraulics, structures, and surveys.
Design standards shall be in accordance with the following design references as supplemented or
amended by Sections 4a, 4b, 4c, 4d, 4e, 4f, and 4g of this Exhibit. Any variation in design from
the included information shall require written approval from SCDOT.
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

AASHTO A Policy on Design Standards Interstate System, 2016
AASHTO An Informational Guide On Fencing Controlled Access Highways, 1990
AASHTO Drainage Manual, 2014 first edition
AASHTO Guide Design Specifications for Bridge Temporary Works
AASHTO Guide for the Development of Bicycle Facilities, 2012
AASHTO Guide for the Planning, Design, and Operation of Pedestrian Facilities, 2004
AASHTO Highway Drainage Guidelines, 2007
AASHTO LRFD Bridge Design Specifications, 8th Edition
AASHTO Manual for Assessing Safety Hardware (MASH)
AASHTO Manual for Bridge Evaluation, latest edition
AASHTO Roadside Design Guide, 2011, 4th Edition
AASHTO Roadway Lighting Design Guide, latest edition
AASHTO Standard Specifications for Highway Bridges, 17th Edition
AASHTO Standard Specifications for Structural Supports for Highway Signs,
Luminaires and Traffic Signals, latest edition
AASHTO Highway Safety Manual
AASHTO LRFD Specifications for Structural Supports for Highway Signs, Luminaires,
and Traffic Signals, latest edition (Only for Standard 35’ Luminaire Poles and High
Mast Luminaire Poles)
AASHTO/AWS D1.5M/D1.5:2015 Bridge Welding Code
AASHTO “Standard Specifications for Transportation Materials and Methods of
Sampling and Testing” 2013 Thirty-Third Edition
ANSI C2 National Electrical Safety Code, latest edition
FEMA Regulations, 44CFR Chapter 1
FHWA Manual on Uniform Traffic Control Devices, Latest edition
FHWA Report No. FHWA-SA-14-067 Diverging Diamond Interchange Informational Guide
NCHRP Report 672, Roundabouts: An Informational Guide – Second Edition
NFAP-70 National Electrical Code, latest edition
SCDHEC NPDES Construction Permit # SCR160000
SCDHEC NPDES MS4 Permit # SCS040001
SCDOT Access and Roadside Management Standards, August 2008 with updates
SCDOT Americans with Disabilities Act Transition Plan, December 2014 with updates
SCDOT Bridge Design Manual, 2006
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•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

SCDOT Bridge Design Memoranda, effective between July 1, 2006 and the Final RFP
release date
SCDOT Bridge Drawings and Details, effective as of the Final RFP release date
SCDOT Engineering Directives, effective as of the Final RFP release date
SCDOT Environmental Reference Document, 2008
SCDOT Geotechnical Design Manual, 2019 Edition (Version 2.0)
SCDOT Geotechnical Drawings and Details, effective as of the Final RFP release date
SCDOT Load Rating Guidance Document
SCDOT Pavement Design Guidelines, July 2008 Edition
SCDOT Preconstruction Advisory Memorandums, effective as of the Final RFP release date
SCDOT Preconstruction Design Memorandum, effective as of the Final RFP release date
SCDOT Preconstruction Survey Manual, effective as of the Final RFP release date
SCDOT Procedures and Guidelines for Work Zone Traffic Control Design, effective as of
the Final RFP release date
SCDOT Qualified Product Lists, effective as of the Final RFP release date
SCDOT Requirements for Hydraulic Design Studies, May 2009
SCDOT Road Design Reference Material for Consultant Prepared Plans, June 2010
SCDOT Roadway Design Manual, 2017, with updates effective as of the Final RFP release
date and supplemented with AASHTO A Policy on Geometric Design of Highways and
Streets, 2011
SCDOT Roadside Plants to Avoid/Trees with Limitations on R/W, October 2014
SCDOT Roadway CADD Manual, effective as of the Final RFP release date
SCDOT Seismic Design Specifications for Highway Bridges, 2008 (Version 2.0)
SCDOT Standard Drawings, effective as of the Final RFP release date
SCDOT Standard Specifications for Highway Construction, 2007
SCDOT Stormwater Quality Design Manual, effective as of the Final RFP release date;
SCDOT Supplement to the MUTCD
SCDOT Supplemental Specifications (2007), effective as of the Final RFP release date
SCDOT Supplemental Technical Specifications, effective as of the Final RFP release date
SCDOT Supplemental Specifications for Roadway Lighting dated December 6, 2018
SCDOT Traffic Signal Design Guidelines, 2009 with updates
SCDOT Traffic Signal Material Specifications, effective as of the Final RFP release date
SCDOT Traffic Signal Supplemental Specifications, effective as of the Final RFP release
date
SCDOT Street Trees and Sidewalk Planting Suggestions, May 2013
SCDOT Vegetation Management Guidelines, effective as of the Final RFP release date
South Carolina State Water Law
The Rule on Work Zone Safety and Mobility, Policy and Guidelines
The State Stormwater and Sediment and Erosion Control Regulations administered by
DHEC, 26 S.C. Code Ann. Regs. 72-405 (Supp. 1995) et seq.
TRB Highway Capacity Manual, 6th Edition
TRB Highway Capacity Manual, 2010
United States Access Board’s Revised Draft Guidelines for Accessible Public Rights-of-Way
(PROWAG), November 23, 2005
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•
•
•

International Building Code, effective as of the Final RFP release date
ACI 318 Building Code and Commentary
ASCE’s “Minimum Design Loads for Buildings and Other Structures”, latest edition
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EXHIBIT 4a – ROADWAY DESIGN CRITERIA
1.0

GENERAL
Prepare the roadway geometric design for the project using the design standards and
criteria that are most appropriate based on design speed, functional classification, design
traffic volumes, right-of-way, and aesthetics. The design elements shall include, but not
be limited to, the horizontal and vertical alignments, cross sectional elements, roadside
safety, intersections and interchanges.

2.0

CRITERIA
Classify the terrain as level on all routes within the scope of work.
2.1

Functional Classification
•

2.2

Rural Minor Arterial

Design Speed
•

2.3

US 15
US 15

60 mph

Traffic Lane, Shoulder & Median Criteria
Develop traffic lane, shoulder, and median widths in compliance with SCDOT
Roadway Design Manual.
US 15

2.4

•

Through Lanes

12 ft.

•

Shoulder

10 ft. total (4 ft. paved, 6 ft. earth)

Horizontal Curves
Develop horizontal curves and superelevation in compliance with SCDOT Roadway
Design Manual and the SCDOT Standard Drawing.
For horizontal sight distance, use grade adjusted stopping sight distance values
where the downgrades are 3 percent or greater on US 15.
The entire horizontal curve just south of the bridge shall be reconstructed to meet the
current standards.
Provide a constant superelevation rate throughout the length of the bridge and its
approach slabs.

2.5

Vertical Curves, Grades, and Clearances
Develop vertical curves, grades, and clearances in compliance with SCDOT
Roadway Design Manual.
US 15
•

Maximum

3%

•

Minimum

0.3%
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Do not use spline grades.
Ensure that grade adjusted stopping sight distance is achieved where the downgrades
are 3 percent or greater.
2.6

Side Slopes
Develop side slopes in compliance with SCDOT Roadway Design Manual.
All proposed fill slopes steeper than 2:1 shall require SCDOT approval.

2.7

Cross Slopes
Develop cross slopes in compliance with SCDOT Roadway Design Manual.
Match travel way pavement slope for paved shoulder of 4 ft. or less.

2.8

Clear Zones
Use the SCDOT Roadway Design Manual and the AASHTO Roadside Design
Guide, 2011, 4th Edition. When a range of values is shown, select higher value.
SCDOT does not typically use a 3H:1V fill slope. See the AASHTO Roadside
Design Guide, 2011, 4th Edition for clear zone calculations where a 3H:1V fill slope
is used. Use 3H:1V fill slopes only where fill heights are required to match existing
conditions and clear zone can be obtained within the Project limits.
For those areas where no guardrail currently exists and no additional lanes or
adjacent ramps are proposed, design fill and cut slopes to obtain clear zones and to
avoid the need for protection. Where achieving the clear zone requirements results
in new right-of-way, wetland impacts, or impacts to immovable obstructions, protect
substandard areas contingent upon receiving SCDOT advanced approval.
Where existing fill and cut slopes are presently protected by guardrail and no rigid
barrier is proposed, replace damaged and/or substandard guardrail and extend/install
new guardrail at locations that do not meet current standard. Also, clear and grind in
accordance with SCDOT Engineering Directive (ED) 29.

2.9

Sight Distance
Develop sight distance in compliance with SCDOT Roadway Design Manual.

2.10

Roadside Barriers
Develop roadside barriers in compliance with SCDOT Standard Drawing and the
AASHTO Roadside Design Guide, 2011, 4th Edition. Include the following items in
the work:
Guardrail: Ensure that all new guardrail and end treatments are listed on the
Qualified Products Policies & Listings.
Provide non-mow strip under guardrail in accordance with the guidance found in the
Exhibit 5, Special Provisions Section 805.
Use additional length guardrail posts with compressed guardrail shoulder break
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contingent upon receiving SCDOT advanced approval only where right of way or
environmental impacts dictate that standard guardrail shoulder break cannot be built.
2.11

Right-Of-Way
Where it becomes necessary to construct retaining walls to contain cut slopes,
establish the right-of-way limit a minimum of 1.2 times the wall height behind the
fill face of the wall. Where it becomes necessary to construct retaining walls to
contain fill slopes, establish the right-of-way limit as the lessor of either 15 feet
beyond the exposed face of the wall or 1.2 times the wall height beyond the exposed
face of the wall. In addition, right-of-way must completely cover all retaining wall
footings, MSE wall reinforcing, and wall anchorages. Depending upon the design of
the wall, additional right of way may be required to construct the wall.
On a single two-lane bridge, secure a minimum right-of-way width of 75 feet on
each side of the structure centerline and minimum 75 feet from each end of the
bridge; refer to SCDOT Roadway Design Manual Chapter 12 Section 12.1.14.

2.12

Bicycle Facilities
Develop bicycle facilities in compliance with the AASHTO Guide for the
Development of Bicycle Facilities edition 2012, Engineering Directive No. 22,
and SCDOT Roadway Design Manual, March 2017.
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EXHIBIT 4b – STRUCTURES DESIGN CRITERIA
1.0

GENERAL
Exhibit 4b contains requirements for the replacement of US 15 bridge over Indian Field
Swamp.
Refer to Attachment B - Hydrology for Proposed Bridge Layout drawing. Provide a
three-span flat slab bridge with bents located at the stations shown on the drawing.
Refer to Attachment B for additional Structures Design Criteria.
US 15 will be closed and detoured during construction. Staged bridge construction is not
permitted on this project.

2.0

CRITERIA
2.1

New Highway Bridge
2.1.1

Bridge Design
Design the new bridge in accordance with the requirements of the
AASHTO LRFD Bridge Design Specifications, 8th edition. Use the HL93 design live loading.

2.1.2

Seismic Design and Detailing
In accordance with the SCDOT Seismic Design Specifications (SDS) for
Highway Bridges, the Bridge Operational Classification (OC) for this
bridge is “II”. Submit Seismic Design Summary Reports according to the
requirements shown in Exhibit 4z along with bridge plan submittals.
BRIDGE DESIGN MEMORANDUM – DM0115 is revised herein:
Page 3, the first sentence of 7.1.3 Local Member Ductility Capacity is
revised as follows:
Local member ductility is different from global ductility. The global
ductility capacity is calculated by the global displacements, which include
the foundation displacements, while the local ductility capacity of a
member is defined using Equations 7-3a or 7-3b with the idealized local
displacements. The local displacement ductility capacity shall be
calculated for an equivalent member that approximates an idealized fixed
base cantilever element or an equivalent member idealized as two
cantilevered segments that approximate a fix head condition as defined in
Figure 6.3 to 6.6
Page 3, Notes after Equation (7-3b) and “Where” on page 3 are replaced
with the following:
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𝜇𝜇𝑐𝑐1 is the local member ductility capacity of first cantilever segment, see
Figure 6.4 & 6.6
𝜇𝜇𝑐𝑐2 is the local member ductility capacity of second cantilever segment,
see Figure 6.4 & 6.6

Page 4, the first sentence is replaced with “∆𝑐𝑐 , ∆𝑐𝑐1 , ∆𝑐𝑐2 , ∆𝑦𝑦 , ∆𝑦𝑦1 , ∆𝑦𝑦2 are
the idealized local member displacements calculated by equations given in
Section 6.5.2 or equivalent equations disregarding the displacement of
foundations”
Page 8, 9.2.2 Concrete Superstructure Shear Key Design: first
paragraph is replaced with “Shear keys shall be provided at bents with
expansion joints, except as noted for SDC A bridges.”
Page 8, 9.2.3 Steel Superstructure Shear Key Design: first paragraph is
replaced with “Shear keys shall be provided at bents with expansion joints,
except as noted for SDC A bridges.”
2.1.3

Dimensions
Construct the new bridge width to provide the full travel lane and shoulder
widths that are specified in Exhibit 4a.

2.1.4

Vertical Clearances
Ensure vertical clearances comply with requirements of Exhibit 4e –
Hydraulic Design Criteria.

2.1.5

Removal and Disposal of Existing Bridges
After US 15 is closed to traffic and the detour route is in place, remove
and dispose of the existing US 15 bridge over Indian Field Swamp in
accordance with the Standard Specifications for Highway Construction
and all applicable laws and regulations.

2.1.6

Superstructure Types
Flat Slab superstructure, outlined in Section 12.3.2.2 of the SCDOT
Bridge Design Manual (BDM), is the only allowable superstructure type
for this project.
Floorless culverts are classified as "Other Structure Types" (Section 12.3.3
of the BDM) and are not permitted for this project.

2.1.7
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In prestressed concrete piles, concrete design strengths are not allowed to
exceed 8,000 psi. In prestressed concrete components excluding piles,
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concrete design strengths are not allowed to exceed 10,000 psi maximum.
Construct all cast-in-place concrete bridge components with Class 4000
concrete except as noted in Section 15.2.1 of the BDM. Construct all
precast concrete bridge components with concrete having a minimum
compressive strength of 5000 psi.
2.1.8

Final Finish of Exposed Concrete Surfaces
Final surface finish is not required on this project.

2.1.9

Lightweight Concrete
Lightweight Concrete is not permitted for this project.

2.1.10 Post-Tensioning
Post-tensioning is not permitted for this project.
2.1.11 Bridge Decks
Apply a transverse Grooved Surface Finish in accordance with Subsection
702.4.16 of the Standard Specifications for Highway Construction.
Asphalt overlays are not permitted on the bridge deck.
2.1.12 Stay-in-Place Bridge Deck Forms
Stay-in-Place formwork is not permitted for this project.
2.1.13 Bridge Barriers
Use the SCDOT MASH Bridge Barrier shape and the transition for
MASH guardrail attachment provided in Attachment B – MASH Bridge
Barrier Details. Reinforcing may be adjusted provided it satisfies the
design for TL-4 vehicular collision force in accordance with AASHTO
LRFD Bridge Design Specifications, 8th Edition. Provide two – 2”
diameter Schedule 80 PVC conduits in each barrier as shown in the
MASH Bridge Barrier Details.
Detail the bridge barrier parallel to the edge of the adjacent travel lane.
2.1.14 Bridge Drainage
Design and construct the bridge deck drainage and bridge end drainage to
ensure that the minimum requirements of the SCDOT Bridge Design
Manual are met.
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Provide a minimum of two deck drains per span, except where the gutterline is located on the high side of superelevation. Closed drainage systems
are not permitted for this project.
Provide concrete flumes at both bridge ends and both sides of the road,
except where the gutter-line is on the high side of superelevation, in
accordance with SCDOT Standard Drawings for guardrail stiffness
transitions and slope flumes.
2.1.15 Pile Sizes and Types
Minimum pile sizes and acceptable pile types are listed below. No other
pile types are permitted. Where the geotechnical report indicates corrosion
is a concern, use the entire perimeter of the steel section in contact with
soil/water when determining sacrificial thicknesses for the design life of
the member.
PILE TYPE
Steel H-Piles
Steel Pipe Piles
Solid Prestressed Concrete Piles
Prestressed Concrete Pile Points

MINIMUM SIZE
HP12x53
12” Diam. (min. wall thickness
equal to ½”)
18” Square
W8x58

2.1.16 Steel Pipe Pile Connection Details
The pile connection detail described in Item 2 of Section 19.2.6.3 of the
SCDOT Bridge Design Manual does not apply for this project. Terminate
steel pipe piles at the bottom of the end bent cap and footing. Connect the
piles to the cap and footing using a reinforced concrete infill, with the
reinforcing extending into the cap or footing. The minimum clearance of
the reinforcement shall satisfy the requirement of SCDOT Design
Memorandum DM0107.
2.1.17 Drilled Shafts
SCDOT Bridge Design Memorandum DM0111 contains a requirement to
detail the portion of shaft below the construction casing with a diameter
that is six inches smaller than the diameter of the casing. This six-inch
reduction requirement does not apply to this project. For this project,
detail the portion of the shaft below the bottom of the construction casing,
whether in soil or rock, with a diameter that is at least two inches smaller
than the outer diameter of the casing.
When the design for the upper portion of a drilled shaft requires a column
reinforcement cage to be inserted into a larger diameter drilled shaft
reinforcement cage, provide a construction joint in the shaft just below the
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bottom of the column cage. Prior to casting the upper portion of the shaft,
remove all drilling fluids and unsound concrete and roughen the surface of
the construction joint. Arrange for CSL testing to be performed prior to
placement of the column reinforcement cage. Install the column
reinforcement cage in the upper portion of the shaft prior to drilled shaft
concrete placement in the splice region.
Drilled shafts that have a diameter of 6 feet or greater and a length of 5
feet or greater are considered to be mass concrete elements. See Exhibit 5
for specifications regarding concrete mix design, concrete placement,
temperature control, and testing of these large diameter drilled shafts.
2.1.18 Crosshole Sonic Logging (CSL) Testing
Install Crosshole Sonic Logging (CSL) access tubes in all drilled shafts in
accordance with the SCDOT Standard Specifications for Highway
Construction, 2007 Edition. Acceptance of drilled shafts will be based on
CSL testing provided by the Department.
2.1.19 Substructures
Construct Interior Multi-Column Bents using cast-in-place reinforced
concrete bent caps and cast-in-place reinforced concrete columns
supported by cast-in-place reinforced concrete drilled shafts. If a drilled
shaft is extended above ground, above the scour line, or through
liquefiable soil, structurally design the shaft as a column and detail the
longitudinal reinforcing steel with a maximum spacing of 8 inches centerto-center.
Lap splices of column or shaft reinforcing are not permitted in the design.
In the event that reinforcing is cut out for sampling after the reinforcing
cage is fabricated, lap splicing of a single bar may be considered provided
that the section moment capacity is sufficient assuming the cut bar that is
lap-spliced is not present.
Construct Interior Pile Bents using cast-in-place reinforced concrete bent
caps and a single row of vertical prestressed concrete piles (with or
without prestressed concrete pile points). For protection of the pile,
ensure concrete portions of piles with points extend a minimum of 2 feet
below final ground line or predicted scour line, whichever is deeper.
Construct end abutments as spill through abutments (2:1 maximum slope).
In addition to the requirements of Section 20.2.8 of the SCDOT Bridge
Design Manual, set the elevation of the berm so that the top of the berm
(embankment fill) is no greater than 4 feet below the superstructure.
The following applies to bent cap cantilevers for end bents:
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•
•

For a cap supported by prestressed concrete piles, provide a
minimum of the equivalent of 2 pile widths of distance from the
centerline of the exterior pile to the end of the cap.
Provide a distance from the centerline of exterior pile to the edge
of a slab superstructure, measured along the bent cap centerline,
that is less than or equal to 30 percent of the average pile spacing
of the bent.

2.1.20 Integral Bent Caps
If integral bent caps are used on this Project, construct the caps using castin-place concrete.
2.1.21 Slope Protection
Protect the end fills with rip rap in accordance with Standard Drawing
804-105-00.
2.1.22 Culverts
Culverts will not be permitted as substitutes for bridges.
2.1.23 Bridge Plans
As required by the SCDOT Bridge Design Manual, include in the bridge
plans Reinforcing Steel Schedules and Quantities Tables for each bridge
component (end bents, interior bents, spans, etc.).
When these
components are required to be constructed in stages, break the Reinforcing
Steel Schedules and Quantities Tables down by stage. Immediately
following the title sheet, provide a quantities sheet that includes a
tabulation of estimated quantities and a summary of estimated quantities.
2.2

Retaining Walls
Retaining Walls are not permitted on this project.

3.0

BRIDGE LOAD RATING
The contractor will perform bridge load capacity ratings in accordance with the
SCDOT Load Rating Guidance Document and the Manual for Bridge Evaluation,
latest edition. In the event the load rating indicates the bridge would require load
posting, the bridge will be redesigned and the load rating updated until the
required capacity is achieved. No new bridge will be accepted by SCDOT which
indicates the need for load posting. Load ratings will be performed and submitted
for review with final bridge plans and updated and resubmitted for approval with
the as-built plans. All load ratings shall be signed and sealed by a registered
professional engineer.
The structures will be load rated utilizing AASHTOWare’s Bridge Rating (BrR)
computer program, if within the program’s capabilities. In the event that the
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structure type cannot be rated in BrR, then approval to use an alternate computer
program will be required from the Bridge Maintenance Office.
All deliverables will be made electronically and will be transferred to a SCDOT
maintained ProjectWise location.
The contractor shall perform data entry into rating software, complete the load
rating process, post-process the results, complete the Load Rating Summary Form
for each site, and perform QC for all ratings. The load rating and QC process as
described in the SCDOT Load Rating Guidance Document shall be followed.
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EXHIBIT 4c – PAVEMENT DESIGN CRITERIA

1.0

GENERAL
The design for pavement shall conform to the criteria listed in Section 2.0.

2.0

CRITERIA
2.1

Existing Pavement
Where new Hot Mix Asphalt (HMA) pavement ties in with existing pavement at
the project termini, variable mill as necessary to provide a smooth transition
between existing and new HMA Surface. If profile differential between new and
existing does not allow for a butt joint, tie in with HMA Surface over a minimum
length of 100 feet.
Tie down driveways with HMA matching mainline type to the back of the Right
of Way or as directed by RCE. Tie down intersecting routes with HMA matching
mainline type.
Remove or otherwise modify existing pavement in accordance with Section
205.4.5 of the standard specifications prior to placement of new embankment.

2.2

New Pavement
For new pavement and replacement of mainline, use the following structure:
2.2.1
US 15
Option 1
200 psy HMA Surface Type B or C
900 psy HMA Base Type A or B
Option 2
200 psy HMA Surface Type B or C
200 psy HMA Intermediate Type B or C
10 inches GABC

2.3

Additional HMA Paving Notes
In areas where existing pavements are widened outside the travel lanes, use 400
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psy of Shoulder Widening material and overlay with Surface course at the rate
specified for that road.
Where leveling, build-up or cross slope correction is required, use HMA Surface
Type E for 0 to 1.5 inches. Use Intermediate C or Surface Type C for anything
greater. Placement and selection of mixes shall be in accordance with Asphalt Mix
Design Guidelines found here: http://www.scdot.org/business/pdf/materialsresearch/Guidelines_Asphalt_Mix_Selection.pdf
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Signing and Pavement Markings

EXHIBIT 4d Part 1 – Signing and Pavement Markings
1.

GENERAL PROVISIONS FOR PERMANENT PAVEMENT MARKINGS:
Pavement marking work on this project consists of preparing detailed pavement marking
plans and providing and applying appropriate markings for the length of the project. All
edge lines, lane lines, channelization markings, stopbars and word messages and symbols
on US-15 shall be of the width and patterns detailed in the Standard Drawings. Route
lane lines and edge lines shall be 4 inches in width with the exception of 8 inch
channelization markings. The white edge lines may be 6 inches in width if sufficient
shoulder width is present to allow for bicycle traffic. The final roadway surface material
will determine which type of permanent marking material is to be applied. The
Contractor shall use preformed tape (T-1) markings on all concrete bridge deck surfaces.
Thermoplastic markings shall be used on all asphalt surfaces.
Permanent Raised Pavement Markers shall be used on this project in accordance with the
publications outlined in Exhibit 4.
All work involved in this contract shall be in accordance with the publications outlined in
Exhibit 4.
Pavement marking materials used shall meet the following requirements:
THERMOPLASTIC PAVEMENT MARKINGS (ASPHALT SURFACES):
All thermoplastic markings installed shall meet the requirement of Section 627 of the
Standard Specifications.
PREFORMED PATTERNED TAPE (T-1) PAVEMENT MARKINGS
(CONCRETE SURFACES):
The markings applied to the concrete bridge decks on this project shall be pre-formed
patterned tape with a raised diamond pattern covered with ceramic elements having a
refractive index of 1.9 or greater. These markings shall be installed with a truck mounted
application system or other motorized applicator approved by the manufacturer.
The Contractor shall provide to the Department the manufacturer’s normal warranty
which shall guarantee the tape materials for a period of 72 months from the date of
installation from failure to retain the minimum reflectance values provided by the
manufacturer and from failure due to loss of material adhesion or complete wear through.
If failure occurs, the manufacturer will provide the replacement materials to restore the
markings to their original effectiveness.

2.

GENERAL PROVISIONS FOR PERMANENT SIGNING:
Signing work on this project consists of preparing detailed signing plans; and fabricating,
furnishing, and erecting new ground mounted guide, regulatory and warning signs. New
signs shall be erected over the entire length of the project, including, at a minimum, stop
signs on all intersecting routes. Existing signs, if applicable, shall be maintained during
construction.
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Development of the signing plans should be coordinated through the District Traffic
Engineer. The District Traffic Engineer shall have final approval of all signing plans.
The CONTRACTOR will be required to erect bridge vertical clearance and crossing
route number flat sheet signs on the new and existing bridges in both directions of travel.
The signs shall be fabricated in accordance with the SCDOT sign numbers shown in the
table below. The CONTRACTOR shall determine the actual minimum vertical clearance
in each direction after bridge construction is complete.
SCDOT Sign
Number
W12-2P-78

Sign
Description

Crossing Route
Type

Vertical
Clearance

All

OHB M1-1-48

Crossing Route
Information

Interstate – 2 or 3 digit

OHB M1-4-48

Crossing Route
Information

US Route – 2 digit

OHB M1-4-60

Crossing Route
Information

US Route – 3 digit

OHB M1-5-48

Crossing Route
Information

SC Route – 2 digit

OHB M1-5-60

Crossing Route
Information

SC Route – 3 digit

OHB M1-6-78

Crossing Route
Information

Secondary Route – 2 digit

OHB M1-6-84

Crossing Route
Information

Secondary Route – 3 digit

The vertical clearance sign shall be centered over the centerline of the crossing route
travel way. The crossing route number sign shall be placed to the left of the vertical
clearance sign with a minimum spacing of 8 feet between the right of the route number
sign and the left of the clearance sign.
All work involved in this contract shall be in accordance with the publications outlined in
Exhibit 4.
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EXHIBIT 4d
TRAFFIC DESIGN CRITERIA
Part 2 – Work Zone Traffic Control
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1.0

GENERAL
The Contractor shall execute the item of Traffic Control as required by the Standard
Specifications, the Standard Drawings For Road Construction, the Special Provisions, all
Supplemental Specifications, the SCDOT Procedures and Guidelines for Work Zone
Traffic Control Design, the MUTCD, the Plans, and the Engineer. This is an amendment
to the Standard Specifications to require the following:

2.0

CRITERIA
2.1

GENERAL REGULATIONS
These special provisions shall have priority to the plans and comply with the
requirements of the MUTCD and the standard specifications. Revisions to the
traffic control plan through modifications of the special provisions and the plans
shall require approval by the Department. Final acceptance of any revisions to the
traffic control plan shall be pending upon review by the member of the DesignBuild team representing the Director of Traffic Engineering through the DesignReview Process.
In accordance with the document, Rule on Work Zone Safety and Mobility:
Implementation, Maintenance, and Safety Guidelines, the US-15 project has been
classified as “SIGNIFICANT”.
All signs mounted on portable sign supports shall have a minimum mounting
height of 5’ from the bottom of the sign to the ground. All signs mounted on
ground mounted u-channel posts or square steel tube posts shall have a minimum
mounting height of 7’ from the bottom of the sign to the grade elevation of the
near edge of the adjacent travel lane or sidewalk when a sidewalk is present.
When mounting signs on multiple ground mounted sign supports, ensure that each
post is of the same type. Do not combine or install both ground mounted usection and square steel tube posts within the same sign assembly.
When mounting signs on ground mounted u-section or square steel tube posts,
utilize either a sign support / ground support post combination with an approved
breakaway assembly or a single direct driven post for each individual sign support
of a sign assembly installation. Do not combine a sign support / ground support
post combination and a direct driven post on the same sign assembly installation
that contains two or more sign supports. Regarding sign support / ground support
post combination installations, ensure that post lengths, stub heights and
breakaway assemblies comply with the manufacturer’s requirements and
specifications. Use approved breakaway assemblies found on the Approved
Products List For Traffic Control Devices in Work Zones.
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When covering signs with opaque materials, the Department prohibits attaching a
covering material to the face of the sign with tape or a similar product or any
method that will leave a residue on the retroreflective sheeting. Residue from
tape or similar products, as well as many methods utilized to remove such residue,
damages the effective reflectivity of the sign. Therefore, contact of tape or a
similar product with the retroreflective sheeting will require replacement of the
sign. Cost for replacement of a sign damaged by improper covering methods will
be considered incidental to providing and maintaining the sign; no additional
payment will be made.
Overlays are prohibited on all rigid construction signs. The legends and borders
on all rigid construction signs shall be either reversed screened or direct applied.
Signs not illustrated on the typical traffic control standard drawings designated for
permanent construction signs shall be considered temporary and shall be included
in the lump sum price bid item for “Traffic Control” unless otherwise specified.
Install “Grooved Pavement” signs (W8-15-48) supplemented with the
“Motorcycle” plaque (W8-15P-30) in advance of milled or surface planed
pavement surfaces. On primary routes, install these signs no further than 500 feet
in advance of the beginning of the pavement condition. On interstate routes,
install these signs no less than 500 feet in advance of the beginning of the
pavement condition. Install two sign assemblies at each sign location, one on
each side of the roadway, on multilane roadways when the pavement condition is
present. Install these signs immediately upon creation of this pavement condition
and maintain these signs until this pavement condition is eliminated.
Install “Steel Plate Ahead” signs (W8-24-48) in advance of an area of roadway
where temporary steel plates are present. Install these signs no further than 300
feet in advance of locations where steel plates are present. On multilane
roadways, comply with the same guidelines as applied to all other advance
warning signs and install two sign assemblies at each sign location, one on each
side of the roadway, when roadway conditions warrant. Install these signs
immediately upon installation of a temporary steel plate and maintain the signs
until the temporary steel plates are removed.
The Contractor shall maintain the travel patterns as directed by the traffic control
plans and shall execute construction schedules expeditiously. The Contractor
shall provide the Resident Engineer with no less than a two-week prior
notification of changes in traffic patterns.
During nighttime flagging operations, flaggers shall wear a safety vest and safety
pants that comply with the requirements of ANSI / ISEA 107 standard
performance for Class 3 risk exposure, latest revision, and a fluorescent hard hat.
The safety vest and the safety pants shall be retroreflectorized and the color of the
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background material of the safety vest and safety pants shall be fluorescent
orange-red or fluorescent yellow-green.
During nighttime flagging operations, the contractor shall illuminate each flagger
station with any combination of portable lights, standard electric lights, existing
street lights, etc., that will provide a minimum illumination level of 108 Lx or 10
fc.
During nighttime flagging operations, supplement the array of advance warning
signs with a changeable message sign for each approach. These changeable
message signs are not required during daytime flagging operations. Install the
changeable message signs 500’ in advance of the advance warning sign arrays.
Messages should be “Flagger Ahead” and “Prepare To Stop”.
During surface planing and milling operations, grade elevation differences greater
than 1 inch in areas with pavements composed of hot mixed asphalt (HMA) base
courses, intermediate courses or surface courses and Portland cement concrete are
PROHIBITED unless otherwise directed by the Department.
2.2

LANE CLOSURE RESTRICTIONS
The lane closure restrictions stated below are project specific, for all other
restrictions, see supplemental specification, “Restrictions”, dated August 10,
2015.
Primary and Secondary Routes –
On primary and secondary routes, the Department prohibits lane closures during
any time of the day that traffic volumes exceed 800 vehicles per hour per
direction. The Department reserves the right to suspend a lane closure if any
resulting traffic backups are deemed excessive by the Engineer. Maintain all lane
closure restrictions as directed by the plans, these special provisions, and the
Engineer.
All routes with lane closure prohibitions for this project are listed on the SCDOT
website under Business in the Traffic Engineering Section under Work Zone
Traffic Control “Hourly Restrictions for Lane Closures”.
These restrictions also apply to pacing operations. The Department reserves the
right to suspend a lane closure if any resulting traffic backups are deemed
excessive by the Engineer. Maintain all lane closure restrictions as directed by
the plans, these special provisions, and the Engineer.
Installation and maintenance of a lane closure is PROHIBITED when the
Contractor is not actively engaged in work activities specific to the location of the
lane closure unless otherwise specified and approved by the Engineer. The length
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of the lane closure shall not exceed the length of roadway anticipated to be
subjected to the proposed work activities within the work shift time frame or the
maximum lane closure length specified unless otherwise approved by the
Engineer. Also, the maximum lane closure length specified does not warrant
installation of the specified lane closure length when the length of the lane closure
necessary for conducting the work activity is less. The length and duration of
each lane closure, within the specified parameters, shall require approval by the
Engineer prior to installation. The length and duration of each lane closure may
be reduced by the Engineer if the work zone impacts generated by a lane closure
are deemed excessive or unnecessary.
On multilane primary and secondary routes, a reduced regulatory speed limit of
35 MPH shall be in effect during lane closures. Erect temporary regulatory
“Speed Limit” signs (R2-1-48-35) and “Speed Reduction 35 MPH” signs (W3-548-35) on temporary supports according to the typical traffic control standard
drawings. Cover the existing regulatory speed limit signs when reduced speed
limits are in place. Immediately remove or cover the “Speed Limit” signs (R2-148-35) and the “Speed Reduction 35 MPH” signs (W3-5-48-35) upon the removal
of the lane closures.
The Contractor shall discontinue and remove a lane closure when the work
activities requiring the presence of the lane closure are completed or are
discontinued or disrupted for any period of time to exceed 60 minutes unless the
presence of unacceptable grade elevation differences greater than 1” in milled
areas or greater than 2” in all other areas are present unless otherwise directed by
the Engineer.
2.3

DETOUR REQUIREMENTS
The Contractor shall utilize the detour route provided in Attachment B and
provide a detour plan based on this route for approval by SCDOT. The Contractor
shall install and maintain road closure signs, detour signs, and barricades. once
the detour plan is approved by SCDOT. SCDOT Weekly Work Zone and Traffic
Control (WZTC) inspections and reporting will begin upon installation of these
signs and barricades and will continue until work is complete and signs are
removed at each bridge location.
Detours must be submitted and approved for all project sites. Maintain the detour
in accordance with the Specifications, the SCDOT Standard Drawings, the
MUTCD, the Special Provision, the Plans and the RCE.
Maintain all detour signing. Monitor the detour during the operation to identify
any areas of concern that may arise due to the additional detoured traffic. In the
event areas of concern are identified, implement corrective actions within
Department guidelines and approved by the RCE to minimize or eliminate the
identified areas of concern.
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The Department will consider failure to maintain the detour within all
requirements as set forth by the Specifications, the SCDOT Standard Drawings,
the MUTCD, the Plans, the special provisions and the RCE as failure to provide
the traffic control as required and shall result in immediate suspension of all work
activities requiring the detour until the condition is corrected.
The Contractor is responsible for all of the following items related to providing
and installing the detour(s) as specified or directed in the detour plan and standard
drawings including maintaining and removing the detour as necessary. This
includes providing signs erected on portable or ground embedded sign supports,
traffic control devices and properly trained personnel to install, maintain, and
remove the detour. For all detours, the Contractor shall provide all materials,
labor, hardware, equipment, tools, supplies, transportation, incidentals;
miscellaneous items and traffic control necessary for installation and maintenance
of the detour until completion of the work in accordance with the Plans, the
Specifications and other terms of the Contract.
2.4

MOBILE OPERATIONS
A mobile operation moves continuously at all times at speeds of 3 mph or greater
without any stops. The minimal traffic flow impacts generated by these
operations involve brief traffic flow speed reductions and travel path diversions.
Conduct work operations that cannot be performed at speeds of 3 mph or greater
under standard stationary lane closures.
The distance intervals between the vehicles, as indicated in the Standard
Drawings For Road Construction, may require adjustments to compensate for
sight distance obstructions created by hills and curves and any other conditions
that may obstruct the sight distance between the vehicles. However, adjustments
to the distance intervals between the vehicles should be maintained within the
range of variable distance intervals indicated in the standard drawings unless
otherwise directed by the Engineer.
Maintain two-way radio communication between all vehicles in the vehicle train
operating in a mobile operation.
Supplement the work vehicles and the shadow vehicles with amber colored
flashing dome lights. The vehicles may also be supplemented with advance
warning arrow panels and truck mounted attenuators as directed in the Standard
Drawings For Road Construction and the Standard Specifications.
The Contractor shall install, operate and maintain all advance warning arrow
panels, truck mounted attenuators and truck mounted changeable message signs
as required by these special provisions, the manufacturer’s specifications, the
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Standard Drawings For Road Construction, the Standard Specifications, the plans
and the Engineer.
2.5

TYPICAL TRAFFIC CONTROL STANDARD DRAWINGS:
The typical traffic control standard drawings of the “Standard Drawings For Road
Construction”, although compliant with the MUTCD, shall take precedence over
the MUTCD. The typical traffic control standard drawings of the “Standard
Drawings For Road Construction” shall apply to all projects let to contract.
Install the permanent construction signs as shown on the typical traffic control
standard drawings designated for permanent construction signing.

2.6

ADDENDUMS
(Addendums to the “2007 Standard Specifications for Highway Construction”)
2.6.1

Construction (Sub-section 601.4) –
Sub-section 601.4.2

Construction Vehicles -

Auxiliary Warning Lights for Vehicles and Equipment Supplement all construction and/or construction-related vehicles and
equipment that operate in a stationary or mobile work zone within or
adjacent to a roadway within the highway rights-of-way with AMBER or
YELLOW colored high intensity rotating or strobe type flashing auxiliary
warning light devices. Utilize, install, operate and maintain a single or
multiple lighting devices as necessary to provide visibility to approaching
motorists.
All auxiliary warning light models shall meet Society of Automotive
Engineers (SAE) Class I standards and SAE Standard J575 relative to
Tests for Motor Vehicle Lighting Devices and Components and these
specifications.
The amber/yellow color of the dome/lens of an auxiliary warning light
device shall meet SAE Standard J578 for amber/yellow color
specifications.
Auxiliary warning lights with parabolic reflectors that rotate shall rotate
around a halogen lamp at a rate to produce approximately 175 flashes per
minute. The parabolic reflector shall produce a minimum 80,000 candle
power and a minimum 54,000 candela through an SAE Standard J846
approved amber dome.
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Equip strobe type flashing auxiliary warning light devices with
photosensitive circuit controls to adjust the lighting intensity in response
to changes in ambient light conditions such as from day to night. These
lights shall have a double-flash capability rated at approximately 80
double flashes per minute and produce a minimum 24 joules of flash
energy at the highest power level setting.
Acceptable auxiliary warning light models shall provide sufficient light
output to be clearly recognizable at a minimum distance of 1750 feet.
Mount all auxiliary warning light devices intended to function as the
auxiliary warning light system or as an element thereof on vehicles and
equipment at locations no less than 3 feet above the ground and in
conspicuous locations to provide visibility to approaching motorists.
Auxiliary warning light devices and/or models that mount in the locations
of the standard vehicle lighting system are unacceptable as the specified
auxiliary warning light system due to restrictive simultaneous visibility
capabilities from multiple sight angles. However, auxiliary warning light
devices that mount in the standard vehicle lighting system locations are
acceptable as supplements to the specified lighting devices mounted in
locations that do meet the minimum height requirements and provide
simultaneous visibility capabilities from multiple sight angles.
Standard vehicle hazard warning lights are only permitted as supplements
to the specified auxiliary warning light devices.
2.6.2

Category I Traffic Control Devices (Section 603) –
Sub-section 603.2.2

Oversized Traffic Cones

(paragraph 6) -

Reflectorize each oversized traffic cone with 4 retroreflective bands: 2
orange and 2 white retroreflective bands. Alternate the orange and white
retroreflective bands, with the top band always being orange. Make each
retroreflective band not less than 6 inches wide. Utilize Type III –
Microprismatic retroreflective sheeting for retroreflectorization on all
projects let to contract after May 1, 2010 unless otherwise specified.
Separate each retroreflective band with not more than a 2-inch nonreflectorized area. Do not splice the retroreflective sheeting to create the
6-inch retroreflective bands. Apply the retroreflective sheeting directly to
the cone surface. Do not apply the retroreflective sheeting over a preexisting layer of retroreflective sheeting.
Sub-section 603.2.3
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Reflectorize each drum with Type III – Microprismatic retroreflective
sheeting: 2 orange and 2 white retroreflective bands, 6 inches wide on all
projects let to contract after May 1, 2010 unless otherwise specified.
Alternate the orange and white retroreflective bands with the top band
always being orange. Ensure that any non-reflectorized area between the
orange and white retroreflective bands does not exceed 2 inches. Do not
splice the retroreflective sheeting to create the 6-inch retroreflective bands.
Apply the retroreflective sheeting directly to the drum surface. Do not
apply the retroreflective sheeting over a pre-existing layer of
retroreflective sheeting.
2.6.3

Category II Traffic Control Devices (Section 604) –
Sub-section 604.2.1

Type I and Type II Barricades

(paragraph 3) -

Reflectorize these barricades with Type VIII or IX Prismatic
retroreflective sheeting on all projects let to contract after May 1, 2012
unless otherwise specified. Ensure that the retroreflective sheeting has
alternate orange and white stripes sloping downward at a 45-degree angle
in the direction of passing traffic. The stripes shall be 6 inches wide.
Sub-section 604.2.2

Type III Barricades

(paragraph 3) -

Reflectorize these barricades with Type VIII or IX Prismatic
retroreflective sheeting on all projects let to contract after May 1, 2012
unless otherwise specified. Ensure that the retroreflective sheeting has
alternate orange and white stripes sloping downward at a 45-degree angle.
Apply the sloping orange and white stripes in accordance with the
requirements of the Plans, SCDOT Standard Drawings and the MUTCD.
The stripes shall be 6 inches wide.
2.6.4

Truck-Mounted Attenuator (Sub-section 605.4.2.2) –
Sub-section 605.2.2.2.3.3

Color (paragraph 1) -

Use industrial grade enamel paint for cover of the metal aspects of the
unit. Provide and attach supplemental striping to the rear face of the unit
with a minimum Type III high intensity retroreflective sheeting unless
otherwise directed by the Department. Utilize an alternating 4 to 8 inch
black and 4 to 8 inch yellow 45-degree striping pattern that forms an
inverted “V” at the center of the unit that slopes down and to the sides of
the unit in both directions from the center.

2.6.5
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Sub-section 605.4.2.2

Truck-Mounted Attenuators

(paragraph 6) -

A direct truck mounted truck mounted attenuator is mounted and attached
to brackets or similar devices connected to the frame of a truck with a
minimum gross vehicular weight (GVW) of 15,000 pounds (actual weight)
unless otherwise directed. A trailer towed truck mounted attenuator is
towed from behind and attached via a standard pintle hook / hitch to the
frame of a truck with a minimum gross vehicular weight (GVW) of 10,000
pounds (actual weight) unless otherwise directed.
Each truck utilized with a truck mounted attenuator shall comply with the
manufacturer’s requirements to ensure proper operation of the attenuator.
The minimum gross vehicular weight (GVW) (actual weight) for each
truck shall comply with these specifications unless otherwise directed
within the “Remarks” column of the Approved Products List For Traffic
Control Devices in Work Zones in regard to specific requirements for the
device in question.
If the addition of supplemental weight to the vehicle as ballast is
necessary, contain the material within a structure constructed of steel.
Construct this steel structure to have a minimum of four sides and a
bottom to contain the ballast material in its entirety. A top is optional.
Bolt this structure to the frame of the truck. Utilize a sufficient number of
fasteners for attachment of the steel structure to the frame of the truck to
ensure the structure will not part from the frame of the truck during an
impact upon the attached truck mounted attenuator. Utilize either dry
loose sand or steel reinforced concrete for ballast material within the steel
structure to achieve the necessary weight. The ballast material shall
remain contained within the confines of the steel structure in its entirety
and shall not protrude from the steel structure in any manner.
2.6.6

Trailer-Mounted Changeable Message Signs (Sub-section 606.3.2) Sub-section 606.3.2.7

Controller (paragraphs 1-4) -

The controller shall be an electronic unit housed in a weatherproof, rust
resistant box with a keyed lock and a light for night operation. Provide the
unit with a jack that allows direct communications between the on-board
controller and a compatible personal computer. The unit shall have a LCD
display screen that allows the operator to review messages prior to
displaying the message on the sign.
The controller shall have the capability to store 199 factory
preprogrammed messages and up to 199 additional messages created by
the user in a manner that does not require a battery to recall the messages.
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Also, the controller shall allow the operator the capability to program the
system to display multiple messages in sequence.
Provide the controller with a selector switch to allow the operator to
control the brightness or intensity level of the light source of the sign
panel. The selector switch shall include "bright," "dim" and "automatic"
modes; inclusion of additional modes is permissible. When the selector
switch is in the "automatic" mode, a photosensitive circuit shall control the
brightness or intensity level of the light source in response to changes in
ambient light such as from day to night and other various sources of
ambient light.
Equip each sign with remote communications capabilities, such as
utilization of cellular telephone or internet browser technology, to allow
the operator to revise or modify the message selection from the office or
other remote location. Also, provide protection to prohibit unauthorized
access to the controller, (i.e. password protection).
Sub-section 606.5

Measurement

(paragraph 2) -

Trailer-mounted changeable message signs are included in the lump sum
item for Traffic Control in accordance with Subsections 107.12 and 601.5
of the “2007 Standard Specifications for Highway Construction”. No
separate measurement will be made for trailer-mounted changeable
message signs unless the contract includes a specific pay item for trailermounted changeable message signs.
The Contractor shall provide, install, operate, and maintain the trailermounted changeable message sign per traffic control set-up as directed by
the Plans, the “Standard Drawings for Road Construction”, these Special
Provisions, the Specifications, and the Engineer.
Sub-section 606.6

Payment

(paragraph 2) -

In addition to Subsections 107.12 and 601.6, the payment for Traffic
Control is full compensation for providing, installing, removing,
relocating, operating, and maintaining trailer-mounted advance warning
arrow panels and trailer-mounted changeable message signs as specified
or directed and includes providing the units’ primary power source;
repairing or replacing damaged or malfunctioning units within the
specified time; providing traffic control necessary for installing, operating,
and maintaining the units; and all other materials, labor, hardware,
equipment, tools, supplies, transportation, incidentals, and any
miscellaneous items necessary to fulfill the requirements of the pay item
in accordance with the Plans, the Specifications, and other items of the
Contract.
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Sub-section 606.6

Payment

(paragraph 3) -

Disregard this paragraph unless the Contract includes a specific pay item
for trailer-mounted changeable message signs.
2.6.7

Temporary Pavement Markings (Sub-section 609.4.1) –
Sub-section 609.4.1.1.1 Application Requirements General (in addition to
paragraph 3) On two-lane two-way roadways, apply and place temporary or permanent
pavement markings, as specified hereupon, prior to the end of each day’s
work or shift or reopening a closed travel lane to traffic. These pavement
markings shall include 4-inch wide solid lines on edge lines and solid
center lines and 4-inch wide by 10 feet long broken lines with a 30-foot
gap for broken center lines and lane lines unless otherwise specified. The
center line pavement markings shall be either double yellow solid lines,
yellow broken lines or an appropriate combination of a yellow solid line
and yellow broken lines for passing / no passing zones. Placement of a
singular yellow solid line for a center line pavement marking is
unacceptable. The edge line pavement markings shall be a white solid
line.
On multilane primary and secondary roadways, apply and place temporary
or permanent pavement markings, as specified hereupon, to the travel
lanes prior to reopening a closed travel lane to traffic. These pavement
markings shall include 4-inch wide solid lines, utilized for edge lines and
solid center lines, and 4-inch wide by 10 feet long broken lines with a 30foot gap, utilized for lane lines and turn lanes, unless otherwise specified.
The center line pavement markings shall be either double yellow solid
lines or an appropriate combination of a yellow solid line and 4-inch wide
by 10 feet long yellow broken lines for two-way left turn median areas.
The right edge line pavement markings shall be a white solid line and the
left edge line shall be a yellow solid line except in areas where the travel
lanes separate to create a gore type situation and then the color schemes
shall comply with SCDOT application practices for gore areas. The lane
lines between travel lanes and turn lanes shall be 4-inch wide by 10 feet
long white broken lines with a 30-foot gap.
However, on two-lane two-way and multilane primary and secondary
roadways, application of a 4-inch wide solid line utilized for an edge line
adjacent to an earth shoulder, white or yellow, may be delayed up to 72
hours after eradication of the original line when the length of eradicated
line at a single location is no longer than 250 feet. In the event of multiple
locations along the same line, each location must be separated from the
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adjacent location by no less than 250 feet with a cumulative total distance
of eradicated line of no more than 1300 feet within any continuous 1 (one)
mile length of roadway measured from a selected location. If the length of
eradicated line exceeds 250 feet at any single location, the distance
interval between multiple adjacent locations is less than 250 feet or a
cumulative total distance of multiple locations of eradicated line exceeds
1300 feet within any continuous 1 (one) mile length of roadway measured
from a selected location, replace the eradicated line(s) prior to reopening
the adjacent travel lane to traffic.
On interstate roadways, apply and place temporary or permanent
pavement markings, as specified hereupon, to the travel lanes prior to
reopening a closed travel lane to traffic. These pavement markings shall
include 6-inch wide solid lines, utilized for edge lines, and 6-inch wide by
10 feet long white broken lines with a 30-foot gap, utilized for lane lines
between travel lanes and auxiliary lanes, unless otherwise specified. The
right edge line pavement markings shall be a white solid line and the left
edge line shall be a yellow solid line except in areas where the travel lanes
separate to create a gore type situation and then the color schemes shall
comply with SCDOT application practices for gore areas.
On all roadways, apply and place white stop bars and white triangle yield
bars in all locations where previous stop bars and triangle yield bars have
been eradicated by the work. Apply and place white stop bars and white
triangle yield bars at intersections controlled by stop and yield signs
within 72 hours of the eradication of the original pavement marking.
Apply and place white stop bars at signalized intersections controlled by
traffic control signals and at railroad crossings prior to reopening a closed
travel lane to traffic.
Within the limits of existing turn lanes on all roadways, apply and place
white arrows in all locations where previous arrows have been eradicated
by the work unless otherwise directed by the RCE. Apply and place white
arrows within 72 hours of the eradication of the original pavement
markings. However, in regard to newly constructed turn lanes, apply and
place white arrows the within turn lanes as directed by the RCE.
Within the limits of existing lane-drop sites on all roadways, apply and
place white arrows in all locations where previous arrows have been
eradicated by the work prior to the end of each day’s work or shift or
reopening the closed travel lane to traffic. In regard to newly constructed
lane-drop sites, apply and place white arrows within the travel lane to be
terminated prior to opening the travel lane to traffic and as directed by the
RCE.
Sub-section 609.4.1.1.1 Application Requirements General (Revision
to paragraph 8) Project ID P037127
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On two-lane, two-way roadways, passing zones may be eliminated within
the work zone through application of 4-inch double yellow centerline
pavement markings if determined feasible and directed to do so by the
Plans and/or the RCE. Apply no passing zone markings as specified by
the Plans, the Specifications, the MUTCD and the RCE.
2.6.8

Flagging Operations (Sub-section 610.4.1) –
Sub-section 610.4.1.1

Flagging Operations

(paragraph 1) -

Use a flagging operation to control the flow of traffic when two opposing
directions of traffic must share a common travel lane. A flagging
operation may be necessary during a lane closure on a two-lane two-way
roadway, an intermittent ramp closure or an intermittent encroachment of
equipment onto a portion of the roadway. Utilize flagging operations to
direct traffic around work activities and maintain continuous traffic flow at
reduced speeds when determined to be appropriate by the RCE. As stated
above, flagging operations shall direct traffic around the work activities
and maintain continuous traffic flow; therefore, stopped traffic shall not be
required to stop for time durations greater than those listed below unless
otherwise directed by the RCE. Begin measurement of the time interval
immediately upon the moment the Flagger rotates the Stop/Slow paddle to
display the “Stop” condition to the approaching motorists.
LENGTH OF CLOSURE

MAXIMUM TIME DURATION
FOR STOPPED TRAFFIC

1 MILE or LESS

5 Minutes

1 to 2 MILES

7 ½ Minutes

If the work activities require traffic to be stopped for periods greater than
5 to 7 ½ minutes as stated above, consider alternate work methods,
conducting work activities during times of lowest traffic volumes such as
during the hours of darkness or complete road closure with detour
installation.
2.6.9

Paving and Resurfacing (Sub-section 611.4.1) –
Sub-section 611.4.1.2

Requirements

(paragraph 8) -

Whenever travel lanes with acceptable grade elevation differences are
open to traffic, provide “Uneven Lanes” signs (W8-11-48) or “Uneven
Pavement” signs (W8-11A-48).
Reflectorize these signs with a
fluorescent orange colored prismatic retroreflective sheeting unless
otherwise specified. Install these signs adjacent to roadways with uneven
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pavement surfaces between travel lanes or between travel lanes and the
adjacent paved shoulders. Install these signs at intervals no greater than
2600 feet.
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EXHIBIT 4e – HYDRAULIC DESIGN CRITERIA
1.0

GENERAL
Perform all hydrologic and hydraulic drainage designs in accordance with the “SCDOT’s
Requirements for Hydraulic Design Studies”, May 2009, Stormwater Quality Design
Manual, and Project Design Criteria as listed in EXHIBIT 4. The Hydraulic Design
Bulletins (HDB) one through four dated September 29, 2019 do not apply to this project.
Designs, at a minimum, to address include:
•
•
•
•
•
•
•
•

2.0

Best Management Practices
Bridge and Scour
Cross-line Pipes and Non-Bridge Sized Culverts
Ditch Capacity and Stability Analyses
Sediment and Erosion Control
Stormwater Quality and Post Construction Designs
Storm Sewer Systems
Bridge Deck Drainage

CRITERIA
2.1

Roadway Drainage
2.1.1

Evaluate the hydrologic and hydraulic conditions for roadway drainage.
Ensure offsite areas that affect the hydraulic systems and outfalls of this
project are accounted for.

2.1.2

Perform hydraulic analyses, to include headwater and tail-water effects, on
all cross-line drainage structures for the design storm event and the 100year overtopping event.

2.1.3

Design new and analyze existing closed-drainage systems with GEOPAK
drainage software.

2.1.4

Perform open channel designs. Include ditch capacity and stability
analyses on the sideline and outfall ditches within the limits of the project.
When existing ditches are filled in due to new slopes, design and construct
a ditch to channel the runoff to an outlet. Provide additional information
and analyses for those locations where structures are upsized to verify post
conditions will not create nor contribute to adverse downstream impacts.
Minimize velocities to non-erosive rates. Summarize the pre- and postdeveloped outfall conditions.

2.1.5

Design temporary drainage systems at bridge rehabilitation, bridge
widening or bridge replacement locations for the 10-year storm event,
minimizing the spread to that of existing conditions. Minimize ponding at
flood sensitive locations and the low side of barrier walls. Include
drainage sheets within the conceptual traffic control plans to show
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locations of temporary drainage networks, outfall locations, and pertinent
details. Also indicate how the drainage is handled within staging
transition points.

2.2

2.1.6

Replace 15-inch piping with minimum 18-inch piping at all locations
where design warrants retaining pipes, to include driveways.

2.1.7

Abandon pipes by filling with flowable fill.
locations on drainage sheets.

2.1.8

At locations where fill height is greater than or equal to ten feet, provide a
minimum five foot buffer between the toe of fill and the nearest top of
bank of any sideline ditch or swale. A detail is included in Attachment
B/Hydrology.

2.1.9

Provide drainage conveyance structures to intercept offsite runoff prior to
reaching the toe behind constructed walls. Design the structures to contain
the 10-year storm event.

Note abandoned pipe

Bridge Hydraulics
2.2.1

Model natural, existing, and proposed conditions for this using the
modeling software HECRAS.
Include backwater effects from any
downstream controls. Refer to the HEC-RAS Reference Manual v4.1 or
latest edition for guidance on setting up cross sections and other inputs
within the model(s). In addition to the four cross sections described
within the Manual, include additional cross sections, a minimum 500 feet
upstream and downstream, as necessary to achieve a downstream limit
where a change in starting elevation will not affect the computed highwater depth at the bridge and the upstream limit extends to the limit of
backwater from the bridge caused by the bridge. The hydraulic model can
be executed starting at normal depth then subsequent runs can be started
three feet below and above normal depth to see if the model converges
before the location of the proposed bridge. The bridge skew shall be
determined from the hydraulic design.

2.2.2

The Contractor shall code the bridge in the model in accordance with the
US15_ProposedBridgeLayout in Attachment B/Hydrology.

2.2.3

Set the bridge on the triple profile. This profile generally consists of cross
sections cut 30 feet left and right of the proposed centerline and one at the
proposed centerline. However the location of the offset, cross sections
should be adjusted to best reflect the stream alignment but excludes the
roadway fill limits. Proposed fill cannot project into the channel. Even if
the 2:1 slope intersects with natural ground prior to the channel, the slope
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shall project through the ground line to an elevation below the bottom of
the channel. This projection must not cross through either of the offset or
the centerline plot of the channel (triple profile).

2.3

2.2.3

Summarize the inputs and results, to include backwater, freeboard and
FEMA requirements.

2.2.4

The Contractor shall perform the scour analysis for the 100-yr and 500-yr
storms in accordance with the Department’s Requirements, USGS, and the
latest FHWA’s HEC-18 and HEC-20 editions. Plot the 100-yr and 500-yr
total scour lines on the bridge plan and profile sheet.

Floodplains and Floodways
2.3.1

2.4

2.5

This project falls within FEMA Flood Insurance Rate Map (FIRM)
45035C0160E, Dorchester County, dated July 18, 2017. The bridge is
located in a Special Flood Hazard Area (SFHA) Zone AE with a detailed
study. Coordinate with the appropriate agencies to obtain a CLOMR.
Provide copies of the documentation to the SCDOT DB Hydraulic Lead
and Hydraulic Support Office for review.

Sediment and Erosion Control and Water Quality
2.4.1

Determine the classification of the receiving waterbodies and note
downstream impairments.

2.4.2

Develop a plan to meet the requirements of SCDOT’s Construction Permit
SCR160000 for erosion and sedimentation control during construction for
the entire project length.

2.4.3

Provide additional water quality treatment when outfalls discharge to
303(d) listed, TMDL, and other sensitive waters. Exhaust all options prior
to implementing structural controls.

2.4.4

Note inlet filter and outlet protection locations on the drainage sheets.
Label new and retained drainage facilities.

NPDES Permitting
2.5.1

Prepare the NPDES permit package(s), to include the Stormwater
Prevention Plan (SWPPP) checklist found under Attachment B. The
Contractor shall perform all agency coordination to obtain the permit. The
SCDOT reviews, signs and submits the package to SCDHEC. Refer to the
Project Information Hydro folder for a SCDHEC link on average times for
obtaining NPDES permits.
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EXHIBIT 4f – GEOTECHNICAL DESIGN CRITERIA
1.0

GENERAL

All subsurface exploration, geotechnical design, and construction for the Project shall be carried
out in accordance with SCDOT Geotechnical Design Manual (GDM), 2019, Version 2.0, the
design criteria herein, and the Special Provisions listed in Exhibit 5.
2.0

CRITERIA
The Geotechnical Base Line Report (GBLR) is provided in the Project Information
Package. Subsurface investigation field testing data files have also been provided
electronically in the Project Information Package.
Geotechnical information provided in the Appendix of the GBLR (field and lab data
only) as part of this RFP may be used in the design of this project at the Contractor’s
discretion. If the Contractor elects to use the geotechnical information in the Appendix
of the GBLR, the Contractor shall verify that the information provided is applicable to
the Contractor’s specific design. The Contractor shall verify that geotechnical
information provided in the Project Information Package meets the requirements for a
geotechnical investigation for this specific project as required by the GDM. If the
requirements of the GDM are not met, then the Contractor shall provide additional
geotechnical investigation to meet the geotechnical requirements for this specific project.
Where required by design and construction, all temporary and permanent shoring
submittals shall be reviewed and approved by the Lead Design Engineer and
Geotechnical Engineer of Record (GEOR) for the Project prior to submitting to SCDOT’s
Resident Construction Engineer (RCE).
2.1

Bridge
The Contractor shall be responsible for the load testing of all foundations used on
this project if required by design. All testing reports for driven piles shall bear the
legible seal, signature, and date of the testing firm’s engineer registered as a
Professional Engineer in the State of South Carolina. The Contractor’s EOR and
GEOR shall review and approve, in writing, all load test reports prior to
submitting the reports to SCDOT’s RCE or Construction Engineering and
Inspection (CE&I) team as designated for review and acceptance or comment.
Comments made by SCDOT shall be reviewed and rectified by the Contractor’s
EOR and GEOR prior to the results of the load testing being used in design.
2.1.1

Driven Piles
The Contractor shall provide a Pile Installation Plan (PIP) that shall
include the pile index testing program, if index piles are utilized, in
addition to the requirements of the Standard Specifications. The pile
index testing program shall at a minimum include the Bent and Pile
number of each pile to be tested as well as the number of index piles to be
tested. The number of index piles shall conform to the SCDOT GDM.
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The GEOR and EOR shall provide a QC review of the Contractor’s PIP
prior to submitting to SCDOT’s RCE or CE&I team as designated for QA
review. After performing QA review, SCDOT’s RCE will submit the PIP
to the SCDOT Bridge Construction Engineer (BCE) for final acceptance.
If Pile Driving Analyzer (PDA) testing is required for driven piles by the
GEOR’s design, the Contractor’s PDA testing shall be performed by a
PDA certified operator with a Certificate of Proficiency from Pile
Dynamics, Inc. of Advanced or higher. The PDA certification shall have
been renewed within 4 years of the date of pile installation. In addition to
the PDA testing, CAPWAP (Case Pile Wave Analysis Program) analysis
shall also be performed.
The GEOR shall review the PDA testing data and reports and develop
driving criteria for the production piles. Following installation of the
production piles, the GEOR shall perform a QC review of all production
pile driving logs, PDA testing reports, and RFC plans to verify that all
criteria have been met. If all criteria have not been met, the Design-Build
Team shall perform additional work as necessary to ensure all criteria
have been met. The EOR shall submit an As-Installed Driven Pile
Foundation Package for each structural element supported on driven pile
foundations that includes all PDA testing reports and production pile
driving logs with a certification statement that all criteria have been met.
The As-Installed Driven Pile Foundation Package shall be submitted to
SCDOT’s RCE or CE&I team as designated for QA review. After
performing QA review, SCDOT’s RCE will submit the As-Installed
Driven Pile Foundation Package to the SCDOT BCE for final acceptance.
As-Installed Driven Pile Foundation Packages submitted with any
deficiencies in criteria that have not been specifically addressed will be
rejected. This process shall also be followed when PDA testing is not
required by the GEOR’s design.
2.1.2

Drilled Shafts
The Contractor shall provide a Drilled Foundation Installation Plan (DFIP)
in accordance with the requirements of the Standard Specifications. The
GEOR and EOR shall provide a QC review of the Contractor’s DFIP prior
to submitting to SCDOT’s RCE or CE&I team as designated for QA
review. After performing QA review, SCDOT’s RCE will submit the
DFIP to the SCDOT Bridge Construction Engineer (BCE) for final
acceptance.
Following installation of the drilled shafts, the GEOR shall perform a QC
review of all production drilled shaft logs, CSL and TIP test reports, and
RFC plans to verify that all criteria have been met. If all criteria have not
been met, the Design-Build Team shall perform additional work as
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necessary to ensure all criteria have been met. The EOR shall submit an
As-Installed Drilled Shaft Foundation Package for each structural element
supported on drilled shaft foundations that includes all testing reports and
production drilled shaft logs with a certification statement that all criteria
have been met.
The As-Installed Drilled Shaft Foundation Package shall be submitted to
SCDOT’s RCE or CE&I team as designated for QA review. After
performing QA review, SCDOT’s RCE will submit the As-Installed
Drilled Shaft Foundation Package to the SCDOT BCE for final
acceptance. As-Installed Drilled Shaft Foundation Packages submitted
with any deficiencies in criteria that have not been specifically addressed
will be rejected.
2.2

Roadway
The Contractor shall obtain SCDOT approval prior to using reinforced soil slopes
(RSS). Prior to submitting any design submittals, the Contractor shall obtain
SCDOT approval prior to using fill slopes or ditch slopes steeper than 2H:1V.
Miscellaneous overhead structure foundations such as lighting and signage shall
be designed in accordance with AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, effective as of the
Final RFP release date.

2.3

Seismic
Seismic design of the bridge structures, roadway structures, and bridge
embankments shall be required in accordance with the SCDOT Geotechnical
Design Manual and SCDOT Seismic Design Specifications for Highway Bridges.
The Simplified Newmark method described in Section 13.14.2 and Equation 1369 of the GDM shall be used to analyze seismic ground displacements along a
shear plane.
Use of discrete elements or rigid inclusions for soil shear strength loss (SSL)
mitigation using area replacement ratio, shear modulus ratio, and shear stress
reduction methodology shall not be permitted without prior approval from
SCDOT. Additionally, methods proposed to mitigate soil SSL that do not include
densification or excess pore pressure reduction shall not be permitted without
prior approval from SCDOT.
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Three-Point Acceleration Design Response Spectrum (ADRS) curves have been
generated for the Project and are provided below.
Design EQ
FEE
SEE

PGA
0.21
0.54

S DS
0.33
1.00

S D1
0.09
0.37

The range of natural period of the soil column on the project has been calculated
for the project site and is provided in the ADRS curve. The Structural Engineer
or Record (SEOR) shall calculate the fundamental period range of interest of each
seismically designed structure and compare the earthquake period, soil column
period, and structure period. If these three fundamental periods coincide, the
SEOR shall demonstrate that structural design has accounted for this greatest
potential of damage as referenced in LRFD Seismic Analysis and Design of
Transportation Geotechnical Features and Structural Foundations, FHWA-NHI11-032, GEC No. 3.
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1.0

GENERAL COMMITMENTS
The Agreement, Article X, includes details related to Environmental Compliance. The
National Environmental Policy Act (NEPA) documents and other environmental
information are provided in Attachment B. The Contractor shall avoid impacts to the
environment to the maximum extent practicable. In cases where impacts cannot be
avoided, the Contractor shall minimize impacts to the environment to the most
practicable extent. As a minimum the Contractor shall include the following in the
Project:
1) The Contractor is responsible for the preparation, revision, acquisition, and adherence to
conditions of any permits required by federal, state, local laws or regulations.
2) The Contractor is responsible for any modifications or revisions to the environmental
documents and permits that result from deviations in the project design and
environmental impacts as stated in the environmental documents.
3) The Contractor shall stake out and delineate potential waters of the US using
temporary barrier fence.
4) Fines assessed by any agencies to the Department as the result of the Contractor’s
non-compliance or violation of said permit provisions shall be paid by the
Department and subsequently deducted from the Contractor’s monthly pay estimate.
5) The Contractor shall coordinate all permitting through SCDOT’s Environmental
Services Office.
6) Contractor shall provide a summary report documenting how all commitments that
fall within his responsibility have been satisfied.

2.0

ENVIRONMENTAL DOCUMENT COMMITMENTS
The Contractor shall comply with all Environmental Commitments related to the Project.
The following list of Environmental Commitments and instructions serves as a guideline
for the relationship between SCDOT and the Contractor as it pertains to fulfilling the
Environmental Commitments for the Project.
1)

If avoidance of hazardous materials is not a viable alternative and soils that
appear to be contaminated are encountered during construction, the South
Carolina Department of Health and Environmental Control (SCDHEC) will be
informed. Hazardous materials will be tested and removed and/or treated in
accordance with the United States Environmental Protection Agency and the
SCDHEC requirements, if necessary.
Contractor’s Responsibility
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2)

The contractor will be required to minimize possible water quality impacts
through implementation of construction Best Management Practices (BMP),
reflecting policies contained in 23 CFR 650B and the Department's
Supplemental Specifications on Seeding and Erosion Control Measures (Latest
Edition). Other measures including seeding, silt fences, sediment basins, etc.,
as appropriate, will be implemented during construction to minimize impacts
to Water Quality.
Contractor’s Responsibility

3)

The federal Migratory Bird Treaty Act, 16 USC § 703-711 (MBTA), states that
it is unlawful to pursue, hunt, take, capture or kill; attempt to take, capture or
kill; possess, offer to or sell, barter, purchase, deliver or cause to be shipped,
exported, imported, transported, carried or received any migratory bird, part,
nest, egg or product, manufactured or not. SCDOT will comply with the
Migratory Bird Treaty Act of 1918 in regard to the avoidance of taking of
individual migratory birds and the destruction of their active nests. The
contractor shall notify the Resident Construction Engineer (RCE) at least four
(4) weeks prior to construction/demolition/maintenance of bridges and box
culverts. The RCE will coordinate with SCDOT Environmental Services
Office (ESO), Compliance Division, to determine if there are any active birds
using the structure. SCDOT shall responsible for the removal and management
of any active bird nests.
Contractor/SCDOT Responsibility

4)

Stormwater control measures, both during construction and post-construction,
are required for SCDOT projects with land disturbance and/or constructed in
the vicinity of 303(d), Total Maximum Daily Load (TMDL), Outstanding
Resource Waters (ORW), tidal, and other sensitive waters in accordance with
the SCDOT's Municipal Separate Storm Sewer System (MS4) Permit. The
selected contractor would be required to minimize potential stormwater
impacts through implementation of construction BMPs, reflecting policies
contained in 23 CFR 650 B and SCDOT's Supplemental Specifications on Seed
and Erosion Control Measures (Latest Edition)
Contractor’s Responsibility

5)

Impacts to jurisdictional waters will be permitted under a Department of the
Army Section 404 permit from the U.S. Army Corps of Engineers. Based on
preliminary design, it is anticipated that the proposed project would be
permitted under SCDOT's General Permit (GP). The required mitigation for
this project will be determined through consultation with the USACE and other
resource agencies
SCDOT/ Contractor Responsibility
The SCDOT will obtain the GP for the project. The Contractor will be
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responsible for complying with all permit conditions. The Contractor will be
responsible for any permit modifications that are the result of changes to the
project limits or design that result in changes to impacts or additional impacts
other that what are authorized. The Contractor will also be responsible for
additional mitigation as required in the modification approval.
6)

The contractor and subcontractors must notify their workers to watch for the
presence of any prehistoric or historic remains, including but not limited to
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick
concentrations during the construction phase of the project, if any such remains
are encountered, the RCE will be immediately notified and all work in the
vicinity of the discovered materials and site work shall cease until the SCDOT
Archaeologist directs otherwise.
Contractor/SCDOT Responsibility

7)

SCDOT commits to coordinate with Dorchester County to ensure emergency
services are accommodated during the detour period.
SCDOT Responsibility
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EXHIBIT 4h – Utility Coordination Criteria
1.

GENERAL PROVISIONS:
CONTRACTOR is responsible for all utility coordination activities per Section VII of the
Agreement. This exhibit provides information on early coordination efforts between the
Department and the utilities that have been identified within the project limits.

2.

UTILITIES IDENTIFIED IN PROJECT:
The utilities identified within this project are:
AT&T
Fiber is present on east and west of road. Fiber is bored on west shoulder. Fiber and
copper are present on east side, continuing in a trench up to the bridge where they cross
the bridge in a conduit attached to the bridge. Contact information for AT&T is:
Kaye Jefferson
Phone: (843) 745-4424
Email: Carol.jefferson@att.com
Latosha Capers-Croffie
Phone: (803) 476-9281
Email: Lc8950@att.com
SEGRA Communications
SEGRA is formerly SCANA Communications. There is an existing communications line
attached to the Dominion poles. Contact information for SEGRA is:
Kent Smith
OSP Engineer FTTC
Office: (843) 473-6654
Mobile: (843) 709-8588
Email: kent.smith@segra.com
Dominion Energy
There is an existing overhead line that is currently approximately 20’ from the eastern
edge of the existing bridge. These poles include distribution as well as transmission lines.
Contact information for Dominion Energy is:
Charles Johnson
(Main point of contact)
St. George office
Email: Charles.johnson@dominionenergy.com
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3.

SCOPE OF UTILITY COORDINATION SERVICES:
The Department has provided conceptual roadway plans and cross sections to the utilities
listed above. The Department intends to have Right-of-Way acquired as shown in the
conceptual drawings prior to award of project, and intends to relocate utilities within this
corridor at the discretion of the utility. CONTRACTOR will be responsible for
coordinating with utilities during construction as the utilities relocate to the farthest
practical extent from the roadway as part of the Project, and will be responsible for
avoiding conflicts with relocated utilities. No utilities will be allowed to attach to the new
bridge structure. On a case-by-case basis, communications utilities may be allowed
access to conduits provided within the new bridge parapet.
The Department has provided all meeting notes and information received from the
utilities in the Project Information Package.
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1.0

GENERAL
This exhibit describes the makeup of submittal packages used for Design Review and
permanent record retention by SCDOT. All submittals shall be in accordance with
Departmental guides, including but not limited to, the Road Design Reference Material
for Consultant Prepared Plans, as amended herein, and shall include all checklists,
indexes and electronic files in the specified format and folder structure.
1.1

Document Naming Conventions
Documents submitted on SCDOT Design-Build projects shall follow the DesignBuild file naming conventions that can be found under Design-Build Resources at the
following link: https://www.scdot.org/business/pdf/design-build/Design-Build-FileNaming-Conventions.pdf

2.0

SUBMITTAL PACKAGES
SUBMITTAL PACKAGE CONTENTS

HARD COPIES

Preliminary Submittal Packages
Preliminary Road Submittal Packages shall include:
•

Preliminary Road Plans

•

Conceptual Work Zone Traffic Control Plans*

•

Conceptual ITS Design Plans*

•

Preliminary Roadway Drainage Design Report

•

Preliminary Road Geotech Report

1HS

Preliminary Bridge Submittal Packages shall include:
•

Preliminary Bridge Plans

•

Preliminary Bridge Hydraulic Design Report

•

Preliminary Bridge Geotech Report

•

Preliminary Seismic Design Summary Report

1 HS

Right-of-Way Submittal Packages
Project ID P037127

Page 1

EXHIBIT 4z – PROJECT DESIGN DELIVERABLES

Right of Way Submittal Packages shall include:
•

Right-of-Way Plans

•

Conceptual Work Zone Traffic Control Plans*

•

Conceptual ITS Design Plans*

•

Right-of-Way Hydraulic Reports

Final Submittal Packages
Final Road Submittal Packages shall include:
•

Final Roadway Plans

•

Work Zone Traffic Control Plans

•

Final ITS Design Plans

•

Final Roadway Drainage Design Report

•

Final Road Geotech Reports

1 HS

Final Bridge Submittal Packages shall include:
•

Final Bridge Plans

•

Final Bridge Hydraulic Design Report

•

Final Bridge Geotech Report

•

Final Seismic Design Summary Report

•

Bridge Load Rating Documentation (Unsigned)

1HS

RFC Submittal Packages
RFC Road Submittal Packages shall include:
•

RFC Roadway Plans

•

RFC Work Zone Traffic Control Plans

•

RFC ITS Design Plans

Project ID P037127
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•

RFC Road Geotech Reports

•

RFC Design Calculations

RFC Bridge Submittal Packages shall include:
•

RFC Bridge Plans

•

RFC Bridge Hydraulic Design Report

•

RFC Bridge Geotech Report

•

RFC Seismic Design Summary Report

•

RFC Design Calculations

•

Bridge Load Rating Documentation (Signed)

1 FS

Construction Submittals (including, but not limited to)**
•

Traffic Management Plan

•

Paving Plan

•

Foundation Installation Plan Submittals

•

Foundation Testing Submittals

•

Hazardous Materials Testing Submittals

•

Shop Plans

•

Working Drawings

•

NPDES Submittals

•

Revised Permit Drawings

•

As-Built Plans

•

As-Built ITS Design Plans

* If ROW plans are not anticipated, these plans shall be included with the preliminary
road plans.
** Reviews for these submittals are not held to the standard periods as outlined in Article
II, Section D of the Agreement.
3.0
SUBMITTAL PACKAGE CONTENTS
Project ID P037127
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3.1

All Submittals Packages
•
•
•
•
•
•

3.2

Partial submittal of the required contents of the preliminary, right of way, or
final submittal packages will not be allowed.
Perform a thorough QC review of the submittal packages prior to submitting
them to SCDOT.
Digital or inked signatures are allowable for RFC documents. However, only
one method of signature, digital or inked, is allowed per Project ID.
Plans shall be submitted electronically as a landscape 22”x36” pdf file.
Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.
Larger sheets may be included for charts, diagrams, etc.
At the request of SCDOT or its representative, Contractor shall submit
calculations and/or design files, including computer aided drafting files for
review with a submittal package.

Preliminary Submittal Packages
3.2.1

Preliminary Road Plans
•

3.2.2

Conceptual Work Zone Traffic Control Plans
•

Project ID P037127

The plans shall include, but not be limited to, the following:
o title sheet
o roadway typical section
o roadway plan and profile
o cross sections
o clearing limits on plan view and cross sections
o drainage features
o existing right-of-way
o proposed right-of-way

The plans shall include, but not be limited to, the following:
o Staging Narrative
o Concept Staging Plans
o Widening/Rehabilitation Typical Sections for each Stage of
Construction and any critical points
o Where additional Right-of-Way is warranted for the purposes of
Staging
o Separation of Adjacent Travel Lanes / Traffic Splits as described in
the SCDOT Procedures and Guidelines for Work Zone Traffic
Control Design
o Where the travel lane leaves the existing roadway bed or direction
on new alignment (transition area) and returns (termination area)
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3.2.3

Conceptual ITS Design Plans
•

3.2.4

Preliminary Bridge Plans
•

3.2.5

•

•

The geotechnical reports shall include, but not be limited to, the
following:
o all items described in Chapter 21 of the SCDOT Geotechnical
Design Manual and the latest design memorandums

Preliminary Seismic Design Summary Report
•

Project ID P037127

Preliminary Roadway Drainage Design Reports shall include, but not
be limited to, the following:
o Pre/post outfall summaries
o HW/D summaries for crosslines
o Open channel designs
o Address permitting requirements
o Field Investigation and Pipe Inspection Report
Preliminary Bridge Hydraulic Design Reports shall include, but not be
limited to, the following:
o Preliminary Hydraulic Model Design and Supporting
Documentation including Hydrology Data Sheets, the Hydraulic
Design and Risk Assessment Form, and the NEPA Bridge
Replacement Scoping Trip Risk Assessment Forms (for each
applicable location)
o Modeling files
o Address permitting requirements (for each applicable location)
NPDES permitting-if permitting is going to be phased, address how
submittals will be phased and anticipated submission schedules.

Preliminary Road & Bridge Geotechnical Reports
•

3.2.7

The plans shall include, at a minimum, all items described in Chapter 3
of the SCDOT Bridge Design Manual.

Preliminary Hydraulic Reports
•

3.2.6

The Contractor shall develop and furnish conceptual design plans as
indicated in Exhibit 5*

In the report, document the seismic design strategy that is planned to
achieve the required seismic performance criteria for the bridge and
describe the seismic design approach for the bridge. The report shall
include the following at a minimum:
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o

o
o
o

o

o
o
o

3.3

A description of the project including bridge location (Longitude
and Latitude), the geological and hydrological features of the site,
bridge preliminary configuration including layout, superstructure,
substructure, bearing types, span lengths, end bent and interior bent
type, skew angle, shear keys, expansion joints, wingwalls,
backwalls, shearwalls, etc.
Seismic design specification references
SEE and FEE Design Earthquakes, ADRS data, the Operational
classification, and the Seismic Design Category (SDC)
The analysis strategy to capture the structure seismic performance,
including seismic models to be analyzed and how structure
elements are going to be modeled
A discussion of the expected performance of the bridge in regard
to elastic and inelastic behavior (locations where plastic hinging is
expected) and the expected service performance and damage levels
Displacement and ductility criteria
The name(s) of computer software that will be used for modeling
Any unique structural or geotechnical issues affecting the seismic
design or the design response spectrum (when a site-specific study
is required)

Right-of-Way Submittal Packages
3.3.1

Right-of-Way Plans
•

3.3.2

Conceptual Work Zone Traffic Control Plans
•
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The plans shall include, but not be limited to, the following:
o title sheet
o roadway typical section
o strip map, including property closures
o right-of-way data sheet
o roadway plan and profile
o cross sections (include sediments basins, dams and crosslines)
o clearing limits on plan view and cross sections
o drainage features
o existing right-of-way
o proposed right-of-way

The plans shall include, but not be limited to, the following:
o Staging Narrative
o Concept Staging Plans
o Widening/Rehabilitation Typical Sections for each Stage of
Construction and any critical points
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o
o

o

3.3.3

Conceptual ITS Design Plans
•

3.3.4

The Contractor shall develop and furnish conceptual design plans as
indicated in Exhibit 5*

Right-of-Way Hydraulic Reports
•

•

3.4

Where additional Right-of-Way is warranted for the purposes of
Staging
Separation of Adjacent Travel Lanes / Traffic Splits as described in
the SCDOT Procedures and Guidelines for Work Zone Traffic
Control Design
Where the travel lane leaves the existing roadway bed or direction
on new alignment (transition area) and returns (termination area)

Roadway Drainage Design Reports shall include, but not be limited to,
the following:
o Updates to the preliminary roadway drainage designs
o Inlet spacing calculations and bridge deck drainage calculations
o Geopak drainage summaries
o Storm sewer system profiles for the design storm and the 50-yr
event at sag locations
o Sediment and erosion control designs
o Water quality and post construction designs
o Detention designs and supporting documentation
NPDES package shall be provided for review in preparation for
submittal to SCDHEC/OCRM.

Final Submittal Packages
3.4.1

Final Road Plans
•
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The plans shall include, but not be limited to, the following:
o title sheet
o roadway typical section
o strip map, including property closures
o right-of-way data sheet
o roadway plan and profile
o cross sections
o clearing limits on plan view and cross sections
o drainage design (include drainage tables behind each drainage
sheet)
o existing right-of-way
o proposed right-of-way
o summary of estimated quantities
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strip map including property closures
sediment and erosion control design
proposed barrier locations
permanent signing plans
permanent pavement markings plans
traffic signal plans
Electronic files submittals: Information herein is an abbreviated list of
electronic deliverables taken from the Road Design Reference Material
for Consultant Prepared Plans. Submit Checklists, Indexes and files in
accordance with the format and attachments specified in the document.
o CADD electronic files index with the detailed descriptions of the
contents of each file must be provided in a “readme” file. The
index should also include detailed descriptions and names of
horizontal and vertical alignments and profiles utilized by the
GEOPAK software on the project. A copy of the file folder
structure is shown in Road Design Reference Material for
Consultant Prepared Plans.
o All surveyed mapping, control points, benchmarks, GPS setup, 2D
or 3D contours, spot points, survey notes, DTM, breaklines, TIN
files, aerial photos and all other CADD files and data used in
developing surveys for the project. Also, the survey points should
be provided in ASCII file format (Point number, N, E, Z, and
Descriptions). Contact information for the survey company should
be provided. All electronic survey files are to be placed in a
separate folder.
o All MicroStation files including all files that would supplement the
ability to view files correctly such as reference files and cell
libraries.
o All .gpk files and any other Geopak files, such as input and criteria
files that are needed to facilitate the review of plans should be
submitted.
o If other Civil Engineering software packages were utilized for
project development then all binary or ASCII files that are
software dependent for that package shall be submitted
o All electronic files that pertain to the construction stake out. Files
will be in SMI format and will include all horizontal controls,
vertical controls and templates. SMI data will be provided in a
separate folder.
o Copies of all hand written or electronic calculations or notes (nonCADD) that will facilitate verification and review of the plans.
o On each printed sheet in the plans, the electronic folder name,
filename, and date must be shown.
o Provide plot setting to include levels used, symbology, line
weights and pen tables in order to reproduce all plans sheets
o
o
o
o
o
o
•
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All roadway structures’ design criteria with calculations will be
provided in a separate folder.
o Pavement Design will be provided in a separate folder with soil
support data, traffic volumes, and ESAL’s
o Electronic files for specifications and special provisions in Adobe
PDF or Microsoft Word format
Approved Design Exceptions to AASHTO and/or SCDOT design
standards developed during design
o

•

3.4.2

Final Bridge Plans
•

•

•

3.4.3

Work Zone Traffic Control Plans
•

3.4.4

The Contractor shall develop and furnish ITS design plans as indicated
in Exhibit 5*

Final Hydraulic Report
•
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The plans shall be in accordance with the SCDOT Procedures and
Guidelines for Work Zone Traffic Control Design and all other
applicable design references listed in Exhibit 4

Final ITS Design Plans
•

3.4.5

The plans shall include, at a minimum, all items described in Chapters
3 and 6 of the SCDOT Bridge Design Manual. Partial submittal of the
required contents of the final set of plans will not be allowed for this
project.
In lieu of a full-size hard copy of the signed plans, electronic plans
may be submitted with digital signatures in accordance with SCDOT
Preconstruction Design Memorandum PCDM-04. Individual digitallysigned plan sheets are required to be submitted in addition to a
flattened, multipage PDF copy of the entire plan set for easier viewing.
Additional electronic file (PDF) submittals:
o All MicroStation files including all files that would supplement the
ability to view files correctly such as reference files and cell
libraries
o Copies of all hand written or electronic design calculations or notes
(non-CADD) that will facilitate verification and review of the
plans
o Any special provisions or specifications not already included in the
RFP or plans

Final Roadway Drainage Design Reports shall include, but not be
limited to, the following:
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Updates to the Right-of-Way hydraulic drainage designs
Final Bridge Hydraulic Design Reports shall include, but not be
limited to, the following:
o Final Hydraulic Model Design and Supporting Documentation
including all updated forms
o Final Modeling files
o Scour Study- additionally plot the 100- and 500-year lines on the
bridge triple profile sheet (for each applicable location)
o Address CLOMR and/or “No Impact” Certifications (for each
applicable location)
o Include the hydrology data for bridges, culverts and pipes greater
than 48 inches on the bridge triple profile sheets
Complete NPDES package
o
•

•

3.4.6

Final Road & Bridge Geotechnical Reports
•

3.4.7

Final Seismic Design Summary Report
•
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The geotechnical reports shall include, but not be limited to, the
following:
o all items described in Chapter 21 of the SCDOT Geotechnical
Design Manual and the latest design memorandums
o design details and plan notes along with data that are consistent
with that shown in the final bridge and road plans
o Contractor’s designer shall prepare the required geotechnical
bridge and roadway plan sheets that clearly detail any geotechnical
requirements outlined in the reports

In the report, describe the seismic design approach for the bridge. The
report shall include the following at a minimum:
o A project description
o Seismic design specification references
o Seismic design criteria and objectives, including Operational
Classification, design earthquake(s), ADRS, and SDC
o Expected service performance and damage levels
o Seismic design approach and strategy to achieve the required
seismic performance; including seismic load path, potential plastic
hinges, and any unique aspects of the project
o Soil shear strength loss (SSL) assessment and any geotechnical
hazards that may impact the bridge
o Seismic analysis/design software used in the project (include
discussions regarding the structural and geotechnical modeling
aspects for the bridge)
o Mass participation achieved, including longitudinal and transverse
fundamental periods
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o

o

o
o

3.4.8

Bridge Load Rating Documentation
•

3.5

See Requirements for Bridge Load Rating in Exhibit 4b, Section 3.

RFC Submittal Packages
•

•
•

•

•
•

3.6

Tabulated results from the design earthquake(s) tension and
compression models and pushover models as applicable for
variations of SSL and scour scenarios if applicable, including the
following at a minimum:
• displacement demand vs. displacement capacity
• yield displacement
• ductility demand check
• ductility capacity check
Seismic detailing, including design of cap support length, hinge
region detailing, shear keys, anchor bolts, bearings, wingwalls,
backwalls, shear walls, etc.
Discussion of approved seismic design variances and justifications
Seismic hazard mitigation if applicable

RFC submittal packages shall be submitted once all comments have been
closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of
a segment or structure and a request for RFC plans has been issued by the
Construction Office.
After all comments are closed, no changes shall be made to the design
deliverables before providing a RFC submittal package.
Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation
Guide and the SCDOT Bridge Design Manual if not submitted with digital
signatures.
The Engineer of Record, a licensed and registered Professional Engineer in
the State of South Carolina, shall sign and seal all RFC plans and reports.
RFC documents shall be original documents if not submitted with digital
signatures.
RFC documents submitted with digital signatures shall comply with the
SCDOT Digital Signatures Manual.
A complete set of design calculations shall be included with the RFC
submittal package and at any point prior when requested by SCDOT.

Revisions to RFC Plans and Reports
•

After providing a RFC submittal package, any subsequent changes to the
RFC plans and reports will be considered revisions. Revisions shall be
denoted as detailed in the design manuals or as directed by the Department.
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3.7

Traffic Management Plan
•

•

3.8

Foundation Installation Plan Submittals
•

3.9

Submit to SCDOT an electronic copy of all applicable foundation testing
reports for all bridge and roadway structures to include but not limited to
Shaft Load Test and Pile Driving Analyzer test reports.

Hazardous Materials Testing Submittals
•

3.11

Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation
Plans (PIP) in accordance with the SCDOT Standard Specifications for
Highway Construction, 2007 Edition. Submit all foundation installation plan
submittals electronically. The Contractor’s designer shall review and
approve all DFIP and PIP (including pile driving criteria) prior to submitting
the foundation installation plans to SCDOT for review and acceptance.
SCDOT will review the foundation installation plans and provide either
acceptance or comments. The Contractor’s designer shall resolve all
comments prior to re-submittal to SCDOT. SCDOT will review the DFIP
and/or the PIP only to verify that the specifications have been addressed.
The Contractor shall provide a supplement to the report containing the actual
field conditions encountered and as-built foundation data and information
after construction of the foundations is complete.

Foundation Testing Submittals
•

3.10

The Contractor shall submit a Traffic Management Plan in accordance with
the document, Rule on Work Zone Safety and Mobility: Implementation,
Maintenance, and Safety Guidelines.
All components of the Transportation Management Plan shall be submitted
for review by SCDOT and must be approved before any construction
activities can begin.

The Contractor shall submit to SCDOT:
o Results of any hazardous materials analytical testing of sampled or
excavated subsurface materials as outlined in the Agreement.
o Manifests of all hazardous materials requiring disposal.

Shop Plans
•

Submit shop plans, as defined by the Standard Specifications for Highway
Construction, to the Contractor’s designer for review and approval. Route all
approved shop plans to SCDOT for review and distribution. Provide shop
plan submittals that meet the criteria of Subsection 725.1.1 of the Standard
Specifications for Highway Construction. After reviewing the plans, SCDOT
will either distribute the plans or provide comments. If comments are
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provided, the Contractor’s designer shall review the comments prior to
resubmitting to the SCDOT for further review. The Contractor’s designer
shall stamp the shop plans “approved” prior to submittal to SCDOT. SCDOT
will stamp and distribute the plans. Do not commence fabrication and
construction/erection until after SCDOT distributes the plans. The
responsible engineer, registered as a Professional Engineer in the State of
South Carolina, shall seal, sign, and date all design calculations and shop
plans.
3.12

Working Drawings
•

Submit working drawings and design calculations, as defined by the Standard
Specifications for Highway Construction, to the Contractor’s designer for
review and approval. Route all approved working drawings and design
calculations to the SCDOT for review and distribution. Provide working
drawings and design calculation submittals that meet the criteria of
Subsection 725.1.2 of the Standard Specifications for Highway Construction.
SCDOT will review the drawings and calculations and either provide
acceptance of the drawings as prepared or provide comments. If comments
are provided, the Contractor’s designer shall review the comments prior to
resubmittal to SCDOT for further review. The Contractor’s designer shall
stamp the working drawings and design calculations “approved” prior to
submittal to SCDOT. SCDOT will stamp and distribute the drawings and
calculations. Do not commence construction/erection until after SCDOT
distributes the drawings and calculations. The responsible engineer,
registered as a Professional Engineer in the State of South Carolina, shall
seal, sign, and date all design calculations and working drawings. SCDOT
will review the working drawings and design calculations only to verify that
the specifications have been addressed.

3.13 NPDES Submittals
•

3.14

Revised Permit Drawings
•

3.15

The appropriate level of design and review shall be completed prior to any
NPDES package submittal.

Contractor shall provide to SCDOT revised permit drawings that show ROW
limits that differ from those in the approved USACE Permit.

As-Built Plans
•

Provide a copy of the as-built plans in accordance with the Manual of
Instruction for the Preparation of As-built Plans.
•
Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2
which captures all changes to electronic data since the final plans submittal.
Project ID P037127
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•

•

•
•

A complete as-built set of signing plans, including SignCAD copies of all
layouts, shall be submitted to the SCDOT as directed by the Director of
Traffic Engineering at the conclusion of the project.
The CONTRACTOR shall provide as-built plans to include: directional bore
logs, conduit offsets every 500’, GPS data of device locations, all service and
pull boxes, power metering points, mid span and reel end splices (three
complete sets). An electronic copy of all GPS data will be turned in at the
same time as the as-built plans. Allocation drawing and Fiber Trak data entry
will be furnished by the Department as part of the integration.
Provide As-Built “red-lined” signal plans to the District Signal Shop after the
signal work is completed.
Provide as-built load rating(s), updated as needed, with as-built plans if there
have been any changes to the bridge(s) that affect the load rating. If no changes are
made that affect the load rating(s), provide a certification signed by the engineer of
record stating the original load rating(s) remain accurate for the bridge(s).

3.16

As-Built ITS Plans
•

The CONTRACTOR shall provide as-built plans to include: directional bore
logs, conduit offsets every 500’, GPS data of device locations, all service and
pull boxes, power metering points, mid span and reel end splices (three
complete sets). An electronic copy of all GPS data will be turned in at the
same time as the as-built plans. Allocation drawing and Fiber Trak data entry
will be furnished by the Department as part of the integration.

Project ID P037127

Page 14

EXHIBIT 5
SPECIAL PROVISIONS AND CONTRACT
REQUIREMENTS

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS

Table of Contents
SPECIAL PROVISIONS ............................................................................................................................................. 3
(1)
(2)
(3)
(4)
(5)
(6)
(7)
(8)
(9)
(10)
(11)
(12)
(13)
(14)
(15)
(16)
(17)
(18)
(19)
(20)
(21)
(22)
(23)
(24)
(25)
(26)
(27)
(28)
(29)
(30)
(31)
(32)
(33)
(34)
(35)
(36)
(37)
(38)
(39)
(40)
(41)
(42)
(43)

SECTION 101: STANDARD DRAWINGS: ...........................................................................................................3
SECTION 102: IMMINENT STANDARD DRAWINGS ..........................................................................................3
SECTION 102: STANDARD DRAWING ERRATA: ................................................................................................3
SECTION 103: BONDS AND INSURANCE: .........................................................................................................5
SECTION 103: MOBILIZATION – SUBCONTRACTOR: ........................................................................................5
SECTION 105: BRIDGE INSPECTION ACCESS ....................................................................................................6
SECTION 106: SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS:.....................................................6
SECTION 106: SOURCE OF SUPPLY AND QUALITY OF MATERIALS: ..................................................................6
SECTION 106: PLANT/FABRICATOR INSPECTION: ...........................................................................................7
SECTION 106: QUALIFIED PRODUCT LISTINGS: ...............................................................................................7
SECTION 106: SOUTH CAROLINA MINING ACT: ...............................................................................................7
SECTION 107: PROJECT BULLETIN BOARDS: ....................................................................................................7
SECTION 107: FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED: ............................................................8
SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS: ..............................................................................8
SECTION 107: CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE CONCERNING
ILLEGAL ALIENS: ........................................................................................................................8
SECTION 107: IRAN DIVESTMENT ACT: ...........................................................................................................9
SECTION 107: APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT TRUCK DRIVERS AND
MISCELLANEOUS CONSTRUCTION ACTIVITIES: ........................................................................9
SECTION 107: REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT SUBCONTRACTORS, DBE
HAULERS, MATERIAL SUPPLIERS AND VENDORS: ...................................................................10
SECTION 107: LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS
AND APPROVAL OF DESIGNATED BORROW PITS: ...................................................................10
SECTION 107: SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES TRAINING SPECIAL
PROVISIONS: ..........................................................................................................................11
SECTION 107: COMMUNITY AND PUBLIC RELATIONS PLAN:.........................................................................11
SECTION 108: PARTNERING: .........................................................................................................................12
SECTION 108: “INCENTIVE / DISINCENTIVE” COMPLETION DATE AND WAIVER OF CONTRACTOR CLAIMS: ..13
SECTION 109: FUEL ADJUSTMENT INDEXES: .................................................................................................15
SECTION 109: REFERENCES TO UNIT PRICING: ..............................................................................................15
SECTION 202: RECLAIMING EXISTING ROADWAY: ........................................................................................15
SECTION 203: BORROW EXCAVATION: .........................................................................................................16
SECTION 203: BORROW EXCAVATION (FOR SHOULDERS): ...........................................................................17
SECTION 203: BORROW PITS:........................................................................................................................17
SECTION 204: TEMPORARY SHORING WALL: ................................................................................................18
SECTION 205: HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT: .................................18
SECTION 205: VIBRATING WIRE DATA COLLECTION CENTERS: .....................................................................26
SECTION 205: VIBRO COMPACTION: .............................................................................................................28
SECTION 205: DEEP SOIL MIXING (DSM): ......................................................................................................32
SECTION 205: GROUND MODIFICATION – COMPACTION GROUTING COLUMNS: ........................................54
SECTION 305: MAINTENANCE STONE: ..........................................................................................................60
SECTION 401: ASPHALT BINDER ADJUSTMENT INDEX: .................................................................................61
SECTION 401: DRESSING OF SHOULDERS: .....................................................................................................61
SECTION 401: SURFACE PLANING OF ASPHALT PAVEMENT: .........................................................................61
SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE:...................................................................63
SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING: .......................................................................63
SECTION 403: WARM MIX ASPHALT – ASPHALT INTERMEDIATE COURSE TYPE B (SPECIAL): ........................64
SECTION 501: NONWOVEN GEOTEXTILE INTERLAYER FABRIC: .....................................................................64

Project ID P037127

Page 1

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS
(44)
(45)
(46)
(47)
(48)
(49)
(50)
(51)
(52)
(53)
(54)
(55)
(56)
(57)
(58)
(59)
(60)
(61)
(62)
(63)
(64)
(65)
(66)
(67)
(68)
(69)
(70)
(71)
(72)

DIVISION 600: FURNISH AND INSTALL DETECTOR LOOPS: ............................................................................66
DIVISION 600: MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: ............................................................66
DIVISION 600: EVALUATION OF RETROREFLECTIVITY: ..................................................................................66
DIVISION 600: MAINTENANCE AND CONTROL OF TRAFFIC ...........................................................................67
SECTION 605: PERMANENT CONSTRUCTION SIGNS: ....................................................................................75
SECTION 610: WORK ZONE TRAFFIC CONTROL PROCEDURES:......................................................................75
SECTION 653: RETROREFLECTIVE SIGN POST PANELS: ..................................................................................75
SECTION 701: SAND LIGHTWEIGHT CONCRETE: ...........................................................................................76
SECTION 701: NON-CONFORMING CONCRETE: ............................................................................................78
SECTION 701: DRILLED SHAFT CONCRETE CLASS 4000DS – MASS CONCRETE MIX DESIGN ..........................78
SECTION 702: MASS CONCRETE PLACEMENT ...............................................................................................78
SECTION 711: PILE AND DRIVING EQUIPMENT DATA FORM: ........................................................................78
SECTION 711: GALVANIZED STEEL H PILING AND SWAY BRACES: .................................................................79
SECTION 712: DRILLED SHAFT FORMS: .........................................................................................................80
SECTION 712: CONCRETE PLACEMENTAND TEMPERATURE CONTROL FOR LARGE DIAMETER DRILLED
SHAFTS ...................................................................................................................................80
SECTION 714: SMOOTH WALL PIPE: ..............................................................................................................81
SECTION 714: PIPE END TREATMENTS (2/5/2010): .......................................................................................83
SECTION 719: CAST IN PLACE CONCRETE PIPE COLLAR: ................................................................................86
SECTION 724: ELASTOMERIC BEARINGS: ......................................................................................................86
SECTION 727: CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS: .........................................86
SECTION 727: CROSSHOLE SONIC LOGGING AND THERMAL INTEGRITY PROFILING OF DRILLED SHAFT
FOUNDATIONS .......................................................................................................................87
DIVISION 800: GEOTEXTILE FOR DRAINAGE FILTRATION: .............................................................................88
SECTION 805: THREAD LOCKING GUARDRAIL HARDWARE: ..........................................................................89
SECTION 805: TL3 TYPE T TANGENT END TERMINALS: ..................................................................................90
SECTION 805: NON-MOW STRIP UNDER GUARDRAIL: ..................................................................................90
SECTION 806: TEMPORARY BARRIER FENCE FOR ENVIRONMENTAL BOUNDARY: ........................................93
SECTION 809: RIGHT OF WAY PLAT: ..............................................................................................................93
SECTION 815: ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL: ...........................................................93
SECTION 815: EROSION CONTROL MEASURES:.............................................................................................95

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS .................................................. 97
STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT SPECIFICATIONS ........ 109
GENERAL DECISION NUMBER SC20190034 ........................................................................................................ 112

Project ID P037127

Page 2

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS
SPECIAL PROVISIONS
(1)

SECTION 101: STANDARD DRAWINGS:
The Bidders are hereby advised that this project shall be constructed using the Current Standard
Drawings with all updates effective at the time of this letting. For this design-build project, the time of
the letting is the most recent Standard Highway Letting that occurred on or before the Final RFP
release
date.
The
Standard
Drawings
are
available
for
download
at
https://www.scdot.org/business/standard-drawings.aspx. All drawings that are updated are labeled
with their effective letting date in red.
All references in the plans, standard specifications, supplemental specifications, supplemental
technical specifications or special provisions to drawings under the previous numbering system
(prior to 2007) are hereby updated to the new drawing numbers. Refer to sheets 000-205-01 through
000-205-07 to find new drawing numbers when looking for references to older drawing numbers.
“Old sheet numbers” are also visible on the website when using the full set of drawings “current”
search and are sortable by clicking the header “Old Sheet #” on the results page. Be aware that
some older drawings now span over multiple pages due to detailing changes.

(2)

SECTION 102: IMMINENT STANDARD DRAWINGS
On the Standard Drawings search page, entre status of Imminent with other fields blank to see a list
of upcoming Standard Drawings and their corresponding effective let date. Imminent drawings may
be used at any time they are available if approved by the Resident. Follow procedure shown in
imminent drawings when noted in this section.
Imminent Drawings will be made available as soon as they are signed.

(3)

SECTION 102: STANDARD DRAWING ERRATA:
The Bidders are hereby advised that the following note changes apply to the published Standard
Drawings.
On sheet 000-205-05, add the following information under the columns below:
OLD DRAWING NAME

NEW DRAWING NAME

720-905-01 to 720-905-05

720-901-01 to 720-993-32

On sheet 605-005-05 (ver 1-1-2013), replace entire text of General Note #4 with the following text:
4. The square footage of sign panels attached to 2½” x 2½” 12 gauge sign support secured to a 3”
x 3” 7 gauge breakaway anchor shall not exceed 20 square feet.
On sheet 610-005-00 (ver 5-1-18) added the following definiton to Note 1 of Flagging Operations
section:
SIDE ROAD FLAGGER – This flagger is stationed on an intersecting side road and controls the side
road traffic entering into the roadway where the work activity area is located.
On sheet 610-005-20 (ver 5-1-18) added Note 5 :
5. When the work proceeds through a “STOP sign controlled““SIDE ROAD” intersection continue the
work operations through the intersection to a specific location point within the “DEPARTURE LANE”
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.
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On sheet 610-005-20 (ver 5-1-18)
Added dimension “300’-500’” for the work activity area after the intersection.
On sheet 610-005-30 (ver 5-1-18) added Note 5 :
5. When the work proceeds through a “STOP SIGN CONTROLLED“ intersection continue the work
operations through the intersection to a specific location point within the “DEPARTURE LANE” no
less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.
On sheet 610-005-40 (ver 5-1-18) added Note 5 :
5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the
work operations through the intersection to a specific location point within the “DEPARTURE LANE”
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.
On sheet 610-005-50 (ver 5-1-18) added Note 5 :
5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the
work operations through the intersection to a specific location point within the “DEPARTURE LANE”
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all
portions of the lane closure to clear the intersection.
On sheet 610-005-60 (ver 5-1-18) Title block changed :
Title block now reads “Flagging Operations – Work Zones Beginning @ Intersections with Two-Lane
Two-Way Roadways – Departure Lane.”
On sheet 610-005-70 (ver 5-1-18) Title block changed :
Title block now reads “Flagging Operations – Work Zones Terminating @ Intersections with TwoLane Two-Way Roadways – Approach Lane.”
On sheet 610-005-80 (ver 5-1-18) Note 6 revised:
6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of
the two-lane two-way road, when the work zone progresses to a location that requires conversion
from this flagging operation traffic control setup to a standard flagging operation traffic control setup
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard
Drawing No. 610-005-70 as necessary regarding these conversions.
On sheet 610-005-90 (ver 5-1-18) Note 6 revised:
6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of
the two-lane two-way road, when the work zone progresses to a location that requires conversion
from this flagging operation traffic control setup to a standard flagging operation traffic control setup
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard
Drawing No. 610-005-70 as necessary regarding these conversions.
On sheet 720-305-00 (ver May 2008), delete the entire note directly above main detail:
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On sheet 720-405-00 (ver May 2009) Detail 2 replace dimension 2’-6” maximum with:
2’-6” minimum
On sheet 720-901-01 (ver Feb 2015) replace note 5.04 with:
5.04 When a mid-block crossing is required, consider mid-block staggered crossing (720-955-41) to
encourage eye contact between the pedestrian and the oncoming traffic. Always angle the stagger
so that the pedestrian travels through the refuge facing the oncoming traffic.
On sheet 722-305-00 (ver May 2010) Detail 4 replace note “French Drain see note 21” with:
French Drain see note 4.5.
On sheet 722-305-00 (ver May 2010) table 722-305A, 4th column, change the following:
Delete (SF)
Replace text “up to 36” with “up to 3’X3’ “
Replace text “larger than 36” with “larger than 3’X3’ ”
On sheet 804-105-00 (ver May 2008) Title Block replace text “Rirap (Bridge End)” with:
Riprap (Bridge End)
On website, sheets designated as 805P* (Pre-MASH) are available for use when MASH eligible
devices are not available. Connect these devices to strong post details of the pre-MASH standards
available in the 2016 edition of the SCDOT Standard Drawings.
On sheet 805P-655-M1 (ver Jan 2011) replace note 30.4 with the following:
30.4 Install adhesive anchors to a depth sufficient to develop a minimum factored (reduced) ultimate
tensile capacity of 21 kips per anchor bolt. Increase minimum embedment shown in detail 4 as
required by adhesive manufacturer’s recommendations for the existing material properties, anchor
bolt pattern, edge conditions, and any other design reduction.
(4)

SECTION 103: BONDS AND INSURANCE:
Bonds and Insurance consists of all Bonds and Insurance required of the contractor. A maximum
allowable amount of 2.0% of the total contract amount will be paid on the first pay estimate after
work begins. If there is a remaining amount of the lump sum price for Bonds and Insurance after
payments are made according to the limit above, then the remaining amount will be paid on the final
estimate.
If special insurance is required by the contract provisions, such as railroad or coastal insurance, no
maximum limit will apply to this bid item.
Item No.
1032010

(5)

Pay Item
BONDS AND INSURANCE

Unit
LS

SECTION 103: MOBILIZATION – SUBCONTRACTOR:
Mobilization – Subcontractor consists of the preparatory operations for subcontractors including:
moving personnel and equipment to the project site; paying bond and insurance premiums;
establishing offices, buildings, and other facilities necessary for work on the project; and all other
preparatory work or costs incurred before beginning work on the project.
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Mobilization - Subcontractor is paid at the lump sum price bid, which price and payment is full
compensation for organizing and moving all subcontractor forces, supplies, equipment and
incidentals to the project site, regardless of the number of times such moves are made. The price
and payment also includes costs for demobilization.
When the item Mobilization – Subcontractor is included in the bid items, payment will be made on
the first four estimates once construction begins. Each payment is for 25% of the lump sum price for
Mobilization - Subcontractor, subject to the maximum total limit of 5.0% of the total contract amount.
If there is a remaining amount of the lump sum price for Mobilization after payments are made
according to the limit above, then the remaining amount is paid after all work on the project has been
completed and accepted.
Partial payment for this item in no way acts to preclude or limit any of the provisions of partial
payments otherwise provided for by the Contract or these specifications.
Payment for this item includes all direct and indirect costs and expenses required to complete the
work.
Pay items under this section include the following:
Item No.
1031100
(6)

Pay Item
MOBILIZATION – SUBCONTRACTOR

Unit
LS

SECTION 105: BRIDGE INSPECTION ACCESS
DESCRIPTION:
The contractor shall cooperate with and allow SCDOT personnel or their designee’s access to all
existing bridges within the project limits to perform periodic bridge condition evaluations, The
purpose is to ensure that SCDOT complies with National Bridge Inspection Standards (NBIS)
requirements. These evaluations may include routine, underwater, fracture critical, or special
inspections. The Department or their designee shall give two weeks’ notice to the Contractor of
planned inspections. The Contractor shall schedule construction activities to allow unimpeded
access to such bridges during NBIS Inspections.
The contractor shall notify the RCE four weeks prior to opening any new, widened, stage
constructed or rehabilitated bridge to traffic to allow an initial bridge condition evaluation, an
inventory inspection and an inventory underwater inspection (if needed). The contractor shall
perform all repairs necessary to correct deficiencies noted in the condition evaluation report.
Bridges, to include temporary bridges, should not be opened to traffic prior to completion of the
NBIS Inspection(s).

(7)

SECTION 106: SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS:
Delete Paragraph 1 of Subsection 106.11 of the Standard Specifications and replace it with the
following:
“On this project where steel or iron materials are used, all manufacturing processes for iron and steel
material, including tie wire for reinforcing steel, must occur in the United States in accordance with
23 CFR Section 635.410(b)(1)(ii). This requirement includes the application of coating for these
materials. Coating includes all processes that protect or enhance the value of the material to which
the coating is applied.”

(8)

SECTION 106: SOURCE OF SUPPLY AND QUALITY OF MATERIALS:
Delete Paragraph 3 of Subsection 106.1 of the Standard Specifications and replace it with the
following:
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“When materials, components, or elements that are not specifically covered in the Standard
Specifications, Supplemental Specifications, Supplemental Technical Specifications, or Project
Special Provisions are proposed to be incorporated into the work, submit to the RCE a specification
covering the proposed material, component, or element for review and acceptance prior to
incorporating it into the work. Ensure that such materials, components, or elements meet the
requirements of the AASHTO specifications that were effective as of the date of the Final RFP. If the
materials, components, or elements are not covered in the AASHTO specifications, ensure that they
meet the requirements of the ASTM specifications that were effective as of the date of the Final
RFP. Submission of a specification for a material, component, or element not covered in the
Standard Specifications, Supplemental Specifications, Supplemental Technical Specifications, or
Project Special Provisions does not guarantee approval for use on the Project.”
(9)

SECTION 106: PLANT/FABRICATOR INSPECTION:
Subsection 106.4, Plant Inspection, of the Standard Specifications shall be amended with the
following:
Change the subsection title to Plant/Fabricator Inspection and add the following sentence after the
first sentence:
“Provide 14 calendar days written notice to the Materials and Research Engineer prior to
beginning fabrication work for Department projects.”

(10) SECTION 106: QUALIFIED PRODUCT LISTINGS:
All references to “Approval Sheet” or “Approval Policy” are to be replaced with “Qualified Products
Listings (QPL)” and “Qualified Products Policies (QPP)” respectively. This change includes all
references in the SCDOT Standard Drawings, SCDOT Standard Specifications, SCDOT
Supplemental Specifications, SCDOT Special Provisions, SCDOT Supplemental Technical
Specifications, SCDOT Internet and Intranet websites, and all other documents produced by
SCDOT.
(11) SECTION 106: SOUTH CAROLINA MINING ACT:
The South Carolina Mining Act Supplemental Specification dated March 20, 2003 is hereby modified
as follows:
Paragraph 9 is hereby deleted and replaced with the following:
The deputy secretary for engineering, or his duly appointed representative, will make a final
inspection of the reclaimed area and keep a permanent record of his approval thereof. A map or
sketch providing the location and approximate acreage of each pit used on the project will be
provided to the resident construction engineer for inclusion in the final plans.
The last paragraph is hereby deleted and replaced with the following:
The contractor shall comply with the provisions of the plan that are applicable to the project as
determined by the engineer. Seeding or other work necessary to comply with the plan on pits
furnished by the contractor shall be at the expense of the contractor. Seeding shall be in
accordance
with
SC-M-810
(latest
version)
which
can
be
found
at
http://www.scdot.org/doing/road_SupTechSpec.aspx.
(12) SECTION 107: PROJECT BULLETIN BOARDS:
In accordance with the Required Contact Provisions Federal-Aid Construction Contracts Section II,
Item 3, Part d, add the following:
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Single Location Projects – On projects in which work is performed at a single location (such as
bridge replacement projects, two-lane to five-lane widening projects, etc.), mount the project bulletin
board in a permanent location within the project limits so that it is visible and accessible at all times.
Multiple Location Projects – On projects in which work is being performed or has the capability of
being performed at multiple locations (such as resurfacing projects, pavement marking projects,
etc.), display a portable bulletin board with at least one of the prime contractor’s work crews. If the
prime contractor is not performing work, display the portable bulletin board with at least one of the
subcontractor’s work crews. Display the portable bulletin board in a location and a manner that is
acceptable to the RCE. Notify the RCE and all subcontractors as to the location of the portable
bulletin board. On resurfacing projects, mount an additional project bulletin board in a permanent
location at the asphalt plant supplying asphalt mix to the project so that it is visible and accessible at
all times.
(13) SECTION 107: FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED:
Attention is directed to this Federal Legislation, which has been enacted into law. The contractor will
be responsible for carrying out all of the provisions of this legislation, which may affect this contract.
(14) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS:
A. Use of United States-flag vessels – General Provisions:
"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed,
loaned, or advanced by the U.S. Government under this agreement, and which may be
transported by ocean vessel, shall be transported on privately owned United States-flag
commercial vessels, if available.
"(2) Within 20 days following the date of loading for shipments originating within the United
States or within 30 working days following the date of loading for shipments originating outside
the United States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English
for each shipment of cargo described in paragraph (A)(1) of this section shall be furnished to
both the Contracting Officer (through the prime contractor in the case of subcontractor bills-oflading) and to the Division of National Cargo, Office of Market Development. Maritime
Administration, Washington, DC 20590."
B. Use of United States-flag vessels - The contractor agrees:
"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent
of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers)
involved, whenever shipping any equipment, material, or commodities pursuant to this contract,
to the extent such vessels are available at fair and reasonable rates for United States-flag
commercial vessels.
"(2) To furnish within 20 days following the date of loading for shipments originating within the
United States or within 30 working days following the date of loading for shipments originating
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in
English for each shipment of cargo described in paragraph (B)(1) of this section to both the
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and
to the Division of National Cargo, Office of Market Development, Maritime Administration,
Washington, DC 20590.
"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to
this contract."
(15) SECTION 107: CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE
CONCERNING ILLEGAL ALIENS:
By submission of this bid, the bidder as the prime contractor does hereby agree:
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A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws
regarding Unauthorized Aliens and Public Employment;
B. to provide SCDOT with any documents required to establish such compliance upon request; and
C. to register and participate and require agreement from subcontractors and sub-subcontractors to
register and participate in the federal work authorization program to verify the employment
authorization of all new employees, or to employ only workers who supply the documents
required pursuant to S.C. Code 8-14-20(B)(2).
(16) SECTION 107: IRAN DIVESTMENT ACT:
By submission of this bid/proposal, the bidder/proposer as the prime contractor/consultant/vendor
does herby certify his compliance to the following:
A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57310 that identifies persons engaged in investment activities in Iran. Currently, the list is available
at the following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm. Section 11-57310 requires the government to provide a person ninety days (90) written notice before he is
included on the list. The following representation, which is required by Section 11-57-330(A), is a
material inducement for the SCDOT to award a contract to you. (b) By signing your Offer, you
certify that, as of the date you sign, you are not on the then-current version of the Iran
Divestment Act List. (c) You must notify the SCDOT immediately if, at any time before posting of
a final statement of award. You are added to the Iran Divestment Act List.
B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the
contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57330(B), you shall not contract with any person to perform a part of the Work, if, at the time you
enter into the subcontract, that person is on the then-current version of the Iran Divestment Act
List.
C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section
11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any
contract renewal, the renewal will be void ab initio.
(17) SECTION 107: APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT
TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES:
June 13, 1990
A. The Davis-Bacon and Related Acts apply when:
A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a
plant, pit, or quarry, which has been established specifically to serve (or nearly so) a
particular project or projects covered by Davis-Bacon and Related Acts.
A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul material from a
non-commercial stockpile or non-commercial storage site outside the limits of the project to
the project site.
A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul excavated
materials away from a Davis-Bacon covered project.
A contractor or Subcontractor rents or leases equipment with an operator to perform work as
called for under a Davis-Bacon construction contract.
A common carrier is used for the transportation of materials from an exclusive material
supply facility to fulfill the specific need of a construction contract.
The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitations
and would not have to be approved as a Subcontractor. However, payrolls must be submitted by
truck fleet owner covering the truck drivers, and all requirements such as predetermined wages,
overtime, etc., are applicable. Legitimate owner-operators (truck owner driving his own truck) must
appear on the payroll by name and notation “truck Owner Operator” with no hours, etc. shown.
B. The Davis-Bacon and Related Acts do not apply when:
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A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a
commercial plant, pit, or quarry which had previously been established for commercial use
and regularly sell materials to the general public.
A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from
an established commercial plant, pit, or quarry to a stockpile outside the limits of the project.
Bona fide owner-operators of trucks, who are independent contractors, use their own
equipment to haul materials to or from or on a Davis-Bacon covered project. (One man-One
truck)
The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitation
and would not have to be approved as a Subcontractor.
(18) SECTION 107:
REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT
SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS:
March 1, 2010
A. The contractor’s attention is directed to the requirements of Section I.2 in Form FHWA 1273 that
is included in your contract documents as the Supplemental Specification “Required Contract
Provisions Federal-Aid Construction Contracts”. Section I.2 requires that “the contractor shall
insert in each subcontract all of the stipulations contained in the Required Contract Provisions”.
This requirement also applies to lower tier subcontractors or purchase orders. These provisions
must be physically included in your subcontracts. A reference to the applicable specification will
not suffice.
B. The contractor’s attention is directed to the requirements of the Supplemental Specification
“Standard Federal Equal Employment Opportunity Construction Contract Specifications”.
Section 2 requires that the provisions of this specification must be physically included in each
subcontract with a value of $10,000 or greater.
C. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity
Performance certifications in the Proposal Form Certifications and Signatures section of the
contract. Section 1 concerning Equal Employment Opportunity must be physically included in
each subcontract.
D. Prior to the issuance of formal approval, all DBE subcontracts must include a signed copy of the
subcontract agreement between the Prime Contractor and the DBE Subcontractor.
E. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a
signed copy of the hauling agreement.
F. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA
1273, or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be
physically included in each purchase agreement with a value of $10,000 or greater with a vendor
or supplier, and in open-end contracts where individual purchases are less than $10,000 but
where the total purchases accumulate to $100,000 or more per year.
(19) SECTION 107:
LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON
FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS:
August 7, 1991
LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS
Responsibilities:
The Contractor and subcontractors must notify their workers to watch for the presence of
any prehistoric or historic remains, including but not limited to arrowheads, pottery,
ceramics, flakes, bones, graves, gravestones, or brick concentrations. If any such cultural
remains are encountered, the Resident Construction Engineer shall be immediately notified
and all work in the vicinity of the discovered materials or site shall cease until the
Department’s Staff Archaeologist or the State Highway Engineer directs otherwise.
Applicability:
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This provision covers all areas of ground disturbance resulting from this federal - aid
contract, including but not limited to road construction, Department designated borrow pits,
Contractor furnished borrow pits, and/or staging areas.
Cost Reimbursement and Time Delays:
Any extra work required by A(1) above within the project right of way or on Department
designated borrow pits (see below) will be paid for in accordance with Subsection 104.05 of
the Standard Specifications. Extra contract time may be provided under Subsection 108.06
of the Standard Specifications for archaeological work within the project right of way or on
designated borrow pits.
NOTE: On Contractor furnished borrow pits the contractor is not entitled to any additional
time or money for delay on impact resulting from A(1) above or for extra work required by
A(1) above. Therefore, contractors may wish to retain professional archaeological services
to better ensure that borrow pit areas are cleared of archaeological/historical remains prior
to use on Federal aid projects.
APPROVAL OF DESIGNATED BORROW PITS ON FEDERAL AID PROJECTS (PLANT SITES WHICH QUALIFY
AS COMMERCIAL ARE NOT INCLUDED)
In instances where the Department specifically designates the location of borrow pits on project
plans or in contract specifications for use on a Federal aid project, an archaeological survey will
be performed by Department archaeologists prior to award of contract.
This provision also applies to designated disposal sites, staging areas, haul roads, and job site
field offices.
(20) SECTION 107:
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES
TRAINING SPECIAL PROVISIONS:
No On the Job Training will be used on this project.

(21) SECTION 107: COMMUNITY AND PUBLIC RELATIONS PLAN:
SCDOT will take the lead role on this project and be responsible for a portion of the public
information efforts. Unless noted otherwise elsewhere in this RFP, the SCDOT responsibilities
include:
A. Developing and maintaining the project website
B. Soliciting and administering advertisements and media announcements, as deemed necessary
The Contractor shall coordinate with the Department to promote public awareness for this project.
The amount of public involvement required for this project is directly based on the Contractor's
Transportation Management Plan and construction details. The Design- Build Team's responsibilities
shall include:
A.
B.
C.
D.
E.
F.
G.
H.

Providing details surrounding the impacts to the public
Providing advance notice to the Department of upcoming project impacts
Assisting the Department in the development of the target audience list
Attending and/or speaking at public meetings
Hand delivery of time sensitive informational materials
Preparing advertisements and media announcements
Preparing and forwarding direct mailers, flyers, and other promotional materials as necessary
If required, organizing public meetings, including venue selection, reservation and fee
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The Contractor shall hold an initial project coordination meeting with SCDOT at least one month
prior to start of construction to discuss project impacts to the public. This information will be used by
the Contractor to create a Public Information Plan.
The Contractor shall inform the Department at least twenty-one (21) calendar days in advance of
any construction activity that will have significant impact on the public, including, but not limited to,
the start of construction, major traffic shifts, road closures, ramp closures, detours, night work and
project completion.
The Contractor will develop, with the assistance of SCDOT, the specific list of target audiences for
this project. The following groups are identified as typical target audiences to receive informational
materials:
A.
B.
C.
D.
E.
F.
G.
H.
I.
J.
K.
L.
M.
N.
O.

State Senator(s) and Representative(s)
Chairman of the County Council
County Administrator/Manager
County Planner
City Mayor (as appropriate)
City Manager (as appropriate)
Transportation services
Emergency services
Neighborhood groups and private homes
Industry and businesses
Chamber(s) of Commerce
Individual schools effected by the project
Public School District(s) and Transportation Office(s)
Post Office
Any other organization as deemed necessary by the Department

The minimum public information requirements solely associated with the Transportation
Management Plans shall include, but not be limited to the following:
Public Meetings - If Beginning of Construction meeting for area businesses and residents is held,
Contractor shall attend and be prepared to speak at this event.
Distribution of Informational Materials - For beginning of construction and for all road closures with
detour routes, the Contractor shall be responsible for delivering time sensitive informational material
provided by the SCDOT directly to portions of the target audience. If the Contractor informs the
Department of the aforementioned activities less than twenty-one (21) calendar days in advance, the
Contractor shall hand deliver the informational materials to the impacted target audiences.
The Department will be responsible for establishing, creating, maintaining and updating the project
website for this project. However, throughout the project duration, the Contractor shall coordinate
with the RCE to ensure the accuracy of the aforementioned project website. At a minimum, the
Contractor shall designate a contact for public information inquiries and coordination. Throughout
construction, at a minimum, this contact shall provide bi-weekly updates to the RCE, including, but
not limited to, traffic control phasing, graphic illustrations, project pictures, etc.
The Contractor shall include in their Total Cost to Complete, all costs associated with their
involvement in the Community and Public Relations Plan.
(22) SECTION 108: PARTNERING:
COVENANT OF GOOD FAITH AND FAIR DEALING
This Contract imposes an obligation of good faith and fair dealing in its performance and
enforcement.
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The CONTRACTOR and Department, with a positive commitment to honesty and integrity,
agree to the following mutual duties:
Each will function within the laws and statutes applicable to their duties and responsibilities.
Each will avoid hindering the other’s performance.
Each will proceed to fulfill its obligations diligently.
Each will cooperate in the common endeavor of the Contract.
PARTNERING
The Department encourages the foundation of cohesive partnering with the CONTRACTOR and
its principle subcontractors and suppliers. This partnering is not a legal partnership as defined by
South Carolina law. Partnering will be structured to draw on the strengths of each organization to
identify and achieve reciprocal goals. The objectives are effective and efficient contract
performance and completion within budget, on schedule, and in accordance with the Contract.
The establishment of a partnering charter will not change the legal relationship of the parties to
the contract nor relieve either party from any of the terms of the Contract. Any cost associated
with effectuating partnering will be agreed to by the Department and the CONTRACTOR and will
be shared equally between them.
(23)

SECTION 108: “INCENTIVE / DISINCENTIVE” COMPLETION DATE AND WAIVER OF
CONTRACTOR CLAIMS:
The term “calendar day” as used in this Special Provision shall mean every day shown on the
calendar. Calendar days will be consecutively counted regardless of weather, weekends,
holidays, suspensions of Contractor’s operations, delays or other events as described herein. For
purposes of the calculation and the determination of entitlement to the “Incentive / Disincentive”
stated above, the “Incentive / Disincentive” Completion Date will not be adjusted due to any
actions of CONTRACTOR, save and except as provided under Force Majeure as defined in
Agreement in Article XIV.
SCDOT shall pay an Incentive / Disincentive to the CONTRACTOR based on the values shown in
the table below.
Incentive

Maximum payout of:

Subject to the route being fully open to
traffic (excluding allowed lane closures
per exhibit 4d part 2) prior to June 15,
2020, $10,000 for each calendar day the
closure window is under the maximum 75
days up to a maximum of 15 days.

$150,000

The incentive will be accounted for as a lump sum addition on the Final Estimate.
The Department’s intent in including this incentive is to ensure the route is open to traffic by the
“Incentive / Disincentive” Completion Date and in compliance with the maximum 75 day closure
window.
The parties anticipate that delays may be caused by or arise from any number of events during
the course of the Contract, including, but not limited to, work performed, work deleted, change
orders, supplemental agreements, delays, disruptions, differing site conditions, utility conflicts,
design changes or defects, time extensions, extra work, right of way issues, permitting issues,
actions of Suppliers, Subcontractors or other Contractors, actions by third parties, shop drawing
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approval process delays, expansion of the physical limits of the project to make it functional,
weather, weekends, holidays, suspensions of Contractor’s operations, or other such events,
forces or factors sometimes experienced in highway construction work. SUCH DELAYS OR
EVENTS AND THEIR POTENTIAL IMPACTS ON PERFORMANCE BY THE CONTRACTOR
ARE SPECIFICALLY CONTEMPLATED AND ACKNOWLEDGED BY THE PARTIES IN
ENTERING INTO THIS CONTRACT, AND SHALL NOT EXTEND THE “INCENTIVE /
DISINCENTIVE” COMPLETION DATE SET FORTH ABOVE.
Further, any and all costs or impacts whatsoever incurred by the Contractor in accelerating the
Contractor’s work to overcome or absorb such delays or events in an effort to complete the
Contract by the “Incentive / Disincentive” Completion Date, regardless of whether the Contractor
successfully does so or not, shall be the sole responsibility of the Contractor in every instance
and no claims can be filed by the Contractor for such costs or impacts if the Contractor intends to
request payment of the incentive.
In the event of a Force Majeure event directly and substantially affecting the Contractor’s
operations on the Contract, the Contractor and the Department shall agree as to the number of
calendar days to extend the “Incentive / Disincentive” Completion Date.
In the event the Contractor and Department are unable to agree to the number of calendar days
to extend the “Incentive / Disincentive” Completion Date, the Department shall unilaterally
determine the number of calendar days to extend the “Incentive / Disincentive”
Completion Date reasonably necessary and due solely to such catastrophic event and the
Contractor shall have no right whatsoever to contest such determination, unless the Contractor
establishes that the number of calendar days determined by the Department were arbitrary or
without any reasonable basis.
The Contractor shall have no rights under the Contract to make any claim arising out of this
“Incentive / Disincentive” provision except as is expressly set forth in this Special Provision.
As conditions precedent to the Contractor’s entitlement to any “Incentive / Disincentive” the
Contractor must:
(1)
Open the route to traffic excluding any allowable lane closures, as determined by the
Engineer on or before the “Incentive / Disincentive” Completion Date and in compliance with the
maximum 75 day closure window.
(2) Notify the Department in writing, within 30 days of the final acceptance of the work in the
Contract by the Department that the Contractor elects to be paid the “Incentive / Disincentive”
which the Contractor is eligible to be paid based on the actual final acceptance date. SUCH
WRITTEN NOTICE SHALL CONSTITUTE A FULL AND COMPLETE WAIVER, RELEASE
AND ACKNOWLEDGMENT OF SATISFACTION BY THE CONTRACTOR OF ANY AND
ALL CLAIMS, CAUSES OF ACTION, ISSUES, DEMANDS, DISPUTES, MATTERS OR
CONTROVERSIES, OF ANY NATURE OR KIND WHATSOEVER, KNOWN OR
UNKNOWN, AGAINST THE DEPARTMENT, ITS EMPLOYEES, OFFICERS, AGENTS,
REPRESENTATIVES, CONSULTANTS, AND THEIR RESPECTIVE EMPLOYEES,
OFFICERS AND REPRESENTATIVES, THE CONTRACTOR HAS OR MAY HAVE AS TO
WORK PERFORMED, WORK DELETED, CHANGE ORDERS, SUPPLEMENTAL
AGREEMENTS, DELAYS, DISRUPTIONS, DIFFERING SITE CONDITIONS, UTILITY
CONFLICTS, DESIGN CHANGES OR DEFECTS, TIME EXTENSIONS, EXTRA WORK,
RIGHT OF WAY ISSUES, PERMITTING ISSUES, ACTIONS OF SUPPLIERS OR
SUBCONTRACTORS OR OTHER CONTRACTORS, ACTIONS BY THIRD PARTIES,
SHOP DRAWING APPROVAL PROCESS DELAYS, EXPANSION OF THE PHYSICAL
LIMITS OF THE PROJECT TO MAKE IT FUNCTIONAL, WEATHER, WEEKENDS,
HOLIDAYS, SUSPENSIONS OF CONTRACTOR’S OPERATIONS, EXTENDED OR
UNABSORBED HOME OFFICE OR JOB SITE OVERHEAD, LUMP SUM MAINTENANCE
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OF TRAFFIC ADJUSTMENTS, LOST PROFITS, PRIME MARK-UP ON
SUBCONTRACTOR WORK, ACCELERATION COSTS, ANY AND ALL DIRECT AND
INDIRECT COSTS, ANY OTHER ADVERSE IMPACTS, EVENTS, CONDITIONS,
CIRCUMSTANCES OR POTENTIAL DAMAGES, ON OR PERTAINING TO, OR AS TO OR
ARISING OUT OF THE CONTRACT. THIS WAIVER, RELEASE AND
ACKNOWLEDGMENT OF SATISFACTION SHALL BE ALL-INCLUSIVE AND ABSOLUTE,
SAVE AND EXCEPT ANY ROUTINE DEPARTMENT FINAL ESTIMATING QUANTITY
ADJUSTMENTS.
Should the Contractor fail to open the route to traffic excluding allowable lane closures as
determined by the Engineer on or before the “Incentive / Disincentive” Completion Date or in
excess of the maximum 75 day closure window, or should the Contractor, having done so, fail to
timely request the “Incentive / Disincentive” for any reason, and including but not limited to the
Contractor choosing not to fully waive, release and acknowledge satisfaction as set forth in (2)
above, the Contractor shall have no right to any payment whatsoever under this Special
Provision.
In the event the Contractor elects to exercise the “Incentive / Disincentive Payment” provision,
should this provision conflict with any other provision of the Contract, the Contract shall be
interpreted in accordance with this provision.
(24) SECTION 109: FUEL ADJUSTMENT INDEXES:
No fuel adjustment will be made on this Project.
(25) SECTION 109: REFERENCES TO UNIT PRICING:
Except listed below, any references in the contract documents to unit price, measurement, and
payment, are typical references for design-bid-build contracts and are not applicable to the extent
they effect payment on Design-Build contracts. The Design-Build contractor’s schedule of values
shall provide sufficient detail to compare work progress to the contractor’s schedule and determine
appropriate periodic payments.
The following Special Provisions contain unit rate and payment information specifically applicable to
this Design-Build contract:
SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE
SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING
SECTION 701: NON-CONFORMING CONCRETE
(26) SECTION 202: RECLAIMING EXISTING ROADWAY:
DESCRIPTION
This work consists of the restoration of paved areas. These areas are typically shown as
hatched areas on the plans when outside the construction limits.
M ATERIALS
None
CONSTRUCTION REQUIREMENTS
Asphalt Pavement with Earth Base: Remove and dispose of areas of pavement shown as
hatched areas on the plans. Grade the area to properly drain. Seed the area in accordance
with Section 810.
Asphalt Pavement with Stone Base: Remove and dispose of areas of pavement and base
shown as hatched areas on the plans. Grade the area to properly drain. Seed the area in
accordance with Section 810.
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Earth roadway or Bituminous Surfacing with Earth Base: Scarify existing areas of roadway.
Grade the area to properly drain. Seed the area in accordance with Section 810.
Bituminous Surfacing with Stone Base: Remove and dispose of areas of pavement and
base shown as hatched areas on the plans. Grade the area to properly drain. Seed the area
in accordance with Section 810.
Suitable materials may be used for embankment construction on the project. In the event that
removed materials are used for embankment construction a corresponding deduction in
Unclassified Excavation will be made by the Resident Construction Engineer.
MEASUREMENT
Removed asphalt pavement greater than 2 inches in depth will be measured by the square yard.
Removed bituminous surfacing with stone base will be measured by the cubic yard. Removed
stone base will be measured by the cubic yard. Scarified areas will not be measured for
payment.
PAYMENT
Removed asphalt pavement which is greater than 2 inches in depth will be paid at the unit price
bid for Removal and Disposal of Existing Asphalt Pavement. Removed bituminous surfacing with
stone base will be paid for at the unit price bid for Unclassified Excavation. Removed stone base
will be paid for at the unit bid price for Unclassified Excavation. No payment will be made for
scarifying earth roadway or bituminous surfacing with earth base. No separate or additional
payment will be made for grading necessary to obtain proper drainage.
(27) SECTION 203: BORROW EXCAVATION:
Section 203.2.1.8 of the Standard Specifications is amended by adding the following:
Ensure that all borrow material placed on embankments meet or exceed the requirements for total
and effective internal friction angle, cohesion, and total moist unit weight as specified by the
geotechnical design engineer of record. These requirements shall be determined by the following
tests:
A. Internal friction angle determined from either direct shear (AASHTO T236) or triaxial (AASHTO
T297) testing on remolded specimens performed by the Contractor.
B. Cohesion determined by triaxial (AASHTO T297) testing on remolded specimens performed by
the Contractor.
C. Total moist unit weight determined by standard proctor test (AASHTO T99) on remolded
specimens performed by the Contractor.
Remold all samples to 95 percent of the maximum dry density as determined by the Standard
Proctor test (AASHTO T99) and test at normal/consolidation stresses specified by the geotechnical
design engineer of record. Conduct shear strength and soil classification testing (AASHTO M145) at
the initial selection of the borrow pit, any subsequent changes in borrow pits, and for every 50,000
cubic yards of materials placed. This testing is in addition to the normal embankment and borrow
sampling and testing requirements for classification and compaction in accordance with Section 203
and 205 of the SCDOT Standard Specifications for Highway Construction that are used for daily
acceptance.
Perform additional shear strength testing and/or soil classification testing at no additional cost to the
Department when the Department deems that the materials being placed appear to be different from
those originally tested. Submit all test results to the RCE for approval prior to use in embankment
construction. The RCE will also submit copies of the test reports to the Quality Assurance Engineer
at the Office of Materials and Research. Use only qualified laboratories that are appropriately
accredited by AASHTO to perform the test procedures required by this specification.
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Do not use material derived from Unclassified Excavation to construct embankments unless that
material meets the requirements for Borrow Material as stated above.
(28) SECTION 203: BORROW EXCAVATION (FOR SHOULDERS):
This work shall consist of satisfactory placement of all materials necessary to bring the shoulder
grade to within 2 inches of the final pavement edge grade. The Contractor shall furnish all earth
material necessary to eliminate any edge of final pavement to shoulder gradient differential that
exceeds 2 inches. The quantities shown on the plans are the Engineering estimate of the number of
units that will be necessary for this project, actual field measurements may cause these quantities to
vary.
Selected materials shall be used for this operation. The selected material shall consist of a friable
material such as topsoil, etc., containing grass roots and having the properties of being
comparatively porous, capable of growing grass and of a stable nature in that when compacted it will
resist erosion and be capable of supporting vehicles when relatively wet. When the area where
material is to be placed, is greater than 4 feet in width, it shall be scarified and/or disked to a
minimum depth of 3 inches prior to placing any material. Scarifying or disking is not required for
areas less than 4 feet in width. Borrow shall be mixed with the existing scarified and/or disked
shoulder material in such a manner as to provide a seed bed in accord with Section 810.15 of the
Standard Specifications. The Contractor has the option of placing the borrow material (a) Prior to
placing final surface course or (b) Following the placing of the finished surface course.
The method of measurement will be the volume in cubic yards, determined in accordance with
Section 203 of the Standard Specifications. The Contractor, at his option, may elect to base the
quantity measured on the loose volume at the point of delivery by scaling and counting the loads,
with a deduction of 35 percent made for shrinkage. All cost for borrow material including obtaining,
hauling, and placing shall be included in the unit price.
(29) SECTION 203: BORROW PITS:
PERMITTING OF BORROW PITS
Prior to using borrow material from commercial or other borrow pits located wholly or in part in
wetland areas, the contractor shall submit written evidence that operations to obtain fill material
from the borrow pit(s) have received all appropriate and necessary authorizations from federal,
state, and/or local authorities.
Permitted Borrow Pits
If the appropriate federal, state, and local authorities have issued permits, the contractor shall
provide to SCDOT copies of all permits issued for such borrow pit sites.
BORROW PITS WITHOUT SECTION 404 PERMIT
For borrow pit sites for which a Section 404 permit under the Clean Water Act has not been
issued, the contractor shall provide SCDOT with copies of documentation provided by the
contractor or its subcontractor(s) to the U.S. Army Corps of Engineers, which shall, at a
minimum, clearly define the location of the borrow pits and any wetlands on the borrow pit site;
describe the proposed activities and processes that will be used to prepare the site, obtain fill
material from the site, and store material at the site; and request the U.S. Army Corps of
Engineers to confirm in writing that no Section 404 permit is required for those operations. No
operations shall take place at the borrow sites for at least thirty days from the date of the
submission of confirmation request to the U.S. Army Corps of Engineers. After thirty-one days
the contractor may begin work. The contractor shall also provide copies to SCDOT of any
response(s) provided by the U.S. Army Corps of Engineers to its documentation.
RESPONSIBILITY
SCDOT has no obligation or duty to review, assess, evaluate, or act upon such documentation
and maintains no authority or responsibility to alter, amend, reject, accept, or otherwise exercise
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any control over the contractor or subcontractor regarding compliance with Clean Water Act
Section 404 and the implementing regulations for Section 404. Documentation submitted to
SCDOT is for public information and coordination purposes only. The contractor is responsible
for all costs related to the selection, operation, and/or activities at any borrow pit site in wetlands
including fines, additional mitigation, and impact delays related to failure to obtain any and all
necessary federal, state, and local permits and approvals for borrow pits and operations.
Nothing herein shall affect in any way SCDOT’s right to accept or reject any fill material not
meeting the required technical specifications.
(30) SECTION 204: TEMPORARY SHORING WALL:
Subsection 204.4.5.2 of the Standard Specifications is amended to include the addition of the
following section:
“The retaining wall system shall be designed to limit deformations (vertical and lateral
displacements) that would affect the stability or performance of any adjacent structures (MSE walls,
Bridge foundations, Pavement Structure, Approach Slabs, Embankment (stage construction), etc.).
Deformations that must be limited shall include, but not be limited to, vertical settlement, sliding,
bulging, bowing, bending, and buckling. Design criteria for allowable deformations shall be
dependent on the type of structure that will be influenced by any deformation of the temporary
shoring wall. Regardless of the type of structure being retained, the deformation criteria shall not
exceed 3 inches without acceptance from the RCE. An instrumentation plan for monitoring
deformations of the temporary shoring and any adjacent structure shall be submitted along with the
shop drawings. The instrumentation plan shall indicate the maximum allowable deformations of the
temporary shoring and adjacent structures. Typical instrumentation used for monitoring deformations
are survey targets, settlement monuments, crack gages, inclinometers, and tilt monitors. The
monitoring locations shall be established in a manner that they can be monitored consistently and
obtain repeatable measurements for the entire construction period. A monitoring schedule that the
Contractor will use during construction will also be included with the instrumentation plan. The
Contractor shall submit periodic monitoring reports to the RCE in accordance with the approved
instrumentation plan. Any changes in frequency of monitoring or report submittal must be sent to the
RCE for acceptance. If the initial instrumentation plan is found not to be documenting adequately the
movements of the temporary shoring or adjacent structures, the Contractor will revise the
instrumentation plan and resubmit the revised plan for review and acceptance. If the measured
deformations exceed the maximum allowable deformations shown in the instrumentation plan, the
Contractor will be required to stop work immediately, and at his own expense, correct the situation to
the satisfaction of the Department prior to resumption of construction activities. Extended monitoring
after construction may be required if adjacent structures have been affected by the construction. The
extended monitoring of the adjacent structures shall continue until the structures have stabilized and
the Department concurs with the results and conclusions of the monitoring report. All costs
associated with developing the instrumentation plan, purchasing instrumentation, installing
instrumentation, and monitoring of the instrumentation shall be included in the unit cost of the
temporary shoring item.”
(31) SECTION 205: HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT:
April 21, 2015
DESCRIPTION
This work shall consist of furnishing and installing construction geotextiles in accordance with
the details shown in the plans, specifications, or as directed by the RCE.
M ATERIALS
A geotextile is defined as any permeable polymeric textile used with foundation, soil, rock, earth,
or any other geotechnical engineering related material, as an integral part of a civil engineering
project, structure, or system. Use geotextiles and thread used in joining geotextiles
manufactured from fibers consisting of long-chain polymers, composed of at least 95 percent by
weight of polyolefins or polyesters. Use geotextiles with fibers formed into a stable network such
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that the fibers or yarns retain their dimensional stability relative to each other, including
selvedges (edges) during shipping, handling, placement, and in service. Use geotextile free from
defects or tears.
Minimum Average Roll Values: All property values, with the exception of Apparent
Opening Size (AOS), represent Minimum Average Roll Values (MARV) in the weakest
principal direction. Provide geotextiles whose average test results from any roll sampled in a
lot for conformance or quality assurance testing meets or exceeds minimum values provided
in this Section.
Apparent Opening Size: Values for Apparent Opening Size (AOS) represent maximum
average roll values. Acceptance will be based on ASTM D 4759.
Reinforcement Geotextile: Use reinforcement geotextile within existing and/or proposed
fills for slope reinforcement.
Furnish geotextiles meeting the property requirements outlined in Table 1.
Table 1: High Strength Geotextile Properties (Design Requirements)1,2
Property
Long-Term Design Strength, T al , MD
Long-Term Design Strength, T al , XD
Sewn Seam Breaking Strength3
AOS
Permeability
Default Pullout Friction Factor, F*
Default Alpha, α
Ultraviolet Stability

Notes:

Test Method

Geotextile Property Requirements

ASTM D4884
ASTM D4751
ASTM D4491
ASTM D6706
ASTM D6706
ASTM D4355

22,800 lb/ft
2,280 lb/ft
900 lbs/ft
<(1.0 to 2.0)D 85(soil)
>10k soil
0.6Tan Φ
0.6
≥ 50% after 500 hrs of exposure__

1.The test procedures shall conform to the most recently approved ATSM
geotextile test procedures.
2. All numeric values represent Minimum Average Roll Value (MARV).
3. Applies to factory or field sewn seams.

Source Approval and Certification
Prior to construction, the Contractor shall submit to the Resident Construction Engineer
(RCE) a Certification Package prepared by the geotextile reinforcement manufacturer. The
Contractor shall allow 21 calendar days from the day the submittals are received by the RCE
for review and acceptance. Submit the following information regarding each geotextile
proposed for use:
Manufacturer’s name and current address;
Full product name/number, including roll number;
Geosynthetic material (i.e. polymer type) and structure (including fiber/yarn type);
Proposed geotextile use(s); and
Certified test results for the properties outlined in Table 1 and below in Section 4.
The Certification shall state that the furnished geotextile soil reinforcement is in full
compliance with the design requirements as stated in this specification and the design
drawings and is fit for use in long-term critical soil reinforcement applications. In addition to
the minimum required properties in Table 1, the submittal shall also certify the following
values for each geotextile soil reinforcement used on the project:
The ultimate tensile strength, TULT, (MARV) for geogrid soil reinforcements, MD/XD
The tensile strength at 5% strain, MD
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The creep reduced tensile strength, MD
The geotextile’s pullout coefficients (F*, α)
The Contractor’s submittal package shall include, but not be limited to, actual test results for
tension, creep, durability, construction damage, joint/seam strength, pullout and quality
control. A person having the legal authority to bond the manufacturer shall attest to the
certificate. Any tests required shall be performed at no additional cost to the Department. If
in the opinion of the RCE, the required documentation is not provided for individual reduction
factors (RF) or pullout coefficients (F*, α), default values for these design parameters shall
be used in accordance with this specification.
Ultimate Tensile Strength (Tult):
The ultimate tensile strength, T ult , shall be determined from wide width tensile tests
(ASTM D 4595). Geotextile samples tested in accordance with ASTM D 4595 shall be
with an 8-inch width specimen, or a 4-inch specimen width with correlation to an 8-inch
width. Correlation methodology shall be submitted to, and is subject to acceptance by the
RCE. All geotextile strength tests (ASTM D 4595 and ASTM D 6637) shall be conducted
at a strain rate of 10% per minute based on actual gage length necessary to meet the
testing sample dimension requirements. Laboratory test results documenting the ultimate
tensile strength, T ult , in the reinforcement direction shall be based on the minimum
average roll values (MARV) for the product.
Long-Term (Allowable) Design Tensile Strength (Tal):
The allowable tensile load per unit width of geotextile soil reinforcement, T al , in
accordance to the backfill type used shall be computed as follows:
𝑇𝑇𝑎𝑎𝑎𝑎 =

Reduction Factor (RF):

𝑇𝑇𝑢𝑢𝑢𝑢𝑢𝑢
𝑅𝑅𝑅𝑅

The total reduction factor, RF, is the combined reduction factor for long-term degradation
due to installation damage, creep, and durability. The total reduction factor, RF, shall be
defined as follows:
𝑅𝑅𝑅𝑅 = 𝑅𝑅𝑅𝑅𝐼𝐼𝐼𝐼 𝑥𝑥𝑅𝑅𝑅𝑅𝐶𝐶𝐶𝐶 𝑥𝑥𝑅𝑅𝑅𝑅𝐷𝐷 ≥ 3.0

The individual reduction factors shall be documented in accordance with the site
conditions, design calculations, and specifications. When sufficient documentation is not
provided for individual reduction factors, RF ID , RF CR , and RF D , a reduction factor RF of
7.0 shall be used. The reinforcement manufacturer shall certify and document the
individual reduction factors as follows:
Installation Damage Reduction Factor (RFID):
The reduction factor for installation damage, RF ID , shall be documented by field and
laboratory test results and literature review, as described in ASTM D 5818 for the
reinforced backfill specified or for more severe soils. Samples subjected to installation
damage shall be tested for tensile strength and deformation characteristics in accordance
with ASTM D 4595. Recommended values for reduction factors for installation damage
(RF ID ) for various soils shall also be documented. The minimum installation damage
reduction factor, RF ID , shall be 1.1, regardless of product specific test results.
Creep Reduction Factor (RFCR):
Laboratory test results documenting creep performance over a range of load levels, for a
minimum duration of 10,000 hours based on tension creep test (ASTM D 5262) shall be
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required. Creep test samples shall be of sufficient width to be representative of overall
product creep response (fiber creep testing will not be accepted).
The creep-limiting strength, T I , shall be based on extrapolating the 10,000 hours (or
longer duration) tension creep tests to a 75-year design life, unless a 100-year design life
is specified in the plans. The creep extrapolation method shall be based on methods
described in FHWA NHI-10-025, "Design and Construction of Mechanically Stabilized
Earth Walls and Reinforced Soil Slopes" - Appendix "D". Laboratory test results and
extrapolation methodology shall be documented.
The reduction factor for creep, RF CR , is defined as the ratio of the average lot specific
ultimate tensile strength, T ULTLOT , to the creep-limiting strength, T I . The average lot
specific ultimate tensile strength, T ULTLOT , for the lot of material used for creep testing,
T ULTLOT , shall be determined from wide width tensile test, ASTM D 4595.
Durability Reduction Factor (RFD):
The total reduction factor for durability, RF D , shall be defined as the combined effects of
chemical and biological degradation. Laboratory test results, extrapolation techniques,
and a comprehensive literature review shall document the reduction factor for durability
for all material components in accordance with FHWA NHI-09-087, "Corrosion I
Degradation of Soil Reinforcements for Mechanically Stabilized Earth Walls and
Reinforced Soil Slopes". The minimum durability reduction factor, RF D , shall be 1.1,
regardless of product specific test results.
Soil Reinforcement Pullout Coefficients (F*, α):
The Certification Package shall document the pullout coefficients (F*, α) meet or exceed
the required coefficients necessary to obtain the T al provided above where,
F* = Minimum pullout friction factor = C i Tan Φ,
C i = Soil interaction coefficient ≥ 0.6
Φ = Soil Angle of Internal Friction
The pullout friction factor, F*, and the scale effect correction factor, α, shall be
documented by laboratory testing from pullout tests. Pullout testing shall be conducted for
site-specific materials or for materials representative of the reinforced backfill at confining
pressures specified by the Engineer. When laboratory tests are used from representative
soils, the representative soils shall be documented by providing the soil’s angle of internal
friction, gradation, and coefficient of uniformity (C u = D 60 /D 10 ). Recommended pullout
coefficients for various soil types shall also be documented. The pullout coefficients shall
be determined by using the quick effective stress pullout tests (”Measuring Geosynthetic
Pullout Resistance in Soil” per ASTM D 6706). The soil interaction coefficient, C i , shall be
documented when computing the pullout friction factor, F*. When sufficient
documentation is not provided for pullout coefficients, F* and α, and the coefficient of
uniformity, C u , is greater or equal to 4, the default values indicated in this specification
can be used. If the coefficient of uniformity of the reinforced backfill is less than 4,
laboratory pullout test shall be required to determine pullout friction factor, F*, and the
default scale effect factor, α.
Sample Approval.
To confirm that the on-site geotextile meets the property values specified, random samples
shall be submitted to the RCE for evaluation. The machine direction shall be marked clearly
on each sample submitted for evaluation. The machine direction is defined as the direction
perpendicular to the axis of the roll.
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Cut a sample from the geotextile roll with the minimum dimensions of 4 feet by the full width
of the roll beyond the first wrap. The geotextile samples shall be cut from the roll with
scissors, sharp knife, or other suitable method that produces a smooth edge and does not
cause geotextile ripping or tearing. Submit a manufacturer’s certificate of compliance signed
by an authorized manufacturer’s official. The certificate must attest that the geotextile meets
all the Minimum Average Roll Value (MARV) requirements specified in Table 1 as evaluated
under the manufacturer’s quality control program. Geotextiles supplied for construction of
the project shall be certified in accordance with the following criteria. The tests described in
the specification shall be conducted by the manufacturer or by an approved independent
testing laboratory on samples taken from the same lot number as the material actually
shipped to the project and at the specified frequency. The manufacturer or independent
testing laboratory shall maintain the appropriate accreditations and must be preapproved by
the Department. All rolls shall be marked with individual and distinct roll numbers. All roll
numbers shall have traceable certified mill test reports from the given lot that they were
manufactured. These test reports must be supplied to the Department prior to installation of
any geotextile materials. After the sample and the required information have been submitted
to the RCE, allow 30 calendar days for evaluation.
Product acceptance is determined by comparing the average test results of all specimens
within a given sample to the Minimum Average Roll Values (MARV) listed in Table 1. Install
geotextiles only after the material has been tested and/or evaluated and accepted. Replace
all geotextiles installed prior to acceptance that do not meet specifications at Contractor’s
expense.
Sewn Seam Approval
If the geotextile seams are to be sewn in the field, the Contractor shall provide a section
of sewn seam that can be sampled by the RCE before the geotextile is installed. The
sewn seam shall be in accordance with ASTM 6193.
The seam sewn for sampling shall be sewn using the same equipment and procedures
as will be used to sew the production seams. The seam sewn for sampling must be at
least 6 feet in length. If the seams are sewn in the factory, the Contractor shall provide
samples of the factory seam at random from any of the rolls to be used. Regardless of
whether the seam is to be sewn in the factory or the field, the manufacturer and/or
Contractor shall certify that the strength meets the requirement set forth in Table 1. If
seams are to be sewn in both the machine and cross-machine direction, provide samples
of seams from both directions. The seam assembly description shall be submitted by the
Contractor to the Engineer and will be included with the seam sample obtained for
testing. This description shall include the seam type, stitch type, sewing thread type(s),
and stitch density.
If sewn seams are used for seaming the geotextile, use thread that consists of high
strength polypropylene or polyester. Do not use nylon thread. Use thread that is of
contrasting color to that of the geotextile itself.
If the manufacturer can provide a T al MD that is greater than the sum of the required T al
MD and sewn seam breaking strength (for each specified in the project plans), the sewn
seams may be eliminated and a minimum overlap of 1 foot may be used.
Identification, Shipment and Storage
Conform to ASTM D 4873, Standard Guide for Identification, Storage, and Handling of
Geotextiles. Clearly label each roll of geotextile shipped to the project with the name and
address of the manufacturer, full product name/number, quantity, and roll number.
The RCE will reject materials that are mislabeled or misrepresented. Wrap each roll with a
material that protects the geotextile, including ends of the roll, from damage due to
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shipment, water, sunlight, and contaminants. Maintain the protective wrapping during
periods of shipment and storage. Do not damage the geotextile or wrapping when unloading
or transferring from one location to another. Do not drag the rolls.
During storage, elevate geotextile rolls off the ground and adequately cover to protect them
from the following:
Site construction damage;
Precipitation;
Ultraviolet radiation including sunlight;
Chemicals that are strong acids or strong bases;
Flames including welding sparks, temperatures in excess of 140 °F (60 °C); and
Mud, dirt, dust, debris and any other environmental condition that may damage the
physical property values of the geotextile
CONSTRUCTION REQUIREMENTS
General
Prepare the surface on which the geotextile is to be placed so that no damage occurs to the
geotextile. Do not drive or operate any construction equipment directly on the geotextile.
Dispose of material with defects, rips, holes, flaws, deterioration, or other damage. Do not
use defective material in the work. The manufacturer shall be present on site for a minimum
of two days of geotextile installation such that the manufacturer observes any field-sewn
seams.
Installation Plan
Within thirty (30) calendar days after award of the contract or no later than thirty (30)
calendar days before beginning high-strength geotextile installation, the Contractor shall
submit to the Department for review a high-strength geotextile installation plan that includes
as a minimum the following information:
The Contractor shall certify and provide proof to the Department of experience in the
work described. The Contractor shall have successfully installed at least 500,000 square
yards of any geotextile that has sewn seams during the last five years. In addition, the
Contractor shall have successfully completed at least five projects within the last five
years of similar size and complexity to that of the Project.
The Contractor’s experience shall be documented by providing a project summary that
includes for each referenced project, the project start and completion dates, total quantity
of geotextile installed (specifically indicate if high-strength geotextile installed), and a
detailed description of the project, site conditions, and subsurface conditions. The project
description shall include details of the geotextile materials, the equipment and technique
used to install the geotextiles, the average and maximum area of geotextile installed, the
client name and address, the name and telephone number of the representative of the
consultant and owner for whom the work was performed and who can attest to the
successful completion of the work, and any other information relevant to demonstrating
the Contractor’s qualifications.
Resume of supervisor documenting experience and qualifications in the installation of
both normal and high-strength geotextile. The Contractor shall have a full-time supervisor
who has been in responsible charge of supervising geotextile installation operations for at
least five projects in the last five years. The supervisor shall be present at the work site at
all times during installation operations. The acceptability of the supervisor, as well as any
replacement for the supervisor, will be subject to the approval of the Department.
Shop drawings showing the planned locations and elevations of all high-strength
geotextiles. The installation sequence shall also be provided including any required
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staging. The shop drawings shall also show the location of the bridge abutment, and the
limits of the final embankment and construction staging.
Detailed description of proposed installation procedures
Proposed methods and equipment for sewn seams
Site Preparation
Prepare the installation site by clearing, grubbing, and excavating or filling the area to the
design grade. This includes removal of topsoil or vegetation. The RCE will identify soft spots
and unsuitable areas during site preparation. This may include but not be limited to proofrolling specific areas defined by the RCE. Excavate these areas and backfill with approved
borrow or bridge lift material and compact as specified. The area to be covered by the
geotextile shall be graded to a smooth, uniform condition free from ruts, potholes, and
protruding objects such as rocks or sticks.
The Contractor may construct a working platform, up to 2 feet in thickness, in lieu of grading
the existing ground surface. A working platform is required where stumps or other protruding
objects which cannot be removed without excessively disturbing the subgrade are present.
These areas shall be prepared in accordance with the 2007 Standard Specifications for
Highway Construction. The stumps shall be covered with at least 6 inches of fill before
placement of the first geotextile layer.
Geotextile Placement
The geotextile shall be spread immediately ahead of the covering operation. The geotextile
shall be laid with the machine direction perpendicular or parallel to centerline as shown in
Plans. All seams shall be sewn. Seams to connect the geotextile strips end to end will not be
allowed. The geotextile shall not be left exposed to sunlight during installation for a total of
more than 14 calendar days. The geotextile shall be laid smooth without excessive wrinkles.
Under no circumstances shall the geotextile be dragged through mud or over sharp objects,
which could damage the geotextile.
Small soil piles or the manufacturer’s recommended method shall be used as needed to
hold the geotextile in place until the specified cover material is placed. Remove wrinkles and
folds by pulling the geotextile taut as required.
Should the geotextile be torn or punctured or the sewn joints disturbed, as evidenced by
visible geotextile damage, subgrade pumping, intrusion, or roadbed distortion, the backfill
around the damaged or displaced area shall be removed and the damaged area repaired or
replaced by the Contractor at no expense to the Department. The repair shall consist of a
patch of the same type of geotextile placed over the damaged area. The patch shall be
sewn at all edges.
If geotextile seams are to be sewn in the field or at the factory, the seams shall consist of
two parallel rows of stitching, or shall consist of a J-seam, Type SSn-2. The two rows of
stitching shall be 1 inch apart with a tolerance of plus or minus 0.5 inches and shall not
cross, except for re-stitching. The stitching shall be a lock-type stitch. The minimum seam
allowance, i.e., the minimum distance from the geotextile edge to the stitch line nearest to
that edge, shall be 1.5 inches if a flat or prayer seam, Type SSa-2, is used. The minimum
seam allowance for all other seam types shall be 1 inches. The seam, stitch type, and the
equipment used to perform the stitching shall be as recommended by the manufacturer of
the geotextile and as approved by the RCE.
The seams shall be sewn in such a manner that the seam can be inspected readily by the
RCE or his representative. The seam strength will be tested and shall meet the
requirements stated herein.
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Fill Placement.
Embankment construction shall be kept symmetrical at all times to prevent localized bearing
capacity failures beneath the embankment or lateral tipping or sliding of the embankment.
Place fill over the geotextile by dumping onto previously placed material and pushing the
material into place. Stockpiling of fill on the geotextile will not be allowed. Do not operate any
construction equipment directly on the geosynthetic material under any circumstances.
Place the fill material in uniform layers so that there is a minimum lift thickness (loose) of 8
inches between the geosynthetic material and equipment tires or tracks at all times. The
minimum thickness of the first lift is 8 inches. Do not allow construction equipment to turn on
the first life of material above the geosynthetic material. Do not blade the first lift placed over
the geosynthetic material. If the subgrade is very soft with an undrained shear strength less
than 500 psf, minimize pile heights to less than 3 feet and spread piles as soon as possible
after dumping to minimize the potential for localized subgrade failure due to overloading of
the subgrade.
Do not use sheepsfoot or studded compaction equipment on the first lift placed over the
geosynthetic material. Stop vibrator on compaction equipment if pumping occurs. Do not
operate any construction equipment that results in rutting in excess of 3 inches on the first
lift. If rutting exceeds 3 inches, decrease the construction equipment size and/or weight or
increase the lift thickness. Use only rubber-tired rollers for compaction if any foundation
failures occur when placing subsequent lifts. Compact all lifts to the moisture and density
requirements for each embankment specified in the Standard Construction Specifications.
Do not blade material down to remove ruts. Fill any ruts or depressions with additional
material and compact to the specified density.
A sandy material that meets the requirements of an A-2 AASHTO soil classification shall be
the only borrow excavation soil allowed for placement between the lowest elevation
geotextile and the bottom of the pavement section. The embankment fill soils shall be
compacted in accordance with the 2007 Standard Specifications for Highway Construction.
Fill shall be placed in 12-inch maximum lift thicknesses where heavy compaction equipment
is to be used and 6-inch maximum uncompacted lift thicknesses where hand-operated
equipment is used.
The geotextile shall be pretensioned during installation using either Method 1 or Method 2
as described herein. The method selected will depend on whether or not a mudwave forms
during placement of the first one or two lifts. If a mudwave forms as fill is pushed onto the
first layer of geotextile, Method 1 shall be used. Method 1 shall continue to be used until the
mudwave ceases to form as fill is placed and spread. Once mudwave formation ceased,
Method 2 shall be used until the uppermost geotextile layer is covered with a minimum of 1
foot of compacted fill. These special construction methods are not needed for fill
construction above this level. If a mudwave does not form as fill is pushed onto the first layer
of geotextile, then Method 2 shall be used initially and until the uppermost geotextile layer is
covered with at least 1 foot of compacted fill.
Method 1
After the working platform, if needed, has been constructed, the first layer of geotextile shall
be laid as outlined in the project plans and the joints sewn together. The geotextile shall be
stretched manually to ensure that no wrinkles are present in the geotextile. The fill shall be
end-dumped and spread from the edge of the geotextile. The fill shall first be place along the
outside edges of the geotextile to form access roads. These access roads will serve three
purposes: to lock the edges of the geotextile to form access roads, to contain the mudwave,
and to provide access as needed to place fill in the center of the embankment. These
access roads shall be approximately 16 feet wide. The access roads at the edges of the
geotextile shall have a minimum height of 2 feet completed. Once the access roads are
approximately 50 feet in length, fill shall be kept ahead of the filling operation, and the

Project ID P037127

Page 25

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS
access roads shall be kept approximately 50 feet ahead of this filling operation. Keeping the
mudwave ahead of this filling operation and keeping the edges of the geotextile from moving
by use of the access roads will effectively pre-tension the geotextile. The geotextile shall be
laid out no more than 20 feet ahead of the end of the access roads at any time to prevent
overstressing of the geotextile seams.
Method 2
After the working platform, if needed, has been constructed, the first layer of geotextile shall
be laid and sewn as in Method 1. The first lift of material shall be spread from the edge of
the geotextile, keeping the center of the advancing fill lift ahead of the outside edges of the
lift. The geotextile shall be manually pulled taut prior to fill placement. Embankment
construction shall continue in this manner for subsequent lifts until the uppermost geotextile
layer is completely covered with 1 foot of compacted fill.
METHOD OF MEASUREMENT
Measurement of geotextile is on a square yard basis and will be computed based on the total
area of geotextile shown in the plans, exclusive of the area of geotextiles used in any overlaps,
seams, and/or joints. This shall include all costs associated with installation of the geotextile.
Overlaps and any geotextile waste are an incidental item.
BASIS OF PAYMENT
Payment at the contract unit price is full compensation for all resources necessary to complete
the item of work under the contract. Payment for the completed and accepted quantities is made
under the following:
Item No.
2037110

Pay Item
GEOTEX REINF.

Unit
SY

(32) SECTION 205: VIBRATING WIRE DATA COLLECTION CENTERS:
May 24, 2013
DESCRIPTION
This work includes furnishing all supervision, materials, equipment, and labor, and related
services necessary for providing and maintaining a Vibrating Wire Data Collection Center
(VW-DCC) at the locations indicated in the plans and in accordance with these specifications.
This work consists of automating the data collection for vibrating wire rod extensometers (RE),
total pressure cells (TPC), and piezometers (PZ) with a real-time system that is accessible via
the internet in accordance with the Department’s Geotechnical Instrumentation Monitoring Plan
for the entire duration of the project as determined necessary for evaluating the settlement and
pressure instrumentation of the embankments being constructed.
VIBRATING WIRE DATA COLLECTION CENTER
The Vibrating Wire Data Collection Center (VW-DCC) is an automated centralized vibrating wire
data collection center. The VW-DCC will be used to collect VWRE, TPC and PZ readings.
Temperature readings shall also be collected when instrumentation contains thermistors. The
automated collection of VW data shall be accomplished by using a data logging system that is
sufficiently capable to monitor the VW sensors indicated in the plans and with the capability of
adding four additional rod extensometers and six piezometers to the system. Sufficient ports
shall be provided to also monitor temperature. The reserve instrumentation monitoring capacity
can be either achieved by using a data logging system with sufficient ports or by having the
capability to expand the system if needed. The Contractor shall maintain compatibility between
the data logging system and the rod extensometers, total pressure cells, and piezometer
instrumentation. In order to maintain compatibility of the systems and be able to get technical
assistance from the manufacturer during installation and throughout the project, the VW-DCC
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system should be supplied / manufactured by the same company that is supplying the VWRE,
TPC, and PZ instrumentation. In addition, the VW-DCC shall have the following features:
Data logging system with sufficient capacity to read and save instrumentation readings
The data logging system shall have the reserve capacity to add additional instrumentation if
needed
Powered by on-site AC current
Battery power back-up with surge suppression
Telephone/cellular access for transmitting data through the internet
Dedicated server for storing and running viewing software
On-line instrumentation software for reviewing/downloading instrumentation data
Enclosure that protects the equipment from damage during construction, vandalism, and
weather
Data collected via the VW-DCC shall be provided to the Department in the format outlined in the
Geotechnical Instrumentation and Monitoring Plan.
SUBMITTALS
Within 30 calendar days before installing the VW-DCC, the Contractor shall submit to the
Department for review the personnel qualification, installation plan, and monitoring plan. The
submittals shall contain as a minimum the following information.
Qualifications:
The Contractor shall identify the geotechnical engineer that will be responsible for installing
and maintaining the VW Data Collection Center. The same geotechnical engineer that is
responsible for the vibrating wire REs, TPCs, and PZs will also be responsible for the
VW-DCC. The geotechnical engineer’s experience in providing automated data logging
capabilities such as the VW-DCC in accordance with the plans and contract documents shall
be documented by providing a project summary, of at least three projects, that includes for
each project the project name, role in providing instrumentation services, type of data
logging system, equipment used, duration of the project (i.e. dates), client name and
address, name and phone number of representative of the consultant and owner for whom
the work was performed and can attest to the successful completion of the work, and any
other information relevant to demonstrating the geotechnical engineer’s qualifications. In
addition, the manufacturer/supplier shall also be on-site during the initial installation of the
VW-DCC to ascertain that all instruments have been connected correctly. The
manufacturer/supplier shall also be available for questions from either the geotechnical
engineer responsible for maintaining the VW-DCC or from the Department concerning the
data being collected.
Installation Plan:
The installation plan shall include as a minimum the following information:
The Contractor shall submit the Specification sheet for the proposed VW-DCC system for
review and approval by the Engineer
Submit locations where VW-DCC will be installed
Proposed installation method
Proposed method to protect VW-DCC during construction from construction equipment,
vandalism, weather
Submittal Reviews:
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Approval of the personnel qualification and installation plan by the Department shall not
relieve the Contractor of its responsibility to successfully install the VW REs, TPCs, and PZs
and monitor this instrumentation with VW-DCC in accordance with the plans and
specifications. Approval by the Department of the VW-DCC installation plan shall be
contingent upon satisfactory demonstration that the VW-DCC is meeting the objectives of
the Department’s Geotechnical Instrumentation Monitoring Plan. If, at any time, the
Department or the Engineer considers that the VW-DCC does not produce satisfactory
results, the Contractor shall alter the method and/or equipment as necessary to comply with
the Special Provisions and Department’s Instrumentation Plan. The Department will be the
sole judge in determining the adequacy of the Contractor’s VW-DCC.
DELIVERY, STORAGE, AND HANDLING
The Contractor shall check all materials and equipment upon delivery to ensure that the proper
items are received and are not damaged. All materials shall be stored and maintained in a clean,
uncontaminated condition throughout the course of the project. Upon receipt of the VW-DCC,
the Contractor shall submit copies of the manufacture’s installation and instruction manual for
review and approval by the Engineer, and shall make available the data logging system for
inspection by the Engineer.
ABANDONMENT OF VW-DCC
Once the Engineer has determined that VW-DCC systems have served their purpose and are no
longer needed, the VW-DCC shall be abandoned by removing all equipment and signal wires a
minimum of 2 feet of ground surface.
METHOD OF MEASUREMENT
The number of VW-DCC provided in the plans, will be paid for at the contract unit price bid for
"Vibrating Wire Data Collection Center” which shall include, but not limited to, all labor, materials,
and equipment necessary to install a vibrating wire data collection center along with data as
outlined in the Geotechnical Instrumentation and Monitoring Plan. Payment will not be made for
VW-DCC that malfunction or are rejected for their inability to perform, or do not meet the
requirements in the plans and these specifications.
BASIS OF PAYMENT
The price and payment for this work shall be full compensation for furnishing the necessary data
logging system, enclosure, protection from vandalism and construction equipment, data as
outlined in the Geotechnical Instrumentation and Monitoring Plan, and incidental items based on
the successful implementation of the VW-DCC system.
Payments shall be made under:
Item No.
8990440

Pay Item
VW DATA COLLECTION CENTER

Pay Unit
EA

(33) SECTION 205: VIBRO COMPACTION:
June 27, 2013
DESCRIPTION
This section presents administrative and procedural requirements for ground modification by
Vibro-Compaction (VC). Vibro-compaction shall be implemented in and below the existing
embankment fill material of both the beginning of bridge approach embankment and the end of
bridge approach embankment. VC shall be provided as documented in the plans. The purpose
of the vibro-compaction program is to densify the granular soils at the specified locations and
depths to mitigate liquefaction potential.
The Contractor shall perform layouts and measurements for VC work. VC points may be
surveyed in or located by measuring offsets from surveyed points (e.g., project stations) using a
tape measure.
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The Contractor shall notify the Engineer a minimum of 48 hours prior to commencement of the
VC operations at each approach embankment location.
Any change in the predetermined VC program necessitated by a change in the field conditions
shall be immediately reported and submitted to the Geotechnical Engineer. Upon completion of
the work, the Contractor shall submit a drawing of as-built locations of vibro-compacted columns.
REFERENCES
The Geotechnical Engineer will coordinate all testing to determine compliance with the project
design.
Applicable Standards: The most recent version of the following testing methods or standards
shall be employed:
ASTM D1586 “Standard Test Method for Standard Penetration Test (SPT) and SplitBarrel Sampling of Soils”
ASTM D5778 “Standard Test Method for Electronic Friction Cone and Piezocone
Penetration Testing of Soils” (CPT)
ASTM D6635

“Standard Test Method for Performing the Flat Plate Dilatometer” (DMT)

Reference Documents: Reference documents to be used by the Contractor shall include:
This specification
Attached plans
Project geotechnical report prepared by the Geotechnical Engineer.
Prior to commencing work, the contractor shall examine the site, drawings, records of existing
utilities and other existing subsurface structures, and soil test boring logs made available in the
original bid documents and those performed by the Geotechnical Engineer to help determine VC
installation conditions.
SUBMITTALS
This section details all submittals required prior to field work, at completion of the test section,
during production work, and after the work is completed.
Pre-Field Work Submittals: The following shall be submitted to the SCDOT by the
Geotechnical Engineer prior to the start of the work. VC operations may not commence until
approval by the SCDOT is granted.
A Work Plan prepared by the Contractor for the production work outlining the anticipated
spacing, location and depth to achieve the project design criteria.
Drawing(s) for review, indicating the spacing, location, and depth of the VC probes to
achieve the project design criteria.
Post Test Section and Pre Production Work:
Results of the test section evaluation.
A revised work plan and VC layout should the test section results require a modification
to the original work and production plans.
During Production Submittals: The following shall be submitted to the SCDOT by the
Geotechnical Engineer during the work:
Any change in the predetermined VC program necessitated by a change in the field
conditions.
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Closeout Submittal: The following shall be submitted to the SCDOT by the Geotechnical
Engineer within 14 days of the completion of the VC work.
As built drawings: Drawings documenting any significant changes to the shop drawing. If
no changes are noted, then no as-built drawings are necessary following completion of
the VC program.
EQUIPMENT AND M ATERIALS
The Contractor shall supply equipment in good operating condition capable of performing the
work specified herein. The Contractor shall use equipment capable of efficiently accomplishing
the required soil densification. The probe shall have durable markings on one foot intervals
allowing a visual determination of the depth of penetration when in use. The probe shall be of
sufficient length to extend a minimum depth of thirty (30) feet below existing grade.
The VC procedure is not intended to be a ‘wet’ operation. Water shall be used sparingly to
mitigate clogging of the VC equipment.
Settlement resulting from the VC operations is anticipated. Any required fill placement in the
resulting deformations required to meet the design grade(s) shall meet the requirements outlined
in the Special Provision 40 – Section 203: Borrow Excavation provided in the bid documents.

Groundwater is anticipated to emerge to the ground surface during VC operations. The
Contractor shall implement Best Management Practices (BMP’s) to efficiently control surface
groundwater runoff in accordance with the contract documents.
CONSTRUCTION
Production VC criteria shall be as follows:
Depth of treatment: The probe tip shall penetrate to the minimum elevation specified in the
above referenced documents and submittals.
Locations/Spacing: The center to center probe spacing shall adhere to the requirements in
the above referenced documents and submittals. Probes shall be performed within 12
inches of the planned location
Limits of work: The limits of the VC work are shown on the drawings described in the above
referenced documents and submittals.
QUALITY CONTROL
The details of the quality control program are as follows:
Technical Oversight: All VC operations shall be performed under the inspection of the
Geotechnical Engineer’s representative.
Monitoring and Logging: Monitoring and logging of all VC operations for the test area and
production work shall be done by the Contractor.
Test Section: The Geotechnical Engineer’s representative shall monitor the performance of
the test section and perform the testing indicated below:
A test section shall be performed before production work, as follows:
1) The test section location shall be agreed upon by the Geotechnical Engineer and the
Contractor within the treatment area. The test section will consist of a minimum of
twelve (12) VC points in three (3) rows of four (4) points each. For preliminary design
considerations, the vibro-densification program will utilize a five (5) foot triangular grid
for the indicated treatment area(s).
2) The method of installation, materials, equipment, and procedures shall be the same
as those to be used for production work.
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3) Based on the results from the test section, modifications to the Work Plan may be
implemented, as needed, to meet the project design. Any changes to the Work Plan
will be submitted to the SCDOT following completion of the test program.
The Geotechnical Engineer shall coordinate the following tests of the test section after a
minimum wait period of four (4) days from completion of the VC activities of the test
program: One (1) CPT (or SPT) test performed at the center of a VC probe location, and
one (1) CPT (or SPT) test performed at the midpoint of adjacent VC probe locations.
The primary method for determining the post-treatment soil strength parameters for
production VC work will be from the phi angle correlations in Chapter 7 of the SCDOT
Geotechnical Design Manual. These equations are based on either the blow counts as
determined from the SPT test, the cone tip resistance as determined from the CPT test,
or the horizontal stress index as determined from the DMT test.
The production VC criteria will be based on a minimum applied relative energy for a given
time rate. Following completion of the test program, the Geotechnical Engineer will
establish criteria for the production VC work.

Daily Records: Monitoring and logging of VC operations for the test area and production
work shall be performed by the Contractor. At a minimum, the following information shall be
collected for each VC probe location:
Equipment details and specifications
Embankment location
Probe ID (i.e. A-27)
Start and finish time
Maximum recorded energy reading
Depth of treatment
Comments or unusual observations
A sample monitoring log for the VC work is provided with this specification.
Monitoring of Existing Structures: There are no structures within 500 feet of the planned VC
work, and, therefore, a vibration monitoring program is not required for the VC work
The Contractor shall ensure that procedures and documentation conform to these
specifications.
METHOD OF MEASUREMENT
The acceptance of the VC work shall be solely based on the results from the pre-treatment test
program outlined in this specification. The Geotechnical Engineer shall provide to the SCDOT a
signed and sealed statement that the soil improvement conforms to requirements of the project
design.
RESTRICTIONS
The Contractor shall be responsible for obtaining the necessary State and municipal permits for
the intended construction. The Contractor shall be responsible for the precise delineation of all
above and below ground utilities and obstructions and shall accurately mark their layout at the
site. The following shall also be listed within this section when applicable:
Environmental restrictions
Work boundaries
Hours and days available for construction
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(34) SECTION 205: DEEP SOIL MIXING (DSM):
September 22, 2011
DESCRIPTION
This work shall consist of using deep soil mixing (DSM) construction techniques (also known as
deep mixing methods, DMM) to improve weak subsurface soils by mixing a binder material with
in-situ soil to produce a DSM column composed of a soil-binder mixture that has increased
compressive strength and stiffness properties compared to the original in-situ soil properties. A
column is defined as the extent that the existing ground is improved by insertion and removal of
the mixing tool to the full improvement depth required in the plans. DSM column mixing methods
allowed are described in subsection A.1 and DSM column spacing requirements are described
in subsection A.2. The purpose for constructing DSM columns is to improve weak subsurface
soils in order to stabilize and/or improve performance of existing ground prior to constructing
bridge foundations, embankments, mechanically stabilized earth (MSE) walls, retaining walls,
and other transportation structures or facilities as specified herein and shown on the plans and
contract documents. References listed in subsection A.3 may be used in these special
provisions and will be used to evaluate this work.
The work covered by this specification includes furnishing all necessary plant, labor, equipment,
geotechnical subsurface investigation, pre-production laboratory testing, test section(s),
surcharges/berms constructed at the DSM improved locations (if shown in the plans or required
to meet DSM column performance requirements), in-situ testing, sampling/coring, QA/QC
testing, reporting, and other work described below. The Contractor shall be familiar with project
geotechnical conditions and recognize that geotechnical data is available with geotechnical
boring logs, laboratory testing results, and other pertinent information.
DSM Mixing Methods:
This special provision contains specifications for construction of DSM columns by either the
wet or dry mechanical mixing method. The Contractor shall use the DSM mechanical mixing
method specified in the plans unless other methods are approved in writing by the Engineer.
DSM column mixing method for the wet and dry mixing methods are defined as follows:
Wet Method: The wet method consist of mixing a binder in slurry form (i.e. cement
grout) with existing soils using auger-type equipment (paddles, augers, and other rigid
mixing tools), without use of externally directed high pressure jets, to form a DSM column
consisting of a homogeneous mixture of cement grout and in-situ soils. The wet mixing
method typically produces spoils in the range of 10 to 60 percent of the treated volume. A
soil-cement column formed by the wet mixing method is abbreviated herein as
DSM-SCC).
Dry Method: The dry method consists of mixing dry binders (i.e. lime-cement or cement)
into the in-situ soils. The dry binder is injected into the soil by using air pressure. The
mixing tool blends the binder material with the in-situ soil and water to form a DSM
column of a homogeneous mixture of binder materials and in-situ soils. The dry mixing
method typically produces spoils less than 10 percent of the treated volume. A DSM
column (lime-cement or cement) formed by the dry mixing method is abbreviated herein
as DSM-LCC.
DSM Column Spacing:
The DSM columns shall be spaced and arranged as indicated on the plans or as otherwise
directed by the Engineer. DSM columns can be constructed by using group column spacing
or by using block column spacing as described below:
Group Column Spacing (GCS): DSM group column spacing (GCS) consists of
constructing a single column (no overlap with adjacent DSM columns) with a diameter of
20 to 36 inches or as required in the plans. The DSM columns group spacing is defined in
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the plans by specifying a pattern (i.e. triangular, grid, etc.) and center-to-center spacing
between DSM columns.
Block Column Spacing (BCS): DSM block columns spacing (BCS) consists of
constructing an improved soil zone with DSM columns overlapping adjacent DSM
columns. Since the improved soil zone is continuous, the size of the DSM column is not
specified in the plans to accommodate variations in the Contractor’s equipment
dimensions. As a result of Contractor equipment variations in size, any variations in the
dimensions of the zone of ground improvement shown in the plans will require written
approval by the Engineer. The center-to-center spacing shall be determined by the
Contractor based on the DSM construction equipment in order to provide continuous
overlapped DSM columns in accordance with the plans and specifications. Continuous
column spacing may be achieved by the use of DSM equipment capable of constructing
multiple columns simultaneously. The DSM column overlap distance between adjacent
DSM columns shall be a minimum of 20 percent of the DSM column diameter or as
approved by the Engineer. The DSM column center-to-center spacing between adjacent
columns shall be defined as the DSM column diameter minus the column overlap
distance.
References:
The evaluation of this work, including the DSM Installation Plan, test section(s), QC testing,
and QA testing will be based on, but not limited to, the following references:
Bruce, D.A. (2000). “An Introduction to the Deep Soil Mixing Methods as Used in
Geotechnical Applications, Volume I,” FHWA-RD-99-138.
Bruce, D.A. (2000). “An Introduction to the Deep Soil Mixing Methods as Used in
Geotechnical Applications, Volume II: Appendices,” FHWA-RD-99-149.
Bruce, D.A. (2001). “An Introduction to the Deep Mixing Methods as Used in
Geotechnical Applications, Volume III: The Verification and Properties of treated Ground,”
FHWA-RD-99-167.
Elias, V., Welsh, J., Warren, J., Lukas, R., Collin, J.G., and Berg, R.R., (2006). “Ground
Improvement Methods,” Volumes I and II, FHWA NHI-06-019 and FHWA NHI-06-020, US
Dept. of Transportation, Federal Highway Administration.
Filz, G. M., Hodges, D. E., Weatherby, D. E., and Marr, W. A. (2005). "Standardized
Definitions and Laboratory Procedures for Soil-Cement Specimens Applicable to the Wet
Method of Deep Mixing." Innovations in Grouting and Soil Improvement, Reston, Virginia,
13.
Filz, G. M. and Stewart, M. E. (2005). “Design of Bridging Layers in GeosyntheticReinforced, Column-Supported Embankments.” Virginia Transportation Research
Council, Charlottesville, VA
Jacobson, J. R., Filz, G. M., and Mitchell, J. K. (2003). “Factors Affecting Strength Gain in
Lime-Cement Columns and Development of a Laboratory Testing Procedure,” Report
prepared for the Virginia Transportation Research Council, Virginia Polytechnic Institute
and State University, Report No. 57565, FHWA/VTRC 03-CR16.
Jacobson, J. R., Filz, G. M., and Mitchell, J. K. (2005). "Factors Affecting Strength of
Lime-Cement Columns Based on a Laboratory Study of Three Organic Soils." Deep
Mixing'05: International conference on deep mixing best practice and recent advances.
Larsson, S. (2005a). "State of Practice Report – Execution, monitoring and quality
control,” Volume 2, Deep Mixing '05: International Conference on Deep Mixing Best
Practice and Recent Advances.
Larsson, S. (2005b). "On the use of CPT for quality assessment of lime-cement
columns." Deep Mixing '05: International Conference on Deep Mixing Best Practice and
Recent Advances.
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McGinn, A. J. and O'Rourke, T. D. (2003). "Performance of deep mixing methods at Fort
Point Channel." Cornell University.
M ATERIALS
Wet Method (DSM-SCC):
Cement: Portland cement shall be low alkali Type II conforming to Section 701.2.1 and
ASTM C150. Slag cement shall conform to Section 701.2.3 and ASTM C 989. All cement
shall be homogeneous in composition and properties, and shall be manufactured using the
same methods at one plant by one supplier. Tricalcium aluminate content shall not exceed 7
percent.
Water: Water shall conform to the requirements of Section 701.2.11.
Admixtures: Cement admixtures will not be allowed without written approval by the
Engineer. Cement admixtures are ingredients that are used to permit efficient use of
materials and proper workability of the binder material being mixed into the in-situ soils. The
Contractor is required to submit any proposed admixtures and their intended effect when the
binder mix design is submitted for approval by the Engineer.
Cement Grout: The cement grout shall be a stable homogeneous mixture of cement,
admixtures (if approved), and water in proportions determined by the results of the test
section and approved by the Engineer. The cement grout is mixed with the in-situ soils to
form DSM-SCC columns.
Soil-Cement Mixture: The DSM column shall be composed of a stable and uniform
soil-cement mixture of cement grout and in-situ soil that meets the project compressive
strength and other requirements in the plans and these special provisions. The proposed
ratios of concrete grout to in-situ soils and quantities of various components shall be
determined by the results of the test section and approved by the Engineer.
Dry Method (DSM-LCC):
Cement: Portland cement shall be low alkali Type II conforming to Section 701.2.1 and
ASTM C150. Slag cement shall conform to Section 701.2.3 and ASTM C 989. All cement
shall be homogeneous in composition and properties, and shall be manufactured using the
same methods at one plant by one supplier. Tricalcium aluminate content shall not exceed 7
percent.
Quick Lime: Quick lime shall have at least 99 percent passing the #8 sieve (3.18 mm) and
at least 90 percent passing a No. 12 Sieve (2.12 mm), an active CaO content greater than
80% and a floatability of 70.
Premixed Lime-Cement: If a premixed quick lime and cement is to be used, the
manufacturer of the mixture must certify that the proportions of lime and cement provided
are in accordance with the design requirements developed from the test section and
approved by the Engineer.
Admixtures: Cement admixtures will not be allowed without written approval by the
Engineer. Cement admixtures are ingredients that are used to permit efficient use of
materials and proper workability of the binder material being mixed into the in-situ soils. The
Contractor is required to submit any proposed admixtures and their intended effect when the
binder mix design is submitted for approval by the Engineer.
Binder: The binder will be a stable homogeneous mixture of cement, lime (if applicable), and
admixtures (if approved), in proportions determined by the results of the test section and
approved by the Engineer. The binder material is delivered using air pressure and is mixed
with the in-situ soils to form DSM-LCC columns.
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Soil-Binder Mixture: The DSM column will be composed of a stable and uniform soil-binder
mixture that meets the project design requirements and these special provisions. The
proposed ratios of binder material to in-situ soils and quantities of various components shall
be determined by the results of the test section and approved by the Engineer.
SUBMITTALS
A minimum of 45 calendar days prior to beginning the DSM work, the Contractor shall submit a
DSM Construction Plan and Shop Plans/Working Drawings for review and approval by the
Engineer. The DSM Construction Plan and Shop Plans/Working Drawings shall be prepared,
signed, and sealed by an agent/representative of the DSM Contractor that is a professional
engineer licensed in the State of South Carolina. The Contractor shall not commence DSM
installation without the approval of all submittals by the Engineer. Approval by the Engineer will
not relieve the Contractor of its responsibilities to provide materials and equipment necessary to
install DSM columns in accordance with the plans and specifications. If, at any time, the
Engineer considers that the Contractor’s installation operation does not produce a satisfactory
DSM column, the Contractor shall alter its method and/or equipment as necessary to comply
with the plans and specifications at no additional cost to the Department.
The Contractor shall submit 8 sets of the DSM Construction Plan and 8 sets of Shop
Plans/Working Drawings to the Preconstruction Support Engineer (PSE) for review in
accordance with the requirements provided herein. Send DSM Construction Plan and Shop
Plans/Working Drawings for projects designed for the Department by a design consultant directly
to the consultant. For DSM Construction Plan and Shop Plans/Working Drawings sent to the
PSE, send a copy of the transmittal letter to the BCE, the OMR, and the RCE. For Shop Plans
sent directly to a design consultant, send a copy of the transmittal letter to the PSE, the BCE, the
OMR, and the RCE. Obtain the necessary mailing information at the Preconstruction
Conference.
DSM Construction Plan:
The DSM Construction Plan shall document and provide, as a minimum, the following
information:
Qualifications: Evidence of six years of accumulated experience over a period of 10 years
and competence to construct the required DSM columns by the mixing method (i.e. wet
or dry) required for the project shall be submitted. As a minimum, the Contractor shall
submit a detailed description of three DSM projects completed using the required mixing
method within the previous six years that demonstrate the Contractor's experience and
competence. Jet grouting or penetration grouting projects will not be acceptable as
representative of DSM construction techniques. Each DSM project submitted as proof of
experience and competence shall have a minimum total treatment volume of not less
than 20 percent of the DSM treatment volume for this project or 30,000 cubic yards of
DSM treatment volume, whichever is greater, in high plasticity clay, sand, and silt. At
least two of the submitted DSM projects using the required mixing method shall have
average treatment depths greater than 60 feet. Each DSM project submitted shall have
the following information:
1) Project name, location, and completion date
2) Current contact information (address, phone number, and email) of project owner,
designer, geotechnical consultant, and contract manager
3) Surface and subsurface conditions, and strength (average, ranges, and means used
to determine strength) of DSM columns installed
4) Minimum, maximum, and average rates of DSM installation
5) Project cost and duration of DSM installation
6) Average depths and ranges of depths of DSM columns installed. Provide total linear
footage and volume (cubic yards) of DSM columns installed
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7) Percent of project total based on QA/QC testing that met the project Acceptance
Criteria and percent of project total based on QA/QC testing that required
remediation techniques after initial DSM installation
The Contractor shall also submit a list of completed ground improvement projects where
they performed DSM column construction techniques over the past six years that
includes items “a” and “e” listed above, type of DSM mixing, and DSM quantity
constructed (similar to item “f” above).
The Contractor's proposed DSM superintendent shall have a minimum of three years of
accumulated experience with DSM construction equipment and construction
management within the past six years. The DSM superintendent shall have been
employed by the Contractor for the most recent three years. The proposed DSM
superintendent shall have been superintendent for the Contractor on at least one of the
three DSM projects submitted by the Contractor as evidence of their experience.
Experience and training records shall be submitted for proposed DSM superintendent
and operators of construction equipment. Any changes in DSM construction personnel
shall require submittal of qualifications for approval.
The Independent Testing Laboratory shall have at least 5-years’ experience as a
materials testing laboratory, including the performance of testing comparable to that
required herein. The person in charge of the testing work for the Independent Testing
Firm shall be a Professional Civil Engineer, registered in the State of South Carolina. The
Independent Testing Laboratory’s supervisor and each field representative who will take
samples in the field shall have at least 5-years' experience in taking concrete samples in
the field and performing compressive strength tests in accordance with AASHTO
requirements, and be accredited as required by SCDOT to obtain and form concrete test
cylinders. The persons who will perform laboratory testing shall have at least 2-years'
experience in performing the soil tests required herein.
Protection of Utilities: Location of all subsurface utilities in the area and the plan to
protect them in place if the utilities are not being relocated out of the affected area.
Construction Schedule: A construction schedule for the DSM work identifying start dates
and durations for all portions of the work, including equipment mobilization, equipment
setup, test section(s) construction, production DSM construction at each location, and QC
testing.
DSM Mixing Method: Provide the type of mixing method (Wet or Dry) that will be used in
accordance with the plan documents to construct the DSM columns in accordance with
the plans and these specifications.
Equipment and Procedures: A detailed description of the equipment (include catalog cut
sheets of equipment dimensions) and procedures to be used during all facets of the
project including, but not limited to the conduct of the following:
1)
2)
3)
4)
5)
6)
7)
8)
9)

Test section(s)
Site preparation
Stage construction of DSM test section(s) and production DSM (if required)
Locating the DSM columns in the field
DSM spoil containment, handling, and disposal
Confirming method to check that the DSM are installed plumb
Quality control program
Monitoring quality control parameters
Sample collecting for laboratory confirmation testing

DSM Test Section Subsurface Information and Location: Submit the probe testing results
used to pre-approve the location of the test section(s). Provide a minimum of two probe
test at each test section in accordance with Section H.2 for review and approval by the
Engineer of the proposed location of the test section(s). Pre-approval of the test section
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location(s) shall be required before commencing Pre-production field and laboratory
testing (Section D). Probe testing shall be conducted to the production DSM depths plus
10 feet that the test section represents. Indicate on a plan drawing the location of the test
section(s), dimensions and layout of the test section(s), number of DSM columns (include
designation of each DSM column), and location of probe testing performed (Section H.2).
This information should be included in this submittal even if submitted previously during
pre-approval of DSM test section location(s).
Pre-Production DSM Binder Mix Design Report: Final report of pre-production laboratory
and field testing used to develop proposed wet or dry binder mix design for the
construction of the test section(s). The pre-production laboratory and field testing shall
conform to Section D of this special provision.
Cement and Cement Grout Mix Design (Wet Mixing Method, DSM-SCC): Proposed
cement and cement grout mix design when DSM columns are constructed using the wet
mixing method (DSM-SCC). The design shall include the following:
1) Cement type and Cement manufacturer's certificate of compliance.
2) Cement grout water-cement ratio, by weight. Include details to fully describe and
illustrate the methods for grout proportioning to achieve the design mix.
3) Cement Factor (also known as Residual Cement Factor) which is the amount of
cement, dry weight in pounds, that remains in the ground after mixing, per cubic yard
of in-situ soil-cement.
These mix design parameters will be reviewed based on the pre-production field and
laboratory testing results developed in accordance with Section D. The acceptance of the
proposed grout mix/soil/cement mix design shall be contingent on the test section(s)
results meeting the acceptance criteria of Section K. The Contractor may propose to
expand the size of the test section to demonstrate that somewhat different grout
water/cement ratio and/or cement factor is workable in achieving the required soil-cement
strength under actual in-situ conditions. Provide documentation of calibration of the
mixing plant.
Binder Mix Design (Dry Mixing Method, DSM-LCC): Proposed binder mix design(s) when
DSM columns are constructed using the dry mixing method (DSM-LCC). Binder mix
design shall include all materials, quantities, and dosages required to achieve the
Acceptance Criteria (Section K). The design shall include the following:
1)
2)
3)
4)
5)

Cement type and Cement manufacturer's certificate of compliance
Quick lime (if used) manufacturer’s certificate of compliance
Pre-mixed lime-cement (if used) manufacturer’s certificate of compliance
Binder mix dosage of each material in the binder mix per volume
Proportion of binder material to soil in the soil-binder mixture

These mix design parameters will be reviewed based on the pre-production field and
laboratory testing results developed in accordance with section D. The acceptance of the
proposed binder and soil/binder mix design shall be contingent on the test section(s)
results meeting the acceptance criteria of section K. The Contractor may propose to
expand the size of the test section to demonstrate that somewhat different binder mix
design is workable in achieving the required soil-binder strength under actual in-situ
conditions. Provide documentation of calibration of the mixing plant.
Independent Laboratory Testing: Identification of all independent AASHTO certified
materials laboratory testing facilities that will be used on the project and the type
laboratory testing that will be conducted at each laboratory. All laboratory testing shall be
performed at a materials laboratory with current AASHTO certification for the type of test
being conducted. A single independent AASHTO certified materials testing laboratory
shall be used to conduct all of the compressive strength testing that will be performed on
the project.
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Calibrations: Calibration tests for all metering equipment, including mixing systems,
delivery systems, alignment systems, mixing tool rotational and vertical speed, injection
pressure, rotation penetration/extraction rates, etc. that are applicable to the mixing
method being used on the project.
Surcharges/Berms: Details of any surcharges/berms being constructed as indicated in
the plans or required to obtain DSM column performance in accordance with plans and
specifications. Provide a description of materials used (soil type, Atterberg limits,
moisture content, etc.), location, and removal schedule (if required). Surcharges that are
required to obtain DSM column performance and are not shown in the plans shall be
constructed after being approved by the Engineer and at no additional cost to the
Department.
Runoff and Spoil Containment (Wet Mixing Method Only): Details of all run-off and spoil
containment structures will be required when DSM columns are constructed using the
wet mixing method (DSM-SCC). These structures will be used to prevent the migration of
either cement grout or soil-cement return spoils, disturbed in-situ soils, or other soil
material beyond the immediate limits of the soil-cement mixing operation. Also provide
description of processes and procedures to be used to collect and retain the soil-cement
return and other spoil materials in such manner to allow the spoils to solidify for the
necessary time to become a hardened material resembling a hard, dry cohesive material.
The resulting hardened spoils shall be disposed of off-site, at no additional cost to the
Department.
Daily Production Control Report and Installation Log: Provide a sample report and
installation log in paper and electronic format that will be used to record the construction
of all production DSM columns for the required mixing method. The Daily Production
Control Report/Log shall contain at least the following information:
1)
2)
3)
4)
5)
6)
7)
8)
9)
10)
11)
12)
13)

Project Name
DSM column number and reference drawing number
Date
Name of DSM Superintendent and equipment operator
Start/Finish time of DSM column installation
Machine/Rig Number
Type of mixing tool and indicate if single or multiple columns formed per stroke
DSM column(s) diameter/size
DSM column(s) total length (include top and bottom elevations)
DSM column center-to-center spacing from adjacent DSM column
Verticality of mixing tool in two orthogonal planes for each DSM column
Binder mix design designation used
A description of obstructions, interruptions, DSM column construction out of tolerance
or other difficulties encountered during installation of DSM column and how they were
resolved
14) Material Certifications: Supplier’s certifications of binder materials quality and other
additives, if used

Wet Mixing Method (DSM-SCC) reports shall include the following:
1) Final current draw for the drilling equipment at the bottom 2 feet of penetration or final
hydraulic pressure, if hydraulic motors are used to turn the mixing tools
2) Grout injection pressure and volume
3) Estimate of spoil volume
4) Target and actual cement factors and grout specific gravity measurements per
DSM-SCC column
5) Date, time, plan location, and elevation and other details of all soil-cement wet grab
samples and any other samples taken during work shift
6) The following information shall be logged using automated computer technology for
each DSM-SCC installed at intervals no greater than 4 feet and presented in table
and graphical forms:
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a) Elevation in feet
b) Mixing tool rotation penetration and withdrawal speed in revolutions per minute
vs. depth in feet
c) Mixing tool rotation penetration and withdrawal rates in feet per minute vs. depth
in feet
d) Mixing tool withdrawal rate in mm/revolution vs. depth in feet
e) Grout injection rate in gallons per minute vs. depth in feet
f) Average quantity of grout injected in gallons per foot injected per vertical foot of
DSM-SCC vs. depth in feet
Dry Mixing Method (DSM-LCC) reports shall include the following:
1) Installation air pressure at tip and top of the lime-cement column
2) Target and actual binder dosage mixed per DSM-LCC column
3) The following information shall be logged using automated computer technology for
each DSM-LCC installed at intervals no greater than 4 feet and presented in table
and graphical forms:
a) Elevation in feet
b) Mixing tool rotation penetration and withdrawal speed in revolutions per minute
vs. depth in feet
c) Mixing tool rotation penetration and withdrawal rates in feet per minute vs. depth
in feet
d) Mixing tool withdrawal rate in mm/revolution vs. depth in feet
e) Quantity of binder reagent (i.e. quick lime, cement, and admixtures) injected in
kg/ft
f) Average binder reagent injected in kg per foot injected per vertical foot of
DSM-LCC vs. depth in feet.
Shop Plan/Working Drawing:
The Shop Plan/Working Drawing shall contain the location and extent of all production DSM
columns that will be constructed as indicated in the plans. Indicate DSM column spacing and
overlap dimensions, including overall dimensions of ground improvement area. Provide the
production DSM column numbering system/identification for each location where DSM
columns will be constructed. Provide the sequence of DSM column construction that will be
used to minimize the effects of ground movements on adjacent existing structures (i.e. MSE
walls). The Shop Plan/Working Drawing shall be prepared, signed, and sealed by a
professional engineer licensed in the State of South Carolina.
PRE-PRODUCTION FIELD AND LABORATORY TESTING
A pre-production field and laboratory testing program will be required to develop the proposed
DSM wet or dry binder mix design prior to the construction of the test section(s). The field testing
program consists of conducting a geotechnical subsurface investigation in accordance with
subsection D.1 of this special provision. Soil samples obtained from the geotechnical subsurface
investigation shall be used to develop and conduct the pre-production laboratory testing. The
pre-production laboratory testing will be required to establish a “base line” of the degree of
ground improvement that is possible under optimal construction circumstances for various DSM
binder mixes for each distinct soil type that will be encountered during the conduct of the DSM
ground improvement. It is recognized that the pre-production laboratory testing will be used as a
general indicator of ground improvement that may be obtained in-situ because of substantial
differences inherent between laboratory and in-situ mixing conditions. The Contractor shall take
appropriate account of these differences, based on published documents and the Contractor’s
experience, to develop a DSM binder mix design that can be used for constructing the test
section(s) based on the results of the pre-production laboratory testing. A pre-production
laboratory testing program shall be required for each test section. A DSM binder mix design shall
be developed for each major soil type encountered throughout the depth of ground
improvement. As a minimum, two binder mix designs for two types of soil shall be required per
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test section. The minimum pre-production laboratory testing requirements for wet and dry mixing
methods are provided in subsections D.2 and D.3 of this special provision, respectively.
The Contractor shall submit the geotechnical subsurface investigation plan of the proposed field
sampling and laboratory testing to the Engineer for review and approval a minimum of 14
calendar days prior to commencing the geotechnical subsurface investigation. The Contractor
shall submit the results of the geotechnical subsurface investigation and the pre-production
laboratory testing plan to the Engineer for review and approval a minimum of 14 calendar days
prior to commencing the pre-production laboratory testing. The results of the pre-production field
and laboratory testing along with the proposed DSM binder mix designs shall be included in the
DSM Installation Plan submittal in accordance with section C.
Geotechnical Subsurface Investigation:
In-situ soils used for the pre-production laboratory testing shall be obtained from additional
subsurface investigation conducted at or near the location of the approved test section(s)
locations. The Contractor shall retain the services of a geotechnical consultant to drill
several 3-inch continuously sampled soil borings to obtain sufficient material to perform the
pre-production laboratory testing. The sampling shall be performed in such a manner that
provides continuous, representative samples of the soil column. This can be effective
accomplished via Geo-probe sampling techniques, undisturbed sampling in fine-grained
soils, split-spoon sampling, or any other sampling technique proposed by the Contractor and
approved by the Engineer.
Contractor shall check for utility conflicts at boring locations with appropriate utility agencies,
survey boring locations and survey locations tied to the project baseline alignment. The
borings shall extend from the ground surface to the bottom elevation of the DSM columns
shown in the plans to establish general soil and groundwater conditions in the vicinity of the
work prior to construction of the test section(s). The geotechnical investigation shall be done
in conformance with the latest version of the SCDOT Geotechnical Design Manual (GDM).
SCDOT practices including but not limited to boring logs and laboratory data reporting shall
be used. The geotechnical consultant shall classify and record soil types within 7 days of
obtaining the samples in the field. The Geotechnical consultant shall perform laboratory
testing on representative samples of the entire soil profile that will be subject to ground
improvement. As a minimum, test six representative samples of cohesive soils taken from
different locations and four representative samples of cohesionless soils taken from different
locations The laboratory testing, as a minimum, will consist of the following:
Cohesive and organic soils (i.e. peat) will be subject to laboratory tests that include, but
not be limited to, moisture content, Atterberg limits, organic content, and unconfined
compression tests.
Cohesionless soils will be subject to laboratory tests that include, but not be limited to,
grain size analysis, fraction passing #200 sieve, Atterberg Limits, and moisture content.
All soil samples to be used for the pre-production laboratory testing shall be stored in a
manner that prevents any loss of moisture and in accordance with ASTM. Do not allow field
samples of the clay to lose moisture between the time of removal from ground and
pre-production laboratory mixing/testing.
Pre-Production Laboratory Testing.
Pre-Production laboratory testing will require the development of a DSM binder mix testing
program for each type of soil where ground improvement will be performed to demonstrate
that the required 28-day compressive strength indicated in the plans will be achieved. The
soils obtained from the geotechnical subsurface investigation performed (Subsection D.1)
will be used to perform the laboratory testing. All soil and mixed samples shall be kept out of
sunlight at 70 degrees F and under fully humid conditions throughout storage and curing that
prevents loss of sample moisture via evaporation.
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DSM constructed using the wet mixing method (DSM-SCC) will require that the testing
laboratory prepare the soil, mix the binder reagent (i.e. cement, etc.) and water to make
grout, and then mix grout and soil together. The specimens shall be mixed using a minimum
of four different DSM binder mixes to provide insight into the relationship of cement factor
and grout water/cement ratio on the 28-day compressive strength of the soil-binder
specimens. Binder materials and individual proportions of cement or admixtures (if used)
used shall be documented for each specimen. The procedures outlined by Filz and Stewart
(2005) may be used to provide guidance in developing a laboratory testing program.
DSM constructed using the dry mixing method (DSM-LCC) will require that the testing
laboratory prepare the soil, binder reagent, and then mix the soil (at the same in-situ
moisture) and binder reagent together. The specimens shall be mixed using a minimum of
four different DSM binder mixes to provide insight into the relationship of binder proportions
on the 28-day compressive strength of the soil-binder specimens. Binder materials and
individual proportions of lime, cement, and admixtures (if used) used shall be documented
for each specimen. The procedures outlined by Jacobson et.al (2003, 2005) may be used to
provide guidance in developing a laboratory testing program.
All test specimens shall be prepared using the lab mixing energy level similar to energy
levels used by the Contractor's field equipment. Test specimen cylinders shall be prepared
according to procedures submitted to the Department and approved. Strength test three
cylinders of soil-binder mixture at 3, 7, 14, 28, and 56 days following mixing. Strength testing
shall be performed in accordance with subsection H.4.
DELIVERY, STORAGE, AND HANDLING OF M ATERIALS
DSM Wet Mixing Method (DSM-SCC):
Portland cement shall be measured, handled, transported, and stored in bulk in accordance
with the manufacturer’s recommendations. Portland cement packaged in cloth or paper bags
shall be sealed with plastic or rubber vapor barriers. The Portland cement shall be stored to
prevent damage by moisture. Materials that become caked due to moisture absorption shall
not be used. Bags of cement shall be stacked no more than ten bags high to avoid
compaction. Cement containing lumps or foreign matter of a nature that may be deleterious
to the grout mixing or delivery or injection operations shall not be used.
DSM Dry Mixing Method (DSM-LCC):
The quicklime and cement shall be stored in closed pressure tanks suitable to be used as
pressure vessels, for all pressures required, including those used to load and unload the
materials. Delivery trucks shall be loaded at the manufacturer's plant unless approval is
given for an intermediate storage facility. Each truck shall have a certified record of the
weight of each load of material. The material shall be transported to the project site and
blown into the on-site storage tanks using a pneumatic system. The air evacuated from the
storage tanks during the loading process shall be filtered before being discharged to the
atmosphere. A sealed refilling machine shall be used to transport material from the storage
tanks to the DSM column mixing machine. This machine shall be refilled using a pneumatic
system and an air filter, as specified above.
INSTALLATION EQUIPMENT
The DSM column construction equipment and support equipment shall be equipped with mixing
tools that are capable of thoroughly blending the in situ soils and binder material into a
homogeneous column of soil-binder to the depths and size required in the plans. The equipment
shall be capable of advancing through previously installed and cured DSM columns as
necessary for installing overlapping and end junction DSM columns. The DSM columns shall be
constructed using computerized self-contained construction equipment.
DSM- SCC Construction Equipment:
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The DSM-SCC construction equipment shall meet the following requirements:
DSM-SCC shall be constructed using real-time computerized self-contained DSM-SCC
construction equipment capable of monitoring, controlling, and recording installation data.
The DSM-SCC construction equipment shall be equipped with electronic sensors, built
into the soil mixing equipment, to perform the following:
1) Determine vertical alignment of the leads in two directions: fore-aft and left-right. The
verticality shall be measured using instrumentation that is capable of measure
deviations from verticality to an equivalent of 1-inch in 100-feet.
2) Monitor cement and water proportioning, grout mixing, and water-cement ratios.
3) Monitor the mixing tool depth and penetration/withdrawal speed, and mixing tool
rotation speed.
4) Monitor mixing tool withdrawal speed, and mixing tool rotation speed.
5) Monitor injection quantities and pressure with flow meter and other measuring
equipment having precision accuracy not less than 99.5 percent.
6) All output from the sensors shall be routed to a console that is visible to the operator
and the Engineer during penetration and withdrawal.
7) The sensors shall be calibrated at the beginning of the project and calibration data
provided to the Engineer. The calibration shall be repeated at intervals not to exceed
one month.
8) All of these monitored functions shall be fully adjustable during operation of the
equipment.
The DSM-SCC construction equipment power source for driving the mixing tool shall be
sufficient to maintain the required revolutions per minute (RPM) or injection pressure and
penetration rate from a stopped position at the maximum depth required as determined
from the test section(s) for group and/or block DSM column spacing. The Contractor shall
also consider the wide range of expected subsurface conditions, indicated by the
available geotechnical information.
The DSM-SCC construction equipment shall utilize sufficient mixing and injecting
equipment to adequately produce a homogeneous distribution of cement grout
throughout the mixed in-situ soils that meet the acceptable criteria. The mixing tools shall
uniformly inject cement grout through hollow stem or other piping at locations that
distribute the grout across the full diameter of the mixing tools and such that the full
auger/mixing paddle assembly passes through the column of soil after the grout is
introduced, on both the insertion and withdrawal strokes. Grout shall only be injected in
direction within the diameter of the augers or mixing paddles. If grout injection jets are
used, they shall not spray beyond the auger diameter.
Continuous auger flights longer than 3 feet or with more than one full, uninterrupted
revolution of auger are not allowed as part of the mixing tools. Auger flights and mixing
paddles on a shaft shall all reach to the full column diameter, and shall have
discontinuous lengths and be so oriented as to thoroughly break up the in-situ soils, and
disperse and blend soils with injected cement grout to form a homogeneous soil-cement
mixture.
The auger mixing equipment shall form the required diameter and size of the DSM-SCC
as submitted by the Contractor’s approved submittals.
Injection volume estimates shall be only made by precision inline flow meters. Counting
or measuring grout pump strokes shall not be acceptable. Injection quantities must be
measured in real time by direct measurements of volume and/or mass for each DSM
column having injection capabilities, with flow meters and other measuring equipment
having precision accuracy not less than 99.5%. Gages and flow meters and other
measuring equipment shall be calibrated and certified as precise and accurate before the
start of the equipment’s work on the project, and then again every 4 months.
The DSM-SCC construction equipment shall be adequately marked to allow the Engineer
to confirm the penetration depth to within 6 inches during construction.

Project ID P037127

Page 42

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS
The cement grout batching plant shall include all storage silos and sheds, pumps, scales,
mixers, valves, gauges, and regulating devices required to continuously measure and mix
cement grout in real time. Grout shall be mixed in a mixing plant, using a batch process,
which combines dry materials and water in predetermined proportions. The plant mixer
shall consist of grout mixer, grout agitator, grout pump, automatic batching scales, and a
computer control unit. The mixing plant shall meet the following requirements:
1) To accurately control grout mix proportions, the addition of water and cement shall be
determined by weight using automatic batch scales in the mixing plant.
2) Admixtures, if used, may be delivered to the mixing plant by calibrated auger
provided the Contractor can demonstrate that the auger can deliver the material at
the same accuracy as by weight.
3) The mixing components shall be calibrated prior to beginning the work and monthly
thereafter. The calibration data shall be provided to the Engineer.
4) The mixing plant shall have tanks or silos with adequate storage for continuous
production. The tanks shall be equipped with air filters.
Positive displacement pumps shall be used to transfer the grout from the mixing plant to
the mixing tool. If the DSM-SCC construction equipment has multiple shafts, and multiple
mixing tools, the grout shall be delivered to each shaft by an individual positive
displacement pump.
All gauges, flow meters, metering equipment, and other measuring equipment shall be
calibrated and certified as precise and accurate before starting DSM column construction
(i.e. test section(s) or production DSM columns), and then again every 4 months or at
least every 325,000 feet of DSM column installed, whichever is sooner. The calibrations
and certifications shall be supplied to the Engineer.
DSM- LCC Construction Equipment:
The DSM-LCC construction equipment shall meet the following requirements:
DSM-LCC shall be constructed using real-time computerized self-contained DSM-LCC
construction equipment capable of monitoring, controlling, and recording installation data.
The DSM-LCC construction equipment shall be equipped with electronic sensors, built
into the soil mixing equipment, to perform the following:
1) Determine vertical alignment of the leads in two directions: fore-aft and left-right. The
verticality to an equivalent of 1-inch in 100-feet
2) Monitor the mixing tool depth, penetration/withdrawal speed, mixing tool rotation
speed, and injection pressure
3) All output from the sensors shall be routed to a console that is visible to the operator
and the Engineer during penetration and withdrawal
4) The sensors shall be calibrated at the beginning of the project and calibration data
provided to the Engineer. The calibration shall be repeated at intervals not to exceed
one month
5) An alternative display/monitoring system may be used subject to review and approval
by the Engineer prior to use
6) All of these monitored functions shall be fully adjustable during operation of the
equipment
The DSM-LCC construction equipment power source for driving the mixing tool shall be
sufficient to maintain the required revolutions per minute (RPM) or injection pressure and
penetration rate from a stopped position at the maximum depth required as determined
from the test section. The Contractor shall also consider the wide range of expected
subsurface conditions, indicated by the available geotechnical information.
The DSM-LCC construction equipment shall be adequately marked to allow the Engineer
to confirm the penetration depth to within 6 inches during construction.
All gauges, flow meters, metering equipment, and other measuring equipment shall be
calibrated and certified as precise and accurate before the starting DSM column
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construction (i.e. test section(s) or production DSM columns), and then again every 4
months or at least every 325,000 feet of DSM column installed, whichever is sooner. The
calibrations and certifications shall be supplied to the Engineer.
CONSTRUCTION REQUIREMENTS
The Contractor shall furnish all materials, labor and equipment necessary to construct the DSM
columns in accordance with the plans and specification. The DSM columns shall be constructed
to the lines, grades, and cross sections indicated in the Plans. The completed DSM improved
zone shall be a homogeneous mixture of binder material constructed in accordance with the
method of mixing and column spacing indicated in the plans.
Production DSM shall be constructed using the same equipment and construction criteria (i.e.
mix design, mixing parameters, etc.) established in the accepted test section construction
(subsection I). DSM construction that is out of tolerance (subsection G.4) or is subject to
unforeseen conditions (subsection G.5) shall be evaluated and corrected as approved by the
Engineer with no additional cost or schedule impact to the Department.
Site Preparation:
The presence and location of buried pipes, sewers, and other utilities shall be identified and
precautions taken to protect the utilities from damage during the construction of the DSM
columns. The Contractor shall be responsible for any damage resulting from the
construction of the DSM columns. The site shall be cleared and grubbed in accordance with
the Contract documents. Limit grubbing to that needed to remove previous construction
materials, trees, stumps, and large roots. Fill in holes left by construction materials, stumps
and root extraction and grade to provide level working surface. Place bridge lift materials as
required in the plans and contract documents.
Establish DSM column limits and locations by a licensed surveyor. Individual column
locations shall be marked. Sufficient horizontal and vertical control shall be provided to
establish that DSM columns are located accurately and reach the required plan depths.
DSM-SCC Soil-Grout Mixing:
Soil shall be broken up and blended with grout in place by the pugmill type action of the soil
mixing equipment. The completed DSM-SCC shall be a uniform mixture of cement and the
in situ soils. The soil-grout mixture shall achieve an average unconfined compressive
strength in 28 days as indicated in the plans. Soil mixing shall be performed with the
following minimum requirements:
Grout Preparation: The dry materials shall be fed to the mixers for agitation and shearing.
The mixing ratio of the grout shall be controlled by measuring the weight of grout
components using automatic batch scales in the mixing plant. Grout mixture shall be
mixed for a minimum of three minutes, with a maximum holding time of two hours,
calculated from the beginning of initial mixing. The specific gravity of the grout
(determined in the test section) shall be tested at least once per shift per rig, using the
methods outlined in ASTM D 4380, and shall not deviate more than three percent from
the calculated specific gravity for the design cement ratio. Additional tests may be
required by the Engineer. If the specific gravity or density is lower than the design mix,
the Contractor shall add additional cement, remix, and/or recalibrate batch scales and
retest the grout until the design density is achieved, at no additional cost to the
Department.
Grout Injection: The grout shall be pumped through and injected from the mixing tool. The
grout injection rate per vertical foot of DSM-SCC shall be in accordance with the
requirements of the design mix established during the test section. Injection rates falling
below this requirement, shall require the DSM-SCC to be remixed and additional grout
injected (at the design grout-soil ratio) to a depth at least three feet below the deficient
zone, at no additional cost to the Department. The Contractor may sample using wet grab
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methods for his own purposes. The Department will not accept results from wet sampling
for quality control purposes.
Rotation Speeds: The mixing tool rotational speeds (measured in RPM) and
penetration/withdrawal rates shall be in accordance with the parameters established
during the test section(s). If these parameters are varied more than 15 percent from
those determined during the test section(s), the DSM-SCC section shall be remixed while
injecting grout at the design grout ratio to a depth at least three feet below the deficient
zone, at no additional cost to the Department.
On-Board Computer: The preset data in the on-board computer shall be verified for each
column as correct and adjusted if necessary. The operator shall monitor and adjust as
necessary during column installation the feeding of material, the grout injection rate, the
mixing tool rates of rotation, and penetration/withdrawal rates of the mixing tool.
Changes in Grout Mix Design: The Contractor may request that the established grout
mix be modified during the production DSM-SCC installation. To verify acceptable results
for the modified mix design, the Engineer may require additional testing or a new test
section, at no additional cost to the Department.
Spoils: During the course of soil-cement stabilization, return/spoil material shall not be
dumped into or otherwise be allowed to enter the soil-cement column. The Contractor
shall develop a spoil containment system that allows the channeling of the spoils to the
temporary holding pit in such a direction and manner as to keep the spoils away from the
site perimeter, and out of the traveled paths. Soil-cement return and spoil material shall
be piped or channeled to holding ponds or other retention structures within the work area.
The Contractor shall remove all excess grout and grout mixed soil generated from ground
improvement activities from the construction site in accordance with the approved DSM
Installation Plan.
The Contractor shall take all necessary precautions and implement measures to prevent
any soil-cement return, other spoil material or stockpiled materials from entering storm
drain structures, drainage courses, other utility lines, or from leaving the site via surface
runoff. The Contractor shall prevent soil-cement return, fluid, ponded spoil material, or
stockpiled solidified materials from migrating into any water body. In the event
soil-cement return, spoil material or stockpiled materials enter storm drain structures,
drainage courses, or other utilities, including, but not limited to, surface water bodies
beyond site limits of soil-cement mixing operations, the Contractor shall collect and
remove all of these materials, and perform all other required/necessary remediation that
may be directed by the Engineer or responsible environmental agency, at no additional
cost or schedule impact to the Department. The Contractor shall conduct all soil-cement
operations to conform to sedimentation and turbidity control requirements of federal,
state, and local agencies having jurisdiction over the work.
Delays: The installation of each DSM-SCC column shall be continuous without
interruption. If an interruption of more than two hour occurs, the DSM-SCC shall be
remixed for the entire column height using fresh cement grout as though there had not
been any cement grout installed, or the column may be abandoned, at no cost or
schedule impact to the Department. The Contractor shall install additional columns if the
interrupted columns cannot be acceptably remixed.
Instability: Soil-cement column which exhibits partial or total instability at any time, or
collapses as a result of mechanical failure of any equipment; inadequacy of cement,
water supplies, cement grout; improper drilling, injection or mixing procedures; or other
cause, the Contractor shall halt DSM-SCC construction and backfill to ground surface
with cement grout. After the backfill has attained sufficient strength to stabilize the
ground, complete the required installation by re-drilling from ground surface, at no
additional expense to the Department. The Engineer will evaluate the potential impacts of
the instability and may require one or more additional re-drilled columns at overlapping or
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adjacent locations as determined by the Engineer, and at no additional expense to the
Department.
Daily Quality Control Report: The Contractor shall submit a Daily Quality Control Report
for each day that DSM-SCC work is performed. The log shall contain as a minimum the
information listed in Section C. The report shall be delivered to the Engineer by the end of
the next working day following the report date.
Protective Covers: Immediately after completing a soil-cement column, the Contractor
shall install protective covers to prevent persons from falling or stepping into the
unhardened soil-cement column.
DSM-LCC Soil-Binder Mixing:
Soil shall be broken up with the mixing tool. As the mixing tool is raised the binder material
(i.e. lime-cement or cement) is injected using air pressure. The binder-soil mixture shall
achieve an average unconfined compressive strength in 28 days as indicated in the plans.
Soil mixing shall be performed with the following minimum requirements:
Binder Injection: The binder (i.e. lime-cement or cement) volume flow rate per vertical
foot of DSM-LCC shall be in accordance with the requirements of the design mix
established during the test section. Injection rates falling 10 percent below this
requirement, shall require the DSM-LCC to be remixed and additional binder injected (at
the design rate) to a depth at least three feet below the deficient zone, at no additional
cost to the Department.
Rotation Speeds: The mixing tool rotational speeds (RPM) and the
penetration/withdrawal rates shall be in accordance with the parameters established
during the test section(s). If these parameters are varied by more than 15 percent from
those determined during the test section(s), the DSM-LCC section shall be remixed using
the design binder volume flow rate to a depth of at least three feet below the deficient
zone, at no additional cost to the Department.
On-Board Computer: The preset data in the on-board computer shall be verified for each
column as correct and adjusted if necessary. The operator shall monitor and adjust as
necessary during DSM column installation the feeding of material, the injection air
pressure, and the rates of rotation and rise.
Changes in Binder Mix Design: The Contractor may request that the established mixing
parameters be modified during the production DSM-LCC installation. To verify acceptable
results for the modified parameters, the Engineer may require additional testing or a new
test section, at no additional cost to the Department.
Delays: The installation of each DSM-LCC column shall be continuous without
interruption. If an interruption of more than two hours occurs, the DSM-LCC shall be
remixed for the entire column height using design binder rates as though there had not
been any binder installed, or the column may be abandoned, at no cost or schedule
impact to the Department. The Contractor shall install additional columns if the
interrupted columns cannot be acceptably remixed.
Daily Quality Control Report: The Contractor shall submit a Daily Quality Control Report
for each day that DSM-LCC work is performed. The log shall contain as a minimum the
information listed in Section C. The report shall be delivered to the Engineer by the end of
the next working day following the report date.
DSM Column Construction Tolerances:
Horizontal Alignment: The location of the DSM column shown in the Plans shall be
accurately staked by a licensed surveyor before beginning installation. The horizontal
alignment of DSM columns with group column spacing (GCS) shall be within 4 inches of
the planned DSM top location. The horizontal alignment of DSM columns with block
column spacing (BCS) shall be within 20 percent of the DSM column diameter, not to less
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than four inches, of the planned DSM top location in order to obtain sufficient DSM
column overlap.
Vertical Alignment: The equipment operator shall control vertical alignment of the
equipment and constructed DSM column. Two measures of verticality shall be monitored,
longitudinal and transverse to the DSM column alignment. The DSM column shall be
installed at an inclination that deviates no more than 1:100 (horizontal to vertical).
DSM Column Lengths: The tops of the DSM columns shall begin at the ground surface.
The top of DSM column elevations shown in the plans are approximate. Natural soils
above the water table, at the completion of DSM installation, shall have been treated to
produce the full column design strengths up to within 3 feet of the ground surface. If the
top of the DSM columns is being constructed within a surcharge or berm, the top of DSM
column elevations shown in the plans shall be used.
The bottom of DSM columns shall extend to the line and grades shown in the plans. The
DSM column bottom elevations indicated in the Plans provide the minimum required
penetration of the DSM columns. The Engineer may require the Contractor to shorten or
deepen the bottom of DSM columns indicated in the plans.
DSM-LCC Width: When DSM columns are constructed using group column spacing
(GCS) the DSM column diameter shown in the plans shall be the minimum required
diameter. The diameter of DSM columns constructed using block column spacing (BCS)
may vary to accommodate variations in the Contractor's equipment dimensions, provided
that the plan area of ground improvement does not exceed the dimensions shown in the
Plans more than six inches and is approved by the Engineer.
Unforeseen Conditions and Corrective Remediation:
Unforeseen conditions that result in deficient DSM column construction shall be remediated
by the DSM Contractor at no additional cost to the Department. DSM column construction
deficiencies and how they were addressed shall be noted in the DSM Daily Production
Control Report and Installation Log. DSM column deficiencies that result from changes in
rotation speeds of mixing tools, rate of penetration/withdrawal of mixing tools, changes in the
rate of grout/binder injection, delays, or changes in binder mix shall be corrected as
indicated in subsections G.2 and G.3 for DSM-SCC mixing and DSM-LCC mixing,
respectively.
If unforeseen conditions result in DSM column interruptions that do not meet the DSM
construction requirements (subsections G.2 or G.3), the DSM column installation shall be redrilled a minimum of 1 foot below the elevation of the interruption and the DSM column
construction restarted.
When interruption of the installation process occurs because of unknown obstructions or a
very dense layer above the planned tip elevation, the Contractor shall document the
interruption on the DSM Daily Production Control Report and Installation Log and notify the
Engineer in writing by the end of that day of such encounter and shall provide all pertinent
information relating to DSM column identification, plan location coordinates, depth, and
expected extent of the obstruction. The Contractor shall be prepared to penetrate very
dense layers by first removing mixing tools from the excavation and then using auger drilling
equipment or other approved methods to allow the installation of the DSM column. When
unknown obstructions are encountered, the Contractor shall submit a proposal to the
Engineer for review that delineates the Contractor's proposed means and methods to
overcome the unknown obstruction, including equipment and labor time estimated for this
operation. Such construction to remove an unanticipated obstruction shall only be performed
with the written authorization of the Engineer. When the obstruction cannot be penetrated or
removed, the DSM column shall be completed to the maximum depth penetrated. The need
for an alternate design or remedial construction shall then be determined by the Engineer.
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Deficient DSM columns due to out of tolerances (subsection G.4) or not in compliance with
DSM construction acceptance (subsection G.6) will require that the DSM Contractor to
submit proposed remedial measures to the Engineer for review and approval. Remedial
plans shall show the location, depth, construction exceptions requested, and proposed
method of remediating the deficient DSM ground improved areas. Remedial plans, if
accepted, shall be at no cost or schedule impact to the Department.
DSM Construction Acceptance:
The QC reporting (logs), testing, and acceptance procedures for the DSM test section(s)
and production DSM columns shall be the same. QC testing methods are described in
Section H and Acceptance Criteria are provided in Section K.
DSM TESTING METHODS
QC testing of DSM columns consists of using field and laboratory testing techniques to evaluate
the integrity, consistency, and strength of the DSM column for the entire full depth of soil
improvement. QC testing methods that will be used include probe testing (subsection H.1), soil
borings and undisturbed sampling with Shelby tubes (subsection H.2), and coring and sampling
(subsection H.3). Samples obtained by undisturbed sampling with Shelby Tubes or coring shall
have samples tested for compressive strength testing (subsection H.4). DSM testing shall be
conducted in accordance with the SCDOT Geotechnical Design Manual, version 1.1 (2010), or
later.
The results of the compressive testing shall be used to develop correlations for use with probe
testing and therefore improve the reliability of the probe testing results. This will be
accomplished by performing continuous undisturbed Shelby tube sampling and/or coring in one
quadrant of the DSM column and probe testing in another quadrant of the same DSM column.
Any of the DSM testing methods presented may be used on production DSM columns to
evaluate deficiencies based on construction records or field observations.
Probe testing:
Probe testing shall be conducted using the seismic cone penetrometer test with pore
pressure measurements (SCPTu). The SCPTu testing results (i.e. tip resistance, friction
sleeve resistance, pore pressure, and shear wave velocity vs. depth of penetration) shall
be provided graphically and in electronic file format to the Engineer.
Probe testing shall be performed in the presence of the Engineer, unless otherwise
directed. The Contractor shall notify the Engineer at least seven calendar days in
advance and confirmed 2-days (48 hours) prior to beginning SCPTu operations.
The SCPTu testing shall be conducted in accordance with the SCDOT Geotechnical
Design Manual.
Probe testing shall be performed after the soil-binder mixture has hardened sufficiently,
but before it has cured to the extent to cause refusal to the SCPTu equipment.
Unless directed otherwise by the Engineer, probe tests shall be performed along an
essentially vertical alignment located within one of the quadrants of the DSM column and
shall include inclinometer measurements that confirm the verticality of the SCPTu test
data such that the entire probe test is determined to have been advanced within the DSM
column. The SCPTu shall be taken at a distance of 2/5 the DSM column radius from the
center of the DSM column.
If seismic cone shear wave testing results are inconclusive, the SCPTu may be
discontinued and cone penetrometer test with pore pressure measurements (CPTu) may
be used with written approval from the Engineer.
The CPT testing equipment shall be sized to allow full penetration and testing to the
depth of the planned test DSM column plus 10 feet.
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If standard full-size CPT truck equipment (i.e. 20-30 ton reaction truck) is not capable of
testing to the desired depths, the Contractor shall conduct SPT testing in accordance with
the SCDOT Geotechnical Design Manual, at no additional cost to the Department. SPT
shall be conducted on a maximum five foot center interval to the depth of the planned test
DSM column plus 10 feet.
All probe test holes shall be filled with cement grout that will obtain 28-day strength equal
to or greater than the DSM column compressive design strength required in the plans.
Soil Borings and Undisturbed Sampling:
Soil borings and undisturbed Shelby tube sampling shall be performed in the presence of
the Engineer, unless otherwise directed. The Contractor shall notify the Engineer at least
seven calendar days in advance and confirmed 2-days (48 hours) prior to beginning soil
boring operations.
Soil borings and sampling shall be conducted in accordance with the SCDOT
Geotechnical Design Manual.
High quality undisturbed sampling shall be obtained after the soil-binder mixture has
hardened sufficiently to a minimum compressive strength of 3 psi (430 psf) but not
greater than 55 psi (7,900 psf).
Unless directed otherwise by the Engineer, soil borings shall be obtained along an
essentially vertical alignment located within one of the quadrants of the DSM column. The
soil boring shall be taken at a distance of 2/5 the DSM column radius from the center of
the DSM column.
Sampling shall be conducted using a thin wall Shelby tube sampler and/or pitcher barrel
sampler in accordance with the SCDOT Geotechnical Design Manual.
Upon Shelby tube retrieval, the samples shall be logged visually without extraction of the
samples from the Shelby tube and sealed to prevent loss of moisture during transport.
Undisturbed samples shall be transported by the Contractor to the independent AASHTO
certified materials testing laboratory where the samples will be extracted, stored, and
tested.
Upon extraction of the samples at the independent materials testing laboratory, the
samples shall be logged and documented by taking pictures. The percent recovery per
Shelby tube sampler based on the sampler penetration shall be documented. Samples
shall be selected for testing and submitted to the Engineer for approval. Samples shall be
stored and cured in accordance with ASTM D 1632 until the test date.
All soil boring holes shall be filled with cement grout that will obtain 28-day strength equal
to or greater than the DSM column compressive design strength required in the plans.
Coring and Sampling:
Coring/sampling shall be performed in the presence of the Engineer, unless otherwise
directed. The Contractor shall notify the Engineer at least seven calendar days in
advance and confirmed 2-days (48 hours) prior to beginning coring/sampling operations.
High quality continuous core sampling shall be obtained after the soil-binder mixture has
hardened sufficiently to approximately a compressive strength of 42 psi (6,050 psf).
Unless directed otherwise by the Engineer, core runs shall be obtained along an
essentially vertical alignment located within one of the quadrants of the DSM column. The
core run shall be taken at a distance of 2/5 the DSM column radius from the center of the
DSM column.
Coring shall be conducted using double or triple tube samplers to obtain samples of 2.5
inches in diameter or greater. Triple tube core barrel may be required by the Engineer, at
no additional cost to the Department, if the sample quality of the double tube core barrel
is not providing high quality samples suitable for compression strength testing.
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Each core run shall be at least four feet in length and contain at least four acceptable test
specimens. Three samples per core run are required to perform compressive strength
testing with one reserve sample.
A minimum core run recovery of 85 percent for each 4-foot-long core run shall be
achieved. During coring, the elevation of the bottom of the holes shall be measured after
each core run in order that the core recovery for each run can be calculated. The core
recovery and RQD for every core run shall be reported in the logs. Additional cores may
be required, at no additional cost to the Department, if core run recovery is less than 85
percent.
Upon retrieval, the samples shall be field logged and documented by taking pictures.
Samples shall be selected for testing and submitted to the Engineer for approval.
Following logging and test specimen selection, the entire full-depth sample, including the
designated test specimens, shall be immediately sealed in plastic wrap to prevent drying,
placed in suitable core boxes, and transported to the materials testing laboratory by the
Contractor within 24 hours.
All core holes shall be filled with cement grout that will obtain 28-day strength equal to or
greater than the DSM column compressive design strength required in the plans.
Cores shall be transported by the Contractor to the independent AASHTO certified
materials testing laboratory where the samples will be stored and tested. Samples shall
be stored and cured in accordance with ASTM D 1632 until the test date.
Strength Testing of Samples:
All samples shall be kept out of sunlight at 70 degrees F and under fully humid conditions
throughout storage and curing that prevents loss of sample moisture via evaporation.
Samples suitable for strength testing shall have a height to diameter ratio of 2.0.
Strength testing shall be performed by unconfined compression testing method per
AASHTO specification T-208-96, but with strain rate not faster than 0.5% per minute, but
not slower than 0.25%/minute, and with test equipment set up to record in both tabular
and graphical form the axial stress and strain constant increments of axial strain no larger
than every 0.05% axial strain. The Contractor will be permitted to perform UU Triaxial
Compressive Tests, with approval of the Engineer, in lieu of performing unconfined
compressive strength test, at no additional cost to the Department.
Compressive strength testing results shall be transmitted to the Engineer for review
within 24 hours of the compression test completion. The remaining portions of the fulldepth samples that are not tested shall be retained by the Contractor, until completion
and acceptance of the work, for possible inspection and confirmation testing by the
Engineer.
DSM TEST SECTION AND QC TESTING PROGRAM
The QC testing program for each test section will be submitted to the Engineer within 5 days
after test section DSM column installation and shall be based on the results of DSM
pre-production laboratory testing, early probe testing (3 and 5 days after column installation),
and review of samples obtained for strength testing. The approved compressive strength testing
program (i.e. Plan location, sample depth, and elapsed time after construction to perform
compressive testing) shall then be submitted to the Contractor’s independent AASHTO certified
laboratory testing firm.
Unless otherwise directed by the Engineer, a minimum of four Plan locations shall have QC
testing, per test section. QC testing at each Plan location shall consists of full-depth continuous
soil borings or corings per subsections H.2 and H.3, respectively. Soil boring or coring sampling
shall be performed in one DSM column quadrant, while probe testing, per subsection H.1, shall
be performed in another DSM column quadrant. A minimum of six samples at each QC testing
Plan location shall be selected by the Contractor and approved by the Engineer for compressive
strength testing. Compressive strength testing of cores (subsection H.4) and probe testing
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(Section H.1) at QC testing Plan locations shall be conducted at 7, 14, 28, and 56 days after test
DSM column installation. The results of the compressive testing shall be used to develop
correlations for use with probe testing and therefore improve the reliability of the probe testing
results. A test DSM column compressive strength testing report shall be compiled by the
independent testing company and submitted to the Contractor and the Engineer. The
compressive strength testing report shall document the soil boring/core sampling and
compressive strength testing conducted on the cores.
In addition to probe testing conducted at QC testing Plan locations, full depth probe testing shall
be conducted at two separate plan locations within the test section in separate DSM column
quadrants at 3, 7, 14 and 28 days after test DSM column installation. A probe testing report shall
be compiled of all testing results in accordance with Section G.2.
The Contractor shall use the results of the test sections to establish the DSM production
construction criteria. The DSM production construction criteria shall be developed to produce
DSM columns that meet the Acceptance Criteria in Section K. DSM production construction
criteria for DSM columns shall include as a minimum, the following criteria.
DSM-SCC Production Construction Criteria:
Grout mix design including ratios of all materials mixed to form the grout
Grout specific gravity
Grout injection rates
Type of equipment
Mixing tool penetration and withdrawal rates
Mixing tool rotation speed
Construction procedures and techniques
DSM-LCC Production Criteria:
Binder mix design including ratios of all materials (i.e. lime-cement or cement) mixed to form
the soil-binder material
Lime-cement injection rates
Type of equipment
Mixing tool penetration and withdrawal rates
Mixing tool rotation speed
Construction procedures and techniques
The Contractor shall use the results of the test sections to establish the Production Quality
Control (QC) testing program per Section J.
Construction of production DSM columns may begin only after written acceptance by the
Engineer of the “DSM Production Construction Criteria” and the “Production Quality Control (QC)
Testing Program.”
If construction criteria, construction procedures, equipment, new
mobilizations, or changes in personnel are made, following acceptance of the test sections, the
Department reserves the right to require the Contractor to construct a new test section at no
additional cost to the Department.
PRODUCTION QC TESTING PROGRAM
The Production QC Testing program shall be developed by the Contractor and approved by the
Engineer. The Production QC Testing program will be required to include probe testing per
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subsection H.1 and strength testing of samples per subsection H.4. The following minimum
requirements shall be used to developing the Production QC Testing Program:
DSM QC Testing Program Minimum Requirements:
The Production QC Testing Program goal is to establish continuity/integrity of the columns
and to obtain a measure of their strength. This is accomplished by using the QC Testing to
evaluate if the DSM ground improvement is meeting the Acceptance Criteria in Section K.
Provided that acceptable correlations can be developed between probe testing and
compression strength testing, QC probe testing per subsection H.1 shall be performed at a
minimum frequency of 5 percent of production columns (1:20) but not less than 1 QC probe
test for every 200 cubic yards of DSM stabilized volume.
One Soil boring/Coring full depth of DSM columns plus 10 feet with a minimum of one
strength test per 5 feet of penetration of stabilized soil (Section H) shall be obtained adjacent
to probe testing (adjacent DSM quadrant) at a minimum frequency of 0.5 percent of
production columns (1:200) but not less than 1 QC probe test for every 2,000 cubic yards of
DSM stabilized volume.
If acceptable correlations cannot be developed between probe testing and compression
strength testing, one Soil boring/Coring full depth of DSM columns plus 10 feet with a
minimum of one strength test per 5 feet of penetration of stabilized soil (Section H) shall be
obtained adjacent to probe testing (adjacent DSM quadrant) at a minimum frequency of 1.0
percent of production columns (1:100) but not less than 1 QC probe test for every 1,000
cubic yards of DSM stabilized volume.
The QC Testing program shall define the limits of the production DSM testing based on the
number of rigs operating, anticipated production schedule, and the minimum QC testing
criteria defined above.
The QC Testing program shall include provisions for revising QC testing frequency as a
result of failing DSM Acceptance Criteria, changes in construction criteria, construction
procedures, equipment changes, new mobilizations, or changes in personnel that are made
following acceptance of the test sections.
The Department reserves the right to require the Contractor to perform additional QC testing
after review of the daily Quality Control Report/Log of the production DSM columns and/or
review of QC Testing results. Although coring and conducting compressive strength testing
of cores (Section G.1) is not intended to be a routine QC testing method, the Engineer
reserves the right to use this QC testing method based on the results of the probe testing at
any time.
The Contractor shall determine the time interval between DSM installation and QC testing.
QC testing shall be performed on columns cured for a minimum of 3 days but no longer than
28 days, or as directed by the Engineer.
Only probe testing equipment and methods that have been calibrated during the test section
shall be used for QC testing. If production DSM columns are being installed differently from
the test section DSM column installation, a calibration of the probe testing with coring and
compression testing shall be required unless approved otherwise by the Engineer.
ACCEPTANCE CRITERIA
Determination that the DSM columns meet the Acceptance Criteria (for DSM construction, DSM
column continuity, and DSM compressive strength requirements) shall be evaluated solely by
the Engineer based on a review of daily Quality Control Report/Log of the production DSM
columns and QC testing results conducted by an independent testing company.
DSM Construction Acceptance Criteria:
DSM columns shall be considered acceptable when daily Quality Control Report/Log of the
production DSM columns and any remediation reports indicate that the:
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Location of the top of the columns has been verified to be within design tolerances
Penetration of the column has been verified as correct by the Engineer.
Continuously recorded injection quantity of cement grout for DSM-SCC and binder
(lime-cement or cement) for DSM-LCC columns has been verified to be within 10% of the
design (preset) value established for the production DSM construction criteria based on
the results of approved production DSM construction design criteria.
Evaluation of DSM Column Continuity:
Lumps of unimproved soils shall not amount to more than 15 percent of the total volume of
any 4-foot section of continuous full-depth evaluation by either conducting continuous probe
testing, soil borings, or coring. Any individual or aggregation of lumps of unimproved soil
shall not be larger than 6 inches in greatest dimension. For evaluating the volume of
unimproved lumps of soil, all of the unrecovered samples shall be assumed to be
unimproved soil. In addition, within a sample, the sum length of unmixed or poorly mixed soil
regions or lumps that extend entirely across or a portion thereof the diameter of the sample
will be considered unimproved.
Design Compressive Strength Acceptance:
Unless directed otherwise by the Engineer, all DSM QC compressive strength test results
shall indicate a minimum of 60 percent of the design compressive strength at 5 days or less.
Failure to meet this criterion shall deem the DSM column to be in non-conformance of the
DSM compressive strength acceptance criterion. The DSM column shall be retested (same
DSM column, different quadrant) at 28 days where the average QC strength testing shall
indicate 100 percent or more of the compressive design strength with no sample testing less
than 85 percent of the compressive design strength. Failure to meet the 28 day QC strength
testing criterion shall deem the DSM column to be in non-conformance of the DSM
compressive strength acceptance criteria. The Contractor may elect to conduct additional
QC strength testing in excess of 28 days, with approval of the Engineer, at no additional cost
to the Department. Unless otherwise determined by the Engineer, the extent of the nonconformance QC test area shall be considered to include all DSM constructed during all rig
shifts that occurred after construction when passing tests were achieved. Non-conforming
DSM QC test areas shall be remedied by the Contractor by conducting the following
procedures.
The Contractor may conduct two or more additional QC probe tests (locations designated by
the Contractor and approved by the Engineer) to better define the limits of the nonconformance and submit the results of those tests for review by the Engineer at no
additional cost to the Department. If a minimum of 60 percent of the design strength has
been achieved at 5 days or less, the Engineer shall evaluate the DSM construction
documentation to determine which DSM columns are in conformance. If compressive
strength criteria are achieved, with approval of the Engineer, all or a portion of the
production DSM QC testing area may be approved provided that any deficient production
DSM columns are remedied by one of the following two options. Failure to meet the required
design strength of the additional DSM QC testing shall require that the DSM QC test area be
remedied by one of the following options as approved by the Engineer.
Provide 2 or more additional QC tests (locations designated by the Engineer) within the
DSM QC test area which demonstrate that at 28 days, the average QC strength testing is
100 percent or more of the compressive design strength with no sample testing less than
85 percent of the compressive design strength.
Re-drilling all or a portion of the nonconforming DSM QC test area and mixing additional
cement grout for DSM-SCC columns or binder material (lime-cement or cement) for
DSM-LCC, while raising the mixing tool. The Contractor shall submit a proposed plan for
remixing or repair of failed sections for review and approval by the Engineer. Repair work
of failed DSM columns shall be performed at no additional cost to the Department.

Project ID P037127

Page 53

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS
Changing grout or binder quantities may require additional QC testing to calibrate QC
probe testing. After reconstruction of the production DSM-LCC testing section, the
affected DSM-LCC testing section will be subject to the compressive strength acceptance
criteria as defined in this section.
AS-BUILT PLANS
Following completion of the production DSM column construction, the Contractor shall furnish to
the Engineer a set of as-built plans detailing the locations of the DSM columns in terms of
project coordinates, top and bottom elevations, QC compressive strength testing results, and
any other dimensions of the DSM columns that are pertinent to the project.
MEASUREMENT AND PAYMENT
DSM constructed using group columns spacing (GCS) will be measured per linear foot of DSM
column constructed and then accepted by the Engineer. DSM constructed using block column
spacing (BCS) will be measured by the total neat-line ground improved volume (in cubic yards)
accepted by the Engineer, where the neat-line is the rectangular plan area of the required
ground improvement zone times the specified improvement depth. Material located outside of
the tolerances specified will not be measured. Material used to remix an area found to be
unacceptable to the Engineer will not be measured. The test section(s) will not be measured,
and is considered incidental to the production DSM ground improvement.
Payment will be made at the unit contract price per linear feet for DSM constructed using group
columns spacing (GCS) and per cubic yard for DSM constructed using block column spacing
(BCS). Payment for DSM columns will be full pay to perform the work as specified including
construction and testing of test sections, QC testing, construction and removal of surcharges
and berms, handling and hauling of excavated spoils, and site cleanup.
Payment will be made under:
Item No.
2051201
2051202

2051203

2051204

Pay Item
GROUND IMPROVEMENT (DEEP SOIL MIXING SOILCEMENT COLUMNS – BCS)
GROUND IMPROVEMENT
(DEEP SOIL MIXING
SOIL-CEMENT COLUMNS - GCS)
GROUND IMPROVEMENT
(DEEP SOIL MIXING
LIME-CEMENT COLUMNS- BCS)
GROUND IMPROVEMENT
(DEEP SOIL MIXING
LIME-CEMENT COLUMNS- GCS)

Pay Unit
CY
LF

CY

LF

(35) SECTION 205: GROUND MODIFICATION – COMPACTION GROUTING COLUMNS:
June 28, 2013
GENERAL
Scope:
The work under this Section consists of furnishing all supervision, labor, material,
equipment, and related services necessary to perform ground improvement by the
compaction grout technique as indicated on the Contract Drawings and specified herein.
For this project, the purpose of the compaction grouting is to reinforce the loose sand layers
below embankments. The compaction grouting will serve to reinforce loose sand in the
event of liquefaction during an earthquake.
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The work includes the delivery and placement of all concrete/grout material necessary for
compaction grouting construction.
Compaction Grout Column Construction
The work is to be accomplished using specifically-designed equipment for compaction
grouting. The drill is to be advanced to the specified compaction grouting depth.
Concrete/grout shall then be injected through the drill pipe as the pipe is being withdrawn, in
such a way as to exert a positive lateral pressure on the soil surrounding the concrete/grout
filled grout hole.
Methods and Contractor Qualifications:
The Specialty Contractor performing the compaction grouting installation shall be one who
can provide a minimum 3-year experience record documenting 5 recent, successful projects
completed with these general site conditions and improvement criteria. References asserting
this documentation shall be submitted with the bid.
A detailed description of the proposed construction method (including equipment and
personnel) and the qualifications of the proposed Specialty Subcontractor shall be submitted
with the bid.
References:
American Society for Testing and Materials (ASTM) Standards
American Concrete Institute (ACI) Standards
Prior to commencing work, the Contractor shall examine the site, drawings, records or
existing utilities and other existing subsurface structures, and soil boring logs made available
by the Engineer to help determine compaction grouting installation conditions.
Any subsurface data provided by the Department is provided solely as general information
for convenience of Contractor. It is expressly understood that the Department, Engineer, or
the Engineer’s consultants will not be responsible for interpretations or conclusions drawn
there from by the Contractor. The Department and Engineer expressly encourage the
Contractor to perform soil test borings or other subsurface explorations to determine
whether the Contractor’s proposed ground modification method is capable of installing the
specified compaction grout columns. Additional test borings and other exploratory
operations may be made by the Contractor at no additional cost to the Department.
Submittals:
The following data shall be submitted for the approval of the Engineer prior to beginning of
work.
A detailed written procedure to be followed in installing the compaction grout columns
and confirming that the specified work requirements have been achieved. The written
procedure shall include a detailed description of the specialized equipment to be used.
Proposed compaction grout design mix and descriptions of materials to be used. These
shall be in sufficient detail to indicate their compliance with the specifications and either
1.) Laboratory tests of trial mixes made with the proposed mix or 2.) Laboratory tests of
the proposed mix used on previous projects.
The Contractor shall be responsible for providing all lines and grades for compaction
grouting, including locations of all utilities and surveying markers.
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The Contractor shall be responsible for all health and safety requirements including those
associated with the handling and disposal of contaminated materials. The Contractor
shall be responsible for providing written procedures including a Health and Safety Plan.
Site Preparation:
The Contractor shall ensure a firm base on which heavy equipment can be operated safely
under its own power.
The Contractor shall accurately locate all compaction grout columns in accordance with
approved drawings. Compaction grouting shall be adjusted, as approved by the Engineer, to
avoid utilities, foundations, and all other underground construction.
The Contractor shall provide access and maintenance thereof, for the compaction grouting
equipment, work force and delivery of materials to the work site.
PRODUCTS
Materials:
Portland Cement: Portland Cement shall conform to current ASTM standards,
designation C 150. The use of cement replacement materials will be permitted subject to
the approval of the Engineer and provided that they can be shown to have beneficial
effects on concrete impermeability, heat generation during setting and general durability.
The mix proportions of use shall be approved. For onsite batching, all cement and
cement replacement materials shall be stored in separate containers according to type in
waterproof stores or silos.
Mineral Admixture: Mineral admixture, if used, shall be flyash or natural pozzolan which
possesses the property of combining with the lime liberated during the process of
hydration of Portland Cement to form compounds containing cementitious properties. The
material shall conform to ASTM C 618, Class C or Class F.
Fluidifier: Fluidifier shall be a compound possessing characteristics which will increase
the fluidity of the mixture, act as water reducing agent and retardant.
Water: Water shall be potable, fresh, clean and free of sewage, oil, acid, alkali, salts or
organic matter.
Fine Aggregate:
designation C 33.

Sand shall meet the requirements of current ASTM standards,

Grout Mixes:
The concrete/grout mix shall consist of Portland cement, sand, and water, and may also
contain a mineral admixture and approved fluidifier. The components shall be proportioned
and mixed to produce a concrete capable of maintaining the solids in suspension, which
may be pumped without difficulty. These materials shall be proportioned to produce a
hardened concrete/grout which will achieve the design strength within 28 days. The design
28-day concrete strength for this project shall be 2500 psi.
All materials shall be accurately measured by volume or weight as they are fed to the mixer.
Time of mixing shall be not less than one minute at the site. If agitated continuously, the
concrete/grout may be held in the mixer or agitator for a period not exceeding two and one
half hours at concrete temperatures below 70 degrees F and for a period not exceeding two
hours at higher temperatures, not exceeding 100 degrees F. Concrete/grout shall not be
placed when its temperature exceeds 100 degrees F.
Protect concrete/grout from physical damage or reduced strength which could be caused by
frost, freezing actions or low temperatures or from damage during high temperatures in
accordance with ACI 305/306.
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The concrete/grout mix shall be tested by making a minimum of six 2-inch cubes for each
day during which compaction grouting is performed. A set of six cubes shall consist of two
cubes to be tested at seven days, and two cubes to be tested at 28 days and two cubes held
in reserve. Test cubes shall be cured and tested in accordance with ASTM C 109. Test the
flow of each batch of concrete mix.
Concrete/Grout Testing:
Sampling: Concrete/grout for the columns shall be sampled in accordance with ACI
standards.
Workability: The workability of concrete/grout shall be determined by the slump test as
described in ACI standards or by an alternative approved method.
Cube Tests: For each mix design of concrete, six cubes shall be made from a single
batch when required for 65 cy of concrete/grout or part thereof in each day’s work.
Testing shall be carried out by an independent and approved laboratory. Two cubes shall
be tested at an age of 7 days, two at 28 days, and two cubes shall be held in reserve for
further testing, if required. Alternatively, cubes may be tested in accordance with an
approved accelerated testing regime. The Contractor shall submit certified copies of the
results of all tests to the Engineer.
Standard of Acceptance: The standard of acceptance of the concrete mix cubes shall be
in accordance with ACI standards or as otherwise approved.
Record of Tests: The contractor shall keep a detailed record of the results of all tests on
concrete/grout and concrete materials. Each test shall be clearly identified with the
columns to which it relates.
Batching Concrete/Grout:
General: Facilities shall be provided for the Engineer to inspect the concrete/grout mixing
plant or plants when requested. Unless otherwise specified the requirements in Clauses
2.5.2, 2.5.3, 2.5.4 shall be met.
Accuracy of Weighing and Measuring Equipment: The weighing and water-dispensing
mechanisms shall be maintained at all times to within the limits of accuracy described in
ACI standards.
Tolerance in Weights: The weights of the quantities of each size of aggregate and of
cement shall be within 2% of the respective weights per batch after due allowance has
been made for the presence of free water in the aggregates, which shall be determined
by the Contractor by an approved method.
Moisture Content of Aggregates: The moisture content of aggregates shall be measured
immediately before mixing and as frequently thereafter as is necessary to maintain
consistency of mix.
Mixing Concrete/Grout
Type of Mixer: The mixer shall be of the batch type, specifically designed for
concrete/grout mixing.
Tolerance of Mixer Blades: The mixing blades of pan mixers shall be maintained within
the tolerances specified by the manufacturers of the mixers, and the blades shall be
replaced when it is no longer possible to maintain the tolerances by adjustment.
Cleaning of Mixers: Mixers which have been out of use for more than 30 minutes shall
be thoroughly cleaned between the mixing of different types of cement
Minimum Temperature: The temperature of fresh concrete/grout shall not be allowed to
fall below 37o F. No frozen material or materials containing ice shall be used. Newly cast
columns are to be covered to protect them against freezing unless the final cut off level is
at least 0.8 ft. below the final head level as cast. Where a column is cast in frozen
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ground, appropriate precautions shall be taken to protect any section of the column in
contact with the frozen soil where this occurs below the cut off level.
Transporting Concrete/Grout
Method of Transporting: The method of transporting concrete/grout shall be submitted
for approval. Concrete/grout shall be transported in uncontaminated watertight containers
in such a manner that loss of material and segregation are prevented.
Pumping Concrete/Grout: Pumped concrete/grout complying with this Specification may
be used. The methods employed in its use shall be subject to approval.
Ready-mixed Concrete/Grout
Conditions of Use:
Subject to approval, the Contractor may use ready-mixed
concrete/grout in accordance with ACI standards. Approval shall be obtained for each
proposed use of ready-mixed concrete/grout in different sections of the Works and for
each different mix, which shall comply with this Specification.
Mixing Plant: Unless otherwise agreed by the Engineer, truck mixer units and their
mixing and discharge performance shall comply with the requirements of ACI standards.
EXECUTION
General
The Compaction grout column technology employs a drill stem for both penetration and
maintaining borehole stability. The concrete/grout is pumped into the column from the base
of the drill stem. All materials and work shall be in accordance with Sections A, B and C of
this Specification.
Layout
The procedure for layout of columns and checking their positions shall be approved by the
Engineer. The actual compaction grout columns shall be installed within 3 inches of the
design location shown on the Drawings, approved shop drawings or as otherwise directed
by the Engineer.
Diameter of Columns
The diameter of a column shall be not less than 24-in.
Equipment
The contractor shall use a drill rig capable of penetrating all necessary soil layers or
obstructions.
Penetration
Penetration Near Recently Cast Columns: Columns shall not be advanced so close to
other columns which have recently been cast and which contain workable or unset
concrete/grout that a flow of concrete could be induced from or damage caused to any of
the columns. A minimum distance of 8 ft (center-to-center) shall be kept between
columns less than 24-hours old and on-going column installations.
Removal of Drill Pipe from the Ground: Drill Pipe shall not be extracted from the ground
during the penetration or construction of a column in such a way that an open
unsupported void or inflow of water into the column section would result.
Depth of Columns: Any failure of a column to reach the required depth, as given in the
Specification or shown on the Drawings, shall be reported to the Engineer without delay
and a full statement of the reasons given.
Placing of Concrete/Grout
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Mix Design and Workability: Where not otherwise stated in this Section, the concrete
shall comply with Section B of this Specification. The design and workability of concrete
to be used in the formation of a column shall produce a mix which is suitable for pumping.
It shall have a target slump of 4 to 6 inches unless otherwise approved and a minimum
cement content of 580 lbs/yd3. The fine aggregate shall be in accordance with ACI
standards. This mix shall be designed so that segregation does not occur during the
placing process, and bleeding of the mix shall be minimized.
Equipment for Supply of Concrete/Grout to Columns: Concrete/Grout shall be supplied
to the column through suitable tubing and hoses.
Commencement of Concrete/Grout Supply to Each Column: The technique and
equipment used to initiate and maintain the concrete flow shall be such that a column of
the full specified cross-section is obtained from the maximum depth to the final cut off
level.
Rate of Supply of Concrete/Grout: The concrete/grout shall be supplied to the column at
a sufficient rate during drill pipe withdrawal to ensure that a continuous monolithic shaft of
the full specified cross-section is formed, free from debris or any segregated
concrete/grout. The rate of withdrawal of the drill pipe and pressures of concrete/grout
shall be measured and recorded throughout the phase of vibrator withdrawal for each
column. The Contractor shall submit proposals for his method of monitoring construction
for approval prior to the commencement of the Works.
Completion of Columns: If the concrete/grout placing in any column cannot be completed
in the normal manner, then the column shall be re-penetrated before concrete/grout has
hardened and shall be completely replaced.
Casting Level of Column Head: Concrete shall be cast to the commencing surface level
or slightly above unless otherwise specified
Disposal of Contaminated Material: The Contractor is responsible for disposal of all
excavated soil, excess water, and spoil generated during installation of the compaction
grouting installation at no extra cost. Manifests necessary for waste disposal shall be
executed by the Engineer.
Cutting of Column Heads
When cutting off and trimming columns to the specified cut off level, the Contractor shall
take care to avoid shattering or otherwise damaging the rest of the column. Any laitance, or
contaminated, cracked or defective concrete/grout shall be cut away and the column made
good in an approved manner to provide a full and sound section up to the cut off level.
Documentation:
Any proposed change in the approved construction program, necessitated by a change in
the subsurface conditions, shall be submitted in writing to the Engineer for approval.
A daily log shall be submitted to the Engineer by the Contractor to include hole number,
start/finish time of treatment, depth of treatment, diameter of drill hole, description of soil
penetrated, and volume of grout//concrete placed at depth in no more than 2-ft increments.
CONSTRUCTION
The compaction grout columns shall be constructed prior to bridge foundations. Positive site
drainage shall be established prior to construction of compaction grouting. Contractor shall
control all spoils generated during compaction grouting and prevent spoils from flowing offsite.
Spoils generated by compaction grouting shall be disposed of properly and removed from the
site by the Contractor. No additional compensation shall be made for handling spoil.
Compaction grouting columns shall be constructed to the lines and elevation shown on the
plans, and in accordance with the Special Provisions.
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Compaction grout columns shall extend from the existing ground surface to the elevations
outlined in the plans. No payment will be made for compaction grout columns installed within
areas that are later excavated. The contractor shall be responsible to construct compaction grout
columns to the depths required, and shall use the methods necessary to penetrate to the
required depth, including but not limited to drilling through stiff and dense layers that may be
present, as well as obstructions from existing construction.
The compaction grout columns shall be installed to the minimum required Area Replacement
Ratio. The required minimum area replacement ratio (A r ) achieved at any depth by the
compaction grouting shall be that which is equivalent to the diameter of the grout columns at the
center-to-center (c-c) spacing shown in the plans and on a triangular pattern. The area
replacement ratio shall be defined by the following relationships:
Ar =

Column Area x 100%

Tributary Area
Where:

Column Area = Area of circle based on column diameter as defined below.
Tributary Area = 0.866 (Column Spacing) 2 for triangular spacing.

Acceptance of the constructed column will be based on the theoretical column diameter
determined from the volume of concrete/grout installed.
The Contractor shall, at all times, protect structures, underground utilities and other construction
from damage caused by grouting operations. Damaged material shall be replaced or repaired to
the satisfaction of the Engineer at no additional cost to the Department.
METHOD OF MEASUREMENT
The bid item for compaction grouting shall include the delivery and placement of all concrete
material necessary for compaction grout column construction. It shall also include disposal of all
spoil (surface water, soil, etc.) in a manner acceptable to the Department of Health and
Environmental Control and to the Engineer.
BASIS OF PAYMENT
The quantity of ground modification measured for payments shall be the actual length of the
installed compaction grout columns acceptable to the Engineer. No payment will be made for
ground modification beyond the limits required by the Contract Documents, unless such
increases in the specified area are directed in writing by the Engineer.
The accepted quantity, measured as above, will be paid for at the contract unit price per linear
foot for compaction grout columns constructed at the diameter specified in the plans, which price
and payment shall be full compensation for furnishing, hauling, treating, compacting of materials,
removal of spoils and for all labor, equipment, tools, maintenance, and incidentals necessary to
complete this item of work.
Payment will be made under:
Item No.
8990353

Pay Item
GROUND MODIFICATION–COMPACTION GROUTING COLUMNS

Pay Unit
Linear ft

(36) SECTION 305: MAINTENANCE STONE:
Maintenance Stone used on this project shall conform to the gradation requirements of Section 305,
or to the gradation specified for Aggregate No. CR-14 in the Standard Specifications.
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(37) SECTION 401: ASPHALT BINDER ADJUSTMENT INDEX:
No liquid asphalt binder adjustments will be made on this Project.
(38) SECTION 401: DRESSING OF SHOULDERS:
Prior to the placement of asphalt mixtures on existing roadways, the contractor will be required to
remove all vegetation adjacent to the edge of pavement which impedes the placement of the asphalt
mixture to the specified width. The contractor shall also remove and dispose of all excess asphalt
which is disturbed during minor grading for widening, or during removal of debris or grass from
existing surface during preparation of surface for new lift. After the asphalt mixture has been placed,
the contractor shall blade the disturbed material to the extent that the shoulder is left in a neat and
presentable condition. All excess material shall be removed from the project. No direct payment shall
be made for this work; all costs are to be included in the price of other items of work.
(39) SECTION 401: SURFACE PLANING OF ASPHALT PAVEMENT:
GENERAL
Description:
This Special Provision replaces all references to Surface Planing of Asphalt Pavement in
Subsection 401 of the Standard Specifications in their entirety. It does not replace or amend
Subsection 611 of the Standard Specifications. It describes the material and construction
requirements for the surfacing planing of existing asphaltic concrete pavement by micromilling to remove wheel ruts and other surface irregularities, restore proper grade and/or
transverse slope of pavement as indicated in the Plans or as instructed by the RCE. Ensure
that the planed surface provides a texture suitable for use as a temporary riding surface or
an overlay with OGFC with no further treatment or overlays. Do not use the planed surface
as a temporary riding surface for more than ten days if no corrective action is required and
no more than 21 days if corrective action is required unless otherwise instructed by the
RCE.
REFERENCED DOCUMENTS
SCDOT Standard Specifications, Edition of 2007
SC-M-502, Rideability of PCC Pavement
EQUIPMENT
Provide power-driven, self-propelled micro-milling equipment that is the size and shape that
allows traffic to pass safely through areas adjacent to the work. Also, use equipment with the
following characteristics.
Ensure that the equipment is equipped with a cutting mandrel with carbide-tipped cutting
teeth designed for micro-milling HMA and bituminous treated pavement to close
tolerances.
Ensure that the equipment is equipped with grade and slope controls operating from a
string line or ski and based on mechanical or sonic operation.
Ensure that the equipment is capable of removing pavement to an accuracy of 0.0625
inches.
Ensure that the equipment is furnished with a lighting system for night work, as
necessary.
Ensure that the equipment is provided with conveyors capable of transferring the milled
material from the roadway to a truck located to the side, rear, or front while minimizing
airborne dust and debris.
CONSTRUCTION REQUIREMENTS
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Follow the Plans to micro-mill the designated areas and depths, including bridge decks,
shoulder, and ramps, as required. Ensure that the following requirements are met.
Prior to commencement of the Work, construct a test section that is 1156 feet in length
with a uniformly textured surface and cross section on the road to be treated as approved
by the RCE. Ensure that the final pavement surface has a transverse pattern of 0.2
inches center to center of each strike area and the difference between the ridge and
valley of the mat surface in the test section does not exceed 0.0625 inches.
Milling depth may range up to 2 inches as necessary to fully remove existing OGFC
surface, which has a typical nominal depth of one inch, as well as lesser depths on
shoulders to provide a planar surface that allows appropriate drainage prior to placement
of new OGFC. While milling depths over one inch are anticipated to ensure OGFC
removal in low spots as well as to meet rideability requirements, milling depth should be
minimized when possible to avoid excessive removal of the pavement structure while still
removing all existing OGFC.
The Department will test the test section for rideability following Subsection 6 of SC-M502 for diamond ground and textured existing concrete pavement, except that the
maximum acceptable rideability is 90 inches per mile for each 0.1 mile segment. The first
and last 50 feet of the test section will not be included in the two 0.1 mile segments.
Provide the RCE with at least three business days of notice prior to need of rideability
testing.
If any of the requirements of Section D.1 are not met, do no further work and provide a
written plan of action to the RCE detailing what steps will be taken to improve operations.
The RCE may require corrective action to the test section prior to acceptance or accept the
test section as is. Once the plan has been approved by the RCE, construct a second test
section at a different location from the first. If the second test section meets the
requirements of Section D.1 and is approved by the RCE, continuous milling may
commence. If the second test section fails to meet the requirements of Section D.1, continue
to construct test 1156 foot sections until satisfactory results are achieved.
Once continuous operations commence, continue to produce a uniform finished surface and
maintain a constant cross slope between extremities in each lane.
Provide positive drainage to prevent water accumulation on the micro-milled pavement as
shown on the Plans or as directed by the RCE.
Bevel back the longitudinal vertical edges greater than one inch that are produced by the
removal process and left exposed to traffic. Bevel back at least 1.5 inches for each one inch
of material removed. Use an attached mold board or other approved method.
When removing material at ramp areas and ends of milled sections, the transverse edges
may be temporarily tapered 10 feet to avoid creating a traffic hazard and to produce a
smooth surface. However, ensure that a neat transverse joint is created prior to the
placement of the OGFC; do not terminate OGFC by “pinching” the OGFC over a tapered
area.
Remove dust, residue, and loose milled material from the micro-milled surface. Do not allow
traffic on the milled surface and do not place overlying layers on the milled surface until
removal is complete.
ACCEPTANCE
Ensure that the micro-milling operation produces a uniform pavement texture that is true to
line, grade, and cross section.
The Department will test and accept the milled surface for rideability as given in Subsections
6.2 through 6.4 of SC-M-502. The Adjusted Schedule of Payment given in Table 2 of
Subsection 6 of SC-M-502 will apply to the contract unit price for the micro-milling as given
in Subsection F of this special provision.
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Micro-milled pavement surfaces are also subject to visual and straightedge inspections.
Keep a 10-foot straightedge near the micro-milling operation to measure surface
irregularities of the milled surface. Repair any areas exceeding 0.125 inches between the
ridge and valley of the mat surface to the satisfaction of the RCE at no additional cost to the
Department. Provide a written plan of action to the RCE for approval prior to performing any
corrective action on the basis of rideability, grade, or surface texture.
MEASUREMENT AND PAYMENT
Measurement: The quantity measured for payment under this special provision is the
number of square yards of micro-milled surface in place and accepted.
Basis of Payment: The quantity, as measured above, will be paid for at the contract unit
price subject to the adjustments given herein, for which price and payment is full
compensation for furnishing all materials, equipment, tools, labor, hauling, stockpiling,
temporary asphalt, and any other incidentals necessary to satisfactorily complete the work.
All reclaimed asphaltic pavement (RAP) becomes the property of the Contractor unless
otherwise specified. No adjustment in the unit price for this item or other items will be
considered for variations in the amount of RAP actually recovered.
Payment includes all direct and indirect costs and expenses required to complete the work.
Payment will be made under:
Item No.
4013099

Pay Item
SURFACE PLANE ASPHALT PAVEMENT, VARIABLE

Unit
Square Yard

(40) SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE:
Reference is made to the Supplemental Technical Specification “Hot Mix Asphalt (HMA) Quality
Assurance.” For the purposes of applying this Supplemental Technical Specification, pay factor
adjustments will be based on a unit price of $75 per ton.
(41) SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING:
DESCRIPTION:
The Contractor shall patch existing asphalt pavement at locations directed by the Engineer. This
work shall consist of the removal of deteriorated pavement and replacing with a six (6) inch full
depth asphalt plant mix patch.
CONSTRUCTION PROCESS:
The deteriorated pavement shall be removed to the width and length indicated by the RCE, with
the face of the cut being straight and vertical. The pavement shall be removed to a depth of six
(6) inches as directed by the RCE. In the event unstable material is encountered at this point,
then such additional material shall be removed as directed by the RCE.
The volume of material removed below the patch shall be backfilled with crushed stone and
thoroughly compacted in 4-inch layers with vibratory compactors. Prior to placing the asphalt
patch material in the hole, the sides of the existing asphalt pavement shall be thoroughly tacked.
The patch material shall then be placed in layers not exceeding 3 inches with each layer being
thoroughly compacted with a vibratory compactor and pneumatic roller. The patch material shall
be an approved SCDOT Asphalt Concrete Binder Course Mix. Patches shall be opened and
filled in the same day. Asphalt mixture shall not be applied when the existing surface is wet or
frozen. The finished patch shall be smooth riding. The patches are to be no less than six feet by
six feet in size and should be spaced at not less than 25 feet between patches.
The quantity of full depth asphalt pavement patching to be paid for will be the actual number of
square yards of existing asphalt pavement which has been patched and accepted. The work
includes cleaning, removing, and disposing of debris from the patching work, furnishing and
placement of crushed stone and asphalt patching material, and all other materials, labor,
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equipment, tools, supplies, transportation, and incidentals necessary to fulfill the requirements of
this item of work.
The Contractor’s bid shall include 0 square yards of (6) inch full depth asphalt pavement
patching. If more than the estimated square yards of patching are required by SCDOT, the
Contractor will be paid a unit price of $45.00 per square yard. If less than the estimated square
yards of patching are required by SCDOT, the Contractor shall reimburse SCDOT for the
quantity of full depth patching that was not needed. Reimbursement will be paid to SCDOT at a
unit price of $45.00 per square yard.
(42) SECTION 403:
(SPECIAL):

WARM MIX ASPHALT – ASPHALT INTERMEDIATE COURSE TYPE B

WMA Intermediate B Special will utilize the same specifications for Intermediate B with several
exceptions:
A. The mix must use WMA Technology using a chemical process on QPL # 77 to utilize maximum
reduction in temperature to improve constructability in the field placement operations.
B. The mix will require the exact same requirements as stated in SC-M-402 with exception of target
air voids. The air voids will be targeted at 2.5-3.0% on the mix design to increase binder content
and improve field compaction and fatigue resistance.
C. The placement rate will also be different than conventional mix in order to make necessary
repairs to the milled pavement sections during one lane closure sequence.
D. In place density will be measured and accepted by using the gauge in lieu of taking roadway
cores. A test strip will be required on the shoulder of the roadway to set up a roller pattern and
establish target density. Ensure in place density is acceptable by taking 6 inch roadway cores at
the end of the test strip to verify maximum compaction effort is obtained. All other mix
acceptance testing will follow SC-M-400 using the same mixture acceptance criteria as the
Intermediate Course Type B.
Item No.
Pay Item
Unit
4112320 X
WMA INTERMEDIATE COURSE TYPE B “SPECIAL”
TON
(43) SECTION 501: NONWOVEN GEOTEXTILE INTERLAYER FABRIC:
This Special Provision describes the construction and material requirements for installation of an
interlayer fabric to be used between concrete pavement and cement stabilized aggregate base.
REFERENCED DOCUMENTS
ASTM D 4355 Standard Test Method for Deterioration of Geotextiles by Exposure to Light,
Moisture and Heat in a Xenon Arc Type Apparatus
ASTM D 4491 Standard Test Methods for Water Permeability of Geotextiles by Permittivity
ASTM D 4595 Standard Test Method for Tensile Properties of Geotextiles by the Wide-Width
Strip Method
ASTM D 4716 Standard Test Method for Determining the (In-plane) Flow Rate per Unit Width
and Hydraulic Transmissivity of a Geosynthetic Using a Constant Head
ASTM D 5199 Standard Test Method for Measuring the Nominal Thickness of Geosynthetics
ASTM D 5261 Standard Test Method for Measuring Mass per Unit Area of Geotextiles
GENERAL
Provide and install a non-woven geotextile interlayer to be placed between concrete
pavements and cement stabilized aggregate bases. The fabric is intended to provide limited
drainage, separation between the base and pavement to retard the transmission of cracking,
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and relief of bedding stress due to movement of the concrete pavement on a stiff base.
Attach the fabric firmly to the base to prevent movement during paving operations. Conduct
paving operations to minimize fabric damage due to vehicle movements. Repair any
damage prior to paving to ensure complete coverage of the base.
M ATERIAL REQUIREMENTS
Geotextile requirements:
Fabric type: Provide a nonwoven needle-punched geotextile. Thermal treatment
(calendaring or lR) is not acceptable.
Color: Ensure that the color is uniform and uses nominally the same color fibers
throughout.
The following requirements must be met by 95% of samples. Minimum Average Roll
Values (MARV) are also acceptable:
1) Mass per unit area: Ensure that mass per unit area is greater than 450 grams per
square meter (13.3 ounces per square yard) and less than or equal to 550 grams per
square meter (16.2 ounces per square yard) when tested in accordance with ASTM
D 5261.
2) Thickness under load (pressure): Ensure that the thickness under load is greater than
or equal to 3.0 mm at 2 kPa (0.12 inch at 0.29 psi), greater than 2.5 mm at 20 kPa
(0.10 inch at 2.9 psi), and greater than 1.0 mm at 200 kPa (0.04 inch at 29 psi) when
tested in accordance with ASTM D 5199.
3) Wide-width tensile strength: Ensure the tensile strength is greater than 10 kN per
meter (685 pounds per foot) when tested in accordance with ASTM D 4595.
4) Maximum elongation: Ensure that the maximum elongation is less than or equal to
130 percent when tested in accordance with ASTM D 4595.
5) Water permeability in normal direction under load (pressure): Ensure that the water
permeability in the normal direction under load (pressure) is greater than or equal to
1x10-4 meters per second (3.3x10-4 feet per second) when tested in accordance with
modified ASTM D 4491 at 20 kPa (2.9 psi) or ASTM D 5493.
6) In-plane water permeability: Ensure that the in-plane water permeability
(transmissivity) under load (pressure) is greater than or equal to 5x10-4 meters per
second (1.6x10-3 feet per second) when tested in accordance with modified ASTM D
4716 at 20 kPa (2.9 psi) and is greater than or equal to 2x10-4 meters per second
(6.6x10-4 feet per second) when tested in accordance with modified ASTM D 4716 at
200 kPa (29 psi) or ASTM D 6574.
7) Weather resistance: Ensure that the retained strength after 500 hours of weathering
is greater than or equal to 60 percent of the initial strength when tested in
accordance with ASTM D 4355.
8) Alkali resistance: Provide a manufacturer certification that the supplied material is
composed of 96% or more polypropylene/polyethylene.
Certification: Prior to incorporation in the work, provide the RCE with a manufacturer's
certification stating that the material being used meets all requirements of this Special
Provision for each batch or lot of material. Ensure that the provided certification
references the batch number(s) supplied and is attested to by the notarized signature of
an officer of the manufacturing company. Also provide the RCE with a copy of the
manufacturer's independent test data showing results for all the properties given in this
section obtained by the test methods provided. Test data does not have to be batch or
lot-specific.
Anchor system requirements:
Fasteners: Use hardened steel pin fasteners with a galvanized finish intended for
insertion in concrete by a powered fastening tool. Select a diameter and length adequate
to anchor the geotextile such that normal paving operations do not dislodge the pins and
the base is not damaged by the insertion.
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Discs: Provide thin, galvanized steel discs ranging from 2.0 to 2.8 inches in diameter with
small stamped claws for holding the fabric and distributing the anchoring load.
CONSTRUCTION
Preparation of base: Repair any damaged or defective areas in the base to the satisfaction
of the RCE. Thoroughly sweep the base immediately prior to fabric placement and ensure
that the surface is free of loose debris.
Timing of placement: Place fabric no more than 3 days ahead of paving operations. If
concrete is being placed by trucks directly in front of the paver, do not place fabric more than
650 feet ahead of the paver.
Placement: Roll the material onto the base, keeping the fabric tight with no wrinkles or folds.
Roll out the sections of the fabric in a sequence that will facilitate good overfapping, prevent
folding or tearing by construction traffic. and minimize the potential that the material will be
disturbed by the paver. Overlap sections of the fabric a minimum of 6 inches and a
maximum of 10 inches. Ensure that no more than three layers overlap at any point. Extend
the fabric a minimum of 12 inches beyond the edge of the concrete pavement.
Anchoring: Secure the fabric with fasteners punched through the steel discs into the base.
Space the anchors as necessary to securely hold the fabric in position during paving
operations. However, maintain a maximum anchor spacing of 6 feet under all
circumstances.
Construction traffic: Keep all nonessential traffic off of the fabric. Ensure that operations are
staged such that no vehicles make sharp turning motions on the fabric. Remove and replace
damaged fabric using required placement overlaps and sufficient anchors.
Moisture: Lightly but completely dampen the fabric ahead of the paving operations to ensure
that the fabric does not draw water from the concrete. If the fabric is wetted due to
precipitation or other reasons to the point of standing water or that free water appears when
the fabric is walked on, allow the fabric to dry to a moist condition before continuing paving
operations.
(44) DIVISION 600: FURNISH AND INSTALL DETECTOR LOOPS:
The Contractor is hereby notified that All Catalog descriptions and documentation are to be
submitted within (5) days after the bid openings to the Contracts Administrator.
The loops shall be installed in the surface course on all projects in Engineering Districts 3, 4, 5, 6, &
7.
The loops shall be installed in the binder course for all projects in Engineering District 1.
The loops shall be on installed in the binder course on new construction projects, and in the surface
for resurfacing projects in Engineering District 2.
(45) DIVISION 600: MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES:
The Contractor is advised that all work involving design or installation of traffic control devices,
including but not limited to signs, pavement markings, elements of work zone traffic control, signals,
etc., shall be in compliance with the FHWA’s Manual on Uniform Traffic Control Devices (MUTCD),
latest edition. The latest edition is defined as the edition that the Traffic Engineering Division of
SCDOT recognizes as having been officially adopted (Engineering Directive, Memorandum 19) at
the time the project is let, unless stated otherwise in the Special Provisions.
(46) DIVISION 600: EVALUATION OF RETROREFLECTIVITY:
Within 20 days of initial application, the Contractor shall arrange for an independent party to evaluate
the retroreflectivity of the pavement markings using a mobile retroreflectometer utilizing 30 meter
CEN geometry. All lines shall be measured in both directions. The independent party conducting the
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measurements shall furnish directly to the Department a report detailing the average of the readings
over one mile segments for each type of long line (white edgeline, white lane lines, yellow edgelines)
along the length of the project. Average measurements shall also be provided along each ramp.
Interstate mile markers may be used for beginning and ending points, with the first and last
segments in each direction being less than one mile in length. The initial minimum retroreflectivity
values shall be as follows:
Retroreflectivity (mcd/lux/m²)
White
450

Yellow
350

A second evaluation shall take place within 20 days prior to the end of the 180 day observation
period. The evaluation method shall be the same as described above. The 180 day minimum
retroreflectivity values shall be as follows:
Retroreflectivity (mcd/lux/m²)
White
400

Yellow
300

All markings failing to meet the initial minimum retroreflectivity requirements by more than 50 mcd /
lux / m² shall be replaced immediately at the Contractor’s expense. All markings failing to meet initial
requirements by less than 50 mcd / lux / m² may be reevaluated at the time of the 180 day
evaluation unless the defect causing the lower readings is obvious to the Engineer.
(47) DIVISION 600: MAINTENANCE AND CONTROL OF TRAFFIC
CONSTRUCTION (SUB-SECTION 601.4)
Sub-section 601.4.2 Construction Vehicles (paragraph 2) When working within the rights-of-way of access-controlled roadways such as Interstate
highways, the Contractor’s vehicles may only change direction of travel at interchanges.
These vehicles are prohibited from crossing the roadway from right side to the median or
vice versa. Use a flagger to control the Contractor’s vehicles when these vehicles attempt to
enter the roadway from a closed lane or the median area. Ensure the flagger does not stop
roadway traffic, cause roadway traffic to change lanes, or affect roadway traffic in any
manner. The Contractor’s vehicles may not disrupt the normal flow of roadway traffic or
enter the travel lane of the roadway until a sufficient gap is present.
The Contractor shall have flaggers available to control all construction vehicles entering or
crossing the travel lanes of secondary and primary routes. The RCE shall determine the
necessity of these flaggers for control of these construction vehicles. The RCE shall
consider sight distance, vertical and horizontal curves of the roadway, prevailing speeds of
roadway traffic, frequency of construction vehicles entering or crossing the roadway and
other site conditions that may impact the safety of the workers and motorists when
determining the necessity of these flaggers. Ensure these flaggers do not stop roadway
traffic, cause roadway traffic to change lanes or affect roadway traffic in any manner. The
Contractor’s vehicles may not disrupt the normal flow of roadway traffic or enter the travel
lane of the roadway until a sufficient gap is present.
When working within the rights-of-way of access-controlled roadways with posted regulatory
speed limits of 55 MPH or greater and average daily traffic volumes {ADT} of 10,000
vehicles per day or greater, i.e. Interstate highways, all construction and work vehicles
possessing any one or more of the vehicular characteristics listed below are only permitted
to enter and exit a right or left shoulder work area during the presence of active lane
closures unless otherwise directed by the RCE. These vehicles are not permitted to enter or
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exit these work areas without the presence of active lane closures unless otherwise directed
by the RCE. Shoulder closures are unacceptable and insufficient methods for control of
traffic at ingress / egress areas for these vehicles. The restrictive vehicular characteristics
include the following:
Over six (6) tires
Tandem rear axles
A base curb weight greater than 8000 lbs.
A gross vehicular weight greater than 12000 lbs. unless performing duties as a shadow
vehicle while supporting a truck mounted attenuator
A trailer in tow except under the following conditions:
o

o

Trailers transporting traffic control devices (including but not limited to standard and
42” oversized traffic cones, portable plastic drums, signs, portable sign supports, uchannel and square steel tube sign posts) relative to the installation of lane closures,
shoulder closures or other traffic control operations approved by the RCE
Trailer mounted traffic control devices (including but not limited to advance warning
arrow panels, changeable message signs, temporary traffic signals, highway advisory
radios, work zone intelligent transportation systems and trailer towed truck mounted
attenuators)

Sub-section 601.4.2 Construction Vehicles - Auxiliary Warning Lights for Vehicles and
Equipment
Supplement all construction and/or construction-related vehicles and equipment that operate
in a stationary or mobile work zone within or adjacent to a roadway within the highway
rights-of-way with AMBER or YELLOW colored high intensity rotating or strobe type flashing
auxiliary warning light devices. Utilize, install, operate and maintain a single or multiple
lighting devices as necessary to provide visibility to approaching motorists.
All auxiliary warning light models shall meet Society of Automotive Engineers (SAE) Class I
standards and SAE Standard J575 relative to Tests for Motor Vehicle Lighting Devices and
Components and these specifications.
The amber/yellow color of the dome/lens of an auxiliary warning light device shall meet SAE
Standard J578 for amber/yellow color specifications.
Auxiliary warning lights with parabolic reflectors that rotate shall rotate around a halogen
lamp at a rate to produce approximately 175 flashes per minute. The parabolic reflector
shall produce a minimum 80,000 candle power and a minimum 54,000 candela through an
SAE Standard J846 approved amber dome.
Equip strobe type flashing auxiliary warning light devices with photosensitive circuit controls
to adjust the lighting intensity in response to changes in ambient light conditions such as
from day to night. These lights shall have a double-flash capability rated at approximately
80 double flashes per minute and produce a minimum 24 joules of flash energy at the
highest power level setting.
Acceptable auxiliary warning light models shall provide sufficient light output to be clearly
recognizable at a minimum distance of 1750 feet.
Mount all auxiliary warning light devices intended to function as the auxiliary warning light
system or as an element thereof on vehicles and equipment at locations no less than 3 feet
above the ground and in conspicuous locations to provide visibility to approaching motorists.
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Auxiliary warning light devices and/or models that mount in the locations of the standard
vehicle lighting system are unacceptable as the specified auxiliary warning light system due
to restrictive simultaneous visibility capabilities from multiple sight angles. However,
auxiliary warning light devices that mount in the standard vehicle lighting system locations
are acceptable as supplements to the specified lighting devices mounted in locations that do
meet the minimum height requirements and provide simultaneous visibility capabilities from
multiple sight angles.
Standard vehicle hazard warning lights are only permitted as supplements to the specified
auxiliary warning light devices.
CATEGORY I TRAFFIC CONTROL DEVICES (SECTION 603) –
Sub-section 603.2.2 Oversized Traffic Cones (paragraph 6) Reflectorize each oversized traffic cone with 4 retroreflective bands: 2 orange and 2 white
retroreflective bands. Alternate the orange and white retroreflective bands, with the top
band always being orange. Make each retroreflective band not less than 6 inches wide.
Utilize Type III – Microprismatic retroreflective sheeting for retroreflectorization on all
projects let to contract after May 1, 2010 unless otherwise specified. Separate each
retroreflective band with not more than a 2-inch non-reflectorized area. Do not splice the
retroreflective sheeting to create the 6-inch retroreflective bands. Apply the retroreflective
sheeting directly to the cone surface. Do not apply the retroreflective sheeting over a preexisting layer of retroreflective sheeting.
Sub-section 603.2.3 Portable Plastic Drums (paragraph 3) Reflectorize each drum with Type III – Microprismatic retroreflective sheeting: 2 orange and
2 white retroreflective bands, 6 inches wide on all projects let to contract after May 1, 2010
unless otherwise specified. Alternate the orange and white retroreflective bands with the top
band always being orange. Ensure that any non-reflectorized area between the orange and
white retroreflective bands does not exceed 2 inches. Do not splice the retroreflective
sheeting to create the 6-inch retroreflective bands. Apply the retroreflective sheeting directly
to the drum surface. Do not apply the retroreflective sheeting over a pre-existing layer of
retroreflective sheeting.
CATEGORY II TRAFFIC CONTROL DEVICES (SECTION 604) –
Sub-section 604.2.1

Type I and Type II Barricades

(paragraph 3) -

Reflectorize these barricades with Type VIII or IX Prismatic retroreflective sheeting on all
projects let to contract after May 1, 2012 unless otherwise specified. Ensure that the
retroreflective sheeting has alternate orange and white stripes sloping downward at a 45degree angle in the direction of passing traffic. The stripes shall be 6 inches wide.
Sub-section 604.2.2

Type III Barricades

(paragraph 3) -

Reflectorize these barricades with Type VIII or IX Prismatic retroreflective sheeting on all
projects let to contract after May 1, 2012 unless otherwise specified. Ensure that the
retroreflective sheeting has alternate orange and white stripes sloping downward at a 45degree angle. Apply the sloping orange and white stripes in accordance with the
requirements of the Plans, SCDOT Standard Drawings and the MUTCD. The stripes shall
be 6 inches wide.
TEMPORARY CONCRETE BARRIER (SUB-SECTION 605.2.3.2) –
Sub-section 605.2.3.2

Temporary Concrete Barrier

(paragraph 6) -

Previously used temporary concrete barrier walls are subject to inspection and approval by
the RCE before use. Ensure that previously used temporary concrete barrier walls are in
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good condition. Defects to a temporary concrete barrier wall that may disqualify a section of
wall for use include gouges, cracks, chipped, or spalled areas. A defect that exposes
reinforcing steel warrants immediate disqualification. A disqualification grade type defect
shall consist of measurements in excess of 1 inch, entirely or partially within the boundaries
of the end connection areas and the drainage slot areas as illustrated in the “Standard
Drawings for Road Construction”, and/or in excess of 4 inches for all areas beyond the end
connection areas. To warrant disqualification, these measurements shall exceed the
specified dimensions in all three directions, width, height, and depth. A defect that exceeds
the specified dimensions in only one or two of the three directions does not warrant
disqualification.
Temporary concrete barrier walls with defects less than 6 inches in all three directions,
width, height, and depth that do not expose reinforcing steel may be repaired in accordance
with the following requirements. Repair is prohibited on temporary concrete barrier walls
with defects 6 inches or greater in all three directions, width, height, and depth.
For repair of temporary concrete barrier walls with defects less than 6 inches in all three
directions, width, height, and depth that do not expose reinforcing steel, repair the defect
with a premanufactured patching material specifically fabricated for patching structural
concrete. The strength of the patch must meet or exceed the design strength of the class
3000 concrete of the temporary concrete barrier wall. Perform the repair procedures in
accordance with all requirements and instructions from the manufacturer of the patch
material. Use a bonding compound between the patch material and the concrete unless
specifically stated by the manufacturer that a bonding compound is not required. If the
manufacturer states that application of a bonding compound is optional, SCDOT requires
application of a bonding compound compatible with the patch material. If cracking occurs
within the patched area, remove the patch material completely and repeat the repair
process. The contractor shall submit documentation stating all repairs have been conducted
in accordance with these requirements prior to installing any temporary concrete barrier
walls with repairs. Utilization of temporary concrete barrier walls with repairs shall require
approval by the RCE prior to installation.
The Contractor shall submit certification documents for the patch material utilized for repairs
to the Engineer prior to placing temporary concrete barrier walls that have been repaired on
the project site.
*** (Effective on all projects let to contract after January 1, 2017)***
Sub-section 605.2.3.2 Temporary Concrete Barrier (paragraph 5) In regard to projects let to contract after January 1, 2017, ALL NCHRP Report 350 compliant
temporary concrete barrier walls placed on a project site SHALL comply with the
requirements for the recessed approval stamp as directed by the SCDOT Standard
Drawings. Those NCHRP Report 350 compliant temporary concrete barrier walls with the
original recessed approval stamp that reads "SCDOT 350" will continue to be acceptable on
projects let to contract after January 1, 2017. However, those temporary concrete barriers
with the “SCDOT 350” identification plate attached to the side of the barrier walls with
mechanical anchors previously grandfathered will no longer be acceptable on projects let to
contract after January 1, 2017.
CONSTRUCTION SIGNS (SUB-SECTION 605.4.1.1) –
*** (Effective on all projects let to contract after January 1, 2016)

***

On all projects relative to interstate highways let to contract after January 1, 2016, all signs
attached to portable sign supports on and/or adjacent to interstate highways shall be rigid.
Fabricate each of these rigid signs from an approved aluminum laminate composite rigid
sign substrate approved by the Department. Utilization of signs fabricated from roll-up fabric
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substrates attached to portable sign supports installed on and/or adjacent to interstate
highways will no longer be acceptable on projects let to contract after January 1, 2016.
ONLY those portable sign supports specified and approved for support of rigid signs
fabricated from approved aluminum laminated composite rigid sign substrates and included
on the Approved Products List for Traffic Control Devices in Work Zones, latest edition, are
acceptable. To facilitate location of acceptable portable sign supports, the listing of portable
sign supports is now separated into two (2) sections; “Portable Sign Supports for Use with
Roll-Up Signs ONLY” and “Portable Sign Supports for Use with Roll-Up Sign Substrates and
Rigid Sign Substrates”.
The trade names of the approved aluminum laminate composite rigid sign substrates are
“Acopan”, “Alpolic”, “Dibond” and “Reynolite”. These rigid sign substrates are restricted to
thicknesses no greater than 2 millimeters.
Rigid signs fabricated from standard aluminum sign blanks or any other rigid material other
than Acopan, Alpolic, Dibond or Reynolite are PROHIBITED for attachment to portable sign
supports. However, rigid signs fabricated from standard 0.080 and 0.100 inches thick
aluminum sign blanks will continue to be acceptable for mounting on ground mounted sign
supports.
Signs fabricated from roll-up fabric substrates approved by the Department will continue to
be acceptable for use on and/or adjacent to secondary and primary roadways unless
otherwise directed by the Department.

The minimum mounting height of signs mounted on these portable sign supports shall
continue to be 5 feet from the ground to the bottom edge of the sign except where a
minimum 7 foot mounting height is required in accordance with the standard specifications,
the standard drawings, these special provisions and the MUTCD, latest edition.
TRUCK-MOUNTED ATTENUATOR (SUB-SECTION 605.4.2.2) –
Sub-section 605.2.2.2.3.3 Color (paragraph 1) Use industrial grade enamel paint for cover of the metal aspects of the unit. Provide and
attach supplemental striping to the rear face of the unit with a minimum Type III high
intensity retroreflective sheeting unless otherwise directed by the Department. Utilize an
alternating 4 to 8 inch black and 4 to 8 inch yellow 45-degree striping pattern that forms an
inverted “V” at the center of the unit that slopes down and to the sides of the unit in both
directions from the center.
Sub-section 605.4.2.2 Truck-Mounted Attenuators (paragraph 6) A direct truck mounted truck mounted attenuator is mounted and attached to brackets or
similar devices connected to the frame of a truck with a minimum gross vehicular weight
(GVW) of 15,000 pounds (actual weight) unless otherwise directed. A trailer towed truck
mounted attenuator is towed from behind and attached via a standard pintle hook / hitch to
the frame of a truck with a minimum gross vehicular weight (GVW) of 10,000 pounds (actual
weight) unless otherwise directed.
Each truck utilized with a truck mounted attenuator shall comply with the manufacturer’s
requirements to ensure proper operation of the attenuator. The minimum gross vehicular
weight (GVW) (actual weight) for each truck shall comply with these specifications unless
otherwise directed within the “Remarks” column of the Approved Products List For Traffic
Control Devices in Work Zones in regard to specific requirements for the device in question.
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If the addition of supplemental weight to the vehicle as ballast is necessary, contain the
material within a structure constructed of steel. Construct this steel structure to have a
minimum of four sides and a bottom to contain the ballast material in its entirety. A top is
optional. Bolt this structure to the frame of the truck. Utilize a sufficient number of fasteners
for attachment of the steel structure to the frame of the truck to ensure the structure will not
part from the frame of the truck during an impact upon the attached truck mounted
attenuator. Utilize either dry loose sand or steel reinforced concrete for ballast material
within the steel structure to achieve the necessary weight. The ballast material shall remain
contained within the confines of the steel structure in its entirety and shall not protrude from
the steel structure in any manner.
TRAILER-MOUNTED CHANGEABLE MESSAGE SIGNS (SUB-SECTION 606.3.2) Sub-section 606.3.2.7

Controller

(paragraphs 1-4) -

The controller shall be an electronic unit housed in a weatherproof, rust resistant box with a
keyed lock and a light for night operation. Provide the unit with a jack that allows direct
communications between the on-board controller and a compatible personal computer. The
unit shall have a LCD display screen that allows the operator to review messages prior to
displaying the message on the sign.
The controller shall have the capability to store 199 factory preprogrammed messages and
up to 199 additional messages created by the user in a manner that does not require a
battery to recall the messages. Also, the controller shall allow the operator the capability to
program the system to display multiple messages in sequence.
Provide the controller with a selector switch to allow the operator to control the brightness or
intensity level of the light source of the sign panel. The selector switch shall include "bright,"
"dim" and "automatic" modes; inclusion of additional modes is permissible. When the
selector switch is in the "automatic" mode, a photosensitive circuit shall control the
brightness or intensity level of the light source in response to changes in ambient light such
as from day to night and other various sources of ambient light.
Equip each sign with remote communications capabilities, such as utilization of cellular
telephone or internet browser technology, to allow the operator to revise or modify the
message selection from the office or other remote location. Also, provide protection to
prohibit unauthorized access to the controller, (i.e. password protection).
Sub-section 606.5 Measurement (paragraph 2) Trailer-mounted changeable message signs are included in the lump sum item for Traffic
Control in accordance with Subsections 107.12 and 601.5 of the “2007 Standard
Specifications for Highway Construction”. No separate measurement will be made for
trailer-mounted changeable message signs unless the contract includes a specific pay item
for trailer-mounted changeable message signs.
The Contractor shall provide, install, operate, and maintain the trailer-mounted changeable
message sign per traffic control set-up as directed by the Plans, the “Standard Drawings for
Road Construction”, these Special Provisions, the Specifications, and the Engineer.
Sub-section 606.6

Payment

(paragraph 2) -

In addition to Subsections 107.12 and 601.6, the payment for Traffic Control is full
compensation for providing, installing, removing, relocating, operating, and maintaining
trailer-mounted advance warning arrow panels and trailer-mounted changeable message
signs as specified or directed and includes providing the units’ primary power source;
repairing or replacing damaged or malfunctioning units within the specified time; providing
traffic control necessary for installing, operating, and maintaining the units; and all other
materials, labor, hardware, equipment, tools, supplies, transportation, incidentals, and any
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miscellaneous items necessary to fulfill the requirements of the pay item in accordance with
the Plans, the Specifications, and other items of the Contract.
Sub-section 606.6

Payment

(paragraph 3) -

Disregard this paragraph unless the Contract includes a specific pay item for trailer-mounted
changeable message signs.
TEMPORARY PAVEMENT M ARKINGS (SUB-SECTION 609.4.1) –
Sub-section 609.4.1.1.1 Application Requirements General (in addition to paragraph 3) On two-lane two-way roadways, apply and place temporary or permanent pavement
markings, as specified hereupon, prior to the end of each day’s work or shift or reopening a
closed travel lane to traffic. These pavement markings shall include 4-inch wide solid lines
on edge lines and solid center lines and 4-inch wide by 10 feet long broken lines with a 30foot gap for broken center lines and lane lines unless otherwise specified. The center line
pavement markings shall be either double yellow solid lines, yellow broken lines or an
appropriate combination of a yellow solid line and yellow broken lines for passing / no
passing zones. Placement of a singular yellow solid line for a center line pavement marking
is unacceptable. The edge line pavement markings shall be a white solid line.
On multilane primary and secondary roadways, apply and place temporary or permanent
pavement markings, as specified hereupon, to the travel lanes prior to reopening a closed
travel lane to traffic. These pavement markings shall include 4-inch wide solid lines, utilized
for edge lines and solid center lines, and 4-inch wide by 10 feet long broken lines with a 30foot gap, utilized for lane lines and turn lanes, unless otherwise specified. The center line
pavement markings shall be either double yellow solid lines or an appropriate combination of
a yellow solid line and 4-inch wide by 10 feet long yellow broken lines for two-way left turn
median areas. The right edge line pavement markings shall be a white solid line and the left
edge line shall be a yellow solid line except in areas where the travel lanes separate to
create a gore type situation and then the color schemes shall comply with SCDOT
application practices for gore areas. The lane lines between travel lanes and turn lanes
shall be 4-inch wide by 10 feet long white broken lines with a 30-foot gap.
However, on two-lane two-way and multilane primary and secondary roadways, application
of a 4-inch wide solid line utilized for an edge line adjacent to an earth shoulder, white or
yellow, may be delayed up to 72 hours after eradication of the original line when the length
of eradicated line at a single location is no longer than 250 feet. In the event of multiple
locations along the same line, each location must be separated from the adjacent location
by no less than 250 feet with a cumulative total distance of eradicated line of no more than
1300 feet within any continuous 1 (one) mile length of roadway measured from a selected
location. If the length of eradicated line exceeds 250 feet at any single location, the distance
interval between multiple adjacent locations is less than 250 feet or a cumulative total
distance of multiple locations of eradicated line exceeds 1300 feet within any continuous 1
(one) mile length of roadway measured from a selected location, replace the eradicated
line(s) prior to reopening the adjacent travel lane to traffic.
On interstate roadways, apply and place temporary or permanent pavement markings, as
specified hereupon, to the travel lanes prior to reopening a closed travel lane to traffic.
These pavement markings shall include 6-inch wide solid lines, utilized for edge lines, and 6inch wide by 10 feet long white broken lines with a 30-foot gap, utilized for lane lines
between travel lanes and auxiliary lanes, unless otherwise specified. The right edge line
pavement markings shall be a white solid line and the left edge line shall be a yellow solid
line except in areas where the travel lanes separate to create a gore type situation and then
the color schemes shall comply with SCDOT application practices for gore areas.
On all roadways, apply and place white stop bars and white triangle yield bars in all
locations where previous stop bars and triangle yield bars have been eradicated by the
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work. Apply and place white stop bars and white triangle yield bars at intersections
controlled by stop and yield signs within 72 hours of the eradication of the original pavement
marking. Apply and place white stop bars at signalized intersections controlled by traffic
control signals and at railroad crossings prior to reopening a closed travel lane to traffic.
Within the limits of existing turn lanes on all roadways, apply and place white arrows in all
locations where previous arrows have been eradicated by the work unless otherwise
directed by the RCE. Apply and place white arrows within 72 hours of the eradication of the
original pavement markings. However, in regard to newly constructed turn lanes, apply and
place white arrows the within turn lanes as directed by the RCE.
Within the limits of existing lane-drop sites on all roadways, apply and place white arrows in
all locations where previous arrows have been eradicated by the work prior to the end of
each day’s work or shift or reopening the closed travel lane to traffic. In regard to newly
constructed lane-drop sites, apply and place white arrows within the travel lane to be
terminated prior to opening the travel lane to traffic and as directed by the RCE.
Sub-section 609.4.1.1.1

Application Requirements General

(Revision to paragraph 8) -

On two-lane, two-way roadways, passing zones may be eliminated within the work zone
through application of 4-inch double yellow centerline pavement markings if determined
feasible and directed to do so by the Plans and/or the RCE. Apply no passing zone
markings as specified by the Plans, the Specifications, the MUTCD and the RCE.
FLAGGING OPERATIONS (SUB-SECTION 610.4.1) –
Sub-section 610.4.1.1

Flagging Operations

(paragraph 1) -

Use a flagging operation to control the flow of traffic when two opposing directions of traffic
must share a common travel lane. A flagging operation may be necessary during a lane
closure on a two-lane two-way roadway, an intermittent ramp closure or an intermittent
encroachment of equipment onto a portion of the roadway. Utilize flagging operations to
direct traffic around work activities and maintain continuous traffic flow at reduced speeds
when determined to be appropriate by the RCE. As stated above, flagging operations shall
direct traffic around the work activities and maintain continuous traffic flow; therefore,
stopped traffic shall not be required to stop for time durations greater than those listed below
unless otherwise directed by the RCE. Begin measurement of the time interval immediately
upon the moment the Flagger rotates the Stop/Slow paddle to display the “Stop” condition to
the approaching motorists.

LENGTH OF CLOSURE

MAXIMUM TIME DURATION FOR STOPPED
TRAFFIC

1 MILE or LESS

5 Minutes

1 to 2 MILES

7 ½ Minutes

If the work activities require traffic to be stopped for periods greater than 5 to 7 ½ minutes as
stated above, consider alternate work methods, conducting work activities during times of
lowest traffic volumes such as during the hours of darkness or complete road closure with
detour installation.
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PAVING AND RESURFACING (SUB-SECTION 611.4.1) –
Sub-section 611.4.1.2

Requirements

(paragraph 8) -

Whenever travel lanes with acceptable grade elevation differences are open to traffic,
provide “Uneven Lanes” signs (W8-11-48) or “Uneven Pavement” signs (W8-11A-48).
Reflectorize these signs with a fluorescent orange colored prismatic retroreflective sheeting
unless otherwise specified. Install these signs adjacent to roadways with uneven pavement
surfaces between travel lanes or between travel lanes and the adjacent paved shoulders.
Install these signs at intervals no greater than 2600 feet.
(48) SECTION 605: PERMANENT CONSTRUCTION SIGNS:
Utility locations must be performed prior to the placement of Permanent Construction Signs. State
Law requires that the location of each sign be marked with a white line in the roadway or a stake in
the shoulder. The locator company will mark 25 feet on either side of the location. The responsibility
for marking the sign locations prior to the contractor calling PUPS for utility locate lies with the party
responsible for lines and grades on the project. If Construction Lines and Grades is a pay item, then
the Prime Contractor is responsible for marking the sign location. If this is not included, it is the
Department’s responsibility to mark the locations.
Prior to marking the sign location, care must be taken when marking the signs to ensure that there
are no obstructions or other mitigating factors that will cause the sign to be moved outside of the 50
foot utility window. Any costs associated with staking out the sign locations are considered incidental
to the cost of Permanent Construction Signs.
Requests for utility locates must be specific and isolated to the sign locations if no ground disturbing
activities are occurring outside of the sign placement.
(49) SECTION 610: WORK ZONE TRAFFIC CONTROL PROCEDURES:
The first sentence of Section 610.3 of the 2007 Standard Specifications is hereby revised to:
“Ensure that background color of personal protective apparel is either fluorescent Yellow-Green
or fluorescent Orange-Red, and meets ANSI Standard 107-2004 National Standard for High
Visibility Apparel Class 2 (or Class 3 as necessary) Performance Criteria, or latest edition.”
Note #12 of Standard Drawing 610-005-00 is hereby revised to:
“During nighttime flagging operations, flaggers shall wear a Safety Vest and Safety Pants
meeting ANSI Standard 107-2004 National Standard for High Visibility Apparel Class 3
Performance Criteria, or Latest Edition, and a Hardhat. The color of the apparel background
material shall be either fluorescent Yellow-Green or fluorescent Orange-Red.”
(50) SECTION 653: RETROREFLECTIVE SIGN POST PANELS:
Section 653 is hereby modified as follows:
653.2 M ATERIALS
Add the following paragraph:
Use retroreflective sign post panels constructed of a nonmetallic composite or 3mm aluminum
composite material approved by the SCDOT covered with a 3-inch wide type III sheeting. Use
sheeting that meets the requirements of Section 651.2.3. Use approved panels included on the
Approved Products List For Traffic Control Devices in Work Zones.
653.4.2 ERECTION
Add the following paragraph:
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Mount the panel for the full length of the post from the sign to within 6 inches above the edge of
the roadway. Mount panel only on post specified in the plans or special provisions. Secure the
panel to the post with a minimum of 3 5/16-inch bolts and a lock washer and flat washer
between post and nut, or tamper-resistant and rust-resistant screws. Use bolts, washers and
nuts meeting the requirements of section 651.2.2. Provide the sheeting in the color that matches
the background color of the sign except that the color for the “Yield” and “Do Not Enter” signs
shall be red. Install panels to both posts, if there are two posts supporting the sign.
653.5 MEASUREMENT
Replace with the following:
653.5 Measurement
The quantity for the pay item U-Section Post for Sign Support – (2 or 3)P, U-Section Post for
Sign Bracing –2P or retroreflective sign post panel is the length of U-section post used for sign
support or bracing or panel and is measured to the nearest 1/100 of a linear foot (LF) of the
required post or panel, complete and accepted.
653.6 PAYMENT
Replace with the following:
653.6 Payment
Payment for the accepted quantity for U-Section Post for Sign Support – (2or 3)P, U-Section
Post for Sign Bracing –2P or Retroreflective Sign Post Panel, measured in accordance with
Subsection 653.5, is determined using the contract unit bid price for the applicable pay item, and
the payment includes all direct and indirect cost and expenses necessary to complete the work.
Payment is full compensation for fabricating and erecting U-section posts or braces or panels as
specified or directed and includes providing mounting hardware; removing and disposing of
existing signs supports, braces, and mounting hardware removed or replaced; replacing or
relocating supports or braces shown on the Plans or directed by the RCE; and all other
materials, labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill the
requirements of the pay item in accordance with the Plans, the Specifications, and other terms of
the Contract.
Pay items under this section include the following:
Item No.
6531205
6531210
6531215
6531500

Pay Item
U-SECTION POST FOR SIGN SUPPORTS – 2P
U-SECTION POST FOR SIGN SUPPORTS – 3P
U-SECTION POST FOR SIGN BRACING – 2P
REFLECTIVE SIGN POST PANELS

Unit
LF
LF
LF
LF

(51) SECTION 701: SAND LIGHTWEIGHT CONCRETE:
Use sand lightweight concrete, where specified in the plans, complying with the requirements of this
Special Provision.
Sand lightweight concrete is composed of portland cement, fine aggregate, lightweight coarse
aggregate, water, and admixtures. Provide sand lightweight concrete that complies with the
applicable requirements of Section 701 of the Standard Specifications and the additional
requirements herein.
At least 35 days prior to the proposed use, submit for approval a mix design from a testing laboratory
accredited by the AASHTO Accreditation Program. Provide a mix that obtains a 28-day design
compressive strength equal to or greater than 4000 psi and satisfies the following design criteria:
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TEST
Max. Unit Weight, plastic, lbs/ft3
Max. Unit Weight, dry, lbs/ft3
Min. Relative Dynamic Modulus,
(percent)

TEST METHOD
AASHTO T 121
ASTM C567 using equilibrium (air
dried) unit weight
AASHTO T 161

Procedure A

REQUIREMENT
120
115
80

When submitting the mix design, include the source of the aggregates, cement, and admixtures and
the gradation, specific gravity, and fineness modulus (fine aggregate only) of the aggregates.
Submit test results showing the mix design conforms to the criteria, including the 28 day
compressive strength of a minimum of six cylinders. Provide a mix design that produces an average
compressive strength sufficient to ensure that a minimum strength of 4000 psi is achieved in the
field.
Produce an additional mix in accordance with AASHTO M 195 to determine the drying shrinkage.
The maximum drying shrinkage for this mix is 0.07%.
For lightweight coarse aggregate, use expanded shale or slate that meets the requirements of
AASHTO M 195. Provide lightweight coarse aggregate that meets the gradation table below.
GRADATION OF LIGHTWEIGHT CONCRETE AGGREGATE
Sieve Size
1”
3/4“
3/8”
No. 4

Passing Square Opening Sieves
(Percent by Weight)
100
90-100
10-50
0-15

Determine the soundness in accordance with AASHTO T 104. Loss of more than 10% of the
lightweight aggregate in five cycles of the accelerated soundness test using sodium sulfate is not
permitted.
Ensure the lightweight aggregate will have a wear of not more than 40% when tested in accordance
with AASHTO T 96.
Ensure that lightweight aggregate has an absorbed moisture content equal to the 24 hours
absorption as determined by AASHTO T 84 or T 85 when it is proportioned and incorporated into the
mix. Consult with the lightweight aggregate supplier regarding minimum absorption required for
proper performance of aggregate in concrete mixtures.
Have a representative from the manufacturer of the lightweight aggregate attend and participate in
the Pre-pour Conference and also provide technical assistance in the production of the lightweight
concrete at the batch plant and/or site for the first day of lightweight concrete mixing and placement
operations.
Do not use AASHTO T 152 to determine the air content. Determine air content in accordance with
AASHTO T 196.
Determine the plastic density (unit weight) of lightweight concrete in accordance with AASHTO T
121. Perform density tests for acceptance of lightweight concrete after final corrections for entrained
air and slump have been made. When a density test is made and the results of the test exceed the
specified maximum, perform a check test immediately from the same load of concrete. If the
average of the 2 test results exceeds the specified maximum density, the load is rejected.
The quantity for Sand Lightweight Concrete is the volume of specified concrete within the neat lines
of the structure as shown on the Plans or as revised by the RCE and is measured by the cubic yard
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(CY) of concrete, complete, and accepted. Deductions are made for the volume of embedded items,
except for reinforcing steel; however, no deduction is made for edge chamfers of ¾ inch or smaller.
(52) SECTION 701: NON-CONFORMING CONCRETE:
For purposes of applying the reduced payment and below strength provisions of Subsection
701.2.12.4 of the Standard Specifications, a unit price of 885 dollars per cubic yard will be used for
normal weight concrete and a unit price of 900 dollars per cubic yard will be used for sand
lightweight concrete.
(53) SECTION 701:
DESIGN

DRILLED SHAFT CONCRETE CLASS 4000DS – MASS CONCRETE MIX

The requirements of this Special Provision apply only to the concrete mix design for drilled shafts
with a diameter of 6 feet or larger. This Special Provision modifies the requirements of Standard
Specification 701.4.9 Fly Ash and Water-Granulated Blast-Furnace Slag as it relates to the mix
design for Class 4000DS Structural Concrete.
SUBSECTION 701.4.9 FLY ASH AND WATER–GRANULATED BLAST-FURNACE SLAG
Replace Subsections C and D with the following:
C. When fly ash is used to replace the Portland cement, replace at a ratio of not less than 1.2:1
by weight, and do not replace more than 40% of the cement originally called for in the mixture.
D. When water-granulated blast-furnace slag is used to replace Portland cement, replace at a
ratio of 1:1 by weight, and do not replace more than 60% of the cement originally called for in the
mixture.
Add the following Subsections:
J. When a combination of multiple different supplementary cementitious materials is used, do not
replace more than 75% of the total cement originally called for in the mixture.
K. Do not use Class C fly ash when the percentage replacement exceeds 20%.
L. Do not use High-early-strength (ASTM C150 Type III or ASTM C1157 HE) cement,
metakaolin, silica fume, calcium chloride and accelerating type admixtures unless an adiabatic
temperature study is completed and accepted by the BCE showing temperature rise significantly
less than that of plain unmodified cement.
(54) SECTION 702: MASS CONCRETE PLACEMENT
This Special Provision modifies the requirements of Standard Specification 702.4.2.5 for mass
concrete placement
SUBSECTION 702.4.2.5 M ASS CONCRETE PLACEMENT
Replace first Paragraph with following:
Use procedures for mass concrete placement for a structural concrete pour that has dimensions
of 5 feet or greater in 3 different directions. In the case of a circular cross-section, a mass
concrete placement is defined as a structural concrete pour that has a diameter of 6 feet or
greater and a length of 5 feet or greater.
(55) SECTION 711: PILE AND DRIVING EQUIPMENT DATA FORM:
Pile and Driving Equipment Data Form is located in the Standard Forms on the SCDOT Design-Build
website at http://www.scdot.org/business/design-build.aspx.
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(56) SECTION 711: GALVANIZED STEEL H PILING AND SWAY BRACES:
March 16, 1999
GENERAL
This Supplemental Specification covers the cleaning, hot dip shop galvanizing, field cleaning and
field repair of galvanizing for new Steel H Bearing Piling and Steel Sway Bracing where required
and detailed in the plans.
SURFACE PREPARATION
The coating applicator shall pre-clean the material to be galvanized in accordance with accepted
methods to produce an acceptable surface for hot dip galvanizing.
SHOP GALVANIZING
Hot dip galvanizing of iron and structural steel shapes shall be produced utilizing lead free
technology. Steel H Bearing Piling and Steel Sway Braces shall be hot dip galvanized in
accordance with the latest ASTM A 123 Specification to provide a uniform minimum coating
thickness of 3.5 mils (89 μm). Shop repair of coatings not meeting the above minimum thickness
requirements will not be allowed.
Galvanizing practices and procedures shall protect against possible embrittlement of the steel as
described in ASTM A143.
Inspection and testing of hot dip galvanized coatings shall be done under the requirements of
ASTM A 123.
The coating applicator shall have available for inspection a quality assurance manual and shall
submit an original and two copies of the coating applicator’s notarized Certificate of Compliance
that the hot dip galvanized coating meets or exceeds the specified requirements of ASTM A 123
as modified by this Specification.
Galvanized members shall be stored, protected, handled and loaded in accordance with industry
standards to protect the coating.
SHOP INSPECTION
Inspection of galvanizing practices and procedures will be performed by the Department’s
Research and Materials Laboratory. As soon as the project has been awarded, the Contractor
shall notify the Research and Materials Laboratory at (803) 737-6698, P. O. Box 191, Columbia,
South Carolina 29202. The Contractor shall provide the name and address of the coating
applicator so that the inspection arrangements can be made.
FIELD REPAIR OF GALVANIZING
Field repair of galvanized coatings may be used to repair damaged areas, weld areas at pile
splices, weld areas at sway braces to piles or other areas of coating damage. All field repairs
shall be made in accordance with ASTM A 780. The Engineer shall be the sole judge of
damaged areas that require field repair of the galvanized coating.
When galvanized members are to be field welded the Contractor shall clean the area at the weld
location for a distance sufficient to provide an area free of coating for the weld metal to be
deposited. The Contractor’s cleaning method shall be pre-approved by the Engineer and
cleaned areas shall be inspected and approved prior to field welding.
METHOD OF MEASUREMENT
The galvanizing of Steel H Bearing Piling and Sway Braces will not be measured for payment.
All cost for galvanizing shall be included in the price bid for the item galvanized.
BASIS OF PAYMENT
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All costs for labor, materials, equipment, tools and other incidentals required to galvanize the
Steel H Bearing Piling and Sway Braces shall be included in the price bid for those items. No
separate payment will be made for galvanizing.
(57) SECTION 712: DRILLED SHAFT FORMS:
Drilled Shaft Forms are included on the Construction Extranet.
(58) SECTION 712: CONCRETE PLACEMENTAND TEMPERATURE CONTROL FOR LARGE
DIAMETER DRILLED SHAFTS
DESCRIPTION
The requirements of this Special Provision only apply to drilled shafts that have a diameter of 6
feet or greater and a length of 5 feet or greater and shall consist of furnishing all necessary
submittals and materials for providing drilled shaft concrete placement and temperature control
in accordance with the details shown on the plans and the requirements of the Special
Provisions. The requirements of this Special Provision are in addition to the drilled shaft and
concrete requirements of the Standard Specifications. This Special Provision supersedes the
Standard Specifications in one area in that the maximum allowable concrete temperature at
discharge into the shaft is 80ºF.
PLACEMENT
Concrete Mix Temperature: For all drilled shaft concrete pours, do not allow the mix
temperature to exceed 80ºF measured at discharge into the shaft. Throughout the length of
shaft, maintain a temperature differential of 35ºF or less between the center of shaft and just
inside the nearest face of shaft.
Concrete Curing Temperature: The maximum concrete temperature during curing shall not
exceed 160 ºF within the drilled shaft.
Drilled Shaft Concrete Placement Plan: At least 30 days before placing drilled shaft
concrete, submit to the BCE for review and acceptance a Drilled Shaft Concrete Placement
Plan containing, but not limited to, the following:
Analysis of the anticipated thermal developments within the drilled shafts using the
proposed materials and casting methods,
Temperature Control Plan outlining specific measures to control the temperature
differential within the limits noted above,
Details of how the central CSL access tube will be held in place during cage installation
and concrete placement, and
Details of how the concrete will be placed to accommodate the central CSL tube and the
associated support elements.
Temperature Monitoring Devices: During the heat of hydration, Department personnel or a
Department designated representative will monitor the drilled shaft temperature differential
between the interior and exterior CSL access tubes using Thermal Integrity Profiling
equipment. Differential temperature monitoring will be performed for the entire length of the
shaft. Monitoring will continue at least until the peak heat of hydration has occurred.
Temperature Monitoring Results: If the monitoring indicates that the proposed measures are
not controlling the concrete curing temperature with the maximum concrete temperature
specified, make the necessary revisions to the Temperature Control Plan and submit the
revised plan for review.
CONTRACTOR’S RESPONSIBILITY
The Contractor assumes all risks connected with placing a large diameter drilled shaft pour of
concrete. BCE review of the Contractor's Drilled Shaft Concrete Placement Plan will in no way
relieve the Contractor of the responsibility for obtaining satisfactory results. Should any drilled
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shaft concrete placed under this Special Provision prove unsatisfactory, make the necessary
repairs or remove and replace the material at no expense to the Department.
BASIS OF PAYMENT
Include all costs associated with concrete placement and temperature controls for large diameter
drilled shafts in the unit cost bid for the drilled shaft concrete.
(59) SECTION 714: SMOOTH WALL PIPE:
REFERENCE
SCDOT Supplemental Technical Specification SC-M-714
DESCRIPTION
When bid items for smooth wall pipe are listed in the EBS file and/or proposal, the SCDOT will
allow the use of reinforced concrete pipe, spiral ribbed aluminum pipe or high density
polyethylene pipe in accordance with the specifications found in SC-M-714 (latest edition), the
Standard Drawings, and this Special Provision. The plans may indicate reinforced concrete pipe
only and are hereby superseded by this Special Provision.
M ATERIALS
Smooth wall pipe is either Reinforced Concrete Pipe (RCP: 714-205-XX), Spiral Ribbed
Aluminum Pipe (SRAP: 714-605-XX), or High Density Polyethylene pipe (HDPE: 714-705-XX)
as described in SCDOT Supplemental Technical Specification SC-M-714 and in the SCDOT
Standard Drawings. Use smooth wall pipe culvert from manufacturers listed on Qualified Product
Lists 30, 68, or 69. No value engineering application is required in order to use alternate pipe.
For the following counties: Berkeley, Beaufort, Charleston, Colleton, Dorchester, Georgetown,
Horry, and Jasper, provide pipe joints meeting AASHTO M 315 for RCP or passing the 13 psi
pressure test as indicated on the QPL for SRAP or HDPE. Take care to properly lubricate and
equalize pipe gaskets as indicated in the SCDOT Standard Drawings and SC-M-714 to prevent
gaskets from “rolling” during installation. For all other counties, provide pipe joints meeting
AASHTO M 198, M 315, or passing the minimum 10 psi pressure test unless specific pipe joints
are indicated in the plans or special provisions.
No other pipe type will be accepted as an alternate.
CONSTRUCTION REQUIREMENTS
Use only pipe that conforms to the minimum and maximum fill height limitations indicated on the
appropriate standard drawing. Unless indicated otherwise in the plans, determine pipe fill height
based on the following formula:
Fill Height = Elevation (top of curb or max grade above pipe) – Elevation (pipe crown)
For all locations where new pipe is being attached to an existing system, use one of the
following options:
Any existing pipe may be extended using any acceptable alternate pipe type by using a
drainage structure at the interface between the different pipe types. The drainage structure*
may consist of standard junction boxes, manholes, catch basins, drop inlets, or circular
drainage structures detailed on SCDOT Standard Drawings. For larger diameter pipe,
custom drainage structures may be required. Field cut existing pipe to remove damaged
joint (if applicable) and install new drainage structure at the field cut interface. Always fully
clean existing pipe and pipe joints before installing joint sealant or gaskets and attaching
new pipe.
For locations where existing pipe properties cannot be directly matched, use a custom
designed interface* (concrete collar, proprietary mastic wrap, custom coupling band, etc.)
appropriate to interface the existing pipe to the new pipe of the same type. Submit interface
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drawings and design for review by the Engineer of Record and the Design Standards
Engineer. Always fully clean existing pipe and pipe joints before installing joint sealant or
gaskets and attaching new pipe. Replace existing pipe that has joint damage before
connecting new pipe to the system.
Any existing pipe may be extended using new pipe with the same joint profile and wall
properties of the existing pipe. Always fully clean existing pipe and pipe joints before
installing joint sealant or gaskets and attaching new pipe. Verify* the following parameters
before ordering new pipe:
For RCP to RCP, confirm wall thickness, joint profile shape, and compatibility with
existing manufacturer’s pipe. Replace existing pipe that has joint damage before
connecting new pipe to the system.
For SRAP to SRAP, replace existing pipe that has joint damage before connecting new
pipe to the system.
For HDPE to HDPE, confirm the manufacturer of the existing pipe and the joint
compatibility with the new pipe. Provide a new gasket when connecting to existing spigot
end of HDPE pipe. Replace existing pipe that has joint damage before connecting new
pipe to the system.
For CAAP to CAAP, confirm the type and size of end corrugations of the pipe. When
existing pipe has full helical corrugations, provide new connecting pipe with one end fully
helical and fully helical coupling band. When end corrugation size does not match the
corrugation size shown on SCDOT Standard Drawings, provide a drainage structure
(described above) at the interface. Replace existing pipe that has joint damage before
connecting new pipe to the system. Do not install CAAP as smooth wall pipe; however,
use these requirements when plans specify installing new CAAP.
The RCE will verify that connections between existing pipe and new installed pipe have been
handled with one of the options listed above. Repair or replace all existing to new joint interfaces
that do not meet the requirements above at no additional cost to SCDOT.
In all installations, provide the RCE with a complete pipe table indicating the following: Plan Pay
Item, Plan Pipe Description, Plan Quantity, Installed Pipe (diameter, type, class/gage), Installed
Quantity, and description of interface used to join new pipe to existing pipe for each occurrence.
In cases where 2 or more different pipe types are installed, provide a copy of the proposed
installation layout on the drainage/plan sheets to the RCE indicating which pipe is installed at
each location.
MEASUREMENT
Measure smooth wall pipe in accordance with methods specified in SC-M-714 for the pipe
material installed.
*No measurement will be made for drainage structure, designed interface, or field verification
performed at each interface between existing pipe and new pipe unless drainage
structure/interface is specified in the plans.
PAYMENT
Payment will be made for smooth wall pipe regardless of the type of material installed. Payment
for smooth wall pipe is as specified in SC-M-714 for the pipe material installed.
*Include all costs for work related to connecting new pipe to existing pipe in the unit bid price of
the new pipe. This connection work includes: drainage structure at the interface, custom
designed interface, field verification of existing pipe and compatibility with new pipe, new
gaskets, new joint sealant, new coupling bands, removal, and disposal of damaged sections of
existing pipe.
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ITEM NO.
7143XXX
7143XXX
714XXXX
7144XXX
7144XXX

DESCRIPTION
X" SMOOTH WALL PIPE
X"x X" SMOOTH WALL PIPE CUL.TEE
X" x X" SMOOTH WALL PIPE CUL.WYE
X" SMOOTH WALL PIPE X DEG BEND
SMOOTH WALL PIPE INCR.- X" TO X"

UNIT
LF
EA
EA
EA
EA

(60) SECTION 714: PIPE END TREATMENTS (2/5/2010):
REFERENCE
SCDOT Supplemental Technical Specification SC-M-714
DESCRIPTION
For exposed pipe culvert ends, provide an end treatment in accordance with this special
provision.
M ATERIALS
Rigid pipe culvert is Reinforced Concrete Pipe (RCP: 714-205-00). Flexible pipe culvert is either
Spiral Ribbed Aluminum Pipe (SRAP: 714-610-00), High Density Polyethylene pipe (HDPE: 714705-00), or Corrugated Aluminum Alloy Pipe (CAAP: 714-605-00).
Use minimum Class B riprap for pipe up to 84” diameter. Use minimum Class C riprap for pipe
84” diameter or larger.
Use minimum Class 4000 concrete (4000P for precast).
Use ASTM A-706 grade 60, low-alloy steel deformed rebar.
Use minimum AASHTO M-196 Alclad 3004-H32 alloy aluminum.
Use Type M Mortar Grout unless specified otherwise.
CONSTRUCTION REQUIREMENTS
Use one of the following end treatments as specified in the plans or special provisions:

For all exposed crossline pipe ends, when an end
treatment is not specified in the plans, use Pipe Riprap Protection (804-3xx-xx). For flexible
pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared end
section, or wingwall section in addition to riprap. For all exposed driveway pipe ends where no
end treatment is specified in the plans, use Pipe Riprap Protection (804-3xx-xx) unless
directed otherwise by the engineer.
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Use Beveling of Pipe End (719-610-00) when
specified in the plans or special provisions. Beveled ends may only be used on flexible pipe up
to 24” diameter and on rigid pipe up to 60” diameter. When beveling of pipe ends is specified on
flexible pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared
end section, or wingwall section. Use factory fabricated beveled ends for all pipe types unless
approved by the Engineer.

Use Pipe Straight Headwall (719-605-00) when
specified in the plans or special provisions. Use straight headwall only in locations where pipe
exposed end does not face the direction of traffic.

Use Pipe End Structure (719-615-00) when specified
in the plans or special provisions. Use pipe end structure in locations where pipe exposed end
faces the direction of traffic. Pipe end structures may be used in other locations if approved by
the RCE.
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Use Pipe Flared End Section when specified in the
plans or special provisions.

Use Pipe Wingwall
Section when specified in the plans or special provisions.
Completely seal interface between pipe and end treatment with grout. If bricks or shims are used
to place pipe, take care to remove all air pockets and voids when grouting.
For systems not designed in the SCDOT Standard Drawings, provide shop drawings, installation
procedure and design calculations for review by RCE. Design must include provision to control
erosion around the structure and prevent the separation of the end treatment from the pipe
system. Design must provide for a proper seal at all construction joints including the interface
between the pipe and the structure. Design must be self-supporting and not induce any
additional loads on the pipe. Submit designs for consideration as new standard drawings to the
Design Standards Engineer at the address listed in the SCDOT Standard Drawings book.
MEASUREMENT
Measure pipe in accordance with SC-M-714
Measure end treatments in accordance with Standard Specifications, Standard Drawings, or
Special Provisions
PAYMENT
Beveling of pipe ends will be in addition to the standard pipe pay item. Payment for the item
Beveling of Pipe Ends includes all labor required to factory (or field, if approved) fabricate a
bevel on one end of pipe.
Pipe culvert and end treatments, measured as provided in SC-M-714 Subsection x.4, are paid
for at the contract unit price for the respective items, which price and payment is compensation
for furnishing all material, labor, equipment, tools including hauling and placing all pipe sections
and materials, excavation of the entire standard trench, bedding, and pipe backfill as described
in the measurement section (both structural and embankment backfill in this region), removal of
existing pipe to be replaced, constructing pipe joints, removal of old end treatments, cleaning out
pipe, disposal of surplus materials, all visual inspection, and all incidentals necessary to
complete the work.
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Add the following paragraph to SC-M-714 subsections x.5:
Payment for riprap and geotextile for erosion control under riprap as measured in subsection x.4
includes all direct and indirect costs and expenses necessary to complete the work.
(61) SECTION 719: CAST IN PLACE CONCRETE PIPE COLLAR:
DESCRIPTION
A cast in place concrete pipe collar is used to provide a permanent connection between two pipe
culverts of the same diameter but different joint profiles. Pipe collars can be used between two
pipe of the same material or different material. Use only pipe that conforms to SC-M-714,
Permanent Pipe Culverts.
M ATERIAL
Use minimum class 4000 concrete.
Use reinforcement steel conforming to ASTM A706 Grade 60.
See SCDOT Standard Drawings or Project Plans for other material requirements and design
details.
CONSTRUCTION REQUIREMENTS - GENERAL
Follow SCDOT Standard Drawings 719-705-xx for minimum dimensions and details. Use
geotextile wrap on joint to minimize concrete intrusion into the joint during the forming and curing
process.
MEASUREMENT
Measure concrete pipe collars by each location where pipe diameter of different joint profiles are
to be connected. Include in measurement all materials and work to complete the pipe collar as
shown in the Standard Drawings or plans.
PAYMENT
Payment will be made for each location.
ITEM NO.
7197051
7197052
7197053
7197054
7197055
7197056

DESCRIPTION
CONCRETE COLLAR FOR UP TO 12” PIPE
CONCRETE COLLAR FOR UP TO 24” PIPE
CONCRETE COLLAR FOR UP TO 36” PIPE
CONCRETE COLLAR FOR UP TO 48” PIPE
CONCRETE COLLAR FOR UP TO 60” PIPE
CONCRETE COLLAR FOR UP TO 72” PIPE

UNIT
EA
EA
EA
EA
EA
EA

(62) SECTION 724: ELASTOMERIC BEARINGS:
724.4.4 Installation. Paragraph 4 was revised as follows:
Exercise caution where field weld or shop weld is made while elastomeric bearing pad is in contact
with the metal. Do not expose the elastomer or elastomer bond to instantaneous temperatures
greater than 400°F or any temperature limit set by the fabricator whichever is lower. Any damage to
the elastomeric bearing due to welding is cause for rejection. Monitor temperature by use of heat
crayons.
(63) SECTION 727: CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS:
Crosshole Sonic Logging (CSL) Testing is required for all drilled shafts. SCDOT shall be responsible
for all CSL Testing.
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(64) SECTION 727: CROSSHOLE SONIC LOGGING AND THERMAL INTEGRITY PROFILING OF
DRILLED SHAFT FOUNDATIONS
Amend Subsections 727.1, 727.3, 727.4.1, and 727.4.2 of the Standard Specifications to include the
following additional requirements:
727.1 Description. This section includes specifications for Thermal Integrity Profiling (TIP), which
consists of measuring the temperature of the concrete resulting from heat of hydration to assess the
quality of cast-in-place concrete. TIP testing will be performed by Department personnel or a
Department designated representative. TIP testing may be performed on all shafts or a portion
thereof as determined by the BCE. CSL testing will be performed on all shafts and acceptance of
the shafts will be as indicated in Subsection 727.4.3. The Department reserves the right to use the
results of the TIP testing to aid in the evaluation of a shaft.
727.3 Equipment. Equipment used for TIP testing will be furnished by the Department or a
Department designated firm. TIP testing will be performed using the Thermal Wire Cable system
and the CSL access tubes.
727.4.1 Preparation. In addition to the access tubes that are required around the inside of the
circular reinforcement cage, install an access tube in the center of the shaft. Provide an access
platform for the Department’s personnel to safely and adequately perform TIP testing.
727.4.2 Thermal Integrity Profiling. Department personnel or a Department designated
representative will perform TIP testing before CSL testing. Thermal wires will be connected to a
Thermal Access Port (data logger) within four hours of shaft concrete placement. Data will be
collected by the data logger every 30 minutes for the duration of at least 48 hours. The Department
reserves the right to increase or decrease the data collection duration based on field conditions,
anticipated thermal developments, and/or TIP results.
Furnish information regarding the shaft, tube lengths and depths, construction dates and other
pertinent shaft installation observations or details to the RCE or the Department’s designated testing
representative at the time of TIP testing.
Ensure CSL tubes remain filled with water until all TIP and CSL testing is completed. Before adding
any additional water to CSL tubes during the TIP testing, discuss the issue with the RCE. If water is
to be added during the TIP testing, heat the water to within 5 degrees of the existing water in the
CSL tube prior to adding it.
Replace Subsections 727.5 and 727.6 of the Standard Specifications with the following:
727.5 Measurement. There is no separate measurement for providing and installing CSL tubes,
filling and/or removing the potable water from the CSL tubes, heating water to place in the tubes,
and grouting the CSL tubes for each drilled shaft and taking cores as directed by the RCE or
BCE. The cost of this work is included in the contract unit bid price for the drilled shaft in which they
are placed.
The quantity for the item Crosshole Sonic Logging Set-Up is measured by each (EA) platform setup,
complete, and accepted. Each CSL platform includes TIP testing. No separate measurement will
be made for TIP platforms.
727.6 Payment. Payment for the accepted quantity for Crosshole Sonic Logging Set-Up, measured
in accordance with Subsection 727.5, is determined using the contract unit bid price for that pay
item. Payment is full compensation for providing an access platform for the Department personnel
to safely and adequately perform TIP and CSL testing and preparation of the CSL access tubes
required to conduct TIP and CSL testing on a drilled shaft as specified or directed and includes all
other materials, labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill

Project ID P037127

Page 87

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS
the requirements of the pay item in accordance with the plans, the Specifications, and other terms of
the Contract.
Payment includes all direct and indirect costs and expenses necessary to complete the work.
Pay items under this section include the following:
Item No.
7270010

Pay Item
Crosshole Sonic Logging Set-Up

Unit
EA

(65) DIVISION 800: GEOTEXTILE FOR DRAINAGE FILTRATION:
October 15, 1991
ACCEPTANCE
The Contractor shall supply to the Resident Engineer, prior to placing the material, certified test
results from a recognized laboratory of those tests specified herein. Acceptance will be based on
the test results meeting these requirements1 and the material meeting all stated specifications.
The Resident Engineer shall submit the certified test results to the Research and Material
Engineer for acceptance. Test data shall be no more than 1 year old at the time it is furnished to
the Department. Once a fabric has been accepted, it will be listed on an Approval Sheet, and
only those materials listed will be acceptable. Test data must be resubmitted for reapproval
every 2 years. No fabric will be used nor will payment be made for fabric until the fabric
certification is received and approved by the Research and Materials Engineer. The Department
reserves the right to sample and test any of the fabrics, or other materials used in drainage
filtration, at any time.
PIPING RESISTANCE (SOIL RETENTION - ALL APPLICATIONS)
Soils with 50% or less particles by weight passing U.S. No. 200 sieve:
EOS No. (fabric) ≥ 30 U.S. Std. Sieve No.

Soils with more than 50% particles by weight passing U.S. No. 200 sieve:
EOS No. (fabric) ≥ 50 U.S. Std. Sieve No.
Note:
Whenever possible, fabric with the lowest possible EOS No. should be specified.
When the protected soil contains particles from 1 inch size to those passing the U.S. No.
200 sieve, use only the gradation of soil passing the U.S. No. 4 sieve in selecting the
fabric.
PERMEABILITY

Critical/Severe Applications *
k (fabric) ≥ 10 k (soil) 2

Normal Applications
k (Fabric) ≥ k (soil)2

*Woven monofilament fabrics only; percent open area ≥ 4.0 and EOS No. ≤ 100 sieve.
CHEMICAL COMPOSITION REQUIREMENTS/CONSIDERATIONS
Fibers used in the manufacture of civil engineering fabrics shall consist of long chain
synthetic polymers, composed of at least 85% by weight of polyolefins, polyesters, or
polyamides. These fabrics shall resist deterioration from ultraviolet exposure.
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The engineering fabric shall be exposed to ultraviolet radiation (sunlight) for no more than 30
days total in the period of time following manufacture until the fabric is covered with soil,
rock, concrete, etc.
PHYSICAL PROPERTY REQUIREMENTS (ALL FABRICS)

Grab Strength

Class 1 Fabric3
Protected

Class 2 Fabric3
Unprotected

80 lbs.

180 lbs.

70 lbs.

160 lbs.

25 lbs.

80 lbs.

130 psi.

290 psi.

25 lbs.

50 lbs.

70%

70%

(ASTM D-4632 or ASTM D-1682)

Seam Strength4
(ASTM D-4632 or ASTM D-1682)

Puncture Strength
(ASTM D-3787)

Burst Strength
(ASTM D-3786)

Trapezoid Team
(ASTM D-4533)

Ultraviolet Degradation at 150 hours
(ASTM D-4355)

1

All numerical values represent minimum average roll values (i.e., any roll in a lot should
meet or exceed the minimum values in the table). Use values for the weaker principal
direction. Lots should be sampled according to ASTM D-4354.

2

Permeability should be based on the actual fabric open area available for flow. For
example, if 50% of the fabric area is to be covered by flat concrete blocks, the effective flow
area is reduced by 50%.

3

Fabric is said to be protected when used in drainage trenches or beneath/behind
concrete (Portland or asphalt cement) slabs. All other conditions are said to be unprotected,
Examples of each condition are:
Protected: highway edge drains, blanket drains, smooth stable trenches < 10 feet in
depth. In trenches, in which the aggregate is extra sharp, additional puncture resistance
may be necessary.
Unprotected: stabilization trenches, interceptor drains on cut slopes, rocky or caving
trenches or smooth stable trenches > 10 feet in depth.

4

Values apply to both field and manufactured seams.

(66) SECTION 805: THREAD LOCKING GUARDRAIL HARDWARE:
Use a permanent thread locking compound meeting Military Specification Mil-S-46163A Type I,
Grade L. Follow the thread locking compound manufacturer’s directions and apply compound to all
the fasteners within Type T End Treatments, Impact Attenuators, and Crash Cushions. Apply
compound to all guardrail fasteners across bridges or on base plate mounted posts, or in locations
directed by the Resident Construction Engineer.
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(67) SECTION 805: TL3 TYPE T TANGENT END TERMINALS:
Qualified Product List 49 provides minimum length of continuous w-beam from the impact head for
each proprietary Test Level 3 product. All radius, kinks, and transition sections must occur outside of
the continuous w-beam section. SCDOT Standard Drawing 805-710-00 shows the required
installation for systems with a 50’ w-beam requirement. Where the design requires immediate
transition from w-beam to thrie-beam at the end of the Type-T, confirm that adequate space exists in
advance of the impact head before selecting a system that requires any length greater than 50’. The
pay length for the TL3 Type T end terminal is shown in Special Provision Drawing 805-710-SP. No
additional measurement or payment will be made for additional w-beam required by the selection of
a proprietary product. Where sites do not accommodate longer end treatments, use a system with a
50’ continuous w-beam section. When design includes a tangent installation of standard w-beam rail
behind the 50’ section, the designed rail will be measured and paid at 50’ from the impact head as
shown in the plan quantities.
For products with a 62’-6” requirement, see drawing 805-710-SP in Attachment B for additional
guidance.
(68) SECTION 805: NON-MOW STRIP UNDER GUARDRAIL:
May 7, 2018
Section 805 is expanded as follows:
GENERAL
Provide non-mow strip under guardrail as shown in the plans, in accordance with plan details,
standard drawings 805-525-01 & 805-525-02, and these special provisions. Non-mow strips
under guardrail shall only be placed where shown in the plans, specified in the RFP or as
directed by the Engineer.
CONSTRUCTION
Place non-mow strips under guardrail where indicated on the plans, specified in the RFP or as
directed by the Engineer. Refer to details provided in this special provision and standard
drawings for typical limits of non-mow strip and requirements for leave out areas around
guardrail posts.
Provide non-mow strip between the edge of pavement and the face of the guardrail when that
distance is less than 20 feet.
Extend non-mow strip under guardrail to bridge end at locations where concrete approach slabs
are used.
When at least one opening between parallel lines of guardrail is less than 20 feet wide, provide
non-mow strip the entire area between the lines of guardrail.
When openings between parallel lines of guardrail are more than 20 feet wide, but obstructions
such as bridge columns reduce the access between the guardrail and the obstruction to less
than 20 feet and/or the distance between any two obstructions is less than 20 feet then provide
non-mow strip for the area with any single point of access less than 20 feet wide.
When areas around obstructions have non-mow strips, no area should remain uncovered that
will sustain plant life.
The top of non-mow strips shall be constructed to be flush with surrounding earth shoulders and
slopes.

Project ID P037127

Page 90

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS
Damage to non-mow strips during subsequent construction, especially during driving of guardrail
posts, should be minimized. Any damaged non-mow strip must be restored to its original line
and grade to the satisfaction of the Engineer.
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(69) SECTION 806: TEMPORARY BARRIER FENCE FOR ENVIRONMENTAL BOUNDARY:
See attached Supplemental Specification dated May 1, 2013.
The Contractor is hereby advised that all Jurisdictional Waters (i.e. streams & wetlands) that are
adjacent to or within the construction limits shall be protected with a double row of Silt Fence or
other means of double perimeter control as approved by RCE.
(70) SECTION 809: RIGHT OF WAY PLAT:
DESCRIPTION
The contractor by the “Substantial Work Complete” date shall prepare a right of way plat signed
and sealed by a Professional Land Surveyor (PLS) licensed to practice in the state of South
Carolina. The right of way plat shall be in accordance with the requirements of Section 49-460-A
“General Property Survey” as outlined in the South Carolina “Standards of Practice Manual” for
land surveyors. A copy of the plat will be recorded, by the contractor, in the Register Mesne
Conveyance (RMC) office of the county or counties in which the project resides. The contractor
will provide one copy of the plat on a full sized plan sheet(s) (22” X 36”) and submit to the
resident construction engineer to be included in the as-built plans.
M ATERIALS: REBAR CAP R/W M ARKER
Materials used shall comply with those listed on SCDOT Standard Drawing No. 809-105-00.
CONSTRUCTION REQUIREMENT
The PLS shall set right of way markers along all new right of way lines as well as along any
present right of way being retained by the Department at intervals listed on the SCDOT Standard
Drawings. Right of way markers shall not be placed at points common to side property lines
and/or corners. In the event that the plan reflects a break in the right of way along a side
property line the right of way marker will not be set without the side property line being retraced
and established by way of survey. The PLS shall prepare a plat documenting the location of all
Right of Way Markers set and reflecting the as-built station and offset from the plan alignment.
The plat shall show the entire project corridor as an enclosed strip or parcel of land to include
the mainline and all side roads as defined on the project plan.
MEASUREMENT AND BASIS OF PAYMENT
The item Right of Way Plat is paid on a lump sum (LS) basis; and therefore, there is no specific
measurement for this item. The unit price bid for Property Right of Way Plat shall include all
costs for labor, materials, equipment, services of a PLS and any related fees or costs associated
with producing a plat, recording the plat at the RMC office, and all required copies. Each marker
placed in accordance with the Standard Drawings complete and accepted will be measured and
paid at the unit price bid.
Bid Item Number
8091010
8091000
8091050

Description
RIGHT OF WAY MARKER (REBAR AND CAP)
RIGHT OF WAY MARKER (REINFORCED CONCRETE)
RIGHT OF WAY PLAT

Unit
EA
EA
LS

(71) SECTION 815: ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL:
DESCRIPTION
This work consists of applying a product containing anionic polyacrylamide to disturbed land
areas as a means of controlling erosion. The work also consists of the use of solid form anionic
polyacrylamide as a means of sediment control.
M ATERIALS
The product to be used is to be specific to the area to be treated. Product selection and
application rate is to be determined by a testing laboratory acceptable to SCDOT. Preliminary
site-specific assessment (soil and water testing) by a qualified manufacturer must be conducted
to select media, additives, application rate, application method and maintenance procedure
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tailored to site-specific soil characteristics, topography, hydrology, and the type of erosion
targeted. A copy of the test results is to be provided to the Engineer.
Anionic polyacrylamide, in pure form, shall have less than or equal to 0.05% acrylamide
monomer by weight, as established by the Food and Drug Administration and the Environmental
Protection Agency. The maximum application rate of polyacrylamide, in pure form, shall not
exceed 200 pounds/acre/year, or 10 pounds/acre per single application event.
The polyacrylamide shall have a charge density of 10% to 55%, by weight. The polyacrylamide
shall have a molecular weight of 6 to 24 Mg/mole.
The polyacrylamide and polyacrylamide mixtures shall be noncombustible.
Cationic forms of polyacrylamide are not allowed for use due to their high level of
toxicity.
Polyacrylamide shall be non-toxic. A toxicity report is required to be submitted to the
Engineer.
CONSTRUCTION REQUIREMENTS
Liquid and powder forms of polyacrylamide are to be either applied directly to the exposed soil
surface or applied as a tackifier with temporary seeding to prevent detachment of soil particles
during the establishment of vegetation.
In the solid form, the polymer is to be placed directly into the storm water runoff to enhance
eroded particle settlement in a trapping device.
Polyacrylamide shall be mixed and/or applied in accordance with all Occupational Safety and
Health Administration (OSHA) Material Safety Data Sheet (MSDS) requirements and the
manufacturer’s recommendations for the specified use conforming to all federal, state and local
laws, rules and regulations. The Contractor is responsible for obtaining all required permits.
Emulsion batches shall be mixed following recommendations of a testing laboratory that
determines the proper product and rate to meet site requirements.
Additives such as fertilizers, solubility promoters, or inhibitors, etc. to polyacrylamide shall be
nontoxic.
Care is to be taken when using polyacrylamide adjacent to natural water bodies.
METHOD OF MEASUREMENT
The application of polyacrylamide for erosion control will be measured by the surface area
treated at the recommended rate of application. Quantities are to be computed to the nearest
MSY (Thousand Square Yards). Solid form anionic polyacrylamide is to be measured by weight
in pounds, in place and accepted. The Contractor is required to provide, to the Engineer,
invoices for all polyacrylamide products used on the project.
BASIS OF PAYMENT
The accepted quantity of “Anionic Polyacrylamide For Erosion Control” will be paid at the
contract unit price, which price and payment shall be full compensation for all materials, labor,
tools equipment, and incidentals necessary to complete the work herein described in a
workmanlike and acceptable manner. Solid form anionic polyacrylamide is to be paid for by the
pound. Bid Item Numbers and Descriptions are as follows:
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Bid Item Number
8152020
8152025

Description
ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL
SOLID FORM ANIONIC POLYACRYLAMIDE

Unit
MSY
LBS

(72) SECTION 815: EROSION CONTROL MEASURES:
In addition to the erosion control measures specified in the Plans, Standard Specifications,
Supplemental Technical Specifications and the Special Provisions, the CONTRACTOR is advised
that all land disturbing activities (clearing and grubbing, excavation, borrow and fill) are subject to the
requirements set forth in the following permits and regulations:
A. South Carolina Code of Regulations 63-380, Standard Plan for Erosion, Sediment, and
Stormwater Runoff Control.
B. Erosion and Sediment Reduction Act of 1983 (Title 48, Chapter 18 of the South Carolina Code
of Laws of 1983, as amended). Section 70 of this code authorized the South Carolina
Department of Health and Environmental Control (SCDHEC) to administer this regulation with
respect to lands under the jurisdiction of the South Carolina Department of Transportation.
C. National Pollutant Discharge Elimination System (NPDES) General Permit Number SCR160000,
effective January 1, 2013: The Environmental Protection Agency, in accordance with the Federal
Clean Water Act, has granted to the South Carolina Department of Health and Environmental
Control (SCDHEC) the authority to administer the Federal NPDES permit program in the State of
South Carolina.
In accordance with the NPDES General Permit, the Contractor must sign a Contractor Certification.
The Contractor shall refer to the Construction Extranet for the certification form. By signing this form,
the Contractor acknowledges that upon award and execution of the Contract, he/she accepts/
understands the terms and conditions of the Storm Water Pollution Prevention Plan (SWPPP) as
required by the NPDES General Permit and may be legally accountable to SCDHEC for compliance
with the terms and conditions of the SWPPP. In addition, the Contractor certifies that the NPDES
certification statement status is made part of all its subcontracts.
The Contractor will complete and forward an updated SCDOT approved Notice of Intent (NOI) to the
SCDOT Construction office to submit to SCDHEC. If the Coastal Zone Consistency (CZC) permit
has not been approved it shall be forwarded by the Contractor to SCDOT to submit to SCDHEC as
part of NOI package. If SCDHEC does not send a letter within 10 business days of receipt of the
NOI, authorizing coverage, denying coverage, or advising that a review of the CECP will take place,
coverage will be automatically granted.
Prepare and submit a Contractor's Erosion Control Plan (CECP) to the RCE before the preconstruction conference. Ensure that the plan meets the requirements of the NPDES General
Permit. The plan will be reviewed and approved by the Department before commencing any land
disturbing activities.
At the pre-construction conference, with contactors performing land-disturbing activities present, the
CECP will be explained and discussed so that the Contractor is made aware of their responsibilities
in the CECP.
Once approved, fully implement the CECP. Coordinate the prompt installation of erosion control
devices with construction activities to maintain compliance with the above regulations and NPDES
General Permit.
Conduct an Erosion and Sediment Control Inspection by an appointed Certified Erosion Prevention
and Sediment Control Inspector (CEPSCI) from the Contractor and the Department at least every 7calendar days. Both parties will acknowledge participation in the inspection by signing the inspection
report and include their inspector's CEPSCI number on the report. Correct deficiencies noted during
these inspections within the assigned priority period. If deficiencies are not corrected within this
timeframe, the RCE will stop all work (except erosion and sediment control measures) until the
deficiencies are corrected.
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Give special attention to critical areas within the project limits (i.e., running streams, water bodies,
wetlands, etc.). In these areas, the RCE may direct the Contractor to undertake immediate corrective
action, but in no case allow these deficiencies to remain unresolved more than 7 days or 48 hours in
accordance with their assigned priority after being identified during the Erosion and Sediment
Control Inspection.
Closely follow the grading operations with the seeding operations. Shape and prepare the slopes for
seeding as the grading progresses. Unless the RCE grants prior written approval, limit the amount of
surface area exposed by land disturbing activities to 750,000 square feet. Commence seeding
operations within 7 days following completion of construction activities within an area.
Initiate stabilization measures within 7 days for an area where construction activities will be
temporarily or permanently ceased for 14 days or longer.
Coordinate the installation of all other permanent erosion control items with the grading and seeding
operations. These items include, but are not limited to, asphalt gutter and riprap. Construct gutter
work before or promptly after the seeding is performed. Place riprap at the ends of pipe immediately
after the pipe is laid and promptly install riprap ditch checks after ditch work has been performed.
Within existing right of way, clean and repair existing concrete paved ditches that will be retained.
Within existing right of way, clean and repair existing asphalt paved ditches that are to be retained
and overlay with 200 lbs/sy HMA Surface Course Type C or D. Stabilize new ditches in accordance
with the SCDOT Requirements for Hydraulic Design Studies (May 26, 2009), the SCDOT Water
Quality Design Manual (December 2014) and as needed for erosion control utilizing SCDHEC Best
Management Practices (BMP’s).
Failure to adequately comply with the provisions as detailed above or any other required erosion
control measures will result in stoppage of all contract operations (except erosion and sediment
control measures) until corrective action has been taken. Additional sanctions may be invoked by the
SCDHEC in accordance with their authority.
Keep the following documents at the RCE’s office from the start of construction until the site is finally
stabilized:
A.
B.
C.
D.
E.

Copy of the CECP,
Copies of Contractor Certification statements,
Copy of the permit,
Letter from DHEC authorizing permit coverage if provided by SCDHEC, and
A marked-up set of site plans.

When uniform perennial vegetation achieves a cover density of 70%, submit a Notice of Termination
(NOT) to SCDHEC to terminate coverage. Include a signed statement with the NOT certifying that all
work on the site has been completed in accordance with the SWPPP and the NPDES General
Permit for all sites one acre or greater.
Fines assessed on the Department by SCDHEC as the result of the CONTRACTOR’s noncompliance or violation of said permit provisions will be paid by the Department and will
subsequently be deducted from any monies due or that may become due to the CONTRACTOR. In
case no monies are due or available, the fines incurred will be charged against the CONTRACTOR's
Surety.
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION
CONTRACTS

I.
II.
III.
IV.
V.
VI.
VII.
VIII.
IX.
X.
XI.

General
Nondiscrimination
Nonsegregated Facilities
Davis-Bacon and Related Act Provisions
Contract Work Hours and Safety Standards Act Provisions
Subletting or Assigning the Contract
Safety: Accident Prevention
False Statements Concerning Highway Projects
Implementation of Clean Air Act and Federal Water Pollution
Control Act
Compliance
with
Governmentwide
Suspension
and
Debarment Requirements
Certification Regarding Use of Contract Funds for Lobbying

contract, suspension / debarment or any other action
determined to be appropriate by the contracting
agency and FHWA.
4. Selection of Labor: During the performance of this
contract, the contractor shall not use convict labor for
any purpose within the limits of a construction project
on a Federal-aid highway unless it is labor performed
by convicts who are on parole, supervised release, or
probation. The term Federal-aid highway does not
include roadways functionally classified as local
roads or rural minor collectors.
II. NONDISCRIMINATION

ATTACHMENTS
A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access Road
Contracts (included in Appalachian contracts only)

The provisions of this section related to 23 CFR Part
230 are applicable to all Federal-aid construction
contracts and to all related construction subcontracts
of $10,000 or more. The provisions of 23 CFR Part
230 are not applicable to material supply,
engineering, or architectural service contracts.

I. GENERAL
1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding emergency
contracts solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding
purchase orders, rental agreements and other agreements for
supplies or services).
The applicable requirements of Form FHWA-1273 are incorporated
by reference for work done under any purchase order, rental
agreement or agreement for other services. The prime contractor
shall be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.
Form FHWA-1273 must be included in all Federal-aid design-build
contracts, in all subcontracts and in lower tier subcontracts
(excluding subcontracts for design services, purchase orders, rental
agreements and other agreements for supplies or services). The
design-builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.
Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in all
contracts, subcontracts and lower-tier subcontracts (excluding
purchase orders, rental agreements and other agreements for
supplies or services related to a construction contract).
2. Subject to the applicability criteria noted in the following sections,
these contract provisions shall apply to all work performed on the
contract by the contractor's own organization and with the
assistance of workers under the contractor's immediate
superintendence and to all work performed on the contract by
piecework, station work, or by subcontract.
3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of
progress payments, withholding of final payment, termination of the
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In addition, the contractor and all subcontractors
must comply with the following policies: Executive
Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title
23 USC Section 140, the Rehabilitation Act of 1973,
as amended (29 USC 794), Title VI of the Civil Rights
Act of 1964, as amended, and related regulations
including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.
The contractor and all subcontractors must comply
with: the requirements of the Equal Opportunity
Clause in 41 CFR 60-1.4(b) and, for all construction
contracts exceeding $10,000, the Standard Federal
Equal
Employment
Opportunity
Construction
Contract Specifications in 41 CFR 60-4.3.
Note: The U.S. Department of Labor has exclusive
authority to determine compliance with Executive
Order 11246 and the policies of the Secretary of
Labor including 41 CFR 60, and 29 CFR 1625-1627.
The contracting agency and the FHWA have the
authority and the responsibility to ensure compliance
with Title 23 USC Section 140, the Rehabilitation Act
of 1973, as amended (29 USC 794), and Title VI of
the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27;
and 23 CFR Parts 200, 230, and 633.
The following provision is adopted from 23 CFR 230,
Appendix A, with appropriate revisions to conform to
the U.S. Department of Labor (US DOL) and FHWA
requirements.
1. Equal Employment Opportunity: Equal
employment opportunity (EEO) requirements not to
discriminate and to take affirmative action to assure
equal opportunity as set forth under laws, executive
orders, rules, regulations (28 CFR 35, 29 CFR 1630,
29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and
orders of the Secretary of Labor as modified by the
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provisions prescribed herein, and imposed pursuant to 23 U.S.C.
140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.
The provisions of the Americans with Disabilities Act of 1990 (42
U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630
are incorporated by reference in this contract. In the execution of
this contract, the contractor agrees to comply with the following
minimum specific requirement activities of EEO:
a. The contractor will work with the contracting agency and the
Federal Government to ensure that it has made every good faith
effort to provide equal opportunity with respect to all of its terms and
conditions of employment and in their review of activities under the
contract.
b. The contractor will accept as its operating policy the following
statement:
"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, color, national origin,
age or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship,
pre-apprenticeship, and/or on-the-job training."
2. EEO Officer: The contractor will designate and make known to
the contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering
and promoting an active EEO program and who must be assigned
adequate authority and responsibility to do so.
3. Dissemination of Policy: All members of the contractor's staff
who are authorized to hire, supervise, promote, and discharge
employees, or who recommend such action, or who are substantially
involved in such action, will be made fully cognizant of, and will
implement, the contractor's EEO policy and contractual
responsibilities to provide EEO in each grade and classification of
employment. To ensure that the above agreement will be met, the
following actions will be taken as a minimum:
a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then not
less often than once every six months, at which time the contractor's
EEO policy and its implementation will be reviewed and explained.
The meetings will be conducted by the EEO Officer.
b. All new supervisory or personnel office employees will be given
a thorough indoctrination by the EEO Officer, covering all major
aspects of the contractor's EEO obligations within thirty days
following their reporting for duty with the contractor.
c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minorities and women.
d. Notices and posters setting forth the contractor's EEO policy will
be placed in areas readily accessible to employees, applicants for
employment and potential employees.
e. The contractor's EEO policy and the procedures to implement
such policy will be brought to the attention of employees by means
of meetings, employee handbooks, or other appropriate means.
4. Recruitment: When advertising for employees, the contractor will
include in all advertisements for employees the notation: "An Equal
Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minorities and women
in the area from which the project work force would normally be
derived.
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a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee
referral sources likely to yield qualified minorities and
women. To meet this requirement, the contractor will
identify sources of potential minority group
employees, and establish with such identified
sources procedures whereby minority and women
applicants may be referred to the contractor for
employment consideration.
b. In the event the contractor has a valid
bargaining agreement providing for exclusive hiring
hall referrals, the contractor is expected to observe
the provisions of that agreement to the extent that
the system meets the contractor's compliance with
EEO contract provisions. Where implementation of
such an agreement has the effect of discriminating
against minorities or women, or obligates the
contractor to do the same, such implementation
violates Federal nondiscrimination provisions.
c. The contractor will encourage its present
employees to refer minorities and women as
applicants for employment. Information and
procedures with regard to referring such applicants
will be discussed with employees.
5. Personnel Actions: Wages, working conditions,
and employee benefits shall be established and
administered, and personnel actions of every type,
including hiring, upgrading, promotion, transfer,
demotion, layoff, and termination, shall be taken
without regard to race, color, religion, sex, national
origin, age or disability. The following procedures
shall be followed:
a. The contractor will conduct periodic inspections
of project sites to insure that working conditions and
employee facilities do not indicate discriminatory
treatment of project site personnel.
b. The contractor will periodically evaluate the
spread of wages paid within each classification to
determine any evidence of discriminatory wage
practices.
c. The contractor will periodically review selected
personnel actions in depth to determine whether
there is evidence of discrimination. Where evidence
is found, the contractor will promptly take corrective
action. If the review indicates that the discrimination
may extend beyond the actions reviewed, such
corrective action shall include all affected persons.
d. The contractor will promptly investigate all
complaints of alleged discrimination made to the
contractor in connection with its obligations under
this contract, will attempt to resolve such complaints,
and will take appropriate corrective action within a
reasonable time. If the investigation indicates that the
discrimination may affect persons other than the
complainant, such corrective action shall include
such other persons. Upon completion of each
investigation, the contractor will inform every
complainant of all of their avenues of appeal.
6. Training and Promotion:
a. The contractor will assist in locating, qualifying,
and increasing the skills of minorities and women
who are applicants for employment or current
employees. Such efforts should be aimed at
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developing full journey level status employees in the type of trade or
job classification involved.
b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-thejob training programs for the geographical area of contract
performance. In the event a special provision for training is provided
under this contract, this subparagraph will be superseded as
indicated in the special provision. The contracting agency may
reserve training positions for persons who receive welfare
assistance in accordance with 23 U.S.C. 140(a).
c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.
d. The contractor will periodically review the training and
promotion potential of employees who are minorities and women
and will encourage eligible employees to apply for such training and
promotion.
7. Unions: If the contractor relies in whole or in part upon unions as
a source of employees, the contractor will use good faith efforts to
obtain the cooperation of such unions to increase opportunities for
minorities and women. Actions by the contractor, either directly or
through a contractor's association acting as agent, will include the
procedures set forth below:
a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed toward
qualifying more minorities and women for membership in the unions
and increasing the skills of minorities and women so that they may
qualify for higher paying employment.
b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race,
color, religion, sex, national origin, age or disability.
c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the extent
such information is within the exclusive possession of the labor
union and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the contracting agency
and shall set forth what efforts have been made to obtain such
information.
d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the
collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies
without regard to race, color, religion, sex, national origin, age or
disability; making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide sufficient
referrals (even though it is obligated to provide exclusive referrals
under the terms of a collective bargaining agreement) does not
relieve the contractor from the requirements of this paragraph. In the
event the union referral practice prevents the contractor from
meeting the obligations pursuant to Executive Order 11246, as
amended, and these special provisions, such contractor shall
immediately notify the contracting agency.
8. Reasonable Accommodation for Applicants / Employees with
Disabilities: The contractor must be familiar with the requirements
for and comply with the Americans with Disabilities Act and all rules
and regulations established there under. Employers must provide
reasonable accommodation in all employment activities unless to do
so would cause an undue hardship.
9. Selection of Subcontractors, Procurement of Materials and
Leasing of Equipment: The contractor shall not discriminate on the

Project ID P037127

grounds of race, color, religion, sex, national origin,
age or disability in the selection and retention of
subcontractors, including procurement of materials
and leases of equipment. The contractor shall take
all necessary and reasonable steps to ensure
nondiscrimination in the administration of this
contract.
a. The contractor shall notify all potential
subcontractors and suppliers and lessors of their
EEO obligations under this contract.
b. The contractor will use good faith efforts to
ensure subcontractor compliance with their EEO
obligations.
10.
Assurance Required by 49 CFR
26.13(b):
a.
The requirements of 49 CFR Part 26 and
the State DOT’s U.S. DOT-approved DBE program
are incorporated by reference.
b.
The contractor or subcontractor
shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this
contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by
the contractor to carry out these requirements is a
material breach of this contract, which may result in
the termination of this contract or such other remedy
as the contracting agency deems appropriate.
11. Records and Reports: The contractor shall keep
such records as necessary to document compliance
with the EEO requirements. Such records shall be
retained for a period of three years following the date
of the final payment to the contractor for all contract
work and shall be available at reasonable times and
places for inspection by authorized representatives of
the contracting agency and the FHWA.
a. The records kept by the contractor shall
document the following:
(1) The number and work hours
of minority and non-minority group members and
women employed in each work classification on the
project;
(2) The progress and efforts being made in
cooperation with unions, when applicable, to
increase employment opportunities for minorities
and women; and
(3) The progress and efforts being made in
locating, hiring, training, qualifying, and upgrading
minorities and women;
b. The contractors and subcontractors will submit
an annual report to the contracting agency each July
for the duration of the project, indicating the number
of minority, women, and non-minority group
employees currently engaged in each work
classification required by the contract work. This
information is to be reported on Form FHWA-1391.
The staffing data should represent the project work
force on board in all or any part of the last payroll
period preceding the end of July. If on-the-job
training is being required by special provision, the
contractor will be required to collect and report
training data. The employment data should reflect the
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work force on board during all or any part of the last payroll period
preceding the end of July.
III. NONSEGREGATED FACILITIES
This provision is applicable to all Federal-aid construction contracts
and to all related construction subcontracts of $10,000 or more.
The contractor must ensure that facilities provided for employees
are provided in such a manner that segregation on the basis of race,
color, religion, sex, or national origin cannot result. The contractor
may neither require such segregated use by written or oral policies
nor tolerate such use by employee custom. The contractor's
obligation extends further to ensure that its employees are not
assigned to perform their services at any location, under the
contractor's control, where the facilities are segregated. The term
"facilities" includes waiting rooms, work areas, restaurants and other
eating areas, time clocks, restrooms, washrooms, locker rooms, and
other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate or
single-user restrooms and necessary dressing or sleeping areas to
assure privacy between sexes.
IV. Davis-Bacon and Related Act Provisions
This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size). The requirements
apply to all projects located within the right-of-way of a roadway that
is functionally classified as Federal-aid highway. This excludes
roadways functionally classified as local roads or rural minor
collectors, which are exempt. Contracting agencies may elect to
apply these requirements to other projects.
The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters”
with minor revisions to conform to the FHWA-1273 format and
FHWA program requirements.
1. Minimum wages
a. All laborers and mechanics employed or working upon the site
of the work, will be paid unconditionally and not less often than once
a week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations
issued by the Secretary of Labor under the Copeland Act (29 CFR
part 3)), the full amount of wages and bona fide fringe benefits (or
cash equivalents thereof) due at time of payment computed at rates
not less than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to
exist between the contractor and such laborers and mechanics.
Contributions made or costs reasonably anticipated for bona fide
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on
behalf of laborers or mechanics are considered wages paid to such
laborers or mechanics, subject to the provisions of paragraph 1.d. of
this section; also, regular contributions made or costs incurred for
more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period,
are deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics
performing work in more than one classification may be
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compensated at the rate specified for each
classification for the time actually worked therein:
Provided, That the employer's payroll records
accurately set forth the time spent in each
classification in which work is performed. The wage
determination (including any additional classification
and wage rates conformed under paragraph 1.b. of
this section) and the Davis-Bacon poster (WH–1321)
shall be posted at all times by the contractor and its
subcontractors at the site of the work in a prominent
and accessible place where it can be easily seen by
the workers.
b.
(1) The contracting officer shall require that
any class of laborers or mechanics, including
helpers, which is not listed in the wage determination
and which is to be employed under the contract shall
be classified in conformance with the wage
determination. The contracting officer shall approve
an additional classification and wage rate and fringe
benefits therefore only when the following criteria
have been met:
(i) The work to be performed by the
classification requested is not performed by a
classification in the wage determination; and
(ii) The classification is utilized in the area by
the construction industry; and
(iii) The proposed wage rate, including any
bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the
wage determination.
(2) If the contractor and the laborers and
mechanics to be employed in the classification (if
known), or their representatives, and the
contracting officer agree on the classification and
wage rate (including the amount designated for
fringe benefits where appropriate), a report of the
action taken shall be sent by the contracting officer
to the Administrator of the Wage and Hour
Division, Employment Standards Administration,
U.S. Department of Labor, Washington, DC 20210.
The Administrator, or an authorized representative,
will approve, modify, or disapprove every additional
classification action within 30 days of receipt and
so advise the contracting officer or will notify the
contracting officer within the 30-day period that
additional time is necessary.
(3) In the event the contractor, the laborers or
mechanics to be employed in the classification or
their representatives, and the contracting officer do
not agree on the proposed classification and wage
rate (including the amount designated for fringe
benefits, where appropriate), the contracting officer
shall refer the questions, including the views of all
interested parties and the recommendation of the
contracting officer, to the Wage and Hour
Administrator for determination. The Wage and
Hour Administrator, or an authorized
representative, will issue a determination within 30
days of receipt and so advise the contracting
officer or will notify the contracting officer within the
30-day period that additional time is necessary.
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(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this
section, shall be paid to all workers performing work in the
classification under this contract from the first day on which work
is performed in the classification.
c. Whenever the minimum wage rate prescribed in the contract for
a class of laborers or mechanics includes a fringe benefit which is
not expressed as an hourly rate, the contractor shall either pay the
benefit as stated in the wage determination or shall pay another
bona fide fringe benefit or an hourly cash equivalent thereof.
d. If the contractor does not make payments to a trustee or other
third person, the contractor may consider as part of the wages of
any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or
program, Provided, That the Secretary of Labor has found, upon the
written request of the contractor, that the applicable standards of the
Davis-Bacon Act have been met. The Secretary of Labor may
require the contractor to set aside in a separate account assets for
the meeting of obligations under the plan or program.
2. Withholding
The contracting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor,
withhold or cause to be withheld from the contractor under this
contract, or any other Federal contract with the same prime
contractor, or any other federally-assisted contract subject to DavisBacon prevailing wage requirements, which is held by the same
prime contractor, so much of the accrued payments or advances as
may be considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by
the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on
the site of the work, all or part of the wages required by the contract,
the contracting agency may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of
any further payment, advance, or guarantee of funds until such
violations have ceased.
3. Payrolls and basic records
a. Payrolls and basic records relating thereto shall be maintained
by the contractor during the course of the work and preserved for a
period of three years thereafter for all laborers and mechanics
working at the site of the work. Such records shall contain the name,
address, and social security number of each such worker, his or her
correct classification, hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits or
cash equivalents thereof of the types described in section 1(b)(2)(B)
of the Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the Secretary of
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any
laborer or mechanic include the amount of any costs reasonably
anticipated in providing benefits under a plan or program described
in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall
maintain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially
responsible, and that the plan or program has been communicated
in writing to the laborers or mechanics affected, and records which
show the costs anticipated or the actual cost incurred in providing
such benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the
ratios and wage rates prescribed in the applicable programs.
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b.
(1) The contractor shall submit weekly for
each week in which any contract work is performed a
copy of all payrolls to the contracting agency. The
payrolls submitted shall set out accurately and
completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full
social security numbers and home addresses shall
not be included on weekly transmittals. Instead the
payrolls shall only need to include an individually
identifying number for each employee ( e.g. , the last
four digits of the employee's social security number).
The required weekly payroll information may be
submitted in any form desired. Optional Form WH–
347 is available for this purpose from the Wage and
Hour Division Web site at
http://www.dol.gov/esa/whd/forms/wh347instr.htm or
its successor site. The prime contractor is
responsible for the submission of copies of payrolls
by all subcontractors. Contractors and
subcontractors shall maintain the full social security
number and current address of each covered worker,
and shall provide them upon request to the
contracting agency for transmission to the State
DOT, the FHWA or the Wage and Hour Division of
the Department of Labor for purposes of an
investigation or audit of compliance with prevailing
wage requirements. It is not a violation of this section
for a prime contractor to require a subcontractor to
provide addresses and social security numbers to the
prime contractor for its own records, without weekly
submission to the contracting agency..
(2) Each payroll submitted shall be accompanied by
a “Statement of Compliance,” signed by the
contractor or subcontractor or his or her agent who
pays or supervises the payment of the persons
employed under the contract and shall certify the
following:
(i) That the payroll for the payroll period
contains the information required to be provided
under §5.5 (a)(3)(ii) of Regulations, 29 CFR part
5, the appropriate information is being
maintained under §5.5 (a)(3)(i) of Regulations,
29 CFR part 5, and that such information is
correct and complete;
(ii) That each laborer or mechanic (including
each helper, apprentice, and trainee) employed
on the contract during the payroll period has
been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no
deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in
Regulations, 29 CFR part 3;
(iii) That each laborer or mechanic has been
paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the
classification of work performed, as specified in
the applicable wage determination incorporated
into the contract.
(3) The weekly submission of a properly
executed certification set forth on the reverse side
of Optional Form WH–347 shall satisfy the
requirement for submission of the “Statement of
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Compliance” required by paragraph 3.b.(2) of this section.
(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of title
31 of the United States Code.
c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection,
copying, or transcription by authorized representatives of the
contracting agency, the State DOT, the FHWA, or the Department
of Labor, and shall permit such representatives to interview
employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them
available, the FHWA may, after written notice to the contractor, the
contracting agency or the State DOT, take such action as may be
necessary to cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available
may be grounds for debarment action pursuant to 29 CFR 5.12.
4. Apprentices and trainees
a. Apprentices (programs of the USDOL).
Apprentices will be permitted to work at less than the predetermined
rate for the work they performed when they are employed pursuant
to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and
Training Administration, Office of Apprenticeship Training, Employer
and Labor Services, or with a State Apprenticeship Agency
recognized by the Office, or if a person is employed in his or her first
90 days of probationary employment as an apprentice in such an
apprenticeship program, who is not individually registered in the
program, but who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State Apprenticeship
Agency (where appropriate) to be eligible for probationary
employment as an apprentice.
The allowable ratio of apprentices to journeymen on the job site in
any craft classification shall not be greater than the ratio permitted to
the contractor as to the entire work force under the registered
program. Any worker listed on a payroll at an apprentice wage rate,
who is not registered or otherwise employed as stated above, shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In
addition, any apprentice performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.
Every apprentice must be paid at not less than the rate specified in
the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate specified
in the applicable wage determination. Apprentices shall be paid
fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different practice
prevails for the applicable apprentice classification, fringes shall be
paid in accordance with that determination.

Project ID P037127

In the event the Office of Apprenticeship Training,
Employer and Labor Services, or a State
Apprenticeship Agency recognized by the Office,
withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize
apprentices at less than the applicable
predetermined rate for the work performed until an
acceptable program is approved.
b. Trainees (programs of the USDOL).
Except as provided in 29 CFR 5.16, trainees will not
be permitted to work at less than the predetermined
rate for the work performed unless they are
employed pursuant to and individually registered in a
program which has received prior approval,
evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.
The ratio of trainees to journeymen on the job site
shall not be greater than permitted under the plan
approved by the Employment and Training
Administration.
Every trainee must be paid at not less than the rate
specified in the approved program for the trainee's
level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe
benefits in accordance with the provisions of the
trainee program. If the trainee program does not
mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage
determination unless the Administrator of the Wage
and Hour Division determines that there is an
apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe
benefits for apprentices. Any employee listed on the
payroll at a trainee rate who is not registered and
participating in a training plan approved by the
Employment and Training Administration shall be
paid not less than the applicable wage rate on the
wage determination for the classification of work
actually performed. In addition, any trainee
performing work on the job site in excess of the ratio
permitted under the registered program shall be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.
In the event the Employment and Training
Administration withdraws approval of a training
program, the contractor will no longer be permitted to
utilize trainees at less than the applicable
predetermined rate for the work performed until an
acceptable program is approved.
c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part
shall be in conformity with the equal employment
opportunity requirements of Executive Order 11246,
as amended, and 29 CFR part 30.
d. Apprentices and Trainees (programs of the U.S.
DOT).
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Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements
of paragraph 4 of this Section IV. The straight time hourly wage
rates for apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the
terms of the particular program.
5. Compliance with Copeland Act requirements. The contractor
shall comply with the requirements of 29 CFR part 3, which are
incorporated by reference in this contract.
6. Subcontracts. The contractor or subcontractor shall insert Form
FHWA-1273 in any subcontracts and also require the subcontractors
to include Form FHWA-1273 in any lower tier subcontracts. The
prime contractor shall be responsible for the compliance by any
subcontractor or lower tier subcontractor with all the contract
clauses in 29 CFR 5.5.
7. Contract termination: debarment. A breach of the contract
clauses in 29 CFR 5.5 may be grounds for termination of the
contract, and for debarment as a contractor and a subcontractor as
provided in 29 CFR 5.12.
8. Compliance with Davis-Bacon and Related Act requirements.
All rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract.
9. Disputes concerning labor standards. Disputes arising out of
the labor standards provisions of this contract shall not be subject to
the general disputes clause of this contract. Such disputes shall be
resolved in accordance with the procedures of the Department of
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor (or
any of its subcontractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.
10. Certification of eligibility.
a. By entering into this contract, the contractor certifies that neither it
(nor he or she) nor any person or firm who has an interest in the
contractor's firm is a person or firm ineligible to be awarded
Government contracts by virtue of section 3(a) of the Davis-Bacon
Act or 29 CFR 5.12(a)(1).
b. No part of this contract shall be subcontracted to any person or
firm ineligible for award of a Government contract by virtue of
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

1. Overtime requirements. No contractor or
subcontractor contracting for any part of the contract
work which may require or involve the employment of
laborers or mechanics shall require or permit any
such laborer or mechanic in any workweek in which
he or she is employed on such work to work in
excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate
not less than one and one-half times the basic rate of
pay for all hours worked in excess of forty hours in
such workweek.
2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause
set forth in paragraph (1.) of this section, the
contractor and any subcontractor responsible
therefor shall be liable for the unpaid wages. In
addition, such contractor and subcontractor shall be
liable to the United States (in the case of work done
under contract for the District of Columbia or a
territory, to such District or to such territory), for
liquidated damages. Such liquidated damages shall
be computed with respect to each individual laborer
or mechanic, including watchmen and guards,
employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for
each calendar day on which such individual was
required or permitted to work in excess of the
standard workweek of forty hours without payment of
the overtime wages required by the clause set forth
in paragraph (1.) of this section.
3. Withholding for unpaid wages and liquidated
damages. The FHWA or the contacting agency shall
upon its own action or upon written request of an
authorized representative of the Department of Labor
withhold or cause to be withheld, from any moneys
payable on account of work performed by the
contractor or subcontractor under any such contract
or any other Federal contract with the same prime
contractor, or any other federally-assisted contract
subject to the Contract Work Hours and Safety
Standards Act, which is held by the same prime
contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor
or subcontractor for unpaid wages and liquidated
damages as provided in the clause set forth in
paragraph (2.) of this section.
4. Subcontracts. The contractor or subcontractor
shall insert in any subcontracts the clauses set forth
in paragraph (1.) through (4.) of this section and also
a clause requiring the subcontractors to include
these clauses in any lower tier subcontracts. The
prime contractor shall be responsible for compliance
by any subcontractor or lower tier subcontractor with
the clauses set forth in paragraphs (1.) through (4.)
of this section.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

VI.
SUBLETTING
CONTRACT

The following clauses apply to any Federal-aid construction contract
in an amount in excess of $100,000 and subject to the overtime
provisions of the Contract Work Hours and Safety Standards Act.
These clauses shall be inserted in addition to the clauses required
by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the
terms laborers and mechanics include watchmen and guards.

This provision is applicable to all Federal-aid
construction contracts on the National Highway
System.
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OR

ASSIGNING

THE

1. The contractor shall perform with its own
organization contract work amounting to not less
than 30 percent (or a greater percentage if specified
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elsewhere in the contract) of the total original contract price,
excluding any specialty items designated by the contracting agency.
Specialty items may be performed by subcontract and the amount of
any such specialty items performed may be deducted from the total
original contract price before computing the amount of work required
to be performed by the contractor's own organization (23 CFR
635.116).
a. The term “perform work with its own organization” refers to
workers employed or leased by the prime contractor, and equipment
owned or rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include payments
for the costs of hiring leased employees from an employee leasing
firm meeting all relevant Federal and State regulatory requirements.
Leased employees may only be included in this term if the prime
contractor meets all of the following conditions:
(1) the prime contractor maintains control over
the supervision of the day-to-day activities of the leased employees;
(2) the prime contractor remains responsible for the quality of
the work of the leased employees;
(3) the prime contractor retains all power to
accept or exclude individual employees from work on the project;
and
(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal
regulatory requirements.
b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations qualified
and expected to bid or propose on the contract as a whole and in
general are to be limited to minor components of the overall
contract.
2. The contract amount upon which the requirements set forth in
paragraph (1) of Section VI is computed includes the cost of material
and manufactured products which are to be purchased or produced
by the contractor under the contract provisions.
3. The contractor shall furnish (a) a competent superintendent or
supervisor who is employed by the firm, has full authority to direct
performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its own
organizational
resources
(supervision,
management,
and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.
4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting officer,
or authorized representative, and such consent when given shall not
be construed to relieve the contractor of any responsibility for the
fulfillment of the contract. Written consent will be given only after the
contracting agency has assured that each subcontract is evidenced
in writing and that it contains all pertinent provisions and
requirements of the prime contract.

1. In the performance of this contract the contractor
shall comply with all applicable Federal, State, and
local laws governing safety, health, and sanitation
(23 CFR 635). The contractor shall provide all
safeguards, safety devices and protective equipment
and take any other needed actions as it determines,
or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public
and to protect property in connection with the
performance of the work covered by the contract.
2. It is a condition of this contract, and shall be made
a condition of each subcontract, which the contractor
enters into pursuant to this contract, that the
contractor and any subcontractor shall not permit any
employee, in performance of the contract, to work in
surroundings or under conditions which are
unsanitary, hazardous or dangerous to his/her health
or safety, as determined under construction safety
and health standards (29 CFR 1926) promulgated by
the Secretary of Labor, in accordance with Section
107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C. 3704).
3. Pursuant to 29 CFR 1926.3, it is a condition of this
contract that the Secretary of Labor or authorized
representative thereof, shall have right of entry to any
site of contract performance to inspect or investigate
the matter of compliance with the construction safety
and health standards and to carry out the duties of
the Secretary under Section 107 of the Contract
Work Hours and Safety Standards Act (40
U.S.C.3704).
VIII.
FALSE
STATEMENTS
HIGHWAY PROJECTS

CONCERNING

This provision is applicable to all Federal-aid
construction contracts and to all related subcontracts.
In order to assure high quality and durable
construction in conformity with approved plans and
specifications and a high degree of reliability on
statements and representations made by engineers,
contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons
concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible.
Willful falsification, distortion, or misrepresentation
with respect to any facts related to the project is a
violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these
and similar acts, Form FHWA-1022 shall be posted
on each Federal-aid highway project (23 CFR 635) in
one or more places where it is readily available to all
persons concerned with the project:

18 U.S.C. 1020 reads as follows:
5. The 30% self-performance requirement of paragraph (1) is not
applicable to design-build contracts; however, contracting agencies
may establish their own self-performance requirements.
VII. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts
and to all related subcontracts.
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"Whoever, being an officer, agent, or employee of
the United States, or of any State or Territory, or
whoever, whether a person, association, firm, or
corporation, knowingly makes any false statement,
false representation, or false report as to the
character, quality, quantity, or cost of the material
used or to be used, or the quantity or quality of the
work performed or to be performed, or the cost
thereof in connection with the submission of plans,
maps, specifications, contracts, or costs of
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construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Government, the contracting agency may terminate
this transaction for cause of default.

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be
performed, or materials furnished or to be furnished, in connection
with the construction of any highway or related project approved by
the Secretary of Transportation; or

d. The prospective first tier participant shall
provide immediate written notice to the contracting
agency to whom this proposal is submitted if any
time the prospective first tier participant learns that its
certification was erroneous when submitted or has
become erroneous by reason of changed
circumstances.

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;
Shall be fined under this title or imprisoned not more than 5 years
or both."
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT
This provision is applicable to all Federal-aid construction contracts
and to all related subcontracts.
By submission of this bid/proposal or the execution of this contract,
or subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, or subcontractor, as appropriate, will be
deemed to have stipulated as follows:
1. That any person who is or will be utilized in the performance of
this contract is not prohibited from receiving an award due to a
violation of Section 508 of the Clean Water Act or Section 306 of the
Clean Air Act.
2. That the contractor agrees to include or cause to be included the
requirements of paragraph (1) of this Section X in every subcontract,
and further agrees to take such action as the contracting agency
may direct as a means of enforcing such requirements.
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY EXCLUSION
This provision is applicable to all Federal-aid construction contracts,
design-build contracts, subcontracts, lower-tier subcontracts,
purchase orders, lease agreements, consultant contracts or any
other covered transaction requiring FHWA approval or that is
estimated to cost $25,000 or more – as defined in 2 CFR Parts 180
and 1200.
1. Instructions for Certification – First Tier Participants:
a. By signing and submitting this proposal, the prospective first
tier participant is providing the certification set out below.
b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification set
out below. The certification or explanation will be considered in
connection with the department or agency's determination whether
to enter into this transaction. However, failure of the prospective first
tier participant to furnish a certification or an explanation shall
disqualify such a person from participation in this transaction.
c. The certification in this clause is a material representation of
fact upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that
the prospective participant knowingly rendered an erroneous
certification, in addition to other remedies available to the Federal
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e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person,"
"principal," and "voluntarily excluded," as used in this
clause, are defined in 2 CFR Parts 180 and 1200.
“First Tier Covered Transactions” refers to any
covered transaction between a grantee or
subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier
Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers
to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor).
“Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First
Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).
f. The prospective first tier participant agrees by
submitting this proposal that, should the proposed
covered transaction be entered into, it shall not
knowingly enter into any lower tier covered
transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily
excluded from participation in this covered
transaction, unless authorized by the department or
agency entering into this transaction.
g. The prospective first tier participant further
agrees by submitting this proposal that it will include
the clause titled "Certification Regarding Debarment,
Suspension, Ineligibility and Voluntary ExclusionLower Tier Covered Transactions," provided by the
department or contracting agency, entering into this
covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for
lower tier covered transactions exceeding the
$25,000 threshold.
h. A participant in a covered transaction may rely
upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred,
suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the
certification is erroneous. A participant is responsible
for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in
covered transactions. To verify the eligibility of its
principals, as well as the eligibility of any lower tier
prospective participants, each participant may, but is
not required to, check the Excluded Parties List
System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
i. Nothing contained in the foregoing shall be
construed to require the establishment of a system of
records in order to render in good faith the
certification required by this clause. The knowledge
and information of the prospective participant is not
required to exceed that which is normally possessed
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by a prudent person in the ordinary course of business dealings.
j. Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies
available to the Federal Government, the department or agency may
terminate this transaction for cause or default.
*****
2. Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion – First Tier Participants:
a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:
(1)
Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal department or
agency;
(2) Have not within a three-year period preceding this proposal
been convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal,
State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, or receiving stolen property;
(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2)
of this certification; and
(4)
Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal,
State or local) terminated for cause or default.
b. Where the prospective participant is unable to certify to any of
the statements in this certification, such prospective participant shall
attach an explanation to this proposal.
2. Instructions for Certification - Lower Tier Participants:
(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost
$25,000 or more - 2 CFR Parts 180 and 1200)
a. By signing and submitting this proposal, the prospective lower
tier is providing the certification set out below.
b. The certification in this clause is a material representation of
fact upon which reliance was placed when this transaction was
entered into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in addition
to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may
pursue available remedies, including suspension and/or debarment.
c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at
any time the prospective lower tier participant learns that its
certification was erroneous by reason of changed circumstances.
d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts 180
and 1200. You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those regulations.
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“First Tier Covered Transactions” refers to any
covered transaction between a grantee or
subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier
Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers
to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor).
“Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First
Tier Participant or other Lower Tier Participants
(such as subcontractors and suppliers).
e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed
covered transaction be entered into, it shall not
knowingly enter into any lower tier covered
transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily
excluded from participation in this covered
transaction, unless authorized by the department or
agency with which this transaction originated.
f. The prospective lower tier participant further
agrees by submitting this proposal that it will include
this clause titled "Certification Regarding Debarment,
Suspension, Ineligibility and Voluntary ExclusionLower
Tier
Covered
Transaction,"
without
modification, in all lower tier covered transactions
and in all solicitations for lower tier covered
transactions exceeding the $25,000 threshold.
g. A participant in a covered transaction may rely
upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred,
suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the
certification is erroneous. A participant is responsible
for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in
covered transactions. To verify the eligibility of its
principals, as well as the eligibility of any lower tier
prospective participants, each participant may, but is
not required to, check the Excluded Parties List
System website (https://www.epls.gov/), which is
compiled by the General Services Administration.
h. Nothing contained in the foregoing shall be
construed to require establishment of a system of
records in order to render in good faith the
certification required by this clause. The knowledge
and information of participant is not required to
exceed that which is normally possessed by a
prudent person in the ordinary course of business
dealings.
i. Except for transactions authorized under
paragraph e of these instructions, if a participant in a
covered transaction knowingly enters into a lower tier
covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other
remedies available to the Federal Government, the
department or agency with which this transaction
originated may pursue available remedies, including
suspension and/or debarment.
*****
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Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion--Lower Tier Participants:
1. The prospective lower tier participant certifies, by submission of
this proposal, that neither it nor its principals is presently debarred,
suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participating in covered transactions by
any Federal department or agency.
2. Where the prospective lower tier participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.
*****
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS
FOR LOBBYING
This provision is applicable to all Federal-aid construction contracts
and to all related subcontracts which exceed $100,000 (49 CFR 20).
1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and belief,
that:
a. No Federal appropriated funds have been paid or will be paid,
by or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant,
the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment,
or modification of any Federal contract, grant, loan, or cooperative
agreement.
b. If any funds other than Federal appropriated funds have been
paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract,
grant, loan, or cooperative agreement, the undersigned shall
complete and submit Standard Form-LLL, "Disclosure Form to
Report Lobbying," in accordance with its instructions.
2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or
entering into this transaction imposed by 31 U.S.C. 1352. Any
person who fails to file the required certification shall be subject to a
civil penalty of not less than $10,000 and not more than $100,000
for each such failure.
3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY
SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD
CONTRACTS
This provision is applicable to all Federal-aid projects funded under
the Appalachian Regional Development Act of 1965.
1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done as onsite work, shall give preference to qualified persons who regularly
reside in the labor area as designated by the DOL wherein the
contract work is situated, or the subregion, or the Appalachian
counties of the State wherein the contract work is situated, except:
a. To the extent that qualified persons regularly residing in the
area are not available.
b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to assure
an efficient execution of the contract work.
c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not exceed 20
percent of the total number of employees employed by the
contractor on the contract work, except as provided in subparagraph
(4) below.
2. The contractor shall place a job order with the State Employment
Service indicating (a) the classifications of the laborers, mechanics
and other employees required to perform the contract work, (b) the
number of employees required in each classification, (c) the date on
which the participant estimates such employees will be required,
and (d) any other pertinent information required by the State
Employment Service to complete the job order form. The job order
may be placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the information
submitted by the contractor in the original job order is substantially
modified, the participant shall promptly notify the State Employment
Service.
3. The contractor shall give full consideration to all qualified job
applicants referred to him by the State Employment Service. The
contractor is not required to grant employment to any job applicants
who, in his opinion, are not qualified to perform the classification of
work required.
4. If, within one week following the placing of a job order by the
contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job applicants to
the contractor, or less than the number requested, the State
Employment Service will forward a certificate to the contractor
indicating the unavailability of applicants. Such certificate shall be
made a part of the contractor's permanent project records. Upon
receipt of this certificate, the contractor may employ persons who do
not normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.
5.
The provisions of 23 CFR 633.207(e) allow the contracting
agency to provide a contractual preference for the use of mineral
resource materials native to the Appalachian region.
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION
CONTRACT SPECIFICATIONS
NOTICE OF REQUIREMENT FOR AFFIRMATIVE
ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY (EXECUTIVE ORDER 11246)
1.

2.

The Offeror’s or Bidders attention is called to the “Equal
Opportunity Clause” and the “Standard Federal Equal
Employment
Opportunity
Construction
Contract
Specifications” set forth herein.
The goals and timetables for minority and female participation
expressed in percentage terms for the Contractor’s aggregate
work force in each trade on all construction work in the
covered area are as follows:
Goals for Women Apply Nationwide
GOALS AND TIMETABLES
Timetable
From Apr. 1, 1976 until March 31, 1979---------From Apr. 1, 1979 until March 31, 1980---------From Apr. 1, 1980 until March 31, 1981----------

Goals
(percent)
3.1

3.

5.1
6.9

Goals for Minority Participation
South Carolina
SMSA Counties:……………………………………
Greenville, Pickens, Spartanburg
Non-SMSA Counties:………………………………
Abbeville, Anderson, Cherokee, Greenwood,
Laurens, Oconee, Union
SMSA Counties:……………………………………
Lexington, Richland
Non-SMSA Counties……………………………….
Calhoun, Clarendon, Fairfield, Kershaw, Lee,
Newberry, Orangeburg, Saluda, Sumter
Non-SMSA Counties………………………………
Chesterfield, Darlington, Dillon, Florence,
Georgetown, Horry, Marion, Marlboro,
Williamsburg
SMSA Counties:……………………………………
Berkeley, Charleston, Dorchester
Non-SMSA Counties………………………………
Colleton
Non-SMSA Counties………………………………
Beaufort, Hampton, Jasper
Non-SMSA Counties………………………………
Chester Lancaster York
Non-SMSA Counties………………………………
Barnwell, Edgefield, McCormick, Allendale,
Bamberg
SMSA Counties:……………………………………
Aiken

16.0
17.8

23.4
32.0

STANDARD FEDERAL EQUAL EMPLOYMENT
OPPORTUNITY CONSTRUCTION CONTRACT
SPECIFICATIONS
(EXECUTIVE ORDER 11246)

33.0
1.
30.0
30.7
29.8
15.7
32.8

27.2

These goals are applicable to all the Contractor’s
construction work (whether or not it is Federal or federally
assisted) performed in the covered area. If the Contractor
performs construction work in a geographical area located
outside of the covered area, it shall apply the goals established
for such geographical areas where the work is actually
performed. With regard to this second area, the Contractor is
also subject to the goals for both its federally involved and
nonfederally involved construction.

Project ID P037127

4.

The Contractor’s compliance with the Executive Order
and the regulations in 41 CFR Part 60-4 Shall be based on its
implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications
set forth in 41 CFR 60-4.3(a) and its efforts to meet the goals
established for the geographical area where the contract
resulting from this solicitation is to be performed. The hours
of minority and female employment and training must be
substantially uniform throughout the length of the contract,
and in each trade, and the Contractor shall make a good faith
effort to employ minorities and women evenly on each of its
projects. The transfer of minority or female employees of
trainees from Contractor to Contractor or from project to
project for the sole purpose of meeting the Contractor’s goals
shall be a violation of the contract, the Executive Order and
the regulations in 41 CFR Part 60-4. Compliance with the
goals will be measured against the total work hours
performed.
The Contractor shall provide written notification to the
Director of the Office of Federal Contract Compliance
Programs within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for
construction work under the contract resulting from this
solicitation. The notification shall list the name, address and
telephone number of the subcontractor, employer
identification number, estimated dollar amount of the
subcontract; estimated starting and completion dates of the
subcontract; and the geographical area in which the contract is
to be performed.
As used in this Notice and in the contract resulting from this
solicitation, the “covered area” is (insert description of the
geographical areas where the contract is to be performed
giving the state, county, and city, if any). The “covered area is
the SMSA County or Counties or Non-SMSA County or
Counties in which the contract work is performed.

As used in these specifications:
a. “Covered area” means the geographical area described in
the solicitation from which this contract resulted;
b. “Director” means Director, Office of Federal Contract
Compliance Programs, United States Department of
Labor, or any person to whom the Director delegates
authority;
c. “Employer identification number” means the Federal
Social Security number used on the Employers Quarterly
Federal Tax Return, U. S. Treasury Department Form
941.
d. “Minority” includes:
(i) Black (all persons having origins in any of the Black
African racial groups not of Hispanic origin);
(ii) Hispanic (all persons of Mexican, Puerto Rican,
Cuban, Central or South American or other Spanish
Culture or origin regardless of race);
(iii) Asian or Pacific Islander (all persons having origins
in any of the original peoples of the Far East,
Southeast Asia, the Indian Subcontinent, or the
Pacific Islands); and
(iv) American Indian or Alaskan Native (all persons
having origins in any of the original peoples of North
America and maintaining identifiable tribal

Page 109

EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS

2.

3.

4.

5.

6.

7.

affiliations through membership and participation or
community identification).
Whenever the Contractor, or any Subcontractor at any tier,
subcontracts a portion of the work involving any construction
trade, it shall physically include in each subcontract in excess
of $10,000 the provisions of these specifications and the
Notice which contains the applicable goals for minority and
female participation and which is set forth in the solicitations
from which this contract resulted.
If the Contractor is participating (pursuant to 41 CFR 60-4.5)
in a Hometown Plan approved by the U. S. Department of
Labor in the covered area either individually or through an
association, its affirmative action obligations on all work in
the Plan area (including goals and timetables) shall be in
accordance with that Plan for those trades which have unions
participating in the Plan. Contractors must be able to
demonstrate their participation in and compliance with the
provisions of any such Hometown Plan. Each Contractor or
Subcontractor participating in an approved Plan is individually
required to comply with its obligations under the EEO clause,
and to make a good faith effort to achieve each goal under the
Plan in each trade in which it has employees. The overall good
faith performance by other Contractors or Subcontractors
toward a goal in an approved Plan does not excuse any
covered Contractor’s or Subcontractor’s failure to take good
faith efforts to achieve the Plan goals and timetables.
The Contractor shall implement the specific affirmative action
standards provided in paragraphs 7a through p of these
specifications. The goals set forth in the solicitation from
which this contract resulted are expressed as percentages of
the total hours of employment and training of minority and
female utilization the Contractor should reasonably be able to
achieve in which it has employees in each construction trade
in which it has employees in the covered area. Covered
construction contractors performing construction work in
geographical areas where they do not have a Federal or
federally assisted construction contract shall apply the
minority and female goals established for the geographical
area where the work is being performed. Goals are published
periodically in the Federal Register in notices form and such
notices may be obtained from any Office of Federal Contract
Compliance Programs office or from Federal procurement
contracting officers. The Contractor is expected to make
substantially uniform progress toward its goals in each craft
during the period specified.
Neither the provisions of any collective bargaining agreement,
nor the failure by a union with whom the Contractor has a
collective bargaining agreement to refer either minorities or
women shall excuse the Contractor’s obligations under these
specifications, Executive Order 11246, or the regulations
promulgated pursuant thereto.
In order for the non-working training hours of apprentices and
trainees to be counted in meeting the goals, such apprentices
and trainees must be employed by the Contractor during the
training period, and the Contractor must have made a
commitment to employ the apprentices and trainees at the
completion of their training, subject to the availability of
employment opportunities. Trainees must be trained pursuant
to training programs approved by the U. S. Department of
Labor.
The Contractor shall take specific affirmative actions to ensure
equal employment opportunity. The evaluation of the
Contractor’s compliance with these specifications shall be
based upon its effort to achieve maximum results from its
actions. The Contractor shall document these efforts fully, and
shall implement affirmative action steps at least as extensive
as the following:
a. Ensure and maintain a working environment free of
harassment, intimidation, and coercion at all sites, and in
all facilities at which the Contractor’s employees are
assigned to work. The Contractor where possible, will
assign two or more women to each construction project.
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b.

c.

d.

e.

f.

g.

h.

i.

The Contractor shall specifically ensure that all foremen,
superintendents and other on-site supervisory personnel
are aware of and carry out the Contractor’s obligation to
maintain such a working environment, with specific
attention to minority of female individuals working at
such sites or in such facilities.
Establish and maintain a current list of minority and
female recruitment sources, provide written notification to
minority recruitment sources and to community
organizations when the Contractor or its unions have
employment opportunities available and maintain a record
of the organization’s responses.
Maintain a current file of the names, addresses and
telephone numbers of each minority and female off-thestreet applicant and minority or female referral from a
union, a recruitment source or community organization
and of what action was taken with respect to each
individual. If such individual was sent to the union hiring
hall for referral and was not referred back to the
Contractor by the union or, if referred, not employed by
the Contractor, this shall be documented in the file with
the reason therefor, along with whatever additional
actions the Contractor may taken.
Provide immediate written notification to the Director
when union or unions with which the Contractor has a
collective bargaining agreement has not referred to the
Contractor a minority person or woman sent by the
Contractor, or when the Contractor has other information
that the union referral process has impeded the
Contractor’s efforts to meet his obligations.
Develop on-the-job training opportunities and/or
participate in training programs for the area which
expressly include minorities and women, including
upgrading programs and apprenticeship and trainee
programs relevant to the Contractor’s employment needs,
especially those programs funded by the Department of
Labor. The Contractor shall provide notice of these
programs to the sources compiled under 7b above.
Disseminate the Contractor’s EEO policy to unions and
training programs and requesting their cooperation in
assisting the Contractor in meeting its EEO obligations;
by including it in any policy manual and collective
bargaining agreement; by publicizing it in the company
newspaper, annual report, etc.; by specific review of the
policy with all management personnel and with all
minority and female employees at least once a year; and
by posting the company EEO policy on bulletin boards
accessible to all employees at each location where
construction work is performed.
Review at least annually, the company’s EEO policy and
affirmative action obligations under these specifications
with all employees having any responsibility for hiring,
assignment, layoff, termination or other employment
decisions including specific review of these items with
on-site supervisory personnel such as Superintendents,
General Foremen, etc., prior to the initialization of
construction work at any job site. A written record shall
be made and maintained identifying the time and place of
these meetings, persons attending, subject matter
discussed, and disposition of the subject matter.
Disseminate the Contractor’s EEO policy externally by
including it in any advertising in the news media,
specifically including minority and female news media,
and providing written notification to and discussing the
Contractor’s EEO policy with other Contractors and
Subcontractors with whom the Contractor does or
anticipates doing business.
Direct its recruitment efforts, both oral and written, to
minority, female and community organizations, to schools
with minority and female students and to minority and
female recruitment and training organizations serving the
Contractor’s recruitment area and employment needs. Not
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j.

k.
l.

later than one month prior to the date for the acceptance
of applications for apprenticeship or other training by any
recruitment source, the Contractor shall sent written
notification to organizations such as the above, describing
the openings, screening procedures and tests to be used in
the selection process.
Encourage present minority and female employees to
recruit other minority persons and women and where
reasonable, provide after school, summer, and vacation
employment to minority and female youth both on the site
and in other areas of a Contractor’s work force.
Validate all tests and other selection requirements where
there is an obligation to do so under 41 CFR Part 60-3.
Conduct, at least annually, an inventory and evaluation at
least of all minority and female personnel for promotional
opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such
opportunities.

m. Ensure that all seniority practices, job classifications,
work assignments and other personnel practices, do not
have a discriminatory effect by continually monitoring all
personnel and employment related activities to ensure that
the EEO policy and the Contractor’s obligations under
these specifications are being carried out.
n. Ensure that all facilities and company activities are nonsegregated except that separate or single-user toilet and
necessary changing facilities shall be provided to assure
privacy between the sexes.
o. Document and maintain a record of all solicitations of
offers for subcontracts from minority and female
construction contractors and suppliers, including
circulation of solicitations to minority and female
contractor associations and other business associations.
p. Conduct a review, at least annually of all supervisors’
adherence to and performance under the Contractor’s
EEO policies and affirmative action obligations.
8. Contractors are encouraged to participate in voluntary
associations which assist in fulfilling one or more of their
affirmative action obligations (7a through p). The efforts of a
contractor association joint contractor-union, contractorcommunity, or other similar group of which the Contractor is a
member and participant, may be asserted as fulfilling any one
or more of its obligations under 7a through p of these
specifications provided that the contractor actively participates
in the group, makes every effort to assure that the group has a
positive impact on the employment of minorities and women
in the industry, ensures that the concrete benefits of the
program are reflected in the contractor’s minority and female
work force participation, makes a good faith effort to meet its
individual goals and timetables, and can provide access to
documentation which demonstrates the effectiveness of
actions taken on behalf of the Contractor. The obligation to
comply, however, is the Contractor’s and failure of such a
group to fulfill an obligation shall not be a defense for the
Contractor’s noncompliance.
9. A single goal for minorities and a separate single goal for
women have been established. The Contractor, however, is
required to provide equal employment opportunity and take
affirmative action for all minority groups, both male and
female, and all women, both minority and non-minority.
Consequently, the Contractor may be in violation of the
Executive Order if a particular group is employed in a
substantially disparate manner (for example, even though the
Contractor may be in violation of the Executive Order if a
specific minority group of women is underutilized).
10. The Contractor shall not use the goals and timetables or
affirmative action standards to discriminate against any person
because of race, color, religion, sex, or national origin.
11. The Contractor shall not enter into any Subcontract with any
person or firm debarred from the Government contracts
pursuant to the executive Order 11246.
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12. The Contractor shall carry out such sanctions and penalties for
violation of these specifications and the Equal Opportunity
Clause, including suspensions, termination and cancellation of
the existing subcontracts as may be imposed or ordered
pursuant to Executive Order 11246, as amended. and its
implementing regulations, by the Office if the Federal
Compliance Programs. Any Contractor who fails to carry out
such sanctions and penalties shall be in violation of the
specifications and Executive Order 11246, as amended.
13. The Contractor, in fulfilling its obligations under these
specifications, shall implement specific affirmative action
steps, at least as extensive as those standards prescribed in
paragraph 7 of these specifications, so as to achieve maximum
results from its efforts to ensure equal employment
opportunity. If the Contractor fails to comply with the
requirements of the executive Order, the implementing
regulations, or these specifications, the Director shall proceed
in accordance with 41 CFR 60-4-8.
14. The Contractor shall designate a responsible official to
monitor all employment related activity to ensure that the
company EEO policy is being carried out, to submit reports
relating to the provisions hereof as may be required by the
Government and to keep records. Records shall at least
include for each employee the name, address, telephone
numbers, constriction trade, union affiliation if any employee
identification number when assigned, social security number,
race, sex status(e.g., Mechanic, apprentice, trainee, helper, or
laborer), dates of changes in status, hours worked per week in
the indicated trade, rate of pay, and location at which the work
was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree
that the existing records satisfy this requirement, contractors
shall not be required to maintain separate records.
15. Nothing herein provided shall be construed as a limitation
upon the application of other laws which establish different
standards of compliance or upon the application of
requirements for the hiring of local or other area residents(e.g.
those under the Public Works Employment Act of 1977 and
the Community Development Block Grant Program).
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GENERAL DECISION NUMBER SC20190034

"General Decision Number: SC20190034 01/04/2019

Superseded General Decision Number: SC20180041

State: South Carolina

Construction Type: Highway

Counties: Berkeley, Charleston, Dorchester and Horry Counties
in South Carolina.

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building
structures in rest area projects & railroad construction;
bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction;
and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.60 for calendar year 2019 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
If this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.60 per hour (or the applicable
wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2019.

If this contract is covered by the EO and a

classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least
the wage rate determined through the conformance process set
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forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,
if it is higher than the conformed wage rate).
wage rate will be adjusted annually.

The EO minimum

Please note that

this EO applies to the above-mentioned types of contracts
entered into by the federal government that are subject
to the Davis-Bacon Act itself, but it does not apply
to contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number
0

Publication Date
01/04/2019

SUSC2011-032 09/15/2011

Rates

Fringes

CARPENTER (Form Work Only)
Berkeley, Dorchester........$ 13.50
Charleston..................$ 13.07
Horry.......................$ 14.29

CEMENT MASON/CONCRETE FINISHER
Berkeley, Dorchester........$ 14.79
Charleston..................$ 14.33
Horry.......................$ 14.62

IRONWORKER, REINFORCING..........$ 15.35

LABORER
Asphalt, Includes Asphalt
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Distributor, Raker,
Shoveler, and Spreader
Berkeley, Charleston,
Dorchester.................$ 11.62
Asphalt, Includes Asphalt
Distributor, Shoveler and
Spreader
Horry......................$ 11.54
Common or General
Berkeley...................$ 10.06
Charleston.................$ 10.16
Dorchester.................$ 11.69
Horry......................$

9.72

Luteman.....................$ 11.61
Mason TenderCement/Concrete.............$ 10.40
Pipelayer...................$ 13.98
Traffic Control-Cone Setter
Berkeley, Charleston,
Dorechester................$ 13.19
Horry......................$ 12.63
Traffic Control-Flagger.....$ 11.07

POWER EQUIPMENT OPERATOR:
Backhoe/Excavator/Trackhoe
Berkeley...................$ 15.68
Charleston.................$ 16.09
Dorchester.................$ 16.06
Horry......................$ 15.04
Bulldozer...................$ 14.81
Crane
Berkeley, Dorchester.......$ 20.00

4.73

Charleston.................$ 20.08
Horry......................$ 20.58
Grader/Blade................$ 14.61
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Hydroseeder.................$ 11.00
Loader (Front End/Track)....$ 16.80
Mechanic
Berkeley, Dorchester.......$ 19.07
Charleston.................$ 19.21
Horry......................$ 19.48
Milling Machine.............$ 11.84
Paver
Berkeley, Charleston,
Dorchester.................$ 18.85
Horry......................$ 13.29
Roller......................$ 15.17
Scraper.....................$ 12.71
Screed......................$ 13.56
Tractor.....................$ 13.28

TRUCK DRIVER
Dump Truck..................$ 10.67
Lowboy Truck................$ 15.55
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.

If this

contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
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preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.

Additional information

on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
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classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.

As this weighted average rate includes all

rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
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that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

----------------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*

an existing published wage determination

*

a survey underlying a wage determination

*

a Wage and Hour Division letter setting forth a position on
a wage determination matter

*

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
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and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.

Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).

Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210
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4.) All decisions by the Administrative Review Board are final.

================================================================

END OF GENERAL DECISION
"
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