
  
 

SCDOT/CAGC Joint Committee Meeting 
May 22, 2013 

Minutes 
 

Attendees 

See attached list 

The meeting was called to order by Leland Colvin with introductions 

Christy Hall reported on an audit being performed by “Recovery Audit Services”.  If anyone receives a 
call from them, it is legitimate and please cooperate.  They are reviewing contractor payments. 

Old Business 

Contractor Status 

  See attached chart.  300 projects in the system, 217 projects or 72% are on time.  33 projects or 11% 
are between 10 and 25% behind schedule.  50 projects or 16.7% are over 25% behind schedule.  Another 
chart showed that $180 mil planned work with only $120 mil complete.  Contractor schedules have not 
been accurate in the early months of the contracts. 

CPM Schedule - Update 

The revised specifications will be out for industry review and comments due the end of May.  FHWA will 
have to review and plan is to implement in September 2013 Letting. 

Traffic Control Certification 9/1/13 Implementation 

 The effective date will be the September Letting and will not be retro-active to existing projects.  The 
only train the trainer is for Flagging.  Any   trainer who is certified to do flagger training will be acting on 
behalf of the organization from which they received their certification and not for the contractor.  Any 
certificate issued by the trainer will be issued from the certifying organization.  Supervisors for 
Temporary Traffic control have to attend one of the four approved sources for certification. 

 

 



Law Enforcement in Work Zones 

SCDOT has an agreement with Department of Public Safety for four teams of six troopers to cover 
projects on interstates and any other project that the district wants them to cover.  The law 
enforcement should be discussed at the pre-construction meeting and see if the SIT team is available for 
use on the project. 

 

NEW BUSINESS 

Safety Topic  

Casey presented some information on Backing safety.   See attached information on key principles to 
safe backing. 

Legislative Update 

No progress in the legislature.  Bill H3412 would generate $1.3 billion over the next 5 years but does not 
look like it is going to make the deadline for approval.  SCFOR video on you tube “scwakeup”   

Insurance Forms 

The SCDOT has not been receiving the proper insurance forms for Liability based on the standard 
specifications section 103.8 page 21.  See attached forms. 

Force Accounts 

During force accounts the 30% burden does not always cover the specialized work included on a 
contract.  SCDOT will investigate this issue and maybe they can add a statement about the 30% being 
used unless proven otherwise. 

CEPSCI Certifications –DHEC 

It is taking a long time to obtain the certification because of delayed test results.  T3 is handling this 
program for DHEC and SCDOT will remind them that the results need to be reported in a timely manner 
so contractors can have the certified persons on their projects. 

Subcommittees 

Roadway Subcommittee: Items discussed at the last meeting:  GAB specification, withholding of 
payments for non DBE commitments, permanent construction signing on short term projects, CMRB 
adjustments on curing material, Non DBE trucker approvals, and low shoulder specification. 

Bridge Subcommittee: Discussed the Migratory Bird Act, CSL and PDA test results timeframes. 

Project Development Subcommittee: Did not meet 



Utility Subcommittee: Did not meet  

Supplier Subcommittee: Did not meet 

Design Build Subcommittee: Project updates are on the SCDOT website, ACEC will provide 
recommendations on the CEI firms eligibility for projects. 

 

Other Business 

John Walsh announced his retirement. 

Milt Fletcher has retired and Merrill Zwanka is the interim. 

Next Meeting:  July 24, 2013 

 

Adjourned 
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4. {}perators afi.i drivers must walk around their vehicle to
check ibr. hazards before mo-.'ing.

5. Operators, drivers and workers on foot shouid be aware of
blind areas.

Give* the knor,,'n hazards i"m'oived in backing large constrr,rctior"t

vehicies, several ,atates have enacteC. siatues to govern safe backing
practices.

i1i; ;1 i r 1,,,,,.:, it j, Itj::t:. r;:riri: ):;L i ii :.::1 t.

Before backing a dump truck, the driver must det€rminB that
no one is currently in the backing zone and it is reasonable
te expect that no employee will enter the backing eone while
operating the ciump truck in revefse,

lf employees are in the backing zone or it ie reasonabie to
expect that an en''ployee will enter the backing zone, you must
make sure the truck is backed up only when:

n An observer signals that it is safe to back; or

. An openable mechanical device that provides

driver e full view behind the dump truck is

i:sed. such as a video camara.

"',,:':i ,',r li ,i :,,1{,: "l i:, l:iilr,. li.i'aa,i

Do not back up any regulated vehicle unless it has a back-up

alarm auCible atrove the surrounding noise level. and it is
backed up only when a ground guide signais that it is safe to
do so; or before backing up, the driver must checklo see that
no empioyee is in the path of the vehicle"

. lf the back-up alarm stops working properly and an

immediate fix is not possible that day, the vehicie shall
be backed up using ground guide signals; or taken out of
service until the alarm is repaired.

Regulateci vehicles with operahle video or similar
technologicol capability can replace grounri guide.

Soad &
EeliTders

the
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' r'i-ii. .i:.:ir:i Baching accider:ls statisticaliv acccrunt for
apprnximatri ,'' 5f-) percent of all f.atalities invoiving ccrnstruction
eqnipment in roadw:ry lvlrrl; z{rnes. 'l hese accident,! can alsc rcslri'r

in serious disabling iniuries.

.;, ii i rr There are ser.eral heu principles tu safe backjlg in
u.clrk zones:

1. The rvork area should be organir-eci to minimize bacliing.

2. Racking should onir. take place in designated iocations.

3. 'Ihere should be clear communication beiween the operator
and workers on ibot'nefore backing begins.

/+. Before drir.ing, ensure mirrors are prisitioned properly.

5. Ali vehicies sirould be equippecl r,r'ith backur alarms & musl

be checked prior to operation tc) ensllre ihe1. are irr propcr

working condiiion.

6. Drive-rs shouhi keep their: winciows down when iraciring or
drir.ing in the vicinitl' of pedestriar workers.

7. Raciios, cell phones or othei distracting der.ices shoulC be

turned off.

8. Park veh.icies so the driver caa l*ave in a fort'atci motion,
and chcose a piace free oicongestion.

h.r adciition to the safe backing principles, there are severai goocl

practices each lvorker in the construction zone shoulC emplov:

1. Spotters should be ldentified and used lvhen possible ancl

practical, especially when baci<ing or rnaneuvering neat'

rvorkers on foot or othel hazardous locations.

2, Ali workers should be traineti to avoid approaching or
u,orking near backing equipment.

3, Operators and drivers shouid avoid backing up unless

necessary.

Sponsored by

National WorL T,one Saf'eti infirnation Clearinphouse

March-April 2013

,ffi
Transportation Bu ilder 13





 $‐
 $10.00
 $20.00
 $30.00
 $40.00
 $50.00
 $60.00
 $70.00
 $80.00
 $90.00

 $100.00
 $110.00
 $120.00
 $130.00
 $140.00
 $150.00
 $160.00
 $170.00
 $180.00
 $190.00

All Status 3 or 4

M
ill
io
ns

Work Planned vs Work Complete
Status 3 or 4 as of 4/30/2013

Work Complete

Work Planned

50 Projects

Total Contracts: 300



Monthly Projections for projects currently under contract                  
(through March 2013 letting)

May‐13 $83,101,304.77

Jun‐13 $67,019,604.94

Jul‐13 $57,147,590.96

Aug‐13 $47,529,263.03

Sep‐13 $37,693,424.21

Oct‐13 $32,343,683.83

Contracts Completing

May 2013 Jun 2013

Remaining contract amount: $          35,064,467.86  $  29,822,742.93 
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103.8  Contractor’s Liability Insurance 

 Purchase and maintain, in a company or companies acceptable to the Department, such 
insurance as protects the Contractor from claims indicated below that may arise out of or 
result from the Contractor’s operations under the Contract, whether such operations are 
performed by the Contractor or by a subcontractor or by anyone directly or indirectly 
employed by any of them or by anyone for whose acts any of them may be liable: 
 Claims under workers’ or workmen’s compensation, disability benefit and other 

similar employee benefit acts that are applicable to be performed; 
 Claims for damages because of bodily injury, occupational sickness or disease, or 

death of the Contractor's employees; 
 Claims for damages because of bodily injury, sickness or disease, or death of any 

person other than the Contractor's employees; 
 Claims for damages insured by usual personal injury liability coverage that are 

sustained by any person as a result of an offense directly or indirectly related to 
the employment of such person by the Contractor or by any other person;  

 Claims for damages, other than to the work itself, because of injury to or 
destruction of tangible property, including loss of use resulting therefrom; 

 Claims for damages because of bodily injury, death of any person, or property 
damage arising out of the ownership, maintenance, or use of any motor vehicle; 
and  

 Claims involving contractual liability insurance applicable to the Contractor's 
obligations under the indemnity provisions of the Contract. 

 To be acceptable to the Department, the insurer must be duly qualified to transact 
business under the laws of this State and conform to the requirements of Section 38-1-10 
of the South Carolina Code of Laws. 

 Obtain insurance with the minimum limits of liability for the types of insurance indicated 
in the following table or otherwise required by statute, whichever is greater: 

Type of Insurance Limits of Liability 

 Worker's Compensation Insurance:  

 Coverage A Statutory 

 Coverage B -Employer's Liability:  

   Per Accident $100,000 

   Disease, Policy Limit $500,000 

   Disease, Each Employee $100,000 

 Comprehensive General Liability: 

   Each Occurrence 

   General Aggregate 

   Completed Operations 

 

$1,000,000 

$2,000,000 

$2,000,000 

 Business Automobile Liability: $1,000,000 per occurrence 

   Coverage includes: All Owned, Hired and Non-Owned 
Automobiles 

 Umbrella Liability Coverage $5,000,000 

  



Ensure that all policies contain the Per Project endorsement and name the SCDOT as an 
additional insured including coverage for Completed Operations as evidenced by 
endorsement CG 20 37(10 01) or its equivalent.  The endorsement must be submitted to 
the Department as part of the Certificate of Insurance.  Ensure that all policies waive rights 
of subrogation against the SCDOT, and that the Contractor’s deductibles do not exceed 
$250,000 without written consent of the SCDOT. 

 Provide Certificates of Insurance acceptable to the Department as verification that the 
required insurance has been obtained.  Contracts will not be executed by the Department 
until such certificates are furnished.  Ensure that these certificates contain a provision that 
coverage afforded under the policies cannot be cancelled or reduced until at least 30 days 
prior written notice has been given to the Department and that the certificates show the 
deductible amounts.  Make certain that the policies are endorsed to reflect this 
requirement. 
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