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SE C T ION 3.2 & 3.3S C D O T
Bridge Package 2023-17

3.2 INTRODUCTION

3.2.1 Contracting Entity | Lee Construction Company of the Carolinas, Inc. (Lee) will serve as the contracting 

entity for this project and is a prequalified prime contractor with the SCDOT. With Davis & Floyd, Inc. (D|F) as the 

lead designer, the Lee Team will be responsible for the successful delivery of the Design-Build Bridge Package 17. 

Ronald Paul Shaw of Lee has the authority to sign the contract on behalf of the Team. The project will be managed 

by Ron Shaw from Lee’s headquarters in Pineville, North Carolina. Since 1997, Lee has been a wholly owned 

subsidiary of W. C. English, Inc. of Lynchburg, Virginia, and can rely on English to provide support in any capacity 

to ensure the project’s needs are met. Please see below for his contact information.

3.2.4 Unique Entity ID

,,

L E A D  C O N T R A C T O R L E A D  D E S I G N E R

Lee Construction Company of the Carolinas, Inc. 
Ronald Paul Shaw, President 
633 Eagleton Downs Drive 

Pineville, NC 28134 
P: 704.588.5272 | F: 704.588.1535  

rpshaw@leecarolinas.com

Davis & Floyd, Inc.
Daniel Brice Urquhart, PE; Vice President, Transportation

240 Stoneridge Drive, Suite 305
Columbia, SC 29210

P: (803) 256-4121 | F: N/A
burquhart@davisfloyd.com

F I R M R O L E U N I Q U E  E N T I T Y  I D
Lee Construction Company of the Carolinas, Inc. Prime Contractor PGIQN43DTWT5
Davis & Floyd, Inc. Lead Designer HKX9G6LT1617

3.2.5 Commitment of Key Individuals | Our key individuals are fully committed to this project, meeting 

all SCDOT quality and schedule expectations, and will remain available throughout the project’s life. Lee, D|F, 

and our teaming partners are committed to making this project a top priority: key, lead, and support personnel.

3.3 TEAM STRUCTURE & PROJECT EXECUTION
3.3.1 Organizational Chart, Team Structure, & Team Integration | The organizational chart shown on 

the following page reflects the functional structure of our Team. It is organized to provide an integrated Team, 

promote collaboration, and respect the independent roles of those responsible for quality and safety. Our team has 

been structured based on the successful delivery of DB Package 14. We realize the DB Package 17 bridges are 

more complex and require a bigger team to deliver. Therefore, we have added significant capacity and experience 

to the DB 17 Team as shown throughout the proposal. One key addition is Brandon Clontz (Lee) as Assistant 

Project Manger. Brandon brings significant bridge construction management experience to the Lee Team with 

multiple bridges built under his leadership in SC and NC.

3.2.2 & 3.2.3 | Points of contact are listed in the table below. 



MANAGEMENT AND TEAM LINE OF 
COMMUNICATION STRUCTURE

PROJECT MANAGER

 RONALD PAUL SHAW (LEE)

CONSTRUCTION MANAGER

 CHRISTOPHER ANDREW 
POWERS, PE  (LEE)

LEAD DESIGN ENGINEER

 DANIEL BRICE URQUHART, PE 
(D|F)

L E G E N D

BOLD, ALL CAPS,  symbol: Key Personnel
* : DBE Firm
: Reporting

: Coordination/Communciation

Design
Quality
Executive

Construction
Third Parties
Task Force Groups

EXECUTIVE COMMITTEE

Lee, D|F

MOT TASK FORCE GROUP

UTILITY TASK FORCE GROUP

CONSTRUCTION QUALITY 
MANAGEMENT

Quality Control Inspection
Lee, D|F, FME

AASHTO Accredited Lab
FME

SAFETY/ENVIRONMENTAL 
COMPLIANCE

Lee

PUBLIC INVOLVEMENT

Three Oaks*

STAKEHOLDERS
UTILITIES

PERMITTING AGENCIES

DESIGN TEAM

Roadway Design
D|F

Bridge & Seismic Design
D|F

MOT: Pavement Markings; Signing
D|F

Hydrology & Hydraulic Design
D|F

Utility Coordination
D|F

Environmental Services
Three Oaks*

Certfied Bat Specialist
Three Oaks*

Geotechnical
FME
SCI*

Supplemental Surveys
D|F

R/W Acquisition
D|F

CONSTRUCTION TEAM

Structures
Superintendent (Crew A) 
Superintendent (Crew B) 
Superintendent (Crew C) 
Superintendent (Crew D)

Project Engineer 
Project Administration Quality Control 

Demolition 
Pile Installation 

Foundations 
CIP Concrete 

Beam Erection 
CIP Superstructure Approach Slabs 

Bridge Railings

Structures Subs
Reinforcing Steel

Drilled Shafts

Roadway (P&L)* & Other Roadway Contractors
Grading 

Clearing & Grubbing
Erosion Control
Storm Drainage

Seeding & Mulching
Rip Rap

Roadway Subs
Detour Installation 

Asphalt Paving 
Guardrail 

Pavement Markings

ASSISTANT PROJECT MANAGER

 DAVID BRANDON CLONTZ  
(LEE)

TEAM INTEGRATION
The Lee Team is structured similarly 
to the DB Package 14 Team and will 

coordinate, communicate, and operate in 
the same way. Ron Shaw, PE, President 
of Lee Construction, will be available 
and provide Executive Leadership for 

this project once his commitment to DB 
14 is complete. Brandon will lead the 

effort as Ron ends his commitment. Once 
completed with his duties on DB 14, Ron 

will engage in all project management 
duties for DB 17. See the schedule in 
Section 3.3 showing the breakdown of 

roles and that these two projects will not 
be under construction at the same time.

D|F CAPACITY

Our Design Team will complete all major 
design elements for DB 14 (along with 
letting 3 other bridge projects) prior to 

the award of this project. This project is 
perfect timing for the availability of our 

bridge and roadway design team. As with 
DB 14, this project will be Brice’s top 

priority and as a VP of D|F’s Transportation 
team, he has authority to commit any 

and all resources to this project.

Click to enlarge
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SE C T ION 3.3

Team Structure | The Lee Team has been assembled to promote collaboration, high-level oversight for safety 

and environmental compliance, and independent quality management for both design and construction. Lee’s 

project manager is Ron Shaw. He will be responsible for managing the design and construction of this project. 

He will be the SCDOT’s point of contact, will lead weekly status meetings, and will have authority on all project 

items. Supporting Ron will be Brandon Clontz as Assistant Project Manager. He will assist in the delivery of the 

project under Ron and will manage the upfront design process for DB 17 while Ron finishes the construction of 

DB 14. With the design of DB 14 scheduled to be completed in November, Ron will have the capacity to assist 

with DB 17 when needed, but recognizes that his primary commitment is DB 14 until it is complete. Chris 

Powers, PE will support Ron and Brandon during construction. As Construction Manager, Chris will oversee the 

daily operations of the construction crews. With over 20 years of bridge and heavy civil construction experience, 

he has spent the last 11 years of his career working in similar roles on South Carolina and North Carolina bridges. 

Nelson Reyes, who is acting Assistant PM on DB 14, will also join the team when DB 14 is complete. Brice 

Urquhart, PE will support Ron as the Lead Design Engineer. He will manage and coordinate all design services 

for this project. He has over 28 years of experience designing, managing, and providing on-site engineering for 

over $2 billion worth of complex bridge and highway projects in multiple states. In addition to its recent success 

on DB 14, D|F’s design team has successfully delivered multiple SCDOT bridge design projects concurrently 

and has the capacity to deliver DB 17. In fact, in 2022, D|F was the lead designer on US 1 over Horse Creek, 

378 over 12 Mile Creek, S285 over Rocky Creek, S-415 over Scotts Creek, and S-1486 over North Branch while 

maintaining design schedule requirements for these projects. Three of these are anticipated to be bid this year. 

Our team includes an Executive Committee with leadership from Lee and D|F to ensure the project has the 

necessary resources to successfully deliver these bridges. We are also assembling Task Force Groups (TFGs) 

to focus specifically on the issues of Utility Relocations and Maintenance of Traffic. They will report to the 

Executive Committee and SCDOT and will interact with the Project Manager and construction team. Our team 

has the capacity to design and build multiple bridges concurrently with the same group of designers and builders. 

This will maintain consistent design details, which will aid in the production, review, and construction of the six 

bridges.

Functional Relationships and Integrated Team | Lee’s Team is structured to use impactful experts within 

each design and construction discipline so that decades of expertise and lessons learned will guide our team to 

successfully deliver bridge replacement projects. The provided organizational chart on the previous page details 

the clear lines of command and communication for our team. The overall project management of the team will be 

S C D O T
Bridge Package 2023-17
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SE C T ION 3.3

Prior Collaboration of Team Members | Our team has come together organically through the development 

of growing relationships among Lee, D|F, subcontractors, and our subconsultants. Below is a list of projects on 

which we have collaborated.

K E Y  C O M P O N E N T S  T O  D E L I V E R I N G  A  S U C C E S S F U L  D E S I G N - B U I L D  P R O J E C T

Project 
Management

Ron Shaw (Lee) has complete authority and decades of expertise to manage the design and construction 
of this project and make the daily decisions to maintain schedule and meet SCDOT standards and quality. 
Additionally, Brandon Clontz (Lee) will support Ron in the daily coordination of the project. and with 
construction crews and subcontractors. Brandon will also coordinate with the design team, managed by 
Brice Urquhart (D|F). Brice will meet weekly with the design team and at least biweekly with Lee to manage 
progress and address potential issues, conflicts and major decision points.

Communication
Our team will implement the same communication process that has successfully delivered the design of DB 
Package 14. Consistent meetings and open communication allowed for efficient responses and coordination 
within the DB Team and with SCDOT.

Quality Review
Quality review of both the design and construction tasks will be performed in strict adherence to the quality 
design and construction guidelines established for this project. Blue Beam will be used for documenting 
reviews, comments, and responses.

Document Control Adherence to SCDOT design and construction submittal process using a document control specialist to 
manage the submittal and tracking of project documents.

Constructability 
Reviews Reviews will be performed for each design submittal prior to submission to the SCDOT.

PROJECT 
COLLABORATION DATE LEE D|F FME SCI OAKS P&L DESCRIPTION REFERENCE

SCDOT Design-Build 
Project 14

2022 - 
Ongoing X X X X X

Lee, D|F, Three 
Oaks, & P&L are 
collaborating on the 
design and construction 
of 5 bridges. 

Michael Pitts, PE, 
DBIA
pittsme@scdot.org
803-737-2566

Volvo Interchange DB 
Project Pursuit 2016 X X

Lee & D|F collaborated 
on this I-26 interchange 
project pursuit.

Chris Gaskins 
GaskinsCJ@scdot.org 
803-737-1473

SCDOT/ACEC/AGC 
DB Subcommittee

2019 - 
2020 X X

Ron Shaw (Lee) & 
Brice Urquhart (D|F) 
served together on this 
committee.

Chris Gaskins 
GaskinsCJ@scdot.org 
803-737-1473

SCDOT US 378 
Bridge Replacement 
over Twelve Mile 
Creek

2021 - 
Ongoing X X X

D|F, FME, & SCI are 
collaborating on this 
bridge replacement 
project.

Joey McIntyre, PE
McIntyreJD@scdot.
org
803-737-1842

I-26 Palmetto 
Commerce 
Interchange

2013 - 
Ongoing X X X

D|F, SCI, & Three Oaks 
are collaborating on 
this interchange along 
I-26. 

Mackenzie Kelley
MKelley@
charlestoncounty.org
803-202-7617

S-285 (Airport Road) 
Bridge Replacement 
over Rocky Creek

2019 - 
Ongoing X X X

D|F, FME, & Three 
Oaks are collaborating 
on this bridge 
replacement.

Clint Scoville
scovillehc@scdot.org
803-757-2085

S C D O T
Bridge Package 2023-17

led by Ron Shaw (Lee). The success of a project begins with the management structure. Our management and 
leadership lines of communication structure can be found on the project organization chart. 

Project Administration | There are several key components to delivering a successful design-build project.  

These key items have been implemented on several projects led by Lee and are summarized in the table below.
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SE C T ION 3.3

PROFESSIONAL 
COLLABORATION DATE LEE D|F FME SCI P&L OAKS DESCRIPTION

Project History 1996-
2011 X X X Lee, D|F, & FME team members worked on 

multiple bridge projects together.

Project History Varies X X X
Brandon Clontz (Lee) has worked with P&L & 
FME team members have worked on projects 
together in the past. 

Charity 2022 - 
2023 X X Ron Shaw (Lee) and Brice Urquhart (D|F)

played together in a charity golf outing.

S C D O T
Bridge Package 2023-17

3.3.2 Project Resources, Strategies, and Execution

Capacity and Resources | With an 88-year history, Lee has a proven track record of completing work on 

time and under budget. Lee employs over 60 people- some live in the area and are very familiar with the routes 

on this project. Lee has partnered with P&L on DB 14 and several other projects. Additionally, Lee will bring 

additional subcontractor support to assist P&L in the mass grading operations on the realigned roadway portions 

of the job. D|F has over 150 employees across 6 offices in South Carolina. With our Team’s strong group of 

subconsultants, including F&ME, SCI, and Three Oaks Engineering, we have ample resources to deliver these 

bridges. The table below demonstrates the availability of our Key Staff members for this contract.

KEY STAFF PROPOSED 
ROLE PROJECT VALUE LOCATION STATUS

Ronald Paul 
Shaw

Project 
Manager

Design-Build Project 
14 $9M Cherokee 

County, SC

Construction of DB 14 will be complete 
before DB 17 begins construction. Ron is 
committed to DB 14’s completion and will 
assist DB 17 when available.

David Brandon 
Clontz

Assistant 
Project 
Manager

Guilford County 
Bridge Replacement $3.4M Guilford 

County, NC
Brandon will be 100% committed to DB 
17.  - Est. Completion Project will be 
completed 2025. 

Wake County Bridge 
Repairs $1.6M Wake County, 

NC
Project will be completed prior to the 
award of this project

Robeson County New 
Overpass over US 74 $1.6M Robeson 

County, NC
Project will be completed prior to the 
award of this project.

Christopher 
Andrew 
Powers, PE

Construction 
Manager

Design-Build Project 
14 $9M Cherokee 

County, SC

Construction of DB 14 will be complete 
before DB 17 begins construction. Chris 
is committed to DB 14’s completion and 
will assist DB 17 when available.

Daniel Brice 
Urquhart, PE

Lead Design 
Engineer

Design-Build Project 
14 $9M Cherokee 

County, SC
Design will be completed prior to the 
award of this project and will be 100% 
committed and available for this project.

N O N-K E Y S TA F F P R O J E C T VA L U E L O C AT I O N S TAT U S

Nelson Reyes
Construciton 
Management 
Support

Design-Build Project 
14 $9M Cherokee 

County, SC
Nelson is acting assistant project manager 
on DB 14. Once DB 14 is complete, he 
will join the DB 17 team. 

As DB 14 reaches completion, our seasoned construction teammembers can effortlessly pick up and move to DB 

17, capitalizing on their established working relationships and familiarity with our processes. This streamlined 

Additionally, our team members have had professional relationships for decades. The table below outlines 

additional examples of how we have grown these relationships.



6

Strategies for Implementation | Lee will allocate upwards of four, complete bridge crews to this contract 

to progress the construction while allowing time for design, utility relocations, right-of-way acquisition, and 

other third-party coordination. The table on the following page summarizes this strategy of using multiple 

construction crews to replace the six bridges. The organization and schedule of the project design and 

construction will be dictated by several factors. The speed at which construction will begin will be dictated by 

factors like H&H, R/W, utility, and environmental impacts. In the absence of specific directives or preferences 

from SCDOT regarding the sequence of bridge construction, we will initiate the project by commencing work 

on the two most straightforward bridges. Subsequently, we will assess various factors impacting the project 

timeline, including R/W considerations, permitting requirements, and utility considerations, to optimize the 

allocation of construction resources. Another schedule impact for consideration is the potential addition of 

the Tricolored Bat to the endangered species list. May through July and December through February could be 

designated restricted time lines for tree clearing. Three Oaks Engineering has certified bat specialists that will 

guide the team on schedule restrictions and help us adhere to the new rulings. As with DB 14, we will look to 

progress the R/W acquisition process and obtain right of entry permission so clearing, utility relocation, erosion 

control, and other items can be started prior to RFC plans.

SE C T ION 3.3S C D O T
Bridge Package 2023-17

Need to update

transition ensures that we maintain our commitment to delivering high-quality results while staying on 

schedule, ensuring that we are ready to embark on the next project as soon as the current one concludes. This 

level of cohesion and proficiency within our team is a key factor in our continued success and client satisfaction. 

Below is a chart highlighting our team’s transition for this project.
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S C D O T
Bridge Package 2023-17

As part of the due diligence for submitting this proposal, our team visited 

each project site in addition to reviewing the information provided on 

the project site. This gave us a better perspective of the key challenges 

associated with these projects, including schools and bus stops near project 

sites, wetlands and stream impacts that will be enhanced with building 

off alignment. Most of these bridges will be built along a new alignments 

and will require significant embankments with sizeable property impacts. 

Utilities will impact all projects and initial hydraulic analysis suggests 

raising bridge profiles several feet. There are a myriad of complex challenges 

that these projects present, but our highly skilled and experienced team 

possesses the expertise to design and implement tailor-made solutions that 

perfectly align with the unique requirements of these bridge sites.

Labor and Equipment Resources - Lee has the resource capacity to 

successfully complete this project, including staffing, equipment, financial, 

and technological resources. With 8 structure crews and a minimum of 3 

to be completely committed to this project, we are prepared to deliver a comprehensive staffing approach. Our 

team will seamlessly transition all the resources and team members from DB 14 to DB 17. Furthermore, we have 

strategically recruited and integrated additional seasoned professionals and resources into this project. Lee has 

additional resources that can be allocated as necessary. Since 1997, Lee has been a wholly owned subsidiary of 

W. C. English, Inc. of Lynchburg, Virginia and can rely on English to providesupport in any capacity to ensure 

the project’s needs are met. Lee has an unlimited bonding capacity and has a current backlog of $46 million. It is 

estimated that Lee’s backlog will be at $21 million when DB 17 starts in 2024.

Bus stop along SC215 over Fairforest Creek

Significant truck traffic and nearby plants 
will be a major consideration in the design 
and construction strategy for SC72 over Cox 
Creek

SE C T ION 3.3

Lee and D|F visited each project site
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SE C T ION  3.3

Construction and Design Tasks

L E E S U B C O N T R A C T O R S D | F O T H E R 
S U B C O N T R A C T O R S

Demolition, Pile 
Installation, Foundations, 
CIP Concrete, 
Beam Erection, 
CIP Superstructure, 
Approach Slabs, Bridge 
Railings

Grading, Clearing & 
Grubbing, Erosion Control, 
Seeding, Storm Drainage, 
Rip Rap, Asphalt Paving, 
Guardrail, Pavement 
Markings, Reinforcing Steel, 
Stay-in-Place Forms, Drilled 
Shafts, Grooving

Design Management, Roadway Design, 
Structure Design, Maintenance of Traffic, 
Pavement Markings, Signing, Design 
Quality Control, Hydraulic Design, 
Seismic, Hazardous Materials, R/W 
Acquisition, Supplemental Surveys, 
Utility Coordination, QC During 
Construction

Environmental Services, 
Public Involvement, Bat 
Specialists - Three Oaks 
Engineering, QC During 
Construction- FME, 
Geotechnical - FME & SCI

L A B O R  R E S O U R C E S
C L A S S I F I C AT I O N O N  S T A F F R E Q U I R E D
Carpenters 12 8
Carpenter Helpers 4 2
Structures Foreman 4 2
Operator Crane 4 3
Laborers 12 6
Pile Driving Foreman 2 1
Equipment Operators 2 2

E Q U I P M E N T  R E S O U R C E S
C L A S S I F I C AT I O N O N  S T A F F R E Q U I R E D
Cranes (50 Ton - 300 Ton) 6 3
Vibratory Hammers 2 1
Pile Impact Hammers 2 2
Manlifts 4 2
Dozers 2 1
Excavators 6 2
Loaders 2 1

S C D O T
Bridge Package 2023-17

Geographical Location of Team | Weekly progress meetings are an invaluable communication and 

coordination tool and will be utilized by our Team. Preconstruction meetings will include all design and 

contractor leads to provide status and needs impacting the schedule. The design team will attend construction 

meetings with SCDOT to address RFIs, utility items, or other construction-related items. Contractor and design 

team members are located so that project site visit requests can be quickly accommodated. Standing agenda 

items at these meetings will include R/W acquisition, utility relocations, and permitting. We will also use an 

updated CPM schedule to facilitate a “Look Ahead” discussion. As 

indicated on the table to the right, members of the design Team are 

located in Columbia, Charleston, and Greenwood, making meetings 

simple to organize, whether they are on-site or at SCDOT headquarters. 

As previously noted, Lee has multiple bridge crews located nearby that 

are prepared to mobilize for this contract. And P&L, which is performing 

some of the roadway approach work, is located in Blacksburg, SC. We 

will bring additional grading support on board to complete the mass 

grading operations on the realigned roadway portions of the job. Lee has 

C H A R L O T T E  A R E A ,  N C
Lee Construction Company of the 

Carolinas, Inc.
C O L U M B I A ,  S C

Davis & Floyd, Inc., Three Oaks 
Engineering, F&ME Consultants, Inc. 

B L A C K S B U R G ,  S C
P&L Erosion Control
R A L E I G H ,  N C

Three Oaks Engineering
G R E E N W O O D ,  S C

Davis & Floyd, Inc.
C H A R L E S T O N ,  S C

Soil Consultants, Inc. 
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SE C T ION 3.3 & 3.4

Encouraging DBE Participation | The Lee Team promotes access to and participation in our projects 

by Disadvantaged Businesses Enterprises (DBEs), and we are familiar with many DBE firms in the Upstate 

SC area, including P&L. To encourage DBE participation, we intend to utilize local outreach programs, 

solicitations, team meetings, and the SCDOT DBE office in Columbia. Lee has always met or exceeded the 

goals established by the SCDOT on previous projects and we have already begun the outreach to P&L Erosion 

Control, Inc. (P&L). They are a DBE firm and have offered the following services: clearing & grubbing, 

grading, seeding and mulching, erosion control, storm drainage, and rip rap installation. Other opportunities 

for DBE participation are guardrail installation, stay-in-place form installation, hauling, and reinforcement steel 

installation. In addition, our design Team includes Three Oaks Engineering for environmental services, bat 

specialists, and public involvement, and Soil Consultants, Inc. for geotechnical drilling and testing. Our team is 

structured to exceed the 9% (8.9% construction, 0.1% design) for this project.

3.4 EXPERIENCE OF KEY INDIVIDUALS
Resumes of Key Individuals | Key Individual resumes are included in Appendix A. The table below 

highlights a few of the unique qualifications and experience of each of our Team’s Key Individuals to fulfill the 

necessary roles for this project.

S C D O T
Bridge Package 2023-17

P O S I T I O N / N A M E / F I R M K E Y  Q U A L I F I C AT I O N S

Project Manager
Ronald Paul Shaw
Lee Construction Company of the Carolinas, Inc.

•	 43 years of construction experience including field and office: all aspects of 
bridge construction from marine, highway, private, and public

•	 Responsible for all of Lee’s annual P&L and an active CAGC member 
including (Sp) committies in South Carolina

•	 Recent experience in key design-build projects including Design-Build 14

Assistant Project Manager
David Brandon Clontz
Lee Construction Company of the Carolinas, Inc.

•	 14 years of construction experience throughout North and South Carolina
•	 Managed multiple SCDOT bridge projects from $1-5 million dollars
•	 Beginning in 2018, he has managed an entire Highway Division consisting 

of 5 bridge crews, 2 project managers, estimators, and additional support 
staff completing bridge construction all over NC and SC

Construction Manager
Christopher Andrew Powers, PE
Lee Construction Company of the Carolinas, Inc.

•	 20 years of bridge construction experience including field and office
•	 Professional Engineer for construction designs, overseeing projects in South 

Carolina and North Carolina
•	 Experience in key design-build projects including Design-Build 14

Lead Design Engineer
Daniel Brice Urquhart, PE
Davis & Floyd, Inc.

•	 28 years of experience designing, managing, and providing on-site 
engineering for over $2 billion worth of complex bridge and highway 
projects in multiple states

•	 Experience in key design-build projects including Design-Build 14

many successful relationships with prominent grading and paving contractors in the area including Satterfield, 

Eagle, Lineberger, Rogers, and King Asphalt.
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SE C T ION 3.5,  3.6 ,  3.7,  & 3.8
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Emergency Bridge Replacement Package 5 Design Build, 
Clarendon County, SC LEE 100%; 2017 • • • • D

Emergency Bridge Replacement Package 2 Design Build, 
Richland County, SC LEE 100%; 2016 • • • D

Design-Build Bridge Package 14, Cherokee County, SC LEE
100%; 
Anticipated - 
11/2024

• • • • D

D
es

ig
n

Design-Build Bridge Package 14, Cherokee County, SC D|F
100%; 
Anticipated - 
11/2023

• • • • D

Port Access Road Design-Build, Charleston County, SC D|F 100%; 2022 • • • • A

US 378 Bridge Replacement over 12 Mile Creek, Lexington, SC D|F 100%; 2021 • • • S ,  A

US 76 Westbound over Wateree, Richland & Sumter Counties, 
SC D|F 100%; 2022 • • • D

US 1 over Horse Creek, Aiken County, SC D|F 100%; 2023 • • • S ,  A , 
D

US 278 Bridge Replacement over Three Runs Creek, Aiken 
County, SC D|F 100%; 2020 • • D

Four Oconee County Bridges, Oconee County, SC D|F 100%; 2011-
2022 • • • A ,  D

S-55 Bridge Replacement over Hellers Creek, Newberry, SC D|F 100%; 2014 • • • D

3.5 PAST PERFORMANCE OF TEAM
3.5.1 Experience of Proposer’s Team | Work History and Quality Forms for the Contractor and Lead 

Designer are provided within Appendix B. Key Individual participation is noted in Section G, as applicable. 

The table below highlights relevancies for each of the contractor and designer projects.

3.5.2 Quality of Past Performance | None of our Team firms or individuals on our Team have a history 

of being suspended, debarred, disqualified from bidding, or declared ineligible for work by any entity or are 

any such actions pending against them within the last five years. Lee has responded yes to a project of similar 

scope being delayed more than 30 days. The project had instances of weather-related events and was during 

the COVID-19 pandemic. The issue was settled amicably. The reference is Jared Bragg, RCE. His contact 

information is (803) 324-3545 and braggjk@scdot.org. See Appendix C for additional information on the project. 

3.6, 3.7, and 3.8 are addressed in the appendices of this proposal.

S C D O T
Bridge Package 2023-17



Appendix A

Key Individual Resume Forms

SC 49 over Fairforest Creek



Brief Resume of Key Individual anticipated for the Project. 

g. Document	the	extent	and	depth	of	your	experience	and	qualifications	relevant	to	the	Project.

RONALD PAUL SHAW
President, Lee Construction Company of the Carolinas, Inc.

Project Manager

Lee Construction Company of the Carolinas, Inc. Charlotte, NC:  President | Responsible for running the company 
including company P/L, corporate reporting, estimating, engineering, all field operations, safety, EEO and 
licensing. 2004 – 2022

Lee Construction Company of the Carolinas, Inc.: VP/Operations Manager | Responsible for the field and shop
operations for the company, primarily overseeing all projects, production, employees, equipment, schedules, etc.
1995 – 2004

The Hardaway Company, Columbus GA: Started in 1980 with this Heavy Civil Contractor working on heavy 
civil projects in the Southeast. Positions held included; Surveyor, Field Engineer, Project Engineer, Assistant 
Superintendent, Superintendent, Project Manager, and Area Manager. 1980 – 1995

University of North Carolina at Charlotte / Charlotte, NC / BS / 2002 / Civil Engineering Technology

Erie Community College / Buffalo, NY / AAS / 1979 / Construction Technology

Licensed General Contractor in South Carolina (G97421) and North Carolina (40139), Ronald P. Shaw is the qualifier
for the license that renews every year, since 1998.

Design-Build Package 14, Cherokee County, SC
Key Personnel Role: Project Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: February 2023 to present
Owner Contact: SCDOT / Michael Pitts, PE, Assoc. DBIA / PittsME@scdot.org / 803-737-2566
Design/Construction Value: $9M
Lee Construction teamed with D|F to design/build five bridges in Cherokee County, South Carolina. 
These five low-volume secondary road bridges are structurally deficient and functionally obsolete 
which included S-56 over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138 
over Goucher Creek and S-86 over King Street. Projects were closed or load restricted bridges that 
will be with single span and multi-span configurations. His specific responsibilities included 
coordinating with designers, utility companies, and property owners; scheduling the work crews; 
procuring equipment; selecting and coordinating subcontractors; and coordinating submittals. He 
attended weekly meetings on site to coordinate activities with the production crews and SCDOT.

KEY INDIVIDUAL RESUME FORM

a. Name & Title:

b. Role of Key Individual for this Project:

c. Name of Firm with which you are now associated:
Lee Construction Company of the Carolinas, LLC

d. Years of Experience: With this Firm  28  Years           With Other Firms  16 Years

e. Education:

f. Active Registrations:



SCDOT Emergency Design Build Bridge Replacement (5512330), Florence County, SC 
Key Personnel Role: Project Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc. 
Project/Assignment Duration: Project 2/2017 – 11/2017, assigned for the duration
Owner Contact Information: SCDOT /AJ Bostic, RCE / Bosticta@scdot.org / 803.661.4730 
Design/Construction Value:  $3,350,000.00

This project includes 4 bridge replacements in District 5, South Carolina. Carolina Bridge 
Contractors hired Lee to replace two of the structures in Florence County, SC. These were 
also a result of damage suffered by storms. The work included detour routes, 
demolition, pile installation, cast in place substructure concrete, cored slab construction,
and associated roadway work including grading, paving, grassing, guardrails, and pavement 
lines. His specific responsibilities included coordinating with the prime contractor, 
scheduling the work crews, procuring equipment, selecting subcontractors, and 
coordinating submittals. 

SCDOT Bridge Replacement (5188530 / P026923), Lee & Sumter Counties, SC
Key Personnel Role: Project Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 1/2019 – 10/2019, assigned for the duration
Owner Contact Information: SCDOT / Will Fulton, RCE / fultonjw@scdot.org / 803.775.3501 
Design/Construction Value:  $5,215,461.00

This project includes 2 miles of reconstruction with 1 bridge replacement on Highway 401 
north of Sumter, SC. The work included a detour route, demolition of the existing structure, drilled 
shaft installation, pile installation, cast in place substructure concrete, precast beams, cast in place 
decks, and associated roadway work including grading, paving, grassing, guardrails, and pavement 
lines. His specific responsibilities included coordinating with SCDOT, scheduling the work 
crews, procuring equipment, selecting subcontractors, and coordinating submittals. He 
attended monthly meetings on site as necessary to coordinate activities with the production crews 
and  SCDOT.

SCDOT Bridge Repairs (5352130), District 3
Key Personnel Role: Project Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 7/2019 – 6/2021, assigned for the duration
Owner Contact Information: SCDOT / Joe Fowler, RCE / fowlerjm@scdot.org / 864.587.4720 
Design/Construction Value: $3,271,848.00

This project includes bridge repairs on numerous bridges in District 3. Similar to an on-call contract, 
the SCDOT identified over 30 bridges for Lee to perform repair work. The work included detour 
routes or lane closures, flagging traffic, traffic control, deck removal, spall repairs, full depth 
patching, joint repairs and replacement, latex overlay, hydro blasting, pile encasement, pavement 
lines, etc. His specific responsibilities included coordinating with SCDOT, scheduling the 
work crews, procuring equipment, recommending and selecting materials, and
coordinating submittals. He attended meetings on site as necessary to coordinate activities 
with the SCDOT.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list
of assignments, role, and the anticipated duration of each assignment.

Ron is currently working on Design-Build Package 14 and will transition to Design-Build 17. He will be 100% 
responsible for the project. 



KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

DAVID BRANDON CLONTZ
Assistant Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Lee Construction Company of the Carolinas, LLC.

d. Years of Experience: With this Firm 1 Years           With Other Firms 13 Years

Lee Construction Company of the Carolinas, Inc. Charlotte, NC: Project Manager – Managed multiple 
construction crews on multiple projects while completing new project estimates, material procurement, and 
invoicing. 2023 – Current

Dellinger Inc. Monroe, NC: Highway Division Vice President, Highway Division Lead Estimator, & Project 
Manager – Managed the Highway Division, which consisted of 5 bridge crews, 2 project managers, estimators, 
and additional support staff that completed bridge construction throughout North and South Carolina. 2015 
-2022; 2010 - 2012

The Masters Construction Company. Lake Wylie, NC: Project Manager/Estimator – Responsibilities included 
managing work contracts, providing cost estimates, and updating internal reporting systems for construction and 
bid data. 2013 - 2014

e. Education:
Central Piedmont Community College / Charlotte, NC / AAS / 2013 / Civil Engineering
Technology Appalachian State University / Boone, NC / BS / 2008 / Communications

f. Active Registrations:
NCDOT and SCDOT Certified Level 2 Erosion Control
SCDOT Work Zone Traffic Control Supervisor
Railroad RWT Certification and Trainer

g. Document the extent and depth of your experience and qualifications relevant to the Project.
SCDOT Chester County Bridge Replacement at SC 72 and Sandy River
Key Personnel Role:                     Assistant Project Manager
Experience with Current Firm:  Dellinger Inc.
Project/Assignment Duration:    2015 - 2016 

SCDOT / Mike MoOwner Contact Information:       ss / MossMN@scdot.org / (803) 899-2825
Design/Construction Value:        $4,363,331.00 
Project Description:       
This project includes a roadway realignment with a three-span concrete girder bridge on drilled shafts over a 
major jurisdictional stream. Responsibilities included ensuring work was completed based off contract, plans, 
and specifications. He worked to coordinate material deliveries and subcontractors for superintendents and  
visited job sites weekly. 

SCDOT Sumter County Bridge Replacement at Fulton St. and Turkey Creek  
Key Personnel Role:                    Project Manager 
Experience with Current Firm: Dellinger Inc. 
Project/Assignment Duration:    2016-2017  
Owner Contact Information:      SCDOT / Will Fulton / Fultonjw@scdot.org / (803) 775-3501 
Design/Construction Value:        $2,146,472.00 

  

  



Project Description:       
This project includes a roadway widening in a residential 
area with a three-span flat slab bridge on drilled shafts 
over a jurisdictional stream. Responsibilities included 
ensuring work was completed based off contract, 
plans, and specifications. He worked to coordinate 
material deliveries and subcontractors for 
superintendents and visited job sites weekly. Oversaw 
project schedule and updated the schedule based on 
progress. Managed slurry drilled shafts with artesian 
conditions and utility relocations inside the project limits.

SCDOT York County Bridge Replacement at Church Road and Burgis Creek Key 
Personnel Role:                    Vice President 
Experience with Current Firm:    Dellinger Inc. 
Project/Assignment Duration:    2020-2021  
Owner Contact Information:  SCDOT / Jarred 
Bragg / BraggJK@scdot.org / (803) 325-3545 
Design/Construction Value:        $1,050,000.00 
Project Description:       
This project includes an off-site detour with a single 
span concrete girder bridge over a jurisdictional 
stream with endangered species in the project limits. 
Responsibilities included the management of the 
project managers and superintendents and their 
crews. 
SCDOT Orangeburg County Bridge replacement at SC 301 and Snake Swamp 
Key Personnel Role:                    Project Manager 
Experience with Current Firm:    Dellinger Inc. 
Project/Assignment Duration:    2023  
Owner Contact Information:       SCDOT / Bruce Rasmussen / Brasmussen@rkk.com / (678) 545-8586   
Design/Construction Value:        $4,284,792.00 
Project Description:       
This project includes a temporary roadway realignment 
crossover with three span concrete girder bridge on 
driven composite 24” concrete piles over a 
jurisdictional stream. Responsibilities included 
ensuring work was completed based off contract, 
plans, and specifications. He worked to coordinate 
material deliveries and subcontractors for 
superintendents and visited job sites weekly. 
Oversaw project schedule and updated the schedule 
based on progress. Additionally, he managed multiple
utility relocations during construction.

SCDOT Spartanburg County Emergency Bridge Repair at US 29 over NS Railroad 
Key Personnel Role:                    Project Manager 
Experience with Current Firm: Dellinger Inc. 
Project/Assignment Duration:    2022 - 2023  
Owner Contact Information:     SCDOT / William Yarborough / yarborouwd@scdot.org / (864) 590-2981 
Design/Construction Value:        $4,363,331.00 
Project Description:       
This project includes a full depth deck repair along with multiple other structural repairs on 5-lane US 29 over 
Norfolk Southern Railroad.  Responsibilities included ensuring work was completed based off contract, plans, 
and specifications. He worked to coordinate material deliveries and subcontractors for superintendents and 
visited job sites weekly. Managed right of entry permits with Norfolk Southern and managed design efforts 
for submittals. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
Brandon is working on the following: Guilford County Bridge Replacement, Wake County Bridge Repairs, and 
Robeson County New Overpass over US 74. However, once this project starts, he will be 100% dedicated and 
responsible for the project.
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Brief Resume of Key Individual anticipated for the Project.

g. Document the extent and depth of your experience and qualifications relevant to the Project.

CHRISTOPHER ANDREW POWERS, PE
Senior Project Manager

Construction Manager

Lee Construction Company of the Carolinas, Inc.: Senior Project Manager – Responsible for engineering, 
scheduling, equipment allocation, and cost control. Christopher is currently the Construction Manager for Package 
DB 14. 2012 – Present

Kiewit Infrastructure South Co.: Engineer, Structures Superintendent, Estimator – Responsible for field construction 
and coordination, engineering, and project estimating, 2005 – 2012

MACTEC Engineering & Consulting: Staff Engineer – Responsible for on-site quality control during foundation 
construction and evaluated subsurface conditions, 2004 – 2005

United States Army Corps of Engineers: Engineer Officer – Planned and coordinated engineering, training, and
logistics operations 1998 – 2003

United States Military Academy / West Point, NY / Bachelor of Science / 1998 / Civil Engineering - Structural

2012 / SC / Civil / 30158; 2012 / NC / Civil / 039515; 2011 / GA / Civil / PE036669

Design-Build Package 14, Cherokee County, SC
Key Personnel Role: Construction Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: February 2023 to present
Owner Contact: SCDOT / Michael Pitts, PE, Assoc. DBIA / PittsME@scdot.org / 803-737-2566
Design/Construction Value: $9M
These five low-volume secondary road bridges are structurally deficient and functionally obsolete
which included S-56 over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138
over Goucher Creek and S-86 over King Street. Projects were closed or load restricted bridges that
will be with single span and multi-span configurations. Responsibilities include management of all construction 
activities, including scheduling Lee’s crews and subcontractors, for roadway and bridge construction. He is 
responsible for implementing site safety plan, traffic control and meeting the quality control plan.  He is also 
responsible for cost-control and schedule updates. Chris attends all biweekly construction meetings.

KEY INDIVIDUAL RESUME FORM

a. Name & Title:

b. Role of Key Individual for this Project:

c. Name of Firm with which you are now associated:
Lee Construction Company of the Carolinas

d. Years of Experience: With this Firm 11 Years         With Other Firms 14 Years

e. Education:

f. Active Registrations
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This design-build project includes 2 emergency bridge replacements 
and associated approach roadway and drainage work in Richland County, 
South Carolina. Responsibilities included coordination with designers, 
construction submittals, construction engineering, scheduling, and cost 
control.

SCDOT District 4 Bridge Replacements, York & Union County, SC
Key Personnel Role:  Project Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc. 
Project/Assignment Duration: Project 2014 - 2015, Assigned 2014 - 2015
Owner Contact Information: SCDOT / Shane Parris / ParrisSL@scdot.org / (864) 478-5760 
Design/Construction Value:  $2 Million

This project included replacement of 3 bridges in District 4 South 
Carolina and associated approach roadway and drainage
improvements. Responsibilities included construction submittals,
construction engineering, scheduling, subcontractor coordination, and 
cost control. 

Pennies for Progress 3 – SC 274 / S-177 Widening & Bridge Replacements, SC
Key Personnel Role:  Project Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 2019 - 2021, Assigned 2019 - 2021
Owner Contact Information: York County / Steven Moss / steven.moss@yorkcountygov.com / (803) 818-5734 
Design/Construction Value:  $7.6 Million

Lee performed as a subcontractor on this project replacing 3 bridges in 
York County, South Carolina. Responsibilities included construction
submittals, construction engineering, scheduling, crew and 
subcontractor management, and cost control. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Chris Powers is currently working on Design-Build 14 and his role will end ahead of the Design-Build 17 project 
start. 

NCDOT Express Design Build, Division 8
Key Personnel Role:  Project Manager
Experience with Current Firm:  Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration:  Project 2012-2016, Assigned 2012-2016
Owner Contact Information:   NCDOT / Gary Phillips / mgphillips@ncdot.gov / (919) 776-9623 
Design/Construction Value:  $14.6 Million
This design-build project includes 11 bridge replacements and associated approach roadway and drainage work 
across 4 counties in Division 8 of North Carolina. Responsibilities included coordination with designers and 
NCDOT design-build unit, construction submittals, scheduling Lee’s crews and subcontractors, and cost control. 

SCDOT Emergency Repairs Package 2, Richland County, SC
Key Personnel Role:  Project Manager
Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration:  Project 2015 - 2016, Assigned 2015 - 2016
Owner Contact Information: SCDOT / Allen Thompson / ThompsonJA@scdot.org / (803) 699-5068 
Design/Construction Value: $3.5 Million



KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

DANIEL BRICE URQUHART, PE
Vice President -Transportation Market Sector Lead

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Davis & Floyd, Inc.

d. Years of Experience: With this Firm 7 Years           With Other Firms 20 Years
Davis & Floyd, Inc.:
Vice President, Transportation Market Sector Lead – Brice is responsible for the development and management of 
transportation projects in South Carolina. With his background in large Design-Build bridge projects, Brice has been 
focused on developing and leading teams for SCDOT bridge projects. As leader of the Transportation Sector, Brice 
oversees the distribution of work and project progress for all transportation projects and has the authority to set his 
schedule and priorities. Like his role on the Design-Build Package 14 project, he is currently the Lead Design Engineer 
and is committed to leading the design and ensuring design needs are met for the Design-Build Package 17 bridge 
projects. Brice also served on the ACEC/AGC/SCDOT Design-Build Subcommittee. 2015 – present
FIGG Bridge Engineers: For 20 years, Brice was responsible for designing, managing, and providing on-site 
engineering for over $1 Billion worth of complex transportation projects for FIGG. Many of these projects were Design-
Build or similar delivery methods such as Alternative Design and CMGC. In the last 10 years of his tenure, Brice was 
intimately involved with the management of $381M in construction costs for these delivery methods.
Regional Director, Northeast Office – Responsible for managing the Northeast Office, project development and pursuit 
and principal management of several projects. Brice was responsible for management of the distribution of work, 
maintaining of design budgets and schedules, correspondence and meetings with owner and contractor, contract 
negotiations, and billing. Some of the projects include the $189M I-76 Allegheny River Bridge and interchange project in 
Pittsburg, PA: the $95M (Alternative Design) Monongahela River Bridge in Brownsville, PA; the $60M Design-Build 
I-91 Brattleboro Bridge Replacement Project in Brattleboro, VT; and the $55M Design-Build Crum Creek Viaduct 
Replacement in Swarthmore, PA, 2006 – 2015.
Project Manager – Responsible for supervising the construction inspection of over 5 miles of expressway built along the 
median of the “F” rated highway, Lee Roy Selmon Crosstown Expressway, Tampa, FL, 2003 – 2006
Senior Bridge Engineer – Responsible for performing superstructure and substructure quality design checks on the 
Victory Bridge in Sayreville, NJ and the Lee Roy Selmon Crosstown Expressway in Tampa, FL, 2001 – 2003
Bridge Inspector/Assistant Resident Engineer –Brice performed CEI on the 3.5 mile Garcon Point Bridge built entirely 
over the Pensacola Bay; inspected the footings, piers, and superstructure for this environmentally sensitive area; and was 
promoted to Assistant Resident in 1999. He continued his CEI career as the lead Project Engineer for the construction of 
9 miles of JFK AirTrain – an elevated light rail bridge and Design-Build project around the JFK Airport in NY. Brice 
worked with the contractor and was responsible for temporary support and span setup and stressing for all 481 spans, 
1998 – 1999.
Bridge Designer – Brice began his career in Tallahassee, FL, performing load rating analysis using time dependent 
software for the C&D Canal Bridge, a 750’ cable stay bridge in Delaware. This was followed by performing the 
substructure design analysis for the approach spans for the 17th Street Causeway in Fort Lauderdale, FL. Brice also 
designed several elevated ramps for the I-93 Cana Ramps in Boston. He was promoted to Senior Bridge Designer and 
was transferred to assist in the superstructure design modelling of the Sagadahoc Bridge Design–Build project in Bath, 
ME, 1995 – 1998

e. Education:
Clemson University, Clemson, SC / Master of Science-Structures / 1994 / Civil Engineering
Clemson University, Clemson, SC / Bachelor of Science / 1993 / Civil Engineering

f. Active Registrations:
2016 / SC / Civil / 34010

g. Document the extent and depth of your experience and qualifications relevant to the Project.
Design-Build Package 14, Cherokee County, SC
Key Personnel Role: Lead Design Engineer responsible for managing the design of 5 bridges in Cherokee County, 
SC. Brice is responsible for the management and coordination with the design team, subconsultants, contractor, and the 
SCDOT. Brice is also on the Executive Committee.
Experience with Current Firm:    Yes
Project/Assignment Duration:  February 2023 to present 
Owner Contact Information: SCDOT; Michael Pitts, PE, Assoc. DBIA; PittsME@scdot.org; (803)737-2566    
Design/Construction Value:   $9M



Project Description: D|F teamed with Lee Construction to design-build five bridges in Cherokee County, South Carolina. 
These five low-volume secondary road bridges are structurally deficient and functionally obsolete, which included S-56 
over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138 over Goucher Creek, and S-86 over King 
Street. Projects were closed or load restricted bridges that will be with single span and multi-span configurations. Our 
team is working as lead designer for this project, which entails rapid design and replacement of the five bridges. In 
this endeavor, our team has taken on the role of lead design, overseeing various aspects of the project. Our design 
efforts include strategies to minimize the acquisition for new right-of-way and utility and environmental impacts. We 
initiated early coordination with utility providers, effectively eliminating the need for anticipated water and 
overhead power relocations. Furthermore, we coordinated our roadway and bridge design to mitigate or eliminate 
any potential impacts on stream falling under the jurisdiction of USACE. 

Port Access Road, Charleston, SC 
Key Personnel Role: Principal Design Manager of D|F design of this major design-build project. During the duration of the 
project, Brice coordinated with design leads, staff, and contractor while actively monitoring schedule and budget for the 
design and seismic of 3 bridges, roadway, drainage and scour design, environmental permitting, and utility coordination. 
Experience with Current Firm:    Yes 
Project/Assignment Duration:  2016 - 2022 
Owner Contact Information: South Carolina Department of Transportation, Jae Mattox, III PE, DBIA, 
MattoxJH@scdot.org, (803) 737-1805 
Design/Construction Value:   $221 Million 
Project Description: D|F is a major subconsultant on this SCDOT Design-Build project that provides direct access 
from I-26 to the naval base and is responsible for the design of 3 bridges and roadway, stormwater, hydrology & 
hydraulic, traffic control, signal, and pavement marking design for the entire project. D|F is also providing 
environmental permitting, utility coordination, right-of-way acquisition, and design surveying. RFC Bainbridge Connector 
and Tidewater bridge plans were submitted in April of 2017, RFC Roadway/Drainage and Stromboli bridge plans were 
delivered in September of 2017, Final/Phase III NOI was signed in October of 2017, and final ROW certification was 
delivered in August of 2020. Design support services during construction was completed in 2022.

Palmetto Commerce Interchange, Charleston, SC 
Key Personnel Role: Project manager responsible for the management and coordination of all aspects of design including 
bridge, roadway, environmental permits, NEPA process, survey, H&H and roadway drainage design, mitigation credit 
coordination, traffic management plan, public involvement, and ROW acquisition. Responsible for coordination with 
SCDOT, county, subconsultants, and permitting agencies. 
Experience with Current Firm:    Yes 
Project/Assignment Duration:  2018 - Present 
Owner Contact Information: Charleston County, Mackenzie Kelley, MKelley@CharlestonCounty.org, (843) 202-6157 
Design/Construction Value:   $52.4 Million 
Project Description: Palmetto Commerce Interchange, a $52M project along Interstate 26 (I-26) in the City of North 
Charleston, SC is a new interchange between University Boulevard (US Highway 78) and Ashley Phosphate Road 
interchanges. The proposed improvements include a new full-movement, three-way interchange providing connection with 
the interstate to the south side via Weber Boulevard with a pedestrian and bicycle shared use path over I-26. The planning 
and design phases of this project included unique impacts from Environmental Justice NEPA criteria that dictated a 
more costly interchange alternative, major utility relocations, a noise wall study, unique R/W challenges, permitting, 
and coordination among Charleston County, City of North Charleston, USACE, SCDHEC, FHWA, and SCDOT. 
Project is currently under construction. 

Monongahela River Bridge, Brownsville, PA 
Key Personnel Role: Principal Design Management during design development, final design and construction and 
coordination with contractor, owner and geotechnical subconsultant. 
Experience with Current Firm:    No 
Project/Assignment Duration:     Project 2008 - 2012, Assigned 2008 - 2012 
Owner Contact Information: Pennsylvania Turnpike Commission, Brian Ranck, PE, branck@paturnpike.com, 
(717) 831-7363
Design/Construction Value:   $95 Million
Project Description: Brice was the Principal Design Project Manager for this 3,022’, 89’-wide bridge over the 350’ wide 
Monongahela River in Brownsville, PA. As an alternate design proposal, he worked with the contractor to reduce the 
number of piers for a more efficient bridge design, ultimately saving the Pennsylvania Turnpike Commission $8.5M over 
the original design. The long span bridges were supported on large, drilled shafts. With the alternate design accepted, the 
project was managed as a Design-Build project working with the contractor to complete the bridge design. Brice was 
responsible for the overall design, schedule, budget, quality management, and contract administration for the design 
team, conducted/attended design and construction meetings, and communicated directly with the contractor, 
subconsultants, and owner.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.
For the duration of the design phase, Brice will attend all routine project meetings in person, be primarily dedicated 
to design of DB Package 17 projects, and be available as needed by SCDOT.



Appendix B

Work History & Quality Form - 
Contractor/Designer

SC 49 over Tyger River





WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lee Construction Company of the Carolinas, Incorporated 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify A’s or B’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by A or B (in thousands)

Name: Bridge 
Replacement on SC 
274 & S 177 
Location:  
York County, SC 

Name:  
Blythe Development was the Prime 
Contractor. Lee Construction Company of 
the Carolinas, Inc. was the bridge 
subcontractor.

Name of Owner: York County & SCDOT 
Project Manager: Jared Bragg, RCE 
Phone:  803-324-3545 
Email: braggjk@scdot.org 03/2022 $7,923 (Lee) $30,000+/- (Blythe) 

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

This project consisted of all work necessary to replace three bridges on SC 274 & S 177 Pole Branch Road in York 
County, SC, as a Pennies for Progress Roadway Widening Improvement Project. This included demolition of the 
existing structures and replacement of three new bridges. The construction was staged. The structures were aging and 
obsolete for the traffic volume and loads. Lee submitted a competitive bid to Blythe Development and was awarded the 
project. The road was closed and traffic utilized a detour route during a portion of the construction. Lee was responsible 
for the bridge construction including steel pile, drilled shafts, cast in place concrete, type IV pre-stressed concrete 
beams, cast in place deck superstructures, pile walls, MSE walls, approach slabs, and bridge railings.   

Lee worked a portion of the project during weather-related events and COVID during the construction period, 
managing many subs, including DBEs, to complete the contract requirements. Lee attended monthly progress meetings 
with SCDOT, York County, and Blythe and updated its CPM schedule monthly. Lee completed the work safely and 
efficiently without incident. 

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Meetings were an opportunity to keep the project on schedule and keep all parties involved in the progress of the work. York County & SCDOT personnel were included in all the activities including any delays or disruptions during 
construction. Utilities, weather, and other factors delayed some of the construction. Communication, Planning, Scheduling, and Execution were important during this effort to minimize delays. Lee had no lost time accidents, no OSHA 
investigations or violations, no issues with subcontractors.   

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Work was completed in accordance with the plans and specification, no rework, no claims, and a quality product we all are proud of. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.
For each question is Section 3.5.2, Lee can answer “No” to each relevant question. 

Key Project Members: Chris Powers was project manager on this project.



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Davis & Floyd, Inc. (D|F) 

 
a. Project Name, Delivery 
Method (DBB, DB, etc.), & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify A’s or B’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction 
Cost (in thousands) 

f. Dollar Value of Work 
Performed by A or B (in 

thousands) 

Name: Design-Build 

Package 14 

Delivery Method: DB 

Location: Cherokee County, 

SC 

Name: 

Davis & Floyd, Inc – Lead Design 

Lee Construction Company of the Carolinas – 

Lead Contractor 

Name of Owner: South Carolina Department of 

Transportation (SCDOT) 

Project Manager: Michael Pitts, PE, DBIA 

Phone: (803) 737-2566 

Email: pittsme@scdot.org 

Professional Services:  

S-138 RFC: 6/29/23 (Plan), 6/29/23 (Actual) 

S-56 RFC: 9/1/23 (Plan), 9/1/23 (Actual) 

S-106 RFC: 10/10/23 (Plan), 9/19/23 (Actual) 

S-226 RFC: 11/9/23 (Plan), 10/25/23 (Actual) 

S-86 RFC : 12/1/23 (Plan), 11/3/23 (Anticipated) 

Construction: 11/2024 (Anticipated) 

$8990 $1528 

g. Narrative describing the work performed by D|F as the lead designer as a subconsultant from our Columbia and Greenwood offices.  
D|F teamed with Lee Construction to design/build five bridges in Cherokee County, South Carolina. These five low-volume secondary road bridges are structurally deficient and 

functionally obsolete. Our team is working as lead design for this project, which entails rapid design and replacement of the five closed or load restricted bridges. As lead design, D|F 

developed strategies to minimize the acquisition for new right-of-way and utility and environmental impacts. We initiated early coordination with utility providers, effectively eliminating 

the need for anticipated water and overhead power relocations. Furthermore, we coordinated our roadway and bridge design to mitigate or eliminate any potential impacts on stream falling 

under the jurisdiction of USACE.   

Our approach included two alternative technical concepts. This included reinforced soil slopes steeper than 2:1 to reduce new right-of-way and environmental impacts. The second was to 

construct interior pile bents incased in concrete to make bridge construction more efficient and less expensive.  

 

As lead designer, D|F provides the following services: roadway and drainage design, bridge design, scour analysis, utility coordination, ROW acquisition, and survey.  We also perform 

oversight of subconsultant services including geotechnical services and environmental services (provided by Three Oaks Engineering). 

 

Key Design Members: Bridge Urquhart, PE – Lead Design Engineer; Rob Stevenson, PE – Bridge Engineer of Record and Assistant Project Manager; Andrew McWilliams, PE – Roadway 

Design; Zane McGhee. PE – Utility Coordination; Michael Horton, PE, CFM – Hydraulics & Hydrology 

Relevance: SCDOT Design-Build Bridge Package Project, Bridge and Roadway Design, Aggressive Schedule   

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Under an aggressive design schedule, D|F met all of the schedule deadlines and provided responsive collaboration with subconsultants to provide the necessary services for the project. The original completion of the final bridge design 

(RFC Plans) were scheduled for 12/1/2023.  RFC plans for four (4) projects have been approved for construction and final plans have been completed for the last bridge, S-86, with RFC plans on schedule to be approved by 11/3/23. over 1 

month early. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

Before images of the 5 bridges 
 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Davis & Floyd, Inc. (D|F) 

a. Project Name, Delivery Method 
(DBB, DB, etc.), & Location (City, 
State)  

b. Name of lead responsible for 
the overall project design or 
construction 

c. Contact information of the Client & their Project Manager 
who can verify A’s or B’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work 
Performed by A or B (in 

thousands) 
Name: US 378 (Sunset Boulevard) 

Bridge Replacement over Twelve 

Mile Creek 

Delivery Method: DBB 

Location: Lexington, South Carolina 

Name:  

Davis & Floyd, Inc – Lead 

Design 

Project scheduled to be let in 

December 

Name of Owner: South Carolina Department of 

Transportation (SCDOT) 

Project Manager: Joey McIntyre, PE 

Phone: (803) 737-1842 

Email: McIntyre@scdot.org 

Professional Services: 09/2022 

Construction: TBD 
$12,000 (Estimated) $1,877 

g. Narrative describing the work performed by D|F (lead designer) from our Charleston, Columbia, and Greenwood offices.  
As a result of a routine bridge inspection conducted by SCDOT in October 2015, US 378 over Twelve Mile Creek in Lexington County was determined to be structurally deficient and in 

need of replacement. SCDOT contracted D|F to replace the existing structure, realign the roadway approaches as necessary, and improve roadway approaches to meet current design 

criteria. Our team provided project management, field surveys, environmental documentation and NEPA compliance, environmental permitting, roadway design, bridge design, drainage 

design, geotechnical investigations, HAZMAT surveys, utility coordination, SUE, right-of-way support, and construction support services for this project.  

Due to not having a feasible detour route available, our team designed this bridge replacement project to include six stages of construction to maintain four lanes of traffic and avoid detours 

on this heavily traveled roadway.  
 

D|F provided the following solutions: 

• Realigned roadway to the north to accommodate new bridge replacement and widening.  

• Mitigated impacts to one property while proposed improvements to the south were completed in existing right-of-way limits.  

• Split traffic in third and fourth stages of construction to accommodate the construction of the second bridge section along the middle portion of the existing centerline and third bridge section along the upstream face of the bridge 

to maintain 32,000 vehicles per day.  

• Transitioned stages by vertical change.  

• Raised bridge 3’.  

 

Key Design Members: Brice Urquhart, PE, Principal Project Manager, Rob Stevenson, PE – Lead Bridge Engineer; Andrew McWilliams, PE – Roadway Design; Todd Warren, PE – Quality Control/Quality Assurance  

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
D|F was responsible for managing the design of this complex project and performing all of the bridge and roadway design elements.  The maintenance of traffic plan includes the complicated staged construction required to maintain 2 

lanes in each direction while working within the existing and limited new right-of-way limits and reducing impacts to several utilities. To complicate the staged construction further, the bridge is also to be raised 3’ to meet the hydraulic 

requirements. This complex design was accomplished under budget. Due to funding re-allocations, the project design was shelved for over a year but is expected go to bid in later this year. 

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
D|F maintained consistent communication with the SCDOT PM to provide status and progress of outstanding design items and to evaluate design schedule and budget. This complex staged design was completed efficiently and well 

under budget. Design was completed in accordance with specifications and guidelines. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below. 
No to all questions.  



Appendix C

Work History & Quality Form - 
Contractor/Designer

SC 72 over Cox Creek



26

A P P E N D I XC
Additional Work History & Quality Forms

APPENDIX C: WORK HISTORY & QUALITY FORM - 
CONTRACTOR/DESIGNER (SECTION 3.5.2)

Lee Construction Company of the Carolinas, Inc. (Lead Contractor) answered “yes” to one question and we 

have provided that project on the following page with its associated explanation.

Davis & Floyd, Inc. (Lead Designer) does not answer “yes” to any of the questions in Section 3.5.2 for projects 

in the last five years.

S C D O T
Bridge Package 2023-17



Name: Lee Construction 
Company of the Carolinas, Inc.

g. Narrative describing the work performed by A or B If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office 
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER
L EE CONSTRUCTI ON COM PANY OF THE CAROL I NAS, I NC.

Name: Bridge 
Replacement on US 
21 over Steel Creek 
Location: York County, 
SC

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify A’s or B’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by A or B (in thousands)

Name of Owner: SCDOT
Project Manager: Jared Bragg, RCE 
Phone:  803.324.3545
Email: braggjk@scdot.org

Construction Complete: 07/2020 $2,680 $2,680

h. Self-Assessment. The information provided in this section should be a self-assessment of Lee’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

Reason for delay longer than 30 days resulting in liquidated damage assessment for this project. Provide total project delays. – The last project payment estimate includes liquidated damages against Lee.  Lee has submitted a time 
extension request to the Department for approval. The department settled the issues on this project amicably. The settlement included a time extension and reduction of liquidated damages. However, Lee did agree to settle with 
liquidated damages being assessed on this project.

N/A
i. Quality Initiatives. Discuss  A  or  B  quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided Lee shall provide a detailed explanation below.

This project consisted of all work necessary to replace a bridge on US 21 over Steel Creek in York County, SC.  This included demolition of the existing structure and replacement with a three span bridge.  The structure was aging and 
obsolete for the traffic volume and loads.  Lee submitted a competitive bid and was awarded the project by the Department.  The road was closed and traffic utilized a detour route during construction.  Lee was responsible for 
demolition, clearing & grubbing, grading, repairing extensive wash out areas and addressing erosion issues.  The bridge construction included steel pile, drilled shafts, cast in place concrete, type IV pre-stressed concrete beams, cast in 
place deck superstructures, approach slabs and bridge railings.  The roadway work also included milling asphalt, improving approach fills, storm drainage, revising slopes, grassing, guardrails, new pavement and pavement lines.

Lee worked this project during weather related events and COVID during the construction period, managing many subs, including DBE’S, to complete the contract requirements.  Lee held monthly progress meetings with the Department 
and updated the CPM schedule monthly.  Lee completed the work safely and efficiently without incident.

Key Project Members: Chris Powers - Project Manager
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A P P E N D I X  B
Work History & Quality

S C D O T
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A P P E N D I X  B
Work History & Quality
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A P P E N D I X  B
Work History & Quality
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Bridge Package 2022-1



Appendix E

Organizational Conf licts of 
Interest

SC 215 over Fairfiorest Creek
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A P P E N D I X  C
Additional Work History & Quality

S C D O T
Bridge Package 2022-1
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Confidential or Proprietary 
Information Summary List

US 176 over Padgetts Creek
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A P P E N D I X  F

APPENDIX F

This submittal does not include confidential or propriety information. 

S C D O T
Bridge Package 2023-17
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SC 49 over Tyger River
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A P P E N D I X  GS C D O T
Bridge Package 2023-17

ADDENDUM RECEIPT

We have received Addendum 1 - October 13, 2023. 



Appendix H

Key Individual and Contractor/
Designer Reference Forms

US 176 over Padgetts Creek



Email First Name Last Name Company Name Project Name Team

pittsme@scdot.org Michael Pitts SCDOT SCDOT Design-Build Project 14
Lead Contractor - Lee Construction Company of the Carolinas, Inc.

Lead Designer - Davis & Floyd, Inc.
Three Oaks Engineering; P&L

GaskinsCJ@scdot.org Chris Gaskins SCDOT Volvo Interchange Design-Build Project Pursuit Lead Contractor - Lee Construction Company of the Carolinas, Inc.
Lead Designer - Davis & Floyd, Inc.

GaskinsCJ@scdot.org Chris Gaskins SCDOT SCDOT/ACEC/AGC Design-Build Subcommittee Lead Contractor - Lee Construction Company of the Carolinas, Inc.; Lead 
Designer - Davis & Floyd, Inc.

McIntyreJD@scdot.org Joey McIntyre SCDOT SCDOT US 378 Bridge Replacement over Twelve Mile Creek Lead Designer - Davis & Floyd, Inc.
F&ME Consultants, Inc.; Soil Consultants, Inc.

scovillehc@scdot.org Clint Scoville SCDOT S-285 (Airport Road) Bridge Replacement over Rocky Creek Lead Designer - Davis & Floyd, Inc.
F&ME Consultants, Inc.; Three Oaks Engineering

mcelveen@scdot.org Scott McElveen SCDOT Emergency Bridge Replacement Package 5 Design Build Lead Contractor - Lee Construction Company of the Carolinas, Inc.

braggjk@scdot.org Jared Bragg SCDOT Bridge Replacement on SC 274 & S 177 Lead Constractor - Blythe Development
Subcontractor - Lee Construction Company of the Carolinas, Inc.

1 of 1



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team

PittsME@scdot.org Michael Pitts, PE, Assoc. DBIA Ronald Shaw Design-Build Package 14 Project Manager Lee Construction Company of Carolinas Inc. 

Bostica@scdot.org AJ Bostic, RCE Ronald Shaw SCDOT Emergency Design Build Bridge Replacement Project Manager Lee Construction Company of Carolinas Inc. 

fultonjw@scdot.org Will Fulton, RCE Ronald Shaw SCDOT Bridge Replacement Project Manager Lee Construction Company of Carolinas Inc. 

fowlerjm@scdot.org Joe Fowler, RCE Ronald Shaw SCDOT Bridge Repairs, District 3 Project Manager Lee Construction Company of Carolinas Inc. 

MossMN@scdot.org Mike Moss David Clontz SCDOT Chester County Bridge Replacement at SC 72 and Sandy 
River Assistant Project Manager Lee Construction Company of Carolinas Inc. 

fultonjw@scdot.org Will Fulton, RCE David Clontz SCDOT Sumter County Bridge Replacement at Fulton St. and 
Turkey Creek Project Manager Lee Construction Company of Carolinas Inc. 

BraggJK@scdot.org Jarred Bragg David Clontz SCDOT York County Bridge Replacement at Church Road and 
Burgis Creek Vice President Lee Construction Company of Carolinas Inc. 

Brasmussen@rkk.com Bruce Rasmussen David Clontz SCDOT Orangeburg County Bridge Replacement at SC 301 and 
Snake Swamp Project Manager Lee Construction Company of Carolinas Inc. 

yarborouwd@scdot.org William Yarborough David Clontz SCDOT Spartanburg County Emergency Bridge Repair at US 29 
over NS Railroad Project Manager Lee Construction Company of Carolinas Inc. 

PittsME@scdot.org Michael Pitts, PE, Assoc. DBIA Christopher Powers, PE Design-Build Package 14 Construction Manager Lee Construction Company of Carolinas Inc. 

mgphillips@ncdot.org Gary Phillips Christopher Powers, PE NCDOT Express Design Build, Division 8 Project Manager Lee Construction Company of Carolinas Inc. 

thompsonJA@scdot.org Allen Thompson Christopher Powers, PE SCDOT Emergency Repairs Package 2 Project Manager Lee Construction Company of Carolinas Inc. 

ParrisSL@scdot.org Shane Parris Christopher Powers, PE SCDOT District 4 Bridge Replacements Project Manager Lee Construction Company of Carolinas Inc. 

steven.moss@yorkcountygov.com Steven Moss Christopher Powers, PE Pennies for Progress 3-SC 274/S-177 Widening & Bridge 
Replacement Project Manager Lee Construction Company of Carolinas Inc. 

PittsME@scdot.org Michael Pitts, PE, Assoc. DBIA Brice Uquhart, PE Design-Build Package 14 Lead Design Engineer Davis & Floyd, Inc.

MattoxJH@scdot.org Jae Mattox, III, PE, DBIA Brice Uquhart, PE Port Access Road Principal Design Manager Davis & Floyd, Inc.

Mkelley@CharlestonCounty.org Mackenzie Kelley Brice Uquhart, PE Palmetto Commerce Interchange Project Manager Davis & Floyd, Inc.

branck@paturnpike.com Brian Ranck, PE Brice Uquhart, PE Monogahela River Bridge Principal Design Manager Davis & Floyd, Inc.

1 of 2



Appendix I

Unqiue Entity ID

SC 215 over Fairforest Creek
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UNIQUE ENTITY ID 

F I R M R O L E U N I Q U E  E N T I T Y  I D

Lee Construction Company of the Carolinas, Inc. Prime Contractor PGIQN43DTWT5

Davis & Floyd, Inc. Lead Designer HKX9G6LT1617
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Prequalification Certificate

SC 72 over Tyger River
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S-11-56 over Horse Creek S-11-138 over Goucher Creek
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