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3.2 INTRODUCTION

Lee Construction Company of the Carolinas, Inc. (Lee) will serve as the contracting

entity for this project and is a prequalified prime contractor with the SCDOT. With Davis & Floyd, Inc. (DJ|F) as the
lead designer, the Lee Team will be responsible for the successful delivery of the Design-Build Bridge Package 17.
Ronald Paul Shaw of Lee has the authority to sign the contract on behalf of the Team. The project will be managed
by Ron Shaw from Lee’s headquarters in Pineville, North Carolina. Since 1997, Lee has been a wholly owned
subsidiary of W. C. English, Inc. of Lynchburg, Virginia, and can rely on English to provide support in any capacity

to ensure the project’s needs are met. Please see below for his contact information.

LEAD CONTRACTOR LEAD DESIGNER

Lee Construction Company of the Carolinas, Inc. Davis & Floyd, Inc.
Ronald Paul Shaw, President Daniel Brice Urquhart, PE; Vice President, Transportation
633 Eagleton Downs Drive 240 Stoneridge Drive, Suite 305
Pineville, NC 28134 Columbia, SC 29210
P: 704.588.5272 | F: 704.588.1535 P: (803) 256-4121 | F: N/A
rpshaw(@leecarolinas.com burquhart@davisfloyd.com
FIRM ROLE UNIQUE ENTITY ID
Lee Construction Company of the Carolinas, Inc. | Prime Contractor PGIQN43DTWTS5
Davis & Floyd, Inc. Lead Designer HKX9G6LT1617

Our key individuals are fully committed to this project, meeting
all SCDOT quality and schedule expectations, and will remain available throughout the project’s life. Lee, D|F,

and our teaming partners are committed to making this project a top priority: key, lead, and support personnel.

3.3, TEAM STRUCTURE & PROJECT EXECUTION

The organizational chart shown on
the following page reflects the functional structure of our Team. It is organized to provide an integrated Team,
promote collaboration, and respect the independent roles of those responsible for quality and safety. Our team has
been structured based on the successful delivery of DB Package 14. We realize the DB Package 17 bridges are
more complex and require a bigger team to deliver. Therefore, we have added significant capacity and experience
to the DB 17 Team as shown throughout the proposal. One key addition is Brandon Clontz (Lee) as Assistant
Project Manger. Brandon brings significant bridge construction management experience to the Lee Team with

multiple bridges built under his leadership in SC and NC.
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Team Structure | The Lee Team has been assembled to promote collaboration, high-level oversight for safety
and environmental compliance, and independent quality management for both design and construction. Lee’s
project manager is Ron Shaw. He will be responsible for managing the design and construction of this project.
He will be the SCDOT’s point of contact, will lead weekly status meetings, and will have authority on all project
items. Supporting Ron will be Brandon Clontz as Assistant Project Manager. He will assist in the delivery of the
project under Ron and will manage the upfront design process for DB 17 while Ron finishes the construction of
DB 14. With the design of DB 14 scheduled to be completed in November, Ron will have the capacity to assist
with DB 17 when needed, but recognizes that his primary commitment is DB 14 until it is complete. Chris
Powers, PE will support Ron and Brandon during construction. As Construction Manager, Chris will oversee the
daily operations of the construction crews. With over 20 years of bridge and heavy civil construction experience,
he has spent the last 11 years of his career working in similar roles on South Carolina and North Carolina bridges.
Nelson Reyes, who is acting Assistant PM on DB 14, will also join the team when DB 14 is complete. Brice
Urquhart, PE will support Ron as the Lead Design Engineer. He will manage and coordinate all design services
for this project. He has over 28 years of experience designing, managing, and providing on-site engineering for
over $2 billion worth of complex bridge and highway projects in multiple states. In addition to its recent success
on DB 14, D|F’s design team has successfully delivered multiple SCDOT bridge design projects concurrently
and has the capacity to deliver DB 17. In fact, in 2022, D|F was the lead designer on US 1 over Horse Creek,

378 over 12 Mile Creek, S285 over Rocky Creek, S-415 over Scotts Creek, and S-1486 over North Branch while
maintaining design schedule requirements for these projects. Three of these are anticipated to be bid this year.
Our team includes an Executive Committee with leadership from Lee and DJF to ensure the project has the
necessary resources to successfully deliver these bridges. We are also assembling Task Force Groups (TFGs)

to focus specifically on the issues of Utility Relocations and Maintenance of Traffic. They will report to the
Executive Committee and SCDOT and will interact with the Project Manager and construction team. Our team
has the capacity to design and build multiple bridges concurrently with the same group of designers and builders.
This will maintain consistent design details, which will aid in the production, review, and construction of the six

bridges.

Functional Relationships and Integrated Team | Lee’s Team is structured to use impactful experts within
each design and construction discipline so that decades of expertise and lessons learned will guide our team to
successfully deliver bridge replacement projects. The provided organizational chart on the previous page details

the clear lines of command and communication for our team. The overall project management of the team will be
3
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led by Ron Shaw (Lee). The success of a project begins with the management structure. Our management and

leadership lines of communication structure can be found on the project organization chart.

Project Administration | There are several key components to delivering a successful design-build project.

These key items have been implemented on several projects led by Lee and are summarized in the table below.

KEY COMPONENTS TO DELIVERING A SUCCESSFUL DESIGN-BUILD PROJECT

Ron Shaw (Lee) has complete authority and decades of expertise to manage the design and construction

of this project and make the daily decisions to maintain schedule and meet SCDOT standards and quality.
Project Additionally, Brandon Clontz (Lee) will support Ron in the daily coordination of the project. and with
Management construction crews and subcontractors. Brandon will also coordinate with the design team, managed by
Brice Urquhart (D|F). Brice will meet weekly with the design team and at least biweekly with Lee to manage
progress and address potential issues, conflicts and major decision points.

Our team will implement the same communication process that has successfully delivered the design of DB
Communication Package 14. Consistent meetings and open communication allowed for efficient responses and coordination
within the DB Team and with SCDOT.

Quality review of both the design and construction tasks will be performed in strict adherence to the quality
Quality Review design and construction guidelines established for this project. Blue Beam will be used for documenting
reviews, comments, and responses.

Adherence to SCDOT design and construction submittal process using a document control specialist to

Document Control manage the submittal and tracking of project documents.

Constructability

Reviews Reviews will be performed for each design submittal prior to submission to the SCDOT.

Prior Collaboration of Team Members | Our team has come together organically through the development
of growing relationships among Lee, D|F, subcontractors, and our subconsultants. Below is a list of projects on

which we have collaborated.

PROJECT

COLLABORATION DATE |LEE | D|F [ FME | SCI | OAKS | P&L DESCRIPTION REFERENCE
I(‘)ei’ Dg’Pgliee Michael Pitts, PE,
SCDOT Design-Build | 2022 - axs, & Tl are DBIA
. . X X X X X | collaborating on the .
Project 14 Ongoing desi . pittsme@scdot.org
esign and construction 8037379566
of 5 bridges. T
Volvo Interchange DB Lee & DJIF collaborated | Chris Gaskins
Proiect Pursuit & 2016 X X on this I-26 interchange | GaskinsCJ@scdot.org
) project pursuit. 803-737-1473
Ron Shaw (Lee) & . .
SCDOT/ACEC/AGC | 2019 - Brice Urquhart (DJF) | Cris Gaskins
. X X . GaskinsCJ@scdot.org
DB Subcommittee 2020 served together on this 803-737-1473
committee. s
SCDOT US 378 D|F, FME, & SClare | Joey MclIntyre, PE
Bridge Replacement 2021 - X X X collaborating on this MclntyreJD@scdot.
over Twelve Mile Ongoing bridge replacement org
Creek project. 803-737-1842
1-26 Palmetto DJF, SCI, & Three Oaks | Mackenzie Kelley
2013 - are collaborating on MKelley@
Commerce Onooi X X X his ; h 1 harl
Interchange ngoing this interchange along | charlestoncounty.org
1-26. 803-202-7617
5-285 (Airport Road) | 1 8|F1; FME, 81‘1 Tbhree. Clint Scoville
Bridge Replacement . X X X aks are collaborating scovillehc@scdot.org
Ongoing on this bridge

over Rocky Creek 803-757-2085

replacement.
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Additionally, our team members have had professional relationships for decades. The table below outlines

additional examples of how we have grown these relationships.

PROFESSIONAL

COLLABORATION DATE | LEE | DIF | FME | SCI | P&L | OAKS DESCRIPTION
. . 1996- Lee, D|F, & FME team members worked on
Project History 2011 X X X multiple bridge projects together.
Brandon Clontz (Lee) has worked with P&L &
Project History Varies X X X FME team members have worked on projects
together in the past.
. 2022 - Ron Shaw (Lee) and Brice Urquhart (D|F)
Charity 2023 X X played together in a charity golf outing.

Capacity and Resources | With an 88-year history, Lee has a proven track record of completing work on

time and under budget. Lee employs over 60 people- some live in the area and are very familiar with the routes

on this project. Lee has partnered with P&L on DB 14 and several other projects. Additionally, Lee will bring

additional subcontractor support to assist P&L in the mass grading operations on the realigned roadway portions

of the job. D|F has over 150 employees across 6 offices in South Carolina. With our Team’s strong group of

subconsultants, including F&ME, SCI, and Three Oaks Engineering, we have ample resources to deliver these

bridges. The table below demonstrates the availability of our Key Staff members for this contract.

KEY STAFF | g R OPOSED I prOJECT VALUE [LOCATION |STATUS
Construction of DB 14 will be complete
Ronald Paul Project Design-Build Project $OM Cherokee before DB 17 begins construction. Ron is
Shaw Manager 14 County, SC committed to DB 14’s completion and will
assist DB 17 when available.
. 5 :
Guilford County Guilford Brandon will be IQOA) commlttc?d to DB
. $3.4M 17. - Est. Completion Project will be
Bridge Replacement County, NC leted 2025
David Brandon Assistant SERIPR -
Clontz Project Wake County Bridge $1.6M Wake County, Project will be completed prior to the
Manager Repairs ' NC award of this project
Robeson County New $1.6M Robeson Project will be completed prior to the
Overpass over US 74 ’ County, NC award of this project.
Christopher Construction of DB 14 will be complete
An drevf Construction | Design-Build Project $OM Cherokee before DB 17 begins construction. Chris
Powers. PE Manager 14 County, SC is committed to DB 14’s completion and
’ will assist DB 17 when available.
Daniel Brice Lead Design | Design-Build Project $OM Cherokee ?Vs;%no;v,;}llliE;rigrergzlae;zd‘gﬁoﬁéol 81(1)% y
. (V]
Urquhart, PE | Engineer 14 County, SC committed and available for this project.
NON-KEY STAFF PROJECT VALUE |LOCATION |[STATUS
Construciton . . . Nelson is acting assistant project manager
Nelson Reyes | Management ]1)46s1gn-Bu11d Project $oM goliiﬁkeg C on DB 14. Once DB 14 is complete, he
Support ¥ will join the DB 17 team.

As DB 14 reaches completion, our seasoned construction teammembers can effortlessly pick up and move to DB

17, capitalizing on their established working relationships and familiarity with our processes. This streamlined

5
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transition ensures that we maintain our commitment to delivering high-quality results while staying on
schedule, ensuring that we are ready to embark on the next project as soon as the current one concludes. This
level of cohesion and proficiency within our team is a key factor in our continued success and client satisfaction.

Below is a chart highlighting our team’s transition for this project.

Strategies for Implementation | Lee will allocate upwards of four, complete bridge crews to this contract
to progress the construction while allowing time for design, utility relocations, right-of-way acquisition, and
other third-party coordination. The table on the following page summarizes this strategy of using multiple
construction crews to replace the six bridges. The organization and schedule of the project design and
construction will be dictated by several factors. The speed at which construction will begin will be dictated by
factors like H&H, R/W, utility, and environmental impacts. In the absence of specific directives or preferences
from SCDOT regarding the sequence of bridge construction, we will initiate the project by commencing work
on the two most straightforward bridges. Subsequently, we will assess various factors impacting the project
timeline, including R/W considerations, permitting requirements, and utility considerations, to optimize the
allocation of construction resources. Another schedule impact for consideration is the potential addition of

the Tricolored Bat to the endangered species list. May through July and December through February could be
designated restricted time lines for tree clearing. Three Oaks Engineering has certified bat specialists that will
guide the team on schedule restrictions and help us adhere to the new rulings. As with DB 14, we will look to
progress the R/W acquisition process and obtain right of entry permission so clearing, utility relocation, erosion

control, and other items can be started prior to RFC plans.
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Lee and D|F visited each project site
As part of the due diligence for submitting this proposal, our team visited

each project site in addition to reviewing the information provided on

the project site. This gave us a better perspective of the key challenges
associated with these projects, including schools and bus stops near project
sites, wetlands and stream impacts that will be enhanced with building

off alignment. Most of these bridges will be built along a new alignments
and will require significant embankments with sizeable property impacts. ~ Bus stop along SC215 over Fairforest Creek
Utilities will impact all projects and initial hydraulic analysis suggests

raising bridge profiles several feet. There are a myriad of complex challenges

that these projects present, but our highly skilled and experienced team

possesses the expertise to design and implement tailor-made solutions that

perfectly align with the unique requirements of these bridge sites.

Labor and Equipment Resources - Lee has the resource capacity to
Significant truck traffic and nearby plants

successfully complete this project, including staffing, equipment, financial, Wil be a major consideration in the design
and construction strategy for SC72 over Cox
and technological resources. With 8 structure crews and a minimum of 3 ~ Creek
to be completely committed to this project, we are prepared to deliver a comprehensive staffing approach. Our
team will seamlessly transition all the resources and team members from DB 14 to DB 17. Furthermore, we have
strategically recruited and integrated additional seasoned professionals and resources into this project. Lee has
additional resources that can be allocated as necessary. Since 1997, Lee has been a wholly owned subsidiary of
W. C. English, Inc. of Lynchburg, Virginia and can rely on English to providesupport in any capacity to ensure

the project’s needs are met. Lee has an unlimited bonding capacity and has a current backlog of $46 million. It is

estimated that Lee’s backlog will be at $21 million when DB 17 starts in 2024.
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LABOR RESOURCES EQUIPMENT RESOURCES
CLASSIFICATION|ON STAFF|REQUIRED f CLASSIFICATION | ON STAFF |[REQUIRED

Carpenters 12 8 Cranes (50 Ton - 300 Ton) 6 3
Carpenter Helpers 4 2 Vibratory Hammers 2 1
Structures Foreman 2 Pile Impact Hammers 2 2
Operator Crane 3 Manlifts 4 2
Laborers 12 6 Dozers 2 1
Pile Driving Foreman 2 1 Excavators 6 2
Equipment Operators 2 2 Loaders 2 1

Construction and Design Tasks

OTHER
SUBCONTRACTORS SUBCONTRACTORS
.. ) Grading, Clearing & Design Management, Roadway Design,
Demolition, Pile . . . . . .
. . Grubbing, Erosion Control, Structure Design, Maintenance of Traffic, | Environmental Services,
Installation, Foundations, . . . .. . .
CIP Concrete Seeding, Storm Drainage, Pavement Markings, Signing, Design Public Involvement, Bat
ncrete, . . . . . o
B Erecti Rip Rap, Asphalt Paving, Quality Control, Hydraulic Design, Specialists - Three Oaks
eam Erection, . . . . . .
CIP Superstruct Guardrail, Pavement Seismic, Hazardous Materials, R/W Engineering, QC During
u ucture, . . . . .
P . Markings, Reinforcing Steel, | Acquisition, Supplemental Surveys, Construction- FME,
Approach Slabs, Bridge . . . L . .
Raili Stay-in-Place Forms, Drilled | Utility Coordination, QC During Geotechnical - FME & SCI
ailings
& Shafts, Grooving Construction

Geographical Location of Team | Weekly progress meetings are an invaluable communication and
coordination tool and will be utilized by our Team. Preconstruction meetings will include all design and
contractor leads to provide status and needs impacting the schedule. The design team will attend construction
meetings with SCDOT to address RFIs, utility items, or other construction-related items. Contractor and design
team members are located so that project site visit requests can be quickly accommodated. Standing agenda

items at these meetings will include R/W acquisition, utility relocations, and permitting. We will also use an
CHARLOTTE AREA, NC
Lee Construction Company of the
Carolinas, Inc.
COLUMBIA, SC

located in Columbia, Charleston, and Greenwood, making meetings Davis & Floyd, Inc., Three Oaks
Engineering, F&ME Consultants, Inc.

simple to organize, whether they are on-site or at SCDOT headquarters. BLACKSBURG, SC

As previously noted, Lee has multiple bridge crews located nearby that

RALEIGH, NC

are prepared to mobilize for this contract. And P&L, which is performing Three Oaks Engineering

GREENWOOD, SC

some of the roadway approach work, is located in Blacksburg, SC. We :

will bring additional grading support on board to complete the mass CHARLESTON, SC
Soil Consultants, Inc.

updated CPM schedule to facilitate a “Look Ahead” discussion. As

indicated on the table to the right, members of the design Team are

grading operations on the realigned roadway portions of the job. Lee has
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many successful relationships with prominent grading and paving contractors in the area including Satterfield,
Eagle, Lineberger, Rogers, and King Asphalt.

Encouraging DBE Participation | The Lee Team promotes access to and participation in our projects

by Disadvantaged Businesses Enterprises (DBEs), and we are familiar with many DBE firms in the Upstate

SC area, including P&L. To encourage DBE participation, we intend to utilize local outreach programs,
solicitations, team meetings, and the SCDOT DBE office in Columbia. Lee has always met or exceeded the
goals established by the SCDOT on previous projects and we have already begun the outreach to P&L Erosion
Control, Inc. (P&L). They are a DBE firm and have offered the following services: clearing & grubbing,
grading, seeding and mulching, erosion control, storm drainage, and rip rap installation. Other opportunities
for DBE participation are guardrail installation, stay-in-place form installation, hauling, and reinforcement steel
installation. In addition, our design Team includes Three Oaks Engineering for environmental services, bat
specialists, and public involvement, and Soil Consultants, Inc. for geotechnical drilling and testing. Our team is

structured to exceed the 9% (8.9% construction, 0.1% design) for this project.

3.4 EXPERIENCE OF KEY INDIVIDUALS

Resumes of Key Individuals | Key Individual resumes are included in Appendix A. The table below
highlights a few of the unique qualifications and experience of each of our Team’s Key Individuals to fulfill the

necessary roles for this project.

POSITION/NAME/FIRM KEY QUALIFICATIONS

* 43 years of construction experience including field and office: all aspects of

Project Manager bridge construction from marine, highway, private, and public
Ronald Paul Shaw * Responsible for all of Lee’s annual P&L and an active CAGC member
Lee Construction Company of the Carolinas, Inc. including (Sp) committies in South Carolina

* Recent experience in key design-build projects including Design-Build 14

* 14 years of construction experience throughout North and South Carolina

Assistant Project Manager * Managed multiple SCDOT bridge projects from $1-5 million dollars
David Brandon Clontz * Beginning in 2018, he has managed an entire Highway Division consisting
Lee Construction Company of the Carolinas, Inc. of 5 bridge crews, 2 project managers, estimators, and additional support

staff completing bridge construction all over NC and SC

+ 20 years of bridge construction experience including field and office
+ Professional Engineer for construction designs, overseeing projects in South
Carolina and North Carolina

+ Experience in key design-build projects including Design-Build 14

Construction Manager
Christopher Andrew Powers, PE
Lee Construction Company of the Carolinas, Inc.

+ 28 years of experience designing, managing, and providing on-site
engineering for over $2 billion worth of complex bridge and highway
projects in multiple states

» Experience in key design-build projects including Design-Build 14

Lead Design Engineer
Daniel Brice Urquhart, PE
Davis & Floyd, Inc.
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3.5 PAST PERFORMANCE OF TEAM

Work History and Quality Forms for the Contractor and Lead

Designer are provided within Appendix B. Key Individual participation is noted in Section G, as applicable.

The table below highlights relevancies for each of the contractor and designer projects.

= =
A wn <
o~ 8]
% o - ZlzZ
= > | A o Ol =za
~ o < m = | CmZ
WORK HISTORY PROJECT RELEVANCY m o e L [ =<| A
— z Z | = S
= @) CO| o |= Ol mz
= k| g 7 23|28
@) 2l | P | @ [Fm|EAam
&) mE|Zma| A [P|wn<a
Emergency Bridge Replacement Package 5 Design Build, LEE | 100%: 2017 . . . . D
g Clarendon County, SC
k5 Emergency Bridge Replacement Package 2 Design Build, o/ . . .
£ | Richland County, SC LEE | 100%; 2016 D
e 100%;
Design-Build Bridge Package 14, Cherokee County, SC LEE [ Anticipated - . . . . D
11/2024
100%;
Design-Build Bridge Package 14, Cherokee County, SC DIF [ Anticipated - . . . . D
11/2023
Port Access Road Design-Build, Charleston County, SC DIF [ 100%; 2022 . . . . A
US 378 Bridge Replacement over 12 Mile Creek, Lexington, SC | DIF | 100%; 2021 . . . S, A
5 ISJ(S: 76 Westbound over Wateree, Richland & Sumter Counties, DIF | 100%:; 2022 . . . D
8 . S, A
A | US 1 over Horse Creek, Aiken County, SC DIF | 100%; 2023 . . . ’D >
US 278 Bridge Replacement over Three Runs Creek, Aiken DIF | 100%: 2020 . .
County, SC
0/. _
Four Oconee County Bridges, Oconee County, SC DIF ;?)(2)? > 201 . . . A, D
S-55 Bridge Replacement over Hellers Creek, Newberry, SC DIF | 100%; 2014 . . . D

None of our Team firms or individuals on our Team have a history
of being suspended, debarred, disqualified from bidding, or declared ineligible for work by any entity or are
any such actions pending against them within the last five years. Lee has responded yes to a project of similar
scope being delayed more than 30 days. The project had instances of weather-related events and was during
the COVID-19 pandemic. The issue was settled amicably. The reference is Jared Bragg, RCE. His contact

information is (803) 324-3545 and braggjk@scdot.org. See Appendix C for additional information on the project.

3.6, 3.7. and 3.8 are addressed in the appendices of this proposal.
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Key Individual Resume Forms

SC 49 over Fairforest Creek



KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
RONALD PAUL SHAW
President, Lee Construction Company of the Carolinas, Inc.

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:

Lee Construction Company of the Carolinas, LLC E EE

d. Years of Experience: With this Firm 28 Years With Other Firms 16 Years
Lee Construction Company of the Carolinas, Inc. Charlotte, NC: President | Responsible for running the company
including company P/L, corporate reporting, estimating, engineering, all field operations, safety, EEO and
licensing. 2004 — 2022
Lee Construction Company of the Carolinas, Inc.: VP/Operations Manager | Responsible for the field and shop
operations for the company, primarily overseeing all projects, production, employees, equipment, schedules, etc.
1995 — 2004
The Hardaway Company, Columbus GA: Started in 1980 with this Heavy Civil Contractor working on heavy
civil projects in the Southeast. Positions held included; Surveyor, Field Engineer, Project Engineer, Assistant
Superintendent, Superintendent, Project Manager, and Area Manager. 1980 — 1995

e. Education:
University of North Carolina at Charlotte / Charlotte, NC / BS /2002 / Civil Engineering Technology
Erie Community College / Buffalo, NY / AAS / 1979 / Construction Technology

f. Active Registrations:
Licensed General Contractor in South Carolina (G97421) and North Carolina (40139), Ronald P. Shaw is the qualifier
for the license that renews every year, since 1998.

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Design-Build Package 14, Cherokee County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: February 2023 to present

Owner Contact: SCDOT / Michael Pitts, PE, Assoc. DBIA / PittsME@scdot.org / 803-737-2566
Design/Construction Value: $9M

Lee Construction teamed with D|F to design/build five bridges in Cherokee County, South Carolina.
These five low-volume secondary road bridges are structurally deficient and functionally obsolete
which included S-56 over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138
over Goucher Creek and S-86 over King Street. Projects were closed or load restricted bridges that
will be with single span and multi-span configurations. His specific responsibilities included

coordinating with designers, utility companies, and property owners; scheduling the work crews;
procuring equipment; selecting and coordinating subcontractors; and coordinating submittals. He
attended weekly meetings on site to coordinate activities with the production crews and SCDOT.




SCDOT Emergency Design Build Bridge Replacement (5512330), Florence County, SC
Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 2/2017 — 11/2017, assigned for the duration

Owner Contact Information: SCDOT /AJ Bostic, RCE / Bosticta@scdot.org / 803.661.4730

Design/Construction Value: $3,350,000.00
This project includes 4 bridge replacements in District 5, South Carolina. Carolina Bridge

Contractors hired Lee to replace two of the structures in Florence County, SC. These were
also a result of damage suffered by storms. The work included detour routes,
demolition, pile installation, cast in place substructure concrete, cored slab construction,
and associated roadway work including grading, paving, grassing, guardrails, and pavement
lines. His specific responsibilities included coordinating with the prime contractor,
scheduling the work crews, procuring equipment, selecting subcontractors, and
coordinating submittals.

SCDOT Bridge Replacement (5188530 / P026923), Lee & Sumter Counties, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: Project 1/2019 — 10/2019, assigned for the duration

Owner Contact Information: SCDOT / Will Fulton, RCE / fultonjw@scdot.org / 803.775.3501
Design/Construction Value: $5,215,461.00

This project includes 2 miles of reconstruction with 1 bridge replacement on Highway 401
north of Sumter, SC. The work included a detour route, demolition of the existing structure, drilled

shaft installation, pile installation, cast in place substructure concrete, precast beams, cast in place
decks, and associated roadway work including grading, paving, grassing, guardrails, and pavement
lines. His specific responsibilities included coordinating with SCDOT, scheduling the work
crews, procuring equipment, selecting subcontractors, and coordinating submittals. He
attended monthly meetings on site as necessary to coordinate activities with the production crews
and SCDOT.

SCDOT Bridge Repairs (5352130), District 3

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: Project 7/2019 — 6/2021, assigned for the duration

Owner Contact Information: SCDOT / Joe Fowler, RCE / fowlerjm@scdot.org / 864.587.4720
Design/Construction Value: $3,271,848.00

This project includes bridge repairs on numerous bridges in District 3. Similar to an on-call contract,
the SCDOT identified over 30 bridges for Lee to perform repair work. The work included detour
routes or lane closures, flagging traffic, traffic control, deck removal, spall repairs, full depth
patching, joint repairs and replacement, latex overlay, hydro blasting, pile encasement, pavement
lines, etc. His specific responsibilities included coordinating with SCDOT, scheduling the
work crews, procuring equipment, recommending and selecting materials, and
coordinating submittals. He attended meetings on site as necessary to coordinate activities
with the SCDOT.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list
of assignments, role, and the anticipated duration of each assignment.

Ron is currently working on Design-Build Package 14 and will transition to Design-Build 17. He will be 100%
responsible for the project.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
DAVID BRANDON CLONTZ
Assistant Project Manager

b. Role of Key Individual for this Project:
Assistant Project Manager

c. Name of Firm with which you are now associated:
Lee Construction Company of the Carolinas, LLC.

d. Years of Experience: With this Firm 1 Years With Other Firms 13 Years
Lee Construction Company of the Carolinas, Inc. Charlotte, NC: Project Manager — Managed multiple
construction crews on multiple projects while completing new project estimates, material procurement, and
invoicing. 2023 — Current
Dellinger Inc. Monroe, NC: Highway Division Vice President, Highway Division Lead Estimator, & Project
Manager — Managed the Highway Division, which consisted of 5 bridge crews, 2 project managers, estimators,
and additional support staff that completed bridge construction throughout North and South Carolina. 2015
-2022; 2010 - 2012
The Masters Construction Company. Lake Wylie, NC: Project Manager/Estimator — Responsibilities included
managing work contracts, providing cost estimates, and updating internal reporting systems for construction and
bid data. 2013 - 2014

e. Education:
Central Piedmont Community College / Charlotte, NC / AAS /2013 / Civil Engineering
Technology Appalachian State University / Boone, NC / BS / 2008 / Communications

f.  Active Registrations:
NCDOT and SCDOT Certified Level 2 Erosion Control
SCDOT Work Zone Traffic Control Supervisor
Railroad RWT Certification and Trainer

g.  Document the extent and depth of your experience and qualifications relevant to the Project.

SCDOT Chester County Bridge Replacement at SC 72 and Sandy River
Key Personnel Role: Assistant Project Manager
Experience with Current Firm: Dellinger Inc.

Project/Assignment Duration: 2015 - 2016

Owner Contact Information:  gcpOT / Mike Moss / MossMN@sedot.org / (803) 899-2825
Design/Construction Value: $4,363,331.00

Project Description:

This project includes a roadway realignment with a three-span concrete girder bridge on drilled shafts over a
major jurisdictional stream. Responsibilities included ensuring work was completed based off contract, plans,
and specifications. He worked to coordinate material deliveries and subcontractors for superintendents and
visited job sites weekly.

SCDOT Sumter County Bridge Replacement at Fulton St. and Turkey Creek

Key Personnel Role: Project Manager

Experience with Current Firm: Dellinger Inc.

Project/Assignment Duration: 2016-2017

Owner Contact Information:  SCDOT / Will Fulton / Fultonjw@scdot.org / (803) 775-3501
Design/Construction Value: $2,146,472.00




Project Description:

This project includes a roadway widening in a residentia
area with a three-span flat slab bridge on drilled shafts
over a jurisdictional stream. Responsibilities included
ensuring work was completed based off contract,
plans, and specifications. He worked to coordinate
material deliveries and subcontractors for
superintendents and visited job sites weekly. Oversaw
project schedule and updated the schedule based on
progress. Managed slurry drilled shafts with artesian
conditions and utility relocations inside the project limits.

SCDOT York County Bridge Replacement at Church Road and Burgis Creek Key
Personnel Role: Vice President
Experience with Current Firm: Dellinger Inc.
Project/Assignment Duration: 2020-2021
Owner Contact Information: SCDOT / Jarred
Bragg / BraggJK@scdot.org / (803) 325-3545
Design/Construction Value: $1,050,000.00
Project Description:

This project includes an off-site detour with a single
span concrete girder bridge over a jurisdictional
stream with endangered species in the project limits.
Responsibilities included the management of the
project managers and superintendents and their
crews.

SCDOT Orangeburg County Bridge replacement at SC 301 and Snake Swamp

Key Personnel Role: Project Manager

Experience with Current Firm: Dellinger Inc.

Project/Assignment Duration: 2023

Owner Contact Information: SCDOT / Bruce Rasmussen / Brasmussen@rkk.com / (678) 545-8586
Design/Construction Value: $4,284,792.00
Project Description:

This project includes a temporary roadway realignment
crossover with three span concrete girder bridge on
driven composite 24” concrete piles over a
jurisdictional stream. Responsibilities included
ensuring work was completed based off contract,
plans, and specifications. He worked to coordinate
material deliveries and subcontractors for
superintendents and visited job sites weekly.

Oversaw project schedule and updated the schedule
based on progress. Additionally, he managed multiple
utility relocations during construction.

SCDOT Spartanburg County Emergency Bridge Repair at US 29 over NS Railroad

Key Personnel Role: Project Manager

Experience with Current Firm: Dellinger Inc.

Project/Assignment Duration: 2022 - 2023

Owner Contact Information: SCDOT / William Yarborough / yarborouwd@scdot.org / (864) 590-2981
Design/Construction Value: $4,363,331.00

Project Description:

This project includes a full depth deck repair along with multiple other structural repairs on 5-lane US 29 over
Norfolk Southern Railroad. Responsibilities included ensuring work was completed based off contract, plans,
and specifications. He worked to coordinate material deliveries and subcontractors for superintendents and
visited job sites weekly. Managed right of entry permits with Norfolk Southern and managed design efforts
for submittals.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Brandon is working on the following: Guilford County Bridge Replacement, Wake County Bridge Repairs, and
Robeson County New Overpass over US 74. However, once this project starts, he will be 100% dedicated and
responsible for the project.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
CHRISTOPHER ANDREW POWERS, PE
Senior Project Manager

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:

Lee Construction Company of the Carolinas

d.

Years of Experience: With this Firm 11 Years With Other Firms 14 Years E EE

Lee Construction Company of the Carolinas, Inc.: Senior Project Manager — Responsible for engineering,

scheduling, equipment allocation, and cost control. Christopher is currently the Construction Manager for Package
DB 14. 2012 — Present

Kiewit Infrastructure South Co.: Engineer, Structures Superintendent, Estimator — Responsible for field construction
and coordination, engineering, and project estimating, 2005 — 2012

MACTEC Engineering & Consulting: Staff Engineer — Responsible for on-site quality control during foundation
construction and evaluated subsurface conditions, 2004 — 2005

United States Army Corps of Engineers: Engineer Officer — Planned and coordinated engineering, training, and
logistics operations 1998 — 2003

e. Education:
United States Military Academy / West Point, NY / Bachelor of Science / 1998 / Civil Engineering - Structural
f. Active Registrations
2012/ SC/ Civil / 30158; 2012 / NC / Civil / 039515; 2011 / GA / Civil / PE036669
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Design-Build Package 14, Cherokee County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: February 2023 to present

Owner Contact: SCDOT / Michael Pitts, PE, Assoc. DBIA / PittsME@scdot.org / 803-737-2566
Design/Construction Value: $9M

These five low-volume secondary road bridges are structurally deficient and functionally obsolete

which included S-56 over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138

over Goucher Creek and S-86 over King Street. Projects were closed or load restricted bridges that

will be with single span and multi-span configurations. Responsibilities include management of all construction
activities, including scheduling Lee’s crews and subcontractors, for roadway and bridge construction. He is
responsible for implementing site safety plan, traffic control and meeting the quality control plan. He is also
responsible for cost-control and schedule updates. Chris attends all biweekly construction meetings.




NCDOT Express Design Build, Division 8

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 2012-2016, Assigned 2012-2016

Owner Contact Information: NCDOT / Gary Phillips / mgphillips@ncdot.gov / (919) 776-9623

Design/Construction Value: $14.6 Million

This design-build project includes 11 bridge replacements and associated approach roadway and drainage work
across 4 counties in Division 8 of North Carolina. Responsibilities included coordination with designers and
NCDOT design-build unit, construction submittals, scheduling Lee’s crews and subcontractors, and cost control.
SCDOT Emergency Repairs Package 2, Richland County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: Project 2015 - 2016, Assigned 2015 - 2016

Owner Contact Information: SCDOT / Allen Thompson / ThompsonJA@scdot.org / (803) 699-5068
Design/Construction Value: $3.5 Million

This design-build project includes 2 emergency bridge replacements
and associated approach roadway and drainage work in Richland County,
South Carolina. Responsibilities included coordination with designers,
construction submittals, construction engineering, scheduling, and cost
control.

SCDOT District 4 Bridge Replacements, York & Union County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 2014 - 2015, Assigned 2014 - 2015

Owner Contact Information: SCDOT / Shane Parris / ParrisSL(@scdot.org / (864) 478-5760
Design/Construction Value: $2 Million

This project included replacement of 3 bridges in District 4 South
Carolina and associated approach roadway and drainage
improvements. Responsibilities included construction submittals,
construction engineering, scheduling, subcontractor coordination, and
cost control.

Pennies for Progress 3 — SC 274 / S-177 Widening & Bridge Replacements, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: Project 2019 - 2021, Assigned 2019 - 2021

Owner Contact Information: York County / Steven Moss / steven.moss@yorkcountygov.com / (803) 818-5734
Design/Construction Value: $7.6 Million

Lee performed as a subcontractor on this project replacing 3 bridges in
York County, South Carolina. Responsibilities included construction
submittals, construction engineering, scheduling, crew and
subcontractor management, and cost control.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Chris Powers is currently working on Design-Build 14 and his role will end ahead of the Design-Build 17 project
start.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
DANIEL BRICE URQUHART, PE
Vice President -Transportation Market Sector Lead

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
Davis & Floyd, Inc.

d. Years of Experience: With this Firm 7 Years With Other Firms 20 Years
Davis & Floyd, Inc.:

Vice President, Transportation Market Sector Lead — Brice is responsible for the development and management of
transportation projects in South Carolina. With his background in large Design-Build bridge projects, Brice has been
focused on developing and leading teams for SCDOT bridge projects. As leader of the Transportation Sector, Brice
oversees the distribution of work and project progress for all transportation projects and has the authority to set his
schedule and priorities. Like his role on the Design-Build Package 14 project, he is currently the Lead Design Engineer
and is committed to leading the design and ensuring design needs are met for the Design-Build Package 17 bridge
projects. Brice also served on the ACEC/AGC/SCDOT Design-Build Subcommittee. 2015 — present

FIGG Bridge Engineers: For 20 years, Brice was responsible for designing, managing, and providing on-site
engineering for over $1 Billion worth of complex transportation projects for FIGG. Many of these projects were Design-
Build or similar delivery methods such as Alternative Design and CMGC. In the last 10 years of his tenure, Brice was
intimately involved with the management of $381M in construction costs for these delivery methods.

Regional Director, Northeast Office — Responsible for managing the Northeast Office, project development and pursuit
and principal management of several projects. Brice was responsible for management of the distribution of work,
maintaining of design budgets and schedules, correspondence and meetings with owner and contractor, contract
negotiations, and billing. Some of the projects include the $189M 1-76 Allegheny River Bridge and interchange project in
Pittsburg, PA: the $95M (Alternative Design) Monongahela River Bridge in Brownsville, PA; the $60M Design-Build
1-91 Brattleboro Bridge Replacement Project in Brattleboro, VT; and the $55M Design-Build Crum Creek Viaduct
Replacement in Swarthmore, PA, 2006 — 2015.

Project Manager — Responsible for supervising the construction inspection of over 5 miles of expressway built along the
median of the “F” rated highway, Lee Roy Selmon Crosstown Expressway, Tampa, FL, 2003 — 2006

Senior Bridge Engineer — Responsible for performing superstructure and substructure quality design checks on the
Victory Bridge in Sayreville, NJ and the Lee Roy Selmon Crosstown Expressway in Tampa, FL, 2001 — 2003

Bridge Inspector/Assistant Resident Engineer —Brice performed CEI on the 3.5 mile Garcon Point Bridge built entirely
over the Pensacola Bay; inspected the footings, piers, and superstructure for this environmentally sensitive area; and was
promoted to Assistant Resident in 1999. He continued his CEI career as the lead Project Engineer for the construction of
9 miles of JFK AirTrain — an elevated light rail bridge and Design-Build project around the JFK Airport in NY. Brice
worked with the contractor and was responsible for temporary support and span setup and stressing for all 481 spans,
1998 — 1999.

Bridge Designer — Brice began his career in Tallahassee, FL, performing load rating analysis using time dependent
software for the C&D Canal Bridge, a 750’ cable stay bridge in Delaware. This was followed by performing the
substructure design analysis for the approach spans for the 17" Street Causeway in Fort Lauderdale, FL. Brice also
designed several elevated ramps for the [-93 Cana Ramps in Boston. He was promoted to Senior Bridge Designer and
was transferred to assist in the superstructure design modelling of the Sagadahoc Bridge Design—Build project in Bath,
ME, 1995 — 1998

e. Education:
Clemson University, Clemson, SC / Master of Science-Structures / 1994 / Civil Engineering
Clemson University, Clemson, SC / Bachelor of Science / 1993 / Civil Engineering

f.  Active Registrations:
2016/ SC/ Civil / 34010

g. Document the extent and depth of your experience and qualifications relevant to the Project.
Design-Build Package 14, Cherokee County, SC
Key Personnel Role: Lead Design Engineer responsible for managing the design of 5 bridges in Cherokee County,
SC. Brice is responsible for the management and coordination with the design team, subconsultants, contractor, and the
SCDOT. Brice is also on the Executive Committee.
Experience with Current Firm: Yes
Project/Assignment Duration: February 2023 to present
Owner Contact Information: SCDOT; Michael Pitts, PE, Assoc. DBIA; PittsME@scdot.org; (803)737-2566
Design/Construction Value: $9M




Project Description: D|F teamed with Lee Construction to design-build five bridges in Cherokee County, South Carolina.
These five low-volume secondary road bridges are structurally deficient and functionally obsolete, which included S-56
over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138 over Goucher Creek, and S-86 over King
Street. Projects were closed or load restricted bridges that will be with single span and multi-span configurations. Qur
team is working as lead designer for this project, which entails rapid design and replacement of the five bridges. In
this endeavor, our team has taken on the role of lead design, overseeing various aspects of the project. Our design
efforts include strategies to minimize the acquisition for new right-of-way and utility and environmental impacts. We
initiated early coordination with utility providers, effectively eliminating the need for anticipated water and
overhead power relocations. Furthermore, we coordinated our roadway and bridge design to mitigate or eliminate
any potential impacts on stream falling under the jurisdiction of USACE.

Port Access Road, Charleston, SC

Key Personnel Role: Principal Design Manager of D|F design of this major design-build project. During the duration of the
project, Brice coordinated with design leads, staff, and contractor while actively monitoring schedule and budget for the
design and seismic of 3 bridges, roadway, drainage and scour design, environmental permitting, and utility coordination.
Experience with Current Firm: Yes

Project/Assignment Duration: 2016 - 2022

Owner Contact Information: South Carolina Department of Transportation, Jae Mattox, III PE, DBIA,
MattoxJH@scdot.org, (803) 737-1805

Design/Construction Value: $221 Million

Project Description: D|F is a major subconsultant on this SCDOT Design-Build project that provides direct access
from I-26 to the naval base and is responsible for the design of 3 bridges and roadway, stormwater, hydrology &
hydraulic, traffic control, signal, and pavement marking design for the entire project. D|F is also providing
environmental permitting, utility coordination, right-of-way acquisition, and design surveying. RFC Bainbridge Connector
and Tidewater bridge plans were submitted in April of 2017, RFC Roadway/Drainage and Stromboli bridge plans were
delivered in September of 2017, Final/Phase I1I NOI was signed in October of 2017, and final ROW certification was
delivered in August of 2020. Design support services during construction was completed in 2022.

Palmetto Commerce Interchange, Charleston, SC

Key Personnel Role: Project manager responsible for the management and coordination of all aspects of design including
bridge, roadway, environmental permits, NEPA process, survey, H&H and roadway drainage design, mitigation credit
coordination, traffic management plan, public involvement, and ROW acquisition. Responsible for coordination with
SCDOT, county, subconsultants, and permitting agencies.

Experience with Current Firm: Yes

Project/Assignment Duration: 2018 - Present

Owner Contact Information: Charleston County, Mackenzie Kelley, MKelley@CharlestonCounty.org, (843) 202-6157
Design/Construction Value: $52.4 Million

Project Description: Palmetto Commerce Interchange, a $52M project along Interstate 26 (I-26) in the City of North
Charleston, SC is a new interchange between University Boulevard (US Highway 78) and Ashley Phosphate Road
interchanges. The proposed improvements include a new full-movement, three-way interchange providing connection with
the interstate to the south side via Weber Boulevard with a pedestrian and bicycle shared use path over I-26. The planning
and design phases of this project included unique impacts from Environmental Justice NEPA criteria that dictated a
more costly interchange alternative, major utility relocations, a noise wall study, unique R/W challenges, permitting,
and coordination among Charleston County, City of North Charleston, USACE, SCDHEC, FHWA, and SCDOT.
Project is currently under construction.

Monongahela River Bridge, Brownsville, PA

Key Personnel Role: Principal Design Management during design development, final design and construction and
coordination with contractor, owner and geotechnical subconsultant.

Experience with Current Firm: No

Project/Assignment Duration:  Project 2008 - 2012, Assigned 2008 - 2012

Owner Contact Information: Pennsylvania Turnpike Commission, Brian Ranck, PE, branck@paturnpike.com,

(717) 831-7363

Design/Construction Value: $95 Million

Project Description: Brice was the Principal Design Project Manager for this 3,022°, 89’-wide bridge over the 350° wide
Monongahela River in Brownsville, PA. As an alternate design proposal, he worked with the contractor to reduce the
number of piers for a more efficient bridge design, ultimately saving the Pennsylvania Turnpike Commission $8.5M over
the original design. The long span bridges were supported on large, drilled shafts. With the alternate design accepted, the
project was managed as a Design-Build project working with the contractor to complete the bridge design. Brice was
responsible for the overall design, schedule, budget, quality management, and contract administration for the design
team, conducted/attended design and construction meetings, and communicated directly with the contractor,
subconsultants, and owner.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.
For the duration of the design phase, Brice will attend all routine project meetings in person, be primarily dedicated
to design of DB Package 17 projects, and be available as needed by SCDOT.




Appendix B

Work History & Quality Form -
Contractor/Designer

SC 49 over Tyger River



WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER EEE
LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify A’s or B’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by A or B (in thousands)
Name: Emergency Name: Lee Construction Name of Owner: SCDOT
Bridge Replacement Ie ; ;
; 5 ompany of the Carolinas, Inc. P t M. '+ Scott McEl RCE .
Package 5 Design Build| T SRR B e Construction Complete: 04/2017 $12,810 $12.810
Location: Clarendon Phone: 803.435.4431
County, SC Email: mcelveen@scdot.org

g. Narrative describing the work performed by A's or B's . If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include
the office location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

Package 5 consisted of all work necessary, within a 1.5-mile section of US 301 over the Black River Swamp, to remove four existing bridges and to design and
construct new bridges. The structures had irreparable damage to the substructure foundations as a result of flooding and were placed out of service by the
Department. Lee was contracted to replace the bridges, including all associated roadway work. The road was closed by the SCDOT after the storm and Lee
assumed responsibility for detour maintenance during the construction period, this including installing a temporary bridge for farm access between the bridges for
local farm traftfic. Lee was responsible for demolition, cleaning up debris from the recent storm and flooding, relocating utilities, clearing and grubbing, grading,
repairing extensive wash out areas and addressing erosion issues, and installing a new drainage system to address future flooding events. The bridge designs
included steel and concrete pile, drilled shafts, cast in place concrete, cored slabs, type IV pre-stressed concrete beams, cast in place deck superstructures, approach
slabs, and bridge railings. The roadway designs included milling asphalt, improving approach walls, installing wick drains, storm drainage, revising slopes, new

driveways, grassing, guardrails, new pavement, and pavement lines.

Lee worked all four sites during the construction period, managing many subs, including DBEs, to complete the effort on an accelerated schedule. Lee held weekly
progress meetings in an on-site office trailer with conference room with all active parties, including utility companies, SCDOT, and subcontractors to ensure timely
completion of each milestone on the schedule. Lee completed the work as scheduled, safely and under budget.

Key Project Member: Ron Shaw was project manager.

h. Self-Assessment. The information provided in this section should be a self-assessment of A's or B's performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and
on or under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The weekly meetings proved to be a key to success. Ronald Shaw, Project manager for the effort, was on site weekly reviewing the progress and upcoming 2 and 4 week look ahead schedules. SCDOT personnel were included in all the planning
events as well as addressing the many issues faced during construction. Communication, Planning, Scheduling, and Execution are what made this a successful project. No lost time accidents, no OSHA investigations or violations, no issues with
subcontractors. Lee did have an issue with an utility relocation that affected one of the bridge demolitions and that was resolved efficiently. Lee presented a few issues to SCDOT during the life of the project and they were resolved in a post-

construction meeting prior to completing the final estimate. It is an example of how open communication and reasonable expectations can be resolved with professional minds at work. No disputes, litigation, or arbitration on this project.

i. Quality Initiatives. Discuss A's or B's quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

As mentioned, weekly planning, scheduling, and execution were the keys to success. Work was completed in accordance with the plans and specitication, no rework, no claims, and a quality product we all are proud of.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B's shall provide a detailed explanation below.

For each question in Section 3.5.2, Lee can answer “No" to each relevant question.




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lee Construction Company of the Carolinas, Incorporated

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify A’s or B’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by A or B (in thousands)
Name: Bridge Name: Name of Owner: York County & SCDOT
Replacement on SC | Blythe Development was the Prime Project Manager: Jared Bragg, RCE
274 &S 177 Contractor. Lee Construction Company of | Phone: 803-324-3545 03/2022 $7,923 (Lee) $30,000+/- (Blythe)
Location: . . Email: braggjk@scdot.org
York County, SC the Carolinas, Inc. was the bridge
subcontractor.

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

This project consisted of all work necessary to replace three bridges on SC 274 & S 177 Pole Branch Road in York
County, SC, as a Pennies for Progress Roadway Widening Improvement Project. This included demolition of the
existing structures and replacement of three new bridges. The construction was staged. The structures were aging and
obsolete for the traffic volume and loads. Lee submitted a competitive bid to Blythe Development and was awarded the
project. The road was closed and traffic utilized a detour route during a portion of the construction. Lee was responsible
for the bridge construction including steel pile, drilled shafts, cast in place concrete, type IV pre-stressed concrete

beams, cast in place deck superstructures, pile walls, MSE walls, approach slabs, and bridge railings.

Lee worked a portion of the project during weather-related events and COVID during the construction period,
managing many subs, including DBEs, to complete the contract requirements. Lee attended monthly progress meetings
with SCDOT, York County, and Blythe and updated its CPM schedule monthly. Lee completed the work safely and

efficiently without incident.

Key Project Members: Chris Powers was project manager on this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Meetings were an opportunity to keep the project on schedule and keep all parties involved in the progress of the work. York County & SCDOT personnel were included in all the activities including any delays or disruptions during
construction. Ultilities, weather, and other factors delayed some of the construction. Communication, Planning, Scheduling, and Execution were important during this effort to minimize delays. Lee had no lost time accidents, no OSHA

investigations or violations, no issues with subcontractors.

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Work was completed in accordance with the plans and specification, no rework, no claims, and a quality product we all are proud of.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.

For each question is Section 3.5.2, Lee can answer “No” to each relevant question.




WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lead Designer — Davis & Floyd, Inc. (D|F)

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify A’s or B’s Professional Services Completion Date Project Construction Performed by A or B (in
Location (City, State) responsibilities Cost (in thousands) thousands)
Professional Services:
Name: Design-Build N Name of Owner: South Carolina Department of S-138 RFC: 6/29/23 (Plan), 6/29/23 (Actual)
ame:

Package 14 . Transportation (SCDOT) S-56 RFC: 9/1/23 (Plan), 9/1/23 (Actual)

Davis & Floyd, Inc — Lead Design
Delivery Method: DB . . Project Manager: Michael Pitts, PE, DBIA S-106 RFC: 10/10/23 (Plan), 9/19/23 (Actual) $8990 $1528

. Lee Construction Company of the Carolinas —

Location: Cherokee County, Phone: (803) 737-2566 S-226 RFC: 11/9/23 (Plan), 10/25/23 (Actual)

Lead Contractor o o
SC Email: pittsme@scdot.org S-86 RFC : 12/1/23 (Plan), 11/3/23 (Anticipated)

Construction: 11/2024 (Anticipated)

g. Narrative describing the work performed by DIF as the lead designer as a subconsultant from our Columbia and Greenwood offices.

D|F teamed with Lee Construction to design/build five bridges in Cherokee County, South Carolina. These five low-volume secondary road bridges are structurally deficient and
functionally obsolete. Our team is working as lead design for this project, which entails rapid design and replacement of the five closed or load restricted bridges. As lead design, D|F
developed strategies to minimize the acquisition for new right-of-way and utility and environmental impacts. We initiated early coordination with utility providers, effectively eliminating
the need for anticipated water and overhead power relocations. Furthermore, we coordinated our roadway and bridge design to mitigate or eliminate any potential impacts on stream falling
under the jurisdiction of USACE.

Our approach included two alternative technical concepts. This included reinforced soil slopes steeper than 2:1 to reduce new right-of-way and environmental impacts. The second was to

construct interior pile bents incased in concrete to make bridge construction more efficient and less expensive.

As lead designer, D|F provides the following services: roadway and drainage design, bridge design, scour analysis, utility coordination, ROW acquisition, and survey. We also perform

oversight of subconsultant services including geotechnical services and environmental services (provided by Three Oaks Engineering).

Key Design Members: Bridge Urquhart, PE — Lead Design Engineer; Rob Stevenson, PE — Bridge Engineer of Record and Assistant Project Manager; Andrew McWilliams, PE — Roadway Before images of the 5 bridges
Design; Zane McGhee. PE — Utility Coordination; Michael Horton, PE, CFM — Hydraulics & Hydrology

Relevance: SCDOT Design-Build Bridge Package Project, Bridge and Roadway Design, Aggressive Schedule

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Under an aggressive design schedule, D|F met all of the schedule deadlines and provided responsive collaboration with subconsultants to provide the necessary services for the project. The original completion of the final bridge design
(RFC Plans) were scheduled for 12/1/2023. RFC plans for four (4) projects have been approved for construction and final plans have been completed for the last bridge, S-86, with RFC plans on schedule to be approved by 11/3/23. over 1

month early.

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Davis & Floyd, Inc. (D|F)

a. Project Name, Delivery Method b. Name of lead responsible for c. Contact information of the Client & their Project Manager | d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work

(DBB, DB, etc.), & Location (City, | the overall project design or who can verify A’s or B’s responsibilities Professional Services Completion Date | Project Construction Cost | Performed by A or B (in
State) construction (in thousands) thousands)
Name: US 378 (Sunset Boulevard) Name: Name of Owner: South Carolina Department of
Bridge Replacement over Twelve Davis & Floyd, Inc — Lead Transportation (SCDOT)

. ) ) Professional Services: 09/2022 .
Mile Creek Design Project Manager: Joey McIntyre, PE $12,000 (Estimated) $1,877

) ) . Construction: TBD

Delivery Method: DBB Project scheduled to be let in Phone: (803) 737-1842
Location: Lexington, South Carolina | December Email: McIntyre@scdot.org

g. Narrative describing the work performed by D|F (lead designer) from our Charleston, Columbia, and Greenwood offices.

As aresult of a routine bridge inspection conducted by SCDOT in October 2015, US 378 over Twelve Mile Creek in Lexington County was determined to be structurally deficient and in
need of replacement. SCDOT contracted D|F to replace the existing structure, realign the roadway approaches as necessary, and improve roadway approaches to meet current design
criteria. Our team provided project management, field surveys, environmental documentation and NEPA compliance, environmental permitting, roadway design, bridge design, drainage
design, geotechnical investigations, HAZMAT surveys, utility coordination, SUE, right-of-way support, and construction support services for this project.

Due to not having a feasible detour route available, our team designed this bridge replacement project to include six stages of construction to maintain four lanes of traffic and avoid detours

on this heavily traveled roadway.

DIF provided the following solutions:
e Realigned roadway to the north to accommodate new bridge replacement and widening.
e Mitigated impacts to one property while proposed improvements to the south were completed in existing right-of-way limits.
e Split traffic in third and fourth stages of construction to accommodate the construction of the second bridge section along the middle portion of the existing centerline and third bridge section along the upstream face of the bridge
to maintain 32,000 vehicles per day.
e Transitioned stages by vertical change.

e Raised bridge 3.

Key Design Members: Brice Urquhart, PE, Principal Project Manager, Rob Stevenson, PE — Lead Bridge Engineer; Andrew McWilliams, PE — Roadway Design; Todd Warren, PE — Quality Control/Quality Assurance

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

DIF was responsible for managing the design of this complex project and performing all of the bridge and roadway design elements. The maintenance of traffic plan includes the complicated staged construction required to maintain 2
lanes in each direction while working within the existing and limited new right-of-way limits and reducing impacts to several utilities. To complicate the staged construction further, the bridge is also to be raised 3’ to meet the hydraulic

requirements. This complex design was accomplished under budget. Due to funding re-allocations, the project design was shelved for over a year but is expected go to bid in later this year.

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

DI|F maintained consistent communication with the SCDOT PM to provide status and progress of outstanding design items and to evaluate design schedule and budget. This complex staged design was completed efficiently and well

under budget. Design was completed in accordance with specifications and guidelines.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.

No to all questions.
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Bridge Package 2023-17 Additional Work History & Quality Forms

APPENDIX C: WORK HISTORY & QUALITY FORM -
CONTRACTOR/DESIGNER (SECTION 3.5.2)

Lee Construction Company of the Carolinas, Inc. (Lead Contractor) answered “yes” to one question and we

have provided that project on the following page with its associated explanation.

Davis & Floyd, Inc. (Lead Designer) does not answer “yes” to any of the questions in Section 3.5.2 for projects

in the last five years.



WORK HISTORY AND QUALITY FORM —CONTRACTOR/DESIGNER EEE
LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project |d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify A’s or B’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by A or B (in thousands)
Name: Bridge Name: L ee Construction Name of Owner: SCDOT
Replacement on US . .
Company of the Carolinas, I nc. - .
21 over Steel Creek pany Project Manager: Jared Bragg, RCE Construction Complete: 07/2020 $2,680 $2,680
Location: York County, Phone: 803.324.3545
SC Email: braggjk@scdot.org

g Narrative describing the work performed by A or B If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead desi gner or a sub-consul tant.

This project consisted of all work necessary to replace a bridge on US 21 over Steel Creek in York County, SC. This included demolition of the existing structure and replacement with a three span bridge. The structure was aging and
obsolete for the traffic volume and loads. Lee submitted a competitive bid and was awarded the project by the Department. The road was closed and traffic utilized a detour route during construction. Lee was responsible for
demolition, clearing & grubbing, grading, repairing extensive wash out areas and addressing erosion issues. The bridge construction included steel pile, drilled shafts, cast in place concrete, type IV pre-stressed concrete beams, cast in

place deck superstructures, approach slabs and bridge railings. The roadway work also included milling asphalt, improving approach fills, storm drainage, revising slopes, grassing, guardrails, new pavement and pavement lines.

Lee worked this project during weather related events and COVID during the construction period, managing many subs, including DBE’S, to complete the contract requirements. Lee held monthly progress meetings with the Department
and updated the CPM schedule monthly. Lee completed the work safely and efficiently without incident.

Key Project Members: Chris Powers - Project Manager

h. Self-Assessment. The information provided in this section should be a self-assessment of L e€'s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

i. Quality Initiatives. Discuss A or B quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided L ee shall provide a detailed explanation below.

Reason for delay longer than 30 days resulting in liquidated damage assessment for this project. Provide total project delays. — The last project payment estimate includes liquidated damages against Lee. Lee has submitted a time

extension request to the Department for approval. The department settled the issues on this project amicably. The settlement included a time extension and reduction of liquidated damages. However, Lee did agree to settle with
liquidated damages being assessed on this project.
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EEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

(704) 588-5272 = (704) 588-1535 Fax
www.leecarolinas.com

633 Eagleton Downs Drive
Pineville, NC 28134

October 26, 2023

Ms. Carmen Wright, Office of Project Delivery
(Mr. Brian Gambrell, Mr. Michael Pitts) Office of Chief Council, Office of Alternative Delivery

South Carolina Department of Transportation
955 Park Street, Room 101 (302, 421)
Columbia, South Carolina 29201-0191

Re:  Bridge Package 17
Design Build Project Contract ID 4462250 — Union County

3.6.1 Financial Capacity

To whom it may concern,

We herewith provide this notarized statement declaring that the proposer, Lee Construction Company of
the Carolinas, Incorporated, has the financial capacity and the resources necessary to complete the
referenced project as proposed in the request for qualifications, (RFQ).

If further information is required, please advise.

Sincerely,
Lee Construction Company of the Carolinas, Inc.

Ronald P. Shaw
President, Principal Officer
STATE OF North Carolina

COUNTY OF Mecklenburg

Sworn to and subscribed before me this 26" day of October, 2023

(2 ZM@Z/Z

Notary Signature

Crielr © Deizon Esmve;
Notary Name

s, CATRINA R DE LEON ESTEVEZ
% Notary Public, North Carolina

: Mecklenburg County

My Commission Expires
October 11, 2025

Notary stamp:

My commission expires: Oc o= L, 2025




Travelers Bond & Financial Products

A Construction Services
TRAVELERS J 9954 Mayland Drive, Suite 6100
Richmond, VA 23233
(804)965-9283 (office)
Gregory D. Veirs, AFSB
Account Executive Officer
Email: gveirs@travelers.com

October 16, 2023

RE: Lee Construction Company of the Carolinas, Inc.
SCDOT Request for Qualifications
Bridge Package 17, A Design Build Project
Contract ID 4462250, Union County, South Carolina

To Whom It May Concern:

Lee Construction Company of the Carolinas, Inc. has been a valued client of Travelers Casualty
and Surety Company for more than fifteen years. During that time, we have maintained a
working line of surety credit and have supported single bond requests up to the $50,000,000.
range and aggregate programs up to the $75,000,000. range. These levels reflect our history
with this client; however, they are not to be construed as limits. In our opinion, Lee
Construction Company remains properly financed, well-equipped, and capably managed.

At this time, we are prepared to respond favorably to bond request in the above range. Our
willingness to commit to any such request would, of course, be contingent upon our being
satisfied with all prevailing underwriting conditions including but not limited to acceptable
contract terms, acceptable bond forms, and confirmation of full financing. We assume no
liability to third parties or to you if for any reason we do not execute such bonds.

Travelers Casualty and Surety Company of America is licensed to transact surety business in all
50 states and is listed on the United States Department of Treasury list of acceptable surety
companies. Travelers Casualty and Surety Company of America carries an A.M. Best rating of
A++ and has a Financial Size Category of XV. The information contained in this letter is valid for
a period of three (3) months from date of this letter.

Please feel free to contact us if you have any questions.
Sincerely,
TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

fury D). Melb—

Whitney D. Melton
Attorney-in-Fact

Power of Attorney Attached



EEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

(704) 588-5272 ¢ (704) 588-1535 Fax
www.leecarolinas.com

633 Eagleton Downs Drive
Pineville, NC 28134

October 26, 2023

Ms. Carmen Wright, Office of Project Delivery
(Mr. Brian Gambrell, Mr. Michael Pitts) Office of Chief Council, Office of Alternative Delivery

South Carolina Department of Transportation

955 Park Street, Room 101 (302, 421)
Columbia, South Carolina 29201-0191

Re: Bridge Package 17
Design Build Project Contract ID 4462250 — Union County

3.6.3 Organizational Agreements

To whom it may concern,

Lee Construction Company of the Carolinas, Incorporated, the Proposer, for the above referenced
project will be the prime contractor and sole entity entering into the contract with the South Carolina

Department of Transportation for this project.

Ronald Paul Shaw, President, Principal Officer of Lee Construction Company of the Carolinas, Inc., has
the authority for sign, execute and act on behalf of/for the company and with the SCDOT for all

contractual matters regarding this project.

If further information is required, please advise.

Sincerely,
Lee Constjruction Company of the Carolinas, Inc.

Ronald P. Shaw
President, Principal Officer
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Lee

DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

L. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

F v /’//”,{Z,{/M/r/\_——f OCtOber 26, 2023

Signature Date

Ronald P. Shaw, President

Print Name

Lee Construction Company of the Carolinas, Inc.
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation

contract personnel.

Name Phone

Company
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SCDOT APPENDIX F
Bridge Package 2023-17

APPENDIX F

This submittal does not include confidential or propriety information.
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SCDOT APPENDIX G

Bridge Package 2023-17

ADDENDUM RECEIPT

SCCOT

South Carolina
Department of Transportation

NOTICE OF RECEIPT

Bridge Package 17
Design-Build — Contract ID 4462250
Union County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this

Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

%//%w October 26, 2023

PROPOSER’s Signature Date

Ronald P. Shaw
Printed Name

Lee Construction Company
For:  Of the Carolinas, Inc.
Design-Build Team Name

=

Post Office Box 191 Phone: (803) 737-2314
Columbia, South Carolina 29202-0191 TTY: (803) 737-3870

AN EQUAL OPPORTUNITY
AFFIRMATIVE ACTION EMPLOYER
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Email First Name Last Name Company Name Project Name Team
Lead Contractor - Lee Construction Company of the Carolinas, Inc.
pittsme@scdot.org Michael Pitts SCDOT SCDOT Design-Build Project 14 Lead Designer - Davis & Floyd, Inc.
Three Oaks Engineering; P&L
GaskinsCJ@scdot.or: Chris Gaskins SCDOT Volvo Interchange Design-Build Project Pursuit Lead Contractor - Lee Cc?nstructlon Comp any of the Carolinas, Inc.
Lead Designer - Davis & Floyd, Inc.
GaskinsCI@scdot.org Chris Gaskins SCDOT SCDOT/ACEC/AGC Design-Build Subcommittee L= C i ee g2 el LD (O e G e (G T T
Designer - Davis & Floyd, Inc.
. . Lead Designer - Davis & Floyd, Inc.
y! (@ .org .
Mclintyre]JD@scdot.or: Joey Mclntyre SCDOT SCDOT US 378 Bridge Replacement over Twelve Mile Creek F&ME Consultants, Inc.: Soil Consultants, Inc.
5 . . . . Lead Designer - Davis & Floyd, Inc.

(@ .org - I
scovillehc@scdot.or: Clint Scoville SCDOT S-285 (Airport Road) Bridge Replacement over Rocky Creek F&ME Consultants, Inc.; Three Oaks Engineering
mcelveen@scdot.org Scott McElveen SCDOT Emergency Bridge Replacement Package 5 Design Build Lead Contractor - Lee Construction Company of the Carolinas, Inc.

braggjk@scdot.or, T s SCDOT Bridge Replacement on SC 274 & S 177 T e s B P o o

Subcontractor - Lee Construction Company of the Carolinas, Inc.

Post Office Box 191
Columbia, South Carolina 29202-0191

=

Phone: (803) 737-2314

(803) 737-3870

AN EQUAL OPPORTUNITY

AFFIRMATIVE ACTION EMPLOYER




Email

First Name

Last Name

Project Name

Role of Key Individual

PittsME@scdot.or Michael Pitts, PE, Assoc. DBIA Ronald Shaw Design-Build Package 14 Project Manager Lee Construction Company of Carolinas Inc.
Bostica@scdot.org Al Bostic, RCE Ronald Shaw SCDOT Emergency Design Build Bridge Replacement Project Manager Lee Construction Company of Carolinas Inc.
fultonjw@scdot.org Will Fulton, RCE Ronald Shaw SCDOT Bridge Replacement Project Manager Lee Construction Company of Carolinas Inc.
fowlerjm@scdot.org Joe Fowler, RCE Ronald Shaw SCDOT Bridge Repairs, District 3 Project Manager Lee Construction Company of Carolinas Inc.
MossMN@scdot.org Mike Moss David Clontz SCDOT Chester County Bridgl:iseerplacement EEC By Assistant Project Manager | Lee Construction Company of Carolinas Inc.
fultonjw@scdot.org Will Fulton, RCE David Clontz ECRUML e County_ll?giiii g::é;cement at Fulton St. and Project Manager Lee Construction Company of Carolinas Inc.
BraggJK@scdot.org Jarred Bragg David Clontz SCDOT York County Br;:freg}i{:cpizceimem at Church Road and Vice President Lee Construction Company of Carolinas Inc.
Brasmussen@rkk.com Bruce Rasmussen David Clontz SCDOT Orangeburg Cougs;lz risdv%:n]:placement at SC 301 and Project Manager Lee Construction Company of Carolinas Inc.
yarborouwd@scdot.org William Yarborough David Clontz SCDOT Spartanburg Czli/r:ryl\?sm ;r;,i'; Z?(;Bridge Repair at US 29 Project Manager Lee Construction Company of Carolinas Inc.
PittsME@scdot.org Michael Pitts, PE, Assoc. DBIA| Christopher Powers, PE Design-Build Package 14 Construction Manager Lee Construction Company of Carolinas Inc.
mgphillips@ncdot.org Gary Phillips Christopher Powers, PE NCDOT Express Design Build, Division 8 Project Manager Lee Construction Company of Carolinas Inc.
thompsonJA@scdot.org Allen Thompson Christopher Powers, PE SCDOT Emergency Repairs Package 2 Project Manager Lee Construction Company of Carolinas Inc.
ParrisSL@scdot.org Shane Parris Christopher Powers, PE SCDOT District 4 Bridge Replacements Project Manager Lee Construction Company of Carolinas Inc.
steven.moss@yorkcountygov.com Steven Moss Christopher Powers, PE RGeS (o7 AR 3;5;;2::;37 RCerinalid o Project Manager Lee Construction Company of Carolinas Inc.
PittsME@scdot.org Michael Pitts, PE, Assoc. DBIA Brice Uquhart, PE Design-Build Package 14 Lead Design Engineer Davis & Floyd, Inc.
MattoxJH@scdot.org Jae Mattox, III, PE, DBIA Brice Uquhart, PE Port Access Road Principal Design Manager Davis & Floyd, Inc.
Mkelley@CharlestonCounty.org Mackenzie Kelley Brice Uquhart, PE Palmetto Commerce Interchange Project Manager Davis & Floyd, Inc.
branck@paturnpike.com Brian Ranck, PE Brice Uquhart, PE Monogahela River Bridge Principal Design Manager Davis & Floyd, Inc.
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Bridge Package 2023-17

UNIQUE ENTITY ID

FIRM ROLE UNIQUE ENTITY ID
Lee Construction Company of the Carolinas, Inc. | Prime Contractor PGIQN43DTWTS5
Davis & Floyd, Inc. Lead Designer HKX9G6LT1617
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SCCOT

South Carclina Department of Transportation
Columbia, South Carolina
SOUTH CAROLINA DEPARTMENT

OF
TRANSPORTATION

PRIME CONTRACTOR
PREQUALIFICATION CERTIFICATE

This Certifies that your company has complied with the rules and regualtions of the Department
and the State of South Carolina, and subject to the rules and regulations for a prime contractor,
is declared eligible to submit a bid and be awarded any construction contract issued by the
Department, subject to obtaining proper bonds and insurance acceptable to the Department and
complying with all other statutory and contract requirements.

All BIDS SUBMITTED TO THE DEPARTMENT MUST BE IN THE NAME AS SHOWN BELOW.

LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

Vendor ID: 1LE006

Issued : January 23, 2023

Expires: February 28, 2024

Approved By: oL ,@xz%’

Prequalification Coordinator

SCDOT FORM CERT-JANUARY 8,2019
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