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3.2  INTRODUCTION

3.2.1 Contracting Entity I United Infrastructure Group, Inc. 

(United) will serve as the Contracting Entity and be responsible for 

the successful delivery of the Bridge Package 17 Design-Build (D-B) 

Project. United provides a full range of heavy civil services, including 

bridge construction, grading, underground utilities, asphalt paving, and 

material supply, and is a leading bridge contractor in the state. Headquartered in Great Falls, South Carolina, United 

has extensive operations throughout the Carolinas and Georgia and is one of the most experienced D-B contractors 

in the Southeast. United is teamed with Reeves Construction as a dedicated subcontractor for this project.   

This arrangement is a continuation and modification of the JV partnership formed previously, designed to maximize 

resources available for the SCDOT Bridge Package 17. Internal administrative policies have resulted in the need to 

modify the contractual agreement between United and Reeves but, to optimize efficiency and performance, our team 

will operate as previously developed in regard to organizational structure and integration.  Our goal of maintaining a 

successful design-build history and partnership is met by enlisting the design expertise, experience, and resources of 

Rummel, Klepper & Kahl, LLP (RK&K).  As Lead Designer, RK&K will be responsible for the overall design 

of the project and will be supported by trusted local subconsultants that specialize in utility coordination, and right-

of-way services.

3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this Project, driven to exceed SCDOT’s quality and schedule 

expectations, and are available for the duration of the Project.  Our Team is also committed to providing all resources and personnel required to successfully deliver 

the Project.

US 521 over Big Pine Tree Creek

3.2.1 Contracting Entity | 3.2.2 Points of 
Contact | 3.2.3 Full Legal Name of Lead 
Contractor & Lead Designer

Contracting Entity and  
Project Management Office

United Infrastructure 
Group, Inc.

 5562 Pendergrass Blvd.
Great Falls, SC 29055
803.581.6000 | uig.net

Authorized 
Representative to Sign 

Contract
D. Michael Grey, PE

Lead Contractor:
United Infrastructure Group, Inc. (United)

POC - Contracting Entity & Procurement: 
D. Michael Grey, PE

 3800 Arco Corporate Dr., Charlotte, NC 28273
803.581.6000 (phone) | 704.201.8935 (mobile)

mike.grey@uig.net
3.2.4 Unique Entity ID: NRMTAY2LZBP5

Lead Designer:
Rummel, Klepper & Kahl, LLP (RK&K)

POC - Christopher Eric Jordan, PE, DBIA
1201 Main Street, Suite 1400, Columbia, SC 29201

803.766.7240 (phone) | 803.445.9158 (mobile)
cjordan@rkk.com

3.2.4 Unique Entity ID: H65ZV5HPXEE8



Statement of Qualifications - Narrative | Page 2

BRIDGE PACKAGE 17 | Design-Build Project
Union County, South Carolina  | Contract ID 4462250

United

PUBLIC INVOLVEMENT

United
Reeves
RK&K

EXECUTIVE MANAGEMENT

Environmental Compliance & Safety
United

Construction QC
TBD

CONSTRUCTION
QUALITY MANAGEMENT

RK&K
 DEPUTY DESIGN ENGINEER

Larry Kevin Austin, PE RK&K

       LEAD DESIGN ENGINEER

      PROJECT MANAGER

Jean-Baptiste Fangous United

Felipe Petzold Garcia Rosa, PE United

      ASSISTANT PROJECT 
MANAGER

3.3 TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organization Chart, Team Structure, and Team Integration 

This Organizational Chart illustrates the functional structure of our team, 

establishing a chain of command that will result in a successful project. 

Team Members
United United Infrastructure Group, Inc. R&D Robins & DeWitt, LLC*
RK&K Rummel, Klepper & Kahl, LLP SAM Surveying & Mapping, LLC

PAN Property Acquisitions & Negotiations, Inc. Reeves Reeves Construction Company (Dedicated Sub)

RFQ Key Individuals Disadvantaged Business Enterprise (DBE)

Direct Report Communication

*

Roadway Design
RK&K

Signing & Pavement Markings
RK&K

Work Zone Traffic Control
RK&K

Bridge/Seismic Design
RK&K

Geotechnical Design
 RK&K

Hydraulic Design
RK&K 

Utility Coordination & Design
SAM

Environmental / Permitting
 R&D*

Right-of-Way
PAN

CONSTRUCTION TEAM

RK&K

 DESIGN QUALITY MANAGER

United

DESIGN-BUILD QUALITY 
MANAGER

United

PROJECT ENGINEER

Installation of Reinforcing Steel
Deck Grooving
Drilled Shafts

Installation of Guardrail
Pavement Markings

Installation of Erosion Control Measures

SUBCONTRACTED ACTIVITIES

Gregorio Junior Arias United

         CONSTRUCTION MANAGER

Grading/MOT Superintendents
United

Structures Superintendents
United

Subcontractor Administrator
United

Self Perform
Bridge Construction

Demolition
Earthwork
Grading
Drainage

Traffic Control

UNITED CONSTRUCTION TEAM
SC 49 over Fairforest Creek

SC 49 over Tyger River 
US 176 over Padgetts Creek

Reeves

        ASSISTANT CONSTRUCTION MANAGER

Grading/MOT Superintendents
Reeves

Structures Superintendents
Reeves

Paving Superintendents
Reeves

Subcontractor Administrator
Reeves

Self Perform
Bridge Construction

Demolition
Earthwork
Grading
Drainage
Paving

Traffic Control

REEVES CONSTRUCTION TEAM
SC 72 over Cox Creek

SC 114 over Sandy Run Creek
SC 215 over Fairforerst Creek

United and Reeves will both draw from the same subcontractor resources for this contract

Reeves

DESIGN-BUILD
 COORDINATOR
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Team Integration I The below table illustrates significant functional relationships and how our proposed organization will seamlessly function as an integrated 

team. Jean-Baptiste Fangous will serve as the Project Manager and will be the contractual point of contact for SCDOT. This allows Felipe Petzold Garcia Rosa, 

PE to focus on Assistant Project Manager responsibilities while maintaining daily communication with the Department during construction. To ensure seamless 

integration with Reeves as a dedicated subcontractor, Jim Seybert, PE, DBIA will serve as Design-Build Coordinator for the project.  Jim will attend all Design 

meetings to collaborate and provide feedback during constructability reviews and maintain continuous communication between the Design Team and Project 

Management staff. 

 Function Integration Responsibilities 

Executive Management 	� Direct access by SCDOT to D-B Team leadership

	� Scheduled Project performance reviews
	� Attend SCDOT Executive Design-Build Meetings as 
scheduled

	� Monitor performance of Issue Resolution Ladder
	� Provision of resources
	� Project success

Quality Management
Environmental Compliance-Safety-
Design QC-Construction QC

	� Reports to SCDOT (AD and District 4) and Executive Management
	� Coordination with Independent Quality Assurance and permitting agencies

	� Develop and implement Quality Control Plan (QCP)
	� Full authority to ensure QCP is successfully implemented
	� Constructability reviews of all designs

Project Manager  
Jean-Baptiste Fangous United

	� Primary POC with SCDOT
	� Direct report to SCDOT and Executive Management
	� Integrated into design development via weekly team meetings with 
Design Team to provide continual Contractor input

	� Continual communication with Quality Management (QM)

	� Overall project delivery
	� Authority to make final decisions
	� Provide constructability reviews during Design QC
	� Attend and lead weekly status meetings
	� Available as requested by SCDOT

Assistant Project Manager 
Felipe Petzold Garcia Rosa, PE United

	� Dedicated solely to the project
	� Reports to the PM
	� Daily coordination with District 4
	� Continual communication with QM
	� Integrated into design development via weekly team meetings with 
Design Team to provide continual Contractor input

	� Daily Project coordination
	� Daily communication with SCDOT Representatives
	� Coordinates and schedules all construction activities
	� Available for on-site meetings during construction
	� Assists PM for project delivery including design 
coordination and construction submittals

	� Participate in weekly status meetings

Lead Design Engineer 
Larry Kevin Austin, PE RK&K

	� Reports to Project Management Team
	� Integrates with Project Management Team to facilitate Contractor 
input into design decisions, design submittal schedules, permitting/
ROW/detour schedules, and RFIs

	� Continual communication with Design QC and Project Engineer

	� Responsible for all design aspects
	� Manage all design submittals and submittal schedules
	� Adhere to requirements of the QCP
	� Incorporate constructability reviews during Design QC
	� Attend all project meetings during design
	� Responds to all RFIs
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United and Reeves each have a long history of performing significant bridge replacement projects on primary rural routes in South Carolina 

requiring the expertise demanded by the Package 17 Scope:

The Right Team for River Crossings and Staged Highway Bridge Replacements

Relevant experience successfully completing 
bridges over river crossings for SCDOT

We will utilize our vast experience from our long histories of delivering design-bid-build projects with similar scopes while incorporating valuable 

experience from recent CLRB Design-Build projects to enhance the delivery process. 

Managing access and staging areas adjacent to 
streams while maintaining traffic

Coordinating significant roadway and structure 
activities to provide timely project delivery

SCDOT - US 15 over Indian Field Swamp SCDOT - US 521 over Big Pine Creek SCDOT-S-44-87 over Padgetts Creek, Union County

 Function Integration Responsibilities 

Deputy Design Engineer 	� Reports to the Lead Design Engineer
	� Continual communication with Design QC

	� Coordinates all design disciplines
	� Coordinates Design QC reviews

Construction Manager
Gregorio Junior Arias United

	� Reports to the Project Management Team
	� Continual communication with the APM during pursuit and design, 
ensuring incorporation of all field comments

	� Continual communication with Quality Management and Project Engineer

	� All aspects of construction
	� Oversight of and coordination with each site superintendent
	� Subcontractor performance
	� Scheduling of equipment and personnel

Reeves Construction

*Dedicated Subcontractor

	� Reports to the Construction Manager and Project Management Team
	� Manages construction for sites assigned to Reeves
	� Continual communication with QM and Project Engineer
	� Continual presence via weekly team meetings with Design Team to 
maintain dedicated subcontractor integration

	� All aspects of construction
	� Oversight of and coordination with each site superintendent
	� Subcontractor performance
	� Scheduling of equipment and personnel

Project Engineer-Project/Subcontractor 
Administration

	� Reports to the Project Management Team
	� Continual communication with Design, Construction and QM

	� Project administration, scheduling, field layout, post-
design utility coordination, public relations
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Firms and Key Individuals Working 

Together and Teaming Success | United 

knows that teaming is a proven partnership and 

working relationship, developed over time, to 

achieve mutual goals. As a proven team, United 

and Reeves, a dedicated subcontractor for 

this project, have partnered together on 

seven projects in the last 10 years, including 

the Monroe Bypass D-B project (37 bridges) 

where RK&K was also the Lead Designer. 

Additionally, Reeves and RK&K are 

successfully teamed on SCDOT's District 

2 (2020-1) and District 4 (2021-1) CLRB 

Packages. Key members of our team also 

resolved critical issues on an I-385 pavement 

rehabilitation project for SCDOT. The table to 

the right illustrates these successful teaming 

relationships. References for these projects are 

included in Appendix H.

NCDOT | Monroe Bypass Design-Build | Union County, NC (2013 - 2020)
Description $464M, 19.7 mile toll freeway on new location, including 8 interchanges and 37 bridges
Teaming & 

Collaboration
United: Lead Contractor for the entire project. Reeves: Segment Lead on Segment 1; Bridge Contractor 
on Segments 2 and 3; scope for segments 1, 2, and 3 included a directional Interchange connection with 
existing US 74 and US 74 Bypass, 14 bridges, 2 miles of freeway mainline and frontage roads ($32M) 
RK&K: Lead Designer for the entire project 

Team Members United:  Jim Triplett, Michael Gantt  Reeves: Smitty Helms  RK&K: Keith Skinner, David Peterson, Tina 
Swiezy, Byron Holden, Stuart Samberg, Kevin Austin 

References Construction: Summit, Rob Cousins, 540.320.6428, rob.cousins@summitde.net
Design: NCDOT, Malcolm Watson, PE, 919.707.6614, mcwatson@ncdot.gov

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2020-1 | District 2 (2020 - 2023)
Description $18M, 16 individual design-build bridge replacements, requiring compressed design and construction schedules. 

Status: Construction at 14 bridge sites is complete, with two more under construction. One of the bridges is 
scheduled for completion by the end of January 2023, with the final bridge completed in early April 2023. 
Design is complete.

Teaming & 
Collaboration

Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.  

Team Members Reeves: Smitty Helms, Ron Barger, David Rhodes  RK&K: David Peterson, Chris Jordan, Randall Mungo, 
Kelly Hawkins, Ricky Ward, Atefeh Asoudeh, Justin Lyles, James Galgano 

References Construction: SCDOT, Jeremy Hodges, 864.889.8031, hodgesjt@scdot.org
Design: SCDOT, Brad Reynolds, PE, 803.737.1440, reynoldsbs@scdot.org

SCDOT | Act 98 Bridge Replacements Package B - Aiken & Bamberg Counties | District 7 (2015-2016)
Description $4M, 3 bridge replacements over Hollow Creek, McTier Creek and Little Salkehatchie. 
Teaming & 

Collaboration
United: Prime contractor. Reeves: Subcontractor for asphalt paving.

Construction is completeStatus:
Team Members United: Jim Triplett    Reeves: Rob Loar

References Construction: SCDOT, Brian Heape, PE, 803.531.6850, heapebw@scdot.org

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2021-1 | District 4 (2021 - 2023)
Description $14.9M, 8 individual design-build bridge replacements, requiring compressed design and construction schedules. 
Teaming & 

Collaboration
Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.  

Team Members Reeves: Smitty Helms, David Rhodes  RK&K: David Peterson, Chris Jordan, Randall Mungo, Kelly 
Hawkins, Ricky Ward, Atefeh Asoudeh, Justin Lyles, James Galgano, Kevin Austin 

References Construction: SCDOT, Marc W. Mathis, 864.490.3233, mathismw@scdot.org
Design: SCDOT, Michael Pitts, PE, 803.737.2566, pittsme@scdot.org
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3.3.2 Project Resources, Strategies, and Execution I The below table outlines our team's understanding and approach to this important project 

and associated challenges for each bridge site identified in the RFP.

Capacity and Available Resources 
United has both the financial and resource strength (manpower, equipment, and materials) to complete this contract without any limitations due to current 

obligations or market conditions. The table on the following page illustrates our Team's extensive amount of resources and equipment that can be used 

on this project.  

SITE CHALLENGES APPROACH

All Numerous utility conflicts
A combination of water, telecom, sewer, and/or OH power present at different sites. We will work closely with UT 
providers and identify designs to minimize impacts and work early with the water and sewer companies for ACT 36 
coordination. 

1, 2, 4,
5, 6 Nearby driveways and side roads present Our structural and hydraulic designs will minimize grade changes where possible and our roadway team will design 

relocated driveways and roadways to tie to new grade while meeting all SCDOT design standards.

1, 5, 3 Debris present under bridge We will optimize our span arrangements to eliminate unnecessary bents within the stream while meeting all 
requirements of the RFP.

All FEMA Flood Zone We will perform hydraulic designs to meet SCDOT and RFP requirements.  If a FEMA "No-Rise" certificate is not 
achievable, we will obtain a CLOMR/LOMR on the Department's behalf.

All Scour Wide floodplain All bridge sites have evidence of historical scour issues.  We will optimize our span arrangements and provide sufficient 
geotechnical design to minimize future scour impacts.

BRIDGE PACKAGE 17 CHALLENGES AND APPROACH
Site 1: SC 72 over Cox Creek Site 2: SC 49 over Tyger River Site 3: US 176 over Padgetts Creek

Site 4: SC 49 over Fairforest Creek Site 5: SC 114 over Sandy Run Creek Site 6: SC 215 over Fairforest Creek

I-85 over Rocky Creek
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TEAM CAPACITY,  AVAILABLE RESOURCES and STRATEGY FOR IMPLEMENTATION

Capacity

	� 400+ staff in the Carolinas, 600+ 
company-wide

	� Great Falls-based HQ, an hour or less 
from all sites

	� Equipment fleets including R/T cranes, 
crawler cranes, pile hammers, deck 
screeds, dozers, excavators, barges

*Reeves will serve as a dedicated subcontractor 
for this project

	� 350+ staff in the Carolinas, 1,000+ 
company-wide

	� Equipment fleets including R/T cranes, 
crawler cranes, pile hammers, deck screeds, 
dozers, excavators, asphalt pavers

	� Four asphalt plants in the upstate, with Pacolet 
plant within 35 minutes of each bridge site

	� 300+ staff in the Carolinas, 1,500+ firm-wide
	� 18-person South Carolina design staff
	� Key Team members in Columbia and Charleston
	� 238 D-B bridges in the Carolinas, including 121 over water
	� $2.5 billion in Design-Build awards as lead designer in the Carolinas

Self-
Perform

	� Demolition
	� BridgeConstruction 
	� Earthwork and Grading
	� Drainage 
	� Traffic Control

	� Demolition
	� BridgeConstruction 
	� Earthwork and Grading
	� Paving
	� Drainage 
	� Traffic Control

	� Bridge/seismic design
	� Geotechnical
	� Roadway
	� Hydraulic design
	� Work zone traffic control
	� Signing and pavement markings

Strategies  
to 

Implement  
Available 

Resources

	� Experienced Project Manager, Assistant Project Manager, Construction Manager, and up 
to four bridge superintendents and crews available when NTP is issued

	� Grading Superintendent and crew available when NTP is issued
	� Additional crews and equipment available, as needed
	� Use of local resources minimizes travel and optimizes costs
	� Pre-tie reinforcing steel, where possible, at a central location to control scheduling
	� Execute proven method for successfully delivering bridge replacement packages
	� Self-performing all primary elements of work

	� Experienced Lead Design Engineer and Assistant Design Engineer
	� Staffing resources to commit multiple design teams to meet and 
accelerate the design schedule, as needed

	� Use of a fully refined design and QC process for delivering bridge 
replacement packages

	� Understanding of SCDOT design submittal/review process, policies, and 
procedures 

	� Self-performing all critical design functions

Strategy for Implementation of Resources I   United and Reeves have formed this partnership to provide the resources that will execute an efficient, on-

time, cost-effective, and ultimately successful delivery of Bridge Package 17.  Both United and Reeves maintain multiple crews in the Union County area, that are 

designated for mobilization to the Project sites as shown in the table on page 8, who will construct the sites concurrently and on an accelerated schedule.  Selection 

of the sites for each member of the team has been made based upon our respective strengths. United has significant experience and barge resources for the larger 

water crossing bridges and Reeves has demonstrated excellent performance on the CLRB bridges in Districts 2 and 4. This strategy enhances the opportunity for 

accelerated completion, with each firm assigning dedicated crews to their respective bridge sites. We will use common suppliers and subcontractors to simplify 
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coordination efforts and maximize economy of scale. Geographically, our team is ideally positioned, with all sites only a short drive from United's office in Great 

Falls and Reeves Structures office located in Blacksburg, SC. Jean-Baptiste Fangous and Felipe Garcia Rosa will operate from a dedicated project office located 

at Reeve’s Pacolet asphalt plant site. The locations of our Team’s offices and resources 

allow an optimal project management approach that facilitates seamless integration, 

communication, and challenge resolution as a partner with SCDOT.  

Ideal Geographical Location | As illustrated by the map on the right, all bridge 

sites within Union County can each be reached easily by our Team’s resources in the region. 

United regularly performs work in proximity to these locations and employs several crews 

within the region that are familiar with the locations as shown in the Crew Member Proximity 

chart below. Familiarity with the region and ability to self-perform the asphalt paving will be 

a key to successful project delivery.  Reeves will serve as a dedicated subcontractor for this 

project. Each of the bridge sites within this package are less than 35 minutes from Reeves' 

Pacolet asphalt plant.  United and Reeves' well-placed resources in District 4 will allow for 

work to be completed by local, experienced crews with a pool of equipment available to 

maximize efficiencies while being supported by RK&K's local design resources.

Bridge Package 17 Crew Member Proximity

Site Road Site Road
Name Miles Company Name Miles Company

1 SC 72 over Cox Creek Jay Royer 44 Reeves 4 SC 49 over Fairforest Creek William Brooks 38 United
2 SC 49 over Tyger River Salvador Gonzalez 54 United 5 SC 114 over Sandy Run Creek Doug McCrory 25 Reeves
3 US 176 over Padgetts Creek Albert Watts 33 United 6 SC 215 over Fairforest Creek Carroll Powell 39 Reeves
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3.4  EXPERIENCE OF KEY INDIVIDUALS      3.4.1 - Licensed    3.4.2 - Roles    3.4.3 - Resumes (Appendix A)

3.4.4 - Project Management Team
JEAN-BAPTISTE FANGOUS | PROJECT MANAGER (Jean’s Resume)
	� Brings over nine years of hands-on Project Manager and Construction Manager experience involving bridge rehabilitation projects over roads and interstates
	� Has been a vital member of the project teams in successfully completing them on budget and schedule, with no significant safety or quality issues
	� Experienced in CPM scheduling, managing project teams, subcontractors/suppliers, budget control/cost control and analysis (JDE), equipment and rigging selection and 
load calculations, client correspondence, and design-build coordination

FELIPE PETZOLD GARCIA ROSA, PE  | ASSISTANT PROJECT MANAGER (Felipe’s Resume)
	� Over 10 years of hands-on construction experience involving bridge projects over creeks, rivers, roads, and interstates, as well as major interchanges
	� Has been a vital member of the project teams in successfully completing them on budget and schedule, with no significant safety or quality issue
	� Rosa has experience in contract deliverables, scheduling, managing subcontractors/suppliers, cost control engineering, equipment and rigging selection and load 
calculations, client correspondence, and design-build coordination

3.4.5 - Design Engineering Team
LARRY KEVIN AUSTIN, PE | LEAD DESIGN ENGINEER (Kevin’s Resume)
	� 34 years of experience designing and developing plans for bridge replacement projects
	� Has been involved with the design of over 200 highway bridge and structure projects 
	� Well versed in SCDOT's design submittal process and design procedures and requirements
	� Served as Project Manager and/or Project Engineer on numerous design projects in the southeast, including the Arthur Ravenel, Jr. Bridge in Charleston, SC

3.4.6 - Construction Management Team
GREGORIO JUNIOR ARIAS | CONSTRUCTION MANAGER (Gregorio’s Resume)
	� Seven years of progressive construction experience executing construction projects by organizing, planning, and overseeing the projects. 
	� Design-Build experience managing construction projects with multiple crews and subcontractors
	� Completes quality inspections and supervises all project members, including staff and sub-contractors
	� Works closely with the Project and Construction Managers to ensure timely material deliveries to stay on track with the construction schedule and is responsible for 
scheduling, supervising, monitoring all field personnel, including subcontractors, ensuring job site safety by enforcing safety standards and regulations

3.5 PAST PERFORMANCE OF TEAM  3.5.1 Experience of Proposer's Team I  Our Team provides extensive experience designing and constructing 

similar bridge replacement projects and packages. In addition to the project examples provided in Appendix B Lead Contractor and Lead Designer Work History 

and Quality Forms, the table on the following page further demonstrates our Team’s qualifications to manage, design, and construct these Bridge Package 17 bridges.
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As individual firms and as a Team, we bring to SCDOT and District 4 extensive 
experience designing and constructing similar bridge replacement projects. 
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Project Project Features

Monroe Bypass D-B, Mecklenburg and 
Union Counties, NC ($464M),  
United - ($32M)

19.7 miles, 37 bridges
(United - 14 bridges) D-B 37

I-26 Widening D-B, Lexington & Richland 
Counties ($105.2M) Replace 10 bridges over I-26 D-B 10 A

I-85 Rocky Creek D-B, Greenville 
County ($29.9M) Bridge replacement on I-85 D-B 1 A

SCDOT Closed & Restricted Bridge 
Package 2021-1 D-B ($14.9M) 8 D-B bridge replacements D-B 8 E A

SCDOT Closed & Restricted Bridge 
Package 2020-1 D-B ($18M) 16 D-B bridge replacements D-B 16 E A

26 NCDOT D-B Projects ($2.4B), 
including 70 Low Volume bridges  
(9 contracts, $61M)  

Lead Designer, multi-discipline services D-B 213 E

3.5.2 Quality of Past Performance 

As award winning firms, we are committed to being responsible partners with the stakeholders and are prepared to provide a quality product in a timely manner. 

United, nor any individuals or firms have been suspended, debarred, disqualified from bidding, or declared ineligible within the last five years. 

U
nd
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Engineering  
Excellence Awards

NCDOT Triangle Parkway D-B
NCDOT I-40 Widening D-B 

NCDOT Macy Grove Road D-B
NCDOT I-73 / PTI D-B

Experience 
Modification Rating 

(EMR) 95.7
Average SCDOT

D-B Tech Score (8 Projects)
.77

2023 Design Firm of 
the Year

Engineering News-Record
Mid-Atlantic

93
Technical Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2020-1

DBIA National Merit 
Award

US 15 over Indian Field 
Swamp 

94
Technical Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2021-1

CAGC Construction Excellence 
Bridgeway Station Pedestrian 

Bridge 

" RK&K has been extremely responsive and never hesitates 
to reach out to the Department to help facilitate and expedite 
conflict resolution with any issue that arise. The bi-monthly 
and executive level meetings have helped work through 
issues that come up. Overall, the responsiveness of the team 
has been excellent."
~ Michael Pitts, PE, Assoc. DBIA | SCDOT | CLRB 2020-1

CAGC Pinnacle Award
BMW LC-X Bridge & 
Power Feed Project

DBIA National Merit 
Award

US 21 over Harbor River



Appendix A 
Key Individual Resume Forms



KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Jean-Baptiste Fangous, Project Manager 
b. Role of Key Individual for this Project:   

Project Manager 
c. Name of Firm with which you are now associated:  

United Infrastructure Group, Inc.  
d. Years of Experience: With this Firm 8 Years           With Other Firms 7 Years 
Employment History:  
United Infrastructure Group, Inc. (2015-Present): Mr. Fangous started as a laborer in 2008 in France. He then 
attained a position as Assistant Project Manager in 2010. Becoming a Trainee Project Engineer from 2012 to 2013 in 
Pennsylvania when he secured a position as Project Manager with Sloan Construction from 2013 to October 2021. 
Mr. Fangous has nine years of hands-on Project Manager and Construction Manager experience involving bridge 
rehabilitation projects over roads and interstates, as well as major interchanges. He has been a vital member of the 
project teams in successfully completing them on budget and schedule, with no significant safety or quality issues. 
Mr. Fangous has experience in CPM scheduling, managing project team, subcontractors/suppliers, budget 
control/cost control and analysis (JDE), equipment and rigging selection and load calculations, client correspondence, 
and design-build coordination. 
e. Education:   
B.S. And M.S. In Mechanical Engineering (Material and Structures) – 2007 to 2012  
Epf, Ecole D’ingénieurs Généraliste, France  
French Baccalaureate in Science – 2007 
f. Active Registrations: N/A 
g.    Document the extent and depth of your experience and qualifications relevant to the Project.  
1.    I-77 Interchange and Palmetto Parkway-York County, SC    

Key Personnel Role: 
Experience with Current 
Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Project Manager 
 United-Blythe JV, (United Infrastructure Group, Inc.) 
Project 2020-2024 / Assigned 2020-2024 
SCDOT, Jared Bragg, PE, Braggik@scdot.org, (803)-448-5876 
$59.6 Million 

Project Description:  This fast-paced D-B project consists of construction of a new 
interchange at I-77 MM 81 and the associated new road (Palmetto Parkway) between Mt. 
Gallant Rd and Paragon Way. The new interchange includes on & off ramps, a 214’ long 
by 127’ wide bridge over I-77, a 132’ long by 58’ wide bridge over the I-77 NB on-ramp, 
over 47,00 SF of MSE walls, and 4 signalized intersections.  Mr. Fangous is serving as 
the Project Manager and is responsible for the communication with the Construction 
Manager on the day-to-day operations, submittals, and maintain a relationship with subcontractors and the owner 
on the D-B project. 

2.   I-85 over Rocky Creek- Greenville County, SC 
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Project Manager 
United Infrastructure Group, Inc. 
Project 2020-2024 / Assigned 2020-2024 
SCDOT, Kimberly Bishop, BishopKA@scdot.org, (864) 270-6898 
$ 29.9 Million 

Project Description: UIG is replacing the existing quad barrel, 8 FT by 10 FT, bridge-
sized with a new 110 FT span bridge along I-85. The bridge-sized structure did not have 
sufficient hydraulic capacity and overtopped the interstate during a major flood event. In 
addition, the bridge will include the auxiliary lanes for the Pelham Rd interchange and 
width for the future fourth lane in each direction along I-85. Mr. Fangous serves as the 
Project Manager and is responsible for the communication with the Construction 
Manager on the day-to-day operations, submittals, and maintains a relationship with subcontractors and SCDOT. 



s 

3.   Bridgeway Station Pedestrian Bridge Over I-385 - Mauldin, SC    
    Key Personnel Role: 
    Experience with Current Firm: 
    Project/Assignment Duration: 
    Owner Contact Information: 
    
      Design/Construction Value: 

Project Manager 
United Infrastructure Group, Inc. 
Project 2020-2022 / Assigned 2020-2022 
City of Mauldin, David Dyrhaug,  ddyrhaug@mauldincitysc.com,  
(864) 289-8979 
$5 Million 

 

Project Description: The project consists of constructing a 360 LF pedestrian 
bridge over I-385. This signature bridge being constructed will utilize spread 
footers on driven piles that support cast in place concrete columns and a concrete 
box beam superstructure. The median pier of the bridge will be clad in 
architectural precast elements to create an iconic bridge structure. Other 
significant items of work will include MOT on I-385, MSE retaining walls, and 
a plaza at the east bridge approach featuring multiple architectural elements. Mr. 
Fangous’s duties include management of the DB coordination, utility coordination, scheduling, subcontractor 
management, and UIG prework planning. This project was awarded the 2023 CAGC Construction Excellence 
Award. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment. Jean-Baptiste Fangous is currently the Project 
Manager for a SCDOT I-77 Emergency Patching Repair job and will be available  

mailto:ddyrhaug@mauldincitysc.com


KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Felipe Petzold Garcia Rosa, Project Engineer 
b. Role of Key Individual for this Project:   

Assistant Project Manager 
c. Name of Firm with which you are now associated:  

United Infrastructure Group, Inc.  
d. Years of Experience: With this Firm 10 Years           With Other Firms 0 Years 
Employment History:  
United Infrastructure Group, Inc.: Project Engineer (2013-Present) – Mr. Rosa has 10 years of hands-on construction 
experience serving both as a Project Engineer and a Project Manager on major highway projects, including bridge 
construction over creeks, rivers, roads, and interstates. He has been a vital member of project teams and successfully 
completed the projects on budget and schedule, with no significant safety or quality issues. Mr. Rosa has experience in 
contract deliverables, scheduling, managing subcontractors/suppliers, cost control engineering, equipment and rigging 
selection and load calculations, client correspondence, and design-build coordination.  
e. Education:  Youngstown State University / Youngstown, OH / Bachelor of Science / May 2014 / Civil 
Engineering 
f. Active Registrations: 
2019 / North Carolina / Professional Engineer / 048873 
2020 / South Carolina / Professional Engineer / 38310 
g.    Document the extent and depth of your experience and qualifications relevant to the Project.  
1.    Carolina Crossroads Phase 1 & 2- Columbia, SC    

Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Structures Engineer 
United Infrastructure Group, Inc. / AUJV 
Project: 2021-2025, Assigned: 2020-2024 
SCDOT, David Rogers, RogersDL@scdot.org, (803) 737-6030 
$207 Million 

 
Project Description: The first phase of the design-build project Carolina 
Crossroads Project, consisting of reconstructing the Colonial Life Boulevard 
Interchange with I-26, and widening more than two miles of I-26. The AUJV is 
building three new bridges ranging from 386 to 3,280 feet in length with a total 
deck of more than 200,000 SF. Bridge construction includes two new bridges at 
the interchange and a new ramp bridge over CSX Transportation railroad lines 
and the environmentally sensitive Saluda River. Roadwork on this busy interstate 
corridor includes asphalt milling and resurfacing, stormwater management 
upgrades, signs, guardrail, barrier walls, drainage, utility relocations, lighting, 
signals, and ITS.  The second phase of the of the design-build project Carolina Crossroads Project and consists of 
reconstructing the Broad River Road Interchange with I-20 and widening almost two miles of I-20. The AUJV is 
constructing three new bridges with more than 50,000 SF of deck area, two over I-20 and one over the ramp to I-26, 
along with 5,600 LF of MSE and Gravix walls, earthwork, and drainage. Additional scopes include asphalt 
milling/resurfacing, guardrail, barrier walls, utility relocations, signs, lighting, signals, and ITS.  Mr. Rosa is one of the 
structure engineers responsible for construction planning, submittals to the EOR and Owner, quantity takeoffs, 
material orders, subcontractor management, and quantity entry and labor reconciliation. 

2.   I-77 Interchange and Palmetto Parkway-York County, SC    
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Project Manager 
United-Blythe JV, (United Infrastructure Group, Inc.) 
Project 2020-2024 / Assigned 2020-2023 
SCDOT, Jared Bragg, PE, Braggjk@scdot.org, (803) 448-5876 
$59.6 Million 

Project Description: United is the manager and a 60% member of this integrated 
joint venture with Blythe Development Company for this project to construct a new 
interchange on I-77 in Rock Hill, SC.   This fast paced Design-Build project consists 
of construction of a new interchange at Interstate 77 mile marker 81 in Rock Hill 
SC and the associated new road (Palmetto Parkway) between Mt. Gallant Road 
and Paragon Way. The new interchange includes on & off ramps, a 214’ long by 
127’ wide bridge over I-77, a 132’ long by 58’ wide bridge over the I-77 NB on-
ramp, over 47,00 SF of MSE walls, 17 overhead sign structures and 4 signalized 
intersections.   Mr. Rosa is a vital member of the Joint Venture team; he oversees 
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the management and construction of all work, including structures. His responsibilities are to ensure that the project 
is on budget and on schedule, while coordinating roadway and bridge construction. He is also responsible for 
managing multiple subcontractors and suppliers, creating and updating project schedules, and assisting with project 
management. He communicates regularly with the DBPM, design engineer, owner, and field personnel.  

    3.    US-21 over Harbor River Bridge Replacement – Beaufort County, SC    
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Project Engineer 
United Infrastructure Group, Inc.   
Project 2018-2021 / Assigned 2018-2021 
SCDOT, Sarah Gaffney, PE, GaffneySH@scdot.org, (843) 514-9847 
$55 Million 

Project Description: Construction of a new high-level fixed-span bridge and removal 
of existing swing-span bridge along US 21 (Sea Island Parkway) over the Harbor 
River in Beaufort County, SC. The replacement bridge is 3,340’ long with two 12' 
lanes and 10' shoulders and has a river navigation channel with 90' of horizontal and 
65' of vertical clearance. The spans over tidal marshes consist of 24” square 
prestressed concrete piles with footing/column/cap substructures supporting 
continuous 168’-long Florida BT-78 prestressed concrete beams. The spans over the 
tidal waterway and navigable channel are founded on 96” diameter drilled shafts with 
column and cap substructures supporting continuous 168’-long Florida BT-78 prestressed concrete beams. Sectional 
barges were utilized for construction access causeway and floating platforms for cranes, drill rigs, and materials. This 
construction access approach allowed three construction headings to work simultaneously with a continuous supply 
of material to facilitate completion within an aggressive schedule. This project was completed ahead of schedule and 
on budget, with no significant safety or quality issues, and no disputes or claims.   Mr. Rosa was responsible for 
keeping the project on budget and on schedule, while coordinating roadway and bridge construction. He was also 
responsible for managing multiple subcontractors and suppliers, creating and updating project schedules, and 
assisting with project management. He communicated regularly with the DBPM, design engineer, owner, and field 
personnel. This project won the 2021 DBIA Merit Award and 2022 DBIA SE Project of the Year Award.  

    4.   Monroe Expressway – Mecklenburg and Union Counties, NC   
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Structures Construction Engineer 
United Infrastructure Group, Inc.   
Project 2014-2018 / Assigned 2015-2018 
NCDOT/NCTA, Rick Baucom, PE, RWBaucom@ncdot.gov, (704) 289-7905 
$472 Million 

Project Description: United was the Manager and a 33.34% Member of this 
integrated joint venture with Boggs Contracting and Anderson Columbia Co.  
United provided 90% of the 33-person project management team and was 
responsible for managing and constructing the overall project.  This new four-
lane controlled-access toll road extends 20 miles from US 74 near I-485 in 
Mecklenburg County to US 74 near Marshville in Union County, NC. It 
included construction of eight new interchanges and the reconstruction of a 
section of US 74 to an elevated 6-lane freeway. Extensive third-party utility and ROW coordination challenges were 
overcome to complete the project. Along US 74, near I-485, utility and ROW conflicts resulted in a 1.5-mile elevated 
and bridge-supported section that was 30% of the total project cost. The project scope included more than 5M CY of 
excavation, 160,000 SF of noise walls, 24 MSE walls totaling 312,000 SF, 760,000 tons of asphalt, 26 new bridges, 
5 box culverts, ORT tolling gantries and equipment, ITS, extensive utility relocation, and a comprehensive 
architectural and aesthetic design package. Mr. Rosa was a vital member of the Structures Team, which oversaw 
the management and construction of all the bridges, culverts, noise walls, MSE walls, and foundations for toll facilities 
and aesthetic sign structures. His responsibilities were to ensure that the construction was on budget and on 
schedule, while also being compliant to the RFC Plans and design specifications. He was also responsible for 
managing multiple subcontractors and suppliers, creating and updating project schedules, and assisting with project 
management. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, 
role, and the anticipated duration of each assignment.  Mr. Rosa is currently assigned in as a Structures Engineer on 
Carolina Crossroads Phase 1 & 2 to supplement the efforts of the assigned project staff. He is available to start the Bridge 
Package 17 project immediately upon notice of award. 

mailto:GaffneySH@scdot.org


KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Larry Kevin Austin, PE  
Project Delivery Leader  

b. Role of Key Individual for this Project:   
Lead Design Engineer 

c. Name of Firm with which you are now associated:  
Rummel, Klepper & Kahl, LLP 

d. Years of Experience: With this Firm 1 Years           With Other Firms 33 Years 

RK&K: Project Delivery Manager –Provides oversight of various traditional design-bid-build and design-build 
transportation projects. He provides management, coordination and collaboration of in-house experts specializing in 
roadway, structural, and hydrology design, 2022-Present 
N|V|5:   Structures Group Manager/Project Manager, 2018 to 2022 
Mulkey, Inc.: Multiple Roles (1994 to 2018) 

• Structures Group Manager/Project Manager – After company reorganization, responsible for the profit and 
loss of the group; supervise staff of 5 engineers and technicians; responsible for managing staff size, business 
development and client management; and sealing structure designs and plans, 2010-2018 

• Transportation Services Manager/Project Manager – Responsible for the profit and loss of the groups; 
managed a staff of as many as 22 planners, bridge, roadway, and water resources engineers, managed staff 
size, business development and client management; and sealing structure designs and plans, 2003 – 2010 

• Structures Group Manager/Project Manager – Responsible for the profit and loss of the group; supervise 
staff of 4 engineers and technicians; responsible for managing staff size, business development and client 
management; and sealing structure designs and plans, 2001 – 2003 

• Project Manager/Project Engineer – Responsible for the profit and loss of structures projects; supervising 
one technician, invoicing projects, marketing clients, resolving project issues with clients, and sealing structure 
designs and plans, 1994 – 2001 

AECOM:  Multiple Roles (1989 to 1994)    
• Engineer I – Responsible for interaction with clients, managing technicians, independent structure designs and 

supervising plan production, 1992-1994 
• Designer II – Responsible for computations and managing technicians to produce sealed structure plans,  1989-

1992 
 
e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  

North Carolina State University/ Raleigh, North Carolina / Master of Science / 1993 / Management 
North Carolina State University/ Raleigh, North Carolina / Bachelor of Science / 1988 / Civil Engineering   
 

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  
2000 / SC / Professional Engineer / 20591; 1994/ NC / Professional Engineer / 019661; 2005/ GA / Professional Engineer / 
PE030150; 1995/ VA / Professional Engineer / 0402025953 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. SCDOT Closed and Load Restricted Bridge Design-Build Package 2021-1, District 4 - Cherokee, Chester, Fairfield, 
and Union Counties, SC   
Key Personnel Role:                       QA/QC Manager 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project 2021-2024, Assigned 2022-2024 
Owner Contact Information:        SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566 
Design/Construction Value:          $15 Million 
Project Description:   As Lead Designer for Reeves (Sloan), RK&K is designing eight individual design-build bridge 
replacements. The scope called to replace the existing bridges with design efforts from our roadway, bridge, hydrology, and 
geotechnical staff.  RK&K manages the subconsultants in charge of utility coordination, right-of-way, surveys, and 
permitting.  

As QA/QC Manager, Kevin is responsible for all aspects of quality control for this contract. He oversees project deliverables and 
facilitates our internal QA/QC Process, checking to ensure plans are complete and meet project scope requirements. Kevin also tracks 
project budgets and schedules and maintains the project records. He works closely with our subconsultants, coordinating their efforts 
and managing their invoicing in addition to our billings to the client.  In addition to coordination with SCDOT, he provides leadership 
and oversight for a group of multi-discipline engineers and technical staff. 
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2. SCDOT SC 5 over Tools Fork Creek Bridge Replacement, York County, SC 

Key Personnel Role:                       Structural Project Manager 
Experience with Current Firm:    No, NV5 Engineers 
Project/Assignment Duration:      Project: 2015 – 2018, Assigned: 2015 – 2018 
Owner Contact Information:        SCDOT, Berry Mattox, PE, mattoxtb@scdot.org, (803) 737-2776 
Design/Construction Value:          $3.5 Million 
Project Description: This project included environmental, planning, and design services for the replacement bridge on SC 5 
(West Main Street/York Hwy) over Tools Fork Creek. Services included surveys, SUE, environmental studies and NEPA 
documentation (CE), permitting, utility coordination, hydraulic design, roadway and bridge design. 

Kevin was the structural lead on this project. He was the engineer of record for a three-span composite continuous for live 
load prestressed concrete Type III AASHTO girder bridge 190 feet in length. The bridge has a two-bar metal rail to provide 
for bicycle traffic, used steel pile foundations at the end bents and drilled shafts at the interior bents. 

 
3. SC 72 Over Sandy River Bridge Replacement, Chester County, SC 
Key Personnel Role:                       Structural Project Manager 
Experience with Current Firm:    No, NV5 Engineers 
Project/Assignment Duration:      Project: 2015 – 2018, Assigned: 2015 – 2018 
Owner Contact Information:        SCDOT, Berry Mattox, PE, mattoxtb@scdot.org, (803) 737-2776 
Design/Construction Value:          $4.82 Million 
Project Description:   The project environmental, planning, and design services for the replacement bridge on SC 72 (West 
End Road) over the Sandy River.  The site included a relatively low concentration of utilities, including a buried TruVista 
communications line, overhead power, and Chester County Natural gas line. Due to the high volume of traffic and lack of 
viable off-site detour routes, the new bridge was replaced on new alignment immediately north of the existing bridge, while 
traffic was maintained on the existing bridge during construction. 

Kevin served as the structural project manager, responsible for sealing the design calculations, plans and special provisions 
for a five-span composite continuous for live load prestressed concrete Type III AASHTO girder bridge 410 feet in length. 
The bridge has a two-bar metal rail to provide for bicycle traffic, used steel pile foundations at the end bents and drilled shafts 
at the interior bents. 

 
4. Six Bridge Replacements, Hertford & Northampton Counties, NC 
Key Personnel Role:                       Overall Project Manager 
Experience with Current Firm:    No, NV5 Engineers 
Project/Assignment Duration:      Project: 2010 - 2013 Assigned: 2010 - 2013 
Owner Contact Information:        NCDOT Division 1, John Abel, jabel@ncdot.gov, (252) 482-1851 
Design/Construction Value:          $3.88 Million 
Project Description:   This design-build project involved the replacement of six bridges at various locations in Hertford and 
Northampton Counties. All the bridges consisted of a prestressed concrete superstructure supported on pile foundations.  The 
bridges were replaced in-place using an off-site detour to maintained traffic.  

Kevin served as the overall project manager responsible for coordination with the contractor, sealing the design 
calculations, plans and specifications on four of the bridges and coordination with other staff responsible for surveying, 
environmental services, permit drawings, roadway design, SUE and utility coordination services, as well as the 
subconsultant responsible for the structure design on two of the bridges, geotechnical investigation, TCP and ROW 
acquisition. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, 
role, and the anticipated duration of each assignment.  

Kevin is not required to be on-site during construction. However, he will attend all routine project meetings in person. 
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KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Gregorio Junior Arias, Structures Superintendent 
b. Role of Key Individual for this Project:   

Construction Manager-Structures 
c. Name of Firm with which you are now associated:  

United Infrastructure Group, Inc.  
d. Years of Experience: With this Firm 2 Years           With Other Firms 5 Years 
Employment History:  
United Infrastructure Group, Inc. Structures Superintendent - Mr. Arias executes construction projects by organizing, 
planning, and overseeing project tasks. He completes quality inspections and supervises all project members, including 
staff and sub-contractors. He works closely with the Project and Construction Managers to ensure timely material 
deliveries to stay on track with the construction schedule and he is responsible for scheduling, supervising, monitoring all 
field personnel, including subcontractors, and he ensures jobsite safety by enforcing safety standards and regulations. 
(2021-Present) 
Lane Construction Corporation: Forman/Assistant Superintendent - Mr. Arias provided overall on-site leadership and 
management for bridge construction on major highway projects. Mr. Arias was the main point of contact for bridge 
construction work and coordinated with the client’s on-site representatives, inspectors, subcontractors, craft employees 
and company personnel. He planned, coordinated, and supervised on-site bridge work functions including scheduling, 
material control, and day-to-day direction of field personnel. (2016-2021) 
e. Education:  High School Graduate 
f. Active Registrations: Rigger Level I  
g. Document the extent and depth of your experience and qualifications relevant to the Project. 

1.  I-77 Interchange and Palmetto Parkway-York County, SC    
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Structures Superintendent 
United Infrastructure Group, Inc.   
Project 2021-2023 / Assigned 2021-2023 
SCDOT, Jared Bragg, PE, Braggjk@scdot.org , (803) 448-5876 
$48 Million 

Project Description:  United is the manager and a 60% member of this integrated 
joint venture with Blythe Development Company for this project to construct a new 
interchange on I-77 in Rock Hill, SC.   This fast paced Design-Build project consists 
of construction of a new interchange at Interstate 77 mile marker 81 in Rock Hill SC 
and the associated new road (Palmetto Parkway) between Mt. Gallant Road and 
Paragon Way. The new interchange includes on & off ramps, a 214’ long by 127’ 
wide bridge over I-77, a 132’ long by 58’ wide bridge over the I-77 NB on-ramp, 
over 47,00 SF of MSE walls, 17 overhead sign structures and 4 signalized 
intersections.  Mr. Arias is providing jobsite scheduling for crews and supervises all 
bridge-related subcontractors. He is also in charge of maintaining equipment and materials need to complete project.   
2.  LC-X Bridge & Power Feed Expansion Project - Spartanburg, SC 
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Superintendent 
United Infrastructure Group, Inc. (Lead Engineer – ICE) 
Project 2021-2022, Assigned 2021-2022 
BMW Mfg, Jeremy Gilbert, jeremy.gilbert@bmwmc.com, (864) 802-2433 
$14.9 Million 

Project Description:  The BMW project includes roadway, drainage, and two private 
bridges, one over Interstate 85 and one over Freeman Farm Road.  The design and 
construction of the two-lane road and bridges was performed in accordance with SCDOT 
Specifications in conjunction with BMW’s criteria and subject to approval of SCDOT 
leadership.  The project included a 210’ simple span steel girder bridge over 8 lanes of I-
85, a 100’ simple span concrete girder bridge of Freeman Farm Road, 3,700 feet of new 
roadway, roadway lighting, landscaping, FTZ security fence, and utility installations and 
relocations (8” water main, telecom and fiber optic, sanitary sewer force main, 4” gas main, 
and medium voltage overhead power) -- all within a highly accelerated delivery schedule of just 15 months.  The 
design-build team eliminated the need for a pier in the median of I-85 to significantly minimize impacts to interstate 
traffic during construction and greatly improve safety for the traveling public.  When completed, this was the longest 
single-span bridge over an interstate in the state of SC with approximately 475,000 LBS of structural steel; 157,000 
LBS of rebar and 470 CY of concrete. The roadway construction included 70,000 CY of earthen embankment, 4,000 
TN of stone base, 10,000 SY of hot mix asphalt pavement, 1 mile of medium voltage (13.2kV) power feed, and 15,000 
LF of conduit for low voltage power, medium voltage power, data, and future expansion. The girders were pre-
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assembled into pairs then erected over I-85 using a mid-air handoff from a 1,320-ton hydraulic crane to a 600-ton 
hydraulic crane on the other side of I-85.  Each girder pair weighed about 250,000 LBS and was erected in less than 
45 minutes. Mr. Arias was responsible for sourcing, ordering and maintaining all material and equipment for the 
jobsite. He was in direct contact and coordinated with all subcontractors and the owner.  This project was awarded 
the 2022 CAGC Pinnacle Award. 
3. Suncoast Parkway 2 – Orange County, FL 
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Assistant Superintendent 
The Lane Construction Corporation 
Project 2018-2021 / Assigned 2019-2021 
FTE, Fernando Gomez, fernando.gomez@dot.state.do.us, 407-264-3841 
$135 Million 

Project Description:   Lane built the second section of Suncoast Parkway 2. This 
section runs from South of SR 700 (US 98) to SR 44 in Hernando and Citrus 
Counties. The Suncoast Parkway 2 reduces commuting times and improves 
sustainability by contributing to the reduction of emissions along the existing 
roadway network between Citrus County and the Tampa Bay Region.  This project 
included the construction of 15 bridges, more than 4.8 million CY of excavation 
and more than 3.8 million CY of embankment, milling and resurfacing, base work, 
drainage pipe, retaining walls, curb and gutter, traffic signals, lighting, highway 
signing, guardrails, sidewalks, and multi-use trails. This project won the 2022 Best 
in Construction Award from FTBA.  Mr. Arias was responsible for managing all aspects of bridge construction 
including materials, equipment, personnel, and subcontractors. He scheduled inspections and was in direct contact 
and coordinated with the owner.  
4. SR 408 Widening from Sr 417 to Alafaya Trail – Orange County, FL 
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Foreman 
The Lane Construction Corporation   
Project 2017-2020 / Assigned 2017-2019 
CFEA, Ben Dreiling, ben.dreiling@cfxway.com, 407-690-5313 

  $76 Million 
Project Description: This 3.24-mile project added a travel lane to SR 408 in each 
direction (from two lanes to three lanes), widened the entrance ramp from northbound 
Alafaya Trail to westbound SR 408 from one lane to two lanes, reconfigured the exit 
and entry ramps at Rouse Road and added an additional Open Road Tolling (ORT) 
lane in both directions at the Dean Road Main Plaza. This project included nine (9) 
sound walls along north and south sides of SR 408, widening of six bridges, and 
replacement of two bridges. Mr. Arias was responsible for overseeing bridge 
construction including materials, equipment, personnel, and subcontractors. He 
scheduled inspections and was in direct contact and coordinated with the owner. 
5. SR 528/Innovation Way Interchange – Orange County, FL 
Key Personnel Role: 
Experience with Current Firm:     
Project/Assignment Duration:      
Owner Contact Information:         
Design/Construction Value:         

Foreman 
The Lane Construction Corporation   
Project 2016-2018 / Assigned 2016-2017 
CFEA, Ben Dreiling, ben.dreiling@cfxway.com, 407-690-5313 
$62 Million 

Project Description:  This project included the construction of new alignment for 
Innovation Way over SR 528, and five new ramps to accommodate traffic 
movements to and from SR 528. Innovation Way is one-half mile north of SR 528, 
to Monument Parkway, and one mile south of SR 528. It includes four ramps with 
two ramp plazas and the extension of Alafaya Trail to Aerospace Parkway―with 
a connection to International Corporate Park Boulevard. This project received a 
DBIA Florida Region Design-Build Award - Honor Award in the Transportation 
Structures Category. Mr. Arias was responsible for managing all aspects of bridge 
construction including architectural features, materials, equipment, personnel, 
and subcontractors. He scheduled inspections and was in direct contact and coordinated with the owner.  

h.     For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, 
role, and the anticipated duration of each assignment.  Mr. Arias is currently the Structures Superintendent for the 
Design-Build I-77 Panthers Interchange Project in York County, with substantial completion on May 1, 2024.  

mailto:fernando.gomez@dot.state.do.us
mailto:ben.dreiling@cfxway.com
mailto:ben.dreiling@cfxway.com


Appendix B 
Work History and Quality Forms

(Section 3.5.1)



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
Lead Contractor - United Infrastructure Group (United) 

a. Project Name & Location (City, State)  b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

US 521 over Big Pine Creek, Kershaw 
County, SC 

Lead Contractor: United 
Infrastructure Group, Inc. 

Name of Owner: SCDOT 
Project Manager: Wade Warr 
Phone: 803-968-2293 
Email: warrwh@scdot.org   

Construction: 12/2023 (Est.) 
 $7,462,984.09 $7,462,984.09 

g. Narrative describing the work performed by UIG. If submitting work completed by an affiliated or subsidiary company of UIG, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
UIG is the prime contractor and is managing all aspects of this project consisting of the staged replacement of the bridge on US 521 over Big Pine Creek in Kershaw 
County, SC.  The project is currently 70% complete and on schedule.  Completion of the new bridge is anticipated this summer, with Substantial Completion in late 
2023. 
 
This bridge replacement project, located in Camden, is the staged construction of a new bridge on heavily-traveled US 521.  The bridge crosses over Big Pine Creek 
and the surrounding ESA.  To minimize environmental and ROW impacts, US 521 is reduced from four lanes down to two for construction of the replacement 
structure.  The new bridge is a 240 foot long and 86 foot wide three span bridge with prestressed concrete girders and foundations consisting of pile and drilled 
shafts.  Staging of the bridge and roadway construction requires significant MOT and temporary work, including temporary crossovers, approximately 2,500 
feet of temporary concrete barrier, and 600 lineal feet of temporary shoring.  The project also includes grading, erosion control, asphalt paving, drainage, 
pavement markings, and both water and sewer utility relocations.  

h. Self-Assessment. The information provided in this section should be a self-assessment of UIG’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully completed projects on time 
and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The most successful aspects of this project were directly attributable to maintaining control of as many site activities as possible, assimilating highly experienced and committed resources, having additional supplemental resources available when needed, 
routine and effective communication and collaboration, and early identification and abatement of issues.  When these measures were not implemented, project delivery was adversely impacted.  Likewise, UIG learned that utilizing subcontractors that do 
not share our same culture/commitment and/or with whom there is no established long-term working relationship led to some poor results from a schedule and cooperation perspective.  Nonetheless, despite UIG’s shortcomings and lessons learned on this 
project and several other adversities, all sites were successfully completed in a quality manner without any claims, dispute proceedings, litigation and arbitration, and with no additional cost to SCDOT. 
i. Quality Initiatives. Discuss UIG’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, UIG shall provide a detailed explanation below. 
N/A 

 

RELEVANCE 
 Staged bridge construction 
 Heavy Traffic 
 Accelerated design and construction 
 ROW and Utility Coordination 
 Working near/over environmentally 

sensitive areas 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Contractor - United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

Monroe Bypass 
Constructors, LLC | 
Mecklenburg & Union 
Counties, NC 

Lead Contractor: United Infrastructure 
Group, Inc. 
Lead Designer: RK&K 

Name of Owner: NCDOT (NCTA) 
Division Engineer: Rick Baucom, PE 
Phone: 704.289.7905 
Email: rwbaucom@ncdot.gov 

Design: 2017 
Construction: 2020 

 
$472,000 

$472,000 
(United was Joint & Several 

Manager & Member of Integrated 
Joint Venture Responsible for all 

Work) 
g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of Reeves, identify the full legal name of the affiliate or subsidiary and their role on the Project.  
Project Description:  United was the Manager and a 33.34% Member of this integrated joint venture with Boggs Contracting and Anderson 

Columbia Co.  United provided 90% of the 33-person project management team and was completely responsible for managing and constructing 

the overall project.  This new four-lane controlled-access toll road extends 20 miles from US 74 near I-485 in Mecklenburg County to US 74 near 

Marshville in Union County, NC and includes reconstruction of 1 mile of US 74 with an elevated 6-lane freeway in a suburban environment with 

eight interchanges, extensive third-party, utility, and ROW coordination and challenges.  At the project’s beginning at I-485, heavily travelled 

existing US 74 is in an expensive ROW industrial and suburban setting. Utilities of every description were in conflict. Nearly one third of the cost of 20-miles bypass was in this 1.5-mile section to 

create an interchange solution that accomplished ultimate design goals while minimally disrupting traffic. A three-bridge solution with an elevated mainline section supported by MSE walls 

between new multilane frontage roads is shown to right which also includes multiple entrance and exit ramps with MSE walls on both sides. Also, significant drainage upgrades were necessary, including a new double 10x12 box culvert which was successfully phased to cross six 

lanes of existing traffic. The project includes over 5M CY of excavation, extensive utilities, 160,000 SF of noise and screen walls in four locations, 312,000 SF decorative MSE walls in 24 locations, a pavement structure with lime treated subgrade and cement treated base and 760K 

tons of asphalt, 26 new bridges and five major box culverts, seven toll gantries and ITS and camera systems interconnected with fiber lines, and robust aesthetic treatments.  

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Reeves with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
United led MBC and worked integrally with NCDOT/NCTA to overcome numerous legal, political, and physical obstacles and finish this project on time and on budget. This is primarily attributable to a very transparent relationship with the owner and a commitment to meeting the 

schedule and budget expectations. Delays were mitigated with numerous acceleration strategies and strategic partnerships were maintained with subcontractors and suppliers to ensure an accelerated delivery once Construction NTP was available. The project experienced several 

environmental challenges, which ultimately delayed the start of the project by 3 years 5 months. The NCDOT and Design-Build Team worked integrally together to weather the challenges of the environmental delay and develop an open-book process to amend the original contract 

and proceed forward with the project while remaining within the original budget. The original substantial completion date was November 27, 2018, and actual substantial completion date was November 27, 2018 with no claims even though the ROW was provided to the team one 

year late, which allowed the team to earn the early completion bonus. Final completion/acceptance is September 2020, and the three-year Warranty Period after Substantial Completion ended in November 2021. 

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
The success of this fast-paced project was attributed to extraordinary teamwork by the client, subcontractors, and suppliers involved. The newest technology was incorporated into plants and equipment and systems to accelerate the schedule and remain within budget, including 3D 

survey modelling for all roadway and structures. Traffic control plans were refined to minimized impact to the public and strategically planned detours were implemented to allow work to proceed 24 hours a day at times in major intersections and specific areas of the project. A Safety 

Leadership Team was implemented which required the participation of all subcontractors and in turn led to a very healthy safety culture on the project and resulted in no joint venture lost time incidents and only 1 for the entire project. Regardless of the accomplishments and 

accolades, the lessons learned include: a) providing more management and control over all environmental scopes to avoid any adverse issues, especially after the NCDOT litigated the environmental lawsuit; b) taking on more responsibility for ROW acquisition and dry utility 

relocations even though not part of the contract scope of services; c) being even more pro-active and engaged with our subcontractors and suppliers to abate adverse impacts related to their services/products, and d) remaining actively engaged in the Quality Control/Assurance 

Program even though this was not part of the contract scope. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
None 

 

Key Project Relevancies: 
 Design-Build & Several Interchanges 
 Suburban Environment 
 Significant Utility, ROW, & 3rd Party 

Coordination 
 Significant MOT Requirements 
 Major Environmental Challenges 
 Accelerated Construction 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Designer’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Designer(in thousands) 

Closed & Load 
Restricted Bridge 
Package 2021-1 (D-B) 
Design-Build | Cherokee, 
Chester, Fairfield, 
Lancaster, and Union 
Counties, SC 

Lead Contractor: Reeves Construction Company 
Lead Designer: RK&K 

South Carolina Department of Transportation 
Michael Pitts, PE  
803.737.2566 
pittsme@scdot.org 

Construction Complete:  2023 
Design Complete: 2023 

 

$14,947 $1,753 

g. Narrative describing the work performed by Designer.  
RK&K is lead designer for eight fast-paced design-build bridge replacements. Using SCDOT’s 

recently adopted supplemental design criteria for Low Volume Bridge Replacement Projects, 

RK&K has developed designs for eight bridges ranging from 80 to 130 feet in length.  For bridges 

in a FEMA Zone A area, we obtained “No-Rise” Certifications. 

Work under this contract includes replacing the existing bridges and the associated roadway and 

drainage work necessary to tie the new approaches to the existing roadways. Design services 

include project coordination and plans; roadway, bridge, seismic, hydraulics, and geotechnical 

design; utility coordination; right of way services; surveys; and permitting. In addition to the 

construction of new bridges, the project also includes demolition, removal, and disposal of the 

existing bridge structures. 

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Designer’s performance on the project to identify Designers with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Exceptional performance on this project began with RK&K’s technical score of 94 during the design-build selection process.  RK&K coordinated with the contractor to develop plans that minimized impacts to:  utilities; environmental features; and proposed rights-of-way and 

easements. To facilitate this minimization, we optimized alignments and profiles, while at the same time adhering to SCDOT guidelines.  To date, all plans are in the RFC phase and all design packages have been submitted on schedule. Review comments received have been minimal 

and responses were completed efficiently. 

i. Quality Initiatives. Discuss the Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

RK&K’s Design Team incorporated several quality initiatives for this project.  Our designs added strands in SCDOT standard cored slabs to meet load rating requirements.  We incorporated reinforcing for SCDOT’s new MASH Barrier standard into the NC box beam plans and the 

SCDOT cored slab standards. We detailed superelevated caps as offset from the centerline to correctly locate beams and included extra detailing for cored slabs on skew as SCDOT standards do not accommodate skews.  We also incorporated very specific details in AASHTO Ware 

to meet the Load Rating Guidance document.  Our designs minimized right-of-way acquisitions by utilizing slope permissions when possible and by piping ditches in some locations.  When overtopping could not be eliminated, we flanked bridges with cross line pipes to match 

existing headwater.  We also performed more borings than were required by PCDM 11 at locations that featured variations in the top of rock elevations. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 
N/A 

 

Bridge Length Spans Type  

1 S-58 over Little Rocky Creek 120' 30’ - 90’ Box Beam 
Cored Slab 

2 S-300 (North) over Little Rocky 
Branch Creek 80' Single Box Beam 

3 S-300 (South) over Little Rocky 
Branch Creek 90' Single Box Beam 

4 S-214 over Little Creek 80' Single Box Beam 

5 S-97 over Goforth Creek 130' 30’-100’ Box Beam 

6 S-265 over Manning Creek 90' Single Box Beam 

7 S-119 over Bear Creek 80' Single Box Beam 

8 S-87 Delta Rd over Padgetts 
Creek 100' Single Box Beam 

 

Key Project Relevancies 

 Design-Build Delivery 
 Bridge Replacements 
 Cored Slab and Box Beam 
 Demolition 
 Detours 
 Roadway & Structure Design 
 Geotechnical 
 H&H/Drainage / E&SC 
 Traffic / MOT 
 Right of Way Acquisition 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

Personnel 
RK&K  – Chris Jordan, David 
Peterson, Randall Mungo, Kelly  
Hawkins, Ricky Ward, Justin 
Lyles, James Galgano, Kevin 
Austin 
Reeves – James Seybert, Smitty 
Helms, David Rhodes 

 



WORK HISTORY AND QUALITY FORM – DESIGNER 
Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Designer’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Designer(in thousands) 

Monroe Bypass 
Design-Build Project 
Union/ Mecklenburg 
Counties, North 
Carolina 

Lead Contractor: United Infrastructure 
Group 
Lead Designer: RK&K 
 
 

North Carolina Department of Transportation 
Project Manager: Malcolm Watson, PE, Design-
Build Engineer  
919.707.6614 
mcwatson@ncdot.gov 

Design Completed: 2017 
 

Construction: 2020 

$472,000 $19,000 

g. Narrative describing the work performed by Designer.  
As Lead Designer for one of North Carolina’s largest design-build projects, RK&K and the Monroe Bypass Constructors team, which included United and Reeves, designed 

and constructed this $464M, 19.7-mile new alignment toll road with 37 bridges and eight interchanges. The Monroe Bypass will improve mobility and capacity by providing a 

facility for the US 74 corridor that allows for high-speed regional travel while maintaining access to properties along existing US 74. The design was prepared and managed by 

RK&K. The project consists of providing all design, construction, and quality functions for this toll facility extending from US 74 near I-485 in Mecklenburg County to US 74 

between the towns of Wingate and Marshville in Union County. The structures involved a variety of bridge types including single-span over passes and multiple-span bridges 

over creeks with precast and structural steel girder types.  Foundations for the bridges included drilled shaft, 14" H-pile, and 18" pipe pile.  This project included unique utility 

and ROW challenges that had to be accommodated for in design. With extensive aesthetics involved, the project includes 37 bridges (26 sites with 11 duals), 45 culverts, and three 

sound barriers.  

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Designer’s performance on the project to identify Designers with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Exceptional performance on this project began with RK&K’s technical score of 93 during the design-build selection process. The RK&K design team remained committed to the project through two delays that stopped design work for a total of three years. Throughout the delays, 

which were due to a lawsuit, our team remained engaged in the project. RK&K developed detailed MOT plans and bridge phasing to work around utility and ROW conflicts.  The designers and contractors also worked closely together during the construction phase to find way to 

combine concrete pours in both the substructure and the superstructure to shorten the duration of bridge construction by several weeks.  

i. Quality Initiatives. Discuss the Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design in order to avoid the delays and additional costs created by redesign. RK&K prepared a Design Quality Management Plan (DQMP) specifically for the Monroe Bypass 

project. A major element of this plan was that all design submittals (including those from subconsultants) would go through an Interdisciplinary Review process. This process minimized the likelihood of conflicts between the different design disciplines, thus avoiding time-consuming 

resubmittals of the plans and costly constructability issues in the field. Another major element of the DQMP was the use of “check prints,” requiring every sheet to be checked, revised, back-checked, and approved prior to being submitted for review. In addition, internal audits were 

performed to ensure the plan was followed. To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updated it regularly to include actual submittal dates versus projected. This allowed our team to see if an activity was 

becoming critical well in advance of it becoming an emergency. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 
N/A 

 

Key Project Relevancies: 
 Design-Build Delivery 
 Freeway/Interstate/Complex MOT 
 Staged Construction 
 Demolition 
 Environmental Permitting 

 Right of Way Acquisition 
 Utility Conflicts 
 Hazardous Materials 
 Coordination with Adjacent Projects 
 



Appendix C 
Work History and Quality Forms

(Section 3.5.2)



Appendix C | Page 1

BRIDGE PACKAGE 17 | Design-Build Project
Union County, South Carolina  | Contract ID 4462250

Quality of Past Performance (Section 3.5.2)

Number Question United RK&K

3.5.2 (a) Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in default on 
any Project? No N/A

3.5.2 (b) Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was litigated? 
If litigated, explain the results. No N/A

3.5.2 (c) Have any design-build projects or projects of similar scope been delayed more than 30 days such that liqui-
dated damages were assessed? Yes No

3.5.2 (d) Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No N/A

3.5.2 (e)
Have any projects under contract with the Lead Contractor or any member of the joint venture been subject 
to remediation actions, stop work orders, or project delays in excess of 30 days as a result of Section 404/Sec-
tion 401 permit violations?

No N/A

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead 
Designer due to errors and omissions? No Yes

3.5.2 (g) Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design-build 
contract? No No

United (In response to 3.5.2 (c) above) | Of United’s 100+ projects in the past five years, only three projects were 
finished behind schedule where LDs were assessed as listed below. The root cause in most instances was unknown 
conditions beyond the control of the design-build team. The primary strategy to mitigate such events on future projects 
is to perform extensive site evaluations during the pre-bid and design phases to discover and abate issues with intelligent 
design and construction approaches. When new issues are discovered during construction, our design-build team and 
the client are immediately alerted and engaged to mutually determine the best path forward to minimize schedule and 
cost impacts. When unavoidable schedule impacts occur, we typically mitigate these by increasing the level of effort 
of our existing resources and  allocating additional resources to recover lost time and recover the schedule.

Project Information Details

SCDOT Bridge Replacements 
“Package E” - Several Counties, 
SC (2019)

Minor interim LDs were assessed on 7 of 12 sites, and significant LDs of 475 days occurred on one site 
due to major design and unknown subsurface issues. The entire package of 12 sites with 13 bridges and 
the entire contract was completed only 83 days behind the contract schedule, and despite the issues, 
there were no disputes or claims.

GDOT FY 17 Bridge Batch 1 – 
Various Counties, GA (2020) 

Minor interim LDs were assessed on a few sites, but the entire batch of 7 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims. 

GDOT FY 17 Bridge Replace-
ments Batch 2 – Various 
Counties, GA (2020) 

Minor interim LDs were assessed for a few sites, but the entire batch of 6 bridges and the entire con-
tract was completed on time without any LDs, disputes, or claims.

RK&K (In response to 3.5.2 (f) above) |  RK&K offers the following response to the question and as requested within 
the RFQ.  

Project Information Details

RK&K, Delaware River & Bay
Authority (DRBA), Bridge 6

The owner and RK&K have engaged in the dispute resolution process of the contract regarding the 
alleged design errors and omissions. The parties have participated in mediation but were unable to 
resolve the matter. The Owner has sent its notice to proceed with arbitration, but there is currently no 
timeline for if or when arbitration will occur. RK&K and the owner are working to schedule a second 
mediation to hopefully resolve the dispute.



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

Federal Aid Bridge 
Replacement Project 
Package E | Cherokee, 
Chester, Fairfield, 
Lancaster, and York 
Counties, SC 

United Infrastructure Group, Inc. Name of Owner: SCDOT 
Project Manager: Shane Parris 
Phone: 864-489-5760 
Email: parrissl@scdot.org  

2019 - Construction 
2015 - Design $53,080  $53,080 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
United managed and performed all aspects of this design-build bridge replacement project consisting of 12 sites with 13 bridges in 5 counties totaling 4048 LF of bridge, 184,704 SF of deck, 39 spans, 4 miles of roadway, and the bridge demolitions, as well 

as steel pile, concrete pile, and drilled shaft foundations, reinforced concrete substructures, and flat slab, cored slab, and concrete and steel beam superstructures. United managed and self-performed all work described below except as noted herein: 

• S-12-77 (Hightower Road) over Fishing Creek - 405’-2” Type III and 65” Modified BT Girder Bridge • S-46-64 (Lincoln Rd) and S-46-732 (Boyd Rd) over Allison Creek and Calabash Branch - 220’ and 140’ Cored Slab Bridges 

• S-12-141 (Brooklyn Road) over Rocky Creek - 331’ 54” Bulb Tee Girder Bridge • S-46-347 (Gordon Rd) over Stoney Fork Creek - 90’ Type III Girder Bridge 

• SC 200 (Great Falls Hwy) over Wateree Creek - 325’ 54” Bulb Tee Girder Bridge • I-85 Overpass over NSRR - 156’ Steel Girder Bridge 

• SC 9 (Chester and Lancaster Hwy) over Catawba River - 1,424’-6” 54” MBT and Florida 78” BT Girder Bridge • S-46-103 (Oak Park Rd) over Fishing Creek - 400’ Type III Girder Bridge 

• SC 200 (Monroe Hwy) over Cane Creek - 180’ Type III Girder Bridge • S-11-41 (Beech St) over Peoples Creek - 44’-6” Flat Slab Bridge 

• S-46-22 (Pleasant Rd) over Steele Creek - 330’ 54” Bulb Tee Girder Bridge  

Sites S-46-22, S-46-347, S-46-732, and S-46-103 were subcontracted to another bridge subcontractor.  All roadway work on all sites was subcontracted to other road contractors.  All other work as self-performed other than specialty work. All work was completed safely 

with no significant quality issues, on budget, and on time with exception of the sites noted below. 

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully 
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The most successful aspects of this project were directly attributable to maintaining control of as many site activities as possible, assimilating highly experienced and committed resources, having excess resources available when needed, routine and effective 

communication and collaboration, and early identification and abatement of issues.  When these measures were not implemented, project delivery was adversely impacted.  Likewise, United learned that utilizing subcontractors that do not share our same 

culture/commitment and/or with whom there is no established long-term working relationship led to some poor results from a schedule and cooperation perspective.  Nonetheless, despite United’s shortcomings and lessons learned on this project and several other 

adversities, all sites were successfully completed in a quality manner without any claims, dispute proceedings, litigation and arbitration, and with no additional cost to SCDOT.  

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Claims avoidance became very important and initiatives were implemented to resolve all matters openly and honestly with SCDOT.  On the most successful of the sites, collaboration with all team members proved extremely valuable, along with very detailed budgets 

and schedules that were routinely disseminated.  To ensure the work is done right the first time, United’s QC firm (ICE) remained integrally involved at all times during construction, and any quality issues discovered during construction were documented/vetted with 

SCDOT quickly. Due to the abnormal LDs incurred, UIG replaced and re-organized staff in the home office Construction Operations Department and at the project level. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
United was assessed the following LDs: S-12-141 for delays encountered in the relocation of an existing sewer line, SC 200 (83 days, $124,500) for improper ready mix concrete supplied to site which required removal/replacement plus there were excessive rain days 

and a flood, S-46-22 (108 days, $162,000), S-46-64 and S-46-347 (70 days, $245,000) for delays related to a major turnkey subcontractor failing to meet contractual deadlines, S-46-732 (86 days, $129,000), I-85 (475 days, $1,662,500) for time to resolve a beam 

deflection issue between the owner and EOR and time associated with extensive remediation of poor subsurface soils in the existing interstate embankments and excessive weather delays, S-46-103 (99 days, $148,500) for delays related to grading and paving 

subcontractors failing to complete work per contractual deadlines, and for the overall project (83 days, $149,400) resulting from the delays mentioned above. 
 

mailto:parrissl@scdot.org


RELEVANCE
 Design-Build Delivery
 Accelerated design and construction
 ROW and Utility Coordination 
 Working near/over environmentally sensitive areas

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify United’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by United (in thousands)

FY 17 Bridge 
Replacement Project 
(Batch 1) | Districts 2, 3, 
and 6 in Georgia 

Infrastructure Consulting & Engineering, 
PLLC 

Name of Owner: GDOT 
Project Manager: Andrew Hoenig, PE 
Phone: 8404-985-4377 
Email: ahoenig@dot.ga.gov 

Construction: 10/2020 
Design: 09/2018 $7,789 $7,789 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project.

This Design-Build project includes the accelerated removal and replacement of 7 bridges and approach roadways on secondary roads over waterways.  United, as the Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway 

approach work. The work included 650 LF and 22,905 SF of bridge, demolition of existing bridges, and approximately 0.5 miles of approach roadway as necessary to tie new approaches to existing roadways.  All work was completed with no lost time incidents, no significant quality 

issues, under the Owner’s budget, within the overall 1095 days allowed, and without any disputes or claims.  The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs 

with asphalt overlays, cast-in-place flat slabs, and prestressed concrete beams with cast-in-place decks.  Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged from 90 to 

180 days which often required work to proceed 7 days of week with multiple crews.  The sites in this batch included:  

Lincoln County - Jones Martin Road over Dozier Branch | 65’ 1-span bridge with end bents on steel piles supporting Cored Slab with an Asphalt Overlay | Road Closure: 90/90 Days (actual/contract)  

Burke County - Quaker Road over Walnut Branch | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 133/90 Days (actual/contract) 

Spalding County – Vaughn Road over Heads Creek | 180’ 5-span bridge with end bents on steel piles and 3 interior bents on H-Piles with Encasements supporting a Flat Slab Deck | Road Closure: 

217/180 Days (actual/contract) 

Chattooga County - Green Road over Chattooga River Tributary | 50’ 1-span bridge with end bents on steel piles supporting a Cored Slab with an Asphalt Overlay | Road Closure: 162/90 Days 

(actual/contract)* 

Carroll County – Tyus-Veal Road over Becks Creek | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days 

(actual/contract)* 

Warren County - Ansley Road over Long Creek | 115’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 120/120 Days (actual/contract) 

Baldwin County - Roberts Road over Fishing Creek | 80’ 1-span bridge with end bents on steel piles supporting Box Beams with an Asphalt Overlay | Road Closure: 107/120 Days (actual/contract)   

*Subcontracted to others

h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.
Some early construction work was advanced at risk prior to RFC plans.  Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues quickly, and 

with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones.  Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize delays.  

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below.
Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages.  The site liquidated damages were: Burke County-40 Days x $713, Spalding County-37 Days x $713, Chattooga 

County - 72 Days x $713* 



RELEVANCE 
 Design-Build Delivery 
 Accelerated design and construction 
 ROW and Utility Coordination 
 Working near/over environmentally sensitive areas 

WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
United Infrastructure Group (United) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify United’s responsibilities 
 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by United (in thousands) 

FY 17 Bridge 
Replacement Project 
(Batch 2) |  Districts 2, 
3, and 4 in Georgia 

Infrastructure Consulting & Engineering, 
PLLC 

Name of Owner: GDOT 
Project Manager: Andrew Hoenig, PE 
Phone: 8404-985-4377 
Email: ahoenig@dot.ga.gov 

Design: 09/2018 
Construction: 10/2020  

 
$9,126 $9,126 

g. Narrative describing the work performed by United. If submitting work completed by an affiliated or subsidiary company of United, identify the full legal name of the affiliate or subsidiary and their role on the Project. 
 
This Design-Build project includes the accelerated removal and replacement of 6 bridges and approach roadways on secondary roads over waterways.  United, as the 

Contracting Entity and Lead Contractor, managed and self-performed all the work except some of the roadway approach work. The work included 978 LF and 

33,898 SF of bridge, demolition of existing bridges, and approximately 0.35 miles of approach roadway as necessary to tie new approaches to existing roadways.  All 

work was completed with no lost time incidents, no significant quality issues, under the Owner’s budget, within the overall 1095 days allowed, and without any 

disputes or claims.  The work included reinforced concrete end bents on steel piles and shafts, reinforced concrete interior bents on concrete piles and drilled shafts, prestressed concrete slabs with asphalt overlays, cast-in-place flat 

slabs, and prestressed concrete beams with cast-in-place decks.  Extensive coordination with the Owner, as well as with third parties and utilities, was critical maintain the accelerated delivery schedules. Road closure durations ranged 

from 75 to 180 days which often required work to proceed 7 days of week with multiple crews. The sites in this batch included:  

Dodge County – Milan-Chauncey Rd/Sugar Creek | 155’ 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 150/150 Days (actual/contract) 

Dooly County - Weeks Rd/Lilly Branch | 133’ 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting Type 1 mod beams with a concrete deck | Road Closure: 143/120 Days (actual/contract) 

Colquitt County – Doerun Norman Park Rd/Okapilco Creek | 180’ 5-span bridge with end bents on steel piles and 4 interior bents on steel piles supporting a flat slab deck | Road Closure: 245/180 Days (actual/contract) 

Quitman County – Lower Lumpkin Rd/Hodchodkee Creek | 220’ 4-span bridge with end bents on steel piles and 3 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 157/180 Days 

(actual/contract)* 

Echols County – Toms Creek Rd/Toms Creek | 160’ 4-span bridge with end bents on steel piles and 3 interior bents on H-Piles supporting a flat slab deck  | Road Closure: 214/180 Days (actual/contract) 

Thomas County - Reichertville Rd/McKeever Slough Crk | 130’ 3-span bridge with end bents on steel piles and 2 interior bents on concrete piles supporting cored slabs with asphalt overlay | Road Closure: 74/75 Days 

(actual/contract)*  

*Subcontracted to others 
h. Self-Assessment. The information provided in this section should be a self-assessment of United’s performance on the project to identify Lead Contractors/Major Subcontractors with firms or personnel that have successfully 
completed projects on time and on or under budget, and to identify Lead Contractors/Major Subcontractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Some early construction work was advanced at risk prior to RFC plans.  Multiple crews and cranes worked on each site to meet schedule deadlines, and crews worked 7 days per week at critical times. Project management closely coordinated with GDOT to address and abate issues 

quickly, and with suppliers and subcontractors to ensure long lead-time items were well planned in order to maintain schedule milestones.  Severe inclement weather and other issues beyond control delayed completion of a 3 sites and extra resources were allocated to minimize 

delays. 

i. Quality Initiatives. Discuss United’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
In addition to the items above, stone screenings were utilized for portions of the embankment to allow work to proceed during inclement weather. 
 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, United shall provide a detailed explanation below. 
Even though some liquidated damages were assessed for a few individual sites, the entire batch of bridges and contract was complete on time without liquidated damages.  

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper, & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify RK&K’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by RK&K (in thousands) 

DRBA Bridge 6 | New 
Castle County, DE 

Delaware River & Bay Authority 

Name of Owner: Delaware River & Bay Authority  
Project Manager: David Hoppenjans 
Phone: 302-571-6300 

Email: david.hoppenjans@drba.net 

Construction: 02/2020  
Professional Services: 12/2019 

 
$35,000 

 
$2,600 

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the 
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant. 
RK&K was the Lead Designer. The overall project intent was to add another lane to SB I-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers. 

The design was performed in RK&K’s Baltimore office. 

 
 
 
 
 

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
N/A 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
N/A 
 
j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below. 

   3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions? 

The Owner and RK&K have engaged in the dispute resolution process of the contract regarding the alleged design errors and omissions.  The parties have participated in mediation but were unable to resolve the matter.  The Owner has sent its notice to proceed with arbitration, 

but there is currently no timeline for if or when arbitration will occur.  RK&K is hopeful that additional settlement discussions will occur between the parties in advance of any formal proceedings.  
 

 

mailto:david.hoppenjans@drba.net
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Legal and Financial
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BRIDGE PACKAGE 17 | Design-Build Project
Union County, South Carolina  | Contract ID 4462250

3.6.1 Financial Capacity

3.6.2 Bonding Capability

3.6.3 Organization Agreements



5562 Pendergrass Blvd | Great Falls, SC 29055 | 803-581-6000

Letter of Financial Capacity

The undersigned, be duly sworn, deposes and says that he is D. Michael Grey, Chief Business 

Officer for United Infrastructure Group, Inc. He further states that United Infrastructure Group, 

Inc. has the financial capacity and resources necessary to complete the Bridge Package 17 Project

Contract ID 4462250 as proposed in the Request for Qualifications issued by South Carolina 

Department of Transportation. 

Signed this 26th day of October, 2023

Subscribed and sworn to before me this 26th day of October, 2023

________________________________________
NOTARY PUBLIC FOR SOUTH CAROLINA
My Commission Expires: ___________________

D. Michael Grey, EVP & Chief Business Officer
United Infrastructure Group, Inc.

seal

ubscribed and sworn to before m

_________________________________________
OTARY PUBUUUU LIC FOR SOUTH

My Commission Expires: ________ ___

D.D Michael GGGGGGGGGGGGrey, EVP & Chief Business Officerrrrerrerrrerrrerrrrer
United Infrastructure Group, Inc.

February 8, 2032















Appendix E 
Organizational Conflicts of Interest



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists. 

_____ Determined a potential organizational conflict of interest as follows: 

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s): 

2. Describe measures proposed to mitigate the potential conflict(s): 

________________________________________ ________________
Signature Date 

________________________________________
Print Name

________________________________________
Company

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel. 

________________________________________ ________________

Name Phone

________________________________________

Company

__________________________________________________________________________________________________________________________________________ _______________________________________________________________________________________________________________ __
Signature

X

David Michael Grey

United Infrastructure Group, Inc.

10/26/2023



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows:  

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

________________________________________ ________________ 
Signature  Date 

________________________________________ 
Print Name 

________________________________________ 
Company 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name  Phone 

________________________________________ 

Company 

X

Brian Keith Skinner, PE

Rummel, Klepper & Kahl, LLP

October  9, 2023
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Confidential or Proprietary  
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BRIDGE PACKAGE 17 | Design-Build Project
Union County, South Carolina  | Contract ID 4462250

Appendix F - Confidential or Proprietary Information Summary List

United Infrastructure Group (Contractor) has designated the Teaming Agreement included in Appendix D as Confidential.



Appendix G 
Addendum Receipt Forms



NOTICE TO PROPOSERS
Bridge Package 17 

Design-Build – Contract ID 4462250 
Union County

October 13, 2023

NOTICE TO PROPOSERS - Enclosed is Addendum 1 to the Request for Qualifications (RFQ) 
for the Bridge Package 17 design-build project. The information provided in this notice and the 
addendum shall be made part of the contract documents. 

The yellow highlights identify the revisions associated with Addendum 1. 

This addendum is being issued in order to provide clarification and additional information for the 
project.  The following sections of the RFQ contain revisions: 

Section 7.9 



NOTICE OF RECEIPT
Bridge Package 17

Design-Build – Contract ID 4462250
Union County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS 
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of 
Qualifications. Receipt of this signed document by The South Carolina Department of 
Transportation serves as confirmation that the PROPOSER has received and incorporated this 
Addendum into the contract documents. 

Confirmation Statement:

I, the PROPOSER confirm that I have received this addendum package and have incorporated 
the information provided in the addendum into the contract documents.

_____________________________________              __________________________________
PROPOSER’s Signature Date

_____________________________________
Printed Name

For: __________________________________
Design-Build Team Name

__________________________________ ___________________ ____________________________________ ____________________________________ _
PROPOSER’s Signature

October 26, 2023

David Michael Grey

United Infrastructure Group,Inc.



Appendix H 
Key Individual and Contractor/Designer  

Reference Forms



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
braggjk@scdot.org Jared  Bragg Jean-Baptiste Fangous I-77 Interchange and Palmetto Parkway-York County Project Manager United

BishopKA@scdot.org Kimberly Bishop Jean-Baptiste Fangous I-85 over Rocky Creek- Greenville County, SC Project Manager United

ddyrhaug@mauldincitysc.com David Dyrhaug Jean-Baptiste Fangous 
Bridgeway Station Pedestrian Bridge Over I-385 - Mauldin, 

SC   
Project Manager United

braggjk@scdot.org Jared  Bragg Felipe Petzold Garcia Rosa I-77 Interchange and Palmetto Parkway-York County  Project Engineer United

gaffneysh@scdot.org Sarah Gaffney Felipe Petzold Garcia Rosa
SCDOT US-21 over Harbor River Bridge Replacement, 

Beaufort County
Project Engineer United

rwbaucom@ncdot.gov Rick Baucom Felipe Petzold Garcia Rosa Monroe Expressway
Structures Construction 

Engineer
United

RogersDL@scdot.org David Rogers Felipe Petzold Garcia Rosa Carolina Crossroads Phase 1&2- Columbia, SC   Field Engineer United

pittsme@scdot.org Michael Pitts Larry Kevin Austin
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2021-1
QA/QC Manager Reeves/RK&K

mattoxtb@scdot.org Berry Mattox Larry Kevin Austin SCDOT SC 5 over Tools Fork Creek Bridge Replacement Structural Lead NV5 Engineers

jabel@ncdot.gov John Abel Larry Kevin Austin
Six Bridge Replacements, Hertford & Northampton 

Counties, NC
Project Manager NV5 Engineers

braggjk@scdot.org Jared  Bragg Gregorio Junior Arias I-77 Interchange and Palmetto Parkway-York County  Structures Superintendent United
jeremy.gilbert@bmwmc.com Jeremy  Gilbert Gregorio Junior Arias LC-X Bridge Project Superintendent United

fernando.gomez@dot.state.do.us Fernando Gomez Gregorio Junior Arias Suncoast Parkway 2 Assistant Superintendent Lane Construction Corporation

ben.dreiling@cfxway.com Ben  Dreiling Gregorio Junior Arias
Berkeley Drive SR 408 Widening from Sr 417 to Alafaya 

Trail Bridge over US 123
Foreman Lane Construction Corporation

ben.dreiling@cfxway.com Ben Dreiling Gregorio Junior Arias SR 528/Innovation Way Interchange Foreman Lane Construction Corporation

References from Key Individual Resume Forms
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Email First Name Last Name Company Name Project Name Team

References from 3.3.1
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B United/RK&K

mcwatson@ncdot.gov Malcom Watson NCDOT Monroe Bypass Design-Build United/RK&K
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B RK&K

mathismw@scdot.org Mark Mathis SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B RK&K

References from 3.5.1 
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B United/RK&K

bishopka@scdot.org Kimberly Bishop SCDOT I-85 Rocky Creek DB, Greenville County United
fulmurjs@scdot.org Jason Fulmur SCDOT I-26 Widening DB, Lexington & Richland Counties United

mcwatson@ncdot.gov Malcolm Watson NCDOT Monroe Bypass D-B United/RK&K
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B RK&K
hodgesjt@scdot.org Jeremy Hodges SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B RK&K

mcwatson@ncdot.gov Malcolm Watson NCDOT 26 NCDOT D-B Projects ($2.4B), including 70 Low Volume bridges RK&K

References from Work History Forms and 3.5.1
reynoldsbs@scdot.org Brad Reynolds SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B RK&K

hodgesjt@scdot.org Jeremy Hodges SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B RK&K
rob.cousins@summitde.net Rob Cousins Summit Monroe Bypass D-B United

References from 3.5.2 ( c ) - Appendix C

RK&K
david.hoppenjans@drba.net David Hoppenjans Delaware River & Bay DRBA Bridge 6 RK&K

United
parissl@scdot.org Shane Parris SCDOT Federal Aid Bridge Replacement Package E United

ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 1) ICE / United
ahoenig@dot.ga.gov Andrew Hoenig SCDOT FY 17 Bridge Replacement Project (Batch 2) ICE / United
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Appendix I 
Unique Entity ID Documentation

N/A



  5562 Pendergrass Blvd.

           Great Falls, SC 29055  

  803.581.6000    uig.net

Statement of Qualifications
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