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3.2 INTRODUCTION

Lee Construction Company of the Carolinas, Inc. (Lee) will serve as the
contracting entity for this project and is a prequalified prime contractor with the SCDOT. With Davis & Floyd,
Inc. (D[F) as the lead designer, the Lee Team will be responsible for the successful delivery of the Design-Build
Bridge Package 18. Ronald Paul Shaw of Lee has the authority to sign the contract on behalf of the Team. The
project will be managed by Ron Shaw from Lee’s headquarters in Pineville, North Carolina. Since 1997, Lee
has been a wholly owned subsidiary of W. C. English, Inc. of Lynchburg, Virginia, and can rely on English to

provide support in any capacity to ensure the project’s needs are met. Please see below for contact information.

Points of contact are listed in the table below.

LEAD CONTRACTOR LEAD DESIGNER

Lee Construction Company of the Carolinas, Inc. Davis & Floyd, Inc.
Ronald Paul Shaw, President Daniel Brice Urquhart, PE; Vice President, Transportation
633 Eagleton Downs Drive 240 Stoneridge Drive, Suite 305
Pineville, NC 28134 Columbia, SC 29210
P: 704.588.5272 | F: 704.588.1535 P: (803) 256-4121 | F: N/A
rpshaw(@leecarolinas.com burquhart@davisfloyd.com
FIRM ROLE UNIQUE ENTITY ID
Lee Construction Company of the Carolinas, Inc. | Lead Contractor PGIQN43DTWTS
Davis & Floyd, Inc. Lead Designer HKX9G6LT1617

Our key individuals are fully committed to this project, meeting
all SCDOT quality and schedule expectations, and will remain available throughout the project’s life. Lee, D|F,

and our teaming partners are committed to making this project a top priority: key, lead, and support personnel.
3.3 TEAM STRUCTURE & PROJECT EXECUTION

The organizational chart shown on
the following page reflects the functional structure of our Team. It is organized to provide an integrated Team,
promote collaboration, and respect the independent roles of those responsible for quality and safety. Our team
has been structured based on the successful delivery of DB Package 14. Therefore, we have added capacity and

experience to the DB 18 Team as shown throughout the proposal.
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STAKEHOLDERS
UTILITIES
PERMITTING AGENCIES

D|F CAPACITY

This project is perfect timing for
the availability for our construction
and design teams. Ron will be fully
available and committed for DB 18.

As with DB 14, this project will

be Brice’s top priority and as a VP
of D|F’s Transportation team, he
has authority to commit any and
all resources to this project.

TEAM INTEGRATION

The Lee Team is structured similarly
to the DB Package 14 Team and will
coordinate, communicate, and operate in
the same way. Ron Shaw, President of Lee
Construction, will be available and provide
Executive Leadership for this project.

PUBLIC INVOLVEMENT

Three Oaks*

PROJECT MANAGER

Lee, D|F

== RONALD PAUL SHAW (LEE)

SAFETY/ENVIRONMENTAL

COMPLIANCE

#=r DANIEL BRICE URQUHART, PE

CONSTRUCTION QUALITY
MANAGEMENT

LEAD DESIGN ENGINEER

(D|F)

Cathodic Protection Specialist

== JOHN LLOYD PIAZZA, II, PE

(SCPC)

Roadway Design

D|F

Bridge & Seismic Design
D|F

MOT: Pavement Markings; Signage
D|F
Hydrology & Hydraulic Design
D|F
Utility Coordination

D|F

Environmental Services

Three Oaks*

Certfied Bat Specialist
Three Oaks*

Geotechnical
ESP
SCrI*

Supplemental Surveys
DIF

R/W Acquisition
DIF

CONSTRUCTION MANAGER

f#—r CHRISTOPHER ANDREW
POWERS, PE (LEE)

CONSTRUCTION TEAM

Structures
Superintendent (Crew A)
Superintendent (Crew B)

Project Engineer
Project Administration Quality Control
Demolition
Pile Installation
Foundations
CIP Concrete
Beam Erection
CIP Superstructure Approach Slabs
Bridge Railings
Cathodic Protection

Structures Subs
Reinforcing Steel

Roadway Contractors
Grading
Clearing & Grubbing
Erosion Control
Storm Drainage
Seeding & Mulching
Rip Rap

Roadway Subs
Detour Installation
Asphalt Paving
Guardrail
Pavement Markings

CATHODIC PROTECTION SPECIALIST

John Piazza, I, PE (SCPC) - John
will assist the design team and will

report to the Lead Design Manager
and Project Manager for the CP

Quality Control Inspection
Lee, SCPC

AASHTO Accredited Lab

MOT TASK FORCE GROUP

UTILITY TASK FORCE GROUP

MANAGEMENT AND TEAM LINE OF
COMMUNICATION STRUCTURE

Resident Construction Engineer

Ron Shaw (Lee) - As the primary point

Lee and D|F - Monthly reviews of
the project process related to design
and construction will be performed
and evaluated based on SCDOT

Lee will provide overall quality
management of the construction and
design teams. D|F will conduct design
quality reviews in adherence to strict
internal project delivery process.

expectations regarding quality and

of contact, Ron will have authority schedule.

and responsibility for managing and
delivering the design and construction
of this project on budget and on time. He
will attend all weekly meetings and will
not be utilized on other projects.

CONSTRUCTION MANAGER

Chris Powers, PE (Lee) - Chris
will review all plans and manage all

LEAD DESIGN ENGINEER
Brice Urquhart, PE (D|F) - Brice
will manage the design team and will
report to the Project Manager and construction activities across the two
assure compliance with the quality bridge sites. He will be dedicated to

team. the project and will not be responsible

System.

for other construction projects during
the construction duration of this
project.

Robert Stevenson, PE (D|F) - Rob will assist Brice in managing
the design of the project and will coordinate the DIF, ESP, and Three
Oaks team members through final design. Rob has been the EOR for
several SCDOT bridge replacement bridges including all of the DB 18
bridges. He has an excellent understanding of the roadway, H&H, and
environmental impacts associated with bridge design and will assist
Brice in the technical and coordination of each DB 18 project.

Click to enlarge
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Team Structure | The Lee Team has been assembled to promote collaboration, high-level oversight for safety
and environmental compliance, and independent quality management for both design and construction. Lee’s
project manager is Ron Shaw. He will be responsible for managing the design and construction of this project,
serving as the SCDOT’s point of contact, leading weekly status meetings, and having authority on all project
items. Ron has 44 years of construction experience building bridges in the Southeast. With the design of DB 14
scheduled to be completed, Ron will have full capacity to move onto DB 18. Chris Powers, PE, will support Ron
during construction. As Construction Manager, Chris will oversee the daily operations of the construction crews.
With over 20 years of bridge and heavy civil construction experience, he has spent the last 12 years of his career
working in similar roles on South Carolina and North Carolina bridges. In addition to the dozens of bridges Ron
and Chris have delivered, they have also worked on several bridges that have required cathodic protection. Brice
Urquhart, PE, will support Ron as the Lead Design Engineer. He will manage and coordinate all design services
for this project. Brice has over 29 years of experience designing, managing, and providing on-site engineering for
over $2 billion worth of complex bridge and highway projects in multiple states. In addition to its recent success
on DB 14, D|F’s design team has successfully delivered multiple SCDOT bridge design projects concurrently
and has the capacity to deliver DB 18. In 2022, D|F was the lead designer on US 1 over Horse Creek, 378 over 12
Mile Creek, S285 over Rocky Creek, S-415 over Scotts Creek, and S-1486 over North Branch while maintaining
design schedule requirements for these projects. John Piazza, 11, PE, [Southern Cathodic Protection Company
(SCPC)]will support the design team as the Cathodic Protection Specialist. He has over 45 years of experience

in cathodic protection and corrosion control engineering, including offshore and international projects. SCPC
will also provide a certified on-site specialist during the installation and monitoring of the cathodic protection
system. Our team includes an Executive Committee with leadership from Lee and DJF to ensure the project has
the necessary resources to successfully deliver these bridges. We are also assembling Task Force Groups (TFGs)
to focus specifically on the issues of Utility Relocations and Maintenance of Traffic. They will report to the
Executive Committee and SCDOT and will interact with the Project Manager and construction team. Our team
has the capacity to design and build multiple bridges concurrently with the same group of designers and builders,

maintaining consistent design details to aid in the production, review, and construction of the two bridges.

Functional Relationships and Integrated Team | Lee’s Team is structured to utilize impactful experts
within each design and construction discipline, ensuring that decades of expertise and lessons learned will guide
our team to successfully deliver bridge replacement and rehabilitation projects. The organizational chart provided

on the previous page details the clear lines of command and communication for our team. Overall project
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management will be led by Ron Shaw (Lee). The success of a project begins with the management structure,

and our management and leadership lines of communication can be found on the project organization chart.

Project Administration | There are several key components to delivering a successful design-build project.

These key items have been implemented on several projects led by Lee and are summarized in the table below.

KEY COMPONENTS TO DELIVERING A SUCCESSFUL DESIGN-BUILD PROJECT

Ron Shaw (Lee) has complete authority and decades of expertise to manage the design and construction of
this project, making daily decisions to maintain the schedule and meet SCDOT standards and quality. Ron
will coordinate with the design team, managed by Brice Urquhart, PE (D|F). Brice will meet weekly with
the design team and at least biweekly with Lee to manage progress and address potential issues, conflicts,

Project Management

and major decision points.

Our team will implement the same communication process that successfully delivered the design of DB

reviews, comments, and responses.

Communication Package 14. Consistent meetings and open communication allowed for efficient responses and coordination
within the DB Team and with SCDOT.
Quality review of both the design and construction tasks will be performed in strict adherence to the quality
Quality Review design and construction guidelines established for this project. Blue Beam will be used for documenting

Document Control

Ensure compliance with the SCDOT design and construction submittal process by utilizing a document
control specialist to manage and track project documents.

Constructability
Reviews

Reviews will be performed for each design submittal prior to submission to the SCDOT.

Prior Collaboration of Team Members | Our team has come together organically through the development

of growing relationships among Lee, D|F, subcontractors, and our subconsultants. Below is a list of projects on

which we have collaborated.

PROJECT
COLLABORATION

SCDOT Design-
Build Project 14

DATE | LEE | D|F | ESP | OAKS | SCI

2022 -
Ongoing

SCPC

DESCRIPTION

Lee, D|F, & ESP are
collaborating on the
design and construction
of 5 bridges.

REFERENCE

Michael Pitts, PE, DBIA
pittsme@scdot.org
803-737-2566

improvements.

Volvo Interchange Lee & DJF collaborated | Chris Gaskins
. & 2016 X X on this I-26 interchange | GaskinsCJ@scdot.org
DB Project Pursuit . .
project pursuit. 803-737-1473
Ron Shaw (Lee) & : :
SCDOT/ACEC/ 2019 - Brice Urquhart (D[F) Chrls. Gaskins
AGC DB 2020 X X d h hi GaskinsCJ@scdot.org
Subcommittee served together on tis 1 3.737.1473
committee.
SCDOT US D|F & SCI are
Mcl PE
378 Bridge 2021 - collaborating on this Joey Melntyre,
. X X X . MclIntyreJD@scdot.org
Replacement over | Ongoing bridge replacement 203-737-1842
Twelve Mile Creek project. e
1-26 Palmetto 2013 DIF, ESP, & SCI are ﬁi‘("ekﬁ:zg Kelley
Commerce Onooi ) X X X X collaborating on this harl Y
Interchange ngoing interchange along 1-26. charlestoncounty.org
803-202-7617
. DIF & SCI.)C are Carrie Gorsuch
King Street collaborating on
Drai 2023 - . cgorusch@
ramnage Ongoin, X X a pump station cityofbeaufort.or
Improvements gomng for drainage Y ore

(843) 908-5609
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Additionally, our team members have had professional relationships for decades. The table below outlines

additional examples of how we have grown these relationships.

PROFESSIONAL

COLLABORATION | PATE [LEE D|F| ESP | SCI | OAKS | P&L DESCRIPTION
. . 1996- Lee, D|F, & ESP team members worked on
Project History 2011 X X X multiple bridge projects together.
Lee has worked with P&L and ESP team
Project History Varies X X X | members have worked on projects together in
the past.
Proiect Histor 2023 - X X Lee & D|F worked on and submitted a
) y 2024 competitive bid on Design-Build 17.
. 2022 - Ron Shaw (Lee) and Brice Urquhart (DJF)
Charity 2023 X X played together in three charity golf outings.

Capacity and Resources | With an 89-year history, Lee has a proven track record of completing work on

time and under budget. D|F has over 150 employees across 6 offices in South Carolina. With our Team’s strong

group of subconsultants, including ESP, SCI, SCPC, and Three Oaks, we have ample resources to deliver

these bridges. Our Key Staff will be available for the duration of the project. The table below demonstrates the

availability of our Key Staff members for this contract.

KEY STAFF | o000 FP | PROJECT VALUE |LOCATION |STATUS
Ronald Paul | Project Design-Build $OM Cherokee 100% committed and available for this
Shaw Manager Project 14 County, SC project.
iﬁgﬁé&?her Construction | Design-Build SOM Cherokee 100% committed and available for this
Manager Project 14 County, SC project.
Powers, PE
Daniel Brice |Lead Design | Design-Build $OM Cherokee 100% committed and available for this
Urquhart, PE | Engineer Project 14 County, SC project.
Cathodic John is committed to other projects as
%?2;;;1(3%1 Protection Reynolds Park Piers | TBD }(%23/ gl(iunty well as DB 18. He will assist DB 18
’ Specialist ’ when CPS services are needed.

As DB 14 will be completed, our seasoned construction team members can effortlessly pick up and move

to DB 18, capitalizing on their established working relationships and familiarity with our processes. This

streamlined transition ensures we uphold our commitment to delivering high-quality results on schedule, while

also preparing us to begin the next project promptly. This level of cohesion and proficiency within our team

is a key factor in our continued success and client satisfaction. By leveraging the team’s existing synergy and

expertise, we can efficiently address any challenges that arise, further enhancing our reputation for reliability

and excellence in the industry.
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Strategies for Implementation | Lee will allocate up to two complete bridge crews to this contract

to advance construction while allowing time for design, utility relocations, right-of-way acquisition, and

other third-party coordination. The tables on the following page summarizes this strategy of using multiple
construction crews to replace the two bridges. The organization and schedule of the project design and
construction will be dictated by several factors. The speed at which construction will begin will be dictated by
factors like H&H, R/W, utility, and environmental impacts. We will initiate the project by commencing work
on the most available work items. Subsequently, we will assess various factors impacting the project timeline,
including R/W considerations, permitting requirements, and utility considerations, to optimize the allocation

of construction resources. The rehabilitation of the S-154 bridge will require close evaluation and coordination
among the design team members to ensure that the cathodic protected substructure has the capacity to support
the new superstructure. Another schedule impact for consideration is the potential addition of the Tricolored Bat
to the endangered species list. May through July and December through February could be designated restricted
time lines for tree clearing. ESP Associates has certified bat specialists that will guide the team on schedule
restrictions and help us adhere to the new rulings. As with DB 14, we will look to progress the R/W acquisition
process and obtain right of entry permission so clearing, utility relocation, erosion control, and other items can

be started prior to RFC plans.

After careful consideration of the project requirements and the skill sets of our team members, we have

developed a comprehensive staffing plan that optimizes the allocation of personnel resources for Bridge Package
18. The proposed work items each entity will perform, detailed on the chart below, are based on assessment of
each entity’s capabilities, current availability, and commitment to the project.

Construction and Design Tasks

CONSTRUCTION AND DESIGN TASKS

Demolition, Pile Installation, Foundations, CIP Concrete, Beam Erection, CIP Superstructure,

LEE Approach Slabs, Bridge Railings, Cathodic Protection System Installation
Design Management, Roadway Design, Structure Design, Maintenance of Traffic, Pavement
DIF Markings, Signing, Design Quality Control, Hydraulic Design, Seismic, Hazardous Materials,
R/W Acquisition, Supplemental Surveys, Utility Coordination, QC During Construction
Grading, Clearing & Grubbing, Erosion Control, Seeding, Storm Drainage, Rip Rap, Asphalt
SUBCONTRACTORS

Paving, Guardrail, Pavement Markings, Reinforcing Steel, Stay-in-Place Forms, Grooving

Cathodic Protection System (Design and On-Site Monitoring) - Southern Cathodic Protection
SUBCONSULTANTS Company, Environmental Services, Public Involvement, Bat Specialists - Three Oaks
Engineering, Geotechnical - ESP & SCI
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Labor and Equipment Resources - Lee has the resource capacity to successfully complete this project,
including staffing, equipment, financial, and technological resources. With seven structure crews and a
minimum of two to be completely committed to this project, we are prepared to deliver a comprehensive staffing
approach. Our team will seamlessly transition some of the resources and team members from DB 14 to DB 18.
Since 1997, Lee has been a wholly owned subsidiary of W. C. English, Inc. of Lynchburg, Virginia, and can

rely on English to provide support in any capacity to ensure the project’s needs are met. Lee has an unlimited
bonding capacity and has a current backlog of $46 million. It is estimated that Lee’s backlog will be at $15

million when DB 18 starts in 2025.

LABOR RESOURCES Q P R O UR
CLASSIFICATION |[ON STAFF|REQUIRED A ATION [ON STAFF |[REQUIRED
Carpenters 12 6 Cranes (50 Ton - 300 Ton) 6 2
Carpenter Helpers 4 2 Vibratory Hammers 2 1
Structures Foreman 4 2 Pile Impact Hammers 2 1
Operator Crane 4 2 Manlifts 4 1
Laborers 12 6 Dozers 2 0
Pile Driving Foreman 2 1 Excavators 6 2
Equipment Operators 2 2 Loaders 2 0

As part of the due diligence for submitting this proposal, our team
visited each project site and reviewed the provided information.
This provided us with a better perspective on the key challenges
associated with these projects, including nearby schools and bus
stops, impacts on wetlands and streams, utility relocations, tidal
flow (S-154), construction restrictions, and access for cathodic
protection system installation. Despite these bridges being
relatively short and built on alignment, they present complex
challenges. However, our highly skilled and experienced team has
the expertise to design and implement tailor-made solutions that
align perfectly with the unique requirements of these bridge sites.
As demonstrated by our success in designing and constructing DB
Package 14 bridges and pursuing DB Package 17, our team will
use the design criteria and project constraints to develop the best-

fit alternatives for each of these project sites.
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Geographical Location of Team | Weekly progress meetings are an
CHARLOTTE AREA, NC

Lee Construction Company of the
Carolinas, Inc.

COLUMBIA, SC

leads to provide status and needs impacting the schedule. The design

CHARLESTON AREA, SC

invaluable communication and coordination tool and will be utilized by

our Team. Preconstruction meetings will include all design and contractor

team will attend construction meetings with SCDOT to address RFIs,

ESP Associates, Inc.; Soil Consultants,
Inc.

utility items, or other construction-related items. Contractor and design GREENWOOD, SC

team members are located so that project site visit requests can be quickly Davis & Floyd, Inc.

ATLANTA, GA
accommodated. Standing agenda items at these meetings will include Southern Cathodic Protection Company

R/W acquisition, utility relocations, and permitting. We will
also use an updated CPM schedule to facilitate a “Look Ahead”
discussion. As indicated on the table to the right, members

of the design Team are located in Columbia, Charleston, and
Greenwood, making meetings simple to organize, whether they
are onsite or at SCDOT headquarters. Lee has a superintendent
who resides locally in Horry County, and, as previously noted,
Lee has multiple bridge crews located nearby that are prepared
to mobilize for this contract. Additionally, SCPC is based out of
Atlanta, GA, and will be there for the CP systems portions of the

project. Our team can swiftly mobilize to SCDOT offices or the project sites.

Encouraging DBE Participation | The Lee Team promotes access to and participation in our projects

by Disadvantaged Business Enterprises (DBEs), and we are familiar with many DBE firms in the Horry

County area. To encourage DBE participation, we intend to utilize local outreach programs, solicitations, team
meetings, and the SCDOT DBE offices. Lee has always met or exceeded the goals established by the SCDOT on
previous projects. Opportunities for DBE participation are guardrail installation, stay-in-place form installation,
hauling, and reinforcement steel installation. In addition, our design Team includes Three Oaks Engineering

for environmental services, bat specialists, and public involvement, and Soil Consultants, Inc. for geotechnical

drilling and testing. Our team is structured to exceed the 14.2% (14% construction, 0.2% design) for this project.
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3.4 EXPERIENCE OF KEY
INDIVIDUALS

Resumes of Key Individuals | Key Individual resumes are included in Appendix A. The individuals and
firms are licensed for performing the necessary work. Our Key Individuals are capable and experienced to serve
SCDOT on Bridge Package 18. The table below highlights a few of the unique qualifications and experience of

each of our Team’s Key Individuals to fulfill the necessary roles for this project.

PROJECT MANAGER - Lee Construction Company of the Carolinas, Inc.
RONALD PAUL SHAW

* 44 years of construction experience including field and office: all aspects of bridge
construction from marine, highway, private, and public

* Responsible for all of Lee’s annual P&L and an active CAGC member including
committees in South Carolina

* Recent experience in key design-build projects including Design-Build 14

CONSTRUCTION MANAGER - Lee Construction Company of the Carolinas, Inc.

CHRISTOPHER ANDREW POWERS, PE

* 21 years of bridge construction experience including field and office
* Professional Engineer for construction designs, overseeing projects in South
Carolina and North Carolina

 Recent experience in key design-build projects including Design-Build 14

DANIEL BRICE URQUHART, PE

* 29 years of experience designing, managing, and providing on-site engineering for
over $2 billion worth of complex bridge and highway projects in multiple states

» Recent experience includes serving as the Lead Design Engineer for key design-
build projects, such as Design-Build 14.

CATHODIC PROTECTION SPECIALIST - Southern Cathodic Protection Company

JOHN LLOYD PIAZZA, PE

* 45 years of experience in cathodic protection/corrosion control engineering
* Registered Professional Engineer in 13 states
* Certified NACE International Corrosion Specialist
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3.5 PAST PERFORMANCE OF TEAM

Work History and Quality Forms for the Contractor and Lead

Designer are provided within Appendix B. Key Individual participation is noted in Section G, as applicable.

The table below highlights relevancies for each of the contractor and designer projects.

==
A wn <
~ m
Z m 2| Z|lzg
= > | Z o ©l=2z/
= o < m ol By ={C)
WORK HISTORY PROJECT RELEVANCY m m gm ZI < EEM
o ol =0l o |E Slez 8
= < s = 7 < S =
o < P | m|Em|eam
O > mE|Em|A(Pe|wn<A
Emergency Bridge Replacement Package 5 Design Build, LEE | 100%:; 2017 . . . . D
g Clarendon County, SC
k5 Emergency Bridge Replacement Package 2 Design Build, o . . .
£ | Richland County, SC LEE | 100%; 2016 b
e 100%;
Design-Build Bridge Package 14, Cherokee County, SC LEE | Anticipated - . . . . D
11/2024
Design-Build Bridge Package 14, Cherokee County, SC DIF [ 100%; 2023 . . . .
Port Access Road Design-Build, Charleston County, SC DIF | 100%; 2022 . . . . A
US 378 Bridge Replacement over 12 Mile Creek, Lexington, SC | D|F | 100%; 2021 . . . S, A
- ISJS 76 Westbound over Wateree, Richland & Sumter Counties, DIF | 100%; 2022 . . . D
o2
& | US 1 over Horse Creck, Aiken County, SC DF |100%;2023 | « | - SR
US 278 Bridge Replacement over Three Runs Creek, Aiken DI | 100%; 2020 . . D
County, SC
S-285 (Airport Road) over Rocky Creek, Greenwood SC DIF | 100%; 2024 . . . D
Brick Chimney Road Improvements - Phase 1 DIF [ 100%; 2020 . . A

None of our Team firms or individuals on our Team have a history

of being suspended, debarred, disqualified from bidding, or declared ineligible for work by any entity or are

any such actions pending against them within the last five years. Lee has responded yes to a project of similar
scope being delayed more than 30 days. The project had instances of weather-related events and was during

the COVID-19 pandemic. The issue was settled amicably. The reference is Jared Bragg, RCE. His contact
information is (803) 324-3545 and braggjk@scdot.org. See Appendix C for additional information on the project.

3.6, 3.7, and 3.8 are addressed in the appendices of this proposal.
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Key Individual Resume Forms

S-21 over Todd Swamp



KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
RONALD PAUL SHAW
President, Lee Construction Company of the Carolinas, Inc.

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:

Lee Construction Company of the Carolinas, LLC E EE

d. Years of Experience: With this Firm 29 Years With Other Firms 16 Years
Lee Construction Company of the Carolinas, Inc. Charlotte, NC: President | Responsible for running the company
including company P/L, corporate reporting, estimating, engineering, all field operations, safety, EEO and
licensing. 2004 — 2023
Lee Construction Company of the Carolinas, Inc.: VP/Operations Manager | Responsible for the field and shop
operations for the company, primarily overseeing all projects, production, employees, equipment, schedules, etc.
1995 — 2004
The Hardaway Company, Columbus GA: Started in 1980 with this Heavy Civil Contractor working on heavy
civil projects in the Southeast. Positions held included; Surveyor, Field Engineer, Project Engineer, Assistant
Superintendent, Superintendent, Project Manager, and Area Manager. 1980 — 1995

e. Education:
University of North Carolina at Charlotte / Charlotte, NC / BS / 2002 / Civil Engineering Technology
Erie Community College / Buffalo, NY / AAS / 1979 / Construction Technology

f. Active Registrations:
Licensed General Contractor in South Carolina (G97421) and North Carolina (40139), Ronald P. Shaw is the qualifier
for the license that renews every year, since 1998.

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Design-Build Package 14, Cherokee County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: February 2023 to present

Owner Contact: SCDOT / Michael Pitts, PE, Assoc. DBIA / PittsME@scdot.org / 803-737-2566
Design/Construction Value: $9M

Lee Construction teamed with D|F to design/build five bridges in Cherokee County, South Carolina.
These five low-volume secondary road bridges are structurally deficient and functionally obsolete
which included S-56 over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138
over Goucher Creek and S-86 over King Street. Projects were closed or load restricted bridges that
will be with single span and multi-span configurations. His specific responsibilities included

coordinating with designers, utility companies, and property owners; scheduling the work crews;
procuring equipment; selecting and coordinating subcontractors; and coordinating submittals. He
attended weekly meetings on site to coordinate activities with the production crews and SCDOT.




SCDOT Emergency Design Build Bridge Replacement (5512330), Florence County, SC
Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 2/2017 — 11/2017, assigned for the duration

Owner Contact Information: SCDOT /AJ Bostic, RCE / Bosticta@scdot.org / 803.661.4730

Design/Construction Value: $3,350,000.00
This project includes 4 bridge replacements in District 5, South Carolina. Carolina Bridge

Contractors hired Lee to replace two of the structures in Florence County, SC. These were
also a result of damage suffered by storms. The work included detour routes,
demolition, pile installation, cast in place substructure concrete, cored slab construction,
and associated roadway work including grading, paving, grassing, guardrails, and pavement
lines. His specific responsibilities included coordinating with the prime contractor,
scheduling the work crews, procuring equipment, selecting subcontractors, and
coordinating submittals.

SCDOT Bridge Replacement (5188530 / P026923), Lee & Sumter Counties, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: Project 1/2019 — 10/2019, assigned for the duration

Owner Contact Information: SCDOT / Will Fulton, RCE / fultonjw@scdot.org / 803.775.3501
Design/Construction Value: $5,215,461.00

This project includes 2 miles of reconstruction with 1 bridge replacement on Highway 401
north of Sumter, SC. The work included a detour route, demolition of the existing structure, drilled

shaft installation, pile installation, cast in place substructure concrete, precast beams, cast in place
decks, and associated roadway work including grading, paving, grassing, guardrails, and pavement
lines. His specific responsibilities included coordinating with SCDOT, scheduling the work
crews, procuring equipment, selecting subcontractors, and coordinating submittals. He
attended monthly meetings on site as necessary to coordinate activities with the production crews
and SCDOT.

SCDOT Bridge Repairs (5352130), District 3

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: Project 7/2019 — 6/2021, assigned for the duration

Owner Contact Information: SCDOT / Joe Fowler, RCE / fowlerjm@scdot.org / 864.587.4720
Design/Construction Value: $3,271,848.00

This project includes bridge repairs on numerous bridges in District 3. Similar to an on-call contract,
the SCDOT identified over 30 bridges for Lee to perform repair work. The work included detour
routes or lane closures, flagging traffic, traffic control, deck removal, spall repairs, full depth
patching, joint repairs and replacement, latex overlay, hydro blasting, pile encasement, pavement
lines, etc. His specific responsibilities included coordinating with SCDOT, scheduling the
work crews, procuring equipment, recommending and selecting materials, and
coordinating submittals. He attended meetings on site as necessary to coordinate activities
with the SCDOT.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list
of assignments, role, and the anticipated duration of each assignment.

Ron is currently working on Design-Build Package 14 and will transition to Design-Build 18. He will be 100%
responsible for the project.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
CHRISTOPHER ANDREW POWERS, PE
Senior Project Manager

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:

Lee Construction Company of the Carolinas

Years of Experience: With this Firm 12 Years With Other Firms 14 Years E EE

d.
Lee Construction Company of the Carolinas, Inc.: Senior Project Manager — Responsible for engineering,
scheduling, equipment allocation, and cost control. Christopher is currently the Construction Manager for Package
DB 14. 2012 — Present
Kiewit Infrastructure South Co.: Engineer, Structures Superintendent, Estimator — Responsible for field construction
and coordination, engineering, and project estimating, 2005 — 2012
MACTEC Engineering & Consulting: Staff Engineer — Responsible for on-site quality control during foundation
construction and evaluated subsurface conditions, 2004 — 2005
United States Army Corps of Engineers: Engineer Officer — Planned and coordinated engineering, training, and
logistics operations 1998 — 2003
e. Education:
United States Military Academy / West Point, NY / Bachelor of Science / 1998 / Civil Engineering - Structural
f. Active Registrations
2012/ SC/ Civil / 30158; 2012 / NC / Civil / 039515; 2011 / GA / Civil / PE036669
g. Document the extent and depth of your experience and qualifications relevant to the Project.

Design-Build Package 14, Cherokee County, SC

Key Personnel Role: Construction Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: February 2023 to present

Owner Contact: SCDOT / Michael Pitts, PE, Assoc. DBIA / PittsME@scdot.org / 803-737-2566
Design/Construction Value: $9M

These five low-volume secondary road bridges are structurally deficient and functionally obsolete

which included S-56 over Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138

over Goucher Creek and S-86 over King Street. Projects were closed or load restricted bridges that

will be with single span and multi-span configurations. Responsibilities include management of all construction
activities, including scheduling Lee’s crews and subcontractors, for roadway and bridge construction. He is
responsible for implementing site safety plan, traffic control and meeting the quality control plan. He is also
responsible for cost-control and schedule updates. Chris attends all biweekly construction meetings.




SCDOT Emergency Repairs Package 2, Richland County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 2015 - 2016, Assigned 2015 - 2016

Owner Contact Information: SCDOT / Allen Thompson / ThompsonJA @scdot.org / 803.699.5068

Design/Construction Value: $3.5 Million

This design-build project includes 2 emergency bridge replacements and
associated approach roadway and drainage work in Richland County, South

Carolina. Responsibilities included coordination with designers, construction

submittals, construction engineering, scheduling, and cost control.

SCDOT District 4 Bridge Replacements, York & Union County, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.
Project/Assignment Duration: Project 2014 - 2015, Assigned 2014 - 2015

Owner Contact Information: SCDOT / Shane Parris / ParrisSL@scdot.org / 864.478.5760

Design/Construction Value: $2 Million

This project included replacement of 3 bridges in District 4 South Carolina and
associated approach roadway and drainage improvements. Responsibilities

included construction submittals, construction engineering, scheduling,

subcontractor coordination, and cost control.

Pennies for Progress 3 —SC 274/ S-177 Widening & Bridge Replacements, SC

Key Personnel Role: Project Manager

Experience with Current Firm: Lee Construction Company of the Carolinas, Inc.

Project/Assignment Duration: Project 2019 - 2021, Assigned 2019 - 2021

Owner Contact Information: York County / Steven Moss / steven.moss@yorkcountygov.com / 803.818.5734

Design/Construction Value: $7.6 Million

Lee performed as a subcontractor on this project replacing 3 bridges in
York County, South Carolina. Responsibilities included construction
submittals, construction engineering, scheduling, crew and subcontractor

management, and cost control.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Chris Powers is currently working on Design-Build 14 and his role will end ahead of the Design-Build 18 project
start..




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a.

Name & Title:
DANIEL BRICE URQUHART, PE
Vice President -Transportation Market Sector Lead

Role of Key Individual for this Project:
Lead Design Engineer

Name of Firm with which you are now associated:

Davis & Floyd, Inc.

Years of Experience: With this Firm 9 Years With Other Firms 20 Years
Davis & Floyd, Inc.:

Vice President, Transportation Market Sector Lead — Brice is responsible for the development and management of
transportation projects in South Carolina. With his background in large Design-Build bridge projects, Brice has been
focused on developing and leading teams for SCDOT bridge projects. As leader of the Transportation Sector, Brice
oversees the distribution of work and project progress for all transportation projects and has the authority to set his
schedule and priorities. Like his role on the Design-Build Package 14 project, Brice is currently the Lead Design
Engineer and is committed to leading the design and ensuring design needs are met for the Design-Build Package 17
bridge projects. Brice also served on the ACEC/AGC/SCDOT Design-Build Subcommittee. 2015 — present

FIGG Bridge Engineers: For 20 years, Brice was responsible for designing, managing, and providing on-site
engineering for over $1 Billion worth of complex transportation projects for FIGG. Many of these projects were Design-
Build or similar delivery methods such as Alternative Design and CMGC. In the last 10 years of his tenure, Brice was
intimately involved with the management of $381M in construction cost of these delivery methods.

Regional Director, Northeast Office — Responsible for managing the Northeast Office, project development and pursuit
and principal management of several projects. Brice was responsible for managing the distribution of work, maintaining
design budgets and schedules, correspondence and meetings with owner and contractor, contract negotiations, and
billing. Some of the projects include projects include the $189M 1-76 Allegheny River Bridge and interchange project in
Pittsburg, PA: the $95M (Alternative Design) Monongahela River Bridge in Brownsville, PA; the $60M Design-Build I-
91 Brattleboro Bridge Replacement Project in Brattleboro, VT; and the $55M Design-Build Crum Creek Viaduct
Replacement in Swarthmore, PA, 2006 — 2015

Project Manager — Responsible for supervising the construction inspection of over 5 miles of expressway built along the
median of the “F” rated highway, Lee Roy Selmon Crosstown Expressway, Tampa, FL, 2003 — 2006

Senior Bridge Engineer — Responsible for performing superstructure and substructure quality design checks on the
Victory Bridge in Sayreville, NJ, and the Lee Roy Selmon Crosstown Expressway in Tampa, FL, 2001 — 2003

Bridge Inspector/Assistant Resident Engineer —Brice performed CEI on the 3.5 mile Garcon Point Bridge built entirely
over the Pensacola Bay and inspected the footings, piers, and superstructure for this environmentally sensitive area and
was promoted to Assistant Resident in 1999. Brice continued his CEI career as the lead Project Engineer for the
construction of 9 miles of JFK AirTrain — an elevated light rail bridge and Design-Build project around the JFK Airport in
NY. Brice worked with the contractor and was responsible for temporary support and span setup and stressing for all 481
spans, 1998 — 1999

Bridge Designer — Brice began his career in Tallahassee, FL, performing load rating analysis using time dependent
software for the C&D Canal Bridge, a 750’ cable stay bridge in Delaware. This was followed by performing the
substructure design analysis for the approach spans for the 17" Street Causeway in Fort Lauderdale, FL. Brice also
designed several elevated ramps for the [-93 Cana Ramps in Boston. Brice was promoted to Senior Bridge Designer and
was transferred to assist in the superstructure design modelling of the Sagadahoc Bridge Design—Build project in Bath,
ME, 1995 — 1998

Education:
Clemson University, Clemson, SC / Master of Science-Structures / 1994 / Civil Engineering
Clemson University, Clemson, SC / Bachelor of Science / 1993 / Civil Engineering

Active Registrations:
2016 / SC/ Civil / 34010

Document the extent and depth of your experience and qualifications relevant to the Project.

Design-Build Package 14, Cherokee County, SC

Key Personnel Role: Lead Design Engineer responsible for managing the design of 5 bridges in Cherokee County, SC.
Brice is responsible for the management and coordination with the design team, subconsultants, contractor and the
SCDOT. Brice is also on the Executive Committee.

Experience with Current Firm: Yes

Project/Assignment Duration: February 2023 to present

Owner Contact Information: SCDOT; Michael Pitts, PE, Assoc. DBIA; PittsME@scdot.org; 803-737-2566
Design/Construction Value: $8.9M




Project Description: D|F teamed with Lee Construction to design/build five bridges in Cherokee County, South Carolina.
These five low-volume secondary road bridges are structurally deficient and functionally obsolete which included S-56 over
Horse Creek, S-106 over Suck Creek, S-226 over unnamed stream, S-138 over Goucher Creek, and S-86 over King Street.
Projects were closed or load restricted bridges that will be with single span and multi-span configurations. Our team is
working as lead designer for this project, which entails rapid design and replacement of the five bridges. In this
endeavor, our team has taken on the role of lead design, overseeing various aspects of the project. Our design efforts
include strategies to minimize the acquisition for new right-of-way and utility and environmental impacts. We
initiated early coordination with utility providers, effectively eliminating the need for anticipated water and overhead
power relocations. Furthermore, we coordinated our roadway and bridge design to mitigate or eliminate any potential
impacts on stream falling under the jurisdiction of USACE. The bridge designs were completed October 31, 2023, 1
month ahead of schedule.

Port Access Road, Charleston, SC

Key Personnel Role: Principal Design Manager of D|F design of this major design-build project. During the duration of the
project, Brice coordinated with design leads, staff and contractor while actively monitoring schedule and budget for the
design and seismic of 3 bridges, roadway, drainage and scour design, environmental permitting, and utility coordination.
Experience with Current Firm: Yes

Project/Assignment Duration: 2016 - 2022

Owner Contact Information: South Carolina Department of Transportation, Jae Mattox, III PE, DBIA,
MattoxJH@scdot.org, 803-737-1805

Design/Construction Value: $221 Million

Project Description: D|F is a major subconsultant on this SCDOT Design-Build project that provides direct access
from I-26 to the naval base and is responsible for the design of 3 bridges and roadway, stormwater, hydrology &
hydraulic, traffic control, signal, and pavement marking design for the entire project. D|F is also providing
environmental permitting, utility coordination, right-of-way acquisition, and design surveying. RFC Bainbridge Connector
and Tidewater bridge plans were submitted in April of 2017, RFC Roadway/Drainage and Stromboli bridge plans were
delivered in September of 2017, Final/Phase III NOI was signed in October of 2017, and final ROW certification was
delivered in August of 2020.

Palmetto Commerce Interchange, Charleston, SC

Key Personnel Role: Project manager responsible for the management and coordination of all aspects of design including
bridge, roadway, environmental permits, NEPA process, survey, H&H and roadway drainage design, mitigation credit
coordination, traffic management plan, public involvement, and ROW acquisition. Responsible for coordination with
SCDOT, County, subconsultants and permitting agencies.

Experience with Current Firm: Yes

Project/Assignment Duration: 2018 — Present

Owner Contact Information: Charleston County, Mackenzie Kelley, MKelley@CharlestonCounty.org, 843-202-6157
Design/Construction Value: $52.4 Million

Project Description: Palmetto Commerce Interchange, a $52M project along Interstate 26 (I-26) in the City of North
Charleston, SC, is a new interchange between University Boulevard (US Highway 78) and Ashley Phosphate Road
interchanges. The proposed improvements include a new full-movement, three-way interchange providing connection with
the interstate to the south side via Weber Boulevard with a pedestrian and bicycle shared use path over I-26. The planning
and design phases of this project included unique impacts from Environmental Justice NEPA criteria that dictated a
more costly interchange alternative, major utility relocations, a noise wall study, unique ROW challenges,
permitting, and coordination between Charleston County, City of North Charleston, USACE, SCDHEC, FHWA, and
SCDOT. Project is currently under construction.

Monongahela River Bridge, Brownsville, PA

Key Personnel Role: Principal Design Management during design development, final design and construction and
coordination with contractor, owner and geotechnical subconsultant.

Experience with Current Firm: No

Project/Assignment Duration: Project 2008 - 2012, Assigned 2008-2012

Owner Contact Information: Pennsylvania Turnpike Commission, Brian Ranck, PE, branck@paturnpike.com,
717-831-7363

Design/Construction Value: $95 Million

Project Description: Brice was the Principal Design Project Manager for this 3,022°, 89° wide bridge over the 350° wide
Monongahela River in Brownsville, PA. As an alternate design proposal, Brice worked with the contractor to reduce the
number of piers for a more efficient bridge design, ultimately saving the Pennsylvania Turnpike Commission $8.5 million
over the original design. The long span bridges were supported on large, drilled shafts. With the alternate design accepted,
the project was managed as a Design-Build project where we worked with the contractor to complete the bridge design.
Brice was responsible for the overall design, schedule, budget, quality management, and contract administration for
the design team, conducted/attended design and construction meetings, and communicated directly with the
contractor, subconsultants and the owner.

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments,
role, and the anticipated duration of each assignment.

For the duration of the design phase, Brice will attend all routine project meetings in person, be primarily dedicated to
design of DB Package 18 projects and be available as needed by SCDOT.




Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
JOHN LLOYD PIAZZA, 11, PE
President & Chief Executive Officer

b. Role of Key Individual for this Project:
Cathodic Protection Specialist

c. Name of Firm with which you are now associated
Southern Cathodic Protection Company

d. Years of Experience: With this Firm: 41 Years With Other Firms: 17 Years
Southern Cathodic Protection Company:
President & Chief Operating Officer — Executive Officer of the company which specializes in corrosion
control and environmental engineering. With over four decades of leadership as the President and Chief
Executive Officer of SCPC, John spearheaded advancements in corrosion control and environmental
engineering since 1979. Under his direction, the company has consistently delivered innovative solutions to
protect infrastructure and the environment, establishing a reputation for excellence and reliability in the
industry. His extensive experience encompasses strategic planning, operational management, and fostering a
culture of continuous improvement and sustainability. (1983 — Present)
General Corrosion Services Corporation:
Chief Operating Officer — From 1979 to 1983, John served as the CEO, and was responsible for the
operations of contracting and engineering in a firm specializing in corrosion control with annual sales of $35
million. In this role, he provided management and technical direction for developing business strategies,
corporate marketing, and financial planning. His tenure included significant international business
experience and extensive travel, which enhanced the company’s global reach and operational effectiveness.
Harco Corporation:
Vice President, Southern Region — From 1966 to 1979, John served as the Vice President of the Southern
Region, specializing in cathodic protection and corrosion engineering. In this role, he coordinated the marine
division, managed corrosion engineering projects, and oversaw cathodic protection initiatives. He was
responsible for the profit and loss of an $8 million operation, demonstrating strong financial acuity. With
extensive offshore experience and international business exposure, he developed a global perspective and
helped the company be successful in diverse markets.

e. Education:
Louisiana State University, Baton Rouge, Louisiana: Bachelor of Science in Mechanical Engineering,
1966
Georgia State University, Atlanta, Georgia: Masters in Business Administration, 1987

f.  Accreditations:
Registered South Carolina Professional Engineer #5239
AMPP (formerly NACE-International) Certified Corrosion Specialist #609
South Carolina General Contractors License #CLG. 124950

g.  Document the extent and depth of your experience and qualifications relevant to the Project:

Continuing Engineering Services — Reynolds Park Piers; Clay County Port, Florida

Key Personnel Role: Lead corrosion engineer responsible for comprehensive corrosion and cathodic
protection projects, for this facility, demonstrating expertise in survey work, engineering and design,
troubleshooting, and corrosion mitigation system installations. His services included detailed surveys to
assess existing conditions and identification of critical areas prone to corrosion. Based upon the surveys, John
has spearheaded the design of an advanced cathodic protection systems, tailored to mitigate corrosion
effectively and prolong the lifespan of the piers and associated structures.

Experience with Current Firm: Yes

Project/Assignment Duration: 2012 — Present

Owner Contact Information: Clay County Port, Ted McGowan, TMcgowan(@ChooseClay.com,
904-284-2676




Project Description: Throughout this continuing project, John has coordinated troubleshooting efforts to
address unexpected challenges and ensure the seamless implementation of the protection system.
Additionally, his role extends to oversight of construction projects to ensure the projects adhere to the highest
standards of quality and safety. This has helped to not only safeguard the structural integrity of the Reynolds
Park Piers, but exemplifies his ability to manage complex engineering projects from inception to completion.
2012 to Present

Cathodic Protection System Design & Installation Services — Kings Crown Condominiums

Key Personnel Role: John presently serves as the design engineer and design-builder for cathodic protection
systems protecting conventionally reinforced concrete columns supporting two three-story residential
structures on Sanibel Island, Florida. 2023 — Present.

Experience with Current Firm: Yes

Project/Assignment Duration: 2023 — Present

Owner Contact Information: Kings Crown Condominium Association, Patrick Kenny,
sidsnuts@gmail.com, 414-315-2338

Design/Construction Value: $561,465

Project Description: Kings Crown Condominiums is a Gulf front complex on Sanibel Island, Florida. John
is the engineer responsible for the cathodic protection systems supporting the residential structure. This
project is to maintain the property following hurricanes and other storm events.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

For the duration of the construction, testing, and reporting of the CP system, John will attend the necessary
meetings and on-site duties.




Appendix B

Work History & Quality Form -
Contractor/Designer

S-154 over Murrells Inlet Creek



WORK HISTORY AND QUALITY FORM — CONTRACTOR/DESIGNER
Lee Construction Company of the Carolinas, Inc.

a. Project Name, Delivery Method | b. Name of lead responsible for the overall | c. Contact information of the Client & their d. Actual or Estimated Construction & | e. Actual or Estimated f. Dollar Value of Work
(DBB, DB, etc.), & Location project design or construction Project Manager who can verify A’s or B’s Professional Services Completion Date | Project Construction Cost Performed by A or B (in
(City, State) responsibilities (in thousands) thousands)

Name of Owner: SCDOT
Name: District 3 Bridge Repairs Name:
Project Manager: Joseph Fowler, PE, RCE
Delivery Method: DBB Lee Construction Company of the Construction Completion 11.30.2022 $4,608,079.78 $4,608,079.78
Phone: 864-587-4720
Location: Spartanburg, SC Carolinas, Inc.

Email: fowlerjm@scdot.org.

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

A bridge repair contract for SCDOT, the project had over 26 bridge sites in the District requiring repairs. Lee was contracted to perform partial and full-depth bridge deck repairs. This included traffic
control, demolition, formwork, cathodic protection system, reinforcement installation, bonding agents, concrete placement, curing, and opening the lane to traffic. Also included were joint repairs, spall

repairs, crack sealing, and other related bridge deck repairs.

The work had to be scheduled, monitored, and completed following the repair areas provided by the inspector. On similar projects, Lee also performed cleaning, spall repairs, pile repairs, waterproofing

bridge decks, erosion control, handrail repairs, and clean up. Most of the work is completed under lane closures and therefore time-sensitive to opening the lane for the high-volume routes.

Lee has had success bidding and completing these types of contracts for SCDOT. The featured project is the most recent. Additional bridge repair projects for the SCDOT include: Photo 1+ Typical bridge deck repair

County Project # Scope Contract Amount | Contact Engineer/Prime Contact #

Anderson & Abbeville 5248611 Deck Repairs $1,263,600.00 | Elmer Carrillo Rosales 864-716-2380
Greenwood 5259160 Waterproof Deck $374,500.00 | Satterfield 864-223-8601
Charleston & Georgetown | 8891002 Substructure Repairs $3,903,750.00 | Olympus Painting 727-946-0455
York P029556 Deck Repairs $964,046.25 | United (UIG) 803-889-0178
Lancaster 5448102 Deck & Joint Repairs $173,250.00 | Greg Williams 843-393-2837
Horry & Marlboro 5552160 Deck & Joint Repairs $2,016,724.50 | Al. Bostic 843-317-4001
District 1 5106151 On-Call Repairs $2,805,000.00 | Herb Latten 803-796-9540
District 2 5106151 On-Call Repairs $3,105,000.00 | David Reese 864-984-3214

Lee is familiar with bridge repairs, bridge rehabilitation, emergency repairs, and various other needs owners have with maintaining, repairing, replacing, cathodic protection systems, and

Photo 2: Pile jackets added to steel pile

rehabilitating bridges in South Carolina. Lee maintains multiple crews with a complement of equipment specifically for this type of work, including being on-call for emergency repair. wnder the bridge

Ron Shaw was the project manager on these contracts. He utilized local subcontractors and vendors and held meetings to discuss schedules, traffic control, sequence of work, use of materials, and crew assignments.

h. elf-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

SCDOT has offered many types of repair contracts, and Lee has been awarded many of these projects. During many of these contracts’ life, SCDOT has added work as needed to repair the structures. Ron Shaw maintains that meetings and

good communication are important and helpful in the coordination, communication, and success of these projects. Lee utilizes knowledgeable vendors who can recommend products to meet the needs of SCDOT.

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Understanding the scope and objectives is key to project success. Lee’s crews have been performing this type of work for many years and continue to improve and understand the work at hand.

j. or each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.

No.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lee Construction Company of the Carolinas, Inc.

a. Project Name, Delivery Method (DBB, | b. Name of lead responsible for the | c. Contact information of the Client & their d. Actual or Estimated Construction & | e. Actual or Estimated f. Dollar Value of Work
DB, etc.), & Location (City, State) overall project design or Project Manager who can verify A’s or B’s Professional Services Completion Date | Project Construction Cost | Performed by A or B (in
construction responsibilities (in thousands) thousands)

Name of Owner: South Carolina Department of
Name: Emergency Bridge Replacement
Transportation (SCDOT)
Package 2 Name: Lee Construction Company
Project Manager: Allen Thompson, RCE 08/2016 $3,443,535.36 $3,443,535.36
Delivery Method: DB of the Carolinas, Inc. (Lee)
Phone: 803-699-5068
Location: Richland County, SC
Email: ThompsonA@scdot.org

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

SCDOT contracted Lee to replace two bridges in Richland County, SC, after the storm of 2015, which washed out two structures. The Emergency
Bridge Replacement Package 2 in Richland County started in December 2015. Lee was hired to provide design-build services for the two replacement
structures along with another consultant for the design. The cleanup and demolition started immediately followed by pile and end bent installation. The

design called for two structure replacements: concrete pile interior bents, steel pile end bents, cast-in-place substructure, and cast-in-place

superstructure flat slab design. Lee finished the project with approach slabs, barrier walls, approach paving, guardrails, grassing, and pavement
markings.

Ron Shaw of Lee was the project manager on this project.

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Once awarded, Lee immediately called on its team of designers, subcontractors, and vendors to start activities. Submittals were expeditious, fabrication was almost immediate and construction was fast-paced. The team’s communication,
expectations, and goal-setting were key to the project’s success. Weekly meetings with all individuals involved also provided accurate updates on upcoming activities. Planning and timely execution lead to no delays, claims, disputes,

litigations, or arbitrations. Lee owns the formwork for the standard flat slab bridge designs in South Carolina and has them ready for this project.

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Lee completed the work on schedule and under budget. Ron Shaw was project manager and credits the preplanning and constant communication with team members to achieve project success.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.

No.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Davis & Floyd, Inc. (D|F)

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify A’s or B’s Professional Services Completion Date Project Construction Performed by A or B (in
Location (City, State) responsibilities Cost (in thousands) thousands)
Professional Services:
Name: Design-Build N Name of Owner: South Carolina Department of S-138 RFC: 6/29/23 (Plan), 6/29/23 (Actual)
ame:
Package 14 . . Transportation (SCDOT) S-56 RFC: 9/1/23 (Plan), 9/1/23 (Actual)
. Davis & Floyd, Inc — Lead Design ) ) )
Delivery Method: DB ) ) Project Manager: Michael Pitts, PE, DBIA S-106 RFC: 10/10/23 (Plan), 9/19/23 (Actual) $8990 $1528
. Lee Construction Company of the Carolinas —
Location: Cherokee County, Phone: (803) 737-2566 S-226 RFC: 11/9/23 (Plan), 10/25/23 (Actual)
Lead Contractor
SC Email: pittsme@scdot.org S-86 RFC : 12/1/23 (Plan), 10/31/23 (Actual)
Construction: 11/2024 (Anticipated)

g. Narrative describing the work performed by DJF as the lead designer as a subconsultant from our Columbia and Greenwood offices.

D[F teamed with Lee Construction to design/build five bridges in Cherokee County, South Carolina. These five low-volume secondary road bridges are structurally deficient and functionally
obsolete. Our team is working as lead design for this project, which entails rapid design and replacement of the five closed or load restricted bridges. As lead design, D|F developed strategies to
minimize the acquisition for new right-of-way and utility and environmental impacts. We initiated early coordination with utility providers, effectively eliminating the need for anticipated water
and overhead power relocations. Furthermore, we coordinated our roadway and bridge design to mitigate or eliminate any potential impacts on stream falling under the jurisdiction of USACE.

Our approach included two alternative technical concepts. This included reinforced soil slopes steeper than 2:1 to reduce new right-of-way and environmental impacts. The second was to construct

interior pile bents incased in concrete to make bridge construction more efficient and less expensive.

As lead designer, D|F provides the following services: roadway and drainage design, bridge design, scour analysis, utility coordination, ROW acquisition, and survey. We also perform oversight of

subconsultant services including geotechnical services (provided by ESP) and environmental services (provided by Three Oaks Engineering).

Before images of the 5 bridges

Key Design Members: Bridge Urquhart, PE — Lead Design Engineer; Rob Stevenson, PE — Bridge Engineer of Record and Assistant Project Manager; Michael Horton, PE, CFM — Hydraulics &
Hydrology; Michael Ulmer, PE (Lead Geotechnical Engineer - ESP)
Relevance: SCDOT Design-Build Bridge Package Project, Bridge and Roadway Design, Aggressive Schedule

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Under an aggressive design schedule, D|F met all of the schedule deadlines and provided responsive collaboration with subconsultants to provide the necessary services for the project. The original completion of the final bridge design

(RFC Plans) were scheduled for 12/1/2023. RFC plans for for all five projects were approved for construction on or before schedule. S-86 was the last project design and was approved for construction 1 month ahead of schedule.

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

DIF participated in weekly progress meetings with Lee Construction and subconsultants to ensure design remained on schedule and within the projected budget. D|F provided the capacity to design multiple bridges concurrently, while
maintaining consistency in design details, ultimately minimizing reoccurring design review comments. As noted in section h, schedule adherence was a key focus and coordination with contractor and SCDOT/representatives was key to
the success of this project. When clarification was needed, meetings were immediately scheduled to gain clarity and understanding going forward. DIF also participated in Executive Meetings with SCDOT and the contractor and
highlighted areas of potential impacts to schedule related to ROW acquisition and utilities. Worked closely with local water utilities and major power companies early and often to address potential schedule, conflicts, and ROW impacts.

The design was completed in accordance with specifications and guidelines.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.

No to all questions.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Southern Cathodic Protection Company

a. Project Name, Delivery b. Name of lead responsible for the overall c. Contact information of the Client & their d. Actual or Estimated Construction & e. Actual or Estimated f. Dollar Value of Work
Method (DBB, DB, etc.), & | project design or construction Project Manager who can verify A’s or B’s Professional Services Completion Date Project Construction Cost Performed by A or B (in
Location (City, State) responsibilities (in thousands) thousands)

Name: Clay County Port

Cathodic Protection Surveys Name of Owner: Clay County Port
Started 05/17/2012
and System Designs Project Manager: Ted McGowan
Name: John L. Piazza, II, P.E. Continued Engineering Services to $2,791,000.00 (Est.) $2,791,000.00
Delivery Method: DB Phone: 904-284-3676
Present Day
Location: Green Cove Email: TMcgowan@ChooseClay.com
Springs, FL

g. Narrative describing the work performed by A or B. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

This project has included a variety of engineering and construction services for Clay County Port at the Reynolds Park Piers. Work has included cathodic protection system desigp,
installation, repairs, surveys, troubleshooting, and testing. Field data collection was performed by John Piazza, as well as field technicians working under his supervision. All

formal design work was performed at our Atlanta, GA office with John Piazza as the lead designer.

h. Self-Assessment. The information provided in this section should be a self-assessment of A’s or B’s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Throughout the 12-year project at Clay County Port, a quality project was consistently delivered for cathodic protection engineering and construction services, marked by a track record of successfully completing projects on time and

meeting budgetary expectations. Through proper management, claims, dispute proceedings, litigation, and arbitration were avoided.

i. Quality Initiatives. Discuss A’s or B’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

To ensure quality of work, John adheres to industry standards and best practices and maintains the highest level of quality at every stage of the project. The QA/QC procedures include thorough client inspections, detailed documentation,

and stringent testing protocols to ensure that every component meets or exceeds regulatory requirements and client expectations.

j- For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, A or B shall provide a detailed explanation below.

All questions answered “No.”
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Bridge Package 18

APPENDIX C: WORK HISTORY & QUALITY
FORM - CONTRACTOR/DESIGNER (SECTION
3.5.2)

Lee Construction Company of the Carolinas, Inc. (Lead Contractor) answered “yes” to one question and we

have provided that project on the following page with its associated explanation.

Davis & Floyd, Inc. (Lead Designer) does not answer “yes” to any of the questions in Section 3.5.2 for projects

in the last five years.



WORK HISTORY AND QUALITY FORM —CONTRACTOR/DESIGNER EEE
LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project |d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify A’s or B’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by A or B (in thousands)

Name: Bridge Name: Lee Construction Name of Owner; SCDOT

Replacement on US Company of the Caralinas, Inc. Project Manager: Jared Bragg, RCE

21 over Steel Creek Phone: 803.324.3545 Construction Complete: 07/2020 $2,680 $2,680

Location: York County, Email: braggjk@scdot.org

SC

g. Narrative describing the work performed by L ee. If submitting work completed by an affiliated or subsidiary company of A, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

This project consisted of all work necessary to replace a bridge on US 21 over Steel Creek in York County, SC. This included demolition of the existing structure and replacement with a three span bridge. The structure was aging and
obsolete for the traffic volume and loads. Lee submitted a competitive bid and was awarded the project by the SCDOT. The road was closed and traffic utilized a detour route during construction. Lee was responsible for providing
demolition, clearing & grubbing, grading, repairing extensive wash out areas and addressing erosion issues. The bridge construction included steel pile, drilled shafts, cast in place concrete, type IV pre-stressed concrete beams, cast in

place deck superstructures, approach slabs, and bridge railings. The roadway work also included milling asphalt, improving approach fills, providing storm drainage, revising slopes, grassing, installing guardrails, providing new
pavement,and adding pavement lines.

Lee worked this project during weather-related events and COVID during the construction period, managing many subs, including DBEs, to complete the contract requirements. Lee held monthly progress meetings with the SCDOT and
updated the CPM schedule monthly. Lee completed the work safely and efficiently without incident.

Key Project Members: Chris Powers - Project Manager

h. Self-Assessment. The information provided in this section should be a self-assessment of L e€'s performance on the project to identify As or Bs with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify As or Bs that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

i. Quality Initiatives. Discuss Le€'s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.
N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided L ee shall provide a detailed explanation below.

Reason for delay longer than 30 days resulting in liquidated damage assessment for this project. Provide total project delays. — The last project payment estimate includes liquidated damages against Lee. Lee has submitted a time

extension request to the Department for approval. The department settled the issues on this project amicably. The settlement included a time extension and reduction of liquidated damages. However, Lee did agree to settle with
liquidated damages being assessed on this project.
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EEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

633 Eagleton Downs Drive (704) 588-5272 « (704) 588-1535 Fax
Pineville, NC 28134 www.leecarolinas.com

June 20, 2024

Ms. Renee Frazier, Office of Project Delivery

(Mr. Brian Gambrell, Mr. Michael Pitts) Office of Chief Council, Office of Alternative Delivery
South Carolina Department of Transportation

955 Park Street, Room 101 (302, 421)

Columbia, South Carolina 29201-0191

Re:  Bridge Package 18
Design Build Project Contract ID 2662300, — Horry County

3.6.1 Financial Capacity
To whom it may concern,
We herewith provide this notarized statement declaring that the proposer, Lee Construction Company of
the Carolinas, Incorporated, has the financial capacity and the resources necessary to complete the
referenced project as proposed in the request for qualifications, (RFQ).

If further information is required, please advise.

Sincerely,
Lee Cons

el <
Ronald P. Shaw
President, Principal Officer

ction Company of the Carolinas, Inc.

STATE OF North Carolina
COUNTY OF Mecklenburg

Sworn to and subscribed before me this 20" day of June, 2024

otary Signature

amm K Detaen ESTEVEZ

Notary Name

Notary stamp: #Exs, CATRINA R DE LEON ESTEVEZ

PR ¥, Notary Public, North Carolina
Meckienburg County

My Commission Expires

October 11, 2025

—
My commission expires: ()¢ ToRER J| 2025




Travelers Bond & Financial Products
Construction Services

A
TRA VEL ERS J 9954 Mayland Drive, Suite 6100
Richmond, VA 23233
(804)965-9283 (office)
Gregory D. Veirs, AFSB

Account Executive Officer
Email: gveirs@travelers.com

June 20, 2024

RE: Lee Construction Company of the Carolinas, Inc.
SCDOT Request for Qualifications
Bridge Package 18, A Design-Build Project
Contract No. 2662300, Horry County, South Carolina

To Whom It May Concern:

Lee Construction Company of the Carolinas, Inc. has been a valued client of Travelers Casualty
and Surety Company for more than fifteen years. During that time, we have maintained a
working line of surety credit and have supported single bond requests up to the $50,000,000.
range and aggregate programs up to the $75,000,000. range. These levels reflect our history
with this client; however, they are not to be construed as limits. In our opinion, Lee
Construction Company remains properly financed, well-equipped, and capably managed.

At this time, we are prepared to respond favorably to bond request in the above range. Our
willingness to commit to any such request would, of course, be contingent upon our being
satisfied with all prevailing underwriting conditions including but not limited to acceptable
contract terms, acceptable bond forms, and confirmation of full financing. We assume no
liability to third parties or to you if for any reason we do not execute such bonds.

Travelers Casualty and Surety Company of America is licensed to transact surety business in all
50 states and is listed on the United States Department of Treasury list of acceptable surety
companies. Travelers Casualty and Surety Company of America carries an A.M. Best rating of
A++and has a Financial Size Category of XV. The information contained in this letter is valid for

a period of three (3) months from date of this letter.

Please feel free to contact us if you have any questions.
Sincerely,

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA
kb . Mot~

Whitney D. Melton
Attorney-in-Fact

Power of Attorney Attached



EEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

633 Eagleton Downs Drive (704) 588-5272 « (704) 588-1535 Fax
Pineville, NC 28134 www.leecarolinas.com

June 20, 2024

Ms. Renee Frazier, Office of Project Delivery

(Mr. Brian Gambrell, Mr. Michael Pitts) Office of Chief Council, Office of Alternative Delivery
South Carolina Department of Transportation

955 Park Street, Room 101 (302, 421)

Columbia, South Carolina 29201-0191

Re: Bridge Package 18
Design Build Project Contract ID 2262300 — Horry County

3.6.3 Organizational Agreements

To whom it may concern,

Lee Construction Company of the Carolinas, Incorporated, the Proposer, for the above referenced
project will be the prime contractor and sole entity entering into the contract with the South Carolina
Department of Transportation for this project.

Ronald Paul Shaw, President, Principal Officer of Lee Construction Company of the Carolinas, Inc., has
the authority for sign, execute and act on behalf of/for the company and with the SCDOT for all
contractual matters regarding this project.

If further information is required, please advise.

Sincerely,

wction Company of the Carolinas, Inc.
s
,. /éﬂ/z/ e

‘Ronald P. Shaw
President, Principal Officer
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Llee

DISCLOSURE OF POTENTIAL CONFLICT OF
INTEREST CERTIFICATION

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:
X Determined that no potential organizational conflict of interest exists.

Determined a potential organizational conflict of interest as follows:

Attach additional sheets as necessary.

1. Describe nature of the potential conflict(s):

2 Describe measures proposed to mitigate the potential conflict(s):

< //é;/z /x//ﬂ&_——# June 20, 2024
'

ignature Date

Ronald P. Shaw
Print Name

Lee Construction Company of the Carolinas, Inc.
Company

If a potential conflict has been identified, please provide name and phone number for a contact
person authorized to discuss this disclosure certification with Department of Transportation

contract personnel.

Name Phone

Company
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SCDOT APPENDIX F
Bridge Package 18

APPENDIX F

This submittal does not include confidential or propriety information.
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SCCOT

South Carolina
Department of Transportation

NOTICE OF RECEIPT
Bridge Package 18
Design-Build — Contract ID 2662300
Horry County

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that | have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

/ 'ﬁ?/z/ti////;%/‘ Juné 4, 2024

PROPOSER s Signature Date

Ronald P. Shaw

Printed Name

For: Lee Construction Company of the Carolinas, Inc.

Design-Build Team Name

=

Post Office Box 191 Phone: (B03) 737-2314 AN EQUAL OPPORTUNITY
Columbia, South Carolina 28202-0191 TTY: (803) 737-3870 AFFIRMATIVE ACTION EMPLOYER
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First Name

Last Name

Key Individual Name

Project Name

Role of Key Individual

PittsME@scdot.org Michael Pitts, PE, Assoc. DBIA Ronald Shaw Design-Build Package 14 Project Manager Lee Construction Company of Carolinas Inc.
Bostica@scdot.org Al Bostic, RCE Ronald Shaw SCDOT Emergency Design Build Bridge Replacement Project Manager Lee Construction Company of Carolinas Inc.
fultonjw@scdot.org Will Fulton, RCE Ronald Shaw SCDOT Bridge Replacement Project Manager Lee Construction Company of Carolinas Inc.
fowlerjm@scdot.org Joe Fowler, RCE Ronald Shaw SCDOT Bridge Repairs, District 3 Project Manager Lee Construction Company of Carolinas Inc.
PittsME@scdot.or: Michael Pitts, PE, Assoc. DBIA|  Christopher Powers, PE Design-Build Package 14 Construction Manager Lee Construction Company of Carolinas Inc.
mgphillips@ncdot.org Gary Phillips Christopher Powers, PE NCDOT Express Design Build, Division 8 Project Manager Lee Construction Company of Carolinas Inc.
thompsonJA@scdot.org Allen Thompson Christopher Powers, PE SCDOT Emergency Repairs Package 2 Project Manager Lee Construction Company of Carolinas Inc.
ParrisSL@scdot.org Shane Parris Christopher Powers, PE SCDOT District 4 Bridge Replacements Project Manager Lee Construction Company of Carolinas Inc.
steven.moss@yorkcountygov.com Steven Moss Christopher Powers, PE IREATES (7 IRBTes 3;;&1:;?;37 ORI & [tz Project Manager Lee Construction Company of Carolinas Inc.
PittsME@scdot.or Michael Pitts, PE, Assoc. DBIA Brice Uquhart, PE Design-Build Package 14 Lead Design Engineer Davis & Floyd, Inc.
MattoxJH@scdot.org Jae Mattox, III, PE, DBIA Brice Uquhart, PE Port Access Road Principal Design Manager Davis & Floyd, Inc.
Mkelley@CharlestonCounty.org Mackenzie Kelley Brice Uquhart, PE Palmetto Commerce Interchange Project Manager Davis & Floyd, Inc.
branck@paturnpike.com Brian Ranck, PE Brice Uquhart, PE Monogahela River Bridge Principal Design Manager Davis & Floyd, Inc.
Tmcgowan@ChooseClay.com Ted McGowan John Piazza, 11, PE Clay Couty Eort CathOdiCDP;:i:: tion Surveys and Systerms Lead Corrosion Engineer Southern Cathodic Protection Company
Sidsnuts@gmail.com Patrick Kenny John Piazza, II, PE Cathodic Protection System Design & Installation Services DX a2 DR Southern Cathodic Protection Company

Builder

lofl



Email

First Name

Last Name

Company Name

Project Name

Lead Contractor - Lee Construction Company of the Carolinas, Inc.

pittsme@scdot.org Michael Pitts, PE, Assoc. DBIA SCDOT SCDOT Design-Build Project 14 Lead Designer - Davis & Floyd, Inc.
Three Oaks Engineering
GaskinsCJ@scdot.org Chris Gaskins SCDOT Volvo Interchange Design-Build Project Pursuit EeadlContacorgles anstructlon Company ciiiCalinaslinc
Lead Designer - Davis & Floyd, Inc.
. . . . . . Ly - i i 8
GaskinsCJ@scdot.or, Chris @l SCDOT SCDOT/ACEC/AGC Design-Build Subcommittee il Qe Len Qs E T (g G D e s, IR
Designer - Davis & Floyd, Inc.
MclntyreJD@scdot.org Joey McIntyre SCDOT SCDOT US 378 Bridge Replacement over Twelve Mile Creek read Desngner = D € Filopal, [
Soil Consultants, Inc.
. Lead Designer - Davis & Floyd, Inc.
Mkelley@charlestoncounty.org Mackenzie Kelley Charleston County 1-26 Palmetto Commerce Interachange Soil Consaltants, Inc.. ESP Associates, Inc.
: i, 5 . . Lead Designer - Davis & Floyd, Inc.
d h f Beauft . .
cgorusch@cityofbeaufort.org Carrie Gorsuc! City of Beaufort King Street Drainage Improvements Somfim Coiwit Btgsitm Comymy
FowlerJM@scdot.org Joseph Fowler, PE, RCE SCDOT District 3 Bridge Repairs Lead Contractor - Lee Construction Company of the Carolinas, Inc.
ThompsonA@scdot.org Allen Thompson, RCE SCDOT Emergency Bridge Replacement Package 2 Lead Contractor - Lee Construction Company of the Carolinas, Inc.
it ty Port Cathodic Protecti i( . 9 9
Tmcgowan@ChooseClay.com Ted McGowan Clay County Port (Gl ity e G o Rttt o S el g Lead Designer - Southern Cathodic Protection Company

Designs

lofl
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SCCST

South Carolina Department of Transportation

Columbia, South Carolina

South Carolina Department
of
Transportation
Prime Contractor

Prequalification Certificate

This Certifies that your company has complied with the rules and regulations of the
Department and the State of South Carolina, and subject to the rules and regulations for a
prime contractor, is declared eligible to submit a bid and be awarded any construction
contract issued by the Department, subject to obtaining proper bonds and insurance
acceptable to the Department and complying with all other statutory and contract
requirements.

All BIDS SUBMITTED TO THE DEPARTMENT MUST BE IN THE NAME AS SHOWN BELOW,

VENDOR NAME

LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.

Vendor ID: 1LE006
Date Issued: 1/9/2024
Expiration Date: 2/28/2025

Approved By: Iw WM”V y%m//"‘(/\
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