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3.2  INTRODUCTION

3.2.1 Contracting Entity I Balfour Beatty, PLC (Balfour Beatty) will serve as the Contracting Entity and 

be responsible for the successful delivery of the Bridge Package 18 Design-

Build (D-B) Project. Since 1998 Balfour Beatty has been delivering bridge 

projects in the Carolinas ranging from single span bridges up to 268 spans and over 5-miles in length.  32 of these 

bridges were constructed over wetlands/water ways. Balfour Beatty will support the delivery of the Bridge Package 

18 Project from our nearby regional office and equipment yard both located in Wilmington, NC.  As Lead Designer, 

Rummel, Klepper & Kahl, LLP (RK&K) will be responsible for the overall design of the project and will be 

supported by trusted local subconsultants that specialize in utility coordination, and right-of-way services.

3.2.5 Commitment of Key Individuals | Our Key Individuals are fully committed to this Project, driven to meet and exceed SCDOT’s quality and schedule 

expectations, and are available for the duration of the Project.  Our Team is also committed to providing all resources and personnel required to successfully deliver 

the Project.

3.2.1 Contracting Entity | 3.2.2 Points of 
Contact | 3.2.3 Full Legal Name of Lead 
Contractor & Lead Designer

Contracting Entity and  
Project Management Office

Balfour Beatty, PLC
 3314 Jaeckle Drive

Wilmington, NC 28403
910.452.1145

balfourbeatty.com

Authorized 
Representatives to Sign 

Contract
Mark Robert Johnnie

Lead Contractor:
Balfour Beatty, PLC (Balfour Beatty)

POC - Contracting Entity & Procurement: 
Keith Nixon- Balfour Beatty

 306 Meeting Street, Suite 100, Charleston, SC 29401
910.452.1145(phone) | 910.231.4636  (mobile)

knixon@balfourbeattyus.com
3.2.4 Unique Entity ID

PTGXMFECHVL6
Lead Designer:
Rummel, Klepper & Kahl, LLP (RK&K)

POC - Justin Korey Lyles, PE
1201 Main Street, Suite 1400, Columbia, SC 29201

803.766.7240 (phone) | 843.858.1790 (mobile)
jlyles@rkk.com

3.2.4 Unique Entity ID
H65ZV5HPXEE8

NCDOT, NC-133 Bridge, Southport, NCSCDOT, SC 917, Mullins, SC
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Environmental Compliance & Safety
Balfour Beatty

Construction QC
Balfour Beatty

Balfour Beatty

PUBLIC INVOLVEMENT

Balfour Beatty
RK&K

EXECUTIVE MANAGEMENT

Alexander Jose Tejero Balfour

         CONSTRUCTION MANAGER

Balfour Beatty

PROJECT ENGINEER

CONSTRUCTION
QUALITY MANAGEMENT

RK&K
 DEPUTY DESIGN ENGINEER

Justin Korey Lyles, PE RK&K

       LEAD DESIGN ENGINEER

Deputy Construction Manager 
Balfour Beatty

Grading/MOT Superintendents
Balfour Beatty

Structures Superintendents
Balfour Beatty

Paving Superintendents
Balfour Beatty

Self Perform
Bridge Construction

Demolition
Earthwork
Grading
Drainage
Paving

Traffic Control

Subcontractor Administrator
Balfour Beatty

Subcontractor Activities
Installation of Reinforcing Steel

Deck Grooving
Drilled Shafts

Installation of Guardrail
Pavement Markings

Installation of Erosion Control 
Measures

CONSTRUCTION TEAM

      PROJECT MANAGER

Timothy William Friece Balfour

3.3 TEAM STRUCTURE AND PROJECT EXECUTION

3.3.1 Organization Chart, Team Structure, and Team Integration 

This Organizational Chart illustrates the functional structure of our team, 

establishing a chain of command that will result in a successful project. 

Team Members
Balfour Balfour Beatty, PLC SAM Surveying & Mapping, LLC

RK&K Rummel, Klepper & Kahl, LLP Freehold Freehold Focus *
RFQ Key Individuals Disadvantaged Business Enterprise (DBE)

Direct Report Communication

*

Roadway Design
RK&K

Signing & Pavement Markings
RK&K

Work Zone Traffic Control
RK&K

Bridge/Seismic Design
RK&K

Geotechnical Design
 RK&K

Hydraulic Design
RK&K 

Utility Coordination & Design
RK&K

Environmental / Permitting
  RK&K

Right-of-Way
* Freehold

DESIGN TEAM

RK&K

 DESIGN QUALITY MANAGER

Dirk Leo van Oostendorp  CORRPRO

CATHODIC PROTECTION 
SPECIALIST
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Team Integration I The following illustrates 

significant functional relationships and how our 

proposed organization will seamlessly perform 

as an integrated team. Tim Friece will serve as 

the Project Manager and will be the contractual 

point of contact for SCDOT, maintaining daily 

communication with the Department during 

construction. Construction Manager Alex Tejero 

will report directly to the PM and oversee all 

construction. He will manage the activities of field 

supervisors and crews, who will effectively perform 

major items of work for Balfour Beatty as internal 

subcontractors. Tim will work closely with Lead 

Design Engineer Justin Lyles throughout 

design and maintain communication with 

the him and Alex during design to ensure 

that constructability issues are addressed 

prior to RFC plans.

Tim and Justin 
will have direct 
reporting 
responsibilities 
to SCDOT 
and Executive 
Management

Alex Tejero Balfour 

Will be responsible for all construction 
operations, subcontractor performance, 

personnel, and equipment.  
He will be supported by up to  

three superintendents.

CONSTRUCTION MANAGER

PROJECT MANAGEMENT TEAM

Tim Friece Balfour

Serves as the primary POC, has full 
responsibility for project delivery, and full 

authority to make final decisions on behalf of the 
Team. He will be available to attend and lead 

meetings, and be available at SCDOT's request.

PROJECT MANAGER

  Justin Lyles, PE RK&K

Responsible for all aspects of design and 
serve as the Design Point of Contact. 

He will be assisted by Kelly Hawkins in 
coordinating design activities. 

     LEAD DESIGN ENGINEER

Will be responsible for project 
administration, scheduling, field 

layout and post-design utility 
coordination.

PROJECT ENGINEER 

RFQ Key Individuals
Direct Report     
Communication

Provides the SCDOT with direct access to the 
leadership and ownership of the D-B Team. They 
will also participate in monthly project meetings 

and reviews to ensure that the project has all 
required resources, and to provide the oversight and 

accountability necessary for a successful project.

EXECUTIVE MANAGEMENT

QUALITY MANAGEMENT TEAM
SAFETY

Our Quality Management Team (QMT) will 
maintain continuous communication with 

SCDOT during construction, ensuring Quality, 
Safety, and Environmental Compliance are not 
compromised. We will develop and implement a 
Quality Control Plan (QCP) and our QMT will 

have full authority to implement and correct any 
and all measures necessary to ensure the QCP  

is successfully implemented.

ENVIRONMENTAL
CONSTRUCTION QC

DESIGN QC

  Dirk van Oostendorp CORRPRO

Will be responsible for all aspects of 
cathodic protection design.   

CATHODIC PROTECTION 
SPECIALIST
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Local Bridge Experience: Since 1998, Balfour Beatty has been a trusted presence in the 

Carolinas, where we have completed over 100 bridges across North and South Carolina requiring the 

expertise demanded by the Package 18 Scope. Our portfolio includes 32 multi-span bridges over water 

and wetlands, totaling more than 24 miles in length. Throughout our extensive work, we take pride in 

maintaining a record of excellence, evident in our achievement of zero Notices of Violations.   SC-917 Bridge Replacements, Mullins, SC

This experience also includes local projects in and around Horry County, which provides 

a thorough understanding of the region's geographical and environmental conditions, 

regulatory requirements, and community needs. This familiarity enables the delivery of 

tailored solutions that minimize disruptions, ensure compliance with local standards, and 

foster positive community relations. 

Interchange at US 17, SC707, Horry County,  SC

Sampit River Bridge, Georgetown, County, SC
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Firms and Key Individuals Working 

Together and Teaming Success | While 

Balfour Beatty and RK&K have not previously 

worked together on a relevant project, each 

firm brings a wealth of experience and a proven 

track record of successful collaborations on 

similar design-build projects. Our individual 

experiences in executing complex infrastructure 

projects ensure that our partnership will be 

effective and productive. By leveraging our 

past work with other firms, we are confident 

in our ability to form a cohesive and efficient 

team to meet the goals of the SCDOT project.  

The table to the right illustrates these successful 

teaming relationships on similar scope projects. 

References for these projects are included in 

Appendix H.

SCDOT | US-17 Alt  Sampit River Bridge Replacement | Sampit, SC (2019 - 2022)

Description

$6.4M, Replacement of existing bridge over Sampit River
Due to heavy traffic the bridge could not be closed and had to be built in phases, once phase one was 
complete traffic was switched onto the completed portion of the new bridge, the existing bridge was then 
demolished, and the remaining phase was completed. Project completed on time and under budget. 

Teaming & 
Collaboration

Balfour Beatty: Prime Contractor for bridge work, grading, paving, drainage

Team Members Alex Tejero
References SCDOT, Chris Bourqie,  843.992.9818, brurqued@scdot.org

NCDOT | Surf City Bridge Replacement | Surf City, NC (2016- 2019)

Description

Replacement of an existing steel truss swing spang bridge over the intracoastal waterway. The new bridge 
was built off alignment around strict in-water work moratoriums and extremely high traffic volumes. 
Despite the many challenges the new 4000’ bridge supported by drilled piers was completed 10-months 
ahead of schedule.

Teaming & 
Collaboration

Balfour Beatty: Prime Contractor for bridge work, grading, paving, drainage

Team Members Alex Tejero

References NCDOT, Trevor Carroll, PE, 910.467.0500, tkcarroll@ncdot.gov

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2020-1 | District 2 (2020 - 2023)
Description $18.6M, 16 individual design-build bridge replacements, requiring compressed design and construction schedules. 

Status: Construction at 16 bridge sites substantially completed on April 6, 2023.  District 2 is requesting an 
extension for this contract for bridge maintenance items in Anderson County, all work to be completed by 
October 31, 2023

Teaming & 
Collaboration

Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction.  

Team Members RK&K: Justin Lyles, Brandon McInnis, David Peterson, Chris Jordan, Randall Mungo, Amanda Noel, 
Kelly Hawkins, Ricky Ward, James Galgano, Atefeh Asoudeh 

Reference SCDOT, Brad Reynolds, PE, 803.737.1440, reynoldsbs@scdot.org

SCDOT | Closed and Load Restricted Bridge Design-Build Package, 2021-1 | District 4 (2021 - 2023)
Description $14.9M, 8 individual design-build bridge replacements, requiring compressed design and construction schedules. 
Teaming & 

Collaboration
Reeves: Prime contractor for bridge work, grading, paving, drainage.  RK&K: Lead Designer
Collaborating throughout pursuit, design and construction  

Team Members RK&K: Justin Lyles, David Peterson, Chris Jordan, Randall Mungo, Amanda Noel, Kelly Hawkins, James 
Galgano, Kevin Austin, Atefeh Asoudeh 

Reference SCDOT, Michael Pitts, PE, 803.737.2566, pittsme@scdot.org
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3.3.2 Project Resources, Strategies, and Execution I The below table outlines our team's understanding and approach to this important project 

and associated challenges for each bridge site identified in the RFP.

BRIDGE PACKAGE 18 CHALLENGES AND APPROACH
Site 1: S-31 over Tod Swamp Site 2: S-154 over Murrels Inlet Creek

CHALLENGES APPROACH

Utility conflicts Water, telecom, and overhead are all present. We will work closely with utility providers and identify designs to minimize impacts 
and work early with the water and sewer companies for ACT 36 coordination.

Maintaining access for local traffic during 
construction

Our team will determine best design for maintaining access to local roads, businesses, and home owners. We will meet with local 
stakeholders to determine their needs and find the best path forward early in the design process. Our team is very experienced in 
delivering projects with maintenance of traffic during construction. 

Sites bounded by wetlands Minimize footprint with guardrail and steeper slopes where applicable

Limited site access / environmental 
compliance	

Deploy engineered and proven temporary access trestle, utilize Balfour Beatty’s 20 + years working within highly 
environmentally sensitive areas, in-water work moratoriums. Balfour Beatty has completed 32 bridges spanning water bodies/
wetlands, all on or ahead of schedule and with no NOV’s. Balfour Beatty’s equipment yard and regional office can offer prompt 
support in less than 1.5 hours

Skilled labor availability
Balfour Beatty can self-perform the majority of work scope. Labor is available just over the border from Brunswick County, NC. 
For high skill scope requirements, where we do not self-perform, we strategically work with preferred partners such as National 
Erectors (rebar install), DBE subcontractor based out of Lumberton, NC.

Capacity and Available Resources 
Balfour Beatty has both the financial and resource strength (manpower, equipment, and materials) to complete this contract without any limitations due 

to current obligations or market conditions. The table on the following page illustrates our Team's extensive amount of resources and equipment that can 

be used on this project.  



Statement of Qualifications - Narrative | Page 7

BRIDGE PACKAGE 18 | Design-Build Project
Horry County, South Carolina  | Contract ID 2662300

Hyperlink: Return to previous location        +            

TEAM CAPACITY,  AVAILABLE RESOURCES and STRATEGY FOR IMPLEMENTATION

Capacity

	� 140+ staff in the Carolinas, 1,922+ company-wide
	� Wilmington, NC-based HQ, less than 1.5 hours from both sites
	� Heavy Construction Equipment:  400
	� Support Equipment: 1,000+

	� 350+ staff in the Carolinas, 1,600+ firm-wide
	� 20+ South Carolina design staff
	� Key Team members in Columbia, SC and Raleigh, NC
	� 238 D-B bridges in the Carolinas, including 121 over water
	� $2.5 billion in Design-Build awards as lead designer in the Carolinas

Strategies  
to 

Implement  
Available 

Resources

	� Highly experienced Project Manager and Construction Manager
	� Project Manager and Construction Manager both live in Brunswick County, NC, which 
is adjacent to Horry County, SC

	� Will setup and maintain an on-site temporary office and laydown area adjacent to the 
S-154 site

	� Suboffice located in Charleston, SC
	� Highly skilled in developing work plans around difficult access and working with 
temporary work trestle

	� Experienced Lead Design Engineer and Assistant Design Engineer
	� Staffing resources to commit multiple design teams to meet and accelerate the 
design schedule, as needed

	� Use of a fully refined design and QC process for delivering bridge 
replacement packages

	� Understanding of SCDOT design submittal/review process, policies, and procedures 
	� Experienced right-of-way, utility coordination, and environmental/permitting partners
	� Self-performing all critical design functions, with ability to provide all design 
requirements

Self-
Perform

	� Demolition n Bridge Construction n Earthwork and Grading
	� Drainage n Traffic Control

	� Bridge/seismic design n Geotechnical n Roadway n Hydraulic design n Work 
zone traffic control n Signing and pavement markings

Strategy for Implementation of Resources I  No current or future assignments will affect our ability to deliver this project on time. Balfour Beatty has the 

resources available to successfully deliver this project, as demonstrated in the table below. Our people have experience constructing highway and bridge projects in 

environmentally sensitive areas in the Carolinas. The team’s primary advantages are its management personnel, local relationships, specialized equipment, labor crews, 

and other resources, which will be effectively leveraged on this project.  

Balfour Beatty Current Resource Commitments and Availability

Project Value Location Employees 2024 2025 2026 2027 2028
BP18 $10M Horry County, SC Peak 20 Procure / Design Const.
Ongoing Projects and Planned Onboarding of Resources to CCR3 Phase C
Havelock Bypass $167M Havelock, NC 70 Const. Const.
Harkers Island Bridge $60M Harkers Island, NC 30 Const. Complete
Military Cutoff $96M Wilmington, NC 60 Const. Complete
NC 87-11 $36M Wilmington, NC 30 Const. Const.
Effingham Parkway $51M Savannah, GA 35 Const. Const.
James City $220M James City, NC 80 Const. Const. Const.
Thurman to Havelock $242M Havelock, NC 80 Design Const. Const. Const.
Fayetteville Outerloop $235M Fayetteville, NC 80 Const. Const.

No other project 
commitments##
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Ideal Geographical Location | As illustrated 

by the map to the right, Balfour Beatty is ideally 

positioned to deliver Bridge Package 18 since our 

primary regional office and construction yard is 

in Wilmington, NC less than 1.5 hours from both 

bridge structures. We also have a suboffice located 

in Charleston, SC. Additionally, Balfour Beatty’s 

workforce is centered around coastal Carolinas. 

Both Tim and Alex live in Brunswick County, NC 

immediately adjacent to Horry County, SC. 

We will setup and maintain an on-site temporary 

office and laydown area adjacent to the S-31 site.  

S-31 over Tod Swamp
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3.4  EXPERIENCE OF KEY INDIVIDUALS      3.4.1 - Licensed    3.4.2 - Roles    3.4.3 - Resumes (Appendix A)

3.4.4 - Project Management Team
TIM FRIECE | PROJECT MANAGER (Tim’s Resume)
	� 21 years of experience, 8 years as a Project Manager, leading a variety of projects up to $100M in value, solid record working together with DOT personnel to meet 
schedule and budget

	� Roadway, drainage, complex MOT experience
	� Staged bridge construction under traffic experience

3.4.5 - Design Engineering Team
JUSTIN KOREY LYLES, PE | LEAD DESIGN ENGINEER (Justin's Resume)
	� 18 years of experience, (including five with SCDOT) with strong background in SCDOT project development and delivery 
	�  Worked on all types of SCDOT projects that include bridge replacements, interstate corridor widenings, intersection improvements, and dirt to pave roads
	� Thoroughly versed in SCDOT's Design-Build requirements, their Project Development Process, the design submittal process and design procedures and requirements

DIRK LEO VAN OOSTENDORP   | CATHODIC PROTECTION SPECIALIST (Dirk's Resume)
	� Over 40 years of experience in corrosion control, cathodic protection, and asset integrity management
	� Specialized in applying new and evolving technologies to solving problems in all aspects of energy and infrastructural projects
	� Extensive experience with pipeline integrity, pipeline operations, risk analysis and management of change

3.4.6 - Construction Management Team
ALEXANDER JOSE TEJERO | CONSTRUCTION MANAGER (Alex’s Resume)
	� 24 years’ experience in both South and North Carolina delivering complex bridges
	� Highly skilled in developing work plans around difficult access and working with temporary work trestle 
	� Exceptional record in delivering projects ahead of schedule and under budget (for example I-140 Wilmington Bypass (on time), Surf City Bridge (10 months early), Harker’s 
Island (12 months early)

3.5 PAST PERFORMANCE OF TEAM  3.5.1 Experience of Proposer's Team I  Our Team provides extensive experience designing and constructing 

similar bridge replacement projects and packages.  In addition to the project examples provided in the Appendix B Lead Contractor and Lead Designer Work 

History and Quality Forms, the table on the following page further demonstrates our Team’s qualifications to manage, design, and construct these Bridge Package 18 

bridges.



Statement of Qualifications - Narrative | Page 10

BRIDGE PACKAGE 18 | Design-Build Project
Horry County, South Carolina  | Contract ID 2662300

Hyperlink: Return to previous location        +            

As individual firms and as a Team, we bring to SCDOT and District 4 
extensive experience designing and constructing similar bridge replacement 

projects. 
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Project Project Features

SCDOT US-17 Alt  Sampit River 
Bridge Replacement($6.4 M) 1 bridge replacement DBB 1 E

NCDOT I-295 Fayetteville Outer Loop, 
NC D-B ($239M) 10 D-B bridges D-B 10 E A

NCDOT, Surf City, Surf City, NC D-BB 
($52M) 1 bridge replacement DBB 1 E

SCDOT Closed & Restricted Bridge 
Package 2021-1 D-B ($14.9M) 8 D-B bridge replacements D-B 8 E A

SCDOT Closed & Restricted Bridge 
Package 2020-1 D-B ($18M) 16 D-B bridge replacements D-B 16 E A

26 NCDOT D-B Projects ($2.4B), 
including 70 Low Volume bridges  
(9 contracts, $61M)  

Lead Designer, multi-discipline 
services D-B 213 E

3.5.2 Quality of Past Performance 

As award winning firms, we are committed to being responsible partners with the stakeholders and are prepared to provide a quality product in a timely manner. 

Balfour Beatty, nor any individuals or firms have been suspended, debarred, disqualified from bidding, or declared ineligible within the last five years. 
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Engineering  
Excellence Awards

SCDOT’s Closed and Load Restricted Bridge D-B 
Package 2020-1

93
Technical Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2020-1

Experience 
Modification Rating 
(EMR) Last 10 Years

.73 (2023)

.67 (2022)
.56 (2021)
.53 (2020)
.54 (2019)
.65 (2018)
.75 (2017)
.69 (2016)
.61 (2015)
.52 (2014)

94
Technical Score

SCDOT’s Closed and Load 
Restricted Bridge D-B 

Package 2021-1

" RK&K has been extremely responsive and never hesitates 
to reach out to the Department to help facilitate and expedite 
conflict resolution with any issue that arise. The bi-monthly 
and executive level meetings have helped work through 
issues that come up. Overall, the responsiveness of the team 
has been excellent."
~ Michael Pitts, PE, Assoc. DBIA | SCDOT | CLRB 2020-1

Consecutive Best Project Awards

2020
US-17 Maysville Bypass, 
Maysville, NC ($140M) 

2019
Surf City Bridge, Surf City, NC 

($54M) 

2018
Wilmington Bypass I-140, 
Wilmington, NC ($124M) 

" Throughout the entire project Balfour Beatty management 
and staff were extremely accommodating. They went above 
and beyond by working with town officials to eliminate road 
closures as much as possible. They also provided updates 
multiple times a week and arranged meetings with town 
officials as needed to inform us of updates."
~ Douglas C. Medlin,  Former Mayor  | Surf City, NC 



Appendix A 
Key Individual Resume Forms



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Timothy William. Friece 
Project Manager 
 

b. Role of Key Individual for this Project:   
Design-Build Project Manager 

 
c. Name of Firm with which you are now associated:  

Balfour Beatty Infrastructure, Inc.  
 

d. Years of Experience: With this Firm 10 Years           With Other Firms 11 Years 
 
Firm 1:  Balfour Beatty Infrastructure, Inc. – Project/Construction Manager – Responsible for several large complex 
highway and structures projects, 2013 - present 
Firm 2:  Blythe Development 2006 – 2013 
Firm 3:  William A. Hazel, Inc. 2003 - 2006 
 

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  
B.A., Business and Economics - Virginia Military Institute, Lexington, VA –1998 to 2002 

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  
Certified Charlotte – Mecklenburg Site Erosion Inspector Course / Certificate for Trench Excavation Competent 
Person Course / Certificate for Confined Spaces Safety Course / NCDOT Level II Erosion Control Inspector / 
NCDOT & SCDOT Traffic Control Safety Supervisor / MSHA Part 48 New Miner Certified / OSHA 30 Hour 
Certified / CPR and First Aid Training. 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
NC-87 at NC-11 Interchange (R-2561CA), Columbus County, NC 
Key Personnel Role:                        Project Manager  
Experience with Current Firm:     Balfour Beatty Infrastructure 
Project/Assignment Duration:       Project 2023 - present, Assigned 2023 - present 
Owner Contact Information:         NCDOT, Jason Johnson, 910-874-6131, jajohnson4@ncdot.gov 
Design/Construction Value:           $36 million 
Project Description:                         
Balfour Beatty’s work on this project widened a 1.5-mile section of existing NC 87 into a four-lane configuration.  
Also included within this project was the construction of four structures, three of them over Weyman creek, two 
located on NC 87 and one located on NC 11 as well as creating an elevated interchange at the crossroads of NC 87 
and NC 11 taking NC 11 over the newly widened NC 87. This project also includes grading 350K yards of borrow, 
drainage, and paving.  Tim is currently responsible for managing construction, scheduling and budget.  
 
Military Cutoff Road Extension (U-4751), New Hanover County, NC  
Key Personnel Role:                        Project Manager 
Experience with Current Firm:     Balfour Beatty Infrastructure 
Project/Assignment Duration:       Project 2017 – 2022, Assigned 2017 – 2022 
Owner Contact Information:         NCDOT, Josh Pratt PE, 828-779-9752, jtpratt@ncdot.gov 
Design/Construction Value:           $95 Million 
Project Description:                     
Balfour Beatty’s work extended Military Cutoff Road in Wilmington from Market Street to the US 17 Wilmington 
Bypass in New Hanover County. The four-mile-long project included grading, 2 million yards of borrow, paving, 
drainage improvements, sound walls, four new bridges, and culverts north of Market Street. As project manager, 
Tim was responsible for managing construction, scheduling, and the budget. To minimize impacts to residents and 
businesses along the busy, urban street during the night. Tim had overall responsibility for scheduling, construction 
(roadway and structures), budget, and subcontract management.  
 
NC-133 (Long Beach Road) to NC-133 (R-3324), Brunswick County, NC  
Key Personnel Role:                        Project Engineer 
Experience with Current Firm:     Balfour Beatty Infrastructure 
Project/Assignment Duration:       Project 2013-2016, Assigned 2014-2015 
Owner Contact Information:         NCDOT, Alex Steward, 910-231-6528,adsteward2@ncdot.gov,  
Design/Construction Value:           $22 million  

mailto:jajohnson4@ncdot.gov
mailto:jtpratt@ncdot.gov
mailto:adsteward2@ncdot.gov


 

Project Description:                     
Balfour Beatty’s work here was to construct a bypass road through green alignment ultimately bypassing the town 
of Southport.  This two-mile-long project included grading, 1 million yards of borrow, paving, drainage 
improvements, two culverts and two structures. As Project Engineer, Tim managed bridge crews building a two-
phase bridge and a single-phase bridge, both over water.    
 
Firm 2: 2010 – 2013 Design Build Coordinator on NCDOT I-485 Interchange Design-Build Project $7.7M. 
 
Firm 2: 2006 – 2010 various civils projects in the Charlote area, predominately for NCDOT, ranging in value up to 
$20M. including the companies first design-build project for NCDOT, Highway 73 ($19M) 
 
Firm 3 – 2003 – 2006 estimating various site development projects in northern Virginia, ranging in value up to 
$10M. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 

• Supervision of NC 87 at NC-11, if Balfour Beatty is successful on BP18, Tim’s duties will be re-assigned, 
and he will be dedicated to BP18 design and construction.  



KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Alex Jose Tejero 
Construction Manager 
 

b. Role of Key Individual for this Project:   
Construction Manager 

 
c. Name of Firm with which you are now associated:  

Balfour Beatty Infrastructure, Inc.  
 

d. Years of Experience: With this Firm 10 Years           With Other Firms 13 Years 
 
Firm 1:  Balfour Beatty Infrastructure, Inc. –Construction Manager – Responsible for several large complex highway 
and structures projects, 2014 – present 
Firm 2:  Corman Construction, Crane Operator, 2013 – 2014 
Firm 3: American Bridge Company, Carpenter Foreman, 2007 - 2013 
Firm 4: RE Dudley Construction, Trim Carpenter, 2005 -2007 
Firm 5: Skanska, Form Carpenter, 2002 – 2005 
Firm 6: Heard Concrete, Carpenter 2000 - 2002 
 

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  
ELVIRA M. COLON, Santa Isabel, PR 

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  
OSHA 30-hour, Certified Crane Operator NCCCO – Lattice Boom Crane, Crane and Rigging Training 
 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
Harker’s Island Bridge (B-4863), Carteret Co., NC  
Key Personnel Role:                      Structures Superintendent  
Experience with Current Firm:   Balfour Beatty Infrastructure 
Project/Assignment Duration:     Project 2019 – 2024, Assigned 2019 - 2024 
Owner Contact Information:       Brad Mcmannen, PE., btmcmannen@ncdot.gov (252)725-1617  
Design/Construction Value:         $59.250,000   
Project Description:                     
Project to replace existing bridge # 73, a bridge constructed in 1969 that was functionally obsolete and structurally 
deficient, as well as the conversion of existing bridge into to a pedestrian bridge. The new fixed-span high-rise 
bridge utilizes both CFRP and GFRB designed to eliminate deterioration because of steel corrosion. The new 
structure creates a fixed link to the mainland. The replacement bridge was constructed along a new alignment and 
is 3,200 feet in length and 39 feet wide with a 45-foot vertical clearance for vessels in the Straits Waterway. The 
project scope included construction of the new bridge, construction of the bridge abutments and approaches which 
included new concrete sheet pile bulkheads at each end with embankment fill supported by mechanically stabilized 
earth wall (MSE) approaches, the demolition of the existing bridge structure. Alex managed all the structures crews. 
The project was completed 12 months ahead of schedule.  
 
US-17 Alt. Bridge Sampit River (SC File No. 2289181), Georgetown,, SC 
Key Personnel Role:                      Structures Superintendent  
Experience with Current Firm:   Balfour Beatty Infrastructure 
Project/Assignment Duration:     Project 2019 - 2022, Assigned 2019 - 2022 
Owner Contact Information:       Chris Bourque, P.E., brurqued@scdot.org., (843) 992-9818    
Design/Construction Value:         $6,400,000 
Project Description:                     
The Project replaced an existing bridge over Sampit River in Georgetown County, SC. that was subject to flooding. 
Since the bridge is on a heavily traveled road that could not be closed, the bridge was constructed in two phases. 
Phase one built a portion of the new bridge and associated roadway work east of the existing alignment. Once phase 
one was completed, traffic was shifted to the completed portion of the new bridge. The old bridge was then removed 
allowing for the completion of the remaining new bridge. The new bridge is a 3-span 47’ wide x 140’ Long CIP 
structure. Alex was responsible for all the structures’ operations. The project was completed on time.  
 
 

mailto:btmcmannen@ncdot.gov
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Surf City / Topsail Island Bridge #16 (B-4929), Surf City, NC 
Key Personnel Role:                      Structures Superintendent  
Experience with Current Firm:   Balfour Beatty Infrastructure 
Project/Assignment Duration:     Project 2017 – 2019, Assigned 2017 - 2019 
Owner Contact Information:       Trevor Carroll, PE., tkcarroll@ncdot.gov (910) 467-0500  
Design/Construction Value:         $57,750,000  
Project Description:                     
The New Surf City Bridge project comprised the replacement of an existing 1954 steel truss swing-span bridge that 
was functionally obsolete and structurally deficient. The new fixed-span high-rise bridge meets current design 
standards and improves traffic flow to and from Topsail Island, a popular tourist destination. The replacement bridge 
is constructed along a new alignment and is 4,000 feet in length and 53 feet wide with a 65-foot vertical clearance 
for vessels in the Intercoastal Waterway (ICW), eliminating vehicle and vessel traffic delays from the bridge opening 
and closing.  Balfour Beatty opened the new bridge 10 months ahead of schedule in November 2018 and the old 
bridge was successfully removed by March 2019. Balfour Beatty team overcame limited site access, weight 
restrictions on existing structures, annual fish moratorium restrictions by deploying temporary bridge access on both 
approaches, challenging weather conditions (including the aftermath of Hurricane Florence), and enormous tourist 
traffic. Alex managed the bridge structures crews. 
 
I-140 Wilmington Bypass (R-2633B), Wilmington, NC 
Key Personnel Role:                        Structures Superintendent 
Experience with Current Firm:     Balfour Beatty Infrastructure, Inc. 
Project/Assignment Duration:       Project 2013-2017, Assigned 2014-2017 
Owner Contact Information:         Kevin G. Bowen, P.E., kevin.bowen@volkert.com (919) 796-4024 
Design/Construction Value:           $121,883,000 
Project Description:                     
The Wilmington Bypass project extended the I-140 loop around Wilmington from US 421 to Cedar Hill Road, 
completing the bypass to create a route around the city instead of moving traffic through downtown. The Balfour 
Beatty team worked in multiple shifts to overcome strict in-water work windows and schedule constraints to deliver 
the bridge and roadway project on time. The project was three miles long, with 1.5 miles of new bridges and 1.5 
miles of roadway. The Wilmington Bypass was recognized as the “Project of the Year” by the Pile Driving 
Contractors Association of America in 2016, and as “Best Project” in the Highway/Bridge category by ENR 
Southeast in 2018. As structures superintendent, Alex was responsible for managing structures operations. Alex 
helped coordination efforts with CSX Transportation to build eight bridges over railroad tracks and maintained 
railroad access for Duke Energy’s Sutton Power Plant. Though the coal-fired plant was decommissioned, Duke 
Energy’s large-scale effort to clean up coal fly ash restricted construction access to the site along its tracks. Balfour 
Beatty re-allocated project resources to accelerate bridge construction over the tracks to maintain continuous coal 
train access. The utility coordination effort mitigated over 1 year of potential schedule impacts. Overall the project 
was completed one month ahead of schedule.  
 
2000 – 2013 Various firms working as carpenter up to crane operator on civils projects of all sizes.  
 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

• Harker’s Island – Structures Superintendent, closing out punch list complete Summer 2024.  

mailto:tkcarroll@ncdot.gov
mailto:kevin.bowen@volkert.com


KEY INDIVIDUAL RESUME FORM 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Justin Korey Lyles, PE 
Project Delivery Leader 

b. Role of Key Individual for this Project:   
Lead Design Engineer 

 
c. Name of Firm with which you are now associated:  

Rummel, Klepper & Kahl, LLP (RK&K) 
 
d. Years of Experience: With this Firm 5 Years           With Other Firms 13 Years 
 

• RK&K: Project Delivery Leader – Responsible for leading conceptual, detailed design, regulatory permitting, 
bidding, contract administration, construction observation and engineering while corresponding with respective 
entities through all project phases, 2019 – Present 

 
• Davis & Floyd, Inc: Project Manager– Lead planning, design, and implementation of transportation projects, 

ensuring compliance with industry standards, regulations, and client requirements, 2017 – 2019  
 

• Hybrid Engineering, Inc: Project Manager– Responsible for overseeing roadway projects as assigned, 2014 
– 2017  

 
• SCDOT: Engineer Associate  I & II – Assisted in the development, QAQC review, and analysis of 

transportation engineering plans and projects, 2009 – 2014  
 

• Alliance Consulting Engineers, Inc: Engineer Intern – Supported engineering staff by conducting field 
investigations, collecting data, and assisting in the preparation of project reports and design documents., 2007 
– 2009 

 
e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  

University of South Carolina / Columbia, SC /  Bachelor of Science / 2009 / Civil Engineering  
f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  

2014 / SC / Professional Engineer /  31542 
2015 / GA / Professional Engineer /  PE040245 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  

SCDOT Closed and Load Restricted Bridge Design-Build Package 2021-1, District 4 - Cherokee, Chester, 
Fairfield, and Union Counties, SC   
Key Personnel Role:                       Roadway Design Lead/Engineer of Record 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project 2021-2024, Assigned 2021-2024 
Owner Contact Information:        SCDOT, Michael Pitts, pittsme@scdot.org,  (803) 737-2566 
Design/Construction Value:          $15 Million 
Project Description:   As Lead Designer RK&K is designing eight individual design-build bridge replacements. 
The scope required to replace the existing bridges includes design efforts from our roadway, bridge, hydrology, and 
geotechnical staff.  RK&K manages the subconsultants in charge of utility coordination, right-of-way, surveys, and 
permitting. As roadway design lead and engineer of record (EOR), Justin is leading the roadway approach design, in 
collaboration with the structural, hydrology/hydraulic, and geotechnical design teams, ensuring plans are designed to 
SCDOT standards and procedures. 

 

SCDOT Closed and Load Restricted Bridge Design-Build Package 2020-1, District 2 - Abbeville, Greenwood, 
Laurens, McCormick, and Newberry Counties, SC   
Key Personnel Role:                       Roadway Design Lead/Engineer of Record 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project 2020-2022, Assigned 2020-2022 
Owner Contact Information:        SCDOT, Brad Reynolds, ReynoldsBS@scdot.org. (803) 737-1440 
Design/Construction Value:          $18 Million 
Project Description:   RK&K served as the Lead Designer for the replacement of 16 individual bridges located 
throughout SCDOT. The scope required to replace the existing bridges includes design efforts from our roadway, bridge, 
hydrology, and geotechnical staff.  RK&K managed the subconsultants in charge of utility coordination, right-of-way, 
surveys, and permitting. As roadway design lead and engineer of record (EOR), Justin led the roadway approach design, 

mailto:pittsme@scdot.org
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in collaboration with the structural, hydrology/hydraulic, and geotechnical design teams, ensuring plans were designed 
to SCDOT standards and procedures. 
 
SCDOT Replace S-77 Bridge over Lemon Swamp and S-385 Bridge over Smith Branch, Bamberg County, SC  
Key Personnel Role:                       Roadway Design Lead/Engineer of Record 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project 2020-2022, Assigned 2020-2022 
Owner Contact Information:        SCDOT, Megan Groves, grovesme@scdot.org, (803) 737-1210 
Design/Construction Value:          $980 thousand 
Project Description:   As lead roadway engineer, Justin was responsible for roadway design for preliminary, right-of-
way and construction phases, coordinating closely with bridge and hydrology/hydraulic design.  As a subconsultant, 
RK&K performed roadway design, hydrology/hydraulic design, utility coordination, and construction phase services. 
Meeting SCDOT criteria for low volume bridge replacements allowed RK&K to design the bridges with reduced lane 
width, shoulder width, and freeboard, reducing costs and environmental impacts. 
 
SCDOT  US 378 (Broad St) at S-40 (N. St. Paul’s Church Rd) Intersection Improvements, Sumter County, SC:   
Key Personnel Role:                       Project Manager 
Experience with Current Firm:    Yes, RK&K 
Project/Assignment Duration:      Project 2022-2025, Assigned 2022-2025 
Owner Contact Information:        SCDOT, Jack  Blackwell,  blackwelljc@scdot.org, (803) 737-0209  
Design/Construction Value:          $233 thousand/ $1.6 million 
Project Description:   As project manager, Justin is providing project oversight to ensure the design team achieves 
SCDOT's goals for project deliverables, quality, schedule, and budget. RK&K is providing preliminary, right-of-way, 
and final construction plan development and associated design and coordination services. This intersection requires close 
coordination with an adjacent church and nearby Shaw Air Force Base. 

 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 

assignments, role, and the anticipated duration of each assignment.  
Justin is not required to be on-site during construction. However, he will attend all routine project meetings in 
person. 

mailto:grovesme@scdot.org
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KEY INDIVIDUAL RESUME FORM 

Brief Resume of Key Individual anticipated for the Project. 
a. Name & Title:

Dirk Leo van Oostendorp MBA CChem FRSC FICorr
Director of Engineering

b. Role of Key Individual for this Project:
Cathodic Protection Specialist

c. Name of Firm with which you are now associated:
Corrpro Companies Inc.

d. Years of Experience: With this Firm 7 Years           With Other Firms 33 Years

Corrpro Companies, Inc.: Director of Engineering – Responsible for technical oversight and support to Corrpro’s
engineering teams at 11 regional offices across the USA, 2017-Present

Penspen, Inc.: Director of Asset Integrity (Americas) – Responsible for regional offices in USA, Mexico and Chile,
providing technical support to clients in the energy, oil & gas and mining industries, 2015-2017

Xodus Group, Inc.: Global Technical Authority – Materials & Corrosion – Responsible for technical guidance as SME
to company’s offices in USA, Europe and Middle East on all matters pertaining to corrosion prevention, 2011-2015

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):
University of Cumbria, Carlisle, UK / Master of Business Administration/ 2022 / International Business
Rijksuniversiteit Groningen, Groningen, Netherlands / Master of Science/ 1990 / Physical Chemistry
Fairleigh Dickinson University, Teaneck, NJ / Bachelor of Science / 1985 / Mechanical Engineering
Rochester Institute of Technology, Rochester, NY / Associate of Applied Science/ 1980 / Chemical Technology

f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
2006 / AMPP Corrosion Specialist/ 5125
2000 / AMPP Cathodic Protection Specialist/ 5125

g. Document the extent and depth of your experience and qualifications relevant to the Project.

South Louisiana Flood Protection Authority– West Closure Complex Assessment and Refurbishment
Key Personnel Role:  Senior technical advisor / corrosion SME 
Experience with Current Firm: Yes, Corrpro 
Project/Assignment Duration: Project 2022-2023 
Owner Contact Information:  HNTB, Brian Powell, PE, bpowell@hntb.com, (504) 872-3022 
Design/Construction Value:  $360 Thousand 
Project Description: 
Senior technical advisor for review of coatings systems, cathodic protection, and condition of sector gates at Bayou St. 
John, Seabrook, Bayou Bienvenue, Bayou Dupree and Caernarvon. Corrosion and condition assessment of sector gates. 
Development of new coating selection and specifications, and design of retrofit galvanic cathodic protection system for 
sector gates. Work was conducted in close collaboration with the U.S. Army Corps of Engineers and other local regulatory 
agencies. 

Pearl Harbor – Dry Dock 5 Refurbishment 
Key Personnel Role:  Senior technical advisor / corrosion SME 
Experience with Current Firm: Yes, Corrpro 
Project/Assignment Duration: Project 2022-2023 
Owner Contact Information:  WSP, Daniel Woodman, PE, daniel.woodman@wsp.com, (206) 431-2261 
Design/Construction Value:  $160 Thousand 
Project Description: 
Project team member and project SME for corrosion and materials selection related to the rehabilitation and refurbishment 
project for the historic Dry Dock 5 at Pearl Harbor. Work included assessment of existing condition of dry dock structures, 
review of corrosivity of operating environment, materials and coating selection for marine structures, and design of 
cathodic protection systems to meet 50-year design life of structures. 

mailto:bpowell@hntb.com
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Aramco Pipeline Integrity and Assessment 
Key Personnel Role:   Senior technical advisor / project sponsor 
Experience with Current Firm: Yes, Corrpro 
Project/Assignment Duration: Project 2019-2020 
Owner Contact Information:  Saudi Aramco, Naim Dakwar, naim.dakwar@aramco.com, +966 (0)13 874-1307 
Design/Construction Value:  $240 Thousand 
Project Description: 
Senior technical advisor for Direct Assessment (ECDA, ICDA, SCCDA) pilot project for Saudi Aramco’ pilot project 
covering 5 pipeline segments of varying age and operating history. Included corrosion assessment, field surveys on gas, 
oil and products pipelines, hydraulic modeling, and in-situ non-destructive testing to determine fitness for service and 
remaining strength. 

 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of assignments, 

role, and the anticipated duration of each assignment.  

Dirk is not required to be on-site during construction. However, he will attend all routine project meetings in person. 



Appendix B 
Work History and Quality Forms

(Section 3.5.1)



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Balfour Beatty Infrastructure, Inc. Prime Contractor  

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Balfour Beatty 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Balfour Beatty  
(in thousands) 

Name:  
CATS LYNX Blue 
Line Extension Civil 
2A – Segment A 
Location: 
Charlotte, NC 

Lead Contractor:  
Balfour Beatty Infrastructure, Inc. Blythe 
Development JV, Balfour Beatty was the 
managing entity.  
 
 

Name of Owner: City of Charlotte, NC (Charlote 
Area Transit – “CATS”) 
Client Manager: Jill Brim, P.E. 
Phone: (704) 336-2267 
Email: jmbrim@charlottenc.gov 
 

Construction: 10/2018 $133M $73.2M 
(55%/45% JV) 

g. Narrative describing the work performed by Balfour Beatty 
Overview:  

Blue Line Extension (BLE) Civil Segment A - civil work for construction of Charlotte’s double-track light rail transit system extends the existing Blue Line light rail 4.53 mi to the northwest, from Seventh Street between N. College and 

N. Brevard Streets to just north of Old Concord Road Station, Charlotte, NC. 

Scope included nine (9) railway and roadway bridge structures, demolition of existing bridge, rehabilitation of bridge superstructure, jack and tunnel box culvert under live railroad tracks, jack and bore at numerous locations for storm 

drainage and wet utilities, thirteen (13) retaining & noise walls, extensive temporary sheet pile walls, cathodic protection, installation of stray current monitoring system, 300,000CY borrow, erosion control, clearing & grubbing, 

excavation/grading, contaminated soil removal, treatment of contaminated water, drainage pipe & structures, asphalt milling & paving, subsurface plumbing, traffic control, traffic signals, water 

& sewer line relocations, existing freight track relocations, track removal, building foundation demolition, building underpinning, 

temporary shoring, and dewatering. Utility relocations by others were scheduled and coordinated by Contractor. 

Balfour Beatty also constructed 6 of the stations along the CATS Blue Line Extension including utility relocation, earthwork, retaining 

walls, station foundations, OCS foundation installation, and COMS and power conduit installation.  At the 36th Street Station BBII also 

constructed the elevated station platform.  Work at each of the stations involved close coordination with numerous City and County 

permitting and inspection agencies as well as coordination with BBII’s own Track & Systems team to ensure that all work was performed 

within the tight tolerances necessary. 

h. Self-Assessment. The information provided in this section should be a self-assessment of Balfour Beatty’s performance on the project to identify Balfour Beatty with firms or personnel that have successfully completed projects on 
time and on or under budget, and to identify that Balfour Beatty has records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Balfour Beatty worked closely with CATS to develop alternate concepts for construction staging throughout the project to ensure that the revenue service date was not delayed, and coordinated with Norfolk Southern and utilities. 

i. Quality Initiatives. Discuss Balfour Beatty’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Balfour Beatty assigned a full time Construction Quality Manager (CQM) for duration of construction. Project won several award including ENR Southeast Region Award of Merit (Transit) 2018, and the NCDOT MOB Award 2019. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Balfour Beatty shall provide a detailed explanation below. 
None 

 

Relevance to BP 18: 
 Nine bridges on new alignment  
 Demolition of existing 

structure 
 Rehabilitation of bridge deck 
 Cathodic protection installation 
 Complex MOT  
 Difficult access  
 Working around utilities 
 Soldier pile, sheet pile, grouted 

anchoring systems 

mailto:jmbrim@charlottenc.gov


WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Balfour Beatty Infrastructure, Inc. Prime Contractor  

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify STV Incorporated’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Balfour Beatty Infrastructure, 
Inc. (in thousands) 

Name: Harkers Island 
Bridge Replacement 
Project 
 
Location: Harkers 
Island, North Carolina 

Lead Contractor: Balfour Beatty 
Infrastructure, Inc. 
 
 
 

Name of Owner: North Carolina Department of 
Transportation (NCDOT) 
Project Manager: Brad Mcmannen, P.E. 
Phone: (252) 725-1617 
Email: btmcmannen@ncdot.gov 
 

Construction: 6/2024 $59,250 $59,250 

g. Narrative describing the work performed by Balfour Beatty 
 

Overview: As the general contractor, Balfour Beatty was responsible for construction of the new NCDOT Harker’s Island Bridge to replace existing bridge # 

73, a bridge constructed in 1969 that was functionally obsolete and structurally deficient, as well as the conversion of bridge #96 to a pedestrian bridge. The 

new fixed-span high-rise bridge utilizes both CFRP and GFRB in an attempt to eliminate deterioration as a result of steel corrosion. The new structure creates 

a fixed link to the mainland for Island natives. The replacement bridge was constructed along a new alignment and is 3,200 feet in length and 39 feet wide with 

a 45-foot vertical clearance for vessels in the Straits Waterway. The existing bridge included a movable span that was prone to malfunction and in recent cases, 

stranded island natives on the island, and the new structure would eliminate vehicle and vessel traffic delays from the bridge opening and closing.  

Scope: The project scope included construction of the new bridge, construction of the bridge abutments and approaches which included new concrete sheet 

pile bulkheads at each end with embankment fill supported by mechanically stabilized earth wall (MSE) approaches, the demolition of the existing bridge 

structure, and finally the conversion of the existing bridge #96 to a pedestrian bridge with a new parking area constructed at the approach to the old structure. 

Construction of the new bridge was facilitated using temporary work bridges spanning environmentally sensitive wetlands and eliminating the scheduling and 

access restraints typically associated with end-on construction. 

 

• Phase One included construction of the new 28-span bridge and the approaches including concrete sheet pile bulk heads and MSE embankment. 

• In Phase Two, connected the new bridge to the existing roadways was completed and traffic was switched over to the new bridge.  

• During Phase Three, Balfour Beatty removed the existing bridge #73, and converted the existing bridge #96 into a pedestrian bridge. A parking area was constructed in the foot print of the old bridge approach and tied in to the adjacent Public Boat Ramp.  

h. Self-Assessment. The information provided in this section should be a self-assessment of Balfour Beatty’s performance on the project to identify Balfour Beatty with firms or personnel that have successfully completed projects on 
time and on or under budget, and to identify that Balfour Beatty has records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

The Harker’s Island Bridge was completed 1 year ahead of schedule, the project is also on track to finish under the original budget. The team worked through several major issues on the project in order to achieve this feat including the use of probing for the pile driving operation in 

lieu of “pre-drilling”, which saved the NCDOT a great deal of cost, but also sped up the project. The team was working with brand new materials in the CFRP and GFRP and mitigated the risks associated with this new project with clear communication and coordination with the 

designers and working through issues to find solutions such as a manufacturers limitation on the length of “bent” bars that forced the team to draw up all new rebar details adding splices to get the length needed. There were many other issues that were tackled, but the main focus was 

always on clear constant communication and transparent correspondence.  

i. Quality Initiatives. Discuss Balfour Beatty’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
The encountered anomalies within both the piles and the girders on the project as a result of the prestressing. The CFRP strand that was used reacted differently that the engineer on record had expecting and in the case of the Girder, a new strand layout had to be produced after the 

first round of casting resulted in severe cracking and ultimately failure of the bottom flange. In the case of the piling, the cracking was less severe, but resulted in a need to apply sealant. In both cases the Balfour Beatty team worked quickly to find a solution and get it approved, then 

quickly to execute the plan and get back on track. In the end, the NCDOT got a quality product and the project stayed on (ahead of) schedule, which could have easily caused major delays. As a result, the project will finish with no claims to resolve.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Balfour Beatty shall provide a detailed explanation below. 
None 

 

Relevance: 
 Bridge over waterway 

construction 
 GFRP and CFRP  
 Complex MOT 
 Environmentally sensitive 

area  
 Difficult/ limited access 

solved with temporary 
work Bridge Trestle 
access 

 Structure Demolition & 
Refurbishment 

 Completed 1 year early 
 Alex Tejero – 

Structures 
Superintendent 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper & Kahl, LLP (RK&K) 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Designer’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Designer(in thousands) 

Closed & Load 
Restricted Bridge 
Package 2021-1 (D-B) 
Design-Build | Cherokee, 
Chester, Fairfield, 
Lancaster, and Union 
Counties, SC 

Lead Contractor: Reeves Construction Company 
Lead Designer: RK&K 

South Carolina Department of Transportation 
Michael Pitts, PE  
803.737.2566 
pittsme@scdot.org 

Construction Complete:  2023 
Design Complete: 2023 

 

$14,947 $1,753 

g. Narrative describing the work performed by Designer.  
RK&K is lead designer for eight fast-paced design-build bridge replacements. Using SCDOT’s 

recently adopted supplemental design criteria for Low Volume Bridge Replacement Projects, 

RK&K has developed designs for eight bridges ranging from 80 to 130 feet in length.  For bridges 

in a FEMA Zone A area, we obtained “No-Rise” Certifications. 

Work under this contract includes replacing the existing bridges and the associated roadway and 

drainage work necessary to tie the new approaches to the existing roadways. Design services 

include project coordination and plans; roadway, bridge, seismic, hydraulics, and geotechnical 

design; utility coordination; right of way services; surveys; and permitting. In addition to the 

construction of new bridges, the project also includes demolition, removal, and disposal of the 

existing bridge structures. 

 

h. Self-Assessment. The information provided in this section should be a self-assessment of Designer’s performance on the project to identify Designers with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Designers that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Exceptional performance on this project began with RK&K’s technical score of 94 during the design-build selection process.  RK&K coordinated with the contractor to develop plans that minimized impacts to:  utilities; environmental features; and proposed rights-of-way and 

easements. To facilitate this minimization, we optimized alignments and profiles, while at the same time adhering to SCDOT guidelines.  To date, all plans are in the RFC phase and all design packages have been submitted on schedule. Review comments received have been minimal 

and responses were completed efficiently. 

i. Quality Initiatives. Discuss the Designer’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

RK&K’s Design Team incorporated several quality initiatives for this project.  Our designs added strands in SCDOT standard cored slabs to meet load rating requirements.  We incorporated reinforcing for SCDOT’s new MASH Barrier standard into the NC box beam plans and the 

SCDOT cored slab standards. We detailed superelevated caps as offset from the centerline to correctly locate beams and included extra detailing for cored slabs on skew as SCDOT standards do not accommodate skews.  We also incorporated very specific details in AASHTO Ware 

to meet the Load Rating Guidance document.  Our designs minimized right-of-way acquisitions by utilizing slope permissions when possible and by piping ditches in some locations.  When overtopping could not be eliminated, we flanked bridges with cross line pipes to match 

existing headwater.  We also performed more borings than were required by PCDM 11 at locations that featured variations in the top of rock elevations. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Designer shall provide a detailed explanation below. 
N/A 

 

Bridge Length Spans Type  

1 S-58 over Little Rocky Creek 120' 30’ - 90’ Box Beam 
Cored Slab 

2 S-300 (North) over Little Rocky 
Branch Creek 80' Single Box Beam 

3 S-300 (South) over Little Rocky 
Branch Creek 90' Single Box Beam 

4 S-214 over Little Creek 80' Single Box Beam 

5 S-97 over Goforth Creek 130' 30’-100’ Box Beam 

6 S-265 over Manning Creek 90' Single Box Beam 

7 S-119 over Bear Creek 80' Single Box Beam 

8 S-87 Delta Rd over Padgetts 
Creek 100' Single Box Beam 

 

Key Project Relevancies 

 Design-Build Delivery 
 Bridge Replacements 
 Cored Slab and Box Beam 
 Demolition 
 Detours 
 Roadway & Structure Design 
 Geotechnical 
 H&H/Drainage / E&SC 
 Traffic / MOT 
 Right of Way Acquisition 
 Utility Coordination 
 Environmental/Permitting 
 Public Involvement 

Personnel 
RK&K  – Chris Jordan, David 
Peterson, Randall Mungo, Kelly  
Hawkins, Ricky Ward, Justin 
Lyles, James Galgano, Kevin 
Austin 
Reeves – James Seybert, Smitty 
Helms, David Rhodes 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Major Sub-consultant – Corrpro Companies Inc. 

a. Project Name, Delivery
Method (DBB, DB, etc.), &
Location (City, State)

b. Name of lead responsible for the overall
project design or construction

c. Contact information of the Client & their
Project Manager who can verify Major Sub-
consultant ’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work
Performed by Major Sub-

consultant’s  
(in thousands) 

FDOT Bridge Corrosion 
Analysis 
Location: Florida 

Lead Designer: Clem Firlotte 
Florida department of Transportation 
Shannon Deese  
352.995.6697 
Shannon.deese@dot.state.fl.gov  

Ongoing $5,000/annually $250/annually 

g. Narrative describing the work performed:

Since 1990, Corrpro Companies, Inc. has been a trusted partner of the Florida Department of Transportation (FDOT), delivering expert corrosion analysis, recommendations, and cathodic protection systems to mitigate and control 
reinforcing steel corrosion on over 50 bridge substructures located in coastal areas. With a strong commitment to protecting and extending the life of infrastructure, Corrpro leverages its extensive experience and innovative solutions to 
ensure the safety and reliability of critical assets.  

Key services include comprehensive corrosion assessments and analysis, customized recommendations for corrosion prevention and control, and specialized consulting for infrastructure in harsh coastal environments. Corrpro also 
provides design, installation, and maintenance of cathodic protection systems, offering solutions for both galvanic and impressed current cathodic protection, and monitoring and optimization of systems to ensure long-term effectiveness. 
Additional services include integrity management programs for pipelines and associated infrastructure, advanced inspection techniques and corrosion monitoring technologies, risk assessment and mitigation strategies to ensure pipeline 
safety, application of protective coatings and linings to prevent corrosion, inspection and maintenance services for coated and lined structures, and expertise in selecting materials suited for coastal and marine environments. 

h. Self-Assessment. The information provided in this section should be a self-assessment of Major Sub-consultant’s performance on the project to identify Major Sub-consultants with firms or personnel that have successfully completed
projects on time and on or under budget, and to identify Major Sub-consultants that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Corrpro has worked closely with the Prime Contractor on all projects to complete the scope of work on time without incident and legal action.  Corrpro works diligently to ensure cathodic protection materials are ordered and ship to the 
job site on time.  On projects where Corrpro provides corrosion consulting services to a prime consultant, Corrpro organizes and implements a plan that complements the prime consultants schedule to reduce repetitive tasks such as MTC 
and equipment rental.  

i. Quality Initiatives. Discuss Major Sub-consultant’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Corrpro authors a QA/QC plan for the corrosion testing, cathodic protection system design, cathodic protection system installation, and system commissioning and energization.  Corrpro performs on-site training for installation 
contractors to ensure QA/QC requirements are met.  Corrpro is also responsible for providing record as-built drawings, operation and maintenance manual, and owner training.  Corrpro works closely with the prime contractor and 
project team to meet key schedule milestones and ensure an on-schedule completion.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Major Sub-consultant’s shall provide a detailed explanation below.
N/A 

mailto:Shannon.deese@dot.state.fl.gov
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Quality of Past Performance (Section 3.5.2)

Number Question Balfour RK&K

3.5.2 (a) Has the Lead Contractor or any member of the joint venture been declared delinquent or placed in default on 
any Project? No N/A

3.5.2 (b) Has the Lead Contractor or any member of the joint venture submitted a claim on a project that was litigated? 
If litigated, explain the results. No N/A

3.5.2 (c) Have any design-build projects or projects of similar scope involving the Lead Contractor or Lead Designer 
been delayed more than 30 days such that liquidated damages were assessed? No No

3.5.2 (d) Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? No N/A

3.5.2 (e)
Have any projects under contract with the Lead Contractor or any member of the joint venture been subject 
to remediation actions, stop work orders, or project delays in excess of 30 days as a result of Section 404/Sec-
tion 401 permit violations?

No N/A

3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead 
Designer due to errors and omissions? No Yes

3.5.2 (g) Has the Lead Designer filed legal proceedings against the Lead Contractor, or vice versa, on a design-build 
contract? No No

RK&K (In response to 3.5.2 (f) above) |  RK&K offers the following response to the question and as requested within 
the RFQ.  

Project Information Details
RK&K, Delaware River & Bay
Authority (DRBA), Bridge 6

The owner and RK&K engaged in the dispute resolution process of the contract regarding alleged 
design errors and omissions.  The parties were able to resolve this matter at mediation.



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
Lead Designer – Rummel, Klepper, & Kahl, LLP (RK&K) 

 
a. Project Name & 
Location (City, State) 

b. Name of lead responsible for the 
overall project design or construction 

  c. Contact information of the Client & their Project 
Manager who can verify RK&K’s responsibilities 

d. Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by  RK&K (in thousands) 

Name: 
DRBA Bridge 6 
Location: New Castle 
County, DE 

Delaware River & Bay Authority Name of Owner: Delaware River & Bay Authority 
Project Manager: David Hoppenjans 
Phone: 302-571-6300 
Email: david.hoppenjans@drba.net 

 
Construction: 02/2020 

Professional Services: 12/2019 

 
 

$35,000 

 
 

$2,600 

  g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company of RK&K, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the 
office location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant. 

   RK&K was the Lead Designer. The overall project intent was to add another lane to SB I-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers. 

The design was performed in RK&K’s Baltimore office. 

  h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Lead Designer that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 

N/A 

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 

N/A 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below. 

   3.5.2 (f) Has an owner, a Lead Contractor, or any member of a joint venture pursued compensation from the Lead Designer due to errors and omissions? 

The owner and RK&K engaged in the dispute resolution process of the contract regarding alleged design errors and omissions. The parties were able to resolve this matter at mediation.  
 

 

mailto:david.hoppenjans@drba.net
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Columbia, South Carolina 
 

South Carolina Department 

Of 

Transportation 

Prime Contractor 

Prequalification Certificate 
 

This Certifies that your company has complied with the rules and regulations of the 
Department and the State of South Carolina, and subject to the rules and regulations for a 

prime contractor, is declared eligible to submit a bid and be awarded any construction 
contract issued by the Department, subject to obtaining proper bonds and insurance 
acceptable to the Department and complying with all other statutory and contract 

requirements. 
 
 

All BIDS SUBMITTED TO THE DEPARTMENT MUST BE IN THE NAME AS SHOWN BELOW. 
 
 

VENDOR NAME 
 
 

BALFOUR BEATTY INFRASTRUCTURE, INC. 
 
 
 

Vendor ID: 1BA013 
 

Date Issued:                     March 27, 2024 
 

Expiration Date:             March 31, 2025 
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DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows:  

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

________________________________________ ________________ 
Signature  Date 

________________________________________ 
Print Name 

________________________________________ 
Company 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name  Phone 

________________________________________ 

Company 

X

6/18/2024

Brian Keith Skinner, PE

Rummel, Klepper & Kahl, LLP



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has: 

__x___ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows:  

Attach additional sheets as necessary. 

1. Describe nature of the potential conflict(s):

2. Describe measures proposed to mitigate the potential conflict(s):

Date  6/12/24________________________________________ 
Signature  

Print Name: John Wallace

________________________________________ 
Company : Corrpro Companies Inc

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________ ________________ 

Name  Phone 

________________________________________ 

Company 
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Appendix F - Confidential or Proprietary Information Summary List

Balfour Beatty, PLC (Contractor) and Rummel, Klepper & Kahl, LLP (RK&K) (Lead Designer) do not hold any of the information 

in this submittal as confidential or proprietary.
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Appendix H 
Key Individual and Contractor/Designer  

Reference Forms



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
jajohnson4@ncdot.gov Jason Johnson Timothy William Friece NC-87 at NC-11 Interchange (R-2561CA) Project Manager Balfour Beatty

jtpratt@ncdot.gov Josh Pratt Timothy William Friece Military Cutoff Road Extension (U-4751) Project Manager Balfour Beatty
adsteward2@ncdot.gov Alex Steward Timothy William Friece NC-133 (Long Beach Road) to NC-133 (R-3324) Project Manager Balfour Beatty

btmcmannen@ncdot.gov Brad Mcmannen Alex Jose Tejero Harker’s Island Bridge (B-4863) Structures Superintendent Balfour Beatty
brurqued@scdot.org Chris Bourque Alex Jose Tejero US-17 Alt. Bridge Sampit River (SC File No. 2289181) Structures Superintendent Balfour Beatty
tkcarroll@ncdot.gov Trevor Carroll Alex Jose Tejero Surf City / Topsail Island Bridge #16 (B-4929) Structures Superintendent Balfour Beatty

kevin.bowen@volkert.com Kevin Bowen Alex Jose Tejero I-140 Wilmington Bypass (R-2633B) Structures Superintendent Balfour Beatty

pittsme@scdot.org Michael Pitts Justin Korey Lyles
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2021-1
Roadway Design Lead/EOR Rummell, Klepper & Kahl

ReynoldsBS@scdot.org Brad Reynolds Justin Korey Lyles
SCDOT Closed and Load Restricted Bridge Design-Build 

Package 2020-1
Roadway Design Lead/EOR Rummell, Klepper & Kahl

grovesme@scdot.org Megan Groves Justin Korey Lyles
SCDOT Replace S-77 Bridge over Lemon Swamp and S-385 

Bridge over Smith Branch,
Roadway Design Lead/EOR Rummell, Klepper & Kahl

blackwelljc@scdot.org Jack Blackwell Justin Korey Lyles
SCDOT US 378 (Broad St) at S-40 (N. St. Paul’s Church Rd) 

Intersection Improvements
Project Manager Rummell, Klepper & Kahl

bpowell@hntb.com Brian Powell Dirk Leo van Oostendorp
South Louisiana Flood Protection Authority– West Closure 

Complex Assessment and Refurbishment
Senior Technical Advisor Corrpro

daniel.woodman@wsp.com Daniel Woodman Dirk Leo van Oostendorp Pearl Harbor – Dry Dock 5 Refurbishment Senior Technical Advisor Corrpro
naim.dakwar@aramco.com Naim Dakwar Dirk Leo van Oostendorp Aramco Pipeline Integrity and Assessment Senior Technical Advisor Corrpro

References from Key Individual Resume Forms
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Email First Name Last Name Company Name Project Name Team

References from 3.3.1
brurqued@scdot.org Chris Bourqie SCDOT US-17 Alt Sampit River Bridge Replacement Balfour Beatty
tkcarroll@ncdot.gov Trevor Carroll NCDOT Surf City Bridge Replacement Balfour Beatty
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B RK&K

mathismw@scdot.org Mark Mathis SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B RK&K

References from 3.5.1 
brurqued@scdot.org Chris Bourqie SCDOT US-17 Alt Sampit River Bridge Replacement Balfour Beatty

jmparkerjr@ncdot.gov Michael Parker NCDOT NCDOT I-295 Fayetteville Outer Loop, NC D-B Balfour Beatty
tkcarroll@ncdot.gov Trevor Carroll NCDOT Surf City Bridge Replacement Balfour Beatty
pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B RK&K

ReynoldsBS@scdot.org Brad Reynolds SCDOT SCDOT Closed & Restricted Bridge Package 2020-1 D-B RK&K

mcwatson@ncdot.gov Malcolm Watson NCDOT 26 NCDOT D-B Projects ($2.4B), including 70 Low Volume bridges RK&K

References from Work History Forms and 3.5.1
jmbrim@charlottenc.gov Jill Brim City of Charlotte CATS LYNX Blue Line Extension Civil 2A – Segment A Balfour Beatty
btmcmannen@ncdot.gov Brad Mcmannen NCDOT Harkers Island Bridge Replacement Project Balfour Beatty

pittsme@scdot.org Michael Pitts SCDOT SCDOT Closed & Restricted Bridge Package 2021-1 D-B RK&K
shannon.deese@dot.state.fl.gov Shannon Deese FDOT FDOT Bridge Corrosion Analysis Corrpro

References from 3.5.2 ( c ) - Appendix C

RK&K
david.hoppenjans@drba.net David Hoppenjans Delaware River & Bay DRBA Bridge 6 RK&K

1 of 1

mailto:brurqued@scdot.org
mailto:tkcarroll@ncdot.gov
mailto:pittsme@scdot.org
mailto:mathismw@scdot.org
mailto:brurqued@scdot.org
mailto:jmparkerjr@ncdot.gov
mailto:tkcarroll@ncdot.gov
mailto:pittsme@scdot.org
mailto:ReynoldsBS@scdot.org
mailto:mcwatson@ncdot.gov
mailto:jmbrim@charlottenc.gov
mailto:btmcmannen@ncdot.gov
mailto:pittsme@scdot.org
mailto:ReynoldsBS@scdot.org
mailto:david.hoppenjans@drba.net


Appendix I 
Unique Entity ID Documentation

N/A



3314 Jaeckle Drive

 Wilmington, NC 28403 

  910.452.1145    balfourbeatty.com

Statement of Qualifications
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