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3.2 INTRODUCTION:

Contracting Entity:		  Dellinger, Inc. (Corporation)
Contact / Managing Office	 Ronnie Melker			    (980) 219-2172
& Lead Contractor:		  Dellinger, Inc.				    rmelker@dellinger-inc.com
					     2631 Old Charlotte Hwy
					     Monroe, NC 28110

Lead Designer Contact:	 Derek Staton, President	           (980) 722-6065
				    Carolina Transportation 	           derek.staton@Carolina-TEA.com
				    Engineers & Associates, PC
				    3600 Arco Corporate Dr
				    Suite 135 
				    Charlotte, NC 28273 

Our Team is comprised of Dellinger, Inc. (Dellinger) as the Lead Contractor and Carolina Transportation 

Engineers & Associates, PC (CTEA) as the Lead Designer. This Team is pleased to present our 

qualifications and approach to the completion of Bridge Package 18 Design Build Project, as described in 

the Request For Qualifications (RFQ) dated May 22, 2024, and Addendum 1 dated May 31,2024. Ronnie 

Melker has the authority to sign the contract.

Unique ID			   Full Legal Name
				  
FMM8MGVJQJF9		  Dellinger, Inc.

NKE8MYLPKBV6		  Carolina Transportation Engineers & Associates, PC

Dellinger and CTEA commit Stephan Marcella, Christopher McCray, Derek Staton and Samuel Cullum 

(collectively the Key Individuals) to this Project to the extent necessary to meet SCDOT’s quality and 

schedule expectations. These Key Individuals are available to the Project for the duration of the Project.

Commitment Signatures:

Ronnie Melker, Vice President			   Derek Staton, President
Dellinger, Inc.						     Carolina Transportation Engineers & Assoc. PC

Bridge Package 18 
Design-Build Project 
Contract ID 2662300



Bridge Package 18 
Design-Build Project 
Contract ID 2662300

Page 2

3.3 TEAM STRUCTURE AND PROJECT EXECUTION: 

3.3.1 Organizational Chart, Team Structure and Team Integration 
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The organizational chart illustrates the chain of command and functional relationships between the key 

individuals, major participants, critical construction and design disciplines, support services, and how 

Dellinger and CTEA will work as an integrated team.

Functional Relationships: Stephan Marcella is responsible for all aspects of the design and construction 

of the project and will report to SCDOT. Stephan will be intimately involved in this project from 

conception to final delivery and will co-locate with the Lead Design Engineer during plan development. 

The Lead Design Engineer, Derek Staton, will report to Stephan and be the primary point of contact for 

design and permitting. He will coordinate with SCDOT for design reviews and project documentation. 

Construction Manager, Christopher McCray, will manage construction activities and be the primary 

contact with the SCDOT Resident Construction Engineer. Christopher will ensure a superintendent is on-

site during construction for each bridge site. Christopher will coordinate with Derek for all construction 

engineering services required.

Stephan and Derek will coordinate daily during design development. Derek will present design 

alternatives for consideration and relay design schedules for maintenance of the overall project schedule. 

Decisions made will be passed along to the design team by Derek.  Weekly meetings will be held for 

the entire design team plus Stephan and Christopher to keep parties engaged through design package 

acceptance. Construction insights and preferences will be incorporated in the plans from these design 

meetings.

During construction, F&ME will serve in the quality control capacity, Three Oaks will perform 

environmental compliance reviews, and CTEA will provide shop drawing reviews and construction 

support. Derek will attend monthly construction meetings. Derek and Stephan will continue weekly 

meetings throughout construction and will pull in additional team members as needed to resolve 

construction conflicts or take advantage of opportunities. Christopher has a direct line of communication 

with Derek to resolve construction conflicts, address plan ambiguities, and/or request changes for 

unforeseen issues or changed conditions in the field.

This same level of communication and coordination has allowed our team members to deliver multiple 

DB projects on schedule, or early.

Bridge Package 18 
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Previous Teaming History: Dellinger and CTEA personnel have decades of experience working together 

while with previous employers. We have pursued Design-Build projects in North and South Carolina 

as the Dellinger / CTEA Team.  CTEA has provided construction engineering services as well as value 

engineering designs to Dellinger for projects they have won and completed, and Dellinger is currently 

building a bridge replacement project in Lancaster County that CTEA and many of the team members 

below designed. The design team has a strong recent history of producing Design-Build projects for 

SCDOT. Recent examples include:

For each of the projects identified, our Key Individuals and other team members performed the same 

role as identified for this project.  CTEA and KCA are teamed to pursue the advertised Engineering On 

Call for SCDOT, but do not have prior work experience together.  KCA brings a wealth of bridge repair 

experience to the team including the Oak Island project listed in the appendices. 

Bridge Package 18 
Design-Build Project 
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3.3.2 Project Resources, Strategies, and Execution
Project Resources: Dellinger has the financial capacity, bonding capacity, bridge construction crews, 

and construction equipment available immediately to manage and construct this project. We anticipate 

a condensed construction schedule, starting in Q4 2024, and have adequate capacity to start design and 

construction immediately. Dellinger anticipates employing two bridge construction crews on this project 

to ensure timely completion. Dellinger routinely builds cored slab and flat slab bridges as anticipated 

for this project, and have a history in South Carolina for producing quality bridge repair projects. We 

have access to all necessary tools, forms, materials and expertise to complete this project efficiently and 

effectively. We will complete this project on time. 

The design team also has the resources and abilities 

to complete this work in a condensed schedule. Our 

combined team brings local design professionals 

covering every anticipated design discipline. Several of 

our roadway design and hydraulics staff are new hires 

and are 100% available for this assignment. 

CTEA will self-perform project management, roadway, 

maintenance of traffic and bridge engineering and plan 

production as well as hydraulics. These disciplines are 

the key to developing a winning project and we will have 

a preliminary plan submittal effort completed prior to 

the bid letting. Plans may be progressed to final design stages for our initial submittal to SCDOT pending 

schedule demands. 

Subconsultants on the team include F&ME for geotechnical design and construction quality control, Three 

Oaks for permitting and Environmental Compliance, and JMT for ROW, surveys, utility coordination 

and SUE.  KCA brings bridge repair services to the team including specialists with Cathodic Protection 

Systems. Subcontractors will be selected for the project during the pursuit, and Dellinger has relationships 

with many paving, grading and other contractors in the project area.

Bridge Package 18 
Design-Build Project 
Contract ID 2662300
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DBE Participation Outreach: Dellinger seeks the use of local DBE firms in all phases of work, and 

historically use DBEs for tying reinforcement steel, EC, guardrail, cored slab fabrication, grading, 

seeding, and deck pans. We have Aulick (DBE) and Three Oaks (DBE) as dedicated partners for 

permitting, public involvement, environmental compliance, and hydraulic design. We will continue to 

seek the services of quality DBE firms for this contract and know we will exceed SCDOTs goals of 0.2% 

for Professional Services and 14.2% for total contract value.

Geographic Location: Dellinger’s corporate headquarters in Monroe and CTEA’s corporate headquarters 

in Charlotte are located less than 30 miles apart. Dellinger will attend pursuit meetings at CTEA’s office 

during the pursuit, we will meet on-site(s) to discuss issues, and/or TEAMS meetings will be utilized. 

Design leads from our entire team will attend in-person and virtual meetings. 

Additionally, CTEA’s office in Columbia provides immediate access and response to SCDOT 

headquarters, just 3 blocks away. Dellinger’s construction footprint covers all of South Carolina, including 

recent projects in the Pee Dee and Horry County.  Their presence will enhance project execution and 

delivery. 

3.4 EXPERIENCE OF KEY INDIVIDUALS

The Dellinger Team brings experience and expertise in all phases of roadway and bridge design and 

construction for the Project. While the page limitations of the resumes do not allow us to showcase all 

project types, we have selected example projects that highlight our ability to design and construct cored 

slab and flat slab bridges, bridge replacement and bridge repairs, and fast-paced Design-Build projects. 

We believe this best exemplifies all our abilities to complete this project for SCDOT.

3.4.1 All individuals and firms hold current and appropriate licenses to perform their work in South 

Carolina. All design reports, plans, and design calculations shall be signed by an unrestricted Engineer 

registered in the state of South Carolina. 

3.4.2 All Key Individuals have singular project responsibilities as described in the RFQ.

3.4.3 See Appendix A for Key Individual Resumes. Design-Build projects and bridge replacement / repair 

projects are highlighted.
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3.4.4 Project Management Team 

Stephan and Chris are full-time 

employees of Dellinger. 

Project Manager: 

Stephan Marcella is in charge of and responsible for delivery of the project in accordance with the 

contract. Supported by Ronnie Melker, VP Highway Division, Stephan has full authority to make 

decisions on behalf of the Team and communicate these decisions to SCDOT. Stephan can make decisions 

quickly, expediting project delivery and facilitating negotiations. 

Stephan will be the primary contact for communications with SCDOT and will attend and lead all 

regularly scheduled meetings.

3.4.5 Design Engineering Team

Lead Design Engineer: Derek Staton has extensive personal experience designing bridges like the cored 

slab and flat slab designs anticipated. His in-depth knowledge of permitting, roadway design, maintenance 

of traffic, bridge design and rehabilitations, geotechnical design and hydraulic design, and constructability 

allows him to balance the requirements of each discipline to develop the best engineering solution at each 

site. His eye for constructability solves conflicts before plans go to construction. Derek will be in charge 

of, and responsible for, all aspects of the design and permitting. He has more than 20 years of experience 

in the management of Design-Build projects ranging from $2 million to over $230 million with multiple 

bridge replacements, including EBP 2018-2A DB, EBP 2020-1 DB and Bridge Package 16 where he 

performed the same role for SCDOT. For the duration of the design phase, Derek will attend project 

meetings in person, be primarily dedicated to the design of the Project, and be available as needed by 

SCDOT. Derek is a full-time employee of CTEA.

Cathodic Protection Specialist: Sam Cullum with KCA will lead the bridge repairs, and specifically 

the cathodic protection system design, installation and testing.  Sam is registered with the National 

Association of Corrosion Engineers as a Cathodic Protection 1 (Tester) and Cathodic Protection 2 

Certification. Sam is a professional engineer with 19 years of experience, including Contract Manager for 

the SCDOT Statewide Bridge Preventative Maintenance Contract. Sam’s Cathodic Protection design and

Bridge Package 18 
Design-Build Project 
Contract ID 2662300
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testing services were utilized on the Holden Beach Bridge Preservation Project in 2018.

For the duration of the project, Sam will be on site for construction, testing, and reporting of the CP 

system. Sam will attend all routine project meetings for bridges with cathodic protection systems and be 

available as needed by SCDOT.

3.4.6 Construction Management Team

Construction Manager: Christopher McCray complements Stephan with the construction management 

of the Project. He will work with SCDOT District personnel to ensure project compliance and is 

responsible for all aspects of construction. Chistopher will have a direct line of communication to Derek 

for assistance with design issues during construction – accelerating project delivery. The Team will utilize 

two bridge crews as well as a grading crew in front of them and a paving crew following them at each 

site. Christopher will ensure each crew has a construction superintendent on site during construction 

activities. For the duration of construction, Christopher will attend weekly status meetings and be 

available at the request of the SCDOT.

3.5 PAST PERFORMANCE OF TEAM:

Experience of Proposer’s Team:  Dellinger is a quality local bridge contractor.  Specialty services include 

cored slab bridge construction, flat slab bridge construction and bridge repair contracts.  These specialty 

items match exactly with the anticipated scope of the Bridge Package 18. Dellinger is also very familiar 

with construction in Horry County having completed numerous projects there. 

CTEA has worked continuously for the SCDOT Office of Alternative Delivery since 2018.  We have 

pursued and completed two emergency bridge replacement packages on schedule and anticipate 

completing Bridge Package 16 two years early. SCDOT scored CTEA with above average marks on our 

performance appraisals for both EBP 2018-2A and 2020-1 DB projects and we anticipate excellent scores 

on Bridge Package 16 as that project is progressing extremely well. Both emergency projects won the 

Engineering Excellence Award from ACEC-SC. 

Projects that showcase our ability to perform this work can be found in Appendix B.
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Quality of Past Performance: 

Neither Dellinger, nor any team members, have been suspended, debarred, disqualified from bidding, or 

declared ineligible for work by any entity; nor are any such actions pending against the company (Team) 

within the past five years.

Bridge Package 18 
Design-Build Project 
Contract ID 2662300
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KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Christopher Leon McCray 
Construction Manager 

  
b. Role of Key Individual for this Project:   

Construction Manager 
 
c. Name of Firm with which you are now associated:    

Dellinger, Inc.  
 
d. Years of Experience: With this Firm 33 Years           With Other Firms 1 Years 
 

Dellinger, Inc.:  General Superintendent- Responsible field operations of all  projects throughout 
North Carolina and South Carolina ensuring that construction project complies with all safety 
regulations and risk factors of projects are established, managed and mitigated to ensure that 
projects are complete in a safe and timely fashion. Liaise with local authorities, engineers and 
public to ensure that project is communication is maintained and no issues are present.   
1992- Present 
 

 
e. Education:  
       University of North Carolina- Pembroke / Pembroke, NC / Bachelor of Science / Education    
      
f. Active Registrations: SCDOT Erosion Certified / SCDOT WZTC Certified  
 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 

3666720 P041673, P041730 District 2, Package 5 Bridge Repairs on US176 and SC213, 
Pomaria, SC 
Key Personnel Role:                     Construction Manager 
Experience with Current Firm:    Dellinger, Inc. 
Project/Assignment Duration:     Project 2023 - 2023, Assigned 2024-2024 
Owner Contact Information:        SCDOT, District 2, Herbert Latten, LattenHD@scdot.org  
Design/Construction Value:        $995,479.74 
Project Description:                     
US-176 bridge (P041673) over Crims Creek - The scope of work included the removal of existing 
asphalt, partial and full depth repair of decks, removal and replacement of expansion joints, 
resurfacing and restriping of bridge deck and roadway, removal and replacement existing beam 
repairs with section loss, installation of pile wraps and timber sway/slash bracing, cleaning and 
painting of entire steel superstructure, embankment repair and placement of rip rap, and end bent 
repair with flowable fill.  
SC-213 (P041730) over Crims Creek - The scope of work included roadway approach milling, 
resurfacing, and restriping; partial and full depth patching of bridge deck; removal and 
replacement of existing expansion joints; steel pile repair and strengthening; replacement of steel 
sway bracing; cleaning and painting of steel substructure; embankment and scour repair; 
installation of geotextile and rip rap 
 
8864270 P041773, P041772 District 57 Laurens & Spartanburg , US 29 and SC101 
Emergency Bridge Repair, Spartanburg, SC 

mailto:LattenHD@scdot.org


 

Key Personnel Role:                     Construction Manager 
Experience with Current Firm:    Dellinger, Inc. 
Project/Assignment Duration:     Project 2022 - 2023, Assigned 2022-2023 
Owner Contact Information: SCDOT, Division 54 Statewide, William Yarborough  
yarborouwd@scdot.org  
Design/Construction Value:        $2,339,744.50 
Project Description:                     
SC-101 (P041773) over Durbin Creek Bridge Repair Laurens County - The scope of work 
included repairs involving Type 2 -Reinforced Concrete repairs, Reinforced concrete Tee Beam 
Type-A Repairs, Deck Joint stripping and sealing, Deck repairs for cracking in the top of deck, 
diaphragms and bents using Type 1 and Type 2 Concrete Repairs. 
US-29 (P041772) (East Main Street) over NSRR Bridge Repair - The scope of work included 
extensive deck repairs and waterproofing with proper traffic control to allow the repairs to take 
place safely. The Bridge also required joint repairs. There was also milling and resurfacing while 
using polymer asphalt expansion joint along with new asphalt over lay.   

 
0038511 BR46020 Replace Bridge over Fishing Creek on SC72 Chester Highway, York 
County 
Key Personnel Role:                     Construction Manager 
Experience with Current Firm:    Dellinger, Inc. 
Project/Assignment Duration:     Project 2015 - 2017, Assigned 2015-2017 
Owner Contact Information:        SCDOT, District 4, John Huskins, HuskinsJG@scdot.org  
Design/Construction Value:        $4.4 Million 
Project Description:                     
Replacement of an existing 14 span timber structure with a 422 lf, 4 span bridge with drilled 
shafts and 54” MBT girders with a concrete deck and approach slabs.  
 
0040554 Replace Bridge of Sandy River on SC72, Chester County 
Key Personnel Role:                    Construction Manager 
Experience with Current Firm:    Dellinger, Inc. 
Project/Assignment Duration:     Project 2015 - 2017, Assigned 2015-2017 
Owner Contact Information:        SCDOT, District 4, Jeremiah Bradley, BradleyJW@scdot.org  
Design/Construction Value:        $5.4 Million 
Project Description:                     
Replacement of an existing 13 span structure with a new 410 lf bridge that includes installation 
of drilled shafts, AASHTO Type III girders, and concrete deck and approach slabs. 
 
1316.039106 BR88(077) Bridge Replacement over Cedar Creek, Chesterfield/Darlington 
Key Personnel Role:                    Construction Manager 
Experience with Current Firm:    Dellinger, Inc.  
Project/Assignment Duration:     Project 2013 - 2014, Assigned 2013-2014 
Owner Contact Information:        SCDOT, District 5, Heather Ford, FordHL@dot.state.sc.us  
Design/Construction Value:        $1.8 Million 
Project Description:                     
This project consisted of removal of an existing bridge and temporary truss and construction of 
2 new 120 lf long continuous flat slab bridges.  
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a 
current list of assignments, role, and the anticipated duration of each assignment.  
Christopher McCray is currently assigned to all projects in North and South Carolina. 

mailto:yarborouwd@scdot.org
mailto:HuskinsJG@scdot.org
mailto:BradleyJW@scdot.org
mailto:FordHL@dot.state.sc.us


KEY INDIVIDUAL RESUME FORM 
 

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Stephan Alain Marcella  
Senior Project Manager 

  
b. Role of Key Individual for this Project:   

Senior Project Manager 
 
c. Name of Firm with which you are now associated:  

Dellinger, Inc.  
 
d. Years of Experience: With this Firm < 1 Years   With Other Firms 23 Years 

 
DELLINGER INC: Sr. Project Manager – Estimating, contracts, material and subcontractor procurement and 
management, cost and schedule control, and planning / field support. 01/2024 to present 
 
BLYTHE CONSTRUCTION: Project Manager – Responsible for the management of all structures (bridges, box 
culverts, shoring, and MSE/retaining walls) related construction activities and design coordination. 
2017 to 2023  
 
FLATIRON CONSTRUCTORS: Sr. Structures Project Engineer – Responsible for all substructure and 
superstructure related activities including subcontract and material contract buyout and management, field activities 
support, planning and schedule management. 2015 to 2017 
 
CHERRY HILL CONSTRUCTION (A Tutor Perini Company):  Sr. Project Engineer – Train and mentor new 
construction engineering team on a troubled project with high turnover to implement best practices.  Managed CPM 
schedule and played key role in tracking scope changes and time impacts, . 2014 to 2015  
 
CORMAN CONSTRUCTION: Project Engineer/Project Manager – Supported field activities through long-term 
planning, implementing CPM schedule, mitigate cost and schedule impacts 2013 - 2014 
 
AECOM: Project Controls Engineer – Contract administrative support at PMO.  Coordination of construction 
activities between engineer of record and contractor.  Participated in processing and negotiating changes/claims.  
Provided schedule analysis and engineering associated with changes. 
2011 – 2013 
 
ATKINS: Construction Project Administrator – Oversaw all construction activities on roadway improvement 
projects, commercial site development, and consultant to South Florida Water Management District. 2009 – 2011 
 
JAMES HARDIE BUILDING PRODUCTS: Territory Manager / Sales Engineer – Developed and implemented 
sales strategy for the South Florida Territory.  Provide technical input for designers for the use and application 
Hardie Pipe and assisted contractors with the installation of the products. 2006 – 2008 
 
APAC SOUTHEAST INC., - Major Projects Group: Project Engineer: Set-up and implemented best practices for 
construction engineering team. Managed and trained field engineers to support construction activities and support 
of field operations. Coordination between contractor and Owners reps.  2005 – 2006 
 
KIEWIT SOUTHERN (formerly Gilbert Southern): Field Engineer/Estimating/Field Superintendent – Managed 
subcontractors and vendors, planning and execution of construction activities, cost and schedule controls. 2000 - 
2005 

 
e. Education:   

University of Florida / Gainesville, FL / Bachelor of Science / 2000 / Civil Engineering – Construction 
Engineering/Structures  
 

f. Active Registrations:  
 
 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 



 

Project No. 1 
Key Personnel Role:                    Senior Project Manager 
Experience with Current Firm:    Dellinger, Inc., Less than 1 year 
Project/Assignment Duration:     SCDOT District 2 Package 5 Bridge Repairs / Project January 2024 through May 
2024 
Owner Contact Information:        SCDOT, Herbert Latten, ElattenHD@scdot.org , (803) 374-9723 
Design/Construction Value:        $995,479.74 
Project Description:          
This project included the repair of two bridges: 
US-176 bridge (P041673) over Crims Creek - The scope of work included the removal of existing asphalt, partial 
and full depth repair of decks, removal and replacement of expansion joints, resurfacing and restriping of bridge 
deck and roadway, removal and replacement existing beam repairs with section loss, installation of pile wraps and 
timber sway/slash bracing, cleaning and painting of entire steel superstructure, embankment repair and placement 
of rip rap, and end bent repair with flowable fill.  
SC-213 (P041730) over Crims Creek - The scope of work included roadway approach milling, resurfacing, and 
restriping; partial and full depth patching of bridge deck; removal and replacement of existing expansion joints; steel 
pile repair and strengthening; replacement of steel sway bracing; cleaning and painting of steel substructure; 
embankment and scour repair; installation of geotextile and rip rap. 
 
Project No. 2 
Key Personnel Role:                    Structures Project Manager 
Experience with Current Firm:    Blythe Construction, 6 years 
Project/Assignment Duration:     NCDOT I-485 Express Lane Project (Project I-5507 / R-0211 EC / U-u-4714AB) 
/ 4 years 
Owner Contact Information:        NCDOT Div. 10, Brian Davis, PE (Resident Engineer), (919)730-5137 
Design/Construction Value:        $346M 
Project Description:    The I-485 Express Lane Project added one express lane in each direct on I-485 between I-
77 and US 74.  In addition, one general purpose lane in each direction was added between Rea Road and Providence 
Road.  The project included twelve bridges, MSE Walls, retaining walls, soundwalls, and 8 box culverts.      
  
Project No. 3 
Key Personnel Role:                    Structures Project Manager 
Experience with Current Firm:    Blythe Construction, 6 years 
Project/Assignment Duration:     I-85 Widening Project (Cherokee and Spartanburg Counties) 
Owner Contact Information:    SCDOT, Shane Paris, PE (Resident Engineer), parrissl@scdot.org (864)490-0466 
Design/Construction Value:        $435M 
Project Description:    The I-85 Widening Project consisted of widening and rehabilitation of the existing Interstate 
85 beginning at Mile Marker 77 past Mile Marker 98.  One lane in each direction was added and four interchanges 
were reconstructed along with the rehabilitation of the existing ramps at four other exits. Five bridges over I-85 were 
constructed and the existing bridges demolished.  Two mainline bridges were widened, and two new bridges were 
constructed offline.  Multiple retaining walls and MSE were constructed. 
 
Project No. 4 
Key Personnel Role:                    Structures Project Engineer 
Experience with Current Firm:    Flatiron Constructors, 2.5 years 
Project/Assignment Duration:     I-85 / I-385 Interchange (Greenville) 
Owner Contact Information:        SCDOT 
Design/Construction Value:        $231M 
Project Description:    The I-85 / 385 Project replaced existing loop ramps with direct connect, high level flyover; 
reconfiguration and replacement of existing ramps; construct additional lanes along I-85 and I-385; construct twelve 
new bridges and rehab two existing bridges; construct retaining walls and MSE Walls. 
Stephan Marcella is currently assigned to NCDOT Harnett County Bridge Replacement project schedule to be 
completed by January 2025 and SCDOT Sumter County Bridge Replacement Project to be completed by January 
2025. 

mailto:ElattenHD@scdot.org
mailto:parrissl@scdot.org


KEY INDIVIDUAL RESUME FORM 

 

 
  

Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Derek Cardon Staton, PE 
President 

  
b. Role of Key Individual for this Project:   

Lead Design Engineer 
 
c. Name of Firm with which you are now associated:  

Carolina Transportation Engineers & Associates, PC (Carolina TEA) 
 
d. Years of Experience: With this Firm 8 Years           With Other Firms 24 Years 

 
Carolina TEA: President – Responsible for marketing, operations and technical design. Responsibilities include DB 
pursuits, Bridge QC and Project Risk Management for $300 million (est.) I-95 Widening (MM 0 to MM 8), Bridge 
Lead for $250 (est.) US 278 over Mackay Creek and Skull Creek, and Bridge Lead / PM for multiple bridge 
replacement projects. 2016 – 2022.  
 
TranSystems: Vice-President, National Bridge Lead, National Design-Build Lead – Responsible for pursuit 
strategies, D-B teaming decisions, contract negotiations, fee development, ATCs and innovations, project staffing 
plans, quality control processes, budget control, project management and project delivery. 2014-2016 
 
HDR Engineering: Vice-President, Carolina’s Structure Section Manager – Senior Structures Engineer responsible 
for the sustained growth from 3 to 30 bridge engineers. Performed “Performance and Resource Reviews” nationally 
for HDR for DB projects. Senior Project Manager and Design Manager for DB projects up to $350 million. Project 
Manager for conventional bridge design projects including Signature Structures up to $600 million. Responsible for 
daily activities of the structures group in 3 offices (Charleston, SC, Raleigh, NC and Charlotte, NC), QA/QC 
processes, development of budgets, contract negotiations, teaming strategies, marketing, proposals and support of 
bridge groups nationally. 2000-2014 
 
HDR Engineering: Structures Engineer – Bridge Engineer responsible for superstructure and substructure design 
for grade separated structures, stream crossings and major river crossings, as well as tunnels, retaining walls and 
buildings. Bridge designs include timber, CIP concrete, Prestressd Concrete, Post-Tensioned Concrete, Steel Girder, 
Steel Tub Girder and Curved Steel Girder superstructures on timber, steel and reinforced concrete substructures. 
Facilities carried include vehicular traffic, rail, pedestrian and utilities. 1995 – 2000 
 
WV Department of Transportation: Asst. Maintenance Engineer – Responsible for contractor oversight for bridge 
replacements, retaining wall construction and paving projects. Additional responsibilities included evaluation and 
approval for encroachment permits, planning and staffing for Snow Removal and Ice Control activities. 1992 - 1995 
 

e. Education:  
 

West Virginia University / Morgantown, WV / Master of Science / 1995 / Civil Engineering  
Virginia Tech / Blacksburg, VA / Bachelor of Science / 1992 / Civil Engineering 

 
f. Active Registrations:  
 

2003 / SC / Civil / 22961          2012 / GA / Civil / 37412 
1997 / VA / Civil / 30699           
2001 / NC / Civil / 27292           
 



 

 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
 
Emergency Bridge Package 2020-1 DB 
Key Personnel Role:                     Lead Design Engineer 
Experience with Current Firm:    Carolina TEA 
Project/Assignment Duration:     Project 2020, Assigned 2020 
Owner Contact Information:        SCDOT, Michael Pitts, pittsme@scdot.org, (803) 737-2566 
Design/Construction Value:        $3,173,140 Construction 
Project Description: Project included 2 emergency bridge replacement projects and associated approach roadway 
reconstruction in York and Anderson Counties. Derek’s specific responsibilities included assembling the design 
team, conceptual design, final structures design, coordination of design team, scheduling and cost control and 
development of project closeout documentation including as-builts.  Bridges utilized single span and multi-span 
cored slab structures. Project requirements included completion in 215 days. Palmetto obtained substantial 
completion on time.  
Project won the 2022 ACEC-SC Engineering Excellence Award. 
 
Emergency Bridge Package 2018-2A DB 
Key Personnel Role:                     Lead Design Engineer 
Experience with Current Firm:    Carolina TEA 
Project/Assignment Duration:     Project 12/2018 – 1/2020, Assigned 12/2018 – 1/2020 
Owner Contact Information:        SCDOT, Jae Mattox, MattoxJH@SCDOT.org , (803) 737-1805 
Design/Construction Value:        $5,127,593 Construction 
Project Description: Project includes 3 emergency bridge replacement projects and associated approach roadway 
reconstruction in Dillon and Marlboro Counties. Derek’s specific responsibilities included conceptual design, final 
structures design, coordination of design team, scheduling and cost control. Bridges utilized single span and multi-
span cored slab structures. Project requirements included completion in 200 days. The Palmetto Team (Contractor) 
obtained substantial completion on time.  
Project won the 2020 ACEC-SC Engineering Excellence Award. 
 
US 278 Corridor Improvement Phase I 
Key Personnel Role:                     Structures Lead 
Experience with Current Firm:    Carolina TEA 
Project/Assignment Duration:     Project 2017 – Present, Assigned 2017 - Present 
Owner Contact Information:        SCDOT, Craig Winn, Winncl@SCDOT.org , (803) 737-6376 
Design/Construction Value:        $350,000,000 Construction (est) 
Project Description: Bridge Inspection, seismic study, retrofit, and/or replacement of the US 278 bridges over 
Mackay Creek and Skull Creek (the Intracoastal Waterway). The 2,230 ft Mackay Creek east-bound lane is 
structurally deficient and will be replaced. The remaining bridges (2,230 ft Mackay Creek west-bound lane and 
2,823 ft Skull Creek bridges) will be replaced as well.  Two causeways within the project limits may need to be 
widened and may become part of the structures scope of work. The team is tasked with studying the existing bridges 
to determine the viability of widening and/or retrofitting the existing structures to perform adequately for anticipated 
seismic levels for the area. 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
 
The Lead Design Engineer is not required to be on-site full-time for the duration of construction. 

mailto:MattoxJH@SCDOT.org
mailto:Winncl@SCDOT.org


KEY INDIVIDUAL RESUME FORM 

 
Brief Resume of Key Individual anticipated for the Project.  
a. Name & Title:  

Samuel Levi Cullum, PE 
Vice President/Structures Department Manager 

  
b. Role of Key Individual for this Project:   

Senior Structures Engineer 
 
c. Name of Firm with which you are now associated:  

Kisinger Campo & Associates, Corp. (KCA)     
 
d. Years of Experience: With this Firm 15 Years           With Other Firms 4 Years 

Please list chronologically (most recent experience first) your employment history, including company 
name, position, duration of employment, and general responsibilities. This section shall show the required 
years of progressive experience. Project specific experience shall be included in Section g below:    
 
KCA: Regional Manager – Responsible for all engineering projects within region, 2015 – present   

• Serves as KCA's Structures Department Manager in Raleigh, NC, 2015 – present  
• PM on KCA’s SMU LSC for bridge replacement planning and design 
• Managed continuing services contracts for KCA for the last 12 years 
• Contract Manager for SCDOT S-246-22, SCDOT Statewide Bridge Preventative Maintenance 
• Selected to ACEC/NC Structures Committee to meet and coordinate with NCDOT SMU 

 
KCA: Senior Structures Engineer – Responsible for overseeing structures projects as assigned, 2012 – 
2015 
KCA: Staff Engineer – Responsible for structures design duties as assigned, 2009 – 2012    
 

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):  
University of Kentucky / Lexington, Kentucky / Master of Science / 2006 / Civil Engineering  
University of Kentucky / Lexington, Kentucky / Bachelor of Science / 2005 / Civil Engineering  
Asbury College / Wilmore, Kentucky / Bachelor of Arts / 2003 / Physical Science   

 
f. Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:  

2010 / FL / PE / 71034 
2016 / NC / PE / 043571 
2022 / SC / PE / 40458 
2010 / KY / PE / 27035 
NACE International CP1-Cathodic Protection Tester, 49001 
CP2 

 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

(List at least three (3), but no more than five (5) relevant projects* for which you have performed a 
similar function.  These projects do not need to demonstrate progressive experience.) 
 
Project Example No. 1-5 
Key Personnel Role:                     PM/Structures EOR 
Experience with Current Firm:    Yes, KCA 
Project Description:                     
Old Oak Island Bridge Preservation, NCDOT SMU Division 3, Brunswick County, NC.  
KCA was tasked by the NCDOT SMU to complete this bridge preservation project in 7 weeks from first 
notice. The project consisted of replacing 28 cored slab spans between Labor Day and Memorial Day 
under full closure to avoid the peak tourist season. The project included various other repairs. KCA also 
provided a transportation management plan (TMP) to facilitate repairs while keeping access to Oak Island 
available to motorists via an off-site detour. KCA coordinated with the Division Environmental Officer 
regarding threatened and endangered species, the Division Construction Engineer, and USCG. 
» Contact: Tim Sherrill, PE; 919.707.6423; tmsherrill@ncdot.gov 
» Completion Date: Design – April 2018; Construction – April 2019 
 
 



 

Key Personnel Role:                     PM/Structures EOR 
Experience with Current Firm:    Yes, KCA 
Project Description:           
Holden Beach Bridge Preservation, NCDOT SMU Division 3, Brunswick County, NC.  
This project consisted of providing necessary repairs and maintenance to the only road bridge carrying 
vehicles to Holden Beach in Brunswick County. The scope of work included galvanic CP in the channel 
pier footings, bearing replacement, fender replacement, polyester polymer concrete overlay, concrete 
repair throughout, joint replacement, electrical repairs, and approach roadway resurfacing. KCA also 
provided a TMP to facilitate repairs while keeping access to Holden Beach available to motorists. In 
addition, KCA coordinated with the Division Environmental Officer regarding threatened and endangered 
species, the Division Construction Engineer, and USCG. 
» Contact: Tim Sherrill, PE; 919.707.6423; tmsherrill@ncdot.gov 
» Completion Date: Design – May 2018; Construction – Complete Spring 2019 
 
Key Personnel Role:                     PM/Quality Control 
Experience with Current Firm:    Yes, KCA 
Project Description 
Ocean Isle Bridge Preservation, NCDOT SMU Division 3, Brunswick County, NC.  
This project consisted of providing necessary repairs and maintenance to the only vehicular  bridge 
carrying vehicles to Ocean Isle in Brunswick County. The scope of work included galvanic CP in the 
channel pier footings, bearing replacement, latex modified concrete overlay, concrete repair throughout, 
joint replacement, barrier retrofit for pedestrians/bicyclists, and approach roadway resurfacing. KCA also 
provided a TMP to facilitate repairs while keeping access to Ocean Isle available to motorists. In addition, 
KCA coordinated with the Division Environmental Officer regarding threatened and endangered species, 
the Division Construction Engineer, and USCG. 
» Contact: Tim Sherrill, PE; 919.707.6423; tmsherrill@ncdot.gov 

      » Completion Date: Design – December 2020; Construction – Completed Fall 2021 
 
 
Key Personnel Role:                     PM/Structures EOR 
Experience with Current Firm:    Yes, KCA 
Project Description:                     
B-5770: Bridge Replacement on Salisbury Ridge Road over NC 150, NCDOT Division 9, Forsyth 
County, NC. 
This project consisted of the replacement of Bridge No. 243 in Forsyth County. In addition to the roadway 
and bridge design, the project included the design of stormwater drainage, erosion control, and permit 
drawings for the bridge replacement. KCA performed all aspects of hydraulics design, production, erosion 
control, and permit drawings for this project. This replacement of a bridge on a city-maintained street 
included coordination of Winston-Salem needs for sidewalk and bike lanes as well as providing for future 
pedestrian facilities on Peters Creek Parkway. 
» Contact: Tierre Peterson, PE, 919.707.6488, trpeterson@ncdot.gov 
» Completion Date: Design – April 2020 
 
Key Personnel Role:                     PM/Structures EOR 
Experience with Current Firm:    Yes, KCA 
Project Description:                     
BUILD Grant Bridge Replacements, NCDOT SMU. 
KCA was selected for various NCDOT BUILD Grant Bridge Replacement projects. Our work tasks have 
included all aspects including planning, roadway, hydraulics, erosion control, bridge survey report, 
structures, MOT, and signing and pavement marking (S&PM) plans. Designs have included special 
details for bringing high-speed internet to some of the areas in the project vicinity. These projects also 
included development of right-of-way (R/W) plans and utility coordination. KCA coordinated with multiple 
resource agencies for permits including the NC Department of Water Resources (NCDWR), NC Division 
of Coastal Management (NCDCM), U.S. Army Corps. of Engineers (USACE), and U.S. Coast Guard 
(USCG) 
» Contact: Tierre Peterson, PE; 919.707.6488; trpeterson@ncdot.gov 
» Completion Date: Design – February 2020; Letting – 2021 
 
 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  
N/A 

mailto:tmsherrill@ncdot.gov


Appendix B

Work History and Quality Forms (3.5.1)



WORK HISTORY AND QUALITY FORM – LEAD CONTRACTOR 
 

a. Project Name, Delivery 
Method (DBB, DB, etc.), & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify Dellinger’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work 
Performed by Dellinger (in 

thousands) 

Name:3666720 District 2, 
Package 5 Bridge Repairs 
Delivery Method: 
Location: Pomaria, SC 

Name: 

 

Name of Owner: SCDOT, Division 2 
Project Manager: Herbert Latten 
Phone: 803-374-9723 
Email: LattenHD@scdot.org 

Construction Award 01/2024 
Construction Completion 07/2024 $1,149 $1,149 

g. Narrative describing the work performed by Dellinger, Inc.   
 
Repair two bridges. The first bridge located on US-176 over Crims Creek Bridge required deck, beam, and pile repairs. These repairs were challenging due to the originally 

scoped repairs not being sufficient to repair the existing conditions. The second bridge, SC-213 over Crims Creek, required deck repairs and substructure strengthening. Although 

not identified in the plans, asbestos was discovered in the existing joints.  The substructure repairs for both bridges, US-176 and SC-213, presented challenges due to access and 

procurement issues due to the “emergency repair” that was required.  This project showcased Dellinger’s knowledge and performance capabilities. On US-176 the team 

discovered the outside girders had catastrophic section loss, and Dellinger was able to identify the plan repairs would not be sufficient to place traffic on the bridge.  Due to open 

communication, a better repair procedure was developed and implemented for SCDOT.  

KEY PERSONNEL:   Stephan Marcella, Senior Project Manager and Chris McCray, Construction Manager. 
       
 
h. Self-Assessment. The information provided in this section should be a self-assessment of Dellinger’s performance on the project to identify Dellinger with firms or personnel that have successfully completed projects on time and on or 
under budget, and to identify Dellinger has records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
 
Dellinger’s personnel faced many challenges on this project. Through open communication with the SCDOT, innovation, and utilization of past experience provided successful solutions to unforeseen repair circumstances. On US 176 – 

the exterior girders had existing repairs with more section loss than what was identified in the plans and not identified by the inspection team. The Project and Construction Manager had to continuously work together to relay field 

conditions versus plan requirements to ensure a repair method could be achieve that would allow the bridge to be safely opened to traffic. This repair project was also bid so that a very stringent schedule had to be maintained for all 

operations but more specifically for US-176, as another project was having traffic diverted to US-176.  

i. Quality Initiatives. Discuss Dellinger’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
 
To eliminate potential environment impacts by mobilizing equipment under the bridge, Dellinger, Inc. hand placed the rip rap to eliminate environmental impacts.  To ensure production, quality, and safety goals were achieved, Delinger, 

Inc. utilized crews that specialized in different areas of the scope (e.g. concrete crew to perform deck repair and pile wraps). Dellinger, Inc. also kept open lines of communication with the owner to avoid issues and claims. Dellinger, Inc. 

utilized the expertise of Stephan Marcella and Chris McCray to communicate with SCDOT to ensure the applications for repair achieved the best value, quality, and safe outcome for all.     

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dellinger shall provide a detailed explanation below. 
Not Applicable 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Dellinger’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by Dellinger (in thousands) 

Name:  
4084120 Leesburg Rd 
Widening 

Name: Eagle Construction   
  

Name of Owner:  SCDOT 
Project Manager: Travis Jolly 
Phone: 803.796.9540  
Email: JollyTG@scdot.org 

 Construction  
12/2026 $49,000 $5,561.52 

g. Narrative describing the work performed by Dellinger, Inc..  
 Dellinger Inc. is currently performing the replacement of the existing bridge over Mill Creek on SC 262 (Leesburg Rd) with Eagle Construction. The Project is a Phased replacement of an existing flat slab bridge. The new bridge will consist of a 3 Span Flat 

Slab structure supported by drilled shafts. The new bridge is 83 feet wide and 110 feet long with concrete approach slabs and pedestrian railing walls. Dellinger Inc. will also perform demolition of the existing flat slab structure, installation of temporary 

shoring, and installation of permanent retaining walls located throughout the Project.  

                                                                                                                                                                                                                                                           

h. Self-Assessment. The information provided in this section should be a self-assessment of Dellinger’s performance on the project to identify Dellinger personnel that have successfully completed projects on time and on or under budget, 
and to identify Dellinger’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
Dellinger’s personnel was posed with challenges from the outset of the project. Drilled shaft installation was complicated by the presence of artisanal water flow. Dellinger worked in conjunction with their drilled shaft sub to mitigate the 

delays and move the Project forward to maintain the Project Schedule.  

i. Quality Initiatives. Discuss Dellinger’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Dellinger, Inc. is currently using a modular form system provided by our partner Torre Engineering to construct Flat Slab spans of different lengths as warranted by the Project Design.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Dellinger shall provide a detailed explanation below. 
Not Applicable 

 

Key Personnel: 
Ronnie Melker, Project Manager    
Christopher McCray, Construction 

  
 
 



Key Personnel: 
Greg Canniff, Project Manager 
Billy McCoy, Asst. Project Manager 
Wesley McGruff, Construction Manager 
Derek Staton, Lead Design Engineer 
 
Design Work Location: Charlotte, NC 

Subconsultants: 
Vaughn and Melton 
Aulick 
R&D (Heather 
Robbins) 
 

WORK HISTORY AND QUALITY FORM – LEAD DESIGNER 
 

a. Project Name & 
Location (City, State)  

b. Name of lead responsible for the 
overall project design or construction 

c. Contact information of the Client & their Project 
Manager who can verify Palmetto’s responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated Project 
Construction Cost (in thousands) 

f. Dollar Value of Work Performed 
by CTEA (in thousands) 

Name: EBP 2020-1 DB 
 
Location: York & 
Anderson Counties, SC 

Name:  
Derek Cardon Staton, PE 

Name of Owner:  SCDOT 
Project Manager: Michael Pitts 
Phone: 803-737-2566 
Email: PittsME@scdot.org 

 Construction 12/2020 
Design 07/2020 $ 3,173 $ 746 

g. Narrative describing the work performed by Palmetto Infrastructure.  
Bridge, roadway, hydraulics, geotech, supplemental survey, permitting, ROW acquisition, public involvement, and construction 

engineering services for two bridge replacements using low volume criteria. Existing bridges were damaged in flooding in 2019 

and required to be completed on an accelerated schedule. This includes recovering from a second flood, immediately post award, 

that changed the site and scope of work at S-174. The existing bridge completely collapsed during the second flood, and embankment material leading up to 

the bridge was washed away. Supplemental survey and additional concept design was performed immediately following the flood. 

S-816 over Mud Creek (left photo): 160’ 3-span bridge (45’-70’-45’) on 15 degree skew. End bents utilized steel pile foundations, interior bents used concrete composite piles with steel stingers, superstructure consisted of 24” cored slab 

units with AWS overlay. Span arrangement was modified from SCDOT layout to push interior bents away from the top of bank. Flowable fill and rip rap scour protection used at interior bents to eliminate the need for predrilling piles or 

drilled piers. 24” cored slabs used for 45’ spans to eliminate steps in pier cap, and designed for Top Down Construction methods. 

S-174 over Six and Twenty Creek (center photo): 70’ single span bridge widened to accommodate roadway curvature. End bents utilized steel pile foundations, superstructure consisted of 

24” cored slab units with AWS overlay. The roadway embankment of the bridge was reconstructed to pre-storm conditions as allowed by the Nationwide Permit. This helped control the bridge 

length and minimize roadway work. Large rip rap (several feet in diameter) were retained from the existing embankment and reused to protect the upstream toe of slope. Additional verification 

of hydraulic models performed after the second flood using available rain gage data to verify hydraulic capacity of bridge opening. 

h. Self-Assessment. The information provided in this section should be a self-assessment of CTEA’s performance on the project to identify CTEA personnel that have successfully completed projects on time and on or under budget, and to 
identify CTEA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
The project was completed on-time, on-budget and CTEA received above average scores from SCDOT for this work. Comments include: Team has been very cooperative and responsive to any conflicts presented. CTEA has done an 

excellent job with communication when anything arose. The design build team worked well with SCDOT to quickly determine a solution to fix the S-174 design after inclement weather changed the conditions of the bridge.  

S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule. 

i. Quality Initiatives. Discuss CTEA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
S-816 plans were submitted on schedule, S-174 plans were delayed slightly due to second flood, but overall project maintained the original schedule.  SCDOT noted: Team has been very cooperative and responsive to any conflicts 

presented. CTEA has done an excellent job with communication when anything arose.  

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Palmetto shall provide a detailed explanation below. 
Not Applicable.  All answers are “NO”. 

 



WORK HISTORY AND QUALITY FORM – CONTRACTOR/DESIGNER 
 

a. Project Name, Delivery 
Method (DBB, DB, etc.), & 
Location (City, State)  

b. Name of lead responsible for the overall 
project design or construction 

c. Contact information of the Client & their 
Project Manager who can verify KCA’s 
responsibilities 

d.  Actual or Estimated Construction & 
Professional Services Completion Date 

e. Actual or Estimated 
Project Construction Cost 

(in thousands) 

f. Dollar Value of Work 
Performed by KCA (in 

thousands) 

Name: Old Oak Island 
Bridge Preservation 
Delivery Method: DBB 
Location: Brunswick 
County, NC 

Name: Samuel L. Cullum, P.E. (Lead Designer) 
 

Name of Owner: NCDOT 
Project Manager: Timothy M. Sherrill, P.E. 
Phone: 919.707.6423 
Email: tmsherrill@ncdot.gov  

Design Complete: 05/2018 
Construction Complete: 05/2019 

$15,802,512.70 (Bid 
amount) $ 170,112.36 

g. Narrative describing the work performed by KCA. 
 
Old Oak Island Bridge Preservation, NCDOT SMU Division 3, Brunswick County, NC.  

KCA was tasked by the NCDOT SMU to complete this bridge preservation project in 7 weeks from first notice. The project consisted of 

replacing 28 cored slab spans between Labor Day and Memorial Day under full closure to avoid the peak tourist season. The project included 

galvanic cathodic protection pile jackets in the pile bent substructure portions of the bridge, and a bulk galvanic anode cathodic protection system 

at the channel wall piers. The project included v a PPC overlay, barrier retrofit and update with a higher rail for bicycle traffic, and various other 

repairs. KCA also provided a transportation management plan (TMP) to facilitate repairs while keeping access to Oak Island available to 

motorists via an off-site detour. KCA coordinated with the Division Environmental Officer regarding threatened and endangered species, the  

Division Construction Engineer, and USCG. 

  
h. Self-Assessment. The information provided in this section should be a self-assessment of KCA’s performance on the project to identify KCA personnel that have successfully completed projects on time and on or under budget, and to 
identify KCA’s records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration. 
KCA worked tirelessly during this season to ensure the project was delivered on time and within budget. Our team had multiple on-site meetings with both SMU and NCDOT Construction personnel, and met prior to bid with SMU 

contracts officers to ensure all updates were made to the contract letting plans.  

 
 
i. Quality Initiatives. Discuss KCA’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project. 
Due to the truncated timetable of the project and the unique nature of the work, our team split duties among key activities of cathodic protection, barrier rail retrofit, and span replacements. Multiple engineers performed calculations and 

drafting and then had it checked and quality control reviewed by the other two engineers. This lead our team to many meetings to discuss key project issues, and subsequent solutions. 

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, KCA shall provide a detailed explanation below. 
Not Applicable. All answers are “No”. 

 

mailto:tmsherrill@ncdot.gov


Appendix C
Work History and Quality Form (3.5.2)



June 20,2024 

 

 

 
Bridge Package 18 

Design-Build – Contract ID 2662300 
 

 
Horry County 

 
 
 
Quality of Past Performance 

 
 
All questions in Section 3.5.2 are answered "No" by both Dellinger, Inc and CTEA for the 
example projects submitted with this SOQ as well as all other projects. 

 
 

 

Ronnie Melker 

Vice President 



Appendix D
Legal and Financial











Appendix E
Organizational Conflict of Interest



DISCLOSURE OF POTENTIAL CONFLICT OF 
INTEREST CERTIFICATION 

 

PROPOSER hereby indicates that it has, to the best of its knowledge and belief has:  

_____ Determined that no potential organizational conflict of interest exists.  

_____ Determined a potential organizational conflict of interest as follows:  

 

Attach additional sheets as necessary.  

1. Describe nature of the potential conflict(s):  
 

 

2. Describe measures proposed to mitigate the potential conflict(s):  
 

 

________________________________________    ________________ 
Signature          Date  
 
________________________________________ 
Print Name 
 
________________________________________ 
Company 
 

If a potential conflict has been identified, please provide name and phone number for a contact 
person authorized to discuss this disclosure certification with Department of Transportation 
contract personnel.  

________________________________________  ________________ 

Name   Phone 

________________________________________ 

Company 

 

DerekStaton
Text Box
X

DerekStaton
Text Box
6/17/24

DerekStaton
Text Box
Ronnie Melker

DerekStaton
Text Box
Dellinger, Inc.

DerekStaton
Image



Appendix F
Confidential or Proprietary 
Information Summary List



 

 

 

 

 

June 18, 2024 

Bridge Package 18 

Design-Build – Contract ID 2662300 

Horry County 

 

Confidential or Proprietary Information Page List 

 

The following section of this SOQ is considered confidential and should not be disclosed under 
the South Carolina Freedom of Information Act: 
 
None 
 
 
 
 
 
Ronnie Melker 
Vice President, Highway Division 



Appendix G
Addendum Receipt Form



 

 

NOTICE TO PROPOSERS 
Bridge Package 18 

Design-Build – Contract ID 2662300 
Horry County 

May 31, 2024 

NOTICE TO PROPOSERS - Enclosed is Addendum 1 to the Request for Qualifications (RFQ) 
for the Bridge Package 18 design-build project. The information provided in this notice and the 
addendum shall be made part of the contract documents. 

The yellow highlights identify the revisions associated with Addendum 1.  

This addendum is being issued in order to provide clarification and additional information for the 
project.  The following sections of the RFP contain revisions: 

• Section 2.2.2 
• Section 3 
• Section 3.4.5 
• Section 6.6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



NOTICE OF RECEIPT 
Bridge Package 18 

Design-Build – Contract ID 2662300 
Horry County 

Addendum 1 

The information in this addendum shall be made part of the contract documents. PROPOSERS 
are instructed to incorporate the information into the previously provided RFQ documents. 

PROPOSERS are required to sign this document and enclose it with their Statement of 
Qualifications. Receipt of this signed document by The South Carolina Department of 
Transportation serves as confirmation that the PROPOSER has received and incorporated this 
Addendum into the contract documents.  

Confirmation Statement: 

I, the PROPOSER confirm that I have received this addendum package and have incorporated 
the information provided in the addendum into the contract documents. 

_____________________________________              __________________________________ 
PROPOSER’s Signature Date 

_____________________________________ 
Printed Name 

For: __________________________________ 
               Design-Build Team Name 

Dellinger/ CTEA

TLattimore
Text Box
06/11/24

TLattimore
Text Box
Ronnie Melker, VP Hwy Div.



Appendix H
Key Individual and Contractor/Designer 

Reference Form(s)



Email First Name Last Name Key Individual Name Project Name Role of Key Individual Team
 ElattenHD@scdot.org Herbert Latten Stephan Marcella SCDOT District 2 Package 5 Bridge Repairs Sr. Project Manager Dellinger, Inc.

bddavis1@ncdot.gov Brian Davis Stephan Marcella NCDOT I-485 Express Lane Project Structures Project Manager Blythe Construction

parrissl@scdot.org Shane Paris Stephan Marcella I-85 Widening Project (Cherokee and Spartanburg 
Counties) Structures Project Manager Blythe Construction

 ElattenHD@scdot.org Herbert Latten Christopher McCray 3666720 P041673, P041730 District 2, Package 5 Bridge 
Repairs on US176 and SC213 Construction Manager Dellinger, Inc. 

yarborouwd@scdot.org William Yarborough Christopher McCray 8864270 P041773, P041772 District 57 Laurens & 
Spartanburg , US 29 and SC101 Emergency Bridge Repair Construction Manager Dellinger, Inc.

HuskinsJG@scdot.org John Huskins Christopher McCray 0038511 BR46020 Replace Bridge over Fishing Creek on 
SC72 Chester Highway Construction Manager Dellinger, Inc.

BradleyJW@scdot.org Jeremiah Bradley Christopher McCray 0040554 Replace Bridge of Sandy River on SC72 Construction Manager Dellinger, Inc.

FordHL@dot.state.sc.us Heather Ford Christopher McCray 1316.039106 BR88(077) Bridge Replacement over Cedar 
Creek, Construction Manager Dellinger, Inc.

pittsme@scdot.org Michael Pitts Derek Staton EBP 2020-1 DB Lead Design Engineer PII / CTEA
mattoxJH@SCDOT.org Jae Mattox Derek Staton EBP 2018-2A DB Lead Design Engineer PII / CTEA

winncl@scdot.org Craig Winn Derek Staton I-95 Widening MM 0 to MM 8 Structures Engineer KCI

tmsherrill@ncdot.gov Tim Sherrill Sam Cullum Old Oak Island Bridge Preservation, NCDOT SMU 
Division 3 PM/ Structures EOR KCA

tmsherrill@ncdot.gov Tim Sherrill Sam Cullum Holden Beach Bridge Preservation, NCDOT SMU Division 
3 PM/ Structures EOR KCA

tmsherrill@ncdot.gov Tim Sherrill Sam Cullum Ocean Isle Bridge Preservation, NCDOT SMU 
Division 3 PM/Quality Control KCA

trpeterson@ncdot.gov Tierre Peterson Sam Cullum B-5770: Bridge Replacement on Salisbury Ridge Road over 
NC 150, NCDOT Division 9 PM/ Structures EOR KCA

trpeterson@ncdot.gov Tierre Peterson Sam Cullum BUILD Grant Bridge Replacements, NCDOT SMU PM/ Structures EOR KCA

1 of 1

mailto:bddavis1@ncdot.gov
mailto:pittsme@scdot.org
mailto:mattoxJH@SCDOT.org
mailto:winncl@scdot.org
mailto:trpeterson@ncdot.gov
mailto:trpeterson@ncdot.gov


Email First Name Last Name Company Name Project Name Team
LattenHD@scdot.org Herbert Latten SCDOT District 2, Package 5 Bridge Repairs Dellinger

JollyTG@scdot.org Travis Jolly SCDOT Leesburg Rd Widening Dellinger/Eagle 

pittsme@scdot.org Michael Pitts SCDOT EBP 2020-1 DB PII / CTEA

tmsherrill@ncdot.gov Timothy Sherrill NCDOT Old Oak Island Bridge Preservation KCA

1 of 1

mailto:LattenHD@scdot.org
mailto:JollyTG@scdot.org
mailto:pittsme@scdot.org


Appendix I
Unique Entity ID



 

 

 

 

 

June 18, 2024 

Bridge Package 18 

Design-Build – Contract ID 2662300 

Horry County 

 

Unique ID  

FMM8MGVJQJF9 Dellinger, Inc. 

NKE8MYLPKBV6 Carolina Transportation Engineers & Associates, PC 
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