DEFINITIONS

Appendix B: Quick Reference Table

Definition
Baseline reference

Potential conflict based on FEIS

Potential Conflict alternate

MSA Impact Modified Selected Alternative

Probability

In-Contract Relocation work included and
performed by DBT

Prior Rights

Utilities who qualify for
Utility Bill

Column Heading

reimbursement due to prior rights
Utilities who qualify for
reimbursement due Utility
Relocation Act
Time in months

Timeframes

Procurement/
Easement Acquisition

Environmental, wetland, RR,
encroachment, DHEC, land
disturbance outside of MSA limits
Design of relocation
Procurement of services and
easement acquisitions outside of
MSA ROW

Construction for utility relocation

Physical separation from existing/
Clearances

Bridge foundations, walls
(retaining/ noise), footings.
Allowable fill limits over existing/
proposed utilities

proposed utilities to items listed in

this section
Max Fill Limit
Closed drainage system to include

Storm Drainage . .
pipes, inlets, CB, culverts
Other Utility All utilities other than your own
Owners

Construction Cranes, excavators, augers, etc.

Equipment

Comments
General location of utility presence

FEIS alternate used to identified conflicts for the
purpose of this report

Level of probability of conflicts based on MSA

See RFP for details

Utilities will have to provide documentation
demonstrating that they have prior rights to SCDOT
Only water and sewer will qualify based on criteria
set in bill. This does NOT include items that qualify

as prior rights.

Timeframes to perform items listed under this
section for potential utility conflicts identified.
These are not guaranteed but are representative of
“typical” industry practice.

Any permit that could be associated with utility
relocation

Design full construction plans
Procurement of designer, contractors to perform
utility relocations; If utilities must relocate outside
MSA ROW, then time for them to acquire necessary
easements using their resources.

Actual relocation of utility conflict
Clearances desired/ required from items listed
under this section for existing and/or proposed
utilities. These are not guaranteed but are
representative of “typical” industry standards.

Separation from infrastructure components

Some owners do not want to be under large
amounts of fill due to maintenance.

Separation from drainage components

Desired separation for future maintenance with
other utility owners
Separation from construction equipment to
construct roadway, utility, bridge, etc.



Column Heading Definition Comments

. Construction related items for Construction related items in order to perform
Construction . . . .
utility relocations utility relocations

Seasonal Time when utilities cannot perform Utility owners could have seasons when utilities
Restrictions relocations cannot perform cutovers due to high demand
Utilities may to perform work off SCDOT ROW for
service connections or tie back to an existing facility
outside the defined project limits
These are items required to be performed or
secured to begin relocation efforts. Most of these

are DBT dependent.

Inside/ Outside Utility relocations occurring in or
ROW out of MSA ROW

Items Required to Construction, moving or removal
Relocate items, ROW, etc.




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Potential | MPA Impact Prior Utility
Utility Owner/ Utility Type Location ) . In-Contract ) )
v v 1yp Conflict Probability Rights Bill
Pi t, Structi brid Tie-In (I t of | It Required t
Yes/ No/ 5 : EAEEI) Construction rf‘c ures (_ ricge I : Other utility Construction Seasonal Inside or Outside B(ner c_au ° ems Require ) °
Yes/No ) Yes/ No Permits Design Easement piles, footings, Max Fill Limit Storm Drainage ) - SCDOT project Relocate (Proj
Partial e (months) ) owners Equipment Restrictions ROW o )
Acquisition noisewalls, MSE, limits) ROW, Private
Dominion Power Distribution & Transmission (OH1)
Overhead Power Line Bush River Road Road, C/F, C/A Medium No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Mid-Carolina Electric Cooperative Power Distribution
(E2)(OH3)
Underground Electric Crossing over 1-20 Road,cii, C/F, No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Interstate crossing No Partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Dominion Energy Gas Distribution (G1)
Proj ROW,
4" Steel Bush River Road Road, SD, C/A No No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
City of Columbia Sewer (FS1) (S1)
30-in PCCP SSFM 1-20 bridge R“‘;'“:dge Medium Yes Yes Yes DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria No Inside Both Proj ROW
SC Water Utilities (Palmetto Utilities) (FS3)
216 CT FO/24CT FO Crossing over Bush River | Road, SD, C/F, No No No 35 10 5 5 5 None Inside Inside ROW
Road C/A
600 PR ;::;'”g over Bush River R“"'Si' C/F, No No No 35 10 5 5 5 None Inside Inside ROW




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION
Utility Owner/ i Potential RPA Impact Prior Utility
™ Location X - In-Contract . )
Utility Type Conflict Probability Rights Bill
P t Struct brid Tie-In (1 t of | It R ired t
Yes/No/ SCDOT 5 . ERIEE Construction rfjc ures (, ridge I . Other utility Construction Seasonal Inside or Outside Eh(ber ?u offtems Requlre ) °
Yes/No . Permits Design Easement piles, footings, Max Fill Limit Storm Drainage . . SCDOT project Relocate (Proj
Partial Share L (months) B owners Equipment Restrictions ROW o B}
Acquisition noisewalls, MSE, limits) ROW, Private
Dominion Power
Distribution (OH1/E1)
Overhead Power Line Crossing I1-20 Road, C/F, C/A - No Yes No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Mid-Carolina Electric
Cooperative Power
Distribution (E2)
Underground Electric East Side of I-20 Road, C/F, C/A _ No partial No 6 6 10 4 25 See profile 5 25 30 none Both Easement
Dominion Energy Gas
Distribution (G1)
Proj ROW,
N . Road, C/F, C/A, - - - . . . ol
4" Steel Gas Bush River Road D Yes No No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
Dixie Pipeline Gas
Transmission (G3)
Proj ROW,
8" W/12" Casing Crossing I-20 Road, C/F, C/A Yes partial No 2 6 6 12 See criteria See criteria See criteria See criteria See criteria None Inside easement,
contractor activity
AT&T (T1)
East Side of I-20 South of [ Road, Guardrail
4" PVC Conduit ! ! N N N 6 12 3 6 3-5 10 5 5 5 N Insid Insid ROW
onaul Bush River Rod C/A, C/F, SD ° ° ° one nsiee nsice
(2) 18CT FO/(3) 1/2" Inner [East Side of I-20 up to Road, Guardrail, . .
N N N 6 12 3 6 3-5 10 5 5 5 N Insid Insid ROW
Duct Ramp to Bush River Road| SD, C/F, C/A ° ° ° one nside nside
Segra (Spirit
Communications) (T2)
R fi 1-20 to Bush
3)11/2" amp from 2SO BUS g ad, C/F, C/A, L L o L o ) ) Proj ROW,
) River Road to Bush River No No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside -
Conduit/HDPE SD contractor activity
Road
State of South Carolina
(T5)
24CTFO, 12CT FO, 4"
’ ! Road, SD, C/F, Proj ROW,
Conduit, 1/2" Inner East side of I-20 oa / Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside rol .
C/A contractor activity
Ducts
West Side of I-20
es - ide o . Road, SD, C/F, - - - - - . . Proj ROW,
24 CTFO crossing over Bush River Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside -
c/A contractor activity
Road
24 CT FO R'amp from 1-20 to Bush 62+25 Yes No No DBT DBT DBT DBT See criteria See criteria See criteria See criteria See criteria None Inside Inside Proj ROW', .
River Road contractor activity






