
TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION COMMENTS

Utility Owner/
Utility Type

Location
Potential
Conflict

MSA Impact
Probability

In-
Contract

Prior
Rights

Utility Bill

Yes/No
Yes/ No/

Partial
Yes/ No Permits Design

Procurement/
Easement

Acquisition

Construction
(months)

Structures (bridge piles,
footings, noisewalls, MSE,

etc.)

Max Fill
Limit

Storm
Drainage

Other utility
owners

Construction
Equipment

Seasonal
Restrictions

Inside or
Outside ROW

Tie-In (In or
out of SCDOT
project limits)

Items Required to Relocate
(Proj ROW, Private

Easement, Contractor
Activity)

Dominion Energy
Power Transmission &

Distribution (OH1)

OH Transmission crossing
over I-26

Sta. 416+00 Road Low No Yes No 6 6 12 6 25
18' final

clearance
5 5 10 None Both Outside UA, easements Not anticipated as conflict

3-ph OH crossing over I-26 Sta. 414+00 Road Low No Yes No 6 6 12 6 25
18' final

clearance
5 5 10 None Both Outside UA, easements Not anticipated as conflict

OH Transmission crossing
over I-26

Sta. 423+00 Road Low No Yes No 6 6 12 6 25
18' final

clearance
5 5 10 None Both Outside UA, easements Not anticipated as conflict

1-ph, 3-ph OH McSwain Road High No Partial No 6 6 12 6 25
18' final

clearance
5 5 10 None Both Outside UA, easements

3-ph OH crossing over I-26
Crossing west of US 378

at I-26
Off ramp EB US

378
High No Partial No 6 6 12 6 25

18' final
clearance

5 5 10 None Both Outside UA, easements
To eliminate OH crossing,

relocate on McSwain

Secondary feeding sign Off ramp EB US 378 New Ramp High No Yes No 0 3 12 6 25
18' final

clearance
5 5 10 None Both Outside UA, easements

Power feed to existing sign.
Relocate to new sign

3-Ph OH along Morninghill Morninghill Road Road High No Yes No 0 6 18 12 25
18' final

clearance
5 5 10 None Both Outside UA, easements

Will attempt to get easements
for OH relocation along

Morninghill Dr; If not, relocate
UG along frontage of homes.

OH Transmission crossings
over I-126

Sta. 38+00 to 40+00 Road Low No Yes No 6 6 12 6 25
18' final

clearance
5 5 10 None Both Outside UA, easements Not anticipated as conflict

OH Transmission crossings
over I-126

Colonial Life Blvd Road, Bridge High No Yes No 6 6 12 6 25
18' final

clearance
5 5 10 None Both Outside UA, easements

SCE&G Gas Distribution
(G1)

2-in PL McSwain Road Low No No No 2 6 6 4 10 10 5 3 10 None Inside Inside
Proj ROW, easement,

contractor activity
Not anticipating conflict

2-in STL Lawand Drive
Road, C/F, SD,

Wall
High No No No 2 6 6 4 10 10 5 3 10 None Inside Inside

Proj ROW, easement,
contractor activity

2-in PL Gracern Road Low No No No 2 6 6 4 10 10 5 3 10 None Inside Inside
Proj ROW, easement,

contractor activity
Not anticipating conflict

2-in STL
Arrowood Road and
Crossing Colonial Life

Blvd

Road, Guardrail,
C/F, SD, C/A

High No No No 2 6 6 4 10 10 5 3 10 None Inside Inside
Proj ROW, easement,

contractor activity

City of Columbia  Water
(W1)

8-in Lawand Drive
Road, Wall, C/A,

C/F, SD
High Yes Yes No DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW

6-in, 24-in
Along Gracern from

Colonial Life to Betsy
Road, C/A, C/F,

SD
Low Yes No Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW Assumed no conflicts

8-in Colonial Life Blvd
Road, C/A, C/F,

SD
High Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW

City of Columbia  Sewer
(FS1) (S1)

6-in, 8-in PV; <12-in TC;  6-
in DIP

Along Morninghill to
Lawand Drive

Road,  C/F High Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW

See CofC criteria, specs, etc.

6" DIP, 8" PV
Along Gracern from
Arrowood to Pump

Station

Road, C/A, C/F,
SD

Medium Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW

30-in PCCP
I-126 Ramp D-B over RR

to I-26 Sta. 68+50
Bridge piles High Yes Yes No DBT DBT DBT DBT 25 See criteria 5 5 5 No Inside Both Proj ROW

< 8-in, 8-in PV Colonial Life Ramp A
Road, Guardrail,

C/F, C/A, SD
High Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW

8-in DIP, 8-in PV,     <10-in
PV

Gracern from Pump
Station to Betsy

intersection
Road Low Yes No Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW

6-in,< 8-in, 8-in, and 12-in.
PV, Pump Station

Pump Station at Lawand Road High Yes Yes Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW



City of West Columbia
Sewer (FS2) (S2)

3-in, 4-in, 8-in PVC & 16-in
TC

Along McSwain and
crossing I-26 at Sta.

426+00

Road, stream,
Fill

Low No No Yes DBT DBT DBT DBT 5-10 10 10 5 10 None Both Inside
Proj ROW, Private

easement

Conflict not anticipated;
however, if conflict, then DBT

will pursue MOA.

City of West Columbia
(W2)

2-in, 6-in
McSwain Drive to Holly

Hill Drive
C/A,C/F Low No No Yes DBT DBT DBT DBT 5-10 10 10 5 10 None Both Inside

Proj ROW, Private
easement

It is not anticipated they will be
in conflict; however, if they were

to be, then DBT will need to
pursue MOA.

2-in, 6-in
McSwain Drive from

Terrace View to US 378
C/A,C/F Low No No Yes DBT DBT DBT DBT 5-10 10 10 5 10 None Both Inside

Proj ROW, Private
easement

AT&T (T1)(OH7)

100pr, 200 pr, 300 pr, 400
pr, 900pr, DB, 24 CT  FO

McSwain Road
Guardrail, Road,

C/F
Medium No No No 6 6 3 12 3-5 10 5 5 5 None Inside Inside ROW Adjust guardrail to avoid conflict

600 pr; 24 CT, 216 CT FO
Along I-26 EB from Sta.

420+00 to 438+00; Ramp
to US 378

Road, Stream,
C/A, C/F

Medium No No No 6 6 3 12 3-5 10 5 5 5 None Inside Inside ROW
Need to confirm stream

relocation.

24CT FO
Morninghill Drive and

Bush River Rd. to
Lawand Drive

Road, C/F, C/A,
SD

High No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent

<100, pr100 pr,and
Unkown Size FO

Lawand Drive Road, C/A, C/F High No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent

100 pr, 144 CT FO
Along/crossing Colonial

Life Blvd.
Road, C/A, C/F,

SD
High No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW

600 pr; 24 CT, 48 CT, 96,
CT, 1/2-in, unknown size

FO

Gracern from
Arrowood/Colonial Life

to I-126 Sta. 68+00
Road, C/F, C/A Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

No impacts were assumed for
this area.

Overhead Crossing
Crossing over new ramp
onto I-126 from Colonial

Life Blvd

Guardrail, Road,
C/F

Medium No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent

Overhead Crossing

Crossing over
intersection of Arrowood

Road and Colonial Life
Boulevard

Road, C/F, C/A,
Guardrail

High No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent

Spirit Communications
(T2)(OH9)

48 CT FO
Morninghill Drive from
Bush River Rd  to Sta.

9022+00

Road, C/F, C/A,
SD

High No No No 2 6 4 8 5 10 5 3-4 5 None Inside Inside
Proj ROW, contractor

activity

144 CT FO
Colonial Life Blvd to

West Colonial Life Blvd
Road, C/A, C/F,

SD
Medium No No No 2 6 4 8 5 10 5 3-5 6 None Inside Inside

Proj ROW, contractor
activity

144 CT FO and unknown
size FO

Gracern
Road, C/A, C/F,

SD
Medium No No No 2 6 4 8 5 10 5 3-15 16 None Inside Inside

Proj ROW, contractor
activity

Lexington Medical
Center (T3)

288 CT FO

Lexington Medical
Hospital on West side of
I-26- outside of project

limits

Outside of
project limits,

N/A
Low No No No N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Need to consider as moving item
or cost to cure since this is a

private owner

Century Link
Communications

(T4)(OH11)
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Overhead Crossing
Colonial Life/

Arrowwood Rd
Bridge High No No No 2 6 4 8 5 10 5 3-4 5 No Inside Inside Proj ROW

Bore new 3-way HDPE and
remove OH 72ct fiber

Unknown Owner
Telecom (T8)

144 CT FO

Lexington Medical
Hospital on West side of
I-26- outside of project

limits

Outside of
Project Road,

N/A
Low No Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Need to confirm owner

Charter Spectrum CATV
(TV1)(OH8)

OH attachments Throughout
Road, C/A, C/F,

SD
High No No No 2 4 0 4 5 10 5 3-5 6 No Inside Inside Proj ROW, DE Reloc

Need Duke's relocation plans and
relocations

UG lines
McSwain, Arrowwood,

Gracern
Road, C/A, C/F,

SD
Low No No No 2 4 0 4 5 10 5 3-5 6 No Inside Inside Proj ROW

SCDOT  (TF1)(E3)

ITS I-26 Ramp C-A Road, Bridge High No No No N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A SCDOT to perform ahead of DBT.
DBT to coordinate with Ron

Hinson.ITS I-26 EB &WB
Road, Bridge,

C/F
High No No No N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Department of
Administration (TF2)

120 CT FO (2) I-126 Road, Bridge,
C/F

High Yes No No DBT DBT DBT DBT 5 10 5 3-4 5 No Inside Inside Proj ROW
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