
Meeting 

Date

Meeting 

Participants
Purpose

Meeting 

Summary
Meeting Description

7/11/2018 All Project Update, RA Review See Final UTC Report Updated project status, introduced project recommended preferred alignment, review potential conflicts, schedule, etc.

12/19/2018 SCDOT, DE, UCT Project overview, potential conflicts Introduce overall project initially and discuss potential conflicts with DE (SCE&G) facilities; possible in-contract work

2/27/2019 SCDOT, DE, UCT Follow up meeting to 12/19/18
Operations personnel was included and further discussion about possible in-contract work.  At the time of the meeting, in-

contract work doesn't work with DE requirements for construction and design

7/8/2019 SCDOT, COC, UCT
Project overview, COC conflict ID, 

in-contract work discussion Discuss of in-contract work advantages, path forward, concerns, project overview

1/20/2020 Century Link, UCT Conflict ID, resolution discussion Discuss U-sheets for conflict identification and resolution, required documents, process forward

1/22/2020
SCDOT, UCT, DE-

T/D/G

Conflict ID, resolution, UA, prior 

rights discussion
Discuss U-sheets for conflict identification and resolution, UA agreement for prelim engr, required documents, process 

forward

2/17/2020 HDR, MCI Conflict ID, resolution discussion Discuss U-sheets for conflict identification and resolution, No in-contract work will be used.

2/24/2020 HDR, SCDOT, DOA
Facility ID, Project Overview, path 

forward

Overview of project, DOA existing locations and history, potential relocation options, coordination between SCDOT/ DOA 

needed in near future

Various SCDOT, UCT
Utility Status, ROW, RFQ & RFP, 

Schedule

Weekly/ Bi-weekly updates on utility coordination progress, potential impacts, RFQ/RFP items, utility agreements, 

ROW acquisition priority, utility corridor in relation to ROW (ID potential impact areas) (20-30 meetings)
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*Note: These encroachment permits have NOT been updated in SUE dgn files provided.  It will be the responsibility of the DBT to verify and obtain Level B SUE services for these permitted utilities if DBT deems that level

of service necessary, otherwise, confirm permitted utilities and map by Level D SUE. See Appendix E Folder for Encroachment Permit Packages.




