1-20/ 1-26/ 1-126

MEETING LOG

"Carolina Crossroads" Improvement Project

Log Last Updated June 12, 2020*

Meeting Meeting PUrbose Meeting
Date Participants P Summary . . ..
Meeting Description
7/11/2018 All Project Update, RA Review See Final UTC Report|Updated project status, introduced project recommended preferred alignment, review potential conflicts, schedule, etc.
12/19/2018 SCDOT, DE, UCT | Project overview, potential conflicts [see Final UTC Report|INtroduce overall project initially and discuss potential conflicts with DE (SCE&G) facilities; possible in-contract work
Operations personnel was included and further discussion about possible in-contract work. At the time of the meeting, in-
2/27/2019 SCDOT, DE, UCT Follow up meeting to 12/19/18  [See Final UTC Report P P . . . . P . 8
contract work doesn't work with DE requirements for construction and design
Project overview, COC conflict ID, . . . .
7/8/2019 SCDOT, COC, UCT . . . See Final UTC Report|Discuss of in-contract work advantages, path forward, concerns, project overview
in-contract work discussion
1/20/2020 Century Link, UCT | Conflict ID, resolution discussion See Final UTC Report|Discuss U-sheets for conflict identification and resolution, required documents, process forward
SCDOT, UCT, DE- Conflict ID, resolution, UA, prior i R ict i ot ; i ;
1/22/2020 : ' . p See Final UTC Report Discuss U-sheets for conflict identification and resolution, UA agreement for prelim engr, required documents, process
T/D/G rights discussion forward
2/17/2020 HDR, MCI Conflict ID, resolution discussion See Final UTC Report|Discuss U-sheets for conflict identification and resolution, No in-contract work will be used.
Facility ID, Project Overview, path . Overview of project, DOA existing locations and history, potential relocation options, coordination between SCDOT/ DOA
2/24/2020 | HDR, SCDOT, DOA Y : PEN Isee Final UTC Report W orprol & v P P /
forward needed in near future
Various SCDOT, UCT Utility Status, ROW, RFQ & RFP, See Final UTC Report Weekly/ Bi-weekly updates on utility coordination progress, potential impacts, RFQ/RFP items, utility agreements,
Schedule ROW acquisition priority, utility corridor in relation to ROW (ID potential impact areas) (20-30 meetings)
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*Note: These encroachment permits have NOT been updated in SUE dgn files provided. It will be the responsibility of the DBT to verify and obtain Level B SUE services for these permitted utilities if DBT deems that level
of service necessary, otherwise, confirm permitted utilities and map by Level D SUE. See Appendix E Folder for Encroachment Permit Packages.






