TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION COMMENTS
Utility Owner/ . Potential MSA Impact In- Prior L
R y Location . p ) Utility Bill
Utility Type Conflict Probability | Contract | Rights
Items Required to Relocate
P t Struct brid; iles, Tie-In (I
Yes/ No/ . . RESILCILE Construction n,lc ures! s Max Fill Storm Other utility Construction Seasonal Inside or t=n(ner (Proj ROW, Private
Yes/No . Yes/ No Permits Design Easement footings, noisewalls, MSE, L. ) ) . N out of SCDOT
Partial . (months) Limit Drainage owners Equipment Restrictions Outside ROW 3 e Easement, Contractor
Acquisition etc.) project limits) S
Activity)
Dominion Energy
Power Transmission &
Distribution (OH1)
OHT issi i 18' final
ransmission crossing Sta. 416+00 Road Low No Yes No 6 6 12 6 25 ‘na 5 5 10 None Both Outside UA, easements Not anticipated as conflict
over I-26 clearance
18" final
3-ph OH crossing over I-26 Sta. 414+00 Road Low No Yes No 6 6 12 6 25 clearzla\rr:ie 5 5 10 None Both Outside UA, easements Not anticipated as conflict
OH Transmission crossing 18' final . - .
Sta. 423+00 Road No Yes No 6 6 12 6 25 5 5 10 None Both Outside UA, easements Not anticipated as conflict
over I-26 clearance
18' final
1-ph, 3-ph OH McSwain Road No Partial No 6 6 12 6 25 clear;:ace 5 5 10 None Both Outside UA, easements
Crossing west of US 378 | Off ramp EB US 18' final To eliminate OH crossing,
3-ph OH crossing over |-26 J P No Partial No 6 6 12 6 25 5 5 10 None Both Outside UA, easements . &
at1-26 378 clearance relocate on McSwain
. . 18' final . Power feed to existing sign.
Secondary feeding sign Off ramp EB US 378 New Ramp No Yes No 0 3 12 6 25 5 5 10 None Both Outside UA, easements N
clearance Relocate to new sign
Will attempt to get easements
X . . ) 18' final . for OH relocation along
3-Ph OH along Morninghill Morninghill Road Road No Yes No 0 6 18 12 25 5 5 10 None Both Outside UA, easements L
clearance Morninghill Dr; If not, relocate
UG along frontage of homes.
OH Transmission crossings 18' final
st ng Sta. 38+00 to 40+00 Road No Yes No 6 6 12 6 25 I 5 5 10 None Both Outside UA, easements Not anticipated as conflict
over I-126 clearance
OH Transmission crossings L . 18' final .
Colonial Life Blvd Road, Bridge No Yes No 6 6 12 6 25 5 5 10 None Both Outside UA, easements
over 1-126 clearance
SCE&G Gas Distribution
(G1)
Proj ROW, easement, L .
2-in PL McSwain Road Low No No No 2 6 6 4 10 10 5 3 10 None Inside Inside ! L. Not anticipating conflict
contractor activity
Road, C/F, SD, Proj ROW t,
2-insTL Lawand Drive oad, C/F, SD, No No No 2 6 6 4 10 10 5 3 10 None Inside Inside roJ U, easement,
Wall contractor activity
: . . Proj ROW, easement, L "
2-in PL Gracern Road Low No No No 2 6 6 4 10 10 5 3 10 None Inside Inside . Not anticipating conflict
contractor activity
Arrowood Road and
Road, Guardrail, . ) Proj ROW, easement,
2-insTL Crossing Colonial Life uararal No No No 2 6 6 4 10 10 5 3 10 None Inside Inside ! m
C/F, SD, C/A contractor activity
Blvd
City of Columbia Water
(wi)
Road, Wall, C/A
8-in Lawand Drive oa (,:/F as[,) /A, Yes Yes No DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW
Al G fi Road, C/A, C/F, . . . .
6-in, 24-in ong Gracern from | Road, C/A, ¢/ Low Yes No Yes DBT DBT DBT DBT 510 See criteria 5 5 5 No Inside Both Proj ROW Assumed no conflicts
Colonial Life to Betsy SD
Road, C/A, C/F
8-in Colonial Life Blvd oac, Sé  CIF, Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW
City of Columbia Sewer
(FS1) (S1)
-i -in PV; <12-in TC; 6- Al Morninghill
6-in, 8-in o <12-inTC; 6 ong ornlng illto Road, C/F Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW
in DIP Lawand Drive
Along G f
P one Sraterh TOM | Road, ¢/, C/F, . o . .
6" DIP, 8" PV Arrowood to Pump D Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW
Station
. 1-126 Ramp D-B over RR ) ) . . .
30-in PCCP Bridge piles Yes Yes No DBT DBT DBT DBT 25 See criteria 5 5 5 No Inside Both Proj ROW
to |-26 Sta. 68+50
Road, Guardrail See CofC criteria, specs, etc.
< 8-in, 8-in PV Colonial Life Ramp A C/Fy /A SD ! Yes Partial Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW
. . . Gracern from Pump
8-in DIP, 8-in PV, <10-in . - . .
! IPV ! Station to Betsy Road Low Yes No Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW
intersection
6-in,< 8-in, 8-i d 12-in.
Ny &, &N, and 224N o Station at Lawand Road Yes Yes Yes DBT DBT DBT DBT 5-10 See criteria 5 5 5 No Inside Both Proj ROW
PV, Pump Station




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION COMMENTS
Utility Owner, ) Potential MSA Impact In- Prior - )
R y / Location X p . Utility Bill
Utility Type Conflict Probability | Contract | Rights
Procurement/ Structures (bridge piles Tie-In (In or T (el o (eleie
Yes/ No/ . . Construction N . BILIE Max Fill Storm Other utility Construction Seasonal Inside or (Proj ROW, Private
Yes/No . Yes/ No Permits Design Easement footings, noisewalls, MSE, .. ) ) . A out of SCDOT
Partial e (months) Limit Drainage owners Equipment Restrictions Outside ROW ) e Easement, Contractor
Acquisition etc.) project limits) S
Activity)
City of West Columbia
Sewer (FS2) (S2)
Al McSwain and Conflict not anticipated;
3-in, 4-in, 8-in PVC & 16-in °"3 cowain an Road, stream, X Proj ROW, Private on ICA no arT clpatec;
TC crossing 1-26 at Sta. Fil Low No No Yes DBT DBT DBT DBT 5-10 10 10 5 10 None Both Inside casement however, if conflict, then DBT
426+00 will pursue MOA.
City of West Columbia
(w2)
M in Dri Holl Proj ROW, Pri
2-in, 6-in cSwaln_ rlv.e to Holly C/A,C/F Low No No Yes DBT DBT DBT DBT 5-10 10 10 5 10 None Both Inside roj ROW, Private It is not anticipated they will be
Hill Drive easement : . .
in conflict; however, if they were
to be, then DBT will need to
McSwain Drive fi Proj ROW, Privat MOA.
2-in, 6-in cowain brive from C/AC/F Low No No Yes DBT DBT DBT DBT 510 10 10 5 10 None Both Inside roJ FUW, Frivate pursue
Terrace View to US 378 easement
AT&T (T1)(OH7)
100pr, 200 pr, 300 pr, 400 . Guardrail, Road, . . . . . . .
pr,p;60pr, FI;rB, 2 Cp_; o McSwain Road uar rg/lF 0a Medium No No No 6 6 3 12 3-5 10 5 5 5 None Inside Inside ROW Adjust guardrail to avoid conflict
Along I-26 EB from Sta. .
Road, Stream, . . X Need to confirm stream
600 pr; 24 CT, 216 CT FO | 420+00 to 438+00; Ramp Medium No No No 6 6 3 12 3-5 10 5 5 5 None Inside Inside ROW .
C/A, C/F relocation.
to US 378
Morninghill Drive and
. Road, C/F, C/A, . . .
24CT FO Bush River Rd. to D No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent
Lawand Drive
<100, pr100 d
» Pr . pr,an Lawand Drive Road, C/A, C/F No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent
Unkown Size FO
Along/crossing Colonial | Road, C/A, C/F, . .
100 pr, 144 CT FO 8/ . g /A, ¢/ No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW
Life Blvd. SD
600 pr; 24 CT, 48 CT, 96, Gracern from No impacts were assumed for
CT, 1/2-in, unknown size | Arrowood/Colonial Life | Road, C/F, C/A Low N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A P this area
FO to I-126 Sta. 68+00 ’
Crossing over new ramp Guardrail, Road
Overhead Crossing onto 1-126 from Colonial C/FI ! Medium No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent
Life Blvd
Crossing over
int ti f Al d | Road, C/F, C/A
Overhead Crossing intersection o rrow-cno oad, C/F, ,/ ! No No No 6 6 3 8-10 3-5 10 5 5 5 None Inside Inside ROW Timeframes would be concurrent
Road and Colonial Life Guardrail
Boulevard
Spirit Communications
(T2)(OH9)
Morninghill Drive from i
N Road, C/F, C/A, X ) Proj ROW, contractor
48 CTFO Bush River Rd to Sta. No No No 2 6 4 8 5 10 5 3-4 5 None Inside Inside L
SD activity
9022+00
Colonial Life Blvd to Road, C/A, C/F, i X ) Proj ROW, contractor
144 CT FO L Medium No No No 2 6 4 8 5 10 5 3-5 6 None Inside Inside .
West Colonial Life Blvd SD activity
1act FQ and unknown Gracern Road, C/A, C/F, Medium No No No 2 6 4 8 5 10 5 3-15 16 None Inside Inside Proj ROW,‘cAontractor
size FO SD activity
Lexington Medical
Center (T3)
Lexington Medical
e.xmg on Ve I,ca Outside of Need to consider as moving item
Hospital on West side of N . A L
288 CTFO ) R project limits, Low No No No N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A or cost to cure since this is a
1-26- outside of project i
L N/A private owner
limits
Century Link
Communications
(T4)(OH11)




TIMEFRAMES (months) CLEARANCES (ft) CONSTRUCTION COMMENTS
Utility Owner/ ) Potential MSA Impact In- Prior - )
R y Location . p . Utility Bill
Utility Type Conflict Probability | Contract | Rights
Procurement/ Structures (bridge piles Tie-In (In or T (el o (eleie
Yes/ No/ ; . Construction N . BILIE Max Fill Storm Other utility Construction Seasonal Inside or (Proj ROW, Private
Yes/No . Yes/ No Permits Design Easement footings, noisewalls, MSE, L. ) ) " A out of SCDOT
Partial e (months) Limit Drainage owners Equipment Restrictions Outside ROW ) e Easement, Contractor
Acquisition etc.) project limits) S
Activity)
. Colonial Life/ . . X . Bore new 3-way HDPE and
Overhead Crossing Arrowwood Rd Bridge - No No No 2 6 4 8 5 10 5 3-4 5 No Inside Inside Proj ROW remove OH 72ct fiber
Unknown Owner
Telecom (T8)
Lexington Medical
Hos| ei):ar}gor?rzl\le:t slic:e of Outside of
144 CT FO P . . Project Road, Low No Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Unk Need to confirm owner
1-26- outside of project
L N/A
limits
Charter Spectrum CATV
(TV1)(OH8)
Road, C/A, C/F Need Duke's relocati | d
OH attachments Throughout oad, ¢/A, C/F, No No No 2 4 0 4 5 10 5 3-5 6 No Inside Inside Proj ROW, DE Reloc cedbukesre Oc? fon plans an
SD relocations
i F
UG lines McSwain, Arrowwood, | Road, C/A, C/F, Low No No No 2 4 0 4 5 10 5 35 6 No Inside Inside Proj ROW
Gracern SD
SCDOT (TF1)(E3)
ITS 1-26 Ramp C-A Road, Bridge No No No N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A SCDOT to perform ahead of DBT.
Road Bridee DBT to coordinate with Ron
ITS 1-26 EB &WB EZ/F 8¢ No No No N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Hinson.
Department of
Administration (TF2)
Road, Brid
120 CTFO (2) I-126 o2 . /F” 8¢ Yes No No DBT DBT DBT DBT 5 10 5 34 5 No Inside Inside Proj ROW
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