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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties
3.2 Introduction

3.2.1 Contracting Entity — The Lane Construction Corporation (Lane) is the sole entity with whom SCDOT will be

contracting. David J. Rankin, PE, (contact information below) has the authority to sign contracts on behalf of Lane. The

project will be managed from a local field office in Columbia, SC.

. . 6125 Tyvola Centre Drive . . .
David J. Rankin, PE | Lane Charlotte, NC 28217 | Office: 704-679-0532 | djrankin@laneconstruct.com

3.2.2 Proposer’s Points of Contact for Procurement

6125 Tyvola Centre Drive Office: 704-679-0561

Martin Grem, PE, DBIA Lane msgrem@]laneconstruct.com

Charlotte, NC 28217 Mobile: 980-298-3911
8601 Six Forks Road )
Brandon Mclnnis, PE RK&K Forum 1, Suite 700 1iifeE EIe-EiiE-enal bmcinnis@rkk.com

Raleigh, NC 27615 Mobile: 919-426-1635

3.2.3 Full Legal Name of Lead Contractor and Lead Designer — The Lane Construction Corporation is the full legal
name of the Lead Contractor and will be the Proposer. Rummel, Klepper & Kahl, LLP (RK&K), is the full legal name of

the Lead Design firm.

3.2.4 Commitment — Lane and RK&K have partnered to present SCDOT with a proven team with a history of successful
delivery on design-build (D-B) projects. WSP USA Inc. (WSP) will serve as a major design subconsultant. Our Team offers

demonstrated local knowledge and resources, cost-effective and schedule-conscious execution, and extensive experience and

familiarity with SCDOT’s design, construction, and quality procedures and expectations. s

N\
Lane and RK&K confirm the commitment that all Key Individuals identified within L AN E ?é

this SOQ are available for the duration of the Carolina Crossroads Phase | — Colonial

Life Boulevard Design-Build project. Our Team is committed to providing all necessary RK K

resources and personnel required to meet or exceed SCDOT’s quality and schedule

expectations and successfully deliver the project.

. J

~
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Phase 1 — Colonial Life Boulevard Design-Build

Project ID P039718 | Richland & Lexington Counties

OVTI/IA

I

'

Independent Quality Manager
Robert Joseph Schenck (TER)

TER / D&F / S&ME

Project Executive

Senior Safety Manager

Project Manager
T Deffrey Paul Smith (Lane)

3.3.1(a) Organizational Chart and Team Structure

The organizational chart shown here shows the flow of our “chain of command”
with identifying lines to show responsibility for major functions and reporting
relationships in managing, designing, and constructing the Carolina Crossroads

Deputy Project Manager

Phase | project.
- 0 ental Compliance - D 0 ation Office
30AK 30AK

Lane

~ Construction Quality Manager

Lane

L

Design Quality Manager

Assistant Lead Design Engineer
WSP

Design-Build Coordinator

Roadway Design
RK&K
WSP

Bridge/Seismic Design
RK&K
WSP

RK&K

Hydraulic/Drainage/E&SC Design

Railroad Coordination
WSP

Right-of-Way
PAN

ITS/Traffic Engineering
WSP

MOT/TMP/Signing/Markings
WSP

Survey
WSP

Permits/Environmental
30AK

Geotechnical/Hazardous Materials
& Compliance
RK&K

Lighting Design
RK&K

Construction Manager

F Ialvaro Enrique Rumbos (Lane)

Construction Project Engineer

Utility Manager

Structures/Wall Superintendent

Structure/Wall Field Engineer

Construction Engineering

Mark Clyde Attaway (SAM) Lane Lane
Asst. Utility Manager Roadway/Drainage Superintendent Roadway/Drainage Field Engineer
RK&K Lane Lane
Utility Design MOT Manager Survey Manager
H&S Lane Lane
SUE/Utility Coordination Specialty Work Superintendent Specialty Work Field Engineer
PG Lane Lane
DBE/Subcontractor Coordinator
Lane
LEGEND
Key Personnel S&ME S&ME, Inc. ——  Reporting Line
Lane  The Lane Construction Corporation PG Platinum Geomatics (fka Edwards Pitman) - — = Communication Line
RK&K Rummel, Klepper, & Kahl, LLP 30AK  Three Oaks Engineering . Design
WSP WSP USA Inc. H&S Hazen and Sawyer
o o . Construction
TER Terracon Consultants, Inc. PAN Property Acquisitons & Negotiations
D&F  Davis & Floyd, Inc. SAM  Surveying and Mapping, LLC . Upper Management
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

SCCOT

3.3 Team Structure and Project Execution

3.3.1(b) Team Structure & Integration — Lane will serve as the sole contracting entity with SCDOT. RK&K will serve as

Lead Designer under direct contract to Lane, supported by major design subconsultant WSP.

.
s

o Project Executive |

High-level POC - Attends meetings and

SCCOT

reviews; ensures resource availability;
provides oversight and accountability

Project Manager @
Jeffrey Smith
Primary POC with full responsibility

for project delivery per contract
requirements

Deputy Project

OVTI/IA

O U
» . pe
Ensure all workmanship/materials, quality, safety,
and environmental compliance; coordinate with
SCDOT Construction Manager

Safety Manager

Administer and monitor
compliance and adherence to
Lane’s corporate safety program

Manager

Primary support for project delivery
per contract requirements

I

Quality Managers

Develop and implement the QCP;
monitor design and construction for
adherence; initiate corrective action

Lead Design Eng. @
Brandon Mclnnis, PE

Design POC responsible for
all aspects of design

|

D-B Coordinator Alvaro RUmbos

Facilitates communication
and collaboration between
design and construction

Utility Manager @

Mark Attaway

Responsible for all utility coordination
and operations from pre-bid through
project close-out

Constr. Manager @

£ Responsible for all construction
operations, subcontractor performance,
personnel, and equipment

Project Engineer

Project administration,
scheduling, and field layout

Legend
Reporting line
Communication line

Our design team has been structured to capitalize on the interwoven strengths of each specialty firm, including subconsultants

Platinum Geomatics (fka Edwards Pitman) (PG), Three Oaks Engineering (30AK), Hazen and Sawyer (H&S), Property

Acquisition and Negotiations (PAN), and Surveying and Mapping, LLC (SAM). All design subconsultants will be under direct

contract and overall leadership of RK&K. (See Table 3.3.1(c) Previous Teaming Success pg. 5)

3.3.2 Critical Risks — Understanding risks and providing effective mitigation strategies, while maximizing opportunity, is

vital to project success. Our Team is highly adept in developing and executing plans to identify, prioritize, and manage risk.

We will apply our collective D-B expertise to ensure these risk items are effectively mitigated to successfully deliver this

important project on time, under budget, and focused on quality and safety. The three most critical risks pertaining to this

project are described in the table on the following page, as well as our expectations for SCDOT’s involvement.

LANE@RKK\WP
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties
SCDOT/Agency
Risk/Impact to Project Mitigation Strategies Involvement**

Critical Risk — Utility Relocations

— Non-contract relocation
delays/impacts

— Utility conflicts between
Owner and D-B Team plans

— Utility relocations in rock,
subsurface conflicts

— RR coordination associated
with utility impacts

— Conflict with existing pump
station

— 65-year-old 30” sewer force
main adjacent to CSX RR

— Demolition of Colonial Life
Blvd. flyover bridge under
power lines

Critical Risk — Skilled Labor Availability

» Advance coordination of experienced crews to be reassigned from, or
shared with, other Lane projects in the Southeast U.S. region

» Established, experienced Utility Team (p. 7) dedicated specifically to
resolving utility conflicts

» Develop plans to minimize/eliminate conflicts where possible

» Use BIM clash detection and 3D CAD to identify potential conflicts,
source the conflict to identify the magnitude

» Additional borings to confirm rock location/type, minimize utilities in rock

» Review utility plans for compliance, validation of ROW, constructability

» Secure and schedule critical relocations before construction begins

» Sequence work around utility relocations occurring later in the schedule

» Schedule recovery measures (fast-tracking, crashing the schedule)

» Condition assessment of 30” sewer force main, minimize/eliminate
conflicts, develop working/staging areas away from force main

» Weekend closure for bridge demolition, stage traffic using ramps to shift
mainline traffic away from spans to be removed

— Schedule delays due to » Offer project-specific recruitment, attendance, and performance incentives
skilled labor shortages to foremen and craft workers

— Anticipated labor category | » Leverage employee incentive program to source staff, offering project-
shortages: based compensatory incentives
¢ Heavy equipment » Engage marketing and advertising to source local marketing resources X

operators » Project-specific website for direct input applications and notification to

¢ Bridge-related trades project construction manager
¢ Foremen » Engage local, regional, and national labor source companies depending on

¢ Structures superintendent skill level required
» Leverage SCDOT and DBE Business Development office outreach efforts
» Source local organizational/civic events to advertise/promote the project

Critical Risk — Rock Hardness/Geotechnical

»

» Obtain additional borings (geophysical) to determine rock location & quality

» Bridge foundation developed to take advantage of rock — shallow
foundations, drilled sockets, etc.

» Develop plans to minimize excavation in rock

» Perform investigation/monitoring of rock blasting

» Leverage in-house experience to self-perform rock excavation &
nationwide relationships with specialty experts or subcontractors

» Explore options such as plasma blasting and pre-splitting/controlled blasting

» Develop utility and drainage plans that minimize system elements in rock

» Develop schedule to accurately reflect time for rock work

— Schedule delays/increased
costs

— Rock quality and depth —
foundation construction in
extremely hard granitic rock

** CC - Coordination/Collaboration | AA — Assessments Analysis | TRA — Time Reviews and Approvals | TI - Timely Inspections

Potential Additional Risks

» Potential deteriorated condition of existing concrete pavement and a mitigation strategy for major and minor repairs, including MOT
» GPR surveys and additional cores/bores to assess asphalt depth and identify shoulder improvements for supporting temporary traffic
» Potential for buried construction debris/boulders in fill

» Issues associated with designing and permitting a temporary works crossing of the Saluda River

» Schedule delays associated with railroad coordination for site access and work in the railroad right-of-way

~
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

3.3.1(c) Previous Teaming Success

NCDOT I-485/1-85 “TURBINE” INTERCHANGE DESIGN-BUILD, Mecklenburg County, NC (2011-2015)
$99 million | Modification of the existing 1-485/1-85 interchange to a turbine (first in NC) that uses smaller,
single-span bridges, smaller columns, and flatter roadway profiles.

Lead Contractor: Roadway, bridge, and interchange construction; bridge replacement; earthwork; ROW acquisition;
drainage; sound & MSE walls; roadway-related specialties; utility relocation; environmental permitting & mitigation
S R E e Subcontractor to Lead Design firm: Hydraulic design, erosion control, stormwater management, and

P jurisdictional impacts for bidding and final design, including permit drawings and agency meetings.

Lane and RK&K collaborated during the design phase to determine options. NCDOT was heavily involved and
Collaboration | agencies were consulted throughout the process to ensure environmental compliance. Throughout construction,
RK&K met on site with Lane and NCDOT for erosion control compliance and collaboration.

NCDOT | Virginia Mabry | vmabry@ncdot.gov | 919-707-6604

Description

Lane Participation

Construction & Design
Reference

VDOT ROUTE 29 SOLUTIONS DESIGN-BUILD, Albemarle County, VA (2015-2017)

$117 million | Design and construction of the Route 29 and Rio Road Grade-Separated Intersection; Route
Description | 29 widening from four lanes to six lanes from Polo Grounds Road to Towncenter Drive, and Berkmar Drive
Extension for 2.3 miles of new alignment from Hilton Heights Road to Towncenter Drive.

Contractor JV partner: Roadway widening and new construction, grade-separated intersection, curb and gutter,
sidewalks, bike lanes, multi-use paths, roadway-related specialties

Lane Participation

RK&K Participation | Lead Design firm: Roadway, structures, MOT, environmental design services

The contract required that the depressed travel lanes and associated bridge along Route 29 within the Rio Road
Collaboration | intersection be constructed within a period of 103 days — RK&K’s innovative design was finished early allowing
the Contractor JV (of which Lane was a partner) to open the intersection 46 days early.

Construction & Design
Reference

NCDOT I-40 WIDENING & SIGNING DESIGN-BUILD, Wake County, NC (2009-2011)

$49 million | A 6.4-mile, four-lane to a six-lane widening of one of the most heavily congested facilities in
Raleigh, NC. The project also included the widening of four major bridges, improvements to five interchanges,
ITS, and extensive signing. To reduce congestion and improve traffic flow, this project required innovation,
complex traffic control, and aggressive design and construction schedule.

Lead Design firm: Roadway, structures, MOT, ITS, hydraulics and erosion control, utility coordination,
environmental design services

WSP Participation | Subcontractor to Lead Design firm: Bridge design
Collaboration | As a subcontractor, WSP collaborated with RK&K regarding bridge design.
Design Reference | NCDOT | Teresa Bruton, PE | tbruton@ncdot.gov | 919-707-6610
*Additional teaming experience can be found in Appendix B — Work History and Quality forms.

VDOT | David Covington, PE | dave.covington@vdot.virginia.gov | 434-422-9373

Description

RK&K Participation

3.3.3 Project Resources, Strategies, and Execution

Team Capacity/Available Resources and Implementation of Resources & Self-Performance

RIH | W)

3.3.3(a) Team Capacity and Available Resources

» More than 500 staff and craft in the Carolinas » 630 staff in the Carolinas (RK&K: 350; WSP: 280)
» 2,400 staff nationwide across 8 offices » 55,000 combined staff across firms

» More than 80 successful U.S. D-B projects over the last | | pogjgn offices in Columbia, Charleston, Charlotte, and Raleigh

; 20 years, totaling $13 billion in construction cost . . ;
Capacity & AN . . » Key Team members in Columbia, Charlotte, and Raleigh
Resources | ” ?nﬁ'gggéﬁésbr%?ggg“c“On leader with resources 0 StafT | | ¢35 pijlion in D-B projects as lead designer in NC
Project management based at local field office with (RK&K: $2.48; WSP:$1.38)

executive management and support through nearb » Top 20 Transportation Design Firm (ENR)
Charlotte ofﬁceg P ’ Y (RK&K: #18; WSP: #4)

»

X

/
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

3.3.3(b) Implementation of Resources & Self-Performance

» Top 3 SCDOT D-B contractor with a long history of » Fully dedicated Lead Design Engineer (RK&K) and Assistant
project success Design Engineer (WSP)
Strategies to | ” Self-performing all critical path work with the » Staffing resources to commit multiple design teams to meet and
Implement exception of specialty items (65-70% of total accelerate the des_,lgn schgdule, as needed
Available constru_ctlon) _ » Us_e of a fully reflneq design and QC process _
Resources | ” Long history of success meeting DBE goals and » Intimate understanding of SCDOT design submittal/review
utilizing local small business contractors process, policies, and procedures
» One of the few select state contractors capable of self- | » Self-performing all critical design functions, with ability to
performing concrete paving work perform all design functions
» Earthwork » Bridge and wall » Roadway engineering » ITS/Traffic engineering
Self-Perform | Drainage foungda_tions » Bridge/seismic engineering » MOT/TMP/Signing/Markings
» Concrete bridge » Retaining walls » Hydraulic/E&SC design » Railroad coordination
structures & paving » Sound barrier » GeotechnicallHAZMAT » Lighting

» As aleading, nationwide contractor, Lane has the resources and experience to handle multiple, large-scale D-B projects
simultaneously, despite potential labor shortages and unexpected, far-reaching circumstances such as the COVID-19 pandemic.

» This ability, coupled with our Team’s high amount of self-performance, enables us to reduce costs, improve quality, provide
greater schedule certainty, and efficiently deliver this project with minimal disruption.

3.3.3(c) Innovative & Unique Approaches to DBE Participation
Lane has been heavily involved over the years with DBEs in South Carolina, working closely with the SCDOT DBE
administration, holding DBE outreach events both independently and in coordination with the administration. For these

events, Lane assists with the invitation process to enhance and increase DBE participation. Lane events include project

information and opportunities-focused presentations, networking, and round- History of DBE Success —
, : . _ . _ Port Access Road
table discussions. We sponsor events nationally and in the Carolinas, educating We will bring DBE lessons learned from the
) ] : ) ) ) . current Port Access Road project. Currently at
small and disadvantaged businesses in estimating, accounting, general business 85% project completion, the JV team is nearly

30% over the contracted 6% DBE goal.

This success is due to multiple early,

proactive measures, which will be evaluated

on release of the RFP scope, including:

» Partnering with SCDOT DBE program;
consistent meetings and coordination

» Early coordination with DBE firms

» Facilitating meetings between SCDOT and
DBEs, as needed

» Proactive partnership, early planning to
adapt to changing conditions

operations, procurement, access to capital, safety, and bonding. Lane has a
demonstrable history of meeting or exceeding DBE goals, and will continue

these efforts for the Carolina Crossroads project.

v

Our proactive efforts have already brought aboard DBE firms Three Oaks

M

Engineering (environmental services, NEPA, permitting & public relations)

M

and Platinum Geomatics, LLC (SUE & utility coordination).
3.3.3(d) Approach to Environmental Coordination, Utilities, Public Relations & Permitting

Environmental Coordination: Lane is committed to protecting and enhancing the communities in which we operate. Our Team
will ensure environmental commitments are honored. Lane has not received an environmental violation on a project since 2015,
and since then has completed more than 150 projects. To support sustainable development, Lane employs an Environmental

Management System (EMS) that is tailored to each individual project, and follows the 1ISO 14001:2015 standard.

~
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties
Primary Components of the Lane EMS

» Risk & Opportunity Assessment » Employee Environmental Training
» Compliance & Monitoring » Incident Prevention, Response, & Corrective Action

Environmental Approach Strategies

» Review and tracking of commitments as part of weekly team coordination
» Regular status reporting for transparency among stakeholders and as part of public outreach efforts

The Plan-Do-Check-Act methodology of EMS will be used to monitor the ) )
Focus on Environmental Experience

35 environmental commitments in the Final EIS/ROD. Of these, 22 are the As members of the construction industry,
we understand how day-to-day construction
contractor’s responsibility, and six are shared with SCDOT. Compliance will activities can degrade the air, water, and soil,
as well as the proper procedures to mitigate
require close coordination and will begin during the proposal phase. A robust impacts and protect natural resources.
Our Team members, including Key Individuals,
compliance plan will designate monitoring and compliance personnel and have experience working safely in and around
rivers and waterways. This includes familiarity
activities. Status reporting on each commitment will be part of the ongoing with permitting, environmental consideration,

and FEMA & agency compliance.
coordination with the SCDOT Environmental Compliance Division.

Utilities: Utility efforts will be led by Mark Attaway (SAM), a former SCDOT Assistant Director for ROW for Railroads and

Utilities who is intimately familiar with Carolina Crossroads, having served as the central office Utility Coordinator during
development of the CCR EIS and Preferred Alternative. Mark worked with the District 1 utilities and construction teams, the
RCE, the utility coordinating firm, utility owners, and CSX and Norfolk Southern railroads to identify all utilities in the corridor,
assessing and prioritizing risks and costs to project. Assisting Mark will be Howard Woodall, PE (RK&K), a 40-year veteran
with utility design, relocation, and coordination experience on D-B projects of similar scope to Carolina Crossroads Phase 1.
Subcontractor Hazen and Sawyer (H&S) will develop the water and sewer relocation designs, including the City of Columbia.
Platinum Geomatics (PG), a SCDOT-certified DBE firm, will assist with specific utility coordination as a subcontractor.

Identified Phase 1 Utility Owners/Railroads

An early task will be validating utility relocations against the

_ o N _ Z gg?ilobZr . » SCE&G Power Transmission
ROW provided to identify any additional ROW needs/potential - ptic. & Distribution
» City of Columbia Water » SCE&G Gas
design alternatives to accommodate the relocations. The utility & Sewer » AT&T

» West Columbia

» Alpine Utilities

» Bush River Utilities

» Lexington Medical Fiber

» Time Warner Cable
» CSX Transportation
» Segra

program will be structured to coordinate with upcoming phases of

~

the Carolina Crossroads project and other regional SCDOT efforts.
Public Relations: The public relations effort established for Phase 1 will set the tone for the entire Carolina Crossroads

program. Our PR program will build a foundation for the future Carolina Crossroads program, including adaptability to area-
specific circumstances on other phases of this project. Consistent, current communication and transparency will be the key to
keeping the public informed, and the investment in and success of the FEIS/ROD public outreach program will be leveraged.

These tools and resources (stakeholder advisory committee, website, social media outlets) will be aligned to specifically

p
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

support Phase 1 and reach targeted stakeholders. The focus of the public relations efforts will include but not be limited to:

»  Establishing protocols with first responders, Lexington »  Event coordination with the City of Columbia, Columbia
Medical Hospital, Palmetto Baptist Hospital, and other Metropolitan Convention Center, Colonial Life Arena,
emergency resources Univ. of SC and their Athletics Department for football

»  Outreach to employment centers (local hospitals, the games, graduations, concerts, conventions, etc.
University of South Carolina, Colonial Life Insurance, »  Local media outreach to publicize construction advisories
state government agencies, Fort Jackson, Columbia City ~ »  Notifications for destinations that use 1-26 for access
Center Partnership and Chamber of Commerce) »  Travel advisories on 1-26

Permitting: During final design, we will make all efforts to avoid and minimize impacts to U.S. jurisdictional waters. Once

design is complete, a modification to the conditional 404 wetlands permit will be prepared. In addition, our Team will also

focus efforts on water quality measures as part of the 401 certification, the SWPPP, and the NPDES Permit. Compliance with

these permits will be critical to overall minimization of environmental impacts during the construction phase.

3.3.3(e) Communication, Issue Resolution & Project Execution

Our Team will implement a united approach to maintaining project progress focused on collaboration and consistent

communication internally, as well as with any affected stakeholders. This approach will also encompass SCDOT’s efforts to

acquire all ROW in advance of the project and manage the OVTI process, in-contract third-party utility relocation, and

USACE permit modifications. Specific strategies are detailed below.

T

Communication

Issue Resolution

Project Execution

Promote and practice early, open, and effective communication among all team members and partners
Host multi-disciplinary weekly meetings to proactively avoid delays and maintain progress

Establish liaisons/focus teams per discipline (e.g., wet utility liaison), including SCDOT as appropriate
Support SCDOT s efforts to the fullest extent possible (e.g., ROW acquisition and utility relocation)

To maintain progress, we are committed to resolving issues at the lowest level possible and escalating only as needed
Our PM, Jeffrey Smith, is a veteran partner of SCDOT with an intimate understanding of processes and procedures,
as well as project management and oversight

Establish a liaison to specifically and effectively communicate with each utility owner by type (e.g. wet, dry)
Maintain consistent communication and involvement of appropriate SCDOT personnel

Partner with utility owners to expedite required relocations and mitigate relocations where possible

Train personnel in SCDOT-required software/processes; align our programs for compatibility

Identify number of submittals/permits and review/approval schedules required for integration into the project schedule

3.3.4 Quiality Assurance Program (QAP) — Our
Team fully understands the provided QAP. We understand

the specified independence between our construction

Accreditation and CEI Staffing

Our Team’s QC Manager and IQF team (Terracon, Davis &
Floyd, S&ME) have familiarity with and will use AASHTO-
accredited labs in SC for all testing and inspection. In addition,
we anticipate our schedule to reflect a continuous harmony of

quality control (QC), the Independent Quality Firm (IQF)’s roadway, structures, and paving in a bell curve reflecting “ramp

up—peak output-ramp down’” of work. The CEI should anticipate

quality assurance (QA), and SCDOT’s Independent Owner maintaining proper field testing and inspection personnel

Verification Testing & Inspection and Independent Assurance

(OVTI&IA). Reporting and responsibilities are as follows:

staffing these three primary disciplines throughout the project,

with progress during the peak period potentially requiring 33%
additional CEI inspection and testing personnel. We will refine
this estimate upon release of the full scope in the RFP.

P
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties
:

IQF
Quality Management Terracon / Davis & Floyd / S& ME
Plan (QMP)

Incorporates hold
points, parameters
of engineering
judgment, document
control strategies

SCLCOT -

Supported by OVTI and IA

A 4

Project Manager :

QC Manager

» Independent from IQF; reports to Project Management
» Responsible for quality control
» Develops QMP and ensures implementation of its
methods and procedures
» Maintains all quality records of inspections and
testing for monthly submission to SCDOT » Maintains an electronic daily log of all inspections,
» Provides weekly, rolling 3-week look-ahead schedule including hold points
with inspection activities, review, and hold points » Maintains open communication with QAP team

R

X

Responsible for quality acceptance of the QMP
execution of the QA processes/procedures for
materials testing and product inspection based on
the SCDOT Minimum Sampling Guide

» Submits monthly IQF certifications

Quality Management Plan
» Outlines interface between QC activities, IQF QA activities, and SCDOT verification and independent assurance
» Defines levels of authority and administration responsibility of IQF activities

We are committed to tailoring our document control system, based on our experience with Port Access Road, to

communicate with ProjectWise or the designated system used by the SCDOT team. Decisions and negotiations will be
guided by sound engineering judgment to determine the best strategies and execution to keep the project moving forward

and delivering a quality product. Our Team will strictly adhere to the established Quality Assurance Program.

3.4 Experience of Key Individuals

3.4.1 Licensure — All team members and firms hold the SCDOT-required licensure to perform work.

3.4.2 Key Individual Roles — Identified key personnel have singular responsibility for assignment to key roles.

3.4.3 Key Individual Resumes — Key Individual resumes can be found in Appendix A.
3.4.4 Project Manager — Jeffrey Smith

// More than 40 years of industry experience; 20 years in construction management

»  3-year veteran partner of SCDOT

»  Expertise in the management of projects of similar scope, magnitude, and

) complexity, including executive oversight

Years Experience: 43 |, \frsatile management skillset encompassing procurement, bid development
Education: and management, executive and operational management, team and stakeholder
B.S., Civil Engineering coordination, and close-out

3.4.5 Design Engineering Team

RK K »  Lead Design Engineer/Roadway Design Engineer for nine D-B projects valued at
more than $760 million

Years Experience: 21 |»  Extensive experience managing design of highway transportation projects of
Education: similar scope, magnitude, and complexity

B.S., Civil Engineering [»  Expertise in the design and management of rural and urban roadway facilities,
Registration: including comp.lex interqhanges o ' . '

SC PE (#34342) »  Served on multiple D-B interstate widening projects with ADTs exceeding 190,000

~
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

3.4.5(b) Utility Manager — Mark Attaway

»  Former SCDOT Assistant Director for ROW for Railroads and Utilities (2006—2018),
bringing extensive knowledge of Department processes and procedures

Years Experience: 37 | »  In-depth experience of the utility relocation, negotiation, and approval processes

Education: B.S., »  Served as the SCDOT Ultility Coordinator for the former Carolina Crossroads

Mechanical Engineering megaproject (2014-2018), bringing established relationships with the project

utility stakeholders, RCE, and affected railroads, as well as highly specialized

knowledge of the existing conditions, identified utility needs, and assessed risks

Registration: SC Real
Estate Agent (#39018)

3.4.6 Construction Management Team
3.4.6(a) Construction Manager — Alvaro Rumbos

LANE ?& »  \eteran Construction Manager bringing expertise in roadway, substructure,

superstructure, demolition, earthwork, storm drainage, and MOT, as well as
railroad coordination

Years Experience: 15 | »  Primary experience in interstate improvements, major interchanges, and bridge
structures, as well as scheduling, work crew and subcontractor coordination,
budget maintenance, quality control, and RFIs, and nonconformance correction

Education:
B.S., Civil Engineering

3.4.6(b) Independent Quality Manager — Robert Joseph Schenck, PE (TX, OH, KY)

»  30-year career with a focus on QA/QC, including field inspection and testing
»  Experienced in frequency and execution of inspection and testing of soil and
Years Experience: 30 concrete; soil identification; review of project specifications; engineering analyses
. of soil, concrete, asphalt, masonry, and steel; preparation of engineering reports;
Education: B.S,, . e . . . .
- L and identificattion/evaluation of various structural distresses and failures
Civil Engineering . . .
) . »  Fully knowledgeable in the development, implementation, update, and
Registration: maintenance of plans and specifications, including CQMPs and QCPs
SC PE (pending)

3.5 Past Performance of Team

3.5.1 Experience of Proposer’s Team — Work History Forms for the Lane Team are included in Appendix B.

3.5.2 Quality of Past Performance — Responses to the questions in Section 3.5.2, as well as applicable Work History
Form sections, are shown in Appendix C. Within the last five years, Lane has not been debarred, disqualified from bidding, or
declared ineligible for work by any entity, nor are any such actions pending.

3.6 Legal and Financial
3.6.1 Financial Capacity — A notarized affidavit executed by an officer of Lane is included in Appendix D.

3.6.2 Bonding Capacity — Lane’s surety letter is included in Appendix D.
3.6.3 Organizational Agreements — Not applicable to this pursuit.

3.6.4 DUNS Numbers — DUNS numbers are shown in Appendix D.

3.7 Organizational Conflicts of Interest — Appendix E

3.8 SCDOT Prequalification Certification — Appendix D

~
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Appendix A

Key Individual Resumes




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Jeffrey Paul Smith
Project Director/Project Executive

b. Role of Key Individual for this Project:
Project Manager

c. Name of Firm with which you are now associated:
The Lane Construction Corporation

d. Years of Experience: With this Firm_3 Years With Other Firms 40 Years
The Lane Construction Corporation — Project Director/Project Executive — Responsible for executive and
operational efforts on existing projects and support of bidding pursuits in Lane’s Southeast region, 2017-Present
OHL USA/Community Asphalt Corp. — General Manager, Special Projects — Responsible for firm’s D-B and P3
bidding and construction efforts, as well as traditional estimating pursuits of complex projects, 2013-2017
Baker Concrete Construction, Inc. — Heavy Civil Director — Responsible for executive and operational project
management and bidding of heavy/highway civil projects, 2011-2013
Munilla Construction Management, LLC — General Manager/Chief Civil Estimator — Responsible for executive
and operational project management and bidding of heavy/highway civil projects for DB-B, D-B & D-B-F projects
in the southern U.S., as well as international pursuits, 2000-2011
Independent Consultant/Construction Manager — Responsible in multiple capacities on public and private sector
highway, concrete bridge, and specialized engineering/construction projects, totaling over forty projects with 40%
overseas in South and Central America, the Middle East, and Indonesia. 1992-2000
Mantell Engineering Contractor, Inc. — Senior Estimator/Project Manager - Responsible for obtaining and
managing private- and public-sector utility, site work, roadwork, and concrete structures projects throughout Florida,
1989-1992
Volker Stevin Construction, Inc. — Project Engineer/Estimator — Responsible for bidding major heavy/highway,
marine, and dredging projects throughout the eastern U.S.; assisted with project engineering duties on segmental and
conventional bridge and roadway projects in Florida, 1986-1988
Oman Construction Company, Inc. — Public Work Projects Manager/Senior Estimator — Responsible for bidding
and project management on heavy/highway and rail projects in KY, TN, AL, and GA, 1984-1986
Peter Kiewit Sons’ Company — Project Engineer/Estimator — Involved with highway, subway, and track work
projects along the East Coast, 1981-1984

e. Education:
University of Kentucky / Lexington, KY / Bachelor of Science / 1981 / Civil Engineering

f.  Active Registrations:
N/A

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Port Access Road

Key Personnel Role: Project Executive — Responsible for overall project administration, construction operations
oversight, issue resolution, communication with owner, and adherence to project schedule.

Experience with Current Firm: Yes

Project/Assignment Duration:  Project 2016-2021, Assigned 2017-Present

Owner Contact Information:  SCDOT, Claude Ipock, Mead Hunt, claude.ipock@meadhunt.com, 803-737-1311
Design/Construction Value: $253 million

Project Description:

This design-build project includes interstate improvements and interchange realignment/construction, a new viaduct
comprised of 1.2 million square feet of bridges connecting 1-26 to the Hugh K. Leatherman Sr. Terminal, and
surface street reconstruction. Jeff directly interacts with the project construction team, SCDOT, and various other
project stakeholders, including the traveling public, to monitor construction progress, schedule, budget, quality
control, and safety. He supervises project design and construction work coordination; oversight of safety; quality
management; environmental compliance; schedule, cost and project controls; and hiring, training, and development
of key personnel. Key duties also include community relations, change management, and dispute resolution.




Fort Lauderdale Runway & Taxiway Bridges

Key Personnel Role: Heavy Civil Director — Responsible for project executive management, including team
coordination, budget preparation, and oversight of safety, schedule, cost/project controls, and personnel.

Experience with Current Firm: No, Baker Concrete Construction, Inc.

Project/Assignment Duration:  Project 2011-2014, Assigned 2011-2013

Owner Contact Information: Broward County Aviation Department, Dan Hart, H2R Corp. (client
representative), dhart@H2Rcorp.com, 954-325-1039
Design/Construction Value: $221 million

Project Description:

This design-build project was designed to extend the boundaries of the airport by raising one of its runways and an
accompanying taxiway up and over the existing airport perimeter road, local multi-lane state road, and an active
freight and passenger railway. The scope included an elevated taxiway bridge and runway tunnel structure equaling
850,000 square feet of new deck structure, new connecting side streets, rehabilitation of US 1 and an existing major
intersection, and utility relocations. This is the most recent runway bridge to be constructed in the world (number 6)
and one of the most complex. As the Heavy Civil Director, Jeff was responsible for project executive management,
including joint venture cooperation; contract administration; oversight of design and construction, safety, quality
management, schedule, cost/project controls, environmental compliance, procurement services; development of over
200 project personnel; maintaining local stakeholder relations; proactive dispute resolution.

1-95 Express Lanes Phase 1 from the Golden Glades Interchange to Downtown Miami

Key Personnel Role: General Superintendent/Chief Civil Estimator — Responsible for operational project
management for coordination between the design and construction team members, supervision of all construction
activities, and coordination with the client and their project representatives.

Experience with Current Firm:  No, Munilla Construction Management, LLC

Project/Assignment Duration: Project 2007-2010, Assigned 2007-2010

Owner Contact Information: FDOT, David Tinder, New Millennium Engineering, Inc. (client representative),
dtinder@nmdceng.net, 305.986.4531
Design/Construction Value: $139 million

Project Description:

This project converted a 7-mile segment of northbound HOV lanes to HOT lanes within a heavily congested urban
corridor of 1-95 leading directly into Miami, FL. The scope included shoulder and lane narrowing, widening of
multiple complex structures and bridges, ITS installation and integration. The project is a multiple award winner,
was very fast-tracked in schedule, and included construction of a new ramp tolling facility. Jeff was the Chief Civil
Estimator responsible for successfully bidding this project and seamlessly transitioned into the General
Superintendent role post-award. His operational and administrative management with the project team ensured the
project met every early completion milestone/incentive, was completed on time and within budget, and exceeded the
Owner’s expectations. Jeff’s responsibilities included joint venture coordination; contract administration;
coordinating between design and construction work; detailed planning and oversight of the project supervisory staff
for construction operations; adherence to safety policies; upholding quality management; maintaining schedule, cost,
and project controls; procurement of materials, equipment, services, and labor; and hiring, training, and development
of key personnel. Key duties also included involvement with community relations, overseeing subcontractor and
DBE administration and relations, and assisting with change management.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Jeff is currently assigned to the Port Access Road project in Charleston, SC, as a Project Executive. The
project is scheduled to be completed by December 2021. As one of two Project Executives on this project, he
will be fully available to fulfill his duties for the Carolina Crossroads Phase | project.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Brandon James Mclnnis, PE
Director, Transportation

b. Role of Key Individual for this Project:
Lead Design Engineer

c. Name of Firm with which you are now associated:
RK&K

d. Years of Experience: With this Firm 19 Years With Other Firms 2 Years

RK&K - Director, Transportation — Responsible for design-build, roadway design, rail design, public involvement,
hydraulic design, traffic control plans, traffic signal design, and traffic studies, 2001-Present

Wang Engineering — Roadway Engineer — Responsible for roadway design (preliminary and final design), quantity
calculations, sight distance calculations, and preliminary hydraulic technical reports, 2000-2001

North Carolina Department of Transportation (NCDOT) — Traffic Safety Project Engineer — Responsible for
completing crash reports, developing crash diagrams, and transmitting data to NCDOT personnel when a trend or
high crash severity rate was identified, 1999-2000

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):
North Carolina State University / Raleigh, NC / Bachelor of Science / 1999 / Civil Engineering

f.  Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
2017/ SC/ Civil / 34342 2003/ NC/ Civil /029470 2017/ FL/ Civil /1 83017
2020/ TN/ Civil / 123540 2020/ GA/ Civil / 045419

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Monroe Connector/Bypass D-B

Key Personnel Role: Design Project Manager/Section Manager

Experience with Current Firm: Yes

Project/Assignment Duration: Project: 2010-2019, Assigned: 2010-2019,

Owner Contact Information: NCDOT, Malcom Watson, PE, mcwatson@ncdot.gov, 919-707-6614
Design/Construction Value: $364 million

Project Description:

RK&K served as Lead Designer for this 19.7-mile new alignment toll
road from US 74 in Mecklenburg County to US 74 in Union County.
The project includes seven interchanges, 37 bridges (26 sites with 11
duals), one railroad crossing, 45 culverts, three sound barriers,
electronic tolling, extensive right-of-way acquisition, permitting,
traffic control, signing, signals, stormwater design, and utility
relocation.

Brandon served at Deputy Design Project Manager and assisted in

coordinating all six design sections. He was also the Section 1 Lead

Roadway Engineer, a complex section that included a directional interchange, raised section with slip ramps, Texas
U-turns, and several intersections.

1-40 Widening & Improvements D-B

Key Personnel Role: Design Project Manager

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2018—Present, Assigned 2018—Present

Owner Contact Information: NCDOT, Teresa Bruton, PE, tbruton@ncdot.gov, 919-707-6610
Design/Construction Value: $360 million

Project Description:

RK&K is Lead Designer for this 1-40 project, one of the most heavily traveled highways in the Raleigh area.
This project widens 12.8 miles of 1-40, modifies several interchanges (including 2 DDIs), and replaces bridges
along 1-40. The widening consists of ten-lane, eight-lane and six-lane sections, designed to meet 70 and 75 mph
interstate standards.




Brandon is completing his role as Design Project Manager, where he
has been responsible for all aspects of design. In addition to
coordination with the contractor, he provides the leadership,
management and oversight of a large group of multi-discipline
engineers and technical staff. He serves as the primary point of contact
for design-related activities and personally attends routine project
meetings.

Macy Grove Road D-B

Key Personnel Role: Design Project Manager

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2012-2015, Assigned 2012-2015

Owner Contact Information: NCDOT, Teresa Bruton, PE, tbruton@ncdot.gov, 919-707-6610
Design/Construction Value: $39 million

Project Description:

RK&K served as Lead Designer for the widening and improvements of
0.94 miles of Macy Grove Road (SR 2601) to a multi-lane roadway,
from south of 1-40 Business/US 421 to north of East Mountain Street
in Kernersville. An interchange was added on 1-40 Bus. at Macy Grove
Road, requiring auxiliary lanes and acceleration/deceleration lanes
along 1-40 Bus for approximately 1.6 miles. A roundabout was added
on East Mountain Street. Three bridges included:

e Macy Grove Road over 1-40 Business: a 156-foot long, one-span,
tangent bridge with a superstructure consisting of parallel 65-foot
steel plate girders;

e Macy Grove Road over Norfolk Southern Railroad: a 117-foot, one-span, tangent bridge consisting of
parallel 54-inch Type IV AASHTO pre-stressed concrete girders; and

o Macy Grove Road over East Mountain Street: a 111-foot, one-span, tangent bridge consisting of parallel 54-
inch Type IV AASHTO pre-stressed concrete girders.

Brandon’s responsibility as Design Project Manager included all aspects of design, coordination with the
contractor, and leadership and oversight for a group of multi-discipline engineers and technical staff. He served
as the primary point of contact for design-related activities and personally attended routine project meetings.

Future 1-73/PTI D-B

Key Personnel Role: Design Project Manager

Experience with Current Firm: Yes

Project/Assignment Duration: Project 2014-2017, Assigned 2014-2017

Owner Contact Information: NCDOT, Teresa Bruton, PE, tbruton@ncdot.gov, 919-707-6610
Design/Construction Value: $176.5 million

Project Description:

RK&K served as the Lead Designer for this 9.4-mile, four-lane
interstate project that extended from Bryan Boulevard to south of US
220. In addition to the design and construction of 15 bridges and four
interchanges, the project included a taxiway bridge at Piedmont Triad
International (PTI) Airport that crossed future I-73. The bridge spurred
development by providing runway access to approximately 400 acres
of developable PTI-owned land on the north side of the future 1-73. The
entire project included 15 bridges and four interchanges.

Brandon served as Design Project Manager, where he was responsible for all aspects of design. In addition to
coordination with the contractor, he provided the leadership, management and oversight of a large group of multi-
discipline engineers and technical staff. He served as the primary point of contact for design-related activities and
personally attended routine project meetings.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

N/A as Brandon is not required to be onsite during construction.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Mark Clyde Attaway
Utility and SUE Project Manager

b. Role of Key Individual for this Project:
Utility Manager

c. Name of Firm with which you are now associated:
Survey and Mapping, LLC (SAM)

d. Years of Experience: With this Firm 1+ Years With Other Firms 36 Years
Survey and Mapping, LLC - Utility and SUE Project Manager — Senior Project Manager responsible for utility
coordination, SUE, and geospatial projects in SC, 2018—Present
SCDOT - Asst. Director for ROW for Railroads and Utilities — Responsible for statewide utility and railroad
coordination, developing MOAs/MOUs for in-contract relocations, issuing final approval for utility relocations,
resolving disputes and conflicts with utility owners, and participating in utility coordination meetings. Contributed
to the development of Senate Bill 401, relocating water and sewer lines in-contract for transportation projects.
Established utility relocation guidance/revisions to the SCDOT Utilities Accommodation Manual. Developed/led
training on managing utility conflicts, prior rights, in-contract design, and utility construction/constructability
reviews. Served as central office Utility Coordinator for Districts 1, 6, and 7, including 7 design-build projects
valued at $2.3 billion, 2006-2018
SCDOT - Resident Construction Engineer — Responsible for projects in Chesterfield/Lancaster/York counties,
including utility coordination, bridge construction, resurfacing, and rehabilitation, 2002-2006
Laidlaw Environmental Services — Director of Engineering for U.S./Canada operations, 1986-2002
SCE&G - Hydro Engineering section, 1971-1986

e. Education: Name & Location of Institution(s)/Degree(s)/Year(s)/Specialization(s):
University of South Carolina / Columbia, SC / Bachelor of Science / 1971 / Mechanical Engineering

f.  Active Registrations: Year First Registered/State/Discipline/All Active Registration #s:
2002/SC/Real Estate Agent/39018

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Carolina Crossroads 1-20/1-26/1-126 Corridor Improvement Project

Key Personnel Role: Utility Coordinator

Experience with Current Firm: No, SCDOT, Asst. Director for ROW for Railroads and Utilities
Project/Assignment Duration: Project 2014-2029 (est.), Assigned 2014-2018

Owner Contact Information:  SCDOT, Cedric Keitt, keittcc@scdot.org, 803-737-1407

Design/Construction Value: $1.5 billion

Project Description:

A multi-interstate and interchange design-build project to reconstruct 1-20 from US 378 to the Broad River, 1-26
from Broad River Rd to US 378, and 1-126 from 1-26 to Colonial Life Blvd. During development of the EIS and
Preferred Alternative, Mark served as the central office Utility Coordinator working with the District 1
utilities/construction teams, RCE, utility coordinating firm, utility owners, and CSX and Norfolk Southern (NS)
Railroads to identify all utilities in the corridor, assessing/prioritizing risks and costs to project. Utility owners
included City of Columbia Water & Sewer, Alpine Utilities, Bush River Utilities, West Columbia, SCE&G Power
Transmission & Distribution, SCE&G Gas, AT&T, SCDOT, and Time Warner Cable. He coordinated with SCE&G
on the transmission line relocations at Colonial Life Blvd. and coordinated all SUE investigations in the corridor.

1-85/1-385 Gateway Interchange Project

Key Personnel Role: State Utility Engineer

Experience with Current Firm: No, SCDOT, Asst. Director for ROW for Railroads and Utilities
Project/Assignment Duration: Project 2014-2020 (est.), Assigned 2014-2018

Owner Contact Information:  SCDOT, Cedric Keitt, keittcc@scdot.org, 803-737-1407
Design/Construction Value: $241 million

Project Description:

A design-build reconstruction project for the 1-85/1-385 interchange, widening of 1-385 from Butler Rd to Roper
Mountain Rd, 1-85 pavement rehabilitation from Laurens Rd to Pelham Rd, and intersection improvements on
Woodruff Rd between 1-85 and 1-385. During environmental documentation, procurement and construction, as State
Utility Engineer, Mark worked with the District 3 utilities/construction/maintenance teams, RCE, utility




coordinating and CEI firms, contractor, utility owners, and a local railroad to coordinate utility and railroad
relocations. Utility owners included Duke Energy Transmission & Distribution, Charter Communications, AT&T,
City of Greenville Water Systems, Renewable Water Resources, Metropolitan Sewer District, Piedmont Natural
Gas, Laurens Electric, Spirit Communications, Time Warner Cable, SCDOT, Verizon Business, TW Telecom, and
Level 3 Communications. Mark participated in weekly utility coordination meetings, personally coordinated the
railroad relocation/maintenance of service during construction and access to a water vault for City of Greenville
Water Systems, and negotiated the relocation of an AT&T duct bank. He approved all relocation agreements.

Port Access Road

Key Personnel Role: State Utility Engineer

Experience with Current Firm: No, SCDOT, Asst. Director for ROW for Railroads and Utilities
Project/Assignment Duration: Project 2012-2021, Assigned 2012-2018

Owner Contact Information:  SCDOT, Cedric Keitt, keittcc@scdot.org, 803-737-1407

Design/Construction Value: $221 million

Project Description:

A new location design-build project to provide access from the new port terminal on the former Navy Base and I-26.
Includes a fully directional interchange at 1-26, new/expanded connector streets, and improvements to surface
streets. During environmental documentation, procurement and construction, as State Utility Engineer, Mark worked
with the District 6 utilities/construction/maintenance teams, RCE, utility coordinating and CEI firms, contractor,
utility owners, and CSX and NS to coordinate utility and railroad relocations. Utility owners included SCE&G
Transmission and Distribution, SCE&G Gas, Santee Cooper, AT&T, Comcast, Charleston Water Systems, and
North Charleston Water & Sewer. He participated in weekly utility coordination meetings, coordinated negotiations
for SCE&G transmission line and outdoor advertising relocations, and approved all relocation agreements.

US 21 Bridge Replacement over Harbor River

Key Personnel Role: Utility Coordinator

Experience with Current Firm: No, SCDOT, Asst. Director for ROW for Railroads and Utilities
Project/Assignment Duration: Project 2015-2021, Assigned 2015-2018

Owner Contact Information:  SCDOT, Cedric Keitt, keittcc@scdot.org, 803-737-1407

Design/Construction Value: $55 million

Project Description:

A design-build project to replace the existing swing-span bridge on US 21 over Harbor River. During environmental
documentation, procurement and construction, Mark served as the central office Utility Coordinator working with
the District 6 utilities/construction teams, RCE, utility coordinating and CEI firms, contractor, and utility owners to
coordinate utility relocations. He negotiated with Fripp Island Utilities for directional drilling to relocate their water
line under Harbor River, participated in the utility coordination meetings, and approved all relocation agreements.

Hardscrabble Road Widening

Key Personnel Role: State Utility Engineer

Experience with Current Firm: SCDOT, Asst. Director for ROW for Railroads and Utilities
Project/Assignment Duration: Project 20162022 (est.), Assigned 2016-2018

Owner Contact Information:  SCDOT, Cedric Keitt, keittcc@scdot.org, 803-737-1407

Design/Construction Value: $64 million

Project Description:

A design-bid-build project to widen 8 miles of Hard Scrabble Road to five lanes with sidewalks, bike lanes, and
intersection improvements. During preconstruction/construction, as State Utility Engineer, Mark worked with the
District 1 utilities/construction/maintenance teams, RCE, Richland County, utility coordinating and CEI firms,
contractor, a school district, designers/contractors for utility owners, and utility owners to coordinate utility
relocations including constructability reviews, weekly meetings, and specific negotiations with City of Columbia to
go in-contract. Coordinated with NS, and approved all relocation agreements. Utility owners included SCE&G Gas
Distribution, SCE&G Power Transmission & Distribution, East Richland Sewer District, City of Columbia Water,
Dixie Pipeline Propane, Richland School District 2 fiber optic, Palmetto Utilities sewer, Fairfield Electric Co-op,
AT&T, Charter Communications, and the Summit HOA water sprinklers.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.
N/A as this position is not required to be onsite during construction.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Alvaro Enrique Rumbos
Construction Manager

b. Role of Key Individual for this Project:
Construction Manager

c. Name of Firm with which you are now associated:
The Lane Construction Corporation

d. Years of Experience: With this Firm _1 Years With Other Firms 15 Years
The Lane Construction Corporation — Construction Manager — Responsible for managing operational efforts on
existing roadway and bridge projects in Lane’s Southeast region, 2019—-Present
Odebrecht USA - Structure Engineer — Responsible for construction schedules, owner coordination, RFIs, and
NCR resolution for structures, drainage, and utilities on U.S. D-B projects, 2014-2016
Odebrecht Angola-Luana — Production Manager — Responsible for developing cost saving initiatives and team
restructuring and appropriation to successfully deliver projects, 2010-2014
Odebrecht Caracas-Venezuela — Production Manager — Responsible for defining construction methodologies,
developing technical alternatives, and reducing costs and impacts for inclusion in technical proposals, 2009-2010
Odebrecht Brazil-Recife — Project Engineer — Served the JV on this refinery project, which included extensive
earthwork and environmental impact mitigation, 2008—-2009
Odebrecht-Venezuela — Field/Control Engineer — Served on the Caracas metro line project, involving extensive
excavation and tunneling, as well as stations, 2005-2008

e. Education:
Universidad Santa Maria / Caracas, Venezuela / Bachelor of Science / 2004 / Civil Engineering

f.  Active Registrations:
N/A

g. Document the extent and depth of your experience and qualifications relevant to the Project.

1-40/1-77 Interchange Improvements D-B

Key Personnel Role: Construction Manager — Accountable for resource efficiency and reviews, work crew
oversight, and overall construction progress.

Experience with Current Firm: Yes

Project/Assignment Duration:  Project 2019-2021 (est.), Assigned 2019—Present

Owner Contact Information: NCDOT, Barb Leatherman, blleatherman@ncdot.gov, 828-217-2823
Design/Construction Value: $204 million

Project Description:

This design-build project includes two phases. The first widened approximately 4 miles of 1-40 from four to six
lanes in each direction, revising the US 21 interchange to a Diverging Diamond. This phase also included bridge
widening on the highway, three new bridges, and two new ramp bridges. The ongoing second phase will widen 3.6
miles of 1-77, establish collector-distributor lanes on 1-40, and build a partial turbine interchange at the intersection
of 1-77 and 1-40. This second phase will also include an interchange modification at Broad Street, new dual bridges
at 1-77 over 1-40, three new bridges, and two new ramp bridges. Responsible for contributing to plan and schedule
development, monitoring schedule adherence and revision, and managing overall construction progress with
authority to revise approach and strategies to successfully deliver the project, in coordination with project upper
management.

1-85 from North of Lane Street to North of US 29/601 Connector D-B

Key Personnel Role: Construction Manager — Responsible for operational project management, including team
coordination, budget preparation, and oversight of safety, schedule, cost and project controls, and personnel.
Experience with Current Firm: Yes

Project/Assignment Duration:  Project 2017-2019, Assigned 2019

Owner Contact Information: NCDOT, Jeff Leach, jeff.leach@kisingercampo.com, 813-460-3865
Design/Construction Value: $187 million

Project Description:

This design-build project included widening and improvements to complete the expansion of a busy segment of 1-85
connecting the Greenshoro and Charlotte metropolitan areas. The project included widening 5.9 miles of 1-85 to an
8-lane facility, adding two travel lanes in each direction. The scope also included the replacement, rehabilitation, or




removal of 11 bridges, one which spanned Norfolk Southern railroad tracks, requiring extensive coordination.
Responsible for contributing to plan and schedule development, monitoring schedule adherence and revision, and
managing overall construction progress with authority to revise approach and strategies to successfully deliver the
project, in coordination with project upper management.

SH 99 Toll Highway

Key Personnel Role: Structure Project Engineer/Lead Structure Superintendent — Responsible for developing
schedules and managing work crews for structures, drainage and miscellaneous concrete.

Experience with Current Firm: No, Odebrecht USA

Project/Assignment Duration:  Project 2013-2017, Assigned 2014-2016

Owner Contact Information:  TxDOT, Ray Picket, rpickettjr@msn.com, 636-485-2695

Design/Construction Value: $1.1 billion

Project Description:

Served on Segments F & G of this $1.1 billion design-build project, involving design, construction, utility
relocations, and ROW acquisition. Segment F-1 is an existing 12-mile, 4-lane, controlled access toll road with
intermittent frontage roads from US 290 near Cypress to SH 249 near Tomball through northwest Harris County.
Major quantities include 38 miles of divided two-lane highway, more than 120 bridges, one river crossing, 1.8
million square yards of concrete paving, frontage roads and associated drainage, as well as several hundred existing
utility relocations. To construct the highway, 435 parcels of land encompassing more than 2,100 acres were acquired
through the ROW process. Once complete, these segments of the Grand Parkway extend from US 290 to US 59,
connecting with four major interchanges: US 290, SH 249, 1-45 and US 59. Responsible for coordination with
TXDOT, creating RFIs, developing solutions for NCRs, and daily follow-up of all crew and subcontractor
production and construction progress by comparison with budget projects.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Alvaro is currently assigned to the 1-40/1-77 project in Statesville, NC. This project is slated for completion in
2021, prior to construction on Carolina Crossroads Phase I, making Alvaro fully available to serve on this
project.




KEY INDIVIDUAL RESUME FORM

Brief Resume of Key Individual anticipated for the Project.

a. Name & Title:
Robert Joseph Schenck, PE
Materials Group Manager

b. Role of Key Individual for this Project:
Independent Quality Manager

c. Name of Firm with which you are now associated:
Terracon Consultants, Inc.

d. Years of Experience: With this Firm 6 Years; With Other Firms 24 Years
Terracon Consultants, Inc. — Materials Group Manager - Cincinnati, OH — Responsible for field inspection and
testing of soil and concrete; soil identification; review of project specifications; engineering analyses of soil,
concrete, asphalt, masonry, and steel; preparation of engineering reports; and identification/evaluation of various
structural distresses and failures. Also serves as Project Engineer/Manager supervising and coordinating field
inspection staff performing QC/QA activities on both vertical and linear developments, 2019-Present
Terracon Consultants, Inc. — Office Manager - Lexington, KY — Responsible for planning, organizing, directing
and coordinating all the activities (administrative and technical) of the office. This includes general profit/loss
management practices, employee supervision, project management, client relations and client development, and new
business development. Serving as Construction Quality Manager (CQM) for the Portsmouth Bypass while assigned
to the Lexington Office, 2014-2019
Professional Services Industries, Inc. (PSI) Construction Quality Acceptance Manager (CQAM) — Responsible
for acceptance activities for materials and workmanship on the DFW Connector Project, 2009-2014
PSI: District Manager - North Texas — Responsible for overseeing Department Managers at multiple office
locations to assist with profit/loss management and technical report review (QC/QA), 2004-2009
Apex Geoscience: District Manager - Dallas, TX — Responsible for overseeing staff at multiple office locations to
assist with profit/loss management and technical report review (QC/QA), 2001-2004
PSI: Department Manager - Houston, TX — Responsible for supervising and coordinating field inspection staff
performing materials testing (QC/QA), 1999-2001
PSI: Office Manager — East Texas — Responsible for supervising and coordinating field inspection staff performing
both materials and nondestructive testing (QC/QA), 1990-1999

e. Education:
University of Kentucky / Lexington, Kentucky / Bachelor of Science / 1990 / Civil Engineering

f.  Active Registrations:
2020/ SC / Civil / (pending) 2014 / KY / Civil / 30542
2018/ OH/ Civil / 83137 1999/ TX / Civil / 84808

g. Document the extent and depth of your experience and qualifications relevant to the Project.

Portsmouth Bypass

Key Personnel Role: Construction Quality Manager — Responsible for control of the construction processes and
resulting work products, as well as leading the contractor’s overall quality control program.
Experience with Current Firm: Yes

Project/Assignment Duration:  Project 2015-2019, Assigned 2018-2019

Owner Contact Information: ODOT, Tom Barnitz, 740-774-8877, Tom.Barnitz@dot.ohio.gov
Design/Construction Value: $429 million

Project Description:

This P3 project constructed a 16-mile, 4-lane, divided, limited access highway

around Portsmouth, OH, designated as SR 823. Construction included placement

of 20 million CY of embankment, construction of 21 bridges, and two precast

tunnels. Bob oversaw QC documentation, testing and inspection, and frequency

compliance with the Contractor QC Testing program, the QC plan, and the

Contract Specification Book. He monitored all NCRs and quality notices and

served as the liaison with the Developer’s Independent Quality firm.




Dallas-Fort Worth Connector

Key Personnel Role: Construction Quality Acceptance Manager — Responsible for acceptance activities for

materials and workmanship and related compliance with QMP.

Experience with Current Firm: No, PSI

Project/Assignment Duration:  Project 2009-2014, Assigned 2009-2014

Owner Contact Information:  TxDOT, Dwayne Rosewell, Jacobs (client representative), d.rosewell@live.com,
469-231-3466

Design/Construction Value: $1 billion

Project Description:

This 8.4-mile design-build project redesigned two interchanges and

portions of four highways and included construction of 39 bridges and

more than 100 retaining walls. Responsibilities included

writing/implementing QA procedures, auditing QC procedures,

review/approval of submittals, issuing RFIs and NCRs, issuing engineering

decisions to meet FHWA QAP requirements, participating in development

and implementation of the project-specific QA/QC plan for embankment

construction based on RICM (Roller Integrated Compaction Monitoring).

METRORAail Red Line — Houston TX

Key Personnel Role: Project Manager — Responsible for materials consultation and technical review of QA/QC
reports for construction inspection and testing services.

Experience with Current Firm: No, PSI

Project/Assignment Duration:  Project 2000-2003, Assigned 2000-2001

Owner Contact Information: METRORail, Dave Marsh, Marshdj9007 @yahoo.com, 713-206-0888
Design/Construction Value: $324 million

Project Description:

This 7.5-mile, 16-station light rail project was divided into five segments, one of which was managed by Bob.
Responsible for ensuring compliance of the construction materials and frequency of testing and inspection. At
grade, with street running sections from the Main Street Viaduct at the campus of the University of Houston-
Downtown to Fannin South. Attended weekly quality meetings to update owner and construction team on
materials compliance and issues if they arose. Bob relocated to Dallas area at the end of 2001.

For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of
assignments, role, and the anticipated duration of each assignment.

Bob is currently assigned as Materials Group Manager for the Terracon Cincinnati office. Bob is fully
available to fulfill his duties for the Carolina Crossroads Phase | project.
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Appendix B

Work History and Quality Forms




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: Port Access Name: Name of Owner: SCDOT

Road Fluor-Lane South Carolina, LLC Project Manager: Sarah Hamrick Gaffney, PE

Location: Charleston Phone: 843-514-9847 3/2022 $254,100 $254,100

County, SC Email: gaffneysh@scdot.org

g. Narrative describing the work performed by Lead Contractor.

The Port Access Road project is a new roadway, interchange and structure project that provides direct access between the Hugh Leatherman Container Terminal, currently under construction, located on the former Navy Base and
I-26, while maintaining adequate service for local, commuter, and commercial traffic. The project consists of the construction of a new fully-directional interchange on 1-26, a Bainbridge Connector Road, the extension of Stromboli
Avenue and associated roadway improvements to surface streets to serve the proposed Naval Base Terminal (NBT) in Charleston County, South Carolina. The project’s scope includes local roadway enhancements to safely integrate
container terminal traffic with existing traffic; support local and regional planning policies and strategies; and minimize adverse impacts on nearby communities, the traveling public and the environment. The Port Access Road
Improvement Project will provide new interchanges with improved mobility serving the fastest growing container port in the U.S., enhance economic development and improve local roadway network access to 1-26. Construction

completion is expected in 2021. Key Project Relevancies:

Design-Build Delivery Environmental Permitting

Lane is participating as a partner in this joint venture to provide full design-build delivery, self-performing construction and associated roadway improvements to surface streets serving the A . . S
P pating P J P g Y P g y1mp g Bridge/Structure Construction Right-of-Way Acquisition

Interstate Interchange Utility Conflicts
Staged Construction Hazardous Materials
Demolition Coordination with Adjacent Projects

proposed terminal. As a JV partner, Lane is also responsible for overall project management for the scope of services including roadway and bridge engineering/design and construction;

geotechnical engineering; seismic design; utility coordination; right-of-way acquisition services; hazardous material management; demolition of existing interstate interchange bridges.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The Port Access Road Improvement Project is ongoing and is currently on time and budget. Design is substantially complete and major design consultants, including D&F and S&ME, have completed all work on time, on budget, and without claims or litigation. Construction is
ongoing, and Lane continues to partner with SCDOT to address project elements to satisfactory resolution. We are effectively managing contracts and have no records of delays, claims, dispute proceedings, litigation, or arbitration. The JV’s use of weekly design and construction
progress meetings with SCDOT allows the joint venture to identify and address issues. If issues could not be resolved at the job level within a reasonable amount of time, they were elevated to JV and SCDOT regional management to help in the resolution process. Notably, the JV

reached agreement on the SCE&G Power Transmission change order and fully supports continued partnering. The project was awarded Lane’s Safest Project of the Year for 2017.

i. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The JV incorporated several techniques into the project to increase overall quality, including: 1) incorporated structured work plans, and preparatory/pre-construction meetings with SCDOT; 2) reduced construction-related traffic delays due to specific operations analysis in
conjunction with scheduling; 3) optimized the schedule to minimize the effect of 3rd party delays. The project currently remains on schedule for the SCSPA new terminal opening. In addition, the JV embarked on a concerted effort to uphold field quality on permanent production

items related to concrete structures and their foundations, earthwork, drainage, roadway elements, and various types of wall systems.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: 1-485/1-85 Name: Name of Owner: NCDOT

Interchange The Lane Construction Corporation Project Manager: Virginia Mabry

Location: Phone: 919-707-6604 2/2015 $103,000 $103,000

Mecklenburg County, Email: vmabry@ncdot.gov

NC

g. Narrative describing the work performed by Lead Contractor.

The project consisted of the design and construction of the interchange of Interstate 85 and Interstate 485 (Charlotte Outer Eastern Loop). The widening of 1-85 and 1-485 was needed to accommaodate the new interchange configuration

and to match the improvements taking place in nearby projects. Improvements were also needed along existing 1-485 and on side roads. The project involved significant road construction, ramps, and landmark bridge structures all in the

heavily populated urban area of Charlotte, NC that required complex traffic management to alleviate congestion in an already highly traveled area. RK&K served on the team as a subconsultant to the Lead Designer.

The existing 1-485/1-85 Interchange was modified to a turbine interchange that uses smaller, single-span bridges, smaller columns and flatter roadway profiles. Lane proposed the 2-level “turbine” interchange for this project as it allowed

for a significant reduction of earthwork and eliminated the need to haul material from off-site, drastically reducing construction cost by more than $30 million. The reduction in hauling also reduces wear on existing infrastructure and the

project’s impact on traffic congestion, improving safety for the traveling public. The innovative turbine interchange design cost significantly less to construct and maintain than other types of interchanges and reduced impacts to traffic
during construction. The replacement of the existing bridge carrying Mallard Creek Road over 1-85 accommodates the new on-ramps and off-ramps connecting 1-85 to the new interchange. The design reduced the cost of service and long-term maintenance compared to the four-level
bridge design that NCDOT originally proposed. The first of its kind in North Carolina, and extremely uncommon in the U.S., the turbine interchange design circles all left-turning traffic around a central bridge in a counter clockwise direction, creating a seamless movement between
the two highways. Lane was also responsible for right-of-way acquisition, utility relocations, and environmental permitting. The concepts implemented by the Lane team minimized impacts to the environment, reduced the required right-of-way, and facilitated optimal utility

relocation. Appropriately managing these third-party risks was critical for the successful completion of the project.

This project won multiple awards, including 2012 — Roads and Bridges Magazine’s #1 of Top 10 Roads; 2013 — NCSITE Outstanding Project Award; 2015 — National Award of Merit - Key Project Relevancies: : "
Design-Build Delivery Epvwonmental Perm_lt_tl_ng
Design-Build Institute of America (DBIA); ENR Southeast Best Project - Highways/Bridges; DBIA — 2015 Excellence in Design (Engineering); DBIA - 2015 Design-Build National Award of Freeway/Interstate/Complex MOT e TR ~GaELon
Construction over Active Traffic

Interstate Interchange

Excellence; 2015 DBIA - 2015 Design-Build National Award of Merit; 2016 American Council of Engineering Companies (ACEC) - NC Chapter — Grand Conceptor Award for Engineering Staged Construction
Demolition

Utility Conflicts

Excellence — Transportation

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Originally a design-build-finance, NCDOT lacked adequate project funding and projected a $25 million gap, to be funded by the contractor. During pursuit, the Lane team developed an innovative interchange concept that dramatically reduced the project cost. The reduction was so
substantial ($32 million) that the resulting total contract value was less than the total available funding, eliminating the need for gap financing. The Lane team identified significant potential safety and constructability issues associated with the construction of a multi-level interchange

within an existing interstate interchange, particularly the safe passage of more than 120,000 ADT. Lane’s innovative concept proposed greatly reduced the work performed in close proximity to traffic, significantly improving safety for the traveling public and project personnel.

I. Quality Initiatives. Discuss Lead Constractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The innovative turbine interchange design was selected because it costs significantly less to construct than other types of interchanges, reduces impacts to traffic during construction and costs less to maintain. The designed reduced the cost of service and long-term maintenance

compared to the originally proposed four-level bridge design. Lane partnered with NCDOT to incorporate several owner-initiated changes and completed the project with no claims.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify the Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: 1-85 Name: Name of Owner: NCDOT

Widening (1-3803B) | The Lane Construction Corporation Project Manager: Rodger Rochelle, PE

Location: Cabarrus Phone: 919-707-2710 6/2015 $149,000 $149,000

County, NC Email: rdrochelle@ncdot.gov

g. Narrative describing the work performed by Lead Contractor.

The project included the widening of 7 miles of 1-85 from four to eight lanes from south of Bruton Smith Boulevard/Concord Mills Boulevard to north of NC 73, and improvements to roads around the interchange. Work on
Bruton Smith Boulevard was designed to reduce traffic congestion around the popular Charlotte Motor Speedway and Concord Mills Mall by adding a lane for easier access to the interstate. Lane removed the deteriorated
pavement of the four-lane divided highway, replacing and extending it with eight lanes of new concrete pavement. Lane also constructed an interchange at Belmont Road and side streets, service roads, and cul-de-sacs to
improve access to 1-85. Work included permitting, erosion control, lighting, signing, pavement marking, traffic control, right of way, and utility relocation. The work encompassed all required retaining and sound walls, storm
drainage, foundations, embankments, slopes, and temporary structures.
A majority of the new roadway width was constructed in the existing 70-foot median, which would have potentially created a difficult access challenge. The need for an innovative work zone traffic control and access plan
was particularly critical on this project due to the severe state of deterioration and Average Daily Traffic of more than 118,000 vehicles per day. Unimpeded access to the existing median was critical to improve safety,
minimize impacts to traffic, reduce stress on existing peripheral infrastructure, accelerate the project schedule, and reduce cost of construction by increasing efficiency. Due to the severe congestion and contract hauling restrictions on all roads crossing the 1-85 corridor, using an

existing bridge was not an option, therefore Lane constructed a temporary bridge to implement a median access ramp location.

The resulting safety improvements were significant. The need to haul 40,000 loads of material across interstate traffic into the median was eliminated, and the temporary bridge also allowed Key Project Relevancies:
Design-Build Delivery Environmental Permitting
thousands of trips by construction and NCDOT inspection staff without having to enter high-speed traffic. By leveraging the efficiency afforded by the access bridge and ramps, Lane Interstate/Complex MOT Right-of-Way Acquisition
Interstate Interchange Construction over Active Traffic
provided NCDOT and FHWA with a very aggressive schedule and highly competitive value. This translated into a proposed 11-month earlier final completion and a bid price $8.5 million Staged Construction Utility Conflicts

Demolition Coordination with Adjacent Projects

below the engineer’s estimate.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

1-85 Widening Cabarrus was successfully completed on budget and completed 11 months ahead of the owner’s required RFP completion date with no delays, claims, dispute proceedings, litigation, or arbitration. Lane won this pursuit due to its presence both in the design-build arena
as well as the region. This was one of the largest DB projects in the region and involved interstate maintenance of traffic plans, as well as concrete paving, which Lane is experienced in. ““The 1-85 widening project is a success story that is the result of Lane’s people, effective project
management, and proactive change management. Lane is committed to the delivery of a quality project that will meet the needs of the community. The project would not have been successful without Lane’s willingness to partner with the NCDOT and work together toward a common

goal.” — Davis Diggs, PE, NCDOT District Engineer (former) Awards Received: 2013 NAPA ‘Asphalt Operations Safety Innovations’ Award; 2012 ARTBA “TransOvation’ Award; and 2012 ARTBA ‘Roadway Work Zone Safety Awareness’ Award.

i. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

By leveraging the efficiency afforded by the access bridge and ramps, Lane provided NCDOT and FHWA with a very aggressive schedule and highly competitive value. This translated into a proposed 11-month earlier final completion and a bid price $8.5 million below the

engineer’s estimate, while providing significant safety enhancements.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify the Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: 1-85 Name: Name of Owner: SCDOT

Widening Phase 111 | The Lane Construction Corporation Project Manager: Shane Parris, PE

Location:g Cherokee P Phane: 864-480-0466 5/2022 (est) $181,700 $181,700

County, SC Email: parrissl@scdot.org

g. Narrative describing the work performed by Lead Contractor.

This $181 million design-build project includes the widening of 8.4 miles of 1-85 from four to six lanes from the Broad River to the North Carolina-South Carolina state line, as well as improvements to existing interchanges and
frontage roads. Five bridges require full replacement, including two staged construction bridges and demolition and reconstruction of an existing Norfolk Southern Railroad bridge over 1-85 to provide greater horizontal clearances
and meet current design requirements. Interchanges will be improved at four locations: S-11-83, SC 5/198, S-11-99, and US 29. The purpose of this phase is to resurface or reconstruct pavement, increase capacity, and upgrade
interchanges and overpass bridges to meet state and federal design requirements. This project is part of an $800 million program that SCDOT has planned for the 1-85 corridor.

The Lane D-B team proposed innovative design solutions to protect existing utility operations and limit environmental impacts, Key Project Relevancies:

Design-Build Delivery Environmental Permitting

providing significant cost and schedule savings for SCDOT. Specifically, the solution to move construction on Exit 106 750 feet to the Interstate/Complex MOT Railroad Coordination

Bridge/Structure Construction Utility Conflicts
Demolition Coordination with Adjacent Projects
ROW Acquisition Hazardous Materials

south bypassed the need for utility relocation and right-of-way acquisition, which would have been a notable project challenge.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

The Lane team functions on a premise of early recognition to identify issues and potential delays before they can affect construction progression. One such potential issue on this project involved utility relocations. Following initial coordination with the utility stakeholders on this
project, the forecasted schedule showed potential disruption. To adapt to this situation, the Lane team proactively revisited the work sequence and rearranged activities to allow construction to steadily continue as negotiation and coordination with the utility companies continued to
resolution. The Lane team actively seeks the best solutions to maintain our commitment to the construction schedule and project progression. Another example of this involved the Town of Blacksburg, which lacked the appropriate funding to perform their own utility relocations. The

Lane team approached SCDOT and negotiated a change order to take responsibility for the Blacksburg relocations and incorporate them into the D-B contract. The project schedule is currently being adjusted to include these relocations.

I. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

In the heavily traveled 1-85 corridor, this project offers challenges from a traffic control standpoint. Lane devised an innovative solution to manage this challenge and maintain traffic flow during the day by avoiding shifts through the use of nightly lane closures, thereby minimizing

impacts to the traveling public.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: SR 528/ Name: Name of Owner: Central Florida Expressway

Innovation Way The Lane Construction Corporation Authority (CFX)

Interchange Project Manager: Ben Dreiling 3/2018 $62,500 $62,500

Location: Orange Phone: 407-690-5313

County, FL Email: ben.dreiling@cfxway.com

g. Narrative describing the work performed by Lead Contractor.

Lane constructed a new interchange between SR 528 (Beachline) Expressway and Innovation Way. The interchange was created to improve regional connectivity in southeast Orange County, and to accommodate the 17-mile Innovation
Way corridor development plan, which will ultimately link the University of Central Florida, Lake Nona’s Medical City, and the Orlando International Airport. The interchange will directly lead into a newly planned development in Orange
and Osceola counties, set to create massive business and job opportunities for the local area. The $63 million project included the design and construction of five bridges, two toll plazas, and new lanes on SR 528; and accommodates a

future rail corridor for All Aboard Florida. The new ramps and ramp plazas alleviate traffic congestion to and from SR 528, providing drivers with many time-saving options. The Lane team proposed an innovative bridge design that used

all concrete superstructures, saving the Central Florida Expressway Authority (CFX) more than $2 million in project costs while improving Key Project Relevancies:
. . . . . . . . . Design-Build Delivery Right-of-Way Acquisition
aesthetics and lowering long-term maintenance costs. During construction, the project was impacted by Hurricanes Matthew, Nichole and Irma. The beams had been erected and were Interstate/Complex MOT Construction over Active Traffic
" . . . . . . . . . o Interstate Interchange Utility Conflicts
awaiting the deck to be poured when the alert for Hurricane Matthew impacting Florida was sent out. With the need for hurricane evacuation routes, the project site had to be secured within a Staged Construction Hazardous Materials

Demolition Coordination with Adjacent Projects
Environmental Permitting

24-hour timeframe including bracing for the beams, which required immediate upgrade to withstand the higher wind forces.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

A significant project challenge was coordinating with several major project stakeholders. CFX was the contracting entity, but due to funding arrangements and differing specifications due to location on the project, Suburban Land Reserve (developer) and Orange County
(maintenance agency) played significant roles on the project. Lane organized regular team meetings with the project stakeholders during the design phase, which helped to keep the project on track and deliver a design solution that met the specific needs of the project. These meetings
included over-the-shoulder plan reviews and comment resolution. The meetings occurred while planning efforts for the construction work and phasing were taking place, which allowed collaboration and issue resolution at the lowest possible levels, and promoted a fast-paced project
schedule. The planning phase helped to keep the project schedule on track because it encouraged planning and preparation to help minimize lost time when challenges arose during construction. During Florida’s hurricane season, all project stakeholders had to work together to ensure
project site and hurricane evacuation route safety. With the team collaborating from the beginning, the communications between stakeholders were already in place allowing for unified efforts to prepare for the storm events.

This project won Lane’s award for the 2017 Safest Project of the Year. In a 20-month period, the team worked over 242,000 hours with zero OSHA recordable accidents. Our success began with careful planning of all project activities, including a detailed look at the work items to be

completed and development of a step-by-step plan to complete the work. Part of this was listing the safety requirements, potential hazards, how to address these hazards, and protective equipment that would be needed. This information was conveyed during daily pre-shift meetings.

i. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

The project was completed on-time despite enduring Hurricanes Matthew, Nicole, and Irma; due to the team’s planning and preparedness, there was minimal damage to the project. During construction, one of the massive, 500 CY pier caps had exceeded the allowable temperature for
mass concrete. The project team worked tirelessly to review data and develop a solution, which led to the complete removal and replacement of the pier cap. This had the potential to impact the milestone to open Ramp C, and affect the overall project completion. Lane established an
internal date to remove the pier cap and replace it if a solution to save the original cap was not approved. This directly reflects Lane's stance on not sacrificing quality for production. Other elements of the project were accelerated using additional shifts and around the clock

operations, to meet the critical deadlines. Keeping the project on schedule was critical because of a Ribbon Cutting Ceremony that had been planned and scheduled by top local officials.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)

Name: Monroe Bypass | Name: Monroe Bypass Constructors Name of Owner: NCDOT .

Design-Build (United Infrastructure Group, Boggs Project Manager: Malcolm Watson, PE Design Completed: 2017 $464.000 $19.000
Location: Union/ Paving, & Anderson Columbia JV) Phone: 919-707-6614 Construction: 2019 ’ '
Mecklenburg Cos., NC Email: mcwatson@ncdot.gov

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

As Lead Designer for one of North Carolina’s largest design-build projects, RK&K and the Monroe Bypass Constructors team designed and constructed this $464M, 19.7-mile new alignment toll road with 37 bridges (26 sites with 11 duals),
45 culverts, eight interchanges, and three sound barriers. The Monroe Bypass improves mobility and capacity by providing a facility for the US 74 corridor that allows for high-speed regional travel while maintaining access to properties
along existing US 74. The design was prepared and managed by RK&K’s Raleigh, North Carolina office. The project consists of providing all design, construction, and quality functions for this toll facility extending from US 74 near 1-485
in Mecklenburg County to US 74 between the towns of Wingate and Marshville in Union County. For the one-mile section of mainline along existing US 74 on the west end, the project is an elevated six-lane divided, controlled access toll
road with two-lane frontage roads located along each side of the mainline. The remaining portion of the project consists of a four-lane divided, controlled access toll road with a 46-foot median. The western and eastern ends of the project are
designed to meet 60-mph design speeds while the remaining section meets a 70-mph design speed for a rolling urban freeway. The project provides a major interchange at its western end with existing US 74 and full movement interchanges

with Indian Trail-Fairview Road (SR 1520), Unionville-Indian Trail Road (SR 1367), Rocky River Road (SR 1514), US 601, NC 200, and Austin Chaney Road (SR 1758). The interchange at existing G As I [Sa#sEEVEMIESS

Design-Build Delivery Right of Way Acquisition

US 74 on the eastern end of the project accommodates the Forest Hills School Road traffic movements with the addition of a “Superstreet U-turn” located on US 74. Aesthetics were a significant Freeway/Interstate/Complex MOT Construction over Active Traffic
Interstate Interchanges Utility Conflicts

consideration in the design. As part of the design, RK&K was responsible for all utility coordination for private utilities, as well as utility design for public water and sewer throughout the project. Staged Construction Hazardous Materials

Demolition Coordination with Adjacent Projects
Environmental Permitting

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify RK&K that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Exceptional performance on this project began with RK&K’s impressive technical score of 93 during the design-build selection process. The RK&K design team remained committed to the project through two delays that stopped design work for a total of three years. Throughout the delays, which were
due to an environmental lawsuit, our team remained engaged in the project. RK&K worked as a partner with NCDOT/NCTA to resolve all issues that resulted from the delays. These issues included changes in existing conditions; new policies, standards and specifications; and significant changes to
NCDOT and NCTA leadership. From the initial stages, RK&K identified alternative designs to reduce cost and save time. During the proposal process, the Team proposed 24 innovative Alternative Technical Concepts (ATCs). With approval by NCTA, many of these ATCs were implemented into our

final design. These ATCs assisted in the reduction of cost and time, as well as helped secure the award of the project. As final design progressed, the design was optimized to minimize cost by balancing earthwork on the job in sections, reducing bridge lengths, minimizing noise walls, etc.

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design in order to avoid the delays and additional costs created by redesign. RK&K prepared a Design Quality Management Plan (DQMP) specifically for the project. A major
element of this plan was that all design submittals (including those from subconsultants) would go through an Interdisciplinary Review process. This process minimized the likelihood of conflicts between the different design disciplines, thus avoiding time-consuming resubmittals of
the plans and costly constructability issues in the field. Another major element of the DQMP was the use of “check prints,” requiring every sheet to be checked, revised, back-checked, and approved prior to being submitted for review. In addition, internal audits were performed to
ensure the plan was followed. To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updated it regularly to include actual submittal dates versus projected. This allowed our team to see if an activity was becoming
critical well in advance of it becoming an emergency. Also, when the project was delayed due to an environmental lawsuit, a document was developed to memorialize the status of the project. During the delay, the Team met with NCTA to check on the status of the project and also to

discuss items that have changed that could impact the project. Once the delay was over, the document was a valuable tool to help the design get restarted and gave a good summary to all new personnel for the project including people at NCTA.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name &
Location (City, State)

b. Name of lead responsible for the
overall project design or construction

c. Contact information of the Client & their Project
Manager who can verify RK&K’s responsibilities

d. Actual or Estimated Construction &
Professional Services Completion Date

e. Actual or Estimated Project
Construction Cost (in thousands)

f. Dollar Value of Work Performed
by RK&K (in thousands)

Name:
S.T. Wooten Corporation

Name: 1-40 Widening
and Improvements
Design-Build
Location: Wake and
Johnston Cos., NC

Name of Owner: NCDOT

Project Manager: Teresa Bruton, PE
Phone: 919-707-6610

Email: tbruton@ncdot.gov

Design Completed: Ongoing
Estimated Completion: July 2020

Construction: Ongoing
Anticipated Completion June 2022

$360,175

$22,514

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company Lane, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

Operating from our Raleigh, North Carolina location, RK&K is serving as the Lead Designer for the widening and improvements of 1-40 from the 1-40 / 1-440 / US 64 interchange in Wake County to just north of SR 1525 (Cornwallis Road)

in Johnston County. As one of the most heavily traveled and congested transportation facilities in the Raleigh, North Carolina area, this project provides a higher level of service on 1-40 and relieves present and future congestion. The 12.8-

mile long project consists of ten-lane, eight-lane, and six-lane sections and is designed to meet 70 and 75 mph for freeway interstate standards. In addition to widening, this much-needed project modifies several interchanges and includes 15

bridges, 6 interchanges, replacement and extensions of box culverts, and sound barrier and retaining walls.

To ensure the initial design is effective, all design submittals (including from subconsultants) go through an Interdisciplinary Review process
where all disciplines review and comment. At the same time the plans are sent to the contractor for a constructability review. This process
minimized the likelihood of conflicts between different design disciplines and gives the contractor a chance to look at constructability, thus

avoiding time-consuming resubmittals of the plans and costly constructability issues in the field. To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing

Microsoft Project and updates it regularly to include actual submittal dates versus projected.

Key Project Relevancies:

Design-Build Delivery
Freeway/Interstate/Complex MOT

Interstate Interchanges
Diverging Diamond Interchange
Staged Construction

Demolition

Right of Way Acquisition
Construction over Active Traffic
Utility Conflicts

Hazardous Materials

Coordination with Adjacent Projects

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify RK&K that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

With an innovative design concept and aggressive construction schedule, RK&K and the design-build team received the highest technical score of 95 during the design-build selection process. One of the most unique innovations includes the utilization of an overhead conveyor system
to deliver Asphalt, Type | Stone, and ABC to the median from the contractor’s local Asphalt Plant site on Cleveland Road. The use of this system greatly minimizes traffic impacts by eliminating approximately 7,600 truckloads of materials from entering / exiting the roadway median.
The design-build team also utilizes the NCDOT-owned Smart Workzone System to monitor traffic flow and provide advanced notice to motorists to utilize alternate routes when there are delays. The team is modifying the existing system specifically for this project. The CPM schedule
is a valuable tool and is used to identify the critical path for the project. This allows the design team to allocate resources to the critical tasks to ensure they are completed on time. This tool has been especially important as the final design and right-of-way acquisition ramped down for
this project as COVID-19 occurred and impacted the project. This includes the design team working remotely and unable to meet in person. Right-of-way has been impacted due to revised court procedures that hinder meeting with owners face to face, etc. The Team has been able to

identify problem areas using the CPM to track parcels, adjust design, and identify construction work areas to accommodate where the right-of-way is obtained.

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

Quality improvements from interdisciplinary reviews: 1) During the review process at the bridges, the contractor noted areas where construction may be difficult. A separate meeting was held to discuss these areas and specific design changes were made to ensure constructability. 2)
The Team also worked closely with NCDOT and the Agencies to determine if large retaining walls adjacent to streams/wetlands were needed because of the possibility of scour and maintenance issues. After coordination the walls were removed with the Agencies blessing which

reduces possible maintenance issues in the future. 3) For all submittals, existing and proposed utilities, as well as storm drainage are checked for conflicts. It is important to check that there are not conflicts for any type of foundations (sign, bridge, lighting, etc.).

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Lead Designer — Rummel, Klepper & Kahl, LLP (RK&K)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) overall project design or construction | Manager who can verify RK&K’s responsibilities | Professional Services Completion Date | Construction Cost (in thousands) | by RK&K (in thousands)

Name: Macy Qrove _ Name: Nar_ne of Owner: NCDOT Design Completed: 2012

Road/1-40 Design-Build Blythe Development Company Project Manager: Teresa Bruton, PE _ $38,800 $2,684

Location: Guilford Co., NC Phone: 919-707-6610 Email: tbruton@ncdot.gov Construction: 2015

g. Narrative describing the work performed by RK&K. If submitting work completed by an affiliated or subsidiary company, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether RK&K was the lead designer or a sub-consultant.

RK&K, operating from our Raleigh, North Carolina office, served as the Lead Designer for this award-winning design-build project that widened, extended, and reconstructed 0.94-mile of Macy Grove Road (SR 2601) to a multi-lane
roadway from south of 1-40 Business/US 421 to north of East Mountain Street in Kernersville, NC. The project included the design of two interchanges and three bridges. Providing multi-discipline services, RK&K’s scope of work
included structure design; roadway design; hydraulic design; traffic control and pavement markings; signing, ITS, and signal design; permit preparation; utility coordination and utility design and relocation of water and sewer, public
involvement; railroad coordination; erosion and sedimentation control; surveys and SUE; and right-of-way acquisition and construction phase services. Structure Design: This project included the design and construction of three bridges:
(1) Macy Grove Road over 1-40 Business: 156-foot long, one-span, tangent bridge with a superstructure consisting of parallel 65-inch steel plate girders. (2) Macy Grove Road over the Norfolk Southern Railroad: 117-foot long, one-span,
tangent bridge consisting of parallel 54-inch Type IV AASHTO prestressed concrete girders. (3) Macy Grove Road over East Mountain Street:111-foot long, one-span, tangent bridge consisting of parallel 54-inch Type IV AASHTO
prestressed concrete girders. Roadway Design: The team designed and constructed a four-lane divided curb & gutter facility including: new Macy Grove Road/I-40 Business interchange; a two-lane bridge over 1-40 Business / US 421
was replaced with a Compressed Diamond Interchange (CDI) with a seven-lane bridge; 1.6 miles of existing 1-40 Business/US 421 (multi-lane freeway) was milled, resurfaced and improved; removed EB exit ramp on 1-40 Business, removed 1,000-feet of existing WB 1-40 Business/US

421 roadway and bridge east of NC 66, and reconstructed 1,000-feet of WB 1-40 Business/US 421 roadway; removed existing WB entrance ramp and

Key Project Relevancies:

roadway between 1-40 Business and East Mountain Street; added cul-de-sac on Old Greensboro Road; a partial interchange with two-way ramps in the [ECAREESICIIIEP RN M Environmental Permitting
M Freeway/Interstate/Complex MOT M Right of Way Acquisition
Northwest quadrant of East Mountain Street with a roundabout at the ramp terminal; a new 1,355-foot long two-lane access road from Macy Grove Road to [RARIEECIRIEEIENES M Construction Over Active Traffic
M Staged Construction M Utility Conflicts
Whitt Road; and a 500-foot long two-lane access road from Industrial Park Road northward. M Demolition M Hazardous Materials

h. Self-Assessment. The information provided in this section should be a self-assessment of RK&K’s performance on the project to identify RK&K with firms or personnel that have successfully completed projects on time and on or
under budget, and to identify RK&K that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

Demonstrating outstanding performance on the project, RK&K received the Pinnacle Carolinas AGC Partner Award. As the most prestigious recognition in the Carolinas’ construction industry, this award honors the work of contractors and their key partners. Also illustrating
RK&K’s innovative and creative design, the design-build team received the highest technical score of 90 during the design-build selection process. The design for the project was completed on time and within budget. We also worked with the owner and contractor when there

were unexpected changes to the project such as when we had to minimize slopes on a large gas line (third party risk) by using reinforced soil slopes and adding additional drainage pipes to minimize cuts over the lines.

i. Quality Initiatives. Discuss RK&K’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

A key aspect of maintaining schedules and budgets on all projects is the preparation of an effective initial design in order to avoid the delays and additional costs created by redesign. To ensure the initial design is effective all design submittals (including those from subconsultants) would go
through an Interdisciplinary Review process where all disciplines review the submittal and give comments. This process minimizes the likelihood of conflicts between the different design disciplines, thus avoiding time-consuming resubmittals of the plans and costly constructability issues in the
field. To monitor our progress against the design schedule, RK&K prepared a CPM schedule utilizing Microsoft Project and updated it regularly to include actual submittal dates versus projected. Quality improvements from interdisciplinary reviews: 1) The design for this project included adding
an interchange at an existing overpass. The RFP allowed closure road of the existing overpass and our Team developed a design that allowed the road to remain open at all times during construction. 2) Another design change that increased the quality of the project was to use a 1-span bridge over
1-40 Bus. This minimized work in the median of a busy interstate, eliminated a bent in the bridge, minimized maintenance cost, and allowed for a more consistent median along 1-40 Bus. 3) The Team also designed the project to minimize impacts to environmental features and worked closely with

the Agencies to develop a Nationwide Permit instead of the Individual Permit that was anticipated in the RFP. This helped to accelerate receiving the Permit and allowed the Team to begin construction earlier than initially anticipated.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, RK&K shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Major Design Subconsultant — WSP USA Inc. (WSP)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify WSP’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by WSP (in thousands)

Name: Name: Name of Owner: NCDOT

1-40/1-77 Lane Construction Corporation Project Manager: Dan Duffield, PE

Interchange Phone: 919-707-6611 Design Completion: 2020 $ 260.290 $17.631
Design-Build Email: dcduffield@ncdot.gov Construction Completion: 2022 ' '

Location:

Statesville, NC

g. Narrative describing the work performed by WSP. If submitting work completed by an affiliated or subsidiary company of Lane, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

As the Lead Design Engineer, WSP performed the following design services from the Charlotte, NC office, for the Design-Build Contractor, The Lane Construction Corporation: Project Management, Roadway,
Structures, Drainage, Erosion Control, Maintenance of Traffic, Signals, Signing, Pavement Marking, ITS, Survey, Permitting, Noise Analysis, Traffic Analysis, and Public Involvement.

The 1-3819B, U-6039 project reconstructs the existing 1-40/1-77 cloverleaf interchange to a Turbine interchange, which was part of an Alternative Technical Concept (ATC) that eliminates 3rd level structures,

improves constructability, optimizes structure quantities, reduces costs, and expedites construction. The project widens 1-40 (concrete) and 1-77 (asphalt) in each direction for 1-2 miles. The project reconstructs the |
77 & Broad St interchange and implements access management strategies on Broad St through median installations, signal upgrades, and road realignments. The creative construction work strategy and maintenance

of traffic plans minimize the number of phased bridges and incorporates Smart Work Zone technology to enhance safety and utilize an on-site concrete batch plant to mitigate third-party delays.
Utility relocations were a major risk on the project due to the numerous utility conflicts in the vicinity of the Broad Street widening. Utility risks were mitigated through Monthly Utility Coordination meetings, Inter-

Disciplinary Reviews that utilized the Utility Coordinator during Design Deliverable Reviews, and design optimizations that included roadway realignments that avoided utility conflicts.

h. Self-Assessment. The information provided in this section should be a self-assessment of WSP’s performance on the project to identify WSP with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify WSP that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

With the approval of two Alternative Technical Concepts (Turbine Interchange and Geotechnical Fabric Inter-Layer) and an aggressive construction schedule, WSP and the design-build team received the highest technical score of 93.5 during the design-build selection process.

During project execution, Jason Gorrie, PE, PMP (WSP Design Project Manager) implemented the following strategies to deliver a successful project on time and under budget.
e |Initiated the CLOMR tasks early to address floodplain impacts.

Prioritized Right-of-Way acquisitions based on utility relocations and early construction activities.

Developed project phasing to take advantage of significant Right-of-Way acquired by NCDOT on I-77; north of US 64.

Conducted weekly Design Coordination Meetings that mitigated risks, resolved project issues, and analyzed resources.

Decreased schedule risk through self-performance.

i. Quality Initiatives. Discuss WSP’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

WSP’s quality initiatives included technical reviews, oversight reviews, interdisciplinary reviews, and constructability reviews, to ensure requirements are met and that all Design-Build Submittal Guidelines and WSP quality procedures are followed.

The Design Project Manager, Jason Gorrie, PE, PMP, utilized tracking spreadsheets and coordinated with the Project Accountant on a weekly basis to manage design costs, monitor cost performance, understand variances from the cost baseline, record all appropriate changes, and
prevent incorrect/inappropriate charges. Weekly coordination meetings were held with the Design Leads to manage and document changes, and to record percent completes for each design task, to ensure accurate cost performance monitoring.

Monthly meetings were held with the project scheduler to review design deliverable progress through the project Submittal Log, and to ensure design tasks were on schedule. The project Submittal Log documented baseline/actual design deliverable dates and also documented

baseline/actual owner review dates. Deliverable progress was recorded in P6 scheduling software and updates were submitted to the contractor on a monthly basis.

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, WSP shall provide a detailed explanation below.

N/A




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
Major Design Subconsultant — WSP USA Inc. (WSP)

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify WSP’s responsibilities Professional Services Completion Date | Construction Cost (in thousands) | by WSP (in thousands)
Name: NC 540 Name: Name of Owner: North Carolina Turnpike
Triangle Expressway | Lane/Blythe Construction-Joint Venture | Authority (NCTA)
Southeast Extension Chief Engineer, Innovative Delivery: Rodger Design Completion: 2020
Design-Build Rochelle, PE ] ) $403,000 $25,314
Phone: 919-707-2710 Construction Completion: 2022
Location: Wake & Email: rdrochelle@ncdot.gov
Johnson Counties, NC

g. Narrative describing the work performed by WSP. If submitting work completed by an affiliated or subsidiary company of Lane, identify the full legal name of the affiliate or subsidiary and their role on the Project. Include the office
location(s) where the design work was performed and whether B was the lead designer or a sub-consultant.

WSP is currently serving as the lead designer for this $403 million design-build project for the North Carolina Turnpike Authority (NCTA), one of the largest design-build projects currently in development in North Carolina. This
project is one of three segments to extend the existing Triangle Expressway from its existing terminus at NC 55 in Apex to 1-40. WSP’s section includes the portion from US 401 to 1-40 and consists of a six-lane fully tolled
facility on new location for approximately 8.6 miles; including 22 bridge sites, two service interchanges, and a new turbine system interchange at 1-40/ US 70/NC 540. WSP is providing project management, permitting and
construction drawings for the entire project. Specific disciplines include roadway design, drainage design, structures design (including noise walls), water/ sewer design, traffic control plans, signal design, signing design, ITS, All
Electronic Tolling (AET), geotechnical services, right of way acquisition, utility coordination, railroad coordination, permitting, and noise analysis. WSP is also responsible for design services during construction. This project
demonstrates our close working relationship with the North Carolina Department of Transportation, particularly NCDOT Division 5 and our ability to handle extremely complex multi-faceted design projects with multiple

stakeholders.

h. Self-Assessment. The information provided in this section should be a self-assessment of WSP’s performance on the project to identify WSP with firms or personnel that have successfully completed projects on time and on or under
budget, and to identify WSP that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

WSP understands the importance of cost certainty. Innovative design and construction efforts were incorporated into the bid plans during the pursuit process to provide improved economy, durability and safety, reduce construction schedule and limit the impacts to the environment,
traffic and property owners. Innovative design techniques were used to significantly reduce the overall bridge square footage and eliminate all steel girders previously proposed for the project. These efforts reduced the overall construction cost by nearly $24M and reduced future
maintenance costs to NCDOT. The contractor’s involvement in the IDR process allowed them to provide comments to keep the project progressing as planned and estimated. In addition, quantities were recalculated and compared to the bid at regular milestones (60% and final

plans) to ensure cost certainty and to verify previous assumptions made in the development of the plans.

i. Quality Initiatives. Discuss WSP’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

WSP’s quality initiatives included technical reviews, oversight reviews, interdisciplinary reviews, and constructability reviews, to ensure requirements are met and that all Design-Build Submittal Guidelines and WSP quality procedures are followed.

The Design Project Manager, Daniel Bridges, PE, DBIA, utilized tracking spreadsheets and coordinated with the Project Accountant and Cost Loaded Project Schedule on a regular basis to manage design costs, monitor cost performance, understand variances from the cost baseling,
record all appropriate changes, and prevent incorrect/inappropriate charges. Weekly coordination meetings were held with the Design Leads to manage and document changes, and to record percent completes for each design task, to ensure accurate cost performance monitoring.
Monthly meetings were held with the project scheduler to review design deliverable progress through the project Submittal Log, and to ensure design tasks were on schedule. The project Submittal Log documented baseline/actual design deliverable dates and also documented
baseline/actual owner review dates. Deliverable progress was recorded in P6 scheduling software and updates were submitted to the contractor on a monthly basis.

Interdisciplinary Reviews (IDR) are required for all deliverables in order to have all disciplines review deliverables in order to avoid conflicts during construction. The IDRs require the Discipline leads to sign off on their approval of the deliverable certifying that it does not conflict

with the areas under their responsibility. The Contractor is also included to provide input for constructability.

J. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, WSP shall provide a detailed explanation below.

N/A
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Appendix C

Quality of Past Performance




Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

SCCOT

3.5.2(a) Has the Lead Contractor been declared delinquent or placed in default on any
project?

3.5.2(b) Has the Lead Contractor submitted a claim on a project that was litigated? If
litigated, explain the results.

3.5.2(c) Have any projects been delayed more than 30 days such that liquidated
damages were assessed?

3.5.2(d) Has the Lead Contractor been cited by OSHA for violations deemed serious,
willful, or repeated?

3.5.2(e) Have any projects under the control of the Lead Contractor been subject to
remediation actions, stop work orders, or project delays in excess of 30 days as
a result of Section 404/401 permit violations?

3.5.2(f) Has an Owner or Lead Contractor pursued compensation from the Lead
Designer due to errors and omissions?

3.5.2(g) Has the Lead Designer filed legal proceedings against the Lead Contractor, or
vice versa,on a design-build contract?

No

No

Yes

Yes

No

No

No

N/A

N/A

No

N/A

N/A

Yes

No

See attached Quality of Past Performance Forms for:

3.5.2(c) Have any projects been delayed more than 30 days such that liquidated damages were assessed? Yes

» Lane, Texas Department of Transportation (TXxDOT), IH35W

» Lane, Virginia Department of Transportation (VDOT), 1-66 Spot 2 Widening

3.5.2(d) Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated? Yes

» Lane, Florida’s Turnpike Enterprise (FTE), FL Turnpike from Osceola Parkway to Beachline Expressway

3.5.2(d) Has an Owner or Lead Contractor pursued compensation from the Lead Designer due to errors and omissions? Yes

» RK&K, Delaware River & Bay Authority (DRBA), Bridge 6

P
LANE K/f RK K \\ \ I ) * After clicking a hyperlink, tap Alt-Left Arrow to return to the link.

Appendix C



WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: IH35W The Lane Construction Corporation, Name of Owner: TXDOT

Corridor Lead Contractor Project Manager: Loyl Bussell, PE

Improvement Phone: 817-370-6514
Email: loyl.bussell@txdot.gov 12/2017 $126,827 $126,827

Location: Tarrant

County, TX

g. Narrative describing the work performed by Lead Contractor.

Lane performed grading, excavation, storm drainage, striping, concrete work, structures, electrical, etc.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

i. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a *“Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

3. Have any projects been delayed more than 30 days such that liquidated damages were assessed?
TXDOT initiated a change in scope that extended the contract duration by 693 days. TXDOT admitted responsibility for most of that delay (547 days), but charged Lane for 146 days.

LD amount: $2,268,840




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: 1-66 Spot 2 The Lane Construction Corporation, Name of Owner: VDOT

Widening Lead Contractor Project Manager: Bill Cuttler, PE
Phone: 800-367-7623

Location: Fairfax & Email: William.cuttler@vdot.virginia.gov 6/2016 $22,659 $22,659

Arlington Counties,

VA

g. Narrative describing the work performed by Lead Contractor.

Lane performed a spot widening of 1-66 in Fairfax and Arlington counties in Virginia.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

i. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

J. For each question in Section 3.5.2 of the RFQ for which a *“Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

3. Have any projects been delayed more than 30 days such that liquidated damages were assessed?

Subcontractors (both DBE and non-DBE) failed on their contractual obligations; this led to compounding delays that ultimately delayed the overall completion. Lane was responsible and charged for 164 days. Note: There was a partial recognition of owner-caused delays.
LD amount: $508,400




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER
The Lane Construction Corporation

a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed

Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities

Name: FL Turnpike | The Lane Construction Corporation, Name of Owner: Florida’s Turnpike Enterprise

from Osceola Lead Contractor (FTE)

Parkway to Project Manager: Peter Nissen, PE

Beachline Phone: 954-934-1113 712020 (est.) $178,000 $178,000

Expressway Email: pete.nissen@dot.state.fl.us

Location: Ocoee, FL

g. Narrative describing the work performed by Lead Contractor.

The specific limits for this project are the northbound and southbound lanes from MP 247 to MP 255. Within this proposed 8-lane section of SR 91, the northbound and Southbound directions each will consist of two 12-foot express lanes separated from two 12-foot general purpose
toll lanes by a 4-foot buffer with express lane markers. Other improvements associated with this project include the construction of three ramps at the SR 91/SR 417 interchange; the reconstruction and/or widening of the Osceola Parkway and Orlando South Interchange exit/entry
ramps, including the replacement of the existing ramp bridge at the Orlando South Interchange; the replacement of the SR 91 bridges over the Central Florida Rail Corridor and over Central Florida Parkway/CSX Railroad Spur; and the replacement of existing Orange County

roadway overpasses at CR 527 and Taft-Vineland Road.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

i. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

4. Has the Lead Contractor been cited by OSHA for violations deemed serious, willful, or repeated?
Lane’s Project Segment division received one serious citation in the last five years, issued for The FL Turnpike — Osceola/Beachline project. The citation was received for the failure to wear fall protection while operating a manlift over 12 feet above the ground. Lane’s Plants &

Paving Segment division, sold in December 2018, received one serious citation for a confined space violation on a separate project.




WORK HISTORY AND QUALITY FORM - CONTRACTOR/DESIGNER

RK&K, LLP
a. Project Name & b. Name of lead responsible for the c. Contact information of the Client & their Project | d. Actual or Estimated Construction & | e. Actual or Estimated Project f. Dollar Value of Work Performed
Location (City, State) | overall project design or construction Manager who can verify Lead Contractor’s Professional Services Completion Date | Construction Cost (in thousands) | by Lead Contractor (in thousands)
responsibilities
Name: Mumford & Miller Concrete, Inc., Name of Owner: Delaware River & Bay Authority
DRBA Bridge 6 Lead Contractor Project Manager: David Hoppenjans 212020
Phone: 302-571-6300 12/2019 $35,000 $2,600
Location: New Castle Email: david.hoppenjans@drba.net
County, DE

g. Narrative describing the work performed by Lead Contractor.

RK&K was the Lead Designer. The overall project intent was to add another lane to SB 1-295. The design of Bridge 6 was a replacement and widening of the steel superstructure and concrete deck of the bridge with strengthening and widening of the existing concrete piers. The

design was performed in RK&K’s Baltimore office.

h. Self-Assessment. The information provided in this section should be a self-assessment of Lead Contractor’s performance on the project to identify Lead Contractor with firms or personnel that have successfully completed projects on
time and on or under budget, and to identify Lead Contractors that have records of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration.

N/A

i. Quality Initiatives. Discuss Lead Contractor’s quality initiatives including, but not limited to, cost control, schedule management and adherence, avoidance of claims, and other pertinent initiatives enhancing quality on the project.

N/A

j. For each question in Section 3.5.2 of the RFQ for which a “Yes” answer was provided, Lead Contractor shall provide a detailed explanation below.

6. Has an Owner or Lead Contractor pusued compensation from the Lead Designer due to erros and omissions?
The Owner has engaged the dispute resolution process of the contract regarding alleged design errors and omissions. The parties engaged in mediation but were unable to reach resolve the matter. The owner still has not proceeded with the next step of the dispute resolution process,

which is filing notice of arbitration. RK&K is hopeful that additional settlement discussion will occur in advance of this matter proceeding to arbitration.
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

SCCOT

3.6.3 Organizational Agreements

Organizational Agreements are not applicable to the Lane/RK&K team on this submittal.

3.6.4 D-U-N-S Numbers

Lane Construction Corporation
RK&K, LLP

WSP USA Inc.

Surveying and Mapping, LLC
Three Oaks Engineering
Platinum Geomatics

Hazen and Sawyer

Property Acquisitions & Negotiations
Terracon Consultants, Inc.
Davis & Floyd, Inc.

S&ME, Inc.

00-691-7504
08-106-3447
05-666-8700
86-720-3556
07-932-7186
08-017-9978
05-475-0183
94-674-6620
61-356-9961
85-863-3613
08-816-2029

LANE@RKK\\\p

* After clicking a hyperlink, tap Alt-Left Arrow to return to the link. ~ AppendixD



Columbia, South Carolina

SOUTH CAROLINA DEPARTMENT
OF
TRANSPORTATION

PRIME CONTRACTOR
PREQUALIFICATION CERTIFICATE

This Certifies that your company has complied with the rules and regualtions of the Department
and the State of South Carolina, and subject to the rules and regulations for a prome contractor,
is declared eligible to submit a bid and be awarded any construction contract issued by the
Department, subject to obtaining proper bonds and insurance acceptable to the Department and
complying with all other statutory and contract requirements.

All BIDS SUBMITTED TO THE DEPARTMENT MUST BE IN THE NAME AS SHOWN BELOW.

THE LANE CONSTRUCTION CORPORATION

Vendor ID: 1THO013

Issued : October 9, 2019

Expires: October 31, 2020

Approved By: W"

“/Prequalification Coordinator

SCDOT FORM CERT-JANUARY 8§, 2019

RFQ - Carolina Crossroads Phase | - Colonial Life Blvd (P039718)
Response to 3.8
10of 1
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Phase 1 - Colonial Life Boulevard Design-Build
Project ID P039718 | Richland & Lexington Counties

This SOQ does not contain any confidential or proprietary information.

/ .
LANE Ké RKK \\ S I ) * After clicking a hyperlink, tap Alt-Left Arrow to return to the link. ~ AppendixF
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NOTICE OF RECEIPT

Carolina Crossroads Phase 1 — Colonial Life Blvd.
Design-Build — Project ID P039718
Richland and Lexington Counties

Addendum 1

The information in this addendum shall be made part of the contract documents. PROPOSERS
are instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that | have received this addendum package and have incorporated
the information provided in the addendum into the contract documents.

13 Mar 2020
PROPOSER’s Signature Date

Martin S. Grem, PE, DBIA
Printed Name

For: The Lane Construction Corporation

Design-Build Team Name



NOTICE OF RECEIPT

Carolina Crossroads Phase 1 — Colonial Life Blvd.
Design-Build — Project ID P039718
Richland and Lexington Counties

Addendum 2

The information in this addendum shall be made part of the contract documents. PROPOSERS are
instructed to incorporate the information into the previously provided RFQ documents.

PROPOSERS are required to sign this document and enclose it with their Statement of
Qualifications. Receipt of this signed document by The South Carolina Department of
Transportation serves as confirmation that the PROPOSER has received and incorporated this
Addendum into the contract documents.

Confirmation Statement:

I, the PROPOSER confirm that | have received this addendum package and have incorporated the
information provided in the addendum into the contract documents.

13 Mar 2020
PROPOSER’s Signature Date

Martin S. Grem, PE, DBIA
Printed Name

For: The Lane Construction Corporation
Design-Build Team Name
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First Name

Last Name

Key Individual Name

Project Name

Role of Key Individual

claude.ipock@meadhunt.com, 803-737-1311 Claude Ipock leffrey Smith 5CDOT Port Access Road D-B Project Manager Fluor-Lane SC
dhart@h2rcorp.com, 954-325-1039 Dan Hart Jeffrey Smith Fort Lauderdale Runway & Taxiway Bridges D-B Project Manager Tutor Perini-Baker JV
dtinder@nmdceng.net, 305-986-4531 David Tinder Jeffrey Smith I-95 Express Lanes Phase 1 Project Manager FCC-MCM JV
mcwatson@ncdot.gov, 919-707-6614 Malcom Watson 3randon Mclnnis NCDOT Monroe Connector/Bypass D-B Lead Design Engineer RK&K
tbruton@ncdot.gov, 919-707-6610 Teresa Bruton Brandon Mclnnis -40 Widening & Improvements D-B Lead Design Engineer RK&K
tbruton@ncdot.gov, 919-707-6610 Teresa Bruton Brandon Mclnnis Macy Grove Road D-B Lead Design Engineer RK&K
tbruton@ncdot.gov, 919-707-6610 Teresa Bruton Brandon Mclnnis Future |-73/PTI D-B Lead Design Engineer RK&K
keittcc@scdot.org, 803-737-1407 Cedric Keitt Mark Attaway Carolina Crossroads I-20/1-26/1-126 Corridor Improvements D-B Utility Manager SCDOT
keittcc@scdot.org, 803-737-1407 Cedric Keitt Mark Attaway I-85/1-385 Gateway Interchange D-B Utility Manager SCDOT
keittcc@scdot.org, 803-737-1407 Cedric Keitt Mark Attaway Port Access Road D-B Utility Manager SCDOT
keittcc@scdot.org, 803-737-1407 Cedric Keitt Mark Attaway US 21 Bridge Replacement over Harbor River D-B Utility Manager SCDOT
keittcc@scdot.org, 803-737-1407 Cedric Keitt Mark Attaway Hardscrabble Road Widening D-B-B Utility Manager SCDOT
bbleatherman@ncdot.gov, 828-217-2823 Barb Leatherman Alvaro Rumbos 1-40/1-77 Interchange Improvements Reconstruction D-B Construction Manager Lane
jeff.leach@kisingercampo.com, 813-460-3865 Jeff Leach Alvaro Rumbos I-85 from North of Lane Streetgt_)BNorth 037 U85 22 ElUE) Cemaetsior Construction Manager Lane
rpickettjr@msn.com, 636-485-2695 Ray Picket Alvaro Rumbos SH 99 Toll Highway D-B Construction Manager Odebrecht USA
tom.barnitz@dot.ohio.gov, 740-774-8877 Tom Barnitz Robert Schenck Portsmouth Bypass P3 [o]\Y] Terracon
d.rosewell@live.com, 469-231-3466 Dwayne Rosewell Robert Schenck Dallas-Fort Worth Connector D-B oM PSI
marshdj9007 @yahoo.com, 713-206-0888 Dave Marsh Robert Schenck METRORAail Red Line [ol\Y) PSI

lof1l



Email First Name Last Name Company Name Project Name Team
gaffneysh@scdot.org, 843-514-9847 Sarah Gaffney Lane Port Access Road D-B Fluor-Lane SC
vmabry@ncdot.gov, 919-707-6604 Virginia Mabry Lane 1-485/I1-85 Interchange D-B Lane
rdrochelle@ncdot.gov, 919-707-2710 Rodger Rochelle Lane I-85 Widening D-B Lane
parrissl@scdot.org, 864-490-0466 Shane Parris Lane I-85 Phase Il D-B Lane
ben.dreiling@cfxway.com, 407-690-5313 Ben Dreiling Lane SR528/Innovation Way Interchange D-B Lane
mcwatson@ncdot.gov, 919-707-6614 Malcom Watson RK&K Monroe Bypass D-B Monroe Bypass Constructors
tbruton@ncdot.gov, 919-707-6610 Teresa Bruton RK&K I-40 Widening and Improvements D-B S.T. Wooten
tbruton@ncdot.gov, 919-707-6610 Teresa Bruton RK&K Macy Grove Road/I-40 D-B Blythe Development Co.
dcduffield@ncdot.gov, 919-707-6611 Dan Duffield WSP I-40/1-77 Interchange D-B Lane
rdrochelle@ncdot.gov, 919-707-2710 Rodger Rochelle WSP NC 540 Triangle Expressway SE Extension D-B Lane/Blythe

lof1l
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