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 PURPOSE OF REQUEST FOR PROPOSALS 

The purpose of this Request for Proposals (RFP) is to select a Proposer to perform the Project 
services and to design and construct the Project, as further described in this RFP. SCDOT 
desires that this Project be designed and constructed in a very efficient and timely manner. The 
proposed Project services are hereinafter referred to as the “Project”. “Proposer,” as used here, 
includes a firm or firms, consortia, partnerships, limited liability company, sole proprietorship, 
joint ventures, and other legal entities that has been short-listed and provided the opportunity 
by South Carolina Department of Transportation (SCDOT) to submit a Proposal in response 
to this RFP. Partnerships, corporations, limited liability companies (LLC), joint ventures, or 
other joint entities are collectively referred to herein as joint ventures. The Proposer shall 
become the Contractor if awarded the Contract. 

It is not the intention of SCDOT to receive complete detailed Project analysis and design prior 
to the selection of a Proposer and the later execution of the Contract. Rather, the response to 
this RFP shall provide sufficient information to be evaluated by SCDOT to determine if the 
Proposal is in accordance with the specified process and criteria. The Proposal shall be specific 
enough on assumptions used in its preparation so as to provide the basis for finalizing the 
Contract. 

 PROJECT OVERVIEW 

2.1 Project Description 

SCDOT proposes to replace eight bridges across District Four in Cherokee, Chester, 
Fairfield, and Union counties. SCDOT proposed to replace one existing bridge along 
Moffitt Creek Road (S-58) over Little Rocky Creek and two bridges along Rambo Road 
(S-300) over Little Rocky Branch in Chester County. SCDOT proposes to replace one 
existing bridge along Long Point Road (S-97) over Goforth Creek, one existing bridge 
along Manning Road (S-265) over Manning Creek, and one existing bridge along Bear 
Creek Road (S-119) over Bear Creek in Cherokee County. SCDOT proposes to replace 
one existing bridge along Two Creek Road (S-214) over Little Creek in Fairfield County. 
SCDOT proposes to replace one existing bridge along Delta Road (S-87) over Padgetts 
Creek in Union County. The Project will include replacing the existing bridges including 
the associated roadway and drainage work necessary to tie the new approaches to the 
existing roadways. The Project will also include the demolition, removal, and disposal of 
the existing bridge structures. 

SCDOT intends to enter into a contract for services as detailed in the Contract and 
Contract’s Exhibits.  The Proposer shall be responsible for meeting all Project 
requirements, specifications, and other applicable criteria as set forth in “Attachments A 
and B”. Attachment B - Supplemental Project Design Criteria is located on the SCDOT 
Design-Build website at https://www.scdot.org/business/design-build.aspx.     

2.2 Project Goals 

It is the intent of SCDOT to achieve the following goals and objectives for this project. 

https://www.scdot.org/business/design-build.aspx
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• Complete project within allotted contract time. 
• Promote innovation in bridge superstructure types. 
• Minimize closure and detour times. 
• Acquire appropriate amount of right of way. 

2.3 Project Information 

Project Information, containing electronic files applicable to the Project, is posted on the 
SCDOT Design-Build website. The Project Information Package will include 
information describing the work performed or obtained by SCDOT prior to entering into 
the Contract. The Project Information Package may contain additional information not 
provided at the RFQ stage. The Project Information Package, which is posted on the 
SCDOT Design-Build website, is for information only and is not part of the Contract. 
SCDOT makes no representations or warranties regarding the reliability or accuracy of 
the information contained therein and Proposers assume the risk in using this 
information.  Any available existing roadway plans can be obtained from the SCDOT 
Design-Build website at https://www.scdot.org/business/design-build.aspx.  Any 
available existing bridge plans will be provided to the short-listed Proposers via upload 
to a secured ProjectWise folder.   

Proposers are encouraged to review all available information in the Project Information 
Package, visit the Project site, and make any additional subsurface explorations or soil 
tests that the Proposer may desire for purposes of preparing the Proposal. Any 
information contained in Project Information Package is for information only, is not part 
of the contract and SCDOT makes no representation or warranties regarding such 
information. The Proposer shall obtain any permits or permissions required prior to any 
additional subsurface exploration.  The Proposer shall obtain permission from any 
landowner prior to entering private property. The Proposer shall obtain encroachment 
permits for any investigations within the right of way. 

2.4 SCDOT Point of Contact 

Ms. Carmen Wright is the Primary point of contact (POC) and addressee for receiving 
all communications about the Project with copies to Mr. Brian Gambrell, Alternate #1 
POC, and Mr. Michael Pitts, Alternate #2 POC.  The Alternate POCs have been identified 
in the event of the unavailability of the Primary POC but are not intended to be substitutes 
for the Primary POC. No contact is allowed with any SCDOT personnel concerning this 
Project except for questions of an administrative nature or as expressly permitted under 
this RFP, in either case that shall be submitted in writing to the attention of the Primary 
SCDOT POC (email is acceptable) with a copy to the Alternate POCs. This restriction is 
in effect until the earliest of Contract award, termination of this procurement, or such 
other time as identified by SCDOT to the short-listed Proposers in writing. Any Proposer 
engaging in prohibited communications may be disqualified at the sole discretion of 
SCDOT. Written inquiries from the Proposer’s POC (as identified in the Proposer’s 
SOQ) shall be sent to: 
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Mail Delivery:  Ms. Carmen Wright  
Mr. Brian Gambrell, Mr. Michael Pitts 

    Office of Project Delivery  
(Office of Chief Counsel, Preconstruction Design-Build 

Group) 
    South Carolina Department of Transportation 
    955 Park Street, Room Room 101 (Room 302, 421) 
    Columbia, South Carolina 29202-0191 
 E-mail:  WrightCL@scdot.org 

GambrellBC@scdot.org, PittsME@scdot.org  

2.5 RFP Committal 

The submittal of a Proposal in response to this RFP shall constitute the Proposer’s 
agreement to enter into the Contract with SCDOT for the completion of the Project under 
the terms set forth in the Contract, Contract Exhibits, attached hereto as “Attachment A” 
and Supplemental Project Design Criteria, located on the SCDOT Design-Build website 
as Attachment B. 

2.6 NEPA Document/Permit 

Programmatic Categorical Exclusions (PCE) were prepared for each bridge location and 
are complete. The PCEs are contained in Attachment B. The Proposer shall be 
responsible for complying with the NEPA determination and all environmental 
commitments.  

The preparation of all necessary permits applications and potential re-evaluations shall 
be the responsibility of the Proposer. Regarding any permit or license that must be 
obtained in the name of SCDOT, the Proposer shall perform all functions within its power 
to obtain the permit or license, and SCDOT shall fully cooperate in this effort and 
perform any functions that must be performed by SCDOT. Permittee Responsible 
Mitigation (PRM) may be required for individual projects. 

2.7 Schedule 

Contract time requirements are included in Agreement Article IV. 

 GENERAL INSTRUCTIONS 

3.1 Design-Build Selection Method 

For this Project, SCDOT chose the two-phased selection method. Phase 1, which 
identified a short-list of qualified Proposers, is complete.  

In Phase 2, SCDOT invites each of the short-listed Proposers to submit their Proposals 
for completion of the Project. After evaluation of the Proposals, SCDOT plans to award 
and execute the Contract with a single Contractor. A general overview of Phase 2 
includes, but is not limited to, the following steps: 
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 SCDOT releases RFP for Industry Review 

 SCDOT holds Open-Forum Meeting with Proposers to clarify/revise RFP 

 SCDOT releases Final RFP 

 Proposers submit Preliminary Alternative Technical Concepts (ATC) and 
Confidential Questions 

 SCDOT conducts Confidential One-on-One Meetings with Proposers to discuss 
Preliminary ATCs and Confidential Questions  

 SCDOT accepts Non-confidential Questions and conducts Open-Forum Meetings 
with all Proposers, if necessary 

 Proposers submit Formal ATCs and any additional Confidential Questions 

 SCDOT conducts Confidential One-on-One Meetings with Proposers to discuss 
Formal ATCs and additional Confidential Questions, if necessary 

 SCDOT accepts Non-confidential Questions and conducts Open-Forum Meetings 
with all Proposers, if necessary 

 SCDOT approves/disapproves Formal ATCs 

 Proposers submit Proposals 

 SCDOT evaluates Proposals 

 SCDOT conducts Bid Opening, recommends , and selects a Contractor 

These steps will follow the Milestone Schedule in Section 8.  SCDOT reserves the right 
to make changes to the above steps and Milestone Schedule as appropriate to meet the 
needs of the procurement process.  The following paragraphs provide information 
detailing various steps of the procurement.  

3.2 RFP for Industry Review 

The intent of distributing the RFP for Industry Review to the short-listed Proposers is to 
identify and resolve conflicts, errors, mistakes, and/or ambiguities in the RFP, as well as 
review risk and commercial terms to ensure maximum competition, competitive pricing, 
and ultimately Project completion.  

3.3 Non-Confidential Questions, Clarifications, and Open-Forum Meeting 

Once the RFP for Industry Review is issued, the Proposers may submit non-confidential 
questions and/or comments relating to the RFP. An Open-Forum Meeting with all 
Proposers present will be held on the date provided in the Milestone Schedule to discuss 
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and edit the RFP for Industry Review. Non-confidential questions will be accepted via 
electronic upload to ProjectWise on the dates provided in the Milestone Schedule. 
Proposers shall submit their questions or comments using the Questions Submittal Form 
which can be downloaded from the SCDOT Design-Build website under the SCDOT 
Design-Build Standard Forms Section.  Responses posed during the Open-Forum 
Meeting will not be attributed to the submitting Proposer. 

All Question Submittal Forms shall be named in accordance with the Design-Build File 
Naming Conventions from the SCDOT Design-Build website under the Design-Build 
Resources Section. 

https://www.scdot.org/business/design-build.aspx 

SCDOT reserves the right to accept or reject non-confidential questions received after 
the milestone deadline. SCDOT will review all questions and/or requests for clarification 
and, in its sole discretion, may incorporate the responses in the Final RFP. Prior to the 
Open-Forum Meeting, SCDOT will post on the SCDOT Design-Build website written 
responses to the questions and request for clarifications received, without attribution to 
the submitting Proposer.  Any new questions or requests for clarification asked during 
the Open-Forum Meeting shall be submitted to SCDOT in writing within 24 hours of the 
meeting.  SCDOT’s written responses to Proposers’ questions and request for 
clarifications are for general information only, are non-binding, do not constitute legal or 
other advice, are subject to change with succeeding questions, answers, or addendums, 
do not amend or form part of the Final RFP, and SCDOT is under no obligation to address 
responses in revisions to the Final RFP documents.  

3.4 Final RFP 

After completion of the Questions, Clarifications, and Open-Forum Meeting stage, 
SCDOT may incorporate the Proposers’ comments into the RFP, and a Final RFP will 
be issued. Items that are revised, inserted, or deleted will be highlighted in the Final RFP. 
In addition to releasing a highlighted version of the Final RFP, SCDOT will also 
concurrently release a clean version of the Final RFP where all revisions, insertions, and 
deletions are not highlighted.  It is this clean version of the Final RFP that will be utilized 
if any future Addendums are required.    

3.5 Additional Non-confidential Questions, Clarifications and Open-Forum Meetings 

Once the Final RFP is issued, SCDOT will allow Proposers to submit additional non-
confidential questions or comments to point out mistakes or ambiguities in the RFP.  
SCDOT will review all non-confidential questions and/or requests for clarification and, 
in its sole discretion, may incorporate the responses in the RFP through an Addendum.   

SCDOT will respond in writing to the non-confidential questions and requests for 
clarifications received.  The written responses will be posted to the SCDOT Design-Build 
website within 10 business days of the deadline for submittal of non-confidential 
questions in the Milestone Schedule.  If responses are provided, SCDOT may hold an 

https://www.scdot.org/business/design-build.aspx
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Open-Forum Meeting where all Proposers will be invited to attend.  This meeting may 
be conducted via conference call or other electronic means. A Proposers’ failure to attend 
this meeting will not relieve the Proposer of the responsibility for estimating properly the 
difficulty and cost of successfully performing the work, or for proceeding to successfully 
perform the work without additional expense to SCDOT.  SCDOT’s written responses to 
Proposers’ questions and requests for clarifications are for general information only, are 
non-binding, do not constitute legal or other advice, are subject to change with 
succeeding questions, answers, or addendums, do not amend or form part of the Final 
RFP, and SCDOT is under no obligation to address responses in revisions to the Final 
RFP documents.    

Non-confidential questions will be accepted via electronic upload to ProjectWise on the 
dates provided in the Milestone Schedule.  Written questions submitted outside of these 
dates may not be accepted.  If deemed necessary by SCDOT, Open-Forum Meetings will 
be held within 10 business days of the non-confidential questions Milestone Schedule 
deadline.  Any new questions or requests for clarification asked during the Open-Forum 
Meeting shall be submitted to SCDOT in writing within 24 hours of the meeting.  
Proposers must use the Question Submittal Form that is provided on the SCDOT Design-
Build website under the SCDOT Design-Build Standard Forms Section. 

https://www.scdot.org/business/design-build.aspx.  

3.6 Confidential Questions 

Once the Final RFP is issued, SCDOT will allow Proposers to submit confidential 
questions to provide the Proposer an opportunity to confidentially discuss the contents of 
its Proposal with SCDOT personnel.  Confidential questions will be accepted via 
electronic upload to ProjectWise on the dates identified in the Milestone Schedule.  
Written questions submitted outside of these dates may not be accepted. 

SCDOT will determine, in its sole discretion, if confidential questions submitted are 
considered confidential.  If submitted confidential questions are determined to be of non-
confidential nature or identify an error or omission in the RFP, SCDOT, if it deems 
appropriate, in its sole discretion, may incorporate them in the RFP through an 
Addendum.  If submitted confidential questions are determined to be of non-confidential 
nature or if non-confidential questions are asked during any confidential meeting, 
SCDOT will not respond and the Proposer may resubmit in accordance with Section 3.5. 

SCDOT will provide written responses to the submitted confidential questions prior to 
the Confidential Preliminary ATC Meeting and/or any Confidential One-on-One Formal 
ATC Meetings.  SCDOT’s written responses to Proposers’ questions are for general 
information only, are non-binding, do not constitute legal or other advice, are subject to 
change with succeeding questions, answers, or addendums, do not amend or form part of 
the Final RFP, and SCDOT is under no obligation to address responses in revisions to 
the Final RFP documents.  Written responses to confidential questions raised during the 
meeting may be provided if deemed necessary; however, such questions and responses 
will be identified and narrowly tailored.  No oral discussions during the Confidential 
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Preliminary ATC Meeting and/or any Confidential One-on-One Formal ATC Meetings 
shall be binding on SCDOT.  

Confidential questions received on the dates prior to the Confidential Preliminary ATC 
Meetings with Proposers may be discussed at that meeting.  For confidential questions 
received on the allowable date(s) after the Confidential Preliminary ATC Meeting, 
written responses will be provided prior to a Confidential One-on-One Questions 
Meeting/conference call which may be held within 10 business days following receipt of 
the confidential questions or as determined necessary by the SCDOT POC.  Proposers 
must use the Question Submittal Form that is provided on the SCDOT Design-Build 
website under the SCDOT Design-Build Standard Forms page. 

https://www.scdot.org/business/design-build.aspx.  

The intent of SCDOT is to maintain confidentiality of the one-on-one meetings. 
However, SCDOT reserves the right to disclose to all Proposers any issues raised during 
the one-on-on meetings, except to the extent that SCDOT determines, in its sole 
discretion, such disclosure would reveal confidential or proprietary information. 

3.7 Preliminary Alternative Technical Concepts 

An ATC is a confidential request by a Proposer to modify a contract requirement, 
specifically for that Proposer, prior to the Proposal due date. Requests for contract 
modifications that may qualify as ATC’s may include, but not be limited to, changes in 
design criteria, changes in alignments or location of facilities, changes to review and 
submittal processes, change in material or structure types, change in interchange type, 
etc. The ATC process provides an opportunity for Proposals to promote innovation, 
reduce project costs, reduce project duration, find the best solutions, and to maintain 
flexibility in the procurement process. ATCs are evaluated by SCDOT within the 
deadline set forth in the Milestone Schedule. In order to be approved, an ATC must be 
deemed, in SCDOT’s sole discretion, to provide a Project that is equal or better in quality 
or effect on an overall basis than the Project would be without the proposed ATC. 
Concepts that simply delete or reduce scope, require or are premised upon an addition of 
a separate SCDOT project (or expand the Project’s scope), lower performance 
requirements, lower standards, or conflict with environmental commitments, are not 
eligible for consideration as ATCs. SCDOT reserves the right, in its sole discretion, to 
reject any ATC. No ATC shall be included in the Proposal unless approved by SCDOT 
in writing prior to the SCDOT’s Final Determination for Formal ATCs date on the 
Milestone Schedule.  

As the environmental determination has been made for this Project, the following shall 
be used during the development of proposals and ATCs: 

• Concepts which violate environmental commitments require submittal and approval 
of an ATC to be eligible for implementation. 
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• If the environmental determination for the Project evaluated a study area without 
specifying a preferred alternative: 

 Designs which stay within the study area are permissible and do not require 
submission of an ATC, provided all other RFP requirements are met; 

 Any design which extends beyond the study area requires submittal and approval 
of an ATC to be eligible for implementation. 

• If the environmental determination for the Project identified a preferred alternative: 

 Shifts in the preferred alternative alignment that stay within the proposed right of 
way limits presented in the document and do not increase the environmental 
impacts are permissible without the submission of an ATC, provided all other 
RFP requirements are met; 

 Shifts in the preferred alternative alignment that stay within the proposed right of 
way limits presented in the document but increase the environmental impacts 
require submittal and approval of an ATC to be eligible for implementation; 

 Any shift in the preferred alternative outside the proposed right of way limits 
presented in the document will require submittal and approval of an ATC to be 
eligible for implementation. 

 Submittal of Preliminary ATCs 

Preliminary concepts are intended to be an informal inquiry by the Proposer to 
explore a concept and a quick method by SCDOT to review and comment on 
potential development of ATCs prior to investment of time and resources by the 
Proposer. Preliminary concepts shall present a description, deviations, and a 
range of costs (savings, additional costs), as further described in Section 3.8.1.  
Other items identified in Section 3.8.1 can be provided, but are not required.  The 
amount of information provided shall be constrained to the boxes provided in the 
Preliminary ATC Submittal Form, which may be downloaded from the SCDOT 
Design-Build website under the SCDOT Design-Build “Standard Forms” page.  
Each Preliminary ATC must be one concept.  No multi-options concepts are 
allowed, i.e. each option is a Preliminary ATC.  SCDOT will allow one single 
tabloid sized attachment (11” x 17”) for detailed drawings or sketches.  
Submission of preliminary concepts does not change or extend the submission 
deadline of Formal ATCs.  

Proposers shall be limited to one packages of preliminary concepts and the total 
number of preliminary concepts shall not exceed 105. The proposer shall rank 
their Preliminary ATCs in order of importance or priority on the Preliminary ATC 
Submittal Form.    

All Preliminary ATCs shall be submitted electronically by uploading to the 01 
ATC folder in ProjectWise. Each Preliminary ATC Submittal Form and 
supporting information shall be combined in one PDF file per ATC that will be 
uploaded to ProjectWise.  When uploading to ProjectWise, the Proposer shall 
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enter appropriate attributes for each document in the ProjectWise Client upload 
wizard. The web version of ProjectWise does not support ATC attribute uploads. 
The document will not upload without entering the required attribute information.   

https://www.scdot.org/business/design-build.aspx.  

The Proposer shall submit Preliminary ATCs for review in accordance with the 
Milestone Schedule. All Preliminary ATC information being exchanged between 
Proposers and SCDOT shall occur only on the specific dates shown, unless 
otherwise directed by the SCDOT POC.  

 Confidential Preliminary ATC Meeting 

SCDOT will offer Confidential Preliminary ATC Meetings at the request of the 
Proposers. Proposers shall request a meeting in writing (email is acceptable) 
addressed to the SCDOT POC with a copy to the alternate POC by the date 
specified in the Milestones Schedule.  SCDOT will reserve one hour of meeting 
time for each Proposer that requests a meeting, and SCDOT will give time of day 
preference in the order that requests are received. The purpose of this meeting is 
to provide an opportunity to confidentially discuss the preliminary ATCs and 
questions. Prior to the meeting, SCDOT will provide a tentative response on each 
Preliminary ATC.  SCDOT will identify those preliminary ATCs that require 
additional information, which will have priority in the meeting.  SCDOT may 
answer questions at the meeting orally. Oral responses are for information only 
and are not binding. Nothing discussed at this meeting shall change the 
requirements in the RFP.  Proposers may bring additional information to the 
confidential meeting to support their preliminary ATC. 

 Responses to Preliminary ATCs 

SCDOT will provide a response to the Proposer in accordance with the Milestone 
Schedule. SCDOT responses will be “Favorable,” “Not Favorable,” 
“Addendum,” or “Not an ATC.” If additional clarification is needed after the 
Preliminary ATC Meeting, Proposers are responsible for sending the clarification 
as soon as possible so that SCDOT has an opportunity to assess the concepts 
before providing a response in accordance with the Milestone Schedule. A 
favorable response by SCDOT in no way guarantees that the concept will become 
an approved Formal ATC. The favorable response may be subject to conditions. 

3.8 Formal Alternative Technical Concepts 

 Submittal of Formal ATCs 

Each Formal ATC submittal shall include the following.  
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• Sequential number: Each ATC shall be numbered sequentially identifying 
the submitting Proposer. No multi-option submissions are allowed. (i.e., each 
option is itself an ATC) 

• Description: A detailed description and schematic drawings of the 
configuration of the ATC or other appropriate descriptive information 
(including, if appropriate, specifications, construction tolerances, special 
provisions, proposed bridge types, product details, and a traffic operational 
analysis).  Drawings shall clearly indicate what is specifically proposed for 
this project.  Samples/Examples from other projects may be used but specific 
commitments shall be identified for this project (i.e. member sizes, material 
requirements, etc. Specification and special provisions shall be supplied if the 
ATC covers materials, products, etc. not commonly used by SCDOT and not 
covered in the RFP package or references. Traffic analysis shall provide 
adequate information to clearly demonstrate the impacts of the Proposal on the 
Project and shall contain summaries where appropriate to aid in review. 

• Usage: Locations where and an explanation of how the ATC would be used 
on the Project. 

• Deviations: Clearly identify the sections and page numbers in the RFP which 
is deviated and requires submission of an ATC.  Include an explanation of the 
nature of the proposed deviation and a request for approval of such deviations 
or a determination that the ATC is consistent with the requirements of the RFP.  
If consistent with the RFP, please provide the sections and page numbers in 
the RFP which address the concept.   

• Justification: Justify use of the ATC and why the deviations from the 
requirements of the RFP should be allowed. 

• Schedule:  Proposed changes to the Project schedule if applicable. If early 
delivery is proposed, Proposer shall clearly define any proposed liquidated 
damages or effect to the Contract if the early date is not met. 

• Impacts: Identify potential impacts on vehicular traffic, safety, community, 
utilities, right of way, and the environment. 

• History: A detailed description of other projects where the ATC has been used 
under comparable circumstances, the success of such usage, and names and 
telephone numbers of project owners that can confirm such statements. 

• Risks: A description of added risks to SCDOT and other persons/entity 
associated with implementing the ATC. 

• Costs: An estimate of the impact of the ATC on the Proposal Price and the 
ATC implementation costs to SCDOT, FHWA, Contractor, or other person 
during construction, maintenance and operations. 

• Quality: A description of how the ATC is equal or better in quality and 
performance than the requirements of the RFP. 

• Operations & Maintenance: Any changes in operation or maintenance 
requirements associated with the ATC. 

The technical response to each item outlined above shall be provided in the 
Formal ATC Submittal Form, which can be downloaded from the SCDOT 
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Design-Build website under the SCDOT Design-Build Standard Forms section.  
Text submissions shall be limited to the form and shall not be provided as 
attachments.  Only drawing details, plan sheets, charts, tables, graphs, 
specifications, special provisions, manufacturer data sheets, and supporting 
reports/analyses can be provided as an attachment to the Formal ATC Submittal 
Form. 

A maximum number of 5 formal ATCs may be submitted to SCDOT by the 
Proposer for consideration.  

All Formal ATCs shall be submitted electronically by uploading to the 01 ATC 
folder in ProjectWise. Each Formal ATC Submittal Form and supporting 
information shall be combined in one PDF file per ATC that will be uploaded to 
ProjectWise. When uploading to ProjectWise, the Proposer shall enter 
appropriate attributes for each document in the ProjectWise Client upload wizard. 
The web version of ProjectWise does not support ATC attribute uploads. The 
document will not upload without entering the required attribute information.   

https://www.scdot.org/business/design-build.aspx.  

The Proposer shall submit Formal ATCs in accordance with the Milestone 
schedule. All information being exchanged between Proposers and SCDOT shall 
occur only on the specific dates shown, unless otherwise directed by the SCDOT 
POC.  

 Review of Formal ATCs 

Review of formal ATCs shall be in accordance with the information and 
Milestone Schedule provided herein. 

 Initial Review: Upon completion of the initial review, SCDOT will make a 
final determination in accordance with Section 3.8.3, request more 
information, or provide a conditional response. 

 More Information Needed: SCDOT may submit written questions to the 
Proposer as outlined in the Milestone Schedule, and/or request a one-on-one 
meeting in order to better understand the details of the formal ATC.  In 
addition, for questions related to minor clarifications, SCDOT may submit 
written questions to the Proposer anytime during the initial review or any 
subsequent review.  Proposers will then have the opportunity to resubmit 
according to the Milestone Schedule.  

 One-on-One Meetings:  Confidential One-on-One Formal ATC meeting(s) 
may be scheduled to fully understand the details of any formal ATCs. These 
meetings will be restricted to those persons involved in the review of the 
formal ATC and limited to discussions of the Proposer’s formal ATC 
approach and any outstanding confidential questions. The purpose of this 
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meeting is to discuss proposed changes, answer questions, and other relevant 
issues. Oral responses are for information only and are not binding. Nothing 
stated at any formal ATC meeting(s) will modify the RFP or Contract 
Documents. SCDOT reserves the right to disclose to all Proposers any issues 
raised during the ATC meeting(s) in an addendum. However, SCDOT will 
not disclose any information pertaining to an individual Proposer’s ATCs or 
other technical concepts to other Proposers. 

 Conditional Response by SCDOT: If the SCDOT states a formal ATC is not 
approved in its present form, it may be reconsidered for approval upon 
satisfaction, in SCDOT’s sole discretion, of certain identified conditions that 
must be met or certain clarifications or modifications that must be made by 
Proposer. The Proposer shall not have the right to incorporate this formal 
ATC into the Proposal unless and until the formal ATC has been resubmitted 
in accordance with the Milestone Schedule, with the conditions, clarification 
and modifications satisfied, and SCDOT has made a final determination. 

 No Response from SCDOT: If the Proposer does not receive correspondence 
from SCDOT in accordance with the Milestone Schedule, the formal ATC is 
deemed rejected by SCDOT, unless written notification to extend this period 
is given by SCDOT.  

 Final Determination of SCDOT 

SCDOT will make one of the following written determinations with respect to 
each properly submitted ATC: 

 The ATC is approved. 

 The ATC is not approved. 

 The submittal does not qualify as an ATC but appears eligible to be included 
in the Proposal without an ATC (i.e., the concept appears to conform to the 
RFP and to be consistent with other contract requirements). 

 The ATC is deemed to take advantage of an error or omission in the RFP, or 
other documents incorporated into the contract by reference, the ATC will not 
be considered, and the RFP will be revised to correct the error or omission. 

 More than one formal ATC has been received on the same topic and SCDOT 
has elected to exercise its right to issue an addendum to the RFP to include 
that topic. 

Once an ATC has been approved, only the entire ATC is eligible for inclusion 
into the Proposal. The inclusion of partial ATCs into a Proposal is not allowed, 
unless the individual ATCs have received separate approval by SCDOT. 
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Each Proposer, by submittal of its Proposal, acknowledges that the opportunity 
to submit ATCs was offered to all Proposers, and waives any right to object to 
SCDOT’s determinations regarding acceptability of ATCs. 

 Incorporation into Proposal 

A Proposer has the option to include any or all approved ATCs in its Proposal. If 
SCDOT responded to an ATC by identifying conditions for approval, Proposer 
may not incorporate such ATC into the Proposal unless all conditions have been 
met. Copies of SCDOT’s ATC approvals, which shall include the ATC Summary 
Form for each incorporated ATC, shall be included in the Technical Proposal 
appendices. Proposals with or without ATCs will be evaluated against the same 
technical evaluation factors set forth in the Evaluation of Proposals section, and 
the inclusion of an ATC, including an ATC that provides added value or 
innovation, may or may not receive a higher technical rating. SCDOT approval 
of an ATC shall not be considered a guaranty that the Proposal incorporating the 
ATC will be selected. SCDOT’s rejection of an ATC will not entitle the Proposer 
to an extension of the Proposal submission deadline on the Milestone Schedule 
or claim for additional costs or delays, including development costs, loss of 
anticipated profits, or increased material or labor costs.  The Total Cost to 
Complete shown in the Cost Proposal shall reflect any incorporated approved 
ATCs.  Except for incorporating approved ATCs, the Proposal may not otherwise 
contain exceptions to or deviations from the requirements of the RFP. 

 Value Engineering 

Any ATC approved for incorporation, but that is not incorporated into the 
Proposal will not be considered a pre-approved value engineering change. 

 Abandonment of ATC by Proposer 

If the approved ATC is abandoned by the Proposer, is unable to obtain required  
approvals, is otherwise proved to be infeasible, or fails to be constructed for any 
reason, the successful Proposer is obligated and required to complete the Project 
utilizing the original RFP requirements at the awarded cost, and shall be 
responsible for any redesign costs. 

Furthermore, if implementation of an ATC will require approval by a third party 
(including any governmental entity or other permitting authority), and if any such 
required third-party approval is not subsequently granted, then the Proposer must 
comply with the requirements of the RFP. 

 SCDOT’s use of Concepts Contained in an ATC  

SCDOT expressly reserves the right to adopt and use any ATC, approved or 
disapproved, by the successful Proposer on this contract or other contracts 
administered by SCDOT. By submitting a Proposal, all unsuccessful Proposers 
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acknowledge that upon acceptance of the designated stipend, all approved or 
disapproved ATCs may be included in this contract or other contracts 
administered by SCDOT and shall become the property of SCDOT without 
restriction on use. Prior to contract execution, limited negotiations may be 
conducted as necessary to incorporate the ideas and concepts from unsuccessful 
Proposers, provided a stipend is accepted by the unsuccessful Proposer.  After 
execution of the Contract, all ATCs from Proposers who have accepted a stipend 
will be subject to FOIA. 

 Uniform Proposer Obligations Relating to ATCs 

The successful Proposer, in addition to performing all other requirements of the 
Contract Documents, shall: 

 Obtain and pay the cost of obtaining all required approvals including 
approvals required to implement any approved ATC(s) incorporated into the 
Contract Documents; 

 Obtain and pay the cost of obtaining any third party approvals required to 
implement any approved ATC(s) incorporated into the Contract Documents; 

 Unless otherwise noted in the Contract, be responsible for all costs and/or 
delays of any nature associated with the implementation of any approved 
ATC incorporated into the Contract Documents; and 

 Be solely responsible for reviewing the RFP and determining if the ATC 
deviates from the revised requirements if SCDOT revises the RFP after a 
formal ATC has been approved. The Proposer must submit a request for 
approval of all additional variances required within five (5) business days of 
receipt of the RFP addendum. 

3.9 Confidentiality 

Subject to the provisions of these instructions and applicable public disclosure laws 
applicable to the SCDOT, all “Work Product” related portions of Proposals which 
includes, but is not limited to, Preliminary ATCs and Formal ATC submittals, ideas, 
innovations, solutions, methods, processes, design concepts, materials, electronic files, 
marked up drawings, cross sections, quantity lists and intellectual property, made by 
Proposer during the RFP process, including the Proposal, exchange of information during 
the pre-Proposal and post-Proposal and related communications will remain confidential 
until the earlier of execution of the Contract or cancellation of this procurement., 
Pprovided, however, that, prior to execution of the Contract, the Preliminary ATCs and 
Formal ATC submittals of unsuccessful Proposers that have agreed to and executed a 
stipend agreement will be subject to disclosure to the selected Proposer in accordance 
with this Section. 
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3.10 Stipends 

By submitting a Proposal in response to the RFP, the Proposer acknowledges the 
following:  

 It is the intent of SCDOT to award a stipend of $40,000 to each responsible Proposer 
that submits a responsive Technical Proposal and Cost Proposal subject to the terms 
of the Stipend Agreement set forth in Section 13 of the RFP Instructions. Shortlisting 
of Proposers is evidence of Proposer’s responsibility. 

 If Proposer elects to receive a stipend, the Stipend Acknowledgement form and 
Stipend Agreement shall be signed by Proposer and submitted as part of the unsealed 
Technical Proposal. The Stipend Agreement will not count against the specified page 
limit. 

 The Proposer may also designate the following items as confidential proprietary 
information in a redacted version of their Proposal and still receive the stipend for 
this project: 

A. Quality of Past Performance 
i. Table of Questions 

ii. Quality of Past Performance Work History Forms 
B. Legal & Financial  

i. Financial Capacity 
ii. Bonding Capacity 

C. Teaming Arrangement for a joint venture (if applicable.) 

This designation of confidential proprietary must be conspicuous; use color, bold, 
underlining, or some other method in order to conspicuously distinguish the mark from 
the other text.  

It is the intention of SCDOT to treat this confidential proprietary information as exempt 
from disclosure pursuant to the South Carolina Freedom of Information Act, Section 30-
4-10, et seq. However, SCDOT’s intention is not dispositive, and SCDOT makes no 
warranty or guarantee that this information shall remain exempt from disclosure by way 
of court order or the like. 

If Proposer accepts a stipend, all Work Product information obtained by SCDOT under 
this RFP from or on behalf of such Proposer, will become the property of SCDOT without 
restriction or limitation on its use, including Alternative Technical Concepts (ATCs). If 
Proposer accepts a stipend, SCDOT shall have unrestricted authority to publish, disclose, 
distribute, or otherwise use in whole or in part any and all Work Product designs, reports, 
data, or other materials prepared under this RFP except for the information marked 
confidential proprietary information pursuant Section 3.10, subsections A-C. SCDOT 
shall retain ownership of all plans, specifications, and related documents.  If a Proposer 
elects not to accept the stipend, SCDOT has no responsibility or obligation to return the 
materials to the Proposer. 
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3.11 Changes in Proposer’s Organization; Key Individuals  

In order for a Proposer to remain qualified to submit a Proposal, unless otherwise 
approved in writing by SCDOT, the Proposer’s organization as identified in the SOQ 
must remain intact for the duration of the procurement (i.e., until execution of the 
Contract).  If a Proposer wishes to make changes in the Key Individuals identified in its 
SOQ including, without limitation, additions, deletions, reorganizations, changes in 
equity ownership interests and/or role changes in or of any of the foregoing, the Proposer 
shall submit to SCDOT a written request for its approval of the change as soon as possible 
but in no event later than 10 days prior to submission of the Technical Proposal as set 
forth in the Milestone Schedule.  Any such request shall be addressed to SCDOT POC, 
accompanied by the information specified for such individual persons in the RFQ.   

If a request is made to allow deletion of any member of its team (person or entity) 
identified in its RFP, the Proposer shall submit such information as may be required by 
SCDOT to demonstrate that the changed team or key individual meets the RFQ and RFP 
criteria including being equal or better. The Proposer shall submit its request by 
uploading the completed submittal online through ProjectWise in .pdf format through the 
accounts created in connection with submission of the SOQ. SCDOT is under no 
obligation to approve such requests and may approve or disapprove in writing a portion 
of the request or the entire request at its sole discretion.   

Except as provided herein and in the Contract, a Proposer may not make any changes to 
its team (including additions, deletions, reorganizations, changes in equity ownership 
interests and/or role changes) after the deadline noted above. Between such deadline and 
execution of the Contract, SCDOT, in its sole discretion, will consider requests by 
Proposers to make changes in the Proposers’ organization based only on unusual 
circumstances beyond the Proposer’s control.    

In no event shall the Technical and Cost Proposal Due Dates be extended or shall SCDOT 
incur any liability for any disapproval of a change in Proposer’s organization (including 
specifically any change with respect to Key Individuals).   

The Key Individual positions with respect to which approval must be obtained, including 
the responsibilities, requirements and restrictions (including those relating to individuals 
filling of multiple Key Individual roles) of those individuals, are the Key Individual 
positions listed in the RFQ.  

3.12 Organizational Conflicts of Interest; Prohibited Communications; Restricted 
Persons 

The Proposer, and all members of Proposer’s team (including all Key Individuals) are 
bound by the organizational conflict of interest, prohibited communications, restricted 
persons/entities, and related provisions under the RFQ. For any conflicts of interest 
identified since the submittal of the Proposer’s SOQ, Proposers shall submit the required 
Disclosure of Potential Conflict of Interest Certification (found at 
https://www.scdot.org/business/design-build.aspx). For avoidance of doubt, any change 
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in Proposer’s organization requires submission of such certification and a determination 
by SCDOT 

 PROPOSAL DEVELOPMENT AND SUBMITTAL 

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost Proposal. 
Required forms, confidentiality list, conceptual plans, and approved Formal ATCs used in 
preparing the Proposer’s Cost Proposal shall also be incorporated in the Technical Proposal as 
Appendices. If a Proposer does not, at a minimum, submit a Technical Proposal Narrative and 
Technical Proposal Conceptual Plans, the submittal will be considered non-responsive and will 
not be reviewed/evaluated. Any concepts that conflict with the RFP discovered during the 
evaluations or after award of the Project, and which are not approved as an ATC, shall not 
control over the RFP and shall be resolved at no expense to SCDOT (i.e. time or cost). The 
determination of whether a concept conflicts with the RFP and the resolution of that conflict 
shall be at the sole discretion of the SCDOT. 

4.1 Technical Proposal 

The Technical Proposal Narrative shall contain no more than 10 pages, excluding the 
required appendices. Charts, tables, and schedules used to explain or expand on the 
Technical Proposal are to be included within the page limit and shall not be inserted into 
the appendices.  No additional information shall be accepted, including, but not limited 
to, links to external websites, video clips, or simulations/visualizations embedded within 
the Narrative.  

The Technical Proposal Narrative shall be in English on single sided 8.5”x11” letter sized 
paper, with minimum twelve-point Times New Roman font and double line spacing for 
text.  Any Conceptual Plans shall be provided in black and white on single sided 11”x17” 
paper unless otherwise noted herein. 

The Technical Proposal Appendices shall only include: 

Appendix A – Conceptual Plans 

• A.1 – Roadway Plans 
• A.2 – Bridge Plans 

Appendix B – Required Forms, and Confidential and Proprietary Information Page List 

Appendix C – Approved Formal ATCs being incorporated into the Proposer’s Cost 
Proposal 

In the Technical Proposal Narrative, Proposers shall include a discussion on its Project 
Delivery and Approach or the proposal will be considered non-responsive.  The Proposer 
may choose to include a discussion on Innovation and Added Value; however, the 
decision to not discuss Innovation and Added Value will not result in a non-responsive 
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proposal.  The Technical Proposal Narrative shall be developed in the following 
sequence: 

 Describe the Project Delivery & Approach by discussing/providing the following. ( 
40  points). 

• Describe the Project Delivery & Approach to include assurances and ability to 
complete the Project within the required timeframe. 

• Describe your approach to design and how it minimized the need for new right-
of-way on the project. 

• Describe the proposed design submittal process and include a chart showing 
anticipated deliverables in sequence that will allow SCDOT to conduct 
efficient and complete reviews. Include discussion of how the design review 

 process is related to any proposed Project phasing. Dates do not need to be 
included in the chart showing anticipated deliverables. 

 Describe the Proposer’s Innovation and Added Value to the Project that clearly 
provides additional benefit to SCDOT or the public.  The Proposer has an opportunity 
to earn up to 100 Quality Credit points.  An innovative feature of a Proposal means 
proposing practices that are not standard or customary to the industry, nonetheless 
safely, efficiently, and effectively accomplish the same goal.  Innovation may include 
the Proposer’s means and methods, roadway alignments, approach to Project, etc.  If 
the Proposer wishes SCDOT to consider items, including Formal ATCs previously 
authorized for inclusion in the Proposal, to be innovative or to provide additional 
quality, these items must be described in this section to be eligible for any of these 
points.  However, SCDOT reserves the right to assign points for all items deemed 
innovative and favorable to SCDOT or the public that have not been identified in this 
section.  In addition, the Proposer should consider, but not be limited to, the following 
items, which SCDOT considers high risk to the Project. 

 
 Ability to meet project schedule goals including milestone schedule dates 
 Minimize impacts to SCDOT right of way acquisition costs 
 Avoid or minimize impacts to utilities 

 

In the Technical Proposal Appendices, Proposers shall provide the following items. 

 Provide Conceptual Roadway Plans (20 points). The intent scoring Proposer’s 
conceptual roadway plans is for SCDOT to understand that the proposer clearly 
demonstrates its understanding of requirements of the RFP and the Team’s approach 
to meet those requirements.  The quality of the plans will be reviewed and scored for 
compliance with RFP requirements, including Formal ATC’s authorized for 
inclusion in the proposal, if any, rather than plan development/preparation 
conformance.  The following shall be provided. 
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 Typical sections for all roadways shall include as a minimum  

• Design speed 
• Functional classification 
• Lane configuration and widths  
• Shoulder and median widths  
• Cross slopes 
• Point of grade 
• Notes and details as necessary 

 Plan and profile for the entire project limits  

Plan view shall include as a minimum: 

• Geometric layout with reference data 
• Superelevation data 
• Taper lengths 
• Deceleration/acceleration lengths 
• Construction limits 
• Existing and proposed Right of Way 
• Lane alignment 
• Clear zone limits 
• Horizontal clearance at obstructions (any critical locations) 
• Roadside barriers (location and type) 
• Bridges 
• Limits of retaining walls  
• Indicate any design exceptions approved in the RFP 

Profile view shall indicate: 

• Grades & elevations 
• Vertical curvature (PI station & elevation, length & K value, stopping site 

distance design speed met) 
• Bridge clearance envelopes 

 Cross sections only where necessary to indicate a significant difference from the 
conceptual plans in the Project Information Package.  These should be limited to 
only those showing a significant change and may be segmented for only the areas 
where changes occur (11”x17” plan sheets). 

 Special emphasis details (where needed to clearly demonstrate understanding and 
approach - isolated locations such as ramp ties, wall types, etc.) (11”x17” plan 
sheets). 

       
 

 Provide Conceptual Bridge Plans which shall consist of the following (40  points). 



 
Contract ID 5456570            SCDOT | Design-Build Project Page 20 of 43 

Closed and Load Restricted Bridge Package 2021-1 
       Counties, South Carolina 

 

 Plan and profile of bridge showing bridge type, span arrangement, expansion 
joint locations, bearing conditions, proposed excavation and grading of creek 
banks, toe of fills, and anticipated foundation type. 

 Superstructure typical sections and substructure elevations showing pertinent 
structural elements, dimensions, and types of connections. 

 Required Forms, and Confidential and Proprietary Information include. 

 Stipend Acknowledgement form 
 Stipend Agreement 
 EEO Certificate 
 Non-Collusion Certificate 
 Notice of Receipt of Addendum 
 Updated Organization Chart and Notarized Statement of Availability of Key 

Individuals 

• If SCDOT has approved the replacement of Key Individuals since short-listing, 
provide an updated organizational chart from the Proposer’s Statement of 
Qualifications incorporating the approved changes by the SCDOT. 

• The Proposer shall include a written statement from each direct employer, 
cosigned by Proposer’s Project Manager, with respect to each Key Individual 
indicating that each such Key Individual identified on the original 
organizational chart submitted with the SOQ or the updated organizational 
chart reflecting SCDOT approvals will be available, barring any unforeseen 
circumstances, at the earliest of the times and durations identified in the RFQ 
and RFP, until expiration of the Warranty Period, or such earlier date as the 
Contract is terminated or SCDOT releases, in writing, such Key Individual 
from this requirement.  

 Confidential and Proprietary Information Page List (See Section 4.4) 
 Prequalification certificate for Proposer (lead contracting entity) identified in the 

organization chart.  If the Proposer is a Joint Venture, prequalification certificates 
for each individual member and/or partner, as well as for the Joint Venture. 

 A copy of the joint venture organizational agreement, if not already submitted 
with the SOQ. Regardless if previously submitted, if a joint venture, consortium, 
limited liability company, or corporation, Proposer shall demonstrate clearly the 
joint and several liability to SCDOT of its joint venture, consortium, or limited 
liability company members or corporation’s shareholders, which may be 
evidenced in organizational documents or by separate certificate signed by 
Proposer and Proposer’s members or shareholders. 

The Technical Proposal Narrative and Conceptual Plans submitted as a part of the 
Technical Proposal will be considered a commitment and shall become part of the 
Contract.  If awarded the Project, the Proposer commits to deliver this Project as set forth 
in their Technical Proposal and further agrees to correct all non-conforming aspects, 
omitted items, and deficiencies at no additional cost to SCDOT. After award, if 
subsequent revisions to the Technical Proposal are desired by the Proposer, even if within 



 
Contract ID 5456570            SCDOT | Design-Build Project Page 21 of 43 

Closed and Load Restricted Bridge Package 2021-1 
       Counties, South Carolina 

 

the parameters of the RFP requirements, SCDOT approval will be required.  SCDOT 
reserves the right to utilize the Contract Change Request process to approve any desired 
revision. 

4.2 Cost Proposal 

The Cost Proposal shall include the completed Cost Proposal Bid Form and Bid Bond 
Form provided at the end of this document. The Cost Proposal Bid Form and Bid Bond 
shall be sealed in a separate envelope and delivered as part of the Cost Proposal per the 
Milestone Schedule. 

 Bid Bond 

Bid Bonds must be issued by an Eligible Bid Bond Surety (as defined below) 
registered and authorized to do business in the State of South Carolina. Any 
person signing a bid bond as an attorney-in-fact shall include with the bid bond 
evidence of authority to bind the surety.  An original, or a photocopy or facsimile 
of an original, power of attorney is sufficient evidence of such authority. 
Electronic, mechanically-applied and printed signatures, seals and dates on the 
power of attorney shall be considered original signatures, seals and dates, without 
regard to the order in which they were affixed. Proposers shall ensure that the bid 
bond/proposal is written by a corporate surety company licensed for surety 
authority by the Chief Insurance Commissioner of the South Carolina Department 
of Insurance and has a rating of “A” or better assigned by A.M. Best Company 
on its most recent Best’s Key Rating Guide (collectively such qualifications 
constituting an “Eligible Bid Bond Surety”); otherwise, the bond will not be 
accepted.  Proposers shall ensure that the bid bond/proposal guaranty is fully 
executed and indicates the name of the Proposer, the name of the surety, the 
project for which the bond is issued, the penal amount of the bond, and that the 
bond guaranties and names the South Carolina Department of Transportation as 
the oblige.    Proposal guarantees must be included in the Proposer’s response to 
the RFP on the required form and submitted as part of the sealed Cost Proposal.  
Failure to furnish a bid bond in the proper form and amount with the response to 
the RFP may be cause for rejection of the Proposal. Bid bonds shall be payable 
to SCDOT, shall be for at least five percent (5%) of the total amount of the Cost 
Proposal, and shall serve as a guarantee deposit that the offer will be carried out 
to Contract execution.    

Failure to execute the Contract, or failure to meet and submit insurance and bond 
requirements within 20 days of receipt of the Contract, shall result in its bid 
security being forfeited, and the Notice of Award and Contract will be rescinded 
and awarded to another Proposer.  Withdrawal or attempted withdrawal of a 
Proposal after the receipt of the Cost Proposal may also result in forfeiture of bid 
security. 

A Proposal submitted without the Bid Bond Form may be deemed non-
responsive. 
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4.3 Proposal Submittal 

Proposals must be submitted separately in two parts, a Technical Proposal and a Cost 
Proposal. Proposers are required to upload the Technical Proposal, signed forms, and 
appendices, online through ProjectWise in fully-searchable PDF format. A maximum of 
tTwo completed electronic submittals per team will be accepted:, one original without 
any redactions and one version with all redactions applied if any. (if the Proposer elects 
to waive payment of the Stipend), and Proposals shall be uploaded in ProjectWise by 
either the lead contracting entity or lead design firm. The original proposal documents 
that are uploaded to ProjectWise shall be named in accordance with the Design-Build 
File Naming Conventions.  If the Proposer elects to waive payment of the Stipend, 
Rredacted Proposal documents shall be uploaded to ProjectWise using the format 
outlined in the Design-Build File Naming Conventions.  The naming conventions 
requirements can be found at https://www.scdot.org/business/design-build.aspx.  The 
failure to follow the naming conventions may result in the disqualification of the Proposal 
as non-responsive. Proposers are advised of the time required to set up new account. All 
requests for new accounts must be received at least 72 hours prior to the Proposal 
deadline indicated in the Milestone Schedule. More information is available at 
https://www.scdot.org/business/design-build-projectwise.aspx. 

 Proposers are to physically deliver one sealed, printed copy of the Cost Proposal. Deliver 
to: 

  Ms. Carmen Wright 
  Office of Project Delivery 
  South Carolina Department of Transportation 
  955 Park Street, Room 101 
  Columbia, South Carolina 29202-0191 

Proposers are responsible for affecting delivery by the date in the Milestone Schedule. 
Late submissions will be rejected without opening. SCDOT accepts no responsibility for 
misdirected or lost Proposals. 

4.4 Confidentiality of Proposals 

In addition to the items specifically enumerated in Section 3.10, subsections A-C, 
Proposers shall may specifically mark as “Confidential” any Work Product elements of 
their respective Technical Proposal and Cost Proposal, as well as any pre-proposal 
exchanges of information, that they may reasonably consider to contain confidential or 
proprietary information, and the release of which would constitute an unreasonable 
invasion of privacy. All markings must be conspicuous; use color, bold, underlining, or 
some other method in order to conspicuously distinguish the mark from the other text. 
Do not mark the entire Proposal as confidential or proprietary. In the Technical 
Proposal appendix, Proposer shall include a list of page numbers that contain 
confidential and/or proprietary information. Failure to include this list in the 
Technical Proposal appendix waives the confidentiality protection and subjects the 
information to disclosure in accordance with the law. In determining whether to 

https://www.scdot.org/business/design-build.aspx
https://www.scdot.org/business/design-build-projectwise.aspx
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release documents, the SCDOT will rely on the Proposer’s marking of each page or 
portions of pages of documents, as required by these instructions, as being either 
“Confidential” or “Trade Secret”.  Proposer shall be prepared upon request to provide 
justification of why such materials shall not be disclosed under the South Carolina 
Freedom of Information Act, Section 30-4-10, et seq., South Carolina Code of Laws 
(1976) as amended. Proposals will be kept confidential and will not be disclosed, except 
as may be required by law or a lawful demand such as subpoena. Blanket designations 
of confidentiality (i.e. that do not identify the specific information believed to be 
confidential), including the designation of the entire Proposal, may be disregarded. 

If Proposer has designated any portion of the Proposal as “Confidential,” tThen Proposer 
must submit one complete copy of its Proposal from which the designated it concealed 
such “Confidential” information has been redacted, i.e. the redacted copy. Even in the 
absence of “Confidential” information, the Proposer must submit a redacted copy of its 
Proposal.  The redacted copy should (i) reflect the same pagination as the original, (ii) 
show the empty space from which information was redacted, and (iii) be submitted 
electronically.  Except for the information concealed, the redacted copy must be identical 
to its original Proposal, and the SCDOT POC must be able to view, search, copy and 
print the redacted copy without a password.  

4.5 Non-collusion and Equal Employment Opportunity Certification 

Proposers shall certify that they have not participated in any collusion or otherwise taken 
any action in restraint of free competitive bidding in connection with the submission of 
this Proposal on this Project. A Proposal submitted without the non-collusion 
certification may be deemed non-responsive. The non-collusion certification form 
provided as part of this document shall be submitted as part of the Technical Proposal 
and will not count against the specified page limit. Each joint venture team member shall 
submit a separate non-collusion certification.  

Proposers shall complete the Equal Employment Opportunity (EEO) Performance 
Certification form provided as part of this document.  A Proposal submitted without the 
EEO certification may be deemed non-responsive. The EEO certification form shall be 
submitted as part of the Technical Proposal and will not count against the specified page 
limit. Each joint venture team member shall submit a separate EEO certification. 

 EVALUATION OF PROPOSALS 

5.1 Evaluation Committee 

An Evaluation Committee (“Committee”) will be appointed by SCDOT to review the 
Proposals. The voting committee members will be comprised of SCDOT employees. The 
committee may consult with SCDOT employees, Project stakeholders, and/or outside 
consultants having expertise in the various disciplines required by the Project, including 
FHWA. 
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5.2 Proposal Review 

The Committee will review the Technical Proposals and determine responsiveness based 
on the Proposal Development criteria in Section 4. Cost Proposals will be accepted from 
those Proposers deemed to have responsive Technical Proposals. Proposers that submit 
a non-responsive Technical Proposal will be sent a letter with an explanation as to the 
reasons for determining non-responsiveness. All original copies of the non-responsive 
Technical Proposal(s) will be retained by SCDOT. Reasons for determining a Technical 
and/or Cost Proposal to be non-responsive may result from, but are not limited to, the 
following:  failure to provide all information requested in the Proposal (including 
specifically correct completion of the Cost Proposal Bid Form), failure to conform to the 
material requirements of the RFP, conflict of interests, conditional Proposals. Technical 
and/or Cost Proposals which impose conditions that modify material requirements of the 
RFP may be rejected as non-responsive. Proposers will not be given an opportunity to 
correct any material finding of non-responsiveness.   SCDOT reserves the right, in its 
sole discretion, to disregard, seek clarification on, or waive any minor informality, 
irregularity, nonconformity, discrepancy, omission, or apparent clerical mistake that, in 
each case, is unrelated to the substantive content of the Proposal.  

5.3 Technical Proposal Evaluation 

Technical Score 

All Technical Proposals will be evaluated and scored on a scale of 0 to 100 points prior 
to opening the Cost Proposals.  A Technical Proposal Narrative outlining the Proposer’s 
Project Approach and Delivery which meets the minimum expectations of SCDOT as 
described in the RFP will be scored at 40 points.  Conceptual Plans providing a quality 
design through sound engineering principles and practices will be scored at 2060 points.  
Sound engineering principles and practices are those design concepts consistent with the 
RFP criteria and industry standards that are reliable, safe, and work efficiently as 
determined by SCDOT. Points will be deducted from the Project Approach and Delivery 
Technical Narrative and Conceptual Plans for aspects that do not conform to the RFP 
requirements, have omitted items, and contain deficiencies.  At SCDOT’s discretion, 
points will also be deducted for aspects of a Proposal that lack sound engineering 
judgement, as determined by SCDOT, in accomplishing the scope of work, incorporate 
minimal design values in areas where higher values are more commensurate with the 
design context, or provide unsuitable quality.  A Proposer will be deemed non-responsive 
if the evaluation of their Technical Proposal results in a score less than 70.  The following 
criteria will be used in determining the Technical Score.   

 Project Delivery and Approach 40 points 
 Conceptual Roadway Plans 20 points 
 Conceptual Bridge Plans  40 points 
 Required Forms   Pass/Fail 
Total Available            100 points 
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Each member of the Committee will examine each Proposal in detail to measure its 
contents against the evaluation factors and assign a score to each factor.  The Committee 
will then meet and formulate its collective conclusions.  The Committee must discuss 
significant variations in evaluator’s scores or assessments of technical merit and resolve 
discrepancies or fully explain them.  The Committee will assign the final score for each 
Technical Proposal by consensus.   

The Proposer may be deemed non-responsive if all fully-completed required forms are 
not included in the Technical Proposal Appendices.  SCDOT may, but is not required, to 
seek omitted required forms prior to evaluation.  If the Proposer does not provide the 
omitted forms in the time allotted by SCDOT, the Proposer shall be deemed non-
responsive. 

Quality Credit Score 

The Technical Proposal Narrative outlining the Proposer’s Innovation and Added Value 
that, in the opinion of the SCDOT, provide additional benefits and added value to the 
Project beyond that specified in the RFP requirements will be awarded Quality Credits 
up to 100 points.     

5.4 Presentations 

Proposers who have submitted responsive Technical Proposals will be invited by the 
Committee to make a presentation on the date identified in the Milestone Schedule.  The 
Committee may prepare Clarification and/or Communication questions and these 
questions may be sent to the Proposers by the SCDOT POC prior to the presentation.  
The purpose is to highlight the key elements of its Proposal and to provide an opportunity 
to orally answer questions through an open dialogue.  Proposers will be permitted to ask 
questions during the presentation. The presentation will be scheduled for 1 hour 20 
minutes.  SCDOT will terminate the presentation promptly at the end of the allotted time. 
The format for the Proposer’s presentations is: 

• Introduction of Key Individuals (Proposer) 
• Highlight of Key Elements (maximum of 20 minutes) (Proposer) 
• Clarification and Communication Q&A, Open Dialogue (SCDOT and Proposer) 
• Wrap-up (Proposer) 

The Proposer’s attendees may consist of the Proposer’s POC, Key Individuals, and other 
personnel shown on the Proposer’s organization chart.  However, the number of attendees 
shall not exceed 12 individuals. 

The presentation will not constitute Discussions or negotiations. The Technical Proposal 
submitted electronically to the SCDOT will be made available to the Proposer via a 
computer with large monitors suitable for display to the Committee and the Proposer’s 
attendees.  The Proposers will be able to navigate through their Proposal and plans via 
the SCDOT provided computer access.  
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 The Proposers shall not bring additional information, including additional copies of the 
proposal, additional plan sheets, design calculations or handouts to the presentation and 
shall limit their presentation to the material provided as a part of their Technical Proposal, 
and any questions posed by SCDOT. 

5.5 Clarifications  

SCDOT, at its sole discretion, shall have the right to seek clarifications from any Proposer 
to fully understand information contained in its response to the RFP. Clarifications mean 
a written exchange of information which takes place after the receipt of Proposals when 
award without Discussions is contemplated. For this Project, proposals are intended to 
be evaluated and award made without Discussion unless Discussions are determined to 
be necessary by the SCDOT POC.  Therefore, Proposer’s initial offer should contain the 
Proposer’s best terms from a cost and technical standpoint.  At its discretion, SCDOT 
may elect to hold Discussions, despite conducting clarifications, when circumstances 
dictate. Clarifications do not have to be sought with any specific number of Proposers 
and do not have to address specific issues.  The purpose of clarifications is to address 
minor or clerical revisions in a Proposal.  Examples include, but are not limited to, 
transposing numbers, incomplete sentences, and contradictions.  The SCDOT POC may 
submit written questions to any Proposer to clarify a specific section of the Proposal and 
the Proposer shall respond in writing.  SCDOT will acknowledge in writing receipt of 
the response.  Responses will be used by the Evaluation Committee in scoring the 
Proposal.  Clarifications will be incorporated into the Contract and will not alter the 
Contract requirements.  The SCDOT POC shall have exclusive discretion regarding 
whether clarification is needed.  Clarification can be used by the SCDOT POC at any 
point in the procurement process. Responses to any request for clarification that would 
serve to expand or modify the original Proposal, or to impermissibly add, detail, or 
additional content, will be disregarded.  

5.6 Communications 

SCDOT, at its sole discretion, shall have the right to seek communications from any 
Proposer to fully understand information contained in their responses to the RFP.  
Communications do not have to be held with any specific number of Proposers and do 
not have to address specific issues.  Communications are written exchanges, between 
SCDOT and Proposers, after receipt of Proposals.   The purpose of Communications is 
to 

• enhance the Evaluation Committee’s understanding of Proposals; allow reasonable 
interpretation of the Proposal; or facilitate the evaluation process;   

• address ambiguities in the Proposal or other concerns (e.g., perceived deficiencies, 
weaknesses, errors, omissions, or mistakes). 
 

Communications shall not be used to cure Proposal deficiencies or material omissions, 
materially alter the technical or cost elements of the Proposal, and/or otherwise revise the 
Proposal.  The SCDOT POC may submit written questions to any Proposer to seek 
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Communication exchanges on perceived deficiencies, weaknesses, errors, omissions, 
mistakes, or lack of sound engineering judgement in the Proposal.  The Communication 
process can include a oral exchange.  However, the Proposer shall respond in writing to 
conclude the Communication process.  The written responses shall become part of the 
Contract documents. 

SCDOT reserves the right to conduct Discussions if clarifications, presentation or 
communication exchanges reveal the need to amend the RFP. 

5.7 Technical and Cost Proposal Analysis 

Upon delivery of the Proposer’s Cost Proposal at the time and date outlined in the 
Milestone Schedule, the Statement of Qualifications (SOQ) Score, the Technical Score, 
and the Quality Credit Score will be provided confidentially in a sealed envelope to each 
Proposer. After distribution of the scores, SCDOT will convene a closed session meeting; 
at which time, the Cost Proposals of Proposers with responsive Technical Proposals will 
be opened so that the analysis may be conducted. 

The Total Cost to Complete and the other weighted criteria factors listed under the 
Technical Proposal Evaluation Section for each respective Proposer will be entered into 
the weighted criteria formula to determine a total weighed criteria score.  Each Total Cost 
to Complete will be compared against the confidential SCDOT Engineer’s Estimate.  
SCDOT will analyze the Proposals to determine if an award is justified.  Upon 
completion of the analysis, the closed session will be adjourned and a public 
announcement will be made at the time and date outlined in the Milestone Schedule. 

If upon analysis, there are no apparent concerns with the Proposals, the total weighted 
criteria score and the Cost Proposal information along with the SOQ Score, Technical 
Score, and Quality Credit Score for each Proposer will be read aloud during the public 
announcement.  SCDOT intends to award the Contract to the Proposer with the highest 
Weighted Criteria Score.  However, the Project may be cancelled after opening, but prior 
to the issuance of an award, when such action is determined in writing pursuant to the 
Design-Build Procurement Manual to be in the best interest of the SCDOT. If the RFP is 
cancelled, Cost Proposals may be returned to the Proposers and a new solicitation may 
be conducted for the Project. 

If upon analysis, there are concerns with the Proposals, the Cost Proposal information, 
SOQ Scores, Technical Scores, and Quality Credit Scores will not be read aloud and the 
Proposers will be advised whether SCDOT will hold discussions or cancel the 
procurement. 

5.8 Weighted Criteria Determination 

Award of the Contract, if made, will be made to the responsible and qualified Proposer 
whose submittals generate the highest Weighted Criteria Score. To determine the       
Weighted Criteria Score, the Proposer’s Total Cost to Complete will have a weight of 50, 
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the Proposer’s Technical Score will have a weight of 15 and the Proposer’s Quality Credit 
Score will have a weight of 35 for a Total Weight of 100.  

The Proposer submitting the lowest Total Cost to Complete will be awarded the 
maximum number of points, 50.  The next-lowest Total Cost to Complete will be awarded 
points based on the product of: (a) the ratio of the lowest Total Cost to Complete divided 
by the next-lowest Total Cost to Complete; and (b) 50 points (i.e., the points awarded for 
the lowest Total Cost to Complete), with such product rounded to the nearest one 
hundredth of a point.  The process will continue for each of the remaining Proposer’s 
Total Cost to Complete, with points being awarded based on the product of: (a) the ratio 
of the lowest Total Cost to Complete divided by the respective Proposer’s Total Cost to 
Complete; and (b) 50 points (i.e., the points awarded for the lowest Total Cost to 
Complete), with such product rounded to the nearest one hundredth of a point.  

The Technical Score and Quality Credit Score for each Proposer is converted to a 
percentage and multiplied by the point value assigned to each category, with such product 
rounded to the nearest one hundredth of a point. 

The following formula will be used to determine the Weighted Criteria Scores.   

Weighted Criteria Score = �𝐴𝐴𝑙𝑙𝑙𝑙𝑙𝑙
𝐴𝐴 𝑛𝑛

× 𝑥𝑥𝐴𝐴� + � 𝐷𝐷
100

× 𝑥𝑥𝐷𝐷�+� 𝐸𝐸
100

× 𝑥𝑥𝐸𝐸� 

low the lowest value from the Proposals being scored 

n the Proposal that is being scored 

x weight expressed as point values define above in this section 

A Total Cost to Complete all work to be performed under the Contract 

D Technical Score 

E Quality Credit Score 

Example for Determining the Weighted Criteria Score 

Proposal 

Total Cost 
to Complete 

 
(A) 

Weighted 
Cost 
Score 
(x=50) 

Technical 
Score 

 
(D) 

Weighted 
Technical 

Score 
(x=15) 

Quality 
Credit 

Score (E)  

Weighted 
Quality 
Credit 
Score 
(x=35) 

Total 
Weighted 
Criteria 
Score 

A $30,000,000 50.00 95.00 14.25 70.00 24.50 88.75 
B N/A N/A 65.00 N/A N/A N/A N/A 
C $38,000,000 39.47 89.00 13.35 85.00 29.75 82.57 
D $31,000,000 48.39 97.00 14.55 90.00 31.50 94.44 

Note: In this example, Proposal B was determined to be non-responsive and Proposal D 
was determined to be the highest Weighted Criteria Score. 
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In the event that two or more Proposers are determined to have the same Total Weighted 
Criteria Score, the award, if made, will be made to the Proposer with the highest weighted 
score for the criterion with the highest weight.  

5.9 Discussions 

If necessary, after the Technical and Cost Proposal analyses, SCDOT may hold 
confidential Discussions with each responsive Proposer relating to aspects of its 
respective Proposal. “Discussions” are written or oral exchanges with the intent of 
allowing the Proposers to revise their Proposals.  However, after Discussions are 
concluded, SCDOT reserves the right to proceed with award without revisions to the 
Proposals. 

Discussions are tailored to each Proposer’s Proposal.  The Discussion process is intended 
to assure that Proposers fully understand the requirements of the RFP and that the 
evaluation team fully understands each qualified Proposer’s Technical Proposal and the 
Proposer’s ability to perform as needed. Discussions involve only a limited exchange of 
information. Discussions are not negotiations. The SCDOT POC may discuss with each 
Proposer deficiencies, significant weaknesses, and other aspects of a Proposal that could 
be altered or explained in its Proposal.   However, the SCDOT POC is not required to 
discuss every area where the Proposal could be improved.   The scope and extent of 
Discussions are a matter of the SCDOT POC‘s judgment. If SCDOT determines that 
Discussions are necessary, SCDOT will forward a written invitation to the responsive 
Proposers.  

SCDOT reserves the right to hold multiple Discussions at any length of time with all of 
Proposers. All Discussions shall be controlled by the SCDOT POC. Proposers shall not 
communicate with any other SCDOT employees regarding these Discussions except at 
the appropriate Discussion meetings.  

At the conclusion of Discussions, SCDOT may either, 1) issue a Request for Best and 
Final Offers or 2) cancel the procurement. 

5.10 Best and Final Offer 

At the conclusion of Discussions, if SCDOT determines that Proposal revisions are 
warranted, SCDOT may issue a Request for Best and Final Offer (BAFO). Regardless of 
the length or number of Discussions, there will be only one request for a BAFO.   If 
necessary, SCDOT may also issue an addendum to revise the RFP to allow revisions to 
clarify and document understandings reached during Discussions.  The Request for 
BAFO will include instructions for preparing and submitting the BAFO and will include 
a new Milestone Schedule. Proposers submitting a BAFO will not be requested to re-
submit any documents which are unchanged from their initial Proposals. Proposers 
should provide necessary changes to individual paragraphs, as briefly as possible, 
together with a table of contents, which clarifies where within the initial Proposal the 
additional information or changed documents would be placed. Proposal revisions shall 
include a BAFO Acknowledgement Form that acknowledges receiving all RFP 



 
Contract ID 5456570            SCDOT | Design-Build Project Page 30 of 43 

Closed and Load Restricted Bridge Package 2021-1 
       Counties, South Carolina 

 

amendments, if applicable.  If only Cost Proposal revisions are requested, Proposers will 
revise and resubmit the Cost Proposal, and SCDOT will analyze the Cost Proposals as 
outlined in Section 5.6. If Technical Proposal revisions are warranted, Proposers will 
revise and resubmit, and the procurement process will return to Section 5.  A new bid 
bond shall be submitted only if the final Proposal revisions to the Proposer’s Cost 
Proposal are greater than its initial Cost Proposal.  

5.11 Protest  

 Grounds for Protest 

Protest of Contents of Solicitation (Invitation For Bids or RFPs or other 
solicitation documents, whichever is applicable, or any amendment to it, if the 
amendment is at issue):  Any Proposer who is aggrieved in connection with a 
solicitation document shall file a written protest to SCDOT’s Chief Procurement 
Officer (CPO), PO Box 191, Columbia, SC 29202, within five business days of 
the date of posting of the solicitation, RFQ, RFP, or other solicitation document 
or any addendums to it on the SCDOT design-build website.  

Protest of Short-listing: Any Protestant who is aggrieved in connection with the 
selection of short-listed Proposers shall file a written protest with the CPO within 
five business days of the date the short-list is posted on SCDOT design-build 
website. Any matter that could have been raised pursuant to the Protest of 
Contents of Solicitation, section above, may not be raised as a protest of the 
selection of the short-list.  The number of Proposers short-listed is not grounds 
for a protest. 

Protest of Award: Any Protestant who is aggrieved in connection with the award 
of the Contract shall file a written protest with the CPO within five business days 
of the date the Notice of Award is posted on SCDOT design-build website. Any 
matter that could have been raised pursuant to the protest of contents of 
solicitation or short-listing, section above, may not be raised as a protest of award. 

Exclusive remedy: The rights and remedies granted in this section to Proposers, 
either actual or prospective, are to the exclusion of all other rights and remedies 
of Proposers against the SCDOT. 

Failure to file a timely protest:  If protestant fails to request a protest within the 
five business days, the short-list and award shall be final. 

 SCDOT Procedures for Protest 

Protest:  A protest must be in writing, filed with the CPO, and set forth the 
grounds of the protest and the relief requested with enough specificity to give 
notice of the issues to be decided. The protest must be received by the CPO within 
the time provided. 
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Burden of Proof: The protestant bears the burden of proving the validity of the 
protest or claim against the SCDOT. 

Duty and Authority to Attempt to Settle Protests: Before commencement of an 
administrative review, the CPO, or a designee of the CPO, may attempt to settle 
by mutual agreement a protest of an aggrieved Protestant, actual or prospective, 
concerning the solicitation, short-listing, or award of the Contract. Any settlement 
reached by mutual agreement shall be approved by the CPO. 

Administrative Review and Decision:  If, after reasonable attempt, a protest 
cannot be settled by mutual agreement, the CPO, or a designee, shall promptly 
conduct an administrative review.   The CPO shall commence the administrative 
review no later than five business days after a reasonable settlement attempt and 
shall issue a decision in writing within five business days of completion of the 
review.  The decision must state the reasons for the action taken.  The decision 
shall include findings of fact and conclusions of law, separately stated.    A copy 
of the decision along with a statement of appeal rights set forth below must be 
mailed or otherwise furnished immediately to the protestant. 

Finality of Decision and Appeal:  The SCDOT’s decision pursuant to the above 
paragraph is final and conclusive.  A person adversely affected by the final 
decision can appeal to circuit court and hereby waives a trial by jury regarding 
any protest arising out of this procurement and any such trial will be a non-jury 
trial before the South Carolina Circuit Court in Richland County. 

Stay of Award:  The Contract award is stayed until issuance of a final decision by 
the SCDOT.  Once a final decision is issued, the filing of a petition to appeal that 
decision does not stay enforcement of SCDOT’s decision to award the Contract.   

All Freedom of Information (FOIA) requests will be sent to the FOIA Officer in 
the SCDOT Office of Chief Counsel. 

 SELECTION OF CONTRACTOR 

The Chair of the Committee will present a report regarding the review of the Proposals along 
with the Technical and Cost Proposal Analysis results to SCDOT Director of Construction’s 
Office and recommend selection of the Proposer with the highest Weighted Criteria Score. 
Prior to Contract execution, the Director of Construction’s Office may conduct limited 
negotiations on any issues regarding scope, schedule, financing, inclusion of ATCs, inclusion 
of any concepts submitted by another Proposer (provided a stipend is accepted by the 
unsuccessful Proposer), or any information provided by the selected Proposer. If, however, no 
limited negotiations are initiated, then in submitting its Proposal, the recommended Proposer 
agrees to execute and deliver the Contract in the form as existed, as in the Final RFP (or last 
addendum, if applicable).  The Director of Construction’s Office will prepare a Secretary of 
Transportation Record of Approval Form requesting authorization to award and execute a 
Contract.  Upon approval by the SCDOT Secretary of Transportation, SCDOT will offer a 
Contract to the selected Proposer. However, if the selected Proposer refuses to execute and 
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deliver the Contract (absent limited negotiations-driven revisions) or if the revised Contract 
terms are not accepted by the selected Proposer or if the selected Proposer is unable to fulfill 
the Contract requirements, then Proposer agrees that this constitutes a withdrawal and SCDOT 
may offer a contract to the Proposer with the next highest Weighted Criteria Score and SCDOT 
may elect to call upon Proposer’s bid bond/proposal guaranty pursuant to the terms thereof. 

 GENERAL INFORMATION 

7.1 Reserved Rights 

SCDOT reserves the right to terminate the evaluation of one or more of the Proposals if 
it is determined to be in the best interest of the state to do so. 

SCDOT reserves the right, at its sole discretion, to either cancel this solicitation or to re-
advertise in another public solicitation when it is in the best interest of the state to do so. 

SCDOT reserves the right to reject any and all Proposals, or parts thereof, and/or to 
discontinue Contract execution with any party at any time prior to final Contract 
execution.   

Except as to stipends under, and subject to the terms and conditions of executed stipend 
agreement, SCDOT assumes no liability and will not reimburse costs incurred by firms, 
whether selected or not, in developing Proposals or in Contract execution. 

SCDOT reserves the right to request or obtain additional information about any and all 
Proposals. SCDOT may also issue addendums to the RFP, which will be posted on the 
Design-Build website and emailed to all Proposers’ Points of Contact.  

SCDOT reserves the right to modify all dates indicated or projected in this RFP. 

SCDOT reserves the right to appoint subcommittees, composed as it sees fit, and to 
engage outside experts and consultants, in each case to assist the Committee in evaluation 
of Proposals 

SCDOT reserves the right to make independent calculations with respect to numbers and 
calculations submitted in a Proposal for purposes of evaluation. 

SCDOT reserves the right to require confirmation of information furnished by a 
Proposer, and to require additional information from a Proposer. 

SCDOT reserves the right to seek or obtain information from any source that, in 
SCDOT’s view, has the potential to improve SCDOT’s understanding and evaluation of 
Proposals. 

SCDOT reserves the right to disqualify any Proposer from the solicitation for violating 
any rules or requirements hereof, specified in this RFP or under applicable law.  
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SCDOT reserves the right to add to the short-list any Proposer that submitted an SOQ, in 
order to replace a short-listed Proposer that withdraws or is disqualified from further 
participation in this solicitation. 

SCDOT reserves the right to disclose information submitted or afforded to SCDOT under 
this RFP or pursuant to applicable law. 

SCDOT reserves the right to exercise any other right reserved or afforded to SCDOT 
under this RFP and applicable law.   

SCDOT reserves the right to exercise its discretion in relation to the matters that are the 
subject of this RFP as it considers necessary or expedient in light of all circumstances 
prevailing at the time that SCDOT considers to be relevant. 

SCDOT reserves the right to revise or amend the RFP (or any processes hereunder), 
specifications and/or drawings, including changes to the date the Proposal is due. Such 
changes, if any, will be announced by an addendum(s) to this RFP. All information 
relating to this RFP, including pertinent changes/addendums and other applicable 
information will be posted on SCDOT’s Design-Build website 
https://www.scdot.org/business/design-build.aspx. If changes are made to the RFP 
within 10 days of the due date, the dates identified in the Milestone Schedule may be 
adjusted accordingly. Proposers are advised to check this site frequently to ensure they 
have the latest information.  

7.2 Other General Terms: 

Receipt of an addendum by the Proposer must be acknowledged in the space provided 
on the Addendum Notice to Proposer Transmittal Form posted on the SCDOT Design-
Build website for this Project. Proposers shall submit the signed Notice with its Technical 
Proposal response to this RFP.  Failure to acknowledge an addendum may result in 
rejection of the Proposal. Explanations or instructions given in a form other than an 
addendum or ATC response letter shall not be binding. 

After award, if an unsuccessful Proposer would like to schedule a debriefing, Proposer 
shall submit a request within three business days from the date the award notification is 
posted on the SCDOT Design-Build website for this Project. Only written requests 
(emails are acceptable) for a debriefing will be scheduled. Failure to request a debriefing 
within the three business day period waives the opportunity for a debriefing.  

Proposer shall be held responsible for the validity of all information supplied in its 
Proposal, including that provided by potential subcontractors. Should SCDOT 
subsequently learn that the facts and conditions were not as stated, the Proposal may be 
rejected or contract terminated for default if after award, in addition to any other remedy 
available under the contract or by law. 

Proposer, by submitting a Proposal, represents that it has read and understands the RFP, 
its exhibits, attachments and addendums, and that its Proposal is made in compliance 
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with the criteria of the RFP. Proposers are expected to examine the RFP, its exhibits, 
attachments and addendums thoroughly and should request an explanation of any 
ambiguities, discrepancies, errors, omissions, or conflicting statements therein. Failure 
to do so will be at the Proposer's risk. Proposer is responsible for any patent ambiguity 
in the RFP, its exhibits, attachments and addendums that Proposer does not bring to 
SCDOT's attention.  

Proposal Acceptance Period - By submitting a Proposal, Proposer agrees to hold the 
Proposal offer available for acceptance a minimum of 90 calendar days after the 
submission of its Cost Proposal. If a BAFO is requested, Proposer agrees to hold the 
BAFO available for acceptance a minimum of 90 calendar days after the submission of 
its BAFO Cost Proposal. 

Submission of a Proposer’s bid is not considered complete until both the Technical and 
Cost Proposals are received by SCDOT. 

If a Proposer withdraws any time during the procurement, the stipend shall be forfeited 
and, if the Proposer is the selected Proposer, following evaluation, SCDOT may call upon 
the bid bond/proposal security pursuant to the terms thereof. 

This RFP does not commit SCDOT to enter into the Contract, or proceed with the 
solicitation.  SCDOT and the State of South Carolina assume no obligations, 
responsibilities or liabilities, fiscal or otherwise, to reimburse all or part of the costs 
incurred or alleged to have been incurred by parties considering a response to or 
responding to this RFP.  All such costs shall be borne solely by each responding 
Proposers. 

In no event will SCDOT be bound by, or liable for, any obligations with respect to the 
Project until such time (if at all) as the Contract has been executed by SCDOT and, then, 
only to the extent provided in the Contract. 

A business day is hereby defined as a day in which SCDOT Headquarters is open for 
business. 

ET is the current Eastern Time as observed in the Eastern Time Zone for this Project. 
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 MILESTONE SCHEDULE  

Milestone Schedule Date/Time 
Provide RFP for Industry Review to Short-list Proposers Monday, June 21, 2021 
Deadline for Proposers to submit Non-Confidential 
Questions on the RFP for Industry Review  

Tuesday, July 06, 2021 by 
7:30am ET 

Open-Forum Meeting with Proposers for RFP for 
Industry Review Non-Confidential 
Questions/Clarifications  

Monday, July 19, 2021 at 
10:00am ET 

Issue Final RFP Tuesday, August 17, 2021 
Submittal of Preliminary ATC Package and Confidential 
Questions 

Tuesday, August 24, 2021 by 
7:30am ET 

Confidential Preliminary ATC and Confidential 
Questions One-on-One Meetings with Proposers Tuesday, August 31, 2021 

SCDOT Responds to Preliminary ATCs Friday, September 10, 2021 
Submittal of Non-Confidential Questions Tuesday, September 14, 2021 

by 7:30am ET 
Submittal of Formal ATCs for Initial Review and 
Submittal of Confidential Questions 

Monday, September 27, 2021 
by 7:30am ET 

SCDOT Responds to Formal ATCs with final 
determination, asks questions/requests information, or 
provides conditional responses 

Monday, October 11, 2021 

Submittal of Non-Confidential Questions  Monday, October 11, 2021 
by 7:30am ET 

Confidential Formal ATC One-on-One Meetings Thursday, October 14, 2021  
Resubmittal of Formal ATCs in its final form (no 
revisions allowed after this submittal, unless requested 
by SCDOT 

Friday, October 22, 2021 by 
7:30am ET 

SCDOT’s Final Determination for Formal ATCs Wednesday, November 03, 
2021 

Submittal of Technical Proposals  Friday, December 17, 2021 
by 7:30am ET 

Technical Proposal Presentations Week of January 24, 2022 

Submittal of Cost Proposals Thursday, February 10, 2022 
from 9:00am to 10:00am ET 

Public Announcement of the Technical and Cost 
Proposal Analysis (with team representatives present) 

Thursday, February 10, 2022 
at 1:00pm ET 
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 COST PROPOSAL BID FORM 

 

Closed and Load Restricted Bridge Package 2021-1 
      Counties 

  

 

CONTRACTOR: ____________________________________________________ 
 
ADDRESS: _________________________________________________________ 
 
Provide full Project scope as described in Attachment A. 
 
TOTAL COST TO COMPLETE (A) = ____________________________ 
 

 

 

No conditional or qualified Bids will be accepted, nor Bids with reservations, assumptions, or 
that are premised upon changes to the terms of the Contract, and all such Bids will be rejected.   

 

 
_________________________________________ ________________ 
Signature              Date 
 
_________________________________________ 
Printed Name 
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 NON-COLLUSION CERTIFICATION 

 

NON-COLLUSION CERTIFICATION 

Project ID:  5456570 

IN ACCORDANCE WITH THE PROVISIONS OF S.C. CODE ANN. §§ 39-3-10 ET.SEQ., 39-5-10 ET. SEQ., 
15 U.S.C. §45; 23 C.F.R. §635.112(F); AND 28 U.S.C. §1746, I HEREBY ACKNOWLEDGE THAT I AM 
AN OFFICER OF THE PROPOSER FIRM AND, UNDER PENALTY OF PERJURY UNDER THE LAWS OF 
THE UNITED STATES AND SOUTH CAROLINA, DECLARE, BY MY CERTIFICATION BELOW, THAT THE 
FOLLOWING IS TRUE AND CORRECT, AND FURTHER, THAT THIS JOINT-VENTURE, FIRM, 
PARTNERSHIP, ASSOCIATION OR CORPORATION, OR ANY OTHER LEGAL ENTITY HAS NOT, EITHER 
DIRECTLY OR INDIRECTLY, ENTERED INTO ANY AGREEMENT, PARTICIPATED IN ANY COLLUSION, 
OR OTHERWISE TAKEN ANY ACTION IN RESTRAINT OF FREE COMPETITIVE BIDDING IN 
CONNECTION WITH THE SUBMISSION OF A BID PROPOSAL ON THE ABOVE REFERENCED PROJECT. 

 

 

BY CHECKING THIS BOX       , I CERTIFY THAT I HAVE READ, UNDERSTAND, ACCEPT, AND 
ACKNOWLEDGE ALL OF THE ABOVE STATEMENTS. 

 

 

Executed on _________________                              Signed:______________________________________ 
(Date)       (Officer/Proposer) 

 
____________________________________ 

   (Title) 

       _______________________________________ 
         (Address) 
 
       _______________________________________ 
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 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 
(COMPLETE THIS SECTION FOR FEDERAL PROJECTS ONLY) 

EQUAL EMPLOYMENT OPPORTUNITY PERFORMANCE 
 
 Select the Certification that applies to the PROPOSER: 
 
   Certification (1) □ or Certification (2) □ 
 
 Select the appropriate responses in the applicable Certification: 
 
Certification (1):  Pursuant to 41 C.F.R. §60-1.7(b)(1), Previous Equal Employment Opportunity Performance 
 Certification, as the Prospective Prime Contractor, I HEREBY CERTIFY THAT I: 
 
 (a) (HAVE / HAVE NOT) developed and filed an Affirmative Action Program pursuant to 

41C.F.R. §60-2 and/or 60-4; 
 
 (b) (HAVE / HAVE NOT) participated in a previous contract or subcontract subject to the equal 

opportunity clause; 
 
 (c) (HAVE / HAVE NOT) filed with the Joint Reporting Committee, the Director of Office of 

Federal Contract Compliance, or the Equal Employment Opportunity Commission, all reports due 
under the applicable filing requirements, 

OR 
 
Certification (2): I, HEREBY CERTIFY that as the Prospective Prime Contractor submitting this Proposal, (CLAIM 

/ DO NOT CLAIM) exemption from the submission of the Standard Form 100 (EEO-1) due to the 
fact that it employs a total of less than fifty (50) employees under C.F.R. §60-1.7, or qualifies for 
an exempted status under 41 C.F.R. §60-1.5. 

 
I FURTHER CERTIFY that the above Certification will be made part of any Subcontract Agreement, or other 
agreement involved with this project. 
 
Executed on _____, 20 ___   .        Signed:   ________________________________________ 
        (Officer/PROPOSER) 
      Title: ____________________________________________  
       
      Company: ________________________________________ 
       
      Address: _________________________________________ 
 
 
Note:  The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 
60-1.7(b)(1)), and must be submitted by PROPOSERS only in connection with contracts which are subject to the equal opportunity 
clause. Contracts that are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally, only contracts of 
$10,000 or under are exempt.) 
 
Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their implementing regulations. 
 
Proposers, Primary Members, or proposed Subcontractors (any tier) and Consultants who have participated in a previous contract 
subject to the Executive Orders and have not filed the required reports shall note that 41 CFR 60-1.7(b)(1) prevents the award of 
contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other  period  specified  
by  the  Federal  Highway  Administration  or  by  the  Director,  Office  of Federal Contract Compliance,  U.S. Department of 
Labor.  
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 STIPEND ACKNOWLEDGEMENT FORM 

Stipend Acknowledgement Form 
 

Closed and Load Restricted Bridge Package 2021-1 
      Counties 

 

Proposer: ________________________________________________________________ 
 
ADDRESS: ___________________________________________________________________ 
 
The undersigned Proposer, hereby: 

 
Waives the stipend for this Project. 
 
 
Accepts the stipend for this Project.  

 
 
By accepting the stipend for this Project, Proposer agrees:   
 
1) to execute and include the Stipend Agreement in Article XIII of the RFP with its RFP 
response;  
 
2) to submit an invoice with FEIN number for the stipend amount to the SCDOT POC after 
SCDOT’s posting of the Notice of Award on SCDOT’s Design-Build Website.;  
 
3) to transfer all rights to its Work Product used to develop the Proposal as of the date of this 
acknowledgement. “Work Product” ” means all submittals, including ATCs, ideas, innovations, 
solutions, methods, processes, design concepts,  materials, electronic files, marked up drawings, 
cross sections, quantity lists and intellectual property, made by Proposer during the RFP process, 
including the Proposal, exchange of information during the pre-Proposal and post-Proposal 
period.  
 
SCDOT will pay the stipend to each eligible unsuccessful Proposer, who has signed a Stipend 
Agreement, within ninety (90) days after execution of the Contract or the decision to not award a 
contract. 
______________________    ____________________________________ 
Date       Proposer 
        
____________________________________ 
Print Name  
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 STIPEND AGREEMENT 

STIPEND AGREEMENT 
Project ID: 5456570 

Closed and Load Restricted Bridge Package 2021-1 
      Counties 

 
THIS STIPEND AGREEMENT (the “Agreement”) is made and entered into as of the ___ day of 

_________, 20_, by and between the SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION (hereinafter 
“SCDOT”), and ___________________________________ ("Proposer"), with reference to the following facts: 

SCDOT issued a Request for Proposal (“RFP”) for design and construction of the above-referenced Design-
Build Project (“Project”), pursuant to procurement authority granted in Section 57-5-1625 of the S.C. Code of Laws, 
1976, as amended. The RFP provided for payment of stipends as provided herein. Capitalized terms used, but not 
defined, have the meanings ascribed in the RFP. 

NOW, THEREFORE, Proposer hereby agrees as follows: 
1. Work Product. 

1.1  Proposer shall prepare and submit a responsible and responsive Technical Proposal and Cost 
Proposal that conforms in all material respects to the requirements and provisions of the RFP, as determined by 
SCDOT, and are timely received by SCDOT in accordance with the RFP Milestone Schedule.  

1.2  By signing this Stipend Agreement, Proposer agrees to transfer full and complete ownership to 
SCDOT of all Work Product. The Work Product (as defined below) shall become the property of SCDOT without 
restriction or limitation on its use, without further compensation or consideration, and can be used in connection with 
this Project or any future projects by SCDOT. Neither Proposer nor any of its team members shall copyright any of 
the material developed under this Agreement. 

1.3  The term “Work Product” shall mean the Proposal and all material, electronic files, marked up 
drawings, cross sections, quantity lists, submittals, alternative technical concepts (ATC), ideas, innovations, solutions, 
methods, processes, design concepts, Trade Secrets or confidential information, and intellectual property, made by or 
produced for Proposer in the development and submission of the Technical and Cost Proposal, including exchanges 
of information during the pre-Proposal and post-Proposal period.  
2. Compensation and Payment. 

2.1  A stipend to Proposer for the Work Product described herein shall be $40,000 and is payable to 
Proposer that was determined to be responsible and (1) submitted a responsive Technical Proposal and responsive 
Cost Proposal to the RFP which is not selected for award of this Project, or (2) was awarded the Contract but the 
Contract was terminated by SCDOT for convenience after the Submittal of Proposal Due Date (See Final RFP 
Milestone schedule) but prior to the Notice to Proceed #1. Responsibility of Proposers and responsiveness of the 
Technical Proposal and Cost Proposal will be determined by SCDOT as a condition of payment. 

2.2  SCDOT will pay the stipend to Proposer as follows, subject (as applicable) to the following 
conditions: 

(a) Proposer has submitted this signed Stipend Agreement, unchanged with its response to the RFP. 
(b) After posting of the Notice of Award on SCDOT’s Design-Build Website, Proposer has submitted 

to SCDOT an invoice, with FEIN Number, for the Stipend amount. 
(c)  After execution of the Contract or the decision not to award a contract, SCDOT will pay the invoice 

for the stipend amount to the unsuccessful Proposer meeting the criteria of Section 2.1 within 90 calendar days of 
receipt of the invoice from Proposer.  

(d)  If the procurement is suspended or cancelled prior to the Proposal Due Date (see FINAL RFP 
Milestone schedule), no stipend will be paid to Proposer. 

(e)  After the submittal of Proposals, but prior to award, if the procurement is cancelled, all Proposers 
that provide a responsive Technical Proposal and Cost Proposal to the final RFP and submitted a signed Stipend 
Agreement with their RFP shall receive the stipend  

(f) In the event of a Best and Final Offer, only one stipend will be paid to each Proposer that executed 
a Stipend Agreement and met the other criteria and conditions herein.  

(g) No stipends will be paid for submitting RFQ responses. 
(h) No stipends will be paid to a Proposer who withdraws at any time from this procurement. 
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2.3  Acceptance by the Proposer of payment of the stipend amount from SCDOT shall constitute a 
waiver by Proposer of any and all right, equitable or otherwise, to bring any claim in connection with this procurement, 
procurement process, award of the Contract, or cancellation of this procurement. 

2.4 The Proposer awarded the contract shall be not eligible to receive a stipend. 
2.5 If Proposer elects to waive payment of the stipend, SCDOT will not use the ideas or information 

contained in that Proposer’s Proposal for this Project. However, the Proposer’s Proposal will be subject to the South 
Carolina Freedom of Information Act. 
3. Indemnities. 

3.1 Subject to the limitations contained in Section 3.2, Proposer shall indemnify, protect and hold harmless 
SCDOT and its directors, officers, employees and contractors from, and Proposer shall defend at its own expense, all 
claims, costs, expenses, liabilities, demands, or suits at law or equity arising, in whole or in part, from the negligence 
or willful misconduct of Proposer or any of its agents, officers, employees, representatives or subcontractors or breach 
of any of Proposer’s obligations under this Agreement. 

3.2  This indemnity shall not apply with respect to any claims, demands or suits arising from use of the 
Work Product by SCDOT. 
4. Compliance With Laws. 

4.1  Proposer shall comply with all federal, state, and local laws, ordinances, rules, and regulations 
applicable to the work performed or paid for under this Agreement and covenants and agrees that it and its employees 
shall be bound by the standards of conduct provided in applicable laws, ordinances, rules, and regulations as they 
relate to work performed under this Agreement. Proposer agrees to incorporate the provisions of this paragraph in any 
subcontract into which it might enter with reference to the work performed pursuant to this Agreement. 

4.2  The Proposer agrees (a) not to discriminate in any manner against an employee or applicant for 
employment because of race, color, religion, creed, age, sex, marital status, national origin, ancestry or disability of a 
qualified individual with a disability; (b) to include a provision similar to that contained in subsection (a) in any 
subcontract; and (c) to post and to cause subcontractors to post in conspicuous places available to employees and 
applicants for employment, notices setting forth the substance of this clause. 
5. Assignment. 
Proposer shall not assign this Agreement without SCDOT’s prior written consent. Any assignment of this Agreement 
without such consent shall be null and void. 
6. Miscellaneous. 

6.1  Proposer and SCDOT agree that Proposer, its team members, and their respective employees are 
not agents of SCDOT as a result of this Agreement. 

6.2  This Agreement, together with the RFP, as amended from time to time, the provisions of which are 
incorporated herein by reference, embodies the entire agreement of the parties. There are no promises, terms, 
conditions, or obligations other than those contained herein or in the RFP, and this Agreement shall supersede all 
previous communications, representation, or agreements, either oral or written, between the parties hereto. 

6.3  It is understood and agreed by the parties hereto that if any part, term, or provision of this Agreement 
is by the courts held to be illegal or in conflict with any law of the State of South Carolina, the validity of the remaining 
portions or provisions shall not be affected, and the rights and obligations of the parties shall be construed and enforced 
as if the Agreement did not contain the particular part, term, or provisions to be invalid. 

6.4  This Agreement shall be governed by and construed in accordance with the laws of the State of 
South Carolina. 
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IN WITNESS WHEREOF, the parties have executed this Agreement as of the date first written above. 

 
SOUTH CAROLINA DEPARTMENT  

Witness:      OF TRANSPORATION 
 
____________________________   By:  ______________________________________  
       Chris Gaskins 

Design-Build Engineer 
Recommended:      
      Proposer 
__________________________       

Brad Reynolds     __________________________________________ 
Design-Build Program Manager     Name of Proposer     

           
Witness:      By:   ___________________________________   
___________________________    
      Its: ___________________________________ 
_______________________ 
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 BID BOND FORM 

Note: This Bid Bond form is the only means of bid security that will be accepted by the S. C. Department of Transportation. 
 

 
South Carolina Department 
 

 Date Bond Executed 
of Transportation 
 

  
 

BID BOND 
 

Principal  

Surety 

Amount of Bond 5% OF Total Cost to Complete as shown on the Cost Proposal Bid form  Date of Bid 

Project 

 KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL, hereinafter “PROPOSER” and SURETY above named are 
held and firmly bound unto the South Carolina Department of Transportation, hereinafter called the Department, in the sum of the amount stated 
above, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly 
and severally, firmly by these presents. 
 The condition of this obligation is such as to operate as a guarantee that the PROPOSER  will fully and promptly execute a contract 
and cause to be executed bonds acceptable to the Department, all as set forth in Request for Proposal (RFP) for the Project identified above and 
PROPOSER’s Response to RFP, should the same be accepted, and that not longer than twenty (20) days after the receipt by the PROPOSER  of 
Contract forms from the Department, Proposer will execute the form of Contract included in the RFP on the basis of the terms and conditions set 
forth in the RFP and  PROPOSER’S Response to RFP  together with and accompanied by a Performance and Indemnity bond conforming to 
bond forms located on the Design-Build website under “Standard Forms”, in the total amount of said Contract’s Contract Price (as defined 
therein),, and a Payment bond conforming to the bond forms located on the Design-Build website under “Standard Forms”, in the amount of 
100% of such Contract Price, , and that failure to perform shall be just and adequate cause for the annulment of the awards; and it is fully 
understood that in the event of the annulment of the award, the amount of this guarantee shall immediately be at the disposal of the Department, 
not as penalty, but as an agreed liquidated damage and as difficult to determine, agreed between the parties are  reasonable under the 
circumstances existing as of the Proposal Due Date (as defined in the RFP) to compensate the Department for losses its will incur as a result of 
Proposer’s failure to enter into the Contract.  Should each and all of the foregoing conditions be fulfilled and Performance and Indemnity and 
Payment bonds, as set forth in the Proposal, be executed, bonds being satisfactory to the Department, this obligation shall be null and void; 
otherwise to remain in full force and effect. 
 IN WITNESS THEREOF, the above-burden parties have executed this instrument under their several seals on the date indicated 
above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 

In Presence of: 
                    Witness (2 Required) 
1.________________________________________ 
 
2.________________________________________ 
 

INDIVIDUAL OR PARTNERSHIPPROPOSER 
 
__________________________________(Seal) 
 
__________________________________(Seal) 

 
Attest_____________________________________ 
                               Secretary 
                           Witness (2 Required) 

Corporate Principal 
_______________________________________ 
Business Address 
_______________________________________ 

1.________________________________________ 
 
2.________________________________________ 
 

By 
_________________________ 
Title 

Affix 
Corporate 
Seal 

 
                          Witness (2 Required) 
 
1.________________________________________ 

Corporate Surety 
_______________________________________Business 
Address 
_______________________________________ 

 
2._________________________________________ 

By 
_________________________ 
Title 

Affix Corporate 
Seal 

Note:  All signatures and other information must be furnished. 
 



 
AGREEMENT 
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WHEREAS, the South Carolina Department of Transportation, as an agency of the 
State of South Carolina, wishes to improve the safety and operation of the state highway 
system (Closed and Load Restricted Bridge Package 2021-1) eight bridges across District 
Four in Cherokee, Chester, Fairfield, and Union Counties (hereinafter referred to as “the 
Project”); and 

WHEREAS, the South Carolina Department of Transportation, as a servant of the 
people of the State of South Carolina, wishes to see this strategic project completed; and 

WHEREAS, limitations imposed by traditional methods of designing, and 
constructing highways would mean that the Project could be completed only after an 
unacceptable delay; and 

WHEREAS, the South Carolina Department of Transportation, working with the 
Federal Highway Administration (FHWA), has devised an innovative plan to allow the 
commencement and completion of  the Project in a timely and cost-effective manner; and 

WHEREAS, pursuant to Section 57-5-1625 SC Code of Law, the South Carolina 
Department of Transportation desires to award a highway construction contract using a 
Design / Build procedure; and 

WHEREAS, after a competitive process, CONTRACTOR has been selected to 
participate in this venture by designing and building the Project; and 

WHEREAS, the South Carolina Department of Transportation wishes to avail itself 
of and rely on CONTRACTOR’s expertise and proven track record in designing and 
constructing such projects, on time and within budget; and 

WHEREAS, CONTRACTOR wishes to provide that expertise and to participate in 
this venture for the good of the people of the State of South Carolina;  

NOW THEREFORE, this Agreement is executed and made, effective as of the 
Effective Date as defined herein, between the SOUTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (“SCDOT”) and ___________________________ 
(“CONTRACTOR”).  In consideration of the covenants hereinafter set forth, the parties 
hereto mutually agree as follows:  
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 CONTRACT DOCUMENTS 

The Contract shall be composed of this Agreement and all exhibits, SCDOT’s Request for 
Proposals and all attachments, Request for Qualifications and all attachments, 
CONTRACTOR’s Proposal and all attachments, and CONTRACTOR’S Qualifications 
and all attachments.  In case of conflict, the order of precedence of the “Contract 
Documents” shall be:  (1) this Agreement; (2) Agreement Exhibits; (3) SCDOT Request 
for Proposals (RFP) document and Attachment B; (4) CONTRACTOR’s Proposal and 
attachments, clarifications, and communications; and (5) SCDOT Request for 
Qualifications (RFQ) and CONTRACTOR’s Statement of Qualifications (SOQ). In the 
event of a conflict between the Project Design Criteria and Special Provisions identified in 
the Agreement Exhibits, the order of precedence shall be (1) the Project Design Criteria 
and (2) Special Provisions. The Project Information Package is provided for information 
only and is not a Contract Document.  SCDOT makes no representations or warranties 
regarding the accuracy of the information contained therein.  

 PROJECT SCOPE 

 

CONTRACTOR shall furnish all services, labor, materials, equipment, supplies, tools, 
transportation, and coordination required to perform all design, preliminary engineering, 
surveying, geotechnical services, scheduling, permitting, right of way services, 
procurement, construction, utility coordination, demolition, material disposal and any other 
services necessary to perform the Project as defined in the Project Scope of Work made a 
part hereof as Exhibit 3, Project Design Criteria  made a part hereof as Exhibit 4 and 
Exhibits 5 through 7, and Attachment B. 

 

 CONTRACTOR, consistent with applicable state licensing laws, shall provide, 
through qualified South Carolina licensed design professionals employed by 
CONTRACTOR or procured from qualified, independent South Carolina licensed 
design consultants, the design work and quality control, including, but not limited 
to, surveys, right of way services, roadway design, maintenance of traffic, 
geotechnical exploration and design, hydraulic analyses, storm water management, 
erosion control, superstructure design, and foundation and substructure design 
including seismic analyses for the preparation of the required drawings, 
specifications and other design submittals to permit CONTRACTOR  to complete 
the work in accordance with the Contract. 

 CONTRACTOR may rely on geotechnical and survey information provided in 
Attachment B – Supplemental Design Criteria.  The CONTRACTOR shall 
incorporate the information into the final Project Documents.  CONTRACTOR 
shall supplement the geotechnical and survey information provided as required for 
its design. 
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 CONTRACTOR shall provide through itself or subcontractors the necessary 
supervision, labor, inspection, testing, material, equipment, machinery, temporary 
utilities and other temporary facilities to permit performance of all demolition, 
earthwork, drainage, foundation work, maintenance of traffic, roadway work, 
structural work, excavation, erosion and sediment control work, field layout work, 
construction management, engineering and inspection, utility coordination and 
relocation, railroad coordination, CONTRACTOR quality control, maintenance, 
and all other work necessary to complete construction of the Project in accordance 
with the Contract. CONTRACTOR shall perform all design and construction 
activities efficiently and with the requisite expertise, skill and competence to satisfy 
the requirements of the Contract. CONTRACTOR at all times shall exercise control 
over the means, methods, sequences and techniques of construction. 
CONTRACTOR’s operations and construction methods shall comply with all 
applicable federal, state and local regulations with regard to worker safety, 
protection of health and protection of the environment and applicable permit 
requirements.  

 CONTRACTOR shall design and construct the project in accordance with the 
approved environmental document.  Where new right of way is required to 
construct the Project, the CONTRACTOR shall design and construct the Project so 
as to minimize the additional rights of way needed while adhering to the design 
criteria herein.  Right of way services shall be the responsibility of the 
CONTRACTOR and shall be done in accordance with Article VIII of this 
Agreement.   CONTRACTOR shall furnish the SCDOT a copy of any agreements 
for the use of additional properties not acquired as right of way that are used in 
conjunction with the construction of this Project.  CONTRACTOR shall abide by 
the provisions of all applicable environmental permits, any conditions of individual 
right of way agreements, and all environmental commitments.  The 
CONTRACTOR shall sign the Contractor Certification Form and these terms will 
be made part of the contract. 

 It shall be the responsibility of CONTRACTOR to comply with all applicable 
federal, state, and local laws in connection with the services set forth in this 
Contract.  CONTRACTOR shall remain in good standing with the State and 
promptly notify SCDOT in writing if it is determined to be disqualified, suspended, 
debarred, or otherwise excluded from bidding, proposing, or contracting with any 
federal or state department or agency.  This obligation shall include, but not be 
limited to, procurement of all permits and licenses not obtained by SCDOT 
provided, however, that with respect to any permit or licenses that must be obtained 
in the name of SCDOT, CONTRACTOR shall perform all functions within its 
power to obtain the permit, including mitigation, and SCDOT will fully cooperate 
in this effort and perform any functions that must be performed by SCDOT.  
CONTRACTOR shall be responsible for payment of all charges, fees, and taxes, 
and for providing all notices necessary and incident to the performance of the 
Project as of the Effective Date of this Agreement.  The Contract Price shall include 
all charges, fees and taxes related to the above obligations and if any charges, fees 
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or taxes are waived by the regulatory or governmental entity, then the amount 
waived shall be deducted from the Contract Price. 

  CONTRACTOR shall remain in good standing with the State and promptly notify 
SCDOT in writing if it is determined to be disqualified, suspended, debarred, or 
otherwise excluded from bidding, proposing, or contracting with any federal or 
state department of agency. 

 

It shall be the responsibility of CONTRACTOR to design all aspects of the Project in 
accordance with the Contract Documents.  For the Project, CONTRACTOR shall provide 
a completed set of construction plans signed and sealed by a licensed professional engineer 
in South Carolina.  CONTRACTOR shall be fully responsible for the accuracy of the 
design and compliance with specifications, standards and Project Criteria. 

The standard care for all design professional services performed by the designer of record 
and its sub-consultants pursuant to this Agreement shall be the care and skill ordinarily 
used by members of the design profession practicing under similar conditions at the same 
time and locality of the Project. Further, subject to Section XVI herein, the indemnity 
related to design services shall be limited to the extent of any negligence (acts, errors, or 
omissions) of the design of the Project or otherwise negligently failing to adhere to the 
standard of care as defined herein. If there is a conflict between this provision and a 
provision within Section XVI, then the provision within Section XVI is superior. 

 

 Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Draft 
Design Review Submittal Schedule to SCDOT. The Design Review Submittal 
Schedule shall include a Gantt chart of the submittal packages and will serve as 
the basis for reviewing the design and construction plans. The Design Review 
Submittal Schedule shall be updated and included with each submittal package. 
CONTRACTOR, CONTRACTOR’s design consultant, subcontractors, 
suppliers and SCDOT shall discuss the schedule and procedures for submitting 
design plans at the Preconstruction Meeting. CONTRACTOR, 
CONTRACTOR’s design consultant, subcontractors and suppliers shall not 
provide any design deliverables until the Design Review Submittal Schedule is 
approved by SCDOT.  The Design Review Submittal Schedule shall be 
included in Submittal 000. 

 A Design Quality Control (QC) Plan shall be submitted for review and approval 
prior to any design or plan production.  The plan shall clearly detail the 
processes and steps utilized by the designer and contractor to consistently 
produce quality designs and plans.  The Design QC Plan shall be the first 
submittal listed in the Design Review Submittal Schedule. CONTRACTOR 
shall not provide any design deliverables until the Design QC Plan is approved 
by SCDOT. The Design QC Plan shall be included in Submittal 000. 
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 All submittal packages shall be uploaded electronically to ProjectWise and an 
email shall be sent to SCDOT that verifies the contents of the upload. A 
complete submittal package shall be limited to one phase (ex. Preliminary/Right 
Of Way (ROW)/Final/Release For Construction (RFC)) of one roadway 
segment or structure and include all design deliverables specified in Exhibit 4z. 
Prior to beginning any construction activities, permanent or temporary, the 
Traffic Management Plan and Conceptual Work Zone Traffic Control plans for 
the entire project shall be submitted by the CONTRACTOR and approved by 
SCDOT.  

 If approved by SCDOT, one Maintenance of Traffic submittal package, 
including but not limited to, an NPDES permit application and related plans, 
may be allowed to provide the opportunity to begin construction of non-
permanent work items, such as clearing and grubbing, shoulder strengthening, 
minor demolition not adversely impacting traffic or operations.   

 CONTRACTOR shall provide submittal packages as defined in Exhibit 4z. 
Prior to commencement of permanent construction activities on any defined 
segment or structure, SCDOT will have the right, but not the obligation, to 
review and comment upon all submittal packages pertaining to the said segment 
or structure. SCDOT reserves the right to provide comments on the design or 
plans at any time when an issue is identified that is not compliant with the 
Project Design Criteria, the RFP or is an error or omission.   

 All documents of a submittal package must be uploaded to ProjectWise by 
11:59PM for the review period to begin the next business day. No more than 
one new submittal package shall be uploaded to ProjectWise within a five 
business day period. SCDOT reserves the right to utilize Bluebeam Studio to 
facilitate design reviews between SCDOT and the CONTRACTOR. The initial 
review period for each submittal package shall be 15 business days following 
the date SCDOT receives an accurate and complete submittal in conformity 
with the contract. SCDOT review comments will be sent to the 
CONTRACTOR, who shall respond within five business days and prior to 
subsequent phase submittals. SCDOT will then status CONTRACTOR’S 
responses and will provide additional comments, if any, within five business 
days. If any open comments remain after the initial 15 day review and 
subsequent 5 day review and comment periods, there will be no time constraint 
for the CONTRACTOR to respond. For all subsequent rounds of 
CONTRACTOR responses, SCDOT will status CONTRACTOR’S responses 
and will provide additional comments, if any, within five business days.  
Review comments for Preliminary, ROW, and Final phases of each segment or 
structure shall be closed before the associated RFC plans are authorized to be 
submitted and prior to commencement of construction, demolition or disposal 
activities. 

 CONTRACTOR shall revise design deliverables and upload to ProjectWise for 
verification to allow SCDOT to close review comments. Verification design 
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deliverables are not required for preliminary phase submittal packages. 
Verification design deliverables are required to close SCDOT comments in 
order to approve ROW and authorize RFC phase submittal packages. 
CONTRACTOR shall clearly identify and describe any changes made to a 
verification design deliverable that are unrelated to SCDOT review comments.  
A complete verification package shall include revised contents for all design 
deliverables with open SCDOT review comments and be submitted along with 
CONTRACTOR responses.  After comments are closed and before RFC 
submittal packages are uploaded to ProjectWise, any changes made to design 
deliverables may, at the sole discretion of SCDOT, require a new submittal 
package be provided and require adjustment to the CONTRACTOR’s Design 
Review Submittal Schedule.  

 SCDOT’s participation in the review and comment process is fully 
discretionary to SCDOT; however, no review or comment nor any failure to 
review or comment by SCDOT shall operate to absolve CONTRACTOR of its 
responsibility to design and build the Project in accordance with the Contract 
Documents or to shift responsibility to SCDOT. 

 SCDOT reserves the right to reject any submittal package that is deficient or 
incomplete.  SCDOT will provide a written notice, including cause for 
rejection, for any submittal package that does not demonstrate the work can be 
completed in accordance with the Contract. Rejected submittal packages must 
be revised to comply with the Contract. Revised submittal packages will be 
considered a new submittal package and reviewed as described above. Rejected 
submittal packages shall not in any way serve to extend the Construction Time. 

 

 The SCDOT work zone mobility requirements found within the documents 
known as Rule on Work Zone Safety and Mobility: The Policy for South 
Carolina Department of Transportation and Rule on Work Zone Safety and 
Mobility: Implementation, Maintenance, and Safety Guidelines (Policy) shall 
apply to this Project. These requirements apply to the CONTRACTOR, all 
subcontractors, and designated representatives acting on behalf of the 
CONTRACTOR performing duties with responsibilities relative to a work 
zone, including but not limited to planning, project development, design, 
construction, and maintenance. 

 The CONTRACTOR shall design, develop, implement and maintain a set of 
coordinated strategies to manage the work zone impacts of the Project 
designated as the Transportation Management Plan.  These strategies will 
include a Temporary Traffic Control plan (TMP), a Transportation Operations 
component, and a Community and Public Relations Plan component.  The 
Policy and the anticipated work zone impacts of the Project shall determine the 
level of detail, content, and scope of the TMP.  The primary component, the 
Temporary Traffic Control plan shall address traffic control and safety 
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throughout and adjacent to the Project site.  A secondary component, the 
Transportation Operations plan, will address management of traffic operations 
in the Project site and all adjacent areas impacted by the Project.  The final 
component, the Community and Public Relations Plan, addresses 
communications with the public and entities impacted by the Project.  The 
CONTRACTOR’s Transportation Management Plan and its components shall 
comply with the requirements of this Agreement and subsequent Exhibits, Part 
6 of the Manual on Uniform Traffic Control Devices (MUTCD) latest edition, 
and SCDOT policies, standard specifications and all addendums to the standard 
specifications, the typical traffic control standard drawings for road 
construction, and procedures. 

 

 The Project Documents are intended by the parties each to be a “work-made-
for-hire” as used in 17 U.S.C. §  101, et seq., and SCDOT shall be the owner of 
the Project Documents and, except as expressly set forth otherwise in this clause 
F., all associated Intellectual Property.   

 Upon the Effective Date of this Agreement, CONTRACTOR grants SCDOT an 
irrevocable, transferable, perpetual, fully paid-up, worldwide, royalty-free, 
nonexclusive license, with right to grant sublicenses, to reproduce the 
Proprietary Intellectual Property and Project Documents for the purposes of, 
but not limited to, promoting, using, maintaining, upgrading, or adding to the 
Project.  The foregoing license includes license to reproduce, modify, adapt, 
and disclose the Proprietary Intellectual Property in connection with the Project 
and any interstate or state highway, whether tolled, owned, or operated by 
SCDOT.  The foregoing right to transfer is limited to any governmental entity 
that succeeds to SCDOT’s ownership of the Project.   

 Upon completion of the Project, SCDOT step-in, or upon early termination of 
this Agreement, CONTRACTOR shall provide all Project Documents to 
SCDOT in the format designated by SCDOT. 

 All Proprietary Intellectual Property shall remain exclusively the property of 
CONTRACTOR (or its subcontractors, suppliers, or vendors). 

 To the extent permitted by applicable law, SCDOT will not disclose any 
Proprietary Intellectual Property other than to authorized transferees and 
sublicensees that, to the extent permitted by applicable law, agree to be bound 
by the foregoing nondisclosure obligation relating thereto.  Notwithstanding  
any provision of this Agreement to the contrary, in no event shall SCDOT or 
any of its directors, officers, employees, consultants or agents be liable to 
CONTRACTOR, any of its subcontractors, suppliers, or other vendors, or any 
affiliate of any of the foregoing, for any losses caused by, arising out of, relating 
to, or resulting from any breach of the duty of confidentiality set forth in this 
clause 5 and in clause 2 if such breach is not the result of gross negligence or 
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intentional misconduct, and CONTRACTOR hereby irrevocably waives, and 
shall cause all such subcontractors, suppliers, and other vendors, to waive, any 
and all claims against SCDOT or the State of South Carolina to any such losses. 

 With respect to any Proprietary Intellectual Property owned by a person or 
entity other than CONTRACTOR, CONTRACTOR shall obtain from such 
owner, concurrently with the execution of any contract with such owner or in 
connection with the first use or adaptation of the Proprietary Intellectual 
Property for the Project, both for CONTRACTOR and SCDOT, a license on 
the same terms as described in clause 2 above.  The foregoing requirement shall 
not apply, however, to mass-marketed software products (sometimes referred 
to as “shrink wrap software”) owned by such a person or entity, where such a 
license cannot be extended to SCDOT using commercially reasonable efforts.  
The limitations imposed upon SCDOT described in clauses 2 and 5 above shall 
also apply to SCDOT’s licenses in such Proprietary Intellectual Property. 

 Definitions.  For purposes of this Article II.F., the following terms have the 
meanings ascribed: 

 Intellectual Property means all current and future legal and/or equitable rights 
and interests in know-how, patents (including applications), copyrights 
(including moral rights), trademarks (registered and unregistered), service 
marks, trade names, trade secrets, trade secret rights, designs (registered and 
unregistered), design rights, utility models, circuit layouts, plant varieties, 
business and domain names, inventions, solutions embodied in technology, and 
other intellectual activity, and applications of or for any of the foregoing, 
subsisting in or relating to the Project, Project design data or Project traffic data.  
Intellectual Property includes traffic management algorithms, and software 
used in connection with the Project (including software used for management 
of traffic on the Project), and associated source code and source code 
documentation.  Intellectual Property is distinguished from physical 
construction and equipment itself and from other Project Documents (i.e., 
documents that disclose Intellectual Property). 

 Project Documents means any drawings, specifications, test data, inspection 
reports, QC documents, QA documents, daily diaries, other data, and any other 
documents (including plans, elevations, sections, details, diagrams, 
specifications, samples, drawings, sketches, charts, calculations, depictions, 
specifications, layouts, manuals, files, artwork, correspondence, and other 
submittals made under this Agreement), including those in electronic form, 
whether prepared by or on behalf of CONTRACTOR. 

 Proprietary Intellectual Property means Intellectual Property created, used, 
applied or reduced to practice in connection with the Project or with 
CONTRACTOR’s scope of the work that derives commercial value from its 
protection as a trade secret under applicable law or from its protection under 
patent law. 
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CONTRACTOR shall construct the Project in accordance with all applicable Federal, 
State, and local statutes and regulations.  All construction shall be performed in accordance 
with the following criteria, which are incorporated herein by reference and made a part 
hereof.  The construction criteria are intended to be complementary and to describe and 
provide for a complete work.  Where the following construction criteria conflict, the order 
of precedence shall be as listed below: 

 Approved Alternative Technical Concepts (ATCs) in CONTRACTOR’s 
Response to RFP 

 Exhibit 4 – Project Design Criteria 

 Exhibit 5 – Special Provisions 

 Exhibits 6 

 Final Construction Plans provided by SCDOT 

 SCDOT Standard Drawings, effective as of the most recent Standard Highway 
Letting prior to the release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 

 SCDOT Supplemental Specifications and Supplemental Technical 
Specifications, effective as of the release of the Final RFP (see Design Build 
Website  - https://www.scdot.org/business/design-build.aspx) 

 SCDOT Standard Specifications for Highway Construction, effective as of the 
release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 

 SCDOT Construction Manual, effective as of the release of the Final RFP 

 Qualified Products Policies and Qualified Products List are available on 
SCDOT internet website.  

 

 CONTRACTOR shall be responsible for ensuring that the Project is constructed 
in conformance with the Contract, all referenced documents and specifications, 
and applicable laws and regulations. 

 CONTRACTOR shall provide project management services sufficient to 
supervise the activities of his own personnel and subcontractors.  
CONTRACTOR shall provide a sufficient number of persons on site, to the 
satisfaction of SCDOT, to provide for the construction management of the 
Project. 
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 SCDOT will provide representatives assigned to the Project to monitor the 
construction and provide necessary coordination between SCDOT and 
CONTRACTOR.  All costs for salary and equipment to maintain SCDOT 
employees will be provided by SCDOT at no expense to CONTRACTOR.  
SCDOT and FHWA, if applicable,  representatives will have unrestricted access 
to the Project, the work in progress, the “Daily Diaries”, and to other technical 
documents and project records associated with design, construction, 
demolition, material disposal, materials, quality control, materials installation, 
and testing. SCDOT will receive reasonable notice of and have the opportunity 
to participate in any meetings that may be held concerning the Project or the 
relationship between CONTRACTOR and its consultants and subcontractors 
when such meetings are associated with technical matters, progress, or quality 
of the Project.  As used in this paragraph, “notice” shall require actual written 
notice to SCDOT or SCDOT’s Agent. 

 

 CONTRACTOR shall determine the appropriate means, methods and 
scheduling necessary to complete the work timely and in accordance with all 
construction requirements.  SCDOT and FHWA, if applicable, will have the 
right to review and inspect the work at any time. 

 If, at any time, SCDOT observes or has actual notice of any fault or defect in 
CONTRACTOR’s performance of this Agreement, SCDOT will comply with 
the provisions of Article XVII, Default, Suspension and Termination.  SCDOT 
is not required to discover or to accept defective or faulty work.  SCDOT’s right 
to have defective or faulty work promptly corrected shall not be waived by any 
action of SCDOT. 

 SCDOT will have the authority to suspend the work, in accordance with Article 
XVIII of this Agreement. 

 

CONTRACTOR shall submit deliverables including, but not limited to, the following 
as set forth in the CONTRACT.  All deliverables shall contain proper references to 
both the Contract ID number and the appropriate Project ID number for that specific 
location.  Deliverables noted below with an asterisk shall be included in the Design 
Review Submittal Schedule and follow Design Review procedures as outlined in 
Article II, Section D of the Agreement. 

 Contract Deliverable Matrix  

 All deliverables as specified in Exhibit 4z* 

 CPM Schedule, as specified in Article IV 

 Design Review Submittal Schedule including Gantt Chart of Submittals* 
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 Schedule of Values, as specified in Exhibit 2 

 Design QC Plan* 

 Construction QC Plan 

 Clearing and Grubbing Plan 

 CONTRACTOR’s Erosion Control Plan  

 SCDHEC Notice of Intent (NOI) for Stormwater Discharges Covered Under 
SC NPDES Construction General Permit SCR160000) & Storm Water 
Pollutant Prevention Plan and signed Contractor Certification Form (SCDHEC 
0437) 

 Wetland and Stream Mitigation 

 Crane Operator Documents 

 Community and Public Relations Support Plan, as specified in Exhibit 5   

 EEO, DBE, and OJT Requirements, as specified in Article XVIII & Exhibit 5 

 Right-of-Way documents, as specified in Article VIII 

 Escrow Proposal Documents  

 CONTRACTOR’s Materials Certification 

 Railroad Coordination Documents & Insurance Certificates per Exhibit 6 

 HAZMAT surveys for structures not already surveyed, SCDHEC Notice of 
Demolition for RCE Signature 

 Utility Coordination Reports, including Utility Agreements, and Supporting 
Documentation 

 Right of Way Plats and Monuments (per Preconstruction Advisory 
Memorandum #8) 

 Shop Plans and Working Drawings 

 As-Built Plans 

 

 In the event that the approved ATCs incorporated into the Contract Documents 
require additional third-party approvals, governmental approvals, permits, 
analysis, assessment, or findings prior to implementation, CONTRACTOR 
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shall (a) be solely responsible for the cost and schedule impact of any related 
review, analysis, assessment, approvals, permits and findings; (b) be solely 
responsible for the risk that any approvals, permits or findings are not granted, 
issued, approved or obtained or timely granted, issued, approved or obtained; 
and (c) not be entitled to any increase in the Contract Price or extension of the 
Contract Time as a result of any delay or cost associated with any such 
approvals, permits, analysis, assessment, or findings related to such ATC, 
including the inability to obtain any approvals, permits or findings. 

 If the Contract incorporates any approved ATCs and: (a) CONTRACTOR does 
not comply or is unable to comply with one or more of SCDOT conditions, 
restrictions, or other constraints on implementation imposed in connection with 
approval of the ATC, (b) CONTRACTOR is unable to obtain any approval, 
permit, or finding required for the ATC, or (c) the ATC otherwise proves to be 
infeasible, then CONTRACTOR shall comply with the Contract requirements 
that would have been applicable but for the ATC, without any increase in the 
Contract Price, extension of the Contract Time or any other entitlement to a 
change order hereunder.  In such case and depending upon the circumstances 
(including if CONTRACTOR fails to use all reasonable efforts to implement 
the ATC or obtain any such approvals, permits, or findings, SCDOT may also 
be entitled to (i) a reduction in the Contract Price in an amount equal to the 
estimated value of the ATC on the Cost Proposal, as reasonably determined by 
SCDOT, but which in no event shall be less than cost (plus mark-up and profit) 
of the ATC as reflected in the Cost Proposal, and (ii) a reduction in the Contract 
Time in an amount equal to the estimated schedule savings as a result of the 
ATC not being implemented, as reasonably determined by SCDOT. 

 ATCs submitted by unsuccessful Proposers who have accepted the stipend may, 
in SCDOT’s sole discretion, be presented to CONTRACTOR as a Contract 
Change Request. 

 

 CONTRACTOR shall retain or cause to be retained only subcontractors that are 
qualified, experienced and capable in the performance of the portion of the work 
assigned.  CONTRACTOR shall assure that each subcontractor has at the time 
of execution of the corresponding subcontract, supply agreement, or other 
vendor contract, and maintains at all times during performance of the assigned 
work, all licenses required by applicable laws.  For purposes of this clause, 
“subcontract, supply agreement, or other vendor contract” shall be referred to 
as a “Subcontract.” 

 The retention of subcontractors by CONTRACTOR will not relieve 
CONTRACTOR of its responsibility hereunder or for the quality of the work 
or materials provided by it.  CONTRACTOR shall supervise and be fully 
responsible to SCDOT for the acts, omissions, negligence, intentional 
misconduct, or breach of applicable law, contract, governmental approval or 
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permit by any subcontractor, vendor, supplier, or other contractor to 
CONTRACTOR (a “subcontractor”, or by any member or employee of 
CONTRACTOR or any such subcontractor, vendor, supplier, or other 
contractor (each, a “Contractor-Related Entity”), as though CONTRACTOR 
directly employed all such individuals.  No subcontract entered into by 
CONTRACTOR will impose any obligation or liability upon SCDOT to any 
such subcontractor or any of its employees.  Nothing in this Agreement will 
create any contractual relationship between SCDOT and any subcontractor. 

 Each Subcontract shall: 

 Set forth a standard of professional responsibility or a standard for commercial 
practice equal to the requirements of this Agreement and prudent industry 
practices for work of similar scope and scale and shall set forth effective 
procedures for claims and change orders. 

 Require the subcontractor to carry out its scope of work in accordance with this 
Agreement, all applicable governmental approvals and permits, and applicable 
law. 

 Physically Include Form FHWA-1273. 

 Incorporate the general wage decisions applicable to the Project. 

 Without cost to CONTRACTOR or SCDOT, expressly permit assignment to 
SCDOT or its successor, assign or designee of all CONTRACTOR’s rights 
under the Subcontract, contingent only upon delivery of request from SCDOT 
following termination of this Agreement, allowing SCDOT or its successor, 
assign or designee to assume the benefit of CONTRACTOR’s rights with 
liability only for those remaining obligations of CONTRACTOR accruing after 
the date of assumption, such assignment to include the benefit of all 
subcontractor warranties, indemnities, guarantees and professional 
responsibility. 

 Expressly state that any acceptance of assignment of the Subcontract to SCDOT 
or its successor, assign or designee shall not operate to make the assignee 
responsible or liable for any breach of the Subcontract by CONTRACTOR or 
for any amounts due and owing under the Subcontract for work or services 
rendered prior to assumption (but without restriction on the Subcontractor’s 
rights to suspend work or demobilize due to CONTRACTOR’s breach). 

 Expressly include a covenant to recognize and attorn to SCDOT upon receipt 
of notice from SCDOT that it has exercised its rights under this Agreement 
(including specifically step-in rights in the context of Contractor Defaults), 
without necessity for consent or approval from CONTRACTOR or to determine 
whether SCDOT validly exercised its rights, and CONTRACTOR’s covenant 
to waive and release any claim or cause of action against the subcontractor 
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arising out of or relating to its recognition and attornment in reliance on any 
such notice. 

 Not be assignable by the subcontractor to any person or entity other than 
SCDOT (or its assignee) without CONTRACTOR’s prior consent. 

 Not be assignable by the CONTRACTOR to any person other than SCDOT (or 
its assignee) without SCDOT’s prior consent. 

 Expressly include requirements that the Subcontractor will: (i) maintain usual 
and customary books and records for the type and scope of business operations 
in which it is engaged (e.g., constructor, equipment supplier, designer, service 
provider); (ii) permit audit thereof with respect to the Project or work by each 
of CONTRACTOR, FHWA and SCDOT pursuant to this Agreement, (iii) 
provide progress reports to CONTRACTOR appropriate for the type of work it 
is performing sufficient to enable CONTRACTOR to provide the reports it is 
required to furnish SCDOT under this Agreement. 

 Include the right of CONTRACTOR to terminate the Subcontract in whole or 
in part upon any termination by SCDOT of this Agreement for SCDOT’s 
convenience without liability of CONTRACTOR or SCDOT for the 
subcontractor’s lost profits, business opportunity, or any consequential, 
incidental, indirect, special, or punitive damage. 

 Expressly require the Subcontractor to participate in meetings between 
CONTRACTOR and SCDOT, upon SCDOT’s request, concerning matters 
pertaining to such Subcontract or its work. 

 Include an agreement by the subcontractor to give evidence in any dispute 
resolution proceeding pursuant to this Agreement, if such participation is 
requested by either SCDOT or CONTRACTOR. 

 Expressly include a provision prohibiting cross-contract offset between the 
parties thereto, meaning that if a subcontractor is performing work on multiple 
contracts for the other party to the Subcontract or the other party’s affiliates, the 
other party or its affiliate shall not withhold payment from the subcontractor on 
its Subcontract because of disputes or claims on another contract. 

 Expressly require the subcontractor to make payments to sub-subcontractors, 
and be liable for interest payments to sub-subcontractors, under applicable law. 

 Contain no waiver of the prompt payment protections for the subcontractor 
provided under applicable law. 

 Expressly provide that all claims and charges of the subcontractor and its 
subcontractors at any time shall not attach to any interest of SCDOT in the 
Project or the Project ROW. 
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 Expressly include a covenant, expressly stated to survive termination of the 
Subcontract, to promptly execute and deliver to SCDOT a new contract 
between the subcontractor and SCDOT on the same terms and conditions as the 
Subcontract, in the event: (i) the Subcontract is rejected by CONTRACTOR in 
bankruptcy or otherwise wrongfully terminated by CONTRACTOR; and (ii) 
SCDOT delivers request for such new contract following termination or 
expiration of this Agreement. 

 Be consistent in all other respects with the terms and conditions of this 
Agreement to the extent such terms and conditions are applicable to the scope 
of work of such subcontractors, and include all provisions required by this 
Agreement. 

 Expressly require the Subcontractor to notify CONTRACTOR and SCDOT, in 
writing, promptly following any determination by any federal or state 
department or agency that the subcontractor is disqualified, suspended, 
debarred, or otherwise excluded from bidding, proposing, or contracting with 
any such federal or state department or agency.   

 CONTRACTOR shall not amend any Subcontract with respect to any of the 
foregoing matters without the prior consent of SCDOT. 

 CONTRACTOR shall not enter into any Subcontracts with any person or entity 
then debarred or suspended from submitting bids by any agency of the State. 

 Additional Requirements Relating to Subcontracts 

 Prior to any subcontractor performing any work on the Project, 
CONTRACTOR shall submit the Subcontractor/Hauler Approval Request 
Form for approval. SCDOT reserves the right to request the subcontract at any 
time.  If requested by SCDOT, then CONTRACTOR shall submit a true and 
complete copy of the proposed Subcontract to SCDOT for such review and 
approval.  SCDOT may disapprove any proposed Subcontract for reasons to 
include but not limited to default or delinquency of subcontractor.  

 Subcontracts with Affiliates 

 For purposes of this clause, “Affiliate” means (i) any equity member of 
CONTRACTOR, (ii) any person or entity who directly or indirectly, through 
one or more intermediaries, controls or is controlled by, or is under common 
control with CONTRACTOR or any such equity member, or (iii) any person or 
entity for which ten percent or more of the equity interest in such person or 
entity is held directly or indirectly, beneficially, or of record, by 
CONTRACTOR, any such equity member, or any affiliate of any person or 
entity described under clause (ii).  “Control” means the possession, directly or 
indirectly, of the power to cause the direction of the management of an entity, 



Closed and Load Restricted Bridge Package 2021-1 
Cherokee, Chester, Fairfield, and Union Counties 

 

Contract ID 5456570  Page 21 of 95 
  

whether through voting rights, securities, by contract, family relationship, or 
otherwise. 

 CONTRACTOR shall have the right to have work and services performed by 
Affiliates only under the following terms and conditions (in addition to all other 
general requirements for Subcontracts set forth in this Agreement): 

 CONTRACTOR shall execute a written Subcontract with the Affiliate; 
 The Subcontract shall comply with all applicable provisions of this 

clause, be consistent with prudent industry practices, and be in form and 
substance substantially similar to Subcontracts then being used by 
CONTRACTOR or Affiliates for similar work or services with 
unaffiliated subcontractors; 

 The Subcontract shall set forth the scope of work and services and all 
the pricing, terms and conditions respecting the scope of work and 
services; 

 The pricing, scheduling and other terms and conditions of the 
Subcontract shall be no less favorable to CONTRACTOR than those 
that CONTRACTOR could reasonably obtain in an arms’ length, 
competitive transaction with an unaffiliated Subcontractor.  
CONTRACTOR shall bear the burden of proving that the same are no 
less favorable to CONTRACTOR; and 

 No Affiliate shall be engaged to perform any work or services which 
this Agreement states are to be performed by an independent or 
unaffiliated party.  

 No Affiliate shall be engaged to perform any work or services that 
would be inconsistent with prudent industry practices. 

 CONTRACTOR shall make no payments to Affiliates for work or services in 
advance of provision of such work or services, except for reasonable 
mobilization payments or other payments consistent with arm’s length, 
competitive transactions of similar scope. 

 CONTRACT PRICE/CONTRACT PAYMENTS 

 

The “Contract Price” shall be $                       .  In consideration for the Contract Price, 
CONTRACTOR shall perform all of its responsibilities under the Contract. The Contract 
Price shall include all work identified in the Agreement and subsequent Exhibits and as 
identified in the Cost Proposal Bid Form – EXHIBIT 1. 

 

 Allowable adjustments 

When expressly permitted hereunder, only to the extent so permitted, and except as 
otherwise expressly stated with respect to an aspect of the work (or basis for a 



Closed and Load Restricted Bridge Package 2021-1 
Cherokee, Chester, Fairfield, and Union Counties 

 

Contract ID 5456570  Page 22 of 95 
  

change to the Contract Price), the Contract Price may be added to or deducted from 
as a result of any of the following:  

 A “Change” or “Force Account Directive”. 

 Differing site condition as set forth in Article XIII. 

 Suspension for Convenience as set forth in Article XVII. 

 Intentional or bad faith acts or omissions by SCDOT that unreasonably interfere 
with CONTRACTOR’s performance and cause delay of work on the critical 
path of the Project.  

 Changes in legal requirements or regulations that are effective subsequent to 
the date of submission of CONTRACTOR’s response to the RFP. 

 Discovery of hazardous materials not previously identified in Exhibit 4 Project 
Design Criteria and Attachment B as set forth in Article XI 

 Discovery of archeological or paleontological sites not previously identified as 
set forth in Article X.  

 Actual Premium Right Of Way Acquisition Costs as set forth in to Article VIII.  
No additional amount for overhead, profit, bonds and insurance will be 
considered for this item. 

 Adverse Utility Adjustments impacts meeting the requirements as set forth in 
Article VII. 

If the critical path is not affected, the Contract Price may be adjusted as follows.  The 
additional 10% adjustment accounts for costs attributable to profit and all overheads. 

𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃 𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴 = 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝑡𝑡 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 + (10% 𝑥𝑥 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶) 

If the critical path is affected, the Contract Price may be adjusted as follows.  The 
additional 10% adjustment accounts for costs attributable to profit and all overheads 
(except Extended Job Site). 

𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝑎𝑎𝑎𝑎𝑎𝑎𝑎𝑎 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃𝑃 𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴𝐴
= 𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 + 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝐽𝐽𝐽𝐽𝐽𝐽 𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆 𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂ℎ𝑒𝑒𝑒𝑒𝑒𝑒
+ (10% 𝑥𝑥 (𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷𝐷 𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶𝐶 + 𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸𝐸 𝐽𝐽𝐽𝐽𝐽𝐽 𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆 𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂ℎ𝑒𝑒𝑒𝑒𝑒𝑒)) 

Extended Job Site Overhead equals the Rate (D), established in Exhibit 5, times an 
approved Time Extension. 

Other than as provided above, the Contract Price shall not be increased for Contract 
Time extensions or, except as expressly stated otherwise herein, delay damages. 
Contract Price adjustments shall be documented by change order through the Contract 
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Change Request process signed by both parties and shall be reflected immediately in a 
revision to the Schedule of Values. No claim by the CONTRACTOR for an adjustment 
hereunder shall be allowed if notice is not given prior to final payment under this 
Agreement. 

 Changes 

 A “Change” shall be any deviation or variation from the Project Scope or the 
Project Criteria.  No Change shall be implemented without the express written 
approval of SCDOT.   

 SCDOT or the CONTRACTOR may initiate a “Contract Change Request” in 
writing via the Contract Requests process in Exhibit 5.  If SCDOT approves the 
change, CONTRACTOR shall perform the services as changed. 

 Force Account Directive 

 A Force Account Directive is a written order from SCDOT directing a Change 
prior to agreement with CONTRACTOR on adjustment, if any, to the Contract 
Price or Contract Time.  If a price for the work cannot be agreed upon or a time 
constraint requires expedited work, CONTRACTOR shall perform the work 
under Force Account Procedures as outlined in Section 109.5 of SCDOT’s 
Standard Specifications. 

 Direct Costs 

For the purpose of a Contract Price Adjustment, “Direct Costs” shall be defined as: 

 Costs of labor, including social security, old age and unemployment insurance, 
fringe benefits required by agreement or custom, and workers’ compensation 
insurance; 

 Costs of materials, supplies, and equipment, including cost of transportation, 
whether incorporated or consumed; 

 Actual costs of machinery and equipment owned by CONTRACTOR or any 
affiliated or related entity exclusive of hand tools; 

 Actual costs paid for rental of machinery and equipment exclusive of hand 
tools; 

 Costs of premiums for all bonds and insurance, permit fees, and sales, use or 
similar taxes; and 

 Costs incurred or fees paid for design work related to the change or event. 
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 Schedule of Values 

Prior to execution of this Agreement, CONTRACTOR shall provide a Schedule of 
Values acceptable to SCDOT and work may not start until the Schedule of Values is 
approved by SCDOT.  The Schedule of Values will serve as the basis for cost loading 
of the CPM Schedule.  The CPM schedule shall include sufficient information to 
provide for monetary and quantitative tracking of the work by SCDOT. Updates to the 
cost-loaded CPM schedule will serve as the basis for progress payments requested by 
and made to CONTRACTOR.  If the Contract Price is adjusted, CONTRACTOR shall 
revise its Schedule of Values and the CPM Schedule to reflect the adjustment in the 
Contract Price.  The revised Schedule of Values must be approved by SCDOT prior to 
the time for the subsequent request for a progress payment otherwise no progress 
payments will be made.  The Schedule of Values shall be incorporated herein as 
EXHIBIT 2.  The Schedule of Values should include Lump Sum items that will serve 
as measurement and payment for any item referred to in this Contract as a “contract 
unit bid price” item. 

 Mobilization 

Mobilization shall not exceed 5% of the Total Contract Cost as shown in the Schedule 
of Values.  Mobilization will be paid in two equal installments. The first will be paid 
in the progress payment immediately following Notice to Proceed, and the second will 
be paid at the start of construction.  

 Periodic Progress Payment Applications 

No application for payment of the Contract Price shall be submitted until SCDOT gives 
a notice to proceed.  Applications for payment of the Contract Price may be submitted 
once a month. Each application for payment of the Contract Price shall set forth, in 
accordance with the Schedule of Values and the cost-loaded CPM schedule, the 
percentage of all items comprising the work completed since CONTRACTOR’s 
immediately prior request for payment. The application for payment of the Contract 
Price may also request payment for equipment and materials not yet incorporated into 
the Project, provided that (i) SCDOT is satisfied that the equipment and materials are 
suitably stored at either the Project or another acceptable location, (ii) the equipment 
and materials are protected by suitable insurance and (iii) upon payment, SCDOT will 
receive title to the equipment and materials free and clear of all liens and encumbrances. 

 Periodic Progress Payments 

SCDOT will review each application for payment and respond within seven calendar 
days.  SCDOT will generate an “Estimate Summary to Contractor” and “Contractor 
Concurrence Form” for CONTRACTOR review.  The “Contractor Concurrence 
Form”, with the attached “Estimate Summary to Contractor”, shall be the undisputed 
application for payment.  SCDOT will make each payment within 21 calendar days of 
the receipt of the corresponding undisputed application for payment.  In the event of a 
dispute over the quality of work or percentage of the Project completed, SCDOT’s 
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decision is controlling and final.  Payment by SCDOT will not preclude or estop 
SCDOT from correcting any measurement, estimate, or certificate regarding the 
percentage completion of the Project, and future payments may be adjusted 
accordingly.   

 Prompt Payment of Subcontractors 

CONTRACTOR shall comply with the requirements of the SCDOT Prompt Payment 
Clause Supplemental Specification.  

 Withholding of Payment 

SCDOT may withhold all or part of any payment under the Contract for any of the 
reasons listed below. Any funds withheld will be released upon CONTRACTOR fully 
remedying the defect, fault, or failure and will be included in the next regularly 
schedule pay estimate. Payment will be subject to retainage if applicable. 

 Any CONTRACTOR default as set forth in Article XVII; 

 Reasonable evidence that the Work will not be Substantially Complete within 
the Construction Time as adjusted and that the unpaid balance of the Contract 
Price will not be adequate to cover Liquidated Damages for the actual 
unexcused delay; 

 Any fines or other charges to SCDOT due to CONTRACTOR’s failure to 
comply with permit requirements or other regulations; 

 Notice of cancellation of insurance;  

 Violation of QC plan requirements; 

 

Provided the Project is proceeding satisfactorily, SCDOT will not withhold retainage.  
However, if at any time SCDOT determines that CONTRACTOR fails to meet contract 
terms or the Project is not proceeding satisfactorily, SCDOT may retain up to 10% of 
the Contract Price as retainage.   

 CONTRACT TIME 

 

 Time for Completion of Project:  Time is of the essence.  The Project shall be 
Substantially Complete within 555 calendar days from Notice to Proceed. The 
Notice to Proceed shall be no later than 45 days from the effective date of the 
Agreement. Final Completion shall be reached as defined in paragraph 5 below.  
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Contract Time shall be the number of calendar days from effective date of 
agreement to Final Completion. 

Construction Time for each bridge is defined as calendar days from Notice of 
Closure to Substantial Completion. Each bridge shall be substantially complete 
within the calendar days specified in the table below. 

The CONTRACTOR shall provide the Resident Construction Engineer a written 
Notice of Closure indicating the effective date for the closures of each bridge to 
through traffic. 

Closure is defined as completely shutting down the travel lanes in both directions. 
A travel lane in one direction may be closed prior to the Notice of Closure if all 
traffic movements are accommodated under a two-way, one-lane operation. 

 

 
The CONTRACTOR shall provide the Resident Construction Engineer a written 
Notice of Closure indicating the effective date for the closures of each bridge to 
through traffic. 

Closure is defined as completely shutting down the travel lanes in both directions. 
A travel lane in one direction may be closed prior to the Notice of Closure if all 
traffic movements are accommodated under a two-way, one-lane operation. 

Bridge 
Number Route Crossing Structure 

Number 
Asset 

Number 

 
Construction 

Time 
[calendar 

days] 

1  CHESTER S-12-58 
(Moffitt Creek Road) 

 LITTLE ROCKY 
CREEK 

1270005800100 4959 150 

2 CHESTER S-12-300 
(Rambo Road) 

 LITTLE ROCKY 
BRANCH 

1270030000200 2490 150 

3 CHESTER S-12-300 
(Rambo Road) 

 LITTLE ROCKY 
BRANCH 

1270030000100 2310 120 

4  FAIRFIELD S-20-214 
(Two Creek Road) 

 LITTLE CREEK 2070021400100 2522 150 

5 CHEROKEE S‐11-97 
(Long Point Road) 

GOFORTH CREEK 1170009700100 2920 150 

6 CHEROKEE S‐11-265 
(Manning Road) 

MANNING CREEK 1170026500100 2689 150 

7  CHEROKEE S-11-119 
(Bear Creek Road) 

 BEAR CREEK 1170011900100 2308 120 

8  UNION S-44-87 
(Delta Road) 

 PADGETTS CREEK 4470008700100 2096 120 
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 Substantial Completion: When CONTRACTOR believes that it has reached 

Substantial Completion, it shall notify SCDOT in writing.  Substantial 
Completion is the point in the Project when the work has been constructed to 
the typical section in the plans over the entire length of the Project, including 
tie ins to adjacent projects or existing roads, all travel lanes are open to the 
public, all safety features are installed and are being properly maintained, no 
lanes will have to be closed to complete any remaining work, and all work is 
completed except for “Project Close-out Activities”.  “Project Close-out 
Activities” are defined as punch list items, site clean-up, demobilization, and 
final Project documentation, including but not limited to as-built plans. 

 Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a 
schedule for the Project using the Critical Path Method of scheduling 
(hereinafter called “CPM Schedule”).  Prepare a Level II CPM Schedule in 
accordance with this agreement and the SCDOT Supplemental Specifications 
with the following exceptions: 

 Submit to the SCDOT the initial baseline CPM schedule within 30 days from 
the Effective Date of this Agreement.  No contract payment will be made to 
Contractor and no construction work may begin until a CPM baseline schedule 
is received and accepted by SCDOT.  Update the baseline CPM schedule for 
monetary and quantitative tracking purposes as RFC plans are developed. 

 Cost-load the CPM schedule using the expenses identified in the schedule of 
values. Use the schedule of values to establish Expense Categories and assign 
to the correct activities. 

 Include submittal activities.  Allow duration for these activities to include 
SCDOT review periods.  

 Reuse of deleted activity ID’s from schedule update to schedule update is not 
allowed.  

 Failure to include any element of work or any activity including but not limited 
to utility relocation, right of way acquisition, and permitting will not relieve the 
CONTRACTOR from completing all work within the Construction Time at no 
additional time or cost to the SCDOT, notwithstanding the acceptance of the 
schedule by SCDOT. 

 Develop project specific calendars reflecting all seasonal restrictions included 
in this Agreement and non-work days.  Address durations for weather within 
activity duration, not within the calendar. 

 Use only a Work Breakdown Structure (WBS) to organize schedule activities. 
At a minimum, breakout the design and construction phases.  These two 
breakouts should have the same parent within the structure. 
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 Submit monthly updates no later than 15 days following the most recent 
estimate period end date, whether or not an estimate was generated.  Set the 
data date the same as the most recent estimate period end date.  

 If SCDOT determines any schedule submission is deficient, it will be returned 
to the CONTRACTOR.  A corrected schedule shall be provided within 7 
calendar days from the SCDOT’s transmittal date. 

 The CONTRACTOR may plan for early completion; however, the schedule 
shall never reflect a completion date earlier than the original Substantial 
Completion date. SCDOT will not be liable in any way for CONTRACTOR’s 
failure to complete the Project prior to the original Substantial Completion date.  
Any additional costs, including extended overhead incurred between 
CONTRACTOR’s scheduled early completion date and the original Substantial 
Completion date, shall be the responsibility of the CONTRACTOR. 

 Include in each narrative a detailed listing of crews utilized on activities and 
their responsibilities.  In lieu of this, the Contractor may request to submit a 
Resource Loaded CPM schedule. 

 Progress Review Meetings:  

 Review Meetings shall be held between CONTRACTOR and SCDOT at least 
every 2 weeks.  Periodic construction meetings shall be held by 
CONTRACTOR with its consultants and subcontractors to coordinate the work, 
update the schedule, provide information and resolve potential conflicts. 

 SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at 
which all principal parties are expected to attend. These meetings will be held 
the week before the application for payment is due so that job progress will 
coincide with the payment application. At this meeting, CONTRACTOR shall 
provide the most recent schedule with notations showing actual start dates, 
actual finish dates, and activity progress. If the schedule provided indicates an 
actual or potential delay to the completion of the Contract, CONTRACTOR 
shall provide a narrative identifying the problems, causes, the activities affected 
and describing the means and methods available to complete the Project by the 
Contract Time. 

 Final Completion:  Final Completion for each bridge shall be achieved within 
180 calendar days of Substantial Completion. Final Completion for the Project 
shall be achieved within 180 calendar days of Substantial Completion as 
defined in this Agreement. When CONTRACTOR believes that all elements of 
its work on the Project, including all of the requirements of the Contract, have 
been completed, it shall notify SCDOT in writing. Within 30 days thereafter, 
SCDOT will acknowledge project completion or will advise CONTRACTOR 
in writing of any aspect of the Contract or the Project Scope that is incomplete 
or unsatisfactory.  CONTRACTOR shall complete all corrective action within 
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thirty (30) days after written notification of incomplete or unsatisfactory items. 
CONTRACTOR will notify SCDOT in writing upon completion of necessary 
corrective action.  SCDOT will verify satisfactory completion of the corrective 
action in writing to CONTRACTOR.  The number of days referenced above to 
achieve Final Completion does not include SCDOT’s review period and the 
CONTRACTOR’s corrective action time.  Upon verification, the Project shall 
be deemed to have achieved Final Completion.   

 Long Stop:  Long Stop Dates shall be defined as 90 calendar days after 
Substantial completion and 90 calendar days after Final Completion. 

 Inspection/Acceptance; No Waiver:  No inspection, acceptance, payment, 
partial waiver, or any other action on the part of SCDOT will operate as a waiver 
of any portion of this Agreement or of any power reserved herein or any right 
to damages or other relief, including any warranty rights, except insofar as 
expressly waived by SCDOT in writing.  SCDOT will not be precluded or 
estopped by anything contained herein from recovering from CONTRACTOR 
any overpayment as may be made to CONTRACTOR.  

 

Time may be extended if there is a delay to the critical path of the Project caused by an 
event listed below.  All requests for time extensions shall be made in writing to SCDOT 
within 20 days of the event causing the delay.  All time extensions must be approved 
in writing by SCDOT.  Time extensions for weather shall not be allowed, except as 
provided under Force Majeure.  Time extensions may be allowed for the following 
events that affect the critical path: 

 Force Majeure as that term is defined in this Agreement in Article XIV; 

 Changes or Force Account Directives; 

 Differing site conditions as defined under Article XIII; 

 Injunctions, lawsuits, or other efforts by individuals or groups that hinder, 
delay, or halt the progress of the Project, provided that such efforts are not 
premised on alleged wrongs or violations by CONTRACTOR or its 
subcontractors;  

 Interference with or delay of work on the critical path of the Project by SCDOT; 
however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s 
actions are necessitated by CONTRACTOR’s actions, omissions, failure to 
perform quality work, or failure to comply with contract requirements;  

 Changes in the legal requirements or regulations which are effective subsequent 
to the date of this Agreement;  
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 Discovery of hazardous materials not previously identified as set forth in Article 
XI; 

 Discovery of archeological or paleontological remains not previously identified 
as set forth in Article X; or 

 Adverse utility relocation impacts meeting the requirements set forth in Article 
VII.  

 Adverse Railroad coordination impacts as set forth in Article VII. 

 Adverse permit acquisition impacts as set forth in Article IX. 

 

SCDOT will have the authority to suspend the work, wholly or in part, for such periods, 
as SCDOT may deem necessary, due to CONTRACTOR’s failure to meet the 
requirements of the Contract in the performance of the work.  Such suspension of the 
work shall not constitute grounds for claims for damages, time extensions, or extra 
compensation. 

 

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $500.00 for 
each day for which each bridge is not substantially complete, as defined in Article IV.    

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $500.00 for 
each day for which the Project is not substantially complete, as defined in Article IV.   

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $250.00 for 
each day at each bridge that Final Completion, as defined in Article IV, is not achieved.     

CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $250.00 for 
each day that Final Completion, as defined in Article IV, is not achieved.   

The parties acknowledge, recognize and agree that because of the unique nature of the 
Project, it is difficult or impossible to determine with precision the amount of damages 
that would or might be incurred by SCDOT as a result of the CONTRACTOR’s failure 
to complete the Project as specified in the Contract.   Therefore, any sums payable 
under this provision are in the nature of liquidated damages, and not a penalty, and are 
fair and reasonable and such payment represent a reasonable estimate of fair 
compensation for the losses that may reasonably be anticipated from such 
failure.   Liquidated damages are SCDOT’s sole remedy for delayed completion; 
however, liquidated damages do not apply to CONTRACTOR’s liability for other 
contractual breaches, duties, or obligations.   
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 CONSTRUCTION QUALITY ASSURANCE PROGRAM 

 

CONTRACTOR shall be responsible for the QUALITY CONTROL Portion of the 
Program to include the items listed below.  Work shall not commence until 
CONTRACTOR has met these requirements. 

 Quality Control Plan:  CONTRACTOR shall submit a Quality Control (QC) 
Plan that outlines how CONTRACTOR shall assure that the materials and work 
are in compliance with the contract documents. The initial plan shall be 
submitted to SCDOT for review and approval at least five business days prior 
to the beginning of any construction activity. The plan shall be updated as 
necessary prior to the start of any specific construction operation.  The plan 
shall include a list of SCDOT certified personnel responsible for management 
and quality control of the Project, and define the authority of each individual.  
The plan shall also include how CONTRACTOR will monitor quality and deal 
with failing materials.  The QC Plan shall include the QC testing and sampling 
frequencies and shall indicate the frequency at which the QC Manager will 
provide QC test results to SCDOT.  CONTRACTOR shall include a summary 
of quantities to SCDOT for the purposes of meeting the minimum acceptance 
and independent assurance sampling and testing requirements for the Project. 

 Personnel:  CONTRACTOR shall provide a sufficient number of SCDOT 
certified personnel to adequately control the work of the Project. Any personnel 
required to obtain samples or conduct material testing shall be SCDOT 
certified.  CONTRACTOR shall provide SCDOT with copies of each 
individual’s certifications for review and approval by SCDOT.  Approved 
CONTRACTOR QC personnel shall be on the job at all times that permanent 
work items and materials are being incorporated into the project.  
CONTRACTOR’s QC personnel shall not have any other project 
responsibilities. 

 CONTRACTOR Testing:  Notwithstanding any required sampling and testing 
stipulated in Article II.G, the CONTRACTOR should establish additional 
sampling and testing to ensure that all workmanship and materials are in 
compliance with the contract requirements. Although not used for acceptance, 
QC testing and inspection shall ensure that quality has been incorporated into 
all elements of work prior to requesting acceptance testing and inspection. The 
QC Program should be sufficient in scope to remedy repeated discoveries of 
non-compliant work by those performing acceptance inspection and 
testing.  Repeated observations of QC quality shortfalls shall be considered a 
breakdown of the QC program and shall be cause for investigation and 
corrective action prior to commencement of work areas affected.  Corrective 
action may include the addition of new QC procedures, revision to existing QC 
procedures, re-training of QC personnel, removal and replacement of QC 
personnel, or other such actions which will restore the effectiveness of the QC 
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program.  All QC testing shall be performed in accordance with existing 
AASHTO, ASTM, or test methods used by SCDOT.  The cost of these activities 
will be borne by CONTRACTOR.     

 Testing Laboratories:  Hot Mix Asphalt testing laboratories require SCDOT 
certification.  All other testing laboratories used on the Project must be 
AASHTO certified and approved by SCDOT 30 days prior to beginning the 
portion of work for which the laboratory will be performing the testing. 

 Mix Designs:  Copies of all initial hot-mix asphalt mix designs and Portland 
Cement Concrete mix designs, along with supporting data, shall be submitted 
to SCDOT for review at least five business days prior to use.  All hot-mix 
asphalt mix designs will be prepared by personnel certified in Mix Design 
Methods.  Portland Cement Concrete mix designs will be prepared by a certified 
concrete technician or a Professional Engineer.  The Portland Cement Concrete 
mix proportions given in the specifications are to be followed.  CONTRACTOR 
shall design the mix to obtain the strength and water/cement ratios given in the 
specifications, and shall provide workability, air content, gradation and suitable 
set times as set forth in the Standard Specifications.  The SCDOT will be 
notified of any revisions to CONTRACTOR’s mix design.   Copies of such 
revisions will be sent to SCDOT for review at least 10 business days prior to 
use. 

 Materials Certifications:  CONTRACTOR’s QC Manager shall submit all 
material certifications to SCDOT prior to the CONTRACTOR incorporating 
the material into the project.   

 

SCDOT will be responsible for the QUALITY ACCEPTANCE portion of the program 
to include: conducting inspections, acceptance testing, independent assurance testing 
and final project material certification. 

 Acceptance Testing:  SCDOT personnel assigned to the Project, or qualified 
personnel retained by SCDOT, will conduct sampling and testing, separate from 
CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality 
Acceptance Sampling and Testing Guide. This testing will be used by SCDOT 
to determine the acceptability of the materials.  All sampling and testing will be 
in accordance with existing AASHTO, ASTM, or SC test methods used by 
SCDOT.  The cost of these activities will be borne by SCDOT.  
CONTRACTOR’s QC Manager is required to coordinate all activities closely 
with SCDOT to allow the necessary acceptance testing to be conducted prior to 
proceeding to the next operation.  The disposition of failing materials must be 
approved by SCDOT.   

 Independent Assurance Testing:  SCDOT will be responsible for conducting 
Independent Assurance Testing.  Personnel performing these tests will be 
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SCDOT employees or qualified persons retained by SCDOT.  Persons 
performing these tests will not be involved in Acceptance Testing.  This testing 
will be used to ensure that proper sampling and testing procedures are being 
followed, and that testing equipment is functioning properly.  This testing will 
consist of observing sampling and testing by both SCDOT personnel 
performing Acceptance Testing and CONTRACTOR personnel performing 
Quality Control Testing, as well as taking split samples for the purposes of 
comparison testing.  Independent Assurance Testing will be at an approximate 
frequency of one-tenth of the Acceptance Testing frequency.  Independent 
Assurance test results will not be used for acceptance.  The cost of these 
activities will be borne by SCDOT. 

 Materials Certification:  SCDOT will be responsible for preparing the Materials 
Certification as required by the FHWA on federally funded projects. 

 

SCDOT’s testing in no way relieves CONTRACTOR of its obligation to comply with 
the Contract requirements.  All materials incorporated into the Project must meet or 
exceed contract requirements and specifications. Further, any testing by SCDOT will 
not relieve CONTRACTOR of any of its warranty obligations. 

 INSURANCE AND BONDING 

 

 CONTRACTOR shall purchase and maintain insurance using a company or 
companies that maintain an A.M. Best rating of not less than A-VII with 
coverage forms acceptable to SCDOT.  The insurance described below shall be 
maintained uninterrupted for the duration of the Project, including warranty 
periods, and shall protect CONTRACTOR from claims set forth below which 
may arise out of or result from CONTRACTOR’s operations under the 
Contract, whether such operations be performed by CONTRACTOR or by any 
subcontractor or by anyone directly or indirectly employed by any of them or 
by anyone for whose acts any of them may be liable: 

 Claims under workers’ or workmen’s compensation, disability benefit and other 
similar employee benefit acts; 

 Claims for damages because of bodily injury, occupational sickness or disease, 
or death of CONTRACTOR’s employees; 

 Claims for damages because of bodily injury, sickness or disease, or death of 
any person other than CONTRACTOR’s employees; 

 Claims for damages insured by usual personal injury liability coverage which 
are sustained (1) by any person as a result of an offense directly or indirectly 
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related to the employment of such person by CONTRACTOR, or (2) by any 
other person; 

 Claims for damages, other than to the work itself, because of injury to or 
destruction of tangible property, including loss of use resulting therefrom; 

 Claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance or use of any motor vehicle. 

 Claims involving contractual liability insurance applicable to the Contractor’s 
obligations under the indemnity provisions of this contract. 

 Claims involving professional liability. 

 The minimum limits of liability for the following types of insurance are 
required, except where greater limits are required by statute: 

 Workers’ Compensation, including: Worker’s Compensation 
Insurance/Employer’s Liability    

State Statutory limits  Employer’s Liability  
$100,000 per accident 
$500,000 per disease 
$100,000 each employee 

 Commercial General Liability  $1,000,000 per occurrence 
$2,000,000 annual aggregate   

Commercial General Liability insurance shall be written on ISO occurrence 
form CG 00 01 (or substitute for providing equivalent coverage) and shall cover 
liability  arising from premises, operations, independent contractors, products-
completed operations, contractual liability and personal injury and advertising 
injury.  The policy shall contain the per project endorsement. 

 Business Automobile Liability  $1,000,000 per occurrence 

This policy shall cover Any Auto, including Owned, Hired and Non-owned 
Automobiles. Business auto coverage shall be written on ISO form CA 00 01, 
CA 00 05, CA 00 12, CA 00 20, or a substitute form providing equivalent 
liability coverage.       

 Umbrella Liability Coverage  $10,000,000per occurrence 
$20,000,000 annual aggregate 
 

The general aggregate limit shall apply separately to the Project. 

 Professional Liability Coverage:  $1,000,000 per claim 
$3,000,000 annual aggregate 
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This policy shall cover all claims arising from the performance of professional 
services on the Project (Professional Liability also known as Errors and Omissions 
Insurance).  Evidence of such insurance shall be provided to SCDOT at the time of 
the execution of the Agreement.  This policy is written on a claims-made basis and 
CONTRACTOR warrants that any retroactive date under the policy shall precede 
the effective date of this Contract; and that either continuous coverage will be 
maintained or an extended discovery period will be exercised for a period of eight 
(8) years beginning at the time worked under this Contract is completed. 
CONTRACTOR shall obtain, or require the Lead Designer to obtain, Professional 
Liability insurance for this Project.   

 Certificates of Insurance acceptable to SCDOT will be provided to SCDOT 
prior to execution of this Agreement.  These certificates shall name SCDOT as 
an additional insured under the Commercial General Liability (CGL) arising 
out of both the on-going operations and completed operations of 
CONTRACTOR.  Such additional insured coverage shall be endorsed to 
Contractor’s CGL policy using ISO Additional Insured Endorsement form CG 
2010 (10/01) and CG 2037 (10/01) or a substitute providing equivalent 
coverage, and included under the commercial umbrella.  CONTRACTOR shall 
maintain continual additional insured status for SCDOT under the products-
completed operations coverage for eight years after Substantial Completion.  
CONTRACTOR shall also name SCDOT as additional insured under Business 
Automobile and Umbrella policies and reference the Project to which the 
certificate applies.  The policies must contain a provision that coverage afforded 
will not be canceled until at least 30 days prior written notice has been given to 
SCDOT and that the policies cannot be cancelled for non-payment of premiums 
until at least 10 days prior written notice has been provided to SCDOT.  Send 
Notice of Cancellations to Director of Construction Room 330, PO Box 191, 
Columbia, SC 29202. Make certain that the policies are endorsed to reflect this 
requirement.   Verification of additional insured status shall be furnished to 
SCDOT by including a copy of the endorsements with the Certificate of 
Insurance.  This insurance, including insurance provided under the commercial 
umbrella shall apply as primary and noncontributory insurance with respect to 
any other insurance or self-insurance programs, including any deductibles, 
afforded to, or maintained by, SCDOT.  CONTRACTOR’S deductibles shall 
not exceed $250,000 without written consent of the SCDOT and that the 
certificates show the deductible amounts. CONTRACTOR shall provide a 
notarized letter from a Certified Public Accountant showing that they have the 
financial ability to cover the amount of the deductible at the time of the 
execution of the agreement and for every year thereafter until the insurance 
obligation ends.  

 Limits shown in this provision are minimum acceptable limits and in no way 
limit available coverage to the additional insured.  CONTRACTOR’s CGL and 
commercial umbrella policies shall contain no provision providing that the 
limits available to an additional insured are less than the limits available to the 
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CONTRACTOR.  SCDOT shall be given all the same rights and insurance 
coverage as CONTRACTOR.   

 There shall be no endorsements or modifications of the CGL limiting the scope 
of coverage for liability arising from explosion, collapse, underground property 
damage or work performed by contractors on behalf of SCDOT. 

 Hazardous Materials: If the CONTRACTOR is required to remove and haul 
any hazardous waste from the Project, or if the Project involves such similar 
environmental exposure, pollution liability coverage equivalent to that provided 
under the ISO Pollution Liability – Broadened Coverage for Covered Autos 
Endorsement (CA 99 48), shall be provided, and the Motor Carrier Act 
Endorsement (MCS 90) shall be attached.  Limits of pollution liability shall be 
not less than $250,000 per occurrence and $1,000,000 annual aggregate.  
Coverage shall apply on an “occurrence form” basis, shall cover at a minimum 
bodily injury, property damage, defense costs and clean-up costs and be 
extended to include non-owned disposal sites and transportation coverage.  This 
insurance shall remain in effect after acceptance by Owner for the time period 
required to satisfy the statute of limitations in South Carolina.  However, if 
coverage is written on a “claims made form”, then the Contractor’s Pollution 
Liability coverage shall include a retroactive date that precedes the 
commencement of work under this Agreement.  Such coverage shall apply as 
primary and non-contributory insurance with respect to any other insurance or 
self-insurance programs, including any deductibles, afforded to, or maintained 
by SCDOT.  Pollution Liability policy must include contractual liability 
coverage. 

 Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT, 
other additional insured parties, and their respective agents, officers, directors 
and employees for recovery of damages, or any other claims, to the extent these 
damages are covered by the CGL, business auto, pollution liability, workers 
compensation and employer’s liability or commercial umbrella maintained 
pursuant to this section of the Agreement. 

 CONTRACTOR is not required to purchase Builder’s Risk Insurance; however, 
CONTRACTOR must bear all risk normally covered by Builder’s Risk 
Insurance.  If CONTRACTOR purchases Builder’s Risk Insurance, it shall be 
at its own cost. 

 After Final Completion of the work, CONTRACTOR shall maintain CGL, 
professional liability, and commercial umbrella coverage to include liability 
coverage for damage to insured’s completed work equivalent to that provided 
under ISO CG 00 01 for eight years after substantial completion. 

 By execution of the contract, the CONTRACTOR accepts the responsibility to 
provide the liability insurance policies and endorsements as specified herein.  
Failure of SCDOT to identify a deficiency in the Certificate of Insurance 
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submitted by the CONTRACTOR's insurance agent as evidence of the specified 
insurance or to request other evidence of full compliance with the liability 
insurance specified shall not be construed as a waiver of the CONTRACTOR's 
obligation to provide and maintain the required insurance for the duration of the 
contract.  The CONTRACTOR shall assess its own risks and if it deems 
appropriate and/or prudent, maintain higher limits and/or broader coverages.  
The CONTRACTOR is not relieved of any liability or other obligations 
assumed or pursuant to the Contract by reason of its failure to obtain or maintain 
insurance in sufficient amounts, duration, or types. 

 

 CONTRACTOR shall at the time of the execution of this Agreement, provide 
SCDOT the following bonds:   

 A Performance and Indemnity Bond from a surety or sureties satisfactory to 
SCDOT.  The amount of bond shall be equal to the Contract Price.  

 A Payment Bond from a surety or sureties satisfactory to SCDOT.   The amount 
of bond shall be equal to the Contract Price. 

 These bonds shall be in accordance with the requirements of S.C. Code Ann. §57-
5-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000).  Bonds shall be 
issued by a surety company licensed in the State of South Carolina with an “A” 
minimum rating of performance as stated in the most current publication of “A.M. 
Best Key Rating Guide, Property Liability” and signed by the surety's agency or 
attorney-in-fact.  Surety must be listed on the current U.S. Department of the 
Treasury Financial Management Service list of approved bonding companies as 
approved for an amount equal to or greater than the amount for which it obligates 
itself in the Bond.  If surety qualifies by virtue of its Best's listing, the amount of 
the Bond may not exceed ten percent of policyholders' surplus as shown in the latest 
A.M. Best's Key Rating Guide. 

 CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in 
the amount of $500,000 to cover the warranty obligations of the contract.  

 UTILITIES AND RAILROAD COORDINATION 

 

 As part of the Project Scope, CONTRACTOR shall have the responsibility of 
coordinating the Project construction and demolition activities with all utilities 
that may be affected.  CONTRACTOR shall be responsible for the cost of all 
utility coordination unless defined otherwise herein. If applicable, all temporary 
relocation costs as well as any other conflict avoidance measures shall be the 
responsibility of the CONTRACTOR.  For those utilities that have prior rights 
SCDOT will be responsible for permanent relocation costs as defined by the 
Federal code.  For those utilities where the CONTRACTOR determines that the 
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SCDOT has prior rights, CONTRACTOR may exercise these rights and require 
the utility company to bear the costs of relocation. If there is a dispute over prior 
rights, SCDOT shall be responsible for resolving the dispute.  SCDOT shall 
have final determination of the utility’s prior rights.      

 For those utilities requiring relocation, CONTRACTOR shall conform with 
SCDOT’s “A Policy for Accommodating Utilities on Highway Rights of Way”, the 
applicable State laws, and the Code of Federal Regulations, Title 23, Chapter 1, 
Subchapter G, part 645, subparts A and B. The CONTRACTOR is responsible for 
all costs associated with relocating utilities owned by SCDOT.    

  The resolution of any conflicts between utility companies and the construction of 
the Project shall be the responsibility of the CONTRACTOR.  If said utility 
companies interfere or fail to relocate conflicting utilities in a timely manner, 
SCDOT may, on an individual basis, consider a time extension for utility company 
delays when CONTRACTOR can demonstrate that appropriate coordination efforts 
have been made to expedite the utility relocation, and that the delay has a direct 
impact on the approved Critical Path.  CONTRACTOR shall not be entitled to 
additional compensation for interference or delays in utility relocations.  
CONTRACTOR shall meet with the Department’s Utilities Office within 30 days 
of the Notice to Proceed to gain a full understanding of what is required with each 
utility submittal. 

 CONTRACTOR shall design the Project to avoid conflicts with utilities where 
possible, and minimize impacts where conflicts cannot be avoided. If there is a 
dispute between the CONTRACTOR and SCDOT as to whether a utility relocation 
is required, SCDOT shall have the final determination.  Additional utility 
relocations desired by the CONTRACTOR for but not limited to construction 
staging, access or convenience, shall be the sole responsibility of CONTRACTOR 
and all associated costs shall be borne by the CONTRACTOR.   

 CONTRACTOR shall initiate early coordination with all utilities and provide the 
utility companies with design plans for their use in developing Relocation Sketches 
as soon as the plans have reached a level of completeness adequate to allow the 
companies to fully understand the Project impacts.  If a party other than the utility 
company prepares Relocation Sketches, there shall be a concurrence box on the 
plans where the utility company signs and accepts the Relocation Sketches as 
shown.  

 CONTRACTOR shall be responsible for collecting and submitting to SCDOT the 
following from each utility company that is located within the project limits:   

 Relocation Sketches including letter of “no cost” where the company does not 
have a prior right; 

 Utility Agreements including documentation of prior rights, cost estimate and 
relocation plans where the company has a prior right; and/or 
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 Letters of “no conflict” where the company’s facilities will not be impacted 
by the Project. Include location sketches on SCDOT plans confirming and 
certifying that facilities are not in conflict. 

 Encroachment Permits for all relocations regardless of prior rights. 

 CONTRACTOR shall assemble the information included in the Utility Agreements 
and Relocation Sketches in a final and complete form and in such a manner that the 
Department may approve the submittals with minimal review.  CONTRACTOR 
shall ensure that there are no conflicts with the proposed highway improvements, 
or between each of the utility company’s relocation plans.  CONTRACTOR may 
not authorize the utility companies to begin their relocation work until authorized 
in writing by SCDOT.  Any early authorization by CONTRACTOR shall be at the 
CONTRACTOR’s risk.   

 At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the 
Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT 
that all utilities have been identified and that those utilities with prior rights or other 
claims related to relocation or coordination with the Project have been relocated or 
their claims otherwise satisfied or will be satisfied by CONTRACTOR. 

 CONTRACTOR shall accurately show the final location of all utilities on the as-
built drawings for the Project. SCDOT reserves the right to request CADD files as 
needed. 

 

If Railroad property is impacted by this project, the following provisions shall apply:  

 Under the direction of and in coordination with SCDOT, the CONTRACTOR 
shall be responsible for all coordination with the involved Railroad Companies, 
including but not limited to, sending plans, meetings, correspondence, phone 
calls, writing/reviewing agreements, and etc. as may be necessary to secure the 
applicable executed railroad agreements, needed for the construction of the 
project, between the SCDOT and all involved Railroad Companies. All 
correspondence related to railroad agreements or conditions shall include the 
railroad file number and railroad milepost information. The CONTRACTOR 
shall be responsible for the cost of railroad coordination as defined herein. 

 SCDOT will submit for approval, all required railroad agreements necessary for the 
Preliminary Engineering and Construction of the project. Upon approval, the 
SCDOT will submit the agreement to the Railroad Company for execution. The 
CONTRACTOR shall be responsible for assisting SCDOT in the development of 
the railroad agreement by providing requested information.  

 The CONTRACTOR shall be responsible for all costs to the Railroad Company or 
Companies for services provided by the Railroad or the Railroad’s Agent, as 
detailed in the executed Railroad Agreement between the SCDOT and the Railroad. 
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This includes all expenses such as railroad flagging operations.  The 
CONTRACTOR shall be responsible for all other costs associated with designing 
and constructing the project as described in the executed Railroad Agreement 
between the SCDOT and the Railroad Company.  The CONTRACTOR shall 
include all costs associated with these requirements in the final bid price. Once a 
contract is executed, SCDOT shall administer invoicing for costs to the Railroad 
Company or Companies. Monies will be deducted from the CONTRACTOR’s 
progress payments after payments are made to the Railroad Company.   

 All design and construction activities in, adjacent to, over or under the railroad shall 
comply with all applicable Federal and State laws and standards, all terms identified 
in the Special Provisions for Protection of Railway Interests, and all terms of the 
final agreement executed with the Railroad Company. 

 The CONTRACTOR shall be required to meet the Railroad’s Insurance 
Requirements as specified in the Special Provisions for Protection of Railway 
Interests.   

 The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities 
Office and Railroad Projects Office within 30 days after the Notice to Proceed. The 
CONTRACTOR shall use the SCDOT approved agreement language and 
procedures, that will be provided in this meeting. 

 CONTRACTOR shall provide project specific information to SCDOT for inclusion 
into the agreements. The CONTRACTOR shall anticipate and include in the 
proposed schedule a minimum 90-day approval time-frame for all railroad 
agreements.  If said Railroad Companies interfere or fail to provide information in 
a timely manner, SCDOT may, on an individual basis, consider a time extension 
for Railroad Company delays when CONTRACTOR can demonstrate that 
appropriate coordination efforts have been made to expedite the railroad 
coordination, and that the delay has a direct impact on the approved Critical Path.  
CONTRACTOR shall not be entitled to additional compensation for interference 
or delays related to railroad coordination.   

 CONTRACTOR shall anticipate the need for a separate right-of-entry agreement 
between the CONTRACTOR and Railroad for surveys, borings, etc. The required 
PE Agreement, between SCDOT and Railroad, must be executed before Railroad 
will review or comment on any design questions or submittals from the 
CONTRACTOR. The Construction Agreement, between SCDOT and Railroad, 
must be executed before any construction activities can begin at the railroads.  

 CONTRACTOR is advised that all utility relocations required within railroad right-
of-way will require separate agreements between the affected utility company and 
the Railroad. 
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 RIGHT OF WAY ACQUISITION 

 

 Right of Way Services means all acquisition services, including written 
appraisals and negotiation, as set forth in the SCDOT Acquisition Manual and 
all relocation assistance services as set forth in the SCDOT Relocation 
Assistance Manual (collectively the “Right of Way Services”). 

 CONTRACTOR-Designated Right of Way means any interest (permanent or 
temporary) in real property located outside of the proposed Project right of way 
limits, as depicted on the SCDOT Right of Way Plans for this Project, that is 
specifically identified by CONTRACTOR in an SCDOT approved Alternative 
Technical Concept (ATC). 

 Just Compensation means the SCDOT approved value, based on appraisals 
prepared by an appraiser from the Approved SCDOT Appraiser List of parcels 
impacted by the Project.  In determining Just Compensation, only the value of the 
property to be acquired or taken, any diminution in the value of the landowner's 
remaining property, and any benefits to be derived from the proposed Project 
including the value of any property or rights relinquished or reverting to the 
landowner as a part or result thereof shall be considered. 

 Eligible Relocation Assistance Payments means payments approved by SCDOT 
pursuant to SCDOT Relocation Assistance Manual. 

 Premium Right of Way Acquisition Costs means the amount of a negotiated 
settlement that exceeds Just Compensation set in the approved SCDOT Appraisal 
or jury award. 

 Additional Right of Way means additional property identified after Contract 
execution that is not identified on the SCDOT Right of Way Plans or as 
CONTRACTOR-Designated Right of Way, is determined necessary for 
completing the design and construction of the Project, and which SCDOT has 
agreed to acquire. 

 Additional Areas means additional real property rights or interests, in each case 
that are not intended for use as part of the permanent right of way that is desired by 
CONTRACTOR for, but not limited to, construction staging, access, or borrow pits, 
or other similar temporary uses.   

 Hold-off Parcels means those parcels on the Right of Way Plans where Right of 
Way Service have not been completed prior to award of the Contract.  

 

 SCDOT shall perform Right of Way Services with respect to the following 
property: 
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 All right of way parcels identified on SCDOT Right of Way Plans as set forth 
in Attachment B, (Right of Way Plans);  

 All CONTRACTOR-Designated Right of Way; and  

 All Additional Right of Way. 

 SCDOT will provide CONTRACTOR with SCDOT approved right-of-way 
certifications, for all parcels acquired for the design of the Project. 

 SCDOT will provide CONTRACTOR with a Right of Way Certification, included 
in Attachment B, which will identify Hold-off Parcels and provide a date the 
CONTRACTOR will have access to the parcel post award.    SCDOT will update 
the Right of Way Certification at least twice a month to inform the CONTRACTOR 
of the status of Right of Way Services on Hold-off Parcels. 

 

 CONTRACTOR shall be responsible for the following:  

 Acquisition of any Additional Areas. Acquisition of any Additional Areas shall 
be the sole responsibility of CONTRACTOR, and any title or interest shall be 
secured in the name of the CONTRACTOR.  CONTRACTOR shall provide 
SCDOT the location and documentation for these Additional Areas when 
purchased or leased.  CONTRACTOR shall furnish SCDOT a copy of any 
agreements, whether for purchase or lease, for the use of Additional Areas in 
conjunction with the construction of the Project.  .  Any necessary permit 
modifications are the responsibility of the CONTRACTOR.   

 Right of Way Activity Plan. Within 45 days of execution of the Contract, 
CONTRACTOR shall submit a Right of Way Activity Plan to the SCDOT’s 
right of way project manager and it shall include the following: 

 Establish a clear zone adjacent to properties occupied by persons to be 
displaced in which construction equipment shall not be operated or 
parked, 

 Establish a clear zone for construction for properties occupied by 
persons to be displaced to minimize undue impacts or hardships, 

 Establish a method of protecting equipment and property from 
vandalism or unauthorized use, 

 Provide reasonable and safe access to residences or businesses that are 
to be displaced until such time as the property is vacant, and 

 Observe the property rights of landowners of adjacent and/or yet to be 
acquired properties. 

 Cooperation   in   all respects  with  SCDOT  and  shall  cause  all  personnel  
to  be  available  to  and assist  SCDOT  in  connection  with  the  eminent 
domain  proceedings, including testifying as an expert witness for the duration 
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of the Project. After completion of the Project, CONTRACTOR shall continue 
to provide such cooperation and assistance of personnel as and when requested 
by SCDOT,  For  purposes hereof,  “personnel” means expert witnesses, 
surveyors, land planners  and  other consultants utilized by CONTRACTOR in  
connection with the Project,  

 Observation and/or implementation, as applicable, of all commitments in the 
Right of Way instruments included in Attachment B, and 

 Observation and/or implementation, as applicable, of any commitments in the 
Right of Way instruments secured by SCDOT (excluding CONTRACTOR-
Designated Right of Way and Additional Right of Way) after submittal of the 
Cost Proposal shall be performed under a Contract Change Request. 

 

 SCDOT shall be responsible for the following: 

 Cost of Right of Way Services necessary to secure the right of way identified 
on the SCDOT Right of Way Plans set forth in Attachment B, and 

 Just Compensation, Eligible Relocation Assistance Payments, and Premium 
Right of Way Acquisition costs to secure the parcels identified on the SCDOT 
Right of Way Plans set forth in Attachment B, and 

 Cost of all commitments in the Right of Way instruments shown on SCDOT 
Right of Way Plans but secured by SCDOT (excluding CONTRACTOR-
Designated Right of Way and Additional Right of Way) after submittal of the 
Cost Proposal. 

 50% of Premium Right of Way Cost for CONTRACTOR Designated Right of 
Way. 

 

 CONTRACTOR shall be responsible for the following:  

 Cost of CONTRACTOR-Designated Right of Way and Additional Right of 
Way which includes the following; 

 Right of Way Services performed by SCDOT; 
 The  cost  of  condemnation  proceedings  incurred  by  SCDOT 

including  expert  witness  fees,  and  all  fees  and expenses   for   
exhibits,   transcripts,   photos   and   other   documents   and  materials 
production, other than attorneys’ direct fees; 

 Just Compensation; 
 Premium Right of Way Acquisition Costs for Additional Right of Way; 
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 50% of Premium Right of Way Cost for CONTRACTOR Designated 
Right of Way;  

 Permitting and re-evaluation or modification of permits, if necessary; 
 All governmental permits or approvals for the acquisition of additional 

areas; and  
 Eligible Relocation Assistance Payments. 

 Cost of Additional Areas and associated costs; 
 Cost of all commitments in the Right of Way instruments included in 

Attachment B; and 
 Cost of all commitments in the Right of Way instruments for 

CONTRACTOR-Designated Right of Way and Additional Right of 
Way. 

 Cost associated with securing CONTRACTOR-Designated Right of Way and 
Additional Right of Way shall be submitted to CONTRACTOR by SCDOT via 
Contract Change Request and deducted from CONTRACTOR’s Contract Price 
through a change order. For each request for Additional Right of Way, 
CONTRACTOR shall include an identification of the parcel(s)/rights(s), right 
of way plan sheets and a justification for its need related to the Project.    

 In the event that the Additional Right of Way is from a parcel where SCDOT is 
actively negotiating a Hold-off Parcel, CONTRACTOR agrees to share in the 
cost of the acquisition and relocation assistance as follows:  

 CONTRACTOR shall be responsible for the cost of the updated 
appraisal and Just Compensation of that portion of the property 
attributable to the Additional Right of Way; 

 CONTRACTOR shall be responsible for the cost of any increase in 
Eligible Relocation Assistance Payment attributable to the Additional 
Right of Way; 

 CONTRACTOR shall be responsible for 50% of the combined cost of 
all Right of Way Services; and 

 CONTRACTOR shall be responsible for 50% of the combined 
Premium Right of Way Acquisition Costs. 

 CONTRACTOR shall be responsible for 100% of the Premium Right 
of Way Acquisition Cost for the rights of way which may be identified 
on the Hold-off Parcel list, but the acquisition has been completed by 
signed settlement document, easement or deed prior to the request for 
Additional Right of Way. 

 

 CONTRACTOR shall not enter any parcel prior to CONTRACTOR’s receipt 
of the SCDOT right of way certification for that parcel.  Only in exceptional 
circumstances will a certification be approved by SCDOT based on a right of 
entry.  Certification may be on a tract-by-tract basis. 
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 If CONTRACTOR enters any property in connection with the Project without 
having obtained the SCDOT right of way certification, in addition to all other rights 
and remedies provided by law or equity or available under the Contract or 
otherwise, CONTRACTOR shall be responsible for  its costs and all costs incurred 
by SCDOT as a result thereof.  The CONTRACTOR shall not be entitled to an 
extension of time in such cased were  the CONTRACTOR’s entry onto such 
property causes, results in, or contributes to a delay by SCDOT in acquiring said 
property or parcel, or any other property or parcel owned by the same owner. 

 

 SCDOT makes no guarantees or warranties when the delivery date will be for 
SCDOT to acquire and certify the CONTRACTOR-Designated Right of Way 
or Additional Right of Way.  However, SCDOT will provide guidance on the 
time needed to acquire CONTRACTOR-Designated Right of Way during the 
ATC process. CONTRACTOR is responsible for allocating sufficient time and 
arranging its CPM schedule to avoid impacts caused by access to 
CONTRACTOR-Designated Right of Way and Additional Right of Way.  
CONTRACTOR shall not be entitled to schedule impacts, delays or extension 
of time to the Project caused by Right of Way Services in securing 
CONTRACTOR-Designated Right of Way or Additional Right of Way. 

 CONTRACTOR shall not be entitled to schedule impacts, delays or extension of 
time to the Project caused by its acquisition of Additional Areas. 

 To  the  extent  that SCDOT has  not  provided  access  to  Project  right of way  or 
is unable to provide access to the Project right of way  on  or  prior  to  the  date  set  
forth  on the Right of Way Certification in Attachment B, SCDOT may notify 
CONTRACTOR of a revised projected date for delivery of access.  Upon such 
notice or, in the absence of such notice, upon the failure to provide access on the 
date specified on the Right of Way Certification, CONTRACTOR shall: (i) take 
immediate action to minimize any cost and time impact and shall work around such 
parcel until access can be provided, including rescheduling and re-sequencing the 
work to minimize or avoid any delay to the Project; and (ii) provide SCDOT written 
notice, within fifteen calendar days after receipt of such notice from the SCDOT or 
upon SCDOT’s failure to meet the date specified on the Right of Way Certification 
whether the lack of access will result in a delay to Substantial Completion of the 
Project. CONTRACTOR’s failure to provide such notice shall bar the 
CONTRACTOR from asserting a delay or seeking delay damages for lack of access 
to the parcel 

 

CONTRACTOR, acting as an agent on behalf of the State of South Carolina, shall 
provide right of way services for the Project unless otherwise directed herein.  
SCDOT’s Right of Way office, through its assigned project manager and/or other 
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designee, will retain final authority for approving just compensation, relocation 
benefits, administrative settlements, and legal settlements. 

Right of way services shall include written appraisal, negotiation, acquisition, and 
relocation assistance services. CONTRACTOR shall be responsible for all costs related 
to these right of way services.  CONTRACTOR will provide expert testimony and 
SCDOT will provide legal services necessary for any cases that are to be resolved by 
trial.  Experts are defined as engineering and appraisal witnesses. SCDOT will 
designate a hearing officer to hear any relocation assistance appeals.  SCDOT agrees 
to assist with any out of state relocation by persons displaced within the rights of way 
by arranging with such other state(s) for verification of the relocation assistance claim. 

All offers of just compensation will be based on a written approved appraisal unless 
prior approval is given to CONTRACTOR by SCDOT. If SCDOT decides to utilize 
cost estimate offers, SCDOT will prepare the cost estimates and provide 
CONTRACTOR with the approved right of way cost estimate. SCDOT may allow 
offers to be made based on cost estimates on tracts estimated to be $20,000 or less and 
determined by SCDOT to be non-complicated. In the event the cost estimate offer is 
rejected by the property owner, a written appraisal shall be required. 

SCDOT will be responsible for reviewing and approving all appraisals and setting just 
compensation. Appraisals will be reviewed and released within 15 business days of 
receipt.  If appraisal review cannot be completed within 15 business days because of 
deficiencies within the appraisal, the Rights of Way Consultant will be notified 
immediately of the appraisal status. SCDOT will provide appraisal reviews complying 
with the technical review guidelines of SCDOT’s Right of Way Appraisal Manual.  The 
review appraiser will be an SCDOT staff appraiser or a review appraiser from 
SCDOT’s approved reviewer list.  SCDOT will be responsible for review appraiser 
costs.  

CONTRACTOR shall carry out the responsibilities as follows: 

 Acquire property in accordance with all Federal and State laws, guidelines, and 
regulations, including but not limited to the Uniform Relocation and Real 
Property Acquisition Act of 1970, as amended (the “Uniform Act”), the 
SCDOT Acquisition Manual, the SCDOT Appraisal Manual, SCDOT 
Relocation Manual, and the South Carolina Eminent Domain Procedure Act 
(“The Act”).  CONTRACTOR shall not be entitled to an increase in the 
Contract Price for acquisition of borrow sources. 

 Submit procedures for handling right of way acquisitions and relocations to the 
SCDOT for approval prior to commencing right of way activities.  These 
procedures are to show CONTRACTOR’S methods, including the appropriate 
steps and workflow required for appraisal, acquisition, and relocation. These 
procedures shall also include an appropriate time allowance for SCDOT’s right of 
way project manager to approve just compensation, relocation benefits,    
administrative settlements, and legal court settlements.   
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 CONTRACTOR shall be granted the authority to negotiate administrative 
settlements up to a set amount.  This maximum administrative settlement amount 
for this Project shall be set by SCDOT’s Right of Way office and provided in 
writing to the CONTRACTOR upon review and approval of the right of way 
procedures. SCDOT’s right of way project manager will issue decisions on 
approval requests within three business days concerning just compensation, 
relocation benefits, administrative settlements, and legal settlements. This 
commitment is based on the procedures providing a reasonable and orderly 
workflow and the work being provided to SCDOT’s right of way project manager 
as completed.  Regardless of amount, CONTRACTOR shall send all administrative 
settlements to SCDOT’s right of way project manager for final concurrence and 
signature. 

 Project Tracking System:  CONTRACTOR shall utilize SCDOT’s right of way 
and relocation assistance project tracking system, known as the Right of Way Data 
Management System (RWDMS) and provide an electronic status update directly 
into the system.  In addition, at a minimum of twice per month or upon request by 
SCDOT’s right of way project manager, CONTRACTOR shall prepare a  Form 10 
(Relocation) located on SCDOT ProjectWise and submit this  form by email to the 
SCDOT right of way project manager.   CONTRACTOR shall designate a person 
from their right of way team who shall be responsible for the input of right of way 
and relocation data into the SCDOT’s RWDMS for the duration of the Project.  The 
assigned person shall be required to take the SCDOT prescribed security and access 
certification training for accessing SCDOT internal system.  CONTRACTOR shall 
be responsible for any damages caused by the introduction of malware or viruses 
into the SCDOT system or breach of confidentiality directly connected with 
CONTRACTOR’s responsibilities under this provision. CONTRACTOR is 
required to follow SCDOT’s Acceptable Computer Usage Policy 
(http://iwww.dot.state.sc.us/pdf/departmental_directives/updated/DD37.pdf) 
which establishes guidelines for acceptable use and confidentiality of SCDOT’s 
information technology by Contractor and its designated employee for data entry 
into RWDMS.  Contractor is required to also follow SCDOT’s  IT Security Policy 
(http://iwww.dot.state.sc.us/pdf/IT_Security_Policies_09042012.pdf), which sets 
forth SCDOT IT Security Policy including Network Security Policy, Network 
Access and Authentication Policy, Physical Security Policy, Backup Policy, 
Incident Response Policy, Corporate Security Policies, VPN Site-to-Site Policy, 
Wireless Access Policy, Remote Access Policy, Confidential Data Policy, Guest 
Access Policy, Third Party Connection Policy, Outsourcing Policy, and Mobile 
Device Policy, the South Carolina Act 190 of 2008; the Financial and Identity Thief 
Protection statutes; and the Personal Financial Security Act.  Prior to access to 
SCDOT network, each person designated by CONTRACTOR is required to sign 
an acknowledgment of the DD37 policy requirements.  

CONTRACTOR’s obligations of this section shall survive termination or 
expiration of the contract. Without limiting any rights SCDOT may have, and 
notwithstanding any other term of this contract, CONTRATOR agrees that SCDOT 
may have no adequate remedy at law for a breach of CONTRACTOR’s obligations 



Closed and Load Restricted Bridge Package 2021-1 
Cherokee, Chester, Fairfield, and Union Counties 

 

Contract ID 5456570  Page 48 of 95 
  

under this clause and therefore SCDOT shall be entitled to pursue equitable 
remedies in the event of a breach of this clause. 

 As part of the right of way acquisition and relocation procedures, include a right of 
way quality control plan to the SCDOT for review prior to commencing right of 
way activities.  SCDOT standard forms and documents will be used to the extent 
possible. 

 Provide a toll free telephone number for landowners and displaced persons to call 
and an office near the Project which is located within the State of South Carolina 
for the duration of the right of way acquisition and relocation services for this 
Project.   

 Provide a current title certificate by a licensed South Carolina attorney for each 
parcel within 90 days of the date of closing or the date of filing of the Condemnation 
Notice. 

 Prior to preparing appraisals, CONTRACTOR shall determine the appraisal scope 
for each tract in conjunction with SCDOT’s Chief Appraiser or designee. 
Appraisals shall be prepared in accordance with SCDOT’s Right of Way Appraisal 
Manual.  Appraisals shall be prepared by appraisers from SCDOT’s approved list 
of active fee appraisers.   

 Prepare and obtain execution of all documents conveying title.  Prior to recording, 
CONTRACTOR shall present these documents to SCDOT’s right of way project 
manager.  The SCDOT’s right of way project manager will review the documents 
and provide comments within five business days. SCDOT review comments will 
be sent to the CONTRACTOR, who shall respond within five business days. 
SCDOT will review the CONTRACTOR’S revised documents and will provide 
additional comments, if warranted, within five business days. After documents are 
accepted by the right of way project manager, documents will be forwarded to 
Director of Right of Way’s Office for final approval, which will be obtained within 
15 business days. Upon final approval, SCDOT will provide payment to the 
property owner and provide a notification to CONTRACTOR within 30 business 
days.  CONTRACTOR shall record documents conveying title to such properties 
to SCDOT with the Office of the Register of Deeds, and deliver all executed and 
recorded general warranty deeds to SCDOT. For all properties acquired in 
conjunction with the Project, title will be acquired in fee simple (except that 
SCDOT may, in its sole discretion and by written notification from SCDOT’s right 
of way project manager, direct the acquisition of a right of way easement or 
permission, in lieu of fee simple title) and shall be conveyed to “The South Carolina 
Department of Transportation” by general warranty deed, free and clear of all liens 
and encumbrances except permitted encumbrances. 

 Because these acquisitions are being made as agent on behalf of the State of South 
Carolina, SCDOT shall make the ultimate determination in each case as to whether 
settlement is appropriate or whether the filing of a condemnation action is 
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necessary, taking into consideration the recommendations of the CONTRACTOR.  
When SCDOT authorizes the filing of a condemnation, CONTRACTOR shall 
prepare a Notice of Condemnation in the name of SCDOT, and submit it to 
SCDOT.  The SCDOT’s right of way project manager will review the documents 
and provide comments within five business days. SCDOT review comments will 
be sent to the CONTRACTOR, who shall respond within five business days. 
SCDOT will review the CONTRACTOR’S revised documents and will provide 
additional comments, if warranted, within five business days. After documents are 
accepted by the right of way project manager, documents will be forwarded to the 
Director of Right of Way’s Office for final approval, which will be obtained within 
15 business days. Upon final approval, SCDOT will provide payment to the Clerk 
of Court and provide a notification to CONTRACTOR within 30 business days. 
SCDOT will serve appropriate condemnation documents and pleadings, and 
request priority status pursuant to S.C. Code Ann. Section 28-2-310(1976, as 
amended). 

 SCDOT shall prosecute condemnation proceedings to final judgment pursuant to 
the requirements of the South Carolina Eminent Domain Procedures Act.  The 
procedure shall be by way of trial as provided by Section 28-2-240 of “The Act”. 
SCDOT shall be responsible for obtaining legal representation and 
CONTRACTOR will be responsible for providing expert witnesses, necessary for 
condemnation actions, at its own expense.  All settlements of condemnation cases 
shall be at SCDOT’s sole discretion. 

 CONTRACTOR shall provide a right of way certification and SCDOT shall 
approve and sign that certification prior to CONTRACTOR entering the property.  
Only in exceptional circumstances will a certification be approved based on a right 
of entry.  Certification may be on a tract-by-tract basis. 

 If after right of entry Certifications have been submitted there remains outstanding 
remaining tracts that have not been resolved, CONTRACTOR shall exercise care 
in its operations when working in proximity to adjacent developed properties, 
properties not yet acquired, and residences or businesses that are to be relocated.  
CONTRACTOR shall submit a plan to the SCDOT’s right of way project manager 
for approval to:  

 Establish a clear zone adjacent to properties occupied by persons to be displaced 
in which construction equipment shall not be operated or parked, 

 Establish a clear zone for construction for properties occupied by persons to be 
displaced to prevent undue impacts or hardships, 

 Establish a method of protecting equipment from vandalism or unauthorized 
use, 

 Perform all burning in accordance with applicable laws and ordinances, with 
specific attention to SCDHEC’s Bureau of Air Quality Control criteria which 
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require compliance with the South Carolina Air Pollution Control laws, 
regulations, and standards as they concern the related work included in the 
Contract. 

 Provide reasonable and safe access to residences or businesses that are to be 
displaced until such time as the property is vacant, and 

 Observe the property rights of landowners of adjacent and/or yet to be acquired 
properties. 

 CONTRACTOR shall use reasonable care in determining whether there is reason 
to believe that property to be acquired for rights of way may contain concealed or 
hidden wastes or other materials or hazards requiring remedial action or treatment.  
When there is reason to believe that such materials may be present, 
CONTRACTOR shall take steps consistent with customary industry standards to 
investigate.  SCDOT shall be notified of the presence of such materials before an 
offer is made to acquire the property. 

 During the acquisition process and for a period of three years after final payment is 
made to CONTRACTOR for any phase of the work, all project documents and 
records not previously delivered to SCDOT, including but not limited to design and 
engineering costs, construction costs, costs of acquisition of rights of way, and all 
documents and records necessary to determine compliance with the laws relating 
to the acquisition of rights of way and the costs of relocation of utilities, shall be 
maintained and made available to SCDOT for inspection or audit. 

 

 The CONTRACTOR is responsible for verification of all information necessary 
for acquisition of the right of way. 

 Acquisition of any additional area (not right of way)  desired by the 
CONTRACTOR for, but not limited to, construction staging, access or borrow 
pits, shall be the sole responsibility of CONTRACTOR, and any title or interest 
shall be secured in the name of the CONTRACTOR.  CONTRACTOR shall 
provide SCDOT the location and documentation for these additional areas.  
CONTRACTOR shall furnish SCDOT a copy of any agreements, whether for 
purchase or lease, for the use of additional properties in conjunction with the 
construction of the Project.  CONTRACTOR shall abide by the provisions of 
all applicable environmental permits, any conditions of individual right of way 
agreements, and all environmental commitments.  Any necessary permit 
modifications are the responsibility of the CONTRACTOR.  CONTRACTOR 
is responsible for all costs associated with these additional areas, including 
premium right-of-way costs.  If additional right-of-way is necessary beyond 
what has been evaluated in the NEPA documentation, CONTRACTOR shall be 
responsible for any re-evaluation of the approved Environmental Documents. 
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 Right of way acquisition costs shall be defined as amounts paid for: (1) direct 
payments for ownership or other property rights, and (2) direct payments for 
eligible relocation expenses as provided for under the Uniform Act less 
premium right of way acquisition costs. 

 Premium right of way acquisition costs shall be the amount a jury award or a 
settlement that exceeds “Just compensation.” “Just compensation” shall be 
defined as the value SCDOT approves for a parcel after the following 
procedure:  CONTRACTOR shall submit its recommendation for just 
compensation based on appraisals/appraisal reviews or cost estimates which 
support the recommendation.  If SCDOT’s right of way project manager 
approves CONTRACTOR’S recommendations, that value becomes just 
compensation.  If SCDOT’s right of way project manager does not approve the 
recommendation, CONTRACTOR or SCDOT shall obtain another appraisal 
using an appraiser from the SCDOT’s approved list and submit this appraisal 
to SCDOT. SCDOT shall be responsible for the cost of the second appraisal.  
SCDOT shall assign a value to the parcel which shall be deemed just 
compensation supported by the appraisals for the parcel. 

 SCDOT shall be responsible for right of way acquisition costs and premium 
right of way costs except for those additional areas explained above.  

 Upon final completion of the project, if any right of way condemnation actions are 
still pending, CONTRACTOR shall be responsible for adequate security to cover 
its contractual obligation relating to right of way acquisition. 

 PERMITS  

 

 ENVIRONMENTAL COMPLIANCE 
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CONTRACTOR shall comply with all Environmental commitments and requirements 
including, but not limited to, the following: 

 Compliance with the provisions of all environmental permits applicable to the 
Project. A copy of the environmental document is included in Attachment B. 
Environmental Commitments are included in Exhibit 4.   

 Compliance with those stipulations and conditions under which SCDOT received 
approval of the Environmental Document(s) and any modifications resulting from 
a re-evaluation of the Document(s).  If the CONTRACTOR elects to construct the 
Project in a manner that is not consistent with the assumptions in the SCDOT 
prepared environmental documents, the CONTRACTOR will be responsible for 
revising the environmental documents and provide any additional studies that may 
be required.  All revisions will require SCDOT and FHWA, if applicable, approval 
prior to any right of way acquisition or construction activity;   

 Compliance with applicable laws and regulations relating to potential or actual 
hazardous materials that may be encountered in the course of carrying out this 
Agreement; 

 Carrying out all necessary social, economic, and environmental studies required by 
regulatory authorities in the course of construction;  

 Cost, preparation, revision, acquisition, compliance, and adherence to conditions of 
any permits required by federal, state, or local laws or regulations; The 
CONTRACTOR is responsible for any mitigation required by permits. 
Compensatory mitigation may be available through an approved mitigation bank or 
Permittee Responsible Mitigation (PRM) as define in EPA’s 2008 Mitigation Rule;  
and 

 The resolution of any deviations from the contract documents, drawings or other 
information included in the environmental permits that would violate the intent or 
spirit of the permits.  Any proposed changes within the permitted areas would need 
to be coordinated with SCDOT’s Environmental Services Office.   

 

CONTRACTOR shall conduct one (or more, if appropriate) pre-construction / 
partnering conference(s) prior to any construction activity to discuss environmental and 
permitting issues, which conference shall include all subcontractors, and, to the extent 
feasible, representatives from the U.S. Army Corps of Engineers, the S.C. Department 
of Health and Environmental Control Water Quality Division, the FHWA, 
CONTRACTOR, and SCDOT. 

 



Closed and Load Restricted Bridge Package 2021-1 
Cherokee, Chester, Fairfield, and Union Counties 

 

Contract ID 5456570  Page 53 of 95 
  

 When archeological or paleontological remains are uncovered, 
CONTRACTOR shall immediately halt operations in the area of the discovery 
and notify SCDOT. 

 Archeological remains consist of any materials made or altered by man which 
remains from past historic or prehistoric times (i.e. older than 50 years) Examples 
include old pottery fragments, metal, wood, arrowheads, stone implements or tools, 
human burials, historic docks, structures or not recent (i.e. older than 100 years) 
vessel ruins.  Paleontological remains consist of old animal remains, original or 
fossilized, such as teeth, tusks, bone, or entire skeletons. 

 SCDOT will have the authority to suspend the work for the purpose of preserving, 
documenting, and recovering the remains and materials of archeological and 
paleontological importance for the State.  CONTRACTOR shall carry out all 
instructions of SCDOT for the protection of archeological or paleontological 
remains, including steps to protect the site from vandalism and unauthorized 
investigations, from accidental damage and from dangers such as heavy rainfall or 
runoff. 

 CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the 
extent CONTRACTOR’s cost and/or time of performance have been adversely 
impacted by the presence of archeological or paleontological remains.   

 

The CONTRACTOR shall provide to SCDOT for review and written approval a 
Community Relations Plan as part of the Project in accordance with Exhibit 5.  The 
Community Relations Plan shall describe how the CONTRACTOR will actively 
promote good relationships with local elected officials, the news media, and the 
community at large.  All costs associated with community relations will be included in 
the Total Project Cost.  SCDOT will expect the CONTRACTOR to maintain positive 
communications with the local community (including public meetings as necessary), 
the adjacent property owners, and local businesses.  The Community Relations Plan 
shall be submitted within 45 calendar days after NTP. 

 HAZARDOUS MATERIALS  

 

 The CONTRACTOR is referred, in addition to this Article, to Exhibit 4, Project 
Design Criteria and Attachment B for information and requirements regarding 
Hazardous Materials inspections and other environmental documentation 
regarding Hazardous Materials.  The CONTRACTOR shall be responsible for 
handling, storage, remediation, and disposal of any materials, wastes, 
substances and chemicals deemed to be a solid waste or hazardous waste under 
applicable state or federal law, (hereinafter "Hazardous Materials") encountered 
at the Site which were identified in the Hazardous Materials inspections or other 
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environmental documentation regarding Hazardous Materials provided in 
Exhibit 4, Project Design Criteria and Attachment B and the cost of these 
activities shall be included in the Contract Price.    

 If the CONTRACTOR’s plan includes demolition, removal, or disposal of 
existing structures not previously inspected by SCDOT, the Contractor is 
required to perform lead-based paint and asbestos inspections on the existing 
structures prior to performing those activities.  The cost of the lead-based paint 
and asbestos inspections shall be included in the Contract Price.  Removal of 
lead-based paint and asbestos and lead-based paint and asbestos containing 
materials identified by inspections shall be by a qualified independent firm 
retained by the Department or by negotiating a Contract Change Request with 
the CONTRACTOR as outlined in the procedures in Article XI.B.   

 If the CONTRACTOR’s plan includes demolition, removal, or disposal of 
existing structures previously surveyed by SCDOT, but the asbestos inspection 
reports have expired, the CONTRACTOR is required to perform new asbestos 
inspections on the existing structures prior to performing those activities. The 
cost of the asbestos inspections shall be included in the Contract Price.  The 
cost of removal, handling, storage, remediation, and disposal of asbestos 
containing materials identified in the expired inspection reports shall be 
included in the Contract Price. 

 A copy of the lead-based paint and asbestos inspection reports and the 
notification of demolition or renovation forms must be submitted to SCDHEC 
at least ten (10) working days prior to demolition of an existing structure.  Prior 
to submitting the reports and forms to SCDHEC, the CONTRACTOR shall 
obtain the RCE’s signature.  The CONTRACTOR is responsible for obtaining 
all required permits to proceed with the work.  

 The CONTRACTOR is responsible for all necessary containment, removal, 
transportation, and disposal of the subsurface and surface Hazardous Materials 
identified in inspections or other environmental documentation provided in 
Attachment B in compliance with all applicable Federal (EPA, OSHA & DOT) 
and State (SCDHEC & SCDOT) and local (County and Municipality) 
requirements for Hazardous Materials and worker health and safety.  The 
CONTRACTOR is responsible for obtaining all required permits to proceed 
with the work. 

 

Upon encountering any unexpected Hazardous Materials, the CONTRACTOR shall 
follow the procedures as described below: 

 CONTRACTOR shall stop Work immediately in the affected area and duly 
notify SCDOT and, if required by state or federal law, all government or quasi-
government entities with jurisdiction over the Project or site. 
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 Upon receiving notice of the presence of Hazardous Materials, SCDOT will take 
necessary measures required to verify that the Hazardous Materials are remediated 
or rendered harmless.  Such necessary measures will include SCDOT either (i) 
retaining qualified independent firm or (ii) negotiating a Contract Change Request 
with CONTRACTOR. 

 CONTRACTOR shall resume Work at the affected area of the Project only after 
written notice from SCDOT that the (i) Hazardous Materials have been removed or 
rendered harmless and (ii) all necessary approvals have been obtained from all 
government and quasi-government entities having jurisdiction over the Project. 

 CONTRACTOR’s Contract Price and/or Contract Time shall be adjusted to the 
extent CONTRACTOR’s cost and/or time of performance has been adversely 
impacted by the presence of Hazardous Materials. 

 If a Contract Change Request is negotiated, the CONTRACTOR shall comply with 
Article XI.A.5.  

 

 For purposes of this Project, the Hazardous Material Generator shall be listed 
as “SCDOT” of any and all Hazardous Materials and/or hazardous wastes 
associated with work on the Project, with the exception that CONTRACTOR 
shall be the generator for all Hazardous Materials it, its consultants, 
subconsultants, subcontractors or suppliers, brings on to the Project  or that is 
brought to the Project by them and subsequently is caused to be released on the 
Project by the CONTRACTOR, CONTRACTOR’s design consultants, 
subcontractors and suppliers.   The foregoing shall not preclude or limit any 
rights or remedies that SCDOT may have against third parties and/or prior 
owners, lessees, licensees and occupants of the Project’s right of way. 

 SCDOT is not responsible for Hazardous Materials actually brought to the 
Project by CONTRACTOR, CONTRACTOR’s design consultants, 
subcontractors and suppliers or anyone for whose acts they may be or are liable.  
SCDOT is not responsible for negligent or willful acts by CONTRACTOR, 
CONTRACTOR’s design consultants, subcontractors and suppliers or anyone 
for whose acts they may be or are liable relating to Hazardous Materials found 
at the site.  CONTRACTOR shall indemnify, defend and hold harmless SCDOT 
and SCDOT's officers, directors, employees and agents from and against all 
claims, losses, damages, liabilities and expenses, including attorney's fees and 
expenses arising out of or resulting solely from those Hazardous Materials 
actually brought to the Project or negligent or willful acts relating to Hazardous 
Materials, or both by CONTRACTOR, CONTRACTOR's design consultants, 
subcontractors and suppliers or anyone for whose acts they may be or are liable. 
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 DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES 

CONTRACTOR shall be responsible for the demolition, removal and disposal of all 
structures and their appurtenances within SCDOT Right of Way necessary for the 
completion of the Project, to include those portions which may extend outside the right of 
way, but were purchased as a part of the acquisition process.  Structures shall include the 
bridges identified in the scope of work and all buildings acquired for the Project.  All 
necessary permitting shall comply with Articles II.B.4 and IX of the Contract.  Handling 
and disposal of Hazardous Materials shall be in accordance with Article XI of the Contract.  
Before demolition of the structures, the CONTRACTOR shall complete and submit a 
Notification of Demolition and Renovation form to the South Carolina Department of 
Health and Environmental Control. 

 DIFFERING SITE CONDITIONS  

 

 “Differing Site Conditions” are concealed or latent physical conditions 
encountered at the Project site during the term of the Agreement that (i) 
materially differ from the conditions reasonably assumed to exist at the site 
(Type 1); or (ii) are of an unusual nature, differing materially from the 
conditions ordinarily encountered and generally recognized as inherent in the 
work provided for in the Agreement (Type 2). Type 1 conditions are those 
geotechnical or geological deviations from what is normally assume to exist 
based on information provided in the RFP and actual site location.  The only 
Type 2 conditions eligible for relief under this Article XIII are:  

 The discovery at the site of any archaeological, paleontological, biological or 
cultural resource; provided that the existence of such resource was not disclosed 
in the RFP; and  

 The discovery at the site of any species listed as threatened or endangered under 
the federal or State Endangered Species Act, except for those species disclosed 
as threatened or endangered in the RFP; and 

 The discovery at the site of any manmade object or manmade condition not 
normally found in subsurface material; and 

 The discovery at, near or on the site of any unexpected artesian condition. 

 The definition of Differing Site Condition excludes unanticipated utilities and 
unexpected Hazardous Waste.  

 CONTRACTOR shall bear the burden of proving that a Differing Site 
Condition exists and that CONTRACTOR could not have reasonably (i) 
designed the Project or (ii) worked around the condition, including by 
resequencing, relocating, or redeploying its forces to other portions of the 
Project or other activities unrelated to its work, so as to avoid additional cost.  
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CONTRACTOR shall have no right to claim that any condition constitutes a 
Differing Site Condition if (A) CONTRACTOR, or any person or entity for 
which CONTRACTOR is legally responsible, had actual knowledge regarding 
such conditions prior to submission of the Cost Proposal, or (B) such condition 
would have become known to CONTRACTOR based upon a Reasonable 
Investigation prior to the submission of the Cost Proposal, as defined below. 
Furthermore, CONTRACTOR hereby acknowledges and agrees that, based 
upon the opportunity to review all available information, seek reasonable 
additional information, visit the Project site prior to submission of the Cost 
Proposal, and make any additional subsurface explorations or soil tests that 
CONTRACTOR determined to have been useful, in each case, prior to the 
submission of the Cost Proposal, it has assumed all risks with respect to the 
need to work around locations impacted by Differing Site Conditions. 

 

 Type 1: SCDOT is responsible for only Type 1 Differing Site Conditions that 
exist throughout a specified area around each SCDOT-provided test hole, as 
listed in the geotechnical data in Attachment B.  For purposes of the Type 1 
portion of the definition of Differing Site conditions, “reasonably assumed to 
exist” means that the geotechnical and geological conditions indicated with 
respect to each SCDOT test hole exist throughout an area represented by a five- 
foot radius drawn from the center of the test hole.  

 Type 2: SCDOT is responsible for only Type 2 Differing Site Conditions listed 
above. 

 CONTRACTOR shall assume responsibility for all other Differing Site 
Conditions not identified as Type 1 or Type 2. 

 

 CONTRACTOR shall submit a Contract Change Request to seek any relief for 
Differing Site Conditions for which SCDOT has responsibility.  So long as 
CONTRACTOR has met its burden of proof that a condition is a Differing Site 
Condition for which CONTRACTOR is entitled to certain relief. 
CONTRACTOR shall be entitled to a change order that provides for: 

 additional time, to achieve Substantial Completion for a Differing Site 
Condition that causes or will result in an identifiable and measurable disruption 
to the critical path under the then-current CPM Schedule, after consumption of 
all then-available float; provided, however, that SCDOT may, in its sole 
discretion, elects to order acceleration, in which case the change order shall not 
provide for an adjustment to the then-current CPM Schedule as a result of such 
Differing Site Condition; 
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 actual, direct, and documented costs incurred solely and directly attributable to 
the Differing Site Condition; 

 acceleration costs, only if SCDOT elects to order acceleration. 

 CONTRACTOR’s entitlement to a change order is subject to the following 
additional limitations: 

 CONTRACTOR shall not be entitled to any disruption damages in connection 
with any additional costs claimed with respect to any Differing Site Condition; 

 CONTRACTOR shall not be entitled to any punitive, indirect, special, 
incidental, or consequential damages in connection with any additional costs 
claimed with respect to any Differing Site Condition; 

 costs shall not exceed those allowed in, and calculated pursuant to Section 
105.16.5 of the SCDOT Standard Specifications, with the exception of 
extended job site overhead rates which shall be as set forth in Exhibit 5 of the 
RFP; 

 CONTRACTOR shall not be entitled to an extension of time or additional costs 
if the delay attributable to the Differing Site Condition is concurrent with any 
other unrelated delay to an activity on the critical path under the then-current 
CPM Schedule for which CONTRACTOR is responsible under this Agreement. 

 If SCDOT directs acceleration of the Work, the as part of CONTRACTOR’s 
CCR, CONTRACTOR shall show all acceleration costs associated with 
meeting the original scheduled date for Substantial Completion. 

 

 If CONTRACTOR encounters known or suspected Differing Site Conditions, 
CONTRACTOR shall promptly notify SCDOT by either submitting a formal 
notice to SCDOT (for those conditions that CONTRACTOR anticipates are 
CONTRACTOR’s responsibility) or submitting a Contract Change Request 
before (for those conditions that CONTRACTOR anticipates are SCDOT’s 
responsibility), in either case without substantially disturbing or altering the 
affected area. If CONTRACTOR is entitled to relief, then CONTRACTOR 
shall not resume work that affects or reasonably could affect the condition until 
a Change Order is executed or a Force Account order is issued for the affected 
work.  If CONTRACTOR is not entitled to relief, or if CONTRACTOR elects 
not to pursue relief to which it may otherwise be entitled, then CONTRACTOR 
shall not resume work that affects or reasonably could affect the condition until 
SCDOT consents to work resuming, subject to applicable law and 
governmental approvals. 

 Each Contract Change Request relating to a Differing Site Condition shall be 
accompanied by: 
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 a statement signed by a qualified professional setting forth (i) all relevant 
assumptions made by CONTRACTOR with respect to the condition at the 
relevant portion of the Site, (ii) justifying as reasonable the basis for all such 
assumptions which includes supporting documentation, (iii) explaining exactly 
how the condition encountered qualifies as a Differing Site Condition and (iv) 
listing the specific work-arounds the CONTRACTOR undertook, to mitigate 
any cost and delay effects of the encounter with the condition, and  

 a signed statement certifying that CONTRACTOR, and any person or entity for 
which CONTRACTOR is legally responsible (i) had no actual knowledge 
regarding such condition as of the submission of the Cost Proposal and (ii) such 
condition would not have become known to CONTRACTOR based upon a 
Reasonable Investigation.   

 If the request is based on Type 1 Differing Site Conditions, the Contract Change 
Request shall also include detailed information regarding the alleged error in 
the boring data provided by owner or performed by CONTRACTOR forming 
the basis for the request, and shall explain how CONTRACTOR’s assumptions 
would have changed had the boring data been accurate. 

 Upon submittal of a Contract Change Request or other notice as set forth above, 
SCDOT will investigate the conditions within three business days and if it is 
determined that (1) a Differing Site Condition exists, (2) the condition is 
SCDOT’s responsibility, and (3) the condition causes an increase in the cost or 
time required for performance of the work, the Contract will be adjusted 
consistent with the relief provided above. 

 SCDOT shall have the right to require the CONTRACTOR to resume work in 
the area at any time, even though an investigation may still be ongoing.  
CONTRACTOR shall promptly resume work in the area upon receipt of 
notification from SCDOT to do so.    

 

“Reasonable Investigation” means the following activities by appropriate, qualified 
professionals prior to the submission of the Cost Proposal:   

 Visit and visual, non-intrusive inspection of the site and adjacent locations, 
except areas to which access rights have not been made available prior to the 
submission of the Cost Proposal; 

 Review and analysis of all reference documents; 

 Review and analysis of SCDOT-provided governmental approvals or permits, 
if any, available prior to the submission of the Cost Proposal; 
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 Reasonable inquiry with real property, particularly those properties indicating 
former gas stations/auto garages, and utility owners or occupants, including 
request for and review of plans provided thereby, if any; 

 Review and analysis of laws, regulations, rules, ordinances, etc. applicable to 
the Project prior to the submission of the Cost Proposal; and 

 Other activities sufficient to familiarize CONTRACTOR with surface and 
subsurface conditions, including the presence of utilities, hazardous materials, 
archeological, paleontological and cultural resources, and threatened or 
endangered species, affecting the site or surrounding locations. 

 FORCE MAJEURE 

Delays or failures of performance, in each case, that materially and adversely affect 
performance of the CONTRACTOR hereunder, shall not constitute breach of the 
Agreement if and to the extent such delays or failures of performance result in a delay to 
the critical path identified in the current accepted CPM Schedule that are caused by:  

 

 acts of God or the public enemy;  

 expropriation or confiscation of facilities;  

 compliance with any order or request of any governmental authority other than 
SCDOT or a party in privity with it;  

 a change in law after the CONTRACTOR’S submission in response to the RFP that 
directly and substantially affects performance of the Project;  

 acts of war (including civil and revolutionary); invasion, armed conflict, violent act 
of foreign enemy, military or armed blockade, military or armed takeover of the 
Project or the Site;  

 rebellion, terrorism, riot, insurrection, civil commotion or sabotage that causes 
direct physical damage to, or otherwise directly causes interruption to construction 
or direct losses during maintenance of the Project; 

 fires, floods, earthquakes, including all foreshocks and aftershocks, where such 
earthquakes include ground shaking, liquefaction, settlement, or ground 
movements that directly impact, and cause damage to, temporary or permanent 
works of the Project; landsides caused by natural events, tornados, hurricanes, 
tropical storms, sinkholes caused by natural events, in each case directly impacting 
the physical improvements of the Project or CONTRACTOR’S performance of the 
scope of the work; 
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 explosions, nuclear explosion, including radioactive contamination that triggers 
CONTRACTOR’s obligations pertaining to hazardous materials hereunder and, in 
each case directly impacting the physical improvements of the Project or 
performance of the CONTRACTOR’s scope of work,  

 national or regional unavailability or shortage of materials;  

 embargos directly affecting materials required to perform the CONTRACTOR’S 
scope of the work; 

 quarantine or suspension by the Governor, President, or other regional authority, or 
declared epidemic or pandemic, in each case, directly affecting the 
CONTRACTOR’s performance of the scope of the work;  

 declared state of emergency by the Governor, the U.S. President or regional 
authority having jurisdiction over the Project or the CONTRACTOR’S 
performance of the scope of the work; 

 strikes (both national or regional strikes)or other concerted acts of workman not 
arising out of or relating to CONTRACTOR or any person or entity for which 
CONTRACTOR is responsible; 

 vehicle, as defined by 56-1-10 of South Carolina Code of Laws, collision that 
occurs prior to Final Completion, the impact of which causes damage to full 
pavement structure, bridge structure, noise wall, barrier wall/retaining wall or 
overhead sign structure of the Project; 

(each of the foregoing a “Force Majeure Event”), except, in each case, to the extent that 
any of the foregoing events or consequences of such events (i) arose out of (A) any 
breach of Contract by CONTRACTOR or any person or entity for whom 
CONTRACTOR is legally responsible, (B) any act or omission by CONTRACTOR or 
any such person or entity, (C) any negligence, recklessness, willful misconduct, fraud, 
or violation of laws by CONTRACTOR or any such person or entity; or (ii) could 
reasonably have been avoided by CONTRACTOR or any such person or entity (by the 
exercise of caution, due diligence or reasonable efforts, or otherwise). Any expense 
attributable to such occurrence of a Force Majeure Event shall not entitle 
CONTRACTOR to an adjustment in the Contract Price, as it is the Parties’ intent that 
these events will be compensated under the CONTRACTOR’s appropriate insurance 
policy. The duration of delay to the critical path identified in the current accepted CPM 
Schedule directly caused by a Force Majeure Event shall be added to the Contract Time. 

CONTRACTOR shall bear the burden of proving that a Force Majeure Event exists 
and that CONTRACTOR could not have reasonably worked around the condition, 
including by resequencing, relocating, or redeploying its forces to other portions of the 
Project or other activities unrelated to its work, so as to avoid additional delay or cost. 
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 WARRANTY 

 

 CONTRACTOR warrants that it will perform all services in accordance with 
the standards of care and diligence normally practiced by recognized 
engineering and construction firms in performing services and obligations of a 
similar nature. CONTRACTOR warrants that all materials and equipment 
furnished shall be of good quality and new unless otherwise authorized by 
SCDOT and that the construction shall conform to the Contract requirements.  
CONTRACTOR agrees to promptly correct, at its own expense, defects or 
deficiencies in materials and workmanship that appear prior to and during a 
period of three years after Final Completion of the Project.  This shall include 
all plant-produced materials (i.e. asphalt, concrete, etc.). CONTRACTOR shall 
not be responsible for damages caused by SCDOT’s failure to provide timely 
notification of potentially damaged or defective work of which SCDOT had 
actual knowledge. CONTRACTOR shall properly perform, at the written 
request of SCDOT made at any time within the warranty period after Final 
Completion of the Project as defined in Article IV.A.5, all steps necessary to 
satisfy the foregoing warranty and correct any element of the Project or the 
services that is defective or does not reflect such standards of care and diligence.  
The cost of such corrective services shall be CONTRACTOR’s responsibility. 

  CONTRACTOR further warrants the performance of all bridge components on all 
structures for three years from Final Completion of the Project.  If a component 
fails to perform properly for any reason, including but not limited to normal wear 
and tear, the CONTRACTOR shall replace the failed component at no cost to 
SCDOT. 

 The warranty periods begin at Final Completion of the Project.  CONTRACTOR 
shall immediately abate any warranty deficiency that poses an unsafe condition to 
the public; otherwise deficiencies shall be corrected no later than 30 days from the 
determination of corrective action.  In the event CONTRACTOR, after notice, fails 
to immediately abate the deficiency or fails to make correction within the 
prescribed 30 days, SCDOT may have the deficiency corrected.  All costs 
associated with such correction by SCDOT shall be the responsibility of the 
CONTRACTOR and his Surety.  With respect to any component that is repaired or 
replaced pursuant to this warranty, the warranty period of that component shall be 
the longer of one year from repair or replacement of the component or the remainder 
of the original warranty period. 

 CONTRACTOR shall take all steps necessary to transfer to SCDOT any 
manufacturer’s or other third-party’s warranties of any materials or other services 
used in the construction of the Project. 

  These warrantied are in addition to all warranties implied by law. 
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 INDEMNITY 

 

 Definitions 

 Indemnified Parties means SCDOT, the State of South Carolina, their 
respective successors, assigns, officeholders, officers, directors, agents, 
representatives, consultants and employees. 

 Loss or Losses means any loss, damage, injury, liability, obligation, cost, 
response cost, expense (including attorneys’, accountants’ and expert 
witnesses’ fees and expenses (including those incurred in connection with the 
enforcement of any indemnity or other provision of the Agreement)), fee, 
charge, judgment, penalty, fine or third party claims. Losses include injury to 
or death of persons, damage or loss of property, and harm or damage to natural 
resources. 

 CONTRACTOR-Related Entity means: 

 CONTRACTOR; 
 CONTRACTOR’s shareholders, partners, joint venturers or members; 
 Subcontractors and suppliers; 
 Any other persons performing any of the work; 
 Any other persons for whom CONTRACTOR may be legally or 

contractually responsible; and 
 The employees, agents, officers, directors, shareholders, 

representatives, consultants, successors, assigns and invitees of any of 
the foregoing. 

 
 CONTRACTOR shall  release,  defend, indemnify and hold harmless the 

Indemnified Parties from and against any and all third-party claims and other 
Losses (including those incurred in connection with the enforcement of this 
indemnity) arising out of, relating to or resulting from the following (each an 
“Indemnified Claim”): 

 The breach or alleged breach of any of this Contract by CONTRACTOR-
Related Entity; 

 The failure or alleged failure by any CONTRACTOR-Related Entity to comply 
with any SCDOT approvals, governmental  approvals,  any  applicable  
environmental  laws  or other   governmental   rules   (including   environmental   
laws);  

 Any   alleged   patent   or   copyright   infringement   or   other   allegedly   
improper appropriation or use of trade secrets, patents, proprietary information, 
know-how, copyright rights or inventions in performance of the work, or arising 
out of any use in  connection  with  the  Project  of  methods,  processes,  designs,  
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information,  or other  items furnished or communicated to SCDOT or  another 
Indemnified Party pursuant to the Contract; provided, that this indemnity shall 
not apply to any  infringement  resulting  from  SCDOT’s  failure  to  comply  
with  specific  written instructions regarding use provided to SCDOT by 
CONTRACTOR; 

 The actual or alleged CONTRACTOR fault in or associated with performance 
of the work; 

 Any and all claims by any governmental entity or taxing authority claiming 
taxes based on gross receipts, purchases or sales, the use of any property or 
income of any CONTRACTOR-Related Entity or any of their respective 
agents, officers or employees with respect to any payment for the work made 
to or earned by any CONTRACTOR-Related Entity; 

 Any  and  all  stop  notices,  liens  and  claims  filed  in  connection  with  the  
work, including all expenses and attorneys’, accountants' and expert witness 
fees and costs incurred in discharging any stop notice, lien or claim, and any 
other liability to subcontractors, laborers and suppliers for failure to pay sums 
due for their work, services, materials, goods, equipment or supplies, provided 
that SCDOT is not in default in payments owing (if any) to CONTRACTOR 
with respect to such work and such SCDOT payment default is the direct reason 
for the stop notice, lien or claim; 

  Any release of Hazardous Materials or threatened release of Hazardous 
Materials  

 which  was  brought  onto  the Project site  by  any  CONTRACTOR-
Related  Entity,  or   

 attributable to any CONTRACTOR fault, regardless of the source, 
origin, or method of deposit of such Hazardous Materials; 

 To the extent of CONTRACTOR fault, the claim or assertion by any other 
person (excluding persons in privity of contract with SCDOT) that any 
CONTRACTOR- Related Entity (i) interfered with or hindered the progress or 
completion of work being  performed  by  such  other  contractor,  so  as  to  
cause  inconvenience disruption,   delay,  or  loss,  except  where  the  
CONTRACTOR-Related  Entity  was  not  in  any manner  engaged  in  
performance  of  the  work,  or  (ii)  failure  of  any  CONTRACTOR-Related 
Entity to cooperate reasonably with other contractors in accordance therewith; 

 Any dispute between CONTRACTOR and a Utility Owner, or any 
CONTRACTOR-Related Entity’s performance of, or failure to perform, the 
obligations with respect to such Utility Owner; 
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 Any dispute between CONTRACTOR and the Railroad, or any 
CONTRACTOR-Related Entity’s performance of, or failure to perform, or 
obtain approval with respect to the Railroad; 

 Any CONTRACTOR-Related Entity’s breach of or failure to perform an 
obligation that SCDOT owes  to  a  third  person,  including  governmental  
entities,  railroads,  and  Utility Owners, under law or under any agreement 
between SCDOT and a third person, where  (i)  SCDOT  has  delegated  
performance  of  the  obligation  to  CONTRACTOR  under  the  Contract or  
(ii)  the  acts  or  omissions  of  any   CONTRACTOR- Related Entity which 
render SCDOT unable to perform or abide by an obligation that SCDOT owes 
to a third Person,  including governmental entities and Utility Owners,  under  
any  agreement  between  SCDOT  and  a  third  person,  where  the agreement 
was expressly disclosed to CONTRACTOR; 

 Inverse  condemnation,  trespass,  nuisance  or  similar  taking  of  or  harm  to  
real property by reason of:  (i) the failure of any CONTRACTOR-Related 
Entity to comply with good industry  practices,  requirements  of  the  Contract 
or governmental approvals, (ii) any CONTRACTOR default, or (iii) the actual 
physical entry onto or encroachment upon another’s property by any 
CONTRACTOR-Related Entity; 

 The failure of CONTRACTOR to fully comply with any insurance 
requirements described in the Contract; 

 Any failure to protect and/or maintain valuable papers and records that the 
Contract require CONTRACTOR to maintain; 

 Any act, claim or amount arising or recovered under workers’ compensations 
law; 

 Any errors, inconsistencies or other defects in the design or construction of the 
Project and/or of Utility Adjustments included in the work; 

 Any  violation  of  any  representation,  warranty,  or  other  covenant,  obligation  
or agreement under the Contract or governmental laws and rules to be complied 
with by CONTRACTOR hereunder or thereunder; 

 Any failure to pay any liquidated damages under the Contract; 

 Errors in the design documents provided by CONTRACTOR (including those 
pertaining to Utility Adjustments), regardless of whether such errors were also   
included   in   the   RFP, Exhibits and Attachment B.   CONTRACTOR agrees 
that, because the concepts in the RFP, Exhibit and Attachment B are subject to 
review and modification by CONTRACTOR, it is appropriate for 
CONTRACTOR to assume liability for errors in the completed Project even 
though they  may  be  related  to  errors  in  the  RFP, Exhibits and Attachment 
B;  and/or 
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 any act or omission of any CONTRACTOR-Related Entity or any 
CONTRACTOR default in any way causing, contributing to, relating to or 
arising out of (i) any bodily injury (including death) to any person or (ii) any 
Losses to the tangible property of third parties. 

 
 Subject to the releases and disclaimers herein, CONTRACTOR’s indemnity 

obligation shall not extend to any third-party Losses to the extent directly 
caused by: 

 The gross negligence, recklessness, willful misconduct, bad faith, or fraud of 
the Indemnified Party; 

 SCDOT’s  breach  of  any  of  its  material  obligations  under  the  Contract; 

 An Indemnified Party’s violation of any governmental laws, regulations, 
ordinances, zoning, permits, certifications, or approvals; or 

 Any material defect inherent in a prescriptive design, construction, operations 
or maintenance specification included in the design criteria, exhibits and 
Attachment B, but only where prior to occurrence of the third-party Losses, 
CONTRACTOR complied with such specification and did not  actually know,  
or would not reasonably have known,  while exercising reasonable diligence,  
that  it  was  deficient  or,  if  CONTRACTOR  actually  knew  of  the  
deficiency, unsuccessfully sought SCDOT’s waiver or approval of a deviation 
from such specification.  

 
 In claims by an employee of CONTRACTOR, a subcontractor, anyone directly  

or  indirectly  employed  by  them  or  anyone  for  whose  acts  they  may  be  
liable,  the indemnification obligation under  Section A above, shall not be 
limited by a limitation on the amount or type of damages, compensation or 
benefits payable by or for CONTRACTOR or a subcontractor under workers’ 
compensation, disability benefit or other employee benefits laws. 

 CONTRACTOR  is  advised  that  Utility  Agreements  and  the  Railroad 
Agreement  may  include  certain  agreements  by  SCDOT  to  indemnify,  
defend,  save  and  hold harmless the Utility Owners and Railroad, respectively, 
with respect to certain matters.  CONTRACTOR’s obligations under this 
Indemnity Article shall automatically apply to require CONTRACTOR, to 
release, indemnify, defend, save and hold harmless the  Utility  Owners,  
Railroad  and  their  employees  and  agents,  in  addition  to  the  Indemnified 
Parties, with respect to all such matters.    

 For purposes of this Section I, “third party” means any Person other than an 
Indemnified  Party  and  CONTRACTOR,  except  that  a  “third  party”  
includes  any Indemnified Party’s employee,  agent or contractor  who asserts 
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a claim that  is (a)  against an Indemnified Party, (b) within the scope of the 
indemnities and (c) not covered by the Indemnified Party’s worker’s 
compensation program.  

 SCDOT, and the State shall have no obligation to indemnify, defend and hold 
harmless CONTRACTOR or any other CONTRACTOR-Related Entity. 

 The requirement to provide an indemnity as specified in this Section I is 
intended to provide protection to SCDOT with respect to third-party claims 
associated with the event giving rise to the indemnification obligation, and is 
not intended to provide SCDOT with an alternative cause of action against 
CONTRACTOR for Losses incurred directly by SCDOT with respect to the 
event giving rise to the indemnification obligation. 

 

 If SCDOT receives notice of a claim or otherwise has actual knowledge of a 
claim that it believes is within the scope of the indemnities under Section I, and 
if SCDOT gives notice thereof, then SCDOT shall have the right to conduct its 
own defense unless either an insurer accepts defense of the claim within the 
time required by governmental law and rules or CONTRACTOR accepts the 
tender of the claim in accordance with Section II.C below. 

 If  the  insurer  under  any  applicable  insurance  policy  accepts  the  tender  of 
defense, SCDOT and CONTRACTOR shall cooperate in the defense as 
required by the insurance  policy  and,  for  purposes  of  the  Contract and  
proceedings  relating  to  such matter, the applicable Indemnified Party/ies shall 
be deemed to be (an) insured party/ies.  If no insurer under potentially 
applicable insurance policies provides defense, then Section II.C. below shall 
apply. 

 If the defense is tendered to CONTRACTOR, then within 30 days after receipt  
of  the tender,  CONTRACTOR  shall  provide  to  the  Indemnified  Party  
written notice whether it has tendered the matter to an insurer, and, if not 
tendered to an insurer or if the insurer has rejected the tender, shall deliver a 
written notice stating that CONTRACTOR: 

 Accepts the tender of defense and confirms that the claim is subject to  full  
indemnification  hereunder  without  any  "reservation  of  rights"  to  deny  or  
disclaim  full indemnification thereafter; 

 Accepts the tender of defense but with a "reservation of rights" in whole or in 
part; or 

 Rejects the tender of defense based on a determination that it is not required to 
indemnify against the claim under the terms of this Contract. 
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 If CONTRACTOR has tendered the matter to an insurer, and the insurer has 
not rejected the tender, then, for purposes of the Contract and proceedings 
relating to such matter, the applicable Indemnified Party/ies shall be deemed to 
be (an) insured party/ies. 

 If CONTRACTOR accepts the tender of defense under Section II.C.1 or II.C.2 
above, CONTRACTOR shall have the right to select legal counsel for the 
Indemnified Party, subject to reasonable approval by the Indemnified Party, and 
CONTRACTOR shall otherwise control the defense of such claim, including 
settlement, and bear the attorneys’, consultants’ and expert witness fees and 
costs of defending and settling such claim. During such defense: 

 CONTRACTOR   shall   fully   and   regularly   inform   the Indemnified Party 
of the progress of the defense and of any settlement discussions; and 

 The Indemnified Party shall reasonably cooperate in said defense, provide to 
CONTRACTOR all materials and access to personnel it requests as necessary 
for  defense,  preparation  and  trial  and  which  or  who  are  under  the  control  
of  or reasonably available   to   the   Indemnified   Party,   and,   subject   to   
governmental laws and rules, maintain the confidentiality of all 
communications between it and CONTRACTOR  concerning such defense. 

 If CONTRACTOR responds to the tender  of defense as specified in Section 
II.C.3,  the  Indemnified  Party  shall  be  entitled  to  select  its  own  legal  
counsel  and otherwise control the defense of such claim, including settlement. 

 Notwithstanding Sections II.C.1 and II.C.2, the Indemnified Party may  
revocably  assume  its  own  defense  at  any  time  by  delivering  to 
CONTRACTOR written notice of such election and the reasons therefor, if the 
Indemnified Party, at the time it gives written notice of the claim or at any time 
thereafter, reasonably determines that: 

 A  conflict  exists  between  it  and  CONTRACTOR  which prevents  or  
potentially  prevents  CONTRACTOR  from  presenting  a  full  and  effective 
defense; 

 CONTRACTOR is otherwise not providing an effective defense in connection 
with the claim; or 

 CONTRACTOR   lacks   the   financial   capacity   to   satisfy potential liability 
or to provide an effective defense. 

 If  the  Indemnified  Party  is  entitled  and  elects  to  conduct  its  own  defense 
pursuant hereto of a claim for which it is entitled to indemnification, 
CONTRACTOR shall reimburse on a current basis all costs and expenses the 
Indemnified Party incurs in investigating and defending such claim.  If the 
Indemnified Party is entitled to and elects to conduct its own defense, then: 
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 In the case of a defense that otherwise would be conducted under Section C.1 
the Indemnified Party shall have the right to settle or compromise the claim 
with CONTRACTOR’s relevant insurer(s)’ prior written consent, which, in 
each case, shall not be unreasonably withheld or delayed; 

 In the case of a defense that otherwise would be conducted under Section II.C.2, 
the Indemnified Party and CONTRACTOR shall consult with each other on a 
regular basis to determine whether settlement is appropriate and, subject to the 
rights of any insurer  providing  coverage  for  the  claim  under  a  policy  
required  under  this  Contract  and  the Indemnified  Party  shall  have  the  right  
to  settle  or  compromise  the  claim  with  CONTRACTOR’s  prior  written  
consent  without  prejudice  to  the  Indemnified  Party’s  rights  to  be 
indemnified by CONTRACTOR; and 

 In  the  case  of  a  defense  conducted  under  Section  II.C.3,  the Indemnified 
Party shall, subject to the rights of any insurer providing coverage for the claim 
under a policy required under this Contract, have the right to settle or 
compromise the claim without CONTRACTOR's prior written consent and 
without prejudice to its rights to be indemnified by CONTRACTOR. 

 Where CONTRACTOR has the right under these procedures to settle a claim, 
in no event shall CONTRACTOR agree to a settlement that will increase the 
risk, liability or costs of SCDOT or any other Indemnified Party or adversely 
affect the Project, the  work  or  the  completion  deadlines  without  the  prior  
written  consent  of  SCDOT  or  such Indemnified Party, in its sole discretion. 

 A refusal of, or failure to accept, a tender of defense, as well as any dispute over 
whether an Indemnified Party which has assumed control of defense is entitled 
to do so under Section II.G,  shall be resolved according to the Claims 
Procedure.  CONTRACTOR shall be entitled to contest an indemnification 
claim and pursue, through the Claims Procedure, recovery of defense and 
indemnity payments it has made to or on behalf of the Indemnified Party. 

 

The foregoing obligations shall not be construed to negate, abridge, or reduce other rights 
or obligations which would otherwise exist in favor of an Indemnified Party hereunder. 

 

 The indemnities set forth in Section A.7 are intended to operate as agreements 
pursuant to Section 107(e)  of  CERCLA  to  insure,  protect,  hold  harmless  
and  indemnify  the  Indemnified Parties.. 

 DEFAULT; SUSPENSION; TERMINATION 
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 CONTRACTOR shall be in default of this Agreement if: 

 CONTRACTOR fails to begin performance of the scope of the work promptly 
following issuance of the Notice to Proceed; 

 CONTRACTOR fails to perform the scope of the work in accordance with (i) 
the documents described in Article I (contract documents), (ii) the final, and as 
applicable, as-approved deliverables under Article II.J, (iii) applicable 
standards set forth therein; 

 CONTRACTOR refuses to remove, replace, and correct rejected materials, or 
nonconforming or unacceptable work; 

 CONTRACTOR (i) suspends, ceases, or stops performance of the scope of the 
work, or (ii) fails to perform the scope of the work continuously and diligently 
to completion, in either case (A) where CONTRACTOR fails to resume 
performance or to prosecute the work, as determined in SCDOT’s reasonable 
discretion) as is identified in Preliminary Notice of Delinquency and thereafter 
in any Notice of Delinquency (as each such term is defined in Section 108 of 
the Standard Specification), within 15 days after dispatch of such Notice of 
Delinquency, and (B) excluding work stoppages directed by SCDOT, approved 
by SCDOT, or for other reasons expressly permitted under this Agreement;  

 CONTRACTOR abandons all or a material part of the Project, which 
abandonment is deemed to occur if (i) CONTRACTOR demonstrates through 
statements, acts, or omissions an intent not to continue, for any reason other 
than for a reasons expressly permitted under this Agreement, or (ii) no 
satisfactory progress in the work is performed for a continuous period of more 
than 15 days unless due to CONTRACTOR’s compliance with work stoppages 
directed by SCDOT or for reasons expressly permitted under this Agreement; 

 CONTRACTOR fails to resume performance of the scope of the work that has 
been suspended or stopped within five calendar days after (i) cessation of the 
event preventing performance (and for which CONTRACTOR is expressly 
permitted to have suspended or stopped performance under this Agreement) or 
(ii) receipt of notice from SCDOT to resume performance; 

 Insolvency, Bankruptcy Events: 

 CONTRACTOR commences a voluntary case seeking liquidation, 
reorganization or other relief with respect to CONTRACTOR or 
CONTRACTOR’s debts under any U.S. or foreign bankruptcy, 
insolvency or other similar law; seeking the appointment of a trustee, 
receiver, liquidator, custodian or other similar official of its, or any 
substantial part of its, assets; becomes insolvent, or generally does not 
pay its debts as they become due; provides notice of its inability to pay 
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its debts; makes an assignment for the benefit of creditors; or takes any 
action to authorize any of the foregoing; 

 An involuntary case is commenced against CONTRACTOR seeking 
liquidation, reorganization, dissolution, winding up, a composition or 
arrangement with creditors, a readjustment of debts or other relief with 
respect to such CONTRACTOR or CONTRACTOR’s debts under any 
U.S. or foreign bankruptcy, insolvency or other similar law; seeking the 
appointment of a trustee, receiver, liquidator, custodian or other similar 
official of it or any substantial part of its assets; seeking the issuance of 
a writ of attachment, execution, or similar process; or seeking like relief, 
and such involuntary case shall not be contested by it in good faith or 
shall remain undismissed and unstayed for a period of 60 days; 

 In any voluntary or involuntary case seeking liquidation, reorganization 
or other relief with respect to CONTRACTOR or its debts under any 
U.S. or foreign bankruptcy, insolvency or other similar law, this 
Agreement or any of the other Contract Documents, is rejected, 
including a rejection under 11 U.S.C. Section 365 or any successor 
statute; or 

 Any voluntary or involuntary case or other act or event described in 
clause (g)(i) or (g)(ii) shall occur (and in the case of an involuntary case 
shall not be contested in good faith or shall remain undismissed and 
unstayed for a period of 60 days) with respect to (i) any equity member, 
partner or joint venture member of CONTRACTOR, or (ii) any equity 
member, partner or joint venture member of CONTRACTOR for whom 
transfer of ownership or management authority would constitute an 
impermissible assignment hereunder; 

 Allows any final judgment to remain unsatisfied for a period that, in SCDOT’s 
sole judgment, poses a material adverse effect on CONTRACTOR’s ability to 
perform the scope of the Work and, in particular, to pay for its obligations to 
SCDOT, subcontractors, and suppliers in connection therewith; 

 CONTRACTOR makes, attempts to make, or suffers a voluntary or involuntary 
assignment or transfer of all or any portion of this Agreement or its interest in 
the Project; 

 CONTRACTOR materially fails to observe or to perform, or to cause to be 
observed or performed, timely any other material covenant, agreement, 
obligation, term, or condition required to be observed or performed by 
CONTRACTOR under the Agreement including but not limited to: 

 Fails to supply a sufficient number of properly skilled workmen, tools, 
materials and equipment to assure the prompt completion of the work; 
or 

 Failure to comply with applicable permits, law, or use of the Project 
violates such permits, law, or this Agreement; 
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 Any representation or warranty in the Agreement, the SOQs and Proposal 
(which representations and warranties of CONTRACTOR are incorporated into 
the Proposal explicitly or by reference), or the Proposal is false in any material 
respect, materially misleading, or inaccurate in any material respect when made 
(except as relates to continuing representations and warranties), or omits 
material information when made (except as relates to continuing 
representations and warranties); 

 Any certificate, schedule, report, instrument, or other document delivered by or 
on behalf of CONTRACTOR to SCDOT under the Agreement is false or 
incorrect in any material respect, materially misleading, or inaccurate in any 
material respect when made (except as relates to continuing representations and 
warranties in any such certificates, schedules, reports, instruments, or other 
documents), or omits material information when made (except as relates to such 
continuing representations and warranties); 

 CONTRACTOR (i) fails to make any payment owing to SCDOT under the 
Agreement in full and when due (including specifically payment of any 
liquidated or stipulated damages hereunder); or (ii) fails to make, absent a bona 
fide and valid dispute, payment in full and when due for labor, equipment, or 
materials in accordance with applicable law and with its agreements with 
consultants, subcontractors, subconsultants, vendors, or suppliers;  

 CONTRACTOR fails (i) to obtain, provide, and maintain any insurance, surety 
bonds, guarantees, letters of credit, or other payment or performance security 
as is required under the Agreement for the benefit of the relevant parties, or (ii) 
to comply with any requirement of the Agreement pertaining to the amount, 
terms, or coverage of the insurance or security, or (iii) to pay the associated 
premiums, deductibles, self-insured retentions, co-insurance, or any such other 
amounts with respect to the insurance or security as and when due;  

 Unless continued performance of this Agreement is permitted under the terms 
of a debarment agreement with the State of South Carolina or otherwise as 
permitted under clause 2.e. below, and after any rights of appeal have been 
exhausted, if CONTRACTOR, any equity or joint venture member of 
CONTRACTOR, any consultant, subcontractor, subconsultant, vendor, or 
supplier, or any person or entity for which CONTRACTOR is legally 
responsible (i) is determined to be disqualified, suspended, or debarred, or 
otherwise is excluded from bidding, proposing, or contracting with a federal or 
state department or agency, or (ii) has not dismissed any consultant, 
subcontractor, subconsultant, vendor, or supplier whose work is not 
substantially complete and who is determined to be disqualified, suspended, 
debarred, or otherwise excluded from bidding, proposing, or contracting with a 
federal or state department or agency;  

 CONTRACTOR fails to comply with any order by SCDOT issued under, and 
pursuant to a contractual right in, this Agreement, including specifically orders 
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to suspend CONTRACTOR’s performance of the scope of work, in whole or in 
part, within the time allowed in such order; or 

 CONTRACTOR fails to achieve Substantial Completion or Final Completion 
by the Long Stop Date pursuant to Article IV. 

 Cure Periods.  The following list identifies CONTRACTOR’s rights to receive 
notice and opportunity to cure before SCDOT may exercise its remedies under 
clause 3 below, and this list also identifies other Contractor Defaults that are 
not subject to cure: 

a. Except as otherwise specifically set forth in this clause 2, CONTRACTOR and 
the surety providing the bond(s) pursuant to Article VI.B shall be entitled to 15 
days prior written notice and opportunity to cure any Contractor Defaults before 
SCDOT may exercise any remedies hereunder, including specifically those 
under clause 3 below. 

b. CONTRACTOR and the surety providing the bond(s) pursuant to Article VI.B 
shall be entitled to seven days prior written notice and opportunity to cure the 
Contractor Defaults under clauses XVII.A.1.h., m., and n. before SCDOT may 
exercise any remedies hereunder, including specifically those under clause 3 
below. 

c. Except with respect to those Contractor Defaults listed in clauses d. and e. 
below, if Contractor Defaults under clauses XVII.A.1.a., f., m., and n. are 
capable of cure (as determined by SCDOT in its sole discretion) but, by its 
nature, cannot be cured within such seven or 15 day period, as applicable, (also 
as determined by SCDOT in its sole discretion), then CONTRACTOR shall 
commence to cure such Contractor Default within such seven or 15 day period, 
as applicable, and thereafter diligently prosecute such cure to completion within 
60 days or such other later time as determined by SCDOT, in its sole discretion, 
before SCDOT may exercise any remedies hereunder, including specifically 
those under clause 3 below. 

d. Except with respect to those Contractor Defaults listed in clause c. above and 
clause e. below, if a Contractor Default under clause XVII.A.1.e. cannot be 
cured within 15 days (as determined by SCDOT in its sole discretion), then 
CONTRACTOR shall commence to cure such Contractor Default within such 
15 day period, and thereafter diligently prosecute such cure to completion 
within 30 days or such other later time as determined by SCDOT, in its sole 
discretion, before SCDOT may exercise any remedies hereunder, including 
specifically those under clause 3 below. 

e. CONTRACTOR hereby acknowledges and agrees that no notice and no 
opportunity to cure is required with respect to the Contractor Defaults under 
clauses XVII.A.1.g., i., k., l., o.(ii), p. and q., and SCDOT has the right to 
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exercise its remedies hereunder immediately, including specifically those under 
clause 3 below. 

f. With respect to the Contractor Default under clause XVII.A.1.o., 
CONTRACTOR shall take appropriate steps to obtain, or to require its equity 
or joint venture member of CONTRACTOR, any consultant, subcontractor, 
subconsultant, vendor, or supplier, or any person or entity for which 
CONTRACTOR is legally responsible to obtain, a debarment agreement with 
the State of South Carolina in connection with any pending action for 
disqualification, suspension or debarment or any pending agreement for 
voluntary exclusion from bidding, proposing or contracting.  If a debarment 
agreement is obtained that permits continued performance under this 
Agreement, then the disqualification, suspension, debarment or agreement for 
exclusion shall not be considered a Contractor Default.  If, however, such a 
debarment agreement is not obtained, the CONTRACTOR shall have the 
following cure rights: 

 With respect to a Contractor Default under clause XVII.A.1.o(i) 
involving CONTRACTOR, CONTRACTOR shall have 60 days after 
the effective date of the disqualification, suspension, debarment or 
agreement for exclusion to (i) obtain a debarment agreement allowing 
continued performance or (ii) otherwise cure the Contractor Default; 

 With respect to a Contractor Default clause XVII.A.1.o(i) involving any 
equity or joint venture member of CONTRACTOR involving any 
equity or joint venture member of CONTRACTOR, CONTRACTOR 
shall have 60 days after the effective date of the disqualification, 
suspension, debarment or agreement for exclusion (i) to remove the 
affected equity or joint venture member and obtain SCDOT’s approval 
of the change in the ownership structure of CONTRACTOR, (ii) to 
obtain a debarment agreement allowing continued performance or 
(iii) otherwise cure the Contractor Default; and 

 With respect to a Contractor Default under clause XVII.A.1.o(i) 
involving a consultant, subcontractor, subconsultant, vendor, or 
supplier, or any other person or entity for which CONTRACTOR is 
legally responsible, CONTRACTOR shall have 60 days after the 
effective date of the disqualification, suspension, debarment or 
agreement for exclusion to obtain a debarment agreement allowing 
continued performance or otherwise cure the Contractor Default. 

 Remedies. 

 General Provisions. 

 Failure to provide notice to CONTRACTOR’s surety providing the 
bond(s) pursuant to Article VI.B shall not preclude SCDOT from 
exercising its remedies under this clause 3. 

 SCDOT shall also be entitled to exercise any other rights and remedies 
available under this Agreement, or available at law. 
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 SCDOT’s rights under this Agreement shall be cumulative and shall be 
in addition to every other right provided under this Agreement or at law, 
and the exercise or beginning of the exercise by SCDOT of any one or 
more of any of such rights or remedies shall not preclude the 
simultaneous or later exercise by SCDOT of any or all other such rights 
or remedies. 

 Except as expressly stated otherwise in this Agreement, SCDOT’s 
exercise of any right or remedy does not waive or release, nor shall be 
deemed to waive or release, CONTRACTOR from any obligations or 
limiting other remedies that may be available to SCDOT, 

 SCDOT Step-In 

 Subject to any surety rights under surety bond(s) placed for the Project 
pursuant to Article VI.B., SCDOT shall have the right, but not the 
obligation, to pay such amounts and or perform such acts as may then 
be required of CONTRACTOR under the Agreement or contracts with 
consultants, subcontractors, subconsultants, vendors, or suppliers, 
whether assigned to SCDOT. 

 SCDOT may appropriate any or all materials and equipment on the Site 
as SCDOT determines may be suitable and acceptable and, if and when 
consistent with the terms of any surety bond(s) placed pursuant to 
Article VI.B, SCDOT may direct the Surety to complete the Project, 
may enter into an agreement for the completion of the Project (with the 
surety or another contractor), or may complete the Project itself.  If 
SCDOT exercises any right to perform any obligations of 
CONTRACTOR, then SCDOT may, but is not obligated to, among 
other things:  (A) perform or attempt to perform, or cause to be 
performed, such work; (B) spend such sums as SCDOT deems 
necessary and reasonable to employ and pay such architects, engineers, 
consultants, and contractors, and obtain materials and equipment as may 
be required  to complete such work; (C) execute all applications, 
certificates, and other documents as may be required to complete the 
Project, including paying such amounts and performing such other acts 
as may then be required from CONTACTOR pursuant to its 
subcontracts with consultants, subcontractors, vendors, and suppliers; 
(D) modify or terminate any contractual arrangements; (E) take any 
other actions that SCDOT may, in its sole discretion, consider necessary 
to complete the Project; and (vi) prosecute and defend any action or 
proceeding incident to completion of the Project. 

 SCDOT may deduct from any amounts payable by SCDOT to 
CONTRACTOR such amounts payable by CONTRACTOR to 
SCDOT, including those damages listed in clause c. below. 

 Performance Security 
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 SCDOT may make demand upon and enforce any surety bond, and 
make demand upon, draw on and enforce and collect any letter of credit, 
guaranty or other payment or performance security available to SCDOT 
under this Agreement, with respect to such Contractor Default in any 
order.   

 SCDOT will apply the proceeds of any such action to the satisfaction of 
CONTRACTOR’s obligations under this Agreement, including 
payment of amounts due to SCDOT.   

 The provisions of clauses (i) and (ii), shall not apply where access to 
any such surety bond, letter of credit, guaranty or other payment or 
performance security is for the purpose of satisfying damages owing to 
SCDOT, in which case SCDOT shall be entitled to make demand, draw, 
enforce and collect regardless of whether Contractor Default is 
subsequently cured.   

 SCDOT will notify CONTRACTOR at the same time or promptly after 
it takes any action to make demand upon, draw on, enforce or collect 
any such surety bond, letter of credit, guaranty or other payment or 
performance security.  

 Damages 

 Without limiting SCDOT’s right to deduct in the event of self-
performance under clause 3.b. above, and except as limited by 
SCDOT’s agreement to liquidate certain damages as specified in the 
Agreement, SCDOT shall be entitled to recover any and all damages 
available at law on account of the occurrence of a Contractor Default.  
CONTRACTOR shall owe any such damages that accrue after the 
occurrence of Contractor Default regardless of when any notice 
regarding any Contractor Default is given or whether Contractor Default 
is subsequently cured.  Such damages include, but are not limited to: 

a) the aggregate of reimbursements owing SCDOT;  

b) any liquidated or stipulated damages accrued; 

c) 125% of the amounts SCDOT deems advisable to cover any 
existing or threatened claims of consultants, subcontractors, 
subconsultants, vendors, suppliers, other laborers, or other persons 
or entities; 

d) amounts of any losses incurred or reasonably expected to be 
incurred by SCDOT in completing the Project; 

e) the cost to complete or remediate uncompleted or other 
nonconforming work, plus an administrative charge equal to 10% 
of such costs; 



Closed and Load Restricted Bridge Package 2021-1 
Cherokee, Chester, Fairfield, and Union Counties 

 

Contract ID 5456570  Page 77 of 95 
  

f) throw-away costs for unused portions of the completed portions of 
the Project 

g) increased financing costs of SCDOT, if any, 

h) other damages or amounts that SCDOT has or will be incurred to 
rectify any breach or failure to perform by CONTRACTOR and/or 
to bring the condition of the Project to the standard it would have 
been in if CONTRACTOR had complied with its obligations to 
carry out and complete the Work in accordance with the Contract 
Documents; and 

i) other damages or amounts that SCDOT has determined are or may 
be payable to SCDOT under this Agreement. 

 Where this Agreement is terminated, the damages recoverable by 
SCDOT shall also include the present value of 

a) actual and projected costs to SCDOT to terminate, take over the 
Project, re-procure and replace CONTRACTOR; 

b) actual and projected delay costs; and 

c) actual and projected increases in costs to SCDOT to complete the 
Project. 

 Damages owed to SCDOT under this clause c. shall bear interest at the 
statutory rate of interest under S.C. Code Ann. 34-31-20 from and after 
the date any amount becomes due to SCDOT until the date paid.  The 
interest rate shall accrue on all amounts SCDOT has had to pay in excess 
of the remaining balance of the Contract Price from the date of 
SCDOT’s payment. 

 Additional Provisions pertaining to costs.   

a) If, after termination, it is determined that the Contractor was not in 
default, or that the default was excusable, the rights and obligations 
of the parties shall be the same as a termination by SCDOT for its 
convenience.  

b) In lieu of the provisions of this Article XVII for terminating this 
Agreement for cause, SCDOT may pay CONTRACTOR for the 
work already completed in accordance with the Agreement and 
may treat the work remaining undone as if they had never been 
included or contemplated by this Agreement.  No claim under this 
clause (C) will be allowed for prospective profits on, or any other 
compensation relating to, work remaining and uncompleted by 
CONTRACTOR. 

 Termination of the Agreement by SCDOT.   
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 CONTRACTOR acknowledges and agrees that any Contactor Default 
would result in material and substantial harm to SCDOT’s rights and 
interests under this agreement, and therefor justifies termination of this 
Agreement unless fully and completed cured within the applicable cure 
period, if any, under clause XVII.A.2.   

 Upon expiration of any applicable cure period (if any), and after 
complying with other obligations of SCDOT, if any, under any surety 
bonds provided by CONTRACTOR under Article VI.B., if 
CONTRACTOR’s surety providing such bond(s) refuses to complete 
the work or fails to take over the work under the terms of the 
performance bond, then SCDOT may in its sole discretion terminate this 
Agreement for cause.  If SCDOT terminates this Agreement for cause, 
SCDOT shall deliver a notice to the CONTRACTOR so stating, and 
termination will be effective three days after dispatch, unless otherwise 
specified in such notice. 

 Joint and Several Liability of CONTRACTOR and Surety/ies 

If a Contractor Default occurs, CONTRACTOR, and any surety providing the 
bond(s) pursuant to Article VI.B shall be jointly and severally liable to SCDOT 
for all costs, damages, and expenses of SCDOT listed under clause XVII.A.3.d., 
including specifically any interest that accrues thereon, whether by virtue of late 
payment by CONTRACTOR or late payment by surety.   

 Final Release 

Except as otherwise expressly provided in this Agreement, if this Agreement is 
earlier terminated for any reason, then SCDOT’s payment to CONTRACTOR 
of the amounts required under this Agreement (if any) shall constitute full and 
final satisfaction of, and upon payment SCDOT shall be forever released and 
discharged from, any and all claims, causes of action, suits, demands and losses, 
known or unknown, suspected or unsuspected, that CONTRACTOR may have 
against SCDOT caused by, arising out of, relating to, or resulting from this 
Agreement or termination thereof, or the Project.  Upon such payment, 
CONTRACTOR shall execute and deliver to SCDOT all such releases and 
discharges as SCDOT may reasonably require to confirm the foregoing, but no 
such written release and discharge shall be necessary to give effect to the 
foregoing satisfaction and release. 

 

 Notwithstanding the notice and cure period provisions of this Article XVII, if 
not substantially cured promptly after SCDOT notifies CONTRACTOR of any 
of the following, SCDOT has the authority to suspend the Work by written 
order, wholly or in part, for CONTRACTOR’s failure to: 
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a. handle (i) Hazardous Waste, or (ii) any archaeological, paleontological, 
biological, or cultural resource, in any case, in accordance with prudent industry 
practices, applicable laws, governmental approvals, or permits; or 

b. comply with any law, governmental approval or permit. 

 If not substantially cured within three days after SCDOT delivers notice thereof 
to CONTRACTOR, SCDOT has the authority to suspend the Work by written 
order, wholly or in part, for CONTRACTOR’s failure to: 

a. observe any conditions to commencement of certain portions of the scope of 
the Work and thereafter commences performance;  

b. provide proof of required insurance coverage hereunder; 

c. maintain any surety bond(s) required hereunder; 

d. correct any nonconforming work; or 

e. perform the scope of the work in compliance with the Agreement. 

 CONTRACTOR shall promptly comply with any such written suspension 
order, even if it disputes the grounds for suspension.  CONTRACTOR shall 
promptly recommence performance of the scope of the work upon receipt of 
written notice from SCDOT directing CONTRACTOR to resume performance.  
SCDOT will lift the suspension order promptly after CONTRACTOR fully 
cures and corrects the applicable breach or failure to perform or any other 
reason for the suspension order ceases to apply. 

 SCDOT shall have no liability to CONTRACTOR in connection with any such 
suspension, and CONTRACTOR shall have no right to any adjustment in the 
Contract Price, additional costs, or additional time on the then-current CPM 
Schedule in connection with any suspension of Work founded on any of the 
grounds set forth in this clause XVII.B.   

 If SCDOT orders suspension of Work on one of the foregoing grounds but it is 
finally determined under the Agreement’s dispute resolution procedures that 
such grounds did not exist, it shall be treated as a suspension for SCDOT’s 
convenience under clause XVII.C. 

 

 SCDOT may, at any time and for any reason, by written notice, order 
CONTRACTOR to suspend all or any part of performance of the scope of the work 
for the period of time that SCDOT deems appropriate for the convenience of 
SCDOT.  CONTRACTOR shall promptly comply with any such written 
suspension order.  CONTRACTOR shall promptly recommence performance of 
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the scope of the work upon receipt of written notice from SCDOT directing 
CONTRACTOR to do so.   

 CONTRACTOR shall be entitled for additional time, on a day-by-day basis (or for 
such additional time, in SCDOT’s sole discretion), to achieve Substantial 
Completion for each day of delay to the CPM Schedule caused by or will result in 
an identifiable and measurable disruption of an activity on the critical path under 
the then-current CPM Schedule, after consumption of all then-available float, any 
such suspensions directed by SCDOT for its convenience; provided, however, that  

a. SCDOT shall have the right to direct suspensions of the work for convenience 
not exceeding 48 hours each, up to a total of 144 hours during the term before 
any such CONTRACTOR entitlement to additional time shall accrue;  

b. SCDOT may nonetheless suspend the work for its convenience for lack of 
appropriations, in which case, any such suspension shall not serve to diminish 
SCDOT’s balance of 144 hours then-existing, but CONTRACTOR shall be 
entitled to additional time and costs under this clause C for the duration of any 
such suspension.  Subject to clause c. below, if the duration of suspensions for 
convenience reaches 270 days continuously, then SCDOT will be deemed to 
have terminated this Agreement for its convenience; 

c. SCDOT may suspend the work for its convenience during any period of 
governmental shutdowns, government-declared restrictions, or other direction 
of the State or federal executive (including specifically any quarantine or other 
governmental and non-governmental measures intended to limit the spread of 
disease), and the duration of any such suspension shall not serve to diminish 
SCDOT’s balance of 144 hours then-existing, nor shall continuation of any such 
suspension beyond 270 days continuously shall not be deemed to be a 
termination for SCDOT’s convenience; 

d. SCDOT may suspend the work for its convenience upon discovery of any 
known or suspected Hazardous Waste or any known or suspected 
archaeological, paleontological, biological, or cultural resource, and without 
limiting clause B.1.a above, the duration of any such suspension shall not serve 
to diminish SCDOT’s balance of 144 hours then-existing, nor shall continuation 
of any such suspension beyond 270 days continuously shall not be deemed to 
be a termination for SCDOT’s convenience. 

 CONTRACTOR shall not be entitled to any additional costs incurred or additional 
compensation arising out of, relating to, resulting from, or caused by any such 
suspension directed by SCDOT for its convenience not exceeding 48 hours each, 
up to a total of 144 hours during the term, but CONTRACTOR shall be entitled to 
actual, direct, and documented costs incurred resulting from suspensions directed 
by SCDOT for its convenience beyond any 48 hour period or beyond the aggregate 
of 144 hours, so long as CONTRACTOR establishes in any CCR that any delay to 
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the CPM Schedule could not have reasonably been mitigated or avoided, and 
subject to the following further limitations: 

a. CONTRACTOR shall not be entitled to any disruption damages in connection 
with any additional costs claimed with respect to any suspension directed by 
SCDOT for its convenience; 

b. CONTRACTOR shall not be entitled to any punitive, indirect, special, 
incidental, or consequential damages in connection with any additional costs 
claimed pursuant to any suspension directed by SCDOT for its convenience; 

c. Delay and such other actual, direct, and documented additional incremental 
costs shall not exceed those calculated pursuant to Section 105.16.5 of the 
SCDOT Standard Specifications, with the exception of extended job site 
overhead rates which shall be as set forth in Exhibit 5 of the RFP. 

 CONTRACTOR shall not be entitled to an extension of time or additional costs if 
the delay arising out of, relating to, or resulting from any suspension directed by 
SCDOT for its convenience is concurrent with any other unrelated delay to an 
activity on the critical path under the then-current CPM Schedule for which 
CONTRACTOR is responsible under this Agreement. 

 Notwithstanding anything to the contrary herein, CONTRACTOR acknowledges 
that among SCDOT’s functions and purposes under SC. Code Ann. 57-1-30(B) is 
to provide safe transportation for the movement of people and goods throughout 
the state, and accordingly, SCDOT may issue an order suspending work wholly or 
in part and to take appropriate action when public safety is jeopardized. 
CONTRACTOR shall promptly comply with any such written suspension order. 
CONTRACTOR shall promptly recommence performance of the scope of the work 
upon receipt of notice from SCDOT directing CONTRACTOR to resume 
performance.  Any such suspension shall not be, nor be deemed to be, (a) a 
suspension directed by SCDOT for its convenience or (b) a suspension for cause 
under clause XVII.A.3.e, requiring notice and opportunity to cure or otherwise.  
SCDOT shall have no liability to CONTRACTOR in connection with any such 
suspension, and CONTRACTOR shall have no basis to submit a CCR or otherwise 
claim entitlement to additional cost or accommodation of delay. 

 

During any suspension periods directed by SCDOT hereunder, CONTRACTOR shall 
continue to be responsible for the Project and shall prevent damage, loss or injury to 
the Project.  Without limiting the generality of the foregoing, CONTRACTOR shall 
specifically provide for drainage, protect any known or suspected Hazardous Waste or 
known or suspected archaeological, paleontological, biological, or cultural resources 
(including taking affirmative steps to protect the site from vandalism and unauthorized 
investigations), protect the site from accidental damage, heavy rainfall, runoff, and 
shall erect necessary temporary structures, signs or other facilities required to maintain 
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the Project.  CONTRACTOR shall also maintain all insurance policies and bonds 
required to be in placed under this Agreement, comply with all applicable governmental 
approvals and other permits.  CONTRACTOR shall, unless otherwise directed by 
SCDOT, continue to be responsible for traffic control, erosion control, and 
maintenance of the roadway in accordance with this Agreement.  

 

 SCDOT reserves the right to terminate the Agreement at any time, in whole or 
in part, and upon 30 days written notice to CONTRACTOR, if SCDOT 
determines it to be in the public interest.  Should the Agreement be so 
terminated by SCDOT for its convenience, CONTRACTOR shall be paid for 
the value of the work, based upon the Schedule of Values, performed to the 
effective date of termination and reasonable demobilization costs, together with 
any reasonable, pre-agreed cancellation charges by vendors, suppliers, and 
subcontractors. CONTRACTOR shall also be entitled to the cost of securing 
that portion of the work as directed by SCDOT, provided such cost is reasonable 
and is approved by SCDOT.  In no event, shall CONTRACTOR recover any 
amount for work not performed.  The total payment to CONTRACTOR 
pursuant to any termination by SCDOT for its convenience shall not exceed the 
Contract Price. 

 Termination of all or a portion of this Agreement shall not relieve 
CONTRACTOR of any responsibility it would otherwise have for the work 
completed, or for any claims arising from that work. 

 For avoidance of doubt, any termination by SCDOT for lack of appropriations 
would be a termination for convenience under this clause E. 

 

 CONTRACTOR shall timely comply with the following provisions 
independently of, and without regard to, the timing for determining, adjusting, 
settling, and paying any amounts due CONTRACTOR or SCDOT on account 
of termination, if any: 

a. CONTRACTOR shall promptly deliver to SCDOT or its designee possession 
of all Project Documents, as defined in Article II.F, in CONTRACTOR’s 
possession or control that relates to the Project and that SCDOT deems 
necessary for completion of the Project; 

b. CONTRACTOR shall discontinue performance of the scope of the Work, 
withdraw from the Site, and shall remove materials, equipment, tools, and 
instruments used by, and any debris or waste materials generated by 
CONTRACTOR and any subcontractor, vendor, or supplier in the performance 
of the scope of the Work; 
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c. If and as directed by SCDOT, CONTRACTOR shall confirm the assignment to 
SCDOT of any contracts with consultants, subcontractors, subconsultants, 
vendors, or suppliers, and CONTRACTOR shall terminate, at its sole cost, any 
such contracts not assigned; 

d. CONTRACTOR shall otherwise promptly and orderly transition the work, 
demobilize, and transfer management, care, custody, and control of the Project 
to SCDOT. 

 If SCDOT determines that CONTRACTOR has failed to comply with the 
foregoing, then upon subsequent notice from SCDOT to CONTRACTOR 
making reference to this clause, CONTRACTOR acknowledges and agrees that 
it shall be deemed to have surrendered its access rights to the Site. 

 CONTRACTOR shall, and shall cause its consultants, subcontractors, 
subconsultants, vendors, and suppliers to, complete all of the foregoing prior to 
the effective date of the termination of the Agreement as set forth in the notice 
to CONTRACTOR 

 DISADVANTAGED BUSINESS ENTERPRISES  

The DBE goal on this Project is 10 percent of the Contract Price.  As a portion of the overall 
DBE goal, the DBE goal for Professional Services on this Project is 0 percent.  The 
remaining 100 percent must be met in any trade in support of Professional Services and/or 
constructing the Project.   

Firms that provide Professional Services are those defined under Engineering and Design 
Related Services set forth in the SCDOT Manual for Procurement, Management and 
Administration of Engineering and Design Related Services, dated May 1, 2018 and can 
be found at http://iwww.dot.state.sc.us/Professional-Services/pdf/PSCO-Manual.pdf 

Whether or not there is a DBE contract goal on the contract, the Proposer is strongly 
encouraged to obtain the maximum amount of DBE participation feasible on the contract.  
The selected CONTRACTOR is required to report all DBE participation through the DBE 
Quarterly Reports required by Part B of the SCDOT DBE Supplemental Specifications.  
SCDOT will have the right to audit all documentation regarding DBE participation in the 
Project. 

 ON-THE-JOB TRAINING REQUIREMENTS 

There is an On-The-Job Training requirement for this Project.  The CONTRACTOR shall 
comply with the requirements, including the number of persons to be trained, provided in 
the Specific Equal Employment Opportunity Responsibilities Training Special Provisions 
within the Federal Aid Supplemental Specifications found in Exhibit 5.  The 
CONTRACTOR shall submit its plan for On-the-Job Training to SCDOT for written 
approval prior to commencing construction activities.   

http://iwww.dot.state.sc.us/Professional-Services/pdf/PSCO-Manual.pdf
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 RECORD RETENTION  

 

 CONTRACTOR shall maintain the following documents for a period of three 
years or a period equal to the warranty period, whichever is longer, after Final 
Completion of the Project: 

 All CONTRACTOR samples and test reports; 

 Daily Diaries and any other documents required to be retained in accordance 
with the Quality Control Plan. 

 Documents required to be retained under Article VIII.A.17. 

 Documents required to be retained under FHWA 1273. 

 Documents items listed in Subsection 109.10 and 105.16.9 of the SCDOT 
Standard Specification. 

 During the retention period, SCDOT will be granted access to those documents 
upon reasonable notice.  At any time during the retention period, SCDOT will have 
the option of taking custody of the documents. CONTRACTOR shall obtain a 
written release from SCDOT prior to destroying the records after the retention 
period. 

 AS-BUILTS 

 

 In addition to those documents set forth elsewhere in this Agreement, 
CONTRACTOR shall provide to SCDOT prior to Final Completion, complete 
sets of as-built drawings (See Article XXI.D for details).  As-built plans consist 
of the final version of the design plan CADD drawings that incorporate all 
changes, including any adjustments, relocations, additions and deletions that 
occurred during construction. CONTRACTOR shall certify that the as-built 
plans are a true and correct representation of the work as constructed. If any 
design changes occur during construction, the plan sheets (or any other “job site 
record document” with a seal) revised after award of contract shall include a 
complete accounting and detail of the revisions and design changes. The P.E. 
responsible for the revisions shall seal each altered plan sheet (or any other “job 
site record document” with a seal). This documented information is to be part 
of the As-Built Plan requirements.  The CONTRACTOR shall develop as-built 
plans in accordance with the SCDOT Manual of Instructions for the Preparation 
of As-Built Plans, edition effective as of the release of the Final RFP. 

  Information regarding major revisions to the plans shall be noted in a revision box 
on the plans.  The information listed in the revision box shall include:  the initiator 
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of the revision, a brief explanation of the nature of the revision, and acceptance and 
approval from CONTRACTOR, along with associated dates. 

 In addition to the revisions that incorporated changes during construction, the as-
built plans shall include the following information gathered during construction: 

 The location and elevation of foundations remaining below grade.  

 The final profile of each bridge constructed.  The profile shall include the 
elevation along the centerline (or as specified by SCDOT) and a line three feet 
inboard of each gutter line.  Points on the profile shall be taken at no greater 
than 25-foot intervals and shall include the beginning and end of each span. 

 If any structure has pile foundations, information concerning the pile driving 
operation shall be listed to include pile and driving equipment data, final pile 
bearing, elevation of pile tip when plan bearing was obtained, final pile tip 
elevation, penetration into the ground, and PDA or WEAP analysis data.  This 
information shall be entered on each footing or bent sheet, or be included as a 
new sheet inserted immediately following the pertinent footing or bent sheet. 

 If any structure has drilled shaft foundations, information concerning the 
installation of the shaft shall be listed to include the drilled shaft report.  This 
information shall be entered on each footing or bent sheet, or be included as a 
new sheet inserted immediately following the pertinent footing or bent sheet. 

 The final horizontal location of all existing and relocated utility lines and 
structures that are within the right-of-way. Include approved Utility 
Agreements, No Cost/No Conflict Letters, and Encroachment Permits. 

 The final location and elevations of all pipes, culverts, and drainage structures. 

 To include all right-of-way revisions, permissions, and an updated right-of-way 
data sheet to show the date and manner of acquisition of each tract 

 As-built plans shall be submitted as two full size (36 inch x 22 inch) copies and one 
(1) copy on compact disc in a format acceptable to SCDOT.  The levels and 
symbology of the as-built CADD drawings shall conform to SCDOT standard 
levels and symbology used to develop the design drawings for the Project. 

 ESCROW PROPOSAL DOCUMENTS   

The Contractor shall submit bid documentation used to prepare the technical and cost 
proposals for this contract to the Department in accordance with the Supplemental 
Specification entitled Escrow Bid Documentation dated October 1, 2014.   

 DISPUTE RESOLUTION 
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 Each party hereby waives a trial by jury regarding any dispute between them 
arising out of this Contract and any such trial will be a non-jury trial before the 
South Carolina Circuit Court in Richland County. 

 In the event of a dispute between the parties, it shall be a condition precedent to 
litigation that the parties submit the dispute to the Standing Dispute Review Board 
pursuant to the Claims Procedure set forth in the Project Supplemental 
Specifications.   

 CONTRACTOR consents that any papers, notices, or process necessary or proper 
for the initiation or continuation of any disputes, claims, or controversies relating 
to the Agreement, any court action in connection therewith, or for the entry of 
judgment on any award made, may be served on CONTRACTOR by certified mail 
(return receipt requested) addressed to CONTRACTOR at the address provided in 
Article XXVI.  Notice by certified mail is deemed duly given upon deposit in the 
United States mail. 

 SCDOT’S AGENT   

SCDOT will appoint an individual who will be authorized to act on behalf of SCDOT, with 
whom CONTRACTOR may consult at all reasonable times, and whose instructions and 
decisions will be binding upon SCDOT as to all matters pertaining to this Agreement and 
the performance of the parties hereunder.   

 ASSIGNABILITY 

 

 Neither the Agreement nor CONTRACTOR’s interest herein, in whole or in 
part, shall be voluntarily or involuntarily assigned, sold, conveyed, transferred, 
pledged, mortgaged, or otherwise encumbered (by way of grant of right of 
entry, grant of special use, management, or control of the Project, or otherwise) 
by CONTRACTOR without the prior written consent of SCDOT.  
Notwithstanding the foregoing, CONTRACTOR may assign this Agreement to 
any entity in which the organizations signing this Agreement for 
CONTRACTOR, or the shareholder(s), general partner(s) or member(s) that 
exercise management control over such organizations, hold and exercise 
effective management control and hold at least 50 percent of the equity interest. 

 Any purported voluntary or involuntary sale, assignment, conveyance, transfer, 
pledge, mortgage, or encumbrance of this Agreement, in whole or in part,, or 
other grant of right of entry, or grant of other special use, management or 
control of the Project in violation of this Article shall be null and void ab initio. 

 

SCDOT may assign the Contract without the consent of CONTRACTOR. 
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 Except as permitted in this Article, no voluntary or involuntary Change of 
Control of CONTRACTOR, including any Equity Transfer that would result in 
a Change of Control of CONTRACTOR, shall be permitted without the prior 
written consent of SCDOT.  

 Transfers and transactions within any of the exceptions described in clauses (a) 
through (e) of the definition of Change of Control are allowed at any time 
without necessity for SCDOT’s approval but, in the case of exceptions 
described in clauses (a) through (c), subject to the condition that 
CONTRACTOR delivers to SCDOT, no later than ten days prior to the 
effectiveness of the transfer or transaction, a written notice describing the 
transfer or transaction and (if applicable) the names of the transferor and 
transferee, together with documentation demonstrating that the transfer or 
transaction is within such an exception.   

 Any purported voluntary or involuntary Equity Transfer or Change of Control 
in violation of this clause C. shall be null and void ab initio. 

 

For purposes of this Article, the following terms have the meanings ascribed. 

 Equity Transfer means any sale, assignment, conveyance, transfer, pledge, 
mortgage, or other encumbrance of any equity interest in CONTRACTOR. 

 Change of Control means any Equity Transfer, transfer of an interest, direct or 
indirect, in an equity member, or other sale, assignment, conveyance, transfer, 
pledge, mortgage, or other encumbrance financing, grant of security interest, 
hypothecation, transfer of interest or transaction of any type or description, 
including by or through voting securities, asset transfer, contract, merger, 
acquisition, succession, dissolution, liquidation, bankruptcy or otherwise, that 
results, directly or indirectly, in a change in possession of the power to direct 
or control or cause the direction or control of the management of 
CONTRACTOR or a material aspect of its business.  A change in possession 
of the power to direct or control or cause the direction or control of the 
management of an equity member of CONTRACTOR may constitute a Change 
of Control of CONTRACTOR if such equity member possesses, immediately 
prior to such Change of Control, the power to direct or control or cause the 
direction or control of the management of CONTRACTOR.  Notwithstanding 
the foregoing, the following shall not constitute a Change of Control: 

 A change in possession of the power to direct or control the management of 
CONTRACTOR Developer or a material aspect of its business due solely to a 
bona fide transaction involving beneficial interests in the ultimate parent 
organization of an equity member, (but not if the equity member is the ultimate 
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parent organization), provided, however, that this exception shall not apply if 
the transferee in such transaction is, at the time of the transaction, suspended or 
debarred, or subject to a proceeding that may result in being suspended or 
debarred from bidding, proposing or contracting with any federal or state 
department or agency; 

 An upstream reorganization or transfer of direct or indirect interests in 
CONTRACTOR so long as there occurs no change in the entity with ultimate 
power to direct or control or cause the direction or control of the management 
of CONTRACTOR; 

 An Equity Transfer, where the transferring equity member and the transferee 
are under the same ultimate parent organization ownership, management and 
control before and after the transfer; 

 A change in possession of the power to direct or control the management of 
CONTRACTOR or a material aspect of its business due solely to bona fide 
open market transactions in securities effected on a recognized public stock 
exchange, including such transactions involving an initial public offering; or 

 The exercise of minority veto or voting rights (whether provided by applicable 
law, by CONTRACTOR’s organizational documents or by related member or 
shareholder agreements or similar agreements) over major business decisions 
of CONTRACTOR, provided that if such minority veto or voting rights are 
provided by shareholder or similar agreements, SCDOT has received copies of 
such agreements. 

 GENERAL PROVISIONS 

 This Agreement shall be governed by and interpreted in accordance with the 
substantive laws of the State of South Carolina. 

 Headings and titles of the various parts of this Agreement are for convenience of 
reference only and shall not be considered in interpreting the text of this Agreement.  
Modifications or amendments to this Agreement must be in writing and executed 
by duly authorized representatives of each party. 

 In the event that any portion or all of this Agreement is held to be void or 
unenforceable, the parties agree to negotiate in good faith to reach an equitable 
agreement which shall affect the intent of the parties as set forth in this Agreement.  
For purposes of construction of this Agreement, this Agreement will be considered 
to have been drafted by both parties and will not be construed against SCDOT 
because it was drafted by SCDOT. 

 All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will 
be sufficient when sent registered or certified mail to SCDOT addressed as follows: 

   Deputy Secretary for Engineering 
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   South Carolina Department of Transportation 
   Post Office Box 191 
   Columbia, South Carolina 29202-0191 

All notices to CONTRACTOR shall be sufficient when sent registered or certified 
mail to CONTRACTOR addressed as follows:   

(Insert CONTRACTOR’S address here) 

 The Contract Documents set forth the full and complete understanding of the parties 
as of the Effective Date defined herein, and supersedes any and all prior 
agreements, representations, and understandings of any kind. 

 The parties make no representations, covenants, warranties or guarantees, express 
or implied, other than those expressly set forth herein.  The parties’ rights, 
liabilities, responsibilities and remedies within respect to the work shall be 
exclusively those expressly set forth in this Agreement. 

 In no event shall any failure by either party hereto to fully enforce any provision to 
this Agreement be construed as a waiver by such party of its right to subsequently 
enforce, assert or rely upon such provision. 

 Nothing in this Agreement is intended to create any contract rights for any party 
other than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights 
intended to be created hereby. 

 All obligations of SCDOT hereunder are subject to all applicable law and 
appropriations by the South Carolina General Assembly.  The obligation of SCDOT 
to make any payments under this Agreement does not constitute an indebtedness of 
the State of South Carolina within the meaning or application of any constitutional 
provision or limitation and does not constitute a pledge of the faith, credit or taxing 
power of the State of South Carolina or any political subdivision thereof within the 
meaning or application of any constitutional provision or limitation.   

 CONTRACTOR is an independent contractor, and nothing contained in this 
Contract shall be construed as constituting any relationship with SCDOT other than 
that of independent contractor.  In no event shall the relationship between SCDOT 
and CONTRACTOR be construed as creating any relationship whatsoever between 
SCDOT and CONTRACTOR’s employees, suppliers, or other contractors.  Neither 
CONTRACTOR nor any of the employees, suppliers, or contractors of 
CONTRACTOR or any of CONTRACTOR’s affiliates is or shall be deemed to be 
an employee of SCDOT.  Except as otherwise expressly stated or implied in law or 
under any governmental approval or permit, CONTRACTOR has sole authority 
and responsibility to employ, discharge, and otherwise control its employees and 
has complete and sole responsibility as a principal for its agents, for all suppliers, 
subcontractors, and for all other persons or entities that CONTRACTOR or any 
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supplier or subcontractor hires to perform or assist in performing the work under 
this Contract. 

 This Contract shall be binding on and inure to the benefit of SCDOT and 
CONTRACTOR and each of their successors, permitted assigns, and legal 
representatives. 

 CONTRACTOR’s and SCDOT’s representations and warranties, if any, the dispute 
resolution provisions, the indemnifications, the express obligations of the parties 
following termination, and all other provisions which by their inherent character 
should survive expiration or earlier termination of this Contract and/or Final 
Completion shall survive the expiration or earlier termination of this Contract 
and/or the Final Completion of the Project. 

 Persons employed by, or contracted to, SCDOT in connection with this Contract 
are acting solely as agents and representatives of SCDOT when carrying out the 
provisions of, or exercising the power or authority granted to them under, this 
Contract.  They shall not be liable either personally or as employees of or 
contractors to SCDOT for actions in their ordinary course of employment or 
performance of contracted services. 

 It is understood and agreed by the parties hereto that if any part, term, or provision 
of this Contract is by the courts held to be illegal or in conflict with any law of the 
State of South Carolina, the validity of the remaining portions or provisions shall 
not be affected, and the rights and obligations of the parties shall be construed and 
enforced as if the Agreement did not contain the particular part, term, or provisions 
to be invalid. 

 The language in all parts of the Contract shall in all cases be construed simply, as a 
whole and in accordance with its fair meaning and not strictly for or against any 
party.  In the event of an ambiguity in or dispute regarding the interpretation of the 
Contract, the Contract shall not be interpreted or construed against the party 
preparing it, and instead other rules of interpretation and construction shall be 
utilized.   

 This instrument may be executed in two or more counterparts, each of which shall 
be deemed an original, but all of which together shall constitute one and the same 
instrument. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the Effective 
Date defined herein.  The Effective Date is defined as the date signed by the Director of 
Construction on behalf of South Carolina Department of Transportation. 
 
 
       SOUTH CAROLINA DEPARTMENT 
Witnesses:      OF TRANSPORATION 
 
 
____________________________   By:  ____________________________ 
       Robbie Isgett P.E. 
____________________________   Director of Construction 
 
 
 
Date: _______________________   Recommended: 
    
 
____________________________   _______________________________  
       Jennifer Taylor 
       Contract Administrator 
 
 CONTRACTOR 
Witnesses: 
 _______________________________ 
       Name of Contractor 
 
   ___________ 

  By:   _______________________________ 
 

_____________________________  Its:   _______________________________ 
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CERTIFICATION OF CONTRACTOR 

I hereby certify that I am the duly authorized representative of CONTRACTOR and that neither I 
nor the above CONTRACTOR I here represent has: 

employed or retained for a commission, percentage, brokerage, contingent fee, or other 
consideration, any firm or person (other than a bona fide employee working solely for me 
or the above CONTRACTOR) to solicit or secure this contract; 

agreed, as an express or implied condition for obtaining this contract, to employ or retain 
the services of any firm or person in connection with carrying out the contract, or 

paid, or agreed to pay, to any firm, organization or person (other than a bona fide employee 
working solely for me or the above CONTRACTOR) any fee, contribution, donation, or 
consideration of any kind for, or in connection with, procuring or carrying out the contract 
except as here expressly stated (if any); 

either directly or indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action, in restraint of free competitive bidding in connection with the 
submitted proposal.   

By execution of this Agreement, CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with South Carolina’s Ethics, Government Accountability, and Campaign Reform Act of 1991, as 
amended. The following statutes require special attention: (a) Offering, giving, soliciting, or 
receiving anything of value to influence action of public employee - §8-13-790, 8-13-705, 8-13-
720; (b) Recovery of kickbacks - §8-13-790, (c) Offering, soliciting or recovering money for 
advice or assistance of public official - §8-13-720, (d) Use or disclosure of confidential information 
- §8-13-725, (e) Persons hired to assist in the preparation of specifications or evaluation of bids - 
§8-13-1150, (f) Solicitation of state employees - §8-13-755, 8-13-760 and §8-13-725, (g) False 
Claims Act -§16-13-240. The state may rescind any contract and recover all amounts expended as 
a result of any action taken in violation of this provision. 

I acknowledge that this certificate is to be furnished to the Department, the Federal Highway 
Administration, and the U. S. Department of Transportation, and is subject to applicable State and 
Federal laws, both criminal and civil. 

I acknowledge that giving false, misleading, or incomplete information on this certification may 
subject me to prosecution under Section 16-9-10 of the South Carolina Code of Laws. 
             
      CONTRACTOR 
 
      _____________________________________ 
      Name of Contractor 
       

By:  _________________________________ 
        
Date:  _________________   Its: __________________________________ 
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CERTIFICATION OF DEPARTMENT 

I hereby certify that I am the Director of Construction for the South Carolina Department of 
Transportation (SCDOT) of the State of South Carolina and that the above CONTRACTOR or its 
representative has not been required, directly or indirectly, as an express or implied condition in 
connection with obtaining or carrying out this agreement to: 

 

 

I acknowledge that this certificate is to be furnished to the Federal Highway Administration, and 
U. S. Department of Transportation, and is subject to applicable State and Federal laws, both 
criminal and civil. 

 
 
     SOUTH CAROLINA DEPARTMENT OF 
     TRANSPORTATION 
 
     BY:   _______________________________ 
 
     TITLE:   DIRECTOR OF CONSTRUCTION 
 
Date:  _________________ 
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DRUG-FREE WORKPLACE CERTIFICATION 

 
In accordance with Section 44-107-30, South Carolina Code of Laws (1976), as amended, and as 
a condition precedent to the execution of this agreement, the undersigned, who is an authorized 
representative of the CONTRACTOR certifies on behalf of the CONTRACTOR that the 
PROPOSER will provide a drug-free workplace by: 

 
(1) publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensations, possession, or use of a controlled substance is 
prohibited in the CONTRACTOR’s workplace and specifying the actions that will 
be taken against employees for violations of the prohibition; 

 
(2) establishing a drug-free awareness program to inform employees about: 

(a) the dangers of drug abuse in a workplace; 
(b) the person’s policy of maintaining a drug-free workplace; 
(c) any available drug counseling, rehabilitation, and employee assistance 

programs; and 
(d) the penalties that may be imposed upon employees for drug violations; 

 
(3) making it a requirement that each employee to be engaged in the performance of 

the agreement be given a copy of the statement required by item (1); 
 

(4) notifying the employee in the statement required by item (1) that, as a condition of 
employment of this agreement, the employee will: 
(a) abide by the terms of the statement; and 
(b) notify the employer of any criminal drug statute conviction for a violation 

occurring in the workplace no later than five days after the conviction; 
 

(5) notifying the South Carolina Department of Transportation within ten days after 
receiving notice under item (4)(b) from an employee or otherwise receiving actual 
notice of the conviction; 

 
(6) imposing a sanction on, or requiring the satisfactory participation in a drug abuse 

assistance or rehabilitation program by, any employee convicted as required in 
Section 44-107-50; and 

 
(7) making a good faith effort to continue to maintain a drug-free workplace through 

implementation of items (1), (2), (3), (4), (5), and (6) 
 
By execution of this Agreement CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with all applicable provisions of the Drug-Free Workplace Act, Title 44, Chapter 107 of the South 
Carolina Code of Laws, as amended. 
 

CONTRACTOR:_____________________________ 
(Signature) 
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COMMISSIONER EMPLOYEE INTEREST CERTIFICATION 

 
 As a condition precedent to the execution of this Agreement, the undersigned, who is an 
authorized representative of the CONTRACTOR/CONSULTANT certifies on behalf of the 
CONTRACTOR/CONSULTANT, that during the procurement and award of this Agreement, and 
as an ongoing obligation under this Agreement until the end of the contract period, 
CONTRACTOR/CONSULTANT represents and agrees to comply with the following provisions: 
 
1. In accordance Section 23 of Act 40 of 2017 (now codified as Section 57-1-350(G) of the 

Code of Laws of South Carolina 1976, as amended): 
 

a) No member of the SCDOT Commission has an interest, direct or indirect, in the 
proposal or bid submitted to SCDOT for this Project, during the member’s term of 
appointment and for one year after the termination of the appointment.   

b) No member of the SCDOT Commission will have an interest, direct or indirect, in any 
contract, franchise, privilege, or other benefit granted or  awarded by the Department 
relating in any way to this Project (through subcontractors, consultants, vendor, or 
suppliers) during the member’s term of appointment and for one year after the 
termination of the appointment.   

 
 CONTRACTOR/CONSULTANT hereby certifies that it and all of its consultants, sub-
consultants, contractors, vendors, suppliers, employees and agents will comply with the above 
provisions. 
 CONTRACTOR/CONSULTANT 
  
 By: _____________________________ 
                                                                        (Signature) 
 
 Print Name: _________________________________ 
 
Date: _________________ Its: _____________________________________  
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PROPOSED COST PROPOSAL BID FORM 

 
FOR 

 
Closed and Load Restricted Bridge Package 2021-1 

 
 
 

Cherokee, Chester, Fairfield, and Union COUNTIES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The Cost Proposal Bid Form, as submitted by the selected 
PROPOSER, will be included with the completed agreement. 

 
 



 

 

 
EXHIBIT 2 

 
SCHEDULE OF VALUES 

 
 



EXHIBIT 2 – SCHEDULE OF VALUES 
 

Contract ID 5456570 Page 1 
 

 
 
 
 

SCHEDULE OF VALUES 
 

FOR 
 

Closed and Load Restricted Bridge Package 2021-1 
 
 
 

Cherokee, Chester, Fairfield, and Union COUNTIES 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A Schedule of Values, submitted by the selected PROPOSER and 
approved by SCDOT, will be included with the completed 

agreement. 
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The South Carolina Department of Transportation (SCDOT) proposes to replace 8 bridges in SCDOT 
District 4. This design-build project consists of all work necessary to remove the existing bridges and 
to design and construct new bridges, including the associated roadway and drainage work necessary to 
tie the new bridge approaches to the existing roadway. 
 
The bridge replacements and associated roadway tie-ins shall be constructed on the existing roadway 
alignment on the existing centerline. The work also includes repairing any deficient roadway 
embankments within the roadway approach limits of each bridge. 
 

Number Route Crossing Structure 
Number 

Asset Number 

1  CHESTER S-12-58 
(Moffitt Creek 

Road) 

 LITTLE ROCKY 
CREEK 

1270005800100 4959 

2 CHESTER S-12-300 
(Rambo Road) 

 LITTLE ROCKY 
BRANCH 

1270030000200 2490 

3 CHESTER S-12-300 
(Rambo Road) 

 LITTLE ROCKY 
BRANCH 

1270030000100 2310 

4  FAIRFIELD S-20-
214 (Two Creek 

Road) 

 LITTLE CREEK 2070021400100 2522 

5 CHEROKEE S‐11-
97 (Long Point 

Road) 

GOFORTH CREEK 1170009700100 2920 

6 CHEROKEE S‐11-
265 (Manning 

Road) 

MANNING CREEK 1170026500100 2689 

7  CHEROKEE S-11-
119 (Bear Creek 

Road) 

 BEAR CREEK 1170011900100 2308 

8  UNION S-44-87 
(Delta Road) 

 PADGETTS CREEK 4470008700100 2096 

 
This scope of work shall include the removal and disposal of all of the existing structures within 
SCDOT right-of-way. The Contractor shall clear all debris above the existing ground line within the 
project right-of-way limits. End fill slopes shall be excavated to accommodate the new structures as 
needed. 
 
All bridge sites qualify for “Supplemental Design Criteria for Low Volume Bridge Replacement 
Projects”, SCDOT PCDM-11, which have been incorporated into Exhibit 4. These criteria shall be 
used for design of these bridge replacements. 
 
The Contractor shall coordinate with all utility companies if their proposed design or construction 
requires the relocation of utilities either due to a physical conflict with the proposed work or due to 
crane safety clearances. The contractor shall provide utility coordination in accordance with the 
requirements of the Agreement for all project locations.  
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For a full understanding of the scope of the project and the criteria for the construction items needed 
for this project, review Exhibit 4, Exhibit 5, Exhibit 6 and Attachment B. 
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PROJECT DESIGN CRITERIA 
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This exhibit details the criteria by which the project shall be designed and constructed.  These 
criteria are divided into subsections as listed below: 
 
Exhibit 4a – Roadway Design Criteria 
 
Exhibit 4b – Structures Design Criteria 
 
Exhibit 4c – Pavement Design Criteria 
 
Exhibit 4d – Traffic Design Criteria 
  Part 1 – Signing and Pavement Markings 
  Part 2 – Work Zone Traffic Control 
 
Exhibit 4e – Hydraulic Design Criteria 
 
Exhibit 4f – Geotechnical Design Criteria 
 
Exhibit 4z – Project Deliverables 
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DESIGN REFERENCES 
 
This exhibit describes the general design considerations and criteria for the proposed roadway 
approaches, hydraulics, structures, and surveys.  
 
Design standards shall be in accordance with the following design references as supplemented or 
amended by Sections 4a, 4b, 4c, 4d, 4e, 4f, and 4z of this Exhibit.  Any variation in design from 
the included information shall require written approval from SCDOT.  
 
• AASHTO A Policy on Design Standards Interstate System, 2016  
• AASHTO Drainage Manual, 2014 first edition 
• AASHTO Guide Design Specifications for Bridge Temporary Works 
• AASHTO Guide for the Development of Bicycle Facilities, 2012  
• AASHTO Guide for the Planning, Design, and Operation of Pedestrian Facilities, 2004  
• AASHTO Highway Drainage Guidelines, 2007 
• AASHTO LRFD Bridge Design Specifications, 2017, Eighth Edition 
• AASHTO LRFD Bridge Construction Specifications, 2017, Fourth Edition 
• AASHTO LRFD Guide Specifications for the Design of Pedestrian Bridges, 2015 Interim 
• AASHTO LRFD Guide Specifications for Bridges Vulnerable to Coastal Storms, 2008 

Edition 
• AASHTO Manual for Assessing Safety Hardware (MASH) 
• AASHTO Roadside Design Guide,  with 2011, 4th Edition 
• AASHTO Roadway Lighting Design Guide, latest edition 
• AASHTO Manual for Bridge Evaluation, latest edition 
• AASHTO Standard Specifications for Highway Bridges, 17th Edition 
• AASHTO Standard Specifications for Structural Supports for Highway Signs, 

Luminaires and Traffic Signals, Sixth Edition 
• AASHTO Highway Safety Manual 
• AASHTO/AWS D1.5M/D1.5:2015 Bridge Welding Code 
• AASHTO “Standard Specifications for Transportation Materials and Methods of 

Sampling and Testing” 2013 Thirty-Third Edition 
• FEMA Regulations, 44CFR Chapter 1 
• FHWA Manual on Uniform Traffic Control Devices, Latest Edition 
• FHWA Publication No. FHWA NHI-07-071 Earth Retaining Structures, 2008 
• NCHRP Report 672, Roundabouts: An Informational Guide – Second Edition 
• NFAP-70 National Electrical Code, latest edition 
• SCDHEC NPDES Construction Permit # SCR160000 
• SCDHEC NPDES MS4 Permit # SCS040001 
• SCDOT Access and Roadside Management Standards, August 2008 with updates  
• SCDOT Americans with Disabilities Act Transition Plan, December 2014 with updates 
• SCDOT Bridge Design Manual, 2006  
• SCDOT Bridge Design Memoranda, effective between July 1, 2006 and the Final RFP 

release date  
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• SCDOT Bridge Drawings and Details, effective as of the Final RFP release date  
• SCDOT Engineering Directives, effective as of the Final RFP release date 
• SCDOT Environmental Reference Document, 2008 
• SCDOT Geotechnical Design Manual, 2019 Edition (Version 2.0)  
• SCDOT Geotechnical Design Bulletins, effective as of the Final RFP release date 
• SCDOT Geotechnical Drawings and Details, effective as of the Final RFP release date 
• SCDOT Hydraulic Design Bulletins, effective as of the Final RFP release date 
• SCDOT Instructional Bulletins, effective as of the Final RFP release date 
• SCDOT Load Rating Guidance Document, including all Technical Notes 
• SCDOT Pavement Design Guidelines, July 2008 Edition 
• SCDOT Preconstruction Advisory Memorandums, effective as of the Final RFP release date 
• SCDOT Preconstruction Design Memorandum, effective as of the Final RFP release date 
• SCDOT Preconstruction Survey Manual, effective as of the Final RFP release date 
• SCDOT Procedures and Guidelines for Work Zone Traffic Control Design, effective as of 

the Final RFP release date 
• SCDOT Qualified Product Lists, effective as of the Final RFP release date 
• SCDOT Requirements for Hydraulic Design Studies, May 2009 
• SCDOT Road Design Reference Material for Consultant Prepared Plans, June 2010 
• SCDOT Roadway Design Manual, 2021, with updates effective as of the Final RFP release 

date and supplemented with AASHTO A Policy on Geometric Design of Highways and 
Streets, 2018 

• SCDOT Roadside Plants to Avoid/Trees with Limitations on R/W, October 2014 
• SCDOT Roadway CADD Manual, effective as of the Final RFP release date 
• SCDOT Seismic Design Specifications for Highway Bridges, 2008 (Version 2.0) 
• SCDOT Standard Drawings, effective as of the Final RFP release date 
• SCDOT Standard Specifications for Highway Construction, 2007 
• SCDOT Stormwater Quality Design Manual, effective as of the Final RFP release date; 
• SCDOT Supplement to the MUTCD 
• SCDOT Supplemental Design Criteria for Low Volume Bridge Replacement Projects, 

effective as of the Final RFP release date 
• SCDOT Supplemental Specifications (2007), effective as of the Final RFP release date 
• SCDOT Supplemental Technical Specifications, effective as of the Final RFP release date 
• SCDOT Supplemental Specifications for Roadway Lighting dated December 6, 2018 
• SCDOT Traffic Signal Design Guidelines, 2021 Edition 
• SCDOT Traffic Signal Material Specifications, effective as of the Final RFP release date 
• SCDOT Traffic Signal Supplemental Specifications, effective as of the Final RFP release 

date 
• SCDOT Street Trees and Sidewalk Planting Suggestions, May 2013 
• SCDOT Utilities Accommodation Manual, July 2020 
• SCDOT Vegetation Management Guidelines, effective as of the Final RFP release date 
• South Carolina State Water Law 
• The Rule on Work Zone Safety and Mobility, Policy and Guidelines 
• The State Stormwater and Sediment and Erosion Control Regulations administered by 

DHEC, 26 S.C. Code Ann. Regs. 72-405 (Supp. 1995) et seq. 
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• TRB Highway Capacity Manual, 6th Edition 
• TRB Highway Capacity Manual, 2010 
• United States Access Board’s Revised Draft Guidelines for Accessible Public Rights-of-Way 

(PROWAG), November 23, 2005 
• International Building Code, effective as of the Final RFP release date 
• ACI 318 Building Code and Commentary 
• ASCE’s “Minimum Design Loads for Buildings and Other Structures”, latest edition 
• CRSI Manual of Standard Practice, latest edition 
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1. GENERAL 

Prepare the roadway geometric design for the project using the design standards and criteria 
that are appropriate based on design speed, functional classification, design traffic volumes, 
right-of-way, and aesthetics.  The design elements shall include, but not be limited to, the 
horizontal and vertical alignments, lane widths, shoulder widths, median widths, sight distance, 
clear zone, cross slopes, and side slopes.   

2. CRITERIA 

Use the Supplemental Design Criteria for Low Volume Bridge Replacement Projects.  Classify 
the terrain as rolling on all routes within the scope of work.   

2.1 Functional Classification 
The functional classification for the roadway is as follows: 
Cherokee County: 

• S-97 (Oak Ridge Rd.) Rural Local Group 4 

• S-119 (Bear Creek Rd.) Rural Local Group 4 

• S-265 (Manning Rd.) Rural Local Group 4 
Chester County: 

• S-58 (Moffitt Creek Rd.) Rural Local Group 4 

• S-300 (Rambo Rd.)* Rural Local Group 4 
*S-300 has two bridges 
Fairfield County: 

• S-214 (Two Creek Rd.) Rural Local Group 4 
Union County: 

• S-87 (Delta Rd.) Rural Local Group 3 

2.2 Design Speed 
Cherokee County: 

• S-97 (Oak Ridge Rd.) 50 mph minimum  

• S-119 (Bear Creek Rd.) 40 mph minimum 

• S-265 (Manning Rd.) 45 mph minimum 

Chester County: 

• S-58 (Moffitt Creek Rd.) 35 mph minimum 

• S-300 (Rambo Rd.)* 50 mph minimum 
*S-300 has two bridges 
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Fairfield County: 

• S-214 (Two Creek Rd.) 35 mph minimum 
Union County: 

• S-87 (Delta Rd.) 30 mph minimum 

2.3 Traffic Volume 
For current and future ADT traffic projections, see “Traffic Projections” PDF in 
Attachment B. 

2.4 Lane Width 

• Provide 10 feet. 

2.5 Shoulder Width 

• Provide 4 feet (2 feet paved + 2 feet earth). 

2.6 Horizontal Centerline 

• Retain existing centerline. 

2.7 Horizontal Alignment 

• Retain existing if horizontal radius is within 15 mph of design speed and the design year 
volume is less than or equal to 750 AADT.  

2.8 Vertical Alignment 

• Retain existing if K values are within 15 mph of design speed and the design year 
volume is less than or equal to 750 AADT. Refer to Exhibit 4b for criteria related to low 
point locations. 

• For all bridges, provide a minimum longitudinal gradient of 0.3 percent. 

2.9 Stopping Sight Distance 

• Retain existing if value is within 15 mph of design speed and the design year volume is 
less than or equal to 750 AADT. 

2.10 Min/Max Grade 

• Retain existing or improve. 

2.11 Cross Slopes 

• Use SCDOT Roadway Design Manual. 

2.12 Superelevation 

• Desirably, the curve superelevation should meet criteria for new construction.  On low 
volume bridge replacement projects, constraints of excessive costs often preclude the 
use of desirable superelevation rates.  If the curve is to remain and minimum 
superelevation rates cannot be achieved, provide proper signing and pavement markings 
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for the appropriate speed in accordance with the MUTCD.  In some cases, 
reconstruction of substandard horizontal curves to larger radii may be feasible in lieu of 
increasing the superelevation.  

2.13 Vertical Clearance 

• Use SCDOT Roadway Design Manual. 

2.14 Roadside Safety 

• Use SCDOT Roadway Design Manual 3R (Non-Freeway) Guidance found in Chapter 
18. 

2.15 Right-Of-Way  
Secure a minimum right-of-way width of 75 feet on each side of the structure centerline and 
minimum 75 feet from each end of the bridge at each site where any right-of-way is required 
as described herein; refer to SCDOT Roadway Design Manual Chapter 12 Section 12.1.14. 
For bridge sites that currently have a complete 75 feet right-of-way width on each side of 
the structure and where the new length of 75 foot wide right-of-way will be provided at least 
45 feet from each end of the bridge, no additional right-of-way is necessary unless the design 
and construction results in permanent facilities extending outside of the existing right-of-
way.   
Provide sufficient right-of-way to cover all permanent facilities. Provide the 75’ right-of-
way (laterally and longitudinally) described herein at all bridge sites where any right-of-
way is required.  The S-87 site in Union County is adjacent to US Forest Service lands and 
therefore, no new right of way shall be acquired.  All work at the S-87 site must be 
constrained to the existing right of way. 

Clear all right-of-way within the project limits. Perform grubbing operations to the 
construction limits.  When the NPDES line is outside of the construction limits extend 
grubbing operations within the limits of the BMPs.  

2.16 Roadside Barriers 
Develop roadside barriers in compliance with SCDOT Standard Drawings and the 
AASHTO Roadside Design Guide, 2011, 4th Edition.  Include the following items in the 
work: 
Guardrail:  Ensure that all new MASH guardrail and end treatments are listed on the 
Qualified Products Policies & Listings. 
Provide non-mow strip under guardrail in accordance with the guidance found in the Exhibit 
5, Special Provisions Section 805. 
Use additional length guardrail posts with compressed guardrail shoulder break only where 
right of way or environmental impacts dictate that standard guardrail shoulder break cannot 
be built. 
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2.17 Bicycle and Pedestrian  
 
No bridge sites are a part of a South Carolina Bicycle Touring Route or the East Coast 
Greenway.  Nor are they part of any MPO/COG bicycle or pedestrian plan.  Therefore, 
bicycle and pedestrian accommodations are not required. 
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 GENERAL 

Exhibit 4b contains requirements for: 

• The replacement of existing bridges as denoted in the Scope of Work 
• The construction of retaining walls 
 
Refer to Attachment B for additional Structures Design Criteria. 
 

 CRITERIA 

 New Highway Bridges 

 Bridge Design 

Design all new bridges in accordance with the requirements of the AASHTO 
LRFD Bridge Design Specifications, 8th edition.  Use the HL-93 design live 
loading.  See the “Bridge Load Rating” requirements in this exhibit.  Rating for 
legal and/or permit vehicles may control the superstructure design over HL-93.  
Load rating of substructure is not required during design for this project.  

All bridge sites qualify for “Supplemental Design Criteria for Low Volume 
Bridge Replacement Projects” in accordance with Preconstruction Design 
Memorandum PCDM-11. 

 Seismic Design and Detailing 

No Operational Classification (OC) is assigned in accordance with PCDM-11 and 
a detailed seismic analysis is not required.  All bridges shall meet the seismic 
design and detailing requirements for Seismic Design Category (SDC) “A” 
defined in the SCDOT Seismic Design Specifications (Version 2.0). Use SD1-SEE 
= 0.25g as the design seismic acceleration coefficient for all bridge sites in 
accordance with PCDM-11.  Seismic Design Summary Reports are not required 
for this project. 

 Dimensions 

Construct the new bridges with roadway widths that are equal to or greater than 
the approach roadway widths (traveled way plus median and shoulders) that are 
specified in Exhibit 4a.  There is an exception for cored slab bridge widths 
outlined in SCDOT Bridge Design Memorandum DM0120. 

 Vertical Clearances 

Provide vertical clearance in accordance with Exhibit 4e.  

 Span Arrangement and Skew 
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Provide the minimum channel span length, minimum bridge length, and 
minimum bent skew angle (measured from a line perpendicular to the alignment 
centerline) at each site as listed in Attachment B - Hydrology. 

The minimum span length for any structure type is 30 feet. 

All bents shall be parallel to each other. 

 Superstructures 

Allowable superstructure types are outlined in Sections 12.3.2.1, 12.3.2.2, 
12.3.2.3, and 12.3.2.4 of the BDM.  The superstructure type outlined in Section 
12.3.2.5 of the SCDOT Bridge Design Manual is also allowed for all bridges 
except for the S-87 bridge over Padgetts Creek in Union County, which carries a 
relatively high percentage of truck traffic for a low volume route.   

For prestressed concrete girder superstructures, use prestressed concrete girders 
that are “I” shaped.  Design prestressed concrete girders so that the algebraic sum 
of the beam camber at prestress transfer due to prestress force, the beam dead 
load deflections due to non-composite dead load, and superimposed dead load 
deflections due to applied superimposed dead loads results in a positive (upward) 
camber.  Include the dead load from the future wearing surface in the 
determination of camber. 

For steel welded plate girder superstructures, use structural steel girders that are 
“I” shaped.  For steel welded plate girder and steel rolled beam superstructures, 
use structural steel that conforms to the requirements of AASHTO M 270 and 
paint the steel in accordance with Section 710 of the Standard Specifications.   

At each support of prestressed concrete girders, steel welded plate girders, and 
steel rolled beam superstructures, connect all beams and girders to the 
substructure using anchor bolts. 

Floorless culverts are classified as "Other Structure Types" (Section 12.3.3 of the 
SCDOT Bridge Design Manual) and are not permitted for this project. 

 Concrete Strengths 

In prestressed concrete piles, concrete design strengths are not allowed to exceed 
8,000 psi.  In prestressed concrete beams, concrete design strengths are not 
allowed to exceed 10,000 psi.  Construct all cast-in-place concrete bridge 
components with Class 4000 concrete except as noted in Section 15.2.1 of the 
BDM.  Construct all precast concrete bridge components with concrete having a 
minimum compressive strength of 5000 psi. 

 Final Finish of Exposed Concrete Surfaces 

Final surface finish is not required on this project. 
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 Lightweight Concrete 

Lightweight Concrete is only permitted in cast-in-place decks and barrier 
parapets.  Use lightweight concrete that conforms to the requirements of the Sand 
Lightweight Concrete Special Provision in Exhibit 5.  When calculating dead 
loads, include a minimum allowance of 7 pounds per cubic foot for reinforcing 
steel. 

 Post-Tensioning 

Post-tensioning is not permitted for this project. 

 Bridge Decks 

For girder and beam spans, construct bridge decks with reinforced cast-in-place 
concrete.   

Apply a transverse Grooved Surface Finish to all concrete bridge deck riding 
surfaces (permanent and temporary lanes and shoulders) in accordance with 
Subsection 702.4.16 of the Standard Specifications for Highway Construction.   

Asphalt overlays are only permitted on cored slab spans.  Apply a waterproofing 
system to the bridge deck prior to overlaying the deck with asphalt. 

Longitudinal expansion joints are not permitted. 

 Stay-in-Place Bridge Deck Forms  

The Contractor may use permanent stay-in-place bridge deck forms for concrete 
deck slabs between new beams and girders.  Fabricate permanent stay-in-place 
bridge deck forms and supports from steel conforming to ASTM A 653, Grades 
40 or 50, and having a coating class of G165 in accordance with ASTM A 525.  
Do not use fillers in the flutes of the stay-in-place forms.  Fill form flutes with 
concrete as the deck slab is placed.  Do not use permanent stay-in-place steel 
bridge deck forms in bays in which longitudinal deck construction joints are 
located and in bays between stages. 

 Barriers 

Provide bridge barrier parapets in accordance with the SCDOT Bridge Design 
Memo DM0119 and the SCDOT Bridge Drawings and Details for MASH 
Barrier.   Provide two (2) conduits in each barrier as shown in the SCDOT Bridge 
Drawings and Details.     

 Bridge Drainage and Low Point 

Design and construct the bridge deck drainage and bridge end drainage to ensure 
that the minimum requirements of the SCDOT Bridge Design Manual are met.  
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The minimum distance from a bridge end to the roadway profile low point shall 
be coordinated with concrete flume location shown on guardrail stiffness 
transition Standard Drawing 805-325-70.  When the MTBBC3 (TL3) stiffness 
transition is used, the low point shall be located minimum of 30 feet beyond 
where guardrail attaches to either the end of bridge or approach slab.  When the 
MTBBC2 (TL2) stiffness transition is used, the low point shall be located a 
minimum of 15 feet beyond where guardrail attaches to either the end of bridge 
or approach slab.   

Unless prohibited by environmental constraints, provide a minimum of two (2) 
deck drains per span, except where the gutterline is on the high side of 
superelevation. 

BDM Subsection 18.2.2 does not apply to this project.  Allowable water spread 
requirements in BDM Figure 18.2-1 shall dictate the minimum number of 
drainage inlets on the bridge in the final condition.   

Bridge end drainage may consist of a single or series of standard concrete 
flume(s) or catch basin(s) employed individually or in combination to limit 
bypass gutter flow onto an erodible surface to 0.20 cubic feet per second.  Include 
calculations showing discharge at each bridge inlet, each end collector, and 
bypass flow at each end collector in the Preliminary and Final Hydraulic Reports.  
Do not provide end collectors at locations where the gutter-line is located on the 
high side of superelevation. 

At bridge corners with flumes, provide shoulder paving triangles with 4:1 taper 
as shown on Standard Drawing 805-325-75.  At bridge corners without flumes, 
provide shoulder paving triangles with 4:1 taper to ensure the entire width of 
approach slab or end of bridge interfaces with pavement. 

 Pile Sizes and Types 

Minimum pile sizes and acceptable pile types are listed in the following table.  
No other pile types are permitted. Where the geotechnical report indicates 
corrosion is a concern, use the entire perimeter of the steel section in contact with 
soil/water when determining sacrificial thicknesses for the design life of the 
member.  The sacrificial thickness shall be removed from the pile section 
properties when determining capacity for all limit states, including seismic. 

PILE TYPE MINIMUM SIZE 
Steel H-Piles* HP12x53 

Steel Pipe Piles* 16” Diam. (min. wall thickness 
equal to ½”) 

Solid Prestressed Concrete Piles 18” Square 
Prestressed Concrete Pile Points W8x58 

*Allowed at End Bents only 
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 Steel Pipe Pile Connection Details 

The pile connection detail described in Item 2 of Section 19.2.6.3 of the SCDOT 
Bridge Design Manual does not apply for this project. Terminate steel pipe piles 
at the bottom of the end bent cap and footing.  Connect the piles to the cap and 
footing using a reinforced concrete infill, with the reinforcing extending into the 
cap or footing. The minimum clearance of the reinforcement shall satisfy the 
requirement of SCDOT Design Memorandum DM0107. 

 Drilled Shafts  

SCDOT Bridge Design Memorandum DM0111 contains a requirement to detail 
the portion of shaft below the construction casing with a diameter that is six 
inches smaller than the diameter of the casing.  This six-inch reduction 
requirement does not apply to this project.  For this project, detail the portion of 
the shaft below the bottom of the construction casing, whether in soil or rock, 
with a diameter that is at least two inches smaller than the outer diameter of the 
casing. 

When the design for the upper portion of a drilled shaft requires a column 
reinforcement cage to be inserted into a larger diameter drilled shaft 
reinforcement cage, provide a construction joint in the shaft just below the bottom 
of the column cage.  Prior to casting the upper portion of the shaft, remove all 
drilling fluids and unsound concrete and roughen the surface of the construction 
joint. Arrange for CSL testing to be performed prior to placement of the column 
reinforcement cage. Install the column reinforcement cage in the upper portion of 
the shaft prior to drilled shaft concrete placement in the splice region. 

Drilled shafts that have a diameter of 6 feet or greater and a length of 5 feet or 
greater are considered to be mass concrete elements. See Exhibit 5 for 
specifications regarding concrete mix design, concrete placement, and 
temperature control of these large diameter drilled shafts. 

 Crosshole Sonic Logging (CSL) Testing 

Design and detail drilled shafts to include access tubes in all drilled shafts in 
accordance with the SCDOT Standard Specifications for Highway Construction, 
2007 Edition. Acceptance of drilled shafts will be based on separate SCDOT-
conducted CSL testing. 

 Substructures 

Construct Interior Single and Multi-Column Bents using cast-in-place reinforced 
concrete bent caps and columns supported on cast-in-place reinforced concrete 
drilled shafts.  If a drilled shaft is extended above ground, above the scour line, 
or through liquefiable soil, structurally design the shaft as a column and detail the 
longitudinal reinforcing steel with a maximum spacing of 8 inches center-to-
center. 
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Construct Interior Pile Bents using cast-in-place reinforced concrete bent caps 
and a single row of vertical prestressed concrete piles (with or without prestressed 
concrete pile points).  For protection of the pile, ensure concrete portions of piles 
with points extend a minimum of 2 feet below final ground line or predicted scour 
line, whichever is deeper.  Do not use Interior Pile Bents to support an average 
span length that exceeds 75 feet, considering both adjacent span lengths. 

Construct end abutments as spill through abutments with 2:1 maximum slope.  In 
addition to the requirements of Section 20.2.8 of the SCDOT Bridge Design 
Manual, set the elevation of the berm so that the top of the berm (embankment 
fill) is no greater than 5 feet below the superstructure.  Limit level-berm-length 
to 4 feet from the face of bent cap.  

End abutments may be supported by spread footings provided the footing is keyed 
into rock a minimum of 12 inches.  The Geotechnical EOR, Hydraulic EOR, and 
Structural EOR shall agree that the rock present at the footing elevation is not 
susceptible to scour. 

The following applies to bent cap cantilevers for Interior Pile Bents and End 
Bents: 

• For a cap supported by prestressed concrete piles, provide a minimum of the 
equivalent of 2 pile widths of distance from the centerline of the exterior pile 
to the end of the cap.   

• Do not detail the intersection of the centerlines of bent and exterior 
beam/girder on the bent cap cantilever. 

• Provide a distance from the centerline of exterior pile to the edge of a slab 
superstructure, measured along the bent cap centerline, that is less than or 
equal to 30 percent of the average pile spacing of the bent. 

The following applies to multi-column interior bents: 

• The column spacing shall not exceed 25 feet center to center of columns.   
• Provide a cantilever distance from the center of exterior column to the end of 

the bent cap that is less than or equal to 35 percent of the average column 
spacing of the bent. 

 Integral Bent Caps 

If integral bent caps are used on this Project, construct the caps using cast-in-
place concrete. 

 Approach Slabs and Wing Walls 

Provide approach slabs for all bridges on this project. 

For parallel wing walls (wing walls that are parallel to the centerline of bridge), 
detail the bottom of the wing wall level and at the same elevation as the bottom 
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of the bent cap.  Detail the top inside face of each parallel wing wall to match the 
elevations and grades along the outside edge of the approach slab. Provide 
downward ¼:12 slope across the width of the each wing wall away from the 
approach slab. 

 Slope Protection 

Protect the bridge end slopes with rip rap in accordance with Standard Drawing 
804-105-00. 

 Culverts 

Culverts will not be permitted as substitutes for bridges on this project. 

 Bridge Plans 

As required by the SCDOT Bridge Design Manual, include in the bridge plans 
Reinforcing Steel Schedules and Quantities Tables for each bridge component 
(end bents, interior bents, spans, etc.).  When these components are required to 
be constructed in stages, break the Reinforcing Steel Schedules and Quantities 
Tables down by stage.  Immediately following the title sheet, provide a quantities 
sheet that includes a tabulation of estimated quantities and a summary of 
estimated quantities. 

 Retaining Walls 

Retaining Walls are not permitted for this project, with the following exception. 

For S-87 over Padgetts Creek in Union county, steepened slopes and/or gabion retaining 
walls may be designed along the approach roadway embankments to assist with 
minimizing right-of-way and stream impacts.  Design steepened slopes in accordance 
with Exhibit 4f.  Design rock-filled gabion retaining walls in accordance with the GDM 
that are able to withstand flowing water at the face.  Gabion baskets shall be galvanized 
steel.  Transition steepened slopes and gabion walls to the 2:1 spill through end slope 
underneath the bridge.  Detail riprap for scour protection at the toe of slope and to the 
limits shown on Standard Drawing 804-105-00, as a minimum.  The bridge scour study 
required by Exhibit 4e shall address whether the amount and location of riprap will 
adequately protect the retaining wall from scour or whether the bottom of wall needs to 
be located below the calculated bridge contraction scour elevation. 

 BRIDGE LOAD RATING 

Perform load capacity ratings in accordance with the SCDOT Load Rating Guidance 
Document, associated Technical Notes on the SCDOT Bridge Maintenance website, and the 
Manual for Bridge Evaluation, latest edition.  

Request a new bridge Asset ID at Preliminary Plan submittal as directed in the Load Rating 
Guidance Document. 
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In the event the load rating indicates the bridge would require load posting (any LRFR rating 
factors < 1.0), redesign the bridge and update the load until the required capacity is achieved.  
No new bridge will be accepted by SCDOT which indicates the need for load posting. 

Submit Load Rating files for review with the final bridge plan submittal in accordance with 
Chapter 20 of the LRGD and Technical Note 09.  The SCDOT Bridge Maintenance QA review 
process must be completed prior to releasing the final bridge plans for construction.  Following 
construction, update the load rating and submit final load rating documentation and software 
files with the as-built plans.  All load ratings shall be signed and sealed by a South Carolina 
registered professional engineer. 

 BRIDGE INSPECTION 

In the event the designer determines the need to design a bridge that contains fracture critical 
or complex components as defined in the SCDOT Bridge Inspection Guidance Document 
(BIGD), develop and submit bridge specific inspection procedures meeting the requirements 
of the BIGD.   



 
EXHIBIT 4c 

 
PAVEMENT DESIGN CRITERIA 
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 GENERAL 

The design for pavement shall conform to the criteria listed in Section 2.0. 

 CRITERIA 

 New Pavement  

For new pavement and replacement of mainline, use the following structure: 

 
  Route Option 1  Option 2 

Group 
1 

Chester S-58 
Chester S-300 
Fairfield S-214 
Cherokee S-97 
Cherokee S-265 

Union S-87 

150 psy HMA Surface Type C  
or Type D 

175 psy HMA Surface Type C1) 
450 psy HMA Base Type A  

or Type B 

150 psy HMA Surface Type C  
or Type D 

175 psy HMA Surface Type C 1) 
8 inches GABC 

Group 
2 Cherokee S-119 

150 psy HMA Surface Type C  
or Type D 

175 psy HMA Surface Type C 1) 
600 psy HMA  Base Type A  

or Type B 

150 psy HMA Surface Type C  
or Type D 

175 psy HMA Surface Type C 1) 
10 inches GABC 

1) 200 psy HMA Intermediate Type B or C can be substituted 

 Existing Pavement 

Where new Hot Mix Asphalt (HMA) pavement ties in with existing pavement at the 
project termini, variable mill as necessary to provide a smooth transition between existing 
and new HMA Surface.  If profile differential between new and existing does not allow 
for a butt joint, tie in with HMA Surface over a minimum length of 100 feet.   

Tie down driveways with HMA matching mainline type to the back of the Right of Way 
or as directed by RCE.  Tie down intersecting routes with HMA matching mainline type.     

Remove or otherwise modify existing pavement in accordance with Section 205.4.5 of 
the standard specifications prior to placement of new embankment.   

 Additional HMA Paving Notes 

In areas where existing pavements are widened outside the travel lanes, use 400 psy of 
Shoulder Widening material and overlay with Surface course at the rate specified for that 
road. 

Where leveling, build-up or cross slope correction is required, use HMA Surface Type E 
for 0 to 1.5 inches.  Use Intermediate C or Surface Type C for anything greater than 1.5 
inches.   
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Placement and selection of mixes shall be in accordance with Asphalt Mix Design 
Guidelines found here:  http://www.scdot.org/business/pdf/materials-
research/Guidelines_Asphalt_Mix_Selection.pdf 

 

http://www.scdot.org/business/pdf/materials-research/Guidelines_Asphalt_Mix_Selection.pdf
http://www.scdot.org/business/pdf/materials-research/Guidelines_Asphalt_Mix_Selection.pdf


 
EXHIBIT 4d 

 
TRAFFIC DESIGN CRITERIA 

 
Part 1 – Signing and Pavement Markings
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 GENERAL PROVISIONS FOR PERMANENT PAVEMENT MARKINGS  

Pavement marking work on this project consists of preparing detailed pavement marking plans 
and providing and applying appropriate markings for the length of the project. All edge lines, 
lane lines, channelization markings, stopbars and word messages and symbols on all roads 
inside the project limits and all intersecting routes shall be of the width and patterns detailed 
in the Standard Drawings. Route lane lines and edge lines shall be 4 inches in width with the 
exception of 8 inch channelization markings.  The white edge lines may be 6 inches in width 
if sufficient shoulder width is present to allow for bicycle traffic. The final roadway surface 
material will determine which type of permanent marking material is to be applied. The 
Contractor shall use preformed tape (T-1) markings on all concrete bridge deck surfaces. 
Thermoplastic markings shall be used on all asphalt surfaces. 

Permanent Raised Pavement Markers shall be used on this project in accordance with the 
publications outlined in Exhibit 4. 

All work involved in this contract shall be in accordance with the publications outlined in 
Exhibit 4. 

Pavement marking materials used shall meet the following requirements: 

Thermoplastic Pavement Markings (Asphalt Surfaces): 

All thermoplastic markings installed shall meet the requirement of Section 627 of the Standard 
Specifications. 

Preformed Patterned Tape (T-1) Pavement Markings (Concrete Surfaces): 

The markings applied to the concrete bridge decks on this project shall be pre-formed patterned 
tape with a raised diamond pattern covered with ceramic elements having a refractive index of 
1.9 or greater. These markings shall be installed with a truck mounted application system or 
other motorized applicator approved by the manufacturer. 

The Contractor shall provide to the Department the manufacturer’s normal warranty which 
shall guarantee the tape materials for a period of 72 months from the date of installation from 
failure to retain the minimum reflectance values provided by the manufacturer and from failure 
due to loss of material adhesion or complete wear through. If failure occurs, the manufacturer 
will provide the replacement materials to restore the markings to their original effectiveness. 

 GENERAL PROVISIONS FOR PERMANENT SIGNING  

Signing work on this project consists of preparing detailed signing plans; and fabricating, 
furnishing, and erecting new ground mounted guide, regulatory and warning signs. New signs 
shall be erected over the entire length of the project, including, at a minimum, stop signs on all 
intersecting routes. Existing signs, if applicable, shall be maintained during construction. 

Development of the signing plans should be coordinated through the District Traffic Engineer. 
The District Traffic Engineer shall have final approval of all signing plans. 
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The CONTRACTOR will be required to erect bridge vertical clearance and crossing route 
number flat sheet signs on the new and existing bridges in both directions of travel.  The signs 
shall be fabricated in accordance with the SCDOT sign numbers shown in the table below.  
The CONTRACTOR shall determine the actual minimum vertical clearance in each direction 
after bridge construction is complete. 

SCDOT Sign Number Sign Description Crossing Route Type 

W12-2P-78 Vertical Clearance All 

OHB M1-1-48 Crossing Route 
Information 

Interstate – 2 or 3 digit 

OHB M1-4-48 Crossing Route 
Information 

US Route – 2 digit 

OHB M1-4-60 Crossing Route 
Information 

US Route – 3 digit 

OHB M1-5-48 Crossing Route 
Information 

SC Route – 2 digit 

OHB M1-5-60 Crossing Route 
Information 

SC Route – 3 digit 

OHB M1-6-78 Crossing Route 
Information 

Secondary Route – 2 digit 

OHB M1-6-84 Crossing Route 
Information 

Secondary Route – 3 digit 

 

The vertical clearance sign shall be centered over the centerline of the crossing route travel 
way.  The crossing route number sign shall be placed to the left of the vertical clearance sign 
with a minimum spacing of 8 feet between the right of the route number sign and the left of 
the clearance sign. 

All work involved in this contract shall be in accordance with the publications outlined in 
Exhibit 4. 



 
EXHIBIT 4d 

 
TRAFFIC DESIGN CRITERIA 

 
Part 2 – Work Zone Traffic Control 
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 GENERAL 

The CONTRACTOR shall execute the item of Traffic Control as required by the Standard 
Specifications, the Standard Drawings For Road Construction, the Special Provisions, all 
Supplemental Specifications, the SCDOT Procedures and Guidelines for Work Zone Traffic 
Control Design, the MUTCD, the Plans, and the Engineer.  This is an amendment to the 
Standard Specifications to require the following: 

 CRITERIA 

 General Regulations 

These special provisions shall have priority to the plans and comply with the 
requirements of the MUTCD and the standard specifications.  Revisions to the traffic 
control plan through modifications of the special provisions and the plans shall require 
approval by SCDOT.  Final acceptance of any revisions to the traffic control plan shall 
be pending upon review by the member of the Design-Build team representing the 
Director of Traffic Engineering through the Design-Review Process. 

In accordance with the document, Rule on Work Zone Safety and Mobility:  
Implementation, Maintenance, and Safety Guidelines, this project has been classified as 
“INTERMEDIATE” and all components of the Transportation Management Plan 
prepared by the CONRACTOR are required and shall be implemented. 

All signs mounted on portable sign supports shall have a minimum mounting height of 
5’ from the bottom of the sign to the ground.  All signs mounted on ground mounted u-
channel posts or square steel tube posts shall have a minimum mounting height of 7’ 
from the bottom of the sign to the grade elevation of the near edge of the adjacent travel 
lane or sidewalk when a sidewalk is present. 

When mounting signs on multiple ground mounted sign supports, ensure that each post 
is of the same type.  Do not combine or install both ground mounted u-section and square 
steel tube posts within the same sign assembly. 

When mounting signs on ground mounted u-section or square steel tube posts, utilize 
either a sign support / ground support post combination with an approved breakaway 
assembly or a single direct driven post for each individual sign support of a sign assembly 
installation.  Do not combine a sign support / ground support post combination and a 
direct driven post on the same sign assembly installation that contains two or more sign 
supports.  Regarding sign support / ground support post combination installations, ensure 
that post lengths, stub heights and breakaway assemblies comply with the manufacturer’s 
requirements and specifications.  Use approved breakaway assemblies found on the 
Approved Products List For Traffic Control Devices in Work Zones.   

When covering signs with opaque materials, SCDOT prohibits attaching a covering 
material to the face of the sign with tape or a similar product or any method that will 
leave a residue on the retroreflective sheeting.  Residue from tape or similar products, as 
well as many methods utilized to remove such residue, damages the effective reflectivity 
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of the sign.  Therefore, contact of tape or a similar product with the retroreflective 
sheeting will require replacement of the sign.  Cost for replacement of a sign damaged 
by improper covering methods will be considered incidental to providing and 
maintaining the sign; no additional payment will be made. 

Overlays are prohibited on all rigid construction signs.  The legends and borders on all 
rigid construction signs shall be either reversed screened or direct applied. 

Signs not illustrated on the typical traffic control standard drawings designated for 
permanent construction signs shall be considered temporary and shall be included in the 
lump sum price bid item for “Traffic Control” unless otherwise specified. 

Install “Grooved Pavement” signs (W8-15-48) supplemented with the “Motorcycle” 
plaque (W8-15P-30) in advance of milled or surface planed pavement surfaces.  On 
primary routes, install these signs no further than 500 feet in advance of the beginning of 
the pavement condition.  On interstate routes, install these signs no less than 500 feet in 
advance of the beginning of the pavement condition.  Install two sign assemblies at each 
sign location, one on each side of the roadway, on multilane roadways when the 
pavement condition is present.  Install these signs immediately upon creation of this 
pavement condition and maintain these signs until this pavement condition is eliminated.  

Install “Steel Plate Ahead” signs (W8-24-48) in advance of an area of roadway where 
temporary steel plates are present.  Install these signs no further than 300 feet in advance 
of locations where steel plates are present.  On multilane roadways, comply with the same 
guidelines as applied to all other advance warning signs and install two sign assemblies 
at each sign location, one on each side of the roadway, when roadway conditions warrant.  
Install these signs immediately upon installation of a temporary steel plate and maintain 
the signs until the temporary steel plates are removed.   

Install and maintain any necessary detour signing as specified by the typical traffic 
control standard drawings designated for detour signing, Part VI of the MUTCD, these 
Special Provisions, and the Engineer.  The lump sum price bid item for “Traffic Control” 
includes payment for installation and maintenance of the detour signing. 

The CONTRACTOR shall maintain the travel patterns as directed by the traffic control 
plans and shall execute construction schedules expeditiously.  The CONTRACTOR shall 
provide the Resident Engineer with no less than a two-week prior notification of changes 
in traffic patterns. 

During nighttime flagging operations, flaggers shall wear a safety vest and safety pants 
that comply with the requirements of ANSI / ISEA 107 standard performance for Class 
3 risk exposure, latest revision, and a fluorescent hard hat.  The safety vest and the safety 
pants shall be retroreflectorized and the color of the background material of the safety 
vest and safety pants shall be fluorescent orange-red or fluorescent yellow-green. 

During nighttime flagging operations, the CONTRACTOR shall illuminate each flagger 
station with any combination of portable lights, standard electric lights, existing street 
lights, etc., that will provide a minimum illumination level of 108 Lx or 10 fc. 
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During nighttime flagging operations, supplement the array of advance warning signs 
with a changeable message sign for each approach.  These changeable message signs are 
not required during daytime flagging operations.  Install the changeable message signs 
500’ in advance of the advance warning sign arrays.  Messages should be “Flagger 
Ahead” and “Prepare To Stop”. 

During surface planing and milling operations, grade elevation differences greater than 
1 inch in areas with pavements composed of hot mixed asphalt (HMA) base courses, 
intermediate courses or surface courses and Portland cement concrete are PROHIBITED 
unless otherwise directed by SCDOT.   

Supplement and delineate the shoulder edges of travel lanes through work zones with 
traffic control devices to provide motorists with a clear and positive travel path.  Utilize 
portable plastic drums unless otherwise directed by SCDOT.  Vertical panels may be 
used where specified by the plans and directed by the RCE.  The installation of traffic 
control devices are required in all areas where those areas immediately adjacent to a 
travel lane open to traffic have been altered in any manner by work activities, including 
but not limited to activities such as grading, milling, etc.  Install the traffic control devices 
immediately upon initiating any alterations to the areas immediately adjacent to or within 
15 feet of the near edge line of the adjacent travel lane.  When sufficient space is 
available, place the traffic control devices no closer than 3 feet from the near edge of the 
traffic control device to the near edge line on the adjacent travel lane.  When sufficient 
space is unavailable, place the traffic control device at the maximum distance from the 
near edge of the adjacent travel lane available. 

 Lane Closure Restrictions 

The lane closure restrictions stated below are project specific, for all other restrictions, 
see supplemental specification, “Lane Closure Restriction”, dated July 1, 2019. 

The CONTRACTOR shall install all lane closures as directed by the Standard 
Specifications For Highway Construction (latest edition), the Standard Drawings For 
Road Construction, these special provisions, the MUTCD, and the Engineer.  The 
CONTRACTOR shall close the travel lanes of interstate routes as directed by the typical 
traffic control standard drawings designated for lane closures on interstate routes and 
primary and secondary routes as directed by the typical traffic control drawings 
designated for primary and secondary routes. 

 Primary and Secondary Routes – 

On primary and secondary routes, SCDOT prohibits lane closures during any time 
of the day that traffic volumes exceed 800 vehicles per hour per direction.  
SCDOT reserves the right to suspend a lane closure if any resulting traffic 
backups are deemed excessive by the Engineer.  Maintain all lane closure 
restrictions as directed by the plans, these special provisions, and the Engineer.   
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All other routes with lane closure prohibitions for this project are listed on the SCDOT 
website under Doing Business with SCDOT in the Publications and Manuals section for 
Traffic Engineering. 

These restrictions also apply to all road closures and pacing operations.  SCDOT reserves 
the right to suspend a lane closure if any resulting traffic backups are deemed excessive 
by the Engineer.  Maintain all lane closure restrictions as directed by the plans, these 
special provisions, and the Engineer. 

Installation and maintenance of a lane closure is PROHIBITED when the 
CONTRACTOR is not actively engaged in work activities specific to the location of the 
lane closure unless otherwise specified and approved by the Engineer.  The length of the 
lane closure shall not exceed the length of roadway anticipated to be subjected to the 
proposed work activities within the work shift time frame or the maximum lane closure 
length specified unless otherwise approved by the Engineer.  Also, the maximum lane 
closure length specified does not warrant installation of the specified lane closure length 
when the length of the lane closure necessary for conducting the work activity is less.  
The length and duration of each lane closure, within the specified parameters, shall 
require approval by the Engineer prior to installation.  The length and duration of each 
lane closure may be reduced by the Engineer if the work zone impacts generated by a 
lane closure are deemed excessive or unnecessary.  

The presence of temporary signs, portable sign supports, traffic control devices, trailer 
mounted equipment, truck mounted equipment, vehicles and vehicles with trailers 
relative to the installation or removal of a closure and personnel are prohibited within the 
15 to 30 foot clear zone based upon the roadway speed limit during the prohibitive hours 
for lane closures specified by these special provisions. 

On multilane primary and secondary routes, a reduced regulatory speed limit of 35 MPH 
shall be in effect during lane closures.  Erect temporary regulatory “Speed Limit” signs 
(R2-1-48-35) and “Speed Reduction 35 MPH” signs (W3-5-48-35) on temporary 
supports according to the typical traffic control standard drawings.  Cover the existing 
regulatory speed limit signs when reduced speed limits are in place.  Immediately remove 
or cover the “Speed Limit” signs (R2-1-48-35) and the “Speed Reduction 35 MPH” signs 
(W3-5-48-35) upon the removal of the lane closures. 

The CONTRACTOR shall discontinue and remove a lane closure when the work 
activities requiring the presence of the lane closure are completed or are discontinued or 
disrupted for any period of time to exceed 60 minutes unless the presence of unacceptable 
grade elevation differences greater than 1” in milled areas or greater than 2” in all other 
areas are present unless otherwise directed by the Engineer. 

 Shoulder Closure Restrictions 

 Primary and Secondary Routes – 

On primary and secondary routes, SCDOT prohibits the CONTRACTOR from 
conducting work within 15’ of the near edge of the adjacent travel lane on an 
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outside shoulder or a median area under a shoulder closure during any time of the 
day that traffic volumes exceed 800 vehicles per hour per direction.  The routes 
and times are listed above in Section 2.2.  The hourly restrictions for lane closures 
shall also apply to work activities conducted under a shoulder closure within 15’ 
of the near edge of an adjacent travel lane or a median area.  SCDOT reserves the 
right to suspend work conducted under a shoulder closure if any traffic backups 
develop and are deemed excessive by the Engineer.  Maintain all shoulder closure 
restrictions as directed by the plans, these special provisions, and the Engineer. 

On primary and secondary roadways, SCDOT prohibits the CONTRACTOR 
from conducting work within 1’ or less of the near edge of an adjacent travel lane 
under a shoulder closure.  All work that may require the presence of personnel, 
tools, equipment, materials, vehicles, etc., within 1’ of the near edge of an 
adjacent travel lane shall be conducted under a lane closure.   

 Detour Requirements 

The CONTRACTOR shall use the detour routes provided in Attachment B. for S-11-119 
over Bear Creek in Cherokee County and S-44-87 over Padgetts Creek in Union County. 
Detour routes shall be submitted by the CONTRACTOR for approval for all other bridge 
replacements prior to closure.   

The CONTRACTOR shall not close a bridge more than 15 calendar days prior to the 
start of demolition or construction activities.  SCDOT Weekly Work Zone and Traffic 
Control (WZTC) inspections and reporting will begin upon installation of these signs and 
barricades and will continue until work is complete and signs are removed at each bridge 
location. 

Detour Plans must be submitted and approved for all project sites.  Maintain the detour 
in accordance with the Specifications, the SCDOT Standard Drawings, the MUTCD, the 
Special Provision, the Plans and the RCE.  

Maintain all detour signing.  Monitor the detour during the operation to identify any areas 
of concern that may arise due to the additional detoured traffic.  In the event areas of 
concern are identified, implement corrective actions within SCDOT guidelines and 
approved by the RCE to minimize or eliminate the identified areas of concern.  

SCDOT will consider failure to maintain the detour within all requirements as set forth 
by the Specifications, the SCDOT Standard Drawings, the MUTCD, the Plans, the special 
provisions and the RCE as failure to provide the traffic control as required and shall result 
in immediate suspension of all work activities requiring the detour until the condition is 
corrected.  

The CONTRACTOR is responsible for all of the following items related to providing 
and installing the detour(s) as specified or directed in the detour plan and standard 
drawings including maintaining and removing the detour as necessary.  This includes 
providing signs erected on portable or ground embedded sign supports, traffic control 
devices and properly trained personnel to install, maintain, and remove the detour.  For 
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all detours, the CONTRACTOR shall provide all materials, labor, hardware, equipment, 
tools, supplies, transportation, incidentals; miscellaneous items and traffic control 
necessary for installation and maintenance of the detour until completion of the work in 
accordance with the Plans, the Specifications and other terms of the Contract.  

Pavement on detour routes will be maintained by SCDOT. 

 Mobile Operations 

A mobile operation moves continuously at all times at speeds of 3 mph or greater without 
any stops.  The minimal traffic flow impacts generated by these operations involve brief 
traffic flow speed reductions and travel path diversions.  Conduct work operations that 
cannot be performed at speeds of 3 mph or greater under standard stationary lane 
closures. 

SCDOT prohibits the CONTRACTOR from conducting mobile operations during the 
hours when lane closures are prohibited.  The hourly restrictions for lane closures shall 
also apply to work activities conducted under mobile operations.  SCDOT reserves the 
right to suspend work conducted under mobile operations if any traffic backups develop 
and are deemed excessive by the Engineer.  Maintain all mobile operation restrictions as 
directed by the plans, these special provisions, and the Engineer. 

The distance intervals between the vehicles, as indicated in the Standard Drawings For 
Road Construction, may require adjustments to compensate for sight distance 
obstructions created by hills and curves and any other conditions that may obstruct the 
sight distance between the vehicles.  However, adjustments to the distance intervals 
between the vehicles should be maintained within the range of variable distance intervals 
indicated in the standard drawings unless otherwise directed by the Engineer. 

Maintain two-way radio communication between all vehicles in the vehicle train 
operating in a mobile operation. 

Supplement the work vehicles and the shadow vehicles with amber colored flashing 
dome lights.  The vehicles may also be supplemented with advance warning arrow panels 
and truck mounted attenuators as directed in the Standard Drawings For Road 
Construction and the Standard Specifications. 

The CONTRACTOR shall install, operate and maintain all advance warning arrow 
panels, truck mounted attenuators and truck mounted changeable message signs as 
required by these special provisions, the manufacturer’s specifications, the Standard 
Drawings For Road Construction, the Standard Specifications, the plans and the 
Engineer. 

 Typical Traffic Control Standard Drawings 

The typical traffic control standard drawings of the “Standard Drawings For Road 
Construction”, although compliant with the MUTCD, shall take precedence over the 
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MUTCD.  The typical traffic control standard drawings of the “Standard Drawings For 
Road Construction” shall apply to all projects let to contract. 

Install the permanent construction signs as shown on the typical traffic control standard 
drawings designated for permanent construction signing. 
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1.0 GENERAL 
 
Designs, as a minimum, to address:   
 

• Ditch Capacity and Stability 
• Storm Sewer Systems and Deck Drainage 
• Cross-line Pipes 
• Bridge Hydraulics and Scour 
• Sediment and Erosion Control 
• Best Management Practices 
• Stormwater Quality Design  

 
2.0  CRITERIA 

2.1 Roadway Drainage  

2.1.1 Perform all aspects of roadway drainage design for each site, to include 
approach runoff, cross-line pipes, storm sewer systems, sideline and outfall 
ditches.  

2.1.2 Replace all 15-inch pipe with minimum 18-inch pipe at all locations where 
design warrants retaining pipes, to include driveways. 

2.2 Bridge Hydraulic Design and Scour 

2.2.1 Perform hydrologic and hydraulic designs for the referenced bridges in 
accordance with the “SCDOT’s Requirements for Hydraulic Design 
Studies”, May 2009 and apply the noted amendments: 

2.2.1.1 Qualitative Site Assessment 

• A Level 1 qualitative assessment shall be used to evaluate basin and 
site conditions that may adversely impact the bridge of interest.  This 
assessment includes a review of the flood history, scour history, and 
comparative bridge data.  When site conditions dictate the need for 
a higher design standard, the designer shall follow the guidance of 
the RHDS. 

• See Attachment B for SCDOT Bridge Maintenance History. 
SCDOT does not have records of the bridges within this project 
overtopping.  However, having no these records does not guarantee 
that the bridges has have not overtopped, and this does not eliminate 
the need for the designer to perform the qualitative assessment. 

• All bridge sites qualify for “Supplemental Design Criteria for Low 
Volume Bridge Replacement Projects” in accordance with 
Preconstruction Design Memorandum PCDM-11. 
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2.2.1.2 Design Frequency 

• Design for the 25-year storm event or existing Level of Service, 
whichever is greater. 

• If the design flood overtops the existing road grade, the proposed 
bridge may be designed to account for a comparable amount of 
overtopping flow on the roadway approaches in accordance with 
Exhibit 4b.  Bridge structure overtopping for the design storm event 
is not allowed. 

2.2.1.3 Freeboard 

• Shall not be less than 2 feet above the 25 year event unless the 
existing freeboard clearance is less than 2 feet.  When the existing 
clearance is less than 2 feet but greater than or equal to 1 foot, that 
amount of clearance can be maintained provided the Engineer of 
Record (EOR) researches and certifies to the best of his/her 
knowledge and belief that debris accumulation at the bridge is of 
minimal concern and that the bridge has never overtopped.  Under 
no conditions shall the proposed freeboard be less than 1 foot. 

2.2.1.4 Backwater 

• Shall be 1 foot or less unless the hydraulic model results 
demonstrate the existing backwater is greater than 1 foot.  When the 
existing backwater is greater than 1 foot, this level of hydraulic 
performance can be improved or maintained, provided the EOR 
researches and certifies to the best of his/her knowledge and belief 
that the existing backwater is not causing adverse impacts to 
upstream and adjacent properties.  

2.2.1.5 Low Chord 

• Shall not be less than the existing bridge low chord elevation unless 
the hydraulic model results demonstrate the low chord elevation 
passes the 500-year return storm event without putting the bridge 
under pressure flow.  Additionally, the EOR shall research and 
certify to the best of his/her knowledge and belief that a reduction 
in elevation should not cause adverse impacts to upstream, adjacent 
and downstream properties. 
 

2.2.1.6 Bridge Ends 
 

• Bridge ends shall not be inside the limits of the existing bridge ends. 

2.2.1.7 Bridge Span Configuration 
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Limited conceptual work has been performed for each site.  
Attachment B/Hydrology includes a table of the minimum channel 
span lengths, the minimum bridge length, and the minimum skew 
angle (measured from a line perpendicular to the alignment 
centerline).  The lengths take into consideration existing topography 
and the setback requirements below.  Additional span length may be 
necessary to meet freeboard and backwater requirements. the 
conceptual profiles and existing roadway plans.   

Refer to the diagram in Attachment B for guidance on setbacks and 
note that piers/pile bents are not allowed in the center of the channel.  

2.2.1.7. Interior bents are not allowed within the channel. As a 
minimum, provide span lengths, centered over the channel, in 
accordance with the table in Attachment B.   Provide a minimum 5-
foot setback from the top of the channel bank to the face of the pier 
(pile or column) on the overbanks.   

2.2.1.7.2  If the Contractor can demonstrate through the ATC 
process that the channel can be spanned with a shorter span and meet 
the 5-foot setback from the top of channel bank, as well as the other 
requirements of this Exhibit, the Department may consider this 
favorable.  

2.2.1.8 Abutments 

• Construct in accordance with Exhibit 4b. 
• New abutment toes shall not exceed the limits of the existing toe and 

projection of the new abutment slope shall not intersect any point on 
the channel bank or channel bottom. 

• Provide a minimum 5 foot abutment toe setback from the top of the 
channel bank. 

2.2.1.9 Scour 

• Shall be evaluated for the lesser of the 100-year design storm event 
or the flow just prior to overtopping, following the guidance in the 
RHDS. 

• Scour evaluation for the 500-year design storm event is not required. 
• Plot the scour line with the design storm event label and the triple 

profile on the bridge plan and profile sheet. 

2.2.2 Model natural, existing, and proposed conditions for each bridge.  Use the 
USGS Regression equations to generate discharges for the SCDOT runs.  
Include backwater effects from downstream controls.    The bridge skew 
shall be determined from the hydraulic design.  Refer to the HEC-RAS 
Reference Manual v4.1 or latest edition for guidance on setting up cross 
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sections and other inputs within the model.  In addition to the four cross 
sections described within the Manual, add additional cross sections as 
necessary to achieve a downstream limit where a change in starting 
elevation will not affect the computed high-water depth at the bridge and 
the upstream limit extends to the limit of backwater from the bridge.   

2.2.3 Directions for constructing a HECRAS model when there is a dam upstream 
of the bridge: 

 Natural Run: Include the upstream dam without the existing bridge. 
Existing Run: Include the upstream dam with the existing bridge. 
Proposed Run 1: Include the upstream dam with the proposed bridge. 
Proposed Run 2: Include the proposed bridge with no dam in place.  Use 
this Run to design the bridge.  

2.2.4 Set each bridge on the triple profile.  This profile generally consists of cross 
sections cut 30 20 feet left and right of the proposed centerline and one at 
the proposed centerline.  However the location of the offset, cross sections 
should be adjusted to best reflect the natural ground and excludes the 
roadway fill limits.  This projection must not cross through either of the 
offset or the centerline plot of the channel (triple profile).   

2.2.5 The models shall include sensitivity analyses.  Summarize the inputs and 
outputs, to include backwater and freeboard.  

2.2.6 Plot the scour line and the triple profile on the bridge plan and profile sheet. 

2.3 Sediment and Erosion Control, Water Quality, and NPDES 
 

 2.3.1 Develop a plan that meets the requirements of SCDOT’s Construction 
Permit SCR160000 for erosion and sedimentation control during 
construction at each site.  Summarize the plan on the ECDS that is included 
within the construction plans.  

 
 2.3.2 Determine if there are downstream impairments at each site’s receiving 

waters.  When impairments exist downstream, ensure discharges do not 
contribute to the noted impairments. 

 
 2.3.3 Include treatment at outfalls through vegetative practices where possible 

and utilize structural controls when vegetative practices are not applicable. 
  Evaluate outfalls for post-construction treatment on a case specific basis 

against the Maximum Extent Practicable standard. 
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2.3.4 Prepare the NPDES permit package(s), to include the plan review checklist 
under Attachment B, and perform all coordination to obtain the permits.  
The SCDOT reviews, signs and submits the package to SCDHEC.   
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1.0 GENERAL 

All subsurface exploration, geotechnical design, and construction for the Project shall be 
carried out in accordance with SCDOT Geotechnical Design Manual (GDM), 2019, 
Version 2.0, Preconstruction Design Memorandum (PDM) 2017-11, the design criteria 
herein, and the Special Provisions listed in Exhibit 5. 
 

2.0  CRITERIA 

The Geotechnical Subsurface Data Reports (GSDR’s) and subsurface investigation field 
testing data files have been provided in Attachment B. 
 
Geotechnical information provided in Attachment B (field and lab data only) as part of 
this RFP may be used in the design of this project at the CONTRACTOR’s discretion.  If 
the CONTRACTOR elects to use the geotechnical information in Attachment B, the 
CONTRACTOR shall verify that the information provided is applicable to the 
CONTRACTOR’s specific design.  The CONTRACTOR shall verify that geotechnical 
information provided in Attachment B meets the requirements for a geotechnical 
investigation for the Project as required by the criteria herein.  If these requirements are 
not met, then the CONTRACTOR shall provide additional geotechnical investigation to 
meet the geotechnical requirements for the Project. 
 
Where required by design and construction, all temporary and permanent shoring 
submittals shall be reviewed and approved by the Lead Design Engineer and 
Geotechnical Engineer of Record (GEOR) for the Project prior to submitting to SCDOT’s 
Resident Construction Engineer (RCE).   
 
2.1 Bridge 

The CONTRACTOR shall be responsible for the load testing of all foundations 
used on this project as required by design.  All testing reports for driven piles 
shall bear the legible seal, signature, and date of the testing firm’s engineer 
registered as a Professional Engineer in the State of South Carolina.  The 
CONTRACTOR’s designer shall review and approve, in writing, all load test 
reports prior to submitting the reports to SCDOT for review and acceptance or 
comment.  Comments made by SCDOT shall be reviewed and rectified by the 
CONTRACTOR’s designer prior to the results of the load testing being used in 
design.   
 
2.1.1 Driven Piles 

The Contractor shall provide a Pile Installation Plan (PIP) that shall 
include the pile index testing program, if index piles are utilized, in 
addition to the requirements of the Standard Specifications.  The pile 
index testing program shall at a minimum include the Bent and Pile 
number of each pile to be tested as well as the number of index piles to be 
tested.  The number of index piles shall conform to the SCDOT GDM.  
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The GEOR and EOR shall provide a QC review of the Contractor’s PIP 
prior to submitting to SCDOT’s RCE or CE&I team as designated for QA 
review.  After performing QA review, SCDOT’s RCE will submit the PIP 
to the SCDOT Bridge Construction Engineer (BCE) for final acceptance. 
 
In addition to the design methods and pile bearing verification methods of 
driven piles outlined in the SCDOT GDM and Standard Specifications, the 
Contractor may also elect to utilize the FHWA modified Gates Formula 
and Static Analysis methods in accordance with Sections 10.7.3.8.5 and 
10.7.8.6 of the AASHTO LRFD Bridge Design Specifications, 8th Edition 
with interims.  Resistance factors for the FHWA modified Gates Formula 
and Static Analysis Methods shall be in accordance with the AASHTO 
LRFD Bridge Design Specifications, 8th Edition with interims. 
 
If Pile Driving Analyzer (PDA) testing is required for driven piles by the 
GEOR’s design, the Contractor’s PDA testing shall be performed by a 
PDA certified operator with a Certificate of Proficiency from Pile 
Dynamics, Inc. of Advanced or higher.  The PDA certification shall have 
been renewed within 4 years of the date of pile installation.  In addition to 
the PDA testing, CAPWAP (Case Pile Wave Analysis Program) analysis 
shall also be performed.   
 
The GEOR shall review the PDA testing data and reports and develop 
driving criteria for the production piles.  Following installation of the 
production piles, the GEOR shall perform a QC review of all production 
pile driving logs, PDA testing reports, and RFC plans to verify that all 
criteria have been met.  If all criteria have not been met, the Design-Build 
Team shall perform additional work as necessary to ensure all criteria 
have been met.  The EOR shall submit an As-Installed Driven Pile 
Foundation Package for each structural element supported on driven pile 
foundations that includes all PDA testing reports and production pile 
driving logs with a certification statement that all criteria have been met.   
 
The As-Installed Driven Pile Foundation Package shall be submitted to 
SCDOT’s RCE or CE&I team as designated for QA review.  After 
performing QA review, SCDOT’s RCE will submit the As-Installed 
Driven Pile Foundation Package to the SCDOT BCE for final acceptance. 
As-Installed Driven Pile Foundation Packages submitted with any 
deficiencies in criteria that have not been specifically addressed will be 
rejected.  This process shall also be followed when PDA testing is not 
required by the GEOR’s design. 
 

2.1.2 Drilled Shafts 

The CONTRACTOR is responsible for all crosshole sonic logging (CSL), 
Thermal Integrity Profile (TIP) testing, and temperature monitoring of 
mass concrete for drilled shaft foundations on the Project.  The 
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CONTRACTOR shall select a testing firm to provide these services from 
those firms currently approved to provide foundation testing services on 
SCDOT’s On-Call Structure Foundation Testing and Engineering Services 
Contract.  
 
The CONTRACTOR shall provide a Drilled Foundation Installation Plan 
(DFIP) in accordance with the requirements of the Standard 
Specifications.  The GEOR and EOR shall provide a QC review of the 
CONTRACTOR’s DFIP prior to submitting to SCDOT’s RCE or CE&I 
team as designated for QA review.  After performing QA review, 
SCDOT’s RCE will submit the DFIP to the SCDOT Bridge Construction 
Engineer (BCE) for final acceptance. 
 
The GEOR shall review load test data and reports when load tests are 
performed.  Following installation of the drilled shafts, the GEOR shall 
perform a QC review of all production drilled shaft logs, CSL test reports, 
TIP test reports, temperature monitoring results, and RFC plans to verify 
that all criteria have been met.  If all criteria have not been met, the 
Design-Build Team shall perform additional work as necessary to ensure 
all criteria have been met.  The EOR shall submit an As-Installed Drilled 
Shaft Foundation Package for each structural element supported on drilled 
shaft foundations that includes all testing and monitoring reports and 
production drilled shaft logs with a certification statement that all criteria 
have been met.   
 
The As-Installed Drilled Shaft Foundation Package shall be submitted to 
SCDOT’s RCE or CE&I team as designated for QA review.  After 
performing QA review, SCDOT’s RCE will submit the As-Installed 
Drilled Shaft Foundation Package to the SCDOT BCE for final 
acceptance. As-Installed Drilled Shaft Foundation Packages submitted 
with any deficiencies in criteria that have not been specifically addressed 
will be rejected. 
 

2.2 Roadway 

Fill slopes steeper than 2H:1V will be allowed for S-44-87. A steepened slope 
consisting of a reinforced embankment or reinforced soil slope (RSS) may be 
designed only to minimize right-of-way and stream impacts at this location.  
Riprap facing is required for steepened slopes and shall be of the same size and 
type required for abutment scour protection.  The CONTRACTOR shall not 
utilize fill slopes or ditch slopes steeper than 2H:1V at any other location. 
   
Design roadway structures in accordance with Exhibit 4b.  Miscellaneous 
overhead structure foundations such as lighting and signage shall be designed in 
accordance with AASHTO Standard Specifications for Structural Supports for 
Highway Signs, Luminaires, and Traffic Signals, effective as of the Final RFP 
release date. 
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3.0 DELIVERABLES 

Refer to Exhibit 4z for information regarding geotechnical deliverables. 
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1.0 GENERAL 

This exhibit describes the makeup of submittal packages used for Design Review and 
permanent record retention by SCDOT.  All submittals shall be in accordance with 
Departmental guides, including but not limited to, the Road Design Reference Material 
for Consultant Prepared Plans, as amended herein, and shall include all checklists, 
indexes and electronic files in the specified format and folder structure. 

1.1 Document Naming Conventions 

Documents submitted on SCDOT Design-Build projects shall follow the Design-
Build file naming conventions that can be found under Design-Build Resources at the 
following link: https://www.scdot.org/business/pdf/design-build/Design-Build-File-
Naming-Conventions.pdf 

2.0 SUBMITTAL PACKAGES 

SUBMITTAL PACKAGE CONTENTS HARD COPIES 

Preliminary Submittal Packages   

Preliminary Road Submittal Packages shall include:  

• Preliminary Road Plans 1 HS 

• Conceptual Signing Plans  

• Conceptual ITS Design Plans  

• Preliminary Roadway Drainage Design Report   

    

Preliminary Bridge Submittal Packages shall include:  

• Preliminary Bridge Plans  1 HS 

• Preliminary Bridge Hydraulic Design Report   

• Asset ID Request Form  

    

Interchange Modification Report  

  

  

https://www.scdot.org/business/pdf/design-build/Design-Build-File-Naming-Conventions.pdf
https://www.scdot.org/business/pdf/design-build/Design-Build-File-Naming-Conventions.pdf
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&2C&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B6006E48E-0203-0087-0766-0A77677A393B%7D&2E&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B389C7367-755D-0674-21E3-97E69D4B64F2%7D&41&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B3029E5B6-8208-05D5-0B5C-F6024CDF7945%7D&92&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
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Right-of-Way Submittal Packages    

Right of Way Submittal Packages shall include:  

• Right-of-Way Plans  1 FS 

• Conceptual Signing Plans*  

• Conceptual Work Zone Traffic Control Plans*  

• Conceptual ITS Design Plans*  

• Conceptual Traffic Signal and Communications Plans*  

• Conceptual Roadway Lighting Plans*  

• Right-of-Way Hydraulic Reports   

  

 
Final Submittal Packages 

  

Final Road Submittal Packages shall include:   

• Final Roadway Plans 1 HS 

• Work Zone Traffic Control Plans   

• Final ITS Design Plans  

• Final Roadway Drainage Design Report   

• Geotechnical Summary Roadway Report for Low 
Volume Bridges 

  

    

Final Bridge Submittal Packages shall include:  

• Final Bridge Plans  1 HS 

• Final Bridge Hydraulic Design Report   

• Bridge Load Rating Documentation (Unsigned)  

• Geotechnical Summary Bridge Report for Low Volume 
Bridges 

 

  

  

onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&3E&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7BBA78D918-DDFF-44EB-92A5-438574626D56%7D&27&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7BFB4486BB-DCB0-092E-34EF-007131F28E43%7D&71&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
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RFC Submittal Packages   

RFC Road Submittal Packages shall include:  

• RFC Roadway Plans 1 FS 

• RFC Work Zone Traffic Control Plans   

• RFC ITS Design Plans   

• RFC Geotechnical Summary Roadway Report for Low 
Volume Bridges 

 

• RFC Design Calculations  

  

RFC Bridge Submittal Packages shall include:  

• RFC Bridge Plans 1 FS 

• RFC Bridge Hydraulic Design Report  

• RFC Design Calculations  

• Bridge Load Rating Documentation (Signed)  

• RFC Geotechnical Summary Bridge Report for Low 
Volume Bridges 

 

  

Construction Submittals (including, but not limited to)**  

• Traffic Management Plan   

• Paving Plan  

• Foundation Installation Plan Submittals   

• Foundation Testing Submittals   

• Hazardous Materials Testing Submittals   

• Shop Plans  

• Working Drawings  

• NPDES Submittals  

• Revised Permit Drawings  

onenote://nts/hq/Win32app/Design-Build/OneNote/Design_Build_OneNote/DB%20Pages/RFP%20Development.one#RFP%20Deliverables&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7BBA78D918-DDFF-44EB-92A5-438574626D56%7D&C
onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7B86A63ACF-25BA-4473-9A64-1DCAFE14B260%7D&56&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
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• Coordinated Traffic Signal System Deliverables  

• As-Built Plans  
* If ROW plans are not anticipated, these plans shall be included with the preliminary 
road plans.  
** Reviews for these submittals are not held to the standard periods as outlined in Article 
II, Section D of the Agreement. 

3.0 SUBMITTAL PACKAGE CONTENTS 

3.1 All Submittals Packages  

• Partial submittal of the required contents of the preliminary, right of way, or 
final submittal packages will not be allowed.  

• Perform a thorough QC review of the submittal packages prior to submitting 
them to SCDOT.  

• Digital or inked signatures are allowable for RFC documents.  However, only 
one method of signature, digital or inked, is allowed per Project ID. 

• Plans shall be submitted electronically as a landscape 22”x36” pdf file.  
• Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.  

Larger sheets may be included for charts, diagrams, etc. 
• At the request of SCDOT or its representative, Contractor shall submit 

calculations and/or design files, including computer aided drafting files for 
review with a submittal package. 

3.2 Preliminary Submittal Packages 

3.2.1 Preliminary Road Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o reference data sheet 
o roadway plan and profile 
o cross sections 
o existing right-of-way 

3.2.2 Conceptual Signing Plans 

• The plans shall include, but not be limited to the following: 

o SCDOT Typical Signing border sheet 
o Be overlaid with the proposed roadway plan with stationing, lane 

lines, paved shoulders, guardrail, and bridge, culvert and other 
overhead structures clearly indicated. 
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o Be commensurate with Interchange Modification Report 

3.2.3 Conceptual ITS Design Plans 

• The Contractor shall develop and furnish conceptual design plans as 
indicated in Exhibit 5* 

3.2.4  Preliminary Bridge Plans 

• The plans shall include, but not be limited to, all items described in 
Chapter 3 of the SCDOT Bridge Design Manual. 

• Submit the Asset ID Request Form in accordance with the SCDOT 
Load Rating Guidance Document. 

3.2.5  Preliminary Hydraulic Reports 

• Preliminary Roadway Drainage Design Reports shall include, but not 
be limited to, the following:  
o Pre/post outfall summaries 
o HW/D summaries for crosslines 
o Open channel designs 
o Address permitting requirements 
o Field Investigation and Pipe Inspection Report  

• Preliminary Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Preliminary Hydraulic Model Design and Supporting 

Documentation including Hydrology Data Sheets, the Hydraulic 
Design and Risk Assessment Form, and the NEPA Bridge 
Replacement Scoping Trip Risk Assessment Forms (for each 
applicable location)  

o Modeling files 
o Address permitting requirements (for each applicable location) 

• NPDES permitting - if permitting is going to be phased, address how 
submittals will be phased and anticipated submission schedules. 

• Bridge deck drainage analysis, including bridge-end-drainage analysis 
for flumes or catch basins 

3.2.6 Preliminary Seismic Design Summary Report 

• Seismic Design Summary Reports are not required for this project. 

3.3 Right-of-Way Submittal Packages 

3.3.1 Right-of-Way Plans 

• The plans shall include, but not be limited to, the following:  
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o title sheet 
o roadway typical section 

• Special paving details such as jointing, dowelling, tie bar 
placement, etc. 

o strip map, including property closures 
o right-of-way data sheet 
o roadway plan and profile 
o cross sections (include sediments basins, dams and crosslines) 
o clearing limits on plan view and cross sections 
o drainage features 
o existing right-of-way 
o proposed right-of-way   

3.3.2 Conceptual Signing Plans 

• The plans shall include, but not be limited to the following: 

o SCDOT Typical Signing border sheet 
o Be overlaid with the proposed roadway plan with stationing, lane 

lines, paved shoulders, guardrail, and bridge, culvert and other 
overhead structures clearly indicated. 

o Be commensurate with Interchange Modification Report 

3.3.3  Conceptual Work Zone Traffic Control Plans 

• The plans shall include, but not be limited to, the following: 
o Staging Narrative 
o Concept Staging Plans 

 Widening/Rehabilitation Typical Sections for each Stage of 
Construction and any critical points  

 Show areas where additional Right-of-Way is warranted for the 
purposes of Staging  

 Show the Separation of Adjacent Travel Lanes / Traffic Splits 
as described in the SCDOT Procedures and Guidelines for 
Work Zone Traffic Control Design 

 Show areas where the travel lane leaves the existing roadway 
bed or direction on new alignment (transition area) and returns 
(termination area) 

3.3.4 Conceptual ITS Design Plans 

• The Contractor shall develop and furnish conceptual design plans as 
indicated in Exhibit 5* 
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3.3.5 Conceptual Traffic Signal and Communications Plans  

• Conceptual Traffic Signal and Communications Plans shall include, 
but not be limited to, the following: 
o SCDOT Typical Signal Plan Border Sheet 
o Utilize proposed/anticipated Pavement Marking Plan as base plan 
o North arrow 
o Traffic Signal poles, spanwire, heads, detection, and 

communication runs/equipment indicated on plan 
o Signal Equipment Chart completed 
o NEMA Phasing Chart completed 
o Preliminary Yellow and Red timing calculations 
o Diagrams indicating clearance distances 
o Communications Plans shall detail Fiber Optic and Wireless 

communication paths, attachments, directional bores, or other 
appurtenances necessary for proper operation of the 
communications system 

o If temporary traffic signals are utilized with this project, 
Temporary Traffic Signal Plans and calculations shall be submitted 
concurrent to any review periods established for Traffic Signal 
Plan review or any Work Zone Traffic Control Plan review. 

3.3.6 Conceptual Roadway Lighting Plans 

• If roadway lighting will be required as part of this project, the 
Contractor shall submit a Photometric Analysis and Conceptual 
Lighting Plans. Conceptual Lighting Plans shall include, at a 
minimum, all items described in the Roadway Lighting section of the 
RFP and all other applicable design references listed in Exhibit 4. 

3.3.7 Right-of-Way Hydraulic Reports 

• Roadway Drainage Design Reports shall include, but not be limited to, 
the following:  
o Updates to the preliminary roadway drainage designs 
o Inlet spacing calculations and bridge deck drainage calculations 
o Geopak drainage summaries 
o Storm sewer system profiles for the design storm and the 50-yr 

event at sag locations 
o Sediment and erosion control designs 
o Water quality and post construction designs 
o Detention designs and supporting documentation 

• NPDES package shall be provided for review in preparation for 
submittal to SCDHEC/OCRM. 

onenote:#RFP%20Development&section-id=%7BAFBDABF4-ABE0-4E83-9ED4-87C7FCDA0367%7D&page-id=%7B14F234AD-E2EE-4CD8-8A65-32E6F3F2C809%7D&object-id=%7BFB4486BB-DCB0-092E-34EF-007131F28E43%7D&71&base-path=nts%5Chq%5CWin32app%5CDesign-Build%5COneNote%5CDesign_Build_OneNote%5CDB%20Pages%5CRFP%20Dev
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3.4 Final Submittal Packages 

3.4.1 Final Road Plans 

• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 

• Special paving details such as jointing, dowelling, tie bar 
placement, etc. 

o right-of-way data sheet 
o roadway plan and profile 
o cross sections 
o clearing limits on plan view and cross sections 
o drainage design (include drainage tables behind each drainage 

sheet) 
o existing right-of-way 
o proposed right-of-way   
o summary of estimated quantities 
o strip map including property closures 
o sediment and erosion control design 
o proposed barrier locations 
o permanent signing plans 
o permanent pavement markings plans 
o traffic signal and communications plans 
o permanent lighting plans 

• Electronic files submittals: Information herein is an abbreviated list of 
electronic deliverables taken from the Road Design Reference Material 
for Consultant Prepared Plans.  Submit Checklists, Indexes and files in 
accordance with the format and attachments specified in the document. 
o CADD electronic files index with the detailed descriptions of the 

contents of each file must be provided in a “readme” file. The 
index should also include detailed descriptions and names of 
horizontal and vertical alignments and profiles utilized by the 
GEOPAK software on the project. A copy of the file folder 
structure is shown in Road Design Reference Material for 
Consultant Prepared Plans. 

o All surveyed mapping, control points, benchmarks, GPS setup, 2D 
or 3D contours, spot points, survey notes, DTM, breaklines, TIN 
files, aerial photos and all other CADD files and data used in 
developing surveys for the project. Also, the survey points should 
be provided in ASCII file format (Point number, N, E, Z, and 
Descriptions). Contact information for the survey company should 
be provided. All electronic survey files are to be placed in a 
separate folder. 
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o All MicroStation files including all files that would supplement the 
ability to view files correctly such as reference files and cell 
libraries.  

o All .gpk files and any other Geopak files, such as input and criteria 
files that are needed to facilitate the review of plans should be 
submitted. 

o If other Civil Engineering software packages were utilized for 
project development then all binary or ASCII files that are 
software dependent for that package shall be submitted 

o All electronic files that pertain to the construction stake out. Files 
will be in SMI format and will include all horizontal controls, 
vertical controls and templates. SMI data will be provided in a 
separate folder. 

o Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans. 

o On each printed sheet in the plans, the electronic folder name, 
filename, and date must be shown. 

o Provide plot setting to include levels used, symbology, line 
weights and pen tables in order to reproduce all plans sheets 

o All roadway structures’ design criteria with calculations will be 
provided in a separate folder. 

o Pavement Design will be provided in a separate folder with soil 
support data, traffic volumes, and ESAL’s 

o Electronic files for specifications and special provisions in Adobe 
PDF or Microsoft Word format 

• Approved Design Exceptions to AASHTO and/or SCDOT design 
standards developed during design 

3.4.2 Final Bridge Plans 

• The plans shall include, but not be limited to all items described in 
Chapters 3 and 6 of the SCDOT Bridge Design Manual. Partial 
submittal of the required contents of the final set of plans will not be 
allowed for this project.  However, the Contractor may divide the 
bridge into segments, with each segment having a stand-alone final set 
of plans which accounts for interaction of adjacent segments.  

• Electronic files submittals:  
o All MicroStation files including all files that would supplement the 

ability to view files correctly such as reference files and cell 
libraries.   

o Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans. 

o Electronic files for specifications and special provisions in Adobe 
PDF or Microsoft Word format 
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• Approved Design Exceptions to AASHTO and/or SCDOT design 
standards developed during design 

3.4.3 Final ITS Design Plans 

• The Contractor shall develop and furnish ITS design plans as indicated 
in Exhibit 5* 

3.4.4 Final Hydraulic Report 

• Final Roadway Drainage Design Reports shall include, but not be 
limited to,  the following:  
o Updates to the Right-of-Way hydraulic drainage designs  

• Final Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Final Hydraulic Model Design and Supporting Documentation 

including all updated forms  
o Final Modeling files 
o Scour Study- additionally plot the 100- and 500-year lines on the 

bridge triple profile sheet (for each applicable location)  
o Address CLOMR and/or “No Impact” Certifications (for each 

applicable location)  
o Include the hydrology data for bridges, culverts and pipes greater 

than 48 inches on the bridge triple profile sheets   
• Separate copy of the scour study, to be provided to the bridge 

maintenance office 
•  Complete NPDES package 

3.4.5 Geotechnical Summary Roadway & Bridge Geotechnical Reports 

• The geotechnical reports shall include, but not be limited to, the 
following: 
o all items described in Preconstruction Design Memorandum 

(PDM) 2017-11, Chapter 21 of the SCDOT Geotechnical Design 
Manual, and the latest design memorandums. 

o design details and plan notes along with data that are consistent 
with that shown in the final bridge and roadway plans 

o Contractor’s designer shall prepare the required geotechnical 
bridge and roadway plan sheets that clearly detail any geotechnical 
requirements outlined in the reports   

• All soil test boring logs and laboratory testing results shall be provided 
electronically in both a .PDF file and as a gINT® file.  In addition, all 
CPT and DMT data shall be provided electronically as both a .PDF file 
and as an Excel® (2010) spreadsheet following the order provided in 
Sections 6.2.2 and 6.2.3 of the SCDOT GDM, respectively.   
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3.4.6 Final Seismic Design Summary Report 

• Seismic Design Summary Reports are not required for this project. 

3.4.7 Bridge Load Rating Documentation 

• Load Rating deliverables listed in Chapter 20 of the SCDOT Load 
Rating Guidance Document  

3.5 RFC Submittal Packages 

• RFC submittal packages shall be submitted once all comments have been 
closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of 
a segment or structure and a request for RFC plans has been issued by the 
Construction Office. 

• After all comments are closed, no changes shall be made to the design 
deliverables before providing a RFC submittal package. 

• Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation 
Guide and the SCDOT Bridge Design Manual if not submitted with digital 
signatures. 

• The Engineer of Record, a licensed and registered Professional Engineer in 
the State of South Carolina, shall sign and seal all RFC plans and reports. 
RFC documents shall be original documents if not submitted with digital 
signatures. 

• RFC documents submitted with digital signatures shall comply with the 
SCDOT Digital Signatures Manual. 

• A complete set of design calculations shall be included with the RFC 
submittal package and at any point prior when requested by SCDOT. 

3.6 Revisions to RFC Plans and Reports 

• After providing a RFC submittal package, any subsequent changes to the 
RFC plans and reports will be considered revisions.  Revisions shall be 
denoted as detailed in the design manuals or as directed by the Department. 

3.7 Traffic Management Plan 

• The Contractor shall submit a Traffic Management Plan in accordance with 
the document, Rule on Work Zone Safety and Mobility: Implementation, 
Maintenance, and Safety Guidelines.   

• All components of the Transportation Management Plan shall be submitted 
for review by SCDOT and must be approved before any construction 
activities can begin.    
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3.8 Paving Plan 

• The Contractor shall submit a Paving Plan identifying layout and 
configuration of slip form paving widths, geometry and location of hand 
pours. 

• Provide any necessary detail/standard drawings for construction of concrete 
pavement or asphalt pavement to SCDOT for review and approval. 

3.9 Foundation Installation Plan Submittals 

• Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation 
Plans (PIP) in accordance with the SCDOT Standard Specifications for 
Highway Construction, 2007 Edition.  Submit all foundation installation plan 
submittals electronically.  The Contractor’s designer shall review and 
approve all DFIP and PIP (including pile driving criteria) prior to submitting 
the foundation installation plans to SCDOT for review and acceptance.  
SCDOT will review the foundation installation plans and provide either 
acceptance or comments.  The Contractor’s designer shall resolve all 
comments prior to re-submittal to SCDOT.  SCDOT will review the DFIP 
and/or the PIP only to verify that the specifications have been addressed.  
The Contractor shall provide a supplement to the report containing the actual 
field conditions encountered and as-built foundation data and information 
after construction of the foundations is complete.  

3.10 Foundation Testing Submittals 

• Submit to SCDOT an electronic copy of all applicable foundation testing 
reports for all bridge and roadway structures to include but not limited to 
Shaft Load Test and Pile Driving Analyzer test reports.  

3.11 Hazardous Materials Testing Submittals 

• The Contractor shall submit to SCDOT:  
o Results of any hazardous materials analytical testing of sampled or 

excavated subsurface materials as outlined in the Agreement. 
o Manifests of all hazardous materials requiring disposal.  

3.12 Shop Plans 

• Submit shop plans, as defined by the Standard Specifications for Highway 
Construction, to the Contractor’s designer for review and approval. Route all 
approved shop plans to SCDOT for review and distribution. Provide shop 
plan submittals that meet the criteria of Subsection 725.1.1 of the Standard 
Specifications for Highway Construction. After reviewing the plans, SCDOT 
will either distribute the plans or provide comments. If comments are 
provided, the Contractor’s designer shall review the comments prior to 
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resubmitting to the SCDOT for further review. The Contractor’s designer 
shall stamp the shop plans “approved” prior to submittal to SCDOT. SCDOT 
will stamp and distribute the plans. Do not commence fabrication and 
construction/erection until after SCDOT distributes the plans. The 
responsible engineer, registered as a Professional Engineer in the State of 
South Carolina, shall seal, sign, and date all design calculations and shop 
plans. 

3.13 Working Drawings 

• Submit working drawings and design calculations, as defined by the Standard 
Specifications for Highway Construction, to the Contractor’s designer for 
review and approval. Route all approved working drawings and design 
calculations to the SCDOT for review and distribution. Provide working 
drawings and design calculation submittals that meet the criteria of 
Subsection 725.1.2 of the Standard Specifications for Highway Construction. 
SCDOT will review the drawings and calculations and either provide 
acceptance of the drawings as prepared or provide comments. If comments 
are provided, the Contractor’s designer shall review the comments prior to 
resubmittal to SCDOT for further review. The Contractor’s designer shall 
stamp the working drawings and design calculations “approved” prior to 
submittal to SCDOT. SCDOT will stamp and distribute the drawings and 
calculations. Do not commence construction/erection until after SCDOT 
distributes the drawings and calculations. The responsible engineer, 
registered as a Professional Engineer in the State of South Carolina, shall 
seal, sign, and date all design calculations and working drawings. SCDOT 
will review the working drawings and design calculations only to verify that 
the specifications have been addressed. 

3.14 NPDES Submittals 

• The appropriate level of design and review shall be completed prior to any 
NPDES package submittal. 

3.15 Revised Permit Drawings 

• Contractor shall provide to SCDOT revised permit drawings that show ROW 
limits that differ from those in the approved USACE Permit.  

3.16 Coordinated Traffic Signal System Deliverables 

• Preliminary Assessment Report which includes the Development of Base 
System Timing Plans 

• Draft Effectiveness Study 
• Final Effectiveness Study  
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3.17 As-Built Plans 

• Provide a copy of the as-built plans in accordance with the Manual of 
Instruction for the Preparation of As-built Plans.  

• Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2 
which captures all changes to electronic data since the final plans submittal. 

• A complete as-built set of signing plans, including SignCAD copies of all 
layouts, shall be submitted to the SCDOT as directed by the Director of 
Traffic Engineering at the conclusion of the project.   

• ITS - The CONTRACTOR shall provide as-built plans to include: directional 
bore logs, conduit offsets every 500’, GPS data of device locations, all 
service and pull boxes, power metering points, mid span and reel end splices 
(three complete sets). An electronic copy of all GPS data will be turned in at 
the same time as the as-built plans. Allocation drawing and Fiber Trak data 
entry will be furnished by the Department as part of the integration.  

• Provide As-Built “red-lined” signal plans to the District Signal Shop after the 
signal work is completed. 

• Provide as-built load rating(s), updated as needed, with as-built plans if there 
have been any changes to the bridge(s) that affect the load rating.  If no 
changes are made that affect the load rating(s), provide a certification signed 
by the engineer of record stating the original load rating(s) remain accurate 
for the bridge(s). 
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SPECIAL PROVISIONS 

(1) SECTION 101:  STANDARD DRAWINGS: 
The Bidders are hereby advised that this project shall be constructed using the Current Standard 
Drawings with all updates effective at the time of this letting. For this design-build project, the time of 
the letting is the most recent Standard Highway Letting that occurred on or before the Final RFP 
release date. The Standard Drawings are available for download at 
https://www.scdot.org/business/standard-drawings.aspx.. All drawings that are updated are labeled 
with their effective letting date in red. 

All references in the plans, standard specifications, supplemental specifications, supplemental 
technical specifications or special provisions to drawings under the previous numbering system (prior 
to 2007) are hereby updated to the new drawing numbers. Refer to sheets 000-205-01 through 000-
205-07 to find new drawing numbers when looking for references to older drawing numbers. “Old sheet 
numbers” are also visible on the website when using the full set of drawings “current” search and are 
sortable by clicking the header over the appropriate column on the results page. Be aware that some 
older drawings now span over multiple pages due to detailing changes. 

(2) SECTION 102:  IMMINENT STANDARD DRAWINGS 
On the Standard Drawings search page, entre status of Imminent with other fields blank to see a list 
of upcoming Standard Drawings and their corresponding effective let date. Imminent drawings may 
be used at any time they are available if approved by the Resident. Follow procedure shown in 
imminent drawings when noted in this section.  

Imminent Drawings will be made available as soon as they are signed. 

(3) SECTION 102:  STANDARD DRAWING ERRATA: 
The Bidders are hereby advised that the following note changes apply to the published Standard 
Drawings. 

On sheet 000-205-05, add the following information under the columns below:   

OLD DRAWING NAME                                       NEW DRAWING NAME 

720-905-01 to 720-905-05                                720-901-01 to 720-993-32 

On sheet 605-005-05 (ver 1-1-2013), replace entire text of General Note #4 with the following text: 

4.  The square footage of sign panels attached to 2½”  x 2½”  12 gauge sign support secured to a 3” 
x 3”  7 gauge breakaway anchor shall not exceed 20 square feet. 

On sheet 610-005-00 (ver 5-1-18) added the following definiton to Note 1 of Flagging Operations 
section: 

SIDE ROAD FLAGGER – This flagger is stationed on an intersecting side road and controls the side 
road traffic entering into the roadway where the work activity area is located. 

On sheet 610-005-20 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “STOP sign controlled““SIDE ROAD” intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 

https://www.scdot.org/business/standard-drawings.aspx
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On sheet 610-005-20 (ver 5-1-18) 

Added dimension “300’-500’” for the work activity area after the intersection. 

On sheet 610-005-30 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “STOP SIGN CONTROLLED“ intersection continue the work 
operations through the intersection to a specific location point within the “DEPARTURE LANE” no 
less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 

On sheet 610-005-40 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 

On sheet 610-005-50 (ver 5-1-18) added Note 5 : 

5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 

On sheet 610-005-60 (ver 5-1-18) Title block changed : 

Title block now reads “Flagging Operations – Work Zones Beginning @ Intersections with Two-Lane 
Two-Way Roadways – Departure Lane.” 

On sheet 610-005-70 (ver 5-1-18) Title block changed : 

Title block now reads “Flagging Operations – Work Zones Terminating @ Intersections with Two-
Lane Two-Way Roadways – Approach Lane.” 

On sheet 610-005-80 (ver 5-1-18) Note 6 revised: 

6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 

On sheet 610-005-90 (ver 5-1-18) Note 6 revised: 

6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 

In Section 714-000 – Pipe Culverts (Permanent) (ver January 2011) 
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Delete and replace all references to P1 Biaxial Geogrid with B4 Geogrid on all Drawings within this 
Section of the Standard Drawings. 

On sheet 720-305-00 (ver May 2008), delete the entire note directly above main detail: 

On sheet 720-405-00 (ver May 2009) Detail 2 replace dimension 2’-6” maximum with: 

2’-6” minimum 

On sheet 720-901-01 (ver Feb 2015) replace note 5.04 with: 

5.04  When a mid-block crossing is required, consider mid-block staggered crossing (720-955-41) to 
encourage eye contact between the pedestrian and the oncoming traffic.  Always angle the stagger 
so that the pedestrian travels through the refuge facing the oncoming traffic. 

On sheet 722-305-00 (ver May 2010) Detail 4 replace note “French Drain see note 21” with:  

French Drain see note 4.5.   

On sheet 722-305-00 (ver May 2010) table 722-305A, 4th column, change the following: 

Delete (SF)  

Replace text “up to 36” with “up to 3’X3’  “ 

Replace text “larger than 36” with “larger than 3’X3’  ” 

On sheet 722-305-00 (ver May 2010) change general note 3.3 2nd sentence & Detail 4: 

Place Class 2 Type C Geotextile for Erosion Control under riprap as specified in SCDOT Standard 
Specification. 

On sheet 804-105-00 (ver May 2008) Title Block replace text “Rirap (Bridge End)” with: 

Riprap (Bridge End) 

On sheet 804-105-00 (ver May 2008) Change Note 2: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-205-00 (ver May 2009) Change Note 2: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-305-01 (ver Jul 2017) Change Note 4: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 804-305-02 (ver Jul 2017) Change Section A: Geotextile Note to: 

Geotextile for Erosion Control under riprap (Class 2) Type C 

On sheet 804-310-00 (ver Jul 2017) Change Note 3: Geotextile Pay Item to: 

8048210 Geotextile for Erosion Control under riprap (Class 2) Type C…. SY 

On sheet 805-001-01 Jan 2019 version, replace note 25.06 with: 
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25.06 FOR PROJECTS THAT SPECIFY PREMASH DEVICES (W-BEAM, TYPE T, TBBC, TYPE B, 
ETC.) INSTALL W-BEAM RAIL HEIGHT AT 29” +/- 1” (PREVIOUSLY NOTED AS 27.75” +3”/-0”.) 

On sheet 805-220-00 (ver Jul 2018) replace note 5: 

FOR SITES WITH BRIDGES, BOLT GUARDRAIL TO BRIDGE PARAPET AS REQUIRED IN 
STIFFNESS TRANSITION, AND HOLD FACE OF GUARDRAIL POSITION (TYPICALLY 5'-3" 
FROM FACE OF CURB) THROUGH STIFFNESS TRANSITION.  Make any necessary adjustments 
to face of guardrail within the LONGITUDINAL BARRIER. INSTALL END TREATMENT so that 
impact head is beyond the back of sidewalk. 

On website, drawings between 805-500-00 and 805-779-99 are reserved as PREMASH standards.  
Do not value engineer or otherwise substitute PREMASH devices in any location where it has been 
determined that MASH devices fit and are specified.  If MASH devices do not fit site condition, install 
PREMASH only upon approval by the Resident Engineer.  Note that during MASH implementation, 
some PREMASH details may be published with old drawing numbering and a cover sheet that 
addresses drawing and pay item changes. 

On sheets 805-860-xx (05, 10, 15, 20, 24, 30) (ver Jan 2016):  

All references to toe drain details are revised to refer to drawing 805-875-10 (correct all notes pointing 
to drawings 805-895-00 or other incorrect drawing numbers). 

(4) SECTION 103:  BONDS AND INSURANCE: 
Bonds and Insurance consists of all Bonds and Insurance required of the contractor. A maximum 
allowable amount of 2.0% of the total contract amount will be paid on the first pay estimate after work 
begins. If there is a remaining amount of the lump sum price for Bonds and Insurance after payments 
are made according to the limit above, then the remaining amount will be paid on the final estimate.  

If special insurance is required by the contract provisions, such as railroad or coastal insurance, no 
maximum limit will apply to this bid item.  

Item No. Pay Item Unit 
1032010 BONDS AND INSURANCE LS 

(5) SECTION 103:  MOBILIZATION – SUBCONTRACTOR: 
Mobilization – Subcontractor consists of the preparatory operations for subcontractors including: 
moving personnel and equipment to the project site; paying bond and insurance premiums; 
establishing offices, buildings, and other facilities necessary for work on the project; and all other 
preparatory work or costs incurred before beginning work on the project. 

Mobilization - Subcontractor is paid at the lump sum price bid, which price and payment is full 
compensation for organizing and moving all subcontractor forces, supplies, equipment and incidentals 
to the project site, regardless of the number of times such moves are made. The price and payment 
also includes costs for demobilization. 

When the item Mobilization – Subcontractor is included in the bid items, payment will be made on the 
first four estimates once construction begins. Each payment is for 25% of the lump sum price for 
Mobilization - Subcontractor, subject to the maximum total limit of 5.0% of the total contract amount. 

If there is a remaining amount of the lump sum price for Mobilization after payments are made 
according to the limit above, then the remaining amount is paid after all work on the project has been 
completed and accepted. 
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Partial payment for this item in no way acts to preclude or limit any of the provisions of partial payments 
otherwise provided for by the Contract or these specifications. 

Payment for this item includes all direct and indirect costs and expenses required to complete the 
work. 

Pay items under this section include the following: 

Item No. Pay Item Unit 
1031100 MOBILIZATION – SUBCONTRACTOR LS 

(6) SECTION 104:  CONTRACT CHANGES: 
 PURPOSE 

The purpose of this document is to establish the responsibilities and procedures for processing 
Requests for Information (RFI), Design Change Notifications (DCN), Field Change Notifications 
(FCN), and Contract Change Requests (CCR) after the execution of the contract for SCDOT 
design-build projects. These actions require review and either acceptance or approval prior to 
implementation. The timely review and response to Contractor/SCDOT submittals by the 
appropriate project officials is imperative to maximize the benefits of design-build contracting and 
reduce project delays.   

 DEFINITIONS 
The following are the four different types of Contract Requests (CR). 

Request for Information (RFI):  A written request, typically by the Contractor to SCDOT, 
requesting clarifications or interpretations of the contract, plans, and specifications, including input 
required to resolve discrepancies.  An RFI can also be used to obtain concurrence for construction 
means and methods that differ from traditional practice.  In addition, SCDOT may initiate an RFI 
to the Contractor requesting clarification of means and methods.  

Design Change Notification (DCN):  A written notification by the Contractor that states changes 
within the contract requirements are needed to the design after the plans have been released for 
construction.  These changes to the design will be subject to the same level of quality assurance 
and quality control reviews as the original design, including SCDOT and Contractor review, 
respectively.  

Field Change Notification (FCN):  A written notification by the Contractor to SCDOT to construct 
the project differently than shown in the Released for Construction (RFC) plans, but still within the 
contract requirements and SCDOT accepted practices.  FCNs typically capture minor changes 
that do not require review and approval from the Engineer of Record (EOR), but will be noted on 
the as-built plans.   

Contract Change Request (CCR):  A written request to change contract requirements or deviate 
from SCDOT accepted practices.  CCRs shall document all changes to contract time and price.  
CCRs, if approved, will be processed individually or in groups via a Change Order in SiteManager. 

 PROCEDURES 
 General 

 Utilize SCDOT CR Form for all RFIs, DCNs, FCNs, and CCRs. 

 Contractor will submit a form to the SCDOT RCE via ProjectWise, or vice versa, for all 
RFIs, DCNs, FCNs, and CCRs.  FHWA shall be copied on Projects of Division Interest 
(PoDI).  

 A sequential project-specific numbering system should be used for each CR submittal (e.g. 
CR-001). 
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 The RCE shall track the review progress for all documents in real time in a single 
spreadsheet in ProjectWise.  This spreadsheet shall include: 

1) The CR number 
2) The duration agreed to for review completion  
3) The status of each submittal in each update 
4) The party that is currently responsible for reviewing and responding 

 Initial review times for each of these documents will be 10 business days, unless otherwise 
agreed upon by the RCE and the Contractor.  Review times may be extended if SCDOT’s 
initial comments are not addressed.  The Contractor and RCE are responsible for ensuring 
all parties fully understand the magnitude of potential schedule impacts of each submittal. 

 If an approved CCR impacts contract time or price, it should be documented expeditiously 
as a Change Order in SiteManager.   

 If a CR requires revision, it shall supersede all previous submittals and therefore must 
include all necessary attachments. A new CR form shall be submitted with the original 
identification number and applicable revision number (e.g. CR-001-R1).   

 Requests for Information 

An RFI may be initiated by the Contractor or SCDOT. RFIs that are internal to the Design-
Build Team, i.e. Contractor, should not be tracked by SCDOT.   

 RFIs submitted by the Contractor to SCDOT: 

1) All RFIs are to be submitted by the Contractor’s Project Manager to the RCE using 
Form XXX.  The form and supporting documentation shall be placed in a designated 
ProjectWise folder that the Contractor, RCE, DOC’s Office, and Preconstruction may 
access. A Bluebeam session may be initiated by SCDOT if multiple reviewers are 
involved. 
 

2) Upon receipt, discipline experts for the Contractor, EOR, or SCDOT may discuss 
details independently, but any conclusions and supporting information must be 
documented in a formal response by the RCE utilizing the original CR Form. 

 RFIs sent by SCDOT to the Contractor: 

1) The RCE will develop the RFI in coordination with SCDOT staff as needed using 
Form XXX.  The RCE will provide all RFIs via a designated ProjectWise folder that 
the Contractor, RCE, DOC’s office, and Preconstruction may access. 

2) The Contractor will submit the response and supporting information to the RCE in this 
same ProjectWise folder. 

3) The RCE will review the Contractor’s response and determine whether a separate 
notification or request is needed.  

 Design Change Notification 

 The Contractor shall notify the RCE of any design changes being considered on any 
documents or plans that have been released for construction by utilizing CR Form.  
Supporting the form should be all revised documents that clearly identify all proposed 
changes. The form and supporting documentation shall be placed in a designated 
ProjectWise folder that the Contractor, RCE, DOC’s Office, and Preconstruction may 
access. A Bluebeam session may be initiated by SCDOT if multiple reviewers are involved. 

 Once the DCN is reviewed and if all comments are resolved, the RCE will accept the DCN 
using CR Form and submit to the Contractor along with all necessary attachments.  If any 
SCDOT comments cannot be resolved in accordance with the contract requirements, the 
DCN will be rejected, and SCDOT will provide an explanation for the rejection and 
comment on the favorability as a CCR. 

 Digital and hard copies of revised plans that will become revised RFC plans shall be 
submitted by the Contractor following the procedures outlined in the contract and as agreed 
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to for the original RFC plans.  The Contractor shall provide revised Released for 
Construction (RFC) plans after SCDOT accepts the DCN. 

 The Contractor is to ensure that all parties affected by any design changes and/or plan 
revisions receive revised RFC plans, i.e. utility companies, subcontractors, sub-
consultants, railroad company representatives, etc. 

 Field Change Notification 

 The Contractor shall notify the RCE of any FCN under consideration utilizing CR Form.   

 The Contractor shall clearly identify all proposed changes on CR Form and attach all 
supporting documents and details needed for SCDOT to fully understand the proposed 
changes.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are 
involved. 

 If the FCN does not require any design changes to the RFC plans, does not violate the 
contract requirements, and in the opinion of the RCE, complies with SCDOT accepted 
practices, the RCE will accept the FCN.     

 If the FCN requires design changes to the RFC plans, the FCN will be rejected and SCDOT 
will provide an explanation for the rejection and the need to resubmit as a DCN. 

 If the FCN violates the contract requirements, the FCN will be rejected and SCDOT will 
provide an explanation for the rejection and comment on the favorability as a CCR. 

 If the FCN does not comply with SCDOT accepted practices, the FCN may be accepted or 
rejected.  If rejected, SCDOT will provide an explanation for the rejection and comment on 
the favorability as a CCR. 

 The Contractor shall document all SCDOT accepted FCNs as redlines in the as-built plans. 

 Contract Change Request 

 CCRs sent by Contractor to the SCDOT: 

1) The Contractor shall submit a CCR to the RCE using Form XXX with sufficient 
description, information, calculations, justification, and any impacts to cost and time 
for SCDOT to make an informed decision.  The Contractor shall provide the RCE with 
additional supporting documents or justification upon request. 

2) The RCE is to review the submittal and seek input from SCDOT discipline experts as 
needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are 
involved. 

3) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any 
CCR using CR Form.   

4) If the CCR is approved, including any changes to cost and time, a SiteManager 
Change Order will be issued to the Contractor for review and concurrence. 

5) If the CCR is determined to be necessary to the project but cost and time cannot be 
agreed upon, SCDOT reserves the right to direct the Contractor to perform the work 
under Force Account Procedures in lieu of rejection.  Upon completion of the 
changed work, a SiteManager Change Order will follow for contractor review and 
concurrence.   

 CCRs sent by SCDOT to the Contractor: 

1) The RCE shall submit a CCR to the Contractor using Form XXX with sufficient 
description and information for the Contractor to respond. 

2) The Contractor must respond with sufficient information, calculations, and justification 
for all cost and time changes.   

3) The RCE is to review the response and seek input from SCDOT discipline experts as 
needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are 
involved. 

4) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any 
cost or time changes associated with the CCR using CR Form.   
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5) If the CCR is approved, including any changes to cost and time, a SiteManager 
Change Order will be issued to the Contractor for review and concurrence.   

6) If the CCR is determined to be necessary to the project but cost and time cannot be 
agreed upon, SCDOT reserves the right to direct the Contractor to perform the work 
under Force Account Procedures in lieu of rejection.  Upon completion of the 
changed work, a SiteManager Change Order will follow for contractor review and 
concurrence. 

(7) SECTION 105:  EXTENDED JOB SITE OVERHEAD: 
Delete Paragraph 1, item D of Subsection 105.16.5 of the Standard Specifications and replace it with 
the following: 

D.         Extended Job site Overhead as determined by the formula set forth below: 

                  D = A x C / B 

     Where:  A = Original Contract Amount 

                   B = Original Contract Time 

                   C = 7% 

                   D = Extended Jobsite Overhead rate per calendar day for compensable delays            

(8) SECTION 105:  BRIDGE INSPECTION ACCESS 
 DESCRIPTION: 

The contractor shall cooperate with and allow SCDOT personnel or their designee’s access to all 
existing bridges within the project limits to perform periodic bridge condition evaluations,   The 
purpose is to ensure that SCDOT complies with National Bridge Inspection Standards (NBIS) 
requirements.  These evaluations may include routine, underwater, fracture critical, or special 
inspections. The Department or their designee shall give two weeks’ notice to the Contractor of 
planned inspections. The Contractor shall schedule construction activities to allow unimpeded 
access to such bridges during NBIS Inspections. 

The contractor shall notify the RCE four weeks prior to opening any new, widened, stage 
constructed or rehabilitated bridge to traffic to allow an initial bridge condition evaluation, an 
inventory inspection and an inventory underwater inspection (if needed).   The contractor shall 
perform all repairs necessary to correct deficiencies noted in the condition evaluation report. 
Bridges, to include temporary bridges, should not be opened to traffic prior to completion of the 
NBIS Inspection(s). 

(9) SECTION 106:  SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS: 
Delete Paragraph 1 of Subsection 106.11 of the Standard Specifications and replace it with the 
following: 

“On this project where steel or iron materials are used, all manufacturing processes for iron and steel 
material, including tie wire for reinforcing steel, must occur in the United States in accordance with 23 
CFR Section 635.410(b)(1)(ii). This requirement includes the application of coating for these materials. 
Coating includes all processes that protect or enhance the value of the material to which the coating 
is applied.” 
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(10) SECTION 106: SOURCE OF TELECOMMUNICATION AND VIDEO SURVEILLANCE 
EQUIPMENT 

In accordance with 2 CFR 200.216, Contractors, in the performance of this Contract, are prohibited 
from procuring or obtaining telecommunication or video surveillance equipment, services, or systems 
produced by: 

• Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities).   

• Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua 
Technology Company (or any subsidiary or affiliate of such entities). 

(11) SECTION 106:  SOURCE OF SUPPLY AND QUALITY OF MATERIALS: 
Delete Paragraph 3 of Subsection 106.1 of the Standard Specifications and replace it with the 
following: 

“When materials, components, or elements that are not specifically covered in the Standard 
Specifications, Supplemental Specifications, Supplemental Technical Specifications, or Project 
Special Provisions are proposed to be incorporated into the work, submit to the RCE a specification 
covering the proposed material, component, or element for review and acceptance prior to 
incorporating it into the work. Ensure that such materials, components, or elements meet the 
requirements of the AASHTO specifications that were effective as of the date of the Final RFP. If the 
materials, components, or elements are not covered in the AASHTO specifications, ensure that they 
meet the requirements of the ASTM specifications that were effective as of the date of the Final RFP. 
Submission of a specification for a material, component, or element not covered in the Standard 
Specifications, Supplemental Specifications, Supplemental Technical Specifications, or Project 
Special Provisions does not guarantee approval for use on the Project.” 

(12) SECTION 106:  PLANT/FABRICATOR INSPECTION: 
Subsection 106.4, Plant Inspection, of the Standard Specifications shall be amended with the 
following: 

Change the subsection title to Plant/Fabricator Inspection and add the following sentence after the 
first sentence: 

“Provide 14 calendar days written notice to the Materials and Research Engineer prior to beginning 
fabrication work for Department projects.” 

(13) SECTION 106:  QUALIFIED PRODUCT LISTINGS: 
All references to “Approval Sheet” or “Approval Policy” are to be replaced with “Qualified Products 
Listings (QPL)” and “Qualified Products Policies (QPP)” respectively. This change includes all 
references in the SCDOT Standard Drawings, SCDOT Standard Specifications, SCDOT 
Supplemental Specifications, SCDOT Special Provisions, SCDOT Supplemental Technical 
Specifications, SCDOT Internet and Intranet websites, and all other documents produced by SCDOT.  

(14) SECTION 106:  SOUTH CAROLINA MINING ACT: 
The South Carolina Mining Act Supplemental Specification dated March 20, 2003 is hereby modified 
as follows: 

Paragraph 9 is hereby deleted and replaced with the following: 

The deputy secretary for engineering, or his duly appointed representative, will make a final 
inspection of the reclaimed area and keep a permanent record of his approval thereof. A map or 
sketch providing the location and approximate acreage of each pit used on the project will be 
provided to the resident construction engineer for inclusion in the final plans. 
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The last paragraph is hereby deleted and replaced with the following: 

The contractor shall comply with the provisions of the plan that are applicable to the project as 
determined by the engineer. Seeding or other work necessary to comply with the plan on pits 
furnished by the contractor shall be at the expense of the contractor. Seeding shall be in 
accordance with SC-M-810 (latest version) which can be found at 
http://www.scdot.org/doing/road_SupTechSpec.aspx. 

(15) SECTION 107:  PROJECT BULLETIN BOARDS: 
In accordance with the Required Contact Provisions Federal-Aid Construction Contracts Section II, 
Item 3, Part d, add the following:  

Single Location Projects – On projects in which work is performed at a single location (such as bridge 
replacement projects, two-lane to five-lane widening projects, etc.), mount the project bulletin board in 
a permanent location within the project limits so that it is visible and accessible at all times.  

Multiple Location Projects – On projects in which work is being performed or has the capability of being 
performed at multiple locations (such as resurfacing projects, pavement marking projects, etc.), 
display a portable bulletin board with at least one of the prime contractor’s work crews. If the prime 
contractor is not performing work, display the portable bulletin board with at least one of the 
subcontractor’s work crews. Display the portable bulletin board in a location and a manner that is 
acceptable to the RCE. Notify the RCE and all subcontractors as to the location of the portable bulletin 
board. On resurfacing projects, mount an additional project bulletin board in a permanent location at 
the asphalt plant supplying asphalt mix to the project so that it is visible and accessible at all times.  

(16) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED: 
Attention is directed to this Federal Legislation, which has been enacted into law. The contractor will 
be responsible for carrying out all of the provisions of this legislation, which may affect this contract. 

(17) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS: 
A. Use of United States-flag vessels – General Provisions: 

"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials 
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, 
loaned, or advanced by the U.S. Government under this agreement, and which may be 
transported by ocean vessel, shall be transported on privately owned United States-flag 
commercial vessels, if available. 

"(2) Within 20 days following the date of loading for shipments originating within the United States 
or within 30 working days following the date of loading for shipments originating outside the United 
States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (A)(1) of this section shall be furnished to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and 
to the Division of National Cargo, Office of Market Development. Maritime Administration, 
Washington, DC 20590." 

B. Use of United States-flag vessels - The contractor agrees: 
"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of 
the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) 
involved, whenever shipping any equipment, material, or commodities pursuant to this contract, 
to the extent such vessels are available at fair and reasonable rates for United States-flag 
commercial vessels.  

"(2) To furnish within 20 days following the date of loading for shipments originating within the 
United States or within 30 working days following the date of loading for shipments originating 
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in 

http://www.scdot.org/doing/road_SupTechSpec.aspx
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English for each shipment of cargo described in paragraph (B)(1) of this section to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and 
to the Division of National Cargo, Office of Market Development, Maritime Administration, 
Washington, DC 20590. 

"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to 
this contract." 

(18) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE 
CONCERNING ILLEGAL ALIENS: 

By submission of this bid, the bidder as the prime contractor does hereby agree: 

A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws 
regarding Unauthorized Aliens and Public Employment; 

B. to provide SCDOT with any documents required to establish such compliance upon request; and 
C. to register and participate and require agreement from subcontractors and sub-subcontractors to 

register and participate in the federal work authorization program to verify the employment 
authorization of all new employees, or to employ only workers who supply the documents required 
pursuant to S.C. Code 8-14-20(B)(2). 

(19) SECTION 107:  IRAN DIVESTMENT ACT:  
By submission of this bid/proposal, the bidder/proposer as the prime contractor/consultant/vendor 
does herby certify his compliance to the following: 

A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57-
310 that identifies persons engaged in investment activities in Iran. Currently, the list is available 
at the following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm. Section 11-57-
310 requires the government to provide a person ninety days (90) written notice before he is 
included on the list. The following representation, which is required by Section 11-57-330(A), is a 
material inducement for the SCDOT to award a contract to you. (b) By signing your Offer, you 
certify that, as of the date you sign, you are not on the then-current version of the Iran Divestment 
Act List. (c) You must notify the SCDOT immediately if, at any time before posting of a final 
statement of award. You are added to the Iran Divestment Act List. 

B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the 
contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57-
330(B), you shall not contract with any person to perform a part of the Work, if, at the time you 
enter into the subcontract, that person is on the then-current version of the Iran Divestment Act 
List. 

C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section 
11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any 
contract renewal, the renewal will be void ab initio. 

(20) SECTION 107:  APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT 
TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES: 

June 13, 1990 

A. The Davis-Bacon and Related Acts apply when: 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a 
plant, pit, or quarry, which has been established specifically to serve (or nearly so) a particular 
project or projects covered by Davis-Bacon and Related Acts. 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul material from a 
non-commercial stockpile or non-commercial storage site outside the limits of the project to 
the project site. 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul excavated 
materials away from a Davis-Bacon covered project. 

http://procurement.sc.gov/PS/PS-iran-divestment.phtm
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 A contractor or Subcontractor rents or leases equipment with an operator to perform work as 
called for under a Davis-Bacon construction contract. 

 A common carrier is used for the transportation of materials from an exclusive material supply 
facility to fulfill the specific need of a construction contract. 

The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitations 
and would not have to be approved as a Subcontractor. However, payrolls must be submitted by truck 
fleet owner covering the truck drivers, and all requirements such as predetermined wages, overtime, 
etc., are applicable. Legitimate owner-operators (truck owner driving his own truck) must appear on 
the payroll by name and notation “truck Owner Operator” with no hours, etc. shown. 

B. The Davis-Bacon and Related Acts do not apply when: 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a 
commercial plant, pit, or quarry which had previously been established for commercial use 
and regularly sell materials to the general public. 

 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from an 
established commercial plant, pit, or quarry to a stockpile outside the limits of the project. 

 Bona fide owner-operators of trucks, who are independent contractors, use their own 
equipment to haul materials to or from or on a Davis-Bacon covered project. (One man-One 
truck) 

The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitation 
and would not have to be approved as a Subcontractor. 

(21) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT 
SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS: 

March 1, 2010 

A. The contractor’s attention is directed to the requirements of Section I.2 in Form FHWA 1273 that 
is included in your contract documents as the Supplemental Specification “Required Contract 
Provisions Federal-Aid Construction Contracts”. Section I.2 requires that “the contractor shall 
insert in each subcontract all of the stipulations contained in the Required Contract Provisions”. 
This requirement also applies to lower tier subcontractors or purchase orders. These provisions 
must be physically included in your subcontracts. A reference to the applicable specification will 
not suffice.  

B. The contractor’s attention is directed to the requirements of the Supplemental Specification 
“Standard Federal Equal Employment Opportunity Construction Contract Specifications”. Section 
2 requires that the provisions of this specification must be physically included in each subcontract 
with a value of $10,000 or greater. 

C. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity 
Performance certifications in the Proposal Form Certifications and Signatures section of the 
contract. Section 1 concerning Equal Employment Opportunity must be physically included in each 
subcontract.  

D. Prior to the issuance of formal approval, all DBE subcontracts must include a signed copy of the 
subcontract agreement between the Prime Contractor and the DBE Subcontractor. 

E. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a signed 
copy of the hauling agreement. 

F. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA 1273, 
or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be physically 
included in each purchase agreement with a value of $10,000 or greater with a vendor or supplier, 
and in open-end contracts where individual purchases are less than $10,000 but where the total 
purchases accumulate to $100,000 or more per year. 

(22) SECTION 107:  LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON 
FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS: 

August 7, 1991 
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 LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS 
 Responsibilities: 

The Contractor and subcontractors must notify their workers to watch for the presence of any 
prehistoric or historic remains, including but not limited to arrowheads, pottery, ceramics, 
flakes, bones, graves, gravestones, or brick concentrations. If any such cultural remains are 
encountered, the Resident Construction Engineer shall be immediately notified and all work 
in the vicinity of the discovered materials or site shall cease until the Department’s Staff 
Archaeologist or the State Highway Engineer directs otherwise. 

 Applicability: 

This provision covers all areas of ground disturbance resulting from this federal - aid contract, 
including but not limited to road construction, Department designated borrow pits, Contractor 
furnished borrow pits, and/or staging areas.  

 Cost Reimbursement and Time Delays: 

Any extra work required by A(1) above within the project right of way or on Department 
designated borrow pits (see below) will be paid for in accordance with Subsection 104.05 of 
the Standard Specifications. Extra contract time may be provided under Subsection 108.06 of 
the Standard Specifications for archaeological work within the project right of way or on 
designated borrow pits. 

NOTE: On Contractor furnished borrow pits the contractor is not entitled to any additional time 
or money for delay on impact resulting from A(1) above or for extra work required by A(1) 
above. Therefore, contractors may wish to retain professional archaeological services to 
better ensure that borrow pit areas are cleared of archaeological/historical remains prior to 
use on Federal aid projects. 

 APPROVAL OF DESIGNATED BORROW PITS ON FEDERAL AID PROJECTS (PLANT SITES WHICH QUALIFY 
AS COMMERCIAL ARE NOT INCLUDED) 

 
In instances where the Department specifically designates the location of borrow pits on project 
plans or in contract specifications for use on a Federal aid project, an archaeological survey will 
be performed by Department archaeologists prior to award of contract. 

This provision also applies to designated disposal sites, staging areas, haul roads, and job site 
field offices. 

(23) SECTION 107:  SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 
TRAINING SPECIAL PROVISIONS:  

August 20, 1975 
Revised April 1, 2004 

This Training Special Provision supersedes Subparagraph 7b of the Special Provision entitled 
“Specific Equal Employment Opportunity Responsibilities”, (Attachment 1), and is in implementation 
of 23 U.S.C. 140(a). 

As part of the contractor’s equal employment opportunity affirmative action program, training shall be 
provided as follows: 

The contractor shall provide on-the-job training aimed at developing full journeymen in the type of 
trade or job classification involved. 

THE NUMBER OF TRAINEES TO BE TRAINED UNDER THE SPECIAL PROVISION WILL BE. 
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Road – 0 (at 520 hours each). 
Bridge – 1 (at 1040 hours each). 

In the event that a Contractor subcontracts a portion of the contract work, he shall determine how 
many, if any, of the trainees are to be trained by the subcontractor, provided however, that the 
Contractor shall retain the primary responsibility for meeting the training requirements imposed by this 
Special Provision. The Contractor shall also insure that this training Special Provision is made 
applicable to such subcontract. Where feasible, 25 percent of apprentices or trainees in each 
occupation shall be in their first year of apprenticeship or training. 

The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within a reasonable 
area of recruitment. Prior to commencing construction, the Contractor shall submit to the State 
Highway Agency for approval the number of trainees to be trained in each selected classification and 
training program to be used. Furthermore, the Contractor shall specify the starting time for training in 
each of the classifications. The Contractor will be credited for each trainee employed by him on the 
contract work who is currently enrolled or becomes enrolled in an approved program.  

Training and upgrading of minorities and women toward journeyman status is a primary objective of 
this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll minority 
trainees and women (e.g., by conducting systematic and direct recruitment through public and private 
sources likely to yield minority and women (trainees)) to the extent that such persons are available 
within a reasonable area of recruitment. The contractor will be responsible for demonstrating the steps 
that he has taken in pursuance thereof, prior to a determination as to whether the Contractor is in 
compliance with this Training Special Provision. This training commitment is not intended, and shall 
not be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 

No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as a 
journeyman. The Contractor should satisfy this requirement by including appropriate questions in the 
employee application or by other suitable means. Regardless of the method used the Contractor’s 
records should document the findings in each case. 

The minimum length and type of training for each classification will be as established in the training 
program selected by the Contractor and approved by the State Highway Agency and the Federal 
Highway Administration. The State Highway Agency and the Federal Highway Administration shall 
approve a program if it is reasonably calculated to meet the equal employment opportunity obligations 
of the Contractor and to qualify the average trainee for journeyman status in the classification 
concerned by the end of the training period. Furthermore, apprenticeship programs registered with the 
U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau and training programs approved but not necessarily sponsored by 
the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training shall 
also be considered acceptable provided it is being administered in a manner consistent with the equal 
employment obligations of Federal Aid highway construction contracts. Approval or acceptance of a 
training program shall be obtained from the State prior to commencing work on the classification 
covered by the program. It is the intention of these provisions that training is to be provided in the 
construction crafts rather than clerk-typists or secretarial-type positions. Training is permissible in 
lower level management positions such as office engineers, estimators, timekeepers, etc., where the 
training is oriented toward construction applications. Training in the laborer classification may be 
permitted provided that significant and meaningful training is provided and approved by the division 
office. Some off-site training is permissible as long as the training is an integral part of an approved 
training program and does not comprise a significant part of the overall training. 

Except as otherwise noted below, the cost for the training will be included in the contract price. There 
will be no reimbursement given by SCDOT for the hours of training that are provided on this project. 
However, a “Statement of Completed Training” will be required at the end of the project. The fact that 
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the cost of the training must be included in the contract does not prohibit the contractor from receiving 
training program funds from other sources, if he so desires. Training hours may be counted if training 
is done off-site where the contractor does one or more of the following and the trainees are 
concurrently employed on a Federal Aid project: contributes to the cost of the training, provides the 
instruction to the trainee, or pays the trainee’s wages during the off-site training period. 

The training requirement will not be considered completed by the Contractor if either the failure to 
provide the required training, or the failure to hire the trainee as a journeyman, is caused by the 
Contractor and evidences a lack of good faith on the part of the Contractor in meeting the requirements 
of this Training Special Provision. It is normally expected that a trainee will begin his training on the 
project as soon as feasible after start of work the skill involved and remain on the project as long as 
training opportunities exist in his work classification or until he has completed his training program. It 
is not required that all trainees be on board for the entire length of the contract. A Contractor will have 
fulfilled his responsibilities under this Training Special Provision if he has provided acceptable training 
to the number of trainees specified. The number trained shall be determined on the basis of the total 
number enrolled on the contract for a significant period.  

Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified in 
the contract for the first half of the training period, 75 percent for the third quarter of the training period, 
and 90 percent for the last quarter of the training period, unless apprentices or trainees in an approved 
existing program are enrolled as trainees on this project. In that case, the appropriate rates approved 
by the Departments of Labor or Transportation in connection with the existing program shall apply to 
all trainees being trained for the same classification who are covered by this Training Special 
Provision.  

The Contractor shall furnish the trainee a copy of the program he will follow in providing the training. 
The Contractor shall provide each trainee with a certification showing the type and length of training 
satisfactorily completed. 

The Contractor will provide for the maintenance of records and furnish periodic reports documenting 
his performance under this Training Special Provision, as required under the SCDOT approved 
training program. 

Meeting the On-the-job Training Requirements or Making Good Faith Efforts to Meet the On-the-job 
Training Requirements. It is the Contractor’s responsibility to meet the On-the-job Training 
Requirements stated in this section. Failure to meet the requirement or demonstrate good faith efforts, 
as determined by SCDOT, to meet the requirement may result in any one or more of the following 
sanctions: 

A. Withholding monthly progress payments;   
B. Declaring the Contractor in default pursuant to Section 108.10 of the Standard Specifications and 

terminating the contract;  
C. Disqualifying the Contractor from bidding pursuant to Regulation 63-306, Volume 25A, of the S. 

C. Code of Laws; and/or 
D. Requiring the Contractor to obtain On-the-job Training participation on future contracts to the 

extent the Contractor failed to meet or use good faith efforts to meet the On-the-job training 
contract requirement. 

(24) SECTION 107:  MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS: 
July 8, 2015 

 DESCRIPTION 
The project construction will generate vibrations that will travel through the earth, which will 
subsequently be received or “sensed” by nearby structures and inhabitants. Specific procedures 
that will generate earthborne vibrations during bridge and roadway construction include (but are 
not limited to) the installation of piles, earthquake drains, shoring walls, general foundation 
construction, and vibratory compaction of unclassified or borrow excavation. To mitigate the risk 
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of vibration-related damage to nearby structures, this specification outlines the Contractor’s 
responsibility for performing a program of pre-construction condition assessment and vibration 
monitoring during construction. 

This specification is based, in part, on AASHTO R 8-96 (2004) Standard Recommended Practice 
for Evaluation of Transportation-Related Earthborne Vibrations. As discussed in AASHTO R 8-96 
(2004), humans respond to a much broader range of vibration frequencies and intensities than 
structures. Intrusive vibration levels can annoy humans at much lower intensities than levels 
considered critical for structures. Thus, occupants of adjacent properties may perceive that the 
construction-induced vibrations may present risk to their structures. The recommended safe 
vibration limits are intended to mitigate the risk of structure damage, and more specifically, reduce 
the development of “threshold cracks” or cosmetic cracking. Such cracks may appear at lower 
vibration levels than the level at which architectural or minor structural damage would be expected 
to occur. 

 PRE-CONSTRUCTION CONDITION ASSESSMENT 
The Contractor shall retain a geotechnical engineering firm to perform a pre-construction condition 
assessment to document the conditions of nearby buildings and other sensitive nearby structures 
prior to the beginning of construction. The assessment shall be performed on all properties 
adjacent to the project site and any other properties as directed by the Engineer. The assessment 
shall include any structures within 300 feet of any vibration inducing construction activity. The 
assessment should include video and photographic documentation of all exteriors and interiors, 
and installation of crack monitors on cracks that might propagate due to construction vibrations. 
All documentation of existing building conditions and information concerning the type and location 
of crack monitors shall be presented to the Engineer in a report prior to construction. 

 CRACK MONITORING DURING CONSTRUCTION 
During all construction, the Contractor shall perform periodic readings of the crack monitors that 
were installed during the pre-construction condition assessment. All readings shall be provided to 
the Engineer within 48 hours of taking the reading. Provided that the crack readings confirm that 
vibrations are not contributing to increasing the crack width, the crack monitors may be read once 
per week. More frequent readings may be directed by the Engineer during activities that are 
expected to have greater earthborne vibrations (e.g., pile driving). If the crack readings suggest 
that vibrations from the project site are contributing to crack width, then the Contractor shall 
immediately notify the Engineer and review those activities that are generating the earthborne 
vibrations. The Contractor and his or her geotechnical firm shall then submit a detailed plan for 
repair, perform the repair at no cost to the Department and develop and submit for review a revised 
construction plan to address the vibration problems and minimize further damage and complaints.  

 VIBRATION MONITORING DURING CONSTRUCTION 
 Procedure - The Contractor shall monitor vibrations at no less than four locations at each 

specific site of construction activity along the perimeter of the project during all foundation and 
embankment construction activities. The locations shall be selected by the Contractor based 
on the location of the construction activities and their relative position to nearby offsite 
structures. Prior to construction, a plan of the monitoring locations shall be submitted to the 
Engineer for acceptance. The locations of the vibration monitors shall be adjusted during 
construction with acceptance by the Engineer. The vibration monitors shall be established at 
the site so that background vibrations may be determined prior to beginning foundation or 
embankment construction. The sensitivity range of the seismograph shall be selected so that 
the recording is initiated below the maximum allowable particle velocity shown in Figure 1 and 
extends above the highest expected intensity. Specific activities of the vibration source shall 
be indexed in time to allow correlation with the arrivals on the vibration 

 Project Vibration Criteria - The maximum allowable particle velocity is shown in Figure 1. If 
the data from the monitors indicate that vibrations are exceeding the established criteria, then 
the Contractor shall immediately notify the Engineer and suspend those activities which are 
generating the earthborne vibrations, until the Contractor and his or her geotechnical firm have 
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developed a revised construction plan to resolve the problem. The problem shall be resolved 
at no additional cost to the Department.  

 Instrumentation – The vibration monitors shall consist of digital seismographs that display the 
particle velocities and associated frequencies plotted against the criteria for this project (i.e., 
Figure 1). Each seismograph shall contain geophones with response capability in three 
mutually perpendicular axes or components: one vertical and two horizontal (radial and 
transverse). The frequency response of the geophones shall be linear from at least 4 Hz to 
more than 200 Hz. The sensitivity shall range from less than 0.02 in/sec to more than 5.0 
in/sec. The BlastMate III by Instantel is one type of seismograph that is suitable for this project.  

 Calibration and Instrument Use - The Contractor shall field calibrate the vibration monitors 
before the start of each recording period. The transducer shall be positioned with the 
longitudinal axis toward the vibration source. Transducers must be adequately coupled with 
the ground. Operation of all vibration monitors shall be in accordance with the instrument 
manufacturer’s instructions and recommendations. Vibration records shall be collected in 
waveform plot or strip chart plot. The peak vector sum of the particle velocity in longitudinal, 
transverse, and vertical planes shall be shown along with the respective dominant or principle 
frequencies. The highest recorded particle velocity (i.e., the vector sum of the three orthogonal 
directions), when indexed to a particle vibration event, shall be reported as the peak particle 
velocity. The recorded peak particle velocity shall be compared to criteria appropriate for the 
subject of concern. 

 Complaints - In the event of a complaint, the Contractor shall immediately contact the Engineer 
and review those construction activities that are inducing vibrations into the earth. The 
Contractor shall prepare a report documenting all relevant data such as the time and date 
presented in the complaint, a description of the construction activities during the subject 
time/date, data from the monitoring instruments for the subject time/date, complaint 
information and a description (including photographs, if possible) of the alleged damage. The 
Contractor and his or her geotechnical firm shall then submit a detailed plan for repair, perform 
the repair at no cost to the Department and develop and submit for review a revised 
construction plan to address the vibration problems and minimize further damage and 
complaints. 

 
 METHOD OF MEASUREMENT 

In addition to the pre-construction condition assessment report, the Contractor shall also provide 
monthly reports containing the results of the crack monitors and vibration monitors during those 
activities that generate earthborne vibrations, including (but not limited to) ground improvement 
and foundation construction. The reports shall document that the Contractor is providing the work 
described by this specification. 

 BASIS OF PAYMENT 
Payment shall be made in proportion with the percent of the project that is complete. Final payment 
of the remaining lump sum balance shall be made when vibration monitoring is complete as 
approved by the Engineer. Payments shall be made under: 
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Figure 1 - Vibration Criteria (adapted from AASHTO R8-96) 

(25) SECTION 107:  COMMUNITY AND PUBLIC RELATIONS PLAN: 
Contractor will take the lead role on this project and be responsible for a portion of the public 
information efforts. Unless noted otherwise elsewhere in this RFP, the SCDOT responsibilities include: 

A. Soliciting and administering advertisements and media announcements, as deemed necessary 

The Contractor shall coordinate with the Department to promote public awareness for this project. The 
amount of public involvement required for this project is directly based on the Contractor's 
Transportation Management Plan and construction details. The Design- Build Team's responsibilities 
shall include: 

A. Providing details surrounding the impacts to the public 
B. Providing advance notice to the Department of upcoming project impacts 
C. Assisting the Department in the development of the target audience list 
D. Hand delivery of time sensitive informational materials 
E. Preparing advertisements and media announcements content 
F. Preparing and forwarding direct mailers, flyers, and other promotional materials as necessary 

The Contractor shall hold an initial project coordination meeting with SCDOT at least one month prior 
to start of construction to discuss project impacts to the public. This information will be used by the 
Contractor to create a Public Information Plan. 

The Contractor shall inform the Department at least twenty-one (21) calendar days in advance of any 
construction activity that will have significant impact on the public, including, but not limited to, the start 
of construction, major traffic shifts, road closures, ramp closures, detours, night work and project 
completion. 

The Contractor will develop, with the assistance of SCDOT, the specific list of target audiences for this 
project. The following groups are identified as typical target audiences to receive informational 
materials: 

A. State Senator(s) and Representative(s) 
B. Chairman of the County Council 
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C. County Administrator/Manager 
D. County Planner 
E. City Mayor (as appropriate) 
F. City Manager (as appropriate) 
G. Transportation services 
H. Emergency services 
I. Neighborhood groups and private homes 
J. Industry and businesses 
K. Chamber(s) of Commerce 
L. Individual schools effected by the project 
M. Public School District(s) and Transportation Office(s) 
N. Post Office 
O. Any other organization as deemed necessary by the Department 

The minimum public information requirements solely associated with the Transportation Management 
Plans shall include, but not be limited to the following: 

Distribution of Informational Materials - For beginning of construction and for all road closures with 
detour routes, the Contractor shall be responsible for delivering time sensitive informational material 
approved by the SCDOT directly to portions of the target audience. If the Contractor informs the 
Department of the aforementioned activities less than twenty-one (21) calendar days in advance, the 
Contractor shall hand deliver the informational materials to the impacted target audiences. 

At a minimum, the Contractor shall designate a contact for public information inquiries and 
coordination. Throughout construction, at a minimum, this contact shall provide bi-weekly updates to 
the RCE, including, but not limited to, traffic control phasing, graphic illustrations, project pictures, etc. 

The Contractor shall include in their Total Cost to Complete, all costs associated with their involvement 
in the Community and Public Relations Plan. 

(26) SECTION 107: SCDOT TRADEMARK RIGHTS    
 DESCRIPTION 

By execution of this Contract, CONTRACTOR  agrees to comply with the following terms with respect 
to the CONTRACTOR’s rights and obligations relating to the use of the SCDOT service/trademark 
mark(s) (U.S. Registration No(s). 5963731; 5963732; and 6017777). 

SCDOT is the owner of the following marks (hereinafter called MARKS) 

 

 

  

 

SCDOT 
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SOUTH CAROLINA 
DEPARTMENT OF 

TRANSPORTATION 
Additionally, when any of the above-referenced trademarks are used on SCDOT or contractor 
websites, advertising, or the like, the following Attribution Statement should be placed at the bottom 
of the page (with the proper year): 

“© 2020 – All Rights Reserved – South Carolina Department of Transportation.  The South Carolina 
Department of Transportation is the owner of US Trademark Registration Nos. 5,963,731; 5,963,732 
and 6,017,777.” 

This language need not be used on internal documents, on the sides of trucks, or other places where 
it would be illegible or difficult for the public to read. 

 GRANT OF TRADEMARK LICENSE  
SCDOT grants to CONTRACTOR a nonexclusive, nontransferable license to use the MARKS in 
connection with the goods and services covered by the above-referenced service mark registrations 
for the MARKS, and CONTRACTOR accepts the license subject to the following terms and conditions. 

 OWNERSHIP OF MARKS 
CONTRACTOR acknowledges the ownership of the SCDOT MARKS, agrees that it will do nothing 
inconsistent with such ownership and that all use of the MARKS by CONTRACTOR shall inure to the 
benefit of and be on behalf of SCDOT, and agrees to assist SCDOT in recording this Trademark 
License with appropriate government authorities, if necessary.  CONTRACTOR agrees that nothing 
in this Trademark License shall give CONTRACTOR any right, title or interest in the MARKS other 
than the right to use the MARKS in accordance with this Trademark License and CONTRACTOR 
agrees that it will not attack the title of SCDOT to the MARKS or attack the validity of this Trademark 
License. 

 QUALITY STANDARDS 
CONTRACTOR agrees that the nature and quality of all services rendered by CONTRACTOR in 
connection with the MARKS, all goods sold or services provided by CONTRACTOR under the 
MARKS; and all related advertising, promotional and other related uses of the MARKS by 
CONTRACTOR shall conform to standards set by and be under the control of SCDOT. 

 QUALITY MAINTENANCE 
CONTRACTOR agrees to cooperate with SCDOT in facilitating SCDOT’s control of such nature and 
quality, to permit reasonable inspection of CONTRACTOR’s operation, and to supply SCDOT with 
specimens of all uses of the MARKS upon request.  CONTRACTOR shall comply with all applicable 
laws and regulations and obtain all appropriate government approvals pertaining to the sale, 
distribution and advertising of goods and services covered by this Trademark License. 

 FORM OF USE 
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CONTRACTOR agrees to use the MARKS only in the form and manner and with appropriate legends 
as prescribed from time to time by SCDOT, and not to use any other trademark or service mark in 
combination with the MARKS without prior written approval of SCDOT. 

 INFRINGEMENT PROCEEDINGS 
CONTRACTOR agrees to notify SCDOT of any unauthorized use of the MARKS by others promptly 
as it comes to CONTRACTOR’s attention.  SCDOT shall have the sole right and discretion to bring 
infringement or unfair competition proceedings involving the MARKS. 

 TERM 
This Trademark License shall continue in force and effect for the effective term of this Agreement. 

 TERMINATION FOR CAUSE 
SCDOT shall have the right to terminate this Trademark License  upon thirty (30) days written notice 
to CONTRACTOR in the event of any affirmative act of insolvency by CONTRACTOR, or upon the 
appointment of any receiver or trustee to take possession of the properties of CONTRACTOR or upon 
the winding-up, sale, consolidation, merger or any sequestration by governmental authority of 
CONTRACTOR, or upon breach of any of the provisions hereof by CONTRACTOR. 

 EFFECT OF TERMINATION 
Upon termination of this Agreement, CONTRACTOR agrees to immediately discontinue all use of the 
MARK and any term confusingly similar thereto, and that all rights in the MARK and the good will 
connected therewith shall remain the property of SCDOT. 

(27) SECTION 108:  PARTNERING: 
 COVENANT OF GOOD FAITH AND FAIR DEALING 

This Contract imposes an obligation of good faith and fair dealing in its performance and 
enforcement.  

The CONTRACTOR and Department, with a positive commitment to honesty and integrity, agree 
to the following mutual duties: 

 Each will function within the laws and statutes applicable to their duties and responsibilities. 

 Each will avoid hindering the other’s performance. 

 Each will proceed to fulfill its obligations diligently. 

 Each will cooperate in the common endeavor of the Contract. 

 PARTNERING 
The Department encourages the foundation of cohesive partnering with the CONTRACTOR and 
its principle subcontractors and suppliers. This partnering is not a legal partnership as defined by 
South Carolina law. Partnering will be structured to draw on the strengths of each organization to 
identify and achieve reciprocal goals. The objectives are effective and efficient contract 
performance and completion within budget, on schedule, and in accordance with the Contract. 

The establishment of a partnering charter will not change the legal relationship of the parties to 
the contract nor relieve either party from any of the terms of the Contract. Any cost associated 
with effectuating partnering will be agreed to by the Department and the CONTRACTOR and will 
be shared equally between them.  

(28) SECTION 108:  EVALUATION OF DELAYS 
The Contractor shall evaluate delays and calculate the appropriate time extension due based on the 
following: 
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 The Contractor shall base all evaluations of delay and all calculations of the appropriate time 
extensions due on the schedules submitted to and accepted by the Department. The 
Contractor shall not use schedules that did not exist on the project or create schedules after 
the delay has occurred to demonstrate entitlement to a time extension. 

 The Contractor shall base evaluations and calculations related to the determination of 
extensions of time on the Critical Path as established by the schedules submitted to and 
accepted by the Department. The Contractor is not entitled to a time extension for delays that 
do not delay the Critical Path. The Critical Path is defined as the longest path through a project 
schedule.  

 The evaluations and calculations required to establish entitlement to a time extension will vary 
depending on the nature and timing of the delay and whether the Contract Time is measured 
in working days, calendar days, or based on a fixed completion date.  

 The schedules relevant to the evaluation and calculation of time extensions are the most 
current schedules submitted to and accepted by the Department. For example, if the 
Department determines that Extra Work is required and the Supplemental Agreement adding 
this work will be dated June 2, then the determination of the time extension due the Contractor 
will be based on the last schedule submitted and accepted by the Department prior to June 2 
of the same year. 

 The Contractor’s evaluations and calculations to document an appropriate time extension 
shall be performed as follows: 

 The Contractor shall use the method known in the construction industry as the Time Impact 
Analysis (TIA) to identify and measure critical delays that have not yet occurred (prospective). 
The Contractor shall not use this method to evaluate delays that have already occurred 
(retrospective). In general terms, the Contractor shall perform a TIA as follows: 

 Develop a “mini” schedule depicting the changed work (hereby referred to as a fragnet). 

 Identify the current Progress Schedule as described in paragraph (4), above. Record the 
scheduled completion date in this schedule. 

 Insert the fragnet into the current Progress Schedule by properly linking the fragnet with 
the existing activities in the current Progress Schedule. 

 Recalculate the current Progress Schedule with the fragnet inserted and record its 
scheduled completion date. 

 The difference in the scheduled completion dates (or other Milestone dates) between the 
current Progress Schedule and the Progress Schedule calculated with a properly inserted 
and properly composed fragnet is the delay attributable to the changed work. The time 
extension due, if any, will be based on this delay. 

 The Contractor shall use a Contemporaneous Analysis when evaluating delays that have 
already occurred. In general terms, the Contractor shall perform a Contemporaneous Analysis 
as follows: 

 Identify the accepted Progress Schedule that is immediately before the start of the delay 
being evaluated. 

 Identify each Progress Schedule in effect during the delay and the Progress Schedule with 
a data date immediately following the conclusion of the delay. 

 Identify the critical path each day from immediately before the start of the delay to the 
Accepted Progress Schedule immediately following the delay. 

 Determine whether the delay falls on the critical path. 

 If the delay does not fall on the critical path, then no project delay occurred, and no time 
extension is due. 
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 If the delay falls on the critical path, then determine the number of days the critical path is 
delayed. The time extension due, if any, will be based on this delay to the scheduled 
completion date 

Concurrent Delays are two separate and independent delays that both delay the critical path at the 
same time.  Concurrent Delays can occur when a CONTRACTOR caused delay is concurrent with an 
SCDOT-caused delay, when a delay that is the responsibility of neither the CONTRACTOR nor 
SCDOT is concurrent with an SCDOT-caused delay, or when a CONTRACTOR caused delay is 
concurrent with a delay that is the responsibility of neither the CONTRACTOR nor SCDOT. In each of 
these scenarios, the Contractor is entitled to an extension of Contract Time but is not entitled to recover 
additional time-related costs for the period of concurrency. 

(29) SECTION 109:  FUEL ADJUSTMENT INDEXES: 
No fuel adjustment will be made on this Project. 

The Fuel Adjustment Indexes Supplemental Specification dated December 1, 2009 applies to this 
project. For this project the diesel fuel and unleaded gasoline indexes will be determined on the first 
calendar day of the month cost proposals are due. The indexes and price adjustment tables will be 
available on the internet at https://www.scdot.org/business/constructionletting-monthlyindex.aspx,or 
from the office of the Contracts’ Administrator. 

The following items are hereby included in the table entitled “Items of Work Eligible for Fuel 
Adjustments” in the Supplemental Specification: 

Smooth Wall Pipe (24" or less) Gallons/LF 0.50  0.15  
Smooth Wall Pipe (greater than 24") Gallons/LF 0.75  0.15  
Corrugated Wall Pipe (24" or less) Gallons/LF 0.50  0.15  
Corrugated Wall Pipe (greater than 24") Gallons/LF 0.75  0.15  

The following Section of the Supplemental Specification is hereby modified: 

Additional Provisions: 

The Department will calculate and apply fuel adjustments to estimates based on index values set 
at the beginning of the estimate period. 

Estimate period begins on the 1st of the month and ends on the last day of the month. The 
1st of the month Index will be compared to the contract Base Index to determine index 
adjustments for the estimate period. 

(30) SECTION 109:  REFERENCES TO UNIT PRICING: 
Except listed below, any references in the contract documents to unit price, measurement, and 
payment, are typical references for design-bid-build contracts and are not applicable to the extent they 
effect payment on Design-Build contracts. The Design-Build contractor’s schedule of values shall 
provide sufficient detail to compare work progress to the contractor’s schedule and determine 
appropriate periodic payments. 

The following Special Provisions contain unit rate and payment information specifically applicable to 
this Design-Build contract: 

SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE 

SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING 

SECTION 701: NON-CONFORMING CONCRETE 

https://www.scdot.org/business/constructionletting-monthlyindex.aspx
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(31) SECTION 202:  REMOVAL OF EXISTING GUARDRAIL: 
Section 202.4.4.3 applies on this project. 

(32) SECTION 202:  STAGED REMOVAL OF EXISTING BRIDGES: 
For existing bridges that will be removed in stages, maintain stability of the existing structure at all 
times while traffic is on or passing under the bridge. At a minimum, replace all tie rods after removal 
of any slab sections and maintain bracing on the existing piles at all times while traffic is on or passing 
under the bridge. 

(33) SECTION 203:  BORROW EXCAVATION: 
Delete paragraph 1 of Subsection 203.2.1.8 of the Standard Specifications and replace it with the 
following: 

 Borrow consists of material required for the construction of embankments or for other portions 
of the work where the elevation of the existing subgrade is less than the subgrade elevation 
required on the Plans or directed by the RCE. When sufficient material is available entirely 
within the right-of-way, the work is covered by the item Unclassified Excavation and the 
material shall meet the material requirements of Borrow Excavation in this subsection. When 
it is necessary to bring material from outside of the right-of-way, the work is covered by the 
item Borrow Excavation, and the material shall also meet the requirements for Borrow 
Excavation in this subsection. The material requirements of this subsection apply to all 
material used in the work regardless of its origin. The requirements of this subsection are not 
applicable to in situ subgrade material. 

(34) SECTION 203:  BORROW EXCAVATION (FOR SHOULDERS): 
This work shall consist of satisfactory placement of all materials necessary to bring the shoulder grade 
to within 2 inches of the final pavement edge grade. The Contractor shall furnish all earth material 
necessary to eliminate any edge of final pavement to shoulder gradient differential that exceeds 2 
inches. The quantities shown on the plans are the Engineering estimate of the number of units that 
will be necessary for this project, actual field measurements may cause these quantities to vary. 

Selected materials shall be used for this operation. The selected material shall consist of a friable 
material such as topsoil, etc., containing grass roots and having the properties of being comparatively 
porous, capable of growing grass and of a stable nature in that when compacted it will resist erosion 
and be capable of supporting vehicles when relatively wet. When the area where material is to be 
placed, is greater than 4 feet in width, it shall be scarified and/or disked to a minimum depth of 3 inches 
prior to placing any material. Scarifying or disking is not required for areas less than 4 feet in width. 
Borrow shall be mixed with the existing scarified and/or disked shoulder material in such a manner as 
to provide a seed bed in accord with Section 810.15 of the Standard Specifications. The Contractor 
has the option of placing the borrow material (a) Prior to placing final surface course or (b) Following 
the placing of the finished surface course. 

The method of measurement will be the volume in cubic yards, determined in accordance with Section 
203 of the Standard Specifications. The Contractor, at his option, may elect to base the quantity 
measured on the loose volume at the point of delivery by scaling and counting the loads, with a 
deduction of 35 percent made for shrinkage. All cost for borrow material including obtaining, hauling, 
and placing shall be included in the unit price. 

(35) SECTION 203:  BORROW PITS: 
 PERMITTING OF BORROW PITS 

Prior to using borrow material from commercial or other borrow pits located wholly or in part in 
wetland areas, the contractor shall submit written evidence that operations to obtain fill material 
from the borrow pit(s) have received all appropriate and necessary authorizations from federal, 
state, and/or local authorities.  
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Permitted Borrow Pits 

If the appropriate federal, state, and local authorities have issued permits, the contractor shall 
provide to SCDOT copies of all permits issued for such borrow pit sites.  

 BORROW PITS WITHOUT SECTION 404 PERMIT 
For borrow pit sites for which a Section 404 permit under the Clean Water Act has not been issued, 
the contractor shall provide SCDOT with copies of documentation provided by the contractor or 
its subcontractor(s) to the U.S. Army Corps of Engineers, which shall, at a minimum, clearly define 
the location of the borrow pits and any wetlands on the borrow pit site; describe the proposed 
activities and processes that will be used to prepare the site, obtain fill material from the site, and 
store material at the site; and request the U.S. Army Corps of Engineers to confirm in writing that 
no Section 404 permit is required for those operations. No operations shall take place at the borrow 
sites for at least thirty days from the date of the submission of confirmation request to the U.S. 
Army Corps of Engineers. After thirty-one days the contractor may begin work. The contractor 
shall also provide copies to SCDOT of any response(s) provided by the U.S. Army Corps of 
Engineers to its documentation.  

 RESPONSIBILITY 
SCDOT has no obligation or duty to review, assess, evaluate, or act upon such documentation 
and maintains no authority or responsibility to alter, amend, reject, accept, or otherwise exercise 
any control over the contractor or subcontractor regarding compliance with Clean Water Act 
Section 404 and the implementing regulations for Section 404. Documentation submitted to 
SCDOT is for public information and coordination purposes only. The contractor is responsible for 
all costs related to the selection, operation, and/or activities at any borrow pit site in wetlands 
including fines, additional mitigation, and impact delays related to failure to obtain any and all 
necessary federal, state, and local permits and approvals for borrow pits and operations. Nothing 
herein shall affect in any way SCDOT’s right to accept or reject any fill material not meeting the 
required technical specifications.  

(36) SECTION 205:  HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT: 
April 21, 2015 

 DESCRIPTION 
This work shall consist of furnishing and installing construction geotextiles in accordance with the 
details shown in the plans, specifications, or as directed by the RCE. 

 MATERIALS 
A geotextile is defined as any permeable polymeric textile used with foundation, soil, rock, earth, 
or any other geotechnical engineering related material, as an integral part of a civil engineering 
project, structure, or system. Use geotextiles and thread used in joining geotextiles manufactured 
from fibers consisting of long-chain polymers, composed of at least 95 percent by weight of 
polyolefins or polyesters. Use geotextiles with fibers formed into a stable network such that the 
fibers or yarns retain their dimensional stability relative to each other, including selvedges (edges) 
during shipping, handling, placement, and in service. Use geotextile free from defects or tears. 

 Minimum Average Roll Values:  All property values, with the exception of Apparent Opening 
Size (AOS), represent Minimum Average Roll Values (MARV) in the weakest principal 
direction. Provide geotextiles whose average test results from any roll sampled in a lot for 
conformance or quality assurance testing meets or exceeds minimum values provided in this 
Section. 

 Apparent Opening Size:  Values for Apparent Opening Size (AOS) represent maximum 
average roll values. Acceptance will be based on ASTM D 4759. 

 Reinforcement Geotextile:  Use reinforcement geotextile within existing and/or proposed fills 
for slope reinforcement. 
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Furnish geotextiles meeting the property requirements outlined in Table 1. 

Table 1: High Strength Geotextile Properties (Design Requirements)1,2 

Property     Test Method Geotextile Property Requirements 

Long-Term Design Strength, Tal, MD       22,800 lb/ft 
Long-Term Design Strength, Tal, XD       2,280 lb/ft 
Sewn Seam Breaking Strength3   ASTM D4884 900 lbs/ft 
AOS      ASTM D4751 <(1.0 to 2.0)D85(soil) 
Permeability     ASTM D4491 >10ksoil 
Default Pullout Friction Factor, F*   ASTM D6706 0.6Tan Φ 
Default Alpha, α     ASTM D6706 0.6  
Ultraviolet Stability     ASTM D4355 ≥ 50% after 500 hrs of exposure__ 
  Notes:  1.The test procedures shall conform to the most recently approved ATSM 

geotextile test procedures. 
2. All numeric values represent Minimum Average Roll Value (MARV). 

  3. Applies to factory or field sewn seams. 

 Source Approval and Certification 
Prior to construction, the Contractor shall submit to the Resident Construction Engineer (RCE) 
a Certification Package prepared by the geotextile reinforcement manufacturer. The 
Contractor shall allow 21 calendar days from the day the submittals are received by the RCE 
for review and acceptance. Submit the following information regarding each geotextile 
proposed for use: 

 Manufacturer’s name and current address; 

 Full product name/number, including roll number; 

 Geosynthetic material (i.e. polymer type) and structure (including fiber/yarn type); 

 Proposed geotextile use(s); and 

 Certified test results for the properties outlined in Table 1 and below in Section 4. 

The Certification shall state that the furnished geotextile soil reinforcement is in full compliance 
with the design requirements as stated in this specification and the design drawings and is fit 
for use in long-term critical soil reinforcement applications. In addition to the minimum required 
properties in Table 1, the submittal shall also certify the following values for each geotextile 
soil reinforcement used on the project: 

 The ultimate tensile strength, TULT, (MARV) for geogrid soil reinforcements, MD/XD 

 The tensile strength at 5% strain, MD 

 The creep reduced tensile strength, MD 

 The geotextile’s pullout coefficients (F*, α)  

The Contractor’s submittal package shall include, but not be limited to, actual test results for 
tension, creep, durability, construction damage, joint/seam strength, pullout and quality 
control. A person having the legal authority to bond the manufacturer shall attest to the 
certificate. Any tests required shall be performed at no additional cost to the Department. If in 
the opinion of the RCE, the required documentation is not provided for individual reduction 
factors (RF) or pullout coefficients (F*, α), default values for these design parameters shall be 
used in accordance with this specification. 

 Ultimate Tensile Strength (Tult):  
The ultimate tensile strength, Tult, shall be determined from wide width tensile tests (ASTM 
D 4595). Geotextile samples tested in accordance with ASTM D 4595 shall be with an 8-
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inch width specimen, or a 4-inch specimen width with correlation to an 8-inch width. 
Correlation methodology shall be submitted to, and is subject to acceptance by the RCE. 
All geotextile strength tests (ASTM D 4595 and ASTM D 6637) shall be conducted at a 
strain rate of 10% per minute based on actual gage length necessary to meet the testing 
sample dimension requirements. Laboratory test results documenting the ultimate tensile 
strength, Tult, in the reinforcement direction shall be based on the minimum average roll 
values (MARV) for the product. 

 Long-Term (Allowable) Design Tensile Strength (Tal): 
The allowable tensile load per unit width of geotextile soil reinforcement, Tal, in accordance 
to the backfill type used shall be computed as follows: 

𝑇𝑇𝑎𝑎𝑎𝑎 =  
𝑇𝑇𝑢𝑢𝑢𝑢𝑢𝑢
𝑅𝑅𝑅𝑅

 

 Reduction Factor (RF):  
The total reduction factor, RF, is the combined reduction factor for long-term degradation 
due to installation damage, creep, and durability. The total reduction factor, RF, shall be 
defined as follows: 

𝑅𝑅𝑅𝑅 =  𝑅𝑅𝑅𝑅𝐼𝐼𝐼𝐼𝑥𝑥𝑅𝑅𝑅𝑅𝐶𝐶𝐶𝐶𝑥𝑥𝑅𝑅𝑅𝑅𝐷𝐷 ≥ 3.0 

The individual reduction factors shall be documented in accordance with the site 
conditions, design calculations, and specifications. When sufficient documentation is not 
provided for individual reduction factors, RFID, RFCR, and RFD, a reduction factor RF of 7.0 
shall be used. The reinforcement manufacturer shall certify and document the individual 
reduction factors as follows: 

 Installation Damage Reduction Factor (RFID): 
The reduction factor for installation damage, RFID, shall be documented by field and 
laboratory test results and literature review, as described in ASTM D 5818 for the reinforced 
backfill specified or for more severe soils. Samples subjected to installation damage shall 
be tested for tensile strength and deformation characteristics in accordance with ASTM D 
4595. Recommended values for reduction factors for installation damage (RFID) for various 
soils shall also be documented. The minimum installation damage reduction factor, RFID, 
shall be 1.1, regardless of product specific test results. 

 Creep Reduction Factor (RFCR):  
Laboratory test results documenting creep performance over a range of load levels, for a 
minimum duration of 10,000 hours based on tension creep test (ASTM D 5262) shall be 
required. Creep test samples shall be of sufficient width to be representative of overall 
product creep response (fiber creep testing will not be accepted). 

The creep-limiting strength, TI, shall be based on extrapolating the 10,000 hours (or longer 
duration) tension creep tests to a 75-year design life, unless a 100-year design life is 
specified in the plans. The creep extrapolation method shall be based on methods 
described in FHWA NHI-10-025, "Design and Construction of Mechanically Stabilized 
Earth Walls and Reinforced Soil Slopes" - Appendix "D". Laboratory test results and 
extrapolation methodology shall be documented.  

The reduction factor for creep, RFCR, is defined as the ratio of the average lot specific 
ultimate tensile strength, TULTLOT, to the creep-limiting strength, TI. The average lot specific 
ultimate tensile strength, TULTLOT, for the lot of material used for creep testing, TULTLOT, shall 
be determined from wide width tensile test, ASTM D 4595. 
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 Durability Reduction Factor (RFD):   
The total reduction factor for durability, RFD, shall be defined as the combined effects of 
chemical and biological degradation. Laboratory test results, extrapolation techniques, and 
a comprehensive literature review shall document the reduction factor for durability for all 
material components in accordance with FHWA NHI-09-087, "Corrosion I Degradation of 
Soil Reinforcements for Mechanically Stabilized Earth Walls and Reinforced Soil Slopes". 
The minimum durability reduction factor, RFD, shall be 1.1, regardless of product specific 
test results. 

 Soil Reinforcement Pullout Coefficients (F*, α):  
The Certification Package shall document the pullout coefficients (F*, α) meet or exceed 
the required coefficients necessary to obtain the Tal provided above where, 

F* = Minimum pullout friction factor = Ci Tan Φ, 
Ci = Soil interaction coefficient ≥ 0.6 
Φ = Soil Angle of Internal Friction 

The pullout friction factor, F*, and the scale effect correction factor, α, shall be documented 
by laboratory testing from pullout tests. Pullout testing shall be conducted for site-specific 
materials or for materials representative of the reinforced backfill at confining pressures 
specified by the Engineer. When laboratory tests are used from representative soils, the 
representative soils shall be documented by providing the soil’s angle of internal friction, 
gradation, and coefficient of uniformity (Cu = D60/D10). Recommended pullout coefficients 
for various soil types shall also be documented. The pullout coefficients shall be 
determined by using the quick effective stress pullout tests (”Measuring Geosynthetic 
Pullout Resistance in Soil” per ASTM D 6706). The soil interaction coefficient, Ci, shall be 
documented when computing the pullout friction factor, F*. When sufficient documentation 
is not provided for pullout coefficients, F* and α, and the coefficient of uniformity, Cu, is 
greater or equal to 4, the default values indicated in this specification can be used. If the 
coefficient of uniformity of the reinforced backfill is less than 4, laboratory pullout test shall 
be required to determine pullout friction factor, F*, and the default scale effect factor, α. 

 Sample Approval.  
To confirm that the on-site geotextile meets the property values specified, random samples 
shall be submitted to the RCE for evaluation. The machine direction shall be marked clearly 
on each sample submitted for evaluation. The machine direction is defined as the direction 
perpendicular to the axis of the roll.  

Cut a sample from the geotextile roll with the minimum dimensions of 4 feet by the full width 
of the roll beyond the first wrap. The geotextile samples shall be cut from the roll with scissors, 
sharp knife, or other suitable method that produces a smooth edge and does not cause 
geotextile ripping or tearing. Submit a manufacturer’s certificate of compliance signed by an 
authorized manufacturer’s official. The certificate must attest that the geotextile meets all the 
Minimum Average Roll Value (MARV) requirements specified in Table 1 as evaluated under 
the manufacturer’s quality control program. Geotextiles supplied for construction of the project 
shall be certified in accordance with the following criteria. The tests described in the 
specification shall be conducted by the manufacturer or by an approved independent testing 
laboratory on samples taken from the same lot number as the material actually shipped to the 
project and at the specified frequency. The manufacturer or independent testing laboratory 
shall maintain the appropriate accreditations and must be preapproved by the Department. All 
rolls shall be marked with individual and distinct roll numbers. All roll numbers shall have 
traceable certified mill test reports from the given lot that they were manufactured. These test 
reports must be supplied to the Department prior to installation of any geotextile materials. 
After the sample and the required information have been submitted to the RCE, allow 30 
calendar days for evaluation. 
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Product acceptance is determined by comparing the average test results of all specimens 
within a given sample to the Minimum Average Roll Values (MARV) listed in Table 1. Install 
geotextiles only after the material has been tested and/or evaluated and accepted. Replace 
all geotextiles installed prior to acceptance that do not meet specifications at Contractor’s 
expense. 

 Sewn Seam Approval 

If the geotextile seams are to be sewn in the field, the Contractor shall provide a section of 
sewn seam that can be sampled by the RCE before the geotextile is installed. The sewn 
seam shall be in accordance with ASTM 6193. 

The seam sewn for sampling shall be sewn using the same equipment and procedures as 
will be used to sew the production seams. The seam sewn for sampling must be at least 6 
feet in length. If the seams are sewn in the factory, the Contractor shall provide samples of 
the factory seam at random from any of the rolls to be used. Regardless of whether the 
seam is to be sewn in the factory or the field, the manufacturer and/or Contractor shall 
certify that the strength meets the requirement set forth in Table 1. If seams are to be sewn 
in both the machine and cross-machine direction, provide samples of seams from both 
directions. The seam assembly description shall be submitted by the Contractor to the 
Engineer and will be included with the seam sample obtained for testing. This description 
shall include the seam type, stitch type, sewing thread type(s), and stitch density. 

If sewn seams are used for seaming the geotextile, use thread that consists of high strength 
polypropylene or polyester. Do not use nylon thread. Use thread that is of contrasting color 
to that of the geotextile itself. 

If the manufacturer can provide a Tal MD that is greater than the sum of the required Tal 
MD and sewn seam breaking strength (for each specified in the project plans), the sewn 
seams may be eliminated and a minimum overlap of 1 foot may be used.  

 Identification, Shipment and Storage 
Conform to ASTM D 4873, Standard Guide for Identification, Storage, and Handling of 
Geotextiles. Clearly label each roll of geotextile shipped to the project with the name and 
address of the manufacturer, full product name/number, quantity, and roll number.  

The RCE will reject materials that are mislabeled or misrepresented. Wrap each roll with a 
material that protects the geotextile, including ends of the roll, from damage due to shipment, 
water, sunlight, and contaminants. Maintain the protective wrapping during periods of 
shipment and storage. Do not damage the geotextile or wrapping when unloading or 
transferring from one location to another. Do not drag the rolls. 

During storage, elevate geotextile rolls off the ground and adequately cover to protect them 
from the following: 

 Site construction damage; 
 Precipitation; 
 Ultraviolet radiation including sunlight; 
 Chemicals that are strong acids or strong bases; 
 Flames including welding sparks, temperatures in excess of 140 °F (60 °C); and 
 Mud, dirt, dust, debris and any other environmental condition that may damage the physical 

property values of the geotextile 

 CONSTRUCTION REQUIREMENTS 
 General 
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Prepare the surface on which the geotextile is to be placed so that no damage occurs to the 
geotextile. Do not drive or operate any construction equipment directly on the geotextile. 
Dispose of material with defects, rips, holes, flaws, deterioration, or other damage. Do not use 
defective material in the work. The manufacturer shall be present on site for a minimum of two 
days of geotextile installation such that the manufacturer observes any field-sewn seams. 

 Installation Plan 
Within thirty (30) calendar days after award of the contract or no later than thirty (30) calendar 
days before beginning high-strength geotextile installation, the Contractor shall submit to the 
Department for review a high-strength geotextile installation plan that includes as a minimum 
the following information:  

 The Contractor shall certify and provide proof to the Department of experience in the work 
described. The Contractor shall have successfully installed at least 500,000 square yards 
of any geotextile that has sewn seams during the last five years. In addition, the Contractor 
shall have successfully completed at least five projects within the last five years of similar 
size and complexity to that of the Project. 

The Contractor’s experience shall be documented by providing a project summary that 
includes for each referenced project, the project start and completion dates, total quantity 
of geotextile installed (specifically indicate if high-strength geotextile installed), and a 
detailed description of the project, site conditions, and subsurface conditions. The project 
description shall include details of the geotextile materials, the equipment and technique 
used to install the geotextiles, the average and maximum area of geotextile installed, the 
client name and address, the name and telephone number of the representative of the 
consultant and owner for whom the work was performed and who can attest to the 
successful completion of the work, and any other information relevant to demonstrating the 
Contractor’s qualifications. 

 Resume of supervisor documenting experience and qualifications in the installation of both 
normal and high-strength geotextile. The Contractor shall have a full-time supervisor who 
has been in responsible charge of supervising geotextile installation operations for at least 
five projects in the last five years. The supervisor shall be present at the work site at all 
times during installation operations. The acceptability of the supervisor, as well as any 
replacement for the supervisor, will be subject to the approval of the Department. 

 Shop drawings showing the planned locations and elevations of all high-strength 
geotextiles. The installation sequence shall also be provided including any required 
staging. The shop drawings shall also show the location of the bridge abutment, and the 
limits of the final embankment and construction staging. 

 Detailed description of proposed installation procedures 

 Proposed methods and equipment for sewn seams 

 Site Preparation 
Prepare the installation site by clearing, grubbing, and excavating or filling the area to the 
design grade. This includes removal of topsoil or vegetation. The RCE will identify soft spots 
and unsuitable areas during site preparation. This may include but not be limited to proof-
rolling specific areas defined by the RCE. Excavate these areas and backfill with approved 
borrow or bridge lift material and compact as specified. The area to be covered by the 
geotextile shall be graded to a smooth, uniform condition free from ruts, potholes, and 
protruding objects such as rocks or sticks.  

The Contractor may construct a working platform, up to 2 feet in thickness, in lieu of grading 
the existing ground surface. A working platform is required where stumps or other protruding 
objects which cannot be removed without excessively disturbing the subgrade are present. 
These areas shall be prepared in accordance with the 2007 Standard Specifications for 
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Highway Construction. The stumps shall be covered with at least 6 inches of fill before 
placement of the first geotextile layer.  

 Geotextile Placement 
The geotextile shall be spread immediately ahead of the covering operation. The geotextile 
shall be laid with the machine direction perpendicular or parallel to centerline as shown in 
Plans. All seams shall be sewn. Seams to connect the geotextile strips end to end will not be 
allowed. The geotextile shall not be left exposed to sunlight during installation for a total of 
more than 14 calendar days. The geotextile shall be laid smooth without excessive wrinkles. 
Under no circumstances shall the geotextile be dragged through mud or over sharp objects, 
which could damage the geotextile.  

Small soil piles or the manufacturer’s recommended method shall be used as needed to hold 
the geotextile in place until the specified cover material is placed. Remove wrinkles and folds 
by pulling the geotextile taut as required.  

Should the geotextile be torn or punctured or the sewn joints disturbed, as evidenced by visible 
geotextile damage, subgrade pumping, intrusion, or roadbed distortion, the backfill around the 
damaged or displaced area shall be removed and the damaged area repaired or replaced by 
the Contractor at no expense to the Department. The repair shall consist of a patch of the 
same type of geotextile placed over the damaged area. The patch shall be sewn at all edges. 

If geotextile seams are to be sewn in the field or at the factory, the seams shall consist of two 
parallel rows of stitching, or shall consist of a J-seam, Type SSn-2. The two rows of stitching 
shall be 1 inch apart with a tolerance of plus or minus 0.5 inches and shall not cross, except 
for re-stitching. The stitching shall be a lock-type stitch. The minimum seam allowance, i.e., 
the minimum distance from the geotextile edge to the stitch line nearest to that edge, shall be 
1.5 inches if a flat or prayer seam, Type SSa-2, is used. The minimum seam allowance for all 
other seam types shall be 1 inches. The seam, stitch type, and the equipment used to perform 
the stitching shall be as recommended by the manufacturer of the geotextile and as approved 
by the RCE. 

The seams shall be sewn in such a manner that the seam can be inspected readily by the 
RCE or his representative. The seam strength will be tested and shall meet the requirements 
stated herein. 

 Fill Placement.  
Embankment construction shall be kept symmetrical at all times to prevent localized bearing 
capacity failures beneath the embankment or lateral tipping or sliding of the embankment. 
Place fill over the geotextile by dumping onto previously placed material and pushing the 
material into place. Stockpiling of fill on the geotextile will not be allowed. Do not operate any 
construction equipment directly on the geosynthetic material under any circumstances. 

Place the fill material in uniform layers so that there is a minimum lift thickness (loose) of 8 
inches between the geosynthetic material and equipment tires or tracks at all times. The 
minimum thickness of the first lift is 8 inches. Do not allow construction equipment to turn on 
the first life of material above the geosynthetic material. Do not blade the first lift placed over 
the geosynthetic material. If the subgrade is very soft with an undrained shear strength less 
than 500 psf, minimize pile heights to less than 3 feet and spread piles as soon as possible 
after dumping to minimize the potential for localized subgrade failure due to overloading of the 
subgrade. 

Do not use sheepsfoot or studded compaction equipment on the first lift placed over the 
geosynthetic material. Stop vibrator on compaction equipment if pumping occurs. Do not 
operate any construction equipment that results in rutting in excess of 3 inches on the first lift. 
If rutting exceeds 3 inches, decrease the construction equipment size and/or weight or 
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increase the lift thickness. Use only rubber-tired rollers for compaction if any foundation 
failures occur when placing subsequent lifts. Compact all lifts to the moisture and density 
requirements for each embankment specified in the Standard Construction Specifications. Do 
not blade material down to remove ruts. Fill any ruts or depressions with additional material 
and compact to the specified density. 

A sandy material that meets the requirements of an A-2 AASHTO soil classification shall be 
the only borrow excavation soil allowed for placement between the lowest elevation geotextile 
and the bottom of the pavement section. The embankment fill soils shall be compacted in 
accordance with the 2007 Standard Specifications for Highway Construction. Fill shall be 
placed in 12-inch maximum lift thicknesses where heavy compaction equipment is to be used 
and 6-inch maximum uncompacted lift thicknesses where hand-operated equipment is used. 

The geotextile shall be pretensioned during installation using either Method 1 or Method 2 as 
described herein. The method selected will depend on whether or not a mudwave forms during 
placement of the first one or two lifts. If a mudwave forms as fill is pushed onto the first layer 
of geotextile, Method 1 shall be used. Method 1 shall continue to be used until the mudwave 
ceases to form as fill is placed and spread. Once mudwave formation ceased, Method 2 shall 
be used until the uppermost geotextile layer is covered with a minimum of 1 foot of compacted 
fill. These special construction methods are not needed for fill construction above this level. If 
a mudwave does not form as fill is pushed onto the first layer of geotextile, then Method 2 
shall be used initially and until the uppermost geotextile layer is covered with at least 1 foot of 
compacted fill. 

Method 1 

After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid as outlined in the project plans and the joints sewn together. The geotextile shall be 
stretched manually to ensure that no wrinkles are present in the geotextile. The fill shall be 
end-dumped and spread from the edge of the geotextile. The fill shall first be place along the 
outside edges of the geotextile to form access roads. These access roads will serve three 
purposes: to lock the edges of the geotextile to form access roads, to contain the mudwave, 
and to provide access as needed to place fill in the center of the embankment. These access 
roads shall be approximately 16 feet wide. The access roads at the edges of the geotextile 
shall have a minimum height of 2 feet completed. Once the access roads are approximately 
50 feet in length, fill shall be kept ahead of the filling operation, and the access roads shall be 
kept approximately 50 feet ahead of this filling operation. Keeping the mudwave ahead of this 
filling operation and keeping the edges of the geotextile from moving by use of the access 
roads will effectively pre-tension the geotextile. The geotextile shall be laid out no more than 
20 feet ahead of the end of the access roads at any time to prevent overstressing of the 
geotextile seams. 

Method 2 

After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid and sewn as in Method 1. The first lift of material shall be spread from the edge of the 
geotextile, keeping the center of the advancing fill lift ahead of the outside edges of the lift. 
The geotextile shall be manually pulled taut prior to fill placement. Embankment construction 
shall continue in this manner for subsequent lifts until the uppermost geotextile layer is 
completely covered with 1 foot of compacted fill. 

 METHOD OF MEASUREMENT 
Measurement of geotextile is on a square yard basis and will be computed based on the total area 
of geotextile shown in the plans, exclusive of the area of geotextiles used in any overlaps, seams, 
and/or joints. This shall include all costs associated with installation of the geotextile. Overlaps 
and any geotextile waste are an incidental item.  
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 BASIS OF PAYMENT 
Payment at the contract unit price is full compensation for all resources necessary to complete the 
item of work under the contract. Payment for the completed and accepted quantities is made under 
the following: 

 Item No. Pay Item Unit 
2037110 GEOTEX REINF. SY 

 

(37) SECTION 305:  MAINTENANCE STONE: 
Maintenance Stone used on this project shall conform to the gradation requirements of Section 305, 
or to the gradation specified for Aggregate No. CR-14 in the Standard Specifications. 

(38) SECTION 401:  ASPHALT BINDER ADJUSTMENT INDEX: 
No liquid asphalt binder adjustments will be made on this Project. 

The Liquid Asphalt Binder Adjustment Index Supplemental Specification dated March 3, 2009 applies 
to this project. For this project the Basic Bituminous Material Index will be determined on the first 
calendar day of the month in which cost proposals are due. The index and adjustment table will be 
available on the internet at http://www.scdot.org/doing/constructionLetting_MonthlyIndex.aspx, or may 
be obtained from the office of the Contracts’ Administrator. 

The following is hereby included in the table entitled “Items of Work Eligible for A.C. Binder 
Adjustments” in the supplemental specification.  

PREVENTATIVE MAINTENANCE SURFACE TREATMENT SY 0.0026 
ASPH. SURF. TREAT. (TRIPLE T-1) SY 0.0024 

 

All items of work included in this project, that are listed in the table entitled “Items of Work Eligible for 
A.C. Binder Adjustments” below paragraph 4 of the supplemental specification will be subject to price 
adjustment. 

The following Section of the Supplemental Specification is hereby modified: 

Additional Provisions: 

The Department will calculate and apply asphalt binder index adjustments to estimates based on 
index values set at the beginning of the estimate period. 

Estimate period begins on the 1st of the month and ends on the last day of the month. The 
1st of the month Index will be compared to the contract Base Index to determine index 
adjustments for the estimate period. 

(39) SECTION 401:  DRESSING OF SHOULDERS: 
Prior to the placement of asphalt mixtures on existing roadways, the contractor will be required to 
remove all vegetation adjacent to the edge of pavement which impedes the placement of the asphalt 
mixture to the specified width. The contractor shall also remove and dispose of all excess asphalt 
which is disturbed during minor grading for widening, or during removal of debris or grass from existing 
surface during preparation of surface for new lift. After the asphalt mixture has been placed, the 
contractor shall blade the disturbed material to the extent that the shoulder is left in a neat and 
presentable condition. All excess material shall be removed from the project. No direct payment shall 
be made for this work; all costs are to be included in the price of other items of work. 

http://www.scdot.org/doing/constructionLetting_MonthlyIndex.aspx
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(40) SECTION 401:  FULL DEPTH ASPHALT PAVEMENT PATCHING: 
 DESCRIPTION:  

The Contractor shall patch existing asphalt pavement at locations directed by the Engineer. This 
work shall consist of the removal of deteriorated pavement and replacing with a eight (8)six (6) 
inch full depth asphalt plant mix patch. 

 CONSTRUCTION PROCESS:  
The deteriorated pavement shall be removed to the width and length indicated by the RCE, with 
the face of the cut being straight and vertical. The pavement shall be removed to a depth of six 
(6) inches as directed by the RCE. In the event unstable material is encountered at this point, then 
such additional material shall be removed as directed by the RCE. 

The volume of material removed below the patch shall be backfilled with crushed stone and 
thoroughly compacted in 4-inch layers with vibratory compactors. Prior to placing the asphalt patch 
material in the hole, the sides of the existing asphalt pavement shall be thoroughly tacked. The 
patch material shall then be placed in layers not exceeding 3 inches with each layer being 
thoroughly compacted with a vibratory compactor and pneumatic roller. The patch material shall 
be an approved SCDOT Asphalt Concrete Binder Course Mix. Patches shall be opened and filled 
in the same day. Asphalt mixture shall not be applied when the existing surface is wet or frozen. 
The finished patch shall be smooth riding. The patches are to be no less than six feet by six feet 
in size and should be spaced at not less than 25 feet between patches. 

The quantity of full depth asphalt pavement patching to be paid for will be the actual number of 
square yards of existing asphalt pavement which has been patched and accepted. The work 
includes cleaning, removing, and disposing of debris from the patching work, furnishing and 
placement of crushed stone and asphalt patching material, and all other materials, labor, 
equipment, tools, supplies, transportation, and incidentals necessary to fulfill the requirements of 
this item of work. 

The Contractor’s bid shall include 2800 150 square yards of eight (8)(6) inch full depth asphalt 
pavement patching. If more than the estimated square yards of patching are required by SCDOT, 
the Contractor will be paid a unit price of $8853.50 per square yard. If less than the estimated 
square yards of patching are required by SCDOT, the Contractor shall reimburse SCDOT for the 
quantity of full depth patching that was not needed. Reimbursement will be paid to SCDOT at a 
unit price of $8853.50 per square yard. 

(41) Section 401 HOT MIX ASPHALT (HMA) QUALITY ASSURANCE: 
Reference is made to the Supplemental Technical Specification “Hot Mix Asphalt (HMA) Quality 
Assurance.” For the purposes of applying this Supplemental Technical Specification, pay factor 
adjustments will be based on a unit of $75 per ton.  

(42) SECTION 403:  WARM MIX ASPHALT – ASPHALT INTERMEDIATE COURSE TYPE B 
(SPECIAL): 

WMA Intermediate B Special will utilize the same specifications for Intermediate B with several 
exceptions: 

A. The mix must use WMA Technology using a chemical process on QPL # 77 to utilize maximum 
reduction in temperature to improve constructability in the field placement operations.  

B. The mix will require the exact same requirements as stated in SC-M-402 with exception of target 
air voids. The air voids will be targeted at 2.5-3.0% on the mix design to increase binder content 
and improve field compaction and fatigue resistance.  

C. The placement rate will also be different than conventional mix in order to make necessary repairs 
to the milled pavement sections during one lane closure sequence.  

D. In place density will be measured and accepted by using the gauge in lieu of taking roadway cores. 
A test strip will be required on the shoulder of the roadway to set up a roller pattern and establish 
target density. Ensure in place density is acceptable by taking 6 inch roadway cores at the end of 
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the test strip to verify maximum compaction effort is obtained. All other mix acceptance testing will 
follow SC-M-400 using the same mixture acceptance criteria as the Intermediate Course Type B.  

 

  
(43) DIVISION 600:  FURNISH AND INSTALL DETECTOR LOOPS:  

The Contractor is hereby notified that All Catalog descriptions and documentation are to be submitted 
within (5) days after the bid openings to the Contracts Administrator.  

The loops shall be installed in the surface course on all projects in Engineering Districts 3, 4, 5, 6, & 
7. 

The loops shall be installed in the binder course for all projects in Engineering District 1. 

The loops shall be on installed in the binder course on new construction projects, and in the surface 
for resurfacing projects in Engineering District 2. 

(44) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: 
The Contractor is advised that all work involving design or installation of traffic control devices, 
including but not limited to signs, pavement markings, elements of work zone traffic control, signals, 
etc., shall be in compliance with the FHWA’s Manual on Uniform Traffic Control Devices (MUTCD), 
latest edition. The latest edition is defined as the edition that the Traffic Engineering Division of SCDOT 
recognizes as having been officially adopted (Engineering Directive, Memorandum 19) at the time the 
project is let, unless stated otherwise in the Special Provisions. 

(45) DIVISION 600:  EVALUATION OF RETROREFLECTIVITY: 
Within 20 days of initial application, the Contractor shall arrange for an independent party to evaluate 
the retroreflectivity of the pavement markings using a mobile retroreflectometer utilizing 30 meter CEN 
geometry. All lines shall be measured in both directions. The independent party conducting the 
measurements shall furnish directly to the Department a report detailing the average of the readings 
over one mile segments for each type of long line (white edgeline, white lane lines, yellow edgelines) 
along the length of the project. Average measurements shall also be provided along each ramp. 
Interstate mile markers may be used for beginning and ending points, with the first and last segments 
in each direction being less than one mile in length. The initial minimum retroreflectivity values shall 
be as follows: 

Retroreflectivity (mcd/lux/m²) 

White               Yellow 
450                  350 

A second evaluation shall take place within 20 days prior to the end of the 180 day observation period. 
The evaluation method shall be the same as described above. The 180 day minimum retroreflectivity 
values shall be as follows:  

Retroreflectivity (mcd/lux/m²) 

White  Yellow 
 400    300 

All markings failing to meet the initial minimum retroreflectivity requirements by more than 50 mcd / 
lux / m² shall be replaced immediately at the Contractor’s expense. All markings failing to meet initial 
requirements by less than 50 mcd / lux / m² may be reevaluated at the time of the 180 day evaluation 
unless the defect causing the lower readings is obvious to the Engineer.  

Item No. Pay Item Unit 
4112320 X WMA INTERMEDIATE COURSE TYPE B “SPECIAL” TON 
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(46) DIVISION 600: MAINTENANCE AND CONTROL OF TRAFFIC 
 CONSTRUCTION (SUB-SECTION 601.4)  

 Sub-section 601.4.2 Construction Vehicles (paragraph 2) -  

When working within the rights-of-way of access-controlled roadways such as Interstate 
highways, the Contractor’s vehicles may only change direction of travel at interchanges.  
These vehicles are prohibited from crossing the roadway from right side to the median or vice 
versa.  Use a flagger to control the Contractor’s vehicles when these vehicles attempt to enter 
the roadway from a closed lane or the median area.  Ensure the flagger does not stop roadway 
traffic, cause roadway traffic to change lanes, or affect roadway traffic in any manner.  The 
Contractor’s vehicles may not disrupt the normal flow of roadway traffic or enter the travel lane 
of the roadway until a sufficient gap is present.  

The Contractor shall have flaggers available to control all construction vehicles entering or 
crossing the travel lanes of secondary and primary routes.  The RCE shall determine the 
necessity of these flaggers for control of these construction vehicles.  The RCE shall consider 
sight distance, vertical and horizontal curves of the roadway, prevailing speeds of roadway 
traffic, frequency of construction vehicles entering or crossing the roadway and other site 
conditions that may impact the safety of the workers and motorists when determining the 
necessity of these flaggers.  Ensure these flaggers do not stop roadway traffic, cause roadway 
traffic to change lanes or affect roadway traffic in any manner.  The Contractor’s vehicles may 
not disrupt the normal flow of roadway traffic or enter the travel lane of the roadway until a 
sufficient gap is present. 

When working within the rights-of-way of access-controlled roadways with posted regulatory 
speed limits of 55 MPH or greater and average daily traffic volumes {ADT} of 10,000 vehicles 
per day or greater, i.e. Interstate highways, all construction and work vehicles possessing any 
one or more of the vehicular characteristics listed below are only permitted to enter and exit a 
right or left shoulder work area during the presence of active lane closures unless otherwise 
directed by the RCE.  These vehicles are not permitted to enter or exit these work areas 
without the presence of active lane closures unless otherwise directed by the RCE.  Shoulder 
closures are unacceptable and insufficient methods for control of traffic at ingress / egress 
areas for these vehicles.  The restrictive vehicular characteristics include the following: 

 Over six (6) tires 

 Tandem rear axles 

 A base curb weight greater than 8000 lbs. 

 A gross vehicular weight greater than 12000 lbs. unless performing duties as a shadow 
vehicle while supporting a truck mounted attenuator 

 A trailer in tow except under the following conditions: 

o Trailers transporting traffic control devices (including but not limited to standard and 
42” oversized traffic cones, portable plastic drums, signs, portable sign supports, u-
channel and square steel tube sign posts) relative to the installation of lane closures, 
shoulder closures or other traffic control operations approved by the RCE  

o Trailer mounted traffic control devices (including but not limited to advance warning 
arrow panels, changeable message signs, temporary traffic signals, highway advisory 
radios, work zone intelligent transportation systems and trailer towed truck mounted 
attenuators) 

 Sub-section 601.4.2 Construction Vehicles - Auxiliary Warning Lights for Vehicles and 
Equipment 

Supplement all construction and/or construction-related vehicles and equipment that operate 
in a stationary or mobile work zone within or adjacent to a roadway within the highway rights-
of-way with AMBER or YELLOW colored high intensity rotating or strobe type flashing auxiliary 
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warning light devices.  Utilize, install, operate and maintain a single or multiple lighting devices 
as necessary to provide visibility to approaching motorists.  

All auxiliary warning light models shall meet Society of Automotive Engineers (SAE) Class I 
standards and SAE Standard J575 relative to Tests for Motor Vehicle Lighting Devices and 
Components and these specifications.  

The amber/yellow color of the dome/lens of an auxiliary warning light device shall meet SAE 
Standard J578 for amber/yellow color specifications.  

Auxiliary warning lights with parabolic reflectors that rotate shall rotate around a halogen lamp 
at a rate to produce approximately 175 flashes per minute.  The parabolic reflector shall 
produce a minimum 80,000 candle power and a minimum 54,000 candela through an SAE 
Standard J846 approved amber dome.  

Equip strobe type flashing auxiliary warning light devices with photosensitive circuit controls 
to adjust the lighting intensity in response to changes in ambient light conditions such as from 
day to night.  These lights shall have a double-flash capability rated at approximately 80 
double flashes per minute and produce a minimum 24 joules of flash energy at the highest 
power level setting.  

Acceptable auxiliary warning light models shall provide sufficient light output to be clearly 
recognizable at a minimum distance of 1750 feet.  

Mount all auxiliary warning light devices intended to function as the auxiliary warning light 
system or as an element thereof on vehicles and equipment at locations no less than 3 feet 
above the ground and in conspicuous locations to provide visibility to approaching motorists. 

Auxiliary warning light devices and/or models that mount in the locations of the standard 
vehicle lighting system are unacceptable as the specified auxiliary warning light system due 
to restrictive simultaneous visibility capabilities from multiple sight angles.  However, auxiliary 
warning light devices that mount in the standard vehicle lighting system locations are 
acceptable as supplements to the specified lighting devices mounted in locations that do meet 
the minimum height requirements and provide simultaneous visibility capabilities from multiple 
sight angles.   

Standard vehicle hazard warning lights are only permitted as supplements to the specified 
auxiliary warning light devices. 

 CATEGORY I TRAFFIC CONTROL DEVICES (SECTION 603) – 
 Sub-section 603.2.2 Oversized Traffic Cones (paragraph 6) - 

Reflectorize each oversized traffic cone with 4 retroreflective bands:  2 orange and 2 white 
retroreflective bands.  Alternate the orange and white retroreflective bands, with the top band 
always being orange.  Make each retroreflective band not less than 6 inches wide.  Utilize 
Type III – Microprismatic retroreflective sheeting for retroreflectorization on all projects let to 
contract after May 1, 2010 unless otherwise specified.  Separate each retroreflective band 
with not more than a 2-inch non-reflectorized area.  Do not splice the retroreflective sheeting 
to create the 6-inch retroreflective bands.  Apply the retroreflective sheeting directly to the 
cone surface.  Do not apply the retroreflective sheeting over a pre-existing layer of 
retroreflective sheeting. 

 Sub-section 603.2.3 Portable Plastic Drums (paragraph 3) - 

 
Reflectorize each drum with Type III – Microprismatic retroreflective sheeting:  2 orange and 
2 white retroreflective bands, 6 inches wide on all projects let to contract after May 1, 2010 
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unless otherwise specified.  Alternate the orange and white retroreflective bands with the top 
band always being orange.  Ensure that any non-reflectorized area between the orange and 
white retroreflective bands does not exceed 2 inches.  Do not splice the retroreflective 
sheeting to create the 6-inch retroreflective bands.  Apply the retroreflective sheeting directly 
to the drum surface.  Do not apply the retroreflective sheeting over a pre-existing layer of 
retroreflective sheeting. 

 CATEGORY II TRAFFIC CONTROL DEVICES (SECTION 604) – 
 Sub-section 604.2.1    Type I and Type II Barricades    (paragraph 3) - 

Reflectorize these barricades with Type VIII or IX Prismatic retroreflective sheeting on all 
projects let to contract after May 1, 2012 unless otherwise specified.  Ensure that the 
retroreflective sheeting has alternate orange and white stripes sloping downward at a 45-
degree angle in the direction of passing traffic.  The stripes shall be 6 inches wide. 

 Sub-section 604.2.2    Type III Barricades    (paragraph 3) - 

Reflectorize these barricades with Type VIII or IX Prismatic retroreflective sheeting on all 
projects let to contract after May 1, 2012 unless otherwise specified.  Ensure that the 
retroreflective sheeting has alternate orange and white stripes sloping downward at a 45-
degree angle. Apply the sloping orange and white stripes in accordance with the requirements 
of the Plans, SCDOT Standard Drawings and the MUTCD.  The stripes shall be 6 inches wide. 

 TEMPORARY CONCRETE BARRIER (SUB-SECTION 605.2.3.2) – 
 Sub-section 605.2.3.2    Temporary Concrete Barrier    (paragraph 6) - 

Previously used temporary concrete barrier walls are subject to inspection and approval by 
the RCE before use.  Ensure that previously used temporary concrete barrier walls are in good 
condition.  Defects to a temporary concrete barrier wall that may disqualify a section of wall 
for use include gouges, cracks, chipped, or spalled areas.  A defect that exposes reinforcing 
steel warrants immediate disqualification.  A disqualification grade type defect shall consist of 
measurements in excess of 1 inch, entirely or partially within the boundaries of the end 
connection areas and the drainage slot areas as illustrated in the “Standard Drawings for Road 
Construction”, and/or in excess of 4 inches for all areas beyond the end connection areas.  To 
warrant disqualification, these measurements shall exceed the specified dimensions in all 
three directions, width, height, and depth.  A defect that exceeds the specified dimensions in 
only one or two of the three directions does not warrant disqualification. 

Temporary concrete barrier walls with defects less than 6 inches in all three directions, width, 
height, and depth that do not expose reinforcing steel may be repaired in accordance with the 
following requirements.  Repair is prohibited on temporary concrete barrier walls with defects 
6 inches or greater in all three directions, width, height, and depth. 

For repair of temporary concrete barrier walls with defects less than 6 inches in all three 
directions, width, height, and depth that do not expose reinforcing steel, repair the defect with 
a premanufactured patching material specifically fabricated for patching structural concrete.  
The strength of the patch must meet or exceed the design strength of the class 3000 concrete 
of the temporary concrete barrier wall.  Perform the repair procedures in accordance with all 
requirements and instructions from the manufacturer of the patch material.  Use a bonding 
compound between the patch material and the concrete unless specifically stated by the 
manufacturer that a bonding compound is not required.  If the manufacturer states that 
application of a bonding compound is optional, SCDOT requires application of a bonding 
compound compatible with the patch material.  If cracking occurs within the patched area, 
remove the patch material completely and repeat the repair process.  The contractor shall 
submit documentation stating all repairs have been conducted in accordance with these 
requirements prior to installing any temporary concrete barrier walls with repairs.  Utilization 
of temporary concrete barrier walls with repairs shall require approval by the RCE prior to 
installation. 
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The Contractor shall submit certification documents for the patch material utilized for repairs 
to the Engineer prior to placing temporary concrete barrier walls that have been repaired on 
the project site. 

*** (Effective on all projects let to contract after January 1, 2017)*** 

 Sub-section 605.2.3.2 Temporary Concrete Barrier (paragraph 5)  - 

In regard to projects let to contract after January 1, 2017, ALL NCHRP Report 350 compliant 
temporary concrete barrier walls placed on a project site SHALL comply with the requirements 
for the recessed approval stamp as directed by the SCDOT Standard Drawings.  Those 
NCHRP Report 350 compliant temporary concrete barrier walls with the original recessed 
approval stamp that reads "SCDOT 350" will continue to be acceptable on projects let to 
contract after January 1, 2017.  However, those temporary concrete barriers with the “SCDOT 
350” identification plate attached to the side of the barrier walls with mechanical anchors 
previously grandfathered will no longer be acceptable on projects let to contract after January 
1, 2017. 

 CONSTRUCTION SIGNS (SUB-SECTION 605.4.1.1) – 
*** (Effective on all projects let to contract after January 1, 2016) *** 

On all projects relative to interstate highways let to contract after January 1, 2016, all signs 
attached to portable sign supports on and/or adjacent to interstate highways shall be rigid.  
Fabricate each of these rigid signs from an approved aluminum laminate composite rigid sign 
substrate approved by the Department.  Utilization of signs fabricated from roll-up fabric 
substrates attached to portable sign supports installed on and/or adjacent to interstate 
highways will no longer be acceptable on projects let to contract after January 1, 2016. 

ONLY those portable sign supports specified and approved for support of rigid signs fabricated 
from approved aluminum laminated composite rigid sign substrates and included on the 
Approved Products List for Traffic Control Devices in Work Zones, latest edition, are 
acceptable.  To facilitate location of acceptable portable sign supports, the listing of portable 
sign supports is now separated into two (2) sections; “Portable Sign Supports for Use with 
Roll-Up Signs ONLY” and “Portable Sign Supports for Use with Roll-Up Sign Substrates and 
Rigid Sign Substrates”. 

The trade names of the approved aluminum laminate composite rigid sign substrates are 
“Acopan”, “Alpolic”, “Dibond” and “Reynolite”.  These rigid sign substrates are restricted to 
thicknesses no greater than 2 millimeters.   

Rigid signs fabricated from standard aluminum sign blanks or any other rigid material other 
than Acopan, Alpolic, Dibond or Reynolite are PROHIBITED for attachment to portable sign 
supports.  However, rigid signs fabricated from standard 0.080 and 0.100 inches thick 
aluminum sign blanks will continue to be acceptable for mounting on ground mounted sign 
supports.   

Signs fabricated from roll-up fabric substrates approved by the Department will continue to be 
acceptable for use on and/or adjacent to secondary and primary roadways unless otherwise 
directed by the Department. 

 

The minimum mounting height of signs mounted on these portable sign supports shall 
continue to be 5 feet from the ground to the bottom edge of the sign except where a minimum 
7 foot mounting height is required in accordance with the standard specifications, the standard 
drawings, these special provisions and the MUTCD, latest edition.   
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 TRUCK-MOUNTED ATTENUATOR (SUB-SECTION 605.4.2.2) – 
 Sub-section 605.2.2.2.3.3 Color (paragraph 1) - 

Use industrial grade enamel paint for cover of the metal aspects of the unit.  Provide and 
attach supplemental striping to the rear face of the unit with a minimum Type III high intensity 
retroreflective sheeting unless otherwise directed by the Department.  Utilize an alternating 4 
to 8 inch black and 4 to 8 inch yellow 45-degree striping pattern that forms an inverted “V” at 
the center of the unit that slopes down and to the sides of the unit in both directions from the 
center. 

 Sub-section 605.4.2.2 Truck-Mounted Attenuators  (paragraph 6) - 

A direct truck mounted truck mounted attenuator is mounted and attached to brackets or 
similar devices connected to the frame of a truck with a minimum gross vehicular weight 
(GVW) of 15,000 pounds (actual weight) unless otherwise directed.  A trailer towed truck 
mounted attenuator is towed from behind and attached via a standard pintle hook / hitch to 
the frame of a truck with a minimum gross vehicular weight (GVW) of 10,000 pounds (actual 
weight) unless otherwise directed. 

Each truck utilized with a truck mounted attenuator shall comply with the manufacturer’s 
requirements to ensure proper operation of the attenuator.  The minimum gross vehicular 
weight (GVW) (actual weight) for each truck shall comply with these specifications unless 
otherwise directed within the “Remarks” column of the Approved Products List For Traffic 
Control Devices in Work Zones in regard to specific requirements for the device in question.   

If the addition of supplemental weight to the vehicle as ballast is necessary, contain the 
material within a structure constructed of steel.  Construct this steel structure to have a 
minimum of four sides and a bottom to contain the ballast material in its entirety.  A top is 
optional.  Bolt this structure to the frame of the truck.  Utilize a sufficient number of fasteners 
for attachment of the steel structure to the frame of the truck to ensure the structure will not 
part from the frame of the truck during an impact upon the attached truck mounted attenuator.  
Utilize either dry loose sand or steel reinforced concrete for ballast material within the steel 
structure to achieve the necessary weight.  The ballast material shall remain contained within 
the confines of the steel structure in its entirety and shall not protrude from the steel structure 
in any manner.  

 TRAILER-MOUNTED CHANGEABLE MESSAGE SIGNS (SUB-SECTION 606.3.2) - 
 Sub-section 606.3.2.7    Controller    (paragraphs 1-4) - 

The controller shall be an electronic unit housed in a weatherproof, rust resistant box with a 
keyed lock and a light for night operation.  Provide the unit with a jack that allows direct 
communications between the on-board controller and a compatible personal computer.  The 
unit shall have a LCD display screen that allows the operator to review messages prior to 
displaying the message on the sign. 

The controller shall have the capability to store 199 factory preprogrammed messages and up 
to 199 additional messages created by the user in a manner that does not require a battery to 
recall the messages.  Also, the controller shall allow the operator the capability to program the 
system to display multiple messages in sequence. 

Provide the controller with a selector switch to allow the operator to control the brightness or 
intensity level of the light source of the sign panel.  The selector switch shall include "bright," 
"dim" and "automatic" modes; inclusion of additional modes is permissible.  When the selector 
switch is in the "automatic" mode, a photosensitive circuit shall control the brightness or 
intensity level of the light source in response to changes in ambient light such as from day to 
night and other various sources of ambient light. 
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Equip each sign with remote communications capabilities, such as utilization of cellular 
telephone or internet browser technology, to allow the operator to revise or modify the 
message selection from the office or other remote location.  Also, provide protection to prohibit 
unauthorized access to the controller, (i.e. password protection). 

 Sub-section 606.5 Measurement (paragraph 2) - 

Trailer-mounted changeable message signs are included in the lump sum item for Traffic 
Control in accordance with Subsections 107.12 and 601.5 of the “2007 Standard 
Specifications for Highway Construction”.  No separate measurement will be made for trailer-
mounted changeable message signs unless the contract includes a specific pay item for 
trailer-mounted changeable message signs. 

The Contractor shall provide, install, operate, and maintain the trailer-mounted changeable 
message sign per traffic control set-up as directed by the Plans, the “Standard Drawings for 
Road Construction”, these Special Provisions, the Specifications, and the Engineer. 

 Sub-section 606.6    Payment    (paragraph 2) - 

In addition to Subsections 107.12 and 601.6, the payment for Traffic Control is full 
compensation for providing, installing, removing, relocating, operating, and maintaining trailer-
mounted advance warning arrow panels and trailer-mounted changeable message signs as 
specified or directed and includes providing the units’ primary power source; repairing or 
replacing damaged or malfunctioning units within the specified time; providing traffic control 
necessary for installing, operating, and maintaining the units; and all other materials, labor, 
hardware, equipment, tools, supplies, transportation, incidentals, and any miscellaneous 
items necessary to fulfill the requirements of the pay item in accordance with the Plans, the 
Specifications, and other items of the Contract. 

 Sub-section 606.6    Payment    (paragraph 3) - 

Disregard this paragraph unless the Contract includes a specific pay item for trailer-mounted 
changeable message signs. 

 TEMPORARY PAVEMENT MARKINGS (SUB-SECTION 609.4.1) – 
 Sub-section 609.4.1.1.1 Application Requirements General (in addition to paragraph 3) - 

On two-lane two-way roadways, apply and place temporary or permanent pavement 
markings, as specified hereupon, prior to the end of each day’s work or shift or reopening a 
closed travel lane to traffic.  These pavement markings shall include 4-inch wide solid lines on 
edge lines and solid center lines and 4-inch wide by 10 feet long broken lines with a 30-foot 
gap for broken center lines and lane lines unless otherwise specified.  The center line 
pavement markings shall be either double yellow solid lines, yellow broken lines or an 
appropriate combination of a yellow solid line and yellow broken lines for passing / no passing 
zones.  Placement of a singular yellow solid line for a center line pavement marking is 
unacceptable.  The edge line pavement markings shall be a white solid line. 

On multilane primary and secondary roadways, apply and place temporary or permanent 
pavement markings, as specified hereupon, to the travel lanes prior to reopening a closed 
travel lane to traffic.  These pavement markings shall include 4-inch wide solid lines, utilized 
for edge lines and solid center lines, and 4-inch wide by 10 feet long broken lines with a 30-
foot gap, utilized for lane lines and turn lanes, unless otherwise specified.  The center line 
pavement markings shall be either double yellow solid lines or an appropriate combination of 
a yellow solid line and 4-inch wide by 10 feet long yellow broken lines for two-way left turn 
median areas.  The right edge line pavement markings shall be a white solid line and the left 
edge line shall be a yellow solid line except in areas where the travel lanes separate to create 
a gore type situation and then the color schemes shall comply with SCDOT application 
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practices for gore areas.  The lane lines between travel lanes and turn lanes shall be 4-inch 
wide by 10 feet long white broken lines with a 30-foot gap. 

However, on two-lane two-way and multilane primary and secondary roadways, application of 
a 4-inch wide solid line utilized for an edge line adjacent to an earth shoulder, white or yellow, 
may be delayed up to 72 hours after eradication of the original line when the length of 
eradicated line at a single location is no longer than 250 feet.  In the event of multiple locations 
along the same line, each location must be separated from the adjacent location by no less 
than 250 feet with a cumulative total distance of eradicated line of no more than 1300 feet 
within any continuous 1 (one) mile length of roadway measured from a selected location.  If 
the length of eradicated line exceeds 250 feet at any single location, the distance interval 
between multiple adjacent locations is less than 250 feet or a cumulative total distance of 
multiple locations of eradicated line exceeds 1300 feet within any continuous 1 (one) mile 
length of roadway measured from a selected location, replace the eradicated line(s) prior to 
reopening the adjacent travel lane to traffic. 

On interstate roadways, apply and place temporary or permanent pavement markings, as 
specified hereupon, to the travel lanes prior to reopening a closed travel lane to traffic.  These 
pavement markings shall include 6-inch wide solid lines, utilized for edge lines, and 6-inch 
wide by 10 feet long white broken lines with a 30-foot gap, utilized for lane lines between travel 
lanes and auxiliary lanes, unless otherwise specified.  The right edge line pavement markings 
shall be a white solid line and the left edge line shall be a yellow solid line except in areas 
where the travel lanes separate to create a gore type situation and then the color schemes 
shall comply with SCDOT application practices for gore areas. 

On all roadways, apply and place white stop bars and white triangle yield bars in all locations 
where previous stop bars and triangle yield bars have been eradicated by the work.  Apply 
and place white stop bars and white triangle yield bars at intersections controlled by stop and 
yield signs within 72 hours of the eradication of the original pavement marking.  Apply and 
place white stop bars at signalized intersections controlled by traffic control signals and at 
railroad crossings prior to reopening a closed travel lane to traffic. 

Within the limits of existing turn lanes on all roadways, apply and place white arrows in all 
locations where previous arrows have been eradicated by the work unless otherwise directed 
by the RCE.  Apply and place white arrows within 72 hours of the eradication of the original 
pavement markings.  However, in regard to newly constructed turn lanes, apply and place 
white arrows the within turn lanes as directed by the RCE. 

Within the limits of existing lane-drop sites on all roadways, apply and place white arrows in 
all locations where previous arrows have been eradicated by the work prior to the end of each 
day’s work or shift or reopening the closed travel lane to traffic.  In regard to newly constructed 
lane-drop sites, apply and place white arrows within the travel lane to be terminated prior to 
opening the travel lane to traffic and as directed by the RCE. 

 Sub-section 609.4.1.1.1    Application Requirements General    (Revision to paragraph 8)  - 

On two-lane, two-way roadways, passing zones may be eliminated within the work zone 
through application of 4-inch double yellow centerline pavement markings if determined 
feasible and directed to do so by the Plans and/or the RCE.  Apply no passing zone markings 
as specified by the Plans, the Specifications, the MUTCD and the RCE.  

 FLAGGING OPERATIONS (SUB-SECTION 610.4.1) – 
 Sub-section 610.4.1.1    Flagging Operations    (paragraph 1) - 

 
Use a flagging operation to control the flow of traffic when two opposing directions of traffic 
must share a common travel lane.  A flagging operation may be necessary during a lane 
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closure on a two-lane two-way roadway, an intermittent ramp closure or an intermittent 
encroachment of equipment onto a portion of the roadway.  Utilize flagging operations to direct 
traffic around work activities and maintain continuous traffic flow at reduced speeds when 
determined to be appropriate by the RCE.  As stated above, flagging operations shall direct 
traffic around the work activities and maintain continuous traffic flow; therefore, stopped traffic 
shall not be required to stop for time durations greater than those listed below unless otherwise 
directed by the RCE.  Begin measurement of the time interval immediately upon the moment 
the Flagger rotates the Stop/Slow paddle to display the “Stop” condition to the approaching 
motorists. 

LENGTH OF CLOSURE MAXIMUM TIME DURATION FOR STOPPED 
TRAFFIC 

1 MILE or LESS 5 Minutes 

1 to 2 MILES 7 ½  Minutes 

 
If the work activities require traffic to be stopped for periods greater than 5 to 7 ½ minutes as 
stated above, consider alternate work methods, conducting work activities during times of 
lowest traffic volumes such as during the hours of darkness or complete road closure with 
detour installation.   

 PAVING AND RESURFACING (SUB-SECTION 611.4.1) – 
 Sub-section 611.4.1.2    Requirements    (paragraph 8) - 

Whenever travel lanes with acceptable grade elevation differences are open to traffic, provide 
“Uneven Lanes” signs (W8-11-48) or “Uneven Pavement” signs (W8-11A-48).  Reflectorize 
these signs with a fluorescent orange colored prismatic retroreflective sheeting unless 
otherwise specified.  Install these signs adjacent to roadways with uneven pavement surfaces 
between travel lanes or between travel lanes and the adjacent paved shoulders.  Install these 
signs at intervals no greater than 2600 feet. 

(47) SECTION 605:  PERMANENT CONSTRUCTION SIGNS: 
Utility locations must be performed prior to the placement of Permanent Construction Signs. State Law 
requires that the location of each sign be marked with a white line in the roadway or a stake in the 
shoulder. The locator company will mark 25 feet on either side of the location. The responsibility for 
marking the sign locations prior to the contractor calling PUPS for utility locate lies with the party 
responsible for lines and grades on the project. If Construction Lines and Grades is a pay item, then 
the Prime Contractor is responsible for marking the sign location. If this is not included, it is the 
Department’s responsibility to mark the locations. 

Prior to marking the sign location, care must be taken when marking the signs to ensure that there are 
no obstructions or other mitigating factors that will cause the sign to be moved outside of the 50 foot 
utility window. Any costs associated with staking out the sign locations are considered incidental to 
the cost of Permanent Construction Signs. 

Requests for utility locates must be specific and isolated to the sign locations if no ground disturbing 
activities are occurring outside of the sign placement. 

(48) SECTION 610:  WORK ZONE TRAFFIC CONTROL PROCEDURES: 
The first sentence of Section 610.3 of the 2007 Standard Specifications is hereby revised to:  
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“Ensure that background color of personal protective apparel is either fluorescent Yellow-Green 
or fluorescent Orange-Red, and meets ANSI Standard 107-2004 National Standard for High 
Visibility Apparel Class 2 (or Class 3 as necessary) Performance Criteria, or latest edition.”    

Note #12 of Standard Drawing 610-005-00 is hereby revised to: 

“During nighttime flagging operations, flaggers shall wear a Safety Vest and Safety Pants meeting 
ANSI Standard 107-2004 National Standard for High Visibility Apparel Class 3 Performance 
Criteria, or Latest Edition, and a Hardhat. The color of the apparel background material shall be 
either fluorescent Yellow-Green or fluorescent Orange-Red.” 

(49) SECTION 653:  RETROREFLECTIVE SIGN POST PANELS: 
Section 653 is hereby modified as follows: 

 653.2 MATERIALS 
Add the following paragraph: 

Use retroreflective sign post panels constructed of a nonmetallic composite or 3mm aluminum 
composite material approved by the SCDOT covered with a 3-inch wide type III sheeting. Use 
sheeting that meets the requirements of Section 651.2.3. Use approved panels included on the 
Approved Products List For Traffic Control Devices in Work Zones. 

 653.4.2 ERECTION 
Add the following paragraph: 

Mount the panel for the full length of the post from the sign to within 6 inches above the edge of 
the roadway. Mount panel only on post specified in the plans or special provisions. Secure the 
panel to the post with a minimum of 3 5/16-inch bolts and a lock washer and flat washer between 
post and nut, or tamper-resistant and rust-resistant screws. Use bolts, washers and nuts meeting 
the requirements of section 651.2.2. Provide the sheeting in the color that matches the background 
color of the sign except that the color for the “Yield” and “Do Not Enter” signs shall be red. Install 
panels to both posts, if there are two posts supporting the sign. 

 653.5 MEASUREMENT 
Replace with the following: 

653.5 Measurement 

The quantity for the pay item U-Section Post for Sign Support – (2 or 3)P, U-Section Post for Sign 
Bracing –2P or retroreflective sign post panel is the length of U-section post used for sign support 
or bracing or panel and is measured to the nearest 1/100 of a linear foot (LF) of the required post 
or panel, complete and accepted. 

 653.6 PAYMENT 
Replace with the following: 

653.6 Payment 

Payment for the accepted quantity for U-Section Post for Sign Support – (2or 3)P,  U-Section Post 
for Sign Bracing –2P or Retroreflective Sign Post Panel, measured in accordance with Subsection 
653.5, is determined using the contract unit bid price for the applicable pay item, and the payment 
includes all direct and indirect cost and expenses necessary to complete the work. 

Payment is full compensation for fabricating and erecting U-section posts or braces or panels as 
specified or directed and includes providing mounting hardware; removing and disposing of 
existing signs supports, braces, and mounting hardware removed or replaced; replacing or 
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relocating supports or braces shown on the Plans or directed by the RCE; and all other materials, 
labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill the 
requirements of the pay item in accordance with the Plans, the Specifications, and other terms of 
the Contract. 

Pay items under this section include the following: 

Item No. Pay Item Unit 
6531205 U-SECTION POST FOR SIGN SUPPORTS – 2P LF 
6531210 U-SECTION POST FOR SIGN SUPPORTS – 3P LF 
6531215 U-SECTION POST FOR SIGN BRACING – 2P LF 
6531500 REFLECTIVE SIGN POST PANELS LF 

(50) SECTION 701:  SAND LIGHTWEIGHT CONCRETE: 
Use sand lightweight concrete, where specified in the plans, complying with the requirements of this 
Special Provision. 

Sand lightweight concrete is composed of portland cement, fine aggregate, lightweight coarse 
aggregate, water, and admixtures.  Provide sand lightweight concrete that complies with the applicable 
requirements of Section 701 of the Standard Specifications and the additional requirements herein. 

At least 35 days prior to the proposed use, submit for approval a mix design from a testing laboratory 
accredited by the AASHTO Accreditation Program.  Provide a mix that obtains a 28-day design 
compressive strength equal to or greater than 4000 psi and satisfies the following design criteria: 

TEST TEST METHOD REQUIREMENT 
Max. Unit Weight, plastic, lbs/ft3 AASHTO T 121 120 

Max. Unit Weight, dry, lbs/ft3 ASTM C567 using equilibrium (air 
dried) unit weight 115 

Min. Relative Dynamic Modulus, 
(percent) AASHTO T 161    Procedure A 80 

When submitting the mix design, include the source of the aggregates, cement, and admixtures and 
the gradation, specific gravity, and fineness modulus (fine aggregate only) of the aggregates.  Submit 
test results showing the mix design conforms to the criteria, including the 28 day compressive strength 
of a minimum of six cylinders.  Provide a mix design that produces an average compressive strength 
sufficient to ensure that a minimum strength of 4000 psi is achieved in the field. 

Produce an additional mix in accordance with AASHTO M 195 to determine the drying shrinkage.  The 
maximum drying shrinkage for this mix is 0.07%. 

For lightweight coarse aggregate, use expanded shale or slate that meets the requirements of 
AASHTO M 195.  Provide lightweight coarse aggregate that meets the gradation table below. 

GRADATION OF LIGHTWEIGHT CONCRETE AGGREGATE 

Sieve Size Passing Square Opening Sieves 
(Percent by Weight) 

1” 100 
3/4“ 90-100 
3/8” 10-50 

No. 4 0-15 

Determine the soundness in accordance with AASHTO T 104.  Loss of more than 10% of the 
lightweight aggregate in five cycles of the accelerated soundness test using sodium sulfate is not 
permitted. 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Contract ID 5456570 Page 48 
 

Ensure the lightweight aggregate will have a wear of not more than 40% when tested in accordance 
with AASHTO T 96. 

Ensure that lightweight aggregate has an absorbed moisture content equal to the 24 hours absorption 
as determined by AASHTO T 84 or T 85 when it is proportioned and incorporated into the mix.  Consult 
with the lightweight aggregate supplier regarding minimum absorption required for proper performance 
of aggregate in concrete mixtures. 

Have a representative from the manufacturer of the lightweight aggregate attend and participate in the 
Pre-pour Conference and also provide technical assistance in the production of the lightweight 
concrete at the batch plant and/or site for the first day of lightweight concrete mixing and placement 
operations. 

Do not use AASHTO T 152 to determine the air content.  Determine air content in accordance with 
AASHTO T 196. 

Determine the plastic density (unit weight) of lightweight concrete in accordance with AASHTO T 121.  
Perform density tests for acceptance of lightweight concrete after final corrections for entrained air and 
slump have been made.  When a density test is made and the results of the test exceed the specified 
maximum, perform a check test immediately from the same load of concrete.  If the average of the 2 
test results exceeds the specified maximum density, the load is rejected. 

The quantity for Sand Lightweight Concrete is the volume of specified concrete within the neat lines 
of the structure as shown on the Plans or as revised by the RCE and is measured by the cubic yard 
(CY) of concrete, complete, and accepted.  Deductions are made for the volume of embedded items, 
except for reinforcing steel; however, no deduction is made for edge chamfers of ¾ inch or smaller. 

(51) SECTION 701:  NON-CONFORMING CONCRETE: 
For purposes of applying the reduced payment and below strength provisions of Subsection 
701.2.12.4 of the Standard Specifications, a unit price of $885 dollars per cubic yard will be used for 
normal weight concrete and a unit price of $900 dollars per cubic yard will be used for sand lightweight 
concrete.  

(52) SECTION 702:  MASS CONCRETE PLACEMENT 
Delete Subsection 702.4.3.5 of the Standard Specifications in its entirety and replace it with the 
following: 

702.4.2.5 Mass Concrete Placement 
Requirements for the use of mass concrete procedures are a function of equivalent cement content 
(ECC) of the concrete mix and the dimensions of the pour.  ECC shall be determined on a per cubic 
yard basis with the following formula: 

ECC = 1.0(PC) + 0.5(FAF) + 0.8(FAC) + 1.2(SF) + 1.0(SC) 

Where: 

PC = portland cement, FAF = Class F fly ash, FAC = Class C fly ash, SF = silica fume, and SC = slag 
cement. All units are in pounds per cubic yard. 

SCDOT requires the use of mass concrete procedures as outlined below: 

• For concrete mixes with an ECC < 650 pounds per cubic yard, use procedures for mass 
concrete placement for a pour that has dimensions of 5 feet or greater in 3 different 
directions. In the case of a circular cross-section, a mass concrete placement is defined 
as a pour that has a diameter of 6 feet or greater and a length of 5 feet or greater.  
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• For concrete mixes with an ECC ≥ 650 pounds per cubic yard, use procedures for mass 
concrete placement for a pour that has dimensions of 4 feet or greater in 3 different 
directions. In the case of a circular cross-section, a mass concrete placement is defined 
as a pour that has a diameter of 5 feet or greater and a length of 4 feet or greater.  

• Mass concrete requirements do not apply to Foundation Seals (Class 4000S). 
 

For all mass concrete pours, do not allow the maximum temperature during curing to exceed the 
temperatures listed below: 

 
• For concrete mixes where the total cementitious materials consist of at least 25% Class F 

fly ash, 35% Class C fly ash, or 35% water granulated blast furnace slag by weight, the 
maximum temperature during curing shall not exceed 180ºF. 
 

• For all other concrete mixes, the maximum temperature during curing shall not exceed 
160ºF. 

 

For all mass concrete pours, do not allow the mix temperature to exceed 80ºF measured at 
discharge into the forms or shaft. With the exception of drilled shafts,  maintain a temperature 
differential of 35ºF or less between the interior and exterior of all mass pour elements during curing.  
Temperature differential management is not required for drilled shafts.   

Before placing mass concrete, submit to the BCE for review and acceptance a Mass Concrete 
Placement Plan containing, but not limited to, the following: 

• Concrete mix design to be used for the mass concrete pour, 
 

• Analysis of the anticipated thermal developments within mass pour placements using the 
proposed materials and casting methods, 
 

• Temperature Control Plan outlining specific measures to control the maximum temperature 
and differential within the limits noted above, and 

 
• Details of the proposed monitoring system.   

 
Submit for review by the OMR all special concrete mix designs, which are part of the 
Temperature Control Plan. Do not use High-early-strength (AASHTO M 85 Type III) cement or 
accelerating admixtures in mass concrete. As an additional measure to aid in temperature control 
of mass concrete elements, up to 35% of the minimum cement content may be replaced with fly 
ash.  

 

Provide temperature monitoring devices to ensure the requirements of this specification are met.  
Temperature monitoring devices shall collect and record a minimum of one data point per hour.  
Redundancy shall be provided such that loss of a single monitoring device does not result in the 
inability to verify the requirements of this specification.  Provide the RCE with a copy of each set of 
readings and a temperature chart for each mass pour element showing temperature readings vs. time.  
Temperature data shall be provided to the RCE on a daily basis through the conclusion of monitoring.  
The RCE, at their discretion, may suspend subsequent mass concrete placements for failure to comply 
with the reporting requirements herein. 

An exclusion to the temperature monitoring requirements will be permitted for drilled shafts meeting 
all of the following conditions: 
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1. Shaft diameter less than 10 feet (thickness of casing, if present, may be excluded from 
measurement), 

2. Total cementitious materials within concrete mix consists of at least 25% Class F fly ash by 
weight, 

3. ECC of concrete mix is less than or equal to 575 pounds per cubic yard, and 

4. Placement temperature of 80 ºF or less.   
 

For drilled shafts not meeting all of the conditions outlined above, place temperature monitoring 
devices on 10-foot maximum intervals from the mid-depth to the top of the shaft.  Monitors should not 
be placed within one shaft diameter from the top of the shaft.  For shafts less than 40 feet in length, a 
minimum of 2 elevations shall be monitored. For uncooled shafts, monitoring locations should be 
centrally located. Minor offsets may be permitted to allow for tremie access if permitted by the BCE. 
Where cooling tubes are utilized, monitoring locations shall be laterally placed at the estimated center 
of heat generation. Coordinate the placement of temperature monitoring devices with shaft reinforcing 
and CSL access tubes provided in accordance with Section 727 of the Standard Specifications.  Do 
not provide additional access tubes around the perimeter of the reinforcing cage that will reduce 
reinforcing clearances.  Do not use monitoring equipment cast into shafts that will interfere with CSL 
testing.  Continue monitoring temperatures in drilled shafts for a minimum of 36 hours after the 
maximum temperature is measured.  

For all other mass concrete placements, record temperature development between the location of 
maximum heat and the exterior of the element at points accepted by the BCE and closely monitor the 
mass pour maximum temperature and temperature differential. Generally, use one monitoring point in 
the center of the largest mass of concrete and a second point approximately 2 inches inside the face 
nearest to the first monitoring point. Continue monitoring temperature until the interior temperature is 
within 35ºF of the lowest ambient temperature or a maximum of two weeks. 

If the monitoring indicates that the proposed measures are not controlling the concrete temperatures 
as specified herein, provide to the BCE an engineering assessment of the short and long-term impacts 
associated with the non-conformance. All costs associated with inspection, testing, and evaluation of 
the non-conformance are the sole responsibility of the Contractor.  Additionally, make the necessary 
revisions to the Temperature Control Plan and submit the revised plan for review.  No additional mass 
concrete placements will be allowed until the required items have been provided and accepted by the 
BCE.  

The Contractor assumes all risks connected with placing a mass pour of concrete. BCE review of the 
Contractor's Mass Concrete Placement Plan will in no way relieve the Contractor of the responsibility 
for obtaining satisfactory results. Should any mass concrete placed under this specification prove 
unsatisfactory in the judgement of the Department, make the necessary repairs or remove and replace 
the material at no expense to the Department. 

Provide the control of temperatures in mass concrete pours in addition to any other requirements 
found on the Plans and/or in the Special Provisions that apply to the work in question. Include all 
costs associated with temperature controls for mass concrete placement in the unit cost of the 
concrete. 

(53) SECTION 704:  PRESTRESSED CORED SLABS: 
When transverse tie-rods are specified on the plans, Subsection 704.4.6 of the Standard 
Specifications is amended as follows: 

 Delete Paragraph 2 of Subsection 704.4.6.2 and replace it with the following: 
“Provide holes and recesses at locations indicated in the Shop Plans for insertion of the 1¼ -inch 
diameter transverse tie rods.” 

 Delete the last sentence of Subsection 704.4.6.4 and replace it with the following: 
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“Make certain of the correct alignment of the holes for the transverse tie rods.” 

 Delete Subsection 704.4.6.5 and replace it with the following: 
704.4.6.5 Transverse Tie Rods 

In each span, place 1¼-inch diameter transverse tie rods and tighten to a snug fit. After the 1¼-
inch diameter transverse tie rods have been tightened in a span and before any equipment, 
material or barrier parapet is placed on the span, fill the shear keys, dowel holes, and tie rod 
recesses with the non-shrink grout as indicated on the Plans and allow curing for a minimum of 3 
days. To prevent leakage of grout, place foam backer rod or other material acceptable to the RCE 
along the bottom of the joint between adjacent slab units. Ensure that the grout reaches a 
compressive strength of 5000 psi in 24 hours. Properly remove any foreign substance/materials 
including grease from the exposed portions of transverse tie rods before grouting the recesses. 

With the approval of the RCE, material and equipment may be placed on the cored slab spans 
after the transverse tie rods have been tightened, the grout in shear keys has cured for 3 days 
minimum, and the grout has reached a compressive strength of 5000 psi.” 

(54) SECTION 711:  PILE AND DRIVING EQUIPMENT DATA FORM: 
Pile and Driving Equipment Data Form is located in the Standard Forms on the SCDOT Design-Build 
website at http://www.scdot.org/business/design-build.aspx. 

(55) SECTION 711:  DRIVEN PILE FOUNDATIONS – DETERMINATION OF BEARING VALUES 
Delete Sentence 1 of Paragraph 1 of Subsection 711.4.7 – Determination of Bearing Values of the 
Standard Specifications and replace it with the following: 

Pile bearing will be determined by the Contractor based on the wave equation analysis, Dynamic 
Pile Analyzer Test (ASTM D 4945), FHWA modified Gates formula, or Static Analysis Methods. 

Delete all references to the “Department” in Subsections 711.4.7.1 and 711.4.7.2 of the Standard 
Specifications and replace it with “Contractor”.  

Section 711.4.7 of the Standard Specifications is amended by adding the following:   

711.4.7.4 – FHWA Modified Gates Formula: 

1 Drive piling to the required ultimate bearing shown in the Plans.  The actual ultimate pile bearing 
obtained during driving will be determined by the Department based on the FHWA modified Gates 
Formula in accordance with the AASHTO LRFD Bridge Design Specifications, 8th Edition with 
Interims, Section 10.7.3.8.5. 
711.4.7.5 – Static Analysis Methods: 

1 Drive piling to the required design tip elevation shown in the Plans.  Design tip elevations shall be 
determined using Static Analysis Methods in accordance with AASHTO LRFD Bridge Design 
Specifications, 8th Edition with interims, Section 10.7.3.8.6. 

(56) SECTION 711:  GALVANIZED STEEL H PILING AND SWAY BRACES: 
March 16, 1999 

 GENERAL 
This Supplemental Specification covers the cleaning, hot dip shop galvanizing, field cleaning and 
field repair of galvanizing for new Steel H Bearing Piling and Steel Sway Bracing where required 
and detailed in the plans. 

 SURFACE PREPARATION 

http://www.scdot.org/business/design-build.aspx
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The coating applicator shall pre-clean the material to be galvanized in accordance with accepted 
methods to produce an acceptable surface for hot dip galvanizing.  

 SHOP GALVANIZING 
Hot dip galvanizing of iron and structural steel shapes shall be produced utilizing lead free 
technology. Steel H Bearing Piling and Steel Sway Braces shall be hot dip galvanized in 
accordance with the latest ASTM A 123 Specification to provide a uniform minimum coating 
thickness of 3.5 mils (89 μm). Shop repair of coatings not meeting the above minimum thickness 
requirements will not be allowed. 

Galvanizing practices and procedures shall protect against possible embrittlement of the steel as 
described in ASTM A143.  

Inspection and testing of hot dip galvanized coatings shall be done under the requirements of 
ASTM A 123. 

The coating applicator shall have available for inspection a quality assurance manual and shall 
submit an original and two copies of the coating applicator’s notarized Certificate of Compliance 
that the hot dip galvanized coating meets or exceeds the specified requirements of ASTM A 123 
as modified by this Specification. 

Galvanized members shall be stored, protected, handled and loaded in accordance with industry 
standards to protect the coating. 

 SHOP INSPECTION 
Inspection of galvanizing practices and procedures will be performed by the Department’s 
Research and Materials Laboratory. As soon as the project has been awarded, the Contractor 
shall notify the Research and Materials Laboratory at (803) 737-6698, P. O. Box 191, Columbia, 
South Carolina 29202. The Contractor shall provide the name and address of the coating 
applicator so that the inspection arrangements can be made. 

 FIELD REPAIR OF GALVANIZING 
Field repair of galvanized coatings may be used to repair damaged areas, weld areas at pile 
splices, weld areas at sway braces to piles or other areas of coating damage. All field repairs shall 
be made in accordance with ASTM A 780. The Engineer shall be the sole judge of damaged areas 
that require field repair of the galvanized coating.  

When galvanized members are to be field welded the Contractor shall clean the area at the weld 
location for a distance sufficient to provide an area free of coating for the weld metal to be 
deposited. The Contractor’s cleaning method shall be pre-approved by the Engineer and cleaned 
areas shall be inspected and approved prior to field welding.  

 METHOD OF MEASUREMENT 
The galvanizing of Steel H Bearing Piling and Sway Braces will not be measured for payment. All 
cost for galvanizing shall be included in the price bid for the item galvanized. 

 BASIS OF PAYMENT 
All costs for labor, materials, equipment, tools and other incidentals required to galvanize the Steel 
H Bearing Piling and Sway Braces shall be included in the price bid for those items. No separate 
payment will be made for galvanizing.  

(57) SECTION 712:  DRILLED SHAFT FORMS: 
Drilled Shaft Forms are included on the Construction Extranet. 
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(58) SECTION 712: POLYMER SLURRY 
Delete Paragraph 1 of Subsection 712.4.9 – Slurry of the Standard Specification and replace with the 
following: 

If the wet construction method is utilized, use either mineral or polymer (synthetic) slurry as a 
drilling fluid.  Test the selected slurry at the time intervals and maintain within the tolerances 
indicated in this subsection and this Special Provision.  Do not use salt water, high yield mineral 
slurry and/or natural polymer slurry.  Use water as the drilling fluid only when specified on the Plans 
or in the Special Provisions.  Use only potable water when the use of plain water is allowed to be 
used as the drilling fluid, install temporary casing or construction casing to the estimated tip 
elevation shown on the Plans or as otherwise specified by the BDGE prior to any drilled shaft 
excavation. 

Subsection 712.4.9 of the Standard Specifications is amended by adding the following: 

11 Ensure that Polymer Slurries conform to the requirements of the AASHTO LRFD Bridge 
Construction Specifications, 4th Edition, Section 5:  Drilled Shafts:  Subsections 5.2.3 – Slurry 
Technical Assistance; 5.3.5 – Polymer Slurry; and 5.4.3.4 – Slurry. 
 

12 Select and use a polymer slurry from one of the Polymer Slurry Supplier/Manufacturers 
provided in Attachment B of the RFP.   
 

13 Have a representative of the Polymer Slurry Supplier/Manufacturer on-site during the 
construction of the first drilled shaft. 

14 Test both the in-situ water and water to be used in mixing the polymer slurry to insure that the 
water has a total hardness less than 50 parts per million (ppm).  If the total hardness of the 
water is greater than 50 ppm, contact the Polymer Slurry Supplier/Manufacturer for 
requirements and instructions on additives that can be added to the polymer slurry.  Conduct 
water testing in accordance with ASTM D1126 – Standard Test Method for Hardness in Water 
prior to commencing construction. 
 

15 During construction, maintain the level of polymer slurry in the shaft excavation at a level of 
not less than 10 feet above the highest expected piezometric pressure head along the depth 
of the shaft.  Provide documentation from the Polymer Slurry Supplier/Manufacturer if a lower 
head pressure is permitted for the site conditions and construction methods being used.  If at 
any time, in the opinion of the RCE, the slurry construction fails to produce the desired results, 
discontinue the use of polymer slurry and propose an alternate method for acceptance by the 
BCE. 
 

16 Properly dispose of all polymer slurries and any drilling spoils that have been mixed with the 
slurry in accordance with applicable Federal, State and local regulations.  Contact the Polymer 
Slurry Supplier/Manufacturer to determine the appropriate method of neutralizing and/or 
disposing of the specific polymer slurry used.  Contain polymer slurry and drilling spoils and 
keep out of any surface water at all times.  Disposal of polymer slurries and materials mixed 
with slurry is considered incidental to the installation and construction of the drilled shaft. 

(59) SECTION 714:  SMOOTH WALL PIPE: 
 REFERENCE 

SCDOT Supplemental Technical Specification SC-M-714 

 DESCRIPTION 
When bid items for smooth wall pipe are listed in the EBS file and/or proposal, the SCDOT will 
allow the use of reinforced concrete pipe, spiral ribbed aluminum pipe or high density polyethylene 
pipe in accordance with the specifications found in SC-M-714 (latest edition), the Standard 
Drawings, and this Special Provision. The plans may indicate reinforced concrete pipe only and 
are hereby superseded by this Special Provision. 
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 MATERIALS 
Smooth wall pipe is either Reinforced Concrete Pipe (RCP: 714-205-XX), Spiral Ribbed Aluminum 
Pipe (SRAP: 714-605-XX), or High Density Polyethylene pipe (HDPE: 714-705-XX) as described 
in SCDOT Supplemental Technical Specification SC-M-714 and in the SCDOT Standard 
Drawings. Use smooth wall pipe culvert from manufacturers listed on Qualified Product Lists 30, 
68, or 69. No value engineering application is required in order to use alternate pipe. 

For the following counties: Berkeley, Beaufort, Charleston, Colleton, Dorchester, Georgetown, 
Horry, and Jasper, provide pipe joints meeting AASHTO M 315 for RCP or passing the 13 psi 
pressure test as indicated on the QPL for SRAP or HDPE. Take care to properly lubricate and 
equalize pipe gaskets as indicated in the SCDOT Standard Drawings and SC-M-714 to prevent 
gaskets from “rolling” during installation. For all other counties, provide pipe joints meeting 
AASHTO M 198, M 315, or passing the minimum 10 psi pressure test unless specific pipe joints 
are indicated in the plans or special provisions. 

No other pipe type will be accepted as an alternate. 

 CONSTRUCTION REQUIREMENTS 
Use only pipe that conforms to the minimum and maximum fill height limitations indicated on the 
appropriate standard drawing. Unless indicated otherwise in the plans, determine pipe fill height 
based on the following formula: 

Fill Height = Elevation (top of curb or max grade above pipe) – Elevation (pipe crown) 

For all locations where new pipe is being attached to an existing system, use one of the following 
options: 

 Any existing pipe may be extended using any acceptable alternate pipe type by using a 
drainage structure at the interface between the different pipe types. The drainage structure* 
may consist of standard junction boxes, manholes, catch basins, drop inlets, or circular 
drainage structures detailed on SCDOT Standard Drawings. For larger diameter pipe, 
custom drainage structures may be required. Field cut existing pipe to remove damaged joint 
(if applicable) and install new drainage structure at the field cut interface. Always fully clean 
existing pipe and pipe joints before installing joint sealant or gaskets and attaching new pipe.  

 For locations where existing pipe properties cannot be directly matched, use a custom 
designed interface* (concrete collar, proprietary mastic wrap, custom coupling band, etc.) 
appropriate to interface the existing pipe to the new pipe of the same type. Submit interface 
drawings and design for review by the Engineer of Record and the Design Standards 
Engineer. Always fully clean existing pipe and pipe joints before installing joint sealant or 
gaskets and attaching new pipe. Replace existing pipe that has joint damage before 
connecting new pipe to the system. 

 Any existing pipe may be extended using new pipe with the same joint profile and wall 
properties of the existing pipe. Always fully clean existing pipe and pipe joints before installing 
joint sealant or gaskets and attaching new pipe. Verify* the following parameters before 
ordering new pipe: 

 For RCP to RCP, confirm wall thickness, joint profile shape, and compatibility with existing 
manufacturer’s pipe. Replace existing pipe that has joint damage before connecting new 
pipe to the system. 

 For SRAP to SRAP, replace existing pipe that has joint damage before connecting new 
pipe to the system. 

 For HDPE to HDPE, confirm the manufacturer of the existing pipe and the joint compatibility 
with the new pipe. Provide a new gasket when connecting to existing spigot end of HDPE 
pipe. Replace existing pipe that has joint damage before connecting new pipe to the 
system. 
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 For CAAP to CAAP, confirm the type and size of end corrugations of the pipe. When 
existing pipe has full helical corrugations, provide new connecting pipe with one end fully 
helical and fully helical coupling band. When end corrugation size does not match the 
corrugation size shown on SCDOT Standard Drawings, provide a drainage structure 
(described above) at the interface. Replace existing pipe that has joint damage before 
connecting new pipe to the system. Do not install CAAP as smooth wall pipe; however, use 
these requirements when plans specify installing new CAAP. 

The RCE will verify that connections between existing pipe and new installed pipe have been 
handled with one of the options listed above. Repair or replace all existing to new joint interfaces 
that do not meet the requirements above at no additional cost to SCDOT.  

In all installations, provide the RCE with a complete pipe table indicating the following: Plan Pay 
Item, Plan Pipe Description, Plan Quantity, Installed Pipe (diameter, type, class/gage), Installed 
Quantity, and description of interface used to join new pipe to existing pipe for each occurrence. 

In cases where 2 or more different pipe types are installed, provide a copy of the proposed 
installation layout on the drainage/plan sheets to the RCE indicating which pipe is installed at each 
location.  

 MEASUREMENT 
Measure smooth wall pipe in accordance with methods specified in SC-M-714 for the pipe material 
installed.  

*No measurement will be made for drainage structure, designed interface, or field verification 
performed at each interface between existing pipe and new pipe unless drainage 
structure/interface is specified in the plans. 

 PAYMENT 
Payment will be made for smooth wall pipe regardless of the type of material installed. Payment 
for smooth wall pipe is as specified in SC-M-714 for the pipe material installed. 

*Include all costs for work related to connecting new pipe to existing pipe in the unit bid price of 
the new pipe. This connection work includes: drainage structure at the interface, custom designed 
interface, field verification of existing pipe and compatibility with new pipe, new gaskets, new joint 
sealant, new coupling bands, removal, and disposal of damaged sections of existing pipe.  

ITEM NO. DESCRIPTION UNIT 
7143XXX X" SMOOTH WALL PIPE LF 
7143XXX X"x X" SMOOTH WALL PIPE CUL.TEE   EA 
714XXXX X" x X" SMOOTH WALL PIPE CUL.WYE   EA 
7144XXX X" SMOOTH WALL PIPE X DEG BEND   EA 
7144XXX SMOOTH WALL PIPE  INCR.- X" TO X" EA 

(60) SECTION 714:  PIPE END TREATMENTS (2/5/2010): 
 REFERENCE   

SCDOT Supplemental Technical Specification SC-M-714 

 DESCRIPTION 
For exposed pipe culvert ends, provide an end treatment in accordance with this special provision. 

 MATERIALS 
Rigid pipe culvert is Reinforced Concrete Pipe (RCP: 714-205-00). Flexible pipe culvert is either 
Spiral Ribbed Aluminum Pipe (SRAP: 714-610-00), High Density Polyethylene pipe (HDPE: 714-
705-00), or Corrugated Aluminum Alloy Pipe (CAAP: 714-605-00). 
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Use minimum Class B riprap for pipe up to 84” diameter. Use minimum Class C riprap for pipe 84” 
diameter or larger. 

Use minimum Class 4000 concrete (4000P for precast). 

Use ASTM A-706 grade 60, low-alloy steel deformed rebar. 

Use minimum AASHTO M-196 Alclad 3004-H32 alloy aluminum. 

Use Type M Mortar Grout unless specified otherwise. 

 CONSTRUCTION REQUIREMENTS 
Use one of the following end treatments as specified in the plans or special provisions: 

For all exposed crossline pipe ends, when an end 
treatment is not specified in the plans, use Pipe Riprap Protection (804-3xx-xx). For flexible pipe 
larger than 24” diameter, install pipe straight headwall, pipe end structure, flared end section, or 
wingwall section in addition to riprap. For all exposed driveway pipe ends where no end treatment 
is specified in the plans, use Pipe Riprap Protection (804-3xx-xx) unless directed otherwise by 
the engineer. 

Use Beveling of Pipe End (719-610-00) when specified 
in the plans or special provisions. Beveled ends may only be used on flexible pipe up to 24” 
diameter and on rigid pipe up to 60” diameter. When beveling of pipe ends is specified on flexible 
pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared end section, 
or wingwall section. Use factory fabricated beveled ends for all pipe types unless approved by the 
Engineer. 
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Use Pipe Straight Headwall (719-605-00) when 
specified in the plans or special provisions. Use straight headwall only in locations where pipe 
exposed end does not face the direction of traffic. 

Use Pipe End Structure (719-615-00) when specified in 
the plans or special provisions. Use pipe end structure in locations where pipe exposed end faces 
the direction of traffic. Pipe end structures may be used in other locations if approved by the RCE.  

Use Pipe Flared End Section when specified in the 
plans or special provisions. 

 Use Pipe Wingwall 
Section when specified in the plans or special provisions.  
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Completely seal interface between pipe and end treatment with grout. If bricks or shims are used 
to place pipe, take care to remove all air pockets and voids when grouting. 

For systems not designed in the SCDOT Standard Drawings, provide shop drawings, installation 
procedure and design calculations for review by RCE. Design must include provision to control 
erosion around the structure and prevent the separation of the end treatment from the pipe system. 
Design must provide for a proper seal at all construction joints including the interface between the 
pipe and the structure. Design must be self-supporting and not induce any additional loads on the 
pipe. Submit designs for consideration as new standard drawings to the Design Standards 
Engineer at the address listed in the SCDOT Standard Drawings book. 

 MEASUREMENT 
Measure pipe in accordance with SC-M-714 

Measure end treatments in accordance with Standard Specifications, Standard Drawings, or 
Special Provisions 

 PAYMENT 
Beveling of pipe ends will be in addition to the standard pipe pay item. Payment for the item 
Beveling of Pipe Ends includes all labor required to factory (or field, if approved) fabricate a bevel 
on one end of pipe.  

Pipe culvert and end treatments, measured as provided in SC-M-714 Subsection x.4, are paid 
for at the contract unit price for the respective items, which price and payment is compensation 
for furnishing all material, labor, equipment, tools including hauling and placing all pipe sections 
and materials, excavation of the entire standard trench, bedding, and pipe backfill as described in 
the measurement section (both structural and embankment backfill in this region), removal of 
existing pipe to be replaced, constructing pipe joints, removal of old end treatments, cleaning out 
pipe, disposal of surplus materials, all visual inspection, and all incidentals necessary to complete 
the work. 

Add the following paragraph to SC-M-714 subsections x.5: 

Payment for riprap and geotextile for erosion control under riprap as measured in subsection x.4 
includes all direct and indirect costs and expenses necessary to complete the work. 

(61) SECTION 714: TRENCHLESS PIPE INSTALLATION 
 DESCRIPTION 

 
This work consists of installing a reinforced concrete carrier pipe inside a steel casing pipe in the 
locations designated in the plans or as specified by the Engineer.  This procedure enables the 
installation of reinforced concrete pipes underground without the use of open-cut excavation.   

The Contractor is responsible for the design, adequacy, methodology, and line and grade of the 
pipe jacking installation.  The methods and details specified herein are intended to indicate the 
minimum acceptable standard of quality required for pipe installation. 

 MATERIALS 
 Casing Pipe 

The Contractor shall install a steel pipe into place to serve as the casing pipe.  The Contractor 
is responsible for the structural design, size, and wall thickness of the casing pipe based on 
site conditions, installation methodology, and performance requirements.  Ensure that the 
casing pipe has at least a ½ inch uniform wall thickness.  Do not use the steel casing pipe as 
the carrier pipe.  
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 Carrier Pipe 

Ensure the carrier pipe is a reinforced concrete pipe conforming to the current version of 
Supplemental Technical Specification SC-M-714.  Ensure the carrier pipe meets the minimum 
requirements of a Class V reinforced concrete pipe and is of the size specified in the plans.   

 Grout 

Provide a 3000 PSI grout mixture with sufficient water added to produce a flowable mixture 
that can be delivered at a sufficient pressure to fill any voids outside the casing pipe and to fill 
in the annular spaces between the casing and the carrier pipes.  Furnish and operate suitable 
equipment for any required grouting operations depending on the condition of the application.   

 Lubrication Material 

An accepted lubricant may be used during the pipe jacking installation to lower the friction 
developed on the surface of the pipe.  Submit the lubricating systems and materials to the 
Engineer for review and acceptance before use.  Ensure the lubricant is intended for use in 
this application.   

 SUBMITTALS 
 

Submit Shop Drawings, Temporary Shoring Plans, Material Certifications, Design Calculations, 
and other information as specified for all materials in this Section in accordance with the 
requirement for Submittals in these specifications.  Ensure Shop Drawings also include complete 
erection, installation, and adjustment instructions and recommendations. Ensure all submittals 
requiring structural design are signed and sealed by a Professional Engineer registered to practice 
engineering in the State of South Carolina. 

Allow a minimum of 20 working days for the review of the submittal by the Engineer.  Obtain 
acceptance of the submittal prior to ordering pipe materials and the start of any excavation or 
jacking operations.  Additional review time may be needed for installation methods not covered in 
this special provision.  Submit the following items for review and acceptance by the Engineer: 

 Manufacturers' data sheets and specifications describing in detail the jacking system to be 
used and similar projects on which this system has been successfully used. 

 Maximum anticipated jacking loads and supporting calculations signed and sealed by an 
engineer registered in the State of South Carolina. 

 Calculations for the design of the casing pipe signed and sealed by an engineer registered in 
the State of South Carolina. 

 Certification by the manufacturer that the pipe materials conform to the requirements of the 
Specifications and Plans. 

 Casing pipe dimensions to accommodate the carrier pipe size indicated on the plans. 

 Shaft dimensions, locations, surface construction, profile, depth, and method of excavation. 

 Description of method(s) to control and dispose of ground water, spoil, temporary shoring, and 
other materials encountered in the maintenance and construction of pits and shafts. 

 Layout and design of all shoring, bracing, and thrust block systems, including calculations, 
signed and sealed by an engineer registered in the State of South Carolina. 

 Description of grouting methods, manufacturer’s data, mix designs, and specifications for 
grouting equipment. 

 A description of the grade and alignment control system 

 Description of lubrication system and materials to be employed during installation of the 
reinforced concrete pipe. 
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 Layout plans and descriptions of the construction sequence. 

 A detailed plan for monitoring ground surface movement (settlement or heave) of all 
structures, roadways, parking lots, and any other areas of concern within 25 feet on both sides 
of all tunneling pipelines due to the tunneling operation. Ensure the plan addresses the method 
and frequency of survey measurements at a maximum spacing of 10 feet along the pipeline 
route. 

 Contingency plans for acceptance for the following potential conditions: damage to pipeline 
structural integrity; misalignment; ground surface movement; and change in method.  

 Method of support and guidance of the carrier pipe. Ensure the carrier pipe is installed at the 
line and grade indicated in the plans. 

 Method of ensuring worker safety for hand tunneling (if applicable) including but not limited to 
ventilation, air quality, and lighting. 

 Estimated total disturbed area and depth of pits and access roads. 

 CONSTRUCTION 
 Excavations 

Ensure all excavations and pits are well sheeted and braced as necessary for safe and 
adequate access for workmen, inspections, and materials and are of a size suitable to 
equipment and material handling requirements.  Delineate the perimeter of all pits with orange 
flagging, fencing or other safety devices to notify nearby workers and construction vehicles of 
the hazardous work area. 

Ensure all of the Contractor’s plans, specifications, and design computations for pit shoring 
are signed and sealed by a Professional Engineer registered in the State of South Carolina.  
Ensure all pits required for the installation of the pipe are located within SCDOT right-of-way 
and are completely isolated from the roadway traffic with precast concrete barriers installed 
when necessary in accordance with the Standard Drawings. 

 Dewatering 

Perform all dewatering as required for the completion of the work.  Dispose of all water 
removed by dewatering operations in accordance with applicable South Carolina Department 
of Health and Environmental Control regulations. 

Ensure the dewatering system is of sufficient size and capacity as required to control 
groundwater or seepage to permit proper excavation and tunneling operations.  Drawdown 
groundwater to at least the bottom of excavations at all times in order to maintain a dry and 
undisturbed condition. 

Ensure control, by acceptable means, of all water regardless of source.  Ensure the entire 
periphery of the excavation areas are ditched and diked to prevent water from entering the 
excavation where applicable.  The Contractor is fully responsible for disposal of the water and 
providing all necessary means at no additional expense to the Owner.  The Contractor is solely 
responsible for proper design, installation, operation, maintenance, and failure of any 
component of the system. 

The Contractor is responsible for and will repair without cost to the Owner, any damage to 
work in place and the excavation, including damage to the bottom due to heave and including 
removal of material and pumping out of the excavated area.  The Contractor is also 
responsible for damages to any other area or structure caused by his failure to maintain and 
operate the dewatering system proposed and installed. 

Take all the steps necessary to become familiarized with the surface and subsurface site 
conditions.  Obtain the data that is required to analyze the water and soil environment at the 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Contract ID 5456570 Page 61 
 

site to assure that the materials used for the dewatering systems will not erode, deteriorate, 
or clog to the extent that the dewatering systems will not perform properly during the period 
of dewatering.   

If, in the course of construction, it may be necessary to block a ditch, pipe or other drainage 
facility, install temporary pipes, ditches or other drainage facilities to maintain adequate 
drainage, as accepted by the Engineer.  Upon completion of the work, remove the temporary 
facilities and restore the permanent facilities. 

 Surface Settlement Monitoring 

Before beginning the jacking operations, establish a settlement monitoring system that has 
been accepted by the Engineer.   

If any settlement or construction damage occurs to pavements, structures, facilities, 
appurtenances and/or lands, discontinue jacking and submit a revised installation plan for 
review and acceptance prior to resuming work.  Restoration to original conditions or better 
shall be undertaken and completed as directed by, and to the satisfaction of, the Engineer at 
the Contractor’s expense. 

 Casing Pipe Installation 

 
The Contractor is allowed to use any one of the following excavation methods for the pipe 
jacking operation: 

 
 Boring 

 Tunneling  

 Microtunneling 

 
Ensure the excavation method used for installing the jacked pipe is of such size and capacity 
that it will allow tunneling to proceed in a safe and expeditious manner.  Ensure the installation 
of the casing pipe and the tunnel excavation is done as rapidly as possible to prevent voids, 
cave-ins, or settlement, and avoid damage to any nearby structures.  

Install a steel pipe, serving as the casing pipe, with jacks of sufficient capacity to shove the 
pipe through the resisting material into position true to required line and grade.  Continuously 
monitor and control the pressure of delivery of any lubrication materials to prevent pipe 
buckling or ground heave.  Ensure the lubrication material is used in accordance with the 
manufacturers’ specifications. Check the vertical and horizontal alignment of the casing pipe 
by survey instrument at least once during each four feet of advance, or as directed by the 
Engineer.   

Delays between jacking operations may result in soil settling around the jacked pipe, thus 
making it difficult and sometimes impossible to resume movement.  If conditions arise making 
it impossible to further jack the pipes without damage, construct the balance of the pipe 
installation with methods accepted by the Engineer. 

When jacking is complete, pressure-inject the accepted grout mixture into any voids created 
outside the casing pipe in excess of 3/4 inch.  Ensure the pressure-injected grout completely 
fills the voids outside the limits of the excavation.  Ensure grouting operation does not damage 
adjacent utilities or other properties.  Inject the grout at a pressure that does not distort or 
imperil any portion of the work or existing installations or structures. 

 Cradle Installation 
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Following the completion of the casing pipe installation, furnish pipe cradles, spiders, or guides 
within the casing for the purposes of guiding and supporting the installation of the carrier pipe. 

 Carrier Pipe Installation  

Install the reinforced concrete carrier pipe inside the casing pipe with adequately designed 
and spaced pipe alignment guides.  Bell up the carrier pipe outside of the casing and push the 
carrier pipe through the casing. Install joint material in accordance with the current version of 
SC-M-714.  Protect the concrete pipe from damage during delivery, staging and installation. 
Fill the annular space created between the casing and the carrier pipe with the accepted grout 
mixture.   

 METHOD OF MEASUREMENT 
Make measurement on the basis of linear feet of carrier pipe supplied and installed, complete and 
accepted. Do not make any measurements for damaged or non-conforming sections that were 
removed and replaced 

 BASIS OF PAYMENT 
The bid schedule provides a unit price for supply and installation of pipe.  This price includes full 
compensation for designing, furnishing and installing the casing pipe, carrier pipe, pipe alignment 
guides, and for providing all materials, equipment, and labor for excavation, dewatering, jacking, 
tunneling, grouting, and shoring as required for the complete installation. 

No payment will be made until the carrier pipe is installed and all annular space grouted as 
specified above. 

For completing the work specified under this section, and as shown on the Drawings, the Engineer 
will pay the Contractor the Unit Price Bid for the Pay Item stipulated below: 

 

 

(62) SECTION 719:  CAST IN PLACE CONCRETE PIPE COLLAR: 
 DESCRIPTION 

A cast in place concrete pipe collar is used to provide a permanent connection between two pipe 
culverts of the same diameter but different joint profiles. Pipe collars can be used between two 
pipe of the same material or different material. Use only pipe that conforms to SC-M-714, 
Permanent Pipe Culverts. 

 MATERIAL 
Use minimum class 4000 concrete. 

Use reinforcement steel conforming to ASTM A706 Grade 60. 

See SCDOT Standard Drawings or Project Plans for other material requirements and design 
details. 

 CONSTRUCTION REQUIREMENTS - GENERAL 
Follow SCDOT Standard Drawings 719-705-xx for minimum dimensions and details. Use 
geotextile wrap on joint to minimize concrete intrusion into the joint during the forming and curing 
process. 

 MEASUREMENT 
Measure concrete pipe collars by each location where pipe diameter of different joint profiles are 
to be connected. Include in measurement all materials and work to complete the pipe collar as 
shown in the Standard Drawings or plans. 

Pay Item Description Pay Unit 
71418XX X" REINFORCED CONCRETE PIPE CLASS V 

(TRENCHLESS) 
LF 
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 PAYMENT 
Payment will be made for each location. 

ITEM NO. DESCRIPTION UNIT 
7197051 CONCRETE COLLAR FOR UP TO 12” PIPE EA 
7197052 CONCRETE COLLAR FOR UP TO 24” PIPE EA 
7197053 CONCRETE COLLAR FOR UP TO 36” PIPE EA 
7197054 CONCRETE COLLAR FOR UP TO 48” PIPE EA 
7197055 CONCRETE COLLAR FOR UP TO 60” PIPE EA 
7197056 CONCRETE COLLAR FOR UP TO 72” PIPE EA 

(63) SECTION 724:  ELASTOMERIC BEARINGS: 
724.4.4 Installation. Paragraph 4 was revised as follows: 

Exercise caution where field weld or shop weld is made while elastomeric bearing pad is in contact 
with the metal. Do not expose the elastomer or elastomer bond to instantaneous temperatures greater 
than 400°F or any temperature limit set by the fabricator whichever is lower. Any damage to the 
elastomeric bearing due to welding is cause for rejection. Monitor temperature by use of heat crayons. 

(64) SECTION 727:  CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS: 
Crosshole Sonic Logging (CSL) Testing is required for all drilled shafts. The Contractor shall be 
responsible for all CSL Testing. 

(65) SECTION 727: CROSSHOLE SONIC LOGGING AND THERMAL INTEGRITY PROFILING OF 
DRILLED SHAFT FOUNDATIONS 
Amend Subsections 727.1, 727.3, 727.4.1, and 727.4.2 of the Standard Specifications to include the 
following additional requirements: 

727.1 Description. This section includes specifications for Thermal Integrity Profiling (TIP), which 
consists of measuring the temperature of the concrete resulting from heat of hydration to assess the 
quality of cast-in-place concrete.  CSL testing will be performed on all shafts and acceptance of the 
shafts will be as indicated in Subsection 727.4.3.  The Department reserves the right to use the results 
of the TIP testing to aid in the evaluation of a shaft. 

727.3 Equipment. Provide all equipment required for TIP testing will be furnished by the Department 
or a Department designated firm.  Perform TIP testing using the Thermal Wire Cable system and the 
CSL access tubes. 

727.4.1 Preparation. In addition to the access tubes that are required around the inside of the circular 
reinforcement cage, install an access tube in the center of the shaft.  Provide an access platform for 
the Department’s personnel to safely and adequately inspect and observe TIP testing. 

727.4.2 Thermal Integrity Profiling.  Connect thermal wires to a Thermal Access Port (data logger) 
within four hours of shaft concrete placement.  Data will be collected by the data logger every 30 
minutes for the duration of at least 48 hours.  The Department reserves the right to increase or 
decrease the data collection duration based on field conditions, anticipated thermal developments, 
and/or TIP results. 

Furnish information regarding the shaft, tube lengths and depths, construction dates and other 
pertinent shaft installation observations or details to the RCE at the time of TIP testing.  

Ensure CSL tubes remain filled with water until all TIP and CSL testing is completed.  Before adding 
any additional water to CSL tubes during the TIP testing, discuss the issue with the RCE.  If water is 
to be added during the TIP testing, heat the water to within 5 degrees of the existing water in the CSL 
tube prior to adding it. 
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Replace Subsections 727.5 and 727.6 of the Standard Specifications with the following: 

727.5 Measurement. There is no separate measurement for providing and installing CSL tubes, 
providing and installing TIP wires, removal and disposal of TIP wires, rental or usage of testing 
equipment, performing CSL and TIP testing, recording test data, preparing test reports, filling and/or 
removing the potable water from the CSL tubes, heating water to place in the tubes, and grouting the 
CSL tubes for each drilled shaft and taking cores as directed by the RCE or BCE.  The cost of this 
work is included in the contract unit bid price for the drilled shaft in which they are placed. 

The quantity for the item Crosshole Sonic Logging Set-Up is measured by each (EA) platform setup, 
complete, and accepted.  Each CSL platform includes TIP testing.  No separate measurement will be 
made for TIP platforms. 

727.6 Payment. Payment for the accepted quantity for Crosshole Sonic Logging Set-Up, measured 
in accordance with Subsection 727.5, is determined using the contract unit bid price for that pay 
item.   Payment is full compensation for providing an access platform for the Department personnel to 
safely and adequately perform TIP and CSL testing and preparation of the CSL access tubes required 
to conduct TIP and CSL testing on a drilled shaft as specified or directed and includes all other 
materials, labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill the 
requirements of the pay item in accordance with the plans, the Specifications, and other terms of the 
Contract. 

Payment includes all direct and indirect costs and expenses necessary to complete the work. 

Pay items under this section include the following: 

Item No. Pay Item Unit 
7270010 Crosshole Sonic Logging Set-Up EA 

 

(66) SECTION 805:  TL3 TYPE T TANGENT END TERMINALS: 
Qualified Product List 49 provides minimum length of continuous w-beam from the impact head for 
each proprietary Test Level 3 product. All radius, kinks, and transition sections must occur outside of 
the pay limits of the Leading End Treatments shown on SCDOT Standard Drawings for MASH MT3 
and PREMASH Type T TL3 devices.  Use only PREMASH devices in locations where existing 
guardrail installations are retained or adjusted. Where the design requires immediate transition from 
w-beam to thrie-beam at the end of the tangent end treatment pay limits, provide adequate space and 
guardrail shoulder break in advance of the impact head to conform or exceed the geometry shown on 
the corresponding standard drawings.  Alternate PREMASH guardrail shoulder break (Standard 
Drawing 805-605-11 detail 2) may only be considered in locations where upgrading to standard 
guardrail shoulder break geometry does not fit within SCDOT Right-of-way.  

 

(67) SECTION 805:  NON-MOW STRIP UNDER GUARDRAIL:  
May 7, 2018 

Section 805 is expanded as follows: 

 GENERAL 
Provide non-mow strip under guardrail as shown in the plans, in accordance with plan details, 
standard drawings 805-525-01 & 805-525-02, and these special provisions. Non-mow strips under 
guardrail shall only be placed where shown in the plans, specified in the RFP or as directed by 
the Engineer. 
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 CONSTRUCTION 
 
Place non-mow strips under guardrail where indicated on the plans, specified in the RFP or as 
directed by the Engineer. Refer to details provided in this special provision and standard drawings 
for typical limits of non-mow strip and requirements for leave out areas around guardrail posts. 

Provide non-mow strip between the edge of pavement and the face of the guardrail when that 
distance is less than 20 feet. 

Extend non-mow strip under guardrail to bridge end at locations where concrete approach slabs 
are used.  

When at least one opening between parallel lines of guardrail is less than 20 feet wide, provide 
non-mow strip the entire area between the lines of guardrail.  

When openings between parallel lines of guardrail are more than 20 feet wide, but obstructions 
such as bridge columns reduce the access between the guardrail and the obstruction to less than 
20 feet and/or the distance between any two obstructions is less than 20 feet then provide non-
mow strip for the area with any single point of access less than 20 feet wide.  

When areas around obstructions have non-mow strips, no area should remain uncovered that will 
sustain plant life. 

The top of non-mow strips shall be constructed to be flush with surrounding earth shoulders, 
slopes and finished pavement grade.  

Damage to non-mow strips during subsequent construction, especially during driving of guardrail 
posts, should be minimized. Any damaged non-mow strip must be restored to its original line and 
grade to the satisfaction of the Engineer.  
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(68) SECTION 806:  TEMPORARY BARRIER FENCE FOR ENVIRONMENTAL BOUNDARY: 

See attached Supplemental Specification dated May 1, 2013. 
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The Contractor is hereby advised that all Jurisdictional Waters (i.e. streams & wetlands) that are 
adjacent to or within the construction limits shall be protected with a double row of Silt Fence or other 
means of double perimeter control as approved by RCE. 

(69) SECTION 809:  RIGHT OF WAY PLAT: 
 DESCRIPTION 

The contractor by the “Substantial Work Complete” date shall prepare a right of way plat signed 
and sealed by a Professional Land Surveyor (PLS) licensed to practice in the state of South 
Carolina. The right of way plat shall be in accordance with the requirements of Section 49-460-A 
“General Property Survey” as outlined in the South Carolina “Standards of Practice Manual” for 
land surveyors.  A copy of the plat will be recorded, by the contractor, in the Register Mesne 
Conveyance (RMC) office of the county or counties in which the project resides.  The contractor 
will provide one copy of the plat on a full sized plan sheet(s) (22” X 36”) and submit to the resident 
construction engineer to be included in the as-built plans.  

 MATERIALS: REBAR CAP R/W MARKER 
Materials used shall comply with those listed on SCDOT Standard Drawing No. 809-105-00. 

 CONSTRUCTION REQUIREMENT 
The PLS shall set right of way markers along all new right of way lines as well as along any present 
right of way being retained by the Department at intervals listed on the SCDOT Standard 
Drawings.  Right of way markers shall not be placed at points common to side property lines and/or 
corners.  In the event that the plan reflects a break in the right of way along a side property line 
the right of way marker will not be set without the side property line being retraced and established 
by way of survey.  The PLS shall prepare a plat documenting the location of all Right of Way 
Markers set and reflecting the as-built station and offset from the plan alignment.  The plat shall 
show the entire project corridor as an enclosed strip or parcel of land to include the mainline and 
all side roads as defined on the project plan.  

 MEASUREMENT AND BASIS OF PAYMENT 
The item Right of Way Plat is paid on a lump sum (LS) basis; and therefore, there is no specific 
measurement for this item. The unit price bid for Property Right of Way Plat shall include all costs 
for labor, materials, equipment, services of a PLS and any related fees or costs associated with 
producing a plat, recording the plat at the RMC office, and all required copies.  Each marker placed 
in accordance with the Standard Drawings complete and accepted will be measured and paid at 
the unit price bid. 

Bid Item Number Description Unit 
8091010 RIGHT OF WAY MARKER (REBAR AND CAP) EA 
8091000 RIGHT OF WAY MARKER (REINFORCED CONCRETE) EA 
8091050 RIGHT OF WAY PLAT LS 

(70) SECTION 815:  ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL: 
 DESCRIPTION 

This work consists of applying a product containing anionic polyacrylamide to disturbed land areas 
as a means of controlling erosion. The work also consists of the use of solid form anionic 
polyacrylamide as a means of sediment control. 

 MATERIALS 
The product to be used is to be specific to the area to be treated. Product selection and application 
rate is to be determined by a testing laboratory acceptable to SCDOT. Preliminary site-specific 
assessment (soil and water testing) by a qualified manufacturer must be conducted to select 
media, additives, application rate, application method and maintenance procedure tailored to site-
specific soil characteristics, topography, hydrology, and the type of erosion targeted. A copy of the 
test results is to be provided to the Engineer. 
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Anionic polyacrylamide, in pure form, shall have less than or equal to 0.05% acrylamide monomer 
by weight, as established by the Food and Drug Administration and the Environmental Protection 
Agency. The maximum application rate of polyacrylamide, in pure form, shall not exceed 200 
pounds/acre/year, or 10 pounds/acre per single application event. 

The polyacrylamide shall have a charge density of 10% to 55%, by weight. The polyacrylamide 
shall have a molecular weight of 6 to 24 Mg/mole. 

The polyacrylamide and polyacrylamide mixtures shall be noncombustible. 

Cationic forms of polyacrylamide are not allowed for use due to their high level of toxicity. 

Polyacrylamide shall be non-toxic. A toxicity report is required to be submitted to the 
Engineer. 

 CONSTRUCTION REQUIREMENTS 
Liquid and powder forms of polyacrylamide are to be either applied directly to the exposed soil 
surface or applied as a tackifier with temporary seeding to prevent detachment of soil particles 
during the establishment of vegetation. 

In the solid form, the polymer is to be placed directly into the storm water runoff to enhance eroded 
particle settlement in a trapping device. 

Polyacrylamide shall be mixed and/or applied in accordance with all Occupational Safety and 
Health Administration (OSHA) Material Safety Data Sheet (MSDS) requirements and the 
manufacturer’s recommendations for the specified use conforming to all federal, state and local 
laws, rules and regulations. The Contractor is responsible for obtaining all required permits. 

Emulsion batches shall be mixed following recommendations of a testing laboratory that 
determines the proper product and rate to meet site requirements. 

Additives such as fertilizers, solubility promoters, or inhibitors, etc. to polyacrylamide shall be 
nontoxic. 

Care is to be taken when using polyacrylamide adjacent to natural water bodies. 

 METHOD OF MEASUREMENT 
The application of polyacrylamide for erosion control will be measured by the surface area treated 
at the recommended rate of application. Quantities are to be computed to the nearest MSY 
(Thousand Square Yards). Solid form anionic polyacrylamide is to be measured by weight in 
pounds, in place and accepted. The Contractor is required to provide, to the Engineer, invoices 
for all polyacrylamide products used on the project. 

 BASIS OF PAYMENT 
The accepted quantity of “Anionic Polyacrylamide For Erosion Control” will be paid at the contract 
unit price, which price and payment shall be full compensation for all materials, labor, tools 
equipment, and incidentals necessary to complete the work herein described in a workmanlike 
and acceptable manner. Solid form anionic polyacrylamide is to be paid for by the pound. Bid Item 
Numbers and Descriptions are as follows: 

Bid Item Number Description Unit 
8152020 ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL MSY 
8152025 SOLID FORM ANIONIC POLYACRYLAMIDE LBS 

(71) SECTION 815:  EROSION CONTROL MEASURES: 
In addition to the erosion control measures specified in the Plans, Standard Specifications, 
Supplemental Technical Specifications and the Special Provisions, the CONTRACTOR is advised that 
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all land disturbing activities (clearing and grubbing, excavation, borrow and fill) are subject to the 
requirements set forth in the following permits and regulations: 

A. South Carolina Code of Regulations 63-380, Standard Plan for Erosion, Sediment, and 
Stormwater Runoff Control.  

B. Erosion and Sediment Reduction Act of 1983 (Title 48, Chapter 18 of the South Carolina Code of 
Laws of 1983, as amended). Section 70 of this code authorized the South Carolina Department of 
Health and Environmental Control (SCDHEC) to administer this regulation with respect to lands 
under the jurisdiction of the South Carolina Department of Transportation.  

C. National Pollutant Discharge Elimination System (NPDES) General Permit Number SCR160000, 
effective January 1, 2013: The Environmental Protection Agency, in accordance with the Federal 
Clean Water Act, has granted to the South Carolina Department of Health and Environmental 
Control (SCDHEC) the authority to administer the Federal NPDES permit program in the State of 
South Carolina.  

In accordance with the NPDES General Permit, the Contractor must sign a Contractor Certification. 
The Contractor shall refer to the Construction Extranet for the certification form. By signing this form, 
the Contractor acknowledges that upon award and execution of the Contract, he/she accepts/ 
understands the terms and conditions of the Storm Water Pollution Prevention Plan (SWPPP) as 
required by the NPDES General Permit and may be legally accountable to SCDHEC for compliance 
with the terms and conditions of the SWPPP. In addition, the Contractor certifies that the NPDES 
certification statement status is made part of all its subcontracts. 

The Contractor will complete and forward an updated SCDOT approved Notice of Intent (NOI) to the 
SCDOT Construction office to submit to SCDHEC. If the Coastal Zone Consistency (CZC) permit has 
not been approved it shall be forwarded by the Contractor to SCDOT to submit to SCDHEC as part of 
NOI package. If SCDHEC does not send a letter within 10 business days of receipt of the NOI, 
authorizing coverage, denying coverage, or advising that a review of the CECP will take place, 
coverage will be automatically granted. 

Prepare and submit a Contractor's Erosion Control Plan (CECP) to the RCE before the pre-
construction conference. Ensure that the plan meets the requirements of the NPDES General Permit. 
The plan will be reviewed and approved by the Department before commencing any land disturbing 
activities.  

At the pre-construction conference, with contactors performing land-disturbing activities present, the 
CECP will be explained and discussed so that the Contractor is made aware of their responsibilities 
in the CECP. 

Once approved, fully implement the CECP. Coordinate the prompt installation of erosion control 
devices with construction activities to maintain compliance with the above regulations and NPDES 
General Permit. 

Conduct an Erosion and Sediment Control Inspection by an appointed Certified Erosion Prevention 
and Sediment Control Inspector (CEPSCI) from the Contractor and the Department at least every 7-
calendar days. Both parties will acknowledge participation in the inspection by signing the inspection 
report and include their inspector's CEPSCI number on the report. Correct deficiencies noted during 
these inspections within the assigned priority period. If deficiencies are not corrected within this 
timeframe, the RCE will stop all work (except erosion and sediment control measures) until the 
deficiencies are corrected. 

Give special attention to critical areas within the project limits (i.e., running streams, water bodies, 
wetlands, etc.). In these areas, the RCE may direct the Contractor to undertake immediate corrective 
action, but in no case allow these deficiencies to remain unresolved more than 7 days or 48 hours in 
accordance with their assigned priority after being identified during the Erosion and Sediment Control 
Inspection. 
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Closely follow the grading operations with the seeding operations. Shape and prepare the slopes for 
seeding as the grading progresses. Unless the RCE grants prior written approval, limit the amount of 
surface area exposed by land disturbing activities to 750,000 square feet. Commence seeding 
operations within 7 days following completion of construction activities within an area. 

Initiate stabilization measures within 7 days for an area where construction activities will be temporarily 
or permanently ceased for 14 days or longer. 

Coordinate the installation of all other permanent erosion control items with the grading and seeding 
operations. These items include, but are not limited to, asphalt gutter and riprap. Construct gutter work 
before or promptly after the seeding is performed. Place riprap at the ends of pipe immediately after 
the pipe is laid and promptly install riprap ditch checks after ditch work has been performed. 

Within existing right of way, clean and repair existing concrete paved ditches that will be retained. 
Within existing right of way, clean and repair existing asphalt paved ditches that are to be retained and 
overlay with 200 lbs/sy HMA Surface Course Type C or D. Stabilize new ditches in accordance with 
the SCDOT Requirements for Hydraulic Design Studies (May 26, 2009), the SCDOT Water Quality 
Design Manual (December 2014) and as needed for erosion control utilizing SCDHEC Best 
Management Practices (BMP’s). 

Failure to adequately comply with the provisions as detailed above or any other required erosion 
control measures will result in stoppage of all contract operations (except erosion and sediment control 
measures) until corrective action has been taken. Additional sanctions may be invoked by the 
SCDHEC in accordance with their authority. 

Keep the following documents at the RCE’s office from the start of construction until the site is finally 
stabilized: 

A. Copy of the CECP, 
B. Copies of Contractor Certification statements, 
C. Copy of the permit, 
D. Letter from DHEC authorizing permit coverage if provided by SCDHEC, and 
E. A marked-up set of site plans. 

When uniform perennial vegetation achieves a cover density of 70%, submit a Notice of Termination 
(NOT) to SCDHEC to terminate coverage. Include a signed statement with the NOT certifying that all 
work on the site has been completed in accordance with the SWPPP and the NPDES General Permit 
for all sites one acre or greater. 

Fines assessed on the Department by SCDHEC as the result of the CONTRACTOR’s non-compliance 
or violation of said permit provisions will be paid by the Department and will subsequently be deducted 
from any monies due or that may become due to the CONTRACTOR. In case no monies are due or 
available, the fines incurred will be charged against the CONTRACTOR's Surety. 
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FHWA-1273 --  Revised May 1, 2012  
 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION 
CONTRACTS 

 
 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X.  Compliance with Governmentwide Suspension and Debarment 

Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access Road 
Contracts (included in Appalachian contracts only) 
 
 
I. GENERAL 
 
1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal). The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services).  
 
The applicable requirements of Form FHWA-1273 are incorporated 
by reference for work done under any purchase order, rental 
agreement or agreement for other services. The prime contractor 
shall be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider.  
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services). The design-builder 
shall be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the Form 
FHWA-1273 must be physically incorporated (not referenced) in all 
contracts, subcontracts and lower-tier subcontracts (excluding 
purchase orders, rental agreements and other agreements for 
supplies or services related to a construction contract). 
 
2. Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance 
of workers under the contractor's immediate superintendence and to 
all work performed on the contract by piecework, station work, or by 
subcontract. 
  
3. A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of 
progress payments, withholding of final payment, termination of the 

contract, suspension / debarment or any other action 
determined to be appropriate by the contracting 
agency and FHWA. 
 
4. Selection of Labor: During the performance of this 
contract, the contractor shall not use convict labor for 
any purpose within the limits of a construction project 
on a Federal-aid highway unless it is labor performed 
by convicts who are on parole, supervised release, or 
probation. The term Federal-aid highway does not 
include roadways functionally classified as local roads 
or rural minor collectors. 
 
 
II. NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 
230 are applicable to all Federal-aid construction 
contracts and to all related construction subcontracts 
of $10,000 or more. The provisions of 23 CFR Part 
230 are not applicable to material supply, engineering, 
or architectural service contracts.  
 
In addition, the contractor and all subcontractors must 
comply with the following policies: Executive Order 
11246, 41 CFR 60, 29 CFR 1625-1627, Title 23 USC 
Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act 
of 1964, as amended, and related regulations 
including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply 
with:  the requirements of the Equal Opportunity 
Clause in 41 CFR 60-1.4(b) and, for all construction 
contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract 
Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive 
authority to determine compliance with Executive 
Order 11246 and the policies of the Secretary of Labor 
including 41 CFR 60, and 29 CFR 1625-1627. The 
contracting agency and the FHWA have the authority 
and the responsibility to ensure compliance with Title 
23 USC Section 140, the Rehabilitation Act of 1973, 
as amended (29 USC 794), and Title VI of the Civil 
Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 
23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, 
Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements.  
 
1. Equal Employment Opportunity: Equal 
employment opportunity (EEO) requirements not to 
discriminate and to take affirmative action to assure 
equal opportunity as set forth under laws, executive 
orders, rules, regulations (28 CFR 35, 29 CFR 1630, 
29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and 
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orders of the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall 
constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set 
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by 
reference in this contract. In the execution of this contract, the 
contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and the 
Federal Government to ensure that it has made every good faith effort 
to provide equal opportunity with respect to all of its terms and 
conditions of employment and in their review of activities under the 
contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, color, national origin, age 
or disability. Such action shall include: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff 
or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship, pre-apprenticeship, 
and/or on-the-job training." 

 
2. EEO Officer: The contractor will designate and make known to the 
contracting officers an EEO Officer who will have the responsibility for 
and must be capable of effectively administering and promoting an 
active EEO program and who must be assigned adequate authority 
and responsibility to do so. 
 
3. Dissemination of Policy: All members of the contractor's staff who 
are authorized to hire, supervise, promote, and discharge employees, 
or who recommend such action, or who are substantially involved in 
such action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide 
EEO in each grade and classification of employment. To ensure that 
the above agreement will be met, the following actions will be taken 
as a minimum: 
 

a. Periodic meetings of supervisory and personnel office employees 
will be conducted before the start of work and then not less often than 
once every six months, at which time the contractor's EEO policy and 
its implementation will be reviewed and explained. The meetings will 
be conducted by the EEO Officer. 
  

b. All new supervisory or personnel office employees will be given 
a thorough indoctrination by the EEO Officer, covering all major 
aspects of the contractor's EEO obligations within thirty days following 
their reporting for duty with the contractor. 
 

c. All personnel who are engaged in direct recruitment for the 
project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minorities and women. 
  

d. Notices and posters setting forth the contractor's EEO policy will 
be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 

e. The contractor's EEO policy and the procedures to implement 
such policy will be brought to the attention of employees by means of 
meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women 
in the area from which the project work force would normally be 
derived. 

 
a. The contractor will, unless precluded by a valid 

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee 
referral sources likely to yield qualified minorities and 
women. To meet this requirement, the contractor will 
identify sources of potential minority group 
employees, and establish with such identified sources 
procedures whereby minority and women applicants 
may be referred to the contractor for employment 
consideration. 
 

b. In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, 
the contractor is expected to observe the provisions of 
that agreement to the extent that the system meets 
the contractor's compliance with EEO contract 
provisions. Where implementation of such an 
agreement has the effect of discriminating against 
minorities or women, or obligates the contractor to do 
the same, such implementation violates Federal 
nondiscrimination provisions. 
 

c. The contractor will encourage its present 
employees to refer minorities and women as 
applicants for employment. Information and 
procedures with regard to referring such applicants 
will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, 
and employee benefits shall be established and 
administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, 
demotion, layoff, and termination, shall be taken 
without regard to race, color, religion, sex, national 
origin, age or disability. The following procedures shall 
be followed: 
 

a. The contractor will conduct periodic inspections 
of project sites to insure that working conditions and 
employee facilities do not indicate discriminatory 
treatment of project site personnel. 
 

b. The contractor will periodically evaluate the 
spread of wages paid within each classification to 
determine any evidence of discriminatory wage 
practices. 
 

c. The contractor will periodically review selected 
personnel actions in depth to determine whether there 
is evidence of discrimination. Where evidence is 
found, the contractor will promptly take corrective 
action. If the review indicates that the discrimination 
may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d. The contractor will promptly investigate all 
complaints of alleged discrimination made to the 
contractor in connection with its obligations under this 
contract, will attempt to resolve such complaints, and 
will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the 
complainant, such corrective action shall include such 
other persons. Upon completion of each investigation, 
the contractor will inform every complainant of all of 
their avenues of appeal. 
 
6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, 
and increasing the skills of minorities and women who 
are applicants for employment or current employees. 
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Such efforts should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b. Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-
job training programs for the geographical area of contract 
performance. In the event a special provision for training is provided 
under this contract, this subparagraph will be superseded as indicated 
in the special provision. The contracting agency may reserve training 
positions for persons who receive welfare assistance in accordance 
with 23 U.S.C. 140(a). 
 

c. The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d. The contractor will periodically review the training and promotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and 
promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as 
a source of employees, the contractor will use good faith efforts to 
obtain the cooperation of such unions to increase opportunities for 
minorities and women. Actions by the contractor, either directly or 
through a contractor's association acting as agent, will include the 
procedures set forth below: 
 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed toward 
qualifying more minorities and women for membership in the unions 
and increasing the skills of minorities and women so that they may 
qualify for higher paying employment. 
 

b. The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, age or disability. 
 

c. The contractor is to obtain information as to the referral practices 
and policies of the labor union except that to the extent such 
information is within the exclusive possession of the labor union and 
such labor union refuses to furnish such information to the contractor, 
the contractor shall so certify to the contracting agency and shall set 
forth what efforts have been made to obtain such information. 
 

d. In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the 
collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age or 
disability; making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide sufficient 
referrals (even though it is obligated to provide exclusive referrals 
under the terms of a collective bargaining agreement) does not relieve 
the contractor from the requirements of this paragraph. In the event 
the union referral practice prevents the contractor from meeting the 
obligations pursuant to Executive Order 11246, as amended, and 
these special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8. Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements 
for and comply with the Americans with Disabilities Act and all rules 
and regulations established there under. Employers must provide 
reasonable accommodation in all employment activities unless to do 
so would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability 

in the selection and retention of subcontractors, 
including procurement of materials and leases of 
equipment. The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in 
the administration of this contract. 
 

a. The contractor shall notify all potential 
subcontractors and suppliers and lessors of their EEO 
obligations under this contract. 
 

b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
10. Assurance Required by 49 CFR 26.13(b): 

a.  The requirements of 49 CFR Part 26 and 
the State DOT’s U.S. DOT-approved DBE program 
are incorporated by reference. 
 

b.  The contractor or subcontractor 
shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this 
contract. The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts. Failure by 
the contractor to carry out these requirements is a 
material breach of this contract, which may result in 
the termination of this contract or such other remedy 
as the contracting agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep 
such records as necessary to document compliance 
with the EEO requirements. Such records shall be 
retained for a period of three years following the date 
of the final payment to the contractor for all contract 
work and shall be available at reasonable times and 
places for inspection by authorized representatives of 
the contracting agency and the FHWA. 
 

a. The records kept by the contractor shall 
document the following: 
 
    (1) The number and work hours 
of minority and non-minority group members and 
women employed in each work classification on the 
project; 
 

(2) The progress and efforts being made in 
cooperation with unions, when applicable, to 
increase employment opportunities for minorities 
and women; and 

 
(3) The progress and efforts being made in 

locating, hiring, training, qualifying, and upgrading 
minorities and women;  

 
b. The contractors and subcontractors will submit an 

annual report to the contracting agency each July for 
the duration of the project, indicating the number of 
minority, women, and non-minority group employees 
currently engaged in each work classification required 
by the contract work. This information is to be reported 
on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any 
part of the last payroll period preceding the end of 
July. If on-the-job training is being required by special 
provision, the contractor will be required to collect and 
report training data. The employment data should 
reflect the work force on board during all or any part of 
the last payroll period preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 

http://www.fhwa.dot.gov/eforms/
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This provision is applicable to all Federal-aid construction contracts 
and to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are 
provided in such a manner that segregation on the basis of race, 
color, religion, sex, or national origin cannot result. The contractor 
may neither require such segregated use by written or oral policies 
nor tolerate such use by employee custom. The contractor's 
obligation extends further to ensure that its employees are not 
assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term 
"facilities" includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker rooms, and 
other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees. The contractor shall provide separate or 
single-user restrooms and necessary dressing or sleeping areas to 
assure privacy between sexes. 
 
 
IV. Davis-Bacon and Related Act Provisions 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size). The requirements 
apply to all projects located within the right-of-way of a roadway that 
is functionally classified as Federal-aid highway. This excludes 
roadways functionally classified as local roads or rural minor 
collectors, which are exempt. Contracting agencies may elect to 
apply these requirements to other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” 
with minor revisions to conform to the FHWA-1273 format and 
FHWA program requirements. 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site 
of the work, will be paid unconditionally and not less often than once 
a week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations 
issued by the Secretary of Labor under the Copeland Act (29 CFR 
part 3)), the full amount of wages and bona fide fringe benefits (or 
cash equivalents thereof) due at time of payment computed at rates 
not less than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of paragraph 1.d. of 
this section; also, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 
compensated at the rate specified for each classification for the time 
actually worked therein: Provided, That the employer's payroll 
records accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph 

1.b. of this section) and the Davis-Bacon poster 
(WH–1321) shall be posted at all times by the 
contractor and its subcontractors at the site of the 
work in a prominent and accessible place where it 
can be easily seen by the workers. 

b. (1) The contracting officer shall require that 
any class of laborers or mechanics, including 
helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall 
be classified in conformance with the wage 
determination. The contracting officer shall approve 
an additional classification and wage rate and fringe 
benefits therefore only when the following criteria 
have been met: 

(i) The work to be performed by the 
classification requested is not performed by a 
classification in the wage determination; and 

(ii) The classification is utilized in the area by 
the construction industry; and 

(iii) The proposed wage rate, including any 
bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the 
wage determination. 

(2) If the contractor and the laborers and 
mechanics to be employed in the classification (if 
known), or their representatives, and the 
contracting officer agree on the classification and 
wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer 
to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, 
U.S. Department of Labor, Washington, DC 20210. 
The Administrator, or an authorized representative, 
will approve, modify, or disapprove every additional 
classification action within 30 days of receipt and 
so advise the contracting officer or will notify the 
contracting officer within the 30-day period that 
additional time is necessary. 

(3) In the event the contractor, the laborers or 
mechanics to be employed in the classification or 
their representatives, and the contracting officer do 
not agree on the proposed classification and wage 
rate (including the amount designated for fringe 
benefits, where appropriate), the contracting officer 
shall refer the questions, including the views of all 
interested parties and the recommendation of the 
contracting officer, to the Wage and Hour 
Administrator for determination. The Wage and 
Hour Administrator, or an authorized 
representative, will issue a determination within 30 
days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 
30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits 
where appropriate) determined pursuant to 
paragraphs 1.b.(2) or 1.b.(3) of this section, shall 
be paid to all workers performing work in the 
classification under this contract from the first day 
on which work is performed in the classification. 
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c. Whenever the minimum wage rate prescribed in the contract for 
a class of laborers or mechanics includes a fringe benefit which is 
not expressed as an hourly rate, the contractor shall either pay the 
benefit as stated in the wage determination or shall pay another 
bona fide fringe benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other 
third person, the contractor may consider as part of the wages of 
any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the 
written request of the contractor, that the applicable standards of the 
Davis-Bacon Act have been met. The Secretary of Labor may 
require the contractor to set aside in a separate account assets for 
the meeting of obligations under the plan or program. 

2. Withholding  

The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this 
contract, or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same 
prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by 
the contract. In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on 
the site of the work, all or part of the wages required by the contract, 
the contracting agency may, after written notice to the contractor, 
take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds until such 
violations have ceased. 

3. Payrolls and basic records  

a. Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a 
period of three years thereafter for all laborers and mechanics 
working at the site of the work. Such records shall contain the name, 
address, and social security number of each such worker, his or her 
correct classification, hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) 
of the Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the Secretary of 
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 
laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described 
in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated 
in writing to the laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to the 
contracting agency. The payrolls submitted shall set out accurately 
and completely all of the information required to be maintained 
under 29 CFR 5.5(a)(3)(i), except that full social security numbers 
and home addresses shall not be included on weekly transmittals. 

Instead the payrolls shall only need to include an 
individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social 
security number). The required weekly payroll 
information may be submitted in any form desired. 
Optional Form WH–347 is available for this purpose 
from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or 
its successor site. The prime contractor is 
responsible for the submission of copies of payrolls 
by all subcontractors. Contractors and 
subcontractors shall maintain the full social security 
number and current address of each covered worker, 
and shall provide them upon request to the 
contracting agency for transmission to the State 
DOT, the FHWA or the Wage and Hour Division of 
the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing 
wage requirements. It is not a violation of this section 
for a prime contractor to require a subcontractor to 
provide addresses and social security numbers to the 
prime contractor for its own records, without weekly 
submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by 
a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who 
pays or supervises the payment of the persons 
employed under the contract and shall certify the 
following: 

(i) That the payroll for the payroll period 
contains the information required to be provided 
under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 
5, the appropriate information is being 
maintained under §5.5 (a)(3)(i) of Regulations, 
29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including 
each helper, apprentice, and trainee) employed 
on the contract during the payroll period has 
been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no 
deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 
Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been 
paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the 
classification of work performed, as specified in 
the applicable wage determination incorporated 
into the contract. 

(3) The weekly submission of a properly 
executed certification set forth on the reverse side 
of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of 
Compliance” required by paragraph 3.b.(2) of this 
section. 

(4) The falsification of any of the above 
certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 
of the United States Code. 
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c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, 
copying, or transcription by authorized representatives of the 
contracting agency, the State DOT, the FHWA,  or the Department 
of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or 
subcontractor fails to submit the required records or to make them 
available, the FHWA may, after written notice to the contractor, the 
contracting agency or the State DOT, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available 
may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer 
and Labor Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed in his or her first 
90 days of probationary employment as an apprentice in such an 
apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in 
any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, 
who is not registered or otherwise employed as stated above, shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed.  

 Every apprentice must be paid at not less than the rate specified in 
the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid 
fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be 
paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the 
contractor will no longer be permitted to utilize apprentices at less 
than the applicable predetermined rate for the work performed until 
an acceptable program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not 
be permitted to work at less than the predetermined 
rate for the work performed unless they are 
employed pursuant to and individually registered in a 
program which has received prior approval, 
evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site 
shall not be greater than permitted under the plan 
approved by the Employment and Training 
Administration.  

Every trainee must be paid at not less than the rate 
specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the 
trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage 
and Hour Division determines that there is an 
apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and 
participating in a training plan approved by the 
Employment and Training Administration shall be 
paid not less than the applicable wage rate on the 
wage determination for the classification of work 
actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

In the event the Employment and Training 
Administration withdraws approval of a training 
program, the contractor will no longer be permitted to 
utilize trainees at less than the applicable 
predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part 
shall be in conformity with the equal employment 
opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. 
DOT). 

Apprentices and trainees working under 
apprenticeship and skill training programs which 
have been certified by the Secretary of 
Transportation as promoting EEO in connection with 
Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for 
apprentices and trainees under such programs will 
be established by the particular programs. The ratio 
of apprentices and trainees to journeymen shall not 
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be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor 
shall comply with the requirements of 29 CFR part 3, which are 
incorporated by reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors 
to include Form FHWA-1273 in any lower tier subcontracts. The 
prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract 
clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. 
All rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of 
the labor standards provisions of this contract shall not be subject to 
the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of 
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or 
any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the 
contractor's firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon 
Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 

 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract 
in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. 
These clauses shall be inserted in addition to the clauses required 
by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchmen and guards. 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require or 
involve the employment of laborers or mechanics shall require or 
permit any such laborer or mechanic in any workweek in which he or 
she is employed on such work to work in excess of forty hours in 
such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the 

basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause 
set forth in paragraph (1.) of this section, the 
contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In 
addition, such contractor and subcontractor shall be 
liable to the United States (in the case of work done 
under contract for the District of Columbia or a 
territory, to such District or to such territory), for 
liquidated damages. Such liquidated damages shall 
be computed with respect to each individual laborer 
or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was 
required or permitted to work in excess of the 
standard workweek of forty hours without payment of 
the overtime wages required by the clause set forth 
in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated 
damages. The FHWA or the contacting agency shall 
upon its own action or upon written request of an 
authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys 
payable on account of work performed by the 
contractor or subcontractor under any such contract 
or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety 
Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor 
or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in 
paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor 
shall insert in any subcontracts the clauses set forth 
in paragraph (1.) through (4.) of this section and also 
a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The 
prime contractor shall be responsible for compliance 
by any subcontractor or lower tier subcontractor with 
the clauses set forth in paragraphs (1.) through (4.) 
of this section. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid 
construction contracts on the National Highway 
System. 
 
1. The contractor shall perform with its own 
organization contract work amounting to not less than 
30 percent (or a greater percentage if specified 
elsewhere in the contract) of the total original contract 
price, excluding any specialty items designated by the 
contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the 
total original contract price before computing the 
amount of work required to be performed by the 
contractor's own organization (23 CFR 635.116). 
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a. The term “perform work with its own organization” refers to 
workers employed or leased by the prime contractor, and equipment 
owned or rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include payments 
for the costs of hiring leased employees from an employee leasing 
firm meeting all relevant Federal and State regulatory requirements. 
Leased employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over 
the supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

   (3) the prime contractor retains all power to 
accept or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal regulatory 
requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified 
and expected to bid or propose on the contract as a whole and in 
general are to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material 
and manufactured products which are to be purchased or produced 
by the contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its own 
organizational resources (supervision, management, and engineering 
services) as the contracting officer determines is necessary to assure 
the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, 
or authorized representative, and such consent when given shall not 
be construed to relieve the contractor of any responsibility for the 
fulfillment of the contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is evidenced 
in writing and that it contains all pertinent provisions and requirements 
of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies 
may establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall comply with 
all applicable Federal, State, and local laws governing safety, health, 
and sanitation (23 CFR 635). The contractor shall provide all 
safeguards, safety devices and protective equipment and take any 
other needed actions as it determines, or as the contracting officer 
may determine, to be reasonably necessary to protect the life and 
health of employees on the job and the safety of the public and to 
protect property in connection with the performance of the work 
covered by the contract. 
 

2. It is a condition of this contract, and shall be made 
a condition of each subcontract, which the contractor 
enters into pursuant to this contract, that the 
contractor and any subcontractor shall not permit any 
employee, in performance of the contract, to work in 
surroundings or under conditions which are 
unsanitary, hazardous or dangerous to his/her health 
or safety, as determined under construction safety 
and health standards (29 CFR 1926) promulgated by 
the Secretary of Labor, in accordance with Section 
107 of the Contract Work Hours and Safety Standards 
Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this 
contract that the Secretary of Labor or authorized 
representative thereof, shall have right of entry to any 
site of contract performance to inspect or investigate 
the matter of compliance with the construction safety 
and health standards and to carry out the duties of the 
Secretary under Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING 
HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable 
construction in conformity with approved plans and 
specifications and a high degree of reliability on 
statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons 
concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible. Willful 
falsification, distortion, or misrepresentation with 
respect to any facts related to the project is a violation 
of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, 
Form FHWA-1022 shall be posted on each Federal-
aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons 
concerned with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of 
the United States, or of any State or Territory, or 
whoever, whether a person, association, firm, or 
corporation, knowingly makes any false statement, 
false representation, or false report as to the 
character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost thereof 
in connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on 
any highway or related project submitted for approval 
to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, 
false representation, false report or false claim with 
respect to the character, quality, quantity, or cost of 
any work performed or to be performed, or materials 
furnished or to be furnished, in connection with the 
construction of any highway or related project 
approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or 
false representation as to material fact in any 
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statement, certificate, or report submitted pursuant to provisions of 
the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or 
both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or 
subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be 
deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of 
this contract is not prohibited from receiving an award due to a 
violation of Section 508 of the Clean Water Act or Section 306 of the 
Clean Air Act.  
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, 
and further agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, 
purchase orders, lease agreements, consultant contracts or any other 
covered transaction requiring FHWA approval or that is estimated to 
cost $25,000 or more –  as defined in 2 CFR Parts 180 and 1200. 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out below 
will not necessarily result in denial of participation in this covered 
transaction. The prospective first tier participant shall submit an 
explanation of why it cannot provide the certification set out below. 
The certification or explanation will be considered in connection with 
the department or agency's determination whether to enter into this 
transaction. However, failure of the prospective first tier participant to 
furnish a certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that 
the prospective participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal 
Government, the contracting agency may terminate this transaction 
for cause of default. 
 
    d. The prospective first tier participant shall provide immediate 
written notice to the contracting agency to whom this proposal is 
submitted if any time the prospective first tier participant learns that 
its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person,"  "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 and 
1200. “First Tier Covered Transactions” refers to any covered 
transaction between a grantee or subgrantee of Federal funds and a 

participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered 
Transaction (such as subcontracts). “First Tier 
Participant” refers to the participant who has entered 
into a covered transaction with a grantee or 
subgrantee of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers 
any participant who has entered into a covered 
transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and 
suppliers).  
 
    f. The prospective first tier participant agrees by 
submitting this proposal that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered transaction 
with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in 
this covered transaction, unless authorized by the 
department or agency entering into this transaction. 
 
    g. The prospective first tier participant further 
agrees by submitting this proposal that it will include 
the clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transactions," provided by the 
department or contracting agency, entering into this 
covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for 
lower tier covered transactions exceeding the $25,000 
threshold. 
 
    h. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible 
for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in 
covered transactions. To verify the eligibility of its 
principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is 
not required to, check the Excluded Parties List 
System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
 
    i. Nothing contained in the foregoing shall be 
construed to require the establishment of a system of 
records in order to render in good faith the certification 
required by this clause. The knowledge and 
information of the prospective participant is not 
required to exceed that which is normally possessed 
by a prudent person in the ordinary course of business 
dealings. 
 
    j. Except for transactions authorized under 
paragraph (f) of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier 
covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other 
remedies available to the Federal Government, the 
department or agency may terminate this transaction 
for cause or default. 
 
* * * * * 
 
2. Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion 
– First Tier Participants: 

https://www.epls.gov/
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a. The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department or 
agency; 
 
    (2)   Have not within a three-year period preceding this proposal 
been convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State 
or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making 
false statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of 
this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, 
State or local) terminated for cause or default. 
 
  b. Where the prospective participant is unable to certify to any of the 
statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost 
$25,000 or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower 
tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was entered 
into. If it is later determined that the prospective lower tier participant 
knowingly rendered an erroneous certification, in addition to other 
remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at 
any time the prospective lower tier participant learns that its 
certification was erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 and 
1200. You may contact the person to which this proposal is submitted 
for assistance in obtaining a copy of those regulations. “First Tier 
Covered Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such as the 
prime or general contract). “Lower Tier Covered Transactions” refers 
to any covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a grantee or 
subgrantee of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who has 
entered into a covered transaction with a First Tier Participant or other 
Lower Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered transaction 

with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in 
this covered transaction, unless authorized by the 
department or agency with which this transaction 
originated. 
 
    f. The prospective lower tier participant further 
agrees by submitting this proposal that it will include 
this clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," without 
modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible 
for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in 
covered transactions. To verify the eligibility of its 
principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is 
not required to, check the Excluded Parties List 
System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.  
 
    h. Nothing contained in the foregoing shall be 
construed to require establishment of a system of 
records in order to render in good faith the certification 
required by this clause. The knowledge and 
information of participant is not required to exceed that 
which is normally possessed by a prudent person in 
the ordinary course of business dealings. 
 
    i. Except for transactions authorized under 
paragraph e of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier 
covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other 
remedies available to the Federal Government, the 
department or agency with which this transaction 
originated may pursue available remedies, including 
suspension and/or debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its 
principals is presently debarred, suspended, 
proposed for debarment, declared ineligible, or 
voluntarily excluded from participating in covered 
transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is 
unable to certify to any of the statements in this 
certification, such prospective participant shall attach 
an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF 
CONTRACT FUNDS FOR LOBBYING 
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This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and belief, 
that: 
 
    a. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any Federal agency, 
a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding 
of any Federal contract, the making of any Federal grant, the making 
of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification 
of any Federal contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been 
paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into. 
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352. Any person who fails 
to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD 
CONTRACTS 
This provision is applicable to all Federal-aid projects funded under 
the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done as on-
site work, shall give preference to qualified persons who regularly 
reside in the labor area as designated by the DOL wherein the 
contract work is situated, or the subregion, or the Appalachian 
counties of the State wherein the contract work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the area 
are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to assure 
an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident persons 
employed under this subparagraph (1c) shall not exceed 20 percent 
of the total number of employees employed by the contractor on the 
contract work, except as provided in subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics 
and other employees required to perform the contract work, (b) the 
number of employees required in each classification, (c) the date on 
which the participant estimates such employees will be required, and 
(d) any other pertinent information required by the State Employment 
Service to complete the job order form. The job order may be placed 
with the State Employment Service in writing or by telephone. If during 
the course of the contract work, the information submitted by the 
contractor in the original job order is substantially modified, the 
participant shall promptly notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service. The 
contractor is not required to grant employment to any job applicants 
who, in his opinion, are not qualified to perform the classification of 
work required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State Employment 
Service is unable to refer any qualified job applicants to the contractor, 
or less than the number requested, the State Employment Service will 
forward a certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the contractor's 
permanent project records. Upon receipt of this certificate, the 
contractor may employ persons who do not normally reside in the 
labor area to fill positions covered by the certificate, notwithstanding 
the provisions of subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.  
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS 

       
 NOTICE OF REQUIREMENT FOR AFFIRMATIVE 

ACTION TO ENSURE EQUAL EMPLOYMENT 
OPPORTUNITY (EXECUTIVE ORDER 11246) 

 
1. The Offeror’s or Bidders attention is called to the “Equal 

Opportunity Clause” and the “Standard Federal Equal 
Employment Opportunity Construction Contract 
Specifications” set forth herein. 

2. The goals and timetables for minority and female participation 
expressed in percentage terms for the Contractor’s aggregate 
work force in each trade on all construction work in the covered 
area are as follows: 
 

Goals for Women Apply Nationwide 
 

GOALS AND TIMETABLES 
Timetable Goals 

(percent) 
From Apr. 1, 1976 until March 31, 1979----------
- 

3.1 

From Apr. 1, 1979 until March 31, 1980----------
- 

5.1 

From Apr. 1, 1980 until March 31, 1981----------
- 

6.9 

 
Goals for Minority Participation 

 
South Carolina  
  
SMSA Counties:…………………………………… 16.0 

Greenville, Pickens, Spartanburg  
Non-SMSA Counties:……………………………… 17.8 

Abbeville, Anderson, Cherokee, Greenwood, 
Laurens, Oconee, Union 

 

SMSA Counties:…………………………………… 23.4 
Lexington, Richland  

Non-SMSA Counties………………………………. 32.0 
Calhoun, Clarendon, Fairfield, Kershaw, Lee, 
Newberry, Orangeburg, Saluda, Sumter 

 

Non-SMSA Counties……………………………… 33.0 
Chesterfield, Darlington, Dillon, Florence, 
Georgetown, Horry, Marion, Marlboro, 
Williamsburg 

 

SMSA Counties:…………………………………… 30.0 
Berkeley, Charleston, Dorchester  

Non-SMSA Counties……………………………… 30.7 
Colleton  

Non-SMSA Counties……………………………… 29.8 
Beaufort, Hampton, Jasper  

Non-SMSA Counties……………………………… 15.7 
Chester Lancaster York  

Non-SMSA Counties……………………………… 32.8 
Barnwell, Edgefield, McCormick, Allendale, 
Bamberg 

 

SMSA Counties:…………………………………… 27.2 
Aiken  

 
 These goals are applicable to all the Contractor’s 
construction work (whether or not it is Federal or federally 
assisted) performed in the covered area. If the Contractor 
performs construction work in a geographical area located 
outside of the covered area, it shall apply the goals established 
for such geographical areas where the work is actually 
performed. With regard to this second area, the Contractor is 

also subject to the goals for both its federally involved and 
nonfederally involved construction. 
 The Contractor’s compliance with the Executive Order 
and the regulations in 41 CFR Part 60-4 Shall be based on its 
implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a) and its efforts to meet the goals 
established for the geographical area where the contract 
resulting from this solicitation is to be performed. The hours of 
minority and female employment and training must be 
substantially uniform throughout the length of the contract, and 
in each trade, and the Contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects. 
The transfer of minority or female employees of trainees from 
Contractor to Contractor or from project to project for the sole 
purpose of meeting the Contractor’s goals shall be a violation 
of the contract, the Executive Order and the regulations in 41 
CFR Part 60-4. Compliance with the goals will be measured 
against the total work hours performed. 

3. The Contractor shall provide written notification to the Director 
of the Office of Federal Contract Compliance Programs within 
10 working days of award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the 
contract resulting from this solicitation. The notification shall 
list the name, address and telephone number of the 
subcontractor, employer identification number, estimated 
dollar amount of the subcontract; estimated starting and 
completion dates of the subcontract; and the geographical area 
in which the contract is to be performed. 

4. As used in this Notice and in the contract resulting from this 
solicitation, the “covered area” is (insert description of the 
geographical areas where the contract is to be performed giving 
the state, county, and city, if any). The “covered area is the 
SMSA County or Counties or Non-SMSA County or Counties 
in which the contract work is performed. 

 
STANDARD FEDERAL EQUAL EMPLOYMENT 
OPPORTUNITY CONSTRUCTION CONTRACT 

SPECIFICATIONS  
(EXECUTIVE ORDER 11246) 

 
1. As used in these specifications: 

a. “Covered area” means the geographical area described in 
the solicitation from which this contract resulted; 

b. “Director” means Director, Office of Federal Contract 
Compliance Programs, United States Department of Labor, 
or any person to whom the Director delegates authority; 

c. “Employer identification number” means the Federal 
Social Security number used on the Employers Quarterly 
Federal Tax Return, U. S. Treasury Department Form 941. 

d. “Minority” includes: 
(i) Black (all persons having origins in any of the Black 

African racial groups not of Hispanic origin); 
(ii) Hispanic (all persons of Mexican, Puerto Rican, 

Cuban, Central or South American or other Spanish 
Culture or origin regardless of race); 

(iii) Asian or Pacific Islander (all persons having origins in 
any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
and 

(iv) American Indian or Alaskan Native (all persons 
having origins in any of the original peoples of North 
America and maintaining identifiable tribal affiliations 
through membership and participation or community 
identification). 
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2. Whenever the Contractor, or any Subcontractor at any tier, 
subcontracts a portion of the work involving any construction 
trade, it shall physically include in each subcontract in excess 
of $10,000 the provisions of these specifications and the Notice 
which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from 
which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in 
a Hometown Plan approved by the U. S. Department of Labor 
in the covered area either individually or through an 
association, its affirmative action obligations on all work in the 
Plan area (including goals and timetables) shall be in 
accordance with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to 
demonstrate their participation in and compliance with the 
provisions of any such Hometown Plan. Each Contractor or 
Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, 
and to make a good faith effort to achieve each goal under the 
Plan in each trade in which it has employees. The overall good 
faith performance by other Contractors or Subcontractors 
toward a goal in an approved Plan does not excuse any covered 
Contractor’s or Subcontractor’s failure to take good faith efforts 
to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action 
standards provided in paragraphs 7a through p of these 
specifications. The goals set forth in the solicitation from which 
this contract resulted are expressed as percentages of the total 
hours of employment and training of minority and female 
utilization the Contractor should reasonably be able to achieve 
in which it has employees in each construction trade in which it 
has employees in the covered area. Covered construction 
contractors performing construction work in geographical areas 
where they do not have a Federal or federally assisted 
construction contract shall apply the minority and female goals 
established for the geographical area where the work is being 
performed. Goals are published periodically in the Federal 
Register in notices form and such notices may be obtained from 
any Office of Federal Contract Compliance Programs office or 
from Federal procurement contracting officers. The Contractor 
is expected to make substantially uniform progress toward its 
goals in each craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, 
nor the failure by a union with whom the Contractor has a 
collective bargaining agreement to refer either minorities or 
women shall excuse the Contractor’s obligations under these 
specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

6. In order for the non-working training hours of apprentices and 
trainees to be counted in meeting the goals, such apprentices 
and trainees must be employed by the Contractor during the 
training period, and the Contractor must have made a 
commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant 
to training programs approved by the U. S. Department of 
Labor. 

7. The Contractor shall take specific affirmative actions to ensure 
equal employment opportunity. The evaluation of the 
Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its 
actions. The Contractor shall document these efforts fully, and 
shall implement affirmative action steps at least as extensive as 
the following: 
a. Ensure and maintain a working environment free of 

harassment, intimidation, and coercion at all sites, and in 
all facilities at which the Contractor’s employees are 
assigned to work. The Contractor where possible, will 
assign two or more women to each construction project. 
The Contractor shall specifically ensure that all foremen, 
superintendents and other on-site supervisory personnel are 
aware of and carry out the Contractor’s obligation to 

maintain such a working environment, with specific 
attention to minority of female individuals working at such 
sites or in such facilities. 

b. Establish and maintain a current list of minority and female 
recruitment sources, provide written notification to 
minority recruitment sources and to community 
organizations when the Contractor or its unions have 
employment opportunities available and maintain a record 
of the organization’s responses. 

c. Maintain a current file of the names, addresses and 
telephone numbers of each minority and female off-the-
street applicant and minority or female referral from a 
union, a recruitment source or community organization and 
of what action was taken with respect to each individual. If 
such individual was sent to the union hiring hall for referral 
and was not referred back to the Contractor by the union 
or, if referred, not employed by the Contractor, this shall 
be documented in the file with the reason therefor, along 
with whatever additional actions the Contractor may taken. 

d. Provide immediate written notification to the Director 
when union or unions with which the Contractor has a 
collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information 
that the union referral process has impeded the 
Contractor’s efforts to meet his obligations. 

e. Develop on-the-job training opportunities and/or 
participate in training programs for the area which 
expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor’s employment needs, 
especially those programs funded by the Department of 
Labor. The Contractor shall provide notice of these 
programs to the sources compiled under 7b above. 

f. Disseminate the Contractor’s EEO policy to unions and 
training programs and requesting their cooperation in 
assisting the Contractor in meeting its EEO obligations; by 
including it in any policy manual and collective bargaining 
agreement; by publicizing it in the company newspaper, 
annual report, etc.; by specific review of the policy with all 
management personnel and with all minority and female 
employees at least once a year; and by posting the company 
EEO policy on bulletin boards accessible to all employees 
at each location where construction work is performed. 

g. Review at least annually, the company’s EEO policy and 
affirmative action obligations under these specifications 
with all employees having any responsibility for hiring, 
assignment, layoff, termination or other employment 
decisions including specific review of these items with on-
site supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initialization of 
construction work at any job site. A written record shall be 
made and maintained identifying the time and place of 
these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 

h. Disseminate the Contractor’s EEO policy externally by 
including it in any advertising in the news media, 
specifically including minority and female news media, 
and providing written notification to and discussing the 
Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or 
anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to 
minority, female and community organizations, to schools 
with minority and female students and to minority and 
female recruitment and training organizations serving the 
Contractor’s recruitment area and employment needs. Not 
later than one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any 
recruitment source, the Contractor shall sent written 
notification to organizations such as the above, describing 
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the openings, screening procedures and tests to be used in 
the selection process. 

j. Encourage present minority and female employees to 
recruit other minority persons and women and where 
reasonable, provide after school, summer, and vacation 
employment to minority and female youth both on the site 
and in other areas of a Contractor’s work force. 

k. Validate all tests and other selection requirements where 
there is an obligation to do so under 41 CFR Part 60-3. 

l. Conduct, at least annually, an inventory and evaluation at least 
of all minority and female personnel for promotional 
opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc., such 
opportunities. 

m. Ensure that all seniority practices, job classifications, work 
assignments and other personnel practices, do not have a 
discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that 
the EEO policy and the Contractor’s obligations under 
these specifications are being carried out. 

n. Ensure that all facilities and company activities are non-
segregated except that separate or single-user toilet and 
necessary changing facilities shall be provided to assure 
privacy between the sexes. 

o. Document and maintain a record of all solicitations of 
offers for subcontracts from minority and female 
construction contractors and suppliers, including 
circulation of solicitations to minority and female 
contractor associations and other business associations. 

p. Conduct a review, at least annually of all supervisors’ 
adherence to and performance under the Contractor’s EEO 
policies and affirmative action obligations. 

8. Contractors are encouraged to participate in voluntary 
associations which assist in fulfilling one or more of their 
affirmative action obligations (7a through p). The efforts of a 
contractor association joint contractor-union, contractor-
community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling any one 
or more of its obligations under 7a through p of these 
specifications provided that the contractor actively participates 
in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women in 
the industry, ensures that the concrete benefits of the program 
are reflected in the contractor’s minority and female work force 
participation, makes a good faith effort to meet its individual 
goals and timetables, and can provide access to documentation 
which demonstrates the effectiveness of actions taken on behalf 
of the Contractor. The obligation to comply, however, is the 
Contractor’s and failure of such a group to fulfill an obligation 
shall not be a defense for the Contractor’s noncompliance. 

9. A single goal for minorities and a separate single goal for 
women have been established. The Contractor, however, is 
required to provide equal employment opportunity and take 
affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in a 
substantially disparate manner (for example, even though the 
Contractor may be in violation of the Executive Order if a 
specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or 
affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any Subcontract with any 
person or firm debarred from the Government contracts 
pursuant to the executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for 
violation of these specifications and the Equal Opportunity 
Clause, including suspensions, termination and cancellation of 
the existing subcontracts as may be imposed or ordered 
pursuant to Executive Order 11246, as amended. and its 
implementing regulations, by the Office if the Federal 

Compliance Programs. Any Contractor who fails to carry out 
such sanctions and penalties shall be in violation of the 
specifications and Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these 
specifications, shall implement specific affirmative action 
steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum 
results from its efforts to ensure equal employment opportunity. 
If the Contractor fails to comply with the requirements of the 
executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 
CFR 60-4-8. 

14. The Contractor shall designate a responsible official to monitor 
all employment related activity to ensure that the company EEO 
policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government and to 
keep records. Records shall at least include for each employee 
the name, address, telephone numbers, constriction trade, union 
affiliation if any employee identification number when 
assigned, social security number, race, sex status(e.g., 
Mechanic, apprentice, trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, 
rate of pay, and location at which the work was performed. 
Records shall be maintained  in an easily understandable and 
retrievable form; however, to the degree that the existing 
records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon 
the application of other laws which establish different standards 
of compliance or upon the application of requirements for the 
hiring of local or other area residents(e.g. those under the Public 
Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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GENERAL DECISION NUMBER SC35 and SC39 

          "General Decision Number: SC20210039 01/01/2021 
 
Superseded General Decision Number: SC20200039 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Abbeville, Cherokee, Chester, Chesterfield,  
Clarendon, Dillon, Greenwood, Lancaster, Lee, Marion, 
Marlboro,  
McCormick, Oconee and Union Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine 
construction;  
and other major bridges). 
 
 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum 
wage 
of $10.95 for calendar year 2021 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded 
(and any solicitation was issued) on or after January 1, 
2015. 
If this contract is covered by the EO, the contractor must 
pay 
all workers in any classification listed on this wage 
determination at least $10.95 per hour (or the applicable 
wage rate listed on this wage determination, if it is 
higher) 
for all hours spent performing on the contract in calendar 
year 2021.  If this contract is covered by the EO and a  
classification considered necessary for performance of work 
on  
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the contract does not appear on this wage determination, 
the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process 
set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO 
minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). 
Additional  
information on contractor requirements and worker 
protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
 
 
Modification Number     Publication Date 
          0             01/01/2021 
 
  SUSC2011-037 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.00                  
   
CEMENT MASON/CONCRETE FINISHER   
     Abbeville, Cherokee,  
     Chester, Greenwood,  
     Lancaster, McCormick,  
     Oconee, Union...............$ 11.63                  
     Chesterfield, Clarendon,  
     Dillon, Lee, Marion,  
     Marlboro....................$ 13.02                  
   
GUARDRAIL INSTALLER,Includes    
Guard Rail/Post Driver    
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Installation   
     Abbeville, Cherokee,  
     Chester, Chesterfield,  
     Clarendon, Dillon,  
     Greenwood, Lancaster, Lee,  
     Marion, Marlboro,  
     McCormick, Union............$ 12.52                  
     Oconee......................$ 12.65                  
   
IRONWORKER, REINFORCING..........$ 15.64                  
   
LABORER   
     Asphalt, Includes Asphalt  
     Distributor, Raker,  
     Shoverler, and Spreader.....$ 10.96                  
     Common or General 
      Abbeville, Greenwood.......$  8.85                  
      Cherokee...................$  9.40                  
      Chester....................$  9.55                  
      Chesterfield...............$  9.93                  
      Clarendon, Dillon, Lee,  
      Marion, Marlboro...........$ 10.00                  
      Lancaster..................$  9.67                  
      McCormick, Union...........$  9.39                  
      Oconee.....................$  9.47                  
     Luteman.....................$ 10.93                  
     Pipelayer...................$ 13.87                  
     Traffic Control- Cone  
     Setter......................$ 12.47                  
     Traffic Control-Flagger 
      Abbeville, Cherokee,  
      Chester, Chesterfield,  
      Clarendon, Dillon,  
      Greenwood, Lee, Marion,  
      Marlboro, McCormick,  
      Oconee, Union..............$ 10.15                  
      Lancaster..................$ 10.83                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 16.25                  
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      Chesterfield, Clarendon,  
      Dillon, Lee, marion,  
      Marlboro...................$ 15.08                  
     Bulldozer...................$ 13.66             3.40 
     Crane.......................$ 20.12                  
     Grader/Blade 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 16.20                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 15.85                  
     Loader (Front End)..........$ 15.51                  
     Mechanic....................$ 18.22                  
     Milling Machine.............$ 15.51                  
     Paver 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 14.58                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 13.39                  
     Roller 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 11.22                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 11.95                  
     Screed......................$ 12.45                  
     Tractor.....................$ 13.26                  
   
TRUCK DRIVER   
     Dump Truck 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 12.83                  
      Clarendon, Dillon, Lee,  
      Marion, Marlboro...........$ 11.69                  
     Lowboy Truck 
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      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee Union...............$ 14.19                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 14.16                  
     Single Axle, Includes  
     Pilot Car 
      Abbeville, Cherokee,  
      Greenwood, Lancaster,  
      McCormick, Oconee, Union...$ 10.83                  
     Tractor Haul truck..........$ 16.25                  
-----------------------------------------------------------
----- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
===========================================================
===== 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick 
Leave 
for Federal Contractors applies to all contracts subject to 
the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If 
this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for 
their 
own illness, injury or other health-related needs, 
including 
preventive care; to assist a family member (or person who 
is 
like family to the employee) who is ill, injured, or has 
other 
health-related needs, including preventive care; or for 
reasons 
resulting from, or to assist a family member (or person who 
is 
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like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional 
information 
on contractor requirements and worker protections under the 
EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included 
within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract 
clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
-----------------------------------------------------------
----- 
  
 
The body of each wage determination lists the 
classification 
and wage rates that have been found to be prevailing for 
the 
cited type(s) of construction in the area covered by the 
wage 
determination. The classifications are listed in 
alphabetical 
order of ""identifiers"" that indicate whether the 
particular 
rate is a union rate (current union negotiated rate for 
local), 
a survey rate (weighted average rate) or a union average 
rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier 
enclosed 
in dotted lines beginning with characters other than ""SU"" 
or 
""UAVG"" denotes that the union classification and rate 
were 
prevailing for that classification in the survey. Example: 



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Contract ID 5456570 Page 92 
 

PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier 
of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 
0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next 
number, 
005 in the example, is an internal number used in 
processing 
the wage determination. 07/01/2014 is the effective date of 
the 
most current negotiated rate, which in this example is July 
1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) 
governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate 
that 
no one rate prevailed for this classification in the survey 
and 
the published rate is derived by computing a weighted 
average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU 
indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA 
indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 
007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey 
completion 
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date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect 
until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted 
union 
average rate. OH indicates the state. The next number, 0010 
in 
the example, is an internal number used in producing the 
wage 
determination. 08/29/2014 indicates the survey completion 
date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January 
of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate 
is 
based. 
 
  
 
-----------------------------------------------------------
----- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This 
can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
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*  a Wage and Hour Division letter setting forth a position 
on 
   a wage determination matter 
*  a conformance (additional classification and rate) 
ruling 
 
On survey related matters, initial contact, including 
requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was 
conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this 
initial 
contact is not satisfactory, then the process described in 
2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour 
Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of 
the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
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3.) If the decision of the Administrator is not favorable, 
an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are 
final. 
 
===========================================================
===== 
 
          END OF GENERAL DECISION 
 
 
          "General Decision Number: SC20210035 01/01/2021 
 
Superseded General Decision Number: SC20200035 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Calhoun, Fairfield, Kershaw, Lexington, Richland  
and Saluda Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine 
construction;  
and other major bridges). 
 
 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum 
wage 
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of $10.95 for calendar year 2021 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded 
(and any solicitation was issued) on or after January 1, 
2015. 
If this contract is covered by the EO, the contractor must 
pay 
all workers in any classification listed on this wage 
determination at least $10.95 per hour (or the applicable 
wage rate listed on this wage determination, if it is 
higher) 
for all hours spent performing on the contract in calendar 
year 2021.  If this contract is covered by the EO and a  
classification considered necessary for performance of work 
on  
the contract does not appear on this wage determination, 
the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process 
set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO 
minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). 
Additional  
information on contractor requirements and worker 
protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
 
 
Modification Number     Publication Date 
          0             01/01/2021 
 
  SUSC2011-033 09/15/2011 
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                                  Rates          Fringes 
 
CARPENTER (Form Work Only)   
     Fairfield, Kershaw,  
     Richland, Saluda............$ 15.04                  
     Lexington...................$ 14.50                  
   
CEMENT MASON/CONCRETE FINISHER...$ 13.65                  
   
GUARDRAIL INSTALLER(Includes    
Guardrail/Post Driver Work)......$ 12.49                  
   
IRONWORKER, REINFORCING..........$ 15.02                  
   
LABORER   
     Asphalt Includes Asphalt  
     Distributor, Shoveler, and  
     Spreader....................$ 11.54                  
     Common or General 
      Calhoun....................$ 10.09                  
      Fairfield..................$  9.55                  
      Kershaw....................$  9.88                  
      Lexington..................$  9.78                  
      Richland...................$  9.97                  
      Saluda.....................$  9.88                  
     Luteman.....................$ 11.61                  
     Mason Tender- 
     Cement/Concrete.............$ 10.40                  
     Pipelayer...................$ 14.46                  
     Traffic Control-Cone Setter 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 10.87                  
      Lexington..................$ 11.26                  
     Traffic Control-Flagger.....$ 11.07                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 15.98                  
      Lexington..................$ 16.02                  
     Bulldozer...................$ 17.38                  
     Crane.......................$ 18.93                  
     Grader/Blade 
      Calhoun, Fairfield,  



EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 

Contract ID 5456570 Page 98 
 

      Kershaw, Richland, Saluda..$ 18.44                  
      Lexington..................$ 18.54                  
     Hydroseeder.................$ 11.00                  
     Loader (Front End)..........$ 17.22                  
     Mechanic....................$ 15.25                  
     Milling Machine.............$ 11.84                  
     Paver.......................$ 13.93                  
     Roller 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 14.98                  
      Lexington..................$ 15.10                  
     Scraper.....................$ 12.71                  
     Screed......................$ 13.56                  
     Tractor.....................$ 13.28                  
   
TRUCK DRIVER   
     Dump Truck 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 13.29                  
      Lexington..................$ 13.22                  
     Lowboy Truck................$ 14.11                  
-----------------------------------------------------------
----- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
===========================================================
===== 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick 
Leave 
for Federal Contractors applies to all contracts subject to 
the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If 
this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for 
their 
own illness, injury or other health-related needs, 
including 
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preventive care; to assist a family member (or person who 
is 
like family to the employee) who is ill, injured, or has 
other 
health-related needs, including preventive care; or for 
reasons 
resulting from, or to assist a family member (or person who 
is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional 
information 
on contractor requirements and worker protections under the 
EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included 
within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract 
clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
-----------------------------------------------------------
----- 
  
 
The body of each wage determination lists the 
classification 
and wage rates that have been found to be prevailing for 
the 
cited type(s) of construction in the area covered by the 
wage 
determination. The classifications are listed in 
alphabetical 
order of ""identifiers"" that indicate whether the 
particular 
rate is a union rate (current union negotiated rate for 
local), 
a survey rate (weighted average rate) or a union average 
rate 
(weighted union average rate). 
 
Union Rate Identifiers 
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A four letter classification abbreviation identifier 
enclosed 
in dotted lines beginning with characters other than ""SU"" 
or 
""UAVG"" denotes that the union classification and rate 
were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier 
of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 
0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next 
number, 
005 in the example, is an internal number used in 
processing 
the wage determination. 07/01/2014 is the effective date of 
the 
most current negotiated rate, which in this example is July 
1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) 
governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate 
that 
no one rate prevailed for this classification in the survey 
and 
the published rate is derived by computing a weighted 
average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU 
indicates 
the rates are survey rates based on a weighted average 
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calculation of rates and are not majority rates. LA 
indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 
007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey 
completion 
date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect 
until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted 
union 
average rate. OH indicates the state. The next number, 0010 
in 
the example, is an internal number used in producing the 
wage 
determination. 08/29/2014 indicates the survey completion 
date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January 
of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate 
is 
based. 
 
  
 
-----------------------------------------------------------
----- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
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1.) Has there been an initial decision in the matter? This 
can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position 
on 
   a wage determination matter 
*  a conformance (additional classification and rate) 
ruling 
 
On survey related matters, initial contact, including 
requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was 
conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this 
initial 
contact is not satisfactory, then the process described in 
2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour 
Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
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            Washington, DC 20210 
 
The request should be accompanied by a full statement of 
the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, 
an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are 
final. 
 
===========================================================
===== 
 
          END OF GENERAL DECISION 
" 
 



 
EXHIBIT 6 

 
ENVIRONMENTAL DESIGN CRITERIA  
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 GENERAL  

The CONTRACTOR shall avoid impacts to the environment to the most practicable extent. In 
cases where impacts cannot be avoided, the CONTRACTOR shall minimize impacts to the 
environment to the most practicable extent.   

As a minimum, the CONTRACTOR shall include the following in the Project:  

• The CONTRACTOR shall stake out and delineate potential jurisdictional areas using 
temporary barrier fence as set forth in Supplemental Specification. 

• The CONTRACTOR shall install a double row of silt fence along construction limits 
adjacent to actual or potential jurisdictional features not authorized for impacts. 

• Fines assessed by any agencies to SCDOT as the result of the CONTRACTOR’s non-
compliance or violation of any permit provisions shall be paid by SCDOT and subsequently 
deducted from the CONTRACTOR’s monthly pay estimate. 

• The CONTRACTOR shall coordinate all permitting related tasks through SCDOT’s 
Environmental Services Office (ESO).  

• CONTRACTOR shall provide a summary report documenting how all commitments that 
fall within its responsibility have been satisfied.  

 ENVIRONMENTAL DOCUMENT COMMITMENTS 

The CONTRACTOR shall comply with all Environmental Commitments set forth in the 
relevant project Programmatic Categorical Exclusions (PCE). The following list of General 
and Site Specific Environmental Commitments and instructions outline requirements and 
responsibilities for SCDOT and the CONTRACTOR regarding fulfilling the Environmental 
Commitments for the Project.  

 General PCE Environmental Commitments Applicable to All Project Sites 

a. The CONTRACTOR(s) will be required to minimize possible water quality impacts 
through implementation of BMPs, reflecting policies contained in 23 CFR 650B and 
the Department’s Supplemental Specification on Erosion Control Measures (latest 
edition) and Supplemental Technical Specifications on Seeding (latest edition). Other 
measures including seeding, silt fences, sediment basins, etc. as appropriate will be 
implemented during construction to minimize impacts to water quality. 

The CONTRACTOR shall comply with this commitment 

b. The federal Migratory Bird Treaty Act, 16 USC § 703-711, states that it is unlawful 
to pursue, hunt, take, capture or kill; attempt to take, capture or kill; possess, offer to 
or sell, barter, purchase, deliver or cause to be shipped, exported, imported, 
transported, carried or received any migratory bird, part, nest, egg or product, 
manufactured or not. The South Carolina Department of Transportation (SCDOT) 
will comply with the Migratory Bird Treaty Act of 1918 in regard to the avoidance 
of taking of individual migratory birds and the destruction of their active nests. 
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The contractor shall notify the Resident Construction Engineer (RCE) at least four 
(4) weeks prior to construction/demolition/maintenance of bridges and box culverts.  
The RCE will coordinate with SCDOT Environmental Services Office (ESO), 
Compliance Division, to determine if there are any active birds using the structure. 
After this coordination, it will be determined when 
construction/demolition/maintenance can begin. If a nest is observed that was not 
discovered after construction/demolition/maintenance has begun, the contractor will 
cease work and immediately notify the RCE, who will notify the ESO Compliance 
Division. The ESO Compliance Division will determine the next course of action. 

The use of any deterrents by the contractor designed to prevent birds from nesting, 
shall be approved by the RCE with coordination from the ESO Compliance Division. 
The cost for any contractor provided deterrents will be provided at no additional cost 
to SCDOT.  

The CONTRACTOR, in coordination with SCDOT, shall comply with this 
commitment. The CONTRACTOR is advised that this commitment applies to existing, 
temporary, and new structures including but not limited to bridges, box culverts, and 
large diameter pipes. 

c. Stormwater control measures, both during construction and post-construction, are 
required for SCDOT projects with land disturbance and/or constructed in the vicinity 
of 303(d), TMDL, ORW, tidal, and other sensitive waters in accordance with the 
SCDOT's MS4 Permit. The selected contractor would be required to minimize 
potential stormwater impacts through implementation of construction best 
management practices, reflecting policies contained in 23 CFR 650 B and SCDOT's 
Supplemental Specifications on Seed and Erosion Control Measures (latest edition). 

The CONTRACTOR shall comply with this commitment. 

d. The CONTRACTOR and subcontractors must notify their workers to watch for the 
presence of any prehistoric or historic remains, including but not limited to 
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick 
concentrations. If any such remains are encountered, the Construction Manager for 
Mega Projects would be immediately notified and all work in the vicinity of the 
discovered materials and site work shall cease until the SCDOT Chief Archaeologist 
directs otherwise.  

The CONTRACTOR shall comply with this commitment. 

e. The existing structures shall be removed and disposed of by the Contractor in 
accordance with Subsection 202.4.2 of the Standard Specifications. The Contractor's 
attention is called to the fact that this project may require removal and disposal of 
structural components containing lead-based paints. Removal and disposal of 
structural components containing lead-based paints shall comply with all applicable 
Federal, State, and Local requirements for lead as waste, lead in air, lead in water, 
lead in soil, and worker health and safety. 
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The CONTRACTOR shall comply with this commitment. 

 Site Specific PCE Commitments for S-300 Rambo Rd North Bridge  

a. Based on field investigations, it appears areas within the project study area would be 
jurisdictional waters of the US.  Attempts will be made to avoid these features to the 
maximum extent practicable. If these areas cannot be avoided during bridge 
replacement, a Department of the Army Section 404 permit must be obtained from 
the US Army Corps of Engineers (USACE) for impacts. Based on preliminary 
examinations, it is anticipated the project would meet stipulations allowable under 
SCDOT's USACE General Permit (GP) or possibly a Nationwide permit.  Required 
mitigation will come from USACE approved mitigation banks for unavoidable 
impacts. 

The CONTRACTOR shall comply with this commitment. The CONTRACTOR shall 
delineate potential jurisdictional features onsite and if impacts to the features are 
unavoidable the CONTRACTOR shall perform the necessary tasks in order to obtain 
the necessary permit(s) for the impacts. All permits shall be coordinated through the 
SCDOT Environmental Services Office. 
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	Agreement
	I. CONTRACT DOCUMENTS
	II. PROJECT SCOPE
	A. Scope of Work
	B. Design and Construction Responsibilities
	1. CONTRACTOR, consistent with applicable state licensing laws, shall provide, through qualified South Carolina licensed design professionals employed by CONTRACTOR or procured from qualified, independent South Carolina licensed design consultants, th...
	2. CONTRACTOR may rely on geotechnical and survey information provided in Attachment B – Supplemental Design Criteria.  The CONTRACTOR shall incorporate the information into the final Project Documents.  CONTRACTOR shall supplement the geotechnical an...
	3. CONTRACTOR shall provide through itself or subcontractors the necessary supervision, labor, inspection, testing, material, equipment, machinery, temporary utilities and other temporary facilities to permit performance of all demolition, earthwork, ...
	4. CONTRACTOR shall design and construct the project in accordance with the approved environmental document.  Where new right of way is required to construct the Project, the CONTRACTOR shall design and construct the Project so as to minimize the addi...
	5. It shall be the responsibility of CONTRACTOR to comply with all applicable federal, state, and local laws in connection with the services set forth in this Contract.  CONTRACTOR shall remain in good standing with the State and promptly notify SCDOT...
	6.  CONTRACTOR shall remain in good standing with the State and promptly notify SCDOT in writing if it is determined to be disqualified, suspended, debarred, or otherwise excluded from bidding, proposing, or contracting with any federal or state depar...

	C. Design Criteria
	D. Design Review
	1. Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Draft Design Review Submittal Schedule to SCDOT. The Design Review Submittal Schedule shall include a Gantt chart of the submittal packages and will serve as the basis for reviewing t...
	2. A Design Quality Control (QC) Plan shall be submitted for review and approval prior to any design or plan production.  The plan shall clearly detail the processes and steps utilized by the designer and contractor to consistently produce quality des...
	3. All submittal packages shall be uploaded electronically to ProjectWise and an email shall be sent to SCDOT that verifies the contents of the upload. A complete submittal package shall be limited to one phase (ex. Preliminary/Right Of Way (ROW)/Fina...
	4. If approved by SCDOT, one Maintenance of Traffic submittal package, including but not limited to, an NPDES permit application and related plans, may be allowed to provide the opportunity to begin construction of non-permanent work items, such as cl...
	5. CONTRACTOR shall provide submittal packages as defined in Exhibit 4z. Prior to commencement of permanent construction activities on any defined segment or structure, SCDOT will have the right, but not the obligation, to review and comment upon all ...
	6. All documents of a submittal package must be uploaded to ProjectWise by 11:59PM for the review period to begin the next business day. No more than one new submittal package shall be uploaded to ProjectWise within a five business day period. SCDOT r...
	7. CONTRACTOR shall revise design deliverables and upload to ProjectWise for verification to allow SCDOT to close review comments. Verification design deliverables are not required for preliminary phase submittal packages. Verification design delivera...
	8. SCDOT’s participation in the review and comment process is fully discretionary to SCDOT; however, no review or comment nor any failure to review or comment by SCDOT shall operate to absolve CONTRACTOR of its responsibility to design and build the P...
	9. SCDOT reserves the right to reject any submittal package that is deficient or incomplete.  SCDOT will provide a written notice, including cause for rejection, for any submittal package that does not demonstrate the work can be completed in accordan...

	E. Maintenance of Traffic
	1. The SCDOT work zone mobility requirements found within the documents known as Rule on Work Zone Safety and Mobility: The Policy for South Carolina Department of Transportation and Rule on Work Zone Safety and Mobility: Implementation, Maintenance, ...
	2. The CONTRACTOR shall design, develop, implement and maintain a set of coordinated strategies to manage the work zone impacts of the Project designated as the Transportation Management Plan.  These strategies will include a Temporary Traffic Control...

	F. Ownership of Documents
	1. The Project Documents are intended by the parties each to be a “work-made-for-hire” as used in 17 U.S.C. §  101, et seq., and SCDOT shall be the owner of the Project Documents and, except as expressly set forth otherwise in this clause F., all asso...
	2. Upon the Effective Date of this Agreement, CONTRACTOR grants SCDOT an irrevocable, transferable, perpetual, fully paid-up, worldwide, royalty-free, nonexclusive license, with right to grant sublicenses, to reproduce the Proprietary Intellectual Pro...
	3. Upon completion of the Project, SCDOT step-in, or upon early termination of this Agreement, CONTRACTOR shall provide all Project Documents to SCDOT in the format designated by SCDOT.
	4. All Proprietary Intellectual Property shall remain exclusively the property of CONTRACTOR (or its subcontractors, suppliers, or vendors).
	5. To the extent permitted by applicable law, SCDOT will not disclose any Proprietary Intellectual Property other than to authorized transferees and sublicensees that, to the extent permitted by applicable law, agree to be bound by the foregoing nondi...
	6. With respect to any Proprietary Intellectual Property owned by a person or entity other than CONTRACTOR, CONTRACTOR shall obtain from such owner, concurrently with the execution of any contract with such owner or in connection with the first use or...
	7. Definitions.  For purposes of this Article II.F., the following terms have the meanings ascribed:
	a. Intellectual Property means all current and future legal and/or equitable rights and interests in know-how, patents (including applications), copyrights (including moral rights), trademarks (registered and unregistered), service marks, trade names,...
	b. Project Documents means any drawings, specifications, test data, inspection reports, QC documents, QA documents, daily diaries, other data, and any other documents (including plans, elevations, sections, details, diagrams, specifications, samples, ...
	c. Proprietary Intellectual Property means Intellectual Property created, used, applied or reduced to practice in connection with the Project or with CONTRACTOR’s scope of the work that derives commercial value from its protection as a trade secret un...


	G. Construction Criteria
	1. Approved Alternative Technical Concepts (ATCs) in CONTRACTOR’s Response to RFP
	2. Exhibit 4 – Project Design Criteria
	3. Exhibit 5 – Special Provisions
	4. Exhibits 6
	5. Final Construction Plans provided by SCDOT
	6. SCDOT Standard Drawings, effective as of the most recent Standard Highway Letting prior to the release of the Final RFP (see Design Build Website  - https://www.scdot.org/business/design-build.aspx)
	7. SCDOT Supplemental Specifications and Supplemental Technical Specifications, effective as of the release of the Final RFP (see Design Build Website  - https://www.scdot.org/business/design-build.aspx)
	8. SCDOT Standard Specifications for Highway Construction, effective as of the release of the Final RFP (see Design Build Website  - https://www.scdot.org/business/design-build.aspx)
	9. SCDOT Construction Manual, effective as of the release of the Final RFP
	10. Qualified Products Policies and Qualified Products List are available on SCDOT internet website.

	H. Project Management
	1. CONTRACTOR shall be responsible for ensuring that the Project is constructed in conformance with the Contract, all referenced documents and specifications, and applicable laws and regulations.
	2. CONTRACTOR shall provide project management services sufficient to supervise the activities of his own personnel and subcontractors.  CONTRACTOR shall provide a sufficient number of persons on site, to the satisfaction of SCDOT, to provide for the ...
	3. SCDOT will provide representatives assigned to the Project to monitor the construction and provide necessary coordination between SCDOT and CONTRACTOR.  All costs for salary and equipment to maintain SCDOT employees will be provided by SCDOT at no ...

	I. Control of the Work
	1. CONTRACTOR shall determine the appropriate means, methods and scheduling necessary to complete the work timely and in accordance with all construction requirements.  SCDOT and FHWA, if applicable, will have the right to review and inspect the work ...
	2. If, at any time, SCDOT observes or has actual notice of any fault or defect in CONTRACTOR’s performance of this Agreement, SCDOT will comply with the provisions of Article XVII, Default, Suspension and Termination.  SCDOT is not required to discove...
	3. SCDOT will have the authority to suspend the work, in accordance with Article XVIII of this Agreement.

	J. Contract Deliverables
	1. Contract Deliverable Matrix
	2. All deliverables as specified in Exhibit 4z*
	3. CPM Schedule, as specified in Article IV
	4. Design Review Submittal Schedule including Gantt Chart of Submittals*
	5. Schedule of Values, as specified in Exhibit 2
	6. Design QC Plan*
	7. Construction QC Plan
	8. Clearing and Grubbing Plan
	9. CONTRACTOR’s Erosion Control Plan
	10. SCDHEC Notice of Intent (NOI) for Stormwater Discharges Covered Under SC NPDES Construction General Permit SCR160000) & Storm Water Pollutant Prevention Plan and signed Contractor Certification Form (SCDHEC 0437)
	11. Wetland and Stream Mitigation
	12. Crane Operator Documents
	13. Community and Public Relations Support Plan, as specified in Exhibit 5
	14. EEO, DBE, and OJT Requirements, as specified in Article XVIII & Exhibit 5
	15. Right-of-Way documents, as specified in Article VIII
	16. Escrow Proposal Documents
	17. CONTRACTOR’s Materials Certification
	18. Railroad Coordination Documents & Insurance Certificates per Exhibit 6
	19. HAZMAT surveys for structures not already surveyed, SCDHEC Notice of Demolition for RCE Signature
	20. Utility Coordination Reports, including Utility Agreements, and Supporting Documentation
	21. Right of Way Plats and Monuments (per Preconstruction Advisory Memorandum #8)
	22. Shop Plans and Working Drawings
	23. As-Built Plans

	K. Incorporation of ATCs
	1. In the event that the approved ATCs incorporated into the Contract Documents require additional third-party approvals, governmental approvals, permits, analysis, assessment, or findings prior to implementation, CONTRACTOR shall (a) be solely respon...
	2. If the Contract incorporates any approved ATCs and: (a) CONTRACTOR does not comply or is unable to comply with one or more of SCDOT conditions, restrictions, or other constraints on implementation imposed in connection with approval of the ATC, (b)...
	3. ATCs submitted by unsuccessful Proposers who have accepted the stipend may, in SCDOT’s sole discretion, be presented to CONTRACTOR as a Contract Change Request.

	L. Subcontracts
	1. CONTRACTOR shall retain or cause to be retained only subcontractors that are qualified, experienced and capable in the performance of the portion of the work assigned.  CONTRACTOR shall assure that each subcontractor has at the time of execution of...
	2. The retention of subcontractors by CONTRACTOR will not relieve CONTRACTOR of its responsibility hereunder or for the quality of the work or materials provided by it.  CONTRACTOR shall supervise and be fully responsible to SCDOT for the acts, omissi...
	3. Each Subcontract shall:
	a. Set forth a standard of professional responsibility or a standard for commercial practice equal to the requirements of this Agreement and prudent industry practices for work of similar scope and scale and shall set forth effective procedures for cl...
	b. Require the subcontractor to carry out its scope of work in accordance with this Agreement, all applicable governmental approvals and permits, and applicable law.
	c. Physically Include Form FHWA-1273.
	d. Incorporate the general wage decisions applicable to the Project.
	e. Without cost to CONTRACTOR or SCDOT, expressly permit assignment to SCDOT or its successor, assign or designee of all CONTRACTOR’s rights under the Subcontract, contingent only upon delivery of request from SCDOT following termination of this Agree...
	f. Expressly state that any acceptance of assignment of the Subcontract to SCDOT or its successor, assign or designee shall not operate to make the assignee responsible or liable for any breach of the Subcontract by CONTRACTOR or for any amounts due a...
	g. Expressly include a covenant to recognize and attorn to SCDOT upon receipt of notice from SCDOT that it has exercised its rights under this Agreement (including specifically step-in rights in the context of Contractor Defaults), without necessity f...
	h. Not be assignable by the subcontractor to any person or entity other than SCDOT (or its assignee) without CONTRACTOR’s prior consent.
	i. Not be assignable by the CONTRACTOR to any person other than SCDOT (or its assignee) without SCDOT’s prior consent.
	j. Expressly include requirements that the Subcontractor will: (i) maintain usual and customary books and records for the type and scope of business operations in which it is engaged (e.g., constructor, equipment supplier, designer, service provider);...
	k. Include the right of CONTRACTOR to terminate the Subcontract in whole or in part upon any termination by SCDOT of this Agreement for SCDOT’s convenience without liability of CONTRACTOR or SCDOT for the subcontractor’s lost profits, business opportu...
	l. Expressly require the Subcontractor to participate in meetings between CONTRACTOR and SCDOT, upon SCDOT’s request, concerning matters pertaining to such Subcontract or its work.
	m. Include an agreement by the subcontractor to give evidence in any dispute resolution proceeding pursuant to this Agreement, if such participation is requested by either SCDOT or CONTRACTOR.
	n. Expressly include a provision prohibiting cross-contract offset between the parties thereto, meaning that if a subcontractor is performing work on multiple contracts for the other party to the Subcontract or the other party’s affiliates, the other ...
	o. Expressly require the subcontractor to make payments to sub-subcontractors, and be liable for interest payments to sub-subcontractors, under applicable law.
	p. Contain no waiver of the prompt payment protections for the subcontractor provided under applicable law.
	q. Expressly provide that all claims and charges of the subcontractor and its subcontractors at any time shall not attach to any interest of SCDOT in the Project or the Project ROW.
	r. Expressly include a covenant, expressly stated to survive termination of the Subcontract, to promptly execute and deliver to SCDOT a new contract between the subcontractor and SCDOT on the same terms and conditions as the Subcontract, in the event:...
	s. Be consistent in all other respects with the terms and conditions of this Agreement to the extent such terms and conditions are applicable to the scope of work of such subcontractors, and include all provisions required by this Agreement.
	t. Expressly require the Subcontractor to notify CONTRACTOR and SCDOT, in writing, promptly following any determination by any federal or state department or agency that the subcontractor is disqualified, suspended, debarred, or otherwise excluded fro...

	4. CONTRACTOR shall not amend any Subcontract with respect to any of the foregoing matters without the prior consent of SCDOT.
	5. CONTRACTOR shall not enter into any Subcontracts with any person or entity then debarred or suspended from submitting bids by any agency of the State.
	6. Additional Requirements Relating to Subcontracts
	a. Prior to any subcontractor performing any work on the Project, CONTRACTOR shall submit the Subcontractor/Hauler Approval Request Form for approval. SCDOT reserves the right to request the subcontract at any time.  If requested by SCDOT, then CONTRA...

	7. Subcontracts with Affiliates
	a. For purposes of this clause, “Affiliate” means (i) any equity member of CONTRACTOR, (ii) any person or entity who directly or indirectly, through one or more intermediaries, controls or is controlled by, or is under common control with CONTRACTOR o...
	b. CONTRACTOR shall have the right to have work and services performed by Affiliates only under the following terms and conditions (in addition to all other general requirements for Subcontracts set forth in this Agreement):
	(i.) CONTRACTOR shall execute a written Subcontract with the Affiliate;
	(ii.) The Subcontract shall comply with all applicable provisions of this clause, be consistent with prudent industry practices, and be in form and substance substantially similar to Subcontracts then being used by CONTRACTOR or Affiliates for similar...
	(iii.) The Subcontract shall set forth the scope of work and services and all the pricing, terms and conditions respecting the scope of work and services;
	(iv.) The pricing, scheduling and other terms and conditions of the Subcontract shall be no less favorable to CONTRACTOR than those that CONTRACTOR could reasonably obtain in an arms’ length, competitive transaction with an unaffiliated Subcontractor....
	(v.) No Affiliate shall be engaged to perform any work or services which this Agreement states are to be performed by an independent or unaffiliated party.
	(vi.) No Affiliate shall be engaged to perform any work or services that would be inconsistent with prudent industry practices.

	c. CONTRACTOR shall make no payments to Affiliates for work or services in advance of provision of such work or services, except for reasonable mobilization payments or other payments consistent with arm’s length, competitive transactions of similar s...



	III. CONTRACT PRICE/CONTRACT PAYMENTS
	A. Contract Price
	B. Contract Price Adjustments
	1. Allowable adjustments
	a. A “Change” or “Force Account Directive”.
	b. Differing site condition as set forth in Article XIII.
	c. Suspension for Convenience as set forth in Article XVII.
	d. Intentional or bad faith acts or omissions by SCDOT that unreasonably interfere with CONTRACTOR’s performance and cause delay of work on the critical path of the Project.
	e. Changes in legal requirements or regulations that are effective subsequent to the date of submission of CONTRACTOR’s response to the RFP.
	f. Discovery of hazardous materials not previously identified in Exhibit 4 Project Design Criteria and Attachment B as set forth in Article XI
	g. Discovery of archeological or paleontological sites not previously identified as set forth in Article X.
	h. Actual Premium Right Of Way Acquisition Costs as set forth in to Article VIII.  No additional amount for overhead, profit, bonds and insurance will be considered for this item.
	i. Adverse Utility Adjustments impacts meeting the requirements as set forth in Article VII.

	2. Changes
	a. A “Change” shall be any deviation or variation from the Project Scope or the Project Criteria.  No Change shall be implemented without the express written approval of SCDOT.
	b. SCDOT or the CONTRACTOR may initiate a “Contract Change Request” in writing via the Contract Requests process in Exhibit 5.  If SCDOT approves the change, CONTRACTOR shall perform the services as changed.

	3. Force Account Directive
	a. A Force Account Directive is a written order from SCDOT directing a Change prior to agreement with CONTRACTOR on adjustment, if any, to the Contract Price or Contract Time.  If a price for the work cannot be agreed upon or a time constraint require...

	4. Direct Costs
	a. Costs of labor, including social security, old age and unemployment insurance, fringe benefits required by agreement or custom, and workers’ compensation insurance;
	b. Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or consumed;
	c. Actual costs of machinery and equipment owned by CONTRACTOR or any affiliated or related entity exclusive of hand tools;
	d. Actual costs paid for rental of machinery and equipment exclusive of hand tools;
	e. Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes; and
	f. Costs incurred or fees paid for design work related to the change or event.


	C. Contract Payments
	1. Schedule of Values
	2. Mobilization
	3. Periodic Progress Payment Applications
	4. Periodic Progress Payments
	5. Prompt Payment of Subcontractors
	6. Withholding of Payment
	a. Any CONTRACTOR default as set forth in Article XVII;
	b. Reasonable evidence that the Work will not be Substantially Complete within the Construction Time as adjusted and that the unpaid balance of the Contract Price will not be adequate to cover Liquidated Damages for the actual unexcused delay;
	c. Any fines or other charges to SCDOT due to CONTRACTOR’s failure to comply with permit requirements or other regulations;
	d. Notice of cancellation of insurance;
	e. Violation of QC plan requirements;


	D. Retainage

	IV. CONTRACT TIME
	A. Project Schedule
	1. Time for Completion of Project:  Time is of the essence.  The Project shall be Substantially Complete within 555 calendar days from Notice to Proceed. The Notice to Proceed shall be no later than 45 days from the effective date of the Agreement. Fi...
	2. Substantial Completion: When CONTRACTOR believes that it has reached Substantial Completion, it shall notify SCDOT in writing.  Substantial Completion is the point in the Project when the work has been constructed to the typical section in the plan...
	3. Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a schedule for the Project using the Critical Path Method of scheduling (hereinafter called “CPM Schedule”).  Prepare a Level II CPM Schedule in accordance with this agreement and...
	a. Submit to the SCDOT the initial baseline CPM schedule within 30 days from the Effective Date of this Agreement.  No contract payment will be made to Contractor and no construction work may begin until a CPM baseline schedule is received and accepte...
	b. Cost-load the CPM schedule using the expenses identified in the schedule of values. Use the schedule of values to establish Expense Categories and assign to the correct activities.
	c. Include submittal activities.  Allow duration for these activities to include SCDOT review periods.
	d. Reuse of deleted activity ID’s from schedule update to schedule update is not allowed.
	e. Failure to include any element of work or any activity including but not limited to utility relocation, right of way acquisition, and permitting will not relieve the CONTRACTOR from completing all work within the Construction Time at no additional ...
	f. Develop project specific calendars reflecting all seasonal restrictions included in this Agreement and non-work days.  Address durations for weather within activity duration, not within the calendar.
	g. Use only a Work Breakdown Structure (WBS) to organize schedule activities. At a minimum, breakout the design and construction phases.  These two breakouts should have the same parent within the structure.
	h. Submit monthly updates no later than 15 days following the most recent estimate period end date, whether or not an estimate was generated.  Set the data date the same as the most recent estimate period end date.
	i. If SCDOT determines any schedule submission is deficient, it will be returned to the CONTRACTOR.  A corrected schedule shall be provided within 7 calendar days from the SCDOT’s transmittal date.
	j. The CONTRACTOR may plan for early completion; however, the schedule shall never reflect a completion date earlier than the original Substantial Completion date. SCDOT will not be liable in any way for CONTRACTOR’s failure to complete the Project pr...
	k. Include in each narrative a detailed listing of crews utilized on activities and their responsibilities.  In lieu of this, the Contractor may request to submit a Resource Loaded CPM schedule.

	4. Progress Review Meetings:
	a. Review Meetings shall be held between CONTRACTOR and SCDOT at least every 2 weeks.  Periodic construction meetings shall be held by CONTRACTOR with its consultants and subcontractors to coordinate the work, update the schedule, provide information ...
	b. SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at which all principal parties are expected to attend. These meetings will be held the week before the application for payment is due so that job progress will coincide with the payment ...

	5. Final Completion:  Final Completion for each bridge shall be achieved within 180 calendar days of Substantial Completion. Final Completion for the Project shall be achieved within 180 calendar days of Substantial Completion as defined in this Agree...
	6. Long Stop:  Long Stop Dates shall be defined as 90 calendar days after Substantial completion and 90 calendar days after Final Completion.
	7. Inspection/Acceptance; No Waiver:  No inspection, acceptance, payment, partial waiver, or any other action on the part of SCDOT will operate as a waiver of any portion of this Agreement or of any power reserved herein or any right to damages or oth...

	B. Time Extensions
	1. Force Majeure as that term is defined in this Agreement in Article XIV;
	2. Changes or Force Account Directives;
	3. Differing site conditions as defined under Article XIII;
	4. Injunctions, lawsuits, or other efforts by individuals or groups that hinder, delay, or halt the progress of the Project, provided that such efforts are not premised on alleged wrongs or violations by CONTRACTOR or its subcontractors;
	5. Interference with or delay of work on the critical path of the Project by SCDOT; however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s actions are necessitated by CONTRACTOR’s actions, omissions, failure to perform quality work, ...
	6. Changes in the legal requirements or regulations which are effective subsequent to the date of this Agreement;
	7. Discovery of hazardous materials not previously identified as set forth in Article XI;
	8. Discovery of archeological or paleontological remains not previously identified as set forth in Article X; or
	9. Adverse utility relocation impacts meeting the requirements set forth in Article VII.
	10. Adverse Railroad coordination impacts as set forth in Article VII.
	11. Adverse permit acquisition impacts as set forth in Article IX.

	C. Owner’s Right to Stop Work
	D. Liquidated Damages

	V. Construction QUALITY ASSURANCE PROGRAM
	A. CONTRACTOR’s Responsibilities
	1. Quality Control Plan:  CONTRACTOR shall submit a Quality Control (QC) Plan that outlines how CONTRACTOR shall assure that the materials and work are in compliance with the contract documents. The initial plan shall be submitted to SCDOT for review ...
	2. Personnel:  CONTRACTOR shall provide a sufficient number of SCDOT certified personnel to adequately control the work of the Project. Any personnel required to obtain samples or conduct material testing shall be SCDOT certified.  CONTRACTOR shall pr...
	3. CONTRACTOR Testing:  Notwithstanding any required sampling and testing stipulated in Article II.G, the CONTRACTOR should establish additional sampling and testing to ensure that all workmanship and materials are in compliance with the contract requ...
	4. Testing Laboratories:  Hot Mix Asphalt testing laboratories require SCDOT certification.  All other testing laboratories used on the Project must be AASHTO certified and approved by SCDOT 30 days prior to beginning the portion of work for which the...
	5. Mix Designs:  Copies of all initial hot-mix asphalt mix designs and Portland Cement Concrete mix designs, along with supporting data, shall be submitted to SCDOT for review at least five business days prior to use.  All hot-mix asphalt mix designs ...
	6. Materials Certifications:  CONTRACTOR’s QC Manager shall submit all material certifications to SCDOT prior to the CONTRACTOR incorporating the material into the project.

	B. SCDOT Responsibilities
	1. Acceptance Testing:  SCDOT personnel assigned to the Project, or qualified personnel retained by SCDOT, will conduct sampling and testing, separate from CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality Acceptance Sampling and T...
	2. Independent Assurance Testing:  SCDOT will be responsible for conducting Independent Assurance Testing.  Personnel performing these tests will be SCDOT employees or qualified persons retained by SCDOT.  Persons performing these tests will not be in...
	3. Materials Certification:  SCDOT will be responsible for preparing the Materials Certification as required by the FHWA on federally funded projects.

	C. CONTRACTOR’s Obligation

	VI. INSURANCE AND BONDING
	A. Insurance
	1. CONTRACTOR shall purchase and maintain insurance using a company or companies that maintain an A.M. Best rating of not less than A-VII with coverage forms acceptable to SCDOT.  The insurance described below shall be maintained uninterrupted for the...
	a. Claims under workers’ or workmen’s compensation, disability benefit and other similar employee benefit acts;
	b. Claims for damages because of bodily injury, occupational sickness or disease, or death of CONTRACTOR’s employees;
	c. Claims for damages because of bodily injury, sickness or disease, or death of any person other than CONTRACTOR’s employees;
	d. Claims for damages insured by usual personal injury liability coverage which are sustained (1) by any person as a result of an offense directly or indirectly related to the employment of such person by CONTRACTOR, or (2) by any other person;
	e. Claims for damages, other than to the work itself, because of injury to or destruction of tangible property, including loss of use resulting therefrom;
	f. Claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.
	g. Claims involving contractual liability insurance applicable to the Contractor’s obligations under the indemnity provisions of this contract.
	h. Claims involving professional liability.

	2. The minimum limits of liability for the following types of insurance are required, except where greater limits are required by statute:
	a. Workers’ Compensation, including: Worker’s Compensation Insurance/Employer’s Liability
	b. Commercial General Liability  $1,000,000 per occurrence
	c. Business Automobile Liability  $1,000,000 per occurrence
	d. Umbrella Liability Coverage  $10,000,000per occurrence
	e. Professional Liability Coverage:  $1,000,000 per claim

	3. Certificates of Insurance acceptable to SCDOT will be provided to SCDOT prior to execution of this Agreement.  These certificates shall name SCDOT as an additional insured under the Commercial General Liability (CGL) arising out of both the on-goin...
	4. Limits shown in this provision are minimum acceptable limits and in no way limit available coverage to the additional insured.  CONTRACTOR’s CGL and commercial umbrella policies shall contain no provision providing that the limits available to an a...
	5. There shall be no endorsements or modifications of the CGL limiting the scope of coverage for liability arising from explosion, collapse, underground property damage or work performed by contractors on behalf of SCDOT.
	6. Hazardous Materials: If the CONTRACTOR is required to remove and haul any hazardous waste from the Project, or if the Project involves such similar environmental exposure, pollution liability coverage equivalent to that provided under the ISO Pollu...
	7. Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT, other additional insured parties, and their respective agents, officers, directors and employees for recovery of damages, or any other claims, to the extent these damages are c...
	8. CONTRACTOR is not required to purchase Builder’s Risk Insurance; however, CONTRACTOR must bear all risk normally covered by Builder’s Risk Insurance.  If CONTRACTOR purchases Builder’s Risk Insurance, it shall be at its own cost.
	9. After Final Completion of the work, CONTRACTOR shall maintain CGL, professional liability, and commercial umbrella coverage to include liability coverage for damage to insured’s completed work equivalent to that provided under ISO CG 00 01 for eigh...
	10. By execution of the contract, the CONTRACTOR accepts the responsibility to provide the liability insurance policies and endorsements as specified herein.  Failure of SCDOT to identify a deficiency in the Certificate of Insurance submitted by the C...

	B. Bonding
	1. CONTRACTOR shall at the time of the execution of this Agreement, provide SCDOT the following bonds:
	a. A Performance and Indemnity Bond from a surety or sureties satisfactory to SCDOT.  The amount of bond shall be equal to the Contract Price.
	b. A Payment Bond from a surety or sureties satisfactory to SCDOT.   The amount of bond shall be equal to the Contract Price.

	2. These bonds shall be in accordance with the requirements of S.C. Code Ann. §57-5-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000).  Bonds shall be issued by a surety company licensed in the State of South Carolina with an “A” minimum rat...
	3. CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in the amount of $500,000 to cover the warranty obligations of the contract.


	VII. UTILITIES AND RAILROAD COORDINATION
	A. Utilities
	1. As part of the Project Scope, CONTRACTOR shall have the responsibility of coordinating the Project construction and demolition activities with all utilities that may be affected.  CONTRACTOR shall be responsible for the cost of all utility coordina...
	2. For those utilities requiring relocation, CONTRACTOR shall conform with SCDOT’s “A Policy for Accommodating Utilities on Highway Rights of Way”, the applicable State laws, and the Code of Federal Regulations, Title 23, Chapter 1, Subchapter G, part...
	3.  The resolution of any conflicts between utility companies and the construction of the Project shall be the responsibility of the CONTRACTOR.  If said utility companies interfere or fail to relocate conflicting utilities in a timely manner, SCDOT m...
	4. CONTRACTOR shall design the Project to avoid conflicts with utilities where possible, and minimize impacts where conflicts cannot be avoided. If there is a dispute between the CONTRACTOR and SCDOT as to whether a utility relocation is required, SCD...
	5. CONTRACTOR shall initiate early coordination with all utilities and provide the utility companies with design plans for their use in developing Relocation Sketches as soon as the plans have reached a level of completeness adequate to allow the comp...
	6. CONTRACTOR shall be responsible for collecting and submitting to SCDOT the following from each utility company that is located within the project limits:
	a. Relocation Sketches including letter of “no cost” where the company does not have a prior right;
	b. Utility Agreements including documentation of prior rights, cost estimate and relocation plans where the company has a prior right; and/or
	c. Letters of “no conflict” where the company’s facilities will not be impacted by the Project. Include location sketches on SCDOT plans confirming and certifying that facilities are not in conflict.
	d. Encroachment Permits for all relocations regardless of prior rights.

	7. CONTRACTOR shall assemble the information included in the Utility Agreements and Relocation Sketches in a final and complete form and in such a manner that the Department may approve the submittals with minimal review.  CONTRACTOR shall ensure that...
	8. At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT that all utilities have been identified and that those utilities with prior rights or other claims rela...
	9. CONTRACTOR shall accurately show the final location of all utilities on the as-built drawings for the Project. SCDOT reserves the right to request CADD files as needed.

	B. Railroad
	1. Under the direction of and in coordination with SCDOT, the CONTRACTOR shall be responsible for all coordination with the involved Railroad Companies, including but not limited to, sending plans, meetings, correspondence, phone calls, writing/review...
	2. SCDOT will submit for approval, all required railroad agreements necessary for the Preliminary Engineering and Construction of the project. Upon approval, the SCDOT will submit the agreement to the Railroad Company for execution. The CONTRACTOR sha...
	3. The CONTRACTOR shall be responsible for all costs to the Railroad Company or Companies for services provided by the Railroad or the Railroad’s Agent, as detailed in the executed Railroad Agreement between the SCDOT and the Railroad. This includes a...
	4. All design and construction activities in, adjacent to, over or under the railroad shall comply with all applicable Federal and State laws and standards, all terms identified in the Special Provisions for Protection of Railway Interests, and all te...
	5. The CONTRACTOR shall be required to meet the Railroad’s Insurance Requirements as specified in the Special Provisions for Protection of Railway Interests.
	6. The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities Office and Railroad Projects Office within 30 days after the Notice to Proceed. The CONTRACTOR shall use the SCDOT approved agreement language and procedures, that will be p...
	7. CONTRACTOR shall provide project specific information to SCDOT for inclusion into the agreements. The CONTRACTOR shall anticipate and include in the proposed schedule a minimum 90-day approval time-frame for all railroad agreements.  If said Railro...
	8. CONTRACTOR shall anticipate the need for a separate right-of-entry agreement between the CONTRACTOR and Railroad for surveys, borings, etc. The required PE Agreement, between SCDOT and Railroad, must be executed before Railroad will review or comme...
	9. CONTRACTOR is advised that all utility relocations required within railroad right-of-way will require separate agreements between the affected utility company and the Railroad.


	VIII. RIGHT OF WAY ACQUISITION
	A. Definitions:
	1. Right of Way Services means all acquisition services, including written appraisals and negotiation, as set forth in the SCDOT Acquisition Manual and all relocation assistance services as set forth in the SCDOT Relocation Assistance Manual (collecti...
	2. CONTRACTOR-Designated Right of Way means any interest (permanent or temporary) in real property located outside of the proposed Project right of way limits, as depicted on the SCDOT Right of Way Plans for this Project, that is specifically identifi...
	3. Just Compensation means the SCDOT approved value, based on appraisals prepared by an appraiser from the Approved SCDOT Appraiser List of parcels impacted by the Project.  In determining Just Compensation, only the value of the property to be acquir...
	4. Eligible Relocation Assistance Payments means payments approved by SCDOT pursuant to SCDOT Relocation Assistance Manual.
	5. Premium Right of Way Acquisition Costs means the amount of a negotiated settlement that exceeds Just Compensation set in the approved SCDOT Appraisal or jury award.
	6. Additional Right of Way means additional property identified after Contract execution that is not identified on the SCDOT Right of Way Plans or as CONTRACTOR-Designated Right of Way, is determined necessary for completing the design and constructio...
	7. Additional Areas means additional real property rights or interests, in each case that are not intended for use as part of the permanent right of way that is desired by CONTRACTOR for, but not limited to, construction staging, access, or borrow pit...
	8. Hold-off Parcels means those parcels on the Right of Way Plans where Right of Way Service have not been completed prior to award of the Contract.

	B. SCDOT Right-of-Way Service Responsibilities
	1. SCDOT shall perform Right of Way Services with respect to the following property:
	a. All right of way parcels identified on SCDOT Right of Way Plans as set forth in Attachment B, (Right of Way Plans);
	b. All CONTRACTOR-Designated Right of Way; and
	c. All Additional Right of Way.

	2. SCDOT will provide CONTRACTOR with SCDOT approved right-of-way certifications, for all parcels acquired for the design of the Project.
	3. SCDOT will provide CONTRACTOR with a Right of Way Certification, included in Attachment B, which will identify Hold-off Parcels and provide a date the CONTRACTOR will have access to the parcel post award.    SCDOT will update the Right of Way Certi...

	C. CONTRACTOR Responsibilities:
	1. CONTRACTOR shall be responsible for the following:
	a. Acquisition of any Additional Areas. Acquisition of any Additional Areas shall be the sole responsibility of CONTRACTOR, and any title or interest shall be secured in the name of the CONTRACTOR.  CONTRACTOR shall provide SCDOT the location and docu...
	b. Right of Way Activity Plan. Within 45 days of execution of the Contract, CONTRACTOR shall submit a Right of Way Activity Plan to the SCDOT’s right of way project manager and it shall include the following:
	(i.) Establish a clear zone adjacent to properties occupied by persons to be displaced in which construction equipment shall not be operated or parked,
	(ii.) Establish a clear zone for construction for properties occupied by persons to be displaced to minimize undue impacts or hardships,
	(iii.) Establish a method of protecting equipment and property from vandalism or unauthorized use,
	(iv.) Provide reasonable and safe access to residences or businesses that are to be displaced until such time as the property is vacant, and
	(v.) Observe the property rights of landowners of adjacent and/or yet to be acquired properties.

	c. Cooperation   in   all respects  with  SCDOT  and  shall  cause  all  personnel  to  be  available  to  and assist  SCDOT  in  connection  with  the  eminent domain  proceedings, including testifying as an expert witness for the duration of the Pro...
	d. Observation and/or implementation, as applicable, of all commitments in the Right of Way instruments included in Attachment B, and
	e. Observation and/or implementation, as applicable, of any commitments in the Right of Way instruments secured by SCDOT (excluding CONTRACTOR-Designated Right of Way and Additional Right of Way) after submittal of the Cost Proposal shall be performed...


	D. SCDOT Cost:
	1. SCDOT shall be responsible for the following:
	a. Cost of Right of Way Services necessary to secure the right of way identified on the SCDOT Right of Way Plans set forth in Attachment B, and
	b. Just Compensation, Eligible Relocation Assistance Payments, and Premium Right of Way Acquisition costs to secure the parcels identified on the SCDOT Right of Way Plans set forth in Attachment B, and
	c. Cost of all commitments in the Right of Way instruments shown on SCDOT Right of Way Plans but secured by SCDOT (excluding CONTRACTOR-Designated Right of Way and Additional Right of Way) after submittal of the Cost Proposal.
	d. 50% of Premium Right of Way Cost for CONTRACTOR Designated Right of Way.


	E. CONTRACTOR Cost:
	1. CONTRACTOR shall be responsible for the following:
	a. Cost of CONTRACTOR-Designated Right of Way and Additional Right of Way which includes the following;
	(i.) Right of Way Services performed by SCDOT;
	(ii.) The  cost  of  condemnation  proceedings  incurred  by  SCDOT including  expert  witness  fees,  and  all  fees  and expenses   for   exhibits,   transcripts,   photos   and   other   documents   and  materials production, other than attorneys’ ...
	(iii.) Just Compensation;
	(iv.) Premium Right of Way Acquisition Costs for Additional Right of Way;
	(v.) 50% of Premium Right of Way Cost for CONTRACTOR Designated Right of Way;
	(vi.) Permitting and re-evaluation or modification of permits, if necessary;
	(vii.) All governmental permits or approvals for the acquisition of additional areas; and
	(viii.) Eligible Relocation Assistance Payments.
	(ix.) Cost of Additional Areas and associated costs;
	(x.) Cost of all commitments in the Right of Way instruments included in Attachment B; and
	(xi.) Cost of all commitments in the Right of Way instruments for CONTRACTOR-Designated Right of Way and Additional Right of Way.

	b. Cost associated with securing CONTRACTOR-Designated Right of Way and Additional Right of Way shall be submitted to CONTRACTOR by SCDOT via Contract Change Request and deducted from CONTRACTOR’s Contract Price through a change order. For each reques...
	c. In the event that the Additional Right of Way is from a parcel where SCDOT is actively negotiating a Hold-off Parcel, CONTRACTOR agrees to share in the cost of the acquisition and relocation assistance as follows:
	(i.) CONTRACTOR shall be responsible for the cost of the updated appraisal and Just Compensation of that portion of the property attributable to the Additional Right of Way;
	(ii.) CONTRACTOR shall be responsible for the cost of any increase in Eligible Relocation Assistance Payment attributable to the Additional Right of Way;
	(iii.) CONTRACTOR shall be responsible for 50% of the combined cost of all Right of Way Services; and
	(iv.) CONTRACTOR shall be responsible for 50% of the combined Premium Right of Way Acquisition Costs.
	(v.) CONTRACTOR shall be responsible for 100% of the Premium Right of Way Acquisition Cost for the rights of way which may be identified on the Hold-off Parcel list, but the acquisition has been completed by signed settlement document, easement or dee...



	F. Access to Parcels:
	1. CONTRACTOR shall not enter any parcel prior to CONTRACTOR’s receipt of the SCDOT right of way certification for that parcel.  Only in exceptional circumstances will a certification be approved by SCDOT based on a right of entry.  Certification may ...
	2. If CONTRACTOR enters any property in connection with the Project without having obtained the SCDOT right of way certification, in addition to all other rights and remedies provided by law or equity or available under the Contract or otherwise, CONT...

	G. Schedule, Delays:
	1. SCDOT makes no guarantees or warranties when the delivery date will be for SCDOT to acquire and certify the CONTRACTOR-Designated Right of Way or Additional Right of Way.  However, SCDOT will provide guidance on the time needed to acquire CONTRACTO...
	2. CONTRACTOR shall not be entitled to schedule impacts, delays or extension of time to the Project caused by its acquisition of Additional Areas.
	3. To  the  extent  that SCDOT has  not  provided  access  to  Project  right of way  or is unable to provide access to the Project right of way  on  or  prior  to  the  date  set  forth  on the Right of Way Certification in Attachment B, SCDOT may no...

	A. Right of Way Services
	1. Acquire property in accordance with all Federal and State laws, guidelines, and regulations, including but not limited to the Uniform Relocation and Real Property Acquisition Act of 1970, as amended (the “Uniform Act”), the SCDOT Acquisition Manual...
	2. Submit procedures for handling right of way acquisitions and relocations to the SCDOT for approval prior to commencing right of way activities.  These procedures are to show CONTRACTOR’S methods, including the appropriate steps and workflow require...
	3. CONTRACTOR shall be granted the authority to negotiate administrative settlements up to a set amount.  This maximum administrative settlement amount for this Project shall be set by SCDOT’s Right of Way office and provided in writing to the CONTRAC...
	4. Project Tracking System:  CONTRACTOR shall utilize SCDOT’s right of way and relocation assistance project tracking system, known as the Right of Way Data Management System (RWDMS) and provide an electronic status update directly into the system.  I...
	5. As part of the right of way acquisition and relocation procedures, include a right of way quality control plan to the SCDOT for review prior to commencing right of way activities.  SCDOT standard forms and documents will be used to the extent possi...
	6. Provide a toll free telephone number for landowners and displaced persons to call and an office near the Project which is located within the State of South Carolina for the duration of the right of way acquisition and relocation services for this P...
	7. Provide a current title certificate by a licensed South Carolina attorney for each parcel within 90 days of the date of closing or the date of filing of the Condemnation Notice.
	8. Prior to preparing appraisals, CONTRACTOR shall determine the appraisal scope for each tract in conjunction with SCDOT’s Chief Appraiser or designee. Appraisals shall be prepared in accordance with SCDOT’s Right of Way Appraisal Manual.  Appraisals...
	9. Prepare and obtain execution of all documents conveying title.  Prior to recording, CONTRACTOR shall present these documents to SCDOT’s right of way project manager.  The SCDOT’s right of way project manager will review the documents and provide co...
	10. Because these acquisitions are being made as agent on behalf of the State of South Carolina, SCDOT shall make the ultimate determination in each case as to whether settlement is appropriate or whether the filing of a condemnation action is necessa...
	11. SCDOT shall prosecute condemnation proceedings to final judgment pursuant to the requirements of the South Carolina Eminent Domain Procedures Act.  The procedure shall be by way of trial as provided by Section 28-2-240 of “The Act”. SCDOT shall be...
	12. CONTRACTOR shall provide a right of way certification and SCDOT shall approve and sign that certification prior to CONTRACTOR entering the property.  Only in exceptional circumstances will a certification be approved based on a right of entry.  Ce...
	13. If after right of entry Certifications have been submitted there remains outstanding remaining tracts that have not been resolved, CONTRACTOR shall exercise care in its operations when working in proximity to adjacent developed properties, propert...
	a. Establish a clear zone adjacent to properties occupied by persons to be displaced in which construction equipment shall not be operated or parked,
	b. Establish a clear zone for construction for properties occupied by persons to be displaced to prevent undue impacts or hardships,
	c. Establish a method of protecting equipment from vandalism or unauthorized use,
	d. Perform all burning in accordance with applicable laws and ordinances, with specific attention to SCDHEC’s Bureau of Air Quality Control criteria which require compliance with the South Carolina Air Pollution Control laws, regulations, and standard...
	e. Provide reasonable and safe access to residences or businesses that are to be displaced until such time as the property is vacant, and
	f. Observe the property rights of landowners of adjacent and/or yet to be acquired properties.

	14. CONTRACTOR shall use reasonable care in determining whether there is reason to believe that property to be acquired for rights of way may contain concealed or hidden wastes or other materials or hazards requiring remedial action or treatment.  Whe...
	15. During the acquisition process and for a period of three years after final payment is made to CONTRACTOR for any phase of the work, all project documents and records not previously delivered to SCDOT, including but not limited to design and engine...

	B. Acquisition of Right-of-Way
	1. The CONTRACTOR is responsible for verification of all information necessary for acquisition of the right of way.
	2. Acquisition of any additional area (not right of way)  desired by the CONTRACTOR for, but not limited to, construction staging, access or borrow pits, shall be the sole responsibility of CONTRACTOR, and any title or interest shall be secured in the...
	3. Right of way acquisition costs shall be defined as amounts paid for: (1) direct payments for ownership or other property rights, and (2) direct payments for eligible relocation expenses as provided for under the Uniform Act less premium right of wa...
	4. Premium right of way acquisition costs shall be the amount a jury award or a settlement that exceeds “Just compensation.” “Just compensation” shall be defined as the value SCDOT approves for a parcel after the following procedure:  CONTRACTOR shall...
	5. SCDOT shall be responsible for right of way acquisition costs and premium right of way costs except for those additional areas explained above.
	6. Upon final completion of the project, if any right of way condemnation actions are still pending, CONTRACTOR shall be responsible for adequate security to cover its contractual obligation relating to right of way acquisition.


	IX. PERMITS
	A. All permits necessary for completion of this project shall be procured by the CONTRACTOR.  The CONTRACTOR shall comply with all local, state, and federal permitting requirements.  Regarding any permit or license that must be obtained in the name of...

	X. ENVIRONMENTAL COMPLIANCE
	A. Compliance with Environmental Commitments
	1. Compliance with the provisions of all environmental permits applicable to the Project. A copy of the environmental document is included in Attachment B. Environmental Commitments are included in Exhibit 4.
	2. Compliance with those stipulations and conditions under which SCDOT received approval of the Environmental Document(s) and any modifications resulting from a re-evaluation of the Document(s).  If the CONTRACTOR elects to construct the Project in a ...
	3. Compliance with applicable laws and regulations relating to potential or actual hazardous materials that may be encountered in the course of carrying out this Agreement;
	4. Carrying out all necessary social, economic, and environmental studies required by regulatory authorities in the course of construction;
	5. Cost, preparation, revision, acquisition, compliance, and adherence to conditions of any permits required by federal, state, or local laws or regulations; The CONTRACTOR is responsible for any mitigation required by permits. Compensatory mitigation...
	6. The resolution of any deviations from the contract documents, drawings or other information included in the environmental permits that would violate the intent or spirit of the permits.  Any proposed changes within the permitted areas would need to...

	B. Preconstruction / Partnering Conference(s)
	C. Protection of Archeological and Paleontological Remains and Materials
	1. When archeological or paleontological remains are uncovered, CONTRACTOR shall immediately halt operations in the area of the discovery and notify SCDOT.
	2. Archeological remains consist of any materials made or altered by man which remains from past historic or prehistoric times (i.e. older than 50 years) Examples include old pottery fragments, metal, wood, arrowheads, stone implements or tools, human...
	3. SCDOT will have the authority to suspend the work for the purpose of preserving, documenting, and recovering the remains and materials of archeological and paleontological importance for the State.  CONTRACTOR shall carry out all instructions of SC...
	4. CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the extent CONTRACTOR’s cost and/or time of performance have been adversely impacted by the presence of archeological or paleontological remains.

	D. Community and Public Relations Plan

	XI. HAZARDOUS MATERIALS
	A. Identified Hazardous Materials
	1. The CONTRACTOR is referred, in addition to this Article, to Exhibit 4, Project Design Criteria and Attachment B for information and requirements regarding Hazardous Materials inspections and other environmental documentation regarding Hazardous Mat...
	2. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing structures not previously inspected by SCDOT, the Contractor is required to perform lead-based paint and asbestos inspections on the existing structures prior to perform...
	3. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing structures previously surveyed by SCDOT, but the asbestos inspection reports have expired, the CONTRACTOR is required to perform new asbestos inspections on the existing...
	4. A copy of the lead-based paint and asbestos inspection reports and the notification of demolition or renovation forms must be submitted to SCDHEC at least ten (10) working days prior to demolition of an existing structure.  Prior to submitting the ...
	5. The CONTRACTOR is responsible for all necessary containment, removal, transportation, and disposal of the subsurface and surface Hazardous Materials identified in inspections or other environmental documentation provided in Attachment B in complian...

	B. Unexpected Hazardous Materials
	1. CONTRACTOR shall stop Work immediately in the affected area and duly notify SCDOT and, if required by state or federal law, all government or quasi-government entities with jurisdiction over the Project or site.
	2. Upon receiving notice of the presence of Hazardous Materials, SCDOT will take necessary measures required to verify that the Hazardous Materials are remediated or rendered harmless.  Such necessary measures will include SCDOT either (i) retaining q...
	3. CONTRACTOR shall resume Work at the affected area of the Project only after written notice from SCDOT that the (i) Hazardous Materials have been removed or rendered harmless and (ii) all necessary approvals have been obtained from all government an...
	4. CONTRACTOR’s Contract Price and/or Contract Time shall be adjusted to the extent CONTRACTOR’s cost and/or time of performance has been adversely impacted by the presence of Hazardous Materials.
	5. If a Contract Change Request is negotiated, the CONTRACTOR shall comply with Article XI.A.5.

	C. General Information
	1. For purposes of this Project, the Hazardous Material Generator shall be listed as “SCDOT” of any and all Hazardous Materials and/or hazardous wastes associated with work on the Project, with the exception that CONTRACTOR shall be the generator for ...
	2. SCDOT is not responsible for Hazardous Materials actually brought to the Project by CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and suppliers or anyone for whose acts they may be or are liable.  SCDOT is not responsible for negligen...


	XII. DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES
	XIII. DIFFERING SITE CONDITIONS
	A. Differing Site Conditions, Defined; Burden of Proof
	1. “Differing Site Conditions” are concealed or latent physical conditions encountered at the Project site during the term of the Agreement that (i) materially differ from the conditions reasonably assumed to exist at the site (Type 1); or (ii) are of...
	a. The discovery at the site of any archaeological, paleontological, biological or cultural resource; provided that the existence of such resource was not disclosed in the RFP; and
	b. The discovery at the site of any species listed as threatened or endangered under the federal or State Endangered Species Act, except for those species disclosed as threatened or endangered in the RFP; and
	c. The discovery at the site of any manmade object or manmade condition not normally found in subsurface material; and
	d. The discovery at, near or on the site of any unexpected artesian condition.

	2. The definition of Differing Site Condition excludes unanticipated utilities and unexpected Hazardous Waste.
	3. CONTRACTOR shall bear the burden of proving that a Differing Site Condition exists and that CONTRACTOR could not have reasonably (i) designed the Project or (ii) worked around the condition, including by resequencing, relocating, or redeploying its...

	B. Responsibility
	1. Type 1: SCDOT is responsible for only Type 1 Differing Site Conditions that exist throughout a specified area around each SCDOT-provided test hole, as listed in the geotechnical data in Attachment B.  For purposes of the Type 1 portion of the defin...
	2. Type 2: SCDOT is responsible for only Type 2 Differing Site Conditions listed above.
	3. CONTRACTOR shall assume responsibility for all other Differing Site Conditions not identified as Type 1 or Type 2.

	C. Relief for Certain Differing Site Conditions
	1. CONTRACTOR shall submit a Contract Change Request to seek any relief for Differing Site Conditions for which SCDOT has responsibility.  So long as CONTRACTOR has met its burden of proof that a condition is a Differing Site Condition for which CONTR...
	a. additional time, to achieve Substantial Completion for a Differing Site Condition that causes or will result in an identifiable and measurable disruption to the critical path under the then-current CPM Schedule, after consumption of all then-availa...
	b. actual, direct, and documented costs incurred solely and directly attributable to the Differing Site Condition;
	c. acceleration costs, only if SCDOT elects to order acceleration.

	2. CONTRACTOR’s entitlement to a change order is subject to the following additional limitations:
	a. CONTRACTOR shall not be entitled to any disruption damages in connection with any additional costs claimed with respect to any Differing Site Condition;
	b. CONTRACTOR shall not be entitled to any punitive, indirect, special, incidental, or consequential damages in connection with any additional costs claimed with respect to any Differing Site Condition;
	c. costs shall not exceed those allowed in, and calculated pursuant to Section 105.16.5 of the SCDOT Standard Specifications, with the exception of extended job site overhead rates which shall be as set forth in Exhibit 5 of the RFP;
	d. CONTRACTOR shall not be entitled to an extension of time or additional costs if the delay attributable to the Differing Site Condition is concurrent with any other unrelated delay to an activity on the critical path under the then-current CPM Sched...
	e. If SCDOT directs acceleration of the Work, the as part of CONTRACTOR’s CCR, CONTRACTOR shall show all acceleration costs associated with meeting the original scheduled date for Substantial Completion.


	D. Differing Site Condition Procedure
	1. If CONTRACTOR encounters known or suspected Differing Site Conditions, CONTRACTOR shall promptly notify SCDOT by either submitting a formal notice to SCDOT (for those conditions that CONTRACTOR anticipates are CONTRACTOR’s responsibility) or submit...
	2. Each Contract Change Request relating to a Differing Site Condition shall be accompanied by:
	a. a statement signed by a qualified professional setting forth (i) all relevant assumptions made by CONTRACTOR with respect to the condition at the relevant portion of the Site, (ii) justifying as reasonable the basis for all such assumptions which i...
	b. a signed statement certifying that CONTRACTOR, and any person or entity for which CONTRACTOR is legally responsible (i) had no actual knowledge regarding such condition as of the submission of the Cost Proposal and (ii) such condition would not hav...

	3. If the request is based on Type 1 Differing Site Conditions, the Contract Change Request shall also include detailed information regarding the alleged error in the boring data provided by owner or performed by CONTRACTOR forming the basis for the r...
	4. Upon submittal of a Contract Change Request or other notice as set forth above, SCDOT will investigate the conditions within three business days and if it is determined that (1) a Differing Site Condition exists, (2) the condition is SCDOT’s respon...
	5. SCDOT shall have the right to require the CONTRACTOR to resume work in the area at any time, even though an investigation may still be ongoing.  CONTRACTOR shall promptly resume work in the area upon receipt of notification from SCDOT to do so.

	E. Reasonable Investigation
	1. Visit and visual, non-intrusive inspection of the site and adjacent locations, except areas to which access rights have not been made available prior to the submission of the Cost Proposal;
	2. Review and analysis of all reference documents;
	3. Review and analysis of SCDOT-provided governmental approvals or permits, if any, available prior to the submission of the Cost Proposal;
	4. Reasonable inquiry with real property, particularly those properties indicating former gas stations/auto garages, and utility owners or occupants, including request for and review of plans provided thereby, if any;
	5. Review and analysis of laws, regulations, rules, ordinances, etc. applicable to the Project prior to the submission of the Cost Proposal; and
	6. Other activities sufficient to familiarize CONTRACTOR with surface and subsurface conditions, including the presence of utilities, hazardous materials, archeological, paleontological and cultural resources, and threatened or endangered species, aff...


	XIV. FORCE MAJEURE
	A. Causes
	1. acts of God or the public enemy;
	2. expropriation or confiscation of facilities;
	3. compliance with any order or request of any governmental authority other than SCDOT or a party in privity with it;
	4. a change in law after the CONTRACTOR’S submission in response to the RFP that directly and substantially affects performance of the Project;
	5. acts of war (including civil and revolutionary); invasion, armed conflict, violent act of foreign enemy, military or armed blockade, military or armed takeover of the Project or the Site;
	6. rebellion, terrorism, riot, insurrection, civil commotion or sabotage that causes direct physical damage to, or otherwise directly causes interruption to construction or direct losses during maintenance of the Project;
	7. fires, floods, earthquakes, including all foreshocks and aftershocks, where such earthquakes include ground shaking, liquefaction, settlement, or ground movements that directly impact, and cause damage to, temporary or permanent works of the Projec...
	8. explosions, nuclear explosion, including radioactive contamination that triggers CONTRACTOR’s obligations pertaining to hazardous materials hereunder and, in each case directly impacting the physical improvements of the Project or performance of th...
	9. national or regional unavailability or shortage of materials;
	10. embargos directly affecting materials required to perform the CONTRACTOR’S scope of the work;
	11. quarantine or suspension by the Governor, President, or other regional authority, or declared epidemic or pandemic, in each case, directly affecting the CONTRACTOR’s performance of the scope of the work;
	12. declared state of emergency by the Governor, the U.S. President or regional authority having jurisdiction over the Project or the CONTRACTOR’S performance of the scope of the work;
	13. strikes (both national or regional strikes)or other concerted acts of workman not arising out of or relating to CONTRACTOR or any person or entity for which CONTRACTOR is responsible;
	14. vehicle, as defined by 56-1-10 of South Carolina Code of Laws, collision that occurs prior to Final Completion, the impact of which causes damage to full pavement structure, bridge structure, noise wall, barrier wall/retaining wall or overhead sig...


	XV. WARRANTY
	A. CONTRACTOR Warranties
	1. CONTRACTOR warrants that it will perform all services in accordance with the standards of care and diligence normally practiced by recognized engineering and construction firms in performing services and obligations of a similar nature. CONTRACTOR ...
	2.  CONTRACTOR further warrants the performance of all bridge components on all structures for three years from Final Completion of the Project.  If a component fails to perform properly for any reason, including but not limited to normal wear and tea...
	3. The warranty periods begin at Final Completion of the Project.  CONTRACTOR shall immediately abate any warranty deficiency that poses an unsafe condition to the public; otherwise deficiencies shall be corrected no later than 30 days from the determ...
	4. CONTRACTOR shall take all steps necessary to transfer to SCDOT any manufacturer’s or other third-party’s warranties of any materials or other services used in the construction of the Project.
	5.  These warrantied are in addition to all warranties implied by law.


	XVI. INDEMNITY
	A. Indemnifications by CONTRACTOR
	1. Definitions
	a. Indemnified Parties means SCDOT, the State of South Carolina, their respective successors, assigns, officeholders, officers, directors, agents, representatives, consultants and employees.
	b. Loss or Losses means any loss, damage, injury, liability, obligation, cost, response cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses (including those incurred in connection with the enforcement of any indem...
	c. CONTRACTOR-Related Entity means:
	(i.) CONTRACTOR;
	(ii.) CONTRACTOR’s shareholders, partners, joint venturers or members;
	(iii.) Subcontractors and suppliers;
	(iv.) Any other persons performing any of the work;
	(v.) Any other persons for whom CONTRACTOR may be legally or contractually responsible; and
	(vi.) The employees, agents, officers, directors, shareholders, representatives, consultants, successors, assigns and invitees of any of the foregoing.


	2. CONTRACTOR shall  release,  defend, indemnify and hold harmless the Indemnified Parties from and against any and all third-party claims and other Losses (including those incurred in connection with the enforcement of this indemnity) arising out of,...
	a. The breach or alleged breach of any of this Contract by CONTRACTOR-Related Entity;
	b. The failure or alleged failure by any CONTRACTOR-Related Entity to comply with any SCDOT approvals, governmental  approvals,  any  applicable  environmental  laws  or other   governmental   rules   (including   environmental   laws);
	c. Any   alleged   patent   or   copyright   infringement   or   other   allegedly   improper appropriation or use of trade secrets, patents, proprietary information, know-how, copyright rights or inventions in performance of the work, or arising out ...
	d. The actual or alleged CONTRACTOR fault in or associated with performance of the work;
	e. Any and all claims by any governmental entity or taxing authority claiming taxes based on gross receipts, purchases or sales, the use of any property or income of any CONTRACTOR-Related Entity or any of their respective agents, officers or employee...
	f. Any  and  all  stop  notices,  liens  and  claims  filed  in  connection  with  the  work, including all expenses and attorneys’, accountants' and expert witness fees and costs incurred in discharging any stop notice, lien or claim, and any other l...
	g.  Any release of Hazardous Materials or threatened release of Hazardous Materials
	(i.) which  was  brought  onto  the Project site  by  any  CONTRACTOR-Related  Entity,  or
	(ii.) attributable to any CONTRACTOR fault, regardless of the source, origin, or method of deposit of such Hazardous Materials;

	h. To the extent of CONTRACTOR fault, the claim or assertion by any other person (excluding persons in privity of contract with SCDOT) that any CONTRACTOR- Related Entity (i) interfered with or hindered the progress or completion of work being  perfor...
	i. Any dispute between CONTRACTOR and a Utility Owner, or any CONTRACTOR-Related Entity’s performance of, or failure to perform, the obligations with respect to such Utility Owner;
	j. Any dispute between CONTRACTOR and the Railroad, or any CONTRACTOR-Related Entity’s performance of, or failure to perform, or obtain approval with respect to the Railroad;
	k. Any CONTRACTOR-Related Entity’s breach of or failure to perform an obligation that SCDOT owes  to  a  third  person,  including  governmental  entities,  railroads,  and  Utility Owners, under law or under any agreement between SCDOT and a third pe...
	l. Inverse  condemnation,  trespass,  nuisance  or  similar  taking  of  or  harm  to  real property by reason of:  (i) the failure of any CONTRACTOR-Related Entity to comply with good industry  practices,  requirements  of  the  Contract or governmen...
	m. The failure of CONTRACTOR to fully comply with any insurance requirements described in the Contract;
	n. Any failure to protect and/or maintain valuable papers and records that the Contract require CONTRACTOR to maintain;
	o. Any act, claim or amount arising or recovered under workers’ compensations law;
	p. Any errors, inconsistencies or other defects in the design or construction of the Project and/or of Utility Adjustments included in the work;
	q. Any  violation  of  any  representation,  warranty,  or  other  covenant,  obligation  or agreement under the Contract or governmental laws and rules to be complied with by CONTRACTOR hereunder or thereunder;
	r. Any failure to pay any liquidated damages under the Contract;
	s. Errors in the design documents provided by CONTRACTOR (including those pertaining to Utility Adjustments), regardless of whether such errors were also   included   in   the   RFP, Exhibits and Attachment B.   CONTRACTOR agrees that, because the con...
	t. any act or omission of any CONTRACTOR-Related Entity or any CONTRACTOR default in any way causing, contributing to, relating to or arising out of (i) any bodily injury (including death) to any person or (ii) any Losses to the tangible property of t...

	3. Subject to the releases and disclaimers herein, CONTRACTOR’s indemnity obligation shall not extend to any third-party Losses to the extent directly caused by:
	a. The gross negligence, recklessness, willful misconduct, bad faith, or fraud of the Indemnified Party;
	b. SCDOT’s  breach  of  any  of  its  material  obligations  under  the  Contract;
	c. An Indemnified Party’s violation of any governmental laws, regulations, ordinances, zoning, permits, certifications, or approvals; or
	d. Any material defect inherent in a prescriptive design, construction, operations or maintenance specification included in the design criteria, exhibits and Attachment B, but only where prior to occurrence of the third-party Losses, CONTRACTOR compli...

	4. In claims by an employee of CONTRACTOR, a subcontractor, anyone directly  or  indirectly  employed  by  them  or  anyone  for  whose  acts  they  may  be  liable,  the indemnification obligation under  Section A above, shall not be limited by a lim...
	5. CONTRACTOR  is  advised  that  Utility  Agreements  and  the  Railroad Agreement  may  include  certain  agreements  by  SCDOT  to  indemnify,  defend,  save  and  hold harmless the Utility Owners and Railroad, respectively, with respect to certain...
	6. For purposes of this Section I, “third party” means any Person other than an Indemnified  Party  and  CONTRACTOR,  except  that  a  “third  party”  includes  any Indemnified Party’s employee,  agent or contractor  who asserts a claim that  is (a)  ...
	7. SCDOT, and the State shall have no obligation to indemnify, defend and hold harmless CONTRACTOR or any other CONTRACTOR-Related Entity.
	8. The requirement to provide an indemnity as specified in this Section I is intended to provide protection to SCDOT with respect to third-party claims associated with the event giving rise to the indemnification obligation, and is not intended to pro...

	B. Defense and Indemnification Procedures
	1. If SCDOT receives notice of a claim or otherwise has actual knowledge of a claim that it believes is within the scope of the indemnities under Section I, and if SCDOT gives notice thereof, then SCDOT shall have the right to conduct its own defense ...
	2. If  the  insurer  under  any  applicable  insurance  policy  accepts  the  tender  of defense, SCDOT and CONTRACTOR shall cooperate in the defense as required by the insurance  policy  and,  for  purposes  of  the  Contract and  proceedings  relati...
	3. If the defense is tendered to CONTRACTOR, then within 30 days after receipt  of  the tender,  CONTRACTOR  shall  provide  to  the  Indemnified  Party  written notice whether it has tendered the matter to an insurer, and, if not tendered to an insur...
	a. Accepts the tender of defense and confirms that the claim is subject to  full  indemnification  hereunder  without  any  "reservation  of  rights"  to  deny  or  disclaim  full indemnification thereafter;
	b. Accepts the tender of defense but with a "reservation of rights" in whole or in part; or
	c. Rejects the tender of defense based on a determination that it is not required to indemnify against the claim under the terms of this Contract.

	4. If CONTRACTOR has tendered the matter to an insurer, and the insurer has not rejected the tender, then, for purposes of the Contract and proceedings relating to such matter, the applicable Indemnified Party/ies shall be deemed to be (an) insured pa...
	5. If CONTRACTOR accepts the tender of defense under Section II.C.1 or II.C.2 above, CONTRACTOR shall have the right to select legal counsel for the Indemnified Party, subject to reasonable approval by the Indemnified Party, and CONTRACTOR shall other...
	a. CONTRACTOR   shall   fully   and   regularly   inform   the Indemnified Party of the progress of the defense and of any settlement discussions; and
	b. The Indemnified Party shall reasonably cooperate in said defense, provide to CONTRACTOR all materials and access to personnel it requests as necessary for  defense,  preparation  and  trial  and  which  or  who  are  under  the  control  of  or rea...

	6. If CONTRACTOR responds to the tender  of defense as specified in Section II.C.3,  the  Indemnified  Party  shall  be  entitled  to  select  its  own  legal  counsel  and otherwise control the defense of such claim, including settlement.
	7. Notwithstanding Sections II.C.1 and II.C.2, the Indemnified Party may  revocably  assume  its  own  defense  at  any  time  by  delivering  to CONTRACTOR written notice of such election and the reasons therefor, if the Indemnified Party, at the tim...
	a. A  conflict  exists  between  it  and  CONTRACTOR  which prevents  or  potentially  prevents  CONTRACTOR  from  presenting  a  full  and  effective defense;
	b. CONTRACTOR is otherwise not providing an effective defense in connection with the claim; or
	c. CONTRACTOR   lacks   the   financial   capacity   to   satisfy potential liability or to provide an effective defense.

	8. If  the  Indemnified  Party  is  entitled  and  elects  to  conduct  its  own  defense pursuant hereto of a claim for which it is entitled to indemnification, CONTRACTOR shall reimburse on a current basis all costs and expenses the Indemnified Part...
	a. In the case of a defense that otherwise would be conducted under Section C.1 the Indemnified Party shall have the right to settle or compromise the claim with CONTRACTOR’s relevant insurer(s)’ prior written consent, which, in each case, shall not b...
	b. In the case of a defense that otherwise would be conducted under Section II.C.2, the Indemnified Party and CONTRACTOR shall consult with each other on a regular basis to determine whether settlement is appropriate and, subject to the rights of any ...
	c. In  the  case  of  a  defense  conducted  under  Section  II.C.3,  the Indemnified Party shall, subject to the rights of any insurer providing coverage for the claim under a policy required under this Contract, have the right to settle or compromis...
	d. Where CONTRACTOR has the right under these procedures to settle a claim, in no event shall CONTRACTOR agree to a settlement that will increase the risk, liability or costs of SCDOT or any other Indemnified Party or adversely affect the Project, the...

	9. A refusal of, or failure to accept, a tender of defense, as well as any dispute over whether an Indemnified Party which has assumed control of defense is entitled to do so under Section II.G,  shall be resolved according to the Claims Procedure.  C...

	C. No Effect on Other Rights
	D. CERCLA Agreement
	1. The indemnities set forth in Section A.7 are intended to operate as agreements pursuant to Section 107(e)  of  CERCLA  to  insure,  protect,  hold  harmless  and  indemnify  the  Indemnified Parties..


	XVII. Default; suspension; termination
	A. CONTRACTOR Events of Default (Contractor Default).
	1. CONTRACTOR shall be in default of this Agreement if:
	a. CONTRACTOR fails to begin performance of the scope of the work promptly following issuance of the Notice to Proceed;
	b. CONTRACTOR fails to perform the scope of the work in accordance with (i) the documents described in Article I (contract documents), (ii) the final, and as applicable, as-approved deliverables under Article II.J, (iii) applicable standards set forth...
	c. CONTRACTOR refuses to remove, replace, and correct rejected materials, or nonconforming or unacceptable work;
	d. CONTRACTOR (i) suspends, ceases, or stops performance of the scope of the work, or (ii) fails to perform the scope of the work continuously and diligently to completion, in either case (A) where CONTRACTOR fails to resume performance or to prosecut...
	e. CONTRACTOR abandons all or a material part of the Project, which abandonment is deemed to occur if (i) CONTRACTOR demonstrates through statements, acts, or omissions an intent not to continue, for any reason other than for a reasons expressly permi...
	f. CONTRACTOR fails to resume performance of the scope of the work that has been suspended or stopped within five calendar days after (i) cessation of the event preventing performance (and for which CONTRACTOR is expressly permitted to have suspended ...
	g. Insolvency, Bankruptcy Events:
	(i.) CONTRACTOR commences a voluntary case seeking liquidation, reorganization or other relief with respect to CONTRACTOR or CONTRACTOR’s debts under any U.S. or foreign bankruptcy, insolvency or other similar law; seeking the appointment of a trustee...
	(ii.) An involuntary case is commenced against CONTRACTOR seeking liquidation, reorganization, dissolution, winding up, a composition or arrangement with creditors, a readjustment of debts or other relief with respect to such CONTRACTOR or CONTRACTOR’...
	(iii.) In any voluntary or involuntary case seeking liquidation, reorganization or other relief with respect to CONTRACTOR or its debts under any U.S. or foreign bankruptcy, insolvency or other similar law, this Agreement or any of the other Contract ...
	(iv.) Any voluntary or involuntary case or other act or event described in clause (g)(i) or (g)(ii) shall occur (and in the case of an involuntary case shall not be contested in good faith or shall remain undismissed and unstayed for a period of 60 da...

	h. Allows any final judgment to remain unsatisfied for a period that, in SCDOT’s sole judgment, poses a material adverse effect on CONTRACTOR’s ability to perform the scope of the Work and, in particular, to pay for its obligations to SCDOT, subcontra...
	i. CONTRACTOR makes, attempts to make, or suffers a voluntary or involuntary assignment or transfer of all or any portion of this Agreement or its interest in the Project;
	j. CONTRACTOR materially fails to observe or to perform, or to cause to be observed or performed, timely any other material covenant, agreement, obligation, term, or condition required to be observed or performed by CONTRACTOR under the Agreement incl...
	(i.) Fails to supply a sufficient number of properly skilled workmen, tools, materials and equipment to assure the prompt completion of the work; or
	(ii.) Failure to comply with applicable permits, law, or use of the Project violates such permits, law, or this Agreement;

	k. Any representation or warranty in the Agreement, the SOQs and Proposal (which representations and warranties of CONTRACTOR are incorporated into the Proposal explicitly or by reference), or the Proposal is false in any material respect, materially ...
	l. Any certificate, schedule, report, instrument, or other document delivered by or on behalf of CONTRACTOR to SCDOT under the Agreement is false or incorrect in any material respect, materially misleading, or inaccurate in any material respect when m...
	m. CONTRACTOR (i) fails to make any payment owing to SCDOT under the Agreement in full and when due (including specifically payment of any liquidated or stipulated damages hereunder); or (ii) fails to make, absent a bona fide and valid dispute, paymen...
	n. CONTRACTOR fails (i) to obtain, provide, and maintain any insurance, surety bonds, guarantees, letters of credit, or other payment or performance security as is required under the Agreement for the benefit of the relevant parties, or (ii) to comply...
	o. Unless continued performance of this Agreement is permitted under the terms of a debarment agreement with the State of South Carolina or otherwise as permitted under clause 2.e. below, and after any rights of appeal have been exhausted, if CONTRACT...
	p. CONTRACTOR fails to comply with any order by SCDOT issued under, and pursuant to a contractual right in, this Agreement, including specifically orders to suspend CONTRACTOR’s performance of the scope of work, in whole or in part, within the time al...
	q. CONTRACTOR fails to achieve Substantial Completion or Final Completion by the Long Stop Date pursuant to Article IV.

	2. Cure Periods.  The following list identifies CONTRACTOR’s rights to receive notice and opportunity to cure before SCDOT may exercise its remedies under clause 3 below, and this list also identifies other Contractor Defaults that are not subject to ...
	a. Except as otherwise specifically set forth in this clause 2, CONTRACTOR and the surety providing the bond(s) pursuant to Article VI.B shall be entitled to 15 days prior written notice and opportunity to cure any Contractor Defaults before SCDOT may...
	b. CONTRACTOR and the surety providing the bond(s) pursuant to Article VI.B shall be entitled to seven days prior written notice and opportunity to cure the Contractor Defaults under clauses XVII.A.1.h., m., and n. before SCDOT may exercise any remedi...
	c. Except with respect to those Contractor Defaults listed in clauses d. and e. below, if Contractor Defaults under clauses XVII.A.1.a., f., m., and n. are capable of cure (as determined by SCDOT in its sole discretion) but, by its nature, cannot be c...
	d. Except with respect to those Contractor Defaults listed in clause c. above and clause e. below, if a Contractor Default under clause XVII.A.1.e. cannot be cured within 15 days (as determined by SCDOT in its sole discretion), then CONTRACTOR shall c...
	e. CONTRACTOR hereby acknowledges and agrees that no notice and no opportunity to cure is required with respect to the Contractor Defaults under clauses XVII.A.1.g., i., k., l., o.(ii), p. and q., and SCDOT has the right to exercise its remedies hereu...
	f. With respect to the Contractor Default under clause XVII.A.1.o., CONTRACTOR shall take appropriate steps to obtain, or to require its equity or joint venture member of CONTRACTOR, any consultant, subcontractor, subconsultant, vendor, or supplier, o...
	(i.) With respect to a Contractor Default under clause XVII.A.1.o(i) involving CONTRACTOR, CONTRACTOR shall have 60 days after the effective date of the disqualification, suspension, debarment or agreement for exclusion to (i) obtain a debarment agree...
	(ii.) With respect to a Contractor Default clause XVII.A.1.o(i) involving any equity or joint venture member of CONTRACTOR involving any equity or joint venture member of CONTRACTOR, CONTRACTOR shall have 60 days after the effective date of the disqua...
	(iii.) With respect to a Contractor Default under clause XVII.A.1.o(i) involving a consultant, subcontractor, subconsultant, vendor, or supplier, or any other person or entity for which CONTRACTOR is legally responsible, CONTRACTOR shall have 60 days ...


	3. Remedies.
	a. General Provisions.
	(i.) Failure to provide notice to CONTRACTOR’s surety providing the bond(s) pursuant to Article VI.B shall not preclude SCDOT from exercising its remedies under this clause 3.
	(ii.) SCDOT shall also be entitled to exercise any other rights and remedies available under this Agreement, or available at law.
	(iii.) SCDOT’s rights under this Agreement shall be cumulative and shall be in addition to every other right provided under this Agreement or at law, and the exercise or beginning of the exercise by SCDOT of any one or more of any of such rights or re...
	(iv.) Except as expressly stated otherwise in this Agreement, SCDOT’s exercise of any right or remedy does not waive or release, nor shall be deemed to waive or release, CONTRACTOR from any obligations or limiting other remedies that may be available ...

	b. SCDOT Step-In
	(i.) Subject to any surety rights under surety bond(s) placed for the Project pursuant to Article VI.B., SCDOT shall have the right, but not the obligation, to pay such amounts and or perform such acts as may then be required of CONTRACTOR under the A...
	(ii.) SCDOT may appropriate any or all materials and equipment on the Site as SCDOT determines may be suitable and acceptable and, if and when consistent with the terms of any surety bond(s) placed pursuant to Article VI.B, SCDOT may direct the Surety...
	(iii.) SCDOT may deduct from any amounts payable by SCDOT to CONTRACTOR such amounts payable by CONTRACTOR to SCDOT, including those damages listed in clause c. below.

	c. Performance Security
	(i.) SCDOT may make demand upon and enforce any surety bond, and make demand upon, draw on and enforce and collect any letter of credit, guaranty or other payment or performance security available to SCDOT under this Agreement, with respect to such Co...
	(ii.) SCDOT will apply the proceeds of any such action to the satisfaction of CONTRACTOR’s obligations under this Agreement, including payment of amounts due to SCDOT.
	(iii.) The provisions of clauses (i) and (ii), shall not apply where access to any such surety bond, letter of credit, guaranty or other payment or performance security is for the purpose of satisfying damages owing to SCDOT, in which case SCDOT shall...
	(iv.) SCDOT will notify CONTRACTOR at the same time or promptly after it takes any action to make demand upon, draw on, enforce or collect any such surety bond, letter of credit, guaranty or other payment or performance security.

	d. Damages
	(i.) Without limiting SCDOT’s right to deduct in the event of self-performance under clause 3.b. above, and except as limited by SCDOT’s agreement to liquidate certain damages as specified in the Agreement, SCDOT shall be entitled to recover any and a...
	a) the aggregate of reimbursements owing SCDOT;
	b) any liquidated or stipulated damages accrued;
	c) 125% of the amounts SCDOT deems advisable to cover any existing or threatened claims of consultants, subcontractors, subconsultants, vendors, suppliers, other laborers, or other persons or entities;
	d) amounts of any losses incurred or reasonably expected to be incurred by SCDOT in completing the Project;
	e) the cost to complete or remediate uncompleted or other nonconforming work, plus an administrative charge equal to 10% of such costs;
	f) throw-away costs for unused portions of the completed portions of the Project
	g) increased financing costs of SCDOT, if any,
	h) other damages or amounts that SCDOT has or will be incurred to rectify any breach or failure to perform by CONTRACTOR and/or to bring the condition of the Project to the standard it would have been in if CONTRACTOR had complied with its obligations...
	i) other damages or amounts that SCDOT has determined are or may be payable to SCDOT under this Agreement.

	(ii.) Where this Agreement is terminated, the damages recoverable by SCDOT shall also include the present value of
	a) actual and projected costs to SCDOT to terminate, take over the Project, re-procure and replace CONTRACTOR;
	b) actual and projected delay costs; and
	c) actual and projected increases in costs to SCDOT to complete the Project.

	(iii.) Damages owed to SCDOT under this clause c. shall bear interest at the statutory rate of interest under S.C. Code Ann. 34-31-20 from and after the date any amount becomes due to SCDOT until the date paid.  The interest rate shall accrue on all a...
	(iv.) Additional Provisions pertaining to costs.
	a) If, after termination, it is determined that the Contractor was not in default, or that the default was excusable, the rights and obligations of the parties shall be the same as a termination by SCDOT for its convenience.
	b) In lieu of the provisions of this Article XVII for terminating this Agreement for cause, SCDOT may pay CONTRACTOR for the work already completed in accordance with the Agreement and may treat the work remaining undone as if they had never been incl...


	e. Termination of the Agreement by SCDOT.
	(i.) CONTRACTOR acknowledges and agrees that any Contactor Default would result in material and substantial harm to SCDOT’s rights and interests under this agreement, and therefor justifies termination of this Agreement unless fully and completed cure...
	(ii.) Upon expiration of any applicable cure period (if any), and after complying with other obligations of SCDOT, if any, under any surety bonds provided by CONTRACTOR under Article VI.B., if CONTRACTOR’s surety providing such bond(s) refuses to comp...

	f. Joint and Several Liability of CONTRACTOR and Surety/ies
	g. Final Release


	B. Suspension of the work for cause
	1. Notwithstanding the notice and cure period provisions of this Article XVII, if not substantially cured promptly after SCDOT notifies CONTRACTOR of any of the following, SCDOT has the authority to suspend the Work by written order, wholly or in part...
	a. handle (i) Hazardous Waste, or (ii) any archaeological, paleontological, biological, or cultural resource, in any case, in accordance with prudent industry practices, applicable laws, governmental approvals, or permits; or
	b. comply with any law, governmental approval or permit.

	2. If not substantially cured within three days after SCDOT delivers notice thereof to CONTRACTOR, SCDOT has the authority to suspend the Work by written order, wholly or in part, for CONTRACTOR’s failure to:
	a. observe any conditions to commencement of certain portions of the scope of the Work and thereafter commences performance;
	b. provide proof of required insurance coverage hereunder;
	c. maintain any surety bond(s) required hereunder;
	d. correct any nonconforming work; or
	e. perform the scope of the work in compliance with the Agreement.

	3. CONTRACTOR shall promptly comply with any such written suspension order, even if it disputes the grounds for suspension.  CONTRACTOR shall promptly recommence performance of the scope of the work upon receipt of written notice from SCDOT directing ...
	4. SCDOT shall have no liability to CONTRACTOR in connection with any such suspension, and CONTRACTOR shall have no right to any adjustment in the Contract Price, additional costs, or additional time on the then-current CPM Schedule in connection with...
	5. If SCDOT orders suspension of Work on one of the foregoing grounds but it is finally determined under the Agreement’s dispute resolution procedures that such grounds did not exist, it shall be treated as a suspension for SCDOT’s convenience under c...

	C. Suspensions for Convenience; Suspensions for Safety
	1. SCDOT may, at any time and for any reason, by written notice, order CONTRACTOR to suspend all or any part of performance of the scope of the work for the period of time that SCDOT deems appropriate for the convenience of SCDOT.  CONTRACTOR shall pr...
	2. CONTRACTOR shall be entitled for additional time, on a day-by-day basis (or for such additional time, in SCDOT’s sole discretion), to achieve Substantial Completion for each day of delay to the CPM Schedule caused by or will result in an identifiab...
	a. SCDOT shall have the right to direct suspensions of the work for convenience not exceeding 48 hours each, up to a total of 144 hours during the term before any such CONTRACTOR entitlement to additional time shall accrue;
	b. SCDOT may nonetheless suspend the work for its convenience for lack of appropriations, in which case, any such suspension shall not serve to diminish SCDOT’s balance of 144 hours then-existing, but CONTRACTOR shall be entitled to additional time an...
	c. SCDOT may suspend the work for its convenience during any period of governmental shutdowns, government-declared restrictions, or other direction of the State or federal executive (including specifically any quarantine or other governmental and non-...
	d. SCDOT may suspend the work for its convenience upon discovery of any known or suspected Hazardous Waste or any known or suspected archaeological, paleontological, biological, or cultural resource, and without limiting clause B.1.a above, the durati...

	3. CONTRACTOR shall not be entitled to any additional costs incurred or additional compensation arising out of, relating to, resulting from, or caused by any such suspension directed by SCDOT for its convenience not exceeding 48 hours each, up to a to...
	a. CONTRACTOR shall not be entitled to any disruption damages in connection with any additional costs claimed with respect to any suspension directed by SCDOT for its convenience;
	b. CONTRACTOR shall not be entitled to any punitive, indirect, special, incidental, or consequential damages in connection with any additional costs claimed pursuant to any suspension directed by SCDOT for its convenience;
	c. Delay and such other actual, direct, and documented additional incremental costs shall not exceed those calculated pursuant to Section 105.16.5 of the SCDOT Standard Specifications, with the exception of extended job site overhead rates which shall...

	4. CONTRACTOR shall not be entitled to an extension of time or additional costs if the delay arising out of, relating to, or resulting from any suspension directed by SCDOT for its convenience is concurrent with any other unrelated delay to an activit...
	5. Notwithstanding anything to the contrary herein, CONTRACTOR acknowledges that among SCDOT’s functions and purposes under SC. Code Ann. 57-1-30(B) is to provide safe transportation for the movement of people and goods throughout the state, and accor...

	D. Responsibilities of CONTRACTOR During Suspension Periods
	E. Termination for Convenience
	1. SCDOT reserves the right to terminate the Agreement at any time, in whole or in part, and upon 30 days written notice to CONTRACTOR, if SCDOT determines it to be in the public interest.  Should the Agreement be so terminated by SCDOT for its conven...
	2. Termination of all or a portion of this Agreement shall not relieve CONTRACTOR of any responsibility it would otherwise have for the work completed, or for any claims arising from that work.
	3. For avoidance of doubt, any termination by SCDOT for lack of appropriations would be a termination for convenience under this clause E.

	F. Responsibilities of CONTRACTOR Following Notice of Termination of the Agreement
	1. CONTRACTOR shall timely comply with the following provisions independently of, and without regard to, the timing for determining, adjusting, settling, and paying any amounts due CONTRACTOR or SCDOT on account of termination, if any:
	a. CONTRACTOR shall promptly deliver to SCDOT or its designee possession of all Project Documents, as defined in Article II.F, in CONTRACTOR’s possession or control that relates to the Project and that SCDOT deems necessary for completion of the Project;
	b. CONTRACTOR shall discontinue performance of the scope of the Work, withdraw from the Site, and shall remove materials, equipment, tools, and instruments used by, and any debris or waste materials generated by CONTRACTOR and any subcontractor, vendo...
	c. If and as directed by SCDOT, CONTRACTOR shall confirm the assignment to SCDOT of any contracts with consultants, subcontractors, subconsultants, vendors, or suppliers, and CONTRACTOR shall terminate, at its sole cost, any such contracts not assigned;
	d. CONTRACTOR shall otherwise promptly and orderly transition the work, demobilize, and transfer management, care, custody, and control of the Project to SCDOT.

	2. If SCDOT determines that CONTRACTOR has failed to comply with the foregoing, then upon subsequent notice from SCDOT to CONTRACTOR making reference to this clause, CONTRACTOR acknowledges and agrees that it shall be deemed to have surrendered its ac...
	3. CONTRACTOR shall, and shall cause its consultants, subcontractors, subconsultants, vendors, and suppliers to, complete all of the foregoing prior to the effective date of the termination of the Agreement as set forth in the notice to CONTRACTOR


	XVIII. DISADVANTAGED BUSINESS ENTERPRISES
	XIX. ON-THE-JOB TRAINING REQUIREMENTS
	XX. RECORD RETENTION
	A. Retention Period
	1. CONTRACTOR shall maintain the following documents for a period of three years or a period equal to the warranty period, whichever is longer, after Final Completion of the Project:
	a. All CONTRACTOR samples and test reports;
	b. Daily Diaries and any other documents required to be retained in accordance with the Quality Control Plan.
	c. Documents required to be retained under Article VIII.A.17.
	d. Documents required to be retained under FHWA 1273.
	e. Documents items listed in Subsection 109.10 and 105.16.9 of the SCDOT Standard Specification.

	2. During the retention period, SCDOT will be granted access to those documents upon reasonable notice.  At any time during the retention period, SCDOT will have the option of taking custody of the documents. CONTRACTOR shall obtain a written release ...


	XXI. AS-BUILTS
	A. Documents
	1. In addition to those documents set forth elsewhere in this Agreement, CONTRACTOR shall provide to SCDOT prior to Final Completion, complete sets of as-built drawings (See Article XXI.D for details).  As-built plans consist of the final version of t...
	2.  Information regarding major revisions to the plans shall be noted in a revision box on the plans.  The information listed in the revision box shall include:  the initiator of the revision, a brief explanation of the nature of the revision, and acc...
	3. In addition to the revisions that incorporated changes during construction, the as-built plans shall include the following information gathered during construction:
	a. The location and elevation of foundations remaining below grade.
	b. The final profile of each bridge constructed.  The profile shall include the elevation along the centerline (or as specified by SCDOT) and a line three feet inboard of each gutter line.  Points on the profile shall be taken at no greater than 25-fo...
	c. If any structure has pile foundations, information concerning the pile driving operation shall be listed to include pile and driving equipment data, final pile bearing, elevation of pile tip when plan bearing was obtained, final pile tip elevation,...
	d. If any structure has drilled shaft foundations, information concerning the installation of the shaft shall be listed to include the drilled shaft report.  This information shall be entered on each footing or bent sheet, or be included as a new shee...
	e. The final horizontal location of all existing and relocated utility lines and structures that are within the right-of-way. Include approved Utility Agreements, No Cost/No Conflict Letters, and Encroachment Permits.
	f. The final location and elevations of all pipes, culverts, and drainage structures.
	g. To include all right-of-way revisions, permissions, and an updated right-of-way data sheet to show the date and manner of acquisition of each tract

	4. As-built plans shall be submitted as two full size (36 inch x 22 inch) copies and one (1) copy on compact disc in a format acceptable to SCDOT.  The levels and symbology of the as-built CADD drawings shall conform to SCDOT standard levels and symbo...


	XXII. ESCROW PROPOSAL DOCUMENTS
	XXIII. DISPUTE RESOLUTION
	A. Parties
	1. Each party hereby waives a trial by jury regarding any dispute between them arising out of this Contract and any such trial will be a non-jury trial before the South Carolina Circuit Court in Richland County.
	2. In the event of a dispute between the parties, it shall be a condition precedent to litigation that the parties submit the dispute to the Standing Dispute Review Board pursuant to the Claims Procedure set forth in the Project Supplemental Specifica...
	3. CONTRACTOR consents that any papers, notices, or process necessary or proper for the initiation or continuation of any disputes, claims, or controversies relating to the Agreement, any court action in connection therewith, or for the entry of judgm...


	XXIV. SCDOT’S AGENT
	XXV. ASSIGNABILITY
	A. By CONTRACTOR
	1. Neither the Agreement nor CONTRACTOR’s interest herein, in whole or in part, shall be voluntarily or involuntarily assigned, sold, conveyed, transferred, pledged, mortgaged, or otherwise encumbered (by way of grant of right of entry, grant of speci...
	2. Any purported voluntary or involuntary sale, assignment, conveyance, transfer, pledge, mortgage, or encumbrance of this Agreement, in whole or in part,, or other grant of right of entry, or grant of other special use, management or control of the P...

	B. By SCDOT.
	C. Restrictions on Equity Transfers and Changes of Control
	1. Except as permitted in this Article, no voluntary or involuntary Change of Control of CONTRACTOR, including any Equity Transfer that would result in a Change of Control of CONTRACTOR, shall be permitted without the prior written consent of SCDOT.
	2. Transfers and transactions within any of the exceptions described in clauses (a) through (e) of the definition of Change of Control are allowed at any time without necessity for SCDOT’s approval but, in the case of exceptions described in clauses (...
	3. Any purported voluntary or involuntary Equity Transfer or Change of Control in violation of this clause C. shall be null and void ab initio.

	D. Definitions.
	1. Equity Transfer means any sale, assignment, conveyance, transfer, pledge, mortgage, or other encumbrance of any equity interest in CONTRACTOR.
	2. Change of Control means any Equity Transfer, transfer of an interest, direct or indirect, in an equity member, or other sale, assignment, conveyance, transfer, pledge, mortgage, or other encumbrance financing, grant of security interest, hypothecat...
	a. A change in possession of the power to direct or control the management of CONTRACTOR Developer or a material aspect of its business due solely to a bona fide transaction involving beneficial interests in the ultimate parent organization of an equi...
	b. An upstream reorganization or transfer of direct or indirect interests in CONTRACTOR so long as there occurs no change in the entity with ultimate power to direct or control or cause the direction or control of the management of CONTRACTOR;
	c. An Equity Transfer, where the transferring equity member and the transferee are under the same ultimate parent organization ownership, management and control before and after the transfer;
	d. A change in possession of the power to direct or control the management of CONTRACTOR or a material aspect of its business due solely to bona fide open market transactions in securities effected on a recognized public stock exchange, including such...
	e. The exercise of minority veto or voting rights (whether provided by applicable law, by CONTRACTOR’s organizational documents or by related member or shareholder agreements or similar agreements) over major business decisions of CONTRACTOR, provided...



	XXVI. GENERAL PROVISIONS
	1. This Agreement shall be governed by and interpreted in accordance with the substantive laws of the State of South Carolina.
	2. Headings and titles of the various parts of this Agreement are for convenience of reference only and shall not be considered in interpreting the text of this Agreement.  Modifications or amendments to this Agreement must be in writing and executed ...
	3. In the event that any portion or all of this Agreement is held to be void or unenforceable, the parties agree to negotiate in good faith to reach an equitable agreement which shall affect the intent of the parties as set forth in this Agreement.  F...
	4. All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will be sufficient when sent registered or certified mail to SCDOT addressed as follows:
	5. The Contract Documents set forth the full and complete understanding of the parties as of the Effective Date defined herein, and supersedes any and all prior agreements, representations, and understandings of any kind.
	6. The parties make no representations, covenants, warranties or guarantees, express or implied, other than those expressly set forth herein.  The parties’ rights, liabilities, responsibilities and remedies within respect to the work shall be exclusiv...
	7. In no event shall any failure by either party hereto to fully enforce any provision to this Agreement be construed as a waiver by such party of its right to subsequently enforce, assert or rely upon such provision.
	8. Nothing in this Agreement is intended to create any contract rights for any party other than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights intended to be created hereby.
	9. All obligations of SCDOT hereunder are subject to all applicable law and appropriations by the South Carolina General Assembly.  The obligation of SCDOT to make any payments under this Agreement does not constitute an indebtedness of the State of S...
	10. CONTRACTOR is an independent contractor, and nothing contained in this Contract shall be construed as constituting any relationship with SCDOT other than that of independent contractor.  In no event shall the relationship between SCDOT and CONTRAC...
	11. This Contract shall be binding on and inure to the benefit of SCDOT and CONTRACTOR and each of their successors, permitted assigns, and legal representatives.
	12. CONTRACTOR’s and SCDOT’s representations and warranties, if any, the dispute resolution provisions, the indemnifications, the express obligations of the parties following termination, and all other provisions which by their inherent character shou...
	13. Persons employed by, or contracted to, SCDOT in connection with this Contract are acting solely as agents and representatives of SCDOT when carrying out the provisions of, or exercising the power or authority granted to them under, this Contract. ...
	14. It is understood and agreed by the parties hereto that if any part, term, or provision of this Contract is by the courts held to be illegal or in conflict with any law of the State of South Carolina, the validity of the remaining portions or provi...
	15. The language in all parts of the Contract shall in all cases be construed simply, as a whole and in accordance with its fair meaning and not strictly for or against any party.  In the event of an ambiguity in or dispute regarding the interpretatio...
	16. This instrument may be executed in two or more counterparts, each of which shall be deemed an original, but all of which together shall constitute one and the same instrument.

	CERTIFICATION OF CONTRACTOR
	CERTIFICATION OF DEPARTMENT
	A. employ or retain, or agree to employ or retain, any firm or person, or
	B. pay, or agree to pay, to any firm, person, or organization, any fee, contributions, donations, or consideration of any kind, except as here expressly stated (if any).

	DRUG-FREE WORKPLACE CERTIFICATION
	COMMISSIONER EMPLOYEE INTEREST CERTIFICATION

	Exhibit 1 - Bid Form
	Exhibit 2 - Schedule of Values
	Exhibit 3 - Scope of Work
	Exhibit 4 - Project Design Criteria
	Exhibit 4a - Roadway Design Criteria
	Exhibit 4b - Structures Design Criteria
	1. GENERAL
	2. CRITERIA
	2.1 New Highway Bridges
	2.1.1 Bridge Design
	2.1.2 Seismic Design and Detailing
	2.1.3 Dimensions
	2.1.4 Vertical Clearances
	2.1.5 Span Arrangement and Skew
	2.1.6 Superstructures
	2.1.7 Concrete Strengths
	2.1.8 Final Finish of Exposed Concrete Surfaces
	2.1.9 Lightweight Concrete
	2.1.10 Post-Tensioning
	2.1.11 Bridge Decks
	2.1.12 Stay-in-Place Bridge Deck Forms
	2.1.13 Barriers
	2.1.14 Bridge Drainage and Low Point
	2.1.15 Pile Sizes and Types
	2.1.16 Steel Pipe Pile Connection Details
	2.1.17 Drilled Shafts
	2.1.18 Crosshole Sonic Logging (CSL) Testing
	2.1.19 Substructures
	2.1.20 Integral Bent Caps
	2.1.21 Approach Slabs and Wing Walls
	2.1.22 Slope Protection
	2.1.23 Culverts
	2.1.24 Bridge Plans

	2.2 Retaining Walls

	3. BRIDGE LOAD RATING
	4. BRIDGE INSPECTION

	Exhibit 4c - Pavement Design Criteria
	1. GENERAL
	2. CRITERIA
	2.1 New Pavement
	2.2 Existing Pavement
	2.3 Additional HMA Paving Notes


	Exhibit 4d Part 1 - Signing and Pavement Markings
	1. GENERAL provisions for Permanent Pavement markings
	2. GENERAL PROVISIONS FOR PERMANENT SIGNING

	Exhibit 4d Part 2 - Work Zone Traffic Control
	1. GENERAL
	2. CRITERIA
	2.1 General Regulations
	2.2 Lane Closure Restrictions
	2.2.1 Primary and Secondary Routes –

	2.3 Shoulder Closure Restrictions
	2.3.1 Primary and Secondary Routes –

	2.4 Detour Requirements
	2.5 Mobile Operations
	2.6 Typical Traffic Control Standard Drawings


	Exhibit 4e - Hydraulic Design Criteria
	Exhibit 4f - Geotechnical Design Criteria - Low Volume
	Exhibit 4z - Project Design Deliverables
	1.0 GENERAL
	1.1 Document Naming Conventions

	2.0 SUBMITTAL PACKAGES
	3.0 SUBMITTAL PACKAGE CONTENTS
	3.1 All Submittals Packages
	 Partial submittal of the required contents of the preliminary, right of way, or final submittal packages will not be allowed.
	 Perform a thorough QC review of the submittal packages prior to submitting them to SCDOT.
	 Digital or inked signatures are allowable for RFC documents.  However, only one method of signature, digital or inked, is allowed per Project ID.
	 Plans shall be submitted electronically as a landscape 22”x36” pdf file.
	 Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.  Larger sheets may be included for charts, diagrams, etc.
	 At the request of SCDOT or its representative, Contractor shall submit calculations and/or design files, including computer aided drafting files for review with a submittal package.

	3.2 Preliminary Submittal Packages
	3.2.1 Preliminary Road Plans
	3.2.2 Conceptual Signing Plans
	 The plans shall include, but not be limited to the following:
	3.2.3 Conceptual ITS Design Plans
	3.2.4  Preliminary Bridge Plans
	3.2.5  Preliminary Hydraulic Reports
	3.2.6 Preliminary Seismic Design Summary Report


	3.3 Right-of-Way Submittal Packages
	3.3.1 Right-of-Way Plans
	3.3.2 Conceptual Signing Plans
	 The plans shall include, but not be limited to the following:
	3.3.3  Conceptual Work Zone Traffic Control Plans
	3.3.4 Conceptual ITS Design Plans
	3.3.5 Conceptual Traffic Signal and Communications Plans
	3.3.6 Conceptual Roadway Lighting Plans
	3.3.7 Right-of-Way Hydraulic Reports


	3.4 Final Submittal Packages
	3.4.1 Final Road Plans
	3.4.2 Final Bridge Plans
	3.4.3 Final ITS Design Plans
	3.4.4 Final Hydraulic Report
	3.4.5 Geotechnical Summary Roadway & Bridge Geotechnical Reports
	 All soil test boring logs and laboratory testing results shall be provided electronically in both a .PDF file and as a gINT® file.  In addition, all CPT and DMT data shall be provided electronically as both a .PDF file and as an Excel® (2010) spread...
	3.4.6 Final Seismic Design Summary Report
	3.4.7 Bridge Load Rating Documentation


	3.5 RFC Submittal Packages
	 RFC submittal packages shall be submitted once all comments have been closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of a segment or structure and a request for RFC plans has been issued by the Construction Office.
	 After all comments are closed, no changes shall be made to the design deliverables before providing a RFC submittal package.
	 Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation Guide and the SCDOT Bridge Design Manual if not submitted with digital signatures.
	 The Engineer of Record, a licensed and registered Professional Engineer in the State of South Carolina, shall sign and seal all RFC plans and reports. RFC documents shall be original documents if not submitted with digital signatures.
	 RFC documents submitted with digital signatures shall comply with the SCDOT Digital Signatures Manual.
	 A complete set of design calculations shall be included with the RFC submittal package and at any point prior when requested by SCDOT.

	3.6 Revisions to RFC Plans and Reports
	 After providing a RFC submittal package, any subsequent changes to the RFC plans and reports will be considered revisions.  Revisions shall be denoted as detailed in the design manuals or as directed by the Department.

	3.7 Traffic Management Plan
	 The Contractor shall submit a Traffic Management Plan in accordance with the document, Rule on Work Zone Safety and Mobility: Implementation, Maintenance, and Safety Guidelines.
	 All components of the Transportation Management Plan shall be submitted for review by SCDOT and must be approved before any construction activities can begin.

	3.8 Paving Plan
	 The Contractor shall submit a Paving Plan identifying layout and configuration of slip form paving widths, geometry and location of hand pours.
	 Provide any necessary detail/standard drawings for construction of concrete pavement or asphalt pavement to SCDOT for review and approval.

	3.9 Foundation Installation Plan Submittals
	 Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation Plans (PIP) in accordance with the SCDOT Standard Specifications for Highway Construction, 2007 Edition.  Submit all foundation installation plan submittals electronically...

	3.10 Foundation Testing Submittals
	 Submit to SCDOT an electronic copy of all applicable foundation testing reports for all bridge and roadway structures to include but not limited to Shaft Load Test and Pile Driving Analyzer test reports.

	3.11 Hazardous Materials Testing Submittals
	 The Contractor shall submit to SCDOT:
	o Results of any hazardous materials analytical testing of sampled or excavated subsurface materials as outlined in the Agreement.
	o Manifests of all hazardous materials requiring disposal.

	3.12 Shop Plans
	 Submit shop plans, as defined by the Standard Specifications for Highway Construction, to the Contractor’s designer for review and approval. Route all approved shop plans to SCDOT for review and distribution. Provide shop plan submittals that meet t...

	3.13 Working Drawings
	 Submit working drawings and design calculations, as defined by the Standard Specifications for Highway Construction, to the Contractor’s designer for review and approval. Route all approved working drawings and design calculations to the SCDOT for r...

	3.14 NPDES Submittals
	 The appropriate level of design and review shall be completed prior to any NPDES package submittal.

	3.15 Revised Permit Drawings
	 Contractor shall provide to SCDOT revised permit drawings that show ROW limits that differ from those in the approved USACE Permit.

	3.16 Coordinated Traffic Signal System Deliverables
	 Preliminary Assessment Report which includes the Development of Base System Timing Plans
	 Draft Effectiveness Study
	 Final Effectiveness Study

	3.17 As-Built Plans
	 Provide a copy of the as-built plans in accordance with the Manual of Instruction for the Preparation of As-built Plans.
	 Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2 which captures all changes to electronic data since the final plans submittal.
	 A complete as-built set of signing plans, including SignCAD copies of all layouts, shall be submitted to the SCDOT as directed by the Director of Traffic Engineering at the conclusion of the project.
	 ITS - The CONTRACTOR shall provide as-built plans to include: directional bore logs, conduit offsets every 500’, GPS data of device locations, all service and pull boxes, power metering points, mid span and reel end splices (three complete sets). An...
	 Provide As-Built “red-lined” signal plans to the District Signal Shop after the signal work is completed.
	 Provide as-built load rating(s), updated as needed, with as-built plans if there have been any changes to the bridge(s) that affect the load rating.  If no changes are made that affect the load rating(s), provide a certification signed by the engine...



	Exhibit 5 - Special Provisions and Contract Requirements 20210114
	SPECIAL PROVISIONS
	(1) SECTION 101:  STANDARD DRAWINGS:
	(2) SECTION 102:  IMMINENT STANDARD DRAWINGS
	(3) SECTION 102:  STANDARD DRAWING ERRATA:
	(4) SECTION 103:  BONDS AND INSURANCE:
	(5) SECTION 103:  MOBILIZATION – SUBCONTRACTOR:
	(6) SECTION 104:  CONTRACT CHANGES:
	A. Purpose
	B. Definitions
	C. Procedures
	1. General
	a. Utilize SCDOT CR Form for all RFIs, DCNs, FCNs, and CCRs.
	b. Contractor will submit a form to the SCDOT RCE via ProjectWise, or vice versa, for all RFIs, DCNs, FCNs, and CCRs.  FHWA shall be copied on Projects of Division Interest (PoDI).
	c. A sequential project-specific numbering system should be used for each CR submittal (e.g. CR-001).
	d. The RCE shall track the review progress for all documents in real time in a single spreadsheet in ProjectWise.  This spreadsheet shall include:
	1) The CR number
	2) The duration agreed to for review completion
	3) The status of each submittal in each update
	4) The party that is currently responsible for reviewing and responding

	e. Initial review times for each of these documents will be 10 business days, unless otherwise agreed upon by the RCE and the Contractor.  Review times may be extended if SCDOT’s initial comments are not addressed.  The Contractor and RCE are responsi...
	f. If an approved CCR impacts contract time or price, it should be documented expeditiously as a Change Order in SiteManager.
	g. If a CR requires revision, it shall supersede all previous submittals and therefore must include all necessary attachments. A new CR form shall be submitted with the original identification number and applicable revision number (e.g. CR-001-R1).

	2. Requests for Information
	a. RFIs submitted by the Contractor to SCDOT:
	1) All RFIs are to be submitted by the Contractor’s Project Manager to the RCE using Form XXX.  The form and supporting documentation shall be placed in a designated ProjectWise folder that the Contractor, RCE, DOC’s Office, and Preconstruction may ac...
	2) Upon receipt, discipline experts for the Contractor, EOR, or SCDOT may discuss details independently, but any conclusions and supporting information must be documented in a formal response by the RCE utilizing the original CR Form.

	b. RFIs sent by SCDOT to the Contractor:
	1) The RCE will develop the RFI in coordination with SCDOT staff as needed using Form XXX.  The RCE will provide all RFIs via a designated ProjectWise folder that the Contractor, RCE, DOC’s office, and Preconstruction may access.
	2) The Contractor will submit the response and supporting information to the RCE in this same ProjectWise folder.
	3) The RCE will review the Contractor’s response and determine whether a separate notification or request is needed.


	3. Design Change Notification
	a. The Contractor shall notify the RCE of any design changes being considered on any documents or plans that have been released for construction by utilizing CR Form.  Supporting the form should be all revised documents that clearly identify all propo...
	b. Once the DCN is reviewed and if all comments are resolved, the RCE will accept the DCN using CR Form and submit to the Contractor along with all necessary attachments.  If any SCDOT comments cannot be resolved in accordance with the contract requir...
	c. Digital and hard copies of revised plans that will become revised RFC plans shall be submitted by the Contractor following the procedures outlined in the contract and as agreed to for the original RFC plans.  The Contractor shall provide revised Re...
	d. The Contractor is to ensure that all parties affected by any design changes and/or plan revisions receive revised RFC plans, i.e. utility companies, subcontractors, sub-consultants, railroad company representatives, etc.

	4. Field Change Notification
	a. The Contractor shall notify the RCE of any FCN under consideration utilizing CR Form.
	b. The Contractor shall clearly identify all proposed changes on CR Form and attach all supporting documents and details needed for SCDOT to fully understand the proposed changes.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are...
	c. If the FCN does not require any design changes to the RFC plans, does not violate the contract requirements, and in the opinion of the RCE, complies with SCDOT accepted practices, the RCE will accept the FCN.
	d. If the FCN requires design changes to the RFC plans, the FCN will be rejected and SCDOT will provide an explanation for the rejection and the need to resubmit as a DCN.
	e. If the FCN violates the contract requirements, the FCN will be rejected and SCDOT will provide an explanation for the rejection and comment on the favorability as a CCR.
	f. If the FCN does not comply with SCDOT accepted practices, the FCN may be accepted or rejected.  If rejected, SCDOT will provide an explanation for the rejection and comment on the favorability as a CCR.
	g. The Contractor shall document all SCDOT accepted FCNs as redlines in the as-built plans.

	5. Contract Change Request
	a. CCRs sent by Contractor to the SCDOT:
	1) The Contractor shall submit a CCR to the RCE using Form XXX with sufficient description, information, calculations, justification, and any impacts to cost and time for SCDOT to make an informed decision.  The Contractor shall provide the RCE with a...
	2) The RCE is to review the submittal and seek input from SCDOT discipline experts as needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are involved.
	3) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any CCR using CR Form.
	4) If the CCR is approved, including any changes to cost and time, a SiteManager Change Order will be issued to the Contractor for review and concurrence.
	5) If the CCR is determined to be necessary to the project but cost and time cannot be agreed upon, SCDOT reserves the right to direct the Contractor to perform the work under Force Account Procedures in lieu of rejection.  Upon completion of the chan...

	b. CCRs sent by SCDOT to the Contractor:
	1) The RCE shall submit a CCR to the Contractor using Form XXX with sufficient description and information for the Contractor to respond.
	2) The Contractor must respond with sufficient information, calculations, and justification for all cost and time changes.
	3) The RCE is to review the response and seek input from SCDOT discipline experts as needed.  A Bluebeam session may be initiated by SCDOT if multiple reviewers are involved.
	4) Upon concurrence with SCDOT and FHWA staff, the RCE will approve or reject any cost or time changes associated with the CCR using CR Form.
	5) If the CCR is approved, including any changes to cost and time, a SiteManager Change Order will be issued to the Contractor for review and concurrence.
	6) If the CCR is determined to be necessary to the project but cost and time cannot be agreed upon, SCDOT reserves the right to direct the Contractor to perform the work under Force Account Procedures in lieu of rejection.  Upon completion of the chan...




	(7) SECTION 105:  EXTENDED JOB SITE OVERHEAD:
	(8) SECTION 105:  BRIDGE INSPECTION ACCESS
	A. Description:

	(9) SECTION 106:  SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS:
	(10) SECTION 106: SOURCE OF TELECOMMUNICATION AND VIDEO SURVEILLANCE EQUIPMENT
	(11) SECTION 106:  SOURCE OF SUPPLY AND QUALITY OF MATERIALS:
	(12) SECTION 106:  PLANT/FABRICATOR INSPECTION:
	(13) SECTION 106:  QUALIFIED PRODUCT LISTINGS:
	(14) SECTION 106:  SOUTH CAROLINA MINING ACT:
	(15) SECTION 107:  PROJECT BULLETIN BOARDS:
	(16) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED:
	(17) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS:
	A. Use of United States-flag vessels – General Provisions:
	B. Use of United States-flag vessels - The contractor agrees:

	(18) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE CONCERNING ILLEGAL ALIENS:
	A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws regarding Unauthorized Aliens and Public Employment;
	B. to provide SCDOT with any documents required to establish such compliance upon request; and
	C. to register and participate and require agreement from subcontractors and sub-subcontractors to register and participate in the federal work authorization program to verify the employment authorization of all new employees, or to employ only worker...

	(19) SECTION 107:  IRAN DIVESTMENT ACT:
	A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57-310 that identifies persons engaged in investment activities in Iran. Currently, the list is available at the following URL: http://procurement.sc.gov/PS/...
	B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57-330(B), you shall not contract with any person to perform a part o...
	C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section 11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any contract renewal, the renewal will be void ab initio.

	(20) SECTION 107:  APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES:
	A. The Davis-Bacon and Related Acts apply when:
	1. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a plant, pit, or quarry, which has been established specifically to serve (or nearly so) a particular project or projects covered by Davis-Bacon and Relat...
	2. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul material from a non-commercial stockpile or non-commercial storage site outside the limits of the project to the project site.
	3. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul excavated materials away from a Davis-Bacon covered project.
	4. A contractor or Subcontractor rents or leases equipment with an operator to perform work as called for under a Davis-Bacon construction contract.
	5. A common carrier is used for the transportation of materials from an exclusive material supply facility to fulfill the specific need of a construction contract.

	B. The Davis-Bacon and Related Acts do not apply when:
	1. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from a commercial plant, pit, or quarry which had previously been established for commercial use and regularly sell materials to the general public.
	2. A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials from an established commercial plant, pit, or quarry to a stockpile outside the limits of the project.
	3. Bona fide owner-operators of trucks, who are independent contractors, use their own equipment to haul materials to or from or on a Davis-Bacon covered project. (One man-One truck)


	(21) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS:
	A. The contractor’s attention is directed to the requirements of Section I.2 in Form FHWA 1273 that is included in your contract documents as the Supplemental Specification “Required Contract Provisions Federal-Aid Construction Contracts”. Section I.2...
	B. The contractor’s attention is directed to the requirements of the Supplemental Specification “Standard Federal Equal Employment Opportunity Construction Contract Specifications”. Section 2 requires that the provisions of this specification must be ...
	C. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity Performance certifications in the Proposal Form Certifications and Signatures section of the contract. Section 1 concerning Equal Employment Opportunity ...
	D. Prior to the issuance of formal approval, all DBE subcontracts must include a signed copy of the subcontract agreement between the Prime Contractor and the DBE Subcontractor.
	E. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a signed copy of the hauling agreement.
	F. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA 1273, or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be physically included in each purchase agreement with a value of $10...

	(22) SECTION 107:  LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS:
	A. Late Discovery of Archaeological/Historical Remains on Federal Aid Projects
	1. Responsibilities:
	2. Applicability:
	3. Cost Reimbursement and Time Delays:

	B. Approval of Designated Borrow Pits on Federal Aid Projects (Plant Sites which qualify as commercial are not included)

	(23) SECTION 107:  SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES TRAINING SPECIAL PROVISIONS:
	A. Withholding monthly progress payments;
	B. Declaring the Contractor in default pursuant to Section 108.10 of the Standard Specifications and terminating the contract;
	C. Disqualifying the Contractor from bidding pursuant to Regulation 63-306, Volume 25A, of the S. C. Code of Laws; and/or
	D. Requiring the Contractor to obtain On-the-job Training participation on future contracts to the extent the Contractor failed to meet or use good faith efforts to meet the On-the-job training contract requirement.

	(24) SECTION 107:  MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS:
	A. Description
	B. Pre-Construction Condition Assessment
	C. Crack Monitoring During Construction
	D. Vibration Monitoring During Construction
	1. Procedure - The Contractor shall monitor vibrations at no less than four locations at each specific site of construction activity along the perimeter of the project during all foundation and embankment construction activities. The locations shall b...
	2. Project Vibration Criteria - The maximum allowable particle velocity is shown in Figure 1. If the data from the monitors indicate that vibrations are exceeding the established criteria, then the Contractor shall immediately notify the Engineer and ...
	3. Instrumentation – The vibration monitors shall consist of digital seismographs that display the particle velocities and associated frequencies plotted against the criteria for this project (i.e., Figure 1). Each seismograph shall contain geophones ...
	4. Calibration and Instrument Use - The Contractor shall field calibrate the vibration monitors before the start of each recording period. The transducer shall be positioned with the longitudinal axis toward the vibration source. Transducers must be a...
	5. Complaints - In the event of a complaint, the Contractor shall immediately contact the Engineer and review those construction activities that are inducing vibrations into the earth. The Contractor shall prepare a report documenting all relevant dat...

	E. Method Of Measurement
	F. Basis Of Payment

	(25) SECTION 107:  COMMUNITY AND PUBLIC RELATIONS PLAN:
	A. Soliciting and administering advertisements and media announcements, as deemed necessary
	A. Providing details surrounding the impacts to the public
	B. Providing advance notice to the Department of upcoming project impacts
	C. Assisting the Department in the development of the target audience list
	D. Hand delivery of time sensitive informational materials
	E. Preparing advertisements and media announcements content
	F. Preparing and forwarding direct mailers, flyers, and other promotional materials as necessary
	A. State Senator(s) and Representative(s)
	B. Chairman of the County Council
	C. County Administrator/Manager
	D. County Planner
	E. City Mayor (as appropriate)
	F. City Manager (as appropriate)
	G. Transportation services
	H. Emergency services
	I. Neighborhood groups and private homes
	J. Industry and businesses
	K. Chamber(s) of Commerce
	L. Individual schools effected by the project
	M. Public School District(s) and Transportation Office(s)
	N. Post Office
	O. Any other organization as deemed necessary by the Department

	(26) SECTION 107: SCDOT TRADEMARK RIGHTS
	A. Description
	B. Grant of Trademark License
	C. Ownership of MARKs
	D. Quality Standards
	E. Quality Maintenance
	F. Form of Use
	G. Infringement Proceedings
	H. Term
	I. Termination for Cause
	J. Effect of Termination

	(27) SECTION 108:  PARTNERING:
	A. Covenant of Good Faith and Fair Dealing
	1. Each will function within the laws and statutes applicable to their duties and responsibilities.
	2. Each will avoid hindering the other’s performance.
	3. Each will proceed to fulfill its obligations diligently.
	4. Each will cooperate in the common endeavor of the Contract.

	B. Partnering

	(28) SECTION 108:  EVALUATION OF DELAYS
	1. The Contractor shall base all evaluations of delay and all calculations of the appropriate time extensions due on the schedules submitted to and accepted by the Department. The Contractor shall not use schedules that did not exist on the project or...
	2. The Contractor shall base evaluations and calculations related to the determination of extensions of time on the Critical Path as established by the schedules submitted to and accepted by the Department. The Contractor is not entitled to a time ext...
	3. The evaluations and calculations required to establish entitlement to a time extension will vary depending on the nature and timing of the delay and whether the Contract Time is measured in working days, calendar days, or based on a fixed completio...
	4. The schedules relevant to the evaluation and calculation of time extensions are the most current schedules submitted to and accepted by the Department. For example, if the Department determines that Extra Work is required and the Supplemental Agree...
	5. The Contractor’s evaluations and calculations to document an appropriate time extension shall be performed as follows:
	6. The Contractor shall use the method known in the construction industry as the Time Impact Analysis (TIA) to identify and measure critical delays that have not yet occurred (prospective). The Contractor shall not use this method to evaluate delays t...
	a. Develop a “mini” schedule depicting the changed work (hereby referred to as a fragnet).
	b. Identify the current Progress Schedule as described in paragraph (4), above. Record the scheduled completion date in this schedule.
	c. Insert the fragnet into the current Progress Schedule by properly linking the fragnet with the existing activities in the current Progress Schedule.
	d. Recalculate the current Progress Schedule with the fragnet inserted and record its scheduled completion date.
	e. The difference in the scheduled completion dates (or other Milestone dates) between the current Progress Schedule and the Progress Schedule calculated with a properly inserted and properly composed fragnet is the delay attributable to the changed w...

	7. The Contractor shall use a Contemporaneous Analysis when evaluating delays that have already occurred. In general terms, the Contractor shall perform a Contemporaneous Analysis as follows:
	a. Identify the accepted Progress Schedule that is immediately before the start of the delay being evaluated.
	b. Identify each Progress Schedule in effect during the delay and the Progress Schedule with a data date immediately following the conclusion of the delay.
	c. Identify the critical path each day from immediately before the start of the delay to the Accepted Progress Schedule immediately following the delay.
	d. Determine whether the delay falls on the critical path.
	e. If the delay does not fall on the critical path, then no project delay occurred, and no time extension is due.
	f. If the delay falls on the critical path, then determine the number of days the critical path is delayed. The time extension due, if any, will be based on this delay to the scheduled completion date


	(29) SECTION 109:  FUEL ADJUSTMENT INDEXES:
	(30) SECTION 109:  REFERENCES TO UNIT PRICING:
	(31) SECTION 202:  REMOVAL OF EXISTING GUARDRAIL:
	(32) SECTION 202:  STAGED REMOVAL OF EXISTING BRIDGES:
	(33) SECTION 203:  BORROW EXCAVATION:
	1. Borrow consists of material required for the construction of embankments or for other portions of the work where the elevation of the existing subgrade is less than the subgrade elevation required on the Plans or directed by the RCE. When sufficien...

	(34) SECTION 203:  BORROW EXCAVATION (FOR SHOULDERS):
	(35) SECTION 203:  BORROW PITS:
	A. Permitting of Borrow Pits
	B. Borrow Pits Without Section 404 Permit
	C. Responsibility

	(36) SECTION 205:  HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT:
	A. Description
	B. Materials
	1. Minimum Average Roll Values:  All property values, with the exception of Apparent Opening Size (AOS), represent Minimum Average Roll Values (MARV) in the weakest principal direction. Provide geotextiles whose average test results from any roll samp...
	2. Apparent Opening Size:  Values for Apparent Opening Size (AOS) represent maximum average roll values. Acceptance will be based on ASTM D 4759.
	3. Reinforcement Geotextile:  Use reinforcement geotextile within existing and/or proposed fills for slope reinforcement.
	4. Source Approval and Certification
	a. Manufacturer’s name and current address;
	b. Full product name/number, including roll number;
	c. Geosynthetic material (i.e. polymer type) and structure (including fiber/yarn type);
	d. Proposed geotextile use(s); and
	e. Certified test results for the properties outlined in Table 1 and below in Section 4.
	a. The ultimate tensile strength, TULT, (MARV) for geogrid soil reinforcements, MD/XD
	b. The tensile strength at 5% strain, MD
	c. The creep reduced tensile strength, MD
	d. The geotextile’s pullout coefficients (F*, α)
	a. Ultimate Tensile Strength (Tult):
	b. Long-Term (Allowable) Design Tensile Strength (Tal):
	c. Reduction Factor (RF):
	d. Installation Damage Reduction Factor (RFID):
	e. Creep Reduction Factor (RFCR):
	f. Durability Reduction Factor (RFD):
	g. Soil Reinforcement Pullout Coefficients (F*, α):

	5. Sample Approval.
	a. Sewn Seam Approval

	6. Identification, Shipment and Storage
	a. Site construction damage;
	b. Precipitation;
	c. Ultraviolet radiation including sunlight;
	d. Chemicals that are strong acids or strong bases;
	e. Flames including welding sparks, temperatures in excess of 140  F (60  C); and
	f. Mud, dirt, dust, debris and any other environmental condition that may damage the physical property values of the geotextile


	C. Construction Requirements
	1. General
	2. Installation Plan
	a. The Contractor shall certify and provide proof to the Department of experience in the work described. The Contractor shall have successfully installed at least 500,000 square yards of any geotextile that has sewn seams during the last five years. I...
	b. Resume of supervisor documenting experience and qualifications in the installation of both normal and high-strength geotextile. The Contractor shall have a full-time supervisor who has been in responsible charge of supervising geotextile installati...
	c. Shop drawings showing the planned locations and elevations of all high-strength geotextiles. The installation sequence shall also be provided including any required staging. The shop drawings shall also show the location of the bridge abutment, and...
	d. Detailed description of proposed installation procedures
	e. Proposed methods and equipment for sewn seams

	3. Site Preparation
	4. Geotextile Placement
	5. Fill Placement.

	D. Method Of Measurement
	E. Basis Of Payment

	(37) SECTION 305:  MAINTENANCE STONE:
	(38) SECTION 401:  ASPHALT BINDER ADJUSTMENT INDEX:
	(39) SECTION 401:  DRESSING OF SHOULDERS:
	(40) SECTION 401:  FULL DEPTH ASPHALT PAVEMENT PATCHING:
	A. Description:
	B. Construction Process:

	(41) Section 401 HOT MIX ASPHALT (HMA) QUALITY ASSURANCE:
	(42) SECTION 403:  WARM MIX ASPHALT – ASPHALT INTERMEDIATE COURSE TYPE B (SPECIAL):
	A. The mix must use WMA Technology using a chemical process on QPL # 77 to utilize maximum reduction in temperature to improve constructability in the field placement operations.
	B. The mix will require the exact same requirements as stated in SC-M-402 with exception of target air voids. The air voids will be targeted at 2.5-3.0% on the mix design to increase binder content and improve field compaction and fatigue resistance.
	C. The placement rate will also be different than conventional mix in order to make necessary repairs to the milled pavement sections during one lane closure sequence.
	D. In place density will be measured and accepted by using the gauge in lieu of taking roadway cores. A test strip will be required on the shoulder of the roadway to set up a roller pattern and establish target density. Ensure in place density is acce...

	(43) DIVISION 600:  FURNISH AND INSTALL DETECTOR LOOPS:
	(44) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES:
	(45) DIVISION 600:  EVALUATION OF RETROREFLECTIVITY:
	(46) DIVISION 600: MAINTENANCE AND CONTROL OF TRAFFIC
	A. Construction (Sub-section 601.4)
	1. Sub-section 601.4.2 Construction Vehicles (paragraph 2) -
	 Over six (6) tires
	 Tandem rear axles
	 A base curb weight greater than 8000 lbs.
	 A gross vehicular weight greater than 12000 lbs. unless performing duties as a shadow vehicle while supporting a truck mounted attenuator
	 A trailer in tow except under the following conditions:
	o Trailers transporting traffic control devices (including but not limited to standard and 42” oversized traffic cones, portable plastic drums, signs, portable sign supports, u-channel and square steel tube sign posts) relative to the installation of ...
	o Trailer mounted traffic control devices (including but not limited to advance warning arrow panels, changeable message signs, temporary traffic signals, highway advisory radios, work zone intelligent transportation systems and trailer towed truck mo...


	2. Sub-section 601.4.2 Construction Vehicles - Auxiliary Warning Lights for Vehicles and Equipment

	B. Category I Traffic Control Devices (Section 603) –
	1. Sub-section 603.2.2 Oversized Traffic Cones (paragraph 6) -
	2. Sub-section 603.2.3 Portable Plastic Drums (paragraph 3) -

	C. Category II Traffic Control Devices (Section 604) –
	1. Sub-section 604.2.1    Type I and Type II Barricades    (paragraph 3) -
	2. Sub-section 604.2.2    Type III Barricades    (paragraph 3) -

	D. Temporary Concrete Barrier (Sub-section 605.2.3.2) –
	1. Sub-section 605.2.3.2    Temporary Concrete Barrier    (paragraph 6) -
	2. Sub-section 605.2.3.2 Temporary Concrete Barrier (paragraph 5)  -

	E. Construction Signs (Sub-section 605.4.1.1) –
	F. Truck-Mounted Attenuator (Sub-section 605.4.2.2) –
	1. Sub-section 605.2.2.2.3.3 Color (paragraph 1) -
	2. Sub-section 605.4.2.2 Truck-Mounted Attenuators  (paragraph 6) -

	G. Trailer-Mounted Changeable Message Signs (Sub-section 606.3.2) -
	1. Sub-section 606.3.2.7    Controller    (paragraphs 1-4) -
	2. Sub-section 606.5 Measurement (paragraph 2) -
	3. Sub-section 606.6    Payment    (paragraph 2) -
	4. Sub-section 606.6    Payment    (paragraph 3) -

	H. Temporary Pavement Markings (Sub-section 609.4.1) –
	1. Sub-section 609.4.1.1.1 Application Requirements General (in addition to paragraph 3) -
	2. Sub-section 609.4.1.1.1    Application Requirements General    (Revision to paragraph 8)  -

	I. Flagging Operations (Sub-section 610.4.1) –
	1. Sub-section 610.4.1.1    Flagging Operations    (paragraph 1) -

	J. Paving and Resurfacing (Sub-section 611.4.1) –
	1. Sub-section 611.4.1.2    Requirements    (paragraph 8) -


	(47) SECTION 605:  PERMANENT CONSTRUCTION SIGNS:
	(48) SECTION 610:  WORK ZONE TRAFFIC CONTROL PROCEDURES:
	(49) SECTION 653:  RETROREFLECTIVE SIGN POST PANELS:
	A. 653.2 Materials
	B. 653.4.2 Erection
	C. 653.5 Measurement
	D. 653.6 Payment

	(50) SECTION 701:  SAND LIGHTWEIGHT CONCRETE:
	(51) SECTION 701:  NON-CONFORMING CONCRETE:
	(52) SECTION 702:  MASS CONCRETE PLACEMENT

	702.4.2.5 Mass Concrete Placement
	(53) SECTION 704:  PRESTRESSED CORED SLABS:
	A. Delete Paragraph 2 of Subsection 704.4.6.2 and replace it with the following:
	B. Delete the last sentence of Subsection 704.4.6.4 and replace it with the following:
	C. Delete Subsection 704.4.6.5 and replace it with the following:

	(54) SECTION 711:  PILE AND DRIVING EQUIPMENT DATA FORM:
	(55) SECTION 711:  DRIVEN PILE FOUNDATIONS – DETERMINATION OF BEARING VALUES
	(56) SECTION 711:  GALVANIZED STEEL H PILING AND SWAY BRACES:
	A. General
	B. Surface preparation
	C. Shop Galvanizing
	D. Shop Inspection
	E. Field Repair Of Galvanizing
	F. Method Of Measurement
	G. Basis Of Payment

	(57) SECTION 712:  DRILLED SHAFT FORMS:
	(58) SECTION 712: POLYMER SLURRY
	(59) SECTION 714:  SMOOTH WALL PIPE:
	A. Reference
	B. Description
	C. Materials
	D. Construction Requirements
	1. Any existing pipe may be extended using any acceptable alternate pipe type by using a drainage structure at the interface between the different pipe types. The drainage structure* may consist of standard junction boxes, manholes, catch basins, drop...
	2. For locations where existing pipe properties cannot be directly matched, use a custom designed interface* (concrete collar, proprietary mastic wrap, custom coupling band, etc.) appropriate to interface the existing pipe to the new pipe of the same ...
	3. Any existing pipe may be extended using new pipe with the same joint profile and wall properties of the existing pipe. Always fully clean existing pipe and pipe joints before installing joint sealant or gaskets and attaching new pipe. Verify* the f...
	a. For RCP to RCP, confirm wall thickness, joint profile shape, and compatibility with existing manufacturer’s pipe. Replace existing pipe that has joint damage before connecting new pipe to the system.
	b. For SRAP to SRAP, replace existing pipe that has joint damage before connecting new pipe to the system.
	c. For HDPE to HDPE, confirm the manufacturer of the existing pipe and the joint compatibility with the new pipe. Provide a new gasket when connecting to existing spigot end of HDPE pipe. Replace existing pipe that has joint damage before connecting n...
	d. For CAAP to CAAP, confirm the type and size of end corrugations of the pipe. When existing pipe has full helical corrugations, provide new connecting pipe with one end fully helical and fully helical coupling band. When end corrugation size does no...


	E. Measurement
	F. Payment

	(60) SECTION 714:  PIPE END TREATMENTS (2/5/2010):
	A. Reference
	B. Description
	C. Materials
	D. Construction Requirements
	E. Measurement
	F. Payment

	(61) SECTION 714: TRENCHLESS PIPE INSTALLATION
	A. Description
	B. Materials
	1. Casing Pipe
	2. Carrier Pipe
	3. Grout
	4. Lubrication Material

	C. Submittals
	1. Manufacturers' data sheets and specifications describing in detail the jacking system to be used and similar projects on which this system has been successfully used.
	2. Maximum anticipated jacking loads and supporting calculations signed and sealed by an engineer registered in the State of South Carolina.
	3. Calculations for the design of the casing pipe signed and sealed by an engineer registered in the State of South Carolina.
	4. Certification by the manufacturer that the pipe materials conform to the requirements of the Specifications and Plans.
	5. Casing pipe dimensions to accommodate the carrier pipe size indicated on the plans.
	6. Shaft dimensions, locations, surface construction, profile, depth, and method of excavation.
	7. Description of method(s) to control and dispose of ground water, spoil, temporary shoring, and other materials encountered in the maintenance and construction of pits and shafts.
	8. Layout and design of all shoring, bracing, and thrust block systems, including calculations, signed and sealed by an engineer registered in the State of South Carolina.
	9. Description of grouting methods, manufacturer’s data, mix designs, and specifications for grouting equipment.
	10. A description of the grade and alignment control system
	11. Description of lubrication system and materials to be employed during installation of the reinforced concrete pipe.
	12. Layout plans and descriptions of the construction sequence.
	13. A detailed plan for monitoring ground surface movement (settlement or heave) of all structures, roadways, parking lots, and any other areas of concern within 25 feet on both sides of all tunneling pipelines due to the tunneling operation. Ensure t...
	14. Contingency plans for acceptance for the following potential conditions: damage to pipeline structural integrity; misalignment; ground surface movement; and change in method.
	15. Method of support and guidance of the carrier pipe. Ensure the carrier pipe is installed at the line and grade indicated in the plans.
	16. Method of ensuring worker safety for hand tunneling (if applicable) including but not limited to ventilation, air quality, and lighting.
	17. Estimated total disturbed area and depth of pits and access roads.

	D. Construction
	1. Excavations
	2. Dewatering
	3. Surface Settlement Monitoring
	4. Casing Pipe Installation
	a. Boring
	b. Tunneling
	c. Microtunneling

	5. Cradle Installation
	6. Carrier Pipe Installation

	E. Method of Measurement
	F. Basis of Payment

	(62) SECTION 719:  CAST IN PLACE CONCRETE PIPE COLLAR:
	A. Description
	B. Material
	C. Construction Requirements - General
	D. Measurement
	E. Payment

	(63) SECTION 724:  ELASTOMERIC BEARINGS:
	(64) SECTION 727:  CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS:
	(65) SECTION 727: CROSSHOLE SONIC LOGGING AND THERMAL INTEGRITY PROFILING OF DRILLED SHAFT FOUNDATIONS
	(66) SECTION 805:  TL3 TYPE T TANGENT END TERMINALS:
	(67) SECTION 805:  NON-MOW STRIP UNDER GUARDRAIL:
	A. General
	B. Construction

	(68) SECTION 806:  TEMPORARY BARRIER FENCE FOR ENVIRONMENTAL BOUNDARY:
	(69) SECTION 809:  RIGHT OF WAY PLAT:
	A. Description
	B. Materials: Rebar Cap R/W Marker
	C. Construction Requirement
	D. Measurement and Basis of Payment

	(70) SECTION 815:  ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL:
	A. Description
	B. Materials
	C. Construction Requirements
	D. Method of Measurement
	E. Basis of Payment

	(71) SECTION 815:  EROSION CONTROL MEASURES:
	A. South Carolina Code of Regulations 63-380, Standard Plan for Erosion, Sediment, and Stormwater Runoff Control.
	B. Erosion and Sediment Reduction Act of 1983 (Title 48, Chapter 18 of the South Carolina Code of Laws of 1983, as amended). Section 70 of this code authorized the South Carolina Department of Health and Environmental Control (SCDHEC) to administer th...
	C. National Pollutant Discharge Elimination System (NPDES) General Permit Number SCR160000, effective January 1, 2013: The Environmental Protection Agency, in accordance with the Federal Clean Water Act, has granted to the South Carolina Department of...
	A. Copy of the CECP,
	B. Copies of Contractor Certification statements,
	C. Copy of the permit,
	D. Letter from DHEC authorizing permit coverage if provided by SCDHEC, and
	E. A marked-up set of site plans.
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	1. General
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